

REPUBLIC OF CAMEROON

Peace – Work – Fatherland

NORTH-WEST REGION

MEZAM DIVISION

SANTA COUNCIL

SANTA COUNCIL INTERNAL
TENDERS BOARD

P.O. BOX 90 – SANTA

Website: www.santacouncil.net



REPUBLIQUE DU CAMEROUN

Paix – Travail – Patrie

REGION DU NORD-OUEST

DEPARTEMENT DE LA MEZAM

COMMUNE DE SANTA

COMMISSION INTERNE DE
PASSATION DES MARCHES

B.P. 90 – SANTA

EMAIL: santacouncil@yahoo.com

Santa the.....**27 OCT 2024**

**ADDITIONAL CLAUSE N° 002/AC/SC/SCITB/2025 BEARING ON THE
POSTPONEMENT OF THE OPENING DATE OF REQUEST FOR QUOTATION No.
003/RFQ/SC/SCITB/MINDDEVEL/PROLOG/NWR/2025 OF 02/10/2025
FOR THE CONSTRUCTION AND REPAIR OF DRAINAGE SYSTEM IN SANTA MAIN
MARKET IN SANTA SUBDIVISION, MEZAM DIVISION OF THE NORTH WEST
REGION,**

The state of Cameroon represented by the **LORD MAYOR OF SANTA COUNCIL (CA)**,
named as **“ADMINISTRATION”**

HEREBY DECIDES AS FOLLOWS:

ARTICLE 1. This Present Additional Clause has as objective the Postponement of the Opening date of the aforementioned Project due to the Late transmission of documents to ARMP as per letter No.448/L/ARMP/NW/CCR/CSPE/AR/Ndn25 of Friday 24th ,2025.

INSTEAD OF THE BIDS SHALL BE OPENED ON THE 29/10/2025

NOW READS THE BIDS SHALL BE OPENED ON 07/11/2025

ARTICLE 2: That all Bidders in Possession of this consultation file should Report at the Publication of this NOTE to the Mayor's Secretariat or SIGAMP UNIT at Santa Council for Further information.

ARTICLE 3: That the submission/opening Times remain unchanged as in the Tender File.

ARTICLE 4. That this present Additional Clause is issued to serve whenever and wherever need arises:-

Cc

- ARMP
- CHAIRLADY SCITB SANTA
- ALL BIDDERS IN POSSESSION OF THE TF
- FILE

The **LORDD MAYOR**
(The Contracting Authority)



**H.R.M. SANKIE ELVIS
GAHYAM II
MAYOR SANTA
COUNCIL**