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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER
JO N° 002/ONIT/MC/ITB/2020 OF 28/01/2020 FOR THE RURAL ELECTRIFICATION
FROM GRA TO BESS| FOMUKONG VILLAGE IN MBENGWI SUBDIVISION, MOMO
DIVISION.

Financing: Public Investment Budget - 2020

1. Subject of the Invitation to Tender:

Within the framework of 2020 Public Investment Budget, the Lord Mayor of Mbengwi Council,
Delegated Contracting Authority, hereby launches an Open National Invitation to Tender for the Rural
Electrification From GRA To Bessi Fomukong Village in Mbengwi Subdivision, Momo Division.

2. Nature of work:
Work to be done consists of

v' Construction of a MV single phase line covering a distance of 3900m, with 1x34.4mm? Almelec
cable;

v" Construction of a LV single phase line covering a distance of 952m with 4x25mm? twisted Aluminum
cable;

v Construction of a single phase transformation substation equipped with a transformer Hé1-
25kVA/17.32kV/B2;

v" Supply and installation of an Eneo subscription and connection set with a meter at the palace.

v The Sundry expenses will consist of :

» Clearing and pruning 10m width on each side of the network.
% Transportation of wooden poles, materials and workers.

3. Execution deadline
The maximum deadline provided by the Delegated Contracting Authority for the execution of the
works forming the subject of this Invitation to Tender is one hundred and twenty (120) days.

4, Lot
The work is as follows: The Rural Electrification From GRA To Bessi Fomukong Village
5. Estimated cos!
The estimated cost after preliminary studies is Twenty Four million (24,000,000) CFAF.

6. Paricipation and origin
Participation to this Invitation to Tender is Open to Cameroonian enterprises that are in compliance
with the Cameroon laws.
7. Financing
Works which form the subject of this Invitation to Tender shall be financed by the 2020 Public
Investment Budget.

8. Bid bond



Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking
establishment approved by the Ministry in charge of Finance and whose list is found in document Ne. 12 of
the Tender File, of an amount of four hundred and eighty thousand {480,000) CFAF and valid for thirty
{30) days beyond the date of validity of bids

9.  Consultation of Tender File:
The file may be consulted during working hours at the Mbengw! Council, Secretariat, as soon as this
notice is published.

10. Acquisition of Tender File:

The file may be obtained from the Mbengwi Councll, Contract Award Service, as soon as this notice
is published against payment of the sum of forly thousand (43,000) CFA Francs, payable at the
CouncilTreasury, representing the cost of purchasing the Tender File.

11. Submission of bids:

Each offer drafted in English or French in 07 {seven) copies including 01 (one) original and 06 (six}
copies marked as such, should reach the Mbengwi Council, Secretariat not later than 26/02/2020 at
10:00am local time and should carry the inscription:

<< OPEN NATIONAL INVITATION TO TENDER N° 002/ONIT/MC/ITB/2020 OF 28/01/2020 FOR THE
RURAL ELECTRIFICATION FROM GRA TO BESSI FOMUKONG VILLAGE IN MBENGWI SUBDIVISION,
MOMO DIVISION. >>
“To be Open only during the bid-opening session™

12. Admissibility of bids

Under penalty of being rejected, only originals or certified true copies signed by the issuing service or
administrative authorities (Governor, Senior Divisional Officer, Divisional Officers) must imperatively be
produced in accordance with the Special Regulations of the Invitation to Tender.
They must obligatorily not be older than three (3) months preceding the date of submission of bids or may
be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be rejected. This refers especially
to the absence of a bid bond issued by a first-rate bank approved by the Minister in charge of Finance.

13. Opening of bids:

The bids shall be Open in a single phase. The opening of the administrative documents, the Technical and
Financial offers will take place on the 26/02/2020 at 11:00am local time, in the conference hall of the
Mbengwi Council, by its competent Tenders' Board Members. Only bidders may attend or be represented
by duly mandated persons of their choice and having a good knowledge of their files.

14. Evaluation criteria
The bids shall be evalvated according te the maln criteria as follows:

A. Eliminatory criteria

Absence bid bond in the administrative file;

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

Incomplete financial file;

Change of quantity or unit;

Non respect of 33/44 (75%) of essential criterig;

Suspended by MINMAP in 2019.

hop~
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B. Essenlial criteria



1- General presentation of the Tender Files;

2- Financlal capacity;

3- References of the company in similar achievements visa by the competent authority;

4- Quuality of the personnel;

5- Technical organization of the works;

6- Safety measures on the site;

7- Logistics;

8- Attestation of sites visit duly signed on honour by the bidder and report of site visit with 3
pictures each;

9- Special Technical Clauses initialed in all the pages;

10-Special Administrative Clauses completed and initialed in all the pages.

15. Award
This evaluation will be done in a binary way (yes) or {no) with an acceptable minimum of
33/44(75%) of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 33/44(75%) of the essential criteria.

16. Validity of bids

Bidders will remain committed to their offers for One Twenty (120) days from the deadline set for
the submission of tenders.

17. Complementary information

Complementary technical information may be obtained during working hours from the Mbengwi
Council.

Done at Mbengwi on‘a‘g/fo (CM 30

The Mayor of Mbengwi Council
{The Delegated Contracling Authority)

‘\\w

Copies:
- ARMP Bamenda
- Choirperson of TB
- Nofice Board ~ A e
- File/archive
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AVIS D'APPEL D'OFFRES NATIONAL OUVERT JO N° 002/AONO/CM/CIPMM/2020 DU 28/01/ 2020
POUR L'ELECTRIFICATION RURALE DE GRA MBENGWI-BESS| FOMUKONG VILLAGE DE
L’ARRONDISSEMENT DE MBENGWI, DEPARTEMENT DE LA MOMO.

Financement : Budget d’'Investissement Public 2020

1. Obijet de I'Appe! d'Offres

Dans le cadre de I'exercice budgétaire 2020, le Maire de la comune de Mbengwi, Autorité
Contractante lance un Appel d'Offres National Ouvert pour les travaux d'électrification rurale du village
GRA Mbengwi-Bessi Fomukong Village dans I'Arrondissement de Mbengwi, Département de la Momo.

2. Consistance des travaux
Les travaux comprennent notamment :
- Construction d'une ligne Moyenne Tension monophasée sur une distance de 3900m avec du cable
Almelec 1x34,4mmZ;
- Construction d'une ligne Basse Tension monophasée sur une distance de 952m avec du cdble
Aluminium torsadé 4x25mm?;
- Construction d'un poste de transformation monophasé équipé d'un transformateur H61-
25kVA/17,320kV /B2 ;
- Fourniture et pose d'un abonnement et branchements Eneo avec compteur monophasé;
- Les prestations diverses comprennent :
o Abattage et élagage de 10m sur chaque cdté du réseav.
o Transport des poteaux en bois, matériels et ouvriers.

3. Délai d'exécution
Le délai maximum prévu par le Maitre d'Ouvrage pour la réalisation des travaux objet du présent
appel d'offres est de cent vingt (120) jours.

4. Allotissement

Le travail est défini ainsi:
Travaux d'électrification rurale de GRA Mbengwi-Bessi Fomukong Village dans I'Arrondissement de
Mbengwi, Département de la Momo.

5. Codt prévisionnel
Le colt prévisionnel de I'opération & l'issue des études préalables est de vingt-quaire million
{24,000,000) ECFA.
6. Paricipation et origine
La participation & cette consultation est ouverte aux entreprises de droit Camerounais.

7. Financement
les travaux objet du présent appel d'offres sont financés par le Budget d'Investissement Publics

MINEE du Cameroun de I'exercice 2020



8. Cavtionnement provisoire

Chaque soumissionnaire doit joindre & ses piéces administratives, une caution de soumission établie
par une Institution financiére de premier ordre agréée par le Ministére chargé des finances et dont la liste
figure dans la piéce 12 du DAO, d'un montant de quatre cent quatre-vingt mille (480 000) FCFA et
valable pendant trente (30) jours au-deld de la date originale de validité des offres.

9. Consultation du Dossier d"Appel d'Offres
Le Dossier d'Appel d'Offres peut &tre consulté et obtenu aux heures ouvrables & la Mairie de
Mbengwi, Service de Passation des Marchés Publics dés Publication du présent avis.

10.  Acquisition du Dossier d'Appel d'Offres

le dossier peut &tre obtenu aux heures ouvrables & la Marie de la Commune de Mbengwi,
Secretariat dés Publication du présent avis, contre présentation d’une quittance de versement & la Recette
municipale de la somme non remboursable de quarante mille (43 000) Francs CFA.

11.  Remise des offres

Chaque offre rédigée en frangais ou en anglais en sept (07) exemplaires dont un (01) original et
six (06) copies marquées comme telles, devra parvenir contre récépissé & la Mairie de Mbengwi, Service
de Passation des Marchés Publics av plus tard  le 26/02/2020 & 10h00, heure locale et devra porter la
mention suivante :

«AVIS D'APPEL D'OFFRES NATIONAL OUVERT N° ___/fAONO/MC/CIPMM/2020 POUR
L'ELECTRIFICATION RURALE DE GRA MBENGWI-BESS| FOMUKONG VILLAGE DANS
L'’ARRONDISSEMENT DE MBENGWI, DEPARTEMENT DE LA MOMO.»

A N'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT»

12. Recevabiliié des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent &tre produites en originaux
ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-
préfet,...), conformément aux stipulations du Réglement Particulier de 'Appe! d'Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépdt des offres
ou avoir &té établies postérieurement & la date de signature de 'Avis d'Appel d'Offres.

Toute offre incompléte conformément aux prescriptions du Dessier d'Appel d'Offres sera déclarée
irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de premier ordre
agréée par le Ministére chargé des Finances.

13.  Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des piéces administratives et des offres
techniques et financiéres aura liev le 26/02/2020 & 11h00, heure locale, dans la salle de conférence de la
Mairie de Mbengwi, par la Commission de Passation de Marchés slégeant en présence des soumissionnaires
ou de leurs représentants diment mandatés et ayant une parfaite connaissance du dossier.

14. Critéres d’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoeires
Il s'agit notamment:

1- Absence de la caution provisoire de soumission dans le dossier administratif ;

2. Délai d’exécution supérieur @ celul prescrit (supérieur a trois molis) ;

3- Fausses déclarations ou piéces falsifiées;

4- Offres dont 'enveloppe extérieure porte des mentions permettant de reconnditre le Soumissionnaire;
5- Offres financiéres incomplétes,

6- Le changement d’une unité ou d’une quantité dans I'offre financiére ;

7- Le non-respect de 33/44(75%) des critéres essentiels ;
8- Suspendu par le MINMAP en 2019.



B - Critéres essentiels
Les critéres relatifs & la qualification des candidats porteront & titre indicatif sur :
1- Présentation générale de ['offre ;
2- Capaoacité financiére ;
3- Références de I'entreprise dans les réalisations similaires ;
4- Qualité du personnel ;
5- Organlsation technique des travaux ;
é- Sécurité au chantier ;
7- Moyens logistiques ;
8- Aftestation de visite de site signée par sur Phonneur par le soumissionnaire. accompagnée d'un
rapport de visite du site avec des 3 photos par site ;
9. Cahler des Clauses Techniques Particuliéres paraphé & chaque page ;
10-Cahier des Clauses Administratives Particuliéres complété et paraphé & chaque page.

Les critéres essentlels sont soumis & des minima dont le détail est donné dans le Réglement Particulier
de 'Appel d’Offres (RPAQ).

15.  Attribution
Cette évaluation se fera de maniére purement positive {ovi) ou négative (hon) avec un minimum
acceptable d'au moins 33/44(75%) de I'ensemble des critéres essentiels pris en compte.

le marché sera attribué au soumissionnaire qui aura proposé l'offre lo moins disante, conforme pour
I'essentiel aux prescriptions du Dossier d'Appel d'Offres, ayant satisfait @ 100% les critéres éliminatoires et
au moins 33/44(75%) les critéres essentiels.

16. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 120 jours & partir de la date limite
fixée pour la remise des offres.

17. Renseignements complémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la Mairie de
Mbengwi.

- ARMP

- Maitre d'Guvrage
- Président CPM

- Affichage.

- Chrono/archive
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GENERAL RULES OF THE INVITATION TO TENDER
A. General

Aricle 1: Scope of the tender

1.1 The Delegated Contracting Authority, The Mayor of MBENGW!I Council hereby launches an Open
National Invitation to Tender N° 002/ONIT/MC/ITB/2020 OF __/ /2020 for the Rural Electrification
From GRA To Bessi Fomukong Village in Mbengwi Subdivision, Mome Division.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in
the Special Regulations which runs from the date of notification of the Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing
The source of financing of the works forming the subject of this Invitation to Tender shall be specified in the
Special Regulations.

Article 3: Fravd and corruption
3.1 The Delegated Contracting Authority requires of bidders and Contractors the strict respect of rules of
professional ethics during the award and execution of Public Contracts. By virtue of this principle:

a) The following definitions shall be admitted:

1) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view
of influencing the action of a Public official during the award or execution of a Contract;

i} Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence
the award or execution of a Contract;

i) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Delegated Contracting Authority is aware or not) aimed at arfificially
maintaining the prices of bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm aguainst persons or their property or
threats against them in order to influence their action during the award or execution of a
Contract.

b) Any proposed award shall be refected if it is proved that the proposed preferred bidder

is directly or through on intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this Contract.

3.2  The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take
a declsion of exclusion from bidding for a period not exceeding two {2) years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or
production of non-genuine documents in the bid, without prejudice to criminal proceedings that may
be brought against him

Adicle 4: Candidates allowed to compete
4.1 If the Invitation to Tender is Open, consultation is addressed to all candidates retained after a pre-

qualification procedure.

4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the following
provisions:

12



(@) A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder)
must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be
judged to be in a situation of conflict of interest if he:

[} s or was associated in the past with an enterprise (or @ subsidiary of this enterprise} which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of Contracts awarded for this Invitation to Tender; or

i) Presents more than one bid within the context of Invitation to Tender, except authorised variants
according to article 17, where need be; meanwhile, this does not prevent the participation of
sub-Contractors in more than one bid.

lii) The Delegated Contracting Authority or Project Owner has financial interests in the capital in a
way as to compromise the transparency of the procedures of award of Public Contracts.

(c) The bidder must not have been excluded from bidding for Public Contracts.

(d) A Cameroonian Public enterprise may participate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (i} managed according to commercial laws and (iii) not
under the direct supervisory authority of the Delegated Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services
3.1 Building materials, the Contractor's materials, supplies, equipment and services forming the subject
of this Contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the Invitation to Tender and all expenditure done within the context of the
Contract shall be limited to the said building materials, materials, supplies, equipment and
services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services
originate.

Adicle 6: Qudlification of bidder
6.1 Asanintegral part of their bid, bidders must:

{a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) provide all information {complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the Invitation to Tender, in order to
establish their qualification to execute the Contract.

Where necessary, bidders should provide information relating to the following points:

(i} The production of certified balance sheets and recent turnovers;

(if) Accessto a line of credit or availability of other financial resources;
(iif} Orders acquired and Contracts awarded;

(iv) Pending litigations;

{v) Avallability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-Contracting) must satisfy the
following conditions:

13



{a) The bid must include all the information listed in article é(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each
member of the group;

(b)The bid and the Contract must be signed in a way that is binding on all members of the group;

(¢) The nature of the group (joint or several) must be specified in the Special Regulations and justified
with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis &
vis the Project Owner and Delegated Contracting Authority with regard to the execution of the
Contract;

{e) In case of joint co-Contracting, the co-Contracters shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-Contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the Invitation to
Tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the Invitation to Tender.

Article 7: Visit of works site
7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under
his own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and
the land for the said visit but only on the express condition that the bidder, his employees and agents
free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting fo
establishing the bids mentioned in arficle 19 of the General Regulations of the Invitation to Tender.

B. Tender File

Adicle 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation
procedure of Contractors and specifies the terms of the Contract. Besides the addendum {addenda)
published In accordance with article 10 of the General Regulations of the Invitation to Tender, it
includes the following documents:

Document No. 1. The Tender Notice;
Document No. 2. The General Regulations of the Invitation to Tender;
Document No. 3. The Special Regulations of the Invitation to Tender;
Document No. 4. The Special Administrative Conditions;
Document No. 5. The Special Technical Conditions;
Document No. 6. The schedule of unit prices;
Document No. 7. The bill of quantities and estimates;
Document No. 8. The sub details of unit prices;
Document No. 9. Model documents of the Contract:
a. The execution schedule;
b. Model of forms presenting the equipment, personnel and references;
¢. Model bidding letter;

14



d. Model bid bond;

e. Model final bond;

f. Model of bond of start-off advance;

g. Model of guarantee in replacement of the retention fund;
h Model Contract;

Document N°, 10. Models to be used by bidders;
a. Model Contract;
Document Ne°. 11, Justifications of preliminary studies; to be filled by the Project Owner or Delegated
Project Owner;
Document N°. 12, List of first rated the banking establishments or financial institutions approved by
the Minister in charge of Finance authorised to issue bonds for Public Contracts to be inserted
by the Delegated Contracting Authority,

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. It 1s up to him to furnish all the information requested and prepare a bid in compliance with all aspects
of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Delegated
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Delegated Contracfing
Authority’s address indicated in the Special Regulations of the Invitation to Tender and send a copy to the
Project Owner. The Delegated Contracting Authority replies in writing to any request for clarification
received af least fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Delegated Contracting Authority's response, indicating the question posed but not mentioning
the author, is addressed to all bidders who bought the Tender File.

9.2 Between the Publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the Public Contracts award procedure may lodge «
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Delegated Contracting Authority and to the body
in charge of the Regulation of Public Contracts and the chairperson of the Tenders Board.

9.4 The Delegated Contracting Authority has five (5) days fo react. A copy of the reaction shall be
forwarded to MINMAP and the body in charge of the regulation of Public Contracts.

Article 10: Amendment of the Tender File

10.1 The Delegated Contracting Authority may at any moment, prior to the deadline for the submission of
bids and for any reason, be it at his initiative or in reply to a request for clarification formulated by «
bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the Invitation to Tender and must be communicated in writing or made known by
a traceable means to all bidders who bought the Tender File.

10.3  In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Delegated Contracting Authority may postpone as is necessary, the deadline for the submission of
bids, in accordance with provisions of article 22 of the General Regulations of the Invitation to Tender.

C Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Delegated Contracting Authority and the Project Owner shall in no case be responsible for these costs nor
pay for them whatever the evolution or outcome of the Invitation to Tender procedure.
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Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Delegated Contracting Authority shall be written in English or French. Complementary documents and the
forms provided by the bidder may be written in another language on condition that a precise translation
into either English or French of the passages concerning the bid is included; in which case for reasons of

interpretation, the translation shall be considered to be authentic,

Article 13: Constitvent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of

the Invitation to Tender, duly filled and put together in three volumes:
a. Volume 1: Administrative file
It includes:

i) all documents attesting that the bidder:
- has subscribed te all declarations provided for by the [aws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;

i)  The bid bond established in accordance with the provisions of article 17 of the General

Regulations of the Invitation to Tender;

iii) the written confirmation empowering the signatory of the bid fo commit the bidder, in
accordance with the provisions of article (1) the General Regulations of Invitation to Tender.

b. Volume 2: Technical bid

b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification

criteria mentioned in article 6{1) of the Special Regulations of the Invitation to Tender.

b.2 Methodology

The Special Conditions of the Invitation to Tender specifies the constituent elements of the technical bid
of the bidders especially: a methodological statement on an analysis of the works and specifying the
organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-Contracting, aftestation of visit of the site,
where necessary, etc).

b.3 Proof of acceptance of conditions of the Centract
The bidder shall submit duly initialled copies of the administrative and technical documents relating to

the Contract, namely:

1. The Special Administrative Conditions {SAC);
2. The Special Technical Conditions {STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

c. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

1. The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate;

2. The duly filled Unit Price schedule;

3. The duly filled detailed estimates;

16



4. The sub-details of prices and/or breakdown of all-in prices;
5. The projected schedule of payments, where need be.

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the Invitation to Tender concerning the other
possible forms of guarantees.

13.2  If in accordance with the provisions of the Special Regulations of the Invitation to Tender, the
bidders present bids for several lots of the same Invitation to Tender, they could indicate
rebates offered in case of award of more than one lot.

Article 14: Bid price
14.1  Except otherwise stated in the Tender File, the amount of the Contract shall cover all the works
described in article 1.1 of the General Regulations of the Invitation to Tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3 Subject to confrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
Contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the Contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be specified.
This 1s with the understanding that any Contract of duration less than one (1) year shall not be
subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed
in document 8 of the Tender File.

Adlicle 15: Currency of bid and payment
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the Invitation to Tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures In other currencies for the execution of the works shall indicate in the annex to the
bid the percentagel(s) of the amount of the bid necessary to cover the needs in foreign currencies,
without exceeding the maximum of the three currencies of member countries of the funding
institution of the Contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
Contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:
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(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Delegated Contracting Authority’s country shall be in currency of the Delegated Contracting
Authority's country specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Delegated Contracting Authority’s country shall be in the currency of the country of origin of the
bidder or of the currency of an eligible member country widely used in international trade.

15.4 The Delegated Contracting Authority may request the bidders to explain the needs in rational
and foreign currencies and to justify that the amounts included in the unit and total prices and
indicated in annex to the bids are reasonable; to this end, a detailed statement of their needs in
foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of Contract
may be revised by mutual agreement between the Delegated Contracting Authority and the
entrepreneur in a way as take account of any modification in the foreign currency needs within the
context of the Contract.

Anrlicle 16: Vulidity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of
the bids fixed by the Delegated Contracting Authority, in application of article 22 of the Special
Regulations. A bid valid for a shorter period shall be rejected by the Delegated Contracting Authority
or Delegated Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Delegated Contracting Authority may seek the approval of
bidders to extend the validity time-limit. The request and the responses that will be given shall be in
writing (or by fax). The validity of the bid bond provided for in article 17 of the General Regulations
shall equally be extended for a corresponding duration. A bidder may refuse to extend the validity of
his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify
his bid nor shall he be authorised to do so.

16.3 Where the Contract does not include o price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated
by application of the related formula featuring in the request for extension that the Delegated
Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of nofification of the
Contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of
evaluation of bids.

Article 17: Bid bond
17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Delegated Contracting Authority. The bid bond will remain valid
for One Twenty (120) days beyond the original date set for the validity of bids or any other validity
time-limit requested by the Delegated Contracting Authority and accepted by the bidder, in
accordance with the provisions of article 16 {2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within Ten (10) days after
Publication of the award result.
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17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
Contract and furnished the required final bond.

17.6 The bid bond may be seized:

{a) if the bidder withdraws his bid during the period of validity;

(b} if the retained bidder:
i) fails in his obligation to register the Contract in application of article 38 of the General

Regulations;
i) fails in his obligation to furnish the required final bond in application of article 38 of the
General Regulations;

iti) refuses to receive notification of the Administrative Grder to commence execution,

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified
shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the buasic solution of the Delegated Contracting Authority as described in the Tender File and
furnish in addition all the information which the Delegated Contracting Authority needs for a complete
evaluation of the propesed variant, including the plans, calculotions, technical specifications, sub-details of
prices and proposed construction methods and all other useful information. If necessary, the Delegated
Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with
the basic solution has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article
31(2) (g) of the General Regulaticns.

Anlicle 19: Preparatory meeling to the establishment of bids
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in o
preparatory meetfing which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage,

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the
Delegated Contracting Authority at least one week before the meeting The Delegated Contracting
Authority may not reply to questions received too late. In this case, the questions and answers shall be
transmitted according to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any medification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary ot the end of the preparatory meeting shall be done
by the Delegated Contracting Avthority by publishing an addendum in accordance with the provisions
of article 10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be
a reason for disqualification.

Article 20: Form and signature of bid
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20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the number
required in the General Regulations, bearing “COPY". In case of discrepancy, the original shall be
considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink {photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf
of the bidder, in accordance with article 6(1a) or 6{2¢) of the General Regulations, as the case may be.
All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the
bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by
the signatory(les) of the bid.

D. SUBMISSION OF BIDS

Adicle 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)
by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then
be placed in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external ond internal envelopes:
a) should be addressed to the Delegated Contracting Authority at the address indicated in the Special
Regulations;
b) should bear the name and identification number of the project as indicated in the Special Regulations
and bear the inscription “TO BE OPEN ONLY DURING THE BID-OPENING SESSION” as specified in the

Special Regulations.

21.3 The Internal envelopes should equally carry the name and address of the bidder in a way as to enable
the Delegated Contracting Authority return the sealed bid if it is late in accordance with article 23 and
24 of the General Regulations.

21.4 If the external envelope Is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above,
the Delegated Contracting Authority shall not be responsible if the bid is misplaced or Open
prematurely.

Adticle 22: Date and time-limit for submission of bids
22.1 The bids must be received by the Delegated Contracting Authority at the address specified in article
21(2) of the Special Regulations not |ater than the date and time stated in the Special Regulations.

22.2 The Delegated Contracting Authority may, at his discretion, postpone the deadline set for the submission
of the bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Delegated Contracting Authority and
bidders previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids
Any bid received by the Delegated Contracting Authority beyond the deadline for the submission of
bids in accordance with article 22 of the General Regulations shall be declared late and consequently
rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written nofification of
the modification or withdrowal is received by the Delegated Contracting Autherity prior to the end of
the time-limit prescribed for the submission of the bids. The said netification must be signed by an
authorised representative in application of article 20(2) of the General Regulations. The modification or
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the corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID"” or “MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,

sealed, marked and forwarded in accordance with the provisions of artide 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to

24.4

them unOpen,

No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(8) of the
General Regulations.

E. Opening of envelopes and evaluation of bids

Arlicle 25: Opening of envelopes and petitions
25.1 The MBENGWI Council Tenders Board shall Open the envelopes in single or double phases and in the

25.2

presence of the representatives of bidders who wish to attend at the date, time and address specified
in the Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

Firstly, envelopes marked "withdrawal” shall be Open and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder un
Open. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid” are Open and announced to the hearing
of everyone and the new corresponding bid substituted for the preceding one which will be sent to the
bidder concerned unOpen. The replacement of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the replacement and read to the
hearing of everyone. Lastly, the envelopes marked “modification” shall be Open and their contents
read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be
allowed if the corresponding notification contains a valid empowerment of the signatory requesting the
modification and read to the hearing of everyone. Only bids which were Open and announced to the
hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be Open successively and the name of the bidder announced aloud as well as the

possible modification mentioned, the price offered, including any rebates [in case of opening of financial
bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and
any other details which the Delegated Contracting Authority deems useful to be mentioned. Only
rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be
submitted for evaluation.

25.4 Bids {and medifications received in accordance with the provisions of arficle 24 of the General

Regulations) which were not Open and read to the hearing of everyone during the bid- opening session
for whatever reason, shall not be submitted for evaluation.

25.5 Bid- opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative

regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants
at the end of the session.
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25.6 At the end of each bid- opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of Public Contract an initialled copy
of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of Public
Contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within @ maximum deadline of three (3) working days after the opening of bids in the form
of a letter to which is obligatorily attached o sheet of the petition form duly signed by the petitioner
and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any
related commentaries or observations.

Adicle 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure os long as the preferred bidder has
not been made Public, subject to the disqualification of the bid of the bidder and suspension of the
authors from all activities in the domain of Public Contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Delegated Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award
of the Contract, if a bidder wishes to enter into contact with the Delegated Contracting Authority for
reasons having to with his bid may do so in writing.

Ardicle 27: Clarificalions on the bids and contact with the Delegated Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered
or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the Contract.

Aricle 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determiné if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed In the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

1)  which substantially limits the scope, quality or realisation of the works;
ii) which substantially limits, contrary to the Tender File, the rights of the Delegated Contracting
Authority or his obligations in relation to the Contract;
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i) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File,

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Delegated Contracting Authority reserves the right to accept or reject any modification,
divergence or reservation, Modifications, divergences, variants and other factors which are beyond
the requirements of the Tender File shall not be considered during the evaluation of bids.

Adicle 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted «
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification.

Adticle 30: Correction of errors

30.1 The Evalvation sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

{a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the fotal price as presented shall be authentic and the unit price corrected.

(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevcul subject to
paragraphs (o) and (b) above.

30.2 The amount featuring in the bid shdll be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall
be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected and the bid bond may be seized.

Aricle 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies Into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluafion and comparison of financial bids
32.]1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evadluating the bids, the Evaluation Sub-commitiee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;
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b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the omount of works done under State
supervision where they are costed in a competitive manner as specified in the Special Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifioble reservation on
technical or financial basis.

e)By taking into consideration the various execution time-limifs proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13({2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this Invitation to Tender Is launched simultanecusly for several lots.

g) f need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated
on their own merit and independently of the fact that the bidder offered or not a price for the
technical solution specified by the Delegated Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the Coniract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works 1o be executed in this Contfract, the Tenders Board may, from
the sub-details of prices furnished by the bidder for any element or all the elements of the bill of quantities
and estimates, verify if these prices are compatible with the construction methods and proposed calendar.
In the case where the justifications presented by the bidder are net satisfactory, the Delegated Contracting
Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency.

Adicle 33: Preference granted national bidders
National Contractors shall benefit from a margin of national preference during the evaluation of bids as
provided for in the Public Contracts Code.

Aricle 34: Award
34.1 The Delegated Contracting Authority shall award the Contract to the bidder whose bid was judged
essentially in compliance with the Tender File and who has the required technical and financial capacities to
execute the Contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary,
proposed rebates

34,2 If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises several
lots, the lowest bid shall be determined by evaluating this Contract with other lots to be awarded
concurrently, by taking into account the rebates offered by the bidders in the case of more than one lot.

34.3 Any award of Contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Adicle 35: The right by the Delegaled Coniracting Authority to declare an Invitation to Tender
unsuccessful or cancel a procedure
The Delegated Contracting Authority reserves the right to cancel o procedure of Invitation to Tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have
been Open or to declare an Invitation to Tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 36: Naolification of award of the Confract

Before the expiry of the validity of the bids set in the Special Regulations, the Delegated Contracting
Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means
that his bid was retained. This letter will indicate the amount the Project Owner will pay the Contractor to
execute the works and the execution time-fimit.
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Article 37: Publication of results of award and petifions

37.1 The Delegated Contracting Authority shall communicate to any bidder or administration concerned,
upon request addressed to it within a maximum deadline of five (5) days after Publication of the award
results, the Independent Observer’s report as well as the minutes of the award session of the related Contract
to which shall be attached the evaluation report of the bids.

37.2 The Delegated Contracting Authority is bound to communicate the reasons for the rejection of bids of
the bidders concerned who so request.

37.3 After Publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of Public Contracts, the Delegated Contracting Authority and the chairperson of the
Tenders Board concerned.

It must take place within @ maximum deadline of five (5) working days after the Publication of the results.

Anicle 38: Signing of the Contract

38.1 After Publication of the results, the draft Contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for
prior endorsement.

38.2 The Delegated Contracting Authority has a deadline of seven {7) days to sign the Contract from the
date of reception of the draft Contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts.

38.3 The Contract must be noftified to the successful bidder within five (5) days of its date of signature.

Aticle 39: Final Bond
39.1  Within twenty (20) days of the notification by the Delegated Centracting Authority, the Contractor
shall furnish the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the Contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment approved according to the instruments
in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises [SME) constituted of national capital and managed by nationals

may, in liev of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first

rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the Contract under the terms laid down in the General Administrative Conditions.
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Document N°. 3
SPECIAL REGULATIONS OF THE

INVITATION TO TENDER
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Special regulations of the Invitation to Tender

References of General
the General
regulations

Definition of works:
Rural electrification From GRA To Bessi Fomukong Village in Mbengwi Subdivision, Momo
Division.

Name and address of the Delegated Contracting Authority: The Mayer of Mbengwi

Council
Reference of Invitation to Tender: Ne 002 /ONIT/MC/ITB /2020 OI&Q_C&/Q‘_/2O2O
2 Execution deadline: one hundred and twenty (120) days
Source of financing
3 Works which form the subject of this Invitation to Tender shall be financed by the 2020

Public Investment Budget of MINDDEVEL.

List of pre-quulified candidates, not applicable
Origin of building materials, equipment, materials, supplies and equipment: The
materials will generally be from natural sources in Cameroon.

6.1 Evaluation crileria

The bids shall be evaluated according to the main criteria as follows:
C. Eliminatory criteria

Absence of bid bond in the administrative file;

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrylng a sign or mark leading to the identification of the

bidder;

Incomplete financial file;

Change of quantity or unit;

Non respect of 33/44(75%) of essential criteria;

Suspended by ARMP in 2019,

hPup -

@NOo 0

D. Essential criteria
1- Generdl presentation of the Tender Files;
2- Financial capacity;

3- References of the company in similar achievements visa by the competent administrative
avthority;

4~ Quality of the personnel;

5- Technical organization of the works;

6- Safety measures on the site;

7- Logistics;

8- Aftestation of sites visit duly signed on honour by the bidder and report of site visit with 3
pictures each;

9- Special Technical Clauses initialed in all the pages and signed at the last page;

10-Special Administrative Clauses completed and initialed in all the pages and signed at the last
page.

The criteria relating fo the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
{RPAQ).
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This evaluation will be done in a purely positive way {yes) or negative {no} with an acceptable
minimum from at least 33/44(75%) of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 33/44(75%) of the essential criteria.

ARTICLE 6 : Language of the bids:

The offer like any correspondence and all documents concerning the tender, exchanged between
the renderer and the Project Owner will be written in English or French. The complementary documents and
the printed papers form provided by the Bidder can be written in ancther language in condition of being
accompanied by o precise translation in  English or French; in which case and for purposes of interpretation
of the offer, the translation will be taken.

PRESENTATION OF THE TENDER.
The bids prepared in English or French and in seven {07} copies with one (01) original and six {04)
copies marked thus, shall be presented in three {03) volumes as follows:

A) Administrative Documents
B) Technical Documenis
C) Financial Documents

5.1 External envelope.
Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope on which
shall be written.

<< OPEN NATIONAL INVITATION TO TENDER N° 002/ONIT/MC/ITB/2020 OF 28/01/2020 FOR THE
RURAL ELECTRIFICATION FROM GRA TO BESS| FOMUKONG VILLAGE, MBENGWI SUBDIVISION,
MOMO DIVISION. >>
“TO BE OPEN ONLY DURING THE BID-OPENING SESSION"

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the
bidder.

8.2  Internal envelopes

Three (03) internal envelopes must be sealed in an external envelope.

The first internal envelope shall be labeled;
<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents of
the enterprise. These documents shall be original or copies certified by competent authorities not more
than three months.

ADMINISTTRATIVE DOCUMENTS.

DOCUMENT DESCRIPTION
NO
Al Certified Copy of the Business Registration, not mere than three months old.
A2 Declaraticn of intention to tender stamped with the tariff in force (written by the bidder)

with a fiscal stamp.
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber

A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
{03) months.
Attestation of bank account of the bidder, issued by «a first rate-bank approved by the

A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.

A5 Purchase receipt of Tender File issued by Mbengwi Council treasury

Al A bid bond of four hundred and eighty thousand {480,000) CFAF issued by a first rate-

28



financial institution approved by the Ministry in charge of Finance in conformity with

COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public Contracts

Regulatory Board (ARMP)

AS An Attestation of the Nafional Social Insurance Fund stating that the bidder has met all his
) obligations vis a vis the Fund; the attestation valid within the given time.

A9 A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all

the statutory declarations in issues of taxes in the current financial year; this certificate

should be less than three months old.

A7

A10 Certified Copy of a volid taxpayers card, delivered by the chief of center of Taxes.

Aldl Attestation of site visit signed and dated with 3 pictures each

A2 Plan and attestation of location of the Company signed by the Chief of Taxation

A3 Power of attorney if necessary

A4 Special Technical Clauses initialed in all the pages and signed at the last page

A5 ISpeciql Administrative Clauses completed and initialed in all the pages and signed at the
ast page

The Absence or the Nonconformity of the one of these documents will result to the elimination of the
offer

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall
contain the following:

General presentation of bids

- Presence of all documents ....icviiiianinniniann. i tiatreresrrentae s sraiaaa Cieiernrierrasereen yes/no
- Properly bound..cciiimeviniianeneinnnanannnn., erasraerssrenrereresrtasiriees crreeeieeenrrereessssmmennnn | Y€5/NO
- Table of content ..cvvvavininnnane. T Ceeriirsrerneraaiearaasa e arstrrareraientsas s iemasriaas Ceeena yes/no
- Separators in colour apart from wWhite..ueviisiiiiiiiiiaieiiieciiieiire e enceeraaaas T yes/no
- Order prescribed respected. .vriiniiiiiiieiiieeiiiir e e st sttt renean e nenas yes/no
- Clearness of the documents............ T TIT I I TIITITIITIrY T T T T TT TP T T Pren Ty —— yes/no
TOTAL 1 /6

d. The company references

References of the company in electrification works or similar works for the past five years:

-At least O1 certified copy of similar contract with bill of quantities and cost estimates visa and
legalized by a competent administrative authority equal or above 24million involving
installation of a step down transformer (19 pages, bill of quantities and last pages) and minutes yes/no
of final reception for works realized before 2019 and provisional reception for works realized
in 2019.

-At least 01 certified copy of similar contract with bill of quantities and cost estimates visa and
legalized by a competent administrative authority below 24million and more than 10million
involving the at least Tkm of medium voltage transportation (1% pages, bill of quantities and yes/no
last pages) and minutes of final reception for works realized before 2019 and provisional
reception for works realized in 2019,

-At least 01 certified copy of similar contract with bill of quantities and cost estimates visa and
legalized by a competent administrative authority equal or below 10million and above
O5million involving at least 500m of low voltage transportation line (1% pages, bill of quantities yes/no
ond last pages) and minutes of final reception for works realized before 2019 and provisional
reception for works realized in 2019,

TOTAL 2 /3
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b. Equipment
- Proof of ownership or hire of @ yarp fruck cvveeevieiiiniciiiienieivreeeeisiemmens esirarrererrecees yes/no
- Proof of ownership or hire of a 4x4 pick-up vehicle in good operating condition ....c..... yes/no
- Proof of ownership or hire of an electric drill ......... i veresrarirrastrerarsraasrras Cresrriverarn yes/no
- Proof of ownership of engine saw .iiivevieviciircciirncieiannnnnen eantsirenerarerareenirs ieras Yes/no
- Proof of ownership of GPS device «.vccvvvnnn... et atereneernrieenerinnseaaenraans Cernreerareseeianrens yes/no
- Proof of ownership of an electrical tool kid comprising: climbers, spades, dig axes, drill,

service cord, set of screws drivers, pegging markers, fork, signalling cones, pliers. yes/no

TOTAL3 | /6
¢. Qualification of site personnel
- Organizational Chart of the enterprise.......c.ocvvevvinaninnnn.. cemaens renrareresimseerrasirinena ... | ves/mo
- Organizational Chart of site with comments cvoivviieiriereniiieiiiecieeeneneenaans Cererrinersisnanes yes/no
Works Director: Electrical or Rural Engineer with at least 05 yrs experience
- Diploma of work Director certified..veierrreiiirreriieiiiiiiciennes vereaan cereae rereerereneerenrene yes/no
- CV signed and dated by works Director.....cveeiiiinaniinenns Cerisiian Fenenetrerererananntreraaannns yes/no
- Professional experience of works Director at least five Years.....ivvveverireretevmrsrererincessn yes/no
- Attestation of availability dully signed by the bearer ..c.iiveeriiieiiiiniiiiiiviiinieiieiinieiina. yes/no
- Attestation of presentation of originals ....... T T T T I IO I TP ITITIT I ITTTT viverseene | YES/NO
Site foreman: Senior Eleclrical Engineering technician with at least 03 yrs experience
- Certified copy of certificate of ForemoiNu . ciiiiiiiiiiiaiieiieeiieseiaennererereantensseensenns yes/no
- CV signed and dated by site foreman.........cceevviciinennnnn.... ereeeeeeeerererereserarnereiees | YES/NO
- Professional experience of site foreman at least three years vovviviviiiniiininnn, TP yes/no
- Attestation of availability vcvevieieriiieiiiieiiiioeieieannns Sevetemsavinsevrarirrvarrrssrrraatrasenies yes/no
- attestation of presentation of originals yes/no
Chief technician; at least BAC in electricity and at least 03 yrs of experience
- Certified copy of diploma iviiiiiiiiiiiiiiiiiiiiiiiiiiiie i e ive s ieera e vaie v enrrae e e eanaae yes/no
- CVsigned and dated .. .covvvevirerieernnieneienrienienees T et etarernretat e reraraaneranee yes/no
- Attestation of availdbility ...cvviveiiiiiiiieiiiiiiiiiiiiiiiiieiiiiiiirern e nanans rerererreomereess | YES/NO
- Attestation of presentation of originals couiieiiiiiiiiiiianiiiiesiiiioiseierinisriieenerersararenearas . | yes/no
- Professional experience of chief technician at least three years .......ccvvvvvvieviiniriiierionn.. yes/no
TOTAL4 | /17

d The methodology of infervention and execution of work
- Site Visit report signed and dated by the bidder with 3 pictures each..vvocvvieeneeean.n. yes/no
- Detailed technical note on the organization and execution of works....v.ceviivieviiienrenenrnnens yes/no
- Coherence of synchronized Planning of execution of works....... tenraeeviaererareaarannn cerreerenes | YES/NO
- Coherence of individual protection plan {IPP} within the project site........ B, yes/no
- Coherence of the General Security and Safety Plan {GSSP) within the project site............... yes/no
- Description of the socio - environment measures for the site protection.....c..cvvivveerriiearacennn yes/no
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Ll

- Attestation of site visit signed by the traditional ruler of Bessi Fomukong Village village or } yes/no
signed on honour by the bidder .o..veveeveiieessenernianninrerranmnnreee

- Coherence in the planning of eXecutlon.. e versiirunerenasnarensensinrnerrenreutvenerenrrioennnirren yes/no
- Plan of supply of Materialsemmmmm i semsssasnsessens serersmenre e e yes/no
- Detailed manpower deployment plan.....veveeraeisinivussrenitrererarersesenonrenmsenarenremren yes/no
_Technical note drawn from site observations and recommendations... eeeeeeesnreremrenernmereeee yes/no

ToTAL5 | /12

e— Pre-financing

Attestation of credibility shall be at least 85% of the bid priceuw e imsessssnseesmereserreseres yes/no
TOTAL| /1
TOTAL = TOTALI + TOTAL2+ TOTAL3+ TOTAL4+ TOTALS + TOTALé /44

ENVELOPE C- FINANCIAL FILE

No. DESIGNATION.

Cl1 A submission letter, signed, dated and stamped.(see ANNEX 3)

C2 Completed and signed frame work of unit prices.

C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and
with taxes (TTC).

C4 Sub details of unit prices.

e The bidders will use for this purpose the documents and models envisaged in the Tender Documents,
subject to the provisions of Article 19.2 of the RGAO concerning the other possible forms of bid
bond.

o The various parts of the same file must be separated with colour guides from as well in the original
as in the coples, so as fo facilitate its examination.

Supply price

ARTICLE 8: Currency of payment

This National Invitation to Tender is awarded on total and Contractual price, inclustve of all taxes,
firm and non-revisable for the whole of the works and the equipment defined in the present Invitation to
Tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily
expressed in francs CFA.

The unit schedule price expressed out in figures and letters and in seven {07) copies will be jeined to
the offer. In the event of error between the prices in figures and letters, the latter will precede and be vsed
as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in Republic
of Cameroon at the handover date of the offers.

ARTICLE 9: Transport and delivery

The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.

ARTICLE 10: Guarantee and retention guarantee

10.1 Provisional guarantee
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The amount of the provisional guarantee or guarantee of tender is fixed at four hundred and
eighty thousand (480,000) CFAF.

The time of validity of this guarantee is One Twenty (120) days as from the date of depositing of the
offers.

10.2 Final Bond
The final Bond is fixed at two percent {2%) of the initial amount of the services envisaged in the
country.

It could be replaced by a guarantee personal and interdependent of a banking house approved by
the Ministry of Finances following COBAC conditions.

it will have to be made up in the twenty (20) days following the notification of the signature of the
Contract in a bank approved by the Minister in charge of Finances.

10.3 Guaraniee Retention
Guarantee Retention of ten percent {10%) will be operated on amount including all taxes of the
Contract. The corresponding sum will be paid or the released guarantee, with the final acceptance of
work.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for One Twenty (120) days as from the handover
date of the offers.

If at the end of this period, the Contract were not nofified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: Number of copies of the offer which musi be filled and sent
The tender, as all the parts accompanying it will have to be given in seven {07) copies, including one
(01) original and six (06) copies. The bidder will present his file inside a sealed outer jacket being marked:
<< OPEN NATIONAL INVITATION TO TENDER N° 002/ONIT/MC/ITB/2020 OF 28/01/2020 FOR THE
RURAL ELECTRIFICATION FROM GRA TO BESSI FOMUKONG VILLAGE, MBENGWI SUBDIVISION,
MOMO DIVISION. >>
“TO BE OPEN ONLY DURING THE OPENING SESSION"

ARTICLE 13: Date and latest time of deposit of offers
The offers will have to arrive under closed fold and seal latest 26/02/2020 at 10:00am, by mail
registered with acknowledgement of delivery or by deposit against receipt to the following address:

THE SERVICE OF THE DELEGATED CONTRACTING AUTHORITY, MBENGWI COUNCIL
Beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders
The opening of the feolds will be carried out in the conference room of the Mbengwi Council on

26/02/2020 as from 11:00am, by the Council Tender Board sitting in the presence of the duly elected
bidders or their representatives and having a good knowledge of the file.

AWARD OF THE CONTRACT
ARTICLE 15: Award of the Contract
The Tenders Board will prepose to the Delegated Contracting Authority to award the Contract to
the bidder who will have presented the offer with the lowest offer, essentially conforming to the regulations
the Tender File, having satisfied to 100% of all the eliminatory crileria and at least 33/44(75%) of the
essential criteria token into account.

The decision carrying attribution of the Contract will be published by way of press release or any
other means of Publication of use in the Administration.

If the Contract passed on the basis of technical alternative suggested by the bidder, the Delegated
Contracting Authority reserves the right to introduce all the provisions there allowing him to guarantee itself
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against the real overrun costs of the alternative compared to his estimate of origin. In the absence of these
last precise details, any additional charge due to an alternative will be inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, If it is not taken action on
his offer.

The Delegated Contracting Authority reserves the right not to take action on an Invitation to Tender, if it did
not obtain a proposal which appears acceptable to him.

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of work the Contractor must be installed on the site by the following commission
members:

*e

*

The Avthorizing Officer or his representative, Mayor of Mbengwi Council;
The Contract Engineer, Divisional Delegate MINEE Momo;

The Contract Manager

The Divisional Delegate MINMAP Momo or his representative;
Representative of ENEO North-West;

The Coentractor.
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Document N°. 4

SPECIAL ADMINISTRATIVE CONDITIONS
(SAC)
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Chapter I: General

Arlicle 1: Subject of Contract
The subject of this Contract shall be the Rural Electrification From GRA To Bessi Fomukong Village in
Mbengwi Subdivision, Momo Division,

Aricle 2: Contract award procedure
This Contract shall be awarded by Open National Invitation to Tender Ne 002/ONIT/MC/ITB/2020 OF
28/01/2020.

Arficle 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

v' The Delegated Contracting Authority shall be the Mayor Mbengwi Council; in this respect he
preserves the original documents relating to the contract and transmits copies fo the Public Contracts
Regulatory Agency.

v’ The Contract Manager shall be the CDO Mbengwi Council. In this capacity, he shall prepare and
provide documents in respect to the administrative, technical and financial clauses of this contract.
The Contract Engineer shall be the Divisional Delegate of Water resources and Energy for Momo.
He shall, with ENEO validate the different crucial phases of work done, from the installation of the
Contractor to the Provisional Technical Reception (Connection to the National Grid and Energizing of
new line).

v" The Contractor shall be [fo be specified].

3.2 Security
This Contract may be secured by the use of any form of transfer of the debt.
In this case:
- The authority in charge of ordering payment shall be the Mayor of Mbengwi Council {Authorizing
Officer);
- The authority in charge of clearance shall be the Divisional Finance Controller for Momo;
- The body or official in charge of payment shall be the Mbengwi Council treasury;
- The official competent to furnish information within the context of execution of this Contract shall be
the Mayor Mbengwi Council.

Adicle 4: Language, applicable law and regulation
1.2 The langvage to be used shall be English or French.

1.3 The Contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon
both within his own organization and in the execution of the Contract.

If the laws and regulations in force at the date of signature of this Contract are amended after the
signature of the Contract, the possible direct resulting costs shall be faken into account without gain or loss
for either party.

Atticle 5: Constituent documents of the Coniract (Article 4 of GAC)
The constituent Contractual documents of this Contract are in order of priority:
1) The tender or commitment lefter;

2} The bidder's tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions {SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the Contract price, such as, in order of
priority: the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-
in prices and the sub-details of unit prices;
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4) Plans, calculation notes, trial documents, geotechnical documents;

7) The General Administrative Conditions applicable on Public works Contracts that went into effect by
Order Ne, 033/CAB/PM of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the Contract.

Adicle 6: General instruments in force
This Contract shall be governed by the following general instruments:

b=

9.

Framework Law Ne, 96/12 of 5% August 1996 on the management of the environment;

The Mining Code;

Instruments governing the various professional bodies;

Decree N°, 2001/048 of 23 February 2001 relating fo the Setting up, Organization and
Functioning of the Public Contracts Regulatory Agency

Decree N°, 2003/651/PM of 16% April 2003 to lay down the Procedure for Implementing the Tax
and Customs System applicable to Public Contracts;

6. Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code;
7.
8. law No 2019/024 of 24/12/ 2019 bearing on the General code of Regional and Local

Decree N°. 2012/075 of 8" March 2012 to organise the Ministry in charge of Public Contracts;

Authorities.
Letter N°. 00908/MINTP/DR of 1997 to publish guidelines for the consideration of environmental
impact of road maintenance;

10.Circular N° 000008349 /C/MINFI of 30/12/2019 on instructions relating to the execution of the

finance law, the control and the follow up of the execution of the State Budget, and other Public
entities for the 2020 Fiscal Year.

11. Unified Technical Documents (DTU) for building works;
12. Applicable standards;
13, Other instruments specific to the domain concerned with the Contract.

Article 7: Communication (Articles 6 and 10 supplemented)
7.1 All notifications and written communication within the framework of this Jobbing order shall be sent

to the following address:
a} In the case where the contractor is the addressee : beyond the time-limit of 15 days fixed in Article

6 (1) of the GAC to make his domicile known to the Contract manager and immediately after
completion of the works, correspondences shall be validly address to council where the Contractor
Resides.

b) In the case where the Delegated Delegated Contracting Authority in the addressee: Mayor

Mbengwi Council with copies addressed to the Contract manager and the Engineer.

7.2The contractor shall address all written notifications or correspondences to the Engineer with a copy

to the Contract manager

Adicle 8: Administrative Orders (Article 8 of GAC)
The various Administrative Qrders shall be established and notified as follows:

8.1

8.2

The Administrative Order to start execution of works shall be signed by the Delegated Contracting
Avthority and notified to the Contractor by the Project Owner with a copy to the Delegated
Contracting Authority, the Contract Manager, Contract Engineer, the Paying Body and the Project
Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution deadline shall be signed by Delegated Contracting Authority and notified by
the Project Owner to the Contractor with a copy to the Delegated Contracting Authority, the
Contract Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior
endorsement of the Paying Body shall possibly be required before the signature of those that have
an incidence on the amount.
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8.3

8.4

8.5

8.6

8.7

8.8

Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the Contractor by
the Contract Engineer or Project Manager (where applicable) with a copy to the Delegated
Contracting Authority and Contract Manager.

Administrative Orders serving as warnings shall be signed by the Delegated Contracting Avthority
and noftified to the Contractor by the Centract Engineer with a copy to the Project Owner and
Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Delegated Contracting Authority and noftified by the
Contract Engineer to the Contractor with a copy to the Project Owner, Contract Manager and
Project Manager.

Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the
Contract Manager upon the proposal of the Contract Engineer and notified to the Contractor by the
Contract Engineer.

The Contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
Order received. Having reservations shall not free the enterprise of executing the Administrative
Orders received.

Concerning Administrative Order signed by the Delegated Contracting Authority and notified by the
Project Owner, the notification must be done within @ maximum of 30 days from the date of
transmission by the Delegated Contracting Authority to the Project Manager. Beyond this deadline,
the Delegated Contracting Authority shall establish the defaull of the Project Owner, take over
from him and carry out the said notification.

Adicle 9: Contracts with condilional phases (Article 9 of GAC)

9.1

This Confract has one phase.
At the end of phase one, the Project Owner shall carry out the acceptance of the works and issue an
attestation of proper execution to the Contractor. This attestation shall condition the start of the
following conditional phase.

9.2 The fime-limit granted for notification of the Administrative Order to start execution of a conditional

phase shall be five (5) days.

Adicle 10: Contractor's equipment and personnel (Aricle 15 of GAC supplemented)

10.1

10.2

10.3

Any modification, even partial, made to the technica! bid shall only occur after the written approval
of the Contract Manager. In case of modification, the Contractor shall have himself replaced by o
member of staff of equal competence {qualifications and experiences).

In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project
Owner in the days following notification of the Adminisirative Order to start execution. The Project
Manager has five (5) days to notify his opinion in writing with a copy sent to the Contract Manager.
Beyond this time-limit, the staff list shall be considered as approved.

Any unilateral modification on the supervisory staff made in the technical bid prior to and during the
works shall be a reason for termination of the Contract as mentioned in article 45 below or the
application of penalties [to be specified where need bel.

Chapter lI: Financial conditions

Adicle 11 Guarantees and bonds {Articles 29 and 41 of GAC)
11.1 Final bond
The final bond shall be set at 2% of the amount of the Contract, inclusive of all taxes,
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It is constituted and transmitied to the Contract Manager within ¢ maximum deadline of twenty (20) days of
the notification of the Contract.

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Delegated Centracting Authority upon request
by the Contractor.

11.2 Performance bond

The retention fund shall be set at 10 % of the amount of the Contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance
by release issued by the Delegated Coniracting Authority upon request by the Contractor.

11.8 Guaraniee of start-off advance

The contractor may be granted a start off amount of 20% of the Jobbing Order amount {inclusive of taxes)
upon request.

The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in
charge of Finance.

Aricle 12: Amount of the Contract (Articles 18 and 19 of GAC supplemented)

The amount of this Contract as indicated by the attached [detail or estimates] s (in
figures) {in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: { ) CFAF

- Amount of VAT: ( } CFAF.

- Amount of AIR CFAF

- Net to be paid= EVAT- AIR

Adicle 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account
Ne, Open in the name of the Contractor in the bank,

b. For payments in foreign currencies {omount in figures and letters exclusive of faxes) by credit to
account Ne, Open In the name of the Contractor in bank.

Article 14: Price variation {Article 20 of GAC)
13.1 Prices shall be firm,

d. Payments on account made to the Contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the Contractual time-limit, except in the case of price
reductions. -

13.2 Price updating modalities (not applicable)

Article 15: Price revision formulae {article 21 of GAC)
(rot applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Aricle 22 of GAC supplemented)

17.1The percentage of works under State supervision shall be 2 % of the amount of the Contract and its
additional clauses, where applicable.
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17.2In the case where the Contractor were invited to execute works under State supervision, the submitted
and duly justified expenditures shali be reimbursed to him under the following conditions:

- The quantities considered shall be the hours used or the quantities of building materials and
materials used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent
(40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of
prices;

- building materials and materials shall be reimbursed at cost price duly justified at the place of use,
marked up by ten percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be
marked up by 25 % to take into account the overheads, profits and the Contractor’s unforeseen.

Adicle 18: Evaluation of works (article 23 of the GAC)
The work done shall be evaluated using the unit price.

Article 19: Evaluation of supplies (arlicle 24 of the GAC supplemented)

19.1  Materials supplied shall be recelved by the competent technical commission made up of the Contract
engineer and Eneo representative. The contractor shall present purchase receipts for these materials,
certificate of treatment for poles and transformer test from Eneo.

79.2  No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
20.1 The Delegated Contracting Authority may grant a start-off advance equal to 20 % of the amount of
the Contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all
taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by
Camercon law or a first-rate financial institution in accordance with the instruments in force and
reimbursed by deduction of the payments on accounts to be paid to the Contractor during the
execution of the Contract according to the moddlities laid down in the Special Administrative
Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of
the works reaches eighty (80) percent of the amount of the Contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of
the guarantee upon the express request by the Contractor.

20.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated in
the Tender File.

Article 21: Payment for works {articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30™ of each month, the Contractor and the Profect Manager shall joinily establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

21.2Monthly detailed account
No later than the fifth (5™) of the month following the month of the services, the Contractor shall hand over
to the Project Manager two draft provisional monthly detailed accounts in seven copies {one detailed

40



account exclusive of VAT and the other Inclusive of taxes), according to the agreed model and establishing
the total amount of the sums to which he may lay claim as o result of the execution of the Contract since the
start of the Contract.
Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance
Only the amount exclusive of VAT shall be paid to the Contractor as follows:

- 100-2.2/5.5% paid directly into the account of the Contractor;

- 2.2 or 5.5 % paid to the Public treasury as AlR due by the Confractor.

The amount of payment on account shall not exceed the value of the technical execution phases carried out.
Payment on account may be spread over the duration of the execution of the Jobbing Order according to
technical execution phases as defined in the Jobbing order.

Payment on account shall take place within thirty (30) days from the date of transmission to the competent
accounting officer, of the documents giving entitlement to payment.

The contractor shall transmit seven (7) copies of the partial invoices to the Engineer for approval before the
5th of the month following the works executed.

The Engineer shall within a time-limit of seven {7) days forward the approved partial invoices to the
Contract manager.

The Centract manager has a maximum time-limit of twenty-one (21} days to sign the partial invoice and to
produce the documents giving entitlement to payment on account and transmit same to the competent
accounting officer.

21.3Detailed account of start-off account (if applicable).

Aricle 22: Interest on overdue payments (Aricle 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with article 88 of
Decree Ne. 2018/366 of 20™ June 2018 to institute the Public Contracts Code.
Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay

23.1The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000h) of the initial Contract amount all taxes inclusive per calendar
day of delay from the first to the 30* day beyond the Contractual time-limit;

b) One thousandth (1/1000%) of the initial amount of the Contract inclusive of all taxes per
calendar day beyond the 30t day.

23.2The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial
Contract inclusive of all taxes.

B. Specific penalties

23.3Independently of penaities for overrun of Contractual time-limit, the Contractor shall be liable for
the following special penalties for the non-observation of the provisions of the Contract, especially:

- Late submission of final bond;

- Late submission of insurances, shall be one five thousandth (1/5000™) of the Initial Contract
amount all taxes inclusive per calendar day of delay from the first to the 30t day beyond the
Contractual time-limit;

- Lote submission of the draft execution schedule if the lateness is caused by the Centractor shall
be one five thousandth {1/5000") of the initial Contract amount all taxes inclusive per calendar
day of delay from the first to the 30" day beyond the Contractual time-limit;

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-Contractors,
where need be.
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2. Indicate the method of payment of sub-Centractors, where need be.

Addicle 25: Final detailed account (article 34 of the GAC)

25.1 After completion of the works and within a maximum fime-limit of fourteen (14) days after the date
of provisional acceptance, the Contractor shall establish, based on joint reports, the draft final detailed
account of works executed and which detalled account summarises the total sums to which the
Contractor may be entitled as a result of the execution of the whole Contract.

25.2 The Contract Engineer has up to thirty (30) days to notify the corrected and approved draft to the
Project owner.

25.3 The Contractor has up to thirty (30) days to return the corrected and approved final detailed
account to the competent accounting officer.

Aficle 26: General and final detailed account (article 35 of the GAC)
26.1The Contract Manager or the Project Manager has up to thirty {30) days to establish the general
detailed account and forward to the Contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Authorising
Officer draws up the general and final detailed accounts of the Contract which he had signed jointly by the
Contractor and the Delegated Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the Contractor definitely binds
the two parties, puts an end to the Contract, except with regard to interest on overdue payments.

26.2 The Contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651 /PM of 16 April 2003 lays down the Terms and Conditions for Implementing the Tax
regulations and Customs Procedures applicable to Public Contracts. The taxes applicable to this Contract

include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on
company taxes;

- Registration dues in accordance with the Tax Code;

- Dves and taxes attached to the execution of services provided for in the Contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and constitute
one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Adicle 28: Stamp duty and registration of Contracts (article 37 of GAC)

Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in
accordance with the applicable regulations.

42



Chapter I Execution of works

Adlicle 29: Nature of the works (article 46 of GAC)
The works shall include especially:
v Construction of a MV single phase line covering a distance of 3900m, with 1x34.4mm? Almelec

cable;

v Construction of a LV single phase line covering a distance of 952m with 4x25mm2 fwisted Aluminum
cable;

v Construction of a single phase transformation substation equipped with a transformer H61-
25kVA/17.32kV/B2;

v" Supply and installation of an Eneo subscription and connection set with a meter at the palace.

v The Sundry expenses will consist of :

% Clearing and pruning 710m width on each side of the network.
» Transportation of wooden poles, materials and workers.

Article 30: Roles and responsibilifies of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the Contractor, access to sites of projects.

30.2 The Project Owner shall ensure the Contractor of protection against threats, insults, violence, assauit
and battery, slander or defamation of which he could be victim by reason of or during the exercise of his
mission.

Article 31: Execution time-limit of the Contract {article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this Contract shall be one hundred
and twenty (120) days.

31.2  This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works.

Adicle 32: Roles and responsibilities of the Contracior (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in
five {05) coples at the beginning of each month.

Arlicle 33: Provision of documents and site (arlicle 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Engineer.

The Project Owner shall make available the site and access ways to the Contractor at the appropriate time
as the works progress.

Adicle 34: Insurance of siructures and civil liabilities (article 45 of GAC)
The Contractor shall take out a third party risk insurance concerning persons, property or liabilities from an
insurance company governed by the “CIMA” insurance code.

Article 35: Documents fo be furnished by the Contractor (Article 49 of the GAC supplemented)

35.1 Programme of works, Quality Assurance Plan and pegging map.

a) Within a maximum deadline of fifteen (15) days from the date of notification of the Administrative
Order to commence execution, the Contractor shall submit in six {6) copies for the approval of project
owner after the endorsement of the Contact Engineer the execution programme of the works, his supply
calendar, his draft Quality Assurance Plan and the Environment Management Plan, where applicable and
the electricity network pegging map at scale 1/2500.

This programme shall be exclusively presented according to the furnished models.
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Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the
date of reception with:

- Either the indication “GOQCD FOR EXECUTION";
- Or the indication of their rejection including the reasons for the said rejection.

The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager
then has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving
the draft execution schedule shall stay the execution deadline.

The approval given by the Project Owner does not In any way release the Contractor of his responsibilities.
Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid
for. The updated and approved schedule will become the Contractual schedule.

The Centractor shall constantly update on site, a schedule that will take account of real progress of the site,
Significant modifications may only be made on the Contractual programme upon receiving the approval of
the contract engineer. After approval of the execution schedule by the Contract Manager, the latter shall
transmit it within five (5) days to the Delegated Contracting Authority without staying its execution.
However, if important modifications alter the objective of the Contract or the nature of the works, the
Delegated Contracting Authority shall return the execution schedule accompanied by reservations to be
lifted within fifteen {15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the site
and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and
installation sites.

c) The Contractor shall indicate in this schedule the equipment and methods which he intends to use as
well as the personnel he intends to employ.

d) The approval granted by the Contract Engineer shall in no way diminish the responsibility of the
Contractor with regard to the harmful consequences which their implementation may cause both towards
third parties and the respect of clauses of the Contract.

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the Contract Engineer at most fifteen (15)
days prior to the date provided for the commencement of execution of the corresponding part of the
structure.

b) The Contract Engineer has a deadline of five (05) days to examine and make known his
observations. The Contractor then has a deadline of {04) four days to present a new file including the said
observations.

35.3 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Atticle 36: Organisation and safety of sites (article 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of
fifteen days after the notification of the Administrative Order to commence work. It must have the
following characteristics: Height = 2.80m, width=1.20m, board thickness=2.5cm at 1.20m above the
ground level. The Contract Engineer shall put at the Contractors’ disposal the text to be used.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified
in accordance with arficle 50(2) of the GAC].

36.3 Indicate the special measures demanded of the Contractor, other than those provided for in the GAC,
for rules of hygiene and safety and for circulation around or in the site.
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Atticle 37: Implantation of structures
The Project Owner shall notify within [five] days following the date of notification of the Administrative
Order to commence work, the basic points and levels of the project.

Amticle 38: Sub-Contracting {article 54 of the GAC)
The part of the works to be sub-Contracted shall be 30 % of the initial amount of the Contract and its
additional clauses.

Article 39: Site laboratory and trials (article 55 of GAC)
29,1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in
the Special Technical Conditions.

39.2The Contract Manager has a deadline of three days to approve the Contractor’s personnel and
laboratory as soon as the request is made,

Article 40: Site logbook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where
need be and the Contractor’s representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be
removed. The erased or cancelled parts must be mentioned on the margin for validation.

Adicle 41: Use of explosives (article 60 of the GAC)

CHAPTER IV: ACCEPTANCE
Article 42: PROVISIONAL ACCEPTANCE

42.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the Contractor shall ask in writing to the Contract Engineer, to
organize o technical visit for pre-acceptance. This visit shall include the following operations.

» Qudlitative and quantitative evaluations of the different works that have been executed.

» Findings and statement of the unexecuted task envisaged in the present jobbing order.

> Findings relative to the completion of the work

» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
- Contract Engineer,
- Contractor,
- MINMAP,

During this pre-reception, the Engineer shall eventually specify the reserves to be lifted and the

corresponding works to be offected before the reception. The Engineer shall fix the reception date in
collaboration with the Contract manager for the Contract.

42.2 Acceptance
The acceptance commission shall comprise:

1- The Delegated Contracting Authority or his representative vo.eceevesriarenneiisann (Chairman)
2. The Contract ENgGINEermmmmermiess s o sonirrssmsesssmsnsssarsssssesmsssssrossensssase {Secretary)

3- The cONtract MONUQET . coeverercrrsarssisrernranaraisrsessamm " «[Member)

4- The stores accountant at Mbengwi Council ...vevvrvariirriiimeraicniienricrsron (Member)

5. The Contractor or his Representative e cersrsseiseieermianaimenereseoes ...Member)

6- The DD MINMAP Momo or his representative. . sciseerareeinsuiersiaenes sereee (Observer)

7. The DD MINDDEVEL Momo or his representative cueeeececuruernaseastissnanaenea . [Observer)
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The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Contract Engineer and sign by
all the commission members.

ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION

43.1 The contractor shall furnish within one (1) month after completion of the works five (05) copies of all
working documents and drawings as executed, especially those relevant to the exploitation and
maintenance of the works.

43.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor
fails to comply with Article 43.1 above.

Article 44: GUARANTEE PERIOD.
The guarantee period is one {01) year from the date of the provisional acceptance.

Article 45: Final acceptance (arlicle 72 of the GAC)

Final acceptance shall take place within @ maximum deadline of fifteen (15) days from the date of expiry
of the guarantee.
The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions

Aricle 46: Termination of the Contract {article 74 of the GAC)
The Contract may be terminated as provided for in Part Il Paragraph IV of Decree N°, 2018/366 of 20™
June 2018 and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in
one of the following cases:

- Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or

unjustified stoppage of more than seven (7} calendar days;

- Delay in work resulting in penalties of more than 10 % of the amount of the works;

- Refusal to repeat poorly executed works;

- Default by the Contractor;

- Persistent non-payment for services.

Aricle 47; Case of force majeure (article 75 of the GAC)
If the Contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:

Rainfall: 200 millimetres in 24 hours;
Wind: 40 mefres per second;
Flood: decennial flood frequency.

Atticle 48: Disagreements and disputes (article 79 of the GAC)

Disagreements and disputes resulting from the execution of this Contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent court in the
North-West Region of the Republic of Cameroon.

Aricle 49: Production and dissemination of this Contract
Twenfy (20)] copies of this Contract shall be produced at the cost of the Contractor and furnished fo the
Contract Manager.

Aticle 49 and last: Entry into force of the Contract

This Contract shall be final only upon its signature by the Delegated Contracting Authority. It shall enter into
force as soon as it is notified to the Contractor by the Delegated Contracting Authority.
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Document N°. 5
SPECIAL TECHNICAL CONDITIONS

(STC)

A: INTRODUCTION.
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This specification aims to define the mode of execution of work to be done following the norms and
approved standards, according to the documents of the Contract.

The choice of technological options for achieving the proposed work has the sole concern to ensure a better
functionality of facilities in compliance with safety rules for the protection of property and persons.
It has been established as a guide to clarify and supplement the guidance of the estimate and drawings
notwithstanding the terms of the Contract.

B-MODE OF EXECUTION OF WORK
General:
For all construction arteries medium voltage, single-phase or three-phase sub-stations, MV/LV, LV single-
phase and three-phase lines, generator house, thermal electricity production, and security measures and
environmental protection to be observed, they must conform to the requirements, laws, decrees, orders,
standards, norms and Publications in force in Cameroon and for management of the electricity sector. In
default the texts will be applied in this order:
- The recommendations of the International Electro-technical Committee ([EC Publication);
- The European standards CEN-CENELEC (EN);
- The French ANOR standards;
- The decision of 2th April 1991 laying down the Technical Conditions to be satisfied by the distribution of
electricity, published in the Official Gazette of the French Republic on May 4, 1991;
- Circular No. 78-79 of & July 1978 on the implementation of the Decree of May 26, 1978’
- Standards Approved French NFC;
- French UTE standards and in particular;

- C 10-100;
-C10-101;
-C 10 - 200;

- Any other norms recognized in the system {ISO).

All these rules may be modified under the responsibility of the Administration in charge of electricity to
reflect local conditions, knowing that the works will be built to suit the conditions defined below:
- Average temperature: 35° C

- Humidity correspondent: 98 %

- Extreme temperature (indoor):

- The Minimum + 10°C;

- Max + 50° G;

- Exceptional speed winds 180 km / h;

- Normal speed winds 5 to 35 km/h

Wooden poles shall conform to the standard UPDEA.

* Specific case of mini and mijcro diesel power plants:

They are part of the internal electrical installations for power up to 100 KW (125 KVA). It will often consist
of compact units with low voltage three-phase output or separate elements with a low voltage general
control beard, transformer, three-phase MV outlet.

Documents:

The Works will be performed according to the following documents;

- The technical offer of the bidder (detailed technical definition of the consistency of the work and execution
plans,) approved and completed by the project owner

- The attached cost estimates;

- The general administrative terms and conditions applicable to works Contracted on behalf of State;
- The various international standards recognized in the system (ISO} and may apply te the environment and
economic climate of Camercon;

-The local power authority, safety and environmental protection regulations applicable in Cameroon;
The Contract documents are complementary and must be accepted as a whole. They explain and
complement each other in order to define the works to be performed.

All that would be missed by some, but noticed by others and that would be required to complete the work
in accordance with the clear intent of the said Contract documents to be executed by the Contractor without
additional charges.
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MV SINGLE-PHASE OR THREE-PHASE LINE

The single-phase or three-phase antenna will be derived from a phase of the triple phase mainline. It will
be constructed in 11m wooden poles, class D and Almelec 34.4 mm? cable, stretched on a rigid glass
insulator mounted on spindle on wooden poles. A derivation is made as a bypass with a fuse that will swing
making the fuse opening visible and easily locate the faults in the line. The works of involve:

- 601001: Supply and installation of rigid glass insulators including perforated attachment and all
constraints of supply and labor;

- 601002: Supply and installation of 30kV chain of three insulators;

- 601003: Supply and installation U bolts for insulation chain, including supply and installation galvanized
bolts;

- 601004: Supply and installation of overhead support spindle;

- 601005: Supply and installation "Danger of Death"” plate;

- 601006: Supply and installation number plate on wooden poles;

- 601007: Supply and installation breakage 70/600;

- 601008: Supply and installation mounting brackets;

- 601009: Supply and installation single-phase fuses cutout including all accessories;

- 601070: Supply and installation of 27 kV surge arrester including connection;

- 601011; Supply and stringing of 34.4mm? Almelec cable;

- 601012: MV junction and bypass single-phase;

- 601013: Supply and planting simple wooden pole 11m - class D;

- 501014: Supply and planting twin wooden pole 11m - class D;

- 100000: Studies and pegging leading to the establishment of an implementation plan to be approved by
the contract engineer;

- 107001; Excavation in natural terrain;

- 101002; Excavation in semi rocky terrain;

- 101004; Excavation in rocky terrain;

- 101005; Construction of concrete foundation

The fuses cutout will be installed from the beginning of each branch; class 2A for the derivation < 500m

feeding a single transformer 6A class for long-lead and those supplying several transformers.

- In all MV/LY transformers {Sizes 3.1A)

At each MV/LV transformer is consistently associated surge arrester which determines the level of surge the
transformer (125KV) can withstand and the nominal voltage is 27 KV.

It is mounted on the same support as the transformer and connected between one phase and the ground
circuit.

Transformer substation MV / LV phase

It is expected to be on a class D post in transit or at the end and installed with a platform to maneuver in

solid concrete. Work to be done

- 602001: Supply and installation pigtail BQC 14-250;

- 602002: Supply and installation of twe bolts for hanging transformer 16-300;

- 602004: Supply and installation of 25 kVA transformer 17.320 kV/B2;

- 602006: Supply and installation arm bis 70 x 600 for support of pairing;

- 602006: Supply and installation of dischargers;

- 602007: Fixing and connecting surge arrester 27 kY;

- 602008: Setting up and connecting single phase fuses cutout;

- 60201 1: construction of earth grounding;

* A mechanical protection or gutter tube galvanized pipe@40;

* Tube PYC@i25 length 2 X 8.8 cm;

* Insulated copper cable 29 mm2-18m;

* Two copper fittings.

- 602013: Making a grounding type C, provided with coble straight ond level including:
* A cable 29 mm?2 bare copper in trench 0.5 X 0.80 of length equal to 2 X 15m;
* A copper fitting;

- 602020: Full equipment of a post three-phase 25 kVA, 17.32 kV/210V with an earth type 2BH;

The transformer should be new and tested in one of the ENEQ testing Centers.
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LV NETWORK SINGLE PHASE OR THREE-PHASE

Low voltage lines will be built on simple 9m wooden poles spaced 45m apart, with 4x25mm? twisted cable
for the single-phase lines and spaced 40m apart with 3x70mm2+1NP+EP preassembled cable for Three-
phase lines. In case of mixed network MV/LVY, the materials will be 11 m poles spaced apart with a
maximum distance of 45 meters.

The cables will be assembled in pairs and connected to the terminals of the combined protection in order to
build a cable round trip, so it is electrically 2 x 25mm? a cable, which allows for long lines in the order of 2
to 3km from the MY / LV.

The works to be done;

- 603001: Supply and installation of alignment support;

- 603002: Supply and installation of anchoring clamp;

- 6030032: Supply and installation of all IT D76 4 connections;

- 603004: Supply and installation of anchor arms BOR@1 2L including a hook 250, an anchoring clamp 27
or AFU PE3 (PE25);

- 603005: Providing and laying stringing 4x25 mm2 Alu twisted cable;

- 603007: Grounding type C cable will work cable, compound cable numbered from 0 and 1;

- 603008: Supply and planting simple wooden poles 9m class C;

- 603009: Supply and planting twin wooden poles 9m class C;

- 6030010: Supply and planting of strutted wooden poles 9m class C;

- 603001 1: Supply and fitting end cap on retractable cable pre-assembled or twisted;

HOUSEHOLD CONNECTIONS

This is to cover aerial connections two or four wires. The work involved will include;
- 701001: Connecting household 2 wire 220V;

- 701003: Connecting aerial 2 wire 2 220 V counter or 4‘wire- 220/380V counter.

Cledaring and pruning
It involves the, cutting and clearing of trees in urban and rural areas, including bushes with opening of
transects 10 meters in width.

THE DELIVERIES AND HANDLING
The transportation of material and its handling from the place of supply to the construction site including
distribution of wooden poles to their holes

DIMENSIONNEMENT DU RESEAU

v Réseaux moyenne tension et basse Jension

La tension de service du réseau monophasée est de : 17,32kV

FLECHE POUISSANCE | INTENSITE | BOUT CHUTE
ﬁg:a‘iﬂgms DE Rflﬂﬂél'}fr’ INSTALEE | NOMINALE | RESEAU | TENSION
POSE KVA | (A) PLUS LONG | ADMISSIBLE
Cable torsadé 0.47 m _ 20%
bl torsacs R=1.200km | 20 -25 KW 96 Tkm (380/230V)
Céble almélecde | 0.30m | p_4 o58004m 75KVA 0.7 5km 20%
34mm?2

Portée équivalente en BT : 50 — 60m de maniére & éviter les efforts longitudinaux (mise & la
terre type copperweld & tous les trois cent métres et un support aprés le transformateur).

Portée équivalente en MT: 100 ~ 110m (ligne sur isolateurs rigides) cable almélec 34.4mm?:
masse =0.258kg/ml ou en céble almélec 54.6mm2
Les isolateurs sont en verre trempés de type HT36 ou HT38 ; les chafnes d'isolateurs seront de 3 éléments
pour les lignes 30 kV.
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HAUTEUR HAUTEUR OBSERVATIONS
SUPPORTS CLASSE C PROFONDEUR HOR soOL HOR sOL
FOUILLES (M) (TERRAIN (TRAVERSEE
NORMAL) ROUTE)

Poteaux
bols 9m/s

190 300 <10°
DAN DAN Alignement

Chois poteaux
2m simple
Classe D

900 DAN 45° & 90° ?m jumelés ayx
H/10 + 0.5 angles
Poteaux
2250DAN 45° & 90° 9m contrefichs
bols 9m /x I 57690 J H/10 + 0.5 I 6,15m aux arréts
1000
1250 DAN | 25° & 40° Terraln
1m/s DAN ’ , H/10 + 0.5 l 7.95m I 10m l latéritique
Poteaux 1500
250D, * & 90° Calage & ig
bols! Im/; | DAN I 2250DAN l 60" & 90 I H/10 + 0.5 I 7,95m f 10m plerre séche

y DIMENSIONNEMENT DES QUVRAGES.
Transformateurs

La puissance demandée est de P = 54,1 KVA. Compte tenu des pertes dans les réseaux et le degré de
charge d'un transformateur normalisé & 80% cette puissance appelée est de 64,8 KVA soit un
transformateur monophasé de 25 KVA.

Cependant, le présent projet prévoit de satisfaire dans un premier temps, uniquement la demande en
énergie domestique d'une partie de la population du secteur et il aura un transformateur monophasé de
25KV A,

La desserte en BT-Mono du reste de la Communauté se fera a la svite du présent projet par extension & Iq
demande des populations bénéficiaires.

Coupe-circuils
Les normes prévoient pourle réseay monophasé de plus de 500métres des coupe-circuits :
Un au point de dérivation et un autre au niveau du transformateur,

PROTECTION DU RESEAU ET NORMALISATION.,
Ces deux préoccupations doivent &tre prises en compte qux raccordements au réseauy ENEO, car cette

société insiste sur Paspect normalisation des équipements et des installations électriques avant tout
branchement sur son résequ. Cette normalisation vise surtout & protéger et & sécuriser les installations, ainsi

Les recommandations faltes dans le cadre de la présente éfude sont conformes aux normes en vigueur. i
faudra simplement veiller & leur respect et & l'acquisition du matériel électrique répondant & ces normes.
Ces préoccupations justifient les recommandations majeures ci-aprés ;

* Pose d'un coupe-circuit & expulsion au point de raccordement et & chaque transformateur pour
isoler des trongons de réseau en cas de problémes ;

* Pose d'un poteau iumelé & chaque arrét de ligne et chaque dérivation ;

* Utilisation des poteaux normalisés de 11métres pour les lignes MT et mixtes ; 9métres pour les
trongons BT simples;

* Pose d'équipement de mise & la terre en arrét des lignes, sur chaque poteau-transformateur et syr
chaque peteau entourant un transformateur H

* Cable almélec 1X34 mm2 pour la ligne moyenne tension et céble torsadé 4% 25 mm2 en aluminium
pour le transport BT.

* Lles poteaux sont implantés selon le schéma normalisé.
Ligne moyenne fension et ligne mixte,
* Potequ simple (S) de 1Tmétres avec isolateur suspendu et équipement d'ancrage, pour alignement

droit et angle jusqu’a 10° ;
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* Poteau jumelé (J) de 11métres avec isolateur suspendu et équipement d’ancrage, pour angle entre

60° a 90°;
Ligne basse tension

* Poteav simple (S) de 9métres avec console de suspension et pince d'alignement, pour alignement

droit et angle jusqu'a 10°;

* Poteau jumelé (J) de 9métres avec console de suspension et pince d’alignement, pour angle 10° et

45° et pour dérivations (= 90°),

MATERIELS POUR LA MISE EN (EUVRE DU PROJET,

En conformité avec les normes utilisée ou Cameroun, les différents types d'assemblage pour le réseau

électrique, sont listés dans le tableau ci-aprés :

1. POTEAU SIMPLE 11métres EN ALIGNEMENT DROIT (angle jusqu’a 25°)
Code MT-101

Elément

Console de téte

Isolateur en verre renforcé

Petits accessoires (attache, boulon, plaguette galva, rondelle)

2. POTEAU SIMPLE 11meétres EN ANGLE VERTICAL {angle 25° & 60°)
Code MT-102

Element

Crochet d'ancrage type queue de cochon 14 x 450

Isolateurs & 3 éléments (suspendu horizontalement)

Pince d’angle

Petits accessoires (ball sockets, roulet, plaquette galva, rondelle)

3. POTEAU JUMELE 11métres EN ANGLE VERTICAL (angle 60° & 90°)
Code MT-103
Elément
Crochet d’ancrage type queue de cochon 14 x 450
Isolateurs & 3 éléments (suspendu horizontalement)
Pince de renvoi
Console de téte
Isolateur en verre renforce
Petits accessoires (attache, boulon, plaquette galvan, rondelle)

4. POTEAU CONTREFICHE 11matres EN ANGLE VERTICAL (angle plus de 90°)

Code MT-104
Elément
Crochet d’ancrage type queve de cochon 14 x 450
lsolateurs & 3 éléments (suspendu horizontalement)
Pince de renvoi
Console de téte
Isolateur en verre renforcé
Petits accessoires (attache, boulon, plaquette galvan, rondelle)
Ferrure de contrefichage en acier galvanisé

5. POTEAU HAUBANE 11métres EN ANGLE VERTICALE (angle plus de 90°)
Code MT-105
Elément
Crochet d'ancrage type queve de cochon 14 x 450
Isolateurs & 3 éléments (suspendu horizontalement)
Pince de renvoi
Conscle de téte
lsolateur en verre renforcé

Quantlité
1

2

Quantité
1

1
1
1

Quantité
2

2
2
1
1

4

Quantité
2

2
2
1

1

1

Quantité
2

2
2
1
1

52



Petits accessoires {attache, boulon, plaquette galvan, rondelle)

6. POTEAU SIMPLE 9métres EN ALIGNEMENT DROIT (angle jusqu’a 10°)
Code BT-301
Elément
Console de suspensicn
Pince d'alignement
Petits accessoires (attache, boulon, plaquette galvan, rondelle)

7. POTEAU JUMELE 9métres EN ALIGNEMENT DROIT (angle de 10° & 45°)
Code BT-302
Elément
Console de suspension
Pince d'alignement
Petits accessoires {attache, boulon, plaquette galvan, rondelle)

8. POTEAU CONTREFICHE 9matres EN ANGLE VERTICAL (angle de 10° & 45°)
Code BT-303

Elément

Consocle d'ancrage

Pince d'ancrage

Petits accessoires (attache, boulon, plaguette galvan, rondelle)

Ferrure de contrefichage en acier galvanisé

9. POTEAU JUMELE 9métres DE DERIVATION BT

Code  BT-304
Elément
Consele d'ancrage
Pince d’ancrage
Petits accessoires (attache, boulon, plaquette galvan, rondelle)
Conscle de suspension
Pince d'alignement

10. POTEAU JUMELE 9métres EN ARRET BT

Code BT-305
Elément

Conseole d’ancrage

Pince d'ancrage

Petits accessoires {attache, boulon, plaquette galvan, rondelie)
Capuchons

Ceinture de fixation

11. MISE A LA TERRE
Code BT-306

Elément

Quantité
Conducteur en cuivre 29 m
Connecteur & griffes
Crampe de fixation
Fevillard de 20 mm
Protecteur mécanique
Raccord de dérivation alu-cuivre
Tube isolant
Piquet terre

12. RACCORDEMENT AU RESEAU MT EN ALIGNEMENT (sur transformateur MTN)

Quantité
i
1
1

Quantite
1
1
1

Quantité

— W NN

Quantité
1
1

1
1

Quantité

—_ O p) - —

— RNy — -

53



Code MT-106
Elément Quanfitée
Crochet d'ancrage type queue de cochon 14X450
Isolateurs & 3 éléments {suspendu horizentalement)
Pince de renvoi
Console de téte
lsolateur en verre renforcé
Petits accessoires (attache, boulon, plaquette galva, rondelle)
Coupe-circuit & expulsion
Bras incliné bis

—‘—lM_a_,—"-'—'

13. TRANSFORMATEUR MONOPHASE EN ARRET + DERIVATION BT
Code MT-108 + BT-304

Elément Quantité
Crochet d'ancrage type queue de cochon 14 X 450 1
Isolateurs & 3 éléments (suspendu herizentalement) 1

Pince d’arrét

Console de téte

Isolateur en verre renforcé
Petits accessoires (attache, boulon, plaquette galva, rondelle)
Console d'ancrage

Pince d'ancrage

Console de suspension
Pince d'alignement
Parafoudre 27 KV
Tronsformateur monophasé
Coupe-circuit & expulsion
Bras incliné bis

pu—

—_— ey et e oy oy OO =
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Document N°. 6
SCHEDULE OF UNIT PRICES
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RURAL ELECTRIFICATION FROM GRA MBENGWI TO BESS| FOMUKONG VILLAGE
VILLAGES IN MBENGWI SUBDIVISION, MOMO DIVISION

UNIT PRICE SCHEDULE

Price

WORK DESCRIPTION AND THE UNIT PRICES
(Excluding taxes all in words )

SUPPLY

LABOUR

Unit Price excluding faxes
{in figures and in words)

Unit Price oxcluding taxes
(in figures and in words)

100

CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm? ALMELEC CABLE

101

TERMS OF REFERENCE
-Preparation of TOR
-Payment of TOR upon a receipt to the council freasury

102

ENVIRONMENTAL IMPACT NOTICE
-Preparation of EIN
-Payment of EIN upon a receipt to the councll treasury

103

Studies and Pegging
This unit price remunerates :
- the Studies and Pegging
It Is applled as a Linear Kilometer to the task.
The Linear Kilometer; ....... Francs CFA

104

Excovation works

This unit price remunerctes

-the cost of excavation of holes for poles and earthling.
It is applied as a Meter cube to the task.

The Meter Cube: co.oveennnnne. Franes CFA

105

§ & | Galvanized U bolt

This unit price remunerates :

-the cost of supply and installation of o galvanized U bolt with
all accessories.

It is applied as a Unit to the task,

The Unit: ..... veeennnnsenbrancs CFA

106

S & 1 Single 11m wooden poles class D

This wnit price remunerates :

-the supply and Installation of an 11m single treated wooden
¢class D pole.

It is applied as a Unit to the task.

The Unil: covererenisaranees v.v. Franes CFA

107

S & | Twin 11m wooden poles class D

This unlt price remunerates :

-the supply and installation of an 11m twin treated wooden class
D pole.

it Is applied as a Unit to the task.

The Unik: ....... ssssnsrrenssasn Francs CFA

108

§ & 1 Sirut 11m wooden poles class D

This unit price remunerates :

-the supply and installation of an 11m strut freated wooden class
D pole.

It is applied as a Unit to the task.

The Unity vovieereseeanrnnnnion Francs CFA

109

S & I Rigid glass insulator 30kV

This unit price remunerates :

-the supply and installation of @ 30kv Rigid glass insulater which
insulates the cable from the poles.

It Is applied as a Unit 1o the task.

The Unit: vaevreeass +sees0e Francs CFA

110

$ & [ Chain of three insulators 30kv

This unit price remunerctes:

-the supply and the instaliation of the chaln of three insulaters. It
is applied g3 o Unit to the task.

The Unlt: covevaencmnnrsnaens Francs CFA

11

$ & | Spindle

This unit price remunerates :

-the supply and Installation of a spindle on which a rigid glass
Insulator is fixed.

It Is applied as a Unit to the task,

The Unit: cevvererinenrvn Francs CFA

12

S & | Mounting brackets

This unit price remunerates :

-the supply and installation of a mounting bracket,
It is applied as & Unit 1o the task.

The Unik: cocoeenenraranan Franes CFA

113

$ & | Warning plates DM
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This unlt price remunerates :

-the supply and Installation of & Warning Plate.
Itis applied as a Unlt to the task.

The Unit: cuuvveraarinsas-.- Francs CFA

174

$ & I Number plate + Numbering

This unit price remunerates :

-the supply and Installation of a Number plate ond numbering.
It is applied as a Unit to the task.

The Unit: ccvecvaireranana Francs CFA

115

S & | MV Fuse cutout

This vnit price remunerates :

-the supply and installation of a MY Fuse cutout. [t is applied as
a Unit to the task.

The Unit: ...... Francs CFA

116

$§ & stringing of 34.4 mm? Almelec cable

This unit price remunerates :

-the supply and the stringing of 34.4 mm2 Almelec cable. It Is
applied as a Linear Meter to the task,

The Linear Meter: ...... Franes CFA

17

Manipulation of pinning-wheel

This unlt price remunerates :

-the handling of cable drum. It 1s applied as o Unit to the task.
The Unlt: ... Francs CFA

200

CONSTRUCTION OF LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM CABLE

201

Studies and Pegging

This unit price remunerates the Studies and Pegging
It Is applied as a Linear Kilometer to the task.

The Linear Kilometer: ....... Francs CFA

202

Excavation works

This unit price remunerates :

-the cost of excavation of holes for poles and earthling.
It Is applied as a Meter cube to the task.

The Mater Cube: ............... Francs CFA

203

$ & [ LV suspension clamp

This unit price remunerotes :

-the supply and Installation of the LV suspension clamp.
It is apptied as a Unit 1o the task,

The Unit: cuvvvevrevsivnsasseeens Franes CFA

204

§ & | LV Tensioning clamp Code 603004)

This unit price remunerates :

-the supply and installation of the LY Tensioning clamp.
It s applied as o Unit to the task,

The Unit vuvvesrsneesiivansns. Frones CFA

205

S & | Single 9m wooden poles class C

This unit price remunerates :

-the supply and installation of o 9m trearted wooden class C pole.
It s applied as a Unit to the task.

The Unitz vovevenianeinnieanesn Froncs CFA

206

$ & | Twin 9m wooden poles class D

This unit price remunerates :

-the supply and Installation of a 9m twin treated woeden class D
pole.

It Is applied as a Unit to the task.

The Unitt ceineininiiiiaiiinenn Francs CFA

207

LY Set of four Line taps (D1D76)
This unit price remunerates :

-the supply and installation of Set of four Line 1aps (D1D76).
It is applied as a Unit to the task.
The Units cvvvevecnniinncnsean Francs CFA

208

S & | Numbher plate + Numbering

This vnlt price remunerates :

-the supply and installation of a Number plate and numbering.
Itis applied as a Unit to the task.

The Unit: vevnverevanennane. Francs CFA

209

§ & | Stringing 4x25 mm? Aluminum cable This unit price
remunerates :

-the supply and the stringing of 4x25 mm? twisted cable. It is
applied as o Linear Meter to the task.

The Linear Meler; ... .vu4u0. Franes CFA

210

$ & 1 Complete Eneo subscription and connection set with a
single phuse meter

This unit price remunerates the supply and installation of
Complete Eneo subscription and connection set with a single
phase meter.
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It is applied as a Unit fo the task.
The Uil ovviiireicnnscannsn, Francs CFA)

§ & 1 Type C earth plug

This unit price remunerates :

211 -the supply of elements constituting an earth plug and its
Installation,

it is applied as a Unit to the task.

The Unik: «.veeereeeremerennnnan. Francs CFA)

CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH ASINGLE PHASE TRANSFORMER H61-25KVA

300 17.32KV/B2

Transformer H61-25KVA 17.32KV/B2

This unit price remunerates :

-the supply and the Installation of a 25 kVA 17.32kV
Transformers.

It Is applied as a Unit to the task.

The Unit: covvcirniiimesiianiens Francs CFA

an

$ & | Twin 12m wooden poles class E

This unlt price remunerates :

202 -the supply and installation of & 12m twin treated wooden class E
pole.

it 1s applied as ¢ Unir to the task.

The Unil: vuvvvverinrmmannnrasien Franes CFA

§ & 1 Chain of three insulators discharger

This unlt price remunerates :

-the supply and installation of o chain of three Insulators

303 discharger which Is used to protect the transformer from current
surges and overloads.

It is applied as a Unit to the task.

The Unit: v...vveveeesnesnnsne.o. Francs CFA

S & | Type 2BH earth plug

This unlt price remunerates :

204 -the supply of element constituling the earth plug and its
installation.

It is applied as a Unit to the task.

The Unit: ...... ernesissaanrrans . Froncs CFA

S & | 27KV Surge arrestor

This unit price remunerates :

305 -the supply of a Surge arrester and its installation.
It is applied as a Unit to the task.

The Uniki ..oviesaveniisasesansas Francs CFA

Full equipment of single phase station

This unit price remunerates :

306 -the supply of all the complementary compenents vsed for the
complete installation of the single phose station. it is applied as a
Unit to the task.

The Unit: ovevacacinnarnnns vesverssss Franes CFA

S & | Fuse cutout

This unit price remunerates :

-the supply and installation of a Fuse cutout which is used to
protect the transformer from gurrent surges and overloads.
1t s applied as a Unit o the task.

The Unit: vvavanens vevnsisesn Francs CFA

307

400 SUNDRY EXPENSES

Connection to ENEO Network

Thils unit price remunerates :

-the works for the Interruption of electricity en the existing line for
the connection of the newly ¢onstructed one.

It is applied as a Unit to the task.

The Unit: ...... vereserermesenses FrAncs CFA

401

Clearing and pruning

This unit price remunerates :

-the works of cutting and clearing of trees, including bushes with
an opening of a corridor of & meters.

It is applied as a Linear Kilometer to the task.

The Linear Kilomeler: ....... francs CFA

402

Transport and handling material

This ynit price remunerates :

-the transportation of the material and its handling from the
place of supply to the construction site,

It Is applied as a Ton per Kilometer to the task.

The Ton per Kilometer: ....... Francs CFA

403

Transport of wooden poles
404 This unit price remunerales :
-the transpertation of the poles and its handling from the place




of supply to the construction site and their distribution.
It is applied as a Ton per Kilometer to the task.4The Ton per
Kilometer; ....... Franes CFA

405

Site installation

This unlt price remunerates :

-the Installation and dismounting of all necessary siructures In
order to provide offices, lodging and stores facilities for workers
and materials as well as project sign boards

It Is applied as per day to the task.

Lump Sumt svinrerirerereranannn Franes CFA

404

Preparation and submission of work execuilon documents (6
copies)

This unit price remunerates the preporation and submission of 6
coples of work execution documents before and after execufion
It Is applied as per day to the task.

Lump Sumt voveevseensasanneninfrones CFA

407

Transportation of workers

This unit price remunerates :

-the transportation of workers on the work site and their return.
It is applied as per day to the task,

PerDay: ...cccconvvininnnnnn Froncs CFA

COMPANY;
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Document N°. 7
BILL OF QUANTITIES AND ESTIMATES
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BILL OF QUANTITIES AND COST ESTIMATES OF THE RURAL ELECTRIFICATION FROM GRA MBENGWI
TO BESSI FOMUKONG VILLAGE IN MBENGWI SUBDIVISION, MOMO DIVISION OF THE NORTH WEST

REGION
SUPPLY LABOUR sal
Ref N° DESCRIPTION OF WORKS UNIT QryY TOTAL
u.p T.P u.p T.P
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm? ALMELEC CABLE
- payment of Terms of Reference into the council -25.000F
treasury -
10 -Preparation of document(contractor) ff
-payment of Evironmental Impact Notice into the -60.000F
102 council treasury ff
-Preparation of document{contractor)
103 Studles and Pegging (Code 10000) Km 3.9
104 Excavation werks (Code T0000T) m? 25.1720
105 $ & | Galvanized U belt (Code 60713) u 18
106 S & | Single 7 1m wooden poles class D (Code 60101.4) U 49
107 $ & | Twin 11m wooden poles class D (Code 601015) u 8
108 $ & | Strut 1 1m wooden poles class D {(Code §01018) U 1
109 S & | Rigid glass insulator 30KV (Code 601001) U 50
110 § & | Chain of three insulators (Cede 601002) u 18
111 5 & | Spindle (Code 601004) u 58
112 S & | Mounfing brackets (Code 601007) u 2
113 $ & | Warning plates DM (Code 607005) U 58
114 5 & | Mumber plate + Numbering (Code 60710046) U 58
115 § & 1 MY Fuse cutout (Ref 44001010046) u 1
116 § & Stringing 34.4 mm? Almelec cable (Code 601011) M | 4,095.0
17 Manipulation of pinning-wheel (Code 113016) U 4.1
Sub-Total 100
200 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM TWISTED CABLE
201 Studies and Pegging {Code 10000) Km 0.952
202 Excavation werks (Code 1000017) m3 9.0
203 $ & [ LV Suspension clamp (Code 603001) U 16
204 S & | LV Tensioning clamp (Code 603004) U 14
205 S & | Single ?m wooden poles class C (Code 403008) U 16
206 $ & | Twin ?m wooden poles class C (Code 603009} u 7
207 S & | Set of four LV line taps (Code 3504035) U 2
208 $ & | Number plate + Numbering (Code 607006) ] 23
209 :5&] L?trr;nging 4x25 mm? twisted cable (Code M 990.60
210 gég.lg?;e)cmml caps with retractable ends (Code U 3
211 S & | Type C earth plug (Code 603007) U 6
Sub-Total 200
300 CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A SINGLE PHASE TRANSFORMERS H61-25KVA
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17.32KV/B2

201 S & | H61-25KVA 17.32KV /B2 Transformer (Ref 22 U )

001 050048}
302 5 & 1 Twin 12m wooden poles class E u 1
303 $ & | Chain of three insulators discharger u 1
304 S & | Type 2BH earth plug (Ref 22 001 650049) u 1
305 S & | 27KV Surge arrester (Ref 21005010007) u 1
306 gngézgng;:mem of single phase station (Ref 22 007 Set 1
307 S & | Fuse cutout (Ref 22 00T 050038} u 1

Sub-Total 300
400 SUNDRY EXPENSES
401 Connection to ENEO Network (Ref 22 001 050022) U 1
402 Clearing and pruning (Code 801002) Km 2
403 Transport and handling material (Code 2003) T/Km 2
404 Transport wooden poles (Code 2004) T/Km 4
405 Site Installation LS 1
406 Zgiﬁgret:‘t::?éa::pg;misslon of work execution LS 1
407 Transport of workers (Code 2005) Day 1

Sub-Total 400

TOTAL WITHOUT TAXES

VAT (19.25%)

AlR (2.2%)

TOTAL WITH TAXES

NET PAYMENT

The present bill is fixed af the sum all taxes inclusive of ...vuueeinnanes
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Document N°. 8

SUB-DETAIL OF PRICES
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SUBDETAILS OF PRICES

=30 N PN
Designation of Work...eicieeiiisieesinrratiireisernissirrnrsssiasssiossnsassisissrssssrsssrsvmrarsrnssns
NIt veevernereerianerssnsnsesirsseseronuaniasssssssseerssrorensrsssenanrecsaasnissnsasesatsnssssrassnnnssesan
QUANHEY 4vuiiiiuesnisesssosnsrmsssitonsemersirrarsesieaisrsonsesrsarermstsssarsasancssssosssssorsersasnronsn
Dtily OUPUT veuverurersersisnrorerneerasmeneneeacanstitratitarssasrsestatntestonseastirssassnasrsnsnonrans
Duraiion of @XecUON tiesiverererrsnsererierissessissiiosiassersnresrssessssisssetsissssnioesssssssissre
DESIGNATION :
No Daily out put Total quantity | Unit Duration of aclivity
No .
Cafegory Daily wage Days break up | Amount
=]
m
W
Z
!
=
x
e
o
=
TOTAL A
E Type No | Daily rate Days break up | Amount
XL
|8
[ ]
g
Ewn
=z
(11}
=
a
b
g [TotALs
3 Type Unit | Unit cost Quantity Amount
O
4
<
=
(]
Q
v
=
o
=
-
—d
<
o
(31}
<
= TOTALC
DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENSES Dx%
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F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
v UNIT COST (HT) P/Q'TY

Document N°. 9

MODEL CONTRACT
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REPUBLIQUE DU CAMEROUN
Paix — Travail — Patrie

MINISTERE DE LA DECENTRALISATION
ET DU DEVELOFPEMENT LOCAL

REPUBLIC OF CAMEROON
Peace — Work — Fatherland

MINISTRY OF DECENTRALISATION
AND LOCAL DEVELOPMENT

REGION DU NORD OUEST NORTH WEST REGION
DEPARTEMENT DE LA MOMO MOMO DIVISION
COMMUNE DE MBENGWI MBENGWI COUNCIL
B.P 02 MBENGWI P.O BOX 02 MBENGWI

EMAIL : info@mbengwicouncil.net
WEBSITE : www,mbengwicouncil.net

EMALL : info@mbengwicouncil net
WEBSITE: www.mibengwicouncil.net

JOBBING ORDER No JO/MC/ITB/2020 OF ........ 2020

Awarded after OPEN NATIONAL INVITATION TO TENDER N° 003/ONIT/MC/ITB/2020 OF 28/01/2020
FOR THE RURAL ELECTRIFICATION FROM GRA MBENGWI TO BESS| FOMUKONG VILLAGE IN
MBENGWI SUBDIVISION, MOMO DIVISION.

Project Owner: THE LORD MAYOR OF MBENGWI| COUNCIL

Teltvverirenniannenen
HOLDER :
P.O. Box , Tel Fax:
Business Registry Ne, at

Taxpayer’s No.

SUBJECT : Execution of works;

PLACE:

EXECUTION DEADLINE : ( )} months

AMOUNT IN CFA F:

IAT

EVAT

VAT (19.25%)

AIR (Income tax) {2.2%)
Net to be paid

FINANCING : [indicate the source of financing]

BUDGET HEAD : [fo be completed]
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SUBSCRIBED ON:

SIGNED ON:

NOTIFIED ON:

REGISTERED ON:

Between:

The Government of the Republic of Cameroon, represented by,

the "Delegated Contracting Authority"”

On the one hand,

hereinafter referred to

And
(enterprise)
P.O. Box Tel: Fax:
Business Registry No.
Taxpayer's No.
Represented by M , its General Manager, hereinafter referred to as the “Contractor”

On the other hand,

Agree on the following:
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Summary

Part:  Special Administrative Conditions (SAC)

Part ll: Special Technical Conditions (STC)

Part lll: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of JOBBING ORDER No JO/MC/ITB/20200F wrsssasssrsssenss 2020

Awarded after Open National Invitation to Tender Ne ___/ONIT/MC/ITB/2020 of __/__ /2020 for the
RURAL ELECTRIFICATION FROM GRA MBENGWI| TO BESSI FOMUKONG VILLAGE Villages in Mbengwi

Subdivision, Momo Division.

With
Faor the execution of works
EXECUTION DEADLINE { )} months

Amount of Contract in CFA F:

1AT

EVAT

VAT (19.25)

AlR (2.2 or 5.5 %)
Net to be paid

Read and accepted by the Contractor

{place of signature) (date)

Signature of Delegated Contracting Authority

(place of signature) {date)

Registration
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Document N°. 10
FORMS AND MODELS TO BE USED BY

BIDDERS
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Annex N° 1:
Annex N° 2:
Annex N° 3:
Annex N° 4;
Annex N° 5:
Annex N° 6:
Annex N° 7:
Annex N° 8:
Annex N° 9:

JABLE OF MODELS

Model of declaration to Tender

Model Bid

Model Bid Bond

Model Final Band

Model Retention fund (Guarantee Retention)
Schedule framework

Model attestation of site visit

Model site visit report

Model table of reference

Annex N° 10: Model table of equipment
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LETTER HEAD OF THE COMPANY
Annex N° 1: MODEL OF DECLARATION TO TENDER

DECLARATION OF THE INTENTION TO TENDER

| the undersigned, iiicerieviiearieeanennineriinsnirecerioiiioerirasimarsiiesen (indicate the name and capacity
of signatory),

Nationality veveveerviarvrrsnrsassaisisinsen

Representing the .c..civecivsriniicniiiniiiin.n company or enterprise or group with head office at
................................... registered in the trade register of ....cciiviiiiieaiaiiiinn Under the number
[N my capacity OG5 seierereseieriiessssieeriisiaieen OF tvveeereeirntirnstaeiacseattas i s iairnirnes PO
BOXuararrerrsiersarsraneres , hereby acknowledge receipt of the file for Open National Invitation to Tender NO
.............................. for the

And hereby declare my intention to tender for the said contract.

Done ¢t vveverrenerrsesnccssseansosnnne

Signature of c.ccviiseiiisneiiniiiiiiine.
In the capacity of covrvieiiiaiiininnnee,
Duly authorized to sign the tenders on behalf of
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LETTER HEAD OF THE COMPANY

Annex N° 2: MODEL BID

| the undersigned, «ivevviiviriniineiiiniiiioinn {indicate the name and capacity of signatory)
Representing the ...coovviinniinnan company or enterprise or group with head office at ...........
.+« registered in the trade register of .ovcvevvvecrineiirincnnnnns Under the number ........cocinaiai

Having faken cognizance of all the documents featyred or mentioned in the Tender file: tender Ne
___JONIT/MC/MCITB/2020 of __/ /2020 for the Rural Electrification From GRA To Bessi Fomukong
Village in Mbengwi Subdivision, Momo Division of the North West Region.
after having persenally taking account of the situation of the site and evaluated from my point of view and
under my responsibility, the nature and difficulty of the works to be carried out;
e Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File;
¢ Submit and commit myself to execute the works in accordance with the Tender File, in return for the
prices which | myself establish for each type of structure which prices reveal the amount of the

tender al .ceevvecisnnenrinnsninen ( in figures and words) CFAF exclusive of VAT and at
....................... { in figures and in words) CFAF inclusive of all taxes.
¢ | pledge to execute the works within a deadline of ...cc.cvineeeail months,

| pledge to maintain my offer for a duration of One Twenty (120) days from the deadline of
submission of tenders;
The Delegated Delegated Contracting Authority shall pay the sums due for this Contract by crediting
Account N%..vvvrnennnens Open in ciciieererennsnian BAnk veveveereenencnnes Branch.
Prior to the signing of the Contract, this tender accepted by you shall constitute an agreement between us.

Done at cvvvvereiiinniieninniicniinenon
Signature of ...vvviiiiiiiiniiiciiiia e

In the capacity of ccvvveveiiiiiniiianinns
Duly authorized to sign the tenders on behalf of
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Annex N°.3: MODEL BID BOND

Addressed to the Delegated Contracting Authority

Whereas the undertaking .cererereercesiririraaioieea Hereinafter referred to as the “bidder” has submitted
his tender on viccrveranreiinn for the Rural Electrification From GRA To Bessi Fomukong Village in Mbengwi
Subdivision, Momo Division of the North West Region, hereinafter referred to as “the tender” and to which
must be attached a bid bond equivalent 10 .cvuvvvireninesees CFAF.

We rveciiiirennn (name and address of the bank), represented BY ..icecreiiiiriniiniiieniean (names of
signatories), hereinafter referred to as “the Bank” hereby declare to guarantee payment to the Delegated
Contracting Authority of the maximum sum of ....cecviieriiiininnnmenrisierenne , that the bank pledges to pay
in full to the Delegated Delegated Contracting Authority, bidding itself, its successors and assighees.

The conditions of this commitment are as follows:

I£ the Bidder withdraws his offer during the validity period specified by the Bidder in the tender; or

If the Bidder, having been notified of the award of the contract by the Delegated Coniracting Authority
during the period of Bid validity:

» Fails or refuses to sign the contract, even though required to do so;

e Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract.
We undertake to pay the Delegated Contracting Authority an amount up to the maximum of the sum
referred to above upon receipt of his first written demand, without the Delegated Contracting Authority
having to substantiate his demand, provided that in its demand the Delegated Contracting Authority shall
note that the amount claimed by him is due, because one or the other or both of the above condition(s) has
(have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Delegated
Contracting Avthority for the submission of tenders. It shall remain valid up till the thirtieth day inclusive
following the end of the deadline for the validity of tenders. Any request by the Delegated Contracting
Authority to cause it to take effect should reach the bank by registered mail with an dcknowledgement of
receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall be
the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank

Ot cveeirecsnsransassiosnssras P ONM cevrmentsrnsancaratsnane
(Bank's signature
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Annex N° 4: MODEL FINAL BOND

Bank: veeveenerenennnn

Addressed to the Mayor of Mbengwi Council “Delegated Contracting Authority”

Whereas «.iviieeiisiiisansanani {(Name and address of Contractor) hereinafter referred to “the Contractor”,
pledge, in execution of the Contract, to carry out the works of the Rural Electrification From GRA To Bessi
Fomukong Village in Mbengwi Subdivision, Momo Division of the North West Region,

Whereas it Is stipulated in the Contract that the Contractor shall furnish the Delegated Contracting Authority
a final bond of two percent (2%) of the amount of the Contract as security for compliance with the
Contractor’s performance obligations in accordance with the Contract.

Whereas we have agreed to prov;de the Contractor with this guarantee;

WE, virverecrininiaes R {name and address of bank),

Represented by .iiovviiiiiiiiiiiiiniininiiiinin, {name of signatories)

hereinafter referred to as “the Bank”, and we pledge to pay to the Delegated Contracting Authority within
a maximum deadline of eight (8) weeks upon his simple written request declaring that the Contractor has
not fulfilled his contractual obligations, without being able to defer the payment nor raise any contest for
whatever reason, the sum of ...iiviiiiiiiiieiiariinie crrriserresnnnnas rrrreasesireserarnas vee. (in letters and in
words).

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent onus by virtue of this bond and we hereby derogate by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty {30) days from the date of
the Provisional Reception of the works.

After this date the caution shall no longer be valid and shall be returned to us without any request on our
part.

Any request for payment formulated by the Delegated Contracting Authority by virtue of this bond should
be done by registered mail with acknowledgement of receipt to reach the bank during the period of
validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Camercoon
courts shall be the only jurisdictions competent to rule en this pledge and its consequences.

Signed and authenticated by the bank at ... S, o
[signature of the bank]
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Annex N° 5: MODEL OF PERFORMANCE BOND (GUARANTEE RETENTION)

Addressed to The Mayor of Mbengwi Council
Hereinafter referred to as “The Delegated Contracting Authority”

Wherecs ...... cerreanenans +veses. (name and address of Contractor) hereinafter referred to “the Contractor”,
pledge , in execution of the Contract, to carry out the works of the Rural Electrification From GRA To Bessi
Fomukong Village in Mbengwi Subdivision, Momo Division Division of the North-West .

Whereas it is stipulated in the Contract that the Guarantee Retention fixed at ten percent (10%) of the
amount of the Contract may be replaced by a joint guarantee;

Whereas we have agreed to provide the Contractor with this guarantee;

We, ...... crrirreariess crrenarannas cerreranases veversesnennew jname and address of bank),

Represented by ....... creenraaneaes Cessresrrasaaes veeree. [name of signatories) and hereinafter referred to as
“the Bank™;

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the
Delegated Delegated Contracting Authority for a maximum amount of ...... crsarsaranees ceserriivens {in
figures and in letters) corresponding to ten percent (10%) of the Jobbing Order amount.

And we pledge to pay to the Delegated Contracting Authority within a maximum deadline of eight (8)
weeks upon his simple written request declaring that the contractor has not fulfilled kis contractual
obligations or is indebted to the Delegated Contracting Authority within the meaning of the contract,
amended where need be, by its additional clauses, without being able to defer the payment nor raise any
contest for whatever reason, any sum(s) within the limits of the amount equal to ten percent (10%) of the
total amount of the works featuring in the final detailed account, without the Delegated Contracting
Authority having to prove or give the reasons nor the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent onus by virtue of this bond and we hereby derogate by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty {30) days from the date of
the final acceptance of the works and upon released issued by the Delegated Delegated Contracting
Authority.

Any request for payment formulated by the Delegated Contracting Authorlty by virtue of this bond should
be done by registered mail with acknowledgement of receipt to reach the bank during the period of
validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at ............ Cereanens on ..... ereesetiraninen
[signciture of the bank]
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ANNEX N° 6: SCHEDULE FRAMEWORK

Note on the presentation of schedules

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due
interruptions must be clearly brought out in the schedules,

The financial schedules resulting from the schedules of works must indicate month by menth, the estimated
amounts of the detailed accounts of works by item and cumulatively by taking into account the incidence of
rainy seasons for the basic solution and possibly variant solution.

fu
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Annex N° 7: MODEL ATTESTATION OF SITE VISIT

LETTER HEAD HERE

TO WHOM [T MAY CONCERN

ATTESTATION OF SITE VISIT

This is to testify that Mr

Manager/Technical Director/Engineer of «...c.euuuieririeeiireriinnnineen s e ssee o

Has effectively visited the site for v s

------------------------------------------------------------------------------------------------------------------------------

...................... in view to tender for the said project.

This attestation is issued to serve the purpose for which it is intended for.

The Director
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Annex N° 8: MODEL SITE VISIT REPORT
1) INTRODUCTION
TENDER NC..uvierieiiirniistorsirssinsnersorsrssnee
NAME OF THE ENTERPRISE: ..ccvvviviivinininnininniain
DATE: vevvrererirernnriearansnrannnes
I} COMMENTARY

1- Nature of the project site:

2- Accessibility to the project site:

3- Vegetation:

4- Topography of the site:

1) AVAILABILITY OF SERVICES

V) AVAILABILITY OF MATERIALS

V) DIFFICULTIES

V1) CONCLUSION

Signature of the contractors’ engineer

80



Annex N° 9: MODEL TABLE OF REFERENCE

LIST OF ELECTRIFICATION PROJECTS EXECUTED BY THE COMPANY

NAME OF CONTRACT | CONTRACT DATE OF
o)
N YEAR THE PROIJECT NAME OF THE PROJECT OWNER AMOUNT DURATION | ACCEPTANCE
DONE ON tueeeiriieecssvnnnrescsesssnenanins V- Y [
AT e e e inteenrnnasanenssoaseanssesserssssesssssnonssnasssrsstsnnonnssssssssoonnsnnse
SIGNATURE 41ttiereietennestsererenseanssarrsesssssessessrnnsrsrssnsansssssnes

81




LIST OF EQUIPMENT AND MATERIALS AVAILABLE FOR THE

Annex N° 10: MODEL TABLE OF EQUIPMENT

{project nAME) . vveemieciisiisiniiaiiriciinienn
DESIGNATION OF AGEAND |  NUMBER OWNER OR
Q
N1 THEEQuUIPMENT | DESCRIPTION, MARK | op e AVAILABLE NOT
DONE ON svverereeeeeerensessessessesessesens AT oo
I e et tennerannssnnsnssonsrasensstesnnesnsssssnsnnassrssnssnssssssassassasasnassns
SIGNATURE worsims oo svebsessssassessesssnsssssensesesssseenesens
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ANNEX No. 6: Framework of schedules

DESIGNATION :
. . . Duration
No Daily out put Total quantity | Unit of activity
No .
Category Daily wage Days break up { Amount
&
X
w
A
!
=
¥
o
(o]
=
TOTAL A
v
= Type No Duaily rate Days break up | Amount
T
O
<
£
-
4
w
=
a
=2
g [TotAaLB
Type Unit Unit cost Quantity Amount
93
<O
S Z
< <
o =
w B
%9
==
TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENSES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
\' UNIT COST (HT) P/QTY
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Document N°. 11

PRELIMINARY STUDIES
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Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior fo
commencing the procedure to award Contracts or refer to the competent Tenders Board, ensure that draft
Tender Files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex Ne, 7: Justification of preliminary studies

1. Attach the preliminary studies,
2. Indicate
2.1. The date studies were carried out;
2.2. The name of the Public or private Project Manager

2.3, References of the Contract, if Private Manager carried it out;

2.4, If maintenance works
2.4.1 Description of the studies;

2.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as the

approved programming documents.

2.5 Rehabhilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?

2,5.2 Description of studies: Draft Pre]iminéry Study, Detailed Preliminary Study;
2.5.3 Attach the said studies. '

N.B. For services of less scope, the Project Owner may {amish a justification of calculation of quantities of
the Tender File.
M

- The chairperson of the Tenders Board may, before faking a decision, seek expert advice on the quality of
the studies. '
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Document N°.12

LIST OF BANKING ESTABLISHMENTS
AND FINANCIAL BODIES AUTHORISED

TO ISSUE BONDS FOR PUBLIC
CONTRACTS

BANKS 5

© ©® N0k~ wWw =

_— et ek ek =R =k ek
o> ;o kA ®N 2O

Afriland First Bank (AFB)

Banque Atlantigue Cameroun (BACM)

Banque International du Cameroun pour I'Epargne et e Crédit (BICEC)
CIT! Bank N.A. CAMEROON

Commercial Bank of Cameroon (CBC)

Ecobank Cameroon (EBC)

National Financial Credit Bank (NFC BANK)

Société Commercial de Banques Cameroun (CA-SCB)
Société Générale de Banque au Cameroun (SGBC)
Standard Chartered Bank Camercon (SCBC)

Union Bank of Cameroon PLC (SCBfC)

United Bank for Africa (UBA) ‘

Bank of Africa Cameroun(BOA-C) |

Credit Communautaire d’Afrique( CCA)

BGFI. Banque Gabonaise por le ﬁnancement International
Banque Camerounaisedes PME. IBEPME

Il- Insurance companies

1.

2 T

Chanas Assurances S.A. BP 109/Douala;
Activa Assurances S.A. BP 1297!)/Douala :

Zenithe Insurance S.A. BP 1540/boual.
[

Area Assurance |
Beneficial General Insurance

(

Atlantique Assurance
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7. CPA Sa

8. NSIA Assurance

9. Pro- Assurance

10. SAAR Assurance
11.SAHAM Assurance

1

N.B: la liste ci-dessus est egalement disponible sur le site web :www.armp.cm

PLANS
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