REPUBLIQUE DU CAMEROUN
Paix — Travail - Patrie

MINISTERE DE LA DECENTRALIZATION ET DU
DEVELOPPEMENT LOCALE

DEPARTEMENT DE NGOKETUNJIA

NGOKETUNJIA DIVISION

MINISTRY OF DECENTRALISATION AND LOCAL
DEVELOPMENT

BALIKUMBAT COUNCIL INTERNAL TENDERS BOARD

sk shesiok sk stk skofeokiokok ok ok

OPEN NATIONAL INVITATION TO TENDER

TENDERFILE N°01/ONIT/MINDDEVEL/BC/ BCITB / 2021 OF 20™ OF JANUARY
2021 FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS
MBANTI BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION, NGOKETUNIJIA
~ DIVISION OF THE NORTH WEST REGION.

PROJECT OWNER: THE LORD MAYOR OF BALIKUMBAT COUNCIL
FINANCING: _,?_IB - 2021

BUDGET HEAD: 5515197616102811

FINANCIAL YEAR 2021

w

Balikumbat Council Internal Tenders Board Page 1-




TABLE OF CONTENTS

Document No. 1: Tender notice

Document No. 2: General Regulations of the invitation to tender
Document No. 3: Special Regulations of the invitation to tender
Document No. 4: Special Administrative Conditions

Document No. 5: Special Technical Conditions

Document MNo. é: Schedule of unit prices

Document No. 7: Bill of quantities and estimates

Document No. 8: The sub-detail of prices

Document No. 9: Model contract

Document No. 10: Model documents to be used by bidders
Document No. 11: Justifications of preliminary studies

Document No. 12: List of banking establishments and financial bodies autherised to issue bonds for public
contracts

w

Ralikumbat Council Internal Tenders Board Page 2




'DOCUMENT NO. 1
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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
Paix — Travail — Patrie Peace — Work — Fatherland

MINISTRY OF DECENTRALIZATION AND LOCAL
DEVELOPMENT

MINISTERE DE LA DECENTRALIZATION ET DU
DEVELOPPEMENT LOCALE

ARRONDISSEMENT DE BALIKUMBAT BALIKUMBAT SUD DIVISION

COMMUNE DE BALIKUMBAT BALIKUMBAT COUNCIL

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER N°01 /ONIT/MINATD/BC/ BCITB / 2021 OF20T™MJANUARY
2021.FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS MBANTI —
BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION,NGOKETUNIIA DIVISION OF THE
NORTH WEST REGION.
Financing: MINEDUB Public Investment Budget of 2021

1. Subject of the invitation to tender:
Within the framework of 2021 Investment Budget, the Lord Mayor of BALIKUMBATCouncil,

Delegated Contracting Authority, hereby launches an Open National Invitation to Tender FOR THE
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS MBANTI - BALIKUMBAT
VILLAGE, BALIKUMBAT SUB DIVISION,NGOKETUNIJIA DIVISION OF THE NORTH WEST
REGION.

2. Nature of work:

Work to be done consists of
Preparatory works
Earth works
Foundation
Masonry elevation
Carpentry-roof works
Electricity
VDR drainage
Painting and metal works

YVVVYVYVYVYY

3. Execution deadline
The maximum deadline provided by the Delegated Contracting Authority for the execution of the
works forming the subject of this invitation to tender is 3 (three) Months

q. Lots
The works is in one lot. THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS
MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION,NGOKETUNIJIA DIVISION

OF THE NORTH WEST REGION.

5. Estimated cost

The estimated cost after preliminary studies is as follow:

LOT PLACES OF WORKS IMPUTATION AMOUNT

01 [ GNS MBANTI BALIKUMBAT 5515197616102811 | Eighteen million (18,000,000)
6.  Participation and origin

Participation to this invitation to tender is open to Cameroonian enterprises that are in compliance with the
fiscal laws.
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7. Financing
Works which form the subject of this invitation to tender shall be financed by the 2021Public Investment
Budget of the Ministry of BASIC EDUCATION, budget head5515197616102811

8. Bid bond

Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking
establishment approved by the Ministry in charge of finance and whose list is found in document No. 13 of
the Tender File, of an amount of Three hundred and sixty thousand {360 000) Francs CFA for the lot and
valid for thirty (30) days beyond the date of validity of bids

9.  Consultation of Tender File:
The file may be consulted during working hours at the Balikumbat Council Service of Award Telephone
N°237 670 912 286; as soon as this notice is published.

10. Acquisition of tender file:

The file may be obtained from the Balikumbat Council service of ward Telephone N°237 670 912
286; as soon as this notice is published against payment of the sum of eighteen thousand (18,000) Francs
CFA, payable at the Balikumbat Council Treasury, representing the cost of purchasing the tender file.

11. Submission of bids:

Each offer drafted in English or French in seven (07) copies including one (01) original and six {06)
copies marked as such, should reach the BalikumbatCouncil Service of Award N9237 670 912 286not Iater
than 16/02/2021at 10:00 AM local time and should carry the inscription:

OPEN NATIONAL INVITATION TO TENDER N°01/ONIT/MINDDEVEL/BC/ BCITB / 2021 0F20™JANUARY,
2021FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS MBANTI -
BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION.NGOKETUNIJIA DIVISION OF THE
NORTH WEST REGION.

“TO BE OPENED ONLY DURING THE BID-OPENING SESSION™

12, Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing service or
administrative authorities {Senior Divisional Officer, Divisional Officers) must imperatively be produced in
accordance with the Special Regulations of the invitation to tender.
They must obligatorily be not older than three (3) months preceding the date of submission of bids or may
be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. This
refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister in
charge of Finance. .

13. Opening of bids:

The bids shall be opened in a single phase. The opening of the administrative documents, the Technical and
Financial offers will take place on the 16/02/2021at 11:00 AM local time, in the BalikumbatCouncil Hall,
by the Balikumbat Council Internal Tenders Board. Only bidders, may attend or be duly represented by a
person with a sound knowledge of the submitted file and who is authorised to do so.

14. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

A, Eliminatory criteria

- Absence or non-conformity of a document in the administrative file;
-False declaration or falsified documents;

-Absence or insufficient bid bond;

—Incomplete financial file;

-Omission of a unit price in the financial bid;

—Technical Score less than 20/25 (80%);

—external envelope carrying a sign that can identify the bidder.

Nounprwn~
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B. Essential criteria

—
.

General presentation of the bids;

Financial copacity;

References of the company in similar achievements;

Quality of the personnel;

Technical organization of the works;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages and signed on the last page;

O NSO OAOD

Special Administrative Clauses completed and initialed in all the pages and signed on the last
page.

15. Award

This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable
minimum of 20/25 (80%) of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 20/25 (80%) of the essential criteria.

16, Validity of bids

Bidders will remain committed to their offers for sixty (60) days from the deadline set for the
submission of tenders,

17. Complementary information

Complementary technical information may be obtained during working hours from the
BalikumbatCouncil, Service of Award Telephone N°237 670 912 286

Done at Balikumbat on 20/01 /2021
The Lord Mayor Balikumbat

Copies:

- MINMAP- Ngoketunjia,
- ARMP — Bamenda,

- Chairlady of CITB,

- Notice Boards,

- File.

Cg/a"!ﬁu&\’iw}

Semor Public Hoakth Adiinistrater
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REPUBLIQUE DU CAMERQUN REPUBLIC OF CAMEROON
Paix - Travcil — Patrie Peace — Work — Fatherland

MINISTRY OF DECENTRALIZATION AND LOCAL
DEVELOPMENT

MINISTERE DE LA DECENTRALIZATION ET DU
DEVELOPPEMENT LOCALE

DEPARTEMENT DE NGOKETUNJIA

NGOKETUNJIA DIVISION

ARRONDISSEMENT DE BALIKUMBAT BALIKUMBAT 5UD DIVISION

COMMUNE DE BALIKUMBAT BALIKUMBAT COLINCIL

AVIS D'APPEL D'OFFRES NATIONAL OUVERT N° 01/AONO/MINDDEVEL/CB/CIPMCB/2021DUV
20/01/2021POUR LES TRAVAUX DE CONSTRUCTION D’UN BLOC DE DEUX SALLES DE
CLASSE DANECOLE MATERNELLE DE MBANTI DAN LE VILLAGE DE BALIKUMBAT, DANS LA
COMMUNE DE BALIKUMBAT,DEPARTEMENT DE NGOKETUNJIA, REGION DU NORD OUEST

Financement : MINESECBUDGET D'INVESTISSEMENT PUBLIC (BIP) - EXERCICE 2021

1. Objet de I'Appel d'Offre

Dans le cadre de I'exercice budgétaire 2021, le Maire de Balikumbat, Autorité Coniractante
Délégué lance, un Appel d’Offres National Ouvert pour les travaux de construction d'un bloc de deux (2)
salles de classe dan école maternelle de MBANTI DAN LE VILLAGE DE BALIKUMBAT de
'arrondissement de Balikumbat du Département de Ngoketunijia, Région du Nord-Ouest.

2. Consistance des travaux

Les travaux comprennent notamment :
Travaux préparatoires
Terrassement
Fondations
Magconneries en élévations
Charpente-couverture
Menviserie métallique
Electricité

Peinture

VRD

VVYVVVVYVYVYY

3. Délais d'exécution
Le délal maximum prévu le Maitre d’Ouvrage Délégué pour la réalisation des travaux objet du
présent appel d'offres est de 3 (trois) mois par lot.

4. Allotissement
Les travaux sont en un lot. De construction d'un bloc de deux (2) salles de classe dan école
maternelle de MBANTI BALIKUMBAT, de I'arrondissement de Balikumbat du Département de
Ngoketunjia, Région du Nord-Ouest.

5. Co0t prévisionnel

Le colit prévisionnel de I'opération est présenté dans le tableau svivant
LOT LOCALITE IMPUTATION COUT PREVISIONNEL
o1 GNS MBANTI BALIKUMBAT 5515197616102811 | Dix-huit millien {(18,000,000)
6. Participation et origine

La participation & cette consultation est ouverte aux entreprises de droit camerounais.
7. Financement
Les travaux objet du présent appel d'offres sont financés par le Budget d'Investissement Publics du
Cameroun de I'exercice 2021sur la ligne d’'imputation budgétaire3515197616102811
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8. Cautionnement provisoire

Chaque soumissionnaire doit joindre & ses piéces administratives, une caution de soumission établie
par une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure dans
la Pigce13duDAQ, d’un montant de Trois cent soixante mille (360 000) FCFA par lot et valable pendant
trente(30)jours au-deld de la date originale de validité des offres.

?. Consultation du Deossier d'Appel d'Offres
Le Dossier d'Appel d'Offres peut &tre consulté et obtenu aux heures ouvrables a la Mairie de
Balikumbat, Service de Passation des Marchés Tél. : N9237 670 912 286 dés publication du présent avis.

10.  Acquisition du Dossier d'Appel d'Offres

Le dossier peut étre obtenu aux heures ouvrables & la Mairie de Balikumbat, Service de Passation
Tél. : N9237 670 912 286; dés publication du présent avis, contre présentation d'une quittance de
versement de la somme non remboursable de Dix-huit mille (18 000) Francs CFA & la Trésorerie de la
municipalité de Balikumbat.

11.  Remise des offres

Chaque offre rédigée en frangais ou en anglais en sept (07) exemplaires dont un (O1) original et
six (00) copies marquées comme telles, devra parvenir contre récépissé d la Mairie de Balikumbat,
Service de Passation Tél. : N9237 670 912 286; au plus tard le 16/02/2021 & 10 h 00, heure locale et
devra porter la mention suivante :

«AVIS D’APPEL D’OFFRES NATIONAL OUVERT N°01/ AONO/MINDDEVEL/CB/CIPMCB/ 2021
DU20/01/2021POUR LES TRAVAUX DE CONSTRUCTION D'UN BLOC DE DEUX SALLES DE

CLASSE DAN ECOLE MATERNELLE DE MBANTI DAN LE VILLAGE DE BALIKUMBAT, DANS LA
COMMUNE DE BALIKUMBAT, DEPARTEMENT DE NGOKETUNJIA, REGION DU NORD OUEST»

«A N'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT»

12. Recevabilité des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent &tre produites en originoux
ou en coples certifiées conformes par le service émetteur ou une autorité administrative {Préfet, Sous-
préfet,...), conformément aux stipulations du Réglement Particulier de I'Appel d’Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépét des offres
ou avoir été établies postérieurement & la date de signature de I'Avis d’Appel d'Offres.

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. Notamment ['absence de la caution de soumission délivrée par une banque de premier ordre
agréée par le Ministére chargé des Finances.

13. Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des piéces administratives et des offres
techniques et financiéres aura lieu 16/02/202111h00, heure locale, dans la Salle de Conférence de
Mairie de Balikumbat, par la Commission Interne de Passation de Marchés de la Commune de Balikumbat
siégeant en présence des soumissionnaires ou de leurs représentants ddment mandatés et ayant une
parfaite connaissance du dossier.

14, Critéres d'évaluation

Les offres seront évaluées selon les principaux critéres suivants :

A Critéres éliminateires

Il s'agit notamment:

1- Absence ou non-conformité d'une piéce administrative 48h aprés ouverture des plis;
2- Fausses déclarations ou piéces falsifiées;

3- Absence ou insuffisance de la caution provisoire de soumission;

4- Le changement d'une unité ou d'une quantité dans l'offre financiére ;

5- Omission d'un prix unitaire ;

6- Le non-respect de 20/25(80%) des critéres essentiels ;

M
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7- Enveloppe présentant un signe distinctif.
B - Critéres essentiels

Les critéres relatifs & la qualification des candidats porteront attitre indicatif sur:

1- Présentation générale de I'offre ;

2- Capacité financiére ;

3- Références de 'entreprise dans les réalisations similaires ;

4- Qualité du personnel ;

5- Organisation technique des travaux ;

6- Moyens logistiques ;

7- Aftestation et rapport de visite du site ;

8- Cdhier des Clauses Techniques Particuliéres paraphé a chaque page et signe &
la fin de denier page ;

9- Cahier des Clauses Administratives Particuligres complété et paraphé & chaque page
et signe & la fin de denier page,
Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement Particulier de

I'Appel d'Offres (RPAO).
15.  Attribution

Cette évaluation se fera de maniére purement positive {oui) cu négative (non) avec un minimum
acceptable d'av moins 20/25 (80%) de I'ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins disant, conforme pour
I'essentiel aux prescriptions du Dossier d'Appel d’Offres, ayant satisfait & 100% des critéres éliminatoires
et au moins 20/25(80%) des critéres essentiels,

16.  Durée de validité des offres
Les soumissionnaires restent engagés par leurs offres pendanté0 jours & partir de la date limite
fixée pour la remise des offres.

17. Renseignements compiémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de Mairie de
Balikumbat, Service de Passation de marche publique .Tél: N9237 670 912 286

Fait & Balikumbat, [e20/01 /2021
Le Maire de Balikumbat,

Copie :

- MINMAP
- ARMP;

- Présidents CPM; @4 (
L,

- Affichage.

‘*r".l.h 2
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GENERAL RULES OF THE INVITATION TO TENDER
A. General |
Article 1: Scope of.'fhe tender
1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction of the works described in the Tender File and

briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in

the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order.

1.2 In this Tender File, the term “day” means a calendar day.
Arficle 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in the
Special Regulations.,

Article 3: Fravd and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethi¢s during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:
i} Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage
in view of influencing the action of a public official during the award or execution of a
contract;

ii) ls involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence
thé award or execution of a contract;

ili} “Collusive practices” shall mean any form of agreement between two or among several
bidders {whether the Contracting Authority is aware or not) aimed at artificially maintaining
the prices of bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is
directly or through an intermediary, guilty of corruption or Is involved in fraudulent manoeuvres,
collusive or coercive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take
decision of exclusion from bidding for a period not exceeding two (2) years against any bidder
found guilty -of influence peddling, of conflicts of interest, insider trading, fraud, corruption or
production of non-genuine documents In the bid, without prejudice to criminal proceedings that may
be brought against him

m
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Arlicle 4: Candidates allowed to compete

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-
qualification procedure.

4,2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

(a) a bidder (including all members of a group of enterprises and all sub-contractors to the bidder}
must be from an eligible country, in accordance with the funding agreement.

{(b) a bidder {including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be
judged to be in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise} which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender; or

ii} Presents more than one bid within the context of invitation to tender, except authorised
variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

{c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it
is (1) legally and financially autonomous, (i) managed according fo commercial laws and (iii)
not under the direct supervisory authority of the Contracting Authority or Project Owner.

Adicle 5: Building 'materials, materials, supplies, equipment and avthorised services

! 5.1 Building ' materials, the contractor's materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in the
Special Regulations of the invitation to tender and all expenditure done within the context of
the contract shall be limited to the said building materials, materials, supplies, equipment and
services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are exiracted, cultivated, produced, manufactured and from where the services
originate.

Ardicle 6: Qualification of bidder
6.1 As ai integral part of their bid, bidders must:

{a) submit a power of attomey making the signatory of the bid bound by the bid in a situation
where it is owned by a group of persons; and

(b) Provide all information {complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-

}ﬂ
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qualification) requested of bidders in the Special Regulations of the invitation to tender, in order to
establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;
(i) Access to a line of credit or availability of other financial resources;
{iif) Orders acquired and contracts awarded;
{iv) Pending litigations;
(v} Availability of indispensable equipment.

6.2 Bids presentéd by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:

{(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each

member of the group;

(b)The bid and the contract must be signed in a way that is binding on all members of the group;
(c) The nature of the group (joint or several} must be specified in the Special Regulations and justified
" with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis &
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project
Owner into a single account. On the other hand, each undertaking is paid into its own account by
the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the
technical specifications and execution time-limits set in the Special Regulations of the invitation to

tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information
to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the
invitation to tender.

S

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of thg works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and
the land for ‘the said visit but only on the express condition that the bidder, his employees and agents
free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

W
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B. Tender File
Aricle 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure
of tontractors and specifies the terms of the contract. Besides the addendum (addenda) published in
accordance with article 10 of the General Regulations of the invitation to tender, it includes the
following documents:

Document No.
Document No.
Document No.
Bocument No.
Document No.
Document No.
Document No.

. The tender notice;

. The General Regulations of the invitation to tender;
. The Special Regulations of the invitation to tender;
. The Special Administrative Conditions;

. The Special Technical Conditions;

. The schedule of unit prices;

. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the contract:

. The execution schedule;

. Mode! of forms presenting the equipment, personnel and references;
Mode! bidding letter;

. Model bid bond;

Model final bond;

Model of bond of start-off advance;

. Model of guarantee in replacement of the retention fund;
Model contract;

VOONOO AWK~
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Document No. 10. Models to be used by bidders;
» ao. Model contract;
Document No. 11, Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
- Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by
the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. [t is up to him to furnish all the information requested and prepare a bid in compliance with all
aspects of the said file.

Aricle 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail {fax or e-mail) at the Contracting Autherity’s address
indicated in the Special Regulations of the invitation to tender and send a copy to the Project Owner. The
Contracting Authority replies in writing to any request for clarification received at least fourteen (14) days
prior to the deadline for the submission of bids.

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

!
[ T e T e m———— ]
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9.2 Between the publication of the tender noftice including the pre-qualification phase of candidates and
the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge
a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge
of the regulation of public contracts and the chairperson of the Tenders Board.

9.4The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Aticle 10: Amendment of the Teﬁder File

10.1The Contracting Avthdrity may at any moment, prior to the deadline for the submission of bids and for
any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1
of the General Regulations of the invitation to tender and must be communicated in writing or made known
by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of bids

Aticle 11: Tender costs :

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for
them whatever the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid

The bid as well as any .correspondence and any document exchanged between the bidder and the
Contracting Auvthority shall be written in English or French. Compiementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.

Arficle 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to'tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file

It includes:
) all documents attesting that the bidder:
~  has subscribed to all declarations provided for by the laws and regulations in force;
= paid all taxes, duties, contributions, fees or deductions of whatever nature;
W
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- is not winding up or bankrupt;
- s not the subject of an exclusion order or forfeiture provided for by the law in force;

fi) The bid bond established in accordance with the provisions of article 17 of the General
Regulations of the invitation to tender;

iii} the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of article 6(1) the General Regulations of invitation to tender.

b. Volume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be fumished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent elements of the technical
bid of the bidders espectally: a methodological statement on an analysis of the works and specifying
the organisation and programme which the bidder intends to put in place or use fo execute the works
{installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the site,
where necessary, efc).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating
to the contract, namely:

1. The Special Administrative Conditions {SAC);
2. The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choice of the project and possible proposals.

c¢. Volume 3: Financial bid

The Spetial Regulations specify the elements that will help in justifying the cost of the works, namely:

1. The signed and dated original bid prepared according to the attached model, stamped at the
" prevailing rate;
The duly filled Unit Price Schedule;
The duly filled detailed estimates;
The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.

Wi

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the
bidders present bids for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.
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Adicle 14: Bid price

14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or. on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, os well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year shall
not be subject to price revision.

14.5 All unit price;s'must be justified by sub-details established in accordance with the structure proposed in
document 8 of the Tender File.

Article 15: qureni:'y of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitotion to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates In the following manner:

(d) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority's country shall be in currency of the Contracting Authority's country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contracting

. Authority's country shall be in the currency of the country of origin of the bidder or of the
. .currency of an eligible member country widely used in international trade.
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15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in the unit and total prices and indicated in annex
to the bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall
be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract
may be revised by mutual agreement between the Contracting Authority and the entrepreneur in
way as take account of any modification in the foreign currency needs within the context of the
contract.
Arlicle 16: Validity of bids
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Auvthority, in application of article 22 of the Special Regulations. A
bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting
Avthority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or
by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall
equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his
bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his
bid nor shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated
by application of the related formula featuring in the request for extension that the Contracting
Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60} days to the date of notification of the
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes
of evaluation of bids.

Article 17; Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen {15) days after
publication of the award result.

W
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17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;

iil) fails in his obligation to furnish the required final bond in application of article 38 of
the General Regulations;

iv)] refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the'information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-detalls of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are auvthorised fo directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article
31(2) (g} of the General Regulations.

Adicle 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised ot this stage.

f
19.3  As much as possible, the bidder is requested to submit any question in a way as fo reach the
Contracting Authority at least one week before the meeting The Contracting Autherity may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
: to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
. Tender File. Any modification of documents of the Tender File listed in article 8 of the General
" Regulations which may prove to be necessary at the end of the preparatory meeting shall be done
by the Contracting Authority by publishing an addendum in accordance with the provisions of article
10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not
be a reason for disqualification.

Aticle 20: Form and signature of bid

W
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20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the
number required in the General Regulations, bearing *COPY™. In case of discrepancy, the original
shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf
of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case may
be. All the pages of the bid containing alterations or changes must be initialled by the signatory (ies)
of the bid.

20.3 The bid shall bear no modification, suppression or alteration unless such corrections are initialled by the
signatory (ies) of the bid.

D. SUBMISSION OF BIDS
Article 21: Sealing and marking of bids

21.1 The bidder shdll seal the original and each copy of the bid in separate envelopes {internal envelopes)
by marking on these envelopes "ORIGINAL" and "COPY", as the case may be. The envelopes shall
then be pldced in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations; °
N o
., b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING
SESSION" as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable
._the Contracting Authority return the sealed bid if it is late in accordance with article 23and 24 of the
General Regulations.

21.4 If the éxternal envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above,
the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Aricle 22: Ddte and |Iimle-limit for submission of bids

22.1 The bids must‘ be received by the Contracting Authority at the address specified in article 21(2} of the
Special Regulations not later thon the ddte and time stated in the Special Regulations.

22.2 The Contracting Authority may, ot his discretion, postpone the deadline set for the submission of the
bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Aricle 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consecuently
rejected.

Atticle 24: Modification, substitution and withdrawal of bids
A .
—— - e ]
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24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written nofification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The said notification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The medification or the
corresponding replacement bid must be attached to the written nofification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL", and "REPLACEMENT BID" or
“MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations, Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

24.3 In qppliccition of article 24(1), bids being requested to be withdrawn by bidders shall be returned to
them -unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6)
of the General Regulations.

E. Opening 'olf envelopes and evaluation of bids
Article 25: Opening of envelopes and petitions

25.1 The comﬁéfent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish to attend at the date, time and address specified in the
Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly; envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empoweérment of the signatory to request this withdrawal and if this notification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid"” are opened and announced to the
hearing of everyone and the new corresponding bid substituted for the preceding one which will be
sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the replacement
and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened
and their contents read to the hearing of everyone with the corresponding bid. The modification of the
bid shall only be allowed if the corresponding notification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which were
opened and announced to the hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possfb!e modification mentioned, the price offered, including any rebates [in case of opening of
financial bids) and any variant, where necessary, the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned. Only
rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be
submitted for evaldation.

25.4Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.
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25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is ottached the attendance sheet is handed over to all the
participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialled copy
of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within @ maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches 1o his report the sheet that was handed to him, including any
related commentaries or observations.

Aticle 26: Confidential nature of the procedure

26.1 No Information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and there commendation for the award shall be given to
biddetfs or to any person not concerned with the said procedure as long as the preferred bidder has
not been made public, subject to the disqualification of the bid of the bidder and suspension of the
authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award
of the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons
having to do with his bid may do so in writing.

Article 27: Clarifications on the bids aund contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered
or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the contract.

Article 28: Determination of compliance of bids
N
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

" — - B . — ——1 T L a—— o o g
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28.3A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservations that:

i) which substantially limits the scope, quality or realisation of the works;

ii) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority
or his obligations in relation to the contract;

i) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentlally complied with the Tender File?

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Arlicle 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification.

\,
Aricle 30: Correclion of errors

30.1 The Evégluc:ﬁon' sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible caleulation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is o difference between the price indicated in letters and in figures, the amount in
Jletters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevail subject to
paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall
be.deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out,
‘his bid shall be rejected and the bid bond may be seized.

. o . .
Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

(B
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31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evalualion and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By eva[tlj_cﬁng the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Special
‘Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
-in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on

~ technical or financial basis.

e)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f} If need be, in accordance with the provisions of article 13(2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merlt and independently of the fact that the bidder offered or not a
price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the contract shall not be considered during the evaluation of bids,

32. 4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board
may;, from the sub-details of prices furnished by the bidder for any element or all the elements of
the bill of quantities and estimates, verify if these prices are compatible with the construction
methods and proposed calendar. In the case where the justifications presented by the bidder are not
satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public
Contracts Regulatory Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of
bids as provided for in the Public Contracts Code.

Adicle 34: Award

34.1 The Contracting Authori'ty shall award the contract to the bidder whose bid was judged essentially
incompliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where

necessary, proposed rebates
1

342 If, accc:ardir{:g' to: article;13(2) of the General Regulations, the invitation to tender comprises several
" lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded

.w
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concurrently, by taking into account the rebates offered by the bidders in the case of more than
one lot

34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

Anrticle 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within @ maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned.

ft must take place within a maximum deadline of five (5) working days after the publication of the results.

Arficle 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts
for prior endorsement. . N
38.2 The Contracting l\uthority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public
Contracts. .

38.3 The contract must be nofified to the successful bidder within five (5) days of its date of signature.

Aricle 39: Final Bond

39.1 . Within twenty (20) days of the nofification by the Contracting Authority, the contractor shall furnish
, "the Project Owner with a final bond, to guarantee the complete execution of the works.
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39.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment approved according to the
instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.

"DOCUMENT No. 3: | o
SPECIAL REGULATORY CONDITIONS (SRC) |
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Special regulations of the invitation to tender

References of | General

the General

regulations

1.1 Definition of works:
Construction of a block of two (2) classrooms in GNS Mbanti In Balikumbat
Village, Balikumbat Subdivision Ngoketunijia Division of the North West
Region.
Name and address of the Contracting Authority: , The Lord Mayor of
Balikumbat, Delegated Contracting Authority
Reference of Invitation to tender: No 01 /ONIT/MINDDEVEL/BC/BCITB/2021
OF 20/01/2021
Execution deadline: THREE (03} MONTHS
Source of financing
Works which form the subject of this invitation to tender shall be financed by
the 2021 Public Investment Budget of the Ministry of Basic Education, budget
head No. 5515197616102811

4.1 ' List of pre-qualified candidates, not applicable

5.1 Origin of building materials, equipment, materials, supplies and equipment:
The materials will generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The bids shall be evaluated according to the main criterio as follows:
A. Eliminatory criteria
- Absence or non-conformity of a document in the administrative file;
-False declaration or falsified documents;
-Absence or insufficient bid bond;
=Incomplete financial file;
-Omission of a unit price in the financial bid;
—Technical Score less than 20/25 (80%);
—external envelope carrying a sign that can identify the bidder.

NO A WD~

Essentidl_eriteria

General presentation of the bids;

Financial capacity;

References of, thé company in similar achievements;

Quality of 1he”pe_rsonnel;

Technical organization of the works;

Logistics; ' )

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages and signed on the last page;
Special Administrative Clauses completed and initialed in all the pages and signed on the last
page. ;

PONOG A BN P

The criteria relating to the qualification of candidates could be Indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation

{RPAQ). This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable
minimum from at lé‘g__st-SO% of the essential criteria taken in account.

M
e — —m—m—m— — ™
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The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least B0% of the essential criteria.

ARTICLE 6: Language of the bids:

The offer like any correspondence and all documents concerning the tender, exchanged between
the tenderer and the Project Owner will be written in French or English. The complementary documents and
the printed papers form provided by the Bidder can be written in another language in condition of being
accompanied by a precise translation in French or English; in which case and for purposes of interpretation

of the offer, the translation will be taken.

PRESENTATION OF THE TENDER.

The bids prepared in English or French and in seven (07) copies with one {01) original and six {06)
copies marked thus, shall be presented in three (03) volumes as follows:

A) Adminisirative Documents
B) Technical Documents
C) Financial Documents

5.1 External envelope.
Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope on which

shall be written.

<<OPEN NATIONAL INVITATION TO TENDER N° 01/ONIT/MINDEVEL/BC/ BCITB / 2021 OF 20™
JANUARY 2021 FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS
MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION, NGOKETUNIJIA DIVISION

OF THE NORTH WEST REGION..>>

A\'. “TO BE OPENED ONLY DURING THE BID-OPENING SESSION"

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the

bidder.

A}
. b

8.2 Internal envelopes
Three (03) irternal envelopes must be sealed In an external envelope.

The

first internal envelope shall be labeled;

<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents of
the enterprise, These documents shall be original or copies certified by competent authorities not more
than three months.

ADMINISTTRATIVE DOCUMENTS.

DOCUMENT N° | DESCRIPTION
Al Declaration of intention to tender stamped with the tariff in force
A2 Certified Copy of the Business Registration, not more than three months old.
Cértificate of non-bankruptcy established by the Court of 1st instance or the Chamber
A3 Commerce, Industry and Trade of the plc:ce of residence of the bidder, not more than
three (03} months.
Attestation 'of bank account of the bldder, issued by a first rate-bank approved by the
A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.
A5 Purchase receipt of tender file issued by the municipal treasury.
Ab "1 A bid bond of three hundred and sixty thousand (360 000) FCFA per lot issued by a first
) rate-bank approved by the Ministry in charge of Finance in conformity with COBAC

$

W
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conditions for each lot.
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
) Regulatory Board (ARMP)
A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all his
i obligations vis a vis the Fund; the attestation should be less than three months old.
AQ Business License (photocopy certified by the chief of center of Taxes, not more than three
' months).
A10 Certified Copy of a valid taxpayers card, delivered by the chief of center of Taxes.
A Clearance Cerfificate signed by the chief of Centre of Taxes that the bidder has met all
Al the statutory declarations in issues of taxes in the current financial year; this certificate
should be less than three months old.
A2 Plan and Attestation of localization

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall
contain the following:

EVALUATION GRID OF TECHNICAL BID

NO EVALUATION CRITERIA AND SUB-CRITERIA YES |NO
B.1 General presentation of the tender files |
B.1.1 -Document spirally bound

-Table of content page

~-Colour-sheets separation
B.1.2 - Presentation of documents in the order given in this tender

B.2 LIST OF REFERENCES OF THE ENTERPRISE IN THE SIMILAR JOBS

List of references of the enterprise in similar jobs justified by signed contracts (first and last
pages) and minutes of reception or attestation of clearances of works executed. Minimum

B.2.1 acceptable: 02 Contracts realized in the domain of building construction over the past 05
years
1st Reference
2nd reference
B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT
B.3.1 01 works supervisor (at least HND or equivalent cerificate)
Qualification of the works supervisor: (Senior Technician certificate in Civil
Engineering (BAC +2)
Professional experience of the project engineer = 03 years (signed CV)
» A certified copy of the technical diploma,
» Certified copy of ID card
» CV signed by the candidate,
» Presentation of originals
B.3.2 01 Site foreman(Civil Engineering Senior Technician)

Qudlification of the Site foreman: (Technician certificate in Civil Engineering (BAC F4 or
equivdlent certificate)

Profgssi?nal experience of the Site foreman = 03 years (signed CV}
A certified copy of

> A certified copy of the technical diploma,
» Certified copy of ID card
> Presentation of originals

» CV-signed by the candidate,

B.3.3 Other personnel

‘W
Balikumbat Council Internal Tenders Board Page 31
S

N



Artisan staff: (carpentry, building construction and electricity (CAP Certificate

or equivalent certificate)
Professional experience of each artisan = 03 years (signed CV)

A certified copy of

» CV signed by the candidate

B.4 TECHNICAL PROPOSALS

Organigram of the project (Specify names of the personnel handling the

B.4.2 various functions)

B.4.3 Logical sequence for the execution of the task

B.4.5 Quality control method, site insatallation plan with comments
B.4.7 .| Environmental protection measures

B.4.8 Security and safety at the site

Planning/Duration of execution in respect with the Tender file/ maintenance

B.4.9 . .
measures during the guarantee period

B.5 LOGISTICS (Equipment put aside for this project)

Proof of ownership or rental of a pick-up or any other vans signed by the
B.5.1 Regional delegate of MINTRANSPORT or any other administrative authority
{5.D.0 or D.O}

B.5.2 Proof of ownership or rental of a concrete mixer
B.5.3 Proof of ownership or rental of a concrete vibrator
B.5.4

‘Proof of ownership or rental of a Hand compactor

Masonry Kit : Wheelbarrows, masonry clomps, masonry harmer 300g,
B.5.5 shovel, dig axe, building level, masonry bucket , trowels, etc.

Carpentry Kit : carpentry clamps, saws, harmers, etc.

B.6 FINANCIAL CAPACITY

An gttestation of financial capacity (solvency) of the enterprise issued by a
1st é¢lass bank located in any area in Cameroon and approved by the

B.6.1 Ministry of Finance and, respect COBAC conditions. 75% of the project
amount . i

B.7 Attestation of site visit signed by the director of the Company

B.8 Comprehensive report of site visit signed by the company administrator and

justified by photos

B.9 Special Technical Clauses initialed in all the pages and last page signed

Special Administrative Clauses completed and initialed in all the pages and

B.10 last page, signed

ENVELOPE C- FINANCIAL FILE

No. | DESIGNATION.

C1 | A submission letter, signed, dated and stamped with the tariff enforce.

C2 | Completed and signed frame work of unit prices.

c3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT} and
with taxes (TTC)

C4 Sub details of unit prices

¢ The bidders will use for this purpose the documents and models envisaged in the Tender Documents,
subject to the provisions of Article 19.2 of the RGAO concerning the other possible forms of bid
bond.

.w
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« The various parts of the same file must be separated with colour guides from as well in the original
as in the copies, so as to facilitate its examination

Supply price

ARTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and contractual price, inclusive of all taxes,
firm and non-revisable for the whole of the works and the equipment defined in the present Invitation to
tender,

The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in seven (07) copies will be joined
to the offer. In the event of error between the prices in figures and letters, the latter will precede and be
used as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in
Republic of Cameroon at the handover date of the offers.

ARTICLE 9: Transport and delivery

The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.

ART[C:LE 10: Guarantee and retention guarantee

10.1 Provisional guarantee
The amount of the provisional guarantee or guarantee of tender is fixed at 360 000 FCFA (three

hundred and sixty thousand FCFA) for each lot.
The time of validity of this guarantee is sixty (60) days as from the date of depositing of the offers.

10.2 Final Bond '

The final Bond is fixed at two percent (2%) of the Initial amount of the services envisaged in the
country. It could be replaced by a guarantee personal and interdependent of a banking house approved
by the Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty {20} days following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee'Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the
contract. The corresponding sum will be paid or the released guarantee, with the final reception of
work.
ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty {60) days as from the handover date of the
offers. If at the end of this period, the contract were not notified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent
The tender, as all the parts accompanying it will have to be given in seven (0 7) copies, including

one {(01) original and six (06) copies. The bidder will present his dossier inside a sealed outer jacket being
marked:

<<OPEN NATIONAL INVITATION TO TENDER Ne 01/ONIT/MINDDEVEL/BC/ BCITB / 2021 OF 20t
JANUARY,; 2021 FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS
MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION, NGOKETUNJIA DIVISION
OF THE NORTH WEST REGION.>>.
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ENED ONLY-DURING THE OPENING SESSION®

13: Date and latest fime of deposit of offers
The offers will have to arrive under closed fold and seal latest 16/02/2021 at 10:00 AM,

egistered with acknowledgement of delivery or by deposit against receipt to the following
N0 237 670 912 286

MINISTRY OF DECENTRALIZATION AND LOCAL DEVELOPMENT
BALIKUMBAT COUNCIL
SERVICE OF AWARD
TEL.: N°237 670 912 286

Beyond this time no offer will be received nor accepted.

LE 14: Opening of the tenders
The opening of the folds will be carried out in the Conference room of the Balikumbat Council on

6/02/2021 as from 11:00.AM, by the Balikumbat Council Internal Tender Board sitting in the
ence of the duly selectéd bidders or their representatives and having a good knowledge of the file.

ARD OF THE CONTRACT
ICLE 15: Award of the contract

" The Tenders Board will propose to the Contracting Authority to award the contract to the
der who will have presented the offer with the lowest offer, essentially conforming to the regulations
Tender File, having satisfied to 100% of all the eliminatory criteria and at least 20/25(80%) of the
sential criteriataken into account.

~ The decision carrying attribution of the contract will be published by way of press release
any other means of publication of use in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the contracting

uthority reserves the right to introduce all the provisions there allowing him to guarantee itself against the

eal overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise |
details, any additional charge due to an alternative will be inadmissible.

To this end, it is SpeCIfled that a bidder cannot claim to be compensated, if it is not taken
action on his offer.

The contracting authority reserves the right not to take action on an Invitation to tender, if it
did not obtain a proposul which appears acceptable to him.

ARTICLE 16. COMMENCEMENT OF WORK:
Before the commencement of work the contractor must be installed on the site by the following:

% The Authorizing officer or his representative «ouueeierveeerersereessenrenesssnens (president)

& . * )

% Control ENgiNEer...cvecicsiiiiiiieiiiiiiiiiieessisisisisissassesssssisnnes crernerens {Secretary)
s The Divisiorial Delegate of MINEPAT or his representative .........coovuiennee. (member)
¢ The Divisional Delegate of MINMAP or his representative.......cccevrrnnanss (member)

% The project manager---- -- -- ------{member}
% The Contractor or his representafive...... . (member)
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- DOCUMENT No. 5:
SPECIAL ADMINISTRATIVE CONDITIONS (SAC)
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contents
: General

- Subject of the contract
- Award procedure
- Definitions and duties {article 2 of GAC supplemented)
- Language, applicable law and regulations
- Constituent documents of the contract {article 4 of GAC)
6 - General applicable instruments
- Communication (GAC articles 6 and 10 supplemented)
- Administrative Orders (article 8 of GAC supplemented)
- Contracts with conditional phases (article 15 of GAC)
10 - Contractor's personnel (article 15 of GAC supplemented)
ter ll; Financial conditions
e 11 - Guarantees and bonds (articles 29 and 41 of GAC supplemented)
e 12 - Amount of contract {articles 18 and 19 supplemented)
le 13 - Place and method of payment
le 14 - Price variation (article 20 of GAC)
le 15 - Price revision formulas
cle 16 - Price updating formulas (article 21 of GAC)
cle 17. - Work under State supervision {article 22 of GAC supplemented)
icle 18 - Evaluation of works (article 23 supplemented)
icle 19 - Evaluation of supplies (article 24 of GAC) supplemented)
ticle 20 -.Advances (article 28 of GA(C) '
icle 21 - Payments for the works (articles 26, 27 and 30 of GAC supplemented)
ticle 22 - Interasts on overdue payments (article 31 of GAC supplemented)
rticle 23 - ‘Penc:['ﬁes for delay (article 32 of GAC supplemented)
rticle 24, - Payment in case of a group of enterprises (article 33 of GAC)
rticle 25*. - Final detalled account (article 35 of GAC)
rticle 26 - '+ General detalled account {article 35 of GAC)
rticle 27 "='Tax and customs schedule (article 36 of GAC)
Article 28 := Stamp duty and registration (article 37 of GAC)
Chapter lll: Execution of the works
Article29 - Nature of works
Article 30 - Obligations of the Project Owner (GAC supplemented)
Article 31 - Execution deadline of contract (article 38 of GAC)
Article32- Roles and responsibilities of the contractor (article 40 of GAC)
Article33- Making available documents and site (article 42 of GAC)
Article34 - Insurance of structures and civil responsibility (article 45 of GAC)
Article 35 - Documents to be furnished by the contractor (article 49 supplemented)
Article 36" - Organisation and security of sites (article 50 of GAC)
Article 37 - Implantation of structures {article 52 of GAC)
Article 38 . - Sub-contracting {article 54 of GAC)
Article39 - Site laboratory and trials {article 55 of GAC)
Article 407 - Site logbook (article 56 of GAC supplemented)
Article 41 - Use of explosives {article 60 of GAC)
Chaptér [V: Acceptance
Article 42 - Provisional acceptance (article 67 of GAC)
Article 43 ‘- Documents to be furnished after execution (article 68 of GAC)
Article 44 - Guarantee time-limit (article 70 of GAC)
Article 45 :- Final acceptance (article 72 of GAC)
Chapter V: 'Miscelluneous provisions
Article 45- Termination of the contract {article 74 of GAC)
Article 46 - Force majeure (article 75 of GAC)
Article 47 - Differences and disputes (article 79 of GAC)
Article 48 - Drofting and dissemination of this contract
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nd last: Entry into force of the contract
eneral
Subject of contract

e subject of this contract shall be THE CONSTRUCTION OF A BLOCK OF TWO
OOMS IN GNS MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION,
TUNIJIA DIVISION OF THE NORTH WEST REGION..

: Contract award procedure
This contract shall be awarded by Open National Invitation To Tender N°
DDEVEL/BC/BCITB/2021 OF 20/01/2021

3: Definitions and duties (article 2 of GAC supplemented)
eneral definitions (cf. Code)

- The Contracting Authority shall be the Lord mayor of Balikumbat Council
| He awards the contract; ensures the preservation of originals of said contract documents and the transmission
of coples to Ministry in charge of Public Contracts and to the body in charge of regulation,

= The Contract Engineer shall be the Divisional Delegate of Public Works for Ngoketunjia
* hereinafter referred to as the Engineer and shall sign the "Attachment"
- The Project Owner is the LORD MAYOR OF BALIKUMBAT COUNCIL. He represents the
.. beneficiary administration of the works.
b He ensures respect of the administrative, technical and financial conditions and contractual
. :deudllnes
¥ 2. The Project Manager shall be: the COUNCIL DEVELOPMENT OFFICER BALIKUMBAT COUNCIL.
2 31+ 'He ensures the interest of the project owner at the definition, preparation, execution and
'clci:epfance stages
. --The control brigade of MINMAP shall carry out regular unannounced control visit to the site to ensure
. the respect of this jobbing order.
,'-,. The contractor shall be [to be specified].
.2 Security -
This contract may be used security subject fo any form of transfer of the debt,
In this case:
'-. ‘The authority in charge of ordering payment shall be the LORD MAYOR OF BALIKUMBAT
... COUNCIL
.= The authority in charge of the clearance of expenditures shall be the DFC NGOKETUNJIA
-7 " The body or official in charge of payment shall be the Municipal Treasurer Balikumbat
" Council Treasury.
- . The official competent to furnish information within the context of execution of this contract
+ shall be the HEAD TEACHER of GNS MBANTI BALIKUMBAT

3.3 Duti.égﬂ of the gon_trol Mission, P}e[ecr Manager
3.3.1 'Nl\is_s'iqné".f[to be completed, where need be]
3.3:2 Méens pu!‘:ct fhe disposal of the Control Mission [to be completed where need be).

q': Lo
G

Aticle’ 4 Lunguuge, uppllcable law and reguluﬂon
1.2 The lcmguage to be used shcll be [Enghsh and/or French]

1.3 The confructor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within

his own orgcmzuﬂon -and in the execution of the contract.
[ B \“ R
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nd regulations in force at the date of signature of this contract are amended after the signature of the
e possible direct resulting costs shall be taken into account without gain or loss for either party.

onstituent documents of the contract (Article 4 of GAC)
vent contractual documents of this contract are in order of priority: {to be adapted to the nature of the

nder or commitiment letter;

idder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions {GAC)
the Special Technical Conditions (STC) hereunder;

pecial Administrative Conditions (SAC);

Special Technical Conditions (STC);

particular elements necessary for the determination of the contract price, such as, in order of prierity: the unit
ice schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-
etails of unit prices;

ns, calculation notes, trial documents, geotechnical documents [insert and indicate, where need be, names and
eferences).

e General Administrative Conditions applicable on public works contracts that went into effect by Crder No.
033/CAB/PM of 13 February 2007;

e General Technical Conditlon(s) applicable on the services forming the subject of the contract [insert and
indicate, where need be, names and references]. .

icle6: General.instruments in force

s contract shall Be'éoverned by the following general instruments [to be adapted according to the case]:

1. Framework Law Ne. 96/12 of 5 August 1996 on the management of the envircnment;

2. The Mining Code; :

3. Instrumenits, Jgoverning the various professicnal bodies;

4. Decree"No; 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the
Public Comracts Regulatory Agency

5. Decree No. 2003/ 651/PM of 16 April 2003 to lay down the procedure for implementing the tax and
customs system ‘applicable to public contracts;

6. -Decree No. 2004/ 275 of 24 September 2004 to institute the Public Contracts Code;

7. Decree No. 2012/074 of 8 March 2012 relating to the creation, organisation and functioning of Tenders
Boards amended and supplemented by Decree No. 2013/271 of 5 August 2013;

8. Decree No 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts;

9. Circvlar No. -001/CAB/PR of 19 June 2012 relating to the award and control of execution of Public
Contracts; . )

10. Letter No; 00908/MINTP/ DR of 1997 to publish guidelines for the consideration of environmental impact of
road maintehance,

11: Circular {to be'Indicated as c:pphcuble] relating to the execution, and control of execution of the budget of
the State, Public Administrative Establishments and Regional and Local Authorities and other bodies
‘receiving government subsidies

12. Unified Techhical Documents (DTU) for building works;

13. Applicable-standards;

14. Other instruments specific to the domain concerned with the contract.

Atticle 7: Communication (Articles 6and 10 supplemented)
. '; :
1.1 - All communications within the fromework of this contract shall be written and nofifications sent to the
. following address:
. ;. .
" d) In the case where the contractor Is the addressee: Sir/Madam..........
' Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to the
s+ Profect Owner and Contract Manager, correspondences shall be validly addressed to the [to the
- " specified] council, chief town of the region in which the work was done;
'b) In the case where the Project Owner Is the addressee:
Slr/Mudqmr [to be specified] with a copy addressed to the Contracting Autherity, Contract
‘Manager, Contract Engineer, Project Manager and where need be, within the same deadlire.
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c) In the case where the Contracting Avtherity is:
Sir/Madam [to be specified] with a copy addressed within the sume deadline to the Project Owner,
Contract Manager, Contract Engineer and Project Manager, where applicable

1.2 The contracter shall address all written notifications or carrespondences to the Project Manager with
a copy to the Contract Manager.

Adicle 8: Administrative Orders (Aticle 8 of GAC)

8.1 The Administrative Order to start execution of works shall be signed and notified to the Contractor by the
Contracting Authority/ Project Owner with a copy to MINMAP, the Contract Manager, Contract Engineer,
th"el Paying Bod)l'i_rand the Project Manager, where applicable.

8.2 Based on the minutes of a site meeting jointly signed by Contracting Authority /Project Owner, MINMAP
and Profeci Engineer Administrative Orders with an incidence on the objective, the amount and execution
deadline shall be signed by the Contracting Authority /Project Owner and notified by the Project Engineer
to the Contractor with a copy to the MINMAP, the Project Manager and the Paying Body. The prior
endorsement of the Paying Body shall possibly be required before the signature of those that have an
incidence on the amount.

8.3 Administrative Orders.of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed by the Contracting Authority/ Project owner based on the report of a
[oint site visit done by Contracting Authority /Project Owner, MINMAP and Project Engineer, ond notified
to the Contractor by the Contract Engineer with o copy to MINMAP and Project Manager

8.4 Adminisrrurivte:' Orders serving as warnings shall be signed by the Contracting Authority/Project Owner and
notified to the Contractor by the Contract Engineer with a copy to MINMAP and Project Manager.

8.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of
force'mafeure shall be signed by the Contracting Authority/Project Owner and notified to the Contractor
+ by the Contract Engineer with a copy to MINMAP and Project Manager.

8.6 Administrativé Orders prescribing works necessary to remedy disorders which could appear on structures
during the guarantee period and not related to normal usage shall be signed by the Project owner upon
the proposal of the Contract Engineer and notified to the Contractor by the Coniract Engineer and a copy
sent to MINMAP and Projec! Manager

L

The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders received.

Adicle 9: Contracts with conditional phases (Article 9 of GAC)
.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issve an
attestation of proper execution to the contractor. This attestation shall condition the start of the following
conditional phase.

2.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase
shall be five (5} days.

Atticle 10: Contractor's equipment and personnel (Article 15 of GAC supplemented)

10.1  Any modification, even partial, made to the technical bid shall only occur after the written approval of the
Contract'Manager. In case of modification, the contractor shall have himself replaced by a member of staff
of equal _t‘:c{mbefence {qualifications and experiences}.

10.2  Inany ‘cd.fs.é,'. the lists of supervisory staff to be used shall be subject to the approval of the Project Owner In
the days following notification of the Administrative Order to start execution. The Project Manager has 5
(five) days to notify his opinion in writing with  copy sent to the Contract Manager. Beyond this time-limit,

the staff list shall-be considered as approved,
o e ———— ]

Balikumbat Council Internal Tenders Board Page 39




y unilateral modification on the supervisory staff made in the technical bid prior to and during the works
[l be o reason for termination of the contract as mentioned In article 45 below or the application of
nalties [to be specified where need be).

I: Financial conditions
1 Guarantees and bonds (Articles 29 and 41 of GAC)

1 Final bond

h

I bond shall be set at 2%of the amount of the contract, inclusive of all taxes.

stituted' drid t?cénsmiﬂed to the Contract Manager within a maximum deadline of twenty (20} days of the
tion of the contract.

ond shall be returned or.the gvarantee released within one month following the date of provisional acceptance
works, following a release issued by the Contracting Authority upon request by the contractor.

+

Performance bond
retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

return or r’[éi_ease of the retention fund or security shall be done within one month after final acceptance by
ase issued by the Contracting Authority upon request by the contractor.

.3 Guarantee of start-off advance
\ .,
% maximum of the' amount of the contract inclusive of all taxes guaranteed at 100%) and conditions for the
turn of the gudrantee’
Hicle 12: Amu"t.l.n_!;o'f the céhi;qct {Articles 18 and 19 of GAC supplemented)
Ny

he amount of this cbnﬁ"pcf as indicated by the attached [detail or estimates] is (in figures) {in letters)

CFA francs Inclysive of All Taxes; that is:

- -+ Amount é‘iélus]ve of VAT: { ) CFAF

: - UAmount of VAT: _ ( ) CFAF.
+ - ,Améunt of TSR and/or CFAF

- Netto be pald= EVAT-TSR and/or AR

-

Atticle 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. .-"Forc'pc‘:yn}ents in CFA francs {amount in figures and letters exclusive of taxes) by credit fo
account No., opened in the name of the contractor in the bank.

.
r

b. For bgyments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to
account No.. opened in the name of the contractor in bank.

Article 14: Pricé varialion (Article 20 of GAC)
14.1 Prices shall'be firm.

a. "-Pc:'yr"n'enf"s on account made to the contractor as advances shall not be revisable.
g = P . ¥ .

b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price
. ywreductions;

14.i Ff'rice"up'aafi’ng‘i'mod_c:li.ﬁeé (not applicable)

[ e e ———— e P ° x> o~ L]
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Aricle 15: Price revision formulae (article 21 of GAC) (not applicable)
Article 16: Price updating formulae (anticle 21 of the GAC) (not applicable)

Atticle 17: Works under State supervision (Article 22 of GAC supplemented)

17.1 The percentage of works under State supervision shall be [must not exceed 2 %) of the amount of the contract
and its additional clauses, where applicable.

17.2 In the case where the contractor were invited to execute works under State supervision, the submitted and duly
justified expenditures shall be reimbursed to him under the following conditions:

- The quantities considered shall be the hours used or the quantities of building materiols and materials used
that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40
%])to take account of social benefits;
. \ i'\
- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use, marked
up by ten percent for loss, stocking and handling;

. The amount for services thus calculated, including the hours put by heavy equipment shall be marked up by
25 % to take into account the overheads, profits and the contractor’s unforeseen.

Arlicle 18: Evdluation of works {arficle 23 of the GAC)

i

Th|s commct :s ‘at [umf price, all-in price or unit and all-in price].

Aticle 19 Evaluqhon of supplies (umcle 24 of the GAC supplemented)

19.1 []ndlcate, where applicable, the modolities for payment of supplies].

19.2No security shall be requested for payments on account on supplies.
A

Article 20: Advances (arlicle 28 of the GAC)

20.1 The Cé’h_frccting l-":'l.i'thority' may grant a start-off advance equal to 20% of the amount of the contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be
guarcnteéd at one hundred {100) percent by a banking establishment governed by Camercon law or a first-
rate flnancml institution in accordance with the instruments in force and reimbursed by deduction of the
pcyments on accounts to be paid to the confractor during the execution of the contract according to the
modailities laid down in the Special Administrative Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of the works
reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the
guarantee vpon the express request by the contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the Tender
File.

Atticle 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment, of works executed
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Before the 30% of each month, the contractor and the Project Manager shall jointly establish a job cost sheet which
summarises and fixes the quantities executed and established for each item on the schedule during the month and
capable of giving entitlement to payment.

21.2 Monthly detailed account

No later than the fifth (5%) of the month following the month of the services, the contractor shall hand over to the
Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of
VAT and the other inclusive of taxes), according to the agreed model and establishing the total amount of the sums
to which he may lay claim as a resuvlt of the execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detalled account of the amount of
the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [{(100-2.2 and/or 100-5.5)%] pald directly into the account of the contractor;
- [2.2 OR 5.5) % paid to the public treasury as AIR due by the contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed accounts
he has approyed. ‘

The Contract Engineer has a maximum time-limit of twenty-one (21} days to forward the detailed accounts he

approved such that they are in his possession not later than the twelfth of the month,
The Contract Manager has a deadline of fourteen {14) days maximum to sign the detailed accounts.

Payments shall be done by__ within @ maximum deadline of calendar days from the date of
submission of the approved._detailed accounts.

21.3 Detailed account of start-off account {if applicable).

Article 22: Interest on overdue payments (Aricle 31 of the GAC)

Possible interests on overdue payments are paid by statement of sums due in accordance with article 88 of Decree
No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Pendlties for deluy
23hl The amount set for penalties for delays shall be sef as follows:

a) One two thou;andth (1/2000™ of the initial contract amount all taxes inclusive per calendar day of
deluy frorn 1he first to the 30t day beyond the contractval time-limit;

b) One ihdusundth (1 /1000 of the initial amount of the contract inclusive of all taxes per calendar day
beyond ‘the 30t day.

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract
incluswe of all taxes.

L
Y

'B. ,Speclhc penulhes [amount to be indicated]

23.3 Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the
following special penalties for the non-observation of the provisions of the contract, especially:

- Late submission of final bond;
‘ - Late submission of insurances;
-'-5 '- Late submission of the draft execution schedule if the lateness is caused by the contractor.
Article 24: Payment in case of a group of enterprises {article 33 of the GAC)
Not appllcable
Article 25: Finql‘fdetailéd accoun! (article 34 of the GAC)
i i

25.7 Affer cl’:mp[,etion of the works and within o maximum time-limit of fourteen {14) days after the date of
P e e . — — — _  —  —_ _______________]
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Provisional acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of
works executed to the contract Engineer. This final detailed account of works executed summarises the total sums to
which the contractor may be entitled as a result of the execution of the whole Jobbing Order.

25.1 The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to the Project
Manager,

25.2The contractor has up to thirty {30) days to return the signed final detailed account.

Adicle 26: General and final detailed account {aricle 35 of the GAC)

26.1 The Contract Manager or the Project Manager has up to thirty (30) duys to establish the general detalled
account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager draws
up the general and final detailed accounts of the contract which he has had signed jointly by the contractor and the
Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance

-~ the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor definitely binds the two
parties, puts an end to the contract, except with regard to interest on overdue payments.

26.2 The contractor has up to thirty (30} days to return the signed final detailed account.

Arlicle 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax
regulations and customs procedures applicable to public contracts. The taxes applicable to this contract include

notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on compony
taxes;

- Registration ‘dues in accordance with the Tax Code;

- Dues and tg\kes attached to the executlon of services provided for in the confract;
o Duties and taxes of entry into Cameroonian ferritory (customs duties, VAT, computer tax);

o- Louncil dues and taxes;
o Dves and rq;{qs relating to the extraction of building materials and water.

These elementé must be included in the costs which the undertaking imputes on its running costs and constitute one of
the elements of the sub-details of prices exclusive of taxes.

All taxes inclusi;ge' prices means VAT included.
Article®28: ‘Star'f\p duty and registration of contracts (article 37 of GAC)

Seven (7'.) original copies of the contract shall be stamped by and at the cost of the contractor, in accordance with
the applicable regulations.

Chapter llI: Execution of works
Aticle 29: Ndture of ihé works (article 46 of GAC)

The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

H
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Article 30: Role and responsibilities of the Project Owner {(GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for the execution of his
mission and to guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault and
battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission.

Aricle 31: Execution time-limit of the ¢contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be ninety (90) days.

31.2 This time-limit shall run from the date of noftification of the Administrative Order to commence execution of the
works.

Article 32: Role and responsibilities of the contractor {article 40 of the CAG)

The detailed and general plan of progress of the works shall be communicated to the Project owner in five (05)
copies at the beginrning of each.

Aricle 33: P'r'ovision of documents and site {arficle 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract engineer.

The Projéct Owrier shall make available the site and access ways 1o the contractor at the appropriate time as the
works progress. ._

Article 34: ‘Iri‘surange of structures and civil liabilities (article 45 of GAC)

The fol!owir{g Insurdnce policies dre required within the scope of this jobbing order in the minimum amounts indicated
hereafter within fifteen (15) days of the notification of the confract (to be adapted}):

- liability insurance, business manager;

-  Comprehensive insurance of the site;

- Insurance covering Its ten-year cbligation, where applicable.

s
Article 35: Documents to be furnished by the contractor (Article 49 of the GAC supplemented)

35.1 Programme of works, Quality Assurance Plan and others

a) Within @ minimum deadline of [fifteen (15) days] from the date of notification of the Administrative Order
to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Project owner after the
endorsement of the Contract Engineer] the execution programme of the works, his supply calendar, his draft Quality
Assurance Plan and the Environment Management Plan, where applicable. A duly signed copy of the execution must
be deposited at the DD of. MINMAP latest 15 (fifteen days) from the date of nofification of the Administrative
Order to comnience execution.

This programme shall be exclusively presented according to the furnished models.

1
T 5

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of
reception with:

- Either the indication “GOOD FOR EXECUTION";
-" QOr the Indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then has o
deadline of five (5) days to give his approval or possibly make comments. Delay in approving the draft execution
schedule shall'stay the execution deadline.

LI

. [ :
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The approval given by the Project owner does not in any way release the contractor of his responsibilities.
Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The
vpdoted and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the contractual programme upon receiving the approval of the
Project owner. After approval of the execution schedule by the project owner, the latter shall transmit it within five
(5) days to the Contracting Authority without staying its execution. However, if important modifications alter the
objective of the contract or the nature of the works, the Contracting Authority shall return the execution schedule
accompanled by reservations to be lifted within fifteen {135} days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the site and
basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and installation
sites.

c] The contractor shall Indicate in this schedule the equipment and methods which he intends to use as well as the
persennel he intends to employ.

d) The approval granted by the Project owner shall in no way diminish the responsibility of the contractor with
regard to the harmful consequences which their implementation may cause both towards third parties and the
respect of clauses of the contract

35.2 Execution draft

a) The ‘execution plan documents (calculations and drawings) necessary for the realisation of all the parts of
the structure must be submitted for the endorsement of the [Contract Manager or Project Manager] at most
fifteen {15) days prior to the dote provided for the commencement of execution of the corresponding part

- of the itrycture. - |

b) ‘The [Contract Engineer or Project owner] has a deadline of [five (05} days] to examine and make known his
observations. Thq,contrdctor then hos a deadline of [04) four days] to present a new file including the said
observations. .

35.3 In case of the non-observance of the approval deadlines of the above documents by the Administration, these
documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites {arlicle 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be placed within @ maximum deadline of fifteen
days after the nofification of the Administrative Order to commence work.

36.2 The services to inform in case of Interruption of traffic or clong the deviated itinerary: [To be specified in
accordance with article 50(2) of the GAC).

36.3 Indicate the special measures demanded of the contractor, other than those provided for in the GAC, for rules
of hygiene and safety and for circulation arcund or In the site.

Adicle 37: I'mblanlulion of structures

The Project Manager shall notify within [five] days following the date of notification of the Administrative Order to
commence work; the basic points and levels of the project.

Arlicle 38: S;Jb-co'nlruciing {(article 54 of the GAC)
There shall be no sub-contracting
Article 39: Site laboratory and frials (article 55 of GAC)

39.1 Indicate If necessary the modalitles for carrying out the trials and geotechnical studies provided for in the
Special Technical Conditions.

39.2 The Contract Engineer has a deadline of three days to approve the contractor’s personnel and loboratory os
soon as the request is made.
.:. - +
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Article 40: Site logbook (article 56 of the GAC supplemented)

40.1 The Site logbook must be systematically jointly signed by MINMAP and Engineer, where need be and the
contractor's representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed.
The erased or cancelled parts must be mentioned on the margin for validation,
]

40.3 Absence of site log'book that is duely signed shall be sanctioned with a penalty of 3,000 (three thousand) F
CFA per day
NB the Site logbook most be such that two carbon copies of each page are left behind.

Arlicle 41: Use of explosi‘;res (article 60 of the GAC)

Explosives shall not be used during the execution of this job
Chapter IV: Acceptance

Article 42; PROVISIONAL ACCEPTANCE
42,1 PRE- ACCEPTANCE OPERATIONS

Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to organize a
technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
»Findings and statement of the unexecuted task envisaged in the present jobbing order.
> Findings relative to the completion of the work
»Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site repert drawn up on the field, signed by the fellowing.
-Control Engineer.............[secretary),
~Contractoricieeineeriviianenes (member),
-Chief of Control Brigade....[abserver)

During this pre-reception, the engineei— shall eventually specify the reserves to be lifted and the
corresponding works to be effected before the reception. The Engineer shall fix the reception date in collaboration
with the chief of service for.the contract,

42.2 Acceptance
The acceptance commission shall comprise:
1- The Authorizing Officer or his representative ........ccvevviinnniinesnsen [Chairman)

2- The DD MINMAP or his Representative..icciiicieesrsriiinriesrarmesrnee veenne (Observer)
3- The Contractor or his Representative . umesssiissiersrsasssmerinsisenn. (Member)
4- The Control Engineer. sy e ORI £.1-%o! ¢ =) [+ ] 8
5- The Project Manager ....cccaiiiaiininonse [ Member)

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An acceptance
report (process - verbal) of the works shall be prepared by the Engineer and sign by all the commission members.

Article 43; GUARANTEE PERIOD.
.:. “The‘guarantee period is one (01) year from the date of the provisional reception for the section of new civil
Engineering works.

»
%

Arficle 44: Article 45: Final acceptance (article 72 of the GAC)

44;1lFi‘nci dacceptance shall tcké place within a maximum deadline of [fifteen {15) days] from the date of
expiry of the guarantee. -

The progedure for final acceptance shall be the same as for provisional acceptance
Chapter V: Sundry provisions
Arﬁcle'_4'5: Termination of the contract (article 74 of the GAC)
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The contracf may be terminated as provided for in Part lll Paragraph [V of Decree No. 2004/275 of 24
September 2004 and equally under the conditions laid down in articles 74, 75 and 76 of the GAC
especially in one of the following cases:

- Delay of more than fifteen {15) calendar days in the execution of an Administrative Order
or unjustified stoppage of more than seven (7) calendar days;

- Delay in work resulting in penalties of more than 10 % of the amount of the works;
- "-.Refusal to repeat poorly executed works;

- | Default by the contractor;

- Persistent non-payment for services.

Article 46: Case of force majeuvre (aricle 75 of the GAC)

If the contractor were to raise the issue of force majeure, the threshelds below which claims shall not be
admitted are:
-. = Rainfall: 200 millimetres in 24 hours;
' "= Wind: 40 metres per second;
- *i= Flood: decennial flood frequency.

’ Aricle 47: Disagreements dnd disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.

I Whefé:'fno‘lgrﬁicl_drblé solution can be found for a disagreement, it is brought before the competent
Cameroonian. jurisdiction, subject to the following provisions: [to be filled, where need be].

Article 48: Production and disseémination of this contract

Seven copies of _ifzis contract shall be produced at the cost of the contractor and furnished to the Contract
Manager. ' '

Article 49"cll-nd last: Entry into force of the contract

This coﬁt‘rcct shall be final enly upoen its signature by the Contracting Authority. It shall enter into force as
soon as it is notified to the contractor by the Contracting Authority.
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DOCUMENT NO. 6:
SPECIAL TECHNICAL CONDITIONS (STC)

g
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TECHNICAL SPECIFICATIONS

I-  GENERALITIES
- PREPARATORY WORKS-IMPLANTATION
- FOUNDATION

IV-  ELEVATION WORKS

V-  ROOF TRUSS AND THE COVERING

VI-  JOINERY AND METAL WORKS

V- PLUMBING-SANITARY

VIli- ELECTRICAL INSTAI.LA"I'ION

X - RENDERING (PLASTERING) AND COATING

X- PAINTING

Xl - OUTSIDE AMENITIES AND LAYOUT PLANNING

Xl -  PROTECTION OF THE ENVIRONMENT

Xl - ORIGIN, QUALITY AND PREPARATION OF MATERIALS

1 ~ GENERALITIES: This present special technical specifications concern FOR THE CONSTRUCTION OF
A BLOCK OF TWO CLASSROOMS IN GNS MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT
SUB DIVISION, NGOKETUNIJIA DIVISION OF THE NORTH WEST REGION.

It is the duty of the contractor to'realize the structure as per the execution plans that shall be approved by
the competent authority and sample models of equipment and furniture provided by the project owner.
Through the Project Engineer, the contrdctor shall furnish the owner of the project and other project team
members within the shortest possible time with an installation plan showing clearly how he intends to run the
work site. A fence in local materials shall enclose the whole work site to avoid trespassing.

SIGNPOSTS: The contractor shall put in place at his expense sign-posts Indicating work in conformity with
the plans put at his disposal by the autherity that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing
temporal pit latrine and putting up a temporal fence around the project site if that be the case. The
contractor shall be responsible for the protection of the structures before final reception. He shall be
equally responsible for all tools and materials present at the work site. He shall seek an insurance policy to
cover theft and fire incidence.

The contractor shall take all preventive measures against accidents, The owner of the project reserves the
right to intervene in case of any emergency without necessary interfering with the responsibilities of the
contractor. The contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The contractor shall check in-situ the possibility of translating the
dimensions on plans to the structure before work begins. He shall refer to the Project Engineer in case of
any doubt. He shall not on his own modify anything on the structure and shall inform the Project Engineer of
any changes that he considers necessary.

m
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All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost without
modification of the contract amount. The owner of the project shall have the right to the final choice in case of any

modification.

2 -PREPARATORY WORKS — SETTING OUT: These works concern the clearing of the site and evacuation
of the rubbles to the public discharge, the clearing and levelling of the site where necessary. The sefting
out will be in respect to the technical plans.

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate trenching and
other earthworks and good circulation. The commencement of excavation will be accepted by the Project
Engineer upon checking the conformity of the setting out.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil bearing
capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom of the trench, the
contractor shall continue excavation up to a depth as will be approved by the Project Engineer. The
excavalions will be done manually and no concrete or mortar shall be laid on the bottom of the trench
without the acceptance of the trench bottom of excavation by the Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of contradictions between the
plans and the descriptive notice, the project team shall be contacted for examination, elaboration and conclusion,

These technical specifications have as objective the definition of the consistence of works to be executed in
accordance with the plans and according to technical norms for the construction of classroom buildings.

3 —~ FOUNDATION: A layer of blinding concrete of thickness 5 cm dosed at 150 kg/m?® will be laid on the
bottom of the excavations. On it will be laid the footings of the ground half pillars until the level of the
finished foundation. The foundation walls will be of frog filled agglomerated hollow blocks of 20 x 20 x
40cm and finished with a DPC layer or ground beams of 20 x 20¢m in reinforced concrete dosed at 350
kg/m?3

The foundation will be filled with earth of good quality in successive compacted layers of 20cm where the
fill depth exceeds 30cm. A mass concrete of thickness 8cm will be laid to cover the whole foundation area
dosed at 350 kg/m3 over the entire compacted surface.

The floor will be finished in cement sand screed of 4em thick and coated to finish with cement paste trowel
to finish.

4 — ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20 x 40cm
with a good crushing resistance. The mixing for block moulding should give at most 32 blocks per bag of
cement for blocks of 15x20x40 cm. They should be kept dry for at least 21days before lying on the
elevation walls, The reinforced concrete pillars of section 15x15 and 15x30 at 350 kg/m?3 will be cast as
one raises the' agglomerated hollow blocks walls and this is to permit a good adhesion. The characteristic
strength of concrete at 28 days should not be less than 16Mpa. The maximal spacing of the pillars is to be
5, 00 m of span. The lintels 15 x 20 in reinforced concrete at 350 kg/m3 will be leveled to + 2,20m
above the level of the finished foundation.

The average height under the ceiling is about 3,00m.

A chaining beam of 15 x 20 c¢m in reinforced concrete dosed at 350 kg/m3 will be laid above the
finished leve! of the agglomerated hollow blocks walls with fixing plates so as to receive the wooden roof
truss.

NB lentils will be casted below and above all opening.

— ROOF TRUSS AND THE COVERING:
- Trusses: shall be of locally sawn eucalyptus, treated, shall compose of single frame rafters of

5cmx15emx4m and spaced at 1.50m interval, These rafters will be solidly attached to the wall plate with
the help of standby beam iron rods also spaced at 1.50m spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All structural timber
shall be treated with carbonyl. The timber for the roof work will be of good quality, with the straight grain
and free of any defect. ‘
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-Roofings sheets: shall be in high rib (Téle BAC) aluminum sheets of type 5/10mm. The sheets shall be
fixed onto the purlins using screw nails equipped with aluminum gaskets and bituminous rubbers caps.
-Facial board shall be 30cm wide and of high rib aluminum sheets {téle bac) of 0.35mm thickness including
lining.

-Ceiling- will be made of 4mm thick (red plywood on both sides). Fastened noggins of 4cm thick or 5x8
and treated with carbonyl and varnish surface finished.. The spaces for ceiling joist panel will be
60x120cm in size. Eaves shall be equipped with ventilated hollowed blocks holes and a trap door will be
provided in each of the classrooms. For external ceiling t8le lisse shall be used at the eaves including
battens.

6 - WOOD AND METAL WORKS
Doors and Windows:

- All doors shall be made of double leaf metal sheets, fitted on metallic frame anchored to the wall with
angle bar 35mm. {1, 00X2, 20} m

-All window openings (210 X 90) cm shall be fitted with sliding metal panels shutters for classrooms and
aluminum glazed sliding panels for offices.

- Window protectors shail be of metallic tubes (25mm) of {2, 10 X 0, $0) m.

7 — ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be executed
according to the norms and the rules concerning electrical installations at the time of the over-site concrete
or as the agglomerated hollow blocks walls are being raised. Accessories and luminous elements (sockets,
switches etc...) will be of good model. The set of facilities will be joined to a general earth hold.

8 — RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm cm on both
sides of the walls) will be of cement mortar at 400 kg/m?3. There will be an under-coat layer and a finish
layer floated and foamed to finish. They must be well cut horizontally and vertically using a straight edge.
The external walls shall receive a coat of spatadash before plastering is done.

9 — PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as
priming layer. The interior walls will be painted in water paint (pantex 800). The external walls will be
painted in water resistant paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve the
desired cream white colour. . _

All metal and wood works shall be painted with oil paint - Glyptal resien lacquer, in two coats. A primary
coat of antirust before final painting is done. Skirting shall be carried out in oil paint at the window sill
level externally and interndlly with appropriate colours

10 - QUTSIDE AMENITIES AND LAYOUT PLANNING: Gutters: To be excavated 40cm wide and 30cm
deep at the rain drops. The walls of gutters are to be constructed in concrete and the floor well rolled and
smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water with an
offshoot of at least 3m to the environment.

Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main entrance of the
classrooms at right angles.

Steps shall be constructed out of mass concrete at the main entrance to the building at 1,20m wide as the
case may be. '

Equally, ramps of 1,20m cast in-situ of one twenty (1,20m) wide each with edges protected with angle
bar of 25mm shall be provided at the entrance of the building for handicaps on wheel chairs or otherwise.

11 -PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project Engineer, before
the beginning of works, the place of his yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of
bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and
of washing should be concreted. These maintenance areas should have a slope toward a cesspool

provided for the purpose and toward the inside of the platform in order to avoid the out-flow of the
polluting products toward the site and the neighborhood.
m
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At the end the works, the entrepreneur will do all necessary works to the restoration of the various places
of the site. The entrepreneur should fold all his material, and equipment. He should demolish all stationary
installation, as foundation, support made of concrete or metallic, ete. in order to put back the site in its
nearest initial state. No equipment nor materials should be abandoned on the site, nor in the vicinity after
the execution of all the works. Left-over materials are to be covered with o layer of earth, and the site
has to receive an adequate drainage in order to avoid all erosion as the case may be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may
either be from the river or quarry crushed and must be approved by the Project Engineer before any use
on the site. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels (5/15 or
15/25) shall be clean and well graded with very fine elements settlement of less than 2%. The cement
shall be CPA 325 class from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement
steel rods and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the
surroundings structures shall have no particle dimension above 50mm and with plasticity index of less than
35. Fill materials shall also be free from organic elements and shall have a good granularity grading. Neo
black vegetable soil shall be accepted for badkfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten
from the quarry or deposits approved by the Project Engineer with dimension sizes of not less than 20em.

1) CONCRETE:

-Ordinary concrete: specifically lean concrete shall be 5cm thick and laid all-round the excavated
foundation trenches before the stone/block work is carried out and dosed at 150kg/m3.

- Mass concrete: shall be 8cm thick laid on the entire floors and paved area between walls and gutters
dosed at 350kg/m?3 over the entire surface.

NB: The external veranda shall be 5¢cm below the level of the internal floor with 2% slope.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and ring
beams and their mixture shall be, in a proportion of 350kg/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE: Reinforcement Schedule.

SIZES | RODS RODS STIRRUP
N® lsrRucture Nos b Tors¢ Spacings DOSAGE | TYPE
1 Grade beams 4 8mm 4mm 20cm 350kg/m? | Fe-E-400
2 Lintel {15x20) 4 8mm émm 20cm 350kg/m? | Fe-E-400
3 Yeranda Pillars15x30 | 6 8mm 6mm 20cm 350kg/m? | Fe-E-400
4 Wall pillars 15x15 4 Bmm Smm 20cm 350kg/m? | Fe-E-400
‘.5 | Tie beams 15x20 4 8mm dmm 20cm 350kg/m? | Fe-E-400

NBAII rods should preféfgbly be imported

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from 0.08
- 2.5m}n for mortar and other resisting surfaces like concrete structure shall vary from 0.16 — Smm. it shali
be riversand and nothing else.

- Aggfegaie: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave
{dust) shall be removed by sievlng,lblowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and
free from impurities ; meaning potable water.

- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions
laid down by regulation in force. It will be type CPA325 Portland cement and shall not show any trace of
uneven mixiure. Storage on the building site shall be done on a dry and ventilated floor. Any stock
presenting an unsatisfactory pulverulent condition will be discarded ond cleared away within four (04)
days.

- e ]
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- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The steel
shall be perfectly clean without any trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of
concrete, the effect of vibration and weight of workers involved in setting it up.

- MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for load
bearing walls of PC300 Kg/m? (at most 32 blocks per bag of cement). Blocks should show an appreciable
degree of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge. Cement
mortar mix in a proportion of 400kg/m? will be used to plaster all previously rejoined areas on all
masonry and concrete works, and then thinly floated. The final thickness of the plastering shall not be less
{02cm on both sides of the walls). The external walls shall receive a coat of spatadash before plastering is
done on it.

-Screed: a smooth layer of ordinary cement screed 400kg/m? (1:2) finish shall be spread on the 8ecm
concrete floor and the screed shall be 3¢m thick.

-Gutters: To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at
the frontage and the two ends of the building as the topography of the terrain is relatively flat. The walls
of gutters are to be constructed in concrete and the floor will be rolled and smoothen out with ordinary
cement concrete providing a slope of 10% for the flow of water for level surfaces.
- Wood - Material: '

. The'wood must be pure and should not have nodes, foreign bodies or fractures due to sawing.

e Type:hard ' .

® Essence : EUCALYPTUS, SIPO, SAPPELLI, IROKO, MAHOGHANY,

e Seasoning: Wood with a humidity rate of 14% maximum.

. v Y gt S S S R
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' DOCUMENT NO. 7:
SCHEDULE OF UNIT PRICES

......
"

Balikumbat Council Internal Tenders Board Page 54



SCHEDULE OF UNIT PRICE FOR THE CONSTRUCTION OF A BLOCK OF TWO
CLASSROOMS IN GNS MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB
DIVISION, NGOKETUNJIA DIVISION OF THE NORTH WEST REGION.

Amountin | Amountln

ITEM | DESCRIPTION UNIT | figures words
100:PRELIMINARY WORKS

101 | Construction of site hut ff

102 | Installation of project information boord ff

103 | Temporal fencing of project site ff

104 | Studies [execution planning, report of execution etc) ff

105 | Clearing of vegetable soil m?

106 | Implantation of the building ff
Environmental impact notice (supply of two rakes and

107 | two metallic frash cans). ff
200:EARTHWORKS

201 | Mass excavation m?

202 | Digging of foundation trenches and footings m3

203 | Backfilling with selected lateritic soil m3
300: FOUNDATION

301 | Blinding concrete dosed at 150kg/m3 m?3
Foundation wall with frog filled agglomerated hollow m2

302 | blocks of 20 x 20 x 40em

R.C. for footings and ground beams dosed at
303 | 350kg/m?3 m3

304 | Mass Concrete floor {8 cm thick dosed at 350kg/m3) m?3

400: WALL MASONARY

Agglomerated hollow blocks of 15 x 20 x 40cm for

-

401 .wall elevation m?2
402 | Rendering with cement mortar dosed at 350kg/m3 m?
R.C. for pillars, beams, and lintels (above and below
403 | all opening )dosed at 350kg/m? m3
Wall blackboard (500x120)cm with cement past finish
404 | including painting U
405 | Floor finish in cement screed of 4cm and cement paste m?
406 | Black board stages U

500: ROOF
Truss (complete in hard wood treated, King-post =
501 | 175cm) U
502 | Purlins ml
503 | Noggings m?
504 | Ceiling in 4mm thick (red plywood on both sides), m?
505 | Ceiling at the eaves with smooth zinc (tole lisse) m?
506 | Aluminum roofing sheets(tole bac 5/10mm) m?
Fascia board {Tole bac 3.5/10mm of 30cm height}
507 | including lining ml
508 | Angle sheets of 50cm large ml
509 | Alu ridge cap ml
510 | Ventilation of roof (pre-fabricated) at the eaves U
600: JOINERY
Metal door of 20x210 {with PACO and two pad locks)
601 | complete . U
Complete wooden door with hard wood [Sappily or
602 | Mahogany) of 90x210 {with PACO lock) U
Metal door of 100x210 (with PACO and two pad
603 | locks) complete U
e —,——— e ]
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604 | Metal sliding windows of (210X90)cm U

605 | Aluminum glazed windows of (120X110)cm U

606 | Window protectors in 30mm square tubes (210x?0)cm U

607 | Window protectors 30mm square tubes (120x110)em U

608 | Angle bar 30 at veranda/door ml
700: ELECTRICAL INSTALLATIONS

701 | Conduit pipes roll

702 | Cables V.G.V 1.5mm? for lighting roll

703 | Cables TH 2.5 mm? for power sockets roll

704 | Fluorescent lamps 120cm complete U

705 | Fluorescent [amps 60cm complete Y

706 | Switches built-in U

707 | Power Sockets built-in U

708 | Master switch for sockets Y]
Complete earthing of the structure(copper cable 3m,

709 | earth rod Tm efc) ff

Fuse box + Provision fo connection to existing electricity

710 | network ff
800: PAINTING

801 | Priming coat in ordinary paint {(National paint) m?
Two coats of water based paint (Pantex 800) on

802 | internal walls m?
Two coats of water resistant paint (Pantex 1300 ) on

803 | external walls m?
Oil paint on metallic door (cream white) & skirting
(coffee brown, at window sill height from floor

804 | internally and externally) m?
900: EXTERNAL WORKS

901 | Rain water (run-off) concrete gutters 35x40cm ml

902. | Concreting of external veranda m?
Concrete slab on gutter at entrances {1.2m wide)

903 | protected with 30mm angle bar at edges u
Concrete ramps (1.2m wide) protected with 30mm

904 | angle bar at edges - u

- -'.\ 3 .
A TR
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BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF A BLOCK OF TWO
CLASSROOMS IN GNS MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB
DIVISION, NGOKETUNJIA DIVISION OF THE NORTH WEST REGION.,

irem | DESCRIPTION UNIT | Q'TY RATE | amount
100:PRELIMINARY WORKS

101 | Construction of site hut ff |1

102 | Installation of project information board ff 1

103 | Temporal fencing of project site ff ]

104 | Studies (execution planning, report of execution etc) ff 1

105 | Clearing of vegetable soil m? 640

106 | Implantation of the building ff 1
Environmental impact notice (supply of two rakes and two

107 | metallic frash cans). ff 1
SUBTOTAL 100
200:EARTHWORKS

201 | Mass excavation m2 4600

202 | Digging of foundation trenches and footings m3 62.25

203 | Backfilling with selected lateritic soil m3 77.55

SUBTOTAL 200

300: FOUNDATION

301 | Blinding concrete dosed at 150kg/m3 M 26
Foundation wall with frog filled agglomerated hollow m?2

302 | blocks of 20 x 20 x 40cm 84.9

303 | R.C. for footings and ground beams dosed at 350kg/m3 m? 6.2

304 | Mass Concrete floor (8 ¢cm thick dosed at 350kg/m?) M2 205.83
SUBTOTAL 300

400: WALL MASONARY

Agglomerated hollow blocks of 15 x 20 x 40cm for waill

401 | elevation m? 253
402 | Rendering with cement mortar dosed at 350kg/m3 m?2 520
R.C. for pillars, beams, and lintels (above and below all
403 | opening )dosed at 350kg/m3 m3 8
Wall blackboard (500x120)cm with cement past finish
404 | including painting U 4
405 | Floor finish in cement screed of 4cm and cement paste m? 206.55
406 | Black board stages U 2
SUBTOTAL 400
500: ROOF.
501 | Truss (complete in hard wood treated, King-post = 175cm) | U 16
502 | Purlins M3 3.76
503 | Noggings m? 296
504 | Ceiling in 4mm thick (red plywood on both sides), m?2 238.5
505 | Ceiling at the eaves with smooth zinc (fole lisse) m?2 56.5
506 | Aluminum roofing sheets{tole bac 5/10mm) m? 287.5
Fascia board (Tole bac 3.5/10mm of 30cm height)
507 | including lining ml 72.28
508 | Angle sheets of 50cm large ml 46.5
509 | Alv ridge cap ml 28.2
510 | Ventilation of roof {pre-fabricated) at the eaves U 2

SUBTOTAL 500

600: JOINERY

Metal door of 90x210 (with PACO and two pad locks)

601 | complete U 1
Complete wooden door with hard wood (Sappily or
602 | Mahogany) of 20x210 (with PACQ lock) U 1
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Metal door of 100x210 (with PACO and two pad locks)
603 [ complete

604 | Metal sliding windows of (210X90)cm 10

605 | Aluminum glazed windows of {120X110)cm

606 | Window protectors in 30mm square tubes (210x90)cm 10

cl|c|c(c|c
b

607 | Window protectors 30mm square fubes (120x110})em

608 | Angle bar 30 at veranda/door ml 35.8
SUBTOTAL 600 :

700: ELECTRICAL INSTALLATIONS

701 | Conduit pipes

h

702 | Cables V.G,V 1.5mm? for lighting

703 | Cables TH 2.5 mm? for power sockets

1y

705 | Fluorescent lamps 60cm complete

706 |-Switches buiit-in
707 | Power Sockets built-in

roll
roll
roll
704 | Fluorescent lamps 120cm complete U
U
U
U
U

NCO(ONRI | =R DD —

708 | Master switch for sockets
70 | Complete earthing of the structure(copper cable 3m, earth
9 rod 1m etc) ff

—r

Fuse box + Provision to connection to existing electricity
710 | network ff 1

SUBTOTAL 700

800: PAINTING

801 | Priming coat in ordinary paint (National paint) m?2 260

Two coats of water based paint {Pantex 800) on internal
802 | walls - m?2 260

Two coats of water resistant paint (Pantex 1300 } on
803 | external walls m?2 160

Oil paint on metallic door (cream white} & skirting (coffee
brown, at window sill height from floor internally and
804 | externally) m? 150

SUBTOTAL 800

| 900: EXTERNAL WORKS

@01 | Rain water (run-off) concrete gutters 35x40cm ml 74.2

902 | Concreting of external veranda m? 53.72

Concrete slab on gutter at entrances (1.2m wide) protected
903 | with 30mm angle bar at edges u 2

Concrete ramps (1.2m wide) protected with 30mm angle
904 | bar at edges 1] 2

SUBTOTAL 900

SUMMARY

100 | :PRELIMINARY WORKS

200 | :EARTHWORKS

300 | : FOUNDATION

400 | : WALL MASONARY

500 | : ROOF

600 | : METALWORKS

700 | : ELECTRICAL INSTALLATIONS

800 | : PAINTING

Q00 | : EXTERNAL WORKS

TOTAL WITHOUT TAXES

VAT:

TAIR:

TOTAL TAXES INCLUSIVE(TTC)

| NET TO BE PAYABLE

o T T e ———eeee e —————— e e
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" DOCUMENT NO. 9:
SCHEDULE OF SUB-DETAIL OF PRICES
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DESIGNATION :
. Total . Duration
No | Daily out put quantity Unit of activity
Catego No Daily Days Amount
gory wage break up
o
T
v
=
«
=
b
[~
Q2 [ToraLa
. Days
E Type No Daily rate break up Amount
T i
O
o]
= .
S—
j -
=
[#1]
=
&
)
g TOTALB
3 Type " ' _ | Unit Unit cost Quantity | Amount
Q
=
<
=
[V}
Q
v
=
Q
z RN
LY
- .
<
o’
< —
= TOTAL C ,
D . DIRECT‘TOTAL COST A+B+C
E ' | GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS . Gx%
P TOTAL COST (HT) G+H
A UNIT COST (HT) P/Q'TY

.
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REPUBLIQUE DU CAMEROUN
Paix = Travail — Patrie

MINISTERE DE LA DECENTRALIZATION ET DU

DEVELOPPEMENT LOCALE

DEPARTEMENT DE NGOKETUNJIA

ARRONDISSEMEN'i' DE BALIKUMBAT

COMMUNE DE BALIKUMBAT

REPUBLIC OF CAMEROON
Peace — Work - Fatherland

-
é% = MINISTRY OF DECENTRALIZATION AND LOCAL
DEVELOPMENT

‘.h .......................
W0 NGOKETUNJIA DIVISION

BALIKUMBAT SUD DIVISION

BALIKUMBAT COUNCIL

JOBBING ORDER No ...../JO/MINDDEVEL/BC/BCITB/CTS/2021 OF ..... 2021

OPEN NATIONAL INVITATION TO TENDER Ne: 01/ONIT/MINDDEVEL/BC/ BCITB / 2021 of 20™ JANUARY
2021, FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS
MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION,
NGOKETUNJIA DIVISION OF THE NORTH WEST REGION.

Project Owner [Indicate name and full address]

HOLDER

P.QO. Box 5 Tels Fax:

: [indicate name and full address of helder]

Business Registry ﬁ?

at

Taxpayer's No. u’ :
N

SUBJECT RN

PLACE

EXECUTION DEADLINE :

AMOUNT IN CFAF:

) : Execution of
Lot No. - . Network

works;

) manths

i

#[1AT

I EVAT

sk [ VAT

“ [ AR (Income tax)

:| Net to be paid

FINANCING N

12
LY

: [indicate the source of financing]

BUDGET HEAD : {{o be completed]

WY
aad
an

- ‘-~ © SUBSCRIBED ON: :
Co L SIGNED ON:
e . NOTIFIED ON:
L W REGISTERED ON:
-“]W— e e " i)
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Between:

The Government of the Republic of Cameroon, represented by hereinafter referred to
the “Contracting Authority”

ot
On the one hand, '

3
.
L
H

And

? (enterprise)
P.O. Box ~ Tel: Fax:
Business Registry No.
Taxpayer's No. :

¥
2 -

Represented by M \"2 , its General Manager, hereinafter referred to as the “Contractor”

A HR

On the other hond;

Agree on the following:
Summary 5o

.

Part I: Specicl- Adniinistruﬁve Conditions (SAC)
Partll: Special 'i'eichnicc:l Conditions {STC)
- .".

Part lll: Schedule of Unit Prices {SUP)

" -
Part [V: Details or, Estimates

. .
' B Lt
' R T s

Ty R
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Page and last of Contract No, JO/CA/TB/2021
Awarded after invitation to tender [specify references of invitation to tender]

With '
For the execution of works
EXECUTION DEADLINE__ ( ) months

Amount of contract in CFA F:

1AT
EVAT
VAT (
AIR (2.2 or 5.5 %)
[ Net to be paid

Read and accepted by the confractor

(place of signa_lu're“) (date)

Signature of Gfg_ﬁiracting Authority

™
e
4

(pluce of signature) (date)

Registration

Balikuinbat Council Internal Tenders Board Page 65

v, .
e

N .

L3




BRI DOCUMENT NO. 11:
FORMS AND MODELS TO BE USED BY BIDDERS

\
b
-
~~
e
B
3
- .
", .
"
Y.
.
.
'
)
. - - - .
. .--_' '
e S S e S
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Table of models

Annex No. 1: Model Declaration of intention to tender
Annex No. 2: Model tender

Annex No. 3: Model bid bond

Model No 4: Model final bond

Model N;). 5: Mc:del of start-off advance bond

Model No. 6: Moael retention fu:n“d
Annex No. 7: Evaluation grid
Annex No. 8: At;gstaﬂon of site visit

Annex No 9: Site Visit Report

- “'!'l ;.-)
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:
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Annex No. 1: Model Declaration of intention to tender

| the undersigned......cviiiiiiiiiiiiiiiiiiiiiiiicierierierersareressessrsessssssasonsorncensanss acting in
the capacity of .iceersiiessiaens ssesasssass in the name and on behalf of civviiiiivinniiinnniee., ot
............... RC NGO iivisiiiisenees.s by virtue of the power vested in me , domiciled at ............
P.O BOX seevreveseesn Telephone no .....eeeeee after having studied all the documents of the

tender file relating fo the invitation to tender No 01/ONIT/MINDDEVEL/BC/ BCITB / 2021 OF
20 JANUARY 2021. And after having assessed in my point of view and under my responsibility
the nature and difficulties entailed with the execution of the job, | do hereby tender and commit
myself to carry out works FOR THE CONSTRUCTION OF A BLOCK OF TWO
CLASSROOMS IN GNS MBANTI - BALIKUMBAT VILLAGE, BALIKUMBAT SUB
DIVISION, NGOKETUNIJIA DIVISION OF THE NORTH WEST REGION.

In keeping with the terms and condltions of the tender fill.

| commit myself in case my tender Is retained, to execute the contract within ......... Months as from the
date of notification of award of the contract.

| hereby commit myself to maintain the amount of my tender for a period of sixty {60) days with effect
from the dateline for submission of bids.

General Director

_—A—__.__—_w_—_—_;__é—-———
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Annex No. 2: Model tender

|, the undersigned lindicate the name and capacity of signatary]
Representing the company or enterprise or group with head office at, registered in
the trade register of under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File including the addendum
{addenda): the invitation to tender [recall the subject of the invitation to tender]
e After having personally taken account of the situation of the site and evaluated from my point of view and
under my responsibility, the nature and difficulty of the works to be carried out;
s Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in accordance
with the structure featuring in the Tender File.
¢  Submit and commit myself to execute the works in accordance with the Tender File, in return for the prices
which | myself establish for each type of structure which prices reveal the amount of the tender for lot Neo.

at [in figures and words] CFA francs exclusive of VAT and at

CFA francs Inclusive of all Taxes. [In figures and words].

L
'

s |[pledge fo'execute the works within a deadline of ..cvuvvuininens months.
e Ipledgeto mgin'rcin my bid for [indicate duration of validity, in principle 90days for national invitations to
tender 1"29 dtaiy'fs} for international invitations to tender] from the deadline of submission of bids.
» Rebates ld‘r;‘d theifmpdallties of application the said rebates shall be the following (in case of the possibility
- of uwurd_i of seyeral lots).
The Proi‘ecf'Owner";holl pay the sums due for this contract by crediting account No....cevinreianranaen.... opened

in....... N OPPPP eevens Bank...cocoiveriierneiasnanaanBranch

"
LY
LI
YAt
I
)

Signature of cviivecaiiidiininiiinniinn
" »

in the capacity. of....... "eersesnssduly authorised to sign the bids on behalf of....ciciiianiiiiiaiai
‘ J:= 4;::;"
: ‘.'..: "‘ Lo
PR
. ) -.:'?Qi L
. ‘;{-:‘: .
W
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ANNEX No. 3: MODEL BID BOND
Addressed to [inditf"qte fihe, Contracting Authority and his address] “Contracting Authority”
Whereas the underfdk}ng ‘ hereinafter referred to as the "bidder"” has submitted his bid on

for [recall the subject of the invitation to tender], hereinafter referred to as “the bid" and to
which must be attached a bid bond equivalent to [indicate the amount] CFA francs.

We__ _ [name and address of the bank], represented by [nomes of signatories],
hereinafter referred to as “the bank™ hereby guarantee payment to the Contracting Authority of the
maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting
Authority, binding itself, its successors and assignees.

The conditions of this commitmen?t are as follows:

If the bidder reftires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting Authority during the
validity period: .
= Fails or refusé’s‘_j to sign'the contract, even though required to do so;
*  Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the
contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to
above upon reception of the his first written request, without the Contracting Autherity having to justify his
request, given, however, that in his request the Contracting Authority shall note that he is due the amount he
is claiming because one or the other or both of the above condition(s) has (have) been fulfilied and he shall
specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting
Authority for the submission of bids. It shall remain valid up till the thirtieth day inclusive following the end
of the deadline for the validity of bids. Any request by the Contracting Authority to cause it to take effect
should reach the bank by registered mail with an acknowledgement of receipt before the end of this
period of validity.

This bond shall,.for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at , on
V-

L [Bank's signature]
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Annex No. 4: Model final bond

Bank:
Reference of the bond: No

Addressed to [lnd-icate\fhe Project Owner and his address] Cameroon, hereinafter referred to as the

“Project Owner”
I

Whereas [name and address of Contractor], hereafter referred to as “the
Contractor”, has committed himself, in execution of the contract referred to as “the contract”, to carry out
[indicate the nature of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of
an amount equal to [indicate the percentage between 2 and 5%] of the amount of the corresponding
portion of the contract, as guarantee of the execution of his full obligations in accordance with the terms of
the contract,

Whereas we have agreed to issue the Contractor this guarantee,

We, : [name and address of bank]

represented by_ " [name of signatories],

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum
deadline of eight (8} weeks, upon the simple written request declaring that the Contractor has not satisfied
his contractual commitments within the meaning of the contract, without being able to defer the payment
nor raise any coptests for whatever reason, any sum up to the sum of [in figures and
words] .

We agree that né' ghcnge or addendum or any other amendment to the contract shall free us of any
obligation incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum
or change.

This final bond shall enter into force upon signature and notification of the contract. It shall be released
within a deadline.of [indicate the deadline] from the date of the provisional acceptance of the works.

After this date, tﬁé bond shall be baseless and should be refurmned to us without the express request on our
part. X

Any request for payment made by the Project Owner by virtue of this guarantee should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of this

commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be
the only jurisdictions competent to rule on this commitment and its consequences.

Signed.and authenticated by the bank at on

[Signature of the b,émk]

- . o v D o T —— P AT T .
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ANNEX No. 5: Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf

of : [the holder] to the benefit of the Project
Owner [address of the Project Owner]

(the beneficiary) " :

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that " _[the holder] has not fulfilled his obligations relating to the reimbursement of the start-off
advance cccordi_ng to the terms of contract No. of relating to

- works [indicate the subject of the works, the references of the invitation to tender and
the lot, if possible] of the total sum corresponding to the advance of [twenty (20) %] of the amount
inclusive of all taxes of contract No. , payable upon notification of the corresponding
Administrative Order that is, CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance
into the accounts of [the holder] opened in the bank under No.

This bond shall remain in force vp tiil the reimbursement of the advance in accordance with the SAC.
However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of
the advance. '

The applicable léw cilnld jurisdiction shall be those of the Republic of Cameroon.
. 2
Signed and auth‘e:'fnticcted,by the bank at on

FI
‘

[Signature of the bankl;

[

. L] ‘i'-‘:":_..‘ -.
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ANNEX No. 6: Model of performance bond (Retention fund)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
{Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas X name and address of Supplier] hereinafter referred to "the contractor”, pledged, in
execution of the contract, to carry out the works of [indicate the subject of the works])

Whereas it is stipulated in the contract that the retention fund fixed at {percentage below 10 % to be specified] of
the amount of the contract may be replaced by a joint-guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We, [name and address of the bank],
Represented by [names of signatories] and hereinafter referred to as “the bank"”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project Owner
for a maximum amount of
[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within @ maximum deadline of eight {8) weeks upon his simple written
request declaring.that the contractor has not fulfilled his contractual obligations or is indebted to the Project Owner
within the meaning of the contract, amended where need be, by its additional clauses, without being able to defer
the payment nor raise any contest for whatever reason, any sum(s} within the limits of the amount equal fo
[percentage below 10 % to be specified] of the total amount of the works featuring in the final detailed account,
without the Project Owner having to prove or give the reasons nor the motive for the amount of the sum indicated
above. ; :

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any amendment,
addendum or change.

This bond shall enter inte force upon signature. It shall be released within thirty (30) days from the date of the final
acceptance of the'works'and upon release issued by the Project Owner.

~

Any request for paymg'nt made by the Project Owner by virtue of this bond should be done by registered mail with
acknowledgement of receipt to reach the bank during the peried of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shalll
be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authénticated by the bank at. on

[Signature of the hank]

Kl .
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ANNEX 8: EVALUATION GRID

TENDER Ne 01 /ONIT/MINDDEVEL/ BC/BCITB/2021 OF 20 JANUARY 2021 FOR THE
CONSTRUCTION OF CLASSROOMS IN GNS MBANTI BALIKUMBAT IN BALIKUMBAT COUNCIL
AREA NGOKETUNJIA DIVISION OF THE NORTH WEST REGION.

ADMINISTRATIVE DOCUMENTS.

NO | DESCRIPTION YES | NO
Al Declaration of intention to tender stamped with the tariff in force.

A2 Certified Copy of the Business Registration, not more than three months old.

Certificate of non-bankruptcy established by the Court of 14 instance or the
A3 Chamber Commerce, Industry and Trade of the place of residence of the
bidder, not more than three {03) months.

Attestation of bank account of the bidder, issued by a first rate-bank
A4 approved by the Ministry in charge of Finance or by a foreign bank the first
order not more than three months.

AbS Purchase receipt of tender file issued by public treasury

A bid bond issued by a first rate-bank approved by the Ministry in charge

A6 of Finance in conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public

A7 contract Regulatory Board (ARMP)

An Attestation signed by the National Social Insurance Fund stating that the
A.8 bidder has met all his obligations vis a vis the Fund; the attestation should
be less than three months old.

Business License (photocopy certified by the chief of tax centre, not more
than three months),

'~ | Certified Copy of a valid taxpayers card, delivered by the chief of tax
centre

. A Clearance Certificate signed by the chief of tax centre stating that the
A.11 | bidder has met all the statutory declarations in issues of taxes in the current
* | financial year; this certificate should be less than three months old.

A .12 | Plan and-Attestation of localization

EVALUATION GRID OF TECHNICAL BID

NO EVALUATION CRITERIA AND SUB-CRITERIA YES NO
B) ESSENTIAL CRITERIA (NB : One item lacking or irregularity means no to
the point) -
B.1 Generul‘;}qf'esénluiion of the tender files
B.1.1 .| -Document spirally bound

-Table of content page
- -Colour sheets separation

B.1.2 * | - Presentation of documents in the order given in this tender
B.2 - | LIST OF REFERENCES OF THE ENTERPRISE IN THE SIMILAR JOBS

List of referénces of the enterprise in similar jobs justified by signed contracts (first and last
B.2.1 .| pages) ”_cihd minutes of reception or attestation of clearances of works executed. Minimum

'occeptdl_:;‘le:' 02 Contracts realized in the domain of building construction over the past 05
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years

1st Reference

2rd reference

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT

B.3.1 01 works supervisor (at [east HND or equivalent cerificate)

Qualification of the works supervisor: (Senior Technician certificate in Civil
Engineering (BAC +2)
Professional experience of the project engineer = 03 years (signed CV)

> A'dentified copy of the technical diploma,
» Certified copy of ID card
» Presentation of originals

> C::\/-“ signed by the candidate,

B.3.2 01 Site f';)_r:g.man(Civil Engineering Senior Technician)

Qualification of the Site foreman: {Technician certificate in Civil Engineering (BAC F4 or
equivalent certificate)

Professional experience of the Site foreman = 03 years (signed CV)

A certified copy of

» A certified copy of the technical diploma,
> Certified copy of ID card
> Presentation of originals

» CVsigned by the candidate,

B.3.3 Other personnel .

Artisan staff: (carpentry, building construction and electricity (CAP Certificate
| or equivalent certificate)

Professional-experience of each artisan = 03 years (signed CV)

A certified copy of

» CV signed by the candidate

B.4 TECHNICAL PROPOSALS

Organigram of the project {Specify names of the personnel handling the

B.4.2 various functions)

B.4.3 Logical sequence for the execution of the task

B.4.5 Quality coritrol method, site insatallation plan with comments
B.4.7 Environmental protection measures

B.4.8 Security. and safety at the site

Planning/Duration of execution in respect with the Tender file/ maintenance

B.4.9 measures during the guarantee period

B.5 LOGISTICS (Equipment put aside for this project)

Proof of ownership or rental of a pick-up or other vans signed by the
B.5.1 Regional Delegate of MINTRANSPORT or any other administrative authority
{5.D.O or D.O).

B.5.2 Proof of ownership or rental of a concrete mixer
B.5.3 Proof of owner"ship or rental of a concrete vibrator
B.5.4 '

Proof of ownership or rental of a Hand compactor

w
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Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.5 . ot e
shovel, dig axe, building level, masonry bucket , trowels, etc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by a
B.6.1 1st class bank located in any area in Cameroon and approved by the
e Ministry of Finance and respect COBAC conditions. 25% of the project
amount
B.7 Attestation of site visit signed by the director of the Company
B.8 Comprehensive report of site visit signed by the company administrator and
) justified by photos
B.9 Special Tephnical Clauses Initialed in all the pages and last page signed
B.10 Special Administrative Clauses completed and initialed in all the pages and
i last page signed

This evalvation will be done in a purely positive way (yes) or negative (no) with an acceptable minimum from at least 80% of the essential

criterio taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount, in confarmity with the regulations of the

Tender Documents and having satisfied to 100% of the eliminatory criteria and at least 18/25 of the essentlal criteria.

A.

Eliminatory criteria
1 - Absence or non-conformity of a document in the administrative file;
2 -False declaration or falsified documents;
3 -Absence or Insufficient bid bond;
4 =Incomplete financial file;
5 -Omission of a unit price in the financial bid;
6 =Technical Score less than 20/25 (80%);
7 ~External envelope carrying a sign that can identify the bidder.

B. Essential criteria
1- General presentation of the Bids;
2- Financial capacity;
3- Referenqes ‘of the company in similar achievements;
4-‘l Qucllty ‘of the personne[
- 5- Technical orgcm:zcmon of the works; ,
6- Logistics; \ " \
7- Ah‘estchon and report of site visit;
8- Special Technical Clauses initialed in all the pages and signed on the last page;
9- Special Administrative Clauses completed and initialed in all the pages and signed on the last

page.

.

11. Main qualification griteria
The criteria relating to the quuhf:cuhon of candidates could be indicative on the following:

The essentlal criterio ura sub]eded to minima whese detall Is given In the Special Tender Regulation (RPAQ).

This evuluunon will be done in a purely positive way [yes) er negative (noj with an acceptable minimum from at least 20/25 of the essential criteria
taken in account. \ .,r,

The contract’ will be awdrded to the bidder who would have proposed the offer with the lowest amount, in conformity with the regulations of the
Tender Documents and huvlng sulisfl'ed to 100% of the eliminatory criterio ond af least 20/25 of the essentlal criteria.
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ANNEX 7: MODELE ATTESTATION OF SITE VISIT

| the undersigned Mr./Mrs./Miss .....oocviiiiiiinn e, [Surname and Name of
Director]The Director of .icuiviiiiiiiiiiiiiiiiiiiirirsisnissiersisseiorssncrcsasssam [Name of company] confirm
that Mr./MIs./MISS veeueiveeriinieremmieer e creiiereiinnee ceeeea {(Surname and Name})

Engineer of my.'tCompany: ..................................................................... (Name of Enterprise),

has actually visited the site which is going to receive the structure relative to OPEN NATIONAL INVITATION
TO TENDER Ne 01/ONIT/MINATD/BC/ BCITB / 2021 of 20™ JANUARY 2021 FOR THE
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN GNS MBANTI -
BALIKUMBAT VILLAGE, BALIKUMBAT SUB DIVISION, NGOKETUNIJIA DIVISION
OF THE NORTH WEST REGION.

We declare as follows:

- To have carried out a thorough study of the site taking into consideration all the constraints relative

to the execution of job with respect to norms.

=y

- To establish-our un}t'-pric:e schedules taking into account the difficulties of the site relative to the
execution of-the.works and shall in no condition claim the Delegated Contracting Authorityfor any

increase of unit price.

In Testimony whereof, this present ATTESTATION OF SITE VISIT is established and issued to serve

the purpose it deserves.

Date ivrrrviiiiieriinciiin i 1o = s
The Director ', Stamp of enterprise

5

‘ ?5‘.

‘.'!:; Y
Signature and Narhes - , Signature and Names of the Engineer

[

'\. l ¥ ."‘-

.T'." l"

S e ——y o - C—Ty ECC—— e
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ANNEX 8: SITE VISIT REPORT

Name of Project....cvvirvivinnievennannnn. Cerisesirererarereietenes
Name of Enterprise ....ovvvveeiviniiieniininiirin....
1. CC_;{NTEXTE OE"THE PROJECT
2. GE%éIéAPHIéZAL SITUATION
3. STATE;&)F THESITE

4, PHOTOGRAPHS OF THE SITE (access to the site, existing structures of the school, Sign post of

the scﬁ'_ool, Photos of the Engineer of the enterprise in front of the school building eic.)

:f‘ .r. ‘=' * Ddfe.............-....-.-...-...................-
A o
PRI ‘ Name of Enterprise: .ceeerrerevesrsonsaraas
1 -l\”, [

" Stamp and signature of enterprise
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- "DOCUMENT NO. 12:
PRELIMINARY STUDIES




[To be systematically filled by the Project Owner based on the nature of services to be executed and
according to the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating to the
respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior
to commencing the procedure to award contracts or refer to the competent Tenders Board, ensure that
draft tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound fo fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex No. 7: Justification of preliminary studies
1. Ah‘ccl-j'fhe preliminary studies.

2. Indicate

2.1, The datestudies were carried out;
2.2.° The name of the public or private Project Manager

23., -,-Refgrencgs of the contract, if Private Manager carried it out;

2.4,

1.4 ':Description of the studies;
K 1:4-;2 "gftw-'_Aﬁdé:h the outline of the itinerary bringing out readings of degradations as well as the

kN c;pproved'progrcmming documents,

1.5 Rehoblhtc‘mon or new works
1..5,__,:] Are quqntmes in the quotations the same as those of the studies?
. 152 Descnptlon of studies: Draft Preliminary Study, Petailed Preliminary Study;
. 11'_.5."3._; Attach frh; said studies.

5,

o N.B. For serv:ces of less scope, the Project Owner may furnish a justification of calculation of quantities of
the tender file. % .- -
LR \' : ‘1'

- The chcurperson of fhe Tenders Board may, before taking a decision, seek expert advice on the quality
of the studies, '
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. <. DOCUMENT NO. 13:
LIST OF BANKING ESTABLISHMENTS AND FINANCIAL BODIES
AUTHORISED TO ISSUE BONDS FOR PUBLIC CONTRACTS
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I~ BANKS

—
-

Afriland First Bank

2. Banque Atlantique
3. Banque Gabonaise pour le Financement International (BGFl BANK)
4, Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)
5. CIl Bank. 2
6. Commerciéll Bank of Cameroon [CBC)
7. Ecobank
8. Mational Financial Credit Bank
Q. Société Camerounaise de Banque au Cameroun
10. Société Générale de Banque au Cameroun
11.  Standard Chartered Bank Cameroon
12.  Union Bank of Camercon
13.  Urited Bank for Africa.
14, Banque Camerounise De Pettit Et Moyennes Entreprise
15. Bank Of Africa-Camercon
[l- Insurance companies
16. Chanas ‘Insurcnge;

17. 7 -Activa Insurance

18. Z.enithféi i‘ns..lﬁronce SA BP Douala
19.  Ares ;Xlssu;once

20. Aﬂonﬁéq.q_e. Assurances

21.  Bénéficial Gener;:l‘lllnssurcnce
22.  CPA SA BP. 54 DOUALA

23.  Nsia Assurances

24. Pro As.surdnce SA

25.  SAAR SA BP. 101:1. DOUALA

26. Saham ‘:;'-‘;_ssurcnces
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