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DOCUMENT N° 1

REPUBLIQUE DU CAMEROUN o ‘
REPUBLIC OF CAMEROON

PAIX — TRAVAIL - PATRIE PEACE WORK FATHER LAND
MINISTERE DE LA DECENTRALISATION ET MINISTERY OF DECENTRAILIZATION
DEVELOPMENT LOCALE AND LOCAL DEVELOPMENT
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST ) NORTH WEST
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MENCHUM MENCHUM
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD
COMMUNE DE FURU-AWA FURU-AWA COUNCIL

OPEN NATIONAL INVITATION TO TENDER SF ﬁ?'} .
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N2 2/ONIT/MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 (5}
REHABILITATION OF 4KM ROAD FORM KPEP TO FURU BANA AND NSER,
FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

1) SUBJECT OF THE INVITATION TO TENDER:
Within the frame-work of the 2021 Public Investment Budget, the Contracting Authority (Mayor of

Furu-Awa Council), hereby representing the State of Cameroon, launches an Open National Invitation to
Tender under NORMAL PROCEDURS for the Rehabilitation of 4km roads from Kpep to Furu Bana
and Nser, Furu Awa Sub Division in Menchum Division-North West Region. ’

2) CONSISTENCY/NATURE OF SERVICE:

The works subject of this invitation to tender shall require for the Rehabilitation of 4km roads from
Kpep to Furu Bana and Nser, Furu Awa Sub Division in Menchum Division-North West Region. The works
required are found in the detail description mentioned in the respective bills of quantities and cost estimates.

3) EXECUTION DEADLINE: )

The maximum execution deadline provided for by the Project Owner for the execution of the works
subject of this tender shall be One hundred and twenty calendar days (four months) with effect from date -
of notification of the Service Order to start execution.

4) ALLOTMENT:
The works subject of this invitation to tender shall be in one lot defined with specifications as in the,

table below:-

Lot Works Locality

R P Kpep to Furu Bana and Nser, Furu Awa Sub Division in Menchum
1 | Rehabilitation of 4km roads Division-North West Region..




5) COST ESTIMATE:

The estimated cost of the operations (tasks) following feasibility studies stands as specified in.the
table below:- :

rLot Works , Locality "Estimated Cost
Kpep to Furu Bana and Nser, Furu 27.000.000
1 | Rehabilitation of 4km roads Awa Sub Division in Menchum Division- ,FCF:A
North West Region.,

6) PARTICIPATION AND ORIGIN:

Participation in this invitation to tender is open to all registered and qualified companies or groups of
companies based in the Republic of Cameroon with the required technical and professional expertise in the
domain of road works accompanied by the necessary financial capability.

7) FINANCING:

Works which form the subject of this invitation to tender shall be financed as per the programmed
budget head of the 2020 Public Investment Budget (PTB 2021) of the Republic of Cameroon as specified in
the table below:-

Project Provisional Expenditurc -
Lot Ministry o ! Works authorization | Vote of charge N°
wner Amount NO
The Mayor, i 5536 468 01
¢ | MINDEVEL | Furu  Awa Rehabilitation of 4km | 27,000,000 IW05331 641624
Council roads FCFA

8) BID BONDS (PROVISIONAL GUARANTEE):

Each bidder shall enclose in his administrative documents a bid bond issued directly in the bidder’s name-
by a first rate bank approved by the Ministry in charge of Finance and that shall respect the model in this
tender file featuring on the list in document 12 of the tender file and valid for ninety (90) days beyond the
original date of the validity of the offers. '

Lot Works Locality ES%'L‘;““ Bid Bond | Tender Fee
Kpep to Furu Bana and Nser, :
1 Rehabilitation of | Furu Awa Sub Division in| 27,000,000 540,000 40,000
4km roads Menchum Division-North West FCFA FCFA - FCFA
Region.

9) CONSULTATION OF TENDER FILE:
CONSULTATION OF TENDER FILE;

The Tender documents may be consulted immediately after publication of this invitation to tender
from the Services of the Contracting Authority (Service in charge of the contracts award) during working.
hours at the Furu Awa Council. '

10) ACQUISITION OF TENDER FILLE:

The Tender documents shall be obtained immediately after publication of this invitation to tender from

the Services of the Contracting Authority during working hours at the Furu Awa Council. The document
shall be obtained upon presentation of a Public Treasury receipt/Municipal Treasury showing the payment of

a noh-refundable sum of Forty thousand 40,000) francs CFA.

11) SUBMISSION OF BIDS (OFFERS):




Each bid written in English or French shall be signed by the bidder or by a duly authorized |

Representative and presented in seven (7) copies,that is one (01) original and six (06) copies Iabelled as
such. These shall be submitted in one sealed external envelope containing three (3) envelopes, that is, -
Envelope A: Administrative Documents, Envelope B: Technical documents_and E velo e],? Financial .
documents. It shall reach the Furu Awa Council (at the Furu Awa) not later thatg 5 (j““{‘ EL&\ 12pm local

time. The sealed external envelope shall be free of all identification marks, failing which it shall be rejected.

The sealed external envelope addressed to the Contracting Authority shall bear the following
inscriptions:
OPEN NATIONAL INVITATION TO TENDER

. .

NQ@.[ONIT[MINDEVEL/F AC/MAYOR/F ACITB/MCH/ZOZIQ)} hé‘RS %Q)I)I} THE
REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA AND NSER,
FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

(To be opened only during the bids opening session of the Tenders Board)

12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities as the case may be (Example: SDO, DO efc) and must
imperatively be produced in accordance with the Special Tender Regulations. They must obligatorily not be
older than three (03) months or must not be produced after the submission of the tender file. Double
certification shall not be accepted. Any bid that shall not be in conformity with the prescriptions of this
notice and tender file shali be declared null and void, especially bids containing a bid bond not issued -
directly in the bidder’s name by a first rate bank approved by the Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority shall be released for unsuccessful
bidders not later than thirty (30) days after the period of bid validity. For the successful bidder to whom the
contract will be awarded, the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided.

Bidders shall remain committed to their offers for a period of ninety (90) days from the last date for the
submission of tenders, that is, the tenders shall be valid for 90 (ninety) days with effect from their
submission deadline.

NB: The contractor shall, present the originals of the respective certified documents for strict verification of
their authenticity during site installation.

13) OPENING OF BIDS(OFFERS):
Bids shall be opened bz the Furu Awa council Internal council Tenders Beard in a single phase for all in

that order on tl@ (Hlpm local time in the hall at the Furu Awa Council, Only bidders or their
authorized representatives having a perfect knowledge of the file may attend the bid opening session. Note
should be taken that in case of any ambiguities or differences during opening, only the original shall be
considered authentic, that is, any bid which shall not comply with the requirements of the tender file shall be -
rejected. ‘

14) EVALUATION CRITERJA:
Tender conformity shall be evaluated as per the following:

A) Eliminatory Criteria.

- Offers (bids) submitted after the deadline or time limit;

- Bids submitted in unsealed external envelopes.

- External envelopes with identification marks or inscriptions,

- False declaration or forged documents ; : :

- Absence of bid bond or bid bond not issued directly in bidder’s name by a first rate bank approved
by the Ministry in charge of Finance :

5 -



NB: Bid bond for a group of enterprises must bear the name of mandated enterprise with the

names of the other enterprises mentioned as well.
- Execution period longer than prescribed in the Tender file
- Technical evaluation mark less than 75% (respect of the essential criteria less of 75%);

- Absence of quantified unit price in the financial bid.

B)  Essential Criteria They are primordial or key modalities in the judgment of the technical and
financial capacity of candidates to execute the tasks forming the subject of the invitation to tender.
They were determined in relation to the nature and content of the tasks to be executed. Hence in the

evaluation ofi-
(i) Technical documents, it shall be the binary method (YES or NO) based on the following

distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 06
EXPERIENCE OF THE COMPANY 07
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 11
TECHNICAL EQUIPMENT AND TOQOLS 05
METHODOLOGY FOR THE EXECUTION OF WORKS 07
TOTAL 36

NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the Special
Tender Regulations (RPAQ). :

(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit

price schedule and the sub detail of unit prices. '

15) VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for ninety (90) days from the deadline set for the

submission of tenders (offers).

16) AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,

technical and financial requirements.

17) COMPLEMENTARY INFORMATION:
Additional information may be obtained during working hours from the Service for the Contracts Award at

the Benakuma Council.
18) AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

The Contracting Authority may at any time, amend this invitation to tender. He shall publish the
amendments and communicate same to companies that bought the tenders file. Delays caused by such

amendments shall also be considered in the period given to blddﬂ' it 5helr bids.
Furu Awa, the

The Mayor of Furu Awa Council (The .
Contracting Authorlty)

Arm e o

Copies :
- The Chairman, Furu Awa infernalTenders Board

- ARMP Bamenda (for publication and filing) \
- Divisional Delegate Minmap Menchum P e i s Loy o
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- Local Radio House(s), to facilitate publicity z x| =2 S
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DOSSIER N° 1

REPUBLIQUE DU CAMEROUN

e REPUBLIC OF CAMEROON
PAIX - TRAVAIL ~ PATRIE PEACE WORK FATHER LAND
MINISTERE DE LA DECENTRALISATION ET MINISTERY OF DECENTRAILIZATION
DEVELOPMENT LOCALE AND LOCAL DEVELOPMENT
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST NORTH WEST
DELEGATION DEPARTEMENTALE DE LA DIVISIONAL DELEGATION OF
MENCHUM MENCHUM
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD
COMMUNE DE FURU-AWA FURU-AWA COUNCIL
AVIS D’APPEL D’OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT 02—\ :
HM\S 2 POUR LES

N2 (72/ONIT/MINDDEVEL/ FAC/MAYOR/FACITB/MCH/2021 D

TRAVAUX DE REHABILTATIONS DE 4KM DE LA ROUTE DU KPEP-FURU BANA ET NSER,
ARRONDISSEMENT DE FURU AWA DANS LE DEPARTEMENT DE LA MENCHUM, REGION
DU NORD-OUEST

1- Objet de ’appel d’offres :

Dans le cadre du Budget d’Investissement Public (BIP) 2020, le Maire de la Commune de Furu Awa,
(Autorité Contractante) représentant I’état du Cameroun lance un Appel d’Offres National Ouvert SOUS

LES CONDITIONS NORMALE pour de Réhabilitations de la route du Kpep- Furu Bana et Nser '

Arrondissement de Furu Awa dans le Département de la Menchum, Région du Nord-QOuest.

2- Consistance des travaux/ Nature du service

Les travaux objets du présent appel d’offres concerneront de Réhabilitations de la route du Kpep- Furu
Bana et Nser Arrondissement de Furu Awa dans le Département de la Menchum, Région du Nord-Ouest.

Les travaux requis sont détaillés des descriptions mentionnées dans le cadre du détail estimatif.
3- Délai d’exécution :

Le délai maximum prévu par le Maitre d’Ouvrage pour I’exécution des travaux du présent appel d’offre
est de cinq vingt jours (120) continus (quatre mois) a partir du jour de la notification de ordre de service
pour le démarrage.

4- Allotissement:
Les travaux objets du présent appel d’offres sont dans un lot spécifiés dans le tableau ci-aprés :-

Lot Travaux Localité

Rehabilitations de 4km de la du Kpep-Furu Bana et Nser Arrondissement de Furu Awa dans le

1 Département de la Menchum, Région du Nord-Ouest.
route en terre :

5- Coiit prévisionnel
Le cot prévisionnel de Iopération & Dissue des études préalables est spécifié dans le tableau ci-

dessous ;-

Lot Travaux Localité Coiit prévisionnel

7



du Kpep-Furu Bana et Nser Arrondissement de
Rehabilitations de 4km de | Furt Awa dans ie Département de la Menchum, 27,000,000

1 la route en terre Région du Nord-Ouest. FCFA

6- Participation et origine:

La participation au présent avis d’appel d’offres est ouverte 4 égalité de conditions aux Entreprises ou
groupes d’entreprises ayant une bonne réputation ainsi que expertise professionnel, technique et financier
dans les travaux routiers basées au Cameroun.

7- Financement :

Les travaux, objet du présent appel d’offres sont financés par la rubrique programmé dans le Budget
d’Investissement Public au titre de I’exercice 2021 de la République du Cameroun comme spécifié dans le
tableau ci-dessous:-

Lot Ministére Maitre Travaux ,C-o.ﬁt N® de Pautorisation N° de I’ Imputation
d*Quvrage prévisionnel de dépense
Le Maire de la | Rehabilitations 27.000.000 553646801641624
1 MINDEVEL { Commune de | de 4km de la gt I 2811
FCFA
Furu Awa route en terre

8- Cautionnement provisoire (Garanties de soumission)

Chaque soumissionnaire doit joindre & ses piéces administratives, une caution de soumission établie par une
banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure dans la piéce 12
du ce dossier d’appel d’offres et valable pendant quatre-vingt dix (90) jours au-dela de la date criginale de
validité des offres.

Lot Travaux Localité Coiit Cautionnemen | Prix d’achat
prévisionnel t provisoire du DAO
du Furu Awa Lubu
Rehabilitations de Arrondissement de Furu Awa
1 | 4km de Ia route en dans le Dép'al"tement de la| 27,000,000 540,000 40,000
terre glencihum, Région du Nord- FCFA FCFA FCFA
uest.

9- Consuitation du dossier d’appel d’offres :

Le dossier d’appel d’offres peut étre consulté dés publication du présent avis d’appel d’offre aux services
de I’ Autorité Contractant (Service de passation des marchés au Commune de Furu Awa) pendant les heures.
ouvrables & la Commune de Furu Awa.

10- Acquisition du dossier d’appel d’offres :

Le dossier peut étre obtenu dés publication du présent avis d’appel d’offre aux services de I’Autorite
Contractant pendant les heures ouvrables  la Service de passation des marchés au Commune de Furu Awa
Le dossier sera obtenu contre versement d’une somme non remboursable de Quarante milles (40,000)
francs CFA payable au trésor public ou trésor Municipal de Furu Awa. :

11- Remise des offres :

Chagque offre rédigée en frangais ou en anglais sera signé par le soumissionnaire ou son Représentant
dument autorisé et présenté en sept (07) exemplaires ¢.-4-d. Un (01) original et sex (06} copies marqués.
comme tels de trois enveloppes marqué A : pour le dossier Administratif, B : pour le dossier technique et C :
pour le dossier financier. ‘bezofﬂﬁerzg?r?mises étant dans une enveloppe externe fermée 4 la Commune
de Furu Awa au plus tardsl 4 42Treures. Cette enveloppe externe devra étre adressée & 1’ Autorité

Contractante portant la mention:




AVIS D’APPEL D’OFFRES NATIONAL OUVERT N®
(CL/ONIT/MINDDEVEL/FAC/MAYOR/FACITB/MCH/2021 DU ] 3 EAE% %jg POUR LES
TRAVAUX DE REHABILTATIONS DE 4KM DE LA ROUTE DU KPEP-FUR A ET NSER,
ARRONDISSEMENT DE FURU AWA DANS LE DEPARTEMENT DE LA MENCHUM, REGION
DU NORD-OUEST

“A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT”

12 - Admissibilités des offres _
Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en criginaux ou en
copies certifiées conformes par le service émetteur (Exemple : service des impdts, banques, etc.) ou une
autorité administrative (Exemple : Préfet, Sous-préfet, etc.), conformément aux stipulations du Reéglement
Particulier de I’Appel d’Offres. Elles doivent dater de moins de trois (03) mois précédant la date originale
de dépét des offres ou avoir été établies postérieurement a la date de signature de I’Avis d’Appel d’Offres.
La double certification ne sera pas acceptée. Toute offre incompléte conformément aux prescriptions du
Dossier d'Appel d'Offres sera déclarée irrecevable, notamment l'absence de cautionnement provisoire
délivrée par une banque de premier ordre agréée par le Ministére chargé des Finances cautionnement.
Cautionnement provisoire sera remis au soumissionnaire qui n’a pas réussit seulement par 1’Autorité
Contractante au plus tard trente jours aprés la période de validité. A lattributaire, le cautionnement
provisoire sera remis par I’Autorité Contractante quant il ’aura fournit le cautionnement provisoire. Le
montant correspondant & chaque cautionnement provisoire sera regu par le soumissionnaire de la banque
sous présentation de I'original du cautionnement provisoire. Les soumissionnaires restent tenus par leur offre
pendant quatre vingt dix (90) jours a partir de la date limite fixée pour la remise des offres.
NB: Pendant Iinstallation de ’attributaire au site de la construction, il sera oblige de présenter les originaux
des documents respectifs pour une vérification stricte de leurs authenticités

13- Quverture des plis: “ﬂ 2 A\'R 2021
L’ouverture des plis sera faite par la Commission de passation des marchés en une seule phasele _____ a -

13 Leures heure locale pour tous les lots, Iot 1 et lot 2 suivant cet ordre dans une salle allouée au Président

de la commission de passation des marchés situé a ja Commune de Furu Awa, Seul les soumissionnaires ou

leurs représentants qui ont une bonne maitrise des procédures et de la réglementation des marchés publics et

disposent des compétences techniques avérées dans le domaine concerné seront autorisés a assister a la

séance de ’ouverture. Les offres qui ne vont pas respecter les prescriptions du DAO seront rejetées.

14- Critéres d’évaluation:
La conformité d’une oftre sera évaluée tenant compte des critéres suivants :-

Les offres seront évaluées selon des conditions suivantes.

A) Critéres éliminatoires
- Offres remise aprés le délai
- Offres remise dans les enveloppes externes ouvertes,
- Enveloppes externes ayant les signes d’identification des soumissionnaires,
- Absence de cautionnement provisoire ou cautionnement provisoire non délivrée directement au nom
du soumissionnaire par une banque de premier ordre agréée par le Ministére chargé des Finances
NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de entreprise
mandaté et les noms d’autres entreprises mentionnés dans le contenant.
- Délai d’exécution plus long que prescrit dans I’ Appel d’Offres
- Note technique inférieure a 75% au niveau de ’évaluation administrative et technique
- Omission d’un prix unitaire quantifié dans !offre financier.

B) Critéres essenticels



Ils sont les modalités clés ou primordiales pour le jugement de la capacité technique et financiére des
candidats pour exécuter les tches faisant objet de I’appel d’offres, Ils sont déterminés tenant compte de
nature et contenant des tiches & exécuter. Donc, dans I’évaluation des:

(i) Dossier techniques, elle sera binaire (OUI ou NON) basée sur la distribution des point suivant:-:

CRITERE POINTS
PRESENTATION GENERALE DE L’OFFRE 06
LES REFERENCES DE L’ENTREPRISE 07
LA QUALITE DU PERSONNEL D’ENCADREMENT DE L’ENTREPRISE 11
L’EQUIPEMENT ET OUTILS A MOBILISER 05
METHODOLOGIE ET EXECUTION DES TRAVAUX 07
TOTAL 36

Remarque :
- Offre qui n’obtiendra pas au moins 75% de la note technique sera simplement rejeté;
- Les détails de ces critéres essentiels sont précisés dans la grille d’évaluation figurant au
Réglement Particulier de I’ Appel d’Offres.

(ii) Offres financier, il consistera de parcourir les devis quantitative tenant compte de bordereau
des prix unitaires et les sous détaille de prix unitaire.

15. Durée de validité des offres
Les soumissionnaires restent tenus par leurs offres pendant quatre vingt-dix (90) jours & partir de la date

limite fixée pour la remise des offres.

16- Attribution:
Le marché sera attribué au soumissionnaire présentant I’offre la moins disant et remplissant les capacités
administratives et techniques requises.

17. Les Renseignements Complémentaires
Les renseignements complémentaires peuvent &tre obtenus aux heures ouvrables au Service de
Passation des Marchés de Commune de Furu Awa situé a Marie de Furu Awa.

18- Additit & ’appel D’offres:

L’ Autorité Contractante se réserve le droit A tout moment, que ce soit 4 son initiative ou consécutivement
4 une saisie d’un soumissionnaire avant la date de remise des offres, en cas de nécessité, d’apporter toute
autre modification ultérieure utile au présent appel d’offres publiant un additif. Tout additif ainsi publié¢ fera
partie intégrante du dossier d’appel d’offres. Cet additif sera communiquer par écrit ou signifié par tout
moyen laissant trace écrite & tout les soumissionnaires ayant acheté le DAO en tenant compte du temps il

faut pour qu’ils préparent bien leurs offres.
Furu Awa, le 0 3 HARS 2[]21

Ampliations: Le Mare de Commune de Furu Awa (Autorité

- Le Président, CIPDM Commune de Furu- = = Contractante), MCEEP_},’E],

Awa. ,;’ oW ) ‘UH \ lJu d-.-;. ,7. . o -'%
-ARMP Bamenda (pour publication el CRTON ) Furu-Awa Coacs

-Le Délégué Départemental de Minmap
MCH ‘
- CRTV 7 I
-Radios locales pour faciliter la publicité W (L

\\oii » \3;\ ‘-/

a0 . A :
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- Tableau d'affichage Ci NS \ogb L 077 LL701 Sdtetis Soncha

archivage) ( < .

£

10



DOCUMENT N° 02
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DOCUMENT N° 02
GENERAL REGULATIONS OF THE INVITATION TO TENDER

A-GENERALITIES
Article 01: SCOPE OF THE INVITATION TO TENDER

(a) CONTRACTING AUTHORITY as defined in the Special Regulations of the invitation to tender
(“RPAO”) is the Mayor of Furu Awa Council who shall be in charge of launching the tenders file. The
name, the reference number and the number of lots contained in the invitation to tenders are found in
the Special Regulations of the invitation to tender. '

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This
company shall have to execute and finish the tasks defined in the Special Regulations of the invitation
to tender within the deadline spelled out in the service order notifying when to start execution, except
modified by the Special Administrative conditions (“CCAP") of the invitation to tender. a

() DAY in this tender file shall mean a calendar day.

Article 02: FINANCING
The source of funding for the project shall be contained in the financial documents and shall bear
specifications of funding as shall be spelled out in the Special Tender Regulations.

Article 03: FRAUD AND CORRUPTION

The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of the contract to be established. By virtue of this principle:
a)The following definitions shall be admitted: .
i} Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage
in view of influencing the action of a public official during the award or execution of a
contract;

i) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially
maintaining the prices of bids at levels not corresponding to those resulting from
competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary, guilty of corruption or is invoived in fraudulent manoeuvres, collusive or
coercive practices for the award of this contract.

Remark: The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud,
corruption or production of non-genuine documents in the bid, without prejudice to criminal
proceedings that may be brought against him.

Article 04: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of
enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and
professional expertise in road works accompanied by the necessary legal and financial autonomy and
must not have been excluded from bidding for public contracts as well as managed according to
commercial laws and not under the direct supervisory authority of the Contracting Authority or Project




Owner. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A potential bidder shall be
judged to be in a situation of conflict of interest and considered not eligible if he:-

(a) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used
within the scope of contracts awarded for this Invitation To Tender.

(b) presents more than one bid within the context of Invitation To Tender, except authorised variants,
where need be; meanwhile, this does not prevent the participation of sub-contractors in more than
one bid.

(c) and the Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts

Arficle 05: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED
SERVICES
The origin for these resources must be in countries fulfilling the criteria defined in the Special
Regulations of the invitation to tender. Origin in this invitation to tender means the place from where the
resource is extracted, cultivated, produced or fabricated and from where comes the services.

Article 06; QUALIFICATION OF BIDDERS

(a) As an integral part of their bid, bidders must:
(i) Submit a power of attorney making the signatory of the bid bound by the bid; and
(ii) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:

- The production of certified balance sheets and recent turnovers

- Access to a line of credit or availability of other financial resources

- Orders acquired and contracts awarded

- Pending litigations

- Availability of indispensable equipment

(b} Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:-

- The bid must include all the information listed in paragraph ! above. The Special
Regulations must indicate the information to be furnished by the group and that to be
furnished by each member of the group

- The bid and the contract must be signed in a way that is binding on all members of the
group

- The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form _

- The member of the group designated as the representative will represent all the
undertakings vis i vis the Project Owner and Contracting Authority with regard to the
execution of the contract '

- In case of joint co-contracting, the co-contractors shall share the sums which are paid by
the Project Owner into a single account. On the other hand, each undertaking is paid into
its own account by the Project Owner where it is joint co-contracting

(c) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits sct in the Special Regulations of the
invitation to tender
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Article 07;: SITE VISIT

It is advisable to potential bidders to visit the project site and its environ and rate the availability of
resources and get all the information about the site before preparation of their offers. The Project Owner
shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit
but only on the express condition that the bidder, his employees and agents free the Project Owner, his
employees and agents of any responsibility that may ensue and indemnify them if necessary and that they
shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees
incurred from the visit. The Project Owner may organise a visit of the project site during the preparatory
meeting for the building of offers.

B-TENDERS FILE
Article 08: CONTENT OF THE TENDER FILE

The Tenders File describes the tasks to be accomplished in the contract, fixes the procedures of
consultation of entrepreneurs and precise the conditions of the contract and conditions surrounding any
modification of the Tenders File. The principal documents that must be in the Tenders File include:-

(2) Document N° 1- Tender Notice (“440")

(b) Document N° 2- General Regulations of the Invitation To Tender (“RGAO”).

(¢) Document N° 3- Special regulations of the invitation to tender (“RPAO”").

(d) Document N° 4- Special Administrative Conditions (SAC="CCAP").

(e) Document N° 5- Special technical Conditions (STC=“CCTP").

() Document N° 6- Schedule of Unit prices (Price Elaboration Schedule=PES).

() Document N° 7- Bill of quantities and cost estimate (BOQCE).

(h) Document N° 8- Sub detail of unit prices.

(i) Document N° 9- Model Contract.

() Document N° 10- Model forms to be used by bidders.

(k) Document N° 11- Justification of prior feasibility studies (writfen by the Project Owner).

(I) Document N° 12- List of first rate Banks and Financial Organisations approved by the Ministry in

charge of Finance to issue bid bonds(to inserted by the Contracting Authority).
(m) Document N° 13- Plans, diagrams and/or pictures, as the case may be

Article 09;:_ CLARIFICATIONS ON THE TENDER FILE

Request for clarifications may be addressed by letter, electronic mail (telecopier or email) or fax to the
Contracting Authority at the following address:

THE MAYOR OF FURU AWA COUNCIL

NB: -A copy of this request must be given to the Project Owner and the Contracting Authority is bound
to respond to the request at least fourteen (14) days for National Invitations and at least twenty
one (21) days for International Invitations before the day of opening, copying all the companies
that purchased the tenders file.

-Any potential bidder whose find himself cheated in the award procedure can petition to the
Minister of Public Contracts

-Any other preoccupation can be addressed to the Contracting Authority copying the Regulatory
Organ for Public Contracts and the President of the Tenders Board. The Confracting Authority
has five (05) days to react with copy of the reaction sent to the Minister incharge of. Public
Contracts and the Regulatory Organ of Public Centracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE)

The Contracting Authority may at any moment, prior to the deadline for the submission of bids
and for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,-
amend the Tender File by publishing an addendum while publishing the amendment which now
constitutes the integral part of the tenders file and must be communicated to all the companies that
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purchased the tenders file. Hence to give room for bidders to prepare their offers the Contracting
Authority may postponed the deadline of submission as long as he deems necessary

C-PREPARATION OF BIDS
Article 11;: TENDER FEES

Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be written
in English and French. However complementary documents may be in any other language provided they
are accompanied by précised translation into English or French, in which case at the end of the
interpretation the translation is valid.

Article 13: PRESENTATION AND CONTENT OF BIDS
Each bid shall include three envelops, A, B and C labelled as follows:-
ENVELOPE ......c0vvuvvenn. DOCUMENTS»

OPEN NATIONAL INVITATION TO TEND

it

N 2/ONIT/MINDDEVEL/FAC/MAY OR/FACITB/MCH/2021 J MARSFQQ?A{E

REHABILITATION OF 4KM ROAD KPEP TO FURU BANA AND NSER, FURU AWA SUB-
DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

“To be opened only during the bid opening session of the Tenders Board”
Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three envelopes:- '
a. Envelop A: Administrative file shall include:-
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) the bid bond established in accordance with the provisions of the General Regulations of the
invitation to tender;
iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:-

(i) Information on qualification- The Special Regulations list the documents to be furnished by
bidders to justify the qualification criteria mentioned in the Special Regulations of the invitation
to tender

(ii) Methodology- The Special Conditions of the invitation to tender specify the constituent elements
of the technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in place
or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attestation of visit of the site, where necessary, ete

(iii) Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled copies

of the Special Administrative Conditions (SAC) and Special Technical Conditions (STC)
relating to the contract.. )

(iv) Commentaries (optional)- commentary on the technical choices of the project and possible

proposals
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c. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
(i) The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate.
(ii) The duly filled Unit Price schedule
(ifi) The duly filled detailed estimates
(iv) The sub-details of prices and/or breakdown of all-in prices
(v) The projected schedule of payments, where need be
In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of

guarantees.

Remark: If in accordance with the provisions of the Special Regulations of the invitation to fender, the
bidders present bids for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.

The three envefops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the
Contracting Authority as follows:

THE CONTRACTING AUTHORITY
MAYOR OF FURU AWA

OPEN NATIONAL INVITATION TO TENDE

N9%/ONIT/MINDDEVEL/FAC/MAYOR/FACITB/MCH/2021 O q‘ ; HARSF(%Q %]{E
REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA AND NSER, FURU AWA

SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

“To be opened only during the bids opening session of the Tenders Board”

Note should be taken that:-
(a) Envelopes bearing any other inscriptions shall be simply rejected
(b) The Contracting Authority bears no responsibility for any missing document and/or premature
opening of offers if the external envelop is submitted not sealed by the bidder.
(¢} During calculation of prices:

The amount shall be calculated on the bases of variable prices. The bidder shall fill, in
letters and in figures, the unit prices in the price enclosure slip and the unit prices are to
be multiplied by the quantities given in order to ebtain the amount of his offer for each
item.

The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill of
quantities and cost estimates (BQCE) in francs CFA excluding taxes before ndding the
taxes to the BOCE only. The prices on the PES shall have priority over those of the
BQCE and PE. They shall serve as the bases of calculation of the bidding amount.

The eventual calculation errors shall be corrected by the Committee for Analysis and the
amount altered if necessary without any complaints from the bidder.

A unit price which shall be the price of an element of a good or service, of a type or an
item of work, the quantities of which are estimates in the contract shall be calculated in
Franes CFA and furnished in figures and in words without taxes, while the total
amount shall be calculated without taxes and then with taxes according to the BOCE. .
The carrency that shall be used for payment shall be the FCFA

As this invitation to tender will consist of a contract whose duration of execution is no!
more than one (01) year, it shall not be subject (o price revision.

It shall be forbidden to introduce a price revision clause by way of additional clause in
the contract awarded on the basis of a firm price.
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Article 14: AMOUNT OF THE BID

Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks
described in the General Regulations of the invitation to tender, on the basis of the price schedule and the
detailed bill of quantities and estimates presented by the bidder . Hence:-

(a) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

(b) Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder,

(c) 1f a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be
subject to price revision.

(d) All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tenders file.

Article 15: CURRENCY OF BID AND PAYMENT
Offers must be in the prevailing currency of the country where the Contracting Authority is based
otherwise must be prove of conversion in an annex.

Article 16: VALIDITY OF BID

Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed by
the Contracting Authority, counting from the date of submission of offers, Offers whose period of validity
will be too short shall be considered not being in compliance (rejected) and prolongation of the validity
period by a bidder without prior authorisation from the Contracting Authority on request from the bidder
shall be rejected.

Remarks:

-Under exceptional clrcumstances the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or
by fax). The validity of the bid bond provided for in the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so. :

-Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the retained
bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be
taken into account for purposes of evaluation of bids.

Article 17: BID BOND

The amount of the bid bond shall be as specified in these General Tender Regulations and must be of
the mode! presented in the tender file or otherwise any other model must have been authorized by the
Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond the criginal
date set for the validity of bids or any other validity time-limit requested by the Contracting Authority
and accepted by the bidder, in accordance with the provisions of these General Regulations. Hence:-

(a) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the group
submitting the bid and mention each member of the associated grouping.

(b) The bid bonds of bidders who are not retained shall be returned within fifieen (15) days after
publication of the award result.
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(c) The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.
(d) The bid bond may be seized:
(i) if the bidder withdraws his bid during the period of validity;
(u) if the retained bidder:
fails in his obligation to register the contract in application of article 38 of the General
Regulations;
- fails in his obligation to furnish the required final bond in application of the. General
Regulations
- refuses to receive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines, the Special Regulatlons shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed
by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity.

Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and -
proposed construction methods and all other useful information. If necessary, the Contracting Authority
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the tasks, these parts of the tasks must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of the -
General Regulations.

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. The
subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may
be raised at this stage.

As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting. The Contracting Authority may not reply to '
questions received too late. In this case, the questions and answers shall be transmitted according to the
methods set in the paragraph below.

The minutes of the meeting, including the text of the questions asked and the replies given, mcludmg
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may
prove to be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by
publishing an addendum in accordance with the provisions of the General Regulations and not through -
the minutes of the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be
a reason for disqualification.

Article 20: FORM AND SIGNATURE OF BIDS

Each offer shall be presented in eight (8) copies, that is, one (01) original clearly indicated
“ORIGINAL”. and seven (07) photocopies bearing “COPY”. The original must be typed or written
with indelible ink and in case of any ambiguities or differences only the original shall be considered
authentic. In case of a correction or a page overloaded with information added after, it must be visaed by
the signatory (ies) (person or persons mandated to signed for the bidder). The bid shall be bear no
modification, suppression or alteration unless such corrections are initialled by the signatory (ies) of the

bid.
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D-SUBMISSION OF BIDS

Article 21: SEALING AND MARKING OF BIDS

Each bidder shall seal each original and the correspondent copies of the bid in separate envelopes
(called internal envelopes) by marking on these documents “ORIGINAL” and “COPY”, as the case may
be. The envelopes shall then be put in another envelope (called external envelope) which shall equally be
sealed but which shall not give any indication regarding the identity of the bidder. The external and
internal envelopes:

a) should be addressed to the Contracting Authority at the address indicated in the Special

Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “T70 BE OPENED ONLY DURING THE BIDS-OPENING
SESSION” as specified in the Special Regulations.

The internal envelopes on the other hand, should equally carry the name and address of the bidder to
enable the Contracting Authority return the sealed bid if it is late in accordance with the General
Regulations.

Remark: If the external envelope is not sealed and marked as indicated in Article 21 here above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Service
of Award of Contracts at the Furu Awa Council against a duly signed receipt bearing the date and time
specified in the Special Tender Regulations, Each bidder after submission shall before departure, ensure
that the external envelope (enclosing envelopes A, B and C) is stamped and dated. After submission no
bid (regularly submitted) shall be withdrawn, supplemented or modified. Hence, in the case where the
envelope shall not be sealed or without the appropriate inscriptions on it, the administration shall decline
all responsibilities for misdirection or premature opening. Any bid opened prematurely shall be rejected
and returned to the bidder.
Hence all documents submitted by a bidder in any capacity, following this open national invitation to
tender, must be established exclusively:
In English or French language,
. Using the metric system for quantities,
. Expressing all costs (prices) in francs FCFA.

Article 23: OUT OF TIME-LIMIT BIDS
After the specified deadline, any bid shall be declare late and rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS
The said notification must be signed by an authorised representative in application of article 20(2) of

the General Regulations. The modification or the corresponding replacement bid must be attached to the

written notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL?,
and “REPLACEMENT BID” or “MODIFICATION”, Hence:-

(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be returned to

them unopened.

(c)No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.
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A bidder may modify or withdraw his bid after submitting it, on condition that the written notification
of the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The notification must be signed by the person mandated to
sign for the bidder. The modification or the corresponding replacement bid must be attached to the written
notification. As the case may be, the cnvelopes must bear the inscription “WITHDRAWAL” and
“REPLACEMENT OFFER” or “MODIFICATION”. The notification of the modification,
replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and forwarded in
accordance with the provisions of article 21 of the General Regulations, Withdrawal may equally be
notified by telex but should in this case be confirmed by a duly signed written notification whose date,
post mark being authentic, shall not be posterior to the time-limit set for the submission of bids. Bids
being requested to be withdrawn by bidders shall not be opened before returning to them.

NB: - Offers bearing “WITHDRAWAL” and “REPLACEMENT OFFER” or “MODIFICATION”
and which shall not be handed back to the bidders shall be transmitted alongszde the other offers
on the day of opening.

- No bid shall be withdrawn during the interval between the submission of bids and the expiry of
the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS

Bids shall be opened by the Competent Tenders Board in one phase of two stages (Stage I and Stage
Il) on a date, time and at the venue specified in the Special Tenders Regulations, in the presence of -
Representatives of the bidders concerned and who wish to attend. Representatives present during the
opening shall sign a register or a paper to attest their presence.

Firstly, envelopes marked “WITHDRAWAL?” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of
everyone. Then the envelopes marked “REPLACEMENT BID” are opened and announced to the
hearing of everyone and the new corresponding bid substituted for the preceding one which will be sent to
the bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the replacement and read to the
hearing of everyone. Lastly, the envelopes marked “MODIFICATION” shall be opened and their
contents read to the hearing of everyone with the corresponding bid. The modification of the bid shall
only be allowed if the corresponding notification contains a valid empowerment of the signatory
requesting the modification and read to the hearing of everyone. It is important to note that:-
=» All envelopes shall be opened successively and the name of the bidder announced aloud as well as the

possible modification mentioned, the price offered, including any rebates [in case of opening of

Jinancial bids] and any variant (iwhere necessary), the existence of a guarantee of the bid if it is

required and any other details which the Contracting Authority deems useful to be mentioned. Only

rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be-
submitted for evaluation. Only bids which were opened and announced to the hearing of everyone
during the opening of bids shall then be evaluated.

=»Offers (and modifications received in accordance with the provisions of the article of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.

-»Bid-opening minutes are recorded on the spot mentioning the admissibility of offers, their
administrative regularity, prices, rebates and time-limits as well as the composition of the Evaluation
sub-committee. A copy of the said minutes to which is attached the attendance sheet is handed over to
all the participants at the end of the session.

At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by ARMP an initialled copy of the offers presented by bidders.
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>1n case of petition as provided for by the Public Contracts Code, it should be addressed to the Public
Contracts Authority with copies being sent to the body in charge of the regulation of public contracts
and the Contracting Authority.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner
and possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders nor to any person concerned with the said procedure before the announcement of the results.
Hence, any attempt by a bidder to influence the committee in charge of evaluation of bids or the
Contracting Authority in his award decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING
AUTHORITY
To ease the examination, evaluation and comparison of offers, the Chairperson of the Tenders Board
may, if he desires, request any bidder to give clarifications on his offer. This request for clarification and
the response given are formulated in writing but no change in the amount or content of the offer is
allowed, offered or authorised, except it is necessary to confirm the correction of calculation errors
discovered by the committee in charge of evaluation during the evaluation in accordance with the
provisions of the General Regulations.
Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the committee in charge of evaluation for questions related to their offers, between the
opening of envelopes and the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS

An offer that conforms to the Tender File shall essentially be an offer that respects all the terms,

conditions and specifications of the Tender File, without substantial divergence or reservation. A

substantial divergence or reservation is that:-

i) which substantially limits the scope, quality or realisation of the works;

ii)  which substantially limits and is not in conformity with the Tender File, the rights of the
Contracting Authority or the obligations of the bidder in relation to the contract; or

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented
offers that essentially conformed to the Tenders File. -

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and shall
not eventually be rendered in conformity.
The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of
the Tender File shall not be considered during the evaluation of offers
During evaluation, the committee concerned shall:-

< Carry out a detailed examination of offers to determine if they are complete, if the required guarantees

are furnished, if the documents were correctly signed and if generally the offers are in proper order.

Hence, the committee in charge of evaluation shall:-

= Determine if the offer is essentially in conformity with the conditions fixed in the Tender Flle based on
the content without recourse to external elements of proof.

>Ensure that the successful bidder, because having an offer substantlally in conformity with the
provisions of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is
essential to avoid any arbitrariness in determining qualification.

> Verify offers considered essentially in conformity with the Tender File to correct the possible
calculation errors.
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Article 29: QUALIFICATION OF THE BIDDER ,

The committee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification.

Article 30: CORRECTION OF ERRORS
The committee in charge of evaluation shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. It shall correct the errors in the following manner:

(a) Where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a Gross Error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs
(a) and (b) above.

The amount featuring in the offer shall be corrected by the committee in charge of evaluation, in
accordance with the error correction procedure above and with confirmation by the bidder, the said
amount shall be deemed to commit him.

If the bidder who presented the lowest bid refuses the correction thus carried out, his offer shall be
rejected and the bid bond may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY

In case of variation in currencies, the committee in charge of evaluation shall convert the pnces of
bids expressed in various currencies into those in which the bid is payable. The conversion shall be done
using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by
the Special Regulations.

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

Only offers considered as being in conformity as per the provisions of the General Regulations, shall be
evaluated and compared by the committee in charge of evaluation. During the evaluation of offers, the -
committee in charge of evaluation shall determine for each offer the evaluated amount of the offer by
rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions-of the General Regulations;

b) By excluding projected sums and where necessary provisions for the unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Special
Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,

in accordance with the provisions of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on

technical or financial basis.

e) By taking into consideration the various execution time-limits proposed by the bidders, if they are -

authorised by the Special Regulations;

f)  If need be, in accordance with the provisions of the General Regulations (GAC) and the Special
Regulations (SAC) by applying the rebates offered by the bidder for the award of more than one’
lot, if this invitation to tender is launched simultaneously for several lots.

g)  If need be, in accordance with the provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted, shall be evaluated according
to their own merit and independently of the fact that the bidder offered or not a price for the
technical solution specified by the Contracting Authority in the Special Regulations.
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If the offer judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Contracting Authority, the Evaluation sub-committee may, from the sub-details of
prices furnished by the bidder for any element or all the elements of the bill of quantities and estimates,
verify if these prices are compatible with the tasks stipulated and proposed calendar. In the case where
the justifications presented by the bidder are not satisfactory it may propose to the Contracting
Authority to reject the offer. '

As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied
during the period of execution of the contract shall not be considered during the evaluation of offers.
Hence, the Contracting Authority reserves the right to accept or reject any modification, difference or
reservation. The modifications, differences, variants or other factors which exceed the requirements of
the tender file are not taken into account during the evaluation of offers.

Article 33: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN
INVITATION TO TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have
been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from the date of reception of the award proposal, the Contracting
Authority shall decide either to publish the results or request for re-examination. If the Contracting
Authority decides to publish the results, he shall award the contract to the bidder whose bid was
judged essentially in compliance with the Tender File and who has the required fechnieal and
financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest
by including, where necessary, proposed rebates, that is, in function of the provisions of the Special
Regulations of the invitation to tender, if bidders present bids for several lots of the same invitation to
tender, they could indicate rebates offered in case of award of more than one lot. In this case, the lowest
bid shall be determined by evaluating the offers with other lots to be awarded concurrently, by taking into
account the rebates offered by the bidders in the case of more than one lot. Hence, any award of contract
shall be made to the bidder fulfilling the technical and financial capacities required resulting from the
evaluation criteria and presenting the bid evaluated as the lowest. This is carried out by careful study on -
the unit prices, the bill of quantities and cost estimates and the sub detail of prices presented to make sure
the bidder did study the prices and has not made an arithmetic error to arrive at his final contract amount.
As concern the procedure for the award, it shall consist of:-

* The preparation, thorough verification and awarding of the contract according to the rules and
procedures defined by the legislation in force for Public contracts to enable effective execution.

* The winner shall be notified through his official address or public media. He/she shall in two (02)
days fulfil the formalities related to the awards, especially to submit at least five (05) copies of the
proposed contract to the office of the Contracting Authority for transmission to the tenders Board for
study and observations in order for the final version to be established, into which the winner shall
enter and be signed by the Contracting Authority after the finance visa.

NB:

- In the case where the company does not fulfil these conditions, he/she shall be reminded of his/her
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement.

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for
the beginning of execution of works within three (03) days to following notification of the Service
Order to start work by the Project Owner. Failure to respect the duration shall be considered
withdrawal and eventual cancellation of contract. The contract may be cancelled outright in the
cases provided for by Decree N2.:2004/275 of 24" September 2004 to institute the Public
Contracts Code.
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Article 35: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer’s report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids.

As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of the

bidders concerned who so request.
Remarks:

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the
body in charge of regulation shall be kept. '

(b) After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public
Contracts for prior endorsement.

(c) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body
in charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned. It must take place within a maximum deadline of five (5) working
days after the publication of the resuits.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his
bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute
the works and the execution time-limit.

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts. As
well, the Contracting Authority must be notified the successful bidder of the signed contract within five
(5) days of its date of signature.

Article 38: FINAL BOND

Within twenty (20) days from the date of notification of signed contract by the Contracting
Authority, the contractor shall furnish him with a final bond, to guarantee the complete execution of the .
works.

REMARK:

(a)Bid bond to be released to the Contractor upon a written request addressed to the
Contracting Authority can only take place after when the contractor must have proven with
aftestation for having furnished the Project Owner with a final bond and/or after the start-off
advance is refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract
inclusive of all taxes, may be replaced by a guarantee from a banking establishment approved
according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

(¢)Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking

establishment or first rate financial institution approved in accordance with the instruments .

in force.
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(d)Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ADDITIONAL INFORMATION

This includes the facts that:-

Only works and services actually earmarked and executed under the contract shall be paid to
the contractor without exceeding the prescribed quantities. Payment shall be done by
application of unit prices to the quantities and/or volumes of the tasks executed

Control and follow-up operations of the project site shall be carried out by the Project
Engineer (Divisional Delegate of Public works for Menchum) in collaboration with the Project
Owner and the Delegation of Public Contracts (Staff of the Control Brigade and other staff as
the case may be). They shall be required to give reports on the tasks executed. The Project
Engineer shall prepare payments that shall be VISAED by the Divisional Delegate of Public
Contracts Menchum(Final Payment) and transmitted for payment into an account opened by
the contractor to this effect.

Tasks to be executed are placed under the supervision of the Menchum Project Follow-up
Committee.

Members of the Follow-up Committec may separately visit the site at any stage of the
construction works and have access to the entire document pertaining to the follow-up for
proper execution of works. '

THE MAYOR OF FURU AWA COUNCIL
{CONTRACTING AUTHORITY) U 3 MARS 2[}2"
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DOCUMENT N° 03
SPECIAL REGULATIONS OF THE INVITATION TO TENDER

The aim of this document is to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General Tender
Regulations and which must be established for in the contract(s) arising from this invitation to tender.
The following provisions which are specific to the works forming the subject of the invitation to tender
should complete or where necessary, specify the provisions of the General Regulations of the invitation
to tender. In case of conflict, the provisions in the following articles will prevail over those of the
General Regulations.

ARTICLE 01: DEFINITION OF WORKS

The works involved in the execution of the project shall consist of a number of tasks in for the
Rehabilitation of 4km roads from Kpep to Furu Bana and Nser, Furu Awa Sub Division in Menchum
Division-North West Region. With the specifications as in the Special Technical Conditions and in the
Bill of quantities and cost estimates. The Contracting Authority concerned i in this invitation to tender shall
be the Mayor of Furu Awa Council. The reference of this tenders filé is N 2/ONIT/MINDDEVEL/
FAC/MAYOR/FACITB/MCH/2021 J HQBR 'Tg the Rehabilitation of 4km roads from Kpep to
Furu Bana and Nser, Furu Awa Sub Division in Menchum Division-North West Region.

ARTICLE 02;: EXECUTION DEADLINE

The execution deadline for this project shall be Four months (one hundred and ninety calendar days),
counting in function of the date of notification of the service order to start execution. Hence, bids shall be
evaluated on the basis of an execution deadline of the tasks involved between a minimum and maximum
ninety calendar days. The evaluation method features in the General Regulations. The execution deadline
proposed by the preferred bidder shall become the contractual execution deadline. For this reason, the
provisions of this article are such that the Mayor of Furu Awa Council expects net advantages of shorter
cxecution deadline.

ARTICLE 03: SOURCE OF FINANCING

The source of funding for the project shall be the 2021 Public Investment Budget of the Republic of
Cameroon imputed under the budgetary supervision of the Ministry of decentralisation and local
development and assigned to the Mayor of Furu Awa Council.

ARTICLE (4: ORIGIN OF RESOURCES (MATERIALS, EQUIPMENT AND SUPPLILES)

The origin of resources for this project shall be in Cameroon and other countries fulfilling the criteria
having legal trade conventions with Cameroon. Origin in this invitation to tender means the place from
where the resource is extracted, cultivated, produced or fabricated and from where come the services.

ARTICLE 05: PRESENTATION AND CONTENT OF BIDS

Bids will consist of three envelops A, B and C called internal envelops put in another envelop called
external envelope. The content of the three internal envelops are as follows:-

[. ENVELOPE A-Administrative documents
Administrative documents attest that the bidder:-
(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy.
(c) Is not in a state of collapse or judicial liquidation
(d) Is not affected by any exclusion or situation of legislation in force
{e) Has bid bond established in conformity with the model
(f) Has given powers to a signatory that engages the whole company.
To this effect, the bid submitted by a bidder shall comprise the following documents that shall be
separated from each other by colour separators:
Al.  The declaration of intention to tender signed and stamped by the bidder or group representatlve
with a valid Fiscal stamp of 1000 FCFA. (see Model Form N° 01 for the format)
A2 A Treasury Receipt showing the payment for the tender fee of forty thousand (40,000) FCFA.
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A3 An attestation of a bank account in the name of the company (enterprise).

A4. The original copy of a bid security in bidder’s name (Bank caution/bid bond) of Five hundred and
forty (40,000) FCFA from a bank accredited by the Ministry of Finance and recognised by
COBAC (“Commission Bancaire pour I’ Afrique Central”) (see Model Form N° 04 for format).

AS. A certified copy of Tax payer’s card (must bear the current tax regime of the bidder).

A6. A Receipt testifying payment of the Business Licence for the 2021 Financial Year (“Récépissé
aftestant paiement de la Patente 2021") with a turn over up to or above the provisional cost of the
Project TTC. (with tax reginie same as in Tax payer’s card)

A7. A certified copy of 2021 Business Licence (“Patente” 2021) with a turn over up to or above the
amount of the contract TTC (with tax regime same as in Tax payer’s card).

A8  An Attestation of non indebtedness [“Attestation de non Redevance”] testifying that the bidder
owes no taxes.

A9.  An original certificate of non-bankruptcy from the court of First Instance of the Headquarters of
the enterprise (Affidavit). )

Al0  An original current certificate from the National Social Insurance Fund (CNPS) certifying that the |
bidder has effectively paid his social contributions.

All. An original Certificate of non exclusion from the public contracts by the Regulatory Organ of
Public Contracts (ARMP).

Al12. An original attestation of site visit signed by the Managing Director of the company/enterprise or a
Representative duly mandated see Model form N° 13 for format

Al13 Certified copy each of Attestation of localisation and sketch plan of localisation of the enterprise

Al4  The Special Tender Regulations initialled and signed on the last page.

A15. The Special Administrative clauses initialled and signed on the last page

Al6.  Power of attorney where necessary

Al7. Group agreement as the case may be, that is, the agreement of association must be drawn up by a

notary in case the bidder is representing a group of enterprises

2. ENVELOPE B-Technical Documents
Technical offer will contain:-
(a) Information on the qualification of the bidder.
(b) Methodology bearing the constituent elements of the technical proposal of the bidder such as:-

(i) Methodological note on the analyses of the tasks involved
(i) Organization of the company towards the accomplishment of the tasks.

(iii) Planning on which the company depends to accomplish the tasks

(c) Prove of acceptance of the conditions of the contract by putting visa on the administrative and
technical documents such as the Special Administrative conditions (“CCAP”) and the Special
Technical Conditions (“CCTP”)
(d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order:

job (See Model form N° 12 for format)

No | DOCUMENT SPECIFICATION AUTHENTIFICATION
Attach certified copies of title deeds,
It shall show clearly the means at the V:;‘.c;tes et':g‘s“at“m certificate(s),
. . . . receipts, ete.
Bl | Equipment list | disposal of the enterprise to carry out the NB- Tie equipments and tools nust

be present at the site during each
phase of the execution

B2

Personnel list

It shall contain:

@ Works Supervisor: At least a Civil
Engineering with at least 2 years’
experience in earth road maintenance.

@ Foreman: Senior Civil Engineering
Technician experience with at least 3

Attach for each person a CV.
(signed and dated by the individual)
as well as a certified copy of highest
diploma of each person concerned.
Key Personnel shall include the
Works Supervisor Works Foreman
and other dependent on the bids of the
candidate.
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years’ in earth road maintenance.

NB-All key personnel must present
commitment of availability duly
signed & certified by the National
Sccurity Service {see Model Forms

company conspicuously seen on site

N° 8 & N° 9 for formats)
Bids shall be assessed based on the technical
understanding by the enterprise of the
Methodology/ operations and the organisation intended for
B3 | Organisation the execution of works, that is, it shall show | Date, signature and stamp of
ofworks  flearly the organisation of the enterprise | bidder at the end of document
‘methodology of execution, work schedule, site
installation, supply of materials, works to be sub-
contracted,the use of local manpower, HIMO etc)
Sub- Information on the  sub-contractor Date and signature of sub-
B4 contractin (equipment, personnel, references, etc) contractor (only 30% of the
& qauip - P ’ ’ contract can be subcontracted)
e s Site visit report containing coloured Dated and co-signed by = the
Site visit . : Managing Director and Works
B5 picture(s) of the Representative of the .
report Supervisor of the company

(see Model form N° 14 for format).

B6

References of
the enterprise.

List of similar jobs executed in the last three
(03) years by the enterprise and/or other
civil engineering works realised.

Amount of works, copies of (1%
and last pages) and minutes of
reception or attestation of effective
realisation. Include accessible
telephone number(s) of beneficiary
service(s) to enable verification
when need arises. (see Model form
N° 11 for format)

B7

Technical
specifications

Provided in tender file.

Initialled on every page and signed |

3. ENVELOPE C- Financial Documents

and stamp on the last page

No DOCUMENT SPECIFICATION AUTHENTIFICATION
Cl The tender letter Format to be completed and | Signature, date and stamp of bidder.
tender amount inserted. (see Model Form N° 02 for format)
Sub-detail of prices proposed in
the price list, that is, the price list | Initials on every page and signed on
C2 | Unit price schedule [in accordance with the model and | last page. All pages must be stamped
stating prices exclusive of VAT | with enterprise official stamp.
in words and in figures
C3 Bill of Quantities and | Detailed cost estimates of the {mtlals on every page and signed on
Cost Estimates works. a§t page. A.‘“ pages must be stamped
with enterprise function stamp.
Sub detail of unite Format to be completed
C4 . showing detail breakdown of | Initials and stamped on every page
prices prices.
Attestation of pre-financing
s | Financial capability fieli_verf:d by a banking | Date and signature of bank Manager in
institution  recognised by | charge. :
MINFI/COBAC

Note:

- Plans provided with tender file should not be submitted.
- The constituent documents of each envelope shall be numbered according to the order of the tender file.
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- In accordance with Article 13 of the General Regulations of the Invitation to Tender, a Bidder may
indicate a rebate (discount) on his financial offer provided the phrasing of the rebate does not go against
the stipulation of any Public Contracts Regulation.

ARTICLE 06: SUBMISSION OF BIDS (OFFERS)

Each offer written in English or French shall be signed by the bidder or by a duly authorized-
Representative and presented in seven (7) copies that is one (01) original and six {(06) copies labelled as
such. These shali be submitted in one external sealed envelope containing three (3) envelopes, that is,
Envelope A: Administrative Documents, Envelope B: Technical document and Envelope C: Financial
document, It shall reach thc\f @z’ Council, Service in charge of contracts award in the Furu Awa
Council not later th R ")t Em local time. The sealed external envelope shall be free of all
identification marks, faillng whlch it shall be rejected.

The sealed external envelope addressed to the Contracting Authority shall bear the following

inscriptions:

OPEN NATIONAL INVITATION TO TEND%Q MARS 2021
N2 2/ONIT/MINDDEVEL/FAC/MAYOR/FACITB/MCH/2021 FOR THE
REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA AND NSER, FURU AWA
SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

(To be opened only during the bids opening session of the Tenders Board)

ARTICLE 07: ADMISSIBILTY OF BIDS:

Under pain of rejection, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Qfficials,
Bank Officials, etc.) or by Administrative Authorities and must imperatively be produced in accordance
with the Special Tender Regulations. They must obligatorily not be older than three (03) months or must
not be produced after the signing of the tender file. Double certification shall not be accepted. Any bid
that shall not be in conformity with the prescriptions of this notice and tender file shall be declared
inadmissible (null and void), especially offers containing a bid bond not issued by a first rate bank
approved by the Ministry in charge of Finance. .

The bid bond which shall only be released by the Contracting Authority will be released no later than
thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor (bidder to
whom the contract is awarded), the bid bond shall be returned to the contractor by the Contracting
Authority once the final bond has been provided and the corresponding amount refunded by the Bank
upon presentation of the original bid bond.

Bidders shall remain committed to their offers for a period of ninety (90) days from the last date of for
the submission of tenders, that is, the tenders shall be valid for ninety (90) days with effect from their
submission deadline.

NB: The contractor shall during site installation, present the originals of the respective certified
documents for strict verification of their authenticity.

ARTICLE 08: OPENING OF BIDS(OFFERS):
ids shall be opened by the Furu Awa council Internal Tenders Board in a single phase in that order on
thg Z AVK 2 t/ﬂpm local time in the hall at the Furu Awa Council. Only bidders or their authorized
|1'epresentatlvcs having a perfect knowledge of the file may attend the bid opening session. Note should be
taken that in case of any ambiguities or differences during opening, only the original shall be considered
authentic, that is, any bid which shall not comply with the requirements of the tender file shall be rejected.

ARTICLE 09: EVALUATION CRITERIA
They include:-

(a) Eliminatory criteria
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Presentation of bids shall be subject to verification for compliance of administrative, technical and
financial documents pertaining thereto shall be eliminatory criteria. The following eliminatory criteria fix
the minimum conditions to fulfill to be admitted for evaluation of bids according to the essential criteria.
The non respect of these criteria shall lead to the rejection of the bidder’s bid.

- Offers (bids) submitted after the deadline or time limit;

- Bids submitted in unsealed external envelopes.

- External envelopes with identification marks or inscriptions,

- False declaration or forged documents ;

- Absence of bid bond or bid bond not issued directly in bidder’s name by a first rate bank
approved by the Ministry in charge of Finance
NB: Bid bond for a group of enterprises must bear the name of mandated enterprise with the

names of the other enterprises mentioned as well,

Execution period longer than prescribed in the Tender file
Technical evaluation mark less than 75% (respect of the essential criteria less than 75%);

Absence of a quantified unit price in the financial bid.

N.B: All documents shall be originals as requested or certified true copies legalised by competent
authorities or by authorities who issued the originals.

(b) Essential criteria
They are primordial or key modalities in the judgment of the technical and financial capacity of
candidates to execute the tasks forming the subject of the invitation to tender. They were determined in
relation to the nature and content of the tasks to be executed. Hence in the evaluation of:-
(i} Technical documents, the evaluation shall be binary (YES or NO) on the level of fulfilment of the
criteria based on the following distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 06
EXPERIENCE OF THE COMPANY 07
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 11
TECHNICAL EQUIPMENT 05
METHODOLOGY FOR THE EXECUTION OF WORKS 07
TOTAL 36
NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be

rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the
Special Tender Regulations (RPAO).

-Sce Model form N° 15 for evaluation grid
The essential criteria are as in the table below:-
- Table of content

GENERAL PRESENTATION | - Quality of the binding (spiral binding with transparent fly-leaf on

OF THE BIDS Jront cover recommended)
- Availability of colour separators

- Presentation of all documents in same order as in the Tender File

- Clarity of the documents with pages numbered

- Special Technical conditions visaed and last pages signed

- List of contracts realised successfully in similar domain within the

last 3years
EXPERIENCE OF THE - At least % of them in the domain of the present project
CONTRACTOR - Copies (first and last pages) of at least 2 of the contracts (Jobbmg
Orders)

- At least 2 copies of minutes of provisional acceptances present,
- At least 1 copies of minutes of final acceptance present
That is, Bidder s experience with similar works.

See Model form N° 11 for format
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- List of personnel deployed to the project with works Supervisor

QUALITY OF PERSONNEL being at least a Senior Civil Engineering Technician with at

AND MANAGEMENT OF least 3 years’ experience in earth road maintenance and

THE COMPANY Foreman being at least a Civil Engineering Technician
experience with at least 5 years’ in earth road maintenance.

NB-All key personnel must | - Certified copies of certificate(s) or diplomas of at least the key

present commitments of personnel (Supervisor and Foreman) relevant to the works concerned

- Curriculum Vitae (CV) of the above personnel signed and dated by

the individuals respectively (see Model form N° 10 for format).
- Commitment forms of Supervisor and Foreman (see Model form N°

availability duly signed &
certified by the personnel
concerned

09 for format). -
(+]
See Modei’ forms N°8 & Form | _ Company’s organizational chart
N°9 for format - Project’s organizational chart

That is, Qualification, skills and professional experience of key
personnel relevant to the works.
- The list of equipment to be used in the execution of the project
TECHNICAL EQUIPMENT containing least a grader, a dump truck and a pickup
AND TOOLS - List of tools to be used in the execution of the project
- Proof of ownership for the equipment and tools, i.e. registration
certificates or performance invoices for equipment that are to be
tools must be present at hired and purchase receipts for tools.
; \ - Description of equipment (giving mark, registration ,etc)
the site before and during | _ Evidence.of normal functioning of equipment
each phase - A statement of present location of equipment
See Model form N° 12 for format | That is, Compliance with technical specifications of the fender file as
well as equipments and tools vital for the execution of the works.
- The planning (schedule of the execution of works)
- Description of the organization of worksite and methods of
execution of works with technical details

METHODOLOGY FOR THE | - The duration for the execution of the works
EXECUTION OF WORKS - Security measures on site

- Environmental protection

- Site visit report (see Model form N° 14 for format).

- Appropriate technical specifications
That is, Methodological approach and relevance of proposed solutions
as well as work planning and schedule.

NB- These equipments and

(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit price
schedule and the sub detail of unit prices.

ARTICLE 10: VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for ninety (90) days from the deadline set for the

submission of tenders (offers).

ARTICLE 11: AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,

technical and financial requirements.

ARTICLE 12: COMPLEMENTARY INFORMATION:
Additional information may be obtained during working hours from the service for the Contracts Award

at the. Furu-Awa Council.

ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:
The Contracting Authority may at any time, amend this invitation to tender. Delays caused by. such
amendments shall also be considered in the period given to bidders to submit their bids.
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Furu Awa, the03 HARS 202‘\

Copies ;
- The Chairman, Furu-Awa Internal Tenders Board The Mayor of Furu Awa Council (Contracting
Authority)

- ARMP Bamenda (for publication and fifing)

- Divisional Divisional Delegate Minmap Menchum
- CRTV

- Local Radio House(s), fo facilitate publicity

- Bill Boards

- Chrorno
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DOCUMENT N° 04

THE SPECIAL ADMINISTRATIVE CONDITIONS

CONTENT OF THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER I GENERAL PROVISIONS
Article 1 Purpose of the Invitation to tender
Article 2 Laws and rules applicable
Article 3 Mode of contract award
Article 4 Language applicable to the Invitation to tender
Article 5 Funding
Article 6 Content of the Invitation to tender
Article 7 Definition and duties
Article 8 Represehtative of the Contractor (Entrepreneur)
Article 9 Content of tasks to be executed
Article 10 Service order/Notification and correspondences
Article 11 Knowledge of the site, general conditions of tasks and residence of the Contractor
CHAPTER [T EXECUTION OF TASKS
Article 12 Consistency of tasks, Time-limits for execution / time-limits for mobilization
Article 13 Obligation of the Contracting Authority
Article 14 Role and responsibility of the entrepreneur (Contractor)
Article 15 Insurance and protection of the site
Article 16 Planning of work and Sub-contracting
Article 17 Construction drawings and documents
Article 18 Equipment and personnel to be put in place
Article 19 Replacement of key personnel
Article 20 Modification to structures and temporal suspension of execution
Article 21 Materials
Article 22 Demolition of faulty structures and unapproved materials
Articie 23 Rights and patents
Article 24 Work phases
Article 25 Access to the site
Article 26 Duties of the Project Engineer
Article 27 Project site meetings
Article 28 Project record
Article 29 Putting the site at the disposal of the Contractor
Article 30 Security measures
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Article 31

Environmental protection

Article 32 Cleaning of the site
Article 33 Operations required before acceptance
Article 34 .| Provisional acceptance
Article 35 Period of guarantee
Article 36 Maintenance during the period of guarantee
Article 37 Final acceptance
Article 38 Laws governing labour
CHAPTER IIT FINANCIAL CONDITIONS
Article 39 Amount of the Contract (Jobbing Order)
Article 40 Price congistency
Article 4] Sub-detailed prices
Article 42 Additional work - variation in the volume and nature of tasks
Article 43 Paymént
Article 44 Start-off advance
Article 45 Gurantees
Article 46 Price Revision
Article 47 Stamp duty and registration
Article 48 Tax and customs regime
Article 49 Penalties
CHAPTER IV FINAL PROVISIONS
Article 50 Risks, reserves and force majeure
Article 51 Settlement of disputes
Article 52 Termination of Contract
Article 53 Special commercial charges
Article 54 International transports
Article 55 Validity and entry into force of the Jobbing Order
Article 56 Information to be posted
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Document N°04
THE SPECIAL ADMINISTRATIVE CONDITIONS

ICHAPTER I: GENERAL PROVISIONS|
Article I:PURPOSE OF THE INVITATION TQ TENDER

The purpose of this invitation to tender is for the Rehabilitation of 4km roads from Kpep to Furu
Bana and Nser, Furu Awa Sub Division in Menchum Division-North West Region.

Article 2:LAWS AND RULES APPLICABLE
The laws and rules applicable are those in force in the Republic of Cameroon.

Article3: MODE OF CONTRACT AWARD
The contract shall be awarded following Open National Invitation to Tender N°
/ONIT/MINDDEVEL/FAC/MAYOR/FACITB/MCH/2021 of in accordance with Decree
N&: 2018/366 of 20" June 2018 instituting the Public Contracts Code.

Articled:  LANGUAGE(S) TO BE APPLICABLE IN THE JOBBING ORDER
English and/or French shall be the languages applicable in the Jobbing Order arising from this

invitation to tender.

Article 5: FUNDING
Works referred to in the [nvitation to Tender shall be funded through the 2021 Public Investment

Budget under the supervision of the Ministry of Decentralization and local development.

Article6: CONTENT OF THE INVITATION TO TENDER

[t shall be composed of:-

Title I : The Special Administrative Conditions,

Title [I: The Special Technical Conditions,

Title [11: The Unit Price Schedule and _

Title IV: The Detailed Cost Estimates (Contractor’s bid) which must bear total without taxes, value added
tax (VAT), income tax (AIR), total taxes, total with taxes inclusive (ATI) and net to be
payable.

with general reference texts being:-

e LawN°96/12 of 5™ August 1996 on the managcment of environment;

e ARTICLE 9:Decree No.2018/366 of 20™ June 2018 relating to the setting-up, organisation and
functioning of Public Contracts Tenders Boards;

s Order N° 093/CAB/PM of 5™ November 2002 to fix the amount of the bid bond and the purchase of
tender files;

o Decree No.2003/651/PM of 16" April 2003 to.lay down the tax and customs regime applicable to
Public Confracts;

s Decree No. 2018/366 of 20" June 2018 to lay down the Public Contracts Code;

o Circular N° 004/CAB/PM of 30" December 2005 relating to the application of the Public Contracts
code;

e  Order N° 033/CAB/PM of the 13" February 2007 bearing the general administrative conditions

s Circular N° 002/CAB/PM of 31% January 2011 relative to the amelioration of the performance of
Public Contracts system;

o Circular N° 003/CAB/PM of January 31, 2011 defining the conditions for the management of the
changes of the economic conditions of Public Contracts;

e Order N° 22/CAB/PM of 2™ February 2011 to lay down conditions for the recruitment Individual =~ -
consultants; :
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ARTICLE 9: of Decree N°2018/366 of 20" June 2018 bearing on the creation, organisation and

functioning of Tenders Boards.

Decree N°2012/075 of 8"March 2012 bearing the organisation of the Ministry of Public Contracts ;

Decree N°2012/076 of 8" March 2012 modifying and completing certain dispositions of Decree

N°2001/048 of 23" February 2001 bearing the organisation and functioning of the Public Contracts

Regulatory Agency (ARMP) ; A
Circular letter N°001/CAB/PR of 19™ June 2012 relative to the award and the control of the
execution of public contracts.

Decree N° 2013/27 of 5™ August, 2013 modifying and completing certain dispositions of Decree N°

2012/074 of 8" March, 2012 bearing on the creation, Organisation and functioning of Tenders

Boards.

Letter N° 0005193/L/PR/MINMAP/CAB of 24™ October 2013 bearing method of evaluation of
financial bids; Total without taxes (THT) & Total all taxes inclusive (TTC).

Order N° 038 CAB/PM of 15™ May 2014 putting in force model tender files for the award of public
contracts.

Circular letter N° 00004077/LC/MINMAP/CAB of 23" July 2014 bearing modalities for the

constitution of certain files submitted for signature and certain directives and mstructmg that

Contracting Authorities get copies of bids as soon as opening takes place.

e Circular N° 00000242/C/MINFI of 30" December 2020 bearing instructions relating to the
execution of Finance Laws, the Monitoring and Control of the execution of the Budget of the
State, Administrative Public Establishments, Regional & Local Authorities & other Subsidized
Bodies for the 2021 Financial Year.

Norms in force in the Republic of Cameroon;

Other texts specific to contracting fields.

Article 7:  DEFINITIONS OF DUTIES

For the implementation of the provisions of this invitation to tender:

1. The Contracting Authority is the Mayor of Furu Awa Council who shall be the Signatory
Authority of the contract arising from this invitation to tender. He shall be responsible for the -
conservation of the originals of the Jobbing Order and the transmission of copies to ARMP through the-’
focal point designated to that effect,

2. The Project Owner, that is, the Mayor of Furu Awa Council who shall take part in the award and .

follow-up of the execution of the project in collaboration with the Project Engineer and the
Control Service at the Divisional Delegation of Public Contracts for Menchum.

3. The Authorizing Officer, that is, the Mayor of Furu Awa Council who shall address to the

Divisional Delegate of Public Contracts for Menchum, periodic reports on the partial payments
made, if any. These reports shall present the state of the advancement of works, the financial
situation (payment of the deductions) as well as the difficulties met during the execution of works.

4. The Chief of Scrvice for the contract, that is, the Council Development Officer,Furu Awa

Council who shall in collaboration with the Project Engineer approve the execution program
submitted by the Contractor and ensure the technical specifications are respected during the
execution and submit in maximum every two weeks, reports to the Contracting Authority through
the Project Engineer,

5. The Project Engineer is the Divisional Delegate of Public Works for Menchum who shall be in

charge of approbation of execution documents, supervising and centrolling the technical execution
of the works. He shall as well ensure he plays his roles spelled out in Article 26 of these -
Administrative Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for Menchum,

It shall carry out routine control of the execution of the specifications of the contract(s) as per its
attributions and channel technical advices to the contractor through the Project Engineer and
Project Owner. It shall within a maximum of seventy two (72) hours forward to the Contracting
Authority a report of each control mission carried out.
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Article §: REPRESENTATIVE OF THE CONTRACTOR

8.1-Within fifteen (15) days that follow the date of notification of the service order to begin work,
the contractor shall confirm the site foreman who shall have the right of representation and
sufficient authority to direct the site. Signed by the contractor, this confirmation shall be
addressed by letter to the Project Engineer copying the Contracting Authority. Within 8 days,
the confirmation shall be considered approved if the Contracting Authority does not give
objection to it.

8.2- For the execution of the present invitation to tender, the contractor "elects Residence in the Sub
Divisional Headquarters of Furu Awa Sub-Division". In case of change of domiciliation without
informing the administration, all notifications destined to the contractor shall be addressed care
of (¢/0) the Divisional Office of Furu Awa Sub-Division of execution of the project.

That is, within ten (10) calendar days following notification of the service order, the
contractor shall be bound to ensure the foreman who shall have sufficient powers for
representation and decision to lead the works is permanent on site. Information on the presence
of the foreman on site shall be addressed by letter to the Project Engineer.

Article 9:  CONTENT OF TASKS TO BE EXECUTED
The tasks which form the subject of this invitation to tender are spelt out in the Special Technical
Conditions.

Article 10:  SERVICE ORDER/NOTIFICATION AND CORRESPONDENCES
Service Order
Exception of Service Orders patterning to warnings and remedial actions during the guarantee perlod
other services shall be signed by the Contracting Authority in at least five (05) copies and notified to
start works by the Project Owner relating to the normal execution period of works. The Project Owner
shall transmit copies of the notified Service Order to the Contractor, Contracting Authority, Project
Engineer and the Public Contracts Regulatory Organ.

REMARK: The Contracting Authority shall have the right to notify service orders signed by him that

are to be notified by the project owner in case this is not done within 30days.

Within fifteen (15) days following the notification of the administrative service order to commence
works, the contractor should obligatorily designate on the approval of the Project engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site, Any
modification of the technical bid can only take place after a written approval to the Project engineer. -

Hence, Service Orders on warning notices will be signed by the Project Owner and transmitted to the

contractor with copies to the Contracting Authority and the Project Engineer while those on remedial
actions during the guarantee period shall be signed by the Project Engineer with copies addressed to the
Contracting Authority and Project Owner. Any of such Service Order shall only take effect when the
Contractor acknowledges having received.

Correspondences

All communication between the any parties (Contracting Authority, Project Owner, Contractor,
Contract Engineer, Project Manager, etc) relating to the execution of the contract shall be exclusively by
writing. They shall be sent by mail, telegrams, telex, fax, e-mails submitted against acknowledgement of
receipt at the appropriate addresses indicated by the parties to this effect. It shall hence be prohibited any
communication between the contracting authority and the contractor relating to the execution of the work
which is not confirmed in writing

The contractor will address all written notifications or correspondences to the Project Engineer with -
copies addressed to the Contracting Authority and Project Owner/Authorizing Officer.
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NB:-The contractor has ten (10) days within which to give observations on all Service Orders received.
The fact of giving out some reservations does not free the company from executing the Service
Orders received.

Article 11: KNOWLEDGE OF THE SITE, GENERAL CONDITIONS OF TASKS AND
RESIDENCE OF THE CONTRACTOR :
The contractor (entrepreneur) in order to make concrete performance proposals shall be expected to

have at his expense visited and acquainted himself with the project site, the effective tasks to be

accomplished and the surroundings so as to have adequate knowledge of all its features, the nature of

tasks to be executed, the type of materials to be supplied, ways and means of access to the site, the

necessary facilities, and also the following:-

- The general conditions of execution of tasks and in particular the specific needs.

- The proper physical conditions of the project site (the nature of soil, the nature and quantity of materials
met on the surface or likely to be met underground, etc).

- The local, normal and exceptional meteorological and seismic conditions: their consequences (water
erosion, the possibilities of flooding and the position of the water table).

- The local conditions, particularly those of supplying and storage of the materials.

- The means of communication, transportation, and the supply of water and electricity.

- The possibility of sufficiently providing the qualified manpower.

- All constraints resulting from the social legislation, the fiscal and customs regime applicable to him.

- The possible presence of nearby enterprises also executing distinct contracts.

- The obligation to conform himself to the hygienic and security plans as well as to the yard regulation
and to the staff's security and discipline.

The contractor shall within fifteen (15) days from the date of notification of the service order to start
exccution be bound to take up residence close to the work site. Failure to comply with this obligation or
to indicate his new place of residence by writing to the Project Engineer, any notification addressed to his
company shall be validly done in the office of the Mayor of Benakuma Council in Menchum Valley
Central Sub-Division where the project is being executed.

Conclusion-The contractor must obtain all information concerning the risks and the circumstances likely
to influence the conditions of execution of works or their prices. To this effect, he shall not
be able to take advantage of any mistake, omission or imprecision contained in the clauses of
the Jobbing Order at his own cost. He will regularize if the case arises, the damages without
intervention of the administration.

Field inspection of the installations of preliminary works like the information to be posted on site,

fencing of the site, etc and installation of the contractor with his/her personnel shall within fifteen

(15) days from the date of notification of the service order to start execution be carried out by

Commission comprising of:

s The Project Owner: Chairperson

o The Project (Contract) Engineer: Secretary

¢ The Contracting Authority (CA) or his Representative----=e-euee-eea- Member

s The Contractor Member

o  The CDO of the Council ..., IMember

e The StOres ACCOUNTANL ....eooueeererecerrerisresrresressssnseesssessnsesarssemssnsnssnesanesssnes Member

a A Representative of MINMAP Observer

» The village Chief or Representative ........ccvvvvernernenrremneeniuenn. Observer, if nced be

Remarl: -An installation report shall be prepared by the Project Engineer on the site and signed by

all commission members on site as well.
-If within fifteen (15) days from the date of nofification of the service order to start execution

site installation is not carried out, the Contractor shall pay penalfies of 1/5 000" the cost of

the contract (ATI). -
-In no circumstance shall the cost of installation be more than 10% the cost of the initial

contract.
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-In no circumstance shall the installation material paid for site installation be taken away by
the Contractor at the end of execution, The installation material shall become the property
of the Beneficiary Adniinistration because the material has been paid for in the cost
estimare contain the contract.

ICHAPTER II: EXECUTION OF THE TASKS|

Article 12: CONSISTENCY OF THE WORKS, TIME-LIMITS FOR EXECUTION/TIME- -
LIMITS FOR MOBILIZATION

The tasks that form the subject of the present invitation to tender, consist of all works foreseen in
the bill of quantities estimated for the Rehabilitation of 7km roads at Furu Awa-Lubu, Furu Awa Sub
Division in Menchum Division-North West Region.

Time-limits for execution covers:
= Transfer of networks and traffic maintenance.
e Supply of materials;
» Realization of tasks;

Under no circumstances shall the duration for execution exceed ninety (90) calendar days except
in the situation of Force Majeure. Since a contract whose execution duration is maximum one (01)
year can not undergo price revision, price revision shall not be tolerated during the execution of this
project.

Time-limits for mobilization shall run as from the date of reception of the service order to start
work. Within this time, the contractor shall not modify any of his unit prices. A copy of the service
order shall be forwarded to the Contracting Authority, signatory of the contract.

Article 13: OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary mecasures to facilitate the execution by
ensuring that the contractor submit two (02) original copies of the registered contract and three (03)
photocopies of the registered contract within a maximum duration of thirty seven (37) days as from the
date of notification of the contract otherwise he/she (the contractor) will be sanctioned. The copies will be
distributed as follow:-

¢ One original copy to the office of the Contracting Authority .
s One original copy to the office of the Regulatory Organ (copy fo be given to the CA)

e One photocopy to the office of the Control Brigade, D.D. MINMAP Menchum (copy to be given
to the CA)

« One photocopy to the Divisional Delegation, MINEPAT Menchum (copy {o be given to the CA)
and

» One photocopy to the office of the Chief of Contracts Award (copy to be given to the CA)

Article 14: ROLE AND RESPONSIBILITY OF THE CONTRACTOR(ENTREPRENEUR)-

The contractor shall provide to the Contracting Authority two (02) original copies of the registered
contract and three (03) photocopies of the registered contract to be distributed as stipulated in Article 13
above and submit a copy each of an original copy to the Project Engineer and Project Owner. The
contractor has as mission to assure the execution of tasks under the control of a Project Engineer and in
accordance with the rules and norms in force, Hence, the contractor is responsible with regard to the
administration, for the organization and the conduct of the site, the quality of the materials and supplies
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used by him, their perfect adaptation to the needs of the site and the good execution of tasks. Tasks will

be executed in accordance with the plans and technical specifications, that is, according to the rules of the

art. To this effect, the contractor shall take all measures to provide all necessary means to hire competent
staff.

Hence:

*He shall within the thirty(30) days from date of notification of the service order to start work, submit to
the Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for every calendar day of lateness. These
penalties shall equally be applicd in case of delays after the deadline attributed for corrections to be
made on the execution program. As well, these penalties shall be applied on any stakeholder who delays
the process of approving the execution program submitted or who carries out abusive rejects of the
execution program; In no circumstance shall the execution program be rejected more than two (02)
times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place
an installation and ensure the organization of the site, thereby guaranteeing the security of supplies and
people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to
his staff, third parties, agents of the Project engineer, his material for the realization of the contract
arising from this present invitation to tender, during the execution of the tasks;

*He has the obligation to put back to its original state the surrounding environment damaged during the
execution of the project;

NB:

-The contractor remains responsible for the totality of the site including interventions of his accepted
Sub-Contractors. It is his responsibility to assure the coordination of the activities of the suppliers, of
the Sub-Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect, the contractor shall keep a site register that
shall be available to the project engineer and contractor’s representatives.

-The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits.

Article 15:  INSURANCE AND PROTECTION OF THE SITES
Civil liability

The contractor shall prove that he has taken out an insurance policy for damages of all sorts
caused to third parties

- by his personnel,
- by the equipment used;
- Surrounding properties.

Comprehensive risks insurance

In addition, all the works under the project shall be covered by a comprehensive risks insurance
issued to the contractor by a company approved by the competent authority.

Within fifteen (135) days as from the date of notification of the contract before the start of
execution of works, the contractor shall present to the Chief of Service for the Contract for approval and
reporting to the Contracting Authority an attestation from an insurance company attesting to the full
payment of premiums and contributions relating to this invitation to tender otherwise all execution
activities will be suspended without suspending thie execution deadline. After two months from the date
of notification of the contract the Contractor has not complied, the contract may be terminated.

Protection of the site
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The contractor shall be bound to ensure protection and safe-guarding of his construction site. He
shall make sure that the populations stay away from the site, notably by demarcating the site clearly. He
shall be held responsible for any accident that may occur on the sites and affecting the populations.

Ten-year guarantee
[t shall be managed by the Civil Code.

Article 16: PLANNING OFF WORKS AND SUB-CONTRACTING

Within ten days from the date of notification of the service order to begin works, the contractor shall
submit to the Project Engineer the program of works (planning) in five copies for approval. The
contractor shall constantly update the planning of works, considering the advancement on site. Any
important modifications to this program will only be applied after having received the project engineer's
prior agreement. It shall be established every month end at the contractor’s diligence and at his expenses,
the state of advancement of works to be sent to the administration in seven copies.

The contractor may assign execution of part of the contract to one or several sub-contractors provided
he mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged
and percentage of the initial contract amount and its additional clauses to be sub contracted. All
subcontracting to a third party for the execution of a part of the works foreseen in the contract arising
from this invitation to tender shall be subordinated to the prior authorization of the Contracting Authority
at a maximum of 30% of the initial contract amount and its additional clauses. This authorization shall
not free the contractor from any of his contractual obligations. The contractor shall see to it that the sub-
contractor is in order with Cameroon’s Administration. Sub-contractors shall fulfil the same conditions as
the main contractor. Non-compliance with the above provisions shall give rise to termination of the
contract. Sub-contractors shall fulfil the same technical and financial conditions with the contractor. They
shall execute the works under the sole and full responsibility of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely responsible for
the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000" the initial contract amount shall be applied on any stakeholder who
delays from seven (07) days and above the process required to validate the subcontracting.

Article 17: CONSTRUCTION DRAWINGS AND DOCUMENTS

Detailed drawings and other documents necessary for the execution of works shall be down up by the
contractor based on the documents of the tender file.

These drawings shall be submitted to the Contracting Authority at least ten (10) days before the start
of any work. Designs shall be checked and completed, if necessary, by the contractor wha shall then give
them to the Contracting Authority at least eight (08) days before the start of works. Within seven (07)
days, the Contracting Authority shall make his remarks and observations known to the contractor. After
this deadline, the Contracting Authority shall be considered as having given his approval.

The approval of the Contracting Authority shall in no way reduce the responsibility of the Project
Engineer for designing and executing the works.

Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03) copies
of the working plans for the works actually done including a clear original copy.

That is, plans of details and other necessary documents for the execution of works will be established
by the contractor on the basis of the technical file. Before the final reception, the contractor will hand to
the project engineer three (03) copies of the plans of works really executed (“plan de récolement”) called
as-built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL YOR THE PROJECT
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The contractor shall undertake to mobilize the human and material resources necessary for
satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the
Contracting Authority. In case of any replacement of personnel, the contractor shall replace personnel -
with personnel of at least equal competence (qualifications and experience) or in case of equipment, with
of equal performance and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more
than fifty percent (50%) of his personncl without being liable to the procedure for termination of
the contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly i
recorded by both parties, the contractor shall immediately replace the said worker at his own expense.

Article 19: REPLACEMENT OF KEY PERSONNEL

The Chief of Service of the Contract shall in collaboration with the Project Engineer verify and be
sure that the key personnel (supervisory staff) on the execution site are those mentioned in the bids of the
contractor and in case of replacement, the qualities of the personnel proposed shall at least be equal to that
of the staff replaced in terms of qualification, experience and competence otherwise such replacement
shall attract penaltics of 1/5000™ the cost of the contract (ATI) independently of the procedure for
validation of the new personnel. The unit price of the new personnel shall be more by 25% that of the
initial price. However, in case of any accident or illness, the contractor shall immediately replace the
personnel in question without delay and inform the Project Engineer, Project Owner and Contracting
Authority through the Chief of Service of the contract. The charges emanating from such replacemnent
shall be born by the contractor and shall not interrupt execution. Hence, the above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due to accident and death of
personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.

Article 20  MODIFICATION TO STRUCTURES

During execution, the Contracting Authority shall reserve the right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without
financial incidence necessary for the proper execution and successful outcome of works, However, this
shall be the subject of additional clauses and shall not entitle the contractor to claim compensations or
indemnity whatsoever, apart from those provided for in the Special Administrative Conditions.

Article 21: MATERIALS

The contractor shall, at his own expense, look for extraction sites of materials necessary for the
exccution of works if it is incumbent on him to supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests
and trials that the Project Engineer may prescribe in accordance with the specifications of the contract.

The contractor’s means of control, put in place by him at his own expense, shall enable him to
carry out the extraction, preparation or production on site, as well as on the construction site, to ensure
constant, regular and permanent control.

Article 22: DEMOLITION OF FAULTY STRUCTURES AND UNAPPROVED MATERIALS

The Project Engineer shall have the right to order in writing:

1) Removal from the site within forty-eight (48) hours of all materials considered non-compllant

with the specifications of the contract and their replacement by the right materials approved -

following laboratory tests.
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2) Proper demolition and reconstruction of any structure or part of structure considered non-
compliance with the requirements of the contract, with regard to the mode of execution as well as
the materials used.

In case of non-compliance, expenses shall be charged to the contractor.

Article23:  RIGHTS AND PATENTS

The contractor shall, if necessary, agree with owners or holders of patents whose processes he has
applied or intend to apply. He shall pay the required royalties and protect the Contracting Authority
against any legal proceedings in the matter.

Article 24: WORK PHASES

The contractor shall respect the breakdown of works into various phases as spelt out in his bid so
as to make control easy and meet the duration stated in his work plan.

Article 25:  ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access to
works, on the site, to workshops and any work place, as well as any place where the materials,
manufactured products and tools used for works come from.

Moreover, as part of the duty of checking the effectiveness of works, duly mandated
representatives of bodies in charge of payment shall have access to the site and to any information
necessary for the achievement of this mission.

Article 26: DUTIES OF THE PROJECT ENGINEER

The duty of the Project Engineer is to ensure that works are executed properly and in accordance
with the terms and conditions of the contract. The Project Engineer shall not relieve the contractor of any
of his obligations under the contract or order any task that may delay the execution of works or lead to
additional payment by the Contracting Authority or order any significant modification to the structure to
be constructed. The Project engineer shall have the power to prepare and sign orders for technical
services.

At the request of the Contractor and Project Engineer, counter-records may be drawn up to fix
quantities for some structures. Such records shall be needed in case a structure may not be measured
again.

The Project Engineer shall have the following duties:

- Ensure in collaboration with the Chief of Service of the contract, the approbation of execution
documents within seven (07) days otherwise Administrative Sanctions as per the regulations
in force shall be applied on him;

- Controlling works on the site to ensure that they are advancing in accordance with the agreed
schedule of execution;

- Controlling and approving execution plans, drawings and designs;

- Cross-checking and approving the implantation of works, as each implantation shall be
subject to an approval report signed by the Contracting Authority and the contractor;

- Controlling and approving origin of materials and compliance with the terms and conditions
of the contract;

- Making a daily statement on works and supplies presented by the contractor;

- Controlling the detailed accounts and provisional monthly statements on works submitted by
the contractor;

- Proposing solutions or specifications about works underway to the foreman or contractor;

- Making proposals for preparation of provisional or final acceptance to the Contracting
Authority at the request of the contractor;
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Article 27: PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since it
shall be a works contract, project site meeting shall take place every week during which the report of each
meeting shall be signed on the site by the participants who shall each have right to a copy. A copy of the
report shall be forwarded to the Project Owner for appraisal and intervention on points not resolved,
susceptible to perturbate the smooth running of the operations, The contractor shall be bound to attend
these meetings. Refusal to transmit the report shall attract penalties of 1/5000™ per report, the cost of the
contract of the Project Engineer as the case may be.

Article 28:SITE RECORD
A project record shall be kept by the contractor and put at the disposal of the Project Engineer or
contractor’s representative.
On a daily basis, entering in this record it shall include the following details:
» Administrative procedures relating to the execution and settlement of the contract (notifications,
trial results, daily statements);
¢  Weather conditions;
» Receipts of materials and authorizations of all sorts;
* Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works;
« Works done during the day, the personnel and material used;
e Works progress;
» Required prescriptions;
» Detailed quantities of works,
¢ Works done by sub-contractors;
¢ Non- compliances;
o Official visits.
The contractor may also record incidents or remarks that are likely to give rise to complaint on his part.
This record shall be countersigned by the Project Engineer and the foreman following each visit to
the site, and visaed after each project meetings. For any claim that the contractor may make, only events
or documents mentioned in due time in the project record shall be taken into consideration. Any refusal to
present, or any attempt to destroy all or part of this journal or to forge it, shall give rise to sanctions.
Whatever the case, the contractor shall not take advantage of the impossibility to consult the project
record.

Article 29:  PUTTING THE SITE AT THE DISPOSAL OF THE CONTRACTOR

All the provisional structures necessary for the execution of works such as offices, garage,
workshops, and accommodations for personnel, quarries, borrow pits and paths shall be constructed only
on premises approved by the Project Engineer in agreement with the administrative and traditional
authorities of the locality.

Within the limits of their powers, the administrative or traditional authorities of the locality shall
put at the disposal of the contractor, free of charge and for the duration of works, the State private or
public property necessary for the project. State property put at the disposal of the ¢ontractor shall be
cleaned at the end of works.

Article 30: SECURITY MEASURES

The contractor shall have the duty to supply and maintain, at his own expense, any lighting,
security, fence and guarding device necessary for a proper execution of works as demanded by the project

Engineer

Article 31: ENVIRONMENTAL PROTECTION
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The contractor shall be bound to comply with instruments governing environmental protection in
the Republic of Cameroon and notably Framework Law No. 096/12 of 05 August 1996 on Environmental
Management.

He shall particularly comply with the Special Technical Conditions relating to environmental
protection,

Article 32:  CLEANING OF THE SITE

Cleaning of the site includes disposal of strdctures, equipment, materials and debris. It shall be
performed within thirty (30) days as from the date of acceptance, that is, before signing the payment
documents (“décompte™) or latest before approval of the general and final statement of works.

Article 33: OPERATIONS REQUIRED BEFORE ACCEPTANCE

The Contractor shall request in writing to the Project Engineer, the organization of a technical visit
(pre-technical acceptance} before technical acceptance. The visit shall include, among others, the
following operations:

» Controlling the quality and quantity of the structures constructed;

¢ Carrying out trials provided for by the Special technical conditions;

» Recording the possible non-execution of works provided for under the contract;
» Recording the folding up of the installations and cleaning of the project site;

* Recording the completion of works;

* Recording the quantities of works actually executed,

During this pre-technical acceptance, the Project Engineer may identify reserves and recommend
tasks to be accomplished before the date of technical acceptance. The Contractor shall request for
technical acceptance by writing to the Project Engineer with copy to the Contracting Authority. The
agreed date shall be communicated to the other technical committee members. The commission for
technical acceptance shall be composed of:-

- A Representative of the Project Owner : Chairperson
- The Project ENGINCEr ..viivieiiiiiiiiiiiiciiii it e aes s s e s s e s m e e s ne Secretary

- A Representative of the Contracting Authority.......c.evvieiiiiiceiioriiieiiirnen Member

= The Contractor ...c.o.cieeiiiiiiiiieiireeriree i reresnr s e reensasrea e snensarnrennansnns Member

- The Representative of MINMAP Menchum ......ocooveevrerenecccsennnsessenesesssenesenens Observer

Remark: The technical acceptance report shall be prepared by the Project Engineer on the site and
signed by all commission members on site as well. Technical acceptance shall mark the end
of execution of works. Hence, if the Contractor was already within the penalty zone, counts
of calendar days overrun shall stop on the day of technical acceptance. In case of delay of
technical acceptance caused by one or more members of the commission, the date that was
agreed upon and communicated to all members shall mark the end of counts of calendar
days overrun.

Article 34:  PROVISIONAL ACCEPTANCE

After technical acceptance, the Contractor shall request for acceptance by writing to the Project
Owner with copies to Project Engineer and Contracting Authority. It shall be recommended to the Project
Owner by the Project Engineer and the date for it shall be agreed upon based on confirmation from the
Contractor. The Project Owner shall then invite members of acceptance committee made up oft

- The Project Owner or Representative Chairperson
- The Project Enginger.....oiveveiiriiniirmienniiiiciici i vanen e dveeararan Secretary
- The Contracting Authority or his Representative ..... eererrerrrerr e Member
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- The Chief of Service for the COntTaCt. .. vuuvrsrsserirererrreeesrssrrssesssesrasessas Member

- The StOres aCCOUNLANL ......cocieeieririnrceresnrversresseresersseessrierassessssensesssnsernsensesannsnss Member

SR N TR O3] 111 - Tor o) SR PP PP Member

- The Representative of MINMAP Menchum .......occcevccecviieccccecceresevvaessverersssseraen Observer

- The Village Chief or REpresentative ..ooviciiereiiiirieiriiriicrirecerenceessneseanns Observer, if need be

During acceptance, the committee shall examine the reports of the pre-technical and technical
acceptances and carry on the acceptance if appropriate. The Secretary of the committee shall draw up a
report which may declare either of the following:

« Refusal of acceptance of works;
»  Acceptance of works with reserve;
» Acceptance of works without reserve.
Remark: A reception report shall be prepared by the Project Engineer on the site and signed by all
conunission members on site as well.

Article 35: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The period
of guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Article 36:  MAINTENANCE DURING THE PERIOD OF GUARANTEE

During the period of guarantee, the Contractor shall carry out periodic visits (naximum every
three months) and carry out at his expense repairs in due time of any disorder that may occur as a result of
defects in the structure. Hence, before the Contracting Authority, the contractor shall be responsible for
any disorder that may occur to the structure, except those resulting from fair wear and tear, even those
which have not been recorded by the Project Engineer. The contractor shall within twenty (20) days from
date of information carry out the repairs identified by the Project Engineer and/or Project Owner. After
this deadline, the Project Engineer shall have the right to have the repairs carried out at the contractor’s
expense.

Article 37: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional
acceptance and carry on the final acceptance if appropriate. The final acceptance shall give rise to an
acceptance report signed on the spot by all the parties.

The Committee shall be made up the same personalities as in case for provisional acceptance

During final acceptance, the Secretary of the committee shall draw up a report which may declare
either of the following;:

= Refusal of acceptance of works because of reserves identified;

»  Acceptance of works without reserve.

s [n case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out. '

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by all
the members on site as well.

Article 38: LAWS GOVERNING LABOUR

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well
in its own organization in the implementation of the contract. As far as possible, he shall give pride of

place to Cameroonians during recruitments. If in Cameroon, these laws, regulations, administrative and
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fiscal obligations in force are changed after the signature of the contract, the eventual costs will be borne
by the contracting parties.

[CHAPTER II- FINANCIAL CONDITIONS|

Article 39:  AMOUNT OF THE CONTRACT

The amount of the cONTract (teevreeievieicrinniecaracanen Franecs CFA, ATI) shall be stated in the detailed
cost estimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net
payable.

Article 40: PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that
of submission.

The contractor shall be considered as having perfect knowledge of all the constraints relating to the
execution of works and all the conditions that may influence this execution, as he must have personally
been to the site before submitting his bid, notably:

¢ the nature and quality of the land and soils;

» transport and access conditions to the site at any period of the year;

» constraints relating to the geographic situation of works;

+ water regime and rainfall in the area and possible risk of flood ;

+ presence or absence of a Development association in the village.

The amounts of the price list comprise all the expenses of the manpower participating directly or
indirectly in the execution of works, including salaries and allowances, insurance charges, wage bill,
travelling expenses.

They also comprise the following headings:

» Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation etc;

¢ Conveyance, supply, storing and transport of all the materials, ingredient, fuel, lubricant, etc;

» Maintenance of existing structures used for the execution of the contract arising from this

invitation to tender;

Prospecting for sources of materials, extraction, storing , drainage of deposits;

Measures aimed at reducing direct environmental impacts;

Maintenance of structures during the period of guarantee;

Insurance including civil liability;

Insurance charges for the project;

Financial charges and overheads for the project;

¢ Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided for in
the Special administrative conditions or the Special technical conditions. A modification of quantities
may be brought in the volume of works, increasing or reducing it, irrespective of the volume of the works
actually executed; unit prices of the unit price list shall be applied.

Article 41:SUB -DETAILED PRICES

The contractor shall have provided in his bid, the price sub-detail schedule drawn up in accordance
with the rules in force and stating details on the amount of charges, allowances and manpower as well as
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the assembling, maintenance, dismantling, depreciation of the structures, tools and equipment as well as
miscellaneous charges, overheads, incidental expenses and profits.

Article 42: ADDITIONAL WORKS - VARIATION IN THE VOLUME AND NATURE OF
WORKS :

In case of increase of the volume of works or structures not provided for in the contract, no extra
bill shall be accepted on additional works executed by the contractor unless a Service Order issued.

Unit prices of the Price Schedule shall be applied if the additional works are accepted. The
validation of these prices shall give rise to an additional clause. Shall be considered as new, any price not
provided for in the unit price schedule or the detailed estimates of the contract.

Article 43: PAYMENT

Within the meaning of the security regime laid down by decree No. 2004/275 of 24 September
2004, the following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documeants (“decompte™);

{b) The Divisional Delegate of Public Contracts shall visa the payment documents before the Final
payment can be effected;

(c) The Municipal Treasurer, Furu-Awa Council shall be in charge of payments;

(d) Security shall be subject to the rules governing public contracts and

(¢) Payments shall be done by bank transfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be
spread out during the term of the contract in several periodic installments

(g) Each payment on account shall include a part corresponding to building materials bought for
the execution of the works and are on site. The amount for these materials is obtained by .
taking into account the prices from the sub-details. Materials having been the subject of
payment on account cannot be taken away from the site without a written authorization of the
Project Owner or the Project Engineer.

In respect of the above:-

* Mede of pavment of works executed

In view of the application of the law on collateral prescribed in the Decree N° 2004/275 of 24

September 2004, the contractor shall be paid through accounts drawn up by applying the prices on the -~

unit price schedule for tasks actually accomplished. In order to realize this:-

- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and setting the quantities achieved and record for each heading. Works executed by the
contractor and entered into the job cost sheet give entitlement to payment on account (bill) may
give right to payment;

- Not later than the fifth (5th) of the month following the month when the work was carried out,
the contractor shall furnish to the Project Engineer seven (07) copies of three draft (03)
provisional monthly accounts;

- After completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried
out which shall sum up the amounts that he can claim as payment for the works executed. The
draft final account which shall be the summary of the periodic statements of account shall be
submitted by the contractor for verification and approval by the Project Engineer and once
approved by the Project Engineer the draft final account shall become the final account, It shall
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serve for making out the final payment to settle the contract drawn up under the same
conditions as those defined below relating to drawing of monthly accounts;

- At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The
guide on how this account shall be established shall be provided by the Contracting Authority
who shall depend on how the Contractor respected his commitments during the guarantee
period;

- The signing of the general and final account without reserve by the contractor shall definitely
bind the parties and put an end to the contract, except for issues concerning default interests;

- Default interests shall be paid by statement of the amounts owed;

- The currency of the tender and payment shall be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to
the contractor in such a.way that 98.9% shall be paid in the account of the contractor and 1.1%
shall be paid in the public treasury.

- Upon presentation of an account drawn up by the contractor in seven (07) copies including the
stamped original copy, the Project Engineer shall after verification finalize and transmit to the
Authorizing Officer (the Mayor, Furu-Awa Council) who in turn shall verify and sign as a -
means to order for payment and transmit to the Divisional Delegate of Public Contracts for
Menchum. The Divisional Delegate after verification and concluded good for payment shall
affix a VISA (FINAL PAYMENT) and transmit to the Municipal Treasurer, Furu-Awa Council
who shall commit the State of Cameroon for payment to be carried out as defined in the
contract in respect to the information on the credit card;

Each request for payment shall include the following documents:

o Seven copies of the final account mentioned above;
e Seven copies of signed Statements of work done;
» Acceptance report signed by all the members of the acceptance committee;

» Report of execution of work (“attachement”) signed by the Project Engineer and bearing
the visa of the authorising officer ;

e« A copy of the following documents making up the tax file certified by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness;
A location plan

An attestation of localisation;

A Taxpayer’s card;

A Business licence;

A clearance attesting to the payment of taxes;

Vv OV vV VvV VvV Vv

An attestation of solvency (non-bankruptcy), also called certificates of
incorporation;

> A Clearance Certificates issued by the National Social Insurance Fund (“CNPS™).

> An attestation of Bank account;

REMARK: Payment on account may be spread over the duration of the execution of the jobbing order
according to technical execution phases as defined in the jobbing order. The amount of
payment shall not exceed the value of the technical execution phases carried out. In such a
case, for payment to be effected the contractor shall before the 5" of the every month
following the works executed transmit seven (7) copies of the partial invoices to the
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Project Engineer who shall within a time-limit of seven (7) days approve and forward for
processing by the services of MINMAP and MINFI.

* Venue of payment of works executed
It shall be carried out by the Municipal Treasury, Furu-Awa Council.

Article 44: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed to the Project Owner
with copy addressed to the Contracting Authority obtain a so-called “start-off” advance or advance “for
purchase of building materials”. The Start-Off Advance or payment of the start-off advance shall be at
most 20% the initial contract price (i.e. ail taxes inclusive) but the advance must be guarantied at 100%
by a Bank recognized by Cameroon Ministry in charge of Finance or a First Rate financial institution.
This advance may be released after the notification of the Service order to start the work. It’s reimbursed
by deduction done at 50% on each payment on the account (“décompte™) made to the contract holder
during execution as from when works must have been executed more than 40% of the contract and must
be totally reimbursed not later than when the execution of the contract must have reached 80%, i.e. when
the value of the basic price of the goods & services rendered shall have reached 80% of the contract price.
Following of the rate of reimbursement of the advance, the Contracting authority shall authorize the
payment of the corresponding part of the contract upon written request. Whatever be the case, the
reimbursement must be completed one (01) month before the date of expiration of the contractual period.
As the start-off advance is refunded, the Contracting Authority shall release the corresponding bid bond if
the contractor requests it.

Article 45: GUARANTEES

Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in case of default on the side of the
Contractor,

a) Final bond

The final bond (final surety) of the contract referred to as security in guarantee for complete execution
shall be provided within twenty (20) days as from the date of notification of the contract and in any case
before the first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting
Authority who shall then act as the Beneficiary, reason why he shall be one to keep it. The amount of the
final bond shall be 2% of the value of the initial contract, all taxes inclusive (ATI). The bid bond shall
only be returned to the contractor by the Contracting Authority once the final bond has been provided.
The Bank that issued shall refund corresponding amount upon presentation of the original bid bond by the
Contractor.

Remarks:

- The final bond may be replaced by a bond (bank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- As concern Small and Medium Enterprises constituted of National Capital and managed by Nationals,
the final bond may be replaced by a Statutory Lien bond (bank guarantee) issued by a first-rank .
banking institution approved by the Ministry in charge of Finance.

- The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its commilttee.

- The final bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the twenty (20) days, he shall pay
penalties amounting up to 1/5000" of the contract amount (ATI)
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b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for
proper execution shall be the sum deducted (blocked up) from the amount on account during each
payment made to the Contractor. Afier provisional acceptance, the guarantee period of this project shall
be one year during which the Contractor shall be expected to carry out period visits every three months to
carry out corrections of imperfections or defects. The amount of the retention bond shall be 10% of the
value of the initial contract (all taxes inclusive), increased if need may be, by the value of the additional
clauses.

Remarks:

-~ The retention bond may be replaced by a bank guarantee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded to the Contractor upon a Release Order issued by the
Contracting Authority afier fulfilment of the contractual obligations by the Contractor proven by final
acceptance minutes duly signed by all the members of its committee. The Release Order must be issued
within thirty (30) days from expiration of the guarantee deadline or where the contract has no such
deadline, following the final acceptance of works otherwise if there is no notification from the
Contracting Authority to the Contractor for having not honoured his obligations, the Competent
Structure shall undertake to refimd the guarantee or release the bond upon a simple request from the
Contractor. In the case of notification, the end of the commitment of the bond shall only be put into
effect by a Release Order issued by the Contracting Authority. Afier the expiry of the deadline, the
bond shall cease from having any effect even in the absence of the release,

- If for any reason, the Contractor refuses to carry out corrections of imperfections or defects during
the period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall
have the right to carry out the corrections using any other contractor who shall be paid using the
amount retained for the retention bond at the expense of the main by virtue of the contract.

Article 46:  PRICE REVISION

In respect to the maximum works execution deadline of three months defined in the tender, the prices
shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this
tender shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each element of the structure between the
quantities in the cost estimates and the quantities effectively executed shall not lead to the modification of
the said contract amount. This applies to errors that the cost estimates may include. The contract shall be
paid on the basis of approved plans by the contracting parties.

Article 47: STAMP DUTY AND REGISTRATION

Seven (7) original copies of each constituent document of the contract arising from this invitation
to tender shall be stamped and registered by at the expense of the contractor, in accordance with the laws
in force; within thirty (30) days as from the date of notification of the contract by the Contracting
Authority. '

Article 48: TAX AND CUSTOMS REGIME

In respect to Decree N° 2003/651/PM of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned with the
contract arising from this invitation to tender shall be subject to the laws in force in the Republic of
Cameroon.
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Article 49:PENALTIES

(@)

(b)

Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:

1/2000" of the amount of the contract per calendar day overrun, from the 1¥ to the 30
1/1000™ of the amount of the contract per calendar day, beyond the 30™ day;
Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

th

day;

Specific penalties: Apart from penalties of overrun of the contractual time-limits, the Contractor
shall be liable to the following particular penalties for the non-respect of the terms of the contract
notably:-

The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for every calendar day of lateness;

The late provision of the insurance policy: If after fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site, all execution
activities shall be suspended without suspending the execution deadline. Hence penalties arising
from failure to complete the work within the contractual time-limits shall be paid. After two
months from the date of notification of the contract the Contractor has not complied, the contract
may be terminated;

The late provision of the execution program: In case where the Contractor does not provide the
execution program within the thirty(30) days from date of notification of the service order to start
work, he shall pay penalties amounting up to 1/5000" of the contract amount (ATI) for every
calendar day of [ateness. As well, these penalties shall be applied on any stakeholder who delays
the process of approving the execution program submitted or who carries out abusive rejects of the .
exccution program;

The late request for site installation: If within fifteen (15) days from the date of notification of the
service order to start execution site installation is not carried out, the Contractor shall pay
penaities of 1/5000™ the cost of the contract (ATI) for every calendar day of lateness.

The replacement of Key Personnel: If in replacement of key personnel, the qualities of the
personnel proposed are less than that of the personnel replaced in terms of qualification,
experience and competence, such replacement shall attract penalties of 1/5000" the cost of the

contract (ATI) independently of the procedure for validation of the new personnel. The above |

penalties shall not apply for situations of force majeur such as incapacitation of personnel due fo. -
accident and death of personnel or in a situation duly recognized by the procedure spelled out in
Article 50 of these Administrative Conditions.

Absence of Project Site Log Book: 1t shall attract penalties of 1/5000" the cost of the contract
(ATI) of the main Contractor and that of the Chief of Service of the Contract as the case be of
complicity.

Remark: The total of penalties shall not be more than 10% the amount of the contract in concerned

otherwise the contract will be terminated.

[CHAPTER IV: FINAL PROVISIONS]

Article 50: RISKS, RESERVES AND FORCE MAJEURE

The Contractor may during execution be subjected to risk(s) which can give rise to reserves that

need to be recognized by the Project Engineer.

Force majeure shall include the effects of natural disasters or any other external events that the

contractor could not have reasonably foreseen or avoided, and which make works impossible and not only

costly.

In case of force majeure, the contractor shall be relieved of his responsibility only if he has

notified in writing to the Project Engineer with copies forwarded to Project Owner and Contracting
Authority of his intention of how the effect(s) on execution arising from the Force Majeure should be
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treated. This shall be done before the end of the 20" day following the event. The Project Engineer shall
visit the site of the Force Majeure, carry out his own evaluation of its gravity basing as well on the
evidence given by the contractor and decide on the nature of force majeure and if he considers that the
Contractor’s preoccupation(s) should be taken into account:-

(a) He the Project Engineer shall forward to the Project Owner a succinct report bearing his appraisal and
suggestion(s);

(b) The Project Owner shall cross examine the report of the Project Engineer through discrete
investigations and decide on the way forward. In case where the Contractor solicited for suspension
of execution or prolongation of the execution duration and that the Project Owner validates the
suggestion(s) of the Project Engineer, he shall forward his suggestion(s) in a report to the Contracting
Authority.

{c) The Contracting Authority shall equally carry out an appraisal of the report through discrete
investigations and take a final decision on the final way forward.

Article 51:  SETTLEMENT OF DISPUTES

Any dispute arising between the parties shall first of all be subject to an attempt through direct
amicable settlement. In the absence of an amicable settlement, any dispute relating to this invitation to
tender shall be carried before the Cameroonian court of competent jurisdiction.

Article 52: TERMINATION OF CONTRACT

The contract may be terminated as per article 100 of decree N0.2004/275 of 24/09/2004 to lay down
the Public Contracts Code and the following special conditions:

non-registration of the contract within the required time-limits;

non-compliance of technical documents; '

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven (07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the contract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral modification to provisions of the tender file relating to materials and supervisory staff;
replacement of more than 50% of personnel ;

Non-payment of insurance charges.

VVYVVVVY VYVYVY

Article 53: SPECTAL, COMMERCIAL CHARGES

The contractor shall declare that the contract agreement has not given and shall not give rise to the
collection of special commercial charges.

In case special commercial charges are provided for under the contract agreement, the contractor
shall reserve the amount of these charges for the Project Engineer on behalf of the Contracting Authority.

Moreover, if it is established that the contractor has received special commercial charges, he shall
be subject to the sanctions provided for by the laws.

Article S4: INTERNATIONAL TRANSPORTS

In case where the execution of the contract requires transport of materials and equipment from
abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the provisions
of international covenants and agreements at the expense of the contractor.

Article 55:  VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been, -

read and approved by the Contractor, visaed by the Municipal Treasurer, Furu Awa Council and signe_d'
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by the Contracting Authority. Its execution shall enter into force upon netification of the Contractor by -
the Contracting Authority.

Article 56: INFORMATION TO BE POSTED

The Contractor shall put up a visible sign board (total height=2,80meters, width=1,20meters, board
thickness=2,5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

REPUBLIC OF CAMEROON
Peace - Work — Fatherland

THE REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA AND
NSER, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST
REGION.
CONTRACTING AUTHORITY: THE MAYOR OF FURU AWA

PROJECT OWNER: THE MAYOR, FURU AWA COUNCIL
AUTHORISING OFFICER: THE MAYOR, FURU AWA COUNCIL

CHIEF OF SERVICE OF THE CONTRACT: THE COUNCIL DEVELOPMENT
OFFICER, FURU AWA COUNCIL

PROJECT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS
FOR MENCHUM

FINANCING: 2021 PUBLIC INVESTMENT BUDGET (MINDDEVEL)

DURATION OF CONTRACT: FOUR MONTHS (ONE HUNDRED AND
TWENTY CALENDAR DAYS)
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DOCUMENT N° 05
THE SPECIAL TECHNICAL CONDITIONS

TECHNICAL SPECIFICATIONS FOR EXECUTION

This technical description of estimates is intended to define the content for the Rehabilitation
of 4km roads from Kpep to Furu Bana and Nser, Furu Awa Sub Division in Menchum Division-North
West Region.

It specifies the quality of equipment, tools, materials and the mode of execution in keeping with
the rules and in compliance with the constituent documents of the Tender file. Hence, this description has
as objective the definition of the consistence of works to be executed in accordance with the
specifications and technical norms for the road maintenance.

Description of tasks
The main tasks to be carried out shall be the following:

- Preliminary works

- Cleaning of site

- Felling of trees

- Excavation

- Supply of materials and construction of structures
- Grading and widening of road

- Opening of new stretch

- Backfilling with laterite

- Compacting

Reference documents

In the study and execution of the Jobbing Order, the successful bidder shall comply with the
following: '

- Statutory and regulatory instruments (laws, ordinances, decrees, orders)

- Unified technical documents (requirements, special conditions, designing rules)

- French norms approved by ARNOR

- Security rules and norms relating to public protection

- Apgreements, technical opinion and recommendations of the CSTB applicable to works relating
to this invitation to tender in force on the date of signature of this Jobbing Order.

To carry out the general control of works, the Project Engineer and the other administrations involved
in the follow-up of the project may make regular or unexpected visits to the site.

The description of estimates is intended to spell out the technical requirements for a proper execution
of the construction works.,

The Contractor shall hence strictly comply with the description of estimates in keeping with rules and -
norms prescribed in the DTU, the ARNOR norm.
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The specifications of the stretches to be maintained include:-

R1

STRETCH OF ROAD: Kpep to Furu Bana and Nser
Length of stretch: 4KM '
Width of stretch: 8m

Width of motor able path: 6m

GPS
COORDINATES

SECTION OF
STTRETCH

DIAGNOSES

INTERVENTION TASK

PKO +00

-Start of project

Kpep to Furu Bana
and Nser

R2

STRETCH OF ROAD: Kpep to Furu Bana and Nser
LENGTH OF STRETCH: 4km
WIDTH OF STRETCH: 8m

WIDTH OF MOTORABLE PATH: 6m

GPS
COORDINATES

SECTION OF
STRETCH

DIAGNOSES

INTERVENTION TASK

PKO+00

/

TOTAL DISTANCE OF STRETCHES; R1 + R2 =4 KM.

The details description of works is found in the bills of quantities and cost estimate
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DOCUMENT N° 06

THE SHEDULE OF UNIT PRICES (PRICE ENCLOSURE SLIP)

CONTENT

CHAPTER I GENERAL PROVISIONS

Article 01- General

Article 02- Definition and consistency of prices
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Document N° 6
THE SCHEDULE OF UNIT PRICES

Articie 01: GENERAL

In general, the contractor is supposed to be fully aware of all the expenses relating to works as

well as all the conditions prevailing in the area and likely to influence the execution and cost of works.
Therefore, he shall not present any complaint, except in the conditions provided for by the contract
arising from this invitation to tender. Works done by the contractor shall be paid to him by applying
prices of the Price list to the quantities actually carried out and assessed according to the conditions of the

contract.

Costs and various charges not giving rise to any payment are supposed to be taken into account in
the costs for execution of quantifiable works and shall be included in the various Price lists. The costs and

charges are as follow:

- Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellaneous allowances, premiums, insurances, medical
expenses, etc. . )

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and nofably

expenses for the acceptance of works on the field) and to the running of the enterprise.

Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of alt categories are also supposed to have been included in the costs for execution of

quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in

words agree with unit prices in figures.

The contractor shall not put forward his good faith to shirk his commitment if the global amounts of
his bid happen to be modified after verification of compliance of unit prices in figures or calculation of

the detailed estimates.
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Article 02: Definition and consistency of unit prices

UNIT PRICE SHEDULE FOR REHARBILTATION OF 4KM ROUTE FROM KPEP TO FURU BANA
AND NSER, FURU AWA SUB-DIVISION, IN MENCHUM DIVISION-NORTH WEST REGION.
NO DESCRIPTION UNIT | UNIT PRICE | UNIT PRICE
IN FIGURES | IN WORDS
100 | Preparatory Works
101 | Site installation and production of execution plan ff
102 | Tracking of equipment to and from the site ff
200 | Preliminary Works
201 | Cleaning of site ff
202 | Felling of trees if
203 | Rehabilitation of road in a distance of 4km and 8m | km
width
204 | Cleaning of offshoot U
205 | Cleaning of gutters along the roads km
206 | Rehabilitation or Construction of box culvert u
207 | Rehabilitation or Construction of box culvert heads | u
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DOCUMENT N°07

THE BILL OF QUANTITIES AND COST ESTIMATE

BILL OF QUANTITIES AND ESTIMATES FOR REHABILTATION OF 4KM ROAD FROM KPEP TO
FURU BANA AND NSER, FURU AWA SUB-DIVISION, IN MENCHUM DIVISION-NORTH WEST

REGION. :
No Description Unit Quantity Unit Total cost
Cost

000 | PREPARATORY WORKS
101 | Site installation and production of ff 1

execution plan
102 | Tracking of equipment to and from the site ff 1

SUB TOTAL :100

100 | PRELIMINARY WORKS
201 | Cleaning of site ff 1
202 | Felling of trees ff 1
203 [ Rehabilitation of road in a distance of km 04

4km and 8m width
204 | Cleaning of offshoot 6] 02
205 | Cleaning of gutters along the roads km 04
206 | Rehabilitation or Construction of box u 2

culvert
207 | Rehabilitation or Construction of box u 2

culvert heads

SUB TOTAL :200
TOTAL WITHOUT TAXES
VAT: (19.25%)
AlR: (2.2%}
TOTAL TAXES
TOTAL WITH TAXES INCLUSIVE (ATI)
NET TO BE PAID
This estimate is closed at the sum of:
Director
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DOCUMENT N° 08

FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an

important element for the evaluation of the quality of the price proposed by a bidder.

it is not necessary to impose a mode! of presentation on all bidders, taking into account the great
diversity of software for the determination of sub-details of prices. On the other hand, they must

include the following elements;

a. Detail of the sales coefficient according to the model presented after this note;

b- Cost in dry price of the materials provided for the site;
¢. Cost in dry price of the supplies necessary for the site;

d. Cost of local and expatriate labour;

e. For cach price on the Schedule of prices, a form resulting from points a, b, ¢ and d

above indicating the outputs leading to the unit prices;

f The precise sub-detail of lump sums for the installation of the site camp, the carting
in and out of equipment, laboratory and its equipment, development of a quarry

(where need be), etc:

g. The precise sub-detail of lump sums for the building, maintenance of premises and

supply of means put at the disposal of the Contracting Authority;

h. The sub-detail of dues and taxes.

2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.

A. Overheads of the site
Studies

Total

B. Overheads of the head office
- Head office overheads
- Financial overheads

- Risks and profits

Total

Sales coefficient K = 100/ (100-C) with
C=CI1+C2

Cl
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3. The Contracting Authority may propose a framework of sub-detail of unit prices including the
elements mentioned in point 1 above.

DETAIL PRICE BREAKDOWN
Description:
N0 . . Total . Activities'
Price N Daily output Unit Guantity Unit Duration
CATEGORY N2 Daily | umber | T2 M- | o\ oUNT
Personnel Salary days
(Labour) Works Supervisor | man-day
Foreman man-day
Skilled labour man-day
General labour man-day
Total (A)
Equipments Type Unit Daily rate Days Billed | AMOUNT
Total (B) -
Materials TYPE Unit Unit Price Consumption | AMOUNT
Total (C)
D Total Direct Cost A+B+C
General site 10% Dx10%
E Expenses
General Head Office 5% Dx5%
F EXpenses
G Cost price D+E+F
H Risk + Profit L0% Gx16%
Bid price Excluding G+H
P Taxes
Unit Bid price
A\ Excluding Taxes P/Qty
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DOCUMENT N° 09

MODEL CONTRACT
REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
PAIX — TRAVAIL — PATRIE PEACE WORK FATHER LAND
R — MINISTERY OF
o E Lot Loasia TON DECENTRAILIZATION AND LOCAL
OFMEN: DEVELOPMENT
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST NORTH WEST
DELEGATION DEPARTEMENTALE DE LA DIVISIONAL DELEGATION OF
MENCHUM MENCHUM
» SERVICE DE PASSATION DES
SERVICE OF CONTRACTS AWARD DA pASSA
FURU-AWA COUNCIL : COMMUNE DE FURU-AWA
JOBBING ORDER N° _/JO/ MINDDEVEL/FAC/MAYOR/FACITB/MCH/20210f, 2620,

AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER
FOR THE REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA AND NSER, FURU AWA
SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

PROJECT OWNER: THE MAYOR-FURU-AWA COUNCIL
AUTHORIZING OFFICER: THE MAYOR- FURU-AWA COUNCIL

CONTRACTOR (HOLDER):..ecstnsurnsnnunan P.0 BOX .voieiee: TEL. e varanns Fax: .........

TRADE REGISTER N® (N° R.C.): wernnras P g

TAX PAYER N°: cirvessnssnnnraanssannennens seserinann

BANK ACCOUNT N®: wosnnvnnmnns AT wiinanen wennne (BANK)  AGENCY OF! icsiniansin

PURPOSE (SUBJECT): FOR THE REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA
TO NSER, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

PLACE: KPEP TO FURU BANA AND NSER, FURU AWA SUB-DIVISION IN MENCHUM DIVISION.

DURATION: ONE HUNDRED AND TWENTY (120) CALENDAR DAYS (FOUR MONTHS)
AMOUNT OF JOBBING ORDER:

TOTAL WITHOUT TAXES ) F CFA
VAT =19.25% F CFA
TOYTAL WITH TAXES (ATI) . F CFA
AIR (fncome on revenue =2.2% F CFA
TOTAL TAXES F CFA
NET TO BE PAID F CFA

NB: This Jobbing Order is signed in the amount of ...FRANCS CFA (all taxes inclusive ATI) |

FINANCING: 2020 PUBLIC YNVESTMENT BUDGET, MINDEVEL-REPUBLIC OF CAMEROON
EXPENDITURE AUTHORIZATION N°: 1UO5640
VOTE OF CHARGE N°: 543642502041624

DATE OF ENTRY INTO THE CONTRACT: .....ovvvnrevarmmenns

DATE OF SIGNATURE  ©+vvveeeererevommssessssssens e,
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DATE OF NOTIFICATION: .ivueiiiiii i et trere e ennr s vae s naae s
DATE OF REGISTRATION: ....oiiiiiiiiiniiciimit e i vivinnvsncncnns

BETWEEN:

THE REPUBLIC OF CAMEROON, REPRESENTED BY THE MAYOR OF FURU-AWA
COUNCIL (Contracting Authority), HEREINAFTER REFERRED TO AS “THE

ADMINISTRATION”

ON THE ONE HAND,

AND:

THE ENTERPRISE (Company): «scscscnnsersancsnsanses P.OBOX ...vcueen versns TEL: cruesareanenns
TRADE REGISTER NO (N° RC): eesmruscarsnanaisrnsnsnnnns viens TAXPAYER N° siansniinensninanans
BANK ACCOUNT No: Hdhsend SV Snd RN EEFSASANNANERESDAND AT lllll AruEREVFA RIS EVEFFANENEEESANARAENIDRINN (BANK)
AGENCY OF : IIIIIIIIIIIIIIII Sl eGP NSRS NN EEEEENIEEEDAED

REPRBSENTED BY MISTER (Mr.) lllllIllll.llllllllllIIIIIIIIIIIIIIIHEREINAFTER REFERRED TO AS

“THE CONTRACTOR
ON THE OTHER HAND,

IT HAS BEEN ACCEPTED AND AGREED AS FOLLOWS:
CONTENTS

TitleI : THE SPECIAL ADMINISTRATIVE CONDITIONS
TitleII : THE SPECIAL TECHNICAL CONDITIONS
Title Il : THE DETAILED COST ESTIMATES

Page N° and last page of Jobbing Order Ne__ / JO/
MINDDEVEL/FAC/MAYOR/FACITB/MCH/2021 of /___ /2021 signed following an Open

National Invitation to Tender N° __/ONIT/ MINDEVEL/MAYOR/FAC/FACITB/MCH/2021 of

WITH: ...ccviiivinieninnenen .
for the Rehabilitation of 4km roads from Kpep to Furu Bana and Nser, Furu Awa Sub Division in

Menchum Division-North West Region.EXECUTION DURATION:  One hundred and twenty

(120) calendar days
AMOUNT OF THE CONTRACT IN FCFA:

TOTAL WITHOUT TAXES . F CFA
VAT =19.25% F CFA
TOTAL WITH TAXES(ATI) F CFA
AIR (fncome on revenue =2.2% or 5.5% depending on the regimej F CFA
TOTAL TAXES . F CFA
NET TO BE PAID F CFA
NB: This Jobbing Order is signed in the amount of FRANCS CFA (All taxes inclusive ATI)
READ AND APPROVED BY THE CONTRACTOR . SIGNED BY THE MAYOR OF FURU-AWA

CONTRACTING AUTHORITY, MENCHUM

Furu-Awa, the
Furu-Awa, the

REGISTRATION
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DOCUMENT N° 10

MODEL FORMS TO BE USED BY BIDDERS
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FORM N° 1:
DECLARATION OF THE INTENTION TO TENDER

COMPANY’s LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

Fiscal slamp

I, the undersigned MI, .« vvveiiiiiiciiiniiir e

1000
Nationality vooecveveereiiiiiniiie e
FUNCHON (.uitiyvrereeiireiisrenatieerisisieeranssnasaneasssas
In my capacity as General Manager of ........cooceeniiinininne. P.O.BOX............. TEL:..oovnenee
Hereby acknowledge receipt " of the file for Tender Notice
| S PSPPSR ireerereesinanrraees Of v
CONCEINING the «.vveuiersee et e s e e

----------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------

General Manager
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FORM N° 02

THE MODEL TENDER LETTER
T (We) the undersigned .........cveniiiniiimiii i e e

Acting in the capacity of v.veevinviiiiiiiiie e in the name and on behalf of...............

....................................... Bt vevrveeeereeeenrernennnRC N weivccnnninnaen by virtue of the
power vested in me (us), resident at ,............... (TOWN) ..oovuverninirenns , P.O.Box...... , telephone N°.
.................. after having studied all the documents of the tender file relating to the Invitation to Tender
L R , and after having assessed in my (our) point of view and under my (our)
responsibility the nature and difficulties entailed with the execution of the job, I (we) do hereby tender
and commit myself (ourselves) to carry out works for the Rehabilitation of 4km roads Kepe to Furu
Bana nad Nser, Furu Awa Sub Division in Menchum Division-North West Region.

, in keeping with the terms and conditions of the tender file in return for the sum of........... FCFA
PP Francs) Total without Tax+VAT, calculated on the basis of the unit
prices stated in the Unit Price List and the detailed estimates, appended to this tender. The prices stated
are tax inclusive, :

I commit myself (we commit ourselves) if my (our) tender is retained, to execute the contract within
four (04) months as from the date of notification of the award of contract.

I hereby commit myself (we hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with effect from the deadline for submission of bids.

I (we) hereby request that the amounts due by the Contracting Authority be paid to me (us) in the

national currency (FCFA) in  account NOveeeeeesivain opened in the - name
o PP , in the records o) (Bank)
: | SR »

Enclosed with this tender are:

- The price list and the detailed estimates duly filled, dated and signed.
- Other documents which in keeping with the requirements of the Tender file must be enclosed
with the tender letter.

Fiscal stamp
Signature(s)

Bidder(s) 1000
For companies, indicate:

The company (company or trade name, form, nationality and registered office)

« represented by the undersigned ... ... ... o v s e sne e o » (Name, first name and status)

For companies without a legal status, indicate:

« We, the undersigned, ... ... ... .. e e coevevenion ven et et cas sae sae vt en e e s e s e e nans B
(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to
tender, jointly commit ourselves ... ..... » '
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FORM N° 03
THE MODEL SURETY BOND

Reference of guarantee: NO. ..cociiiiiirninananinen:
To the Mayor of Furu-Awa Council, Republic of Cameroon

Lavitation to Tender No. vvveeevrvveaenins

BID BOND FOR THE REHABILITATION OF 4KM ROAD FROM KPEP TO FURU BANA
AND NSER, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

The Contractor (5) ..ecvviveinriiiiireninieenasiees SO hereby submits on ........cocoiviiecninn to the
Mayor of Furu-Awa Council a bid relating to for the Rehabilitation of 4km roads from Kpep to Furu
Bana and Nser, Furu Awa Sub Division in Menchum Division-North West Region.To this effect,
and in keeping with the conditions stated in the Tender file, the bidder shall present to the Mayor of Furu-
Awa Council acting in the capacity of Contracting Authority, a bid bond amounting to CFA Francs

................ JUUTUTET TP () X

By this guarantee, we the undersigned,(7)......ccoooovvvriinnininiiiinennnn with our registered office in

................................ , are committed towards the Mayor of Furu-Awa Council , through the bidder

for the sum of CFA Francs .........ovveviieiiinnnins (I fIGUPES).cee i ieianiee e
ORI ¢ 1 7!/)) '

By this guarantee, we irrevocably commit ourselves, without any argument or delay, to pay into an
account indicated by the Mayor of Furu-Aw aCouncil, the amount of the guarantee at the first written
request, as soon as the latter shall inform us in writing that the bidder does not keep the commitment he
took in his tender.

The request for payment of guarantee shall be countersigned by the Mayor of Furu-Awa Council. This
cuarantee shall be released latest thirty (30) days after the expiration of the validity of the tender or, in
case the company shall be the successful bidder, after presentation of the performance bond which shall
be kept by the Mayor of Furu-Awa Council, Menchum '

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon.

Doneat covveveierercieiiiarniinen ) | PP
M (MESSIS).cvvnvrsrrnarnaeransssersenmaimninsinsnassen:
Signature(s) & SAMPS ...ocevvvveeiiiniiniiirsrinienn
(5) Bidder
(6) Stated in the Special regulations governing the invitation to tender
(7) Bank
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FORM N° 04
MODEL BID BOND

Whereas ' (Hereafter

called the “the bidder”) has submitted its bids dated , Here in after
called “the bid”)

KNOW YE ALL PEOPLE by the presence that WE
, having our registered office at hereiﬁafter

called “the Bank”, are bound onto the Mayor of Furu-Awa Council (hereinafier called “the Contracting

Authority) in the sum of for which payment will and truly be

made to the said Contracting Authority, the bank binds itself, its successors, and assigns by the present if
our client refuses or incapable of completing the jobs as stipulated in the contract.
We undertake to pay the Contracting Authority up to the above amount upon receipt of his first written
demand, without the Contracting Authority having to substantiate his demand, provided that in his
demand the Contracting Authority will note that the amount claimed by him is due to him, owing to the
occurrence of one or both of the two conditions, specifying the occurred condition or conditions

This guarantee will remain in force up to and including () days after the period of bid

validity. Any demand in respect thereof should reach the bank not later than the above date.

Sealed with the common seal of the said bank this day of

SIGNATURE OF BANK AUTHORITY
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FORM N° 05
THE MODEL PERFORMANCE BOND (RETENTION BOND)

Reference of gunarantee: NO. «.ovviiimiiiiriniiiineniinn

‘To: THE MAYOR OF FURU-AWA COUNCIL
REPUBLIC OF CAMEROON

Invitation to Tender No. vcococvveviiiiennn

PERFORMANCE BOND FOR THE REHABILITATION OF 4KM ROAD KPEP TO FURU BANA
AND NSER, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

1 TSP PRO P (Bank) have been informed that a contract has been signed
between the Mayor of Furu-Awa Council acting in the capacity of Contracting Authority, and.............
, acting as contractor for the Rehabilitation of 4km roads from Kpep to Furu Bana
and Nser, Furu Awa Sub Division in Menchum Division-North West Region.In compliance with the
provisions of Contract N° ............. , the contractor is bound to present to the Mayor of Furu-Awa
Council, Contracting Authority, a performance bond for the execution of work, covering security,
commitments and other obligations incumbent on the contractor under the contract, worth 3% of the

amount of the contract all taxes inclusive, i.e. CFA Francs .....oooovviiiiiiinninnnn

WE, cerirrrererecreiirtrinrraanaeaeiaraan (bank) do hereby commit ourselves jrrevocably and without
arguing to pay to the Mayor of Fur Cu-Awa council, at his first written request, and four (04) months
the amount of this bond, that is t0 SAY. ....ccvviermiimsiiieiiiei. , all the amounts that the
contractor may owe the Contracting Authority for failing to fulfil one or more of his obligations under the

contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of
justification with confirmation of receipt and a copy to the contractor clearly stating and supplementing
the reasons for his request. This letter shall be countersigned by the Mayor of Furu-Awa Council. The
bank guarantee shall take effect as from the date of notification of the contract. The original of this
guarantee shall be kept by the Mayor of Furu-Awa Council, Furu-Awa

The guarantee shall be released within sixty (60) days with effect from the date of provisional acceptance.
After this date, the guarantee shall no longer apply and shail be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon. |

Doneat covveeeenieeeiinssisannaron ] 1 P eeeaen

MI (MESSIS). . vevnvunsrrennnrassnmiieninmurrnraseee

Signature(s) & StAMPS «.oevvvrrrrieiininiiirercinin

71



FORM N° 06 -

MODEL BANK GUARANTEE FOR THE REFUND OF THE START-
OFF ADVANCE

Reference of guarantee NO.....cooicviviiiniininineniin

To the Mayor of Furu-Awa Council, Republic of Cameroon

Invitation to Tender N° ...oovivvvivennnn.

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE
ROAD WORKS

Y e itie et e eeare et raaaanenerarrresrananas (Bank) have been informed that a contract shall be signed
between the Mayor of Futu-Awa Council, acting in the capacity of Contracting Authority, and.............
....................... , acting as contractor for the Rehabilitation of 4km roads from Kpep to Furu Bana
and Nser, Furu Awa Sub Division in Menchum Division-North West Region.In compliance with the
provisions of Article ............ of Contract N°. ............, the contractor shali be bound to present to the

Mayor of Furu-Awa C, Contracting Authority, a bank guarantee with the purpose to assure the refund of -

the start-off advance granted to the company and amounting to CFA  Francs

---------------------------------------------------------------------------------------------

s ee e eerrreereeetererearenerarenrrnennas (bank) do hereby commit ourselves, irrevocably and without
arguing to pay to the Mayor of Furu-Awa Council, at the written request the Mayor of Furu-Awa Council,
and within four (04)ouncil weeks the amount of this guarantee, that is to say.
......................................... all the amounts that the contractor may owe the Contracting Authority

for failing to fulfil one or more of his obligations under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of
justification with confirmation of receipt and a copy to the contractor clearly stating .and supplementing
the reasons for his request. This letter shall be countersigned by the Mayor of Furu-Awa Council.

The bank guarantee shall take effect as from the date of payment of the start-off advance. The original of
this guarantee shall be kept by the Furu-Awa Internal Tenders Board. The guarantee shall be released
upon refund of the full amount of the advance. After this date, the guarantee shall no longer apply and
shall be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon. .

Doneat..ooveveeeniiciirisninnnnan o) | R

LY (Y (111 ) P OT PP p

Signature(s) & Stamps .....veviiieeiieeniiieine.
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FORM N° 07
THE MODEL UNDERTAKING BY THE BIDDER

Name of Project:..u..ceeeenrersirrisireininen Invitation to tender N°, r...cocoivaiiinnnnnns

for the Rehabilitation of 4km roads at Kpep to Furu Bana and Nser, Furu Awa Sub Division in Menchum
Division-North West Region.I (We) the undersigned (8)

...............................................................................................

Acting in the capacity of (9) ... in the name and on behalf of
QL) T PO TP PP | SUUPOPPUPRPRRN RC N’ i by
virtue of the power vested in me (us), domiciled at P.O.Box................ (TOWD) ..cevvvinnnninnnss

telephone No. ..oovvviiiiiiiiiicvinnene , after having studied all the documents of the tender file relating to
the Invitation to Tender NO. «..vvvcriiiiiciieieiniiriin , and after having assessed in my (our) point of

view and under my (our) responsibility the nature and dlfﬁcultles entailed with the execution of the job, 1
(we) do hereby tender and commit myself (ourselves) to carry out works for the Rehabilitation of 4km
roads from erp to Furu Bana and Nser, Furu Awa Sub Division in Menchum Division-North
West Region. in keeping with the terms and conditions of the tender file.

I commit myself (We commit ourselves) in case my (our) tender is retained, to execute the contract within
.................. (veeeeeeereereseennnenn..) months as from the date of notification of award of the contract.

I hereby commit myself (We hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with effect from the deadline for submission of bids.

SIENAtUTE(S)er veerrunrecnrnrnrreenrerrsrernaanas

Bidder(s)...coivviiiniiiniiiiie,
For companies, indicate:
‘The company (company or trade name, form, nationality and registered office)

« represented by the undersigned .....c.ocoeniiiiiiii » (name, first name and status)

For companies without a legal status, indicate:
« We, the undersigned, .....c.vveiiiiiriiiiiiiiiiiiian et e e »

(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to
tender, jointly commit ourselves ........ »

(8) Name, first name, profession, residence
(9) Position in the company

(10) Company name
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FORM N° 8

MODEL OF INFORMATION OF KEY PERSONNEL DEPLOYED TO THE

PROJECT
DESCRIPTION NAME QUALIFICATION N° OF YEARS OF | FUNCTION TO
CARRIED OUT

EXPERIENCE

TECHNICAL

ADMINISTRATIVE

SUPPORT STAFF

74




FORM N° 09
MODEL OF COMMITMENT OF AVAILABILITY

To Whom It May Concern:

Subject: COMMITMENT OF AVAILBILITY.

I, the undersigned a (specify

diploma or certificate) and holder of National Identity Card N°

issued on at : Tel: is committed and

available for the services to be provided as (specify post fo be occupied)

with (name of company) if awarded the contract for

(indicate the name of project) in Menchum Division of the North

West Region. This is in response to Tender N°

(indicate the tenders file reference)

Done in the

Sign;

Certified at vovvvireriirerirenienens Onthe covvrvriieniiiieinnee
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REMARK. This form shall be certified by the National Security Service (i.e. Police officer or
Commissioner) with complete photocopy of the National Identity Card inscribed on
the verso page of this commitment form

FORM N° 10
THE CURRICULUM VITAE
Name & First name
Date of birth
Nationality
*Communication ability
Languages Spoken Level Very good Good Average Poor
Written
ENGLISH Read
Spoken
Written
FRENCH Read
Spoken
LOCAL Written
LANGUAGE(S) OF Read
THE AREA OF THE
PROJECT Spoken
*Lducational Backoround
SN EDUCATIONAL SCHOOL(S) OR CERTIFICATE OR SPECIALITY
PERIOD INSTITUTION(S) DIPLOMA OBTAINED
|
2
etc

REMARK: -Educational period should be put from the most recent (.e. in descending order) and cerlified copy of the
certificate/diploma relevant to the function required for the execution of this project must be included

*Working Expericnce

EMPLOYER -
SN | WORKING | 0 pogs Box N, PROJECT FUNCTION REFERENCE OF WORK
PERIOD Telephone N°, etc) EXECUTED | CARRIED OUT ATTESTATION(S)
1 .
2
efc

REMARK: While working period should be put from the most recent ( ie in descending order), WORK
ATTESTATIONS issued by the various employers shall in the bid be placed just next fo the curriculum
vitae which shall be signed by the employee.
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* Other information

Information such as research topics carried and seminar attended may be included if employee decms necessary

to motivate his/her experiences

THE PROFESSIONAL REFERENCES OF THE COMPANY

FORM N° 11

NO

Year

Project

Contactable
telephone N° of
Project Owner

Provisional
amount

Contract
amount

Execution
Period
notified

Provisional
Acceptance
date

etc

EXAMPLES OF EXECUTION PERIOD:- 9th April 2015 to 7th July 2015, 14th March 2016 to 12th June 2016, etc

NB: For cach contract named in the above list, are attached the following:

Photocopy of first and last pages of the contract,
Photocopy of provisional acceptance minutes and
Photocopy of fina! acceptance minutes (as the case may be).

Done on
Mr (Messrs)

Signature(s)

---------------------------------------------------------
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FORM N° 12

THE EQUIPMENT LIST

FRAME (“chiissis”) REGISTRATION STATUS

SN DESIGNATION MARK | NUMBER & HORSE NUMBER QUANTITY (Hired or
POWER if vehicle (if veliicle) owned)
1
2
3
efc

NB: Registration Certificate(s) of vehicle(s) (“Cartes grise”) shall be certified by the Competent Authority of
the Ministry of Transport (i.e. at least al Regional level by either the Regional Delegate, the Regional Chief
of Service for Land Transport or by the Regional Chief of Service for Administration and Finance).

I the undersigned, - holder of National
Identity Card N° issued on at being
Managing Director of this Company called testifies that the above-

information is correct and commit myself to present any of the above equipments and related
tools at any given time requested. As well, any of them must be present at the site before and
during each phase at any given moment required or requested by the Authorities in charge of
control/follow-up of the project I am tendering for. To this effect are attached:-

- Registration Certificate(s) of vehicle(s) (“Cartes grise”) certified by. the Competent Authority of
the Ministry of Transport. C

. Certified attestations (lease documents) of commitment between I and the Owner(s) of the.
cquipment/teol(s) in case (s) where I will take on hire.

DOMNE Olliesnrnrerererassrrorannens | S PTED

Signature and name of Managing Director of the company/stamp seal
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FORM N° 13
THE ATTESTATION OF SITE VISIT

LETTER HEAD AND
DATE OF COMPANY/ENTERPRISE HERE

Refn NO mEESEEWsEEESEARANASEESAVENNSERdRE FUI‘U-AWB., thc ﬂe)

THE MANAGING DIRECTOR

TO WHOM IT MAY CONCERN

Subject: An attestation of site visit

PR O PP POO PR PRSP D ISR ELLLE , the undersigned Representative  of  the '
company/enterprise by NamMe .....ooevevnrinirnninnminrarenns have the honour to hereby attest having visited the site for

for the Rehabilitation of 4km roads from Kpep to Furue Bana and Nser, Furu Awa Sub Division in

Menchum Division-North West Region. on this day R ST TP PPPPPYPPIN to have an

appraisal of the strengths and weaknesses of the site.

In testimony whereof, this attestation is issued to serve the purpose wherever and whenever need

arises.
TESTIFYING SIGNATURE
Signature and name of the Representative of the company
(person who carried out the site visit)
CONFIRMATORY SIGNATURES
Signature and name of Managing Director Signature & name of the Company’s

of the company and stamp seal Work Supervisor and stamp seal

79



FORM N° 14

THE SITE VISIT REPORT
[not more than five (05} pages]

LETTER HEAD OF THE COMPANY
(here)

1y} INTRODUCTION

..............................................................................................................................

1i) COMMENTARY: _
11-1) Nature of the ProJECt SIE. ...evvevreissusrer s ssssnrners st

...................................................................................................

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

...................................................................................................

1) AVAILABILITY OF SERVICES (waler, electricity, tc)

[V) AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT

...................................................................................................

NB: The above commentaries can be proven by pictures of MI(s).ccocemieinmmeamsenneee who is
........................ of the company and land mark(s) conspicuously present on the site. The land
marks include ....cciiviaieiiiriiienien. cesraraes veeeen(piit names of the conspicuous land marks site seen
at the project site)

Remark: The pictures are inscribed on the verso page of the last page of this report of site visit.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the site visit)

CONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company’s
of the company and stamp seal Work Supervisor and stamp seal
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FORM N° 15
THE EVALUATION GRID

» General presentation of bids

- TaDIE Of CONLENE PYESENAL. .. ... evvrisreeeeaies cessereisrsssrssssesss s iassse s sssssmerssensisabib s bas s bt s nar s Yes/No
- Document is spiral bound with transparent fly-leaf on front COVEN ... e eeereerernsrvenssansaemrenmssessssssranes YESINO
- Presence of colour separating papers between the various documents...... . verin areeseneenennene. YESINO
- Orderly presentation of the documents as in the tendersfile .. ..o v i ...Yes/No
- Clarity in the presentation of the documents and pages numbered ... oo i ...Yes/No
- Special Technical conditions visaed and last pages signed  .......cccooin i, veeeeeeeaYes/No
« Experiences of the Contractor {enterprise) in the past three years

- Prove of capacity to have executed at least two (02) works of Public Procurement present ......... Yes/No
- Prove of capacity to have carried works of Public Contracts with provisional cost of at

least that of this present PrOJECE ... s s e Yes/No
- Professional experience(s) in similar domain within the last three years present........................ Yes/No
- At least two (02) Jobbing Orders or Contracts (first & fast pages) of similar projects

executed within the past three years in an enclave area as such present............ v e YesiNo
- At least two (02) provisional acceptance minutes (first & last pages) on S|m1Iar prolects

executed within the past three years in an enclave area as such present .. . . ~YesiNo
- Cenlified first & last pages of the provisional acceptance minutes of the two projects mentlcned above .......... Yes/No
- At least one final acceptance minutes (first & lfast pages) of any ¢ of the two (02) projects

mentioned above.. - TR UOTUPUPOVUTOOTUUPPORIIN ( -L-1{ |\

+ Quality and management of personnel of the company

- Information of key personnel presented in the format stipulated in the tenders file..............cccoee Yes/No
-Supervisor with level of at least a Civil Engmeerlng with at |east 2 years’
experience in earth road maintenance present . ... ... ver weneeeeen YES/NO
-Supervisor's signed curriculum vitae presented in the fcrmat shpulated tn the tenders ﬂle v YesiNoO

-Superwsor s signed curriculum present showing having execute at least two Public Contracts prolects
in the domain of construction present - - ..Yes/No

-Supervisor's commitment form with complete photocopv of NIC |nscr|bed overleaf (verso paae of

the commitment form) Present .......vvvvv i Yes/No
-Foreman with [evel of at least Civil Englneenng Techniclan expenence with at least § years
in earth road maintenance present... - .. Yes/No
-Foreman’s signed curriculum vitae presented in the format stlpulated in the tenders f Ie YeslNo
-Foreman’s signed curriculum present showing havrng execute at least two Public Contracts prOJects
in the domain of construction present.. . .Yes/No
-Foreman's commitment form with com lete hotoco of NIC mscnbed overleaf verso page of
the commitment form) present... . rererennn ...Yes/No
-Company organizational charts respectlng adm:mstratwe & technlcal hlerarchy .......................... Yes/No
-Project organizational charts respecting administrative & technical hierarchy ..........coociiiiiiin Yes/No
¢ Technical equipment of the company
-List of key equipment (like vehicles, efc) presented in the format provided in the tenders flle......... Yes/No
-List of key equrpment containing least a grader, dump truck and a pickup ..o Yes/No
-Certifiéd true copies of documents to prove ownership of key equipment.. . “ ..YesiNo
-Registration certificates of the vehicles certified by Competent Authonty of the Mlnlstry of
Transport or the above authorise administrators in this tender file Yes/No
-List of toals and certified documents {fike receipts etc) to prove their ownership ... . YesfNo
s Methodology for the execution of works
- Schedule of work execution having specification of total duration to be used for execution............. Yes/No
- Presentation of execution schedule in same chronology as spelled out in tenders file with tasks
well assigned (manpower deployment) having time frames not mixed up... , we o Yes/NO
- Security measures to protect workers and third parties present ... Yes/No
- Environmental protectron and security measures on site taken into account... .....Yes/No
- Site Visit report in format prescribed in the tenders file ., . v veeee-ia Yes/NoO
- Site Visit report sngned and stamp sealed by all the Authorltres prescrlbed |n the tenders f le ......... Yes/No
- Site Visit report having pictures of Company s Representative inscribed on the verso of the
. .. Yes/No

last page of the site visit report proving him/her conspicuously present on site .
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DOCUMENT N° 11

CONFIRMATION OF AVAILABILITY OF PRIOR FEASIBILITY
STUDIES '

PROJECT OWNER’S LETTER HEAD

(here)

Benakuma, the

THE MAYOR
To: All Potential Bidders,

Subject: Confirmation of availability of prior feasibility studies

In respect to the principles binding the conception and elaboration of project proposals, feasibility
studies were carried out to have a project proposal for the Rehabilitation of from Kpep to Furu Bana
and Nser, Furu Awa Sub Division in Menchum Division-North West Region.was realized and
forwarded to the Minister in charge of Housing and Urban Development, Yaounde for funding. In the
2021Financial Year of the Republic of Cameroon within the framework of the programmed budget of the
2018 Public Investment Budget (PIB 2021), the said project was financed as per the budget head at the -
cost of twenty seven million (27,000,000) FCFA. After obtaining the financing, relevant adjustments
were carried out to ensure that the tasks retained to be accomplished for proper and complete execution of
the project are commensurate to the amount provided for the realization of the items spelled out in the bill

of quantities as found in Document N° 7 of this tenders file.

To this effect, bidders are hereby given surety that proportionate feasibility studies were already .

carried out and are hence advised to read this tenders file very well before preparing their bids.

In testimony whereof, this confirmation of availability of prior feasibility studies is established to

serve the purpose wherever and whenever need arises.

The Mayor, Furu-Awa Council
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DOCUMENT N° 12

'

&;

LIST OF BANKING ESTABLISHMENTS AND FINANCIAL
BODIES AUTHORISED TO ISSUE BONDS FOR PUBLIC
CONTRACTS
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DOCUMENT N° 12
LIST OF BANKING ESTABLISHMENTS AND FINAN CIAL BODIES

AUTHORISED TO ISSUE BONDS FOR PUBLIC CONTRACTS
Note relating to banking establishments and

financial bodies authorized to issue bonds and
Insurances

(“LISTE DES BANQUES AGREEES PAR LE MINFI")
A-BANKS

1- Afriland First Bank (First Bank);
2- Banque Internationale du Cameroun pour VEpargne et le Crédit (BICCEC) ;
3- CITI BANK Cameroon (CITI-C);
4- COMMERCIAL BANK OF CAMEROON (CBC);
5- ECOBANK Cameroun (ECOBANK);
6- Nationa! Financial Credit Bank (NFC-BANK);
7- Société Commerciale de Banque Cameroun (CA-SCB);
8- Société Générale des Banques au Cameroun (SGBC) ;
9- Standard Chartered Bank Cameroon (SCBC);
10- Banque Atlantique du Cameroun (BACM);
11- Union Bank of Cameroon {UBC).
12- United Bank for Africa (UBA)
13- Banque Gabonaise pour le Financement International (BGFI Bank)
14- La Banque des PME
B- INSURANCE COMPANIES
1- Chanas Assurances;
2- Activa Assurances

3- Zenithe Insurance
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