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DOCUMENT N° 1

REPUBLIQUE DU CAMEROUN

_______ — REPUBLIC OF CAMEROON
PAIX —~ TRAVAIL — PATRIE PEACE WORK FATHER LAND
MINISTERE DE LA DECENTRALISATION ET MINISTERY OF DECENTRAILIZATION
DEVELOPMENT LOCALE . AND LOCAL PEVELOPMENT
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST NORTH WEST
DELEGATION DEPARTEMENTALE DE LA DIVISIONAL DELEGATION OF
MENCHUM MENCHUM
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD
COMMUNE DE FURU-AWA FURU-AWA COUNCIL

OPEN NATIONAL INVITATION TQ TENDER

NQ@,3/0NIT/MINDEVEL[FAC/MAYOR!FACITB/MC}M029\%% THEBRETRUCTION
AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU AWA SUB-
DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

1) SUBJECT OF THE INVITATION TO TENDER:

Within the frame-work of the 2021 Public Investment Budget, the Contracting Authority (Mayor of
Furu-Awa Council), hereby representing the State of Camercon, launches an Open National Invitation to
Tender under NORMAL CONDITIONS for the Construction and Extension of Nser water Scheme in
Furu Awa, Furz Awa Sub Division in Menchum Division-North West Region.

2) CONSISTENCY/NATURE OF SERVICE:

The works subject of this invitation to tender shall require for the Construction and Extension Nser

Water Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region.
The works required are found in the detail description mentioned in the respective bills of quantities -
and cost estimates. '

3) EXECUTION DEADLINE:

The maximum execution deadline provided for by the Project Owner for the execution of the works
subject of this tender shall be Ninety calendar days (threec months) with effect from date of notification of
the Service Order to start execution.

4) ALLOTMENT:

The works subject of this invitation to tender shall be in one lot defined with specifications as in the
table below:-
Lot Works Locality

Construction and Extension Nser, Furu Awa Sub Division in Menchum Division-North West
1 | of water Scheme Region.




5) COST ESTIMATE:

The estimated cost of the operations (tasks) following feasibility studies stands as specified in the
table below:-

Lot Works Locality Estimated Cost

Construction and Extension of
1 | Nser water Scheme : Nser, Furu Awa Sub Division in Menchum { 44, 710,000
Division-North West Region. FCFA

6) PARTICIPATION AND ORIGIN:

Participation in this invitation to tender is open to all registered and qualified companies or groups of
companies based in the Republic of Cameroon with the required technical and professional expertise in the
domain of water supplics accompanied by the necessary financial capability.

7) FINANCING:

Works which form the subject of this invitation to tender shall be financed as per the programmed‘
budget head of the 2021 Public Investment Budget (PIB 2021) of the Republic of Cameroon as specified in
the table below:-

. - Expenditure
Lot Ministry Project Works Provisional authorizatio Vote of charge
Owner Amount < Ne Ne '
The Mayor, | Construction and Extension 55 32 423 02
44,710,000
1 MINEE |Furu Awa | . . o, | 7 | eereereew 641624
Council of water Scheme FCFA

8) BID BONDS (PROVISIONAL GUARANTEE):

Each bidder shall enclose in his administrative documents a bid bond issued directly in the bidder’s name
by a first rate bank approved by the Ministry in charge of Finance and that shall respect the model in this
tender file featuring on the list in document 12 of the tender file and valid for ninety (90) days beyond the
original date of the validity of the offers. :

Lot Works Locality Es‘(i:“;:tt"d Bid Bond | Tender Fee
tructi Nser, 8 ivision i
1 }(E:gtnesn;?on ?)rf]'w:?ec:" 1‘\/15ﬁ:r:chFuurrr1u SX?SEOEEJNDOS’}IISK:;GI; 44, 710,000 894,200 80,000
. FCFA FCFA FCFA
Scheme Region.

9) CONSULTATION OF TENDER FILE:
CONSULTATION OF TENDER FILE:

The Tender documents may be consulted immediately after publication of this invitation to tender
from the Services of the Contracting Authority (Service in charge of the contracts award) during working
hours at the Furu Awa Council.

10) ACQUISITION OF TENDER FILE:

The Tender documents shall be obtained immediately after publication of this invitation to tender from

the Services of the Contracting Autherity during working hours at the Furu Awa Council. The document
shall be obtained upon presentation of a Public Treasury receipt/Municipal Treasury showing the payment of

a non-refundable sum of Eighty thousand (80,000) francs CFA.

11) SUBMISSION OF BIDS (OFFERS):
12 4




Each bid written in English or French shall be signed by the bidder or by a duly authorized
Representative and presented in seven (7) copies,that is one (01) original and six (86) copies labelled as
such. These shall be submiftted in one sealed external envelope containing three (3) envelopes, that is,
Envelope A: Administrative Documents, Envelope B: Technical documents and Envelo C_Il Financial
documents. It shall reach the Fura Awa Council (af the Furu Awaj not later tha B E\_VB '51&21 2pm local
time. The sealed external envelope shall be free of all identification marks, failing which it shall be rejected.

The sealed external envelope addressed to the Contracting Authority shall bear the following

inscriptions:
OPEN NATIONAL INVITATION TO TENDER

1 n
NQOO%lOl\TITlI\r’[II\‘fDEVEL!Fz&C/MAYOR}’FACITBj"MCHfZ021t%}g MARS F’GQQJHE
CONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU AWA
SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

(To be opened only during the bids opening session of the Tenders Board)

12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities as the case may be (Example: SDO, DO etc) and must
imperatively be produced in accordance with the Special Tender Regulations. They must obligatorily not be
older than three (03) months or must not be produced after the submission of the tender file. Double
certification shall not be accepted. Any bid that shall not be in conformity with the prescriptions.of this
notice and tender file shall be declared null and void, especially bids containing a bid bond not issued
directly in the bidder’s name by a first rate bank approved by the Ministry in charge of Finance. .

The bid bond which shall only be released by the Contracting Authority shall be released for unsuccessful
bidders not later than thirty (30) days after the period of bid validity. For the successful bidder to whom the
contract will be awarded, the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided,

Bidders shall remain committed to their offers for a period of ninety (90) days from the last date for the
submission of tenders, that is, the tenders shall be valid for 90 (ninety) days with effect from their
submission deadline.

NB: The contractor shall, present the originals of the respective certified documents for strict verification of ~
their authenticity during site installation. ‘

13) OPENING OF BIDS(OFFERS): .
Bids shall be opened by the Furu Awa council Internal council Tenders Board in a single phase for all in

that order on the[] § AVR A8 7iim local time in the hall at the Furu Awa Council. Only bidders or their
authorized representatives having a perfect knowledge of the file may attend the bid opening session. Note
should be taken that in case of any ambiguities or differences during opening, only the original shall be
considered authentic, that is, any bid which shall not comply with the requirements of the tender file shall be
rejected. ' - : ' ‘

14) EVALUATION CRITERIA:
Tender conformity shall be evaluated as per the following:

A) Eliminatory Criteria.
- Offers (bids) submiitted after the deadline or time limit;
- Bids submitted in unsealed external envelopes.
- External envelopes with identification marks or inscriptions,
- False declaration or forged documents ;
- Absence of bid bond or bid bond not issued directly in bidder’s name by a first rate bank approved
by the Ministry in charge of Finance

12 s



NB: Bid bond for a group of enterprises must bear the name of mandated enterprise with the
names of the other enterprises mentioned as well.
- Execution period longer than prescribed in the Tender file
. Technical evaluation mark less than 75% (respect of the essential criteria less of 75%);

- Absence of quantified unit price in the financial bid.

B) Kssential Criteria They are primordial or key modalities in the judgment of the technical and
financial capacity of candidates to execute the tasks forming the subject of the invitation to tender. -
They were determined in relation to the nature and content of the tasks to be executed. Hence in the

evaluation of:-
(i) Technical documents, it shall be the binary method (YES or NO) based on the following

distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS ' 06
EXPERIENCE OF THE COMPANY 07
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY | 11
TECHNICAL EQUIPMENT AND TOOLS 03
METHODCLOGY FOR THE EXECUTION OF WORKS 07
TOTAL 36

NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the Special
Tender Regulations (RPAO).

(i) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit -

price schedule and the sub détail of unit prices. '

15) VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for ninety (90) days from the deadline set for the

submission of tenders (offers).

16) AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,

technical and financial requirements.

17) COMPLEMENTARY INK ORMATION: ‘
Additional information may be obtained during working hours from the Service for the Contracts Award at

the Furu-Awa Council.
18) AMENDMENT TO THE INVITATION TQ TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

The Contracting Authority may at any time, amend this invitation to tender. He shall publish the
amendments and communicate same to companies that bought the tenders file. Delays caused by such’
amendments shall also be considered in the period given to bidders to submit their bids.

Furupva, the {1 0_HARS 9091 *
7 7 T
The Mayr())E-VOf-E;ujquWa-co-l.‘?C-‘-l-«(T»h S
2 Capicing Authori) 1%
s Bl N \ -
e AUNWa Council J
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Copies :
_ The Chairman, Furu Awa internalTenders Board

- ARMP Bamenda (for publication and filing)
- Divisional Delegate Minmap Menchum

- CRTV
- Local Radio House(s), fo facilitate publicity = T

- Bill Boards/Notice AN S il (Brdodss Foncha
- Chrono NI O 4
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DOSSIER N° 1

REPUBLIQUE DU CAMEROUN

e emmem REPUBLIC OF CAMEROON
PAIX - TRAVAIL - PATRIE PEACE WORK FATHER LAND
MINISTERE DE LA DECENTRALISATION ET MINISTERY OF DECENTRAILIZATION
DEVELOPMENT LOCALE AND LOCAL DEVELOPMENT
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST NORTH WEST
DELEGATION DEPARTEMENTALE DE LA DIVISIONAL DELEGATION OF
MENCHUM MENCHUM
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD
COMMUNE DE FURU-AWA FURU-AWA COUNCIL
AVIS D’APPEL D’OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT

N2 (h2/ONIT/MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 DU 09 MRS 20¥our LEs
TRAVAUX DE CONSTRUCTION ET D’EXTENSION DE L’EAU PAR CANALISATION A NSER
A FURU-AWA, ARRONDISSEMENT DE FURU AWA DANS LE DEPARTEMENT DE LA
MENCEUM, REGION DU NORD-OUEST '

1- Objet de Pappel d’offres :

Dans le cadre du Budget d’Investissement Public (BIP) 2021, le Maire de la Commune de Furu Awa,
(Autorité Contractante) représentant 1’état du Cameroun lance un Appel d’Offres National OQuvert SOUS
LES CONDITIONS NORMALE pour de Travaux de Constructions et d’Extension de PPeau par
canalisation a Nser 4 Furu Awa, Arrondissement de Furu Awa dans le Département de 1a Menchum,
Région du Nord-Ouest.

2. Consistance des travaux/ Nature du service

Les travaux objets du présent appel d’offres concerneront Construction et d’Extension de I’eau par
canalisation a Nser & Furu Awa, Arrondissement de Furu Awa dans le Département de la Menchum, Région
du Nord-Ouest. '

Les travaux requis sont détaillés des descriptions mentionnées dans le cadre du détail estimatif.
3- Délai d’exécution :

Le délai maximum prévu par le Maitre d’Quvrage pour ’exécution des travaux du présent appel d’offre -
est de quatre vingt-dix jours (90) continus (trois mois)  partir du jour de la notification de Pordre de service
pour le démarrage. '

4- Allotissement:
Les travaux objets du présent appel d’offres sont dans un lot spécifiés dans le tableau ci-aprés :-

Lot Travaux Localité

Constructions et d’Extension | A Nser 4 Furu Awa, Arrondissement de Furu Awa dans le
1 |de Peau par canalisation & | Département de la Menchum, Région du Nord-Ouest.
Nser

5- Cofit prévisionnel
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Le cofit prévisionnel de I’opération & ’issue des études préa

es est spécifié dans le tableau ci- -

dessous ;-
Lot Travaux Localité Cofit prévisionnel
Constructions ot A Nser a Furu Awa, Arrondissement de Furu
) : ) Awa dans le Département de la Menchum, 44, 710,000
1 | d’Extension de I’eau par CCFA

canalisation & Nser

Région du Nord-Ouest.

6- Participation et origine:

La participation au présent avis d’appel d’offres est ouverte & égalité de conditions aux Entreprises ou
groupes d’entreprises ayant une bonne réputation ainsi que expertise professionnel, technique et financier
dans les travaux routiers basées au Cameroun.

7- Financentent @

Les travaux, objet du présent appel d’offres sont financés par la rubrique programmé dans le Budget
d’Investissement Public au titre de Pexercice 2021 de la République du Cameroun comme spécifié dans le

tableau ci-dessous:-

Maitre Coiit N° de
Lot Ministére . Travaux prévisionnel Iautorisation de N° de I’ Imputation
d’Ouvrage .
dépense
Constructions
i et d’Extension
Le Maire de la | &t C 44, 710,000 5532423026416
1 MINEE Commune de | de I’eau par FCFA 242811
Furu Awa canalisation a
Nser

8- Cautionnement provisoire (Garanties de soumission)
Chaque soumissionnaire doit joindre & ses pi¢ces administratives, une caution de soumission établie par une
banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure dans la piéce 12
du ce dossier d’appe! d’offres et valable pendant quatre-vingt dix (90) jours au-deld de la date originale de

validité des offres.

Lot Travaux Localité Coiit Cautionnemen | Prix d’achat
prévisionnel t provisoire du DAOQ
de Nser a. Furu Awa,
Constructions et | Arrondissement de Furu Awa .
1 d'Extension  de |dans le Département de la| 44,710,000 894,200 80,000
'eau par | Menchum, Région du Nord- FCFA FCFA FCFA
canalisation a Nser | Ouest.

9- Consultation du dossier d’appel d’offres :

Le dossier d’appe! d’offres peut étre consulté dés publication du présent avis d’appel d’offre aux services
de 1’ Autorité Contractant (Service de passation des marchés au Commune de Furu Awa) pendant les heures
ouvrables a la Commune de Furu Awa.

10- Acquisition du dossier d’appel d’offres : :

Le dossier peut étre obtenu dés publication du présent avis d’appel d’offre aux services de I’ Autorité -
Contractant pendant les heures ouvrables a la Service de passation des marchés au Commune de Furu Awa
Le dossier sera obtenu contre versement d’une somme non remboursable de quatre vingt milles (80,000)
francs CFA payable au trésor public ou trésor Municipal de Furu Awa.

11- Remise des offres :

12
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Chaque offre rédigée en frangais ou en anglais sera signé par le soumissionnaire ou son Représentant
dument autorisé et présenté en sept (07) exemplaires c.-a-d. Un (01) original et sexé (06) copies marqués
comme tels de trois enveloppes marqué A : pour le dossier Administratif, B : pour le dossier technique et C :
pour le dossier financier. beBofﬁrﬁsRsemQZr’Fmises étant dans une enveloppe externe fermée & la Commune
de Furu Awa au plus tard)] a47%felres. Cette enveloppe externe devra étre adressée a I’ Autorité
Contractante portant la mention.

AVIS D’APPEL D’OFFRES NATIONAL OUVERT Nﬂgﬁ /ONIT/MINDEVEL/FAC/MAYOR
/FACITB/MCH/2021 D UR LES TRAVAUX CONSTUCTION D’EXTENSION DE
L’EAU PAR CANALISATION A NSER A FURU-AWA, ARRONDISSEMENT DE FURU AWA
DANS LE DEPARTEMENT DE LA MENCHUM, REGION DU NORD-OUEST

“A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT™

12 - Admissibilités des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux ou en
copies certifiées conformes par le service émetteur (Exemple : service des impdts, banques, ete.) ou une
autorité administrative (Exemple : Préfet, Sous-préfet, etc.), conformément aux stipulations du Réglement
Particulier de I’ Appel d’Offres. Elles doivent dater de moins de trois (03) mois précédant la date originale
de dépbt des offres ou avoir été établies postérieurement & la date de signature de I’ Avis d’Appel d’Offres.
La double certification ne sera pas acceptée. Toute offre incompléte conformément aux prescriptions du
Dossier d'Appel d'Offres sera déclarée irrecevable, notamment l'absence de cautionnement provisoire
délivrée par une banque de premier ordre agréée par le Ministére chargé des Finances cautionnement.

Cautionnement provisoire sera remis au soumissionnaire qui n’a pas réussit seulement par [’Autorité
Contractante au plus tard trente jours aprés la période de validité. A Dattributaire, le cautionnement

provisoire sera remis par I’Autorité¢ Contractante quant il ’aura fournit le cautionnement provisoire. Le ..

mantant correspondant & chaque cautionnement provisoire sera regu par le soumissionnaire de la banque
sous présentation de I’original du cautionnement provisoire. Les soumissionnaires restent tenus par leur offre
pendant quatre vingt dix (90) jours a partir de la date limite fixée pour la remise des offres.

NB: Pendant I'installation de I'attributaire au site de la construction, il sera oblige de présenter les originaux
des documents respectifs pour une vérification stricte de leurs authenticités

13- Ouverture des plis: Q @ A\’R
L’ouverture des plis sera faite par la Commission de passation des marchés en une seule phas a

13 heures heure locale pour tous les lots, lot 1 et lot 2 suivant cet ordre dans une salle allouée au Président
de la commission de passation des marchés situé 4 la Commune de Furu Awa. Seul les soumissionnaires ou
leurs représentants qui ont une bonne maitrise des procédures et de la réglementation des marchés publics et
disposent des compétences techniques avérées dans le domaine concerné seront autorisés a assister a la
séance de I’ouverture. Les offres qui ne vont pas respecter les prescriptions du DAO seront rejetées.

14- Critéres d’évaluation:
La contormité d’une offre sera évaluée tenant compte des critéres suivants :-

Les offres seront évaluées selon des conditions sujvantes.

A) Critéres éliminatoires
- Offres remise aprés le délai
Offres remise dans les enveloppes externes ouvertes,
Enveloppes externes ayant [es signes d’identification des soumissionnaires,
Absence de cautionnement provisoire ou cautionnement provisoire non délivrée directement au nom
du soumissionnaire par une banque de premier ordre agréée par le Ministére chargé des Finances
NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de Uentreprise
mandaté et les noms d’autres entreprises mentionnés dans le contenant, '
- Délai d’exécution plus long que prescrit dans I’ Appel d’Offres

12 . 9



- Note technique inférieure 2 75% au niveau de I’évaluation administrative et technique
- Omission d’un prix unitaire quantifié dans I’offre financier.

B) Critéres essentiels 1ls sont les modalités clés ou primordiales pour le jugement de la capacité technique
et financiére des candidats pour exécuter les tiches faisant objet de I’appel d’offres. Ils sont déterminés
tenant compte de nature et contenant des tiches 3 exécuter. Donc, dans [’évaluation des:

(i) Dossier techniques, elle sera binaire (OUI ou NON) basée sur la distribution des point suivant:-:

CRITERE POINTS
PRESENTATION GENERALE DE L’OFFRE 06
LES REFERENCES DE L’ENTREPRISE 07
LA QUALITE DU PERSONNEL D’ENCADREMENT DE L’ENTREPRISE 11
L’EQUIPEMENT ET OUTILS A MOBILISER 05
METHODOLOGIE ET EXECUTION DES TRAVAUX 07
TOTAL 36

Remarque :
- Offre qui n’obtiendra pas au moins 75% de la note technique sera simplement rejeté;

- Les détails de ces critdres essentiels sont précisés dans la grille d’évaluation figurant au
Réglement Particulier de I’Appel d’Offres.

(i) Offres financier, il consistera de parcourir les devis quantitative tenant compte de bordereau
des prix unitaires et les sous détaille de prix unitaire. .

15. Durée de validité des offres
Les soumissionnaires restent tenus par leurs offres pendant quatre vingt-dix (90) jours a partir de la date

limite fixée pour la remise des offres.

16- Attribution:
Le marché sera attribué au soumissionnaire présentant I’offte la moins disant et remplissant les capacités
administratives et techniques requises.
17. Les Renseignements Complémentaires
Les renseignements complémentaires peuvent étre obtenus aux heures ouvrables au Service de
Passation des Marchés de Commune de Furu Awa situé & Marie de Furu Awa.

18- Additif 4 I’appel D’offres:

L’ Autorité Contractante se réserve le droit A tout moment, que ce soit & son initiative ou consécutivement
3 une saisie d’un soumissionnaire avant la date de remise des offres, en cas de nécessité, d’apporter toute
autre modification ultérieure utile au présent appel d’offres publiant un additif. Tout additif ainsi publi¢ fera
partie intégrante du dossier d’appel d’offres. Cet additif sera communiquer par écrit ou signifié par tout
moyen laissant trace écrite 4 tout Jes soumissionnaires ayant acheté le DAO en tenant compte du temps il
faut pour qu’ils préparent bien leurs offres. ’

Furu Awa, leng HARS 2021

Ampliations: Le Mare de Commune de Furu Awa (Autorité
e e . —
- Le Président, CIPDM Commune de Furu- ,,»;'o L e Df—ct\%(jfont-ricfaqtq , Menchum

—~

Awa. AR Came, e EUrU-AWL s s T
-ARMP Bamenda (pour publication eti : _, EAAER
archivage) i = :

r)

-Le Délégué Départemental de Minma
MCH

- CRTV

-Radios locales pour faciliter la publicité
- Tableau d’affichage

%LM
- i
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DOCUMENT N° 02

GENERAL REGULATIONS OF THE INVITATION TO TENDER

12

CONTENTS

A. General

Article 1; Scope of the tender

Article 2: Financing

Article 3: Fraud and corruption

Article 4: Candidates admitted to compete

Article 5; Building materials, materials, supplies, equipment and authorised services
Article 6: Qualification of the bidder

Article 7: Visit of site of works

. Tender File

Article 8: Content of Tender File
Article 9: Clarifications on Tender File and complaints
Article 10: Modification of the Tender File

. Preparation of Bids

Article 11: Tender fees

Article 12: Language of bid

Article 13: Constituent documents of the bid

Article 14: Amount of bid

Article 15: Currency of bid and payment

Article 16: Validity of bids

Article 17: Bid bond

Article 18: Varying proposals by bidders

Article 19: Preparatory meeting to the establishment of bids
Article 20: Form and signature of bids

. Submission of bids

Article 21: Sealing and marking of bids

Article 22: Date and time-limit for submission of bids
Article 23: Out of time-limit bids
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DOCUMENT N° 02
GENERAL REGULATIONS OF THE INVITATION TO TENDER

A-GENERALITIES
Article 01: SCOPE OF THE INVITATION TO TENDER

(a) CONTRACTING AUTHORITY as defined in the Special Regulations of the invitation to tender.
(“RPAO”) is the Mayor of Furu Awa Council who shall be in charge of launching the tenders file. The
name, the reference number and the number of lots contained in the invitation to tenders are found in
the Special Regulations of the invitation to tender.

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This
company shall have to execute and finish the tasks defined in the Special Regulations of the invitation

to tender within the deadline spelled out in the service order notifying when to start exccution, except - '

modified by the Special Administrative conditions (“CCAP") of the invitation to tender.
(¢) DAY in this tender file shall mean a calendar day.

Article 02: FINANCING
The source of funding for the project shall be contained in the financial documents and shall bear
specifications of funding as shail be spelled out in the Special Tender Regulations.

Article 03: FRAUD AND CORRUPTION

The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of the contract to be established. By virtue of this principle:
a)The following definitions shall be admitted:
i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage
in view of influencing the action of a public official during the award or execution of a
contract;
i) Is involved in “fraudulent manceuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract; :
iii) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially
maintaining the prices of bids at levels not corresponding to those resulting from
competition;
iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract. '
b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary, guilty of corruption or is involved in fraudulent manocuvres, collusive or
coercive practices for the award of this contract. - :
Remark: The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud,
corruption or production of non-genuine documents in the bid, without prejudice to criminal
proceedings that may be brought against him.

Article 04: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of
enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and
professional expertise in road works accompanied by the necessary legal and financial autonomy and
must not have been excluded from bidding for public contracts as well as managed according to .
commercial laws and not under the direct supervisory authority of the Contracting Authority or Project




Owner. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A potential bidder shall be
Judged to be in a situation of conflict of interest and considered not eligible if he:-

(a) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used
within the scope of contracts awarded for this Invitation To Tender.

(b) presents more than one bid within the context of Invitation To Tender, except authorised variants,
where need be; meanwhile, this does not prevent the participation of sub-contractors in more than
one bid.

(c) and the Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts

Article _03: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED
SERVICES .
The origin for these resources must be in countries fulfilling the criteria defined in the Special
Regulations of the invitation to tender. Origin in this invitation to tender means the place from where the
resource is extracted, cultivated, produced or fabricated and from where comes the services.

Article 06: QUALIFICATION OF BIDDERS

(a) Asan integral part of their bid, bidders must:
(i) Submit a power of attorney making the signatory of the bid bound by the bid; and
(if) Provide all information (complete or update information included in their request for pre-.
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:
- The production of certified balance sheets and recent turnovers
Access to a line of credit or availability of other financial resources
Orders acquired and contracts awarded
Pending litigations
A Availability of indispensable equipment
(b) Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:-

- The bid must include all the information listed in paragraph 1 above. The Special
Regulations must indicate the information to be furnished by the group and that to be
furnished by each member of the group

- The bid and the contract must be signed in a way that is binding on all members of the .
group

- The nature of the group (joint or several) must be specified in the Special Regulations and
Justified with the production of a joint venture agreement in due form

- 'The member of the group designated as the representative will represent all the
undertakings vis & vis the Project Owner and Contracting Authority with regard to the
execution of the coutract

- In case of joint co-contracting, the co-contractors shall share the sums which are paid by
the Project Owner into a single account. On the other hand, each undertaking is paid into
its own account by the Project Owner where it is joint co-contracting '

(c) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of ‘the
invitation to tender
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Article 07: SITE VISIT

It is advisable to potential bidders to visit the project site and its environ and rate the availability of
resources and get all the information about the site before preparation of their offers. The Project Owner
shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit
but only on the express condition that the bidder, his employees and agents free the Project Owner, his
employees and agents of any responsibility that may ensue and indemnify them if necessary and that they
shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees
incurred from the visit. The Project Owner may organise a visit of the project site during the preparatory
meeting for the building of offers.

B-TENDERS FILE
Article 08: CONTENT OF THE TENDER FILE

The Tenders File describes the tasks to be accomplished in the-contract, fixes the procedures of
consultation of entreprencurs and precise the conditions of the contract and conditions surrounding any
modification of the Tenders File. The principal documents that must be in the Tenders File include:-

(a) Document N° 1- Tender Notice (“A40%}

(b) Document N° 2- General Regulations of the Invitation To Tender (“RGAQ").

(c) Document N° 3- Special regulations of the invitation to tender (“RPAO").

(d) Document N° 4- Special Administrative Conditions (SAC="CCAP").

() Document N° 5- Special technical Conditions (STC=“CCTP").

(f) Document N° 6- Schedule of Unit prices (Price Elaboration Schedule=PES).

(g) Document N° 7- Bill of quantities and cost estimate (BQCE).

(h) Document N° 8- Sub detail of unit prices.

(i) Document N° 9- Model Contract.

(j) Document N° 10- Model forms to be used by bidders.

(k) Document N° 11- Justiftcation of prior feasibility studies (written by the Project Owner).

(1) Document N° 12- List of first rate Banks and Financial Organisations approved by the Ministry in

charge of Finance to issue bid bonds(to inserted by the Contracting Authority).
(m) Document N° 13- Plans, diagrams and/or pictures, as the case may be

Article 09: CLARIFICATIONS ON THE TENDER FILLE

Request for clarifications may be addressed by letter, electronic mail (telecopier or email) or fax to the
Contracting Authority at the following address:

THE MAYOR OF FURU AWA COUNCIL

NB: -A copy of this request must be given fo the Project Owner and the Contracting Autliority Is bound

to respond to the request at least fourteen (14) days for National Invitations and al least twenty

" one (21) days for International Invitations before the day of opening, copying all the companies
that purchased the tenders file.

-Any potential bidder whose find himself cheated in the award procedure can petition to the ..~

Minister of Public Contracts ,

-Any other preoccupation can be addressed to the Contracting Authority copying the Regulatory
Organ for Public Contracts and the President of the Tenders Board. The Contracting Authority
has five (05) days to react with copy of the reaction sent to the Minister incharge of Public
Contracts and the Regulatory Organ of Public Contracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE)

The Contracting Authority may at any moment, prior to the deadline for the submission of bids
and for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,
amend the Tender File by publishing an addendum while publishing the amendment which now

constilutes the integral part of the tenders file and must be communicated to all the companies that
14




purchased the tenders file. Hence to give room for bidders to prepare their offers the Contracting
Authority may postponed the deadline of submission as long as he deems necessary

C-PREPARATION OF BIDS
Article 11: TENDER FEES

Each bidder shall be respousible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be written
in English and French, However complementary documents may be in any other language provided they
are accompanied by précised translation into English or French, in which case at the end of the
interpretation the transtation is valid.

Article 13: PRESENTATION AND CONTENT OF BIDS
Each bid shall include three envelops, A, B and C labelled as follows:-

ENVELOPE ....«............. DOCUMENTS»

OPEN NATIONAL INVITATION TO TENDE
g wiAs, 2000

N%p 3/ONIT/MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 O THE"
CONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU AWA
SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION “To be opened only during

the bid opening session of the Tenders Board”
Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three envelopes:-
a. Envelop A: Administrative file shall include:-
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;

ii) the bid bond established in accordance with the provisions of the General Regulations of the -

invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in

accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:-

(i) Information on qualification- The Special Regulations list the documents to be furnished by
bidders to justify the qualification criteria mentioned in the Special Regulations of the invitation -
to tender

(ii) Methodology- The Special Conditions of the invitation to tender specify the constituent elements
of the technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in place
or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attcstation of visit of the site, where necessary, etc

(iii) Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled copies

of the Special Administrative Conditions (SAC) and Special Technical Conditions (STC)
relating to the contract.. ]

(iv) Commentaries (optional)- commentary on the technical choices of the project and possible

proposals
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c. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
(i) The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate.
(if) The duly filled Unit Price schedule
(iii) The duly filled detailed estimates
(iv) The sub-details of prices and/or breakdown of all-in prices
(v) The projected schedule of payments, where need be
In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of

guarantees.

Remark: If in accordance with the provisions of the Special Regulations of the invitation to tender, the
bidders present bids for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the
Conlracting Authority as follows:

THE CONTRACTING AUTHORITY
MAYOR OF FURU AWA

OPEN NATIONAL INVITATION TO TENDER
LA

N YONIT/MINDEVEL/FAC/MAY OR/FACITB/MCE/2021 Sk
CONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU AWA

SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.
“To be opened only during the bids opening session of the Tenders Board”

Note should be taken that:-
(a) Envelopes bearing any other inscriptions shall be simply rejected
(b) The Contracting Authority bears no responsibility for any missing document and/or premature
opening of offers if the external envelop is submitted not sealed by the bidder.
(¢) During calculation of prices:

The amount shall be calculated on the bases of variable prices. The bidder shall fill, in
letters and in figures, the unit prices in the price enclosure slip and the unit prices are (0
be multiplied by the quantities given in order to obtain the amount of his offer for each -
item.

The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill of
quantities and cost estimates (BQCE) in francs CFA excluding taxes before adding the
tuxes to the BOCE only. The prices on the PES shall have priority over those of the
BOCE and PE. They shall serve as the bases of calculation of the bidding amount.

The eventual calculation errors shall be corrected by the Commitiee for Analysis and the
amount altered if necessary without any complaints from the bidder.

A unit price which shall be the price of an element of a good or service, of a type or an

item of work, the quantities of which are estimates in the contract shall be calculated in

Francs CFA and furnished in figures and in words without faxes, while the fotal
amount shall be caleulated without taxes and then with taxes according to the BOCE.
The currency that shall be used for payment shall be the FCFA ,
As this invitation to tender will consist of a contract whose duration of execution is not
more than one (01) year, it shall not be subject to price revision.

It shall be forbidden to introduce a price revision clause by way of additional clause in-~

the contract awarded on the basis of a firm price,
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Article 14: AMOUNT OF THE BID

Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks
described in the General Regulations of the invitation to tender, on the basis of the price schedule and the
detailed bill of quantities and estimates presented by the bidder . Hence:-

(a) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

(b) Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

(¢) Ifa price revision/updating clause is provided for in the contract, the date of establishment of the -
initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be
subject to price revision.

(d) All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tenders file, '

Article 15: CURRENCY OF BID AND PAYMENT
Offers must be in the prevallmg currency of the country where the Contracting Authority is based
otherwise must be prove of conversion in an annex.

Article 16: VALIDITY OF BID

Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed by
the Contracting Authority, counting from the date of submission of offers. Offers whose period of validity
will be too short shall be considered not being in compliance (rejected) and prolongation of the validity
period by a bidder without prior authorisation from the Contracting Authority on request from the bidder
shall be rejected.

Remarks:

-Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or.
by fax). The validity of the bid bond provided for in the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so.

-Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the retained
bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be
taken into account for purposes of evaluation of bids.

Article 17: BID BOND
The amount of the bid bond shall be as specified in these General Tender Regulations and must bc of
the model presented in the tender file or otherwise any other model must have been authorized by the
Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond the original
date set for the validity of bids or any other validity time-limit requested by the Contracting Authority
and accepted by the bidder, in accordance with the provisions of these General Regulations. Hence:-
(a) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the group
submitting the bid and mention each member of the associated grouping.
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(b) The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result. :
(¢) The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.
(d) The bid bond may be seized:
(D) if the bidder withdraws his bid during the period of validity;
(ii) if the retained bidder:
- fails in his obligation to register the contract in application of article 38 of the General
Regulations;
- fails in his obligation to furnish the required final bond in application of the, General
Regulations
- refuses to receive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed
by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity.

Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and -
proposed construction methods and all other useful information. If necessary, the Contracting Autherity
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the tasks, these parts of the tasks must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of the- -
General Regulations.

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. The
subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may
be raised at this stage.

As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting. The Contracting Authority may not reply to
questions received too late. In this case, the questions and answers shall be transmitted according to the
methods set in the paragraph below. ’

The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may
prove to be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by
publishing an addendum in accordance with the provisions of the General Regulations and not through
the minutes of the preparatory meeting. ‘

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be
a reason for disqualification.

Article 20;: FORM AND SIGNATURE OF BIDS

Each offer shall be presented in eight (8) copies, that is, one (01) original clearly indicated
“OQRIGINAL”. and seven (07) photocopies bearing “COPY”, The original must be typed or written
with indelible ink and in case of any ambiguities or differences only the original shall be considered
authentic. In case of a correction or a page overloaded with information added after, it must be visaed by
the signatory (ies) (person or persons mandated to signed for the bidder). The bid shall be bearing no
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modification, suppression or alteration unless such corrections are initialled by the signatory (ies) of the
bid.

D-SUBMISSION OF BIDS

Article 21: SEALING AND MARKING OF BIDS

Each bidder shall seal each original and the correspondent copies of the bid in separate envelopes
(called internal envelopes) by marking on these documents “ORIGINAL” and “COPY?, as the case may
be. The envelopes shall then be put in another envelope (called external envelope) which shall equally be

scaled but which shall not give any indication regarding the identity of the bidder. The external and -~ -

internal envelopes:
a) should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BIDS-OPENING
SESSION” as specified in the Special Regulations.

The internal envelopes on the other hand, should equally carry the name and address of the bidder to
enable the Contracting Authority return the sealed bid if it is late in accordance with the General
Regulations.

Remark: If the external envelope is not sealed and marked as indicated in Article 21 here above, the

Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Service
of Award of Contracts at the Furu Awa Council against a duly signed receipt bearing the date and time
specified in the Special Tender Regulations. Each bidder after submission shall before departure, ensure
that the external envelope (enclosing envelopes A, B and C) is stamped and dated. After submission no
bid (regularly submitted) shall be withdrawn, supplemented or modified. Hence, in the case where the
envelope shall not be sealed or without the appropriate inscriptions on it, the administration shall decline
all responsibilities for misdirection or premature opening. Any bid opened prematurely shall be rejected
and returned to the bidder.
Hence all documents submitted by a bidder in any capacity, following this open national invitation to
tender, must be established exclusively:
In English or French language,
. Using the metric system for quantities,
. Expressing all costs (prices) in francs FCFA.

Article 23: OUT OF TIME-LIMIT BIDS
After the specified deadline, any bid shall be declare late and rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS
The said notification must be signed by an authorised representative in application of article 20(2) of

the General Regulations. The modification or the corresponding replacement bid must be attached to the

written notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL?”,
and “REPLACEMENT BID” or “MODIFICATION”. Hence:-

(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, -
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be returned to -
them unopened.
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(c)No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

A bidder may modify or withdraw his bid after submitting it, on condition that the written notification
of the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The notilication must be signed by the person mandated to
sign for the bidder. The modification or the corresponding replacement bid must be attached to the written

notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL” and . .

“REPLACEMENT OFFER” or “MODIFICATION”. The notification of the modification,
replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and forwarded in
accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be
notified by telex but should in this case be confirmed by a duly signed written notification whose date,
post mark being authentic, shall not be posterior to the time-limit set for the submission of bids. Bids
being requested to be withdrawn by bidders shall not be opened before returning to them.

NB: - Offers bearing “WITHDRAWAL” and “REPLACEMENT OFFER " or “MODIFICATION”
and which shall not be handed back to the bidders shall be transmitted alongside the other offers
on the day of opening.

- No bid shall be withdrawn during the interval between the submission of bids and the expiry of
the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead 1o the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS .

Bids shall be opened by the Competent Tenders Board in one phase of two stages (Stage I and Stage
1) on a date, time and at the venue specified in the Special Tenders Regulations, in the presence of -
Representatives of the bidders concerned and who wish to attend. Representatives present during the
opening shall sign a register or a paper to attest their presence.

Firstly, envelopes marked “WITHDRAWAL?” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of -
everyone. Then the envelopes marked “REPLACEMENT BID” are opened and announced to the .
hearing of everyone and the new corresponding bid substituted for the preceding one which will be sent to
the bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the replacement and read to the
hearing of everyone. Lastly, the envelopes marked “MODIFICATION” shall be opened and their
contents read to the hearing of everyone with the corresponding bid. The modification of the bid shall
only be allowed if the corresponding notification contains a valid empowerment of the signatory -
requesting the modification and read to the hearing of everyone. It is important to note that:- '
- All envelopes shall be opened successively and the name of the bidder announced aloud as well as the

possible modification mentioned, the price offered, including any rebates [in case of opening of -

Sfinancial bids] and any variant (where necessary), the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned. Only
robates and variants of bids announced to the hearing of everyone during the opening of bids shall be
submitted for evaluation. Only bids which were opened and announced to the hearing of everyone
during the opening of bids shall then be evaluated.

- Offers (and modifications received in accordance with the provisions of the article of the General .
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.

->Bid-opening minutes are recorded on the spot mentioning the admissibility of offers, their
administrative regularity, prices, rebates and time-limits as well as the composition of the Evaluation
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sub-committee. A copy of the said minutes to which is attached the attendance sheet is handed over tc;
all the participants at the end of the session.

=» At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by ARMP an initialled copy of the offers presented by bidders.

=>In case of petition as provided for by the Public Contracts Code, it should be addressed to the Public
Contracts Authority with copies being sent to the body in charge of the regulation of public contracts
and the Contracting Authority.

It must reach within a maximum deadline of three (3) working days after the opening of bids-in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the. petitioner
and possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders nor to any person concerned with the said procedure before the announcement of the results.

Hence, any attempt by a bidder to influence the committee in charge of evaluation of bids or the .

Contracting Authority in his award decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING
AUTHORITY
To ease the examination, evaluation and comparison of offers, the Chairperson of the Tenders Board
may, if he desires, request any bidder to give clarifications on his offer, This request for clarification and
the response given are formulated in writing but no change in the amount or content of the offer is
allowed, offered or authorised, except it is necessary to confirm the correction of calculation errors
discovered by the committee in charge of evaluation during the evaluation in accordance with the
provisions of the General Regulations.
Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the committee in charge of evaluation for questions related to their offers, between the
opening of envelopes and the award of the contract. '

Article 28: DETERMINATION OF COMPLIANCE OF BIDS :

An offer that conforms to the Tender File shall essentially be an offer that respects all the terms,

conditions and specifications of the Tender File, without substantial divergence or reservation. A

substantial divergence or reservation is that:-

i} which substantially limits the scope, quallty or realisation of the works;

ii)  which substantially limits and is not in conformity with the Tender File, the rights of thc '
Contracting Authority or the obligations of the bidder in relation to the contract; or

tif)  Whose correction would unjustly affect the competitiveness of the other bidders who presented
offers that essentially conformed to the Tenders File.

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and shall .
not eventually be rendered in conformity. _ '
The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of
the Tender File shall not be considered during the evaluation of offers
During evaluation, the committee concerned shall:-
=> Carry out a detailed examination of offers to determine if they are complete, if the required guarantees
are furnished, if the documents were correctly signed and if generally the offers are in proper order,
Hence, the committee in charge of evaluation shall:-

<» Determine if the offer is essentially in conformity with the conditions fixed in the Tender File based on' o

the content without recourse to external elements of proof,
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S Ensure that the successful bidder, because having an offer substantially in conformity with the
provisions of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is
essential to avoid any arbitrariness in determining qualification. ,

< Verify offers considered essentially in conformity with the Tender File to correct the possible -
calculation errors.

Article 29: QUALIFICATION OF THE BIDDER

The commitiee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification. :

Arfticle 30: CORRECTION OF ERRORS
The committee in charge of evaluation shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. It shall correct the errors in the following manner:

(a) Where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a Gross Error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected. _

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs

~ (a) and (b) above. : '

The amount featuring in the offer shall be corrected by the committee in charge of evaluation, in
accordance with the error correction procedure above and with confirmation by the bidder, the said
amount shall be deemed to commit him.

If the bidder who presented the lowest bid refuses the correction thus carried out, his offer shall be
rejected and the bid bond may be seized.

Artiele 31: CONVERSION INTQO A SINGLE CURRENCY

In case of variation in currencies, the committee in charge of evaluation shall convert the prices of
bids expressed in various currencies into those in which the bid is payable. The conversion shall be done
using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by
the Special Regulations.

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS
Only offers considered as being in conformity as per the provisions of the General Regulations, shall be
evaluated and compared by the committee in charge of evaluation. During the evaluation of offers, the
committee in charge of evaluation shall determine for cach offer the evaluated amount of the offer by
rectifying the amount as follows: S ]
a) By correcting any possible error in accordance with the provisions of the General Regulations; .
b) By excluding projected sums and where necessary provisions for the unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Special
Regulations.
¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of the General Regulations;
d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.
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¢) By taking into consideration the various execution time-limits proposed by the bidders, if they are

authorised by the Special Regulations;

f)  If need be, in accordance with the provisions of the General Regulations (GAC) and the Special
Regulations (SAC) by applying the rebates offered by the bidder for the award of more than one
lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted, shall be evaluated according
to their own merit and independently of the fact that the bidder offered or not a price for the
technical solution specified by the Contracting Authority in the Special Regulations.

If the offer judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Contracting Authority, the Evaluation sub-committee may, from the sub-details of
prices furnished by the bidder for any element or all the elements of the bill of quantities and estimates,
verify if these prices are compatible with the tasks stipulated and proposed calendar. In the case where
the justifications presented by the bidder are not satisfactory it may propose to the Contracting
Authority to reject the offer.

As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied
during the period of execution of the contract shall not be considered during the evaluation of offers.
Hence, the Contracting Authority reserves the right to accept or reject any modification, difference or
reservation. The modifications, differences, variants or other factors which exceed the requirements of
the tender file are not taken into account during the evaluation of offers.

Article 33: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN
INVITATION TO TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the -
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have
been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from the date of reception of the award proposal, the Contracting -
Authority shall decide either to publish the results or request for re-examination. If the Contracting
Authority decides to publish the results, he shall award the contract to the bidder whose bid was
judged essentially in compliance with the Tender File and who has the required technical and
financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest
by including, where necessary, proposed rebates, that is, in function of the provisions of the Special
Regulations of the invitation to tender, if bidders present bids for several lots of the same invitation to
tender, they could indicate rebates offered in case of award of more than one lot. In this case, the lowest"
bid shall be determined by evaluating the offers with other lots to be awarded concurrently, by taking into .
account the rebates offered by the bidders in the case of more than one lot. Hence, any award of contract
shall be made to the bidder fulfilling the technical and financial capacities required resulting from the
evaluation criteria and presenting the bid evaluated as the lowest. This is carried out by careful study on
the unit prices, the bill of quantities and cost estimates and the sub detail of prices presented to make sure
the bidder did study the prices and has not made an arithmetic error to arrive at his final contract amount,
As concern the procedure for the award, it shall consist of:- -

* The preparation, thorough verification and awarding of the contract according to the rules and
procedures defined by the legislation in force for Public contracts to enable effective execution.

* The winner shall be notified through his official address or public media. He/she shall in two (02)
days fulfil the formalities related to the awards, especially to submit at least five (05) copies of the
proposed contract to the office of the Contracting Authority for transmission to the tenders Board for
study and observations in order for the final version to be established, into which the winner shall
enter and be signed by the Contracting Authority after the finance visa. ' o

NB:

2 .



- In the case where the company does not fulfil these conditions, he/she shall be reminded of his/her
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement.

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for
the beginning of execution of works within three (03) days to following notification of the Service
Order to start work by the Project Owner. Failure to respect the duration shall be considered
withdrawal and eventual cancellation of contract. The contract may be cancelled outright in the
cases provided for by Decree N2.:2004/275 of 24" September 2004 to institute the Public
Contracts Code.

Article 35: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to any bidder or administration concerned, upon request -
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Tndependent Observer’s report as well as the minutes of the award session of the related contract to which-
shall be attached the evaluation report of the bids.

As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of the

bidders concerned who so request.
Remarks:

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the
body in charge of regulation shall be kept. :

(b) After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public
Contracts for prior endorsement.

(¢) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body
in charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned. It must take place within a maximum deadline of five (5) working
days after the publication of the results.

Article 36; NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mai! or by any other means that his
bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute
the works and the execution time-limit.

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts. As
well, the Contracting Authority must be notified the successful bidder of the signed contract within five
(5) days of its date of signature.

Article 38: FINAL BOND

Within twenty (20) days from the date of notification of signed contract by the Contracting
Authority, the contractor shall furnish him with a final bond, to guarantee the complete execution of the
works.

REMARK: '
(a)Bid bond to be released to the Contractor upon a written request addressed to the
Contracting Authority can only take place after when the contractor must have proven with
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attestation for having furnished the Project Owner with a final bond and/or after the start-off
advance is refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract - -

inclusive of all taxes, may be replaced by a guarantee from a banking establishment approved
according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantce.

(c)Small and medium-sized enterprises (SME) coustituted of national capital and managed by
nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments
in force,

(d)Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ADDITIONAL INFORMATION

This includes the facts that:-

- Only works and services actually earmarked and executed under the contract shall be paid to
the contractor without exceeding the prescribed quantities. Payment shall be done by
application of unit prices to the quantities and/or volumes of the tasks executed

- Control and follow-up operations of the project site shall be carried out by the Project
Engineer (Divisional Delegate of Energy and water Resources for Menchum) in collaboration’
with the Project Owner and the Delegation of Public Contracts (Staff of the Control Brigade
and other staff as the case may be). They shall be required to give reports on the tasks
executed. The Project Engineer shall prepare payments that shall be VISAED by the
Divisional Delegate of Public Contracts Menchum(Final Payment) and transmitted for
payment into an account opened by the contractor to this effect.

- Tasks to be executed are placed under the supervision of the Menchum Project Follow-up -
Committee, : :

- Members of the Follow-up Committee may separately visit the site at any stage of the
construction works and have access to the entire document pertaining to the follow-up for
proper execution of works.

THE MAYOR OF FURU-AWA COUNCIL
CONTRACTING-AUTHORITY) 57
( CETEETETD 0009 RS 2021

lJlL-.‘e ra. .'\n ‘!,
uru-Awa Counail
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DOCUMENT N° 03
SPECIAL REGULATIONS OF THE INVITATION TO TENDER |

The aim of this document is to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General Tender
Regulations and which must be established for in the contract(s) arising from this invitation to tender.
The following provisions which are specific to the works forming the subject of the invitation to tender
should complete or where necessary, specify the provisions of the General Regulations of the invitation
to tender. In case of conflict, the provisions in the following articles will prevail over those of the
General Regulations. : :

ARTICLE 01: DEFINITION OF WORKS

The works involved in the execution of the project shall consist of a number of tasks in the .-

Construction and Extension of Nser water Scheme in Furu Awa, Furu Awa Sub Division in Menchum
Division-North West Region. - '

with the specifications as in the Special Technical Conditions and in the Bill of quantities and
cost estimates. The Contracting Authority concerned in this invitation to tender shall be the Mayor of
Furu Awa Council. The reference of this tenders file is N2 _ /ONIT/MINDEVEL/
FAC/MAYOR/FACITB/MCH/2021 of for the Construction and Extension of Nser water
Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region.

ARTICLE 02: EXECUTION DEADLINE

The execution deadline for this project shall be three months (ninety calendar days), counting in
function of the date of notification of the service order to start execution. Hence, bids shall be evaluated
on the basis of an execution deadline of the tasks involved between a minimum and maximum ninety
calendar days. The evaluation method features in the General Regulations. The execution deadline
proposed by the preferred bidder shall become the contractual execution deadline. For this reason, the -
provisions of this article are such that the Mayor of Furu Awa Council expects net advantages of shorter
execution deadline.

ARTICLE 03: SOURCE OF FINANCING _

The source of funding for the project shall be the 2020 Public Investment Budget of the Republic of
Cameroon imputed under the budgetary supervision of the Ministry of Energy and Water Resources and
assigned to the Mayor of Furu Awa Council.

ARTICLE 04: ORIGIN OF RESOURCES (MATERIALS, EQUIPMENT AND SUPPLIES)

The origin of resources for this project shall be in Cameroon and other countries fulfilling the criteria
having legal trade conventions with Cameroon. Origin in this invitation to tender means the place from
where the resource is exiracted, cultivated, produced or fabricated and from where come the services.

ARTICLE 05: PRESENTATION AND CONTENT OF BIDS

Rids will consist of three envelops A, B and C called internal envelops put in another envelop called = -
external envelope. The content of the three internal envelops are as follows:- ‘

1. ENVELOPE A-Administrative documents
Administrative documents attest that the bidder:-
(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy.
(¢) Is not in a state of collapse or judicial liquidation
(d) Is not affected by any exclusion or situation of legistation in force
(¢) Has bid bond established in conformity with the model
(f) Has given powers to a signatory that engages the whole company.
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To this effect, the bid submitted by a bidder shall comprise the following documents that shall be’

separated from each other by colour separators:

Al.  The declaration of intention to tender signed and stamped by the bidder or group representative
with a valid Fiscal stamp of 1000 FCFA. (see Model Form N° 01 for the Jormat)

A2 A Treasury Receipt showing the payment for the tender fee of eighty thousand (80,000) FCFA.

A3 An attestation of a bank account in the name of the company (enterprise). :

A4, The original copy of a bid security in bidder’s name (Bank caution/bid bond) of eight hundred and
ninety four thousand two hundred (894,200) FCFA from a bank accredited by the Ministry of
Finance and recognised by COBAC (“Commission Bancaire pour I’ Afrique Central”) (see Model
Form N° 04 for format).

AS. A certified copy of Tax payer’s card (must bear the current tax regime of the bidder). ,

A6. A Receipt testifying payment of the Business Licence for the 2021 Financial Year (“Récépissé
attestant paiement de la Patente 2021 ") with a turn over up to or above the provisional cost of the ..
Project TTC. (with tax reginte same as in Tax payer’s card) '

A7. A certified copy of 2021 Business Licence (“Patente” 2021) with a turn over up to or above the
amount of the contract TTC (with tax regime same as in Tax payer’s card).

A8  An Attestation of non indebtedness [“Attestation de non Redevance”] testifying that the bidder
Owes no taxes,

A9.  An original certificate of non-bankruptcy from the court of First Instance of the Headquarters of
the enterprise (Affidavit). ' "

A10  An original current certificate from the National Social Insurance Fund (CNPS) certifying that the
bidder has effectively paid his social contributions. '

All. An original Certificate of non exclusion from the public contracts by the Regulatory Organ of
Public Contracts (ARMP).

A12. An original attestation of site visit signed by the Managing Director of the company/enterprise or a
Representative duly mandated see Model form N° 13 Jor format

Al3  Certified copy each of Attestation of localisation and sketch plan of localisation of the enterprise -

Al4  The Special Tender Regulations initialled and signed on the last page.

Al5. The Special Administrative clauses initialled and signed on the last page

Al16. Power of attorney where necessary

‘Al17. Group agreement as the case may be, that is, the agreement of association must be drawn up by a
notary in case the bidder is representing a group of enterprises :

2. ENVELOPE B-Technical Documents

Technical offer will contain:-
(a) Information on the qualification of the bidder. .
(b) Methodology bearing the constituent elements of the technical proposal of the bidder such as:-
(i) Methodological note on the analyses of the tasks involved ' :
(ii) Organization of the company towards the accomplishment of the tasks.
(iii) Planning on which the company depends to accomplish the tasks ,
(c) Prove of acceptance of the conditions of the contract by putting visa on the administrative and
technical documents such as the Special Administrative conditions (“CCAP”) and the Special
Technical Conditions (“CCTP”)
(d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order:

No DOCUMENT SPECIFICATION AUTHENTIFICATION

Attach certified copies of title deeds,
vehicle registration  certificate(s), |
receipts, etc. '

NB- The equipments and tools must

It shall show clearly the means at the
B! | Equipment list | disposal of the enterprise to carry out the

job (See Model form N° 12 for format) be present at the site during each
phase of the execution
B2 | Personnel list | It shall contain: Attach for each person a -CV
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@ Works Supervisor: At least a Senior
Rural/Civil Engineering Technician
with at least 3 years’ experience in
Hydraulic water points construction/
maintenance.

@ Foreman: Rural/Civil Engineering
Technician experience with at least 5
years’ in Hydraulic water
construction/ maintenance.

points

(signed and dated by the individual) |.
as well as a certified copy of highest
diploma of each person concerned.
Key Personnel shall include the
Works Supervisor Works Foreman -
and other dependent on the bids of the
candidate.

NB-All key personnel must present
commitment of availability duly-
signed & certified by the National
Security Service (see Model Forms
N° 8 & N° 9 for formats)

Bids shall be assessed based on the technical
understanding by the enterprise of the
operations and the organisation intended for

the enterprise.

civil engineering works realised.

B3 I\(/)Iﬁg:::: ;?i%}: the execution of works, that is, it shall show D.ate, signature and stamp of | -
ofworks  [leatly the organisation of the enterprise | bidder at the end of document
(methodology of execution, work schedule, site
installation, supply of materials, works to be sub-
contracted, the use of local manpower, HIMO etc)
Sub- Information on  the  sub-contractor Date and signature ~of ~sub-
B4 contracting | (equipment, personnel, references, etc) contractor (only 30% of the
? ’ : ’ contract can be subcontracted)
s Site visit report containing coloured Dated and co-signed by the
Site visit . : Managing Director and Works
B5 picture(s) of the Representative of the .
report company conspicuously seen on site Supervisor of the company
(see Model form N° 14 for format).
Amount of works, copies of (1%
and last pages) and minutes of
Refrencesof | Lstof sl jobsexseuted nthe st e | EERAECE 0 SEEUER 0 2 S8
Bé (03) years by the enterprise and/or other ) '

telephone number(s) of beneficiary
service(s) to enable verification
when need arises. (see Model form
Ne° 11 for format)

B7

Technical

specifications

Provided in tender file.

Initialled on every page and signed
and stamp on the last page '

3. ENVELOPE C- Financial Documents

No

DOCUMENT

SPECIFICATION

AUTHENTIFICATION

Cl

The tender letter

Format to be completed and
tender amount inserted.

Signature, date and stamp of bidder.
(see Model Form N° 02 for format)

C2

Unii price schedule

Sub-detail of prices proposed in
the price list, that is, the price list
in accordance with the model and
stating prices exclusive of VAT
in words and in figures

Initials on every page and signed on
last page. All pages must be stamped
with enterprise ofticial stamp.

C3

Bill of Quantities and
Cost Estimates

Detailed cost estimates of the
works.

Initials on every page and signed on
last page. All pages must be stamped
with enterprise function stamp.

C4

Sub detail of unite

prices

Format to be completed

prices.

showing detail breakdown of | Initials and stamped on every page
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Attestation of pre-financing
delivered by a  banking | Date and signature of bank Manager in
institution recognissd by | charge. :

MINFI/COBAC

C5 | Financial capability

Note:

- Plans provided with tender file should not be submitted.

- The constituent documents of each envelope shall be numbered according to the order of the tender file.

- In accordance with Article 13 of the General Regulations of the Invitation to Tender, a Bidder may
indicate a rebate (discount) on his financial offer provided the phrasing of the rebate does not go against
the stipulation of any Public Contracts Regulation.

ARTICLE 06: SUBMISSION OF BIDS (OFFERS) - : L
Each offer written in English or French shall be signed by the bidder or by a duly authorized -
Representative and presented in seven (7) copies that is one (01) original and six (06) copies labelled as
such. These shall be submitted in one external sealed envelope containing three (3) envelopes, that is,
Envelope A: Administrative Documents, Envelope B: Technical document and Envelope C: Financial
document. It shall reach th 6 r Council, Service in charge of contracts award in the Furu Awa
Council not later tha@ B E Rlal)_ 4om local time. The sealed external envelope shall be free of all
identification marks, failing which it shall be rejected. ‘

The sealed external envelope addressed to the Contracting Authority shall bear the following
inscriptions:

OPEN NATIONAL INVITATION TO TEND -
N9/ ONIT/MINDEVELFAC/MAYORFACITEMCH2021 08 _HARS 2o |

THECONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU
AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION. -

(To be opened only during the bids opening session of the Tenders Board)

ARTICLE 07: ADMISSIBILTY OF BIDS:

Under pain of rejection, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities and must imperatively be produced in accordance
with the Special Tender Regulations. They must obligatorily not be older than three (03) months or muyst
not be produced after the signing of the tender file. Double certification shall not be accepted. Any bid
that shall not be in conformity with the prescriptions of this notice and tender file shall be declared

inadmissible (null and void), especially offers containing a bid bond not issued by a first rate bank’

approved by the Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority will be released no later than
thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor (bidder to
whom the contract is awarded), the bid bond shall be returned to the contractor by the Contracting
Authority once the final bond has been provided and the corresponding amount refunded by the Bank
upon presentation of the original bid bond. '

Bidders shall remain committed to their offers for a period of ninety (90) days from the last date of for ‘ _
the submission of tenders, that is, the tenders shall be valid for ninety (90) days with effect from their -~ =

submission deadline.

NB: The contractor shall during site installation, present the originals of the respective certified
documents for strict verification of their authenticity.

ARTICLE 08: OPENING OF BIDS(OFFERS): _
Bid sha\l,he qzj ed by the Furu Awa council Internal Tenders Board in a single phase in that order on
thQ % A gt?l m local time in the hall at the Benakuma Council. Only bidders or their authorized
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representatives having a perfect knowledge of the file may attend the bid opening session. Note should be
taken that in case of any ambiguities or differences during opening, only the original shall be considered
authentic, that is, any bid which shall not comply with the requirements of the tender file shall be rejected.

ARTICLE 09: EVALUATION CRITERIA
They include:-

(a) Eliminatory criteria

Presentation of bids shall be subject to verification for compliance of administrative, technical and
financial documents pertaining thereto shail be eliminatory criteria. The following eliminatory criteria fix
the minimum conditions to fulfill to be admitted for evaluation of bids according to the essential criteria.
The non respect of these criteria shall lead to the rejection of the bidder’s bid.

- Offers (bids) submitted after the deadline or time limit;

- Bids submitted in unsealed external envelopes.

- External envelopes with identification marks or inscriptions,

- False declaration or forged documents ;

. Absence of bid bond or bid bond not issued directly in bidder’s name by a first rate bank
approved by the Ministry in charge of Finance
NB: Bid bond for a group of enterprises must bear the name of mandated enterprise with the

names of the other enterprises mentioned as well.

Execution period longer than prescribed in the Tender file
Technical evaluation mark less than 75% (respect of the essential criteria less than 75 %);

- Absence of a quantified unit price in the financial bid.

N.B: All documents shall be originals as requested or certified true copies legalised by competent
authorities or by authorities who issued the originals.

(b) Essential criteria .
They are primordial or key modalities in the judgment of the technical and financial capacity of. :
candidates to execute the tasks forming the subject of the invitation to tender. They were determined in
relation to the nature and content of the tasks to be executed. Hence in the evaluation of:-
(i) Technical documents, the evaluation shall be binary (YES or NO) on the level of fulfilment of the -
criteria based on the following distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS ' 06
EXPERIENCE OF THE COMPANY 07
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 11
TECHNICAL EQUIPMENT 05
METHODOLOGY FOR THE EXECUTION OF WORKS 07
TOTAL 36
NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be

rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the
Special Tender Regulations (RPAO).

-Sce Model form N° 15 for evaluation grid
The essential criteria are as in the table below:-
- Table of content
GENERAL PRESENTATION | - Quality of the binding (spiral binding with transparent Sfiy-leaf on

OF THE BIDS front cover recommended)
- Auvailability of colour separators

- Presentation of all documents in same order as in the Tender File
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- Clarity of the documents with pages numbered
- Special Technical conditions visaed and last pages signed

- List of contracts realised successfully in_similar domain within the

last 3years

EXPERIENCE OF THE : .
CONTRACTOR - g:dp;iz)(ﬁrst and last pages) of at least 1 of the contracts (Jobbing

That is, Bidder's experience with similar works.
See Model form N° 11 for format

- List of personnel deployed to the project with works Supervisor
QUALITY OF PERSONNEL being at least a Senior Civil/Rural Engineering Technician with
AND MANAGEMENT OF at least 3 years’ experience in earth road maintenance and
THE COMPANY Foreman being at least a Civil/Rural Engineering Technician
experience with at least 5 years® in earth road maintenance.
NB-All key personnel must | - Certified copies of certificate(s) or diplomas of at least the key |,
of personnel (Supervisor and Foreman) relevant to the works concerned
- Curriculum Vitae (CV) of the above personnel signed and dated by
the individuals respectively (see Model form N° 10 for format).
- Commitment forms of Supervisor and Foreman (see Model form N°

present  commitments
availability duly signed &
certified by the personnel
concerned

09 for format).
° G
See Mode;’ﬁ; rms N°8 & Form | | company’s organizational chart
N° 9 for format - Project’s organizational chart

That is, Qualification, skills and professional experience of key
personnel relevant to the works.
_ The list of equipment to be used in the execution of the project
TECHNICAL EQUIPMENT containing least a grader, a dump truck and a pickup
AND TOOLS - List of tools to be used in the execution of the project
- Proof of ownership for the equipment and tools, ie. registration
certificates or performance invoices for equipment that are to be
hired and purchase receipts for tools.
- Description of equipment (giving mark, registration ,ete)
- Evidence of normal functioning of equipment
each phase - A statement of present location of equipment
See Model form N° 12 for format | Thar is, Compliance with technical specifications of the tender file as
well as equipments and tools vital for the execution of the works.
- The planning (schedule of the execution of works)
- Description of the organization of worksite and methods of
execution of works with technical details

METHODOLOGY FOR THE | - The duration for the execution of the works

EXECUTION OF WORKS | - Security measures on site
- Environmental protection

- Site visit report (see Model form N° 14 for format).

- Appropriate technical specifications
That is, Methodological approach and relevance of proposed solutions
as well as work planning and schedule.

NB- These equipments and
tools must be present at
the site before and during

(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit price
schedule and the sub detail of unit prices.

ARTICLE 10: VALIDITY OF OFFERS: _
Bidders shall remain committed to their offers for ninety (90) days from the deadline set for the
submission of tenders (offers).

ARTICLE 11: AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,

technical and financial requirements.
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ARTICLE 12: COMPLEMENTARY INFORMATION:
Additional information may be obtained during working hours from the service for the Contracts Award

at the Furu Awa Council.
ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such -
amendments shall also be considered in the period given to bidders to submit their bids.

Furqua,thé”g HABS 2“21

Copies :
- The Chairman, Furu-Awa Internal Tenders Board

- ARMP Bamenda {for publication and filing)
Divisional Divisional Defegate Minmap Menchum
CRTV

Local Radio House(s), to facilitate publicity

Bill Boards

Chrono
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DOCUMENT N° 04

THE SPECIAL ADMINISTRATIVE CONDITIONS

CONTENT OF THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER I GENERAL PROVISIONS
Article 1 Purpose of the Invitation to tender
Article 2 Laws and rules applicable
Article 3 Mode of contract award
Article 4 Language applicable to the Invitation to tender
Article 5 Funding
Article 6 Content of the Invitation to tender
Article 7 Definition and duties
Article 8 Representative of the Contractor (Entrepreneur)
Article 9 Content of tasks to be executed
Article 10 Service order/Notification and correspondences
Article 11 Knowledge of the site, general conditions of tasks and residence of the Contractor
CHAPTER IT EXECUTION OF TASKS
Article 12 Consistency of tasks, Time-limits for execution / time-limits for mobilization
Article 13 Obligation of the Contracting Authority
Article 14 Role and responsibility of the entrepreneur (Contractor)
Article 15 [nsurance and protection of the site
Article 16 Planning of work and Sub-coﬂtracting
Article 17 Construction drawings and documents
Article 18 Equipment and personnel to be put in place
Article 19 Replacement of key personnel
Article 20 Modification to structures and temporal suspension of execution
Article 21 Materials
Article 22 Demolition of faulty structures and unapproved materials
Article 23 Rights and patents
Article 24 Work phases
Article 25 Access to the site
Article 26 Duties of the Project Engineer
Article 27 Project site meetings
Article 28 Project record
Article 29 Putting the site at the disposal of the Contractor
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Article 30

Security measures

Article 31 Environmental protection
Article 32 Cleaning of the site
Article 33 Operations required before acceptance
Article 34 Provisional acceptance
Article 35 Period of guarantee
Article 36 Maintenance during the period of guarantee
Article 37 Final acceptance
Article 38 Laws governing labour
CHAPTER 11l FINANCIAL CONDITIONS
Article 39 Amount of the Contract (Jobbing Order)
Article 40 Price consistency
Article 41 Sub-detailed prices
Article 42 Additional work - variation in the volume and nature of tasks
Article 43 Payment
Article 44 Start-off advance
Article 45 Gurantees
Article 46 Price Revision
Article 47 Stamp duty and registration
Article 48 Tax and customs regime
Article 49 Penalties
CHAPTER IV FINAL PROVISIONS
Article 50 Risks, reserves and force majeure
Article 51 Settlement of disputes
Article 52 Termination of Contract
Article 53 Special commercial charges
Article 54 International transports
Article 55 Validity and entry into force of the Jobbing Order
Article 56 Information to be posted
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Document N°04
THE SPECIAL ADMINISTRATIVE CONDITIONS

I(CHAPTER I: GENERAL PROVISIONS
Article 1:PURPOSE OF THE INVITATION TO TENDER

The purpose of this invitation to tender is for the Construction and Extension of Nser water
Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region..

Article 2:LAWS AND RULES APPLICABLE
The laws and rules applicable are those in force in the Republic of Cameroon.

Article3: MODE OF CONTRACT AWARD

The contract shall be awarded following Open National Invitation to Tender N°
___/ONIT/MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 of in accordance with Decree N% .
2018/366 of 20" June 2018 instituting the Public Contracts Code. o

Articled:  LANGUAGE(S) TO BE APPLICABLE IN THE JOBBING ORDER .
English and/or French shall be the languages applicable in the Jobbing Order arising from this

invitation to tender.

Article 5: FUNDING
Works referred to in the Invitation to Tender shall be funded through the 2020 Public Investment

Budget under the supervision of the Ministry of Energy and Water Resources.

Article 6: CONTENT OF THE INVITATION TO TENDER
It shall be composed of:-

Title I : The Special Administrative Conditions,
Title TI: The Special Technical Conditions,
Title I11: The Unit Price Schedule and
Title IV: The Detailed Cost Estimates (Contractor’s bid) which must bear total without taxes, value added
tax (VAT), income tax (AIR), total taxes, total with taxes inclusive (ATI) and net to be
payable.
With general reference texts being:-
e LawN°096/12 of 5" August 1996 on the management of environment;
« ARTICLE 9:Decree No.2018/366 of 20™ June 2018 relating to the setting-up, organisation and
functioning of Public Contracts Tenders Boards;
o Order N° 093/CAB/PM of 5% November 2002 to fix the amount of the bid bond and the purchase of
tender files; :
¢ Decree No.2003/651/PM of 16™ April 2003 to lay down the tax and customs regime applicable to
Public Contracts;
o Decree No. 2018/366 of 20™ June 2018 to lay down the Public Contracts Code;
e Circular N° 004/CAB/PM of 30" December 2005 relating to the application of the Public Contracts
code;
v Order N° 033/CAB/PM of the 13" February 2007 bearing the general administrative conditions
e Circular N° 002/CAB/PM of 31%* January 2011 relative to the amelioration of the performance of
Public Contracts system;
« Circular N° 003/CAB/PM of January 31, 2011 defining the conditions for the management of the

changes of the economic conditions of Public Contracts; ‘
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Order N° 22/CAB/PM of 2™ February 2011 to lay down conditions for the recruitment Individual

consultants;

ARTICLE 9: of Decree N°2018/366 of 20" June 2018 bearing on the-creation, organisation and

functioning of Tenders Boards.

Decree N°2012/075 of 8™March 2012 bearing the organisation of the Ministry of Public Contracts ; .

Decree N°2012/076 of 8" March 2012 modifying and completing certain dispositions of Decree

N°2001/048 of 23" February 2001 bearing the organisation and functioning of the Public Contracts

Regulatory Agency (ARMP) ;

Circular letter N°OO1/CAB/PR of 19 June 2012 relative to the award and the control of the

execution of public contracts.
Decree N° 2013/27 of 5" August, 2013 modifying and completing certain dispositions of Decree N°

2012/074 of 8™ March, 2012 bearing on the creation, Organisation and functioning of Tenders

Boards.

Letter N° 0005193/L/PR/MINMAP/CAB of 24™ October 2013 bearing method of evaluation of

financial bids; Total without taxes (THT) & Total all taxes inclusive (TTC).

Order N° 038 CAB/PM of 15" May 2014 putting in force model tender files for the award of public
contracts.

Circular letter N° 00004077/LC/MINMAP/CAB of 23" July 2014 bearing modalities for the
constitution of certain files submitted for signature and certain directives and ins(ructing that
Contracting Authorities get copies of bids as soon as opening takes place.

e Circular N° 00000242/C/MINFI of 30" December 2020 bearing instructions relating to the
execution of Finance Laws, the Monitoring and Control of the execution of the Budget of the
State, Administrative Public Establishments, Regional & Local Authorities & other Subsidized
Bodies for the 2021 Financial Year.

Norms in force in the Republic of Cameroon;

Other texts specific to contracting fields.

Article 7:  DEFINITIONS OF DUTILES

For the implementation of the provisions of this invitation to tender:

1. The Contracting Authority is the Mayor of Furu Awa Council who shall be the Signatory
Authority of the contract arising from this invitation to tender. He shall be responsible for the
conservation of the originals of the Jobbing Order and the transmission of copies to ARMP through the
focal point designated to that effect.

2. The Project Owner, that is, the Mayor of Furu Awa Council who shall take part in the award and

follow-up of the execution of the project in collaboration with the Project Engineer and the
Control Service at the Divisional Delegation of Public Contracts for Menchum,

3. The Authorizing Officer, that is, the Mayor of Furu Awa Council who shall address to the
Divisional Delegate of Public Contracts for Menchum, periodic reports on the partial payments .
made, if any. These reports shall present the state of the advancement of works, the financial -
situation (payment of the deductions) as well as the difficulties met during the execution of works. . .

4. The Chief of Service for the contract, that is, the Council Development Officer,Furu Awa

Council who shall in collaboration with the Project Engineer approve the execution program
submitted by the Contractor and ensure the technical specifications are respected during the
execution and submit in maximum every two weeks, reports to the Contracting Authority through
the Project Engineer.

5. The Project Engineer is the Divisional Delegate of Public Works for Menchum who shall be in

charge of approbation of execution documents, supervising and controlling the technical execution
of the works. He shall as well ensure he plays his roles spelled out in Article 26 of these
Administrative Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for Menchum.

It shall carry out routine control of the execution of the specifications of the contract(s) as per its
attributions and channel technical advices to the contractor through the Project Engineer and
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Project Owner. It shall within a maximum of seventy two (72) hours forward to the Contracting
Authority a report of each control mission carried out.

Articic §: REPRESENTATIVE OF THE CONTRACTOR

8.1-Within fifieen (15) days that follow the date of notification of the service order to begin work,
the contractor shall confirm the site foreman who shall have the right of representation and
sufficient authority to direct the site. Signed by the contractor, this confirmation shall be
addressed by letter to the Preject Engineer copying the Contracting Authority. Within 8 days,
the confirmation shall be considered approved if the Contracting Authority does not give
objection to it.

8.2- For the execution of the present invitation to tender, the contractor "elects Residence in the Sub
Divisional Headquarters of Furu Awa Sub-Division". In case of change of domiciliation without
informing the administration, all notifications destined to the contractor shall be addressed care
of (c/0) the Divisional Office of Furu Awa Sub-Division of execution of the project.

That is, within ten (10) calendar days following notification of the service order, the
contractor shall be bound to ensure the foreman who shall have sufficient powers for
representation and decision to lead the works is permanent on site. Information on the presence
of the foreman on site shall be addressed by letter to the Project Engineer. '

Article 9: CONTENT QF TASKS TO BE EXECUTED

The tasks which form the subject of this invitation to tender are spelt out in the Special Technical
Conditions.

Article 10:  SERVICE ORDER/NOTIFICATION AND CORRESPONDENCES
Service Order
Exception of Service Orders patterning to warnings and remedial actions during the guarantee period,
other services shall be signed by the Contracting Authority in at least five (05) copies and notified to
start works by the Project Owner relating to the normal execution period of works. The Project Owner
shall transmit copies of the notified Service Order to the Contractor, Contracting Authority, Project
Engineer and the Public Contracts Regulatory Organ.

REMARK: The Contracting Authority shall have the right te notify service orders signed by him that

are to be notified by the project owner in case this is not done within 30days.

Within fifteen (15) days following the notification of the administrative service order to commence
works, the contractor should obligatorily designate on the approval of the Project engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site. Any
modification of the technical bid can only take place after a written approval to the Project engineer.

Hence, Service Orders on warning notices will be signed by the Project Owner and transmitted to the

contractor with copies to the Contracting Authority and the Project Engineer while those on remedial
actions during the guarantee period shall be signed by the Project Engineer with copies addressed to the
Contracting Authority and Project Owner. Any of such Service Order shall only take effect when the
Contractor acknowledges having received.

Correspondences

" All communication between the any parties (Contracting Authority, Project Owner, Contractor,
Contract Engineer, Project Manager, etc) relating to the execution of the contract shall be exclusively by
writing. They shall be sent by mail, telegrams, telex, fax, e-mails submitted against acknowledgement of .
receipt at the appropriate addresses indicated by the parties to this effect. It shall hence be prohibited any
communication between the contracting authority and the contractor relating to the execution of the work
which is not confirmed in writing ‘
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The contractor will address all written notifications or correspondences to the Project Engineer with
copies addressed to the Contracting Authority and Project Owner/Authorizing Officer.
NB:-The contractor has ten (10) days within which to give observations on all Service Orders received.
The fact of giving out some reservations does not free the company from executing the Service
Orders received.

Article 11: KNOWLEDGE OF THE SITE, GENERAL CONDITIONS OF TASKS AND
RESIDENCE OF THE CONTRACTOR
The contractor (entrepreneur) in order to make concrete performance proposals shall be expected to
have at his expense visited and acquainted himself with the project site, the effective tasks to be
accomplished and the surroundings so as to have adequate knowledge of all its features, the nature of
tasks to be executed, the type of materials to be supplied, ways and means of access to the site, the
necessary facilities, and also the following:-
- The general conditions of execution of tasks and in particular the specific needs.
- The proper physical conditions of the project site (the nature of soil, the nature and quantity of materials
met on the surface or likely to be met underground, etc).
- The local, normal and exceptional meteorological and seismic conditions: their consequences (water
erosion, the possibilities of flooding and the position of the water table).
- The local conditions, particularly those of supplying and storage of the materials.
- The means of communication, transportation, and the supply of water and electricity.
- The possibility of sufficiently providing the qualified manpower.
- All constraints resulting from the social legislation, the fiscal and customs regime applicable to him.
- The possible presence of nearby enterprises also executing distinct contracts.
- The obligation to conform himself to the hygienic and security plans as well as to the yard regulation
and to the staff's security and discipline.

The contractor shall within fifteen (15) days from the date of notification of the service order to start
execution be bound to take up residence close to the work site. Failure to comply with this obligation or
to indicate his new place of residence by writing to the Project Engineer, any notification addressed to his
company shall be validly done in the office of the Mayor of Benakuma Council in Menchum Valley,
Central Sub-Division where the project is being executed.

Conclusion-The contractor must obtain all information concerning the risks and the circumstances likely
to influence the conditions of execution of works or their prices. To this effect, he shall not
be able to take advantage of any mistake, omission or imprecision contained in the clauses of
the Jobbing Order at his own cost. He will regularize if the case arises, the damages without
intervention of the administration.

Ficld inspection of the installations of preliminary works like the information to be posted on site,

fencing of the site, etc and installation of the contractor with his/her personnel shall within fifteen

(15) days from the date of notification of the service order fo start execution be carried out by

Commission comprising of:

e The Project Owner--- Chairperson

e The Project (Contract) Engineer. Secretary

o The Contracting Authority (CA) or his Representative-----------wz-m- Member

e The Contractor Member

¢ The CDO of the Council ...ccivmireescrmmreecmrerninstesississsr s sesessssassrerasens Member

o The StOres ACCOUNLANT .ucvreeiviririrmemssersiinsiesestee e ressssesbesbbessassnnasssans Member

¢ A Representative of MINMAP Observer

e The village Chief or Representative ......ovveiverereneinneennoninnnen Observer, if need be

Remarl: -Aun installation report shall be prepared by the Project Engineer on the site and signed by
all commission members on site as well, :
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-If within fifteen (15) days from the date of notification of the service order to start execution
sife installation is not carried out, the Contractor shall pay penalties of 1/5 000™ the cost of
the contract (ATI). .

-In no circumstance shall the cost of installation be more than 10% the cost of the initial
contract. .
_In no circumstance shall the installation material paid for site installation be taken away by
the Contractor at the end of execution. The installation material shall become the properly
of the Beneficiary Administration because the material has been paid for in the cost
estimate contain the contract.

[CHAPTER 11: EXECUTION OF THE TASKS|

Article 12: CONSISTENCY OF THE WORKS, TIME-LIMITS FOR EXECUTION/TIME-

LIMITS FOR MOBILIZATION

The tasks that form the subject of the present invitation to tender consist of all works foreseen in

the bill of quantities estimated for the Construction and Extension of Nser water Scheme in Furu Awa,
Furu Awa Sub Division in Menchum Division-North West Region.

Time-limits for execution covers:

o Transfer of networks and traffic maintenance.
« Supply of materials;
o Realization of tasks;

Under no circumstances shall the duration for execution exceed ninety (90) calendar days except

in the situation of Force Majeure. Since a contract whose execution duration is maximum one (01)
year can not undergo price revision, price revision shall not be tolerated during the execution of this
project.

Time-limits for mobilization shall run as from the date of reception of the service order to start - -

work. Within this time, the contractor shall not modify any of his unit prices. A copy of the service
order shall be forwarded to the Contracting Authority, signatory of the contract.

Article 13:  OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by
ensuring that the contractor submit two (02) original copies of the registered contract and three (03)
photocopies of the registered contract within a maximum duration of thirty seven (37) days as from the
date of notification of the contract otherwise he/she (the contractor) will be sanctioned, The copies will be
distributed as follow:-

One original copy to the office of the Contracting Authority
One original copy to the office of the Regulatory Organ {copy fo be given to the CA)

One photocopy to the office of the Control Brigade, D.D. MINMAP Menchum (copy fo be given
to the CA)

One photocopy to the Divisional Delegation, MINEPAT Menchum (copy fo be givento the CA) © . .~

and

One photocopy to the office of the Chief of Contracts Award (copy to be given to the CA)

Article 14: ROLE AND RESPONSIBILITY OF THE CONTRACTOR(ENTREPRENEUR)
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The contractor shall provide to the Contracting Authority two (02) original copies of the registered
contract and three (03) photocopies of the registered contract to be distributed as stipulated in Article 13
above and submit a copy each of an original copy to the Project Engineer and Project Owner. The
contractor has as mission to assure the execution of tasks under the control of a Project Engineer and in
accordance with the rules and norms in force. Hence, the contractor is responsible with regard to the
administration, for the organization and the conduct of the site, the quality of the materials and supplies
used by him, their perfect adaptation to the needs of the site and the good execution of tasks. Tasks will
be executed in accordance with the plans and technical specifications, that is, according to the rules of the
art. To this effect, the contractor shall take all measures to provide all necessary means to hire competent
staff.

Hence: .

*He shall within the thirty(30) days from date of notification of the service order to start work, submit to
the Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000" of the contract amount (ATI) for every calendar day of lateness. These
penalties shall equally be applied in case of delays after the deadline attributed for corrections to be
made on the execution program. As well, these penalties shall be applied on any stakeholder who delays
the process of approving the execution program submitted or who carries out abusive rejects of the
execution program; In no circumstance shall the execution program be rejected more than two (02)
times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place
an installation and ensure the organization of the site, thereby guaranteeing the security of supplies and
people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to
his staff, third parties, agents of the Project engineer, his material for the realization of the contract
arising from this present invitation to tender, during the execution of the tasks;

*He has the obligation to put back to its original state the surrounding environment damaged during the
execution of the project;

NDB:

The contractor remains responsible for the totality of the site including interventions of his accepted
Sub-Contractors. It is his responsibility to assure the coordination of the activities of the suppliers, of
the Sub-Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect, the contractor shalf keep a site register that
shall be available to the project engineer and contractor’s representatives.

“The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits.

Article 15:  INSURANCE AND PROTECTION OF THE SITES
Civil liability

The contractor shall prove that he has taken out an insurance policy for damages of all sorts
caused to third parties

- by his personnel,
- by the equipment used;
- Surrounding properties.

Comprehensive risks insurance
In addition, all the works under the project shall be covered by a comprehensive risks insurance
issued to the contractor by a company approved by the competent authority.
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Within fifieen (15) days as from the date of notification of the contract before the start of
execution of works, the contractor shali present to the Chief of Service for the Contract for approval and
reporting to the Contracting Authority an attestation from an insurance company attesting to the full
payment of premiums and contributions relating to this invitation to tender otherwise all execution
activities will be suspended without suspending the execution deadline. After two months from the date
of notification of the contract the Contractor has not complied, the contract may be terminated.

Protection of the site

The contractor shall be bound to ensure protection and safe-guarding of his construction site. He
shall make sure that the populations stay away from the site, notably by demarcating the site clearly. He .
shall be held responsible for any accident that may occur on the sites and affecting the populations.

Ten-vear guarantee
It shall be managed by the Civil Code.

Article 16: PLANNING OF WORKS AND SUB-CONTRACTING

Within ten days from the date of notification of the service order to begin works, the contractor shall
submit to the Project Engineer the program of works (planning) in five copies for approval. The
contractor shall constantly update the planning of works, considering the advancement on site. Any
important modifications to this program will only be applied after having received the project engineer's
prior agreement. It shall be established every month end at the contractor’s diligence and at his expenses,
the state of advancement of works to be sent to the administration in seven copies.

The contractor may assign execution of part of the contract to one or several sub-contractors provided
he mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged
and percentage of the initial contract amount and its additional clauses to be sub contracted. All
subcontracting to a third party for the execution of a part of the works foreseen in the coniract arising
from this invitation to tender shall be subordinated to the prior authorization of the Contracting Authority
at 2 maximum of 30% of the initial contract amount and its additional clauses. This authorization shall
not free the contractor from any of his contractual obligations. The contractor shall see to it that the sub-
contractor is in order with Cameroon’s Administration. Sub-contractors shall fulfil the same conditions as
the main contractor. Non-compliance with the above provisions shall give rise to termination of the
contract. Sub-contractors shall fulfil the same technical and financial conditions with the contractor. They
shall execute the works under the sole and full responsibility of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely responsible for
the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000" the initial contract amount shall be applied on any stakeholder who
delays from seven (07) days and above the process required to validate tiie subcontracting.

Article 17: CONSTRUCTION DRAWINGS AND DOCUMENTS

Detailed drawings and other documents necessary for the execution of works shall be down up by the
contractor based on the documents of the tender file.

These drawings shall be submitted to the Contracting Authority at least ten (10) days before the start
of any work. Designs shall be checked and completed, if necessary, by the contractor who shall then give
them to the Contracting Authority at least eight (08) days before the start of works. Within seven (07)
days, the Contracting Authority shall make his remarks and observations known to the contractor. After
this deadline, the Contracting Authority shall be considered as having given his approval.

The approval of the Contracting Authority shall in no way reduce the responsibility of the Project
Engineer for designing and executing the works.
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Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03) copies
of the working plans for the works actually done including a clear original copy.

That is, plans of details and other necessary documents for the execution of works will be established
by the contractor on the basis of the technical file. Before the final reception, the contractor will hand to
the project engineer three (03) copies of the plans of works really executed (“plan de récolement”) called
as-built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL FOR THE PROJECT

The contractor shall undertake to mobilize the human and material resources necessary for
satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the
Contracting Authority. In case of any replacement of personnel, the contractor shall replace personnel
with personnel of at least equal competence (qualifications and experience) or in case of equipment, with
of equal performance and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more -
than filty percent (50%) of his personnel without being liable to the procedure for termination of
the contract. '

If the Project Engineer requests for the replacement of a worker for serious misconduct duly
recorded by both parties, the contractor shall immediately replace the said worker at his own expense.

Article 19: REPLACEMENT OF KEY PERSONNEL

The Chief of Service of the Contract shall in collaboration with the Project Engineer verify and be
sure that the key personnel (supervisory staff) on the execution site are those mentioned in the bids of the
contractor and in case of replacement, the qualities of the personnel proposed shall at least be equal to that
of the staff replaced in terms of qualification, experience and competence otherwise such replacement
shall attract penalties of 1/5000% the cost of the contract (ATI) independently of the procedure for
validation of the new personnel. The unit price of the new personnel shall be more by 25% that of the
initial price. However, in case of any accident or illness, the contractor shall immediately replace the
personnel in question without delay and inform the Project Engineer, Project Owner and Contracting
Authority through the Chief of Service of the contract. The charges emanating from such replacement
shall be born by the contractor and shall not interrupt execution. Hence, the above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due to accident and death of
personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.

Article 200  MODIFICATION TO STRUCTURES

During exccution, the Contracting Authority shall reserve the right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without
financial incidence necessary for the proper execution and successful outcome of works. However, this
shall be the subject of additional clauses and shall not entitle the contractor to claim compensations or
indemnity whatsoever, apart from those provided for in the Special Administrative Conditions.

Article 21: MATERIALS

— ot oo ==

The contractor shall, at his own expense, look for extraction sites of materials necessary for the
execution of works if it is incumbent on him to supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests
and trials that the Project Engineer may prescribe in accordance with the specifications of the contract.
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The contractor’s means of control, put in place by him at his own expense, shall enable him to
carry out the extraction, preparation or production on site, as well as on the construction site, to ensure
constant, regular and permanent control.

Article 22: DEMOLITION OF FAULTY STRUCTURES AND UNAPPROVED MATERIALS

The Project Engineer shall have the right to order in writing;

1) Removal from the site within forty-eight (48) hours of all materials considered non-compliant
with the specifications of the contract and their replacement by the right materials approved
following laboratory tests.

2) Proper demolition and reconstruction of any structure or part of structure considered non-
compliance with the requirements of the contract, with regard to the mode of execution as well as
the materials used.

In case of non-compliance, expenses shall be charged to the contractor.

Article 23: RIGHTS AND PATENTS

The contractor shall, if necessary, agree with owners or holders of patents whose processes he has
applied or intend to apply. He shall pay the required royalties and protect the Contractmg Authority
against any legal proceedings in the matter,

Article 24: WORK PHASES

The contractor shall respect the breakdown of works into various phases as spelt out in his bid so
as to make control easy and meet the duration stated in his work plan.

Article 25: ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access to
works, on the site, to workshops and any work place, as well as any place where the materials,
manufactured products and tools used for works come from. :

Moreover, as part of the duty of checking the effectiveness of works, duly mandated
representatives of bodies in charge of payment shall have access to the site and to any information
necessary for the achievement of this mission.

Article 26: DUTIES OF THE PROJECT ENGINEER

The duty of the Project Engineer is to ensure that works are executed properly and in accordance
with the terms and conditions of the contract. The Project Engineer shall not relieve the contractor of any
of his obligations under the contract or order any task that may delay the execution of works or lead to
additional payment by the Contracting Authority or order any significant modification to the structure to
be constructed. The Project engineer shall have the power to prepare and sign orders for technical
services. :

At the request of the Contractor and Project Engineer, counter-records may be drawn up to fix
quantities for some structures. Such records shall be needed in case a structure may not be measured

again.
The Project Engineer shall have the following duties:

- Ensure in collaboration with the Chief of Service of the contract, the approbation of execution
documents within seven (07) days otherwise Administrative Sanctions as per the regulations
in force shall be applied on him;

- Controlling works on the site to ensure that they are advancing in accordance with the agreed
schedule of execution;

- Controlling and approving execution plans, drawings and designs;

43



- Cross-checking and approving the implantation of works, as each implantation shall be
subject to an approval report signed by the Contracting Authority and the contractor; :

- Controlling and approving origin of materials and compliance with the terms and conditions
of the contract;

- Making a daily statement on works and supplies presented by the contractor;

- Controlling the detailed accounts and provisional monthly statements on works submitted by
the contractor;

- Proposing solutions or specifications about works underway to the foreman or contractor;

- Making proposals for preparation of provisional or final acceptance to the Contracting
Authority at the request of the contractor;

Article 27:  PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since it
shall be a works contract, project site meeting shall take place every week during which the report of each
meeting shall be signed on the site by the participants who shall each have right to a copy. A copy of the
report shall be forwarded to the Project Owner for appraisal and intervention on points not resolved,
susceplible to perturbate the smooth running of the operations. The contractor shall be bound to attend
these meetings. Refusal to transmit the report shall attract penalties of 1/5000™ per report, the cost of the
contract of the Project Engineer as the case may be.

Article 28:SITE RECORD
A project record shall be kept by the contractor and put at the disposal of the Project Engineer or
contractor’s representative.
On a daily basis, entering in this record it shall include the following details: )
e Administrative procedures relating to the execution and settlement of the contract (notifications,
trial results, daily statements);
» Weather conditions;
¢ Receipts of materials and authorizations of all sorts;
o Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works;
e Works done during the day, the personnel and material used;
*»  Works progress;
e Required prescriptions;
¢ Detailed quantities of works;
¢ Works done by sub-contractors;
« Non- compliances;
¢ Official visits.
The contractor may also record incidents or remarks that are likely to give rise to complaint on his part.
This record shall be countersigned by the Project Engineer and the foreman following each visit to
the site, and visaed after each project meetings. For any claim that the contractor may make, only events
or documents mentioned in due time in the project record shall be taken into consideration. Any refusal to
present, or any attempt to destroy all or part of this journal or to forge it, shall give rise to sanctions.
Whatever the case, the contractor shall not take advantage of the impossibility to consult the project
record.

Article 29: PUTTING THE SITE AT THE DISPOSAL OF THE CONTRACTOR

All the provisional structures necessary for the execution of works such as offices, garage,
workshops, and accommodations for personnel, quarries, borrow pits and paths shall be constructed only
on premises approved by the Project Engineer in agreement with the administrative and traditional
authorities of the locality.
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Within the limits of their powers, the administrative or traditional authorities of the locality shall
put at the disposal of the contractor, free of charge and for the duration of works, the State private or
public property necessary for the project. State property put at the disposal of the contractor shall be
cleaned at the end of works.

Article 30: SECURITY MEASURES

The contractor shall have the duty to supply and maintain, at his own expense, any lighting,
security, fence and guarding device necessary for a proper execution of works as demanded by the project
Engineer '

Article31: ENVIRONMENTAL PROTECTION

The contractor shall be bound to comply with instruments governing environmental protection in
the Republic of Camercon and notably Framework Law No. 096/12 of 05 August 1996 on Environmental
Management.

He shall particularly comply with the Special Technical Conditions relating to environmental
protection.

Article 32: CLEANING OF THE SITE

Cleaning of the site includes disposal of structures, equipment, materials and debris. It shall be
performed within thirty (30) days as from the date of acceptance, that is, before signing the payment
documents (“décompte”) or latest before approval of the general and final statement of works.

Article 33: OPERATIONS REQUIRED BEFORE ACCEPTANCE

The Contractor shall request in writing to the Project Engineer, the organization of a technical visit’
(pre-technical acceptance) before technical acceptance. The visit shall include, among others, the
following operations:

+ Controlling the quality and quantity of the structures constructed;

e Carrying out trials provided for by the Special technical conditions;

« Recording the possible non-execution of works provided for under the contract;
» Recording the folding up of the installations and cleaning of the project site;

o Recording the completion of works;

« Recording the quantities of works actually executed.

During this pre-technical acceptance, the Project Engineer may identify reserves and recommend
tasks to be accomplished before the date of technical acceptance. The Contractor shall request for
technical acceptance by writing to the Project Engineer with copy to the Contracting Authority. The
agreed date shall be communicated to the other technical committee members. The commission for
technical acceptance shall be composed of:-

- A Representative of the Project Owner Chairperson
- The Project ENEINEET ..ivveeerrrrreiiermioniniiuriinienenis et esssosrsreannen Secretary

- A Representative of the Contracting AUhOTIEY . o eveeniis e riccian e e Member

e THE COMEACIOT  «eeenteninineerrerascanssssrosirerarasnsacatssstonsanatortatsoseniaossnsunsenss Member

- The Representative of MINMAP Menchum oo Observer

Remark: The fechnical acceptance report shall be prepared by the Project Engineer on the sife and
signed by all commission members on site as well. Technical acceptance shall mark the end
of execution of works. Hence, if the Contractor was already within the penalty zone, counts
of culendar days overrun shall stop on the day of technical acceptance. In cuse of delay of

technical acceptance caused by one or more members of the commission, the date that was
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agreed upon and communicated to all members shall mark the end of counis of calendar
days overrui.

Article 34: PROVISIONAL ACCEPTANCE

After technical acceptance, the Contractor shall request for acceptance by writing to the Project
Owner with copies to Project Engineer and Contracting Authority. It shall be recommended to the Project
Owner by the Project Engineer and the date for it shall be agreed upon based on confirmation from the
Contractor. The Project Owner shall then invite members of acceptance committee made up of:

- The Project Owner or Representative Chairperson

- The Project ENgiNeer....ouurmeuiieurrinrrnreinesiitiassisinseesnnanni e e Secretary

- The Contracting Authority or his Representative ..........ccovvuiiieniiienennnen Member

- The Chief of Service for the Contract.........ciovieviiiinnniiiiiisaann. Member

= The StOFES ACCOUNTANE 1ereerererereansssersssssesssesrasesrsssessssssssssssssssnssssassssasssssnsaseesss VIEDET

S ToR O0s) 112 102 1) S PP TR TE: Member

- The Representative of MINMAP Menchum ..o Observer

- The Village Chief or Representative ...........ccooviiiiiieeiiiciiiii QObserver, if need be

During acceptance, the committee shall examine the reports of the pre-technical and technical
acceptances and carry on the acceptance if appropriate. The Secretary of the committee shall draw up a
report which may declare either of the following:

» Refusal of acceptance of works;
» Acceptance of works with reserve;
» Acceptance of works without reserve. .
Remark: A reception report shall be prepared by the Project Engineer on the site and signed by all
commission members on site as well.

Article 35: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The period
of guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Arficle 36: MAINTENANCE DURING THE PERIOD OF GUARANTEE

During the period of guarantee, the Contractor shall carry out periodic visits (maximum every
three months) and carry out at his expense repairs in due time of any disorder that may occur as a result of
defects in the structure. Hence, before the Contracting Autherity, the contractor shall be responsible for
any disorder that may occur to the structure, except those resulting from fair wear and tear, even those
which have not been recorded by the Project Engineer. The contractor shall within twenty (20) days from
date of information carry out the repairs identified by the Project Engineer and/or Project Owner. After
this deadline, the Project Engineer shall have the right to have the repairs carried out at the contractor’s
expense.

Article 37: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional
acceptance and carry on the final acceptance if appropriate. The final acceptance shall give rise to an
acceptance report signed on the spot by all the parties.

The Committee shall be made up the same personalities as in case for provisional acceptance
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During final acceptance, the Secretary of the committee shall draw up a report which may declare
either of the following:

» Refusal of acceptance of works because of reserves identified;

= Acceptance of works without reserve. '

» In case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by all
the members on site as well.

Article 38: LAWS GOVERNING LABOUR

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well
in its own organization in the implementation of the contract. As far as possible, he shall give pride of
place to Cameroonians during recruitments. If in Cameroon, these laws, regulations, administrative and
fiscal obligations in force are changed after the signature of the contract, the eventual costs will be borne
by the contracting parties.

[CHAPTER III- FINANCIAL CONDITIONS|

Article39:  AMOUNT OF THE CONTRACT

The amount of the cONtract (veveeeeeveesenenerinnsiiienee. Francs CFA, ATI) shall be stated in the detailed
cost eslimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net
payable.

Article 40:  PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that
of submission.

The contractor shall be considered as having perfect knowledge of all the constraints relating to the
execution of works and all the conditions that may influence tliis execution, as he must have personally
been to the site before submitting his bid, notably: :

o the nature and quality of the land and soils;

e transport and access conditions to the site at any period of the year;

» constraints relating to the geographic situation of works;

o water regime and rainfall in the area and possible risk of flood ;

« presence or absence of a Development association in the village.

The amounts of the price list comprise all the expenses of the manpower participating directly or
indirectly in the exccution of works, including salaries and allowances, insurance charges, wage bill,
travelling expenses.

They also comprise the following headings:

« Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation etc;
e Conveyance, supply, storing and transport of all the materials, ingredient, fuel, [ubricant, etc;

47



o Maintenance of existing structures used for the execution of the contract arising from this

invitation to tender;

» Prospecting for sources of materials, extraction, storing , drainage of deposits;

e Measures aimed at reducing direct environmental impacts;

+ Maintenance of structures during the period of guarantee;

¢ Insurance including civil liability;

s Insurance charges for the project;

¢ Financial charges and overheads for the project;

¢ Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided for in
the Special administrative conditions or the Special technical conditions. A modification of quantities
may be brought in the velume of works, increasing or reducing it, irrespective of the volume of the works
actually executed; unit prices of the unit price list shail be applied. '

Article 41:SUB -DETAILED PRICES

The contractor shall have provided in his bid, the price sub-detail schedule drawn up in accordance -
with the rules in force and stating details on the amount of charges, allowances and manpower as well as
the assembling, maintenance, dismantling, depreciation of the structures, tools and equipment as well as
miscellaneous charges, overheads, incidental expenses and profits.

Article 42: ADDITIONAL WORKS - VARIATION IN THE VOLUME AND NATURE OF
WORKS

In case of increase of the volume of works or structures not provided for in the contract, no extra
bill shall be accepted on additional works executed by the contractor unless a Service Order issued.

Unit prices of the Price Schedule shall be applied if the additional works are accepted. The
validation of these prices shall give rise to an additional clause. Shall be considered as new, any price not
provided for in the unit price schedule or the detailed estimates of the contract,

Article 43: PAYMENT

Within the meaning of the security regime laid down by decree No. 2004/275 of 24 September
2004, the following definitions of duties shall apply: '

(a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documents (“decompte™);

(b) The Divisional Delegate of Public Contracts shall visa the payment documents before the Final
payment can be effected; .

(c) The Municipal Treasurer, Benakuma Council shall be in charge of payments;

(d) Security shall be subject to the rules governing public contracts and

(e) Payments shall be done by bank transfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be
spread out during the term of the contract in several periodic installments

(g) Each payment on account shall include a part corresponding to building materials bought- for
the execution of the works and are on site. The amount for these materials is obtained by
taking into account the prices from the sub-details. Materials having been the subject of
payment on account cannot be taken away from the site without a written authorization of the
Project Owner or the Project Engineer. )

In respect of the above:-
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* Mode of payment of works executed

In view of the application of the law on collateral prescribed in the Decree N° 2004/275 of 24
September 2004, the contractor shall be paid through accounts drawn up by applying the prices on the
unit price schedule for tasks actually accomplished. In order to realize this:-

The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and setting the quantities achieved and record for each heading. Works executed by the
contractor and entered into the job cost sheet give entitlement to payment on account (bill) may
give right to payment;
Not later than the fifth (5th) of the month following the month when the work was carried out,
the contractor shall furnish to the Project Engineer seven (07) copies of three draft (03)
provisional monthly accounts;
After completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried
out which shall sum up the amounts that he can claim as payment for the works executed. The
draft final account which shall be the summary of the periodic statements of account shall be
submitted by the contractor for verification and approval by the Project Engineer and once
approved by the Project Engineer the draft final account shall become the final account. It shall
serve for making out the final payment to settle the contract drawn up under the same
conditions as those defined below relating to drawing of monthly accounts;
At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The
guide on how this account shall be established shall be provided by the Contracting Authority
who shall depend on how the Contractor respected his commitments during the guarantee
period;
The signing of the general and final account without reserve by the contractor shall definitely
bind the parties and put an end to the contract, except for issues concerning default interests;
Default interests shall be paid by statement of the amounts owed,;
The currency of the tender and payment shall be the CFA Franc.
The bill of taxes will be paid inta the state coffers. Only amount without taxes will be paid to
the contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1%
shall be paid in the public treasury.
Upon presentation of an account drawn up by the contractor in seven (07) copies including the
stamped original copy, the Project Engineer shall after verification finalize and transmit to the
Authorizing Officer (the Mayor, Benakuma Council) who in turn shall verify and sign as a
means to order for payment and transmit to the Divisional Delegate of Public Contracts for
Menchum. The Divisional Delegate after verification and concluded good for payment shall-
affix a VISA (FINAL PAYMENT) and transmit to the Municipal Treasurer, Benakuma
Council who shall commit the State of Cameroon for payment to be carried out as defined in
the contract in respect to the information on the credit card;

Each request for payment shall include the following documents:

» Seven copies of the final account mentioned above;
o Seven copies of signed Statements of work done;
« Acceptance report signed by all the members of the acceptance committec;

+ Report of execution of work (“attachement”) signed by the Project Engineer and bearing
the visa of the authorising officer ;

« A copy of the following documents making up the tax file certified by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness;

> A location plan
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An attestation of localisation;
A Taxpayer’s card;
A Business licence;

A clearance attesting to the payment of taxes;

v VvV VvV Vv Vv

An attestation of solvency (non-bankruptcy), also called certificates of
incorporation;

> A Clearance Certificates issued by the National Social Insurance Fund (“CNPS”).

» An attestation of Bank account;

REMARK;: Payment on account may be spread over the duration of the execution of the jobbing order
according to technical execution phases as defined in the jobbing order. The amount of
payment shall not exceed the value of the technical execution phases carried out. In such a
case, for payment to be effected the contractor shall before the 5% of the every month
following the works executed transmit seven (7) copies of the partial inveices to the
Project Engineer who shall within a time-limit of seven (7) days approve and forward for
processing by the services of MINMAP and MINFI.

* Venue of payment of works executed

It shall be carried out by the Municipal Treasury, Benakuma Council.

Article 44: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed to the Project Owner
with copy addressed to the Contracting Authority obtain a so-called “start-off” advance or advance “for
purchase of building materials”. The Start-Off Advance or payment of the start-off advance shall be at
most 20% the initial contract price (i.e. all taxes inclusive) but the advance must be guarantied at 100%
by a Bank recognized by Cameroon Ministry in charge of Finance or a First Rate financial institution.
This advance may be released after the notification of the Service order to start the work. It’s reimbursed
by deduction done at 50% on each payment on the account (“décompte”) made to the contract holder
during execution as from when works must have been executed more than 40% of the contract and must
be totally reimbursed not later than when the execution of the contract must have reached 80%, i.e. when
the value of the basic price of the goods & services rendered shall have reached 80% of the contract price.
Following of the rate of reimbursement of the advance, the Contracting authority shall authorize the -
payment of the corresponding part of the contract upon written request. Whatever be the case, the
reimbursement must be completed one (01) month before the date of expiration of the contractual period.
As the start-off advance is refunded, the Contracting Authority shall release the corresponding bid bond if
the contractor requests it.

Article 45: GUARANTEES

Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in case of default on the side of the
Contractor.

a) Final bond

The final bond (final surety) of the contract referred to as security in guarantee for complete execution
shall be provided within twenty (20) days as from the date of notification of the contract and in any case
before the first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting
Authority who shall then act as the Beneficiary, reason why he shall be one to keep it. The amount of the
final bond shall be 2% of the value of the initial contract, all taxes inclusive (ATI). The bid bond shall
only be returned to the contractor by the Contracting Authority once the final bond has been provided.
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The Bank that issued shall refund corresponding amount upon presentation of the original bid bond by the
Contractor. |

Remarks:

- The final bond may be replaced by a bond (bank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finance. :

- As concern Small and Medium Enterprises constituted of National Capital and managed by Nationals,
the final bond may be replaced by a Statutory Lien bond (bank guarantee) issued by a first-rank
banking institution approved by the Ministry in charge of Finance.

- The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its commiltee.

- The final bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the twenty (20) days, he shall pay
penalties amounting up to 1/5 000™ of the contract amount (ATI)

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for
proper execution shall be the sum deducted (blocked up) from the amount on account during each
payment made to the Contractor. After provisional acceptance, the guarantee period of this project shall
be one year during which the Contractor shall be expected to carry out period visits every three months to
carry out corrections of imperfections or defects. The amount of the retention bond shall be 10% of the
value of the initial contract (all taxes inclusive), increased if need may be, by the value of the additional
clauses.

Remarks:

- The retention bond may be replaced by a bank guarantee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded to the Contractor upon a Release Order issued by the
Contracting Authority after fulfilment of the contractual obligations by the Contractor proven by final
acceptance minutes duly signed by all the members of its committee. The Release Order must be issued
within thirty (30) days from expiration of the guarantee deadline or where the contract has no such
deadline, following the final acceptance of works otherwise if there is no notification from the
Contracting Authority to the Contractor for having not honoured his obligations, the Competent
Structure shall undertake to refund the guarantee or release the bond upon a simple request from the
Contractor. In the case of notification, the end of the commitment of the bond shall only be put into
effect by a Release Order issued by the Contracting Authority. Afier the expiry of the deadline, the
bond shall cease from having any effect even in the absence of the release.

- If for any reason, the Contractor refuses to carry out corrections of imperfections or defects during
the period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall
have the right to carry out the corrections using any other contractor who shall be paid using the
amount retained for the retention bond at the expense of the main by virtue of the contract.

Article46:  PRICE REVISION

In respect to the maximum works execution deadline of three months defined in the tender, the prices
shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this
tender shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each element of the structure between the -
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quantities in the cost estimates and the quantities effectively executed shall not lead to the modification of
the said contract amount. This applies to errors that the cost estimates may include. The contract shall be
paid on the basis of approved plans by the contracting parties.

Article 47: STAMP DUTY AND REGISTRATION

Seven (7) original copies of each constituent document of the contract arising from this invitation
{o tender shall be stamped and registered by at the expense of the contractor, in accordance with the laws
in force; within thirty (30) days as from the date of notification of the contract by the Contracting
Authority.

Article 48:  TAX AND CUSTOMS REGIME

In respect to Decree N° 2003/651/PM of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned with the
contract arising from this invitation to tender shall be subject to the laws in force in the Republic of
Cameroon,

Article 49:PENALTIES

(a) Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:

o 1/2000™ of the amount of the contract per calendar day overrun, from the 1 to the 30" day;

e 1/1000™ of the amount of the contract per calendar day, beyond the 30" day;

o Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

(b) Specific penalties: Apart from penalties of overrun of the contractual time-limits, the Contractor
shall be liable to the following particular penalties for the non-respect of the terms of the contract
notably:-

e The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for every calendar day of lateness;

s The late provision of the insurance policy: 1If after fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site, all execution
activities shall be suspended without suspending the execution deadline. Hence penalties arising
from failure to complete the work within the contractual time-limits shall be paid. After two
months from the date of notification of the contract the Contractor has not complied, the contract
may be terminated;

o The late provision of the execution progrant: In case where the Contractor does not provide the
execution program within the thirty(30) days from date of notification of the service order to start
work, he shall pay penalties amounting up to 1/5000" of the contract amount (ATI) for every
calendar day of lateness. As well, these penalties shall be applied on any stakeholder who delays
the process of approving the execution program submitted or who carries out abusive rejects of the
execution program;

o The late request for site installation: If within fifteen (15) days from the date of notification of the
service order to start execution site installation is not carried out, the Contractor shall pay
penaltics of 1/5000™ the cost of the contract (ATI) for every calendar day of lateness.

o The replacement of Key Personnel: If in replacement of key personnel, the qualities of the
personnel proposed are less than that of the personnel replaced in terms of qualification,
experience and competence, such replacement shall attract penalties of 1/5000™ the cost of the
contract (ATI) independently of the procedure for validation of the new personnel. The above
penalties shall not apply for situations of force majeur such as incapacitation of personnel due to
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accident and death of personnel or in a situation duly recognized by the procedure spelled out in
Article 50 of these Administrative Conditions.

o Absence of Project Site Log Book: 1t shall attract penalties of 1/5000" the cost of the contract
(ATI) of the main Contractor and that of the Chief of Service of the Contract as the case be of
complicity.

Remark: The total of penalties shall not be more than 10% the amount of the contract in concerned

otherwise the contract will be terminated,

[CHAPTER IV: FINAL PROVISIONS|

Article 50: RISKS, RESERVES AND FORCE MAJEURE

The Contractor may during execution be subjected to risk(s) which can give rise to reserves that
need to be recognized by the Project Engineer.

Force majeure shall include the effects of natural disasters or any other external events that the
contractor could not have reasonably foreseen or avoided, and which make works impossible and not only
costly. Tn case of force majeure, the contractor shall be relieved of his responsibility only if he has
notified in writing to the Project Engineer with copies forwarded to Project Owner and Contracting
Authority of his intention of how the effect(s) on execution arising from the Force Majeure should be
treated. This shall be done before the end of the 20" day following the event, The Project Engineer shall
visit the site of the Force Majeure, carry out his own evaluation of its gravity. basing as well on the
evidence given by the contractor and decide on the nature of force majeure and if he considers that the
Contractor’s preoccupation(s) should be taken into account:-

(a) He the Project Engineer shall forward to the Project Owner a succinct report bearing his appraisal and
suggestion(s);

(b) The Project Owner shall cross examine the report of the Project Engineer through discrete
investigations and decide on the way forward. In case where the Contractor solicited for suspension
of execution or prolongation of the execution duration and that the Project Owner validates the
suggestion(s) of the Project Engineer, he shall forward his suggestion(s) in a report to the Contracting
Authority.

(c) The Contracting Authority shall equally carry out an appraisal of the report through discrete
investigations and take a final decision on the final way forward.

Article 51:  SETTLEMENT OF DISPUTES

Any dispute arising between the parties shall first of all be subject to an attempt through direct
amicable settlement. In the absence of an amicable settlement, any dispute relating to this invitation to
tender shall be carried before the Cameroonian court of competent jurisdiction.

Article 52:;TERMINATION OF CONTRACT

The contract may be terminated as per article 100 of decree No.2004/275 of 24/09/2004 to lay down
the Public Contracts Code and the following special conditions:

> non-registration of the contract within the required time-limits;

non-compliance of technical documents;

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven (07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the contract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral modification to provisions of the tender file relating to materials and supervisory staff;
replacement of more than 50% of personnel ;

VVYVVYVY VY
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» Non-payment of insurance charges.

Article 33: SPECIAL COMMERCIAL CHARGES

The contractor shall declare that the contract agreement has not given and shall not give rise to the
collection of special commercial charges.

In case special commercial charges are provided for under the contract agreement, the contractor
shall reserve the amount of these charges for the Project Engineer on behalf of the Contracting Authority.

Moreover, if it is established that the contractor has received special commercial charges, he shall
be subject to the sanctions provided for by the laws,

Article 34 INTERNATIONAL TRANSPORTS

In case where the execution of the contract requires transport of materials and equipment from
abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the provisions
of international covenants and agreements at the expense of the contractor.

Article 553:  VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been
read and approved by the Contractor, visaed by the Municipal Treasurer, Furu Awa Council and signed
by the Contracting Authority. [ts execution shall enter into force upon notification of the Contractor by
the Contracting Authority.

Article 56: INFORMATION TO BE POSTED

The Contractor shall put up a visible sign board (fotal height=2,80meters, width=1,20meters, board
thickness=2,5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

REPUBLIC OF CAMEROON |
Peace - Work — Fatherland

FOR THE CONSTRUCTION AND EXTENSION NSER WATER SCHEME IN
¥FURU AWA, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST
REGION..
CONTRACTING AUTHORITY: THE MAYOR OF FURU- AWA

PROJECT OWNER: THE MAYOR, FURU- AWA COUNCIL
AUTHORISING OFFICER: THE MAYOR, FURU -AWA COUNCIL

CHIEF OF SERVICE OF THE CONTRACT: THE COUNCIL DEVELOPMENT
OFFICER, FURU- AWA COUNCIL

PROJECT ENGINEER: THE DIVISIONAL DELEGATE OF ENERGY AND
WATER RESUORCES MENCHUM

FINANCING: 2021 PUBLIC INVESTMENT BUDGET (MINDEVEL)
DURATION OF CONTRACT: THREE MONTHS (NINETY CALENDAR DAYS)
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DOCUMENT N° 05
THE SPECIAL TECHNICAL CONDITIONS

TECHNICAL SPECIFICATIONS FOR EXECUTION

This technical description of estimates is intended to define the content Construction and
Extension of Nser water Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North
West Region.

It specifies the quality of equipment, tools, materials and the mode of execution in keeping with
the rules and in compliance with the constituent documents of the Tender file. Hence, this descriptive has’
as objective the definition of the consistence of works to be executed in accordance with the
specifications and technical norms for the portable water supply.

Description of tasks

The main tasks to be carried out shall be the following:

- Preliminary works

- Cleaning of site

- Excavation

- Supply of materials and construction of structures
- Lying of pipes

- Backfilling

- Compacting

Reference documents

In the study and execution of the Jobbing Order, the successful bidder shall comply with the
following:

- Statutory and regulatory instruments (laws, ordinances, decrees, orders)

- Unified technical documents (requirements, special conditions, designing rules)

- French norms approved by ARNOR '

- Security rules and norms relating to public protection

- Agreements, technical opinion and recommendations of the CSTB applicable to works relating
to this invitation to tender in force on the date of signature of this Jobbing Order.

To carry out the general control of works, the Project Engineer and the other administrations involved
in the follow-up of the project may make regular or unexpected visits to the site.

The description of estimates is intended to spell out the technical requirements for a proper execution
of the construction works.

The Contractor shall hence strictly comply with the description of estimates in keeping with rules and
norms prescribed in the DTU, the ARNOR norm. ‘

The specifications of the extension are include:-
Backfilling shall be done with laterite having a good bearing capacity. It shall be done in layers of
15¢m each after every manual compaction. Compaction shall be done only after proper water

content has been obtained.

A) Concrete Works
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—  Reinforced concrete shall be specifically for footings, pillars, beams and lintels. Their mixture shall be in the
proportion 350kg/m3 using concrele mixer.
- Lean concrete shall be 0.05m thick and dosed at 150kg/m3

—  Mass concrete floors and over site concrete shall be 0.1m thick and dosed at 300kg/m3

— Sand: Shall be free from oxide, organic materials of animal or plant origin. Sieving shall vary
from 0.08 —2.5mm for mortar and 0.16 — Smm for other resisting surfaces like concrete
structures. It shall be river sand or nothing else.

—  Aggregate shall consist of natural and homogeneous materials or crush stones. Tiny layer of
fine dust shall be removed through blowing or washing.

— Water: To be used for the mixture of mortar, concrete and aggregate shall be free from
impurities and salts;

— Cement: To be used for cement mortar and concrete shall satisty the general conditions laid
down by the regulation in force. It shall be type CPJ35 Portland cement from CIMENCAM
and shall not show any trace of moisture. Cement other than the one mentioned above shall
receive the approval of the Engineer before use, Storage on the building site shall be done on a
dry and ventilated wooden base. Any stack presenting an unsatisfactory powdery condition
shall be discarded and cleared within four days.

— Rods: Shall be High Strength smooth and rough bars in accordance with the R/C &3rules. The
steel shall perfectly clean without any trace of rust, non-adhesive to paint or grease.

— Formwork: Hard wood that can bear the load and pressure of concrete, the effect of wind and
weight of workers involve during setting up without any noticeable distortion.

B) Masonry works

Masonry works shall include the following:-

— TFoundation walls of Structures: Foundation walls shall be done with Stones. The
foundation shall have a chain bond of RC 350kg/m3 to prevent shearing.

— Qver site concrete: After the foundation most have been constructed and backfilling done,
the floor water tank shall receive a mass concrete of PC 300kg/M3.

— Stand taps: Stand taps shall be done with Reinforced conerete of 350km3

— Mortar joint shall be Zem thick of PC350kg/m3

C) SURFACE DRAINAGE
Consist of the following task:

— Creation of proper slopes for the evacuation of surface water on all drainage facilities

— Construction of peripheral drainage for the evacuation of rain water
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— The drain shal! be of 10cm thick reinforced concrete and of section 40x 30

The drain SHOULD HAVE A GENTLE SLOPE TOWARDS THE OUTLET
D) PLUMBING WORKS

Plumbing works here refer to:

i) Laying of the pipes in the trenches

ii) Installation of fittings for air valves, washout and control vaives

iii)Installation of branch accessories up to the last plastic pipe before standpipes
Pipes specifications

Pipes should meet the physical characteristics presented in table a below.

Table A: physical Characteristics of Pipes

External Diameter Thickness Service Test Pressure
pressure lhat20° C
[4) Tolerance Average Notninal Max
20 +0.5 0.3 1.5 1.9 1.6 6.5
23 2.8 2.5 10.3
25 +0.5 0.3 1.9 23 1.6 6.5
2.8 33 2.5 10.3
32 +0.5 0.3 2.4 2.9 1.6 6.5
36 42 2.5 10.3
40 +0.5 0.3 3 5 1.6 6.5
4.5 52 2.5 10.3
50 +0.5 0.3 37 43 1.6 6.5
5.6 6.4 235 10.3
G3 40,8 0.3 3 3.5 10 4
4.7 54 6.3 6.5
7.1 8.1 4 10.3
735 +0.9 0.3 3.6 4.2 10 4.1
5.5 6.3 6.3 6.5
20 +1.1 0.3 4.3 3 10 0.6
6.6 7.5 6.3 1
1.6
110 +1.4 04 32 3.8 16,7 0.6
53 6.1 10 1
8.1 9.2 6.3 1.6
125 +1.5 04 37 4.3 16.7 0.6
6 6.8 10 1
9.2 10.4 6.3 1.6
140 +1.7 0.5 3.7 43 0.6 2.57
6.1 7 1 3,75
9.3 10.5 1.6 5.86
160 2 0.5 3.8 4.4 0.6 1.95
6.2 7.1 1 33
9.5 10.7 1.6 5.2
Tolerances .
Cvalization 1+ lmm
Length of pipe £ 1% =+ 6cm
Socket length 1+ 0.6 mm

E) Control tests for pipes



a) Length
The tolerance of pipe lengths shall be + 1% (& 6cm) for every 100 pipes, if the number of pipes not respecting this
tolerance is less than 3 i.e. 3%, then the whole [ot is considered okay.
b) External Diameter

The tolerance shall be £ 0.3mm for pipes of external diameters between 25mm and 50mm, and + 0.4 mm for pipes
between 63mm and 75mm diametets.

F) PIPING

Deseription

This item shall consist of the provision and installation of all pipes including the installation of accessories likes
couplings, tees, reducers, etc... to entirely complete this item specifications plans.

Construclion methods

The soll in the bottom of the trench shall be lightly scarified before placing the pipes or other elements.

During transport, storage, and assembling of piping elements carc shall be taken avoid soil and other contamination
from entering the system.

Laying of the pipes, assembling of pipe and all other works, directly related to the piping works, shall only be
executed during dry weather condition.

Only skilled plumbers shall be employed on any plumbing work.

Pipes joints, reducers, tees, etc. shall be connected in conformity with the manufactured prescriptions.

Stone Masonry

The stone masenry required for the construction of structures shall be aesthetical and according to structire type

(shape, size of stone, joints etc...) in accordance with Engineering rules.

Biding mortar shall contain 300(three hundred)kg of cement per m® of sand with the biggest sand grain being 4mm.

The visible sides of the store masonry must be regular. The minima! sizes of the sides must not be less than
153(fifteen) cm.

M450 mortar shall be used for the finishing of the external joints.
Mortar

M450 mortar shall be a mixture of 450(for hundred and fifty)kilogrammes of cement per cubic meter of dry sand.
If the 450 mortar is more than 20{twenty) millimeters thick, micro-concrete mixed with 400(four hundred) kilogrammes of

cement whose composition shall first of all be submitted for the supervisor’s approval shall be used.
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DOCUMENT N° 06

THE SHEDULE OF UNIT PRICES (PRICE ENCLOSURE SLIP)

CONTENT

CHAPTERI GENERAL PROVISIONS

Article 01- General

Article 02- Definition and consistency of prices
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Document N° 6
THE SCHEDULE OF UNIT PRICES

Article 01: GENERAL
In general, the contractor is supposed to be fully aware of all the expenses relating to works as

well as all the conditions prevailing in the area and likely to influence the execution and cost of waorks.
Therefore, he shall not present any complaint, except in the conditions provided for by the contract
arising from this invitation to tender. Works done by the contractor shall be paid to him by applying
prices of the Price list to the quantities actually carried out and assessed according to the conditions of the

contract.

Costs and various charges not giving rise to any payment are supposed to be taken into account in
the costs for execution of quantifiable works and shall be included in the various Price lists. The costs and

charges are as follow:

- Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellaneous allowances, premiums, insurances, medical
expenses, etc. . )

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and notably

expenses for the acceptance of works on the field) and to the running of the enterprise.

Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of all categories are also supposed to have been included in the costs for execution of

quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in

words agree with unit prices in figures.

The contractor shall not put forward his good faith to shirk his commitment if the global amounts of
his bid happen to be modified after verification of compliance of upit prices in figures or calculation of

the detailed estimate
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Article 02: Definition and consistency of unit prices

UNIT PRICE SHEDULE FOR THECONSTRUCTION AND EXTENSION NSER WATER SCHEME
IN FURU AWA, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

NO

DESCRIPTION OF WORK

UNIT

UNIT
PRICE IN
FIGURES

UNIT PRICE IN
WORDS

LOT: 100. PREPARATORY WORKS

101

Preparation of work documents

LS

102

Site installation (Installation of project signboard,
acquisition of worksite office, store and lodging places for
personnel, general site cleaning and implantation,
{demolition of temporary structures )

LS

LOT 200 CONSTRUCTION WORKS

201

Construction of spring intake with 2m? reinforced
concrete collection chamber

LS

LOT: 300. CONSTRUCTION OF 25m3 C!RCULAR STORAGE TANK IN STONE MASONRY/REINFORCED
CONCRETE WITH AN INTERNAL CONTROL ROOM EQUIPPED WITH A METALLIC DOOR {FLOAT VALVE 12"
AND OTHER PLUMBING ACCESSORIES INCLUSIVE)

301 | Site clearance m

302 | Setting out of foundation LS

303 | Excavation of foundation m3

304 | Lean concrete m?

305 | Reinforced concrete foundation in PC 350kg/m3, 10 rod m3
Stone masonry wall 30cm thick or Reinforce concrete of

306 | 20cm thick wall m?
Pointing of internal and external wall of tank {ratio. 1:1})if
constructed with stone and finishing with cement pest on

307 | internal walls m?

308 | Waterproof plastering of internal wall in three(3) coats m?
Reinforced concrete slab in PC40Ckg/m3, ¢12 with cne

309 | manhole m3

310 | Flooring {ratio. 1:2} and benching of angles (ratio, 1:1) m?

311 | Formwork boards, puriins {1x12) and props L.S

312 | Backfilling of foundation m?
Production and installation of metallic door 210x80cm

313 | with a vachette lock U
Purchase and installation of float valve 1¥2" and other

314 | plumbing accessories, (PVC valve dia, 63mm and 40mm, LS
PVC and Gl elbows, adaptors, tees, strainer 2", etc. )

315 | Standpipe equipped with soak-away pit U
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Washout chamber with control valve {80x80x100cm) in

316 j stone masonry/concrete U
Control vaive chamber (80x80x100cm) in stone

317 | masonry/concrete U
Air release valve chamber (80x80x100cm) in stone

318 | masonry/concrete. u
Stream crossing each with two {2) G! pipes 2", two (2)

319 | reinforced concrete pillars 1.5m height and installation of u.
washout valves

400 | LOT: 400. PIPING NETWORK

401 | Excavation and backfilling of pipeline ML

402 | Supply of PVC 63NP10 ML

403 | Supply of PVC 40 NP 10 ML

404 | Supply of pvc32NP10 ML
Supply and installation of PVC 25 NP12.5 (extension to all

405 | standpipes) ML

406 | Plumbing accessories LS

407 | Laying of pipes ML
Production and implantation of pipeline indicators in

408 | metallic plate every 50m U

500 | LOT: 500. ENVIRONMENTAL MITIGATION MEASURES
Water quality test {before and after construction) these

501 | include Physico-chemical and bacteriological analyses of 1S
the sampled water
Protection of the catchment area by: - the demarcation of

502 | its zone of influence through the erection of a fence made LS
of barbed wire and planting of water friendly trees

503 | Cleaning and disinfection of pipeline LS
LOT: 600. PROJECT SUSTAINABILITY

601 Tramln.g and putting in place of a Water Management Session
Committee and two(2) caretakers ,
Supply of a complete tool box and spare parts with a

602 | dicing machine inclusive with the necessary dices ranging u
from 1" to 2"

603 Purchase of a metallic ladder of height 3m to provide U

access into and out of the storage tank
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DOCUMENT N°07

THE BILL OF QUANTITIES AND COST ESTIMATE

BILL OF QUANTITIES AND cosT ESTIMATES FOR THECONSTRUCTION AND EXTENSION
NSER WATER SCHEME IN FURU AWA, FURU AWA SUB-DIVISION IN MENCHUM DIVISION

NORTH WEST REGION.
U.P(FCF
NO WORK DESCRIPTION Unit Q'TY A) T.P(FCFA)
100 LOT: 100. PREPARATORY WORKS
101 | Preparation of work documents L.S 1
Site installation (Installation of project signboard, acquisition
of worksite office, store and lodging places for personnel,
102 . . . - .o
general site cleaning and implantation, (demolition of
temporary structures ) LS 1
SUB-TOTAL: 100... .
200 | LOT 200 CONSTRUCTION WORKS
Construction of spring intake with 2m? reinforced concrete
201 | collection chamber LS 1
SUB-TOTAL;: 200...
LOT: 300. CONSTRUCTION OF 25m3 CIRCULAR STORAGE TANK IN STONE
MASONRY/REINFORCED CONCRETE WITH AN INTERNAL CONTROL ROCM EQUIPPED
WITH A METALLIC DOOR (FLOAT VALVE 1}2" AND OTHER PLUMBING ACCESSORIES
INCLUSIVE) .
301 | Site clearance m? 125
302 | Setting out of foundation L.S 1
303 | Excavation of foundation m3 23
304 | Lean concrete m3 0.65
305 | Reinforced concrete foundation in PC 350kg/m3, @10 rod m? 2.35
Stone masonry wall 30cm thick or Reinforce concrete of
306 | 20cm thick wall m? 10.5
Pointing of internal and external wall of tank (ratio. 1:1)if
constructed with stone and finishing with cement pest on
307 | internal walls m? 2.36
308 | Waterproof plastering of internal wall in three{3) coats m? 1.06
Reinforced concrete slab in PC400kg/m3, 212 with one
309 | manhole m? 5.27
0.86
310 | Flooring (ratio. 1:2) and benching of angles {ratio. 1:1) m? 5
311 | Formwork boards, purlins (1x12) and props L.S 1
312 | Backfilling of foundation m? 5.4
Production and installation of metallic door 210x80cm with a
313 | vachette lock U 1
Purchase and installation of float valve 12" and other
314 | plumbing accessaries, (PVC valve dia. 63mm and 40mm, PVC LS 1

and Gl elbows, adaptors, tees, strainer 2", etc. )
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315 | Standpipe equipped with soak-away pit U 6

Washout chamber with control valve {80x80x100cm) in stone

316 | masonry/concrete U 4
Control valve chamber {80x80x100cmj) in stone

317 | masonry/concrete U 3
Air release valve chamber {80x80x100cm) in stone

318 | masonry/concrete. - U 4

Stream crossing each with two (2) G! pipes 2", two (2)
reinforced concrete pillars 1.5m height and installation of

319 | washout valves U 2
SUB-TOTAL: 300u.ccscurirsasnmnartasismnssssrnniassinnesiamnsassans

400 LOT: 400. PIPING NETWORK

401 | Excavation and backfilling of pipeline ML 5000

402 | Supply of PVC 63NP1D ML 1200

403 | Supply of PVC 40 NP 10 ML 1200

404 | Supply of pvc 32NP10 ML 1000
Supply and instaliation of PVC 25 NP12.5 {extension to all

405 | standpipes) ML 1600

406 | Plumbing accessories LS 1

407 | Laying of pipes ML 5000
Production and implantation of pipeline indicators in metallic

408 | plate every 50m U 45
SUB-TOTAL: 400..ciiicunsirmmisnsearsmsasasssnscsosse sormsasonsesss

500 LOT: 500. ENVIRONMENTAL MITIGATION MEASURES
Water quality test (before and after construction) these

501 | include Physico-chemical and bacteriological analyses of the LS 1

sampled water

Protection of the catchment area by: - the demarcation of its

502 | zone of influence through the erection of a fence made of LS 1
barbed wire and planting of water friendly trees
503 | Cleaning and disinfection of pipeling LS 1
SUB-TOTAL:
600 ; LOT: 600. PROJECT SUSTAINABILITY
501 Trainin.g and putting In place of a Water Management Session 5
Committee and two(2) caretakers
Supply of a complete tool box and spare parts with a dicing
602 | machine inclusive with the necessary dices ranging from 1" u 1
to 2"
603 Purchase of a metallic ladder of height 3m to.provide access U 1
into and out of the storage tank .
SUB-TOTAL:

SUMMARY

LOT: 100. PREPARATORY WORKS

LOT 200 CONSTRUCTION WORKS

LOT: 300. CONSTRUCTION OF 25m3 CIRCULAR STORAGE
TANK IN STONE MASONRY/REINFORCED CONCRETE WITH




AN INTERNAL CONTROL ROOM EQUIPPED WITH A
METALLIC DOOR [FLOAT VALVE 112" AND OTHER
PLUMBING ACCESSORIES INCLUSIVE)

LOT: 400. PIPING NETWORK

LOT: 500. ENVIRONMENTAL MITIGATION MEASURES

LOT: 600. PROJECT SUSTAINABILITY

TOTAL WITHOUT TAXES (TH)

VAT (19.25%)

AIR {2.2% RO 5.5%)

TOTAL TAXES

TOTAL INCLUDING TAXES

NET TO BE PAID

This estimate is closed at the sum of:

Director
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DOCUMENT N° 08

FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an
important element for the evaluation of the quality of the price proposed by a bidder.

It is not necessary to impose a model of presentation on all bidders, taking into account the great

diversity of software for the determination of sub-details of prices. On the other hand, they must

include the following elements;

a. Detail of the sales coefficient according to the model presented after this note;
b- Cost in dry price of the materials provided for the site;

c. Cost in dry price of the supplies necessary for the site;
d. Cost of local and expatriate labour;

e. For each price on the Schedule of prices, a form resulting from points a, b, ¢ and d
above indicating the outputs leading to the unit prices;

f. The precise sub-detail of lump sums for the installation of the site camp, the carting
in and out of equipment, laboratory and its equipment, development of a quarry
(where need be), etc: :

g The precise sub-detail of lump sums for the .building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;
h. The sub-detail of dues and taxes.
2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.

A. Overheads of the site
Studies

Total Cl
B. Overheads of the head office
- Head office overheads S
- Financial overheads @~  -—-e-
- Risks and profits = —eeee-

Total C2

Sales coefficient K = 100/ (100-C) with

C=CI1+C2

3. The Contracting Authority may propose a framework of sub-detail of unit prices including the *
elements mentioned in point 1 above.

66



Description:

DETAIL PRICE BREAKDOWN

O . . Total . Activities'
Price N Daily output Unit quantity Unit Duration
CATEGORY NO Daily | \mber | T4 Mt | \poUNT
Personnel Salary days
(Labour) Works Supervisor | man-day
Foreman man-day
Skilled labour man-day
General labour man-day
Total (A)
Equipments Type Unit Daily rate Days Billed | AMOUNT
Total (B)
Materials TYPE Unit Unit Price Consumption | AMOUNT _
Total (C)
D Total Direct Cost A+B+C
General site 10% Dx10%
E Expenses
. General Head Office 59, Dx5%
expenses
G Cost price D+E+F
H Risk + Profit 10% Gx10%
Bid price Excluding
P Taxes G+H
Unit Bid price
A\ Excluding Taxes P/Qty

67 |



DOCUMENT N° 09

MODEL CONTRACT
REPUBLIQUE DU CAMEROUN
............. REPUBLIC OF CAMEROON
PAIX - TRAVAIL — PATRIE PEACE WORK FATHER LAND
MINISTERE DE LA DECENTRALISATION ET MINISTERY OF DECENTRAILIZATION
DEVELOPMENT LOCALE AND LOCAL DEVELOPMENT -
DELEGATION REGIONALE DU NORD- REGIONAL DELEGATION FOR
OUEST NORTH WEST
DELEGATION DEPARTEMENTALE DE LA DIVISIONAL DELEGATION OF
MENCHUM ' MENCHUM
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD
COMMUNE DE FURU-AWA FURU-AWA COUNCIL
JOBBING ORDER N° __/JO/ MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 of 2021,

AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER
FOR THECONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA, FURU AWA
SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION.

PROJECT OWNER: THE MAYOR-FURU-AWA COUNCIL
AUTHORIZING OFFICER: THE MAYOR- FURU-AWA COUNCIL

CONTRACTOR (HOLDER):sscansseseenerse PiO BOX wruseees TEL. wonssessnns FaXi vurrnns
TRADE REGISTER N® (N® R.C.): evesvassrasssnrsessaesassssessesseasans

TAX PAYER N seressessssasenrararserssoerasvarersas

BANK ACCOUNT N°: ruvevreresee AT svveersnsserans (BANK)  AGENCY OF: conssvvanans

PURPOSE (SUBJECT): FOR THECONSTRUCTION AND EXTENSION NSER WATER SCHEME IN
FURU AWA, FURU AWA SUB-DIVISION IN MENCHUM DIVISION.

PLACE: NSER, FURU AWA SUB-DIVISION, IN MENCHUM DIVISION.
DURATION: NINETY (90) CALENDAR DAYS (THREE MONTHS)

AMOUNT OF JOBBING ORDER.:

TOTAL WITHOUT TAXES F CFA
VAT =19.25% F CFA
TOTAL WITH TAXES (ATI) FCFA|-
AIR (Income on revenue =2.2% or 3.5% depending on the regime) F CFA
TOTAL TAXES F CFA
NET TO BE PAID F CFA

NB: This Jobbing Order is signed in the amount of ...FRANCS CFA (all taxes inclusive ATI)

FINANCING: 2021 PUBLIC INVESTMENT BUDGET, MINDEVEL-REPUBLIC OF CAMEROON
EXPENDITURE AUTHORIZATION N®: /i1l
VOTE OF CHARGE N°: #iiiitiiiiii

DATE OF ENTRY INTO THE CONTRACT: .....ccoiiiiiiiiiiniiinias
DATE OF SIGNATURE  frreniininin i tnvimeasse s nae e
DATE OF NOTIFICATION: ...cviiiniiiniiinirnnrissecsn i snnanene
DATE OF REGISTRATION: 4 vttt e cmmnne s scsnnainnaninssannes
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BETWEEN:

THE REPUBLIC OF CAMEROON, REPRESENTED BY THE MAYOR OF FURU-AWA
COUNCIL (Contracting Authority), HEREINAFTER REFERRED TO AS “THE
ADMINISTRATION”

ON THE ONE HAND,

AND:

TI-IE ENTER—PRISE (Company): Earsdd Ve iUEFUFIUNNEFRARS P.O BOX aypIEEEERiuanrasn TEL. asmdsndPEYPESERARNEENENTTY LN
TRADE REGISTER NO (N° RC): wesunmusarinersussnncararessaran TAXPAYER N% .vus A
BANK ACCOUNT No: IIIIIIIIIIIII ll'llll.l..'.lll'lll‘AT ll.llIl.llI'lllI‘l IIIIIIIIIIIIIII iddsBEAIVRER (BANK)
AGENCY OF : lllllll AelENNANIEFAVEESUEEEENEEEEN EEARAAREREN

REPRESENTED BY MISTER (Mr.) wasuee- CERdsseENNIEEEESERGRBERRRTREn HEREINAFTER REFERRED TO AS
“THE CONTRACTOR

ON THE OTHER HAND,

IT HAS BEEN ACCEPTED AND AGREED AS FOLLOWS:
CONTENTS

Tifle]l : THE SPECIAL ADMINISTRATIVE CONDITIONS
TitleXI : THE SPECIAL TECHNICAL CONDITIONS
Title I : THE DETAILED COST ESTIMATES

Page WN° and last page of Jobbing Order N°__/ JO/ MINDEVEL/FAC/MAYOR
/FACITB/MCH/2021 of / /2021 signed following an Open National Invitation to Tender N°

__/ONIT/ MINDEVEL/FAC/MAYOR/FACITB/MCH/2021 of

WITH: cooiiiininneinnnennreans

for the Construction and Extension of Nser water Scheme in Furu Awa, Furu Awa Sub Division in ,
Menchum Division-North West Region.EXECUTION DURATION:  Ninety (90) calendar days
AMOUNT OF THE CONTRACT IN FCFA:

TOTAL WITHOUT TAXES F CFA
VAT =19.25% F CFA
TOTAL WITH TAXES(ATI) F CFA
AIR (Income on revenue =2.2% or 5.5% depending on the regime) F CFA
TOTAL TAXES F CFA
NET TO BE PAID : F CFA |
NB: This Jobbing Order is signed in the amount of FRANCS CFA (All taxes inclusive ATI)
READ AND APPROVED BY THE CONTRACTCR SIGNED BY THE MAYOR OF FURU-AWA

CONTRACTING AUTHORITY, MENCHUM

Furu-Awa, the
Furu-Awa, the

REGISTRATION
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DOCUMENT N° 10

MODEL FORMS TO BE USED BY BIDDERS
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FORM N° 1:
DECLARATION OF THE INTENTION TO TENDER

COMPANY’s LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

Fiscal stamp

[, the undersigned ME, « cevveiieecriiiiiiiesen
: 1000

Nationality «oveveeremerrnrrisrinerae i
FURCHION tvvntireiineneeneenesnnarinrasenemsrimnseenennaninonsss
In my capacity as General Manager of .....ccooeieiiiiinnnn P.O.BOX ......eevvee. TEL:evcieenines

Hereby acknowledge receipt of the file for Tender Notice

................................................................................................................

................................................................................................................

General Manager
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FORM N° 02

THE MODEL TENDER LETTER

[ (We) the URAETSIZNEA ... evveersscrnsissnaiiers s s
Acting in the capacity of c....oovniiiiiiimcnie e in the name and on behalf of...............

....................................... At i RC NO. riicvvievrenesnennnn by virtue of the

power vested in me (us), resident at .....coovinenen (TOwn) .oevvvrennninonnns , P.O.Box...... , telephone N°.
.................. after having studied all the documents of the tender file relating to the Invitation to Tender
| TP PPPPPPPH , and after having assessed in my (our) point of view and under my (our)
responsibility the nature and difficulties entailed with the execution of the job, I (we) do hereby tender
and commit myself (ourselves) to carry out works for the Construction and Extension of Nser water
Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region.
, in keeping with the terms and conditions of the tender file in return for the sum of............ FCFA
G S TTPRTIT Francs) Total without Tax+VAT, calculated on the basis of the unit
prices stated in the Unit Price List and the detailed estimates, appended to this tender. The prices stated
are tax inclusive.

[ commit myself (we commit ourselves) if my (our) tender is retained, to execute the contract within
four (04) months as from the date of notification of the award of contract.

I hereby commit myself (we hereby commit ourselves) to maintain the amount of my (our) tender fora
period of sixty (60) days with effect from the deadline for submission of bids.

[ (we) hereby request that the amounts due by the Contracting Authority be paid to me (us) in the

national currency (FCFA) in  account NOwoeeeeiinvieeenin opened in the name
3 (TIPS , in the records Of  cievirenrrerrira e (Bank)
2 | ORI

Enclosed with this tender are:

- The price list and the detailed estimates duly filled, dated and signed.
- Other documents which in keeping with the requirements of the Tender file must be enclosed .
-with the tender letter.

Done at...viie covveianiniirraiaaanen 3 Olluencurncnrsennroorsnnnnnencnsanns

Fiscal stamp
Signature(s)
Bidder(s) 1000

For companies, indicate:

The company (company or trade name, form, nationality and registered office)

« represented by the undersigned ......... .o vesev s e veeoes (Name, first name and status)

For companies without a legal status, indicate:

« We, the undersigned, ... ... . e vew oo vos cns nis ies sns ses sen sntsin s s s e e s e »
(For each person. name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to
tender, jointly commit ourselves ....... »
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FORM N° 03
THE MODEL SURETY BOND

Reference of guarantee: NO. .oevevevrraniiiiiiiinienn.
To the Mayor of Furu-Awa Council, Republic of Cameroon

Invitation to Tender No. ..cvvvivivecinnn

BID BOND FOR THECONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU
AWA, FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST REGION. )

The Contractor (5) ..evvveeriierrriariermorn o hereby submits on ....oo.oeeviiiiiiieneen to the
Mayor of Furu-Awa Council a bid relating to for the Construction and Extension of Nser water Scheme in
Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region. To this effect, and in
keeping with the conditions stated in the Tender file, the bidder shall present to the Mayor of Furu-Awa -
Council acting in the capacity of Contracting Authority, a bid bond amounting to CFA Francs

............................................................................... (6).

By this guarantee, we the undersigned,(7).....cceummeeiiiiiniiiiiir i with our registered office in
................................ , are committed towards the Mayor of Furu-Awa Council , through the bidder
for the sum of CFA Francs ........coveveeiinanienann (N fiIQUFES).cuninriiieiinniiiie i

By this guarantee, we irrevocably commit ourselves, without any argument or delay, to pay into an
account indicated by the Mayor of Furu-Awa Council, the amount of the guarantee at the first written
request, as soon as the latter shall inform us in writing that the bidder does not keep the commitment he
took in his tender,

The request for payment of guarantee shall be countersigned by the Mayor of Furu-Awa Council. This
guarantee shall be released latest thirty (30) days after the expiration of the validity of the tender or, in
case the company shall be the successful bidder, after presentation of the performance bond which shall
be kept by the Mayor of Furu-Awa Council, Menchum

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon.

Done at vvvieceiiiiaaiiiininniinien. o) | TP T
MI (MESSTS). . vanrnnennnennsnnsrcensennierinensnnsana
Signature(s) & stamps ......... et ttrireeieeieeraans
(5) Bidder
(6) Stated in the Special regulations governing the invitation to tender
(7) Bank
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FORM N° 04

MODEL BID BOND
Whereas (Hereafter
called the “the bidder”) has submitted its bids dated ~, Here in after
called “the bid”)
KNOW YE ALL PEOPLE by the presence that WE
, having our registered office at - hereinafter

called “the Bank”, are bound onto the Mayor of Furu-Awa Council (hereinafter called “the Contracting

Authority) in the sum of for which payment will and truly be

made to the said Contracting Authority, the bank binds itself, its successors, and assigns by the present if
our client refuses or incapable of completing the jobs as stipulated in the contract.
We undertake to pay the Contracting Authority up to the above amount upon receipt of his first written
demand, without the Contracting Authority having to substantiate his demand, provided that in his
demand the Contracting Authority will note that the amount claimed by him is due to him, owing to the
occurrence of one or both of the two conditions, specifying the occurred condition or conditions

This guarantee will remain in force up to and including () days after the period of bid

validity. Any demand in respect thereof should reach the bank not later than the above date.

Sealed with the common seal of the said bank this day of

SIGNATURE OF BANK AUTHORITY
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FORM N° 05
THE MODEL PERFORMANCE BOND ( RETENTION BOND)

Reference of guarantee: NO. cuuecevrininnnmnnieiecnen

To: THE MAYOR OF FURU-AWA COUNCIL

REPUBLIC OF CAMEROON
Invitation to Tender NO. ..ovvvearnaennenn

FOR THECONSTRUCTION AND EXTENSION NSER WATER SCHEME IN FURU AWA,
FURU AWA SUB-DIVISION IN MENCHUM DIVISION NORTH WEST
REGION.WE...cevvuviiirecniniasmenstsssnsnassmaasnsises (Bank) have been informed that a contract has been
signed between the Mayor of Furu-Awa Council acting in the capacity of Contracting Authority,

Y01 USRS , acting as contractor for the Construction and Extension ot Nser water
Scheme in Furu, Awa, Furu-Awa Sub-Division in Menchum Division-North West Region.Jn
compliance with the provisions of Contract N°. ..cenvennn. , the contractor is bound to present to the
Mayor of Furu-Awa Council, Contracting Authority, a performance bond for the execution of work,
covering securily, commitments and other obligations incumbent on the contractor under the contract,
worth 3% of the amount of the contract all taxes inclusive, i.e. CFA Francs

WE, tevrrrinerrnnerrnnerrssasasaaraas (bank) do hereby commit ourselves irrevocably and without
arguing to pay to the Mayor of Furu-Awa Council, at his first written request, and four (04) months the
amount of this bond, that IS 10 SAY. «..uuvrvirrnririnrramnenmcrireaennne , all the amounts that the contractor

may owe the Contracting Authority for failing to fulfil one or more of his obligations under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of
justification with confirmation of receipt and a copy to the contractor clearly stating and supplementing
the reasons for his request. This letter shall be countersigned by the Mayor of Furu-Awa Council. The
bank guarantee shall take effect as from the date of notification of the contract. The original of this
guarantee shall be kept by the Mayor of Furu-Awa Council, Furu-Awa.

The guarantee shall be released within sixty (60) days with effect from the date of provisional acceptance.
Afier this date, the guarantee shall no longer apply and shall be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of

Cameroon.

Doneat ....ccoveenns TN N+ | ETRITOPPFPPPpRS
M (MESSIS).cvvunernensennsresnnnnrnanereamsnnnnnnene:

Signature(s) & StamPS «oovvereeeresmninsenenirines
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FORM N° 06

MODEL BANK GUARANTEE FOR THE REFUND OF THE START-
OFF ADVANCE

Reference of guarantee NO......ovvieeinrrinieninerineee

To the Mayor of Furu-Awa Council, Republic of Cameroon

Invitation to Tender N°. ooovvinenniennnn

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE
ROAD WORKS I

1 PP PP (Bank) have been informed that a contract shall be signed
between the Mayor of Furu-Awa Council, acting in the capacity of Contracting Authority, and........ovn
....................... , acting as contractor for the Construction and Extension of Nser water Scheme in
Furu Awa,, Furu Awa Sub Division in Menchum Division-North West Region.In compliance with
the provisions of Article ............ of Contract N°. ............, the contractor shall be bound to present to
the Mayor of Furu-Awa Council, Contracting Authority, a bank guarantee with the purpose to assurc the
refund of the start-off advance granted to the company and amounting to CFA Francs

.............................................................................................

WE, tvvererrerarocasinmnarseansnsisaranann (bank) do hereby commit ourselves, irrevocably and without
arguing to pay to the Mayor of Furu-Awa Council, at the written request the Mayor of Furu-Awa Council,
and within four (04) weeks the amount of this guarantee, that IS 10 SAY. +eveervirreremn st
all the amounts that the contractor may owe the Contracting Authority for failing to fulfil one or more of
his obligations under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of |

justification with confirmation of receipt and a copy to the contractor clearly stating and supplementing
the reasons for his request. This letter shall be countersigned by the Mayor of Furu-Awa Council.

The bank guarantee shall take effect as from the date of payment of the start-off advance. The original of
this guarantee shall be kept by the Furu-Awa Internal Tenders Board. The guarantee shall be released
upon refund of the full amount of the advance. After this date, the guarantee shall no longer apply and
shall be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantce shall be those of the Republic of
Cameroon.

ML (MESSIS)evunirennrnnrrsssarsarrmeanmnonsmnoseninannee:

Signature(s) & SLAMPS «.vevvvrumnamarrinenerinannnnnnen
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FORM N° 07
THE MODEL UNDERTAKING BY THE BIDDER

Name of PrOJECti..cvvvevererrrrrerinianeraenens Tnvitation to tender N t.ovvveiieriainiinn

For the Construction and Extefision of Nser water Scheme in Furu Awa,, Furu Awa Sub Division in
Menchum Division-North West Region. I (We) the undersigned (8}

...............................................................................................

Acting in the capacity of (9) e in the name and on behalf of
L) TR P PR PP PRE LIRS B vererrireenreneiaraneas RC N° orreienniennnaanes by
virtue of the power vested in me (us), domiciled at P.O.BoX.....ccovivvenee (TOWI) +reeneemnrearannns .
telephone NO. ...vviavininiinninin , after having studied all the documents of the tender file relating to
the Invitation to Tender NO. ..viiiiiiiiiniiaiiimersnioa , and after having assessed in my (our) point of

view and under my (our) responsibility the nature and difficulties entailed with the execution of the job, I
(we) do hereby tender and commit myself (ourselves) to carry out works for the Construction and
Extension of Nser water Scheme in Furu Awa,, Furu Awa Sub Division in Menchum Division-
North West Region. in keeping with the terms and conditions of the tender file.

[ commit myself (We commit ourselves) in case my (our) tender is retained, to execute the contract within
.................. (ceeeeernnrenrennsnernes) months as fromm the date of notification of award of the contract.

1 hereby commit myself (We hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with effect from the deadline for submission of bids.

SIENALUIE(S). vevnnrrarrrnnerreemssninnrnenees

Bidder(5)...coveerrrirammarmmosnnseanirenss i
For companies, indicate:

The company {company or trade name, form, nationality and registered office)

« represented by the undersigned ..o.o.oovvveniirieneee » (name, first name and status)

For companies without a legal status, indicate:

« We, the Undersigned, «.o.ouvueewrernrertrannirrmnee s »
(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to
tender, jointly commit ourselves ........ »

(8) Name, first name, profession, residence
(9) Position in the company

(10) Company name
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FORM N° 8

MODEL OF INFORMATION OF KEY PERSONNEL DEPLOYED TO THE .

PROJECT
DESCRIPTION NAME QUALIFICATION N° OF YEARS OF | FUNCTION TO '
' EXPERIENCE CARRIED OUT
TECHNICAL
ADMINISTRATIVE
SUPPORT STAFF

71



FORM N° 09
MODEL OF COMMITMENT OF AVAILABILITY

To Whom It May Concern:

Subject: COMMITMENT OF AVAILBILITY.

I, the undersigned _ _ a (specify
diplomd or certificate) and holder of National Identity Card N°

issued on at Tel: is committed and

available for the services to be provided as (specify post to be occupied)

with (name of company) if awarded the contract for

(indicate the name of project) in Menchum Division of the North

West - Region. This is in response to Tender N° .

(indicate the tenders file reference)

Done in the

Sign;

Certified at c.ooiivviiiineiiiiiasnan ONthe covrerenrernrrsneneson
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REMARK.- This form shall be certified by
Commissioner) with complete p
the verso page of this commitment form

the National Security Service (i.e. Police officer or
hotocopy of the National Identity Card inscribed on

FORM N° 10
THE CURRICULUM VITAE
Name & First name
Date of birth
Nationality
*Communication ability
Languages Spoken Level Very good Good Average Poor
Written
ENGLISH Read
Spoken
Written
FRENCH Read
Spoken
LOCAL Written
LANGUAGE(S) OF g
THE AREA OF THE
PROJECT Spoken
#*Tducational Background
SN EDUCATIONAL SCHOOL(S) OR CERTIFICATE OR SPECIALITY
PERIOD INSTITUTION(S) DIPLOMA OBTAINED
1
2
3
etc
REMARK: -Educational period should be put from the most recent (i.e. in descending order) and cerlified copy of the

certificate/diploma relevant to the function required for the execution of this project must be inclided

*Working Expericnce

: EMPLOYER

SN | WORKING | v 0 post Box N, PROJECT . FUNCTION REFERENCE OF WORK
PERIOD Telephone N°, etc) EXECUTED CARRIED OUT ATTESTATION(S) -

1

2

etc
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REMARK: While working period should
ATTESTATIONS issued by the va

vitae which shall be signed by the employee.

* Other information

Information such as research to
to motivate his/her experiences

THE PROFESSIONAL REFERENCES OF THE COMPANY

FORM N° 11

be put from the most recent ( ie in descending order), WORK
rious employers shall in the bid be placed just next to the eurriculum

pics carried and seminar attended may be included if employee deems necessary

N°| Year

Project

Contactable
telephone N° of
Project Owner

Provisional| Contract
amount amount

Execution
Period
notified

date

Provisional
Acceptance

etc

EXAMPLES OF EXECUTION PERIOD:- 9th April 2015 to 7th July 2015, 14th March 2016 to 12th June 2016, etc

NEB: For each contract named in the above list, are attached the following:

- Photocopy of first and Jast pages of the contract,
- Photocopy of provisional acceptance minutes and
- Photocopy of final acceptance minutes (as the case may be).

Don

Mr (Messrs)

Signature(s)

@ Ol ciasenserossvsnsasconnsnas

.........................................................

.........................................................
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FORM N° 12

THE EQUIPMENT LIST
FRAME (“chissis”) | REGISTRATION STATUS
SN DESIGNATION MARK | NUMBER & HORSE NUMBER QUANTITY (Hired or
POWER if vehicle {if velicle) awned)
1
2
3
etc

NB: Registration Certificate(s) of vehicle(s) (“Cartes grise”) shall be certified by the Competent Authority of
the Ministry of Transport (i.e. at least at Regional level by either the Regional Delegate, the Regional Chief
of Service for Land Transport or by the Regional Chief of Service for Administration and F inance).

I the undersigned, holder of National
Identity Card N° issued on at being
Managing Director of this Company called testifies that the above

information is correct and commit myself to present any of the above equipments and related
tools at any given time requested. As well, any of them must be present at the site before and
during each phase at any given moment required or requested by the Authorities in charge of
control/follow-up of the project I am tendering for. To this effect are attached:-

- Registration Certificate(s) of vehicle(s) (“Cartes grise”) certified by the Competent Authority of

the Ministry of Transport.
- Certified attestations (lease documents) of commitment between I and the Owner(s) of the

equipment/tool(s) in case (s) where I will take on hire.

Signature and name of Managing Director of the company/stamp seal
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FORM N° 13
THE ATTESTATION OF SITE VISIT

LETTER HEAD AND
DATE OF COMPANY/ENTERPRISE HERE

Ref. N° .cicenresaniisansancanananas Furu-Awa, the (le)
THE MANAGING DIRECTOR

TO WHOM IT MAY CONCERN

R iR , the undersigned Representative of the
company/enterprise by NAMe ......oovemreneasrsininannnnne. have the honour to hereby attest having visited the site for

for the Construction and Extension of Nser water Scheme in Furu Awa, Furu Awa Sub Division in

Menchum Division-North West Region.on this day of ...oocooriinimmmens rverern to have an

appraisal of the strengths and weaknesscs of the site.

In testimony whereof, this attestation is issued to serve the purpose wherever and whenever need

arises.
TESTIFYING SIGNATURE
Signature and name of the Representative of the company
(person who carried out the site visit)
CONFIRMATORY SIGNATURES
Signature and name of Managing Director Signature & name of the Company’s

of the company ‘and stamp seal ' Work Supervisor and stamp seal
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FORM N° 14
THE SITE VISIT REPORT

[not more than five (05} pages]

LETTER HEAD OF THE COMPANY
(here)

) INTRODUCTION

TENDER REFERENCE .....cccoiiinninns

..............................................................................................................................

[I) COMMENTARY:
T1-1) Nature of the ProJECt SIC....eivrrer s iirriasirnes e

...................................................................................................

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

...................................................................................................

---------------------------------------------------------------------------------------------------

IIN) AVAILABILITY OF SERVICES (water, electricity, etc)
V) AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT

V) DIFFICULTIES: ...oteeetiresista e ss s et s st

...................................................................................................

NB: The above commentaries can be proven by pictures of Mr(S)..ccereeerrmessrasas who is
........................ of the company and land mark(s) conspicuously present on the site. The land
mAarks INCIEAE ..everernssieesenciesrasrnaasaritoraranaas (put names of the conspicuous land marks site seen
at the project site)

Remark: The pictures are inscribed on the verso page of the last page of this report of site visit.

TESTIEYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the site visit)

CONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company’s
of the company and stamp seal Work Supervisor and stamp seal
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FORM N° 15

THE EVALUATION GRID
« General presentation of bids
- Table OF CONTENE PrESEML...ceiver e e ctirisiens sersresresass st e s s cd S S E s Yes/No
- Document is spiral bound with transparent fiy-leaf on front COVET.eevvveeseremsrsessnsnssmrsessrnsmnsnaesnreennnes Y €5/NO
- Presence of colour separating papers between the various documents...... .....ccoveens wrinsenreneenenss TESING
- Orderly presentation of the documents as in the tenders B8 v o eeeveeeeeee e e et es e ee e ee e e e ae a YES/NO
- Clarity in the presentation of the documents and pages UMDBEred ..o oo ieee e e e o e e s YES/NO
- Special Technical conditions visaed and last pages signed ..o weeeneeeYesiNO
+ Experiences of the Contractor (enterprise) in the past three years
- Prove of capacity to have executed at least two (02) works of Public Procurement present ......... Yes/No
- Prove of capacity to have carried works of Public Contracts with provisional cost of at
least that of this PreSent PrOJECE .......uviiiriismiirrs s s s o s s Yes/No
- Professional experience(s) in similar domain within the last three years present......cccceeeerenrnnnnn. YES/NO
- At least two (02) Jobbing Orders or Contracts (first & last pages) of similar projects
executed within the past three years in an enclave area as such Present. . .ccverreirenes veeens weennn. YESINO
- At least two (02) provisional acceptance minutes (first & Jast pages) on similar projects
executed within the past three years in an enclave area as such present .. ..... . ..Yes/No

- Cerlified first & last pages of the provisional acceptance minutes of the two projects mentioned above ..........Yes/No
- At least one final acceptance minutes (first & last pages) of any of the two (02) projects

mentioned BDOVE.. ..« v c + cevvsinitniri s i .. ..Yes/No
« Quality and management of personne! of the company

- Information of key personnel presented in the format stipulated in the tenders file.......cccceeveienn. YES/NO
-Supervisor with level of at least a Senior Civil Engineering Technician with at least 3 years’
experience in Potable water Supply system PIESENE . weee wvee cor cont sne cmna svee mnee s e s e e
.......... Yes/No
-Supervisor's signed curriculum vitae presented in the format stipulated in the tenders file  .......... Yes/No
-Supervisor's work attestations present for at least two Public Contracts projects executed

in the domain of construction/ Potable water Supply system present e
e ve v e e e e o YESIND
-Supervisor's commitment form with complete photocopy of NIC inscribed overleaf {verso page of

the commitment fOrm) PrESEN .....cviiiiiveve s e s a b a s re s e Yes/No
-Foreman with level of at least Civil Engineering Technician experience with at least 5 years’

in Potable water Supply system present....cccc e e Yes/No
-Foreman's signed curriculum vitae presented in the format stipulated in the tenders file  ..........Yes/No
-Foreman's work attestations present for at least three Public Contracts projects executed

in the domain of construction/ Potable water Supply system present ... ..o Yes/No
-Foreman's commitment form with complete photocopy of NIC inscribed overleaf (verso page of

the_commitment form) presentYesto
-Company organizational charts respecting administrative & technical hierarchy ........cccevveeierenn. YES/NO
-Project organizational charts respecting administrative & technical hierarchy ...........ccococevennenn. Y€s/No

+ Technical equipment of the company

-List of key equipment (like vehicles, etc) presented in the format provided in the tenders file......... Yes/No
-List of key equipment containing least a grader, dumptruck and @ pickUP  ccoovvvrininiciniie Yes/No
-Certified true copies of documents to prove ownership of key equipment.. .. .. .. v oo o e YEs/NO

-Registration certificates of the vehicles certified by Competent Authority of the Ministry of Transport or the
above authorise administrators in this tender file Yes/No
_List of tools and certified documents (like receipts etc) to prove their OWNETSHID covve v cen et wen mees o YESINO
Methodology for the execution of works
Schedule of work execution having specification of total duration o be used for execution............. Yes/No
. Presentation of execution schedule in same chronology as spelled out in tenders file with tasks

well assigned (manpower deployment) having time frames Not Mixed UP... ..o ve coe vev rr e ve cim 0o oo Yes/No
- Security measures to protect workers and third parties Present ... e YesiNo
. Environmental protection and security measures on site taken into account.......ooccvrrinninnen e, Yes/No

Site Visit report in format prescribed in the tenders file ......... .oocviiiimnirierirniiisnens s weermnen YEs/NO
Site Visit report signed and stamp sealed by all the Authorities prescribed in the tenders file .........Yes/No
Site Visit report having pictures of Company’s Representative inscribed on the verso of the

last page of the site visit report proving him/her conspicuously present ON Site ...  .oooeeieeeeienieens YES/NO
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DOCUMENT N° 11

CONFIRMATION OF AVAILABILITY OF PRIOR FEASIBILITY
STUDIES

PROJECT OWNER’S LETTER HEAD
(here)

Furu-Awa, the

THE MAYOR
To: All Potential Bidders,

Subject: Confirmation of availability of prior feasibility studies

In respect to the principles binding the conception and elaboration of project proposals, feasibility .
studies were carried out to have a project proposal for the Construction and Extension of Nser water
Scheme in Furu Awa, Furu Awa Sub Division in Menchum Division-North West Region. Was
realized and forwarded to the Minister in charge of Energy and water Resource, Yaounde for funding. In
the 2021 Financial Year of the Republic of Cameroon within the framework of the programmed budget of
the 2021 Public Investment Budget (PIB 2021), the said project was financed as per the budget head at
the cost of forty four million seven hundred and ten thousand (44,710,000) FCFA. After obtaining the
financing, relevant adjustments were carried out to ensure that the tasks retained to be accomplished for
proper and complete execution of the project are commensurate to the amount provided for the realization

of the items spelled out in the bill of quantities as found in Document N° 7 of this tenders file.

To this effect, bidders are hereby given surety that proportionate feasibility studies were already

carried out and are hence advised to read this tenders file very well before preparing their bids.

In testimony whereof; this confirmation of availability of prior feasibility studies is established to

serve the purpose wherever and whenever need arises.

The Mayor, Furu-Awa Council
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DOCUMENT N° 12

®)

LIST OF BANKING ESTABLISHMENTS AND FINANCIAL
BODIES AUTHORISED TO ISSUE BONDS FOR PUBLIC
CONTRACTS
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