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DOCUMENT Ne. 1:

INVITATION TO TENDER
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| OPEN NATIONAL INVITATION TO TENDER

N° 01/0NIT/ MINDDEVEL/MCI/MCITB/2021 OF 5t March 2021 FOR THE FOR THE-
consmucnow OF A BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT GS KOKO IN MBIAME
COUNCIL AREA, BUI DIVISION, NORTH WEST REGION '
NORTH WEST REGION (EMERGENCY PROCEDURE)

Subject of the invitation to tender:

. Within the framework of the 2021 Public Investment Budget (PIB), the Mayor of Mbiame Coun_cill .
_ l - “Contracting Authority” hereby launches by emergency procedure an open National Invitation to tender

for the CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT GS KOKO IN
MBIAME Council Area. This invitation to tender comprises one (01) lot as follows ’

" FOR THE CONSTRUCTION

OF A BLOCK OF TWO (02)
CLASSROOMS AND

" OFFICES AT GS KOKO

KOKO
— Mbven
subdivision

380 000

| 5515197 01 o
19000000 | 641629 2270 04
426 o

r
I
l
l!
I
1

Nature of services

Work to be done consists of construction three permanent bridges on the stretch of road avera .

Lot 100: Preparatory works and studies

Lot 200: Earth Works
Lot 300: Foundation

Lot 400: Block work in elevation
Lot 500: Carpentry works
Lot 600: Metallic works

Lot 700: Electricity
Lot 800: Painting

Lot 900: Drainage works and pavement -

Lot 1000: Hygien and Environmental Protection

Execution deadline

|unci|on-mbokov-nkonm IN MBIAME Council Areq, Bui Division. The works include the following:




@ other vagaries, with effect from the date of notification of the administrative order of work
l‘ ~commencement. . : C

'4. ‘ Partlclpatlon and origin

Participation in this invitation to tender is open to Ccmeroonlcn enterprlses 1hat are in comphcnce»
wnfh the fiscal laws and having a good experience in the domain concerned

- . Financing : . L

: f The said Works shall be financed by the Public Investment Budget (PIB) of the Mlms’rry of Basic
" Education for the 2021 financial year assigned to the Mayor of Mbiame Council as Delega'red Aufhorlzmg g
 @fficers with Budget Heads N° 55 15 197 01 641629 2270 426

&. Bid Bond: - ’

L Each bidder should include in his administrative document, a bid bond of 380 000 (Three Hundred

The maximum execution deadline shall be four (04) calendar months, inciuding the raihy seasonand -

I’und Eighfy Thousand) CFA francs issued by a first rate-bank approved by the Ministry in charge of - S

Finance in conformity with COBAC conditions.
_ - Aguainst the risk of being rejected, only originals or true copies certified by the issuing service or
Iadrﬁinisfraﬁve authorities of the administrative document required, including the bid bond, shall
. imperatively be produced in accordance with the Special Conditions of the invitation to tender. They shall »
o ' neither be older than three (03) months nor be produced before the signing of the tender notice. N
Any offer not in conformity with the prescriptions of this notice and tender file shall not be
accepted, especially the absence of a bid bond issued by a first rate-bank, approved by the Ministry in
E l charge of Finance, or the non-respect of the model of the tender file documents, shall lead to a pure cmd
simple relechon of the offer without any appeal being entertained '

‘ : 7.  Consultation of tender file:

Interested eligible bidders may obtain further information during worklng hours as from the date of’
publlccmon of this tender notice, at the Mbiame Council.

8. Acquisition of tender file:

' The file may be obtained at the Mbiame Council, at the Service for the award of Public Contracts,
Telephone N° 677 740 854 as soon as this notice is published against payment of a non- refundable sum
~_ of (35 000) Thirty-Five Thousand CFA francs, payable at the Municipal Treasury Mbiame representing
\ ' the cost of purchasing the tender file. '

9. Submission of Bids:

Each offer drafted in English or French in 07 (Seven) copies including O1 {one) original and 06 (s%x) :
: copies marked as such, should reach the Service for the award of Public Contracts Mbicme Council, not
later than 26™ MARCH 2021 at 10.00 amj local time. It should be labelled as follows:
“OPEN NATIONAL INVITATION TO TENDER

N° 01/ONIT/ MINDDEVEL/MC/MCITB/2021 OF 5™ MARCH 2021 FOR THE CONSTRUCTION OF A’ &
BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT GS KOKO IN MBIAME COUNCIL AREA, BUI
DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION”’

. 10. Admissibility of bids o R




, ' Under penalty of being rejected, only originals or true copiés certified by the issuing service
w must lmperahvely be produced in accordance with the- Specml Regulations of the invitation to tender.
: I ) " They must obligatorily not be older than three (3) months precedmg 1he date of submrssron of bldS
“or mcy be established after the signature of the tender notice- :
l 41 Any bid not in compliance with the prescriptions of the Tender File shall be declcred mcdmws:ble
This refers especially to the absence of a bid bond issued by a first-rate bank cpproved by the Mlnlster
“in charge of Finance

_ 11 Open ng of bids

_The bids shall be opened in single phase. The opening of the Admmlstrahve documents, Techmccl

- l cmd Fmancnal offers shall take place on the 26™ March 2021 at 'Il am loccl hme, by the Mblcme Councrl

o i Conference Hall.

Only bidders may aﬁend or be represented by duly mcndcﬂed persons of thelr chOIce

12 Evaluation crlterla .
~ There are two types of evaluation criteria: ellmlnatory and essential criteria. [The aim of these
criteria is to identify and reject mcomple’re bids or bids not in conformity with the essential condmons lald

‘down in the Tender File.

i Ehmmutory criteria

: l - Ellmlnc’rory criteria fix the minimum conditions to be fulfilled to be admitted for evolucmon according
of the essential criteria. The non-respect of these criteria leads to the re|ect|on of the bid mcde by fhe
bldder :

They refer especially to:

4 Absence of bid bond -

False declaration or forged document
Non compliance with major technical specrflcchons (to be listed)
Non-respect of X essential criteria (X being greater than or equal to. 1)
Absence of quantified unit price)
Non compliance -with the model bid

Technical assessment mark lower than 80% of “Yes".

* & & & ¢ o o

Suspension of the enterprise

 ii.Essential criteria :
Essenhal criteria are pr:mord:al in the /udgmenf of the fechnlccl and fmcnc:al capac:fy of candrdofes fo

' execufe the works forming the subject of the invitation to tender.

~ The criteria relating to the qualification of candidates are based on the following

. General presentation of the tender files;
m References of the company rn similar achievements;

= Experience of supervisory staff ‘

L Logistics (Equipment);
el LI Methodology;

. Financial capacity;
= Attestation of site visit signed by both the Contractor

. Report of site visit signed by the Contractor - '
" The Special Technical Clauses (STC). (Each page should be mmcled and the Iost page

“signed and stamped);




| . Special Administrative Clauses comple’red (ec:ch page should be |n|f|c1|ed cxnd the last page'j
, signed and stamped); -
' . Pre — Financing capacity not less than 75% of the amount required in the offer

- The essential criteria are subjected to minima whose detail is given in the Specncl Regula'non of the
Invntcmon to tender (RPA '

lii  Main qualification criteria SR

" The criteria relating to the qualification of candidates could be |nd|cahve on the foIIowmg

The essential criteria are subjected to minima whose detcul is given in the Specml Tender Reguldhon'v;‘ :
',(RPAO) : e

. This evaluation shall be done in a purely binary method with a (yes) or « (no) erh an acceptable A
‘minimum of 80% of the essential criteria taken in to account. | -

The contract will be awarded to the bidder who would have proposed the offer with the lowest, S

amount, in conformity with the regulations of the Tender Documents and having scored IOO% of the_
eliminatory criteria and at least 80% of the essential criteria T

13. Award of the jobbing order _

_ The jobbing order shall be awarded to the bidder whose bid is in conformlty with the dlsposmons.'_ o

~ of the tender file and on the basis of the lowest bid and technical quality. (See article 33 of the public.~ . -
contracts code). : o

14. Perlod of validity of bids

The bidders shall remain committed to their offers during a period of (one hundred and fwenfy days) o
120 days from the deadline set for the submission of bids. : :

15. Complementary information S o

Complementary technical information may be obtained during workmg hours at 1he Mblcme .

Council, Service of award of Public Contracts. :
16 Delivery deadline _

The maximum execution deadline provided for by the Contracting Authority shall be One Hundred S

“and Twenty (120) days maximum, as from the date of nofification of the service order.

Done at Mbiame,

f/ 1

Circular Copies

\\
& ‘\@
e

>
%

" - ARMP f E$
- . Public Contract Journal; %‘%
ARZ)

~  Chairpersons of Tender Board

- Notice boards "%71
- DD MINTP Bui >
- DD MINMAP Bui

= Archive)




North West Reglon
Bl Dwnsnon
MBIAME COUNCIL

PO. Box 155 Kumbo, Mbven Sub Division
‘ Tel:

. nfo@: mblamecouncll org.

COMMUNE DE MBIAME
P.0. Box 155 Kumbo.A[r_ondisseme

g o
£ommune do MBI

AVIS D’APPEL D’OFFRES NATIONAL OUVERT

Ne 01/AONO/ MINDDEVEL/COMMUNE DE MBIAME /CIPMM/2021 5 MARS 2021 POUR o
LES TRAVAUX DE CONSTRUCTION D’UN BLOC DE 02 SALLES DE CLASSES ET LES.Q: i
BUREAUX A L’ECOLE PUBLIQUE DE KOKO DANS LE COMMUNE DE MBIAME »
DEPARTEMENT DE BUI, REGION DU NORD OUEST

(EN PROCEDURE D’URGENCE).

1. OBJET D’AVIS D’APPEL D’OFFRES :

Dans le cadre du budget d'investissement public 2021 du Ministére des Enseignemén’ts de Base, Le . o
Mere de la commune de Mbiame lance en procédure d'urgence un Avis d'Appel d’Offres National ouven‘v_""’_, .
pour les travaux des constructions d'un bloc de deux salles de classes et les bureaux & I'Ecole Publlque de‘-_ )
Koko dans la Commune de Mbiame, Département de Bui. s :

Cet appel d’offres est constitué d’un (01) lot répcrﬁs ainsi qu'il suit :

Construchon d'un bloc de (2)
Deux salles de classes et les
bureaux & I'école Publique de
Koko- Mbiame

Arrondissement

de Mbven 426

) ‘, l 2 COnS|stance des travaux:

Les prestations du présent murche comprennen'r les travaux des constructions d'un bloc de deux .
salles de classes et les bureaux & L'école Publique de KOKO dans IArrondlssement de Mbven,
' ' Département de Bui., Les prestations comprennent les opérations suivantes :

Lot 100:Travaux préparatoires et études ;

Lot 200: Travaux de terrassements ;
Lot 300: Fondation;

Lot 400: Magonnerie;

Lot 500: Menuiserie bois;

Lot 600: Menviserie métallique;

Lot 700: Electricité;




-
|

Lot 800: Peinture
Lot 200: V.R.D. : R
Lot 1000: Hygiéne et Protection de I'Environnement

:‘3. Délai d’exécution des travaux

, . Le délai global d’exécution des travaux est de quatre (04) mois calendaires. Ce délai comprend :
‘les périodes des pluies, toutes les intempéries et sujétions diverses et court a compter de la date de}
notification de I’ordre de service de commencer les travaux. S - :

'.‘4. Partlclpatlon et origine :

- La participation au présent Appel d'Offres est ouverte aux entreprlses de droit camerounals‘j’: L
ayant une expérience avérée dans le domaine concerné et ayant réalisé des operahons snmllcures '

5. Financement :

. Les prestations, objet du présent Appel d'Offres, sont financées par le budget d’mvesﬂssement';"'
- pubhc (BIP) - exercice 2021 du Ministére des Enseignements de Base, 5515 197 01 641629 2270426 - . .

6. Cautionnement provisoire , . _
) Chaque soumissionnaire devra joindre a ses piéces administratives, une caution de soumnssnon de"_; -
de FCFA 380 000 (Trois cent quatre-vingt Mille), établie par une institution banccure de premler ordre s
agrée par le Mmlstere en charge des Finances aux conditions de la COBAC. S

Sous peine de rejet, les autres pieces administratives requises devront étre |mpercmvement S
produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité -« °

“administrative (Commune de Mbiame, Service de Passation des Marchés Publics), conformément au listing

prévu au Réglement Particulier de 'Appel d'Offres (R.P.A. O) Elles devront obhgatowement étre datées

de moins de trois (03) mois ou avoir été établies posterleuremen’r & la date de 5|gnc11ure de l'Avis d’ Appel_

d Offres.

_ Toute offre non conforme aux prescriptions du présent avis et du Dossier d’Appel d Offres sera .

'declaree irrecevable. Notamment, 'absence de caution de soumission délivrée par une banque de
premier ordre agréée par le Ministére chargé des Finances ou le non respect des modeéles des pieces du
Dossier d’Appel d’Offres, entrainera le rejet pur et simple de l'offre. o

7 Consultation du Dossier d’Appel d’Offres.

. Le Dossier d’Appel d'Offres peut étre consulté aux heures ouvrables & la Commune de Mblame,
" Service de Passation des Marchés Publics Tél. : N® 677 740 854. Dés publlcahon du présent AV|s

8. Acqulsmon du Dossier d’Appel d’Offres :

" Le Dossier d’Appel d'Offres peut &tre obtenu & la Commune de Mblcme, Service de Pc:sscmon des
Marchés Publics Tél.: N° 677 740 854, dés publication du présent avis, contre présentation d'une
quittance de versement au Trésor de la Commune de Mbiame, de la somme non remboursable de FCFA
(35.000) Trente Cing Mille Francs representant les frais d’achat du dossier. :

9. Remise des offres :

Chaque offre, rédigée en frangais ou en anglais en Sept (07) exemplaires dont un (1) original et
Six (6) copies marquée comme telle, devra parvenir contre récépissé & la Commune de Mbiame, SerVIce
de Passation des Marchés Publics au plus tard le 26 Mars 2021 a 10 heures, locale et devra por’rer Ia

mention suivante :

«« AVIS D’APPEL D'OFFRES NATIONAL OUVERT
N°O 1 /AONO/MINDDEVEL /COMMUNE DE MBIAME [CIPMM/2020 5 MARS 2021 POUR LES TRAVAUX DE
CONSTRUCTION D'UN BLOC DE 02 SALLES DE CLASSES ET LES BUREAUX A L’ECOLE PUBLIQUE DE KOKO
DANS LE COMMUNE DE MBIAME, DEPARTEMENT DE BUI, REGION DU NORD OUEST L
A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT » .




“avoir été établies postérieurement & la date de signature de I'Avis d'Appel d Offres.

10 Recevabilité des offres : S ‘ _
Sous peine de rejet, les piéces du dossier admmlstrahf requ1ses doivent &tre produﬂes en orlglncux' i

_ou ‘en copies certifiées conformes par le service émetteur conformemen'r aux shpulahons du Reglement;' SR

Particulier de I'Appel d'Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de depot des offres ou_"

. Toute offre incompléte conformément aux prescriptions du Dossier d'AppeI d'Offres sera déclarée

flrrecevable. Notamment I'absence de la caution de soumission délivrée par une bcmque de premier ordre S
. agréée par le Ministére chargé des Finances. . : L

11. Ouverture des offres :

L'ouverture des plis se fera en un temps. L'ouverture des piéceé administratives, des offres '
techniques et financiéres aura lieu 26 Mars 2021 A 11h00, heure locale, par la Commission de Passation -

des Marchés de Bui, siégeant en présence des soumissionnaires ou de leurs représentants ddment = '

mandatés et ayant une parfaite connaissance du dossier, dans la salle de Conférence de la Préfecture de -
Bui .
12. Critéres d’évaluation :

- Les critéres d'évaluation sont constitués de deux types: les critéres éliminatoires et les critéres -

“essentiels. Ces critéres ont pour objet d'identifier et de rejeter les offres incomplétes ou non conformes - '
" pour I'essentiel aux conditions fixées dans le Dossier d’Appel d'Offres ’

‘i Critéres éliminatoires

Les critéres éliminatoires fixent les conditions minimales & remplir pour étre admls & Pévaluation
suivant les citernes essentielles. le non-respect de ces critéres entraine le rejet de I'offre du
soumissionnaire. :

II s 'agit notamment:

"o Délai d’exécution supérieur a celui prescrit (superleur a trois m0|s) ;
o Fausses déclarations ou piéces falsifiées;
e Absence ou insuffisance de la caution provisoire de soumission; '
e Deux Entreprises avec le méme personnel ;

- e Offres dont [Penveloppe extérieure porte des mentions permettant ['identification du
Soumissionnaire; o

ii Critéres essentiels

Les critéres dits essentiels sont ceux primordiaux ou clés pour juger de la capacité technlco-
financiére des candidats & exécuter les travaux, objet de I'appel d’offres.

Les critéres essentiels de qualification sont tel qu’il suit ;
e Présentation générale de l'offre ;
e Références de I'entreprise dans les réalisations similaires ;
® Qualité du personnel clé ;
~ @ Moyens logistiques ;
.o Méthodologie ;
. Capacité financiére ;
o Attestation de visite du site signe’ par le responsable de I'Entreprise;
e . Rapport de visite du site signe’ par le responsable de I'Entreprise

-o  Cahier des Clauses Techniques Particuliéres paraphé & chaque page, signée et cachetée & la fin:',;




fin ;

e Attestation de surface financiére supérieure ou égale 75% du montant de I’offre o

iii Crlleres de guallflcuhon

éliminatoires et au moins 80% des critéres essentiels.

13._Attribution de la lettre commande

techniquement qualifiée, conformément & l'article 33 du Code des letires commandes Publics.

- 14. Délai de validité des offres

, Les soumissionnaires restent engagées par leurs offres pendant une période de Cent vingt (120) '
jours, & compter de la date limite fixée pour la remise des offres ' :

15. Renseignements complémentaires :

Les renseignements complémentaires d’ordre technique peuvent étre obtenus auprés de la -

commune de Mbiame Service de Passation des Marchés Publics, Tel: N® 677 740 854

Fait a Mbiame, le

Le Méré de la COMMUNE DE MBIAME,' -

Ampliations :

- ARMP
- JDM (pour publication)
- Président CPM
- DD MINMAP Bui
- DD MINTP Bui
- Affichage
- Chrono [ Archives.

e Cahier des Clauses Administratives Particuliéres complété, crcphe a chcque page et S|gnee a Id_ﬁ"':'." -

Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Reglement Pcrhculler de o
I'Appel d'Offres (RPAO). : :

Cette évaluation se fera de maniére purement posmve (oui) ou negcmve (non) avec un mmlmum,j
‘acceptable d'au moins 80% de I'ensemble des criteres essentiels pris en compte. L
" Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins dlscmte, conforme' ~'-_":
_pour l'essentiel aux prescriptions du Dossier d'Appel d'Offres, cydnt scmsfcut c 'IOO% des crlteres P

~ La lettre commande sera attribuée au soumissionnaire dont I'offre est conforme pour I'essentiel aux "~~~
dispositions du Dossier d’Appel d'Offres, et qui aura présenté I'offre évaluée la moins-disante et "
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. Article 13: Constituent documents of the bid....c.coooiiiiiiiiiiiiiiiiiiiiiiiiiiiinnn.

 Article 24: Modification, substitution and withdrawal of bids......ccovviiiiiiniinann.

- Article 34: Award.............
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Article 21: Sealing and marking of bids...cccceeeieiiiiiiniiininiieiiinens vereencccsnes veenesiee <
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Article 35: Right of the Contracting Authority to declare an invitation to tender unsuccessful orfo’

cancel a procedure............... ceeens ceeeeresesenes ceeesentiacssstannsanns .

Article 36: Cancellation of invitation to tender or declared unsuccessful. cetrervernsacnens
Article 37: Notification of the award of the contract...... ceverrearans ceeteesreneeeanes
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GENERAL RULES OF THE INVITATION TO TENDER

‘Atticle 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby -
launches an invitation to tender for the construction and/or completion of the works described in the - -

Tender File and briefly described in the Special Regulations. ' L
The name, identification number and number of lots which form the subject of the invitation to tender -
feature in the Special Regulations of the invitation to tender. S e

1.2 The bidder retained or the successful bidder shall complete the works within the time- limit indicated -
Order or that indicated in the said Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

in the Special Regulations and which time-limit runs from the date of notification of the Admlnlstrohve o

The source of financing of the works forming the subject of this invitation to tender shall be speC|fled |n e

the Specwl Regulations.
Aricle 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of'
professroncl ethics during the award and execution of public contracts. By virtue of this prmC|pIe

a) The following definitions shall be admitted:
[.  Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the award or execution of a

contract;

II. Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

. “Collusive practices” shall mean any form of agreement between two or among several"
bidders (whether the Contracting Authority is aware or not) aimed at  artificially -
maintaining the prices of bids at levels not correspondmg to 1hose resulhng from
competition; -

IV. “Coercive practices” shall mean any form of harm against persons or their property or

contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder

manoeuvres, collusive or coercive practices for the award of this contract.

e

threats against them in order to influence their action during the award or execution of a

is directly or through an intermediary, guilty of corruption or is involved in froudulent o



3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption
or production of non-genuine documents in the bid, without prejudice to criminal proceedings that

may be brought against him

Article 4: Candidates allowed to compete

4.1 If the invitation to fender is restricted, consultation is addressed to all candidates retclned ofter a
pre-qualification procedure.

4,2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the followmg
provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidd-er)"
must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) '
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be
judged to be in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender; or '

ii) Presents more than one bid within the context of invitation to tender, except authorised
variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may parficipate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii)
‘not under the direct supervisory authority of the Contracting Authority or Project Owner.

Atlicle 5: Building materials, materials, supplies, equipment and avthorised services

5.1 Building materials, the contractor’'s materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in
the Special Regulations of the invitation to tender and all expenditure done within the context
of the contract shall be limited to the said building materials, materials, supplies, equnpment
and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the

goods are extracted, cultivated, produced, manufactured and from where the services
originate. N

Article 6: Quualification of bidder

6.1 As an integral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and




' qualification which may have changed in the case where the candldctes took part in pre-

(b) Provide all information (complete or update information included in their request for pl"é-'{",}'-{v

qualification) requested of bidders in the Special Regulations of the invitation to tender, in order o

to establish their qualification to execute the contract.

l 'Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;
(i) Access to a line of credit or availability of other financial resources;
' (iii) Orders acquired and contracts awarded;
4 (iv) Pending litigations; and
2 l " (v) Availability of indispensable equipment.

6.2  Bids presented by two or more associated underfckmgs (|omf-con'rracﬂng) must scmsfy fhe""»"'
followmg conditions: : » . _

l ‘ ~ (a) The bid must include all the information listed in article 6(1) above. The Specml Regulcmons mus'rj : I

_ indicate the information to be furnished by the group and that to be furnlshed by each,, -
. - member of the group; . :

(b)The bid and the contract must be signed in a way that is bmdmg on all members of the group;
(c) The nature of the group (joint or several) must be specified in the Special Regulcmons and justified -
with the production of a joint venture agreement in due form; : o
" (d)The member of the group designated as the representative will represent all the undertakmgs vis
& vis the Project Owner and Contracting Authority with regard to the execution of the Contract;
l ~ . (e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
' Project Owner into a single account. On the other hand, each undertaking is pcld into |ts own
account by the Project Owner where it is joint co-contracting.

| I 6.3 Bidders must equclly present sufficiently detailed proposals to demonstrate that they comply with - -
the technical specifications and execution time-limits set in the Specncl Regulations of the mv:tcmon fo. o

tender. e

l' o 6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary

information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender. '

Article 7: Visit of works sile

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under
his own responsibility, all the information which may be necessary for the preparation of the bid and
the execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises -
agents free the Project Owner, his employees and agents of any responsibility that may ensue and

~ indemnify them if necessary and that they shall remain responsible for any dec:dly or corporal'l
accident, loss or material damages, costs and fees incurred from this visit.

establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File
. Article 8: Content of Tender File

procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda) -

includes the following documents:

Document No. 1: Invitation to tender

=

and the land for the said visit but only on the express condition that the bidder, his' employees and g

7.3 The Project Owner may organise a visit of the site of the works during the prepcrcn‘ofy méeﬁng to -

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation . "

published in accordance with article 10 of the General Regulations of the mvﬁa'ﬂon to tender, it




: General Regulations of the invitation to tender
: Special Regulations of the invitation to tender
: Special Administrative Conditions
: Special Technical Conditions
: Schedule of prices
: Bill of quantities and estimates
~ Document No. 8: The sub-detail of prices
Document No. 9: Model Jobbing Order
Document No. 10: Forms and Standard documents to be used
Document No. 11: Preliminary studies
Document No. 12: Other Document

Document No.
Document No.
Document No.
Document No.
Document No.
_'Document No.

VONOCOUNMNWN

public contracts
Documenf No. 14: Graphic Plan.

all aspects of the said file.

Atticle 9: Clarifications on the Tender File and complaints

author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phose of candldcn‘es and

a complamf to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in chcrge

of the regulation of public contracts and the chairperson of the Tenders Board.

MINMAP and the body in charge of the regulation of public contracts.

Atticle 10: Amendment of the Tender File

known by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the prepcraﬁon of their -

accordance with provisions of article 22 of the General Regulations of the invitation to tender

C Preparation of bids

Arhcle 11: Tender costs

Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for
them whatever the evolution or outcome of the invitation to tender procedure

Document No. 13: List of banking establishments and financial bod|es avthorised to issue bonds for

8.2 The bidder must examine all the regulations, forms, conditions ond specifications contdlned in 1he‘: .
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance wn‘h

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from theil '
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address -
indicated in the Special Regulations of the invitation fo tender and send a copy to the Project Owner. The
Contracting Authority replies in writing to any request for clarification received at least fourteen (14) -
_days prior to the deadline for the submission of bids.
A copy of the Contracting Authority’s response, indicating the question posed but not mentlonlng the -

the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge‘

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and L
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bldder,
amend the Tender File by publishing an addendum. :

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8. 1 '
of the General Regulations of the invitation to tender and must be communicated in writing or mcde"

bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in - - :

The candidate shall bear the costs related to the preparation and presentcmon of hIS bld ond the :



Vii  Aftestation of solvency of the contractor.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between ihe bidder and o A

‘the Contracting Authority shall be written in English or French. Complementary documents and the forms . i
provided by the bidder may be written in another language on condition that a precise translation into -
‘either English or French of the passages concerning the bid is |nc|uded, in which case for reasons of'

interpretation, the translation shall be considered to be authentic. -

Article 13: Constituent documents of the offer v PROTRRRE
13.1 The offer presented by the bidder shall include the documents de'ralled in the Specnal Regulcmons of R

- the invitation to tender, duly filled and put together in three volumes:

Volume 1: Administrative documents
They include:
l. All documents stating that the bidder:

» Has complied with all declarations provided for by the laws and regulchons in force;
% | current with his taxes, contributions, fees or levies of any kind whatsoever;
> s not in a State of liquidation or bankruptcy;

> s not struck by one of the prohibitions and disqualifications criteria provided for by the Ieglslcmon :

in force.
Il. Bid bond(s) issued is are in conformity with the provisions of article 15 of the present RGAO;

. A written confirmation authorizing the signatory of the offer to engage the bidder
IV. The CCAP is duly initialled on each page and signed on the last page.
V. Localization plan is duly signed by the authority concern.

b. Volume lI: Technical Offer

It includes:

l. - References of the company (the contractor will provide contracts or Jobbing orders for similar )

work carried out as well as related minutes of reception); :
1L Personnel: the contractor will present the competent technical staff and workers he mtends to
employ before the beginning of the work (attach to each staff CV signed by the candidate,

certified copy of technical diploma attestation of presentation of original of the techmccl dlploma, L

and the attestation of availability signed by the candidate);

ll. - Site equipment: The contractor shall justify the ownership and the State of the equipment necessary &
for the performance of the work (providing registration certificates, invoices and certificates of .~
road worthiness (visit technique) of rolling equipment; ’ ' .

IV. The technical note on the methodology of intervention of the work: the company will produce a
' technical note dated and signed providing all the information concerning the mode of execution

of the works, the execution plan of the expected output, provision of materials or site materials, -

the potential advantages in terms of safety of the environment and the Organization of the.
company, “ “ '
V. Attestation of site visit and the site visit report;

Vi The CCTP duly initialled on each page and signed on the last page

¢. Volume 3: Financial offer

It includes:




I. The submission letter, in original drafted according to the model attached, stamped at the rate in

l force, signed and dated;

Il. The unit price schedule duly completed, with an indication of the unit price excluding VAT in letters

I and figures;
ll. Detail Bill of Quantities and cost estimate of the work completed;
l IV. Sub-details of the different prices according to the model attached;

In this regard, the bidders will use the documents and models provided in the Tender File, subject -
to the provisions of article 17(1) of the General Regulations of the invitation to tender concerning the .
other possible forms of guarantees. A '
13.2 If in accordance with the provisions of the Special Regulations of Invitation to Tender, the
bidders present offers for several lots of the same invitation to tender, they could indicate
I rebates offered in case of award of more than one lot. C

Article 14: Bid price

l 14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
I price schedule and the detailed bill of quantities and estimates presented by the bidder.

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of qucn'rmes and
estimates.

I 14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special -
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be

I included in the prices and in the total amount of the bid presented by the bidder. '

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
I initial price, as well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year:

shall not be subject to price revision. '

l 14.5 All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tender File.

'Ariicle 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency. :
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at
the rates fixed in the Special Regulations.




The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and -
estimates in the following manner: : . :

(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority's country
specified in the Special Regulations and called “national currency”; ) o

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder or
of the currency of an eligible member country widely used in international trade. '

15.4 The Contracting Authority may request the bidders to explain the needs in national and
foreign currencies and to justify that the amounts included in the unit and total prices and indicated
in annex to the bids are reasonable; to this end, a detailed statement of their needs in foreign
currencies shall be furnished by the bidder. :

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract
may be revised by mutual agreement between the Contracting Authority and the entrepreneur in a .
way as take account of any modification in the foreign currency needs within the context of the
contract.

Article 16: Validity of bids
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations.
l A bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated

Contracting Authority as not being in compliance.

extend the validity time-limit. The request and the responses that will be given shall be in writing (or

by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall

equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his
| l bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his
bid nor shall he be authorised to do so.

l16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to

|16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
- extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated

by application of the related formula featuring in the request for extension that the Contracting
l Authority addressed to bidders. ‘

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the

contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
I the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes

of evaluation of bids. :

lArticIe 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
I amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty

l (30) days beyond the original date set for the validity of bids or any other validity time-limit

requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations. -

I17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping. :

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days' after

I publication of the award result.
.20
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The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond. ‘

N
o

The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validh‘y}
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the

General Regulations;

i) fails in his obligation to furnish the required final bond in application of article 38 :
of the General Regulations; -

ii) Refuses to receive notification of the Administrative Order to commence execution.
Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify

these deadlines and shall indicate the method retained for the evaluation of the completion deadline . -

proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub- details of prices and "
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the technical .
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of
article 31(2) (g) of the General Regulations. »

Atticle 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. '

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions
which may be raised at this stage.

As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted dccordmg '
to the methods set in article 19(4) below.

0
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The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done
by the Contracting Authority by publishing an addendum in accordance with the provisions of article
10 of the General Regulations and not through the minutes of the preparatory meeting. '

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not
be a reason for disqualification.

Article 20: Form and signature of bid




20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit
I the number required in the General Regulations, bearing “COPY". In case of discrepancy, the original

shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on
behalf of the bidder, in accordance with article 6(1a) or 6(2c¢) of the General Regulations, as the case

l may be. All the pages of the bid containing alterations or changes must be initialled by the signatory

(ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by
l the signatory (ies) of the bid.

l D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids

'21 .1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)-'

by marking on these envelopes “ORIGINAL" and “COPY", as the case may be. The envelopes shall

regarding the identity of the bidder.

21.2 The external and internal envelopes:
Regulations;
b) should bear the name and identification number of the project as indicated in the Special

Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION”
as specified in the Special Regulations. A :

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to
enable the Contracting Authority return the sealed bid if it is late in accordance with article 23 and
I 24 of the General Regulations. ‘

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above,
the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

then be placed in another envelope which will equally be sealed but which will not give any indication

a) should be addressed to the Contracting Authority at the address indicated in the Special -

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the '

bids by publishing an addendum in accordance with the provisions of article 10 of the Generdl

previously governed by the initial date will henceforth be governed by the new date.

l Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders -

Article 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently

rejected.
Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification

l of the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The said notification must be signed by an authorised

representative in application of article 20(2) of the General Regulations. The modification or the
l corresponding replacement bid must be attached to the written nofification. As the case may be, the

22;



envelopes must bear the inscription “WITHDRAWAL®, and “REPLACEMENT BID” or
“MODIFICATION". .

l24.2 Notification of modification, replacement or withdrawal of the bid by thé bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General

| Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
I duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids. S :

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to -

them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the .
l validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6)
l of the General Regulations.

E. Opening of envelopes and evaluation of bids

IAriicle 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish to attend at the date, time and address specified in the
Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

l25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of -
everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the
hearing of everyone and the new corresponding bid substituted for the preceding one which will be
sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the replacement
and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened
and their contents read to the hearing of everyone with the corresponding bid. The modification of the
bid shall only be allowed if the corresponding nofification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which were
opened and announced to the hearing of everyone during the opening of bids shall then be
evaluated. .

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of
financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned. Only
rebates and variants of bids announced to the hearing of everyone during the opening of bids shall
be submitted for evaluation. : '

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening '
session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee.
A copy of the said minutes to which is attached the attendance sheet is handed over to all the
participants at the end of the session. '
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25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialled copy
I of the bids presented by bidders. .

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of public '
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board. '

' The Independent Observer attaches to his report the sheet that was handed to him, including any
related commentaries or observations. '

lAriicle 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given
to bidders or to any person not concerned with the said procedure as long as the preferred bidder
has not been made public, subject to the disqualification of the bid of the bidder and suspension of
the authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

l26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the
award of the contract, if a bidder wishes to enter into contact with the Contracting Authority for
I reasons having to with his bid may do so in writing. '

Adicle 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response .
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered

I or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations. :

'27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
l envelopes and the award of the contract.

Article 28: Determination of compliance of bids

|28.'| The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order. -

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
l fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
I divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

' i)  which substantially limits, contrary to the Tender File, the rights of the Contracting Authority |
or his obligations in relation to the contract;
24




ii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File?

i .
|
;
|
|

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board cmd shall -
not subsequently be rendered in compliance. ’

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence _o'r" '
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for hcvmg submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness . in
determining qualification. :

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevail subject to
paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance »
with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out,
his bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs. -

(BEAC) under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee. :

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows: :

a) By correcting any possible error in accordance with the provisions of article 30.2 of the
General Regulations; .

reservation. Modifications, divergences, variants and other factors which are beyond the |

31.2 The conversion shali be done using the selling rate fixed by the Bank of Central African States -



b) By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Specml ;
Regulations.

¢) By converting info a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31{2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis. '

e)By taking into consideration the various execution time-limits proposed by the bidders, if they dre
authorised by the Special Regulations; -

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously for several lots. »

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not a.
price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the = -
period of execution of the contract shall not be considered during the evaluation of bids. '

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board
may, from the sub-details of prices furnished by the bidder for any element or all the elements of
the bill of quantities and estimates, verify if these prices are compatible with the construction
methods and proposed calendar. In the case where the justifications presented by the bidder are
not satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public
Contracts Regulatory Agency.

l Article 33: Preference granied national bidders

National contractors shall benefit from a margin of national preference during the evaluation of
l bids as provided for in the Public Contracts Code.

Article 34: Award

34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially
I in compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where

necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several .
lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded
' concurrently, by taking into account the rebates offered by the bidders in the case of more than
one lot.

required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have -

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

I34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
} Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit, '

lAriicIe 37: Publication of results of award and petitions
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37.1 The Contracting Authority shall communicate to any bidder or administration concerned upon request .
Iaddressed to it within a maximum deadline of five (5) days after publication of the award results, the -

Independent Observer’s report as well as the minutes of the award session of the related contract to wh|ch
shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

'37 .3 After publication of the award results, bids that are not withdrawn within fifteen (15) dcys shall be

destroyed, without any claims for compensation being entertained. Only the copy destined for the body in .

charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body' in

charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned. .

It must take place within a maximum deadline of five (5) working days after the publication of the results.
IAriicIe 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submmed to
the Tenders Board for examination and where applicable, to the Minister in charge of PUth
Contracts for prior endorsement.

l38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of

reception of the draft contract examined by the competent Tenders Board and subscribed by the

successful bidder and where applicable, the endorsement of the- Minister in charge of Public

l Contracts.

38.3 The contract must be nofified to the successful bidder within five (5) days of its date of signatdre.

Article 39: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish .

l the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all

taxes, may be replaced by a guarantee from a banking establishment approved according to the '

l instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nahoncls
l may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in force.

l39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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TO TENDER |




Special regulations of the invitation to tender

1) PURPOSE OF THE TENDERS:

The purpose of this tender is the construction of a block of two (02) Classrooms and offices at G S
Koko in Mbiame Council Area, Mbven Sub Division, launched by the Mayor of Mbiame Council, Mbven
Sub Division Within the framework of 2021 Public Investment Budget (PIB) by emergency procedure, with
Invitation to tender Reference: N° 01/ONIT/ MINDDEVEL/MC/MCITB/2021 of 5™ OF MARCH 2021 |

This invitation to tender comprises one (01) as follows: o |

Pro'é:d' Locality. - Amount for P~f9i§di R Y Duruilon
Lo e s bid bond Amount- .| ‘BudgetHs inmonths
Construction of a block of two Koko .
01 (02) classrooms and offices at — Mbven 380 000 19 000 000 2;;:;::2;;:1 04
GS Koko Subdivision ' :

i G- IR IR =N e [ ]
2.0

2) EXECUTION DEADLINE:

l The maximum execution deadline provided for by the Contracting Authority shall be One hundred
and twenty days (120) days maximum for each Lot, as from the date of notification of the service
l order.
3) SOURCE OF FINANCING
I The said Works shall be financed by the Public Investment Budget (PIB) of the Ministry of Basic
Education for the 2021 financial year assigned to the Mayor of Mbiame Council as Delegated
l Authorizing officer. .
4) CONSISTENCY OF BIDS
I Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 {six)
copies marked as such, should reach the award Services of Mbiam Council, not later than 26 of march
l 2021 at 10.00 am, local time. It should be labelled as follows: '
“OPEN NATIONAL INVITATION TO TENDER

l N° 01/ MINDDEVEL/MC/MCITB/2021 OF 5t March 2021 FOR THE CONSTRUCTION OF A BLOCK OF TWO
(02) CLASSROOMS and offices AT G S KOKO IN MBIAME COUNCIL AREA, BUI DIVISION, NORTH WEST

I REGION
TO BE OPENED ONLY DURING THE BID OPENING SESSION"’

N.B: The external envelape should not carry any mark or sign that can lead to the identification of
the bidder.

Internal envelopes

Three (03) internal envelopes shall be sealed in an external envelope.

The first internal envelope shall be labeled;
<< A: Administrative tender>> and shall contain the administrative documents of the enterprise. These

documents shall be original or copies certified by competent authorities not more than three months.

=




ENVELOPE A: ADMINISTRATIVE DOCUMENTS

DOCUMENT DESCRIPTION
NO
Al Certified Copy of the Business Registration, not more than three months old.
A Declaration of intention to tender stamped with the tariff in force(.dated , signed And
’ stamped by the contractor) : '
Cerfificate of non-bankruptcy established by the Court of st instance or the Chamber of
A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months. :
Attestation of bank account of the bidder, issued by a first rate-bank approved by ‘the
A4 Ministry in charge of Finance or by a foreign bank of first order not more than three
months. .
A5 Purchase receipt of tender file issued by public treasury
A bid bond of 380 000 FCFA per lot (Three hundred and eighty thousand FCFA) issued
A6 by a first rate-bank approved by the Ministry in charge of Finance in conformity with
COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
) Regulatory Board (ARMP) '
A8 Valid attestation for submission by the Social Insurance Fund, certifying that the bidder
) satisfied his obligations with respect to the aforementioned’ Social Insurance '
A9 Business License (photocopy certified by chief of centre, not more than three months).
A0 Certified Copy of a valid tax payers card, delivered by the chief of centre. Dated at most
) 3 months. e
Al Plan and attestation of localization signed by the taxation authorities
NB:

The above administrative documents should be forwarded in their originals or certified frue copies dating

not more than three months old. .
The absence or the nonconformity of one of these documents will result to the elimination of the offer




ENVELOPE B: - VOLUME Il TECHNICAL OFFER

Doc N°

DESIGNATION

B1

General presentation of bids

> Properly bound.

> Table of content.

¥ Separators in color apart from white

> Presentation of documents in the order given in this tender.

¥ Clearness of the documents

B.2

REFERENCES OF SIMILAR WORKS EXECUTED

> List of references of similar works executed. The contractor will provide

evidence of similar work carried out during the Past years.

> Show proof of similar projects executed by presenting at least two copies of
different Contracts and reception minutes (provisional reception for 2019 to
2020 projects or final reception for up to 2018 projects) and related
contracts or jobbing orders first and last pages

B.3

PERSONNEL

Bidders shall undertake to have employed or to employ, before the start of works,
competent technical staff, (attach to each staff a CV signed by the candidate, a|
certified copy of the technical diploma, attestation of presentation of original of the
technical diploma, an attestation of availability signed by candidate and Certified
copy of ID card) notably. .
> A works supervisor with at least the level of a senior technician in civil
engineering or Rural Engineering with at least three (03) years’
= professional experience in the domain of civil construction or similar

works.

> A foreman with at least the level of a technician in civil engineering or
Rural Engineering with at least three (03) years of professional
experience in the domain of civil construction or similar works.

» Other support staff or semi-skilled workers

- 02 (Two) builders with 3 years’ professional experience on building
construction or similar works. Only CVs signed by the candidates

- 02 (Two) Carpenters with 3 years’ professional experience on carbentry
or similar works. Only CVs signed by the candidates

- 01 One Elecirician with 3 years’ professional experience on Electricity or
similar works. Only CVs signed by the candidate

- 07 (one) Painters with 3 years’ professional experience on painting or similar
works. Only CVs signed by the candidate




Equipment and construction tools
The List of equipment the bidder intends to use on site

The contractor shall justify the ownership and the State of the equipment necessary
for the performance of the work to be carried out.

> Equipment :

- Legalized Registration document (pickup truck or van, vibrator and a hand
Compactor etc.) or Legalized document to hire equipment. '

B.4
> Construction Tools
- List of small construction tools or assorted tools signed by the head of the
company. |
- The bidder Should show justification of construction tools by producing o
legalized receipts of : (Wheel barrows; Spades; Hammers; Trowels;
Tapes; Spirit levels; Squares; Lines; Buckets ;Chisels; Cutlasses, clamps
and Saws  efc)
Technical notes on the methodology and the execution of works.
The bidder will produce a technical note dated and signed on the last page
providing all the following information.
B.5 - The mode of execution of the works
- The planning of intervention, the expected output
- supply of materials or site equipment
- Measures of safety and protection of the environment
- Administrative and technical organization of the enterprise
Aitestation of site visit and site visit report
» Attestation of site visit signed by the contractor or their representatives '
> Site visits Report .The bidder shall under his responsibility visit the site and
B.6 gather all the information necessary for the preparation of his technical

proposals signed and stamped by the contractor (pictures of the site where
the classrooms are to be constructed, consistency: of work and execution

plans).

Financial Capacity of the Bidder
Pre — Financing capacity from a banking institution of first order approved by the
Ministry in charge of finance, not less than 75% of the amount required in the offer.

The Special Administrative Clauses (SAC); (each page should be initialed and the last |

page signed And stamped).

The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed And stamped).

)




ENVELOPE C: FINANCIAL OFFER

Doc N° o . DESIGNATION

The bid itself c:ccordlng to The model aﬂqched s'rc:mped at the rate in force,

C.1
dated, signed And stamped by the contractor.

c.2

The unit price schedule duly completed, with an indication of the unit prlce _

excluding VAT in words and in figures. (signed And stamped)
C.3 Detail quantities and cost estimates of works completed(signed And stamped) '
C4 The sub-details of prices according to the model attached( signed And stcmvped)i

5) Currency of bid and setilement
5.1. The value of the contract shall be in national currency (FCFA). The amount of the bid, the unit prices, »
the price Bill of quanﬁﬁe;s and sub detailed of unit prices shall be entirely in CFA Francs in the following A

manner:

a. Prices will be entirely settled in CFA Francs. Any bidder, who wants to engage expenditures in other )

currencies for the execution of the work, shall indicate in an annex to his submission, the percentage of the
amount of the offer required to cover the needs in foreign currencies, without exceeding a maximum of = - ‘

three currencies of Member countries of the institution financing the contract.

b. The exchange rates used by the bidder to convert its offer in national cufrency-shall be the rate of the '
day of the deposition of the bids. This exchange rate will be applied for any payment in respect of the '
contract, so that no foreign exchange rate risk is supported by the successful bidder.

The contract prices are firm and no-revisable.

6) Submission of Bids:

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (S|x)ii

copies marked as such, should reach the Service of Award Mbiame Council not later than
2021 at 10 am local hme It should be labelled as follows |

| “OPEN NATIONAL INVITATION TO TENDER |

N° o1/0oNiT/ MINDDEVEL/MC/MCITB/2021 OF 5' March 2021 FOR THE' CONSTRUCTION OF A BLOCK

OF TWO (02) CLASSROOMS AND OFFICES AT G S KOKO IN MBIAME COUNCIL AREA, BUI DIVISION, o

NORTH WEST REGION
TO BE OPENED ONLY DURING THE BID OPENING SESSION”

7) EVALUATION GF TENDERS

7.1. Opening of bids

- The bids shall be opened in single phase. The opening of the administrative documents and the

Technical and Financial offers shall take place on the 26" March 2020 at 11am local time, by the Mbicmej'l

CounCIl Internal Tender Board in The conference hall

Only bidders or their duly mandated representatives with a perfect knowledge of their offer shall atfend |

this opening session.

Representatives of bidders shall have to sign a form stating their presence at the opening of tenders.




7.2. Clarification on the bids

The request for clarification and the response shall be done in writing. No change of the offer
price shall be requested, proposed or authorized.

7.3. Examination of bids

The tenders' board shall examine the bids to determine if they are complete, if the required
guarantees have been provided, if the documents were produced following the tender file requirements,

whether they contain calculation errors and if the bids are generally in good order. Any calculation errors . .

will be corrected on the following bases:

- If there is a calculation error, the total price will be corrected on the basis of the unit price.

- If there is a contradiction between the price in words and the price in figures, the price in word will .

govern.
7.4. Evaluation and comparison of bids

The technical subcommittee shall evaluate and compare the bids which were previously found
substantially responsive to the conditions of the present call for tenders. This evaluation will exclude cnd
will not take into consideration any price variation clauses included in the submission.

The evaluation of bids shall be in two steps: technical and financial evaluation.
7.4. 1. Technical evaluation

7.4.1. 1. Eliminatory criteria

Eliminatory criteria will focus on the following aspects:

e Absence of bid bond

False declaration or forged document

Non compliance with major technical specifications (te be listed)
Non-respect of X essential criteria (X being greater than or equal to 1)
Absence of quantified unit price)

Non compliance with the model bid

Technical assessment mark lower than 80% of “Yes”.

e Suspension of the enterprise

e Any contractor with an ongoing project for 2018/2019 fiscal year within the lelSlon

7.4.1. 2 Essential criteria _
The criteria relating to the qualification of candidates could indicatively be on the following:

" General presentation of the tender files;

= References of the company in the similar achievements;

n Experience of supervisory staff ;

- Logistics;

. Methodology;

n Financial capacity;

= Attestation of site visit signed by both the Head teacher of the school and the company
administrator or their representatives;

L) Report of site visit signed by the company administrator

. The Special Technical Clauses (STC). (Each page should be initialed and the last page

signed and stamped).

" The Special Administrative Clauses (SAC); (each page should be initialed and the last page |

signed And stamped);

o Pre — Financing capacity not less than 75% of the amount required in the offer




7.4.1.3 Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following: _
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation

(RPAO).

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an cccepfcble :
minimum of 80% of the essential criteria taken in account.

The contract shall be awarded to the bidder who would have proposed the offer with the lowest

amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 80% of the essential criteria. '

A) The company’s references:

Similar works in the past years The bidder shall justify its turnover either by a document from an expert or
by submitting documents that can be used to appreciate the amounts from the realizations and the
quality of the work (certificate of completion and/or minutes of (provmonal or final) receptlon Gnd
related contracts, and jobbing orders).

b) Essential equipment

Essential equipment that the contractor shall make available for the contract (registration documents,
purchase receipt) shall be the following: 4 x 4 pickup vehicle or van for the transportation of personnel

and other materials such as a Vibrator or Legalized document to hire equipment.

C) The quaiification of site personnel:

A works supervisor with at least the level of senior technician in civil engineering or Rural Engineering with
at least three (03) years’ professional experience in the domain of civil construction or similar works.
(Attached a ceriified copy of certificate, CV, attestation of presentation of original of the technical
diploma, an attestation of availability sign by candidate and a Certified copy of ID card) ’

A foreman with at least the level of a technician in civil engineering or Rural Engineering with at least
three (03) years of professional experience in the domain of civil construction or similar works. (Attached a
certified copy of certificate, CV, attestation of presentation of original of the technical diploma, an

attestation of availability sign by candidate and a Certified copy of ID card)

Other support staff or semi-skilled workers
> 02 (Two) builders with 3 years’ professional experience on building construction or similar works.

Only CVs signed by the candidates

A4

02 (Two) Carpenters with 3 years’ professional experience on carpentry or similar works. Only

CVs signed by the candidates

Y/

01(One) Electrician with 3 years’ professional experience on Electricity or similar works. Only CVs -
signed by the candidate; o

Y

01 (one) Painter with 3 years’ professional experience on painting or similar works. Only CVs
signed by the candidate

(d) The methodology of intervention and execution of work:

The company will produce o technical note dated and signed on the last page providing
information about: Co
i. The mode of execution of the works.

ii. The planning of intervention, the expected output.

iii. The supply of materials or site equipment.

iv. Measures of safety and protection of the environment.

[




v. Administrative and technical organization of the enferprise.
E) Self-financing capacity:

An attestation of financial credibility issued by the same Bank as for the bid bond (access to a credit or ..
of other financial facilities to ensure the gross margin of self-financing necessary for the duration of the -

contract.)
The available amount shall be at least more than or equal to amount required in the offer.
7.4.1. 3 Other criteria

7.4. 2. Financial evaluation

The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis

of the coherence of prices as well as the amounts of the totals.
Award of Contract

Subiject to the clause of article 6 of the present OMPP, the Contracting authority will award the contract to
the bidder whose offer has been recognized substantially responsive to the requirement of the Tender file

and has submitted the lowest feasible evaluated bid price,
9) Right of the Coniracting authority to accept or reject any offer

Notwithstanding article 5 of the present OMPP, the Contracting authority reserves the right to cancel the
tendering process at any time before the opening of the tenders, without incurring liability to the bidders
affected by its decision, nor obligation to inform them of the reasons for its decision.

10) Site Visit

A site visit is recommended to participating companies in this Tender file.

11) Period of validity of tenders

The period of validity of the tender is 90 days from the date of deposition of the offers.

12) Performance guarantee
Within fifteen (15) days from the date of notification of the contract, the contractor shall provide a

guarantee of three percent (3%) of the amount of the contract (all taxes inclusive), to ensure full

implementation.

13) COMMENCEMENT OF WORK:

Before the commencement of work, the contractor shall be installed on the si’relby the following:
o The authorizing officer;

e Control engineer,

o The Project Manager;

e The Divisional Delegate of Environment or his representative;

e The Divisional Delegate of MINEPAT or his representative;




DOCUMENT N°. 4: SPECIAL ADMINISTRATIVE

CONDITIONS




.~ CHAPTER I: GENERAL

SPECIAL ADMINISTRATIVE CLAUSES (SAC)

Table of contents

Article 1 - Subject of the jobbing order |
Article 2 - Award procedure

. Article 3 - Definitions and duties (article 2 of GAC supplemented)
F:‘Artlcle 4 - Language, applicable laws and regulations
' ,“Ai’tic_:le 5 - Constituent documents of the contract (c:rtlcle 4 of GAC)

Atticle 6 - General Applicable Texts
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'-f-‘.:-;'offlces at G S Koko in Mbiame Council Area Bui D|V|5|on

i .‘.ARTICLE 2: AWARD PROCEDURE

: ARTICLE 3: DEFINITlONS AND DUTIES (Article 2 of GAC Supplemenied)
f.j 3.1 General definitions (cf. Code)

CHAPTER 1-:'GENERAL PROVISIONS. T
ARTICLE 1: SUBJECT OF CONTRACT: '

The Subject of the present jobbing order is the construction of a Block of two (02) Classrooms ond .

The present jobbing order is concluded by open Nohonol Invn‘ohon to Tender

"= The Contracting Authorn‘y shall be the Mayor of MBIAME COUNCIL, He ensures 1he preservchon of S
' orlgmals of contract documents and the transmission of copies to ARMP through the focal point

desngnoted to this effect.

- The authority in charge of the effective execution of fhe works: The Dlwslonal Delegate of Pubhc.' L
Contracts for Bui

- - The Control Engineer shall be. The Divisional Delegate of Public Works Bui heremoffer referred to as S
the Engineer '

- The Project Owner shall be the Lord Mayor Mbiame Council. He represenfs the beneﬁcmry
~ administration of the works. [Authorising Officer].

- The Project Manager shall be the Council Development Officer Mblame Council

- The contractor shall be X |

3 2 Secunfy

- . The authority in charge of ordering poyment shall be: The Mayor ofMBlAME COUNCIL.

- The authority in charge of the clearance of expenditures shall be the Divisional Controller of n
* Finance, _ ._ . ' o

‘ ::-_‘ - The body or official in charge of paymenf shall be the Mbiame Council Treasury.

- The official competent fo furnish information within the context of execution of this contract shall be ‘

the Mayor of MBIAME COUNCIL.

3. 3 Duties of the Control Engineer, Project Manager

i Missions; To ensure the qualitative and quantitative execution according to fhe terms of fhls

contract and the respect of time limits

ARTICLE 4: LANGUAGE APPLICABLE LAWS AND REGULATIONS

4.1 The language to be used shall be either English or French :
. 4.2 The contractor shall be bound to observe the law, regulations and ordmances in force in Cameroon

both within his own organization and in the execution of the contract.

If the Iows and regulations in force at the date of signature of this contract are amended after the -

signature of the contract, The possible direct resulﬂng costs shall be taken |n'ro account wrfhouf gain or Ioss o

for elther party.

- Article 5: CONSTITUENT DOCUMENTS OF THE CONTRACT

The Coﬁtroctuol document, which form part of this jobbing order are in order of priority.

1) The Bid or commitment letter;

2) 'The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative R

Conditions {SAC) and the Special Technical Conditions (STC) hereunder;




3) The Special Administrative Conditions (SAC);

4} The Special Technical Condmons (STC);

5) The particular element necessary for the determlnaﬂon of the contract price, in order ‘of pnorlty cre
"the’ unit prlce schedule, the detail of lump sum prlces and detailed estimates breck down of 1he Iump sum i

“prices;

6) Plans, calculation notes, trial documents, geotechnical documents,

order.

17) The General Administrative Conditions applicable on public works contracts that wem‘ into effect by :
5y Order No. 033/CAB/PM of 13 February 2007; '

"8) The General Technical conditions shall be applicable to the services forming the sub|ect of the |obb|ng' L

ARTICLE 6: GENERAL APPLICABLE TEXTS

. Th|s contract shall be governed by the followmg general instruments [to be adapted cccordmg to fhe cose] SR

Framework Law No. 96/12 of 5 August 1996 on The management of the enVIronment

" The Mining Code;

Instruments governing the various professional bodies;

Decree No. 2001/048 of 23 February 2001 relating to the seh‘lng up, orgcmzcﬂon and

functioning of the Public Contracts Regulatory Agency

Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for |mplemenhng the tox '

and customs sysfem applicable to public contracts;

The Decree N ° 2018/366 of 20 June 2018 to institute the Public Contracts Code,

Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracfs,
Circular No. 001 /CAB/PR of 19 June 2012 relating to the award and control of execution of -
Public Contracts; o
Letter No; 00908 /MINTP /DR of 1997 to publlsh guidelines for the consideration of enwronmenfcl :
impact of road maintenance; o
The circular N° 00000242/C/MINFI of 30th December 2020 on . instructions relating to ‘the ,

~ execution of the finance law, the monitoring and execution of the State Budget, Administrative, -

Public Establishment, Regional and local Authorities for the 2021 financial Year
Unified Technical Documents (DTU) for building works; '

. Applicable standards;

ther instruments specific to the domain concerned with the contract.

Arhcle 7: COMMUNICATION

7.1

b)

g

All nohflcahons and written communication within the framework of thls |obb|ng order shall be sent? '

to the following address:

a) In the case where the contractor is the addressee: beyond the time-limit of 15 days fixed in .

Arﬂcle 6 (1) of the GAC to make his domicile known to the Chief of Service and lmmedlcfely Ll

c:fter completion of the works, correspondences shall be validly address to Mblame Counc:l

In the case where the Project Owner is the addressee:

~ Sir/Madam [to be specified] with a copy cddressed to the Confractlng Authority, o

Contract Manager, Contract Engineer, Project Manager and where need be, within the same"v‘_ o

deadline

In the case where the Contracting Authority is the addressee: The Divisional Delegate of Public - -

Contracts for Bui with copies addressed to the Chief of Service and fhe'Engineer. -




o

7.2 The contractor shall address all written notifications or correspondences to the Engineer with a ) :

" copy to the Chief of Service.

ARTICLE 8: ADMINISTRATIVE ORDERS

The various Administrative Orders shall be established and notified as follows:

The Administrative Order to start execution of works shall be signed by the Com‘rcctmg Aufhorlfy and-__'_; e
| _‘ notified to the contractor by the Project Owner with a copy fo the Com‘racfmg ‘Authorl'ry, the Contract

Manager, Contract Engineer, the Paying Body and the Project Manager, where dpplii;c'ble.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the ob'i'e_ct_fVe,nthe o
amount and execution deadline shall be signed by Contracting Authority Qnd notified by the Proiéd .
_.Ov.vner to the Contractor with a copy to the Cbnffccting Authority, the Contract Manager, the _Confr’ol_ _Z

Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body sh'd-ll"”

- possibly be required before the signature of those that have an incidence on the amount.

- 8.1 Administrative Orders of a technical nature linked to the normal progress of the work and without -
financial incidence shall be signed directly by Contract Manager and notified to the contractor by ‘
the Control Engineer or Project Manoger (where applicable) with a copy to the Controctlng. _
Aufhorlty and Contract Manager. .

8.2 .. Administrative Orders serving as warnings shall be signed by the Project Owner and notified to
the contractor by the Contract Manager with a copy to the Contrcctmg Authomy, the Contract
Engineer and Project Manager. . :

8.3  Administrative Orders for suspension or resumption of work as a result of the weather or any other =
case of force majeure shall be signed by the Contracting Authority and notified by his services to

the contractor with a copy to the Project Owner Contract Manager, Contract Engineer and Pr0|ect T
Manager. o

8.4 Administrative Orders prescribing works necessary to remedy disorders which could appear on =

' structures during the guarantee period and not related to normal usage shall be signed by the -
Contract Manager upon the proposal of the Contract Engineer qnd notified to the contractor by "=
the Con'rrol Engineer. : :

8.5 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
~ Order received. Having reservations shall not free the enterprise of execuhng the Admmlstrchve K
Orders received. )

" 8.6 - Concerning Administrative Order signed by the Contracting Authority and notified by the Proiectr‘
o Owner, the notification must be done within a maximum of 30 days from the date of transmission -
by the Contracting Authority to the Project Manager. Beyond this deadline, the Controctlng
Authority shall establish the default of the Project Owner, take over from him and carry out 1he
said notification. |

N vA‘RTICL'E 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)
9.1 . [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an
' attestation of proper execution to the contractor. This attestation shall condition the start of fhe_

followmg conditional phase. T
- a2

T




9.2 ' The time-limit granted for notification of the Administrative Order to start execution of a conditional
phase shall be [to be specified]. : '

- ARTICLE 10: CONTRACTOR’S EQUIPMENT AND PERSONNEL (Article 15 of GAC supplemented)

" 10.1 Any modification, even partial, made in the technical bid shall only occur after the written approval

of the Contract Manager. In case of modification, the contractor shall have the personnel replaced by

a staff of equal competence (qualifications and experiences).

" 10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Project -

Owner in the days following notification of the Administrative Order to start execution. The Project
Manager has Seven (07) days to notify his opinion in writing with a copy sent to the Contract

Manager. Beyond this time-limit, the staff list shall be considered as approved.

. 10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during ° -

the works shall be a reason for termination of the jobbing order as mentioned in article 45 below

or the application of penalties [to be specified where need be].

=



CHAPTER 2: FINANCIAL CONDITIONS

- ARTICLE 11 GUARANTEES AND BONDS (Articles 29 and 41 of GAC)
‘ ” .1 Final bond

-The final bond shall be set at 2 % of the amount of the contract, inclusive of cll 'raxes

It is constituted and transmlﬂ'ed to the Contracting Authomy within @ maximum deadlme of twenty (20) E :

*. days of the notification of the contract.

o N The bond shc:ll be returned or the guarantee released within one month following the date of provnsnonol .
- acceptance of the works, following a release issued by the Contracting Authority upon requesf by 1he_

contractor.

11.2 Performance bond (Guarantee Retention)

‘The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

-The return or release of the retention fund or security shall be done within one month after final
- acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start-off amount of 20% of the contract amount (inclusive of taxes) upon

o request

The stqrt-off payment shall be guaranteed at ]00% by a Cameroonian bank recognized by the Mlmsfry o
in charge of Finance.

ARTICLE 12: AMOUNT OF THE CONTRACT

The amount of this contract as indicated by the attached [defall or eshmofes] fs%(in o
' flgures) (in letters) CFA francs Inclusive of All Taxes; that is: C
- Amount exclusive of VAT: { ) CFAF
- Amount of VAT: ( ) CFAF.
- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR
ARTICLE 13: PLACE AND METHOD OF PAYMENT

The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of fdxes) by credit to © -
. account No. opened in the name of the contractor in the : bank. '

b. For payments in foreign currencies (amount in ﬁgures and letters exclusive of fcxes) by credlt to
account No. opened in the name of the contractor in bank. '

ARTICLE 14: PRICE VARIATION (Article 20 of GAC)

Prices shall be firm and not subject to any price revision.

a. Payments on account made to the contractors advances shall not be revisable. B
b. ‘Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price = . -
reductions. ' '

1.1 Price updating modalities (not applicable)




ARTICLE 15: EVALUATION OF WORK DONE
_ " The work done shall bé evaluated using the unit price.
: ARTICLE 16: ADVANCES (article 28 of the GAC)

" "16.1The Contracting Authority may grant a start-off advance equal to 20% of the amount of the -
contract]. :

16.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all

L taxes shall be guaranteed ot one hundred (100) percent by a banking establishment governed by -
~ Cameroon law or a first-rate financial institution in accordance with the instruments in force and ' .

" reimbursed by deduction of the payments on accounts to be paid to the contractor during the -
execution of the contract according to the modalities laid down in the  Special Admlmstrahve' S
Conditions.

16.3 The total amount of the advance must be reimbursed not later than when the value in basm pnce of - B ‘
the works reaches eighty (80) percent of fhe amount of the contract. '

: - 16.4 As the reimbursement advances, the Project Owner shall issue the release of ihe correspondlng part
of the guarantee upon the express request by the contractor.

16.5The possibility of granting start-off advance or advance for supplles must be expressly stipulated in - :
the Tender File, :

Article 17: PAYMENT FOR WORKS (articles 26, 27 and 30 of the GAC supplemented)
17.1 Establishment of works executed ' '

Before the 30™ of each month, the contractor and the Project Manager shall jointly establish a job cost.
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment. A '

17.2 Monthly detailed account

" No later than the fifth (5") of the month following the month of the services, the contractor shall hand over

to the Project Manager two draft provisional monthly detailed accounts in seven copieé (one detailed *
account exclusive of VAT and the other inclusive of taxes), according to the agreed model and )
_establishing the total amount of the sums to which he may lay claim as a result of the execution of the -
contract since the stcrt of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
" .dmount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-1.1 and/or — (7.5 or 15%)] paid directly into the account of the contractor;

- 1.1 % paid to the public treasury as AIR due by the contractor.

- 7.5% or 15% paid info the public treasury as TSR due by the contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detalled oo
‘accounts he has approved. a

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts .
he approved such that they are in his possession not later than the twelfth of the month. ‘
" The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

: Payments shall be done by within a maximum deadline of cdlend_or.days from the
‘date of submission of the approved detailed accounts. - o

17.3 Detailed account of stari-off account (if applicable).

i




: U l 8.1The amount set for pendlties for delays is set as follows: . S
a) One two thousandth (1/2000th) of the initial |obb|ng order amount all taxes inclusive per_- :
calendar day of delay from the first (1st) to the thirtieth (30th) dcy beyond the contrcctuul T

ARTICLE 18: PENALTIES FOR DELAY
A. Penalties for lateness.

‘time-limit.

taxes per calendar day beyond the 30th day.

'18.2The cumulated amount of penalties for delay shall be limited to ten percent (10%) of th'eliniﬁa-ll'-'

jobbing order inclusive of all taxes.

B. Specific penalties.

followmg special penalties for the non-respect of the provisions of the contract. Notably:
- Late submission of final bond;

- Late submission of insurances;

contractor.

 ARTICLE 19: FINAL DETAILED ACCOUNT (article 34 of the GAC)

19.1[Indicate the time-limit available to the contractor to forward the draft to the Project Mcmcger, cffer ‘

the date of provisional acceptance of the works (maximum 1 month)].

a result of the execution of the whole contract.

‘draft to the Project Manager (maximum one month)].

- 19.3[Indicate the time-limit available to the contractor to return the signed final detailed account s
- (maximum 1 month}]. .

ARTICLE 20: GENERAL AND FINAL DETAILED ACCOUNT (article 35 of the GAC)

At the end of the guarantee period which results in the final acceptance of the works, the Contract

by the contractor and the Contracting Authority. This detailed account includes:
' - The final detailed account,
- The balance

- The summary of monthly payments on account.

‘The signing of the general and final detailed account without reservation by the contract or definitely ~. -

binds the two parties puts an end to the contract, except with regard to interest on overdue payments.

‘b) One one thousandth (1/1000th) of the initial amount of the |obb|ng Order inclusive of all'_ L

18.3 Apart from penalties of overrun of the contractual deadlines, the contractor is liable to the -

- Late submission of the draft execution programme if 1he lateness is caused by the

After. completion of the works and within a maximum time-limit of 30 days after the date of provisional
. acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works
executed and which detailed account summarises the total sums to which the contractor may be enmled c:s B

19.2[Indicate the time-limit available to the Contract Manager to notify the corrected and approved -

20.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the generdl .
detailed account and forward to the contractor after final acceptance. :

Manager draws up the general and final detailed accounts of the contract which he has had signed jointly



l
: o

| 20.2 The contractor has up to thirty (30) days to return the signed final detailed account.

'ARTICLE 21: TAX AND CUSTOMS SCHEDULE

* Taxes and dues relating to industrial and commercial projects, including the AIR wh|ch isa
deduction on company taxes; ‘

® Registration dues in accordance with the tax code;
- = Dues and taxes attached to the execution of services provided for in the jobbing order;
* Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax), N
* Council dues and taxes;
* Dues and taxes relating to the execution of building materials and water.
These elements shall be included in the costs which the enterprise -inputs on its running costs and

constitute one of the elements of the sub-details of prices exclusive of taxes. All prices inclusive taxes
mean VAT included.

ARTICLE 22: REGISTRATION AND STAMP DUTY

Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of

the contractor, in accordance with the applicable regulations.

CHAPTER IlI: EXECUTION OF THE WORKS

* ARTICLE 23: NATURE OF THE WORKS (article 46 of GAC)

The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

ARTICLE 24: ROLE AND RESPONSIBILITIES OF THE PROJECT OWNER (GAC supplemented)

" 24.1 The Project Owner shall be bound to furnish the contractor with information necessary for the

execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

24.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault

mission,

"~ ARTICLE 25: EXECUTION TIME-LIMIT OF THE CONTRACT (article 38 of the GAC)

and twenty (120) days.

25.2  This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works. o

ARTICLE 26: ROLES AND RESPONSIBILITIES OF THE CONTRACTOR

The contractor shall be responsible for the works for which he has been chosen. To this effect, his

regulation and standards in force and in respect to the work schedule. The contractor shall also be
expected to carry out all the necessary calculations, chose and buy all machines, adequate moterlcls etc.
requnred for the work and engage suitable workers

The contractor confirms that he has verified the volume of work to be executed and that he is
reputed fo have taken perfect cognizance of the scope of the works and the necessity for prompf action )

to request irrespective of whether he has to use his own equipment or hire equibment to execute the work.

Decree No. 2003/651 of 16 April 2003 to lay down the conditions for |mplemenhng the tax regulcmons"" .
. and customs procedures applicable to public contracts. The taxes applicable to this contract mclude R
' notably: -

and battery, slander or defamation of which he could be victim by reason of or during the exercise of hIS o

25.1 The time-limit for the execution of the works forming the subject of this contract shall be one hundred

mission shall be to ensure its execution under the supervision of the Engineer in conformity with the '-



' Té this end, he cannot use any omission or under estimation of the works to make any claims of ‘any 'ric:fur'é S
whatsoever. ' _ -

Removal of equipment, materials, installations and work site waste shall be carried out by fhe
contractor before reception, failing which the Contracting Authority shall automatically proceed _\A'/ithurr S

soon after the expiry date, at the contractor’s expense.

ARTICLE 27: PROVISION OF DOCUMENTS AND SITE (article 42 of the GAC) ,
A reproducible copy of the plans fecn‘urlng in the Tender File shall be submltfed by the Confrccf Mancger -

*. The Pr0|ect Owner shall make available the site and access ways to the contractor at 1he c:pproprlate -
time as the works progress. '

ARTICLE 28: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (article 45 of GAC)

The following insurance policies are required within the scope of this contract in the minimum amounts -
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

- Liability insurance, business manager;
- Comprehensive insurance of the site; :
- Insurance covering its ten-year obligation, where applicable.

ARTICLE 29: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR (Arhcle 49 of fhe GAC:
' supplemented)

[Specrfy the. deadlines for the transmission of documents as well as those of approval by persons to be’
designated]

29.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [Fifteen (15) days] from the date of notification of the
Administrative Order to commence execution, the contractor shall submit in [six (6)] copies for the v
approval of [Confract Manager ofter the endorsement of the Project Manager (or Project Engineer] the

execution programme of the works, his supply calendar, his draft Quclny Assurance Plan and the =
“Environment Management Plan, where applicable. '

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a decdlme of fifteen (15) dcys from the :
date of reception with: ‘

- Either the indication “GOOD FOR EXECUTION"; .
- Or the indication of their rejection including the reasons for the said rejection.
. The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager

then has a deadline of five (5) days to give his approval or possibly make comments.  Delay in
approving the draft execution schedule shall stay the execution deadline. '

The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall
neither be ascertained nor paid for. The updated and approved schedule will become the contractucl

- schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site. . C
Significant modifications may only be made on the contractual programme upon receiving the approval of
the Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall

=




transmit it within five (5) days to the Contracting Authority without staying its execution. However, if o
important modifications alter the objective of the contract or the nature of the works, the Contracting

Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15)
days of the date of reception.

~ b) The Environment Management Plan should bring out notably the choice technical conditions of the

site and basic life, conditions of the backfill of the extrachon sites and conditions for reinstating the works
and installation sites.

c) The contractor shall indicate in this schedule the equnpmen'r and methods which he intends to use as welI
as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the

responsibility of the contractor with regard to the harmful consequences which their |mplementcmon e

may cause both towards third parties and the respect of clauses of fhe confract
29.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
‘parts of the structure must be submitted for the endorsement of the [Contract Manager or Project -
Manager] at most one month (specify the duration which must not exceed one month) prior to the - .
date provided for the commencement of execution of the corresponding part of the structure.

b) The Contract Manager or Project Manager has a deadline of fiffeen (15) days to examine and

" ‘make known his observations. The contractor then has a deadline of [eight days] to present a new -
file including the said observations.

29.3 In case of the non observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved

ARTICLE 30: ORGANISATION AND SAFETY OF SITES (article 50 of ihe GACQ)

30.1 Signboards at the beginning and end of each section must be placed within @ maximum deadline of
(01) one month after the notification of the Administrative Order to commence work.

30.2 The' contractor shall respect all standard safety measures during the execution and shall clear the ~ .

site upon completion of the works

ARTICLE 31: IMPLEMENTATION OF STRUCTURES

_ 31.1The engineer shall within a maximum of fifteen (07) days following the date of notification of the

service order to commence work, make himself available to the contractor for the setting out of fhe

structures

31.2 Commencement of work: Before the commencement of work, the authorizing officer shall convene

.an enlarged site meeting with the following in attendance:

® - The Project Owner (authorizing officer) vvvvvvevernrneeeereninesneness Chairman
®  Control Engineer,..uviiiiiiiiniiiiieeiiiiiieeieeeneeeennenenson Secretary
¢ The Divisional Delegate of MINMAP or his representative,......... Observer
® The Divisional Delegate of Environment and Nature protection...Member

®  The Project ManQger;....cviiereeeiniuiereiieneinsenenerneensnnensnnens Member
® The Divisional Delegate of MINEPAT or his representative;......... Member
® The Contractor or his Representative . veveeerreenernennsin (Member)




ARTICLE 32: SUB-CONTRACTING _ ,
This jobbing order may give rise to sub-contracts or subsidiary orders with a maximum cccord ‘of -
30% of the initial jobbing order amount. ’

"However, any recourse to sub-contractors or placing of subsidiary orders shctll be subject to 1he prlor-v-f .

authorization of the Contracting Authority. Notwithstanding the recourse to sub-contracting or placing of
subsidiary orders, the contracting partner shall be responsible for the execution of all the obligation of the -
said jobbing order. : o ’

ARTICLE 33: WORKS SITE JOURNAL (LOG BOOKS) )
33.1The worksite journal shall be systematically jointly signed by the Engineer and the Contractors
representative each site visit. :

33.2 It is a joint document in a single copy. lts pages shall be numbered and initialed. No.puge should_'-‘;

be removed. The erased or cancelled parts shall be mentioned on the margin for validation.

- 'Article 34: Use of explosives (article 60 of the GAC)

Subject to restrictions or prohibitions possibly stipulated in the SAC, the contractor must take under his
responsibility, all the necessary precautions so that the use of explosives is not dangerous to the personnel
and third parties and does not cause damage to neighbouring property and structures as well as to the -
structure forming the subject of the contracting.

CHAPTER IV: ACCEPTANCE
ARTICLE 35: PROVISIONAL ACCEPTANCE (article 67 of the GAC)

36.1 PRE- ACCEPTANCE OPERATIONS o
Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to
organize a technical visit for pre-acceptance. This visit shall include the following operations.

> Qualitative and quantitative evaluations of the different works that have been executed.
» Findings and statement of the unexecuted task envisaged in the present jobbing order.
» Findings relative to the completion of the work ‘
> Findings on the quantity of works that have been effectively realized

These operations shall be subject to a site report drawn up on the field, signed by the following.

- The Control Engineer......ceeeuu (Secretary)
- The Contractor or his Represem‘chve e tesersesetentstimserrersesarns s (MEmber)
- The Project MaNQQEer «vvueieeiin covetnteriitieiioiatnerenersaniesarssescsessscennns areees (Member)

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the _
corresponding works to be effected before the reception. The Englneer shall fix the reception date in

B coIIaborcmon with the chief of service for the contract.

35.2 Acceptance The contractor shall request the Authorizing officer in writing, to schedule and call for

the provisional acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to

the said request. The Authorizing officer shall then fix the date of acceptance in collaboration with the

contract Engineer and call for the task by a letter of invitation o
The acceptance commission shall comprise:

e The Project Owner (authorizing officer)...cceeuaeen. Cererersiriesenes (Chairman)
e Control Engineer,....covvviinnnienees Cereeressseresnatiarteratennessaanae (Secretary)
¢ The Divisional Delegate of MINMAP or his representative,......... (Observer)
® The Project Manager;............... eeesnasestestsstnantiattisirannnnas : (Member)
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"~ ARTICLE 41: DISAGREEMENTS AND DISPUTES (article 79 of the GAC)

o The Contrac'for or his Representative. e vecnsesreens « (Member)’

commission members,

" of the works shall be prepared by the Contract Engineer and signed by cll the commission members on‘ -

the site.

ARTICLE 36: DOCUMENTS TO BE FURNISHED AFTER EXECUTION

works.

fails to comply with Article 34.1 above.

ARTICLE 37: GUARANTEE TIME LIMITS

The guarantee period shall be one (1) year to run from the date of the provisional reception of the works.

ARTICLE 38: FINAL ACCEPTANCE

of the guarantee period. ‘
The procedure for final reception shall be the same as for provisional reception.

CHAPTER V: MISCELLANEOUS PROVISIONS

ARTICLE 39: TERMINATION OF THE CONTRACT (article 74 of the GAC) . -
The jobbing order may be terminated as provided for in Article 182 of Decree No. 201 8/366 of 20

~ JUNE 2018 instituting the Public Contracts Code and equally under the cdnditions laid down in Art_icles

74,75 and 76 of the GAC especially in case of:

of more than seven (7) calendar days;
e Delay in work resulting in penalties of more than 10% of the amount of the works;
e Refusal to repeat poorly executed works;
e Default by the contractor;

® Persistent on payment for services.

. ARTICLE 40: FORCE MAJEURE (Unforeseen Circumstances)

admitted are:
- Radinfall: 200‘millimefres in 24 hours;
- Wind: 40 metres per second;

- Flood: decennial flood frequency.

Disagreements and disputes resulting from the execution of this contract may be settled arhicably

Where no amicable solution can be found for a disagreement, it is brought before the competent court in
Bui Division of the Republic of Cameroon

The commission shall examine the report of the pre- acceptance and shall proceed to the accepfcmce An
acceptance report (process - verbal) of the works shall be prepared by the Engineer cmd sign by all the

36.1The contractor shall furnish within one (1) month after completion of the works three (3) copies of :
all working documents and drawings as executed, especially those relevant to the maintenance. of the

36.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor ‘ l

Final reception shall take place within a maximum deadline of fifteen (15) days from the date of expiry .

. Dela-y of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage o

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be



ARTICLE 42: DIFFERENCES AND DISPUTES
Any dispute arising from this jobbing order shall be resolved amicably. Failure to arrive at a compromise,

the matter shall be referred to the competent court in Bui Division of the Republic of Cameroon.

. ARTICLE 43: PRODUCTION AND DISSEMINATION OF THIS CONTRACT

The jobbing order shall be produced by the Contracting Authority and thé contractor shall mulﬁblj -
it in Ten (10) copies at his expenses. . | :
ARTICLE 44 AND LAST: ENTRY INTO FORCE OF THIS JOBBING ORDER .
This jobbing order shall be regarded as finally concluded after its signature by the Mayor "o'f‘ ~v

Mbiame and it shall only come into force after it has been notified to the Contractor
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SPECIAL TECHNICAL SPECIFICATIONS

CONTROL OF QUALITY OF EQUIPMENT AND PERSONNEL BEFORE START OF ANY WORK

1. Setting out of the building
2. Excavation of trenches ‘
3. Elevation of foundation (reinforcement, sand, gravel, stones, cement, concrete, mortar (doscges) and
foundation finished and back filling) : :
4. Elevation of walls -(reinforcement, sand, gravel, cement, form work c:nd helght of the building (14
courses (lines of blocks) before chain beam + dosages). ‘
5. Roof (wood, pitch (2.00m), trusses, ndI|S, roofing sheets, accessories, brown ceiling boards (4mm)) in the
various phases. Reception of assembled roofing members before putting in place of roofing sheets and
accessories _ v
6. Concreting of floor and plastering (surface finished, materials, concrete, mortar (dosages))
7. Electricity (materials) and painting. '
8. Metal works (materials (metal sheets, angle bar, aluminum frames, etc...), locks, hlnges, etc.. and flnlshed
product)

~ 9. Drainage (excavation and materials, concrete (dosages))

ANY CONTRACTOR WHO AVOIDS THE RECEPTION OF ANY OF THE PHASE ABOVE WILL BE DOING
IT AT HIS OWN RISK (DEMOLITION).

1. TECHNICAL SPECIFICATIONS

- The works, which are object of the present Contract, include all the works included in the techmcal
" estimates here below.
A) BRIEF PRESENTATION OF THE PROJECT

These present works concern the construction of two classrooms (all in one) for secdnddry s.chools'a‘t
government standards in Bui Division. This building will be 22.6m long by 9.30m large including the office.
Its height will be 3.05m from floor finish to the ceiling. It will have four metal doors and Aluminum sliding

- window. The roof king post is 2.00m high from the wall plate level. The roofing sheets are TOLE BAC
5/10e and the fascia boards, 30cm high round the perimeter of the roof. The external walls will be
painted with "Pantex 1300", the infernal walls and the ceiling with "Pantex 800", while the doors, the
skirting and the exposed foundation walls will be in oil paint. A gutter Will be constructed round thé ,
building to facilitate drainage. The whole building will be electrified. |

'B) DESCRIPTIVE NOTES:

TECHNICAL DESCRIPTIONS FOR THE CONSTRUCTION OF TWO (02) CLASSROOMS.
A-INTRODUCTION | |

The Technical descriptions of the norms in building construction are essential in defining the consistency cnd
method of execution of the assigned task. lts smooth realization therefore depends on the strict respect of
the updated general norms governing building construction works alongside all the specnflcahons of the
contract. )

These descriptions are established to precise and complete indications found on Ihe bill of ‘
quantities and estimaies as well as on the various plans of this project.

C- MODE OF EXECUTION

The setting out of the building shall be duly supervised by the Control Engineer (Divisional

Delegate of Public Works for Bui). In the same vein, all building materials (sand, gravel, cement, rods, |




roofing sheets, ridge covers, aluminum sheéfs for fascia board, wood, pcfnf, plywood, metal doors, cnglg
bars, elecfriﬁal materials and fittings, Etc..) shall be approved by the Control Engineer before use. A'II“. ‘
phases of works (formwork steel work, concrete/mortar mix, prepared surfcces, Etc...) shall be cfore_ K
received on minutes by the control. ‘
1- GENERALITIES

PROJECT SIGN BOARD

The Contractor shall put in place at his expense project sign board(s) giving information about the project -
in conformity with the terms of the contract, indicating the project title, the enterprise, the contract
engineer, the source of funding, the date of nofification and the execution deadline.

HYGIENE AND SAFETY

The contractor shall ensure total hygiene and security of the site by constructing a temporal pit latrine and
putting up a temporal fence 'c:r'c»und the project site as prescribed by the contract engineer.

The contractor shall be responsible for the protection of the structure before final acceptance. He shall .
equally be responsible for all materials and tools present on the project site. He shall seek an insurance
policy to cover theft and fire accidents. _

The contractor shall take all preventive measures against accidents. The project owner reserves the right to
intervene in case of any emergency without necessary interfering with the responsibilities of the contractor. -

VERIFICATION OF DIMENSIONS

The contractor shall verify all dimensions on the plans. For execution no dimension shall be measured with
a scale rule from the plans. The contractor shall check in-situ the possibility of translating the dimensions on

plans to the structure before work begins. He shall refer to the Contract Engineer in case of any doubt. He"
shall not on his own modify anything on the structure and shall consult ’rhe Contract Engineer concerning

any changes that he considers necessary. '

All modifications accepted by the contractor shall be accomplished in a speC|f|ed duration and at his cost
without modification of the contract amount. The pr0|ec1' owner shall have the right to the final ch0|ce in

case of any modification.

CONCRETE/MORTARS

In all masonry works, the mixture of concrete or mortars shall respect certain elementary qualities here in
below described.

a) SAND

All the sand to be used shall be free from acids, organic matter, animal or vegetable matter. The grain
size should be between 0/2.5mm for mortars and screed finish and between 0/5mm for structures in
reinforced concrete. It shall be river sand. '
b) GRAVELS :

All the gravel for concrete shall be homogeneous. This gravel shall be free from silt or other noxious
elements by sieving or washing with clean water. The grade shall be 5/15 and 15/25.

c) WATER

Water used in mixing concrete Gnd mortars or washing of c:ggregcn‘es shall be free from salt and other
impurities. '
d) CEMENT AND ADDITIVES.

Cement used for concrete and mortars shall comply with the general conditions required by the rules in
force. The cement to be used for this project should be of resistance 42.5 Bars types manufactured by a )
recognized cement producer and shall not present any trace of humidity. To avoid humidity, cement should .
be well packed on a well ventilated platform free from moisture. Any cement or additive which does not '

present a dusty aspect will be rejected forthwith and taken off the site immediately.
e) REINFORCEMENT




Rods for reinforced concrete are either the 'Round Smooth' type of 235 MPA or the 'Rough’ type "HA". - :
with an elastic limit of 400 and shall conform with the BAEL 91or BS specifications. These,rodsA shall be
quite clean and free from oil, rust or paint. ‘ _
They should not be twisted or recovered from other usage. There shall be a strict respect of plan in ferkn§ '
of steel works. | ) | |

f) FORMWORK -
Formwork for this exercise is the.simple type. It shall be able to bear withéu’r noticeable deformations all .
the weight and pressure exerted on it by the concrete. It shall ‘equally bear effects of concrete vibration™
and the weight of workers on it during concreting. ‘ |
The formworks should be water tight to avoid the leakage of cement grout.
II. - SITE INSTALLATION |
This essential task which is the responsibility of the contractor consists of the following;

% Erecting a temporal structure for the accommodation of a packing store and an office in which the site
Log book and building plans will be permanently cvailablle. It also includes the preparation of a surface_
for the assembling of materials. |
% Where necessary, temporary toilet, wailer and electrical connections will be required at the site to
enhance a smooth realization of the project. | |

- SITE PREPARATIO_N, STUDIES, EATHWORKS.

STUDIES

Studies comprise of:

% Drawing of Execution or detail plans to suitable scales,
% Preparation of execution programme and establishment of the work planning chart.

% Other necessary details, which shall be made known to the Control Engineer before site visité.
PREPARATORY WORKS - IMPLANTATION

These works concern the démoliﬁon of any existing structure on the site and the evacuation of the rubbles ;
to a site to be indicated by the Contract Engineer, the clearing and leveling of the site wheré necessary.
The setting out will be in respect of the technical plans. The setting out profile boards will be at least 1, 20 -
m from the outside axes, this to facilitate terracing (trench and other earthworks) and a .good circulation.
No starting of excavation will be accepted by the Contract Engineer without the checking of the
conformity of the setting out axes of the building. o
- The minimal depth of the excavation trenches will be of 80 e¢m, and depending on the soil bearing
capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom of the trench,
the contractor shall continue excavation up to a depth as will be approved by the Control Engineer. The
excavations will be done manually and no concrete or mortar shall be laid on the bottom of the french :

without the acceptance of the trench by the control engineer

=




CLEARING AND LEVELING OF THE SITE :

The portion on which this building will be set out will be cleared and Ieveled as well as clearmg ten (1 0)' ‘4
meters wide round the building (this includes clearing of vegetable soil, felling of trees, uprooting of tree
stumps, removal of rocks etc.). The vegetable soil and other debris shall be faken away to a Iocahon

approved by the Control Engineer.

EXCAVATION

In order to ensure a good stability of the building, foundation trenches shall be deep enough to meet a |

soil of good bearing capacity..

. Considering the rocky nature of the site, the minimum foundation walls shall be elevated by 50cm. The
excavation of the trenches should be well straightened and the bottom well leveled. Foundation footings

must be at a minimum depth of 20em below the level of the trenches.

No excavation of the freﬁches should be done until the Control Engineer has accepted the sefting out
of the building on minutes. Equally no elevation of the foundation should be done until the control
Engineer has accepted the excavation of trenches on minutes. During this acceptance he will equally
accept the coarse sand, the gravel and the reinforcement of the foundation. Therefore the

reinforcement will be done simultaneously with excavation of trenches

BACKFILLING

The soil excavated from the trenches may be used in backfilling provided it is of good quallty lf not, .
selected or well graded soil (lateritic soil) from a borrow pit should be used for the purpose. The-”
backfilling will be done in compacted layers of 20cm thick each. The soil to be used for backfilling should
be free from noxious substances including vegetable matters. Any rejected soil should be discarded cf. a"'-
site approved by the contract engineer. '

IV. -FOUNDATION WORKS

IV-i Lean concrete

This will be dozed at 150kg/m3 and 5cm thick laid on the bottom of the trenches.

IV-ii - FOUNDATION FOOTINGS

These will be isolated footings in reinforced concrete:

* Dosage: The concrete will be dozed at 350 kg/m3.

* Reinforcement: It will be with @10 rods with hooks spaced at 15cm.

* Dimensions: 15 x 40 x 40 for square pillars of 15 x 15 (wall pillars) and 15 x 60 x 60 for rectangular
pillars of 15 x 25 (veranda plllars)

IV-iii - FOUNDATION WALLS

The foundation walls shall be of 40cm thick sblid stone masonry or cellular concrete. These stones should
be black stones (basalt) with an accéptoblé Los Angeles. fhese stones will be‘wvell shaped and erected

- using cement mortar dosed af 350kg/m? such that no stone should touch another one. The minimum height
of the foundation walls from the highest point of the natural ground level shall be 50cm and increases with N

the topography.
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¢ WALL PLATE (RING BEAMS)

IV-iv - FOUNDATION PILLARS
The reinforced conc‘r‘ete pillars as indicated on working drawings are described as follows;
- 20x20 wall pillars . _ R

~ 20x30 (veranda pillars)
Dosage: 350kg/m3
Rods: . .
* Within the building: 20x20c¢m pillars . : o
* Four (04) @10 Iongifudinql rods with @6 square stirrups rods at every 20cm and 15cm for overlap.
% Veranda pillars: 15 x 25¢m pillars ' -

* Six (06) @10 longitudinal rods with @ rectangular stirrups rods at every 20cm and 15cm for overicp.
NB: All footings shall be of (60x60) c¢m, Rods (04) D10 spaced at 15¢m c/c on both sides.
IV-v - FOUNDATION GROUND BEAM.

% Dosage 350kg/m3

% Rods: @6 rectangular stirrups at every 20cm + 4 @10 longitudinal rods.

V-vi - HARDCORE FILLING

This will consist of gravel, or stones duly laid on the rammed floor to q specific thickness of 15cm as .
prescribed in the plan. '

V-vi - STAIRS AND/ OR SLABS AT THE ENTRANCES OF CLASSROOMS -

Reinforced concrete slabs of 1.2m and/or stairs of well blqsfered or pointed stones will be constructed :af ,
the entrances of classrooms as approved by the Control team.

V - ELEVATION AND MASONRY WORKS

V-i WALLS .

The supporting walls shall be of sand screed block work with 15x20x40 hollow blocks duly laid in

stretcher bond with cement mortar. The moulding of 28 blocks per bag of cement is recommended for
reasonable resistance cement of 42.5 bars.

Note: The partition walls should be sand screed block work with 15x20x40 hollow blocks.
V-ii PILLARS

These shall be in reinforced concrete of 15¢m x 15¢m in the walls and 15¢m x 25¢cm at verandas Dosed :
at 350kg/m3. |

Reinforcement:
% @6 square stirrups rods at every 20cm + 4@8 longitudinal rods for 15cm x 15cm pillars.

% @6 rectangular stirrups at every 20cm + 6@8 longitudinal rods, for 15cm x 25¢m veranda pillars.

V-iii - LINTELS
These will be on all walls in reinforced concrete of 15¢m x 20cm in respect of the thickness of the walls.
Dosage: 350kg,/m3, ‘
Reinforcement:

% @6 Stirrups rods every 20cm and 15cm at overlap+ 4 @ 8mm longitudinal rods.
V-iv -BEAMS '

They will be on all walls in reinforced concrete of 15cm x 20cm
- Dosage: 350 kg/m3 .
- Reinforcement: @¢ stirrups rods at every 20cm + 4 @8 longitudinal rods.”
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VERANDA BEAMS:

These are of reinforced concrete of 15x20cm.

Dosage: 350kg/m3

Reinforcement: @6 Rods rectangular stirrups at every 20cm + 4 @s longitudinal rods.

NOTE : Reinforcement Schedule.

MAIN

Ne STRUCTURAL ELEMENT RODS(HA) STIRRUPS DOSAGE ROD STRENGTH
No ¢ ¢ SPACING
Foundation pillars and i 3
1 Ground beam 6/4 10mm é6mm 20cm 350kg/m Fe-E-400
2 | Lintel (15x20) 4 8mm 6mm 20cm 350kg/m?3 Fe-E-400
3 |'VerandaPillars 15x 25 6 8mm 6mm 20cm 350kg/m? Fe-E-400
4 | Wall pillars 15x15 4 8mm é6mm 20cm 350kg/m?3 Fe-E-400
5 | yeoh pate iie-beams) 4 | 8mm | émm | 20cm | 350kg/m® | Fe-E-400
6 | Beams 15x20 4 8mm émm 20cm 350kg/m3 Fe-E-400
7 | Veranda beam 15 x 20 4 8mm émm 20cm 350kg/m3 Fe-E-400

NB: - Spacing of stirrups at all overlap should be 15¢m

-All the doors and window openings shall be all round in reinforced concrete of 15 x 15¢m with

4¢s rods and stirrups spaced at 20cm.

V-v - OVERSITE CONCRETE

This is mass concrete of 10cm thickness to be laid over the 15¢m hardcore fillihg. The surface shall be float

finished. Thickness: ten {10) cm.

V-vi - CEMENT/SAND MIX FOR FLOOR FINISH

This is cement/sand mortar spread on the over site concrete to a thickness of 4cm and duly trowel finished.

- Dosage: 400kg/m3

V-ix- CEMENT/ SAND PLASTER ON WALLS

This shall be realized in two coats of minimum 3em thick: Roughing-in with cement mortar of coarse sand

dosed at 500kg/m® and a finishing coat with cement mortar of fine sand dosed at 400kg/m3 with an

average thickness of 1.5¢cm. The recommended sand for this purpose is medium/soft sand free from ali

impurities and salt.

V-xi - CHALK BOARDS

Two (02) boards will be constructed per classroom. One (01) for normal lessons and the other one for

home works. These are realized in cement/sand mortars with expanded metal mesh duly buried in the

mortar. It should extend from the surface of the wall to a thickness of 2cm with a trowel finished surface
and two coats of black or green chalk board renovator. There should be provision for the spare chalk

used in teaching to be kept. It shall be made in with wire mesh.
Dimensions: Length= 5m, height = 1.20m, thickness = 2cm i.e. (5x1.2x0.02). Each board should be

E
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105¢cm from the floor finish.
V-xii - TEACHER'S PLATFORM (Black bourd siuges)

There will be constructed under the main chalk board a platform for the teccher to freely move along.
This will be done as per fhe dimensions of the detailed drcwmgs and followmg the prescriptions of the -
Control Engineer.

VI - FRAMEWORK, ROOF,-AND CEILING WORKS

VI-i - ROOF TRUSSES

These are rafters made up of hard wood 5cmxI5ecm duly treated with Xyiamon or other insecticide
approved by the Control Engineer and assembled with tie beams of 5cle5cm and verﬁcal/diagoﬁcl :
braces of 5cmxI5em as designed in plan. '

They are rigidly fixed to the pillars' tie rods and the tie rods provided on the ring beam.

PURLINS

~ These are hardwood purlins of 5cmx8cm duly treated with xylamon or other insecticide approved by thé

Control Engineer and fixed on the trusses to receive the roofing sheets.

N.B. ALL THE TIMBER FOR ROOFING SHALL BE TREATED WITH XYLAMON OR COLOURLESS
SOLIGNUM OR ANY OTHER INSECTICIDE APPROVED BY THE CONTROL ENGINEER. :
VI-Il - ROOFING SHEETS o

The building shall be roofed with TOLE BAC 5/10¢ (cinq dixieme) roofing sheets gauged with a fixed

length prescribed in the drawings (ém long each) or by the Control Engineer. These roofing sheets shall be
fixed-in place with special nails, covers and bitumen sheets sold together. | A

* The ridge shall be covered with aluminum ridge piece o
* The fascia board shall consist of 5cm x 8cm hard wood which shall receive TOLE BAC 5/10¢ (cinq '
dixieme) sheets including lining. ‘

Vi-iii- CEILING

Ceiling Joists | | |
All ceiling joists shall be hardwood of 5cm x 8em with moulded ceiling battens. They shall be treated with )
xylamon or other insecticide approved by the Control Engineer.

Ceiling board

This is done with 4mm thick éeiling boards of 60cm x 120cm, duly fixed on ceiling joists and the joints at

the walls covered with battens as stated above. It shall be in block form.
N.B:

a) Eaves: This shall be of smooth zinc sheets (tole lisse)
b) Ventilation: The ceiling shall be ventilated with 4 holes covered with mesh and three holes of

prefabricated elements at the gable ends and the dove

c) Access to the ceiling: Each of the classrooms should be provided with an access vent and cover as well -
as the office.

VII -METAL WORK AND JOINERY

VIl =i - Doors and Windows: _

- Door shutters (97 x 220) c¢m shall be made of metal of double metallic panels 10/10¢ on both sides, '
fixed on metallic angle bars (35x35) mm securely anchored to the pillars, (90X220) cm for the office o
main door and (90X220) cm hard wooden raise panels fixed on wooden frames and securely anchored ‘

to the walls for the office inner door and external door. All external door shutters shall open inwards.

E
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-All window openings (210 X1 10) cm for the classrooms/the offices shall be fitted with sliding aluminum
glazed panels shutters and fixed window protectors (210 X 110) cm of vertical striped metallic tubés
30mm. There will also be a provision for internal protection of the windows.ie (Two vertical striped
metallic 30mm on each panel secured to walls with bolts and nuts. 4
NB: The designs of the doors and windows must be approved by the control engineer. Security locks of high |
quality (PACO) are recommended.

VIi-ii - ANGLE BARS FCR FLOOR FINISH

Angle bar 30mm shall be fixed on edges of the floor finished along the veranda, the doors (eventually),
the teacher's platform, slabs and the stairs to avoid damage of the sharp edges. -

N.B All the metal works will be'given two coats of anti-rust before supply to the site.

VIl - ELECTRICAL INSTALLATION

VIll-i -CONDUITS

13mm Orange plastic conduits buried in duly chiseled sand screed block work.
Vill-ii CABLING

The cables to be used should either be in VGV OR TH (pure copper).

- 1.5 mm?2 VGV cabfe for lighting

- 2.5mm2TH cable for sockets.

Vill iii - FITTINGS AND APPLIANCES

There will be a fuse box complete with10 A and 16A fuses for lighting and power circuits respectively
and the building shall be earthed.

The lamps shall be original complete Led energy saver bulbs 12W. Other accessories (sockets, switches, .
lamp holders Etc.) will be as prescribed by the Contract Engineer.

All trademarks though prescribed by the Control Engineer or by these present specifications shall be

approved before being fitted.

IX-PAINTING AND DECORATION

Surfaces to be painted shall be brushed, dressed, smoothened and primed with ordinary paint (national
paint) before applying a thoroughly mixed homogenous paint as prescribed.

The following specifications shall be respected:

IX-i - PRIMING
Internal and external wails: To be primed with ordinary paint
IX-ii FINISHING

e Ceiling: shall be painted with pantex '800’ in 2 Coats;

¢ External walis: Shall be painted with 2 Coats of Pantex '1300" or its equivalence backed by an
equivalence table from the supplier.

¢ Internal walls: Shall be given 2 Coats of Pantex '800" or its equivalence backed by an
equivalence table from the supplier.

e Wall skirting in classrooms: Shall be at window sill level from floor finish and shall be painted in’
02 coats of oil paint.

o Elevated foundation wall: 02 coats oil paint

¢ All metal works: shall be given 02 Coats of oil paint.
X - DRAINAGE

X-i - Gutter (not indicated on the plan)
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Trenches shall be excavated round the building to receive a 40em wide by 30cm deep gutter with the
floor sloped at 2% minimum to facilitate the flow of water. The flooring of the gutters will be 08cm thick

and the 10cm walls shall be plastered with cement mortar.

The walls of the gutters shall be 10 cm thick in mass concrete dosed at 300 kg/m3 and the floor shall be in
mass concrete dosed at 300 kg/m3. These gutters shall include two offshoots of 1.5m long each.

These gutters will be covered on a width of 1.2m with pre-cast reinforced concrete slabs and/or stairs at
the entrances to the classrooms.

There shall be provision for two access ramps (2 m wide) to the classrooms for disabled persons.

The sections behind the constructed gutters shall be backfilled and well compacted. All edges of slabs,
stairs and ramps shall be protected with 30mm angle bars.

X-ii EXTERNAL VERANDA

Besides the main veranda of the classrooms, the space round the building between the gutters and the

building which is 90cm wide (and 80cm wide at gable ends) shall be covered with mass concrete 1cm
thick dosed at 300kg/m3.

SUMMARY OF BATCHING FOR ONE BAG OF CEMENT

Desianati Dosage of Sand Gravel 5/15 | Gravel 15/25
esignation cement CPJ 35 (wheelbarrows) | (wheelbarrows) | (wheelbarrows)

Concrete for Blinding and 150 kg/m?3 2 of coarse sand 4 0
frog-filling ‘
Mass concrete for floor 300 kg/m3 1 of coarse sand 1 1.5
Concrete for RC elements 350 kg/m3 1 of coarse sand 1 1
Mortar for roughing-in 500 kg/m? 1.5 of coarse 0 0
plaster (1st coat) sand
Mortar for finishing coat of 400 kg/m?3 2 of coarse sand 0 0
plaster(27d coat)
Sand screed for floor finish 400 kg/m?3 2 of coarse sand 0 0
Mortar for manufacture of 300 kg/m3 3 of coarse sand 0] 0
hollow blocks (non load
bearing)
Interlay mortar 300 kg/m3 3 of medium sand
Mortar for stone masonry 350kg/m3 2.5

NB: All phases of this project shall be received on minutes by the project Engineer and copies

forwarded to the project owner and the contracting Authority.
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SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT G.S. KOKO
IN MBVEN SUB-DIVISION, BUI! DIIVISION

NO DESIGNATION U.P. in figures
"PRELIMINARY WORKS " " : e
Site installation .
This lump sum price include the cost of:
Transporting the equipment to the site
Removal of equipment
Mobilisation of personnel
Construction of a temporal fence in local
materials to enclose the whole work site, site
huts, offices and a store
A lump sum cost
Installation of project information board
This lump sum price include the cost of
e Production of information board as per
102 sample in the tender file
¢ Installation of the information board at an
area prescribed by the project team
A lump sum cost
Preparation of working documents
This lump sum price include the cost of:
» Studies relative to the construction of the
103 structure
* Executing documents (Site logbook, detailed
programme, report of execution and
insurance policy) '
A lump sum cost

Clearing, Cutting of trees, digging of stumps, and

removal of rocks

The price per Square meter include

104 * The clearing vegetable soil

» Removallextraction of heavy stone, felling of
trees and digging of stumps

A lump sum cost

Implantation of the building

105 This lump sum price include the cost of

setting out the building

A lump sum cost

©. LOT 200/ | EARTHWORKS '~ ... .l

Mass excavation and leveling of platform

The price per cubic meter include

e The tracing/removal of soil within the limits

201 of the implantation area of the building

including working space 5m round the
structure

e The leveling of the platform

A cubic meter (m3)

Digging of foundation trenches and footings

This price per cubic meter include:

202 e The cost of (digging) excavation of all
trenches/footings right to the resistant soil
minimum 80cm from leveled platform

A cubic meter (m3) cost ............

Backfilling with selected laterite soil

The price per cubic meter include:

203 The cost of backfilling/compaction with selected

laterite (free from ali vegetation and debris) in

successive layers of 20cm

A cubic meter (m3) cost

U.P. IN WORDS

[N S

101

LOT 300 | FOUNDATION

36 1 Blinding concrete dosed at 150kg/m3
This price per cubic meter is the cost of:

B




+ Laying a 5cm thick blinding concrete at the
base of the foundation trenches dosed at
150kg/m3

A cubic meter (m3) cost

Foundation in black stone walil- 40cm thick
e This price per cubic meter of masonry

stones
302 e The cost of filling of the stones dosed at
200kg/m3
A cubic meter (m3) cost
Reinforced concrete footing, pillars and ground
beams dosed at 350kg/m3
This price per cubic meter include;
e The cost of realizing foundation footing of
section 30x30 or 40x40 as specified on the
303 plan
: » Foundation pillars section 20x20 or 20x30
e Cost of reinforcement rods
o Cost of form work
A cubic meter (m3) cost
Mass concrete floor of thickness 10cm dosed at
300kg/m3
This price per cubic meter shall include;
304 s The cost of realizing mass concrete floor of
thickness 8cm
s Finishing with cement past
A meter cube (m3) cost
iR LOT/400} WALL MASONRY- e
Blocks 15x20x40 for wall elevation
This price per square meter include
401 * The cost of raising the walls with 15x20x40
sand screed blocks with sufficient
resistance.
A square meter m2 cost
Plastering/Rendering with cement mortar dosed at
500kg/m3 and 400kg/m3 for spatadash and final coat
respectively
402 This price per square meter include
e The cost of spata-dashing with rich mortar.
e The cost of plastering proper and dressing of
pillars, beams and other related tasks.
A square meter m2 cost
Reinforced Concrete for pillars, lintels, and final
beams and beams/pillars around the openings dosed
at 350kg/m3
This price per cubic meter shall include
e The cost of realizing pillars 15x15 in the
walls and 15x30 on the veranda with
403 reinforced concrete dosed at 350kg/m3
* The cost of realizing the lintels and the
beams with réinforced concrete dosed at
350kg/m3
e Cost of casting beams/pillars around the
openings and other the works
A cubic meter (m3) costs
Wall blackboard (500x120x2)cm with cement past
finish, wire mesh and painting
o The unit cost of realizing a chalk board of
404 required dimensions with wire mesh/ cement

paste finishing.
s The cost of oil paint for the chalkboard.

A unit (u) cost




-l _ -

405

Floor finish in cement screed of 4cm dosed at
400kg/m3 and cement paste
This price per square meter include;
e The cost of realizing a floor screed of
thickness 4cm :
¢ Finishing with cement past

406

Black board stages with 30mm angle bar at the
edges
The unit cost of realizing a board stage include,
e The cost of realizing mass concrete/.
* The cost of backfilling.
o The cost of screed/30mm angle bar and
finishing with cement paste

.. <LOT 500,

A unit (u) cost
ROQFf . —

501

post = 200cm) with rafters of (5x15)cm, 8 main/8
secondary
This price per unit include;

e The cost of supplying and the putting in
place rafters realized with season hard wood
and treated with xylomon or any other
products of similar characteristics. It shall be

* of section (5x15)cm
A unit (u) cost

Complete‘r‘oof trdsées in treated hard woéd (Kin‘g-

502

Purlins (5x8)cm

This price per cubic meter include;
e The cost of treated hard wood of section 5x8
s The cost of putting in place + accessories

A cubic meter (m3) cost

503

Noggings (5x8)cm

This price per cubic meter include;
e« The cost of treated hard wood of section 5x8
o  The cost of putting in place + accessories

A cubic meter (m3) cost '

504

Ceiling of 4mm thick brown plywood
This price per square meter include;
s The cost of supplying and putting in place of
4mm thick brown plywood
¢ The cost of the nails, battens + accessories.
A square meter (m2) cost

505

Ceiling at the eaves with smooth zinc (tole lisse)
This price per square meter include;
e The cost of supplying and putting in place of
smooth zinc
e The cost of the nails, battens + accessories.
A square meter (m2) cost

506

Aluminium roofing sheets (tole bac 5/10mm) This
price per square meter includes;
¢ The cost of supplying and putting in place
roofing sheets (tole bac 5/10) on the whole
building
» The cost of gaskets screw nails and other
accessories
A square meter (m2) cost

507

Fascia board (Tole bac 5/10mm of 30cm height)

including lining

This price per square meter includes;

o The cost of supplying and putting in place a
fascia board of width 30cm with sheets (tole
bac 5/10) including lining and other
accessories

A square meter (m2) cost

508

Angle sheets




1

This price per meter length include;
e The cost of covering with aluminum (angle
sheets) at the gable ends.
A meter Iength (ml) cost

509

Alu ridge cap 50cm large
This price per meter length includes:
o The cost of supplying and putting in place a
ridging sheet of width 50cm
A meter length cost (ml)

510

Ventilation of roof (pre-fabricated) at the eaves This
price per unit include;

o The cost of fabricating or purchasing and
putting in place on all the gable ends and
dove of the building air vents.

A unit (u) cost

0| METAL WORKS AND JOINER

Metal door of 80x220 with PACO lock and two pad
locks and accessories for the office (external)
This price per unit include;

e The cost of fabricating and putting in place a

601 metallic door with sheeting on both sides.
¢ The cost of PACO lock and hinges
e The cost of pad locks
e The cost of application of anti rust
A unit (u) cost
Wooden door of raised panels in hard wood +
wooden frame fitted with a solid lock 90X220cm for
the office (the external door shall be doubled i.e.
metal and wood)
This price per unit include;

602 e The cost of fabricating and putting in place
wooden panel doors in well vanished and
seasoned hard wood

e The cost-of PACO lock and hinges
e The cost of wooden door frames
A unit (u) cost
Metal door of 97x220cm fitted with solid locks for the
classrooms
This price per unit include;
o The cost of fabricating and putting in place
603 metallic doors with sheeting on both sides.
¢ The cost of PACO lock and hinges
e The cost of pad locks
o The cost of application of anti rust
A unit (u) cost
Aluminum glazed windows of (210X110)cm with
internal protection for the classrooms
This price per unit include;
o The cost of fabricating and putting in place

604 of complete aluminum sliding windows, 4mm

thick glass.
e The cost of provision of internal protection
with tube of 30mm and bolts
A unit (u) cost
Window protectors in 30mm square tubes
(210x110)cm for the classrooms and offices
This price per unit include;

605 ¢ The cost of fabricating and putting in place
of window protectors of tube size specified
above.

e The cost of application of anti rust
A unit (u) cost
This cost per meter length includes;
606 | Angle 30mm metallic bar at veranda/door
A meter length (ml) cost
¢+ LOT 700.| ELECTRICITY -
701 | Conduit pipes (flexible orange pipes g13mm)




This cost includes;

* The cost of supplying and fitting the pipes for
electricity according to plan approved by the
project control team.

A roll (roll) cost
Original Cables V.G.V 1.5mm2 for lighting
This cost includes:
702 » The cost of supplying and fitting V.G.V
1.5mm2 original cable as per plan
A roll (roll) cost
Original Cables TH 2.5 mm2 for sockets
The cost includes;
703 ¢ The cost of supplying and fitting T.H 1.5mm2
ariginal cable as per plan
A roll {roll) cost
Complete lamp holders and Led lamp energy saver
704 | bulbs 12 Watts
A unit (u) cost
One way switches
The unit price include:
705 ¢ The cost of supplying and fitting all switches
) as per plan
A unit (u) cost
Two way switches
The unit price include:
706 » The cost of supplying and fitting all switches
as per plan
A unit (u) cost
Three pin English power sockets (squares)
The unit price include:
707 = The cost of supplying and fitting all the
sockets as per plan
A unit {u) cost
Complete earthing of the structure (6mm copper
cable 3m, earth rod 1.5m etc)This lump sum price
708 include the cost of;
* Provision and execution of earthing proper
with all accessories included
A lump sum cost
Fuse box + Circuit breaker + line breaker and
provision of connection to existing electricity network
in the school.
709 This lump sum price include the cost of:

*  Provision and fitting of fuse box, circuit/line
breakers and provision for connection to
existing network with accessories included

A lump sum cost
- -LOT:B00 | PAINTING . . * S
Priming coat in ordinary paint (National paint)
This price per square meter includes;
801 »  The cost of priming painting with ordinary
paint (National paint)
A square meter (m2) cost
Two coats of water resistant paint (pantex 800) on
internal walls and ceiling
802 The price per square meter includes;
¢ The cost of priming and painting of internal
" walls with pantex 800 (double coats)
A square meter (m2) cost '
803 Two coats of water resistant paint (pantex 1300)on
external walls




The price per square meter includes;
o The cost of priming and painting of external
walls with pantex 1300 (double coats)
A square meter (m2) cost

804

Oil paint on metallic doors (chasi-red)& skirting

(coffee brown) at window sill level externally and

internally

This price per square meter includes

¢ The general cost of painting the wooden,

metallic elements with oil paint
(glyverophtalic) including skirting

A square meter (m2) cost

. LoTs0o]

EXTERNALWORKS *~ .~ %, "

901

Rain water(run-off) gutters 30x40cm with off shuts of

1.5m
¢ This general cost of realizing a concrete
gutter of width 30cm and depth 40cm
thickness 10cm all-round the floor. It shall be
dosed at 300kg/m3
A meter length(ml) costs

902

Concreting of external veranda (dosed at 300kg/m3)
o This general cost of realizing a concrete
veranda of width 85cm and thickness 10cm
all-round the building. It shall be dosed at
300kg/m3
A meter cube (m3) costs ..o,

903

Prefabricated concrete slab / stairs on gutter at
entrances of the classrooms protected with 25mm
angle bar
This price per unit shall mclude
e The cost of realizing slabs 120cm wide on
gutters at entrances with reinforced concrete
dosed at 350kg/m3 and protected with
25mm angle bar at edges
A unit (1) costs .oiiiiiiiiiiiiiinaneens

904

Concrete ramps (2m wide) of reinforced concrete
dosed at 350kg/m3 protected with 25mm angle bar
This price per unit shall include
o  The cost of realizing ramps 2m wide on
gutters at entrances with reinforced concrete
dosed at 350kg/m3 and protected with
25mm angle bar at edges
A unit () costs coovviiiiiiiiiiiiinnn,

. LOT 1000

HYGIENE AND ENVIROCNMENTAL PROTECTION:

1001

Provision of three trash cans labelled PIB 2018, two
incinerating pits (2x2x1.5)m protected with dead
wood/bared wire and planting of ten trees
This lump sum cost is for :
¢ Purchase and supply of the cans with labels
as prescribed
o Planting of environmental friendly trees
o The digging of a dump pit with the above
diamentions

E
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BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF A BLOCK
OF TWO (02} CLASSROOMS AT G.8 KOKO IN MBIAME COUNCIL AREA, IN BUI DIVISION

Implantation of the building

ITEM DESCRIPT!O?\ UNIT Q'TY | RATE | AMOUNT
100:PRELIMINARY.WORKS .= B
101 | Site installation ‘ Lumps 1
102 | Installation of project information board Lumps 1
Preparation of working documents (Detailed execution
103 | programme, Site logbook, Report of execution, and Lumps 1
Insurance policy) . :
104 Clearing, Cutting of trees, dlggmg of stumps, and removal of Lumps 1
' rocks
105 Lumps 1

1200 EARTHWORKS

SUBTOTAL 100

Mass excavation and Ievelllng of platform

201 m3 60
202 | Digging of foundation trenches depth=80cm and footings m3 237
203 | Backfilling with selected lateritic soil m3 64
SUBTOTAL 200
“7. ] 300: FOUNDATION. o e
301 | Blinding concrete dosed at 150kg/m3 m3
302 | Foundation in black stone-walls 40cm thick m3 37.32
; Reinforced concrete for footings, pillars and ground beams
303 dosed at 350kg/m3 m3 6.5
304 | Mass concrete floor (10 cm thick dosed at 300kg/m3) m3 17.94
SUBTOTAL 300
401 | Blocks of 15x20x40 for wall elevation m2 224
402 Plastering/Rendering with cement mortar dosed at 500kg/m3 mo2 448
and 400kg/ma3 for spata-dash and final coat respectively
403 Reinforced concrete for pillars, lintels, and final beams and m3 113
beams/pillars around the openings dosed at 350kg/m3 '
Wall blackboard (500x120x2)cm with cement past finish, wire
404 - U 4
mesh and painting
Floor finish in cement screed of 4cm dosed at 400kg/m3 and 220.6
405 m2
cement paste 0
406 | Black board stages with 30mm angle bar at the edges U 2

SUBTOTAL 400

Complete roof trusses in treated hard wood (King-post =

Ventilation of roof (pre-fabricated) at the eaves

01 200cm) with rafters of (5x15)cm, 8 main/8 secondary U 16
502 | Purlins (5x8)cm m3 1.5
503 | Noggings (5x8)cm m3 2.56
504 | Ceiling of 4mm thick brown plywood m2 233.6
505 | Ceiling at the eaves with smooth zinc (tole lisse) m2 68
506 | Aluminium roofing sheets (tole bac 5/10mm) m2 300
507 lr;-:iiga board (Tole bac 5/10mm of 30cm height) including m2 22'5
508 | Angle sheets M 34
509 | Alu ridge cap 50cm large Ml 25
510 U 3

hn;




SUBTOTAL 500
600: METAL WORKS AND JOINE
Metal door of 90x220 with PACO lock and two pad locks and
601 X . U 1
. | accessories for the office (external)
' Wooden door of raised panels in hard wood + wooden frame
602 | fitted with a solid lock 90X220cm for the office (the external U 2
door shall be doubled i.e. metal and wood)
603 Metal door of 97x220cm fitted with PACQ lock and two pad U 4
~ | locks including accessories for the classrooms :
604 Aluminium glazed windows of (210X1 10)cm with internal U 19
protection for the classrooms and offices
Window protectors in 30mm square tubes (210x110)cm for
605 o U 12
the classrooms and offices
606 | Angle 30mm metallic bar at veranda/door Ml 39.7

- |'700: ELECTRICAL INSTALLATIONS

SUBTOTAL 600

701

Conduit pipes (flexible orange tubes ¢13mm)

Roll

brown) at window sill level externally and internally

m2

2
702 | Original cables V.G.V 1.5mmz2 for lighting Roll 3
703 | Original cables TH 2.5 mm2 for sockets Roll 2.5
704 Complete lamp holders and Led lamp energy saver bulbs 12 U 20
Watts
705 | One way switches U 5
706 | Two way switches U 4
707 | Three pin English power sockets (squares) U 8
Complete earthing of the structure(Gmm copper cable 3m,
708 earth rod 1.5m etc) Lumps 1
709 Fuse box + Circuit breaker+line breaker and provision of Lumps 1
connection to existing electricity network in the school P
SUBTOTAL 700
N -800: PAINT'M(J RN s - : L
801 | Priming coat in ordlnary pamt (Natlonal palnt) m2 435
Two coats of water resistant paint (Pantex 800) on internal
802 walls and ceiling m2 332
803 \Il\;/lclecoats of water resistant paint (Pantex 1300) on external m2 103
804 Qil paint on metallic doors (chasi-red) & skirting (coffee 294

350kg/m3 protected with 25mm angle bar

SUBTOTAL 800
901 | Rain water (run-off) gutters 40x30cm with off shuts of 1.5m M 68.1
Concreting of sxternal veranda 10 em thick (dosed at
902 300kg/m3) m3 5.88
903 Prefabricated concrete slab / stairs on gutter at entrances of U 5
: the classrooms protected with 25mm angle bar
904 Concrete ramps (2m wide) of reinforced concrete dosed at U 2

SUBTOTAL 800

11000: HYGIENE AND ENVIRONMENT/

1001

Provision of three trash cans labelled PIB 2018 two
incinerating pits (2x2x1.5)m protected with dead wood/bared
wire and planting of ten trees

Lumps

SUBTOTAL 1000




SUMMARY

100:PRELIMINARY WORKS

200:EARTHWORKS

300: FOUNDATION

400: WALL MASONARY

500: ROOF '

600: METAL WORKS AND JOINERY

700: ELECTRICAL INSTALLATIONS

800: PAINTING

900: EXTERNAL WORKS _

1000: HYGIENE AND ENVIRONMENTAL PROTECTION

TOTAL WITHOUT TAXES

' VAT: 19.25%
AIR: 2.2% or 5.5% | |
TOTAL TAXES INCLUSIVE(TTC)

NET TO BE PAYABLE

This present estimaie is closed at the sum of

F.C.F.A all taxes included
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UNIT PRICE BREAKDOWN -
l DESIGNATION :Studies and site installation
l No Daily out put Total . Unit Dut'atlon of
quantity activity
Categor Ne Daily | Days Amount
gory wage break up
l o
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D DIRECT TOTAL COST A+B+C
' E GENERAL SITE EXPENESES Dx%
- F GENERAI OFFICE EXPENSES Dx%
I G NET COsST D+E+F
H RISK -+ BENEFITS ' Gx%
P TOTAL COST (HT) G+H
l Vv UNIT COST (HT) P/Q'TY
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REPUBLIQUE DU CAMEROUN . REPUBLIC OF CAMEROON
Paix — Travail — Patrie Peace — Work — Fatherland
MINISTRE DE LA DECENTRALISATION ET DU MINISTRY OF DECENTRALISATION
DEVELOPPERENT LOCAL AND LOCAL DEVELOPMENT
CONMMUNE D MBIAME MBIAME COUNCIL
SERVICE DE’PASSATlON DES SERVICE FOR THE AWARD OF
MARCHES PUBLICS PUBLIC CONTRACT

MBIAME COUNCIL INTERNAL TENDERS BOARD.

JOBBING ORDER NO._____ __/JO/MINDDEVEL/MC/MCITB/2021 OF 5™ MARCH 2021 FOR THE
’ CONSTRUCTION OF......c.ovivvennennne.

Awarded after an Open National Invitation to Tender
N© O1/ONIT/ MINDDEVEL /MC/MCITB/2021 OF 5™ MARCH 2021 FOR THE CONSTRUCTION OF A
BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT G S KOKO IN MBIAME COUNCIL AREA,
M3VEN SUB- DIVISION, BUI DIVISION, NORTH WEST REGION.

HOLDER (ETS ADDRESS): veveevnniiniiiniininns Ceeerereieiaiieaenens :
P.OBOX......... 1 -1 FAX:...... cevessecees o

TRADE REGISTER N°(N® R.C.): cevviiirieneeninrecernennennss eeraatessanns

TAX PAYER N ciiiiiiiiiiiiiiiiiiininsneernnnes ' -

BANK ACCOUNT N c.iviieininiiiiiiienrenncnrannns AT.oiriiiiiiiiiiiiiiiiiinnenn, (BANK)

AGENCY OF: ...uiiiiiiiiiiiiiiiiiiiiiiniciieancnerens

L O O
EXECUTION DEADLINE:
AMOUNT IN FCFA:

Amount tax inclusive

Amount without Taxes
VAT (19.25)
AlLR. (2.2 or 5.5 %)

Net Payable
FINANCING: ....ooeeeeeeeeeeeieeeeeeeeeeeeenen

BUDGET HEAD: .......oevneeeeeeeeeeeeeeeeenann
LOCATION: .................. e —— :
ENTERED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:




BETWEEN:

The Government of the Republic of Cameroon,' represented by the Mayor of MBIAME COUNCIL

hereinafter referred to as the “The Contracting Authority”

ON THE ONE PART,

AND

Enterprise ........c........ rreeeerreiianaeeeiiireeye
Whose head office Is af vvvviriiirieieeiieeininnnnnn,
Hereinafter referred o as the “Contractor”

Represented by its Director, Mr./Ms

-----------------------------------------------------------

)

Address: P.O. BOX «reveriiiiininnincinnnnnennenn Tel voiieiiennns Fax ........ crrenas
Business Registry No T PP PP
Tax Payers’ Card NO «ivcviiiirieiiiiiiiiriiiennenernesans
ON THE OTHER PART |
IT IS HEREBY AGREED AND ORDERED AS FOLLOWS:
- 78




SUMMARY

Part I: Special Adminisirative Clause (SAC)
Part ll; Special technical Clauses (STC)
Part Ill: Schedule of Unit Prices

Part IV: Details or Estimates

)




Page ............ and last of Jobbing Order No ./JO/MINDDEVEL/MC/MCITB/2021 awarded
after an Open National Invitation to Tender No 01/ONIT/ MINDDEVEL/MC/MCITB /2021

FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT G S KOKO IN
' MBIAME COUNCIL AREA, MVEM SUB - DIVISION. )

EXECUTION DEADLINE: FOUR (04) MONTHS

AMOUNT OF JOBBING ORDER IN FCFA:

Amount fax inclusive

Amount without Taxes
VAT (19.25)
ALR. (2.2 or 5.5%)

et Payable

Read and accepted by the Contractor

MBIAME ...covvviniviinnnnn (date)

Signed by the LORD MAYOR MBIAME COUNCIL

MBIAME..................... (date)

Registration
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Annex N°. 1: Model tender

I, the undersigned [indicate the name and capacity of signatory] ‘
Representing the company or enterprise or group' with head office at
registered in the trade register of under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File:

[recall the subject of the invitation to tender]

e After having personally taking account of the situation of the site ;Jnd evaluated from my point of
view and under my responsibility, the nature and difficulty of the works to be carried out;

° Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.

e Submit and commit myself to execute the works in accordance with the Tender File, in return for

the prices which | myself establish for each type of structure which prices reveal the amount of the

tender for lot No. at [in figures and words] CFA francs exclusive of
VAT and at CFA francs Inclusive of all Taxes. [In figures and words].

¢ | pledge o execute the works within a deadline of ....... ceveenes months.

* | pledge to maintain my offer for [indicate duration of validity, in p.rinciple 90 days from the

deadline of submission of tenders.
¢ Rebates and the modalities of application the said rebates shall be the following (in case of the
possibility of award of several lots). |
The Project owner shali pay the sums due for this contract by crediting account No........ ceererneans
opened in............. e ver e Bank...oovoiiiroiiiiii Branch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.

Signature of..iiiviiiiiiimenannas ceersenin the
capacity .of..‘...' ...... eeeeas duly authorised to
sign the  tenders on behalf
] PPN

! Delete where necessary
2 Attach the Power of Attorney




ANNEX Ne, 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”

Whereas the undertoking hereinafter referred to as the “bidder” has submitted his

tender on for [recall the subject of the invitation to tender], hereinlcffer referred to as “the
tender” and to which shall be aitached a bid bond equivalent to [indicate the amount] CFA francs.

We [nome and address of the bank], represented by [names of signatories],
hereinafter referred to as “the bank” hereby declare to guarantee payment to the Contracting Authority
of the maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the
Contracting Authority, binding itself, its successors and assignees.

The conditions of this commitment are as follows:

If the bidder retires his tender during the validity period specified by him in the tender; or

If the bidder, having been notified of the award of the contract by the Contracting Authority during the
validity period: '

®  Fails or refuses to sign the contract, even though required to do so;

*  Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the

contract;

We pledge to pay to the Contracting Authority an amount up to the maximum of the sum referred to
above upon reception of his first written request, without the Contracting Authority having to justify his
request, given, however, that in his request the Contracting Authority shall note that he is due the amount
he is claiming becuusé one or the other or both of the above condition(s) has (have) been fulfilled and he
shall specify which condition(s) took effect.
This bond shall enter into forcé from the date of signature and from the dcfe set by the Contracting
Authority for the submission of tenders. It shall remain valid up till the thirtieth day inclusive following the
end of the deadline for the validity of tenders. Any request by the Contracting Authority to cause it to
take effect should reach the bank by registered mail with an acknowledgement of receipt before the end
of this period of validity.
This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at , on

[Bank's signature]
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ANNEX No. 4; Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf

of : [the holder] to the benefit of the Contracting

Authority [address of the Contracting Authority] (the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring

that (the holder] has not fulfilled his obligations relating to the reimbursement of the start-off

advance according io the terms of contract No. of . relating to

works [indicate the subject of the works, the references of the invitation fo tender and

the lot, if possible] of the total sum corresponding to the advance of [twenty (20) %] of the amount

inclusive of all taxes of contract No.

, payable upon nofification of the corresponding

Administrative Order that is, | CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this

advance into the accounts of [the holder] opened in the : bank under

No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.
However, the amourt of the guarantee shall be proportionately reduced on the progressive
reimbursement of the cdvance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticaied by the bank at on

Signature of the bank

8
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ATTACHMENT No. 5: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank:

Reference of the bond: No

Addressed to [Indicate the Contracting Authority]
[Address of Contracting Auvthority] .

Hereinafter referred o as “the Contracting Authority”

Whereas name and address of Supplier] hereinafter referred to “the contractor”, pledged, in

execution of the contract, 1o cariy out the works of [indicate the subject of the work]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified] of

the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, [name and address of the bank],

Represented by [names of signatories] and hereinafter referred to as “the bank”,

Hence, we hereby affitra that on behalf of the Contractor, we guarantee and are responsible to the Contracting

Authority for a maximum amount of

in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract prices.
g P P

And we pledge to pay 1o the Contracting Au’rhorit)" within a maximum deadline of eight (8) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Contracting Authority within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise ‘any contest for whatever reason, any sum(s) within the limits of the
amount equal to [perceniage below 10 % fo be specified] of the total amount of the works featuring in the final
detailed account, without the Contracting Authority having to prove or give the reasons nor the motive for the
amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation

incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any amendment,
addendum or change.

This bond shall enter inic farce upon signature. It shall be released within thirty (30) days from the date of the final
acceptance of the woiks <ind upon release issued by the Contracting Authority.

Any request for payient formulated by the Contracting Authority by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on
[Signature of the bank]

3 In the case where the bond is established once upon start of the works and covers the full bond, that is, 10 % of the amount
of the contract

vy




ANNEX Ne. 6: Schedule framework

The - quantities, daily outputs, the duration of execution of works and thé slowdowns or even the due

interruptions shall be clearly brought out in the schedules.

The financial schedule resulting from the schedule of works shall indicate month by month, the estimated
amounts of the detailed accounts of works by item and cumulatively by fokfng' into account the incidence

of rainy seasons for the basic solution and possibly variant solution.

[Signature of the bank]
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DOCUMENT N° 11
PRELIMINARY SITE STUDIES
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[To be systematically filled by the Project Owner based on the nature of services to be execufed and -
according to the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating fo the
respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior

to commencing the procedure to award contracts or refer to the competent Tenders Board, ensure that
draft tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex No. 7: Justification of preliminary studies
1. Attach the preliminary studies.

2. Indicate

2.1.  The date studies were carried out;
2.2.  The name of the public or private Project Manager

2.3.  References of the contract, if Private Manager carried it out;

. 2.4, If maintenance works

. 1.4.1 Description of the studies;
1.4.2 Attach the outline. of the ifinefcry bringing out readings of degradations as well as the
approved programming documents.
1.5 Rehabilitation or new works
1.5.1 Are quantities in the quotations the same as those of the studies?

1.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
1.5.3 Attach the said studies. |

the tender file.

- The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of -
the studies. :

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of




DOCUMENT N° 12 .
LIST OF COMMERCIAL BANKS AND FINANCIAL
INSTITUTIONS :




LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS
AUTHORIZED TO ISSUE BONDS FOR PUBLIC CONTRACTS

12 BANKS

' 1. Afriland First Bank

2. Banque Atlantique
3. » Banque Gabonaise pour le Financement International (BGFI BANK)
4. Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)

5. CiTl Bank

. 6. Commercial Bank of Cameroon (CBC)

'l7. . Ecobank

v8. ~ National Financial Credit Bank

9. Société Camerounaise de Banque au Cameroun

10, - Société Générale de Banque au Cameroun
11. Standard Chartered Bank Cameroon

12. Union Bank of Cameroon

=13, United Bank for Africa.’

Il- Insurance companies
" 14. ©  Chanas Insurance;

- 15, Activa Insurance

16.  Zenette Insurance
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OTHER DOCUMENTS




'REPUBLIC OF CAMERCON , , REPUBLIQUE DU.}GZFMF'?@UN# B
'Peace-work:fatheriand wbtame Coupc,, Paix-Tr R
'MINISTRY OF DECENTRALISATION e

'AND LOCAL DEVELOPMENT =~ 7% . 2

NortWest Region

. e-maitmbiamegotncii@yahco.com

website:mbiamecoundil.org

EVALUATION GRID

NC 01/ONIT/MINDDEVEL/MC/MCITB/2021 OF 5™ MARCH 2021 FOR THE CONSTRUCTION OF A
BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT G S KOKO IN MBIAME COUNCIL AREA
MBVEN SUB - DIVISION :

DESCRIPTION YES

Al Certified Copy of the Business Registration, not more than three months old.

: :
NO

Declaration of intention to tender stamped with the tariff in force(.dated ,
signed And stamped by the contractor)

Certificate of non-bankruptcy established by the Court of 1st instance or the
A3 Chamber of Commerce, Industry and Trade of the place of residence of the
bidder, not more.than three (03) months.

Attestation of bank account of the bidder, issued by a first rate-bank
A4 approved by the Ministry in charge of Finance or by a foreign bank of
: first order not more than three months.

Ab5 Purchase receipt of tender file issued by public treasury

A bid bond of 380 000FCFA per lot (Three hundred Eighty thousand FCFA)
A6 issued by a first rate-bank approved by the Ministry in charge of Finance in
conformity with COBAC conditions

A7 An attestation of non-exclusion from Public Contracts issued by the Public
) contract Regulatory Board (ARMP) .

Valid attestation for submission by the Social Insurance Fund, certifying that
A.8  |the bidder satisfied his obligations with respect fo the aforementioned Social
Insurance

AD Business License (photocopy certified by the chief of centre, not more than
) three months).

A.10 | Certified Copy of a valid tax payers card, delivered by the chief of centre.

AT Plan and attestation of localization signed by the taxation authorities

Al2 Deadline for delivery higher than prescribed

E

>
N




A3

False declaration or falsified documents

Al4

Two Bids with the same personnel

B.1

General presentation of bids

> Properly bind.

> Table of conient.

» Separators in color apart from white
> Order described respecied

» Clearness of the documents

B.2

REFERENCES OF SIMILAR WORKS EXECUTED

similar work carried out during the Past years.

and last pages

> List of references of similar works executed. The contractor will provide evidence of

» Show proof of similar projects executed by presenting at least two copies of different
Contracts and reception minutes (provisional reception for 2019 and 2020 projects or
final reception for up to 2018 projects) and related contracts or jobbing orders first

B.2.1

First Reference in the domains of construction

B.2.2

Second Reference in the domains of construction

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT

B.3.1

A works supervisor with at least the level of a senior technician in civil engineering

or Rural Engineering with at least three (03) Years' professional experience in the
domain of civil construction or similar works.

» CV signed by the candidate,
> A certified copy of the technical diploma
> An atestation of availability signed by the candidate notably.

B.3.2

A foreman with at least the level of a technician in civil engineering or Rural

Engineering with at least three (03) years of professional experience in the domain
of civil construction or similar works.

» CV signed by the candidate,
» A certified copy of the technical diploma
> _An atfestation of availability signed by the candidate notably.

B.3.3

Other support staff or semi-skilled workers

» 02 Two builders with 3 years' professional experience in building
construction or similar works. (Only CVs signed by the candidate)

> 02 Two Carpenters with 3 years professional experience on carpentry or
- similar works. Only CVs signed by the candidate

» 01 One Electrician with 3 years professional experience on Electricity or

similar works. (Only CVs signed by the candidate)




» 01 Painter with 3 years professional experience on Electricity or similar 1
works. (Only CVs signed by the candidate) g
B.4 TECHNICAL PROPOSALS
B.4.1 - The mode of execution of the works
B.4.2 - The planning of intervention, the expected outpuf
B.4.3 - supply of materials or site equipment
B.4.4 - Measures of safety and protection of the environment
B.4.5 - Administrative and technical organization of the enterprise
B.5 - LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership of a pickup truck or.van, or show proof of ability to hire
8.5.3 Proof of ownership of a Concrete vibrator or show proof of ability to hire
P
B.5.4 Proof of ownership of o Hand compactor or show proof of ability to hire
Masonry Kit : Wheelbarrows, masonry clamps, masonry hammer 300g, shovel, dig
B.5.5 axe, building level, masonry bucket , trowels, efc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
Pre — Financing capacity from a banking or institutions of first order approved by
B.6.1 the Ministry in charge of finance, not less than 75% to the amount required in the
offer. ‘ _
B.7 ATTESTATION OF SITE VISIT AND SITE VISIT REPORT
B.7.1 Attestation of site visit signed by the contractor
Site visit Report of (The bidder shall under his responsibility visit the site and gather
B.7.2 all the information necessary for the preparation of his technical proposals signed
by the contractor and justified by pictures
The Special Administrative Clauses (SAC); (each page should be initialed and the
B.8 .
last page signed And stamped).
B.O The Special Technical Clauses (STC). (Each page should be initialed and the last
) page signed And stamped).
C.1 The bid itself according to the model attached, shall be stamped at the rate in
) force, dated, signed And stamped by the contractor ‘
C.2 Unit price schedule duly completed, with an indication of the unit price excluding
) VAT in words and in figures. (signed And stamped)
C.3 Detail quantities and cost estimated (signed And stamped)
C.4 The sub-details of prices( signed And stamped)

NB: The financial evaluation shall be based on the corrected amount of the bid. It
prices as well as the amounts of the totals

" Main Evaluation criteria’s

The bids shall be evaluated according to the main criteria as follows:
A/ Eliminatory criteria

shall consist of the analysis of the coherence of




Absence of bid bond

False declaration or forged document

Non compliance with maijor technical specifications (to be listed) '
Noh-respecf of X essential criteria (X being greater than or equal to 1)

Absence of quantified unit price)
Non compliance with the model bid

* 6 6 e e o

Technical assessment mark lower than 80% of “Yes".

, ¢ Suspension of the enterprise
‘B/ Essential criteria

The criteria relating fo the qualification of candidates are based on the following:

" General presentation of the tender files;

. References of the company in the similar achievements;

u Experience of supervisory staff

o Logistics (Equipment);
. Methodology;
Financial capacity;

Atfestation of site visit signed by the contractor

= Report of site visit signed by the Contractor ‘ S
. The Special Technical Clauses (STC). .(Each page should be initialed and the last page signed and -. -
stamped); Co _ o

" Special Administrative Clauses completed (each page should be initialed and the last page signed and -
stamped); ' '

] Pre — Financing capacity greater or equal fo the amount required in the offer

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the Invitation to N

tender (RPAO).

C/ Main qualification criteria , .

The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAQ). - ’ -

This evéluaﬁon will be done in a pdrely binary method with a (yes) or a (no) with an acceptable , »
minimum of 80% of the essential criteria taken in account. e
The contract will be awarded to the bidder who.would have proposed the offer with the lowest - -

amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 80% of the essential criteria. '




MODEL ATTESTATION OF SITE VISIT

| the undersigned ..... e erieiteiittttsraeieiaraaann

Engineer of the Company: ...... L (Name of Enferprise),

Has uciﬁally visited the site which is going to receive the structure relative
TENDER N°___/ONIT/MBIAME COUNCIL/MCITB/2021 OF 2021

FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND OFFICES AT GS KOKoO,
MBIAME COUNCIL AREA, MBVEN SUB ~ DIVISION

The interested person declares:

to the execution of job with respect to norms.

- To establish his unit price schedules taking into account the difficulties of the site relative to the

execution of the works and shall in no condition claim the Delegated Contracting Authority for any

increase of unit price.

In Testimony Whereof, this present attestation of site visit is established and issued to serve the

|
- To have carried out a thorough study of the site taking into consideration all the constraints relative
purpose it deserves.

D = PR
Stamp of enterprise

Signature and Names of the Contractor.




4

L ~ SITE VISIT REPORT

..................................................................................

1. CONTEXT OF THE PROJECT
2. GEOGRAPHICAL SITUATION

3. STATE OF THE SITE

4., PHOTOGRAPHS OF THE SITE (access to the site, existing structures of the school, Sign post of

the schobl, Photos of the school building etc.)

Name of Enterprise: ............ etveseseces

Stamp and signature of enterprise
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GRAPHIC PLANS
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