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No. 00005/ONIT/MINDDEVEL/FC/FCITB/PIB/2022 OF ) | ftV 2022

TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER

(BY THE EMERGENCY PROCEDURE)

FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE MASONRY WITH|A
REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO

QUARTER IN KIMBI TOWN

FINANCING: PUBLIC INVESTMENT BUDGET 2022 - MINDDEVEL

1.

Subject of the Invitation to Tender:
Within the framework of the execution of the 2022 Public Investment Budget, the Mayor of Fonfuka
Council, Project Owner and Contracting Authority hereby launches an Open National Invitation to
Tender (by the emergency procedure) FOR THE CONSTRUCTION OF A CONCRETE BOX
CULVERT IN STONE MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE
ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN

Nature of Works:
Works to be done consists of preparatory works, cleaning and earth works, foundation works, drain
works, stone mansonry and finishing works etc. The works comprise the preliminary studies carripd

estimates FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE
MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING G.S
KIMBI AND BONANJO QUARTER IN KIMBI TOWN

Execution Deadline
The maximum deadline provided by the Contracting Authority for the execution of the works forming
the subject of this invitation to tender is Three (03) calendar Months from the date of notification

of Service Order to start works

4. Allotment
Works are combined in a Single Lot,
5. Estimated cost
The estimated cost after preliminary studies stands at:
o Amount
LOT Description (FCFA) TI In words

Single road linking G.S Kimbi and Bonanjo Quarter in

Construction of a concrete box culvert in stone

masonry with a reinforced concrete slab along the 20,000,000 | Twenty Million Francs

Kimbi Town

Tender File for the Construction of a concrete box culverl in stone masonry with a
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6. Participation and origin .
Participation in this invitation to tender is opened to duly legalized Cameroonian based Companies

that fulfil the requirements of this invitation to tender and exercising in the domain of public works
having the financial and technical capacity, who are categorised as per the 2018 public contract code
and has fulfilled their fiscal obligations in accordance with the 2022 Finance Law.

7. Financing
The MINDDEVEL Decentralised Credits — 2022 Program shall finance the works, which form the
subject of this invitation to tender.
BUDGET HEAD: 27 5627100164 OF MINDDEVEL
Budgetary Authorisation: 1X03313
Budgetary Imputation: 56 27 100 02 641619 523411 821

8. Bid Bond
Each Bidder must include in his administrative documents, a Bid Bond issued by a first-rate banking

establishment approved by the Ministry in charge of Finance. Whose list is found in document No. 12
of this Tender File, of an amount, set at 2 % of the estimated amount, all taxes inclusive, of the project
amount in accordance with the Order in force (Prime Ministerial Order No. 093/CAB/PM of

5/11/2002) as follows; ‘
3., Amount BID BOND
LOT Description (FCFA) T1 (2%) FCFA
Construction of a concrete box culvert in stone masonry
Single | with a reinforced concrete slab along the road linking G.S | 20,000,000 400,000
Kimbi and Bonanjo Quarter in Kimbi Town

Valid for thirty (30) days beyond the date of validity of Bids. As per article 90 (9) of the Public
contract Code (Decree No. 2018/366 of 20 June 2018), certified cheques or bank cheques are
acceptable in the place of Bid Bond. The Bid Bond shall be addressed to the Contracting Authority
and following the conditions of the invitation to tender.

9. Consultation of Tender File:
The file may be consulted during working hours at the technical service of the Fonfuka Council,
Telephone N°(237) 675 32 21 75 as soon as this notice is published.

10. Acquisition of Tender File:
The file may be obtained from the technical service of the Fonfuka Council, Telephone N°(237) 675 ‘
32 21 75 as soon as this notice is published against payment receipt of a Non-Refundable sum of
40,000 FCFA (Forty Thousand Francs), payable at the Fonfuka Council Municipal Treasury,
representing the cost of purchasing the tender file.

11. Submission of Bids:
Each offer drafted in English or French in 07 (Seven) copies including 01 (One) original and 06 (Six)
copies should reach the Fonfuka Council premises at Fonfuka not later than) 2 FEV 2072 at 10 a.m.

local time and should carry the inscription:
- Envelop A: Administrative Documents;

- Envelop B: Technical Offer;
- Envelop C: Financial Offer.

These three (03) envelopes containing the Bids will be put in a fourth one (Kaki colour) which shall
be sealed and labelled imperatively as follows:

« OPEN NATIONAL INVITATION TO TENDER »
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(BY THE EMERGENCY PROCEDURE)
No. _00005/ONIT/MINDDEVEL/FC/FCITB/PIB/2022 OF

‘ FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE MASONRY WITH|A
REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJ
QUARTER IN KIMBI TOWN

“To be opened only during the Bids-opening session”

NB: The fourth envelop shall not bear any identification mark of the Bidder or any compromising
sign/indication of the Enterprise.
The fourth envelop should be a plain type and carrying no Trademark

12. Admissibility of Bids
Under penalty of being rejected, only originals or true copies certified by the issuing service lor
administrative authorities (Senior Divisional Officer, Divisional Officers) must imperatively pe
produced in accordance with the Special Regulations of the invitation to tender.
They must obligatorily be not older than three (3) months preceding the date of launching of the tendgrs
or may be established after the signature of the tender notice

Any Bid not in compliance with the prescriptions of the Tender File shall be declared inadmissibre.
This refers especially to the absence of a Bid Bond issued by a first-rate bank approved by the Minister
in charge of Finance.

13. Opening of Bids:
The Bids shall be opened in a Single Phase. The opening of the administrative documents, the
Technical and Financial offers will take placeonthe 2 2 FFY 20129 at 11:00 a.m. local time, at the
Conference hall of Fonfuka Council by the Fonfuka Council Internal Tenders’ Board. Only Bidders
may attend or be represented by duly mandated persons of their choice having a sound knowledge of
the Bids.

14. Evaluation criteria
The Bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria

e Outright elimination during the opening session of the Bids
1. Deadline for delivery higher than prescribed;
2. False declaration or falsified documents;
3. A bid with the external envelope carrying a sign or mark leading to the identification of the

bidder;

4. Incomplete financial file;
5. Change of quantity or unit of the Tender file in the financial bid;
6. Non-respect of 75%of essential criteria;

NB! During the opening session of the Bids, if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-eight (48) hours to produce or replace the said document
else it will be eliminated during the evaluation of the Bids. No such document will be accepted after

this deadline.

B. Essential criteria
1. General presentation of the tender files;

2. Financial capacity; .
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References of the company in similar achievements;

Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

Attestation and report of site visit;

. Special Technical Clauses initialled in all the pages;

10. Special Administrative Clauses completed and initialled in all the pages.

%N R W

- Methodology; Methodological approach and relevance of proposed solutions; Yes /No

- Experience; References of the bidder (experience of at least two (02) years in similar Yes / No

works) (attach proof)

| Equipment; Availability of material and essential equipment (attach proof) Yes / No

| Personnel; Experience of key supervisory staff (at least a Senior technician in Building
construction with two (02) years experience or Civil/Rural Technician with three (03) years | Yes/No
of experience. Proof with duly signed CVs.

| Financial situation; Turnover, Financial capacity, Access to credits or other financial Yes / No

sources to the tune of 20,000,000 FCFA (Twenty Million Francs);

! Planning of works; Deadline of execution. Proof with GANTT and PERT planning Yes / No

- Presentation of offer; packaging, binding, clear copies etc. Yes / No

NB: The non-compliance with any three (03) criteria out of the Seven (07) above shall cause the

elimination of the bid.

These essential criteria are subject to lower limits, the details of which are spelled out in the Special

Regulations of the invitation to tender

15. Award

acceptable minimum of (Yes) 75% of the essential criteria taken into account.

to 100% of the eliminatory criteria and at least 75%of the essential criteria.

prescribed in the Special Regulations of the invitation to tender.

16. Validity of Bids

Bidders will remain committed to their offers for sixty (60) days from the deadline set for the

submission of tenders.

17. Complementary information

Complementary technical information may be obtained during working hours at the Technical Service

of the Fonfuka Council, Telephone N°(237) 675 3221 75

MINMAP

MINDDEVEL

ARMP

Supervisory Authority (SDO-Boyo)
Chairperson of TB

- Notice Boards

- File/Archive

This evaluation will be done in a purely binary method with a positive (Yes) or negative (No) with an

The contract will be awarded to the bidder who would have proposed the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied

Pursuant to justification by bidder, unconvincing abnormally low costing will not be accepted as

| Done at Fonfukaonthe, 0 1 FEV 2022 .
. A THE LORD MAYOR
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9 '
AVIS D’APPEL D'OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT
(EN PROCEDURE D’URGENCE)

N° : 00005/A0ONO/MINDDEVEL/CF/CIPM/BIP/2022 DU [} 1 FEV 2022
POUR LA CONSTRUCTION D’UN PONCEAU EN BETON EN MACONNERIE DE PIERRE
AVEC UNE DALLE DE BETON ARME LE LONG DE LA ROUTE RELIANT G.S KIMBI ET LE
QUARTIER BONANJO DANS LA VILLE DE KIMBI

FINANCEMENT : BUDGET D’INVESTISSEMENT PUBLIC - EXERCICE 2022 - MINDDEVEL

1. Objet de I'Appel d'Offres
Dans le cadre de ’exécution du budget d’investissement public 2022, Monsieur le Maire de|la

commune de Fonfuka, Maitre d’OQuvrage et autorité contractante lance un Appel d’Offres Nationjal
Quvert (en procedure d’urgence) POUR LA CONSTRUCTION D’UN PONCEAU EN BETON
EN MACONNERIE DE PIERRE AVEC UNE DALLE DE BETON ARME LE LONG DE LA
ROUTE RELIANT G.S KIMBI ET LE QUARTIER BONANJO DANS LA VILLE DE KIMBI

2. Consistance des travaux
Les travaux a faire consistent ; des travaux préparatoires, des travaux de nettoyage et de terrassement,
travaux de fondation, les travaux de drainage, masonrie en pierres et de finition, etc. Les travaux
comprennent les études préliminaires réalisées sur le site et les informations détaillées fournies dans la
spécification technique et les estimations quantitatives POUR LA CONSTRUCTION D’UN
PONCEAU EN BETON EN MACONNERIE DE PIERRE AVEC UNE DALLE DE BETON ARME
LE LONG DE LA ROUTE RELIANT G.S KIMBI ET LE QUARTIER BONANJO DANS LA VILLE
DE KIMBI

3. Délais d’exécution
Le délai maximum prévu par 1’ Autorité contractante pour I’exécution des travaux faisant I’objet de get
appel d’offres est de trois (03) mois calendaires a partir de la date de notification de Pordre de
service pour commencer les travaux

4. Allotissement
Les travaux sont combinés en un seul Lot ,

5. Coiit prévisionnel
Le cofit prévisionnel de 1’opération a I'issue des études préalables est de

oy Montant
LOT Description (FCFA) TTC En mot
Un Constructl_on d un ponceau en béton en ’ 20,000,000 | Vingt Millions de Francs
seul magonnerie de pierre avec une dalle de béton
Tender File for the Construction of a concrete box culvert in stone masonry with a

reinforced concrete slab along the road linking G.S Kimbi and Bonanjo Quarter in
Kimbi Town Page 8|92




armé le long de la route reliant G.S Kimbi et le
quartier Bonanjo dans la ville de Kimbi

6. Participation et origine
La participation a cet appel d’offres est ouverte aux entreprises Camerounaises dment 1égalisées qui
remplissent les exigences de cet appel d’offres et exercent dans le domaine des travaux publics ayant
la capacité financiére et technique, qui sont catégorisées conformément au code des marchés publics
de 2018 et qui ont rempli leurs obligations fiscales conformément 4 la Loi de finances 2022.

7. Financement
Les travaux objet du présent appel d'offres sont finances par le budget d’investissement public crédits

décentralisés du MINDDEVEL de I'exercice 02,

Ligne Budgétaire : CHAPTRE 27 5627100164 DU MINDDEVEL
Autorisation Budgétaire : 1X03313
Imputation Budgétaire : 56 27 100 02 641619 523411 821

8. Cautionnement de soumission
Chaque soumissionnaire doit inclure dans ses documents administratifs une caution pour soumission
émise par un établissement bancaire de premier ordre approuvé par le ministére responsable des
Finances. Dont la liste se trouve dans le document No. 12 de ce dossier d’appel d’offres, d’un montant,
fixé 4 2 % du montant estimatif, toutes taxes incluses, du montant du projet conformément a la
réglementation en vigueur (décret du Premier ministre n® 093/ACR/PM du 5/11/2002) comme suit ;

inti Montant | Caution 2%
LOT Description (FCFA) TTC 2%)
Construction d’un ponceau en béton en magonnerie de
Un pierre avec une dalle de béton armé le long de la route
seul | reliant G.S Kimbi et le quartier Bonanjo dans la ville de 20,800,400 s o
Kimbi
Valable trente (30) jours aprés la date de validité des offres. Selon I’article 90 (9) du Code des marchés

publics (décret n° 2018/366 du 20 Juin 2018), les chéques certifiés ou les chéques bancaires sont
acceptables a la place de caution. Les cautions pour soumission doivent étre adressées 4 I’ Autorité
contractante et selon les conditions de I’appel d’offres.

9. Consultation du Dossier d'Appel d'Offres
Le Dossier d’Appel d’Offres peut étre consulté et obtenu aux heures ouvrables aupres du service
technique de la commune Fonfuka, Téléphone N°(237) 675 32 21 75, dés publication du présent avis.

10. Acquisition du Dossier d'Appel d'Offres
Le dossier d’appel d’offres peut étre obtenu auprés du service technique de la Commune de Fonfuka,
Tél. N° (237) 675 32 21 75 dés que cet avis est publi€¢ contre la réception de paiement d’une somme
Non remboursable de 40,000 FCFA (Quarante Mille Francs), payable a la recette municipale de la
commune de Fonfuka, représentant le colt d’achat du dossier d’appel d’offres.

11. Remise des offres
Chaque offre rédigée en frangais ou en anglais en Sept (07) exemplaires dont un (01) original et Six
(06) copies marquées comme telles, devra parvenir contre récépissé a la commune de Fonfuka au plus
tard le) 2 FEV 2022 a0 heure, heure locale et devra porter la mention suivante :
- Enveloppe A : Documents administratifs ;

- Enveloppe B : Offre Technique ;
- Enveloppe C : Offre Financicre.

« APPEL D’OFFRES NATIONAL OUVERT »
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(EN PROCEDURE D’URGENCE)

N° : 00005/ AONO/MINDDEVEL/CF/CIPM/BIP/2022 DU [ 1 FEV 2022
POUR CONSTRUCTION D’UN PONCEAU EN BETON EN MACONNERIE DE PIERRE AVEC
UNE DALLE DE BETON ARME LE LONG DE LA ROUTE RELIANT G.S KIMBI ET LE
QUARTIER BONANJO DANS LA VILLE DE KIMBI
« A n’ouvrir qu’en séance de dépouillement »

NB ! La quatriéme enveloppe ne doit porter aucune marque d’identification du soumissionnaire i
aucun signe ou indication compromettant de I’Enterprise.
La quatriéme enveloppe doit £tre un type Plaine et ne portant aucune marque

12. Recevabilité des offres
Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux pu
en copies certifiées conformes par le service émetteur ou une autorité¢ administrative (Préfet, Soys-
préfet,), conformément aux stipulations du Réglement Particulier de I’ Appel d’Offres.
La date limite de validité des piéces administratives susvisées doit étre postérieure a celle de lancement
de la consultation (date de signature de I’ Avis d’Appel d’Offres).

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. L'absence de la caution de soumission délivrée par une banque de premier ordre agréée par
le Ministére en charge des Finances entrainera un rejet séance tenante de I’ouverture des plis.

13. Ouverture des plis
L’ouverture des plis se fera en un seul temps. L’ouverture des pi¢ces administratives et des offres

techniques et financiéres aura lieu le 2 2 FEY 2022  a 11 heures précises, dans la salle de
conférences de la commune de Fonfuka, par la Commission Interne de Passation des Marchés dejla
commune de Fonfuka siégeant en présence des soumissionnaires ou de leurs représentants diimgnt
mandatés et ayant une parfaite connaissance de leurs offres.

14. Critéres d’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires

11 s'agit notamment de :

Pendant la séance d’ouverture des offres
1. Délai d’exécution supérieur a celui prescrit ;
2. Fausses déclarations ou piéces falsifiées ;
3. Offre dont I’enveloppe extérieure porte des mentions permettant de

reconnaitre le Soumissionnaire ;

4. Offres financiére incompléte,
5. Le changement d’une unité ou d’une quantité du DAO dans I’offre financiére ;

6. Le non-respect de 75% des critéres essentiels ;

N.B. En cas d’absence ou de non-conformité d’une piéce du dossier administratif lors de I’ouverture
des plis, un délai de quarante-huit (48) heures est accordé aux soumissionnaires concernés popur
remplacer la pi¢ce en question. Passé ce délai, la pitce ne sera plus acceptée et I'offre ne sera éliminge
que lors de ’évaluation en sous-commission d’analyse.

B - Critéres essentiels
Les critéres relatifs a la qualification des candidats porteront  titre indicatif sur :
1- Présentation générale de I’ offre ;
2- Capacité financiére ;
3- Références de I’entreprise dans les travaux similaires réalisé ;
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4- Qualité du personnel ;

5- L’organisation technique des travaux ;

6- Les mesures de sécurité dans le site ;

7- Logistiques ;

8- Attestation et rapport de visite du site ;

9- Cahier des clauses technique visé sur toutes les pages ;

10- Cahier des clauses administratives complété et visée sur toutes les pages.

{ Méthodologie ; Approche méthodologique et pertinence des solutions proposées ; QOui / Non
1 L’expérience ; Références du soumissionnaire (expérience d’au moins deux (02) ans dans Oui / Non
des ceuvres similaires) (joindre la preuve)
» L*équipement ; Disponibilité du matériel et de I’équipement essentiel (joindre la preuve) Oui / Non
- Le personnel ; Expérience du personnel de supervision clé (au moins un technicien
supérieur en construction de bétiments avec deux (02) ans d’expérience ou technicien | Oui/Non
civil/rural avec trois (03) ans d’expérience. La preuve avec des CV diiment signés.
- Situation financiére ; Chiffre d’affaires, capacité financiére, accés aux crédits ou autres Oui / Non
sources financiéres a hauteur de 20,000 000 FCFA (Vingt Millions de Francs) ;
- Planification des travaux ; Date limite d’exécution. La preuve avec la planification Oui / Non
GANTT et PERT
1 Présentation de I’offre ; embailage, reliure, copies claires, etc. Oui / Non

NB : Le non-respect des trois critéres (03) sur les Sept (07) ci-dessus entrainera I’élimination de I’offre.
Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement Particulier
de I’ Appel d’Offres (RPAO).

15. Attribution
Cette évaluation se fera de maniére purement binaire avec des positifs (Oui) ou négatifs (Non) et dont
le minimum des « Oui » acceptable est d’au moins 75% de ’ensemble des critéres essentiels pris en
compte.
Le marché sera attribué au soumissionnaire qui aura proposé 1’offre le moins disant, conforme pour
’essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait a 100% des criteres
éliminatoires et au moins 78% des critéres essentiels.
Conformément 4 la justification du soumissionnaire, les cofits anormalement bas ne seront pas acceptés
comme prescrit dans le réglement spécial de I'appel d’offres.

16. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 60 jours a partir de la date limite fixée
pour la remise des offres.

17. Renseignements complémentaires

Les renseignements complémentaires d’ordre technique peuvent étre obtenus auprés du service
technique de la commune de Fonfuka Tél. : N°(237) 675 32 21 75

Fait 4 Fonfuka, e 0 1 FEV 2022_

gt e
Lo 75 AN THE LORD MAYOR
MINMAP . . %N 1E MAIRE 1=
MINDDEVEL : AT (A COUNCIL

ARMP

Tutelle (Préfet de Boyo)
Présidents CPM
Affichage \
Chrono/Archive

Lo Chao
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Article 1:

GENERAL RULES OF THE INVITATION TO TENDER

A. General

Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches
an invitation to tender for the construction of the works described in the Tender File and briefly described
in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated,in
the Special Regulations and which time limit runs from the date of notification of the Administrative

Order.
1.2 In this Tender File, the term “day” means a calendar day.
Article 2:

The source of financing of the works forming the subject of this invitation to tender shall be specified in the
Special Regulations.

Article 3:

Financing

Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

b)

E B

decision of exclusion from bidding for a period not exceeding two (2) years against any bidder foupd
guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production fof
non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought

against him

i) Shall be guilty of “corruption™ whoever offers, gives, requests or accepts any advantage|in
view of influencing the action of a public official during the award or execution of a

contract;

ii) Isinvolved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to inﬂuer+e
the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several bidders
(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices
of Bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices™ shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a contract.

Any proposed award shall be rejected if it is proved that the proposed preferred bidder is direcLl}'
or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusiyve

or coercive practices for the award of this contract.
The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, tak¢ a
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Article 4: Candidates allowed competing

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-
qualification procedure.

| 4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder), in
accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must
not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be

in a situation of conflict of interest if he:

i) isor was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used
within the scope of contracts awarded for this invitation to tender; or

ii) Presents more than one bid within the context of invitation to tender, except authorised variants
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-
contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is
(i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not
under the direct supervisory authority of the Contracting Authority or Project Owner.

J.rticle 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the subject

of this contract must originate from countries meeting the criteria of origin defined in the Special
; Regulations of the invitation to tender and all expenditure done within the context of the contract
shall be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate™ shall designate the place where the goods
are extracted, cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of Bidder
6.1 As an integral part of their bid, bidders must:
(a) submit a power of attorney making the signatory of the bid bound by the bid; and
(b) Provide all information (complete or update information included in their request for pre-qualification
which may have changed in the case where the candidates took part in pre-qualification) requested of

bidders in the Special Regulations of the invitation to tender, in order to establish their qualification
to execute the contract.
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Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;

(ii) Access to a line of credit or availability of other financial resources;
(iif) Orders acquired and contracts awarded;

(iv) Pending litigations;

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint contracting) must satisfy the followipg
conditions:

| (a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
| indicate the information to be furnished by the group and that to be furnished by each member
of the group;

(b) The bid and the contract must be signed in a way that is binding on all members of the group;

(c)The nature of the group (joint or several) must be specified in the Special Regulations and justified
with the production of a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the undertakings vis a
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums, which are paid by the Projgct
Owner into a single account. On the other hand, each undertaking is paid into its own account by the
Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the
technical specifications and execution time-limits set in the Special Regulations of the invitation |to

tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information
to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the invitation

| to tender.

Article 7: Visit of works site

|
| 7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his o
| responsibility, all the information that may be necessary for the preparation of the bid and the execution|of
the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and the
land for the said visit but only on the express condition that the bidder, his employees and agents free the
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them|if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or materjal
damages, costs and fees incurred from this visit. |

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establishing the Bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedyre
of contractors and specifies the terms of the contract. Besides the addendum (addenda) publishedin

et +
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accordance with article 10 of the General Regulations of the invitation to tender, it includes the following
documents:

Document No. 1. The tender notice;

Document No. 2. The General Regulations of the invitation to tender;
Document No. 3. The Special Regulations of the invitation to tender;
Document No. 4. The Special Administrative Conditions;

Document No. 5. The Special Technical Conditions;

Document No. 6. The schedule of unit prices,

Document No. 7. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the contract:

The execution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter;

Model bid bond;

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model contract;

PR e el op

Document No. 10. Models to be used by bidders;
a. Model contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by
the Contracting Authority.

2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
ile. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects
f the said file.

e s ",

c

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in
the Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting
Authority replies in writing to any request for clarification received at least fourteen (14) days prior to the
deadline for the submission of Bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the author,
¢ addressed to all bidders who bought the Tender File.

e

912 Between the publication of the tender notice including the pre-qualification phase of candidates and the
ening of Bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
cpmplaint to the Minister in charge of Public Contracts.

.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the
regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP
and the body in charge of the regulation of public contracts.
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Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of Bids and for
any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the
Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known by a
traceable means to all bidders who bought the Tender File.

10.3

Bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of Bids, fin
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

In order to give bidders sufficient time to take account of the addendum in the preparation of thgir

C Preparation of Bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the ‘
evolution or outcome of the invitation to tender procedure.

Article 12: Language of Bid

The bid as well as any correspondence and any document exchanged between the bidder and the Contracting
Authority shall be written in English or French. Complementary documents and the forms provided by the
bidder may be written in another language on condition that a precise translation into either English or French
of the passages concerning the bid is included; in which case for reasons of interpretation, the translation sh

be considered authentic.

Article 13: Constituent documents of the Bid

1

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three volumes:

It includes:

i) all documents attesting that the bidder:

a. Volume 1: Administrative file

- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;

- is not winding up or bankrupt;

- is not the subject of an exclusion order or forfeiture provided for by the law in force;

ii) The bid bond established in accordance with the provisions of article 17 of the General Regulations
of the invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of article 6(1) the General Regulations of invitation to tender.
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b. Veolume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent elements of the technical bid
of the bidders especially: a methodological statement on an analysis of the works and specifying the
organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the site,
where necessary, etc.).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating to
the contract, namely:

1.The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

c. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
1. The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate;
The duly filled Unit Price Schedule;
The duly filled detailed estimates;
The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.

A B L

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other possible
fprms of guarantees.

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present Bids for several lots of the same invitation to tender, they could indicate rebates offered in
case of award of more than one lot.

Article 14: Bid Price

14.1  Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the price
schedule and the detailed bill of quantities and estimates presented by the bidder.

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

=3
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14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the contrjct
or on any other ground, thirty (30) days prior to the submission of the Bids, shall be included in the
prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial
price, as well as the price revision/updating conditions for the said price must be specified. This is with
the understanding that any contract of duration less than one (1) year shall not be subject to price
revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed|in
document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions jof
either Option A or Option B below, the applicable option being that retained in the Special Regulatigns
of the invitation to tender. CTI

| 15.2 Option A: The amount of the bid shall be entirely made in the national currency. ‘
| The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates
| are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit

| expenditures in other currencies for the execution of the works shall indicate in the annex to the bid
the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, withaut

exceeding the maximum of the three currencies of member countries of the funding institution jof

the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be specifipd

by the bidder in an annex to the bid in compliance with the specifications of the Specfal

Regulations. These rates shall be applied for any payment within the framework of the contract o

that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the Contracting
Authority’s country shall be in currency of the Contracting Authority’s country specified in the
Special Regulations and called “national currency™;

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contractihg

Authority’s country shall be in the currency of the country of origin of the bidder or of the currenpy
of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreipn
currencies and to justify that the amounts included in the unit and total prices and indicated in annex|to
the Bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall pe

furnished by the bidder.
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15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may
be revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as
take account of any modification in the foreign currency needs within the context of the contract.

Article 16: Validity of Bids N
16.] Bids must remain valid during the period stated in the Special Regulations from the date of submission of

the Bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid
valid for a shorter period shall be rejected by the Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended
for a corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid
bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorised

to do so.

16.8 Where the contract does not include a price revision clause and that the period of validity of Bids is extended
by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by application
of the related formula featuring in the request for extension that the Contracting Authority addressed to
bidders.

he updating period shall run from the date of overrun of sixty (60) days to the date of notification of the

bntract or the Administrative Order for start of execution of works by the retained bidder, as specified in the

Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of

evaluation of Bids.

=

L]

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.p The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30)
days beyond the original date set for the validity of Bids or any other validity time-limit requested by
the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2)
of the General Regulations.

17.8 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The
bid bond of associated enterprises must be established in the name of the group submitting the bid and
mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract
and furnished the required final bond.

17 The bid bond may be seized:
(a) if the bidder withdraws his bid during the period of validity;

(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;
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ii) fails in his obligation to furnish the required final bond in application of article 38 of
the General Regulations;

iii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify thgse
deadlines and shall indicate the method retained for the evaluation of the completion deadiine proposed by the

bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be considered
as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first
assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition
all the information which the Contracting Authority needs for a complete evaluation of the proposed variant,
including the plans, calculations, technical specifications, sub-details of prices and proposed constructipn
methods and all other useful information. If necessary, the Contracting Authority will examine only the
technical variants of the bidder whose bid is in compliance with the basic solution has been evaluated as the
lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technigal
variants for certain parts of the works, these parts of the works must be described in the technical specificatiogs.
Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the
General Regulations.

Article 19: Preparatory meeting to the establishment of Bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions, whi'r:h
may be raised at this stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the Contractiphg
Authority at least one week before the meeting The Contracting Authority may not reply to questions
received too late. In this case, the questions and answers shall be transmitted according to the methads

set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, includipg
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by the
Contracting Authority by publishing an addendum in accordance with the provisions of article 10 of the
General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of Bids shall not be a
reason for disqualification. l

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the Genefal
Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number
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20.

20.

required in the General Regulations, bearing “COPY™, In case of discrepancy, the original shall be
considered as authentic.

D The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted
in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder,
in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of
the bid containing alterations or changes must be initialled by the signatory (ies) of the bid.

3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled by
the signatory(ies) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of Bids

4

P The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by

marking on these envelopes “ORIGINAL” and “COPY", as the case may be. The envelopes shall then
be placed in another envelope which will equally be sealed but which will not give any indication regarding
the identity of the bidder.

21.2 The external and internal envelopes:

]

21.

22.
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a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING
SESSION” as specified in the Special Regulations.

B The internal envelopes should equally carry the name and address of the bidder in a way as to enable the
Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations.

4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time limit for submission of Bids

1 The Bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

P The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the Bids
by publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In
this case, all the rights and obligations of the Contracting Authority and bidders previously governed by
the initial date will henceforth be governed by the new date.

[icle 23: Late Bids

Any bid received by the Contracting Authority beyond the deadline for the submission of Bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.

ticle 24: Modification, substitution and withdrawal of Bids
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24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time limit
prescribed for the submission of the Bids. The said notification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” lor
“MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealdd,
marked and forwarded in accordance with the provisions of article 21 of the General Regulatiogs.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written
notification whose date, postmark being authentic, shall not be posterior to the time-limit set for the

submission of Bids.

24.3 In application of article 24(1), Bids being requested to be withdrawn by bidders shall be returned to them
unopened.

24.4 No bid may be withdrawn during the interval between the submission of Bids and the expiry of the validity
of Bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead
to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General

Regulations.

E. Opening of envelopes and evaluation of Bids

Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single phase and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Specjal
Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened.
Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the
signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the new
corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopenéd.
The replacement of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the
envelopes marked “modification” shall be opened and their contents read to the hearing of everyone with
the corresponding bid. The modification of the bid shall only be allowed if the corresponding notificatipn
contains a valid empowerment of the signatory requesting the modification and read to the hearing of
everyone. Only Bids, which were opened and announced, to the hearing of everyone during the openipg
of Bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of financial
Bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of
Bids announced to the hearing of everyone during the opening of Bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.
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25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of Bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at

the end of the session.

25.5 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by the body in charge of regulation of public contract an initialled copy of the
Bids presented by bidders.

25.]7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of Bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: Confidential nature of the procedure

26] No information relating to the examination, clarification, evaluation and comparison of Bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure as long as the preferred bidder has not been
made public, subject to the disqualification of the bid of the bidder and suspension of the authors from all
activities in the domain of public contracts.

26.p Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of Bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of Bids and the award of the
contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to with
his bid may do so in writing.

Article 27: Clarifications on the Bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of Bids, the Tenders Board may, if it so desires, request
any bidder to give clarifications on his bid. This request for clarification and the response thereto are
formulated in writing but no change on the amount or content of the bid is sought, offered or authorised,
except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.p Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions related to their Bids, between the opening of envelopes
and the award of the contract.

Article 28: Determination of compliance of Bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of Bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if generally
| the Bids are in proper order.

—
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28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditigns
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

ii) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority
or his obligations in relation to the contract; '

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presentpd
Bids that essentially complied with the Tender File.

28.4 Ifa bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall rjot
subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence for
reservation. Modifications, divergences, variants and other factors, which are beyond the requirements
of the Tender File, shall not be considered during the evaluation of Bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a bid

substantially in compliance with the provisions of the Tender File, fulfils the qualification critefia
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determinigg
qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify Bids considered essentially in compliance with the Tender Fjle
to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the

following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which case
the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicated in letters and in figures, the amount in lettérs
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs {a)
and (b) above.

=]

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with
the error correction procedure above and with confirmation by the bidder, the said amount shall pe

deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid
shall be rejected and the bid bond may be seized.
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Article 31: Conversion into a single currency

1.1 To facilitate the evaluation and comparison of Bids, the Evaluation sub-committee shall convert the prices
of Bids expressed in various currencies into those in which the bid is payable in CFA francs.

1.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial Bids

2.1 Only Bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

2.2 By evaluating the Bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount
of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the amount of works done under State supervision
where they are costed in a competitive manner as specified in the Special Regulations.

¢) By converting into a single currency, the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

¢)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special
Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this
invitation to tender is launched simultancously for several lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated
on their own merit and independently of the fact that the bidder offered or not a price for the technical
solution specified by the Contracting Authority in the Special Regulations.

2.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
of execution of the contract shall not be considered during the evaluation of Bids.

2 4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may,
from the sub-details of prices furnished by the bidder for any element or ail the elements of the bill of
quantities and estimates, verify if these prices are compatible with the construction methods and
proposed calendar. In the case where the justifications presented by the bidder are not satisfactory, the
Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory
Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of Bids as
provided for in the Public Contracts Code.

B

licle 34: Award
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34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially |i
compliance with the Tender File and who has the required technical and financial capacities to exec
the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessa
proposed rebates

34.2  If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lofs,
the lowest bid shall be determined by evaluating this contract with other lots to be awarded
concurrently, by taking into account the rebates offered by the bidders in the case of more than one
lot.

343 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful Pr

cancel a procedure
The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisatipn
of the Minister Delegate at the Presidency in charge of Public Contracts where the Bids have been opened or|to
declare an invitation to tender unsuccessful after the advice of the competent Tenders Board, without any claims
being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the Bids set in the Special Regulations, the Contracting Authority shall notify
the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained.
This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the
execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer’s report as well as the minutes of the award session of the related contract to which shhll
be attached the evaluation report of the Bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of Bids of the bidders
concerned whom so request.

37.3 After publication of the award results, Bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in charge
of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders Board

concerned.
It must take place within a maximum deadline of five (5) working days after the publication of the results. |

Article 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to the
Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for

prior endorsement.
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38.

38.

D The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception
of the draft contract examined by the competent Tenders Board and subscribed by the successful bidder

and where applicable, the endorsement of the Minister in charge of Public Contracts.

3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the

39.

39.

39.

Project Owner with a final bond, to guarantee the complete execution of the works.

D The bond whose rate varies between 2 and $ percent of the amount of the contract inclusive of all taxes,
may be replaced by a guarantee from a banking establishment approved according to the instruments
in force with the Project Owner as beneficiary or by a joint or several guarantee.

i Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may,
in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first-
rate financial institution approved in accordance with the instruments in force.

4 Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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Special regulations of the invitation to tender

| Table of contents

References of
the General General
regulations

Definition of works:
The works herein referred to are: FOR THE CONSTRUCTION OF A CONCRETE

BOX CULVERT IN STONE MASONRY WITH A REINFORCED CONCRETE

SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO QUARTER
IN KIMBI TOWN

Reference of Invitation to tender: N° _ /ONIT/MINDDEVEL/FC/FCITB/PIB/2022
OF

1.1

Execution deadline: Three (03) calendar Months per Lot as from the date of
1.2 notification of Service Order to start works

Source of financing
The MINDDEVEL Decentralised Credits —2022 Program shall finance the works, which

form the subject of this invitation to tender.

L BUDGET HEAD: 27 5627100164 OF MINDDEVEL

Budgetary Authorisation: [X03313
Budgetary Imputation: 56 27 100 02 641619 523411 821

List of pre-qualified candidates, not applicable

4.1

Origin of building materials, equipment, materials, supplies and equipment: The

fil materials will generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The Bids shall be evaluated according to the main criteria as follows:

Fliminatory criteria

e Outright elimination during the opening session of the Bids

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;

Non-respect of 75%of essential criteria;

During the opening session of the Bids if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-eight (48) hours to produce or replace said document
else will be eliminated during the evaluation of the Bids. No such document will be accepted after
this deadline.

B o E e

Essential criteria
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General presentation of the tender files;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;
Logistics;
Attestation and report of site visit;
. Special Technical Clauses initialled in all the pages;
10. Special Administrative Clauses completed and initialled in all the pages.

R R

- Methodology; Methodological approach and relevance of proposed solutions; Yes/No
- Experience; References of the bidder (experience of at least two (02) years in similar
Yes/No

works) (attach proof)
- Equipment; Availability of material and essential equipment (attach proof) Yes/No
- Personnel; Experience of key supervisory staff (at least technician in Building construction

with 5 years’ experience or Senior Civil/Rural Technician with three (03) years of | Yes/No

experience. Proof with duly signed CVs.
- Financial situation; Turnover, Financial capacity, Access to credits or other financial Yes / No
sources to the tune of 20,000,000 FCFA (Twenty Million Francs);
- Planning of works; Deadline of execution. Proof with GANTT and PERT planning Yes /No
- Presentation of offer; packaging, binding, clear copies etc. Yes / No

This evaluation will be done in a purely a purely binary method with a positive (Yes) or negative (No)

with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the lows
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied to 100/

of the eliminatory criteria and at least 75%of the essential criteria.

ARTICLE 6: Language of the Bids:

st

The offer like any correspondence and all documents concerning the tender, exchanged between the
renderer and the Project Owner will be written in French or English. The complementary documents and the
printed papers form provided by the Bidder can be written in another language in condition of being
accompanied by a precise translation in French or English; in which case and for purposes of interpretation of

the offer, the translation will be taken.

PRESENTATION OF THE TENDER.

The Bids prepared in English or French and in SEVEN (07) copies with one (01) original and six ((}6)

copies marked thus, shall be presented in three (03) volumes as follows:
A) Administrative Documents
B) Technical Documents

C)  Financial Documents

5.1  External envelope.

Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope on which shall

be written.
« OPEN NATIONAL INVITATION TO TENDER »

BY THE EMERGENCY PROCEDURE
No. 00005/ONIT/MINDDEVEL/FC/F CITB/P1B/2022 OF
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FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE MASONRY WITH A

REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO

QUARTER IN KIMBI TOWN

«To be opened only during the Bids-opening session”

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the bidder.

82  Internal envelopes

Three (03) internal envelopes must be sealed in an external envelope.

The first internal envelope shall be labelled;

<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents

of the enterprise. These documents shall be original or copies certified by competent authorities not more

than three months.
ADMINISTRATIVE DOCUMENTS.
DOCUMENT DESCRIPTION
NO
Al Declaration of intention to tender stamped with the tariff in force (written by the bidder).
A2 Certified Copy of the Business Registration, not more than three months old.
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber
A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the
A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.
A.5 Purchase receipt of tender file issued by Fonfuka Municipal treasury
A Bid Bond of 400,000FCFA (Four Thousand Francs), certified cheque or bank cheque
A6 issued by a first rate-bank approved by the Ministry in charge of Finance in conformity
with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
) Regulatory Board (ARMP)
AS An Attestation of the National Social Insurance Fund stating that the bidder has met all
’ his obligations vis a vis the Fund; the attestation should be less than three months old.
A9 An attestation of tax payers registration (attestation d’immatriculation) duly stamped
) (fiscal stamp)
An attestation of Tax Clearance Certificate (attestation de non redevance) duly stamped
A10 (fiscal stamp), signed by the chief of Centre of Taxes that the bidder has met all the
’ statutory declarations in issues of taxes in the current financial year; this certificate should
be less than three months old.
A.ll Tax Notice (Avis I’imposition)
A12 Plan localization of business signed by the Bidder and stamped (fiscal stamp)
A.l13 Power of attorney authorizing signatory to engage the enterprise in the Tender
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During the opening session of the Bids, if a document of the administrative bid is absent pr
noncompliant, the bidder will be given forty-eight (48) hours to produce or replace the said document

else it will be eliminated during the evaluation of the Bids. No such document will be accepted after this
deadline

The second Internal Envelope shall be labelled <<ENVELOPE B: TECHNICAL DOCUMENT>> and
shall contain the following:

} B.1 General presentation of the tender files

-Document slotted or spirally bound
-Table of content page
-Colour sheets separation
- Presentation of documents in the order given in this tender
B.2 LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS
B2.1 List of references of the enterprise in similar jobs justified by signed contracts (first and lpst
- pages) and minutes of reception or attestation of clearances of works executed.

B.2.2 1% Reference

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF
01 Works Supervisor (Senior Technician, at least HND in Civil Engineering or
equivalent certificate)

Qualification of the works supervisor: (HND in Civil or Rural Engineering
(BAC +2)

Professional experience of the project engineer > 02 years (signed CV)

» CV signed by the candidate,

» A certified copy of the technical diploma

» An attestation of availability signed by the candidate
B.3.2 01 Site Foreman be a Civil Engineering Technician (Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building (BAC

F4 or equivalent certificate)

Professional experience of the Site foreman > 03 years (signed CV)

B.3.1

A certified copy of

» CV signed by the candidate,
» A certified copy of the technical diploma
» An attestation of availability signed by the candidate

B.4 TECHNICAL PROPOSALS
B.4.2 Organigram of the project
B.4.3 Logical sequence for the execution of the task
| B.4.5 Quality control method
B.4.7 Environmental protection measures
B.4.8 Security and safety at the site
B.4.9 Durat_ion of execution in respect with the Tender file (GANTT and PERT
planning)
B.S LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership or rental of a pick-up or other van
B.52 Proof of ownership or rental of a Concrete mixer
B.5.3 Proof of ownership or rental of a Vibrator
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B.5.4 Proof of ownership or rental of a trolley tuck or wheelbarrow

B.5.5 Proof of ownership or rental of small equipment (dig axes, spades, iron bar,
! cramps, clamps etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by a

B6.1 1st class bank located in any area in Cameroon and approved by the
ot Ministry of Finance and respect COBAC conditions. = 20,000,000 FCFA

(Twenty Million Francs)

B.7 Attestation of site visit signed by the bidder or mandated representative
B.S Summary report of site visit signed by the bidder or mandated
: representative
B.9 Special Technical Clauses initialled in all the pages
B.10 Special Administrative Clauses completed and initialled in all the pages
% and last page signed
ENVELOPE C- FINANCIAL FILE
No. DESIGNATION.
Cl A submission letter, signed, dated and stamped. (see ANNEX 3)
&7 Completed and signed framework of unit prices.
C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and
with taxes (TTC)
C4 Sub details of unit prices

o The bidders will use for this purpose the documents and models envisaged in the Tender Documents,
subject to the provisions of Article 19.2 of the RGAO concerning the other possible forms of bid bond.

e The various parts of the same file must be separated with colour guides from as well in the original as
in the copies, so as to facilitate its examination

Supply price

-

IRTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and contractual price, inclusive of all taxes, firm
hd non-revisable for the whole of the works and the equipment defined in the present Invitation to tender.

&

The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily
kpressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in six (07) copies will be joined to the
offer. In the event of error between the prices in figures and letters, the latter will precede and be used as a
basis of calculation of the amount of the offer.

(0]

The establishment of the prices will be done on the basis of economic condition into force in Republic
of Cameroon at the handover date of the offers.

‘RTICLE 9: Transport and delivery
The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.

-

 RTICLE 10:_Guarantee and retention guarantee

1D.1 Provisional guarantee
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The amount of the provisional guarantee or guarantee of tender is fixed at 400,000FCFA (Fopr
Hundred Thousand Franes). As per article 90 (9) of the Public contract Code (Decree No. 2018/366 OF 20
June 2018), certified cheques or bank cheques are acceptable in the place of bid bond.

The time of validity of this guarantee is sixty (60) days, as from the date of depositing of the offers.

10.2 Final Bond

The final Bond is fixed at Two percent (2%) of the initial amount of the services envisaged in the
country.

It could be replaced by a guarantee personal and interdependent of a banking house approved by the
Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the

contract. The corresponding sum will be paid or the released guarantee, one year after provisional receptipn
of works.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the

offers.
If at the end of this period, the contracts were not notified to him, the bidder will be able, either|to

cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer, which must be filled and sent
The tender, as all the parts accompanying it will have to be given in six (07) copies, including one ((}1)

original and five (06) copies. The bidder will present his dossier inside a sealed outer jacket being marked:

« OPEN NATIONAL INVITATION TO TENDER »
BY THE EMERGENCY PROCEDURE

No. _00005/ONIT/MINDDEVEL/FC/FCITB/PIB/2022 OF 0 1 FeEv 202 |
FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE MASONRY WITH A

REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO
QUARTER IN KIMBI TOWN

“To be opened only during the bid-opening session

ARTICLE 13: Date and latest time of deposit of offers
The offers will have to arrive under closed fold and seal latestd 9 [[Y cvc<at 10a.m., by mail

registered with acknowledgement of delivery or by deposit against receipt to the following address:

Fonfuka Council, beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders
The opening of the Bids will be carried out in the conference room of the Fonfuka Council. On the

E a £ry 9009 as from 11a.m. prompt, by the Fonfuka Council Tenders Board sitting in the presence of
the duly elected bidders or their representatives and having a good knowledge of the file.

AWARD OF THE CONTRACT

ARTICLE 15: Award of the contract
The Tenders Board will propose to the Contracting Authority to award the contract to the bidder who

will have presented the offer with the lowest offer, essentially conforming to the regulations the Tender File,
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ving satisfied to 100% of all the eliminatory criteria and at least 75

9% of the essential criteria taken into

; The decision carrying attribution of the contract will be published by way of press release or any other

means of publication of use in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the conFacﬁng
authority reserves the right to introduce all the provisions there allowing him to guarantee itself against t_he
real overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise

tails, any additional charge due to an alternative will be inadmissible. .
To this end, it is specified that a bidder cannot claim to be compensated, if his offer is not accepted.

The contracting authority reserves the right not to take action on an Invitation to tender, if it did not

tain a proposal, which appears acceptable to him. ' '
Pursuant to justification by biddet, Bids with unconvincing abnormally low costing will be rejected

the Project Owner as proposed by the Tenders Board.

Prior to this reject, the bidder must have beef requested to produce written justification(s) and that
these justifications have been appreciated to be unconvincing.

These justifications will concérn amongst others
The production of detailed pricing, its content and the coherency between the unit price, its
mode of realisation and its timing.
- The purchase price$ of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
comparative advantages or favourable exceptional conditions that the bidder has for the
realisation of the works

- measures relative o the condition of works

“In the case where these justification(s) is or are not convincing, the Project Owner decides but before

the reject, he can only decide when the Public Contracts Regulatory Agency(ARMP) must have examined
the unconvincing justification(s) and given his opinion in seven (07) working days from the date of receipt of
these justifications from the project. (The Tenders Board requests for justifications, bidder replies by
riting, board examines and if not convincing, proposes reject to contracting Authority who decides after

ct nsulting ARMP)

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of works, the contractor must make sure that he/she respects the elements

of maturity of the project especially the limits of the roads shown to him/her by the project owner during the

site visit. An update of quantities will be carried out before the start of works.
The contractor shall be officially installed on site after notification of service order to start works. The

te installation commission shall be setup by service note of the project owner.

1723

Tihe site installation commission shall be composed essentially as follows below respectively;

% The Representative of the Contracting Authority...............................(Chairperson)
% The Divisional Delegate of MINTP (Contract Engineer) ............. ......... (Secretary)
% The tepresentative of MINMARP, ...x.ciisisnssnpsssiseonsanis sivesroassisssvins (observer)

% The representative of MINEPAT..........ccoiiiiisinimiasisr dansiviserasinsns (member)

+» The Contract Manager (Secretary General of the council) ............. .......(member)

% The Project Manager (CDO of the council) .......coeoviviniiniiiininiiiiiininn {member)

% The representative of the Civil Society..........c.oeiriiiiiiiiiiiiiiiiiians wen. (member)

A RS IR . s e A A R SRR A B S A R T e (member)
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Chapter I: General provisions

Article 1: Subject of contract
The subject of this contract shall be FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT
IN STONE MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE ROAD LINKING
G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN

Article 2: Contract award procedure .

This Jobbing Order shall be awarded by Open National Invitation to Tender by the emergency procedure No.
/ONIT/MINDDEVEL/FC/FCITB/PIB/2022 OF FOR THE CONSTRUCTION OF

A CONCRETE BOX CULVERT IN STONE MASONRY WITH A REINFORCED CONCRETE

SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOW

Article 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the Mayor Fonfuka Council
He awards the contract, ensures the preservation of originals of said contract documents ahd
the transmission of copies to Ministry in charge of Public Contracts and to the body in charge
of Public Contracts regulation. i

- The Contract Manager shall be the Secretary General of the Fonfuka Council who shall
represent the Project Owner in all the levels of the project notably by ensuring the respect of
the administrative, technical and financial conditions and contractual deadlines

- The Contract Engineer shall be the Divisional Delegate of Public Works for Boyo
hereinafter referred to as the Engineer.

- The Project Owner is the Mayor Fonfuka Council. He represents the beneficiary
administration of the works.

- The Project Manager shall be the Council Development Officer (CDO) Fonfuka. e
ensures respect of the administrative, technical and financial conditions and contractyal
deadlines. He ensures the interest of the project owner at the definition, preparation, executipn
and acceptance stages

- The Service head in charge of external control of the execution of works shall be the Divisional
Delegate of Public Contracts (MINMAP)-Boyo.

- The contractor shall be [to be specified].

- The Divisional Finance Controller for Boyo shall be the competent finance controller of this
jobbing order. In that capacity he shall visa the jobbing order prior to the signing by the
contracting authority. (Line 113, 242 CIREX)

3.2 Security
This contract may be used as security subject to any form of transfer of claim. (Art 150 pcc)

In this case:
- The authority in charge of ordering payment shall be the Mayor Fonfuka Council
- The authority in charge of the clearance of expenditures shall be Municipal Treasuner

Fonfuka Council.
- The body or official in charge of payment shall be the Municipal Treasurer Fonfuka

Council.
- The official competent to furnish information within the context of execution of this contrgct

shall be the Project Owner (Mayor Fonfuka Council).

33 Duties of the Control Mission, Project Manager (Art 46 pcc)
3.3.1 Missions [to be completed, where need bef
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313.2 Means put at the disposal of the Control Mission and the other stake holders of the project: (Art 153-

1,2 pec)
The Contract Manager, the Contract Engineer, the project manager as well as the other persons in
charge of the control and follow up of the project shall receive an allowance determined by decision

of the project owner. This allowance as well as equipment required for control shall be charged in the

budget of the project owner.

Article 4: Language, applicable law and regulation
1.2 The language to be used shall be [English and/or French].

1.3 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both
within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the signature of
e contract, the possible direct resulting costs shall be taken into account without gain or loss for either party.

rticle 5: Constituent documents of the Contract (Article 4 of GAC)
he constituent contractual documents of this contract are in order of priority: (fo be adapted to the nature of

the works).
1p The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions
' (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the contract price, such as, in order of priority:

| the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices

and the sub-details of unit prices;

&) Plans, calculation notes, trial documents, geotechnical documents /[insert and indicate, where need be,

names and references].

D The General Administrative Conditions applicable on public works contracts that went into effect by Order

No. 033/CAB/PM of 13 February 2007,

) The General Technical Condition(s) applicable on the services forming the subject of the contract [insert

and indicate, where need be, names and references].

~1

[*.]

Article 6: General instruments in force

The following general instruments [to be adapted according to the case] shall govern this contract:

e Law No. 96/12 of 05" August 1996 on the management of the environment;

e Law No. 98/013 of 14™ July 1998 relating to competition;

e Law No. 2010/002 of 13" April 2010 bearing on the protection and promotion of persons with
disabilities in Cameroon,

e Law No. 2019/024 of 24™ December 2019 to institute the general code of Regional and Local
Authorities;

¢ Law No. 2021/026 of 16" December 2021 bearing the finance law of the Republic of Cameroon for
the 2022 financial year;
e Decree No. 2003/651/PM of 16™ April 2003 to lay down the procedure for implementing the Tax and

customs system applicable to public contracts;
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Article 7: Communication (Articles 6 and 10 supplemented)

Ll
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Decree No. 2012/076 of 08™ March 2012 to amend and supplement some provisions of Decree No.
2001/048 of February 2001 relating to the setting up, organisation and functioning of the Public
Contracts Regulatory Agency (ARMP);
Decree 2013/159 of 15" May 2013 fixing the special regime of administrative control of public
finances;
Decree No. 2013/7987/PM of 13" September 2013 on the establishment, organisation and functionihg
of the monitoring committees for the physical and financial implementation of public investments;
Decree No. 2014/0611/PM of 24" March 2014 fixing the conditions of use and application of human
intensive labour (HIMO);

Decree No. 2018/4992/PM of 21% June 2018 setting out the modalities governing the maturation
process public investment projects;

Decree No. 2018/366 of 20™ June 2018 to institute the Public Contracts Code;
Decree No0.2020/375 of 7% July 2020 bearing general rules of public accounting;
Order No. 03/CAB/PM of 13" February 2007 enforcing the General Administrative clauses applicable
to public works, supplies and services contract;
Order No. 402/A/ MINMAP/CAB of 21% October 2019 to set out the nature and thresholds of the
reserved contracts;

Order No. 00000212/A/MINMAP of 28" September 2021 organising the functioning of Internal Pub
Contracts Administrative Management Entity (SIGAMP);

Circular No. 001/CAB/PR/ of 19" June 2012 relating to the award and control of execution of pub|
contracts;
Circular letter No.000006/LC/PR/MINMAP/CAB of 17" August 2021 clarifying the control of public
contracts award and the modalities of implementation nearby project owners and delegated project
owners;

Circular No. 00000456 /C/MINFI of 30" December 2021 bearing on the instructions relating to the
Execution of the Finance Laws, the Monitoring and Control of the Execution of the Budgets of L'fn:
State and Other Public Entities for the 2022 fiscal year, and the annex thereto;
Texts governed the various professional bodies;

National and International Norms and Standards (ANOR, NC etc.).

C

c

—

All communications within the framework of this contract shall be written and notifications sent|to

the following address:

a) In the case where the contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known
to the Project Owner and Contract Manager, correspondences shall be validly addressed to the
[to the specified) council, chief town of the
Region in which the work was done;

b) In the case where the Project Owner is the addressee:

Sir/Madam [to be specified] with a copy addressed to the Contracting Authority,
Contract Manager, Contract Engineer, Project Manager and where need be, within the safpe
deadline.

¢) In the case where the Contracting Authority is:
Sir/Madam [fo be specified] with a copy addressed within the same deadline to the Projgct

Owner, Contract Manager, Contract Engineer and Project Manager, where applicable




112 The contractor shall address all written notifications or correspondences to the Project Manager
with a copy to the Contract Manager.

rticle 8: Administrative Orders (Article 8 of GAC)
he various Administrative Orders shall be established and notified as follows:

— |

8.1  The Administrative Order to start execution of works: The Contracting Authority shall sign the service
order to start works and notify to the contractor by the Project Manager or Contract Manager. a copy
shall be forwarded, the Contract Manager, Contract Engineer, the Paying Body and the Project

Manager, where applicable.

812  The Project Owner shall sign Administrative Orders with an incidence on the objective, the amount
and execution deadline, then notify to the Contractor with a copy to the Contract Manager, the Contract
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall
possibly be required before the signature of those that have an incidence on the amount.

813  Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by the
Contract Engineer or Project Manager (where applicable) with a copy to the Contracting Authority.

814  Project Owner (Contracting Authority) shall sign Administrative Orders serving as warnings, and
notify to the Contractor by the Contract Manager with a copy to the Contract Engineer and Project
Manager.

8.5  Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to the
contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project
Manager.

816  Administrative Orders prescribing works necessary to remedy disorders, which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the Contract
Manager upon the proposal of the Contract Engineer and notified to the contractor by the Contract
Engineer.

87  The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders
received.

8.8 Concemning Administrative Orders signed by the Contracting Authority and notified by the Project

Manager or Contract Manager, the notification must be done within a maximum of 30 days from the
' date of transmission by the Contracting Authority to the Project Manager or contract manager. Beyond
this deadline, the Contracting Authority shall establish the default of the Project Manager or
Contract Manager, and take over from them and carry out the said notification.

rticle 9: Contracts with conditional phases (Article 9 of GAC)

11 At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an
attestation of proper execution to the contractor. This attestation shall condition the start of the
following conditional phase.

S

912 The time-limit granted for notification of the Administrative Order to start execution of a conditional
phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)
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10.1 Any modification, even partial, made to the technical bid shall only occur after the written approval

of

the Contract Manager. In case of modification, the contractor shall have himself replaced by a member

of staff of equal competence (qualifications and experiences).

10.2 Inany case, the lists of supervisory staff to be used shall be subject to the approval of the Project Own
in the days following notification of the Administrative Order to start execution. The Project Manag
has 5 (five) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyo
this time-limit, the staff list shall be considered as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and during {
works shall be a reason for termination of the contract as mentioned in article 45 below or {
application of penalties [fo be specified where need be].

cr

Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days
the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisior
acceptance of the works, following a release issued by the Contracting Authority upon request by ¢
contractor.

11.2 Performance Bond
The retention fund shall be set at /0 % of the amount of the contract, inclusive of all taxes.

lof

The return or release of the retention fund or security shall be done within one month after final acceptance

by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of Start-Off Advance
Not required

1

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented) f

The amount of this contract as indicated by the attached [detail or estimates] is (in ﬁgur&s)

cfa (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( yCFAF
- Amount of VAT: ( )yCFAF,
- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA, Francs (amount in figures and letters exclusive of taxes) by credit to account

No. opened in the name of the contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exciusive of taxes) by credit
account No. opened in the name of the contractor in bank.
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| Article 14: Price variation (Article 20 of GAC)

1.1 Prices shall be firm. .
a. Payments on account made to the contractor as advances shall not be revisable.

b. Revision shall be “frozen” upon expiry of the contractual time limit, except in the case of price
reductions.

1.2 Price updating modalities (not applicable)

rticle 15: Price revision formulae (article 21 of GAC)
Not applicable)

e e -

rticle 16: Price updating formulae (article 21 of the GAC)
ot applicable)

icle 17: Works under State supervision (Article 22 of GAC supplemented)
.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the amount of the

contract and its additional clauses, where applicable.

17.2 In the case where the contractor was invited to execute works under State supervision, the submitted and
duly justified expenditures shall be reimbursed to him under the following conditions:
- The quantities considered shall be the hours used or the quantities of building materials and materials

used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40
%) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of
prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use,
marked up by ten percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked
up by 25 % to take into account the overheads, profits and the contractor’s unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
his contract is at funit price, all-in price or unit and all-in price].

rticle 19: Evaluation of supplies (article 24 of the GAC supplemented)
0.1 [Indicate, where applicable, the modalities for payment of supplies].

b

1. 2No security shall be requested for payments on account on supplies.

rticle 20: Advances (article 28 of the GAC)
2.1 The contracting authority shall not grant to the contractor a start-off advance, the contractor shall use his

own funds to start off the works

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the contractor and the Engineer shall jointly establish a job cost sheet which
summarises and fixes the quantities executed and established for each item on the schedule during the month
and capable of giving entitlement to payment. This sheet shall be based on the certification of the various tasks
Jintly established by the contractor and the Project Manager
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21.2 Monthly detailed account

Every month of during a periodic sequence established by contractor and representative of the project owner,

the contractor shall hand over to the Contract Engineer two draft provisional monthly detailed accounts in
seven copies (one detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed
model and establishing the total amount of the sums to which he may lay claim as a result of the execution of
the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amoyni
of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-2.2 and/or — (5.5 or 15%)] paid directly into the account of the contractor;
- 2.2 % paid to the public treasury as AIR due by the contractor.
- 7.5% or 15% paid into the public treasury as TSR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts he
approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

The Municipal Treasurer Fonfuka Council shall do payments within a maximum deadline of calendar
days from the date of submission of the approved detailed accounts.

21.3 Detailed account of start-off account (if applicable).
Article 22: Interest on overdue payments (Article 31 of the GAC)

Possible interests on overdue payments are paid by statement of sums due in accordance with article 166 jof
Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000™) of the initial contract amount all taxes inclusive per calendar day of
delay from the first to the 30" day beyond the contractual time-limit; ‘.

b) One thousandth (1/1000™) of the initial amount of the contract inclusive of all taxes per calendar
day beyond the 30™ day.

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initjal
contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3 Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the
following special penalties for the non-observation of the provisions of the contract, especially:

- Late submission of final bond;

- Late submission of insurances;
. Late submission of the draft execution schedule if the lateness is caused by the contractor. |

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)
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1. Inthe case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where

need be.
2. Indicate the method of payment of sub-contractors, where need be.

rticle 25: Final detailed account (article 34 of the GAC)
25.1{Indicate the time-limit available to the contractor to forward the draft to the Project Manager, after the

date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of fourteen (14) days after the date of
ovisional acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of
orks executed and which detailed account summarises the total sums to which the contractor may be entitled

ab a result of the execution of the whole contract.

25.2 The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to the Project
Manager.

25.3The contractor has up to thirty (30) days to return the signed final detailed account.

rticie 26: General and final detailed account (article 35 of the GAC)
.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed

account and forward to the contractor after final acceptance.

t the end of the guarantee period which results in the final acceptance of the works, the Contract Manager
aws up the general and final detailed accounts of the contract which he has had signed jointly by the
cpntractor and the Contracting Authority. This detailed account includes:
- the final detailed account,
- the balance
- The summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor definitely binds the
two parties, puts an end to the contract, except with regard to interest on overdue payments.

jﬁ) The contractor has up to thirty (30) days to return the signed final detailed account.

rticle 27: Tax and customs regulations (article 36 of the GAC)
Dlecree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax
r¢gulations and customs procedures applicable to public contracts. The taxes applicable to this contract include
btably:
Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on
company taxes;
Registration dues in accordance with the Tax Code;
Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

==

These elements must be included in the costs, which the undertaking imputes on its running costs, and
cpnstitute one of the elements of the sub-details of prices exclusive of taxes.

11 taxes inclusive prices means VAT included.
rticle 28: Stamp duty and registration of contracts (article 37 of GAC)
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Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in accordance
with the applicable regulations.

Chapter I1I: Execution of works

Article 29: Nature of the works (article 46 of GAC)
Works to be done consists of preparatory works, cleaning and earth works, grading and opening, part grading
of the road works, drainage works, construction of pavement and culverts. The works shall include especially:
(position or volume of works), (7o be specified cf. Special Technical Conditions)

29.1 Before the effective commencement of works, the contractor shall be officially installed on site after
notification of service order to start works. The site installation commission shall be setup by service note jof
the project owner (art. 16 SRIT)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the contractor with information necessary for the executipn
of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault ahd
battery, slander or defamation of which he could be victim because of or during the exercise of his mission|

Article 31: Execution time-limit of the contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be ninety (90)

days.

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works [or that fixed in this Administrative Order- to be specified).

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project Manager in five

(05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager.

The Project Owner shall make available the site and access ways to the contractor at the appropriate time fas
the works progress.

Article 34: Insurance of structures and civil Habilities (article 45 of GAC)
The following insurance policies are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (fo be adapted).

- Liability insurance, business manager,

- Comprehensive insurance of the site;

. Insurance covering its ten-year obligation, where applicable.
Article 35: Documents to be furnished by the contractor (Article 49 of the GAC supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons io pe

designated)

35.1 Programme of works, Quality Assurance Plan and others (fo be specified).

a) Within a minimum deadline of [fiffeen (15) days] from the date of notification of the Administratiyve
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Contrqct
Manager afier the endorsement of the Project Engineer] the execution programme of the works, his supply
calendar, his draft Quality Assurance Plan and the Environment Management Plan, where applicable.
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Tjhis programme shall be exclusively presented according to the furnished models.

Tiwo (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date
off reception with:

- Either the indication “GOOD FOR EXECUTION";
- Alternatively, the indication of their reject including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then
has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving the draft
execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the contractor
of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be
acertained nor paid for. The updated and approved schedule will become the contractual schedule.

Thhe contractor shall constantly update on site, a schedule that will take account of real progress of the site.
ignificant modifications may only be made on the contractual programme upon receiving the approval of the
oject Manager. Afier approval of the execution schedule by the Contract Manager, the latter shall transmit
if within five (5) days to the Contracting Authority without staying its execution. However, if important

odifications alter the objective of the contract or the nature of the works, the Contracting Authority shall
return the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of

reception.

{
b) The Environment Management Plan should bring out notably the choice technical conditions of the
site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and
installation sites.

) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.

(¢

d% The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation may
cause both towards third parties and the respect of clauses of the contract.

177
» . e

.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the [Contract Manager or Project
Manager] at most fifteen (15) days prior to the date provided for the commencement of execution of
the corresponding part of the structure.

b} The [Contract Manager or Project Manager] has a deadline of [five (05) days] to examine and make
known his observations. The contractor then has a deadline of [04) four days] to present a new file
including the said observations.

36.3 In case of the non-observance of the approval deadlines of the above documents by the Administration,
these documents shall be deemed to have been approved.

fi_rticle 36: Organisation and safety of sites (article 50 of the GAC)

3p.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of fifteen
days after the notification of the Administrative Order to commence work.

3p.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified
in accordance with article 50(2) of the GAC].
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36.3 Indicate the special measures demanded of the contractor, other than those provided for in the GAC, 1-'0r
rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures
The Project Manager shall notify within [five] days following the date of notification of the Administratije
Order to commence work, the basic points and levels of the project.

Article 38: Sub-contracting (article 54 of the GAC)
The part of the works to be sub-contracted shall be [specify] % of the initial amount of the contract and jts
additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GAC) |
39.1 Indicate if necessary, the modalities for carrying out the trials and geotechnical studies provided for in

the Special Technical Conditions.

39.2 The Contract Manager has a deadline of three days to approve the contractor’s personnel and laboratary
as soon as the request is made. [

1

Article 40: Site loghook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where nepd
be and the contractor’s representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should pe
removed. The erased or cancelled parts must be mentioned on the margin for validation.

Article 41: Use of explosives (article 60 of the GAC)
[Specify the possible restrictions or bans]

Chapter IV: Acceptance (art 156, 157-1,2,3,4 pcc)
Article 42: Provisional Acceptance

42.1 Pre- Acceptance Operations ‘
Before the acceptance of the works, the contractor shall ask in writing to the control Engineer, to organize

a technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
» Findings and statement of the unexecuted task envisaged in the present jobbing order.
» Findings relative to the completion of the work
» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Control Engineer,
-Contractor.

During this pre-reception, the engineer shall eventually specify the reserves to be lified and the
corresponding works to be done before the reception. The Engineer shall fix the reception date in collaboratipn

with the chief of service for the contract.

42.2 Acceptance

The acceptance commission shall comprise:

% The Representative of the Contracting Authority............cocooiiininnienes (Chairperson)

& The Divisional Delegate of MINTP (Contract Engineer) .................o.. (Secretary)

% The representative of MINMAP. ..o (observer)

< The Contract Manager (Secretary General of the council) ............. ... (member)

o TheProjectManager(CDOofthecouncil).........,,,,.,.......,..,.,...........(member)

% The representative of the Civil BOCIEtY: comsmasamvarssmsissrmmsrrssaen MEMbET)
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B The Comtraetnr, ... iviirsinissiii s v S e s e (member)

NB! The representative of MINMAP shall take part in the acceptance of services as an observer (Art
47-e pec). His signature shall not be required in the reception report (process-verbal) (Line. 245

CIREX).

he commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
atceptance report (process - verbal) of the works shall be prepared by the Engineer and signed by all the
cpmmission members.

owever, the report (process - verbal) shall be valid if two third (2/3) of the members including the chairperson
pend their signatures.

e chairperson can only convene the acceptance of works when he must have received from the Contract
gineer the report (process - verbal) of the technical acceptance of works with no reserves pending clearance.
is report (process - verbal) of the technical acceptance of works shall be an integral part of the acceptance
works’ report (attached to acceptance of works report) and shall accompany the bills for settlement
An indemnity shall be perceived by the members as per specified in the SRT
I
Article 43: Guarantee Period.
The guarantee period is one (01) year from the date of the provisional reception for the section of new

jvil Engineering works.
rticle 44: Article 45: Final acceptance (article 72 of the GAC)

44.1Final acceptance shall take place within a maximum deadline of [fifteen (15) days] from the date
of expiry of the guarantee.

44.2The Project Manager [shall [not] be member of the commission.
The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions

Article 45: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in the Decree No. 2018/366 OF 20 June 2018 of the Public

pontract Code and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in

ope of the following cases:

- dead of the contractor

- bankruptcy of the contractor

- judicial liquidation (contractor not authorised by court to exploit her enterprise

- sub-contracting of works without the authorisation of the project owner Incompetence of the
contractor duly notified by the Project owner

- Non-respect of labour code rules and regulations

- fraud and corruption duly noticed

(]

rticle 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.

-
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Article 47: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent Camerooni
jurisdiction, subject to the following provisions: fto be filled, where need be].

Article 48: Production and dissemination of this contract

[Seven (07)] copies of this contract shall be produced at the cost of the contractor and furnished to the Contrgct

Manager.

Article 49: Information to be posted
The Contractor shall put up a visible information board (total height=2,80meters, width=1,20meters, bo

thickness=2,5centimeters at I,20meters above the ground level with poles embedded in concrete) at {
entrance of the site on a place approved by the Project Engineer, bearing the following text:

REPUBLIC OF CAMEROON
Peace - Work — Fatherland
JOBBING ORDER NY.......cocovin.

FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE
MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE ROAD
LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN

CONTRACTING AUTHORITY: THE MAYOR FONFUKA COUNCIL
CONTRACT MANAGER: SECRETARY GENERAL FONFUKA COUNCIL
CONTRACT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS
PROJECT MANAGER: FONFUKA COUNCIL DEVELOPMENT OFFICER (CDO)
CONTRACTOR:
FINANCING: PUBLIC INVESTMENT BUDGET 2022 - MINDDEVEL

P8, (01 0]\ (- ———
DURATION OF CONTRACT: Three (03) Months

Article 50 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter into force

soon as the Contracting Authority notifies it to the contractor.
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TECHNICAL SPECIFICATIONS

Purpose of these Special Technical Conditions
These Special Technical Conditions is FOR THE CONSTRUCTION OF A CONCRETE BOX
CULVERT IN STONE MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE
ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN

These special technical conditions are established with reference to the General Technical Conditions (GTC)

1 - GENERALITIES: This present special technical specification concerns THE CONSTRUCTION OF
A CONCRETE BOX CULVERT IN STONE MASONRY WITH A REINFORCED CONCREE{E
SLAB ALONG THE ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOW

It is the duty of the contractor to realize the structure as per the execution plans that shall be approved by the
competent authority and sample models of equipment and furniture provided by the project owner. Throuph
the Project Engineer, the contractor shall furnish the owner of the project and other project team membgrs
within the shortest possible time with an execution plan showing clearly how he intends to run the work sie.
A fence in local materials shall enclose the whole work site to avoid trespassing.

SIGNPOSTS: The contractor shall put in place at his expense signposts indicating work in conformity with
the plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a
temporal pit latrine and putting up a temporal fence around the project site if that be the case.

The contractor shall be responsible for the protection of the structures before final reception. He shall pe
equally responsible for all tools and materials present at the work site. He shall seek an insurance policy |to
cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project reserves the right
to intervene in case of any emergency without necessary interfering with the responsibilities of the contractgr.

The contractor shall verify all dimensions on the plans. For execution, no dimension shall be measured with a
scale rule from the plans. The contractor shall check in-situ the possibility of translating the dimensions pn
plans to the structure before work begins. He shall refer to the Project Engineer in case of any doubt. He shall
not on his own modify anything on the structure and shall inform the Project Engineer of any changes that he

considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost
without modification of the contract amount. The owner of the project shall have the right to the final choice
in case of any modification.

2 PREPARATORY WORKS - SETTING OUT:
These works concern the clearing of the site and evacuation of the rubbles to the public discharge, the clearipg

and leveling of the site where necessary. The setting out will be in respect to the technical plans.
The setting out profile boards will be at least 1.20 m from the outside axes, this to facilitate trenching apd
other earthworks and good circulation. The commencement of excavation will be accepted by the Projgct
Engineer without checking the conformity of the setting.
The minimal depth of the excavation trenches shall be of as will be specified by the geotechnical studies to pe
carried out by the contractor before the commencement of works to precise the soil bearing capacity.
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Where there is black cotton soil or soil with low bearing capacity at the bottom of the trench, the contractor
shall continue excavation up to a depth as will be approved by the Project Engineer. The excavations will be
dbne manually or mechanically and no concrete or mortar shall be laid on the bottom of the trench without the
akceptance of the trench bottom of excavation by the Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of
cbntradictions between the plans and the descriptive notice, the project team shall be contacted for

ekamination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be executed in
accordance with the plans and according to technical norms for the construction of Culvert structures.

3 ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may
either be from the river or quarry crushed and must be approved by the Project Engineer before any use on the
te. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels {5/15 and 15/25)
shall be clean and well graded with very fine elements settlement of less than 2%. The cement shall be CPA

3P5 class from CEMENCAM or from an approved factory.

wh

[he reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement steel
$ds and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the surroundings
ructures shall have no particle dimension above 50mm and with plasticity index of less than 35. Fill materials
hall also be free from organic elements and shall have a good granularity grading. No black vegetable soil
hall be accepted for backfilling.

L e e |

tones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten from
the quarry or deposits approved by the Project Engineer with dimension sizes of not less than 20cm.

Concrete:

-Ordinary concrete: specifically, lean concrete shall be Scm thick and Jaid all-round the excavated foundation

trenches before the stone/block work is carried out and dosed at 150kg/m’.

-IConcrete for the Raft: shall be 15¢m thick laid on the entire floor of the Culvert between the 02 abutments
d dosed at 350kg/m® over the entire surface.
B: The inlet to the Culvert shall be excavated at a depth of 60cm below the natural soil and concreted along

the width of the Culvert between the wings at 01m to the 02 abutments so as to resist the scouring by water
front. The raft will receive a longitudinal slope of 2%, slopping towards the outlet of the Culvert (flow of
ater).

-Reinforced concrete: shall be specifically for the footings, beams seatings and the slab of the Culvert, kerbs
d pillars of the mixt guard rails and their mixture shall be in a proportion of 350kg/m>.
B: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE: Reinforcement Schedule.

Trans Longi
SIZE tudin B
S versal al Stirrup | Concrete
N2 | TRUCTURE Rods | o . Dosage TYPE
Nos () Torsd sSp i
1 | Footing 10mm | 8mm | 20cm 350kg/m® | Fe-E-400
3 | Beam seating 12mm | 10mm | 20cm 400kg/m’ | Fe-E-400
4 | Culvert slab 4 12mm | 10mm | 15cm 400kg/m® | Fe-E-400
5 | Culvert raft 4 Smm |8mm |20cm 350kg/m*® | Fe-E-400
Kerb 8mm |8mm |20cm 350kg/m’ | Fe-E-400
Pillars guard rails 8mm |8mm | 20cm 350kg/m° | Fe-E-400
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NB: All rods should preferably be imported
Aggregate

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from vdry

from 0.16 — Smm. It shall be a mix of river and crushed sand mixed to the proportion as designed.

- Gravel: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave (du
shall be removed by sieving, blowing or washing. It shall a mix of 5/15 and 15/25

Water:

Bl )

m

- To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and free fic
impurities; meaning potable water.
Cement.

To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions laid down by
regulation in force. It will be type CPA325 Portland cement and shall not show any trace of uneven mixture.

Storage on the building site shall be done on a dry and ventilated floor. Any stock presenting an unsatisfacto
pulverulent condition will be discarded and cleared away within four (04) days.

Rods:
shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The steel shall be perfec

clean without any trace of rust, non-adhesive to paint or grease.

Shuttering:
hard wood, to bear without any noticeable distortion, the load and pressure of concrete, the effect of vibrati

and weight of workers involved in setting it up.

ry

y

=

MASONRY:
Stones- shall be as specified above
Wood — Material:

The wood must be pure and should not have nodes, foreign bodies or fractures due to sawing. This shall be

locally sawn eucalyptus.

4 - MODE OF EXECUTION OF THE VARIOUS TASKS
1) TROO1.1 - Site installation

Description of works
These works consist of the mobilization of materials and personnel, the realization of geotechnical and

technical studies for the project as well as the performance program and final report, the construction of
a hut for site meeting, Etc...

2) TR001.2- Project information sign post
Description of works
This consist of fabricating information boards in wood, the supply to the sites at the extremes of the
various roads and eventually at the post of works (Culvert) so as to furnish the populations with all
information concerning the project.
The boards will carry the following information:

. Republic of Cameroon
North-West Region Peace-Work-Fatherland

e e e de e
* 3k ak ok ok ok ok

CONSTRUCTION OF A CONCRETE BOX CULVERT IN STONE
MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE

Frujoctnate ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI
TOWN
Owner of the project THE MAYOR FONFUKA COUNCIL
Funding PUBLIC INVESTMENT BUDGET 2021
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‘,_h
) Contract Manager SECRETARY GENERAL FONFUKA COUNCIL
Contract Engineer THE DIVISIONAL DELEGATE OF PUBLIC WORKS
Project Engineer COUNCIL DEVELOPMENT OFFICER (CDO)
. Duration of the contract | Three (03) Months
Contractor

3) TMO02 - Mobilization and folding up of equipment

escription of works
his task consists of the mobilization of equipment to the site through a loader and at the end of the works the

folding up of the equipment by same means and the realization of all the works necessary to re-establish the
} lieu to their initial state.

4) 101 - BUSH CLEARING

escription of Works
hese works consist of removing vegetation and cleaning the edges of the road as well as on its inmediate

qrroundings, felling trees and/ or trimming tree branches obstructing visibility, etc.

=t

w2

is consists of clearing all vegetation at a width of two meters form the outer edge of the gutter and scraping
hd discarding vegetative soil from the road surface. These are labor intensive works carried out by groups of
workers recruited from the community and equipped with the necessary tools to carry out the job.
5) 103 - Setting out of the structure

Description of Works
is consists of carrying out activities geared at positioning the Culvert at the coordinates such that the its axis

ill be aligned with that of the access road from the both sides. Also, the characteristics of the structure as
signed should be respected.
ode of execution of works
his consists of using pegs and lines and with the help of a levels position the Culvert such it should be at
right angle relative to the road with the wing walls at 45 degrees relative to the road or front walls of the
ulvert. Equally, the position of the areas to be excavated for the abutment including the working space should
materialized. As such the length and span of the Culvert as well as the wing walls, the front wall and the
aputment as a whole will be positioned. After the excavation these parameters will be verified firs before the
ulvert works proper starts
done, the following data will be verified before the excavation

?t:’)de of execution of works

S/N Item to verify Expected result PersoF Denon b5
r responsible | approve
1 Setting out Res;!ect o.f
specifications
2 Alignment of axis aligned
3 Distance in to in between the 2 footings 2.50m
Distance in to in between the 2 front walls of the
4 2.00m
abutments

5 Footings (front wall and wing walls)

5.1 Width 2.50m

5.2 | Thickness 10cm

6 Length of the wing walls

6.1 | Upstream 4,0m

6.2 | Downstream 3.5m

7 Stone masonry (front wall and wing walls)
121 Big base of stone masonry part of the abutment

) and wings (down i.e.in contact with footing) 1.5m
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Small base of stone masonry part of the Works Project

7.2 | abutment and wings (top i.e. beam seating | 1.1m Manager Manager
support) enterprise | -
Height of the stone masonry abutment + wings DDMINT
7.3 | (same height) No difference in the heigts of | 4.0 m P-BOYO

the front wall and wing walls will be tolerated
8 Deck of the Culvert
Beam seating in L form (RC) — horizontal

8.1 | part

8.1.1 | Thickness of the base of the beam seating 40cm

8.1.2 Thic.:kness shock absorbers on base beam 05cm

seating

8.1.3 | Height of the vertical part of the beam seating

8.1.4 | Thickness slab 10cm

8.2 | Beams

8.2.1 | Height I beam 45cm

8.2.2 | Height rib beam

9 Fittings

9.1 | Kerb base=20cm height=10cm 20x10cm

9.2 | Guard rails

9.2.1 | RC pillars spaced at lm 10cmx10cm

9.2.2 | Iron tubes Diam. 60mm
3.85+0.4+0.05+

10 Expected height of the Culvert from the footing | 0.45+0.25
=5.0m

11 Expected span of the Culvert 4m

Expected length of the Culvert (span+thickness

vertical parts of the beam seatings

13 Expected carriage way of the Culvert (width
slab-widths of kerbs)

14 Width of slab of the Culvert 3.4m

NB: These works, and this, at every stage must be received by the Contract Engineer before the next

phase can continue

12 6+1.1x2=8.2M

3m

6) 203.1 - Excavation in ordinary terrain for the abutments and for the deviation of the existing rivier

bed

Description of works
Thisconsists of digging to free the space set for the construction of the Culvert. The various parameters set qut
will be respected in the excavation. Also, the depth of the foundation as per the results of geotechnical studjes

should be respected i.e. 1.6m from the bed of the river

Mode of execution of works
Thisconsists of excavating in ordinary terrain for the abutments and for the deviation of the existing river bed

and also for the creation of a bed off stream to deviate the existing stream to join the main bed Length=50m,

width=1m depth=1m.
NB: The excavation must be received by the Project Manager before the next phase can continue

7) 205 - 207 Backfilling of the Culvert and filling and resurfacing of the accesses to the Culvert

Description of works
This involves realization of the technical bloc and the linking to the existing carriage way (road)
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These works shall be executed mechanically and manually with material extracted from a borrow pit approved
by the project manager. The soil used for the fill shall present the following characteristics:

e CBR at 95% of OPM after four days of immersion > 40

e Maximum dry density at 95% OPM (T/M?) >1,8

e Plasticity index(IP) <25

e Percentage of fine grains<0.08mm F 5<F<30
e Module of plasticity E.IP <500

¢ Linear inflation % <1

e Maximum diameter of grains mm 40

o % passing through a sieve of 10mm <10 35-90
e % passing through a sieve of Smm <5 20-60
e Residue at a sieve of 2mm >2 10 - 40

The selected material from the borrow pit shall be laid on a trench and plat form previously shaped and

compacted at a dry density of at least 90% OPM. The material shall be laid in horizontal layers of 20cm thick

and having a water content equal to that of OPM before compaction (+2%).

The fill is compacted methodically up to 95% of the dry density of OPM. The rate of compaction shall be
rified in -situ with a membrane densitometer at every 1000m?. A sample compaction test shall be carried

opt to determine of passes necessary to obtain the required compaction rate.

8) 305 - Stone Masonry
I}escription of works
This consists of realizing the parts of the Culvert with well-shaped and assembled stones according to the
esthetic and type of the structure (form, dimension of stones, joints, Etc...) while respecting the works of
arts
Tihe mortar will be dosed at three hundred and fifty (350) kg of cement per m® of sand.
he visible faces of the stone masonry should be regular. The minimum height of the shaped stones should
t be less than fifteen (15) cm.
e finishing of the external joints will be realized with done with mortar M450

Mode of execution of works
’I’bese works shall be done exclusively manually (shaping of stones, humidification, elevation, bonding,

inting)

9) 309a, 309b, 309¢ and 309d - Lean concrete dosed at 150Kg/m3, Mass concrete dosed at 350Kg/m3,
Reinforced concrete dosed at 400Kg/m3 and Reinforced concrete dosed at 350Kg/m2 for the

Culvert's raft
escription of works
hese works consist of the supply and putting in place of concrete 150Kg/m3 for the lean concrete, at
350K g/m3 for the mass concrete and 400Kg/m3 for the reinforced concrete.
e concretes A.400 for the reinforced concrete must have a minimum compression resistance of 270 bars at
28 days.
is task comprises notably the:
+ isupply including the transport to the site of materials ( cement, sand, gravel etc.) and the tools necessary
for the precast of the slabs;
» form works with planed planks;
» transport and the putting in place of the stones including all contingencies;.
« Execution of all contingencies related to traffic flow and to the respect of environmental prescriptions;
And all other contingencies.

offrages - Form Works

tinforced concrete slab along the road linking G.S Kimbi and Bonanjo Quarter in

C
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This operation consists of form working the different surfaces when necessary before concreting. Parts of the
work requiring formwork will be approved by the Project Manager. The formwork will be of robgst
construction because they are called to support, as the case may be, the thrust of the fresh concrete or the
weight of the construction until the decinting of the structure.

The different parts will be assembled in a simple way to allow the formwork to be carried out without peeling
the concrete. This simplicity will not, however, allow any negligence in the distribution of the joints. The
panels already used, will be veiled and the edges flake.

It will be used for certain categories of formwork of greasy or plastic release products. These products must
be approved by the project manager. '
The construction of the formwork will be as specified in the CCTP, according to the category, in order to
preserve, among other things, the homogeneous coating of the reinforcements and the final dimensions of the
structures.
The fasteners of the inner formwork to the concrete shall be only those which appear on the drawings jof
execution endorsed by the supervisor.
To keep the reinforcements at a fixed distance from the formwork, concrete wedges (or any other materjal
approved by the project manager, plastic for example) in which wire ligatures have previously been drowngd.
Under no circumstances will any metal element be located at a distance less than the minimum coatihg
provided for reinforcements.

10)601a and 601b - Anti-rust paint and Oil Paint
Paints |
The protective paints to be used on metal profiles previously brushed to white, are of the glycerophthalic type,
and must be subject to the prior approval of the delegated project manager.

In all cases an anti-rust undercoat of a different color will be put in place beforehand.

11) 902a - Triangular sign posts type A ou AB
Panneau triangulaire - Triangular sign posts type A ou AB
The danger signs will be placed 150m from the point at the beginning of the area to be marked in opgn

countryside and 50m in the agglomeration.
Prescription signs, except for certain signs, in particular mandatory signs, which must be installed as dangder
signs.
The direction signs will be placed 100m from the point at the beginning of the area to be reported in the cgse
of open countryside and 40m in the agglomeration.
Vertical signage includes retro galvanized sheet metal panels flexing for signage, pre-signalling, location for
directional. The location of the different panels is designated by the delegated project manager. The wark
consists of placing along the hunt in the shoulder, in the places provided by the project manager, signs for
signage, pre-signage, location or directional.

The panels and their implementation will comply with the technical requirements.

12) 905b - Weoden post markers

Balises - Wooden post markers
Turn beacons are J1 beacons of type 2 of circular cross-section (diameter 150 mm) 80 cm high from the leyel

of the shoulder. The beacons are made of fiber cement, enamelled or galvanized sheet metal, plastic, B 3p0
concrete, or wood.
Among the Cameroonian wood species with these required characteristics, we can mention : Doussie, Moai,
Tali, Azobé, Iroko and Bibinga. (See § 11.13 above)
They are located on the outer shoulder of the bend, the axis one meter from the outer edge of the bearing layr.
The spacing between two consecutive beacons is equal to 10 meters, unless otherwise approved by the
delegated project manager. The beacons shall bear a retro-reflective device consisting of a strip 100 mm high

placed 150 mm from the head of the beacon.

13) 909 - Weep holes
Barbacanes - Weep holes
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his operation consists of installing PVC pipe barbicans ¢ 40 for drainage of materials located behind
aputments or retaining walls. The work consists of placing, in accordance with the technical requirements and
the plans of the technical file, PVC pipe barbicans ¢ 40

14) 910 - Drainage pipes
rainage pipes

his operation consists of setting up gargoyles in PVC pipe ¢ 100 for the evacuation of water from the deck.
e work consisting in placing, in accordance with the technical requirements and the plans of the technical

le, gargoyles made of PVC pipe ¢ 100

15) 1001 - Deviation- pedestrians crossing of the Culvert

Traffic maintenance - Deviation - pedestrians crossing of the Culvert
This task is envisaged in the event that it is necessary for the construction and maintenance of the temporary
ructures and a runway for possible deviation necessary to maintain traffic.

SAFETY AND ENVIRONMENTAL PROTECTION

afety measures shall be put in place to safeguard the health of the workers. They shall be equipped with
rsonal protective equipment like helmets, boots, gloves, goggles, rain coats etc. a first aid box shall be
ovided on the site to render first aid services in case of any accident. Before the start of each task, workers
shall be reminded of the potential hazards associated to that task and the safety measures to be taken to avoid
ssible accidents. Working points shall be well signalized to road users using sign boards placed at adequate
sitions that can be visible to everybody.

very area from which soil is to be extracted shall be covered with vegetative soil at the end of the job to
facilitate the growth of vegetation and to avoid erosion.

-]
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LENGTH : 4.00m

' ROAD: RURAL ROAD
’ SECTION WIDTH: 6.00m
| TYPE OF STRUCTURE: BOX CULVERT HEIGHT: 3.00 m
| IVER:G.S KIMBI - BONANJO QUARTER IN Route: Route Rurale Prioritaire
IMBI
SCHEDULE OF UNi'i' PRICES FOR THE CONSTRUCTION OF A CONCRETE BOX CULVERT
IN STONE MASONRY WITH A REINFORCED CONCRETE SLAB ALONG THE ROAD
LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN
ITEM | DESIGNATION UNIT | UPin figures | UP in words
100: PRELIMINARY WORKS
101 | Site installation - rE 2
102 | Geo-technical studies FF E
103 | Clearing of site m2 -
104 | Implantation of the structure ff -
SUB TOTAL 100 -
200: EARTH WORKS
| 201 | Excavation of footings for the abutment m3 -
| 202 | Backfilling with filtration material m3 -
203 Filteration material at the back of the e i
abutments from borrow pit
SUB TOTAL 200 -
300: FOUNDATION
301 | Stone pitching m3 -
302 | Blinding concrete m3 -
303 | R.C for footings m3 -
SUB TOTAL 300 "
400: CONSTRUCTION OF ABUTMENTS
401 Stone masonry for abutment and wing walls M3 -
403 ‘I;{dgkfg‘;ofrnl);)ams of 50 x 30 cm (dosed at M3 f
404 | R.c for wheel Guide M3 -
405 | Pointing of stonework m2 g
SUB TOTAL 400 5
500: BOX CULVERT SLAB
501 R.C slab (dosed at 400kg/m3) m3 -
502 | R.C for transition slab (dosed at 400kg/m3) m3 -
503 R.C pillars of 1m high for handrails (dosed at
400kg/m3) m3 -
504 | Metalic hand rails ml -
504 | Provision of Timber for formwork ff -
SUB TOTAL 500 -
:F:inndfenrr cFeldl ec :;(r)l:: rtchti. (s: :)anbS talr Iucocn[;0 lnh g rr 3 a ?JO Inicnrkci[:g bGU ?(S : E I: :nehri[ .';rl:d ¥ [Eioonnea r:nj ?)S (())nurayr 1\: i‘ ?n g
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600: EXTERNAL WORKS

601 Maintening of circulation and deviation ff E
601 | Application of oil paint on handrails U -
602 | Indication sign board NO -
603 | Weep holes and drain pipes in PVC 32 FF -
604 | Planting of flowers, trees and landscape FF -

SUB TOTAL 600
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ROAD: RURAL ROAD LENGTH : 4.00m
SECTION WIDTH: 6.00m
TYPE OF STRUCTURE: BOX CULVERT HEIGHT: 3.00 m
g;EBI;:G'S HIKERY - BONANIOD CUARTER N Route: Route Rurale Prioritaire
BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF £
CONCRETE BOX CULVERT IN STONE MASONRY WITH A REINFORCED CONCRETE SLAB
ALONG THE ROAD LINKING G.S KIMBI AND BONANJO QUARTER IN KIMBI TOWN
ITEM | DESIGNATION uNIT | Q'TY | UNIT AMOUNT
PRICE
100: PRELIMINARY WORKS
101 | Site installation FF 1 -
102 | Geo-technical studies FF 1 -
103 | Clearing of site m2 100 -
| 104 | Implantation of the structure i g 1 -
| SUB TOTAL 100 al
| 200: EARTH WORKS
! 201 | Excavation of footings for the abutment m3 35 -
202 | Backfilling with filtration material m3 43 -
o e i e A -
SUB TOTAL 200 -
300: FOUNDATION
301 | Stone pitching m3 40 -
302 | Blinding concrete m3 4 -
303 | R.C for footings m3 9 -
SUB TOTAL 300 -
. 400: CONSTRUCTION OF
ABUTMENTS
401 | Stone masonry for abutment and wing walls | M3 286 -
- X m ed at
403 Eogkf:/in bBe)ams of 50 x 30 cm {dos M3 4 .
404 | R.c for wheel Guide M3 2 -
405 | Pointing of stonework m2 140 -
SUB TOTAL 400 s
500: BOX CULVERT SLAB
501 | R.C slab (dosed at 400kg/m3) m3 9 -
r 502 | R.C for transition slab (dosed at 400kg/m3) m3 5 -
r C pillars of 1m high for handrails (dosed
303 aRtgo%kg/m) g ( 8 | B )
504 | Metalic hand rails ml 40 -
1 Tender File for the Construction of a concrete box cul‘ver.l in stone masonry witp al'
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504 | Provision of Timber for formwork ff 1 -

SUB TOTAL 500 -

600: EXTERNAL WORKS

601 | Maintening of circulation and deviation ff

601 | Application of oil paint on handrails U

602 | Indication sign board NO

603 | Weep holes and drain pipes in PVC 32 FF

[y — [\ ] [ gy —y
L]

604 | Planting of flowers, trees and landscape FF

SUB TOTAL 600 -

SUMMARY

100: PRELIMINARY WORS =

200: EARTH WORKS -

300: FOUNDATION *

400: CONSTRUCTION OF ABUTMENTS -

500: BOX CULVERT SLAB -

600: EXTERNAL WORKS -

TOTAL WITHOUT TAXES (HT) -

VAT: 19.25% =

AlIR: 2.2% =

TOTAL WITH TAXES INCLUSIVE (TTC) -

NET PAYABLE -

This present estimate is closed at the sumof .............oooiiiiiiiiiiinnn FCFA all taxes included.

=~
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DESIGNATION
. Total Unit Duration
No Daily out put quantity ni of activity
No p Days
Category Daily wage break xp Amount
=
=
7
Z,
§
=
= |
|
TOTAL A |
7 : Days |
El Type No Daily rate break up Amount |
= |
8 |
: \
E |
B |
- |
> |TOTALB |
-
Type Unit Unit cost Quantity | Amount ‘
a® |
- .
%0 |
a5 |
<5 |
2 = |
=z
==
TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
TOTAL COST (HT) G+H
\% UNIT COST (HT) P/Q’TY
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REPUBLIC OF CAMEROON

REPUBLIQUE DU CAMEROUN
Peace — Work — Fatherland

Paix — Travail — Patrie

MINISTERE DE LA DECENTRALISATION ET DU MINISTRY OF DECENTRALIZATION AND LOCAL

DEVELOPPEMENT LOCAL. DEVELOPMENT.
COMMUNE DE FONFUKA, FONFUKA COUNCIL,
STRUTURE INTERNE DE GESTION ADMINISTRATIVE DES INTERNAL PUBLIC CONTRACTS ADMINISTRATIVE
MARCHES PUBLICS (SIGAMP). MANAGEMENT ENTITY (SIGAMP)
JOBBING ORDER N°

WARDED AFTER OPEN NATIONAL INVITATION TO TENDER N°
OF __ /2022 FOR THE

%oject Owner [Indicate name and full address]

HOLDER : [indicate name and full address of holder]
0. Box , Tel: Fax:
usiness Registry No. at
payer’s No.
BJECT : Execution of works;
Lot No. ; Network
PFLACE : Region o
EXECUTION DEADLINE : ( ) months
AMOUNT IN CFA F:
IAT
EVAT
VAT
AIR (Income tax)
Net to be paid
F{INANCING : [indicate the source of financing]

BUDGET HEAD  : [to be completed]

SUBSCRIBED ON: )
SIGNED ON:

NOTIFIED ON:

| REGISTERED ON:

Tc.ndcr File for the Construction of a concrete box culvert in stene masonry with a
rflnforced concrete slab along the road linking G.S5 Kimbi and Bonanjo Quarter in
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Between:

The Government of the Republic of Cameroon, represented by hereinafier referred to the
“Contracting Authority”

On the one hand,

And

(enterprise)
P.O. Box Tel: Fax:
Business Registry No.

Taxpayer’s No.

Represented by M , its General Manager, hereinafter referred to as the “Contractor”

On the other hand,

Agree on the following:
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Summary

PL;.rl I: Special Administrative Conditions (SAC)
Part II: Special Technical Conditions (STC)
Part III: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of JOBBING ORDER N°

AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER N° OF
FOR THE

With

For the execution of _ works

EXECUTION DEADLINE ( ) months

Amount of contract in CFA F:

IAT

EVAT

VAT (

AIR (2.2% or 5.5 %)
Net to be paid

Read and accepted by the contractor

(place of signature) (date)
Signature of Contracting Authority

(place of signature) (date)

Registration
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Table of models
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epresenting the company or enterprise or group with head office at

ANNEX NO. 1: MODEL TENDER LETTER

the undersigned [indicate the name and capacity of signatory]

rgistered in the trade register of under the number No

taken cognisance of all the documents featured or mentioned in the Tender File including the

Hdendum {addenda): the invitation to tender [recall the subject of the invitation to tender]

After having personally taken account of the situation of the site and evaluated from my point of view
and under my responsibility, the nature and difficulty of the works to be carried out;

Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.

Submit and commit myself to execute the works in accordance with the Tender File, in return for the

prices which [ myself establish for each type of structure which prices reveal the amount of the tender

for lot No. at [in figures and words] CFA francs exclusive of VAT and
at CFA francs Inclusive of all Taxes. [/n figures and words).
I pledge to execute the works within a deadline of ............... months.

I pledge to maintain my bid for [indicate duration of validity, in principle 90days for national
invitations to tender 120 days for international invitations to tender] from the deadline of submission
of Bids.

Rebates and the modalities of application the said rebates shall be the following (in case of the

possibility of award of several lots).

e Project Owner shall pay the sums due for this contract by crediting account No..............ccceuvee. opened

g

the signing of the contract, this tender accepted by you shall constitute an agreement between us.
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ANNEX NO. 2: MODEL UNDERTAKING BY THE BIDDER

Mame of project.... .o ssssnsuvmpmsspmisnssins Invitation to tender No. ......coocvvininnnnnn LotNo................

[ (We) the undersi@Ned (B) .......euorurmirnimiiiii ittt e e e s st st a s s

Acting in the capacity of (9 ...l in the name and on behalf |[of
(L0 o i s iR T SRR SR e s BE s dim s s sie TR NO: sevmsasaurzine hy
virtue of the power vested in me (us), domiciled at P.O. Box................ (Town) ..couvnvnnnnnnnnn , telephope
MO: sssrssmsmommsammmsmennnes , after having studied all the documents of the tender file relating to the Invitatipn
10 Tender .. .oonavsniisssiaiismibnnr g , and after having assessed in my (our) point of view and under thy

(our) responsibility the nature and difficulties entailed with the execution of the job, I (we) do hereby tend
and commit myself (ourselves) to carry out works for the ... i
keeping with the terms and conditions of the tender file.

I (we) commit myself (ourselves) in case my (our) tender is retained, to execute the contract withi
.................. (ceeiiveierevneieesns....) months as from the date of notification of award of the contract.

I (we) hereby commit myself (ourselves) to maintain the amount of my (our) tender for a period of one hundred
and twenty (120) days with effect from the deadline for submission of Bids.

SignAture(S). . e amanrss s srsimsiiies e
Bidddes(s)...isiisiivnmiivinivimisiaia. 3

For companies, indicate:
The company (company or trade name, form, nationality and registered office)

« represented by the undersigned .........ooooiiiiiii, » (name, first name and status)
For companies without a legal status, indicate:
« We, the undersigned, .........ooiiiiniiiiiiiii i »

(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of this contract, jointly commit ourselves ......... »

Name, first name, profession, residence
Position in the enterprise

Company name
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ANNEX No. 3: MODEL BID BOND

ddressed to [indicate the Contracting Authority and his address] “Contracting Authority”

-

=

'hereas the undertaking hereinafter referred to as the “bidder” has submitted his bid on
for [recall the subject of the invitation to tender], hereinafter referred to as “the bid” and to which
ust be attached a bid bond equivalent to findicate the amount] CFA francs.

€ [name and address of the bank], represented by [names of signatories],
hereinafter referred to as “the bank” hereby guarantee payment to the Contracting Authority of the maximum
stm of [indicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority,

b:inding itself, its successors and assignees.

e conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;

I 1;1_1e bidder, having been notified of the award of the contract by the Contracting Authority during the validity
ﬂoii Fails or refuses to sign the contract, even though required to do so;

» Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;

e pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to above
on reception of the his first written request, without the Contracting Authority having to justify his request,
ven, however, that in his request the Contracting Authority shall note that he is due the amount he is claiming
because one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which
cpndition(s) took effect.
his bond shall enter into force from the date of signature and from the date set by the Contracting Authority
5{; the submission of Bids. It shall remain valid up till the thirtieth day inclusive following the end of the
adline for the validity of Bids. Any request by the Contracting Authority to cause it to take effect should

r¢ach the bank by registered mail with an acknowledgement of receipt before the end of this period of validity.

Thhis bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.

Sjgned and authenticated by the bank at , 0n

[Bank's signature]

sle!
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ANNEX NO. 4: MODEL FINAL BOND

1 Bank:
| Reference of the bond: No

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter referred to as the “Proj ?ct

Owner” .
Whereas [name and address of Contractor], hereafter referred to as “the Contractor”, l'Jas
committed himself, in execution of the contract referred to as “the contract”, to carry out [indicate the natire
of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of pn
amount equal fo [indicate the percentage between 2 and 5%] of the amount of the corresponding portion of
the contract, as guarantee of the execution of his full obligations in accordance with the terms of the contrapt,

Whereas we have agreed to issue the Contractor this guarantee,

We, [name and address of bank]
Represented by [name of signatories],
hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum deadline
of eight (8) weeks, upon the simple written request declaring that the Contractor has not satisfied l;us
‘ contractual commitments within the meaning of the contract, without being able to defer the payment nor raise
any contests for whatever reason, any sum up to the sum of [in figures and words].

We agree that no change or addendum or any other amendment to the contract shall free us of any obligatipn
incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum or changg.

This final bond shall enter into force upon signature and notification of the contract. It shall be released witl{in
a deadline of [indicate the deadline] from the date of the provisional acceptance of the works.

After this date, the bond shall be baseless and should be returned to us without the express request on our part.

Any request for payment made by the Project Owner by virtue of this guarantee should be done by registerpd
mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be the
only jurisdictions competent to rule on this commitment and its consequences.
Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX NO. 5: MODEL OF START-OFF ADVANCE BOND

Hank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf
[the holder] to the benefit of the Project Owner

[&ddress of the Project Owner]
(the beneficiary)

'he payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that [the holder] has not fulfilled his obligations relating to the reimbursement of the start-off
atdvance according to the terms of contract No. of relating to
works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of
the total sum corresponding to the advance of {nwenty (20) %] of the amount inclusive of all taxes of contract
No. , payable upon notification of the corresponding Administrative Order that is,

CFA francs.

'IElhis bond shall enter into force and shall take effect upon reception of the respective parts of this advance into
e accounts of [the holder] opened in the bank under No.

—_

Thhis bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.
However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of the

advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

[bignature of the bank]
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ANNEX NO. 6: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas name and address of Supplier] hereinafter referred to “the contractor”, pledged,
in execution of the contract, to carry out the works of [indicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified]
of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, [name and address of the bank],
Represented by [names of signatories] and hereinafter referred to as “the
bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Projget
Owner for a maximum amount of
[In figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of zme
amount equal to /percentage below 10 % to be specified] of the total amount of the works featuring in the
final detailed account, without the Project Owner having to prove or give the reasons nor the motive for the

amount of the sum indicated above.

=

We hereby agree that no change or addendum or any other amendment shall release us of any obligatipn
incumbent on us by virtue of this bond and we hereby incline by the present to the notification of ahy
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the
final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mil
with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this pledge and its consequences. |

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX NO. 7: EVALUATION GRID
(CONTENT TO BE EVALUATED AS PER THE PROVISIONS OF THE SPECIAL REGULATIONS
OF THE TENDER (SRIT)
E;"NVELOPE A: ADMINISTRATIVE DOCUMENTS
Pt DESCRIPTION YES | NO
Declaration of intention to tender stamped with the tariff in force (written by
A.l :
the bidder).
A2 Certified Copy of the Business Registration, not more than three months old.
Certificate of non-bankruptcy established by the Court of 1st instance or the
A3 Chamber Commerce, Industry and Trade of the place of residence of the
bidder, not more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved
A4 by the Ministry in charge of Finance or by a foreign bank the first order not
more than three months.
' A5 Purchase receipt of tender file issued by Fonfuka Municipal treasury
A Bid Bond of 400,000FCFA (Four Thousand Francs), certified cheque or
A.6 bank cheque issued by a first rate-bank approved by the Ministry in charge of
Finance in conformity with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the Public
) contract Regulatory Board (ARMP)
An Attestation of the National Social Insurance Fund stating that the bidder
A8 has met all his obligations vis a vis the Fund; the attestation should be less
than three months old.
A9 An attestation of tax payers registration (attestation d’immatriculation) duly
’ stamped (fiscal stamp)
An attestation of Tax Clearance Certificate (attestation de non redevance) duly
A10 stamped (fiscal stamp), signed by the chief of Centre of Taxes that the bidder
: has met all the statutory declarations in issues of taxes in the current financial
year; this certificate should be less than three months old.
A.ll Tax Notice (Avis D’imposition}
A.12 Plan localization of business signed by the Bidder and stamped (fiscal stamp)
A.13 Power of attorney authorizing signatory to engage the enterprise in the Tender
TOTAL
During the opening session of the Bids, if a document of the administrative bid is absent or

noncompliant, the bidder will be given forty-eight (48) hours to produce or replace the said document

else it will be eliminated during the evaluation of the Bids. No such document will be accepted after this

deadline

Kfimbi Town
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ENVELOPE B: TECHNICAL DOCUMENT

B.1 General presentation of the tender files YES NO

-Document slotted or spirally bound
-Table of content page
-Colour sheets separation
- Presentation of documents in the order given in this tender
B.2 LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS
List of references of the enterprise in similar jobs justified by signed contracts (first and l3st

Al pages) and minutes of reception or attestation of clearances of works executed.
B.2.2 1* Reference
B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF
B.3.1 01 Works Supervisor (at least HND in Civil Engineering or equivalent certificate) |
Qualification of the works supervisor: (HND in Civil or Rural Engineering '
(BAC +2)

Professional experience of the project engineer > 02 years (signed CV)
» CV signed by the candidate,
» A certified copy of the technical diploma
» An attestation of availability signed by the candidate

B.3.2 01 Site Foreman be a Civil Engineering Technician (Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building (BAC
F4 or equivalent certificate)
Professional experience of the Site foreman > 03 years (signed CV)
A certified copy of
» CV signed by the candidate,
» A certified copy of the technical diploma
» An attestation of availability signed by the candidate

B.4 TECHNICAL PROPOSALS
B.4.1 Organigram of the project
B.4.2 Logical sequence for the execution of the task

B.4.3 Quality control method

B44 Environmental protection measures

B.4.5 Security and safety at the site

B.4.6 Duration of execution in respect with the Tender file (GANTT and PERT

Ll planning)
B.5S LOGISTICS (Equipment put aside for this project)

B.5.1 Proof of ownership or rental of a pick-up or other van

B.53 Proof of ownership or rental of a Concrete mixer

B.5.3 Proof of ownership or rental of a Vibrator

B.5.4 Proof of ownership or rental of a trolley tuck or wheelbarrow
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Proof of ownership or rental of small equipment {dig axes, spades, iron

i bar, cramps, clamps etc.

B.6 FINANCIAL CAPACITY

An attestation of financial capacity (solvency) of the enterprise issued by a
B6.1 1st class bank located in any area in Cameroon and approved by the
iy Ministry of Finance and respect COBAC conditions. = 20,000,000 FCFA

(Twenty Million Francs)

B.7 Attestation of site visit signed by the bidder or mandated representative

Summary report of site visit signed by the bidder or mandated

me representative (with site pictures attached)
B.9 Special Technical Clauses initialled in all the pages
B.10 Special Admin'istrative Clauses completed and initialled in all the pages
and last page signed
TOTAL

KENVELOPE C- FINANCIAL FILE

No. DESIGNATION. YES NO

| A submission letter, signed, dated and stamped. (see ANNEX 3)

C2 Completed and signed framework of unit prices.

Signed Bills of quantities and cost estimates indicating the total amount

G without taxes (HT) and with taxes (TTC), in figures and in words

C4 Sub details of unit prices all pages initialled

TOTAL

This evaluation will be done in a purely binary (YES) or (NO) with an acceptable minimum from

a“ least 75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount,
1 conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory
riteria and at least 75%of the essential criteria.

Eliminatory criteria

¢ Outright elimination during the opening session of the Bids

Absence or non-conformity of an element in the administrative file

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;

Non-respect of 75%of essential criteria;

During the opening session of the Bids if a document of the administrative bid is absent or
npncompliant, the bidder will be given forty-eight (48) hours to produce or replace said document else will be
eliminated during the evaluation of the Bids. No such document will be accepted after this deadline.

C. Essential criteria

o =
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General presentation of the tender files;
Financial capacity;
References of the company in similar achievements;

Quality of the personnel;

Technical organization of the works;
Safety measures on the site;
Logistics;

Attestation and report of site visit; |
. Special Technical Clauses initialled in all the pages;

10 Special Administrative Clauses completed and initialled in all the pages.

R N

11. Main qualification criteria
The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAQ).
This evaluation will be done in a purely binary (YES) or (NO) with an acceptable minimum from|at
least 75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amouht,
in conformity with the regulations of the Tender Documents and having satisfied to 100% of the ehmmatcry
criteria and at least 75% of the essential criteria.

Abnormally low costing will be rejected as per the special tender regulations
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ANNEX NO. 8: MODEL ATTESTATION OF SITE VISITE

Company Letterhead

o whom it may concern

ATTESTATION OF SITE VISITE

I} the undersign Mr/Mrs n representing (the company)
Hereby attest on my honour to have today the (date) 4
darried out a visit to inspect the site for .
as per Open National Invitation to Tender No.

00005/ONIT/MINDDEVEL/FC/FCITB/PIB/2022 OF ___

—

n testimony whereof, this attestation is issued to serve the purpose it is intended

or,

\TT:

¢ Summary site visit report

*» Site pictures
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DOCUMENT NO. 11:
JUSTIFICATION OF PRELIMINARY STUDIES

Tender File for the Construction of a concrete box culvert in stone masonry with a
reinforced concrete slab along the road linking G.S Kimbi and Bonanjo Quarter in

Page88“n

Kimbi Town




¥

o

5

=

Tt

-~

—]

[To be systematically filled by the Project Owner based on the nature of services to be executed and
agcording to the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating to the

spect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

ard contracts or refer to the competent Tenders Board, ensure that draft tender files are prepared based on
eliminary studies.

pE’accordance with the Public Contracts Code, the Project Owner must, prior to commencing the procedure to

Tlhese studies must be required during the examination of the Tender File (TF) by the Tenders Board.

he Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
tudies.

Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate
2.1.  The date studies were carried out; .
2.2.  The name of the public or private Project Manager

2.3. References of the contract, if Private Manager carried it out;

2.4. If maintenance works

2.4.1 Description of the studies;

2.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as the approved

programming documents.

2.5 Rehabilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?
2.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
2.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of
he tender file.
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- T;;he chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of
| the studies.

Tender File for the Construction of a concrete box culvert in stone masonry with a
reinforced concrete slab along the road linking G.S Kimbi and Bonanjo Quarter inm

Page 90|92

Kimbi Town

it B o el




—

- BANKS
Afriland First Bank

Banque Atlantique

—_—

I

Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour I’Epargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank

Société Camerounaise de Banque au Cameroun

o R R e

1D.  Société Générale de Banque au Cameroun
1.  Standard Chartered Bank Cameroon

1.  Union Bank of Cameroon

IB.  United Bank for Africa.

—

- Insurancecompanies

1H. (Chanas Insurance

15. Activa Insurance

135 Zenith insurance

if7. Beneficial life Insurance
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DOCUMENT NO.13 PLANS, SKETCHES AND AERIAL
PHOTOGRAPS
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-LONGITUDINAL SECTION -

NAME OF RIVER: KiMBI
ROAD STRETCH: KIMBI - BONAJO QUARTER




