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Tender Notice




REPUBLIC OF CAMEROON
Peace — Work — Fatherland

REPUBLIQUE DU CAMEROUN
Oaf,- Paix — Travail - Patrie
SRRy R T ki
NORTH-WEST REGION

FUNDONG SUB DIVISION

FUNDONG COUNCIL

F'-‘j COMMUNE DE FUNDONG

g9 MRS 2022

Ref: No. NWR/BOYO/FC/FCITB/2022 Fundong the

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY
~ PROCEDURE N° Z0Z{ONIT/MINDDEVEL/FC/FCITB/2022 OF
&7 162 /2022 FOR THE MAINTENANCE OF COUNCIL ROADS IN THE

FUNDONG MUNICIPALITY, BOYO DIVISION, NORTH WEST REGION.
Subject of the invitation to tender: Within the framework of 2022 Investment Budget and
following an allocation from the Ministry of Public Works, the Mayor FUNDONG Council

hereby launches an
OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY PROCEDURE N°
2t JONIT/MINDDEVEL/FC/FCITB/2022 OF 29 / £ 4/2022 FOR THE MAINTENANCE
OF COUNCIL ROADS IN THE FUNDONG MUNICIPALITY, BOYO DIVISION, NORTH
WEST REGION.

1. Nature of work:
Works to be done for the maintenance of Council Roads in the Fundong Municipality of
Boyo Division, North West Region consist of the following.
- PRELIMINARY WORKS
- CLEARNG AND EARTH WORKS
- ROAD LAYERS (SUBGRADE, BASE COURSE)
- DRAINAGE STRUCTURES
- SIGNALISATION AND EQUIPMENT
- INTERVENTION ON NETWORKS

2. Execution deadline
The maximum deadline provided by the Contracting Authority for the execution of the
works forming the subject of this invitation to tender is four (04) calendar montis

3. Estimated cost
The estimated cost after preliminary studies is 27 000 000 (Twenty-Seven million) CFA

Francs.

4. Participation and origin
Participation to this invitation to tender is opened to Cameroonian enterprises that are in
compliance with the fiscal laws.

5. Financing
Works which form the subject of this invitation to tender shall be financed by the Public
Investment Budget BIP MINTP 2022
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6. Bid bond
Each bidder must include in his administrative documents, a bid bond issued by a first-rate
banking establishment approved by the Ministry in charge of finance and whose list is found in

document No. 12 of the Tender File, of an amount of 540,000 (Five Hundred and Forty
Thousand) CFA Francs, valid for thirty (30) days beyond the date of validity of bids. As per

article 90 (9) of the Public contract Code (Decree No. 2018/366 OF 20 June 2018),
certified cheques or bank cheques are acceptable in the place of bid bond.

7. Consultation of Tender File:
The file may be consulted during working hours at the technical service of the

FUNDONG Council, Telephone N® (237) 677 75 55 10 as soon as this notice is
published.

8.  Acquisition of tender file:
The file may be obtained from the technical service of the FUNDONG
Council, Telephone N°(237) 677 75 55 10 as soon as this notice is published against payment
of the sum of  Fifty Thousand (50,000) CFA francs, payable at the FUNDONG Council
Municipal Treasury, representing the cost of purchasing the tender file.

9. Submission of bids:
Each offer drafted in English or French in 07 (seven) copies including 01 (one) original
and 06 (six) copies should reach the FUNDONG Council premises at Fundong not later
than ZQ / £4/2022 at 10 AM local time and should carry the inscription:

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY
PROCEDURE
N° 527, JONIT/MINDDEVEL/FC/FCITB/2022 OF 2 / £2,/2022 FOR THE
MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG
MUNICIPALITY, BOYO DIVISION, NORTH WEST REGION,

“To be opened only during the bid-opening session”

10. Admissibility of bids
Under penalty of being rejected, only originals or true copies certified by the issuing
service or administrative authorities (Senior Divisional Officer, Divisional Officers) must
imperatively be produced in accordance with the Special Regulations of the invitation to
tender.
They must obligatorily be not older than three (3) months

Any bid not in compliance with the prescriptions of the Tender File shall be declared
inadmissible. This refers especially to the absence of a bid bond issued by a first-rate bank
approved by the Minister in charge of Finance.

11. Opening of bids:
The bids shall be opened in a single phase. The opening of the administrative documents,
the Technical and Financial offers will take place on the €D / 29/2022 at 11 Noon

local time, at the Conference Hall of FUNDONG Council by the FUNDONG
Council Internal Tenders’ Board. Only bidders may attend or be represented by duly
mandated persons of their choice.

12. 14. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:
I

A. Eliminatory criteria

b =4
e
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Absence of the bid bond

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the
identification of the bidder;

Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;

7. Non respect of 70% of essential criteria;

B

-t

During the opening session of the bids if a document of the administrative bid is absent

or noncompliant, the bidder will be given forty-eight (48) hours to produce or replace

the said document else it will be eliminated during the evaluation of the bids. No such

document will be accepted after this deadline. This shall not be applied to the bid bond
B. Essential criteria

General presentation of the tender files;

Financial capacity;

References of the company in similar achievements;
Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Laogistics;

Attestation and report of site visit;

. Special Technical Clauses initialed in all the pages;

10. Special Administrative Clauses completed and initialed in all the pages.
These essential criteria are subject to lower limits, the details of which are spelled out in the
Special Regulations of the invitation to tender
13. Award

This evaluation will be done in a purely a purely binary method with a positive (yes) or
negative (no) with an acceptable minimum of 70% of the essential criteria taken into
account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having
satisfied to 100% of the eliminatory criteria and at least 70%of the essential criteria.

e @ BBl D e

14. Validity of bids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for
the submission of tenders.

15. 1IComplementary information
Complementary technical information may be obtained during working hours at the
Technical Service of the FUNDONG Council Telephone N®(237) 677 75 65 10

Done at Fundong on the, 9 Wlm; 2] l22

“{Contracting Auhoriiy)
THE MAYOR FUNDONG.COUNCIL

- MINMAFP

- ARMP Fs
- MINDDVEL ’
- Contracting Entity

- Chairperson of TB [
- Notice Boards |

\
‘ Copies:




REPUBLIQUE DU CAMEROUN
Paix — Travail — Patrie

REPUBLIC OF CAMEROON
Peace — Work — Fatherland

REGION DU NORD-OUEST

NORTH-WEST REGION

FUNDONG SUB DIVISION

FUNDONG COUNCIL

ARRONDISSEMENT DE FUNDONG

COMMUNE DE FUNDONG

09 MRS 2022

Ref: No. MNWR/BOYO/FC/FCITB/2022 Fundong the

AVIS D’APPEL D'OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT PAR PROCEDURE D’URGENCE
N° 58 2/ONIT/MINDDEVEL/FC/FCITB/2022 OF 07 /Z/% /2022 POUR LES
TRAVAUX D’ENTRETIEN DES ROUTES COMMUNAL DANS LA COMMUNE DE
FUNDONG ; DEPARTEMENT DE LA BOYO, REGION DU NORD OUEST

Financement : BIP MINTP - EXERCICE 2022

k. Objet de I'Appel d'Offres

Dans le cadre de I’exercice budgétaire 2022, Monsieur le Maire de la commune de FUNDONG,
Maitre d’Ouvrage et aulorité contractante lance un Appel d’Offres National Ouver! par
procédure d’urgence pour les travaux

POUR LES TRAVAUX D’ENTRETIEN DES ROUTES COMMUNAL
DANS LA COMMUNE DE FUNDONG ; DEPARTEMENT DE LA BOYO,
REGION DU NORD OUEST
Financement : BIP MINTP - EXERCICE 2022

2. Consistance des travaux
Les fravaux comprennent notamment les travaux de reprofilage et d’ouverture et
reprofilage de la section ouverte et d’assainissement

& Délais d’exéeution

Le délai maximum prévu le Maitre d’Ouvrage pour la réalisation des travaux objet du
présent appel d’offres est de Quarte (04) mois calendaires et court & compté de la date de
notification de Pordre de service de démarrage des travaux.

4, Cofit prévisionnel
Le colit prévisionnel de 1'opération a I’issue des études préalables est de Vingt-Sept
millions (27 000 000) de Francs CFA

5. Participation et origine

La participation a cette consultation est ouverte aux enireprises de droit camerounais
ayant une expérience avérée dans le domaine concemné €fayant réalisées des opérations
similaires et qui sont en régle fiscal.
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6. Financement Les travaux objet du présent appel d'offres sont finances par le
budget de I’exercice 2022,
7. Cautionnement de soumission

Chaque soumissionnaire doit joindre a4 ses piéces administratives, une caution de
soumission établie par une banque de premier ordre agréée par le Ministére chargé des finances
et dont la liste figure dans la piécel2 du DAQO, d’un montant de Cinque Cent quarante milles
(540 000) FCFA et valable pendant trente (30) jours au-dela de la date de validité des offres.
Conformément 2 article 90 (9) du code des Marchés Publics (Décret No. 2018/366 du 20

June 2018), des chéques certifiés et chéques-banques sont admis a la place du cautionnement
de soumission.

8. Consultation du Dossier d'Appel d'Offres

Le Dossier d’Appel d’Offres peut étre consulté et obtenu aux heures ouvrables a la
Section Technique de la commune FUNDONG, Téléphone N® (237) 677 75 55 10, dés
publication du présent avis.

D Acquisition du Dossier d'Appel d'Offres

Le dossier d'Appel d'Offres peut éire obtenu aux heures ouvrables @ la Section
Technique de la commune FUNDONG, Tél. N% (237) 677 75 55 10, dés publication du présent
avis, sous présentation d’une quittance de versement 3 la recette municipale de la commune de
FUNDONG de la somme non remboursable de Cinquante Mille (50,000) F CFA de frais
d’acquisition du Dossier

10. Remise des offres

Chaque offre rédigée en francais ou en anglais en sept (06) exemplaires dont un (1)
original et (05) copies marquees comme telles, devra parvenir contre récépissé & la commune de
FUNDONG au plus tard le g0 I__)/2022 2 10 heure locale et devra porter la mention suivante

« APPEL D’OFFRES NATIONAL OUVERT PAR PROCEDURE

D'URGENCE N°¢0Z /ONIT/MINDDEVEL/FC/FCITB/2022 OF
&7/ g3 /2022 POUR LES TRAVAUX D’ENTRETIEN DES ROUTES
COMMUNAL DANS LA COMMUNE DE FUNDONG ; DEPARTEMENT
DE LA BOYO, REGION DU NORD OUEST
Financement : BIP MINTP - EXERCICE 2022

“To be opened only during the bid-opening session”

Ll Recevabilité des offres

Sous peine de rejet, les pi¢ces du dossier administratif requises doivent étre produites en
originaux ou en copies certifiées conformes par le service émetteur ou une autorité
administrative (Préfet, Sous-préfet, ...), conformément aux stipulations du Réglement Particulier
de I’Appel d’Offres.

La date limite de validité des piéces administratives susvisées doit étre postérieure a celle
de lancement de la consultation (date de signature de I’Avis d’Appel d’Offres).

Toute offre incompléte conformément aux prescriptions du Dossier d'Appe! d'Offres sera
déclarée irrecevable. L'absence de la caution de soumission délivrée par une banque de premier
ordre agréée par le Ministére chargé des Finances entrainera un rejet séance tenante de
I’ouverture des plis.
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12. Ouverture des plis

L’ouverture des plis se fera en un seul temps. L ouverture des piéces administratives et
des offres techniques et financiéres aura lieu le £¢ / €7/ 2022 a 11 heures précises, dans la
salle de conférences de la commune de FUNDONG, par la Commission interne de Passation des
Marchés de la commune de FUNDONG siégeant en présence des soumissionnaires ou de leurs
représentants diiment mandatés et ayant une parfaite connaissance de leurs offres.

ek Critéres d’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires
11 s'agit notamment de :

PENDANT LA SEANCE D’OUVERTURE DES OFFRES
1. Absence de la caution de soumission
2. Délai d’exécution supérieur 4 celui prescrit (supérieur a trois mois) ;
3. Fausses déclarations ou piéces falsifiées ;
4. Ofire dont I’enveloppe extérieure porte des mentions permettant de reconnaitre le
Soumissionnaire ;
Offres financiére incompléte,
Le changement d’une unité ou d’une quantité du DAO dans |’offre financiére ;
7. Le non-respect de 70% des critéres essentiels ;

R

N.B. En cas d’absence ou de non-conformité d’une piéce du dossier administratif lors de
P"ouverture des plis, un délai de quarante-huit (48) heures est accordé aux
soumissionnaires concernés pour remplacer la piéce en question. Passé ce délai, la piéce
ne sera plus acceptée et Poffre ne sera éliminée que lors de I’évaluation des of en sous-
commission d’analyse.

B - Critéres essenticls
Les critéres relatifs a la qualification des candidats porteront 4 titre indicatif sur :
Présentation générale de I’offre ;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;
Logistics;
Attestation and report of site visit;
Special Technical Clauses initialed in all the pages;
10 Special Administrative Clauses completed and initialed in all the pages.
Les critéres essentiels sont soumis a des minima dont le détail est donné dans le
R¢glement Particulier de 1" Appel d’Offres (RPAQ).

N IR . N SR T AP N S

14. Attribution

Cette évaluation se fera de maniére purement binaire avec des positifs (oui) ou négatifs
(non) et dont le minimum des « oui » acceptable est d’au moins 70% de ’ensemble des critéres
essentiels pris en compte.
Le marché sera atiribué au soumissionnaire qui aura proposé I’offre le moins disant, conforme
pour Pessentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait a 100% des
critéres éliminatoires et au moins 70% des critéres essentiels.

15. Durée de validité des offres
Les soumissionnaires restent engagés par Ieur offre pendam 60} _]OUI‘S a partir de la date
limite fixée pour la remise des offres. TN
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16.

Renseignements complémentaires

Les renseignements complémentaires d’ordre technique peuvent étre obtenus auprés de la
Section Technique de la commune de FUNDONG Tél. : N%(237) 677 75 55 10

Faita runpong, ) 9 MRS 2022

{Autorité contractante)
Le Maire de la commune de FUNDONG
MINMAP = U
ARMP
Maitre d'Quvrage
Présidents CPM
Affichage.
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DOCUMENT NO. 2:
GENERAL REGULATIONS OF THE
INVITATION TO TENDER
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GENERAL RULES OF THE INVITATION TO TENDER
A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender
hereby launches an invitation to tender for the construction of the works described in the
Tender File and briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit
indicated in the Special Regulations and which time-limit runs from the date of notification
of the Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.
Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be
specified in the Special Regulations.

Article 3; Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of public contracts. By virtue of this
principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any
advantage in view of influencing the action of a public official during the
award or execution of a contract;

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order
to influence the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among
several bidders (whether the Contracting Authority is aware or not) aimed at
artificially maintaining the prices of bids at levels not corresponding to those
resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their
property or threats against them in order to influence their action during the award
or execution of a contract.

b) Any proposed award shali be rejected if it is proved that the proposed preferred

bidder is directly or through an intermediary, guilty of corruption or is involved in
fraudulent manoeuvres, collusive or coercive practices for the award of this contract.
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32 The Minister Delegate at the Presidency in charge of public contracts may, as a
precaution, take a decision of exclusion from bidding for a period not exceeding two (2)
years against any bidder found guilty of influence peddling, of conflicts of interest, insider
trading, fraud, corruption or production of non-genuine documents in the bid, without
prejudice to criminal proceedings that may be brought against him

Article 4: Candidates allowed competing

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained
after a pre-qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the
following provisions:

(a) a bidder (including all members of a group of enterprises and all sub-contractors to the
bidder), in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the
bidder) must not be in a situation of conflict of interest, subject to disqualification. A bidder shall
be judged to be in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise)
which provided consultancy services for the conception, preparation of specifications
and other documents used within the scope of contracts awarded for this invitation to
tender; or

ii) Presents more than one bid within the context of invitation to tender, except
authorised variants according to article 17, where need be; meanwhile, this does not
prevent the participation of sub-contractors in more than one bid.

iii)The Contracting Authority or Project Owner has financial interests in the capital in a
way as to compromise the transparency of the procedures of award of public
contracts.

(¢) The bidder must not have been excluded from bidding for public contracts.

{(d} A Cameroonian public enterprise may participate in the consultation if it can
demonstrate that it is (i) legally and financially autonomous, (ii) managed according
to commercial laws and (iii) not under the direct supervisory authority of the
Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor’s materials, supplies, equipment and services
forming the subject of this contract must originate from countries meeting the criteria
of origin defined in the Special Regulations of the invitation to tender and all
expenditure done within the context of the contract shall be limited to the said
building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place

where the goods are extracted, cultivated, produced, manufactured and from where
the services originate.

Article 6: Qualificaticn of bidder
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6.1 As an integral part of their bid, bidders must:
(a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) Provide all information (complete or update information included in their request for
pre-qualification which may have changed in the case where the candidates took part in-
pre-qualification) requested of bidders in the Special Regulations of the invitation to
tender, in order to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turovers;
(if) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and contracts awarded;
(iv) Pending litigations;
(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy
the following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special
Regulations must indicate the information to be furnished by the group and that to
be furnished by each member of the group;

(b) The bid and the contract must be signed in a way that is binding on all members of the
group;

(¢)The nature of the group (joint or several) must be specified in the Special Regulations
and justified with the production of a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the
undertakings vis a vis the Project Owner and Contracting Authority with regard to the
execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by
the Project Owner into a single account. On the other hand, each undertaking is paid
into its own account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they
comply with the technical specifications and execution time-limits set in the Special
Regulations of the invitation to tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General
Regulations of the invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and
under his own responsibility, all the information which may be necessary for the preparation
of the bid and the execution of the works. The related cost of the visit of the site shall be
borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his:employees or agents to enter the
premises and the land for the said visit but only on the express condition that the bidder, his
employees and agents free the Project Owner, his employees and agents of any responsibility
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that may ensue and indemnify them if necessary and that they shall remain responsible for any
deadly or corporal accident, loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory
meeting to establishing the bids mentioned in article 19 of the General Regulations of the
invitation to tender.

B. Tender File
Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the
consultation procedure of contractors and specifies the terms of the contract. Besides the
addendum (addenda) published in accordance with article 10 of the General Regulations of
the invitation to tender, it includes the following documents:

Document No. 1. The tender notice;
Document No. 2. The General Regulations of the invitation to tender;
Document No. 3. The Special Regulations of the invitation to tender;
Document No. 4. The Special Administrative Conditions;
Document No. 5. The Special Technical Conditions;
Document No. 6. The schedule of unit prices;
Document No. 7. The bill of quantities and estimates;
Document No. 8. The sub details of unit prices;
Document No. 9. Model documents of the contract:
a. The execution schedule;
b. Maodel of forms presenting the equipment, personnel and references;
Model bidding letter;
Model bid bond;
Model final bond;
Model of bond of start-off advance;
Model of guarantee in replacement of the retention fund;
Model contract;

oR e Qe

Document No. 10. Models to be used by bidders;
a. Model contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner,
Document No. 12. List of first grade banking establishments or financial institutions
approved by the Minister in charge of Finance authorised to issue bonds for public
contracts to be inserted by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained
in the Tender File. It is up to him to furnish all the information requested and prepare a bid in
compliance with all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting
Authority’s address indicated in the Special Regulations of the invitation to tender and send a
copy to the Project Owner. The Contracting Authority replies in writing to any request for
clarification received at least fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not
mentioning the author, is addressed to all bidders who bought the Tender File.
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9.2 Between the publication of the tender notice including the pre-qualification phase of
candidates and the opening of bids, any bidder who feels aggrieved in the public contracts award
procedure may lodge a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in
charge of the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be
forwarded to MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of
bids and for any reason, be it at his initiative or in reply to a request for clarification formulated
by a bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with
article 8.1 of the General Regulations of the invitation to tender and must be communicated in
writing or made known by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the
preparation of their bids, the Contracting Authority may postpone as is necessary, the deadline
for the submission of bids, in accordance with provisions of article 22 of the General Regulations
of the invitation to tender.

C Preparation of bids
Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor
pay for them whatever the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the
forms provided by the bidder may be written in another language on condition that a precise
translation into either English or French of the passages concerning the bid is included; in which
case for reasons of interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special
Regulations of the invitation to tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file
It includes:

i) all documents attesting that the bidder:

- has subscribed to all declarations provided for by the laws and regulations in
force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
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- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in
force;

ii) The bid bond established in accordance with the provisions of article 17 of the
General Regulations of the invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of article 6(1) the General Regulations of invitation
to tender.

b.  Volume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the
qualification criteria mentioned in article 6(1) of the Special Regulations of the invitation
to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent elements of the
technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in
place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP),
sub-contracting, attestation of visit of the site, where necessary, etc).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical
documents relating to the contract, namely:

1.The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.
¢. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works,

namely:
1. The signed and dated original bid prepared according to the attached model, stamped

at the prevailing rate;

The duly filled Unit Price Schedule;

The duly filled detailed estimates;

The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.

Dos W

In this regard, the bidders will use the documents and models provided in the Tender File,
subject to the provisions of article 17(2) of the General Regulations of the invitation to tender
concerning the other possible forms of guarantees.
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13.2  If in accordance with the provisions of the Special Regulations of the invitation to
tender, the bidders present bids for several lots of the same invitation to tender, they
could indicate rebates offered in case of award of more than one lot.

Article 14; Bid price

14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the
works described in article 1.1 of the General Regulations of the invitation to tender, on
the basis of the price schedule and the detailed bill of quantities and estimates
presented by the bidder.

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of
quantities and estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of
the contract or on any other ground, thirty (30) days prior to the submission of the bids,
shall be included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of
establishment of the initial price, as well as the price revision/updating conditions for
the said price must be specified. This is with the understanding that any contract of
duration less than one (1) vear shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the
provisions of either Option A or Option B below, the applicable option being that retained
in the Special Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities
and estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to
commit expenditures in other currencies for the execution of the works shall indicate
in the annex to the bid the percentage(s) of the amount of the bid necessary to cover
the needs in foreign currencies, without exceeding the maximum of the three
currencies of member countries of the funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency
shall be specified by the bidder in an annex to the bid in compliance with the
specifications of the Special Regulations. These rates shall be applied for any
payment within the framework of the contract so that the retained bidder does not
bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign
currency at the rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of
quantities and estimates in the following manner:
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(a) The prices of inputs necessary for the works which the bidder intends to procure
in the Contracting Authority’s country shall be in currency of the Contracting
Authority’s country specified in the Special Regulations and called “national
currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of
the Contracting Authority’s country shall be in the currency of the country of origin
of the bidder or of the currency of an eligible member country widely used in
international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national
and foreign currencies and to justify that the amounts included in the unit and total prices
and indicated in annex to the bids are reasonable; to this end, a detailed statement of their
needs in foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of
contract may be revised by mutual agreement between the Contracting Authority and the
entrepreneur in a way as take account of any meodification in the foreign currency needs
within the context of the contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of
submission of the bids fixed by the Contracting Authority, in application of article 22 of the
Special Regulations. A bid valid for a shorter period shall be rejected by the Contracting
Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders
to extend the validity time-limit. The request and the responses that will be given shall be in
writing (or by fax). The validity of the bid bond provided for in article 17 of the General
Regulations shall equally be extended for a corresponding duration. A bidder may refuse to
extend the validity of his bid without losing his bid bond. A bidder who consents to an
extension shall not be asked to modify his bid nor shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of
bids is extended by more than sixty (60) days, the amounts payable to the bidder retained
shall be updated by application of the related formula featuring in the request for extension
that the Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the
retained bidder, as specified in the Special Administrative Conditions. The effect of updating
shall not be taken into account for purposes of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall fumish a bid bond of
the amount specified in the Special Regulations and which bid bond shall be a full part of

his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be
authorised subject to the prior approval of the Contracting Authority. The bid bond will
remain valid for thirty (30) days beyond the original date set for the validity of bids or any
other validity time-limit requested by the Contracting Authority and accepted by the
bidder, in accordance with the provisions of article 16 (2) of the General Regulations.
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17.3  Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the
group submitting the bid and mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days
after publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have
signed the contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General
Regulations;

ii) fails in his obligation to furnish the required final bond in application of
article 38 of the General Regulations;

ili) refuses to receive notification of the Administrative Order to commence
execution.

Article 18: Varying proposals of bidders

18.1 Where the wotks can be executed within variable deadlines, the Special Regulations shall
specify these deadlines and shall indicate the method retained for the evaluation of the
completion deadline proposed by the bidder within the specified deadlines. Bids that propose
deadlines beyond those specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical
variants must first assess the basic solution of the Contracting Authority as described in the
Tender File and furnish in addition all the information which the Contracting Authority needs for
a complete evaluation of the proposed variant, including the plans, calculations, technical
specifications, sub-details of prices and proposed construction methods and all other useful
information. If necessary, the Contracting Authority will examine only the technical variants of
the bidder whose bid is in compliance with the basic solution has been evaluated as the lowest
bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the
technical specifications. Such variants shall be evaluated on their own merit in accordance with
the provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparafory meeting to the establishment of bids
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part

in a preparatory meeting which will hold at the date and place indicated in the Special
Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any
questions which may be raised at this stage.




19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may
not reply to questions received too late. In this case, the questions and answers shall be
transmitted according to the methods set in article 19(4) below.,

19.4 The minutes of the meeting, including the text of the questions asked and the replies given,
including questions prepared after the meeting, shall be forwarded immediately to
everyone who bought the Tender File. Any modification of documents of the Tender File
listed in article 8 of the General Regulations which may prove to be necessary at the end of
the preparatory meeting shall be done by the Contracting Authority by publishing an
addendum in accordance with the provisions of article 10 of the General Regulations and
not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall
not be a reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder
shall submit the number required in the General Regulations, bearing “COPY”. In case of
discrepancy, the original shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall
be accepted in the case of copies) and shall be signed by the person(s) duly empowered to
sign on behalf of the bidder, in accordance with article 6(1a) or 6(2c) of the General
Regulations, as the case may be. All the pages of the bid containing alterations or changes
must be initialled by the signatory (ies) of the bid.

20.3 The bid shall bear no modification, suppression or alteration unless such corrections are
initialled by the signatory(ies) of the bid.

D. SUBMISSION OF BIDS
Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal
envelopes) by marking on these envelopes “ORIGINAL” and “COPY?™, as the case may be.
The envelopes shall then be placed in another envelope which will equally be sealed but
which will not give any indication regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the
Special Regulations;

b) should bear the name and identification number of the project as indicated in the
Special Regulations and bear the inscription

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY
X PROCEDURE
N°e  JDZ JONIT/MINDDEVEL/FC/FCITB/2022 OF
m1/_@°% /2022 FOR THE MAINTENANCE OF COUNCIL
ROADS IN THE FUNDONG MUNICIPALITY, BOYO DIVISION,

NORTH WEST REGION «“70 BE OPENED ONLY DURING THE BID-
OPENING SESSION” as specified in the Special Regulations.
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21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to
enable the Contracting Authority return the sealed bid if it is late in accordance with article
23 and 24 of the General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2)
above, the Contracting Authority shall not be responsible if the bid is misplaced or opened
prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article
21(2) of the Special Regulations not later than the date and time stated in the Special
Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission
of the bids by publishing an addendum in accordance with the provisions of article 10 of the
General Regulations. In this case, all the rights and obligations of the Contracting Authority
and bidders previously governed by the initial date will henceforth be governed by the new
date.

Article 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of
bids in accordance with article 22 of the General Regulations shall be declared late and
consequently rejected.

Article 24;: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written
notification of the modification or withdrawal is received by the Contracting Authority prior
to the end of the time-limit prescribed for the submission of the bids. The said notification
must be signed by an authorised representative in application of article 20(2) of the General
Regulations. The modification or the corresponding replacement bid must be attached to the
written notification. As the case may be, the envelopes must bear the inscription
“WITHDRAWAL?”, and “REPLACEMENT BID” or “MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the
General Regulations. Withdrawal may equally be notified by telex but should in this case be
confirmed by a duly signed written notification whose date, post mark being authentic, shall
not be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be
returned to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry
of the validity of bids specified by the model tender. The withdrawal of a bid by a bidder
during this interval may lead to the confiscation of the bid bond in accordance with the
provisions of article 17(6) of the General Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single phase and in the presence of
the representatives of bidders who wish to attend at the date, time and address specified in
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the Special Regulations. Representatives of bidders shall sign a register attesting to their
presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned
to the bidder unopened. Withdrawal shall be allowed only if the corresponding notification
contains a valid empowerment of the signatory to request this withdrawal and if this
notification is read to the hearing of everyone. Then the envelopes marked “Replacement
bid” are opened and announced to the hearing of everyone and the new corresponding bid
substituted for the preceding one which will be sent to the bidder concerned unopened. The
replacement of the bid shall only be allowed if the corresponding notification contains a
valid empowerment of the signatory requesting the replacement and read to the hearing of
everyone. Lastly, the envelopes marked “modification” shall be opened and their contents
read to the hearing of everyone with the corresponding bid. The modification of the bid shall
only be allowed if the corresponding notification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which
were opened and announced to the hearing of everyone during the opening of bids shall then
be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as
well as the possible modification mentioned, the price offered, including any rebates [in case
of opening of financial bids] and any variant, where necessary, the existence of a guarantee
of the bid if it is required and any other details which the Contracting Authority deems useful
to be mentioned. Only rebates and variants of bids announced to the hearing of everyone
during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the
General Regulations) which were not opened and read to the hearing of everyone during the
bid-opening session for whatever reason, shall not be submitted for evalvation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their
administrative regularity, prices, rebates and time-limits as well as the composition of the
Evaluation sub-committee. A copy of the said minutes to which is attached the attendance
sheet is handed over to all the participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately
hands over to the focal point designated by the body in charge of regulation of public
contract an initialled copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the
Minister Delegate in charge of Public Contracts with copies to the body in charge of the
regulation of public contracts, the head of structure to which is attached the Tenders Board
concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids
in the form of a letter to which is obligatorily attached a sheet of the petition form duly
signed by the petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including
any related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids
and verification of the qualification of the bidders and the recommendation for the award
shall be given to bidders or to any person not concerned with the said procedure as long as
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the preferred bidder has not been made public, subject to the disqualification of the bid of the
bidder and suspension of the authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of
bids or the Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the
award of the contract, if a bidder wishes to enter into contact with the Contracting Authority
for reasons having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so
desires, request any bidder to give clarifications on his bid. This request for clarification and
the response thereto are formulated in writing but no change on the amount or content of the
bid is sought, offered or authorised, except it is necessary to confirm the correction of
calculation errors discovered by the Evaluation Sub-committee during the evaluation in
accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the
Tenders Board and the Evaluation Sub-committee for questions related to their bids, between
the opening of envelopes and the award of the contract.

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if
they are complete, if the required guarantees are furnished, if the documents were correctly
signed and if generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the
conditions fixed in the Tender File based on the content without recourse to external
elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms,
conditions and specifications of the Tender File, without substantial divergence or
reservation. A substantial divergence or reservation is that:

i)  which substantially limits the scope, quality or realisation of the works;

ii) which substantially limits, contrary to the Tender File, the rights of the
Contracting Authority or his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders
who presented bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board
and shall not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence
or reservation, Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils
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the qualification criteria stipulated in article 6 of the Special Regulations. It is essential to
avoid any arbitrariness in determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. The Evaluation sub-committee shall
correct the errors in the following manner:

(a) where there is an incoherence between the unit price and the total obtained by
multiplying the unit price by the quantity, the unit price being authentic, the total price
shall be corrected, unless the Evaluation sub-committee judges that it is a gross error of
decimal point in the unit price in which case the total price as presented shall be authentic
and the unit price corrected.

(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals
shall be considered authentic and the total corrected.

(c) where there is a difference between the price indicated in letters and in figures, the
amount in letters shall be considered authentic, unless the amount is linked to an
arithmetical error confirmed by the sub-detail of the said price, in which case the amount
in figures shall prevail subject to paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in
accordance with the error correction procedure above and with confirmation by the bidder,
the said amount shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus
carried out, his bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall
convert the prices of bids expressed in various currencies into those in which the bid is
payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African
States (BEAC) under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the
General Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the
evaluated amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the
General Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen
occurrences featuring in the bill of quantities and estimates but by adding the amount of
works done under State supervision where they are costed in a competitive manner as
specified in the Special Regulations.
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¢) By converting into a single currency, the amount resulting from the rectifications (a) and
(b) above, in accordance with the provisions of article 31(2) of the General
Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable
reservation on technical or financial basis.

¢)By taking into consideration the various execution time-limits proposed by the bidders, if
they are authorised by the Special Regulations;

f)If need be, in accordance with the provisions of article 13(2) of the General Regulations
and the Special Regulations by applying the rebates offered by the bidder for the award
of more than one lot, if this invitation to tender is launched simultaneously for several
lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special
Regulations and the Technical Specifications, the proposed technical variants, if they
are permitted, shall be evaluated on their own merit and independently of the fact that
the bidder offered or not a price for the technical solution specified by the Contracting
Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied
during the period of execution of the contract shall not be considered during the evaluation
of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in
relation to the estimates of the Project Owner for the works to be executed in this contract,
the Tenders Board may, from the sub-details of prices furnished by the bidder for any
element or all the elements of the bill of quantities and estimates, verify if these prices are
compatible with the construction methods and proposed calendar. In the case where the
justifications presented by the bidder are not satisfactory, the Contracting Authority may
reject the bid after the technical opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the
evaluation of bids as provided for in the Public Contracts Code.

Article 34: Award

34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged
essentially in compliance with the Tender File and who has the required technical and
financial capacities to execute the contract satisfactorily and whose bid was evaluated as
the lowest by including, where necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises
several lots, the lowest bid shall be determined by evaluating this contract with other lots
to be awarded concurrently, by taking into account the rebates offered by the bidders in
the case of more than one lot.

34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial
capacities required resulting from the evaluation criteria and presenting the bid evaluated
as the lowest.

Article 35: The right by the Contracting Authority te declare an invitation to tender
unsuccessful or cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the
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bids have been opened or to declare an invitation to tender unsuccessful after the advice of the
competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting
Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any
other means that his bid was retained. This letter will indicate the amount the Project Owner will
pay the contractor to execute the works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned,
upon request addressed to it within a maximum deadline of five (5) days after publication of the
award results, the Independent Observer’s report as well as the minutes of the award session of the
related contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of
the bidders concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days
shall be destroyed, without any claims for compensation being entertained. Only the copy destined
for the body in charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to
the body in charge of the regulation of public contracts, the Contracting Authority and the
chairperson of the Tenders Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the
results.

Article 38: Signing of the contract

38.1  Afier publication of the results, the draft contract subscribed by the successful bidder is
submitted to the Tenders Board for examination and where applicable, to the Minister in
charge of Public Contracts for prior endorsement.

382  The Contracting Authority has a deadline of seven (7) days to sign the contract from the
date of reception of the draft contract examined by the competent Tenders Board and
subscribed by the successful bidder and where applicable, the endorsement of the Minister
in charge of Public Contracts.

383  The contract must be notified to the successful bidder within five (5) days of its date of
signature.

Article 39: Final Boend

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor
shall furnish the Project Owner with a final bond, to guarantee the complete execution of
the works.

392 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive
of all taxes, may be replaced by a guarantee from a banking establishment approved
according to the instruments in force with the Project Owner as beneficiary or by a joint
or several guarantee.
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39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a
banking establishment or first-rate financial institution approved in accordance with the
instruments in force.

39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the

termination of the contract under the terms laid down in the General Administrative
Conditions.

DOCUMENT No. 3:
SPECIAL REGULATIONS OF THE

TENDER
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Special regulations of the invitation to tender

‘ Table of contents

References General
of the
General
regulations
1.1 Definition of works:

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY
PROCEDURE
N° g0 /ONIT/MINDDEVEL/FC/FCITB/2022 OF ¢ /7% /2022 FOR
THE MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG
MUNICIPALITY, BOYO DIVISION, NORTH WEST REGION.

1.2 Execution deadline: four {04) calendar months

2.1 Source of financing

Works which form the subject of this invitation to tender shall be financed by
the 2022 Public Investment Budget of Ministry of Public Works

4.1 List of pre-qualified candidates, not applicable

| Origin of building materials, equipment, materials, supplies and equipment:
The materials will generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

Eliminatory criteria
e OQutright elimination during the opening session of the bids

Absence of the bid bond
Deadline for delivery higher than prescribed;
False declaration or falsified documents;
A bid with the external envelope carrying a sign or mark leading to the identification
of the bidder;

5. Incomplete financial file;

6. Change of quantity or unit of the Tender file in the financial bid;

7. Non respect of 70%of essential criteria;
During the opening session of the bids if a document of the administrative bid is absent
or noncompliant, the bidder will be given forty-eight (48) hours to produce or replace
said document else will be eliminated during the evaluation of the bids. No
such document will be accepted after this deadline.

F o
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Essential criteria
General presentation of the tender files;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;
Logistics;
Attestation and report of site visit;
Special Technical Clauses initialed in all the pages;
10. Special Administrative Clauses completed and initialed in all the pages.

This evaluation will be done in a purely a purely binary method with a positive (yes) or
negative (no) with an acceptable minimum of 70% of the essential criteria taken into
account.

The contract will be awarded to the bidder who would have proposed the offer with the

lowest reasonable amount, in conformity with the regulations of the Tender Documents and
having satisfied to 100% of the eliminatory criteria and at least 70%of the essential criteria.

—
.

b T = - ot SN

ARTICLE 6: Language of the bids:

The offer like any correspondence and all documents concerning the tender, exchanged
between the renderer and the Project Owner will be written in French or English. The
complementary documents and the printed papers form provided by the Bidder can be written in
another language in condition of being accompanied by a precise translation in French or
English; in which case and for purposes of interpretation of the offer, the translation will be
taken.

PRESENTATION OF THE TENDER.
The bids prepared in English or French and in SEVEN (07) copies with one (01) original
and SIX (06) copies marked thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents
B) Technical Documents
C) Financial Documents

5.1 External envelope.
Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope
on which shall be written.

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY PROCEDURE
Ne 582 /ONIT/MINDDEVEL/FC/FCITB/2022 OF24 /¢S /2022 FOR THE
MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG MUNICIPALITY, BOYO
DIVISION, NORTH WEST REGION.

“To be opened only during the bid-opening session”

N.B: The external envelope should not carry any mark or sign that can lead to the
identification of the bidder.

8.2 Internal envelopes
Three (03) internal envelopes must be sealed in an exteérnal envelope.
The first internal envelope shall be labeled;
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<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the
administrative documents of the enterprise. These documents shall be original or copies certified
by competent authorities not more than three months.

ADMINISTRATIVE DOCUMENTS.

DOCUMENT DESCRIPTION
NO
Al Declaration of intention to tender stamped with the tariff in force (written by the
' bidder).
A2 Certified Copy of the Business Registration, not more than three months old.
Certificate of non-bankruptcy established by the Court of 1st instance or the
A3 Chamber Commerce, Industry and Trade of the place of residence of the bidder,

not more than three (03} months.

Attestation of bank account of the bidder, issued by a first rate-bank approved by
A4 the Ministry in charge of Finance or by a foreign bank the first order not more than
three months.

Purchase receipt of tender of 50,000 (Fifty Thousand) file issued by FUNDONG

A Municipal treasury

A bid bond of 540,000 of (Five hundred and Forty thousand FCFA), certified
A.6 cheque or bank cheque issued by a first rate-bank approved by the Ministry in
charge of Finance in conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public contract

AT Regulatory Board (ARMP)
An Attestation of the National Social Insurance Fund stating that the bidder has
A8 met all his obligations vis a vis the Fund; the attestation should be less than three
months old.
A9 A valid Certificate of imposition certified (Business license) by the chief of center
for taxation
A.10 Certified Copy of a valid taxpayer’s card, delivered by the chief of center of Taxes.
All An Attestation of site visit signed by the Contractor or his Engineer/Technician
Al2 Power of attorney authorizing signatory to engage the enterprise in the Tender

The absence or the non-conformity of the one of these documents will result to the
elimination
Of the offer cither during the opening session of the bids (absence of bid bond) or after
48hours in the case of any administrative document

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL
DOCUMENT>> and shall contain the following:

B.1 General presentation of the tender files

-Document slotted or spirally bound

-Table of content page

-Colour sheets separation

- Presentation of documents in the order given in this tender

B.2 LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS
List of references of the enterprise in similar jobs justified by signed contracts
B.2.1 (first and last pages) and minutes of reception or attestation of clearances of works
executed.
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1% Reference

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF
B.3.1 01 works supervisor (at least HND or equivalent certificate)
Qualification of the works supervisor: (bachelor in Civil or Rural
Engineering (BAC +3 with Three (03) years working experience
or a Senior Technician in Civil or Rural Engineering (BAC +2
with Five 05 years of working experience)
» CV signed by the candidate,
» A certified copy of the technical diploma
» Certified copy of a valid National Identity Card
» Presentation of originals
»  An attestation of availability signed by the candidate
B3.2 01 Site foreman be a senior civil engineering technician (Civil Engineering
BAC +2)
Qualification of the Site foreman:
Professional experience of the Site foreman > 03 years (signed
CV)
A certified copy of
» CV signed by the candidate,
» A certified copy of the technical diploma
» Certified copy of a valid National Identity Card
» An attestation of presentation of originals.
»  An attestation of availability signed by the candidate
B.4 TECHNICAL PROPOSALS
B.4.2 Organigram of the project
B.4.3 Logical sequence for the execution of the task
B.4.5 Quality control method
B.4.7 Environmental protection measures
B.4.8 Security and safety at the site
B.4.9 Duration of execution in respect with the Tender file
B.S LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership or rental of a pick-up or other vans
B.5.2 Proof of ownership or rental of a dump truck
B.5.5 Proof of ownership or rental of a compactor
B.5.6 Proof ownership or rental vibrator
Proof of ownership hand tools for HIMO
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise
B.6.1 issued by a 1st class bank located in any area in Cameroon and

approved by the Ministry of Finance and respect COBAC
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conditions. = 6 750 000 N
B.7 Attestation of site visit signed by the bidder
Comprehensive report of site visit signed by the company
B.8 administrator accompanied by photos with the contractor or
representative on the site and sign on the last page
B.9 Special Technical Clauses initialed in all the pages
B.10 Special Administrati\_fe Clauses completed and initialed in all the
pages and last page signed

ENVELOPE C- FINANCIAL FILE

No. DESIGNATION.

Cl A submission letter, signed, dated and stamped. (See ANNEX 3)

C2 Completed and signed frame work of unit prices.

C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes
(HT) and with taxes (TTC)

C4 Sub details of unit prices

e The bidders will use for this purpose the documents and models envisaged in the Tender
Documents, subject to the provisions of Article 19.2 of the RGAO concerning the other
possible forms of bid bond.

e The various parts of the same file must be separated with colour guides from as well in
the original as in the copies, so as to facilitate its examination

Supply price
ARTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and coniractual price, inclusive of
all taxes, firm and non-revisable for the whole of the works and the equipment defined in the
present Invitation to tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in seven (07) copies will
be joined to the offer. In the event of error between the prices in figures and letters, the latter will
precede and be used as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into
force in Republic of Cameroon at the handover date of the offers.

ARTICLE 9: Transport and delivery

The materials for work must be protected during transportation through packaging
whether by air, railway or road according as the case may be. The conditions of storage must be
of tropical type.

ARTICLE 10: Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 540,000 (Five
Hundred and Forty Thousand) FCFA. As per article 90 (9) of the Public contract Code
(Decree No. 2018/366 OF 20 June 2018), certified cheques or bank cheques are acceptable in the
place of bid bond.

The time of validity of this guarantee is sixty (60) days as from the date of depositing of the
offers.

10.2 Final Bond
Not applicable
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10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including ali taxes
of the contract. The corresponding sum will be paid or the released guarantee, one year after
provisional reception of works.

ARTICLE 11: Period of validity of the offers
The bidder will remain committed to his offer for sixty (60) days as from the handover

date of the offers.
If at the end of this period, the contract was not notified to him, the bidder will be able,

either to cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent

The tender, as all the paris accompanying it will have to be given in six (0 7) copies,
including one (01) original and five (06) copies. The bidder will present his dossier inside a
sealed outer jacket being marked:

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY PROCEDURE
Ne {CZ{ONIT/MINDDEVEL/FC/FCITB/2021 OF <7 / ©-52021 FOR THE
MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG MUNICIPALITY, BOYO
DIVISION, NORTH WEST REGION.
<<TO BE OPENED ONLY DURING THE OPENING SESSION>>

ARTICLE 13: Date and latest time of deposit of offers S

The offers will have to arrive under closed fold and seal latest éf_l §7L/2022 at 10AM,
by mail registered with acknowledgement of delivery or by deposit against receipt to the
following address:

FUNDONG Council, beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders

The opening of the folds will be carried out in the conference room of the
FUNDONG Council on 52 / &2/ 2022 as from ...... 11 Noon, by the FUNDONG
Council Tenders Board sitting in the presence of the duly elected bidders or their
representatives and having a good knowledge of the file.

AWARD OF THE CONTRACT

ARTICLE 15: Award of the contract

The Tenders Board will propose to the Contracting Authority to award the contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the
regulations the Tender File, having satisfied to 100% of all the eliminatory criteria and at
least 70% of the essential criteria taken into account,

The decision carrying attribution of the contract will be published by way of press release
or any other means of publication of use in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the
contracting authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared to his estimate of
origin. In the absence of these last precise details, any additional charge due to an alternative will
be inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if his offer is not
accepted.

The contracting authority reserves the right not to take action on an Invitation to tender, if
it did not obtain a proposal which appears acceptable to him.
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Pursuant to justification by bidder, bids with unconvincing abnormally low costing will
be rejected by the Project Owner as proposed by the Tenders Board.
Prior to this reject, the bidder must have been requested to produce written justification(s)
and that these justifications have been appreciated to be unconvincing.
These justifications will concern amongst others
- The production of detailed pricing, its content and the coherency between the unit
price, its mode of realisation and its timing.
- The purchase prices of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
- comparative advantages or favourable exceptional conditions that the bidder has
for the realisation of the works
- measures relative to the condition of works
In the case where these justification(s) is or are not convincing, the Project Owner
decides but before the reject, he can only decide when the Public Contracts Regulatory Agency
{ARMP) must have examined the unconvincing justification(s) and given his opinion in seven
(07) working days from the date of receipt of these justifications from the project. (The Tenders
Board requests for justifications, bidder replies by writing, board examines and if not
convincing, proposes reject to contracting Authority who decides after consulting ARMP)

ARTICLE 16: COMMENCEMENT OF WORK:

Before the commencement of works, the contractor must make sure that she
respects the elements of maturity of the project especially the limits of the roads
shown to him by the project owner during the site visit. An update of quantities
will be carried before the star of works
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DOCUMENT No. 5: SPECIAL ADMINISTRATIVE
CONDITIONS
(SAC)
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Chapter I: General
Article 1: Subject of Jobbing Order

The subject of this contract shall be the FOR THE MAINTENANCE OF
COUNCIL ROADS IN THE FUNDONG MUNICIPALITY OF BOYO
DIVISION; NORTH WEST REGION

Article 2: Contract award procedure
This contract shall be awarded by Open National Invitation to Tender

OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY PROCEDURE
Ne /%7 JONIT/MINDDEVEL/FC/FCITB/2022 OF 2] /20X /2022 FOR THE
MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG MUNICIPALITY, BOYO
DIVISION, NORTH WEST REGION.

Article 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the Mayor FUNDONG Council
He awards the contract, ensures the preservation of originals of said contract
documents and the transmission of copies to Ministry in charge of Public
Contracts and to the body in charge of Public Contracts regulation.

- The Contract Manager shall be the Council Development Officer of the
FUNDONG Council who shall represent the Project Owner in all the levels of the
project notably by ensuring the respect of the administrative, technical and
financial conditions and contractual deadlines

- The Contract Engineer shall be the Divisional Delegate of Public Works for
BOY O hereinafier referred to as the Engineer.

- The Project Owner is the Mayor FUNDONG Council. He represents the
beneficiary administration of the works.

- The Project Manager shall be a technician assigned by the Divisional
Delegate of Public Works for BOYO from his office. He ensures respect of the
administrative, technical and financial conditions and contractval deadlines. He
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ensures the interest of the project owner at the definition, preparation, execution and
acceptance stages

- The Service in charge of un-announce control of the execution of works shall be
the Divisional Delegate of Public Contracts for BOYO.

- The contractor shall be [to be specified].

3.2 Security
This contract may be used security subject to any form of transfer of the debt.
In this case:
- The authority in charge of ordering payment shall be the Mayor FUNDONG
Council

- The authority in charge of the clearance of expenditures shall be DIVISIONAL
FINANCE CONTROLLER - BOYO.

- The body or official in charge of payment shall be the Municipal Treasurer
FUNDONG Council.

- The official competent to furnish information within the context of execution of
this contract shall be e Project Owner (Mayor FUNDONG Council).

3.3 Duties of the Control Mission, Project Manager

3.3.1 Missions [to be completed, where need be]

3.3.2 Means put at the disposal of the Control Mission and the other stake holders of the
project:
In accordance with the provisions of article 153 paragraphs 1 and 2 of the Public contract
Code (Decree No. 2018/366 OF 20 June 2018), the Contract Manager, the Contract Engineer
as well as the other persons in charge of the control and follow up of the project shall perceive
indemnities as well as logistics support for the realisation of the project from that shall be fixed
by a decision of the Project Owner or Project Owner.

Article 4: Language, applicable law and regulation
1.2 The language to be used shall be fEnglish and/or French].

1.3 The contractor shall be bound to observe the law, regulations and ordinances in force in
Cameroon both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without
gain or loss for either party.

Article 5: Constituent documents of the contract (Article 4 of GAC)

The constituent contractual documents of this contract are in order of priority: (to be adapted to
the nature of the works).

1) The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special
Administrative Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);
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5) The particular elements necessary for the determination of the contract price, such as, in order
of priority: the unit price schedule, the statement of all-in prices, detailed estimates, the
breakdown of all-in prices and the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents [insert and indicate, where
need be, names and references].

7) The General Administrative Conditions applicable on public works contracts that went into
effect by Order No. 033/CAB/PM of 13 February 2007,

8) The General Technical Condition(s) applicable on the services forming the subject of the
contract [insert and indicate, where need be, names and references].

Article 6: General instruments in force
This contract shall be governed by the following general instruments [to be adapted according to
the case]:

Framework Law No. 96/12 of 5 August 1996 on the management of the environment;

The Mining Code;

Instruments governing the various professional bodies;

Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and

functioning of the Public Contracts Regulatory Agency

Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing

the tax and customs system applicable to public contracts;

6. Decree No. 2018/366 OF 20 June 2018, to institute the Public Contracts Code,

7. Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public
Contracts;

8 Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution
of Public Contracis;

9. Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of
environmental impact of road maintenance;

10. Circular [to be indicated as applicable] relating to the execution, and control of

execution of the budget of the State, Public Administrative Establishments and Regional

and Local Authorities and other bodies receiving government subsidies
I1. Circular No 00000456/C/MINFI of 30" December 2021 on the insiruction relating to the execution, of finance law the
monitoring and control af execution of the budget of the State, Public for the 2022financial year

NI

n

12. Unified Technical Documents (DTU)} for building works;
13. Applicable standards;

14. Other instruments specific to the domain concerned with the contract.
15. Circular no 403/MINMAP/CAB OF THE 2I/OCT/2019 fixes upper limit for payment of indemnities to
presidents, rapporteurs and members of follow up, acceptance and technica! financial commissions

Article 7: Communication (Articles 6 and 10 supplemented)

Il All communications within the framework of this contract shall be written and
notifications sent to the following address:

a) In the case where the contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his
domicile known to the Project Owner and Contract Manager, MINMAP
correspondences shall be validly addressed to the [to the specified] council, chief
town of the region in which the work was done;

b) In the case where the Project Owner is the addressee:
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Sir/Madam [to be specified] with a copy addressed to the Contracting
Authority, Contract Manager, Contract Engineer, Project Manager and where
need be, within the same deadline.

¢) In the case where the Contracting Authority is:
Sir/Madam [to be specified] with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where
applicable

The contractor shall address all written notifications or correspondences to the Project
Manger with a copy to the Contract Manager.

Article 8: Administrative Orders (Article § of GAC)
The various Administrative Orders shall be established and notified as follows:

8.1

8.2

83

8.4

8.5

8.6

8.7

8.8

The Administrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the contractor by the Project Owner with a copy to the
Contracting Authority, the Contract Manager, Contract Engineer, MINMAP, the Paying
Body and the Project Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the
objective, the amount and execution deadline shall be signed by Contracting Authority
and notified by the Project Owner to the Contractor with a copy to the Contracting
Authority, the Contract Manager, the Contract Engineer, MINMAP, the Project Manager
and the Paying Body. The prior endorsement of the Paying Body shall possibly be
required before the signature of those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and
without financial incidence shall be signed directly by Contract Manager, MINMAP and
notified to the contractor by the Contract Engineer or Project Manager (where applicable)
with a copy to the Contracting Authority and Contract Manager.

Administrative Crders serving as warnings shall be signed by the Project Owner and
notified to the contractor by the Contract Manager with a copy to the Contracting
Authority, MINMAP, the Contract Engineer and Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or
any other case of force majeure shall be signed by the Contracting Authority and notified
by his services to the contractor with a copy to the Project Owner, Contract Manager, ,
MINMAP, Contract Engineer and Project Manager.

Administrative Orders prescribing works necessary to remedy disorders which could
appear on structures during the guarantee period and not related to normal usage shall be
signed by the Contract Manager upon the proposal of the Contract Engineer and notified
to the contractor by the Contract Engineer.

The contractor has a time-limit of fiftieen (15) days to issue reservations on any
Administrative Order received. Having reservations shall not free the enterprise of
executing the Administrative Orders received.

Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the
date of transmission by the Contracting Authority to the Project Manager. Beyond this
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deadline, the Contracting Authority shall establish the defaulit of the Project Owner,
take over from him and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)
9.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and
issue an attestation of proper execution to the contractor. This attestation shall condition
the start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)
10.1 Any modification, even partial, made to the technical bid shall only occur after the

written approval of the Contract Manager. In case of modification, the contractor shall
have himself replaced by a member of staff of equal competence (qualifications and
experiences).

10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of the
Project Owner in the days following notification of the Administrative Order to start
execution. The Project Manager has 5 (five) days to notify his opinion in writing with a
copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be
considered as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and
during the works shall be a reason for termination of the contract as mentioned in article
45 below or the application of penalties {to be specified where need be].

Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty
(20) days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of
provisional acceptance of the works, following a release issued by the Contracting Authority
upon request by the contractor.

11.2 Performance bond
The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

[Specify, if need be, the rates (20% maximum of the amount of the contract inclusive of all taxes
guaranteed at 100%) and conditions for the return of the guarantec]

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)
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The amount of this contract as indicated by the attached [detail or estimates] is {in

figures) , MINMAP _CFA (in letters) CFA francs Inclusive of All Taxes; that is:
- Amount exclusive of VAT: ( JCFAF
- Amount of VAT: ( YCFAF.
- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by

credit to account No. opened in the name of the contractor in the
bank.
b. For payments in foreign currencies (amount in figures and letters exclusive of taxes)
by credit to account No. opened in the name of the contractor in
bank.

Article 14: Price variation (Article 20 of GAC)
15.1 Prices shall be firm.
2. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the
case of price reductions.

15.2 Price updating modalities (not applicable)

Article 15; Price revision formulae (article 21 of GAC)
(Not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(Not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the
amount of the contract and its additional clauses, where applicable.

17.2 In the case where the contractor was invited to execute works under State supervision, the
submitted and duly justified expenditures shall be reimbursed to him under the following

conditions:
- The quantities considered shall be the hours used or the quantities of building materials
and materials used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by
forty percent (40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the
sub-detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the
place of use, marked up by ten percent for loss, stocking and handling;
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- The amount for services thus calculated, including the hours put by heavy equipment
shall be marked up by 25 % to take into account the overheads, profits and the
contractors unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at [unit price, all-in price or unit and all-in price].

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1 [indicate, where applicable, the modalities for payment of supplies].

19.2  No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the
contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive
of all taxes shall be guaranteed at one hundred (100) percent by a banking establishment
governed by Cameroon law or a first-rate financial institution in accordance with the
instruments in force and reimbursed by deduction of the payments on accounts to be paid to
the contractor during the execution of the contract according to the modalities laid down in
the Special Administrative Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic
price of the works reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the
corresponding part of the guarantee upon the express request by the contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly
stipulated in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)
21.1 Establishment of works executed

Before the 30™ of each month, the contractor and the Engineer shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the
schedule during the month and capable of giving entitlement to payment. This sheet shall be
based on the certification of the various tasks jointly established by the contractor and the
Project Manager

21.2 Manthly detailed account

Every month of during a periodic sequence established by contractor and representative of the
project owner, the contractor shall hand over to the Contract Engineer two draft provisional
monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other
inclusive of taxes), according to the agreed model and establishing the total amount of the sums
to which he may lay claim as a result of the execution of the contract since the start of the
contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account
of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in
charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:
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- THT - 2.2%/5.5% directly into the account of the contractor;

- 2.2 % OR 5.5% paid to the public treasury as AIR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the
detailed accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the
detailed accounts he approved such that they are in his possession not later than the twelfth of

the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts.

Payments shall be done by the Municipal Treasurer FUNDONG Council within a maximum
deadline of calendar days from the date of submission of the approved detailed
accounts.

21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

a) Onme two thousandth (1/2000™ of the initial contract amount all taxes inclusive per
calendar day of delay from the first to the 30" day beyond the contractual time-limit;

b) One thousandth (1/1000™ of the initial amount of the contract inclusive of all taxes
per calendar day beyond the 30" day.

23.2The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of
the initial contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3Independently of penalties for overrun of contractual time-limit, the contractor shall be
liable for the following special penalties for the non-observation of the provisions of the
contract, especially:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the
contractor.

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-

contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1 [Indicate the time-limit available to the contractor to forward the draft to the Project
Manager, after the date of provisional acceptance of the works (maximum 1 month)].
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After completion of the works and within a2 maximum time-limit of fourteen (14) days after the
date of provisional acceptance, the contractor shall establish, based on joint reports, the draft
final detailed account of works executed and which detailed account summarises the total sums
to which the contractor may be entitled as a result of the execution of the whole contract.

25.2  The Contract Manager has up to thirty (30) days to notify the corrected and approved
draft to the Project Manager.

25.3  The contractor has up to thirty (30) days to return the signed final detailed account.

Article 26: General and final detailed account (article 35 of the GAC)
26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the
general detailed account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the
Contract Manager draws up the general and final detailed accounts of the contract which he has
had signed jointly by the contractor and the Contracting Authority. This detailed account
includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor
definitely binds the two parties, puts an end to the contract, except with regard to interest on
overdue payments.

26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing

the tax regulations and customs procedures applicable to public contracts. The taxes applicable

to this contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a
deduction on company taxes;

- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT,
computer tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs
and constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices mean VAT included.
Article 28: Stamp duty and registration of contracts (article 37 of GAC)

Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in
accordance with the applicable regulations.

Chapter IIT: Execution of works
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Article 29; Nature of the works (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for
the execution of his mission and to guarantee, at the cost of the contractor, access to sites of
projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insuits,
violence, assault and battery, slander or defamation of which he could be victim by reason of or
during the exercise of his mission.

Article 31: Execution time-limit of the contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be
ninety (90) days.

31.2  This time-limit shall run from the date of notification of the Administrative Order to
commence execution of the works [or that fixed in this Administrative Order- to be specified).

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project
Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract
Manager.

The Project Owner shall make available the site and access ways to the contractor at the
appropriate time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The following insurance policies are required within the scope of this contract in the minimum
amounts indicated hereafter within fifteen (15) days of the notification of the contract (to be
adapted):
- Liability insurance, business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.
Article 35: Documents to be furnished by the contractor (Article 49 of the GAC
supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons
to be designated)

35.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [fifteen (13) days] from the date of notification of the
Administrative Order to commence execution, the contractor shall submit in [six (6)] copies for
the approval of [Contract Manager afier the endorsement of the Project Engineer] the execution
programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days
from the date of reception with:
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- Either the indication “GOOD FOR EXECUTION";
- Or the indication of their reject including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments.
Delay in approving the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the
programme shall neither be ascertained nor paid for. The updated and approved schedule will
become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress
of the site. Significant modifications may only be made on the contractual programme upon
receiving the approval of the Project Manager. After approval of the execution schedule by the
Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority
without staying its execution. However, if important modifications alter the objective of the
contract or the nature of the works, the Contracting Authority shall return the execution schedule
accompanied by reservations to be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical
conditions of the site and basic life, conditions of the backfill of the extraction sites and
conditions for reinstating the works and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to
use as well as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish
the responsibility of the contractor with regard to the harmful consequences which their
implementation may cause both towards third parties and the respect of clauses of the
contract.

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation
of all the parts of the structure must be submitted for the endorsement of the [Contract
Manager or Project Manager] at most fifteen (15) days prior to the date provided for the
commencement of execution of the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of [five (05) days] to
examine and make known his observations. The contractor then has a deadline of [04)
four days] to present a new file including the said observations.

353 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be placed within a maximum
deadline of fifteen days after the notification of the Administrative Order to commence
work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To
be specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in
the GAC, for rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures



The Project Manager shall notify within [five] days following the date of notification of the
Administrative Order to commence work, the basic points and levels of the project.

Article 38: Sub-contracting (article 54 of the GAC)

The part of the works to be sub-contracted shall be {specify] % of the initial amount of the

contract and its additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GAC)

39.1 Indicate, if necessary, the modalities for carrying out the trials and geotechnical studies
provided for in the Special Technical Conditions.

39.2 The Contract Manager has a deadline of three days to approve the contractor’s personnel
and laboratory as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer,
where need be and the contractor’s representative each day.

40.2 It is a joint document in a single copy. its pages must be numbered and initialled. No page
should be removed. The erased or cancelled parts must be mentioned on the margin for
validation.

Article 41: Use of explosives (article 60 of the GAC)
[Specify the possible restrictions or bans)

Chapter IV : Acceptance
Article 42: PROVISIONAL ACCEPTANCE
42,1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the contractor shall ask in writing to the control
Engineer, to organize a technical visit for pre-acceptance. This visit shall include the following
operations.

» Qualitative and quantitative evaluations of the different works that have been executed.

» Findings and statement of the unexecuted task envisaged in the present jobbing order.

» Findings relative to the completion of the work

» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.

- Control Engineer,

- Contractor.

- Divisional control brigade -MINMAP

During this pre-reception, the engineer shall eventually specify the reserves to be lifted

and the corresponding works to be affected before the reception. The Engineer shall fix the
reception date in collaboration with the chief of service for the contract.

42.2 Acceptance
The acceptance commission shall comprise:

<+ The Representation of the contracting authority............cocociiiinne. (chairperson)
<+ The Contract Manager (Council Development Officer) ..................(member)

<+ The Divisional Delegate of MINMAP or his representative; ............. (observer)
<+ The Divisional Delegate of MINTP ..........cccoiiviiiiiiiiniiiiinaneaaa (secretary)
« The stores acCoUNtant. .........coovveurirneiererienererrceaensensnseansnen...(Member)

% The Project Manager .o msisssmiveemisraviis caiumss terraraeasses(member)

< THE representative of the civil society..........coceiiiiiiiiiiin . {member)

B The conbraglon i mnisimsamimnidisaiisssnnssisiss{member)

The commission shall examine the report of the pre-acceptance and shall proceed to the
acceptance. An acceptance report (process - verbal) of the works shall be prepared by the
Engineer and signed by all the commission members.
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However, the report (process - verbal) shall be valid if two third (2/3) of the members including
the chairperson append their signatures.

The chairperson can only convene the acceptance of works when he must have received from the
Contract Engineer the report (process - verbal) of the technical acceptance of works with no
reserves pending clearance.

This report (process - verbal) of the technical acceptance of works shall be an integral part of the
acceptance of works’ report (attached to acceptance of works report) and shall accompany the
bills for settlement. The report must mention the name, function and the grade of the MINMAP
representative present at the reception. The Attendance sheet attached to the report has to be
signed by the MINMAP representative.

An indemnity shall be perceived by the members as per specified in the SRT t

Article 43: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional reception for the
section of new civil Engineering works.

Article 44: Article 45: Final acceptance (article 72 of the GAC)

44.1 Final acceptance shall take place within a maximum deadline of [fifteen (15)
days] from the date of expiry of the guarantee.

442  The Project Manager [shall [not] be member of the commission.

The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions
Article 45: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in the Decree No. 2018/366 OF 20 June 2018 of
the Public contract Code and equally under the conditions laid down in articles 74, 75 and 76 of
the GAC especially in one of the following cases:

- dead of the contractor

- bankruptcy of the contractor

- judicial liquidation (contractor not authorised by court to exploit her enterprise

- sub contracting of works without the authorisation of the project owner

Incompetence of the contractor duly notified by the Project owner
- Non respect of labour code rules and regulations
- fraud and corruption duly noticed

Article 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall
not be admitted are:

- Rainfall: 200 millimetres in 24 hours,

- Wind: 40 metres per second;

- Flood: decennial flood frequency, war, lockdown, road blocks.
Article 47: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled
amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: [to be filled, where need be].

Article 48: Production and dissemination of this contract
[Twenty (20)] copies of this contract shall be produced at the cost of the contractor and furnished
to the Contract Manager.
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Article 49 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter
into force as soon as it is notified to the contractor by the Contracting Authority.

Page | 52



Document No. 6:
Special Technical Conditions

(STC)




TECHNICAL SPECIFICATIONS

Purpose of these Special Technical Conditions
These Special Technical Conditions concern the for MAINTENANCE OF COUNCIL
ROADS IN THE FUNDONG MUNICIPALITY, BOYO DIVISION, NORTH WEST
REGION.
These special technical conditions are established with reference to the General Technical
Conditions (GTC)

1) - Site installation

Description of Works

These works consist of the mobilization of materials and personnel, the realization of geotechnical and
technical studies for the project as well as the performance program and final report, the construction of
a hut for site meeting, Etc. ..

2) Project information sign post
Description of Works
This consist of fabricating information boards in wood, the supply to the sites at the extremes of the
various roads so as to furnish the populations with all information concerning the project.
The boards will carry the following information:

MAINTENANCE OF COUNCIL ROAD IN

Project THE FUNDONG MUNICIPALITY OF BOYO
DIVISION, NORTH WEST REGION.
Project Owner Mayor FUNDONG Council
/Contracting Authority
Funding body BIP MINTP 2022
b e s Council Development Officer
Contract Engineer Divisional Delegate of Public Works- Boyo
Project Manager CTS MINTP BOYO
Contractor To precise
Duration of the FOUR (04) months
contract

3) - Mobilization and folding up of equipment
Description of works
This task consists of the mobilization of equipment to the site through a loader and at the end of
the works the folding up of the equipment by same means and the realization of all the works
necessary to re-establish the lieu to their initial state.

4) - BUSH CLEARING
Description of works
These works consist of removing vegetation and cleaning the edges of the road as well as on its
immediate surroundings, felling trees and/ or trimming tree branches obstructing visibility, etc.
Mode of execution of works
This consists of clearing all vegetation at a width of two meters form the outer edge of the gutter
and scraping and discarding vegetative soil from the road surface. These are labour intensive
works carried out by groups of workers recruited from the community and equipped with the
necessary tools to carry out the job.
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5) — CUT AND FILL USING THE LABOUR BASED APPROACH
(HIMO)

This shall comprise of the cutting of earth in surplus and filling in needy areas and compacting in
successive layer of not more than 20cm

6) TM108 - Fill with good laterite from borrow pit including disposing of
spoil, moulding of the carriage way, cleaning and creation of ditches
and offshoots (width of the road will be Sm)

Description of works

This involves realization of the technical bloc and the linking to the existing carriage way (road)
These works shall be executed mechanically and manually with material extracted from a borrow
pit approved by the project manager. The soil used for the fill shall present the following
characteristics:

e CBR at 95% of OPM afier four days of immersion =40

e Maximum dry density at 95% OPM (T/M?) >1,8

e Plasticity index (IP) =25

* Percentage of fine grains<0.08mm F 5<F<30

¢ Module of plasticity F.IP <500

e Linear inflation % <1

¢ Maximum diameter of grains mm 40

¢ % Passing through a sieve of 10mm <10 35-90
s % Passing through a sieve of 5Smm <5 20— 60
¢ Residue at a sicve of 2mm =3 10-40

The selected material from the borrow pit shall be laid on a trench and plat form previously
shaped and compacted at a dry density of at least 90% OPM. The material shall be laid in
horizontal layers of 20cm thick and having a water content equal to that of OPM before
compaction (£2%).

The fill is compacted methodically up to 95% of the dry density of OPM. The rate of compaction
shall be verified in -situ with a membrane densitometer at every 1000m?®. A sample compaction
test shall be carried out to determine of passes necessary to obtain the required compaction rate.

7) — RESHAPING OF THE ROAD AND COMPACTION USING HIMO

This consists of simple grading of the wearing course or platform without scarification or
compaction, total removal of vegetation on the road surface. It includes the removal of all
material slowing or blocking the smooth flow of water from the road surface to the gutters like
soil deposits, stones, sand, rocky blocs, vegetable debris etc.

Mode of execution of works
These works consist of the scrapping of the shoulders of the road 1.5m each which is elevated relative to
the carriage which and is reduced to a foot track and the levelling of the undulated shoulders,

This task comprises notably the simple mechanized grading of the wearing course to give a camber of
2%. These works include the following:

s off rooting of every vegetation existing on the shoulders in question.;
removal of all roofs and stumps eventually;
scraping of the existing shoulder to give it a plat form so as to later on give, by grading the
carriage way the applicable typical transversal slope;
the removal of materials resulting from the scraping no matter their thickness so as give the
existing carriage and the shoulder same level.
freeing of the shoulder of all obstacles;
evacuation of all vegetable soil, the materials resulting from these works to a dump area as will
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be indicated by the project manager no matter the distance of transport;
¢ Moulding and compaction of the platform (TM110}

All contingencies related to the respect of environmental prescriptions;
* And all other contingencies.

9) — OPENING OF DITCHES AND OFFSHOOTS

Description of works:
This involves the creation of earth ditches mechanically or manuatly where need arises. This
shall be manually in rocky zones and mechanically elsewhere.

Mode of execution of works

The creation shall be done with a grader or manually to restore the original characteristics of the
ditch (a V gutter of 100cm wide and 50-60cm deep). The unwanted material removed shall be
discarded away from the road surface.

Manual creation shall be carried out by teams of personnel recruited from the community and
equipped with the necessary tools (jumpers, spades, wheel barrows, cutlasses etc). The personnel
shall also be equipped with personal protective material (boots, helmets, etc) to safeguard their
health).

10) - Supply and putting in place of metallic ring culvert ¥800mm
including the support in RC

Description of works
This consists of the supply and putting in place of metallic ring culverts
This task comprises notably the:
+ supply and the transport of metallic ring culvert elements, accessories and necessary tools for their
assembly to the site;
« setting out of the culvert passage;
= putting in place eventually of a temporary passage;
» excavation of the trench for the culvert, upstream and downstream as long as will enable the free flow
of runoff into and out of the culvert on all type of terrain and the evacuation of the products issued from
the excavation to a place indicated by the project manager;
« shaping and sloping the bed of the culvert
» evacuation of the spoil
» assembling of these elements in a zigzag manner according to the prescribed lengths per passage;
» application of anti-rust to the culvert elements before assemble;
» realization of the technical bloc (supply and putting in place of laterite of good quality) with culvert
cover equal to ©/2 + 10 cm at least, (& diameter of the culvert),
» execution of all contingencies related to the putting in place of the culvert and to all measures to be
taken to prevent differential settlement of the culvert passage;
« opening of the trench upstream and downstream as long as possible for a free flow of water;
» execution of all contingencies related to traffic flow and to the respect of environmental prescriptions;
« linking of the technical bloc to the existing road with laterite with slopes less than 4%;
And all other contingencies.
Mode of execution of works
The works shall be done manually for the excavation, the disposal of spoil, compaction of the
base of the culvert as well as the fill around the assembled culvert will be done in layers of 20cm
thick (compacted).
The unwanted material removed shall be discarded away from the road surface.
No insertion of the culvert into a trench dimensioned for the size of the assembled ring so
as to avoid fil! and compaction will be accepted

11) - Culvert chamber and head for the R.C. ring culvert @ 800 mm in stone
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masonry

Description of works
These works consist of the construction of a culvert chamber or head in stone masonry as per the plans
annexed to this performance program.
This task comprises notably the:
» supply including the transport to the site of materials (stones, cement, sand, gravel etc) and the
necessary tools for the works;
» setting out of the culvert chamber;
» excavation no matter the nature of the terrain and the evacuation of the spoil issued no matter the
distance of transport;
« fabrication of mortar dosed at 400 kg of cement per cubic meter and the shaping of the stones and the
elevation including the 'humidification of the stones, and the bonding and pointing of the stones;
» backfilling, the compaction and all drainage into the trench of the culvert upstream and downstream,;
« execution of all contingencies related to traffic flow and to the respect of environmental prescriptions;
And all other contingencies.
Mode of execution of works
The creation shall be done exclusively manually (excavation, shaping of stones, humidification,
elevation, bonding, pointing, backfilling and the disposal of spoil)
Dimensions of the chamber and head. Comply with plans annexed

12) - Construction of rain gates
This consists of the supply and putting in place of rain gates using I-BEAM 200 for the standing poles
with three standing poles providing space for light vehicles the width of which will be specified by the
Contract Engineer and on the execution plans. A horizontal pipe will be anchored to one of the extreme
standing I-BEAM to form a pivot such that the pipe can be locked on the central I-BEAM. Therefore,
provision will be made at the central beam for the locking and opening of the gate.

13) -Provision for relocation of utilities (water supply network pipes)
This consists of identifying the positions of pipes along the road alongside the village water
management committee chair or his duly mandated representative and causing this committee
through his chair to free the pipes or any other accessories from the right of way of the road for
works to be executed. The chairperson will jointly with the contractor, the Contract Engineer
evaluate the works to be executed and materials plus labour will be provided by the contractor
for the works that will be realised by the water committee against justifications. This expenses
will be majorated by the indirect charges of the enterprise for her payment.

14) SAFETY AND ENVIRONMENTAL PROTECTION

Safety measures shall be put in place to safeguard the health of the workers. They shall be
equipped with personal protective equipment like helmets, boots, gloves, goggles, rain coats etc.
a first aid box shall be provided on the site to render first aid services in case of any accident.
Before the start of each task, workers shall be reminded of the potential hazards associated to
that task and the safety measures to be taken to avoid possible accidents. Working points shall be
well signalized to road users using sign boards placed at adequate positions that can be visible to
everybody.

Every area from which soil is to be extracted shall be covered with vegetative soil at the end of
the job to facilitate the growth of vegetation and to avoid erosion
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Document No. 7:
Schedule of unit prices

BILL OF QUANTITIES AND COST ESTIMATES FOR THE MAINTENANCE OF COUNCIL ROADS WITHING
THE FUNDONG MUNICIPALITY OF BOYO DIVISION, NORTH WEST REGION.

UNIT U. PRICE in
SN DESCRIPTION QuTY Figures U. PRICE in Words
000 | LOT 000: PRELIMINARY WORKS
Studies, Site instaltation, FF
ool | Mobilization and demobilization 1
LOT 100: CLEARNG AND EARTH
100 | WORKS
101 | Bush clearing m2 2051
102 | Tree cutting U 0
103 | Cut and throw m3 0
104 | Rock excavation m3 0
105 | Fill from borrow pits m3 133.46
Cleaning of concrete and masonry -
106 | gutters and culverts 0
107 | Treatment of pot holes m3 0
Scarification of existing road m32
108 | surface and moulding of platform 0
LOT 200: ROCAD LAYERS
200 | {SUBGRADE, BASE COURSE)
Excavation and shaping of pot M2
210 | holes 1006.32
220 | BASE LAYERS
Foundation layer in taterite of M3
220.10 | thickness e=15cm 133.46
230 | TARRING
Base course in crushed aggregates 3
230.10 | (0-31,5) e=8cm 77.39334
230.20 | Priming with Cut Back 0/1 m2 1006.32
Execution of surface dressing in m2
230.30 | triple-coating 1006.32
Priming for bituminous concrete in i
230.40 | 400/600 0
230.50 | Tarring with asphalt 5cm thick T 0
Reinforced concrete shallow il
230.60 | gutters {cunetts) at 350kg/m3 0
200 | LOT 300: DRAINAGE STRUCTURES
Supplying and placing of ML
310 | reinforced concrete @800mm 0
Construction of culvert chambers U
310.10 | for @800mm culverts 0
Construction of culvert heads for U
310.20 | @#800mm culverts
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310.30 | Trapezoidal stone gutter 60x50cm | ml 0
310.40 | Dry packing (enrochement) m3 0
Reinforced concrete gutter =
310.50 | 60x50cm 4]
Construction of 15x50x60cm
reinforced concrete slabs across mi
310.60 | gutters 0
Construction of box culverts in
stone masonry with Reinforced mi
310.70 | concrete slab
LOT 400: SIGNALISATION AND
EQUIPMENT
401 | Discontinuous lines T2 {12cm) mi 0
402 | Discontinuous lines (12cm) ml 0
403 | Vertical signalisation boards u 0
LOT 500: INTERVENTION SUR LES
RESEAUX
Displacement or maintenance FF

501

networks
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Document No. &:

FORMAT Bill of quantities and
estimates
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BILL OF QUANTITIES AND COST ESTIMATES FOR THE MAINTENANCE OF COUNCIL ROADS WITHING
THE FUNDONG MUNICIPALITY OF BOYO DIVISION, NORTH WEST REGION.

SN DESCRIPTION UNIT | QUTY U.PRICE AMOUNT
000 | LOT 000: PRELIMINARY WORKS
Studies, Site installation, FE
ool | Mobilisation and demobilisation 1
SUB-TOTAL: LOT 000
LOT 160: CLEARNG AND EARTH
100 | WORKS
101 | Bush clearing m2 2051
102 | Tree cuiting U 0
103 | Cut and throw m3 0
104 | Rock excavation m3 0
105 | Fill from borrow pits m3 133.46
Cleaning of concrete and masonry il
106 | guttes and culverts 0
107 | Treatment of pot holes m3 0
Scarification of existing road m2
108 | surface and moulding of platform 0
SOUS-TOTAL : LOT 100
LOT 200: ROAD LAYERS
200 | (SUBGRADE, BASE COURSE)
Excavation and shaping of pot M2
210 | holes 1006.32
220 | BASE LAYERS
Foundation layer in faterite of M3
220.10 | thickness e=15cm 133.46
230 | TARRING
Base course in crushed aggregates e
230.10 | {0-31,5) e=8cm 77.39334
230.20 | Priming with Cut Back 0/1 m2 1006.32
Execution of surface dressing in m2
230.30 | triple-coating 1006.32
Priming for bituminous concrete in m2
230.40 | 400/600 0
230.50 | Tarring with asphalt S5cm thick T 0
Reinforced concrete shallow il
230.60 | gutters (cunetts) at 350kg/m3 0
SUB-TOTAL : LOT 400
300 | LOT 200: DRAINAGE STRUCTURES
Supplying and placing of ML
310 | reinforced concrete PE00mm 0
Construction of culvert chambers U
310.10 | for P800mm culverts 0
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310.20

Construction of cutvert heads for
$800mm culverts

310.30

Trapezoidal stone gutter 60x50cm

ml

310.40

Dry packing {enrochement)

m3

310.50

Reinforced concrete gutter
60x50cm

mi

310.60

Construction of 15x50x60cm
reinforced concrete slabs across
gutters

ml

310.70

Construction of box culverts in
stone masonry with Reinforced
concrete slab

ml

SUB-TOTAL : LOT 300

LOT 400: SIGNALISATION AND
EQUIPMENT

401

Discontinuous lines T2 (12cm)

ml

402

Discontinuous lines (12cm)

ml

403

Vertical signalisation boards

SUB-TOTAL : LOT 400

LOT 500: INTERVENTION SUR LES
RESEAUX

501

Displacement or maintenance
networks

FF

SUB-TOTAL : LOT 400

TOTALHT

TVA 19.25%

TOTALTTC

AIR (2.2% OR 5.5%)

NET PAYABLE

This present estimate is closed at the sum of wiwssuisimvesssessi
FCFA all taxes included.
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Document No. 9:
Schedule of sub-detail of prices
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Format Schedule of sub-detail of prices

DESIGNATION
Total Duration
No Daily out put : Unit of
quantity activity
Category L Diadly Days Amount
wage break up
=
=
7
<
-
=
R
=4
Qo
= | TOTAL A
Z . Days
8 Type No Daily rate break up Amount
=
=
=
<
&=
=
=
|
Q% [TOTALB
% Type Unit Unit cost | Quantity | Amount
-
72)
=
s
[
=2
=
-
< &
s s | TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
Vv UNIT COST (HT) PIQ'TY
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Document No. 10:
Model contract
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REPUBLIC OF CAMEROON
Peace - Work — Fatherland

NORTH-WEST REGION

FUNDONG SUB DIVISION

FUNDONG COUNCIL

FUNDONG COUNCIL
INTERNAL TENDERS® BOARD

JOBBING ORDER N°

REPUBLIQUE DU CAMEROUN
Paix — Travail — Patrie

REGION DU NORD-OUEST

ARRONDISSEMENT DE FUNDONG

COMMUNE DE FUNDONG

COMMISSION INTERNE DE PASSATION
DES MARCHES DE LA COMMUNE DE

FUNDONG

AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER BY EMERGENCY

PROCEDURE N° /ONIT/MINDDEVEL/FC/FCITB/2022 OF

/ /2022 FOR

THE MAINTENANCE OF COUNCIL ROADS IN THE FUNDONG MUNICIPALITY,

BOYO DIVISION, NORTH WEST REGION.
Project Owner [Indicate name and full address]

HOLDER : lindicate name and full address of holder]
P.O. Box , Tel: Fax:
Business Registry No. at
Taxpayer’s No.
SUBJECT : Execution of works;
Lot No. ; Network
PLACE :Region__
EXECUTION DEADLINE : ( ) months
AMOUNT IN CFA F:
IAT
EVAT
VAT
AIR (Income tax)
Net to be paid
FINANCING : [indicate the source of financing]
BUDGET HEAD : [to be completed]
SUBSCRIBED ON: -
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by
hereinafter referred to the “Contracting Authority”

On the one hand,

And

(enterprise)
P.O. Box Tel: Fax:
Business Registry No.

Taxpayer’s No.

Represented by M , its General Manager, hereinafter referred
to as the “Contractor”

On the other hand,

Agree on the following:
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Summary

Part I: Special Administrative Conditions (SAC)
Part II: Special Technical Conditions (STC)
Part I1I: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of JOBBING ORDER N°
AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER N°

OF FOR THE
With ]
For the execution of works
EXECUTION DEADLINE ( ) months

Amount of contract in CFA F:

IAT
EVAT
VAT (
AIR (2.2% or 5.5 %) |
Net to be paid

Read and accepted by the contractor

(place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration
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Document No. 11:

Forms and models to be used by
bidders



Annex No.

Annex No.

Model No.

Model No.

Model No.

Annex No.

Annex No.

Annex No.

Table of models

: Model tender

: Model bid bond

: Model final bond

: Model of start-off advance bond
: Model retention fund

: Framework of schedule

: Evaluation grid

: Attestation of site visit
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Annex No. 1: Model tender

I, the undersigned [indicate the name and capacity of signatory]

Representing the company or enterprise or group with head office
at registered in the trade register of under the number
No

Having taken cognisance of all the documents featured or mentioned in the Tender File including
the addendum (addenda): the invitation to tender [recall the subject of the invitation to tender]

o After having personally taken account of the situation of the site and evaluated from my
point of view and under my responsibility, the nature and difficulty of the works to be
carried out;

¢ Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations
in accordance with the structure featuring in the Tender File.

e Submit and commit myself to execute the works in accordance with the Tender File, in
return for the prices which I myself establish for each type of structure which prices
reveal the amount of the tender for lot No. at [in figures and

words] CFA francs exclusive of VAT and at CFA francs Inclusive of

all Taxes. [In figures and words].

¢ 1 pledge to execute the works within a deadline of ............... months.

e | pledge to maintain my bid for [indicate duration of validity, in principle 90days for
national invitations to tender 120 days for international invitations to tender] from the
deadline of submission of bids.

s Rebates and the modalities of application the said rebates shall be the following (in case

of the possibility of award of several lots).

The Project Owner shall pay the sums due for this contract by crediting account

Nossnmamsimmensra opeted IDuasammiasnmamno BEKsisas s nnmasasBranch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement

between us.

Done at.....oooviiiiiiiiiieiiiic i [+) ) VOO




ANNEX No. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”

Whereas the undertaking hereinafter referred to as the “bidder” has submitted
his bid on for frecall the subject of the invitation to tender], hereinafter referred to
as “the bid” and to which must be attached a bid bond equivalent to findicate the amount] CFA
francs.

We [name and address of the bank], represented by frames of
signatories], hereinafter referred to as “the bank™ hereby guarantee payment to the Contracting
Authority of the maximum sum of findicate the amount] CFA francs, that the bank pledges to
pay in full to the Contracting Authority, binding itself, its successors and assignees.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting Authority
during the validity period:
»  Fails or refuses to sign the contract, even though required to do so;
»  Fails or refuses to furnish the final bond for the contract (final bond) as provided for by
the contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum
referred to above upon reception of his first written request, without the Contracting Authority
having to justify his request, given, however, that in his request the Contracting Authority shall
note that he is due the amount he is claiming because one or the other or both of the above
condition(s) has (have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the
Contracting Authority for the submission of bids. It shall remain valid up till the thirtieth day
inclusive following the end of the deadline for the validity of bids. Any request by the
Contracting Authority to cause it to take effect should reach the bank by registered mail with an
acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its
CONsSequences.

Signed and authenticated by the bank at , On

[Bank's signature |




Annex No. 3: Model final bond

Bank:
Reference of the bond: No

Addressed to fIndicate the Project Owner and his address] Cameroon, hereinafter referred to as
the “Project Owner”

Whereas [name and address of Contractor], hereafter referred to as “the
Contractor”, has committed himself, in execution of the contract referred to as “the contract”, to
carry out [indicate the nature of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final
bond of an amount equal to [indicate the percentage between 2 and 5%] of the amount of the
corresponding portion of the contract, as guarantee of the execution of his full obligations in
accordance with the terms of the contract,

Whereas we have agreed 1o issue the Contractor this guarantee,

We, [rame and address of bank]

represented by [name of signatories],

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a
maximum deadline of eight (8) weeks, upon the simple written request declaring that the
Contractor has not satisfied his contractual commitments within the meaning of the contract,
without being able to defer the payment nor raise any contests for whatever reason, any sum up
to the sum of [in figures and words] .

We agree that no change or addendum or any other amendment to the contract shall free us of
any obligation incumbent on us by virtue of this final bond and we hereby incline to any
notification, addendum or change.

This final bond shall enter into force upon signature and notification of the contract. It shall be
released within a deadline of findicate the deadline] from the date of the provisional acceptance
of the works.

After this date, the bond shall be baseless and should be returned to us without the express
request on our part,

Any request for payment made by the Project Owner by virtue of this guarantee should be done
by registered mail with acknowledgement of receipt to reach the bank during the period of
validity of this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.
Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 4: Model of start-off advance bond

Bank: reference,
address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on
behalf of [the holder] to
the benefit of the Project Owner [address of the Project Owner]

(the beneficiary)

The payment, without contest and upon receipt of the first written request by the

beneficiary, declaring that [the holder] has not fulfilled his
obligations relating to the reimbursement of the start-off advance according to the
terms of contract No. of relating to

works [indicate the subject of the works, the references of the invitation to tender

and the lot, if possible] of the total sum corresponding to to the advance of [rwenty

(20) %] of the amount inclusive of all taxes of contract No. .

payable upon notification of the corresponding Administrative Order that is,
CFA francs.

This bond shall enter into force and shall take effect upon reception of the
respective parts of this advance into the accounts of [the holder]
opened in the bank under No.

This bond shall remain in force up till the reimbursement of the advance in
accordance with the SAC. However, the amount of the bond shall be
proportionately reduced on the progressive reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 5: Model of performance bond (Retention fund)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Ownerf
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas name and address of Supplier] hereinafier referred to “the
contractor”, pledged, in execution of the contract, to carry out the works of findicate the subject
of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to
be specified] of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, [rame and address of the bank],
Represented by [rames of signatories] and hereinafier referred to
as “the bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to
the Project Owner for a maximum amount of
[in figures and Ietters] corresponding to [percentage below 10 % to be specified] of the contract
price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon
his simple written request declaring that the contractor has not fulfilled his contractual
obligations or is indebted to the Project Owner within the meaning of the contract, amended
where need be, by its additional clauses, without being able to defer the payment nor raise any
contest for whatever reason, any sum(s) within the limits of the amount equal to /percentage
below 10 % to be specified] of the total amount of the works featuring in the final detailed
account, without the Project Owner having to prove or give the reasons nor the motive for the
amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any
obligation incumbent on us by virtue of this bond and we hereby incline by the present to the
notification of any amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from
the date of the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity
of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its

consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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Document No. 12:
Preliminary studies

[To be systematically filled by the Project Owner based on the nature of services
to be executed and according to the specifications of Point 5.a of Circular No.

003/CAB/PM of 18 April 2008 relating to the respect of rules governing the award,
execution and control of public contracts]
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Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner must, prior to
commencing the procedure to award contracts or refer to the competent Tenders
Board, ensure that draft tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by
the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by
justifications of the said studies.

Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate
2.1. The date studies were carried out;
2.2. The name of the public or private Project Manager

2.3. References of the contract, if Private Manager carried it out;

2.4. If maintenance works
2.4.1 Description of the studies;
2.4.2 Attach the outline of the itinerary bringing out readings of

degradations as well as the approved programming documents.

2.5 Rehabilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?
2.5.2 Description of studies: Draft Preliminary Study, Detailed
Preliminary Study;
2.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of
calculation of quantities of the tender file.

- The chairperson of the Tenders Board may, before taking a decision, seek expert
aadvice on the quality of the studies.
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Document No. 13:
List of banking establishments and financial bodies
authorised to issue bonds for public contracts
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14.

15.

16.

17,

Afriland First Bank

Banque Atlantique

Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour I’Epargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank

Société Camerounaise de Banque au Cameroun

Société Geénérale de Banque au Cameroun

Standard Chartered Bank Cameroon

Union Bank of Cameroon

United Bank for Africa.

II- Insurancecompanies

Chanas Insurance;

Activa Insurance

Zenith insurance

Beneficial life Insurance



ANNEX 7: EVALUATION GRID

ADMINISTRATIVE DOCUMENTS.

DOCUMENT DESCRIPTION
NO
Al Declaration of intention to tender stamped with the tariff in force (writien by the
) bidder).
A2 Certified Copy of the Business Registration, not more than three months old.
Certificate of non-bankruptcy established by the Court of 1st instance or the
A3 Chamber Commerce, Industry and Trade of the place of residence of the bidder,

not more than three (03) months.

Attestation of bank account of the bidder, issued by a first rate-bank approved by
A4 the Ministry in charge of Finance or by a foreign bank the first order not more than
three months.

Purchase receipt of tender of 50,000 (Fifty Thousand) file issued by FUNDONG
Municipal treasury

A bid bond of 540,000 of (Five hundred and Forty thousand FCFA), certified

A6 cheque or bank cheque issued by a first rate-bank approved by the Ministry in
charge of Finance in conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public contract

A5

AT Regulatory Board (ARMP)
An Attestation of the National Social Insurance Fund stating that the bidder has
A8 met all his obligations vis a vis the Fund; the attestation should be less than three
months old.
A9 A valid Certificate of imposition certified (Business license) by the chief of center
for taxation
A.l10 Certified Copy of a valid taxpayer’s card, delivered by the chief of center of Taxes.
All An Attestation of site visit signed by the Contractor or his Engineer/Technician
Al2 Plan, and an attestation of localization of business
Al3 Power of attorney authorizing signatory to engage the enterprise in the Tender

The absence or the non-conformity of the one of these documents will result to the
elimination
Of the offer either during the opening sessien of the bids (absence of bid bond) or after
48hours in the case of any administrative document

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL
DOCUMENT>> and shall contain the following:

B.1 General presentation of the tender files

-Document slotted or spirally bound

-Table of content page

-Colour sheets separation

- Presentation of documents in the order given in this tender
B.2 LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

List of references of the enterprise in similar jobs justified by signed contracts

(first and last pages) and minutes of reception or attestation of clearances of works

executed.

B.2.1
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1¥ Reference
B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1 01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (bachelor in Civil or Rural
Engineering (BAC +3 with Three (03) years working experience
or a Senior Technician in Civil or Rural Engineering (BAC +2
with Five 05 years of working experience)

» CV signed by the candidate,
» A certified copy of the technical diploma

» Certified copy of a valid National Identity Card

» Presentation of originals
»  An attestation of availability signed by the candidate
01 Site foreman be a senior civil engineering technician (Civil Engineering

BES | paeed
Qualification of the Site foreman:
Professional experience of the Site foreman > 03 years (signed
CV)
A certified copy of
» CV signed by the candidate,
» A certified copy of the technical diploma
» Certified copy of a valid National Identity Card
»  An attestation of presentation of originals.
»  An attestation of availability signed by the candidate
B.4 TECHNICAL PROPOSALS
B.4.2 Organigram of the project
BA43 Logical sequence for the execution of the task
B.4.5 Quality control method
B.4.7 Environmental profection measures
B.4.8 Security and safety at the site
B.4.9 Duration of execution in respect with the Tender file
B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership or rental of a pick-up or other van
B.5.2 Proof of ownership or rental of a dump truck
B.5.5 Proof of ownership or rental of a compactor
B.5.6 Proof ownership or rental vibrator

Proof of ownership hand tools for HIMO

B.6 FINANCIAL CAPACITY

An attestation of financial capacity (solvency) of the enterprise
issued by a st class bank located in any area in Cameroon and

B.1 approved by the Ministry of Finance and respect COBAC
conditions. = 6 750 000
B.7 Attestation of site visit signed by the bidder
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Comprehensive report of site visit signed by the company

B.8 administrator accompanied by photos with the contractor or
representative on the site and sign on the last page

B.9 Special Technical Clauses initialed in all the pages

B.10 Special Administrative Clauses completed and initialed in all the
. pages and last page signed

ENVELOPE C- FINANCIAL FILE

No. DESIGNATION.

&l A submission letter, signed, dated and stamped. (See ANNEX 3)

€2 Completed and signed frame work of unit prices.

C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes
(HT) and with taxes (TTC)

C4 Sub details of unit prices |

This evaluation will be done in a purely binary (yes) or (no} with an acceptable

minimum from at [east 70% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having satisfied
to 100% of the eliminatory criteria and at least 70%of the essential criteria.

Eliminatory criteria

* Qutright elimination during the opening session of the bids
Absence of the bid bon
Elimination during the evaluation of bids by the Adhoc committee
Absence or non-conformity of an element in the administrative file
Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification
of the bidder;

Incomplete financial file;

. Change of quantity or unit of the Tender file in the financial bid;

8. Non respect of 70%of essential criteria;

During the opening session of the bids if a document of the administrative bid is
absent or noncompliant, the bidder will be given forty-eight (48) hours to produce or replace said
document else will be eliminated during the evaluvation of the bids. No such document will be
accepted after this deadline.

A, Essential criteria
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1. General presentation of the tender files;

2. Financial capacity;

3. References of the company in similar achievements;
4. Quality of the personnel;

5. Technical organization of the works;
6. Safety measures on the site;
7. Logistics;

8. Attestation and report of site visit;

9. Special Technical Clauses initialed in all the pages;

10. Special Administrative Clauses completed and initialed in all the pages.

11. Main qualification criteria
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The criteria relating to the qualification of candidates could be indicative on the
following:

The essential criteria are subjected to minima whose detail is given in the Special Tender
Regulation (RPAO).

This evaluation will be done in a purely binary (yes) or (no) with an acceptable minimum
from at least 70% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having satisfied
to 100% of the eliminatory criteria and at least 70% of the essential criteria.

Abnormally low costing will be rejected as per the special tender regulations
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PLANS
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