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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER

N° 08/ONIT/BC/BCITB/2022 OF 19/04/2022 FOR THE RURAL ELECTRIFICATION
OF NTIELAH - MBEBILI VILLAGE IN BAFUT COUNCIL AREA, MEZAM DIVISION,

BY EMERGENCY PROCEDURE

Financing: Public Investment Budget - MINDDEVEL 2022

1. Subject of the Invitation to Tender:
The Lord Mayor of Bafut Council, the Contracting Authority, on behalf of the Council,

hereby launches an open national invitation to tender for the rural electrification of Ntielah
Mbebili in Bafut council Area in Mezam Division, emergency procedure.

2. Nature of work;
Work to be done consists of

•  Construction of a medium voltage single phase line covering a distance of 820m, with
1 x34.4mm2 Almelec cable;

•  Construction of a medium voltage and low voltage single phase line covering a distance
of 350m, with 1 x34.4mm2 Almelec cable and 4x25mm2 Aluminum cable;

•  Construction of a low voltage single phase line covering
4x25mm2 Aluminum cable;

•  Construction of 1 single phase transformation substation equipped with a transformer H61-
25kVA/30kV/B2;

•  The Sundry expenses will consist of :
•  Clearing and pruning 3m width on each side of the network.
•  Transportation of wooden poles, materials and workers.

3. Execution deadline

The maximum

works forming the subject of this Invitation to Tender is ninety (90) days.

distance of 320m witha

deadline provided by the Contracting Authority for the execution of the
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Lot4.

The works which are subject to this invitation to tender is in one lot

5. Estimated cost

The estimated cost after preliminary studies is twenty five million, eight hundred and
thirty seven thousand and fifty eight (25,837,058) FCFA.

6. Participation and origin
Participation to this Invitation to Tender is opened to Cameroonian enterprises that are in

compliance with the Cameroon laws.
7. Financing

Works which form the subject of this Invitation to Tender shall be financed by the 2022
MINDDEVEL Public Investment Budget, Budget Head no. 56-31-053-06-641 611-2811

8. Bid bond

Each bidder must include in his administrative documents, a bid bond issued by a first-rate
banking establishment or an insurance company approved by the Ministry in charge of Finance
and whose list is found in document N°. 1 2 of the Tender File, of an amount of five hundred and
sixteen thousand, seven hundred and fifty francs (516,750) CFAF and valid for thirty (30) days
beyond the date of validity of bids

9. Consultation of Tender File:

The file may be consulted during working hours at Bafut Council.

10. Acquisition of Tender File:
The tender file may be acquired from the Bafut Council upon presentation of a non-

refundable treasury receipt of forty-five thousand (45,000) FCFA payable at the Bafut
municipal- treasury. Such a receipt shall identify the payer as the company that wants to
participate in the tender.

11. Submission of bids: . . .. . • • i
Each offer or bid drafted in English or French in seven (07) copies including the original

marked as such in accordance with the prescriptions of the tender file should
receipt at Bafut Council not later than 10/05/2022 at 10:00a.m local

and six (06) copies

be submitted against a

time and should carry the inscription:

OPENED NATIONAL INVITATION TO TENDER N® 08/ONIT/BC/BCITB/2022 OF
19/04/2022 FOR THE RURAL ELECTRIFICATION OF NTIELAH - MBEBILI VILLAGE tN BAFUT

COUNCIL OF MEZAM DIVISION , BY EMERGENCY PROCEDURE»
“To be opened only during the bid-opening session”

«

12. Admissibility of bids
Under penalty of being rejected, only originals or certified true copies signed by the issuing

administrative authorities (Governor, Senior Divisional Officer, Divisional Officers) must
of the Invitation to Tender.

service or

imperatively be produced in accordance with the Special Regulations
They must obligatorily not be older than three (3) months preceding

be established after the signature of the tender notice

t

or may

he date of submission of bids
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Any bid not in compliance with the prescriptions of the Tender File shall be rejected. This refers
especially to the absence of a bid bond issued by  a first-rate bank or insurance company
pproved by the Minister in charge of Finance.

13. Opening of bids:
The bids shall be opened in a single phase. The opening of the administrative documents, the
Technical and Financial offers will take place on the 10/05/2022 at 11:00am local time, in the
conference hall of the Bafut Council, by the BCITB. Only bidders may attend or be represented
by duly mandated persons of their choice and having a good knowledge of their files.

14. Evaluation criteria

The bids shall be evaluated according to the main criteria as follows:

a

g. Eliminatorv criteria

Absence of a bid bond and 48h given for the absence or non-conformity of any
other document in the administrative file;

Deadline for delivery higher than prescribed;
False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the
identification of the bidder;

Incomplete financial file;

Change of quantity or unit;

Non respect of (75%) of essential criteria.

b. Essential criteria

General presentation of the Tender Files;

Financial capacity;

References of the company in similar achievements visa by the competent authority;
Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

' Attestation of sites visit duly signed on honor by the bidder and report of site visit with
pictures;

Special Technical Clauses initialed in all the pages; and signed on the last page.
•  Special Administrative Clauses completed and initialed in all the pages, and signed on

the last page.

Award

This evaluation will be done in a positive way (yes) or negative (no) with an acceptable
minimum of (75%) of the essential criteria taken in account.

15.
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The Contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having satisfied to
100% of the eliminatory criteria and at least (75%) of the essential criteria.

16. Validity of bids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for

the submission of tenders.

Complementary information
Complementary technical information may be obtained during working hours from the

17.

Bafut Council

Bafut the,

The Mayor, tafut Council

Copies:

DD MINDDEVEL

ARMP (for publication and archives)

DD MINMAP/MEZAM
Chairperson of TB (for information)

Notice Board (for information)

File/archive

1



REPUBLIQUE DU CAMEROON

Paix -Travail- Patrie

MINISTERE DE LA DECENTRALIZATION

REPUBLIC OF CAMEROON

Peace - Work - Fatherland

MINISTRY OF DECENTRALISATION

ET DEVELOPPEMENT LOCALAND LOCAL DEVELOPMENT
f

REGION DU NORD-OUSTNORTH WEST REGION

DEPARTEMENT DE LA MEZAMMEZAM DIVISION

h  . ARRONDISSEMENTDE BAFUTBAFUT SUB-DIVISION

COMMUNE DE BAFUTBAFUT COUNCIL

P.O Box 2082

WEBSITE: www.bafutcouncil.netTell 677-527-274

AVIS D’APPEL D'OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT N^ 08/AONO/CB/CIPM/2022 DU 19/04/2022
POUR L’ELECTRIFICATION RURALE DE NTIELAH A MBEBILI DANS LA COMMUNE DE BAFUT,

DEPARTEMENT DE LA MEZAM, PAR PROCEDURE D’URGENCE

Financement: Budget d’Investissement Public MINDDEVEL 2022

1. Objet de I'Appel d'Offre
Le Maire de Bafut, Autorite Contractante, lance pour le compte de la Commune de Bafut,

appel d’offres national ouvert pour les travaux d’electrification rurale de Ntieiah - ,
dans I’Arrondissement de Bafut, Departement de la Mezam, par procedure d’urgence.

Mbebili
un

2. Consistance des travaux

Les travaux comprennent notamment:

Construction d’une ligne Moyenne Tension monophasee sur une distance de 820m avec du
cable Almelec Ix34.4mm2;

Construction d’une ligne Moyenne et Basse Tension monophasee sur une distance de 350m
avec du cable Almelec 1 x34.4mm2 gt 4x25mm2 cable Aluminium;

Construction d’une ligne Basse Tension monophasee sur
4x25mm2 Aluminium preassemble;

Construction de un poste de transformation monophase equipe d’un transformateur H61-
25kVA/30kV/B2 ;

Les prestations diverses comprennent:

Abattage et elagage de 4m sur chaque cote du reseau.
Transport des poteaux bois, materiels and ouvriers.

distance de 320m avec du cableune

3. Delais d’execution

Le delai maximum prevu par le MaTtre d'Ouvrage pour la realisation des travaux objet
du present appel d’offres est de quatre-vingt-dix (90) jours.
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4. Allotissement

Les travaux objet du present appel d’offre constituent un lot unique :

5. Cout previsionnel
Le coOt previsionnel de I’operation a Tissue des etudes prealables est de vignt-cinq

million, hui! cent trente-sept mille,cinquan1-huit francs (25,837,058) FCFA
6. Participation et origine
La participation d cette consultation est ouverte aux entreprises de droit camerounais.

7. Financement

Les travaux objet du present appel d'offres sont finances par le Budget des Investissements
Publics MINDDEVEL du Cameroun de I’exercice 2022^ d'/mputot/on budgeta/re no. 56-3 J-053-06-
641611-2811

8. Cautionnement provisoire
Cheque soumissionnaire doit joindre d ses pieces administratives,

soumission etablie par une Institution financiere de premier ordre agreee par le Ministere charge
des finances et dont la liste figure dans la piece 1 2 du DAO, d’un montant de cinq cent seize
mille,sept cent cinquante francs (516,750) FCFA et valable pendant trente (30) jours au-deld
de la date originale de validite des offres.

9. Consultation du Dossier d'Appel d’Offres
Le Dossier d’Appel d’Offres peut etre consulte et obtenu aux heures ouvrables d la

commune de Bafut

10. Acquisition do Dossier d'Appel d'Offres
Le dossier peut etre obtenu aux heures ouvrables  d la Marie de la Commune de Bafut

contre presentation d’une quittance de versement au Tresor municipal de Bafut la somme non
remboursable de quarante-cinq mille francs (45,000) Francs CFA.

une caution de

11. Remise des offres

Chaque offre redigee en Francois ou en Anglais, en sept (07) exemplaires dont un (01) original
et six (06) copies marquees comme telles, conformes aux prescriptions du Dossier d'Appel
d'Offre, devra etre deposee contre un recepisse sous plis ferme, d la commune de Bafut au plus
tard le 10/05/2021 d 10 heures, heure locale et devront porter la mention :

«AVIS D’APPEL D’OFFRES NATIONAL OUVERT N® 08/AONO/CB/CIPM du 19/04/2022 POUR
^ELECTRIFICATION RURALE DE NTIELAH - MBEBILI QUARTIER DANS LA COMMUNE DE

BAFUT, DEPARTEMENT DE LA MEZAM.)) PAR PROCEDURE D’URGENCE
«A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT»

12. Recevabilite des offres

Sous peine de rejet, les pieces du dossier administratif requises doivent etre produites en
originaux ou en copies certifiees conformes par le service emetteur ou une autorite administrative
(Prefet, Sous-prefet,...), conformement aux stipulations du Reglement Particulier de I’Appel
d’Offres.

Elies doivent dater de moins de trois (03) mois precedant la date originale de depot
des offres ou avoir ete etablies posterieurement  d la date de signature de TAvis d’Appel
d’Offres.
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Toute offre incomplete conformement aux prescriptions du Dossier d Appel d Offres sera
declaree irrecevable. Notamment I'absence de la caution de soumission delivree par
banque de premier ordre agreee par le Ministere charge des Finances.

13. Ouverture des plis
L’ouverture des plis se fera en un temps. L’ouverture des pieces administratives et des

offres techniques et financieres aura lieu le 10/05/2022 a 11 hOO, heure locale, dans la salle de
conference de la commune de Bafut.

une

14. Criteres d’evaluatlon

Les offres seront evaluees selon les principaux criteres suivants:

A - Criteres elitninatoires

II s'agit notamment:

•  Absence de la caution provisoire de soumission et 48h pour I’absence ou
non-conformite des autres documents dans le dossier administratif ;

•  Delai d’execution superieur a celui present;

•  Fausses declarations ou pieces falsifiees;

•  Offres dont I’enveloppe exterieure porte des mentions permettant de reconnaTtre le
Soumissionnaire;

• Offres financiere incomplete,

•  Le changement d'une unite ou d’une quantite dans 1 offre financiere ;
•  Le non-respect de (75%) des criteres essentiets ;

B - Criteres essentiels

Les criteres relatifs 6 la qualification des candidats porteront a titre indicatif sur :
•  Presentation generale de I’offre ;

•  Capacite financiere ;

•  References de I’entreprise dans les realisations similaires ;

• Qualite du personnel ;

#  Organisation technique des travaux ;

•  Securite au chantier ;

• Moyens logistiques ;

•  Attestation de visite de site signee sur I’honneur par le soumissionnaire. accompagnee d un
pport de visite du site avec des photos du site ;

•  Cahier des Clauses Techniques Partlculieres paraphe a chaque page et
signe .a la derniere page;

•  Cahier des Clauses Administratives Partlculieres complete et paraphe a chaque
page et signe a la derniere page.

Les criteres essentiels sont soumis 6 des minima dont le detail est donne dans le Reglement
Particulier de I’Appel d'Offres (RPAO).

ra

15. Attribution

Cette evaluation se fera de maniere purement positive (oui) ou negative (non) avec
minimum acceptable d’au moins (75%) de I’ensemble des criteres essentiels pris en compte.

un
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Le marche sera attribue au soumissionnaire qui aura propose I’offre la moins disante, conforme
pour I’essentiel aux prescriptions du Dossier d'Appel d’Offres, ayant satisfait 6 100% des criteres
eliminatoires et au moins (75%) des criteres essentlels.

16. Duree de validite des offres

Les soumissionnaires restent engages par leur offre pendant 60 jours a partir de la date
limite fixee pour la remise des offres.

17. Renseignemenfs complementaires

Les renseignements complementaires d’ordre technique peuvent etre obtenus aupres de la
Commune de Bafut.

Bafut, le
Le Moire de Bafut

Controctonte)(Autoriti

Copie :
DD-MINDDEVEL

ARMP (pour publication et archivage)
DDMINMAP/MEZAM
President CIPM (pour information)
Affichage.

Chrono/archive
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Document N°. 2

GENERAL REGULATIONS OF THE

INVITATION TO TENDER

12



Table of content

•  General

Article 1: Scope of the tender
Article 2: Financing

Article 3s Fraud and corruption

Article 4: Candidates admitted to compete

Article 5: Building materials, materials, supplies, equipment and authorised services...
Article 6: Qualification of the bidder

Article 7; Visit of work site

•  Tender File

Article 8: Content of Tender File

Article 9: Clarifications on Tender File and complaints
Article 10s Modification of the Tender File

•  Preparation of Bids
Article 11 s Tender fees

Article 1 2s Language of bid
Article 1 3s Constituent documents of the bid
Article 14s Amount of bid

Article 15s Currency of bid and payment
Article 16s Validity of bids
Article 17s Bid bond

Article 1 8s Varying proposals by bidders
Article 19; Preparatory meeting to the establishment of bids
Article 20s Form and signature of bids

•  Submission of bids

Article 21; Sealing and marking of bids
Article 22; Date and time-limit for submission of bids
Article 23s Out of time-limit bids

Article 24; Modification, substitution and withdrawal of bids

•  Opening and evaluation of bids
Article 25s Opening of bids
Article 26s Confidential nature of the procedure
Article 27s Clarifications on the bid and contact with Contracting Authority
Article 28s Determination of their compliance

Article 29s Qualification of the bidder

Article 30s Correction of errors
Article 31: Conversion into a single currency

Article 32: Evaluation of financial bids

Article 33: National preference

•  Award of the Contract

Article 34s Award

Article 35: Right of the Contracting Authority to declare an Invitation to Tender unsuccessful or to
cancel a procedure

Article 36s Notification of the award of the Contract
Article 37s Signature of the Contract
Article 38: Final bond

13



GENERAL RULES OF THE INVITATION TO TENDER

•  General

Article 1: Scope of the tender

•  The Lord Mayor, Contracting Authority hereby launches an Opened National Invitation to
Tender N® 08/ONIT/BC/BCITB/2022 OF 19/04/2022 for the rural electrification of Ntielah -
Mbebili in Bafut Council Area, Mezam Division, by emmergency.

•  The bidder retained or the preferred bidder must complete the works within the time- limit
from the date of notification of theindicated in the Special Regulations which runs

Administrative Order.

•  In this Tender File, the term "day" means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this Invitation to Tender shall be
specified in the Special Regulations.

Article 3: Fraud and corruption
The Contracting Authority requires of bidders and Contractors the strict respect of of
professional ethics during the award and execution of Public Contracts. By virtue of this principle:

The following definitions shall be admitted:

Shall be guilty of "corruption" whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a Public official during the award or execution of a Contract;

whoever deforms or distorts facts in order to influenceIs involved in "fraudulent manoeuvres

the award or execution of a Contract;

among several"Collusive practices" shall mean any form of agreement between two
bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining
the prices of bids at levels not corresponding to those resulting from competition;

or

"Coercive practices" shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a Contract.

Any proposed award shall be rejected if it is proved that the proposed preferred bidder i:
directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this Contract.
3.2 The Minister Delegate at the Presidency in charge of Public Contracts may,
precaution, take a decision of exclusion from bidding for a period not exceeding two (2)
years against any bidder found guilty of influence peddling, of conflicts of interest, insider
trading, fraud, corruption or production of non-genuine documents in the bid, without
prejudice to criminal proceedings that may be brought against him

IS

as a
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Article 4: Candidates allowed to compete

4.1 If the Invitation to Tender is opened, consultation is addressed to all candidates retained
after a pre-qualification procedure.

4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the
following provisions:

•  A bidder (including all members of a group of enterprises and all sub-Contractors to the
bidder) must be from an eligible country, in accordance with the funding agreement.

•  A bidder (including ail members of a group of enterprises and all sub-Contractors to the
bidder) must not be in a situation of conflict of interest, subject to disqualification. A bidder
shall be judged to be in a situation of conflict of interest if he:

•  Is or was associated in the past with an enterprise (or
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of Contracts awarded for this Invitation to Tender; or

subsidiary of this enterprise) which

bid within the context of Invitation to Tender, except authorised•  Presents more than one

variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-Contractors in more than one bid.

•  The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of Public Contracts,

(c) The bidder must not have been excluded from bidding for Public Contracts,

the consultation if it canA Cameroonian Public enterprise may participate in(d)
demonstrate that it is (i) legally and financially autonomous, (ii) managed according to
commercial laws and (iii) not under the direct supervisory authority of the Contracting
Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services
5.1 Building materials, the Contractor’s materials, supplies, equipment and services forming

the subject of this Contract must originate from countries meeting the criteria of origin
defined in the Special Regulations of the Invitation to Tender and all expenditure done

ithin the context of the Contract shall be limited to the said building materials,
materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place
where the goods are extracted, cultivated, produced, manufactured and from where
the services originate.

Article 6: Qualification of bidder

6.1 As an integral part of their bid, bidders must:

a) submit a power of attorney making the signatory of the bid bound by the bid; and

w
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update information included in their request for(b) provide all information (complete or
pre-qualification v^hich may have changed in the case where the candidates took part in
pre-qualification) requested of bidders in the Special Regulations of the Invitation to
Tender, in order to establish their qualification to execute the Contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;
(ii) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and Contracts awarded;
(iv) Pending litigations;
(v) Availability of indispensable equipment.

Bids presented by two or more associated undertakings (joint-Contracting) must satisfy
the following conditions:

•  The bid must include all the information listed in article 6(1) above. The Special Regulations
must indicate the information to be furnished by the group and that to be furnished by each
member of the group;

•  The bid and the Contract must be signed in a way that is binding on all members of the

6.2

group;

•  The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form;

•  The member of the group designated as the representative will represent all the undertakings
gard to the execution of thevis a vis the Project Owner and Contracting Authority with re

Contract;

•  In case of joint co-Contracting, the co-Contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-Contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they
comply with the technical specifications and execution time-limits set in the Special
Regulations of the Invitation to Tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General
Regulations of the Invitation to Tender.

Article 7: Visit of works site . u u* i<
7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himselt
and under his own responsibility, all the information which may be necessary for the
preparation of the bid and the execution of the works. The related cost of the visit of the site
shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the
premises and the land for the said visit but only on the express condition that the bidder, his
employees and agents free the Project Owner, his employees and agents of any responsibility
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that may ensue and indemnify them if necessary and that they shall remain responsible for any
deadly or corporal accident, loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a
meeting to establishing the bids mentioned in article 19 of the General Regulations of the
Invitation to Tender.

visit of the site of the works during the preparatory

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation
procedure of Contractors and specifies the terms of the Contract. Besides the addendum
(addenda) published in accordance with article 10 of the General Regulations of the
Invitation to Tender, it includes the following documents:

Document No. 1. The Tender Notice;

Document No. 2. The General Regulations of the Invitation to Tender;
Document No. 3. The Special Regulations of the Invitation to Tender;
Document No. 4. The Special Administrative Conditions;
Document No. 5. The Special Technical Conditions;
Document No. 6. The schedule of unit prices;
Document No. 7. The bill of quantities and estimates;
Document No. 8. The sub details of unit prices;
Document No. 9. Model documents of the Contract:

The execution schedule;

• Model of forms presenting the equipment, personnel and references;
• Model bidding letter;

•  Model bid bond;

• Model final bond;

• Model of bond of start-off advance;

• Model of guarantee in replacement of the retention fund;
• Model Contract;

Document N®. 1 0. Models to be used by bidders;

Model Contract;

Document N°. 11. Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;

Document N«. 12. List of first grade banking establishments
approved by the Minister in charge of Finance authorised to issue bonds for Public
Contracts to be inserted by the Contracting Authority.

financial institutionsor

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in
to him to furnish all the information requested and prepare a bid inthe Tender File. It is up

compliance with all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s
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address indicated in the Special Regulations of the Invitation to Tender and send a copy to the
Project Owner. The Contracting Authority replies in writing to any request for clarification
received at least fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning
the author, is addressed to all bidders who bought the Tender File.

9.2 Between the Publication of the tender notice including the pre-qualification phase of
candidates and the opening of bids, any bidder who feels aggrieved in the Public Contracts
award procedure may lodge a complaint to the Minister In charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in
charge of the Regulation of Public Contracts and the chairperson of the Tenders Board-

9.4 The Contracting Authority has five (5) days to react. A copy
forwarded to MINMAP and the body in charge of the regulation of Public Contracts.

Article 10: Amendment of the Tender File
10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of
bids and for any reason, be it at his initiative or in reply to a request for clarification formulated
by a bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an
article 8.1 of the General Regulations of the Invitation to Tender and must be communicated in
writing or made known by a traceable means to all bidders who bought the Tender File.
•  In order to give bidders sufficient time to take account of the addendum in the preparation of

their bids, the Contracting Authority may postpone as is necessary, the deadline for the
submission of bids, in accordance with provisions of article 22 of the General Regulations of
the Invitation to Tender.

of the reaction shall be

integral part of the Tender File, in accordance with

C Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor
pay for them whatever the evolution or outcome of the Invitation to Tender procedure.

Article 12: Language of bid
The bid as well as any correspondence and any document exchanged between the bidder and
the Contracting Authority shall be written in English or French. Complementary documents and the
forms provided by the bidder may be written in another language on condition that a precise
translation into either English or French of the passages concerning the bid is included; in which
case for reasons of interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid
13.1 The bid presented by the bidder shall include the documents detailed in the Special
Regulations of the Invitation to Tender, duly filled and put together in three volumes:
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•  Volume 1: Administrative file

It includes:

all documents attesting that the bidden

has subscribed to all declarations provided for by the lav/s and regulations in force;
paid all taxes, duties, contributions, fees or deductions of whatever nature;
is not winding up or bankrupt;

is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) The bid bond established in accordance with the provisions of article 17 of the

General Regulations of the Invitation to Tender;
iii) the written confirmation empowering the signatory of the bid to commit the bidder, in

accordance with the provisions of article 6(1) the General Regulations of Invitation
to Tender.

•  Volume 2: Technical bid

b.l Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the
qualification criteria mentioned in article 6(1) of the Special Regulations of the Invitation to
Tender.

b.2 Methodology

The Special Conditions of the Invitation to Tender specifies the constituent elements of the
technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in
place or use to execute the works (installations, schedule. Quality Assurance Plan (QAP),
sub-Contracting, attestation of visit of the site, where necessary, etc).

b.3 Proof of acceptance of conditions of the Contract
The bidder shall submit duly initialled copies of the administrative and technical documents
relating to the Contract, namely:

•  The Special Administrative Conditions (SAC);
•  The Special Technical Conditions (STC).

b.4 Commentaries (optional)

A commentary on the technical choices of the project and possible proposals.

•  Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works,
namely:

•  The signed and dated orl
the prevailing rate;

iginal bid prepared according to the attached model, stamped at
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•  The duly filled Unit Price schedule;
•  The duly filled detailed estimates;
•  The sub-details of prices and/or breakdown of all-in prices;

•  The projected schedule of payments, where need be.

In this regard, the bidders will use the documents and models provided in the Tender File, subject
to the provisions of article 17(2) of the General Regulations of the Invitation to Tender concerning
the other possible forms of guarantees.

If in accordance with the provisions of the Special Regulations of the Invitation to
Tender, the bidders present bids for several lots of the same Invitation to Tender, they
could indicate rebates offered in case of award of more than one lot.

13.2

Article 14: Bid price
Except otherwise stated in the Tender File, the amount of the Contract shall cover all the
works described in article 1.1 of the General Regulations of the Invitation to Tender, on
the basis of the price schedule and the detailed bill of quantities and estimates
presented by the bidder.

The bidder shall fill the unit prices and totals of all items
quantities and estimates.

Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of
the Contract or on any other ground, thirty (30) days prior to the submission of the bids,
shall be included in the prices and in the total amount of the bid presented by the
bidder.

14.1

the schedule and bill ofon
14.2

14.3

the Contract, the date ofIf a price revision/updating clause is provided for in
establishment of the initial price, as well as the price revision/updating conditions for
the said price must be specified. This is with the understanding that any Contract of
duration less than one (1) year shall not be subject to price revision.

14.4

14.5 All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment
15.1 In case of international invitations to tender, the currencies of the bid shall follow the

provisions of either Option A or Option B below, the applicable option being that retained
in the Special Regulations of the Invitation to Tender.

1 5.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities
and estimates are completely made in CFA francs in the following manner:

•  Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to
the bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
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currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the Contract.

•  The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of
the Contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign
currency at the rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of
quantities and estimates in the following manner:

for the works which the bidder intends to procure in the•  The prices of inputs necessary
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency";

•  The prices of inputs necessary for works which bidder intends to procure out of the Contracting
Authority’s country shall be in the currency of the country of origin of the bidder or of the
currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national
and foreign currencies and to justify that the amounts included in the unit and total prices
and indicated In annex to the bids are reasonable; to this end, a detailed statement of their
needs in foreign currencies shall be furnished by the bidder.

1 5.5 During the execution of the works, most of the foreign currency to be paid as part of
Contract may be revised by mutual agreement between the Contracting Authority and the
entrepreneur in a way as take account of any modification in the foreign currency needs
within the context of the Contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of
submission of the bids fixed by the Contracting Authority, in application of article 22 of the
Special Regulations. A bid valid for a shorter period shall be rejected by the Contracting
Authority or Delegated Contracting Authority as not being in compliance.

1 6.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders
to extend the validity time-limit. The request and the responses that will be given shall be in
writing (or by fax). The validity of the bid bond provided for in article 17 of the General
Regulations shall equally be extended for a corresponding duration. A bidder may refuse to
extend the validity of his bid without losing his bid bond. A bidder who consents to an
extension shall not be asked to modify his bid nor shall he be authorised to do so.

1 6.3 Where the Contract does not include a price revision clause and that the period of validity of
bids is extended by more than sixty (60) days, the amounts payable to the bidder retained
shall be updated by application of the related formula featuring in the request for extension
that the Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the Contract or the Administrative Order for start of execution of works by the
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retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall
not be taken into account for purposes of evaluation of bids.

Article 17: ̂id bond

17.1 In application of article 1 3 of the General Regulations, the bidder shall furnish a bid bond of
the amount specified in the Special Regulations and which bid bond shall be a full part of
his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be
authorised subject to the prior approval of the Contracting Authority. The bid bond will
remain valid for thirty (30) days beyond the original date set for the validity of bids or any
other validity time-limit requested by the Contracting Authority and accepted by the
bidder, in accordance with the provisions of article 1 6 (2) of the General Regulations.

Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the

submitting the bid and mention each member of the associated grouping.

The bid bonds of bidders who are not retained shall be returned within fifteen (15) days
after Publication of the award result.

The bid bond of the successful bidder shall be released as soon as the latter would have
signed the Contract and furnished the required final bond.

17.3

group

17.4

17.5

17.6 The bid bond may be seized:

•  if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:

i) fails in his obligation to register the Contract in application of article 38 of the
General Regulations;

his obligation to furnish the required final bond in application of article 38 of the•  fails In

General Regulations;

#  refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall

d shall indicate the method retained for the evaluation of thespecify these deadlines an
completion deadline proposed by the bidder within the specified deadlines. Bids that propose
deadlines beyond those specified shall be considered as not being In conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical
variants must first assess the basic solution of the Contracting Authority as described in the Tender
File and furnish in

complete evaluation of the proposed variant, including the plans, calculations, technical
specifications, sub-details of prices and proposed construction methods and all other useful
information. If necessary, the Contracting Authority will examine only the technical variants of the

Ith the basic solution has been evaluated as the lowest bid.

addition all the information which the Contracting Authority needs for

bidder whose bid is in compliance w
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1 8.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the
technical specifications. Such variants shall be evaluated on their own merit in accordance with the
provisions of article 31(2} (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part

in a preparatory meeting which will hold at the date and place indicated in the Special
Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any
questions which may be raised at this stage.

1 9.3 As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may
not.reply to questions received too late. In this case, the questions and answers shall be
transmitted according to the methods set in article 1 9(4) below.

The minutes of the meeting, including the text of the questions asked and the replies given,
including questions prepared after the meeting, shall be forwarded immediately to
everyone who bought the Tender File. Any modification of documents of the Tender File
listed in article 8 of the General Regulations which may prove to be necessary at the end of
the preparatory meeting shall be done by the Contracting Authority by publishing
addendum in accordance with the provisions of article 1 0 of the General Regulations and
not through the minutes of the preparatory meeting.

1 9.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids
shall not be a reason for disqualification.

19.4

an

Article 20: Form and signature of bid
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of

the General Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder
shall submit the number required in the General Regulations, bearing "COPY . In case of
discrepancy, the original shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall
be accepted in the case of copies) and shall be signed by the person(s) duly empowered to

behalf of the bidder, in accordance with article 6(1 a) or 6(2c) of the Generalsign on
Regulations, as the case may be. All the pages of the bid containing alterations or changes
must be initialled by the signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are
initialled by the signatory(les) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal

envelopes) by marking on these envelopes “ORIGINAL" and “COPY , as the case may be.
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The envelopes shall then be placed in another envelope which will equally be sealed but
which will not give any indication regarding the identity of the bidder.

21.2 The external and internal envelopes:

a) should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as Indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING
SESSION” as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as
to enable the Contracting Authority return the sealed bid if it is late in accordance with article
23 and 24 of the General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1} and
21(2) above, the Contracting Authority shall not be responsible if the bid is misplaced or
opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article
21(2) of the Special Regulations not later than the date and time stated in the Special
Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission
of the bids by publishing an addendum in accordance with the provisions of article 10 of the
General Regulations. In this case, all the rights and obligations of the Contracting Authority
and bidders previously governed by the initial date will henceforth be governed by the new
date.

Article 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of bids
in accordance with article 22 of the General Regulations shall be declared late and
consequently rejected.

Article 24: Modification, substitution and withdrawal of bids
24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written

notification of the modification or v/ithdrawal is received by the Contracting Authority prior to
the end of the time-limit prescribed for the submission of the bids. The said notification must
be signed by an authorised representative in application of article 20(2) of the General
Regulations. The modification or the corresponding replacement bid must be attached to the
written notification. As the case may

“WITHDRAWAL", and "REPLACEMENT BID” or “MODIFICATION”.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of
the General Regulations. Withdrawal may equally be notified by telex but should in this case

be, the envelopes must bear the inscription
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be confirmed by a duly signed written notification whose date, post mark being authentic,
shall not be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be
returned to them unopened.

24,4 No bid may be withdrawn during the interval between the submission of bids and the expiry
of the validity of bids specified by the model tender. The withdrawal of a bid by a bidder
during this Interval may lead to the confiscation of the bid bond in accordance with the
provisions of article 17(6) of the General Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions
25.1 The BAFUT Council InternalTenders Board shall opened the envelopes in single or double

phases and in the presence of the representatives of bidders who wish to attend at the date,
time and address specified in the Special Regulations. Representatives of bidders shall sign a
register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to
the bidder un opened. Withdrawal shall be allowed only if the corresponding notification

valid empowerment of the signatory to request this withdrawal and if this
notification is read to the hearing of everyone. Then the envelopes marked “Replacement

opened and announced to the hearing of everyone and the new corresponding bid
substituted for the preceding one which will be sent to the bidder concerned unopened. The
replacement of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of
everyone. Lastly, the envelopes marked “modification” shall be opened and their contents
read to the hearing of everyone with the corresponding bid. The modification of the bid shall
only be allowed if the corresponding notification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which

pened and announced to the hearing of everyone during the opening of bids shall then

contains a

bid are

were o

be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as
well as the possible modification mentioned, the price offered, including any rebates [in cose
of opening of financial bids] and any variant, where necessary, the existence of o guarantee
of the bid if it is required and any other details which the Contracting Authority deems useful

be mentioned. Only rebates and variants of bids announced to the hearing of everyone
during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the
General Regulations) which were not opened and read to the hearing of everyone during the
bid- opening session for whatever reason, shall not be submitted for evaluation.

25.5 Bid- opening minutes are recorded on the spot mentioning the admissibility of bids, their
administrative regularity, prices, rebates and time-limits as well as the composition of the

to
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Evaluation sub-committoe. A copy of the said minutes to which Is attached the attendance
sheet is handed over to all the participants at the end of the session.

25.6 At the end of each bid- opening session, the chairperson of the Tenders Board immediately
hands over to the focal point designated by the body in charge of regulation of Public
Contract an initialled copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the
Minister Delegate in charge of Public Contracts with a copies to the body in charge of the
regulation of Public Contracts, the head of structure to which is attached the Tenders Board
concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids
in the form of a letter to which is obligatorily attached a sheet of the petition form duty
signed by the petitioner and possibly by the chairperson of the Tenders Board.

The independent Observer attaches to his report the sheet that was handed to him, including
any related commentaries or observations.

Article 26: Confidential nature of the procedure
26.1 No information relating to the examination, clarification, evaluation and comparison

and verification of the qualification of the bidders and the recommendation for the award
shall be given to bidders or to any person not concerned with the said procedure as long as
the preferred bidder has not been made Public, subject to the disqualification of the bid of
the bidder and suspension of the authors from all activities in the domain of Public Contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of
bids or the Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and
the award of the Contract, if a bidder wishes to enter into contact with the Contracting
Authority for reasons having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so

desires, request any bidder to give clarifications on his bid. This request for clarification and
the response thereto are formulated in writing but no change on the amount or content of the
bid is sought, offered or authorised, except it is necessary to confirm the correction of
calculation errors discovered by the Evaluation Sub-committee during the evaluation in
accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the
Tenders Board and the Evaluation Sub-committee for questions related to their bids, between
the opening of envelopes and the award of the Contract.

Article 28: Determination of compliance of bids
28.1 The Evaluation sub-committee shall carry out  a detailed examination of bids to determine if

they are complete, if the required guarantees are furnished, if the documents were correctly
signed and if generally the bids are in proper order.

of bids
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28.2 The Evaluation sub-committee shall determine if the bid is essentially In compliance with the
conditions fixed in the Tender File based on the content without recourse to external elements
of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms,
conditions and specifications of the Tender File, without substantial divergence or reservation.
A substantial divergence or reservation Is that:

which substantially limits the scope, quality or realisation of the works;
which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or
his obligations in relation to the Contract;

Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File.

If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board
and shall not subsequently be rendered in compliance.

The Contracting Authority reserves the right to accept or
or reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

reject any modification, divergence

28.4

28.5

Article 29: Qualification of the bidder

The Evaluation sub-committee shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the

lification criteria stipulated in article 6 of the Special Regulations. It is essential to avoidqua

any arbitrariness in determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. The Evaluation sub-committee shall
correct the errors in the following manner:

•  where there Is an incoherence between the unit price and the total obtained by multiplying the
unit price by the quantity, the unit price being authentic, the total price shall be corrected,
unless the Evaluation sub-committee judges that it is a gross error of decimal point in the unit
price 'in which case the total price as presented shall be authentic and the unit price corrected.

•  if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

•  where there is a difference between the price Indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount Is linked to an arithmetical error
confirmed by the sub-detail of the said price, in which case the amount in figures shall prevail
subject to paragraphs (a) and (b) above.
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30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in
accordance with the error correction procedure above and with confirmation by the bidder,
the said amount shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus
carried out, his bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall
convert the prices of bids expressed in various currencies into those in which the bid is
payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African
States (BEAC) under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being In compliance, as per the provisions of article 28 of the

General Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the
evaluated amount of the bid by rectifying the amount as follows:

•  By correcting any possible error In accordance with the provisions of article 30.2 of the
General Regulations;

•  By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done
under State supervision where they are costed in  a competitive manner as specified In the
Special Regulations.

•  By converting into a single currency the amount resulting from the rectifications (a) and (b)
above, in accordance with the provisions of article 31 (2) of the General Regulations;

•  By appropriately adjusting any other modification, divergence or quantifiable reservation
technical or financial basis.

•  By taking into consideration the various execution time-limits proposed by the bidders, if they
ore authorised by the Special Regulations;

•  If need be, in accordance with the provisions of article 1 3(2) of the General Regulations and
the Special Regulations by applying the rebates offered by the bidder for the award of
more than one lot, if this Invitation to Tender is launched simultaneously for several lots.

•  If need be, in accordance with the provisions of article 1 8(3} of the Special Regulations and
the Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not a
price for the technical solution specified by the Contracting Authority In the Special
Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied
during the period of execution of the Contract shall not be considered during the evaluation
of bids.

on

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in
relation to the estimates of the Project Owner for the works to be executed in this Contract, the
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Tenders Board may, from the sub-details of prices furnished by the bidder for any element or all
the elements of the bill of quantities and estimates, verify if these prices are compatible with the
construction methods and proposed calendar. In the case where the justifications presented by the
bidder are not satisfactory, the Contracting Authority may reject the bid after the technical
opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders
National Contractors shall benefit from a margin of national preference during the evaluation of
bids as provided for In the Public Contracts Code.

Article 34: Award

34.1

essentially in compliance with the Tender File and who has the required technical and financial
pacities to execute the Contract satisfactorily and whose bid was evaluated as the lowest by

including, where necessary, proposed rebates

If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises
I  lots, the lowest bid shall be determined by evaluating this Contract with other lots to be

awarded concurrently, by taking into account the rebates offered by the bidders in the case of
more than one lot.

The Contracting Authority shall award the Contract to the bidder whose bid was judged

ca

34.2

severe

Any award of Contract shall be made to the bidder fulfilling the technical and financial
capacities required resulting from the evaluation criteria and presenting the bid
evaluated as the lowest.

The right by the Contracting Authority to declare an
unsuccessful or cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of Invitation to Tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the
bids have been opened or to declare an Invitation to Tender unsuccessful after the advice of the
competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the Contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting
Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any
other means that his bid was retained. This letter will indicate the amount the Project Owner will

the Contractor to execute the works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon
request addressed to It within a maximum deadline of five (5) days after Publication of the award
results, the Independent Observer’s report as well as the minutes of the award session of the
related Contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the
bidders concerned who so request.

34.3

Invitation to TenderArticle 35:

pay
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37.3 After Publication of the award results, bids that are not withdrawn within fifteen (15) days
shall be destroyed, without any claims for compensation being entertained. Only the copy destined
for the body in charge of regulation shall be kept.

37.4 In case of petition, It should be addressed to the Public Contracts Authority, with copies to the
body in charge of the regulation of Public Contracts, the Contracting Authority and the chairperson
of the Tenders Board concerned.

It must take place within a maximum deadline of five (5) working days after the Publication of the
results.

Article 38: Signing of the Contract
38.1

submitted to the Tenders Board for examination and where applicable, to the Minister in charge of
Public Contracts for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the Contract from the date
of reception of the draft Contract examined by the competent Tenders Board and subscribed by
the successful bidder and where applicable, the endorsement of the Minister in charge of Public
Contracts.

After Publication of the results, the draft Contract subscribed by the successful bidder is

The Contract must be notified to the successful bidder within five (5) days of its date of
signature.

38.3

Article 39: Final Bond

39.1

furnish the Project Owner with a final bond, to guarantee the complete execution of the works.
Within twenty (20) days of the notification by the Contracting Authority, the Contractor shall

The bond whose rate varies between 2 and 5 percent of the amount of the Contract39.2

inclusive of all taxes, may be replaced by a guarantee from a banking establishment approved
according to the instruments in force with the Project Owner as beneficiary by a joint or severalor

guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital ond managed by
nationals may, in lieu of the guarantee, provide  a statutory lien or a bond Issued by a banking
establishment or first rate financial institution approved in accordance with the instruments In force.
39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the

termination of the Contract under the terms laid down In the General Administrative
Conditions.
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Special regulations of the Invitation to Tender

GeneralReferences

of the

General

regulations
Definition of works:

Rural electrification of Ntielah - Mbebili in Bafut council Area of Mezam Division.

Name and address of the Contracting Authority: The Lord Mayor of Bafut Council.
Reference of Invitation to Tender: N°08/ONIT/BC/BCITB/2022
Execution deadline: Ninety (90) days

Source of financing
Works which form the subject of this Invitation to Tender shall be financed by the
2022 Public Investment Budget of MINDDEVEL

List of pre-qualified candidateSi not applicable
Origin of building materials, equipment, materials, supplies and equipment: The
materials will generally be from natural sources in Cameroon.

1

2

3

4

5

6.1 Evoluation criteria

The bids shall be evaluated according to the main criteria as follows:
Eliminatorv criteria

•  Absence of a bid bond and 48h given for absence or non-conformity of any other document
in the administrative file;

•  Deadline for delivery higher than prescribed;

•  False declaration or falsified documents;

•  A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

•  Incomplete financial file;

•  Change of quantity or unit;

•  Non respect of (75%) of essential criteria;

Essential criteria

General presentation of the Tender Files;

•  Financial capacity;

•  References of the company in similar achievements visa by the competent administrative
authority;

• Quality of the personnel;

•  Technical organization of the works;

•  Safety measures on the site;

•  Logistics;

•  Attestation of sites visit duly signed on honour by the bidder and report of site visit with site
pictures;

•  Special Technical Clauses initialed in all the pages and signed at the last page;
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•  Special Administrative Clauses completed and initialed in all the pages and signed at the last
page.

The criteria relating to the qualification of candidates could be Indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender
Regulation (RPAO).

This evaluation will be done in a purely positive way (yes) or negative (no) with an
acceptable minimum from at least (75%) of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having satisfied to
100% of the eliminatory criteria and at least (75%) of the essential criteria.

ARTICLE 6 : Lonauaae of the bids;

The offer like any correspondence and all documents concerning the tender, exchanged
between the renderer and the Project Owner will be written in French or English. The
complementary documents and the printed papers form provided by the Bidder can be written in
another language in condition of being accompanied by a precise translation in French or English;
in which case and for purposes of interpretation of the offer, the translation will be taken.

PRESENTATION OF THE TENDER.

The bids prepared in English or French and in seven (07) copies
six (06) copies marked thus, shall be presented in three (03) volumes as follows:

Administrative Documents

Technical Documents

Financial Documents

ith one (01) original andw

A)
B)

C)

External envelope.

Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope on
which shall be written.

5,1

OPENED NATIONAL INVITATION TO TENDER N° 08/ONIT/BC/BCITB/202‘2 OF
19/04/2022 FOR THE RURAL ELECTRIFICATION OF NTIELAH - MBEBILI VILLAGE IN THE
BAFUT COUNCIL AREA OF MEZAM DIVISION, BY EMMERGENCY PROCEDURE. »

‘TO BE OPENED ONLY DURING THE BID-OPENING SESSION"

«

The external envelope should not carry any mark or sign that can lead to the identificationN.B:

of the bidder.

Internal envelopes
Three (03) internal envelopes must be sealed In an external envelope.
The first internal envelope shall be labeled;

<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative
documents of the enterprise. These documents shall be original
authorities not more than three months.

8.2

copies certified by competentor
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ADMINISTRATIVE DOCUMENTS.

DESCRIPTIONDOCUMENT

N"

Certified Copy of the Business Registration, not more than three months old.

Declaration of Intention to tender stamped with the tariff in force with a fiscal stamp (See
annex No 1)

Certificate of non-bankruptcy established by the Court of Ist Instance or the Chamber
Commerce, Industry and Trade of the place of residence of the bidder, not more than three
{03) months. _ __
Attestation of bank account of the bidder, issued by a first rate-bank approved by the
Ministry in charge of Finance or by a foreign bank the first order not more than three
months.

Purchose receipt of Tender File issued by Bafut Municipol treasury
A bid bond of Five hundred and sixteen thousand seven hundred and fifty (516,750)
FCFA issued by a first rate-financial institution approved by the Ministry in charge of
Finance in conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public Contracts
Regulatory Boord (ARMP)
An Attestation of the National Social Insurance Fund stating that the bidder has met all his
obligations vis a vis the Fund; the attestation valid within the given time.
A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all
the statutory declarations in issues of taxes in the current financial year; this certificate
should be less than three months old.
Certified Copy of a valid taxpoyers card, delivered by the chief of center of Taxes.
Plan and attestation of location of the Company signed by the Chief of Taxation

Power of ottomey if necessory

A.1

A.2

A.3

A.4

A.5

A.6

A.7

A.8

A.9

A.10

A.11

A.1 2

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>>
end sholl contain the following:

General presentation of bids

- Page Numbering

Spirolly bound

_Table of content poge

- Seporotors In colour opart from white _

- Order prescribed respected ^—jj -. _

- Clearness of the documents

YES/NO

.__/6TOTAL 1

_a. The company references

References of the compony in electrificotion works or similar works for the post five yeors;

-At least 01 certified copy of similar contract visa and legalized by a competent administrative
outhority involving installation of a step down transformer (1** pages, bill of quantities and last
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pages) and minutes of final reception for works realized or provisional reception for works
realized.

-At least 01 certified copy of similar contract visa and legalized by a competent administrative
authority involving the medium and low voltage transportation (1*’pages, bill of quantities and
last pages) and minutes of final reception for works realized or provisional reception for works
realized.

/2TOTAL 2

Jb. Equipment

■  ownership or hired of a yarp truck

- Proof of ownership or hired of a 4x4 pick-up vehicle in good operating condition

- Proof of ownership or hired of on electric drill

. Proof of ownership of engine sow

•  Proof of ownership of GPS device .

•  Proof of ownership of an electrical tool kit comprising; climbing belts, spades, dig axes,
drill, service cord, set of screws drivers, pegging markers, fork, signalling cones, pliers.
Electrical meters and testers.

/6TOTAL 3

c. Qualification of site personnel —

- Orgonizationol Chart of the enterprise

- Orflonizationgl Chart of site with comments

Works Director: Electrical Engineer (BACC/A/L +3) with at leost 05 years’ expense

- Diploma of work Director certified

- CV signed and dated by works Director • —

- Professionol experience of works Director at least five years

•  Attestation of availobility dully signed by the bearer

^ Attestation of presentation of originals ... -

Site foreman: Senior Electrical

_Yoars’^pen^nce
- Certified copy of certificote of Foreman

signed and dated by site foreman

- Professional experience of site forernan ot least three years

Attestotion of ovoilgbillty

_attestation of presentation of originals

Chief technician; at least BAG in electricity and at leasj^03 yrs of experience

Certified copy of diplomo

Engineering technician (BACC/A/L +2) with at least 03

CV signed and dated
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Attestation of availobllity

Attestation of presentation of originals

. Professional experience of chief technician at least three years
/17TOTAL 4

d The methodology of intervention and execution of work

- Site Visit report signed and dated by the bidder

- Detailed technical note on the organization and execution of works

- Coherence of synchronized Planning of execution of works

- Coherence of individual protection plan (IPP) within the project site

_Coherejice_of jhe^enet^Secjjrjtx_qnd Safety Plan {GSSP) within the project site

- Description of the socio » environment measures for the site protection

- Attestotion of site visit signed on honour by the bidder

- Coherence in the planning of execution

Plan of supply of materials

Detailed manpower deployment plan
/lOTOTAL 5

e- Pre-financing

Attestation of credibility shall be at least 85% of the Project cost,
/ITOTAL

/TOTALl + TOTAL2+ TOTAL3+ TOTAL4+ TOTALS + TOTAL6TOTAL

ENVELOPE C- FINANCIAL FILE

DESIGNATION.No.

A submission letter, signed, dated and stompedfsee ANNEX 2)
Completed and signed frame work of unit prices.
Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and
with taxes (TTC).
Sub details of unit prices.

•  The bidders will use for this purpose the documents and models envisaged in the Tender
Documents, subject to the provisions of Article 19.2 of the RGAO concerning the other possible
forms of bid bond.

•  The various parts of the same file must be separated with colour guides from as well in the
original as in the copies, so as to facilitate its examination.

Supply price

Cl

C2

C3

C4

ARTICLE 8: Currency of payment

This National Invitation to Tender is awarded on total and Contractual price, inclusive of
all taxes, firm and non-revisable for the whole of the works and the equipment defined in the
present Invitation to Tender.
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The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA.

The unit schedule price expressed out in figures and letters and in seven (07) copies will
be joined to the offer. In the event of error between the prices in figures and letters, the latter will
precede and be used as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force
in Republic of Cameroon at the handover date of the offers.

ARTICLE 9; Transport and delivery

The materials for work must be protected during transportation through packaging
whether by air, railway or road according as the case may be. The conditions of storage must be
of tropical type.

ARTICLE 10; Guarantee and retention guarantee

10.1 Provisional guarantee
The amount of the provisional guarantee or guarantee of tender is fixed at Five hundred

and sixteen thousand seven hundred and fifty (516,750) FCFA.

The time of validity of this guarantee is sixty (60) days as from the date of depositing of the
offers.

10.2 Final Bond

The final Bond is fixed at two percent (2%) of the initial amount of the services envisaged
in the country.

It could be replaced by a guarantee personal and interdependent of a banking house
pproved by the Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the
signature of the Contract in a bank approved by the Minister in charge of Finances.

a

10.3 Guarantee Retention

Guarantee Retention of ten percent (10%) will be operated on amount including all taxes

of the Contract. The corresponding sum will be paid or the released guarantee, with the final
acceptance of work.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover
date of the offers.

If at the end of this period, the Contract were not notified to him, the bidder will be able,
either to cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent
The tender, as all the parts accompanying it will have to be given in seven (07) copies,

including one (01) original and six (06) copies. The bidder will present his dossier inside a sealed
outer jacket being marked:
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« OPENED NATIONAL INVITATION TO TENDER N® 08/ONIT/BC/BCITB/2022 OF
19/04/2022 FOR THE RURAL ELECTRIFICATION OF NTIELAH - MBEBILI VILLAGE IN THE
BAFUT COUNCIL AREA OF MEZAM DIVISION, BY EMMERGENCY PROCEDURE. »

“TO BE OPENED ONLY DURING THE OPENING SESSION”

ARTICLE 13: Date and latest time of deposit of offers

The offers will have to arrive under closed fold and seal latest 10/05/2022 at 10:00am,
by mail registered with acknowledgement of delivery or by deposit against receipt to the
following address:

THE SERVICE OF THE CONTRACTING AUTHORITY, THE LORD MAYOR OF BAFUT COUNCIL.
Beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders
The opening of the folds will be carried out in the conference room of Bafut Council on

10/05/2022 as from 1 1:00am, by the Bafut Council Internal Tenders’ Board sitting in the presence
of the duly elected bidders or their representatives and having a good knowledge of the file.

AWARD OF THE CONTRACT

ARTICLE 1 5: Award of the Contract

The Tenders Board will propose to the Contracting Authority to award the Contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the

gulations the Tender File, having satisfied to 100% of all the eliminatory criteria and at least
(75%) of the essential criteria taken into account.

The decision carrying attribution of the Contract will be published by way of press release
or any other means of Publication of use in the Administration.

If the Contract passed on the basis of technical alternative suggested by the bidder, the
Contracting Authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared to his estimate of
origin. In the absence of these last precise details, any additional charge due to an alternative
will be inadmissible.

re

To this end, it is specified that a bidder cannot claim to be compensated, if it is not taken
action on his offer.

The Contracting Authority reserves the right not to take action on an Invitation to Tender, if it did
not obtain a proposal which appears acceptable to him.

ARTICLE 16: COMMENCEMENT OF WORK:

Before the commencement of work the Contractor must be installed on the site by the following
commission members:

•  The Lord Mayor of Bafut Council (Authorizing Officer)
•  The Divisional Delegate MINEE Mezam (Contract Engineer) / representative;
•  The Divisional Delegate MINMAP Mezam / representative;
•  The Divisional Delegate of MINEPAT Mezam / representative;
•  The Divisional Delegate of MINDDEVEL Mezam / representative;
•  The Project Manager; The CDO of the Council;
•  Representative of ENEO North-West;
•  The representative of beneficiary population.
•  The Contractor.

38



Document N°. 4

SPECIAL ADMINISTRATIVE CONDITIONS
(SAC)

39



Table of content

Chapter I: General
Article 1

Article 2

Article 3

Article 4

Article 5

Article 6

Article 7

- Subjec

- Gene

t of the Contract
- Award procedure
- Definitions and duties (article 2 of GAC supplemented)
- Language, applicable law and regulations
- Constituent documents of the Contract (article  4 of GAC)

ral applicable instruments
- Communication (GAC articles 6 and 10 supplemented)
- Administrative Orders (article 8 of GAC supplemented)Article 8

Article 9 • - Contracts with conditional phases (article 1 5 of GAC)
Article 10 - Contractor’s personnel (article 15 of GAC supplemented)
Chapter II: Financial conditions
Article 1 1 - Guarantees and bonds (articles 29 and 41 of GAC supplemented)
Article 1 2 - Amount of Contract (articles 1 8 and 1 9 supplemented)
Article 1 3

Article 1 4

Article 1 5

Article 1 6

Article 17

Article 18

Article 1 9

Article 20

Article 21

Article 22

Article 23

Article 24

Article 25

Article 26

Article 27

Article 28

Chapter 111: Execution of the works
Article 29 - Nature of works

- Obligations of the Project Owner (GAC supplemented)
- Execution deadline of Contract (article 38 of GAC)
- Roles and responsibilities of the Contractor (article 40 of GAC)
- Making available documents and site (article 42 of GAC)
- Insurance of structures and civil responsibility (article 45 of GAC)
- Documents to be furnished by the Contractor (article 49 supplemented)
- Organisation and security of sites (article 50 of GAC)
- Implantation of structures (article 52 of GAC)
- Sub-Contracting (article 54 of GAC)
- Site laboratory and trials (article 55 of GAC)
- Site logbook (article 56 of GAC supplemented)
- Use of explosives (article 60 of GAC)

- Place and method of payment

- Price variation (article 20 of GAC)
- Price revision formulas

- Price updating formulas (article 21 of GAC)
- Work under State supervision (article 22 of GAC supplemented)
- Evaluation of works (article 23 supplemented)
- Evaluation of supplies (article 24 of GAC) supplemented)
- Advances (article 28 of GAC)
- Payments for the works (articles 26, 27 and 30 of GAC supplemented)
- Interests on overdue payments (article 31 of GAC supplemented)
- Penalties for delay (article 32 of GAC supplemented)
- Payment in case of a group of enterprises (article 33 of GAC)
- Final detailed account (article 35 of GAC)
- General detailed account (article 35 of GAC)
- Tax and customs schedule (article 36 of GAC)
- Stamp duty and registration (article 37 of GAC)

Article 30

Article 31

Article 32

Article 33

Article 34

Article 35

Article 36

Article 37

Article 38

Article 39

Article 40

Article 41

Chapter IV: Acceptance
Article 42 - Provisional acceptance (article 67 of GAC)

40



Article 43 - Documents to be furnished after execution {article 68 of GAC)
Article 44 - Guarantee time-limit (article 70 of GAC)
Article AS - Final acceptance (article 72 of GAC)
Chapter V: Miscellaneous provisions
Article 45 - Termination of the Contract (article 74 of GAC)
Article 46 - Force majeure (article 75 of GAC)
Article 47 - Differences and disputes (article 79 of GAC)
Article 48 - Drafting and dissemination of this Contract
Article 49 and last: Entry into force of the Contract

41



Chapter I: General

Article 1: Subject of Contract
The subject of this Contract shall be the rural electrification of Ntielah - Mbebili in Bafut

council area.

Article 2: Contract award procedure
This Contract

N° /ONIT/BC/BCITB/2022 OF / /2022.
Obe awarded byshall National Invitation to Tenderpen

Article 3: Definitions and duties (article 2 of GAC supplemented)
General definitions (cf. Code)

•  The Contracting Authority shall be the Lord Mayor of Bafut Council; in this respect he
preserves the original documents relating to the contract and transmits copies to the Public
Contracts Regulatory Agency.

•  The Contract Engineer shall be the Divisional Delegate of Water Resources and Energy for
Mezam. He shall, with ENEO validate the different crucial phases of work done, from the
installation of the Contractor to the Provisional Technical Reception (Connection to the National
Grid and Energizing of new line).

•  The Contractor shall be [to be specified].

Security

»  This Contract may be used security subject to any form of transfer of the debt.
»  in this case:

•  The authority in charge of ordering payment shall be the Mayor, Bafut Council);
•  The authority in charge of clearance shall be the Divisional Finance Controller for Mezam;
•  The body or official in charge of payment shall be the Municipal treasury for Bafut;
•  The official competent to furnish information within the context of execution of this Contract

shall be the Divisional Delegate of Public Contract for Mezam.

• ■ Duties of the Control Mission, Project Manager

• Missions [not applicablej.

• Means put at the disposal of the Control Mission [not applicablej.

Article 4: Language, applicable law and regulation

•  The language to be used shall be English or French.

•  The Contractor shall be bound to observe the law, regulations and ordinances in force in
Cameroon both within his own organization and in the execution of the Contract.

If the laws and regulations in force at the date of signature of this Contract are amended after
the signature of the Contract, the possible direct resulting costs shall be taken into account without
gain or loss for either party.
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Article 5: Constitueril documents of the Contract (Article 4 of GAC)

The constituent Contractual documents of this Contract are in order of priority:

1) The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the Contract price, such as, In order
of priority: the unit price schedule, the statement of all-in prices, detailed estimates, the
breakdown of all-in prices and the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents;
7) The General Administrative Conditions applicable on Public works Contracts that went into

effect by Order N°. 033/CAB/PM of 1 3 February 2007;
8) The General Technical Condition(s) applicable on the services forming the subject of the

Contract.

Article 6; General instruments in force

This Contract shall be governed by the following general instruments:

•  Framework Law N®. 96/1 2 of 5'^ August 1996 on the management of the environment;
•  The Mining Code;

•  Instruments governing the various professional bodies;
•  Decree N°. 2001/048 of 23^*^ February 2001 relating to the Setting up. Organization

and Functioning of the Public Contracts Regulatory Agency

•  Decree N®. 2003/651/PM of 16'^ April 2003 to lay down the Procedure for
Implementing the Tax and Customs System applicable to Public Contracts;

•  Decree N®. 2018/366 of 20"^ June 201 8 to institute the Public Contracts Code;
•  Decree N®. 2012/075 of March 2012 to organise the Ministry in charge of Public

Contracts;

•  Letter N®. 00908/MINTP/DR of 1997 to publish guidelines for the consideration of
environmental impact of road maintenance;

•  Circular N'’000008349/C/MINFI of 30/12/201 9 on instructions relating to the execution
of the finance law, the control and the follow up of the execution of the State Budget, and
other Public entitles for the 2020 Fiscal Year.

•  Unified Technical Documents (DTU) for building works;

•  Applicable standards;

• Other instruments specific to the domain concerned with the Contract.
Article 7: Communication (Articles 6 and 10 supplemented)

7.1 All notifications and written communication within the framework of this Jobbing order

shall be sent to the following address:

•  In the case where the contractor is the addressee : beyond the time-limit of 15 days fixed
in Article 6 (1) of the GAC to make his domicile known to the Divisional Delegate and
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immediately after completion of the works, correspondences shall be validly address to
council where the Contractor Resides.

•  In the case where the contracting authority In the addressee: Lord Mayor of Tubah Council

with copies addressed to the Chief of Service and the Engineer.

•  The contractor shall address all written notifications or correspondences to the Contract

Engineer.

Article 8; Administrative Orders (Article 8 of GAC)

The various Administrative Orders shall be established and notified as follows:

•  The Administrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the Contractor by the Project Owner with a copy to the
Contracting Authority, the Contract Manager, Contract Engineer, the Paying Body and the
Project Manager, where applicable.

•  Upon proposal by the Project Owner, Administrative Orders with an Incidence on the
objective, the amount and execution deadline shall be signed by Contracting Authority
and notified by the Project Owner to the Contractor with a copy to the Contracting
Authority, the Contract Manager, the Contract Engineer, the Project Manager and the
Paying Body. The prior endorsement of the Paying Body shall possibly be required before
the signature of those that have an Incidence on the amount.

•  Administrative Orders of a technical nature linked to the normal progress of the work and
Ithout financial Incidence shall be signed directly by Contract Manager and notified to

the Contractor by the Contract Engineer or Project Manager (where applicable) with a
copy to the Contracting Authority and Contract Manager.

w

•  Administrative Orders serving as warnings shall be signed by the Contracting Authority
and notified to the Contractor by the Contract Engineer with a copy to the Project Owner
and Project Manager.

•  Administrative Orders for suspension or resumption of work as a result of the weather or
any other case of force majeure shall be signed by the Contracting Authority and notified
by the Contract Engineer to the Contractor with a copy to the Project Owner, Contract
Manager and Project Manager.

•  Administrative Orders prescribing works necessary to remedy disorders which could
appear on structures during the guarantee period and not related to normal usage shall
be signed by the Contract Manager upon the proposal of the Contract Engineer and
notified to the Contractor by the Contract Engineer.

•  The Contractor has a time-llmit of fifteen (15) days to Issue reservations on any
Administrative Order received. Having reservations shall not free the enterprise of
executing the Administrative Orders received.

•  Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the date
of transmission by the Contracting Authority to the Project Manager. Beyond this
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deadline, the Contracting Authority shall establish the default of the Project Owner,
take over from him and carry out the said notification.

Article 9; Contracts with conditional phases (Article 9 of GAC)

•  This Contract has one phase.
At the end of this phase, the Project Owner shall carry out the acceptance of the works
and issue an attestation of proper execution to the Contractor. This attestation shall
condition the start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10; Contractor’s equipment and personnel (Article 15 of GAC supplemented)

•  Any modification, even partial, made to the technical bid shall only occur after the written
approval of the Contract Manager. In case of modification, the Contractor shall have
himself replaced by a member of staff of equal competence (qualifications and
experiences).

•  In any case, the lists of supervisory staff to be used shall be subject to the approval of the
Project Owner in the days following notification of the Administrative Order to start
execution. The Project Manager has five (5) days to notify his opinion in writing with a
copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered
as approved.

•  Any unilateral modification on the supervisory staff made in the technical bid prior to and
during the works shall be a reason for termination of the Contract as mentioned In article
45 below or the application of penalties.

Chapter II: Financial conditions

Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)
J J.1 Final bond

The final bond shall be set at 2% of the amount of the Contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty
(20) days of the notification of the Contract.

The bond shall be returned or the guarantee released within one month following the date of
provisional acceptance of the works, following a release issued by the Contracting Authority upon
request by the Contractor.

Performance bond

The retention fund shall be set at 70 % of the amount of the Contract, inclusive of all taxes.
The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the Contractor.

Guarontee of start-off advance

The contractor may be granted a start off amount of 20% of the Jobbing Order amount (inclusive
of taxes) upon request.
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The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the
Ministry in charge of Finance.

Article 12: Amount of the Contract (Articles 1 8 and 19 of GAC supplemented)

The amount of this Contract as indicated by the attached [de/a/7 or esf/mo/es] is.
figures) (in letters) CFA francs Inclusive of All Taxes; that is;

(In

) CFA F•  Amount exclusive of VAT: _

•  Amount of VAT:

•  Amount of AIR

•  Net to be paid= EVAT- AIR

) CFA F.

CFA F

Article 13; Place and method of payment

The Project Owner shall release the sums due in the following manner:

•  For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to
opened in the name of the Contractor In the bank.account N®.,

•  For payments in foreign currencies (omount in figures and letters exclusive of taxes) by
opened in the name of the Contractor in bank.credit to account N®..

Article 14: Price variation (Article 20 of GAC)

•  Prices shall be firm.

account made to the Contractor as advances shall not be revisable.•  Payments on

•  Revision shall be “frozen” upon expiry of the Contractual time-limit, except in the case of
price reductions.

•  Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
•  The percentage of works under State supervision

Contract and its additional clauses, where applicable.

•  In the case where the Contractor were invited to execute works under State supervision,
the submitted and duly justified expenditures shall be reimbursed to him under the
following conditions:

sholl be 2 % of the amount of the
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The quantities considered shall be the hours used or the quantities of building materials
and materials used that was the subject of joint job cost sheets;

The remunerations and salaries effectively paid to iocal labour shall be increased by forty
percent (40 %) to take account of social benefits;

The hours put in by the heavy equipment shall be counted at the rate featuring in the sub
detail of prices;

building materials and materials shall be reimbursed at cost price duly justified at the
place of use, marked up by ten percent for loss, stocking and handling;

The amount for services thus calculated, including the hours put by heavy equipment shall
be marked up by 25 % to take into account the overheads, profits and the Contractor's
unforeseen.

18: Evaluation of works (article 23 of the GAC)Article

The work done shall be evaluated using the unit price.

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
• Materials supplied shall be received by the competent technical commission made up of

the Contract engineer and Eneo representative. The contractor shall present purchase
receipts for these materials, certificate of treatment for poles and transformer test from
Eneo.

•  No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the
Contract

This advance whose value cannot exceed twenty (20) percent of the initial amount
inclusive of all taxes shall be guaranteed at one hundred (100) percent by a banking
establishment governed by Cameroon law or a first-rate financial institution in accordance
with the instruments in force and reimbursed by deduction of the payments on accounts to
be paid to the Contractor during the execution of the Contract according to the modalities
laid down in the Special Administrative Conditions.

The total amount of the advance must be reimbursed not later than when the value in basic
price of the works reaches eighty (80) percent of the amount of the Contract.

As the reimbursement advances, the Project Owner shall Issue the release of the
ponding part of the guarantee upon the express request by the Contractor.

The possibility of granting start-off advance or advance for supplies must be expressly
stipulated in the Tender File.

corres
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Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)
Establishment of works executed

Before the 30’^ of each month, the Contractor and the Project Manager shall jointly establish a
job cost sheet which summarises and fixes the quantities executed and established for each Item

the schedule during the month and capable of giving entitlement to payment.on

Monthly detailed account
No later than the fifth (5*'’) of the month following the month of the services, the Contractor shall
hand over to the Project Manager two draft provisional monthly detailed accounts in seven copies
(one detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed
model and establishing the total amount of the sums to which he may lay claim as a result of the
execution of the Contract since the start of the Contract.

Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account
of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry ’
charge of Finance
Only the amount exclusive of VAT shall be paid to the Contractor as follows:
•  1 00-2.2/5.5% paid directly into the account of the Contractor;
•  2.2 or 5,5 % paid to the Public treasury as AIR due by the Contractor.

The amount of payment on account shall not exceed the value of the technical execution phases
carried out.

Payment on account may be spread over the duration of the execution of the Jobbing Order
according to technical execution phases as defined in the Jobbing order.
Payment on account shall take place within thirty (30) days from the date of transmission to the
competent accounting officer, of the documents giving entitlement to payment.
The contractor shall transmit seven (7) copies of the partial invoices to the Contract Engineer for
approval before the 5th of the month following the works executed.
The Engineer shall within a time-limit of seven (7) days forward the approved partial invoices to
the Chief of Service.

The Chief of Service has a maximum time-limit of twenty-one (21) days to sign the partial invoice
and to produce the documents giving entitlement to payment on account and transmit same to the
competent accounting officer.

•  Detailed account of start-off account (/f applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree N°. 2018/366 of 20"’ June 2018 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)

Penalties for delay

•  The amount set for penalties for delays shall be set as follows:
• One two thousandth (1/2000'*’) of the initial Contract amount all taxes inclusive per

calendar day of delay from the first to the 30'*’ day beyond the Contractual time-limit;

in
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•  One thousandth (1 /I 000'^) of the initial amount of the Contract inclusive of all taxes per
calendar day beyond the 30'^ day.

•  The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the
initial Contract Inclusive of all taxes.

Specific penalties

•  Independently of penalties for overrun of Contractual time-limit, the Contractor shall be
liable for the following special penalties for the non-observation of the provisions of the
Contract, especially:

•  Late submission of final bond;

•  Late submission of insurances, shall be one five thousandth (1/5000'^) of the initial
Contract amount all taxes inclusive per calendar day of delay from the first to the 30**'
day beyond the Contractual time-limit;

•  Late submission of the draft execution schedule if the lateness is caused by the Contractor
shall be one five thousandth (1 /5000**') of the initial Contract amount all taxes inclusive
per calendar day of delay from the first to the 30**' day beyond the Contractual time
limit;

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

•  In the case of a group of enterprises, indicate the method of payment of
Contractors, where need be.

•  Indicate the method of payment of sub-Contractors, where need be.

Article 25; Final detailed account (article 34 of the GAC)
•  After completion of the works and within a maximum time-limit of fourteen (14) days after

the date of provisional acceptance, the Contractor shall establish, based on joint reports,
the draft final detailed account of works executed and which detailed account summarises
the total sums to which the Contractor may be entitled as a result of the execution of the
whole Contract.

.  The Contract Engineer has up to thirty (30) days to notify the corrected and approved
draft to the Project owner.

•  The Contractor has up to thirty (30) days to return the corrected and approved final
detailed account to the competent accounting officer.

Article 26: General and final detailed account (article 35 of the GAC)
•  The Contract Manager or the Project Manager has up to thirty (30) days to establish the

general detailed account and forward to the Contractor after final occeptonce.

At the end of the guarantee period which results in the final acceptance of the works, the
Authorising Officer draws up the general and final detailed accounts of the Contract which he
had signed jointly by the Contractor and the Contracting Authority. This detailed account includes:
•  the final detailed account,

•  the balance

•  the summary of monthly payments on account.

CO- and sub-
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The signing of the general and final detailed account without reservation by the Contractor
definitely binds the two parties, puts an end to the Contract, except with regard to interest on
overdue payments.

The Contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)
Decree N®. 2003/651/PM of 16 April 2003 lays down the Terms and Conditions for
Implementing the Tax regulations and Customs Procedures applicable to Public Contracts. The
taxes applicable to this Contract include notably:

•  Taxes and dues relating to industrial and commercial profits, including the lAR which is a
deduction on company taxes;

•  Registration dues in accordance with the Tax Code;
•  Dues and taxes attached to the execution of services provided for in the Contract;

•  Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
•  Council dues and taxes;

•  Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.

Article 28: Stamp duty and registration of Contracts (article 37 of GAC)
Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in
accordance with the applicable regulations.
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Chapter ill: Execution of works

Article 29: Nature of the works (article 46 of GAC)

The works shall Include especially:

•  Construction of a medium voltage single phase line covering a distance of 820m, with
1 x34.4mm2 Almelec cable;

•  Construction of a medium and low voltage single phase line covering a distance of 350m,
Ith 1 x34.4mm2 Almelec cable and 4X25mm2 Aluminium Cable;

•  Construction of a LV single phase line covering  a distance of 320m with 4x25mm2
Aluminum coble;

•  Construction of a single phase transformation substation equipped with a transformer
H61-25kVA/30kV/B2;

•  Production and validation of environmental impact notice

Article 30: Roles and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for
the execution of his mission and to guarantee, at the cost of the Contractor, access to sites of
projects.

30.2 The Project Owner shall ensure the Contractor of protection against threats, insults, violence,
assault and battery, slander or defamation of which he could be victim by reason of or during the
exercise of his mission.

Article 31: Execution time-limit of the Contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this Contract shall be
ninety (90) days.

T+iis time-limit shall run from the date of notification of the Administrative Order to
commence execution of the works.

Article 32: Roles and responsibilities of the Contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Contract
Engineer in five (05) copies at the beginning of each month.

Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Controct
Engineer.

The Project Owner shall make available the site and access ways
appropriate time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The Contractor shall take out a third party risk insurance concerning persons, property or liabilities
from an Insurance company governed by the “CIMA" insurance code.

Article 35: Documents to be furnished by the Contractor (Article 49 of the GAC supplemented)

w

31.2

to the Controctor at the

Programme of works, Quality Assurance Plan and pegging map.
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• Within a maximum deadline of fifteen (15) days from the date of notification of the
Administrative Order to commence execution, the Contractor shall submit in six (6) copies
for the approval of project owner after the endorsement of the Contact Engineer the
execution programme of the works, his supply calendar, his draft Quality Assurance Plan
and the Environment Management Plan, where applicable and the electricity network
pegging map at scale 1/2500.

This programme shall be exclusively presented according to the furnished models.
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days
from the date of reception with:

•  Either the indication “GOOD FOR EXECUTION”;

• Or the indication of their rejection including the reasons for the said rejection.

The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments.
Delay in approving the draft execution schedule shall stay the execution deadline.

The approval given by the Project Owner does not in any way
responsibilities. Meanwhile, works executed before the approval of the programme
be ascertained nor paid for. The updated and approved schedule will become the Contractual
schedule.

The Contractor shall constantly update on site, a schedule that will take account of real progress
of the site. Significant modifications may only be made on the Contractual programme upon
receiving the approval of the contract engineer. After approval of the execution schedule by the
Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority
without staying its execution. However, if important modifications alter the objective of the
Contract or the nature of the works, the Contracting Authority shall return the execution schedule

panied by reservations to be lifted within fifteen (1 5) days of the date of reception.

The Environment Management Plan should bring out notably the choice technical conditions
of the site and basic life, conditions of the backfill of the extraction sites and conditions for
reinstating the works and installation sites

release the Contractor of his
shall neither

accom

The Contractor shall indicate in this schedule the equipment and methods which he intends
to use as well as the personnel he intends to employ.

The approval granted by the Contract Engineer shall in no way diminish the responsibility
of the Contractor with regard to the harmful consequences which their implementation may

both towards third parties and the respect of clauses of the Contract.cause

Execution draft

•  The execution plan documents (calculations and drawings) necessary for the realisation of
must be submitted for the endorsement of the Contractall the parts of the structure

Engineer at most fifteen (15) days prior to the date provided for the commencement of
execution of the corresponding part of the structure.

•  The Contract Engineer has a deadline of five (05) days to examine and make known his
observations. The Contractor then has a deadline of (04) four days to present a new file
including the said observations.
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In case of the non-observance of the approval deadlines of the above documents by the35.3

Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAG)
•  Signboards at the beginning and end of each section must be placed within a maximum

deadline of fifteen days after the notification of the Administrative Order to commence
work. It must have the following characteristics: Height = 2.80m, width=1.20m, board
thickness=2.5cm at 1.20m above the ground level. The Contract Engineer shall put at the
Contractors’ disposal the text to be used.

•  The services to inform in case of interruption of traffic or along the deviated itinerary: [To
be specified in occordonce with article 50(2) of the GACJ.

•  Indicate the special measures demanded of the Contractor, other than those provided for
in the GAC, for rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures
The Project Owner shall notify within [five] days following
Administrative Order to commence work, the basic points and levels of the project.

Article 38: Sub-Contracting (article 54 of the GAC)
The part of the works to be sub-Contracted shall be 30 % of the initial amount of the Contract
and its additional clauses.

Article 39: Site laboratory and trials (article 55 of GAC)
•  Indicate if necessary the modalities for carrying out the trials and geotechnical studies

provided for in the Special Technical Conditions.

.  The Contract Manager has a deadline of three days to approve the Contractor’s
soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)
•  The Site logbook must be systematically jointly signed by the Project Manager

Engineer, where need be and the Contractor’s representative each day.

the date of notification of the

personnel and laboratory as

or

•  It is a joint document in a single copy. Its pages must be numbered and initialled. No page
should be removed. The erased or cancelled parts must be mentioned on the margin for
validation.

Article 41: Use of explosives (article 60 of the GAC
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CHAPTER IV: ACCEPTANCE

Article 42: PROVISIONAL ACCEPTANCE

42.1 PRE-ACCEPTANCE OPERATIONS

Before the acceptance of the works the Contractor shall ask in writing to the Contract
Engineer, to organize a technical visit for pre-acceptance. This visit shall include the following
operations.

Qualitative and quantitative evaluations of the different works that have been executed.
Findings and statement of the unexecuted task envisaged in the present jobbing order.
•  Findings relative to the completion of the work
•  Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
- Contract Engineer,

- Contractor,

- MINMAP.

- Representative of ENEO
During this pre-reception, the Engineer shall eventually specify the reserves to be lifted

be effected before the reception. The Engineer shall fix theand the Corresponding works to
reception date.

42.2 Acceptance

The acceptance commission shall comprise:
•  The Authorizing Officer (The Mayor)
t  The DD MINMAP MEZAM / representative

(Chairman)
(Observer)

.... (Secretary)
•  The Contract Engineer

•  The DD MINDDEVEL MEZAM / representative
(Member)

•  The representative of beneficiary Community (Member)
•  The Contractor / Representative (Member)
•  The Council Engineer (Mernber)
The commission shall examine the report of the pre-acceptance and shall proceed to he
acceptance. An acceptance report (proce» - verbal) of the works shall be prepared by the
Contract Engineer and sign by all the commission members.

ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION
43.1 The contractor shall furnish within one (1) month after completion of the works five (05)
copies of all working documents and drawings as executed, especially those relevant to the
exploitation and maintenance of the works.

A penalty of 30% of the guarantee retention shall be retained in
contractor foils to comply with Article 43.1 above.

Article 44: GUARANTEE PERIOD.

The guarantee period is one (01) year from the date of the provisional acceptance.

the event where the
43.2

54



Article 45: Final acceptance (article 72 of the GAC)

Final acceptance shall take place within a maximum deadline of fifteen (15) days from the date
of expiry of the guarantee.
The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions

Article 46: Termination of the Contract (article 74 of the GAC)
The Contract may be terminated as provided for in Part III Paragraph IV of Decree N°.
2018/366 of 20"’ June 2018 and equally under the conditions laid down in articles 74, 75 and
76 of the GAC especially in one of the following cases:
•  Delay of more than fifteen (15) calendar days in the execution of an Administrative Order

justified stoppage of more than seven (7) calendar days;
•  Delay in work resulting in penalties of more than 10 % of the amount of the works;
•  Refusal to repeat poorly executed works;

•  Default by the Contractor;

#  Persistent non-payment for services.

Article 47: Case of force majeure (article 75 of the GAC)
If the Contractor were to raise the issue of force majeure, the thresholds below which claims shall
not be admitted are:

•  Rainfall: 200 millimefres in 24 hours;

• Wind: 40 metres per second/

•  Flood: decennial flood frequency.

Article 48: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this Contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the compefen/
court in the Mezam Division of the Republic of Cameroon.

Article 49: Production and dissemination of this Contract
Seven (07) copies of this Contract shall be produced at the cost of the Contractor and furnished to
the Contract Manager.

Article 49 and last: Entry into force of the Contract
This Contract shall be final only upon its signature by the Contracting Authority. It shall enter into
force as soon as it is notified to the Contractor by the Contracting Authority.

or un
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Document N°. 5

SPECIAL TECHNICAL CONDITIONS

(STC)
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•  INTRODUCTION.

This specification aims to define the mode of execution of work to be done following the norms
and approved standards, according to the documents of the Contract.
The choice of technological options for achieving the proposed work has the sole concern to
ensure a better functionality of facilities In compliance with safety rules for the protection of
property

It has been established as a guide to clarify and supplement the guidance of the estimate and
drawings notwithstanding the terms of the Contract.

and persons.

B-MODE OF EXECUTION OF WORK

General:

For all construction arteries medium voltage, single-phase or three-phase sub-stations, MV/LV, LV
single-phase and three-phase lines, generator house, thermal electricity production, and security
measures and environmental protection to be observed, they must conform to the requirements,
laws, decrees, orders, standards, norms and Publications in force in Cameroon and for
management of the electricity sector. In default the texts will be applied in this order:

- The recommendations of the International Electro-technical Committee (lEC Publication};
- The European standards CEN-CENELEC (EN);

- The French AFNOR standards;

- The decision of 2’^ April 1991 laying down the Technical Conditions to be satisfied by the
distribution of electricity, published in the Official Gazette of the French Republic on May 4,

1991;

- Circular No. 78-79 of 6'*^ July 1978 on the implementation of the Decree of May 26, 1978’
- Standards Approved French NFC;
- French UTE standards and in particular;

- C 10-100;

-CIO- 101;

-CIO- 200;

- Any other norms recognized In the system (ISO).
All these rules may be modified under the responsibility of the Administration in charge of
electricity to reflect local conditions, knowing that the works will be built to suit the conditions

defined below:

- Average temperature: 35° C
- Humidity correspondent: 98 %
- Extreme temperature (indoor):

- The Minimum + 10°C;
- Max + 50° C;
- Exceptional speed winds 1 80 km / h;
- Normal speed winds 5 to 35 km/h
Wooden poles shall conform to the standard UPDEA.

* Specific case of mini and micro diesel power plants;
They are part of the Internal electrical installations for power up to 100 KW (125 KVA). It will
often consist of compact units with low voltage three-phase output or separate elements with a
low voltage general control board, transformer, three-phase MV outlet.
Documents:

The Works will be performed according to the following documents;
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- The technical offer of the bidder (detailed technical definition of the consistency of the work and
execution plans,) approved and completed by the project owner
- The attached cost estimates;

- The general administrative terms and conditions applicable to works Contracted on behalf of
State;

- The various international standards recognized in the system (ISO) and may apply to the
environment and economic climate of Cameroon;

-The local power authority, safety and environmental protection regulations applicable in
Cameroon;

The Contract documents are complementary and must be accepted as a whole. They explain and
complement each other in order to define the works to be performed.
All that would be missed by some, but noticed by others and that would be required to complete
the work in accordance with the clear intent of the said Contract documents to be executed by the
Contractor without additional charges.

MV SINGLE-PHASE OR THREE-PHASE LINE

The single-phase or three-phase antenna will be derived from a phase of the triple phase
mainline. It will be constructed in 11m wooden poles, class D and Almelec 54.6 rnm^ cable,
stretched on a rigid glass insulator mounted on spindle on wooden poles. A derivation is made as
a bypass with a fuse that will swing making the fuse opening visible and easily locate the faults in
the line. The works of involve:

- 601001: Supply and installation of rigid glass insulators including perforated attachment and
all constraints of supply and labor;
- 601002: Supply and installation of 30kV chain of three insulators;
- 601003: Supply and installation U bolts for insulation chain, including supply and installation
galvanized bolts;
- 601004: Supply and installation of overhead support spindle;
- 601005; Supply and installation "Danger of Death" plate;
- 601006: Supply and installation number plate on wooden poles;
- 601007: Supply and installation breakage 70/600;
- 601008: Supply and installation mounting brackets;
- 601009: Supply and installation single-phase fuses cutout including all accessories;
- 601010: Supply and installation of 27 kV surge arrester including connection;
- 60101 1: Supply and stringing of 54.6mm2 Almelec cable;
- 601012: MV junction and bypass single-phase;
- 601013: Supply and planting simple wooden pole 11m- class D;
- 601014: Supply and planting twin wooden pole 11m- class D;
-  100000: Studies and pegging leading to the establishment of an implementation plan to be
approved by the contract engineer;
- 101 001: Excavation in natural terrain;

- 101002: Excavation in semi rocky terrain;

- 101004: Excavation in rocky terrain;

- 101005: Construction of concrete foundation

The fuses cutout will be installed from the beginning of each branch; class 2A for the derivation
500m feeding a single transformer 6A class for long-lead and those supplying several
transformers.

- In all MV/LV transformers (Sizes 3.1 A)
At each MV/LV transformer is consistently associated surge arrester which determines the level of
surge the transformer (1 25KV) can withstand and the nominal voltage is 27 KV.
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It is mounted on the same support as the transformer and connected between one phase and the
ground circuit.

Transformer substation MV / LV phase

expected to be on a class D post in transit or at the end and installed with a platform toIt is

maneuver in solid concrete. Work to be done

- 602001: Supply and installation pigtail BQC 14-250;
- 602002: Supply and installation of two bolts for hanging transformer 16-300;
- 602004: Supply and installation of 100 kVA transformer 30 kV/B2;
- 602006: Supply and installation arm bis 70 600 for support of pairing;
- 602006: Supply and installation of dischargers;
- 602007: Fixing and connecting surge arrester 27 kV;
- 602008: Setting up and connecting single phase fuses cutout;
- 602011: construction of earth grounding;
• A mechanical protection or gutter tube galvanized pipe04O;
• Tube PVC025 length 2 x 8.8 cm;
• Insulated copper cable 29 mm2-18m;
• Two copper fittings.
- 602013: Making a grounding type C, provided with cable straight and level including:

• A cable 29 mm^ bare copper in trench 0.5 x 0.80 of length equal to 2 x 1 5m;
• A copper fitting; , ^ . . . odu

- 602020: Full equipment of a post three-phase 100 kVA, 30 kV/21 OV with an earth type 2BH;
The transformer should be new and tested in one of the ENEO testing Centers.

LV NETWORK SINGLE PHASE OR THREE-PHASE
Low voltage lines will be built on simple 9m wooden poles spaced 45m apart ^5mm
twisted cable for the single-phase lines and spaced 40m apart with 3x70mm +1 NP+tK
preassembled cable for Three-phase lines. In case of mixed network MV/LV, the materials will be
11 m poles spaced apart with a maximum distance of 45 meters.
The cables will be assembled in pairs and connected to the terminals of the combined protection
in order to build a cable round trip, so it is electrically 2 x 25mm2 a cable, which allows for long
lines in the order of 2 to 3km from the MV / LV.
The works to be done;

- 603001: Supply and installation of alignment support;
- 603002: Supply and installation of anchoring clamp;
- 603003: Supply and installation of all IT D76 4 connections;
- 603004: Supply and installation of anchor arms BOR012L including a hook 250, an anchoring
clamp 27 or AFU PE3 (PE25);
- 603005: Providing and laying stringing 3x70mm2 Alu preassembled cable;
- 603007: Grounding type C cable will work cable, compound cable numbered from 0 and 1;
- 603008: Supply and planting simple wooden poles 9m class C;
- 603009: Supply and planting twin wooden poles 9m class C;
- 6030010: Supply and planting of strutted wooden poles 9m class C;
- 6030011: Supply and fitting end cap on retractable cable pre-assembled or twisted;

HOUSEHOLD CONNECTIONS

This is to cover aerial connections two or
- 701001: Connecting household 2 wire 220V;
- 701003: Connecting aerial 2 wire 2 220 V counter or 4‘wlre- 220/380V counter.

four wires. The work involved will include;
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Clearing and pruning
It involves the, cutting and clearing of trees in urban and rural areas, including bushes with
opening of transects 10 meters in width.

THE DELIVERIES AND HANDLING

The transportation of material and its handling from the place of supply to the construction site
including distribution of wooden poles to their holes

DIMENSIONNEMBNT DU RESEAU

V Reseoux moyenne tension et basse tension

.a tension de service du reseau monophasee est de  ; 17,32kV
CHUTE

TENSION

ADMISSIBLE

BOUT

RESEAU

PLUS LONG

INTENSITE

NOMINALE

POUISSANCEFLECHE
RESISTANCE

LINEIQUE

CONDUCTEURS

NORMALISE
INSTALEEDE

KVAPOSE

20%0.47 mCable torsade

Alu 4x25mm^
1 km9620 -25 KWR=1.20a/km (380/220V)

0.30 mCable almelec de

34mm2
20%5km0,7R=0.958n/km 75KVA

Portee equivalente en BT : 50 — 60m de maniere a eviter les efforts longitudinaux
{mise a la terre type copperweld 6 tous les trois cent metres et un support apres le
transformateur).

Portee equivalente en MT; 100 - 11 Om {ligne sur isolateurs rigides) cable almelec
34.4mm^ : masse =0.258kg/ml ou en cable almelec 54.6mm^.
Les isolateurs sont en verre trempes de type HT36 ou HT38 ; les chaTnes d’isolateurs seront de 3
elements pour les lignes 30 kV.

OBSERVATIONSHAUTEUR

HOR SOL

(TRAVERSEE
ROUTE)

HAUTEUR

HOR SOL

(TERRAIN

NORMAL)

PROFONDEUR

FOUILLES (M)
ANGLECLASSE DCLASSE CSUPPORTS

1

Chois poteaux
9m simple
Classe D

<10®

Alignement300190Poteoux

bois 9m/s 8,20mH/10 +0.5 6.15mDANDAN

9m jumeles aux
ongles

Poteaux

bois 9m/i
570 8,20m45“6 90“900 DAN

H/10 + 0.5 6.15mDAN

9m contrefiches

aux orrets

1450Poteaux

bois 9m/x
45° 6 90°2250DAN

8,20mH/10 + 0.5 6,15mDAN

j Poteaux
I bois

I  11 m/s
j Poteaux
I boisllm/j

Terrain

loteritique
1000

25° 6 60°1 250 DAN
H/10 + 0.5 7,95m 10mDAN

Colage 6 ia
pierre seche

1500
60° 6 90°2250DAN

10mH/10 + 0.5 7,95mDAN
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DIMENSIONNEMENT DBS OUVRAGBS.

Trans formafours

La puissance demandee est de P = 54,1 KVA. Compte tenu des pertes dans les reseaux et le
degre de charge d’un transformateur normalise a 80% cette puissance appelee est de 64,8 KVA
soit un transformateur monophase de 25 KVA.

Cependant, le present pro|et prevoit de satisfatre dans un premier temps, unicjuement la
demande en energie domestique d’une partie de la population du secteur et il aura un
transformateur monophase de 25KVA.

La desserte en BT-Mono du reste de la Communaute se fera a la suite du present pro|et par

extension a la demande des populations beneficiaires.

Coupe-circuits

Les normes prevoient pour le reseau monophase de plus de 500metres des coupe-circuits:
Un au point de derivation et un autre au niveau du transformateur.

PROTECTION DU RESEAU ET NORMALISATION.

Ces deux preoccupations doivent etre prises en compte aux raccordements au reseau ENEO, car
cette societe insiste sur I’aspect normalisation des equipements et des installations electriques
avant tout branchement sur son reseau. Cette normalisation vise surtout 6 proteger et a securiser

les installations, ainsi qu’a assurer la fourniture d’une energie de qualite aux consommcjteurs.
Les recommandations faltes dans le cadre de la presente etude sont conformes aux normes en
vigueur. II faudra simplement velller a leur respect et a I’acquisition du materiel electrique
repondant 6 ces normes.

Ces preoccupations justifient les recommandations majeures cl-apres :
•  Pose d’un coupe-circuit a expulsion au point de raccordement et 6 chaque transformateur

pour isoler des trongons de reseau en cas de problemes ;
•  Pose d’un poteau jumele a chaque arret de ligne et chaque derivation ;
•  Utilisation des poteaux normalises de 1 1 metres pour les lignes MT et mixtes ; 9metres pour

les trongons BT simples;
•  Pose d’equipement de mise a la terre en arret des lignes, sur chaque poteau-

transformateur et sur chaque poteau entourant un transformateur ;
•  Cable almelec 1 x34 mm^ pour la ligne moyenne tension et cable torsade 4x 25 mm^ en

aluminium pour le transport BT.

•  Les poteaux sont implantes selon le schema normalise.
Ligne moyenne tension et ligne mixte.

*  Poteau simple (5) de 11 metres avec isolateur suspendu et equipement d’ancrage, pour
alignement droit et angle jusqu’a lO’* ;

* Poteau jumele (J) de 11 metres avec isolateur suspendu et equipement d’ancrage, pour
angle entre 60° a 90° ;
Ligne basse tension

*  Poteau simple (S) de 9metres avec console de suspension et pince d’alignement, pour
alignement droit et angle jusqu’a 10° ;

*  Poteau jumele (J) de 9metres avec console de suspension et pince d’alignement, pour
angle 1 0° et 45° et pour derivations (> 90°).
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MArCff/CLS POUR LA MISB BN (FUVRE DU PROJET.

En conformite avec les normes utllisee au Cameroun, les differents types d’assemblage pour le
reseau electrique, sont listes dans le tableau ci-apres :

1. POTEAU SIMPLE 11 metres EN ALIGNEMENT DROIT (angle jusqu'a 25®)
Code

Quantite

MT-101

Element

Console tetede

1
renforceIsolateur verreen

1
rondelle)galva,plaquetteboulon,(attache,accessoiresPetits

2

2. POTEAU SIMPLE 11 metres EN ANGLE VERTICAL (angle 25® a 60®)
Code MT-102

Element

Quantite
45014cochonde Xd’ancrageCrochet type queue

1
horizontalement)(suspenduelements3aIsolateurs

1
d’angle

Pince

1
rondelle)plaquette galva,sockets, roulet.(ballPetits accessoires

1

3. POTEAU JUMELE 11 metres EN ANGLE VERTICAL (angle 60® a 90°)
Code MT-103

Element

Quantite
45014cochonde Xd’ancrageCrochet type queue

2
horizontalement)(suspenduelements3Isolateurs a

2
de renvoi

Pince

2
tetedeConsole

1
renforce

Isolateur verreen

1
rondelle)galvan.plaquetteboulon,(attache,Petits accessoires

4

4. POTEAU CONTREFICHE 11 metres EN ANGLE VERTICAL (angle plus de 90°)
Code MT-104

Element

Quantite
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45014cochonded’ancrageCrochet Xtype queue

2
horizontalement)(suspenduelements3Isolateurs a

2

de renvoiPince

2
tetedeConsole

1
renforceIsolateur verreen

1
rondelle)galvan,plaquetteboulon,(attache,Petits accessoires

4
galvanisecontrefichagede acierenFerrure

1

5. POTEAU HAUBANE 11 metres EN ANGLE VERTICALE (angle plus de 90°)
Code MT-105

Element

Quantite
45014cochonde Xd’ancrageCrochet type queue

2
horizontalement)(suspenduelements3Isolateurs a

2
renvoidePince

2
tetedeConsole

1
renforceverreIsolateur en

1
rondelle)galvan,plaquetteboulon,(attache,accessoiresPetits

4

POTEAU SIMPLE 9metres EN ALIGNEMENT DROIT (angle jusqu’a 10°)6.

BT-301

Element

Code

Quantite
suspensiondeConsole

1
d’alignement

Pince

1
rondelle)galvan.boulon, plaquette(attache,Petits accessoires

1

7. POTEAU JUMELE 9metres EN ALIGNEMENT DROIT (angle de 10° a 45°)
Code BT-302

Element

Quantite
suspensiondeConsole

1
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d’alignementPInce

1

rondelle)galvan,plaquetteboulon,(attache,Petits accessoires

1

8. POTEAU CONTREFICHE 9metres EN ANGLE VERTICAL (angle de 10° d 45°)
Code BT-303

Element

Quantile

Console d’ancrage

2
d’ancrage

Pince

2
rondelle)galvan,plaquetteboulon.(attache,Petits accessoires

3
galvaniseaciercontrefichagedeFerrure en

1

9. POTEAU JUMELE 9melres DE DERIVATION BT
Code

Element

BT-304

Quantile
d’ancrage

Console

1
d’ancrage

Pince

1
rondelle)galvan,plaquetteboulon.(attache,accessoiresPetits

2
suspensiondeConsole

1
d’alignement

Pince

1

10. POTEAU JUMELE 9metres EN ARRET BT
BT-305Code

Element

Quantile
d’ancrage

Console

1
d’ancrage

Pince

1
rondelle)galvan.plaquetteboulon.(attache.accessoiresPetits

2

Capuchons

6

Ceinture de fixation

1

11. MISE A LA TERRE
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BT.306Code

Element

Quantite

Conducteur en cuivre 29 m

1

Connecteur a griffes

1

Crampe de fixation

2

Feuillard de 20 mm

1

Protecteur mecanique

1

Raccord de derivation alu-cuivre

1

Tube isolant

1

Piquet terre

1

12. RACCORDEMENT AU RESEAU MT EN ALIGNEMENT (sur transformateur MTN)
MT-106Code

Element

Quantite

Crochet d’ancrage type queue de cochon 14X450

Isolateurs 6 3 elements {suspendu horizontalement)
1

1

Pince de renvoi

1

Console de tete

1

Isolateur en verre renforce

Petits accessoires (attache, boulon, plaquette galva, rondelle)

Coupe-circuit a expulsion

1

2

1

-  Bras incline bis

1

13. TRANSFORMATEUR MONOPHASE EN ARRET + DERIVATION BT
MT-108 + BT-304Code

Element

Quantite

Crochet d’ancrage type queue de cochon 14 x 450
1
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Isolateurs a 3 elements (suspendu horizontalement)
1

Pince d’arret

1

Console de fete

1

Isolateur en verre renforce

1

Petits occessoires (attache, boulon, plaquette galva, rondelle)
8

Console d’ancrage

1

Pince d’ancrage

1

Console de suspension

1

Pince d’alignement

1

Parafoudre 27 KV

1

Transformateur monophase

1

Coupe-circuit a expulsion
1

Bros incline bis

1
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Document N°. 6

SCHEDULE OF UNIT PRICES
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RURAL ELECTRIFICATION NTIELAH - MBEBILI IN BAFUT COUNCIL AREA OF
MEZAM DIVISION.

UNIT PRICE SCHEDULE

UNIT
UNIT

PRICERef PRICE IN

WORD

UNITDESCRIPTION OF WORKS
INN°

FIGURE

100

KMStudies and Pegging (Code 10000)

Excavation works (Code 100001)

S & F U anchor iron (Code 60113)

101

m®102

U103

US & F TWIN 12m wooden poles class D (Code 601014)

S & F Single 11m vifooden poles class D (Code 601015)
S&FTwin 11m wooden poles class D fCode 6Q1Qt5J

S & F Rigid glass insulator 30KV (Code 601001)
S & F Chain of three insulators (Code 601002)

104

U105

U106

U107

U108

US & F Spindle (Code 601004)109

US & F Mounting brackets (Code 601007)110

US & F Warning plates DM (Code 601005)

S & F Number plate + Numbering (Code 601006)

111

U112

US & F Pole Saver (Ref 44001010046)

S & F MV Fuse cutout (Ref 44001010046)

113

U114

LMS & Stringing 34.4 mm^ Almelec cable (Code 601011)115

UManipulation of pinning-wheel (Code 113016)116

Sub’Total 100

200

KMStudies and Pegging (Code 10000)

Excavation works (Code 100001)

S & F U anchor iron (Code 60113)

201

m’
202

U
203

US & F Single 11m wooden poles class D (Code 601014)

S & F Twin 11m virooden poles class D (Code 601015)

S & F Rigid glass insulator 30KV (Code 601001)

S & F Chain of three insulators (Code 601002)

204

U205

U206

U207

US & F Spindle (Code 601004)208

US & F Warning plates DM (Code 601005)209

US & F Number plate * Numbering (Code 601006)

S & Stringing 34.4 mm^ Almelec cable (Code 601011)
210

LM211

US & F LV Alignment support (Code 6Q3QQfj

S & F LV Anchoring clamp (Code 603004)

212

U
213

US & F Pole Saver (Ref 44001010046)214

US & F Set of four LV line taps (Code 3504035)215
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LMS & F Stringing 4x25 mm* twisted cable (Code 601011)216

UElectrical caps with retractable ends (Code 603011)217

UType C earth plug (Code 603007)218

Sub-Total 200

300

KMStudies and Pegging (Code 10000)301

m*Excavation works (Code tOOOOl)302

US & F LV Alignment support (Code 603001)

S & F LV Anchoring clamp (Code 603004)

303

U304

US & F Single 9m wooden poles class C (Code 603008)

S & F Twin 9m wooden poles class C (Code 603009)

S & F Set of four LV line taps (Code 3504035)
S & F Number plate Numbering (Code 601006)

S & F Pole Saver (Ref 44001010046)
S & F Stringing 4x25 mm* twisted cable fCode 601011)

Electrical caps with retractable ends (Code 6030tt)

305

U306

U307

U308

U309

LM310

U311

UType.C earth plug (Code 603007)312

Sub-Total 300

400

US & F 25KVA Transformer (Ref 22 001 050048)

S & F TWIN 12m wooden poles Class E

401

U402

m’S & F Concrete foundation for transformer pole403

US & F Chain of three insulators discharger404

US & F Type 2BH earth plug (Ref 22 001 050049)405

US & F Pole Saver (Ref 4400f010046)406

US & F 27KV Surge arrestor (Ref 2t0050f0007)407

SetFull equipment of single phase station (Ref 22 OOt 050002)

S & F Fuse cutout (Ref 22 001 050038)

408

U409

Sub-Total 400

500

UConnection to ENEO Network (Ref 22 001050022)

Clearing and pruning (Code 801002)

501

Km502

T/KmTransport and handling material (Code 2003)503

T/KmTransport wooden poles (Code 2004)504

UControl connection + Circuit breaker (Ref 22 009 050001)505

DayTransport of workers (Code 2005)506

LsSite instalation507
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BILL OF QUANTITIES AND ESTIMATES
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BILL OF QUANTITIES AND COST ESTIMATES OF THE RURAL ELECTRIFICATION NTIELAH -
MBEBILI IN BAFUT COUNCIL AREA OFMEZAM DIVISION OF THE NORTH WEST REGION.

BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION PROJECT OF NTIELAH • MBEBILI IN
BAFUT COUNCIL AREA.MEZAM DIVISION .

LABOURSUPPLY
S&LUNIRef QTYDESCRIPTION OF WORKS T,U.u. T. TOTALTN®

P PPP

CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm* ALMELEC CABLE100

0.82KMStudies and Pegging (Code 10000)101

8m*Excavation works (Code 100001)102

10uS & F U anchor iron (Code 60113)103

1US & F TWIN 12m wooden poles class D fCode 601014)

S & F Single 11m wooden poles class D (Code 601015)

S & F Twin 11m wooden poles class D (Code 601015)

S & F Rigid glass insulator 30KV (Code 601001)

104

13U105

5U106

19U107

10uS & F Chain of Uiree insulators (Code 601002)108

19US & F Spindle (Code 601004)109

2US & R Mounting brackets (Code 601007)
S & F Warning plates DM (Code 601005)

S & F Number plate + Numbering (Code 601006)

110

19U111

19U112

25US & F Pole Saver (Ref 44001010046)113

1US & F MV Fuse cutout (Ref 44001010046)114

861LMS & Stringing 34,4 mm* Almelec cable (Code 601011)115

0.9UManipulation of pinning-wheel (Code 113016)116

Sub-Total 100 I I I I I I J
CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x34.4 mm* ALMELEC & 4x25 mm* ALUMINUM

CABLES200

0.4KMStudies and Pegging (Code 10000)201

m* 4Excavation works (Code 100001)202

6US & F U anchor iron (Code 60113)

S & F Single 11m wooden poles class D (Code 601014}

S & F Twin 11m wooden poles class D (Code 601015)

S & F Rigid glass insulator 30KV (Code 601001)

203

7U204

3U205

10U206

U 6S & F Chain of three insulators (Code 601002)207

10US & F Spindle (Code 601004)
S & F Warning plates DM (Code 601005)
S & F Number plate + Numbering (Code 601006)

208

10U209

10U210

368LMS & Stringing 34.4 mm* Almelec cable (Code 601011)211

7US & F LV Alignment support (Code 603001)

S & F LV Anchoring clamp (Code 603004)

S & F Pole Saver (Ref 44001010046)

212

6U213

13U214

U 0S & F Set of four LV line taps {Code 3504035)215
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385LMS & F Stringing 4x25 mm^ twisted cable (Code 601011)216

1UElectrical caps with retractable ends fCode 6Q3Q11)

Type C earth plug (Code 603007)

217

2U218

Sub-Total 200

CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 ALUMINUM TWISTED CABLE300

0.32
KMStudies and Pegging (Code 10000)301 0

3m’Excava^on works (Code 100001)

5US & F LV Alignment support (Code 603001)303

6US & F LV Anchoring clamp (Code 603004)304

5US & F Single 9m wooden poles class C (Code 6Q3QQ6)
3US & F Twin 9m wooden poles class C (Code 6Q3QQ9)306

1US & F Set of four LV line taps (Code 3504035)307

8US & F Number plate + Numbering (Code 601006)308

11US & F Pole Saver (Ref 44001010046)
352LMS & F Stringing 4x25 mm^ twisted cable (Code 601011)310

2UElectrical caps with retractable ends (Code 603011)311

2UType C earth plug (Code 603007)312

Sub-Total 300
WITH A SINGLE PHASE TRANSFORMERCONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED

H61-25KVA17.32KV/B2400

1US & F 25KVA Transformer (Ref 22 001 050048)401

1US & F TWIN 12m wooden poles Class E

S & F Concrete foundation for transformer pole

402

0m’

1US & F Chain of three insulators discharger404

1US & F Type 2BH earth plug (Ref 22 001 050049)405

2US & F Pole Saver (Ref 44001010046)

S & F 27KV Surge arrestor (Ref 21005010007)
Full equipment of single phase station (Ref 22 001 050002)
S & F Fuse cutout (Ref 22 001 050038)

406

1U
407

1Set
408

1U
409

Sub-Total 400

SUNDRY EXPENSES500

2UConnection to ENEO Network (Ref 22 001 050022)501

0,5KmClearing and pruning (Code 801002)502

T/K
2Transport and handling material (Code 2003)503 m

T/K
5Transport wooden poles (Code 2004)504 m

6UControl connection + Circuit breaker (Ref 22 009 050001)505

2DayTransport of workers (Code 2005)506

0LsSite instalation507

Sub-Total 500

TOTAL WITHOUT TAXES

72



VAT (19.25%)

AIR (2.2%)/ (5.5%)

TOTAL WITH TAXES

NET PAYMENT

The present bill is fixed at the sum all taxes inclusive of
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SUBDETAILS OF PRICES

Price N°

Designation of work..
Unit

Quantity

Daily output

Duration of execution

DESIGNATION :

Duration of activityUnitTotal quantityDaily out putNo

No
AmountDays break upDaily wageCategory

WORK

MAN

SHIP

TOTAL A

AmountDays break upDaily rateNoType

EQUIP

MENT/
MECHI

NES

TOTAL B

AmountQuantityUnit Unit costType

MATER

lAL

AND

MISCEL

LANO

US

TOTAL C

A+B+CDIRECT TOTAL COSTD

Dx%GENERAL SITE EXPENSESE
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Dx%GENERAL OFFICE EXPENSESF

D+E+FNET COSTG

Gx%RISK + BENEFITSH

G+HTOTAL COST (HT)P

P/Q’TYUNIT COST (HT)V
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REPUBLIQUE DU CAMEROONREPUBLIC OF CAMEROON

Paix -Travail- Patrie

MINISTtRE DE LA DECENTRALIZATION

ET DEVELOPPEMENT LOCAL

Peace - Work - Fatherland

MINISTRY OF DECENTRALISATION

AND LOCAL DEVELOPMENT

REGION DU NORD-OUSTNORTH WEST REGION

DEPARTEMENT DE LA MEZAMMEZAM DIVISION

ARRONDISSEMENTDE BAFUTBAFUT SUB-DIVISION

COMMUNE DE BAFUTBAFUT COUNCIL

P.O Box 2082

WEBSITE: www.bafutcouncil.netTell 677-527-274

JOBBING ORDER N° /JO/BC/BClTB/2022

AWARDED AFTER OPENED NATIONAL INVITATION TO TENDER N°
/2022 FOR THE RURAL ELECTRIFICATION OF NTIELAH - MBEBILI IN BAFUT COUNCIL AREA

OF MEZAM DIVISION.

/ONIT/BC/BCITB/2022 OF

Project Owner: THE LORD MAYOR BAFUT COUNCIL
Tel:

HOLDER :

.IfiUP.O. Box.

.atBusiness Registry N®..
Taxpayer’s No.

works;SUBJECT : Execution of

PLACE

.) monthsEXECUTION DEADLINE

AMOUNT IN CFA F:

lAT

EVAT

VAT (19.25%)

AIR (Income tax) (2.2%)

Net to be paid

: [inc/icate the source of f/nancing]FINANCING

BUDGET HEAD ; [to be comp/eted]
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SUBSCRIBED ON:.

SIGNED ON:

NOTIFIED ON:

REGISTERED ON:.

Between:

hereinafterThe Government of the Republic of Cameroon, represented by
referred to the “Contracting Authority

It

On the one hand,

And

(enterprise)
Fax:Tel:P.O. Box.

Business Registry No.
Taxpayer’s No.

^  its General Manager, hereinafter referred to as theRepresented by M
“Contractor

f)

On the other hand,

Agree on the following:
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Summary

Special Administrative Conditions (SAC)Part I:

Part li: Special Technical Conditions (STC)

Part III: Schedule of Unit Prices (SUP)

Part IV; Details or Estimates
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/JO/BC/BCITB/2022 Awarded after Opened
/ONlT/BC/BCITB/2022 of _/_/2022 for the rural

and last of Jobbing Order N®
National Invitation to Tender N®

electrification of Ntielah — Mbebili in Bafut Council Area of Mezam Division.

Page

With

worksFor the execution of

.) monthsEXECUTION DEADLINE

Amount of Contract in CFA F:

lAT

EVAT

VAT (19.25)

AIR (2.2 or 5.5%)

Net to be poid

Read and accepted by the Contractor

(date)(place of signature),
Signature of Contracting Authority

(date)(place of signoture).
Registration
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FORMS AND MODELS TO BE USED BY
BIDDERS
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TABLE OF MODELS

Model of declaration to TenderAnnex N° 1:

Annex N° 2:

Annex N° 3:

Annex N® 4:

Annex N® 5:

Annex N® 6:

Annex N° 7:

Annex N® 8: Model site visit report

Annex N® 9: Model table of reference

Annex N® 10: Model table of equipment

Model Bid

Model Bid Bond

Model Final Bond

Model Retention fund {Guarantee Retention)

Schedule framework

Model attestation of site visit
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Annex N° 1: MODEL OF DECLARATION TO TENDER

DECLARATION OF THE INTENTION TO TENDER

(indicate the name andI the undersigned, ....
capacity of signatory),
Nationality

Representing the

office at

company or enterprise or group with head

Under theregistered in the trade register of
number

In my capacity as
box

to Tender N®

POof

, hereby acknowledge receipt of the file for Opened National Invitation
for the

And hereby declare my intention to tender for the said contract.

Done at

Signature of
In the capacity of
Duly authorized to sign the tenders on behalf
of
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Annex N° 2: MODEL BID

(indicate the name and capacity of signatory)
company or enterprise or group with head office at

Under the number

I the undersigned,
Representing the .

registered in the trade register of

Having taken cognizance of all the documents featured or mentioned in the Tender file: tender
/ONIT/BC/BCITB/2022 of / /2022 for the rural electrification of Ntielah - Mbebili

In Bafut Council Area of Mezam Division of the North West Region,

after having personally taking account of the situation of the site and evaluated from my point of
view and under my responsibility, the nature and difficulty of the works to be carried out;
•  Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in

accordance with the structure featuring in the Tender File;

N*’

Submit and commit myself to execute the works in accordance with the Tender File, in return
for the prices which I myself establish for each type of structure which prices reveal the
amount of the tender at ( in figures and words) CFAF exclusive of VAT

( in figures and in words) CFAF inclusive of all taxes.and at

I pledge to execute the works within a deadline of
I pledge to maintain my offer for a duration of one hundred and twenty (120) days from
the deadline of submission of tenders;
Contracting Authority shall pay the sums due for this Contract by crediting Account

Branch.

Prior to the signing of the Contract, this tender accepted by you shall constitute an agreement
between us.

months.

The

BankN®: opened in

Done at

Signature of
In the capacity of
Duly authorized to sign the tenders on behalf
of
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Annex N° 3: MODEL BID BOND

Addressed to the Contracting Authority

Hereinafter referred to as the “bidder" has

for the rural electrification of Ntielah — Mbebili in Bafut
Whereas the undertaking

submitted his tender on .

Council Area of Mezam Division of the North West Region,

hereinafter referred to as “the tender" and to which must be attached a bid bond equivalent to
CFAF.

(name and address of the bank), represented by
(names of signatories), hereinafter referred to as
payment to the Contracting Authority of the maximum sum of
the bank pledges to pay in full to the Delegated Contracting Authority, bidding itself, its
successors and assignees.

The conditions of this commitment are as follows:

If the Bidder withdraws his offer during the validity period specified by the Bidder in the tender;

If the Bidder, having been notified of the award of the contract by the Contracting Authority
during the period of Bid validity:

•  Fails or refuses to sign the contract, even though required to do so;
•  Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the

contract.

We undertake to pay the Contracting Authority an amount up
referred to above upon receipt of his first written demand, without the Contracting Authority
having to substantiate his demand, provided that in its demand the Contracting Authority shall
note that the amount claimed by him is due, because one or the other or both of the above
condition(5) has (have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the
Contracting Authority for the submission of tenders, it shall remain valid up till the thirtieth day
inclusive following the end of the deadline for the validity of tenders. Any request by the
Contracting Authority to cause it to take effect should reach the bank by registered mail with an
acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation, be submitted to Cameroon law.
courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

We

the Bank” hereby declare to guarantee
, that

or

to the maximum of the sum

Cameroon

Signed and authenticated by the bank
/ onat

(Bank’s signature
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Annex N° 4: MODEL FINAL BOND

Bank:

Reference of the Bond

Addressed to the Lord Mayor of Tubah Council “Contracting Authority

(Name and address of Contractor) hereinafter referred to “the
out the works of the rural electrification

Whereas

Contractor", pledge, in execution of the Contract, to carry
of Ntielah - Mbebili in Bafut Council Area of Mezam Division of the North West Region,

the Contract that the Contractor shall furnish the Contracting Authority
with

Whereas it is stipulated in .

a final bond of two percent (2%) of the amount of the Contract as security for compliance
the Contractor’s performance obligations in accordance with the Contract.

Whereas we have agreed to provide the Contractor with this guarantee;
(name and address ot bank),

p  ' ntf»d bv (name of signatories)
herernoHer refer'r’ed’to os’“rn'e Bonk", and we pledge .o pay fa .he Contracting Authority a
maximum deadline of eight (8) week, upon his simple written request declaring that the
Contractor has no. fulfilled his contractual obligations, without being able to defer the payment
nor raise any contest for whatever reason, the sum

(in letters and in words).

of

We hereby agree that no change or addendum or any other amendment shall release us of any^Hgation incumbent onus by virtue of this bond and we hereby derogate by the present to the
notification of any amendment, addendum or change.

This bond shall enter into force upon signature. I. shall be released within thirty (30) days from
the date of the Provisional Reception of the works.

be valid and shall be returned to us without any requestAfter this date the caution shall no longer
on our part.

formulated by the Contracting Authority by virtue of this bond should be
reach the bank during the period ot

Any request for payment
done by registered mail with acknowledgement of receipt to
validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to 1°^*
Cameroon courts shall be the only jurisdictions competent to rule on this pledge and
consequences.

Signed and authenticated by the bank at
[signature of the bank]

on
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Annex N'’ 5: MODEL OF PERFORMANCE BOND (GUARANTEE RETENTION)

Bank:

Reference of the Bond No:

Addressed to the Lord Mayor of Bafut Council,
Hereinafter referred to as “The Contracting Authority'

(name and address of Contractor) hereinafter referred to the Contractor ,
out the works of the rural electrification of Ntlelah —

Whereas

pledge , in execution of the Contract, to carry
Mbebili in Bafut Council Area of Mezam Division of the North West Region.

Whereas it is stipulated in the Contract that the Guarantee Retention fixed at ten percent (10%) of the
amount of the Contract may be replaced by a iolnt guarantee;

Whereas we have agreed to provide the Contractor with this guarantee;
(name and address of bank).

Represented by (name of signatories) and hereinafter referred to
“the Bank”;

as

behalf of the Contractor, we guarantee and are responsible to the
(in figures and In letters)

Hence, we hereby affirm that on
Contracting Authority for a maximum amount of

responding to ten percent (10%) of the Jobbing Order amount.cor

to the Contracting Authority within a maximum deadline of eight (8) weeks upon his
simple writfer, request declaring that the contractor has not fulfilled his contractual obligatians or is
indebted to the Contracting Authority within the meaning of the contract, amended where need be, by i s
oddltional clauses, without being able to defer the payment nor raise any contest for whatever reason,
any sum(s) within the limits of the amount equal to ten percent (10%) of the total amount of the works
featuring in the final detailed account, without the Contracting Authority having to prove or give the
reasons nor the motive for the amount of the sum indicated above.

And we pledge to pay

We hereby agree that no change or addendum or any other amendment shall release us of any
obligation incumbent onus by virtue of this bond and we hereby derogate by the present to the notification
of any amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of
the final acceptance of the works and upon released issued by the Delegated Contracting Authority.

Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by
registered, mail with acknowledgement of receipt to reach the bank during the period of validity ot this
commitment. _

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. ^.ameroon
shall be the only jurisdictions competent to rule on this pledge ond its consequences.courts

Signed and authenticated by the bank at
[signature of the bank]

on
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ANNEX N*" 6: SCHEDULE FRAMEWORK

Note on the presentation of schedules

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the
due interruptions must be clearly brought out in the schedules.

The financial schedules resulting from the schedules of works must indicate month by month, the
estimated amounts of the detailed accounts of works by item and cumulatively by taking into
account the incidence of rainy seasons for the basic solution and possibly variant solution.
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Annex N® 7: MODEL ATTESTATION OF SITE VISIT

LETTER HEAD HERE

TO WHOM IT MAY CONCERN

ATTESTATION OF SITE VISIT

This is to testify that Mr

Manager/Technical Director/Engineer of

Has effectively visited the site for

in view to tender for the said project.

This attestation is issued to serve the purpose for which it is intended for.

the Entrepreneur
The Beneficiary
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Annex N** 8: MODEL SITE VISIT REPORT

•  INTRODUCTION

TENDER NO

NAME OF THE ENTERPRISE:

DATE:

#  COMMENTARY

•  Nature of the project site:

•  Accessibility to the project site:

•  Vegetation:

•  Topography of the site:

•  AVAILABILITY OF SERVICES

•  AVAILABILITY OF MATERIALS

•  DIFFICULTIES

•  CONCLUSION

Signature of the contractors’ engineer
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Annex N® 9: MODEL TABLE OF REFERENCE

LIST OF ELECTRIFICATION PROJECTS EXECUTED BY THE COMPANY

DATE OF

ACCEPTANCE

CONTRACT

DURATION
NAME OF THE

PROJECT OWNER

NAME OF

THE PROJECT
CONTRACT AMOUNTfvjO YEAR

,ATDONE ON

Mr

SIGNATURE
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Annex N® 10; MODEL TABLE OF EQUIPMENT

LIST OF EQUIPMENT AND MATERIALS AVAILABLE FOR THE
(project name)

OWNER ORNUMBER

AVAILABLE

AGE AND

STATE
DESIGNATION OF

THE EQUIPMENT
DESCRIPTION, MARKNO NOT

,ATDONE ON

Mr

SIGNATURE
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ANNEX No. 6: Framework of schedules

DESIGNATION :

Duration

of activity
UnitTotal quantityDaily out putNo

No
AmountDays break upDaily wageCategory

WOR

KMA

N

SHIP

TOTAL A

AmountDays break upDaily rateNoType

EQUIP

MENT

/MAC
HINES

TOTAL B

AmountQuantityUnit costUnitType

MATE

RIAL

AND

MISCE

LLAN

OUS

TOTAL C

A+B+CDIRECT TOTAL COSTD

Dx®/oGENERAL SITE EXPENSESE

Dx%GENERAL OFFICE EXPENSESF

D+E+FNET COSTG

Gx%RISK + BENEFITSH

G+HTOTAL COST (HT)P

P/Q’TYUNIT COST (HT)V
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Document N°. 11

PRELIMINARY STUDIES

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner must, prior to commencing the
procedure to award Contracts or refer to the competent Tenders Board, ensure that draft Tender
Files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders
Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of
the said studies.

Annex N®. 7: Justification of preliminary studies

•  Attach the preliminary studies.

•  Indicate

•  The date studies were carried out;

•  The name of the Public or private Project Manager

•  References of the Contract, if Private Manager carried it out;

•  If maintenance works

•  Description of the studies;

•  Attach the outline of the itinerary bringing out readings of degradations as well as the

approved programming documents.

•  Rehabilitation or new works

•  Are quantities in the quotations the same as those of the studies?

•  Description of studies: Draft Preliminary Study, Detailed Preliminary Study;

•  Attach the said studies.

For services of less scope, the Project Owner may furnish a justification of colculation ofN.B.

quantities of the Tender File.

•  The chairperson of the Tenders Board may, before faking a decision, seek expert advice on the
qualify of the studies.
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Document N°.12

LIST OF BANKING ESTABLISHMENTS AND
FINANCIAL BODIES AUTHORISED TO

ISSUE BONDS FOR PUBLIC CONTRACTS
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|. BANK

•  Afriland First Bank

•  Banque Atlantique

•  Banque Gabonaise pour le Financement International {BGFI BANK)

•  Banque International du Cameroun pour I’Epargne et le Credit (BICEC)

•  cm Bank

•  Commercial Bank of Cameroon (CSC)

•  Ecobank

•  National Financial Credit Bank

•  Societe Camerounaise de Banque au Cameroun

•  Societe Generale Cameroun

•  Standard Chartered Bank Cameroon

•  Union Bank of Cameroon

•  United Bank for Africa.

II- Insurance companies

•  Chanas Insurance

•  Activa Insurance

•  Zenithe Insurance SA BP Douala
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EVALUATION GRID

Opened National Invitation to Tender N°08/ONIT/BC/BC1TB/2022 Of 19/04/2022
for the Rural Electrification of Ntielah -Mbebili village in Bafut Council Area, Mezam Division of

the North West Region.

ADMINISTRATIVE DOCUMENTS.

DESCRIPTIONDOCUMENT

N"

Certified Copy of the Business Registrotion, not more than three months old.A.1

Declaration of intention to tender stamped v/ith the tariff in force with a fiscal stamp (See
onnex No 1) —
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber
Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the
Ministry in charge of Finance or by a foreign bank the first order not more than three
months.
Purchase receipt of Tender File issued by Bofut Municipal treasury ■--—
A bid bond of Five hundred and sixteen thousand seven hundred and fifty (516,750)
FCFA issued by a first rate-financial institution approved by the Ministry in charge of
Finance in conformity with COBAC conditions . —

"An attestation of non-exclusion from Public Contracts issued by the Public Contracts

A.2

A.3

A.4

A.5

A.6

A.7 Regulotory Board (ARMP) — * u-
An Attestation of the National Social Insurance Fund stating that the bidder has met all his
obtiaations vis a vis the Fund; the attestation valid within the given time. ^
A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all
the statutory declarations in issues of taxes in the current financial year; this certificate
should be less than three months old.
Certified Copy of a valid taxpayers card, delivered by the chief of center of Taxes.
Plan and attestation of location of the Company signed by the Chief of Taxation

A.8

A.9

A.10

A.1 1

Power of attorney if necessaryA.12

second Internal Envelope shall be labeled «ENVELOPE B: TECHNICAL DOCUMENT»The

ond shall contain the following;
YES/NO

Generql presentation of bids

- Page Numbering

_• Spirally bound
- Table of content page • -i;

- Seporators in colour apart from white
- Order prescribed respected
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- Clearness of the documents

TOTAL 1

o. The company references

References of the compony in electrification works or similor works for the past five years;

-At least 01 certified copy of similar contract visa and legalized by a competent administrative
authority involving installation of a step dov/n transformer {!*'pages, bill of quantities and last
pages) and minutes of final reception for v/orks realized and provisional reception for works
realized.

-At least 01 certified copy of similar contract visa and legalized by a competent administrative
authority involving the medium and low voltage transportation (1*' pages, bill of quantities and
last pages) and minutes of final reception for works realized and provisional reception for
works realized.

/2TOTAL 2

b. Equipment

- Proof of ownership or hired of a yorp truck

- Proof of ownership or hired of a 4x4 pick-up vehicle in good operating condition

. Proof of ownership or hired of an electric drill

- Proof of ownership of engine saw

•  Proof of ownership of GPS device

•  Proof of ownership of an electrical tool kit comprising: climbing belts, spades, dig
cord, set of screws drivers, pegging markers, fork, signalling cones, pliers.

axes.

drill, service

Electrical meters and testers.
/6TOTAL 3

Qualification of site personnel

. Orggnizationol Chort of the enterprise

- Organizational Chart of site with comments

_Works Director: ElwtriMLEngineer (BACC7A^I^+3) with at least 05 years’ experience
- Diploma of work Director certified

- CV signed and dated by works Director

. Professional experience of works Director at least five years

Attestation of availability dully signed by the bearer
•  Attestation of presentation of originals —

Site foreman: Senior Electrical

ygrs’ experience
- Certified copy of certificate of Foreman

- CV signed and dated by site foreman...

c.

Engineering technician (BACC/A/L +2) with at least 03
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1

- Professional experience of site foreman ot Ieast three yeors

Attestation of gvoilabllity

attestation of presentation of originols

Chief t«hnic'mn; at least BAC in electricity and at least 03 yrs of experience

Certified copy of diplomo

CV signed and dated

Attestation of availability

Attestation of presentotion of originols

. Professional experience of chief technicion at leost three yeors
/17TOTAL 4

d The methodology of intervention and execution of work

- Site Visit report signed and dated by the bidder

. Detailed technical note on the organization and execution of works

- Coherence of synchronized Planning of execution of works

- Coherence of individual protection plan (IPP) within the project site

Coherence of the General Security and Safety Plan (GSSP) within the project site

- Description of the socio - environment measures for the site protection

. Attestation of site visit signed on honour by the bidder

- Coherence in the plonning of execution

p I a n of supply of materiols

Detailed manpower deployment plon
/lOTOTAL 5

e- Pre-financinfl

Attestation of credibility sholl be at least 85% of the Project cost,
/ITOTAL

/
TOTAL = TOTALl + TOTAL2+ TOTAL3+ TOTAL4+ TOTALS + TOTAL6

ENVELOPE C- FINANCIAL FILE

DESIGNATION.No.

A submission letter, signed, dated and stgmped.fsee ANNEX 2)
Completed and signed frame work of unit prices.
Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and
with toxes (TTC). —
Sub details of unit prices.

Cl

C2

C3

C4
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This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable
minimum from at least of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least of the essential criteria.

Eliminatorv criteria

Absence of a bid bond and 48h given for the absence or non-conformity of any other
document in the administrative file;

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Incomplete financial file.

Non respect of 75%) of essential criteria
Change of quantity or unit

Essential criteria

General presentation of the Tender Files;

Financial capacity;

References of the company in similar achievements;

Quality of the personnel;

Technical organization of the works visa and legalized by a competent administrative authority;
Safety measures on the site;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages and signed on the last page;
Special Administrative Clauses completed and initialed i II the pages and signed on the last pain a ge.

11. Main qualification criteria . , „ ■
The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima
(RPAO).

whose detail is given in the Special Tender Regulation

purely positive way (yes) or negative (no) with an acceptableThis evaluation will be done in a

minimum from at least (75%) of the essential criteria taken in account,
ill be awarded to the bidder who would have proposed the offer with the lowest

of the Tender Documents and having satisfied to 100% of the
The Contract w

amount, in conformity with the regulations
eliminatory criteria and at least (75%) of the essential criteria.
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FT fctrification project of ntielah
BAFUl COUNCIL AREA OF MFZAM DIVISION

RURAL

MBEBELI VILLAGE IN
j

.

NORTH

I

cables (A11-B3) i

150m LV line with; to construct

\
4x25mm^ twisted Aluminun^
cable to construct

H  (Ex. 39-15)
820m MV single phase line
with lx34.4mm^Almelec B3

9/J
cable to construct

RURAL ELBCTRlfICATlON PROJECT OF NTIELAH QU^TER OF
MBEBEU VILLAGE IN BAFUT COUNCIL AREA

I

DESIONATIONI SYMBOL

single llmwoodenpole
Q

single 9m wooden polet

Eaitii plug typeC

25KVA/17.32kV Single phaie trmfonner to
€ install

Medium Voltage single i*aae line with lx34.4mnt»
Almelgc cable to construg

Existing Medium Voltage line with lx34.4inm‘
Almelec Cable/

/ 1 Low Voltage line with 4x25min’ Twisted
/ Aliitnimim Cshle to constnigExisting MV single phase

line with lx34.4mm^Almelec

cable pole N° 39 in
Mankanikong

Existing wooden pole¥39 Twin wooden pole00

11/J Conception and Drswing ; WOKLIEU NOAKO Jsudel
Regioost Service of Energies MINEE NW

Scale: 1/3800

date; 03/09/2015
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PLANS

I
102


