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OPEN NATIONAL INVITATION TO TENDER N° 2023/005/CIPM/MAETUR 
OF 22/06/2023 

For the realization of earthworks in the BOTA allotment in LIMBE. (OPERATION 605) 

1 – Subject: The Director General of MAETUR is launching an open national invitation to tender for the realization of 
earthworks in the BOTA allotment in LIMBE. (OPERATION 605). 

2 – Nature of the Work 

The Director General of MAETUR, CONTRACTING AUTHORITY, shall assign the CONTRACTOR who accepts the 
realization of the works which include the following operations, of which the list is not exhaustive: 

A- Fixed price works: -site installation; -the execution project; -consolidation file. 
B- Preparatory works: 

a-The opening of lanes: -Cleaning of the right-of-way; -The stripping of the topsoil. 
b- Earthworks: - Spoils filled in to embankment; -The Spoils dumped. 

C- STORM WATER DRAINAGE WORKS : 
1) The earth ditches ; 
2) The construction of reinforced concrete road crossings fitted with manholes; 
3) The construction of outlets. 

3 – Maximum work execution deadline: CINQ (05) months. 

4 – Estimated cost: Based on the preliminary studies, the estimated cost is ONE HUNDRED AND THREE 
MILLIONS (103 000 000) F CFA. 

5– Participation: Those who can participate to this present invitation to tender are Cameroonian enterprises with the 
appropriate skills in the field of Construction and Public Works (BTP). 

6 – Financing: MAETUR’S Budget – 2023 Financial year 

7 – Provisional bond: BIDDERS must include in his bid a bid bond of an amount equivalent to TWO MILLIONS 
SIXTY THOUSANDS (2 060 000 F CFA, valid for THIRTY (30) days beyond the original validity date of the tenders. 
This bond must be established according to the model indicated in the invitation to tender file and delivered by a 
financial institution registered by the Ministry in charge of Finances. 

8– Acquisition of the tender documents: The invitation to tender document can be consulted or obtained during 
working hours at the MAETUR’s procurement service located at the head office ,2nd floor, door n° 401, upon 
presentation of a receipt of payment of a non-refundable amount of ONE HUNDRED THOUSAND (100 000) Francs 
CFA considered as application fees in the account n°355 988 in favor of the special account CAS- ARMP opened in the 
branches of the BICEC bank. 

The copy of the receipt must identify the payer as representing the company wishing to participate in the invitation to 
tender. 

9– Submission of bids: Tenders submitted in French and English in seven (07) copies, one (01) original and six (06) 
copies labelled as such and in conformity with the prescription of the call to tender file, must be deposited against a 
receipt at the secretariat of the Internal Procurement Commission, latest on the 25/07/2023 at 10 a.m, local time, 
bearing the following label: 

OPEN NATIONAL INVITATION TO TENDER FILE N° 2023/005/CIPM/ MAETUR DU 22/06/2023     
FOR THE REALIZATION OF EARTHWORKS IN THE BOTA ALLOTMENT IN LIMBE. 

 (OPERATION 605) 

“To be opened during the tender session only”. 

10 – Admissibility of bids: Under the penalty of rejection the administrative documents required must either be 
originals or in true copies certified by the issuing service or an administrative authority, in accordance with the 
stipulations of the special rules and regulations of the invitation to tender. 
They must be dated less than three (03) months preceding the date of submission of the tender or must have been 
established after the date at which the invitation to tender was signed. 
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Any incomplete bid which does not conform to the prescriptions of the invitation to tender shall be declared 
inadmissible, such will be the case in the absence of the bid bond issued by a bank registered by the Ministry in charge 
of Finance Finances. 

11 – Opening of tender envelopes: The opening of bids shall be consulted in one session 

The opening of the administrative, technical and financial offers shall be held on the 25/07/2023 at 11 a.m, local time, 
in the MAETUR’s conference hall situated in Yaoundé P.O. Box 1248, Hippodrome, 716 avenue Winston Churchill 
(street 1.071). Only bidders or their duly mandated representative having full knowledge of the file can attend the 
tender’s opening session. 

12 – Evaluation criteria: The tenders submitted will be evaluated in accordance with the criteria below: 

 12.1 – Eliminatory criteria 

Absence of a bid bond  -Non compliant administrative file beyond FORTY EIGHT(48) hours  after the tender opening 
session –misrepresentation or the provision of falsified or non-authentic documents (the contracting authority and the 
internal procurement/tender board reserve the  right to proceed to the authentication of any document presenting a 
doubtful character) – non-compliant technical file – incomplete financial file – the company disposing of a work 
supervisor with a non-compliant profile (Civil engineer + the registration certificate with the national order of civil 
engineers ) – omission in the price schedule of a quantified unit price – Absence of the price sub-detail – an assessment 
score of less than 80% YES 

 12.2 – Essential criteria 

The technical evaluation done on 62 YES comprised of: 

Management staff (24 YES) - Equipment (12 YES) - Bidder's references on similar works (10 YES) - Organization, 
methodology and plan of work (04 YES) - Financial capacity (05 YES) - Other documents and presentation of the File 
(07 YES). 
13 – Award of the contract: The Contract shall be awarded to the BIDDER whose bid is cost effective and whose file 
complies with the technical and financial requirements. 

14 – Validity of Offers: Bidders shall be bound by their offers for a period of NINETY (90) days from the deadline for 
the submission of tender documents. 

15 – Additional Information: Additional information may be obtained from the secretariat of the MAETUR’s Internal 
Tenders Board situated in Yaoundé, P.O Box 1248, Hippodrome, 716 Avenue Winston Churchill (rue 1071); Tel.: 222 
22-31-13 / 222 22-21-02; Fax: 222 23-31-90. 
Email: contact.sma@maetur-cameroun.com 
16 – NB: For any act of corruption, please call CONAC's green number: 1517. 
                                                                                                                                          

                                                                                                                    In Yaoundé, on the…………………                                                                                             

AMPLIATIONS :                                                                                                                    Director General of MAETUR 

 MINMAP (pour information) ; 

 ARMP (pour publication et archivage) ;                                             
 Président CIPM (pour information) ;                                                                       
 SMA 
 Affichage                                                                                                                   Louis Roger MANGA 
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General regulations of the invitation to tender 

 

A. Generalities 

Article 1: The scope of the tender 

1.1. The Director General of MAETUR launches an invitation to tender for the realization and /or the 
completion of the work described in the invitation to tender file and briefly defined in the SRIT 
(Specific Regulations of the invitation to Tender). 

1.2. The retained or successful BIDDER must complete the works within the period indicated in the 
SRCT, and which runs unless otherwise stipulated by the SAC (Special Administrative Conditions) 
from the date of notification of the service order to begin the work or in that fixed by the said 
service order. 

1.3. In this Invitation to tender file, the term “day” means a calendar date. 

Article 2: Funding 

The source of funding of the said work in this invitation to tender is specified in the SRIT. 

Article 3: Fraud and corruption 

3.1. The BIDDERS and entrepreneurs are required to respect the strictest rules of the professional ethics 
during the award and the execution of the contract. 

In accordance with this principle: 

a. the following definitions are accepted: 

i. Is guilty of corruption whoever offers, gives, solicits, or accepts any advantage in view of influencing the 
action of a public official during the award or the execution of a contract, 

ii.Engages in “fraudulent practices” whoever distorts or misrepresents facts in order to influence the award or 
execution of a contract; 

iii. “collusive practices” meaning any form of agreement between two or more BIDDERS (be it with the 
awareness or not of the contracting authority) aiming at artificially maintaining the prices of the bids at levels 
that do not correspond to those which could result from competition; 

iv. “coercive practices” meaning any form of harm to persons or their property or threats against them in order 
to influence their action during the award or execution of a contract. 

b.  Any award proposal is rejected, if it is proven that the successful bidder is directly or through an agent, 
guilty of corruption, or engaged in fraudulent practices, collusive or coercive practices for the award of this 
contract. 

3.2. The Minister Delegate at the Presidency in charge of Public Contracts, may as precaution take a decision 
to prohibit bidding for a period of not more than two (2) years against any BIDDER found guilty of undue 
influence, conflict of interest, of insider trading, fraud, bribery and corruption or of the production of non-
authentic documents in the bid, without prejudice to any criminal proceedings that may be instituted against 
him. 

Article 4: Candidates admitted to compete 

4.1. if the invitation to the tender is OPEN, consultation is addressed to all the candidates retained after the 
prequalification procedure. 

4.2. Generally, the invitation to tender is addressed to every entrepreneur, subject to the following provisions: 
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a.  A BIDDER (including all the members of the consortium and all the subcontractors of the BIDDER) must 
be from an eligible country, in accordance with the financing agreement; 

b. 

 A BIDDER (including all the members of the consortium and all the BIDDER’s subcontractors) must not be 
in a situation of conflict of interest under penalty of disqualification. A BIDDER may be deemed to be in a 
conflict of interest if. 

Is associated, or has been associated in the past, to a company (or a subsidiary of this company) which has 
provided consultancy services for the design, preparation of specifications and other documents used in 
connection with contracts awarded under this invitation to tender; Or 

ii. Submits more than one bid under this invitation to tender, except for alternative bids permitted under 
clause 17, if applicable; however, this does not hinder the participation of subcontractors in more than one 
bid. 

iii. the contracting authority or the CONTRACTOR possesses financial interests in its geography of capital 
likely to compromise the transparency of public procurement procedures 

c. The TENDERER must not be subject to an exclusion decision 

d. A Cameroonian public company can participate in the consultation if it demonstrates that it is (i) legally 
and financially autonomous, (ii) administered according to the rules of commercial law and (iii) is not under 
the direct authority of the Contracting Authority or CONTRACTOR 

Article 5: Authorized materials, supplies, equipment and services 

5.1. The materials, the CO-CONTRACTOR's equipment, the supplies, equipment and services to be provided 
within the framework of Contract must come from countries meeting the criteria of origin defined in the SRIT 
and all expenses incurred in the Contract are limited to the said materials, supplies, equipment and services. 

5.2. According to article 5.1 above, the term “originate” means the place where the goods are mined, grown, 
produced or manufactured and where the services originate. 

Article 6: Qualification of the BIDDER 

6.1. BIDDERS must, as an integral part of their Bid: 

a. Submit a power of attorney authorizing the signatory of the bid to employ the BIDDER; 

b. Provide all the information (complete or update the information attached to their prequalification request 
which may have changed, in the case where have been prequalified) requested from the BIDDERS, in the 
SRCT, in order to establish their qualification to carry out the contract 

Information relating to the following point is required where applicable: 

i. Production of certified balance sheets and recent turnover; 

ii. Access to a credit line or availability of other financial resources; 

iii. Orders acquired, and contracts awarded. 

iv. Ongoing litigation; 

v. The availability of essential equipment. 

6.2. Bids submitted by two or more joint contractors (co-contracting) must meet the following conditions: 
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a. The bid must include for each of the companies, all the information listed in Article 6.1 above. The SRIT 
must specify the information to be provided by the consortium and that to be provided by each member of the 
consortium. 

b. The Bid and the Contract must be signed so as to compel all members of the consortium; 

c. The nature of the grouping (joint or solidarity as required in the SRIT) must be specified and justified by 
the production of a copy of the consortium agreement in due form; 

d. The member of the consortium appointed as agent will represent all the companies vis-à-vis the 
CONTRACTOR and the Contracting Authority for the execution of the Contract. 

e. In the event of a solidarity group, the co-contractors share the payments which are made by the 
CONTRACTING AUTHORITY in a single account; on the other hand, each company is paid by the 
CONTRACTING AUTHORITY in his own account, when it is a joint consortium. 

6.3. BIDDERS must also submit sufficiently detailed proposals to demonstrate that they comply with the 
technical specifications and the execution deadlines referred in the SRIT. 

6.4. BIDDERS requesting the benefit of a margin of preference must provide all the information necessary to 
prove that they meet the eligibility criteria described in Article 33 of the GRIT. 

Article 7: Visit on the work site 

7.1. The TENDERER is advised to visit and inspect the work site and its surroundings and to obtain by 
himself, and under his own responsibility, all information which could be necessary for the preparation of the 
Bid and the work execution. The costs related to the site visit are the responsibility of the TENDERER. 

7.2. The CONTRACTING AUTHORITY is required to authorize the TENDERER who so requests and his 
employees or agents, to enter its premises and its land for the purposes of the said visit, but only on the express 
condition that the TENDERER, his employees and agents disengages the CONTRACTING PARTY, its 
employees and agents, from any liability that may result therefrom and compensates them if necessary, and 
that he remains responsible for fatal accidents or injury, loss or material damages, costs and expenses incurred 
as a result of this visit 

7.3. The CONTRACTING AUTHORITY may organize a visit to the work site at the time of the preparatory 
meeting for the establishment of the bids mentioned in article 19 of the GRIT. 

B. Tender file 

Article 8: Content of the invitation to Tender file 

8.1. The invitation to Tenders file describes the work covered by the Contract, sets the procedures for the 
consultation of companies and specifies the conditions of the Contract. In addition to the addenda published 
in accordance with Article 10 of the GRIT, it also includes the main documents listed below: 

• Document n°1 The Tender Notice (TN); 

• Document n°2 The General Regulations of the Invitation to Tenders (GRIT); 

• Document n°3 The Special Regulations for the Invitation to Tenders (SRIT); 

• Document n°4 Special Administrative Conditions (SAC) ; 

• Document n°5 Special Technical Conditions (STC) ; 

• Document n°6 The framework of the Unit Price Schedule (UPS); 

• Document n°7 The framework for the Bill of Quantities and Estimates (BQE); 

• Document n°8 The Contract model; 
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• Document n°9 The Submission template; 

• Document n°10 Model documents to be used by BIDDERS; 

• Document n°11 The list of banking establishments and financial bodies authorized by the Minister in charge 
of finance to issue guarantees/bonds for public contracts; 

• Document n°12 Plans of proposed works; 

• Document n°13 The Bid evaluation grid. 

8.2. The TENDERER must review all regulations, forms, conditions and specifications contained in the 
invitation to Tender File. It is his responsibility to provide all the information requested and to prepare a Bid 
that complies in all respects with the said file. 

Article 9: Clarifications on the invitation to Tender Files and Appeals 

9.1. Any TENDERER wishing to obtain clarifications on the invitation to Tenders File may make a request 
to the Contracting Authority in writing or by electronic mail (fax or e-mail) to the address of the Contracting 
Authority indicated in the SRCT with copy to the prime contractor. However, the Contracting Authority will 
respond in writing to any request for clarification received at least FOURTEEN (14) days for National 
Competitive Bidding (NCB) TWENTY-ONE (21) days for International Competitive Bidding (ICB) before 
the deadline for submission of Bids. 

A copy of the response from the Contracting Authority, indicating the question asked but not mentioning its 
author, is sent to all the BIDDERS having purchased the Tender File. 

9.2. Between the publication of the invitation to Tenders, including the candidate prequalification phase and 
the opening of bids, any potential TENDERER who considers himself wronged in the public procurement 
procedure may submit a request to the Minister in charge of Public Contracts. 

9.3. The applicant sends a copy of the said application to the Contracting Authority and the Regulatory Body 
and to the President of the Commission. 

9.4. The Contracting Authority has FIVE (05) days to react. The copy of the reaction is sent to MINMAP and 
to the body responsible for regulating public contracts; 

Article 10: Modification of the invitation to Tender’s File 

10.1. The Contracting Authority may, at any time before the deadline for submission of Tenders and for any 
reason, whether on its own initiative or following a referral from a TENDERER, modify the invitation to 
Tenders File by publishing an addendum. 

10.2. Any addendum thus published will form an integral part of the invitation to Tenders Dossier in 
accordance with Article 8.1 of the GRCT and must be communicated in writing or served by any means 
leaving a written record to all the BIDDERS who have purchased the invitation to Tender File 

10.3. In order to give the BIDDERS sufficient time to take into account the addendum in the preparation of 
their Bids, the Contracting Authority may postpone, as far as necessary, the deadline for the submission of 
Bids, in accordance with the provisions of Article 22 of the GRIT 

C. Preparation of the Bids 

Article 11: Submission fees 

The candidate will bear all costs relating to the preparation and presentation of his Bid. The Contracting 
Authority and the prime contractor are in no way responsible for these costs, nor required to pay them, 
regardless of the course or the outcome of the invitation to tender’s procedure. 

Article 12: Language of the Bid 
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The Bid as well as any correspondence and any document exchanged between the TENDERER and the 
Contracting Authority will be written in French or in English. Additional documents and printed documents 
provided by the TENDERER may be written in another language provided they are accompanied by a precise 
translation into French or English; in which case and for the purpose of interpreting the Bid, the translation 
shall prevail. 

Article 13: Documents making up the Bid 

13.1. The Bid presented by the TENDERER will include the detailed documents in the GRIT, duly completed 
and grouped into three volumes: 

To. Volume 1: Administrative file 

It includes: 

i. All documents certifying that the TENDERER: 

- Has subscribed to the declarations provided for by the laws and regulations in force; 

- Has paid the duties, taxes, levies, contributions, fees or levies of any kind whatsoever. 

- Is not in a state of judicial liquidation or bankruptcy; 

- Is not subject to any of the prohibitions or deadlines provided for by the legislation in force 

b. Volume 2: Technical bid 

b.1. Qualification information 

The SRIT specifies the list of documents to be provided by the BIDDERS to justify the qualification criteria 
mentioned in article 6.1 of the SRIT. 

b.2. Methodology 

The SRIT specifies the constituent elements of the BIDDERS' technical proposal, in especially: a 
methodological note relating to an analysis of the work and specifying the organization and the program that 
the BIDDER intends to put in place or implement to carry them out (installations, planning, QAP, 
subcontracting, site visit certificate if applicable, etc.). 

b.3. Evidence of acceptance of the conditions of the contract 

The TENDERER will submit the duly initialed copies of the administrative and technical documents 
governing the contract, namely: 

1. Special Administrative Conditions (SAC). 

2. Special Technical Conditions (STC). 

b.4. Comments (optional) 

A commentary on the technical choices of the project and any proposals 

 

c. Volume 3: Financial bid 

The SRIT specifies the elements making it possible to justify the cost of the work, namely: 

1. The tender itself, in original drafted according to the attached model, stamped at the rate in force, signed 
and dated; 

2. The unit price schedule duly completed; 
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3. The bill of quantities duly completed; 

4. The sub-detail of the prices and the breakdown of the fixed prices; 

5. The provisional payment schedule, if applicable. 

The BIDDERS will use for this purpose the documents and models provided for in the invitation to Tenders 
File, subject to the provisions of Article 17.2 of the GRIT concerning the other possible forms of Bid Bond. 

13.2. If, in accordance with the provisions of the SRIT, the BIDDERS submit Bids for several lots of the 
same invitation to Tender, they may indicate the discounts offered in the event of the award of more than one 
lot. 

14.1. Amount of the Bid 

14.1. Unless otherwise indicated in the Tender File, the amount of the contract will cover all the works 
described in Article 1.1 of the GRIT, based on the Price Schedule and the Quantitative and Estimated Detail 
presented by the TENDERER. 

14.2. The TENDERER will fill in the unit and total prices for all items in the price schedule and the 
quantitative and estimated detail. 

14.3. Subject to the contrary provisions provided for in the SRIT and the SAC, all duties, taxes and levies 
payable by the TENDERER under the future Contract, or in any other respect, thirty (30) days before the 
deadline for submission of Bids will be included in the prices and in the total amount of his Bid. 

14.4. If price revision and/or updating clauses are provided for in the contract, the date of establishment of 
the initial prices, as well as the terms of revision and/or updating of said prices must be specified. It being 
understood that any Contract whose execution period is at most equal to one (1) year cannot be subject to 
price revision. 

14.5. All unit prices together with quantities must be justified by sub-details established in accordance with 
the framework proposed in Document No. 8 of the invitation to Tender File. 

Article 15: Bid and settlement currencies 

15.1. In the case of International Tenders, the currencies of the Bid must follow the provisions of either Option 
A or Option B below; the applicable option being that retained in the SRIT. 

15.2. Option A: the amount of the tender is denominated entirely in national currency 

The amount of the tender, the unit prices of the price schedule and the quantitative and estimated retail prices 
are denominated entirely in CFA francs as follows: 

a. The prices will be entirely denominated in the national currency. The TENDERER who intends to incur 
expenses in other currencies for the execution of the Works, will indicate as annex to the tender the percentage 
or percentages of the amount of the Bid necessary to cover the needs in foreign currencies, without exceeding 
a maximum of three currencies from member countries of the market financing institution. 

b. The exchange rates used by the TENDERER to convert his Bid into national currency will be specified by 
the TENDERER in the appendix to the tender in accordance with the details of the SRIT. They will be applied 
for any payment under the Contract, so that no exchange risk is borne by the successful TENDERER. 

15.3. Option B: The amount of the tender is directly denominated in national and foreign currency at the rates 
fixed in the SRIT. 

The TENDERER will state the unit prices of the price schedule and the prices of the quantitative and estimated 
Retail as follows: 
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a. The prices of the inputs necessary for the Works that the TENDERER intends to obtain in the country of 
the Contracting Authority will be denominated in the currency of the country of the Contracting Authority 
specified in the SRIT and called “national currency”. 

b. The prices of the inputs necessary for the Works that the TENDERER intends to procure outside the country 
of the Contracting Authority will be denominated in the currency of the country of the TENDERER or that 
of an eligible member country widely used in international trade. 

15.4. The Contracting Authority may ask the BIDDERS to express their needs in national and foreign 
currencies and to justify that the amounts included in the unit and total prices, and indicated in the appendix 
to the bid, are reasonable; for this purpose, a detailed statement of its foreign currency needs will be provided 
by the TENDERER. 

15.5. During the execution of the works, most of the foreign currencies remaining to be paid on the amount 
of the contract may be revised by mutual agreement by the Contracting Authority and THE CONTRACTING 
PARTY to consider any change in the foreign currency needs. under the market. 

Article 16: Validity of Bids 

16.1. The Tenders must remain valid for the period specified in the Special Rules of the invitation to Tenders 
from the date of submission of the Tenders set by the Contracting Authority, pursuant to Article 22 of the 
GRIT. A Bid valid for a shorter period will be rejected by the Contracting Authority as non-compliant. 

16.2. In exceptional circumstances, the Contracting Authority may seek the consent of the TENDERER for 
an extension of the validity period. The request and the responses to it will be made in writing (or by fax). 
The validity of the bid bond provided for in Article 17 of the GRIT will likewise be extended for a 
corresponding period. A BIDDER may refuse to extend the validity of his Bid without losing his bid bond. A 
BIDDER who consents to an extension will not be asked to modify his Bid, nor will he be permitted to do so. 

16.3. When the contract does not include a price revision article and the period of validity of the Bid is 
extended by more than sixty (60) days, the amounts payable to the successful TENDERER will be updated 
by application of the formula relating thereto appearing at the extension request that the Contracting Authority 
will send to the TENDERER(s). 

The update period will go from the expiry date of sixty (60) days to the date of notification of the contract or 
the work start-up service order to the successful TENDERER, as provided for by the SAC. The effect of 
discounting is not taken into consideration for the purpose of the evaluation of the Bids. 

Article 17: Bid bond 

17.1. Pursuant to Article 13 of the GRCT, the TENDERER shall provide a bid bond in the amount specified 
in the Special Rules of the invitation to Tenders, which will form an integral part of his Bid. 

17.2. The bid bond will conform to the model presented in the invitation to Tenders File; other models may 
be authorized, subject to the prior approval of the Contracting Authority. The Bid bond will remain valid for 
thirty (30) days beyond the initial validity deadline of the Bids, or any new validity deadline requested by the 
Contracting Authority and accepted by the TENDERER, in accordance with the provisions of 'Article 16.2 of 
the GRIT. 

17.3. Any Bid not accompanied by an acceptable Bid Bond will be rejected by the Procurement Commission 
as non-compliant. The Bid Bond of a group of companies must be established in the name of the agent 
submitting the Bid and mention each of the members of the group. 

17.4. The bid bonds and Bids of unsuccessful BIDDERS will be returned within fifteen (15) days from the 
date of publication of the results. 

17.5. The tenderer's bid bond will be released as soon as the latter has signed the contract and provided the 
final bond required. 
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17.6. The bid bond can be seized: 

a. If the TENDERER withdraws his Bid during the validity period. 

b. If the successful BIDDER: 

i. Breaches his obligation to subscribe to the contract pursuant to Article 38 of the GRIT, or 

ii. Breaches his obligation to provide the final bond pursuant to Article 39 of the GRIT. 

iii. Refuse to receive notification of the contract or service start-up order 

Article 18: VARIANT PROPOSALS FROM BIDDERS 

18.1. When the works can be executed within variable execution deadlines, the SRIT will specify these 
deadlines, and will indicate the method adopted for the evaluation of the completion deadline proposed by the 
TENDERER within the specified deadlines. Bids proposing delays beyond those specified will be considered 
non-compliant. 

18.2. Except in the case mentioned in Article 18.3 below, BIDDERS wishing to offer technical variants must 
first cost the basic solution of the Contracting Authority as described in the invitation to Tenders and provide 
furthermore all information which the Contracting Authority needs to carry out a full evaluation of the 
proposed variant, including plans, calculation notes, technical specifications, price sub-details and proposed 
construction methods, and all other useful details. The Contracting Authority will only examine the technical 
variants, if any, of the TENDERER whose Bid conforming to the basic solution has been evaluated as the 
lowest price. 

18.3. When the BIDDERS are authorized, according to the SRIT, to directly submit technical variants for 
certain parts of the works, these parts of the works must be described in the Technical Specifications. Such 
variants will be evaluated on their own merit in accordance with the provisions of Article 32.2(g) of the SRIT. 

Article 19: Preparatory meeting for the establishment of the Bids 

19.1. Unless the SRIT provides otherwise, the TENDERER may be invited to attend a preparatory meeting 
to be held at the places and dates indicated in the SRIT. 

19.2. The purpose of the preparatory meeting will be to provide clarifications and answers to any questions 
that may arise at this stage. 

19.3. The TENDERER is requested, as far as possible, to submit any questions in writing so that they reach 
the Contracting Authority at least one week before the preparatory meeting. The Contracting authority may 
not be able to respond during the meeting to questions received too late. In this case, the questions and answers 
will be sent according to the terms of Article 19.4 below. 

19.4. The minutes of the meeting, including the text of the questions asked and the answers given, including 
the answers prepared after the meeting, will be transmitted without delay to all those who have purchased the 
Tender File. Any modification of the tender files listed in Article 8 of the GRIT which may prove necessary 
at the end of the preparatory meeting will be made by the Contracting Authority by publishing an addendum 
in accordance with the provisions of Article 10 of the GRIT, the minutes of the preparatory meeting not being 
able to replace them. 

19.5. The fact that a BIDDER does not attend the preparatory meeting for the establishment of Bids will not 
be grounds for disqualification. 

Article 20: Form and signature of the Bids 

20.1. The TENDERER will prepare an original of the documents constituting the Tender described in Article 
13 of the GRIT, in a volume clearly marked "ORIGINAL". In addition, the BIDDER shall submit the number 
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of copies required in the SRIT, marked “COPY”. In the event of any discrepancy between the original and 
the copies, the original shall prevail. 

20.2. The original and all copies of the Bid must be typewritten or written in indelible ink (in the case of 
copies, photocopies are also acceptable) and will be signed by the person(s) duly authorized to sign on behalf 
of the BIDDER., in accordance with Article 6.1 

(a) or 6.2 (c) of the GRIT. All pages of the Bid containing overprints or changes will be initialed by the 
signatory(ies) of the Bid. 

D. Submission of Bids 

Article 21: Sealing and marking of Bids 

21.1. The BIDDER shall place the original and the copies of the documents constituting the Bid in two 
separate and sealed envelopes marked "ORIGINAL" and "COPY", as the case may be. These envelopes will 
then be placed in an outer envelope which must also be sealed, but which must not give any indication of the 
identity of the TENDERER. 

21.2. Inner and outer envelopes: 

b. Will be sent to the Contracting Authority at the address indicated in the Special Rules of the invitation to 
Tender. 

b. Will bear the name of the project as well as the subject and the number of the invitation to Tenders indicated 
in the GRIT, and the mention “TO OPEN ONLY IN THE COUNTING SESSION”. 

21.3. The inner envelopes will also bear the name and address of the TENDERER to allow the Contracting 
Authority to return the sealed Bid if it has been declared out of time in accordance with the provisions of 
Articles 23 and 24 of the GRIT. 

21.4. If the outer envelope is not sealed and marked as indicated in Articles 21.1 and 21.2 above, the 
Contracting Authority will not be liable if the Bid is misplaced or opened prematurely. 

Article 22: Deadline date and time for submission of Bids 

22.1. Tenders must be received by the Contracting Authority at the address specified in Article 7.5 of the 
SRIT no later than the date and time specified in the Special Regulations of the invitation to Tender. 

22.2. The Contracting Authority may, at his discretion, extend the deadline set for the submission of Tenders 
by publishing an addendum in accordance with the provisions of Article 10 of the GRIT. In this case, all the 
rights and obligations of the Contracting Authority and the BIDDERS previously governed by the initial 
deadline will be governed by the new deadline. 

Article 23: Late Bids 

Any Offer received by the Contracting Authority after the deadline dates and times set for the submission of 
Bids in accordance with Article 22 of the GRIT will be declared out of time and, therefore, rejected. 

Article 24: Modification, Substitution and Withdrawal of Bids 

24.1. A BIDDER may modify, replace or withdraw his Bid after having submitted it, provided that a written 
notification of the modification or withdrawal is received by the Contracting Authority before the expiry of 
the time limit prescribed for the submission of Bids. The said notification must be signed by an authorized 
representative pursuant to Article 20.2 of the GRIT. The modification or the corresponding Replacement 
Offer must be attached to the written notification. The envelopes must clearly bear, as the case may be, the 
words "WITHDRAWAL" and "REPLACEMENT OFFER" or "MODIFICATION". 
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24.2. The notification of modification, replacement or withdrawal of the Bid by the TENDERER will be 
prepared, sealed, marked and sent in accordance with the provisions of Article 21 of the GRIT. The 
withdrawal can also be notified by fax but must in this case be confirmed by a written notification duly signed, 
and whose date, the postmark being proof, will not be later than the deadline fixed for the submission of the 
Offers. 

24.3. The Bids whose BIDDERS request the withdrawal pursuant to article 

24.1 will be returned to them unopened. 

24.4. No Bid may be withdrawn in the interval between the deadline for submission of Bids and the expiration 
of the Bid validity period specified by the bid template. Any withdrawal by a TENDERER of his Bid during 
this interval entails the confiscation of the bid bond in accordance with the provisions of article 17.6 of the 
GRIT. 

E. Opening of envelopes and evaluation of Bids 

Article 25: Opening of Bids 

25.1. The opening of all bids is done in one step, however for complex projects, especially those that have 
been the subject of a prequalification procedure, the opening can be done in two steps. 

The competent Procurement Commission will open the bids in one or two stages and in the presence of the 
representatives of the BIDDERS concerned who wish to attend, on the date, time and address indicated in the 
SRCT. The representatives of the BIDDERS who are present will sign a register or a sheet attesting to their 
presence. 

25.2. Initially, the envelopes marked "Withdrawal" will be opened and their contents announced aloud, while 
the envelope containing the corresponding Bid will be returned to the TENDERER unopened. The withdrawal 
of a Bid will only be authorized if the corresponding notification contains a valid authorization of the signatory 
to request the withdrawal and if this notification is read aloud. Then, the envelopes marked “Replacement 
Bid” will be opened and announced aloud and the corresponding new Bid substituted for the previous one, 
which will be returned to the Bidder concerned unopened. Bid replacement will only be authorized if the 
corresponding notification contains a valid authorization from the signatory to request the replacement and is 
read aloud. Finally, the envelopes marked "modification" will be opened and their contents read aloud with 
the corresponding Tender. The modification of the Bid will only be authorized if the corresponding 
notification contains a valid authorization of the signatory to request the modification and is read aloud. Only 
Bids that have been opened and announced aloud during the opening of bids will then be evaluated. 

25.3. All the envelopes will be opened one after the other and the name of the TENDERER announced aloud 
as well as the possible mention of a modification, the price of the Offer, including any discount [in the event 
of opening of the Financial Bids] and any variant if applicable, the existence of a Bid warranty if it is required, 
and any other details that the Contracting Authority may deem useful to mention. Only the discounts and 
variants of the Tender announced aloud during the opening of the bids will be subject to evaluation. 

25.4. Bids (and amendments received in accordance with the provisions of Article 24 of the GRIT) that have 
not been opened and read aloud during the bid opening session, for whatever reason, will not be subject to 
evaluation. 

25.5. Minutes of the opening of the bids are established, on the spot, which mentions the admissibility of the 
Bids, their administrative regularity, their prices, their discounts, and their deadlines as well as the 
composition of the analysis sub-committee. A copy of the said minutes, to which the attendance sheet is 
attached, is given to all participants at the end of the session. 

25.6. At the end of each bid opening session, the chairman of the commission immediately makes available 
to the focal point designated by the body responsible for the regulation of Public Procurement, an initialed 
copy of the BIDDERS' Bids. 
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25.7. In the event of an appeal, as provided for by the Public Contracts Code, it must be addressed to the 
Minister Delegate at the Presidency in charge of Public Contracts with copies to the body responsible for 
regulating Public Contracts and to the Head of the structure with which the relevant commission is placed. 

It must arrive within a maximum period of three (03) working days after the opening of the bids, in the form 
of a letter to which must be attached a sheet of the appeal form duly signed by the applicant and, possibly, by 
the Chairman of the Procurement Commission. 

The Independent Observer appends to its report, the sheet that was given to him, together with the comments 
or observations relating thereto. 

Article 26: Confidential nature of the procedure 

26.1. No information relating to the examination, evaluation, comparison of Bids, verification of the 
qualification of BIDDERS and the proposal for the award of the Contract will be given to BIDDERS or to 
any other person not concerned by the said procedure as long as the award of the Contract has not been made 
public, under penalty of disqualification of the TENDERER's Bid and suspension of the authors from all 
activities in the field of public contracts. 

26.2. Any attempt made by a TENDERER to influence the Procurement Commission or the Analysis Sub-
Committee in the evaluation of the Bids or the Contracting Authority in the award decision may result in the 
rejection of his Bid. 

26.3. Notwithstanding the provisions of paragraph 26.2, between the opening of bids and the award of the 
contract, if a BIDDER wishes to contact the Contracting Authority for reasons relating to his Bid, he must do 
so in writing. 

Article 27: Clarifications on Bids and contacts with the Contracting Authority 

27.1. To facilitate the review, evaluation and comparison of Bids, the Procurement Commission may, if it so 
desires, ask any TENDERER to provide clarifications on its Bid. The request for clarification and the response 
to it are made in writing, but no change in the amount or content of the bid is sought, offered or authorized, 
except as necessary to confirm the correction of calculation errors discovered by the analysis sub-committee 
during the evaluation of the bids in accordance with the provisions of Article 30 of the GRIT. 

27.2. Subject to the provisions of paragraph 1 above, the BIDDERS will not contact the members of the 
Procurement Commission and the sub-committee for questions relating to their Tenders, between the opening 
of the bids and the awarding of the contract. 

Article 28: Determination of the compliance of the Bids 

28.1. The Analysis Sub-Committee will carry out a detailed examination of the Bids to determine if they are 
complete, if the required guarantees have been provided, if the documents have been correctly signed, and if 
the Bids are generally in good order. 

28.2. The Analysis Sub-Committee will determine whether the Bid substantially complies with the provisions 
of the Tender File based on its content without resorting to extrinsic evidence. 

28.3. A Bid substantially compliant with the Tender File is a Bid that complies with all the terms, conditions, 
and specifications of the Tender File, without material discrepancies or reservations. A material divergence 
or reservation is one which: 

i. Materially affects the scope, quality or execution of the Works. 

ii. Significantly limits, in contradiction with the Tender Files, the rights of the Contracting Authority or his 
obligations under the Contract; 

iii. Is such that its correction would unfairly affect the competitiveness of the other BIDDERS who submitted 
Bids that substantially conform to the Bidding Files. 
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c. Converting into a single currency the amount resulting from adjustments(a) and (b) above, in accordance 
with the provisions in article 31.2 in of the SRIT; 

d. Adjusting appropriately, on a technical and financial basis, any other modification, difference or 
quantifiable reserve; 

e. Taking into consideration the differently execution deadlines proposed by the TENDERERS, if there are 
authorized in the SRIT; 

f.  Where applicable, in accordance with the provisions in article 13.2 of the GRIT and the SRIT, by applying 
the discounts offered by the TENDERER for the award of more than one lot, if this invitation to tender is 
launched simultaneously for several lots. 

g. Where applicable, in accordance with the provisions in article 8 of the SRIT and of the technical 
specifications, the technical variants proposed, if permitted, shall be evaluated following the personal merit 
and independently of the fact that whether or not the TENDERER will have offered a price for the technical 
solution specified by the contracting authority in the SRCT. 

32.3. The estimated effect of the price revision formula appearing in the GAC and SAC, applied during the 
period of execution of the contract, will not be taken into consideration during the evaluation of the bids. 

32.4. If the lowest evaluated tender is deemed to be abnormally low or significantly out of balance with 
contracting authority’s estimate of the work to be performed in the contract, the commission can from the 
sub-detail of prices provided by the TENDERER for any element, or for all the elements of the quantitative 
and estimated detail ,check if these prices are compatible with the building methods and the proposed schedule 
.Just in case the supporting documents presented by the TENDERER do not seem satisfactory to contracting 
authority ;he may reject the said tender after the technical opinion of the Public Contracts Regulatory Agency. 

Article 33: Preference given to domestic TENDERERS 

National contractors benefit from a margin of preference as provided by the Public Contracts code for the 
purpose of evaluating tender. 

Article 34: Award 

34.1. The contracting authority will award the contract to the TENDERER whose tender has been found to 
be substantially compliant with the Tender File and which has the technical and financial capacity required to 
satisfactorily carry out the contract and whose tender has been evaluated as the lowest price, including where 
applicable, the proposed discounts. 

34.2. If, according to Article 13.2 of the GRIT, the invitation to tender covers several lots, the lowest tender 
will be determined by evaluating this contract in conjunction with the other lots to be awarded concurrently, 
taking into account the discounts offered by the TENDERERS in the case of the award of more than one lot. 

34.3 Any award of work contracts is given to the TENDERER fulfilling the technical and financial capacities 
resulting from the evaluation criteria and presenting the lowest evaluated tender 

Article 35: The right of the contracting authority to declare an invitation to tender unsuccessful or to 
cancel a procedure 

The contracting authority reserves the right to cancel an invitation to tender procedure after authorization from 
the Minister Delegate in charge of Public Contracts when the tenders have been opened or to declare a 
invitation to tender unsuccessful after consulting the competent procurement commission, without there being 
any compliant. 

Article 36: Notification of contract award 

Before expiry of the deadline of the validity of the tenders fixed by the SRIT, the contracting authority will 
notify the successful tenderer through fax confirmed by a registered mail or by any other means that his tender 
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has been accepted. This mail will indicate the amount the CONTRACTING AUTHORITY will be to the CO-
CONTRACTOR for the execution of work and the execution deadline. 

Article 37: Publication of contract award results and appeals 

37.1. The contracting authority communicates to any TENDERER or administration concerned, upon a 
request addressed to him within a maximum period of FIVE (5) days after the publication of the results of the 
award, the independent observer’s report as well as the minutes of the contract award session relating thereto, 
to which is attached the bid analysis report. 

37.2. The contracting authority is required to communicate the reasons for the rejection of the tenders of the 
concerned TENDERERS who so request. 

37.3. After the publication of the award results, tenders not withdrawn within a maximum of FIFTEEN (15) 
days will be destroyed, without there being any reason for complaint, with the exception of the copy intended 
for the body responsible for regulating public contracts. 

37.4. In case of an appeal, it must be addressed to the authority responsible for Public Contracts, with copies 
to the Public Contracts Regulatory Agency, to the contracting authority and to the President of the said 
Commission. 

It must take place within a maximum period of FIVE (05) working days after the publication of the results. 

Article 38: Signing of the contract 

38.1. After the publication of the results, the draft contract subscribed by the successful tenderer is submitted 
to the competent procurement commission for examination and point of view, if necessary, for the prior 
approval of the Minister in charge of Public contracts. 

38.2. The contracting authority has a deadline of SEVEN (07) days to sign the contract as from the date of 
reception of the contract examined by the competent procurement commission and subscribed by the 
successful tenderer and, if need be, after the visa of the Minister in charge of Public. 

38.3. The contract must be notified to its holder within FIVE (5) days following the signature date. 

Article 39: Final bond 

39.1. Within TWENTY (20) days following notification of the contract by the contracting authority, the CO-
CONTRACTOR will provide the contracting authority with a bond(surety) ensuring the full execution of the 
works. The surety whose rate varies between 2 and 5% of the tax inclusive amount of the contract can be 
replaced by the guarantee of surety from an approved banking institution in accordance with the current texts 
and issued for the benefit of the contracting authority or by a personal or joint surety. 

39.3. Instead of a surety bond, small and medium size enterprises (SME) with national capital and managers 
can either produce a legal mortgage, a surety from a bank or a first-tier approved financial institution in 
accordance with the current texts. 

39.4. The absence of the production of the final bond within the prescribed deadlines is likely to give rise to 
the termination of the contract under the conditions provided in the GAC. 
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I (We) the undersigned 

  
……………………………………………………………………………….. 

  ……………………………………………………………………………….. 
   
Representing   ……………………………………………………………………………….. 
  ……………………………………………………………………………….. 

 
Declare : 
 
- having read 
- and accepted the following clauses: 

ARTICLE 01 – DEFINITIONS 

The definitions that apply to these special regulations of the invitation to tender (SRCT) are as follows: 
 
MAETUR: The Urban and Rural Land Development and Equipment Authority. 
 
CONTRACT or ORDER LETTER: Contract concluded by the parties for the execution of the work, 
including all annexes and the incorporated documents. 
 
CONTRACTING AUTHORITY: The Director General of MAETUR, which concludes the 
CONTRACT. 
 
TENDERER/BIDDER: A natural person or legal entity who responds to this invitation to tender, or as 
joint and solidarity consortium. 
 
BENEFICIARY: The TENDERER selected following the invitation to tender and with whom the 
delegated CONTRACTING AUTHORITY concludes the CONTRACT. 
 
INTERNAL PROCUREMENT COMMISSION: The technical support body attached to MAETUR for 
procurement (abbreviated CIPM). 
 
SUB COMMITTEE FOR ANALYSIS: Ad-hoc committee appointed by the internal procurement 
commission for the evaluation and the ranking of technical and financial tenders. 
 
VAT: Value Added Tax. 
 
UNIT PRICE SCHEDULES: A Document which is part of the CONTRACT in which the descriptions 
and unit prices of the works appear, the prices been VAT exclusive and expressed in words and in figures 
(abbreviated BPU). 
 
PRICE SUB-DETAIL: A Document which is part of the CONTRACT, showing the breakdown of cost 
of each unit price in terms of materials, parts, equipment, labour, displacements, general expenses and 
profits (abbreviated SDP). 
 
BILL OF QUANTITIES: A Document which is part of the Contract made up of a breakdown of works 
to be carried out and indicating a quantity for each item and the corresponding unit price, the total VAT 
exclusive amount of the TENDERER’s bid as well as the amount of VAT completing this BILL OF 
QUANTITIES (abbreviated BOG). 
 
THE AMOUNT OF THE CONTRACT OR THE ORDER LETTER: Amount of charges and 
remuneration for the work covered by the invitation to tender and indicated by the TENDERER in his 
tender. 
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PLANS: The plans provided by the delegated CONTRACTING AUTHORITY and/or the drawings 
provided by the TENDERER and approved by MAETUR for the work execution. 
 
WARRANTY PERIOD: Period indicated in the CONTRACT or the ORDER LETTER which runs from 
the preliminary acceptance date and during which the TENDERER is required to remedy the defects or 
poor workmanship according to MAETUR’s instructions. 
 
DEADLINES: The deadlines indicated in the CONTRACT or ORDER LETTER which run from the day 
following the date of the deed or of the event considered as the starting point for the calculation of these 
deadlines. The last day of the deadlines being the 1st day following the end of the deadline. 
 
OS: Service order. 
 
SRCT: Special Regulation of the invitation to Tender. 
 
SAC: Special Administrative Conditions. 
 
STC: Special Technical Conditions. 

ARTICLE 02 – GENERAL TERMS AND CONDITIONS 

The purpose of this invitation to tender is to carryout earthworks in the Bota allotment in Limbe.  (Operation 
605). 
 
All the documents submitted by the TENDERER within the framework of this invitation to tender and this in 
any capacity whatsoever, are drawn up exclusively: 

 
* in French or English language; 
* By using the metric system; 
* By expressing all prices in Francs CFA. 
 

This invitation to tender is established in accordance with: 
 

* the law n° 2022/020 of December 27,2022 on the Finance Law of the Republic of Cameroon for the 
2023 financial year; 
* the law n° 2018/012 of July 11,2018 on Financial regime of the State and other public entities; 
* the law n° 92/007 of August 14,1992 on the Labour Code; 
* Decree n° 2012/076 of March 08 ,2012 amending and supplementing certain provisions of Decree 
n°2001/048 of February 23,2001 relating to the creation, organization and functioning of the Public 
Contract Regulatory Agency; 
*Decree n° 2003/651/PM of April 16,2003 setting the terms of application of the tax and customs regime 
for Public Contracts; 
* Ordinance n° 033/CAB/PM of February 13,2007, bringing into force the General Administrative 
Specifications applicable to Public Contracts. 
* Circular n° 002/CAB/PM of January 31,2011 on improving the system performance of Public 
Contracts; 
* Circular n°00006/C/MINFI of December 30,2022 laying down instructions relating to the execution 

of Finance Laws, the follow up and control of the execution of the State Budget and other public entities for 
the 2023 financial year; 

      * Resolution N°99/12/881 of December 23 ,2019, laying down the rules applicable to the award and 
control of the execution of MAETUR’s contracts; 
      * Texts governing trades; 
      * Current norms; 
      * Other texts specific to the field concerned by the contract. 
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ARTICLE 03 – RESPECT OF THE SPECIAL REGULATION OF THE INVITATION TO 
TENDER 

Any offer that does not comply with this Special Regulation of the invitation to Tender (SRCT), is declared 
inadmissible. The tender must be submitted under the conditions set by tender notice or any possible 
addendum, against a receipt. 
 
After the submission of his tender, the TENDERER can neither withdraw, nor modify or correct the tender 
for any reason whatsoever. This condition is valid before and after the expiration of the deadline for the 
submission of the tender. 

ARTICLE 04 – PARTS OF THE INVITATION TO TENDER FILE 

The documents to be initialed, signed, and provided by each TENDERER in the case of this invitation to 
tender are listed below according to their order of priority: 

 
 the tender consisting of: 

* the tender itself; 
* the Special Regulations of the Invitation to Tender (SRIT); 
* the Special Administrative Conditions (SAC); 
* the Special Technical Conditions (STC); 
* the unit price schedule (UPS); 
* the bill of quantities (BOQ); 
* the price sub-detail (PSD). 

ARTICLE 05 – ADDENDA TO THE TENDER FILE 

In the case where certain TENDERERS have additional information to request for or have doubts about the 
exact meaning of certain parts of the tender file, they must refer to MAETUR in writing, in order to obtain 
the necessary clarifications before the submission of the tenders. 
 
If the questions raised are justified, they are the subject of an addendum to the tender file. All the addenda 
form part of the documents in the tender file. 

ARTICLE 06 – ESTABLISHMENT OF THE AMOUNT OF THE TENDER 

The TENDERER is deemed to have full knowledge of all the constraints imposed by the execution of the 
work, and of all the conditions likely to influence it. 
 
This invitation to tender is at unit prices. The TENDERER must imperatively fill in the PRICE SCHEDULE 
where the amounts appear in words and in figures. 
 
These prices are deemed to have been established on the basis of the current economic conditions in the 
Republic of Cameroon TEN (10) days before the date of submission of tenders, including all the entrance fees 
and all taxes excluding Value Added Tax (VAT), and in accordance with current customs and tax regulations 
in Cameroon. 
 
The amount excluding VAT of the tender is calculated by applying the unit prices of the PRICE SCHEDULE 
to the quantities in the BILL OF QUANTITIES. The amounting including VAT is obtained by applying the 
VAT rate to the amount excluding VAT. 
 
The prices of the UNIT PRICE SCHEDULE are firm and not reviewable. The prices in words of the 
SCHEDULE take precedence over the prices in figures. 
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The amount of the tender can possibly be modified by the procurement commission, by applying the unit 
prices of the PRICE SCHEDULE to the quantities of the BILL OF QUANTITIES, following errors or 
omissions committed by the TENDERER, in accordance with the technical and financial rules. 

ARTICLE 07 – PRESENTATION OF THE TENDERS 

07.1 – General form 

The tender consists of the following documents, placed in FOUR (04) closed and sealed envelopes. 
 
Each TENDERER presents inside a closed outer envelope: 

 
1) a first stamped envelope containing its administrative documents (Volume 1). 
2) a second stamped envelope containing its technical proposal (Volume 2). 
3) a third sealed envelope containing its financial tender (Volume 3). 
 

Each envelope will bear the label: 
 
 * for the first inner envelope : « ADMINISTRATIVES DOCUMENTS » ; 
    
 * for the second inner envelope : « TECHNICAL DOCUMENTS » ; 
    
 * for the third inner envelope : « FINANCIAL DOCUMENTS ». 

 
The outer envelope bears the following labels: 
 
 OPEN NATIONAL INVITATION TO TENDER FILE  

N° 2023/005/CIPM/MAETUR OF 22/06/2023 
 

 FOR THE REALIZATION OF EARTHWORKS IN THE BOTA ALLOTMENT IN 
LIMBE (OPERATION 605) 

“ To be opened during the tender session only” 

 

07.2 – Content of Volume 1 (Administratives Documents) 

 Volume 1 contains the following documents :  
 

1.1  A presentation sheet of the TENDERER presented on the company’s letterhead and in 
accordance with the model (Document n° 10.1); 

   
1.2  The corresponding powers in the case where the TENDERER is acting as a representative of a 

consortium, as well as a copy of the consortium agreement; 
   

1.3  A certified copy of the Registrar of commerce dated not more than THREE (03) months; 
   

1.4  A copy of a valid taxpayer’s card bearing the company’s name and certified by the competent 
tax department; 

   
1.5  A debt clearance certificate equivalent to a tax certificate and license, issued by the tax authorities 

A non-royalty certificate equivalent to a tax certificate and patent, issued by the tax services, the 
tax regime is that of the real regime and dated not more than THREE (03) months issued by the 
competent tax service; 

   
1.6  A Certificate of non-bankruptcy issued by the Registry of the competent Court of First Instance 

and dated not more than THREE (03) months; 
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1.7  A Certificate of Submission to this invitation to Tenders signed by the competent authority of 
the National Social Insurance Fund (CNPS), in which must appear the label of the invitation to 
Tenders. 
 

   
1.8  A bank domiciliation certificate issued by a 1st class bank approved by the Ministry in charge of 

Finance, according to COBAC standards; 
   

1.9  The Bid Bond valid for THIRTY (30) days beyond that of the tender. 
   

1.10  A Certificate of Non-Exclusion from Public Contracts issued by the Public Contracts Regulatory 
Agency (ARMP); 

   

1.11  A copy of the payment receipt of the purchase costs of the Tenders File; 
   

1.12  The certificate of pre-financing of the works issued by the TENDERER's domiciliation bank 
(indicate the amount); 

   
1.13  In the case of a consortium, all members are required to present the above documents with the 

exception of documents N° 1.8, 1.9, 1.11 and 1.12 which are required only from the Agent 
 

  

07.3 – Contents of Volume 2 (Technical Parts) 

Volume 2 contains the following documents, possibly completed, but initialed on each page and signed by 
the TENDERER on the last page: 
 

2.1  The list of supervisory staff that the TENDERER intends to use for the execution of the works 
including: a Works Supervisor and a Site Manager. This list is supplemented by a definition of 
the assignments proposed for each. For each agent, the TENDERER must mention his NSIF 
beneficiary number or any other document proving membership in the Company. Otherwise, he 
must complete the agent's file with a declaration of availability and exclusivity in accordance 
with the Model (Exhibit 10.3.2). Each Manager must provide a complete and signed Curriculum 
Vitae mentioning among other things his training, his achievements, his seniority (attach to it 
certified photocopies of the diplomas of the managers accompanied by the certificate of 
presentation of the original of the diploma dated not more than Three (03) months as well as a 
certificate of registration with the college of Civil engineers for Civil Engineers; 
 

2.2  The technical and material means that the TENDERER intends to use to carry out the work 
(attach to it the ownership title of the major equipment and/or the rental agreements; 
 

2.3  The TENDERER’s references, especially those relating to the work carried out and his 
experience for the types of work covered by this invitation to Tender File (earthworks) (attach 
the supporting documents); 

   
2.4  An analysis of the work to be carried out, the technical approach and the methodology envisaged 

for carrying it out, as well as the schedule for carrying out the work (GANTT diagram); 
   

2.5  The simplified and certified Balance Sheet of the Company for the 2021 and 2022 Fiscal Years; 
 

2.6  A location map of the Company's head office signed by the TENDERER; 
 

   
2.7  A project site visit certificate on the Company's letterhead following the model (Exhibit 10.7) ; 
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2.8  The Special Regulations of the Invitation to Tender (SRIT) initialed on each page and signed on 
the last page; 

   
2.9  The Special Administrative Conditions (SAC) initialed on each page and signed on the last page; 

   
2.10  The Special Technical Conditions (STC) initialed on each page and signed on the last page. 

   

07.4 – Content of Volume 3 (Financial documents) 

Volume 3 contains the following documents, possibly completed, but initialed on each page and signed by 
the TENDERER at the end: 
 

3.1  The tender, presented on the Company's letterhead according to the model (Exhibit No. 10) and 
whose validity will be NINETY (90) days; 

   
3.2  The UNIT PRICE SCHEDULE indicating the unit prices excluding VAT in words and figures; 

   
3.3  The BILL OF QUANTITIES completed for each Unit Price of the Unit Price Schedule, 

indicating the overall amount excluding VAT, the amount of VAT, and the overall amount 
including all taxes; 

   
3.4  The PRICE SUB-DETAIL excluding VAT that the TENDERER must establish in accordance 

with the model (Exhibit 10.6), especially taking into account all the prices appearing in the UNIT 
PRICE SCHEDULE. This document will contain the Business Coefficient calculation for the 
work covered by the invitation to Tenders... 

07.5 – Submission of tenders 

Tenders written in French or English in SEVEN (07) copies including ONE (01) original and SIX (06) copies 
marked as such and in accordance with the requirements of the invitation to Tenders File, must be deposited 
against receipt, at the secretariat of the Internal Procurement Commission, no later than 25/07/2023 at 10 a.m. 
local time. 

ARTICLE 08 – VARIANTS 

Quantified technical proposals can be made by the TENDERER according to the alternative solutions he finds 
interesting. These technical proposals, included in Volume 2 necessarily include: 

* A technical brief justifying the advantages of the alternative solution compared to that adopted by 
MAETUR; 
* Additional plans or details; 
* The new work schedule (deadlines, schedule, etc.) 
* The new prices of the UNIT PRICE SCHEDULE with their descriptions and amounts; 
* The new BILL OF QUANTITY since the basic document will be provided as such; 
*etc.. 
 

Since all basic documents are provided as such. 
The alternative solution will only be considered for the tenderer presenting the best basic solution. It can only 
be retained if it is technically and financially more advantageous than the basic solution. 
 

ARTICLE 09 – BINDING PERIOD 

TENDERERS remain committed to their tenders for a period of NINETY (90) days from the date of their 
submission. 
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ARTICLE 10 – BID BOND 

The Bid Bond is set at TWO MILLION SIXTY THOUSAND (2,060,000) CFA Francs. It is made up of a 
personal and joint surety issued by a first-class banking institution approved by the Ministry of Finance. It 
must be valid for a period of THIRTY (30) days from the date of submission of the tenders.  
 
This Bid Bond is returned to unsuccessful TENDERERS, upon their written request, after the award of the 
Contract. 
  
For the successful BIDDER, the Bid Bond remains valid until the Final Bond is set up. 
  
This Final Bond must be constituted within TWENTY (20) days from the date of notification of the Service 
Order to begin the execution of the work and, in any case, before the first payment. 
 

ARTICLE 11 – COMPLIANCE OF THE TENDERS 

The TENDERER must submit a tender that complies with the requirements of the invitation to Tender File. 
 
To be valid, tenders must be completed in ink and not in ordinary pencil, stamped and signed by the 
TENDERER. The signature of the main documents on each page is mandatory. 

ARTICLE 12 – ACCOUNT AND PAYMENT CURRENCY 

The Offers being expressed in CFA Francs, this currency constitutes the Contractual Account and Payment 
Currency. 

ARTICLE 13 – PLACE AND METHOD OF PAYMENT 

All payments relating to the execution of the works in this Contract are made by MAETUR by transfer order 
to an account opened by the successful TENDERER, with a first-class banking institution approved by the 
Ministry of Finance. This account constitutes the bank domiciliation of the successful TENDERER. 

ARTICLE 14 – DEADLINE FOR SUBMISSION OF TENDERS 

The administrative file and the technical and financial proposals must be submitted no later than to the 
following address, date and time: on 25/07/2023 at 10 a.m., local time, at the Secretariat of the Internal 
Procurement Commission of MAETUR in Yaoundé B.P. 1248, Quartier Hippodrome, 716 avenue Winston 
Churchill (street 1.071); Fax. : 222 22-31-13/ 222 22-21-02; Fax: 222 23-31-90. Email: www.maetur-
cameroun.com. 

ARTICLE 15 – PLACE, DATE AND TIME OF THE OPENING OF THE BIDS 

The administrative files, technical and financial proposals will be opened by MAETUR's Internal Procurement 
Commission in the conference room on 25/07/2023 at 11 a.m. local time, in the presence of the TENDERERS 
or their duly authorized representatives. 
Tenders are opened in One (01) phase as follows: 
 

15.1. – Opening of the Administrative files 
 

 
This step concerns the opening and examination of the administrative file (Volume 1). 
 
The Commission examines the conformity of the administrative file. The TENDERER's Administrative File 
must be complete and all documents valid and authentic. 
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15.2 – Opening of the Technical and Financial Bids 
 

This step concerns the opening and examination of the technical and financial files (Volume 2 and 3). 
The said Bids are entrusted to a Sub-Committee of Analysis. 

ARTICLE 16 – ANALYSIS OF THE BIDS 

The analysis of the Bid is done in THREE (03) steps: 

Eliminatory criteria 
The following are the eliminatory criteria: 
Absence of a Bid Bond - Non-compliant administrative file beyond FORTY EIGHT (48) hours after the 
opening session of the Tenders - False declarations or provision of falsified or non-authentic documents (the 
contracting authority and the CIPM reserve the right to authenticate any questionable document) - Non-
compliant Technical File - Incomplete Financial File - Company having a Works Supervisor with a non-
compliant profile (Non-Civil Engineer + Certificate of Registration to the National Order of Civil Engineers) 
– Omission in the Price Schedule of a quantified unit price – Absence of the Price Sub-Detail - Evaluation 
score less than 80% of YES.. 
 

16.1 – First step: Verification of the Administrative documents 
The Sub-Committee of Analysis shall examine the administrative documents, checking: 
- The presence or not of the documents in the file submitted by the TENDERER; 
- The accuracy of the declarations and the authenticity of the said documents; 
- The conformity of the documents provided. 
 

16.2 – Second: Evaluation of the technical Bids 
The Sub-Committee of Analysis shall evaluate the technical bids of the tenderers based on the following 
scoring scale: 
 

N° Désignations Score 

1) Personnel 24 YES 

2) Equipment used 12 YES 

3) References of the TENDERER 10 YES 

4) Organization, Methodology and Schedule for carrying out the work 04 YES 

5) Financial Capacity 05 YES 

6) Other documents and Bid Presentation 07 YES 

TOTAL…………………………………………………………………… 
62 YES 

 

 
This evaluation highlights the Bids ranked in order of merit according to the overall score. 
The detail of the Bid Scoring Scale is given in Exhibit n°13. 

16.3 – Third Step: Examination of the Financial Bid 

The financial bids of the Tenderers are examined and classified by the Sub-Committee. 
 
The Sub-Committee produces a summary report summarizing for each Tenderer, the technical score and the 
amount of the Financial Bid. 
 
The (Internal Procurement Commission) CIPM may possibly modify the amount of each Bid, depending on 
the errors or omissions noted, as indicated in Article 06 above without the TENDERER being able to make 
any objection whatsoever in this regard. 
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The CIPM may request clarifications from the TENDERERS on any points it deems useful for the 
understanding of the Bids. The request for clarification and the response to it are made by letter, telegram, 
telex or fax, but no change in the amount or content of the Bid is sought, offered or authorized, except it is 
necessary to confirm the correction of erroneous, forgotten prices as well as calculation errors discovered 
during the verification of the Bids s in accordance with the Code of Public Contracts. 
 
Any abnormally low Bid may be rejected by the CIPM in accordance with Article 37 of the Code Public 
Contract 
 

ARTICLE 17 – AWARD OF THE CONTRACT 

The CONTRACT is awarded to the TENDERER with an administrative file in accordance with the Tender 
File, having obtained a technical score greater than or equal to 80% of YES and presenting the lowest 
evaluated Bid. 
After award, the CONTRACT is prepared, awarded and executed in accordance with: 
  

*Law n°. 2022/020 of December 27, 2022 on the Finance Law of the Republic of Cameroon for the 
2023 financial year; 
* Law n°. 2018/012 of July 11, 2018 on the Financial Regime of the State and other public entities; 
* Law n°. 92/007 of August 14, 1992 on the Labour Code; 
* Decree n°. 2012/076 of March 8, 2012 amending and supplementing certain provisions of Decree 
No. 2001/048 of February 23, 2001 on the creation, organization and operation of the Public Contract 
Regulatory Agency; 
* Decree n°. 2003/651/PM of April 16, 2003 setting the terms of application of the tax and customs 
regime for Public Contract; 
* Circular n°. 033/CAB/PM of February 13, 2007, bringing into force the General Administrative 
Specification (CCAG) applicable to Public Contracts. 
* Circular n°. 002/CAB/PM of January 31, 2011 on improving the performance of the Public Contract 
system; 

 *Circular n°. 00006/C/MINFI of 30 December 2022 on Instructions relating to the Execution of Finance 
Laws, Monitoring and Control of the Execution of the State Budget and of Other Public Entities for the 
financial year 2023; 
      * Resolution n°. 99/12/881 of December 23, 2019, setting the rules applicable to the 
         award and of the control of the execution of MAETUR’s contracts 
      * The texts governing trades; 
      * The current norms; 
      * Other texts specific to the field concerned by the Contract 
  
. 

ARTICLE 18 – ADDITIONAL INFORMATION 

The CONTRACTING AUTHORITY may cancel this invitation to Tenders, without there being any grounds 
for complaint. 
 
Any TENDERER wishing to obtain clarifications on the invitation to Tenders File may make the request by 
letter, telegram, telex, fax or e-mail to the CONTRACTING AUTHORITY. 
The CONTRACTING AUTHORITY replies through writing to any request for clarification received, at least 
TEN (10) days before the deadline for submission of Tenders. 
A copy of the CONTRACTING AUTHORITY's reply indicating the question(s) asked, but not mentioning 
the name of its author, is sent to all TENDERERS. 
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ARTICLE 19 – MODELS OF DOCUMENTS TO ATTACH TO THE TENDER FILE 

Each TENDERER shall comply with the model of documents set out in the Annexes, namely: 
Exhibit n° 09  : Submission template 

     
Exhibit n° 10  : Sample Datasheets : 

 10. 1  Tenderer’s presentation sheet ; 
 10. 2  References (Doc 11.2.1 et 11.2.2) ; 
 10. 3  Staff (Doc 11.3.1, 11.3.2) ; 
 10.  4  Sheet of material to be used; 
 10.  5  Work execution schedule ; 
 10.  6  Price Sub-Detail framework ; 
 10. 7  Project site visit certificate. 
 10. 8  Bid Bond 
 10. 9  Final Bond 
 10. 10  Start up advance deposit ; 
 10. 11  Holdback bonds 

  

  Done in …………, on the 

  (Tenderer’s Signature) 
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THE URBAN AND RURAL LAND DEVELOPMENT 

AND EQUIPMENT AUTHORITY 
 REPUBLIC OF CAMEROON 

  Peace– Work - Fatherland 
-*-*-*-*-*-*-*-  -*-*-*-*-*-*-*- 

   
   
   

 
 
 
 
 
 
 
 
 

 OPEN INVITATION TOTENDER FILE 
N°2023/005/CIPM/MAETUR OF 22/06/2023 

FOR THE REALIZATION OF EARTHWORKS IN THE BOTA 
ALLOTMENT IN LIMBE 

(OPERATION 605) 

 

 
 
 
 
 
 
 
 

 
DOCUMENT N°04: SPECIAL ADMINISTRATIVE CONDITIONS (SAC) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

  
 

JUNE 2023 
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THE URBAN AND RURAL LAND DEVELOPMENT 

AND EQUIPMENT AUTHORITY  
 REPUBLIC OF CAMEROON 

       Peace - Work - Fatherland 
**********  ********* 

 
 

 CONTRACT N°………./2/2023/CIPM/MAETUR OF……………  

 Placed after the OPEN national invitation to tender N° 2023/005/CIPM/MAETUR of 22/06/2023 
For the realization of earthworks in the BOTA allotment in LIMBE 

(OPERATION 605) 

 

 
INCUMBENT : ………………………………. B.P. … …………………… 

 TEL. : (237) …………   FAX : (237) ……………E-MAIL………. 
  TAXPAYER’S N° : 
   
PURPOSE : REALIZATION OF EARTHWORKS IN THE BOTA ALLOTMENT 

IN LIMBE (OPERATION 605)    
   
    
LOCATION : LIMBE - SOUTH WEST REGION 
   
AMOUNTS : VAT exclusive ………………………………………………………… 

……………………… (……………………) CFA FRANCS ; 
  VAT  …………………………………………………………… 

……………………… (……………………) CFA FRANCS ; 
  VAT inclusive    ………………………………… 

……………………… (……………………) CFA FRANCS. 
   
EXECUTION TIME : ……..….…………………..….………………………… (…...) DAYS. 
   
FUNDING : MAETUR’S 2023 BUDGET 
   
IMPUTATION : Operation 605 

 
 

 SUBSCRIBED ON  :                                                 

 SIGNED ON :                                                 

 NOTIFIED ON :                                                 

 REGISTERED ON :                                                 
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BETWEEN 
 
 
 
 
 
 
The Urban Land Rural Land Development and Equipment Authority, P.O.BOX 1248 YAOUNDÉ, 
represented by Louis Roger MANGA it’s Director General, hereafter referred to the « CONTRACTING 
AUTHORITY », 
 

ON ONE HAND, 
 
 
 
 
 
 
AND: 
 
 
 
 
 
 
The company ……………………………………………. B.P. ………. ………………….…… represented by 
…………………………………………………………… it’s ………………………………………, hereafter referred 
to the “CO-CONTRACTOR”, 
 

ON THE OTHER HAND, 
 
 
 
 
IT IS HEREBY AGREED AND DECREED AS FOLLOWS: 
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CHAPITER I - GENERALITIES 

ARTICLE 01 – SUBJECT 

 The purpose of this CONTRACT is to carry out the earthworks of the Bota allotment in Limbe 
(Operation 605) as described in the Special Technical Specification (CCTP). 

ARTICLE 02 – SCOPE OF SERVICES 

The Director General of MAETUR, CONTRACTING AUTHORITY, entrusts the CONTRACTOR, who 
accepts it, with the realization of the services, of which the work includes: 

 
- Fixed-price works 

1) Site installation ; 
2) Construction project ; 
3) Consolidation file. 

- Preliminary works. 
1) The openng of lanes. 

a. Cleaning the high-of-way, 
b. The stripping of topsoil. 

 - Earthworks. 
1) The spoil put in landfill; 
2) The rubble deposited ; 

- And all subjections. 

ARTICLE 03 – PROCUREMENT PROCEDURE 

The CONTRACT is awarded following the OPEN national invitation to Tenders No. 
2023/…/CIPM/MAETUR of …/…/2023, in accordance with the current regulations. 

ARTICLE 04 –CONSTITUENT PART 

The constituent parts of this CONTRACT are in order of priority: 
 

* the CONTRACTOR's tender 
* the Special Administrative Speculation (CCAP); 
* the Special Technical Speculations (CCTP); 
* the Unit Price Schedule (BPU); 
* the Bill of Quantities (BOQ); 
* the Price Sub-Detail (SDP); 
* the Execution File approved by MAETUR. 

 

ARTICLE 05 – APPLICABLE GENERAL TEXTS 

This CONTRACT is subject to: 
* Law n°. 2022/020 of December 27, 2022 on the Finance Law of the Republic of Cameroon for the 

2023 financial year; 
* Law n°. 2018/012 of July 11, 2018 on the Financial Regime of the State and other public entities; 
* Law n°. 92/007 of August 14, 1992 on the Labour Code; 
* Decree n°. 2012/076 of March 8, 2012 amending and supplementing certain provisions of Decree n°. 

2001/048 of February 23, 2001 on the creation, organization and operation of the Public Contract Regulatory 
Agency; 

* Decree n°. 2003/651/PM of April 16, 2003 setting the terms of application of the tax and customs 
regime for Public Contract, 
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*Order n°. 033/CAB/PM of February 13, 2007, bringing into force the General Administrative 
Specifications (CCAG) applicable to Public Contracts. 
* Circular n°. 002/CAB/PM of January 31, 2011 on the improvement of the performance of the Public 
Contract system; 
* Circular n°. 00006/C/MINFI of December 30, 2022 on Instructions relating to the Execution of 
Finance Laws, Monitoring and Control of the Execution of the State Budget and of Other Public Entities 
for the financial year 2023; 
      * Resolution n°. 99/12/881 of December 23, 2019, setting the rules applicable to the 
         award and control of the execution of MAETUR contracts 
      * The texts governing trades; 
      * The exisiting norms; 
      * Other texts specific to the field concerned by the Contract. 
  

ARTICLE 06 – AWARD 

For the application of the provisions of this CONTRACT and of the General Texts to which it refers, it 
is specified that: 

- THE AUTHORITY IN CHARGE OF MONITORING THE EFFECTIVENESS OF THE 
REALIZATION OF THE WORKS is the Minister in charge of Public Contract; 

- The CONTRACTING AUTHORITY is the Director General of MAETUR. He represents the 
beneficiary administration of the works; 

- The HEAD OF SERVICE of the CONTRACT is MAETUR’s Director of Strategy and Cooperation. 
He ensures compliance with the administrative, technical and financial clauses and contractual deadlines. 

- The CONTRACT ENGINEER is MAETUR’s Production Director. Responsible for technical and 
financial follow up, he assesses, decides and gives all instructions that have no financial impact. He reports 
to the HEAD OF SERVICE. 

- The ACCOUNTANT IN CHARGE OF PAYMENT is MAETUR’s Administrative and Financial 
Director. 

- Project management is provided by MAETUR, in accordance with the letter n°. 
007086/L/MINMAP/SG/DAJ/MNAS of 03/10/2016. 

 

ARTICLE 07 - DEVOLUTION OF RESPONSIBILITIES  

07.1 – Head of Service 

The HEAD OF SERVICE is responsible for the general management and execution of the work. He 
provides the CONTRACTING AUTHORITY with general administrative, financial and technical assistance. 
He represents the CONTRACTING AUTHORITY before the competent dispute arbitration bodies. 

07.2 – Engineer 

The ENGINEER is responsible for follow up of the execution of the CONTRACT. Responsible for 
technical and financial follow up, he assesses, decides and gives all instructions that have no financial impact. 
He reports to the HEAD OF SERVICE 
 

07.3 – Project Manager 

- Project management is provided by MAETUR, in accordance with the letter n°. 
007086/L/MINMAP/SG/DAJ/MNAS of 03/10/2016. 
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CHAPTER II – ENFORCEMENT PROVISIONS 

ARTICLE 08 – ADDRESS FOR SERVICE 

08.1 - Addresses of the Parties 

For the execution of this CONTRACT and all related questions, correspondence will be validly 
addressed: 

* For MAETUR: 
at its Head Office, 716 Av. Winston Churchill (Rue 1.071); 
P.O. Box. 1248 Yaoundé (CAMEROON); 
Tel.: (237) 22.22.31.13 / (237) 22.22.21.02; 
Fax: (237) 22.23.31.90. 
Email: maetur@maetur.cm 
* For the CONTRACTING PARTY: 
at its head office, 
B.P. (); 
Such. :( 237); 
Fax: (237). 
 
 

08.2 – Address of the COCONTRACTOR 

The place of the execution of this CONTRACT being in Bota - Limbe in the South West Region, the 
CONTRACTOR must within FIVE (05) days of notification of the CONTRACT, choose an address near the 
site and submit in writing his construction managers. 
 

During the duration of the works, the CONTRACTOR or, his construction Manager, may only leave 
the site after having had the ENGINEER approve a Representative capable of replacing him, so that no 
operation can be delayed or suspended due to his absence. 

ARTICLE 09 – KNOWLEDGE OF THE AREA AND GENERAL WORKING CONDITIONS 

By the very fact of submitting his tender, the CONTRACTOR acknowledges having checked: 
 
* the general conditions for carrying out the work, especially the equipment required by them; 
* the nature and location of the works; 
* the physical conditions specific to the location of the work, the nature of the soil, the nature in quality 

and quantity of the materials encountered both on the surface and in the subsoil; 
* meteorological or climatic conditions, the river level and the possibility of flooding, the water table, 

etc, 
* local conditions, especially conditions for the supply and storage of materials; 
* communication and transport means, possibilities of the supply of water, electricity, fuel and elements; 
* the availability of labour; 
* all the constraints resulting from the current Social, Fiscal and Customs Legislation in the Republic of 
CAMEROON; 
*  all the circumstances likely to have an influence on the conditions of execution and on the price of the 
works, in especially any deductions contradictorily accepted by the parties following the non-execution of 
certain parts of the works. 

ARTICLE 10 – EXECUTION DEADLINE 

The execution deadline of this CONTRACT is FIVE (05) months. 
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This contractual period runs from the date set by the Service Order to begin the work 
  
It is specified that this period includes all the constraints of installation, studies, etc. as well as those 

resulting from local conditions, and especially the rainy seasons. 
  

ARTICLE 11 - ROLE ET DUTY F THE COCONTRACTOR 

The CONTRACTOR has the duty, under the supervision of the ENGINEER: 
 
* to carry out the work in accordance with the rules of the existing art and standards; 
* to carry out the calculations, tests, and analysis relating to the work to be carried out; 
* to determine, choose and purchase all equipment, tools, materials and supplies; 
* to hire all the personnel necessary for the execution of the work; 
* to constantly update a detailed and general work progress schedule. 
 

 

The CONTRACTOR is accountable to the CONTRACTING AUTHORITY for the quality of the 
materials he provides, their perfect adaptation to the needs of the site and the proper execution of the work. 
 

The CONTRACTOR is solely and fully responsible for accidents and damages of any kind that may 
occur to its staff, third parties, MAETUR’s staffs, to its equipment and the works covered by this 
CONTRACT, during their execution. 

ARTICLE 12 – SERVICE ORDER FOR THE WORK EXECUTION 

The CONTRACTOR must strictly comply with the Service Orders for which he was being notified. 
However, he has the obligation to check all the documents submitted and to report to the HEAD OF 
SERVICE, before any execution, any errors, omissions or contradictions that they may contain and which are 
detectable for a person skilled in the art. 
 

When the CONTRACTOR considers that the requirements of a Service Order exceed the obligations 
of the CONTRACT, he must, under penalty of foreclosure, present a written and reasoned observation to the 
HEAD OF SERVICE within FIVE (05) Days. The complaint does not suspend the execution of the Service 
Order, unless otherwise advised by the HEAD OF SERVICE. 

ARTICLE 13 –EQUIPMENT AND PERSONNEL TO BE SET UP 

In its bid, the CONTRACTOR is committed to mobilizing the human and material resources 
necessary for the proper execution of the works according to best practices and according to the conditions 
of this CONTRACT 

 

The CONTRACT was awarded on the basis of the detailed lists of equipment and supervisory staff. 
Any modification, even partial, made to the proposals of the Technical Bid only occurs after written 
approval from the HEAD OF SERVICE. 

 

In the event of modification, the CONTRACTOR must replace with at least equal competent 
personnel (qualifications and experience) or by equipment of similar performance and in good working 
condition. 

 
In any case, the proposed equipment and management personnel are required of the CONTRACTOR 

by the ENGINEER, within FIFTEEN (15) days following the Service Order to start the work. The 
CONTRACTOR confirms by mail to the HEAD OF SERVICE the lists of equipment and personnel to be 
put in place. The non-objection of the HEAD OF SERVICE after FIVE (05) days is equivalent to the 
approval of this proposal. 
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ARTICLE 14 - INSURANCES 

The CONTRACTOR must prove that he holds a third-party insurance policy for damage of any kind 
caused to third parties: 

a) by its site personnel in active employment; 
b) by the equipment he uses; 
c) because of the works. 

 
In addition, the site must be covered for all the works by comprehensive site insurance issued by a 

company approved by the Minister in charge of Finance. The COCONTRACTOR shall bear the costs of such 
insurance. 
 

The CONTRACTOR has a period of FIFTEEN (15) days from the Service Order to start the work to 
present the said insurance to the HEAD OF SERVICE. The non-objection of the HEAD OF SERVICE after 
FIVE (05) days from the date of reception of the Global Site Insurance is equivalent to his approval. 

 
No payment, with the exception of the Start-up Advance, is made without presentation of an insurance 

certificate proving that the CONTRACTOR has taken out comprehensive site insurance. 
  

ARTICLE 15 – TEN-YEAR GUARANTEE 

Not applicable. 

ARTICLE 16 – TRAFFIC MAINTENANCE – SECURITY – LIGHTING – SIGNAGE AND 
CONSTRUCTION SIGN 

16.1 – Traffic maintenance 

The CONTRACTOR ensures the continuity of traffic by carrying out the necessary works; especially, 
deviations which may include temporary works of art. If necessary, the CONTRACTOR provides manual or 
traffic signaling on the temporary works. 

16.2 - Security - Lighting - Signage 

The CONTRACTOR is responsible for supplying and maintaining, at its own expense, all necessary lighting, 
protection, site fencing, security and signaling devices required by the ENGINEER. 

 

16.3 – Final provision 

The provisions cited above in no way diminish the responsibility of the CONTRACTOR with regards 
to the consequential damages likely to result from a deficiency in the systems put in place. 

  

16.4 – Construction Sign 

The CONTRACTOR must manufacture and install site signs at the main entrances and exits giving 
information on the various stakeholders and the duration of the work. These panels will be installed after 
validation by the ENGINEER and before the start of the Works on the site. 

 

ARTICLE 17 – EXECUTION PROJECT  

The establishment of all the Documents and Plans cited in this Article is carried out by the 
CONTRACTOR and at its expense. 
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17.1 – Site Installation   

The CONTRACTOR must submit to the ENGINEER, within SEVEN (07) days from the notification 
of the Service Order to start the work, the project of his site installations and the exhaustive list of the 
equipment he intends to use. 

 
The ENGINEER has a period of SEVEN (07) days to approve this project or reject it, accompanied by 

his observations to the CONTRACTOR. 
  

              

   The CONTRACTOR will then have a period of THREE (03) days to apply the modifications requested by 
the ENGINEER. 
 

The site facilities project must include the CO-CONTRACTOR's proposals concerning, notably: 
 
* provisions relating to storage platforms for aggregates and materials; 
* repair and storage sheds; 
* the offices of the CONTRACTING AUTHORITY (Offices and meeting rooms); 
* the CONTRACTOR's laboratory as defined in the Price Schedule. 
  

 

The CONTRACTOR's laboratory must allow the realization of all the tests and analyzes necessary for 
the control of the works. 
 

It is up to the CONTRACTOR to provide all the water, electrical energy, telephone and other supplies 
necessary for the operation of his site. He will pay directly to the Administrations concerned, the 
corresponding fees and, possibly, the fees relating to the installation of poles, pipes, etc., outside the influence 
of its site installations. 
 

17.2 – Execution program 

The execution program which must be submitted for the approval of the ENGINEER includes the 
following documents: 

 

1) A detailed note on the process and the methods of execution envisaged with the forecasts of employment 
of the Personnel and the Material, by specifying the variations in time of the personnel and the materials 
used. 
 
2) A graphic schedule of work progress forecasts. This Schedule is presented in the form of a “GANTT 
Diagram”. It is accompanied by an explanatory note. 
 

The CO-CONTRACTOR constantly updates a schedule showing the actual progress of the site. This 
schedule must be displayed on the site and remains at the disposal of the ENGINEER. 

17.3 – Calculation plans and notes 

Upon notification of the Service Order to start the work, MAETUR provides the CONTRACTOR with 
ONE (01) copy of the Plans and Documents appearing in the INVITATION TOTenders File (DCE). From 
these documents, the CONTRACTOR draws up, at its own expense, all the execution plans, detailed plans 
and calculation notes necessary for the execution of the works. 
 

The composition of this file is specified in the CCTP 
  

17.4 – Final provisions 

All the documents and plans mentioned above must be provided in FIVE (05) copies within FIFTEEN 
(15) days from the date of notification of the Service Order to start the work. 
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The ENGINEER has a period of FIVE (05) days to approve the site installation project and the work 
execution program, and EIGHT (08) days to approve the plans and calculation notes. After examination, these 
documents are returned to the CONTRACTOR with: 

 

* either the statement of their approval; 
* or the statement of their rejection accompanied by the reason for their rejection. 
 

In the case of rejection, the CONTRACTOR has a period of FIVE (05) Days to apply the modifications 
requested by the ENGINEER. 
 

The possible approval given by the ENGINEER on these various files in no way reduces the 
responsibility of the CONTRACTOR for the design and the execution of the corresponding works. 
 

THE CONTRACTOR must not carry out any work without approved execution plans. The work carried 
out before the approval of the plans and calculation notes cannot be the subject of payment or claim on the 
part of the CONTRACTOR. 

 

ARTICLE 18 – GUARANTEE OF WORKS 

18.1 – Warranty period 

Given the nature of the works, the warranty period, which runs from the date of establishment of the 
Minutes of the Provisional Acceptance of the works, is set at TWELVE (12) months. 
 

At the end of the warranty period, the Acceptance Committee mentioned in this CONTRACT proceeds 
at the request of the CONTRACTOR and in its presence, to the Final Acceptance. All poor workmanship and 
all repairs and rehabilitation necessary, but not carried out lead to the rejection of the Final Acceptance until 
their completion. 
 

18.2 – Obligations of the COCONTRACTOR during the warranty period 

During the Warranty Period, the CONTRACTOR must undertake the repairs of which he was being 
notified by the ENGINEER, within the deadline provided for in this notification, and especially carry out the 
repair work which proves necessary and which results from the quality of the materials and their application. 
In the same line, he is responsible for any damage that may be caused by the rupture of pipes or appliances. 
 

The obligations thus imposed on the COCOTRACTOR are extended if necessary, beyond the term set 
by the warranty period, until the works have been put in a state of acceptance. 
 

If the COCONTRACTOR does not comply with the obligations relating to replacements and repairs, 
there is an automatic supply by MAETUR, at the expense of the COCONTRACTOR, after formal notice 
by registered letter which has had no effect. 

ARTICLE 19 – WORKSITE JOURNAL 

A worksite journal is made available to the ENGINEER. Are recorded each day: 
 
* administrative operations relating to the execution of the CONTRACT (notifications, test results, 
attachments, etc.…); 
* the list of equipment to be used and available on the site for the realization of each type of work; 
* the atmospheric conditions; 
* the reception of materials and all kinds of approvals; 
* incidents or details of any kind of any interest from the point of view of the subsequent execution or 
actual duration of the works. 

 
The COCONTRACTOR or his works manager can record incidents or observations likely to give rise 

to a complaint on his side. 
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This journal is signed contradictorily by the ENGINEER and the COCONTRACTOR at each site visit. 

ARTICLE 20 – SITE MEETINGS 

Site meetings take place weekly at the initiative of the ENGINEER. The COCONTRACTOR or his 
Works Manager, duly summoned, is required to attend these meetings. He can be assisted by the staff of his 
company if he considers it necessary. At the end of these meetings, a report is drawn up and a copy is given 
to the COCONTRACTOR. 

Special meetings are held on the initiative of the HEAD OF SERVICE. The COCONTRACTOR, duly 
summoned, is personally required to attend. 

ARTICLE 21 – SUPPLY OF EQUIPMENT AND MATERIAL 

The conformity of the equipment and materials with the specifications of the CONTRACT is ensured 
by the partial technical acceptance carried out by the ENGINEER. The COCONTRACTOR is obliged to 
replace at his own expense, the equipment or materials damaged, deteriorated under his responsibility or non-
compliant with identical equipment or materials. 
 

After each technical acceptance, the COCONTRACTOR is solely and entirely responsible for the 
equipment and materials delivered on the worksite. 

ARTICLE 22 - MODIFICATIONS 

22.1 –The COCONTRACTOR cannot, without the prior agreement of the ENGINEER make any change 
whatsoever to the dimensions and layout of the works as provided for in the execution file as indicated in this 
CONTRACT. 
 
22.2 – If the COCONTRACTOR makes modifications without authorization on the works as defined in the 
CONTRACT, the CONTRACTING AUTHORITY may demand the demolition, correction or takeovers 
necessary for the exact execution of the CONTRACT on one hand, and compensation for any other damage 
caused to the quality of the works or to the third parties on the other hand. 
 
22.3 – The ENGINEER does not incur any additional payment if the work modified by the 
COCONTRACTOR entails for the latter higher expenses than those relating to the work initially planned. 
Moreover, he is entitled to deduct from the amount of the CONTRACT, that of the savings made, if the cost 
of the modified work is lower than that of the works initially planned.  
 
22.4 – The CONTRACTING AUTHORITY reserves the right to introduce into the works, any modifications, 
additions, deletions of works as well as possible deletions of category of works without the 
COCONTRACTOR being entitled to claim any compensation or benefit whatsoever. 

ARTICLE 23 - SUBCONTRACTING 

After express authorization from the CONTRACTING AUTHORITY, the COCONTRACTOR may 
entrust the execution of part of the CONTRACT, to the subcontractors. This authorization does not release 
the COCONTRACTOR from his contractual obligations. 
 

The CONTRACTING AUTHORITY reserves the right to refuse the proposed subcontractor(s). 
 

ARTICLE 24 – INSPECTION OF WORK 

The CONTRACTING AUTHORITY can carry out inspections on the work sites whenever the need 
arises. These inspections also make it possible to check the level of progress of the work. This inspection is 
carried out under the supervision of the ENGINEER, in the presence of the HEAD OF SERVICE and the 
COCONTRATOR. 
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The CONTRACTING AUTHORITY may invite people by virtue of their skills to attend these 

inspections. 

ARTICLE 25 – CONSOLIDATION FILE 

At the end of the construction, the COCONTRACTOR shall submit FOUR (04) copies ONE (01) 
reproducible and THREE (03) copies to MAETUR of the consolidation file of the work actually executed as 
well as the corresponding layers or counter layers. 
 

The composition of this file is specified in the Special Technical Specifications (CCTP). 

ARTICLE 26 – EARLY POSSESSION OF CERTAIN WORK 

The CONTRACTING AUTHORITY reserves the right to take possession of the parts of the completed 
works, object to partial technical acceptances, before the complete finalization of works. 

ARTICLE 27 – ACCEPTANCE/APPROVAL COMMISSION 

27.1 - Functions 

The acceptance commission carries out the Temporary and Final Acceptance. Its role is to verify, by all 
means at his disposal, that the contractual clauses have been fully respected, and that the COCONTRACTOR 
has honorably fulfilled the prescribed tasks. 

At the end of his work, the commission draws up an Acceptance Report, signed jointly by its members 
and the COCONTRACTOR. 

27.2 – Composition 

The Acceptance Commission is made up as follows: 
 

 * The CONTRACTING AUTHORITY  : President; 
 * UN (01) MINMAP REPRESENTATIVE (DGCMP) : Observer; 
 * The HEAD OF SERVICE OF THE CONTRACT : Member; 
 * The ACCOUNTANT RESPONSIBLE FOR PAYMENT : Member; 
 * The ENGINEER : Member; 
 *  MAETUR’S HEAD OF CONTRACT SERVICE : Member; 
 * The HEAD OF DEPARTMENT OF WORK CONTROL  : Member; 
 * The PRIME CONTRACTOR : Rapporteur. 

 
This Commission may, on the proposal of the CONTRACTING AUTHORITY, be extended to other 

people taking into account their skills and their involvement in the works. 

ARTICLE 28 – TECHNICAL ACCEPTANCE 

28.1 – Partial Technical Acceptance 

Partial Technical Acceptances are carried out by the HEAD OF SERVICE in the presence of the 
ENGINEER and the COCONTRACTOR. At the end of the said reception/acceptance, a Partial Technical 
Acceptance report is drawn up, countersigned signed by the HEAD OF SERVICE, the ENGINEER and the 
COCONTRACTOR, and sent to the CONTRACTING AUTHORITY. 
 

28.2 – General Technical Acceptance 

The General Technical Acceptance is done by the HEAD OF SERVICE in the presence of the 
ENGINEER and the COCONTRACTOR. At the end of the said reception, a General Technical Acceptance 
Report is drawn up, countersigned by the HEAD OF SERVICE, the ENGINEER and the COCONTRACTOR, 
and sent to the CONTRACTING AUTHORITY 
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ARTICLE 29 – TEMPORARY ACCEPTANCE 

The Temporary Acceptance takes place at the end of the works when all the technical trials and tests 
give satisfaction and all works may be delivered to the CONTRACTING AUTHORITY. 
 

The COCONTRACTOR is required to request this Acceptance in writing from the CONTRACTING 
AUTHORITY TEN (10) days before the the date on which he considers that the execution of the services will 
be completed. 
 

This Temporary Acceptance must be preceded by a site visit approved by a General Technical 
Acceptance Report. 
 

A Report signed by all the parties approve this Temporary Acceptance. 

ARTICLE 30 – FINAL ACCEPTANCE 

After expiry of the warranty deadline, and if no anomaly has been observed, the COCONTRACTOR 
may request the Final Acceptance. At the end of the visit, a Report is prepared and signed by all the parties. 

ARTICLE 31 – EXPENSES RELATED TO THE RECEPTION/ACCEPTANCE 

NOT APPLICABLE. 

 CHAPTER III – FINANCIAL PROVISIONS 

ARTICLE 32 - GENERALITIES - PRICE 

The COCONTRACTOR is deemed to be fully aware of all the constraints imposed by the supply of 
equipment and the execution of the works, and of all the conditions likely to influence these supplies and 
executions, especially (non-exhaustive list): 

 
* the nature and quality of the soil and land; 
* the transport conditions and access to the site at all times of the year; 
* the water and rain patterns in the region and the risk of flooding; 
* Constraints related to the work situation; 

* etc… 
 

The prices appearing in the Unit Price Schedule (BPU) are those of the tender and are deemed to have 
been established on the basis of the current economic conditions in the Republic of Cameroon TEN (10) days 
before the date of submission of the tenders. They include all import duties and all taxes, excluding the Value 
Added Tax (VAT) and this in accordance with the existing customs and tax regulations in Cameroon. 
 

These unit prices are firm and non-reviewable. 
 

The unit prices include all labour costs ; supplies, ingredients, rental, depreciation, operation and 
maintenance of equipment, tools, installation and search for quarries and borrowing, insurances, general 
charges, taxes and profits, incidental expenses of all kinds, duties ,rates, taxes in force, all restrictions on the 
development and maintenance of temporary tracks for deviations ,access to quarries, borrow pits and water 
points, as well as all restrictions resulting from the maintenance of traffic during the execution of the works.  

 
They also include the establishment of all the projects and plans necessary for the execution of the work. 

 
The prices also include any fee or rental, all costs of tests and inspections necessary for the acceptance 

of the work, extraction of materials and sanitation with regard to the gites. 
 

In general, all the restrictions normally imposed on the COCONTRACTOR for the correct execution of 
the work, and which he is deemed to know perfectly in order to have personally realized them in the field 
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before bidding, that these restrictions are or not explicitly provided for in this CONTRACT, are the 
responsibility of the COCONTRACTOR. 

ARTICLE 33 – TAX AND CUSTOMS REGIME 

This CONTRACT is subject to the tax and customs regime as provided by the regulations in force in 
CAMEROON. 

ARTICLE 34 – STAMP DUTIES AND REGISTRATION FEES 

SEVEN (07) original copies of this CONTRACT are to be stamped and registered by the 
COCONTRACTOR and at his own expense in accordance with regulations in force. 
 

After registration, FIVE (05) registered original copies of the CONTRACT must be submitted to the 
secretariat of the CONTRACTING AUTHORITY under discharge. 
 

The non-registration of the CONTRACT in the prescribed details may constitute grounds for 
termination. 

ARTICLE 35 – AMOUNT OF THE CONTRACT 

The works covered by this CONTRACT are valued, in accordance with the BILL of Quantities, at the 
sum of: 

 
Amount excluding VAT: _____________________________________________________________ 

                     (________) CFA FRANCS. 
Gross Amount: __________________________________________________________________ 

                     (_____________) CFA FRANCS. 
 

This amount is firm and non-reviewable. It can therefore only be rectified following a modification of 
the work requested by the CONTRACTING AUTHORITY. Following this modification, the amount of the 
CONTRACT is calculated upwards or downwards, by applying the unit prices of the schedule, to the 
quantities actually added or removed. An ADDENDUM is established to confirm this modification. 

ARTICLE 36 – BANK DOMICILIATION  

The COCONTRACTOR shall be paid by crediting bank account N°                                    opened in 
the name of                               at the Bank                                                        

ARTICLE 37 - HOLDBACK 

The Holdback is equal to FIVE PERCENT (5 %) of the Tax inclusive amount of the CONTRACT. It is 
made up of a deduction of FIVE PERCENT (5 %) of the amount of each Provisional Statement. It can be 
replaced by a joint and personal guarantee from the Bank where the payments of the COCONTRACTOR are 
domiciled. The non-objection of the HEAD OF SERVICE, FIVE (05) days after the reception of the guarantee 
deed is equivalent to its acceptance. 
 

This Holdback is returned to the COCONTRACTOR upon written request from him, after the Final 
Acceptance of the work. 

ARTICLE 38 – FINAL BOND 

The Final Bond which is constituted within the deadline of of TWENTY (20) days from the date of 
notification of the service order to begin the execution of the works and, in all cases before the first payment, 
is fixed at FIVE PERCENT (5 %) of the Tax inclusive amount of the CONTRACT. It can be replaced by a 
personal and joint guarantee from the bank where the payments of the COCONTRACTOR are domiciled. 
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The non-objection of the HEAD OF SERVICE, FIVE (05) days after the reception of the final bond deed is 
equivalent to its acceptance. 
 

This Bond is returned to the COCONTRACTOR upon written request from him after the Temporary 
Acceptance of the totality of the work. 

ARTICLE 39 – TERMS OF PAYMENT 

39.1 – Advance payment 

The COCONTRACTOR may obtain on request, upon notification of the Service Order to begin the 
execution of the work, and this without justification of disbursements on its part and excluding any other 
provision to the contrary, an advance payment of TWENTY PERCENT (20 %) of the initial Tax inclusive 
amount of the CONTRACT. 
 

This advance payment must be secured with a ONE HUNDRED (100%) repayment guarantee from the 
bank where the payment of the COCONTRACTOR is domiciled. 
 

The reimbursement of this advance is made by prepayment of FORTY PERCENT (40%) of the amount 
of each statement, from the one following the advance payment statement. In any case, this advance must be 
fully repaid before the last payment statement for the works. 
 

As the advance payment is reimbursed, the DELEGATED CONTRACTING AUTHORITY releases 
the corresponding part of the deposit if the COCONTRACTOR so request. 

39.2 – Partial invoices 

After the execution of the works and their technical acceptance by the ENGINEER, the 
COCONTRACTOR, may present a situation of the works carried out in the month concerned for payment. 
This situation is accompanied by the attachments of the related works contradictorily established. From this 
situation, the ENGINEER establishes the corresponding Partial invoice/statement. 
 

The HEAD OF SERVICE has a deadline of FIFTEEN (15) days to approve the invoice/statement. 
 

The accountant in charge of payment has a deadline of THIRTY (30) days from the date of approval of 
the invoice to settle it. 

39.3 – General Provisional Statement 

The General Provisional Statement is drawn up after the Temporary Acceptance of the works. If the 
CONTRACTING AUTHORITY uses the right to take possession of certain parts of the works before the full 
completion of the works, this taking possession is preceded by Partial Temporary Acceptance. 
 

The Service Order inviting the COCONTRACTOR to take note of the General Provisional Statement 
is notified to him within TEN (10) days from the date of Temporary Acceptance. 
 

 
 
 
Acceptance of the General Provisional Statement by the COCONTRACTOR binds the latter definitely 

with regard to both the nature and quantities of works executed, the quantity of which could be definitely 
stopped, and the prices applied to them. The settlement of this statement/invoice only occurs after delivery of 
the consolidation file to the CONTRACTING AUTHORITY delegated by the COCONTRACTOR. 
 

If the COCONTRACTOR refuses to accept the General Provisional Statement presented to him or if he 
signs it with reservations, he must through writing set out in details the reasons for these reservations and 
specify the amount and nature of his claims to the delegated CONTRACTING AUTHORITY within 
FIFTEEN (15) days from the date of intervention by the service order duly notified. After this deadline, the 
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THE URBAN AND RURAL LAND DEVELOPMENT 

  
REPUBLIC OF CAMEROON 

     AND EQUIPMENT AUTHORITY  Peace - Work - Fatherland 
**********  ********* 

   
 
 
 

SPECIAL TECHNICAL CONDITIONS 
 
 
 
 
 CONTRACT N°…………/2/2023/CIPM/MAETUR  
 Awarded after an Open National invitation to Tender N° 2023/…/CIPM/MAETUR of 

…/…/2023 
For the realization of earthworks in the BOTA allotment in LIMBE 

(OPERATION 605) 

 

 
 
INCUMBENT : ……………………………. P.O. Box ……………………… 

   TEL.: (237)                            FAX: (237) …………… 
   
PURPOSE : THE REALIZATION OF EARTHWORKS IN THE BOTA 

ALLOTMENT IN LIMBE (OPERATION 605) 
   
PROJECT SITE : « BOTA - LIMBE » – FAKO DIVISION– SOUTH WEST REGION 
   
EXECUTION DEADLINE : FIVE (05) MONTHS 

 
FUNDING : MAETUR’S 2023 BUDGET. 

 
   
IMPUTATION : OPERATION 605 
   

 
 
 
 
 
 
 SUBSCRIBED ON :                                             
    
 SIGNED ON :                                              
    
 NOTIFIED ON :                                              
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CHAPITRE B.100 – GENERALITIES 

ARTICLE B.101 - PURPOSE 
This Special Technical Specification purpose is to define the consistency and execution mode of earthworks 
and drainage works phase 1 of the Limbe extension allotment (Operation 605). 
ARTICLE B.102 - ABREVIATIONS 
The abbreviations used in this Specification have the following meanings : 
 
 S.A.C. : Special Administrative Conditions; 

 S.T.C. : Special Technical Conditions; 

 A.S.T.M. : American Society for Testing Materials (U.S.A.); 

 A.A.S.H.O. : American Association of States Highway Official (U.S.A.); 

 O.P.M. : Optimum modified Proctor; 

 C.B.R. : Californian Bearing Ratio; 

 L.C.P.C. : (Central Laboratory for bridges and highways) Laboratoire Central des Ponts 
et Chaussées (FRANCE). 
 

ARTICLE B.103 – SCOPE OF WORKS 
The work includes the following operations, the list of which is not exhaustive: 
B.103.0 – Fixed price works 

1. Site installation; 
2. The implementation project; 
3. The As-Built folder. 

B.103.1- Preliminary works. 
2) The opening of lanes. 

a. Cleaning of the right-of -way, 
b. The stripping of topsoil 

B.103.2- Earthworks . 
3) The Spoils filled in to embankment; 
4) The spoil put in deposit; 

 
B.103.3- Storm water drainage works  

1) The earth ditches; 
2) The construction of reinforced concrete road crossings fitted with manholes; 
3) The construction of outlets. 
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CHAPTER B.200 – QUALITy and preparation of the materials used 

B 200 EARTH WORKING MATERIALS 

ARTICLE B.201 – EMBANKMENTS MATERIALS 
 
B.201.1. – General information  
 The materials for embankment will come either from the debris, or the best borrowings. Will be 
formally excluded for the constitution of the embarkment : 

 Topsoil; 
 Plant and moist materials ; 
 Muddy materials ; 
 Lands flowing ; 
 Peats. 

With regards to soils whose water content, at the time of implementation ,is too high to allow obtaining the 
minimum admissible capacity indicated in article  B.313 of this C.C.T.P, The contractor takes all necessary 
measures to aerate and reduce the water content to a value close to the optimum. 
In addition, in flood-prone areas, the base of the embankments will be executed up to the height of the 
highest water with sand or any other equivalent material in border to accelerate the consolidation of the soils 
in place and to constitute a draining layer allowing the water circulation. The draining material must not 
contain more than ten percent (10%) of fine elements. 
 
B.201.2 – Materials for the area of embankment 
The areas of embankments will be made with materials from the debris, excluding topsoil. 
In case of poor quality or insufficiency, materials from the best borrowings approved by the Engineer will 
be used. 
 
B.201.3 – Materials for the base layer 
The base layer is defined as the part of the structure on which the pavement is placed. 
The various types of layers are as follows: 
• Shape resulting from debris. 
• Upper level of compacted embankments. 
• Existing road surface. 
The thickness of the base layer is considered to be equal to thirty (30) centimeters. 
The materials making up this layer must meet the characteristics below, unless waived by the Engineer : 

 • Organic matter content: difference less than 3% 
 • Granulometry: 150 mm 
 • Percentage of fines: 45% 
 • Atterberg limits: liquidity limit < 60 
   Plasticity index < 30 
 • Index bearing CBR: we will admit CBR > 10 for a dry density corresponding to the minimum 

density admissible for implementation. 
 • Linear swelling: tolerance 2% maximum. 
  

ARTICLE B.202 – MATERIALS FOR THE FOUNDATION LAYER – LATERITE GRAVE BASE 
The definition of the roadway structures will be finalized by the Engineer before the start of the works. 
       This foundation layer – base will be executed in laterite grave 
The quarries from which the materials will come must be approved by the Engineer. 
The characteristics of the materials to constitute the base foundation layer will be as follows: 
Laterite grave 
      Dry density O.P.M. (Modified Optimum Proctor): 2.00 min 
      Liquidity limit: 35 max 
      Plasticity index: 15 max 
      Linear swelling: 0.3 max 
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Granulometry % from 

38 m/m 
19 m/m 
10 m/m 
5 m/m 
2.5 m/m 
0.7 m/m 
0.08 m/m 

 85-100 
 70-100 
 50-95 
 40-90 
 30-80 
 15-45 
 5-20 

 
ARTICLE B.203 CRUSHED MATERIALS 0/31.5 FOR THE BASE LAYER (FOR reference) 
 NATURE OF THE MATERIALS  
The materials will come from local quarries approved by the Contracting Authority. After reconstitution, the 
aggregate must meet the following specification zone: 
 

Millimeters   0,08 0,2 0,5 2 4 6,3 10 20 31,5 

MIN      2 7 13 25 32 40 52 85 100 

MAX    10 20 30 50 60 69 82 100 --- 

AVERAGE       6 13 21 37 46 54 67 92 --- 

 
Passing through a 2mm sieve < 15% and passing through a 80μm sieve < 5% in rectification of the previous 
table. 
Sand and gravel meet the following requirements: 
A. Sands 
ES 10% (fraction 0/2 reduced to 10% fines) > 50 otherwise VB (blue value) < 1.5 
B. gravel 
Surface cleanliness (NF P 18.50 standard) < 1 
LA < 25 
MED < 20 
A < 20 
P < 2 
C. I.C. gravel and sand: Ic > 60 
If the sand comes from a different origin than the gravel: FS < 40 
 
  
 
B 210 STORMWATER DRAINAGE MATERIALS 
 
ARTICLE B.211 – AGGREGATES FOR MORTARS AND CONCRETES 
 
The aggregates for mortars and concretes must meet the Requirements of French Standards NFP 18.301 and 
NFP 18.304. 
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The aggregates are of a uniform quality and without excessive flat or elongated pieces, dust or impurities. In 
addition, it is specified that the size of the gravel for concrete is at most equal to TWENTY (20) millimeters 
(measured with a sieve). This maximum size is reduced to TEN (10) millimeters in the shrunken areas. 
However, in massive structures and with the express authorization of the ENGINEER, the maximum size 
may be increased to FORTY (40) millimeters. 
 
0/20 concrete is made up of at least THREE (03) classes of aggregates, the granulometric curves being 
taken from the following series of sieve dimensions, expressed in millimeters: 2 - 4 - 6.3 - 10 -20. 
The sands are of good quality, crunchy, stable, clean, and free of dust, schist, gypsum, clay or organic 
debris. They must not contain sulfur compounds, nor materials likely to alter the Cement or the Metal 
Reinforcements. They must not contain more than FIVE PER CENT (5%) of fine elements passing through 
an EIGHTY (80) micron sieve. No grain must be larger than FIVE (05) millimeters. The Sand Equivalent is 
necessarily greater than SEVENTY TEN (70). 
 
ARTICLE B.212 -HYDRAULIC BINDER 
 
The binder used for stabilizing the materials is the Pozzolan Portland Cement of Class CPJ 325.The cement 
used in the composition of ordinary and armed concrete, and grouts is of the Class CPA 325. 
 
The binders come directly and exclusively from factories that have been approved by the ENGINEER. 
 
The cement must be supplied in airtight packaging. It must be stored in premises sheltered from humidity 
and effectively protected against bad weather. The tonnage of cement stored must be sufficient to ensure 
consumption of at least ONE (01) month during construction site activity. 
 
Any cement showing signs of moisture or socket is obligatorily evacuated from the site. 
 
At the request of the ENGINEER, control tests can be carried out on the cements delivered. These tests, 
carried out by a laboratory approved by the ENGINEER and at the expense of the CONTRACTOR, in 
accordance with the provisions below: 
 

 NATURE OF THE TESTS REQUIRED RESULTS 

 Setting time test  *onset settings superior to 3 hours ; 
 * final setting inferior to 7 hours 

 Hot expansion test  inferior to 3 mm 
 Mechanic resistance Compliance with the requirements 

of the standards 
 NFP 15.301, 15.304 et 15.305 

 Basic chemical analysis, loss on 
ignition 

 Compliance with the requirements 
of the standards 
 NFP 15.461. 

 
ARTICLE B.213 - ADJUVANTS 
The use of adjuvants for making concrete is subject to the approval of the ENGINEER. Adjuvants must be 
used in accordance with the approval sheets, particularly with regard to the maximum dosage, the 
precautions to be taken, and the contraindications. 
 
ARTICLE B.214 – CURING COMPOUNDS 
 
Any curing products used for concrete are subject to the prior authorization of the ENGINEER. 
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ARTICLE B.215 – COMPOSITION OF CONCRETES AND GROUTS 
 
B.215.1 – Concretes 
 
The concrete used for the construction of structures must meet the following specifications: 
 

DESCRIPTION CIMENT 
DOSAGE 

DESTINATION RESISTANCES 
* Compression 
Nominale : Fc28 
* Traction 
Minimale : Ft28      

 Conventional concrete (BC) 200 kg/m3 Blinding concrete  

 Concrete of Quality 1 (BQ1) 250 kg/m3 Concrete form  
 Concrete of Quality 2 (BQ2) 300 kg /m3 For unreinforced or 

lightly reinforced 
structures or parts of 
structures 
 

Fc28 = 23MP 
Ft28 = 02 MP 

Concrete of Quality 3 (BQ3) 350 kg /m3 For Structures or Part 
of Reinforced 
Concrete Structures 
 

Fc28 = 27MPa 
Ft28 = 02,32 MPa 

 
1.1 - Consistency 
The consistency of BQ2 and BQ3 Quality Concretes is measured with an ASTM cone, the subsidence is less 
than FOUR (04) centimeters. The CONTRACTOR must in all cases have the necessary equipment to ensure 
satisfactory vibration of the concrete. 
 
1.2 - Composition 
The study of the composition of the concrete is the responsibility of the CONTRACTOR. 
The CONTRACTOR must present his proposals to the ENGINEER and submit for his approval the 
granulometric composition and the volumes of water to be incorporated per cubic meter of concrete and this 
in good time to respect the contractual execution time. 
 
The CONTRACTOR has a period of TEN (10) Days, from the notification of his Contract, to present the 
composition of the BC and BQ1 Concretes. 
 
For the composition of BQ2 and BQ3 Concretes, he has a period at most equal to FIFTEEN (15) Days from 
the notification of the Contract. 
 
The ENGINEER formulates his observations or gives his approval within THREE (03) Days from the date 
of reception of the CONTRACTOR's proposals. 
1.3 - Production of concrete 
Concrete is produced mechanically by the simultaneous mixing of all its constituents which must be 
introduced into the mechanical apparatus in the following order: 
 
* medium and big aggregates; 
* cement ; 
* sand ; 
* water. 
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The CONTRACTOR may only proceed differently if it is demonstrated that this results in better 
homogeneity of the concrete components. In all cases, the production of dry batch with the intention of 
adding water later is prohibited. 
The proportion of water introduced into the mixture is measured either using special devices such as cement 
mixers or mixers or using containers of defined capacity. Unless otherwise prescribed by the ENGINEER, 
the manufacturing equipment must allow the respective proportioning of the aggregates, the binder, and the 
water at FIVE PERCENT (5%). 
Volumetric dispensers are prohibited for solid elements whose proportion is fixed by weight. The 
proportions must be modifiable during execution by adjusting the devices. The methods and materials used 
to produce concrete are subject to the approval of the ENGINEER. The manual production of concrete can 
only be authorized for small quantities and after approval by the ENGINEER. 
 
1.4 – Transportation of the concrete 
The concrete must be transported under conditions which do not give rise to the segregation of the elements, 
nor to the beginning of setting before implementation. All precautions must be taken to avoid excessive 
evaporation during transport and the intrusion of foreign bodies. 
 
When the lowering of the concrete is greater than ONE POINT FIFTY (1.50) meters, metal cable are used. 
1.5 - Implementation of concrete 
The concretes are implemented as soon as possible after their production. Concrete that is not in place 
within THIRTY (30) minutes after the introduction of water into the mixer, that has dried out or has begun 
to set, is rejected. The concretes are placed in exhausted enclosures from which any danger of washing has 
been removed. The installation of the cleanliness concrete is completed by tamping. Quality Concretes are 
vibrated in the mass. 
1.6 - Resumption of concreting 
Resumptions of concreting are only tolerated on the condition that they merge strictly with the construction 
joints. 
1.7 - Curing Concrete 
The concrete is kept out of the sun from the moment it begins to set. Its cure by humidification must begin 
as soon as, having completely set, it is no longer likely to be altered by the water flowing over its surface. 
 
Current concrete curing is carried out in such a way as to maintain the concrete facings in a state of 
permanent humidity. 
 
The free surfaces and their formwork are watered to saturation as often as required by the hygrometric state 
of the atmosphere and the sunshine. If necessary, the CONTRACTOR has doormats, mats and canvases for 
the protection of free surfaces. 
 
The free surfaces of Quality Concrete are protected by doormats, mats or canvas. Protections and formwork 
are kept dripping day and night by permanent mechanical watering. The curing of the concretes consists in 
keeping them under a stream of water and without gaps or else a permanent atmosphere of fog. 
1.8 - Facings 
The unseen exterior facings are kept unfinished. They must be of uniform color; no nest of stones must be 
visible. 
All the external surfaces of the works in contact with the embankments or in the water are kept watertight 
after stripping and after acceptance by the ENGINEER by : 
 

 A mortar filler where nests of pebbles are visible and in particular where concreting is carried 
out. 

  then dyeing with TWO (02) coats of deacidified tar or lime bitumen or non-acid bitumen 
emulsion. 
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B.215.2 – Mortars/Grouts 
 
Depending on their destination, mortars have the following composition: 
 
M400: Mortar with 400 kg of cement per cubic meter of sand. It is used for the realization of the coatings of 
the facings seen from the works (slabs of covers of the manholes, works in superstructure). 
 
M500: Mortar with 500 kg of cement per cubic meter of sand added with SIKA No. 1 product following the 
dosage prescribed by the manufacturer and subject to the approval of the ENGINEER. This mortar is used 
for waterproof interior coatings of structures. 
 
M600: Mortar dosed at 600 kg of cement per cubic meter of sand. It is used for all seals, descent rungs, 
metal profiles, etc.… 
 
Mortars are made mechanically or exceptionally manually for very small quantities. Manufacturing devices 
must ensure the same dosage guarantees as for concrete. 
 
Any mortar that has started to set or has dried out is discarded and should no longer be mixed with fresh 
mortar. 
 
B.215.3 – Control of Concrete 
 
The CONTRACTOR is responsible for carrying out the study and suitability tests, in good time, to meet its 
contractual obligations relating to the execution deadline, regardless of the results of the said tests. 
 
The specimens are made in approved molds. 
 
The transport to the Control Laboratory, of the suitability and information control test specimens is carried 
out by the CONTRACTOR. The control of the concrete is done according to the prescriptions of the table 
below: 
 
 
CONCRE
TE CLASS 

NUMBER OF 
COLLECTED 
SPECIMENS 

TEST FREQUENCY 

  Compression Traction Consistency of 
Fresh concrete 

BQ2 (300 k
g/m3) 

Per concreting day 
    * 06 Cylinders 
    * 06 Prisms 

 
2 Tests at 07 days 
4 Test at 28 days 

 
2 Test at 07 days 
4 Test at 28 days 

 
1 per half day of 
concreting 

BQ3 (350 k
g/m3) 

Per half day of 
concreting 
    * 10 Cylinders 
    * 10 Prisms 

 
3 Test at 03 days 
2 Tests at 07 days 
5 Tests at 28 days 

 
3 Test at 03 days 
2 Tests at 07 days 
5 Tests at 28 days  

 
1 per half day of 
concreting 

 
Structures or parts of structures for which the tests thus carried out show resistances of less than FIFTEEN 
PER CENT (15%) or more than the required resistances are rejected. 
Below this, and if however, the resistances obtained are compatible with the forces resulting from the 
Calculation Note, the ENGINEER may maintain the works by applying to the corresponding prices a 
reduction of TWO PERCENT (2%) per missing PERCENT. 
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ARTICLE B.216 – MIXING AND COMPACTING WATER 
The supply of water is the responsibility of the CONTRACTOR. 
 
The proportion of dissolved solids and suspended matter in the compaction water must be sufficiently low 
enough for it not to be the cause of a reduction in the quality of the earthworks or the roadway. 
 
 
The water used both for mixing and for compacting must have the physical and chemical properties set by 
standard NFP 18.303. It must not exceed a temperature of THIRTY (30) degrees Centigrade and must not 
contain more than TWO (2) grams of dissolved salt per litre. 
 
Doubtful waters are subjected to chemical analysis 
. 
ARTICLE B.217 – STEELS FOR  REINFORCED CONCRETE FRAMES  
 
B.217.1 – Types of steel 
The steels used for concrete are as follows: 
 
                • high adhesion steels, Class FeE40A or FeE40B, in accordance with Standard NFA 35.016 - 
Conventional Limit of Elasticity equal to at least 42 kg/mm2; 
               • mild steels, smooth round, FeE24 grade, compliant with Standard NFA 35.015 - Minimum 
Elasticity Limit of 24 kg/mm2. 
 
B.217.2 – Shaping of reinforced concrete frame  
The conditions of use of the reinforcements must satisfy the recommendations included in their 
identification sheet established by Title 1 of Fascicle 4 of the CCTG ex CPC. 
 
Article 21 of Fascicle 65 of the CCTC ex CPC is supplemented as follows: 
 
* when it is necessary to constitute a reinforcement with several bars, the joints are distributed over a certain 
length so that in a section, there are at least TWO THIRDS (2/3) of the continuous bars; it being accepted 
that the covering of reinforcements with improved adhesion complies with the requirements of the BAEL 91 
Rules. 
 
The following are also prohibited: 
 
* the constitution of a reinforcement using smooth circles of different shades; 
* the deliberate folding and unfolding of the reinforcements; 
* the assembly of the reinforcements by welding. 
 
 
ARTICLE B.218 –VARIOUS PROFILES AND STEELS 
 
The various profiles, sheets, plates, bars, tubes, are made of rolled mild steel, of weldable quality, not brittle, 
malleable, free of flaws, streaks, chapping, cracks. 
 
Parts to be given a protective zinc coating are hot-dip galvanized. The weight of zinc is not less than TWO 
HUNDRED (200) grams per square meter (single face). 
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ARTICLE B.219 - FORMWORKS 
The formwork is made up of metal elements, wood or any other equivalent material. 
           They are subject to the approval of the ENGINEER. 

CHAPTER 300 – WAY OF CARRYING OUT THE WORK 

B 300 GENERALITIES 

ARTICLE B.301 – GENERAL PROVISIONS 
 
B.301.1 – Generalities 
 
The CONTRACTOR takes all necessary measures to avoid accidents of all kinds that may occur as a result 
of the work. 
Access to the site must be strictly forbidden to the public or to any other person outside the site. Signs with 
inscriptions in large characters are placed at the main entrances to the construction site. 
The CONTRACTOR must also submit to all regulatory security measures. He is responsible for all 
accidents occurring on the site and caused by the work to third parties, his staff and persons authorized by 
MAETUR. 
All precautions are taken by the CONTRACTOR, and at his own expense, to maintain safe traffic on the 
routes affected by the work. He submits to the approval of the ENGINEER the measures he plans to take for 
the establishment of deviations and the maintenance of all the routes used to avoid stopping traffic for the 
duration of the work. 
 
 
B.301.Execution project 
Before any start of the works, the CONTRACTOR must provide a complete Execution Project permitting to 
define as exactly as possible the adaptation of the works to the actual conditions of execution. 
This execution project is drawn up from the plans and documents of the invitation to Tenders file (DAO) 
which he adapts to the actual conditions of execution. It must only be undertaken after surveying the natural 
terrain as defined in this CCTP. 
The execution project includes all the modifications or variants proposed by the CONTRACTOR, as well as 
the calculation notes and drawings as defined in the CCAP, as well as the drawing of the premises serving 
as the offices of the contracting authority., control and meeting room. 
This Execution Project is approved by the CONTRACTING AUTHORITY under the conditions defined in 
the CCAP. The approved execution plans then become the referred Contractual Plans as defined in the 
CCAP. The duration of the establishment of the execution project is an integral part of the contractual 
period. 
 
 
B.301.3 - Drainage 
The CONTRACTOR must, under his responsibility, organize his site in such a way as to dispose it of water 
of all kinds, to maintain the flows and to take all the necessary measures so that these are not detrimental to 
the works concerned. He must carry out in good time the grooves, channels, ditches or temporary works 
necessary for the evacuation of runoff or infiltration water. 
The CONTRACTOR is required to have exhaustion pumps in sufficient number and power on site. The 
CONTRACTING AUTHORITY may limit or prohibit such equipment if it is likely to cause disturbances to 
neighboring installations. 
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B.301.4 - Presence of Public Interest Networks 
When work is to take place, in whole or in part, in the vicinity of existing networks, the CONTRACTOR 
calls upon the CONTRACTING AUTHORITY, the Concession holders, and the services concerned in order 
to examine with them, in due time, the conditions of moving these structures. 
The CONTRACTING AUTHORITY provides all the information in its possession; but is not held 
responsible for errors, omissions, modifications, concerning the presence and implementation of existing 
networks. Network travel costs are not borne by the CONTRACTOR. 
 
The existing layout of network and structure is recognized by the Contractor before the start of the works. 
During the duration of these works, the CONTRACTOR takes all measures to ensure the protection of these 
structures. 
 
B.301.5 -  Contracting authority’s office, control and meeting rooms  
These premises, made of wood, must include: 
 

  In the contracting authority’s office/Meeting room 
- Walls made of wooden planks will be treated, planed with rabbets, stiffened with rafters and 
painted; 
- A false plywood ceiling will separate the corrugated sheet metal roofing from the interior of 
the room; 
- A mobile type of toilet; 
- A whiteboard with dry-erase whiteboard markers; 
- A suitable level of lighting; 
- An office refrigerator; 
- Three power supply sockets; 
- A space dedicated to displaying plans; 
- A split that can properly air condition the room; 
- A 20-seat meeting table; 
- Twenty comfortable chairs; 
- And any suggestions. 

 
  In the control mission office 

 
- - Walls made of wooden planks will be treated, planed with rabbets, stiffened with rafters and 

painted; 
- - A false plywood ceiling will separate the corrugated sheet metal roofing from the interior of 

the room; 
-  A suitable level of lighting; 
-  A space dedicated to displaying plans; 
-  A wooden office table and two comfortable chairs; 
-  A split that can properly air condition the room; 
- And any suggestions. 

 
 

ARTICLE B.302 – GENERAL IMPLANTATION  
 
B.302.1 - Basic Stakeout 
Before any start of the earthworks, the CONTRACTOR must proceed with the implementation of the base 
points of the main picketing from the data of the implementation plan of the File that he has previously 
checked. 
He then proceeds contradictorily with the PROJECT MANAGER to check this installation. 
The points of the main picketing are then materialized by solidly founded concrete bollards in the shape of a 
truncated pyramid with a square base of ZERO POINT FIFTY (0.50) meters in height, carrying in their axis 
a sealed concrete rod. Each terminal bears the characteristic number of the point it materializes. 
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The CONTRACTOR remains responsible for this installation and is responsible for all unnecessary work 
that may result from poor installation, both before and after checking it. 
 
B.302.2 - Land Survey - Complementary Picketing. 
 
When the main staking is accepted, the CONTRACTOR proceeds at its expense to a contradictory survey of 
the land along the axes of the tracks, on all the cross sections, and wherever works forming part of its services 
must be executed. The survey must include spot heights. 
 
The main picketing is then supplemented by additional picketing consisting of stakes. In addition, the staking 
of the axis of the tracks must be moved and marked by solid terminals on a line parallel to the axis, on one 
side only at a fixed distance and out of the influence of the earthworks. 
 
After the execution of the general picketing, the CONTRACTOR performs the leveling of these points, 
attached to the General Leveling of Cameroon. He must set along the route, solid benchmarks and as many 
as necessary for the proper execution of the work. 
 
The CONTRACTOR must comply with any checks that the ENGINEER decides to have carried out. He 
makes available to the ENGINEER the equipment, devices and personnel authorized to carry out these 
control operations. 
 
B.302.3 - Conservation of Picketing  
 
The CONTRACTOR shall ensure that picket and grading points are maintained, restored or replaced as 
required either at their original location or by moving them if required by the progress of the Work, but 
giving all references to the modifications thus made. 
 
ARTICLE B.303 – WATER DRAINAGE 
 
The CONTRACTOR must, under his responsibility, organize his site in such a way as to get rid of all kinds 
of water, to maintain the flows and to take all necessary measures to ensure that they are not harmful to the 
works concerned. He must carry out in good time the bleedings, channels, ditches or temporary works 
necessary for the evacuation of runoff or infiltration water. 
 
ARTICLE B.304 – PAVEMENT SCARIFICATION 
 
 
In some areas, the scarification of existing pavements may be necessary. These zones as well as the depth of 
scarification are set by the Engineer. The possible use of scarified materials can only be done after 
authorization of the Engineer. 
 

B 305 PRELIMINARY ACTIVITIES 

ARTICLE B.305 – OPENING OF LANES 
a)  General cleaning on the right-of-way 

 
 
The general cleaning of the tracks consists of removing, using civil engineering machinery, all the existing 
vegetation on the rights-of-way of the tracks increased by an extra width of 3 m on either side (grass, shrubs 
and trees). Brush, tree stumps and roots must be removed. 
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The CONTRACTOR must fell the trees according to a plan approved by the ENGINEER. 
 
The materials resulting from this cleaning (stumps, trees, grasses) must be evacuated outside the perimeter 
of the project to places approved by the ENGINEER. 
 
The backfilling of the excavations resulting from the stump removal of trees and the removal of the roots 
must be done with materials of good quality usable for the backfilling according to the prescriptions of this 
CCTP. 
 

b) Stripping of topsoil 
The contractor mechanically strips the topsoil. Stripping is carried out in dry weather. After a rainy period, 
handling is only permitted after the soil has been dried to avoid caking. Earth-moving machinery does not 
move on the surfaces to be stripped before stripping. 
 
The contractor performs stripping on the rights-of-way. 
 
The topsoil is stripped on a single horizon with a thickness of 0.3 meters. 
 
The contractor temporarily stores these soils at the location indicated by the Engineer for later reuse. The 
storage must not be circulated by machines. The height of the storage must not be superior to 3 m 
 
ARTICLE B.306 –  REQUIREMENTS FOR THE REMOVAL OF STUMPS AND ROOTS OF 
TREES AND SHRUBS  
 
Stump removal consists of removing, using appropriate civil engineering machinery (BULL DOZER), all 
the stumps and roots of trees and shrubs existing on the site. 
 
The CONTRACTOR must remove all stumps and roots of trees and shrubs according to a plan approved by 
the ENGINEER. 
 
The materials resulting from this stumping must be evacuated outside the perimeter of the Project and 
places approved by the ENGINEER. 
 
The backfilling of excavations resulting from the stump removal of trees and shrubs and the removal of 
roots must be done with good quality materials that can be used for backfilling according to the 
prescriptions of this CCTP. 
 
The holes formed by the removal of stumps and roots must be filled with materials that can be used for 
backfilling. 
 
ARTICLE B.307 – REQUIREMENTS FOR EXCAVATION BACKFILL 
 
Backfill shall be carried out in accordance with Article B.315 of this CCTP. 
 
B 310 EARTHWORKS 
 
ARTICLE B.311 – LAND MOVEMENT 
 
The Contractor shall submit for the approval of the Engineer within THIRTY (30) days from the date of 
notification of his contract, a proposed earth movement. 
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This project must indicate in particular the deposit areas, the transport distances, the volumes of ground 
transported, etc.… 
The Engineer returns it with his approval or his observations within ONE (01) month of reception. 
 
After this period, the project sent to the Engineer is considered accepted. 
 
ARTICLE B.312 – PURGE OF POOR SOIL 
 
In areas where the need is recognized by the Engineer, the Contractor proceeds with the removal of poor 
soils. 
 
The zones and the depth are established on site contradictorily between the Contractor and the Engineer. 
The earth is evacuated from the site under the same conditions as the demolition products. 
 
ARTICLE B.313 – REQUIREMENTS FOR EXCAVATED EARTHWORKS  
 
B.313.1 – General indications 
Excavations are carried out in accordance with the indications of the project, for the construction of 
platforms and collections. The final profile is made in a single continuous operation up to the level of the 
leveling of the earthworks. The embankments are adjusted to their final profile. The slope to be given to the 
slopes of rock cuttings is fixed in agreement with the Engineer. 
 
The Contractor must maintain a sufficient slope on the surface of the excavated parts and carry out the 
grooves, gullies, ditches and temporary works in good time. Rain or runoff water is directed away from the 
site by means of measures that do not cause any disturbance to local residents or existing installations. 
 
Excavations not reused as backfill because of their poor quality are evacuated to the public dump or to 
places approved by the Engineer. 
 
B.313.2 – Different categories of cuttings/spoils/Debris 
Spoils are classified into two categories: 

a) 1st category : Ordinary spoils 
Are considered as ordinary land all land in which a tractor with a power of 270 HP (HD8 Caterpillar) 
equipped with a ripper working according to the indications of the Engineer, has a yield greater than FIFTY 
(50) cubic meters per hour. 

b) 2nd category :Rock spoil 
Are considered as rocky ground those not falling into the first category and requiring the use of explosives. 
 
Note: The Contractor may only excavate in rocky terrain with the prior approval of the Engineer. The 
surrounding soft ground is then sufficiently cleared to allow an accurate assessment of the volumes of rock 
spoils to be taken into account. A contradictory attachment must be drawn up before any start of execution. 
  
B.313.3 – Execution method of spoils 

a)  Spoils in ordinary land 
The compaction of the shape is obligatorily carried out so as to obtain a thickness of thirty (30) centimeters 
of a density equal to 95% of the O.P.M. 
If purges are necessary, the excavations are carried out to the depth fixed by the Engineer. The theoretical 
level of the spoils is made up by adding good soil which is put in place as stated in article B.315 below for 
the embankments. 
  

b) Spoils in rocky land 
In the case of recourse to explosives, the Contractor must establish, then adapt his firing plans so as to 
obtain direct blasting: 
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  The clearance to the gauge of the cutting slopes 
  The greatest possible splitting of the rock in the case of the use of cuttings in backfill. 

In addition, the blasting plans must be specially studied to eliminate any risk of damage to the structures. 
The elevation of the theoretical profile is compensated by the addition of fine rock cuttings. 
 
ARTICLE B.314 – QUARRIES AND BORROWINGS 
 
In the case where the Contractor is obliged to resort to borrowing materials, the exploitation of quarries and 
borrow pits may only begin after written authorization from the Engineer. This authorization may be 
withdrawn at any time if the Engineer considers that the deposit being exploited no longer yields materials 
of satisfactory quality. The Contractor cannot, on this account, claim any compensation. 
It is specified that, if the quarries and borrow pits prove insufficient or if the quality of the materials is such 
that the Engineer has to refuse them, the Contractor is required to resume the search for quarries or materials 
meeting the requirements set and the quantities required. 
The Contractor bears all the operating costs of the borrow pits and quarries and in particular: 
                    

 The opening and development of access tracks 
  Clearing and deforestation, removal of topsoil or undesirable cover materials and their 

disposal outside the limits of the borrow pit. 
Borrow pits must be drained efficiently. 

 
All provisions must be made so that the runoff water can flow normally outside the limits of the borrow 
areas. 

 
The costs of compensation for the occupation or for the damage caused to the crops resulting from the use 
of the quarries approved by the Engineer are not borne by the Contractor. 
 
ARTICLE B.315 – REQUIREMENTS FOR EARTHWORKS IN FILL  
 
B.315.1 – Preparation of the land under the embankments 
Additional compaction preparation is carried out, if necessary, over the entire width of the embankment 
footprint. 
Compaction is carried out in such a way as to obtain a dry density of the compacted soil at least equal to 
NINETY-FIVE (95) percent of the dry density of the Modified Optimum Proctor over a thickness of at least 
TWENTY (20) cm. 
Under the embankments, picking and plowing are compulsory as soon as the transverse slope of the land is 
greater than 10%; if this slope exceeds 20%, hooking steps are used, arranged in accordance with the 
opinion of the Engineer. 
In rocky ground, exposed rock or covered with a thin layer of loose ground, when the transverse slope of the 
ground is equal to or greater than 15%, horizontal steps of 0.50 m depth shall be established in the rock by 
ripping or mining. 
In the case of water coming onto the right-of-way of the embankments, the Contractor shall perform any 
necessary drains; the mode of execution and the type of drains to be used are subject to the approval of the 
Engineer. 
 
. 
B.315.2 – Method of execution of the embankments 
 
Embankments on ordinary land 
 
Embankment must not contain clods, grass, stumps or plant debris. To achieve this, the Contractor must 
have on the dump site the workers and machinery necessary to break up the clods and remove the grass, 
stumps and debris that have not been removed previously. 
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The embankments are leveled over their entire width (or possibly by half) at the same time, and in slightly 
convex layers, on which the earthmoving and transport machinery having been assigned to their execution 
will circulate in such a way as to exert on them a compression distributed as evenly as possible. 
The materials are implemented in layers of maximum thickness, measured after compaction, of TWENTY 
(20) cm over the entire width of the embarkment up to the dimensions provided by the plans and profiles. 
The profile of the embankments is obtained by the excess backfill method, the dressing must be careful so 
that neither hocks nor irregularities appear. 
The embankments must be compacted to 90% the O.P.M. 
The work must be carried out in such a way that after settling or compression, the profiles indicated are 
produced to the tolerances set by article B.316 below. 
It is expressly specified that the earthworks are restarted each time the degree of compaction required in 
article B.317 of this C.C.T.P. could not be obtained. The materials are implemented at a water content of 
ONE PER CENT (1%) higher than the optimum content and with a tolerance of more or less THREE PER 
CENT (3%). 
The embankments are protected against erosion until they are received. 
 
Backfill in flood-prone or swampy areas 
 
In flood-prone or swampy areas, the Contractor shall carry out all surveys and measurements necessary to 
know the conditions of soil stability. In these areas, the body of the embankment is made up to the highest 
water level with soils as defined in article B. 201.2 of this C.C.T.P. The compaction rate of the material 
forming this base must not be less than 95% of the O.P.M. However, the Engineer can define a different 
compaction rate for the lower parts for which the impossibility of obtaining the 95% results. 
As a necessity justified by the stability calculation on the basis of the characteristics of the soils of the 
structure and its foundations, the cross section of the embankments can be modified by creating lateral 
berms or a softened slope for the part of the embankments at the above the highest water level. 
In such areas, if it proves impossible to unload the material for backfilling directly by scrapers or trucks, the 
backfilling is carried out as the soil progresses by pushing the soil brought in, in principle towards the center 
and continued gradually towards the foot of the embankments in order to promote the flow of soft and wet 
materials out of the right-of-way. 
The foot of the embankment bathed by water is formed as much as possible by the most resistant materials 
to the action of water, especially by cuttings or stony borrowings so as to oppose the entrainment of the 
finest materials by the waters. 
  
ARTICLE B.316 – TOLERANCE ON EARTHWORKS 
 
Execution tolerances for earthworks are set as follows: 
 

spoil in ordinary land 
 

Shape profile Slope Profile under capping 
layer 

+ 2 cm + 10 cm + 5 cm 

Spoils in rocky land  + 4 cm + 20 cm + 10 cm 

embankment + 2 cm + 5 cm + 5 cm 

 
The theoretical slopes of the embankments are as follows: 
- in spoils 3/2 (3 base for 2 height) 
- in 2/1 embankment (2 base for 1 height). 
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However, these slopes may be modified at the request of the Engineer according to the characteristics of the 
materials encountered or used, and in view of the results of the soil tests. 
As regards the general earthworks of the platforms, especially in the very economic zone, these are carried 
out in accordance with the dimensions defined by the plans of the invitation to Tenders file. Slopes are not 
less than 0.4%. 
 
ARTICLE B.317 – COMPACTION 
 
 Unless specific exemption granted or prescribed by the Engineer, the embankments are methodically 
compacted in layers of maximum thickness, measured after compaction, of TWENTY (20) centimeters in 
thickness. 
 The execution mode of the compaction is subject to the approval of the Engineer. 
All machinery that the Contractor proposes to use must be included in the list of equipment which is 
attached to the Bid. This list mentions the technical characteristics of the machines. Before any start of 
execution, the Contractor calibrates his compacting equipment, the Engineer checks the results of this 
operation. 
 The water content of the soil before implementation on the site must be able to be recognized on a 
regular, continuous and safe basis 
 The approved materials which make up the leveled layers on unloading must be homogenized and 
scarified, if necessary, using a motor-grader and a harrow. The materials are brought within the range of water 
content necessary to obtain the prescribed dry density taking into account the compaction energy required 
(site test diagram); if they are too dry, the layers are watered regularly before and during the compaction 
operations; on the contrary, if these materials prove to be too wet, the Contractor may bring them back to an 
acceptable water content by prior desiccation activated by mechanical aeration, harrowing or ploughing. 
Failing this, the site is stopped if the Company fails to accept the obligation to open a new compensatory 
borrow pit deemed satisfactory. 
In any case, these floors are only installed with the agreement of the Engineer who can prescribe their 
removal from the site and who remains the sole judge of the duration of stoppage of the site which is 
extended until the soils to be used are in the conditions necessary to obtain satisfactory compaction, without 
the Contractor being able to consider himself justified in claiming any compensation whatsoever for fixed 
assets. 
It is expressly specified that the earthworks are interrupted each time the degree of compaction required in 
this article cannot be ensured. The materials are implemented at a water content close to the optimum water 
content, to within +1%. 
The different minimum degrees of compaction to be achieved are as follows:  
 
 
 
 

 Soil receiving the 
embankment 

 Fill body 
 Last layer of the 

embankment (30 cm EP) 
 Foundation layer 
 Base layer 

For 90% of measurements 
 

In all cases above 

 
 
90% OPM 
90% OPM 
95% OPM 
 
97% OPM 
98% OPM 
 

 
 
88% OPM 
88% OPM 
92% OPM 
95% OPM 
96% OPM 

 
In the event of deterioration due to the settling of the embankments or the insufficiency of their 
characteristics, the Contractor cannot in any way turn against the Project Owner and must recover the 
damaged areas at his own expense. 
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B 340 – RAINWATER DRAINAGE 

ARTICLE B.341 – GENERAL INDICATIONS  
 
The rainwater drainage network is in principle carried out at the end of the earthworks. The 
CONTRACTOR must carefully check all the dimensions and indications of the plans provided to him, and 
ensure that they are consistent on the various plans and drawings. 
Before the opening of the trenches, the CONTRACTOR materializes by stakes and chairs, the implantation 
axes. This installation is the subject of an acceptance report. 
 
ARTICLE B.342 – EXECUTION OF TRENCHES AND EXCAVATIONS 
         
1. The trenches are established at each point at the depth indicated on the longitudinal profile, increased by 
the height of the laying bed for circular pipes and the thickness of the foundation raft for the gutters. 
 
2. When a trench is opened under an existing road or sidewalk, the Contractor begins by carefully cutting the 
materials that make up the coating and those of the foundation on the right-of-way of the trench, without 
shaking or damaging the neighboring parts. 
 
The materials are sorted and deposited parallel to the trench so that they cannot mix or be transported to the 
deposit sites. 
 
As they are extracted, the spoils are put on hold before being reused as embankment. 
 
1. When rock banks are encountered in the trenches, they must be leveled at least TWENTY (20) 
centimeters below the bottom of the excavation and replaced by fine tamped earth, or sand. 
 
2. The width of the trench must be sufficient at all points to make it easy to place the pipes and special parts 
in it, to make the joints and to carry out the embankment in it properly; the width of the trench is at least 
equal to the outside diameter of the pipe plus THIRTY (30) centimeters on either side. 
 
3. Unless the ground is sandy, the bottom of the trenches is leveled to FIFTEEN (15) centimeters at least 
below the level provided for the lower external generator of the pipe. This thickness is replaced by a laying 
bed made up of sand containing less than TWELVE (12) percent of particles smaller than ONE TENTH OF 
A MILLIMETER (0.1 mm). The laying bed is leveled according to the slope of the project. The surface is 
well laid so that the pipe does not rest on any hard or weak points 
 
 
 
If the nature of the joints makes them necessary, recesses to facilitate the making of the joints are made in 
the walls and the bottom of the trenches. 
 
     1. In flood-prone area, the maximum length of excavations that may remain open before backfilling is set 
at ONE HUNDRED (100) meters. 
 
    2. Any excess depth of the bottom of the excavation due to the contractor is carefully backfilled and     
tamped in successive layers, at the expense of the Contractor. 
 
   3. During the execution of the earthworks, the Contractor must take all necessary measures in accordance   
with the rules of the trade to ensure the proper completion of the work. In particular, he does his job: 
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N° of 
Prices 

WORK DESCRIPTION 
(and unit prices in words) 

Unit Unit 
Prices  
(in figures) 

00.03 EXECUTION FILE 
�7�K�L�V�� �S�U�L�F�H�� �U�H�P�X�Q�H�U�D�W�H�V�� �L�Q�� �W�K�H�� �J�H�Q�H�U�D�O�� �F�R�Q�G�L�W�L�R�Q�V�� �S�U�R�Y�L�G�H�G�� �I�R�U�� �L�Q��
�W�K�H���F�R�Q�W�U�D�F�W�����W�K�H���S�U�H�S�D�U�D�W�L�R�Q���R�I���W�K�H���:�R�U�N���(�[�H�F�X�W�L�R�Q���)�L�O�H���F�R�Q�V�L�V�W�L�Q�J��
�R�I���D�O�O���W�K�H���G�R�F�X�P�H�Q�W�V���D�O�O�R�Z�L�Q�J���W�R���N�Q�R�Z���Z�L�W�K���G�H�W�D�L�O���W�K�H���Z�R�U�N�V���W�R���E�H��
�S�H�U�I�R�U�P�H�G����

�7�K�H�V�H���L�Q�F�O�X�G�H�V������
���� �O�D�\�R�X�W���R�I���W�K�H���W�U�D�F�N�V����
���� �S�U�R�I�L�O�H�V���D�F�U�R�V�V���W�K�H���W�U�D�F�N�V����
���� �S�U�R�I�L�O�H�V���D�O�R�Q�J���W�K�H���W�U�D�F�N�V����
���� �Q�H�W�Z�R�U�N���S�O�D�Q�V���D�Q�G���G�L�P�H�Q�V�L�R�Q�H�G���G�U�D�L�Q�D�J�H���Z�R�U�N�V����
���� �W�K�H���V�X�U�Y�H�\���E�R�R�N����
���� �W�K�H�����W�H�[�W�����I�L�O�H�����H�[�W�H�Q�V�L�R�Q�����7�;�7�����J�L�Y�L�Q�J���W�K�H���O�R�Q�J�L�W�X�G�L�Q�D�O���D�Q�G��
�F�U�R�V�V���S�U�R�I�L�O�H�V���R�I���W�K�H���W�U�D�F�N�V���L�Q���;�����<�����=���F�R�R�U�G�L�Q�D�W�H�V����
���� �W�H�V�W���U�H�V�X�O�W�V����
���� �D�Q�G���D�O�O���V�X�E�M�H�F�W�L�R�Q�V����
�7�K�L�V���O�L�V�W���L�V���Q�R�W���H�[�K�D�X�V�W�L�Y�H���D�Q�G���Z�L�O�O���E�H���F�R�P�S�O�H�W�H�G���E�\���W�K�H���(�1�*�,�1�(�(�5��
�D�F�F�R�U�G�L�Q�J���W�R���W�K�H���H�[�H�F�X�W�L�R�Q���G�H�W�D�L�O�V����
��
�,�W���D�S�S�O�L�H�V���D�W���D���I�O�D�W���U�D�W�H���W�R���W�K�H���H�Q�W�L�U�H���(�[�H�F�X�W�L�R�Q���)�L�O�H���S�U�R�Y�L�G�H�G����

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 �7�K�H���)�O�D�W���U�D�W�H���«�«�«�«�«�«�«�«�«�«�«�«�«�«�«�����&�)�$ ���)�U�D�Q�F�V�� FF  

00.04 AS-BUILT FOLDER 

 

  �7�K�L�V�� �S�U�L�F�H�� �U�H�P�X�Q�H�U�D�W�H�V�� �X�Q�G�H�U�� �W�K�H���J�H�Q�H�U�D�O�� �F�R�Q�G�L�W�L�R�Q�V���S�U�R�Y�L�G�H�G���L�Q��
�W�K�H���F�R�Q�W�U�D�F�W���� �W�K�H���S�U�H�S�D�U�D�W�L�R�Q�� �R�I�� �W�K�H���&�R�Q�V�R�O�L�G�D�W�L�R�Q���)�L�O�H���F�R�Q�V�L�V�W�L�Q�J��
�R�I�� �D�O�O�� �W�K�H�� �G�R�F�X�P�H�Q�W�V�� �S�H�U�P�L�W�W�L�Q�J�� �W�R�� �N�Q�R�Z�� �W�K�H�� �Z�R�U�N�V�� �D�F�W�X�D�O�O�\��
�H�[�H�F�X�W�H�G����
�7�K�H�V�H���L�Q�F�O�X�G�H��������

- �O�D�\�R�X�W���R�I���W�K�H���W�U�D�F�N�V����
- �S�U�R�I�L�O�H�V���D�F�U�R�V�V���W�K�H���W�U�D�F�N�V����
- �S�U�R�I�L�O�H�V���D�O�R�Q�J���W�K�H���W�U�D�F�N�V����
- �Q�H�W�Z�R�U�N���S�O�D�Q�V���D�Q�G���G�L�P�H�Q�V�L�R�Q�H�G���G�U�D�L�Q�D�J�H���Z�R�U�N�V����
- �W�K�H���V�X�U�Y�H�\���E�R�R�N����
- �W�K�H�� ���W�H�[�W���� �I�L�O�H�� ���H�[�W�H�Q�V�L�R�Q���� �7�;�7���� �J�L�Y�L�Q�J�� �W�K�H�� �O�R�Q�J�L�W�X�G�L�Q�D�O�� �D�Q�G��

�F�U�R�V�V���S�U�R�I�L�O�H�V���R�I���W�K�H���W�U�D�F�N�V���L�Q���;�����<�����=���F�R�R�U�G�L�Q�D�W�H�V����
- �7�K�H���W�H�P�S�R�U�D�U�\���D�F�F�H�S�W�D�Q�F�H���R�I���W�K�H���Z�R�U�N�V���U�H�D�O�L�]�H�G����
- �$�Q�G���D�O�O���V�X�E�M�H�F�W�L�R�Q�V����

�7�K�L�V���O�L�V�W���L�V���Q�R�W���H�[�K�D�X�V�W�L�Y�H���D�Q�G���Z�L�O�O���E�H���F�R�P�S�O�H�W�H�G���E�\���W�K�H���(�1�*�,�1�(�(�5��
�D�F�F�R�U�G�L�Q�J���W�R���W�K�H���H�[�H�F�X�W�L�R�Q���G�H�W�D�L�O�V����
��
�,�W���D�S�S�O�L�H�V���D�W���D���I�O�D�W���U�D�W�H���W�R���W�K�H���H�Q�W�L�U�H���&�R�Q�V�R�O�L�G�D�W�L�R�Q���)�L�O�H���S�U�R�Y�L�G�H�G����

 

 �7�K�H���)�O�D�W���U�D�W�H���«�«�«�«�«�«�«�«�«�«�«�«�«�«�«�����&�)�$ ���)�U�D�Q�F�V�� FF  

01.00 PRELIMINARY WORKS 
  01.01 CLEARING, DEFORESTATION, CLEANING THE RIGHT-OF-WAY 
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N° of 
Prices 

WORK DESCRIPTION 
(and unit prices in words) 

Unit Unit 
Prices  
(in figures) 

 �7�K�L�V�� �S�U�L�F�H�� �U�H�P�X�Q�H�U�D�W�H�V�� �X�Q�G�H�U�� �W�K�H���J�H�Q�H�U�D�O�� �F�R�Q�G�L�W�L�R�Q�V���S�U�R�Y�L�G�H�G���L�Q��
�W�K�H���F�R�Q�W�U�D�F�W�����W�K�H���X�S�U�R�R�W�L�Q�J���R�I���J�U�D�V�V�H�V���D�Q�G���V�K�U�X�E�V�����W�K�H���H�Y�D�F�X�D�W�L�R�Q��
�R�I���W�K�H���S�U�R�G�X�F�W�V���R�X�W�V�L�G�H���W�K�H���U�L�J�K�W���R�I���Z�D�\���R�I���W�K�H���Z�R�U�N�V���L�Q���D���S�O�D�F�H��
�D�S�S�U�R�Y�H�G�� �E�\�� �W�K�H�� �(�1�*�,�1�(�(�5���� �W�K�H�� �E�D�F�N�I�L�O�O�L�Q�J�� �Z�L�W�K�� �J�R�R�G�� �T�X�D�O�L�W�\��
�P�D�W�H�U�L�D�O�V�� �R�I�� �W�K�H�� �D�U�H�D�V�� �L�I�� �Q�H�F�H�V�V�D�U�\���� �V�W�U�L�S�S�L�Q�J�� �X�Q�W�L�O�� �W�K�H�� �U�R�R�W�V�� �D�U�H��
�H�[�K�D�X�V�W�H�G�����L�Q���D�F�F�R�U�G�D�Q�F�H���Z�L�W�K���W�K�H���S�U�H�V�F�U�L�S�W�L�R�Q�V���R�I���W�K�H���&�&�7�3����
��

�,�W�� �D�S�S�O�L�H�V�� �W�R�� �W�K�H�� �V�T�X�D�U�H�� �P�H�W�H�U�� �R�I�� �F�O�H�D�U�H�G�� �V�X�U�I�D�F�H�� �P�H�D�V�X�U�H�G�� �L�Q��
�K�R�U�L�]�R�Q�W�D�O���S�U�R�M�H�F�W�L�R�Q���D�Q�G���D�O�O���V�X�J�J�H�V�W�L�R�Q�V���L�Q�F�O�X�G�H�G��

 �$���V�T�X�D�U�H���P�H�W�H�U���«�«�«�«�«�«�«�«�«�«�«�«�«�«���&�)�$���)�U�D�Q�F�V��m²  

02.00 ROAD EARTHWORKS 

  

02.01 BACKFILLS 
 �7�K�L�V�� �S�U�L�F�H�� �U�H�P�X�Q�H�U�D�W�H�V�� �X�Q�G�H�U�� �W�K�H���J�H�Q�H�U�D�O�� �F�R�Q�G�L�W�L�R�Q�V���S�U�R�Y�L�G�H�G���L�Q��

�W�K�H�� �F�R�Q�W�U�D�F�W���� �(�D�U�W�K�Z�R�U�N�V�� �L�Q�� �R�U�G�L�Q�D�U�\�� �J�U�R�X�Q�G�� �F�D�U�U�L�H�G�� �R�X�W�� �Z�L�W�K��
�P�H�F�K�D�Q�L�F�D�O�� �D�Q�G�� �U�H�X�V�D�E�O�H�� �P�D�F�K�L�Q�H�U�\�� �L�Q�� �H�P�E�D�Q�N�P�H�Q�W�V���� �L�Q��
�D�F�F�R�U�G�D�Q�F�H�� �Z�L�W�K�� �W�K�H�� �S�U�H�V�F�U�L�S�W�L�R�Q�V�� �R�I�� �W�K�H�� �&�&�7�3���� �D�Q�G�� �Z�L�W�K�� �W�K�H��
�V�W�D�Q�G�D�U�G���F�U�R�V�V���V�H�F�W�L�R�Q���S�U�R�Y�L�G�H�G����
�,�W���L�Q�F�O�X�G�H�V��������
- �(�[�W�U�D�F�W�L�R�Q������
- �6�W�R�F�N�D�J�H����
- �&�R�Q�W�U�R�O���R�I���W�K�H���Z�D�W�H�U���F�R�Q�W�H�Q�W���E�H�I�R�U�H���L�P�S�O�H�P�H�Q�W�D�W�L�R�Q����
- �7�U�D�Q�V�S�R�U�W���I�R�U���W�K�H���L�P�S�O�H�P�H�Q�W�D�W�L�R�Q���R�I���F�R�P�S�D�F�W�H�G���H�P�E�D�Q�N�P�H�Q�W�V��

�Z�L�W�K�� �S�R�V�V�L�E�O�H�� �W�H�P�S�R�U�D�U�\�� �V�W�R�U�D�J�H�� �D�W�� �W�K�H�� �H�[�S�H�Q�V�H�� �R�I�� �W�K�H��
�&�R�Q�W�U�D�F�W�R�U����

- �$�G�M�X�V�W�P�H�Q�W���D�Q�G���J�U�D�G�L�Q�J����
- �7�K�H���F�R�P�S�D�F�W�L�R�Q���R�I���W�K�H���S�O�D�W�I�R�U�P���W�R�����������R�I���W�K�H���2�3�0����
- �&�D�U�U�\�L�Q�J���R�X�W���W�H�V�W�V���D�I�W�H�U���L�P�S�O�H�P�H�Q�W�D�W�L�R�Q����
�$�Q�G���D�Q�\���V�X�J�J�H�V�W�L�R�Q�V����
�7�K�H���Y�R�O�X�P�H���W�D�N�H�Q���L�Q�W�R���D�F�F�R�X�Q�W���Z�L�O�O���E�H���W�K�D�W���W�D�N�H�Q���E�H�I�R�U�H���H�[�W�U�D�F�W�L�R�Q��
�P�H�D�V�X�U�H�G�� �E�\�� �W�K�H�� �G�L�I�I�H�U�H�Q�F�H�� �L�Q�� �G�L�P�H�Q�V�L�R�Q�V�� �E�H�W�Z�H�H�Q�� �W�K�H�� �S�U�R�I�L�O�H�V��
�V�X�U�Y�H�\�H�G���E�H�I�R�U�H���D�Q�G���D�I�W�H�U���H�[�H�F�X�W�L�R�Q����
�,�W���D�S�S�O�L�H�V���W�R���W�K�H���F�X�E�L�F���P�H�W�H�U���R�I���V�S�R�L�O�V���H�[�W�U�D�F�W�H�G���D�Q�G���I�L�O�O�H�G���L�Q����

 �&�X�E�L�F���P�H�W�H�U���«�«�«�«�«�«�«�«�«�«�«�«�«�«�«�«���&�)�$ ���)�U�D�Q�F�V�� m3  

02.02 THE SPOILS DUMPED 

  
 �7�K�L�V�� �S�U�L�F�H�� �U�H�P�X�Q�H�U�D�W�H�V�� �X�Q�G�H�U�� �W�K�H���J�H�Q�H�U�D�O�� �F�R�Q�G�L�W�L�R�Q�V���S�U�R�Y�L�G�H�G���L�Q��

�W�K�H�� �F�R�Q�W�U�D�F�W���� �W�K�H�� �U�X�E�E�O�H�� �S�O�D�F�H�G�� �L�Q�� �G�H�S�R�V�L�W�V�� �F�D�U�U�L�H�G�� �R�X�W�� �Z�L�W�K��
�P�H�F�K�D�Q�L�F�D�O���P�D�F�K�L�Q�H�U�\���L�Q���D�F�F�R�U�G�D�Q�F�H���Z�L�W�K���W�K�H���S�U�H�V�F�U�L�S�W�L�R�Q�V���R�I���W�K�H��
�&�&�7�3�����D�Q�G���Z�L�W�K���W�K�H���V�W�D�Q�G�D�U�G���F�U�R�V�V���V�H�F�W�L�R�Q���S�U�R�Y�L�G�H�G����
�,�W���L�Q�F�O�X�G�H�V��������
- �(�[�W�U�D�F�W�L�R�Q������
- ���7�U�D�Q�V�S�R�U�W����
- �'�H�S�R�V�L�W���Z�L�W�K�L�Q���I�L�Y�H�����������N�L�O�R�P�H�W�H�U�V���D�W���O�R�F�D�W�L�R�Q�V���D�S�S�U�R�Y�H�G���E�\���W�K�H��

�(�1�*�,�1�(�(�5����
- �$�G�M�X�V�W�P�H�Q�W���D�Q�G���J�U�D�G�L�Q�J����
- �3�X�P�S�L�Q�J���D�Q�G���H�Y�D�F�X�D�W�L�R�Q���R�I���U�X�Q�R�I�I���R�U���J�U�R�X�Q�G�Z�D�W�H�U����
�$�Q�G���D�Q�\���V�X�J�J�H�V�W�L�R�Q����
�7�K�H�� �Y�R�O�X�P�H�� �W�D�N�H�Q�� �L�Q�W�R�� �D�F�F�R�X�Q�W�� �Z�L�O�O�� �E�H�� �W�K�D�W�� �R�I�� �W�K�H�� �V�S�R�L�O�V�� �W�D�N�H�Q��
�E�H�I�R�U�H�� �H�[�W�U�D�F�W�L�R�Q�� �P�H�D�V�X�U�H�G�� �E�\�� �G�L�I�I�H�U�H�Q�F�H�� �L�Q�� �W�K�H�� �G�L�P�H�Q�V�L�R�Q�V��
�E�H�W�Z�H�H�Q���W�K�H���S�U�R�I�L�O�H�V���U�D�L�V�H�G���E�H�I�R�U�H���D�Q�G���D�I�W�H�U���H�[�W�U�D�F�W�L�R�Q����
�,�W���D�S�S�O�L�H�V���W�R���W�K�H���F�X�E�L�F���P�H�W�H�U���R�I���V�S�R�L�O���H�[�W�U�D�F�W�H�G���D�Q�G���G�H�S�R�V�L�W�H�G����

  

 �&�X�E�L�F���P�H�W�H�U�«�«�«�«�«�«�«�«�«�«�«�« �«�����&�)�$���I�U�D�Q�F�V�� m3  
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REPUBLIQUE DU CAMEROUN      REPUBLIC OF CAMEROON 
Paix – Travail - Patrie        Peace - Work- Fatherland 

            ---------                                                ---------- 
URBAN AND RURAL LANDS DEVELOPMENT 

AND EQUIPMENT AUTHORITY 
----------                 ---------- 

 
CONTRACT N° ________/ 2 / 2023 / CIPM / MAETUR OF ……………. 

Awarded after Open National Invitation to Tender n°2023/ 005/CIPM/MAETUR OF 22/06/2023. 
 
CONTRACTING AUTHORITY: The Urban and Rural Land Development and Equipment Authority, P.O. 
Box 1248 Yaoundé, represented by M. Louis Roger MANGA its Director General. 
 
INCUMBENT:  
 
PO.Box:  ______, Tel ___________ Fax : ________ 
 
 C.R. N° :  ______________Taxpayer’s N°  : _____________  Bank Account Details :______________ 
 
PURPOSE: Realization of earthworks in the BOTA allotment in LIMBE 
(OPERATION 605) 
 
LOCATION : Bota - Limbe - Fako Division- South West Region 
 
EXECUTION DEADLINE : .................................................(........................) months 
 
AMOUNT IN FCFA : 
 

Tax inclusive  

Tax excl  

V.A. T  

Income tax  

Net payable  

 
FUNDING      : MAETUR’S 2023 BUDGET. 
 
IMPUTATION : OPERATION 605. 
 

SUBSCRIBED, ON THE  
 

SIGNED, ON THE 
 

NOTIFIED, ON THE 
 

REGISTERED, ON THE  
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Between : 
 
 
 
The Urban and Rural Lands Development and Equipment Authority, P.O. Box 1248 Yaoundé, represented 
by M. Louis Roger MANGA its Director General, hereinafter referred as “CONTRACTING 
AUTHORITY”, 
 
 
 
 
 
On one hand, 
 
 
 
And 
 
 
 
 
 
The COCONTRACTOR 
 
P.O. Box: ___________________Tel_____________ Fax :___________________ 
 
Commercial register N°  :____________________Taxpayer’s N° :________________________ 
 
 
 
 
 
Represented by M. ___________________, its General Manager, referred to hereafter as « The 
COCONTRACTOR » 
 
 
 
 
 
On the other hand, 
 
 
 
 
 
 
It is hereby agreed and decreed as follows: 
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OVERVIEW 
 

Title I: Special Administrative Conditions (SAC) 

Title II: Special Technical Conditions (STC) 

Title III: Unit Price Schedule (UPS) 

Title IV: Bill of Quantities and Estimates (BOQE) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Page 89 sur 117 
 

Page 90 and last of the CONTRACT N°   /2/2023/CIPM/MAETUR of ………. .......... Awarded after the 

Open National invitation to Tender n° 2023/005/CIPM/MAETUR OF 22/06/2023 

 
With __________________________, 

 
 
For the realization of earthworks in BOTA in LIMBE (OPERATION 605) 
EXECUTION DEADLINE : .................................................(........................) months 
 
Amount of the CONTRACT in FCFA: 
 

Tax inclusive  

Excluding VAT  

V.A. T.  

Income Tax  

Balance due  

 
 
Read and accepted by the COCONTRACTOR 
 
 
Yaoundé, on the .......................................................................... 
 
 
Signed by ____________________ 
 
 Director General of MAETUR 
 
Yaoundé, on the .......................................................................... 
 
 
Registration  
 
Yaoundé, on the .......................................................................... 
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URBAN AND RURAL LANDS DEVELOPMENT  REPUBLIC OF CAMEROON 
AND EQUIPMENT AUTHORITY  Peace – Work - Fatherland 

-*-*-*-*-*-*-*-  -*-*-*-*-*-*-*- 
   
   
   

 
 
 
 
 
 
 
 
 

 OPEN NATIONAL INVITATION TOTENDER FILE 
N°2023/005/CIPM/MAETUR DU 22/06/2023 

FOR THE REALIZATION OF EARTHWORKS IN THE BOTA 
ALLOTMENT IN LIMBE 

(OPERATION 605) 

 

 
 
 
 
 
 
 

 
DOCUMENT N° 09 : SUBMISSION TEMPLATE 

 

 
 
 
 
 
 
 
 
 
 
 
 

 

  
 

JUNE  2023 
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SUBMISSION TEMPLATE 
(On letterhead) (DOCUMENT N° 09) 

I (We) the undersigned .......……………………...…………………………..............................…………... 
(Name and Surnames) 

Acting as………………………………………………………………………………………. 
(Function) 

Representing the Company (or enterprise) ....………………………………………………………................ 
(Name of the Company) 

After having read all the documents appearing or mentioned in the file, including the addendum(s), of the Open National 
invitation to Tenders No. 2023/005/CIPM/MAETUR of 22/06/2023, for the realization of earthworks in the BOTA 
allotment in LIMBE. (OPERATION 605) 
- After having personally visited the work site and having fully assessed the situation and noted the nature and 
constraints of the work to be carried out, 
 
- Submit, bearing my signature, the unit price schedule as well as the bill of quantities drawn up in accordance with the 
frameworks appearing in the tender file. 
 
- Submit and undertake to carry out the work in accordance with the invitation to Tenders file, for the prices that I have 
established myself for each type of work, which prices show the amount of the bid at: 
 
- ………........................................................................... [in figures and in letters] Cfa francs VAT excl,  
And at 
-     ………...................................................... CFA francs All  Tax Inclusive. [in figures and in words] 
 
- Undertake to carry out the work within a period of ………............. months 
 
- I also undertake to maintain my bid within NINETY (90) days from the deadline for submission of tenders. 
 
The Contracting Authority shall release itself from the sums due by it under this Contract by giving credit to account 
no. ……………….................  Opened on behalf of …................................. at the 
bank…................................…………… Agency of …..............................……………………... 
 
Before signing the Contract, this submission accepted by you will constitute a commitment between us 
 

 
 
 

Done in ......................................., on the ................................. 
          (Signature of the Tenderer) 
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URBAN AND RURAL LANDS DEVELOPMENT  REPUBLIC OF CAMEROON 
AND EQUIPMENT AUTHORITY  Peace – Work - Fatherland 

-*-*-*-*-*-*-*-  -*-*-*-*-*-*-*- 
   
   
   

 
 
 
 
 
 
 
 
 
 

 OPEN NATIONAL INVITATION TOTENDER FILE 
N°2023/005/CIPM/MAETUR OF 22/06/2023 

FOR THE REALIZATION OF EARTHWORKS IN THE BOTA 
ALLOTMENT IN LIMBE 

(OPERATION 605) 

 

 
 
 
 
 
 

 
DOCUMENT N° 10 : SAMPLE DATASHEETS 

 

 
 
 
 
 
 
 
 
 
 
 

 

  
 

JUNE 2023 
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BIDDER PRESENTATION SHEET   
(On Letterhead) (DOCUMENT N° 10.1) 

 
 
 

 Name or company name : …………………………………………………………………...………… 

  

 Adress : ……………………………………………………………………………………………… 

  

 Taxpayer’s N° ………………………………………………………………………… 

  

 Telephone : ……………………………. Fax ………………………. Email………………………… 

  

 Commercial Register of: ……………………………… under number ………………………… 

 Registration date : …………………………… Capital ………………………………………… 

  

 Legal representative of the company 

 (Name (s) and Surname (s) ………………………….……………………………………………. 

  

 Function ……………………………………………………………………………………………… 

  

 Person(s) with POA and signing the document relating to the Bid 

 (Names and Surnames) ………………………………………………………………………………. 

  

 Office (s) ………………………………………………………………………….………………… 

  

 Number of permanent staff …………………………………………………………….……….. 

  
 
 
  
                                                                                   Done in ……………………. On the …………… 
           (Tenderer ‘Name and signature) 
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REFERENCES (WORKS CARRIED OUT) 
(DOCUMENT 10.2.1) 

(Attach supporting documents, see scoring grid) 
 

N° Information ON 1st Contract 
(number and date) 

2nd Contract 
(number and date) 

…………………………. 
…………………………. 

nth Contract  
(number and date) 

1 Contracting 
Authority 

    

2 Purpose of the 
project 

    

3 Location of the   
project 

    

4 Works      

5 Amount of Contract     

6 Amount of works 
carried out 

    

7 Execution deadline     

8 date of provisional 
acceptance. 

    

9 Amount of the 
guarantee Bond 

    

10 Final Acceptance 
date. 

    

11 Date of Certificate of 
Completion. 

    

 
NOTA: References are for works within the last FIVE (5) years. 
 

 
Done in ……........, on the ………........ 

 

(Name and Signature of Tenderer)   
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REFERENCES (CONTINUATION) 
(WORK IN PROGRESS) 

(DOCUMENT10.2.2) 
 
N° Information ON 1st Contract 

(number and date) 
2nd Contract 
(number and date) 

…………………………. 
…………………………. 

nth Contract  
(number and date) 

1 Contracting 
Authority 

    

2 Purpose of the 
project 

    

3 Location of the   
project 

    

4 Works      

5 Amount of 
Contract 

    

6 Amount of works 
carried out 

    

7 Execution 
deadline 

    

8 provisional 
.Acceptance date. 

    

9 Amount of the 
guarantee Bond 

    

10 Final Acceptance 
date. 

    

11 Date of 
Certificate of 
Completion. 

    

 
 
 
 

Done in ......................................., on the ................................. 
 

(Nom et Signature du Soumissionnaire)   
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PRESENTATION OF STAFF  
(DOCUMENT 10.3.1) 

 

Work Supervisor Site Manager 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

 
NOTA: Attach the Resumes of the employees concerned as well as the declaration(s) of availability and 
exclusivity in the event that the person(s) concerned does not belong (do not belong) to the Company. 
 

Done in ......................................., on the ................................. 
 

(Tenderer’s Name and  Signature) 
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DECLARATION OF THE AVAILABILITY AND EXCLUSIVITY THE MANAGEMENT STAFF 
OF THE COMPANY  
(DOCUMENT 10.3.2) 

 
 
I (We) the undersigned ……………………………………………………………………………………, 

(Name and   Surname) 

In the quality of……………………………………………………………………………………………….. 
(Function) 

Undertakes to make available to the Company ………………………………………………………….. 
(Company’s name) 

The Candidate …………………………………………………………………………………………………, 
(Name and Surname) 

For the Project relating to Open National Invitation to Tenders No. 2023/005/CIPM/MAETUR of 
22/06/2023 
launched by the Director General of MAETUR, from the date set for the submission of Bids and throughout 
the period of completion of the works. 
 
The concerned will work exclusively for the aforementioned Company during the relevant period. 
 
In witness whereof, this declaration of availability and exclusivity of the staff is established to serve and 
assert what is right. 
 
 
 
 
  Done in ………………………,  

On the ……………………………… 
   
  (Employer’s Signature and stamp) 

 
Name, surname and signature of the employee 
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SHEET OF EQUIPMENT TO BE USED  
(DOCUMENT 10.4) 

Description of the equipment Brand Type Capacity Age Operating Property 
     State  

1)       

2)       

3)       

…       

…       

…       

…       

…       

…       

…       

n)       

 
NOTA : Attach photocopies of registration documents. 

 
Done in......................................., on the ................................. 

 

(Name and Signature of the Tenderer)   
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EXECUTION PROGRAM  
(DOCUMENT N° 10.5) 

 
The Works Execution Program will be drawn up in accordance with the framework below, in compliance 
with the logical sequence of execution of the works. 
It will be accompanied by a GANTT diagram signed by the TENDERER. 
 

Types of 
Works 

Decomposition 

of Durations  
(Weeks or days) 

Deliverables 

before Maturity 

 

Observations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

Done in ......................................., on the................................. 
(Tenderer’s Name and Signature)               
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PRICE SUB DETAIL FRAMEWORK  
(DOCUMENT N° 10.6) 

 
                    Price description:  
N° of 
Price 

Daily return Total quantity Unit Working time 
(days) 

     
 CATEGORY Daily salary Days charged Amount 

C
O

N
T

R
A

C
T

IN
G

 
A

U
T

H
O

R
IT

Y
 

 
 
 
 
 
 
 
 

   

 Total A  
 TYPE Daily rate Days charged Amount 

E
Q

U
IP

M
E

N
T

 A
N

D
 

M
A

C
H

IN
E

R
Y

 

 
 
 
 
 
 
 
 

   

 Total B  
 TYPE Daily rate Days charged Amount 

M
A

T
É

R
IA

L
S

 
A

N
D

 
M

IS
C

E
L

L
A

N
O

U
S  

 
 
 
 
 
 

   

 Total C  
D TOTAL DIRECT COSTS  A+B+C  
E General Construction Expenses  % D  
F Production Cost  D+E  
G General Head office Expenses  % F  
H Cost price  F+G  
I Risks + Profit  % H  
V Total Selling Price VAT excl  H+I  
P Unit Selling Price VAT excl  V/Qté  

BPU Price on the price schedule    
 
NOTA: Details of the calculation of the gross-up coefficient (K) on dry prices must be provided, as well as 
that of the intermediate coefficients relating to General Construction Expenses, Head Office General 
Expenses, and Risks and Benefits. 
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PROJECT SITE VISIT CERTIFICATE   
(DOCUMENT N° 10.7)  

(Presented on company letterhead) 
 

 
I, the undersigned(e) Mrs/M ..............………............................……………………………………………… 

(Name and Surname) 

Acting in the capacity of …………………………………...………………………………………………... 
(Office) 

Certify that my Company named …………………………………………………………………... 
(Name of the Company) 

Has actually visited the project site located in BOTA - LIMBE 
 
And this within the framework of the open national Invitation to Tenders N° 2023/005/CIPM/MAETUR of 
22/06/2023, for the realization of the earthworks of the BOTA allotment IN LIMBE. (OPERATION 605);  
 
At the end of this visit, my company became aware of the constraints related to the execution of each task. It 

undertakes to take into account all the subjects inspired by this visit in the preparation of its unit prices and 

its Global Bid. 

 

 
 

 
 

Done in ......................................., on the ................................. 
(Tenderer’s Name and Signature)   

 
 
 
NOTA: This form is binding on the BIDDER, so that he cannot claim after the fact that he is unaware 
site for any Amendments to the Contract. 
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BID BOND TEMPLATE 
(DOCUMENT N° 10.8) 

(Presented on bank’s letterhead) 
 

 
To the Director General of the Urban and Rural Lands Development and Equipment Authority 
, hereinafter referred to as "the CONTRACTING AUTHORITY » 
 
Whereas the Company ……………..........................………., hereinafter referred to «  THE COCONTRACTOR 
», submitted his Bid on the ……………..........................……….  for the invitation to tender N° 
____________________________ hereinafter referred to « the Bid », And for which he must attach a bid bond 
equivalent to TWO MILLIONS SIXTY THOUSAND (2 060 000) Francs CFA, 
We…………....................…..........................………. [name and address of the Bank], represented by 
……………..........................………. [signatories’ names], below designated as « THE BANK », declares to 
guarantee the payment to the contracting authority of the maximum amount of ____________________ CFA Francs, 
that the BANK undertakes to pay in full to the PRIME CONTRACTOR, obliging itself, its successors and assignees. 
 
The conditions of this obligation are as follows:  
 
If the Tenderer withdraws his Bid during the period of validity provided for in the invitation to Tender File; 
or 
If the Tenderer has been notified of the award of the contract by the CONTRACTING AUTHORITY during the period 
of validity: 
 

- fails or refuses to sign the contract when required; 
 

- fails or refuses to provide the final contract bond (final bond), as provided for in the contract. 
 
 
We undertake to pay the CONTRACTING AUTHORITY an amount up to the maximum of the sum stipulated above, 
upon receipt of his first written request, without the contracting authority being required to justify his request, it being 
understood however that in his request the CONTRACTING AUTHORITY will note that the amount he is claiming is 
due to him because one or other of the above conditions, or both, are met, and that he will specify which condition(s) 
played. 
 
This guarantee/bond comes into force as soon as it is signed and as of the deadline set by the CONTRACTING 
AUTHORITY for the submission of tenders. It will remain valid until the thirtieth day inclusive following the end of 
the period of validity of the bids. Any request from the CONTRACTING AUTHORITY to have it played must be sent 
to THE BANK, by registered letter with acknowledgment of receipt, before the end of this validity period. 
 
This bond is subject for its interpretation and execution to Cameroonian law. The courts of Cameroon will have sole 
jurisdiction to rule on all matters relating to this commitment and its consequences. 
 
 

 
 
 

Signed and authenticated by the bank 
 
 

In……………..........................………, on the ……………..........................………. 
 

[ bank’s signature] 
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 FINAL BOND TEMPLATE 
(DOCUMENT N° 10.9) 

(Presented on the Bank’s letterhead) 
 

 
Bank : 
Reference of the Bond: N° ……………..................................………. 
 
To the Director General of the Urban and Rural Lands Development and Equipment Authority, hereinafter referred to 
« the CONTRACTING AUTHORITY » 
 
Considering that ; …...................................................………. [name and address of the enterprise], henceforth referred 
« the COCONTRACTOR », undertook, in the realization of the contract designated « THE CONTRACT », to 
carry out earthworks in the BOTA allotment in LIMBE. (OPERATION 605);  
 
 
Whereas it is stipulated in the contract that the CONTRACTOR will provide the Contracting Authority with a final 
bond, of an amount equal to _______________ of the amount of the corresponding portion of the contract, as a 
guarantee of the performance of its performance obligations in accordance with the conditions of the contract, 
 
Considering that; we have agreed to give the CONTRACTING PARTY this bond. 
 
We, ..........................................................................………. [name and address of the bank], represented 
................................................................………. ….. [signatories’ names], hereinafter referred to «THE BANK », 
we undertake to pay the CONTRACTING AUTHORITY, within a maximum period of eight (08) weeks, upon simple 
written request from the latter declaring that the CONTRACTOR has not met its contractual commitments under the 
contract, without being able to defer payment or raise any dispute for any reason whatsoever, any amount up to 
. ................................................………. [In figure and in words]. 
 
We agree that no change or addendum or other modification to the Contract shall relieve us of any obligation upon us 
under this Final Bond and we hereby waive notice of any such change, addendum or change. 
 
This final guarantee takes effect from its signature and from notification of the contract. The bond is released within 
______________ from the date of temporary acceptance of the works. 
 
After the aforementioned period, the bond becomes irrelevant and must be automatically returned to us without any 
form of procedure. 
 
Any request for payment made by the CONTRACTING AUTHORITY under this guarantee must be made by registered 
letter with acknowledgment of receipt, received by the bank during the period of validity of this commitment. 
 
This final bond is subject for its interpretation and execution to Cameroonian law. The Cameroonian courts will have 
sole jurisdiction to rule on all matters relating to this commitment and its consequences. 

 
 
 

Signed and authenticated by the bank 
 
 

in ……………..........................……….., on the ……………..........................……….. 
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 START-UP ADVANCE BOND TEMPLATE 
(DOCUMENT N° 10.10) 

(Presented on the Bank’s letterhead) 
 

 
Bank : reference, address …………….............................................................................. 
 
We the undersigned (bank, address), hereby declare that we guarantee, on behalf of:  
 
…………….................................................................................... [the holder],  
 
for the benefit of the CONTRACTING AUTHORITY: the Urban and Rural Lands Development and Equipment 
Authority, P.O. Box 1248, Hippodrome, 716 avenue Winston Churchill (street 1.071); Tel.: 222 22-31-13 / 222 22-21-
02, represented by its Director General 
(« The Beneficiary ») 
 
Payment, without dispute and upon receipt of the beneficiary's first written request, declaring that 
………….................……... [the holder] did not fulfill his obligations, relating to the reimbursement of the start-up 
advance according to the conditions of the contract N°_______________ of......................... .....…….. relating to the 
earthworks of the BOTA allotment in LIMBE. (OPERATION 605); 
 of the maximum total amount corresponding to the advance of 20% of the amount, all taxes inclusive, of contract n°. 
………….................. ..................., payable upon notification of the corresponding service order, i.e.………............ 
..............................……. CFA francs 
 
 
This guarantee shall enter into force and take effect upon transfer of the respective shares of this advance to the accounts 
of …………......................... .....................….. [the holder] opened with the bank ……............. ..……..…………..…….. 
under the number …………........... ......……..…………..…….. 
 
It will remain in force until the reimbursement of the advance in accordance with the procedure set by the CCAP. 
However, the amount of the bond will be reduced gradually in proportion to the reimbursement of the advance. 
 
The law and jurisdiction applicable to the guarantee are those of the Republic of Cameroon. 
 
 

Signed and authenticated by the Bank 
 

in ……………..........................……….., on the……………..........................……….. 
 
 

[ bank’s signature] 
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MODEL OF THE HOLDBACK BOND 
(DOCUMENT N° 10.11) 

(Presented on the Bank’s letterhead) 
 
 
Bank : …………...........................…………………… 
 
Reference of the Bond: N° …………...........................…………………… 
 
To the Director General of the Urban and Rural Lands Development and Equipment Authority, hereinafter referred to «the 
CONTRACTING AUTHORITY », PO. Box. 1248, Hippodrome, 716 avenue Winston Churchill (street 1.071) ; Tél. : 222 22-31-
13 / 222 22-21-02 
 
Considering that; …………...........……............……………… [name and address of the enterprise], hereinafter referred to « the 
COCONTRACTOR », has undertaken, in the execution of the contract, to carry out earthworks of the BOTA allotment in LIMBE. 
(OPERATION 605); wherein it is stipulated in the contract that the holdback fixed at _____ of the Tax inclusive amount of the 
contract, may be replaced by a joint guarantee, 
 
Considering that; we have agreed to give the CO-CONTRACTOR this bond, We, 
…………...........................…………...............………………… [bank name and address], represented by 
...........................………………………………................................………… [names of signatories], and hereinafter 
referred to as “THE BANK”, 
 
Therefore, we hereby affirm that we are the guarantors and liable to the CONTRACTING AUTHORITY, on behalf of the CO-
CONTRACTOR, for a maximum amount of ......................…………………… [in figures and letters], corresponding to ______ of 
the amount of the contract, 
 
And we undertake to pay the CONTRACTING AUTHORITY, within a maximum period of eight (08) weeks, upon simple written 
request from the latter declaring that the CONTRACTOR has not met with his contractual commitments or that he is liable to the 
CONTRACTING AUTHORITY under the contract amended, where applicable, by its amendments, without being able to defer 
payment or raise any dispute for any reason whatsoever, any sum(s) within the limits of the amount equal to _____ of the cumulative 
amount of the works appearing in the final statement, without the Contracting Authority having to prove or give the reasons or the 
reason for its request for the amount of the sum indicated above. 
 
We agree that no change or addendum or other modification to the market shall relieve us of any obligation incumbent upon us 
under this warranty and we hereby waive notice of any change, addendum or change. 
 
This guarantee comes into force upon signature. It will be released within thirty (30) days from the date of final acceptance of the 
works, and upon release issued by the CONTRACTING AUTHORITY. 
 
Any request for payment made by the CONTRACTING AUTHORITY under this guarantee must be made by registered letter with 
acknowledgment of receipt, received by the bank during the period of validity of this commitment. 
 
This bond is subject to the Cameroonian law for its interpretation and execution. The Cameroonian courts will have sole jurisdiction 
to rule on all matters relating to this commitment and its consequences. 
 
 

Signed and authenticated by the bank 
 

in ……………..........................……….., on the ……………..........................……….. 
 

[bank’s signature] 
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I- BANKS 

1. Afriland First Bank (FIRST BANK) PO.Box: 11834 Yaoundé; 
2. Banque Atlantique Cameroun (BACM), B.P : 2933 Douala ; 
3. Banque Camerounaise de Petites et Moyennes Entreprises (BC-PME), P.O.Box : 12962 Yaoundé ; 
4. Banque Gabonaise pour le Financement International (BGFI BANK), P.O.Box : 600 Douala ; 
5. Banque Internationale du Cameroun pour l’Epargne et le Crédit (BICEC), P.O.Box : 1925 Douala ; 
6. Citibank Cameroon (CITIGROUP), P.O. Box: 4571 Douala; 
7. Bange Bank Cameroun (BANGA Cameroun), P.O. Box: 34 692 Yaoundé; 
8. Commercial Bank-Cameroon (CBC), P.O. Box: 4004 Douala; 
9. Crédit Communautaire d’Afrique-Bank (CCA-Bank), B.P: 30388 Yaoundé ; 
10. Ecobank Cameroun (ECOBANK), P.O. Box: 582 Douala; 
11. National Financial Credit-Bank (NFC-Bank), P.O. Box: 6578 Yaoundé; 
12. Société Commerciale de Banques-Cameroun (SCB-Cameroun), P.O.Box: 300 Douala ; 
13. Société Générale Cameroun (SGC), P.O.Box : 4042 Douala ; 
14. Standard Chartered Bank Cameroon (SCBC), P.O. Box: 1784 Douala; 
15. Union Bank of Cameroon (UBC), P.O. Box: 15569 Douala; 
16. United Bank for Africa (UBA), P.O. Box: 2088 Douala; 
17. BC-PME 

 
II- INSURANCE COMPANIES 
 

18. Activa Assurances, P.O.Box : 12970 Douala ; 
19. Area Assurances SA, P.O.Box : 1531 Douala ; 
20. Atlantique Assurances SA, P.O.Box : 2933 Douala ; 
21. Beneficial General Insurance SA, P.O. Box: 2328 Douala; 
22. Chanas Assurances SA, P.O.Box: 109 Douala ; 
23. CPA SA, P.O.Box : 54 Douala ; 
24. NSIA Assurances SA, P.O.Box : 2759 Douala ; 
25. Pro Assur SA.P.O. Box : 5963 Douala ; 
26. SAAR SA, P.O.Box : 1011 Douala ; 
27. Saham Assurances SA, 11315 Douala ; 
28. Zenithe Insurance SA, P. O.Box: 1540 Douala. 
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TECHNICAL BID EVALUATION GRID FOR THE REALIZATION OF EARTHWORKS OF 
THE BOTA ALLOTMENT IN LIMBE. (OPERATION 605) 

 
ENTERPRISE : PO. Box: TEL : LOT N° :  

 
ELIMINATORY CRITERIA 
 

 
ESSENTIAL CRITERIA 
 
A – MANAGEMENT STAFFS (24 criteria) 
 

1) Work supervisor (10 criteria) : 
Name & Surname :  
Qualification :  

1.1 – BASIC TRAINING 
Level ≥ Civil engineer NO YES OBSERVATIONS 
Certified copy of the required diploma dated less than 3 
months 

   

Certificate of presentation of the original of the diploma dated not 
more than 3 months  

   

Certificate of membership with the order of Civil Engineers for the 
Civil Engineer. 

   

 
1.2 – PROFESSIONAL EXPERIENCE (the experience is evaluated only if the CV is produced and signed) 
Curriculum vitae duly signed and dated    
NIC Certified Photocopy    
Duly signed Certificate of Availability     
3 years ≤ Experience in the field of Public Work ≤ 7 years    
7 years < Experience in the field of Public Work      
2 projects ≤ Experience as a Work Supervisor ≤ 5 projects    
5 projects < Experience as a Work Supervisor    

 

2) Site Manager (07 criteria) : 
Name & Surname:  
Qualification:  

2.1 – BASIC TRAINING 
Level ≥ Senior Civil Engineer or Senior Rural Engineer  NO YES OBSERVATIONS 

Certified copy of the required diploma dated less than 3 
months  

   

Certificate of presentation of the original of the diploma dated 
not more than 3 months  

   

1 Absence of Bid Bond ; 
2 Non-compliant administrative file beyond FORTY-EIGHT (48) hours after the opening session of the Bids; 

3 False declarations or provision of falsified or non-authentic documents (the contracting authority and the 
CIPM reserve the right to proceed with the authentication of any document presenting a dubious character); 

4 Non-compliant Technical File – Incomplete Financial File ; 

5 Company having a Works Supervisor with a non-compliant profile ((Non-Civil Engineer + Certificate of 
Registration with the National Order of Civil Engineers; 

6 Omission in the Price Schedule of a quantified unit price; 

7 Absence of Price Sub-Details; 
8 Evaluation score less than 80% of YES. 
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2.2 – PROFESSIONAL EXPERIENCE (the experience is evaluated only if the CV is produced and signed) 
Curriculum vitae duly signed and dated     
Duly signed Certificate of Availability     
NIC Certified Photocopy    
Experience in the field of Public Work (≥ 5 years)    
Experience as a Work Supervisor (≥ 3 projects)     
 

3) Head of Topographic Works and Surveys (07criteria): 
Name & Surname :  
Qualification :  

3.1 – BASIC TRAINING 
Level ≥ Senior Land Survey Technician  NO YES OBSERVATIONS 
Certified copy of the required diploma dated less than 3 
months 

   

Certificate of presentation of the original of the diploma dated 
not more than 3 months s 

   

3.2 – PROFESSIONAL EXPERIENCE (the experience is evaluated only if the CV is produced and signed) 
Curriculum vitae duly signed and dated     
NIC Certified Photocopy    
Duly signed Certificate of Availability     
Experience in the field of topographic works 
 (≥ 5 years) 

   

Experience in the position of Manager or site manager of 
topographic works (≥ 3 projects) 

   

 
TOTAL A- MANAGEMENT STAFFS   
Maximum score : -------- On 24 criteria 

 

B – EQUIPMENT (12 criteria) 
 

NB : Owned or rented equipment 
- In case it is owned: the tenderer must attach the supporting documents of the mean equipment listed below 

(certified copies of registration documents dating from less than three (03) months). 
- In the case of rent: the tenderer must attach a certificate of availability produced by MATGENIE or any other 

commercial structure having a commercial register, of the Civil Engineering equipment listed below, dated not 
more than two (02) weeks on the date of submission of his tender, accompanied by certified copies of vehicle 
registration documents dated not more than three (03) months for non-state rental structures. 
 

TYPES OF EQUIPMENT (owned or rented): NO YES OBSERVATIONS 
Liaison vehicule ≥ 1    
Loading shovel ≥ 1    
Levelling ≥ 1    
Bulldozer ≥ 1    
Road roller ≥ 1     
Water tank ≥ 1    
Dump trucks ≥ 2    
 Topographic brigade ≥ 1    
Cement mixer ≥ 1    
Owned equipment at :    
                                          - 100%    
                                          - 70%     
                                          - 50%    
TOTAL B - EQUIPMENT   
Maximum score :  12 criteria 
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C – REFERENCES (10 criteria) 

NB: - Any false statement automatically results in the rejection of the Bid. Attach the following supporting 
documents: contract extracts and acceptance of works (temporary or final) or certificate of completion or 
performance.  
 

1- Turnover recorded on the simplified balance sheet or on the 2021 
or 2022 FSD (3 criteria)) 

NO YES OBSERVATIONS 

50 000 000 CFA Francs <Turnover < 75 000 000 F CFA    
75 000 000 CFA Francs <Turnover < 100 000 000 F CFA    
100 000 000 CFA Francs <Turnover     
2- Cumulated turnover over the last five (05) years in the field of 
construction (3 criteria) NO YES OBSERVATIONS 

250 000 000 F CFA < Turnover < 350 000 000 F CFA    
350 000 000 F CFA < Turnover < 500 000 000 F CFA    
500 000 000 F CFA < Turnover    
3- Number of projects carried out within the last five (05) years in 
the field of construction (4 criteria) 

   

Number of construction projects carried out (≥ 2 projects) 
accompanied with Work Acceptance Reports  

   

Number of construction projects carried out (≥ 3 projects) 
accompanied with Work Acceptance Reports 

   

Number of construction projects carried out (≥ 4 projects) 
accompanied with Work Acceptance Reports 

   

Number of construction projects carried out (≥ 5 projects) 
accompanied with Work Acceptance Reports 

   

TOTAL C - REFERENCES   
Maximum score :  10 criteria 

 
D – ORGANIZATION, METHODOLOGY AND WORK SCHEDULE (04 criteria) 
 

Organization, methodology and planning (05 criteria) NO YES OBSERVATIONS 
TENDERER’s Organization: 
It is for the TENDERER to succinctly describe his installation and 
the worksite operation mode in relation to his structure and the 
Project site. 

   

Methodology: 
The TENDERER must mark its understanding of the works and the 
use of the various material and human resources. The use of these 
resources must be consistent and efficient. 

   

Work realization schedule: 
This schedule must highlight the logical continuation of the work. It 
is accompanied by a graphic support (GANTT diagram). In addition, 
it must: 
* include completion of studies, acceptance of work and climatic 
conditions. 

   

Deadlines not exceeding those proposed by the Contracting 
Authority. 

   

TOTAL D – ORGANIZATION, METHODOLOGY AND WORK 
SCHEDULE  

  

Maximum score :  04 criteria 
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E – FINANCIAL CAPACITY (05 criteria) 
 

Pre-financing capacity and balance sheet of the last two years 
(05 criteria) 

NO YES OBSERVATIONS 

* 25 000 000 FCFA ≤ prefinancing capacity ≤ 40 000 000 F.CFA.    

* 40 000 000 FCFA ≤ prefinancing capacity≤ 60 000 000 F.CFA.    

* 60 000 000 FCFA < prefinancing capacity    

* Simplified balance sheet for the 2021 fiscal year, demonstrating 
good pre-financing capacity certified by a chartered public 
accountant or firm. 

   

* Simplified balance sheet for the 2022 fiscal year, demonstrating 
good pre-financing capacity certified by a chartered public 
accountant or firm. 

   

TOTAL E – FINANCIAL CAPACITY   
Note maximum :  05 criteria 

 
F – OTHER DOCUMENTS AND BID PRESENTATION (07 criteria) 
 

Other documents and Bid presentation NO YES OBSERVATIONS 
Other documents (05 criteria)    
* Site visit attestation provided      
* Attestation and location plan of the Company’s office    
* SRIT initialled and signed    
* SAC initialled and signed    
* STC initialled and signed    
Bid presentation (02 criteria)    
* Overview provided    
* Bid Legibility and colour dividers     
TOTAL F – OTHER DOCUMENTS AND BID PRESENTATION   
Maximum score :  07 critria 

 
GENERAL TOTAL   
Note maximum : On 62 criteria 

 

                                                                                      Done in Yaoundé on the _____________________ 
 
 

The Rapporteur: 
 
 
 
 
 

 The Member : 
 
 
 
 

 The President: 
 
 
 
 
 
 

 

 
 
 


