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DOCUMENT N° |

REPUBLIQUE DU CAMEROUN

PAIX = TRAVAIL - PATRIE

MINISTERE DE LA DECENTRALIZATION
ET DUDEVELOPPEMENT LOCALE

REGION DU NORD- OUEST

DEPARTEMENT DE LA MENCHUM

SERVICE DE PASSATION DES MARCHES
COMMISSION DE PASSATION DES
MARCHES DE LA COMMUNE DE WUM

REPUBLIC OF CAMEROON

PEACE - WORK ~ FATHERLAND

MINISTRY OF DECENTRALIZATION

AND LOCAL DEVELOPMENT

NORTH WEST REGION

MENCHUM DIVISION

SERVICE OF CONTRACTS AWARD

WUM COUNCIL TENDERS BOARD

JENDER NOTICE

OPEN NATIONAL INVITATIOL TOTENDER
UNDER EMERGENCY PROCEDURE

N
N/ L O /ONTT/MINDDEVEL/WC/WCITB2024 OF 1 3
CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB
WEST REGION.

ns IE INVITATIO \DER:
Within the framework of the 2024 Public Investment Budget

Mayor), hereby representing the State of Cameroon, launches t\

Construction of a Box Culvert linking Wajung and Buetsi,
North West Region.

2) CONSISTENCY/NATURE OF SERVICE:

FOR THE CONSTRUCTION OF A BOX
DIVISION, MENCHUM DIVISION NORTH

the Contracting Authority (The Lord
Open National Invitation to tender for the
Wum Sub-Division in Menchum Division -

The works subject of this invitation to tender shall
linking Wajung and Buetsi, in Wum Sub-Division in Mench
and service required are found in the detail description menti
cost cstimates.

3) EXECUTION DEADLINE:

The maximum execution deadline provided for by the

uire the Construction of a Box Culvert
Division -North West Region. The works
ned in the respective bills of quantities and

ject Owner for the execution of the works

subject of this tender shall be Sixty (60) calendar days (Two months) with effect from date of notification

of the Service Order to start execution.

4) ALLOTMENT:
The works subject of this invitation to tender shall be in

table below:-

one lot defined with specifications as in the

Lot Works Locality
Construction of a Box Culvert : ; : 2
1 linking Wajung and Buetsi in Wam Sub Dl\h&on. Menchum Division, North West Region.
5) COST ESTIMATE:
The estimated cost of the operations (tasks) following feasibility studies stands as specified in the table
below:-
Lot Works Locality Estimated Cost |




Construction of a Box Culvert in Wum Sub Division, Menchum Division,
linking Wajung and Buetsi North West Region

6) PARTICIPATION AND ORIGIN:

Participation in this invitation to tender is open to all registered and qualified companies or groups of
companies based in the Republic of Cameroon with the required technical and professional expertise in the domain of
construction accompanicd by the necessary financial capability.

7) EINANCING:

Works which form the subject of this invitation to tender shall be financed as per the programmed budget
head of the 2024 Public Investment Budget (PIB 2024- MINTP) of the Republic of Cameroon as specified in the
table below:-

|

Project ) Vote of |
Lot Ministry O-Lc Works Pr;vbbul d.:;' N | Expenditure authorization N*
mount !
Construction of a ° °
Ministry of | Mayor Wum D 12 000 000 N PSP | AN R
: Public Works., | Council B?' Culvert linking FCFA
Wajung and Buetsi J

8) BID BONDS (PROVISIONAL GUARANTEE):

Each bidder shall enclose in his administrative documents a bid bond issued directly in the bidder's name by a first
rate bank, certified bank cheque, bank guarantee approved by the Ministry in charge of Finance and that shall respect
the model in this tender file featuring on the list in document 12 of the tender file and valid for Sixty (60) days beyond
the original date of the validity of the offers.

Lot Works Locality e Bid Bond Tender Fee
Construction of a Box | in Wum Sub Division, 12.000.000
1 | Culvert linking Menchum Division, North e ey Lt
Wajung and Buetsi West Region
9) CONSULTATION OF TENDER FILE:

The Tender documents may be consulted immediately after publication of this invitation to tender from the
Services of the Contracting Authority (Service in charge of the contracts award) during working hours at the
Wum council premises during working hours in Wum,

10) ACQUISITION OF TENDER FILE:

The Tender documents shall be obtained immediately after publication of this invitation to tender from the
Services of the Contracting Authority during working hours at the Wum Council Premises. The document shall be
obtained upon presentation of a Treasury receipt showing the payment of a non-refundable sum of Twenty four
thousand (24,000) francs CFA from Wum Council treasury.

11) SUBMISSION OF BIDS (OFFERS):

Each bid written in English or French shall be signed by the bidder or by a duly authorized Representative and
presented in seven (7) copics that is one (01) original and six (06) photocopies labelled as such. These shall be
submitted in onc scaled external envelope containing three (3) envelopes, that is, Envelope A: Administrative
Documents, Envelope B: Technical documents and Envelope C: Financial Documents. It shall reach the Wam
council in the service in charge of contract award not later than .t{éw’m local time. The sealed external
envelope shall be free of all identification marks, failing which it shall be rcj -

The scaled external envelope addressed to the Contracting Authority shall bear the following inscriptions:




OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
- = 30 Iz Co |
N { 21 /ONITMINDDEVEL/WCWCITB2024 2024 FOR THE CONSTRUCTION OF A BOX
CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION NORTH
WEST REGION.

(To be opened only during the bids opening session of the Tenders Board)

12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true copics
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities as the case may be (Example: SDO, DO etc) and must
imperatively be produced in accordance with the Special Tender Regulations. They must obligatorily not be
older than three (03) months or must not be produced after the submission of the tender file. Double
certification shall not be accepted. Any bid that shall not be in conformity with the prescriptions of this
notice and tender file shall be declared null and void, especially bids containing a bid bond not issued
directly in the bidder's name by a first rate bank, certified bank cheque, bank guarantee approved by the
Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority shall be released for unsuccessful
bidders not later than thirty (30) calendar days after the period of bid validity. For the successful bidder to
whom the contract will be awarded, the bid bond shall be returned to the contractor by the Contracting
Authority once the final bond has been provided.

Bidders shall remain committed to their offers for a period of Sixty (60) calendar days from the last date
for the submission of tenders, that is, the tenders shall be valid for Sixty (60) calendar days with effect
from their submission deadline.

NB: The contractor shall, present the onginals of the respective certified documents for strict verification of
their authenticity during site installation,

13) OPENING OF BIDS (OFFERS):

:!ids shall be opened by the Tenders Board in a single phase on the 2 ﬁ FEV Zﬂu 11 am local time in
the conference hall of the Wum Council Premises. Only bidders or their authorized representatives having
a perfect knowledge of the file may attend the bid opening session. Note should be taken that in case of any
ambiguitics or differences during opening, only the original shall be considered authentic, that is, any bid
which shall not comply with the requirements of the tender file shall be rejected.

14) EVALUATION CRITERIA:
Tender conformity shall be evaluated as per the following:

A) Eliminatory Criteria.

- OfYers (bids) submitted after the deadline or time limit;

- Bids submitted in unscaled external envelopes.

- External envelopes with identification marks or inscriptions,

- False declaration or forged documents;

- Absence of bid bond (certified cheque or bank cheque or bank guarantee or legal mortgage) or any
these documents not issued directly in bidder’s name by a first rate bank approved by the Ministry in
charge of Finance

NB: Any of these documents for a group of enterprises must bear the name of mandated enterprise

with the names of the other enterprises mentioned as well.
Execution period longer than prescribed in the Tender file
Technical evaluation mark less than 75% (non-respect of 75% of the essential criteria);

Absence of quantified unit price (omission of a unit price in the financial bid).




B)  Essential Criteria They are primordial or key modalities in the judgment of the technical and
financial capacity of candidates 1o execute the tasks forming the subject of the invitation to tender,
They were determined in relation to the nature and content of the tasks to be executed. Hence in the

cvaluation of:-
(i) Technical documents, it shall be the binary method (YES or NO) based on the following
distribution of points:
CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 9
TECHNICAL EQUIPMENT 3
METHODOLOGY FOR THE EXECUTION OF WORKS 11
TOTAL 40
NB

-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be rejected.
-Details of these main qualification criteria are specified in the evaluation grid found in the Special
Tender Regulations (RPAO).
(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit
price schedule and the sub detail of unit prices.

15) VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for Sixty (60) days from the deadline set for the

submission of tenders (offers).

16) AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements.

17) COMPLEN N N:
Additional information may be obtained during working hours from the Service for the Contracts Award at

Wum council.

18) MEN \V ON N $

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

The Contracting Authority may at any time, amend this invitation to tender. He shall publish the
amendments and communicate same to companies that bought the tenders file. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

Wum, the 30 JAN 20U
Copien: THE LORD MAYOR WUM COUNCIL
S R e et (CONTRACTING AUTHORITY)
T e ol Sk £ 0 oot o Conrchs fr g v
: gvmwmxmj.nmm .,l'?'j‘; ;’_ ~. THE L RD MAY OR
L anow WUMCOUNCIL

S( : L] \ U
: }/M:u'{.?‘g.::v/y "“{4’




DOSSIER N° 1

REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
PAIX = TRAVAIL - PATRIE PEACE - WORK - FATHERLAND
MINISTERE DE LA DECENTRALIZATION MINISTRY OF DECENTRALIZATION
ET DU DEVELOPPEMENT LOCALE AND LOCAL DEVELOPMENT
REGION DU NORD- OUEST NORTH WEST REGION
DEPARTEMENT DE LA MENCHUM MENCHUM DIVISION
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD

COMMISSION DE PASSATION DES

MARCHES DE LA COMMUNE DE WUM WUM COUNCIL TENDERS BOARD

VIS D'APPEL D’ S

AVIS D'APPEL D'OFFRES NATIONAL OUVERT
EN PROCEDURE D'URGENCE

NO 2L C/ONIT/MINDDEVEL/AVC/WCITR2024 OBQJ".. M POUR LA CONSTRUCTION
D'UN PONCEAU RELIANT WAJUNG ET BUETSI, ARRONDISSEMENT DE WUM,
DEPARTEMENT DE LA MENCHUM, REGION DU NORD OUEST.

1- Objet de 'appel d'offres :

Dans le cadre du Budget d'Investissement Public (BIP) 2024, le Maire de la Commune de WUM,
(Autorité Contractante) représentant de 1'Etat du Cameroun lance un Appel d'Offres National Ouvert pour
la Construction d'un Ponceau reliant Wajung Et Buetsi, Arrondissement de Wum, Département de la
Menchum, Région du Nord- Quest.

2- Consistance des travaux/ Nature du service

Les travaux objets du présent appel d'offres concerneront pour la Construction d'un Ponceau reliant
Wajung Et Buetsi, Arrondissement de Wum, Département de la Menchum, Région du Nord- Ouest
. Les travaux et le service requis sont détails des descriptions mentionnées dans le cadre du détail estimatif.

3- Délai d’exécution :
Le délai maximum prévu par le Maitre d'Ouvrage pour I'exécution des travaux du présent appel
d’offre est de Soixante (60) jours continus & partir du jour de la notification de I'ordre de service pour le

démarrage.

4- Allotissement:
Les travaux objets du présent appel d'offres sont dans un lot spécifiés dans le tableau ci-aprés :-

Lot Travaux Localité
1 Construction d’un Ponceau reliant Arrondissement de Wum, Département de la
Wajung Et Buetsi Menchum Région du Nord- Ouest.
5- Coiit prévisionnel

Le colt prévisionnel de I'opération & I'issuc des études préalables est spécifié dans le tableau ci-
dessous ;-




Lot Travaux Localité Codit prévisionnel
1 g:,, cea :a,:;;a: l”l’;'a'un Arrondissement de Wum, Département de la 12 000 000
Et Buetsi JUNE | Menchum Région du Nord- Ouest. FCFA
6- Participation ¢t origine:

La participation au présent avis d'appel d'offres est ouverte a égalité de conditions aux Entreprises ou
groupes d'entreprises ayant une bonne réputation ainsi que expertise professionnel, technique et financier
dans la construction des infrastructures publics basées au Cameroun.

7- Financement :

Les travaux, objet du présent appel d'offres sont financés par la rubrique programmé dans le Budget
d’Investissement Public au titre de P'exercice 2024- MINTP de la République du Cameroun comme spécifié
dans le tableau ci-dessous:-

N° de
Maitre < 5 N® de I"autorisation de
Lot | Ministére d'Ouvrage Travaux pré\(':i:i::l =] I lu::uu dépense
Ministére . ’
o | e | Malre Yo '} Constrmction ' i3 g 060 | e NY i
Travaux | SOMMune Ponceau reliant FCFA
Publics | 9¢ Wum Wajung Et Buetsi J

8- Cautionnement provisoire (Garanties de soumission)

Chaque soumissionnaire doit joindre & ses pidces administratives, une caution de soumission établie par une
banque de premier ordre agréée par le Ministére chargé des finances ct dont la liste figure dans la piéce 12
du ce dossier d"appel d'offres et valable pendant Soixante (60) jours au-del de la date originale de validité
des offres.

Colit Cautionnement Prixd’achat
Lot Travaux Localité prévisionnel provisoire du DAO
Construction d'un | Arrondissement de Wum,
1 | Ponceau reliant Département de la Menchum xz.g)gg.,t\)oo I;gg:o "",'::2?\0
Wajung Et Buetsi | Région du Nord- Ouest.

9- Consultation du dossier d’appel d'offres :

Le dossier d"appel d'offres peut étre consulté dés publication du présent avis d’appel d’offre aux services
de I'Autorité Contractant (Service communale de passation des marchés) pendant les heures ouvrables au
salle de conférence de la Commune de Wum.

10- Acquisition du dossier d*appel d'offres :

Le dossier peut étre obtenu dés publication du présent avis d'appel d'offre aux services de 1" Autorité Contractant
pendant les heures ouvrables 4 la Commune de Wum. Le dossier sera obtenu contre versement d'une somme non
remboursable de Vingt-quatre mille (24,000) francs CFA payable 4 la Trésorerie de la Commune Wum.

11- Remise des offres :

Chaque offre rédigée en frangais ou en anglais sera signé par le soumissionnaire ou son Representant dument
autorisé et présenté en huit (07) exemplaires c.-a-d. Un (01) original et sept (06) photocopies marqués comme tels
de trois enveloppes marqué A : pour le dossier Administratif, B : pour le dossier technique et C : pour le dossicr
financier. Les offres scront remises étant dans une enveloppe exteme fermée au service de passation des marches de
Ia commune de Wum au plustard le 2 2 4 10 heures. Cette enveloppe extemne devra étre adressée &
I"Autorité Contractante portant la mention:




AVIS D'APPEL D'OFFRES NATIONAL OUVERT
EN PROCEDURE D'URGENCE

NO 24-_("_/04\' IT/MINDDEVEL/WC/WCITB2024 OF........... 2024 POUR LA CONSTRUCTION
D'UN PONCEAU RELIANT WAJUNG ET BUETSI, ARRONDISSEMENT DE WUM.
DEPARTEMENT DE LA MENCHUM, REGION DU NORD OUEST.

“A N'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT™

l 12 - Admissibilités des offres

Sous peine de rejet, les pidces du dossicr administratif requises doivent étre produites en originaux ou en
' copies certifiées conformes par le service émetteur (Exemple : service des impdts, banques, etc.) ou une
autorit¢ administrative (Exemple : Préfet, Sous-préfet, ctc.), conformément aux stipulations du Réglement
Particulier de 1'Appel d"Offres. Elles doivent dater de moins de trois (03) mois précédant la date originale
l de dépdt des offres ou avoir été établies postérieurement i la date de signature de 1'Avis d"Appel d"Offres.
La double certification ne sera pas acceptée. Toute offre incompléte conformément aux prescriptions du
Dossier d'Appel d'Oflfres sera déclarée irrecevable, notamment I'absence de cautionnement provisoire
. délivrée par unc banque de premier ordre agréée par le Ministére chargé des Finances cautionnement.

Cautionnement provisoire scra remis au soumissionnaire qui n'a pas réussi seulement par 1"Autorité
Contractante au plus tard trente jours aprés la période de validité. A I'attributaire, le cautionnement
' provisoire sera remis par I'Autorité Contractante quant-il I'aura foumni le cautionnement provisoire. Le
montant correspondant & chaque cautionnement provisoire scra regu par le soumissionnaire de la banque
sous présentation de I'original du cautionnement provisoire. Les soumissionnaires restent tenus par leur
l offre pendant Soixante (60) jours a partir de la date limite fixée pour la remise des offres.

NB: Pendant I'installation de I"attributaire au site de la construction, il sera oblige de présenter les originaux

' des documents respectifs pour une vérification stricte de leurs authenticités

13- Ouverture des plis:
L'ouvtnwhffs plis scra faite par la Commission de passation des marchés en une scule phase le

28 FEV a 11 heures heure locale dans la salle conférence présidé par Président de la commission
de passation des marchés situé & Wum. Scul les soumissionnaires ou leurs représentants qui ont une bonne
maitrise des procédures et de la réglementation des marchés publics et disposent des compétences
techniques avérées dans le domaine concerné seront autorisés i assister & la séance de 'ouverture. Les offres
qui ne vont pas respecter les prescriptions du DAO seront rejetées.

14- Critéres d'évaluation:
La conformité d'une ofIre sera évaluée tenant compte des critéres suivants i«

Les offres seront évaluées selon des conditions suivantes.

A) Critéres éliminatoires
- Offres remise aprés le délai
- Offres remise dans les enveloppes externes ouvertes,
- Enveloppes externes ayant les signes d'identification des soumissionnaires,
- Fausse déclaration ou piéce falsifiée
- Absence de cautionnement provisoire (cheque de bank. garantic de bank, mort-gage Iégal, cheque
certifier) ou cautionnement provisoire non délivrée directement au nom du soumissionnaire par une
banque de premicr ordre agréée par le Ministére chargé des Finances.
NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de I'entreprise
mandaté et les noms d'autres entreprises mentionnés dans le contenant.
' = Délai d’exécution plus long que prescrit dans 1" Appel d'Offres
- Note technique inféricure & 75% au niveau de 'évaluation administrative et technique
= Omission dans le bordercau des prix ou d'un prix unitaire dans le dossier financier.
B) Critéres essentiels
lis sont les modalités clés ou primordiales pour le jugement de la capacité technique et financiére des
candidats pour exécuter les tiches faisant objet de I'appel d'offres. lls sont déterminés tenant compte de
nature et contenant des tiches a exéeuter. Donc, dans I'évaluation des:
(i) Dossier techniques, elle sera binaire (OUI ou NON) basée sur la distribution des point suivant : -

' 9




CRITERE PO
PRESENTATION GENERALE DE L'OFFRE
LES REFERENCES DE L' ENTREPRISE
LA QUALITE DU PERSONNEL D'ENCADREMENT DE L ENTREPRISE
LE MATERIEL DE CHANTIER A MOBILISER
METHODOLOGIE ET EXECUTION DES TRAVAUX |
TOTAL 40 ]

3

h S o

Remarque :
= Secules les entreprises ayant obtenu au moins 75% de la notation sur la Secondaire des
dossiers administratif et technique seront retenues pour I'étape 11 ;
= Les détails de ces critéres essentiels sont précisés dans la grille d'évaluation figurant au

Réglement Particulier de I'Appel d'Offres.

(ii) Offres financier, il consistera de parcourir les devis quantitative tenant compte de bordereau
des prix unitaires ct les sous détaille de prix unitaire.
15. Durée de validité des offres
Les soumissionnaires restent tenus par leurs offres pendant Soixante (60) jours & partir de la date limite
fixée pour la remise des offres.
16~ Attribution:
Le marché scra attribué au soumissionnaire présentant I'offre la moins disant et remplissant les
capacités administratives et techniques requises.
17. Les Renscignements Complémentaires
Les renscignements complémentaires peuvent ére obtenus aux heures ouvrables au Service
communale de Passation des Marchés situé 4 Wum.

18- Additif a I'appel D'offres:

L' Autorité Contractante sc réserve le droit 4 tout moment, que ce soit & son initiative ou consécutivement
4 unc saisic d'un soumissionnaire avant la date de remise des offres, en cas de nécessité, d"apporter toute
autre modification ultéricure utile au présent appel d'offres publiant un additif. Tout additif ainsi publié fera
partic intégrante du dossier d'appel d'offres. Cet additif sera communiquer par écrit ou signifié par tout
moyen laissant trace écrite 4 tous les soumissionnaires ayant acheté le DAO en tenant compte du temps il
faut pour qu'ils préparent bien leurs offres.

30 JAN 2004

Wum, le

Ampliations:

= Président de la commisvion de passation de marchd de la
commune de Wum

« le Délégué Départemental des Marchés Publics de la
Menchum

« ARMP Bamenda (powr publication et archivage)

~Service de passation des marches (pour archivage) F

- CRIY e i i
-Radios locales powr focilier la pubisciré 23\ i \Jj’
« Tableau d affichage e a\ o

Le Maire de la commune de Wum

(Autoriph EorGREMAY OR
'.*?wunxcouwcu

10




DOCUMENT N° 02

GENERAL REGULATIONS OF THE INVITATION TO TENDER

CONTENTS

A. General

C.

Article 1: Scope of the tender

Article 2: Financing

Article 3: Fraud and corruption

Article 4: Candidates admitted to compete

Article 5: Building materials, materials, supplies, equipment and authorised services
Anticle 6: Qualification of the bidder

Article 7: Visit of site of works

Tender File

Anticle 8: Content of Tender File

Anticle 9: Clarifications on Tender File and complaints
Article 10: Modification of the Tender File

Preparation of Bids

Article 11: Tender fees

Article 12: Language of bid

Article 13: Constituent documents of the bid
Article 14: Amount of bid

Article 15: Currency of bid and payment
Article 16: Validity of bids

Article 17: Bid bond

Article 18: Varying proposals by bidders
Article 19: Preparatory meeting to the establishment of bids
Article 20: Form and signature of bids

Submission of bids

Article 21: Scaling and marking of bids

Article 22: Date and time-limit for submission of bids
Article 23: Out of time-limit bids

Article 24: Modification, substitution and withdrawal of bids

Opening and evaluation of bids

Article 25: Opening of bids and petitions

Article 26: Confidential nature of the procedure

Article 27: Clarifications on the bid and contact with Contracting Authority
Article 28: Determination of their compliance

Article 29: Qualification of the bidder

Article 30: Correction of errors

Article 31: Conversion into a single currency

Article 32: Evaluation of financial bids

Award of the contract

Article 33: Right of the Contracting Authority to declare an invitation to tender unsuccessful or to
cancel a procedure

Article 34: Award

Article 35: Publication of results of award and petition

Article 36: Notification of the award of the contract

Article 37: Signature of the contract

Article 38: Final bond

Anticle 39: Additional informatio




DOCUMENT N° 02
LATIONS OF THE INVITATION TO TENDER

sENERAL REG
A-GENERALITIES

Article 01: SCOPE OF THE INVITATION TO TENDER

(2) CONTRACTING AUTHORITY as defined in the Special Regulatiors of the invitation 1o tender ("RPAO™) is the
SENIOR DIVISIONAL OFFICER who shall be in charge of launching the tenders file. The name, the reference number
and the number of lots contained in the invitation 1o tenders are found in the Special Regulations of the invitation to tender.

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This company
shall have to execute and finish the tasks defined in the Special Regulations of the invitation to tender
within the deadline spelled out in the service order notifying when to start exccution, except modified by
the Special Administrative conditions (“CCAP ™) of the invitation to tender.

(€) DAY in this tender file shall mean a calendar day.
B amigeoz: pvancaing
The source of funding for the project shall be contained in the financial documents and shall bear
' specifications of funding as shall be spelled out in the Special Tender Regulations.

Article 03: D AND CORRUPTION

The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
cthics during the award and execution of the contract to be established. By virtue of this principle:
a)The following definitions shall be admitted:
i) Shall be guilty of “corruption™ whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the award or execution of a
contract;

i) Is involved in “fraudulent manocuvres™ whoever deforms or distorts facts in order to
influence the award or execution of a contract;

iii) “Collusive practices™ shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining
the prices of bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices™ shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or

' through an intermediary, guilty of corruption or is involved in fraudulent manocuvres, collusive or

coercive practices for the award of this contract.

Remark: The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take
a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or
production of non-genuine documents in the bid, without prejudice to criminal proceedings that
may be brought against him.

Article 04; CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of
enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and professional
expertise in construction accompanied by the necessary legal and financial autonomy and must not have
been excluded from bidding for public contracts as well as managed according to commercial laws and not
under the direct supervisory authority of the Contracting Authority or Project Owner. A bidder (including all
members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of conflict




of interest, subject to disqualification. A potential bidder shall be Jjudged 1o be in a situation of conflict of
interest and considered not eligible if he:-

(a) Is or was associated in the past with an enterprise (or 2 subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used within
the scope of contracts awarded for this Invitation to Tender.

(b) Presents more than one bid within the context of Invitation to Tender, except authorised variants,
where need be; meanwhile, this does not prevent the participation of sub-contractors in more than one
bid.

(¢) And the Contracting Authority or Project Owner has financial interests in the capital in a way as to

' compromise the transparency of the procedures of award of public contracts

2 S OF M S ) AN 10 SERVICES
The origin for these resources must be in countries fulfilling the criteria defined in the Special Regulations
l of the invitation to tender. Origin in this invitation to tender means the place from where the resource is
extracted, cultivated, produced or fabricated and from where comes the services.

I Article 06: QUALIFICATION OF BIDDERS
(a) Asanintegral part of their bid, bidders must:
l (1) Submit a power of attorncy making the signatory of the bid bound by the bid; and
(ii) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
0 qualification) requested of bidders in the Special Regulations of the invitation o tender. in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:
l - The production of certified balance sheets and recent tumovers
= Access 1o a line of credit or availability of other financial resources
= Orders acquired and contracts awarded
' Pending litigations
= Availability of indispensable equipment
' (b) Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following
conditions:-
= The bid must include all the information listed in paragraph 1 above. The Special Regulations
must indicate the information to be fumnished by the group and that to be fumished by each
' member of the group
- The bid and the contract must be signed in a way that is binding on all members of the group
= The nature of the group (joint or several) must be specified in the Special Regulations and
' justified with the production of a joint venture agreement in due form
= The member of the group designated as the representative will represent all the undertakings
l vis 4 vis the Project Owner and Contracting Authority with regard to the execution of the

contract
- In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting
(c) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits sct in the Special Regulations of the invitation
to tender

Article 07; SITE VIS

It is advisable to potential bidders to visit the project site and its environ and rate the availability of
resources and get all the information about the site before preparation of their offers. The Project Owner
shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit but
only on the express condition that the bidder, his employees and agents free the Project Owner, his
employees and agents of any responsibility that may ensue and indemnify them if necessary and that they
shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees
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incurred from the visit. The Project Owner may organise a visit of the project site during the preparatory
meeting for the building of offers.
B-TENDERS FILE

The Tenders File describes the tasks to be accomplished in the contract, fixes the procedures of consultation
of entreprencurs and precise the conditions of the contract and conditions surrounding any modification of
the Tenders File. The principal documents that must be in the Tenders F ile include:-

(a) Document N* 1- Tender Notice (“A40")

(b) Document N° 2. General Regulations of the Invitation to Tender (“"RGAO").

(c) Document N° 3- Special regulations of the invitation to tender (“RPAO")

(d) Document N 4- Special Administrative Conditions (SAC~ “CCAP™).

(¢) Document N* 5- Special technical Conditions (STC="CCTP “).

() Document N° 6- Schedule of Unit prices (Price Elaboration Schedule =PES).

(g) Document N*® 7- Bill of quantities and cost estimate (BOCE).

(h) Document N° 8- Sub detail of unit prices.

(i) Document N° 9. Model Contract.

() Document N® 10- Model forms to be used by bidders.

(k) Document N*® 11- Justification of prior feasibility studies (written by the Project Owner),

(1) Document N°® 12- List of first ratec Banks and Financial Organisations approved by the Ministry in
charge of Finance to issue bid bonds (fo be inserted by the Contracting Authority).

(m) Document N® 13- Plans, diagrams and/or pictures, as rhe case may be

Article 09: CLARI ONS ON THE TEN

Request for clarifications may be addressed by letter, electronic mail (telecopier or email) or fax to the
Contracting Authority at the following address:

THE CONTRACTING AUTHORITY
Lord Mayor Wum council

NB: -A copy of this request must be given to the Project Owner and the Contracting Authority is bound to
respond to the request at least fourteen (14) days Jor National Invitations and at least wenty-one
(21) days for International Invitations before the day of opening, copying all the companies that
purchased the tenders file.
=Any potential bidder whose find himself cheated in the award procedure can petition to the Minister
of Public Contracts

~Any other preoccupation can be addressed to the Contracting Authority copying the Regulatory
Organ for Public Contracts and the President of the Tenders Board. The Contracting Authority has
Jive (05) days to react with copy of the reaction sent to the Minister in charge of Public Contracts
and the Regulatory Organ of Public Contracts.

Article 10: N N E A DENDUM TO TEN, FIL

The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply 1o a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum while publishing the amendment which now constitutes the
integral part of the tenders file and must be communicated to all the companies that purchased the tenders
file. Hence to give room for bidders to prepare their offers the Contracting Authority may postponed the
deadline of submission as long as he deems necessary

C-PREPARATION OF BIDS

Article 11: TENDER FEES

Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: GUAG HE BIDS
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l Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be written in
English and French. However complementary documents may be in any other language provided they are
accompanied by précised translation into English or French, in which case at the end of the interpretation the

' translation is valid.

Article 13:  PRESENTATION AND CONTENT OF BIDS

' Each bid shall include three envelops, A, B and C labelled as follows:-

ENVELOPE. .... «............. DOCUMENTS»
. NAME AND ADDRESS OF THE BIDDER
OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE

' NQ /ONIT/MINDDEVEL/WC/WCITB/2024 OF 2024 FOR THE CONSTRUCTION OF A
BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM
' DIVISION NORTH WEST REGION

“To be opened only during the bid opening session of the Tenders Board”
' Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three cnvelopes:-
a.Envelop A: Administrative file shall include:-
' i) all documents attesting that the bidder:
= has subscribed to all declarations provided for by the laws and regulations in force:
= paid all taxes, dutics, contributions, fees or deductions of whatever nature:
l = is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) The bid bond established in accordance with the provisions of the General Regulations of the
l invitation to tender;
iii) The written confirmation empowering the signatory of the bid to commit the bidder, in
l accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:-
(i) Information on qualification- The Special Regulations list the documents to be furnished by
l bidders to justify the qualification criteria mentioned in the Special Regulations of the invitation to
tender
(ii) Methodology- The Special Conditions of the invitation to tender specily the constituent clements of
the technical bid of the bidders especially: a methodological statement on an analysis of the works
and specifying the organisation and programme which the bidder intends to put in place or use to
execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting,
attestation of visit of the site, where necessary, etc
(iii) Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled copies of
the Special Administrative Conditions (SAC) and Special Technical Conditions (STC) relating to
the contract.
(iv) Commentaries (optional) - commentary on the technical choices of the project and possible

proposals

. ¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
l (i) The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate.
(ii) The duly filled Unit Price schedule
' (iii) The duly filled detailed estimates
(iv) The sub-details of prices and/or breakdown of all-in prices
l (v) The projected schedule of payments, where need be
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In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of

guarantees.
Remark: If in accordance with the provisions of the Special Regulations of the invitation to tender, the
l bidders present bids for several lots of the same invitation to tender, they could indicate rebates
offered in case of award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the
Contracting Authority as follows:

THE CONTRACTING AUTHORITY
THE SENIOR DIVISIONAL OFFICER

N2 001/ONIT/MINDDEVEL/WC/WCITB/2024 OF 2024 FOR THE CONSTRUCTION OF A
BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM
DIVISION NORTH WEST REGION.

“To be opened only during the bids opening session of the Tenders Board™

Note should be taken that:-
(a) Envelopes bearing any other inscriptions shall be simply rejected
(b) The Contracting Authority bears no responsibility for any missing document and/or premature
opening of offers if the external envelop is submitted not sealed by the bidder.
(c) During calculation of prices:
= The amount shall be calculated on the bases of variable prices. The bidder shall fill, in
letters and in figures, the unit prices in the price enclosure slip and the unit prices are to be
multiplied by the quantities given in order to obtain the amount of his offer for each item.
= The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill of
quantities and cost estimates (BQCE) in francs CFA excluding taxes before adding the
taxes to the BOCE only. The prices on the PES shall have priority over those of the BQCE
and PE. They shall serve as the bases of calculation of the bidding amount.
= The Committee for Analysis shall correct the eventual calculation errors and the amount
altered if necessary without any complaints from the bidder.
= A unit price which shall be the price of an element of a good or service, of a type or an item
of work, the quantities of which are estimates in the contract shall be calculated in Francs
CFA and furnished in figures and in words without taxes, while the total amount shall be
calculated without taxes and then with taxes according to the BQCE. The currency that
shall be used for payment shall be the FCFA
= As this invitation to tender will consist of a contract whose duration of execution is not
more than one (01) year, it shall not be subject to price revision.
= It shall be forbidden to introduce a price revision clause by way of additional clause in the
contract awarded on the basis of a firm price.

.MM MOUNT OF THE BID

Except otherwisc stated in the Tender File, the amount of the contract shall cover all the tasks described
in the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill

. of quantitics and cstimates presented by the bidder, Hence: -

(a) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

. (b) Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all ducs, taxes and fees payable by the bidder on grounds of the contract
or on any other ground, one hundred and twenty (120) days prior to the submission of the bids, shall

l be included in the prices and in the total amount of the bid presented by the bidder.

(c) If a price revision/updating clause is provided for in the contract, the date of establishment of the

l initial price, as well as the price revision/updating conditions for the said price must be specified.




This is with the understanding that any contract of duration less than one (1) year shall not be subject
to price revision.

(d)  All unit prices must be justified by sub-details established in accordance with the structure proposed
in document 8 of the Tenders file.

Article 15: CURRENCY OF BID AND PAYMENT
Offers must be in the prevailing currency of the country where the Contracting Authority is based
otherwise must be prove of conversion in an annex.

6: VALIDITY OF BID
' Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed by the
Contracting Authority, counting from the date of submission of offers. Offers whose period of validity will
be too short shall be considered not being in compliance (rejected) and prolongation of the validity period by

l a bidder without prior authorisation from the Contracting Authority on request from the bidder shall be

rejected.
Remarks:

' ~Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in the General Regulations shall equally be extended for a

' corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid
bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be
authorised to do so.

' ~Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority

' addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification
of the contract or the Administrative Order for start of execution of works by the retained bidder, as

l specified in the Special Administrative Conditions. The effect of updating shall not be taken into
account for purposes of evaluation of bids.

Article 17: BID BOND

The amount of the bid bond shall be as specified in these General Tender Regulations and must be of the
model presented in the tender file or otherwise any other model must have been authorized by the
Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond the original
date set for the validity of bids or any other validity time-limit requested by the Contracting Authority and
accepted by the bidder, in accordance with the provisions of these General Regulations. Hence: -

(a) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the bid
and mention cach member of the associated grouping.

(b) The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.
(c) The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and fumnished the required final bond.
(d) The bid bond may be scized:
(i) if the bidder withdraws his bid during the period of validity;
(i) If the retained bidder:
- fails in his obligation to register the contract in application of article 38 of the General
Regulations;
- Fails in his obligation to fumnish the required final bond in application of the. General
Regulations
- Refuses to reccive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS
' Where the tasks can be executed within variable deadlines, the Special Regulations shall specify these

deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by
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the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity.

Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and fumish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been cvaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised 1o dircctly submit the technical
l variants for certain parts of the tasks, these parts of the tasks must be described in the technical specifications.

Such variants shall be evaluated on their own merit in accordance with the provisions of the General

' Regulations.

9: 4 G S SHMEN
l Except otherwise stipulated in the Special Regulations. a bidder may be invited to take part in a

preparatory meeting which will hold at the date and place indicated in the Special Regulations. The subject
of the preparatory meeting shall be to fumish clarifications and answer any questions which may be raised at
this stage,

As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least one week before the meeting. The Contracting Authority may not reply to questions
received too late. In this case, the questions and answers shall be transmitted according to the methods set in
the paragraph below.

The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. The Contracting Authority shall do any modification of documents of the Tender File listed in the
General Regulations, which may prove to be necessary at the end of the preparatory meeting, by publishing
an addendum in accordance with the provisions of the General Regulations and not through the minutes of
the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
rcason for disqualification,

Article 20: FORM AND SIGNATURE OF BIDS

Each offer shall be presented in seven (7) copies that is, one (01) original clearly indicated
“ORIGINAL" and six (06) photocopies bearing “COPY™. The original must be typed or written with
indelible ink and in case of any ambiguitics or differences only the original shall be considered authentic. In
case of a correction or a page overloaded with information added afier, it must be visa by the signatory (ies)
(person or persons mandated to sign for the bidder). The bid shall be bearing no modification, suppression or
alteration unless such corrections are initialled by the signatory (ies) of the bid

D-SUBMISSION OF BIDS

H G AND MARKIN DS
Each bidder shall seal cach original and the correspondent copies of the bid in scparate envelopes (called
internal envelopes) by marking on these documents “ORIGINAL” and “COPY™, as the case may be. The
envelopes shall then be put in another envelope (called external envelope) which shall equally be scaled but
which shall not give any indication regarding the identity of the bidder. The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special Regulations
and bear the inscription “T0 BE OPENED ONLY DURING THE BIDS-OPENING SESSION™ as
specified in the Special Regulations.

The internal envelopes on the other hand, should equally carry the name and address of the bidder to enable
l the Contracting Authority return the scaled bid if it is late in accordance with the General Regulations.

Remark: If the external envelope is not sealed and marked as indicated in Article 21 here above. the
l Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.
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Article 22; ‘D TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Wum
council internal Service for contracts award against a duly signed receipt bearing the date and time
specified in the Special Tender Regulations. Each bidder after submission shall before departure, ensure that
the external envelope (enclosing envelopes A, B and C) is stamped and dated. After submission no bid
(regularly submitted) shall be withdrawn, supplemented or modified. Hence, in the case where the
envelope shall not be scaled or without the appropriate inscriptions on it, the administration shall decline all
responsibilities for misdirection or premature opening. Any bid opened prematurely shall be rejected and
returned to the bidder.
Hence all documents submitted by a bidder in any capacity, following this open national invitation to
tender, must be established exclusively:
. In English or French language,
¢  Using the metric system for quantitics,
e  Expressing all costs (prices) in francs FCFA.

After the specified deadline, any bid shall be declare late and rejected.

Article 24: M ATION, SU IDS
The said notification must be signed by an authorised representative in application of article 20(2) of the

General Regulations. The modification or the corresponding replacement bid must be attached to the written

notification. As the case may be, the envelopes must bear the inscription *WITHDRAWAL”, and

“REPLACEMENT BID" or “MODIFICATION". Hence:-

(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
scaled, marked and forwarded in accordance with the provisions of article 21 of the General Regulations,
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed
written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for

the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be
returned to them unopened.

(c)No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids

specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation
of the bid bond in accordance with the provisions of article 17(6) of the General Regulations.

A bidder may modify or withdraw his bid after submitting it, on condition that the Contracting Authority receives
the written notification of the modification or withdrawal prior to the end of the time-limit prescribed for the
submission of the bids. The notification must be signed by the person mandated to sign for the bidder. The
modification or the corresponding replacement bid must be attached 1o the written notification. As the case may be,
the envelopes must bear the inscription “WITHDRAWAL™ and “REPLACEMENT OFFER" or
“MODIFICATION™, The notification of the modification, replacement or withdrawal of the bid by the bidder should
be prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written notification
whose date, post mark being authentic,

Shall not be posterior to the time-limit sct for the submission of bids. Bids being requested to be withdrawn

by bidders shall not be opened before returning to them.

NB: - Offers bearing “WITHDRAWAL" and “REPLACEMENT OFFER " or “MODIFICATION™ and
which shall not be handed back to the bidders shall be transmitted alongside the other offers on the
day of opening.

= No bid shall be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

The Competent Tenders Board shall open bids in one phase of two stages (Stage / and Stage I1) on a date,

time and at the venue specified in the Special Tenders Regulations, in the presence of Representatives of the
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bidders concerned and who wish to attend. Representatives present during the opening shall sign a register
Or a paper to attest their presence.

Firstly, envelopes marked “WITHDRAWAL®™ shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be retumed to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment
of the signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then
the envelopes marked “REPLACEMENT BID” are opened and announced to the hearing of everyone and
the new corresponding bid substituted for the preceding onc which will be sent to the bidder concerned
unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a
valid empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly,
the envelopes marked “MODIFICATION™ shall be opened and their contents read to the hearing of
everyone with the corresponding bid. The modification of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the modification and read to the
hearing of everyone. It is important to note that:-
<> All envelopes shall be opened successively and the name of the bidder announced aloud as well as the

possible modification mentioned, the price offered, including any rebates [in case of opening of financial

bids] and any variant (where necessary), the existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rcbates and variants of
bids announced to the hearing of everyone during the opening of bids shall be submitted for evaluation.
Only bids, which were opened and announced, to the hearing of everyone during the opening of
bids shall then be evaluated.
=>Offers (and modifications received in accordance with the provisions of the article of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.

=» Bid-opening minutes are recorded on the spot mentioning the admissibility of offers, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the bidders at the
end of the session on their request

> At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by ARMP an initialled copy of the offers presented by bidders.

=In case of petition as provided for by the Public Contracts Code, it should be addressed to the Public
Contracts Authority with copies being sent to the body in charge of the regulation of public contracts and
the Contracting Authority.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person concemed with the said procedure before the announcement of the results. Hence,
any attempt by a bidder to influence the committee in charge of evaluation of bids or the Contracting
Authority in his award decision may cause the rejection of his offer.

Article 27:

To ease the examination, evaluation and comparison of offers, the Chairperson of the Tenders Board
may, if he desires, request any bidder to give clarifications on his offer. This request for clarification and the
response given are formulated in writing but no change in the amount or content of the offer is allowed.
offered or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
committee in charge of evaluation during the evaluation in accordance with the provisions of the General
Regulations.




Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the committee in charge of evaluation for questions related to their offers, between the opening of
envelopes and the award of the contract.

Article 28: RN ON OF comp \CE 1IDS

An offer that conforms to the Tender File shall essentially be an offer that respects all the terms,

conditions and specifications of the Tender File, without substantial divergence or reservation. A

substantial divergence or reservation is that:-

i) which substantially limits the scope, quality or realisation of the works:

ii)  which substantially limits and is not in conformity with the Tender File, the rights of the Contracting
Authority or the obligations of the bidder in relation to the contract; or

iii)  Whose correction would unjustly affect the competitiveness of the other bidders who presented
offers that essentially conformed to the Tenders File.

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and shall
not eventually be rendered in conformity,

The Contracting Authority reserves the right to accept or reject any modification, divergence or
rescrvation. Modifications, divergences, variants and other factors, which are beyond the requirements of the
Tender File, shall not be considered during the evaluation of offers

During evaluation, the committee concerned shall:-

=»Carry out a detailed examination of offers to determine if they are complete, if the required guarantees
are furnished, if the documents were correctly signed and if generally the offers are in proper order.
Hence, the committee in charge of evaluation shall:-

=»Determine if the offer is essentially in conformity with the conditions fixed in the Tender File based on
the content without recourse to external elements of proof.

=»Ensure that the successful bidder, because having an offer substantially in conformity with the provisions
of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is essential to avoid
any arbitrariness in determining qualification.

> Verify offers considered essentially in conformity with the Tender File to correct the possible calculation
CITOrs.

Article 29: QUALIFICATION OF THE BIDDER

The committee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining
qualificatio

The committee in charge of evaluation shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. It shall correct the errors in the following manner:

(a) Where there is an incoherence between the unit price and the total obtained by multiplying the unit
pricc by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a Gross Error of decimal point in the unit price in which
casc the total price as presented shall be authentic and the unit price corrected.

(b)If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-
detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and
(b) above.

The amount featuring in the offer shall be corrected by the committee in charge of evaluation, in
accordance with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

If the bidder who presented the lowest bid refuses the correction thus carried out, his offer shall be
rejected and the bid bond may be seized.




Article 31: CONVE GLE CURREN

In case of variation in currencies, the committee in charge of evaluation shall convert the prices of bids
expressed in various currencies into those in which the bid is payable. The conversion shall be done using
the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by the
Special Regulations.

:EV / hJ 1% AN IDS
Only offers considered as being in conformity as per the provisions of the General Regulations, shall be
evaluated and compared by the committee in charge of evaluation. During the evaluation of offers, the
committee in charge of evaluation shall determine for cach offer the evaluated amount of the offer by
rectifying the amount as follows:

a) By cormrecting any possible error in accordance with the provisions of the General Regulations;

b) By excluding projected sums and where necessary provisions for the unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under State
supervision where they are costed in a competitive manner as specified in the Special Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in

accordance with the provisions of the General Regulations;

d) By appropriately adjusting any other modification. divergence or quantifiable reservation on

technical or financial basis.

¢) By taking into consideration the various execution time-limits proposed by the bidders, if they are

authorised by the Special Regulations;

)  If nced be, in accordance with the provisions of the General Regulations (GAC) and the Special
Regulations (SAC) by applying the rebates offered by the bidder for the award of more than one lot,
if this invitation to tender is launched simultancously for several lots.

g) If nced be, in accordance with the provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted., shall be evaluated according to
their own merit and independently of the fact that the bidder offered or not a price for the technical
solution specified by the Contracting Authority in the Special Regulations,

If the offer judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Contracting Authority, the Evaluation sub-committee may, from the sub-details of prices
furnished by the bidder for any clement or all the elements of the bill of quantitics and estimates, verify if
these prices are compatible with the tasks stipulated and proposed calendar. In the case where the
Justifications presented by the bidder are not satisfactory it may propose to the Contracting Authority to
reject the offer.

As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied during
the period of exccution of the contract shall not be considered during the evaluation of offers. Hence. the
Contracting Authority reserves the right to accept or reject any modification, difference or reservation,
The modifications, differences, variants or other factors which exceed the requirements of the tender file
are not taken into account during the evaluation of offers.

Article_33: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN
INVITATION TO TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE,

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have
been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from the date of reception of the award proposal, the Contracting
Authority shall decide cither to publish the results or request for re-cxamination. If the Contracting
Authority decides to publish the results, he shall award the contract to the bidder whose bid was judged
essentially in compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary,
proposed rebates, that is, in function of the provisions of the Special Regulations of the invitation to tender,
if bidders present bids for several lots of the same invitation to tender, they could indicate rebates offered in
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case of award of more than one lot. In this case, the lowest bid shall be determined by evaluating the offers
' with other lots to be awarded concurrently, by taking into account the rebates offered by the bidders in the
case of more than one lot. Hence, any award of contract shall be made to the bidder fulfilling the technical
and financial capacities required resulting from the evaluation criteria and presenting the bid evaluated as
' the lowest. This is carried out by carcful study on the unit prices, the bill of quantities and cost estimates and
the sub detail of prices presented to make sure the bidder did study the prices and has not made an arithmetic
error to arrive at his final contract amount. As concemn the procedure for the award, it shall consist of*-

' * The preparation, thorough verification and awarding of the contract according to the rules and

procedures defined by the legislation in force for Public contracts to enable effective execution.
* The winner shall be notified through his official address or public media. He/she shall in two (02) days

l fulfil the formalities related to the awards, especially to submit at least five (05) copies of the proposed

contract to the office of the Contracting Authority for transmission to the tenders Board for study and

' obscrvations in order for the final version to be established, into which the winner shall enter and be

signed by the Contracting Authority after the finance visa.
NB:

l = In the case where the company does not fulfil these conditions, he/she shall be reminded of his’her
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement.

l - Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of exccution of works within three (03) days to following notification of the Service Order

I to start work by the Project Owner. Failure to respect the duration shall be considered withdrawal and
eventual cancellation of contract. The contract may be cancelled outright in the cases provided for by
Decree N©.:2004/275 of 24™ September 2004 to institute the Public Contracts Code.

. Article 35: PUBLICATION OF RESULTS OF AWARD AND PETITIONS
The Contracting Authority shall communicate to any bidder or administration concerned, upon request
l addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to which
shall be attached the cvaluation report of the bids.
I As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of the
bidders concerned who so request.

Remarks:
' (a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body
' in charge of regulation shall be kept.

(b) After publication of the results, the draft contract subscribed by the successful bidder is submitted to the
Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for
prior endorsement.

(c) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned. It must take place within a maximum deadline of five (5) working days
after the publication of the results.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the successful
bidder and where applicable, the endorsement of the Minister in charge of Public Contracts. As well. the
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Contracting Authority must be notified the successful bidder of the signed contract within five (5) days of its
. date of signature.

Article 38: FINAL BOND
Within twenty (20) days from the date of notification of signed contract by the Contracting Authority,
the contractor shall furnish him with a final bond, to guarantee the complete execution of the works.

REMARK:

(2)Bid bond to be released to the Contractor upon a written request addressed to the Contracting

' Authority can only take place after when the contractor must have proven with attestation for
having furnished the Project Owner with a final bond and/or after the start-off advance is
refunded.

. (b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive
of all taxes, may be replaced by a guarantee from a banking establishment approved according
to the instruments in force with the Project Owner as beneficiary or by a joint or several
guarantee.

(c)Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in licu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in
foree.

(d)Failure to produce the final bond within the preseribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ON NFORMA N

This includes the facts that:-

l = Only works and services actually earmarked and executed under the contract shall be paid to the
contractor without exceeding the prescribed quantities. Payment shall be done by application of
unit prices to the quantitics and/or volumes of the tasks exccuted

. - Control and follow-up operations of the project site shall be carried out by the Project Engineer
(Divisional Delegate of Public Works for Menchum) in collaboration with the Project
Owner). They shall be required to give reports on the tasks executed. The Project Engincer shall

' prepare payments that shall be visa by the Contracting Authority and transmitted for payment
into an account opened by the contractor to this effect.

= Tasks 10 be executed are placed under the supervision of the Divisional Delegate of Public

' works Menchum
= Members of the Follow-up Committee may scparately visit the site at any stage of the
construction works and have access to the entire document pertaining to the follow-up for proper

' execution of works.

THE LORD MAYOR WUM COUNCIL
(CONTRACTING AUTHORITY)




DOCUMENT N° 03

SPECIAL REGULATIONS OF THE INVITATION TO TENDER |

The aim of this document is to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General Tender
Regulations and which must be established for in the contract(s) arising from this invitation to tender. The
following provisions, which are specific to the works forming the subject of the invitation to tender, should
complete or where necessary, specify the provisions of the General Regulations of the invitation to tender.
In case of conflict, the provisions in the following articles will prevail over those of the General
Regulations.

ARTICLE 01;: DEFINITION OF WORKS

The works involved in the execution of the project shall consist of a number of tasks for the for the
Construction of a Box Culvert linking Wajung and Buetsi in Wum Sub Division, Menchum Division
North West Region with the specifications as in the Special Technical Conditions and in the Bill of
quantitics and cost estimates. The Contracting Authority concerned in this invitation to tender shall be the
LORD MAYOR OF WUM COUNCIL. The reference of this tenders file is

NG /ONIT/MINDDEVEL/WC/AVCITB2024 OF 2024 FOR THE CONSTRUCTION OF
A BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM
DIVISION NORTH WEST REGION.

ARTICLE 02;: EXECUTION DEADLINE

The execution deadline for this project shall be Sixty (60) calendar days, counting in function of the date
of notification of the service order to start exccution. Hence, bids shall be cvaluated on the basis of an
execution deadline of the tasks involved between a minimum and maximum ninety calendar days. The
cvaluation method features in the General Regulations. The execution deadline proposed by the preferred
bidder shall become the contractual execution deadline. For this reason. the provisions of this article are
such that the Mayor of Wum council expects net advantages of shorter execution deadline.
ARTICLE 03: SOURCE OF FINANCING

The source of funding for the project shall be the 2024 Public Investment Budget of the Republic of
Cameroon imputed under the budgetary supervision of the Ministry of Decentralization and Local
Development and assigned to the Lord Mayor of Wum council, Wum Sub Division in Menchum, North
West Region.
ARTICLE 04: \ §

The origin of resources for this project shall be in Cameroon and other countrics fulfilling the criteria

having legal trade conventions with Cameroon. Origin in this invitation to tender means the place from
where the resource is extracted, cultivated, produced or fabricated and from where comes the services.

Bids will consist of three envelops A, B and C called internal cnvelops put in another envelop called
external envelope. The content of the three intemal envelops are as follows:-

1. ENVELOPE A-Administrative documents
Administrative documents attest that the bidder:-
(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy,
(c) Is not in a state of collapse or judicial liquidation
(d) Is not affected by any exclusion or situation of legislation in force
(e) Has bid bond established in conformity with the model
(f) Has given powers to a signatory that engages the whole company.
To this effect, the bid submitted by a bidder shall comprise the following documents that shall be separated
from cach other by colour separators:




Al The declaration of intention to tender signed and stamped by the bidder or group representative with
' a valid Fiscal stamp of 1000 FCFA. (see Model Form N*® 0] Jor the formar)
A2 A Treasury Receipt showing the payment for the tender fee Twenty four thousand (24,000) FCFA,
A3 Anattestation of a bank account in the name of the company (cnterprise).
l A4.  The original copy of a bid security in bidder's name (Bank caution/bid bond) of Two Hundred forty
thousand (240,000) FCFA from a bank accredited by the Ministry of Finance and recognised by
COBAC (“Commission Bancaire pour I'Afrique Central™) (see Model Form N° 04 for format),
l AS.  Acertified copy of Tax payer's card (must bear the current tax regime of the bidder).
A6. A certified copy of current Business Licence (2024 “Patente™) with a turnover up to or above the
amount of the contract TTC (with tax regime same as in Tax payer's card) not necessary
' A7.  An original certificate of non-bankruptcy from the court of First Instance of the Headquarters of the
enterprise (Affidavit)
' A8 An original current certificate from the National Social Insurance Fund (CNPS) certifying that the
bidder has effectively paid his social contributions
A9. A certified copy of certificate of incorporation
I Al0.  An original Certificate of non-exclusion from the public contracts by the Regulatory Organ of Public
Contracts (ARMP)
ATL. An original attestation of site visit signed by the Manager of the Company see Model Jorm N° 13
' Sor format
Al2. Certified copy cach of Attestation of localisation and sketch plan of localisation of the enterprise
Al3. The Special Tender Regulations initialled and signed on the last page.
l Al4. The Special Administrative clauses initialled and signed on the last page
Al5.  Power of attorney where necessary

I 2 ENVELOPE B-Technical Documents

Technical offer will contain:-
(2) Information on the qualification of the bidder.
l (b) Methodology bearing the constituent elements of the technical proposal of the bidder such as:-
(1) Methodological note on the analyses of the tasks involved
(i) Organization of the company towards the accomplishment of the tasks
. (iii) Planning on which the company depends to accomplish the tasks
(¢) Prove of acceptance of the conditions of the contract by putting visa on the administrative and technical
documents such as the Special Administrative conditions ("CCAP”) and the Special Technical
Conditions (“CCTP™)
(d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order;

No | DOCUMENT SPECIFICATION AUTHENTIFICATION
Attach certified copies of title
It shall show clearly the means at the | deeds, receipts, ctc,

Bl | Equipment list | disposal of the enterprise to carry out the NB- The equipment and tools
job (See Model form N* 12 for format) must be present at the site during
each phase of the execution
Attach for cach person a CV

It shall contain;
i , . (signed and dated by the
' * Works Supervisor: At least a Senior tndvidal o5 wall e & ceiificd

Civil Engincering Technician with at Z 3
S : o ] copy of highest diploma of cach
least 3 years® cxperience in field of person concerned. Key Personnel

construction or Civil Engincering ” - ¥
B2 | Personnellist | Technician cxperience with at least § [ e include the Works Supervisor

years® in the building sector. .
* Foreman: At least a BAC F4 holder or mct:' on the bids of the

equivalence with at least 7 years' NB-AH  Kkev
" : S NB- ey personnel must
experience in the domain of building present bt of

SN availability _duly  signed &
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certifiecd by the National
Security Service (see  Model
Forms N° 8 & N 9 for formats)
Bids shall be assessed based on the technical
understanding by the enterprise of the
operations and the organisation intended for
Methodology/ the execution of works, that is, it shall show -
B3 | Organisation flcarly the organisation of the enierprise | DU, signature S ol
(methodology of execution, work schedule, | SrEotmen
site installation, supply of materials, works to
be sub-contracted, to the use of local
manpower, HIMO etc)
Sub- Information on the  sub-contractor Detc sl sugm ot of sib:
B4 | contracili (equipment, personnel, references, etc) Somiracior \ouly 30% - of the
R €q s contract can be subcontracted)
‘ 3 - Dated and co-signed by the
Siteviip: (|28 VL topot contalitng | colowred | Ll B PR U D
BS report picture(s) of the Representative of the Supervisor of the company
company conspicuously seen on site (see Model form N*® 14 for format).
Amount of works, copies of (1"
and last pages) and minutes of
- { i : i ion of effective
List of similar jobs executed in the last three | TCCPHOR OF atiestation o >
References of : realisation. Include accessible
B6 (03) years by the enterprisc and/or other »
the enterprise. | .70 777 » telephone number(s) of beneficiary
civil enginccring works realised. service(s) to enable verification
when need arises. (see Model form
N° 11 for formar)
Technical Y | Initialled on every page and signed
B7 specifications Provided int file. and stamp on the last page

3. ENVELOPE C- Financial Documents

No DOCUMENT SPECIFICATION AUTHENTIFICATION
Format to be completed and tender | Signature, date and stamp of bidder.
CUL Thetenderletter' | o bnseried. (see Model Form N° 02 for format)
Sub-detail of prices proposed in the
price list, that is, the price list in | Initials on every page and signed on last
Q Unit price schedule cordance with the model and | page. All pages must be stamped with
ing prices exclusive of VAT in | enterprise official stamp.
Mords and in figures
' : g Initials on every page and signed on last
3 Bm‘?f?g;:d:’ud “Demuuled cost estimates of the page. All pages must be stamped with
- a ; enterprise function stamp.,
Sub detail of unite Format 1o be completed showing | , . . :
4 prices detail breakdown of prices. Initials and stamped on cvery page
Attestation  of  pre-financing 2 ;
CS | Financial capability | delivered by a banking institution | D¢ and signature of bank Manager in
recognised by MINFI/COBAC 3
Note:

- Plans provided with tender file should not be submitted.

- The constituent documents of each envelope shall be numbered according to the order of the tender file.

- In case of offers for many lots for same invitation to tender, the bidder shall indicate the rebates he is
capable of offering in case of an award for more than one lot.

ARTICLE 06: SUBMISSION OF BIDS (OFFERS)




Each offer written in English or French shall be signed by the bidder or by a duly authorized
Representative and presented in eight (7) copies that is one (01) original and seven (06) photo';
copies labelled as such. These shall be submitted in one external sealed envelope containing three (3)
envelopes, that is, Envelope A: Administrative Documents, Envelope B: Technical document and Envelope
C: Financial document. It shall reach the premises of Wum council, Service in charge of contracts award
not later than at 10am local time. The scaled external envelope shall be free of all identification
marks, failing which it shall be rejected.

The scaled external envelope addressed to the Contracting Authority shall bear the following
inscriptions:
OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
hi /ONIT/MINDEVEL/WC/WCITB2024 OF 2024 2024 FOR THE CONSTRUCTION

OF A BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM
DIVISION NORTH WEST REGION.,

(To be opened only during the bids opening session of the Tenders Board)

[ ARTICLE 07 ADMISSIBILTY OF BIDS:
Under pain of rejection, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
l Bank Officials, etc.) or by Administrative Authorities and must imperatively be produced in accordance with
the Special Tender Regulations. They must obligatorily not be older than three (03) months or must not be
produced after the signing of the tender file. Double certification shall not be accepted. Any bid that shall
' not be in conformity with the prescriptions of this notice and tender file shall be declared inadmissible (null
and void), especially offers containing a bid bond not issued by a first rate bank approved by the Ministry in
l charge of Finance.

The bid bond, which shall only be released by the Contracting Authority, will be released no later than
thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor (bidder to whom
l the contract is awarded), the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided and the corresponding amount refunded by the Bank upon presentation of

the original bid bond.

Bidders shall remain committed to their offers for a period of one hundred and twenty (120) days from the
last date of for the submission of tenders, that is, the tenders shall be valid for one hundred and twenty (120)
days with cffect from their submission deadline.

NB: The contractor shall during site installation, present the originals of the respective certified documents
for strict verification of their authenticity.

[ ARTICLE 08: OPENING OF BIDS (OFFERS):

Bids shall be opened by the tender's board in a single phase on the at 11 am local time in the
hall at the Wum Council Premises. Only bidders or their authorized representatives having a perfect
knowledge of the file may attend the bid opening session. Note should be taken that in case of any
ambiguities or diffcrences during opening, only the original shall be considered authentic, that is. any bid

l which shall not comply with the requirements of the tender file shall be rejected.

They include:-

(a) 0
' Presentation of bids shall be subject to verification for compliance of administrative, technical and financial
documents pertaining thereto shall be climinatory criteria. The following eliminatory criteria fix the
minimum conditions to fulfill to be admitted for evaluation of bids according to the essential criteria. The
l non-respect of these criteria shall lead to the rejection of the bidder's bid.




= Offers (bids) submitted after the deadline or time limit:

- Bids submitted in unsealed external envelopes.

- External envelopes with identification marks or inscriptions,
- Administrative documents more than 3months old:

- Absence of original or properly certified administrative doc

one time,

- False declaration or forged documents ;

- Absence of bid bond or bid bond not issued direct]
by the Ministry in charge of Finance
NB: Bid bond for a group of enterprises must bear the name

names of the other enterprises mentioned as well.

Execution period longer than prescribed in the Tender file
Technical evaluation mark less than 75% (non-respect of 75% of the essential criteria);

= Absence of quantified unit price (omission of a unit price in the financial bid),

N.B: All documents shall be originals as requested or certified true

authorities or by authorities who issued the originals.

(b) Essential criteria

They are primordial or key modalities in the judgment of the technical and Financial Capacity
candidates to execute the tasks forming the subject of the invitation to tender. They were determined
relation to the nature and content of the tasks to be exccuted. Hence in the cvaluation of:-

(1) Technical documents, the evaluation shall be binary (YES or NO) on the level of fulfi

criteria based on the following distribution of points:

CRITERA POINTS |
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 9
TECHNICAL EQUIPMENT 5 |
METHODOLOGY FOR THE EXECUTION OF WORKS 11
TOTAL . 40

NB:

-Any Bid that shall not obtain 75% cvaluation in the technical documents shall simply be rejected.

-Details of these main qualification criteria are

Tender Regulations (RPAO).

-See Model form N° 15 for evaluation grid
The essential criteria are as in the table below:-

GENERAL PRESENTATION
OF THE BIDS

Table of content j
Presentation of all documents in required order |
Clarity of the documents '
Availability of colour separators

Quality of the binding (spiral binding with transparent Syleaf
on front cover recommended)

Special Administrative and Technical Conditions  present

EXPERIENCE OF THE
CONTRACTOR

See Model form N° 11 for format

That is, Bidder's experience with similar works

List of contracts realised successfully in similar domain in the
last 3ycars

At least ¥4 of them in construction domain

Copies (first and last pages) of at least 3 of the contracts
(Jobbing Orders)

At least 3 copies of minutes of provisional acceptance present,
At lcast 2 copies of minutes of final acceptance present

QUALITY OF PERSONNEL

Company's organizational chart
Project’s organizational chart
List of personnel deploved to the project with works Supervisor

ument or documents certified more than

y in bidder's name by a first rate bank approved

of mandated enterprise with the

copies legalised by cbmpctcnl

of
in

Iment of the

specified in the evaluation grid found in the Special
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AND MANAGEMENT OF being at least Senior Civil Engineering Technician with at
THE COMPANY least 3 years' experience or Civil Engineering Technician
experience with at least 5 years' in the field of
NB-All key personnel must construction
present  commitments of - Foreman being at least BAC F4 (GCE A’ level Technical) in
availability duly signed & construction or equivalent with at least 7 years’ experience in
certified by the personnel the domain of construction.
concerned = Centified copics of certificate(s) or diplomas of at least the key
See Model forms N° 8 & Form persmmn:‘l‘ (Supervisor and Foreman) relevant to the works
i conc
N*9 for format - Curriculum Vitac (CV) of the above personncl signed and dated
by the individuals respectively fsee AModel form N° 10 Jor
SJormat),
Commitment forms of Supervisor and Foreman (see Model
Sorm N* 09 for format).

That is, Qualification, skills and professional experience of key |
personnel relevant 1o the works.

The list of equipment for the project
List of tools for the project
Proof of ownership or performance invoices that are 1o be hired.
Description of equipment (giving mark, registration LK)

must be present at the site E\'idcn‘:e of no::ul fuoctiofiing%f cquiptwn?m

before and during each A statement of present location of equipment

phase That is, Compliance with technical specifications of the tender file as
See Model form N® 12 for format | well as equipment and tools vital for the execution of the works. !

TECHNICAL EQUIPMENT

NB- These equipment and tools

= Description of the organization of worksite and methods of
execution of works with technical details

The planning (schedule of the execution of works)

Site visit attestation (see Model form N® 13 Jor format).

Site visit report (see Model form N® 14 for format),

The duration for the execution of the works

Environmental protection

Security measures on site

Appropriate technical specifications

That is, Methodological approach and relevance of proposed solutions
as well as work planning end schedule

METHODOLOGY FOR THE
EXECUTION OF WORKS

(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit price
schedule and the sub detail of unit prices.

Bidders shall remain committed to their offers for one hundred and twenty (120) days from the
deadline set for the submission of tenders (offers).
ARTICLE 11: AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements.

Additional information may be obtained during working hours from the service for Contract Award at

Wum council head office.
ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.
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Wum, the

Copies : THE LORD MAYOR WUM COUNCIL
- President, Wum council Internal tenders board (Contracting Authority)

- Divisional delegation of public contracts Menchum
- ARMP Bamenda (for publication and filing)

- Sub Divisional Service for contract Award- Wum

council
- CRTV/ Wum community Radio House to facilitate

publicty
- BILL BOARDS
=  CHRONO

31




DOCUMENT N° 04

THE SPECIAL ADMINISTRATIVE CONDITIONS |

CONTENT OF THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER 1 GENERAL PROVISIONS
Article 1 Purpose of the Invitation to tender
Article 2 Laws and rules applicable
Article 3 Mode of contract award
Article 4 Language applicable to the Invitation to tender
Article § Funding
Article 6 Constituent documents of the Invitation to tender
Article 7 Definition and duties
Article 8 Representative of the Contractor (Entreprencur)
Article 9 Content of works
Article 10 Service order and correspondence
Article 11 Knowledge of the site, general conditions of tasks and residence of the Contractor
Article 12 Consistency of tasks, Time-limits for execution / time-limits for mobilization
CHAPTER II | EXECUTION OF TASKS
Article 13 Obligation of the Contracting Authority
Article 14 Role and responsibility of the entreprencur (Contractor)
Anticle 15 Insurance and protection of the site
Article 16 Planning of work and Sub-contracting
Article 17 Construction drawings and documents
Article 18 Equipment and personnel to be put in place
Article 19 Replacement of key personnel
Article 20 Modification to structures and temporal suspension of execution
Article 21 Materials
Anticle 22 Demolition of faulty structures and unapproved materials
Article 23 Rights and patents
Article 24 Work phases
Article 25 Access to the site
Article 26 Duties of the Project Engincer
Article 27 Project site meetings
Article 28 Project record
Article 29 Putting the site at the disposal of the Contractor
Article 30 Security mecasures
Article 31 Environmental protection




Article 32 Cleaning of the site
Article 33 Operations required before acceptance
Article 34 Provisional acceptance
Article 35 Period of guarantee
Article 36 Maintenance during the period of guarantee
Article 37 Final acceptance
Article 38 Laws governing labour
CHAPTER 11 FINANCIAL CONDITIONS
Article 39 Amount of the Contract (Jobbing Order)
Article 40 Price consistency
Article 41 Sub-detailed prices
Article 42 Additional work - variation in the volume and nature of tasks
Article 43 Payment
Article 44 Start-ofT advance
Article 45 Guarantecs
Article 46 Price Revision
Article 47 Stamp duty and registration
Article 48 Tax and customs regime
Article 49 Penalties
CHAPTER IV FINAL PROVISIONS
Article 50 Risks, reserves and force majeure
Article 51 Scttlement of disputes
Article 52 Termination of Contract
Article 53 Special commercial charges
Anticle 54 International transports
Article 55 Validity and entry into force of the Jobbing Order
Article 56 Information to be posted

33




Document N°04

THE SPECIAL ADMINISTRATIVE CONDITIONS
—_—— e A IRALIVE CONDITIONS

CHAPTER I: GENERAL PROVISIONS
H RPOS HE IN TION N

The purposc of this invitation to tender is 2024 FOR THE CONSTRUCTION OF A BOX CULVERT
LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION NORTH
WEST REGION.
icle 2: LAWS AN 'LES AP
The laws and rules applicable are those in force in the Republic of Cameroon.

Article3:  MODE OF CONTRACT AWARD
The contract shall be awarded following an Open National Invitation to Tender in accordance with
Decree N2: 2018/366 of 20™ June 2018 instituting the Public Contracts Code.

Article 4:
English
invitation to tender.

Article 5:  FUNDING

Works referred to in the Invitation to Tender shall be funded through the 2024 Public Investment
Budget under the supervision of the Ministry of Public Works.
Article6:  CONTENT OF THE. G

It shall be composed of:-

' Title I': The Special Administrative Conditions,

LAN
and/or

GE(S PPL E JOBBING ORD

French shall be the languages applicable in the Jobbing Order arising from this

Title II: The Special Technical Conditions,
Title I1I: The Unit Price Schedule and
Title IV: The Detailed Cost Estimates (Contractor's bid) which must bear total without taxes, value added
tax (VAT), income tax (AIR), total taxes, total with taxes inclusive (ATI) and net to be payable.
With general reference texts being:-
Law N ° 96/12 of 5™ August 1996 on the management of environment:

Law N®2023/019 of 19™ December 2023 bearing on finance law of the Republic of Cameroon for
the 2024 Financial year

® Decree No.2002/030 of 28" January 2002 relating to the setting-up, organisation and functioning of
Public Contracts Tenders Boards;
®  Order N® 093/CAB/PM of 5™ November 2002 to fix the amount of the bid bond and the purchase of
tender files:
* Decree No.2003/651/PM of 16® April 2003 to lay down the tax and customs regime applicable to Public
Contracts;
Decree No. 20187366 of 20™ June 2018 to lay down the Public Contracts Code:
Circular N* 004/CAB/PM of 30* December 2005 relating to the application of the Public Contracts
code;
Order N° 033/CAB/PM of the 13" February 2007 bearing the general administrative conditions
Circular N* 002/CAB/PM of 31" January 2011 relative to the amelioration of the performance of Public
Contracts system;
Circular N® 0005/LC/MINMAP/CAB of 3" June 2018 stating transitional measures to be taken.
Order N°® 22/CAB/PM of 2™ February 2011 to lay down conditions for the recruitment Individual
consultants;
* Decree N°2012/076 of 8™ March 2012 modifying and completing certain dispositions of Decree
N°2001/048 of 23™ February 2001 bearing the organisation and functioning of the Public Contracts
Regulatory Agency (ARMP);




¢ Circular letter N®001/CAB/PR of 19 June 2012 relative to the award and the control of the execution
of public contracts.

* Letter N° 0005193/L/PRMINMAP/CAB of 24 October 2013 bearing method of evaluation of
financial bids; Total without taxes (T} IT) & Total all taxes inclusive (TTC).

®  Order N® 038 CAB/PM of 15 May 2014 putting in force model tender files for the award of public
contracts,

¢ Circular letter N° 00004077/LC/MINMAP/CAB of 23" July 2014 bearing modalities for the
constitution of certain files submitted for signature and certain directives and instructing that
Contracting Authoritics get copies of bids as soon as opening takes place.

*  Circular N° 00000/456/C/MINFI of 30™ December 2021 bearing on instructions relating to the
execution of the budget of the state and other Public entities, for the 2024 financial year,
Norms in force in the Republic of Cameroon:
Other texts specific to contracting ficlds.

Aricle 7:  DEFINITIONS OF DUTIES

For the implementation of the provisions of this invitation 1o tender:

1. The Contracting Authority is The Lord Mayor Wum Council who shall be the Signatory
Authority of the contract arising from this invitation to tender. He shall be responsible for the
conservation of the originals of the Jobbing Order and the transmission of copies to ARMP through the focal
point designated to that effect.

The Project Owner, that is, the Lord Mayor Wum Council who shall take part in the award and
follow-up of the execution of the project in collaboration with the Project Engineer and the Control
Service at the Divisional Delegation of Public Contracts for Menchum,

3. The Authorizing Officer, that is, the lord Mayor Wum Council who shall be fumished with,
periodic reports on the partial payments made, if any by the Municipal Treasurer of Wum Council
and the chief of service for the contract. These reports shall present the state of the advancement of
works, the financial situation (payment of the deductions) as well as the difficultics met during the
execution of works,

4. The Chicef of Service for the contract that is, the Council Development Officer of Wum council
who shall in collaboration with the Project Engineer approve the execution program submitted by the
Contractor and ensure the technical specifications are respected during the execution and submit in
maximum every two weeks, reports to the Contracting Authority through the Project Engincer.

S. The Project Engincer is the Divisional Delegate of Public Works for Menchum who shall be in
charge of approbation of execution documents, supervising and controlling the technical execution of
the works. He shall as well ensure he plays his roles spelled out in Article 26 of these Administrative
Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for Menchum. It

shall carry out routine control of the exccution of the specifications of the contract(s) as per its

attributions and channel technical advices to the contractor through the Project Engineer and Project

Owner. It shall within a maximum of seventy-two (72) hours forward to the Contracting Authority a

report of each control mission carried out

Article§:  REPRESENTATIVE OF THE CONTRACTOR

8.1-Within fiftcen (15) days that follow the date of notification of the service order to begin work, the
contractor shall confirm the site foreman who shall have the right of representation and sufficient
authority to direct the site. Signed by the contractor, this confirmation shall be addressed by letter
to the Project Engineer copying the Contracting Authority. Within 8 days, the confirmation shall be
considered approved if the Contracting Authority does not give objection to it.

8.2- For the execution of the present invitation to tender, the contractor “elects Residence in the Sub
Divisional Headquarters of Wum sub division”. In case of change of domiciliation without
informing the administration, all notifications destined 1o the contractor shall be addressed care of
(c¢/o) the Divisional officer of Wum Sub Division of execution of the project.
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That is, within ten (10) calendar days following notification of the service order, the contractor
shall be bound to ensure the foreman who shall have sufficient powers for representation and
decision to lead the works is permanent on site. Information on the presence of the foreman on site
shall be addressed by letter to the Project Engincer.

Article 9: E SKS TO BE
The tasks which form the subject of this invitation to tender are spelt out in the Special Technical
Conditions.

ON/SERVICE O

Exception of Service Orders patteming to warnings and remedial actions during the guarantee period,
other service orders shall be signed by the Contracting Authority in at least five (05) copies and notified
to start works by the Project Owner relating to the normal execution period of works. The Project Owner
shall transmit copies of the notified Service Order to the Contractor, Contracting Authority, Project
Engineer and the Public Contracts Regulatory Organ.

REMARK: The Contracting Authority shall have the right to notify service orders signed by him that

are to be notified by the project owner in case this is not done within J0days.

Within fifteen (15) days following the notification of the administrative service order 10 commence
works, the contractor should obligatorily designate on the approval of the Project engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site. Any
modification of the technical bid can only take place after a written approval to the Project engineer.

Hence, Service Orders on wamning notices will be signed by the Project Owner and transmitted to the
contractor with copics to the Contracting Authority and the Project Engineer while those on remedial
actions during the guarantee period shall be signed by the Project Engincer with copies addressed to the
Contracting Authority and Project Owner. Any of such Service Order shall only take effect when the
Contractor acknowledges having received.

Correspondences
All communication between the any partics (Contracting Authority, Project Owner, Contractor, Contract
Engincer, Project Manager, etc) relating to the execution of the contract shall be exclusively by writing.
They shall be sent by mail, telegrams, telex, fax, e-mails submitted against acknowledgement of receipt at
the appropriate addresses indicated by the parties to this effect. It shall hence be prohibited any
communication between the contracting authority and the contractor relating to the execution of the work
which is not confirmed in writing
The contractor will address all written notifications or correspondences to the Project Engineer with
copies addressed to the Contracting Authority and Project Owner/Authorizing Officer.
NB:-The contractor has ten (10) days within which to give observations on all Service Orders received. The
fact of giving out some reservations does not free the company from executing the Service Orders
received.

S 0
The contractor (entreprencur) in order to make concrete performance proposals shall be expected to

have at his expense visited and acquainted himself with the project site, the effective tasks to be

accomplished and the surroundings so as to have adequate knowledge of all its features, the nature of tasks

to be executed, the type of materials to be supplied, ways and means of access o the site, the necessary

facilities, and also the following: -

- The general conditions of execution of tasks and in particular the specific needs.

= The proper physical conditions of the project site (the nature of soil, the nature and quantity of materials
met on the surface or likely to be met underground, etc).

= The local, normal and exceptional meteorological and scismic conditions: their consequences (water
crosion, the possibilities of flooding and the position of the water table).

- The local conditions, particularly those of supplying and storage of the materials.

- The means of communication, transportation, and the supply of water and electricity.
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= The possibility of sufficiently providing the qualified manpower.

= All constraints resulting from the social legislation, the fiscal and customs regime applicable to him.

- The possible presence of nearby enterprises also executing distinct contracts.

- The obligation to conform himself to the hygienic and security plans as well as to the yard regulation and
to the stafl's security and discipline.

The contractor shall within fiftcen (15) days from the date of notification of the service order to start
execution be bound to take up residence close to the work site. Failure to comply with this obligation or to
indicate his new place of residence by writing to the Project Engineer, any notification addressed to his
company shall be validly done in the office of the Mayor of Wum council Wum Sub-Division where the
project is being executed.

Conclusion-The contractor must obtain all information concerning the risks and the circumstances likely to
influence the conditions of execution of works or their prices. To this effect, he shall not be
able to take advantage of any mistake, omission or imprecision contained in the clauses of the
Jobbing Order at his own cost. He will regularize if the case ariscs, the damages without
intervention of the administration.

Ficld inspection of the installations of preliminary works like the information to be posted on site,

fencing of the site, etc and installation of the contractor with his/her personnel shall within fifteen (15)

days from the date of notification of the service order to start execution be carried out by Commission

comprising of:

¢ The Project Owner/CA Chairperson
¢ The Project (Contract) Engincer Secretary

® The chicf of service for the contract Member

¢ The Contractor Member

e A Stafl of the Control Brigade, DD MINMAP Observer

* DD MINDDEVEL Observer

Remark: -An installation report shall be prepared by the Project Engineer on the site and signed by at

least 2/3 of the commission members on site as well.
-If within fifteen (15) days from the date of notification of the service order to start execution
site installation is not carried out, the Contractor shall pay penalties of 1/5000™ the cost of the

contract (AT]).
-In no circumstance shall the cost of installation be more than 10% the cost of the initial
contract.

-In no circumstance shall the installation material paid for site installation be taken away by
the Contractor at the end of execution. The installation material shall become the property of
the Beneficiary Administration because the material has been paid for in the cost estimate
contain the contract.
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CHAPTER 1I: EXECUTION OF THE TASKS

The tasks that form the subject of the present invitation to tender consist of all works foreseen in the bill of
quantities estimated 2024 FOR THE CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG
AND BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION NORTH WEST REGION.

Time-limits for execution covers:
¢ Transfer of networks and traffic maintenance.
e Supply of materials;
e Realization of the different tasks:

Under no circumstances shall the duration for execution exceed Sixty (60) calendar days except in
the situation of Force Majeure. Since a contract whose execution duration is maximum one (01) year
cannot undergo price revision, price revision shall not be tolerated during the exccution of this project.

Time-limits for mobilization shall run as from the date of reception of the service order to start work.
Within this time, the contractor shall not modify any of his unit prices. A copy of the service order shall
be forwarded to the Contracting Authority, signatory of the contract.

Article 13:  OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by ensuring
that the contractor submit two (02) original copies of the registered contract and three (05) photocopies of
the registered contract within a maximum duration of thirty-seven (37) days as from the date of notification
of the contract otherwise he/she (the contractor) will be sanctioned. The copies will be distributed as follow:

¢ One original copy/ one photocopy to the office of the Contracting Authority

® Onc original copy/ one photocopy to the Project Engincer

*  One photocopy to the office of the Regulatory Organ (copy to be given to the CA)

* One photocopy to the office of the Control Brigade

® One photocopy to the office of the Chief of Contracts Award (copy to be given to the CA)

The contractor shall provide to the Contracting Authority two (02) original copies of the registered
contract and three (03) photocopies of the registered contract to be distributed as stipulated in Article 13
above and submit a copy each of an original copy to the Project Engincer and Project Owner. The contractor
has as mission to assure the exccution of tasks under the control of a Project Engineer and in accordance
with the rules and norms in force, Hence, the contractor is responsible with regard to the administration, for
the organization and the conduct of the site, the quality of the materials and supplies used by him, their
perfect adaptation to the needs of the site and the good exccution of tasks. Tasks will be executed in
accordance with the plans and technical specifications, that is, according to the rules of the art. To this
cffect, the contractor shall take all measures to provide all necessary means to hire competent staff,

Hence:

*He shall within the thirty (30) days from date of notification of the service order to start work, submit to the
Chicf of Service of the Contract for approval an execution program otherwisc he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for cvery calendar day of latencss. These penalties
shall equally be applied in case of delays after the deadline attributed for corrections to be made on the
execution program. As well, these penalties shall be applied on any stakcholder who delays the process of
approving the execution program submitted or who carries out abusive rejects of the execution program; in
no circumstance shall the execution program be rejected more than two (02) times.
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*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place an
installation and ensure the organization of the site, thereby guarantecing the security of supplies and
people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to his
stafl, third partics, agents of the Project engineer, his material for the realization of the contract arising
from this present invitation to tender, during the execution of the tasks:

*He has the obligation 1o put back 1o its onginal state the surrounding environment damaged during the
execution of the project;

NB:

=The contractor remains responsible for the totality of the site including interventions of his accepted Sub-
Contractors. It is his responsibility to assure the coordination of the activities of the suppliers, of the Sub-
Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer, The participation of the site
Foreman at sitc meetings shall be obligatory. To this effect, the contractor shall keep a site register that
shall be available to the project engineer and contractor's representatives,

~The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits.

Article 1S:  INSURANCE AND PROTECTION OF THE SITES
Civil lisbilits

The contractor shall prove that he has taken out an Insurance Policy for damages of all sorts caused
to third partics
- by his personnel,
= by the equipment used;
- Surrounding properties.

. hensive risks |

In addition, all the works under the project shall be covered by a comprehensive risks insurance
issued to the contractor by a company approved by the competent authority.

Within fifteen (15) days as from the date of notification of the contract before the start of execution
of works, the contractor shall present to the Chief of Service for the Contract for approval and reporting to
the Contracting Authority an attestation from an insurance company attesting to the full payment of
premiums and contributions relating to this invitation to tender otherwise all execution activities will be

suspended without suspending the execution deadline. After two months from the date of notification of the
contract the Contractor has not complied, the contract may be terminated.

p jon of the si
The contractor shall be bound to ensure protection and safe-guarding of his construction site. He

shall make sure that the populations stay away from the site, notably by demarcating the site clearly. He
shall be held responsible for any accident that may occur on the sites and affecting the populations.

Ten-year guarantee

It shall be managed by the Civil Code.

Article 16: NNING OF WORKS AND SU

Within ten days from the date of notification of the service order to begin works, the contractor shall
submit to the Project Engincer the program of works (planning) in five copics for approval. The contractor
shall constantly update the planning of works, considering the advancement on site. Any important
modifications to this program will only be applied after having reccived the project engincer's prior
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agreement. [t shall be established every month end at the contractor’s diligence and at his expenses, the state
of advancement of works to be sent to the administration in seven copies.

The contractor may assign execution of part of the contract to one or several sub-contractors provided he
mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged and
percentage of the initial contract amount and its additional clauses 1o be sub contracted. All subcontracting
to a third party for the execution of a part of the works foreseen in the contract arising from this invitation to
tender shall be subordinated to the prior authorization of the Contracting Authority at a maximum of 30% of
the initial contract amount and its additional clauses. This authorization shall not free the contractor from
any of his contractual obligations. The contractor shall see to it that the sub-contractor is in order with
Cameroon’s Administration. Sub-contractors shall fulfil the same conditions as the main contractor. Non-
compliance with the above provisions shall give rise to termination of the contract. Sub-contractors shall
fulfil the same technical and financial conditions with the contractor. They shall execute the works under the
sole and full responsibility of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely responsible for
the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000* the initial contract amount shall be applied on any stakeholder who delays
Srom seven (07) days and above the process required to validate the subcontracting.

Article 17: s h :
Detailed drawings and other documents necessary for the execution of works shall be down up by the
contractor based on the documents of the tender file.

These drawings shall be submitted to the Contracting Authority at least ten (10) days before the start of
any work. Designs shall be checked and completed, if necessary, by the contractor who shall then give them
to the Contracting Authority at least eight (08) days before the stant of works. Within seven (07) days, the
Contracting Authority shall make his remarks and observations known to the contractor. After this deadline,
the Contracting Authority shall be considered as having given his approval.

The approval of the Contracting Authority shall in no way reduce the responsibility of the Project
Engincer for designing and executing the works.

Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03) copies of
the working plans for the works actually done including a clear original copy.

That is, plans of details and other necessary documents for the execution of works will be established by
the contractor on the basis of the technical file. Before the final reception, the contractor will hand to the
project engincer three (03) copies of the plans of works really executed (“plan de récollement™) called as-
built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL FOR THE PROJECT
The contractor shall undertake to mobilize the human and material resources necessary for
satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the
Contracting Authority. In case of any replacement of personnel, the contractor shall replace personnel with
personnel of at least equal competence (qualifications and experience) or in case of equipment, with of equal
performance and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more
than fifty percent (50%) of his personnel without being liable to the procedure for termination of the
contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly recorded
by both parties, the contractor shall immediately replace the said worker at his own expense.




Article 19:  REPLACEMENT OF KEY PERSONNEIL

The Chicf of Service of the Contract shall in collaboration with the Project Engineer verify and be
sure that the key personnel (supervisory staff) on the execution site are those mentioned in the bids of the
contractor and in case of replacement, the qualities of the personnel proposed shall at least be equal to that of
the staff replaced in terms of qualification, experience and competence otherwise such replacement shall
attract penaltics of 1/5000™ the cost of the contract (ATI) independently of the procedure for validation of
the new personnel. The unit price of the new personnel shall be more by 25% that of the initial price.
However, in case of any accident or iliness, the contractor shall immediately replace the personnel in
question without delay and inform the Project Engincer, Project Owner and Contracting Authority through
the Chicf of Service of the contract. The charges emanating from such replacement shall be born by the
contractor and shall not interrupt execution. Hence, the above penalties shall not apply for situations of foree
majeure such as incapacitation of personnel due to accident and death of personnel or in a situation duly
recognized by the procedure spelled out in Article 50 of these Administrative Conditions.

Article 20:  MODIFICATION TO STRUCTURES

During execution, the Contracting Authority shall reserve the right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without financial
incidence necessary for the proper execution and successful outcome of works. However, this shall be the
subject of additional clauses and shall not entitle the contractor to claim compensations or indemnity

whatsoever, apart from those provided for in the Special Administrative Conditions.

Article21: MATERIALS
The contractor shall, at his own expense, look for extraction sites of materials necessary for the
exccution of works if it is incumbent on him to supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests and
trials that the Project Engincer may prescribe in accordance with the specifications of the contract.

The contractor’s means of control, put in place by him at his own expense, shall enable him to carry
out the extraction, preparation or production on site, as well as on the construction site, 10 ensure constant,
regular and permanent control.

Article 22: DEMOLITION OF FAULTY STRUCTURES AND UNAPPROVED MATERIALS
A compliance certificate shall be issued by the government body in charge of controlling the quality of
land and construction materials (Project Engineer) based on the file presented by the supervisor or

contractor. The existence of a compliance certificate and pre-acceptances report shall be verified by the
works acceptance committee or follow-up committee before deciding on the acceptance of works or studies.

Article 23:  RIGHTS AND PATENTS
The contractor shall, if necessary, agree with owners or holders of patents whose processes he has

applied or intend to apply. He shall pay the required royaltics and protect the Contracting Authority against
any legal proceedings in the matter.

Arficle 24: WORK PHASES
The contractor shall respect the breakdown of works into various phases as spelt out in his bid so as
to make control casy and meet the duration stated in his work plan,

Article 25:  ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access to
works, on the site, to workshops and any work place, as well as any place where the materials, manufactured
products and tools used for works come from.
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Moreover, as part of the duty of checking the effectiveness of works, duly mandated representatives
of bodies in charge of payment shall have access to the site and to any information necessary for the
achicvement of this mission.

Article 26:  DUTIES OF THE PROJECT ENGINEER

The duty of the Project Engineer is to ensure that works are executed properly and in accordance
with the terms and conditions of the contract, The Project Engineer shall not relieve the contractor of any of
his obligations under the contract or order any task that may delay the execution of works or lead to
additional payment by the Contracting Authority or order any' significant modification to the structure to be
constructed. The Project engineer shall have the power to prepare and sign orders for technical services.

At the request of the Contractor and Project Engineer, counter-records may be drawn up to fix
quantities for some structures. Such records shall be needed in case a structurc may not be measured again.

The Project Engincer shall have the following dutics:

- Ensure in collaboration with the Chief of Service of the contract. the approbation of execution
documents within seven (07) days otherwise Administrative Sanctions as per the regulations in
force shall be applied on him;

- Controlling works on the site to ensure that they are advancing in accordance with the agreed
schedule of execution;

- Controlling and approving execution plans, drawings and designs;

= Cross-checking and approving the implantation of works. as each implantation shall be subject
to an approval report signed by the Contracting Authority and the contractor-

- Controlling and approving origin of materials and compliance with the terms and conditions of
the contract;

= Making a daily statement on works and supplics presented by the contractor;

- Controlling the detailed accounts and provisional monthly statements on works submitted by the
contractor;

- Proposing solutions or specifications about works underway to the foreman or contractor:

= Making proposals for preparation of provisional or final acceptance to the Contracting Authority
at the request of the contractor;

Article 27:  PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since it shall
be a works contract, project site meeting shall take place cvery week during which the participants shall sign
the report of each mecting on the site who shall each have right 1o a copy. A copy of the report shall be
forwarded to the Project Owner for appraisal and intervention on points not resolved, susceptible to
perturbate the smooth running of the operations. The contractor shall be bound to attend these mectings.
Refusal to transmit the report shall attract penaltics of 1/5000® per report, the cost of the contract of the
Project Engincer as the case may be,

l .
A project record shall be kept by the contractor and put at the disposal of the Project Enginecer or
contractor's representative,
On a daily basis, entering in this record it shall include the following details:
* Administrative procedures relating to the execution and settlement of the contract (notifications, trial
results, daily statements);
Weather conditions;
® Receipts of materials and authorizations of all sorts;
* Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works;
Works done during the day, the personnel and material used:
Works progress;
Required prescriptions;
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Detailed quantities of works;

Works done by sub-contractors;

Non- compliances;

Official visits,

The contractor may also record incidents or remarks that are likely to give rise to complaint on his part,

This record shall be countersigned by the Project Engineer and the foreman following each visit to
the site, and visa after each project meetings. For any claim that the contractor may make, only events or
documents mentioned in due time in the project record shall be taken into consideration. Any refusal to
present, or any attempt to destroy all or part of this journal or to forge it, shall give nise to sanctions.
Whatever the case, the contractor shall not take advantage of the impossibility to consult the project record.

Article 29: NG THE S SPOSAL O
All the provisional structures necessary for the exccution of works such as offices, garage,
workshops, and accommodations for personnel, quarrics, borrow pits and paths shall be constructed only on
premises approved by the Project Engineer in agreement with the administrative and traditional authoritics
of the locality,
Within the limits of their powers, the administrative or traditional authorities of the locality shall put
at the disposal of the contractor, free of charge and for the duration of works, the State private or public

property necessary for the project. State property put at the disposal of the contractor shall be cleaned at the
end of works.

Article 30:  SECURITY MEASURES

The contractor shall have the duty to supply and maintain, at his own expense, any lighting, security,
fence and guarding device necessary for a proper execution of works as demanded by the project Engineer

Article31:  ENVIRONMENTAL PROTECTION

The contractor shall be bound to comply with instruments goveming environmental protection in the
Republic of Cameroon and notably Framework Law No. 096/12 of 05 August 1996 on Environmental
Management.

He shall particularly comply with the Special Technical Conditions relating to environmental
protection,

Article 32: GO

Cleaning of the site includes disposal of structures, cquipment, materials and debris. It shall be
performed within thirty (30) days as from the date of acceptance, that is, before signing the payment
documents (“décompte™) or latest before approval of the general and final statement of works.

33: op 'S RE RE AC ANC

The Contractor shall request in writing to the Project Engincer, the organization of a technical visit
(pre-technical acceptance) before technical acceptance. The visit shall include, among others, the following
operations:

Controlling the quality and quantity of the structures constructed:

Carrying out trials provided for by the Special technical conditions:

Recording the possible non-execution of works provided for under the contract:

Recording the folding up of the installations and cleaning of the project site;

Recording the completion of works;

Recording the quantities of works actually executed.

During this pre-technical acceptance, the Project Engincer may identify reserves and recommend
tasks to be accomplished before the date of technical acceptance. The Contractor shall request for technical
acceptance by writing to the Project Engineer with copy to the Contracting Authority. The agreed date shall
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be communicated to the other technical committee members. The commission for technical acceptance shall
be composed of'-

= The Project (Contract) Engincer Sccretary
= The chief of service for the contract Member
= The Contractor Member

Article 34: ACCEPTANCE (Provisional acceptance)

After technical acceptance, the Contractor shall request for acceptance by writing to the Project
Owner with copies to Project Engineer and Contracting Authority. It shall be recommended 1o the Project
Owner by the Project Engineer and the date for it shall be agreed upon based on confirmation from the
Contractor. The Project Owner shall then invite members of acceptance committee made up of:

® The Project Owner/CA Chairperso

* The Project (Contract) Engincer Secretary

¢ The chief of service for the contract Member

e Stores Accountant Wum Council Member

e The Contractor Member

e A Stffof the Control Brigade, DD MINMAP Observer

e DD MINDDEVEL Observer

® The village Chief or Representative Observer, if need be

During acceptance, the committee shall examine the reports of the pre-technical and technical
acceptances and carry on the acceptance if appropriate. The Secretary of the committee shall draw up a
report which may declare cither of the following:

* Refusal of acceptance of works;
* Acceptance of works with reserve;
* Acceptance of works without reserve.,
Remark: A reception report shall be prepared by the Project Engineer on the site and signed by at least
2/3 of the commission members on site and an attendance sheet shall be signed as well. (An
attendance sheet attached)

35 J N

This period shall last for twelve (12) months as from the date of provisional acceptance. The period of
guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Article 36:  MAINTENANCE DURING T} DO N

During the period of guarantee, the Contractor shall carry out periodic visits (maximum every three
months) and carry out at his expense repairs in due time of any disorder that may occur as a result of defects
in the structure, Hence, before the Contracting Authority, the contractor shall be responsible for any
disorder that may occur to the structure, except those resulting from fair wear and tear, even those which
have not been recorded by the Project Engineer. The contractor shall within twenty (20) days from date of
information carry out the repairs identified by the Project Engineer and/or Project Owner. After this

deadline, the Project Enginecr shall have the right to have the repairs carried out at the contractor's expense.

Article 37:  FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional acceptance
and carry on the final acceptance if appropriate. The final acceptance shall give rise to an acceptance report
signed on the spot by all the partics.

The Acceptance Committee shall be made up the same personalitics as in case for provisional
acceptance




During final acceptance, the Secretary of the committee shall draw up a report which may declare either
of the following:

Refusal of acceptance of works because of reserves identified:
Acceptance of works without reserve.,

* In case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by all the
members on site as well. (An attendance sheet attached)

W V N ou

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well in
its own organization in the implementation of the contract. As far as possible, he shall give pride of place to
Cameroonians during recruitments. If in Cameroon, these laws. regulations, administrative and fiscal
obligations in force are changed after the signature of the contract, the eventual costs will be borne by the
contracting partics.

CHAPTER I1I- FINANCIAL CONDITIONS

Aricle 39:  AMOUNT OF THE CONTRACT

The amount of the CONFAC (rvivvrrsssesssensensseeanenenlranes CFA, ATI) shall be stated in the detailed
cost estimatcs, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net
payable.

Article 40:  PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that of
submission.

The contractor shall be considered as having perfect knowledge of all the constraints relating to the

execution of works and all the conditions that may influence this execution, as he must have personally been
to the site before submitting his bid, notably:

the nature and quality of the land and soils:
transport and access conditions to the site at any period of the year;
constraints relating to the geographic situation of works:
water regime and rainfall in the area and possible risk of flood;
Presence or absence of a Development association in the village.
The amounts of the price list comprise all the expenses of the manpower participating directly or
indirectly in the exccution of works, including salarics and allowances. insurance charges, wage bill,
travelling expenses.

They also comprise the following headings:

* Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation etc;

* Conveyance, supply, storing and transport of all the materials, ingredient, fuel, lubricant, etc;

¢ Maintenance of existing structures used for the execution of the contract arising from this invitation
1o tender;

e Prospecting for sources of materials, extraction, storing, drainage of deposits;

* Measures aimed at reducing direct environmental impacts;

* Maintenance of structures during the period of guarantee;
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Insurance including civil liability;
' Insurance charges for the project;
Financial charges and overheads for the project;
I Remuncration for profit and unknown factors.
Prices on the price list shall include all the execution charges whether or not they are provided for in the
Special administrative conditions or the Special technical conditions. A modification of quantities may be
. brought in the volume of works, increasing or reducing it, irrespective of the volume of the works actually
executed; unit prices of the unit price list shall be applied.

B Articte s1: SUB-DETAILED PRICES

The contractor shall have provided in his bid, the price sub-detail schedule drawn up in accordance with
the rules in force and stating details on the amount of charges, allowances and manpower as well as the
assembling, maintenance, dismantling, depreciation of the structures, tools and equipment as well as
miscellancous charges, overheads, incidental expenses and profits.

Article 42:
WORKS
' In case of increase of the volume of works or structures not provided for in the contract, no extra bill
shall be accepted on additional works exccuted by the contractor unless a Service Order issued.
Unit prices of the Price Schedule shall be applied if the additional works are accepted. The validation
' of these prices shall give rise to an additional clause. Shall be considered as new, any price not provided for

in the unit price schedule or the detailed estimates of the contract.

' Article 43:  PAYMENT
Within the meaning of the security regime laid down by decree No. 2004/275 of 24 September 2004,
' the following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxcs appear on the contract and are deducted in
the payment documents (“decompte™):

(b) The Project owner shall visa the payment documents before any payment can be effected:
(c) The Municipal Treasurer of Wum Council shall be in charge of payments;

. (d) Security shall be subject to the rules governing public contracts and
(e) Payments shall be done by bank transfer.
(N The contractor may obtain periodic payments on account. This periodic payments may be spread
' out during the term of the contract in several periodic installments
(2) Each payment on account shall include a part corresponding 10 building materials bought for the
exccution of the works and are on site. The amount for these materials is obtained by taking into
' account the prices from the sub-details. Materials having been the subject of payment on account
cannot be taken away from the site without a written authorization of the Project Owner or the
Project Engincer.
. In respect of the above:-
* Mode of payment of works executed
' In view of the application of the law on collateral prescribed in the Decree N° 20047275 of 24
September 2004, the contractor shall be paid through accounts drawn up by applying the prices on the unit
' price schedule for tasks actually accomplished. In order to realize this:-

= The Project Engincer and the Contractor shall periodically draw a joint statement summarizing
and setting the quantities achicved and record for cach heading. Works executed by the contractor
and entered into the job cost sheet give entitlement to payment on account (bill) may give right to
payment;

- Not later than the fifth (5th) of the month following the month when the work was carried out,
the contractor shall fumnish to the Project Engineer seven ( 07) copies of three draft (03)
provisional monthly accounts:




After completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitted
by the contractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment 1o settle the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts:
At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The guide
on how this account shall be established shall be provided by the Contracting Authority who shall
depend on how the Contractor respected his commitments during the guarantee period;
The signing of the general and final account without reserve by the contractor shall definitely bind
the parties and put an end to the contract, except for issues concerning default interests:
Default interests shall be paid by statement of the amounts owed;
The currency of the tender and payment shall be the CFA Franc.
The bill of taxes will be paid into the state cofTers. Only amount without taxes will be paid to the
contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public treasury.
Upon presentation of an account drawn up by the contractor in seven (07) copies including the
stamped original copy, the Project Engineer shall after verification finalize and transmit 1o the
Chief of Service for the contract (CDO Wum Council) who in turn shall verify and sign as a
means to order for payment and transmit to the Authorizing Officer/ project owner. The Project
Owner after verification and concluded good for payment shall affix a VISA and transmit to the
Wum Council Treasurer who shall commit the State of Cameroon for payment to be carried out
as defined in the contract in respect 10 the information on the credit card;

Each request for payment shall include the following documents:

* Scven copies of the final account mentioned above:
* Scven copies of signed Statements of work done:
® Acceptance report signed by all the members of the acceptance committee;

* Rcport of execution of work (“attachement™) signed by the Project Engineer and bearing the
visa of the authorising officer ;

® A copy of the following documents making up the tax file certificd by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness:

A location plan

An attestation of localisation;

A Taxpayer's card;

A Business licence;

A clearance attesting to the payment of taxes;

An attestation of solvency (non-bankruptcy), also called certificates of incorporation;
A Clearance Certificates issued by the National Social Insurance Fund (“CNPS™).

> An attestation of Bank account;

V V V VvV v v v

REMARK: Payment on account may be spread over the duration of the execution of the jobbing order

according to technical execution phases as defined in the Jobbing order. The amount of
payment shall not exceed the value of the technical execution phases carmied out. In such a
case, for payment to be effected the contractor shall before the 5™ of every month following
the works executed transmit seven (7) copies of the partial invoices to the Project Engineer
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who shall within a time-limit of seven (7) days approve and forward for processing by the
services of MINTP and MINFL.

* Venue of payment of works executed

It shall be carried out by the Wum Council Treasury.

Article 44: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed to the Project Owner
with copy addressed to the Contracting Authority obtain a so-called “start-off™* advance or advance “for
purchase of building materials™. The Start-Off Advance or payment of the start-off advance shall be at most
20% the initial contract price (i e. all taxes inclusive) but the advance must be guaranteed at 100% by a Bank
recognized by Cameroon Ministry in charge of Finance or a First Rate financial institution. This advance
may be released after the notification of the Service order to start the work. It’s reimbursed by deduction
done at 50% on cach payment on the account (“décompte™) made to the contract holder during exccution as
from when works must have been executed more than 40% of the contract and must be totally reimbursed
not later than when the execution of the contract must have reached 80%, i.e. when the value of the basic
price of the goods & services rendered shall have reached 80% of the contract price. Following of the rate of
reimbursement of the advance, the Contracting authority shall authorize the payment of the corresponding
part of the contract upon written request. Whatever be the case. the reimbursement must be completed one
(01) month before the date of expiration of the contractual period. As the start-off advance is refunded, the
Contracting Authority shall release the corresponding bid bond if the contractor requests it.

icle 45; N
Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in casc of default on the side of the

Contractor,

a) Final bond

The final bond (final surety) of the contract referred to as sccurity in guarantee for complete execution
shall be provided within twenty (20) days as from the date of notification of the contract and in any case
before the first payment and/or before the expiry of the bid bond. It shall be addressed 1o the Contracting
Authority who shall then act as the Beneficiary, reason why he shall be one 1o keep it. The amount of the
final bond shall be 2% of the value of the initial contract, all taxes inclusive (ATI). The bid bond shall only
be retumed to the contractor by the Contracting Authority once the final bond has been provided. The Bank
that issucd shall refund corresponding amount upon presentation of the original bid bond by the Contractor.

Remarks:

- The final bond may be replaced by a bond (bank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- As concern Small and Medium Enterprises constituted of National Capital and managed by Nationals, the
final bond may be replaced by a Statutory Lien bond (bank guarantee) issued by a first-rank banking
institution approved by the Ministry in charge of Finance.

- The final bond shall be released upon written request of the contractor after completion of works proven
by technical acceptance minutes duly signed by all the members of its committee.

= The final bond shall be addressed to the Contracting A uthority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the twenty (20) days. he shall pay
penalties amounting up 1o 1/5000" of the contract amount (ATI)

b) Retention Bond

The retention bond (Performance bond) of the contract referred 1o as security in guarantee for proper
execution shall be the sum deducted (blocked up) from the amount on account during cach payment made to
the Contractor. After provisional acceptance, the guarantee period of this project shall be one year during
which the Contractor shall be expected to carry out period visits every three months to carry out corrections
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of imperfections or defects The amount of the retention bond shall be 10% of the value of the initial
contract (all taxes inclusive), increased if need may be, by the value of the additional clauses,

Remarks:

= The retention bond may be replaced by a bank guarantee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

' = The retention bond shall only be refunded 1o the Contractor upon a Release Order issued by the
Contracting Authority after fulfilment of the contractual obligations by the Contractor proven by final
acceptance minutes duly signed by all the members of its committee. The Release Order must be issued

' within thirty (30) days from expiration of the guarantee deadline or where the contract has no such
deadline, following the final acceptance of works otherwise if there is no notification from the
Contracting Authority to the Contractor for having not honoured his obligations, the C ompetent
Structure shall undertake to refund the guarantee or release the bond upon a simple request from the
Contractor. In the case of notification, the end of the commitment of the bond shall only be put into effect
by a Release Order issued by the Contracting Authority. After the expiry of the deadline. the bond shall
cease from having any effect even in the absence of the release.

= If for any reason, the Contractor refuses to carry out corrections of imperfections or defects during the
period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall have
the right to carry out the corrections using any other contractor who shall be paid using the amount
retained for the retention bond at the expense of the main by virtue of the contract.

| J— PRICE REVISION
In respect to the maximum works execution deadline of three months defined in the tender, the prices
' shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this tender
shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for cach type of structure or cach element of the structure between the quantitics
in the cost estimates and the quantities effectively executed shall not lead to the modification of the said
contract amount. This applies to errors that the cost estimates may include. The contract shall be paid on the
basis of approved plans by the contracting parties.

7: 'AN 18 N

Seven (7) original copies of each constituent document of the contract arising from this invitation to
tender shall be stamped and registered by at the expense of the contractor, in accordance with the laws in
force; within thirty (30) days as from the date of notification of the contract by the Contracting Authority.

Article 48:  TAX AND CUSTOMS REGIME

In respect to Decree N° 2003/651/PM of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned with the
contract arising from this invitation to tender shall be subject to the laws in force in the Republic of
Cameroon.

Article 49; PENALTIES
(a) Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:
e 1/2000™ of the amount of the contract per calendar day overrun, from the 1" to the 30* day;
1/1000" of the amount of the contract per calendar day, beyond the 30™ day;
¢ Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

(b) Specific penalties: Apart from penaltics of overrun of the contractual time-limits, the Contractor
shall be liable to the following particular penalties for the non-respect of the terms of the contract
notably: -
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* The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties
amounting up to 1/5000” of the contract amount (ATI) for every calendar day of lateness:

o The late provision of the insurance policy: If after fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site, all execution
activities shall be suspended without suspending the execution deadline. Hence penalties arising
from failure to complete the work within the contractual time-limits shall be paid. After two months
from the date of notification of the contract the Contractor has not complied, the contract may be
terminated;

*  The late provision of the execution program: In case where the Contractor does not provide the
execution program within the thirty (30) days from date of notification of the service order to start
work, he shall pay penalties amounting up to 1/5000® of the contract amount (ATI) for every
calendar day of lateness. As well, these penalties shall be applied on any stakcholder who delays the
process of approving the execution program submitted or who carries out abusive rejects of the
execution program;

* The late request for site installation: If within fifteen (15) days from the date of notification of the
service order to start execution site installation is not carried out, the Contractor shall pay penalties
of 1/5000™ the cost of the contract (ATI) for every calendar day of lateness.

* The replacement of Key Personnel: If in replacement of key personnel, the qualities of the personnel
proposed arc less than that of the personnel replaced in terms of qualification, experience and
competence, such replacement shall attract penalties of 1/5000™ the cost of the contract (ATI)
independently of the procedure for validation of the new personnel. The above penalties shall not
apply for situations of force majeure such as incapacitation of personne! due to accident and death
of personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.

* Absence of Project Site Log Book: It shall attract penalties of 1/5000™ the cost of the contract (ATI)
of the main Contractor and that of the Chief of Service of the Contract as the case be of complicity.

Remark: The total of penalties shall not be more than 10% the amount of the contract in concerned

otherwise the contract will be terminated.

CHAPTER IV: FINAL PROVISIONS

: RISKS VES AN A
The Contractor may during execution be subjected to risk(s) which can give rise to reserves that need
to be recognized by the Project Engincer.

Force majeure shall include the effects of natural disasters or any other external events that the
contractor could not have reasonably foreseen or avoided, and which make works impossible and not only
costly. In case of force majeure, the contractor shall be relieved of his responsibility only if he has notified
in writing to the Project Engincer with copics forwarded to Project Owner and Contracting Authority of his
intention of how the effect(s) on exccution arising from the Force Majecure should be treated. This shall be
done before the end of the 20 day following the event. The Project Engincer shall visit the site of the
Force Majeure, carry out his own evaluation of its gravity basing as well on the cvidence given by the
contractor and decide on the nature of force majeure and if he considers that the Contractor's
preoccupation(s) should be taken into account: -

(a) He the Project Engineer shall forward to the Project Owner a succinct report bearing his appraisal and
suggestion(s);

(b) The Project Owner shall cross examine the report of the Project Engineer through discrete investigations
and decide on the way forward. In case where the Contractor solicited for suspension of execution or
prolongation of the execution duration and that the Project Owner validates the suggestion(s) of the
Project Engincer, he shall forward his suggestion(s) in a report to the Contracting Authority,

l (¢) The Contracting Authority shall equally carry out an appraisal of the report through discrete
investigations and take a final decision on the final way forward.
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Article §1: SETTLEMENT OF DISPUTES

Any dispute arising between the parties shall first of all be subject to an attempt through direct
amicable settlement. In the absence of an amicable settlement, any dispute relating to this invitation to
tender shall be carried before the Cameroonian court of competent jurisdiction,

Article 52: TERMINATION OF CONT RACT

The contract may be terminated as per article 100 of decree No.2004/275 of 24/09/2004 to lay down the
Public Contracts Code and the following special conditions:

# non-registration of the contract within the required time-limits;

# non-compliance of technical documents:
# adelay exceeding fifieen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven (07) calendar days:
adelay giving risc to penaltics beyond 10% of the amount of the contract;
refusal to carry over works declared not properly done;
refusal to carry out works notified by service order:
unilateral modification to provisions of the tender file relating to materials and supervisory staff:
replacement of more than 50% of personnel;
Non-payment of insurance charges.

VYYYYY

53: 8 MME A S

The contractor shall declare that the contract agreement has not given and shall not give rise to the
collection of special commercial charges.

In case special commercial charges are provided for under the contract agreement, the contractor
shall reserve the amount of these charges for the Project Engineer on behalf of the Contracting Authority.

Morcover, if it is established that the contractor has received special commercial charges, he shall be
subject to the sanctions provided for by the laws.

:IN 0 NS

In case where the execution of the contract requires trunsport of materials and cquipment from
abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the provisions of
international covenants and agreements at the expense of the contractor.

Article 55:  VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been
read and approved by the Contractor, visa by the Divisional Finance Controller, Menchum and signed by
the Contracting Authority. Its execution shall enter into force upon notification of the Contractor by the

Contracting Authority.
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Article 56: NFORM NTO POS

The Contractor shall put up a visible signboard (total height=2,80meters, width=1,20meters, board
thickness=2, Scentimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text;

REPUBLIC OF CAMEROON
Peace - Work - Fatherland

CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG AND BUETSI IN
WUM SUB DIVISION, MENCHUM DIVISION NORTH WEST REGION,

PROJECT OWNER: THE LORD MAYOR WUM COUNCI L
CONTRACTING AUTHORITY: THE LORD MAYOR WUM COUNCIL
AUTHORISING OFFICER: THE LORD MAYOR WUM COUNCIL

CHIEF OF SERVICE OF THE CONTRACT: COUNCIL DEVELOPMENT
OFFICER WUM COUNCIL

PROJECT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS
FOR MENCHUM

CONTMQOR... SRS BEE BRSNS e LAl
FINANCING: 2024 PUBLIC INVESTMENT BUDGET (MINTP)

DURATION OF CONTRACT: SIXTY (60) CALENDAR DAYS




DOCUMENT N° 05
THE SPECIAL TECHNICAL CONDITIONS

This technical description of estimates is intended to define the content of the Construction of a Box
Culvert Linking Wajung and Buetsi Wum Sub Division, Menchum Division North West Region.

It specifies the quality of materials and the mode of execution in keeping with the rules and in
compliance with the constituent documents of the Jobbing Order. Hence, this descriptive has as objective
the definition of the consistence of works to be executed in accordance with the plans and according to
technical norms for the execution of public projects

Description of tasks

The main tasks to be carried out shall be the following order as per the bill of quantities and cost
cstimates:

- Installations
= Assainissements- Drainage

~  CQuvrage d'An
= Signalisation et équipements de sécurité
- Divers

Reference documents

In the study and execution of the Jobbing Order, the successful bidder shall comply with the
following:

= Statutory and regulatory instruments (laws, ordinances, decreces, orders)

= Unificd technical documents (requirements, special conditions. designing rules)

- French norms approved by ARNOR

- Security rules and norms relating to public protection

= Agreements, technical opinion and recommendations of the CSTB applicable to works relating to
this invitation to tender in force on the date of signature of this Jobbing Order.

To carry out the general control of works, the Project Engincer and the other administrations involved in the
follow-up of the project may make regular or unexpected visits to the site.

The description of estimates is intended to spell out the technical requirements for a proper execution of the
construction works.

The Contractor shall strictly comply with the description of estimates in keeping with rules and norms
prescribed in the DTU, the ARNOR norm.

It is the duty of the Contractor to realize the structures as per the execution plans that shall be
approved by the Project Engincer and sample models of equipments and fumiture provided by the
project owner,

TINARY W -

These works concern the demolition of any existing structure on the site and the evacuation of the rubbish
to the public discharge, the clearing and levelling of the site where necessary. To do these, the Contractor
shall obtain all the documents necessary for the realization of the Jobbing Order from the competent services
concerned. He shall also make contacts with the water, clectricity and telephone network authorities in case
their network shall be tampered with,
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Article 03: INS v OF WORKSIT ) L1 10NS:

Through the Project Engineer, the Contractor shall furnish the owner of the project within the shortest
possible time with an installation plan showing clearly how he intends to run the work site. A fence in Jocal
matcrials enclosing the whole work site to avoid trespassing and site sign board bearing information
recommended to be posted shall be in place during this inspection mission. To install, the contractor with
his’her personnel shall be installed on the site by a Commission comprising of:

® The Project Owner Chairperson

® The chicef of service for the contract Member

® The Project (Contract) Engincer Secretary

e The Contractor Member

¢ Chicf of Staff of the Control Brigade, DD MINMAP —eeeeesereseeeees Obsecrver

e DD MINDDEVEL Observer

® The village Chicf or REPresentative ..........oeeeeeeeeiooieieeo Observer, if need be

Remark: A report on the site installation shall be prepared by the Secretary on the site and signed by all
the members on the site.

Article 04: 0 ON OF ¢ ICTURES AN X S:
The Contractor shall be responsible for the protection of the structures before final reception. He shall

be equally responsible for all tools and materials present at the work site. He shall seek an insurance
policy to cover theft and fire incidence.

Article 05: PRECAUTION AGAINST ACCIDENTS:
The Contractor shall take all preventive measures against accidents. The owner of the project reserves

the right to intervene in case of any emergency without necessary interfering with the responsibilitics of
the Contractor.

Article 06: VERIFICATION OF DIMENSIONS:

The Contractor shall verify all dimensions on the plans. For execution no dimension shall be measured
with a scale rule from the plans. The Contractor shall check in-situ the possibility of translating the
dimensions on plans to the structure before work begins. He shall refer to the Project Engincer in case of
any doubt. He shall not on his own modify anything on the structure and shall inform the Project
Engincer of any changes that he considers necessary.

NB: All modifications accepted by the Contractor shall be accomplished in a specified duration and at
his cost without modification of the Jobbing Order amount. The owner of the project shall have the
right to the final choice in case of any modification.

Article 08: RORS AND OMISSIONS IN ) S:
The descriptive notice completes or confirms the indications on the execution plans. In the casc of
contradictions between the plans and the descriptive notice, the project team shall be contacted for
examination, elaboration and conclusion.

Article 09: QUALITY AND PREPARATION OF MATERIALS

Every material used and supplies shall be of high quality and put up in keeping with the rules and
with great care.

They shall meet the general specifications and the general requirements set out by the CSTB.
Reference of manufactured goods

The Contractor shall be bound to provide all the Justifications, invoices and references of
manufactured goods to be used.




Equivalent supplics

In case the materials referred to in the description of estimates are 1o be replaced by approved
equivalent materials and supplies, the latter shall be at least of equal or higher quality and any justification
may be requested from the Contractor before use.

Every material and supplies used shall be of high quality and put up in keeping with the rules and
with great care. They shall meet the general specifications and the general requirements set out by the CSTB

SAND
All the sand supplied by the Contractor put at his disposal shall be subject to the approval of the
Control Engineer.

The granulometry shall vary between 0.80 mm and 2.5 mm for mortars and toppings and between
0.16 mm and 5 mm for concrete structures.

EINE GRAVELS
All the fine gravels supplied by the Contractor or put at his disposal shall be subject to the approval
of the Project Engincer.

Meant for the production of concretes, fine gravels shall be homogencous natural or crushed
materials. The films of the gravels must have been blown or washed away,

MIXING WATER

The Contractor at his expense shall supply water meant for the production of concretes. In general,
water may be obtained near the building site from water points or rivers, provided its quality meets the
conditions stated below. Water may also be obtained from other sources (boreholes, wells, etc.)

Mixing waters shall be clean, not salty, and virtually free from bodies in suspension and dissolved
mineral salts, namely sulphates and chlorides. It shall be forbidden to use water from swamp or peat bogs.

N,

The cements used for concretes and mortars shall meet the general conditions set out by the laws in
force. They shall be of type CPJ 35 and shall bear no trace of damp. Therefore, storing on the site shall be
done on a dry and ventilated floor.

REINFORCEMENTS
Reinforcements for reinforced concrete shall be high-bond mild steel in compliance with the
specifications of the BAEL 91 rules. They shall be perfectly clean without any trace of rust, paint or grease,

They shall be formed and put up in accordance with the bar bending plan submitted by the contractor
to the approval of the Project Engineer before the start of works.

woop
The wood chosen for the construction of the structures and formwork shall be free from any trace of
rot, hard rot, decayed knot, splits or shake.

FORMWORK

Forms shall be simple and solid. They shall bear, without any noticeable deformation, the weight and
pressure of concrete, the effects of vibration and the weight of workers during construction. Forms shall be
tight enough so as to prevent extra water from washing cement away,
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In other words:-

1) SITE PREPARATION: The setting out will be in respect of the technical plans. The setting out
profile boards will be at least 1,20 m from the outside axes, this to facilitate terracing (trench and
other carthworks) and a good circulation. No starting of excavation will be accepted by the Project
Engineer without the checking of the conformity of the setting out axes of the building.

2) EXCAVATION: - Some minimum excavation will be necessary to bring the site to a relative flat

normally using dig axes, spades and sledge hammers. The minimal depth of the excavation trenches
will be of 80 cm, and depending on the soil bearing capacity, Where there is black cotton soil or soil
with low bearing capacity at the bottom of the trench, the contractor shall continue excavation uptoa
depth as will be approved by the control engineer. The excavations will be done manually and no

bottom of excavation by the Project Engineer. The foundation shall be excavated to obtain the hard
soil where it shall resist and 1o bear the foundation work.

AB: The final depth of excavation must be received before the continuation of any other works.

3J) CONCRETE:

~Ordinary concrete specifically lean concrete shall be Sem thick and laid all-round the excavated
foundation trenches before the stone/block work is carried out and dosed at
150kg/m’,

= Over-site concrete shall be 10cm thick laid over the entire floors and paved area between walls and
gutters at 250kg/m’.

NB: The external veranda shall be Scm below the level of the internal floor with 2% slope outwards,

-Reinforced concrete shall be specifically for pillars, beams damp proof course (DPC), lintels and ring
beams and their mixture shall be in a proportion of 350kg/m’,

NB: All concrete works should be properly cured (i.c. water three times a day for seven days)

= Rods shall be mild steel reinforcement. Tor or high yield (Haute Adherence HA) Steel in accordance
with the R/C & 3 rules. The steel shall be perfectly clean without any trace of rust, non-adhesive to paint
or grease. The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main
reinforcement steel rods and round-smooth RL E235 for the stirrup rings.

NB: All rods should preferably imported and reinforcement rods must respect the prescriptions on the
table below:-

} SIZES | RODS | RODS | STIRRUP .|
N© STRUCTURE Nos R Tors$ Spacing DOSAGE | TYPE
! _| Base of the culvert ldmm 12mm 15em 400kg/m3 | Fe-F-40
2 | Walls of the culvert 14mm 12mm 1Sem 400kg/m3 | Fe-E-40
4 | Wing Walls 14mm 12Zmm 15cm 400kg/m3 | Fe-E-40
S | Wing Wall base 14mm 12mm 15¢m 400kg/m3 | Fe-E-40
6 | Beams 12mm Smm 15¢m 400kg/'m3 | Fe-E-40

= Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from
0.08 to 2.5mm for mortar and other resisting surfaces like concrete structure shall vary from
0.16 to Smm. It shall be river sand and nothing else. The sand shall have very fine elements
scttlement of less than 4%,

- Aggregate shall consist of natural and homogencous materials or crushed stones. Tiny layer of grave
(dust) shall be removed by sieving, blowing or washing. Fither the fine and coarse aggregates
may be from the river or quarry crushed and must be approved by the control engincer before
any use on the site. The gravels shall be clean and well graded with very fine clements
settlement of less than 2%,




= Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and free
from impurities, meaning potable water.

= Cement: To be used mostly for cement mortar and for all concrete mixtures, they must satisfy the
general conditions laid down by regulation in force. The cement, which shall not show any
trace of uneven mixture, shall be the CPA42.5 class from CIMENCAM or from an approved
factory. Storage on the building site shall be done on a dry and ventilated floor. Any stock
presenting an unsatisfactory pulverulent condition will be discarded and cleared away within
four (04) days.

= Shuttering: hard wood, to bear without any noticcable distortion, the load and pressure of concrete,
the effect of vibration and weight of workers involved in sctting it up.

Article 10: TECHNICAL REQUIREMENTS

The Contractor shall comply with the laws in force conceming fire protection, thermal insulation,
acoustical insulation and ventilation: even if provisions have not been made in the plans and written
documents.

It should be noted that all the works to be carried out or modified following amendments brought in
keeping with the rules, shall be charged to the Contractor,

Fire protection

Application of the instruments in force relating to protection against the risks of fire and panic in
Establishments open to the public (EOP)

Classification of the establishment: category S EOP;
Behaviour of building components in fire;

FR: fire resistant;

FB: fircbreak:

FC: fire check;

% h FR components supporting the shell of the building;
th FC Floor;

¥: FB internal partitions

Highly inflammable materials shall be avoided.

Smoke clearing

In case of fire, all the premises open to the public shall be cleared by openings having direct access to
the outside.

Emergency means
Instructions on what to do in case of fire shall be posted in the cormndor.

Article 11: PROTECTION O VIRONM

The entrepreneur will propose to the control engineer, before the beginning of works, the place of his
yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of
bushes, the setting out of the building and general circulation.
The site must foresee an adequate drainage of waters on the whole surface. The maintenance arcas and of
washing should be concreted. These maintenance arcas should have a slope toward a cesspool provided for
the purpose and toward the inside of the platform in order to avoid the out flow of the polluting products
toward the site and the neighbourhood.
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At the end of the works, the entreprencur will do all necessary works to the restoration of the various places
of the site. The entreprencur should fold all his material, and equipment. He should demolish all stationary
installation, as foundation, support made of concrete or metallic, etc. In order to put back the site in its
nearest initial state, neither equipment nor materials should be abandoned on the site or in the vicinity after
the execution of all the works. Left-over materials are 10 be covered with a layer of carth, and the site has to
receive an adequate drainage in order to avoid all erosion as the case may be.

) ' F\W S

Article 12: 'RES OF THE CONSTRU SI

The Contractor shall be in charge of the sctting up operations, which shall include:

Developing the road and inserting some drainage structures of the of the project
An identification board and a notice board of the building site;
Putting up a structure containing a storchouse and an office equipped with a table and chairs where
the project record and graphic documents shall be available on a permanent basis,
Supplying water (if possible) and guarding;
Any other measure for the proper running of the building site;
Conveyance and folding up of any material needed on the building site;
Dismantling and folding up of structures:
Their possible transfer;
Putting in place of means which are essential for the safety of personnel and users, especially putting
signals on the building site;
® Cleaning of premises after execution of work.
The plan relating to setting up operations shall give all the details on the following points:

* In addition, sctting up operations shall include the actual mobilization of supervisory staff, the
foreman, and the charge hands among others.
E. l E . II
The Contractor shall plan to put in place lemporary signals essential for the safety of users and

personnel of the enterprise. Safety measures shall be part of the plan of exccution to be provided by the
Contractor at the start of work.

Article 12: CONSTRUCTION WORKS
[=_Plan of execution:
It shall be made up as follows:
= construction drawing and details at the appropriate scales;
- work planning;
- method and technical approach to execution:
- organization of the building site;

Knowledge of the soils

The Contractor shall be supposed to have perfect knowledge of the nature and consistency of the
soils. No complaint shall be accepted in the course of work: difTerences in the nature of soils noticed during
the execution of work shall not give rise to an increase in the price of the Jobbing Order.

Appraisal of the difficultics of the field

The Contractor shall be supposed to have accepted all the difficulties that he may encounter and
relating to the configuration of the sites, the nature of the soils, the stone and brick works, and solids existing
in the soil.

Moreover, the Contractor shall take note of the location of the eventual old networks: telephone,
water, clectricity or other that may be found in the ficld. Therefore, he shall not remove any cxisting meter
or pipe without informing the Project Engineer of their presence.
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It shall be the Contractor's responsibility to follow the required procedures to obtain from public
services the authorization to remove these networks.

Site survey

The Contractor shall take over the site as he shall find it. He shall therefore be supposed to have
perceived all the difficulties that he may encounter and relating to the configuration of the site, the nature of
the soils, neighbouring constructions, etc...

Construction drawing

The Contractor shall draw a complete set of designs to be executed (general design, formwork
design, bar bending design, form of pitch, partition, ctc...) and all the designs that may be requested by the
Project Manager in the course of work.

These designs shall be submitted to the approval of the Project Engincer in due time. This approval
shall not relieve the Contractor of any of his responsibilitics.

Before acceptance, the Contractor shall give to the Delegated Contracting Authority one (01)
blueprint and three (03) design drafts in compliance with execution.

1I- Foundations:

Any fill matenial for the foundation and the surroundings structures shall have no particle dimension
above 50mm and with plasticity index of less than 35. Fill materials shall also be free from organic elements
and shall have a good granularity grading. No black vegetable soil shall be accepted for backfilling.

Reinforced concrete footings shall be built on 10 cm with coarse-aggregate concrete. They shall fill

the excavation. After cleaning, blending concrete shall immediately be put in place so that carth should not
fill the excavation.

Regulations to observe

In the construction of the structures referred to in the specifications, the Contractor shall conform to
the laws, regulations, and norms in force at the moment of execution of work, notably:

- DTU No.30: framework and stairs in wood

- DTU No.40.42: Roofing large steel sheets and bands

- Norm Franqaisc (NF) P 21.202: design and assembling
= Rules CB 71: designs and design of wood frameworks.
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THE SHEDULE OF UNIT PRICES (PRICE ENCLOSURE SLIP)

CONTENT

CHAPTER1 GENERAL PROVISIONS

Article 01- General

Article 02- Definition and consistency of prices




Document N° 6
THE SCHEDULE OF UNIT PRICES

Article 01: GENERAL
In general, the contractor is supposed to be fully aware of all the expenses relating to works as well

as all the conditions prevailing in the area and likely to influence the execution and cost of works. Therefore,
he shall not present any complaint, except in the conditions provided for by the contract arising from this
invitation to tender. Works done by the contractor shall be paid to him by applying prices of the Price list to
the quantitics actually carried out and assessed according to the conditions of the contract.

Costs and various charges not giving rise to any payment are supposed to be taken into account in the
costs for execution of quantifiable works and shall be included in the various Price lists. The costs and
charges are as follow:

= Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellancous allowances, premiums, insurances, medical expenses,
ctc.)
= Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and notably expenses
Jor the acceptance of works on the field) and 1o the running of the enterprise,
Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of all categories are also supposed to have been included in the costs for execution of
quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in words
agree with unit prices in figures.
The contractor shall not put forward his good faith to shirk his commitment if the global amounts of his

bid happen to be modificd after verification of compliance of unit prices in figures or calculation of the
detailed estimates.
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rticle 02: Definition and consistency of unit prices

Al _BE_&m om

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG
AND BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION, NORTH WEST REGION.
Designation of work Unit | Qnty :,’::: In Figure In words
ll&' Prelliminary works
101 | Site installation. U 1
102 | Preparation of materials and equipment. U 1
;‘:; Earth work
201 | Diverting of the flow of the streem. ml 14
Excavation of the wing walls and excavation
202 | and leveling of the base of the culvert. m' | 3444 '
' 203 | Backfilling and compacting of the culvert
and part of the road. ml | 100.65
_,l:‘; Concreting Work
Hard core of stones for the base of the
301 | culvert and the wing wall with thickness of
40cm. m | 272
302 | Blinding concrete with thickness of 10cm
dose at 150kg/m? m | 272
Reinforced concrete for the culvert box, the
303 | wing wall and the culvert heads dose at
350kg/m? m’ | 31.55
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DOCUMENT N°07

THE BILL OF QUANTITIES AND COST ESTIMATE

BILL OF QUANTITATIVE AND COST ESTIMATE FOR THE CONSTUCYION OF A BOX
CULVERT LINKING WAJUNG AND BUETSI IN WUM SURB DIVISION, MENCHUM DIVISION,
NORTH WEST REGION.
Designation of work Unit | Qnty | Unit Price Totat Price
Lot
100: | Prelliminary works
101 Site installation. U 1
102 Preparation of materials and equipment. U |
Sub Total lot 100
Lot 200 | Earth work
201 Diverting of the flow of the streem. ml 14
Excavation of the wing walls and
excavation and leveling of the base of the
202 | culvert. m' | 34.44
Backfilling and compacting of the culvert |
203 ! and part of the road. m!l | 100.65
Sub Total lot 200
Lot 300 | Concreting Work ]
Hard core of stones for the base of the
culvert and the wing wall with thickness
301 of 40cm. m? | 27.2
Blinding concrete with thickness of 10cm
302 | dose at 150kg/m? m*' | 272
Reinforced concrete for the culvert box.,
the wing wall and the culvert heads dose
303 | at 350kg/m? m’  31.55 ‘
Sub Total lot 300
Sous-total 200
MTHTVA
TVA 19.25%
AIR 2.2%
Net @ mandater
TTC

This estimate is closed at the sum of:
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DOCUMENT N° 08
FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

I, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an
' important element for the evaluation of the quality of the price proposed by a bidder.

It is not necessary to impose a model of presentation on all bidders, taking into account the great

diversity of software for the determination of sub-details of prices. On the other hand, they must include
' the following elements;

a. Detail of the sales coefficient according to the model presented after this note:
l b- Cost in dry price of the materials provided for the site;

¢. Cost in dry price of the supplics necessary for the site;
d. Cost of local and expatriate labour:

¢. For cach price on the Schedule of prices, a form resulting from points a, b, ¢ and d
above indicating the outputs leading to the unit prices;

£ The precise sub-detail of lump sums for the installation of the site camp, the carting
in and out of ecquipment, laboratory and its equipment, development of a quarry
(where need be), ete:

g The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;

h. The sub-detail of dues and taxes.

2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.

A. Overheads of the site Studies

Total (&}
B. Overheads of the head office

- Head office overheads —eeeae

- Financial overhcads @ ceeee
- Risks and profits E
Total (]

Sales cocfficient K = 100/ (100-C) with

C=Cl1+C2

3. The Contracting Authority may propose a framework of sub-detail of unit prices including the clements
mentioned in point 1 above.

B
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A ———
DETAIL PRICE BREAKDOWN
Description:
s Total | " Activities'
0 ! |
Price N Daily output Unit quantity Unit Duration
’ Daily ; Paid man-
vO
Personnel CATEGORY N Salary Number dave AMOUNT
(Labour) Works Supervisor | man-day
| Foreman man-day
Skilled labour man-day
General labour man-day |
S |
Total (A)
Equipments Type Unit Daily rate Davs Billed | AMOUNT
|
| |
| |
|
~ Total (B) |
Materials TYPE Unit Unit Price Consumption | AMOUNT
' Total (C)
D ' Total Direct Cost | | A+B+C |
| General site 10% Dx10% ,’
E Expenscs .
General Head Office 2 -
. expenses 5% Dx5%
G Cost price D+E+F
i Risk + Profit 10% | Gx10% |
Bid price Excluding
P Taxes G+l
Unit Bid price
v Excluding Taxes P/Quy |
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DOCUMENT N° 09
| MODEL CONT
| RACT ]
REPUBLIQUE DU CAMFROUN REPUBLIC OF CAMEROON
PAIX - TRAVAIL - PATRIE PEACE - WORK - FATHERLAND
MINISTERE DFE LA DECENTRALIZATION MINISTRY OF DECENTRALIZATION
ET DUDEVELOPPEMENT LOCALE AND LOCAL DEVELOPMENT
REGION DU NORD- OUEST NORTH WEST REGION
DEPARTEMENT DE LA MENCHUM MENCHUM DIVISION
SERVICE DE PASSATION DES MARCHES SERVICE OF CONTRACTS AWARD

COMMISSION DE PASSATION DES

MARCHES DE LA COMMUNE DE WUM WUM COUNCIL TENDERS BOARD

JOBBING ORDER N°..../JO/MINDDEVEL/NWR/MCH/WC/2024 of......2024
AWARDED AFTER Open National Invitation to Tender under emergency procedure

NO /ONIT/MINDDEVEL/WC/WCITB/2024 OF ..o, 2024 FOR THE CONSTRUCTION
OF A BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM

DIVISION NORTH WEST REGION.

PROJECT OWNER: THE LORD MAYOR WUM COUNCIL
AUTHORIZING OFFICER: THE LORD MAYOR WUM COUNCIL

CONTRACTOR (HOLDER ):ssessssssseassses PiO BOX vuveerene TEL. CCTTTTTTPPRPR 35U SR

TRADB REGISTER N® (N* R.C): ssesssresanssssassrvosssossssosssotssiiios

TARPAVER N Ciovverssreesetssumeramsestissscts

BANK ACCOUNT N eessconsssss AT sssesasesncases (BANK) AGENCY OF: vevererrenes

PURPOSE (SUBJECT): CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG AND
BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION NORTH WEST REGION.

PLACE: Wum Centre
DURATION: S1XTY (60) CALENDAR DAYS (TWO MONTHS)

AMOUNT OF JOBBING ORDER:

[ TOTAL WITHOUT TAXES F CFA|
VAT = 19.25% F CFA
TOTAL WITH TAXES (ATI) ' F CFA
AIR (Income on revenue =2 2% or 5.5% depending on the regime) F CFA
TOTAL TAXES F CFA
NET TO BE PAID F CFA

NB: This Jobbing Order is signed in the amount of ...FRANCS CFA (all taxes inclusive ATI)

FINANCING: 2024 PUBLIC INVESTMENT BUDGET, MINTP-REPUBLIC OF CAMEROON
VOTE OF CHARGE N°; ..cvvecerneenrernnonens cesssssonse v
EXPENDITURE AUTHORIZATION N®: ..oovveereeeenns
DATE OF ENTRY INTO THE CONTRACT: ..oovvviieeeeeeoee
DATEOESKINATURE, . 0l etd b h oo empsacs sk tbecsn i b
DATEOR NOREICA TION: 5o 3 8 i oo i e o
DATE OF REGISTRATION: + o bessevesosmsorisssossasssortioinbisziii:

BETWEEN:




THE REPUBLIC OF CAMEROON. REPRESENTED BY THE LORD MAYOR WUM COUNCIL
(Contracting Authority), HEREINAFTER REFERRED TO AS “THE ADMINISTRATION"

ON THE ONE HAND,

AND:

nlE ENTERPR'SE (Commm'): ..'..........O.I........P-o n(,x .l......l....’ITEL ..l.......lI.‘....'.I......
TRADE REG]STER ‘\'O (‘\m RC): ..'................'.......'..l..T'\XPA\'ER Nc: .......I'.O'l...'...I..I...
BANK ACCOWT No: '...........ll...........l..‘.'..AT ...II.....I...........l........I....I....ll. (M”K)
AGENCY OF: .l.l....'I.....l..‘........I...I.....‘I'Il..

REPRESENTED BY MISTER (Afr.) sesrersssssssssnsssssnrenansnneenn s HEREINAFTER REFERRED TO AS
“THE CONTRACTOR
ON THE OTHER HAND,

IT HAS BEEN ACCEPTED AND AGREED AS FOLLOWS:
CONTENTS
Title I : THE SPECIAL ADMINISTRATIVE CONDITIONS
Title Il : THE SPECIAL TECHNICAL CONDITIONS
Title Il : THE DETAILED COST ESTIMATES
Page N®__and last page of Jobbing Order N° __/JO/MINDDEVELAVC/WCITR2024

Ofeuniiiinnniiinenn 2024 signed following an Open National Invitation to Tender N°©
/ONIT/MINDDEVEL/WC/WCITB/2024 of 2024

FOR THE CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG AND BUETSI IN WUM
SUB DIVISION, MENCHUM DIVISION NORTH WEST REGION.
EXECUTION DURATION: Sixty (60) calendar days

AMOUNT OF THE CONTRACT IN FCFA:

TOTAL WITHOUT TAXES I F CFA |

VAT = 19.25% F CFA

TOTAL WITH TAXES(ATI) F CFA

AIR (Income on revenue =2.2% or 5.5% depending on the regime) | F CFA

TOTAL TAXES F CFA

NET TO BE PAID F CFA
NB: This Jobbing Order is signed in the amount of FRANCS CFA (Al taxes inclusive ATI

r- READ AND APPROVED BY THE CONTRACTOR SIGNED BY THE LORD MAYOR WUM COUNCIL,
CONTRACTING AUTHORITY
Wum, the
T ey 1 Wum, the
REGISTRATION
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DOCUMENT N° 10

|

MODEL FORMS TO BE USED BY BIDDERS




FORM N° 1:
DECLARATION OF THE INTENTION TO TENDER
——nn - TR INVIERTION TO TENDER

COMPANY’s LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

L the undersigned MI. . .uvvvvvvrvsenincsseeseesesessressessnns

Fiscal stamp

1500

Sy SR o S O BRI aSEL NS

FUDCHON. o2 nncnesusesssnsivinusviosrsssessisnnsivoohazasdoistoc

In my capacity as General Manager of .........covurvevsvennnn. PO BOX i osiiianss TBRL2

Hereby acknowledge receipt of the file for

rena

'o r
NVisenxeoravnpisinasisnsssoanssisssimnsiaabadas et m. O i i ens v s na s naéscra

----------------------------------------------------------------------------------------------------

.........

------------

----------------------------------------------------------------------------------------------------------------

General Manager




FORM N° 02
THE MODEL TENDER LETTER

EEWE) IO URIETRIBORG s vosii s isrmssanesssnonsnsnernebsuasebbbsnessuisiesvaymsscorissesisnsisbaniiosbir vt S
ALting in the CapRCIY OF ..ivvuciciiinviviisesinsoniisotassastonsatiis in the name and on behalf of...............
....................................... B eneininnnnnnnn ol RCNZ L by virtue of the power
vested in me (us), resident at ................ (TOWD) donecscorsinsaisss . P.O.Box...... . telephone N°,
.................. after having studied all the documents of the tender file relating 1o the Invitation to Tender
» R N S AP RN T - and after having assessed in my (our) point of view and under my (our)

rcs;)onsibility the nature and difficulties entailed with the execution of the job, I (we) do hereby tender and
commit myself (ourselves) to carry out works for the Construction of a Box Culvert Linking Wajung and
Buetsi in Wum Sub Division, Menchum Division North West Region in keeping with the terms and

conditions of the tender file in retumn for the sumof............ FCFA
Kovsnviavedivisiorssasairisstornssicestintn Francs) Total without Tax+VAT, calculated on the basis of the unit

prices stated in the Unit Price List and the detailed estimates, appended to this tender. The prices stated are
tax inclusive.

I commit myself (we commit ourselves) if my (our) tender is retained, to execute the contract within four
(04) months as from the date of notification of the award of contract.

I hereby commit myself (we hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with effect from the deadline for submission of bids.

I (we) hereby request that the amounts due by the Contracting Authority be paid to me (us) in the national

currency (FCFA) in account Nou..ovvvvvevriirnennn, Opened in the name of......cocvevvvvneennenesesnieeeesssson, .
B A PR O 7 cva s was v iessunsbeskivede it (Bank) 8,3 it
Enclosed with this tender are:

= The price list and the detailed estimates duly filled, dated and signed.
= Other documents which in keeping with the requirements of the Tender file must be enclosed

with the tender letter,
3N U S P s s ittt b
Fiscal stamp
Signature(s)
Bidder(s) 1500
Eor companies, indicate:

The company (company or trade name, form, nationality and registered office)
« represented by the undersigned ... ... .c..ceeee e vervrn e s » (Name. Sirst name and status)

Eor companies without a legal status, indicate:

(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to tender.
Jjointly commit ourselves ........ »




FORM N° 03

THE MODEL SURETY BOND

BT i i sesasamenessmsasaenassonnssese

Reference of guarantee: No. ...v.vveveeeenierennisissiessns
To the LORD MAYOR WUM COUNCIL, REPUBLIC Of CAMEROON
Invitation to Tender No. ......ovvvuvnnnn..

BID BOND FOR THE CONSTRUCTION OF A BOX CULVERT LINKING WAJUNG AND
BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION NORTH WEST REGION. The
COMBEtoe: (S). iiiinciiimsiss o hereby submits on .........ococuvviniiii to the
Divisional Delegate of Public Contracts, a bid relating to the Construction of a Box Culvert Linking
Wajung and Buetsi in Wum Sub Division, Menchum Division North West Region to this effect. and in
kecping with the conditions stated in the Tender file. the bidder shall present to the Mayor of Wum council
acting in the capacity of Contracting Authority, a bid bond amounting to CFA Francs
............................................................................... (6).

By this guarantee, we the undersigned, (7) ......evevueseresrnensissosn with our registered office in
.................................. arc committed towards the Lord Mayor Wum council, through the bidder for
the sum of CFA Francs ..........coovvumnevennn.. UB SIQUIPET) 2.0 voodsinerminnionsssnsssivnon dismssson s Y

- (1 ¥ 1!))

By this guarantee, we irrevocably commit oursclves, without any argument or delay, to pay into an account
indicated by the Lord Mayor Wum council, the amount of the guarantee at the first written request, as soon
as the latter shall inform us in writing that the bidder does not Xeep the commitment he took in his tender.

The request for payment of guarantee shall be countersigned by the Lord Mayor Wum council. This
guarantee shall be released latest thirty (30) days after the expiration of the validity of the tender or, in case
the company shall be the successful bidder. after presentation of the performance bond which shall be kept
by the Lord Mayor Wum council

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon.

0. 1 DR S 8 Ol eaasiosnnoisanssssssssnnes
DAL (RACUIIRIL o oenonnsmmeninsss snnsavish T s Tty st
Signature(s) & Stamps ...........oeeeeineiiiiinin,
(5) Bidder
(6) Stated in the Special regulations governing the invitation to tender
(7) Bank




FORM N° 04

MODEL BID BOND

Whereas (Hereafter
called the “the bidder™) has submitted its bids dated ,» Here in after
called “the bid™)

KNOW YE ALL PEOPLE by the presence that WE

» having our registered office at hereinafter called
“the Bank™, are bound onto the Lord Mayor Wum council (hereinafter called “the Contracting Authority)
in the sum of for which payment will and truly be made 10 the said

Contracting Authority, the bank binds itself, its successors, and assigns by the present if our client refuses or
incapable of completing the jobs as stipulated in the contract.
We undertake to pay the Contracting Authority up to the above amount upon receipt of his first written
demand, without the Contracting Authority having to substantiate his demand. provided that in his demand
the Contracting Authority will note that the amount claimed by him is due to him, owing to the occurrence
of onc or both of the two conditions, specifying the occurred condition or conditions

This guarantee will remain in force up to and including ( ) days after the period of bid
validity. Any demand in respect thereof should reach the bank not later than the above date,

Scaled with the common seal of the said bank this day of

SIGNATURE OF BANK AUTHORITY

2
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FORM N° (5
THE MODEL PERFORMANCE BOND (RETENTION FUND)
—— L T ERFURMANCE BON
BUK ..o stsnsassssismssisnssansiisssniiinisb i
Reference of guarantee: No. .......ccvovnsisisio

To: THE LORD MAYOR WUM COUNCIL, WUM SUB DIVISION, MENCHUM DIVISION,
NORTH WEST REGION REPUBLIC OF CAMEROON

Invitation to Tender No. ...vvevvveiviii

PERFORMANCE BOND FOR THE EXECUTION OF THE CONSTRUCTION OF A BOX
CULVERT LINKING WAJUNG AND BUETSI IN WUM SUB DIVISION, MENCHUM DIVISION
NORTH WEST REGION.

WELssusninnsonasisiabin i i e (Bank) have been informed that a contract has been signed
between the Lord Mayor Wum council acting in the capacity of Contracting Authority, and.............
.................... » acting as contractor for the Construction of a Box Culvert Linking Wajung and Buetsi
in Wum Sub Division, Menchum Division North West Region In compliance with the provisions of
Contract N°. .............. the contractor is bound to present to the Lord Mayor Wum council, o
performance bond for the execution of work, covering security, commitments and other obligations
incumbent on the contractor under the contract, worth 3% of the amount of the contract all taxes inclusive,

LO CPATIIIES (iusiiisesnrenssaonsasonsessrsonsosossronsbisil

WE isimiisamsiasis i (bank) do hercby commit ourselves irrevocably and without
arguing to pay to the Lord Mayor Wum council, at his first written request, and three (04) months the
amount of this bond, that is to BY s vavastoisninoarebastorsorsssnsocesnton, » all the amounts that the contractor

may owe the Contracting Authority for failing to fulfil onc or more of his obligations under the contract

The request to partially or fully stake this guarantee shall be the subject of a registered letter of
justification with confirmation of receipt and a copy 1o the contractor clearly stating and supplementing the
reasons for his request. This letter shall be countersigned by the Lord Mayor Wum council. The bank
guarantee shall take effect as from the date of notification of the contract. The original of this guarantee shall
be kept by the Lord Mayor Wum council.

The guarantee shall be released within sixty (60) days with effect from the date of provisional
acceptance. After this date, the guarantee shall no longer apply and shall be returned to us without express

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of

5

£3
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FORM N° 06

MODEL BANK GUARANTEE FOR THE REFUND OF THE START-OFF
ADVANCE

Reference of guarantee No...........veovereoi

To: THE LORD MAYOR WUM COUNCIL, WUM SUB DIVISION, MENCHUM DIVISION,
NORTH WEST REGION REPUBLIC OF CAMEROON

Invitation to Tender N°, ........ocovii

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE
CONSTRUCTION WORKS

W, o cornsavesnnsssiosposnipensossisisisioisisd (Bank) have been informed that a contract shall be signed
between the Lord Mayor Wum council, acting in the capacity of Contracting Authority, and.............
........................ , acting as contractor for the Construction of a Box Culvert Linking Wajung and
Buetsi in Wum Sub Division, Menchum Division North West Region in compliance with the provisions
of Anticle ............ of Contract N° .............. the contractor shall be bound to present 1o the Lord Mayor
Wum council, Contracting Authority, a bank guarantee with the purpose to assure the refund of the start-off
advance granted to the company. &0l &OUNKNG 10 [CPA "FIMICE: o.11ercresomssmsesonmmonsossesisosionstos

------------------------------------------------

W, avsrssrieisavinssivsnsniiosssissoniol (bank) do hereby commit ourselves, irrevocably and without arguing
to pay to Lord Mayor Wum council, at the written request the Lord Mayor Wum council, and within four
(04) weeks the amount of this guarantee, that is 10 S8Y, v...iuvveeerrurieneenensaenssennnnnn.. all the amounts
that the contractor may owe the Contracting Authority for failing to fulfil one or more of his obligations
under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of justification
with confirmation of receipt and a copy to the contractor clearly stating and supplementing the reasons for
his request. This lctter shall be countersi gned by the Lord Mayor Wum council,

The bank guarantee shall take effect as from the date of payment of the start-off advance. The original of
this guarantce shall be kept by the Wum council tenders board. The guarantee shall be released upon
refund of the full amount of the advance. After this date, the guarantee shall no longer apply and shall be
retumned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon.




TR

' FORM N° (7
THE MODEL UNDERTAKING BY THE BIDDER
\
' NEME Of PROJECt. .. icouiinnnsivieiins sonmsoees Invitation to tender N°, ..................
' Construction of two classrooms at ...
I (We) the undersigned (8)

' Acting in the capacity of (9) ..eoveerennin, in the name and on behalf  of (10)
.......................................................... Bl.ciiiiiiiiiiiiinienn..RC N2, sersseeiinienae... DY Virtue of
the power vested in me (us), domiciled at P.O.Box................ L) R » telephone No.
............................ « after having studied all the documents of the tender file relating to the Invitation to
TEMEENG L. vosenasssrvossinisracs L and after having assessed in my (our) point of view and under my

(our) responsibility the nature and difficulties entailed with the execution of the Job, I (we) do hereby tender
and commit myself (ourselves) to carry out works for the Construction of a Box Culvert Linking Wajung
and Buetsi in Wum Sub Division, Menchum Division North West Region in keeping with the terms and
conditions of the tender file.

I commit myself (We commit ourselves) in case my (our) tender is retained, 1o execute the contract within
............... (cvevrecciiiiiiianennans.) months as from the date of notification of award of the contract

I hereby commit myself (We hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with efTect from the deadline for submission of bids.

Eor companigs, indicate:

The company (company or trade name, form, nationality and registered office)

« represented by the undersigned ..........oviveeneeensiiss oo » (name, first name and status)
For companies without a legal status, indicate:
€ WE, the UnderSigned, o.uousussvssessssnsssssssnsssassassssnssssssesssssnsassssssssonmmmmmnmnes. »

(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of the contract arising from this invitation to tender,
jointly commit ourselves ........ »

(8) Name, first name, profession, residence

(9) Position in the company
(10) Company name

8S




FORM N° 8

INFORMATION OF KEY PERSONNEL DEPLOYED TO THE PROJECT

DESCRIPTION

NAME

QUALIFICATION

EXPERIENCE

FUNCTION

TECHNICAL

ADMINISTRATIVE

SUPPORT STAFF




FORM N° 09

MODEL OF COMMITMENT OF AVAILABILITY
—_—— e LN T UF AVAILABILITY

To Whom It Mav Concern:

I, the undersigned a (specify

diploma or certificate) and holder of National Identity Card N° issued

on at Tel: is committed and available to

work as (specify post to be occupied) with (name of

company) if awarded the contract for (indicate the name of project) in

i

I

0

i

i

JJ Subject: COMMITMENT OF AVAILBILITY.
[

I

0

: Menchum Division of the North West Region. This is in response to Tender N°

(indicate the tenders file reference)

Done in the

Sign;

DT B o s anesica e e 6, e A

REMARK. This form shall be certified by the National Security Service (i.e. Police officer or
Commissioner) with complete photocopy of the National Identity Card inscribed on the
yerso page of this commitment form
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FORM N° 10

THE CURRICULUM VITAE

Name & First name

Date of birth

Nationality

Level of education

Languages Spoken Level Verygood | Good Average | Poor
Written
ENGLISH Read
Spoken
Written ,
FRENCH Read |
Spoken
LOCAL LANGUAGE | Written
OF THE AREA OF Read
THE PROJECT
Spoken
Training school
Date of admission
Date of graduation
Diploma obtained : Date
Specific knowledge : Publication, rescarch work
Date of start of service
Nature of service rendered
Number of years of service

Number of years in the company
Date of start of service in the company :

WORK EXPERIENCE (%)

(*) = Work attestations issued by the various employers shall be enclosed with this curriculum vitae which
shall be signed.

= The curriculum vitae shall highlight the importance of projects in which the personnel has
worked and the position he actually held in the said projects.




FORM N° 11

THE PROFESSIONAL REFERENCES OF THE COMPANY

Contactable Execution Provisional
N*| Year Project t;h?.h:tm Neof | POVISIOnal || COMIMCL | = pariod [ Aecatarce
ro, Owner notified date
1
2
3
]
4
5
6
etc
NB: For each contract named in the above list, arc attached the following:
- Photocopy of first and last pages of the contract,
- Photocopy of provisional acceptance minutes and
= Photocopy of final acceptance minutes (as the case may be).
)Y e A A LR R I
ME (MEBETB v vinvasivssranmsssissosassinssnnisse it
() PR R A U e LD A S L R
59




FORM N° 12

THE EQUIPMENT LIST

FRAME (“chissis™) | REGISTRATION STATUS
SN DESIGNATION MARK | NUMBER & HORSE NUMBER QUANTITY (Hired or
POWER if vehicle (if vehicle) owned)

elc

J

I the undersigned,

holder of National

Identity Card N° issued on

at being

Managing Director of this Company called

testifics that the above

information is correct and commit myself to present any of the above equipment and tools at any

given time requested. As well, any of them must be present at the site before and during cach phase

at any given moment required or requested by the Authoritics in charge of control/follow-up of the

project I am tendering for,

Remark- For equipment 1 will take on hire | hereby attached to this form certified attestations (lease documenty) of

commitment between | and the Owner(s) of the equipment(s).

----------




FORM N° 13

THE ATTESTATION OF SITE VISIT

LETTER HEAD OF THE COMPANY

Refo N‘ R T L LT “PUA". lhc (If)
THE MANAGING DIRECTOR

TO WHOM IT MAY CONCERN

Subject: An attestation of site visit

o vovonsinisassorsnsosssorsinssinssissiesianiasnnisnasicd it the undersigned Representative of the company/enterprisc

OF IR Ciiiiciii s st have the honour to hereby attest having visited the site for the Construction of

a Box Culvert Linking Wajung and Buetsi in Wum Sub Division, Menchum Division North West

Region on this day of ..........c.cooovvveivveii to have an appraisal of the strengths and weaknesses of the
site,

In testimony whereof, this attestation is issued to serve the purpose wherever and whenever need arises.

THE MANAGING DIRECTOR
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FORM N° 14

THE SITE VISIT REPORT
" Irotmore than fve (05) pages]

LETTER HEAD OF THE COMPANY
(here) |

)} INTRODUCTION

.............................................................................................................................

I COMMENTARY:
TE=1) A 0T hE PIOJOCHBIE,sucnaiisssssaivasitsfisiarssionostissiosiosssiarossbonmesmssmeemnsssese e

-------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

ooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

--------------------------------------------------------------------------------------------------

[I1) AVAILABILITY OF SERVICES (water, clectricity, ctc)

IV) AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT

V) DIFFICULTIES: .....cuuc0msisssssssssrassssssnsssnsssasssnssansonsesasnosssionssssasessissmssonsssmnssnnssmsncs

NB: The above commentaries can be proven by pictures of Mr(s)...ccoerriieieisireennens Who s
sersssssnsssnnieninnnnOf the company and land mark(s) conspicuously present on the site. The land
marks include ........ evssasnsvesseve essseesens seaseseee (Put names of the conspicuous land marks site seen at
the project site)

Remark; The pictures are inscribed on the verso page of the last page of this report of site visit.
S ANG SIGNATURE

Signature and name of the Representative of the company
(person who carried out the site visit)

) SIGN 'RES
Signature and name of Managing Director Signature & name of the Company's
of the company and stamp scal Work Supervisor and stamp scal




FORM N° 15
THE EVALUATION GRID
* General presentation of bids
- Table of content present. .. assiimesi TR skt Y BBINO
Dowmlhsptrﬂboundmmmnmy-leafonfmntm ..... P PSRN N oPRS SIS TAVESI (¥ 1
- Presence of colour separating papers between the varous documents...... .............. v, X072 Yes/No
- Orderly presentation of the documents asinthetenders file... .............. ... oo oo oo .. YESNO
- Clarity in the presentation of the documents and pages numbered ... .......... ..... . .YesNo
- Special Technical conditions visaed and lastpages signed  .............c..ooooeevivienniine i Yes/No

* Experiences of the Contractor (enterprise) in the past throe ynn
- Prove of capacity 1o have carried works of Public Contracts with provisional cost of at least that of this

present project (Twelve million) FCFA . %37 ...Yes/No

- Professional npenenoo(l)nsmufdomﬂn wthnmelaﬂwee years oresent et A Yes/No
- Format of professional reference(s) as indicated in the tender file . aiored’ seie oddi orea TOBING
-AtbasthobbngOrdenorconmmm&bnm)dumhrprqm

Executed within the past three years in an enclave area as such present. ... + srreee 2eeesss YES/NO
-Nbazmwmmmmmr&m:mn)onmhrmm

Executed within the past three years in an enclave area as such present ... .Yes/No
Wwaumdmmmmdummsmm ....Yes/No

Proolwmtnotm.ds.mom.ﬂt)brhavinqexemdbmpbtondmyofmcprqm
mmmmmmmmsmmmmwnnmmm .Yes/No
- Al least one final acceptance minutes (first & /ast pages) of any of the projects mentioned

Above executed within the past three years present .. virrres o o . YES/NO
mw&wmdmwmmamm prqodmmaved.hovo ........... Yes/No
* Quality and management of personnel of the company
- Information of key personnel presented in the format stipulated in the tenders file.....................Yes/No

-Supervisor with level of at least Senior Civil Engineering Technician with at least three

Years' expenence or Civil Engineening Technician with at least five years' experience present

(Proof by certified true copy of the certificate or diploma) . ... Yes/No
Wssﬁgmﬂw«%mﬂmwﬂmddwmgammmmwnmmm Yes/No
~Supervisor's commitment form with cot e photoct nsc 20¢

The commitment form) present .. . v reaeen e YES/NO
-Forenunmmleveloutlewmcn(GCE‘A level‘l’ecﬂnu)hconstmcbonwm:z

Least 7 years’ experience in the domain of construction present (proof by certified true

Copy of the certificate or diploma) . veeeenre YEs/NO
-Fmswmmmmmmmm proo!outmweeexpomncenoonszmcoonof
BUBGINGSE DOSOME | . cocrvoiiorsoussrsssviormsrorssmurn foasarmapassssossnasssnonssssssnsossmersassosanssmassessssresssnsssnss Yes/No

mmupancmwdummpecnngwmnmmsmulmmry veeiiennns YES/NO

-Project organzatonal charts respecting administrative & technical hierarchy ... re0ssasssteryies. Y SITND
* Technical equipment of the company

wdmmummmmmnmmtpmmhmemmm eiresssitissncscsesas. YORNO

~List Of Other OQUIDMENE (T00IS) PrESENE ... .. ouuiaieursieearsieears o ersmnssrs st sses st sssss s ees s ses o Yes/No

-Certified true copies of documents (not more than 3 months) 1o prove ownership

Of key equipment mentioned (like vehicles, efc) present. . ..Yes/No

-Documents to prove ownership of 1ools (like receipts, wmgcsmhon oomﬁca‘n. e:c) msent ..Yes/No
« Methodology for the execution of works
= “SCHACIS OFWOIK GXBCUBON PIBBBNE. .. oo oo covssessriossoresssororiive sisionrress sossssiontos soriss it irromsmriniil Yes/No
Presentation of execution schedule in same chronology as spefled out in tenders file with tasks
dem(mmdwnem)mmbmwmmemmmmoodogyhamgm

R L Ve g R A s LIS H Al 1 R s PR Yes/No
- Soooﬁcatmofmldur-bonofexecubonmm Al N i i Tt e Bt aeibe tirns Y SOING
- &wmmmstMenmdmmmmm ............................................... . Yes/No
- Enwonmwmcuonmmmaumonmbkenmomm isvsirsisssssessiisse YORING
- Site Visit report present ... (o0 opn 400 poamrez e ervdrrers T SN0
- Sdanlreponhfonmtpresabedhmetendenﬁh soovissbans irresnissione YOR/NO
. saevmmwmnmmmmhmmsm veenn YES/NO
- SxoVunansigmdandswnpudedbyalmeAumontmpfosmbodhmundenﬁlo
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DOCUMENT N° 11
JUSTIFICATION OF PRIOR FEASIBILITY STUDIES

PROJECT OWNER'’S LETTER HEAD
(here)

R N LAAA AL AL LR R R R T “'mn. uw

THE LORD MAYOR
To: All Potential Bidders,

Subject: Justification of prior feasibility studics

In respect to the principles binding the conception and elaboration of project proposals, a project
proposal for the Construction of a Box Culvert Linking Wa ajung and Buetsi in Wum Sub Division,
Menchum Division North West Region was realized and forwarded 1o the Minister in charge of Public
Works Yaoundé for funding. In the 2024 Financial Year of the Republic of Cameroon within the framework
of the programmed budget of the 2024 Public Investment Budget (PIB 2024), the said project was financed

as per the budget head at the cost of Twelve million (12,000,000) FCFA. After obtaining the financing,
relevant adjustments were carried out to ensure that the tasks retained to be accomplished for proper and

complete execution of the project are commensurate to the amount provided for the realization of the items
spelled out in the bill of quantities as found in Document N° 7 of this tenders file.

To this effect, bidders are hereby given surety that proportionate feasibility studies were already carried
out and are hence advised to read this tenders file very well before preparing their bids.

In testimony wherceof, this justification of prior feasibility studies is established to serve the purpose
wherever and whenever need arises.

Signed

Cc

-The Contracting Authority, Menchum
«File/chrono
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DOCUMENT N° 12

&
©
LIST OF BANKING ESTABLISHMENTS AND FINANCIAL
BODIES AUTHORISED TO ISSUE BONDS FOR PUBLIC
CONTRACTS
J
\

0%




DOCUMENT N° 13
LIST OF BANKING ESTABLISHMENTS AND FINANCIAL BODIES

AUTHORISED TO ISSUE BONDS FOR PUBLIC CONTRACTS

Note relating to banking establishments and financial
bodies authorized to issue bonds

LISTE DES BANQUES AGREEES PAR LE MINFI

1- Afrikland First Bank (First Bank);

2- Banque Internationale du Cameroun pour I'Epargne et le Crédit (BICCEC) ;
3- CITI BANK Cameroon (CITI-C);

4- COMMERCIAL BANK CAMEROON (CBC);

5- ECOBANK Cameroun (ECOBANK);

6- National Financial Credit Bank (NFC-BANK);

7- Société Commerciale de Banque Cameroun (CA-SCB);

8- Société Générale des Banques au Cameroun (SGBC) :

9- Standard Chartered Bank Cameroon (SCBC);

10- City Bank Cameroon (City group);

11- Union Bank of Cameroon (UBC).

12- United Bank for Africa (UBA)

13-Banque Atlantique du Cameroun (BACM);

14-BGFI Bank Cameroon

15-Bank Camerounais des Petites et Moyennes Entreprises (BC-PME)
16-Standard Chattered Bank

17-BANGE Bank Cameroun

18-Credit Communautaire d’ Afrige (CCA)




B- INSURANCE COMPANIES

$a
2.

.

8-

9.

Chanas Assurances; BP 109 Douala

Activa Assurances; BP 12970 Douala

Zenith Insurance Company; BP 1540 Douala

AREA Insurance; BP 15584 Douala

Atlantic Assurance; BP 3073 Douala

CPASA:; BP 45 Douala

NSIA Assurance; BP 2759 Douala

PRO ASSUR: BP 5963 Douala

Prudential Beneficial General Insurance; BP 2328 Douala

10- Royal Onyx Insurance Cie; 12230 Douala

SAAR: BP 1011 Douala

12- SANLAM Assurance Cameroon; BP 12125 Douala




D —

DOCUMENT N°

PLANS AND DIAGRAMS AND/OR PICTURES
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