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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER
N° 09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024 OF/, g{ /22 /2024 FOR THE CONSTRUCTION OF

KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST REGION
Financing: Public Investment Budget - (BIP) 2024

Subject of the Invitation to Tender:
Within the framework of 2024 Public Investment Budget, The MAYOR NJINIKOM COUNCIL,

Contracting Authority, hereby launches an Opened National Invitation to tender FOR THE
CONSTRUCTION OF KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE
NORTH WEST REGION.

Nature of work:
Work to be done consists of
v - Site installation (installation of project sign board, acquisition of worksite office, store and lodging place for
personnel, general site clearance and implantation)
v -Supply of PVC pipe Diameter 63 NP10
v - Supply of PVC pipe Diameter 50 NP10
v - Supply of PVC pipe Diameter 40 NP10
v - Supply of PVC pipe Diameter 32 NP10
v - Supply of PVC Diameter 25 NP 12.5
v - Plumbing accessories
v - Construction of a spring intake 2m? reinforced concrete collection chamber
v - Construction of standpipe and soak away systems
v - Rehabilitation of tank
v - Laying of pipes
v - Cleaning and disinfection of pipeline
v - Training and putting in place of a Water Management Committee (WMC) and training of two caretakers

v - Supply of one (01) complete tool box and spare parts with dicing machine inclusive and the necessary dices
ranging from 3/4" to 3

Execution deadline
The maximum deadline provided by the Contracting Authority for the execution of the works forming
the subject of this Invitation to Tender is Ninety (90) days

Lot 1




The estimated cost after preliminary studies is 24,710 000 (Twenty four million seven hundred and ten thousand

francs CFA)

Participation and origin
Participation to this Invitation to Tender
Cameroon laws,

Financing

Works which form the subj
Budget

Bid bond
Each bidder must include in his

Is opened to Cameroonian enterprises that are in compliance with the

ect of this Invitation to tender shall be financed by the 2024 Public Investment

administrative documents, a bid bond issued by a first-rate banking

establishment approved by the Ministry in charge of Finance and whose list is found in document N°. 12 of the

Tender File, of an amount of 494,200 FCFA
hundred francs CFA) and valid for thirty (30) d

Consultation of Tender File:

Four hundred and ninety-four thousands two
ys beyond the date of validity of bids

The file may be consulted during working hours at the Njinikom Council, Contract Award Service, as soon

as this notice is published.

10.  Acquisition of Tender File:

The file may be obtained from the Njinikom Council, Contract Award Service as soon as this notice is

published against payment of the sum of 45,000
representing the cost of purchasing the Tender File.

Submission of bids:
Each offer drafted in English or French in 0
marked as such, should reach the Njinikom
the///5/2024 at 10:00 am local ti

7 (seven) copies includin
Council office, Service of Award of Contracts not later than
me and should carry the inscription

CFA francs, payable at the Njinikom Council Treasury,

g 01 (one) original and 06 (six) copies

OPEN NATIONAL INVITATION TO TENDER Ne 09/0ONIT/MINDDEVEL/NC/NCITB/PIB/2024

OF/£ /532024 FOR THE CONSTRUCTION
SUBDIVISION OF TH

"To be opened only during the bid-opening session"

Admissibility of bids
Under penalty of being rejected, only originals
administrative authorities (Senior Divisional Officer
accordance with the Special Regulations of the Invitat

OF KIKFUINI WATER SCHEME IN NJINIKOM
E NORTH WEST REGION

or certified true copies signed by the issuing service or
Divisional Officers) must imperatively be produced in

ion to Tender.

They must obligatorily not be older than three (3) months preceding the date of submission of bids or may be

established after the signature of the tender notice
Any bid not in compliance with the prescriptions of
the absence of a bid bond issued by a first-rate bank ap

Opening of bids:
The bids shall be opened in a single phase. The ope
Financial offers will take place on the./ /3/2024

he Tender File shall be rejected. This refers especially to
proved by the Minister in charge of Finance. .

ning of the administrative documents, the Technical and

at 11: 00AM local time, in the conference hall of the
5




Njinikom Council, by its competent Members. Only bidders may attend or be represented by duly mandated
persons of their choice and having a good knowledge of their files.
Evaluation criteria

The bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria
_Deadline for submission higher than prescribed;

-False declaration or falsified documents;
-Absence of bid bond;

-Incomplete financial file;

-Omission of a unit price in the financial bid;
-score less than 20/25 of essential criteria

S DY

B. Essential criteria
1- General presentation of the tender files;
2- Financial capacity;
3. References of the company in similar achievements;
4- Quality of the personnel;
5- Technical organization of the works;
6- Safety measures on the site;
7- Logistics;

8- Attestation and report of site visit;
9- Special Technical Clauses initialed in all the pages;
15. Award
This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable minimum
of 20/25 of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount,

in conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory
criteria and at least 20/25 of the essential criteria.

16. Validity of bids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for the
submission of tenders.

17. Complementary information
Complementary technical information may be obtained during working hours from the CDO Njinikom

Council.
024
Done at Njinikom on 16 FEV 20
The LORD MAYOR NJINIKOM COUNCIL
e /" (The Contr: ‘cti;gTAuthority)
’/L“ ',"— vvi iw“: B oy VJ YRV ] ”

Copies: 55

DD MINEE BOYO WF

DDMINDDEVEL BOYO
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AVIS D'APPEL D'OFFRES
AVIS D’ APPEL D’OFFRES NATIONAL OUVERT N° / AONO/COMMUNE DE
NJINIKOM/NC/NCITB/BIP /2024 DU/4/42024 POUR LA CONSTRUCTION D'UN SYSTEME DEAU
A KIKFUINI DANS LA COMMUNE DE NJINIKOM, DEPARTEMENT DE BOYO, REGION DU NORD-
OUEST.

Financement : Budget d'Investissement Public 2024

Objet de I'Appel d'Offre
Dans le cadre de I'exercice budgétaire 2024, le Maire de la Commune de NJINIKOM, Autorité Contractante lance

un Appel d'Offres National Restreint pour LA CONSTRUCTION D'UN SYSTEME D'EAU A
KIKFUINI DANS LA COMMUNE DE NJINIKOM, DEPARTEMENT DE BOYO, REGION
DU NORD-OUEST.

Consistance des travaux
Les travaux comprennent notamment :
1. -L' installation au site (installation du panneau du projet, acquisition du bureau de chantier, d'un magasin
et logement du personnel, nettoyage générale du site et l'implantation)
7. -Fourniture des tuyaux PVC Diametre 63 NP10
3. -Fourniture des tuyaux PVC Diamétre 50 NP10
4. -Fourniture des tuyaux PVC Diametre 40 NP 10
5. -Fourniture des tuyaux PVC Diamétre 32 NP10
6. -Fourniture des tuyaux PVC Diamétre 25 NP 12.5
7. - Accessoires de la plomberie
3. -Construction d’une prise d’eau de source chambre de collecte en béton arme de 2m?
9.-Construction de systémes de bornes fontaines et de puisards
10.-Rehabilitation du reservoir
11. - Pose des tuyauteries
12. - Nettoyage et désinfection de la tuyauterie
13. - Etude d'impact Environnementale
14. - Formation et mise sur pied du Comité de Gestion de I'Eau (CGE) et la formation des deux agents
d'entretien
15. -Fourniture d'une (01) boite d'outil compléte et des pieces de rechange s avec des machines a cles inclus et
les clés nécessaires de 3/4" a 3"

Délais d'exécution
Le délai maximum prévu le Maitre d'Ouvrage pour la réalisation des travaux objet du présent appel

d'offres est de quatre-vingt dix (90) jours.

Allotissement
Le travail est ci-aprés défini




LA CONSTRUCTION D'UN SYSTEME D'EAU A KIKFUINI DANS LA COMMUNE DE NJINIKOM,
DEPARTEMENT DE BOYO, REGION DU NORD-OUEST

Coiit prévisionnel

Le coiit prévisionnel de I’opération a I’issue des études préalables est de Vingt-quatre million sept cent
mille francs CFA (24,710,000)

Participation et origine
La participation a cette consultation est ouverte aux entreprises de droit camerounais.

Financement

Les travaux objet du présent appel d'offres sont financés par le Budget d’Investissement Publics (BIP) du
Cameroun I’exercice 2024

Cautionnement provisoire
Chaque soumissionnaire doit joindre & ses piéces administratives, une caution de soumission établie par
une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure dans la piéce 12
du DAO, d’un montant de quatre cent quatre-vingt-quatorze mille deux cent francs FCFA (494,200 FCFA)
et valable pendant trente(30)jours au-dela date originale de validité des offres.

Consultation du Dossier d'Appel d'Offres
Le Dossier d’Appel d’Offres peut étre consulté et obtenu aux heures ouvrables a la marie de Njinikom,
Service de Passation des Marchés Publics dés publication du présent avis.

Acquisition du Dossier d'Appel d'Offres
Le dossier peut étre obtenu aux heures ouvr bles a la mairie de NJINIKOM, Service de Passation des
Marchés Publics dés publication du présent avis, contre présentation d’une quittance de versement au Trésor
Municipale de la commune de la somme non remboursable de F CFA 45 000.

Remise des offres
Chagque offre rédigée en frangais ou e anglais en sept (07) exemplaires dont un (01) original
et six (06)copies marqué es comme telles, devra parvenir contre récépissé a la marie de

NJINIKOM, Service de Passation des Marchés Public au plus tard le/xﬂ'g'/_% /2024 a10 h 00,
heure locale et devra porter la mention suiva 18

CAVIS D’APPEL D’OFFRES NATIONAL OUVERT N° 0--/ AONO/COMMUNE DE NJINIKOM/NC/NCITB/BIP/2024 DU _/ /2024
POUR LA CONSTRUCTION D'UN SYSTEME D’EAU A KIKFUINI DANS LA COMMUNE

DE NJINIKOM, DEPARTEMENT D BOYO, REGION DU NORD-OUEST
» PROCEDURE D'URGENCE.

«AN’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT)

Recevabilité des offres

Sous peine de rejet, les piéces du dossier admi istratif requises doivent étre produites en originaux ou en
copies certifiées conformes par le service émetteur lou une autorité administrative (Préfet, Sous-préfet,...),
conformément aux stipulations du Réglement Particulier de I'Appel d'Offres.

Elles doivent dater de moins de trois (03) mais précédant la date originale de dépét des offres ou
avoir €té établies postérieurement a la date de signature de I'Avis d'Appel d'Offres.

Toute offre incompléte conformément aux rescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de premier ordre
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agréée par le Ministére chargé des Finances.

Ouverture des plis
L'ouverture des plis se fera en un temps. L'ouverture des pieces administratives et des offres techniques
et financiéres aura lieu le;? _L/_i/2024 4 11h00, heure locale, dans la salle de conférence de la Commune de
NJINIKOM, par la Commission de Passation de Marchés siégeant en présence des soumissionnaires ou de leurs
représentants diment mandatés et ayant une parfaite connaissance du dossier.

Criteres d'évaluation
Les offres seront évaluées selon les principaux critéres suivants :
A - Critéres éliminatoires

1l s'agit notamment:

1- Délai d’exécution supérieur a celui prescrit (supérieur a trois mois) ;

2- Fausses déclarations ou piéces falsifiées;
3. Absence ou insuffisance de la caution provisoire de soumission;
4- Offre financiére incompléte,

5- Le changement d’une unité ou d’une quantité dans I’offre financiére ;
6- Le non-respect de 20/25 des criteres essentiels ;
B - Critéres essentiels

Les critéres relatifs a la qualification des candidats porteront a titre indicatif sur:

1- Présentation générale de I’offre ;

2- Capacité financiere ;

3- Références de I’entreprise dans les réalisations similaires ;
4- Qualité du personnel ;

5- Organisation technique des travaux ;

6- Sécurité au chantier ;

7- Moyens logistiques ;

8- Attestation et rapport de visite du site ;

9- Cahier des Clauses Techniques Particuliéres paraphé a chaque page ;

10- Cahier des Clauses Administratives Particuliéres paraphé a chaque page.

Les critéres essentiels sont soumis 4 des minima dont le détail est donné dans le Réglement Particulier

de I’ Appel d’Offres (RPAO).

1. Attribution
Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d’au moins 20/25 de I’ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I’offre la moins disante, conforme pour I’essentiel
aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait 2 100% des critéres éliminatoires et au moins
20/25 des critéres essentiels.

Attribution

Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d'au moins 20/25 (85%) de I'ensemble des critéres essentiels pris en compte.
Le marché sera attribué au soumissionnaire qui aura proposé l'offre la moins disante, conforme pour l'essentiel
aux prescriptions du Dossier d'Appel d'Offres, ayant satisfait 2 100% des critéres éliminatoires et au moins
20/25 (85%) des critéres essentiels.
Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 60 jours a partir de la date limite fixée pour

10



la remise des offres.
Renseignements complémentaires

Njinikom - Services des Marchés Publics.

Copie :

Les renseignements complémentaires d’ordi

DDMINEE DU BOYO
DDMINDDEVEL BOYO
ARMP ;

Maitre d'Ouvrage
Présidents CPM ;
Affichage.
Chrono/archive

N

e technique peuvent étre obtenus auprés de la marie de

Fait 4 Njinikom, le_ | 6 FEV 20
Le Maire de la Commune de NJINIKOM
14 (Wutodté,Cnntrmtaml
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Document N°. 2

GENERAL REGULATIONS OF THE
INVITATION TO TENDER

Table of contents
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Article 1: Scope of the tender
The Contracting Authority, The Mayor for Njinikom Council hereby launches an OPEN National Invitation to

Tender N° 09/ONIT/MINDDEVEL/NC/NCITB/P1B/2024 OF __/__/2024 FOR THE CONSTRUCTION
OF KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST REGION

1.1. The bidder retained or the preferred bidder must complete the works within the time- limit indicated in the
Special Regulations which runs from the date of notification of the Administrative Order.

In this Tender File, the term "day" means a calendar day.

Article 2: Financing
The source of financing of the works forming the subject of this Invitation to Tender shall be specified in the
Special Regulations.

Article 3: Fraud and corruption
The Contracting Authority requires of bidders and Contractors the strict respect of rules of professional
ethics during the award and execution of Public Contracts. By virtue of this principle:

The following definitions shall be admitted:

Shall be guilty of "corruption” whoever offers, gives, requests or accepts any advantage in view
of influencing the action of a Public official during the award or execution of a Contract;

Is involved in "fraudulent manoeuvres" whoever deforms or distorts facts in order to influence
the award or execution of a Contract;

"Collusive practices" shall mean any form of agreement between two or among several bidders

(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of
bids at levels not corresponding to those resulting from competition;

"Coercive practices" shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a Contract.

Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or
coercive practices for the award of this Contract.

32  The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take a
decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found
guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of
non-genuine documents in the bid, without prej udice to criminal proceedings that may be brought against
him

Article 4: Candidates allowed to compete
4.1 If the Invitation to Tender is opened, consultation is addressed to all candidates retained after a pre-
qualification procedure.

4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the following provisions:

A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder) must
be from an eligible country, in accordance with the funding agreement.

14




A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder) must not
be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in a
situation of conflict of interest if he:

Is or was associated in the past with an ¢ terprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used
within the scope of Contracts awarded for this Invitation to Tender; or

Presents more than one bid within the context of Invitation to Tender, except authorized variants
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-
Contractors in more than one bid.

The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of Public Contracts.

(¢) The bidder must not have been excluded from bidding for Public Contracts.

(d) A Cameroonian Public enterprise may participate in the consultation if it can demonstrate that it is (i)
legally and financially autonomous, (ii) anaged according to commercial laws and (iii) not under
the direct supervisory authority of the Co tracting Authority or Project Owner,

S: Building materials, materials, supplies, equipment and authorized services
5.1 Building materials, the Contractor's materials, supplies, equipment and services forming the subject of
this Contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the Invitation to Tender and all expenditure done within the context of the Contract
shall be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate" shall designate the place where the goods
are extracted, cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder
6.1 Asan integral part of their bid, bidders must:

submit a power of attorney making the signatory of the bid bound by the bid; and

(b) provide all information (complete or update|information included in their request for pre-qualification
which may have changed in the case where the candidates took part in pre-qualification) requested of
bidders in the Special Regulations of the Invitation to Tender, in order to establish their qualification to
execute the Contract.

Where necessary, bidders should provide information relating to the following points:

() The production of certified balance sheets and recent turnovers;

(ii) Access to a line of credit or availability of other financial resources;
(iif) Orders acquired and Contracts awarded:;
(iv) Pending litigations;

(V) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-Contracting) must satisfy the following
conditions:

15




The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each member of
the group;

The bid and the Contract must be signed in a way that is binding on all members of the group;

The nature of the group (joint or several) must be specified in the Special Regulations and justified with
the production of a joint venture agreement in due form;

The member of the group designated as the representative will represent all the undertakings vis a vis
the Project Owner and Contracting Authority with regard to the execution of the Contract;

In case of joint co-Contracting, the co-Contractors shall share the sums which are paid by the Project
Owner intop a single account. On the other hand, each undertaking is paid into its own account by the
Project Owner where it is joint co-Contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the
technical specifications and execution time-limits set in the Special Regulations of the Invitation to
Tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to
prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the Invitation to
Tender.

Article 7: Visit of works site
7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the
land for the said visit but only on the express condition that the bidder, his employees and agents free the
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit.

7.3 The Project Owner may organize a visit of the site of the works during the preparatory meeting to
establishing the bids mentioned in article 19 of the General Regulations of the Invitation to Tender.

B. Tender File

Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation procedure of
Contractors and specifies the terms of the Contract. Besides the addendum (addenda) published in
accordance with article 10 of the General Regulations of the Invitation to Tender, it includes the following
documents:

Document No. 1. The Tender Notice;
Document No. 2. The General Regulations of the Invitation to Tender;
Document No. 3. The Special Regulations of the Invitation to Tender;
Document No. 4. The Special Administrative Conditions;
Document No. 5. The Special Technical Conditions;
Document No. 6. The schedule of unit prices;
Document No. 7. The bill of quantities and estimates;
Document No. 8. The sub details of unit prices;
Document No. 9. Model documents of the Contract:
The execution schedule;
Model of forms presenting the equipment, personnel and references;
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Model bidding letter;

Model bid bond;

Model final bond;

Model of bond of start-off advance;
Model of guarantee in replacement of]
Model Contract;

the retention fund;

Document No. 10. Models to be used by bidde
Model Contract;
Document No. 11. Justifications of preliminar
Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorized to issue bonds for Public Contracts to be inserted by the
Contracting Authority.

rs;

y studies; to be filled by the Project Owner or delegated

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of
the said file.

plaints

the Tender File may request them from the Contracting
ail) at the Contracting Authority's address indicated in the
nd a copy to the Project Owner. The Contracting Authority
ved at least fourteen (14) days prior to the deadline for the

9.1 Any bidder who wants to obtain clarifications o
Authority in writing or by electronic mail (fax or e-1

Special Regulations of the Invitation to Tender and se
replies in writing to any request for clarification rece
submission of bids.

Article 9: Clarifications on the Tender File and co‘P

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the author, is
addressed to all bidders who bought the Tender File.

9.2 Between the Publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the Public Contracts award procedure may lodge a complaint
to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the

Regulation of Public Contracts and the chairperson of

9.4 The Contracting Authority has five (5) days to rea
and the body in charge of the regulation of Public Con

Article 10: Amendment of the Tender File
10.1 The Contracting Authority may at any moment

any reason, be it at his initiative or in reply to a rec

Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral pa
General Regulations of the Invitation to Tender and
traceable means to all bidders who bought the Tender
3.3.  In order to give bidders sufficient time to take

the Contracting Authority may postpone as i

accordance with provisions of article 22 of the

the Tenders Board.

ct. A copy of the reaction shall be forwarded to MINMAP
tracts.

prior to the deadline for the submission of bids and for
Juest for clarification formulated by a bidder, amend the

rt of the Tender File, in accordance with article 8.1 of the
must be communicated in writing or made known by a
File.

account of the addendum in the preparation of their bids,
s necessary, the deadline for the submission of bids, in
General Regulations of the Invitation to Tender.
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C Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the
evolution or outcome of the Invitation to Tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the Contracting
Authority shall be written in English or French. Complementary documents and the forms provided by the
bidder may be written in another language on condition that a precise translation into either English or French
of the passages concerning the bid is included; in which case for reasons of interpretation, the translation shall be
considered to be authentic.

Article 13: Constituent documents of the bid
13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
Invitation to Tender, duly filled and put together in three volumes:

Volume 1: Administrative file
It includes:

all documents attesting that the bidder:
. has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;

ii) The bid bond established in accordance with the provisions of article 17 of the General Regulations
of the Invitation to Tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of article 6(1) the General Regulations of Invitation to Tender.

Volume 2: Technical bid

b.1 Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria
mentioned in article 6(1) of the Special Regulations of the Invitation to Tender.

b.2 Methodology

The Special Conditions of the Invitation to Tender specifies the constituent elements of the technical bid
of the bidders especially: a methodological statement on an analysis of the works and specifying the
organization and program which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-Contracting, attestation of visit of the site,
where necessary, etc).

b.3 Proof of acceptance of conditions of the Contract
The bidder shall submit duly initialed copies of the administrative and technical documents relating to the
Contract, namely:

The Special Administrative Conditions (SAC);
The Special Technical Conditions (STC).

18



b.4 Commentaries (optional)
A commentary on the technical choices of the pr

Volume 3: Financial bid

The Special Regulations specify the elements that will
The signed and dated original bid prep
prevailing rate;

The duly filled Unit Price schedule;

The duly filled detailed estimates;

The sub-details of prices and/or breakdown
The projected schedule of payments, where

In this regard, the bidders will use the documents ¢
provisions of article 17(2) of the General Regulations
forms of guarantees.
13.2  Ifin accordance with the provisions of the Sy
present bids for several lots of the same In
case of award of more than one lot.

Article 14: Bid price
14.1  Except otherwise stated in the Tender File
described in article 1.1 of the General Regul:
schedule and the detailed bill of quantities an

142 The bidder shall fill the unit prices and total
estimates.

14.3  Subject to contrary provisions provided for in

Conditions, all dues, taxes and fees payable t
ground, thirty (30) days prior to the submissi

total amount of the bid presented by the bidde

14.4 1f a price revision/updating clause is provided f
price, as well as the price revision/updating

with the understanding that any Contract o
price revision.

14.5 All unit prices must be justified by sub-details
document 8 of the Tender File.

Article 15: Currency of bid and payment
15.1 In case of international invitations to tender,

either Option A or Option B Njinikom, the applic

of the Invitation to Tender.

15.2 Option A: The amount of the bid shall be entir
The amount of the bid, unit prices of the price sche
are completely made in CFA francs in the following

Prices shall be entirely drawn in the na
expenditures in other currencies for the exec

oject and possible proposals.

help in justifying the cost of the works, namely:
ared according to the attached model, stamped at the

of all-in prices;
need be.

and models provided in the Tender File, subject to the
of the Invitation to Tender concerning the other possible

becial Regulations of the Invitation to Tender, the bidders
witation to Tender, they could indicate rebates offered in

. the amount of the Contract shall cover all the works
ations of the Invitation to Tender, on the basis of the price
d estimates presented by the bidder .

s of all items on the schedule and bill of quantities and

the Special Regulations and in the Special Administrative
by the bidder on grounds of the Contract or on any other
on of the bids, shall be included in the prices and in the
I

for in the Contract, the date of establishment of the initial
conditions for the said price must be specified. This is
f duration less than one (1) year shall not be subject to

established in accordance with the structure proposed in

the currencies of the bid shall follow the provisions of
able option being that retained in the Special Regulations

cly made in the national currency.
dule and the prices of the bill of quantities and estimates
manner:

tional currency. The bidder who intends to commit
sution of the works shall indicate in the annex to the bid
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the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, without

exceeding the maximum of the three currencies of member countries of the funding institution of the

Contract.

The exchange rates used by the bidder to convert his bid into the national currency shall be specified
by the bidder in an annex to the bid in compliance with the specifications of the Special Regulations.
These rates shall be applied for any payment within the framework of the Contract so that the
retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates
fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority's country shall be in currency of the Contracting Authority's country specified
in the Special Regulations and called "national currency";

The prices of inputs necessary for works which bidder intends to procure out of the Contracting
Authority's country shall be in the currency of the country of origin of the bidder or of the currency
of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in the unit and total prices and indicated in annex to the
bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall be furnished
by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of Contract may be
revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as take
account of any modification in the foreign currency needs within the context of the Contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the
bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid
for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting Authority as not
being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the
validity time-limit. The request and the responses that will be given shall be in writing (or by fax). The
validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for a
corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A
bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorized to do so.

16.3 Where the Contract does not include a price revision clause and that the period of validity of bids is extended
by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by application of
the related formula featuring in the request for extension that the Contracting Authority addressed to
bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the
Contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the
Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of
evaluation of bids.

Article 17: Bid bond
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17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model preserlted in the Tender File; other models may be authorized
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30)
days beyond the original date set for the validity of bids or any other validity time-limit requested by the
Contracting Authority and accepted by the bid&er, in accordance with the provisions of article 16 (2) of
the General Regulations.

17.3 Any bid without an acceptable bid bond shall be|rejected by the Tenders Board as not in conformity. The
bid bond of associated enterprises must be established in the name of the group submitting the bid and
mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after Publication of
the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the Contract
and furnished the required final bond.

17.6 The bid bond may be seized:

if the bidder withdraws his bid during the period of validity;
(b) ifthe retained bidder:
i) fails in his obligation to register the Contract in application of article 38 of the General
Regulations;

fails in his obligation to furnish|the required final bond in application of article 38 of the
General Regulations;

refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by the
bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be considered as
not being in conformity.

18.2 Except in the case mentioned in article 18(3), bidders wishing to offer technical variants must first assess
the basic solution of the Contracting Authority as described in the Tender File and furnish in addition all the

information which the Contracting Authority needs for a complete evaluation of the proposed variant, including
the plans, calculations, technical specifications, sub-details of prices and proposed construction methods and all
other useful information. If necessary, the Contracting Authority will examine only the technical variants of the
bidder whose bid is in compliance with the basic solution has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorized to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical specifications.
Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the
General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations.
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19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may
be raised at this stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least one week before the meeting. The Contracting Authority may not reply to questions
received too late. In this case, the questions and answers shall be transmitted according to the methods set
in article 19(4).

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in article 8 of the General Regulations
which may prove to be necessary at the end of the preparatory meeting shall be done by the Contracting
Authority by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated "ORIGINAL". In addition, the bidder shall submit the number
required in the General Regulations, bearing "COPY". In case of discrepancy, the original shall be
considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in
the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in
accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of the
bid containing alterations or changes must be initialed by the signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialed by the
signatory(ies) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by
marking on these envelopes "ORIGINAL" and "COPY", as the case may be. The envelopes shall then be

placed in another envelope which will equally be sealed but which will not give any indication regarding the
identity of the bidder.

21.2 The external and internal envelopes:
a) should be addressed to the Contracting Authority at the address indicated in the Special Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription

"TO BE OPENED ONLY DURING THE BID-OPENING SESSION" as specified in the Special
Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the

Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations.
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21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bid

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special
Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by
publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In this
case, all the rights and obligations of the Contracting Authority and bidders previously governed by the
initial date will henceforth be governed by the new date.

Article 23: Late bids
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance
with article 22 of the General Regulations shall be declared late and consequently rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the
modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit
prescribed for the submission of the bids. The said notification must be signed by an authorised
representative in application of article 20(2) lof the General Regulations. The modification or the
corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription "WITHDRAWAL", and "REPLACEMENT BID" or
"MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed,
marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written
notification whose date, post mark being authentic, shall not be posterior to the time-limit set for the
submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them
unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity
of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead to
the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General
Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The NJINIKOM Council Internal Tenders Board shall opened the envelopes in single or double phases and
in the presence of the representatives of bidders who wish to attend at the date, time and address specified in
the Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked "withdrawal" shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened.
Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the
signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked "Replacement bid" are opened and announced to the hearing of everyone and the new
corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened.
The replacement of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the
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envelopes marked "modification" shall be opened and their contents read to the hearing of everyone with
the corresponding bid. The modification of the bid shall only be allowed if the corresponding notification
contains a valid empowerment of the signatory requesting the modification and read to the hearing of
everyone. Only bids which were opened and announced to the hearing of everyone during the opening of
bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of financial
bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any other
details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of bids
announced to the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations)
which were not opened and read to the hearing of everyone during the bid- opening session for whatever
reason, shall not be submitted for evaluation.

25.5 Bid- opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at
the end of the session.

25.6 At the end of each bid- opening session, the chairperson of the Tenders Board immediately hands over to the
focal point designated by the body in charge of regulation of Public Contract an initialed copy of the bids
presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of Public
Contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of

a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification
of the qualification of the bidders and the recommendation for the award shall be given to bidders or to any
person not concerned with the said procedure as long as the preferred bidder has not been made Public,
subject to the disqualification of the bid of the bidder and suspension of the authors from all activities in the
domain of Public Contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the
Contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to with
his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request
any bidder to give clarifications on his bid. This request for clarification and the response thereto are
formulated in writing but no change on the amount or content of the bid is sought, offered or authorized,
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except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and
the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes and the
award of the Contract. [

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if generally
the bids are in proper order. r

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and
specifications of the Tender File, without substantial divergence or reservation. A substantial divergence or
reservation is that:

which substantially limits the scope, quality or realization of the works;

which substantially limits, contrary to|the Tender File, the rights of the Contracting Authority or
his obligations in relation to the Contract;

Whose correction would unjustly affect the competitiveness of the other bidders who presented
bids that essentially complied with thITcndcr File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not
subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation.
Modifications, divergences, variants and other| factors which are beyond the requirements of the Tender
File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a bid
substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to
correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

where there is an incoherence between the unit price and the total obtained by multiplying the unit price
by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation
sub-committee judges that it is a gross error of decimal point in the unit price in which case the total
price as presented shall be authentic and the unit price corrected.

If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered
authentic and the total corrected.

Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-
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detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and
(b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the
error correction procedure above and with confirmation by the bidder, the said amount shall be deemed to
commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid
shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices
of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of
the bid by rectifying the amount as follows:

By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in
the bill of quantities and estimates but by adding the amount of works done under State supervision
where they are cost in a competitive manner as specified in the Special Regulations.

By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in
accordance with the provisions of article 31(2) of the General Regulations;

By appropriately adjusting any other modification, divergence or quantifiable reservation on technical
or financial basis.

By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorized by the Special Regulations;

If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special
Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this
Invitation to Tender is launched simultaneously for several lots.

If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated on
their own merit and independently of the fact that the bidder offered or not a price for the technical
solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of
execution of the Contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this Contract, the Tenders Board may, from the
sub-details of prices furnished by the bidder for any element or all the elements of the bill of quantities and
estimates, verify if these prices are compatible with the construction methods and proposed calendar. In the case
where the justifications presented by the bidder are not satisfactory, the Contracting Authority may reject the bid
after the technical opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders
National Contractors shall benefit from a margin of national preference during the evaluation of bids as
provided for in the Public Contracts Code.
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Article 34: Award
34.1

The Contracting Authority shall award the Contract to the bidder whose bid was judged essentially in

compliance with the Tender File and who has the required technical and financial capacities to execute the
Contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary, proposed rebates

34.2
the lowest bid shall be determined by evaluating this
taking into account the rebates offered by the bidders in

34.3 Any award of Contract shall be made to t

required resulting from the evaluation criteria

If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises several lots,

Contract with other lots to be awarded concurrently, by
the case of more than one lot.

he bidder fulfilling the technical and financial capacities
and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an Invitation to Tender unsuccessful or

cancel a procedure
The Contracting Authority reserves the right to cancel

a procedure of Invitation to Tender after the authorization

of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to

declare an Invitation to Tender unsuccessful after the a
being entertained.

Article 36: Notification of award of the Contract
Before the expiry of the validity of the bids set in the §
the preferred bidder by telecopy confirmed by registe
This letter will indicate the amount the Project Own
execution time-limit.

Article 37: Publication of results of award and petit
37.1 The Contracting Authority shall communicate t
addressed to it within a maximum deadline of five (5) ¢

Observer's report as well as the minutes of the award
the evaluation report of the bids.

37.2 The Contracting Authority is bound to communica
concerned who so request.

37.3 After Publication of the award results, bids th
destroyed, without any claims for compensation being
of regulation shall be kept.

dvice of the competent Tenders Board, without any claims

special Regulations, the Contracting Authority shall notify
red mail or by any other means that his bid was retained.
er will pay the Contractor to execute the works and the

ons

o any bidder or administration concerned, upon request
lays after Publication of the award results, the Independent
session of the related Contract to which shall be attached

te the reasons for the rejection of bids of the bidders

at are not withdrawn within fifteen (15) days shall be
entertained. Only the copy destined for the body in charge

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of Public Contracts, the Contracting Authority and the chairperson of the Tenders Board

concerned.
It must take place within a maximum deadline of five (

Article 38: Signing of the Contract
38.1

5) working days after the Publication of the results.

After Publication of the results, the draft Contract subscribed by the successful bidder is submitted to the

Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for prior

endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the Contract from the date of reception of

the draft Contract examined by the competent Tenders
applicable, the endorsement of the Minister in charge o

Board and subscribed by the successful bidder and where
{ Public Contracts.
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38.3 The Contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond
39.1  Within twenty (20) days of the notification by the Contracting Authority, the Contractor shall furnish the
Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the Contract inclusive of all taxes,
may be replaced by a guarantee from a banking establishment approved according to the instruments in force with
the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may,

in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first rate financial

institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the
Contract under the terms laid down in the General Administrative Conditions.
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Special regulations of the Invitation to Tender

IReferences of the General
General
regulations

[Definition of works:
FOR THE CONSTRUCTION OF KIKFUINI WATER SCHEME IN

NJINIKOM SUBDIVISION OF THE NORTH WEST REGION

Name and address of the Contracting Authority: The LORD MAYOR NJINIKOM
COUNCIL

Reference of Invitation to Tender: N°
09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024 OF / /2024

2 Execution deadline: ninety (90) days
Source of financing

3 Works which form the subject of this Invitation to Tender shall be financed by the
2024 Public Investment Budget of MINEE

4 List of pre-qualified candidates, not applicable

s Origin of building materials, equipment, materials, supplies and equipment: The

materials will generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

Eliminatory criteria

Absence or non-conformity of a document in the administrative file;

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

Absence or insufficient bid bond;

A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

Incomplete financial file;

Change of quantity or unit;

Non respect of 20 / 25 (85%) of essential criteria;

Non completion of any project in previous years in the Country and suspended by MINMAP in
2022

Essential criteria
General presentation of the Tender Files;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;
Logistics;
Attestation and report of site visit;
Special Technical Clauses initialed in all the pages and signed at the last page;
Special Administrative Clauses completed and initialed in all the pages and signed at the last page.

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAO).

This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable minimum
from at least 20/25 (85%) of the essential criteria taken in account.
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The Contract will be awarded to the bidder who would have proposed the offer with the lowest amount,
in conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory

criteria and at least 20/25 (85%) of the essential criteria

ARTICLE 6 : Language of the bids:
The offer like any correspondence and all do
renderer and the Project Owner will be written in Fre

uments concerning the tender, exchanged between the
ch or English. The complementary documents and the

printed papers form provided by the Bidder can bF written in another language in condition of being
accompanied by a precise translation in French or English; in which case and for purposes of interpretation of

the offer, the translation will be taken.

PRESENTATION OF THE TENDER.
The bids prepared in English or French and in
copies marked thus, shall be presented in three (03) volt

A) Administrative Documents
B) Technical Documents

C) Financial Documents

5.1  External envelope.

Each bidder shall seal these three (03) envelope
be written.

<< OPENED NATIONAL INVITATION TO TENDER N
__/_/2024 FOR THE CONSTRUCTION OF

seven (07) copies with one (01) original and six (06)
nmes as follows:

s (A, B and C) in one common envelope on which shall

° 09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024 OF
KIKFUINI WATER SCHEME IN NJINIKOM

SUBDIVISION OF THE NORTH WEST REGION>>
"TO BE OPENED ONLY DURING THE BID-OPENING SESSION"
N.B: The external envelope should not carry any mark or sign that can lead to the identification of the bidder.
8.2  Internal envelopes

Three (03) internal envelopes must be sealed in
The first internal envelope shall be labeled;
<<ENVELOPE A: ADMINISTRATIVE DOCUME
of the enterprise. These documents shall be original or
three months.

ADMINISTRATIVE DOCUMENTS.

an external envelope.

NTS>> and shall contain the administrative documents

copies certified by competent authorities not more than

DOCUMEN DERDMINMAPRIPTION

T N°

A.l Certified Copy of the Business Registration, not more than three months old.

A2 Declaration of intention to tender stamped with the tariff in force (written by the bidder).
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber

A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the

A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.

A5 Purchase receipt of Tender File issued by Njinikom Council treasury

A6 A bid bond of 494,200 F CFA (Four hundred and ninety-four thousands two

' hundred francs CFA) issued by a first rate-bank approved by the Ministry in charge of
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Finance in conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public Contract

Regulatory Board (ARMP)

A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all his
' obligations vis a vis the Fund; the attestation valid within the given time.

A9 A valid Certificate of imposition certified by the chief of center for taxation

A.10 Business License (photocopy certified by the chief of center of Taxes, not more than three

) months).

A.ll Certified Copy of a valid taxpayers card, delivered by the chief of center of Taxes.

A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all

A.12 the statutory declarations in issues of taxes in the current financial year; this certificate

should be less than three months old.

A.13 Plan and attestation of location of the Company signed by the Chief of Taxation

A.14 Power of attorney if necessary

A.15 Attestation of non-Bankruptcy

A7

The absence or the nonconformity of the one of these documents will result to the elimination of the offer
The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall
contain the following:

DOCUMENTS coiiisniniiis o it e taniotons s sommas s e atoee A3 X8
¢ General presentation of the Tender document
- Presence of intermediary separating papers
- Pages are numbered
- Document is spirally bound
- Visa and Signed copy of Special Technical Conditions
- Visa and Signed copy of Particular Administrative Conditions (Jobbing Order)
* Personnel of the Enterprise [Engineer(s), Foreman and Co-ordinator.]
-Detailed technical note on the quality of the personnel, their level of education as well ag
their experience in the domain of WATER
Engineer:
- More than 05 years’ experience
- More than 03 years’ experience
- Less than 02 years’ experience
- Attestation of availability of Engineer
Higher technician:
- More than 05 years’ experience
- 5 years’ experience
- Less than 2 years’ experience
- Attestation of availability of Higher Technician
Technician:
- More than 05 years’ experience
- Less than 5 years’ experience
- Attestation of availability of Technician
- Certified true copies of the certificates of personnel + attestation of presentation off
originals
- Curriculum Vitae of personnel involved in the project
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- Two Final or Provisional Acceptance Reports
- One Final or Provisional Acceptance Report

nterprise :

- More than two (02) projects
- At least two (02) projects

- One (01) project only

- More than one kilometres

- Two kilometres

- Less than One kilometre

- Have you constructed a water reservoirs/treatment

o References of the Enterprise in the domaiv}‘of water.

Certified true copies of the Jobbing Order and the minutes of the Final or Provisional
Acceptance of water project(s) realized by the Enterprise, if any ...

- More than Two Final or Provisional Acceptance Reports

Eertiﬁed true copies of Jobbing Orders or Contracts on water Projects realized by the

- Have you constructed a water infrastructures/distribution networks)?

stations)?

e Equipment of the Enterprise

List of key equipment and proof o

Certified true copies of vehicle documents signed not more than 3 months

device, wheelbarrows, spades, dig axes, service cord, set of screws drivers, etc

f ownership or hired (yard truck, GPS

e Methodology for executing the works.

- Detailed technical description of the works to be
plans

- Organizational chart of the project

- Manpower deployment schedule

- Execution timeframe with a maximum deadline of
- Acceptable planning

- Genuine Report of Worksite
- Attestation of Site Visit

executed, in conformity with execution|

four (04) months

= Capacity to Pre-finance.
O By 100% personal financial means (bank sta

tement)

ENVELOPE C- FINANCIAL FILE
No. [DESIGNATION.
Cl A submission letter, signed, dated and stamped.(see ANNEX 3)
C2 Completed and signed frame work of unit prices.
C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT),
and with taxes (TTC)
C4 Sub details of unit prices

e The bidders will use for this purpose the do¢

subject to the provisions of Article 19.2 of the
e The various parts of the same file must be sep
the copies, so as to facilitate its examination

suments and models envisaged in the Tender Documents,
RGAO concerning the other possible forms of bid bond.
arated with colour guides from as well in the original as in
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Supply price

ARTICLE 8: Currency of payment

This National Invitation to Tender is awarded on total and Contractual price, inclusive of all taxes, firm
and non-revisable for the whole of the works and the equipment defined in the present Invitation to Tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily
expressed in francs CFA.

The unit schedule price expressed out in figures and letters and in seven (07) copies will be joined to the
offer. In the event of error between the prices in figures and letters, the latter will precede and be used as a basis
of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in Republic of
Cameroon at the handover date of the offers.

ARTICLE 9: Transport and delivery

The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.

ARTICLE 10: Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 2,417,000 F CFA (Two
million four hundred and seventeen thousand francs CFA) the time of validity of this guarantee is sixty (60)
days as from the date of depositing of the offers.

10.2 Final Bond
The final Bond is fixed at two percent (2%) of the initial amount of the services envisaged in the
country.

It could be replaced by a guarantee personal and interdependent of a banking house approved by the
Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature of the
Contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the Contract.
The corresponding sum will be paid or the released guarantee, with the final acceptance of work.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the offers.

If at the end of this period, the Contract were not notified to him, the bidder will be able, either to cancel
his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent
The tender, as all the parts accompanying it will have to be given in seven (07) copies, including one
(01) original and six (06) copies. The bidder will present his dossier inside a sealed outer jacket being marked:

<< OPEN NATIONAL INVITATION TO TENDER N° 09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024
OF _/__/2024 FOR THE CONSTRUCTION OF KIKFUINI WATER SCHEME IN NJINIKOM
SUBDIVISION OF THE NORTH WEST REGION >>

TO BE OPENED ONLY DURING THE OPENING SESSION»




ARTICLE 13: Date and latest time of deposit of offé

cr's

The offers will have to arrive under closed fold
registered with acknowledgement of delivery or by dep

THE SERVICE OF THE CONTRACTING A
COol
Beyond this time no offer will be receiy

ARTICLE 14: Opening of the tenders

The opening of the folds will be carried out in
Tenders' Board on __/_ /2024 as from 11:00AM, by
duly elected bidders or their representatives and having

AWARD OF T}

ARTICLE 15: Award of the Contract
The Tenders Board will propose to the Contra

will have presented the offer with the lowest offer, e
having satisfied to 100% of all the eliminatory critq
taken into account.

The decision carrying attribution of the Contra
means of Publication of use in the Administration.

If the Contract passed on the basis of technic
Authority reserves the right to introduce all the provisi
overrun costs of the alternative compared to his estim
any additional charge due to an alternative will be inad

To this end, it is specified that a bidder cannot
offer.

The Contracting Authority reserves the right not to tak
proposal which appears acceptable to him.

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of work the Contrac
The Authorizing Officer or his representat

The COUNCIL DEVELOPMENT OFFIC
The Follow-up Engineer, The Divisional ¢
The Divisional Delegate of MINDEVEL
The Divisional Delegate of MINEPAT

The Divisional Delegate of MINMAP

The Representative of the Beneficiary Cor
The stores accountant of Njinikom counci

0.0

-
0‘0

e

*!

e

*

N
v

and seal latest __/_ /2024 at 12:00AM, by mail
osit against receipt to the following address:

UTHORITY, THE LORD MAYOR NJINIKOM
JNCIL

ed nor accepted.

the conference room of the NJINIKOM Council Internal
the Council Tender Board sitting in the presence of the
a good knowledge of the file.

HE CONTRACT

cting Authority to award the Contract to the bidder who

ssentially conforming to the regulations the Tender File,
eria and at least 20/25 (85%) of the essential criteria

ct will be published by way of press release or any other

al alternative suggested by the bidder, the Contracting

ons there allowing him to guarantee itself against the real

ate of origin. In the absence of these last precise details,
missible.

claim to be compensated, if it is not taken action on his

e action on an Invitation to Tender, if it did not obtain a

tor must be installed on the site by the following:
ive, THE LORD MAYOR NJINIKOM COUNCIL;

The Contract Engineer, Divisional Delegate for MINEE Boyo or his representative;

ER (CDO)
hief of service for WATER MINEE Boyo

mmunity

|
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Chapter I: General

Article 1: Subject of Contract
% The subject of this Contract shall be FOR THE CONSTRUCTION OF KIKFUINI WATER
SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST REGION
Article 2: Contract award procedure
This  Contract shall be awarded by OPENED National Invitation to Tender N°
09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024 OF __/ /2024

Article 3: Definitions and duties (article 2 of GAC supplemented)
1.1. General definitions (cf. Code)

v" The Contracting Authority shall be the LORD MAYOR NJINIKOM COUNCIL; in this respect he
preserves the original documents relating to the Jobbing Order and transmits copies to the Public
Contract Regulatory Agency.

¥" The CONTRACT ENGINEER shall be the DIVISIONAL DELEGATE OF WATER RESOURCES
AND ENERGY FOR BOYO

v’ The Follow-up Engineer shall be the DIVISIONAL CHIEF OF SERVICE OF WATER FOR BOYO.
In this capacity, he shall notify the Contractor; the Service Orders related to the execution of the said
project and inform the Contract Engineer within 48 hours. He shall take care of the regular follow-up of
work at the site.

v’ The Project Manager shall be the COUNCIL DEVELOPMENT OFFICER FOR NJINIKOM
COUNCIL (CDO), charged with the daily MONITORING AND EVALUATION project and report to
the Contracting Authority and other related services

v The Stores Accountant, Njinikom council shall be in charge of keeping all information concerning the
overall reporting to the council and keeping or archives of the project

v" The Contractor shall be [to be specified].

2.2.  Security
This Contract may be used security subject to any form of transfer of the debt.
In this case:

-1 The authority in charge of ordering payment shall be the MAYOR NJINIKOM COUNCIL (Authorizing
Officer).

-1 The body or official in charge of payment shall be the NJINIKOM COUNCIL.
-1 The official competent to furnish information within the context of execution of this Contract shall be
the Divisional Delegate of Water Resources and Energy for Boyo.
2:3: Duties of the Control Mission, Project Manager
1.1.1. Missions [not applicable].
1.1.2. Means put at the disposal of the Control Mission [not applicable].

Article 4: Language, applicable law and regulation
2.2. The language to be used shall be /English and/or French].

2.3. The Contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both
within his own organization and in the execution of the Contract.

If the laws and regulations in force at the date of signature of this Contract are amended after the signature of
the Contract, the possible direct resulting costs shall be taken into account without gain or loss for either party.

Article 5: Constituent documents of the Contract (Article 4 of GAC)
The constituent Contractual documents of this Contract are in order of priority: (fo be adapted to the nature of
the works).
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1) The tender or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary to the Special Administrative Conditions
(GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the Contract price, such as, in order of priority:
the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and
the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents;

7) The General Administrative Conditions applicable on Public works Contracts that went into effect by Order
No. 033/CAB/PM of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the Contract.

Article 6: General instruments in force
This Contract shall be governed by the following general instruments /1o be adapted according to the case]:

Framework Law No. 96/12 of 5" August 1996 on the management of the environment;
The Mining Code:
Instruments governing the various professionaTl bodies;

Decree No. 2001/048 of 23" February 2001 relating to the Setting up, Organization and Functioning of

the Public Contracts Regulatory Agency

5. Decree No. 2003/651/PM of 16" April 2003 fto lay down the Procedure for Implementing the Tax and
Customs System applicable to Public Contracts;

6. Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code;

7. Decree No. 2012/074 of 8" March 2012 relating to the Creation, Organization and Functioning of
Tenders Boards amended and supplemented by Decree No. 2013/271 of 5 August 2013;

8. Decree No. 2012/075 of 8 March 2012 to organize the Ministry in charge of Public Contracts;

9. Circular No. 001/CAB/PR of 19" June 2012 |relating to the Award and Control of Execution of Public
Contracts;

10. Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of environmental
impact of road maintenance;

11. Circular [to be indicated as applicable] relating to the Execution, and Control of Execution of the Budget
of the State, Public Administrative Establishments and Regional and Local Authorities and other bodies
receiving government subsidies

12. Unified Technical Documents (DTU) for building works;

13. Applicable standards;

14. Other instruments specific to the domain conT:rned with the Contract.

oG =

Article 7: Communication (Articles 6 and 10 supplemented)
7.1 All notifications and written communication within the framework of this Jobbing order shall be sent to

the following address:
In the case where the contractor is the addressee : beyond the time-limit of 15 days fixed in Article 6 (1)
of the GAC to make his domicile known to the Chief of Service and immediately after completion of
the works, correspondences shall be validly address to council where the Contractor Resides.
In the case where the Delegated contracting authority in the addressee: The Regional Delegate of Public
Contracts for North West Region with copies addressed to the Chief of Service and the Engineer.

2.2. The contractor shall address all written notifications or correspondences to the Engineer with a
copy to the Chief of Service.

Article 8: Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:
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1.3

1.2

1.3,

1.4.

1.5.

1.6.

1.7.

1.8.

The Administrative Order to start execution of works shall be signed by the Contracting Authority and
notified to the Contractor by the Project Owner with a copy to the Contracting Authority, the Contract
Manager, Contract Engineer, the Paying Body and the Project Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution deadline shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Contract
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall
possibly be required before the signature of those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the Contractor by the
Contract Engineer or Project Manager (where applicable) with a copy to the Contracting Authority and
Contract Manager.

Administrative Orders serving as warnings shall be signed by the Contracting Authority and notified to
the Contractor by the Contract Engineer with a copy to the Project Owner and Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or any other case
of force majeure shall be signed by the Contracting Authority and notified by the Contract Engineer to
the Contractor with a copy to the Project Owner, Contract Manager and Project Manager.

Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the Contract

Manager upon the proposal of the Contract Engineer and notified to the Contractor by the Contract
Engineer.

The Contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders
received.

Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within a maximum of 30 days from the date of transmission by
the Contracting Authority to the Project Manager. Beyond this deadline, the Contracting Authority
shall establish the default of the Project Owner, take over from him and carry out the said
notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)

1.l

[Specify if the Contract has one or several phases)
At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an

attestation of proper execution to the Contractor. This attestation shall condition the start of the
following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase

shall be five (5) days.

Article 10: Contractor's equipment and personnel (Article 15 of GAC supplemented)

1.1.

1.2

Any modification, even partial, made to the technical bid shall only occur after the written approval of
the Contract Manager. In case of modification, the Contractor shall have himself replaced by a member
of staff of equal competence (qualifications and experiences).

In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project Owner
in the days following notification of the Administrative Order to start execution. The Project Manager
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has 5 (five) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyond this
time-limit, the staff list shall be considered as approved.

1.3.  Any unilateral modification on the supervisory staff made in the technical bid prior to and during the
works shall be a reason for termination of th% Contract as mentioned in article 45 NJINIKOM or the
application of penalties [fo be specified where need be].

Chapter II: Financial conditions

Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)
11.1 Final bond
The final bond shall be set at 2 % of the amount of the Contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days of the
notification of the Contract.

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Contracting Authority upon request by the
Contractor.

2.2. Performance bond

The retention fund shall be set at /0 % of the amount of the Contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance by
release issued by the Contracting Authority upon request by the Contractor.

2.3. Guarantee of start-off advance
The contractor may be granted a start off amount of 20% of the Jobbing Order amount (inclusive of taxes) upon
request.
The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge
of Finance.

Article 12: Amount of the Contract (Articles 18 and 19 of GAC supplemented)

The amount of this Contract as indicated by the attached [detail or estimates] is (in figures) (in
letters) CFA francs Inclusive of All Taxes; that is:

-1 Amount exclusive of VAT: ~ )CFAF
-1 Amount of VAT: ( ) CFA F.
-1 Amount of TSR and/or CFAF

-1 Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account
No. opened in the name of the Contractor in the bank.

For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to
account N°. opened in the name of the Contractor in bank.

Article 14: Price variation (Article 20 of GAC)
1.1. Prices shall be firm.

Payments on account made to the Contractor as advances shall not be revisable.
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Revision shall be "frozen" upon expiry of the Contractual time-limit, except in the case of price
reductions.

1.2.  Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
1.1. The percentage of works under State supervision shall be [must not exceed 2 %] of the amount of the
Contract and its additional clauses, where applicable.

1.2. In the case where the Contractor were invited to execute works under State supervision, the submitted and
duly justified expenditures shall be reimbursed to him under the following conditions:

-1 The quantities considered shall be the hours used or the quantities of building materials and materials
used that was the subject of joint job cost sheets:

-1 The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40 %)
to take account of social benefits;

-1 The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of prices;

-1 Building materials and materials shall be reimbursed at cost price duly justified at the place of use,
marked up by ten percent for loss, stocking and handling;

-1 The amount for services thus calculated, including the hours put by heavy equipment shall be marked up
by 25 % to take into account the overheads, profits and the Contractor's unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
The work done shall be evaluated using the unit price.

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
1.1. [indicate, where applicable, the modalities for payment of supplies].
1.2. No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
1.1. The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the Contract.

1.2. This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes
shall be guaranteed at one hundred (100) percent by a banking establishment governed by Cameroon law
or a first-rate financial institution in accordance with the instruments in force and reimbursed by deduction
of the payments on accounts to be paid to the Contractor during the execution of the Contract according to
the modalities laid down in the Special Administrative Conditions.

1.3. The total amount of the advance must be reimbursed not later than when the value in basic price of the
works reaches eighty (80) percent of the amount of the Contract.

1.4. As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the
guarantee upon the express request by the Contractor.
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1.5. The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the
Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

1.1. Establishment of works executed

Before the 30" of each month, the Contractor and the Project Manager shall jointly establish a job cost sheet
which summarizes and fixes the quantities executed and established for each item on the schedule during the
month and capable of giving entitlement to payment.

2.2. Monthly detailed account

No later than the fifth (5") of the month following the month of the services, the Contractor shall hand over to
the Project Manager two draft provisional monthly |detailed accounts in seven copies (one detailed account
exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing the total
amount of the sums to which he may lay claim as a result of the execution of the Contract since the start of the
Contract.

Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account of the amount
of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the Contractor as follows:

-1 [100-1.1 and/or - (7.5 or 15%)] paid directly into the account of the Contractor;
-1 2.2 Or 5.5 % paid to the Public treasury as AIR due by the Contractor:
-1 7.5% or 15% paid into the Public treasury as TSR due by the Contractor.

The amount of payment on account shall not exceed the value of the technical execution phases carried out.
Payment on account may be spread over the duration of the execution of the Jobbing Order according to
technical execution phases as defined in the Jobbing order.

Payment on account shall take place within thirty (30) days from the date of transmission to the competent
accounting officer, of the documents giving entitlement to payment.

The contractor shall transmit seven (7) copies of the partial invoices to the Engineer for approval before the Sth
of the month following the works executed.
The Engineer shall within a time-limit of seven (7) days forward the approved partial invoices to the Chief of
Service.
The Chief of Service has a maximum time-limit of \twenty-one (21) days to sign the partial invoice and to
produce the documents giving entitlement to payment on account and transmit same to the competent
accounting officer.

3.3. Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with article 88 of
Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
Penalties for delay
1.1. The amount set for penalties for delays shall be set as follows:

One two thousandth (1/2000'" of the initial Contract amount all taxes inclusive per calendar day of
delay from the first to the 30" day beyond the Contractual time-limit;

One thousandth (1/1000™ of the initial amount of the Contract inclusive of all taxes per calendar day
beyond the 30" day.

1.2. The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial
Contract inclusive of all taxes.
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Specific penalties [amount to be indicated]

1.3. Independently of penalties for overrun of Contractual time-limit, the Contractor shall be liable for the
following special penalties for the non-observation of the provisions of the Contract, especially:

-1 Late submission of final bond;

-1 Late submission of insurances;

-1 Late submission of the draft execution schedule if the lateness is caused by the Contractor.
Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-Contractors, where
need be.
2. Indicate the method of payment of sub-Contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)

1.1. After completion of the works and within a maximum time-limit of fourteen (14) days after the date of
provisional acceptance, the Contractor shall establish, based on joint reports, the draft final detailed account
of works executed and which detailed account summarizes the total sums to which the Contractor may be
entitled as a result of the execution of the whole Contract.

1.2. The Contract Engineer has up to thirty (30) days to notify the corrected and approved draft to the Project
owner.

1.3. The Contractor has up to thirty (30) days to return the corrected and approved final detailed account to the
competent accounting officer.

Article 26: General and final detailed account (article 35 of the GAC)
1.1. The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed
account and forward to the Contractor afier final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Authorizing Officer
draws up the general and final detailed accounts of the Contract which he had signed jointly by the Contractor
and the Contracting Authority. This detailed account includes:

-1 the final detailed account,

-1 the balance

-1 the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the Contractor definitely binds the
two parties, puts an end to the Contract, except with regard to interest on overdue payments.

2.2. The Contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the Terms and Conditions for Implementing the Tax
regulations and Customs Procedures applicable to Public Contracts. The taxes applicable to this Contract
include notably:

-1 Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on
company taxes;

-1 Registration dues in accordance with the Tax Code;

-1 Dues and taxes attached to the execution of services provided for in the Contract;
0 Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
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] Council dues and taxes;
[ Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and constitute
one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Article 28: Stamp duty and registration of Contracts (article 37 of GAC)

Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in accordance
with the applicable regulations.

Chapter III: Execution of works

Article 29: Nature of the works (article 46 of GA
The works shall include especially: (position or volume of works)
(7o be specified cf. Special Technical Conditions)

Article 30: Roles and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for the execution
of his mission and to guarantee, at the cost of the Contractor, access to sites of projects.

30.2 The Project Owner shall ensure the Contractor jof protection against threats, insults, violence, assault and
battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission.

Article 31: Execution time-limit of the Contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this Contract shall be one hundred
and twenty (120) days.

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence execution
of the works.

Article 32: Roles and responsibilities of the Contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in five
(05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Engineer.

The Project Owner shall make available the site and access ways to the Contractor at the appropriate time as the
works progress.

Article 34: Insurance of structures and civil liabiliries (article 45 of GAC)
The Contractor shall take out a third party risk instrance concerning persons, property or liabilities from an
insurance company governed by the "CIMA" insurance code.

Article 35: Documents to be furnished by the Contractor (Article 49 of the GAC supplemented)

1.1. Programme of works, Quality Assurance Plan and pegging map.

Within a minimum deadline of fifieen (15) days from the date of notification of the Administrative Order to
commence execution, the Contractor shall submit in six (6) copies for the approval of project owner after the
endorsement of the Follow up Engineer the execution programme of the works, his supply calendar, his draft
Quality Assurance Plan and the Environment Management Plan, where applicable and the site plan at scale
1/2500.
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This programme shall be exclusively presented according to the furnished models.
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date
of reception with:

-1 Either the indication "GOOD FOR EXECUTION";
-1 Or the indication of their rejection including the reasons for the said rejection.

The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then has
a deadline of five (5) days to give his approval or possibly make comments. Delay in approving the draft
execution schedule shall stay the execution deadline.

The approval given by the Project Owner does not in any way release the Contractor of his responsibilities.
Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The
updated and approved schedule will become the Contractual schedule.

The Contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the Contractual programme upon receiving the approval of the
Project engineer. After approval of the execution schedule by the Contract Manager, the latter shall transmit it
within five (5) days to the Contracting Authority without staying its execution. However, if important
modifications alter the objective of the Contract or the nature of the works, the Contracting Authority shall
return the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of
reception.

The Environment Management Plan should bring out notably the choice technical conditions of the site and
basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and
installation sites.

The Contractor shall indicate in this schedule the equipment and methods which he intends to use as well as
the personnel he intends to employ.

The approval granted by the Contract Engineer shall in no way diminish the responsibility of the Contractor

with regard to the harmful consequences which their implementation may cause both towards third parties and
the respect of clauses of the Contract.

2.2. Execution draft

The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of
the structure must be submitted for the endorsement of the Contract Engineer at most fifteen (15) days prior to
the date provided for the commencement of execution of the corresponding part of the structure.

The Contract Engineer has a deadline of five (05) days to examine and make known his observations. The
Contractor then has a deadline of (04) four days to present a new file including the said observations.

35.3 In case of the non-observance of the approval deadlines of the above documents by the Administration,
these documents shall be deemed to have been approved.

Article 36: Organization and safety of sites (article 50 of the GAC)

1.1. Signboards at the beginning and end of each section must be placed within a maximum deadline of fifteen
days after the notification of the Administrative Order to commence work. It must have the following
characteristics: Height = 2.80m, width=1.20m, board thickness=2.5cm at 1.20m above the ground level.
The Contract Engineer shall put the Contractors' disposal the text to be used.

2.2. The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified in
accordance with article 50(2) of the GAC].

2.3. Indicate the special measures demanded of the Contractor, other than those provided for in the GAC, for
rules of hygiene and safety and for circulation around or in the site.
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Article 37: Implantation of structures
The Project Manager shall notify within [five] days

Order to commence work, the basic points and levels ¢

Article 38: Sub-Contracting (article 54 of the GAC

The part of the works to be sub-Contracted shall be 3(

clauses.

Article 39: Site laboratory and trials (article S5 of (

1.1. Indicate if necessary the modalities for carrying
Special Technical Conditions.

1.2. The Contract Manager has a deadline of three da
soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supj

1.1. The Site logbook must be systematically jointly
and the Contractor's representative each day.

1.2. It is a joint document in a single copy. Its pag
removed. The erased or cancelled parts must be n

Article 41: Use of explosives (article 60 of the GAC

Chapter I

Article 42: PROVISIONAL ACCEPTANCE

42.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the Cont
organize a technical visit for pre-acceptance. This visi

» Qualitative and quantitative evaluations of the
» Findings and statement of the unexecuted task

» Findings relative to the completion of the work

> Findings on the quantity of works that have be
These operations shall be subject to a site report draw
-Contract Engineer
- Control brigade MINMAP
-Contractor.

During this pre-reception, the Engineer sha

corresponding works to be effected before the re
collaboration with the chief of service for the Contrac

42.2 Acceptance
The acceptance commission shall comprise:
The Authorizing Officer or his representative
The Contract Engin€er.........cocevvevcienvnnnnnn,
The Follow-up Engineer.....ciuaianissinvivesy
The Council Development Officer
The Divisional Delegate, MINMAP
The representative of beneficiary Communit

following the date of notification of the Administrative
of the project.

)
) % of the initial amount of the Contract and its additional

GAC)
out the trials and geotechnical studies provided for in the

ys to approve the Contractor's personnel and laboratory as

plemented)
signed by the Project Manager or Engineer, where need be

yes must be numbered and initialed. No page should be
nentioned on the margin for validation.

)

V: Acceptance

ractor shall ask in writing to the Contract Engineer, to
t shall include the following operations.

different works that have been executed.
envisaged in the present jobbing order.
en effectively realized

n up on the field, signed by the following.

Il eventually specify the reserves to be lifted and the
ception. The Engineer shall fix the reception date in
L.

(Chairman)
(Secretary)
(Rapporteur)

(Member)
(Observer)

(Member)

..............................................

............................................................

............................................................

...........................................

............................................

.......................................
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The Contractor or his Representative............. ......covvvvervevueeevevvivnnernnnnnn.. (Member)

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Contract Engineer and sign by all the
commission members.

ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION

43.1 ~ The contractor shall furnish within one (1) month after completion of the works three (3) copies of all
working documents and drawings as executed, especially those relevant to the exploitation and maintenance of
the works.

43.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to
comply with Article 43.1 above.

Article 44: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional acceptance.

Article 45: Final acceptance (article 72 of the GAC)

Final acceptance shall take place within a maximum deadline of [fifteen (15) days] from the date of expiry of
the guarantee.
The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions

Article 46: Termination of the Contract (article 74 of the GAC)
The Contract may be terminated as provided for in Part III Paragraph IV of Decree No. 2004/275 of 24
September 2004 and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in
one of the following cases:
-1 Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or unjustified
stoppage of more than seven (7) calendar days;

-1 Delay in work resulting in penalties of more than 10 % of the amount of the works;
-1 Refusal to repeat poorly executed works;

-1 Default by the Contractor;

-1 Persistent non-payment for services.

Article 47: Case of force majeure (article 75 of the GAC)
If the Contractor were to raise the issue of force majeure, the thresholds which claims shall not be admitted are:
-1 Rainfall: 200 millimeters in 24 hours;
-1 Wind: 40 meters per second;
-1 Flood: decennial flood frequency.
-1 SOCIAL UNREST / PANDEMICS

Article 48: Disagreements and disputes (article 79 of the GAC)

Disagreements and disputes resulting from the execution of this Contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent court in the
North-West Region of the Republic of Cameroon.

Article 49: Production and dissemination of this Contract




Twenty (20)] copies of this Contract shall be produced at the cost of the Contractor and furnished to the Contract
Manager.

Article 49 and last: Entry into force of the Contract
This Contract shall be final only upon its signature by the Contracting Authority. It shall enter into force as soon

as it is notified to the Contractor by the Contracting Authority.

49




Document N°. 5

SPECIAL TECHNICAL CONDITIONS
(STC)
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CHAPTER I - GENERAL INFORMATION
Article 1 EQUIVALENCY OF STANDARDS AND CODES
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and
materials to be furnished, and work performed or tested, the provisions of the latest current edition or revision
of the relevant standards and codes are national, or relate to a particular country or region, other authoritative
standards that ensure a substantially equal of higher quality than the standards and codes specified will be
accepted subject to the Project Manager’s prior review and written consent. Differences between the standards
specified and the proposed alternative standards shall be fully described in writing by the Contractor and
submitted to the Project Manager at least 28 days prior to the date when the Contractor proposed deviations do
not ensure substantially equal or higher quality, the Contractor shall comply with the standards specified in the
documents.
In case of conflicts of terms or issues in these technical specifications with the GCC and / or Contract Data the
terms or issues in the GCC and / or Contract Data shall prevail.
Article 2 LOCATION OF WORKS AND VOLUME OF WORK
Works will involve the construction / rehabilitation of water supply schemes.

Their location is defined on the locations and communities in various Divisions of the North West Region.
The various works to be executed are detailed in the bill of quantities and the execution drawings conform to

the typical drawings for model plans in the consultation dossier.

Article 3 GENERAL INSTRUCTIONS
It should be taken into consideration that these specifications complete the plans and the plans complete the
specifications. The Supervisor shall give modifications to plans provided or technical specifications in writing.
For this purpose, a numbered page book shall be on site in which the instructions are written. Both the
contractor and the Supervisor shall initial the book pages. Therefore, the site contractor must execute the works
in conjunction with the document. The contractor shall take note of any omissions or discrepancies that may
exist in the document and call the attention of the Supervisor who is at his disposal for necessary information
and inquires. Any works carried out in negation of these instructions or provisions shall be demolished at the
expense of the contractor.
CHAPTER II - ORIGIN, QUALITY AND PREPARATION OF MATERIALS

Article 4 QUALITY AND SUPPLY OF MATERIALS

The community shall be responsible for the supply of sand, stones and gravel. They shall also be responsible for
the excavation and backfilling of the pipeline under the supervision of the engineer and the contractor. In
making his bids the contractor shall visit the sites at his own expense. He shall make any reservations
concerning materials in his bid. He shall be required to include transport cost of these material to the various
locations of the structures in the community.
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Article 5 SAND

The nature and origin of sand remains subject to the Supervisor’s approval. It shall be obtained from rivers or
through crushing. The sand component should be more that 80% and the very fine constituents eliminated by
settling should be less than 4%. The sand should be of high quality and must be free from dirt, clay or any
organic matter and if deemed necessary, it should be washed before being used.

Article 6 GRAVEL

They shall be obtained from deposits or quarries chosen by the Contractor, and approved by the Supervisor.
They should be clean (constituents eliminated through settling should be less than 2%) and their grading suited
to their use. If deemed necessary, it shall be washed before being used.

Article 7 STONES

They shall be obtained from a quarry or deposit approved by the Supervisor and none should be smaller that
20cm. basalt stones commonly called black stone are recommended for the project or stones of other quality
duly tested and approved by the supervising engineer.

Article 8 CEMENT

They should be of CPA 42.5 class and be obtained from an approved factory.

Article 9 CONCRETE WORKS

Concrete Works shall be of 4 kinds:-

¢ Lean concrete for foundation works where indicated shall be of PC 150kg/m3 and 10cm thick.
* Mass concrete for foundations shall be PC 250kg/m3 and thickness as shown on the plans

* Reinforced concrete for floor and roof slabs, covers foundations shall PC 350kg/m3 and thickness as

shown on the plans

* Mass concrete for catchment works: All concrete in catchment construction shall be PC400KG/M3

Article 10  PIPES AND FITTINGS

Generally pipes used in water supply must meet any of the standards mentioned below or their equivalence: the
American Water Works Association (AWWA) or the American National Standards Institute (ANSI) or the
American Society for Testing and Materials (ASTM) standards N°.D 1785 and D 2241 or ISO standards N°527
and 845.
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Table A: NFT 54 — 016 Physical Characteristics of Pipes

External Diameter Thickness Service Test Tensile test
Pressure Pressure 1h | 10h at 60°C
at 20°C | MPa
MPa

0 Tolerance Average Nominal Max.

25 0.5 0.3 1.9 23 1.6 6.5 13.7
2.8 3.3 2 10.3

32 0.5 0.3 24 2.9 1.6 6.5 13.7
3.6 4.2 2.5 10.3

40 0.5 0.3 3 3.5 1.6 6.5 13.7
4.5 5.2 28 10.3

50 0.5 0.3 3.7 4.3 1.6 6.5 133
5.6 6.4 2.5 10.3

63 0.8 0.3 3 3.5 10 4 13.7
4.7 5.4 6.3 6.5
7.1 3.1 4 10.3

79 0.9 0.3 3.6 4.2 10 4.1 13.7
33 6.3 6.3 6.5

90 1.1 0.3 4.3 5 10 4.1 13.7
6.6 7.5 6.3 6.5

110 1.4 0.4 3.2 3.8 16.7 0.6 13
33 6.1 10 1
8.1 5.2 6.3 1.6

125 IS 0.4 3.7 4.3 16.7 0.6 13.7
6 6.8 10 1
9.2 10.4 6.3 1.6

140 1.7 0.5 3.7 4.3 0.6 257 13.7
6.1 7 1 3.75
9.3 10.5 1.6 5.86

160 2 0.5 3.8 4.4 0.6 1.95 13.7
6.2 7.1 1 3.3
93 10.7 1.6 5.2

Tolerances
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Ovalization : + 1 mm

Length of pipe : + 1% =-=------ + 6cm
Socket length : +0.6 mm

10.1  Control tests for pipes

a) Length |
the tolerance for pipe lengths shall be + 1% (+ 6cm) for every 100 pipes, if the number of pipes not respecting
this tolerance is less than 3 i.e 3%, then the whole lot is considered okay, otherwise the supervisor could request
that as many pipes be tested in the lot as possible.

b) External diameter

The tolerance shall be + 0.3mm for pipes of external diameters between 25mm and 50mm, and + 0.4mm for
pipes above 63mm diameters. Before acceptance, the supervisor shall verify the external diameters of 15 pipes
for every 300 pipes. If 6 or more pipes do not meet the tolerance prescribed above, he reserves the rejected.

¢) Thickness.

Thickness verification should adhere to the specifications presented on table B.

Table B: Thickness verification

N° of pipes in | N° of pipes randomly selected | N° of bad pipes X
the lot for verification Lot accepted if X max | Lot rejected if X
e min =

100 - 199 10 2 3

200 -299 15 3 2

300-499 20 3 4

500 - 899 25 J 6

899 - 1300 30 6 7

1300 - 3200 40 8 9

The supervisor shall carry out thickness verification in accordance with table B.

d) Socket length

The socket length has to be verified according to agreed norms. The value obtained should have the theoretical
value of the diameter of the tube plus 1.3mm. the tolerance shall be 0.6mm.

e) Shrinkage cracks

Shrinkage crack tests should be carried out according to agree methods by the supervisor on a 15 — 30cm long
sample. No shrinkage cracks should occur if the pipe is at 90° to its horizontal axis. If this occurs for 15 samples

representing a lot of 100 pipes, the lot shall be rejected.

f) Internal pressure

Pipe sample shall be subjected to 1.5 times the service pressure for a duration of one hour. If one out of every
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five samples ruptures, another set of five is selected for a retest. If the second set respects the specified relation
with the service pressure, the set is considered satisfactory. Otherwise, necessary adjustments are carried out to
meet the required specification, or the lot is rejected.
g) Impact

This test is carried out on three samples, one from each extremities and the third from the centre, all three, one
meter long. Perpendicular masses are dropped from a height of one meter onto the samples as in table C.

Table C: Impact test schedule

Pipe diameter Mass (kg)
25 1

32 1

40 1

50 3.5

63 5

75 75

90 7.5

The pipes are accepted if the percentage of broken pipes in the tested samples does not exceed 20%

The contractor is requested to furnish the supervisor with all information (name, address, phone etc) on the
factory being used to procure pipes for his project.
When the pipes are checked and tested the contractor shall present to the supervisor a quality certificate from
the manufacturer ascertaining that the pipes meet the required standards as described in the sections above. The
contractor shall arrange for free access to the factory for the supervisor to enable him request as required for all
factory tests described in the sections above to be carried out by the manufacturer.

The performance guarantee of works shall cover all defects in pipes, handling and workmanship.

10.2  Fittings specifications
Contractors are required to strictly respect standards and specifications.

All fittings for these constructions must resist a pressure of above 16 Bars

All fittings have to be approved by the supervisor before being used. All fittings not conforming to those
standards and specifications shall be rejected. The performance guarantee of works shall cover all defects on

fittings, their handling and workmanship.

CHAPTER III - METHOD OF EXECUTION
Article 11 GENERAL INFORMATION
11.1  Safety Measures

The Contractor shall be required to place at the entrance to the works site and in its vicinity, signboards

indicating that works is underway and he shall be responsible for any accident that occurs on the works site and

55




/ or suffered by a third party, his staff and employees and officials of the Administration as a result of their
presence on the works site. Organization of work and security on the works site shall be the responsibility of the
Contractor.
11.2  Traffic
The Contractor shall be responsible for ensuring that traffic is not obstructed on the entire stretch of his works
site throughout the period of work up till provisional acceptance. No obstruction of traffic shall be allowed for
more than two hours. Maintenance of traffic flow shall be the responsibility and at the expense of the Contractor
and in case of any breach of contract by the latter, the Supervisor may bring in a third party to correct any faults.
All related expenses shall be borne by the Contractor. Where interference with traffic
is inevitable, the opinion of local administrative authorities shall be required for any obstruction for a given
period.
Article 12~ STONE MASONRY
All stone masonry works must comply to the following standards DTU N° 20 — 12; NFP 13:304 and 14:301 The
stone masonry required for the construction of structures should be aesthetical and according to structure type (
shape, size of stones, joints etc...) in accordance with Engineering rules.

Binding mortar shall contain 300 (three hundred) kg of cement per m3 of sand with the biggest sand
grainbeingdmm.
The visible sides of the stone masonry must be regular. The minimal sizes of the sides must not be less than 15

(fifteen) cm M 450 mortar shall be used for the finishing of the external joints.

Article 13 MORTAR AND CONCRETE

13.1 Mortar

All mortar and plastering must meet the DTU standard N° 26 — 1 M450 mortar shall be a mixture of 450 (four
hundred and fifty) kilograms of cement per cubic meter of dry sand.

If the M450 mortar is more than 20 (twenty) millimeters thick, micro-concrete mixed with 400 (four hundred)
kilograms of cement whose composition shall first of all be submitted for the Supervisor’s approval shall be
used.

13.2  Concrete

Reinforced concrete in elevation shall contain 350kilogrammes of cement per cubic meter and shall be vibrated
during laying. The reinforcement rods must meet the BAEL standards of 1991 or the AFNOR 35 — 001
standards.

C350 concrete for reinforced concrete structures should have a minimal compressive strength of 270 bars in 28
days. Depending on the volume of concrete to be made, the Supervisor may carry out quality control tests at his
expense or, if he deems it necessary, ask an approved laboratory to collect samples and carry out compression
tests to check the quality of the concrete. If the required minimum strength is not attained, the Contractor shall

bear the cost of tests and the Supervisor shall decide on the measure to take in respect of the structure
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concerned. The volume of average and big size aggregates in the C150 concrete should double that of the
volume of sand.
Article 14  POINTING AND PLASTERING
14.1 Pointing
The joints of all external walls of stone masonry, which are visible, shall be pointed carefully such that the
works have and aesthetic look. M625 mortar shall be used for pointing, with a cement paste (1:0) finish.
14.2 Plastering
Plastering of surfaces in contact with water shall comprise pointing of the mortar joints followed by lcm thick
of spatter dash 1:2 M625. The wall is then finished with cement paste. Plastering of surfaces not in contact with
water as chambers for air valves, valves and washouts shall be 1 coat of plaster lcm thick and a mix of 1:3
(M400)
Article 15  PLUMBING WORKS
Description
This item shall consist of the provision and installation of all pipes including the installation of
accessories like coupling, tees, reducers, etc... To entirely complete this item as per these specifications
and plans.
Construction methods
The soil in the bottom of the trench shall be lightly scarified before placing the pipe or other elements.
During transport, storage, and assembling of piping elements care shall be taken to avoid soil and other
contamination from entering the system.
Laying of the pipes, assembling of pipes and all other|works, directly related to the piping works, shall only be
executed during dry weather conditions.
Pipe elements and connecting accessories shall be assembled in such a way that no tension can occur in the
separate elements.
Only skilled plumbers shall be employed on any plumbing work.
Pipe joints, reducers, tees, etc. shall be connected in conformity with the manufacture’s prescriptions.
Method of measurement
The quantity of PVC shall be measured per linear meter of installed pipe. Measurements shall be made
for each class of pipe and each diameter of pipe separately.
Basis of payment
Payments shall be made at the contract’s unit price. This unit price shall be full compensation for
the provision, transportation, installation and testing of all piping material including the installation of

all accessories like coupling, tees, reducers, etc. etc.

Article 16  EXCAVATIONS OF TRENCHES

The trench for pipes up to 110mm shall be excavated to a depth of at least 80cm deep and 40cm wide or other
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such depths and widths as directed by the supervisor and shown on the plan.
The trench for pipes above 110mm shall be excavated to a depth of at least 100cm deep and 40cm wide or other
such depths and widths as directed by the supervisor and shown on the plan.
Article 17 NOMENCLATURE OF WORKS
17.1  Setting out of works
The contractor shall be responsible for the setting out of all pertinent lines, works, grades and levels as required
for the proper and accurate positioning of the structures on the site.
17.2  Earth Works
17.2.1 Description
This item shall consist of all excavation and backfill works in accordance with these specifications and in
conformity with the lines shown on the plans or as indicated by the supervisor.
17.2.2 Construction methods
Excavation
Excavation works for the piping system shall be performed by the local communities. The contractor however
shall inspect the excavations before placing of any elements.

The bottom of the trench shall be free of any stones or other materials which could incur damage to the pipes.
Excavations for intakes, reservoir tanks, wash — out chambers, valve boxes, break — pressure tanks and public
tap — stand shall be performed by the contractor

Backfill
Backfill for the piping system shall be performed by the local communities. Backfill for all other items shall be

performed by the contractor. No backfill operations shall be allowed before the approval from the supervisor
has been granted.

The compaction requirement for backfill shall be at least 90% of the dry modified optimum proctor density.
Maintenance of excavations.

The contractor shall carry the risk of collapse of excavated faces whether or not he takes any precautions, the

nature of the precautions shall be entirely at his own discretion.

No water shall be allowed to accumulate in any portion of the excavations.
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Identification of Inspector:

INVENTORY SHI

CET FOR WATER POINT

Name
Surname Date of Collection
ddress
swoctoreCode: | | | [ [ | [ [LL LT[
fAEPcodd | | | | [/ ¢ L L1 1 1|
PROJECT FINANCING
Project 5 0 0 6 1 OO O O 0 O 0 A % 5y
i Rl o Bl AN Sl L il Lok o ] ]
Construction Year : ——— | Construction Year
I
Entreprise  nome: R 50 SO oo O O O 0 O %
Entreprise for | | | l I | I l | l | I l l I I I I l | l
rehab. :

GEOGRAPHICAL LOCATION

Region :
Division : Sub-
Division:  Council : I |
Locality :
Quarter :
Place :
COORDINATES

Code Waypoint :

X- Coordinates:

Y- Coordinates:

SITE :
Precise the name and/or Place

................................................................

km) Longitude :

km) Latitude :

.................

]

EIEGERERS

1 :Market

2 :School

3 :Hospital

4 :Administration

5 : Stop point on highway
| 6 :Household
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CHARACTERISTICS OF WATER POINT

TYPE OF WATER POINT:

Other Information ......... . NATURE

NATURE OF WATER POINT:

Other Information .........veueuveeenennininninn

STATE OF STRUCTURE:

L 0 e O NI s

NATURE OF BREAKDOWN

EQUIPEMENT

0 :Others

1 : Generator

2 : submerge Pump or surface (solar)

3 :submerge Pump or surface (wind) 4
3 other information

GRAVITY:

PMH

WATER  POINT

: Others
:Wells

: Borehole

: Tower AEP

: Standpipe
: Source

W AW —= O

: Others

: Modern well

: Equipped well(PMH)
: Equipped borehole
PMH 4 : AEPG

5 : AEPP

6 : AEP Mixte

7 : Source

8 : Source Rehab

LW — O

1 :Functional
2 : Partially functional
3 : Nonfunctional

1: no fuel for the pump
2 : pump damaged
3 : broken tab
4 : broken pipes
S : no spare parts
6 : other information :.........c.cueeeveeueveennnn.
Pump mark: 0 :Other
1 :Vergnet
2 : Indian mark |l
ou lll 3 : Rope
4 other information.......eesereneas

MANAGEMENT OF HYDRAULIC STRUCTURE /WATER POINT

FUNDING MODE:

0 :others

1 : Comitee water point 2
: Private management

3 : Council 4 : None

Other information:.......c.vuvevevenninnnn

FUNDING :

0 :others

1 : Payable (flat-rate /family)
2 :Volumetric

3 : none payable
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0 :others
1 : Artisanrepairer
2 : Réparateur villager

3 : Private operator
MAINTENANCE 4 :Administration
s 5 : other information:.....coeevnvrieeniiiiiineenns

NOMBER OF CONSUMMERS

Uo_200
[J201_350
[J351_500
[]501_700
[J  More than701
O Imprecise
PRINCIPAL USAGES
[J Domestic
[ AnimalS
O Irrigation
[J  Institutions (schools, hospitaletc)
[J Industries
(] others teeevueeeeueeereeennnennnns
Enough water quantity ? [0 yes Ono
Observation :
WATER QUALITY
Physico-chemical parameters Ph
[ Acidic
O Basic
CONDUCTIVITY
Organoleptic Parameter
Taste
Color [J Acceptable Odor
0 bright [J bad [0 Acceptable
[ Disorder L dirty [ Bad
Uothers
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0 - 2 [ o |

Ammonium
Nitrogen kjeldahl
Total Nitrogen

Nitrates

Pollutant indicators Parameter
O Arsenic
: [ Nickel
Toxic Parameters
a Cyanides
0 lead
[J Chromium

PHYSICAL CHARACTERISTICS:

Water height: ) Drawn down : BEESRREE
Static level: l I | I ] I 4 I [ (m) Exploitation flow rate: L] | I | l, | | I(m“/h)
Top strainer level: L l l l | |,| l |(m) Specific flow rate : l l I | l l, I l(m“/h/m)
Diameter: L | | | | ] 7 | ] | (mm) Network length : L [ | l | I } | | I (m)
Depth: o b LR A ) Number of subscribers: | | | | | | |
Storage capacity : LL L [ | [.] | |(m3/) Numberstand taps: SRS
Storage Coefficient : e JEEE= ) B Piping distribution : = HETE ] I
Piping distance: LB 10 ekt Number stand taps : BRENNEE
ENVIRONNEMENT
Less than 35 m:
®  Non public sanitation available: yes [ no
O Less than 50 m:
® . Avdilable drainage network: O yes Ono
® Residence: (] yes 0 no
® _livestocks: [J yes O no
® If yes, Nature livestock:
® . spreading plan: 0 yes O no
® . industrial activity, waste, etc...
Less than 500 m:
®  Proximity water source available O yes Ono
® If yes, indicate the name:
® présence of wet zone or swamp O yes Ono

If yes, indicate the council area:
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In a radius of 3 km:

® presence water supply point yes [ no

® if yes, indicate the name :
Registered/Declaration of collected samples|:

® availability of carnet management samples d 0 ves no

® s water collected declared annually at:

o Council water service 0O [l yes:  «no
O Other organs O [J vyes no

Are they refugies areound the structures? B ] Yes no
Development

O Submerged pump/surface

[ Witha rope
Exhaure 2 O Taps

[l Generator pumping

[0 solar
Base 2 [J Reinforced concrete

[J None reinforced concrete
Margelle 2 [J Reinforced concrete

[] None reinforced concrete
Cover. 2
[J  Reinforced concrete
[] None reinforced concrete
Water outlet, ? [J Encroachment
Supply. 2
Spare parts 2 yes [ no
Name and signature of contractor Name and signature of beneficiary Name and signature of Project
engineer
B s J theusssennse
Atoviiinnn the ..leeeiennnen




Document N°. 6
SCHEDULE OF UNIT PRICES
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SCHEDULE OF UNIT PRICES

DESIGNATION OF WORKS y | Amountin | o untin Words
No Figure

1 IMPLANTATION

Mobilization and site installation
This price remunerates :

.The bringing to site of the entrepreneur equipment and his agents
.Acquisition of office space within the project
.Packing and storage facilities for materials and equipment
.Construction and demolition of temporary structures needed for the
work

.Putting in place of information board
.Sign post, signaling construction works where necessary

.Putting the site back to its original state. The amount is paid at 60% at
start of the construction and 40% when the contract is over and the site
put to its original state

EP

I.1

11 CATCHMENT

Construction of Catchment
The works for the construction of the intake shall be carried out as
directed by the engineer. Given that the final payments will be based on
works carried out, a careful record of work shall be recorded and signed
by both the engineer and the contract. Therefore each phase of the work
shall be subject to a reception certificate signed by the contractor and
the supervising engineer
In general the works described below are not exhaustive and shall be
carried out under the direction of the supervising engineer. Appropriate
excavation to lengths and depths as directed by the gngineer.

.Excavation shall be along the source route. Serious care must be taken
to identify the impermeable stratum

.Removal of excavated soil. BR
.Removal of raffia bushes10m on either side of the route source
.Stabilizing the walls of the channel
.Permeable backfilling of the channel walls with gravel for the channel
catchments
.Construction of a dry stone mansonry channel
.Placing of a layer of mass concrete on the channel
.Placing of layer of soil on mass concrete and planting of grass
.Construction of retaining walls and collection chamber
JInstallation of plumbing accessories approved by the engineer and as
directed by him
11.1 |.All other related works
Protection with barbed wire for proximate forbidden perimeter (x3)
.The construction of the fence shall out of barbed wire nailed on sown
eucalyptus trees
.The eucalyptus poles shall be 2.5metres long
.The poles shall enter the ground up to 50cm so the exposed part is 2m -

above the ground
.The barbed wire shall be 50cm from the ground, the second line 1
metre from the ground and third line 1.5 metres apart. In between the
eucalyptus poles shall be planted cuttings of | shrubs which will
11.2 |eventually grow to form a natural fence.
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113

Rehabilitation of tank

FE

11.4

Concrete pillars of height 2m to support barbed wire

FF

1.5

Metallic door (0,8x1,8)

FF

11.6

Planting of water friendly trees in nearby forbidden perimeter

FF

1.7

Metallic Sign boards in nearby forbidden perimeter

FF

1V

Pipeline construction

IV.1

Supply and laying of Galva 3"

ML

1V.2

Supply and laying of Galva 2"1/2

ML

V.3

Supply and laying of Galva 2"

ML

IV.5

Supply and laying of PVC 63 PN10

ML

IV.6

Supply and laying of PVC 50 PN10

ML

IV.7

Supply and laying of PVC 40 PN10

ML

IV.8

Supply and laying of PVC 32 PN10

ML

IV.9

Excavation and back filling of trenches

ML

IV.10

Crossing of the bridge, plumbing, and accessories

.G.I Pipes

-Plumbing accessories for this project shall be of high quality

Bidders are requested to cost for this quality as fittings of doubtful
origin will be rejected. These fittings for this project shall correspond to
European standards which shall be the reference point. All fittings
before installation shall be approved by the control engineer.
Contractors shall complete the unit price list which shall be used for
payments

FF

Stand tap and Control Chambers

V.1

Construction of stand taps

The works may comprise any of the following :

.Excavation around the standpipes for the foundation level and
supporting any eroded section with mortar stone masonry

.Chiseling and pointing of all mortar joints

.Waterproof plastering to dilapidated concrete surfaces at the standpipe.
.Construction of removable reinforced concrete slab to cover any
chamber at the wash place and provide a locking device for chambers
with dilapidated slabs

JInstallation of plumbing accessories approved by the engineer and as
directed by him

.All other related works

V.2

Construction of valve chambers and valve

This work comprises of:

.Excavation around the chamber to the foundation level

.Chiseling and pointing of the mortar joints for both internal and
external walls

.Waterproof plastering of the walls in the water retaining chambers
.Construction of a removable reinforced concrete slab to cover the
chamber with a locking device for chambers with dilapidated slabs
JInstallation of plumbing accessories approved by the engineer and as
directed by him

.All other related works

FF

V.3

Pipeline indicator

PRESSURE CHAMBERS

The work comprises :

.Excavation of the site to a depth beyond that of the pipeline
.Placing of a 10cm lean concrete

.Placing of a reinforced concrete slab as shown on the plan
-Construction of walls with stone masonry
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.Construction of a removable reinforced concrete slab cover with

locking devices

.Plastering of internal walls and pointing of external walls

Installation of appropriate valves(wash out,air,pres
return valve etc)

sure reducing non

VALVE CHAMBERS
The work comprises:

.Excavation of the site to a depth beyond that of the p
.Placing of a 10cm lean concrete

ipeline

.Placing of a reinforced concrete slab as shown on the plan

.Construction of walls from stone masonry as shown
.Construction of a removable reinforced concrete
locking devices

on the plan
slab covers with

.Plastering of internal walls and pointing of external walls
JInstallation of appropriate valves(wash out,air,pressure reducing non

return valves etc)
.All other related works

VI Others

VI.1 | Training of water management committee FF
VI.2 | Water quality control (analysis and possible treatment) FF
V1.3 | Supply of Tool box FF
V1.4 | As build plans FF

Name of Bidder:
Signature:

Date:
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Document N°. 7

BILL OF QUANTITIES AND ESTIMATES
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BILL OF QUANTITIES FOR THE CONSTRUCTION OF KIKFUINI WATER SCHEME IN NJINIKOM
SUBDIVISION OF THE NORTH WEST REGION.
ITEM | WORK DESCRIPTION Unit Qty U.P (FCFA) T.P (FCFA)
100 PREPARATORY WORKS
101 Site installation (Installation of project signboard, LS 1
acquisition of worksite office, store and lodging places
for personnel, general site cleaning and implantation,
demolition of temporary structures).
102 Environmental impact notice LS 1
103 Preparation of working documents LS 1
SUB Total 100
200 CONSTRUCTION WORKS
201 CATCHMENT
2011 | Construction of Spring intake with 2m? reinforced | U 2
concrete collection chamber.
SUB Total 200
202 Standpipe equipped with soak-away pit. I U 4
SUB TOTAL 201
300 REHABILITATION WORKS.
301 Rehabilitation of tank LS 1
302 Installation of a 2" valve in the tank. LS 1
303 Installation of locking devices in tank LS 1
304 Rehabilitation of control valve chambers LS 2
SUBTOTAL 300
Rehabilitation of existing standpipes
305 construction of soakaway systems U 9
306 General refurbishing and replacement of bad head | LS 1
taps(3/4")
SUB TOTAL 300
400 PIPING NETWORK
401 Pipeline excavation ML 6,765
402 Backfilling of Pipeline ML 6,765
403 Supply and laying of PVC Pipe Dia.63 NP10 ML 553
404 Supply and laying of PVC Pipe Dia.50 NP10 ML 102
405 Supply and laying of PVC Pipe Dia.40 NP10 ML 268
406 Supply and laying of PVC Pipe Dia.32 NP10 ML 195
407 Supply and laying of PVC Pipe Dia.25 NP12.5 ML 10
408 Plumbing accessories. LS 1
409 installation of pipeline indicators every 50m LS 135
410 Purchase and installation of GI pipes 1 1/2". U 4
SUB TOTAL 400
500 ENVIRONMENTAL MITIGATION MEASURES
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501 Water Quality tests [before and after construction] these U 1
include Physico-Chemical and Bacteriological analyses
of the sampled water.

502 Cleaning and disinfection of pipeline U 1
502 Protection of the catchment area by:- the demarcation of | U 2
its zone of influence through the erection of a fence
made of barbed wire; - the

planting of water friendly trees in it (Pinus africanus -
the erection of a sign board prohibiting human activities

in the area.
SUB TOTAL 500
600 PROJECT SUSTAINABILITY
601 Training and putting in place of a Water Management | Session 3

Committee [WMC] + Training of two (02) Caretakers.
And the production of the Internal Rules and
Regulations [I & R] governing the management of the
Water Supply Scheme. The [I & R] should be co-signed
by the Divisional Delegate MINEE,Boyo, the
Development Association President and the Chairman of
the WMC. Indicators: Signed list of elected members
WMC with ID Cards and Telephone contact numbers,
Report on WMC Training, and six (06) signed copies of
the [ & R].

602 Supply of a complete tool box and spare parts [List of | U 1
tools and spare parts to be obtained at the Divisional
Delegation of MINEE, Boyo]. Equipment to be
officially handed to the Chairman of the WMC by the
Divisional Delegate of MINEE during the Provisional
Reception.

SUB TOTAL 600.

TOTAL EXCLUDING TAXES (I+II+III+IV+V+VI)

VAT (19.25%)

AIR (2.2%)

TOTAL TAXES

TOTAL INCLUDING TAXES

NET TO BE PAID

The DULIS CloSedl 8t 8 SUIN OF «.iiisiiiviiciisinmonnnesnasesasnstsrssnssossnssbossessons ceonesasats
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SUBDETAILS OF PRICES

PHEBIN®. o ovoesmmpeemimesmmsnssisavonis s e e e i o e
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QBIIULY oo R v men et R e ot e e R
DALY OB o vsusnssss v T A s e e e s e e m s et S
Duration OF €XECHHON svvsssasssussmonsssis oo bt e s sao i
DESIGNATION :
. A . vration  of
No Daily out put Total quantity Unit bactivity
No
Category Daily wage Days break up/Amount
o
T
w
=
<
=
¥
o
o
=
OTAL A
@ Type o Daily rate Days break up/Amount
4
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w
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4
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=
o
=
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Type Unit nit cost Quantity Amount
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o
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\ NIT COST (HT) P/Q'TY

12




Document N°. 9

CONTRACT

73




REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace — Work — Fatherland Paix-Travail-Patrie

MINISTRY OF DECENTRALIZATION AND

LOCAL DEVELOPMENT DU DEVELOPPEMENT LOCAL
NORTH WEST REGION REGION DU NORD-OUEST
BOYO DIVISION DEPARTEMENT DE BOYO
NJINIKOMCOUNCIL INTERNAL TENDERS COMMISSION INTERNE DE PASSATION
BOARD DES MARCHES PUBLICS DE LA COMMUNE
P.O BOX 01, NJINIKOM DE NJINIKOM
TEL: 677669400/677323293/670294650 B.P 01, NJINIKOM
TEL: 677669400/677323293/670294650
JOBBING ORDER N° JO/ NJINIKOM COUNCIL/NCITB/2024 OF........ 2024

Awarded after OPENED NATIONAL INVITATION TO TENDER BY EMERGENCY PROCEDURE

N° 09/ONIT/MINDDEVEL/NC/NCITB/P1B/2024 OF __/_ /2024 FOR THE CONSTRUCTION OF
KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST
REGION

Project Owner : THE LORD MAYOR NJINIKOM COUNCIL
Tel :
HOLDER :

P.O. Box , Tel: Fax:

Business Registry N°. at
Taxpayer's No.

SUBJECT : Execution of works;

PLACE

EXECUTION DEADLINE : ( ) months

AMOUNT IN CFAF:

IAT

EVAT

VAT (19.25%)

AIR (Income tax) (2.2% or
5.5%)

Net to be paid

FINANCING : [indicate the source of financing]
BUDGET HEAD  : [t0 be completed|

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by

the "Contracting Authority"

On the one hand,

And

(enterprise)
Fax:

P.O. Box Tel:
Business Registry No.
Taxpayer's No.

Represented by M , its General

On the other hand,

Agree on the following:

and last of Contract N°

hereinafter referred to

Manager, hereinafter referred to as the "Contractor"

/NJINIKOM COUNCIL/NCITB/2024 OF

--------

Awarded after OPENED
09/ONIT/MINDDEVEL/NC/NCITB/P1IB/2024 O

NATIONAL

INVITATION TO N°
F _/ /2024 FOR THE CONSTRUCTION OF

KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST

REGION. With

2

For the execution of works

EXECUTION DEADLINE (

) months

Amount of Contract in CFA F:

VAT (19.25%)

AIR (2.2 % OR 5.5%)

Net to be paid
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[Read and accepted by the Contractor

(place of signature) (date)
Signature of Contracting Authority
(place of signature) (date)

egistration
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Summary

Part I:  Special Administrative Conditions (SAC)

Part II: Special Technical Conditions (STC)

Part III: Schedule of Unit Prices (SUP)

Part I'V: Details or Estimates
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FORMS AND MODELS TO BE USED BY

BIDDERS
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TABLE OF MODELS

Annex N° 1:  Model of declaration to Tender
Annex N°2: Model Bid

Annex N° 3:  Model Bid Bond

Annex N° 4: Model Final Bond

Annex N° 5:  Model Retention fund (Guarantee Retention)
Annex N° 6:  Schedule framework

Annex N° 7:  Model attestation of site visit
Annex N° 8: Model site visit report

Annex N° 9: Model table of reference

Annex N° 10: Model table of equipment
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Annex N° 1: MODEL OF DECLARATION TO TENDER

DECLARATION OF THE INTENTION TO TENDER

L heamndersigned «owsmvnnssmmininiom it e RS (indicate the name and capacity
of signatory),

Nationality ........cc.oeeuuvvuiennennennnnnn,

Representing thie: . coausvanssnnissssimsiis i aiinm company or enterprise or group with head office at
................................... registered in the trade register of ............................ Under the number
In My CEPEEIEY B i shed] OF - conneiinusapocmoniuesnss o it PO
BOX. icsiaminiannsnyenonns » hereby acknowledge receipt of the file for Opened National Invitation to Tender
N e cmosmasonessmmmasansaass for the

Signature of ...........cecvvvevevnnnennnn..
by the capacltyiof oo mssasvesssvians
Duly authorized to sign the tenders on behalf of




Annex N° 2:

[ the undersigned,
Representing the
..... registered in the trade register of

....................

.................

Having taken cognizance of all the document
09/ONIT/MINDDEVEL/NC/NCITB/PIB/2024 O
KIKFUINI WATER SCHEME IN NJINIKC
REGION. after having personally taking account o

of view and under my responsibility, the nature and
e Hereby submit, bearing my signature, the
accordance with the structure featuring in th

the tender at

..........................

(in figures and in words
I pledge to execute the works within a deadl

of tenders;

The Delegated Contracting Authority shall pay th

opened in Bank
Prior to the signing of the Contract, this tender acce

.......................................

Done at

................................

Annex N° 3: M(

Submit and commit myself to execute the w
the prices which I myself establish for each
(in fi

I pledge to maintain my offer for a duration

MODEL BID

icate the name and capacity of signatory)
company or enter

prise or group with head office at
Under the number

-----------

............................

5 featured or mentioned in the Tender file: N°

)F _/_/2024 FOR THE CONSTRUCTION OF

DM SUBDIVISION OF THE NORTH WEST

f the situation of the site and evaluated from my point

difficulty of the works to be carried out;

schedule of unit prices as well as the quotations in

e Tender File;

orks in accordance with the Tender File, in return for
type of structure which prices reveal the amount of

gures and words) FCFA exclusive of VAT and at
FCFA inclusive of all taxes.

....................

of Ninety (90) days from the deadline of submission

e sums due for this Contract by crediting Account
.................. Branch.
pted by you shall constitute an agreement between us.

SIEHATE BT v cnmmsnoesensvrsmecvanmns
In the capaeity oF sconnsisesais
Duly authorized to sign the tenders on behalf of

...................................

DDEL BID BOND
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Addressed to the Delegated Contracting Authority

Whereas the undertaking .....ciciiiviomnsnnseasives Hereinafter referred to as the "bidder" has submitted
his tenderon ................. FOR THE CONSTRUCTION OF KIKFUINI WATER SCHEME IN
NJINIKOM SUBDIVISION OF THE NORTH WEST REGION., hereinafter referred to as "the
tender" and to which must be attached a bid bond equivalent to ..................... FCFA.

WE ..consnssummmons (name and address of the bank), represented by ..........cccoeviiiriiininnnnn. (names of
signatories), hereinafter referred to as "the Bank" hereby declare to guarantee payment to the Delegated
Contracting Authority of the maximum sum of ...........ccoviviiiiniiiinininnnnnn , that the bank pledges to
pay in full to the Delegated Contracting Authority, bidding itself, its successors and assignees.

The conditions of this commitment are as follows:
If the Bidder withdraws his offer during the validity period specified by the Bidder in the tender; or
If the Bidder, having been notified of the award of the contract by the Delegated Contracting Authority
during the period of Bid validity:

e Fails or refuses to sign the contract, even though required to do so;

e Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the

contract.

We undertake to pay the Delegated Contracting Authority an amount up to the maximum of the sum
referred to above upon receipt of his first written demand, without the Delegated Contracting Authority
having to substantiate his demand, provided that in its demand the Delegated Contracting Authority shall
note that the amount claimed by him is due, because one or the other or both of the above condition(s)
has (have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Delegated
Contracting Authority for the submission of tenders. It shall remain valid up till the thirtieth day
inclusive following the end of the deadline for the validity of tenders. Any request by the Delegated
Contracting Authority to cause it to take effect should reach the bank by registered mail with an
acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank
Bl snuninssansnminnesssesuve B o) | R e e
(Bank's signature

Annex N° 4: MODEL FINAL BOND
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Bank: vminasaaans

Reference of the Bond N ..vvvviiiiiiiiiiiiiiiiinnenn,

Addressed to The Lord mayor of Njinikom council “C

Whereas (Name and address of
pledge, in execution of the Contract, to carry ou

KIKFUINI WATER SCHEME IN NJINIKON

REGION. Whereas it is stipulated in the Contra
Contracting Authority a final bond of two percent

compliance with the Contractor's performance obligat

‘ontracting Authority"

Contractor) hereinafter referred to "the Contractor",
t the works FOR THE CONSTRUCTION OF
VI SUBDIVISION OF THE NORTH WEST
ct that the Contractor shall furnish the Delegated
2%) of the amount of the Contract as security for
ions in accordance with the Contract.

Whereas we have agreed to provide the Contractor with this guarantee;

WE, oo s
Represented by ...vvvvveniininiiiiiieiiieeeae
within a maximum deadline of eight (8) weeks u
Contractor has not fulfilled his contractual obligation
any contest for whatever reason, the sum of
letters and in words).

..........

We hereby agree that no change or addendum or any

incumbent onus by virtue of this bond and we hereb

amendment, addendum or change.

This bond shall enter into force upon signature. It sh

of the Provisional Reception of the works.

After this date the caution shall no longer be valid an

part.

Any request for payment formulated by the Deleg

should be done by registered mail with acknowledge

of validity of this commitment.

This bond shall, for purposes of its interpretation and
courts shall be the only jurisdictions competent to rul

Signed and authenticated by the bank at
[signature of the bank]

Annex N° 5: MODEL OF PERFORMAN(
8:

(n

hereinafter referred to as "the Bank", and we pledg

(name and address of bank),

ame of signatories)

e to pay to the Delegated“Contracting Authority
pon his simple written request declaring that the
s, without being able to defer the payment nor raise

..........................................................

other amendment shall release us of any obligation
y derogate by the present to the notification of any

all be released within thirty (30) days from the date

Q
d shall be returned to us without any request on our

ated Contracting Authority by virtue of this bond
ment of receipt to reach the bank during the period

execution, be subject to Cameroon law. Cameroon
> on this pledge and its consequences.

......................................

"E BOND (GUARANTEE RETENTION)
3




Bank: cosovvamsraamaras
Reference of the Bond NO: v.vvveieeineiieeeee e,

Addressed to The Lord mayor of Njinikom council
Hereinafter referred to as "The Contracting Authority"

WHErEHS couianisvivsnninass (name and address of Contractor) hereinafter referred to "the Contractor",
pledge , in execution of the Contract, to carry out the works FOR THE CONSTRUCTION OF
KIKFUINI WATER SCHEME IN NJINIKOM SUBDIVISION OF THE NORTH WEST
REGION. Whereas it is stipulated in the Contract that the Guarantee Retention fixed at ten percent
(10%) of the amount of the Contract may be replaced by a joint guarantee;

Whereas we have agreed to provide the Contractor with this guarantee;

WE e msms AR e e (name and address of bank),
Represeited by i msannih Gonita vasiee (name of signatories) and hereinafter referred to as
"the Bank";

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the
Delegated Contracting Authority for a maximum amount of ................ccceuvennenn. (in figures and in
letters) corresponding to ten percent (10%) of the Jobbing Order amount.

And we pledge to pay to the Delegated Contracting Authority within a maximum deadline of eight (8)
weeks upon his simple written request declaring that the contractor has not fulfilled his contractual
obligations or is indebted to the Delegated Contracting Authority within the meaning of the contract,
amended where need be, by its additional clauses, without being able to defer the payment nor raise any
contest for whatever reason, any sum(s) within the limits of the amount equal to ten percent (10%) of the
total amount of the works featuring in the final detailed account, without the Delegated Contracting
Authority having to prove or give the reasons nor the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent onus by virtue of this bond and we hereby derogate by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date
of the final acceptance of the works and upon released issued by the Delegated Contracting Authority.

Any request for payment formulated by the Delegated Contracting Authority by virtue of this bond
should be done by registered mail with acknowledgement of receipt to reach the bank during the period
of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at ..................... Ol cussousmiasiiatevivs
[signature of the bank]

ANNEX N° 6: SCHEDULE FRAMEWORK
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Note on the presentation of schedules

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due
interruptions must be clearly brought out in the schedules.

The financial schedules resulting from the schedules of works must indicate month by month, the
estimated amounts of the detailed accounts of works by item and cumulatively by taking into account the
incidence of rainy seasons for the basic solution and possibly variant solution.

Annex N° 7: MODEL ATTESTATION OF SITE VISIT
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LETTER HEAD HERE

TO WHOM IT MAY CONCERN

ATTESTATION OF SITE VISIT

This is to testify that Mr

......................................................................................................................

...............................................................................................

........................................................................................................

------------------------------------------------------------------------------------------------------------------------------

...................... in view to tender for the said project.

This attestation is issued to serve the purpose for which it is intended for.

The Beneficiary the Entrepreneur
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Annex N° 8: MODEL SITE VISIT REPORT
INTRODUCTION
TENDER NU.....ccvetueernenseensrncrnncancnncrencensens )

NAME OF THE ENTERPRISE: ....ccevvvviinnnne. SEe:
DATE: cosomnsssramsvmiansyngs
COMMENTARY

Nature of the project site:

Accessibility to the project site:

Vegetation:

Topography of the site:

AVAILABILITY OF SERVICES

AVAILABILITY OF MATERIALS

DIFFICULTIES

CONCLUSION

Signature of the contractors' engineer




Annex N° 9: MODEL TABLE OF REFERENCE

LIST OF WATER PROJECTS EXECUTED BY THE COMPANY

NAME OF THE
o | vear | mEOF | pROJECT OWNER R her | CONTRACT | CONTRACT | DATE OF
AND TELEPHONE AMOUNT | DURATION | ACCEPTANCE
PROJECT AMOUNT
NUMBER
DONEON s cswsssssyisomsssssinsss st AT
N =S N
SIGNATURE
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Annex N° 10: MODEL TABLE OF EQUIPMENT

LIST OF EQUIPMENT AND MATERIALS AVAILABLE FOR THE

(project NAME) iieiiietieieiiiinnadessecsnnnnns "
NO DESIGNATION OF THE| DERDMINMAPRIPTION, | AGE AND NUMBER OWNER OR
EQUIPMENT MARK STATE AVAILABLE NOT
D ONE O e e s s s s st Ao iamsasnssiisnssndiniossonsh
ME i ssansaromsovesssovmmeeesme s s oon Sokesses v s ssesesaars iy snsmerssesy suees
SIGNATURE: icansiwisiei snssamismavsssi s sissanivi feonsmssiogaliedss




ANNEX No. 6: Framework of schedules

DESIGNATION :
5 Total % Duration of
No Daily out put uantity Unit bctivity
N
Category : Daily wage B:ys l”eakAmount

o

e
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Z

<

=

X

I~

(0]

=

TOTAL A

@ Type No Daily rate poys bl'eakAmouni

= vp

I

Q

w

=
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Z

w
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a

g

w TOTAL B

3 Type Unit Unit cost Quantity  |[Amount

o

Z

<

=

w

Q

4]

=

Q

<

<

—

<

o

=

<

s TOTAL C
D DIRECT TOTAL COST +B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
\4 UNIT COST (HT) P/Q'TY
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Document N°. 11

PRELIMINARY STUDIES
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Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior
to commencing the procedure to award Contracts or refer to the competent Tenders Board, ensure that
draft Tender Files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex N°. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate
1.1.  The date studies were carried out;
1.2. The name of the Public or private Project Manager

1.3.  References of the Contract, if Private Manager carried it out;

1.4. If maintenance works
1.1.1.  Description of the studies;
1.1.2. Attach the outline of the itinerary bringing out readings of degradations as well as the

approved programming documents.

5.5; Rehabilitation or new works
1.1.3. Are quantities in the quotations the same as those of the studies?

1.1.4. Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
1.1.5. Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities
of the Tender File.

-1 The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality
of the studies.
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‘ Documeﬁt N°.12
LIST OF BANKING éSTABLISHMENTS

TO ISSUE BOND
CONTR

AND FINANCIAL BODIES AUTHORISED

S FOR PUBLIC
ACTS
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I- BANKS
Afriland First Bank

Banque Atlantique

Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank

Société Camerounaise de Banque au Cameroun

Société Générale Cameroun

Standard Chartered Bank Cameroon

Union Bank of Cameroon

United Bank for Africa.

II- Insurance companies
Chanas Insurance

Activa Insurance

Zenithe Insurance SA BP Douala

94




Opened National
_/_/2024 FOR THE CONSTRUCTION OF K
SUBDIVISION OF THE NORTH WEST REGIO}

ADMINISTRATIVE DOCUMENTS.

EVALUATION GRID

N° 09

Invitation to Tender

ONIT/MINDDEVEL/NC/NCITB/PIB/2024

N

OF

(IKFUINI WATER SCHEME IN NJINIKOM

DOCUMENT YES OR
NO DESCRIPTION NO
A.l Certified Copy of the Business Registration, not more than three months old.

A2 Declaration of intention to tender stamped with the tariff in force (written by the bidder).
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber
A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than
three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the
A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.
A.S Purchase receipt of Tender File issued by Public treasury
A bid bond of 494,200 FCFA (Four hundred and ninety-four thousands
A.6 two hundred francs CFA) issued by a first rate-bank approved by the Ministry in
charge of Finance in conformity with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the Public Contract
) Regulatory Board (ARMP)
A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all
: his obligations vis a vis the Fund; the attestation should be less than three months old.
A9 A valid Certificate of imposition certified by the chief of center for taxation
A.10 Business License (photocopy certified by the chief of center of Taxes, not more than
’ three months).
A.ll Certified Copy of a valid taxpayers card,|delivered by the chief of center of Taxes.
A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all
A.12 the statutory declarations in issues of taxes in the current financial year; this certificate
should be less than three months old.
A.13 Power of attorney if necessary
A.14 Plan and attestation of localization of Company signed by the Chief of Taxation
A.15 Attestation of non faillite

The absence or the nonconformity of the one of the
offer
The second Internal Envelope shall be labeled <<EN
contain the following:

se documents will result to the elimination of the

VELOPE B: TECHNICAL DOCUMENT>> and shall

EVALUATION GRID OF TECHNICAL BID

EVALUATION CRITERIA AND SU

B-CRITERIA YES INO

ESSENTIAL CRITERIA

General presentation of the Tender document

- Presence of intermediary separating papers

- Pages are numbered

- Document is spirally bound

- Visa and Signed copy of Special Technical Conditions

- Visa and Signed copy of Particular Administrative Condi

tions (Jobbing Order)
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o Personnel of the Enterprise [Engineer(s), Foreman and Co-ordinator.]

-Detailed technical note on the quality of the personnel, their level of education as well as
their experience in the domain of WATER

Engineer:

- More than 05 years’ experience
- 5 years’ experience
- Less than 2 years’ experience
- Attestation of availability of Engineer
Higher technician:
- More than 5 years’ experience
- 5 years’ experience
- Less than 5 years’ experience
- Attestation of availability of Higher Technician
Technician:
- More than 5 years’ experience
- Less than 5 years’ experience
- Attestation of availability of Technician-Certified true copies of the certificates of
personnel + attestation of presentation of originals
- Curriculum Vitae of personnel involved in the project

¢ References of the Enterprise in the domain of water.
Certified true copies of the Jobbing Order and the minutes of the Final or Provisional
Acceptance of water supply project(s) realized by the Enterprise, if any ...
- More than Two Final or Provisional Acceptance Reports
- Two Final or Provisional Acceptance Reports
- One Final or Provisional Acceptance Report
Certified true copies of Jobbing Orders or Contracts of water Projects realized by the|
Enterprise :
- More than two (02) projects
- At least two (02) projects
- One (01) project only
-Three projects

e Equipment of the Enterprise

Certified true copies of vehicle documents signed not more than 3 months
List of key equipment and proof of ownership or hired (yard truck, GPS
device, spades, dig axes, drill, service cord, set of screws drivers, etc

e Methodology for executing the works.
- Detailed technical description of the works to be executed, in conformity with execution|
plans

- Organizational chart of the project

- Manpower deployment schedule

- Execution timeframe with a maximum deadline of four (04) months
- Acceptable planning

- Genuine Report of Worksite

- Attestation of Site Visit

= Capacity to Pre-finance.
0 By 100% personal financial means (bank statement)
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ENVELOPE C- FINANCIAL FILE
No. IDESIGNATION.
C1 A submission letter, signed, dated and stamped.(see ANNEX 3)
C2 Completed and signed frame work of unit prices.
C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes
(HT) and with taxes (TTC)
C4 Sub details of unit prices

This evaluation will be done in a pu
acceptable minimum from at least 23/25 (85%)

The Contract will be awarded to the bidde¢

amount, in conformity with the regulations of the

eliminatory criteria and at least 23/25 (85%) of thg

Eliminatory criteria

Absence or non-conformity of an element i
Deadline for delivery higher than prescribe

False declaration or falsified documents;
Absence or insufficient bid bond;

A bid with the external envelope carrying a

bidder;
Incomplete financial file.

Non respect of 37/43 (85%) of essential cri

Change of quantity or unit
Non completion of any project in the previ
2020

Essential criteria
General presentation of the Tender File

Financial capacity;

References of the company in similar

Quality of the personnel;

Technical organization of the works;
Safety measures on the site;
Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in a
Special Administrative Clauses comple

11. Main qualification criteria
The criteria relating to the qualification of

The essential criteria are subjected to minima w

(RPAO).

This evaluation will be done in a purely |

minimum from at least 23/25 (85%) of the essenti

The Contract will be awarded to the bidd
amount, in conformity with the regulations of the
eliminatory criteria and at least 23/25 (85%) of th

rely positive way (yes) or negative (no) with an
of the essential criteria taken in account.

>r who would have proposed the offer with the lowest
Tender Documents and having satisfied to 100% of the
> essential criteria.

n the administrative file;
d.

b

sign or mark leading to the identification of the

teria

ous year in the Country and suspended by MINMAP in

-

ichievements;

11 the pages;
ted and initialed in all the pages.

candidates could be indicative on the following:
hose detail is given in the Special Tender Regulation

hositive way (yes) or negative (no) with an acceptable
al criteria taken in account.
er who would have proposed the offer with the lowest

Tender Documents and having satisfied to 100% of the
e essential criteria.
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