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REPUBLIQUE DU  CAMEROUN

MINISTERE DE LA DECENTRALISATION £T DU

REPUBLIC  OF CAMEROON
Peace = Work - Fatherland

MINISTRY OF DECENTRALIZATION AND LOCAL

Paix = Travail - Patrie

DEVELOPPEMENT LOCAL DENELOPMENT
COMMUNE DETONFUKA, FONFURNA COUNCIL
STRUTURE INTERNE DE GESTION ADMINISTRATIVE DES INTERNAL PUBLIC CONTRACTS ADMINISTRATIVE
MARCHES PURLICS (S)IGAMP) MANAGEMENT ENTITY (IPCAME)

TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER

(BY THE EMERGENCY PROCEDURE)
No. 00007/ONIT/MINDDEVEL/FC/FCITB/PIBR024 OF 27 FEV 20U

FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA MUNICIPALITY

(FONFUKA TOWN),

FINANCING: PUBLIC INVESTMENT BUDGET 2024 - MINDDEVEL

‘e
-

ot
.

N

Subject of the Invitation to Tender:

Within the frumework of the exceution of the 2024 Public Investment Budget, the Mayor of Fonfuka
Council, Project Owner and Contracting Authority hereby launches an Open National Invitation to
Tender (by the emergency procedure) FOR THE CONSTRUCTION OF A MORTUARY BLOC
IN FONFURA MUNICIPALITY (FONFUKA TOWN).

Nature of Works:

Works to be done consists of; Preliminary works, Earth works, Construction of Foundation, Walls
masonry, Roofing. Metal work and joinery, Electncity, Pamting, Drainage, Hygiene and
environmental protection ete. The works comprise the preliminary studies carried out on the site and
the detailed information provided in the technical specifications and the quantitative estimates FOR
THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA MUNICIPALITY
(FONFUKA TOWN).

Execution Deadline

The maximum deadline provided by the Contracting Authornity for the execution of the works forming
the subject of this invitation to tender is Three (03) calendar Months from the date of notification
of Service Order to start works

Allotment
Works are combined in a Single Lo,

Estimated cost
The estimated cost after preliminary studies stands at

I

|

LOT Description IAROUAL ! In words j

(FCFA) T1

CONSTRUCTION OF A MORTUARY
BLOC IN FONFUKA MUNICIPALITY | 40,000,000 Forty Million Francs
(FONFUKA TOWN).

Single

6. Participation and origin

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town),

FPage 496



Participation in this invitation to tender is opened to duly legalized Cameroonian based C ompanics
that fulfil the requirements of this invitation to tender and exercising in the domain of public works
having the financial and technical capacity, who are categorised as per the Onler No.
0000166'A/MINMAP of 7 Junc 2022 to lay down the modalitics of categorising companics in the
sector of building construction and public works as provided for by the 2018 public contract code, and
who has fulfilled their fiscal obligations in accordance with the 2024 Finance Law.

7. Financing
The MINDDEVEL Decentralised Credits ~ 2024 Programme shall finance the works, which form the
subject of this invitation to tender.
Budget Head: 58 27100142 OF MINDDEVEL
Budgetary Authorisation: 1203423
Budgetary Imputation: ~ XXXX

8. Bid Bond
Each Bidder must include in their administrative documents, a Bid Bond issued by a first-rate banking
establishment approved by the Ministry in charge of Finance. Whose list is found in document No. 12
of this Tender File, of an amount, set at 2% of the estimated amount, all taxes inclusive, of the project
amount in accordance with the Order in force (Pnme Ministerisl Order No. 093/CABPM of

[@’l 1/2002) as follows; ,

Amount BID BOND

] Description (FCFA) T1 | (2%) FCFA

Single CONSTRUCTION OF A MORTUARY BLOC IN

 FONFURA MUNICIPALITY (FONFUKA TOWN), |
Valid for thirty (30) days beyond the date of validity of Bids. As per article 90 (9) of the Public
contract Code (Decree No, 20187366 of 20™ June 2018), certified cheques or bank cheques are
acceptable in the place of Bid Bond. The Bid Bond shall be addressed to the Contracting Authority
and following the conditions of the invitation to tender.

40,000,000 800,000

9. Consultation of Tender File:
The file may be consulted duning working hours at the technical service of the Fonfuka Council,
Telephone N°(237) 675 32 21 75 as soon as this Tender Notice is published.

10, Acquisition of Tender File:
The file may be obtained from the technical service of the Fonfuka Council, Telephone N*(237) 675
32 21 75 as soon as this Tender Notice is published against payment receipt of a Non-Refundable sum
of 66,700 FCFA (Sixty Six Thousand Seven Hundred Francs), payable at the Fonfuka Council
Municipal Treasury, representing the cost of purchasing the tender file.

11. Submission of Bids:
Each offer drafted in English or French in 07 (Seven) Copies including 01 (One) oniginal and 06
(Six) copies should reach the Fonfuka C ouncil premises at Fonfuka not later than at
10 a.m. local time and should carry the inscription:
- Envelop A: Administrative Documents;
- Envelop B: Technical Offer;
- Envelop C: Financial Offer.

These three (03) envelopes containing the Bids w ill be put in a fourth one (Kaki colour) which shall
be sealed and labelled imperatively as follows:

« OPEN NATIONAL INVITATION TO TENDER »

Construction of 2 Mortuary bloc in Fonfuka Municipality (Fonfuka Town).
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(BY THE EMERGENCY PROCEDURE)
No. 00007/ONIT/MINDDEVEL/FC/FCITB/PIB/2024 OF 27 FEY 20U

FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFURA MUNICIPALITY
(FONFUKA TOWN).

“To be opened only during the Bids-opening session™

NB: The fourth envelop shall not bear any identification mark of the Bidder or any compromising
sign/indication of the Enterprise.
The fourth envelop should be a plain type and carrying no Trademark

12. Admissibility of Bids
Under penalty of being rejected, only originals or true copies certified by the issuing service or
administrative authoritics (Govemors, Senior Divisional Officers, Divisional Officers) must
imperatively be produced in accordance with the Special Regulations of the Invitation to Tender.
They must obligatorily be not older than three (03) months preceding the date of launching of the
tender or may be established after the signature of the tender notice.

Any Bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible.
This refers especially to the absence of a Bid Bond issued by a first-rate bank approved by the Minister
in charge of Finance,

13, Opening of Bids:
The Bids shall be opened in a Single Phase. The opening of the administrative documents, the
Technical and Financial offers will take place on the fﬂ‘z lﬁG 2025 5t 11:00 a.m. local time, at the
Conference hall of Fonfuka Council by the Fonfuka Council Internal Tenders” Board. Only Bidders
may attend or be represented by duly mandated persons of their choice having a sound knowledge of

the Bids.

14. Evaluation criteria
Ihe Bids shall be evaluated according to the main critena as follows:

A. Eliminatory criteria
e Qutright climination during the opening session of the Bids
. Deadline for delivery higher than prescribed;
. False declaration or falsified documents;
. A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;
. Incomplete financial file;
. Change of quantity or unit of the Tender file in the financial bid:
. Non-respect of 758%of essential entenia,

P

[ LI

NB! During the opening session of the Bids, if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-cight (48) hours to produce or replace the said document
clse it will be eliminated during the evaluation of the Bids. No such document will be accepted after this

deadline.
15, Essential criteria

The criteria relating to the qualification of the candidates shall be indicatively assessad on:
1. General presentation of the tender files:
2. Financial capacity;
3, References of the company in similar achievements;

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town)
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Quality of the personnel;
Technical organization of the works:
Safety measures on the site;
Logistics;
Attestation and report of site visit;
- Special Technical Clauses initialled in all the pages:
10. Special Administrative Clauses completed and initialled in all the pages.
|- Methodology: Methodological approach and relevance of proposed solutions; | Yes/No |
= Experience; References of the bidder (experience of at least two (02) years in similar Yes/ No
works) (attach proof) ;
| = Equipment; Availability of matenial and essential equipment (attach proof) Yes / No
= Personnel; Experience of key supervisory staff (at least senior technician in Building
construction with two (02) years” experience or CivilRural Technician with three (03) | Yes/No

ORNAWSS

years of experience. Proof with duly signed CVs.
- Financial situation; Tumover, Financial capacity, Access to credits or other financial Yes / No
sources to the tune of 40,000,000 FCFA (Forty Million Francs): '
- Planning of works: Deadline of exceution. Proof with GANTT and PERT planning Yes /No
- Presentation of offer: packaging. binding, clear copics cte. Yes / No

NB: The non-compliance with any three (03) criteria out of the Seven (07) above shall cause the
. climination of the bid.

These essential criteria are subject to lower limits, the details of which are spelled out in the Special

Regulations of the invitation to tender

15, Award
The evaluation will be done in a purely binary method with a positive (Yes) or negative (No) with an
acceptable minimum of (Yes) 75% of the essential criteria taken into account.
The contract will be awarded to the bidder who would have proposcd the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied
to 100% of the climinatory criteria and at least 78%of the essential criteria.
Pursuant to justification by the bidder, unconvincing abnormally low costing will not be accepted as
presenibed in the Special Regulations of the invitation to tender.

16. Validity of I¥ids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for the
submission of tenders.

17. Complementary information
Complementary technical information may be obtained during working hours at the Technical Service
of the Fonfuka Council, Telephone N*(237) 675 32 21 75

8 Done at Fonfuka on the, _LLM‘

Copies:
= MINMAP
= MINDDEVEL
= ARMP
= Supervisory Authority (SDO-Boyo)
= Chairperson of TB
= Notice Boards
= File/Archive

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town),
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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
Paix - Travail = Patrie » Peace - Work - Fatherland .

MINISTERE DE LA DECENTRALISATION ET DU
DENVELOMM MENT LOCAL

MINISTRY OF DECENTRALIZATION AND LOCAL
DEVELOPMENT

COMMUNE DE FONFURA,
STRUTURL INTERNE DE GESTION ADMINISTRATIVE DES
MARCHES PUBLICS (SKGAMPF)

FONFURA COUNCILL
INTERNAL PUBLIC CONTRACTS ADMINISTRATIVE
MANAGEMENT ENTITY (IRCAME)

AVIS D’APPEL D'OFFRES

AVIS D'APPEL D'OFFRES NATIONAL OUVERT
(EN PROCEDURE D'URGENCE)

.. , S e 27 FEY 204

N 00007AONOMINDDEVEL/CF/CIPM/BIP/2024 DU

PFOUR LA CONSTRUCTION D'UN BLOC MORTUAIRE DANS LA MUNICIPALITE DE
FONFUKA (VILLE DE FONFURA)

FINANCEMENT : BUDGET D'INVESTISSEMENT PUBLIC - EXERCICE 2024 - MINDDEVEL

1. Objet de I'Appel d'Offres
Dans le cadre de I'exéeution du budget d'investissement public 2024, Monsicur e Maire de la

commune de Fonfuka, Maitre d’Ouvrage et autorité contractante lance un Appel d'Offres National
Ouvert (en procedure d'urgence) POUR LA CONSTRUCTION D'UN BLOC MORTUAIRE
DANS LA MUNICIPALITE DE FONFUKA (VILLE DE FONFUKA)

‘e
-

Consistance des travauy

Les travaux & faire consistents ; Travaux préliminaires, Travaux de terrassement, Construction de
fondations, Maconnerie de murs, Toiture, Métallurgic ¢t menuiserie, Electricité, Peinture, Drainage,
Hygiéne et protection de 'environnement, ctc. Les travaux comprennent les études préliminaires
réalisées sur e site et les informations détaillées founics dans la spécification technique ct les '
estimations quantitatives POUR LA CONSTRUCTION D'UN BLOC MORTUAIRE DANS LA
MUNICIPALITE DE FONFUKA (VILLE DE FONFURKA)

3. Délais d'exécution
Le délai maximum prévu par 1" Autorité contractante pour I"exécution des travaux faisant I"objet de cet
appel d'offres est de trois (03) mois calendaires  partir de la date de notification de l'ordre de
service pour commencer les travauy

4. Allotissement
Les travaux sont combines en un seul Lot ;,

3. Coit prévisionnel
Le coit prévisionnel de 'opération & 'issue des études préalables est de

‘ LOT i Description (in;.’:;a,?.'rc En mot l )
“Un | CONSTRUCTION D'UN BLOC Ouarsaie.  Milliog, e

R | MORTUAIRE DANS LA MUNICIPALITE 40,000,000 | ‘ J
seul | hE FONFUKA (VILLE DE FONFUKA) o

Constrection of a Mortuary hloc in Fonfuka Municipality (Fonfula Town)
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6. Participation ¢t origine

La participation a cet appel d’offres est ouverte aux entreprises Camerounaises diment légalisées qui
remplissent les exigences de cet appel d'offres et exercent dans le domaine des travaux publics avant
la capacité financiére ¢t technique, qui sont catégorisées conformément i I'amété N°
0000166/A/MINMAP du 7 Juin 2022 fixant les modalités de catégorisation des entrepnises du secteur
du bitiment et des travaux publics comme prevu par le code des marchés publics de 2018 et qui ont
rempli leurs obligations fiscales conformément  la Loi de finances 2024,

7. Financement

Les travaux objet du présent appel d'offres sont finances par le budget dinvestissement public crédits
décentralisés du MINDDEVEL de I'exercice XD4.

Ligne Budgétaire : CHAPTRE S8 27100142 DU MINDDEVEL

Autorisation Budgétaire : 17203423

Imputation Budgétaire ; XXXX

8. Cautionnement de soumission

Chagque soumissionnaire doit inclure dans leurs documents administratifs une caution pour soumission
¢mise par un éablissement bancaire de premier ordre approuvé par le ministére responsable des
Finances. Dont la liste se trouve dans le document No. 12 de ce dossier d"appel d'offres, d'un montant,
fixé a 2% du montant estimatif, toutes taxes incluses. du montant du projet conformément 4 la
réglementation en vigueur (Arrété du Premier ministre n® 093/ACR PM du §/11/2002) comme suit ;

" Montant | sorn |

LOT [ Description [ (l-"(.'l’\) e | Caution (2%4) |

Un CONSTRUCTION D'UN BLOC MORTUAIRE ' —]

1 DANS LA MUNICIPALITE DE FONFUKA (VILLE 40,000,000 800,000 }
*“" | DE FONFUKA)

Valable trente (30) jours aprés la date de validité des offres. Selon 1'article 90 (9) du Code des marchés
publics (décret n® 2018/366 du 20 Juin 2018), les chéques certifiés ou les chéques bancaires sont
acceptables & la place de caution. Les cautions pour soumission doivent étre adressées a 1" Autorité
contractante ct selon les conditions de 1"appel d'offres.

9. Consultation du Dossier d'Appel d'Offres

Le Dossier d*Appel d'Offres peut étre consulté et obtenu aux heures ouvrables auprés du service
technique de la commune Fonfuka, Téléphone N"(237) 675 32 21 75. dés publication du présent avis,

10. Acquisition du Dossier d* Appel d'Offres

Le dossier d"appel d'offres peut étre obtenu auprés du service technique de la Commune de Fonfuka,
Tel. N* (237) 675 32 21 75 dés que cet avis est publié contre la réception de paiement d'une somme
Non remboursable de 66,700 FCFA (Soixante-Six Mille Sept Cent Francs), payable 4 la recette
municipale de la commune de Fonfuka, représentant le cott d*achat du dossicr d"appel d'ofTres,

11, Remise des offres

Chaque offre rédigée en Frangais ou en Anglais en Sept (07) exemplaires dont un (01) original ¢t Six
(06) corzcz nﬂﬁuc‘m Eommc telles, devra parvenir contre récépissé i la commune de Fonfuka au plus
tard le £55X 10 heure, heure locale ¢t devra porter la mention suivante :

= Enveloppe A : Documents administratifs :
= Enveloppe B : Offre Technique ;
= Enveloppe C : Offre Financiére.

Ces trois (03) enveloppes contenant les Offres seront mises dans une quatri¢me (couleur Kaki) qui

devra étre scellée et étiquetée impérativement comme suit s

Construction of a Mortuary Mloc in Fonfuka Municipality (Fonfula Town)
'ogc‘, 06




« APPEL D'OFFRES NATIONAL OUVERT »
(EN PROCEDURE D'URGENCE)
N°: 0000T/AONO/MINDDEVEL/CE/CIPM/BIP2024 DU 2 T FEN WA

POUR LA CONSTRUCTION D'UN BLOC MORTUAIRE DANS LA MUNICIPALITE DE
FONFUKA (VILLE DE FONFUKA)
« A n'ouvrir qu'en séance de dépouillement »

NB ! La quatri¢me enveloppe ne doit porter aucune marque d'identification du soumissionnaire ni
q (] pe q
aucun signe ou indication compromettant de I'Enterprise.
La quatri¢me enveloppe doit étre un type Plaine et ne portant aucune marque

12. Recevabilité des offres
Sous peine de rejet, les pidees du dossier administratif requises doivent étre produites en originaux ou
en copies certifiées conformes par le service émetteur ou une autorité administrative (Govemneurs,
Préfets, Sous-préfets,), conformément aux dispositions du Réglement Particulier de I'Appel d"Offres.
Ils doivent obligatoirement étre antéricurs de moins de trois (03) mots précédant la date de lancement
de 'appel d'offres ou peuvent étre établis aprés la signature de P'avis d'appel d'offres.

Toute offre incompléte conformément aux prescriptions du Dossier d"Appel d'Offres sera declarde
irrecevable. L'absence de la caution de soumission délivrée par une banque de premier ordre agréée par
le Ministére en charge des Finances entrainera un rejet séance tenante de "ouverture des plis.

13, Ouverture des plis
L'ouverture des plis sc fera en un .\tid :r%v. ""Z uverture des picces administratives et des offres
techniques et financiéres aura licu le l L9593 11 heures précises, dans la salle de conférences
de la commune de Fonfuka, par la Commission Inteme de Passation des Marchés de la commune de
Fonfuka siégeant en présence des soumissionnaires ou de leurs représentants ddment mandatés et ayant
une parfaite connaissance de leurs offres,

14, Critéres d'évaluation
Les offres seront évaludes sclon les principaux eritéres suivants :

A. Criteres ¢liminatoires
o Pendant la séance d ouverture des offres
. Délai d’exécution supénicur a celui present |
. Fausses déclarations ou pidees falsifices |
Offre dont l'enveloppe extéricure porte des mentions permettant de
reconnaitre le Soumissionnaire ;
Oftres financié¢re incompléte,
Le changement d"une unité ou d'une quantité du DAO dans "offre financiére |
Le non-respect de 78% des critéres essenticls |

P
-

B o

NI En cas d’absence ou de non-conformité d'une piéce du dossier administratif lors de Uouverture des
plis, un délai de quarante-huit (48) heures serait accordé aux soumissionnaires concernés pour
remplacer la piéce en question. Passé ce délai, la piéce ne sera plus acceptée et l'offre ne sera éliminée
que lors de l'évaluation en sous-commission d’analyse.

. Critéres essentiels

Les enitéres relatifs 4 la qualification des candidats porteront 4 titre indicatif sur
1+ Présentation générale de Moffre ;
2- Capacité financiére ;
3. Références de I'entreprise dans les travaux similaires réalisé ;

Construction of a Murtuary bloc in Fonfuka Municipality (Fonfuka Town)
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4- Qualité du personnel ©

5« L'organisation technique des travaux ;

6- Les mesures de sécurité dans le site ;

7- Logistiques ;

8- Attestation ct rapport de visite du site ;

9- Cahier des clauses technique visé sur toutes les pages ;

10- Cahier des clauses administratives complété et visée sur toutes les pages.
= Méthodologic : Approche méthodologique et pertinence des solutions proposées ; Oui / Non
= L'expérience ; Références du soumissionnaire (expérience d'au moins deux (02) ans dans S
= | des aeuvres similaires) (joindre la preuve) Oui/ Non
| = L'équipement ; Disponibilité du maténiel et de I'éguipement essentiel (joindre la preuve) Oui / Non
- Le personnel ; Expérience du personnel de supervision ¢lé (au moins un technicien

supericur en construction de bitiments avee deux (02) ans d'expérience ou technicien | Oui/ Non

civil'rural avee trois (03) ans d'expérience. La preuve avee des CV dument signés. il
- Situation financiére ; Chiftre d"affaires, capacité financiére, accés aux crédits ou autres Oui / Non
sources financicres a hauteur de 40,000,000 FCFA (Quarante Millions de Francs), 3

.

— —4

- Planification des travaux : Date limite d'exéeution. La preuve avee la planification Oui / Non
GANTT et PERT 3
- Présentation de I'offre ; emballage, reliure, copies claires, ete. Oui / Non

NB : Le non-respect des trois eritéres (03) sur les Scpt (07) ci-dessus entrainera I"¢limination de offre,
Les cnitéres essenticls sont soumis 3 des minima dont le détail est donné dans le Réglement Particulier
de I'Appel d'Offres (RPAO).

15. Attribution

. L évaluation sc fera de maniére purement binaire avec des positifs (Oui) ou négatifs (Non) et dont le
minimum des « Oui » acceptable est d'au moins 75% de "ensemble des critéres essentiels pris en
compte.
Le marché sera attnbué au soumissionnaire qui aura proposé 1'oftre Ie moins disant, conforme pour
I'essentiel aux prescriptions du Dossier d*Appel d'Offres, ayant satisfait & 100% des cnitéres
¢liminatoires ¢t au moins 75% des critéres essentiels.
Conformément & la justification du soumissionnaire, les codits anormalement bas ne seront pas acceptés
comme prescrit dans le réglement spécial de appel d'offres.

16. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant soixante (60) jours 3 partir de la date limite
fixée pour la remise des offres.

17. Renscignements complémentaires

Les renscignements complémentaires d'ordre technique peuvent étre obtenus auprés du service
technique de la commune de Fonfuka Tél. : N"(237) 675 3221 75

Fait & Fonfuka, le 27 FEY 204

Copie :
- MINMAP
- MINDDEVEL
- ARMP
- Tutelle (Prifet de Boyo)
- Présidents CPM
- Afflichage
- Chrono/Archive

Construction of o Mortuary bloc in Fonfuka Municipality (Fonfuka Town),
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DOCUMENT NO. 2:

GENERAL REGULATIONS OF THE INVITATION TO
TENDER (GRIT)
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GENERAL RULES OF THE INVITATION TO TENDER
A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches
an invitation to tender for the construction of the works descnbed in the Tender File and briefly desenbed
in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in
the Special Regulations and which time limit runs from the date of notification of the Administrative
Order.

1.2 In this Tender File, the term “day™ means a calendar day.
Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in the
Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
cthics duning the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

1) Shall be guilty of “corruption™ whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the award or execution of a
contract;

it) Isinvolved in “fraudulent manocuvres™ whoever deforms or distorts facts in order to influence
the award or execution of a contract,

iii) “Collusive practices™ shall mean any form of agreement between two or among several bidders
(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices
of Bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices™ shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a contract,

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is dircctly
or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive
or cocrcive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a
decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found
guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of
non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought
against him
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Article 4: Candidates allowed competing

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-
qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entreprencurs, subject to the following provisions:

(a) A bidder (including all members of a group of enterpriscs and all sub-contractors to the bidder), in
accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must
not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be
in a situation of conflict of interest if he:

1) isorwasassociated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used
within the scope of contracts awarded for this invitation to tender; or

i1) Presents more than one bid within the context of invitation to tender, except authorised vanants
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-
contractors in more than one bid,

iii) The Contracting Authonity or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(¢) The bidder must not have been excluded from bidding for publ.ic contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is
(i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not
under the direct supervisory authonty of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building matenals, the contractor’s materials, supplies, equipment and services forming the subject
of this contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the invitation to tender and all expenditure done within the context of the contract
shall be limited to the said building materials, materials, supplics, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “oniginate™ shall designate the place where the goods
are extracted, cultivated, produced, manufactured and from where the services onginate.

Article 6: Qualification of Bidder
6.1 Asan integral part of their bid, bidders must:
(a) submit a power of attornecy making the signatory of the bid bound by the bid; and
(b) Provide all information (complete or update information included in their request for pre-qualification
which may have changed in the case where the candidates took part in pre-qualification) requested of

bidders in the Special Regulations of the invitation to tender, in order to establish their qualification
to exccute the contract,
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Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent tumovers;

(ii) Access to 2 line of credit or availability of other financial resources;
(111) Orders acquired and contracts awarded;

(iv) Pending litigations;

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint contracting) must satisfy the following
conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be fumished by the group and that to be fumnished by cach member

of the group,

(b) The bid and the contract must be signed in a way that is binding on all members of the group;

(¢)The nature of the group (joint or several) must be specified in the Special Regulations and justified
with the production of a joint venture agreement in duc form;

(d) The member of the group designated as the representative will represent all the undertakings vis a
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(¢) In case of joint co-contracting, the co-contractors shall share the sums, which are paid by the Project
Owner into a single account. On the other hand, cach undertaking is paid into its own account by the
Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the
technical specifications and execution time-limits sct in the Special Regulations of the invitation to
tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information
to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the invitation

to tender.
Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own
responsibility, all the information that may be necessary for the preparation of the bid and the execution of
the works. The related cost of the visit of the site shall be bome by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and the
land for the said visit but only on the express condition that the bidder, his employees and agents free the
Project Owner, his employces and agents of any responsibility that may ensue and indemnify them if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit,

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establishing the Bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure
of contractors and specifics the terms of the contract. Besides the addendum (addenda) published in
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accordance with article 10 of the General Regulations of the invitation to tender, itincludes the following
documents:

Document No. 1. The tender notice;

Document No. 2. The General Regulations of the invitation to tender;
Document No. 3. The Special Regulations of the invitation to tender:
Document No. 4. The Special Administrative Conditions;

Document No. 5. The Special Technical Conditions;

Document No. 6. The schedule of unit prices;

Document No. 7. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the contract:

The exccution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter; '
Model bid bond;

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model contract;

FRoaon TE

Document No. 10. Models to be used by bidders;
a. Modecl contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by
the Contracting Authonty.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. It is up to him to fumish all the information requested and prepare a bid in compliance with all aspects
of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authonty's address indicated in
the Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting
Authonity replies in writing to any request for clarification received at least fourteen (14) days prior to the
deadline for the submission of Bids.

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the author,
18 addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the

opening of Bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the
regulation of public contracts and the chairperson of the Tenders Board,

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP
and the body in charge of the regulation of public contracts.
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Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of Bids and for
any reason, be it at his initiative or in reply to a request for clanification formulated by a bidder, amend the
Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known by a
traccable means to all bidders who bought the Tender File.

10.3  In order to give bidders sufficient time to take account of the addendum in the preparation of their
Bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of Bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of Bids
Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the
cvolution or outcome of the invitation to tender procedure.

Article 12: Language of Bid

The bid as well as any correspondence and any document exchanged between the bidder and the Contracting
Authority shall be written in English or French. Complementary documents and the forms provided by the
bidder may be written in another language on condition that a precise translation into either English or French
of the passages concerning the bid is included; in which case for reasons of interpretation, the translation shall
be considered authentic.

Article 13: Constituent documents of the Bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file
It includes:

1) all documents attesting that the bidder:

= has subscnibed to all declarations provided for by the laws and regulations in force;
= paid all taxes, dutics, contributions, fees or deductions of whatever nature,

= is not winding up or bankrupt;

= is not the subject of an exclusion order or forfeiture provided for by the law in force;

ii) The bid bond established in accordance with the provisions of article 17 of the General Regulations
of the invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of article 6(1) the General Regulations of invitation to tender.
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b.  Volume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification
critenia mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent clements of the technical bid
of the bidders especially: a methodological statement on an analysis of the works and specifying the
organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the site,
where necessary, etc.).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating to
the contract, namely:

1. The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.
¢. Volume 3: Financial bid

The Special Regulations specify the clements that will help in justifying the cost of the works, namely:
1. The signed and dated onginal bid prepared according to the attached model, stamped at the
prevailing rate;
The duly filled Unit Price Schedule;
The duly filled detailed estimates;
The sub-details of prices and’or breakdown of all-in prices; *
The projected schedule of payments, where need be.

oo ol o

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concemning the other possible
forms of guarantees.

13.2  Ifin accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present Bids for several lots of the same invitation to tender, they could indicate rebates offered in
case of award of more than one lot.

Article 14: Bid Price

14.1  Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the price
schedule and the detailed bill of quantities and estimates presented by the bidder.

14.2  The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
cstimates.
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143 Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all ducs, taxes and fees payable by the bidder on grounds of the contract
or on any other ground, thirty (30) days prior to the submission of the Bids, shall be included in the

pricss and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the inil'ial
price, as well as the price revision/updating conditions for the said price must be specified. This is with
the understanding that any contract of duration less than onc (1) ycar shall not be subject to price
revisicn.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in
document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
cither Option A or Option B below, the applicable option being that retained in the Special Regulations
of the invitation to tender.

15.2 Option A: The amount of the bid shall be entircly made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimatcs
are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencics for the execution of the works shall indicate in the annex to the bid
the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, without
exceeding the maximum of the three currencies of member countries of the funding institution of
the contract.

b) The exchange rates uscd by the bidder to convert his bid into the national currency shall be specified
by the bidder in an annex to the bid in compliance with the specifications of the Special
Regulations. These rates shall be applied for any payment within the framework of the contract so
that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the Contracting
Authority's country shall be in currency of the Contracting Authority's country specified in the
Special Regulations and called “national currency™;

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contracting
Authority's country shall be in the currency of the country of origin of the bidder or of the currency
of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in the unit and total prices and indicated in annex to
the Bids are reasonable: to this end, a detailed statement of their needs in forcign currencies shall be
fumished by the bidder,
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15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may
be revised by mutual agreement between the Contracting Authority and the entreprencur in a way as
take account of any modification in the forcign currency needs within the context of the contract.

Article 16: Validity of Bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of
the Bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid
valid for a shorter period shall be rejected by the Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may scek the approval of bidders to extend
the validity time limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended
for a corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid
bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorised
to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of Bids is extended
by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by application
of the related formula featuring in the request for extension that the Contracting Authority addressed to
bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the
Special Administrative Conditions. The effect of updating shall not be.taken into account for purposes of
evaluation of Bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30)
days beyond the original date set for the validity of Bids or any other validity time-limit requested by
the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2)
of the General Regulations,

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The
bid bond of associated enterprises must be established in the name of the group submitting the bid and
mention cach member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be retumed within fifteen (15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract
and fumished the required final bond.

17.6  The bid bond may be scized:
(a) if the bidder withdraws his bid during the period of validity;

(b) if the retained bidder:
1) fails in his obligation to register the contract in application of article 38 of the General Regulations;
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ii) fails in his obligation to furnish the required final bond in application of article 38 of
the General Regulations;

iii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by the
bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be considered
as not being in conformity. .

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical vanants must first
assess the basic solution of the Contracting Authority as deseribed in the Tender File and furnish in addition
all the information which the Contracting Authority needs for a complete evaluation of the proposed variant,
including the plans, calculations, technical specifications, sub-details of prices and proposed construction
methods and all other useful information. If necessary, the Contracting Authority will examine only the
technical variants of the bidder whose bid is in compliance with the basic solution has been evaluated as the
lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical specifications.
Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the
General Regulations.

Article 19: Preparatory meeting to the establishment of Bids

19.1 Exceptotherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions, which
may be raised at this stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least onc week before the meeting The Contracting Authority may not reply to questions
received 100 late. In this case, the questions and answers shall be transmitted according to the methods

set in article 19(4) below,

194 The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may provg to be necessary at the end of the preparatory meeting shall be done by the
Contracting Authority by publishing an addendum in accordance with the provisions of article 10 of the
General Regulations and not through the minutes of the preparatory mecting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of Bids shall not be a
reason for disqualification.

Article 20: Form and signature of bid
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number
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required in the General Regulations, bearing *COPY™. In case of discrepancy, the original shall be
considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted
in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder,
in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case may be. All the pages of
the bid containing alterations or changes must be initialled by the signatory (ies) of the bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled by
the signatory(ies) of the bid.

D. SUBMISSION OF BIDS
Article 21: Sealing and marking of Bids

21.1 The bidder shall scal the original and each copy of the bid in scparate envelopes (internal envelopes) by
marking on these envelopes “"ORIGINAL™ and “COPY™, as the case may be. The envelopes shall then
be placed in another envelope which will equally be scaled but which will not give any indication regarding
the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription 70 BE OPENED ONLY DURING THE BID-OPENING
SESSION™ as specified in the Special Regulations.

21.3 The intemal envelopes should equally carry the name and address of the bidder in a way as to enable the
Contracting Authority retum the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations,

21.4 If the external envelope is not scaled and marked as indicated in paragraphs 21(1) and 21(2) above, the
Contracting Authority shall not be responsible if the bid is misplaced or opencd prematurely,

Article 22: Date and time limit for submission of Bids

22.1 The Bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations,

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the Bids
by publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In
this case, all the rights and obligations of the Contracting Authority and bidders previously governed by
the initial date will henceforth be governed by the new date. .

Article 23: Late Bids

Any bid received by the Contracting Authority beyond the deadline for the submission of Bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.

Article 24: Modification, substitution and withdrawal of Bids
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24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the wnitten notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time limit
prescribed for the submission of the Bids. The said notification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding replacement bid must be attached to the written notification. As the case may be, the
cnvelopes must bear the inscription “WITHDRAWAL®, and “REPLACEMENT BID™ or
“MODIFICATIONT™.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed,
marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written
notification whose date, postmark being authentic, shall not be posterior to the time-limit sct for the
submission of Bids.

24.3 In application of article 24(1), Bids being requested to be withdrawn by bidders shall be returned to them
unopencd.

24.4 No bid may be withdrawn during the interval between the submission of Bids and the expiry of the validity
of Bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead
to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General

Regulations.,

E. Opening of envelopes and evaluation of Bids
Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single phase and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Special
Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced 1o the heanng of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened.
Withdrawal shall be allowed only if the corresponding notification contains a valid cmpowerment of the
signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid™ are opened and announced to the hearing of everyone and the new
corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened.
The replacement of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the
envelopes marked “modification™ shall be opened and their contents read to the hearing of everyone with
the corresponding bid. The modification of the bid shall only be allowed if the corresponding notification
contains a valid empowerment of the signatory requesting the modification and read to the heanng of
cveryone. Only Bids, which were opened and announced, to the hearing of everyone during the opening
of Bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates (in case of opening of financial
Bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of
Bids announced to the hearing of everyone during the opening of Bids shall be submitted for evaluation.

25.4 Bids (and modifications reccived in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation,
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25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of Bids, their administrative
regulanty, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at
the end of the session.

25.6 At the end of cach bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by the body in charge of regulation of public contract an initialled copy of the
Bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concemed.

It must reach within a maximum deadline of three (3) working days after the opening of Bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board,

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations,

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clanification, evaluation and comparison of Bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure as long as the preferred bidder has not been
made public, subject to the disqualification of the bid of the bidder and suspension of the authors from all
activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of Bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of Bids and the award of the
contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to with
his bid may do so in writing.

Article 27: Clarifications on the Bids and contact with the Contracting Authority

27.1 To case the examination, evaluation and comparison of Bids, the Tenders Board may, if it so desires, request
any bidder to give clarifications on his bid. This request for clarification and the response thereto are
formulated in writing but no change on the amount or content of the bid is sought, offered or authorised,
except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph | above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions related to their Bids, between the opening of envelopes
and the award of the contract.

Article 28: Determination of compliance of Bids
28.1 The Evaluation sub-committee shall carry out a detailed examination of Bids to determine if they are

complete, if the required guarantees are fumished, if the documents were correctly signed and if generally
the Bids are in proper order.
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28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the T.mdcr File shall cssentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

1) which substantially limits the scope, quality or realisation of the works;

ii) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority
or his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented
Bids that essentially complied with the Tender File.

28.4 Ifabid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not
subsequently be rendered in compliance.

28.5 The Contracting Authority Teserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors, which are beyond the requirements
of the Tender File, shall not be considered during the evaluation of Bids.

Article 29: Qualification of the bidder

The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a bid
substantially in compliance with the provisions of the Tender File, fulfils the qualification cniteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification,

Article 30: Correction of crrors

30.1 The Evaluation sub-committee shall verify Bids considered essentially in compliance with the Tender File
to correct the possible calculation emrors. The Evaluation sub-committee shall correct the errors in the
following manner: .

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which case
the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(¢) Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a)
and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with
the error correction procedure above and with confirmation by the bidder, the said amount shall be
deemed to commit him.
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30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid
shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of Bids, the Evaluation sub-committee shall convert the prices
of Bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the sclling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial Bids

32.1 Only Bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee,

32.2 By cvaluating the Bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount
of the bid by rectifying the amount as follows:

a) By correcting any possible crror in accordance with the provisions of article 30.2 of the General
Regulations; .

b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the amount of works done under State supervision
where they are costed in a competitive manner as specified in the Special Regulations.

¢) By converting into a single currency, the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropnately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis,

¢)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special
Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this
invitation to tender is launched simultancously for several lots.

8) If nced be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated
on their own merit and independently of the fact that the bidder offered or not a price for the technical
solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
of exccution of the contract shall not be considered during the evaluation of Bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may,
from the sub-details of prices fumnished by the bidder for any element or all the elements of the bill of
quantities and estimates, verify if these prices are compatible with the construction methods and
proposed calendar. In the case where the justifications presented by the bidder are not satisfactory, the
Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory
Agency,

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of Bids as
provided for in the Public Contracts Code.
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Article 34: Award

34.1  The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to execute
the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary,

proposed rebates

34.2  If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots,
the lowest bid shall be determined by evaluating this contract with other lots to be awarded

concurrently, by taking into account the rebates offered by the bidders in the case of more than one
lot.

343 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authonty reserves the right to cancel a procedure of invitation to tender after the authorisation

of the Minister Delegate at the Presidency in charge of Public Contracts where the Bids have been opened or to

declare an invitation to tender unsuccessful after the advice of the competent Tenders Board, without any claims

being entertained,

Article 36: Notification of award of the contract

Before the expiry of the validity of the Bids set in the Special Regulations, the Contracting Authonty shall notify
the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained.
This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the
exccution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the

Independent Observer's report as well as the minutes of the award session of the related contract to which shall
be attached the evaluation report of the Bids.,

37.2 The Contracting Authonty is bound to communicate the reasons for the rejection of Bids of the bidders
concerned whom so request.

37.3 After publication of the award results, Bids that arc not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in charge
of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authonty and the chairperson of the Tenders Board
concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract
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38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to the
Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for
prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception
of the draft contract examined by the competent Tenders Board and subscribed by the successful bidder
and where applicable, the endorsement of the Minister in charge of Public Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall fumish the
Project Owner with a final bond, to guarantee the complete execution of the works.,

39.2  The bond whose rate varics between 2 and § percent of the amount of the contract inclusive of all taxes,
may be replaced by a guarantee from a banking establishment approved according to the instruments in
force with the Project Owner as beneficiary or by a joint or several guarantee,

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may,
in licu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first-rate
financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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DOCUMENT NO. 3:

SPECIAL REGULATIONS OF THE TENDER (SRIT)
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Special regulations of the invitation to tender

Table of contents

References of
the General General
_regulations

Definition of works:
The works herein referred to are: FOR THE CONSTRUCTION OF A MORTUARY

BLOC IN FONFUKA MUNICIPALITY (FONFUKA TOWN).

Reference of Invitation to tender: N° /ONIT/MINDDEVELFCFCITBPIB2024
OF

Exccution deadline: Three (03) calendar Months as from the date of notification of
1.2 Service Order to start works

Source of financing
The MINDDEVEL Decentralised Credits — 2024 Programme shall finance the works,
which form the subject of this invitation to tender.

- BUDGET HEAD: 58 27100142 OF MINDDEVEL
Budgetary Authonsation: 1203423
Budgetary Imputation:  XXXX
a1 List of pre-qualified candidates, not applicable
Origin of building materials, equipment, matenals, supplies and equipment: The
5.1 4 . .
materials will generally be from natural sources in Cameroon.
6.1 Evaluation criteria
The Bids shall be evaluated according to the main criteria as follows:
Eliminatory criteria

Outright elimination during the opening session of the Bids

. Deadline for delivery higher than prescribed;

. False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;

. Non-respect of 75%of essential critenia;

During the opening session of the Bids if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-cight (48) hours to produce or replace said document
clse will be climinated during the evaluation of the Bids. No such document will be accepted after
this deadline,

DA -

ssen i

General presentation of the tender files;

Financial capacity;

References of the company in similar achicvements;
. Quality of the personnel;

Technical organization of the works;

OJ:—

:ah}u
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Safety measures on the site;

Logistics;

Attestation and report of site visit;

. Special Technical Clauses initialled in all the pages;

10 Special Administrative Clauses completed and initialled in all the pages.

© ® N o

- Methodology; Mecthodological approach and relevance of proposed solutions; | Yes/No
- Experience; References of the bidder (experience of at least two (02) years in similar : :

Yes / No

works) (attach proof) .

- Equipment; Availability of matenal and essential equipment (attach proof) | Yes/No |

- Personnel; Experience of key supervisory stafl (at least technician in Building construction

with § years' experience or Sentor Civil/Rural Technician with three (03) years of | Yes/ No

experience. Proof with duly signed CVs. , p

- Financial situation; Tumover, Financial capacity, Access to credits or other financial

res / N
sources 1o the tune of 40,000,000 FCFA (Forty Million Francs); TR0
- Planning of works; Deadline of exccution. Proof with GANTT and PERT planning Yes/ No
- Presentation of offer; packaging, binding, clear copies etc., Yes / No

The evaluation will be done in a purely a purely binary method with a positive (Yes) or negative (No) with an
acceptable minimum of 75% of the essential enteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest reasonable
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
climinatory criteria and at least 78%of the essential critena.

ARTICLE 6: Language of the Bids:

The offer like any correspondence and all documents concerning the tender, exchanged between the renderer
and the Project Owner will be written in French or English. The complementary documents and the printed
papers form provided by the Bidder can be written in another language in condition of being accompanied by
a precise translation in French or English; in which case and for purposes of interpretation of the offer, the
translation will be taken.

PRESENTATION OF THE TENDER.
The Bids prepared in English or French and in SEVEN (07) copies with one (01) original and six (06)

copics marked thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents
B) Technical Documents
) Financial Documents

51 External envelope.
Each bidder shall scal these three (03) envelopes (A, B and C) in one common envelope on which shall

be wnitten.
« OPEN NATIONAL INVITATION TO TENDER »

BY THE EMERGENCY PROCEDURE
No. 00007/ONIT/MINDDEVEL/FC/FCITB/PIB/2024 OF

FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA MUNICIPALITY
(FONFUKA TOWN).

“To be opened only during the Bids-opening session™
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N.B: Theexternal envelope should not camry any mark or sign that can lead to the identification of the bidder.

8.2  Internal envelopes
Three (03) intermal envelopes must be sealed in an external envelope.
The first internal envelope shall be labelled;

<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents
of the enterprise. These documents shall be oniginal or copies certified by competent authonties not more than
three (03) months,

ADMINISTRATIVE DOCUMENTS.

ORI DESCRIPTION

Al Declaration of intention to tender stamped with the taniff in force (written by the bidder).

A2 Certified Copy of the Business Registration, not morg than three months old.
Centificate of non-bankruptcy established by the Court of st instance or the Chamber

Al Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the

A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
months.

AS Purchase receipt of tender file bearing 66,700 FCFA (Sixty Six Thousand Seven

Hundred Francs) issued by Fonfuka Municipal treasury

A Bid Bond of 800,000 FCFA (Eight Hundred Thousand Francs) or certified cheque
Ab or bank cheque issued by a first rate-bank approved by the Ministry in charge of Finance
in conformity with COBAC conditions.

An attestation of non-exclusion from Public Contracts issued by the Public contract

A7 Regulatory Board (ARMP)
AS An Attestation of the National Social Insurance Fundstating that the bidder has met all
: his obligations vis a vis the Fund; the attestation should be less than three months old.
A9 An attestation of tax payers registration (attestation d’'immatriculation) duly stamped
) (fiscal stamp)
A Valid Tax Compliance Certificate {I'Attestation de Conformité Fiscale (ACF)} issucd
A0 online from the tax administration’s computer system. Duly stamped (fiscal stamp); this
certificate should be less than three months old.
All Tax Notice (Avis D imposition)
Al2 Plan localization of business signed by the Bidder and stamped (fiscal stamp)
Al Power of attorney authorizing signatory to engage the enterprise in the Tender

During the opening session of the Bids, if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-cight (48) hours to produce or replace the said document
clse it will be eliminated during the evaluation of the Bids. No such document will be accepted after this
deadline
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The second Intermal Envelope shall be labelled <<ENVELOPE B: TECHNICAL DOCUMENT>> and
shall contain the Hllowing:

B.1

General presentation of the tender files

_Document shtted or spirally bound
-Table of content page
-Colour sheets separation

- Presentation of documents in the order given in this tender

LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

B.2
)1 List of references of the enterprise in similar jobs justified by signed contracts (first and last
B.2. pages) and minutes of reception or attestation of clearances of works executed.
1* Reference
2™ Reference
B3 QUALIFICATION AND EXPERIENC E OF SUPERVISORY STAFF
01 Works Supervisor (at least Senior Civil Engincering Technician or equivalent
B.3.1 .
certificate) :
Qualification of the works supervisor: (at least HND in Civil or Rural
| Engineering (BAC +2)
Professional experience of the project engineer 2 02 years (signed CV)
» CV signed and dated by the candidate,
» A certified copy of the technical diploma
» An attestation of availability signed and dated by the candidate
B2 01 Site foreman be a Civil Engincering Technician (Civil Engineering BAC)
Qualification of the Site foreman: (T echnical certificate in Building (BAC
F4 or equivalent certificate)
Professional experience of the Site foreman 2 03 years (signed CV)
A certified copy of
» CV signed and dated by the candidate,
» A certified copy of the technical diploma
» An attestation of availability signed and dated by the candidate
n4 TECHNICAL PROPOSALS
B4.1 Organigram of the project
B4.2 Logical sequence for the exccution of the task
B43 Quality control method
B44 Environmental protection measures
B45S Sccurity and safcty at the site
Duration of execution in respect with the Tender file (GANTT and PERT
B4.6 ;
planning)
B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership or rental of a pick-up or other van
B.5.2 Proof of ownership or rental of a trolley tuck or wheelbarrow
B.5.3 Proof of ownership or rental of small equipment (dig axes, spades, iron bar,
. cramps, clamps ctc.
B.6 FINANCIAL CAPACITY
B.6.1 An attestation of financial capacity (solvency) of the enterprise issued by a

1st class bank located in any area in Cameroon and approved by the
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Ministry of Finance and respect COBAC conditions. = 40,000,000 FCFA
(Forty Million Francs)

B.7 Attestation of site visit signed by the bidder or mandated representative

BS Summary report of site visit signed by the bidder or mandated
representative and justified with site pictures

B9 Special Technical Clauses initialled in all the pages

B.10 Special Administrative Clauses completed and initialled in all the pages

: and last page signed
ENVELOPE C- FINANCIAL FILE

No. | DESIGNATION.

Cl A submission letter, signed, dated and stamped. (see ANNEX 3)

2 Completed and signed framework of unit prices.

3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and

with taxes (TTC)
C4 Sub details of unit prices

® The bidders will use for this purpose the documents and models envisaged in the Tender Documents,
subject to the provisions of Article 19.2 of the RGAO conceming the other possible forms of bid bond.

® The various parts of the same file must be separated with colour guides from as well in the original as
in the copies, so as to facilitate its examination

Supply price
ARTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and contractual price, inclusive of all taxes, firm
and non-revisable for the whole of the works and the equipment defined in the present Invitation to tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily
expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in six (07) copies will be joined to the
offer. In the event of emror between the prices in figures and letters, the latter will precede and be used as a

basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into foree in Republic
of Cameroon at the handover date of the offers.

ARTICLE 9: Transport and delivery .
The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be, The conditions of storage must be of tropical type.

ARTICLE 10 Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 800,000 FCFA (Eight
Hundred Thousand Francs). As per article 90 (9) of the Public contract Code (Decree No. 2018/366 OF 20
June 2018), certified cheques or bank cheques are acceptable in the place of bid bond.
The time of validity of this guarantee is sixty (60) days, as from the date of depositing of the offers,

10.2 Final Bond

The final Bond is fixed at Two percent (2%) of the initial amount of the services envisaged in the
country,
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It could be replaced by a guarantee personal and interdependent of a banking house approved by the
Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention

Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the
contract. The corresponding sum will be paid or the released guarantee, One (01) Year after provisional
reception of works.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the
offers.

If at the end of this period, the contracts were not notified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: Nu of co [ which must lled and sen
The tender, as all the parts accompanying it will have to be given in Seven (07) copies, including one
(01) original and five (06) copies. The bidder will present his dossier inside a sealed outer jacket being marked:

« OPEN NATIONAL INVITATION TO TENDER »
BY THE EMERGENCY PROCEDURE

No. 00007/ONIT/MINDDEVEL/FC/FCITB/PIB/2024 OF

FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA MUNICIPALITY
(FONFUKA TOWN).

“To be opened only during the bid-opening session

ARTICLE 13: Date and latest time of deposit of offers

The offers will have to ammive under closed fold and seal latest at 10a.m., by mail
registered with acknowledgement of delivery or by deposit against receipt to the following address:

Fonfuka Council, beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders
The opening of the Bids will be camed out in the conference room of the Fonfuka Council. On the

as from 1la.m. prompt, by the Fonfuka Council Tenders Board sitting in the presence of
the duly elected bidders or their representatives and having a good knowledge of the file.

AWARD OF THE CONTRACT
ARTICLE 15: Award of the contract
The Tenders Board will propose to the Contracting Authority to award the contract to the bidder who
will have presented the offer with the lowest offer, essentially conforming to the regulations the Tender File,
having satisfied to 100% of all the eliminatory criteria and at least 75% of the essential criteria taken into
account.

The decision carrying attribution of the contract will be published by way of press release or any other
means of publication of use in the Administration.

If the contract passed on the basis of technical altemative suggested by the bidder, the contracting
authority reserves the right to introduce all the provisions there allowing him to guarantee itself against the
real overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise
details, any additional charge due to an altemnative will be inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if his offer is not accepted.
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The contracting authority reserves the right not to take action on an Invitation to ta\dcr. if it did not
obtain a proposal, which appears acceptable to him.
Pursuant to justification by bidder, Bids with unconvincing abnormally low costing will be rejected

by the Project Owner as proposed by the Tenders Board.
Prior to this reject, the bidder must have been requested to produce written justification(s) and that
these justifications have been appreciated to be unconvincing.
These justifications will concern amongst others
- The production of detailed pricing, its content and the coherency between the unit price, its
mode of realisation and its timing.
- The purchase prices of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
- comparative advantages or favourable exceptional conditions that the bidder has for the
realisation of the works
- measures relative to the condition of works
In the case where these justification(s) is or are not convincing, the Project Owner decides but before
the reject, he can only decide when the Public Contracts Regulatory Agency(ARMP) must have examined
the unconvincing justification(s) and given his opinion in seven (07) working days from the date of receipt of
these justifications from the project. (The Tenders Board requests for justifications, bidder replies by writing,
board examines and if not convincing, proposes reject to contracting Authority who decides after consulting
ARMP)

ARTICLE 16: COMMENCEMENT OF WORK: -

Before the commencement of works, the contractor must make sure that he/she respects the elements
of maturity of the project especially the limits of the dimesions shown to him/her by the project owner during
the site visit. An update of quantities will be carried out before the start of works.

The contractor shall be officially installed on site after notification of service order to start works. The
site installation commission shall be setup by service note of the project owner.

The site installation commission shall be composed essentially as follows below respectively;

< The Representative of the Contracting AUthority. ..o (Chairperson)
< The Divisional Delegate of MINTP (Contract Engineer) c....oovvvns vivninnn (Secretary)
< The representative of MINMAP. ..o (observer)

© The representative of MINEPAT.....cciiiiiiiiiiiiniiiiienniissininnnn (member)

% The Contract Manager (Secretary General of the Council) coovvvininn vinins (member)

< The Project Manager (Technician of the Council) vovvveviieniiiiiniiiniin. (member)
< The representative of the Civil SOCICtY. ..ovveiininrinnininnn. seseessserese eree (member)

Ry G A O S R A RO IO A T R (member)
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Chapter 1: General provisions

'
Article 1: Subject of Contract ' ’
The subject of this contract shall be FOR THE CONSTRUCTION OF A MORTUARY BLOC IN

FONFUKA MUNICIPALITY (FONFUKA TOWN).

Article 2: Contract award procedure

This Joboing Order shall be awarded by Open National Invitation to Tender by the emergency procedure No.
[ONIT/MINDDEVEL/FC/FCITB/PIB2024 OF FOR THE CONSTRUCTION OF

A MORTUARY BLOC IN FONFUKA MUNICIPALITY (FONFUKA TOWN).

Article 1: Definitions and dutics (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the Mayor Fonfuka Council
He awards the contract, ensures the preservation of originals of the said contract documents and the
transmission of copies to Ministry in charge of Public Contracts and to the body in charge of Public
Contracts regulation.

- The Contract Manager shall be the Secretary General of the Fonfuka Council who shall represent
the Project Owner in all the levels of the project notably by ensuring the respect of the administrative,
technical and financial conditions and contractual deadlines.

- The Contract Engincer shall be the Divisional Delegate of Public Works for Boyo hereinafter
referred to as the Engineer.

- The Project Owner is the Mayor Fonfuka Council. He represents the beneficiary administration of
the works.

- The Project Manager shall be the technician of the council. He ensures respect of the administrative,
technical and financial conditions and contractual deadlines. He ensures the interest of the project
owner at the definition, preparation, execution and acceptance stages

- The service in charge of external control of the execution of works shall be the Divisional Delegation
of Public Contracts (MINMAP)-Boyo.

- The contractor shall be [ro be specified].

- The Divisional Finance Controller for Boyo shall be the competent finance controller of this jobbing
order, In that capacity he shall visa the jobbing order prior to the signing by the contracting authonty.
(Point 65 CIREX 2024)

3.2 Sccunty
This contract may be used as security subject to any form of transfer of claim. (Art 150 pec)
In this case:
- The authority in charge of ordering payment shall be the Mayor Fonfuka Council
- The authonty in charge of the clearance of expenditures shall be Municipal Treasurer
Fonfuka Council.
- The body or official in charge of payment shall be the Municipal Treasurer Fonfuka
Council.
- The official competent to fumnish information within the context of execution of this contract
shall be the Project Owner (Mayor Fonfuka Council).

3.3 Duties of the Control Mission, Project Manager (Art 46 pec)
3.3.1 Missions [to be completed, where need be)
3.3.2  Mecans put at the disposal of the Control Mission and the other stake holders of the project: (Art 153-

1,2 pec)
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The Contract Manager, the Contract Engineer, the project manager as well as the other persons in
charge of the control and follow up of the project shall receive an allowance determined by decision
of the project owner, This allowance as well as equipment required for control shall be charged in the
budget of the project owner.

Article 4: Language, applicable law and regulation
1.2 The language to be used shall be [English and/or French).

1.3 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both
within his own organization and in the execution of the contract,

If the laws and regulations in force at the date of signature of this contract are amended after the signature of
the contract, the possible direct resulting costs shall be taken into account without gain or loss for cither party.

Article 5: Constituent documents of the Contract (Article 4 of GAC)

The constituent contractual documents of this contract are in order of prionity: (fo be adapted to the nature of

the works).

1) The tender or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary to the Special Administrative Conditions
(GAC) and the Special Technical Conditions (STC) hercunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the contract price, such as, in order of priority:
the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices
and the sub-dcetails of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents [insert and indicate, where need be,
names and references).

7) The General Administrative Conditions applicable on public works contracts that went into effect by Order
No. 033/CAB/PM of 13 February 2007,

8) The General Technical Condition(s) applicable on the services forming the subject of the contract finser?
and indicate, where need be, names and references].

Article 6: General instruments in force
The following general instruments [to be adapted according to the case] shall govemn this contract:
e Law No. 96/12 of 05" August 1996 on the management of the environment;

e Law No. 98013 of 14™ July 1998 relating to competition;

e Law No. 2010002 of 13™ April 2010 bearing on the protection and promotion of persons with
disabilities in Cameroon;

e Law No. 2019/024 of 24™ December 2019 to institute the general code of Regional and Local
Authonities;

e Law No. 2023/0019 of 19™ December 2023 bearing the finance law of the Republic of Cameroon for
the 2024 financial year;

e Decree No. 2003/651/PM of 16™ April 2003 to lay down the pmccdurc for implementing the Tax and
customs system applicable to public contracts;

e Decree No. 2010/0246/PM of 26™ February 2010 fixing the modalities of exercising certain
competences transferred by the State to councils in the domain of Public Health;
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Decree No. 2012/076 of 08™ March 2012 to amend and supplement some provisions of Decree No.
2001/048 of. Febnary 2001 relating to the setting up, organisation and functioning of the Public

Contracts Regulatary Agency (ARMP);
Decree 2013/159 of 15" May 2013 fixing the special regime of administrative control of public

finances;

Decree No. 2013/7987/PM of 13* Scptember 2013 on the establishment, organisation and functioning
of the monitoring committees for the physical and financial implementation of public investments;
Decree No. 2014061 1/PM of 24 March 2014 fixing the conditions of usc and application of human
intensive labour (HIMO);

Decree No. 2018/4992/PM of 21* June 2018 setting out the modalities governing the maturation
process public investment projects;

Decree No. 20187366 of 20™ June 2018 to institute the Public Contracts Code;

Decree No.20207375 of 7% July 2020 bearing general rules of public accounting;

Order No. 03/CAB/PM of 13" February 2007 enforcing the General Administrative clauses applicable
to public works, supplies and services contract;

Order No. 2010/3702/A/MINDDEVEL/CARB of 9* December 2010 to lay down the conditions and
technical modalities for the exercise of comptences transferred by the State to Councils in the
domain of Public Health;

Order No. 402/A7 MINMAP/CAB of 21* October 2019 to set out the nature and thresholds of the
reserved contracts;

Order No. 00000212/A/MINMAP of 28* September 2021 organising the functioning of Internal Public
Centracts Administrative Management Entity (SIGAMP),

Joint instruction No. 23/00007JUMINFIUMINDDEVEL of January 31st 2023 relating to the
preparation, drafting, execution and control of the budgets of Regional and Local Authoritics;
Circular No. 001/CAB/PR/ of 19 June 2012 relating to the award and control of exccution of public
contracts;

Circular letter No.000006/LC/PR/MINMAP/CAB of 17" August 2021 clarifying the control of public
contracts award and the modalities of implementation nearby project owners and delegated project
owners,

Circular No. 00000026/C/MINFI of 29 December 2023 bearing on the instructions relating to the
Exccution of the Finance Laws, the Monitoring and Control of the Execution of the Budgets of the
State and Other Public Entities for the 2024 fiscal year, and the annex thereto;

Circular Letter No.00000001/CL/MINFI of 04™ January 2024 relating to the execution, monitoring
and control of the exccution of the budgets of the Regional and Local Authorities for the 2024 financial
ycar,

Texts governed the vanious professional bodies;

National and International Norms and Standards (ANOR, NC etc.).

Article 7: Communication (Articles 6 and 10 supplemented)

All communications within the framework of this contract shall be written and notifications sent to
the following address: =

a) In the casc where the contractor is the addressee: Sir/Madam..........
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1.2

Beyond the time-limit of 15 days fixed in article 6(1) of the GAC © make his domicile known
to the Project Owner and Contract Manager, correspondences shall be validly addressed to the
[to the specified] council, chief town of the
Region in which the work was done;

b) In the case where the Project Owner is the addressec:

Sir'Madam [to be specified] with a copy addressed to he Contracting Authority,
Contract Manager, Contract Engineer, Project Manager and where need be, within the same
deadline.

¢) In the case where the Contracting Authonty is:
SirMadam [to be specified] with a copy addressed within the same deadline to the Project
Owner, Contract Manager, Contract Engineer and Project Manager, where appliablc :

The contractor shall address all written notifications or correspondences to the Project \!amgcr
with a copy to the Contract Manager.

Article 8: Administrative Orders (Article 8 of GAC)
The vanous Administrative Orders shall be established and notified as follows:

8.1

8.3

84

8.5

8.6

8.7

8.8

The Administrative Order to start execution of works: The Contracting Authonity shall sign the service
order to start works and notify to the contractor by the Project Manager or Contract Manager. a copy
shall be forwarded, the Contract Manager, Contract Engineer, the Paying Body and the Project
Manager, where applicable.

The Project Owner shall sign Administrative Orders with an incidence on the objective, the amount
and execution deadline, then notify to the Contractor with a copy to the Contract Manager, the Contract
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall
possibly be required before the signature of those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by the
Contract Engincer or Project Manager (where applicable) with a copy to the Contracting Authority.

Project Owner (Contracting Authority) shall sign Administrative Orders serving as wamings, and
notify to the Contractor by the Contract Manager with a copy to the Contract Engincer and Project
Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to the
contractor with a copy to the Project Owner, Contract Manager, Contract Engincer and Project
Manager,

Administrative Orders prescribing works necessary to remedy disorders, which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the Contract
Manager upon the proposal of the Contract Engincer and notified to the contractor by the Contract
Engincer.

The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of exccuting the Administrative Orders
received.

Concemning Administrative Orders signed by the Contracting Authority and notified by the Project
Manager or Contract Manager, the notification must be done within a maximum of 30 days from the
date of transmission by the Contracting Authority to the Project Manager or contract manager. Beyond

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town).

Page 43[‘)6




this deadline, the Contracting Authority shall establish the default of the Project Manager or
Contract Manager, and take over from them and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)

9.1 At the end of a phase, the Project Owner shall carry out the acceptance of the works and issuc an
attestation of proper exccution to the contractor. This attestation shall condition the start of the
following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional
phase shall be five (5) days.

Article 10; Contractor's equipment and personnel (Article 15 of GAC supplemented)
10.1  Any modification, even partial, made to the technical bid shall only occur after the written approval of

the Contract Manager. In case of modification, the contractor shall have himself replaced by a member
of staff of equal competence (qualifications and experiences).

10.2 Inany case, the lists of supervisory staff'to be used shall be subject to the approval of the Project Owner
in the days following notification of the Administrative Order to stant execution. The Project Manager
has § (five) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyond
this time-limit, the stafY list shall be considered as approved.

103 Any unilateral modification on the supervisory staff made in the technical bid prior to and duning the
works shall be a reason for termination of the contract as mentioned in article 45 below or the
application of penalties [to be specified where need be).

Chapter 11: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2% of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days of
the notification of the contract,

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Contracting Authority upon request by the
contractor.

11.2 Performance Bond
The retention fund shall be set at 70 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance
by release issucd by the Contracting Authority upon request by the contractor.

11.3 Guarantee of Start-Off Advance
Not required

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)

The amount of this contract as indicated by the attached [detail or estimates] is (in figures)
cfa (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( ~ )CFAF
- Amount of VAT: ( ~_ )CFAF.
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- Amount of TSR and/or CFAF
= Net to be paid= EVAT-TSR and’or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. Forpayments in CFA, Francs (amount in figures and letters exclusive of taxes) by credit to account
No. opened in the name of the contractor in the bank.

b. For payments in foreign currencics (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the contractor in bank.

Article 14: Price variation (Article 20 of GAC)
1.1 Pnices shall be firm,
a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen™ upon expiry of the contractual time limit, except in the case of price
reductions.,

1.2 Price updating modalitics (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(Not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(Not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the amount of the
contract and its additional clauses, where applicable.

17.2In the case where the contractor was invited to execute works under State supervision, the submitted and
duly justified expenditures shall be reimbursed to him under the following conditions:
- The quantities considered shall be the hours used or the quantities of building materials and materials
used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40
%) to take account of social benefits;

= The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of
prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use,
marked up by ten percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked
up by 25 % to take into account the overheads, profits and the contractor's unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at [unit price, all-in price or unit and all-in price].

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1{Indicate, where applicable, the modalities for payment of supplies].

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town).

Page 45!96

.




19.2No security shall be requested for payments on account on supplics.

Article 20: Advances (article 28 of the GAC)
20.1 The contracting authority shall not grant to the contractor a start-off advance, the contractor shall use his

own funds to start off the works

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the contractor and the Engineer shall jointly establish a job cost sheet which
summarises and fixes the quantities executed and established for each item on the schedule during the month
and capable of giving entitlement to payment. This sheet shall be based on the certification of the various tasks
Jjointly established by the contractor and the Project Manager

21.2 Monthly detailed account

Every month of during a periodic sequence established by contractor and representative of the project owner,

the contractor shall kand over to the Contract Engincer two draft provisional monthly detailed accounts in

seven copies (one detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed
model and establishing the total amount of the sums to which he may lay claim as a result of the execution of
the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount
of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-2.2 and/or - (5.5 or 15%)] paid directly into the account of the contractor;

- 2.2 % paid to the public treasury as AIR due by the contractor.

- 7.5%or 15% paid into the public treasury as TSR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts he
approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

The Municipal Treasurer Fonfuka Council shall do payments within a maximum deadline of calendar
days from the date of submission of the approved detailed accounts.

21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with article 166 of
Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code.

Article 23: Penaltics (Article 32 of the GAC supplemented)
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000™) of the initial contract amount all taxes inclusive per calendar day of
delay from the first to the 30™ day beyond the contractual time-limit;

b) One thousandth (1/1000™) of the initial amount of the contract inclusive of all taxes per calendar
day beyond the 30™ day.
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23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial
contract inclusive of all taxes,

B. Specific penalties [amount to be indicated)

23.3 Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the
following special penalties for the non-observation of the provisions of the contract, especially:

- Late submission of final bond;

- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the contractor,
Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

I. Inthe case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where
need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1(Indicate the time-limit available to the contractor to forward the draft to the Project Manager, after the
date of provisional acceptance of the works (maximum | month)).

After completion of the works and within a maximum time-limit of fourtcen (14) days after the date of
provisional acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of
works executed and which detailed account summarises the total sums to which the contractor may be entitled
as a result of the execution of the whole contract.

25.2 The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to the Project
Manager.

25.3The contractor has up to thirty (30) days to return the signed final detailed account.

Article 26: General and final detailed account (article 35 of the GAC)
26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed
account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager
draws up the general and final detailed accounts of the contract which he has had signed jointly by the
contractor and the Contracting Authonty. This detailed account includes:

- the final detailed account,

- the balance

- The summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor definitely binds the
two partics, puts an end to the contract, except with regard to interest on overdue payments.

26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax

rcgu:,altions and customs procedures applicable to public contracts. The taxes applicable to this contract include

notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on
company taxcs;

= Registration dues in accordance with the Tax Code;
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- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian temitory (customs duties, VAT, computer tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs, which the undertaking imputes on its running costs, and
constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Article 28: Stamp duty and registration of contracts (article 37 of GAC)

Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in accordance
with the applicable regulations.

Chapter H1: Execution of works

Article 29: Nature of the works (article 46 of GAC)

Works to be done consists of Preliminary works, Earth works, Construction of Foundation, Walls masonry,
Roofing, Mctal work and joinery, Elcctricity, Painting, Drainage, Hygiene and environmental protection. The
works shall include especially: (position or volume of works), (Te be specified ¢f. Special Technical
Conditions)

29.1 Before the effective commencement of works, the contractor shall be officially installed on site after
notification of service order to start works. The site installation commission shall be setup by service note of
the project owner (Art. 16 SRIT)

% The Representative of the Contracting Authonty... ..o (Chairperson)
% The Divisional Delegate of MINTP (Contract Engineer) ..o.coveeivns cornnenn. (SecTOtAry)
< The representative Of MINMAP.....oooiiiiiiii. (Observer)

< The representative Of MINEPAT ..o (Member)

< The Contract Manager (Secretary General of the Council) ..ovviiiinis vinines (Mcmber)
% The Project Manager (Technician of the Council) ovvvviiiiiiiiiiiiiiiniinn (Member)

< The representative of the Civil SOCIEtY...vviiiiiiiiiiiiii (Member)

N TN ODI T BRI s v o vrenernaness tanossussssesssesssrs e sereossnesess s savsssns sssotiow (Member)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to fumish the contractor with information necessary for the execution
of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault and
battery, slander or defamation of which he could be victim because of or during the exercise of his mission.

Article 31: Execution time-limit of the contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be ninety (90)
days.

31.2  This time-limit shall run from the date of notification of the Administrative Order to commence
exccution of the works [or that fixed in this Administrative Order- to be specified].

Article 32: Role and responsibilitics of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project Manager in Sive
(05) copies at the beginning of cach.
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Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager.

The Project Owner shall make available the site and access ways to the contractor at the appropriate time as
the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The following insurance policics are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

= Liability insurance, business manager;

- Comprehensive insurance of the site;

= Insurance covering its ten-year obligation, where applicable.
Article 35: Documents to be furnished by the contractor (Article 49 of the GAC supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons to be
designated)

35.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [fifteen (15) days] from the date of notification of the Administrative
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Contract
Manager after the endorsement of the Project Engineer] the exceution programme of the works, his supply
calendar, his draft Quality Assurance Plan and the Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the fumished models.

Two (2) copies of these documents will be retumned to him within a deadline of fifteen (15) days from the date
of reception with:

- Either the indication “GOOD FOR EXECUTION™;
= Altemnatively, the indication of their reject including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then
has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving the draft
execution schedule shall stay the execution deadline,

The approval given by the Contract Manager or Project Manager does not in any way release the contractor
of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be
ascertained nor paid for. The updated and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site,
Significant modifications may only be made on the contractual programme upon receiving the approval of the
Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall transmit
it within five (5) days to the Contracting Authonity without staying its execution. However, if important
modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall
retum the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of
reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the
site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and
installation sites,

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.
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d) The approval granted by the "Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation may
cause both towards third parties and the respect of clauses of the contract.

35.2 Exccution draft

a) The exccution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the [Contract Manager or Project
Manager) at most fifteen (15) days prior to the date provided for the commencement of execution of
the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of [five (05) days] to examine and make
known his observations. The contractor then has a deadline of [04) four days] to present a new file
including the said obscrvations.

353 In case of the non-observance of the approval deadlines of the above documents by the Administration,
these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GACQ)

36.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of fifteen
days after the notification of the Administrative Order to commence work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified
in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in the GAC, for
rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures
The Project Manager shall notify within [five] days following the date of notification of the Administrative
Order to commence work, the basic points and levels of the project.

Article 38: Sub-contracting (article 54 of the GAC)
The part of the works to be sub-contracted shall be [specify] % of the initial amount of the contract and its
additional clauses (the ceiling is 30 %6).

Article 39: Site laboratory and trials (article 55 of GAC)
39.1 Indicate if necessary, the modalities for carrying out the trials and geotechnical studies provided for in
the Special Technical Conditions.

39.2 The Contract Manager has a deadline of three days to approve the contractor’s personnel and laboratory
as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need
be and the contractor’s representative cach day.

402 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be
removed, The erased or cancelled parts must be mentioned on the margin for validation.

Article 41: Use of explosives (unicle 60 of the GAC)
[Specify the possible restrictions or bans]

Chapter IV: Acceptance (art 156, 157-1,2,34 pee)
Article 42: Provisional Acceptance
42.1 Pre- Acceptance Operations
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Before the acceptance of the works, the contractor shall ask in writing to the control Engineer, to organize
a technical visit for pre-acceptance. This visit shall include the following operations.

# Qualitative and quantitative evaluations of the different works that have been executed.
# Findings and statement of the unexecuted task envisaged in the present jobbing order.
# Findings relative to the completion of the work
~ Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Control Engineer,
-Contractor.

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the
corresponding works to be done before the reception. The Engineer shall fix the reception date in collaboration
with the chief of service for the contract.

422 Acceptance
The acceptance commission shall comprise:

< The Representative of the Contracting AUthOmItY.....cuvvvevrvseeneesesseesenns (Chairperson)
< The Divisional Delegate of MINTP (Contract Engineer) ...................... (Secretary)
¥ The representative Of MINMAP. ......cvuierrirerreresessessessesssssssssnsensans (Observer)
% The Contract Manager (Secretary General of the Council) ...vvvvvvives ueen. (Member)
< The Project Manager (Technician of the Council) w.cooeevreeeereiiereernnnee..(Member)
9 T SIOTER A COOMMI cura oo svessoresyasrisenkvbraes sesrssinbsetiss ar sariiasasss (Member)
< The representative of the Civil SOCIEtY. .. vmreiisreensrnnnns S . (Member)
L 2 e R N R R e R F OO S (Member)

NB! The representative of MINMAP shall take part in the acceptance of services as an observer (Art
47-¢ PCC). His signature shall not be required in the reception Minutes (process-verbal) (Point. 169
CIREX 2024).

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Engineer and signed by all the
commission members,

However, the report (process - verbal) shall be valid if two third (2/3) of the members including the
chairperson append their signatures. (Art 157-2 PCC)

The chairperson can only convene the acceptance of works when he must have received from the Contract
Engincer the report (process - verbal) of the technical acceptance of works with no reserves pending clearance.
This report (process - verbal) of the technical acceptance of works shall be an integral part of the acceptance
of works® report (attached to acceptance of works report) and shall accompany the bills for settlement

An indemnity shall be perceived by the members as per specified in the SRT

Article 43: Guarantee Period.

The guarantee period is One (01) Year from the date of the provisional reception for the section of
new civil Engineering works,
Article 44: Article 45: Final acceptance (article 72 of the GAC)

44.1Final acceptance shall take place within a maximum deadline of [fiftcen (15) days) from the date
of expiry of the guarantee.

44.2The Project Manager [shall [not] be member of the commission.
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The procedure for final acceptance shall be the same as for provisional acceptance
Chapter V: Sundry provisions
Article 45: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in the Decree No. 2018/366 OF 20 June 2018 of the Public
contract Code and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in
onc of the following cases:

- dead of the contractor

- bankruptcy of the dontractor

- Judicial liquidation (contractor not authorised by court to exploit her enterprise

= sub-contracting of works without the authorisation of the project owner Incompetence of the

contractor duly notified by the Project owner
- Non-respect of labour code rules and regulations
- fraud and corruption duly noticed

Article 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raisc the issue of force majeure, the thresholds below which claims shall not be
admitted are:

= Rainfall: 200 millimetres in 24 hours;

= Wind: 40 metres per second;

- Flood: decennial flood frequency.

Article 47: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be scttled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent Cameroonian
Jurisdiction, subject to the following provisions: [ro be filled, where need bel.

Article 48: Production and dissemination of this contract
[Seven (07)] copies of this contract shall be produced at the cost of the contractor and fumished to the Contract
Manager.

Article 49: Information to be posted
The Contractor shall put up a visible information board (total height=2,80meters, width=1,20meters, board

thickness=2,Scentimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:
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REPUBLIC OF CAMEROON

Peace - Work = Fatherland
JOBBING ORDER NY....

FOR THE CONSTRUCTION OF A \IORTUAR\ Bl OC IN FONFUKA
MUNICIPALITY (FONFUKA TOWN).

CONTRACTING AUTHORITY: THE MAYOR FONFUKA COUNCIL
CONTRACT MANAGER: SECRETARY GENERAL FONFUKA COUNCIL
CONTRACT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS
PROJECT MANAGER: THE COUNCIL TECHNICIAN

CONTRACTOR:

FINANCING: PUBLIC INVESTMENT BUDGET 2024 - MINDDEVEL
AMOUNT:
DURATION OF CONTRACT: Three (03) Months

Article 50 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter into force as
soon as the Contracting Authonity notifies it to the contractor.
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DOCUMENT NO. 5:
SPECIAL TECHNICAL CONDITIONS (STC)
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IECUMCALS.EEQEIQAHQES-

Purpose of these Special Technical Conditions

These Special Technical Conditions is FOR THE CONSTRUCTION OF A MORTUARY BLOC IN
FONFUKA MUNICIPALITY (FONFUKA TOWN).

These special technical conditions are established with reference to the General Technical Conditions (GTC)

1 = GENERALITIES: This present special technical specification concerns THE CONSTRUCTION OF
ANURSERY SCHOOL BLOCK OF TWO (02) CLASSROOMS AT G.N.S KONENE

[t is the duty of the contractor to realize the structure as per the exccution plans that shall be approved by the
competent authonty and sample models of equipment and fumiture provided by th: project owner. Through
the Project Engineer, the contractor shall fumish the owner of the project and other project team members
within the shortest possible time with an execution plan showing clearly how he inteads to run the work site.
A fence in local materials shall enclose the whole work site to avoid trespassing.

SIGNPOSTS: The contractor shall put in place at his expense signposts indicating work in conformity with
the plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a
temporal pit latrine and putting up a temporal fence around the project site if that be the case.

The contractor shall be responsible for the protection of the structures before final reception. He shall be
equally responsible for all tools and materials present at the work site. He shall seek an insurance policy to
cover theft and fire incidence,

The contractor shall take all preventive measures against accidents. The owner of the project reserves the right
to intervene in case of any emergency without necessary interfering with the responsibilities of the contractor,

The contractor shall verify all dimensions on the plans. For execution, no dimension shall be measured with a
scale rule from the plans. The contractor shall check in-situ the possibility of translating the dimensions on
plans to the structure before work begins. He shall refer to the Project Engineer in case of any doubt. He shall
not on his own modify anything on the structure and shall inform the Project Engineer of any changes that he
considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost
without modification of the contract amount. The owner of the project shall have the right to the final choice
in casc of any modification.

1. PRELIMINARY WORKS
Building Site Installations
The contractor shall set up temporal structure and facilities needed to execute the works, such as:
Offices of the Contractor equipped with tables, chairs and lock-up cupboards.
Building site toilet facility (if it does not exist)
Storehouse for matenals
Removal of temporary work (fences, ficld office, sheds, signs, etc.).

Sanitation
The contractor shall ensure the availability and use of toilet facilities at the works site.
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2. WORKS TO BE EXECUTED

2.1 Earth Works

Since the works involve mainly rehabilitation of existing classrooms, no major site clearance and excavation
works will be camied out. Earth works to be done shall only involve preparing the uncemented floors for
concreting and will be done under the close supervision of the site supervisor.

2.2 Blinding Concrete.
Since the works involve mainly rehabilitation of existing classrooms, no lcan concrete shall be use except in
special unforeseen circumstances and will be done under the close supervision of the site supervisor.

3.3 Mass Concrete
The floors and outdoor pavements of this building to be rehabilitated will be of mass concrete of dosage
300kg'm3 and following the rules and regulations of pavements and done independently and with finishes as
specified in the bill of quantities.

3.4 Reinforced concrete
The R.C for beams and pillars, which must be cast in-situ is designed according to the rules of and CP 110 and
batching done according 10 trial batches or Dreux method, by weight and or volume, closely supervised by the
supervisor in charge. Mixing, transportation, placing and vibration of all concrete works shall be done manually
and or mechanically. A percentage loss due to waste, mixing and settlement has been envisage in the quantitics
which is 32% s
Load evaluation has been limited to dead, live and service loads of the building. External horizontal and vertical
charges due to wind, rain etc have not been considered which is due to the negligible atmospheric conditions of
the arca.

The aggregates will be of class 1525 and  free from organic impurities and  any substance that may adversely
affect the strength and workability of the concrete. Cast concrete shall be cured as required to achicve its
maximum strength

3.5 Reception for Reinforcements
Before concrete is cast, the Contractor must inform the supervisor that work has been completed in the
assembling of reinforcements so that they can be approved. The Contracting Authonity shall indicate the term
“Good for concreting™ on the building site log, after reception, thereby authorizing the Contractor to proceed,

3.6 Formwork
All foundation concrete structures shall be made inside ordinary concrete forms, unless otherwise specified by
the supervisor and should meet the following requirements:

a) If the concrete box is made with timber that has simply been assembled, the boards must be of the same
level and properly joined. The maximum space between the joints should be 2 mm. The maximum
difference in level between two joint should be 3 mm,

b) If the ordinary form is made with fibreboard or plywood, the sides must be properly joined and be of
the same level. The tolemted space between joints should be same as those between sawn timbers,

¢) Formwork for Reservations or recesses

Recesses intended for masonry fittings or other uses should be made using appropriate forms. Such forms
should be put together in such a way that its parts can be removed with case,

Pre<casting Preparations

a) Cleanness

The form must be free from hydrocarbon products such as grease, ete or by rust. The stains must be
thoroughly cleaned up, if need be.
b) Cleaning
Before concreting, the concrete boxes must be carcfully cleancd to remove all dust and debris.
Compressed air should be used to finish the cleaning.

c)Watering
Timber forms must be sufficiently watered before concreting. It should be watered several times to make
the wood as wet as possible, causing it to swell and close the joint gaps.
The wet surfaces must not, however, be dripping with water. Excess water shall be blown out using

compressed air.
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d) Coating with oil
The following shall be oiled before concreting:
- Worked moulds of plywood or fibreboard and all moulds for fine dressing.
- Excess oil in the moulds must be drained before concreting. The oils used should be special stripping oils.
= The oil used must not touch the reinforcement rods. o
e Maintenance
If the moulds are 10 be used more than once they should be properly cleaned, and if necessary, repaired before

being used again

e Safety of Workers and Others
Nails, bolts or projections should immediately be removed from used forms if they are to be used again.
Otherwise, the forms should be burnt immediately or stored at a distance from the building site, in a place that
is not accessible to the public.

1.7 Constituent Materials of Concrete

. Crushed Aggregate
All crushed aggregate on the building site should be stored in the compartments intended for this purpose. The
only aggregate authorized on the building site is the following:

~  Crushed 0/S gravel (river sand)

-  Crushed §/15 fine gravel

= Crushed 1525 coarse gravel

-~ Natural or crushed sand 05 (the quantity retained on a § mm sieve must be less than 10 %.
Crushed aggregate to the site shall be subject to prior approval of the supervisor. The latter must approve the
ongin of the aggregate. The aggregate should come from nivers, quarries or crushed stable rocks, free of foreign
bodies, organic material, dust, mud and clay, whether it sticks to gnit or not.

With respect to particle distribution, the following shall apply:

. Sand (Fine Aggregate)

Sand shall have the characteristics specified in the tables of approved tests. Sand must be fine, clean, hard, and

sharp and must not stick to the hand. It must be free of any soil or limestone, wastes, debris and wood.

It should, if need be, be sicved and washed. The sand must come from approved quamies or from nivers. It must
not contain more than $% weight of grit passing through a sieve with 900 meshes per cm’ and must not contain
particles, whose biggest dimensions exceed the following limits:

- Formorar 02mm
= For reinforced concrete 0°S mm
- For non-reinforced conerete  10/S mm

Cleanness: The sand must have sand equivalent (SE) higher than 75.°

- Cement
Cement shall be true Portland of standard brand and manufacture, i.c. CPA 45 or CPJ 35 type or equivalent,
The cement used should be antificial Portland cement 215.325 P.15.302 Standard. It should be supplicd to the
building site in six ply paper bags. Any humid cement shall be rejected and immediately removed from the
building site,
The Contractor must inform the supervisor that he has received his supplics.

Random samples could be taken from each lot and tested in an approved laboratory using the AFNOR P.15.301
Standard, at the contractor’s expense,

The lots that do not meet the standards must be removed from the stock and taken away from the building site.

The bags must be in good shape, at the time they reach the site, and should be stored in a covered and completely
dry place, and on a raised plank surface, that is at least 10 cm above the ground.
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3.8 Rcinforcements

All reinforcements or meshes must comply with BAEL 91 specifications. Iron rods must have French AFNOR
35.001 standard characteristics or similar. All reinforcements used in the construction project must be of the Fe
E!JOgndcformmhbanandtMFcE-%OOgndefothightxmdmds.mmhmtbcmﬁthshcan.

The rod should be bent cold, cither manually or mechanically. Hot bending may be allowed for high adhesive
rods of a diameter equal to or larger than 32 mm, on condition that a control apparatus is used to avoid
overheating, and on the approval of the supervisors,

The diameter of the tube benders used for bending must comply with BAEL 91 rules and approval records.
Anchor tabs shall be normal 45-degree elbows at right angle or double knee anchoring. The metal used shall be
clean and free from calamine. Bars with defects such as blisters, cracks or hairlines that can affect tensile strength
shall be rejected.

Concrete reinforcements shall be assembled to the exact dimensions indicated in the drawings.

Reinforcements must be assembled in the workshop at the building site. They should never be assembled inside
the form box if the check boards have already been put in place.

The space between the walls of the formwork and reinforcements should be at least 2.3 cm for clevation concrete
and 4 cm for foundation concrete. These spaces should be obtained using prefabricated concrete or plastic shims,
whose dimension should match the results to be obtained.

The concrete shims should have wires to be used in tying them to the reinforcements. There should be enough
shims and mounting bars to prevent the reinforcements from being deformed during handling and concreting.

If there arc any doubts as to the quality of the iron rods supplied to the project site, the supervisor or his
representative could, ask for tensile strength tests on the samples taken from the batch. Such tests would be done
at the contractor’s expense. An approved body should camry out the tests,

For floor beam frames, all measures should be taken 1o keep the bars raised and properly positioned around the
supports. Enough vertical stirrup rods should be used to prevent any deformation. All overlaps should comply
with BAEL 91 prescriptions.

Frames with traces of non-adhesive rust should be thoroughly brushed off before being placed in the forms. The
reinforcements, whether assembled or not, should be stored on boards and not on bare ground.

A reputable and approved manufacturer with guaraniced and stamped production quality must supply the iron rods
used. The 6 mm diameter iron rods could be used for circles with diameters of 200mm.
The iron rods supplicd must be at least 11 m long

3.9 Placing concrete
The concrete should be placed before its initial setting time, and never after it has contained its water content
for more than thitty minutes. Storing it in containers for subsequent usc after adding water is strictly prohibited. All
concrete should always be thoroughly vibrated using mechanical vibrators.

All reinforcing rods should be placed in such a way that concrete can be poured from the top of the structure
in question. The Contractor shall take all measures to trim and position the reinforcements to prevent them from being
displaced during concreting. He should also add braces (sleeves, tubes, pipes, angle blocks, pre-frames, etc) to keep the
structures sct up.

Concrete should be transported from the place where it is made to the place of use with concrete buckets,
wheelbarrows or head pans.

Before concreting construction joints, the old concrete must be thoroughly cleaned of any rubble using
compressed air, and repeated 10 reveal gravel and eliminate deposits of dint; this surface should then be washed and
scrubbed with an iron brush and thoroughly soaked. If necessary, admixtures for construction joints can be used, but
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these must comply with producers” instructions. No conereting of construction joints should be done on the visible parts
of structurcs.

The formwork should be removed only after the concrete has acquired enough strength.

3. MASONRY
The foundation walls shall be done in black stones, shaped or unshaped where need be, and cement mortar while the
walls shall be erected in sun dried laterite blocks of 20x20x40cm as - shown on the working drawings.

Locally produced bricks must respect the following conditions:
= The supervisor must approve the soil type for the moulding of mud blocks.
= The mould must be of the following dimensions 208cmx20cmx40cm.
= They brick must be laid using cement mortar as specified.

4. PLASTERING
Two coats of plaster of 2em thick and two coats of (stucco) rendering 2.5¢m thick shall be applied on the walls
respectively in cement mortar of 400kg/'m3 mix.

5. CARPENTRY AND JOINERY
Timber will be gotten locally, well scasoned and shall be free from shakes, defects, insects attack and dry rods. All
doorframes are of hardwood panel timber,

6. OPENINGS

6.1 WOODEN DOORS AND WINDOWS
All the wooden doors and windows shall be of hard wood properly finished respecting the dimensions on the
working drawings. They shall be received on site by the supervisor before fitting is camied out.

6.2 Cluster Windows
All the cluster windows openings shall be in concrete cluster blocks of 3Scmx3Scm as shown on the working

drawings.

6.3 Glass Windows
All the glass windows openings shall be in transparent glasses and of the dimensions shown on the working drawings.

7. PAINTING

The contractor must carcfully examine the surface to be painted before work starts. The external wall surfaces
shall be done in advancing hues while the intemal surfaces shall be done in receding hues. Colour pigments, lighting
systems, and their intensitics shall enhance the value and intensity of colours. For the classrooms, the final colour
for these classrooms shall be ..veeveeecssressrsens. The first or primary coat shall be done in weak glue (white wash)
and should be applied to receive the final or finishing double coats as follows:

- External walls Pantex 1300

« Intermal walls Pantex 800

- Wall base (Im from floor) Oil(alkyd) paint .
= Ceilings Pantex 800

= Door and windows Oil(alkyd) paint

8.  ROOF COVERING

All the timber for the roof trusses shall be of hard wood, well scasoned and shall be of straight grains, without
defects and treated against insect  attack with carbonyl,

The roof trusses shall be triangular,

The rafters shall be of 2°x6™ (3x12c¢m) and the purlins2™x4” (4x8cm.)

Oblique, horizontal and vertical wind braces shall be done to secure the truss from possible up heave due to wind
pressures,

The roof shall be tied to the building by diameter 6mm-extended reinforcement bars.

The roof slope, fall direction etc. is chosen in accordance with the manufacturers (AUBAC) specification,
atmospheric conditions acsthetic and longevity,
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The sheathing shall be semi-circular corrugated three (3) m long aluminium sheets of 0.35.

It shall be screwed or nailed 1o the purlins by carcfully chosen qualified and skilled technicians under the close

supervision of the supervisor.

The fascia boards shall be of metal sheets with a finish hue to be determined by the architect in close collaboration
with the client.

9. CEILING
The ceiling shall be executed with 4mm hard plywood fixed on solidly nailed noggins and painted as mentioned
above. locally sawn cucalyptus.

4-MODE OF EXECUTION OF THE VARIOUS TASKS
1) Site installation
Description of works
These works consist of the mobilization of materials and personnel, the realization of geotechnical and
technical studies for the project as well as the performance program and final report, the construction of
a hut for site meeting, Etc...

2) Project information sign post
Description of works
This consist of fabricating information boards in wood, the supply to the sites at the extremes of the
vanous roads and eventually at the post of works so as to fumish the populations with all information
conceming the project.
The boards will carry the following information:

Republic of Cameroon

Norih- Wit Reglon Peace-Work-Fatherland
s LA R R LR
CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA
Project name

MUNICIPALITY (FONFUKA TOWN).
Owner of the project THE MAYOR FONFUKA COUNCIL

Funding PUBLIC INVESTMENT BUDGET 2021

Contract Manager SECRETARY GENERAL FONFUKA COUNCIL
Contract Engincer THE DIVISIONAL DELEGATE OF PUBLIC WORKS
Project Engineer THE TECHNICIAN OF THE COUNCIL

Duration of the contract | Three (03) Months

Contractor

3) SAFETY AND ENVIRONMENTAL PROTECTION
Safety measures shall be put in place to safeguard the health of the workers. They shall be equipped with
personal protective equipment like helmets, boots, gloves, goggles, rain coats etc. a first aid box shall be
provided on the site to render first aid services in case of any accident. Before the start of each task, workers
shall be reminded of the potential hazards associated to that task and the safety measures to be taken to avoid
possible accidents. Working points shall be well signalized to road users using sign boards placed at adequate
positions that can be visible to everybody.

Every arca from which soil is to be extracted shall be covered with vegetative soil at the end of the job to
facilitate the growth of vegetation and to avoid erosion.
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SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA
MUNICIPALITY (FONFUKA TOWN)

us. U.Pin words
SN WORK DESCRIPTION UNIT  QTY | figures :
(FCFA)
FCFA
100 LOT 100: PREPARATORY WORKS
101 Site installation ff 1
102 | Site preparation r ]
103 Environmental impact notice fr 1
104 Excavation of foundation trenches m3 203
105 Excavation of foundation pit m3 11
106 | Backfilling of foundation m3 242
107 | Site levelling with sand m2 288
108 Covering of th working surface with a film _— 288
polyane matenal
SUBTOTAL 100
200 | LOT: FOUNDATION
201 Blinding concrete m3 1.2
Reinforced concrete floor of thickness S8em dosed at
02 |y SOkg/m3 m3 | 209
203 | Frog filled foundation blocks 20x2040cm m2 140
204 Reinforced concrete footing, pillars and beams e 1.8
doscd at 350kg'm3
SUBTOTAL 200
300 LOT 300: MASS CONCRETE WORKS ON
ELEVATION
Concreting the edges of the building dosed at 2
244
301 350kg/m3 m3 4

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town),
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| i [ e

103 ;";:;ihgu:‘g‘;f window frames with mortar dosed at o3 0.64
TOTAL LOT 300:

400 | LOT 400: MASONRY WORKS

401 Sand screed blocks 15x20x40cm m2 501

402 | Sand screed blocks 10x20x40¢m m2 0

403 | Balusters m2 0
SUB TOTAL 400

500 LOT 500: PLASTERING, MASS CONCRETE
OF THE FLOOR AND MISCELANEOUSES

501 :::::::;‘i :lt::l rendering with cement mortar for 25 480

502 ll::::::llnf :lll:i rendering with cement mortar for L= 755

503 | Backfilling with reinforced concrete for closet ml 498

S04 Cement screed on floor with thickness of 3em for m3 288
closet

505 | Palliassc in reinforced concrete dosed at 350kg'm3 | ml 15
SUB TOTAL 500

600 | LOT 600 CEILING

601 Ceiling with Smm plywood m2 260

602 | Ceiling with smooth alu zin¢ 5/10¢ m2 71.6

603 | Noggins with hardwood for ceiling ml 501
SUB TOTAL 600

700 | LOT 700 METALLIC WORKS

701 Ist choice ceramic tiles 5x3 m2 288

702 | Earthenware tile on toilet walls m2 106
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703 | Tile for skirting board of.15¢m high m2 330
SUBTOTAL 700
800 | LOT 800 WOODWORKS
801 | Wood for rafters and truss treated with xylamon m3 6
802 | Edge boards ml 124
803 | Fascia alu board ml 124
804 | Noue sheet ml 19.6
805 | Comer ridging alu sheet mli 89.3
806 | Aluroofing sheets tolebac 5/10¢ m2 415
807 | Prefabricated steel gutter ml 99.6
808 | Supply of Evacuation pipes for water rain in PVC | ml 40.8
SUB TOTAL 800
900 | LOT 900: CARPENTRY WORKS
901 Isopane door(0.7x2.10m) U 2
902 | Isopanc door(0.9x2.10m) U S
903 | Door with hardwood (1.90x2.10m) U 3
904 ,\:m:nﬁ:““ for 10 bloadcs of 1.5mx1.2m and U 4
90§ '\::ndow frames for 07 blades of 0.6m and metallic U )
906 '\::::: nﬁ:ncs for 07 blades of 1.5mx2.5, and U 4
907 | Transparent windows for acration ml 9.75
908 Cupboard of 0.8x3 in hardwood of thickness of 0;19 U 3
with shelf
SUBTOTAL 900
1000 | LOT 1000: METALLIC WORKS
1001 | Mectallic windows m2 35
SUBTOTAL 1000
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11000 | LOT 11000: PAINTING

1101 | Painting of external walls in three coats m2 480

1102 | Painting of internal walls in two coats m2 758

1103 | Painting on carpentry wood m2 59.8

1104 | Oil painting for metallic members and skirting m2 274

1105 | Painting on ceiling m2 260

1106 | Blades for frame windows m2 55
SUBTOTAL 1100

1200 | LOT 1200 ELECTRICITY
EARTH SYSTEM

1201 | Installation of copper cable ml 149

1202 | Earth plug Is 1
CIRCUIT BRAKER BOARDS

1203 | Circuit breaker board ff 1
DISTRIBUTION-SUPPLY-LIGHTING-
SOCKETS-EQUIPMENTS

1204 SuPpIy and installation of one way embedded 5 10
switches

1208 f:;tp;::‘ye:nd installation of double way embedded & .

1206 ‘S);q;;;lAy and installation of 2P+T embedded sockets U 40
LIGHTING

1207 Supply and installation of 2P+T+Int. sanitary wall U 3
lamp LEGRAND

1208 | Supply and installation of flourescent lamps u 35

1209 f:f:,l: and installation of filament lamps with " )
SUBTOTAL 1200

1300 | LOT 1300 FLUID
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PLUMBERY WORKS
1301 Supply and installsion of PVC pipe for sanitary Is 1
water
1302 | Pipeline excavation and backfilling Is 1
SANITARY EQUIPMENT
1303 Wa.sh hand basin u 3
1304 | W.C Complete u 2
1305 | Sinks u 2
1306 | showers u 2
1307 | Laundry u 1
1308 | Towel hanger u 2
1309 | Embedded soap dish u 2
1310 | Toilet tissue hanger u 2
1311 ?:mb;’x:;h sink and cupboard underin |y |34
1312 | U-bend : u 2
1313 | Mirrow of 60x60¢cm u 2
1314 | Construction of standtaps with pit in the yard u 1
1318 Septic tank for 40 users including piping and s 1
connecting chamber
1316 Sockaw?y for 40 users including piping and N |
connecting chamber
1317 | Concrete gutters (30x30¢m) round the building ml 125
1318 | Scupper-hole with thickness of 12em ml 94
SUB TOTAL 1300
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BILL OF QUANTITIES FOR THE CONSTRUCTION OF A MORTUARY BLOC IN FONFUKA MUNICIPALITY

(FONFUKA TOWN)
SN WORK DESCRIPTION T e s [P PSS
100 | LOT 100: PREPARATORY WORKS
101 | Site installation - {r 1
102 | Site preparation fr 1
103 | Eavironmental impact notice fr 1
104 | Excavation of foundation trenches m3 | 203
105 | Excavation of foundation pit m3 111
106 | Backfilling of foundation md | 242
107 | Site levellirg with sand m2 | 288
108 | Covering of the working surface with a film polyane material m2 | 288
SUB TOTAL 100
200 | LOT: FOUNDATION |
201 | Blinding concrete ml 1.2
202 | Peinforced concrete floor of thickness 8cm dosed at 350kg'm3 m} | 209
203 | Frog filled foundation blocks 20x2040¢cm m2 140

204 | Reinforced concrete footing, pillars and beams dosed at 350kg'm3 m3 11.8

SUB TOTAL 200

300 | LOT 300: MASS CONCRETE WORKS ON ELEVATION

301 | Conereting the edges of the building dosed at 350kg'm) mdy | 244
102 Reinforced concrete for pillars, lintels and upper chaining dosed at m 16.5
350kg/m3

103 | Finishing of window framc; with mortar dosed at 350 kg'm3 m3 | 0.64
TOTAL LOT 300:

400 | LOT 400: MASONRY WORKS

401 | Sand screed blocks 15x20x40cm m2 | 501

402 | Sand screed blocks 10x20x40cm m2 0

403 | Balusters m2 0
SUB TOTAL 400

00 LOT 200: PLASTERING, MASS CONCRETE OF THE

FLOOR AND MISCELANEOUSES
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450

501 | Plastering and rendering with cement mortar for external walls m2

502 | Plastering and rendering with cement mortar for internal walls m2 | 75§

503 | Backfilling with reinforced concrete for closet ml | 498

504 | Cement screed on floor with thickness of 3em for closet m3 | 288

505 | Palliasse in reinforced concrete dosed at 350kg'm3 ml 45
SUB TOTAL 500

600 | LOT 600 CEILING

601 | Ceiling with Smm plywood m2 | 260

602 | Ceiling with smooth alu zinc §/10¢ m2 | 716

603 | Noggins with hardwood for ceiling ml s01
SUB TOTAL 600

700 | LOT 700 METALLIC WORKS

701 | Ist choice ceramic tiles $x5 m2 | 288

702 | Eanthenware tile on toilet walls m2 | 106

703 | Tile for skinting board of 15cm high m2 | 330
SUB TOTAL 700

800 | LOT 800 WOODWORKS

801 | Wood for rafters and truss treated with xylamon m3 6

802 | Edge boards ml 124

803 | Fascia alu board ml 124

804 | Noue sheet ml | 196

805 | Comer ridging alu sheet ml | 8§93

806 | Alu roofing sheets tolebac 5/10¢ m2 | 41§

807 | Prefabnicated steel gutter ml | 996

808 | Supply of Evacuation pipes for water min in PVC ml | 408
SUB TOTAL 800

900 | LOT 900: CARPENTRY WORKS

901 | Isopane door(0.7x2.10m) U 2

902 | Isopane door(0.9x2.10m) u s

903 | Door with hardwood (1,90x2.10m) u 3

904 | Window frames for 10 blades of 1.5mx1.2m and metallic net u “

905 | Window frames for 07 blades of 0.6m and metallic net u 2

906 | Window frames for 07 blades of 1.5mx2.5, and metallic net u 3

907 | Transparent windows for acration ml | 9.75
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908 | Cupboard of 0.8x3 in hardwood of thickness of 019 with shelfl u 3
SUBTOTAL 900
1000 | LOT 1000: METALLIC WORKS
1001 | Metallic windows m2 35
SUB TOTAL 1000
11000 | LOT 11000: PAINTING
1101 | Painting of external walls in three coats m2 | 480 |
1102 | Painting of internal walls in two coats m2 | 755 |
1103 | Painting on carpentry wood m2 | 898 |
1104 | Oil painting for metallic members and skirting m2 | 274 |
1105 | Painting on ceiling m2 | 260 |
1106 | Blades for frame windows m2 5S
SUBTOTAL 1100
1200 | LOT 1200 ELECTRICITY
EARTIH SYSTEM
1201 | Installation of copper cable ml 149
1202 | Earth plug Is 1
CIRCUIT BRAKER BOARDS
1203 | Circuit breaker board v 1
DISTRIBUTION-SUPPLY-LIGHTING-SOCKETS-
EQUIPMENTS
1204 | Supply and installation of one way embedded switches u 10
1205 | Supply and installation of double way embedded switches u 7
1206 | Supply and installation of 2P+ T embedded sockets of 16A U <0
LIGHTING
1207 Supply and installation of 2P+T+Int. sanitary wall lamp U 3
LEGRAND
1208 | Supply and installation of flourescent lamps u | 38
1209 | Supply and installation of filament lamps with covers u 2
SUBTOTAL 1200
1300 | LOT 1300 FLUID
PLUMBERY WORKS
1301 | Supply and installation of PVC pipe for sanitary water Is 1
1302 | Pipeline excavation and backfilling Is 1
SANITARY EQUIPMENT
1303 | Wash hand basin u 3
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1304 | W.C Complete u -
1305 | Sinks u 2
1306 | showers u 2
1307 | Laundry u 1
1308 | Towel hanger u 2
1309 | Embedded soap dish u 2
1310 | Toilet tissue hanger u 2
1311 | Draining board with sink and cupboard under in vamished plywood | m2 | 118
1312 | U-bend u 2
1313 | Mirrow of 60x60cm u 2
1314 | Construction of standtaps with pit in the yard u 1
1315 | Septic tank for 40 users including piping and connecting chamber u 1
1316 | Sockaway for 40 users including piping and connecting chamber u 1
1317 | Concrete gutters (30x30cm) round the building ml 125
1318 | Scupper-hole with thickness of 12cm ml 94
SUB TOTAL 1300

AMOUNT WITHOUT TAXES

AMOUNT VAT (19,25%)

AMOUNT AIR (2,2%)

AMOUNT TTC

NET TO BE PAID

This present estimate is closed at the sum of ........... TR R TR Arees, FCFA all taxes included.
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DESIGNATION

x , Total Duration
No Pally sut put quantity Halt of activity
. No , Days
Category Daily wage break up Amount
B
7
Z.
<
-
£
=
S
=
TOTAL A
: . ) Days
5 Type No Daily rate | " * k up Amount
Q
-
<
—
—
-
=
-
o TOTALD
-
Type Unit Unit cost | Quantity | Amount
av
> =
Z2
A
<3
X -
=
zZ
-z
TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
I RISK + BENEFITS Gx%
P TOTAL COST (II'T) G+H
V UNIT COST (HT) PQ'TY
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REPUBLIC OF CAMEROON
Peace -~ Work — Fatherland

MINISTRY OF DECENTRALIZATION AND LOCAL

REPUBLIQUE DU CAMEROUN
Paix - Travail - Patrie

MINISTERE DE LA DECENTRALISATION ET DU

DEVELOPPEMENT LOCAL DEVELOPMENT
COMMUNE DE FONFURA, FONFURA COUNCIL,
STRUTURE INTERNE DE GESTION ADMINISTRATIVE DES INTERNAL PUBLIC CONTRACTS ADMINISTRATIVE
MARCHES PUBLICS (SIGAMP) MANAGEMENT ENTITY IFCAME)
JOBBING ORDER N*

AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER N°
OF __ /2024 FORTHE

Project Owner [Indicate name and full address]

HOLDER : [indicate name and full address of holder)
P.O. Box . Tel: Fax:
Business Registry No. at
Taxpayer's No.
SUBJECT : Execution of works;
Lot No. ; Nerwork
PLACE : Region
EXECUTION DEADLINE : ( ) months
AMOUNT INCFA F:
IAT
EVAT
VAT
AIR (Income tax)
Net to be paid
FINANCING : [indicate the source of financing]

BUDGET HEAD  : [t0 be completed)

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by hercinafter referred to the
“Contracting Authority™

On the one hand,

And

(enterprisc)
P.O. Box Tel: Fax:
Business Registry No.

Taxpayer's No.

Represented by M » its General Manager, hercinafter referred to as the “Contractor”™

On the other hand,

Agree on the following:

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfukas Town),
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Summary

PartI:  Special Administrative Conditions (SAC)

Part II: Special Technical Conditions (STC)

Part 111: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of JOBBING ORDER N*
AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER N°

FORTHE
With '

OF

For the execution of works

EXECUTION DEADLINE ( ) months

Amount of contract in CFA F:

VIAT

EVAT

VAT (

AIR (2.2% or 5.5 %)
Nct to be paid

Read aud accepted by the contractor

(place of signature) (date)
Signature of Contracting Authority

(place of signature) (date)

Registration
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Table of models

Annex No. 1: Model Tender Letter

Annex No. 2: Model undertaking by the Bidder
Annex No. 3: Model Bid Bond

Annex No. 4: Model Final Bond

Annex No. 5: Model of start-ofY advance bond
Annex No. 6: Model Retention Fund

Annex No. 7: Evaluation gnid

Annex No. 8: Model Attestation of site visit
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ANNEX NO. 1: MODEL TENDER LETTER

I, the undersigned [indicate the name and capacity of signatory)
Representing the company or enterprise or group with head office at
registered in the trade register of, under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File including the
addendum (addenda): the invitation to tender [recall the subject of the invitation to tender]
e After having personally taken account of the situation of the site and evaluated from my point of view
and under my responsibility, the nature and difficulty of the works to be carried out;
e Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.
e  Submit and commit myself to execute the works in accordance with the Tender File, in retum for the
prices which I myself establish for each type of structure which prices reveal the amount of the tender

for lot No. at (in figures and words) CFA francs exclusive of VAT and
at CFA francs Inclusive of all Taxes. [/n figures and words).
e Ipledge to exccute the works within a deadline of ...ooovniienn. months.

e | pledge to maintain my bid for [indicate duration of validity, in principle 90days for national
invitations to tender 120 days for international invitations to tender] from the deadline of submission
of Bids.

e Rebates and the modalities of application the said rebates shall be the following (in case of the
possibility of award of several lots).

The Project Owner shall pay the sums due for this contract by crediting account No......ovvviiivmmiinns opened

M s nidsieiinanakeveisine Btk iivoricsossinoossenisnsagas Branch
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ANNEX NO. 2: MODEL UNDERTAKING BY THE BIDDER

NGOG OT DROJO0has. i sissvsnssuviinnisssisobinss Invitation to tender No. ..ocvvvniiiiiainnn Lok Noviaaissnaass
EONE) IS INOCTBIENOD (B) oionsvsssunnanvsisnossiidunsdauiasiiansssensniebnissssinissisdsmmiovilies i nss srsomic s
Acting in  the capacity of (9)  .oviiiiiiinnns in the name and on behalf of
Ll s siasnssininsvsssaiiconypssisssiraricinbaasoeveiasinis LR D RO ST IRP4 TN Seseasaasanessdorisss by
virtue of the power vested in me (us), domiciled at P.O. Box.......ccvevvvus CRowm) i , telephone
INO: iasiinsssssnivieoveriassirs , after having studied all the documents of the tender file relating to the Invitation
DO T N v ssssmmisidisnvs Caran uvasss . and after having assessed in my (our) point of view and under my
(our) responsibility the nature and difficultics entailed with the execution of the job, | (we) do hereby tender
and commit myself (oursclves) to carry out Works for the  ...vvivviiiiiiiiiiiiiiirrreasrsrraeans in

keeping with the terms and conditions of the tender file,

I (we) commit myself (ourselves) in case my (our) tender is retained, to execute the contract within
.................. (ceviiieiinniinnsnnnane..) months as from the date of notification of award of the contract.

I (we) hereby commit myself (ourselves) to maintain the amount of my (our) tender for a period of one hundred
and twenty (120) days with effect from the deadline for submission of Bids.

DONO Y (5o s ivssssossrnestyrsraessaansss s OB agecarnsranssneass

SIERBUre(B). i Gthisiiessavere
BICOAEIL8) o a5 sviosssssnssisisessasenssssvssssrvs

For companies, indicate:

The company (company or trade name, form, nationality and registered office)

« represented by the undersigned ..oovviiiiiiiiiiiiniiinei. » (name, first name and status)
For companics without a legal status, indicate:
& We e USSR, iisciiiinsusisii s ris T eT s s aa v e sar e aes »

(For cach person: name, first nam¢, company name, nationality, location of the registered office)
« Constituted in a group of companices for the execution of this contract, jointly commit ourselves ......... »

Name, first name, profession, residence
Position in the enterprise
Company name
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ANNEX No. 3: MODEL BID BOND
Addressed to findicate the Contracting Authority and his address] “Contracting Authority™
Whereas the undertaking hereinafter referred to as the “bidder™ has submitted his bid on

for [recall the subject of the invitation to tender], hercinafter referred to as “the bid™ and to which
must be attached a bid bond equivalent to [indicate the amount] CFA francs.

We [name and address of the bank], rcpresented by [names of signatories],
hereinafter referred to as “the bank™ hereby guarantee payment to the Contracting Authority of the maximum
sum of findicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority,
binding itself, its successors and assignecs.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity
period:
*  Fails or refuses to sign the contract, even though required to do so;
*  Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to above
upon reception of the his first written request, without the Contracting Authority having to justify his request,
given, however, that in his request the Contracting Authority shall note that he is duc the amount he is claiming
because one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which
condition(s) took effect. .

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority
for the submission of Bids. It shall remain valid up till the thirticth day inclusive following the end of the
deadline for the validity of Bids. Any request by the Contracting Authonity to cause it to take effect should

reach the bank by registered mail with an acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and exccution, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at ,on

[Bank's signature]
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ANNENX NO. 4: MODEL FINAL BOND

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner and his address] Camervon, hereinafter referred to as the “Project
Owner™

Whereas [rame and address of Contractor], hereafter referred to as “the Contractor”, has
committed himself, in execution of the contract referred to as “the contract”, to carry out findicate the nature
of the works],

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of an
amount equal fo [indicate the percentage between 2 and § #s/ of the amount of the corresponding portion of
the contract, as guarantee of the execution of his full obligations in accordance with the terms of the contract,

Whereas we have agreed to issue the Contractor this guarantee,

We, [name and address of bank]

Represented by [name of signatories],

hercinafter referred to as “the bank™, commit ourselves to pay the Project Owner, within a maximum deadline
of cight (8) weeks, upon the simple written request declaring that the Contractor has not satisfied his
contractual commitments within the meaning of the contract, without being able to defer the payment nor raise
any contests for whatever reason, any sum up to the sum of [in figures and words].

We agree that no change or addendum or any other amendment to the contract shall free us of any obligation
incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum or change.

This final bond shall enter into force upon signature and notification of the contract. It shall be released within
a deadline of [indicate the deadline] from the date of the provisional acceptance of the works.

After this datc, the bond shall be bascless and should be returned to us without the express request on our part,

Any request for payment made by the Project Owner by virtue of this guarantee should be done by registered
mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment,

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be the
only jurisdictions competent to rule on this commitment and its consequences,
Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX NO. 5: MODEL OF START-OFF ADVANCE BOND

Bank: reference, address

We. the undersigned, (bank, address) hereby declare by the present to guarantee on behalf

of [the holder] 1o the benefit of the Project Owner
(address of the Project Owner]

(the bencficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that " [the holder] has not fulfilled his obligations relating to the reimbursement of the start-off’
advance according to the terms of contract No. of relating to

works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of

the total sum corresponding to the advance of [rwenty (20) *5) of the amount inclusive of all taxes of contract

No. , payable upon notification of the corresponding  Administrative Order that is,
CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance into
the accounts of [the holder] opened in the bank under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.
However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of the
advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX NO.6: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner™

Whereas name and address of Supplicr] hereinafter referred to “the contractor”, pledged,
in execution of the contract, to carry out the works of findicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 %6 to be specified]
of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We, [name and address of the bank],

Represented by [names of signatories] and hereinafter referred to as “the
bank™,

Hence, we hercby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project

Owner for a maximum amount of '
[In figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) wecks upon his simple
written raquest declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of the
amount equal to [percentage below 10 %6 to be specified] of the total amount of the works featuring in the
final detailed account, without the Project Owner having to prove or give the reasons nor the motive for the
amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hercby incline by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature, It shall be relcased within thirty (30) days from the date of the
final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mail
with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX NO. 7: EVALUATION GRID

CONTENT TO BE EVALUATED AS PER THE PROVISIONS OF THE SIECIAL REGULATIONS

OF THE TENDER (SRIT)

ENVELOPE A: ADMINISTRATIVE DOCUMENTS

DOCUMENT
NO

DESCRIPTION

YES

NO

Al

Declaration of intention to tender stamped with the tanff in force (written by
the bidder).

A2 | Certified Copy of the Business Registration, not more than three moaths old.
Certificate of non-bankruptcy established by the Court of 1st instance or the
Al Chamber Commerce, Industry and Trade of the place of residence of the
bidder, not more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved
A4 by the Ministry in charge of Finance or by a foreign bank the first order not
more than three months.
AS Purchase receipt of tender file beaning 66,700 FCFA (Sixty Six Thousand
) Seven Hundred Francs) issued by Fonfuka Municipaltreasury
A Bid Bond of 800,000 FCFA (Eight Hundred Thousand Francs) or
A6 certified cheque or bank cheque issued by a first rate-bank approved by the
Ministry in charge of Finance in conformity with COBAC conditions.
A7 An attestation of non-exclusion from Public Contracts issucd by the Public
contract Regulatory Board (ARMP)
An Attestation of the National Social Insurance Fund stating that the bidder
AS has met all his obligations vis a vis the Fund; the attestation should be less
than three months old.
A9 An attestation of tax payers registration (attestation d'immatriculation) duly
' stamped (fiscal stamp)
A Valid Tax Compliance Certificate {I"Attestation de Conformité Fiscale
A0 (ACF))} issued online from the tax administration's computer system. Duly
stamped (fiscal stamp); this certificate should be less than three months old.
All Tax Notice (Avis D'imposition)
Al2 Plan localization of business signed by the Bidder and stamped (fiscal stamp)
All Power of attorney authorizing signatory to engage the enterprise in the Tender

TOTAL

During the opening session of the Bids, if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-cight (48) hours to produce or replace the said document
clse it will be eliminated during the evaluation of the Bids. No such document will be accepted after this

deadline

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town),

Page 837196




ENVELOPE B: TECHNICAL DOCUMENT

General presentation of the tender files

-Document slotted or spirally bound
-Table of content page,

-Colour sheets separation v o
- Presentation of documents in the order given in this tender

LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

Ministry of Finance and respect COBAC conditions. = 40,000,000 FCFA
(Forty Million Francs)

B.2
List of references of the enterprise in similar jobs justified by signed contracts ( first and last
821 pages) and minutes of reception or attestation of clearances of works exccuted.
1" Reference
2™ Reference
B3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF
B3 01 Works Supervisor (at least Senior Civil Engincering Technician or equivalent
' certificate)
Qualification of the works supervisor: (at least HND in Civil or Rural
Engincering (BAC +2)
Professions] experience of the project engineer > 02 years (signed CV)
» CV signed and dated by the candidate,
# A certified copy of the technical diploma
» An attestation of availability signed and dated by the candidate
B3.2 01 Site foreman be a Civil Engineering Technician (Civil Engineering BAC)
Qualification of the Site foreman: (Technical certificate in Building (BAC
F4 or equivalent certificate)
Professional experience of the Site foreman > 03 years (signed CV)
: A certified copy of
‘ » CV signed and dated by the candidate,
# A certified copy of the technical diploma
# An attestation of availability signed and dated by the candidate
BA TECHNICAL PROPOSALS
BA4.1 Organigram of the project
B42 Logical sequence for the exccution of the task
B43 Quality control method
B44 Environmental protection measures
B4S Security and safety at the site
B.4.6 Duration of execution in respect with the Tender file (GANTT and PERT
= planning)
B.5 LOGISTICS (Equipment put aside for this project)
BS.1 Proof of ownership or rental of a pick-up or other van
BS2 Proof of ownership or rental of a trolley tuck or wheelbarrow |
B.5.3 Proof of ownership or rental of small equipment (dig axes, spades, iron bar,
cramps, clamps etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by a 1
B.6.1 Ist class bank located in any area in Cameroon and approved by the i
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e

Attestation of site visit signed by the bidder or mandated representative

B.S Summary report of site visit signed by the bidder sr mandated
representative and justified with site pictures
B.Y Special Technical Clauses initialled in all the pages
B.10 Special Administrative Clauses completed and initilled in all the pages
' and last page signed

ENVELOPE C- FINANCIAL FILE

No. DESIGNATION. YES NO
Cl A submission letter, signed, dated and stamped. (sec ANNEX 3)
C2 Completed and signed framework of unit prices.
c3 Signed Bills of quantitics and cost estimates indicating the total amount
without taxes (HT) and with taxes (TTC), in figures and in words
c4 Sub details of unit prices all pages initialled
TOTAL

This evaluation will be done in a purely binary (YES) or (NO) with an acceptable minimum from

at least 75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount,
in conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory
criteria and at least 78%of the essential critenia.

Eliminatory criteria

NO MR-

page

R

Outright elimination during the opening session of the Bids
Absence or non-conformity of an element in the administrative file
Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder,

Incomplete financial file;
Change of quantity or unit of the Tender file in the financial bid;
Non-respect of 75%of essential critena;

During the opening session of the Bids if a document of the administrative bid is absent or

noncompliant, the bidder will be given forty-cight (48) hours to produce or replace said document else will be

eliminated during the cvaluation of the Bids. No such document will be accepted after this deadline.
C. Essential criteria

General presentation of the tender files;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town).
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7. Logistics;

8. Attestation and report of site visit;

9. Special Technical Clauses initialled in all the pages;

10. Special Administrative Clauses completed and initialled in all the pages.

I1. Main gualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria arc subjected to minima whose detail is given in the Special Tender Regulation (RPAO).

This evaluation will be done in a purely binary (YES) or (NO) with an acceptable minimum from at
least 75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount,
in conformity with the regulations of the Tender Documents and having satisfied to 100% of the climinatory

criteria and at least 75% of the essential criteria.
Abnormally low costing will be rejected as per the special tender regulations

ANNEX NO. 8: MODEL ATTESTATION OF SITE VISITE

Construction of a Mortuary bloc in Fonfuka Municipality (Fonfuka Town).
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Company Letterhead

To whom it may concern

ATTESTATION OF SITE VISITE

I, the undersign Mr/Mrs representing (the company)
hereby attest on my honour to have today the (date) 5
carried out a visit to inspect the site for . ;
as per Open National Invitation to Tender No.

00007/ONIT/MINDDEVEL/FC/FCITB/PIB/2024 of

In testimony whereof, this attestation is issued to serve the purpose it is intended

for.
ATT:
< Summary site visit report

« Site pictures
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i - "'DOCUMENT NO. 11: .
~ JUSTIFICATION OF PRELIMINARY STUDIES
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[To be systematically filled by the Project Owner based on the nature of services to be executed and
according to the specifications of Point 5.a of C ircular No. 003/CAB/PM of I8 April 2008 relating to the
respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner must, prior to commencing the procedure to
award contracts or refer to the competent Tenders Board, ensure that draft tender files arc prepared based on
preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound 10 fill the questionnaire in annex | accompanied by justifications of the said
studics.

Justification of preliminary studies

1. Attach the preliminary studics.
Indicate
2.1. The date studies were carmied out;

22, The name of the public or private Project Manager

L

23, References of the contract, if Private Manager carried it out;

2.4. 1f maintenance works
2.4.1 Description of the studies;
2.42 Attach the outline of the itinerary bringing out readings of degradations as well as the approved
programming documents.

2.5 Rchabilitation or new works
251 Are quantitics in the quotations the same as those of the studies?
252 Description of studies: Draft Preliminary Study, Detailed Preliminary Study:
2.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of
the tender file.

- The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of
the studies.
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DOCUMENT NO. 12:
LIST OF BA'NKING ESTABLISHMENTS AND FINANCIAL
BODIES AUTHORISED TO ISSUE BONDS FOR PUBLIC
: CONTRACTS $
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I- BANKS

1 Afriland First Bank
2 Banque Atlantique

3 Banque Gabonaise pour le Financement International (BGFI BANK)

B Banque Intemational du Cameroun pour I'Epargne et le Crédit (BICEC)
S CITI Bank

6. Commercial Bank of Cameroon (CBC)

7 Ecobank

8 National Financial Credit Bank

9 Société Camerounaise de Banque au Cameroun
10.  Société Générale de Banque au Cameroun

11.  Standard Chartercd Bank Cameroon

12.  Union Bank of Cameroon

13.  United Bank for Africa.

11- Insurancecompanies
14.  Chanas Insurance
15.  Activa Insurance
16,  Zenith Insurance

17. Beneficial life Insurance

Construction of a3 Mortuary bloc in Fonfuka Municipality (Fonfuka Town).
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DOCUMEN'E NO.13 PLANS, SKETCHES AND AERIAL
Tl $ PHOTOGRAPS
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