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ELAK - COUNCIL INTERNAL TENDERS’ BOARD

————————

OPEN NATIONAL INVITATION TO TENDER

N° 01/ONIT/MINDDEVEL/EC/ECITB/2025 of 21/01/2025 FOR THE CONSTRUCTION OF A
BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL AREA,0KU SUB
DIVISION, BUI DIVISION OF THE NORTH WEST REGION.

Subject of the invitation to tender:

Within the framework of the 2025 Public Investment Budget (PIB), the LORD MAYOR OF ELAK
“Contracting  Authority” hereby launches an Open National Invitation to Tender for the
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN ELAK

COUNCIL AREA, OKU SUB DIVISION, BUI DIVISION OF THE NORTH WEST REGION
This invitation to tender comprises one (01) lot as follows:

s Amount Project it ]
N° Project Locality for bid Amount Budget aa e
bond Heads y
CONSTRUCTION OF A BLOCK OF ™WO
CLASSROOMS AT G.S MANCHOK IN ELAK MANCHOK
ol COUNCIL AREA,OKU SUB DIVISION, BUI DIVISION 400,000 20'000'000 120
OF THE NORTH WEST REGION
2. Nature of services

Work to be done consists of the CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN

ELAK COUNCIL AREA, OKU SUB DIVISION, BUI DIVISION OF THE NORTH WEST REGION. The works include the
following:

Lot 100: site installation

Lot 200; Preliminary works

Lot 300: fondation

Lot 400: block Works in elevation

Lot 500: carpentry and joinery works

Lot 600: metallic works

Lot 700: electricity

Lot 800: Painting

Lot 200: Drainage and pavement

Lot 1000: environmental mitigation measures
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[ l The maximum execution deadline shall be four (04) calendar months. including the rainy season and

other vagaries, with effect from the date of notification of the administrative order of work
l commencement,

4, Participation and origin:

Participation in this invitation to tender is open to Cameroonian enterprises that are in compliance
with the fiscal laws and having a good experience in the domain concerned.

lS. Financing
The said Works shall be financed by the Public Investment Budget (PIB) of the MINISTRY OF BASIC
IEDUCATION for the 2025 financial year assigned to the Lord Mayor of Elak Council as Authorizing officers

with Budget Heads N°
6. Bid Bond:

' Each bidder should include in his administrative document, a bid bond of 400.000 (FOUR
HUNDRED THOUSAND) CFA francs issued by a first rate-bank or financial institution approved by the
Ministry in charge of Finance in conformity with COBAC conditions.

I Against the risk of being rejected, only originals or true copies certified by the issuing service or

be produced in accordance with the Special Conditions of the invitation to tender. They shall neither be
l older than three (03) months nor be produced before the signing of the tender notice.

Any offer not in conformity with the prescriptions of this notice and tender file shall not be accepted,
l especially the absence of a bid bond issued by a first rate-bank or financial institution approved by the

Ministry in charge of Finance, or the non-respect of the model shall lead to a pure and simple rejection of
the offer without any appeal being entertained

I 7. Consultation of tender file:

l Interested bidders may obtain further information during working hours as from the date of publication of
this tender notice, at the Elak Council Complex or through Telephone N°. 670 788 687

8. Acquisition of tender file:

l The file may be obtained at the Elak Council, at the Service for the award of Public Contracts

| (SIGAMP), Telephone N°, 670 788 687 as soon as this notice is published against payment of a non-

I refundable sum of (50,000) FIFTY THOUSAND FRANCS CFA francs, payable at the Council Treasury
representing the cost of purchasing the tender file.

' 9. Submission of Bids:

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six)
copies marked as such, should reach the Service for the award of Public Contracts Elak Council, not later

than 13/02/2025 at 10.00 am local time. It should be labelled as follows:

“OPEN NATIONAL INVITATION TO TENDER

N° 01/ONIT/MINDDEVEL/EC/ECITB/2025 of 21/01/2025 FOR THE CONSTRUCTION OF A
' BLOCK OF TWO(02) CLASSROOMS AT MANCHOK IN ELAK COUNCIL AREA,OKU suB
DIVISION, BUI DIVISION OF THE NORTH WEST REGION.

TO BE OPENED ONLY DURING THE BID OPENING SESSION™

10. Admissibility of bids
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imperatively be produced in accordance with the Special Regulations of the invitation to tender. l
They must obligatorily not be older than three (3) months preceding the date of submission of bids

or may be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. l

This refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister in
charge of Finance l

11. Opening of bids

The bids shall be opened in single phase. The opening of the Administrative documents, Technical
and Financial offers shall take place on 26/02/2025 at 11 am local time, in the Elak Council Conference !
Hall.

Only bidders may attend or be represented by duly mandated persons of their choice.
12. Evaluation criteria I
There are two types of evaluation criteria: eliminatory and essential criteria. [The aim of these
criteria is to identify and reject incomplete bids or bids not in conformity with the essential conditions laid
down in the Tender File.
i Eliminatory Criteria.
Eliminatory criteria fix the minimum conditions to be fulfilled to be admitted for evaluation according to

the essential criteria. The non-respect of these criteria leads to the rejection of the bid made by the
bidder.

They refer especially to:

¢ Absence or insufficient bid bond,
Absence of administrative document not rectified within 48hours,
Deadline for execution higher than prescribed,
Incomplete financial offer,
Mark or sign on an envelope leading to the identification of bidder
False declaration or forged document,
Noncompliance with major technical specifications (to be listed),
Technical assessment mark lower than 75% of “Yes”,

Suspension of the enterprise by ARMP.

® S 6 0 e e e e 0

Two enterprises with same workers

i Essential criteria '
Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to
execute the works forming the subject of the invitation to tender.
The criteria relating to the qualification of candidates are based on the following: l
n General presentation of the tender files;
. References of the company in similar achievements; I
. Experience of supervisory staff,
. Logistics (Equipment);
L Methodology; l
. Financial capacity;
o compliance with the model bid,
. Attestation of site visit signed by the Contractor, '
u Report of site visit with pictures signed by the Contractor,
6
n

. The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped by the contractor);

. Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped by the contractor),
. Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).




The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

- This evaluation shall be done in @ purely binary method with a (yes) or a (no) with an acceptable
minimum of 75% of the essential criteria taken in to account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having scored 100% of the
eliminatory criteria and at least 75% of the essential criteria

13. Award of the jobbing order

The jobbing order shall be awarded to the bidder whose bid is in conformity with the dispositions of

the tender file and on the basis of the lowest bid and technical quality. (See article 99 of the public
contracts code).

14. Period of validity of bids

The bidders shall remain committed to their offers during a period of (one hundred and twenty days)
120 days from the deadline set for the submission of bids.

15. Complementary information
Complementary technical information may be obtained during working hours at the, Service of award

of Public Contracts (SIGAMP) through tel; NO. 670 788 687
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AVIS D’APPEL D’OFFRES NATIONAL OUVERT
Ne 01/ONIT/ MINDDEVEL/EC/ECITB /2025 DU 21/01/2025 POUR LES TRAVAUX DE
CONSTRUCTION D’'UN BLOC DE DEUX SALLES DE CLASSE A PECOLE PUBLIQUE DE
MANCHOK DANS LA COMMUNE D'ELAK, DEPARTEMENT DE BUI, REGION DU NORD
OUEST

1. OBJET D’AVIS D’APPEL D’OFFRES :

Dans le cadre de I'exécution du budget /(ﬂnvestisgement public 2025 du MINEDUB, Le Maire de la
commune d’Elak lance un Avis d’A pel d’Offres National ouvert pour les travaux De Construction d’un
Bloc de deux Salles de Classe 2 I'EP :

Ouest.

Cas e AU P
' d0UMIsSSIo

n

SALLES DE CLASSE A I'EP MANCHOK

DANS LA COMMUNE D'ELAK, 20,
MANCHOK | 400,000 000,000 120

O1 | DEPARTEMENT DE BUI, REGION DU

NORD OUEST

2. Consistance des travaux:
—=2nsisStance des travaux:

Les prestations du présent marché comprennent les travaux des constructions d'un bloc de deux
salles de classe & I'EP Manchok dans la commune d'Elak, Département de Bui, Région du Nord-
Ouest Les prestations comprennent les opérations suivantes :

Lot 100: installation au site

Lot 200:Travaux de préliminaire;

Lot 300: Travaux de fondation

Lot 400: Travaux de parpaing en élévation
Lot 500: Travaux charpenterie and jointeriez
Lot 600: Travaux métallique

Lot 700: Travaux électricité

Lot 800: Travaux Peinture

Lot 900: Travaux de pavier

Lot 100: Avis de protection d'environnement;

CONSTRUCTION D'UN BLOC DE DEUX | =] ¥l o l
"




3. Délai d’exécution des travaux

Le délai global d’exécution des travaux est de 120 jours soi quatre (04) mois calendaires. Ce délai
comprend les périodes des pluies, toutes les intempéries et sujétions diverses et court a compter de la date
de notification de I’ordre de service de commencer les travaux.

4. Participation et origine :

La participation au présent Appel d'Offres est ouverte aux entreprises de droit camerounais ayant
une expérience avérée dans le domaine concerné et ayant réalisé des opérations similaires.

5. Financement:

Les prestations, objet du présent Appel d'Offres, sont financées par le budget d'investissement
public (BIP) - exercice 2025 du MINDUB,

6. Cautionnement provisoire

Chaque soumissionnaire devra joindre & ses piéces administratives, une caution de soumission de
FCFA 400,000 (quatre cent miles), établie par une institution bancaire de premier ordre ou un institution
financiére agrée par le Ministére en charge des Finances aux conditions de la COBAC.

Sous peine de rejet, les autres piéces administratives requises devront étre impérativement
produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité
administrative conformément au listing prévu au Réglement Particulier de I'Appel d'Offres (R.P.A.O). Elles
devront obligatoirement étre datées de moins de trois (03) mois ou avoir été établies postérieurement & la
date de signature de I'Avis d’Appel d’'Offres.

Toute offre non conforme aux prescriptions du présent avis et du Dossier d’Appel d'Offres sera
déclarée irrecevable. Notamment, I'absence de caution de soumission délivrée par une banque de premier
ordre ou un institution financiére agréée par le Ministére chargé des Finances ou le non respect des
modeéles des piéces du Dossier destitution d'Appel d'Offres, entrainera le rejet pur et simple de I'offre.

7. Consultation du Dossier d’Appel d’Offres.

Le Dossier d'Appel d'Offres peut étre consulté aux heures ouvrables @ La mairie d’Elak, Service
de Passation des Marchés Publics Tél. : N® 670 788 687. Dés publication du présent Avis.
8. Acquisition du Dossier d’Appel d’Offres :

Le Dossier d'Appel d'Offres peut étre obtenu & la le maire de Elak, Service de Passation des
Marchés Publics Tél. : N° 670 788 687 dés publication du présent avis, contre présentation d'une quittance
de versement au Trésor communcire, de la somme non remboursable de FCFA (50,000) Cinquante mille
représentant les frais d’achat du dossier.

9. Remise des offres :

Chaque offre, rédigée en frangais ou en anglais en Sept (07) exemplaires dont un (1) original et
Six (6) copies marquée comme telle, devra parvenir contre récépissé & la Mairie de Elak, Service de
Passation des Marchés Publics au plus tard 26/02/2025 a 10 heures, locale et devra porter la mention
svivante :

« AVIS D’APPEL D'OFFRES NATIONAL OUVERT
Ne 01/ONIT/ MINDDEVEL/EC/ECITB /2025 DU 21/01/2025 POUR LES TRAVAUX DE CONSTRUCTION
D'UN BLOC DE DEUX SALLES DE CLASSE A I'EP MANCHOK DANS LA COMMUNE D’ELAK,
DEPARTEMENT DE BUI, REGION DU NORD OUEST

A N'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT »

10 Recevabilité des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux
ou en copies certifiées conformes par le service émetteur conformément aux stipulations du Réglement
Particulier de I'Appel d'Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépdt des offres ou
avoir été établies postérieurement & la date de signature de I'Avis d’Appel d’'Offres.
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Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée l
irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de premier ordre
agréée par le Ministére chargé des Finances. '
11. Ouverture des offres :

Louverture des plis se fera en un temps. L'ouverture des piéces administratives, des offres
techniques et financiéres aura liey 26/02/2025 A 11h00, heure locale, par la Commission de Passation
des Marchés de la Commune d'Elak siégeant en présence des soumissionnaires ou de leurs représentants

diment mandatés et ayant une parfaite connaissance du dossier, dans la salle de Conférence de la
commune d'Elak

12. Critéres d’évaluation :

Les critéres d’évaluation sont constitués de deux types: les critéres éliminatoires et les criteres
essentiels. Ces critéres ont pour objet d'identifier et de rejeter les offres incomplétes ou non conformes pour I
I'essentiel aux conditions fixées dans le Dossier d'Appel d'Offres

i Critéres éliminatoires
Les critéres éliminatoires fixent les conditions minimales & remplir pour étre admis & I'évaluation l

suivant les critéres essentielles. Le non-respect de ces critéres entraine le rejet de I'offre du soumissionnaire.
Il s'agit notamment:

® Absence du bid bond

® Absence ou non conformite d'une piéce administrative non rectifie pendant 48 heurs;
® Délai d’exécution supérieur & celui prescrit (supérieur & trois mois)

* Offres financiere incomplet

* Offres dont I'enveloppe extérieure porte des mentions permettant l'identification d
Soumissionnaire;

® Fausses déclarations ou piéces falsifiées;
® Absence ou insuffisance de la caution provisoire de soumission;
® Un score technique minimum de 75%

® Suspension d’ enterprise par ARMP

= |
® Deux Entreprises avec le méme personnel, l
i Critéres essentiels .
Les critéres dits essentiels sont ceux primordiaux ou clés pour juger de la capacité technico-
financiére des candidats & exécuter les travaux, objet de I'appel d'offres.
Les critéres essentiels de qualification sont tel qu'il suit ; '
Présentation générale de I'offre ;
Références de I'entreprise dans les réalisations similaires ;
Qualité du personnel clé ; '
Moyens logistiques ;
Méthodologie ; '
Capacité financiére ;
Attestation de visite du site signe’ par le responsable de I'Entreprise;
Rapport de visite du site signée’ par le responsable de I'Entreprise avec photo a I'appui, .
0
n

Cahier des Clauses Techniques Particulieres paraphé & chaque page, signée et cachetée & la fin
par I'entreprise ;

® Cahier des Clauses Administratives Particuliéres complété, paraphé & chaque page et signée a la
fin par I'entreprise ;

® Attestation de surface financiere supérieure ou égale 75% du montant de I'offre

Les critéres essentiels sont soumis @ des minima dont le détail est donné dans le Réglement Particulier de
'Appel d'Offres (RPAO).




iii Critéres_de qualification
Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d'au moins 75% de I'ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins disante, conforme pour

I'essentiel aux prescriptions du Dossier d'Appel d'Offres, ayant satisfait @ 100% des critéres éliminatoires
et au moins 75% des critéres essentiels.

13._Attribution de la lettre commande

La lettre commande sera attribuée au soumissionnaire dont I'offre est conforme pour l'essentiel aux
dispositions du Dossier d'Appel d'Offres, et qui aura présenté l'offre évaluée la moins-disante et
techniquement qualifiée, conformément & I'article 99 du Code des letires commandes Publics.

14. Délai de validité des offres

Les soumissionnaires restent engagées par leurs offres pendant une période de 120 jours soi quatre
(04) mois, a compter de la date limite fixée pour la remise des offres

15._Renseignements complémentaires :

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la

commune d’ Elak Service de Passation des Marchés Publics, tel: N° 670 788 687

itg Elak-Okule & 1 JAN 2005
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GENERAL RULES OF THE INVITATION TO TENDER

Adicle 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction and/or completion of the works described in the

Tender File and briefly described in the Special Regulations.

The name, identification number and number of lots which form the subject of the invitation to tender

feature in the Special Regulations of the invitation to tender.

1.2 The bidder retained or the successful bidder shall complete the works within the time- limit indicated
in the Special Regulations and which time-limit runs from the date of notification of the Administrative

Order or that indicated in the said Administrative Order.
1.2 In this Tender File, the term “day” means a calendar day.
Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in

the Special Regulations.
Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of

professional ethics during the award and execution of public contracts. By virtue of this principle:
a) The following definitions shall be admitted:

I. Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in vi

influencing the action of a public official during the award or execution of a contract;

Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the

award or execution of a contract;

Il. “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices

of bids at levels not corresponding to those resulting from competition;

M. “Coercive practices” shall mean any form of harm against persons or their property or

threats against them in order to influence their action during the award or execution of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is
directly or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive

or coercive practices for the award of this contract.

3.2  The Minister Delegate at the Presidency in charge of public contracts may, as d precavtion,
a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found
guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of
non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought against

him
Aticle 4: Candidates for competing.

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a

pre-qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject fo the following

provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)

must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be

in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other documents used

within the scope of contracts awarded for this invitation to tender; or

ii) Presents more than one bid within the context of invitation to tender, except authorised variants
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-

contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to

compromise the transparency of the procedures of award of public contracts.
(<) The bidder must not have been excluded from bidding for public contracts.
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(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that
it is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not under
the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services
5.1 Building materials, the contractor's materials, supplies, equipment and services forming the subject of
this contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the invitation to tender and all expenditure done within the context of the contract shall
be limited to the said building materials, materials, supplies, equipment and services.
5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services originate.
Article 6: Qualification of bidder

6.1 As an integral part of their bid, bidders must:
(@)  submit a power of attorney making the signatory of the bid bound by the bid; and

(b) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-qualification)
requested of bidders in the Special Regulations of the invitation to tender, in order to establish their
qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:
(i) The production of certified balance sheets and recent turnovers;

(ii) Access to a line of credit or availability of other financial resources;

(iii) Orders acquired and contracts awarded;

(iv) Pending litigations; and

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each member of the
group;

(b) The bid and the contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and justified
with the production of a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the undertakings vis @
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project
Owner into a single account. On the other hand, each undertaking is paid into its own account by the
Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation to
tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and
under his own responsibility, all the information which may be necessary for the preparation of the bid
and the execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises
and the land for the said visit but only on the express condition that the bidder, his employees and
agents free the Project Owner, his employees and agents of any responsibility that may ensve and
indemnify them if necessary and that they shall remain responsible for any deadly or corporal accident,
loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting
to establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.
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B. Tender File
Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the contract, sets the consultation

procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, it includes
the following documents:

Document No. 1: Invitation to tender

Document No. 2: General Regulations of the invitation to tender

Document No. 3: Special Regulations of the invitation to tender

Document No. 4: Special Administrative Conditions

Document No. 5: Special Technical Conditions

Document No. 6: Schedule of prices

Document No. 7: Bill of quantities and estimates

Document No. 8: The sub-detail of prices
Document No. 9: Model Jobbing Order
Document No. 10: Forms and Standard documents to be used

Document No. 11: Preliminary studies

Document No. 12: Other Document

Document No. 13: List of banking establishments and financial bodies authorised to issue bonds for
public contracts

Document No. 14: Graphic Plan.
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with
all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority's
address indicated in the Special Regulations of the invitation to tender and send a copy to the Project
Owner. The Contracting Authority replies in writing to any request for clarification received at least
fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.
9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and
the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may
lodge a complaint to the Minister in charge of Public Contracts.
9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge
of the regulation of public contracts and the chairperson of the Tenders Board.
9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,
amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article
8.1 of the General Regulations of the invitation to tender and must be communicated in writing or made
known by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation
of their bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of
bids, in accordance with provisions of article 22 of the General Regulations of the invitation to tender
C Preparation of bids
Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for
them whatever the evolution or outcome of the invitation to tender procedure.
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Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.
Article 13: Constituent documents of the offer
13.1 The offer presented by the bidder shall include the documents detailed in the Special Regulations
of the invitation to tender, duly filled and put together in three volumes:
Volume 1: Administrative documents
They include:
I. All documents stating that the bidder:
» Has complied with all declarations provided for by the laws and regulations in force;
7 Is current with his taxes, contributions, fees or levies of any kind whatsoever;
» lsnot in a State of liquidation or bankruptcy;
» s not struck by one of the prohibitions and disqualifications criteria provided for by the legislation
in force.
Il. Bid bond(s) issued is are in conformity with the provisions of article 15 of the present RGAO;
lll. A written confirmation authorizing the signatory of the offer to engage the bidder
IV. The CCAP is duly initialled on each page and signed on the last page.
IV.  Localization plan is duly signed by the authority concern.
b. Volume IlI: Technical Offer
It includes:
I References of the company (the contractor will provide contracts or Jobbing orders for similar work
carried out as well as related minutes of reception);
Il.  Personnel: the contractor will present the competent technical staff and workers he intends to
employ before the beginning of the work (attach to each staff CV signed by the candidate, certified
copy of technical diploma attestation of presentation of original of the technical diploma, and the
attestation of availability signed by the candidate);
lil. Site equipment: The contractor shall justify the ownership and the State of the equipment necessary
for the performance of the work (providing registration certificates, invoices and certificates of road
worthiness (visit technique) of rolling equipment;
IV. The technical note on the methodology of intervention of the work: the company will produce a
technical note dated and signed providing all the information concerning the mode of execution of the
works, the execution plan of the expected output, provision of materials or site materials, the potential
advantages in terms of safety of the environment and the Organization of the company,
V. Attestation of site visit and the site visit report;

Vi The CCTP duly initialled on each page and signed on the last page
Vii  Attestation of solvency of the contractor.
¢. Volume 3: Financial offer
It includes:
l.  The submission letter, in original drafted according to the model attached, stamped at the rate in
force, signed and dated;
Il.  The unit price schedule duly completed, with an indication of the unit price excluding VAT in letters
and figures;
lll.  Detail Bill of Quantities and cost estimate of the work completed;
IV. Sub-details of the different prices according to the model attached;

In this regard, the bidders will use the documents and models provided in the Tender File, subject to
the provisions of article 17(1) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.

13.2  If in accordance with the provisions of the Special Regulations of Invitation to Tender, the
bidders present offers for several lots of the same invitation to tender, they could indicate rebates
offered in case of award of more than one lot.
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Adicle 14: Bid price
14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the price
schedule and the detailed bill of quantities and estimates presented by the bidder.

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities
and estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract or
on any other ground, thirty (30) days prior fo the submission of the bids, shall be included in the prices
and in the total amount of the bid presented by the bidder.

14.4 If a price revision /updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be specified. This is
with the understanding that any contract of duration less than one (1) year shall not be subject o price
revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure

proposed in document 8 of the Tender File.
Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions l
of either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency-

The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and l
estimates are completely made in CFA francs in the following manner:
Adicle 16: Validity of bids
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of l
submission of the bids fixed by the Contracting Authority, in application of article 22 of the Special
Regulations. A bid valid for a shorter period shall be rejected by the Contracting Authority or
Delegated Contracting Authority as not being in compliance. l
16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or by
fax). The validity of the bid bond provided for in article 17 of the General Regulations shall equally be '
extended for a corresponding duration. A bidder may refuse 1o extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall nof be asked to modify his bid nor shall
he be authorised to do so. l
16.3 Where the contract does not include a price revision clause and that the period of validity of bids
is extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated I

by application of the related formula featuring in the request for extension that the Contracting
Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of

the contract or the Administrative Order for start of execution of works by the retained bidder, as
specified in the Special Administrative Conditions. The effect of updating shall not be taken into account

for purposes of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be
authorised subject to the prior approval of the Contracting Authority. The bid bond will remain valid for

thirty (30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the provisions '
of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the group '

submitting the bid and mention each member of the associated grouping.
17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.
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17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed
the contract and furnished the required final bond.
17.6 The bid bond may be seized:
(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;
ii) fails in his obligation to furnish the required final bond in application of article 38 of the General
Regulations;

iii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the
technical specifications. Such variants shall be evaluated on their own merit in accordance with the
provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1  Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions
which may be raised at this stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply to
questions received too late. In this case, the questions and answers shall be transmitted according to the
methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given,
including questions prepared after the meeting, shall be forwarded immediately to everyone who
bought the Tender File. Any modification of documents of the Tender File listed in article 8 of the
General Regulations which may prove to be necessary at the end of the preparatory meeting shall be
done by the Contracting Authority by publishing an addendum in accordance with the provisions of
article 10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall
not be a reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the
number required in the General Regulations, bearing “COPY". In case of discrepancy, the original shall
be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf
of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case may be.
All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the
bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are
initialled by the signatory (ies) of the bid.
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D. SUBMISSION OF BIDS

Adicle 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal I
envelopes) by marking on these envelopes “ORIGINAL" and “COPY", as the case may be. The
envelopes shall then be placed in another envelope which will equally be sealed but which will not give

any indication regarding the identity of the bidder. '
21.2 The external and internal envelopes:

a) should be addressed to the Contracting Authority at the address indicated in the Special
Regulations; l
b) should bear the name and identification number of the project as indicated in the Special Regulations
and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION" as specified in the
Special Regulations. l
21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to
enable the Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24
of the General Regulations. ‘
21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2)
above, the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.
Article 22: Date and time-limit for submission of bids '
22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of
the Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the l
bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids l
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.
Aricle 24: Modification, substitution and withdrawal of bids I
24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written
notification of the modification or withdrawal is received by the Contracting Authority prior to the end of

the time-limit prescribed for the submission of the bids. The said notification must be signed by an l
authorised representative in application of article 20(2) of the General Regulations. The modification or

the corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL", and “REPLACEMENT BID" or “MODIFICATION". |
24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the l

General Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed

by a duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned l
to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval l
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

E. Opening of envelopes and evaluation of bids l
Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the
presence of the representatives of bidders who wish to attend at the date, time and address specified in

the Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the
bidder unopened. Withdrawal shall be allowed only if the corresponding nofification contains a valid




36.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the

bidders concerned who so request.

36.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body

in charge of regulation shall be kept.

36.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body
in charge of the regulation of public contracts, the Contracting Authority and the chairperson of the

Tenders Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the

results.
Article 37: Signing of the contract

37.1 After publication of the results, the draft contract subscribed by the successful bidder is sub
to the Tenders Board for examination and where applicable, to the Minister in charge of Public

Contracts for prior endorsement.

37.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts.

37.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 38: Final Bond

38.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall

furnish the Project Owner with a final bond, to guarantee the complete execution of the works.

38.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of
all taxes, may be replaced by a guarantee from a banking establishment approved according to the

instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

38.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in force.

38.4 Failure to produce the final bond within the prescribed time limit shall likely cause the

termination of the contract under the terms laid down in the General Administrative Conditions.
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27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the contract. l
Article 28: Determination of compliance of bids
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they
are complete, if the required guarantees are furnished, if the documents were correctly signed and if '
generally the bids are in proper order.
28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the
conditions fixed in the Tender File based on the content without recourse to external elements of proof. .
28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms,
conditions and specifications of the Tender File, without substantial divergence or reservation. A
substantial divergence or reservation is that: l
i) which substantially limits the scope, quality or realisation of the works;
ii)  which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his
obligations in relation to the contract; l
iili)  Whose correction would unjustly affect the competitiveness of the other bidders who presented bids
that essentially complied with the Tender File?
28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and l
shall not subsequently be rendered in compliance.
28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of l
the Tender File shall not be considered during the evaluation of bids.
Article 29: Qualification of the bidder

The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a '
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification. '
Article 30: Correction of errors
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender
File to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner: .
(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which case the I
total price as presented shall be authentic and the unit price corrected.
(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected. I
(c) Where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) l
and (b) above.
30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall be '
deemed to commit him.
30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out,
his bid shall be rejected and the bid bond may be seized. '
Article 31: Conversion into a single currency
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs. '
31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States
(BEAC) under the conditions defined by the Special Regulations.
Article 32: Evaluation and comparison of financial bids .
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.
32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated '
amount of the bid by rectifying the amount as follows:
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ations of the invitation to tender

1) PURPOSE OF THE TENDERS:
of two classrooms at G.S MANCHOX, in Elak

The purpose of this tender is the Construction of a block
council Area, Bui Division, launched by the Lord Mayor for Elak, within the framework of 2025 Public
Investment Budget (PIB), with Invitation to tender Reference: N° 01/ONIT/ M|NDDEVEUEC!EC|TBIZOZS of

Special regul

21/01/2025
This invitation to tender comprises one (01) as follows:

Project ’

Amount for Duration
(] . .
Lot N Project Locality bid bond Amount z.:,gde: T rmonih
CONSTRUCTION OF A BLOCK OF
04

TWO CLASSROOMS AT G.S 400,000 | 20,000,000

ol MANCHOK IN ELAK COUNCIL AREA
BUI DIVISION, NORTH WEST REGION

MANCHOK

2) EXECUTION DEADLINE:
n deadline provided for by the Contracting Authority shall be four (04) Months

The maximum executio
n of the service order.

maximum, as from the date of notificatio

3) SOURCE OF FINANCING
d by the Public Investment Budget (PIB)

The said Works shall be finance
Education for the 2025 financial year assigned to the Lord Mayor for Ela

Avuthorizing officer.

4) CONSISTENCY OF BIDS
Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six)

copies marked as such, should reach the award Services of the ECITB'S office, not later than 26/02/2025 at l
time. It should be labelled as follows:

10.00 am, local
“OPEN NATIONAL INVITATION TO TENDER

N° 01IONlTIMINDDEVELIECIEClTBIZOZS of 21/01/2025 FOR THE CONSTRUCTION OF A
BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL AREA, BUI
DIVISION, NORTH WEST REGION l

7O BE OPENED ONLY DURING THE BID OPENING SESSION”
carry any mark or sign that can lead to the

l|
of the Ministry of Basic l
k Council as Delegated

N.B: The external envelope should not identification of

the bidder. '
Internal envelopes
Three (03) internal env
The first internal enve

elopes shall be sealed in an external envelope. l

lope shall be labeled;

d shall contain the administrative documents of the enterprise. These

Declaration of intention to tender stamped with th
A.2

stamped by the contractor)
Certificate of non-bankruptcy established by
Commerce, Industry and Trade of the place o
(03) months.
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<< A: Administrative tender=>=> an
documents shall be original or copies certified by competent authorities not more than three months. l
ENVELOPE A: ADMlNISTRATlVE DOCUMENTS
DOCUMENT DESCRIPTION l
No
Al Certified Copy of the Business Registration, not more than three months old. l
e tariff in force(.dated , signed And l

the Court of 1st instance or the Chamber of
A3 f residence of the bidder, not more than three ' '




A4 Attestation of bank account of the bidder, issued by a first rate-bank or financial institution
approved by the Ministry in charge of Finance or by a foreign bank of first order not more
than three months.

A.5 Purchase receipt of 50,000 FCFA tender file issued by Municipal treasury

A bid bond of 400,000 FCFA (FOUR HUNDRED THOUSAND FCFA) issued by a first
A.b6 rate-bank or financial institution approved by the Ministry in charge of Finance in
conformity with COBAC conditions

An attestation of non-exclusion from Public Contracts issued by the Public contract

l ad Regulatory Board (ARMP)

Valid attestation for submission by the Social Insurance Fund, certifying that the bidder

8 satisfied his obligations with respect to the aforementioned Social Insurance

A9 Attestation of tax compliance certificate of not more than three months).

Certified Copy of a valid tax payers card, delivered by the chief of center. Dated at most

A-10 3 months.

A.ll Plan of localization

NB:

The above administrative documents should be forwarded in their originals or certified frue copies dating
not more than three months old.

The absence or the nonconformity of one of these documents not regulated within 48hrs will result to the
elimination of the offer

ENVELOPE B: - VOLUME Il TECHNICAL OFFER

Doc N° DESIGNATION

General presentation of bids

» Properly bound.
> Table of content.

Bl

» Separators in color apart from white

% Clearness of the documents

REFERENCES OF SIMILAR WORKS EXECUTED

% List of references of similar works executed. The contractor will provide evidence
of similar work carried out during the past years.

B.2

> Show proof of similar projects executed by presenting at least two copies of
different Contracts and reception minutes (provisional reception projects) and
related contracts or jobbing orders first and last pages

' % Presentation of documents in the order given in this tender.




PERSONNEL

Bidders shall undertake to have employed or to employ, before the start of works,

competent technical staff, (attach to each staff a CV signed by the candidate, a certified

copy of the technical diploma, attestation of presentation of original of the technical

diploma, an attestation of availability signed by candidate and Certified copy of ID

card) notably.

» A works supervisor with at least the level of an engineer in civil
engineering or Rural Engineering with at least five (05) years'
professional experience in the domain of civil construction or similar

B.3 works.

» A foreman with at least the level of a senior technician in civil engineering
or Rural Engineering with at least three (03) years of professional
experience in the domain of civil construction or similar works.

» Other support staff or semi-skilled workers

- 02 (Two) builders with 3 years' professional experience on building
construction or similar works. Only CVs signed by the candidates
- 02 (Two) Carpenters with 3 years’ professional experience on carpentry or
similar works. Only CVs signed by the candidates
Equipment and construction tools
The List of equipment the bidder intends to use on site
The contractor shall justify the ownership and the State of the equipment necessary for
the performance of the work to be carried out.
» Equipment :
- Legalized Registration document (pickup truck or van, vibrator and a hand Compactor
B.4 efc.) or Legalized document to hire equipment.
» Construction Tools
- List of small construction tools or assorted tools signed by the head of the
company.
- The bidder Should show justification of construction tools by producing
legalized receipts of : (Wheel barrows; Spades; Hammers; Trowels; Tapes;
Spirit levels; Squares; Lines; Buckets ;Chisels; Cutlasses, clamps and Saws
etc)
Technical notes on the methodology and the execution of works.
The bidder will produce a technical note dated and signed on the last page providing
all the following information.
B.5 - The mode of execution of the works

- The planning of intervention, the expected output

- supply of materials or site equipment

- Measures of safety and protection of the environment

- Administrative and technical organization of the enterprise
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Attestation of site visit and site visit report

% Attestation of site visit signed by the contractor or their representatives
B.6 » Site visits Report .The bidder shall under his responsibility visit the site and gather
all the information necessary for the preparation of his technical proposals
signed and stamped by the contractor (pictures of the site where the pavement
are to be constructed, consistency of work and execution plans).

Financial Capacity of the Bidder
B.7 Pre — Financing capacity from a banking institution of first order approved by the
Ministry in charge of finance, not less than 75% of the amount required in the offer.

B.8 The Special Administrative Clauses (SAC); (each page should be initialed and the last
d page signed And stamped by the contractor).

The Special Technical Clauses (STC). (Each page should be initialed and the last page
B.9 :

signed And stamped by the contractor). =

ENVELOPE C: FINANCIAL OFFER

Doc N° DESIGNATION

C The bid itself according to the model attached, stamped at the rate in force, dated,
y signed And stamped by the contractor.

c2 The unit price schedule duly completed, with an indication of the unit price excluding
g VAT in words and in figures. (signed And stamped)

C.3 Detail quantities and cost estimates of works completed(signed And stamped)

C4 The sub-details of prices according to the model attached and a soft copy in an

excel format in a flash drive or CD drive.

5) Currency of bid and settlement

5.1. The value of the contract shall be in national currency (FCFA). The amount of the bid, the unit prices, the
price Bill of quantities and sub detailed of unit prices shall be entirely in CFA Francs in the following
manner:

a. Prices will be entirely settled in CFA Francs. Any bidder, who wants to engage expenditures in other
currencies for the execution of the work, shall indicate in an annex to his submission, the percentage of the
amount of the offer required to cover the needs in foreign currencies, without exceeding a maximum of
three currencies of Member countries of the institution financing the contract.

b. The exchange rates used by the bidder to convert its offer in national currency shall be the rate of the
day of the deposition of the bids. This exchange rate will be applied for any payment in respect of the
contract, so that no foreign exchange rate risk is supported by the successful bidder.

The contract prices are firm and no-revisable.

6) Submission of Bids:
Each offer drafted in English or French in 07 (Seven) copies including O1 (one) original and 06 (six)
copies marked as such, should reach the Service of Award Elak Council not later than 26/02/2025

“OPEN NATIONAL INVITATION TO TENDER
N° 01/ONIT/MINDDEVEL/EC/ECITB/2025 of 21/01/2025 FOR THE CONSTRUCTION OF A
BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL AREA, BUI
DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION"
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7) EVALUATION OF TENDERS l

7.1. Opening of bids

The bids shall be opened in single phase. The opening of the administrative documents and the Technical and

Financial offers shall take place on 26/02/2025 at 11am local time, by the ECITB in the conference hall of
the Council.

Only bidders or their duly mandated representatives with a perfect knowledge of their offer shall cﬂendl
this opening session.

Representatives of bidders shall have to sign a form stating their presence at the opening of tenders.
7.2. Clarification on the bids

The request for clarification and the response shall be done in writing. No change of the offer price

shall be requested, proposed or authorized.
7.3. Examination of bids

The tenders' board shall examine the bids to determine if they are complete, if the required
guarantees have been provided, if the documents were produced following the tender file requirements,
whether they contain calculation errors and if the bids are generally in good order. Any calculation errors
will be corrected on the following bases:

- If there is a calculation error, the total price will be corrected on the basis of the unit price.

- If there is a contradiction between the price in words and the price in figures, the price in word will
govern.

7.4. Evaluation and comparison of bids
The technical subcommittee shall evalvate and compare the bids which were previously found

substantially responsive to the conditions of the present call for tenders. This evaluation will exclude and
will not take into consideration any price variation clauses included in the submission. l
The evaluation of bids shall be in two steps: technical and financial evaluation.

7.4. 1. Technical evaluation '

7.4.1. 1. Eliminatory criteria
Eliminatory criteria will focus on the following aspects:

Absence or insufficient bid bond,

Absence of administrative document not rectified within 48hours,
Deadline for execution higher than prescribed,

Incomplete financial offer,

Mark or sign on an envelope leading to the identification of bidder
False declaration or forged document,

Noncompliance with major technical specifications (to be listed),
Technical assessment mark lower than 75% of “Yes”,

Suspension of the enterprise by ARMP.
Two enterprises with same workers

L R R SR R R R 4

ii. Essential criteria

Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to '
execute the works forming the subject of the invitation fo tender.
The criteria relating to the qualification of candidates are based on the following:
ili. Main qualification criteria l
7.4.1. 2 Essential criteria

The criteria relating to the qualification of candidates could indicatively be on the following:
General presentation of the tender files;

References of the company in similar achievements;
Experience of supervisory staff,

= Logistics (Equipment);

n Methodology;

. Financial capacity; '
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. compliance with the model bid,

L Attestation of site visit signed by the Contractor,

. Report of site visit with pictures signed by the Contractor,

. The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped by the contractor);

. Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped by the contractor),

" Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).
7.4.1.3 Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable
minimum of 75% of the essential criteria taken in to account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having scored 100% of the
eliminatory criteria and at least 75% of the essential criteria

A) The company’s references:

Similar works in the past years The bidder shall justify its turnover either by a document from an expert or
by submitting documents that can be used to appreciate the amounts from the realizations and the quality
of the work (certificate of completion and/or minutes of (provisional or final) reception and related
contracts, and jobbing orders).

b) Essential equipment

Essential equipment that the contractor shall make available for the contract (registration documents,
purchase receipt) shall be the following: 4 x 4 pickup vehicle or van for the transportation of personnel
and other materials such as a Vibrator or Legalized document to hire equipment.

C) The qualification of site personnel:

A works supervisor with at least the level of senior technician in civil engineering or Rural Engineering with
at least few (05) years' professional experience in the domain of civil construction or similar works.
(Attached a certified copy of certificate, CV, attestation of presentation of original of the technical
diploma, an attestation of availability sign by candidate and @ Certified copy of ID card)

A foreman with at least the level of a technician in civil engineering or Rural Engineering with at least three
(03) years of professional experience in the domain of civil construction or similar works. (Attached a
certified copy of certificate, CV, attestation of presentation of original of the technical diploma, an
attestation of availability sign by candidate and a certified copy of ID card)

Other support staff or semi-skilled workers
» 02 (Two) builders with 3 years' professional experience on building construction or similar works.
Only CVs signed by the candidates

(d) The methodology of intervention and execution of work:

The company will produce a technical note dated and signed on the last page providing
information about:
i. The mode of execution of the works.
ii. The planning of intervention, the expected output.
iii. The supply of materials or site equipment.
iv. Measures of safety and protection of the environment.
iv. Administrative and technical organization of the enterprise.




E) Self-financing capacity:

An attestation of financial credibility issued by the same Bank as for the bid bond (access to a credit or of
other financial facilities to ensure the gross margin of self-financing necessary for the duration of the
contract.)

The available amount shall be at least more than or equal to amount required in the offer.
7.4.1. Other criteria
7.4. 2. Financial evaluation

The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of
the coherence of prices as well as the amounts of the totals.

8-Award of Contract

Subject to the clause of article 99 of the present PCC, the Contracting authority will award the contract to
the bidder whose offer has been recognized substantially responsive to the requirement of the Tender file
and has submitted the lowest feasible evaluated bid price.

9) Right of the Contracting authority to accept or reject any offer

Notwithstanding article 102 of the present PCC, the Contracting authority reserves the right to cancel the
tendering process at any time before the opening of the tenders, without incurring liability to the bidders
affected by its decision, nor obligation to inform them of the reasons for its decision.
10) Site Visit
A site visit is recommended to participating companies in this Tender file.
11) Period of validity of tenders
The period of validity of the tender is 90 days from the date of deposition of the offers.
12) Performance guarantee

Within fifteen (15) days from the date of nofification of the contract, the contractor shall provide a
guarantee of three percent (3%) of the amount of the contract (all taxes inclusive), to ensure full
implementation.
13) COMMENCEMENT OF WORK:
Before the commencement of work, the contractor shall be installed on the site by the following:

e The Contracting Authority- Lord Mayor of Elak Council;
Control engineer- MINTP,

The Project Manager- CDO;

The divisional delegate of MINMAP or his representative.
The Divisional Delegate of Environment or his representative;

The Divisional Delegate of MINEPAT or his representative;
The Divisional Delegate of MINDDEVEL or his representative;
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CHAPTER 1: GENERAL PROVISIONS
ARTICLE 1: SUBJECT OF CONTRACT:
The Subject of the present jobbing order is the Construction of a block of two classrooms at G.S
MANCHOXK, in Elak council Area, Bui Division, of the North West Region.

ARTICLE 2: AWARD PROCEDURE
The present jobbing order is concluded by open National Invitation to Tender

ARTICLE 3: DEFINITIONS AND DUTIES (Article 2 of GAC Supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the THE LORD MAYOR OF ELAK COUNCIL, He ensures the
preservation of originals of contract documents and the transmission of copies to ARMP through the
focal point designated to this effect.

- The authority in charge of the effective execution of the works: The Lord Mayor Elak Council

- The Control Engineer shall be. The Divisional Delegate of Public Works Bui hereinafter referred to as
the Engineer

- The Project Owner shall be THE LORD MAYOR OF ELAK COUNCIL. He represents the beneficiary
administration of the works. [Authorising Officer].

- The Project Manager shall be the CDO of Elak Council

- The contractor shall be X

3.2 Security
- The authority in charge of ordering payment shall be: The Lord Mayor.
- The authority in charge of the clearance of expenditures shall be the Divisional Controller of Finance.
- The body or official in charge of payment shall be the Municipal Treasury Elak.
- The official competent to furnish information within the context of execution of this contract shall be
the Lord Mayor of Elak Council.

3.3 Duties of the Control Engineer, Project Manager
i Missions; To ensure the qualitative and quantitative execution according to the terms of this
contract and the respect of time limits

ARTICLE 4: LANGUAGE APPLICABLE LAWS AND REGULATIONS

4.1 The language to be used shall be either English or French

4.2  The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon
both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss
for either party.

Adicle 5: CONSTITUENT DOCUMENTS OF THE CONTRACT

The Contractual document, which form part of this jobbing order are in order of priority.

1) The Bid or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary fo the Special Administrative
Conditions (SAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular element necessary for the determination of the contract price, in order of priority are the

unit price schedule, the detail of lump sum prices and detailed estimates break down of the lump sum

prices;

6) Plans, calculation notes, trial documents, geotechnical documents,

7) The General Administrative Conditions applicable on public works contracts that went into effect by
Order No. 033/CAB/PM of 13 February 2007;

8) The General Technical conditions shall be applicable to the services forming the subject of the jobbing

order.
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ARTICLE 6: GENERAL APPLICABLE TEXTS
This contract shall be governed by the following general instruments [fo be adapted according fo the case]:
- Framework Law No. 96/12 of 5 August 1996 on the management of the environment;
- The Mining Code;
- Instruments governing the various professional bodies;
- Decree No. 2001/048 of 23 February 2001 relating to the sefting up, organization and
functioning of the Public Contracts Regulatory Agency
- Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax
and customs system applicable to public contracts;
- The Decree N ° 2018/366 of 20 June 2018 to institute the Public Contracts Code;
- Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts;
- Circular No. 001 /CAB/PR of 19 June 2012 relating to the award and control of execution of Public
Contracts;
- Letter No; 00908 /MINTP /DR of 1997 to publish guidelines for the consideration of environmental
impact of road maintenance;
- The circular N° 00013995/C/MINFI of 31# December 2024 on instructions relating to  the
execution of the finance law, the monitoring and execution of the State Budget, Administrative,
Public Establishment, Regional and local Authorities for the 2025 financial Year,
- Law NO. 2024/013 of 23 December 2024: Finance Law of the Republic of Cameroon for the
2025 financial year unified Technical Documents (DTU) for building works;
- Applicable standards;
Other instruments specific to the domain concerned with the contract
Article 72 COMMUNICATION
7.1 All notifications and written communication within the framework of this jobbing order shall be sent
to the following address:
a) In the case where the contractor is the addressee: beyond the time-limit of 15 days fixed in Article
6 (1) of the GAC to make his domicile known to the Chief of Service and immediately after
completion of the works, correspondences shall be validly address to Elak Council.
b) In the case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the Contracting Authority, Contract
Manager, Contract Engineer, Project Manager and where need be, within the same deadline
¢) In the case where the Contracting Authority is the addressee: The Divisional Delegate of Public
~ Contracts for Bui with copies addressed to the Chief of Service and the Engineer.
7.2  The contractor shall address all written notifications or correspondences to the Engineer with a copy
to the Chief of Service.

ARTICLE 8: ADMINISTRATIVE ORDERS

The various Administrative Orders shall be established and notified as follows:

The Administrative Order to start execution of works shall be signed by the Contracting Authority and
notified to the contractor by the Project Owner with a copy to the Contracting Authority, the Contract
Manager, Contract Engineer, the Paying Body and the Project Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution deadline shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Control
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall
possibly be required before the signature of those that have an incidence on the amount.

8.1 Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by
the Control Engineer or Project Manager (where applicable) with a copy to the Contracting
Authority and Contract Manager.
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8.2  Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the
contractor by the Contract Manager with a copy to the Contracting Authority, the Contract Engineer
and Project Manager.

8.3  Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to
the contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project
Manager.

8.4  Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the
Contract Manager upon the proposal of the Contract Engineer and notified to the contractor by the
Control Engineer.

8.5 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
Order received. Having reservations shall not free the enterprise of executing the Administrative
Orders received.

8.6  Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within @ maximum of 30 days from the date of transmission by
the Contracting Authority to the Project Manager. Beyond this deadline, the Contracting Authority
shall establish the default of the Project Owner, take over from him and carry out the said
notification.

ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)
9.1  [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an
attestation of proper execution to the contractor. This attestation shall condition the start of the
following conditional phase.

9.2 The time-limit granted for nofification of the Administrative Order to start execution of a conditional
phase shall be [to be specified].

ARTICLE 10: CONTRACTOR'S EQUIPMENT AND PERSONNEL (Article 15 of GAC supplemented)

10.1 Any modification, even partial, made in the technical bid shall only occur after the written approval
of the Contract Manager. In case of modification, the contractor shall have the personnel replaced by
a staff of equal competence (qualifications and experiences).

10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Project
Owner in the days following nofification of the Administrative Order to start execution. The Project
Manager has Seven (07) days fo notify his opinion in writing with a copy sent 1o the Contract
Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during
the works shall be a reason for termination of the jobbing order as mentioned in article 45 below
or the application of penalties [to be specified where need be].

CHAPTER 2: FINANCIAL CONDITIONS
ARTICLE 11 GUARANTEES AND BONDS (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contracting Authority within a maximum deadline of twenty (20)
days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Contracting Authority upon request by the
contractor.




11.2 Performance bond (Guarantee Retention)
The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance
by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start-off amount of 20% of the contract amount (inclusive of taxes) upon
request.

The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in

charge of Finance.
ARTICLE 12: AMOUNT OF THE CONTRACT

The amount of this contract as indicated by the attached [defail or estimates] is (in
figures) (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( ) CFAF

- Amount of VAT: ( ) CFA F.

- Amount of AIR CFAF

- Net to be paid= EVAT- AIR

ARTICLE 13: PLACE AND METHOD OF PAYMENT
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account
No. opened in the name of the contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the contractor in bank.

ARTICLE 14: PRICE VARIATION (Article 20 of GAC)

Prices shall be firm and not subject to any price revision.

a. Payments on account made to the contractors advances shall not be revisable.

b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price
reductions.

1.1 Price updating modalities (not applicable)

ARTICLE 15: EVALUATION OF WORK DONE
The work done shall be evaluated using the unit price.

ARTICLE 16: ADVANCES (article 28 of the GAC)

16.1 The Contracting Authority may grant a start-off advance equal to 20% of the amount of the contract].

16.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all
taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by
Cameroon law or a first-rate financial institution in accordance with the instruments in force and
reimbursed by deduction of the payments on accounts to be paid to the contractor during the
execution of the contract according to the modalities laid down in the Special Administrative
Conditions.

16.3 The total amount of the advance must be reimbursed not later than when the value in basic price of
the works reaches eighty (80) percent of the amount of the contract.

16.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part
of the guarantee upon the express request by the contractor.

16.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated in
the Tender File.
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Article 17: PAYMENT FOR WORKS (articles 26, 27 and 30 of the GAC supplemented)
17.1 Establishment of works executed

Before the 30™ of each month, the contractor and the Project Manager shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

17.2 Monthly detailed account

No later than the fifth (5') of the month following the month of the services, the contractor shall hand over
to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed
account exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing
the total amount of the sums to which he may lay claim as a result of the execution of the contract since the
start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance
Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-1.1 and/or = (7.5 or 15%)] paid directly into the account of the contractor;
- 1.1 % paid to the public treasury as AIR due by the contractor.
. 7.5% or 15% paid into the public treasury as TSR due by the contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts
he approved such that they are in his possession not later than the twelfth of the month.

The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by within @ maximum deadline of calendar days from the
date of submission of the approved detailed accounts.

17.3 Detailed account of start-off account (if applicable).

ARTICLE 18: PENALTIES FOR DELAY

A. Penalties for lateness.

18.1The amount set for penalties for delays is set as follows:

a) One two thousandth (1/2000th) of the initial jobbing order amount all taxes inclusive per
calendar day of delay from the first (1st) to the thirtieth (30th) day beyond the contractual
time-limit.

b) One one thousandth (1 /1000th) of the initial amount of the jobbing Order inclusive of all taxes
per calendar day beyond the 30th day.

18.2The cumulated amount of penalties for delay shall be limited to ten percent (10%) of the initial
jobbing order inclusive of all taxes.
B. Specific penalties.

18.3 Apart from penalties of overrun of the contractual deadlines, the contractor is liable to the
following special penalties for the non-respect of the provisions of the contract. Notably:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution programme if the lateness is caused by the
contractor.

ARTICLE 19: FINAL DETAILED ACCOUNT (article 34 of the GAC)

19.1[Indicate the time-limit available to the contractor to forward the draft to the Project Manager, after
the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of 30 days after the date of provisional
acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works
executed and which detailed account summarises the total sums to which the contractor may be entitled as
a result of the execution of the whole contract.

39




19.2[Indicate the time-limit available to the Contract Manager to notify the corrected and approved draft
to the Project Manager (maximum one month)].

19.3[Indicate the time-limit available to the contractor to return the signed final detailed account (maximum
1 month)].

ARTICLE 20: GENERAL AND FINAL DETAILED ACCOUNT (article 35 of the GAC)
20.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general
detailed account and forward to the contractor after final acceptance.
At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the contract which he has had signed jointly
by the contractor and the Contracting Authority. This detailed account includes:

- The final detailed account,

- The balance

- The summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contract or definitely binds
the two parties puts an end to the contract, except with regard to interest on overdue payments.
20.2 The contractor has up to thirty (30) days to return the signed final detailed account.

ARTICLE 21: TAX AND CUSTOMS SCHEDULE
Decree No. 2003/651 of 16 April 2003 to lay down the conditions for implementing the tax regulations
and customs procedures applicable to public contracts. The taxes applicable to this contract include
nofably:

* Taxes and dues relating to industrial and commercial projects, including the AIR which is a deduction

on company taxes;

* Registration dues in accordance with the tax code;

* Dues and taxes attached to the execution of services provided for in the jobbing order;

* Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax);

* Council dues and taxes;

* Dues and taxes relating to the execution of building materials and water.

These elements shall be included in the costs which the enterprise inputs on its running costs and

constitute one of the elements of the sub-details of prices exclusive of taxes. All prices inclusive taxes mean
VAT included.

ARTICLE 22: REGISTRATION AND STAMP DUTY
Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of
the contractor, in accordance with the applicable regulations.

CHAPTER Ill: EXECUTION OF THE WORKS

ARTICLE 23: NATURE OF THE WORKS (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)
ARTICLE 24: ROLE AND RESPONSIBILITIES OF THE PROJECT OWNER (GAC supplemented)
24.1 The Project Owner shall be bound to furnish the contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.
24.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault
and battery, slander or defamation of which he could be victim by reason of or during the exercise of his
mission.
ARTICLE 25: EXECUTION TIME-LIMIT OF THE CONTRACT (article 38 of the GAC)
25.1 The time-limit for the execution of the works forming the subject of this contract shall be one hundred
and twenty (120) days.
25.2  This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works.
ARTICLE 26: ROLES AND RESPONSIBILITIES OF THE CONTRACTOR

The contractor shall be responsible for the works for which he has been chosen. To this effect, his
mission shall be to ensure its execution under the supervision of the Engineer in conformity with the
regulation and standards in force and in respect to the work schedule. The contractor shall also be
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expected to carry out all the necessary calculations, chose and buy all machines, adequate materials efc.
required for the work and engage suitable workers.

The contractor confirms that he has verified the volume of work to be executed and that he is
reputed to have taken perfect cognizance of the scope of the works and the necessity for prompt action to
request irrespective of whether he has to use his own equipment or hire equipment to execute the work. To
this end, he cannot use any omission or under estimation of the works to make any claims of any nature
whatsoever.

Removal of equipment, materials, installations and work site waste shall be carried out by the
contractor before reception, failing which the Contracting Authority shall automatically proceed with it soon
after the expiry date, at the contractor's expense.

ARTICLE 27: PROVISION OF DOCUMENTS AND SITE (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager.

The Project Owner shall make available the site and access ways to the contractor at the appropriate time
as the works progress.

ARTICLE 28: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (article 45 of GAC)
The following insurance policies are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

- Liability insurance, business manager;

-  Comprehensive insurance of the site;

- Insurance covering its ten-year obligation, where applicable.

ARTICLE 29: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR (Article 49 of the GAC
supplemented)

[Specify the deadlines for the transmission of documents as well as those of approval by persons to be
designated)

29.1 Programme of works, Quality Assurance Plan and others (fo be specified).

a) Within a minimum deadline of [Fifteen (15) days] from the date of notification of the Administrative
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Contract
Manager affer the endorsement of the Project Manager (or Project Engineer] the execution programme of the
works, his supply calendar, his draft Quality Assurance Plan and the Environment Management Plan, where
applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the
date of reception with:

- Either the indication “GOOD FOR EXECUTION";

- Or the indication of their rejection including the reasons for the said rejection.
The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager
then has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving
the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall
neither be ascertained nor paid for. The updated and approved schedule will become the contractual
schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the contractual programme upon receiving the approval of
the Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall
transmit it within five (5) days to the Contracting Authority without staying its execution. However, if
important modifications alter the objective of the contract or the nature of the works, the Contracting
Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15)
days of the date of reception.
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b) The Environment Management Plan should bring out notably the choice technical conditions of the
site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works
and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation may
cause both towards third parties and the respect of clauses of the contract.

29.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the [Contract Manager or Project
Manager] at most one month (specify the duration which must not exceed one month) prior to the date
provided for the commencement of execution of the corresponding part of the structure.

b) The Contract Manager or Project Manager has a deadline of fiffeen (15) daoys to examine and make
known his observations. The contractor then has a deadline of [eight doys] to present a new file
including the said observations.

29.3 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

ARTICLE 30: ORGANISATION AND SAFETY OF SITES (article 50 of the GAC)
30.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of
(01) one month after the notification of the Administrative Order to commence work.

30.2 The contractor shall respect all standard safety measures during the execution and shall clear the site
upon completion of the works

ARTICLE 31: IMPLEMENTATION OF STRUCTURES

31.1The engineer shall within a maximum of fifteen (07) days following the date of nofification of the
service order to commence work, make himself available to the contractor for the setting out of the
structures

31.2 Commencement of work: Before the commencement of work, the authorizing officer shall convene an
enlarged site meeting with the following in attendance:

® The Contracting Quthority ...ceviiiiiiiiiiiiiiiiiinneeeienececnnnnens Chairman
e Control Engineer DD MINTP BUI...ciiiiiinnrnriieiennreeionrasssnenes Secretary
e The Divisional Delegate of MINMAP or his representative,......... Observer
¢ The Divisional Delegate of Environment and Nature protection.....Member
e The Divisional Delegate of MINDDEVEL or his representative ....... Member
o' The Project Manager (CDO)j ccceoscsacosssccosssssnasssssdassssnssssenoes Member
e The Divisional Delegate of MINEPAT or his representative;........... Member
e The Contractor or his Representative...cuie cevveerinnsnssenanienn... Member

ARTICLE 32: SUB-CONTRACTING

This jobbing order may give rise to sub-contracts or subsidiary orders with a maximum accord of
30% of the initial jobbing order amount.
However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior
auvthorization of the Contracting Authority. Notwithstanding the recourse to sub-contracting or placing of
subsidiary orders, the contracting partner shall be responsible for the execution of all the obligation of the
said jobbing order.

ARTICLE 33: WORKS SITE JOURNAL (LOG BOOKS)

33.1The worksite journal shall be systematically jointly signed by the Engineer and the Contractor's
representative each site visit.

33.2 It is a joint document in a single copy. lts pages shall be numbered and initialled. No page should be
removed. The erased or cancelled parts shall be mentioned on the margin for validation.
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Article 34: Use of explosives (article 60 of the GAC)
Subject to restrictions or prohibitions possibly stipulated in the SAC, the contractor must take under his
responsibility, all the necessary precautions so that the use of explosives is not dangerous to the personnel
and third parties and does not cause damage to neighbouring property and structures as well as to the
structure forming the subject of the contracting.
CHAPTER IV: ACCEPTANCE

ARTICLE 35: PROVISIONAL ACCEPTANCE (article 67 of the GAC)
36.1 PRE- ACCEPTANCE OPERATIONS

Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to
organize a technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
» Findings and statement of the unexecuted task envisaged in the present jobbing order.
» Findings relative to the completion of the work
» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.

- The Control Engineer......c.cuuu (Secretary)
- The Contractor or his Representotwe ey e S Ma N o s S als Messu's'sale s s/saant s suntssnasisessceiasns LIVAGITIOOT )
TN e PO T N N OO S eseesseeeisesscssnoaneesyasesasassssoneeneetsassesassssesssossssss (Member)

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the
corresponding works to be effected before the reception. The Engineer shall fix the reception date in
collaboration with the chief of service for the contract.

35.2 Acceptance The contractor shall request the Authorizing officer in writing, to schedule and call for
the provisional acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to
the said request. The Authorizing officer shall then fix the date of acceptance in collaboration with the
contract Engineer and call for the task by a letter of invitation

The acceptance commission shall comprise:

o  Contracting AUThOTitY..ivuiiesereiiisiiniiesssisiissesessasissnsnasanss (Chairman)
o Conirol ENQIN@er;sssacssssassissssnsonssnsansosasssssissnasesanassnsasaane (Secretary)
e The Divisional Delegate of MINMAP or his representative,......... (Observer)
8" The Prolect Manager;. cisvivicssssies svssessdesssssnssessosssesrsasses (Member)
o/ The:DD/MINDDEVEL BUN . oo coacreevivstaseenssranssnnivsnassssassson (Member)

e The Contractor or his Representative ... vevveereieannens ...(Member)

The commission shall examine the report of the pre- occeptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Engineer and sign by all the
commission members.
Of the works shall be prepared by the Contract Engineer and signed by all the commission members on the
site.
ARTICLE 36: DOCUMENTS TO BE FURNISHED AFTER EXECUTION
36.1The contractor shall furnish within one (1) month after completion of the works three (3) copies of all
working documents and drawings as executed, especially those relevant to the maintenance of the works.
36.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor
fails to comply with Article 34.1 above.
ARTICLE 37: GUARANTEE TIME LIMITS
The guarantee period shall be one (1) year to run from the date of the provisional reception of the works.
ARTICLE 38: FINAL ACCEPTANCE
Final reception shall take place within @ maximum deadline of fifteen (15) days from the date of expiry of
the guarantee period.
The procedure for final reception shall be the same as for provisional reception.
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CHAPTER V: MISCELLANEOUS PROVISIONS
ARTICLE 39: TERMINATION OF THE CONTRACT (article 74 of the GAC)

The jobbing order may be terminated as provided for in Article 182 of Decree No. 2018/366 of 20
JUNE 2018 instituting the Public Contracts Code and equally under the conditions laid down in Articles 74,
75 and 76 of the GAC especially in case of:

® Delay of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage of
more than seven (7) calendar days;

Delay in work resulting in penalties of more than 10% of the amount of the works;
Refusal to repeat poorly executed works;
Default by the contractor;
® Persistent on payment for services.
ARTICLE 40: FORCE MAJEURE (Unforeseen Circumstances)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.
ARTICLE 41: DISAGREEMENTS AND DISPUTES (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the competent court in
Bui Division of the Republic of Cameroon

ARTICLE 42: DIFFERENCES AND DISPUTES
Any dispute arising from this jobbing order shall be resolved amicably. Failure to arrive at a compromise,
the matter shall be referred to the competent court in Bui Division of the Republic of Cameroon.
ARTICLE 43: PRODUCTION AND DISSEMINATION OF THIS CONTRACT

The jobbing order shall be produced by the Contracting Authority and the contractor shall multiply
it in Ten (10) copies at his expenses.
ARTICLE 44 AND LAST: ENTRY INTO FORCE OF THIS JOBBING ORDER

This jobbing order shall be regarded as finally concluded after its signature by the Lord Mayor of
Elak Council and it shall only come into force after it has been notified to the Contractor
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Special Technical Conditions (STC)

- GENERALITIES

100 PREPARATORY WORKS-IMPLANTATION
200 EARTH WORKS

300 FOUNDATION WORKS

400 WALL MASONARY

500 METALLIC/ALUMINIUM WORKS

600 ELECTRICAL INSTALLATION

700 ROOF/CEILING WORKS

800 PAINTING

900 HYGIENE AND ENVIRONMENTAL PROTECTION
1000 EXTERNAL WORKS

1 - GENERALITIES: This present special technical specifications concern the Construction of a block of two classrooms
at G.S MANCHOX, in Elak council Area, Bui Division, of the North West Region. It is the duty of the contractor to realize the
structure as per the execution plans that shall be approved by the competent authority and sample models of
equipment and furniture provided by the project owner. Through the Project Engineer, the contractor shall furnish
the owner of the project and other project team members within the shortest possible time with an execution plan
showing clearly how he intends to run the work site. A fence in local materials shall enclose the whole work site to
avoid trespassing.

SIGN-POSTS: The contractor shall put in place at his expense sign-posts indicating work in conformity with the
plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a temporal
pit latrine and putting up a temporal fence around the project site if that be the case.

The contractor shall be responsible for the protection of the structures before final reception. He shall be equally
responsible for all tools and materials present at the work site. He shall seek an insurance policy to cover theft and
fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project reserves the right to
intervene in case of any emergency without necessary interfering with the responsibilities of the contractor.

The contractor shall verify all dimensions on the plans. For execution no dimension shall be measured with a scale
rule from the plans. The contractor shall check in-situ the possibility of translating the dimensions on plans to the
structure before work begins. He shall refer to the Project Engineer in case of any doubt. He shall not on his own
modify anything on the structure and shall inform the Project Engineer of any changes that he considers necessary.
All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost without
modification of the contract amount. The owner of the project shall have the right to the final choice in case of any
modification.

3 - PREPARATORY WORKS ~ SETTING OUT: These works concern the clearing of the site and evacuation of
the rubbles to the public discharge, the clearing and levelling of the site where necessary. The setting out will be in
respect to the technical plans. :

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate trenching and other
earthworks and good circulation. The commencement of excavation will be accepted by the Project Engineer
without checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil bearing capacity. Where
there is black cotton soil or soil with low bearing capacity at the bottom of the trench, the contractor shall continue
excavation up to a depth as will be approved by the Project Engineer. The excavations will be done manually and
no concrete or mortar shall be laid on the bottom of the trench without the acceptance of the trench bottom of
excavation by the Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of contradictions
between the plans and the descriptive notice, the project team shall be contacted for examination, elaboration and
conclusion.

These technical specifications have as objective the definition of the consistence of works to be executed in
accordance with the plans and according to technical norms for the construction of classroom buildings.
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3 - FOUNDATION: A layer of hardcore of thickness 10cm blinded with cement mortar, dozed at 150 kg/m3 of firm

consistence and will be laid on the bottom of the excavations where necessary. On it will be laid the footings of the

ground half pillars until the level of the finished foundation. The foundation peripheral walls will be of Frog-filled
cement blocks of (20x20x40)cm laid on cement mortar and finished with a DPC layer or ground beams of 20 x 20cm
in reinforced concrete at a dosage of 350 kg/m?®

The foundation will be filled with earth of good quality in successive compacted layers of 20cm where the fill depth

exceeds 30cm. An over-site concrete of thickness 12cm will be laid to cover the whole foundation area at a dosage

of 350 kg/m? over the entire compacted surface.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm thick.

4 - ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20 x 40cm with a good

crushing resistance. The mixing for block moulding should give at most 32 blocks per bag of cement for blocks of

15x20x40 cm. They should be kept dry for at least 21days before lying on the elevation walls. The reinforced
concrete pillars of section 15x15 and 15x30 at 350 kg/m3 will be cast as one raises the agglomerated hollow blocks
walls and this is to permit a good adhesion. The characteristic strength of concrete at 28 days should not be less
than 16Mpa. For the maximal spacing of the pillars see building plans. The lintels 15 x 20 in reinforced concrete at

350 kg/m?* will be levelled to + 2,20m above the level of the finished foundation.

The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m® will be laid above the finished level of the

agglomerated hollow blocks walls with fixing diameter 6mm rods so as to receive the wooden roof truss.

- ROOF TRUSS AND THE COVERING:

- Trusses: shall be of locally sawn and treated eucalyptus, shall compose of single frame rafters of S5cmx15cmx4m

and spaced at 1.50m interval with a king-post of 175cm high. These rafters will be solidly attached to the wall plate

with the help of standby beam iron rods also spaced at 1.50m spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All structural timber shall

be treated with carbonyl. The timber for the roof work will be of good quality, with the straight grain and free of any

defect.

-Roofing sheets: shall be in high rib aluminum sheets (Téle Bac) of type 5/10mm. The sheets shall be fixed onto

the purlins using twisted zinc nails equipped with bituminous rubbers caps.

-Facial board shall be 30cm wide and of high rib aluminum sheets (téle Bac) of 3.5/10mm thickness, including a

lining.

-Ceiling- shall be in 4mm thick (Brown plywood on both sides), fastened in sheets of 60x120 block form to noggins

of 4cm thick or 5x8 and treated with carbonyl. The noggins shall be spaced 60cm center to center and braced

appropriately. Eaves shall be equipped with ventilated pre-cast blocks. An access shall be provided into the loft

(ceiling of each classroom). The external ceiling shall be in smooth aluminum sheets (tole lisse) nailed to noggins

and fastened with wooden ceiling battens.

6 — METALLIC AND ALUMINIUM WORKS

Doors and Windows:

- Metal door of (1.00x2.10) with PACO locks/metal and 2 padlocks complete shutters and shall be fitted with metallic

angle bars (35x35)mm securely anchored to the walls. All door shutters shall open to the inside of the classrooms.

-All window openings (210 X 110)cm shall be fitted with sliding aluminum glazed panel shutters and fixed window

protectors (210 X 110)cm of vertical striped metallic tubes (30mm)

7 — ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be executed

according to the norms and the rules concerning electrical installations at the time of the over-site concrete or as the

agglomerated hollow blocks walls are being raised. Accessories and luminous elements (sockets, switches etc...)
will be of good model. The set of facilities will be joined to a general earth hold.

8 — RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm cm on both sides of

the walls) will be of cement mortar at 400 kg/m®. There will be an under-coat layer and a finish layer floated and

foamed to finish. They must be well cut horizontally and vertically using a straight edge. All walls shall receive a

base coat of spata-dash before plastering is done.

9 -~ PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as priming layer.
The interior walls will be painted in water paint (pantex 800). The external walls will be painted in water resistant
paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve the desired magnolia colour. The
ceiling shall be painted in crystal white glue paint. All metal and wood works shall be painted with oil paint -
Glyptal resien lacquer, in two coats. A primary coat of antirust before final painting is done. Skirting shall be
carried out in oil paint at 20cm from the floor, externally and internally with coffee brown colours
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10 - OUTSIDE AMENITIES AND LAYOUT PLANNING: Gutters: To be excavated 40cm wide and 30cm deep at
the rain drops. The walls of gutters are to be constructed in concrete and the floor well rolled and smoothen out

with ordinary cement concrete providing a slope of 10% for the flow of water with an offshoot of at least 3m to the
environment.

Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main entrance of the
classrooms at right angles.

Steps shall be constructed out of shaped stones at the main entrance to the building at 1,20m wide as the case
may be.

Equally, ramps of 1,20m cast in-situ of one twenty (1,20m) wide each with edges protected with angle bar of 25mm
shall be provided at the entrance of the building for handicaps on wheel chairs or otherwise.

11 - PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project Engineer, before the
beginning of works, the place of his yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of bushes,
the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and of
washing should be concreted. These maintenance areas should have a slope toward a cesspool provided for the
purpose and toward the inside of the platform in order to avoid the out-flow of the polluting products toward the site
and the neighbourhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various places of the site.
The entrepreneur should fold all his material, and equipment. He should demolish all stationary installation, as
foundation, support made of concrete or metallic, etc. in order to put back the site in its nearest initial state. No
equipment nor materials should be abandoned on the site, nor in the vicinity after the execution of all the works.
Left-over materials are to be covered with a layer of earth, and the site has to receive an adequate drainage in order
to avoid all erosion as the case may be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may either be
from the river or quarry crushed and must be approved by the Project Engineer before any use on the site. The
sand (0/5) shall have very fine elements settlement of less than 4%. The gravels (5/15 or 15/25) shall be clean and
well graded with very fine elements settlement of less than 2%. The cement shall be CPA 325 class from
CEMENCAM or from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement steel rods
and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the surroundings structures
shall have no particle dimension above 50mm and with plasticity index of less than 35. Fill materials shall also be
free from organic elements and shall have a good granularity grading. No black vegetable soil shall be accepted for
backfilling.
Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten from the
quarry or deposits approved by the Project Engineer with dimension sizes of not less than 20cm.
1) CONCRETE:
-Ordinary concrete: specifically lean concrete shall be 5cm thick and laid all-round the excavated foundation
trenches before the stone/block work is carried out and dosed at 150kg/m®.
- Over-site concrete: shall be 12cm thick laid on the entire floors and paved area between walls and gutters dosed
at 350kg/m® over the entire surface.
NB: The external veranda shall be 5¢cm below the level of the internal floor with 2% slope, slopping to the outside.
-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and tie-beams and
their mixture shall be in a proportion of 350kg/m®.
NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE: Reinforcement Schedule.

SIZES | RODS | RODS | STIRRUP

o

s STRUCTURE Nos Y Tors¢ | Spacings DOSACE BEE

1 Damp proof course 20x20 4 10mm emm 20cm 350kg/m” Fe-E-400
2 | Lintel (15x20) 4 8mm emm 20cm 350kg/m” Fe-E-400
3 | Veranda Pillars 15x 30 6 8mm émm 20cm 350kg/m” Fe-E-400
4 | Wall pillars 15x15 4 8mm émm 20cm 350kg/m” Fe-E-400
5 | Wall plate (tie-beams) 15x20 4 8mm 6mm 20cm 350kg/m” Fe-E-400
6 | Beams 20x20 and 15x20 4 8mm 6mm 20cm 350kg/m” Fe-E-400
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NB: All rods should preferably be imported

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from 0.08 — 2.5mm
for mortar and other resisting surfaces like concrete structure shall vary from 0.16 — 5Smm. It shall be river sand and
nothing else.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave (dust)
shall be removed by sieving, blowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and free from
impurities ; meaning potable water.

- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions laid
down by regulation in force. It will be type CPA325 Portland cement and shall not show any trace of uneven
mixture. Storage on the building site shall be done on a dry and ventilated floor. Any stock presenting an
unsatisfactory pulverulent condition will be discarded and cleared away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The steel shall
be perfectly clean without any trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of concrete, the
effect of vibration and weight of workers involved in setting it up.

- MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for load bearing
walls of PC300 Kg/m® (at most 32 blocks per bag of cement). Blocks should show an appreciable degree of
resistance to violent pressure.

All blocks shall be cured for at least 21 days before bein used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge. Cement mortar mix
in a proportion of 400kg/m® will be used to plaster all previously rejoined areas on all masonry and concrete works,
and then thinly floated. The final thickness of the plastering shall not be less (02cm on both sides of the walls). The
external walls shall receive a coat of spata-dash before plastering is done on it.

-Screed. a smooth layer of ordinary cement screed 400kg/m® (1:2) finish shall be spread on the 8cm concrete
floor and the screed shall be 3cm thick.

GUTTERS:
To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the frontage and the
two ends of the building as the topography of the terrain is relatively flat. The walls of gutters are to be constructed
in concrete and the floor will be rolled and smoothen out with ordinary cement concrete providing a slope of 10% for
the flow of water for level surfaces.
15- Wood — Material: The wood must be pure and should not have nodes, foreign bodies or fractures due to
sawing. This shall be locally sawn eucalyptus.
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SCHEDULE OF UNIT PRICES
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702 | Purlins of (5x8)cm treated M3
703 | Ridgid covers 50cm large ML
704 | Aluminum roofing sheet ( tole bac 5/10mm) M2
705 | 4mm Plywood on ceiling including noggings M2
706 | tollelise on veranda eaves M2
707 | Facia board in white wood of 30cm thick ml
708 | facia zink Stole bac 5/10mm) of 30cm height ML
709 | Roof ventilation ( pre-fabricated ) at the eaves U
SUB TOTAL 700
800: | PAINTING
801 | Priming coat in ordinary paint (National paint) M2
802 | Two coats of water based pain (pantex 800) on walls internal walls and ceiling | M2
803 | Two coats of water based pain (pantex 1300) on walls external walls M2
Qil paint on metallic doors ( cream white) and skirting ( coffee brown) at
804 | window sill level externally and internally M2
SUB TOTAL 800
900: | HYGIENE AND ENVIRONMENTAL PROTECTION
Provision of 2 trash cans, 1 incineration pits (2x2x1.5)m and planting of 05
901 | trees with supervision of DD MINEPDED ff
SUB TOTAL lot 900
1000 | EXTERNAL WORKS
1,001 | Rain water (run-off) gutters 30x40cm with 1.5m offshuts 73
1,002 | Concreting of external veranda (dosed at 300kg/m3) M3
1,003 Concrete ramps (2m wide) of RC dosed at 350kg/m3 M4
Subtotal lot 1000
GENERAL SUMMARY
ITEM | DESCRIPTION
100 | PRELIMINARY WORKS
200 | EARTH WORKS
300 | FOUNDATION WORKS
400 | WALL MASONRY
500 | METALLIC/ALUMINIUM WORKS
600 | ELECTRICAL INSTALLATIONS
700 | ROOF/CEILING WORKS
800 | PAINTING
900 | HYGIENE AND ENVIRONMENTAL PROTECTION
1000 | EXTERNAL WORKS
TOTAL WITHOUT TAXES
VAT 19.25%
AIR 2.2 % or 5.5%
TOTAL WITH TAXES

NET TO BE PAID




UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.S MANCHOK IN
ELAK COUNCIL AREA, OKU SUB DIVISION, BUI DIVISION OF THE NORTH WEST REGION

U.Pin UPin
ITEM | DESCRIPTION U figures words
100 | SITE INSTALLATION
101 | Installation of work site Ff
102 | Studies (execution planning, report of execution etc) ff
SUB TOTAL LOT 100
1200 | EARTH WORKS
201 | Excavation of pillars footings ff
202 | Excavation of trenches ML
SUB TOTAL LOT 200
300 | FOUNDATION WORKS
301 | Blinding concrete M3
302 | Corefilled block of (20x20x40)cm on foundation M3
303 | R.C for footings,dwarf pillars and ground beam dosed at 350kg/m3 M3
304 | R.C floor of 8cm thick dosed at 300kg/m3 M3
SUB TOTAL LOT 300
400: | WALL MASONRY
401 | Wall elevation with blocks of (15x20x40)cm (sand creed blocks) M2
402 | Rendering with cement mortar dosed at 500kg/m3 M2
403 | wall black board (500x120)cm with paste finish including painting U
404 | R.C for pillars, lintels and beams dosed at 350kg/m3 M3
405 | Floor finish with cement screed of 4cm dosed at 400kg/m3 and cement paste | M2
406 | Blackboard stages V)
SUB TOTAL LOT 400
500: | METALLIC/ALUMINIUM WORKS
501 | Metal door of (1.00x2.10) with PACO locks/metal and 2 padiocks complete No
502 | Aluminum sliding windows of (2.10x1.10)m with aluminum frames. No
503 | 30cm Angle metallic bar at veranda /door ml
Metallic window protectors of (2.10x1.10)m with a 30mm tube, well treated with
504 | anti-rust and painted No
SUB TOTAL LOT 500
600: | ELECTRICAL INSTALLATIONS
601 | Conduit pipes rolls
602 | Cables VGV 1.5mm2 for lighting rolls
603 | Cables TH 2.5mm2 for sockets rols
604 | Fluorescent lamps 1.2 complete U
605 | One way switches U
606 | two way switches U
607 | 3pin english sockets U
608 | Complete earthing of the structure 96mm, copper cable 3m, earth road 1.5mm) | FF
609 | Fusebox + connection to existing electricity FF
SUB TOTAL LOT 600
700 | ROOF/CEILING WORKS
701 | Treated roof truses of (5x15)cm hard wood timber M3
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BILL OF QUANTITIES AND ESTIMATES




BILL OF QUANTITY AND COST ESTIMATES FOR THE CONSTRUCTION OF A BLOCK OF TWO (02)
CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL AREA, OKU SUB DIVISION, BUI DIVISION OF THE

NORTH WEST REGION
ITEM | DESCRIPTION U QTY u.P TOTAL
100 | SITE INSTALLATION
101 | Installation of work site Ff 1
102 | Studies (execution planning, report of execution etc) ff 1
SUB TOTAL LOT 100
: 200 | EARTH WORKS
201 | Excavation of pillars footings ff 20
202 | Excavation of frenches ML | 8235
SUB TOTAL LOT 200
300 | FOUNDATION WORKS
301 | Blinding concrete M3 |35
302 | Corefilled block of (20x20x40)cm on foundation M3 | 13.176
303 | R.C for footings,dwarf pillars and ground beam dosed at 350kg/m3 M3 | 64
304 | R.C floor of 8cm thick dosed at 300ka/m3 M3 | 13.8
SUB TOTAL LOT 300
400: | WALL MASONRY
401 | Wall elevation with blocks of (15x20x40)cm (sand creed blocks) M2 | 179.2
402 | Rendering with cement mortar dosed at 500kg/m3 M2 | 358.4
403 | wall black board (500x120)cm with paste finish including painting U 4.00
404 | R.C for pillars, lintels and beams dosed at 350kg/m3 M3 1775
Floor finish with cement screed of 4cm dosed at 400kg/m3 and cement
405 | paste M2 | 179.2
406 | Blackboard stages U 2
SUB TOTAL LOT 400
500: | METALLIC/WOOD WORKS
Metal door of (1.00x2.10) with PACO locks/metal and 2 padlocks
501 | complete No |4
502 | Aluminum sliding windows of (2.10x1.10)m with aluminum frames. No 10
503 | 30cm Angle metallic bar at veranda /door mi 30
Metallic window protectors of (2.10x1.10)m with a 30mm tube, well
504 | treated with anti-rust and painted No [10
SUB TOTAL LOT 500
600: | ELECTRICAL INSTALLATIONS
601 | Conduit pipes rolls | 3
602 | Cables VGV 1.5mm2 for lighting rolls |3
603 | Cables TH 2.5mm?2 for sockets rols |2
604 | Fluorescent lamps 1.2 complete 0) 16
605 | One way switches V) 2
606 | two way switches U 4
607 | 3pin english sockets U 2
Complete earthing of the structure 96mm, copper cable 3m, earth road
608 | 1.5mm) FF 1
609 | Fusebox + connection to existing electricity FE |1

SUB TOTAL LOT 600

M
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700

ROOF/CEILING WORKS

701

Treated roof truses of (5x15)cm hard wood timber

M3

6.335

702

Purlins of (5x8)cm treated

M3

6.928

703

Ridgid covers 50cm large

ML

21

704

Aluminum roofing sheet ( tole bac 5/10mm)

M2

247

705

4mm Plywood on ceiling including noggings

M2

200

706

tollelise on veranda eaves

M2

61

707

Facia board in white wood of 30cm thick

mi

61

708

facia zink Stole bac 5/10mm) of 30cm height

ML

61

709

Roof ventilation ( pre-fabricated ) at the eaves

SUB TOTAL 700

800:

PAINTING

801

Priming coat in ordinary paint (National paint)

M2

358.40

802

Two coats of water based pain (pantex 800) on walls internal walls and
ceiling

M2

426.20

803

Two coats of water based pain (pantex 1300) on walls external walls

M2

123.5

804

Qil paint on metallic doors ( cream white) and skirting ( coffee brown) at
window sill level externally and internally

M2

132.3333

SUB TOTAL 800

900:

HYGIENE AND ENVIRONMENTAL PROTECTION

901

Provision of 2 trash cans, 1 incineration pits (2x2x1.5)m and planting of
05 trees with supervision of DD MINEPDED

SUB TOTAL lot 900

1000

EXTERNAL WORKS

1,001

Rain water (run-off) gutters 30x40cm with 1.5m offshuts

73

3,500

1,002

Concreting of external veranda (dosed at 300ka/m3)

M3

1,003

Concrete ramps (2m wide) of RC dosed at 350kg/m3

Subtotal lot 1000

GENERAL SUMMARY

ITEM

DESCRIPTION

100

PRELIMINARY WORKS

200

EARTH WORKS

300

FOUNDATION WORKS

400

WALL MASONRY

500

METALLIC/WOOD WORKS

600

ELECTRICAL INSTALLATIONS

700

ROOF/CEILING WORKS

800

PAINTING

900

HYGIENE AND ENVIRONMENTAL PROTECTION

1000

EXTERNAL WORKS

TOTAL WITHOUT TAXES

VAT 19.25%

AIR 2.2% or 5.5%

TOTAL WITH TAXES

NET TO BE PAID
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UNIT PRICE BREAKDOWN

DESIGNATION :Studies and site installation

/. Total . Duration of
No Daily out put quanfity Unit aclivity
No - Days
Category Daily wage Break up Amount
£
b
wv
=
<
=
X
[
o
=
TOTAL A
A Days
w
: Type No Daily rate break up Amount
=
U
w
=
[
Z
w
=
=
=
o
TOTALB
Type Unit Unit cost Quantity Amount
3
Q
4
<
=
w
Q
a
=
o
Z
<
-
<
[
w
-
: TOTAL C
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
v UNIT COST (HT) P/Q'TY
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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace — Work - Fatherland Paix — Travail — Patrie
MINISTRY OF DECENTRALIZATION AND MINISTERE DE LA DECENTRALISATION ET DU
LOCAL DEVELOPMENT i ‘ DEVELOPPEMENT LOCAL
NORTH-WEST REGION REGION DU NORD-OQUEST
OKU SUB DIVISION ARRONDISSEMENT D’OKU
ELAK - COUNCIL COMMUNE D’ELAK
ELAK - COUNCIL INTERNAL TENDERS’ BOARD COMMISSION INTERNE DE PASSATION DES MARCHES
—remeeeen DE LA COMMUNE D’ELAK

ELAK COUNCIL INTERNAL TENDERS BOARD.

JOBBING ORDER N©. 01/JO/MINDDEVEL/EC/ECITB/2025 OF

Awarded after an Open National Invitation to Tender
N© 01/ONIT/ MINDDEVEL/EC /ECITB/2025 OF 21/01/2025 FOR THE CONSTRUCTION OF A BLOCK

OF TWO CLASSROOMS AT GS MANCHOK IN ELAK COUNCIL AREA, BUI DIVISION OF THE
NORTH WEST REGION.

HOLDERUETSADDRESS):\. ooos s vacusesontnsotcessssstrese et tassos

P.O BOX ......... L S T v e ananainas B A e s sa e ueerues
TRADE REGISTER NS (NP RIC. )it o iinisivinssanissessssnssacesosssionin
A D A E R N s st os vs o vnans s oesrevaeteahevans
BANKSACCOUNTING: <c.c.coveuossersnrivessnssssands A e oee sheeaunsninians (BANK)
AGEN CY OF: i st va i iiineiasansnsasssscnse sauses

AMOUNT IN FCFA:

Amount tax inclusive
Amount without Taxes

VAT (19.25)
A.lR. (2.2 or 5.5 %)
Net Payable
BN AN CIN G o e e e a cs T st o
BUDGET HEAD:
RECORD N O e rsas s avesnsosvsnioaves
LOCATION: MANCHOK
ENTERED ON:
SIGNED ON:
NOTIFIED ON:

REGISTERED ON:
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BETWEEN:

The Elak Council, represented by the Lord Mayor hereinafter referred to as the “The Contracting Authority"

ON THE ONE PART,

AND

Enlerprises oo, s s
Whose head office is at ....ovveeveueennn
Hereinafter referred to as the “Contractor”

Represented by its Director, Mr./Ms
Address: P.O. Box

-----------------------------------------------------------

-------------------------------------

-------------------------------------------

ON THE OTHER PART

IT IS HEREBY AGREED AND ORDERED AS FOLLOWS:




SUMMARY

Part I: Special Administrative Clause (SAC)
Part Il: Special technical Clauses (STC)
Part lll: Schedule of Unit Prices

Part IV: Details or Estimates
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Page ..o i and last of Jobbing Order No Ol/JO/MINDDEVEI./EC/ECITB/2025 awarded after an l

Open National Invitation to Tender N° 01 /ONIT/ MINDDEVEL/EC/ECITB /2025 OF 21 /01/2025
With

FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL l
AREA, BUI DIVISION NORTH WEST REGION.

EXECUTION DEADLINE: Four (04) MONTHS

Amount tax inclusive
Amount without Taxes
VAT (19.25)

A.LR. (2.2 or 5.5%)
Net Payable ]

AMOUNT OF JOBBING ORDER IN FCFA: l
Read and accepted by the Contractor —’ '

ELAK S0 i o (date)

Signed by the LORD MAYOR ELAK COUNGIL
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DOCUMENT N° 10

FORMS AND MODELS TO BE USED
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Annex N°. 1: Model tender

|, the undersigned [indicate the name and capacity of signatory]
Representing the company or enterprise or group' with head office at
registered in the trade register of under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File:
[recall the subject of the invitation to tender)
¢ After having personally taking account of the situation of the site and evaluated from my point of
view and under my responsibility, the nature and difficulty of the works to be carried out;
® Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.
e Submit and commit myself to execute the works in accordance with the Tender File, in return for the
prices which | myself establish for each type of structure which prices reveal the amount of the

tender for lot No. at [in figures and words] CFA francs exclusive of
VAT and at CFA francs Inclusive of all Taxes. [In figures and words].
¢ | pledge to execute the works within a deadline of ............... months.

* | pledge to maintain my offer for [indicate duration of validity, in principle 120 days from the
deadline of submission of tenders.

® Rebates and the modalities of application the said rebates shall be the following (in case of the
possibility of award of several lots).

The Project owner shall pay the sums due for this contract by crediting account No.....ccuvveenirennnnnnns

openediin.cscesssassecessssssonsvess e )] 0000000000000 eeeonoe Branch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.
SIgNOIUre of . iciasesnansnasssssnsoness in the
(o[ oo [41 87 o) Dot oo duly authorised to
sign the tenders on behalf
Of v evsnsonsiiass OB O

' Delete where necessary
L
~ Attach the Power of Attorney
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ANNEX Ne. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”
Whereas the undertaking hereinafter referred to as the “bidder” has submitted his tender
on for [recall the subject of the invitation to tender], hereinafter referred to as “the tender” and
to which shall be attached a bid bond equivalent to [indicate the amount] CFA francs.
We_ [nome and oddress of the bank], represented by __ [names of signafories],
hereinafter referred to as “the bank” hereby declare to guarantee payment to the Contracting Authority
of the maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the
Contracting Authority, binding itself, its successors and assignees.
The conditions of this commitment are as follows:
If the bidder retires his tender during the validity period specified by him in the tender; or
If the bidder, having been notified of the award of the contract by the Contracting Authority during the
validity period:

* Fails or refuses to sign the contract, even though required to do so;

* Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the

contract;

We pledge to pay to the Contracting Authority an amount up to the maximum of the sum referred to
above upon reception of his first written request, without the Contracting Authority having to justify his
request, given, however, that in his request the Contracting Authority shall note that he is due the amount he
is claiming because one or the other or both of the above condition(s) has (have) been fulfilled and he shall
specify which condition(s) took effect.
This bond shall enter into force from the date of signature and from the date set by the Contracting
Authority for the submission of tenders. It shall remain valid up till the thirtieth day inclusive following the
end of the deadline for the validity of tenders. Any request by the Contracting Authority to cause it to take
effect should reach the bank by registered mail with an acknowledgement of receipt before the end of this
period of validity.
This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall be
the only jurisdictions competent to rule on this commitment and its consequences.
Signed and authenticated by the bank at , on

[Bank's signature]
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R oo & e

ATTACHMENT No. 4: MODEL OF PERFORMANCE BOND (RETENTION FUND)
Bank:

Reference of the bond: No

Addressed to [Indicate the Contracting Authority]
[Address of Contracting Authority]

Hereinafter referred to as “the Contracting Authority”

Whereas nome and address of Supplier] hereinafter referred to “the contractor”, pledged, in
execution of the contract, to carry out the works of [indicate the subject of the work]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified] of
the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We, [name and address of the bank],
Represented by [names of signatories] and hereinafter referred to as “the bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Contracting
Authority for @ maximum amount of

[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price’.

And we pledge to pay to the Contracting Authority within a maximum deadline of eight (8) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Contracting Authority within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of the amount
equal to [percentage below 10 % to be specified] of the total amount of the works featuring in the final detailed
account, without the Contracting Authority having to prove or give the reasons nor the motive for the amount of the
sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation

incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any amendment,
addendum or change.

acceptance of the works and upon release issued by the Contracting Authority.

Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on
[Signature of the bank]

* In the case where the bond is established once upon start of the works and covers the full bond, that is, 10 % of the amount of
the contract

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the final l



ANNEX Ne. 3: Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf
of [the holder] to the benefit of the Contracting
Authority [address of the Contracting Authority] (the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that [the holder] has not fulfilled his obligations relating to the reimbursement of the start-off
advance according to the terms of contract No, of relating to
works [indicate the subject of the works, the references of the invitation to tender and the
lot, if possible] of the total sum corresponding to the advance of [twenty (20) %] of the amount inclusive of

all taxes of contract No. , payable upon notification of the corresponding Administrative
Order that is, CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance
into the accounts of [the holder] opened in the bank under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.
However, the amount of the guarantee shall be proportionately reduced on the progressive reimbursement
of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

Signature of the bank
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ANNEX No. 5: Schedule framework

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due
interruptions shall be clearly brought out in the schedules.

The financial schedule resulting from the schedule of works shall indicate month by month, the estimated

amounts of the detailed accounts of works by item and cumulatively by taking into account the incidence of
rainy seasons for the basic solution and possibly variant solution.

[Signature of the bank]
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DOCUMENT N° 11
PRELIMINARY SITE STUDIES




|

[To be systematically filled by the Project Owner based on the nature of services to be executed and
according to the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating to the
respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior to
commencing the procedure to award contracts or refer to the competent Tenders Board, ensure that draft
tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate

2.1.  The date studies were carried out;
2.2.  The name of the public or private Project Manager
2.3. References of the contract, if Private Manager carried it out;

2.4. |If maintenance works

1.4.1 Description of the studies;
1.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as the
approved programming documents.
1.5 Rehabilitation or new works
1.5.1 Are quantities in the quotations the same as those of the studies?
1.5.2  Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
1.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of
the tender file.

- The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of
the
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EVALUATION GRID

N© 01/ONIT/MINDDEVEL/EC/ECITB/2025 OF 21/01/2025 FOR THE CONSTRUCTION OF A BLOCK OF

TWO CLASSROOMS AT G.S MANCHOK IN ELAK COUNCIL AREA, BUI DIVISION.

EVALUATION GRID FOR ELIMINATORY CRITERIA

DOC N° DESCRIPTION YES NO
A.l Certified Copy of the Business Registration, not more than three months old.
A2 Declaration of intention to tender stamped with the tariff in force(.dafed ,

: signed And stamped by the contractor)

Certificate of non-bankrupicy established by the Court of 1st instance or the

A.3 Chamber of Commerce, Industry and Trade of the place of residence of the
bidder, not more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank or

A4 financial institution approved by the Ministry in charge of Finance or by a
foreign bank of first order not more than three months.

A5 Purchase receipt of 50,000FCFA of tender file issued by Municipal treasury
A bid bond of 400, 000FCFA per lot (Four Hundred thousand FCFA) issued

Ab by a first rate-bank or financial institution approved by the Ministry in
charge of Finance in conformity with COBAC conditions

A7 An attestation of non-exclusion from Public Contracts issued by the Public

; contract Regulatory Board (ARMP)

Valid attestation for submission by the Social Insurance Fund, certifying that

A.8 the bidder satisfied his obligations with respect to the aforementioned Social
Insurance

A9 Attestation of tax compliance certificate, not more than three months).

A.10 Stamped copy of a valid tax payers card, delivered by the chief of centre.

All Plan of localization

A.12 | Deadline for delivery higher than prescribed

A.13 False declaration or falsified documents

Al4 Two Bids with the same personnel

B) EVALUATION GRID FOR ESSENTIAL CRITERIA

N° YES NO

B.1 General presentation of bids

» Properly bind.

> Table of content.

» Separators in color apart from white

7 Order described respected

» Clearness of the documents
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REFERENCES OF SIMILAR WORKS EXECUTED
> List of references of similar works executed. The contractor will
8.2 provide evidence of similar work carried out during the past
] years.
> Show proof of similar projects executed by presenting at least
two copies of different Contracts and reception minutes
(provisional reception for projects or final reception for up to
2024 projects) and related contracts or jobbing orders first
and last pages
B.2.1 First Reference in the domains of construction
B.2.2 | Second Reference in the domains of construction
B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT
A works supervisor with at least the level of o senior technician in civil
engineering or Rural Engineering with af least five (05) Years' professional
| experience in the domain of civil construction or similar works.
| B.3.1 ZRCY signed by the condidate,
|
> A certified copy of the technical diploma
> _An attestation of availability signed by the candidate notably.
A foreman with at least the level of a fechnician in civil engineering or Rural
Engineering with at least three (03) years of professional experience in the
domain of civil construction or similar works.
8.3.2 » CV signed by the candidate,
» A certified copy of the technical diploma
» _An attestation of availability signed by the candidate notably.
Other support staff or semi-skilled workers
‘ B.3.3 » 02 Two builders with 3 years' professional experience in building
construction or similar works. (Only CVs signed by the candidate)
B.4 TECHNICAL PROPOSALS
B.4.1 - The mode of execution of the works
B.4.2 - The planning of intervention, the expected output
B.4.3 - supply of materials or site equipment
B.4.4 - Measures of safety and profection of the environment
B.4.5 - Administrative and technical organization of the enterprise
B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Proof of ownership of o pickup truck or van, or show proof of ability to hire
{ B.5.3 | proof of ownership of a Concrefe vibrator or show proof of ability to hire
| B.5.4 | proof of ownership of a Hand compactor or show proof of ability to hire
B.5.5 | Masonry Kit : Wheelbarrows, masonry clomps, masonry hammer 300g,
shovel, dig axe, building level, masonry bucket , trowels, efc.




n compliance with the model bid,
. Attestation of site visit signed by the Contractor,
Report of site visit with pictures signed by the Contractor,

The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped by the contractor);

. Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped by the contractor)
L]

’

Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).

C/ Main qualification criteria
The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation

This evaluation shall be done in a purely binary method with a

(yes) or a (no) with an acceptable minimum
of 75% of the essential criteria taken in to account.
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B.6 FINANCIAL CAPACITY
B.6.1 Pre — Financing capacity from a bank or financial institutions of first order
N approved by the Ministry in charge of finance, not less than 75% to the
amount required in the offer.
B.7 ATTESTATION OF SITE VISIT AND SITE VISIT REPORT
B.7.1 Attestation of site visit signed by the contractor
Site visit Report of (The bidder shall under his responsibility visit the site and
B.7.2 | gather all the information necessary for the preparation of his technical
proposals signed by the contractor and justified by pictures
8.8 The Special Administrative Clauses (SAC); (each page should be initialed
; and the last page signed And stamped).
The Special Technical Clauses (STC). (Each page should be initicled and the
B.9 :
last page signed And stamped).
EVALUATION GRID OF FINANCIAL OFFER
C The bid itself according to the model attached, shall be stamped at the
i rate in force, dated, signed And stamped by the contractor
C.2 Unit price schedule duly completed, with an indication of the unit price
: excluding VAT in words and in figures. (signed And stamped)
C.3 Detail quantities and cost estimated (signed And stomped)
C.4 The sub-detuails of prices and a soft copy in an excel format on a flash drive.

NB: The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of the coherence of prices

as well as the amounts of the totals
Main Evaluation criteria’s

The bids shall be evaluated according to the main criteria as follows:

A/ Eliminatory criteria

Absence or insufficient bid bond,

Absence of administrative document not rectified within 48hours,
Deadline for execution higher than prescribed,

Incomplete financial offer,

Mark or sign on an envelope leading to the identification of bidder
False declaration or forged document,

Noncompliance with major technical specifications (to be listed),
Technical assessment mark lower than 75% of “Yes”,

Suspension of the enterprise by ARMP.

Two enterprises with same workers

® ¢ ¢ S S 6 O oo

B/ Essential criteria

. General presentation of the tender files;

. References of the company in similar achievements;
. Experience of supervisory staff,

. Logistics (Equipment);

. Methodology;

. Financial capacity;




MODEL ATTESTATION OF SITE VISIT

A e e (e D O O A LA st
Engineer ofithe!Companys s acvctie: s ers bt o b s (Name of Enterprise),

Has actually visited the site which is going to receive the structure relative
TENDER N© 01 /ONIT/MINDDEVEL/EC/ECITB/2025 OF 21 /01/2025

FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS MANCHOK IN ELAK COUNCIL
AREA, BUI DIVISION OF THE NORTH WEST REDION.

The interested person declares:
- To have carried out a thorough study of the site taking into
consideration all the constraints relative to the execution of job with respect to norms.
- To establish his unit price schedules taking into account the
difficulties of the site relative to the execution of the works and shall in no condition claim
the Contracting Authority for any increase of unit price.

In Testimony Whereof, this present attestation of site visit is established and issued to serve the purpose it
deserves.
D ate s e e s s e e
Stamp of enterprise

Signature and Names of the Contractor.
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SITE VISIT REPORT

--------------------------------------------------------------

oooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

CONTEXT OF THE PROJECT
GEOGRAPHICAL SITUATION
STATE OF THE SITE

PHOTOGRAPHS OF THE SITE (access to the site, existing structures of the road etc.)

PRI

---------------------------------------------

Stamp and signature of enterprise
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DOCUMENT N° 13
LIST OF COMMERCIAL BANKS AND FINANCIAL

INSTITUTIONS




LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS
AUTHORIZED TO ISSUE BONDS FOR PUBLIC CONTRACTS

I- BANKS
Afriland First Bank
Banque Atlantique

Banque Gabonaise pour le Financement International (BGFI BANK)

Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank

Société Camerounaise de Banque au Cameroun
10.  Société Générale de Banque au Cameroun

11.  Standard Chartered Bank Cameroon

12. Union Bank of Cameroon

1:3: United Bank for Africa.

VPN wN -~

Il- Insurance companies
14. Chanas Insurance;
15. Activa Insurance

16. Zenette Insurance
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DOCUMENT N° 14

GRAPHIC PLANS
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