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DOCUMENT Ne. 1:
INVITATION TO TENDER




REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace — Work - Fatherland Paix - Travail - Patrie '
MINISTRY OF DECENT, RALIZATION AND MINISTERE DE LA DECENTRALISATION E 1"
LOCAL DEVELOPMENT DU DEVELOPPEMENT LOCAL l
NORTH-WEST REGION REGION DU NORD-OUEST
OKU SUB DIVISION ARRONDISSEMENT D’OKU .
ELAK - COUNCIL COMMUNE D’ELAK
ELAK - COUNCIL INTERNAL TENDERS’ BOARD COMMISSION INTERNE DE PASSATION DES

—— MARCHES DE LA COMMUNE D’ELAK l

OPEN NATIONAL INVITATION TO TENDER

N° 05/ONIT/MINDDEVEL/EC/ECITB/2025 of 23/01/2025 FOR THE CONSTRUCTION OF A '
9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM TO
MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM,NTOWEL I
AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION, NORTH WEST REGION.

y I Subject of the invitation to tender: l

Within the framework of the 2024 Public Investment Budget (PIB), the LORD MAYOR OF ELAK
“Contracting Authority” hereby launches an open National Invitation to tender for the CONSTRUCTION
OF A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM
TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM, l

NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION, NORTH WEST
REGION. This invitation to tender comprises one (01) lot as follows:

Lot Amount Project Duration
N° Project Locality for bid Amount Budget in
bond Heads monfll
CONSTRUCTION OF A 9M SPAND BRIDGE 3
OVER JIOH NGON IN NGVUINKEI 2 VILLAGE
OVER FARM TO MARKET ROAD LINKING THE NGVUINKEI l
01 URBAN AREA WITH FARMING AREAS OF 2 1,300,000 65,000,000 04
LUM,NTOWEL AND NGVUINKEI 2 IN ELAK
COUNCIL AREA, BUI DIVISION, NORTH WEST
REGION.

2. Nature of services

Work to be done consists of the CONSTRUCTION OF A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI
2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM,NTOWEL AND l

NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION, NORTH WEST REGION. The works include the following:

Lot 100: Preliminary works

Lot 200: Earth Works

Lot 300: Foundation

Lot 400: Construction of Abutments

Lot 500: Bridge Slab

Lot 600: External works

Lot 700 : Hygiene And Environmental Protection

i



3. Execution deadline
I The maximum execution deadline shall be four (04) calendar months, including the rainy season and
other vagaries, with effect from the date of notification of the administrative order of work
commencement.

l4. Participation and origin:

Participation in this invitation to tender is open to Cameroonian enterprises that are in compliance
with the fiscal laws and having a good experience in the domain concerned.

5. Financing
The said Works shall be financed by the Public Investment Budget (PIB) of the MINISTRY OF PUBLIC
m WORKS for the 2025 financial year assigned to the Lord Mayor of Elak as Delegated Authorizing officer
' with-BudgetiHeads'N® 0. o oo, 0 i e

6. Bid Bond:
Each bidder should include in his administrative document, a bid bond of 1,300,000 (ONE MILION
l THREE HUNDRED THOUSAND) CFA francs issued by a first rate-bank or financial institution approved by
the Ministry in charge of Finance in conformity with COBAC conditions.

Against the risk of being rejected, only originals or true copies certified by the issuing service or
administrative authorities of the administrative document required, including the bid bond, shall imperatively

| older than three (03) months nor be produced before the signing of the tender notice.

l Any offer not in conformity with the prescriptions of this notice and tender file shall not be accepted,
especially the absence of a bid bond issued by a first rate-bank or financial institution approved by the
Ministry in charge of Finance, or the non-respect of the model of the tender file documents, shall lead to a
pure and simple rejection of the offer without any appeal being entertained
7. Consultation of tender file:

Interested eligible bidders may obtain further information during working hours as from the date of

' publication of this tender notice, at the Elak Council Complex or through Telephone N° 670 788 687

8. Acquisition of tender file:

' The file may be obtained at the Elak council, at the Service for the award of Public Contracts
(SIGAMP), Telephone N° 670 788 687 as soon as this notice is published against payment of a non-
refundable sum of 162,500 F CFA, payable at the Municipal Treasury representing the cost of purchasing

' the tender file.

9. Submission of Bids:
Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 05 (six)

l copies marked as such, should reach the Service for the award of Public Contracts of Elak Council, not later
than 28/02/2025 at 10.00 am local time. It should be labelled as follows:

“OPEN NATIONAL INVITATION TO TENDER
N° 05/ONIT/MINDDEVEL/EC/ECITB/2025 of 23/01/2025 FOR THE CONSTRUCTION OF A
9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM TO
MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM,NTOWEL
AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION, NORTH WEST REGION..

TO BE OPENED ONLY DURING THE BID OPENING SESSION"

10. Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing service must
imperatively be produced in accordance with the Special Regulations of the invitation to tender.
They must obligatorily not be older than three (3) months preceding the date of submission of bids
or may be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible.
This refers especially to the absence of a bid bond issued by a first-rate bank or financial institution
approved by the Minister in charge of Finance




i
11. Ogening of bids

The bids shall be opened in single phase. The opening of the Administrative documents, Technicall
and Financial offers shall take place on 28/02/2025 at 11 am local time, in the Elak Council Conference
Hall.

Only bidders may attend or be represented by duly mandated persons of their choice. '
12. Evaluation criteria
—==2ation criteria

There are two types of evaluation criteria: eliminatory and essential criteria. [The aim of these

criteria is to identify and reject incomplete bids or bids not in conformity with the essential conditions laid'
down in the Tender File.

i. Eliminatory criteria
Eliminatory criteria fix the minimum conditions to be fulfilled to be admitted for evaluation according l

to the essential criteria. The non-respect of these criteria leads to the rejection of the bid made by the
bidder.

They refer especially to: l
¢ Absence or insufficient bid bond,

¢ Absence of administrative document not rectified within 48hours,

¢ Deadline for execution higher than prescribed, l
¢ Incomplete financial offer,

¢ Mark or sign on an envelope leading to the identification of bidder

¢ False declaration or forged document, l
¢ Noncompliance with major technical specifications (to be listed),

¢ Technical assessment mark lower than 7 5% of “Yes”, l
¢ Suspension of the enterprise by ARMP.

¢ Two enterprises with same workers
ii. Essential criteria

. General Presentation of the tender files; '
. References of the company in similar achievements;

. Experience of supervisory staff, l
. Logistics (Equipment);

. Methodology;

Financial capacity; l

. compliance with the model bid,

. Attestation of site visit signed by the Contractor,

. Report of site visit with pictures signed by the Contractor,

. The Special Technical Clauses (STC). (Each Page should be initialed and the last page
signed and stamped by the contractor);

. Special Administrative Clauses completed (each page should be initialed and the last page l
signed and stamped by the contractor),

. Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAQ).

lii Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

This evaluation shall be done in o purely binary method with a (yes) or a (no) with an acceptable l
minimum of 75% of the essential criteria taken in to account.




13. Award of the Contract

The jobbing order shall be awarded to the bidd
the tender file and on the basis of the lowest bid
contracts code).

14. Period of validity of bids

The bidders shall remain committed to the

er whose bid is in conformity with the dispositions of
and technical quality. (See article 99 of the public

ir offers during a period of (one hundred and twenty days)
120 days from the deadline set for the submission of bids.

15. Complementary information

Complementary technical information may be obtained during working hours at the ECITB’

l Service of award of Public Contracts (SIGAMP).

office,

16. Delivery deadline

The maximum execution deadline provided for by the Contracting Authority shall be four (04)
months maximum, as from the date of notification of the service order.

Done at Elak, the _ 2 3 JAN 2025
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1. OBJET D’AVIS D’APPEL D’OFFRES :
\_\

d'Appel d'Offres National
Troncon De Route Lum,

Cet appel d'offres est constitué d’

un (01) lot répartis ainsi qu'il suit :

POUR LES TRAVAUX DE

CONSTRUCTION DE PONT

SUR JIOH NGON SUR LA

01 | TRONCON DE ROUTE LUM,
NTOWEL ET NGVUINKE| 2

DANS LA COMMUNE
D'ELAK,

1,300,000 65, 000,000

2. Consistance des travaux:
————=24aNiCe des travaux:

Les prestations dy présent marché comprennent les trayv.

aux de construction de pon sur Jioh Ngon l
sur La Troncon De Route Lum, Ntowel et NGVUINKEI 2

dans La Commune d’Elak, Départemental
de Bui,, Les prestations

comprennent les opérations suivantes :

Lot 100:Travaux préparatoires;
Lot 200: Travaux de terrassements ;
Lot 300: Fondation ;

Lot 400: Construction de abutement;
Lot 500: Dallage de pond;

Lot 600: Travaux exterior;

Lot 700: Protection Environmentale.

.“’--



3. Délai d’exécution des travaux

Le délai global d’exécution des travaux est de quatre (04) mois calendaires. Ce délai comprend les
périodes des pluies, toutes les intempéries et sujétions diverses et court a compter de la date de notification
de I’ordre de service de commencer les travaux.

4. Participation et origine :

La participation au présent Appel d'Offres est ouverte aux entreprises de droit camerouncis ayant
une expérience avérée dans le domaine concerné et ayant réalisé des opérations similaires.

5. Financement :

Les prestations, objet du présent Appel d'Offres, sont financées par le budget d'investissement
public (BIP) - exercice 2025 du AN B T o s swee s e s nasen e T o

6. Cautionnement provisoire

Chaque soumissionnaire devra joindre & ses piéces administratives, une caution de soumission de de
FCFA 1,300,000 (un million, trois Cent mile), établie par une institution bancaire de premier ordre ou un
institution financiere agrée par le Ministére en charge des Finances aux conditions de la COBAC.

Sous peine de rejet, les autres piéces administratives requises devront &tre impérativement
produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité
administrative (Le Maire De Elak, Service de Passation des Marchés Publics), conformément au listing
prévu au Réglement Particulier de 'Appel d'Offres (R.P.A.O). Elles devront obligatoirement étre datées de

moins de quart (04) mois ou avoir été établies postérieurement & la date de signature de I'Avis d’Appel
d'Offres.

Toute offre non conforme aux prescriptions du présent avis et du Dossier d'Appel d'Offres sera
déclarée irrecevable. Notamment, I'absence de caution de soumission délivrée par une banque de premier
ordre ou un institution financiere agréée par le Ministére chargé des Finances ou le non respect des
modéles des piéces du Dossier d'Appel d'Offres, entrainera le rejet pur et simple de I'offre.

7. Consultation du Dossier d’Appel d’Offres.

Le Dossier d’Appel d'Offres peut étre consulté aux heures ouvrables & La commune d’Elak,
Service de Passation des Marchés Publics (SIGAMP) Tél. : N° 670 788 687 Deés publication du présent
Avis.

8. Acquisition du Dossier d’Appel d’Offres :

Le Dossier d’Appel d'Offres peut étre obtenu & la Le Maire d’Elak, Service de Passation des
Marchés Publics Tél. : N° 670 788 687 dés publication du présent avis, contre présentation d'une quittance
de versement au Tresor communaire, de la somme non remboursable de Cent soixante deux mile cing
cent (162500) FCFA représentant les frais d’achat du dossier.

9. Remise des offres :

Chaque offre, rédigée en frangais ou en anglais en Sept (07) exemplaires dont un (1) original et
Six (6) copies marquée comme telle, devra parvenir contre récépissé & la Mairie d'Elak, Service de
Passation des Marchés Publics au plus tard le 28/02/2025 a 10 heures, locale et devra porter la mention
suivante :

« AVIS D’APPEL D'OFFRES NATIONAL OUVERT
Ne 05/AONO/ MINDDEVEL [EC/ECITB /2025 DU 23/01/2025 POUR LES TRAVAUX DE CONSTRUCTION DE
POND DE JIOH NGON DANS LA TRANCON DE ROUTE LUM, NTOWEL ET NGVUINKE! 2 DANS LA
COMMUNE D’ELAK, DEPARTEMENT DE BUI, REGION DU NORD OUEST..
A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT »



Elles doivent dater de moins de six (05) mois précédant la date originale de dépdt des offres o-l
avoir été établies pPostérieurement & la date de signature de I'Avis d'Appel d’Offres.

Toute offre incompléte conformément qux prescriptions du Dossier d'Appel d'Offres sera déclarée'
irrecevable. Notamment I'absence de la caution de soumission délivrée Par une banque de premier ordre
agréée par le Ministere chargé des Finances.

11. Ouverture des offres : l
————ure des offres :

L'ouverture des plis se fera en un temps. L'ouverture des piéces administratives, des offresl

évaluation sont constitués de deux types: les critéres éliminatoires et les critéresl
essentiels. Ces critéres ont pour objet d'identifier et de rejeter les offres incomplétes oy non conformes pour

Il s'agit notamment:
® Absence du bid bond

® Absence ou non conformite d'une piéce administrative non rectifie pendant 48 heurs;
® Délai d’exécution supérieur & celui prescrit (supérieur & trois mois) l
* Offres financiere incomplet

* Offres dont I'enveloppe extérieure porte des mentions permettant ['identification du
Soumissionncire;

* Fausses déclarations oy piéces falsifiées;

® Absence oy insuffisance de g caution provisoire de soumission;
® Un score technique minimum de 75%

® Suspension d' enterprise par ARMP

* Deux Entreprises avec le méme personnel,

ii Critéres essentiels

® Présentation générale de I'offre ;

® Références de I'entreprise dans les réalisations similaires ;
* Qualité du personnel clé ;

®* Moyens logistiques ;

* Méthodologie ;

* Capacité financiere ;

!
Les critéres essentiels de qualification sont tel qu'il suit ; '

s




e Attestation de visite du site signe’ par le responsable de I'Entreprise;
gne p P P

® Rapport de visit du site signee’ par le responsable de I'Entreprise avec photo a I'appui,

e Cahier des Clauses Techniques Particuliéres paraphé & chaque page, signée et cachetée a la fin
par l'entrepres ;

e Cahier des Clauses Administratives Particuliéres complété, paraphé & chaque page et signée a la
fin par I'entreprise ;
Attestation de surface financiére supérieure ou égale 75% du montant de I'offre

Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement Particulier de
I'’Appel d'Offres (RPAO).

iii Critéres_de qualification
Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d'au moins 75% de I'ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins disante, conforme pour
I'essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait & 100% des critéres éliminatoires
et au moins 75% des critéres essentiels.

13._Attribution de la lettre commande

La lettre commande sera attribuée au soumissionnaire dont I'offre est conforme pour I'essentiel aux
dispositions du Dossier d'Appel d'Offres, et qui aura présenté l'offre évaluée la moins-disante et
techniquement qualifiée, conformément & I'article 99 du Code des letires commandes Publics.

14. Délai de validité des offres

Les soumissionnaires restent engagées par leurs offres pendant une période de quatre (04) mois, a
compter de la date limite fixée pour la remise des offres

15._Renseignements complémentaires :

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la

commune d’Elak Service de Passation des Marchés Publics, Tel: N° 670 788 687

Fait & Elak, le2 3 JAN 2025

ire de la commune d’ Elak,

Ampliations :

- ARMP

- Président CPM

- DD MINMAP Bui

- DD MINTP Bui

- DD MINDDEVEL

- Affichage

- Chrono [ Archives.
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I

GENERAL RULES OF THE INVITATION TO TENDER l
Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction and/or completion of the works described in th
Tender File and briefly described in the Special Regulations.

The name, identification number and number of lots which form the subject of the invitation to tender
feature in the Special Regulations of the invitation to tender.

1.2 The bidder retained or the successful bidder shall complete the works within the time- limit indicated i
the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order or that indicated in the said Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in thel

Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of

a) The following definitions shall be admitted:

l.  Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage inl
view of influencing the action of a public official during the award or execution of g
contract;

Il Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to

influence the award or execution of g contract; '

. “Collysive practices” shall mean any form of agreement between two or among several
IV. “Coercive practices” shall mean any form of harm against persons or their property or

b) Any proposed award shall be rejected if it is proved that the Proposed preferred bidder
is directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this contract. I

a decision of exclusion from bidding for q period not exceeding two (2) Years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or

production of non-genuine documents in the bid, without Prejudice to criminal proceedings that may
be brought against him

Article 4: Candidates allowed to compete

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a l
pre-qualification procedure.

4.2 Generally, the invitation to tender js addressed to all entrepreneurs, subject to the following l
provisions:

(a) A bidder (including all members of g group of enterprises and all sub-contractors to the bidder)
must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of @ group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be

i) s or was associated in the past with an enterprise (or g subsidiary of this enterprise) which

according to article 17, where need be; meanwhile, this does not prevent the participation of
sub-contractors in more than one bid.

i) The Contracting Authority or Project Owner has financial interests in the capital in a way as to

documents used within the scope of contracts awarded for this invitation to tender: or '
(c) The bidder must not have been excluded from bidding for public contracts, l
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(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not
under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor's materials, supplies, equipment and services forming the subject
of this contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the invitation to tender and all expenditure done within the context of the
contract shall be limited to the said building materials, materials, supplies, equipment and
services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services
originate.

Article 6: Qualification of bidder

6.1 As an integral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) Provide all information (complete or update information included in their request for pre-

qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in order to
establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;

(i) Access to a line of credit or availability of other financial resources;

(iii) Orders acquired and contracts awarded;

(iv) Pending litigations; and

(v) Availability of indispensable equipment.

6.2  Bids presented by two or more associated undertakings (joint-contracting) must satisfy the

following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each
member of the group;

(b)The bid and the contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and justified

with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis &
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project
Owner into a single account. On the other hand, each undertaking is paid into its own account by
the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation to
tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary

information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations

of the invitation to tender.
Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under

his own responsibility, all the information which may be necessary for the preparation of the bid and the

execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and

the land for the said visit but only on the express condition that the bidder, his employees and agents

free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to

establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.



B. Tender File
Article 8: Content of Tender File l
8.1 The Tender File describes the works forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, itl
includes the following documents: .
Document No. 1: Invitation to tender
Document No. 2: General Regulations of the invitation to tender l
Document No. 3: Special Regulations of the invitation to tender
Document No. 4: Special Administrative Conditions
Document No. 5: Special Technical Conditions
Document No. é: Schedule of prices '
Document No. 7: Bill of quantities and estimates
Document No. 8: The sub-detail of prices
Document No. 9: Model Jobbing Order l
Document No. 10: Forms and Standard documents to be used
Document No. 11: Preliminary studies
Document No. 12: Other Document l
Document No. 13: List of banking establishments and financial bodies authorised to issue bonds for
public contracts
Document No. 14: Graphic Plan. l
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the

Tender File. It is up to him to furnish all the information requested and Prepare a bid in compliance with all
aspects of the said file.

Article 9: Clarifications on the Tender File and complaints
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address l

prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and l
the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of l
the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts. '
Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,
amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1
of the General Regulations of the invitation to tender and must be communicated in writing or made known
by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender

C Preparation of bids

Article 11: Tender costs l

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms



provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.
Article 13: Constituent documents of the offer
13.1 The offer presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three volumes:
Volume 1: Administrative documents
They include:
I. All documents stating that the bidder:
» Has complied with all declarations provided for by the laws and regulations in force;
» | current with his taxes, contributions, fees or levies of any kind whatsoever;
> s not in a State of liquidation or bankruptcy;
> s not struck by one of the prohibitions and disqualifications criteria provided for by the legislation
in force.
Il. Bid bond(s) issued is are in conformity with the provisions of article 15 of the present RGAO;
lll. A written confirmation authorizing the signatory of the offer to engage the bidder
IV. The CCAP is duly initialled on each page and signed on the last page.
V. Localization plan is duly signed by the authority concern.
b. Volume II: Technical Offer

It includes:

I References of the company (the contractor will provide contracts or Jobbing orders for similar work
carried out as well as related minutes of reception);

Il Personnel: the contractor will present the competent technical staff and workers he intends to

employ before the beginning of the work (attach to each staff CV signed by the candidate,
certified copy of technical diploma attestation of presentation of original of the technical diploma,
and the attestation of availability signed by the candidate);

. Site equipment: The contractor shall justify the ownership and the State of the equipment necessary
for the performance of the work (providing registration certificates, invoices and certificates of road
worthiness (visit technique) of rolling equipment;

IV. The technical note on the methodology of intervention of the work: the company will produce a
technical note dated and signed providing all the information concerning the mode of execution of
the works, the execution plan of the expected output, provision of materials or site materials, the
potential advantages in terms of safety of the environment and the Organization of the company,

V. Attestation of site visit and the site visit report;

Vi The CCTP duly initialled on each page and signed on the last page

Vii  Attestation of solvency of the contractor.
¢. Volume 3: Financial offer
It includes:
I. The submission letter, in original drafted according to the model attached, stamped at the rate in
force, signed and dated;
Il. The unit price schedule duly completed, with an indication of the unit price excluding VAT in letters
and figures;
IIl. Detail Bill of Quantities and cost estimate of the work completed;
IV. Sub-details of the different prices according to the model attached;

In this regard, the bidders will use the documents and models provided in the Tender File, subject to
the provisions of article 17(1) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.

13.2 If in accordance with the provisions of the Special Regulations of Invitation to Tender, the bidders
present offers for several lots of the same invitation to tender, they could indicate rebates
offered in case of award of more than one lot.

Article 14: Bid price
14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder.
14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.




14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the

initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be
subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed

in document 8 of the Tender File.

Article 15: Currency of bid and payment
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of

either Option A or Option B below, the applicable option being that retained in the Special

Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.

The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and

estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the

rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and

estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder or
of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign

currencies and to justify that the amounts included in the unit and total prices and indicated in annex

to the bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall
be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract

may be revised by mutual agreement between the Contracting Authority and the entrepreneur in «

way as take account of any modification in the foreign currency needs within the context of the
contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A
bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting
Avuthority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated
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by application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the

contract or the Administrative Order for start of execution of works by the retained bidder, as specified in

the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of
~ evaluation of bids.

~ Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the
General Regulations;
i) fails in his obligation to furnish the required final bond in application of article 38 of
the General Regulations;
ii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified
shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article
31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in @
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage.

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
to the methods set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General



Regulations which may prove to be necessary at the end of the preparatory meeting shall be don]

by the Contracting Authority by publishing an addendum in accordance with the provisions of articl
10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not b
a reason for disqualification. ]

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the Genera
Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the numbev.
required in the General Regulations, bearing “COPY". In case of discrepancy, the original shall be
considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall bi
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behal
of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case may
be. All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) o
the bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled
by the signatory (ies) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)l
by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall
then be placed in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external and internal envelopes:

a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION"
as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable

the Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the
General Regulations. l

the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids l

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids l
by publishing an addendum in accordance with the provisions of article 10 of the General Regulations.
In this case, all the rights and obligations of the Contracting Authority and bidders previously governed
by the initial date will henceforth be governed by the new date.

Article 23: Late bids
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently
rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of

corresponding replacement bid must be attached to the written nofification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID" or “MODIFICATION"'.
24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a

duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.
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24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to
them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish to attend at the date, time and address specified in the
Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this Withdrawal and if this notification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the
hearing of everyone and the new corresponding bid substituted for the preceding one which will be
sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the replacement
and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened
and their contents read to the hearing of everyone with the corresponding bid. The modification of the
bid shall only be allowed if the corresponding notification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which were
opened and announced to the hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in cose of opening of
financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned. Only
rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be
submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative

' regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants
at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialled copy
of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within @ maximum deadline of three (3) working days after the opening of bids in the

I form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any

I related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and

I verification of the qualification of the bidders and the recommendation for the award shall be given to

bidders or to any person not concerned with the said procedure as long as the preferred bidder has
not been made public, subject to the disqualification of the bid of the bidder and suspension of the
authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.




26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the awar
of the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons havin:l
to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,l
request any bidder to give clarifications on his bid. This request for clarification and the response
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered
or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tendersl
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the contract.

Article 28: Determination of compliance of bids I

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order. I

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works; l

ii)  which substantially limits, contrary to the Tender File, the rights of the Contracting Authority
or his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File?

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence orl
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness inl
determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit l
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

() Where there is a difference between the price indicated in letters and in figures, the amount in l
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevail subject to
paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall
be deemed to commit him. l

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected and the bid bond may be seized.
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Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General

Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the amount of works done under State
supervision where they are costed in a competitive manner as specified in the Special Regulations.

c) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

e)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the

' Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evalvated

I on their own merit and independently of the fact that the bidder offered or not a price for the
technical solution specified by the Contracting Authority in the Special Regulations.
I 32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
32.4

period of execution of the contract shall not be considered during the evaluation of bids.
If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board
may, from the sub-details of prices furnished by the bidder for any element or all the elements of the
bill of quantities and estimates, verify if these prices are compatible with the construction methods
and proposed calendar. In the case where the justifications presented by the bidder are not
satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public
Contracts Regulatory Agency.
Article 33: Award
34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
' necessary, proposed rebates
34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several
lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded
l concurrently, by taking into account the rebates offered by the bidders in the case of more than
one lot.
34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
I required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.
Adicle 34: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure
I The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have
been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.
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Article 35: Nofification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

Article 36: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request

addressed to it within @ maximum deadline of five (5) days after publication of the award results, the

Independent Observer's report as well as the minutes of the award session of the related contract to which

shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders I

concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be

destroyed, without any claims for compensation being entertained. Only the copy destined for the body in'

charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in

charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders'

Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 37: Signing of the contract

38.1  After publication of the results, the draft contract subscribed by the successful bidder is submitted tol

the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts
for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date ofl
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Publicl
Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.
Article 38: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish

may, in liev of the guarantee, provide a statutory lien or a bond issued by a banking establishment l
or first rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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Special regulations of the invitation to tender

1) PURPOSE OF THE TENDERS: l

The purpose of this tender is the CONSTRUCTION OF A 9M SPAND BRIDGE OVER JIOH NGON
IN NGVUINKEI 2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA WITH
FARMING AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,I
NORTH WEST REGION., launched by the Lord Mayor for Elak, Within the framework of 2025 Public

Investment Budget (PIB) with Invitation to tender Reference: N° 0S5/ONIT/ MINDDEVEL/ECIECITB/2025 of
23/01/2025 I

This invitation to tender comprises one (01) as follows:

Amount Project Dur@§on
Lot N° Project Locality for bid Amount Budget i
bond Heads | months

CONSTRUCTION OF A 9M SPAND BRIDGE
OVER JIOH NGON IN NGVUINKEI 2
VILLAGE OVER FARM TO MARKET ROAD

-o-
h

o LINKING THE URBAN AREA WITH NGV;"NKE' 390,900} 116,000,000
FARMING AREAS OF LUM, NTOWEL AND
NGVUINKEI 2 IN ELAK COUNCIL AREA
2) EXECUTION DEADLINE: l
The maximum execution deadline provided for by the Contracting Authority shall be four (04) months
maximum, as from the date of notification of the service order. l
3) SOURCE OF FINANCING

The said Works shall be financed by the Public Investment Budget (PIB) of the Ministry Public Work for

the 2025 financial year assigned to the Lord Mayor for Elak Council as Delegated Authorizing officer.
4) CONSISTENCY OF BIDS I

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 05 (six)

copies marked as such, should reach the award Services of the ECITB office, not later than 28/01/2025 at
10.00 am, local time. It should be labelled as follows: l

“OPEN NATIONAL INVITATION TO TENDER
N° 05/ONIT/MINDDEVEL/EC/ECITB/2025 OF 23/0 7/2025 FOR CONSTRUCTION OF l
A 9M SPAND BRIDGE OVER JIOH NGON IN NG VUINKEI 2 VILLAGE OVER FARM
TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM, '
NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,
NORTH WEST REGION. l

TO BE OPENED ONLY DURING THE BID OPENING SESSION”

N.B: The external envelope should not carry any mark or sign that can lead to the identification of
the bidder.

Internal envelopes

Three (03) internal envelopes shall be sealed in an external envelope.

The first internal envelope shall be labeled; l
<< A: Administrative tender>> and shall contain the administrative documents of the enterprise. These
documents shall be original or copies certified by competent authorities not more than three months.

ENVELOPE A: ADMINISTRATIVE DOCUMENTS

DOC N° DESCRIPTION
Al Certified Copy of the Business Registration, not more than three months old.
A2 Declaration of intention to tender stamped with the tariff in force(.dated , signed And stamped by

the contractor)

Commerce, Industry and Trade of the place of residence of the bidder, not more than three (03)

A3 Certificate of non-bankruptcy established by the Court of Ist instance or the Chamber oii
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months.

Aftestation of bank account of the bidder, issued by a first rate-bank or financial institution

A.4 approved by the Ministry in charge of Finance or by a foreign bank of first order not more than
three months.
A.5 Purchase receipt of 162500frs tender file issued by municipal treasury
A bid bond of 1,300,000 FCFA (ONE MILLION THREE HUNDRED THOUSAND FCFA) issued by a
A.6 first rate-bank or financial institution approved by the Ministry in charge of Finance in conformity
with COBAC conditions
An attestation of non-exclusion from Public Contracts issued by the Public contract Regulatory
A7
Board (ARMP)
A8 Valid attestation for submission by the Social Insurance Fund, certifying that the bidder satisfied his
’ obligations with respect to the aforementioned Social Insurance
A9 Attestation of tax compliance certificate of not more than three months).
A10 Certified Copy of a valid tax payers card, delivered by the chief of centre. dated at most 3
: months.
A.ll Plan and attestation of localization
NB:

The above administrative documents should be forwarded in their originals or certified frue copies dating
not more than three months old.

The absence or the nonconformity of one of these documents not regulated within 48hrs will result to the
elimination of the offer

ENVELOPE B: - VOLUME Il TECHNICAL OFFER

Doc N° DESIGNATION
General presentation of bids
» Properly bound.
B1 » Table of content.
» Separators in color apart from white
% Presentation of documents in the order given in this tender.
%» Clearness of the documents
REFERENCES OF SIMILAR WORKS EXECUTED
> List of references of similar works executed. The contractor will provide evidence of similar
B.2 work carried out during the Past five (05) years (201 9-2023).
% Show proof of similar projects executed by presenting at least two copies of different
Contracts and reception minutes (provisional reception projects) and related contracts or
iobbing orders first and last pages
PERSONNEL
Bidders shall undertake to have employed or to employ, before the start of works, competent
technical staff, (attach to each staff a CV signed by the candidate, a certified copy of the
technical diploma, attestation of presentation of original of the technical diploma, an attestation
of availability signed by candidate and Certified copy of ID card) notably.
% A works supervisor with at least the level of an engineer in civil engineering or Rural
Engineering with at least five (05) years' professional experience in the domain of civil
construction or similar works.
» A foreman with at least the level of a senior technician in civil engineering or Rural
B.3 Engineering with at least three (03) years of professional experience in the domain of civil
construction or similar works.
» Other support staff or semi-skilled workers
- 02 (Two) builders with 3 years’ professional experience on building construction or
similar works. Only CVs signed by the candidates
- 02 (Two) Carpenters with 3 years' professional experience on carpentry or similar
works. Only CVs signed by the candidates
- 01 (one) Painters with 3 years' professional experience on painting or similar works. Only CVs
signed by the candidate




f—

Equipment and construction tools .
The List of equipment the bidder intends to use on site

The contractor shall justify the ownership and the State of the equipment necessary for N'
performance of the work to be carried out.
> Equipment ;
B4 |- Legalized Registration document (pickup truck or van, vibrator and a hand Compactor etc.) i
Legalized document to hire equipment.
» Construction Tools
= List of small construction tools or assorted tools signed by the head of the company. ,
= The bidder Should show justification of construction tools by producing legalize
receipts of : (Wheel barrows; Spades; Hammers; Trowels; Tapes; Spirit leveli

Squares; Lines; Buckets ;Chisels; Cutlasses, clamps and Saws efc)

The bidder will Produce a technical note dated and signed on the last page providing all t
following information.

B.5 - The mode of execution of the works

-  The planning of intervention, the expected output

= supply of materials or site equipment

= Measures of safety and protection of the environment

- Administrative and technical organization of the enterprise

Attestation of site visit and site visit report

B.6 > Site visits Report .The bidder shall under his responsibility visit the site and gather all th

Financial Capacity of the Bidder
B.7 |Pre - Financing capacity from a first rate bank or financial institution approved by the Ministry i
charge of finance, not less than 75% of the amount required in the offer.

B.8 The Special Administrative Clauses (SAC); (each page should be initialed and the last pa
z signed And stamped by the contractor),

‘_B 9 stamped by the contractor).

ENVELOPE C: FINANCIAL OFFER
Doc N° DESIGNATION '

ci The bid itself according to the model attached, stamped at the rate in force, dated, signed Ani!

stamped by the contractor.

words and in figures. (signed And stamped)
C.3 Detail quantities and cost estimates of works completed(signed And stamped)

C.4 The sub-details of prices according to the model attached and q soft copy in an excel format i
; a flash drive.

C.2 The unit price schedule duly completed, with an indication of the unit price excluding VAT in
tin

3) Currency of bid and settlement




b. The exchange rates used by the bidder to convert its offer in national currency shall be the rate of the
day of the deposition of the bids. This exchange rate will be applied for any payment in respect of the
contract, so that no foreign exchange rate risk is supported by the successful bidder.

The contract prices are firm and no-revisable.
6) Submission of Bids:
Each offer drafted in English or French in 07 (Seven) copies including O1 (one) original and 05 (six)
copies marked as such, should reach the Service of Award Elak Council not later than 28/02/2025 at
10 am local time. It should be labelled as follows

“OPEN NATIONAL INVITATION TO TENDER
N° 05/ONIT/MINDDEVEL/EC/ECITB/2025 OF 23/01/2025 FOR CONSTRUCTION OF
A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM
TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM,
NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,
NORTH WEST REGION.

TO BE OPENED ONLY DURING THE BID OPENING SESSION"

7) EVALUATION OF TENDERS
7.1. Opening of bids
The bids shall be opened in single phase. The opening of the administrative documents and the
Technical and Financial offers shall take place on 28/02/2025 at 11am local time, by the ECITB in the
conference hall of the Council.
Only bidders or their duly mandated representatives with a perfect knowledge of their offer shall attend
this opening session.
Representatives of bidders shall have to sign a form stating their presence at the opening of tenders.
7.2. Clarification on the bids
The request for clarification and the response shall be done in writing. No change of the offer price
shall be requested, proposed or authorized.
7.3. Examination of bids
The tenders' board shall examine the bids to determine if they are complete, if the required
guarantees have been provided, if the documents were produced following the tender file requirements,
whether they contain calculation errors and if the bids are generally in good order. Any calculation errors
will be corrected on the following bases:
- I there is a calculation error, the total price will be corrected on the basis of the unit price.
- If there is a contradiction between the price in words and the price in figures, the price in word will
govern.
7.4. Evaluation and comparison of bids
The technical subcommittee shall evaluate and compare the bids which were previously found
substantially responsive to the conditions of the present call for tenders. This evaluation will exclude and
will not take into consideration any price variation clauses included in the submission.
The evaluation of bids shall be in two steps: technical and financial evaluation.
7.4. 1. Technical evaluation
7.4.1. 1. Eliminatory criteria
Eliminatory criteria will focus on the following aspects:

Absence or insufficient bid bond,

Absence of administrative document not rectified within 48hours,
Deadline for execution higher than prescribed,

Incomplete financial offer,

Mark or sign on an envelope leading to the identification of bidder
False declaration or forged document,

Noncompliance with major technical specifications (to be listed),
Technical assessment mark lower than 75% of “Yes”,

Suspension of the enterprise by ARMP.

Two enterprises with same workers
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iif. Essential criteria

Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to
execute the works forming the subject of the invitation fo fender.

The criteria relating to the qualification of candidates are based on the following:

. General presentation of the tender files;

. References of the company in similar achievements;

. Experience of supervisory staff,

L Logistics (Equipment);

. Methodology;

. Financial capacity;

. compliance with the model bid,

. Attestation of site visit signed by the Contractor,

= Report of site visit with pictures signed by the Contractor,

. The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped by the contractor);

" Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped by the contractor),
. Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).

7.4.1.3 Main qualification criteria
The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable
minimum of 75% of the essential criteria taken in account.

The contract shall be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 75% of the essential criteria.

A) The company’s references:
Similar works in the past years The bidder shall justify its turnover either by a document from an expert or
by submitting documents that can be used to appreciate the amounts from the realizations and the quality
of the work (certificate of completion and/or minutes of (provisional or final) reception and related
contracts, and jobbing orders).
b) Essential equipment
Essential equipment that the contractor shall make available for the contract (registration documents,
purchase receipt) shall be the following: 4 x 4 pickup vehicle or van for the transportation of personnel
and other materials such as a Vibrator or Legalized document to hire equipment.
C) The qualification of site personnel:
A works supervisor with at least the level of senior technician in civil engineering or Rural Engineering with
at least five (05) years’ professional experience in the domain of civil construction or similar works.
(Attached a certified copy of certificate, CV, attestation of presentation of original of the technical
diploma, an attestation of availability sign by candidate and a Certified copy of ID card)
A foreman with at least the level of a technician in civil engineering or Rural Engineering with at least three
(03) years of professional experience in the domain of civil construction or similar works. (Attached a
certified copy of certificate, CV, attestation of presentation of original of the technical diploma, an
attestation of availability sign by candidate and a Certified copy of ID card)
Other support staff or semi-skilled workers
> 02 (Two) builders with 3 years' professional experience on building construction or similar works.
Only CVs signed by the candidates
» 02 (Two) Carpenters with 3 years’ professional experience on carpentry or similar works. Only CVs
signed by the candidates
» 01 (one) Painter with 3 years' professional experience on painting or similar works. Only CVs
signed by the candidate.
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(d) The methodology of intervention and execution of work:

The company will produce a technical note dated and signed on the last page providing
information about:

i. The mode of execution of the works.

ii. The planning of intervention, the expected output.

iii. The supply of materials or site equipment.

iv. Measures of safety and protection of the environment.

v. Administrative and technical organization of the enterprise.

E) Self-financing capacity:

An attestation of financial credibility issued by the same Bank or financial institution as for the bid bond
(access to a credit or of other financial facilities to ensure the gross margin of self-financing necessary for
the duration of the contract.)

The available amount shall be at least more than or equal to amount required in the offer.

7.4.1. Other criteria
7 4. 2. Financial evaluation
The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of
the coherence of prices as well as the amounts of the totals.

8) Award of Contract
Subject to the clause of article 99 of the present PCC, the Contracting authority will award the contract to
the bidder whose offer has been recognized substantially responsive to the requirement of the Tender file
and has submitted the lowest feasible evaluated bid price.
9) Right of the Contracting authority to accept or reject any offer
Notwithstanding article 102 of the present PCC, the Contracting authority reserves the right to cancel the
tendering process at any time before the opening of the tenders, without incurring liability to the bidders
affected by its decision, nor obligation to inform them of the reasons for its decision.
10) Site Visit
A site visit is recommended to participating companies in this Tender file.
11) Period of validity of tenders
The period of validity of the tender is 90 days from the date of deposition of the offers.

12) Performance guarantee
Within fifteen (15) days from the date of noftification of the contract, the contractor shall provide a
guarantee of three percent (3%) of the amount of the contract (all taxes inclusive), to ensure full

implementation.

13) COMMENCEMENT OF WORK:

Before the commencement of work, the contractor shall be installed on the site by the following:
e The Contracting Authority- Lord Mayor of Elak Council;

Control engineer, DD MINTP BUI

The Project Manager; CDO Elak Council

The Divisional Delegate of MINMAP or his representative.

The Divisional Delegate of Environment or his representative;

The Divisional Delegate of MINEPAT or his representative;

The Divisional Delegate of MINDDEVEL or his representative

3l




DOCUMENT N°. 4: SPECIAL ADMINISTRATIVE

CONDITIONS




SPECIAL ADMINISTRATIVE CLAUSES (SAC)
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CHAPTER 1: GENERAL PROVISIONS
ARTICLE 1: SUBJECT OF CONTRACT:

The Subject of the present jobbing order is THE CONSTRUCTION OF A 9M SPAND BRIDGE OVER
JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA
WITH FARMING AREAS OF LUM,NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,
NORTH WEST REGION.

ARTICLE 2: AWARD PROCEDURE

The present jobbing order is concluded by open National Invitation to Tender
ARTICLE 3: DEFINITIONS AND DUTIES (Article 2 of GAC Supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the THE LORD MAYOR OF ELAK COUNCIL, He ensures the
preservation of originals of contract documents and the transmission of copies to ARMP through the
focal point designated to this effect.

- The authority in charge of the effective execution of the works: The LORD MAYOR OF ELAK
COUNCIL

- The Control Engineer shall be. The Divisional Delegate of Public Works Bui hereinafter referred to as
the Engineer

- The Project Owner shall be THE LORD MAYOR OF ELAK COUNCIL. He represents the beneficiary
administration of the works. [Authorising Officer].

- The Project Manager shall be the CDO of Elak Council

- The contractor shall be X

3.2 Security

- The authority in charge of ordering payment shall be: The Lord Mayor.

- The authority in charge of the clearance of expenditures shall be the Divisional Controller of Finance.

- The body or official in charge of payment shall be the Municipal Treasury Elak.

- The official competent to furnish information within the context of execution of this contract shall be
the Lord Mayor of Elak- council.

3.3 Duties of the Control Engineer, Project Manager
i Missions; To ensure the qualitative and quantitative execution according to the terms of this
contract and the respect of time limits
ARTICLE 4: LANGUAGE APPLICABLE LAWS AND REGULATIONS
4.1 The language to be used shall be either English or French
4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon
both within his own organization and in the execution of the contract.
If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss
for either party.
Article 5: CONSTITUENT DOCUMENTS OF THE CONTRACT
The Contractual document, which form part of this jobbing order are in order of priority.
1) The Bid or commitment letter;
2) The bidder's tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (SAC) and the Special Technical Conditions (STC) hereunder;
3) The Special Administrative Conditions (SAC);
4) The Special Technical Conditions (STC);
5) The particular element necessary for the determination of the contract price, in order of priority are the
unit price schedule, the detail of lump sum prices and detailed estimates break down of the lump sum
prices;
6) Plans, calculation notes, trial documents, geotechnical documents,
7) The General Administrative Conditions applicable on public works contracts that went into effect by
Order No. 033 /CAB/PM of 13 February 2007;
8) The General Technical conditions shall be applicable to the services forming the subject of the jobbing
order.
ARTICLE 6: GENERAL APPLICABLE TEXTS
This contract shall be governed by the following general instruments [fo be adapted according to the case]:
- Framework Law No. 96/12 of 5 August 1996 on the management of the environment;
- The Mining Code;
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- Instruments governing the various professional bodies;
- Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and
functioning of the Public Contracts Regulatory Agency
- Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax
and customs system applicable to public contracts;
- The Decree N ° 2018/366 of 20 June 2018 to institute the Public Contracts Code;
- Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts;
- Circular No. 001 /CAB/PR of 19 June 2012 relating to the award and control of execution of Public
Contracts;
- Letter No; 00908 /MINTP /DR of 1997 to publish guidelines for the consideration of environmental
impact of road maintenance;
- The circular N° 00013995/C/MINFI of 31 December 2024 on instructions relating to the
execution of the finance law, the monitoring and execution of the State Budget, Administrative,
Public Establishment, Regional and local Authorities for the 2025 financial Year,
- Law NO. 2024/013 of 23 December 2024: Finance Law of the Republic of Cameroon for the
2025 financial year.
- Unified Technical Documents (DTU) for building works;
- Applicable standards;
- Other instruments specific to the domain concerned with the contract.
Article 7: COMMUNICATION
7.1 All notifications and written communication within the framework of this jobbing order shall be sent
to the following address:
a) In the case where the contractor is the addressee: beyond the time-limit of 15 days fixed in Article
' 6 (1) of the GAC to make his domicile known to the Chief of Service and immediately after
| completion of the works, correspondences shall be validly address to Elak Council.
b) In the case where the Project Owner is the addressee:
I Sir/Madam________[to be specified] with a copy addressed to the Contracting Authority, Contract
Manager, Contract Engineer, Project Manager and where need be, within the same deadline
¢) In the case where the Contracting Authority is the addressee: The Divisional Delegate of Public
I Contracts for Bui with copies addressed to the Chief of Service and the Engineer.
7.2 The contractor shall address all written notifications or correspondences to the Engineer with a copy
‘ to the Chief of Service.
I ARTICLE 8: ADMINISTRATIVE ORDERS
The various Administrative Orders shall be established and notified as follows:
The Administrative Order to start execution of works shall be signed by the Contracting Authority and
I notified to the contractor by the Project Owner with a copy to the Contracting Authority, the Contract
Manager, Contract Engineer, the Paying Body and the Project Manager, where applicable.
Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
l amount and execution deadline shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Control
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall
I possibly be required before the signature of those that have an incidence on the amount.
8.1 Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by
I the Control Engineer or Project Manager (where applicable) with a copy to the Contracting

Authority and Contract Manager.

8.2  Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the
contractor by the Contract Manager with a copy to the Contracting Authority, the Contract Engineer
and Project Manager.

8.3  Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to
the contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project
Manager.

8.4  Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the
Contract Manager upon the proposal of the Contract Engineer and notified to the contractor by the
Control Engineer.
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8.5  The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
Order received. Having reservations shall not free the enterprise of executing the Administrative
Orders received.

8.6  Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within @ maximum of 30 days from the date of transmission by
the Contracting Authority to the Project Manager. Beyond this deadline, the Contracting Authority
shall establish the default of the Project Owner, take over from him and carry out the said
notification.

ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)

9.1  [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an
attestation of proper execution to the contractor. This attestation shall condition the start of the
following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional
phase shall be [to be specified].

ARTICLE 10: CONTRACTOR'S EQUIPMENT AND PERSONNEL (Article 15 of GAC supplemented)

10.1 Any modification, even partial, made in the technical bid shall only occur after the written approval

of the Contract Manager. In case of modification, the contractor shall have the personnel replaced by
a staff of equal competence (qualifications and experiences).

10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Project
Owner in the days following notification of the Administrative Order to start execution. The Project
Manager has Seven (07) days to notify his opinion in writing with a copy sent to the Contract
Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3  Any vunilateral modification on the supervisory staff made in the technical bid prior to and during
the works shall be a reason for termination of the jobbing order as mentioned in article 45 below
or the application of penalties [fo be specified where need be].

CHAPTER 2: FINANCIAL CONDITIONS

ARTICLE 11 GUARANTEES AND BONDS (Articles 29 and 41 of GAC)

11.1 Final bond

The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contracting Authority within @ maximum deadline of twenty (20)

days of the nofification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisional

acceptance of the works, following a release issued by the Contracting Authority upon request by the

contracto

11.2 Performance bond (Guarantee Retention)

The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance

by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start-off amount of 20% of the contract amount (inclusive of taxes) upon

request.

The start-off payment shall be guaranteed at 100% by a first rate bank or financial institution approved

by the Ministry in charge of Finance.

ARTICLE 12: AMOUNT OF THE CONTRACT

The amount of this contract as indicated by the attached [detcil or estimates] is (in

figures) (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( ) CFAF
- Amount of VAT: 23/01/2025( ) CFA F.

- Amount of AIR 23/01/2025__ CFAF

- Net to be paid= EVAT- AIR

ARTICLE 13: PLACE AND METHOD OF PAYMENT
The Project Owner shall release the sums due in the following manner:
a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account
No. opened in the name of the contractor in the 23/01/2025_bank.
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b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the contractor in bank.

ARTICLE 14: PRICE VARIATION (Article 20 of GAC)

Prices shall be firm and not subject to any price revision.

a. Payments on account made to the contractors advances shall not be revisable.

b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price

reductions.
1.1 Price updating modalities (not applicable)
ARTICLE 15: EVALUATION OF WORK DONE
The work done shall be evaluated using the unit price.

ARTICLE 16: ADVANCES (article 28 of the GAC)

16.1 The Contracting Authority may grant a start-off advance equal to 20% of the amount of the contract].

16.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all
taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by
Cameroon law or a first-rate financial institution in accordance with the instruments in force and
reimbursed by deduction of the payments on accounts to be paid to the contractor during the
execution of the contract according to the modalities laid down in the Special Administrative
Conditions.

16.3 The total amount of the advance must be reimbursed not later than when the value in basic price of
the works reaches eighty (80) percent of the amount of the contract.

16.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part
of the guarantee upon the express request by the contractor.

16.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated in
the Tender File.

Article 17: PAYMENT FOR WORKS (articles 26, 27 and 30 of the GAC supplemented)

17.1 Establishment of works executed

Before the 30™ of each month, the contractor and the Project Manager shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.
17.2 Monthly detailed account
No later than the fifth (5'") of the month following the month of the services, the contractor shall hand over
to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed
account exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing
the total amount of the sums to which he may lay claim as a result of the execution of the contract since the
start of the contract.
Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance
Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-1.1 and/or = (7.5 or 15%)] paid directly into the account of the contractor;

- 1.1 % paid to the public treasury as AIR due by the contractor.

- 7.5% or 15% paid into the public treasury as TSR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.
The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts
he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.
Payments shall be done by within @ maximum deadline of ___ calendar days from the
date of submission of the approved detailed accounts.
17.3 Detailed account of start-off account (if applicable).
ARTICLE 18: PENALTIES FOR DELAY

A. Penalties for lateness.

18.1The amount set for penalties for delays is set as follows:

a) One two thousandth (1/2000th) of the initial jobbing order amount all taxes inclusive per
calendar day of delay from the first (1st) to the thirtieth (30th) day beyond the contractual
time-limit.

b) One one thousandth (1/1000th) of the initial amount of the jobbing Order inclusive of all taxes
per calendar day beyond the 30th day.
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18.2The cumulated amount of pendlties for delay shall be limited to ten percent (10%) of the initial
jobbing order inclusive of all taxes.
B. Specific penalties.
18.3 Apart from penalties of overrun of the contractual deadlines, the contractor is liable to the
following special penalties for the non-respect of the provisions of the contract. Notably:
. Late submission of final bond;
- Late submission of insurances;
. Late submission of the draft execution programme if the lateness is caused by the
contractor.
ARTICLE 19: FINAL DETAILED ACCOUNT (article 34 of the GAC)
19.1[Indicate the time-limit available to the contractor to forward the draft to the Project Manager, after
the date of provisionol acceptance of the works (maximum 1 month)].
After completion of the works and within @ maximum time-limit of 30 days after the date of provisional
acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works
executed and which detailed account summarises the total sums 1o which the contractor may be entitled as
a result of the execution of the whole contract.
19.2[Indicate the time-limit available to the Contract Manager to notify the corrected and approved draft
to the Project Manager (maximum one month)]. l
19.3[Indicate the time-limit available to the contractor to return the signed final detailed account (maximum
1 month)].
ARTICLE 20: GENERAL AND FINAL DETAILED ACCOUNT (article 35 of the GAC) I

20.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general
detailed account and forward to the confractor ofter final acceptance.
At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the contract which he has had signed jointly
by the contractor and the Contracting Authority. This detailed account includes:
. The final detailed account, l
- The balance
- The summary of monthly payments on account.
The signing of the general and final detailed account without reservation by the contract or definitely binds I
the two parties puts an end to the contract, except with regard to interest on overdue payments.
20.2 The contractor has up 1o thirty (30) days to return the signed final detailed account.
ARTICLE 21: TAX AND CUSTOMS SCHEDULE
Decree No. 2003/651 of 16 April 2003 to lay down the conditions for implementing the tax regulations l
and customs procedures applicable to public contracts. The taxes applicable to this contract include
notably:
» Taxes and dues relating to industrial and commercial projects, including the AIR which is a deduction l
on company taxes;
= Registration dues in accordance with the tax code;
= Dues and taxes attached to the execution of services provided for in the jobbing order; l
s Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax);
= Council dues and taxes;
= Dues and taxes relating to the execution of building materials and water. l
These elements shall be included in the costs which the enterprise inputs on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes. All prices inclusive taxes mean
VAT included. l
ARTICLE 22: REGISTRATION AND STAMP DUTY
Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of
the contractor, in accordance with the applicable regulations. l
CHAPTER lli: EXECUTION OF THE WORKS
ARTICLE 23: NATURE OF THE WORKS (article 46 of GAC)
The works shall include especially: (position or volume of works) l
(To be specified cf. Special Technical Conditions)
ARTICLE 24: ROLE AND RESPONSIBILITIES OF THE PROJECT OWNER (GAC supplemented)
24.1 The Project Owner shall be bound to furnish the contractor with information necessary for the l
execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.
A
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24.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault
and battery, slander or defamation of which he could be victim by reason of or during the exercise of his
mission.

ARTICLE 25: EXECUTION TIME-LIMIT OF THE CONTRACT (article 38 of the GAC)

25.1 The time-limit for the execution of the works forming the subject of this contract shall be one hundred
and twenty (120) days.

25.2  This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works.

ARTICLE 26: ROLES AND RESPONSIBILITIES OF THE CONTRACTOR

The contractor shall be responsible for the works for which he has been chosen. To this effect, his
mission shall be to ensure its execution under the supervision of the Engineer in conformity with the
regulation and standards in force and in respect to the work schedule. The contractor shall also be
expected to carry out all the necessary calculations, chose and buy all machines, adequate materials etc.
required for the work and engage suitable workers.

The contractor confirms that he has verified the volume of work to be executed and that he is
reputed to have taken perfect cognizance of the scope of the works and the necessity for prompt action to
request irrespective of whether he has to use his own equipment or hire equipment to execute the work. To
this end, he cannot use any omission or under estimation of the works to make any claims of any nature
whatsoever.

Removal of equipment, materials, installations and work site waste shall be carried out by the
contractor before reception, failing which the Contracting Authority shall automatically proceed with it soon
after the expiry date, at the contractor’s expense.

ARTICLE 27: PROVISION OF DOCUMENTS AND SITE (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Confract Manager.
The Project Owner shall make available the site and access ways to the contractor at the appropriate time
as the works progress.
ARTICLE 28: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (article 45 of GAC)
The following insurance policies are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):
- Liability insurance, business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.
ARTICLE 29: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR (Article 49 of the GAC
supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons to be
designated)
29.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [Fifteen (15) days] from the date of notification of the Administrative
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Contract
Manager after the endorsement of the Project Manager (or Project Engineer] the execution programme of the
works, his supply calendar, his draft Quality Assurance Plan and the Environment Management Plan, where
applicable.

This programme shall be exclusively presented according to the furnished models.
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the
date of reception with:

- Either the indication “GOOD FOR EXECUTION";

- Or the indication of their rejection including the reasons for the said rejection.
The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager
then has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving
the draft execution schedule shall stay the execution deadline.
The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall
neither be ascertained nor paid for. The updated and approved schedule will become the contractual
schedule.
The contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the contractual programme upon receiving the approval of
the Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall
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transmit it within five (5) days to the Contracting Authority without staying its execution. However, if

important modifications alter the objective of the contract or the nature of the works, the Contracting

Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15)

days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the

site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works

and installation sites.

c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation may
cause both towards third parties and the respect of clauses of the contract.

29.2 Execution draft

a) The execution plan documents (caleulations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the [Contract Manager or Project
Manager] at most one month (specify the duration which must not exceed one month) prior to the date
provided for the commencement of execution of the corresponding part of the structure.

b) The Contract Manager or Project Manager has o deadline of fifteen (15) days to examine and make
known his observations. The contractor then has a deadline of [eight days] to present a new file
including the said observations.

29.3 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved

ARTICLE 30: ORGANISATION AND SAFETY OF SITES (article 50 of the GAC)

30.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of
(01) one month after the notification of the Administrative Order to commence work.

30.2 The contractor shall respect all standard safety measures during the execution and shall clear the site
upon completion of the works.

ARTICLE 31: IMPLEMENTATION OF STRUCTURES

31.1The engineer shall within a maximum of fifteen (07) days following the date of notification of the
service order to commence work, make himself available to the contractor for the setting out of the
structures

31.2 Commencement of work: Before the commencement of work, the authorizing officer shall convene an
enlarged site meeting with the following in attendance:

® The Contracting L A e e T A R e Chairman

® Contract Engineer N R e e i S Secretary

® The Divisional Delegate of MINMAP or his representative,......... Observer
® The Divisional Delegate of Environment and Nature protection...Member

S e Brojeckiandger (CDOJ:. . il L e Member
® The Divisional Delegate of MINEPAT or his representative;......... Member

® The Contractor or his Representative............. teetiiiiiiiiiiiean.. Member

ARTICLE 32: SUB-CONTRACTING

This jobbing order may give rise to sub-contracts or subsidiary orders with a maximum accord of
30% of the initial jobbing order amount.
However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior
authorization of the Contracting Authority. Notwithstanding the recourse to sub-contracting or placing of
subsidiary orders, the contracting partner shall be responsible for the execution of all the obligation of the
said jobbing order.
ARTICLE 33: WORKS SITE JOURNAL (LOG BOOKS)
33.1The worksite journal shall be systematically jointly signed by the Engineer and the Contractor's
representative each site visit.
33.2 It is a joint document in @ single copy. Its pages shall be numbered and initialled. No page should be
removed. The erased or cancelled parts shall be mentioned on the margin for validation.
Article 34: Use of explosives (article 60 of the GAC)
Subject to restrictions or prohibitions possibly stipulated in the SAC, the contractor must take under his
responsibility, all the necessary precautions so that the use of explosives is not dangerous to the personnel
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and third parties and does not cause damage to neighbouring property and structures as well as to the
structure forming the subject of the contracting.

CHAPTER IV: ACCEPTANCE
ARTICLE 35: PROVISIONAL ACCEPTANCE (article 67 of the GAC)
36.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to

organize a technical visit for pre-acceptance. This visit shall include the following operations.

> Qualitative and quantitative evaluations of the different works that have been executed.

» Findings and statement of the unexecuted task envisaged in the present jobbing order.

» Findings relative to the completion of the work

> Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
- The Contract Engineer......umemmsmessases (Secretary)
- The Contractor or his Representative. . ceriitiirsiiemmseatiims s (Member)
- The Project MONGEET «ucurernri seitetiuiasaenenenenetenenesisasesssssststsasntatansntes (Member)

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the

corresponding works to be effected before the reception. The Engineer shall fix the reception date in
collaboration with the chief of service for the contract.
35.2 Acceptance The contractor shall request the Authorizing officer in writing, to schedule and call for
the provisional acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to
the said request. The Authorizing officer shall then fix the date of acceptance in collaboration with the
contract Engineer and call for the task by a letter of invitation

The acceptance commission shall comprise:

e The Contracting AUthority...coviuiiriiiiiiiiiiiiiiiiiineiniiiiiieee, (Chairman)
o  Contact ENgineer,..c.ceeesrueusrsrusususiaissisneieiataiaseniieeeecan (Secretary)
e The Divisional Delegate of MINMAP or his representative,......... (Observer)
o The Project MaNGQGEr;. e eueusisrsrerueriiiruensmstssssntissasueneeens (Member)
¢ The Contractor or his Representative....cuue v eersnnneennes(Member)

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Engineer and sign by all the
commission members.

of the works shall be prepared by the Contract Engineer and signed by all the commission members on the
site.

ARTICLE 36: DOCUMENTS TO BE FURNISHED AFTER EXECUTION
36.1The contractor shall furnish within one (1) month after completion of the works three (3) copies of all
working documents and drawings as executed, especially those relevant to the maintenance of the works.
36.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor

fails to comply with Article 34.1 above.

ARTICLE 37: GUARANTEE TIME LIMITS

The guarantee period shall be one (1) year to run from the date of the provisional reception of the works.

ARTICLE 38: FINAL ACCEPTANCE

Final reception shall take place within @ maximum deadline of fifteen (15) days from the date of expiry of

the guarantee period.

The procedure for final reception shall be the same as for provisional reception.

CHAPTER V: MISCELLANEOUS PROVISIONS
ARTICLE 39: TERMINATION OF THE CONTRACT (article 74 of the GAC)

The jobbing order may be terminated as provided for in Article 182 of Decree No. 2018/366 of 20
JUNE 2018 instituting the Public Contracts Code and equally under the conditions laid down in Articles 74,
75 and 76 of the GAC especially in case of:

e Delay of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage of

more than seven (7) calendar days;

e Delay in work resulting in penalties of more than 10% of the amount of the works;
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e Refusal to repeat poorly executed works;
e Default by the contractor;
e Persistent on payment for services.

ARTICLE 40: FORCE MAJEURE (Unforeseen Circumstances)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:

- Rainfall: 200 millimetres in 24 hours;

- Wind: 40 metres per second;

- Flood: decennial flood frequency.

ARTICLE 41: DISAGREEMENTS AND DISPUTES (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the competent court in
Bui Division of the Republic of Cameroon
ARTICLE 42: DIFFERENCES AND DISPUTES
Any dispute arising from this jobbing order shall be resolved amicably. Failure to arrive at a compromise,
the matter shall be referred to the competent court in Bui Division of the Republic of Cameroon.
ARTICLE 43: PRODUCTION AND DISSEMINATION OF THIS CONTRACT

The jobbing order shall be produced by the Contracting Authority and the contractor shall multiply
it in Ten (10) copies at his expenses.
ARTICLE 44 AND LAST: ENTRY INTO FORCE OF THIS JOBBING ORDER

This jobbing order shall be regarded as finally concluded after its signature by the Lord Mayor of
Elak and it shall only come into force after it has been notified to the Contractor

.-
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DOCUMENT N©. 5
SPECIAL TECHNICAL CONDITIONS (STC)




TECHNICAL SPECIFICATIONS
GENERALITIES

Lot 100: Site installation & Preliminary works
Lot 200: Earthworks
Lot 300: construction of footings, abutment and wing walls
Lot 400: Bridge deck (slab)
Lot 500: External works and security equipment
Lot 600: Environmental impact notice
1.1 PRELIMINARY WORKS
1.1.1 Building site installation
The contractor shall set up temporary constructions and facilities needed to execute the works,
such as

. Offices of the contractor equipped with tables, chairs and lock-up cupboards:

- Building site toilet facilities (if it does not exist)

- Storehouse for materials;

- Setting up of temporary work (fences, field office, sheds, signs etc.)
1.1.2 Connection to Utility Network
Water
Connect to the CDE water supply network, where possible or any other solution acceptable to
the supervisor where the CDE network is not available, the contractor shall be responsible for
the constant supply of sufficient water to the project site. We shall not under any circumstances,
use the excuses that those supplying us with water or the CDE have failed in its supplies to
justify in the execution of the contract. The water used must be of an acceptable quality for the
works.
1.1.3 Sanitation
The contractor shall ensure the availability and use of toilet facilities at the work site.
1.2WORKS TO BE EXECUTED
1.2.1 Earth works
Site clearance and excavation works will be done manually and / or mechanically while
responding to the levels as indicated on the working drawings. Pits will be dug at critical points to
receive pad foundation for pillars and these shall be linked by middle and to beams. These
operations will be done under the close supervision of the site supervisor.
1.2.2 Blinding concrete
A 5cm thick lean concrete mix of 150kg/m>(cpj 42.5) will be laid under foundation pads for pillar
footings.
1.2.3 Mass concrete
The ground floors and outdoor pavements to the building shall be o mass concrete dosage at
300kg/m® and following the rules and regulations of pavements and done independently and
with finishes as required by design.
1.2.4 Reinforced concrete
The skeleton (framework) of this building constitutes R.C beams and pillars which must be cast
in situ designed according to the rules of and CP 110 and batching done according to trial
batches or Dreux method, by weight and or volume closely supervised by the supervisor in
charge. Mixing, transportation, placing and vibration of all concrete work shall be done manually
and or mechanically. A percentage loss due to waste mixing and settlement has to be envisaged
in the quantities which is 32%.
Load evaluation has to be limited to dead, live and service loads of the building external
horizontal and vertical loads due to wind, rain etc have not been considered which is due to the
negligible atmospheric conditions of the area.
The 10cm floor has a thick mass concrete of 300kg/m® mix APC and will be laid on 25cm layer
of hardcore spread on the bearing surface area.
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The aggregates will be of ¢
adversely affect the strengt

required to achieve its maximum strength.

lass 15/25 and free from organic impurities and any substance that
h and workability of the concrete. Cast concrete shall be cured as

CLASS CEMENT | SAND GRAVEL USE

‘A’ 450kg/1m3 | 1 1 2 Retaining walls concreting under water
‘B’ 359kg/1m3 | 1 1 25 Footings, columns, beams and RC slabs
‘C' 250kg/m3 | 1 3 4 Blinding concrete slab

1.2.5 Reception for Reinforcements

Before concrete is cast, the contractor must inform the supervisor that work is completed in the
assembling of reinforcements so that they can be approved. The contracting authority shall
indicate the term “Good for concreting” on the building log book, after reception, thereby
authorizing the contractor to proceed.

1.2.6 Formwork

All foundation concrete structure shall be made inside ordinary concrete forms or otherwise
specified by the supervisor and should meet the following requirements: -

a) If the concrete box is made with timber that has simply been assembled, the boards must
be of the same level and properly joined. The maximum spacing between the joints
should be 2cm. the maximum difference in level between two joints planks should be
3cm;

b) If the ordinary form is made with fiberboard or plywood, the sides must be properly joined
and be of the same level. The tolerated space between joints should be same as those
between sawn timbers;

c) Formwork for reservations or recesses. Recesses intended for masonry fittings or other
uses should be made of appropriate forms. Such forms should be put together in such a
way that parts can be removed with ease.

Pre-casting preparations

a) Cleanliness
The form must be free from hydrocarbon products such as grease, iron rust. The stains
must be thoroughly cleaned up if need be.

b) Cleaning
Before concreting, concrete boxes must be carefully cleaned to remove any dust and
debris. Compressed air shall be used to finish the cleaning.

c) Watering
Timber forms must be sufficiently watered before concreting. It should be watered several
times to make the wood as wet as possible causing it to swell and close the joints gaps.
The wet surfaces must not however, be dripping with water. Boxes shall be blown out
using compressed air.

d) Coating with oil
The following shall be oiled before concreting

. Worked moulds of plywood or fibreboard and all mould for fine dressing;

- Excess oil in the moulds must be drained before concreting. The oils used shall be special
stripping oils;

- The oil used shall not touch the reinforcement rods.

Maintenance

If the moulds are to be used more than once, they shall be properly cleaned and if necessary,
repaired before being used again.

Safety of workers and others

Nails, bolts or projections shall immediately be removed from used forms if they are not to be
used again. Otherwise, the forms shall be burnt immediately or stored at a distance from the
building site in a place that is not accessible to the public.
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1.2.7 Construction matrials of concrete
Crushed aggregate l
All crushed aggregate on the building site shall be stored in the compartment intended for this
purpose. The only aggregate authorized on the building will be the following: -
- Crushed 0/5 gravel (river sand) I
- Crushed 5/15 fine gravel
- Crushed 15/25 coarse gravel
- Natural or crushed sand 0/5 (quality retained on a 5mm sieve net of less than 10%. '

Crushed aggregate to the site shall be subjected to prior approval of the supervisor. The latter
must approve the origin of the aggregate. The aggregate shall have gotten from rivers, quarries '

With respect to particle distribution, the following shall apply;
- Sand (fine aggregate) '
Sand shall have the characteristics specified in the tables of approved test and must be fine,
clean, hard, and sharp and must not stick to the hand. It must not be of any soil or limestone,
wastes, debris and wood. l

approved areas. It shall not contain more than 5% weight of grit passed through a sieve with 900 l
meshes per cm? and must not contain particles whose biggest dimensions exceed the following
limits
- For mortar 0/2mm l
- For reinforced concrete 0/5mm
- For non-reinforced concrete 10/5mm
Cleanliness: The sand must have sand equivalent (SE) higher than 75 l
Cement: Cement shall be true Portland of standard brand ie. CPA45 or CPJ 425 type or
equivalent.
The cement used shall be artificial Portland cement 215.325P.15.302 standard. It shall be l
supplied to the building site in six ply paper bags. Any humid cement shall be rejected and
immediately remove from the building site.
The contractor shall inform the supervisor that he has received supplies. l
Random samples could be taken from each lot and tested in an approved laboratory using the
AFNOR P.15.301 standard at the contractor's expense.
The lots that do not meet the standard must be removed from the stock and taken away from the .
building site.
The bags must be in good shape at the time they reach the site and shall be stored in a covered
and completely dry place and on the raised plank surface that is at least 10cm above the l
ground.
1.2.8 Reinforcements

rods. The rod must be cut with shears.
The rod should be bent cold, either manually or mechanically. Hot bending may bend for high

adhesive rods of a diameter equal to a larger than 32mm on condition that the control apparatus

can affect tensile strength shall be rejected.

Concrete reinforcements shall be assembled to the exact dimensions indicated in the drawings
provided by the consulting firm or the contractor.

Reinforcements must be assembled in the workshop at the construction site. This must never be

Anchor tabs shall be normal 45 degree elbows at right angle for knee anchoring. The metal used .

assembled inside the form box if the cheek boards have already been prepared. '
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The space between the walls of the formwork and reinforcement should be least 2cm for
elevation concrete and 4cm for foundation concrete. These spaces should be obtained using
prefabricated concrete or plastic shims whose dimensions should match the results to be
obtained.

The concrete shims should have wires to be used in tying them to the reinforcements. There
should be enough shims and mounting bars to prevent the reinforcement from being deformed
during handling and concreting.

If there are any doubts as to the quality of the iron rods supplied to the project site, the
supervisor or his representative could ask for tensile strength tests on the samples taken from
the batch. Such tests would be done at the contractor's expenses. The tests shall be carried out
by an approved body.

For floor beam frames, all measures shall be taken to keep the bars raised and properly
positioned around the supports. Enough vertical stirrup rods shall be used to prevent any
deformation. All overlaps shall comply with BAEL 91 prescription.

Frames with traces of non-adhesive rust should be thoroughly brushed off before being placed in
the forms. The reinforcement, whether assembled or not, should be stored on boards and not on
bare ground.

The iron rods used must be supplied by a reputable and approved manufacturer with guaranteed
and stamped production quality. The 6mm diameter iron rods could be used for circles with
diameter of 200:

The iron rods supplied must be at least 11m long

1.4.9 Placing concrete

The concrete should be placed before is initial setting time, and never after it has contained its
water content for more than thirty minutes. Storing it in containers for subsequent use after
adding water is strictly prohibited. All concrete should always be thoroughly vibrated using
mechanical vibrators.

All reinforcing rods shall be placed in such a way that concrete can be poured from the top of the
structure in question. The contractor shall take all measures to trim and position the
reinforcements to prevent them from being displaced during concreting. We shall also add
braces (sleeves, tubes, pipes, angles block, pre-frames, etc) to keep the structure set up.
Concrete should be transported from the place where it is made to the place of use with
concrete buckets, wheelbarrows or head pans.

Before concreting construction joints, the old concrete must be thoroughly cleaned and rubbed
using compressed air, and repeated to reveal gravel and eliminate deposited on the surfaces
should then be washed and scrubbed with an iron brush and thoroughly soaked. If necessary
admixtures for construction joints can be used, but these must comply with producer's
instruction. No concreting of construction joints shall be done on the dirty parts of structures.

The formwork should be removed only after the concrete has acquired enough strength.

1.5 The foundation walls shall be done in black stone shaped or unshaped where need be and
cement hollow block of 20x20x40cm filled with concrete mixed 150kg3 and cement mortar while
the walls shall be erected in cement hollow blocks of 15x20x40cm as shown on the working
drawings. Locally produced bricks must respect the following conditions

The bricks must be laid using cement mortar as specified

1.6 PLASTERING

Two coats of plaster of 2cm thick and two coats of (stucco) rendering 2.5cm thick shall be
applied on the walls respectively in cement mortar of 400kg/m3 mix.

1.7 PAINTING

The contractor must carefully examine the surface to be painted before work starts. The external
wall surface shall be done in advancing hues while the internal surface shall be done in receding
hues. Color pigments and lighting systems and their intensities shall enhance the value and
intensity of colours. The first or primary coat shall be done in weak glue (white wash) and should
be applied to receive the final or finishing coat. Metallic surfaces should be carefully brushed or

washed clean before applying paint.
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1.8 MITIGATING THE RISK ON THE ENVIRONMENT '
These standard clauses constitute the Environmental Regulations relating to the construction
works to be carried out by the contractor in the realization of this project. The contractor shall I
have to implement not only measures aimed at mitigating the socio-environmental impacts of the
project but also environmental and social clauses outlined below. It should be stressed that
these clauses apply to all types of projects, the main contractor as well as all sub-contractors or l

dealers if need be.
These measures include:
* Areduction in the raising of dust particles at the work site in order to protect the health of l
the beneficiary population and site workers, by regular watering of the site or the adoption
of an appropriate calendar.
¢ A reduction in sound (noise) effects due to the movement of the equipment and machines '
within the construction site.
* Non obstruction of the existing natural drainage ways, or the deposit of waste in the
stream channels; l
* Putting in place a management plan for oils, fuel, lubricants and other dangerous
products during construction and running of the project. This plan will have to include the l
recuperation of the above mentioned products and their transfer to specialized companies
for treatment
* Automatic stop of works in the event of discovery of an archaeological or historical l
artefact, and to report immediately to the local service of the Ministry of culture
* Prohibition of transport or drive out game, hunting and non-timber forest products by the
personnel working on the site: l
* Put the disposal of the personnel working on the site adequate equipment for portable
water and use of domestic water.
* Priority for recruitment of local labour, as well as the use of local materials; I
* Putting of warning signs (sign boards) at building site during and after work. Putting speed
limits warning signs as well in order to promote the safety and health of the resident
population on health risks, risks of accidents, and on the impact of poaching. '
1.8.1 STARTING OF WORKS AND SENSITIZATION OF STAKEHOLDERS
Before the effective start of execution of works, the contractor will prepare an environmental
action plan specifying all the environmental measures to be implemented, as well as rules of l
procedures mentioning in a specific way the safety requirements and in particular, the
wearing of appropriate equipment (work cloths) and speed limit warning signs. Furthermore,
these internal rules and regulations will have to prescribe the prohibition of alcohol l
consumption during working hours, to transport or hunt game, to abusively use wood for fuel,
as well as the sensitization of the personnel on the dangers of the STI/AIDS. the respect of
the customs and habits of the people of Noni area and environs. These rules must be pasted '
at visible locations within the construction site.
On the other hand, an information and sensitization campaign of the personnel and residents
will have thus to be organized beforehand and their attention will have to be drawn to all l
these aspects, including the calendar of execution and the employment opportunities. In
particular, these stakeholders should be informed on the reasons for the choice of the site for I
the implantation of the project as well as the environmental action plan. This sensitization
campaign will have to continue during the execution phase of the works.
1.8.2 SETTING UP A BUILDING SITE l
a) Localization
The importance of setting up a site is determined by the volume and the nature of works to
be realized, the number of workmen or labourers, the number and the type of machines. The '
plan of setting up a building site will have to take into account management and protection
measures.
In this regards, the selected site must be located at a distance of at least I
e 50m off the road
18 l
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e 100m off a lake or river
« 100m off habitation (dwelling).
The selected site should be such that limits clearing, the pulling up of shrubs or bush and the
demolition of the trees the valuable trees will be preserved and protected. The site must be
selected away from sensitive zones particularly the marsh zones or wetlands, sacred zones
and steep hillsides. Lastly, the site should envisage adequate water drainage on the whole of
its surface.
b) Equipment
The area for the office must be equipped with sanitary facilities (latrines, septic tanks, absorbing
wells and wash-hand basins) in accordance with the work force. The water tanks (reservoir)
shall be installed and the quantity of water must be adequate to the need. Adequate drainage
shall be provided to the installations.
c¢) Management of solid waste and liquids
Receptacles (containers) to receive waste are to be installed near the various installations.
These receptacles are to be emptied periodically and the waste deposited in a garbage tank for
recuperation by the council or in a dump pit. This pit must be located at least 100m from the
installation and in case of a river at least 150m away.at the end of work the pit will be filled
(restored) with soil up to the level of the original soil.
The pads (apartment) for servicing and washing of the machines will have to be concreted and
equipped with a sump (container into which a liquid that is not needed can flow) for recuperation
of oils and greases. Worn oils or drainage oils are to be stored in barrels and depth in a secured
place while waiting to be moved to a specialized centre for treatment. It is the same process for
oil filters, batteries and other toxic waste.
1.8.3 RECRUITMENT OF THE SITE WORKER, HEALTH AND SAFETY OF SITE PERSONEL
The contractor shall make use (in the most part) of the local labour force except for skilled
labour, when not locally available then shall labour be brought from outside of the area. Apart for
the training and information for personnel on the aspects mentioned above (point 1) the
contractor must provide his workmen with the adequate safety equipment in conformity with the
assigned duties. -masks to protect against dust particles and noise, helmet, safety shoes, boots,
gloves, goggles etc.
During the work, mobile and fixed signs or notices shall be installed at strategic location to
ensure the safety of staff and the resident population. The contractor shall carry out routine
watering of the site in
order to limit airOborn dust particles. We shall also take care to limit the speed of the various
vehicles and machines to at most 40km/h. in the same way, we shall ensure that the temporary
deviations are identified in collaboration with the resident population and that they done not
affect the sensitive zones.
1.8.4 OPENING UP AND EXPLOITATION OF QUARRIES AND BORROWED PITES
a) opening up and exploitation
the opening up and the exploitation of quarries shall be regulated by:
Law No 64/LF/3 of April6, 1964
e Decree No 64//LF-163 of May 26,1964
e Ordinance No 74/2 of July 6, 1974
o Law NO 76/14 of July 8, 1988 modified by Decree No 89.674 of April 199
e Decree No 90/1477 of November 9, 1990
Quarries opened and exploited on public lands are subject to authorization.
Quarries opened and exploited on private lands are subjected to declaration.
The contractor shall obtain the authorization envisaged by the text and effect the payments in
force and shall take responsibility for all related expenses including for an eventual
compensation of the owner or proprietor.
The contractor will have to present a programme (plan) for exploitation of the quarry in
conformity with the quantity/volume to be extracted for the works and reserves. If the
exploitation of the quarry generates noise (sound, blast), the residents shall control the
exploitation schedules and the generated noise shall not exceed 90decibels at the interest of
the residents.




The spot for quarry deposits shall have to be selected so as not to obstruct the run-off water
and shall have to be protected from erosion. The contractor shall obtain controller approval
for the quarry deposit spot.

b) Bringing back the site to initial or original state (restoration of the site ) and withdrawal

from the site

at the end of the works. The site shall be restored to its initial or original state. In this regard,

installations not necessary thereafter shall have to be taken off the site

* The adjusting of opening materials then the levelling of the site and in particular levelling
of the top soils in order to facilitate the infiltration of water, replanting of grasses and trees:
as the case may be;

* Restoration of the natural flows.

Removal of the dilapidated aspects of the site

e Filling up (either through re-filling) of pits in order to avoid the erosion of the degraded
soil;

» Restoration of the pit and recuperation of surface water and conservation of the slope if
the quarry of the borrow pit can be used for other uses such as livestock, playground for
the inhabitants, etc.

The contractor shall remove all his materials and machines. We will not abandon any

equipment nor materials on the site, or the surroundings without prior consent of the

controller. Restoration of the site includes all the deviations and contours (e.g. foot parts etc)
set up during the works.

1.8.5 Management of water resources

The contractor will avoid any conflict which can result from the use of water resources. Thus,

for these water needs or requirement (watering of area around the works) the taking away,

will have to be done after obtaining the necessary authorization from the campaign service
(water management committee).
1.8.6 Compensation for the damages caused to third parties
It can happen that the company hurts an individual in a deliberate or accidental manner
(destruction of crops, habitat, etc). if this wrong is not taken into account by the project owner or
contracting authority, it shall be absorbed by the contractor to the satisfaction of the injured
parry. On the other hand, we shall issue a certificate of compensation to the beneficiary, to avoid
any subsequent complaints.
SITE SECURITY
For the administration of the first medical care in case of any accident on the site, we will have a
pharmacy box (first aid) on the site.
The site facilities that are complaint to norms of security will distribute to workers (like helmets,
gloves, boots etc) arrangements will be made to maintain good circulation at all time on the
site. All underlying of materials will be kept in places that will help to prevent failing from a height
while working. Two day guards shall be employed to take guard of the site during and after work
hours thus. Worker shall be sensitized on the danger of electricity.
Two night watchmen shall be employed to take guard on the site after working hours. Sign posts
shall be prepared and mounted at entrances to indicate that work is underway. They shall
contain information as indicated in the CCT.
We shall do everything possible to ensure that traffic is not obstructed by providing deviations
and in places where this is inevitable: we will seek the opinion of the local authorities for the
traffic obstruction for a given period.
SECURITY OF PERSONNEL ON SITE
Personnel on site shall be protected from accident through:

» Vigorous respect of construction norms on the site;
The provision of helmets:
The provision of steel cap shoes;
The provision of rain coats
The provision of gloves for those doing concreting and metal works:
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Keeping of underlying materials like off cuts in place

Scaffoldings will be well fixed to avoid falling from a height;

A standby vehicle shall be on the site to evacuate workers to a nearby hospital in case of
an accident;

Provision of sign post to indicate that work is underway;

Education of workers on the dangers of HIV/AIDS and means of prevention
SANTITATION ON SITE

Our enterprise will put and implement sanitation by improving cleanliness in and around
the project site by observing the following;

Dig a pit toilet for the workers to be using when at work so that they will not be littering the
site and making it uncomfortable for people as well as the neighbourhood.

To always have health educational talks with the workers and also teaching them what
they need to do in order to avoid cholera and other diseases;

To connect a good potable water as for the workers to be drinking;

To always keep the project site clean and free from standing water that can lead to;
mosquito breeding grounds;
Paste notice of warning to those dirtying the site;

1.8. 6 ABUTMENTS
Abutments shall be constructed in stone masonry as on the plans here attached.
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SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF A 9M SPAND BRIDGE OVER JIOH NGON IN
NGVUINKEI 2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING

AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,NORTH WEST

REGION.
UPin | UPin
ITEM DESIGNATION U figures | words
100: SITE INSTALLATION AND PRELIMINARY WORKS
Site installation incluide ( mobilisation of materials,personnel, Equipments
101 and al temporal facilities,etc ) with site cleasing Flat
Rate
Studies includes;Geotechnical studies,Execution programm,Survets,As-
102 Realised and all other working documents Flat
Rate
103 Environnemental Impact accessment and mitigations Flat
Rate
104 Clearing of site and opening of water chanel m2
Flat
105 Creation of a deviation road or bypass Rate
Demolishing existing structure and setting out of the new structure using
105 TOTAL STATION Flat
Rate

SUB TOTAL 100

200: EARTH WORKS

201 General Excavation of sides m3
202 Excavation of the abutment footings and wingwalls

. - @ 10

m3
203 Backfilling with filtration material m3
SUB TOTAL 200
300: | CONSTRUCTION OF FOOTINGS, ABUTMENT AND WING WALLS
301 Reinforced Concrete foundation footing dosed at 400kg/m3
m3
302 Stone masonry m2
303 Pointing of stonework m2
304
Provision of weep holes to drain out water from the abutment wall Ls
SUB TOTAL 300
400: | BRIDGE DECK (SLAB)
401 R.C slab (dosed at 400kg/m3) m3
402 R.C for transition slab (dosed at 400kg/m3) m3

Rienforced Concrete beams of 30x70cm dosed at 400kg/m3
403 m3
404 R.C pillars and handrasils of 1m high f (dosed at 400kg/m3)

m3
405 Metalic hand rails ML
Flat
405 Formwork Rate
Flat
407 General dressing site cleaning to allow circulation Rate
SUB TOTAL 400
500: EXTERNAL WORKS AND SECURITY EQUIPMENT
501 Application of anti-rust on handrails m2
502 Application of oil paint on handrails m3
503 Indication sign board Type A & B u
SUB TOTAL 500
600 ENVIROMENTAL IMPACT NOTICE
601 Planting of environmental friendly trees no
602 Disposal of waste ff
SUB TOIAL 600
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TOTAL WITHOUT TAXES (HT)

TVA: 19.25%

AlR: 2.2% or 5.5%

TOTAL WITH ALL TAXES INCLUSIVE (TTC)

NET PAYABLE
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BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF A 9M SPAND BRIDGE OVER
JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA WITH
FARMING AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,NORTH

WEST REGION.
ITEM DESIGNATION u |ary|ur| TP
100: SITE INSTALLATION AND PRELIMINARY WORKS
Site installation incluide ( mobilisation of materials,personnel, Equipments
101 and al temporal facilities,etc ) with site cleasing Flat
Rate 1
Studies includes;Geotechnical studies, Execution programm,Survets, As-
102 Realised and all other working documents Flat
- Rate 1
103 Environnemental Impact accessment and mitigations Flat
Rate 1
104 Clearing of site and opening of water chanel m2 300
Flat
105 Creation of a deviation road or bypass Rate 1
Demolishing existing structure and setting out of the new structure using
105 TOTAL STATION Flat
Rate 1
SUB TOTAL 100
200: EARTH WORKS
201 General Excavation of sides m3 187
202 Excavation of the abutment footings and wingwalls
m3 118
203 Backfilling with filtration material m3 450
SUB TOTAL 200
300: | CONSTRUCTION OF FOOTINGS, ABUTMENT AND WING WALLS
301 Reinforced Concrete foundation footing dosed at 400kg/m3
m3 27
302 Stone masonry m2 84
303 Pointing of stonework m2 84
304
Provision of weep holes to drain out water from the abutment wall Ls 1
SUB TOTAL 300
400: | BRIDGE DECK (SLAB)
401 R.C slab (dosed at 400kg/m3) m3 22
402 R.C for transition slab (dosed at 400kg/m3) m3 10
Rienforced Concrete beams of 30x70cm dosed at 400kg/m3
403 m3 12
404 R.C pillars and handrasils of 1m high f (dosed at 400kg/m3)
m3 12.46
405 Metalic hand rails ML 40
Flat
405 Formwork Rate 1
Flat
407 General dressing site cleaning to allow circulation Rate 1
SUB TOTAL 400
500: EXTERNAL WORKS AND SECURITY EQUIPMENT
501 Application of anti-rust on handrails m2 85
502 Application of oil paint on handrails m3 85
503 Indication sign board Type A & B u 2
SUB TOTAL 500
600 ENVIROMENTAL IMPACT NOTICE
601 Planting of environmental friendly trees no 10
602 Disposal of waste ff 1
SUB TOIAL 600
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TOTAL WITHOUT TAXES (HT)

TVA: 19.25%

AIR: 2.2% or 5.5%

TOTAL WITH ALL TAXES INCLUSIVE (TTC)

NET PAYABLE
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UNIT PRICE BREAKDOWN FOR NJIOH NGON BRIDGE

DESIGNATION :Studies and site installation

- Total : Duration of
No Daily out put quantity Unit activity
Categor Ho Daily Days Amount
gony wage break up s
a.
X
n
4
<
=
b4
o
(o)
=
TOTAL A
v 2 Days
2 Type No Daily rate break up Amount
x
O
w
3
[
=
w
=
=
=2
[©]
w TOTALB
% Type Unit Unit cost Quantity | Amount
Zz
<
=
w
Q
©
=
(=]
4
<
-
<
o
w
<
s TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
\' UNIT COST (HT) P/QTY
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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace — Work — Fatherland Paix - Travail — Patrie
MINISTRY OF DECENTRALIZATION AND MINISTERE DE LA DECENTRALISATIO!
LOCAL DEVELOPMENT ET DU DEVELOPPEMENT LOCAL
NORTH-WEST REGION REGION DU NORD-OUEST
OKU SUB DIVISION ARRONDISSEMENT D’OKU
ELAK - COUNCIL COMMUNE D’ELAK
ELAK - COUNCIL INTERNAL TENDERS’ BOARD COMMISSION INTERNE DE PASSATION DES

e MARCHES DE LA COMMUNE D’ELAK

ELAK COUNCIL INTERNAL TENDERS BOARD

JOBBING ORDER N©.05/C/MINDDEVEL/EC/ECITB/2025 OF AWARDED AFTER AN
OPEN NATIONAL INVITATION TO TENDER

N° 05/ONIT/MINDDEVEL/EC/ECITB/2025 OF 23/01/2025 FOR CONSTRUCTION OF
A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM TO MARKET ROAD LINKING
THE URBAN AREA WITH FARMING AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA,
BUI DIVISION, NORTH WEST REGION.

HOLDER (ETS ADDRESS): +evvevrrsunenrmsnseinasasassssassnasnnann

P.O BOX ......... 1 P T FAX: ccocencenncencancnne

TRADE REGISTER N°(N® R.C.): vvriiunurnranmnnnaciensnsnnnsasanananeee

TAX PAYER N%: .ovviuiiiiiinrnnneicnninasncnacnsnes

BANK ACCOUNT N%: .cvvviiiianinnnincnesnanasasens AT.coecarsaancasessasasscnnsanss (BANK)
AGENCY OF: 1ecvviuruiinrensssssassesssscssssssssnnes

SUBJECT: «eeveeeecesessesesasssssssssasssssssssssessasasassssssssssssossessssesassasessssassssnsssoncs

EXECUTION DEADLINE: FOUR MONTHS
AMOUNT IN FCFA:

AMOUNT TAX INCLUSIVE
AMOUNT WITHOUT TAXES
VAT (19.25%)
A.LR. (2.2 OR 5.5 %)
NET PAYABLE
FINANCING: ...cccvvnnrnrernrsarsnansnnsesscsssnssanes
BUDGET HEAD: ...ccvurnrernnsnnsnaniessasssnisanss

RECORDIHEAD ) L tisis it encenenssaanssrsdasss
LOCATION: NGVUINKEI II
ENTERED ON: 23/01/2025

SIGNED ON: 23/01/2025
NOTIFIED ON: 23/01/2025
REGISTERED ON: 23/01/2025___
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BETWEEN:

The Elak Council, represented by the Lord Mayor of Elak Council hereinafter referred to as the “The

Contracting Authority”

ON THE ONE PART,

AND

ENfOTpIise ooii i it i ceonsnnnnaarones cesssvssanase

Whose head office is @t v.ouveuereenenninenninnnnn,

Hereinafter referred to as the “Contractor”

Represented by ifts Director, Mr./Ms .....c.ucivurssuirsossisssisnsnsesssssessnssmmsnnsssmon,
Address: O B O X e vt s e o e

ON THE OTHER PART

------------

IT IS HEREBY AGREED AND ORDERED AS FOLLOWS:
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SUMMARY

Part I: Special Administrative Clause (SAC)

Part ll: Special technical Clauses (STC)

Part lll: Schedule of Unit Prices

Part IV: Details or Estimates
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Page..... and last of Jobbing Order No. 05/C/MINDDEVEL/EC/ECITB/2025 awarded after an Open
National Invitation to Tender N° 05/ONIT/ MINDDEVEL/EC/ECITB/2025 OF 23/01 /2025
N L OO o O T P e

FOR CONSTRUCTION OFA 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKE!
2 VILLAGE OVER FARMTO MARKET ROAD LINKING THE URBAN AREA WITH
FARMING AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA,
BUI DIVISION,NORTH WEST REGION.

EXECUTION DEADLINE: FOUR (04) MONTHS

AMOUNT OF CONTRACT IN FCFA:

Amount tax inclusive

Amount without Taxes
VAT (19.25%)

A.LR. (2.2 or 5.5%)
Net Payable

Read and accepted by the Contractor

Registration
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DOCUMENT N° 10
FORMS AND MODELS TO BE USED




TABLE OF MODELS

Annex No. 1: Model tender

Annex No. 2: Model bid bond

Model No. 3: Model final bond

Model No. 4: Model of start-off advance bond
Model No. 5: Model retention fund

Annex No. 6: Schedule framework




R

Annex Ne. 1: Model tender

|, the undersigned [indicate the name and capacity of signatory]

Representing the company or enterprise or group! with head office at__ registered in the trade

register of__ under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File:
[recall the subject of the invitation to fender]
e After having personally taking account of the situation of the site and evaluated from my point of
view and under my responsibility, the nature and difficulty of the works to be carried out;
e Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.
e Submit and commit myself to execute the works in accordance with the Tender File, in return for the

prices which | myself establish for each type of structure which prices reveal the amount of the

tender for lot No. at __[in figures and words] CFA francs exclusive of VAT and at

CFA francs Inclusive of all Taxes. [In figures and words].
e | pledge to execute the works within a deadline of ........oveeeee months.
e | pledge to maintain my offer for [indicate duration of validity, in principle 120 days from the
deadline of submission of tenders.

e Rebates and the modalities of application the said rebates shall be the following (in case of the

possibility of award of several lots).

The Project owner shall pay the sums due for this contract by crediting account NO.....veeeunereeneneenes
opened iN...ceesrrecaenenssannnennes BANK.eeeerersasosnnnssosnnssannn Branch
Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.
Signature of cve.eereeaussrenianneeneene in the
capacity of.cciciiieceieiens duly authorised to
sign the tenders on behalf
OF2:cvesnasensonsnssasasanasancssane
| Delete where necessary
2 Attach the Power of Attorney
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ANNEX Ne. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”
Whereas the undertaking ___ hereinafter referred to as the “bidder” has submitted his tender on

for [recall the subject of the invitation fo tender], hereinafter referred to as “the tender" and to

which shall be attached a bid bond equivalent to [indicate the amount] CFA francs.
We_ [name and oddress of the bank], represented by ____ [names of signatories], hereinafter
referred to as “the bank” hereby declare to guarantee payment to the Contracting Authority of the
maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the
Contracting Authority, binding itself, its successors and assignees.
The conditions of this commitment are as follows:
If the bidder retires his tender during the validity period specified by him in the tender; or
If the bidder, having been notified of the award of the contract by the Contracting Authority during the
validity period:

* Fails or refuses to sign the contract, even though required to do so;

* Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the

contract;

We pledge to pay to the Contracting Authority an amount up to the maximum of the sum referred to
above upon reception of his first written request, without the Contracting Authority having to justify his
request, given, however, that in his request the Contracting Authority shall note that he is due the amount he
is claiming because one or the other or both of the above condition(s) has (have) been fulfilled and he shall
specify which condition(s) took effect.
This bond shall enter into force from the date of signature and from the date set by the Contracting
Authority for the submission of tenders. It shall remain valid up fill the thirtieth day inclusive following the
end of the deadline for the validity of tenders. Any request by the Contracting Authority to cause it to take
effect should reach the bank by registered mail with an acknowledgement of receipt before the end of this
period of validity.
This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall be
the only jurisdictions competent to rule on this commitment and its consequences.
Signed and authenticated by the bank at__, on__

[Bank's signature]
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ANNEX Ne°. 4: Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf of
[the holder] to the benefit of the Contracting Authority [cddress of the Contracting Authority] (the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that__[the holder] has not fulfilled his obligations relating to the reimbursement of the start-off advance

according to the terms of contract No. of relating to works [indicate the subject of

the works, the references of the invitation to fender and the lot, if possible] of the total sum corresponding to
the advance of [twenty (20) %] of the amount inclusive of all taxes of contract No. __, payable upon
notification of the corresponding Administrative Order that is, ___ CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance
into the accounts of___ [the holder] opened in the bank under No. .

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.
However, the amount of the guarantee shall be proportionately reduced on the progressive reimbursement
of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

Signature of the bank
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ATTACHMENT No. 5: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank:

Reference of the bond: No
Addressed to [Indicate the Contracting Authority] I
[Address of Confracting Authority]

Hereinafter referred to as “the Contracting Authority”

Whereas name and address of Supplier] hereinafter referred to “the contractor”, pledged, in execution of the
contract, to carry out the works of [indicate the subject of the work]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified] of '

the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We,

Represented by [names of signatories] and hereinafter referred to as “the bank”,

[name and address of the bank], .

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Contracting

Authority for a maximum amount of _

written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Contracting Authority within the meaning of the contract, amended where need be, by its additional clauses, without

being able to defer the pPayment nor raise any contest for whatever reason, any sum(s) within the limits of the amount

equal to [percentage below 10 % fto be specified] of the total amount of the works featuring in the final detailed I
account, without the Contracting Authority having to prove or give the reasons nor the motive for the amount of the

sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation

incumbent on us by virtue of this bond and we hereby incline by the present to the noftification of any amendment,
addendum or change.

[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price?. l

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the final
acceptance of the works and upon release issved by the Contracting Authority.

Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this pledge and its consequences.

[Signature of the bank]

* In the case where the bond is established once upon start of the works and covers the full bond, that is, 10 % of the amount of
~ the contract

Signed and authenticated by the bank at on l
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ANNEX Ne. 6: Schedule framework
The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due

interruptions shall be clearly brought out in the schedules.

The financial schedule resulting from the schedule of works shall indicate month by month, the estimated
amounts of the detailed accounts of works by item and cumulatively by taking into account the incidence of

rainy seasons for the basic solution and possibly variant solution.

[Signature of the bank]
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DOCUMENT N° 11
PRELIMINARY SITE STUDIES




[To be systematically filled by the Project Owner based on the nature of services to be executed and
according to the specifications of Point 5.a of Circular No. 003 /CAB/PM of 18 April 2008 relating to the
respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior to
commencing the procedure to award contracts or refer to the competent Tenders Board, ensure that draft
tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said
studies.

Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate

2.1. The date studies were carried out;
2.2. The name of the public or private Project Manager

2.3. References of the contract, if Private Manager carried it out;
2.4. If maintenance works

1.4.1 Description of the studies;
1.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as the

approved programming documents.

1.5 Rehabilitation or new works
1.5.1 Are quantities in the quotations the same as those of the studies?
1.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
1.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of
the tender file.

- The chairperson of the Tenders Board may, before faking a decision, seek expert advice on the quality of
the sfudies.
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DOCUMENT N° 12
LIST OF COMMERCIAL BANKS AND FINANCIAL
INSTITUTIONS



| LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS
AUTHORIZED TO ISSUE BONDS FOR PUBLIC CONTRACTS

I- BANQUES

Afriland First Bank (FIRST BANK), BP 11 834, Yaoundé;

Banque Atlantique du Cameroun (BACM) BP 2933, Douala ;

Banque camerounaise des petites et Moyennes Entreprises (BC-PME) BP 12 962, Yaoundé ;
Banque Gabonaise pour le Financement International (BGFIBANK) BP 600, Douala ;
Banque Internationale du Cameroun pour I’Epargne et le Crédit (BICEC), BP 1 925, Douala ;
Bank of Africa Cameroun (BOA Cameroun) BP 4 5593, Douala;

Citibank Cameroun (CITIGROUP), BP 4 571 Douala ;

Commercial Bank-Cameroun (CBC), BP 4 004, Douala ;

Ecobank Cameroon (ECOBANK), BP 582, Douala :

10. National Financial Credit Bank (NFC BANK), BP 6 578, Yaoundé;

11. Société Commerciale de Banques - Cameroun (SCB-Cameroun), BP 300, Douala ;

12. Société Générale Cameroun (SGC) ; BP 4 042, Douala ;

13. Standard Chartered Bank Cameroon (SCBC), BP 1 784, Douala;

14. Union Bank of Cameroon PLC (UBC), BP 15 569, Douala;

15. United Bank of Africa (UBA), BP 2 088 Douala.

I1- COMPAGNIES D’ASSURANCES

\OH OO SOV I

:
:

| 16. ACTIVA Assurances, BP 12 970, Douala
17. CHANAS Assurances S.A, BP 109, Douala
18. Zenithe Insurance S.A, BP 1 540, Douala
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DOCUMENT N° 13
OTHER DOCUMENTS




—ﬁ—

EVALUATION GRID

|
I ° 05/ONIT/MINDDEVEL/EC/ECITB/2025 OF 23/01/2025 FOR CONSTRUCTION OF
A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI 2 VILLAGE OVER FARM
I TO MARKET ROAD LINKING THE URBAN AREA WITH FARMING AREAS OF LUM,
NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA, BUI DIVISION,

NORTH WEST REGION.

I EVALUATION GRID FOR ELIMINATORY CRITERIA

DOC N° DESCRIPTION : YES NO

A.l Certified Copy of the Business Registration, not more than three months old.

Declaration of infention fo tender stamped with the tariff in force(.dated ,

o signed And stamped by the contractor)

Certificate of non-bankruptcy established by the Court of 1st instance or the
A3 Chamber of Commerce, Industry and Trade of the place of residence of the
bidder, not more than three (03) months.

Attestation of bank account of the bidder, issued by a first rate-bank or
A4 financial institution approved by the Ministry in charge of Finance or by a
foreign bank of first order not more than three months.

A5 Purchase receipt of 162,500frs fender file issued by Municipal treasury

A bid bond of 1,300 000FCFA per lot (One million three hundred thousand
A.b6 FCFA) issued by a first rate-bank or financial institution approved by the
Ministry in charge of Finance in conformity with COBAC conditions

An aftestation of non-exclusion from Public Contracts issued by the Public

ol contract Regulatory Board (ARMP)

Valid attestation for submission by the Social Insurance Fund, certifying that
A.8 the bidder satisfied his obligations with respect to the oforementioned Social
Insurance

A.10 | Certified Copy of @ valid tax payers card, delivered by the chief of centre.

A.ll Plan of localization

" A12 | Deadline for delivery higher than prescribed

|
ﬁA. 13 False declaration or falsified documents

Al4 Two Bids with the same personnel

B) EVALUATION GRID FOR ESSENTIAL CRITERIA

N° YES NO

B.1 General presentation of bids

» Properly bind.

% Table of content.

» Separators in color apart from white

l A9 Aftestation of Tax compliance Certificate, not more than three months).
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.

» Order described respected

> Clearness of the documents

B.2

REFERENCES OF SIMILAR WORKS EXECUTED
» List of references of similar works executed. The contractor will

provide evidence of similar work carried out during the past
years .

> Show proof of similar projects executed by presenting at least
two copies of different Contracts and reception minutes

B.2.1

First Reference in the domains of construction

B.2.2

Second Reference in the domains of construction

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR

EACH LOT

B.3.1

A works supervisor with ot least the level of a senior technician in civil
engineering or Rural Engineering with ot least five (05) Years' professional
experience in the domain of civil construction or similar works.

N

» CV signed by the candidate,

> A certified copy of the technical diploma

7 _An attestation of availability signed by the candidate notably.

B.3.2

A foreman with ot least the level of o technician in civil engineering or

Rural Engineering with of least three (03) years of professional experience
in the domain of civil construction or similar works.

» CV signed by the candidate,

» A certified copy of the technical diploma

> _An attestation of availability signed by the candidate notably.

B.3.3

Other support staff or semi-skilled workers

™

» 02 Two builders with 3 years' professional experience in building
construction or similar works. (Only CVs signed by the candidate)

> 02 Two Carpenters with 3 years professional experience on
carpentry or similar works. Only CVs signed by the candidate

» 01 Painter with 3 years professional experience on Electricity or
similar works. (Only CVs signed by the candidate)

B.4

TECHNICAL PROPOSALS

B.4.1

- The mode of execution of the works

B.4.2

- The planning of infervention, the expected output

B.4.3

- supply of materials or site equipment

B.4.4

= Measures of safety and protection of the environment

B.4.5

- Administrative and technical organization of the enterprise

B.S

LOGISTICS (Equipment put aside for this project)




B.5.1 Proof of ownership of a pickup truck or van, or show proof of ability to
l hire
| B.5.3 | proof of ownership of a Concrefe vibrator or show proof of ability to hire

B.5.4

Proof of ownership of a Hand compactor or show proof of ability fo hire

I B.5.5
|

Masonry Kit : Wheelbarrows, masonry clamps, masonry hammer 300g,

shovel, dig oxe, building level, masonry bucket , trowels, etc.

Carpentry Kit_: carpentry clamps, saws, harmers, etc.

| B.6

FINANCIAL CAPACITY

I B.6.1

Pre — Financing capacity from a first rate bank or financial institution
approved by the Ministry in charge of finance, not less than 75% to the
amount required in the offer.

l B.7

ATTESTATION OF SITE VISIT AND SITE VISIT REPORT

| B.7.1 Aftestation of site visit signed by the contractor
l Site visit Report of (The bidder shall under his responsibility visit the sife
| B.7.2 | and gather all the information necessary for the preparation of his technical
| proposals signed by the contractor and justified by pictures
l B.8 The Special Administrative Clauses (SAC); (each page should be initialed
| : and the last page signed And stamped).
| l 8.9 The Special Technical Clauses (STC). (Each page should be initialed and the
| . last page signed And stamped).
1 EVALUATION GRID OF FINANCIAL OFFER
c1 The bid itself according to the model attached, shall be stamped at the
I : rate in force, dated, signed And stamped by the contractor
c.2 Unit price schedule duly completed, with an indication of the unit price
l : excluding VAT in words and in figures. (signed And stamped)
| C.3 Detail quantities and cost estimated (signed And stamped)
| C.4 The sub-details of prices and @ soft copy in an excel format in r a flash
| i drive.
NB: The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of the coherence of prices

l as well as the amounts of the totals

The bids shall be evaluated according to the main criteria as follows:

l A/ Eliminatory criteric

Absence or insufficient bid bond,

Absence of administrative document not rectified within 48hours,
Deadline for execution higher than prescribed,

Incomplete financial offer,

Mark or sign on an envelope leading to the identification of bidder
False declaration or forged document,

Noncompliance with major technical specifications (to be listed),
Technical assessment mark lower than 75% of “Yes"”,

Suspension of the enterprise by ARMP.

0000000000

Two enterprises with same workers
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B/ Essential criteria

The criteria relating to the qualification of candidates are based on the following:

. General presentation of the tender files;

. References of the company in similar achievements;

- Experience of supervisory staff,

. Logistics (Equipment);

. Methodology;

. Financial capacity;

. compliance with the model bid,

" Attestation of site visit signed by the Contractor,

. Report of site visit with pictures signed by the Contractor,

. The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped by the contractor);

. Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped by the contractor),

. Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).

C/ Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable
minimum of 75% of the essential criteria taken in to account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having scored 100% of the
eliminatory criteria and at least 75% of the essential criteria
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MODEL ATTESTATION OF SITE VISIT

| the undersigned

ooooooooooooooooooooooooooooooooooooooo

Enginesr of the COMDONY: «:acuvesesisesasossassnsnonssasossraussessosssassenass (Nome of Enterprise),

Has actually visited the site which is going to receive the structure relative
TENDER N° 05/ONIT/EC/ECITB/MINDDEVEL/2025 OF 23/01/2025

FOR CONSTRUCTION OF A 9M SPAND BRIDGE OVER JIOH NGON IN NGVUINKEI
2 VILLAGE OVER FARM TO MARKET ROAD LINKING THE URBAN AREA WITH
FARMING AREAS OF LUM, NTOWEL AND NGVUINKEI 2 IN ELAK COUNCIL AREA,
BUI DIVISION, NORTH WEST REGION.

The interested person declares:

To have carried out a thorough study of the site taking into consideration all the constraints relative to
the execution of job with respect to norms.

To establish his unit price schedules taking into account the difficulties of the site relative to the
execution of the works and shall in no condition claim the Delegated Contracting Authority for any
increase of unit price.

In Testimony Whereof, this present attestation of site visit is established and issued to serve the
purpose it deserves.

...........................................

Stamp of enterprise

Signature and Names of the Contractor.
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SITE VISIT REPORT

----------------------------------------------------------------------------------

1. CONTEXT OF THE PROJECT
2. GEOGRAPHICAL SITUATION

3. STATE OF THE SITE

4. PHOTOGRAPHS OF THE SITE (access to the site, existing structures of the road etc.)

Name of Enterprise: ........................

Stamp and signature of enterprise
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DOCUMENT N° 14
GRAPHIC PLANS
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