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DOCUMENT N° 1

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE

NO ‘) /ONIT/MINDDEVEL/WC/WCITB/2025 OF. /%./5.(..2025 FOR THE
CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH
IN KESU VILLAGE IN WUM MUNICIPALITY MENCHUM DIVISION, NORTH

WEST REGION.
SUBJECT OF THE INVITATION TO TENDER:

Within the frame-work of the 2025 Public Investment Budget, the Contracting Authority (The Mayor of
Wum Council), hereby representing the State of Cameroon, launches an Open National Invitation to

tender UNDER EMERGENCY PROCEDURE: for the Construction of a Block of Two (02)
Classrooms in GS Mubuuh in Kesu Village in Wum Municipality Menchum Division,
North West Region.

2) CONSISTENCY/NATURE OF SERVICE:

The works subject of this invitation to tender shall require for the Construction of a Block of
Two (02) Classrooms in GS Mubuuh in Kesu Village in Wum Municipality Menchum Division,
North West Region the works and service required are found in the detail description mentioned in the
respective bills of quantities and cost estimates.

3) EXECUTION DEADLINE:

The maximum execution deadline provided for by the Project Owner for the execution of the works
subject of this tender shall be ninety (90) calendar days (three months) with effect from date of
notification of the Service Order to start execution.

4) ALLOTMENT:

The works subject of this invitation to tender shall be in one lot defined with specifications as in
the table below:-

Lot Works Locality

MINISTERE DE LA DECENTRALISATION




Construction of a Block of Two (02)’
1 | Classrooms in GS Mubuuh in Kesu -
Village

Wum Municipality in Menchum Divition of North
West Region.

5) COST ESTIMATE:

The estimated cost of the operations (tasks) following feasibility studies stands as specified in the
table below:-

Lot Works Locality Estimated Cost

Construction of a Block of

1 | Two (02) Classroomsin GS Wum Municipality in Menchum Divition 20, 000,000

of North West Region. FCFA

Mubuuh in Kesu Village

6) PARTICIPATION AND ORIGIN:

Participation in this invitation to tender is open to all registered and qualified companies or groups
of companies based in the Republic of Cameroon with the required technical and professional expertise in
the domain of construction accompanied by the necessary financial capability.

7) FINANCING:

Works which form the subject of this invitation to tender shall be financed as per the program budget
head of the 2025 Public Investment Budget (PIB 2025) of the Republic of Cameroon as specified in the
table below:- '

Project Provisional Voteof
Lot | Ministry Works charge Expenditure authorization N°
Owner Amount NO
Construction of a
Block of Two (02) N°
1| MmNEDUB | YEY0r W o sconis - dn GS | 20l | s Ne s ansiiammm
Council ; FCFA
Mubuuh in Kesu| = | ..w
Village

8) BID BONDS (PROVISIONAL GUARANTEE):

Each bidder shall enclose in his administrative documents a bid bond, or Certified cheque, Bank
cheque, Legal mortgage or Bank Guarantee issued directly in the bidder’s name by a first rate bank
approved by the Ministry in charge of Finance and that shall respect the model in this tender file featuring
on the list in document 12 of the tender file and valid for ninety (90) days beyond the original date of the
validity of the offers.

Lot Works Locality Es‘gz:t‘ed BidBond | Tender Fee

Construction of a Block of | Wum Municipality in 20, 000,000
1 | Two (02) Classrooms in GS | Menchum Divition of T
Mubuuh in Kesu Village North West Region.

400,000 40,000
FCFA FCFA FCFA

9) CONSULTATION OF TENDER FILE:

The Tender documents may be consulted immediately after publication of this invitation to tender
from the Services of the Contracting Authority (Wum Council office) during working hours.

10) ACQUISITION OF TENDER FILE:




The Tender documents shall be obtained immediately after publication of this invitation to tender
from the Service of the Contracting Authority during working hours at the Wum Council office. The
document shall be obtained upon presentation of a Public Treasury receipt showing the payment of a non-
refundable sum of forty thousand (40,000) francs CFA.

11) SUBMISSION OF BIDS (OFFERS):
Each bid written in English or French shall be signed by the bidder or by a duly authorized

Representative and presented in Seven (7) copies that is one (01) original and Six (06) copies labelled as
such. These shall be submitted in one sealed external envelope containing three (3) envelopes, that is,
Envelope A: Administrative Documents, Envelope B: Technical documents and Envelope C: Financial
documents. It shall reach the office of the Wum Council office, not later than /l] . L5 at 10:00 am
local time. The sealed external envelope shall be free of all identification marks, failing which it shall be
rejected. '

The sealed external envelope addressed to the Contracting Authority shall bear the following
inscriptions:

OPEN NATIONAL INVITATION TO TENDER
, UNDER EMERGENCY PROCEDURE
NO /| /ONIT/MINEDUB/WC/WCITB/2025 OF /4. .m(.Lzozs FOR THE CONSTRUCTION
OF A BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH IN KESU VILLAGE IN WUM
MUNICIPALITY OF MENCHUM DIVISION, NORTH WEST REGION.

(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION OF THE TENDERS
BOARD)

12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities as the case may be (Example: SDO, DO etc) and must
imperatively be produced in accordance with the Special Tender Regulations. They must obligatorily not
be older than three (03) months or must not be produced after the submission of the tender file. Double
certification shall not be accepted. Any bid that shall not be in conformity with the prescriptions of this
notice and tender file shall be declared null and void, especially bids containing a bid bond not issued
directly in the bidder’s name by a first rate bank approved by the Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority shall be released for unsuccessful
bidders not later than thirty (30) days after the period of bid validity. For the successful bidder to whom the
contract will be awarded, the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided.

Bidders shall remain committed to their offers for a period of ninety (90) calendar days from the last date
for the submission of tenders, that is, the tenders shall be valid for ninety (90) calendar days with effect
from their submission deadline.

NB: The contractor shall, present the originals of the respective certified documents for strict verification
of their authenticity during site installation. :

13) OPENING OF BIDS (OFFERS): : /

Bids shall be opened by the Wum Council Internal Tenders Board in a single phase on the /"// 2 at
11:00 am local time in the conference hall of the Wum Council library. Only bidders or their authorized
representatives having a perfect knowledge of the file may attend the bid opening session. Note should be
taken that in case of any ambiguities or differences during opening, only the original shall be considered
authentic, that is, any bid which shall not comply with the.requirements of the tender file shall be rejected.

14) EVALUATION CRITERIA:

ey L & T4 |



Tender conformity shall be evaluated as per the following:

- Offers (bids) submitted after the deadline or time limit shall be rejected;

- Bids submitted in unsealed external envelopes shall be rejected.

- External envelopes with identification marks or inscriptions which may lead to the identification of
the said company shall be rejected.

- Absence of original or properly certified administrative document or documents certified more than
one time shall be given 48 hours to replace it.

- False declaration or forged documents shall be given 48 hours to replace them;

- Absence of bid bond, or Certified cheque, Bank cheque, Legal mortgage or Bank Guarantee
or bid bond not issued directly in bidder’s name by a first rate bank approved by the Ministry in
charge of Finance the bidder shall simply be rejected.

NB: Bid bond or any bid security for a group of enterprises must bear the name of mandated
enterprise with the names of the other enterprises mentioned as well.

A)  Essential Criteria They are primordial or key modalities in the judgment of the technical
and financial capacity of candidates to execute the tasks forming the subject of the invitation to
tender. They were determined in relation to the nature and content of the tasks to be executed.
Hence in the evaluation of:-
(i) Technical documents, it shall be the binary method (YES or NO) based on the following
distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY Y
TECHNICAL EQUIPMENT : 5
METHODOLOGY FOR THE EXECUTION OF WORKS 11
TOTAL 40

NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be rejected.
-Details of these main qualification criteria are specified in-the evaluation grid found in the Special
Tender Regulations (RPAO).
(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit

price schedule and the sub detail of unit prices.

15) VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for ninety (90) calendar days from the deadline set for

the submission of tenders (offers).

16) AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,

technical and financial requirements.

17) COMPLEMENTARY INFORMATION:
Additional information may be obtained during working hours from the Service of Wum Council.

18) AMENDMENT TO THE INVITATION TO TENDER:
The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

He shall publish the amendments and communicate same to companies that bought the tenders file.
Wum, the




Copies :

CHAIRMAN, ITB Wum Council

ARMP Bamenda (for publication and filing)

Divisional Delegate of Public Contracts (for filing)
CRTV

Local Radio House(s), to facilitate publicity
BILL BOARDS
CHRONO

Mayor Wum
(Contracting Authority)
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DOCUMENT N° 1

AVIS D’APPEL D’OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT EN PROCEDURE D’URGENCE
N2 00........ /AONO/MINDDEVEL/WC/WCITB/2025 DU ............. 2025 POUR LES TRAVAUX
DE CONSTRUCTION D’UN BLOC DE DEUX SALLES DES CLASSES A L’ECOLE :
PUBLIQUE DE GS MUBUUH, COMMUNE DE WUM DEPARTEMENT DE LA MENCHUM,
REGION DU NORD-OUEST.
1- Objet d’appel d’offres :

Dans le cadre du Budget d’Investissement Public (BIP) 2025, le Maire de la Commune de Wum,
(Autorité Contractante) représentant 1’Etat du Cameroun lance un Appel d’Offres National Ouvert en
Procédure d’Urgence pour la Les Travaux de Construction d’un Bloc de deux salles des classes a’l ecole
publique de GS Mubuuh dan la Commune d¢ Wum, Département de la Menchum, Région du Nord-Ouest.

Les travaux objets du présent appel d’offres concerneront la Construction d’un Bloc de deux salles
des classes a’l ecole publique de GS Mubuuh dan la Commune de Wum Département de la Menchum,

Région du Nord-Ouest.
. Les travaux et le service requis sont détails des descriptions mentionnées dans le cadre du détail estimatif.

3- Délai d’exécution :

Le délai maximum prévu par le Maitre d’Ouvrage pour I’exécution des travaux du présent appel d’offre
est de quatre vingt-dix jours (90) continus (trois mois) a partir du jour de la notification de I’ordre de service
pour le démarrage. :

4- Allotissement:
Les travaux objets du présent appel d’offres sont dans un lot spécifiés dans le tableau ci-apres :-

Lot Travaux Localité

Construction d’un Bloc de deux salles
1 | des classes a’l ecole publique de GS
Mubuuh

Commune de Wum dans le Département de la Menchum
a la Région du Nord-Ouest

5- Coit prévisionnel

2- Consistance des travaux/ Nature du service l



Le cofit prévisionnel de ’opération a I’issue des études préalables est spécifié dans le tableau ci-
dessous ;- ¥

Lot Travaux Localité Coiit prévisionnel

Construction d’un Bloc de
1 deux salles des classes a’l | Commune de Wum dans le Département de la 20, 000,000
ecole publique de GS Menchum a la Région du Nord-Ouest FCFA

Mubuuh

6- Participation et origine:

La participation au présent avis d’appel d’offres est ouverte a égalité de conditions aux Entreprises ou
groupes d’entreprises ayant une bonne réputation ainsi que I’expertise professionnel, technique et financier
dans la construction des infrastructures publics basées au Cameroun.

7- Financement :

Les travaux, objet du présent appel d’offres sont financés par la rubrique programmé dans le Budget
d’Investissement Public au titre de I’exercice 2025 de la République du Cameroun comme spécifi¢ dans le
tableau ci-dessous:-

&

5 Maitre 2 Ne de P’ N° de autorisation de
K6 | iNlinistens d’Ouvrage Ty (;qut Imputation dépense
prévisionnel
Construction d’un
Maire Bloc de deux salles '
bl NO
1 | MINEDUB | Commune | des classes a’l ecole 20,900,000 N commemsnss
: 251 /- ——
de Wum publique de GS
Mubuuh

8- Cautionnement provisoire (Garanties de soumission)

Chaque soumissionnaire doit joindre a ses pieces administratives, une caution de soumission €tablie par
une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure dans la
piece 12 de ce dossier d’appel d’offres et valable pendant quatre-vingt dix (90) continus jours au-dela de
la date originale de validité des offres.

: Coiit Cautionnement | Prix d’achat
Lt Travauy Laaiite prévisionnel provisoire du DAO
Construction d’un
Bloc de deux sa:lles Cf>mmune de Wum dans ‘ le 20,000,000 400,000 40,000
1 des classes a’l Département de la Menchum a la
s 57 FCFA FCFA FCFA
ecole publique de | Région du Nord-Ouest
GS Mubuuh

9- Consultation du dossier d’appel d’offres :

Le dossier d’appel d’offres peut étre consulté dés publication du présent avis d’appel d’offre aux services
de I’ Autorité Contractante ((Service de passation des marchés) pendant les heures ouvrables a la Commune
de Wum.

10- Acquisition du dossier d’appel d’offres :

Le dossier peut étre obtenu des publication du présent avis d’appel d’offre aux services de I’ Autorité
Contractante pendant les heures ouvrables dans la Commune de Wum. Le dossier sera obtenu contre
versement d’une somme non remboursable de quarante milles (40,000) francs CFA payable dans un trésor
public. ‘

11- Remise des offres :

Chaque offre rédigée en frangais ou en anglais sera signé par le soumissionnaire ou son Représentant
dument autorisé et présenté en sept (07) exemplaires c.-a-d. un (01) original et six (06) copies marqués
comme tels de trois enveloppes marqué A : pour le dossier Administratif, B : pour le dossier technique et

9




C-: pour le dossier financier. Les offres seront remises dans une enveloppe externe fermée dans la Commune I
de Wum. au plus tard le ............. a 10 heures. Cette enveloppe externe devra étre adressée a " Autorité
Contractante portant la mention :

AVIS D’APPEL D’OFFRES NATIONAL OUVERT EN PROCEDURE D’URGENCE l

N2 00........ /AONO/MINDDEVEL/WC/WCITB/2025 DU ............. 2025 POUR LES TRAVAUX DE
CONSTRUCTION D’UN BLOC DE DEUX SALLES DES CLASSES A’L ECOLE PUBLIQUE DE GS MUBUUH,
COMMUNE DE WUM DEPARTEMENT DE LA MENCHUM, REGION DU NORD-OUEST

“A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT”

12 - Admissibilités des offres .
Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux ou en '
copies certifiées conformes par le service émetteur (Exemple : service des imp6ts, banques, etc.) ou une
autorité administrative (Exemple : Préfet, Sous-préfet, etc.), conformément aux stipulations du Réglement
Particulier de I’ Appel d’Offres. Elles doivent dater de moins de trois (03) mois précédant la date originale l
de dépdt des offres ou avoir été établies postérieurement a la date de signature de 1’ Avis d’Appel d’Offres.
La double certification ne sera pas acceptée. Toute offre incompléte conformément aux prescriptions du
Dossier d'Appel d'Offres sera déclarée irrecevable, notamment l'absence de cautionnement provisoire l
délivrée par une banque de premier ordre agréée par le Ministére chargé des Finances cautionnement.
Cautionnement provisoire sera remis au soumissionnaire qui n’a pas réussit seulement par 1’Autorité
Contractante au plus tard trente (30) jours aprés la période de validité. A I’attributaire, le cautionnement '
provisoire sera remis par 1’Autorité Contractante quant il 1’aura fournit le cautionnement provisoire. Le
montant correspondant a chaque cautionnement provisoire sera recu par le soumissionnaire de la banque
sous présentation de I’original du cautionnement provisoire. Les soumissionnaires restent tenus par leur .
offre pendant quatre vingt dix (90) jours a partir de la date limite fixée pour la remise des offres.
NB: Pendant I’installation de I"attributaire au site de la construction, il sera oblige de présenter les originaux
des documents respectifs pour une vérification stricte de leurs authenticités l
13- Ouverture des plis:

L’ouverture des plis sera faite par la Commission de passation des marchés en une seule phase le
....... ..... a 11 heures heure locale dans une salle allouée au Président de la commission de passation des .
marchés dans la Commune de Wum. Seul les soumissionnaires ou leurs représentants qui ont une bonne
maitrise des procédures et de la réglementation des marchés publics et disposent des compétences
techniques avérées dans le domaine concerné seront autorisés a assister a la séance de I’ouverture. Les .
offres qui ne vont pas respecter les prescriptions du DAO seront rejetées. l

14- Criteéres d’évaluation:
La conformité d’une offre sera évaluée tenant compte des critéres suivants :-

Les offres seront évaluées selon des conditions suivantes.

- Offres remise apres le délai seront rejeté .

- Offres remise dans les enveloppes externes ouvertes, seront rejeté

- Enveloppes externes ayant les signes d’identification des soumissionnaires, seront rejeté

- Absence d’un document dans le dossier Administratif 48 heures

- Documents administratifs certifiés hors du délai de trois mois 48 heures

- Absence de I’original ou des documents bien certifiés ou documents certifiés plus qu’une fois48

heures

- Fausse déclaration ou piece falsifiée 48 heures ,

- Absence de cautionnement provisoire ou cautionnement provisoire non délivrée directement
au nom du soumissionnaire par une banque de premier ordre agréée par le Ministére chargé
des Finances :

NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de ’entreprise

mandaté et les noms d’autres entreprises mentionnés dans le contenant.

e S NG
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- Délai d’exécution plus long que prescrit dans 1’ Appel d’Offres
- Note technique inférieure a 75 % au niveau de I’évaluation administrative et technique
- Omission dans le bordereau des prix ou d’un prix unitaire dans le dossier financier.

A) Criteres essentiels
Ils sont les modalités clés ou primordiales pour le jugement de la capacité technique et financiére des
candidats pour exécuter les tiches faisant objet de I’appel d’offres. Ils sont déterminés tenant compte de
nature et contenant des taches a exécuter. Donc, dans 1’évaluation des:
(1) Dossier techniques, elle sera binaire (OUI ou NON) basée sur la distribution des point suivant:-:

CRITERE POINTS
PRESENTATION GENERALE DE L’OFFRE 6
LES REFERENCES DE L’ENTREPRISE 9
LA QUALITE DU PERSONNEL D’ENCADREMENT DE L’ENTREPRISE 9
LE MATERIEL DE CHANTIER A MOBILISER 5
METHODOLOGIE ET EXECUTION DES TRAVAUX 11
TOTAL 40

Remarque :
- Seule les entreprises ayant obtenu au moins-75% de la notation sur la Secondaire des dossiers
administratif et technique seront retenues pour I’étape 11 ;
- Les détails de ces critéres essentiels sont précisés dans la grille d’évaluation figurant au
Réglement Particulier de I’ Appel d’Offres.

(ii) Offres financier, il consistera de parcourir les devis quantitative tenant compte de bordereau
des prix unitaires et les sous détaille de prix unitaire.
15. Durée de validité des offres .
Les soumissionnaires restent tenus par leurs offres pendant quatre vingt-dix (90) continus jours a partir
de la date limite fixée pour la remise des offres.
16- Attribution:

Le marché sera attribué au soumissionnaire présentant I’offre la moins disant et remplissant les
capacités administratives et techniques requises.
17. Les Renseignements Complémentaires

Les renseignements complémentaires peuvent étre obtenus aux heures ouvrables au Service des

affaires économiques et financiéres dans la Commune de Wum.
18- Additif a ’appel D’offres:

L’Autorité Contractante se réserve le droit & tout moment, que ce soit a son initiative ou
consécutivement  une saisie d’un soumissionnaire avant la date de remise des offres, en cas de nécessité,
d"apporter toute autre modification ultérieure utile au présent appel d’offres publiant un additif, Tout additif
ainsi publi€ fera partie intégrante du dossier d’appel d’offres. Cet additif sera communiquée par écrit ou
signifié par tout moyen laissant trace écrite a tout les soumissionnaires ayant acheté le DAO en tenant
compte du temps il faut pour qu’ils préparent bien leurs offres.

Wum, le
Ampliations: Maire de la Commune de Wum,
- Président, CPI Commune de Wum. Autori
- ARMP Bamenda (pour publication et
archivage)
- DD de MINMAP Menchum
- CRTV

-Radios locales pour faciliter la publicité
- Tableau d’affichage

11



DOCUMENT N° 02

GENERAL REGULATIONS OF THE INVITATION TO TENDER

'CONTENTS

~ A. General
Article 1: Scope of the tender
Article 2: Financing
Article 3: Fraud and corruption
Article 4: Candidates admitted to compete
Article 5: Building materials, materials, supplies, equipment and authorised services
Article 6: Qualification of the bidder
Article 7: Visit of site of works

B. Tender File
Article 8: Content of Tender File
Article 9: Clarifications on Tender File and complaints
Article 10: Modification of the Tender File

C. Preparation of Bids
Article 11: Tender fees
Article 12: Language of bid
Article 13: Constituent documents of the bid
Article 14: Amount of bid
Article 15: Currency of bid and payment
Article 16: Validity of bids
Article 17: Bid bond
Article 18: Varying proposals by bidders
Article 19: Preparatory meeting to the establishment of bids
Article 20: Form and signature of bids
D. Submission of bids
Article 21: Sealing and marking of bids
Article 22: Date and time-limit for submission of bids
Article 23: Out of time-limit bids
Article 24: Modification, substitution and withdrawal of bids
E. Opening and evaluation of bids
Article 25: Opening of bids and petitions
Article 26: Confidential nature of the procedure
Article 27: Clarifications on the bid and contact with Contracting Authority
Article 28: Determination of their compliance
Article 29: Qualification of the bidder
Article 30: Correction of errors '
Article 31: Conversion into a single currency
Article 32: Evaluation of financial bids
Award of the contract
Article 33: Right of the Contracting Authority to declare an invitation to tender unsuccessful or to
cancel a procedure
Article 34: Award
Article 35: Publication of results of award and petition
Article 36: Notification of the award of the contract
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DOCUMENT N° 02
GENERAL REGULATIONS OF THE INVITATION TO TENDER

A-GENERALITIES
Article 01: SCOPE OF THE INVITATION TO TENDER

(a) CONTRACTING AUTHORITY as defined in the Special Regulations of the invitation to tender
("RPAQO?) is the Mayor Wum Council who shall be in charge of launching the tenders file. The name,
the reference number and the number of lots contained in the invitation to tenders are found in the Special
Regulations of the invitation to tender.

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This company shall have to
execute and finish the tasks defined in the Special Regulations of the invitation to tender within the deadline spelled out in the
service order notifying when to start execution, except modified by the Special Administrative conditions (“CCAP ") of the
invitation to tender.

(¢) DAY in this tender file shall mean a calendar day.

Article 02: FINANCING :
The source of funding for the project shall be contained in the financial documents and shall bear
specifications of funding as shall be spelled out in the Special Tender Regulations.

Article 03: FRAUD AND CORRUPTION

The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of the contract to be established. By virtue of this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage

in view of influencing the action of a public official during the award or execution of a
contract; : _

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

iii) “Collusive practices” shall mean any forin of agreement between two or among several
bidders (whether the Contracting Authority'is aware or not) aimed at artificially maintaining
the prices of bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or
coercive practices for the award of this contract.

Remark: The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take
a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or
production of non-genuine documents in the bid, without prejudice to criminal proceedings that
may be brought against him.

Article 04: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation tq tender is open to all registered and qualified enterprises, group of
enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and professional
expertise in construction accompanied by the necessary legal and financial autonomy and must not have
been excluded from bidding for public contracts as well as managed according to commercial laws and not
under the direct supervisory authority of the Contracting Authority or Project Owner. A bidder (including
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all members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of
conflict of interest, subject to disqualification. A potential bidder shall be judged to be in a situation of
conflict of interest and considered not eligible if he:-

(a) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used within
the scope of contracts awarded for this Invitation to Tender.

(b) Presents more than one bid within the context of Invitation to Tender, except authorised variants,
where need be; meanwhile, this does not prevent the participation of sub-contractors in more than one
bid.

(c) And the Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts

Article 05: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED
SERVICES
The origin for these resources must be in countries fulfilling the criteria defined in the Special Regulations
of the invitation to tender. Origin in this invitation to tender means the place from where the resource is
extracted, cultivated, produced or fabricated and from where comes the services.

Article 06: QUALIFICATION OF BIDDERS

(a) As an integral part of their bid, bidders must:
(1) Submit a power of attorney making the signatory of the bid bound by the bid; and
(ii) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:
- The production of certified balance sheets and recent turnovers
- Access to a line of credit or availability of other financial resources
- Orders acquired and contracts awarded
- Pending litigations
- Availability of indispensable equipment
(b) Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:-
- The bid must include all the information listed in paragraph 1 above. The Special
Regulations must indicate the information to be furnished by the group and that to be
furnished by each member of the group

L]

- The bid and the contract must be signed in a way that is binding on all members of the group

- The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form

- The member of the group designated as the representative will represent all the undertakings
vis a vis the Project Owner and Contracting Authority with regard to the execution of the
contract

- In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its
own account by the Project Owner where it is joint co-contracting

(c) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation

to tender

2

Article 07: SITE VISIT
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It is advisable to potential bidders to visit the project site and its environ and rate the availability of
resources and get all the information about the site before preparation of their offers. The Project Owner
shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit
but only on the express condition that the bidder, his employees and agents free the Project Owner, his
employees and agents of any responsibility that may ensue and indemnify them if necessary and that they
shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees
incurred from the visit. The Project Owner may organise a visit of the project site during the preparatory
meeting for the building of offers.

B-TENDERS FILE
Article 08: CONTENT OF THE TENDER FILE

The Tenders File describes the tasks to be accomplished in the contract, fixes the procedures of consultation
of entrepreneurs and precise the conditions of the contract and conditions surrounding any modification of
the Tenders File. The principal documents that must be in the Tenders File include:-

(a) Document N° 1- Tender Notice (“440")

(b) Document N° 2- General Regulations of the Invitation to Tender (“RGAO”).

(¢) Document N° 3- Special regulations of the invitation to tender (“RPAO ”).

(d) Document N° 4- Special Administrative Conditions (SAC=“CCAP )

(¢) Document N° 5- Special technical Conditions (STC=“CCTP").

(f) Document N° 6- Schedule of Unit prices (Price Elaboration Schedule =PES).

(g) Document N° 7- Bill of quantities and cost estimate (BOCE).

(h) Document N° 8- Sub detail of unit prices.

(i) Document N° 9- Model Contract.

(j) Document N° 10- Model forms to be used by bidders.

(k) Document N° 11- Justification of prior feasibility studies (written by the Project Owner).

(I) Document N° 12- List of first rate Banks and Financial Organisations approved by the Ministry in

charge of Finance to issue bid bonds (to inserted by the Contracting Authority).
(m) Document N° 13- Plans, diagrams and/or pictures, gs the case may be

Article 09: CLARIFICATIONS ON THE TENDER FILE

Request for clarifications may be addressed by letter, electronic mail (telecopier or email) or fax to the
Contracting Authority at the following address:

Mayor Wum Council,

NB: -A copy of this request must be given to the Project Owner and the Contracting Authority is bound

fo respond to the request at least fourteen (14) days for National Invitations and at least twenty one
(21) days for International Invitations before the day of opening, copying all the companies that
purchased the tenders file.

-Any potential bidder who finds himself cheated in the award procedure can petition to the Minister
of Public Contracts .

-Any other preoccupation can be addressed to the Contracting Authority copying the Regulatory
Organ for Public Contracts and the President of the Tenders Board. The Contracting Authority has
five (05) days to react with copy of the reaction sent to the Minister in charge of Public Contracts
and the Regulatory Organ of Public Contracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE)

The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum while publishing the amendment which now constitutes the
integral part of the tenders file and must be communicated to all the companies that purchased the tenders
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file. Hence to give room for bidders to prepare their offers the Contracting Authority may postpone the
deadline of submission as long as he deems necessary

C-PREPARATION OF BIDS
Article 11: TENDER FEES

Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS -

Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be written
in English or French. However complementary documents may be in any other language provided they are
accompanied by précised translation into English or French, in which case at the end of the interpretation
the translation is valid.

Article 13: PRESENTATION AND CONTENT OF BIDS
Each bid shall include three envelops, A, B and C labelled as follows:-

ENVELOPE ...c€.mnncoesnones DOCUMENTS»
NAME AND ADDRESS OF THE BIDDER
OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO __ /ONIT/MINDDEVEL/WC/WCITB/2025 OF ............. 2025 FOR THE
CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH IN KESU
VILLAGE IN WUM MUNICIPALITY OF MENCHUM DIVISION, NORTH WEST REGION.

“TO BE OPENED ONLY DURING THE BID OPENING SESSION OF THE TENDERS BOARD”
Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three envelopes:-
a. Envelop A: Administrative file shall include:-
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) the bid bond established in accordance with the provisions of the General Regulations of the
invitation to tender;
iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:-

(i) Information on qualification- The Special Regulations list the documents to be furnished by
bidders to justify the qualification criteria mentioned in the Special Regulations of the invitation
to tender ’

(i) Methodology- The Special Conditions of the invitation to tender specify the constituent elements
of the technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in place
or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attestation of visit of the site, where necessary, etc
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(iii) Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled copies
of the Special Administrative Conditions (SAC) and Special Technical Conditions (STC) relating
to the contract..

(iv) Commentaries (optional)- commentary on the technical choices of the project and possible
proposals

¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

() The signed and dated original bid prepared according to the attached model, stamped at the

prevailing rate.

(ii) The duly filled Unit Price schedule

(iii) The duly filled detailed estimates

(iv)The sub-details of prices and/or breakdown of all-in prices

(v) The projected schedule of payments, where need be

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the

provisions of the General Regulations of the invitation to tender concerning the other possible forms of

guarantees. '

Remark: If in accordance with the provisions of the Special Regulations of the invitation to tender, the
bidders present bids for several lots of the same invitation to tender, they could indicate rebates
offered in case of award of more than one lot. _

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the
Contracting Authority as follows:

THE CONTRACTING AUTHORITY
MAYOR WUM COUNCIL

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO __ /ONIT/MINDDEVEL/WC/WCITB/2025 OF ............. 2025 FOR THE CONSTRUCTION
OF A BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH IN KESU VILLAGE IN WUM
MUNICIPALITY OF MENCHUM DIVISION, NORTH WEST REGION.

“TO BE OPENED ONLY DURING THE BID OPENING SESSION OF THE TENDERS BOARD”

Note should be taken that:-
(a) Envelopes bearing any other inscriptions shall be simply rejected
(b) The Contracting Authority bears no responsibility for any missing document and/or premature
opening of offers if the external envelop is submitted not sealed by the bidder.
(¢c) During calculation of prices: _

- The amount shall be calculated on the bases of variable prices. The bidder shall Sill, in
letters and in figures, the unit prices in the price enclosure slip and the unit prices are to
be multiplied by the quantities given in order to obtain the amount of his offer for each
item.

- The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill of
quantities and cost estimates (BQCE) in francs CFA excluding taxes before adding the
taxes to the BOQCE only. The prices on the PES shall have priority over those of the BOCE
and PE. They shall serve as the bases of calculation of the bidding amount.

- The eventual calculation errors shall be corrected by the Committee for Analysis and the
amount altered if necessary without any complaints JSrom the bidder.

- A unit price which shall be the price of an element of a good or service, of a type or an
item of work, the quantities of which are estimates in the contract shall be calculated in
Francs CFA and furnished in figures and in words without taxes, while the total amount
shall be calculated without taxes and then with taxes according to the BQCE. The
currency that shall be used for payment shall be the FCFA

s 17




- As this invitation to tender will consist of a contract whose duration of execution is not
more than one (01) year, it shall not be subject to price revision.

- It shall be forbidden to introduce a price revision clause by way of additional clause in the
contract awarded on the basis of a firm price.

Article 14: AMOUNT OF THE BID
Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks described

in the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill
of quantities and estimates presented by the bidder . Hence:-

(a) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

(b) Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract
or on any other ground, thirty (30) days prior to the submission of the bids, shall be included in the
prices and in the total amount of the bid presented by the bidder.

(c) If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be subject
to price revision. :

(d) All unit prices must be justified by sub-details established in accordance with the structure proposed
in document 8 of the Tenders file.

Article 15: CURRENCY OF BID AND PAYMENT
" Offers must be in the prevailing currency of the country where the Contracting Authority is based
otherwise must be prove of conversion in an annex. '

Article 16: VALIDITY OF BID

Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed by the
Contracting Authority, counting from the date of submission of offers. Offers whose period of validity will
be too short shall be considered not being in compliance (rejected) and prolongation of the validity period
by a bidder without prior authorisation from the Contracting Authority on request from the bidder shall be
rejected.

Remarks:

-Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in the General Regulations shall equally be extended for a
corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid
bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be
authorised to do so. .

“Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification
of the contract or the Administrative Order for start of execution of works by the retained bidder, as
specified in the Special Administrative Conditions. The effect of updating shall not be taken into

account for purposes of evaluation of bids.

Article 17: BID BOND ;

The amount of the bid bond shall be as specified in these General Tender Regulations and must be of the
model presented in the tender file or otherwise any other model must have been authorized by the
Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond the original
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date set for the validity of bids or any other validity time-limit requested by the Contracting Authority and
accepted by the bidder, in accordance with the provisions of these General Regulations. Hence:-

(a) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

(b) The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

(¢) The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

(d) The bid bond may be seized:

(i) If the bidder withdraws his bid during the period of validity;
(i1) If the retained bidder:
- Fails in his obligation to register the contract in application of article 38 of the General
Regulations; :
- Fails in his obligation to furnish the required final bond in application of the. General
Regulations .
- Refuses to receive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by
the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity.

Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the tasks, these parts of the tasks must be described in the technical specifications.
Such variants shall be evaluated on their own merit in accordance with the provisions of the General
Regulations. '

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. The subject
of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised
at this stage.

As much as possible, the bidder is requested to submit-any question in a way as to reach the Contracting
Authority at least one week before the meeting. The Contracting Authority may not reply to questions
received too late. In this case, the questions and answers shall be transmitted according to the methods set
in the paragraph below.

The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may prove
to be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by
publishing an addendum in accordance with the provisions of the General Regulations and not through the
minutes of the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be
a reason for disqualification.
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Article 20: FORM AND SIGNATURE OF BIDS

Each offer shall be presented in seven (7) copies, that is, one (01) original clearly indicated
“ORIGINAL”. and six (06) photocopies bearing “COPY”. The original must be typed or written with
indelible ink and in case of any ambiguities or differences only the original shall be considered authentic.
In case of a correction or a page overloaded with information added after, it must be visaed by the signatory
(ies) (person or persons mandated to sign for the bidder). The bid shall bear no modification, suppression
or alteration unless such corrections are initialled by the signatory (ies) of the bid.

D-SUBMISSION OF BIDS

Article 21: SEALING AND MARKING OF BIDS
Each bidder shall seal each original and the correspondent copies of the bid in separate envelopes (called
internal envelopes) by marking on these documents “ORIGINAL” and “COPY”, as the case may be. The
envelopes shall then be put in another envelope (called external envelope) which shall equally be sealed
but which shall not give any indication regarding the identity of the bidder. The external and internal
envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special
Regulations; ‘
b) Should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription *T0 BE OPENED ONLY DURING THE BIDS-OPENING
SESSION” as specified in the Special Regulations.
The internal envelopes on the other hand, should equally carry the name and address of the bidder to
enable the Contracting Authority return the sealed bid if it is late in accordance with the General
Regulations.

Remark: If the external envelope is not sealed and marked as indicated in Article 21 here above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority, Mayor Wum council,
against a duly signed receipt bearing the date and time specified in the Special Tender Regulations. Each
bidder after submission shall before departure, ensure that the external envelope (enclosing envelopes A, B
and C) is stamped and dated. After submission no bid (regularly submitted) shall be withdrawn,
supplemented or modified. Hence, in the case where the envelope shall not be sealed or without the
appropriate inscriptions on it, the administration shall decline all responsibilities for misdirection or
premature opening. Any bid opened prematurely shall be rejected and returned to the bidder.
Hence all documents submitted by a bidder in any capacity, following this open national invitation to
tender, must be established exclusively: '
D In English or French language,
e  Using the metric systei for quantities,
o Expressing all costs (prices) in francs FCFA.

Article 23: OUT OF TIME-LIMIT BIDS
After the specified deadline, any bid shall _be declare late and rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS
The said notification must be signed by an authorised representative in application of article 20(2) of the
General Regulations. The modification or the corresponding replacement bid must be attached to the written
notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL?”, and
“REPLACEMENT BID” or “MODIFICATION”. Hence:- -
(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations.

Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed
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written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for
the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be returned to them

unopened.

(¢)No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit
prescribed for the submission of the bids. The notification must be signed by the person mandated to sign
for the bidder. The modification or the corresponding replacement bid must be attached to the written
notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL” and
“REPLACEMENT OFFER” or “MODIFICATION?. The notification of the modification, replacement
or withdrawal of the bid by the bidder should be prepared, sealed, marked and forwarded in accordance
with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by telex
but should in this case be confirmed by a duly signed written notification whose date, post mark being
authentic, shall not be posterior to the time-limit set for the submission of bids. Bids being requested to be
withdrawn by bidders shall not be opened before returning to them.

NB: - Offers bearing “WITHDRAWAL” and “REPLACEMENT OFFER " or “MODIFICATION” and
which shall not be handed back to the bidders shall be transmitted alongside the other offers on
the day of opening.

- No bid shall be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS

Bids shall be opened by the Competent Tenders Board in one phase of two stages (Stage I and Stage II)
on a date, time and at the venue specified in the Special Tenders Regulations, in the presence of
Representatives of the bidders concerned and who wish to attend. Representatives present during the
opening shall sign a register or a paper to attest their presence.

Firstly, envelopes marked “WITHDRAWAL” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of
everyone. Then the envelopes marked “REPLACEMENT BID” are opened and announced to the hearing
of everyone and the new corresponding bid substituted for the preceding one which will be sent to the
bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the replacement and read to the
hearing of everyone. Lastly, the envelopes marked “MODIFICATION® shall be opened and their contents
read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be
allowed if the corresponding notification contains a valid empowerment of the signatory requesting the
modification and read to the hearing of everyone. It is important to note that:-
= All envelopes shall be opened successively and the name of the bidder announced aloud as well as the

possible modification mentioned, the price offered, including any rebates [in case of opening of financial
bids] and any variant (where necessary), the existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants
of bids announced to the hearing of everyone during the opening of bids shall be submitted for
evaluation. Only bids which were opened and announced to the hearing of everyone during the
opening of bids shall then be evaluated.
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= Offers (and modifications received in accordance with the provisions of the article of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.

= Bid-opening minutes are recorded on the spot mentioning the admissibility of offers, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at
the end of the session.

At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by ARMP an initialled copy of the offers presented by bidders.

=>In case of petition as provided for by the Public Contracts Code, it should be addressed to the Public
Contracts Authority with copies being sent to the body in charge of the regulation of public contracts and
the Contracting Authority.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders nor to any person concerned with the said procedure before the announcement of the results. Hence,
any attempt by a bidder to influence the committee in charge of evaluation of bids or the Contracting
Authority in his award decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING
AUTHORITY
To ease the examination, evaluation and comparison of offers, the Chairperson of the Tenders Board
may, if he desires, request any bidder to give clarifications on his offer. This request for clarification and
the response given are formulated in writing but no change in the amount or content of the offer is allowed,
offered or authorised, except it is necessary to confirm the correction of calculation errors discovered by
the committee in charge of evaluation during the evaluation in accordance with the provisions of the
General Regulations.
Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the committee in charge of evaluation for questions related to their offers, between the opening
of envelopes and the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS

An offer that conforms to the Tender File shall essentially be an offer that respects all the terms,

conditions and specifications of the Tender File, without substantial divergence or reservation. A

substantial divergence or reservation is that:-

i) which substantially limits the scope, quality or realisation of the works;

ii)  which substantially limits and is not in conformity with the Tender File, the rights of the Contracting
Authority or the obligations of the bidder in relation to the contract; or

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented
offers that essentially conformed to the Tenders File. l

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and shall
not eventually be rendered in conformity. -
The Contracting Authority reserves the right to accept or reject any modification, divergence or I
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of
the Tender File shall not be considered during the evaluation of offers
During evaluation, the committee concerned shall:-
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=>Carry out a detailed examination of offers to determine if they are complete, if the required guarantees
are furnished, if the documents were correctly signed and if generally the offers are in proper order.

Hence, the committee in charge of evaluation shall:-

<> Determine if the offer is essentially in conformity with the conditions fixed in the Tender File based on
the content without recourse to external elements of proof.

=>Ensure that the successful bidder, because having an offer substantially in conformity with the provisions
of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is essential to avoid
any arbitrariness in determining qualification.

> Verify offers considered essentially in conformity with the Tender File to correct the possible calculation
errors.

Article 29: QUALIFICATION OF THE BIDDER

The committee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification.

Article 30: CORRECTION OF ERRORS

The committee in charge of evaluation shall verify bids considered essentially in compliance with the
Tender File to correct the possible calculation errors. It shall correct the errors in the following manner:

(a) Where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a Gross Error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b)If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(¢) Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a)
and (b) above.

The amount featuring in the offer shall be corrected by the committee in charge of evaluation, in
accordance with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

If the bidder who presented the lowest bid refuses the correction thus carried out, his offer shall be
rejected and the bid bond may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY

In case of variation in currencies, the committee in charge of evaluation shall convert the prices of bids
expressed in various currencies into those in which the bid is payable. The conversion shall be done using
the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by the
Special Regulations.

-

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS
Only offers considered as being in conformity as per the provisions of the General Regulations, shall be
evaluated and compared by the committee in charge of evaluation. During the evaluation of offers, the
committee in charge of evaluation shall determine for each offer the evaluated amount of the offer by
rectifying the amount as follows: '
a) By correcting any possible error in accordance with the provisions of the General Regulations;
b) By excluding projected sums and where necessary provisions for the unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under State
supervision where they are costed in a competitive manner as specified in the Special Regulations.
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¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,

in accordance with the provisions of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on

technical or financial basis.

e) By taking into consideration the various execution time-limits proposed by the bidders, if they are

authorised by the Special Regulations;

f)  If need be, in accordance with the provisions of the General Regulations (GAC) and the Special
Regulations (SAC) by applying the rebates offered by the bidder for the award of more than one lot,
if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted, shall be evaluated according
to their own merit and independently of the fact that the bidder offered or nota price for the technical
solution specified by the Contracting Authority in the Special Regulations.

If the offer judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Contracting Authority, the Evaluation sub-committee may, from the sub-details of
prices furnished by the bidder for any element or all the elements of the bill of quantities and estimates,
verify if these prices are compatible with the tasks stipulated and proposed calendar. In the case where
the justifications presented by the bidder are not satisfactory it may propose to the Contracting Authority
to reject the offer.

As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied during
the period of execution of the contract shall not be considered during the evaluation of offers. Hence, the
Contracting Authority reserves the right to accept or reject any modification, difference or reservation.
The modifications, differences, variants or other factors which exceed the requirements of the tender file
are not taken into account during the evaluation of offers.

Article 33: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN
INVITATION TO TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have
been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from the date of reception of the award proposal, the Contracting
Authority shall decide either to publish the results or request for re-examination. If the Contracting
Authority decides to publish the results, he shall award the contract to the bidder whose bid was
judged essentially in compliance with the Tender File and who has the required technical and
financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest
by including, where necessary, proposed rebates, that is, in function of the provisions of the Special
Regulations of the invitation to tender, if bidders present bids for several lots of the same invitation to
tender, they could indicate rebates offered in case of award of more than one lot. In this case, the lowest
bid shall be determined by evaluating the offers with other lots to be awarded concurrently, by taking into
account the rebates offered by the bidders in the case of more than one lot. Hence, any award of contract
shall be made to the bidder fulfilling the technical and financial capacities required resulting from the
evaluation criteria and presenting the bid evaluated as the lowest. This is carried out by careful study on the
unit prices, the bill of quantities and cost estimates and the sub detail of prices presented to make sure the
bidder did study the prices and has not made an arithmetic error to arrive at his final contract amount. As
concern the procedure for the award, it shall consist of:-

* The preparation, thorough verification and awarding of the contract according to the rules and
procedures defined by the legislation in force for Public contracts to enable effective execution.

* The winner shall be notified through his official address or public media. He/she shall in two (02) days
fulfil the formalities related to the awards, especially to submit at least five (05) copies of the proposed

e T L T R Y Y S
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contract to the office of the Contracting Authority for transmission to the tenders Board for study and

observations in order for the final version to be established, into which the winner shall enter and be

signed by the Contracting Authority after the finance visa.
NB:

- In the case where the company does not fulfil these conditions, he/she shall be reminded of his/her
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement. .

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of execution of works within three (03) days to following notification of the Service Order
to start work by the Project Owner. Failure to respect the duration shall be considered withdrawal
and eventual cancellation of contract. The contract may be cancelled outright in the cases provided
for by Decree N2 2018/366 of 20" June 2018 to institute the Public Contracts Code.

Article 35: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer’s report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids. .

As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of the

bidders concerned who so request.
Remarks:

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body
in charge of regulation shall be kept.

(b) After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts
for prior endorsement.

(c) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned. It must take place within a maximum deadline of five (5) working days
after the publication of the results.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his
bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute
the works and the execution time-limit. :

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of five (5) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the successful
bidder and where applicable, the endorsement of the Minister in charge of Public Contracts. As well, the
Contracting Authority must notify the successful bidder of the signed contract within five (5) days of its
date of signature. ’

Article 38: FINAL BOND

Within twenty (20) days from the date of notification of signed contract by the Contracting Authority,
the contractor shall furnish him with a final bond, to guarantee the complete execution of the works.
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REMARK:

(a)Bid bond to be released to the Contractor upon a written request addressed to the Contracting
Authority can only take place after when the contractor must have proven with attestation for
having furnished the Project Owner with a final bond and/or after the start-off advance is
refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract
inclusive of all taxes, may be replaced by a guarantee from a banking establishment approved
according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

(c)Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in place of the guarantee, provide a statutory link or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in
force. :

(d)Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ADDITIONAL INFORMATION

This includes the facts that:- :

- Only works and services actually earmarked and executed under the contract shall be paid to the
contractor without exceeding the prescribed quantities. Payment shall be done by application of
unit prices to the quantities and/or volumes of the tasks ‘executed

- Control and follow-up operations of the project site shall be carried out by the Project Engineer
(Divisional Delegate of Public Works for Menchum) in collaboration with the Project Owner
and the Delegation of Public Contracts (Staff of the Control Brigade and other staff as the case
may be). They shall be required to give reports on the tasks executed. The Project Engineer shall
prepare payments that shall be VISAED (Final Bills) by the Mayor Wum Council and
transmitted for payment into an account opened by the contractor to this effect.

- Tasks to be executed are placed under the supervision of the Menchum Project Follow-up
Committee.

- Members of the Follow-up Committee may separately visit the site at any stage of the
construction works and have access to the entire document pertaining to the follow-up for proper
execution of works.

MAYOR WUM COUNCIL
(CONTRACTING AUTHORITY)
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DOCUMENT N° 03
SPECIAL REGULATIONS OF THE INVITATION TO TENDER

The aim of this document is to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General Tender
Regulations and which must be established for in the contract(s) arising from this invitation to tender. The
following provisions which are specific to the works forming the subject of the invitation to tender should
complete or where necessary, specify the provisions of the General Regulations of the invitation to tender.

In case of conflict, the provisions in the following articles will prevail over those of the General
Regulations.

ARTICLE 01: DEFINITION OF WORKS

The works involved in the execution of the project shall consist of a number of tasks in the
For the Construction of a Block of Two (02) Classrooms in GS Mubuuh in Kesu Village In Wum
Municipality of Menchum Division, North West Region with the specifications as in the Special
Technical Conditions and in the Bill of quantities and cost estimates. The Contracting Authority
concerned in this invitation to tender shall be the Mayor Wum Council. The reference of this tenders file
is

NO _ /ONIT/MINEDUB/WC/WCITB/2025 OF .....cu....... 2025 FOR THE CONSTRUCTION OF A
BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH IN KESU VILLAGE IN WUM MUNICIPALITY
OF MENCHUM DIVISION, NORTH WEST REGION.

ARTICLE 02: EXECUTION DEADLINE

The execution deadline for this project shall be ninety (90) calendar days, counting in function of the date
of notification of the service order to start execution. Hence, bids shall be evaluated on the basis of an
execution deadline of the tasks involved between a minimum and maximum ninety (90) calendar days. The
evaluation method features in the General Regulations. The execution deadline proposed by the preferred
bidder shall become the contractual execution deadline. For this reason, the provisions of this article are
such that the Divisional Delegate expects net advantages of shorter execution deadline.

ARTICLE 03: SOURCE OF FINANCING
The source of funding for the project shall be the 2025 Public Investment Budget of the Republic of

Cameroon imputed under the bucigetary supervision of the Ministry of Decentralization and Local
Development, for funding and assigned to Wum Council.

ARTICLE 04: ORIGIN OF RESOURCES (MATERIALS, EQUIPMENT AND SUPPLIES)

The origin of resources for this project shall be in Cameroon and other countries fulfilling the criteria
having legal trade conventions with Cameroon. Origin in this invitation to tender means the place from
where the resource is extracted, cultivated, produced or fabricated and from where comes the services.

ARTICLE 05: PRESENTATION AND CONTENT OF BIDS

Bids will consist of three envelops A, B and C called internal envelops put in another envelop called
external envelope. The content of the three internal envelops are as follows:-

1. ENVELOPE A-Administrative documents

Administrative documents attest that the bidder:-
(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy.
(¢) Is not in a state of collapse or judicial liquidation
(d) Is not affected by any exclusion or situation of legislation in force
(e) Has (Bid bond, or certified cheque, Bank cheque, Legal mortgage or Bank Guarantee) established in
conformity with the model
(f) Has given powers to a signatory that engages the whole company.
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To this effect, the bid submitted by a bidder shall comprise the following documents that shall be separated

from each other by colour separators:

Al.  The declaration of intention to tender signed and stamped by the bidder or group representative with
a valid Fiscal stamp of 1500 FCFA. (see Model Form N° 01 for the format)

A2 A Treasury Receipt showing the payment for the tender fee of forty thousand (40,000) FCFA.

A3 An attestation of a bank account in the name of the company (enterprise).

A4. The original copy of a bid security in bidder’s name (Bid bond, or Certified cheque, Bank cheque,
Legal mortgage or Bank Guarantee) of four hundred thousand (400,000) FCFA from a bank
accredited by the Ministry of Finance and recognised by COBAC (“Commission Bancaire pour
I Afrique Central™) (see Model Form N° 04 for format).

AS5. A certified copy of Tax payer’s card (must bear the current tax regime of the bidder).

A6.  An original certificate of non-bankruptcy from the court of First Instance of the Headquarters of the
enterprise (Affidavit).

A7  Anoriginal certificate of tax assessment certifying that the bidder owes no taxes.

A8  An original current certificate from the National Social Insurance Fund (CNPS) certifying that the
bidder has effectively paid his social contributions.

A9. A certified copy of certificate of incorporation

A10. An original Certificate of non-exclusion from the public contracts by the Regulatory Organ of Public

Contracts (ARMP). '

All. An original attestation of site visit signed by the Managing Director of the company/enterprise or a
Representative duly mandated see Model form N° 13 for format

Al12. Certified copy each of Attestation of localisation and sketch plan of localisation of the enterprise

Al13. The Special Tender Regulations initialled and signed on the last page.

Al4. The Special Administrative clauses initialled and signed on the last page

Al15. Power of attorney where necessary.

2. ENVELOPE B-Technical Documents

Technical offer will contain:-
(a) Information on the qualification of the bidder.
(b) Methodology bearing the constituent elements of the technical proposal of the bidder such as:-
(i) Methodological note on the analyses of the tasks involved
(ii) Organization of the company towards the accomplishment of the tasks.
(iii) Planning on which the company depends to accomplish the tasks
(c) Prove of acceptance of the conditions of the contract by putting visa on the administrative and
technical documents such as the Special Administrative conditions (“CCAP”) and the Special
Technical Conditions (“CCTP”)
(d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order:

No | DOCUMENT SPECIFICATION AUTHENTIFICATION }
e

Attach certified copies of titl
It shall show clearly the means at the disposal | deeds, receipts, etc.

Bl | Equipment list | of the enterprise to carry out the job (See | NB- The equipments and tools
Model form N° 12 for format) must be present at the site during
' each phase of the execution

tishallicontain: Attach for each person a CV (signed
' and dated by the individual) as well

o o .
Works Supervisor: At least a Senior a5 % ceitified copy: iof highest

Civil Engineering Technician with at Fnloma oF cach verson toncained
B2 | Personnel list least 3 years® experience in the field of plamaat cacs PELHOL BERERENCE
Key Personnel shall include the

construction or Civil Engineering ]

Technician experience with at least 5 Works Supervisor Works For'eman
557 - and other dependent on the bids of

years’ in the building sector. the candidate

e TR G T e ) Y S S
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@ Foreman: At least a BAC F4 holder or
equivalence with at least 5 years’
experience in the domain of building
construction.

NB-All key personnel must
present commitment of
availability duly signed &
certified by the National
Security Service (see Model
Forms N° 8 & N° 9 for formats)

Bids shall be assessed based on the technical
understanding by the enterprise of the
operations and the organisation intended for

Methodology/ [the execution of works, that is, it shall show Duts, Sikriatine aid S50 6Ebidder
B3 | Organisation glearly the organisation of the enterprise at the’: - ng d of document p
of works (methodology of execution, work schedule,
site installation, supply of materials, works to
be sub-contracted, fo the use of local
manpower, HIMO etc)
Sub- Information  on  the  sub-contractor | DA€ and signature of sub-
e contractin (equipment, personnel, references, etc) contractor (only 30% of the contract
g qup P ’ ’ can be subcontracted)
T Site visit report containing coloured Bied ; and 'co-51gned by ithe
Site visit ; 2 Managing Director and Works
BS picture(s) of the Representative of the :
nepoxt company conspicuously seen on site Supervisor of the company
pany p y (see Model form N° 14 for format).
Amount of works, copies of (1% and
last pages) and minutes of reception
List of similar jobs executed in the last three | °" .. aj[testatlon o effecpve
References of . . .. | realisation.  Include accessible
B6 : (03) years by the enterprise and/or other civil :
the enterprise. encineRiidg werks vealised telephone number(s) of beneficiary
g & ' service(s) to enable verification
when need arises. (see Model form
N° 11 for format)
B7 Technical PiGided i fender il Initialled on every page and signed
specifications ' and stamp on the last page

. ENVELOPE C- Financial Documents

No DOCUMENT SPECIFICATION AUTHENTIFICATION
Format to be completed and | Signature, date and stamp of bidder.
Cl The tender letter tender amount inserted. (see Model Form N° 02 for format)
Sub-detail of prices proposed in
the price list, that is, the price list | Initials on every page and signed on last
C2 | Unit price schedule fin accordance with the model and page. All pages must be stamped with
stating prices exclusive of VAT in | enterprise official stamp.
words and in figures
Bill of Quantities and | Detailed cost estimates of the Initials on every page and signed on I?St
C3 ; page. All pages must be stamped with
Cost Estimates works. ; :
enterprise function stamp.
Sub detail of unit Format to be completed showing | , ...
& prices detail breakdown of prices. Initials and stamped on every page
Attestation of pre-financing
. . - delivered by a  banking | Date and signature of bank Manager in
C5 | Financial capability institution recognised by | charge.
MINFI/COBAC
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Note:

- Plans provided with tender file should not be submitted.

- The constituent documents of each envelope shall be numbered according to the order of the tender file.

- In case of offers for many lots for same invitation to tender, the bidder shall indicate the rebates he is
capable of offering in case of an award for more than one lot.

ARTICLE 06: SUBMISSION OF BIDS (OFFERS)
Each offer written in English or French shall be signed by the bidder or by a duly authorized

Representative and presented in seven (7) copies, that is one (01) original and six (06) photocopies
labelled as such. These shall be submitted in one external sealed envelope containing three (3) envelopes.
that is, Envelope A: Administrative Documents, Envelope B: Technical document and Envelope C:
Financial document. It shall reach the Wum Council office,, Service of SIGAMP not later than
.................... at 10:00 am local time. The sealed external envelope shall be free of all identification
marks, failing which it shall be rejected.

The sealed external envelope addressed to the Contracting Authority shall bear the following
inscriptions:

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO ___ /ONIT/MINEDUB/WC/WCITB/2025 OF ............. 2025 FOR CONSTRUCTION OF A BLOCK
OF TWO (02) CLASSROOMS IN GS MUBUUH IN KESU VILLAGE IN WUM MUNICIPALITY OF
MENCHUM DIVISION, NORTH WEST REGION.

(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION OF THE TENDERS BOARD)

ARTICLE 07: ADMISSIBILTY OF BIDS:

certified by the issuing services of the requited administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authorities and must imperatively be produced in accordance
with the Special Tender Regulations. They must obligatorily not be older than three (03) months or must
not be produced after the signing of the tender file. Double certification shall not be accepted. Any bid that
shall not be in conformity with the prescriptions of this notice and tender file shall be declared inadmissible
(null and void), especially offers containing a bid bond not issued by a first rate bank approved by the
Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority will be released no later than
thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor (bidder to whom
the contract is awarded), the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided and the corresponding amount refunded by the Bank upon presentation of
the original bid bond.

Bidders shall remain committed to their offers for a period of ninety (90) calendar days from the last date
of for the submission of tenders, that is, the tenders shall be valid for ninety (90) calendar days with effect
from their submission deadline.

NB: The contractor shall during site installation, present the originals of the respective certified documents
for strict verification of their authenticity.

ARTICLE 08: OPENING OF BIDS (OFFERS):

Bids shall be opened by the Wum Council Internal Tenders Board in a single phase on the ....cceevenen at
11: 00 am local time in the conference hall of Wum Council. Only bidders or their authorized representatives
having a perfect knowledge of the file may attend the bid opening session. Note should be taken that in case
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of any ambiguities or differences during opening, only the original shall be considered authentic, that is, any
bid which shall not comply with the requirements of the tender file shall be rejected.

ARTICLE 09: EVALUATION CRITERIA
They include:-

Presentation of bids shall be subject to verification for compliance of administrative, technical and financial
documents pertaining thereto shall be rejected. The following criteria fix the minimum conditions to fulfill
to be admitted for evaluation of bids according to the essential criteria. The non-respect of these criteria
shall lead to the rejection of the bidder’s bid.

- Offers (bids) submitted after the deadline or time limit shall be rejected;

- Bids submitted in unsealed external envelopes shall be rejected.

- External envelopes with identification marks or inscriptions which may lead to the identification of
the said company shall be rejected. :

- Absence of original or properly certified administrative document or documents certified more than
one time shall be given 48 hours to replace it.

- False declaration or forged documents shall be given 48 hours to replace them;

- Absence of (bid bond, or Certified cheque, Bank cheque, Legal mortgage or Bank Guarantee) or
bid bond not issued directly in bidder’s name by a first rate bank approved by the Ministry in charge
of Finance the bidder shall simply be rejected.

NB: Bid bond or any bid security for a group of enterprises must bear the name of mandated
enterprise with the names of the other enterprises mentioned as well.

- Execution period longer than prescribed in the Tender file

- Technical evaluation mark léss than 75% (non-respect of 75 % of the essential criteria);

Absence of quantified unit price (omission of a unit price in the financial bid).

N.B: All documents shall be originals as requested or certified true copies legalised by competent
authorities or by authorities who issued the originals.
(b) Essential criteria _

They are primordial or key modalities in the judgment of the technical and financial capacity of
candidates to execute the tasks forming the subject of the invitation to tender. They were determined in
relation to the nature and content of the tasks to be executed. Hence in the evaluation of:-

(1) Technical documents, the evaluation shall be binary (YES or NO) on the level of fulfilment of the

criteria based on the following distribution of points: -

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 9
TECHNICAL EQUIPMENT 5
METHODOLOGY FOR THE EXECUTION OF WORKS 11
TOTAL 40

NB:
-Any Bid that shall not obtain 75 % evaluation in the technical documents shall simply be rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the Special
Tender Regulations (RPAO).

-See Model form N° 15 for evaluation grid
The essential criteria are as in the table below:-

- Table of content

GENERAL PRESENTATION - Presentation of all documents in required order
OF THE BIDS - Clarity of the documents

- Auvailability of colour separators
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Quality of the binding (spiral binding or slotting with
transparent fly-leaf on front cover recommended)
Special Administrative and Technical Conditions present

EXPERIENCE OF THE
CONTRACTOR

See Model form N° 11 for format

List of contracts realised successfully in similar domain in the
last 3years

At least % of them in construction domain

Copies (first and last pages) of at least 3 of the contracts (Jobbing
Orders)

At least 3 copies of minutes of provisional acceptance present,
At least 2 copies of minutes of final acceptance present

That is, Bidder’s experience with similar works.

QUALITY OF PERSONNEL
AND MANAGEMENT OF
THE COMPANY

NB-All key personnel must
present commitments of
availability duly signed &
certified by the personnel

.Company’s organizational chart

Project’s organizational chart

‘List of personnel deployed to the project with works Supervisor
‘being at least Senior Civil Engineering Technician with at
least 3 years’ experience or Civil Engineering Technician
experience with at least 5 years’ in the field of construction
Foreman being at least BAC F4 (GCE ‘A’ level Technical) in
construction or equivalent with at least 5 years” experience in the
domain of construction.

Certified copies of certificate(s) or diplomas of at least the key

tools must be present at the
site before and during
each phase

‘See Model form N° 12 for format

concerned :
ersonnel (Supervisor and Foreman) relevant to the works
See Model forms N° 8 & Form Eoncemed Sup )

N° 9 for format - Curriculum Vitae (CV) of the above personnel signed and dated
by the individuals respectively (see Model form N° 10 for
format).

- Commitment forms of Supervisor and Foreman (see Model form
N° 09 for format).
That is, Qualification, skills and professional experience of key personnel
relevant to the works.
TECHNICAL EQUIPMENT - The list of equipment fqr the project
- List of tools for the project
NB- . These  equipments and - Proof of ownership or performance invoices that are to be hired.

‘Description of equipment (giving mark, registration .etc)
.Evidence of normal functioning of equipment
A statement of present location of equipment

That is, Compliance with technical specifications of the tender file as well
as equipments and tools vital for the execution of the works.

METHODOLOGY FOR THE
EXECUTION OF WORKS

Description of the organization of worksite and methods of
execution of works with technical details

The planning (schedule of the execution of works)

Site visit attestation (see Model form N° 13 for format).

Site visit report (see Model form N° 14 for format).

The duration for the execution of the works

Environmental protection

Security measures on site

Appropriate technical specifications

That is,- Methodological approach and relevance of proposed solutions
as well as work planning and schedule.

(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit price
schedule and the sub detail of unit prices.
ARTICLE 10: VALIDITY OF OFFERS: .

Bidders shall remain committed to their offers for ni

the submission of tenders (offers).

.
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ARTICLE 11: AWARD OF THE CONTRACT:

The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements. '

ARTICLE 12: COMPLEMENTARY INFORMATION:

Additional information may be obtained during working hours from the service of SIGAMP in Wum
Council. )

ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids. He shall publish
the amendments and communicate same to companies that bought the tenders file.

Wum, the
Copies : The Mayor Wum Council
- CHAIRMAN, Internal Tenders Board Wum (Contracting Authority)

Council

- ARMP Bamenda (for publication and filing)

- Divisional Delegate of Public Contracts MCH (for
filing)

- CRTV

- Local Radio House(s), to facilitate publicity

- BILL BOARDS

- CHRONO
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DOCUMENT N° 04

THE SPECIAL ADMINISTRATIVE CONDITIONS

CONTENT OF THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER 1 GENERAL PROVISIONS
Article 1 Purpose of the Invitation to tender
Article 2 Laws and rules applicable
Article 3 Mode of contract award
Article 4 Language applicable to the Invitation to tender
Article 5 Funding
Article 6 Constituent documents of ‘the Invitation to tender
Article 7 Definition and duties
Article 8 Representative of the Contractor (Entrepreneur)
Article 9 Content of works
Article 10 Service order and correspondence
Article 11 Knowledge of the site, general conditions of tasks and residence of the Contractor
Article 12 Consistency of tasks, Time-limits for execution / time-limits for mobilization
CHAPTER I1 EXECUTION OF TASKS
Article 13 Obligation of the Contracting Authority
Article 14 Role and responsibility of the entrepreneur (Contractor)
Article 15 Insurance and protection of the site
Article 16 Planning of work and Sub-contracting
Article 17 Construction drawings and documents
Article 18 Equipment and personnel to be put in place
Article 19 Replacement of key personnel
Article 20 Modification to structures and temporal suspension of execution
Article 21 Materials .
Article 22 Demolition of faulty structures and unapproved materials
Article 23 Rights and patents
Article 24 Work phases
Article 25 Access to the site
Article 26 Duties of the Project Engineer
Article 27 Project site meetings
Article 28 Project record
Article 29 Putting the site at the disposal of the Contractor
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Article 30 Security measures
Article 31 Environmental protection
Article 32 Cleaning of the site
Article 33 Operations required before acceptance
Article 34 Provisional acceptance
Article 35 Period of guarantee
Article 36 Maintenance during the period of guarantee
Article 37 Final acceptance
Article 38 Laws governing lgbour
CHAPTER III FINANCIAL CONDITIONS
Article 39 Amount of the Contract (Jobbing Order)
Article 40 Price consistency
Article 41 Sub-detailed prices
Article 42 Additional work - variation in the volume and nature of tasks
Article 43 Payment
Article 44 Start-off advance
Article 45 Guarantees
Article 46 Price Revision
Article 47 Stamp duty and registration
Article 48 Tax and customs regime
Article 49 Penalties
CHAPTER IV FINAL PROVISIONS
Article 50 Risks, reserves and force majeure
Article 51 Settlement of disputes
Article 52 Termination of Contract
Article 53 Special commercial charges
Article 54 International transports
Article 55 Validity and entry into force of the Jobbing Order
Article 56 Information to be posted
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Document N° 04
THE SPECIAL AﬁMINISTRATIVE CONDITIONS

ICHAPTER I: GENERAL PROVISIONS

Article 1: PURPOSE OF THE INVITATION TO TENDER

The purpose of this invitation to tender is the For the Construction of a Block of Two (02) Classrooms
in GS Mubuuh in Kesu Village in Wum Municipality of Menchum Division, North West Region.
Article 2: LAWS AND RULES APPLICABLE
The laws and rules applicable are those in force in the Republic of Cameroon.

Article3: MODE OF CONTRACT AWARD
Decree N2, 2018/366 of 20" June 2018 instituting the Public Contracts Code.

English and/or French shall be the languages applicable in the Jobbing Order arising from this
invitation to tender.

Article 5: FUNDING :
Works referred to in the Invitation to Tender shall be funded through the 2024 Public Investment

Budget under the supervision of the Ministry of Basic Education.

Article 6: CONTENT OF THE JOBBING ORDER
It shall be composed of:-

Title I: The Special Administrative Conditions,
Title II: The Special Technical Conditions,
Title III: The Unit Price Schedule and
Title IV: The Detailed Cost Estimates (Contractor’s bid) which must bear total without taxes, value added
tax (VAT), income tax (AIR), total taxes, total with taxes inclusive (ATI) and net to be
payable.
With general reference texts being:-

e LawN °96/12 of 5™ August 1996 relating to the framework law on environmental management;

e Law No 2024/016 of 23" December 2024 bearing on finance law of the Republic of Cameroon
for the 2025 Financial year; .

e Decree N0.2002/030 of 28" January 2002 relating to the setting-up, organisation and functioning of
Public Contracts Tenders Boards; Modified by Decree N2. 2018/366 of 20™ June 2018 to lay down the
Public Contracts Code;

e Order N° 093/CAB/PM of 5" November 2002 to fix the amount of the bid bond and the purchase of l
tender files; _

e Decree N0.2003/651/PM of 16™ April 2003 to lay down the tax and customs regime applicable to Public
Contracts; ' l

e Decree N2. 2018/366 of 20 June 2018 to lay down the Public Contracts Code;

e Circular N° 004/CAB/PM of 30" December 2005 relating to the application of the Public Contracts |
code;

e  Order N° 033/CAB/PM of the 13! February 2007 bearing the general administrative conditions

e Circular N° 002/CAB/PM of 31% January 2011 relative to the amelioration of the performance of Public l

Contracts system;

e Circular N° 003/CAB/PM of January 31, 2011 defining the conditions for the management of the

changes of the economic conditions of Public Contracts;

Article4: LANGUAGE(S) TO BE API;LICABLE IN THE JOBBING ORDER l
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®  Order N° 22/CAB/PM of 2™ February 2011 to lay down conditions for the recruitment Individual
consultants;

e Decree N°2012/076 of 8" March 2012 modifying and completing certain dispositions of Decree
N°2001/048 of 23" February 2001 bearing the organisation and functioning of the Public Contracts
Regulatory Agency (ARMP) ;

*  Circular letter N°001/CAB/PR of 19" June 2012 relative to the award and the control of the execution
of public contracts.

e Letter N° 0005193/L/PR/MINMAP/CAB of 24™ QOctober 2013 bearing method of evaluation of
financial bids; Total without taxes (THT) & Total all taxes inclusive (TTC),

®  Order N° 038 CAB/PM of 15" May 2014 putting in force model tender files for the award of public
contracts.

e Circular letter N° 00004077/LC/MINMAP/CAB of 23" July 2014 bearing modalities for the
constitution of certain files submitted for signature and certain directives and instructing that
Contracting Authorities get copies of bids as soon as opening takes place.

e Circular N° 00013995/C/MINFI of 31 December 2024 bearing instructions relating to the execution
of Finance Laws, the Monitoring and Control of the execution of the Budget of the State,
Administrative Public Establishments, Regional and Local Authorities for the 2023 financial year.

e Norms in force in the Republic of Cameroon:

e  Other texts specific to contracting fields.

Article 7:  DEFINITIONS OF DUTIES
For the implementation of the provisions of this invitation to tender:

1. The Contracting Authority is the Mayor Wm Council who shall be the Signatory Authority of the
contract arising from this invitation to tender. He shall be responsible for the conservation of the originals
of the Jobbing Order and the transmission of copies to ARMP through the focal point designated to that
effect.

2. The Project Owner, that is, the Mayor Wum Council who shall take part in the award and follow-
up of the execution of the project in collaboration with the Project Engineer and the Control Brigade
at the Divisional Delegation of Public Contracts for Menchum.

3. The Authorizing Officer, that is, Mayor Wum Council who shall address to the Senior Divisional
Officer for Menchum, periodic reports on the partial payments made, if any. These reports shall
present the state of the advancement of works, the financial situation (payment of the deductions)
as well as the difficulties met during the execution of works.

4. The Contract Manager, shall be the Divisional Delegate of Basic Education For Menchum who
shall in collaboration with the Project Engineer approve the execution program submitted by the
Contractor and ensure the technical specifications are respected during the execution and submit in
maximum every two weeks, reports to the Contracting Authority through the Project Engineer.

S. The Project Engineer is the Divisional Delegate. of Public Works for Menchum who shall be in
charge of approbation of execution documents, supervising and controlling the technical execution
of the works. He shall as well ensure he plays his roles spelled out in Article 26 of these
Administrative Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for Menchum.
It shall carry out routine control of the execution of the specifications of the contract(s) as per its
attributions and channel technical advices to the contractor through the Project Engineer and Project
Owner. It shall within a maximum of seventy two (72) hours forward to the Contracting Authority
a report of each control mission carried out.

Article8:  REPRESENTATIVE OF THE CONTRACTOR

8.1-Within fifteen (15) days that follow the date of notification of the service order to begin work, the
contractor shall confirm the site foreman who shall have the right of representation and sufficient
authority to direct the site. Signed by the contractor, this confirmation shall be addressed by letter
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to the Project Engineer copying the Contracting Authority. Within 8 days, the confirmation shall
be considered approved if the Contracting Authority does not give objection to it.

8.2- For the execution of the present invitation to tender, the contractor "elects Residence in the Sub
Divisional head quarter of the Wum Council ". In case of change of domiciliation without
informing the administration, all notifications destined to the contractor shall be addressed care of
(c/o) the Divisional Officer for Wum centre Sub Division of execution of the project.

That is, within ten (10) calendar days following notification of the service order, the contractor
shall be bound to ensure the foreman who shall have sufficient powers for representation and
decision to lead the works is permanent on site. Information on the presence of the foreman on
site shall be addressed by letter to the Project Engineer.

Article9: CONTENT OF TASKS TO BE EXECUTED
The tasks which form the subject of this invitation to tender are spelt out in the Special Technical
Conditions.

Article 10:  NOTIFICATION/SERVICE ORDER AND CORRESPONDENCES
Service Order
Exception of Service Orders patterning to warnings and remedial actions during the guarantee period,
other services shall be signed by the Contracting Authority in at least five (05) copies and notified to start
works by the Project Owner relating to the normal execution period of works. The Project Owner shall
transmit copies of the notified Service Order to the Contractor, Contracting Authority, Project Engineer
and the Public Contracts Regulatory Organ.

REMARK: The Contracting Authority shall have the right to notify service orders signed by him that

are to be notified by the project owner in case this is not done within 30days.

Within fifteen (15) days following the notification of the administrative service order to commence
works, the contractor should obligatorily designate on the approval of the Project engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site. Any
modification of the technical bid can only take place after a written approval to the Project engineer.

Hence, Service Orders on warning notices will be signed by the Project Owner and transmitted to the
contractor with copies to the Contracting Authority and the Project Engineer while those on remedial
actions during the guarantee period shall be signed by the Project Engineer with copies addressed to the
Contracting Authority and Project Owner. Any of such Service Order shall only take effect when the
Contractor acknowledges having received.

Correspondences

All communication between the parties (Contracting Authority, Project Owner, Contractor, Contract
Engineer, Project Manager, etc) relating to the execution of the contract shall be exclusively by writing.
They shall be sent by mail, telegrams, telex, fax, e-mails submitted against acknowledgement of receipt at
the appropriate addresses indicated by the parties to this effect. It shall hence be prohibited any
communication between the contracting authority and the contractor relating to the execution of the work
which is not confirmed in writing

The contractor will address all written notifications or correspondences to the Project Engineer with
copies addressed to the Contracting Authority and Project Owner/Authorizing Officer.

NB:-The contractor has ten (10) days within which to give observations on all Service Orders received.
The fact of giving out some reservations does not free the company from executing the Service Orders
received. '

Article 11: KNOWLEDGE OF THE SITE, GENERAL CONDITIONS OF TASKS AND
RESIDENCE OF THE CONTRACTOR

The contractor (entrepreneur) in order to make concrete performance proposals shall be expected to

have at his expense visited and acquainted himself with the project site, the effective tasks to be

accomplished and the surroundings so as to have adequate knowledge of all its features, the nature of tasks
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to be executed, the type of materials to be supplied, ways and means of access to the site, the necessary

facilities, and also the following:-

- The general conditions of execution of tasks and in particular the specific needs.

- The proper physical conditions of the project site (the nature of soil, the nature and quantity of materials
met on the surface or likely to be met underground, etc). :

- The local, normal and exceptional meteorological and seismic conditions: their consequences (water
erosion, the possibilities of flooding and the position of the water table).

- The local conditions, particularly those of supplying and storage of the materials.

- The means of communication, transportation, and the supply of water and electricity.

- The possibility of sufficiently providing the qualified manpower.

- All constraints resulting from the social legislation, the fiscal and customs regime applicable to him.

- The possible presence of nearby enterprises also executing distinct contracts.

- The obligation to conform himself to the hygienic and security plans as well as to the yard regulation and
to the staff's security and discipline.

The contractor shall within fifteen (15) days from the date of notification of the service order to start
execution be bound to take up residence close to the work site. Failure to comply with this obligation or to
indicate his new place of residence by writing to the Project Engineer, any notification addressed to his
company shall be validly done in the office of the Mayor Wum Council where the project is being executed.

Conclusion-The contractor must obtain all information concerning the risks and the circumstances likely
to influence the conditions of execution of works or their prices. To this effect, he shall not
be able to take advantage of any mistake, omission or imprecision contained in the clauses of
the Jobbing Order at his own cost. He will regularize if the case arises, the damages without
intervention of the administration.

Field inspection of the installations of preliminary works like the information to be posted on site,

fencing of the site, etc and installation of the contractor with his/her personnel shall within fifteen

(15) days from the date of notification of the service order to start execution be carried out by

Commission comprising of:

* The Project Owner or his Representative--- Chairperson

* The Project (Contract) Engineer or his Representative-------------- Secretary

e Control Brigade MINMAP Observer

* The Contract Manager (DD MINEDUB) Member

® The Council Development Officer (CDO)--- Member

e The Contractor . Member

e The village Chief or Representative ................covueeeeenieieneninn, Observer, if need be

Remark: -An installation report shall be prepared by the Project Engineer on the site and signed by 2/3
of the commission members on site as well.
-If within fifteen (15) days from the date of notification of the service order to start execution
site installation is not carried out, the Contractor shall pay penalties of 1/5000™ the cost of
the contract (ATI).
-In no circumstance shall the cost of installation be more than 10% the cost of the initial
contract.
-In no circumstance shall the installation material paid for site installation be taken away by
the Contractor at the end of execution. The installation material shall become the property of
the Beneficiary Administration because the material has been paid for in the cost estimate
contain the contract.
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Article 12: CONSISTENCY OF THE WORKS, TIME-LIMITS FOR EXECUTION/T IME-LIMITS
FOR MOBILIZATION

[CHAPTER 1I: EXECUTION OF THE TASKS I

The tasks that form the subject of the present invitation to tender, consist of all works foreseen in the
bill of quantities estimated for the Construction of a Block of Two (02) Classrooms in GS Mubuuh in '
Kesu Village in Wum Municipality, Menchum Division, North West Region.
Time-limits for execution covers:
e Transfer of networks and traffic maintenance. '
e Supply of materials; '

e Realization of tasks;

Under no circumstances shall the duration for execution exceed ninety (90) calendar
days except in the situation of Force Majeure. Since a contract whose execution duration
is maximum one (01) year cannot undergo price revision, price revision shall not be
tolerated during the execution of this project.

Time-limits for mobilization shall run as from the date of reception of the service
order to start work. Within this time, the contractor shall not modify any of his unit
prices. A copy of the service order shall be forwarded to the Contracting Authority, l
signatory of the contract.

Article 13:  OBLIGATION OF THE CONTRACTING AUTHORITY l

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by ensuring
that the contractor submit two (02) original copies of the registered contract and three (03) photocopies of
the registered contract within a maximum duration of twenty two (22) days as from the date of notification
of the contract otherwise he/she (the contractor) will be sanctioned. The copies will be distributed as '
follow:- :

e One original copy to the office of the Contracting Authority l
e One original copy to the office of the Regulatory Organ (cdpy to be given by the CA)

e One photocopy to the office of the Control Brigade, D.D. MINMAP Menchum (copy to be given by '
the CA)

e One photocopy to the Divisional Delegation, MINEPAT Menchum (copy 0 be given by the CA)
and .

e One photocopy to the office of the Contract Manager (copy to be given by the CA)

Article 14: ROLE AND RESPONSIBILITY OF THE CONTRACTOR (ENTREPRENEUR) l

The contractor shall provide to the Contracting Authority two (02) original copies of the registered
contract and three (03) photocopies of the registered contract to be distributed as stipulated in Article 13
above and submit a copy each of an original copy to the Project Engineer and Project Owner. The contractor
has as mission to assure the execution of tasks under the control of a Project Engineer and in accordance
with the rules and norms in force. Hence, the contractor is responsible with regard to the administration, '
for the organization and the conduct of the sife, the quality of the materials and supplies used by him, their
perfect adaptation to the needs ofthe site and the good execution of tasks. Tasks will be executed in I
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accordance with the plans and technical specifications, that is, according to the rules of the art. To this

effect, the contractor shall take all measures to provide all necessary means to hire competent staff.

Hence: :

*He shall within the thirty(30) days from date of notification of the service order to start work, submit to
the Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000'" of the contract amount (ATI) for every calendar day of lateness. These penalties
shall equally be applied in case of delays after the deadline attributed for corrections to be made on the
execution program. As well, these penalties shall be applied on any stakeholder who delays the process
of approving the execution program submitted or who carries out abusive rejects of the execution
program; In no circumstance shall the execution program be rejected more than two (02) times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place an
installation and ensure the organization of the site, thereby guaranteeing the security of supplies and
people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to
his staff, third parties, agents of the Project engineer, his material for the realization of the contract arising
from this present invitation to tender, during the execution of the tasks;

*He has the obligation to put back to its original state the surrounding environment damaged during the
execution of the project; .

NB:

-The contractor remains responsible for the totality of the.site including interventions of his accepted Sub-
Contractors. It is his responsibility to assure the coordination of the activities of the suppliers, of the Sub-
Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect, the contractor shall keep a site register that
shall be available to the project engineer and contractor’s representatives.

-The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits. -

Article 15:  INSURANCE AND PROTECTION OF THE SITES
Civil liability

The contractor shall prove that he has taken out an insurance policy for damages of all sorts
caused to third parties

- by his personnel,
- by the equipment used:
- Surrounding properties.

Comprehensive risks insurance

In addition, all the works under the project shall be covered by a comprehensive risks insurance
issued to the contractor by a company approved by the competent authority.

Within fifteen (15) days as from the date of notification of the contract before the start of execution
of works, the contractor shall present to the Contract Manager for approval and reporting to the Contracting
Authority an attestation from an insurance company attesting to the full payment of premiums and
contributions relating to this invitation to tender otherwise all execution activities will be suspended without
suspending the execution deadline. After two months from the date of notification of the contract the
Contractor has not complied, the contract may be terminated.

Protection of the site
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The contractor shall be bound to ensure protection and safe-guarding of his construction site. He
shall make sure that the populations stay away from the site, notably by demarcating the site clearly. He
shall be held responsible for any accident that may occur on the sites and affecting the populations.

Ten-year guarantee
It shall be managed by the Civil Code.

Article 16: PLANNING OF WORKS AND SUB-CONTRACTING

Within ten days from the date of notification of the service order to begin works, the contractor shall
submit to the Project Engineer the program of works (planning) in five copies for approval. The contractor
shall constantly update the planning of works, considering the advancement on site. Any important
modifications to this program will only be applied after having received the project engineer's prior
agreement. It shall be established every month end at the contractor’s diligence and at his expenses, the
state of advancement of works to be sent to the administration in seven copies.

The contractor may assign execution of part of the contract to one or several sub-contractors provided
he mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged
and percentage of the initial contract amount and its additional clauses to be sub contracted. All
subcontracting to a third party for the execution of a part of the works foreseen in the contract arising from
this invitation to tender shall be subordinated to the prior authorization of the Contracting Authority at a
maximum of 30% of the initial contract amount and its additional clauses. This authorization shall not free
the contractor from any of his contractual obligations. The contractor shall see to it that the sub-contractor
is in order with Cameroon’s Administration. Sub-contractors shall fulfil the same conditions as the main
contractor. Non-compliance with the above provisions shall give rise to termination of the contract. Sub-
contractors shall fulfil the same technical and financial conditions with the contractor. They shall execute
the works under the sole and full responsibility of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely responsible for
the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000" the initial contract amount shall be applied on any stakeholder who delays
from seven (07) days and above the process required to validate the subcontracting.

Article 17: CONSTRUCTION DRAWINGS AND DOCUMENTS

Detailed drawings and other documents necessary for the execution of works shall be drawn up by the
contractor based on the documents of the tender file.

These drawings shall be submitted to the Contracting Authority at least ten (10) days before the start of
any work. Designs shall be checked and completed, if necessary, by the contractor who shall then give them
to the Contracting Authority at least eight (08) days before the start of works. Within seven (07) days, the
Contracting Authority shall make his remarks and observations known to the contractor. After this deadline,
the Contracting Authority shall be considered as having given his approval.

The approval of the Contracting Authority shall in no way reduce the responsibility of the Project
Engineer for designing and executing the works.

Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03) copies
of the working plans for the works actually done including a clear original copy.

That is, plans of details and other necessary documents for the execution of works will be established
by the contractor on the basis of the technical file. Before the final reception, the contractor will hand to the
project engineer three (03) copies of the plans of works really executed (“plan de récolement™) called as-
built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL FOR THE PROJECT
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The contractor shall undertake to mobilize the: human and material resources necessary for
satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the
Contracting Authority. In case of any replacement of personnel, the contractor shall replace personnel with
personnel of at least equal competence (qualifications and experience) or in case of equipment, with of
equal performance and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more
than fifty percent (50%) of his personnel without being liable to the procedure for termination of the
contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly
recorded by both parties, the contractor shall immediately replace the said worker at his own expense.

Article 19: REPLACEMENT OF KEY PERSONNEL

The Chief of Service of the Contract shall in collaboration with the Project Engineer verify and be
sure that the key personnel (supervisory staff) on the execution site are those mentioned in the bids of the
contractor and in case of replacement, the qualities of the personnel proposed shall at least be equal to that
of the staff replaced in terms of qualification, experience and competence otherwise such replacement shall
attract penalties of 1/5000'" the cost of the contract (ATT) independently of the procedure for validation of
the new personnel. The unit price of the new personnel shall be more by 25% that of the initial price.
However, in case of any accident or illness, the contractor shall immediately replace the personnel in
question without delay and inform the Project Engineer, Project Owner and Contracting Authority through
the Chief of Service of the contract. The charges emanating from such replacement shall be born by the
contractor and shall not interrupt execution. Hence, the above penalties shall not apply for situations of
force majeur such as incapacitation of personnel due to accident and death of personnel or in a situation
duly recognized by the procedure spelled out in Article 50 of these Administrative Conditions.

Article 20: MODIFICATION TO STRUCTURES

During execution, the Contracting Authority shall reserve the right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without financial
incidence necessary for the proper execution and successful outcome of works. However, this shall be the
subject of additional clauses and shall not entitle the contractor to claim compensations or indemnity
whatsoever, apart from those provided for in the Special Administrative Conditions.

Article 21: MATERIALS

The contractor shall, at his own expense, look for extraction sites of materials necessary for the
execution of works if it is incumbent on him to supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests and
trials that the Project Engineer may prescribe in accordance with the specifications of the contract.

The contractor’s means of control, put in place by him at his own expense, shall enable him to carry
out the extraction, preparation or production on site, as well as on the construction site, to ensure constant,
regular and permanent control.

Article 22: DEMOLITION OF FAULTY STRUCTURES AND UNAPPROVED MATERIALS

The Project Engineer shall have the right to order in writing:

1) Removal from the site within forty-eight (48) hours of all materials considered non-compliant with
the specifications of the contract and their replacement by the right materials approved following
laboratory tests.
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2) Proper demolition and reconstruction of any structure or part of structure considered non-
compliance with the requirements of the contract, with regard to the mode of execution as well as
the materials used.

In case of non-compliance, expenses shall be charged to the contractor.

In the case of compliance, the control engineer shall issue a compliance certificate based on the file
presented by the contractor or supervisor and the existence of a compliance certificate and pre-acceptance
reports shall be verified by works contract acceptance committee or by the follow-up and technical
validation committee in before deciding on the acceptance of the works or studies.

Article23: RIGHTS AND PATENTS

The contractor shall, if necessary, agree with owners or holders of patents whose processes he has
applied or intend to apply. He shall pay the required royalties and protect the Contracting Authority against
any legal proceedings in the matter.

Article 24: WORK PHASES

The contractor shall respect the breakdown of works into various phases as spelt out in his bid so as
to make control easy and meet the duration stated in his work plan.

Article 25: ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access to
works, on the site, to workshops and any work place, as well as any place where the materials, manufactured
products and tools used for works come from.

Moreover, as part of the duty of checking the effectiveness of works, duly mandated representatives
of bodies in charge of payment shall have access to the site and to any information necessary for the
achievement of this mission.

Article 26:  DUTIES OF THE PROJECT ENGINEER

The duty of the Project Engineer is to ensure that works are executed properly and in accordance
with the terms and conditions of the contract. The Project Engineer shall not relieve the contractor of any:
of his obligations under the contract or order any task that may delay the execution of works or lead to
additional payment by the Contracting Authority or order any significant modification to the structure to
be constructed. The Project engineer shall have the power to prepare and sign orders for technical services.

At the request of the Contractor and Project Engineer, counter-records may be drawn up to fix
quantities for some structures. Such records shall be needed in case a structure may not be measured again.

The Project Engineer shall have the following duties:

- Ensure in collaboration with the ‘Contract Manager, the approbation of execution documents
within seven (07) days otherwise: Administrative Sanctions as per the regulations in force shall
be applied on him;

- Controlling works on the site to ensure that they are advancing in accordance with the agreed
schedule of execution; !

- Controlling and approving execution plans, drawings and designs;

- Cross-checking and approving the implantation of works, as each implantation shall be subject
to an approval report signed by the Contracting Authority and the contractor;

- Controlling and approving origin of materials and compliance with the terms and conditions of
the contract;

- Making a daily statement on works and supplies presented by the contractor;

- Controlling the detailed accounts and provisional monthly statements on works submitted by
the contractor;
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- Proposing solutions or specifications about works underway to the foreman or contractor:;
- Making proposals for preparation of provisional or final acceptance to the Contracting
Authority at the request of the contractor:
Article 27:  PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since it
shall be a works contract, project site meeting shall take place every week during which the report of each
meeting shall be signed on the site by the participants who shall each have right to a copy. A copy of the
report shall be forwarded to the Project Owner for appraisal and intervention on points not resolved,
susceptible to perturbate the smooth running of the operations. The contractor shall be bound to attend these
meetings. Refusal to transmit the report shall attract penalties of 1/5000% per report, the cost of the contract
of the Project Engineer as the case may be.

Article 28: SITE RECORD

A project record shall be kept by the contractor and put at the disposal of the Project Engineer or contractor’s
representative. i

On a daily basis, entering in this record it shall include the following details:
* Administrative procedures relating to the execution and settlement of the contract (notifications,
trial results, daily statements);
e Weather conditions;
* Receipts of materials and authorizations of all sorts;
Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works;
Works done during the day, the personnel and material used;
Works progress;
Required prescriptions;
Detailed quantities of works;
Works done by sub-contractors;
Non- compliances;
e Official visits.
The contractor may also record incidents or remarks that are likely to give rise to complaint on his part.
This record shall be countersigned by the Project Engineer and the foreman following each visit to
the site, and visaed after each project meetings. For any claim that the contractor may make, only events
or documents mentioned in due time in the project record shall be taken into consideration. Any refusal to

present, or any attempt to destroy all or part of this journal or to forge it, shall give rise to sanctions.
Whatever the case, the contractor shall not take advantage of the impossibility to consult the project record.

Article 29:  PUTTING THE SITE AT THE DISPOSAL OF THE CONTRACTOR

All the provisional structures necessary for the execution of works such as offices, garage,
workshops, and accommodations for personnel, quarries,-borrow pits and paths shall be constructed only

on premises approved by the Project Engineer in agreement with the administrative and traditional
authorities of the locality.

Within the limits of their powers, the administrative or traditional authorities of the locality shall
put at the disposal of the contractor, free of charge and for the duration of works, the State private or public

property necessary for the project. State property put at the disposal of the contractor shall be cleaned at the
end of works.

Article 30: SECURITY MEASURES

The contractor shall have the'duty to supply and maintain, at his own expense, any lighting, security,
fence and guarding device necessary for a proper execution of works as demanded by the project Engineer
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Article31: ENVIRONMENTAL PROTECTION

The contractor shall be bound to comply with instruments governing environmental protection in
the Republic of Cameroon and notably Framework Law No. 096/12 of 05 August 1996 relating to
Environmental Management.

He shall particularly comply with {he Special Technical Conditions relating to environmental
protection.

Article 32:  CLEANING OF THE SITE

Cleaning of the site includes disposal of structures, equil;ment, materials and debris. It shall be
performed within thirty (30) days as from the date of acceptance, that is, before signing the payment
documents (“décompte”) or latest before approval of the general and final statement of works.

Article 33: OPERATIONS REQUIRED BEFORE ACCEPTANCE

The Contractor shall request in writing to the Project Engineer, the organization of a technical visit
(pre-technical acceptance) before technical acceptance. The visit shall include, among others, the following
operations:

Controlling the quality and quantity of the structures constructed;

Carrying out trials provided for by the Special technical conditions;

Recording the possible non-execution of works provided for under the contract;

Recording the folding up of the installations and cleaning of the project site;

Recording the completion of works;

Recording the quantities of works actually executed.

During this pre-technical acceptance, the Project Engineer may identify reserves and recommend
tasks to be accomplished before the date of technical acceptance. The Contractor shall request for technical
acceptance by writing to the Project Engineer with copy to the Contracting Authority. The agreed date shall
be communicated to the other technical committee members. The commission for technical acceptance
shall be composed of:- ‘

- The Project Engineer or REpresentative. .......o.ovuueriieriniiniiiininieeee Secretary
- The Council Development Officer (CDO).......ovviiniiiiiiimiiiiiiin e Member

= The Contract MANAGET .......cuvuvrreiuermenssmssnnnnssssiosasssssonsnasarsnssssssassassusnnsnss Member
S N TR 0103 1s v:To1 o) ST PTPP PP PR PP T S FERETECETE .Member.

Article 34: ACCEPTANCE (Provisional acceptance)

After technical acceptance, the Contractor shall request for acceptance by writing to the Project
Owner with copies to Project Engineer and Contracting Authority. It shall be recommended to the Project
Owner by the Project Engineer and the date for it shall be agreed upon based on confirmation from the .
Contractor. The Project Owner shall then invite members of acceptance committee made up of:

- The Project Owner or Representative. .........ooovueiineriiinniiii.. Chairperson l
- The Project Engineer or ReEPresentative ......ueeereieisssvasvsssmsseevinmnninne Secretary

- The Contract Manager ................. S Member

- The Contract Manager (CDO)........ivceuviienenriiiiiiinianeeieeenene, Member l
- The Stores Accountant-Wum Council............coooiiiiii . Member

- Control Brigade MINMARP .......ooiiiiiiiiiiiiiiiiiiiieeeeees Observer

5 The CONMEACIOL, cvonessonsnnssssssssssiassssisnsssmmiueisasmesvi A Member '
- The Village Chief or Representative ...........covuviiiiiiniinine Observer,(if need be)

During acceptance, the committee shall examine the reports of the pre-technical and technical
acceptances and carry on the acceptance if appropriate. The Secretary of the committee shall draw up a l
report which may declare either of the following:
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= Refusal of acceptance of works;
* Acceptance of works with reserve;
" Acceptance of works without reserve.

Remark: A reception report shall be prepared by the Project Engineer on the site and signed at least by

2/3 the commission members on site as well,

Article 35: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The period of
guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Article 36: ~ MAINTENANCE DURING THE PERIOD OF GUARANTEE

During the period of guarantee, the Contractor shall carry out periodic visits (maximum every three
months) and carry out at his expense repairs in due time of any disorder that may occur as a result of defects
in the structure. Hence, before the Contracting Authority, the contractor shall be responsible for any
disorder that may occur to the structure, except those resulting from fair wear and tear, even those which
have not been recorded by the Project Engineer. The contractor shall within twenty (20) days from date of
information carry out the repairs identified by the Project Engineer and/or Project Owner. After this
deadline, the Project Engineer shall have the right to have the repairs carried out at the contractor’s expense.

Article 37: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional acceptance
and carry on the final acceptance if appropriate. The final acceptance shall give rise to an acceptance report
signed on the spot by all the parties.

The Acceptance Committee shall be made up the same personalities as in case for provisional
acceptance

During final acceptance, the Secretary of the committee shall draw up a report which may declare either
of the following:

" Refusal of acceptance of works because of reserves identified;

* Acceptance of works without reserve.

* In case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by 2/3
the members on site as well.

Article 38: LAWS GOVERNING LABOUR

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well
in its own organization in the implementation of the contract. As far as possible, he shall give pride of place
to Cameroonians during recruitments. If in Cameroon, these laws, regulations, administrative and fiscal
obligations in force are changed after the signature of the contract, the eventual costs will be borne by the
contracting parties.
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[CHAPTER I1I- FINANCIAL CONDITIONS|
Article39:  AMOUNT OF THE CONTRACT

The amount of the contract (veeeeeeesernenns T Francs CFA, ATI) shall be stated in the detailed
cost estimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net
payable.

Article 40:  PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that
of submission.

The contractor shall be considered as having perfect knowledge of all the constraints relating to the
execution of works and all the conditions that may influence this execution, as he must have personally
been to the site before submitting his bid, notably:

the nature and quality of the land and soils;

transport and access conditions to the site at any period of the year;

constraints relating to the geographic situation of works;

water regime and rainfall in the area and possible risk of flood ;

Presence or absence of a Development association in the village. :
The amounts of the price list comprise all the expenses of the manpower participating directly or

indirectly in the execution of works, including salaries and allowances, insurance charges, wage bill,

travelling expenses. '

They also comprise the following headings:

e Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation etc;

o Conveyance, supply, storing and transport of all the materials, ingredient, fuel, lubricant, etc;

Maintenance of existing structures used for the execution of the contract arising from this invitation

to tender;

Prospecting for sources of materials, extraction, storing , drainage of deposits:

Measures aimed at reducing direct environmental impacts; -

Maintenance of structures during the period of guarantee;

Insurance including civil liability;

Insurance charges for the project;

Financial charges and overheads for the project;

¢ Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided for in
the Special administrative conditions or the Special technical conditions. A modification of quantities may
be brought in the volume of works, increasing or reducing it, irrespective of the volume of the works
actually executed; unit prices of the unit price list shall be applied.

Article 41: SUB -DETAILED PRICES

The contractor shall have provided in his bid, the price sub-detail schedule drawn up in accordance
with the rules in force and stating details on-the amount of charges, allowances and manpower as well as
the assembling, maintenance, dismantling, depreciation of the structures, tools and equipment as well as
miscellaneous charges, overheads, incidental expenses and profits.

Article 42: ADDITIONAL WORKS - VARIATION IN THE VOLUME AND NATURE OF
WORKS
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In case of increase of the volume of works or structures not provided for in the contract, no extra
bill shall be accepted on additional works executed by the contractor unless a Service Order issued.

Unit prices of the Price Schedule shall be applied if the additional works are accepted. The validation
of these prices shall give rise to an additional clause. Shall be considered as new, any price not provided
for in the unit price schedule or the detailed estimates of the contract.

Article 43: PAYMENT

Within the meaning of the security regime laid down by Decree N2. 2018/366 of 20" June 2018,
the following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documents (“decompte™); ’

(b) The Mayor Wum Council shall visa the payment documents before any payment can be effected
(FINAL BILLS);

(¢) The Municipal Treasurer Wum Council shall be in charge of payments;

(d) Security shall be subject to the rules governing public contracts and

(e) Payments shall be done by bank transfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be spread
out during the term of the contract in several periodic installments

(g) Each payment on account shall include a part corresponding to building materials bought for the
execution of the works and are on site. The amount for these materials is obtained by taking into
account the prices from the sub-details. Materials having been the subject of payment on account

cannot be taken away from the site without a written authorization of the Project Owner or the
Project Engineer.
In respect of the above:-

* Mode of payment of works executed

In view of the application of the law on collateral prescribed in the Decree N2. 2018/366 of 20
June 2018, the contractor shall be paid through accounts drawn up by applying the prices on the unit price
schedule for tasks actually accomplished. In order to realize this:-

- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and setting the quantities achieved and record for each heading. Works executed by the contractor
and entered into the job cost sheet give entitlement to payment on account (bill) may give right
to payment;

- Not later than the fifth (5th) of the month following the month when the work was carried out,
the contractor shall furnish to the Project Engineer seven (07) copies of three draft (03)
provisional monthly accounts;

- After completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitted
by the contractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment to settle the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts;’

- At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The guide
on how this account shall be established shall be provided by the Contracting Authority who shall
depend on how the Contractor respected his commitments during the guarantee period;

- The signing of the general and final account without reserve by the contractor shall definitely
bind the parties and put an end to the contract, except for issues concerning default interests;
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- Default interests shall be paid by statement of the amounts owed;

- The currency of the tender and payment shall be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to the
contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public treasury.

- Upon presentation of an account drawn up by the contractor in seven (07) copies including the
stamped original copy, the Project Engineer shall after verification finalize and transmit to the
Authorizing Officer (Mayor Wum Council) who in turn shall verify and sign as a means to order
for payment and transmit to the Municipal Treasurer- Wum Council who shall commit the State
of Cameroon for payment to be carried out as defined in the contract in respect to the information

on the credit card;
Each request for payment shall include the following documents:

e Seven copies of the final account mentioned above;
e Seven copies of signed Statements of work done;
e Acceptance report signed by 2/3 the members of the acceptance committee;

e Report of execution of work (“attachment”) signed by the Project Engineer and bearing the
visa of the authorising officer ;

e A copy of the following documents making up the tax file certified by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness;
A location plan
An attestation of localisation;

A Taxpayer’s card;

A clearance attesting to the payment of taxes;

>

>

>

> A Business licence;
>

> An attestation of solvency (non-bankruptcy), also called certificates of incorporation;
>

A Clearance Certificates issued by the National Social Insurance Fund (“CNPS?).

> An attestation of Bank-account;

REMARK: Payment on account may be spread over the duration of the execution of the jobbing order
according to technical execution phases as defined in the jobbing order. The amount of
payment shall not exceed the value of the technical execution phases carried out. In such a
case, for payment to be effected the contractor shall before the 5™ of every month following
the works executed transmit seven (7) copies of the partial invoices to the Project Engineer
who shall within a time-limit of seven (7) days approve and forward for processing by the
services of MINEDUB and MINFI.

* Venue of payment of works executed

It shall be carried out by the Municipal Treasurer Wum Council.

Article 44: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed to the Project Owner
with copy addressed to the Contracting Authority obtain a so-called “start-off” advance or advance “for
purchase of building materials™. The Start-Off Advance or payment of the start-off advance shall be at most
20% the initial contract price (i.e. all taxes inclusive) but the advance must be guaranteed at 100% by a
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Bank recognized by Cameroon Ministry in charge of Finance or a First Rate financial institution. This
advance may be released after the notification of the Service order to start the work. It’s reimbursed by
deduction done at 50% on each payment on the account (“décompte”) made to the contract holder during
execution as from when works must have been executed more than 40% of the contract and must be totally
reimbursed not later than when the execution of the contract must have reached 80%, i.e. when the value
of the basic price of the goods & services rendered shall have reached 80% of the contract price. Following
of the rate of reimbursement of the advance, the Contracting authority shall authorize the payment of the
corresponding part of the contract upon written request. Whatever be the case, the reimbursement must be
completed one (01) month before the date of expiration of the contractual period. As the start-off advance
is refunded, the Contracting Authority shall release the corresponding bid bond if the contractor requests
it.

Article 45: GUARANTEES

Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in case of default on the side of the
Contractor.

a) Final bond

The final bond (final surety) of the contract referred to.as security in guarantee for complete execution
shall be provided within twenty (20) calendar days as from the date of notification of the contract and in
any case before the first payment and/or before the expiry of the bid bond. It shall be addressed to the
Contracting Authority who shall then act as the Beneficiary, reason why he shall be one to keep it. The
amount of the final bond shall be 2% of the value of the initial contract, all taxes inclusive (ATI). The bid
bond shall only be returned to the contractor by the Contracting Authority once the final bond has been
provided. The Bank that issued shall refund corresponding amount upon presentation of the original bid
bond by the Contractor. .

Remarks:

- The final bond may be replaced by a bond (bank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- As concern Small and Medium Enterprises constituted of National Capital and managed by Nationals,
the final bond may be replaced by a Statutory Link bond (bank guarantee) issued by a first-rank banking
institution approved by the Ministry in charge of Finance.

- The final bond shall be released upon written request of the contractor after completion of works proven
by technical acceptance minutes duly signed by all the members of its committee.

- The final bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the twenty (20) calendar days, he
shall pay penalties amounting up to 1/5000" of the contract amount (ATI)

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for proper
execution shall be the sum deducted (blocked up) from the amount on account during each payment made
to the Contractor. After provisional acceptance, the guarantee period of this project shall be one year during
which the Contractor shall be expected to carry out period visits every three months to carry out corrections
of imperfections or defects. The amount of the retention bond shall be 10% of the value of the initial contract
(all taxes inclusive), increased if need may be, by the value of the additional clauses.

Remarks:

- The retention bond may be replaced by a bank guarantee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.
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- The retention bond shall only be refunded to the Contractor upon a Release Order issued by the
Contracting Authority after fulfilment of the contractual obligations by the Contractor proven by final

" acceptance minutes duly signed by all the members of its committee. The Release Order must be issued
within thirty (30) days from expiration of the guarantee deadline or where the contract has no such
deadline, following the final acceptance of works otherwise if there is no notification from the
Contracting Authority to the Contractor for having not honoured his obligations, the Competent
Structure shall undertake to refund the guarantee or release the bond upon a simple request from the
Contractor. In the case of notification, the end of the commitment of the bond shall only be put into
effect by a Release Order issued by the Contracting Authority. After the expiry of the deadline, the bond
shall cease from having any effect even in the absence of the release.

- I for any reason, the Contractor refuses to carry out corrections of imperfections or defects during the
period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall have
the right to carry out the corrections using any other contractor who shall be paid using the amount
retained for the retention bond at the expense of the main by virtue of the contract.

Article 46:  PRICE REVISION

In respect to the maximum works execution deadline of three months defined in the tender, the prices
shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this tender
shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each.element of the structure between the
quantities in the cost estimates and the quantities effectively executed shall not lead to the modification of
the said contract amount. This applies to errors that the cost estimates may include. The contract shall be
paid on the basis of approved plans by the contracting parties.

Article 47: STAMP DUTY AND REGISTRATION

Seven (7) original copies of each constituent document of the contract arising from this invitation
to tender shall be stamped and registered by at the expense of the contractor, in accordance with the laws.
in force; within fifteen (15) calendar days as from the date of notification of the contract by the Contracting
Authority.

Article 48: TAX AND CUSTOMS REGIME

In respect to Decree N° 2003/651/PM of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned with the
contract arising from this invitation to tender shall be subject to the laws in force in the Republic of
Cameroon.

Article 49: PENALTIES

(a) Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:

e 1/2000™ of the amount of the contract per calendar day overrun, from the 1*' to the 30" day;

e 1/1000" of the amount of the contract per calendar day, beyond the 30" day;

e Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

(b) Specific penalties: Apart from penalties of overrun of the contractual time-limits, the Contractor
shall be liable to the following particular penalties for the non-respect of the terms of the contract
notably:-

e The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for every calendar day of lateness;
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* The late provision of the insurance policy: If after fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site, all execution
activities shall be suspended without suspending the execution deadline. Hence penalties arising
from failure to complete the work within the contractual time-limits shall be paid. After two months
from the date of notification of the contract the Contractor has not complied, the contract may be
terminated;

®  The late provision of the execution program: In case where the Contractor does not provide the
execution program within the thirty(30) days from date of notification of the service order to start
work, he shall pay penalties amounting up to 1/5000" of the contract amount (ATI) for every
calendar day of lateness. As well, these penalties shall be applied on any stakeholder who delays
the process of approving the execution program submitted or who carries out abusive rejects of the
execution program;

» The late request for site installation: If within fifteen (15) days from the date of notification of the
service order to start execution site installation is not carried out, the Contractor shall pay penalties
of 1/5000" the cost of the contract (ATI) for every calendar day of lateness.

® The replacement of Key Personnel: If in replacement of key personnel, the qualities of the personnel
proposed are less than that of the personnel replaced in terms of qualification, experience and
competence, such replacement shall attract penalties of 1/5000"™ the cost of the contract (ATI)
independently of the procedure for validation of the new personnel. The above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due to accident and death of
personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions. )

 Absence of Project Site Log Book: 1t shall attract penalties of 1/5000" the cost of the contract (ATI)
of the main Contractor and that of the Chief of Service of the Contract as the case be of complicity.

Remark: The total of penalties shall not be more than 10% the amount of the contract in concerned

otherwise the contract will be terminated.

[CHAPTER 1V: FINAL PROVISIONS

Article 50: RISKS, RESERVES AND FORCE MAJEURE

The Contractor may during execution be subjected to risk(s) which can give rise to reserves that
need to be recognized by the Project Engineer.

Force majeure shall include the effects of natural disasters or any other external events that the
contractor could not have reasonably foreseen or avoided, and which make works impossible and not only
costly. In case of force majeure, the contractor shall be relieved of his responsibility only if he has notified
in writing to the Project Engineer with copies forwarded to Project Owner and Contracting Authority of his
intention of how the effect(s) on execution arising from the Force Majeure should be treated. This shall be
done before the end of the 20" day following the event. The Project Engineer shall visit the site of the
Force Majeure, carry out his own evaluation of its gravity basing as well on the evidence given by the
contractor and decide on the nature of force majeure and if he considers that the Contractor’s
preoccupation(s) should be taken into account:-

(a) He the Project Engineer shall forward to the Project Owner a succinct report bearing his appraisal and
suggestion(s);

(b) The Project Owner shall cross examine the report of the Project Engineer through discrete
investigations and decide on the way forward. In case where the Contractor solicited for suspension of
execution or prolongation of the execution duration and that the Project Owner validates the
suggestion(s) of the Project Engineer, he shall forward his suggestion(s) in a report to the Contracting
Authority.
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(¢) The Contracting Authority shall equally carry out an appraisal of the report through discrete
investigations and take a final decision on the final way forward.

Article 51: ~ SETTLEMENT OF DISPUTES

Any dispute arising between the parties shall first of all be subject to an attempt through direct
amicable settlement. In the absence of an amicable settlement, any dispute relating to this invitation to
tender shall be carried before the Cameroonian court of competent jurisdiction.

Article 52: TERMINATION OF CONTRACT

The contract may be terminated as per articles 180-183 of Decree NC. 2018/366 of 20" June 2018 to
lay down the Public Contracts Code and the following special conditions:

> non-registration of the contract within the required time-limits;

non-compliance of technical documents;

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven (07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the contract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral modification to provisions of the tender file relating to materials and supervisory staff;
replacement of more than 50% of personnel ;

Non-payment of insurance charges.
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Article 53: SPECIAL COMMERCIAL CHARGES

The contractor shall declare that the contract agreement has not given and shall not give rise to the
collection of special commercial charges.

In case special commercial charges are provided for under the contract agreement, the contractor
shall reserve the amount of these charges for the Project Engineer on behalf of the Contracting Authority.

Moreover, if it is established that the contractor has received special commercial charges, he shall
be subject to the sanctions provided for by the laws.

Article 54: INTERNATIONAL TRANSPORTS

In case where the execution of the contract requires transport of materials and equipment from
abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the provisions of
international covenants and agreements at the expense of the contractor.

Article 55:  VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been
read and approved by the Contractor, visaed by the Municipal Treasurer, Wum Council and signed by the
Contracting Authority. Its execution shall enter into force upon notification of the Contractor by the
Contracting Authority.

Article 56: INFORMATION TO BE POSTED

The Contractor shall put up a visible sigﬁ board (total height=2,80meters, width=1,20meters, board
thickness=2, 5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:
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REPUBLIC OF CAMEROON
Peace - Work — Fatherland

CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS IN GS MUBUUH
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DOCUMENT N° 05
THE SPECIAL TECHNICAL CONDITIONS

TECHNICAL SPECIFICATIONS FOR EXECUTION

TECHNICAL SPECIFICATIONS FOR EXECUTION

This technical description of estimatjes is intended to define the content of the Construction of a
Block of Two (02) Classrooms in GS Mubuuh in Kesu Village in Wum Municipality, Menchum
division North West Region.

It specifies the quality of materials and the mode of execution in keeping with the rules and in compliance
with the constituent documents of the Jobbing Order. Hence, this descriptive has as objective the
definition of the consistence of works to be executed in accordance with the plans and according to
technical norms for the execution of public projects.

Description of tasks

The main tasks to be carried out shall be the following order as per the bill of quantities and cost
estimates:

100:PRELIMINARY WORKS
200:EARTHWORKS

300: FOUNDATION

400: WALL MASONARY

500: ROOF

600: METALWORKS :

700: ELECTRICAL INSTALLATIONS

800: PAINTING .
900: EXTERNAL WORKS
Reference documents

In the study and execution of the Jobbing Order, the successful bidder shall comply with the
following:

- Statutory and regulatory instruments (laws, ordinances, decrees, orders)

- Unified technical documents (requirements, special conditions, designing rules)

- French norms approved by ARNOR

- Security rules and norms relating to public protection

- Agreements, technical opinion and recommendations of the CSTB applicable to works relating

to this invitation to tender in force on the date of signature of this Jobbing Order.

To carry out the general control of works, the Project Engineer and the other administrations involved
in the follow-up of the project may make regular or unexpected visits to the site.

The description of estimates is intended to spell out the technical requirements for a proper execution
of the construction works.

The Contractor shall strictly comply with the description of estimates in keeping with rules and norms
prescribed in the DTU, the ARNOR norm.

Hence for:-

Article 01: STRUCTURE AND EXECUTION PLANS:
It is the duty of the Contractor to realize the structures as per the execution plans that shall be
approved by the Project Engineer and sample models of equipthent and furniture provided by the
project owner.
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Article 02: PRELIMINARY WORKS:

These works concern the demolition of any existing structure on the site and the evacuation of the
rubbish to the public discharge, the ¢learing and levelling of the site where necessary. To do these, the
Contractor shall obtain all the documents necessary for the realization of the Jobbing Order from the
competent services concerned. He shall also make contacts with the water, electricity and telephone
network authorities in case their network shall be tampered with.

Article 03: INSPECTION OF WORKSITE INSTALLATIONS:

Through the Project Engineer, the Contractor shall furnish the owner of the project within the shortest
possible time with an installation plan showing clearly how he intends to run the work site. A fence in
local materials enclosing the whole work site to avoid trespassing and site sign board bearing information
recommended to be posted shall be in place during this inspection mission. To install, the contractor with
his/her personnel shall be installed on the site by a Commission comprising of:

Remark: A report on the site installation shall be prepared by the Secretary on the site and signed by

all the members on the site.
Article 04: PROTECTION OF STRUCTURES AND MATERIALS:

The Contractor shall be responsible for the protection of the structures before final reception. He
shall be equally responsible for all tools and materials present at the work site. He shall seek an
insurance policy to cover theft and fire incidence.

Article 05: PRECAUTION AGAINST ACCIDENTS:

The Contractor shall take all preventive measures against accidents. The owner of the project reserves
the right to intervene in case of any emergency without necessary interfering with the
responsibilities of the Contractor.

Article 06: VERIFICATION OF DIMENSIONS:

The Contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The Contractor shall check in-situ the possibility of
translating the dimensions on plans to the structure before work begins. He shall refer to the Project
Engineer in case of any doubt. He shall not on his own modify anything on the structure and shall
inform the Project Engineer of any changes that he considers necessary.

NB: All modifications accepted by the Contractor shall be accomplished in a specified duration and at
his cost without modification of the Jobbing Order amount. The owner of the project shall have the
right to the final choice in case of any modification.

Article 08: ERRORS AND OMISSIONS IN THE DOCUMENTS:
The descriptive notice completes or confirms the indications on the execution plans. In the case of
contradictions between the plans and the descriptive notice, the project team shall be contacted for
examination, elaboration and conclusion.

Article 09: QUALITY AND PREPARATION OF MATERIALS

Every material used and supplies shall be of high quality and put up in keeping with the rules and
with great care.

They shall meet the general specifications and the general requirements set out by the CSTB.
Reference of manufactured goods:

The Contractor shall be bound to provide all the justifications, invoices and references of
manufactured goods to be used.

Equivalent supplies

In case the materials referred to in the description of estimates are to be replaced by approved
equivalent materials and supplies, the latter shall be at least of equal or higher quality and any justification
may be requested from the Contractor before use.

57



Every material and supplies used shall be of high quality and put up in keeping with the rules and
with great care. They shall meet the general specifications and the general requirements set out by the
CSTB.

SAND

All the sand supplied by the Contractor put at his disposal shall be subject to the approval of the
Control Engineer. .

The granulometry shall vary between 0.80 mm and 2.5 mm for mortars and toppings and between
0.16 mm and 5 mm for concrete structures.

FINE GRAVELS

All the fine gravels supplied by the Cémtractor or put at his disposal shall be subject to the approval
of the Project Engineer.

Meant for the production of concrétes, fine gravels shall be homogeneous natural or crushed
materials. The films of the gravels must have been blown or washed away.

MIXING WATER

Water meant for the production of concretes shall be supplied by the Contractor at his expense. In
general, water may be obtained near the building site from water points or rivers, provided its quality meets
the conditions stated below. Water may also be obtained from other sources (boreholes, wells, etc.)

Mixing waters shall be clean, not salty, and virtually free from bodies in suspension and dissolved
mineral salts, namely sulphates and chlorides. It shall be forbidden to use water from swamp or peat bogs.

BINDERS

The cements used for concretes and mortars shall meet the general conditions set out by the laws in
force. They shall be of type CPJ 35 and shall bear no trace of damp. Therefore, storing on the site shall be
done on a dry and ventilated floor.

REINFORCEMENTS

Reinforcements for reinforced concrete shall be high-bond mild steel in compliance with the
specifications of the BAEL 91 rules. They shall be perfectly clean without any trace of rust, paint or grease.

They shall be formed and put up in accordance with the bar bending plan submitted by the contractor
to the approval of the Project Engineer before the start of works.

WwooD

The wood chosen for the construction of the structures and formwork shall be free from any trace
of rot, hard rot, decayed knot, splits or shake.

FORMWORK

Forms shall be simple and solid. They shall bear, without any noticeable deformation, the weight and
pressure of concrete, the effects of vibration and the weight of workers during construction. Forms shall be
tight enough so as to prevent extra water from washing cement away.

In other words:-

1) SITE PREPARATION: The setting out will be in respect of the technical plans. The setting out
profile boards will be at least 1,20 m from the outside axes, this to facilitate terracing (trench and
other earthworks) and a good circulation. No starting of excavation will be accepted by the Project
Engineer without the checking of the conformity of the setting out axes of the building.

2) EXCAVATION: - Some minimum excavation will be necessary to bring the site to a relative flat
surface. The vegetable soil has to be cleared off. Excavation and levelling shall be carried out
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normally using dig axes, spades and sledge hammers. The minimal depth of the excavation trenches
will be of 80 cm, and depending on the soil bearing capacity. Where there is black cotton soil or
soil with low bearing capacity at the bottom of the trench, the contractor shall continue excavation
up to a depth as will be approved by the control engineer. The excavations will be done manually
and no concrete or mortar shall be laid on the bottom of the trench without the acceptance of the
trench bottom of excavation by the Project Engineer. The foundation shall be excavated to obtain
the hard soil where it shall resist and to bear the foundation work.

IVB: The final depth of excavation must be received before the continuation of any other works.
3) CONCRETE:

-Ordinary concrete specifically lean concrete shall be Sem thick and laid all-round the excavated
foundation trenches before the stone/block work is carried out and dosed at
150kg/m?.

- Over=site concrete shall be 10cm thick laid over the entire floors and paved area between walls and
gutters at 250kg/m?>.

NB: The external veranda shall be 5cm below the level of the internal floor with 2% slope outwards.

-Reinforced concrete shall be specifically for pillars, beams damp proof course (DPC), lintels and

ring beams and their mixture shall be in a proportion of 350kg/m?.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

-Rods shall be mild steel reinforcement, Tor or high yield (Haute Adherance HA) Steel in accordance
with the R/C & 3 rules. The steel shall be perfectly clean without any trace of rust, non-adhesive to
paint or grease. The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the
main reinforcement steel rods and round-smooth RL E235 for the stirrup rings.

NB: All rods should preferably imported and reinforcement rods must respect the prescriptions on the

table below:-
NO STRUCTURE SIZES | RODS | RODS | STIRRUP

' Nos () Tors¢ | Spacing W

Damp proof course 10mm | 6mm 20cm 350kg/m3 | Fe-E-40
Lintel (15x20) 8mm 6mm 20cm 350kg/m3 | Fe-E-40
Veranda Pillars 30x 15 10mm | 6mm 20cm 350kg/m3 | Fe-E-40
Wall pillars 15x15 10mm | 6mm 20cm 350kg/m3 | Fe-E-40
Wall plate 15x20 8mm 6mm 20cm 350kg/m3 | Fe-E-40
Beams 15x20 10mm | 6mm 20cm 350kg/m3 | Fe-E-40

N || L[| —
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Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from
0.08 to 2.5mm for mortar and other resisting surfaces like concrete structure shall vary from
0.16 to Smm. It shall be river sand and nothing else. The sand shall have very fine elements
settlement of less than 4%.

Aggregate shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave
(dust) shall be removed by sieving, blowing or washing. The fine and coarse aggregates may
cither be from the river or quarry crushed and must be approved by the control engineer before
any use on the site. The gravels shall be clean and well graded with very fine elements

settlement of less than 2%.

Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and
free from impurities, meaning potable water.

Cement: To be used mostly for cement mortar and for all concrete mixtures, they must satisfy the
general conditions laid down by regulation in force. The cement which shall not show any
trace of uneven mixture shall be the CPA325 class from CEMENCAM or from an approved
factory. Storage on the building site shall be done on a dry and ventilated floor. Any stock
presenting an unsatisfactory pulverulent condition will be discarded and cleared away within
four (04) days.
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- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of concrete,
the effect of vibration and weight of workers involved in setting it up.

- Blocks- Load bearing wall shall be mounted in compressed cement Blocks of (1 5x20x40) cm for
load bearing walls of PC300 Kg/m3 (at most 30 blocks per bag of cement). Blocks should
show an appreciable degree of resistance to violent pressure.

Note

-All blocks shall be cured for at least 28 days before being used.
-Blocks shall be randomly chosen in the lot made and tested for the respect of the dose prescribed above
and level solidity

-Plastering: Cement mortar mix in a proportion of 400kg/m* will be used to plaster all previously
rejoined areas on all masonry and concrete works and then thinly floated by the use of sponge
which is recommended to remove any unevenness. The final thickness of the plastering shall
not be less than three (03cm).

Note -The external walls shall receive a coat of spata-dash before plastering is done on it.

-Screed: A smooth layer of ordinary cement screed 400kg/m3 (1:2) finish shall be spread on the 8cm
concrete floor and the screed shall be 2cm thick. Angle bar 35mm will framed at the edges of
the veranda to prevent cracking. .

Article 10: TECHNICAL REQUIREMENTS

The Contractor shall comply with the laws in force concerning fire protection, thermal insulation,
acoustical insulation and ventilation; even if provisions have not been made in the plans and written
documents. Y

It should be noted that all the works to be carried out or modified following amendments brought in
keeping with the rules, shall be charged to the Contractor.

Fire protection

Application of the instruments in force relating to protection against the risks of fire and panic in
Establishments open to the public (EOP)

Classification of the establishment: category 5 EOP;
Behaviour of building components in fire;

FR: fire resistant;

FB: firebreak;

FC: fire check;

% h FR components supporting the sﬁell of the building;
1h FC Floor;

'» FB internal partitions.

Highly inflammable materials shall be avoided.

Smoke clearing

In case of fire, all the premises open to the public shall be cleared by openings having direct access
to the outside.

Emergency means
Instructions on what to do in case of fire shall be posted in the corridor.
Article 11: PROTECTION OF THE ENVIRONMENT

The entrepreneur will propose to the control engineer, before the beginning of works, the place of his
yard facilities and will request his authorization of installation.
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The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction
of bushes, the setting out of the building and general circulation.
The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and of
washing should be concreted. These maintenance areas should have a slope toward a cesspool provided
for the purpose and toward the inside of the platform in order to avoid the out-flow of the polluting
products toward the site and the neighbourhood.
At the end of the works, the entrepreneur will do all necessary works to the restoration of the various
places of the site. The entrepreneur should fold all his material, and equipment. He should demolish all
stationary installation, as foundation, support made of concrete or metallic, etc.. in order to put back the
site in its nearest initial state. Neither equipment nor materials should be abandoned on the site or in the
vicinity after the execution of all the works. Left-over materials are to be covered with a layer of earth,
and the site has to receive an adequate drainage in order to avoid all erosion as the case may be.

MODE OF EXECUTION OF WORKS

Article 12: STRUCTURES OF 'fHE BUILDING SITE

The Contractor shall be in charge of the setting up operations which shall include:

e Development of access roads and platforms for, the structures of the building site (raising of
buildings, etc.), premises for the storing of materials and parking of equipment and vehicles,
including the necessary coatings and their maintenance;

e An identification board and a notice board of the building site;
Putting up a structure containing a storehouse and an office equipped with a table and chairs where
the project record and graphic documents shall be available on a permanent basis.
Supplying water (if possible) and guarding:
Any other measure for the proper running of the building site;
Conveyance and folding up of any material needed on the building site;
Dismantling and folding up of structures;
Their possible transfer;
Development and maintenance of premises for setting up and execution of work;
Putting in place of means which are essential for the safety of personnel and users, especially putting
signals on the building site;
e Cleaning of premises after execution of work.
The plan relating to setting up operations shall give all the details on the following points:

o In addition, setting up operations shall include the actual mobilization of supervisory staff, the
foreman, and the charge hands among others.

Signals. safety. miscellaneous

The Contractor shall plan to put in place temporéry signals essential for the safety of users and

personnel of the enterprise. Safety measures shall be part of the plan of execution to be provided by the
Contractor at the start of work.

Article 12: CONSTRUCTION WORKS

I- Plan of execution:

It shall be made up as follows:

construction drawing and details at the appropriate scales;
work planning;

method and technical approach to execution;

organization of the building site;

Knowledge of the soils
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The Contractor shall be supposed to have perfect knowledge of the nature and consistency of the
soils. No complaint shall be accepted in the course of work; differences in the nature of soils noticed during
the execution of work shall not give rise to an increase in the price of the Jobbing Order.

Appraisal of the difficulties of the field

The Contractor shall be supposed to have accepted all the difficulties that he may encounter and
relating to the configuration of the sites, the nature of the soils, the stone and brick works, and solids

existing in the soil.

Moreover, the Contractor shall take note of the location of the eventual old networks: telephone,
water, electricity or other that may be found in the field. Therefore, he shall not remove any existing meter
or pipe without informing the Project Engineer of their presence.

It shall be the Contractor’s responsibility to follow the required procedures to obtain from public
services the authorization to remove these networks.

Party walls survey

Before any excavation onto an existing building and before underpinning any work, the Contractor
shall make sure that the existing structures are solid and put all the necessary mortar patches.

It shall also be his responsibility to have an affidavit of the party walls drawn up by a bailiff who
shall enclose copies of these walls with his report.

Site survey

The Contractor shall take over the site as he shall find it. He shall therefore be supposed to have
perceived all the difficulties that he may encounter and relating to the configuration of the site, the nature
of the soils, neighbouring constructions, etc...

L]

Construction drawing

The Contractor shall draw a complete set of designs to be executed (general design, formwork
design, bar bending design, form of pitch, partition, etc...) and all the designs that may be requested by
the Project Manager in the course of work.

These designs shall be submitted to the approval of the Project Engineer in due time. This approval
shall not relieve the Contractor of any of his responsibilities.

Before acceptance, the Contractor shall give to the Delegated Contracting Authority one (01)
blueprint and three (03) design drafts in compliance with execution.

II- Foundations:

Any fill material for the foundation and the surroundings structures shall have no particle
dimension above 50mm and with plasticity index of less than 35. Fill materials shall also be free from
organic elements and shall have a good granularity grading. No black vegetable soil shall be accepted for
backfilling. '

Reinforced concrete footings shall be built on 5 cm with coarse-aggregate concrete. They shall
fill the excavation. After cleaning, blending concrete shall immediately be put in place so that earth
should not fill back the excavation.

NB: )
- Any blinding concrete will be of thickness Scm dosed at 150 kg/m3 of firm consistence and will be

laid on the bottom of the excavations where necessary. On it will be laid on the footings of the
ground half pillars until the level of the finished foundation. These footings shall be of sizes (60x60)
cm. The foundation peripheral walls will be of masonry stones or filled frog Blocks of (20x20x40)
cm laid on cement mortar and finished with a DPC layer or ground beams of 20 x 20cm in
reinforced concrete as specified in the working drawings.
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-Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be

gotten from the quarry or deposits with dimension sizes of not less than 20cm.

-The foundation will be filled with earth of good quality in successive compacted layers of 20 cm
where the fill depth exceeds 30cm. An over site concrete of thickness 8cm will be laid to cover the
whole foundation area at a dosage of 250 kg/m3.

- Floor slab

Slabs shall be made on levelled and properly rammed earth platforms. The foundation shall be
drained and well beaten down.

Insulation from moisture shall be done with a polyane leaf placed directly beneath the concrete
under-coat and raised on the periphery building of a concrete under-coat reinforced with a middle
welded wire fabric. The thickness of this under-coat shall vary according to the load to be born. A slab
with ordinary concrete batched at 300 kg/m3 measuring 08 cm thick shall be put on the floor.

I11- Block Work and other Elevations
1- Bearing walls:

Bearing walls shall be built with agglomerated hollow cement Blocks measuring 15x20x40 with a
good crushing resistance as indicated in the designs. The mixing for block moulding should give at
most 30 blocks per bag of cement for the blocks to conform to the regulations and shall be approved
by the Project Engineer. They should be kept dry for at least 21days before laying on the elevation
walls. The reinforced concrete pillars of section 15 x 20, 15 x 25 and 030 at 350 kg/m3 shall be casted
as the agglomerated hollow blocks walls are raised and this is to permit a good adhesion. The
characteristic strength of concrete at 28 days should not be less than 16Mpa. The maximal spacing of
the pillars is to be 5,00 m of span. The lintels 15 x 20 in reinforced concrete at 350 kg/m3 will be
levelled to + 2,20 m above the level of the finished foundation. The average height under the ceiling is
about 3,00m. A chaining beam of 15 x 20 em in reinforced concrete at 350 kg/m3 will be laid above
the finished level of the agglomerated hollow blocks walls with fixing plates so as to receive the
wooden roof truss.

Any stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be

gotten from the quarry or deposits approved by the control engineer with dimension sizes of not less
than 20cm.

2-Plastering:

Materials to be used should follow the characteristics define in the estimates. The aspect shall be
uniformed in the same local and differences will not be tolerated. It shall be of cement mortar at 400
kg/m3 of thickness 1, 5 cm. There will be an under-coat layer and a finish layer floated and foamed to
finish. They must be well cut horizontally and vertically. The floor will be finished in cement sand
screed and coated to finish with cement paste trowel to finish. Hence:-

- The bearing surface shall be clean, free from any trace of dust or product resulting from the removal of
the formwork. It shall enable the coating to stick firmly; otherwise it shall be treated by wire brushing,
staking out or bush-hammering.

- The bearing surface shall be watered to make it deeply wet but then cleaned on the surface during the
application of the coating.

- After roofing-in, coating shall start only on Block works that have been completed for at least two
weeks.

- Plastering shall comprise three coats.

Bond coat or dash bond coat -

Batching of the dash bond coat shall be 350 kg/m3; the mortar shall be batched so as to obtain proper
workability. A dash bond coat measuring 1 cm thick shall evenly cover the surface to be coated.

Second coat
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It shall be put on the bond coat three days after. The capacity of this coat shall be obtained by close
and even tightening of mortar with a steel float. The surface shall be rough and obtained by applying a
ruler to it. It shall be 1.0 cm thick.

o Finishing coat
It shall measure about 0.5 cm and shall be put up at least 8 days after the second coat.

3- Fine joints:
Whenever Block works are astride an expansion joint, a fine joint shall be drawn with wire in order
to make the edge clean.

4- Topping:
It shall be 4 cm thick and shall be fitted in the slab built with coarse sand 400 kg/m3 mortar. Finishing
and polishing shall be made with cement grout.

TILING

Materials to be used should follow the characteristics defined in the estimates. The aspect shall be
uniformed in the same local. They differences will not be tolerated. Before the start of the work, the
contractor should present the sample of the tiles to the Project Engineer for approval.

e Mortars for the laying of tiles (350kg/m® of CPJ 325

e Mortars for binding flow of join of tiles 500kg/m’
Before laying there shall be:-

-Cleaning of the supports: Before the start of the work, the contractor will do the cleaning of the
support by scrapping, brushing and sweeping with broom. This is in order to have a clean surface
exempted of any particle that can disturb the application of the tiles.

-Prescription on the laying of tiles: Any cut, adjustment on angles, wood, pipes or any penetration
should be perfectly done. Measures for alignments should be determined in the way to manner the cuts.
Cuts for tiling are done under the skirting. Any cut near the pipe, taps should be well adjusted. When
tiles get broken, they are immediately replaced at the expenses of the contractor as well as any other
work deemed necessary. Tiling on sealed area will be laid on a support with a simple mortar. The join
will be filled before the collection of extra mortar to ensure the good adherence.

The tiling on reinforced structure will be done with a thin coat of adhesive on the support well
cleaned. During the application of the adhesive, it is not allowed to go 2/3 high the thickness. The join
will be filled with the binder floor or special binder for tiling done with gum. For tiling on walls,
plasters should be well dressed and sand screed. Tiling is done on adhesive. Same measures are
applicable for other tiling as concerned the join and cleaning. All tile works include the screed in
cement mortar of 3-4cm thick.

FRAMEWORK - ROOFING

Content of works

1- Framework:
The timber for the roof work will be of good quality, with the strai ght grain and free of any defect.

Trusses:

Trusses shall be made with solid wood (hardwood) shall compose of single frame rafters of Semx15¢cm
and spaced at 1.50m interval and treated with wood preservative such as xylophone, xylamon or carbonyl
section 3x15.The assembly will be made in-situ and the slope should be respected (>15%). These should
be well assembled before setting them up to form the shape of the roof. The truss shall be of rafters of
5x15 solidly attached to the wall plate with the help of standby beam iron rods spaced at 1.50m maximum

“spacing. The tie beam and principal rafter shall be doubled. Joints shall be nailed.

Note —Examples of hardwood include eucalyptus, mahogany, iroko, mouvinga, etc,

Ridge poles/Purlins:
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Ridge poles made of solid wood shall be raised, treated with carbonyl section 8x8 and fixed to the
trusses by steel staples diameter 6 and they shall be fixed to the gables and partition walls by steel

diameter 6. As well it shall be covered with ridge sheet 50 cm. The purlins shall consist of 5x8 cm or 6
x 8 timbers at a spacing of 0,90m to 1.,20m maximum.

NB : All structural timber shall b-e treated with carbonyl.

2- Roofing sheets: They shall be in high rib (Téle BAC) aluminum sheets of type 5/10th (5/ 10mm). The

sheets shall be fixed onto the purlins using screw nails at least 3.5inches (8.7cm) long equipped with
aluminum gaskets and bituminous rubbers caps.

3- Fascia board (Front and back sides):

Shall be 30cm wide and of high rib aluminum sheets (tdlebac) of 0.35mm thickness.
4- Ceiling

The noggins for the ceiling will be in wood of 4x4 or 5x5 treated with carbonyl or xylamon covered
with plywood boards. The peripheral ceiling round the building will be in metal sheeting (tolelisse). Will
be made of 4mm thick red plywood on both sides, fastened on a joist in lath of 4cm thick by 8cm wide
and treated with carbonyl. The spaces for ceiling joist panel will be 60x120cm in size fixed to lath joists
measuring 4 cm x 8 cm; they shall be separated one from the other by a hollow joint of 5 mm.

- Peripheral over strips, inside and outside
- Cellar flap to be put in easily accessible places
- Vent holes perforated on the external boards on the right side of each board.
Eaves shall be equipped with wire mesh ventilation holes and two trap doors will be provided in each
of the classrooms. For external ceiling, “TOLE LISSE” shall be used at the eaves

Regulations to observe

In the construction of the structures referred to in the specifications, the Contractor shall conform to
the laws, regulations, and norms in force at the moment of execution of work, notably:

- DTU No.30: framework and stairs in wood

- DTU No.40.42: Roofing large steel sheets and bands

- Norm Frangaise (NF) P 21.202: design and assembling

- Rules CB 71: designs and design of wood frameworks.
METAL WORKS (JOINERY)

- Frames: They shall consist of angle bar 35mm for metallic doors and window frames. While the
door metallic frame of 2.20m high by 1.02m width shall be anchored in the wall and floor,
window frames having solid metal protectors made of metallic square tube 25mm fitted from
the inside shall be anchored in the walls to permit shutters opening to the outside and
ventilation.

- Shutters: All door shutters (2m high by 1m width) shall be of metallic square tubes of
30mm-+steel plate 10/10 on both faces + 3 pairs of size hinges and a canon lock
(“*VACHETTE” or “PACO”) and iron staple bolts and panel design for all doors. All window
shutters shall be fabricated out of metallic square tube 30mm framing having lampensen fitted
on them, each provided with two hinges to permit average ventilation and light. Both door and
window shutters shall open to the outside.

ELECTRICITY

The interior facilities (sheaths, VGV cables, TH etc...) will be executed according to the norms and the
rules concerning electrical installations at the time of the over site concrete or as the agglomerated hollow
blocks walls are being raised. Any necessary branching from SONEL network should respect the
regulation in force. Accessories and luminous elements (sockets, switches etc...) will be of good model.
The set of facilities will be joined to a general earth hold.
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1- Cable sleeves: They will consist of orange insulation tubes, diameter of 16 mm embedded into the
Block work.

2- Cable: They shall be of 2.5 mm? (of type TH ) single will be run inside 11mm plastic conduit
pipes for power outlets and switches that shall be embedded in walls. As a general rule, the following
sections shall be taken, that is, 1.5 mm? for lighting circuits and 2.5 mm? for outlets circuits.

3-Lighting equipment: It will consist of four (04) fluorescent lamps of 1.20m fitted inside each of
the classrooms with two outside on the veranda and two fluorescent lamps fitted at the rear ends of
the building to act as security lamps. Model of lamps shall be Philip or Mazda

4-Interuptors: A two way two gang fuse box has to be provided at the supply inlet for connection to
the existing network. A master’s switch shall be put above the main black board to control the
sockets. The entire building shall be properly earthed.
NB: Generally, electrical installation will be carried out in conformity with the rules and regulations

of ENEO

PAINTING:

Painting work will include rubbing down, flatting and filling-in the paint coating and the respect of
all grinning and sanding equipment and for:-

_Plastered surfaces, after the preparatory work consisting of a base coat of quicklime, they will be
given two coats of water resistant based cream paint for external walls and water based cream paint
on internal walls on a priming coat of ordinary paint. That is, the colour of the paint for the walls
shall be cream skirted with chassis red oil paint. Skirting on the walls shall be up to window level
inside and 1.5meters outside.

NB: Skirting on the walls shall be in two coats of chassis red oil paint up to window level inside and 150cm
at the external in appropriate colour. "
- Metal works, a primary coat of antirust will be applied on them before final painting. All metal works
shall be painted with oil paint (chassis red) in two coats.
-Ceiling, it will receive two coats of white glue paint (crystal white).

In summary:

1- Primer:
-Walls: pantex 800
-Ceilings: pantex 800
2- Finishing:
Walls and ceilings:

° Ceilings: White glue paint (crystal white): Two (02) coats

* External walls: KM Professional (Cream Exterior acrylic semi-gloss enamel) or PANTEX 1300:

Two (02) coats
* Internal walls: KEL-PRO (Cream Interior latex) or PANTEX 800: Two (02) coats

NB: At the wall base two coats of 15cm high of alkyd paint shall be applied before applying the above
Regulations to observe

- DTU No.59 : paint works and cleaning
- DTU No.81 : resurfacing
- DTU No.39.4 : mirror work and glazing with thick panes
- Specifications of paint products and UNP testing method.
NB: Errors or omissions resulting from the exploitation of the constituent documents of the Jobbing Order

shall be taken into consideration. :
GUTTERS;
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They shall be created on all sides of the building with mass concrete in peripheral gutter of
40x25cm that will facilitate drainage problems and over site concrete between this peripheral gutter and
the remaining parts to the building to prevent external moisture droppings to the building at the ground
level. To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the
frontage and the other faces of the building depending on the topography of the terrain at the excavation
takes place. The walls of gutters are to be constructed in concrete and the floor will be rolled and
smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water for level
surfaces.

Prefabricated slabs of 1.20m wide each shall be provided at the main entrance of the classrooms at
right angles. :

Equally ramps cast in-situ of one meter twenty (1.20m) wide each shall be provided at the entrance
of each classroom for handicaps on wheel chairs or otherwise.
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DOCUMENT N°06
THE SHEDULE OF UNIT-PRICES (PRICE ENCLOSURE SLIP)

CONTENT

CHAPTERI1 GENERAL PROVISIONS
Article 01- General

Article 02- Definition and consistency of prices
Document N° 6
THE SCHEDULE OF UNIT PRICES

Article 01: GENERAL

In general, the contractor is supposed to be fully aware of all the expenses relating to works as well
as all the conditions prevailing in the area and likely to influence the execution and cost of works. Therefore,
he shall not present any complaint, except in the conditions provided for by the contract arising from this
invitation to tender. Works done by the contractor shall be paid to him by applying prices of the Price list
to the quantities actually carried out and assessed according to the conditions of the contract.

Costs and various charges not giving.rise to any payment are supposed to be taken into account in

the costs for execution of quantifiable works and shall be included in the various Price lists. The costs and I

charges are as follow:

- Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellaneous allowances, premiums, insurances, medical expenses,
etc. .) _

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and notably expenses
for the acceptance of works on the field) and to the running of the enterprise.

Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of all categories are also supposed to have been included in the costs for execution of
quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in words
agree with unit prices in figures.

The contractor shall not put forward his good faith to shirk his commitment if the global amounts of
his bid happen to be modified after verification of compliance of unit prices in figures or calculation of the
detailed estimates.
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Article 02: DEFINITION AND CONSISTENCY OF UNIT PRICES

UNIT PRICE SCHEDULE FOR THE CONST
IN GS MUBUUH IN KESU VILLAGE I

N WUM MUNICIPA

RUCTION OF A BLOCK OF TWO (02) CLASSROOMS
LITY IN WUM SUB DIVISION,

MENCHUM DIVISION NORTH WEST REGION.
" U.P. IN
ITEM DESCRIPTION UNIT Q'TY FIGURES U.P. IN WORDS
100:PRELIMINARY WORKS
Inspection of worksite installations
101 | (fencing, project information board, etc) ff I
and site installation
Studies (execution planning, report of y
102 . ff
execution etc.) 1
103 | Clearing and removal of vegetable soil m2 280.50
104 | Implantation of the building ff 1
200:EARTHWORKS
202 Dlgglng of foundation trenches and m3 24.30
footings
203 | Backfilling with selected lateritic soil m3 80.60
300:FOUNDATION
Blinding (Lean) concrete mixed at
i A st ) 1.20
| 302 | Foundation in filled frog blocks m2 120.5
303 | R.C. for footings and ground beams m3 4.90
304 Concrete floor (8cm thick dosed at 3
300kg/m3) with the veranda inclusive B 7.95
400: WALL MASONERY
401 Blocks of 15x20x40 for wall elevation m2 182.20
R.C. for pillars, lintels, and beams dosed
402 | 350kg/ m3 ‘ w3 2.50
403 Rendering (Plastering of walls) with oy
cement mortar dosed at 300kg/ m3 364.40
Wall blackboard (500x120)cm with
404 | cement paste finish including painting U 4
with good quality black paint
405 Floor finish in cement screed of 3em 2
thick and cement paste 162.20
407 Blackboard stages with angle bars at the U
edges 2
500:ROOF
: 501 Truss (complete in hard wood treated, -
king-post=175¢m) 9
502 Purlins (5x8) ml 600
Noggings (4x4) m2 160
e o e e e
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Ceiling in hard plywood (4mm thick & '

floor internally and externally

04 red on both sides) md 160 j
505 Ceiling at the eaves (external perimeter) m
with smooth zinc sheet (tole lisse) 32.5
Aluminum roofing sheets (tole bac
306 | 5/10mm) = 259.0
507 Fascia board (tdle bac 3.5/10mm of -
30cm height) including lining 60.5 ‘
508 | Angle sheets of 50cm large ml 23.7
509 | Aluminum ridge cap ml 243 !
510 Ventilation of roof with pre-fabricated o
air block and wire mesh at the eaves 5
600:JOINERY
Complete metal doors of 210cm
601 high;100cm wide with accessories like u
in-locks (VACHETTE OR PACO), two -
pad locks, etc. :
Complete metal window framing of
150cm high; 110cm width having
602 window protectors of 150cm high; u
110cm width (tube 25mm) fitted 8
internally with triple shutters of
Lawperson
30mm angle metallic bar at
603 | {eranda/door ml 22.0
700:ELECTRICAL
INSTALLATIONS
701 1 1mm conduit pipes Roll 2.5
702 | Cables V.G. V 1.5mm?2 for lighting Roll 2.9
703 Cables TH 2.5mm?2 for power sockets Roll 25
704 | Complete fluorescent lamps 4ft (1,20m) u 15.0
705 | Complete fluorescent lamps 21t (0,60m) u 2.0
706 | Two way switches built-in u 6.0
707 | Power sockets built-in u 8.0
708 | Master switch for sockets u 2.0
709 Complete earthing of the structure i
(copper cable 3m, earth rod 1m etc.) 1
800:PAINTING
201 PI:lmmg coat in ordinary paint (National 50
paint) 436
202 Two coats of cream water based paint on m2
internal walls (KEL-PRO) 195.2
803 Two coats of water resistant paint on m2
external walls(Kelly Moore Professional) 143.3
Red oxide oil paint on metallic door &
804 | skirting with up to window level from m2 120.50 ‘
—‘—l

e
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paint(crystal white)
900: EXTERNAL WORKS

901 Concreted rain water (run-off) gutters ml
35em wide at slope of 10% 60.0

Painting of the classrooms and veranda
85 | ceiling with two coats of white glue m2

902 Concreting of external veranda m2 50.5
{ Concrete slab on gutters at entrances

903 | (1.2m wide) protected with 30mm angle u
bar at edges

904 Concrete ramps (1.2m wide) protected
with 30mm angle bar at edges ' 2
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DOCUMENT N°07

BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A BLOCK OF TWO
(02) CLASSROOMS IN GS MUBUUH IN KESU VILLAGE IN WUM MUNICIPALITY, WUM SUB
DIVISION, MENCHUM DIVISION NORTH WEST REGION CAMEROON.

ITEM DESCRIPTION ' UNIT Q'TY RATE AMOUNT

100: PRELIMINARY WORKS
Inspection of worksite installations

101 | (fencing, project information board, etc.) ff 1
and site installation [
102 Studlgs (execution planning, report of o
execution efc.) 1
103 | Clearing and removal of vegetable soil m2 £80.50
104 | Implantation of the building tf 1
SUB TOTAL 100
200: EARTHWORKS
202 | Digging of foundation trenches and footings m3 24.30
203 | Backfilling with selected lateritic soil m3 20.60
SUB TOTAL 200
300: FOUNDATION
Blinding (Lean) concrete mixed at
A | 50kg/m3 ' e 1.20
302 Foundation in filled frog blocks m2 120.5
303 | R.C. for footings and ground beams m3 4.90
304 Concrete floor (8cm thick dosed at m3
300kg/m3) with the veranda inclusive 7.95
SUB TOTAL 300
400: WALL MASONERY
401 | Blocks of 15x20x40 for wall elevation m?2 182.20
R.C. for pillars, lintels, and beams dosed at
402 | 350kg/ m3 : e 250
403 Rendering (Plastering of walls) with cement m2
mortar dosed at 300kg/ m3 364.40
Wall blackboard (500x120) cm with cement
404 | paste finish including painting with good U 4
quality black paint
405 Floor finish in cement screed of 3cm thick m2
and cement paste ' 162.20
407 Blackboard stages with angle bars at the U
edges 2
SUB TOTAL 400
500: ROOF l \ \

’
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