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( DOCUMENT Noe. 1:
INVITATION TO TENDER




REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
PEACE ~-WORK - FATHERLAND PAIX - TRAVAIL - PATRIE
MINISTRY OF DECENTRALISATION MINISTERE DE DECENTRALISATION
AND LOCAL DEVELOPMENT ET DU DEVELOPPEMENT LOCAL
NORTH WEST REGION REGION DU NORD-QUEST
BUI DIVISION DEPARTEMENT DE BUI
NKOR COUNCIL COMMUNE DE NKOR
P.0 Box 73 Kumbo ’ Email: nkorcouncil@gmail.com
Tel.: (237) 654947254/663046403 Website: www.nkorcouncil.com
REF.NQ MINDDEVEL/NWR/BU/NSD/NC NKOR, THE

OPEN NATIONAL INVITATION TO TENDER

N° 05/ONIT/NKOR COUNCIL/NCITB/MINDDEVEL/2025 OF 30/01/2025 FOR
THE CONSTRUCTION AND EQUIPPING OF A BLOCK OF TWO
CLASSROOMS AT G.S NCHINI, NKOR COUNCIL AREA, BUI DIVISION,
NORTH WEST REGION

1. Subject of the invitation to tender:

Within the framework of the 2025 Public Investment Budget (PIB), the Mayor of Nkor Council “Contracting
Authority” hereby launches an Open National Invitation to tender for the CONSTRUCTION AND
EQUIPPING OF A BLOCK OF TWO CLASSROOMS AT G.S NCHINI, Nkor Council Area. This invitation to
tender comprises one (01) lot as follows:

: A g s v :"-.'.'v’.?:.‘Dyrqfion
; GRS Ly - months
CONSTRUCTION AND
EQUIPPING OF A BLOCK OF
01 TWO CLASSROOMS AT G.S NCHINI 500,000 25 000 000 04
NCHINI
2. Nature of services

Work to be done consists of the CONSTRUCTION AND EQUIPING OF A BLOCK OF TWO CLASSROOMS
AT G.S NCHINI, Nkor Council Area, Bui Division. The works include the following:

Lot 100: Preparatory works and studies
Lot 200: Earth Works

Lot 300: Foundation

Lot 400: Block work in elevation

Lot 500: Carpentry works

Lot 600: Metal and wood works

Lot 700: Electricity

Lot 800: Painting

Lot 900: External works

Lot 1000: Environmental mitigations
Lot 100: Equipment
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3. Execution deadline RS,

The maximum execution deadline shall be four (04) calender months, including the rainy season and
other vagaries, with effect from the date of notification of the administrative order of work
commencement.

4. Participation and origin:
Participation in this invitation to tender is open to Cameroonian enterprises that are in compliance
with the fiscal laws and having a good experience in the domain concerned.

5. Financing

The said Works shall be financed by the Public Investment Budget (PIB) of MINISTRY OF OF
DECENTRALISATION AND LOCAL DEVELOPMENT for the 2025 financial year assigned to the Mayor of Nkor
Council as contracting authority with Budget Head:

6. Bid Bond:

Each bidder should include in his administrative document, a bid bond of 500,000 (FIVE
HUNDRED THOUSAND) CFA francs issued by a first rate-bank or insurance company approved by the
Ministry of Finance in conformity with COBAC conditions.

Against the risk of being rejected, only originals or true copies certified by the issuing service or
administrative authorities of the administrative document required, including the bid bond, shall
imperatively be produced in accordance with the Special Conditions of the invitation to tender. They shall
neither be older than three (03) months nor be produced before the signing of the tender notice.

Any offer not in conformity with the prescriptions of this notice and tender file shall not be
accepted, especially the absence of a bid bond issued by a first rate-bank or assurance company,
approved by the Ministry of Finance, or the non-respect of the model of the tender file documents, shall
lead to a pure and simple rejection of the offer without any appeal being entertained

7. Consultation of tender file:
Interested eligible bidders may obtain further information during working hours as from the date of
publication of this tender notice, at the Nkor council.
8. Acquisition of tender file:
The file may be obtained at the Nkor Council, at the Service for the award of Public Contracts,

Telephone N° 679824918 as soon as this notice is published against payment of a non- refundable sum of
(60 000) Sixty Thousand FCFA, payable at the Council Treasury Nkor representing the cost of

purchasing the tender file.
9. Submission of Bids:

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six)
copies marked as such, should reach Nkor Council, Service for the award of Public Contracts, not later
than 06/03/2025 at 10.00 am local time. It should be labelled as follows:

“OPEN NATIONAL INVITATION TO TENDER

N° 05/ONIT/NKOR COUNCIL/NCITB/MINDDEVEL/2025 OF 30/01/2025 FOR THE CONSTRUCTION AND EQUIPIPNG
OF A BLOCK OF TWO CLASSROOMS AT G.S NCHINI, NKOR COUNCIL AREA, BUI DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION




10. Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing service
must imperatively be produced in accordance with the Special Regulations of the invitation to tender.
They must obligatorily not be older than three (3) months preceding the date of submission of bids
or may be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible.
This refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister
of Finance

11._Opening of bids

The bids shall be opened in single phase. The opening of the Administrative documents, Technical
and Financial offers shall take place on the 06/03/2025 at 11 am local time, by the Nkor Council Internal
Tenders Board in the Nkor Council Conference Hall.

Only bidders may attend or be represented by duly mandated persons of their choice.

12. Evaluation criteria
There are two types of evaluation criteria: eliminatory and essential criteria. [The aim of these
criteria is to identify and reject incomplete bids or bids not in conformity with the essential conditions laid
down in the Tender File.
i. Eliminatory criteria

Eliminatory criteria fix the minimum conditions to be fulfilled to be admitted for evaluation according
to the essential criteria. The non-respect of these criteria leads to the rejection of the bid made by the
bidder.

They refer especially to:

e Absence of an element in the administrative file not rectified within 48 hours;

e Deadline for delivery higher than prescribed;

e False declaration, forged or scanned documents;

e A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder.

e Two Bids with the same personnel

e Incomplete financial file..

® Technical assessment mark lower than 80% of “Yes”.

e Absence or insufficient bid bonds.

ii. Essential criteria

Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to

execute the works forming the subject of the invitation to tender.

The criteria relating to the qualification of candidates are based on the following:

. General presentation of the tender files;

= References of the company in similar achievements;
. Experience of supervisory staff ;

- Logistics (Equipment);

- Methodology;

. Financial capacity;

Ll Attestation of site visit signed by the Contractor




a Report of site visit signed by the Contractor

. The Special Technical Clauses (STC). (Each page should be initialed and the last page
signed and stamped);

. Special Administrative Clauses completed (each page should be initialed and the last page
signed and stamped);
. Pre — Financing capacity not less than 75% of the amount required in the offer

The essential criteria are subjected to minima whose detail is given in the Special Regulation of the
Invitation to tender (RPAO).

lii Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).

This evaluation shall be done in a purely binary method with a (yes) or a (ne) with an acceptable
minimum of 80% of the essential criteria taken in to account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
realistic amount, in conformity with the regulations of the Tender Documents and having scored 100% of
the eliminatory criteria and at least 80% of the essential criteria

13. Award of the Jobbing Order
The Jobbing Order shall be awarded to the bidder whose bid is in conformity with the dispositions
of the tender file and on the basis of the lowest realistic bid and technical quality. (See article 99 of
the public contracts code).
14. Period of validity of bids
The bidders shall remain committed to their offers during a period of (ninety) 90 days from the
deadline set for the submission of bids.
15. Complementary information
Complementary technical information may be obtained during working hours at the Nkor Council,
Service of award of Public Contracts.

16. Delivery deadline

The maximum execution deadline provided for by the Contracting Authority shall be One Hundred
and Twenty (120) days maximum, as from the date of notification of the Service Order.

Done at Nkor, the, 30/01/2025
The Lord Mayor Nkor Council
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AVIS D’APPEL D’OFFRES NATIONAL OUVERT

Ne 05/AONO/COMMUNE DE NKOR/ CN/CIPMN/minddevel/2025 DU 30/01/2025 POUR

LES TRAVAUX DE CONSTRUCTION ET EQUIPEMENT D’UN BLOC DE DEUX SALLES

DE CLASSES A G.S NCHINI DANS LE COMMUNE DE NKOR, DEPARTEMENT DE BUI,
REGION DU NORD OUEST

1. OBJET D’AVIS D’APPEL D’OFFRES :

Dans le cadre du budget d'investissement public 2025 du MINDDEVEL, Le Maire de la commune
de Nkor lance un Avis d’Appel d'Offres National ouvert pour les travaux CONSTRUCTION ET
EQUIPEMENT D'UN BLOC DE DEUX SALLES DE CLASSES A G.S NCHINI dans la commune de Nkor,
Département de Bui.

Cet appel d’offres est constitué de un (01) lot répartis ainsi qu'il suit :

CONSTRUCTION ET
EQUIPEMENT D’UN BLOC
DE DEUX SALLES DE
CLASSES A G.S NCHINI

01 NCHINI 500,000 25 000 000 120

2. Consistance des travaux:

Les prestations du présent marché comprennent les travaux des CONSTRUCTION ET EQUIPEMENT
D'UN BLOC DE DEUX SALLES DE CLASSES A G.S NCHINI dans I' Arrondissement de Noni,
Département de Bui., Les prestations comprennent les opérations suivantes :

Lot 100:Travaux préparatoires et études ;
Lot 200: Travaux de terrassements ;

Lot 300: Fondation ;

Lot 400: Magonnerie;

Lot 500: Menuiserie bois;

Lot 600: Menuiserie métallique;

Lot 700: Electricité;

Lot 800: Peinture

Lot 900: V.R.D

Lot 1000: Protection environemental.
Lot 1100: Equipment

rs |
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3. Délai d’exécution des travaux

Le délai global d’exécution des travaux est de quatre (04) mois calendaires. Ce délai comprend
les périodes des pluies, toutes les intempéries et sujétions diverses et court a compter de la date de
notification de 1’ordre de service de commencer les travaux.

4. Participation et origine :

La participation au présent Appel d'Offres est ouverte aux entreprises de droit camerounais
ayant une expérience avérée dans le domaine concerné et ayant réalisé des opérations similaires.

5. Financement :

Les prestations, objet du présent Appel d'Offres, sont financées par le budget d’investissement
public (BIP) - exercice 2025 du MINDDEVEL,

6. Cautionnement provisoire

Chaque soumissionnaire devra joindre & ses piéces administratives, une caution de soumission de
de FCFA 500 000 (CINQ CENT MILLE), établie par une institution bancaire de premier ordre agrée par
le Ministére des Finances aux conditions de la COBAC.

Sous peine de rejet, les autres piéces administratives requises devront étre impérativement
produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité
administrative (Préfet, Sous — préfet........ ), conformément au listing prévu au Réglement Particulier de
I'Appel d’Offres (R.P.A.O). Elles devront obligatoirement étre datées de moins de trois (03) mois ou avoir
été établies postérieurement & la date de signature de I'Avis d’Appel d'Offres.

Toute offre non conforme aux prescriptions du présent avis et du Dossier d'Appel d'Offres sera
déclarée irrecevable. Notamment, I'absence de caution de soumission délivrée par une banque ou
d’assurance de premier ordre agréée par le Ministére des Finances ou le non respect des modeéles des
piéces du Dossier d’Appel d’Offres, entrainera le rejet pur et simple de I'offre.

7. Consultation du Dossier d’Appel d’Offres.

Le Dossier d’Appel d’Offres peut étre consulté aux heures ouvrables & la Commune de Nkor,
Service de Passation des Marchés Publics Tél. : 679824918. Dés publication du présent Avis.

8. Acquisition du Dossier d’Appel d’Offres :

Le Dossier d’Appel d’Offres peut étre obtenu & la Commune de Nkor, Service de Passation des
Marchés Publics Tél. : 679824918., dés publication du présent avis, contre présentation d’une quittance de
versement au Trésor de la commune de Nkor, de la somme non remboursable de FCFA(60.000) Soixante
Mille Francs représentant les frais d’achat du dossier.

9. Remise des offres :

Chaque offre, rédigée en frangais ou en anglais en Sept (07) exemplaires dont un (1) original et
Six (6) copies marquée comme telle, devra parvenir contre récépissé & la Commune de Nkor, Service de
Passation des Marchés Publics au plus tard 27/02/2025 & 10 heures, heure locale et devra porter la
mention suivante :

« AVIS D’APPEL D'OFFRES NATIONAL OUVERT
N° 05/AONO/COMMUNE DE NKOR/ CN/CIPMN/MINDDEVEL/2025 DU 30/01/2025
POUR LES TRAVAUX DE CONSTRUCTION ET EQUIPEMENT D’UN BLOC DE DEUX SALLES DE
CLASSES A G.S NCHINI DANS LE COMMUNE DE NKOR, DEPARTEMENT DE BUI, REGION DU
NORD QUEST
(EN PROCEDURE D’'URGENCE)
A N'OUVRIR QUEN SEANCE DE DEPOUILLEMENT»



10 Recevabilité des offres
Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux

ou en copies certifiées conformes par le service émetteur conformément aux stipulations du Réglement
Particulier de I’Appel d’Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépét des offres ou
avoir été établies postérieurement & la date de signature de I'Avis d’Appel d'Offres.

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de premier ordre
agréée par le Ministére des Finances.

11. Ouverture des offres :

L'ouverture des plis se fera en un temps. L'ouverture des pléces administratives, des offres
techniques et financiéres aura lieu 06/03/2025 & 11 heures, heure locale, par la Commission interne de
Passation des Marchés de la commune de Nkor, siégeant en présence des soumissionnaires ou de leurs
représentants diment mandatés et ayant une parfaite connaissance du dossier, dans la salle de
Conférence de Commune de Nkor.

12. Critéres d’évaluation :

Les critéres d’évaluation sont constitués de deux types: les critéres éliminatoires et les critéres
essentiels. Ces critéres ont pour objet d'identifier et de rejeter les offres incomplétes ou non conformes
pour 'essentiel aux conditions fixées dans le Dossier d’Appel d’Offres
i Critéres éliminatoires

Les critéres éliminatoires fixent les conditions minimales & remplir pour &tre admis & I'évaluation

svivant les citernes essentielles. Le non-respect de ces critéres entraine le rejet de l'offre du
soumissionnaire.

Il s'agit notamment:
® Absence d'une piéce administrative ;
® Délai d'exécution supérieur & celui prescrit (supérieur & trois mois) ;
® Fausses déclarations ou piéces falsifiées;
® Absence ou insuffisance de la caution provisoire de soumission;
® Deux Entreprises avec le méme personnel ;

¢ Offres dont I'enveloppe extérieure  porte des mentions permettant Iidentification du
Soumissionnaire;

e Piece Financiere incomplete.

® Note d’evaluation technique inferieure a 80%.

ii Critéres essentiels

Les critéres dits essentiels sont ceux primordiaux ou clés pour juger de la capacité
technico-financiére des candidats & exécuter les travaux, objet de I'appel d’offres.

Les critéres essentiels de qualification sont tel qu'il suit ;
e Présentation générale de I'offre ;
e Références de I'entreprise dans les réalisations similaires ;
® Qualité du personnel clé ;
® Moyens logistiques ;
e Méthodologie ;
e Capacité financiére ;

® Attestation de visite du site signe’ par le responsable de I'Entreprise;




e Rapport de visite du site signe’ par le resbdnsabl; de I'Entreprise

e Cahier des Clauses Techniques Particuliéres paraphé & chaque page, signée et cachetée a la fin ;

e Cahier des Clauses Administratives Particuliéres complété, paraphé & chaque page et signée a la
fin ;

e Attestation de surface financiére supérieure ou égale 75% du montant de I'offre

Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement Particulier de
I’Appel d’Offres (RPAO).

iii Crité e ification
Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d’au moins 80% de I'ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins disante, conforme
pour l'essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait & 100% des critéres
éliminatoires et au moins 80% des critéres essentiels.

13. Attribution de la lettre commande

La letire commande sera aftribuée au soumissionnaire dont 'offre est conforme pour I'essentiel aux
dispositions du Dossier d’Appel d’Offres, et qui aura présenté [offre évaluée la moins-disante et
techniquement qualifiée, conformément & I'article 33 du Code des lettre commandes Publics.

14. Délai de validité des offres

Les soumissionnaires restent engagées par leurs offres pendant une période de Cent vingt (120}
jours, a compter de la date limite fixée pour la remise des offres

15._Renseignements complémentaires :

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la

commune de Nkor Service de Passation des Marchés Publics, Tel: 679824918
16. Delai de Livraison.
Fait a Nkor, fe 30/01/2025
Le Maire de la commune de Nkor,

/

Ampliations :

- ARMP

- JDM (pour publication)
- Président CPM

- DD MINMAP Bui

- DD MINTP Bui

- Affichage

- Chrono | Archives.
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GENERAL RULES OF THE INVITATION TO TENDER

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction and/or completion of the works described in the
Tender File and briefly described in the Special Regulations.

The name, identification number and number of lots which form the subject of the invitation to tender

feature in the Special Regulations of the invitation to tender.

1.2 The bidder retained or the successful bidder shall complete the works within the time- limit indicated
in the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order or that indicated in the said Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in
the Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

I.  Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the award or execution of a
contract;

Il. Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

lll. “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially
maintaining the prices of bids at levels not corresponding to those resulting from

competition;

IV. “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder
is directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption
or production of non-genuine documents in the bid, without prejudice to criminal proceedings that
may be brought against him

Article 4: Candidates allowed to compete
4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a

pre-qualification procedure.




4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following
provisions:

(a) A bidder (including all members of a. group of enterprises and all sub-contractors to the bidder)
must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be
judged to be in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender; or

ii) Presents more than one bid within the context of invitation to tender, except authorised
variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii)
not under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in
the Special Regulations of the invitation to tender and all expenditure done within the context
of the contract shall be limited to the said building materials, materials, supplies, equipment
and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services
originate.

Adicle 6: Qualification of bidder

6.1 As an integral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in order
to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;

(i) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and contracts awarded;

(iv) Pending litigations; and

(v) Availability of indispensable equipment.



6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each
member of the group;

(b)The bid and the contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis
@ vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation to
tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender. :

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under
his own responsibility, all the information which may be necessary for the preparation of the bid and
the execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises
and the land for the said visit but only on the express condition that the bidder, his employees and
agents free the Project Owner, his employees and agents of any responsibility that may ensue and
indemnify them if necessary and that they shall remain responsible for any deadly or corporal
accident, loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, it
includes the following documents:

Document No. 1.The letter of invitation to tender (for restricted invitation to tender);
Document No. 2. The tender notice;
Document No. 3. The General Regulations of the invitation to tender;
Document No. 4. The Special Regulations of the invitation to tender;
Document No. 5. The Special Administrative Conditions;
Document No. 6. The Special Technical Conditions;
Document No. 7. The schedule of unit prices; .
Document No. 8. The bill of quantities and estimates;
Document No. 9. The sub details of unit prices;
Document No. 10. Model documents of the contract:
a. The execution schedule;
b. Model of forms presenting the equipment, personnel and references;
c. Model bidding letter;
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d. Model bid bond;

e. Model final bond;

f. Model of bond of start-off advance;

g. Model of guarantee in replacement of the retention fund;
h. Model contract;

Document No. 11. Models to be used by bidders;
a. Model contract;
Document No. 12. lJustifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;
Document No. 13. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted
by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with
all aspects of the said file.

Arlicle 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address
indicated in the Special Regulations of the invitation to tender and send a copy to the Project Owner. The
Contracting Authority replies in writing to any request for clarification received at least fourteen (14)
days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and
the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge
a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge
of the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,
amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1
of the General Regulations of the invitation to tender and must be communicated in writing or made
known by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender

C Preparation of bids
Article 11: Tender costs
The candidate shall bear the costs related to the preparation and presentation of his bid and the

Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for
them whatever the evolution or outcome of the invitation to tender procedure.




Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and
the Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the offer

13.1 The offer presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three volumes:

Volume 1: Administrative documents

They include:
I. All documents stating that the bidder:

» Has complied with all declarations provided for by the laws and regulations in force;
» | current with his taxes, contributions, fees or levies of any kind whatsoever;
» lsnot in a State of liquidation or bankruptcy;
> Is not struck by one of the prohibitions and disqualifications criteria provided for by the legislation
in force.
Il Bid bond(s) issued is are in conformity with the provisions of article 15 of the present RGAO;

lil. A written confirmation authorizing the signatory of the offer to engage the bidder
IV. The CCAP is duly initialed on each page and signed on the last page.

V. Localization plan is duly signed by the authority concern.

b. Volume II: Technical Offer

It includes:

L References of the company (the contractor will provide contracts or Jobbing orders for similar
work carried out as well as related minutes of reception);

Il. Personnel: the contractor will present the competent technical staff and workers he intends to
employ before the beginning of the work (attach to each staff CV signed by the candidate,
certified copy of technical diploma attestation of presentation of original of the technical
diploma,and the attestation of availability signed by the candidate);

. Site equipment: The contractor shall justify the ownership and the State of the equipment necessary
for the performance of the work (providing registration certificates, invoices and certificates of
road worthiness (visit technique) of rolling equipment;

IV.  The technical note on the methodology of intervention of the work: the company will produce a
technical note dated and signed providing all the information concerning the mode of execution
of the works, the execution plan of the expected output, provision of materials or site materials,
the potential advantages in terms of safety of the environment and the Organization of the
company,

V. Attestation of site visit and the site visit report;

Vi The CCTP duly initialed on each page and signed on the last page

Vii  Attestation of solvency of the contractor.
¢. Volume 3: Financial offer

It includes:
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|. The submission letter, in original drafted oc':c.o}dihg‘td the model attached, stamped at the rate in
force, signed and dated;

Il. The unit price schedule duly completed, with an indication of the unit price excluding VAT in letters
and figures;

lll. Detail Bill of Quantities and cost estimate of the work completed;

IV. Sub-details of the different prices according to the model attached;

In this regard, the bidders will use the documents and models provided in the Tender File, subject
to the provisions of article 17(1) of the General Regulations of the invitation to tender concerning the
other possible forms of guarantees.

132 If in accordance with the provisions of the Special Regulations of Invitation to Tender, the
bidders present offers for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.

Article 14: Bid price

14.1  Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year
shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitation to tender,

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at
the rates fixed in the Special Regulations.



The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder or
of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and
foreign currencies and to justify that the amounts included in the unit and total prices and indicated
in annex to the bids are reasonable; to this end, a detailed statement of their needs in foreign
currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract
may be revised by mutual agreement between the Contracting Authority and the entrepreneur in @
way as take account of any modification in the foreign currency needs within the context of the
contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations.
A bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated
Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or
by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall
equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his

bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his
bid nor shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated
by application of the related formula featuring in the request for extension that the Contracting
Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes
of evaluation of bids.

Article 17: Bid bond

17.1  In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.
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17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the
General Regulations;

i) fails in his obligation to furnish the required final bond in application of article 38
of the General Regulations;

i) Refuses to receive nofification of the Administrative Order to commence execution.

Adicle 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of
article 31(2) (g) of the General Regulations.

Aricle 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions
which may be raised at this stage.

19.3 As much as possible, the bidder is requested to submit any question in @ way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
to the methods set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done
by the Contracting Authority by publishing an addendum in accordance with the provisions of article
10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not
be a reason for disqualification.



b) By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are cost in a competitive manner as specified in the Special
Regulations.

c) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

e)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, In accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not a
price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board
may, from the sub-details of prices furnished by the bidder for any element or all the elements of
the bill of quantities and estimates, verify if these prices are compatible with the construction
methods and proposed calendar. In the case where the justifications presented by the bidder are
not satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public
Contracts Regulatory Agency.

Article 33: Preference granted national bidders
National contractors shall benefit from a margin of national preference during the evaluation of
bids as provided for in the Public Contracts Code.

Article 34: Award

34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially
in compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
necessary, proposed rebates

34.2  If, according to article 13(2) of the General Regulations, the invitation to tender comprises several
lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded
concurrently, by taking into account the rebates offered by the bidders in the case of more than
one lot.

34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall

notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

-
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Arlicle 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upen request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids. " ©

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.
Article 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public
Contracts for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public
Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish
the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment approved according to the
instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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Special regulations of the invitation to tender

1) PURPOSE OF THE TENDERS:

The purpose of this tender is the CONSTRUCTION AND EQUIPPING OF A BLOCK OF TWO
CLASSROOMS AT G.S NCHINI, Nkor Council Area, Noni Sub Division, Launched by the Mayor of Nkor
Council, Noni Sub Division Within the framework of 2025 Public Investment Budget (PIB) by emergency

procedure, with Invitation to tender Reference: N° 05/ONIT/NKOR COUNCIL/NCITB/MINDDEVEL/2025
OF 30/01/2025 FOR THE CONSTRUCTION AND EQUIPPING OF A BLOCK OF TWO CLASSROOMS AT G.S NCHINI

This invitation to tender comprises one (01) as follows:

Niaunt b Project Duration

N° Project Locality Amount in
bid bond Budget Head :

id bon udget Hea "
CONSTRUCTION AND EQUIPPING
OF A BLOCK OF TWO NCHINI
1
Ol | CLASSROOMS AT G.S NCHINI 290,990 1 25000000 o4

2) EXECUTION DEADLINE:

The maximum execution deadline provided for by the Contracting Authority shall be One hundred
and twenty days (120) days maximum for each Lot, as from the date of notification of the service
order.

3) SOURCE OF FINANCING

The said Works shall be financed by the Public Investment Budget (PIB) of MINISTRY OF

DECENTRALISATION AND LOCAL DEVELOPMENT for the 2025 financial year assigned to the Mayor

of Nkor Council as Delegated Authorizing officer.

4) CONSISTENCY OF BIDS

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six)
copies marked as such, should reach the Nkor Council, not later than 06/03/ 2025 at 10.00 am, local
time. It should be labelled as follows:

“OPEN NATIONAL INVITATION TO TENDER
N° 05/ONIT/NKOR COUNCIL/NCITB/2025 OF 30/01/2025 FOR THE CONSTRUCTION AND EQUIPING OF A BLOCK
OF TWO CLASSROOMS AT G.S NCHINI, NKOR COUNCIL AREA, BUI DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION”

N.B: The external envelope should not carry any mark or sign that can lead to the identification of
the bidder.

Internal envelopes

Three (03) internal envelopes shall be sealed in an external envelope.

The first internal envelope shall be labeled;
<< A: Administrative tender>> and shall contain the administrative documents of the enterprise. These

documents shall be original or copies certified by competent authorities not more than three months.
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ENVELOPE A: ADMINISTRATIVE DOCUMENTS

DOC:&AENT DESCRIPTION
Al Certified Copy of the Business Registration, not more than three months old.
A2 Declaration of intention to tender stamped with the tariff in force(.dated , signed And
’ stamped by the contractor)
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber of
A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Attestation of bank account of the bidder, issued by a first rate-bank or insurance company
A4 approved by the Ministry in charge of Finance or by a foreign bank of first order not more
than three months.
A5 Purchase receipt of 60.000FCFA of tender file issued by public treasury
A bid bond of 500 000 FCFA per lot (Five hundred thousand FCFA) issued by a first rate-
A.b bank approved by the Ministry in charge of Finance in conformity with COBAC conditions or
an insurance company
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
> Regulatory Board (ARMP)
A8 Valid attestation for submission by the Social Insurance Fund, certifying that the bidder
3 satisfied his obligations with respect to the aforementioned Social Insurance
A9 A valid Certificate of imposition certified by the chief of centre dated at most 3 months.
A10 Certified Copy of a valid taxpayers card, delivered by the chief of centre. Dated at most
’ 3 months.
All Attestation of non conformity (ACF)
A2 Plan of localization signed and stamped by the company
NB:

The above administrative documents should be forwarded in their originals or certified true copies dating
not more than three months old.

The absence or the nonconformity of one of these documents will result to the elimination of the offer if not
rectified within 48hours.



ENVELOPE B: - VOLUME Il TECHNICAL OFFER

Doc N°

DESIGNATION

B1

General presentation of bids
» Properly bound.
» Table of content.
» Separators in color apart from white
» Presentation of documents in the order given in this tender.

» Clearness of the documents

B.2

REFERENCES OF SIMILAR WORKS EXECUTED

» List of references of similar works executed. The contractor will provide
evidence of similar work carried out during the last Five (05) years.

» Show proof of similar projects executed by presenting at least two copies of
different Contracts and reception minutes (provisional reception for 2023 to
2024 projects or final reception for up to 2022 projects) and related
contracts or jobbing orders first and last pages

B.3

PERSONNEL

Bidders shall undertake to have employed or to employ, before the start of works,
competent technical staff, (attach to each staff a CV signed by the candidate, a
certified copy of the technical diploma, an attestation of availability signed by
candidate) notably.

» A works supervisor with at least the level of an Engineer in civil
engineering or Rural Engineering with at least five (05) years’
professional experience in the domain of civil construction or similar
works.

» A foreman with at least the level of a senior technician in civil
engineering or Rural Engineering with at least five (05) years’ of
professional experience in the domain of civil construction or similar
works.

» Other support staff or semi-skilled workers

= 01 (one) builders with 5 years professional experience on building
construction or similar works. Only CVs signed by the candidates

- 01 (one) Carpenter with 5 years professional experience on carpentry or
similar works. Only CVs signed by the candidates

- 01 One Electrician with 5 years professional experience on Electricity or
similar works. Only CVs signed by the candidate

- 01 (one) Painters with 5 years professional experience on painting or similar
works. Only CVs signed by the candidate
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Equipment and Construction Tools
The List of equipment the bidder intends to use on site
The contractor shall justify the ownership and the State of the equipment necessary
for the performance of the work to be carried out.
> Equipment :
- legalized Registration document (pickup, truck or van, vibrator and a hand
B.4 Compactor etc.) or Legalized document to hire equipment.
» Construction Tools
- List of small construction tools or assorted tools signed by the head of the
company.
- The bidder Should show justification of construction tools by producing
legalized receipts of : (Wheel barrows; Spades; Hammers; Trowels;
Tapes; Spirit levels; Squares; Lines; Buckets ;Chisels; Cutlasses, clamps
and Saws etc)
Technical notes on the methodology and the execution of works.
The bidder will produce a technical note dated and signed on the last page
providing all the following information.
B.5 - The mode of execution of the works
- The planning of intervention, the expected output
- supply of materials or site equipment
- Measures of safety and protection of the environment
- Administrative and technical organization of the enterprise
Attestation of site visit and Site visit Report
> Attestation of site visit signed by the contractor or their representatives
B.6 > Site visits Report .The bidder shall under his responsibility visit the site and
gather all the information necessary for the preparation of his technical
proposals signed and stamped by the contractor (pictures of the site where
the classes are to be constructed, consistency of work and execution plans).
Financial Capacity of the Bidder
B.7 Pre — Financing capacity from a banking institution of first order approved by the
Ministry in charge of finance, not less than 75% of the amount required in the offer.
B.8 The Special Technical Clauses (STC). (Each page should be initialed and the last page
. signed And stamped).

ENVELOPE C: FINANCIAL OFFER

Doc N° DESIGNATION
C The bid itself according to the model attached, stamped at the rate in force,
] dated, signed And stamped by the contractor.
c2 The unit price schedule duly completed, with an indication of the unit price
: excluding VAT in words and in figures. (signed And stamped)
C3 Detail quantities and cost estimates of works completed(signed And stamped)
C4 The sub-details of prices according to the model attached( signed And stamped)




5) Currency of bid and settlement
5.1. The value of the contract shall be in national currency (FCFA). The amount of the bid, the unit prices,
the price Bill of quantities and sub detailed of unit prices shall be entirely in CFA Francs in the following

manner:

a. Prices will be entirely settled in CFA Francs. Any bidder, who wants to engage expenditures in other
currencies for the execution of the work, shall indicate in an annex to his submission, the percentage of the
amount of the offer required to cover the needs in foreign currencies, without exceeding a maximum of
three currencies of Member countries of the institution financing the contract.

b. The exchange rates used by the bidder to convert its offer in national currency shall be the rate of the
day of the deposition of the bids. This exchange rate will be applied for any payment in respect of the
contract, so that no foreign exchange rate risk is supported by the successful bidder.

The contract prices are firm and no-revisable.
6) Submission of Bids :
Each offer drafted in English or French in 07 (Seven) copies including O1 (one) original and 06 (six)
copies marked as such, should reach the Service of Award of Nkor council not later than 06/03/2025

at 10 am local fime. It should be labelled as follows

“OPEN NATIONAL INVITATION TO TENDER
N° 05/ONIT/NKOR COUNCIL/NCITB/2025 OF 30/01/2025 FOR THE CONSTRUCTION AND EQUIPING OF A BLOCK
OF TWO CLASSROOMS AT G.S NCHINI, NKOR COUNCIL AREA, BUI DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION”

7) EVALUATION OF TENDERS

7.1. Opening of bids
The bids shall be opened in single phase. The opening of the administrative documents and the
Technical and Financial offers shall take place on the 06/03/2025 at 11 am local time, by the Nkor Council
Internal Tenders Board at the Nkor Council Conference Hall
Only bidders or their duly mandated representatives with a perfect knowledge of their offer shall attend

this opening session.

Representatives of bidders shall have to sign a form stating their presence at the opening of tenders.

7.2. Clarification on the bids

The request for clarification and the response shall be done in writing: No change of the offer
price shall be requested, proposed or authorized.

7.3. Examination of bids

The tenders’ board shall examine the bids to determine if they are complete, if the required
guarantees have been provided, if the documents were produced following the tender file requirements,
whether they contain calculation errors and if the bids are generally in good order. Any calculation errors
will be corrected on the following bases:

- If there is a calculation error, the total price will be corrected on the basis of the unit price.
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- If there is a contradiction between the price in words and the price in figures, the price in word will
govern.

7.4. Evaluation and comparison of bids

The technical subcommittee shall evaluate and compare the bids which were previously found
substantially responsive to the conditions of the present call for tenders. This evaluation will exclude and
will not take into consideration any price variation clauses included in the submission.

The evaluation of bids shall be in two steps: technical and financial evaluation.
7.4. 1. Technical evaluation
7.4.1. 1. Eliminatory criteria
Eliminatory criteria will focus on the following aspects:
e Absence of an element in the administrative file;
e Deadline for delivery higher than prescribed;
e False declaration, forged or scanned documents;
e A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder.
e Two Bids with the same personnel
e Incomplete financial information.
e Technical assessment mark lower than 80% of “Yes™.

7.4.1. 2 Essential criteria
The criteria relating to the qualification of candidates could indicatively be on the following:

. General presentation of the tender files;

= References of the company in the similar achievements;
. Experience of supervisory staff ;

. Logistics;

. Methodology;

" Financial capacity;

= Attestation of site visit signed by the company administrator or their representatives;

. Report of site visit signed by the company administrator

" The Special Technical Clauses (STC). (Each page should be initialed and the last page

signed and stamped).

. The Special Administrative Clauses (SAC); (each page should be initialed and the last page
signed And stamped);

" Pre — Financing capacity not less than 75% of the amount required in the offer

7.4.1.3 Main qualification criteria
The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAO).
This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable
minimum of 80% of the essential criteria taken in account.
The contract shall be awarded to the bidder who would have proposed the offer with the lowest

amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 80% of the essential criteria.
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A) The company’s references:

Similar works in the last five (5) years (2019-2024). The bidder shall justify its turnover either by a
document from an expert or by submitting documents that can be used to appreciate the amounts from
the realizations and the quality of the work (certificate of completion and/or minutes of( provisional or
final) reception and related contracts, and jobbing orders).

b) Essential equipment

Essential equipment that the contractor shall make available for the contract (registration documents,
purchase receipt) shall be the following: 4 x 4 pickup vehicle or van for the transportation of personnel

and other materials such as a Vibrator or Legalized document to hire equipment.

C) The qualification of site personnel:

A works supervisor with at least the level of an engineer in civil engineering or Rural Engineering with at
least five (05) years’ professional experience in the domain of civil construction or similar works.
(Attached a certified copy of certificate, CV, an attestation of availability sign by candidate)

A foreman with at least the level of a senior technician in civil engineering or Rural Engineering with at
least five (05) years' of professional experience in the domain of civil construction or similar works.
(Attached a certified copy of certificate, CV, an attestation of availability sign by candidate)

Other support staff or semi-skilled workers
» 01 (one) builders with 5 years professional experience on building construction or similar works.
Only CVs signed by the candidates
» 01 (one) Carpenters with 5 years professional experience on carpentry or similar works. Only CVs
signed by the candidates
» 01 (one) Electrician with 5 years professional experience on electricity or similar works. Only CVs
signed by the candidates
» 01 (one) Painter with 5 years professional experience on painting or similar works. Only CVs

signed by the candidate

(d) The methodology of intervention and execution of work:

The company will produce a technical note dated and signed on the last page providing
information about:

i. The mode of execution of the works.

ii. The planning of intervention, the expected output.

iii. The supply of materials or site equipment.

iv. Measures of safety and protection of the environment.

v. Administrative and technical organization of the enterprise.

E) Self-financing capacity:

An attestation of financial credibility issued by the same Bank as for the bid bond (access to a credit or
of other financial facilities to ensure the gross margin of self-financing necessary for the duration of the
contract.)

The available amount shall be at least more than or equal to amount required in the offer.
7.4.1. 3 Other criteria

7.4. 2. Financial evaluation



The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis
of the coherence of prices as well as the amounts of the totals.

Award of Contract

Subject to the clause of article 6 of the present OMPP, the Contracting authority will award the contract to
the bidder whose offer has been recognized substantially responsive to the requirement of the Tender file
and has submitted the lowest feasible evaluated bid price.

9) Right of the Contracting authority to accept or reject any offer

Notwithstanding article 5 of the present OMPP, the Contracting authority reserves the right to cancel the
tendering process at any time before the opening of the tenders, without incurring liability to the bidders
affected by its decision, nor obligation to inform them of the reasons for its decision.

10) Site Visit
A site visit is recommended to participating companies in this Tender file.
11) Period of validity of tenders

The period of validity of the tender is 90 days from the date of deposition of the offers.

12) Performance guarantee
Within fifteen (15) days from the date of notification of the contract, the contractor shall provide a

guarantee of three percent (3%) of the amount of the contract (all taxes inclusive), to ensure full

implementation.
13) COMMENCEMENT OF WORK:

Before the commencement of work the contractor shall be installed on the site by the following:
e The Divisional Delegate of MINMAP or his representative;
e The contrcting authority the Mayor,Nkor Council;
e Control engineer MINTP,
¢ The Project Manager CDO;
e The Divisional Delegate of Environment or his representative;
e The Divisional Delegate of MINEPAT or his representative;

e The Divisional Delegate of MINDDEVEL or his representative;
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CHAPTER 1: GENERAL PROVISIONS

ARTICLE 1: SUBJECT OF CONTRACT:

The Subject of the present Jobbing Order is the CONSTRUCTION AND EQUIPPING OF A BLOCK OF
TWO CLASSROOMS AT G.S NCHINI, NKOR COUNCIL AREA, BUI DIVISION, NORTH WEST REGION

ARTICLE 2: AWARD PROCEDURE
The present jobbing order is concluded by Open National Invitation to Tender
ARTICLE 3: DEFINITIONS AND DUTIES (Article 2 of GAC Supplemented)

3.1 General definitions (cf. Code)
- The Contracting Authority shall be the Mayor of Nkor Council; He ensures the preservation of

originals of contract documents and the transmission of copies to ARMP through the focal point

designated to this effect.

- The authority in charge of the effective execution of the works:

- The Control Engineer shall be. The Divisional Delegate of Public Works Bui hereinafter referred to as
the Engineer

- The Project Owner shall be the Lord Mayor Nkor Council. He represents the beneficiary
administration of the works.

- The Project Manager who carried out the preliminary studies. The CDO-Nkor Council
- The Contract Manager shall be the Secretary General Nkor Council
- The contractor shall be X
3.2 Security
- The authority in charge of ordering payment shall be: The Mayor of Nkor Council.
- The authority in charge of the clearance of expenditures shall be Divisional Controller of Finance-
Bui.
- The body or official in charge of payment shall be the Nkor Council Treasury.
- The official competent to furnish information within the context of execution of this contract shall be
the Mayor of Nkor Council.
3.3 Duties of the Control Engineer, Project Manager
i Missions; To ensure the qualitative and quantitative execution according to the terms of this
contract and the respect of time limits
ARTICLE 4: LANGUAGE APPLICABLE LAWS AND REGULATIONS

4.1 The language to be used shall be either English or French
4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon
both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss
for either party.

Article 5: CONSTITUENT DOCUMENTS OF THE CONTRACT

The Contractual document, which form part of this jobbing order are in order of priority.

1) The Bid or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary to the Special Administrative

Conditions (SAC) and the Special Technical Conditions (STC) hereunder;
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3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC); :

5) The particular element necessary for the determination of the contract price, in order of priority are

the unit price schedule, the detail of lump sum prices and detailed estimates break down of the lump sum

prices;

6) Plans, calculation notes, trial documents, geotechnical documents,

7) The General Administrative Conditions applicable on public works contracts that went into effect by
Order No. 033/CAB/PM of 13 February 2007;

8) The General Technical conditions shall be applicable to the services forming the subject of the jobbing

order.

ARTICLE 6: GENERAL APPLICABLE TEXTS

This contract shall be governed by the following general instruments [to be adapted according to the
casel:
- Framework Law No. 96/12 of 5 August 1996 on the management of the environment;
- The Mining Code;
- Instruments governing the various professional bodies;
- Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and
functioning of the Public Contracts Regulatory Agency

- Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax
and customs system applicable to public contracts;

- The Decree N ° 2018/366 of 20 June 2018 to institute the Public Contracts Code;

- Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts;
- Cirevlar No. 001 /CAB/PR of 19 June 2012 relating to the award and control of execution of
Public Contracts;

- Letter No; 00908 /MINTP /DR of 1997 to publish guidelines for the consideration of environmental
impact of road maintenance;

- Law No 2024/013 of 23 December 2024 instituting the Finance Law of the Republic of
Camenroon for 2025 Fiscal Year.

- The circular N° 00013995/C/MINFI of 31¢ December 2024 on instructions relating to the
implementation of the finance law, the monitoring and control of the implementation of the Budgets
of the State And Other Public Entities for the 2025 fiscal Year;

- Unified Technical Documents (DTU) for building works;

- Applicable standards;
Other instruments specific to the domain concerned with the contract

Article 7: COMMUNICATION
71 All notifications and written communication within the framework of this jobbing order shall be sent
to the following address:
da) In the case where the contractor is the addressee : beyond the time-limit of 15 days fixed in
Article 6 (1) of the GAC to make his domicile known to the Chief of Service and immediately
after completion of the works, correspondences shall be validly address to Nkor Council.

b)  Inthe case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the Contracting Authority,

Contract Manager, Contract Engineer, Project Manager and where need be, within the same

deadline




c) In the case where the Contracting Authority is the addressee: The Divisional Delegate of Public
Contracts for Bui with copies addressed to the Chief of Service and the Engineer.
7.2  The contractor shall address all written notifications or correspondences to the Engineer with a

copy to the Chief of Service.

ARTICLE 8: ADMINISTRATIVE ORDERS

The various Administrative Orders shall be established and notified as follows:

The Administrative Order to start execution of works shall be signed by the Contracting Authority and
notified to the contractor by the Project Owner with a copy to the Contracting Authority, the Contract
Manager, Contract Engineer, the Paying Body and the Project Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution deadline shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Control
Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall

possibly be required before the signature of those that have an incidence on the amount.

8.1 Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by
the Control Engineer or Project Manager (where applicable) with a copy to the Contracting
Authority and Contract Manager.

8.2  Administrative Orders serving as warnings shall be signed by the Project Owner and notified to
the contractor by the Contract Manager with a copy to the Contracting Authority, the Contract
Engineer and Project Manager.

8.3  Administrative Orders for suspension or resumption of work as a result of the weather or any other

case of force majeure shall be signed by the Contracting Authority and notified by his services to
the contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project
Manager.

8.4  Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the
Contract Manager upon the proposal of the Contract Engineer and notified to the contractor by
the Control Engineer.

8.5  The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
Order received. Having reservations shall not free the enterprise of executing the Administrative
Orders received.

8.6  Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within a maximum of 30 days from the date of transmission
by the Contracting Authority to the Project Manager. Beyond this deadline, the Contracting
Authority shall establish the default of the Project Owner, take over from him and carry out the
said notification.

ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)
9.1  [Specify if the contract has one or several phases)

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an
attestation of proper execution to the contractor. This attestation shall condition the start of the
following conditional phase.
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9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional
phase shall be [to be specified]. SR e !

ARTICLE 10: CONTRACTOR’S EQUIPMENT AND PERSONNEL (Article 15 of GAC supplemented)

10.1 Any modification, even partial, made in the technical bid shall only occur after the written approval
of the Contract Manager. In case of modification, the contractor shall have the personnel replaced by
a staff of equal competence (qualifications and experiences).

10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Project
Owner in the days following notification of the Administrative Order to start execution. The Project
Manager has Seven (07) days to notify his opinion in writing with a copy sent to the Contract
Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and during
the works shall be a reason for termination of the jobbing order as mentioned in article 45 below

or the application of penalties [to be specified where need bel.

CHAPTER 2: FINANCIAL CONDITIONS
ARTICLE 11 GUARANTEES AND BONDS (Articles 29 and 41 of GAC)
11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contracting Authority within a maximum deadline of twenty (20)
days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Contracting Authority upon request by the
contractor.

11.2 Performance bond { Guarantee Retention)

The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start-off amount of 20% of the contract amount (inclusive of taxes) upon
request.

The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry
in charge of Finance.

ARTICLE 12: AMOUNT OF THE CONTRACT

The amount of this contract as indicated by the attached [defail or estimates] is (in
figures) (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( ) CFAF

- Amount of VAT: ( ) CFAF.

= Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR
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ARTICLE 13: PLACE AND METHOD OF PAYMENT

The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the contractor in bank.

ARTICLE 14: PRICE VARIATION (Article 20 of GAC)
Prices shall be firm and not subject to any price revision.
a. Payments on account made to the contractors advances shall not be revisable.

b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price
reductions.

1.1 Price updating modalities (not applicable)

ARTICLE 15: EVALUATION OF WORK DONE
The work done shall be evaluated using the unit price.
ARTICLE 16: ADVANCES (article 28 of the GAC)

16.1The Contracting Authority may grant a start-off advance equal to 20% of the amount of the
contract].

16.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all
taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by
Cameroon law or a first-rate financial institution in accordance with the instruments in force and
reimbursed by deduction of the payments on accounts to be paid to the contractor during the
execution of the contract according to the modalities laid down in the Special Administrative
Conditions.

16.3 The total amount of the advance must be reimbursed not later than when the value in basic price of
the works reaches eighty (80) percent of the amount of the contract.

16.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part
of the guarantee upon the express request by the contractor.

16.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated in
the Tender File.

Article 17: PAYMENT FOR WORKS (articles 26, 27 and 30 of the GAC supplemented)
17.1 Establishment of works executed

Before the 30" of each month, the contractor and the Project Manager shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

17.2 Monthly detailed account

No later than the fifth (5%) of the month following the month of the services, the contractor shall hand over
to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed
account exclusive of VAT and the other inclusive of taxes), according to the agreed model and
establishing the total amount of the sums to which he may lay claim as a result of the execution of the
contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance
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Only the amount exclusive of VAT shall be paid to the contractor as follows:

= [100-1.1 and/or = (7.5 or 15%)] paid directly into the account of the contractor;

- 1.1 % paid to the public treasury as AIR due by the contractor.

- 7.5% or 15% paid into the public treasiry as TSR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts
he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by within @ maximum deadline of calendar days from the
date of submission of the approved detailed accounts.

17.3 Detailed account of stari-off account (if applicable).

ARTICLE 18: INTEREST ON OVERDUE PAYMENTS (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with article 88
of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

ARTICLE 19: PENALTIES FOR DELAY
A. Penalties for lateness.

19.1 The amount set for penalties for delays is set as follows:

a) One two thousandth (1/2000th) of the initial jobbing order amount all taxes inclusive per
calendar day of delay from the first (1st) to the thirtieth (30th) day beyond the contractual
time-limit.

b) One One thousandth (1/1000th) of the initial amount of the jobbing order inclusive of all
taxes per calendar day beyond the 30th day.

19.2 The cumulated amount of penalties for delay shall be limited to ten percent (10%) of the initial
jobbing order inclusive of all taxes.

B. Specific penalties.

19.3 Apart from penalties of overrun of the contractual deadlines, the contractor is liable to the
following special penalties for the non-respect of the provisions of the contract. Notably:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution programme if the lateness is caused by the
contractor.

ARTICLE 20: FINAL DETAILED ACCOUNT (article 34 of the GAC)

20.1 [Indicate the time-limit available to the contractor to forward the draft to the Project Manager,
after the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of 30 days after the date of provisional
acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works
executed and which detailed account summarises the total sums to which the contractor may be entitled as
a result of the execution of the whole contract.

20.2 [Indicate the time-limit available to the Contract Manager to notify the corrected and approved
draft to the Project Manager (maximum one month)].
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20.3 [Indicate the time-limit available to the contractor to return the signed final detailed account
(maximum 1 month)].

ARTICLE 21: GENERAL AND FINAL DETAILED ACCOUNT (article 35 of the GAC)
21.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general
detailed account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the contract which he has had signed jointly
by the contractor and the Contracting Authority. This detailed account includes:

- The final detailed account,

- The balance

- The summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contract or definitely
binds the two parties puts an end to the contract, except with regard to interest on overdue payments.

21.2 The contractor has up to thirty (30) days to return the signed final detailed account.

ARTICLE 22: TAX AND CUSTOMS SCHEDULE

Decree No. 2003/651 of 16 April 2003 to lay down the conditions for implementing the tax regulations
and customs procedures applicable to public contracts. The taxes applicable to this contract include
notably:

* Taxes and dues relating to industrial and commercial projects, including the AIR which is a

deduction on company taxes;

= Registration dues in accordance with the tax code;

* Dues and taxes attached to the execution of services provided for in the jobbing order;

* Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax);

= Council dues and taxes;
= Dues and taxes relating to the execution of building materials and water.

These elements shall be included in the costs which the enterprise inputs on its running costs and I
constitute one of the elements of the sub-details of prices exclusive of taxes. All prices inclusive taxes
mean VAT included.

ARTICLE 23: REGISTRATION AND STAMP DUTY

Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of
the contractor, in accordance with the applicable regulations.

CHAPTER llI: EXECUTION OF THE WORKS
ARTICLE 24: NATURE OF THE WORKS (article 46 of GAC)

The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

ARTICLE 25: ROLE AND RESPONSIBILITIES OF THE PROJECT OWNER (GAC supplemented)

25.1 The Project Owner shall be bound to furnish the contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

25.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault
and battery, slander or defamation of which he could be victim by reason of or during the exercise of his

mission.
ARTICLE 26: EXECUTION TIME-LIMIT OF THE CONTRACT (article 38 of the GAC)

26.1 The time-limit for the execution of the works forming the subject of this contract shall be one hundred
and twenty (120) days.




26.2 This time-limit shall run from the date of nofification of the Administrative Order to commence
execution of the works. it A A g
ARTICLE 27: ROLES AND RESPONSIBILITIES OF THE CONTRACTOR

The contractor shall be responsible for the works for which he has been chosen. To this effect, his
mission shall be to ensure its execution under the supervision of the Engineer in conformity with the
regulation and standards in force and in respect to the work schedule. The contractor shall also be
expected fo carry out all the necessary calculations, chose and buy all machines, adequate materials etc.
required for the work and engage suitable workers.

The contractor confirms that he has verified the volume of work to be executed and that he is
reputed to have taken perfect cognizance of the scope of the works and the necessity for prompt action
to request irrespective of whether he has to use his own equipment or hire equipment to execute the work.
To this end, he cannot use any omission or under estimation of the works to make any claims of any nature
whatsoever.

Removal of equipment, materials, installations and work site waste shall be carried out by the

contractor before reception, failing which the Contracting Authority shall automatically proceed with it

soon after the expiry date, at the contractor’s expense.

ARTICLE 28: PROVISION OF DOCUMENTS AND SITE (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Coniract Manager.

The Project Owner shall make available the site and access ways to the contractor at the appropriate
time as the works progress.

ARTICLE 29: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (article 45 of GAC)

The following insurance policies are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

= Liability insurance, business manager;
-  Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.

ARTICLE 30: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR (Article 49 of the GAC
supplemented)

[Specify the deadlines for the transmission of documents as well as those of approval by persons to be
designated]

30.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within @ minimum deadline of [Fiffeen (15) days] from the date of nofification of the
Administrative Order to commence execution, the contractor shall submit in [six (6)] copies for the
approval of [Contract Manager affer the endorsement of the Project Manager (or Project Engineer] the
execution programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the
date of reception with:

- Either the indication “GOOD FOR EXECUTION”;
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- Or the indication of their rejection including the reasons for the said rejection.
The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager
then has a deadline of five (5) days to give his approval or possibly make comments.  Delay in
approving the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall
neither be ascertained nor paid for. The updated and approved schedule will become the contractual
schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the contractual programme upon receiving the approval of
the Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall
transmit it within five (5) days to the Contracting Authority without staying its execution. However, if
important modifications alter the objective of the contract or the nature of the works, the Contracting
Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15)
days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the
site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works
and installation sites.

c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation
may cause both towards third parties and the respect of clauses of the contract.

30.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the [Confract Manager or Project
Manager] at most one month (specify the duration which must not exceed one month) prior to the
date provided for the commencement of execution of the corresponding part of the structure.

b) The Confract Manager or Project Manager has a deadline of fifteen (15) days to examine and
make known his observations. The contractor then has a deadline of [eight days] to present a new
file including the said observations.

30.3  In case of the non observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved

ARTICLE 31: ORGANISATION AND SAFETY OF SITES (article 50 of the GAC)

31.1 Signboards at the beginning and end of each section must be placed within @ maximum deadline of
(01) one month after the notification of the Administrative Order to commence work.

31.2  The contractor shall respect all standard safety measures during the execution and shall clear the
site upon completion of the works

ARTICLE 32: IMPLEMENTATION OF STRUCTURES
32.1 The engineer shall within a maximum of five (05) days following the date of nofification of the
service order to commence work, make himself available to the contractor for the setting out of the

structures




Commencement of work: Before the commencement of work, the authorizing officer shall convene an
enlarged site meeting with the following in attendance:

e The Project Owner( contracting authority) «...ccceeuviniiiiciiininnnan. Chairman

e Contract engineer MINTP,........ E— B R RRTTRTE: «~Secretary
e The Divisional Delegate of MINMAP or his representative,......... Observer

e The Divisional Delegate of Environment and Nature protection...Member

e The Project Manager CDO;evvviviivinininns T I R + Member

e The Divisional Delegate of MINEPAT or his representative;......... Member

e The Contractor or his Representative . creeereessernseneen. (Member)

e The Divisional Delegate of MINDDEVEL or his representative;......... Member

During this meeting, the commission shall do the following;
e Install the project sign post;
e |Indicate the site where the structure will be implanted;

o Verify the harmony between the plans and quantities/cost estimates, and note with
recommendations any discrepancies;

e Present the site log-book to the contractor;

Establish and sign an on-the-spot report (minutes). All the members at the site are expected to sign
this report with or without stamps and the absence of any member should be indicated in the
report and his signatory left out.

ARTICLE 33: SUB-CONTRACTING

This jobbing order may give rise to sub-contracts or subsidiary orders with a maximum accord of
30% of the initial jobbing order amount.
However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior
authorization of the Contracting Authority. Notwithstanding the recourse to sub-contracting or placing of
subsidiary orders, the contracting partner shall be responsible for the execution of all the obligation of the
said jobbing order.
ARTICLE 34: WORKS SITE JOURNAL (LOG BOOKS)

34.1 The worksite journal shall be systematically jointly signed by the Engineer and the Contractor’s
representative each site visit.

34.2 It is a joint document in a single copy. lts pages shall be numbered and initialed. No page should
be removed. The erased or cancelled parts shall be mentioned on the margin for validation.

Article 35: Use of explosives (article 60 of the GAC)

Subject to restrictions or prohibitions possibly stipulated in the SAC, the contractor must take under his
responsibility, all the necessary precautions so that the use of explosives is not dangerous to the personnel
and third parties and does not cause damage to neighbouring property and structures as well as to the
structure forming the subject of the contracting:

CHAPTER IV: ACCEPTANCE
ARTICLE 36: PROVISIONAL ACCEPTANCE (article 67 of the GAC)

36.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to
organize a technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
> Findings and statement of the unexecuted task envisaged in the present jobbing order.

» Findings relative to the completion of the work

» Findings on the quantity of works that have been effectively realized
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These operations shall be subject to a site report drawn up on the field, signed by the following.

- The Contract Engineer....ccumensseseeecnnes (Secretary)

- Contracting Authority...cceeeeeanns Cesnnibiliddiidiiensnnis-(Member)

- The Contractor or his Representative. i cevreiieiiiiiiiimiissetiiines . (Member)
- A Controller from MINMAP BUi cvvveeinriiiinisciinresiniiiseisisssssssnisssnsssssessssenes (Observer)

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the
corresponding works to be effected before the reception. The Engineer shall fix the reception date in
collaboration with the chief of service for the contract.

36.2 Acceptance The contractor shall request the Authorizing officer in writing, to schedule and call for
the provisional acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to
the said request. The Authorizing officer shall then fix the date of acceptance in collaboration with the
contract Engineer and call for the task by a letter of invitation

The acceptance commission shall comprise:

e The Project Owner( contracting authority).cceeesevereeinecaneens Snien Chairman

o Contract engineer MINTP,...iiiiitiiniiniieriniiniiniiniiieiiisisienniiiasnscan Secretary
e The Divisional Delegate of MINMAP or his representative,......... Observer

o>1 The'Project Manager CDO;4 /55,580 Vs s s L0, LGGa Vit pnaaliese Member

e The Contractor or his Representative..ui: veeerireiiiinienenn. (Member)

e The Divisional Delegate of MINDDEVEL or his representative,......... member

0 - STOres CICCOUNTUNT o sucssesssons snsosssesssssnmsssonsassassnmsssosssnsnsoriosssss member

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An
acceptance report (process - verbal) of the works shall be prepared by the Engineer and sign by all the
commission members.

ARTICLE 37: DOCUMENTS TO BE FURNISHED AFTER EXECUTION
37.1 The contractor shall furnish within one (1) month after completion of the works three (3) copies of
all working documents and drawings as executed, especially those relevant to the maintenance
of the works.
37.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor

fails to comply with Article 34.1 above.

ARTICLE 38: GUARANTEE TIME LIMITS

The guarantee period shall be one (1) year to run from the date of the provisional reception of the works
or can be guaranteed by a caution of 100%.

ARTICLE 39: FINAL ACCEPTANCE
Final reception shall take place within a maximum deadline of fifteen (15) days from the date of expiry
of the guarantee period in case of no guarantee.
The procedure for final reception shall be the same as for provisional reception.
CHAPTER V: MISCELLANEOUS PROVISIONS
ARTICLE 40: TERMINATION OF THE CONTRACT (article 74 of the GAC)

The jobbing order may be terminated as provided for in Part lll Paragraph 2 of Decree No.
2004/275 of 24 September 2004 instituting the Public Contracts Code and equally under the conditions
laid down in Articles 74, 75 and 76 of the GAC especially in case of:

e Delay of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage

of more than seven (7) calendar days;

e Delay in work resulting in penalties of more than 10% of the amount of the works;




e Refusal to repeat poorly executed works;
e Default by the contractor;

e Persistent on payment for services.
ARTICLE 41: FORCE MAJEURE (Unforeseen Circumstances)

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:

- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.

ARTICLE 42: DISAGREEMENTS AND DISPUTES (article 79 of the GAC)

Disagreements and disputes resulting from the execution of this contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent court in
Bui Division of the Republic of Cameroon
ARTICLE 43: DIFFERENCES AND DISPUTES
Any dispute arising from this jobbing order shall be resolved amicably. Failure to arrive at a compromise,
the matter shall be referred to the competent court in Bui Division of the Republic of Cameroon.
ARTICLE 44: PRODUCTION AND DISSEMINATION OF THIS CONTRACT

The jobbing order shall be produced by the Contracting Authority and the contractor shall multiply
it in Ten (10) copies at his expenses.
ARTICLE 45 AND LAST: ENTRY INTO FORCE OF THIS JOBBING ORDER

This jobbing order shall be regarded as finally concluded after its signature by the Mayor of

NKOR- and it shall only come into force after it has been nofified to the Contractor
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DOCUMENT N©°. 5
SPECIAL TECHNICAL CONDITIONS (STC)




SPECIAL TECHNICAL SPECIFICATIONS
|- GENERALITIES
-  PREPARATORY WORKS-IMPLANTATION
- FOUNDATION
IV- ELEVATION WORKS
V-  ROOF TRUSS AND THE COVERING
VI-  JOINERY AND METAL WORKS
Vil-  PLUMBING-SANITARY
Viil-  ELECTRICAL INSTALLATION
IX-  RENDERING (PLASTERING) AND COATING
X-  PAINTING
Xl-  OUTSIDE AMENITIES AND LAYOUT PLANNING
Xll- PROTECTION OF THE ENVIRONMENT
Xlll- ORIGIN, QUALITY AND PREPARATION OF MATERIALS
1 - GENERALITIES

This present special technical specifications concern THE CONSTRUCTION AND
EQUIPPING OF A BLOCK OF TWO CLASSROOMS AT GS NCHINI, NONI SuB
DIVISION,BUI DIVISION,NORTH WEST REGION

. It is the duty of the contractor to realize the structure as per the execution plans that
shall be approved by the competent authority and sample models of equipments and furniture
provided by the project owner.

Through the Project Engineer, the contractor shall furnish the owner of the project and
other project team members within the shortest possible time with an installation plan showing
clearly how he intends to run the work site. A fence in local materials shall enclose the whole
work site to avoid trespassing.

SIGN — POSTS
The contractor shall put in place at his expense sign-posts indicating work in conformity with
the plans put at his disposal by the authority that signed the contract.

Site hut
The contractor shall construct a temporal site office with a site store and a mess room for the
workers. In case there a rented premises, he must prove with a tenancy agreement.

Hygiene and safety
The contractor shall ensure total hygiene and security of the site by constructing a temporal pit
latrine and putting up a temporal fence around the project site if that be the case.

53



The contractor shall be responsible for the protection of the structures before final reception. He
shall be equally responsible for all tools and materials present at the work site. He shall seek an
insurance policy to cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project
reserves the right to intervene in case of any emergency without necessary interfering with the
responsibilities of the contractor.

The contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The contractor shall check in-situ the possibility of
translating the dimensions on plans to the structure before work begins. He shall refer to the
Project Engineer in case of any doubt. He shall not on his own modify anything on the structure
and shall inform the Project Engineer of any changes that he considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified
duration and at his cost without modification of the contract amount. The owner of the project
shall have the right to the final choice in case of any modification.

2 - PREPARATORY WORKS - SETTING OUT

These works concern the clearing of the site and evacuation of the rubbles to the public l
discharge, the clearing and levelling of the site where necessary.

The setting out will be in respect to the technical plans. The setting out profile boards will be at

least 1, 20 m from the outside axes, this to facilitate trenching and other earthworks, and good I
circulation. The commencement of excavation will be accepted by the control engineer without

checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil l
bearing capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom

of the trench, the contractor shall continue excavation up to a depth as will be approved by the

control engineer. The excavations will be done manually and no concrete or mortar shall be laid

on the bottom of the trench without the acceptance of the trench bottom of excavation by the I
control engineer.

The descri  Descriptive notice completes or confirms the indications on the execution plans. In

the case of contradictions between the plans and the descriptive notice, the project team shall l
be contacted for examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be
executed in accordance with the plans and according to technical norms for the construction of
classroom buildings.

3 - FOUNDATION

Any blinding concrete will be of thickness 5cm dozed at 150 kg/m3 of firm consistence and will
be laid on the bottom of the excavations where necessary. On it will be laid the footings of the
ground half pillars until the level of the finished foundation. The foundation peripheral walls will
be of masonry stones laid on cement mortar and finished with a DPC layer or ground beams of
20 x 20cm in reinforced concrete at a dosage of 350 kg/m?

The foundation will be filled with earth of good quality in successive compacted layers of 20cm
where the fill depth exceeds 30cm. An over-site concrete of thickness 8cm will be laid to cover
the whole foundation area at a dosage of 250 kg/m® over a layer of stone hardcore (crushed
sizes between 25-40mm).

The floor will be finished in cement sand screed of 3cm thick and coated to finish with cement
paste trowel to finish.
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cement for blocks of 15x20x40 cm and 38 for blocks of 10x20x40cm. They should be kept dry
for at least 14days before lying on the elevation walls. The reinforced concrete pillars of section
15x15 and 15x30 at 350 kg/m3 will be ‘cast as one raises the agglomerated hollow blocks walls
and this is to permit a good adhesion. The characteristic strength of concrete at 28 days should
not be less than 16Mpa. The maximal spacing of the pillars is to be 5, 00 m of span. The lintels
15 x 20 in reinforced concrete at 350 kg/m® will be levelled to + 2,20m above the level of the
finished foundation.

The average height under the ceiling is abéiﬁ’k‘ﬂém

A chaining beam of 15 x 20cm in reinforced concrete at 350 kg/m3 will be laid above the
finished level of the agglomerated hollow blocks walls with fixing plates so as to receive the
wooden roof truss.

— ROOF TRUSS AND THE COVERING:

- Trusses of treated and seasoned hardwood agreed by the Project Engineer shall
compose of single frame rafters of 5cmx15cmx4m and spaced at 1.50m interval. These rafters
will be solidly attached to the wall plate with the help of standby beam iron rods also spaced at
1.50m spacing;

- i.e.: eucalyptus, mahogany, iroko etc.,

- Purlins and noggins- shall consist of 5x8cmx4m timbers. All structural timber shall be
treated with carbonyl. The timber for the roof work will be of good quality, with the straight grain
and free of any defect.

-Roofing sheets: shall be in high rib (Téle BAC) aluminum sheets of type 5/10mm. The
sheets shall be fixed onto the purlins using screw nails equipped with aluminum gaskets and
bituminous rubbers caps.

-Facial board shall be 30cm wide and of high rib aluminum sheets (tdle bac) of 0.35mm
thickness including lining.

-Ceiling- will be made of 4mm thick (red plywood on both sides). fastened noggins of
4cm thick or 5x8 and treated with carbonyl. The spaces for ceiling joist panel will be 60x120cm
in size. Eaves shall be equipped with wire mesh ventilation holes and a trap door will be
provided in each of the classrooms. For external ceiling téle lisse shall be used at the eaves
including battens.

6 — ALUMINIUM AND METAL WORKS
Doors and Windows:

- All doors will be made of forged iron double metal fitted on metallic frame anchored to the
wall with angle bar 35mm. (1,00X2,20)m

-All windows shutters shall be Aluminum sliding windows of (2,10 X 0,90) m.

= Window protectors shall be aluminum tube of (2,10 X 0,90) m.

Note: The window sill shall be at 1,70m and the design shall be provided on the plans.

7 - PLUMBING - SANITARY
If there be any sanitary fitting works, it will be executed according to plumbing norms. The
dimensions and constructive dispositions will be made by the engineer.
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agglomerated hollow blocks walls are being raised. Any necessary branching from
AES/SONEL network should respect the regulation in force. Accessories and luminous
elements (sockets, switches etc...) will be of good model. The set of facilities will be joined to a
general earth hold.

9 — RENDERING (PLASTERING) AND COATINGS

The wall rendering (thickness at least 2,5 cm) will be of cement mortar at 400 kg/m3. There will
be an under-coat layer and a finish layer floated and foamed to finish. They must be well cut
horizontally and vertically using a straight edge. The external walls shall receive a coat of
spata dash before plastering is done.

10 - PAINTING

A layer of impression of quicklime will be applied previously on internal walls as preparatory
layer. The interior walls and the ceiling will be painted in pantex 800. The external walls will be
painted with a water resistance paint on a prime coat with Water base paint. Colour tinted tubes
will be chosen to achieve the desired colour frame needed.

All metal works shall be painted with oil paint (Glyptal resien lacquer) in two coats.

A primary coat of antirust will be applied on all metal works before final painting is done.

Skirting shall be carried out in oil paint at the window sill level internally and 150cm externally
with appropriate colours.

11 - OUTSIDE AMENITIES AND LAYOUT PLANNING

Gutters: To be excavated 40cm wide and 30cm deep at the rain drops. The walls of gutters are
to be constructed in concrete and the floor will rolled and smoothen out with ordinary cement
concrete providing a slope of 10% for the flow of water with an offshoot of at least 3m to the
environment.

Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main
entrance of the classrooms at right angles.

Steps shall be constructed out of shaped stones at the main entrance to the building at 1,20m
wide as the case may be.

Equally, ramps of 1,20m cast in-situ of one twenty (1,20m) wide each with edges protected
with angle bar of 25mm shall be provided at the entrance of the building for handicaps on wheel
chairs or otherwise.

Flag stand and Flag pole with flag Shall be provided for the school. The stand shall be
constructed with non-reinforced concrete 400kg/m3 with a height of 50cm. First step at 30cm
and a diameter of 1.5m at the first step and 70cm at the second step.

12 - PROTECTION OF THE ENVIRONMENT
The entrepreneur will propose to the control engineer, before the beginning of works, the place
of his yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the
extraction of bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance
areas and of washing should be concreted. These maintenance areas should have a slope
toward a cesspool provided for the purpose and toward the inside of the platform in order to
avoid the out-flow of the polluting products toward the site and the neighbourhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the
various places of the site. The entrepreneur should fold all his material, and equipment. He
should demolish all stationary installation, as foundation, support made of concrete or metallic,
etc. in order to put back the site in its nearest initial state. No equipment nor materials should
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be abandoned on the site, nor in the vicinity after the execution of all the works. Left-over
materials are to be covered with a layer of earth, and the site has to receive an adequate
drainage in order to avoid all erosion as the case may be.

13 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS

The fine and coarse aggregates may either be from the river or quarry crushed and must be
approved by the control engineer before any use on the site. The sand (0/5) shall have very
fine elements settlement of less than 4%. The gravels (5/15 or 15/25) shall be clean and well
graded with very fine elements settiement of less than 2%.

The cement shall be CPA 325 class from CEMENCAM or from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main
reinforcement steel rods and round-smooth RL E235 for the stirrup rings.

Any fill material for the foundation and the surroundings structures shall have no particle
dimension above 50mm and with plasticity index of less than 35. Fill materials shall also be free
from organic elements and shall have a good granularity grading. No black vegetable soil shall
be accepted for backfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be
gotten from the quarry or deposits approved by the control engineer with dimension sizes of not
less than 20cm.

1) CONCRETE:

-Ordinary concrete specifically lean concrete shall be 5cm thick and laid all round the
excavatead foundation trenches before the stone/block work is carried out and dosed at
150kg/m”.

- Over-site concrete shall be 8cm thick laid on the entire floors and paved area between
walls and gutters dosed at 250kg/m> over a layer of stone hardcore.

NB: The external veranda shall be 5cm below the level of the internal floor with 2% slope.
-Reinforced concrete shall be specifically for pillars, beams damp proof course (DPC),
lintels and ring beams and their mixture shall be in a proportion of 350kg/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven
days)

NOTE: Reinforcement Schedule.
SIZES | RODS | RODS | STIRRUP

e
N\ STRUCTURE ["No | o |Torse| Spacing |DOSAGE| TYPE
1 | Damp proof course | 4 8mm | 6mm 20cm | 350kg/m® Ffég'
2 | Lintel (15x20) 4 8mm | 6mm 20cm 350kg/m® F:ég'
Veranda Pillars 15x 3| Fe-E-
3 30 6 8mm | 6mm 20cm 350kg/m 400
4 | Wall pillars 15x15 4 8mm | 6mm 20cm 350kg/m’ F:ég'
5 | Wall plate 15%20 4 | 8mm | 6mm | 20cm | 350kgm® | "o~
Beams 20x20 or : 3| Fe-E-
6 15x20 4 8mm | 6mm 20cm 350kg/m 400

NB: All rods should preferably be imported
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- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary
from 0.08 — 2.5mm for mortar and other resisting surfaces like concrete structure shall vary
from 0.16 — 5mm. It shall be river sand and nothing else.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny
layer of grave (dust) shall be removed by sieving, blowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be
clean and free from impurities ; meaning potable water.

- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general
conditions laid down by regulation in force. It will be type CPA325 Portland cement and shall
not show any trace of uneven mixture. Storage on the building site shall be done on a dry and
ventilated floor. Any stock presenting an unsatisfactory pulverulent condition will be discarded
and cleared away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3
rules. The steel shall be perfectly clean without any trace of rust, non-adhesive to paint or
grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure
of concrete, the effect of vibration and weight of workers involved in setting it up.

- MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40)
cm for load bearing walls of PC300 Kg/m® (at most 32 blocks per bag of cement). Blocks should
show an appreciable degree of resistance to violent pressure.

All blocks shall be cured for at least 14 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge.
Cement mortar mix in a proportion of 400kg/m® will be used to plaster all previously rejoined
areas on all masonry and concrete works, and then thinly floated. The final thickness of the
plastering shall not be less (02cm). The external walls shall receive a coat of spata dash before
plastering is done on it.

-Screed: a smooth layer of ordinary cement screed 400kg/m? (1:2) finish shall be spread on
the 8cm concrete floor and the screed shall be 3cm thick.

13 GUTTERS:

To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at
the frontage and the two ends of the building as the topography of the terrain is relatively flat.
The walls of gutters are to be constructed in concrete and the floor will be rolled and smoothen
out with ordinary cement concrete providing a slope of 10% for the flow of water for level
surfaces.

Prefabricated slabs of (1.20m) wide each shall be provided at the main entrance of the
classrooms at right angles.

Equally ramps cast in-situ of (1.20m) wide each shall be provided at the entrance of the
structure for handicaps on wheel chairs or otherwise.

15- Wood - Material
The wood must be pure and should not have nodes, foreign bodies or fractures due to
sawing.
> Type : hard
> Essence : SIPO, SAPPELLI, MAKORE, IROKO, MAHOGHANY.
> Seasoning: Wood with a humidity rate of 14% maximum.
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UNIT PRICE SCHEDULE FOR THE CONSTRUCTION AND EQUIPING OF A BLOCK OF TWO (02)
CLASSROOMS AND HEADTEACHER'S OFFICE AT G.B.P.S NCHINI IN NONI SUB DIVISION, BUI DIVISION,

NORTH WEST REGION-CAMERRON

ITEM DESCRIPTION UNIT | UP IN FIGURES UP IN WORDS
100:PRELIMINARY WORKS

101 | Site installation Lumps

102 | Installation of project information board Lumps
Preparation of working documents (Detailed execution

103 | programme, site logbook report of execution and Lumps
insurance policy)

104 | Clearing of the site m2

105 | Implantation of the building Lumps
200:EARTHWORKS

201 Mass excavation, removal of rocks and levelling of

m3

plateform

202 | Digging of foundation trenches depth=80cm and footings | m3

203 | Backfilling with selected lateritic soil m3
300: FOUNDATION

301 | Blinding concrete m3

302 | Foundation in black stone walls 40cm thick m3

303 Reinforced concrete for footings,pillars and ground m3
beams dosed at 350kg/m3

304 | Mass concrete floor (10 cm thick dosed at 300kg/m3) m3
400: WALL MASONARY

401 | Blocks of 15x20x40 for wall elevation m2
Plastering/Rendering with cement mortar dosed at

402 | 500kg/m3 and 400kg/m3 for spatadash and final coat m2
respectively
Reinforced cocrete for pillars, lintels, and final beams

403 | and beams/pillars around the openings dosed at m3
350kg/m3

404 Wall blackboard (500x120)em with cement past finish
: : S v
including painting

405 Floor finish in cement screed of 4cm dosed at 400kg/m3

m2

and cement paste

406 | Black board stages u
500: ROOF

501 Complete roof trusses in treated hardwood (King-post = U
200cm) with rafters (5x15)cm, 8 main/8 secondary

502 | Purlins (5x8)ecm m3

503 | Noggings (5x8)cm m3

504 | Ceiling of 4mm thick brown plywood m2

505 | Ceiling at the eaves with smooth zinc (tole lisse) m2

506 | Aluminium roofing sheets (tole bac 5/10mm) m2

507 !’asciu. bo?r.d (Tole bac 5/10mm of 30cm height) m2
including lining

508 | Angle sheets ml

509 | Alu ridge cap 50cm large ml

510 | Ventilation of roof (pre-fabricated) at the eaves U
600: METAL WORKS AND JOINERY

601 Metal door of 90x220 with PACO lock and accessories U
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Wooden door of raised panels in hard wood + wooden

frame fitted with a solid lock 20X220cm for the office U
602 (the external door shall be doubled i.e. metal and wood)
Metal door of 97x220cm fitted with PACO lock and two U
603 | pad locks including accessories for the classrooms
Aluminum glazed windows of (210X110)cm with internal U
604 | protection for the classrooms and offices
Aluminum glazed windows of (120X110)cm with internal U
605 | protection for the office )
Window protectors 30mm square tubes (210X110)cm U
606 | with internal protection for the classrooms and offices
Window protectors 30mm square tubes (120x110)ecm U
607 | for the office
608 | Angle 30cm metallic bar at veranda/door ml
700: ELECTRICAL INSTALLATIONS
701 | Conduit pipes (flexible orange tubes 13mm) Roll
702 | Original cables V.G.V 1.5mm2 for lighting Roll
703 | Original cables TH 2.5 mm2 for sockets Roll
Complete lamp holders and led lamp energy saver bulbs
704 | 12 watts §]
705 | One way switches U
706 | Two way switches U
707 | Three pin English power sockets (squares) U
Complete earthing of the structure (émm copper cable
708 | 3m, earth rod 1.5m etc) Lumps
Fuse box + circuit breaker + line breaker and provision
709 | of Connection to existing electricity network in the school | Lumps
800: PAINTING
801 | Priming coat in ordinary paint (National paint) m2
Two coats of water based paint (pantex 800) on internal
802 | walls m2
Two coats of water resistant paint (pantex 1300)on
803 | external walls m2
Qil paint on metallic doors (chasi-red) & skirting (coffee
804 | brown) at window sill level externally and internally m2
900: EXTERNAL WORKS
Rain water(run-off) gutters 30x40cm with off shuts of
901 | 1.5m ml
Concreting of external veranda 10cm thick (dosed at
902 | 300kg/m3) m3
Prefabricated concrete slab / stairs on gutter at entrances of
903 | the classrooms protected with 25mm angle bar v
Concrete ramps (2m wide) of reinforced concrete dosed
904 | at 350kg/m3 protected with 25mm angle bar U
1000: HYGIENE AND ENVIRONMENTAL PROTECTION
Provision of 04 trash cans labelled PIB 2025 two incinerating
1001 | pits (2x2x1.5)m, protected with dead wood/bared wire and | Lumps
planting of 15 trees
1100: EQUIPMENT (FURNITURE)
1101 | Office desk for the head teacher U
1102 | Armchair seat finished U
1103 | Table for teachers finished with foam and plastic) U
1104 | Teachers chairs with solid seats U
1105 | Classroom desk U
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BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION AND EQUIPING OF A
BLOCK OF TWO (02) CLASSROOMS AND HEADTEACHER’S OFFICES AT G.B.P.S NCHINI IN NONI
SUB DIVISION, BUI DIVISION, NORTH WEST REGION-CAMERRON

ITEM DESCRIPTION UNIT | Q'TY RATE AMOUNT
100:PRELIMINARY WORKS
101 | Site installation Lumps 1
102 | Installation of project information board Lumps 1
Preparation of working documents (Detailed
103 | execution programme, site logbook report of Lumps 1
execution and insurance policy)
104 | Clearing of the site m2 800
105 | Implantation of the building Lumps 1
SUBTOTAL 100
200:EARTHWORKS
201 Mass excavation, removal of rocks and levelling m3 300
of plateform
Digging of foundation trenches depth=80cm and
202 | footings m3 31.7
203 | Backfilling with selected lateritic soil m3 64
SUBTOTAL 200
300: FOUNDATION
301 | Blinding concrete m3 2.8
302 | Foundation in black stone walls 40em thick m3 47.32
Reinforced concrete for footings,pillars and
Res round beams dosed at 350kg/m3 i i
Mass concrete floor (10 em thick dosed at
304 | 300kg/m3) m3 17.94
SUBTOTAL 300
400: WALL MASONARY
401 | Blocks of 15x20x40 for wall elevation m2 224
Plastering/Rendering with cement mortar dosed af
402 | 500kg/m3 and 400kg/m3 for spatadash and m2 448
final coat respectively
Reinforced cocrete for pillars, lintels, and final
403 | beams and beams/pillars around the openings m3 11.3
dosed at 350kg/m3
45 " Wall blackboard (500x120)cm with cement past 4 :
finish including painting !
Floor finish in cement screed of 4cm dosed at
a2 400kg/m3 and cement paste W2 239,00
406 | Black board stages u 2 -
SUBTOTAL 400
500: ROOF
Complete roof trusses in treated hardwood (King-
501 | post = 200cm) with rafters (5x15)cm, 8 main/8 U 16
secondary
502 | Purlins (5x8)cm m3 1.5
503 | Noggings (5x8)cm m3 2.56
504 | Ceiling of 4mm thick brown plywood m2 233.6
505 | Ceiling at the eaves with smooth zinc (tole lisse) m2 68
506 | Aluminium roofing sheets (tole bac 5/ 10mm) m2 300
507 !:ascicf boc.:r'd (Tole bac 5/10mm of 30cm height) m2 25
including lining
508 | Angle sheets ml 36
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509 | Alu ridge cap 50cm large ml 30
510 | Ventilation of roof (pre-fabricated) at the eaves v 3
SUBTOTAL 500
600: METAL WORKS AND JOINERY
Metal door of 90x220 with PACO lock and U 1
601 | accessories
Wooden door of raised panels in hard wood +
wooden frame fitted with a solid lock 90X220cm U 1
for the office (the external door shall be doubled
602 | i.e. metal and wood)
Metal door of 97x220cm fitted with PACO lock
and two pad locks including accessories for the U 4
603 | classrooms
Aluminum glazed windows of (210X110)cm with U 12
604 | internal protection for the classrooms and offices
Aluminum glazed windows of (120X110)em with U 1
605 | internal protection for the office
Window protectors 30mm square tubes
(210X110)em with internal protection for the U 12
606 | classrooms and offices
Window protectors 30mm square tubes U 1
607 | (120x110)em for the office
608 | Angle 30cm metallic bar at veranda/door ml 39.7
SUBTOTAL 600
700: ELECTRICAL INSTALLATIONS
701 | Conduit pipes (flexible orange tubes 13mm) Roll 2
702 | Original cables V.G.V 1.5mm2 for lighting Roll 3
703 | Original cables TH 2.5 mm2 for sockets Roll 2.5
Complete lamp holders and led lamp energy
704 | saver bulbs 12 watts Y] 20
705 | One way switches U 5
706 | Two way switches U 4
707 | Three pin English power sockets (squares) U 8
Complete earthing of the structure (émm copper
708 | cable 3m, earth rod 1.5m etc) Lumps 1
Fuse box + circuit breaker + line breaker and
provision of Connection to existing electricity
709 | network in the school Lumps 1
SUBTOTAL 700
800: PAINTING
801 | Priming coat in ordinary paint (National paint) m2 435
Two coats of water based paint (pantex 800) on
802 | internal walls m2 332
Two coats of water resistant paint (pantex
803 | 1300)on external walls m2 103
Oil paint on metallic doors (chasi-red) & skirting
(coffee brown) at window sill level externally and
804 | internally m2 224
SUBTOTAL 800
900: EXTERNAL WORKS
Rain water(run-off) gutters 30x40cm with off
901 | shuts of 1.5m ml 72.1
Concreting of external veranda 10cm thick (dosed
902 | at 300kg/m3) m3 6.53
Prefabricated concrete slab / stairs on gutter at
entrances of the classrooms protected with 25mm
903 | angle bar U 2
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904

Concrete ramps (2m wide) of reinforced concrete

dosed at 350kg/m3 protected with 25mm angle
bar

SUBTOTAL 900

1000: HYGIENE AND ENVIRONMENTAL
PROTECTION

1001

Provision of 04 trash cans labelled PIB 2025 two
incinerating pits (2x2x1.5)m, protected with dead
wood/bared wire and planting of 15 trees

Lumps

SUBTOTAL 1000

1100: EQUIPMENT (FURNITURE)

1101

Office desk for the head teacher

1102

Armchair seat finished

1103

Table for teachers finished with foam and plastic)

1104

Teachers chairs with solid seats

1105

Classroom desk

1106

Chairs for head teacher’s office

clc|Cc|c|C|C

SUBTOTAL 1100

SUMMARY

TOTAL WITHOUT TAXES

VAT: 19.25%
AlR: 2.2%
TOTAL TAXES INCLUSIVE(TTC)

NET TO BE PAYABLE

THIS ESTIMATES IS CLOSED AT THE SUM OF:
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