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DOCUMENT N° 1

REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON

MINISTERE DE LA DECENTRALIZATION MINISTRY OF DECENTRALIZATION
ET DU DEVELOPPEMENT LOCALE AND LOCAL DEVELOPMENT

COMMUNE DE FURU AWA FURU AWA COUNCIL

TENDER NOTICE

——iin,

OPEN NATIONAL INVITATION TO TENDER

UNDER EMERGENCY CONDITI
NOAW JONIT/MINDDEVEL/FAC/FACITB/2025 OF g sav 023 FOR THE INSTALLATION OF
SOME ALL-IN-ONE SOLAR STREET LIGHTS IN (FURU AWA TOWN & LUBU) IN FURU AWA,IN
FURU AWA SUB-DIVISION IN MENCHUM DIVISION OF THE NORTH WEST REGION. .

1) SUBJECT OF THE INVITATION TO TENDER:

Within the frame-work of the 2025 Public Investment Budget, the Contracting Authority (The Lord

Mayor Furu awa council), hereby representing the State of Cameroon. launches an Open National

Invitation to tender FOR THE INSTALLATION OF SOME ALL-IN-ONE SOLAR QI"RI ET L IGHTS IN (FURU AWA

I TOWN &LUBU), IN FURU AWA SUB-DIVISION IN MENCHUM DIVISION OF THE NORTH WEST REGION.

2) CONSISTENCY/NATURE OF SERVICI::

The works subject of this invitation to tender shall require for THE INSTALLATION OF SOME ALL-IN-
ONE SOLAR STREET LIGHTS IN (FURU AWA TOWN & LUBU), FURU AWA SUB-DIVISION IN MENCHUNM DIVISION OF

THE NORTH WEST REGION,
. The works and service required are found in the detail description mentioned ln the respective bills of
qmnmm and cost estimates.

3) EXECUTION DEADLINE:

The maximum execution deadline provided for by the Project Owner for the execution of the works
subject of this tender shall be one hundred and twenty (120) calendar days with effect from date of
notification of the Service Order to start execution.

4) ALLOTMENT:

The works subject of this invitation to tender shall be in one lot defined with specifications as in the
table below:-

Lot Works Locality

For the Installation of some all-in-one Solar street lights in
some localities (Furu Awa town& Lubu)in Furu awa Sub
Division,NMenchum Division.

1 FURU AWA TOWN AND LUBU VILLAGE

5) COST ESTIMATE:

The estimated cost of the operations (tasks) following feasibility studies stands as specified in the table ‘below:-

A Q.
Lot Works ! Locality - Estimated Cost

For the Installation of some all-in-one
Solar street lights in some localities in

Furu AwaFuru awa town and 26.000.000
LulinFupt Avasud FURU AWA TOWN AND LUBU e
Division,Menchum Division. FCFA
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l 0) PARTICIPATION AND ORIGIN:

companies based in the Republic of Cameroon will the required technical and professional expertise in the domain of

' Participation in this invitation to tender is open o all registered and qualified companies or groups of
construction accompanied by the necessary financil capability.

l 7) FINANCING:

Works which form the subject of this invitation (o tender shall be financed as per the programmed budget
head of the 2025 Public Investment Budget (PIB 2025 - MINEE) of the Republic of Cameroon as specified in the

' table below: -

— L

Expenditure

Project e
authorization

Owisr Provisional Vote of charge N©

Amount
. SMNount.

Lot Ministry Works

For the Installation of some all-in-one

Solar street lights in some localities in
Furu Awa,Fury A wa town and Lubu
in Furu Awa Sul Division,Menchum
Division.

26,000,000 ’
FCFA |

Mayor Furu
Awa Council

8) BID BONDS (PROVISIONAL GUARANTI- I0):

Each bidder shall enclose in his administrative documents a bid bond issued directly in the bidder’s name by a first
rate bank approved by the Ministry in charge of Finance and that shall respect the model in this tender file featuring on
the list in document 12 of the tender file and valid for ninety (90) days beyond the original date of the validity of the

l offers.

Lot | Works Locality

—_— _— — ——

Estimated |
Cost

Bid Bond Tender Fee

For the Installation of some all-in-one
Solar street lights in some localities in
Furu Awa (Furu Awa town and Lubu,
1 Furu Awa Sub Division, Menchum

Division.

==z
!

FURU AWA TOWN
AND LUBU
VILLLAGE

20,000,000 520,000 52,000
FCFA FCFA FCFA

- 9 |
r
|
|
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9) CONSULTATION OF TENDER FILE:
l The Tender documents may be consulted immediately after publication of this invitation to tender from the
® Services of the Contracting Authority (Service i charge of the contracts award) during working hours at the
Furu Awa council premises,

10) ACQUISITION OF TENDER FILE:

The Tender documents shal] be obtained immediately afier publication of this invitation (o tender from the
Services of the Contracting Authority during w orking hours at the Furu Awa council Premises. The document shall
be obtained upon presentation of a Treasury receipt showing the payment of a non-refundable sum of fifty-two
thousand (52,000) francs CFA from furu Awa Council Treasury

. 11) SUBMISSION OF BIDS (OFFERS):
Each bid written in English or French shall be signed by the bidder or by a duly authorized Representative and
. presented in seven (7) copies that is one (01) original and six (06) copies labelled as such. These shall be submitted

in one sealed external envelope containing three (3) envelopes. that is, Envelope A: Administrative Documents,
Invelope B: Technical documents and Envelope C: Financial documents. It shall reach the furu awa council in
the service in charge of contract award not later than ............. - At 10 am local time. The sealed external envelope
shall be free of all identification marks; with which it shall be rejected.

The sealed external envelope addressed 1o ihe Contracting Authority shall bear the follow ing inscriptions:




l OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY CONDITIONS
NO /ONIT/MINDDEVEL/FAC/FACITRB/2025 OF 2025 FOR THE INSTALLATION OF SOME
ALL-IN-ONE SOLAR STREET LIGHTS IN (FURU AWA TOWN AND L.UBU VILLAGE), IN FURU AWA
SUB-DIVISION IN MENCHUM DIVISION OF THE NORTH WEST REGION.

(To be opened only during the bids opening session of the Tenders Board)

12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administrative Authoritics as the case may be (Example: SDO, DO ete) and must
imperatively be produced in accordance with the Special Tender Regulations. They must obligatorily not be
older than three (03) months or must not be produced after the submission of the tender file. Double
certification shall not be accepted. Any bid that shall not be in conformity with the prescriptions of" this
notice and tender file shall be declared null and void. especially bids containing a bid bond not issued
directly in the bidder’s name by a first rate bank approved by the Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority shall be released for unsuccessful
bidders not later than thirty (30) days after the period of bid validity. For the successful bidder to whom the
contract will be awarded, the bid bond shall be returned to the contractor by the Contracting Authority once
the final bond has been provided.

Bidders shall remain committed to their offers for a period of ninety (90) days from the last date for the
submission of tenders, that is, the tenders shall be valid for 90 (ninety) days with effect from their
submission deadline.

NB: The contractor shall, present the originals of the respective certified documents for strict verification of
their authenticity during site installation.

13) OPENING OF BIDS (OFFERS):
Bids shall be opened by the Furu Awa council Tenders Board in a single phase on the at

1T am local time in the conference hall of the furu Awa council premises. Only bidders or their authorized

taken that in case of any ambiguities or differences during opening, only the original shall be considered
authentic. that is. any bid which shall not comply with the requirements of the tender file shall be

REJECTED.

14) EVALUATION CRITERIA:
Tender conformity shall be evaluated as per the following:

A) Eliminatory Criteria.

- Offers (bids) submitted after the deadline or time limit:

- Bids submitted in unsealed external envelopes.

- External envelopes with identification marks or inscriptions,

- Administrative documents more than 3months old:

- False declaration or forged documents:

- Absence of bid bond or bid bond not issued dircetly in bidder’s name by a first rate bank approved
by the Ministry in charge of Finance
NB: Bid bond for a group of enterprises must bear the name of mandated enterprise with the

names of the other enterprises mentioned as well

- Execution period longer than prescribed in the Tender file
- Technical evaluation mark less than 75% (non-respect of 75% of the essential criferia):
- Absence of quantified unit price (omission of a unit price in the financial bid).

‘N

l representatives having a perfect knowledge of the file may attend the bid opening session. Note should be
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B)  Essential Criteria They are primordial or key modalities in the judgment of the technjcal and
financial capacity of candidates to exceute the tasks forming the subject of the invitation to tender,
They were determined in relation to the nature and content of the tasks (o be executed. Hence in the
evaluation of:-
(1) Technical documents, it shall be the binary method (YES or NO) based on the following
distribution of points: : '

CRITERA L
GENERAL PRESENTATION OF T11E BIDS o o
’ EXPERIENCE OF THE COMPANY - o
QUALITY OF PERSONNEL AND M A NAGEMENT OF THE COMPANY |«
TECHNICAL EQUIPMENT =
METHODOLOGY FOR THE EXECUTION OF WORKS
TOTAL I

NB:
-Any Bid that shall not obtain 75%, cvaluation in the technical documents shall simply be rejected.
-Details of these main qualification criteria are specified in the evaluation grid found in the Special
Tender Regulations (RPAO).
(i) Financial Offer, it shall consist ol going through the bill of quantities in reference to the unit
price schedule and the sub detai] of unit prices. '

I5) VALIDITY OF OFFERS: :
Bidders shall remain committed to their offers for ninety (90) days from the deadline set for the
submission of tenders (offers).
I 16) AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements,

17) COMPLEMENTARY INFORMATION:
Additional information may be obtained during working hours from the Service for the Contracts Award at
l Furu Awa council.

18) AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time. amend this Invitation to Tender.
He shall publish the amendments and communicate same to companies that bought the tenders file. Delays
caused by such amendments shall also be considered in the period given to bidders to submit their bids.

' Furu Awa, the 2 3 JA n_]n')ﬁ
r - j G2 COUNG L E ) . B
| Copies : | THE LORD MAYOR FURU AWA COUNCIL {
j - CHAIRMAN, Furu awa council Intemal Tenders Board | TRACTIN - AUTHORITY)

ARMP Bamenda (for publication and filing)
- Furu awa council Service for the award of Contracts (for
filing)
- CRTV/local Radio House(s), to facilitate publicity
- BILL BOARDS
- CHRONO

' - Dwvisional Delegation of Public contracts- Wum

6




|
' DOSSIER N° |
REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
l PATX = F;;X\-/;:I- ;:_: PATRIE PEACE - W (_,;;;l;’“—"l:‘-.f:'l‘ll ERLAND
l MINISTERE DE LA DECENTRALIZATI()\’ MINISTRY OF l)iiClCN'l‘l{;\LlZATlON
ET DU I)EVELOPPEMENT LOCALE AND LOCAL DEVELOPMENT
I REGION .l-)-I-J“I; 5;13- OUEST NOR'l'l;—-V.\-/-l;,g'}‘“l_{_lf‘,(}l()N
DEPARTEM E-I;J-"F-I;-I;_-I:A MENCHUM MEN (;lhln i- 1-\?]“!—)-]— ;_IS ION
l ____________________________
COMMUNE DE FURU AWA FURU AWA COUNCIL
' AVIS D'APPEL D’OFFRES
l AVIS D’APPE], D*OFFRES NATIONAL OUVERT

(% .
N2 l/ONlT/MINDDEVEL/FAC/FACITB/2025 l)l,?lg_%IZOZS POUR LES TRAVAUX DE L’ IMPLANTATION DES
l TOUTES EN UN LAMPES SOLAIRE DANS LA VILLE DE FURU AWA ET LUBU, DANS L’ARRONDISSEMENT DE
FURU AWA, DEPARTEMENT DF LA MENCHUM, REGION DU NORD OUEST.
l I- Objet de Pappel d’offres :

EN PRO(,'EDURI;‘ D’ URGENCE

Dans le cadre dy Budget d’Investissement Public (BIP) 2025. [e Maire de la Commune de FURU AWA,
(Autorité Contractante) représentant de 1’ Etat dy Cameroun lance un Appel d"Offres National Ouvert pour
les travaux de Pimplantation des toutes en une lampe solaire dans la ville de Furu Awa et Lubu, dans
l PParrondissement de Furu awa, Département d¢ la Menchum, Région du Nord-Ouest
2- Consistance des travaux/ Nature du serviee
Les travaux objets du présent appel d’offres concerneront pour les travaux de Pimplantation des toutes en
l une lampe solaire dans Ia ville de furu Awa e Lubu, dans Farrondissement de Fury awa, Département de Ia
Menchum, Région du Nord-Ouest
Les travaux et le service requis sont détails des descriptions mentionnées dans le cadre du détaj estimatif.
l 3- Délai d’exécution :
Le délai maximum prévu par le Maitre d’Ouvrage pour I’exécution des travaux du présent appel
d’offre est de cent-vingt (120) jours continus partir du jour de la notification de I'ordre de service pour le
l démarrage.
4- Allotissement: ;
Les travaux objets duy présent appel d’offres sont dans un ot spécil'iés‘qq}}_si_lg‘tﬁz}p!g}_y«cjtz_q)l@i:-

Localité

Travauy 1

Les travaux de Pimplantation des toutes cn une lampe solaire dans
certaines localités dans furu awa dans Parrondissement de Furu awa,
Département de Ia Menchum, Région du Nord-Ouest

S S - : . .’

/ Ville de Furu Awa et Lubu

3- Colt prévisionnel
Le colt prévisionnel de I"opération a I'issue des Cludes préalables est spécifi¢ dans'le tableau ci-

dessous :-
— _ e — e

~ ]
| L | Coiit
J Lot ; Travaux | U‘KJ““ ‘ prévisionnel }

.x__-* i : e
Les travaux de Pimplantation des tou(es cnoune lampe solaire dans i

certames localités dans furu Awa dans dans la ville de FuruAwa et | Ville de Fury i 26.000.000 J

N

Lubu,larrondissement de Furu Awa, Département de Ia Menchum,
Région du Nord-Ouest | Awa et Lubu | FCFA
g I

1
- S N B




I 6- Participation et origine :

La participation au présent avis d’appel d offres est ouverte a ¢galité de conditions aux Entreprises ou
groupes d’entreprises ayant une bonne réputation ainsi quexpertise professionnel. technique et financier
dans la construction des infrastructures publics basées au Cameroun.

7- Financement ;

Les travaux, objet du présent appel d*offres sont financés par la rubrique programmé dans le Budget
d’Investissement Public au titre de Pexercice 2025-MINEE de Ia République du Cameroun comme spécifié
dans le tableau ci-dessous:- '

- - | b | N°de

S Maitre - " N° de I? S
l‘ Lot Ministére ; , Fravaux Coat ; Pautorisation
d’Ouvrage w e g Imputation ,
S | prévisionnel . _|__dedépense

Les travaux de Pimplantation des

toutes en une lampe solaire dans

certaines localités dans furu Awa

dans dans la ville de FuruAwa ef 26.000 000
Lubu, Parrondisscment de Furu FCFA
Awa, Département de la Menchum,

Région du Nord-Ouest

Maire de la
commune
de Furu

1 MINEE

l 8- Cautionnement provisoire (Garanties de soumission)
Chaque soumissionnaire doit Joindre a ses picces administratives, une caution de soumission établie par une
banque de premier ordre agréée par le Ministere chargé des finances et dont la liste figure dans la piece 12
du ce dossier d’appel d’offres et valable pendant quatre-vingt et dix (90) jours au-dela de Ia date originale
~de validité des offres, -

Nord-Ouest Lubu

@ I ‘ _' R 1 x|  Coat I C:illll-i()Tlillr(;'rlrllﬁt;lll. ~ Prix d’achat
{ Lot | Travaux [ Localité L ..
-— [~ previsionnel | © provisoire | duDAO
| Les travaux de Pimplantation des toutes en ‘
l[ ) une lampe solaire dans certaines localités dans J Ville de
26.000.000 520.000 .

s s 52.000FCFA

’ FCFA FCFA" ¢

1 furu Awa dans arrondissement de Furu Awa, Birery g
Département de Ia Menchum, Région du | JUTU W et

L

9- Consultation du dossier d’appel d’offres :

Le dossier d’appel d’offres peut étre consult¢ des publication du présent avis d*appel d’offre aux services
de I'Autorité Contractant (Service communale de passation des marchés) pendant les heures ouvrables au
salle de conférence de la commune de Furu Awa.

10- Acquisition du dossier d’appel d’offres :

Le dossier peut étre obtenu des publication du présent avis d*appel d offre aux services de I"Autorité
Contractant pendant les heures ouvrables a la commune de Furu Awa Le dossier sera obtenu contre
versement d’une somme non remboursable (e cinquante-deux mille (52.000) francs CFA payable a la
trésorerie municipale de Furu Awa,

Chaque offre rédigée en frangais ou en anolais sera signé par le soumissionnaire ou son Représentant
dument autorisé et présenté en sept (07) exemplaires ¢.-a-d. Un (01) original et six (06) copies marqués
comme tels de trois enveloppes marqué A : pour le dossier Administratif, B : pour le dossier technique et
C : pour le dossier financier. Les offres seront remises étant dans une enveloppe externe fermée au service
de passation des marches de la commune de Furu Awa au plus tard le a 10 heures (
heure locale). Cette enveloppe externe devra ¢tre adressée 4 I"Autorité Contractante portant la mention :

AVIS D’APPEL D’OFFRES NATIONAL OUVERT EN PROCEDURE D’URGENCE

Ne __/()NlT/MlNDDEVEL/NWR/MCll/\\'('/WCI'I"B/2()25I)U 2025 POUR LES TRAVAUX DE
L’ IMPLANTATION DES TOUTES EN UN LAMPES SOLAIRE DANS CERTAINS LOCA LITES DANS FURU AWA,
(Ville de Furu Awa et Lubu) DANS L’ARRONDISSEMENT DE FURU AWA, DEPARTEMENT DE LA MENCHUM,
REGION DU NORD QUEST

“AN’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT

l 11- Remise des offres :

B
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12 - Admissibilités des offres

Sous peine de rejet, les pieces du dossier administratif requises doivent &tre produites. en originaux ou en
copies certifiées conformes par le service ¢metteur (Exemple : service des impots, banques. etc.) ou une
autorit¢ administrative (Exemple : Préfet. Sous-préfet. cte.). conformément auy stipulations du Reglement
Particulier de I"Appel d’Offres. Elles doivent dater de moins de trois (03) mois précédant |a date originale
de dépot des offres oy avoir été établies postcricurement a la date de signature de I"Avis d"Appel d’Offres.
l La double certification ne S€ra pas acceptée. Toute offre incompléte conformément auy prescriptions du

Dossier d'Appel d'Offres sera déclarée irrecevable. notamment l'absence de cautionnement provisojre
l délivrée par une banque de premier ordre agrece par le Ministeére chargé des Finances cautionnement,

Cautionnement provisoire sera remis ay soumissionnaire qui n’a pas réussi seulement par I’ Autorité
Contractante ay plus tard trente jours apres g période de validité. A Fattributaire. e cautionnement
provisoire sera remis par I'Autorité Contractange quant il I"aura fournit Je cautionnement provisojre. Le

l montant correspondant 3 chaque cautionnemen provisoire sera FeCU par le soumissionnaire de la banque
sous présentation de I"original du cautionnement provisoire. Les soumissionnajres restent tenus par leur
offre pendant soixante (60) jours a partir de 14 date limite fixée pour la remise des affyes.

' NB: Pendant I"installation de ["attributaire au site de la construction, il serq oblige de présenter [es originaux
des documents respectifs pour une vérification stricte de leurs authenticités
13- Ouverture des plis:

L ouverture des plis sera faite par la Commission de passation des marchés en une seule phase e

all heures heure locale dans la salle conférence présidé par Président de Ig commission de

passation des marchés situé 4 Furu Awa. Seyl Jog soumissionnaires ou leurs représentants qui ont une bonne

maitrise des procédures et de la réglementation des marchés publics et disposent des compétences

techniques avérées dans Je domaine concerné seron autorisés a assister a la séance de ouverture. Les offres
qui ne vont pas respecter les prescriptions du DAQO seront rejetées.

14- Criteres d’évaluation:
' La conformité d’une offre sera évaluée tenant compte des critéres suivants :-
Les offres seront évaluées selon des conditions suivantes,

A) Critéres ¢liminatoires
- Offres remise apres le délaj
- Offres remise dans les enveloppes externes ouvertes.
- Enveloppes externes ayant les signes d"identification des soumissionnaires.
- Documents administratifs certifiés hors du délai de trois mois
- Fausse déclaration ou piece falsifiée
- Absence de cautionnement provisoire ou cautionnement provisoire non délivrée directement au nom
du soumissionnaire par une banque de premier ordre agréée par le Ministere chargé des Finances
NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de | ‘entreprise mandaté
et les noms d’autres entreprises mentionnés dany le contenant,
- Délai d’exécution plus long que prescrit dans I"Appel d*Offres
- Note technique inférieure 4 75% au niveau de I"évaluation administrative et technique
- Omission dans |e bordereau des prix ou d’un prix unitaire dans le dossier financier.
B) Critéres essentiels
lls sont les modalités clés oy primordiales pour le jugement de Ia capacité technique et financiére des candidats
pour exécuter les taches faisant objet de I'appel d"offres. 11 sont déterminés tenant compte de nature et contenant des
l taches a exécuter. Donc. dans I"évaluation des:

(i) Dossier techniques, elle sera binairc (OUI ou NON) basée sur la distribution des point suivant:-:

 Ccwwmiae _ - _ POINTS

l  PRESENTATION GENERALE DE L'OFFRE  ~ ST A

LES REFERENCES DE L’ENTREPRISI: ] o L —— ]

. LA QUALITE DU PERSONNEL D ENCADREMENT DE I'ENTREPRISI: 9 ]

| LE MATERIEL DE CHANTIER A MOBILISER ] ; s ]

METHODOLOGIE ET EXECUTION DES TRA VAUX o | e

I T

marque ;

| 5
T e ————

TOTAL o :
Y | 0) R e e
' Re
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l - Secules les entreprises ayant obicnu au moins 75% de la notation sur la Secondaire des
dossiers administratif et technique seront retenues pour I'étape 11 ;
- Les détails de ces critéres essentiels sont précisés dans Ia grille d’évaluation figurant au
I Reglement Particulier de Appel d’Offres.

(ii) Offres financier, i consistera de parcourir les devis quantitatifs tenant compte de bordereau
I des prix unitaires et les sous détaille de prix unitaire.
IS. Durée de validité des offres
Les soumissionnaires restent tenus par leurs offies pendant quatre Soixante (60) jours a partir de la date
' limite fixée pour la remise des offres. :
16- Attribution :
Le marché sera attribué ay soumissionnaire présentant offre la moins disant ct remplissant les
l capacités administratives et techniques requiscs,
17. Les Renseignements Complémentaires
Les renseignements complémentaires peuvent ¢tre obtenus aux heures ouvrables au Service
' communale de Passation des Marchés situé a Furu Awa '

18- Additif a Pappel D’offres : A
L™Autorité Contractante se réserve le droit i tout moment. que ce soit a son initiative oy consécutivement
a une saisie d’un soumissionnaire avant la daic de remise des offres, en cas de néeessité, d apporter toute
autre modification ultérieure utile ay présent appel d’offres publiant un additif. Tout additif ainsi publié fera
partie intégrante du dossier d’appel d’offres. (et additif sera communiqué par écrit oy signifié par tout
moyen laissant trace écrite 4 tout les soumissionnaires ayant acheté le DAO en tenant compte du temps il

faut pour qu’ils préparent bien leurs offres. i
Furu Awa le Q 3 .’ANf 2075

P e — ’ S S ——

) AnTQIiaﬁong:ﬂ .

Le maire de |a commune de Furu Awa

= Président de la commission départementale o ‘ (Autorité Contractante)
. . - |

passation de marché de la commune o Furu |

awa, i

= le Délégué  Départemental  deg Marchés
Publics de la Menchum

= ARMP  Bamenda (pour  publication ¢ |
archivage)

-Service de  passation des marches  (pour |
archivage) ‘
- CRTV

-Radios locales pour faciliter la publiciié

L= Tablean d'affichage

—
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A. General

Article 1: Scope of the tender

Article 2: Financing

Article 3: Fraud and corruption

Article 4: Candidates admitted to compete

Article 6: Qualification of the bidder
Atrticle 7: Visit of site of works

B. Tender File

Article 8: Content of Tender File

Article 9: Clarifications on Tender Filc and complaints
Article 10: Modification of the Tender Fjle

C. Preparation of Bids

Article 11: Tender fees

Article 12: Language of bid

Article 13: Constituent documents of the bid
Article 14: Amount of bid

Article 15; Currency of bid and payment
Article 16: Validity of bids

Article 17: Bid bond

Article 18: Varying proposals by bidders
Article 19
Article 20:

Submission of bids

Article 21: Sealing and marking of bids

Article 22: Date and time-limit for submission of bids
Article 23: Out of time- limit bids

Article 24:

k. Opening and evaluation of bids

Article 25; Opening of bids and petitions

Article 26: Confidential nature of the procedure
Article 27: Clarifications on the bid and contact with C
Article 28: Determination of their compliance

Article 29: Qualification of the bidder

Article 30: Correction of errors

Article 31: Conversion into a single currency

Article 32: Evaluation of financial bids

Form and signature of bids
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cancel a procedure
Article 34: Award
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Article 37: Signature of the contract
Article 38: Final bond
Article 39: Additional information
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' DOCUMENT N° 02

GENERAL REGULATIONS OF THE INVITATION TO TENDER
l A-GENERALITIES
' Article 01: SCOPE OF THE INVITATION TO TENDER

(a) CONTRACTING AUTHORITY as defined in the Special Regulations of the invitation to tender

("RPAO™) is the MAYOR OF FURU AWA COUNCIL who shall be in charge of launching the tenders file. The

l name, the reference number and the number of lots contained in the invitation to tenders are found in the
Special Regulations of the invitation to tender, ;

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This company
shall have to execute and finish the tasks defined in the Special Regulations of the invitation to tender
within the deadline spelled out in the service order notifying when to start execution. except modified by

l the Special Administrative conditions (“*('( P ") of the Invitation to Tender,

(¢) DAY in this tender file shall mean a calendar day.

Article 02: FINANCING ,
The source of funding for the project shall be contained in the financial documents and shall bear
specifications of funding as shall be spelled out in the Special Tender Regulations,

Article 03: FRAUD AND CORRUPTION

' The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
cthics during the award and execution of the contract (o be established. By virtue of this pi‘iﬂciplc‘:
a)The l‘l)llmf\‘ing definitions shall be admitted:
1) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the ‘award or execution of a

contract;
. ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of g contract:

iii) “Collusive practices” shall mcan any form of agreement between two or among several

l bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining

the prices of bids at levels hot corresponding to those resulting from competition:
V) “Coercive practices” shall mcan any form of harm against persons or their property or

l threats against them in order o influence their actjon during the award or execution of a

contract.
b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary. guilty of corruption or s involved in fraudulent manocuvres. collusive or
coercive practices for the award of this contract.

Remark: The Minjster Delegate at the Presidency in charge of Public Contracts may. as a precaution, take
a decision of exclusion from bidding for a period not exceeding (wo (2) vears against any bidder
found guilty of influence peddling. of conflicts of interest, insider trading. fraud, corruption or
production of non-genuine documents in the bid. without prejudice (o criminal proceedings that

may be brought against him.

Article 04: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of
enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and professional
expertise in construction accompanied by the necessary legal and financial autonomy and must not have
been excluded from bidding for public contracts as well as managed according to commercial laws and not
under the direct supervisory authority of the Contracting Authority or Project Owner. A bidder (including all
members of a group of enterprises and all sub-contractors to the bidder) must not be in situation of conflict

I ———




- T,

l of interest, subject to disqualification, A potential bidder shall be Judged to be in a situation of conflict of
interest and considered not eligible if he:-
(a) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
' consultancy services for the conception. preparation of specifications and other documents used within
the scope of contracts awarded for this Invitation 1o Tender.,
(b) Presents more than one bid within the context of Invitation (o Tender, exeept authorised varjants,

. where need be: meanwhile, this does no prevent the participation of sub-contractors in more than one
bid.
(¢) And the Contracting Authority or Project Owner has financial interests in the capital in a way as to
l compromise the transparency of the procedures of award of public contracts

Article 05: ORIGINS OF MATERIAL, S1 PPLIES, EQUIPMENT AND AUTHOQRIZED SERVICES

' The origin for these resources must be in countries fulfilling the criterig defined in the Special Regulations
of the invitation to tender. Origin in this Invitation to tender means the place from where the resource is
extracted. cultivated, produced or fabricated an from where comes the services.

Article 06: QUALIFICATION OF BIDDERS

(@) Asan integral part of their bid, bidders must: _
' (1) Submit a power of attorney making the signatory of the bid bound by the bid; and
(ii) Provide all information (complete or update information included ‘in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
. qualification) requested of bidders in the Special Regulations of the invitation to tender. in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:
' - The production of certified balance sheets and recent turnovers
- Access o a line of credit or availability of other financial resources
- Orders acquired and contracts awarded
' - Pending litigations
- Availability of indispensable cquipment
(b)  Bids presented by two or more associaied undertakings (joinl-conlmcling) must satisfy the following
l conditions:-
= The bid must include al] the information listed in paragraph | above. The Special Regulations
must indicate the information 1, be furnished by the group and that (o be furnished by each
' member of the group
- The bid and the contract must be signed in a way that is binding on all members of the group
' - The nature of the group (joint or several) must be specified in the Special Regulations and
Justified with the production of 4 joint venture agreement in due form
- The member of the group designated as the representative will represent al] the undertakings
l Vis a vis the Project Owner ang Contracting Authority with regard 10 the execution of the
contract
- In case of joint Co-contracting. the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting
(¢) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with

the technical specifications and execution time-limits set in the Special Regulations of the invitation
to tender

[t is advisable to potential bidders to visii (he project site and its environ and rate the availability of
resources and get all the information about the site before preparation of their offers. The Project Owner
shall authorise the bidder and his employees or dgents to enter the premises and the land for the said visit but
only on the express condition that the bidder. his employees and agents free the Project Owner. his
employees and agents of any responsibility that may ensue and indemnify them if necessary and that they
shall remain responsible for any deadly or corporal accident. loss or material damages. costs and fees

. Article 07: SITE VISIT
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' incurred from the visit. The Project Owner may organise a visit of the project site during the preparatory

meeting for the building of offers,

l B-TENDERS FILE
Article 08: CONTENT OF THE TENDER FILLE

l The Tenders File describes the tasks to be accomplished in the contract, fixes the procedures of consultation
of entreprencurs and precise the conditions of {he contract and conditions surrounding any modification of
the Tenders File, The principal documents that must be in the Tenders File include:-

(a) Document N° |- Tender Notice (“AAO")

(b) Document N° 2- General Regulations of (he [nvitation to Tender ("RGAO").

(¢) Document N° 3- Special regulations of (he invitation to tender ("RPAO"™),
l (d) Document N° 4- Special Administrative Conditions (S4C = HCCAP™),

(¢) Document N° 5- Special technical Conditions (S7( = CETPE

(1) Document N° 6- Schedule of Unit prices (Price Elaboration Schedyle - PES).
I (2) Document N° 7- B of quantities and cos estimate (BOCE).

(h) Document N° §- Sub detail of unit prices.

(i) Document N° 9. Model Contract.

l () Document N° 10- Model forms to be used by bidders.

(k) Document N° 11- Justification of prior feasibility studies (written by the Project Owner),

(1) Document N° 12- List of first rate Banks and Financial Organisations approved by the Ministry in
' charge of Finance to issuc bid bonds (10 be inseried hy the ¢ ontracting A uthority).

(m) Document N° 13- Plans. diagrams and/or pictures. as the case may he

l Article 09: CLARIFICATIONS ON THE TENDER FILE

Request for clarifications may be addressed by letter. electronic mail (telecopier or email) or fax to the
Contracting Authority at the following address:

THE CONTRACTING AUTHORITY
Lord Mayor Furu awa council
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' NB: -A copy of this request must be given to the Project Owner ( C, ontracting Authority) is bound to
respond to the request at least Jourteen (14) days for National Invitations and at least wenty one
(21) days for International Invitations hefore the day of opening, copying all the companies that
I purchased the tenders file. ,
=Any potential bidder whose Sind himself cheated in the award procedure can petition to the Minister
of Public Contracts ' ‘
-Any other preoccupation can be addressed 1, the Contracting A 11!/1()/'1'{}"cop.)l'ing the Regulatory
Organ for Public Contracts and the President of the Tenders Board, The Contracting A uthority has
Jive (05) days to react with copy of the reaction sent 1o the Minister in charge of Public C ontracts
and the Regulatory Organ of Public (. ontracts.

Article 10: AMENDMENT OF THE TENDER FILE (ADDENDUM TO THF TENDER FILE)

The Contracting Authority may at any moment. prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum while publishing the amendment which now constitutes the
integral part of the tenders file and must be communicated to all the companies that purchased the tenders
file to give room for bidders to prepare their offers. The Contracting Authority may postpone the deadline
of submission as long as he deems necessary

I C-PREPARATION OF BIDS
Article 11: TENDER FEES

' Each bidder shal] be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for (hese charges or try (o
regularise a situation involved in the preparation of offers by a bidder. '

' Article 12: LANGUAGE OF THE BIDS

Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be written in
English or French. However complementary documents may bein any other language provided they are
accompanied by précised translation into English or French. in which case at the end of the interpretation the
translation is valid. ’

' Article 13:  PRESENTATION AND CONTENT OF BIDS
' Each bid shall include three envelops, A. B and C labelled as follows:-

ENVELOPE .... «.......... DOCUMENTS»
NAME AND ADDRESS OF THE BIDDER

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO __/ONIT/MINDDEVEL/FAC/FACl'l'B/Z()ZS OF 2025 FOR THE INSTALLATION OF
SOME ALL IN ONE SOLAR STREET LAMPS INSOME LOCALITIES IN FURU AWA(FURU AWA
TOWN AND LUBU VILLAGE), IN FURU AWA SUB-DIVISION IN MENCHUM DIVISION OF THE
NORTH WEST REGION.

l “To be opened only during the bid opening session of the Tenders Board”
Hence. bid presented by the bidder shall include the documents detailed in the Special Regulations of the
I invitation to tender, duly filled and put together in three envelopes:-
a.Envelop A: Administrative Sile shall include.-
1) all documents attesting that the biddcr
' - has subscribed to al] declarations provided for by the laws and regulations in force:
- paid all taxes, duties, contributions. fees or deductions of whatever nature:
- is not winding up or bankrupt: :
l - is not the subject of an exclusion order or forfeiture provided for by the law in force;
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l i) The bid bond established in accordance with the provisions of the General Regulations of the
invitation to tender:
i)  The written confirmation empowering the signatory of the bid 0 commit the bidder. in
l accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:- ‘
(i) Information on qualification- The Special Regulations list the documents to be furnished by
l bidders to justify the qualification criteria mentioned in the Special Regulations of the invitation to
tender '
(ii) Methodology- The Special Conditions of the invitation to tender specify the constituent elements of

I the technical bid of the bidders especially: a methodological statement on an analysis of the works
and specifying the organisation and programme which the bidder intends (o put in place or use to
execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting,

' attestation of visit of the site, where necessary, ete ‘

(1ii) Proof of acceptance of conditions of 1he contract- The bidder shall submit duly initialled copies of
the Special Administrative Conditions (SAC) and Special Technical Conditions (STC) relating to

' the contract.,

(iv) Commentaries (optional)- commentary on the technical choices of the project and possible
proposals

' ¢. Envelop C: Financial bid:

The Special Regulations specify the elements that wil] help in Justifying the cost of the works, namely:

' (i) The signed and dated original bid prepared according to the attached mode|. stamped at the
prevailing rate.

(i) The duly filled Unit Price schedule

l (iii) The duly filled detailed estimates

(iv) The sub-details of prices and/or breakdown ofall-in prices
(v) The projected schedule of payments. where need be
In this regard. the bidders will use the documents and models provided in the Tender File. subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of
guarantees.
Remark: If in accordance with the provisions of the Special Regulations of the in vitation to tender, the
bidders present bids Jor several lots of the same invitation to tender, they could indicate rebates
offered in case of award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the
Contracting Authority as follows:

THE CONTRACTING AUTHORITY
THE LORD MAYOR FURU AWA COUNCII,

6
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l OPEN NATIONAL INVITATION TO TEN DER
| UNDER EMERGENCY PROCEDURE
NO @j//ONIT/MINDDEVEL/FAC/FAC!'I‘B/2025 0F23 %2025 FOR THE INSTALLATION OF
l SOME ALL IN ONE SOLAR STREET LAMPS IN SOME LOCALITIES IN FURU AWA(FURU AWA
TOWN AND LUBU), IN FURU AWA SUB-DIVISION IN MENCHUM DIVISION OF THE NORTH WEST
REGION ‘

I “To be opened only during the bids opening session of the Tendeis Board”

Note should be taken that:-
(@) Envelopes bearing any other inscriptions shall be simply rejected
(b) The C. ontracting Authority bears 5. responsibility for any missing document and/or premature
opening of offers if the external envelop is submitted not sealed by the bidder,
. (c) During calculation of prices:
= The amount shall pe calculated on the bases of variable prices. The bidder shall fill, in
words and in JSigures, the unir prices in the price enclosure slip and the unit prices are to he
l multiplied by the quantities given in order 1o obtain the amount of liis offer for each item,
- The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill of
quantities and cost estimates (BOCE) in francs CFA excluding taxes before adding the
' laxes to the BQCE only. The prices on the PES shall have priority over those of the BOCE
and PE. They shall serve qs the bases of calculation of the bidding amount,
= The eventual calculation errors shall be corrected by the Committee Jor Analysis and the
' amount altered if necessary without any complaints from the bidder.
= A unit price which shall pe the price of an element of a good or service, of a type or an item
of work, the quantities of whicl are estimates in the contract shall be calculated in Francs
l CFA and furnished in JSigures and in words without taxes, while the total amount shall be
calculated without taxes and then with taxes according to the BOCE. The currency that
shall be used for payment shall be the FCFA
' = As this invitation to tende will consist of a contract whose duration of execution is not
more than one (01) year, it sl not be subject to price revision,
_ = At shall be forbidden ¢, introduce a price revision clause by way of additional clause in the
l contract awarded on the basis of a firm price,

Article 14: AMOUNT OF THE BID
Except otherwise stated in the Tender File. the amount of the contract shall cover all the tasks described
in the General Regulations of the invitation Lo tender. on the basis of the price schedule and the detailed bi]]
of quantities and estimates presented by the bidder . Fence:-
' (@) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates. .
l (b)  Subject to contrary provisions provided for in the Special Regulations and in the Special

Administrative Conditions, all dues. (axes and fees payable by the bidder on grounds of the contract
or on any other ground, thirty (30) days prior to the submission of the bids. shall be included in the
prices and in the total amount of the bid presented by the bidder.

l (¢) If a price revision/updating clause is provided for in the contract. the date of establishment of the
iitial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be subject

l to price revision.

(d)  All unit prices must be justified by sub-details established in accordance with the structure proposed

in document 8 of the Tenders file.

Article 15: CURRENCY OF BID AND PAYMENT
‘ Offers must be in the prevailing currency of (he country where the Contracting Authority is based
. otherwise must be proof of conversion in an annex.

Article 16: VALIDITY OF BID
Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed by the
Contracting Authority, counting from the date of submission of offers. Offers whose period of validity will

l 17
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a bidder without prior authorisation from (he Contracting Authority on request from (he bidder shall be
rejected.
Remarks:
-Under exceptional circumstances, the Contracting A uthority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
l The validity of the bid bond provided for in the General Regulations shall cqually be extended for g
corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid
bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be
I authorised to do so.
-Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days. (he amounts payable to the bidder retained shall be updated by
. application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.
The updating period shall run from the date of overrun of sixty (60) days to the date ol notification
l of the contract or the Administrative Order for start of execution of works by the retained bidder. as
specified in the Special Administrative Conditions. The effect of updating shall not be taken into
account for purposes of evaluation of bids. :

' be too short shall be considered not being in compliance (rejected) and prolongation ol the validity period by

. Article 17: BID BOND ;

The amount of the bid bond shall be as specified in these General Tender Regulations and must be of the
model presented in the tender file or otherwise any other model must have been authorized by the
Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond the original
date set for the validity of bids or any other validity time-limit requested by the Contracting Authority and

l accepted by the bidder. in accordance with the provisions ol these General Regulations. Hence:-
(@) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the bid
. and mention each member of the associated grouping. ,

(b) The bid bonds of bidders who are noi retained shall be returned within fifteen (15) days after

publication of the award result.

(¢) The bid bond of the successtul bidder shall be released as soon as the latter would have signed the

contract and furnished the required final bond.

(d) The bid bond may be seized:

l (i) if the bidder withdraws his bid during the period of validity:
(ii) if the retained bidder
- fails in his obligation to register the contract in application of article 38 of the General
. Regulations:
- Tails in his obligation to furnish (he required final bond in application of the. General
Regulations
l - Refuses to receive notification of'the Administrative Order L0 commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines. the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by
the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity:.

Except in the case mentioned in the paragraph below. bidders wishing (o offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations. technical specifications. sub-details of prices and
proposed construction methods and all other uscful information. If necessary. the Contracting Authority will
examine only the technical varjants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised (o dircetly submit the technical

'\'ariams for certain parts of the tasks. these parts of the tasks must be described in the technical specifications.

' ' 18
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Such variants shall be evaluated on their own meri( in accordance with the provisions of the General
Regulations.

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT
Except otherwise stipulated in the Special Regulations, a bidder may be invited 1o take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. The subject
of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at
' this stage.
As much as possible. the bidder is requesied to submit any question in a way as to reach the Contracting
Authority at least one week before the mecting. The Contracting Authority may not reply to questions
' received too late. In this case, the questions and answers shall be transmitted according to the methods set in
the paragraph below.
The minutes of the meeting, including (he text of the questions asked and the replies given, including
l questions prepared after the meeting, shall be (orwarded immediately (o cveryone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may prove
l to be necessary at the end of the Preparatory: meeting shall be done by the Contracting Authority by

publishing an addendum in accordance with the provisions of the General Regulations and not through the
minutes of the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shal] not be a
reason for disqualification.

Article 20: FORM AND SIGNATURE OF BIDS

l Each offer shall be presented in seven (07) copies that is, one (01) original clearly indicated
“ORIGINAL™ and six (06) photocopies bearing “COPY™, The original must be typed or written with

l indelible ink and in case of any ambiguities or differences only the original shall be considered authentic. In

case of a correction or a page overloaded with information added after. it must be visaed by the signatory
(ies) (person or persons mandated to sign for (he bidder). The bid shall bear no modification. suppression or
alteration unless such corrections are initialled by the signatory (ies) of the bid

D-SUBMISSION OF BIDS
Article 21: SEALING AND MARKING OF BIDS

Each bidder shall seal each original and (he correspondent copies of the bid in separate envelopes (called
nternal envelopes) by marking on these documents “"ORIGINAL™ and “COPY™; as the case may be. The
envelopes shall then be put in another envelope (called external envelope) which shall equally be sealed but

l which shall not give any indication regarding the identity of the bidder. The external and internal envelopes:

a) Should be addressed to the Contracting Authority at the address indicated in the Special

Regulations:

b) should bear the name and identification number of the project as indicated in the Special Regulations
and bear the inscription “70 BE OPENED ONLY DURING T, HE BIDS-OPENING SESSION™ as
specified in the Special Regulations.

The internal envelopes on the other hand. should equally carry the name and address of the bidder to
enable the Contracting Authority return the sealed bid if it is late in accordance with the General
Regulations.

Remark: If the exiernal envelope is not sealed and marked as indicared in Article 21 here above, the
Contracting A uthority shall not be responsible if the bid is misplaced or opened prematurely.

l Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Furu Awa
l council internal Service for contracts award agains( g duly signed receipt bearing the date and time
specified in the Special Tender Regulations. Fach bidder after submission shall before departure, ensure that
l the external envelope (enclosing envelopes 1. B and () is stamped and dated. A fier submission no bid

(regularly submitted) shall be withdrawn. supplemented or modified. Hence. in the case where the
envelope shall not be sealed or without the appropriate inscriptions on it. the administration shall decline al]
responsibilities for misdirection o premature opening. Any bid opened prematurely shall be rejected and
returned to the bidder,

19
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Hence all documents submitted by a bidder in any capacity, following this open national invitation to
tender. must be established exclusively:

o In English or French language.
o Using the metric system lor quantities.
0 Expressing all costs (prices) in francs FCFA.

Article 23: QUT OF TIME-LIMIT BIDS
After the specified deadline, any bid shall be declared late and shall be rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS
The said notification must be signed by an authorised representative in application of article 20(2) of the

General Regulations. The modification or the corresponding replacement bid must be attached to the written

notification. As the case may be, the envelopes must bear the inscription “Wl'l‘llDRAWAL“. and

"REPLACEMENT BID” of “MODIFICATION", Hence:-

(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed
written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for
the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be returned to them
unopened.

(¢)No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tendor, The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

A bidder may modify or withdraw his bid after submitting it. on condition that the written notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit
prescribed for the submission of the bids. The notification must be signed by (he person mandated to sign for
the bidder. The modification or the corresponding replacement bid st be attached to the written
notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL” and
“REPLACEMENT OFFER" or “MODIFICATION®, The notification of the modification, replacement
or withdrawal of the bid by the bidder should he prepared. sealed, marked and forwarded in accordance with
the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by telex but
should in this case be confirmed by a duly signed written notification whose date, post mark being authentic,
shall not be posterior to the time-limit set for (he submission of bids. Bids being requested to be withdrawn
by bidders shall not be opened before returning 1o them. :

NB: - Offers bearing “WITHDRAWAL " and “REPLACEMENT QFFER or *“MODIFICATION” and
which shall not be handed back to the bidders shall be transmitted alongside the other offers on the
day of opening.

= No bid shall be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS

Bids shall be opened by the Competent Tenders Board in one phase of two stages (Stage I and Stage 11)
on a date, time and at the venue specified in the Special Tenders Regulations, in the presence of
Representatives of the bidders concerned an who wish to attend. Representatives present during the
opening shall sign a register or a paper to attes! their presence.

Firstly, envelopes marked “WITHDRAWAL” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shal] be allowed only i the corresponding notification contains 4 valid empowerment
of the signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then
the envelopes marked "REPLACEMENT BID™ are opened and announced o the hearing of everyone and
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the new corresponding bid substituted for (he preceding one which will be sent to the bidder concerned
unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a
valid empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly.
the envelopes marked "MODIFICATION" shall be opened and their contents read (o the hearing of
everyone with the corresponding bid. The modification of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the modification and read to the
hearing of cveryone. It is important to note tha:-

2 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered. including any rebates [in case of opening of financial
bids] and any variant (Where necessary). (he existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of
bids announced to the hearing of everyonc during the opening of bids shall be submitted for evaluation.
Only bids which were opened and announced to the hearing of everyone during the opening of bids
shall then be evaluated,

> Offers (and modifications received in accordance with the provisions of the article of the General
Regulations) which were not opened and rcad to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation,

-)Bid-opcning minutes are recorded on the Spotmentioning the admissibility of offers. their administrative
regularity. prices. rebates and time-limits as well as the composition of the Evaluation sub-committee. A
copy of the said minutes to which is attached the attendance sheet is handed over (o all the bidders at the
end of the session on thejr request. '

> At the end of each bid-opening session. the chairperson of the Tenders Board immediately hands over to
the focal point designated by ARMP an initialled copy of the offers presented by bidders.

2In case of petition as provided for by the Public Contracts Code, it should be addressed to the Public
Contracts Authority with copies being sent 10 the body in charge of the regulation of public contracts and
the Contracting Authority,

[t must reach within a maximum deadline of three (3) working days after the opening of bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination. clarification. evaluation and comparison of offers and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person concerned with the said procedure before the announcement of (he results. Hence,
any attempt by a bidder to influence the committee in charge of evaluation of bids or the Contracting
Authority in his award decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE _BIDS AND CONTACT WITH THE CONTRACTING
AUTHORITY
To ease the examination, evaluation and comparison of offers. the Chairperson of the Tenders Board
may. if he desires, request any bidder to give clarifications on his offer. This request for clarification and the
response given are formulated in writing but no change in the amount or content of the offer is allowed.
offered or authorised. except it is necessary (0 confirm the correction of calculation errors discovered by the
committee in charge of evaluation during (he cvaluation in accordance with the provisions of the General
Regulations.
Subject to the provisions of paragraph 1 above. bidders shall not contact members of the Tenders Board
and the committee in charge of evaluation for questions related to their offers. between the opening of
envelopes and the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS
An offer that conforms to the Tender File shall essentially be an offer that respects all the terms.
conditions and specifications of the Tender File. without substantial divergence or reservation. A
substantial divergence or reservation is that:-
1) which substantially limits the scope. quality or realisation of the works:
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' i) which substantially limits and is not in conformity with the Tender File. the rights of the Contracting
Authority or the obligations of the bidder in relation to the contract; or
i) Whose correction would unjustly affeet the competitiveness of the other bidders who presented
offers that essentially conformed to the Tenders File. '

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and shall
not eventually be rendered in conformity:, '

. The Contracting Authority reserves the right to accept or reject any modification. divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the
Tender File shall not be considered during the cvaluation of offers

During evaluation, the committee concerned shall:-

= Carry out a detailed examination of offers (0 determine if they are complete. if the required guarantees

are furnished, if the documents were correctly signed and if generally the offers are in proper order.

I Hence. the committee in charge of evaluation shall:- }
> Determine if the offer is essentially in conformity with the conditions fixed in the Tender File based on

the content without recourse to external elements of proof,

P Ensure that the successful bidder, because having an offer substantially in conformity with the provisions
of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is essential to avoid
any arbitrariness in determining qualification.

l > Verify offers considered essentially in conformity with the Tender File to correct the possible calculation

errors.

Article 29: QUALIFICATION OF THE BIDDER .

The committee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in the Special Regulations. It is essential o avoid any arbitrariness in determining

l qualification
Article 30: CORRECTION OF ERRORS

The committee in charge of evaluation shall verify bids considered essentially in compliance with the

' Tender File to correct the possible calculation ¢rrors, It shall correct the errors in the lollowing manner:

(a) Where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity. the unit price being authentic. the total price shall be corrected. unless the

' Evaluation sub-committee Judges that it is a Gross Error of decimal point in the unit price in which

case the total price as presented shall be authentic and the unit price corrected.

l (b)If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be

considered authentic and the tota] corrected. :

(¢) Where there is a difference between the price indicated in words and in figures. the amount in words

' shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-

detail of the said price. in which case the amount in figures shall prevail subject to paragraphs (a) and

(b) above.

The amount featuring in the offer shall be corrected by the committee in charge of evaluation. in
accordance with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

If the bidder who presented the lowest bid refuses the correction thus carried out: his offer shall be
rejected and the bid bond may be seized.

I Article 31: CONVERSION INTO A SINGLE CURRENCY
In case of variation in currencies, the committee in charge of evaluation shall convert the prices of bids
expressed in various currencies into those in which the bid is payable. The conversion shall be done using
l the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by the

Special Regulations,

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

Only offers considered as being in conformity as per the provisions of the General Regulations, shall be
evaluated and compared by the committee in charge of evaluation. During the evaluation of offers. the
committee in charge of evaluation shall determine for each offer the evaluated amount of the offer by
rectifying the amount as follows:
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' a) By correcting any possible error in accordance with the provisions of the General Regulations:
b) By excluding projected sums and where necessary provisions for the unforeseen occurrences
featuring in the bil] of quantities and cstimates but by adding the amount of works done under State
I supervision where they are costed in 4 competitive manner as specified in the Special Regulations,
¢) By converting into a single currency (he amount resulting from the rectifications (a) and (b) above. in
accordance with the provisions of the General Regulations:
' d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.
¢) By taking into consideration the varioys execution time-limits proposed by the bidders. if they are
l authorised by the Special Regulations:
f) If need be, in accordance with the provisions of the General Regulations (GAC) and the Special
Regulations (SAC) by applying the rebajes offered by the bidder for the award of more than one lot,
. if this invitation to tender is launched simultaneously for severa] lots.
g)  If need be, in accordance with (he provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants. jf they are permitted. shall be evaluated according to
' their own merit and independently of e fact that the bidder offered or not a price for the technical
solution specified by the Contracting \uthority in the Special Regulations,
[F'the offer judged the lowest bid is considcred abnormally low or strongly unbalanced in relation to the
l estimates of the Contracting Authority, the I'valuation sub-committee may. from the sub-details of prices
furnished by the bidder for any element or all (he clements of the bil] of quantities and estimates, verify if
these prices are compatible with the tasks stipulated and proposed calendar. In the case where the
l Justifications presented by the bidder are noy satisfactory it may propose to the Contracting Authority to
reject the offer. '
As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied during
l the period of execution of the contract shall not be considered during the evaluation of offers. Hence, the
Contracting Authority reserves the right to accept or reject any modification. difference or reservation,
The modifications, differences, variants or other factors, which exceed the requirements of the tender file.
l are not taken into account during the evaluation of offers.

Article 33: THE RIGHT BY THE CONTRACTING AUTHORITY TO .  DECLARE AN

' INVITATION TO TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE
The Contracting Authority reserves the right to cancel a procedure of invitation o tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have
been opened or (o declare an invitation (o tender unsuccessful after the advice of the competent Tenders
Board. without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from (he date of reception of the award proposal. the Contracting

l Authority shall decide either to publish the results or request for re-examination. If the Contracting
Authority decides to publish the results, he shall award the contract to the bidder whose bid was
judged essentially in compliance with the Tender File and who has the required technical and

' financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest by
including, where necessary, proposed rebates. that js. in function of (he provisions of the Special

_ Regulations of the invitation to tender, if bidders present bids for several lots of the same invitation o
l tender. they could indicate rebates offered in case of award of more than one lot. In this case, the lowest bid

shall be determined by evaluating the offers with other lots to be awarded concurrently, by taking into
account the rebates offered by the bidders in the case of more than one lot. Hence. any award of contract
shall be made to the bidder fulfilling the technical and financial capacities required resulting from the
evaluation criteria and presenting the bid evaluated gs the lowest. This is carried out by careful study on the
unit prices, the bill of quantities and cost estimates and the sub detail of prices presented to make sure the
bidder did study the prices and has not made an arithmetic error to arrive g1 his final contract amount. As
concern the procedure for the award. it shall consist of:-

* The preparation, thorough verification and awarding of the contract according to the rules and

procedures defined by the legislation in force for Public contracts to enable effective execution,

[§9)
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* The winner shall be notified through his official address or public media. He/she shall in two (02) days
fulfil the formalities related to the awards. especially to submit at Jeast five (05) copies of the proposed
contract to the office of the Contracting \uthority for transmission (o the tenders Board for study and
observations in order for the final version 1o be established. into which the winner shall enter and be
signed by the Contracting Authority after (he finance visa.

chance which shal] later on be simply annulled without further notjce and the next bidder in the
ranking shall be called in for replacement.

- Once the Contracting Authority has signed the contract (Jobbing Order). the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of execution of works within three (03) days to following notification of the Service Order
to start work by the Project Owner. Fajilyre to respect the duration shal] be considered withdrawal and
eventual cancellation of contract. The contract may be cancelled outright in'the cases provided for by

NB: :
l - In the case where the company does not fulfil these conditions, he/she shal] be reminded of his/her
. Decree N©.2018/366/ of 20" June 201§ (o institute the public contract code

Article 35: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to any bidder or administration concerned. upon request
addressed to it within g maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids. '

As well, the Contracting Authority is bound (o communicate the reasons for (he rejection of bids of the
bidders concerned who SO request.

Remarks:
(@) After publication of the award results. bids that gre not withdrawn within (ifteen (15) days shall be
destroyed. without any claims for compensation being entertained. Only the copy destined for the body
l in charge of regulation shall be kept.

(b) After publication of the results, the drafi contract subscribed by the successful bidder is submitted to the
Tenders Board for examination and where applicable. to the Minister in charge of Public Contracts for
prior endorsement. .

(¢) In case of petition, it should be addressed 10 the Public Contracts Authority. with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned. It must take place within a maximum deadline of five (5) working days
after the publication of the results.

l Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter wil] indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days (o sign the contract from the date of
l reception of the draft contract examined by (he competent Tenders Board and subscribed by the successfil
bidder and where applicable, the endorsemen of the Minister in charge of Public Contracts. As well, the
Contracting Authority must be notified the successful bidder of the signed contract within five (5) days of its
l date of signature.

Article 38: FINAL BOND

Within twenty (20) days from the date of notification of signed contract by the Contracting Authority,
the contractor shall furnish him with a final bond. to guarantee the complete execution of the works.

REMARK:
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l (a)Bid bond to be released to the Contractor Upon a written request addressed to the Contracting
Authority can only take place after v hen the contractor must have proven with attestation for
having furnished the Project Owner with 4 final bond and/or after the start-off advance is
refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive
of all taxes, may be replaced by a guarantee from a banking establishment approved according
to the instruments in force with the Project Owner as beneficiary or by a joint or several
guarantee.

(¢)Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in lieu of the guaranice, provide a statutory lien or a hond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in
force.

(d)Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ADDITIONAL INFORMATION

. This includes the facts that:-
= Only works and services actually carmarked and cexecuted under the contract shall be paid to the
contractor without exceeding the preseribed quantities. Payment shal] pe done by application of
I unit prices to the quantities and/or volumes of the tasks executed
- Control and follow-up operations o the project site shall be carried out by the Project Engineer
(Divisional Delegate of Water ang Energy for Menchum) in collaboration with the Project
l Owner). They shal] be required to give reports on the tasks executed. The Project Engineer shall
prepare payments that shal] be VISAED by the Contracting Authority and transmitted for
payment into an account opened by the contractor to this effect.
l - Tasks to be executed are placed under the supervision of the Divisional Delegate of Water and
Energy for Menchum :
' - Members of the Follow-up Commitee may separately visit the site at any stage of the
construction works and have access 1o the entire document pertaining to the follow-up for proper
execution of works. '

THE LORD MAYOR OF FURU AwA COUNCIL
(CONTRACTING AUTHORITY)

89}
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DOCUMENT N° 03
I | SPECIAL REGULATIONS OF THE, INVITATION TO TENDER

The aim of this document s to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General Tender
Regulations and which must be established for in the contract(s) arising from this Invitation to tender. The
following provisions which are specific to the works forming the subject of the invitation to tender should

l complete or where hecessary, specify the provisions of the General Regulations of the invitation to tender,
In case of conflict. the provisions in the lollowing articles wil prevail over those of the General

l Regulations.

ARTICLE 01: DEFINITION OF WORKS
The works involved in the execution of the project shall consist of a number of tasks for the Installation of
. Some all in one Solar Street Lamps in some localities in furu Awa(Furu Awa town and Lubu), in Furu Awa
Sub-Division in Menchum Division of the North West Region with the specifications as in the Special
Technical Conditions and in the Bill of quantitics and cost estimates. The Contracting Authority concerned
. in this invitation to tender shall be the LORD MAYOR OF FURU AWA COUNCIL. The reference of this tenders file

IS
' OPEN NATIONAI, INVITATION TO TENDER
UNDER EM FRGENCY PROCEDURE
NO ~/ONIT/MINDDEVEL/FAC/FACI'l‘li/Z()ZS OF 2025 FOR THE INSTALLATION OF

l SOME ALL IN ONE SOLAR STREET LAMPS IN SOME LOCALITIES IN FURU AWA (FURU AWA
TOWN AND LUBU), IN FURU AWA SUB-DIVISION INMENCHUM DIVISION OF THE NORTH WEST
REGION.,

l ARTICLE 02: EXECUTION DEADLINI

The execution deadline for this project shall be one hundred and twenty (120) calendar days, counting
in function of the date of notification of the service order L0 start execution. Hence, bids shal] be evaluated

' on the basis of an execution deadline of the tasks involved between a minimum and maximum ninety
calendar days. The evaluation method features in the General Regulations. The execution deadline proposed
by the preferred bidder shall become the contractual execution deadline. For this reason. the provisions of
this article are such that the Mayor of furu awa council expects net advantages of shorter execution
deadline.

ARTICLE 03: SOURCE OF FINANCING
' The source of funding for the project shall be the 2025 Public Investment Budget of the Republic of
Cameroon imputed under the budgetary supcrvision of the Ministry of Water resources and Energy and
assigned 1o the Lord Mayor of Furu Awa council, Furu Awa Sub Division in Menchum, North West
Region.
ARTICLE 04: ORIGIN OF RESOURCES (MATERIALS, EQUIPMENT AND SUPPLIES)
The origin of resources for this project shall be in Cameroon and other countries fulfilling the criteria
having legal trade conventions with Cameroon. Origin in this invitation to tender means the place from
where the resource is extracted, cultivated. produced or fabricated and from where comes the services.
l ARTICLE 05: PRESENTATION AND CONTENT OF BIDS

Bids will consist of three envelops A, B and C called internal envelops put in another cnvelop called
l external envelope. The content of the three internal cnvelops are as follows:- :

1. ENVELOPE A-Administrative documents
' Administrative documents attest that the bidder:-

(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy.
(¢) Is not in a state of collapse or judicial liquidation
l (d) Is not affected by any exclusion or situation of legislation in force
(¢) Has bid bond established n conformity with the model

I ) 26




,—‘—

l () Has given powers to a signatory that engages the whole company.
To this effect, the bid submitted by a bidder shal] comprise the following documents that shall be separated
from each other by colour separators:
Al The declaration of intention to tender signed and stamped by the bidder or group representative with
a valid Fiscal stamp of 1000 FC FA. (sec Model Form N° ¢} Jor the formar)
A2 A Treasury Receipt showing the payment for the tender fee fifty two thousand (52,000) FCFA.
l A3 An attestation of a bank account in the name of the company (enterprise).
A4. The original copy of a bid security in bidder’s name (Bank caution/bid bond) of five hundred and
twenty thousand (520,000) FCFA from 1 bank accredited by the Ministry of Finance and
' recognised by COBAC (*Commission Bancaire pour I'Afrique Central”) (see Model Form N° 04 for
Jormai). : '
A5, A certified copy of Tax payer’s card (must bear the current tax regime of the bidder).
A6. A certified copy of current Business | icence (2025 “Patente™) with a tum over up to or above the
amount of the contract TTC (with tax regime same as in Tax payer’s card) (not necessary)
A7. An original certificate of non-bankruptcy from the court of First Instance of (he Headquarters of the
l enterprise (Affidavit)
A8 An original current certificate from the National Social Insurance Fund (CNPS) certifving that the
bidder has effectively paid his social contributions
A9. A certified copy of certificate of incorporation ,
AT0. An original Certificate of non exclusion from the public contracts by the Regulatory Organ of Publijc
Contracts (ARMP)
' ATL. An original attestation of site visit signed by the Managing Director of the enterprise see Model
Jorm N° 13 for format
Al2. Certified copy each of Attestation of localisation and sketch plan of localisation of the enterprise
Al3. The Special Tender Regulations initialled and signed on the last page.
Al4.  The Special Administrative clauses initialled and signed on the last page
Al5. Power of attorney where necessary :

2. ENVELOPE B-Technical Documents
Technical offer will contain:-
l (a) Information on the qualification of the bidder.
(b) Methodology bearing the constituent clements of the technical proposal of the bidder such as:-
(1) f\"lclhodological note on the analyses of (he tasks involved
. (i) Organization of the company towards the accomplishment of the tasks
(iii) Planning on which the company depends to accomplish the tasks
(¢) Prove of acceptance of the conditions of the contract by putting visa on the administrative and technical
' documents such as the Special Administrative conditions (“CCAP™) and the Special Technical
Conditions (CETP*)
' (d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order:

SPEC]VH(,‘:V\_'I_’LQL_\l ‘AJ'_I‘HENTI“,FIE_A'I’[ON

Attach certified copies of title

[t shall show clearly the means at the deeds. receipts, etc.

disposal of the enterprise o carry out the NB-  The equipment and tools

Jjob (See Model form \° | 2 for formai) must be present at the site during

~each phase of the execution

[t shall contain: Altach  for each person a CV

“ Works Supervisor: A( leas| a BSC in | (signed  and dated by (he
Electrical engineering with at least 3 individual) as well as a certified
years’ experience in  the field of | copy of highest diploma of each

T‘_

|

r

f B2 | Personnel list |
f

|

electricity or Flectrical Engineering | person concerned. Key Personnel
Technician experience with at least 5 | shall include the Works Supervisor

years” in the building sector.  Works  Foreman  and other

l 1‘_ “ Foreman: At least a BAC 3 holder or | dependent on  the bids of the |
——— |~ Yoreman: At le ——~ —» T0/der or | deper — = _OIgs ol 1he
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equivalence with al [eas( 5 years” | candidate,
/ experience in the domain of Electricity. | NB-All key personnel must

present commitment of

availability duly signed &
| certified by -~ the National
Security  Service (see Model |
Forms N° § & N®Y for formars) o

Bids shall be assessed based on the technical |
understanding by (he enterprise  of  the
perations and the organisation intended for

the execution of works. that is. i shall show | . .
| Date. slgnature —and  stamp o

Methodology/

#BS Organisation learly the organisation of the enterprise | | .
1 k . ; : bidder at the end of document
of works (methodology  of execution, vwork schedule, '
site installation, supply of materials, works 1 |
be sub-contracted. | the use of local
! nanpower, HIMO e 7 N - -
l : - Date and  signature of sub-
Sub- Information  on  (he sub-contractor |~ - ¢ o e
B4 . . a contractor - (only. 30% of the
contracting | (equipment, personncl. references. etc) :
B - contract can be subcontracted)
: - - Dated and co-signed by the
. Site  visit feport  containing  coloured : 1
5 Site visit - : ; : : Managing Director and Works
B3 picture(s) of the Representative  of  the : %
report : . Supervisor of the company
company conspicuously seen on site

(see Model form | N 14 for forma).
Amount of works, copies of (1
and last pages) and minutes of
reception or attestation of effective
realisation. " Include accessible
telephone number(s) of beneficiary
service(s) to enable verification
when need arises. (see Model Jorm
N2LL for formar) -
Initialled on cvery page and signed
and stamp on the last page

. S

List of similar jobs exceuted in the last three
(03) years by the cnterprise and/or other
civil engineering works realised.

- References of
B6 | Re ucnuspt

i the enterprise,
r

Technical

e Provided in tender file.
specifications

3. ENVELOPE C- Financial Documents '
SPECIFICATION _ AUTHENTIFICATION

Signature. date and stamp of bidder.
(see Model Form N° 02 for format)

Format to be completed and tender
amount inserted. e

Sub-detail of prices proposed in the
price list, that is. the price list in
accordance with the model and
stating prices exclusive of VAT in
words and in figures

The tender letter

SR S

]

Initials on every page and signed on last
C2 | Unit price schedule

page. All pages must be stamped  with
enterprise official stamp.

|
1
|

( Bill of Quantities and
Cost Estimates

C4 (Sub detail of unit prices

Initials on every page and signed on last
page. All pages must be stamped with
enterprise [unction stamp.

Detailed cos estimates  of lheif
works.

[ €5

Format to be completed showing
detail breakdown of prices.
Attestation of pre-financing
delivered by g banking institution
recognised by N'IIN'i'/Q(:,)Bf"\_(,L,

> i
Initials and stamped on every page

‘Date and signature of bank Manager in
charge.

Note:

- Plans provided with tender file should not be submitted.

- The constituent documents of each envelope shall be numbered according to the order of the tender file.

l - o8
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' - In case of offers for many lots for same invitation to tender. the bidder shall indicate the rebates he IS
capable of offering in case of an award for more than one ot

ARTICLE 06: SUBMISSION OF BIDS (OFFERS)

' Each offer written in English or French shall be signed by the bidder or by a duly authorized
Representative and presented in seven (07) copies that is one (01) original and six (06) copies labelled as
such. These shall be submitted in one external sealed cnvelope containing three (3) envelopes, that is.

l Envelope A: Administrative Documents, Envelope B: Technical document and Envelope C: Financial
document. It shall reach the premises of fury awa council, Service in charge of contracts award not later
than at 10 am local time. The sealed external envelope shall be free of 4l identification marks.

l failing without which it shall be rejected.

The sealed external envelope addresscd 10 the Contracting Authority shall bear the following
l inscriptions:

OPEN NATIONAL, INVITATION TO TENDER
' UNDER EMERG ENCY PROCEDURE
NO _/ONIT/MINDDEVEL/FAC/FA(‘I'I‘R/Z()ZS OF 2025 FOR THE INSTALLATION OF
SOME ALL IN ONE SOLAR STREET LAMPS INSOME LOCALITIES IN FURU AWA(FURU AWA
l TOWN AND LUBU), IN FURU AWA SUB-DIVISION IN MENCHUM DIVISION OF THE NORTH WEST
REGION ‘
(To be opened only during the bids opening session of the Tenders Board)

l ARTICLE 07: ADMISSIBILTY OF BIDS:

Under pain of rejection, administratjve documents must be produced in originals or true copies
I certified by the Issuing services of the required administrative documents (Examples: Taxation Officials,
Bank Officials, etc.) or by Administratjve Authorities and must imperatively be produced in accordance with
the Special Tender Regulations. They must obligatorily not be older than three (03) months or must not be
' produced after the signing of the tender file. Double certification shall not be accepted. Any bid that shal]
not be in conformity with the prescriptions of this notjce and tender file shal] be declared inadmissible (null
and void). especially offers containing a bid bond not issued by a first rate bank approved by the Ministry in
l charge of Finance.,

The bid bond which shall only be releasc by the Contracting Authority will be released no later than
thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor (bidder to whom
l the contract is awarded), the bid bond shall he returned to the contractor by the Contracting Authority once
the final bond has been provided and the corresponding amount refunded by the Bank upon presentation of

' the original bid bond.

Bidders shall remain committed to their offers for 4 period of sixty (60) days from the last date of for the

submission of tenders. that is, the tenders shall be valid for sixty (60) days with effect from thejr submission
deadline.

NB: The contractor shall during site installation. present the originals of the respective certified documents
for strict verification of their authenticity.

ARTICLE 08: OPENING OF BIDS (OFFLRS):
Bids shall be opened by the Tenders board i a single phase on the at IT am local time in the

hall at the furu awa council Premise. Only bidders or thejr authorized representatives having a perfect

knowledge of the file may attend the bid opening session. Note should be taken that in case of any
ambiguities or differences during opening. only the original shall be considered authentic. that is, any bid
which shall not comply with the requiremens ol the tender file shall be rejected.

' ARTICLE 09: EVALUATION CRITERIA
They include:-

' (a) Eliminatory criteria

' 29
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l Presentation of bids shal] be subject to verification for compliance of administrative. technical and financial
documents pertaining thereto shall be eliminatory criteria. The following climinatory criteria fix the
l minimum conditions to fulfil] to be admitted for evaluation of bids according to the essential criteria. The

non respect of these criteria shall lead to the rejection of the bidder's bid.

. - Offers (bids) submitted after the deadline or time limit;
- Bids submitted in unsealed external envelopes.
l - External envelopes with identification marks or inscriptions.
= Administrative documents more than 3months ol(:
- TFalse declaration or forged documents
' = Absence of bid bond or bid bond not issue directly in bidder’s name by a first rate bank approved by the Ministry in
charge of Finance '
' NB: Bid bond Jor a group of enterprises must hear the name of mandated enterprise wifl the names of the other
enterprises mentioned as well,
= Execution period longer than prescribed in the Tender file
I = Technical evaluation mark less than 75% (non respect of 75% of the essential criteria);
= Absence of quantified unit price (omission Of @ unit price in the financial bid).
N.B: All documents shall be originals as requestc( or certified true copies legalised by competent authorities or by
a.b q p 4 Y compet A
authorities who issued the originals.
l (b) Essential criteria
=asential eriteria
They are primordial or key modalities in the Judement of the technical and financial capacity of candidates to execute the
tasks forming the subject of the invitation to tender. They were determined in relation to the nature and content of the tasks to be
' executed. Hence in the evaluation of:-
(i) Technical documents, the evaluation shall be binary (YES or NO) on the level of fulfilment of the criteria based on the
following distribution of points: :
—_— s — o N
- CRITERA | POINTS
GENERAL PRESENTATION 6
" 2
SIS .
| s
METHODOLOGY FOR THE EXECUTION OF WORKS - B -
TOTAL S S—————
_— ——— '
l NB:
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be rejected.
-Details of these main qualification criteria arc specified in the evaluation erid found in the Special Tender Regulations
l (RPAO),
-See Model form N° 15 for evaluation grid
The essential criteria are as in the table below:- o -
Fable of content
| GENERAL PRESENTATION OF Presentation of al documents in required order
’ THE BIDS - ('l;n'lil_\ ('M"lhc L.lucmncnl.\'
- \vailability of colour separators
- Quality of the binding tspiral binding ith ransparent flv-leaf on fiont cover
recommended)
B Special .1(!11}[|]i>l13!_1i_\_9jmd Technical Conditions present o
List ol contracts realised suceesstully in similar domain in (he last 3vears
l \tleast % of them in construction domain
EXPERIENCE OF THE Copies (Iirst and last pages) ol at least 3 of the contracts tJobbing Orders)
CONTRACTOR - Atlcast 3 copies of minutes of provisional acceptance present.
- A\ lcast 2 copies ol’minulc§ ol final acceptance present
' Scu;\/(d{/.lizruz Ne _// for formar 71"” /;"f‘{" B ""/"""A"”i"f' ”".’/]:"L”‘_/"’V' "i”/“ e TE
Company’s organizational chart
QUALITY OF PERSONNEL AND - Project’s organizational chart
l MANAGEMENT OF THE = Listofl personnel deployed 1o the project with works Supervisor being at least
COMPANY Senior electrical Engineering  Technician with at least 3 years’
' 30
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experience or Civil Engineering Technician experience with at least 5

years”in the field of construction

- IForeman being at least BAC F3 (GCE “A Jevel Technical) in construction or
cquivalent with at least 3 years” experience in the domain ol construction.

- Certified copices of certificate(s) or diplomas of at least the key personnel
(Supervisor and Foreman) relevant o the works concerned

= Curriculum Vitae (CV) of the above personnel signed and dated by the
individuals respectively (see Model form N° 10 for formai).

- Commitment forms of Supervisor and Foreman (see Model form N° 09 Jor
foirmat).

That is. Oualification, skills and professional experience of keyv personnel relevant to the

works.

3
' NB-All key personnel must present
commitments  of availability
duly signed & certified by the
personnel concerned
See Model forms N° 8 & F orm N° 9 for
Jormar

Listolools for the project )

; : i Proof of ownership or performance invoices that are (o be hired.
TR e ite before . - : cson g
epresent at the site before and Deseription of equipment (giving mark. registration cte) J

during each phase - Fvidence of normal lunctioning of cquipment |
See Model form N© 12 for formar - \ statement of present location ol equipment |
That is. Compliance with technical specifications of “the 1ender file as well s
equipments and tools vital for the execution of the works.

NB- These equipments ang tools must

| . S . ;

| - Ihe list of cquipment for the project
!

|

J’

I)csc?fuinh of the organization ()l'ﬁ\A\-I)rik.\:ﬁEczﬁlJ- methods of execution of
works with technical details
Fhe planning (schedule of'the exccution ol works)
Site visit attestation (see Model form N° 13 for format).
Site visit report (see Model form N° 1.4 for Jormat).
I'he duration for the execution of the works
nvironmental protection
- Seeurity measures on site
- \ppropriate technical specifications :
That is, Vethodological approach and relevance of proposed solutions as wwell as work
planning and schedule.

METHODOLOGY FOR THE
EXECUTION OF WORKS

e —————

I (i) Financial Offer, it shall consist of going through the bill of quantities in reference 10 the unit price schedule and the sub detail
of unit prices.
ARTICLE 10: VALIDITY OF OFFERS:
Bidders shall remain committed to their offers (o ninety (90) days from the deadline set for the submission of tenders
(offers). .
ARTICLE 11: AWARD OF THE CONTRACT:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative, technical and financial
requirements.

ARTICLE 12: COMPLEMENTARY INFORMATION:
I Additional information may be obtained during workine hours from the service for Contract Award at furu Awa council head

office.

ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:
The Contracting Authority may a any time, amend this invitation to tender. Delays caused by such amendments shall also be
considered in the period given to bidders to submit their bids.

l Furu Awa, the A.mu 2025

Lord Mayor Furu Awa council
CHAIRMAN, Furu Awa council tenders board . (Contracting Aut hority)

- Divisional delegation of public contracts Menchum

- ARMP Bamenda (for publication and filing)

f - Sub Divisional Service for contract Award- furu awa council
- CRTV/local community Radio House to facilitate publicity
|~ BILL BOARDS

|- CHRONO
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I Document N°(4
THE SPECIAL AI)MINIS'I‘RATIVE CONDITIONS
CHAPTER I GENERAL PROVISIONS|

I Article 1: PURPOSE OF THE INVITATION TO TENDER

The purpose of this invitation to tender is (he Installation of Some all in one Solar Street lights in some
localities(Furu Awa town and Lubu) , in Fury awa Sub-Division in Menchum Division of the North
West Region
Article 2: LAWS AND RULES APPLICABI I

l The laws and rules applicable are thosc in force in the Republic of Cameroon,

Article 3: MODE OF CONTRACT AWARD
The contract shall be awarded following an Open National Invitation to Tender in accordance with
Decree N*: 2018/366 of 20" June 2018 instituting the Publjc Contracts Code.

Article 4: LANGUAGE(S) TO BE APPLICABLE IN THE JOBBING ORDER
l English and/or French shall be the languages applicable in the Jobbing Order arising from this
invitation to tender.

I Article 5:  FUNDING :
Works referred to in the Invitation to Tender shall be funded through the 2025 Public Investment
Budget under the supervision of the MINEE.
Article 6: CONTENT OF THE JOBBING ORDER
It shall be composed of:-

Title I: The Special Administrative Conditions.

Title I: The Special Technical Conditions.

Title I11: The Unit Price Schedule and ’
l Tide IV: The Detailed Cost Estimates (Contractor's bid) which must bear total without taxes. value added

tax (VAT), income tax (AIR), total taxes. total with taxes inclusive (ATI) and net to be payable.
With general reference texts being:-

* LawN~°96/12 of 5™ August 1996 on the management of environment:
Law N"2023/012 of 19" December 2024 bearing on finance law of the Republic of Cameroon for
the 2025 Financial year
Io Decree No0.2002/030 of 28™ January 200> relating to the setting-up. organisation and functioning of

Public Contracts Tenders Boards;

l * Order N° 093/CAB/PM of st November 2002 (o fix (he amount ol the bid bond and the purchase of

tender files:
¢ Decree No.2003/651/PM of 16" April 2003 1o lay down the tax and customs regime applicable to Public

Contracts:
I * Decree No. 2018/366 of 20" June 2018 10 lay down the Public Contracts Code:
e Circular N° 0005/LC/MINMAP/CAB of 3" June 2018 on Transitional measures
I * Order N° 033/CAB/PM of the 13" February 2007 bearing the general administrative conditions
*  Circular N° 002/CAB/PM of 3 i January 2011 relative to the amelioration of the performance of Public
Contracts system;
lo Circular N° 003/CAB/PM of January 31. 2011 defining the conditions for the management of the
changes of the economic conditions of Public Contracts:
® Order N° 22/CAB/PM of 2" February 2011 1o lay down conditions for the recruitment Individual
l consultants:
* Decree N°2012/074 of 8" March 2012 bearing on the creation. organisation and functioning of Tenders
Boards modified and completed by Decree N° 2013/27] of ™ A ugust 2013.
I ®  Decree N°2012/075 of 8"March 2012 bearing the organisation of the Ministry of Public Contracts




Decree N°2012/076 of g™ March 2012 modifying and completing certain dispositions of Decree
N°2001/048 of 23 February 2001 bearing the organisation and functioning of (he Public Contracts
Regulatory Agency (ARMP) ;

*  Circular letter N°001/CAB/PR of 19 June 2012 relative 1o the award and (he control of the executjon

of public contracts,

*  Decree N° 2013/27 of 5t August, 2013 modifying and completing certain dispositions of Decree Ne
2012/074 of g March, 2012 bearing on (¢ creation. Organisation and functioning of Tenders Boards.

* Letter N° 0005193/L/PR/MINMAP/C./\B of 24™ October 2013 bearing method of evaluation of
financial bids; Total without taxes (THT) & Total all laxes inclusive (TTCS;

* Order N° 038 CAB/PM of 15 May 2014 putting in force mode] tender files for the award of public
contracts.

° Circular letter N° OOOO4077/LC/MIN\I/\P/C'/\B of I July 2014 bearing  modalities for the
constitution of certain files submitied [or signature and certain directives and instructing  that
Contracting Authorities get copies of bids as soon as opening takes place, -

* Circular N° 00013995/C/MINF] of 31" December 2024 bearing instructions relating to the execution of

Finance Laws, the Monitoring and Control of the execution of the Budget of the State, Administrative

Public Establishments. Regional and [.ocy] Authorities for the 2025 financial year.

I * Norms in force in the Republic of Cameroon:

*  Other texts specific to contracting fields.
*  Decree No. 2018/366 of 20" June 201 8 1o lay down the Publi¢ Contracts Code;

Article 7: DEFINITIONS OF DUTIES
FFor the implementation of the provisions of (his invitation to tender-:

. The Contracting Authority is the 1. Mayor Furu awsg Council who shall pe the Signatory
Authority of the contract arising from thjs Invitation to tender. He shall be responsible for the
conservation of the originals of the Jobbing Order and the transmission of copies to ARMP through the focal
point designated to that effect.

2. The Project Owner, that is, the Lord Mayor Furu awa Council who shall ake part in the award
and follow-up of the execution of the project in collaboration with the Project Engineer and the
Control Service at the Divisional Delegation of Publie Contracts for Menchum.

l 3. The Authorizing Officer, that is. (he Lord Mayor furu aws Council who shall address to the
Divisional Delegate of Public Contracts for Menchum, periodic reports on the partial payments
made. if any. These reports shall present (he state of the advancement of works. the financial
situation (payment of the deductions) as well as the difficulties met during the execution of works,

4. The Contract Manager that is, the Divisional Delegate of Water ang Energy for Menchum who
shall in collaboration with the Project Engineer approve the executjon program submitted by the
Contractor and ensure the technical specifications are respected during the execution and submit in
maximum every two weeks, reports 10 the Contracting Authority through the Projéct Engineer.

S. The Project Engineer is the Divisional chief for Energy for Menchum who shall be in charge of
approbation of execution documents. supervising and controlling the technical execution of the
works. He shall as we]] ensure he plays his roles spelled out in Article 26 of these Administratjve
Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for Menchum. [t
shall carry out routine contro| of the execution of the specifications of the contraci(s) as per its

l attributions and channe| technical advices (o (he contractor through the Project Engineer and Project

-

Owner. It shall within a maximum of seventy two (72) hours forward 1o the Contracting Authority a
report of each control mission carried out.

Article 8: REPRESENTATIVE OF THF CONTRACTOR

8.1-Within fifieen (15) days that follow (he date of notification of the service order'to begin work. the
contractor shall confirm the sjte foreman who shal] have the right of representation and sufficient
authority to direct the site. Signed by the contractor, this confirmation shall be addressed by letter
to the Project Engineer copying the Contracting Authority. Within 8 days. the confirmation shal) pe
considered approved if the Contracting Authority does not gjve objection to it,

o
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I 8.2- For the execution of the present invitation to tender. the contractor "elects Residence in the Sub
Divisional Headquarters of furu Ay sub Division". In case of change of domiciliation without
informing the administration. all notilications destined to the contractor shall be addressed care of
' (¢'0) the Divisional officer of Furu Awa Sub Division of execution of the project.
That is, within ten (10) calendar days following notification of the service order, the contractor
shall be bound to ensure the foreman who shall have sufficient powers for representation and
l decision to lead the works js permancnt on site. Information on the presence of the foreman on sjte
shall be addressed by letter to the Project Engineer,

Article 9: CONTENT OF TASKS TO BE EXECUTED

The tasks which form the subject of this invitation to tender are spelt out in the Special Technical
Conditions.

Article 10: NOTIFICATION/SERVIC: ORDER AND CORRESPONDENCES
Service Order ,
' Exception of Service Orders patterning 1o warnings and remedial actions during the guarantee period,
other service orders shall be signed by the Contracting Authority in at least five (05) copies and notified
l to start works by the Project Owner relating (o the normal execution period of works. The Project Owner

shall transmit copies of the notified Service Order (o the Contractor. Contracting Authority, Project
Engineer and the Public Contracts Regulatory Organ. ‘

REMARK: The Contracting Authority shall have the right to notify service orders signed by him that

are to be notified by the project owner in case this is not done within 30days.

Within fifteen (15) days following the notification of the administrative service order to commence
works. the contractor should obligatorily designate on the approval of the Project engineer the works
director. the works foreman endowed with powers of representation and decision to manage the site. Any
modification of the technical bid can only takc place after a written approval to the Project engineer,

Hence, Service Orders on warning notices wil] be signed by the Project Owner and transmitted to the

l contractor with copies to the Contracting Authority and the Project Engineer while those on remedial
actions during the guarantee period shall be signed by the Project Engineer with copies addressed to the
Contracting Authority and Project Owner. Any of such Service Order shall only take effect when the

I Contractor acknowledges having received. :

Correspondences
l All communication between the any partics (Contracting Authority. Project Owner. Contractor. Contract
Engineer. Project Manager. etc) relating to the execution of the contract shall be exclusively by writing.
They shall be sent by mail, telegrams, teley. lax. e-mails submitted against acknowledgement of receipt at
the appropriate addresses indicated by (he parties to this effect. | shall hence be prohibited any
communication between the contracting authority and the contractor relating to the execution of the work
l which is not confirmed in writing ‘
The contractor will address all written notifications or correspondences to the Project Engineer with
copies addressed to the Contracting Authority and Project (')\\'ner//»\ulhori'/.ing Officer.
' NB:-The contractor has ten (10) days within which (o give observations on all Service Orders received. The
fact of giving out some reservations docs not free (he company from executing the Service Orders
received.

lArticle 11: KNOWLEDGE OF THE SITE, GENERAL CONDITIONS OF TASKS AND
RESIDENCE OF THE CONTRACTOR '

l The contractor (entrepreneur) in order (o make concrete performance proposals shall be expected to
have at his expense visited and acquainted himself with the project site, the effective tasks to be
accomplished and the surroundings so as to have adequate knowledge of all is features. the nature of tasks

. to be executed. the type of materials to be supplied. ways and means of access to the site. the necessary
facilities. and also the following:-

- The general conditions of execution of tasks and in particular, the specific needs.
- The proper physical conditions of the project site (the nature of sojl. the nature ‘and quantity of materials
met on the surface or likely to be met underground. etc).

l 36
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- The local, normal and exceptional meteorological and seismic conditions: their consequences (water
erosion, the possibilities of flooding and the position of the water table).

- The local conditions, particularly those of supplying and storage of the materials.

- The means ofconnmmication, transportation. and the supply of water and electricity.

- The possibility of sufficiently providing the qualified manpower,

- All constraints resulting from the socig| legislation, the fisca] and customs regime applicable to him.

' - The possible presence of nearby enterprises also executing distinet contracts.

- The obligation (o conform himself (o the hygicnic and security plans as well g to the yard regulation and
to the staff's security and discipline, '

l The contractor shall within fifteen (15) davs from the date of notification of the service order to start

execution be bound to take up residence closc 10 the work site. Failure (o comply with this obligation or to
indicate his new place of residence by writing (0 the Project Engineer, any notification addressed to his
company shall be validly done in the office of the Mayor of Furuy Awa council ,fury Awa Sub-Divisjon
where the project is being executed.

l Conclusion-The contractor must obtain a] information concerning the risks and (he circumstances likely to
influence the conditions of execution of works or their prices. To this effect, he shall not pe
able to take advantage of any mistake, omission oy imprecision contained in the clauses of the

. Jobbing Order at his own cost. e wil] regularize if the case arises, the damages without
intervention of the administration. '

Field inspection of the installations of preliminary works like the information to be posted on site,

l fencing of the site, etc and installation of (he contractor with hjs/her personnel shall within fifteen (15)

days from the date of notification of the service order to start execution be carried out by Commission
comprising of: '

l * The Project il e R Chairperson

® The Project (Contract) Engineer—mee Secretary
*  The Contract O ——— Member
l e DD NNEPATMenchur............. Member
e T PDEVEL ettt rveegponses Member
* The Contractor e Member
l * A Stffof the Control Brigade. DD MINMAP ccoocooe Observer
* The village Chief of ROPIESENAMIVE .........ovgy v Observer, if need pe
I Remark: -4, installation report shall be prepareq by the Project Engineer on the site and signed by all
commission members on site as well,
-If within Sifteen (15) days from the date of notification of the service order start execution
' site installation is not carried out, the C, ontractor shall pay penalties of 1/5000™ e cost of the
contract (ATI),
-In no circumstance shall the cost of installation pe more than 10% the cost of the initial

' contract, :

-In no circumstance shall the installation material paid for site installation be taken away by
the Contractor at the end of execution. The installation material shall become the property of

l the Beneficiary Administration because the material has been paid for in the cost estimate

contain the contract.

-Attached Atten dance sheet.




CHAPTER 11: EXECUTION OF THE TASKS

Article 12: CONSISTENCY OF THE WORKS, TIME-LIMITS FOR EXF,CU'I’ION/TIME-LIMI'I‘S
FOR MOBILIZATION

The tasks that form the subject of the present [nvitation to tender cons;jst ofall works foreseen in the bill of
quantities estimated for the Installation of Some all in one Solar Street lights in some localities in furu
awa( Furu Awa town and Lubu), in Furu awa Sub-Division in Menchum Division of the North West
Region

Time-limits for execution covers:
° Transfer of networks and traffic maintcnance.
* Supply of materials;
* Realization of the different tasks:

Under no circumstances shall the duration for execution exceed one hundred and twenty (120)

calendar days except in the situation of |'oree Majeure. Since a contract Whose execution duration s

l maximum one (01) year can not undergo price revision. price revision shall not be tolerated during the
execution of this project.

Time-limits for mobilization shall run o from the date of reception of the service order (o start work.

Within this time, the contractor shall not modify any of his unit prices. A copy of the service order shall
be forwarded to the Contracting Authority. signatory of the contract.

Article 13: OBLIGATION OF THE CONTRACTING AUTHORITY

I The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by ensuring
that the contractor submit two (02) original copies of the registered contract and three (05) photocopies of
the registered contract within a maximum duratjon of thirty-seven (3 7) days as from the date of notification

' of the contract otherwise he/she (the contractor) will be sanctioned. The copies will be distributed as follow:

' *  One original copy/ one photocopy to the office of the Contracting Authority
¢ One original copy/ one photocopy to the Project Engineer
¢ One photocopy to the office of the Regulatory Organ (copy to be given 10 the CA)

*  One photocopy to the office of the Control Brigade

Article 14:  ROLE AND RESPONSIBILITY OF THE CONTRACTOR (ENTREPRENEUR)

The contractor shall provide to the Contracting Authority two (02) original copies of the registered
contract and three (03) photocopies of the registered contract to be distributed as stipulated in Article 13
above and submit a copy each of an original copy to the Project Engineer and Project Owner. The contractor
has as mission to assure the execution of tasks under the control of a Project Engineer-and in accordance
with the rules and norms in force. Hence, the contractor is responsible with regard to the administration. for
the organization and the conduct of the site. (he quality of the materials and supplies used by him, their
perfect adaptation to the needs of the site and (he good execution of tasks. Tasks will be executed in
accordance with the plans and technical specifications. that is. according to the rules of the art. To this
effect. the contractor shall take all measures 10 provide all hecessary means (o hire competent staff.

Hence:

*He shall within the thirty (30) days from date of notification of the service order Lo start work. submit to the
Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000" of the contract amount (ATI) for every calendar day of lateness. These penalties

e o e e e e

l *  One photocopy to the office of the Chicl of Contracts Award (copy 1o be given 1 the CA)
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l shall equally be applied in case of delays after the deadline attributed for corrections to be made on the
execution program. As well, these penalties shall be applied on any stakeholder who delays the process of
approving the execution program submitted or who carries out abusive rejects of the exécution program: in

' no circumstance shall the execution prograni be rejected more than two (02) times.

“He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place an
installation and ensure the organization of the sjte. thereby guaranteeing the security of supplies and
people on the site:

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee:

*The contractor shall be held fully responsiblc for accidents and damages of all nature that may occur to his
staff. third parties. agents of the Project engineer. his material for (he realization of the contract arising
from this present invitation to tender. during the execution ol the tasks:

*He has the obligation to put back to its original state the surrounding environment damaged during the
execution of the project;

NB: '

l -The contractor remains responsible for the totality of the site including interventions of his accepted Sub-
Contractors. It is his responsibility to assure (he coordination of the activities of the suppliers, of the Sub-
Contractors whose contribution is necessary (o him for the different working groups on site.

l -Regular site meetings shall be held at the initiative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect. the contractor shall keep a site register that
shall be available to the project engineer an contractor’s representatives,

-The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits,

l Article 15: INSURANCE AND PROTECTION OF THE SITES
Civil liability

' The contractor shall prove that he has taken out an [nsurance Policy for damages of all sorts caused
to third parties '

l - by his personnel.
- by the equipment used:
- Suwrrounding properties.

l Comprehensive risks insurance
LOmprenensive risks insurance

In addition. all the works under the project shall be covered by a comprehensive risks insurance
' issued to the contractor by a company approved by the competent authority,

Within fifteen (13) days as from the date of notification of the contract before the start of execution

l of works, the contractor shall present to the Chief of Service for the Contract for approval and reporting to

the Contracting Authority an attestation from an insurance company attesting to the full payment of

premiums and contributions relating to this invitation to tender otherwise all execution activities will be

suspended without suspending the execution deadline. After two months from the date of notification of the
contract the Contractor has not complied, the contract may be terminated.

Protection of the site

The contractor shall be bound Lo ensure protection and safe-guarding of his construction site. He
shall make sure that the populations stay away from the site. notably by demarcating the site clearly. He

' shall be held responsible for any accident that may occur on the sites and affecting the populations,
Ten-year guarantee

[t shall be managed by the Civil Codec.

Article 16:  PLANNING OF WORKS AND SUB-CONTRACTING
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Within ten days from the date of notification of the service order (o begin works. the contractor shall
submit to the Project Engineer the program ol works (planning) in five copies for approval. The contractor
shall constantly update the planning of works. considering the advancement on sjte. Any important

l modifications to this program will only be applied after having received the project engineer's prior
agreement. It shall be established every month end at the contractor’s diligence and at his expenses, the state
ofadvancement of works to be sent to the administration in seven copies.

l The contractor may assign execution of part of the contract o one or several sub-contractors provided he
mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged and
percentage of the initial contract amount and its additional clauses to be sub contracted. All subcontracting

. to a third party for the execution of a part of (e works foreseen in the contract arising from this invitation to
tender shall be subordinated to the prior authorization of the Contracting Authority at a maximum of 30% of
the initial contract amount and its additional clauses, This authorization shal] not free the contractor from

' any of his contractual obligations. The contractor shall see to it that the sub-contractor is in order with
Cameroon’s Administration., Sub-contractors shall fulfil the same conditions as the main contractor. Non-
compliance with the above provisions shal] give rise to termination of the contract. Sub-contractors shal]

' fulfil the same technical and financial conditjons with the contractor, They shall execute the works under the
sole and full responsibility of the main contractor

l Whatever the case, before the Contracting Authority. the contractor shall remain solely responsible for
the discharge of the contract as per the contraciya] obligations. '

. /i TR .
Remark: Penalties of 1/5000™ the initial contract amount shall pe applied on any stakeholder who delays
l Jrom seven (0 7) days and above e process required to validate the subcontracting.

Article 17: CONSTRUCTION DRAWINGS AND DOCUMENTS

Detailed drawings and other documents necessary for the execution of works shall be down up by the
contractor based on the documents of the tender file.

l These drawings shall be submitted to the Contracting Authority at least en (10) days before the start of
any work. Designs shal] be checked and completed, if necessary, by the contractor who shall then give them
to the Contracting Authority at least eight (08) days before the start of works. Within seven (07) days, the

l Contracting Authority shall make his remarks and observations known to the contractor. Alter this deadline.
the Contracting Authority shall be considered as having given his approval.

The approval of the Contracting Authority shall in no way- reduce the responsibility of the Project
Engineer for designing and executing the works.

Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03) copies of
the working plans for the works actually done including a clear original copy.

That is. plans of details and other necessary documents for the execution of works will be established by
the contractor on the basis of the technical file. Before the final reception. the contractor will hand to the
project engineer three (03) copies of the plans of works really executed (“plan de récollement™) called as-
built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL FOR THE PROJECT

l The contractor shal undertake to mobilize the human and material resources necessary for

satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation o tender shall be subject to the prior written approval of the
Contracting Authority. In case of any replacement of personnel, the contractor shall replace personnel with
personnel of at least equal competence (qualifications and experience) or in case of equipment. with of equal
performance and in good working condition.

Whatever the case and except in case of foree majeure, the contractor shall not replace more
than fifty percent (50%) of his personnel without being liable to the procedure for termination of the
contract,
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l If the Project Engineer requests for the replacement of a worker for serious misconduct duly recorded
by both parties, the contractor shall immediately replace the said worker at his OWn expense.

l Article 190 REPLACEMENT OF KEY PIXRSONNEL.

The Chief of Service of the Contract shall in collaboration with the Project Engineer verify and be
sure that the key personnel (supervisory stafl) on the execution site are those mentjoned in the bids of the
l contractor and in case of replacement. the qualitics of the personnel proposed shall at least be cqual to that of
the staff replaced in terms of qualification. ¢xperience and competence otherwise such replacement shall
attract penalties of 1/5000"™ the cost of the contract (A1) independently of the procedure for validation of
the new personnel. The unit price of the ncw personnel shall be more by 25% that of the injtial price.
However, in case of any accident or illness. the contractor shall immediately replace the personnel in
question without delay and inform the Project Engineer, Project Owner and Contracting Authority through
l the Chief of Service of the contract. The charges emanating from such replacement shall be born by the
contractor and shall not interrupt execution. Hence. the above penalties shall not apply for situations of force
majeur such as incapacitation of personnel duc to accident and death of personnel or in g situation duly
l recognized by the procedure spelled out in Article 50 of these Administrative Conditions,

Article 20:  MODIFICATION TO STRUCTURES

During execution, the Contracting A uthority shall reserve (he right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without financial
l incidence necessary for the proper execution and successful outcome of works. However, this shall be the

subject of additional clauses and shall not cntitle the contractor to claim compensations or indemnity
whatsoever. apart from those provided for in the Special Administrative Conditions.

l Article 21: MATERIALS

The contractor shall. at his own expense. look for extraction sites of materials necessary for the
' execution of works if it is incumbent on him (o supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests and
trials that the Project Engineer may prescribe in accordance with the specifications of the contract.
The contractor’s means of control. put in place by him at his own expense. shall enable him to carry

out the extraction, preparation or production on site. as well as on the construction site. to ensure constant.
' regular and permanent control.

l Article 22: DEMOLITION OF FAULTY STRUCTURES AND UNAPPROVED MATERIALS
The Project Engineer shall have the right (o order in writing:

1) Removal from the site within forty-cight (48) hours of all materials considered non-compliant with
l the specifications of the contract and their replacement by the right materials approved following
laboratory tests.
I Proper demolition and reconstruction of any structure or part of structure considered non-
compliance with the requirements of the contract. with regard (o the mode of execution as well as
the materials used.
l In case of non-compliance, expenses shall be charged to the contractor.

(§9]

' Article 23:  RIGHTS AND PATENTS

The contractor shall. if necessary, agree with owners or holders of patents whose processes he has
applied or intend to apply. He shall pay the required royalties and protect the Contracting Authority against
any legal proceedings in the matter.
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' Article 24: WORK PHASES

The contractor shall respect the breakdown of works into various phases as spelt out in his bid so as
' to make control casy and meet the duration stated in his work plan.

Article 25:  ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access to
works. on the site, to workshops and any work place, as well as any place where the materials, manufactured
products and tools used for works come from.

Moreover, as part of the duty of checking the effectiveness of works. duly mandated representatives
of bodies in charge of payment shall have access to the site and to any informatjon necessary for the
achievement of this mission.

Article 26:  DUTIES OF THE PROJECT ENGINEER
l The duty of the Project Engineer is (o cnsure that works are executed properly and in accordance

with the terms and conditions of the contract. The Project Engineer shall not relieve the contractor of any of
his obligations under the contract or order any task that may delay the execution of works or lead to
additional payment by the Contracting Authority or order any significant modification to the structure to be
constructed. The Project engineer shall have (e power to prepare and sign orders for technical services,

At the request of the Contractor and Project Engineer. counter-records may be drawn up to fix
quantities for some structures. Such records shal| be needed in case 3 structure may not be measured again.,

The Project Engineer shall have the following duties:

- Ensure in collaboration with the Chief of Service of the contract. the approbation of execution
documents within seven (07) days otherwise Administrative Sanctions as per the regulations in
force shall be applied on him: |

. - Controlling works on the site to ensure (hat they are advancing in accordance with the agreed
schedule of execution;

- Controlling and approving execution plans, drawings and designs: ,

' - Cross-chccking and approving the implantation of works, as cach implantation shall pe subject
to-an approval report signed by the Contracting A uthority and the contractor:

- Controlling and approving origin of materials and compliance with the terms and conditions of
the contract:

- Making a daily statement on works and supplies presented by the contracior:

- Controlling the detajled accounts and provisiona] monthly statements on works submitted by the
contractor;

- Proposing solutions o specifications about works underway to the foreman or contractor:;

- Making proposals for Preparation ol provisional or final acceptance 1o the Contracting Authority
at the request of the contractor:;

Article 27: PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since it shall
. be a works contract, project site meeting shall (ake place every week during which the participants shall sign
the report of each meeting on the site who shall each have right to a copy. A copy of the report shall be
forwarded to the Project Owner for appraisal and intervention on points not resolve. susceptible to
I perturbate the smooth running of the operations. The contractor shall be bound 1o attend these meetings.
Refusal to transmit the report shall attract penalties of 1/5000™" Per report. the cost of the contract of the

' Project Engineer as the case may be.

Article 28: SITE RECORD

A project record shall be kept by the contractor and put at the disposal of ‘the Project Engineer or
contractor’s representative,
On a daily basis. entering in this record it shall include the following details:
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* Administrative procedures relating to the execution and settlement of the contract (notifications, trial
results, daily statements); '

*  Weather conditions:

* Receipts of materials and authorizations of all sorts:

* Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works:

¢ Works done during the day, the personnel and material used:

¢ Works progress:

* Required prescriptions:

* Detailed quantities of works:

¢ Works done by sub-contractors:

¢ Non- compliances:

¢ Official visits. .

The contractor may also record incidents or remarks that are likely to give rise to complaint on his part,

This record shall be countersigned by the Project Engineer and the foreman following each visit to
the site. and visa after each project meetings. For any claim that the contractor may make. only events or
documents mentioned in due time in the project record shall be taken into consideration. Any refusal to
present, or any attempt to destroy all or part of this Jjournal or to forge it. shall give rise to sanctions.
Whatever the case. the contractor shall not take advantage of the impossibility to consult the project record.

Article 29: PUTTING THE SITE AT THE DISPOSAL OF THE CONTRACTOR

All the provisional structures necessary for the execution of works ‘such as offices, garage,
workshops. and accommodations for personne|. quarries. borrow pits and paths shall be constructed only on
premises approved by the Project Engineer in agreement with the administrative and traditional authorities
of the locality.

Within the limits of their powers, the administrative or traditional authorities of the locality shall put
at the disposal of the contractor, free of charge and for the duration of works. the State private or public
property necessary for the project. State property put at the disposal of the contractor shall be cleaned at the
end of works.

Article 30:  SECURITY MEASURES

The contractor shall have the duty to supply and maintain, at his own expense, any lighting, security,
fence and guarding device necessary for a proper execution of works as demanded by the project Engineer

Article 31: ENVIRONMENTAL PROTECTION

The contractor shall be bound to comply with instruments governing environmental protection in the
Republic of Cameroon and notably Framework Law No. 096/12 of 05 August 1996 on Environmental
Management.

He shall particularly comply with (he Special Technical Conditions relating to environmental
protection.

Article 32: CLEANING OF THE SITFE

Cleaning of the site includes disposal of structures. equipment. materials and debris, [t shall be
performed within thirty (30) days as from (he date of acceptance, that js. before signing the payment
documents (“décompte™) or latest before approval of the general and final statement of works.

Article 33: OPERATIONS REQUIRED BEFORE ACCEPTANCE

The Contractor shall request in writing 1o the Project Engineer, the organization of a technical visit
(pre-technical acceptance) before technical acceptance. The visit shall include, among others. the following
operations:
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' o Controlling the quality and quantity ol the structures constructed:
* Carrying out trials provided for by the Special technical conditions:
* Recording the possible non-execution ol works provided for under the contract:
' * Recording the folding up of the installations and cleaning of the project site:
® Recording the completion of works:
* Recording the quantities of works actually exccuted.
I During this pre-technical acceptance. the Project Engineer may identify reserves and recommend

tasks to be accomplished before the date of technical acceptance. The Contractor shall request for technical
acceptance by writing to the Project Engineer with copy to the Contracting Authority. The agreed date shall
be communicated to the other technical commitee members. The commission for technical acceptance shall
be composed of:-

* The Contract Engineer Secretary
* The Contractor wwmeemeeee T Member

Article 34: ACCEPTANCE (Provisional acceptance)

l ° TheContract Manager . Member

After technical acceptance, the Contractor shall request for acceptance by writing to the Project
Owner with copies to Project Engineer and Contracting Authority. It shall be recommended to the Project
Owner by the Project Engineer and the date for it shall be agreed upon based on confirmation from the

' Contractor. The Project Owner shall then invite members of acceptance commitee made up of:

*  The Project Owner/CA-wwoceeeo Chairperson
¢ The Project (Contract) Engineer--cooeoeeeeee Secretary
* The Contract LELLT - L Member
¢ The Stores Accountant Furu awa Council-=weeeeoeeeeo Member
I * The Contractor —eoereeeemeee T Member
° A Staff of the Contro] Brigade. DD MINMAP <o R Observer
l ¢ The village Chief or Representative ...~ Observer, if need be

During acceptance. the committee shall examine the reports of the pre-technical and technjcal
l acceptances and carry on the aceeptance if appropriate. The Secretary of the committee shall draw up a
report which may declare either of the following:

* Acceptance of works with reserve;
* Acceptance of works without reserve.,
Remark: 4 reception report shall pe prepared by the Project Engineer on the site and signed by all
l commission members on site qs well. Attached attendance sheet.

l * Refusal of acceptance of works;

Article 35: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The period of
guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Article 36: MAINTENANCE DURING THE PERIOD OF GUARANTEE
' During the period of guarantee, the Contractor shal] carry out periodic visits (meaximum every three

months) and carry out at his expense repairs in due time of any disorder that may occur as a result of defects
in the structure. Hence. before the Contracting Authority, the contractor shal] be responsible for any
disorder that may occur to the structure, except those resulting from fair wear and tear, even those which
have not been recorded by the Project Engincer. The contractor shall within twenty (20) days from date of
information carry out the repairs identificd by the Project Engineer and/or Project Owner. After this
deadline. the Project Engineer shall have the right to have the repairs carried out at the contractor’s expense.
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Article 37: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the repor( of Provisional Acceptance
and carry on the Fina Acceptance if appropriate. The fina] acceptance shall give rise o an aceeptance report
l signed on the spot by all the parties,

The Acceptance Committee sha]] be made up the same personalities as ip case for provisional
I acceptance '

During final acceptance, the Secretary of the committee shall draw up a report which may declare either
of the following: :

*  Refusal ofacceptance of works becausc of reserves identified:

*  Aceeptance of works without reserve.

* In case of refusal. g time limit shal] b given by the committee. during which the contractor shal
accomplish the reserves and request (he Project Engineer 1o oft=lift of the reserves for a new
acceptance to be carried oy,

Remark: An acceptance report shall pe prepared by the Project Engineer on the site and signed by all the
members on site qs well.

Article 38: LAWS GOVERNING LABOUR

The contractor shal abide by the laws governing labour in the Republic of Cameroon and as wel] in
its own organization in the implementation o the contract. As far as possible. he shall give pride of place to
Cameroonians during recruitments. If in Cameroon. these laws, regulations, administrative and fiscal
obligations in force are changed after the signature of the contract, the eventual costs will be borne by the
ontracting parties, :

o




CHAPTER 111- FINANCIAL CONDITIONS|

Article 39: AMOUNT OF THE CONTRACT

The amount of the 20151157 (< A SR—————— PE———— Franes CFA, A T1) shall be stated in the detailed
cost estimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR). total taxes. total with taxes inclusive (ATI) and net
payable.

Article 40: PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that of

submission.
' The contractor shal] be considered as hay ing perfect knowledge of all the constraints relating to the
execution of works and all the conditions that may influence this execution, as he must have personally been
l to the site before submitting his bid, notably:

¢ the nature and quality of the land and soils:

¢ transport and access conditions to the site at any period of the year;
I ¢ constraints relating to the geographic situation of works:

¢ Wwater regime and rainfall in the area an( possible risk of flood :

® Presence or absence of 3 Development association in the village.

The amounts of the price list comprisc all the expenses of the manpower participating directly or
indirectly in the execution of works, including salaries and allowances. insurance charges, wage bill,
travelling expenses.

They also comprise the following headings:

v

offices, laboratories. possible quarry material. workshops, accommodation etc:

* Conveyance, supply, storing and transport of all the materials, ingredient. fuel, lubricant. ete;

* Maintenance of existing structures used for the execution of the contract arising from this invitation
to tender;

* Prospecting for sources of materials. extraction, storing . drainage of deposits:

I ® Measures aimed at reducing direct environmental impacts;

* Maintenance of structures during the period of guarantee:

¢ Insurance including civil liability;

* Insurance charges for the project;

l ¢ Conveyance, assembling, maintenance. dismantling and folding up of all the structures including

I * Financial charges and overheads for the project:

¢ Remuneration for profit and unknown [ictors.

I Prices on the price list shall include all the execution charges whether or not they are provided for in the
Special administrative conditions or the Special technical conditions. A modification of quantities may be
brought in the volume of works, increasing or reducing it, irrespective of the volume of the works actually

lexcculcd: unit prices of the unit price list shall be applied.

lArticle 41: SUB -DETAILED PRICES

The contractor shall have provided in his bid. the price sub-detail schedule drawn up in accordance with

the rules in force and stating details on the amount of charges, allowances and manpower as well as the

.assembling. maintenance, dismantling, depreciation of the structures. tools and equipment as well as
miscellaneous charges, overheads, incidental expenses and profits.
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Article 42: ADDITIONAL WORKS - VARIATION IN THE VOLUME AND NATURE OF
WORKS

In case of increase of the volume of works or structures not provided for in the contract. no extra bill
shall be accepted on additional works executed by the contractor unless a Service Order issued.

Unit prices of the Price Schedule shall be applied if the additional works are accepted. The validation
of these prices shall give rise to an additional clause. Shall be considered as new. any price not provided for
in the unit price schedule or the detailed estimatcs of the contract.

Article 43: PAYMENT

Within the meaning of the security regime laid down by decree No. 2018/366 of 20™ June 2018 the
following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documents (“decompte™):

(b) The Project Owner shall visa the payment documents before any payment can be effected;
(¢) The Municipal Treasurer for furu awa Sub Division shall be in charge of payments:

(d) Security shall be subject to the rules governing public contracts and

(¢) Payments shall be done by bank transfer.

() The contractor may obtain periodic payments on account. This periodic payments may be spread
out during the term of the contract in several periodic installments

(g) Each payment on account shall include a part corresponding to building materials bought for the
execution of the works and are on site. The amount for these materials is obtained by taking into
account the prices from the sub-details. Materials having been the subject of payment on account
cannot be taken away from the sitc without a written authorization of the Project Owner or the

* Mode of payment of works executed

. ~ . . ~ . . ~ |

[n view of the application of the law on collateral prescribed in the Decree N° 2018/366 of 20" June
2018, the contractor shall be paid through accounts drawn up by applying the prices on the unit price
schedule for tasks actually accomplished. In order to realize this:-

- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and setting the quantities achieved and record for each heading. Works executed by the contractor
and entered into the job cost sheet vive entitlement to payment on account (bill) may give right to
payment:

- Not later than the fifth (5th) of the month following the month when the work was carried out.
the contractor shall furnish to the Project Engineer seven (07) copies of three draft (03)
provisional monthly accounts:

- After completion of works and within fifteen (15) days following the date of acceptance. the
contractor shall, from the joint records. draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitted
by the contractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment to settle the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts:

- At the end of the period of guaranice. the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The guide
on how this account shall be established shall be provided by the Contracting Authority who shall
depend on how the Contractor respected his commitments during the guarantee period:

- The signing of the general and final account without reserve by the contractor shall definitely bind
the parties and put an end to the contract. except for issues concerning default interests:

Project Engineer.
. In respect of the above:-
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' - Default interests shall be paid by statement of the amounts owed:
- The currency of the tender and payment shall be the CFA Franc.
- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to the
l contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public treasury.
- Upon presentation of an account drawn up by the contractor in seven (07) copies including the
' stamped original copy, the Project Ingineer shall after verification finalize and transmit to the
Chief of Service for the contract (DD MINEE FOR MENCHUM) who in turn shall verify and
sign as a means to order for payment and transmit to the Authorizing Officer/ project owner. The
l Project Owner after verification and concluded good for payment shall affix a VISA and
transmit to the Divisional Finance Controller who shall commit the State of Cameroon for
payment to be carried out as defined in the contract in respect to the information on the credit
l card;
Each request for payment shall include the following documents:

* Seven copies of the final account mentioned above:

¢ Seven copies of signed Statements of work done:

° Acceptance report signed by all the members of the acceptance commitiee:

® Report of execution of work (“attachement”) signed by the Project Engineer and bearing the
visa of the authorising officer :

* A copy of the following documents making up the tax file certified by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness:
A location plan
An attestation of localisation:
A Taxpayer’s card:

A Business licence:

An attestation of solvency (non-bankruptey), also called certificates of incorporation:

>

>

>

>

> A clearance attesting to the payment of taxes;

>

> A Clearance Certificates issued by the National Social Insurance Fund ("CNPS™).
>

An attestation of Bank account:

REMARK: Payment on account may be spread over the duration of the execution of the Jobbing order
according to technical execution phases as defined in the Jjobbing order. The amount of
payment shall not exceed the value of the technical execution phases carried out. In such a
case, for payment to be effecied (he contractor shall before the 5™ ol every month following
the works executed transmit seven (7) copies of the partial invoices (o the Project Engineer
who shall within a time-limi( o[ seven (7) days approve and forward for processing by the
services of MINEE and MINF]

* Venue of payment of works executed
[t shall be carried out by the Furu Awa council treasury.
' Article 44: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed to the Project Owner

' with copy addressed to the Contracting Authority obtain a so-called “start-off™ advance or advance “for
purchase of building materials™. The Start-OfT Advance or payment of the start-off advance shall be at most
20% the initial contract price (i.e. all taxes inclusive) but the advance must be guarantied at 100% by a Bank
recognized by Cameroon Ministry in charge of Finance or a First Rate financial institution. This advance
may be released after the notification of the Service order to start the work. It’s reimbursed by deduction
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done at 30% on each payment on the account ("décompte™) made to the contract holder during execution as
from when works must have been exccuted more than 40% of the contract and must be totally reimbursed
not later than when the execution of the contract must have reached 80%, i.e. when the value of the basic
price of the goods & services rendered shall have reached 80% of the contract price. Following of the rate of
reimbursement of the advance, the Contracting authority shall authorize the payment of the corresponding
part of the contract upon written request. Whatever be the case, the reimbursement must be completed one
(01) month before the date of expiration of the contractyal period. As the start-off advance is refunded, the
Contracting Authority shall release the corresponding bid bond if the contractor requests it.

Article 45: G UARANTEES

Any Structure having issued a guarantee 1o a Contractor must undertake to ‘pay on the order of the
Contracting Authority. the amount corresponding to the guarantee in case of default on the side of the
Contractor,

a) Final bond

The final bond (final surety) of the contract referred to as security in guarantee for complete execution
shall be provided within twenty (20) days as from the date of notification of the contract and in any case
before the first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting
Authority who shall then act as the Beneficiary. reason why he shall be one (o keep it. The amount of the
final bond shall be 2% of the value of the initial contract. all taxes inclusijve (ATI). The bid bond shall only
be returned to the contractor by the Contracting Authority once the final bond has been provided. The Bank
that issued shall refund corresponding amount upon presentation of the original bid bond by the Contractor.

Remarks:

- The final bond may be replaced by a bond (hank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finunce.

=As concern Small and Medium Enterprises constitured of National Capital and managed by Nationals, the
final bond may be replaced by Statutory Lien bond (bank guarantee) issued by « first-rank banking
institution approved by the Ministry in charge of Finance.

- The final bond shall he released upon vwrinen request of the contractor afier completion of works proven
by technical acceplance minutes duly signe/ by all the members of'its commitiee.

- The final bond shall be addressed (o the ( oniracting A uthority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the hwenty (20) days, he shall Dary
S ol | _ :
penalties amounting up to 1/5000™" of the contract amount (47 1)

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for proper
execution shall be the sum deducted (blocked up) from the amount on account during each payment made to
the Contractor. After provisional acceptance. (he guarantee period of this project shall be one year during
which the Contractor shall be expected to carry out period visits every three months to carry out corrections
of imperfections or defects, The amount of the retention bond shall be 10% of the value of the initjal
contract (all taxes inclusive), increased if need may be, by the value of the additional clauses.

Remarks:

- The retention bond may be replaced by « bank guaraniee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded 10 the ( ontractor upon a Release Order issued by the
Contracting 4 wthority afier fulfilment of the contractual obligations by the Contracior proven by final
aceeptance minules duly signed by all the members of its committee. The Releuse Order must he issued
within thirty (30) days from expiration o 1he Suaraniee deadline or where the contract has no such
deadline, Jollowing the final daceeplance of works otherwise if" there is o notification from the
Contracting Authority 1o the Contracior Jor-having not honoured his obligations, the Competent
Structure shall underiake 1o refund the cuaraniee or release the bond upon « simple request from the
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l Contractor. In the case of notification, the end of the commitment of the bond shall only be put into effect

by a Release Order issued by the Contracting A uthority. Afier the expiry of the deadline, the bond shall
cease from having any effect even in the uhsonee of the release.

- 1f for any reason. the ( ontractor refuses 1o carry oul corrections of imperfections or defects during the
period of euaraniee, the Contracting Authority, Project Owner and the Project Engineer the shall have
the right 10 carry out the corrections using any other contractor whe shall be paid using the amount

l retained for the retention bond af the expense of the main by virtue of the contract,

l Article 46: PRICE REVISION

In respect to the maximum works execution deadline of three months defined in the tender, the prices
shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this tender
' shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence.

possible differences noticed for each type of structure or each element of the structure between the quantities

l in the cost estimates and the quantities effectively executed shall not lead to the modification of the said

contract amount. This applies to errors that the cost estimates may include. The contract shall be paid on the
basis of approved plans by the contracting partics.

Article 47: STAMP DUTY AND REGISTRATION

Seven (7) original copies of each constituent document of the contract arising from this invitation to
tender shall be Stamped and registered by at the expense of the contractor. in accordance with the laws in
force; within thirty (30) days as from the date ol notification of the contract by the Contracting Authority.,

Article 48: TAX AND CUSTOMS REGIME

In" respect to Decree Ne 2003/651/PM  of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned with the
contract arising from this invitation to tender shall be subject to the laws in force in the Republic of
Cameroon. ‘

Article 49: PENALTIES

(a) Penalties for lateness: In case of lailure by the contractor o complete the work within the
l contractual time-limits, he shall be subject to the following penalties: _

e 1/2000" of the amount of the contract per calendar day overrun, from the 1" (o the 30" day:
l ° 1/1000" of the amount of the contract per calendar day:, beyond the 30" day:

* Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract:
. A percentage higher than 10% shall lead to termination of the contract.

(b) Specific penalties: Apart from penaliics of overrun of the contractual time-limis. the Contractor
shall be liable to the following particular penalties for the non-respect of the terms of the contract
notably:-

¢ The late provision of the final bond: |n case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract. he shall pay penalties
amounting up to 1/5000™ of the contract amount (ATI) for every calendar day of lateness:

©  The late provision of the insurance policy: It afier fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site. all execution
activities shall be suspended without suspending the execution deadline. Hence penalties arising
from failure to complete the work within the contractual time-limits shall be paid. After two months
from the date of notification of the contract the Contractor has not complied, the contract may be
terminated;

o The late provision of the execution program: In case where the Contractor does not provide the
execution program within the thirty(30) days from date of notification of the service order to start
work. he shall pay penalties amounting up to 1/5000™ of the contract amount (ATI) for every

o

calendar day of lateness. As well. these penalties shall be applied on any stakeholder who delays the
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' process ol approving the execution program submitted or who carries oyt abusive rejects of the
‘ execution program;
°  The late request for site installation: 11 within fifieen (15) days from the date of notification of the
l service order to start execution site installation is not carried out. the Contractor shall pay penalties
ol 1/5000"™ the cost of the contract (A1) for cevery calendar day of lateness.
e The replacement of Key Personnel: 1 in replacement of key personnel. the qualities of the personnel
l proposed are less than that of the personnel replaced in terms of qualification, experience and
competence. such replacement shall altract penalties of 1/5000™ the cost of the contract (ATI)
independently of the procedure for validation of the new personnel. The above penalties shall not
l apply for situations of force majeurc such as incapacitation of personnel due to accident and death
ol personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.
' ¢ Absence of Project Site Log Book: It shall attract penalties of 1/5000" the cost of the contract (ATI)
of the main Contractor and that of the Chief of Service of the Contract as the case be of complicity.
Remark: The total of penalties shall not be more than 10% the amount of the contract in concerned
' otherwise the contract will he terminated,

Article 54: INTERNATIONAL TRANSPORTS

In case where the execution of the contract requires transport of materials and equipment from
abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the provisions of
international covenants and agreements at the expense of the contractor.

Article 55: VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been
read and approved by the Contractor, visa by the Finance controller for. Menchum and signed by the
Contracting Authority. Its execution shall enier into force upon notification of the Contractor by the

l Contracting Authority:,

Article 01: STRUCTURE AND EXECUTION PLANS:

It is the duty of the Contractor to realize the structures as per the execution plans that shall be
approved by the Project Engineer and sample models of equipments and furniture provided by the
project owner.

Article 02: PRELIMINARY WORKS:

These works concern the demolition of an existing structure on the site and the evacuation of the rubbish
to the public discharge, the clearing and levelling of the site where necessary. To do these, the Contractor
shall obtain all the documents necessary for the realization of the Jobbing Order from the competent services
concerned. He shall also make contacts with the water. electricity and telephone network authorities in case
their network shall be tampered with,

l Article 03:  INSPECTION OF WORKSITI INSTALLATIONS:

Through the Project Engineer, the Contractor shall furnish the owner of the project within the shortest
possible time with an installation plan showing clearly how he intends to run the work site. A fence in local
materials enclosing the whole work site to avoid trespassing and site sign board bearing information
recommended to be posted shall be in place during this inspection mission. To install, the contractor with
his/her personnel shall be installed on the site by a Commission comprising of?

' * The Project Owner--eoeeeeeeee T T Chairperson
¢ The contract DR EETBRE e s e mmamsin Member
* The Project (Contract) Engineer--«--eeee Secretary
. * The Contractor -—vvceeemee T Member
* DDMINEPAT-Menchum............ ... Member
. o Chief of Staff of the Contro| Brigade. DD MINMAP —ccceeeee o Observer
e The village Chief or Representative ... Observer. if need he
I Remark: A report on the site installation shail he prepared by the Secretary on the site and signed by all
the members on the site.
|

| W T rec—




| Article 04: PROTECTION OF STRUCTURES AND MATERIALS:
The Contractor shall be responsible for the protection of the structures before final reception. He shall
be equally responsible for all tools and materials present at the work site. He shall seek an insurance
policy to cover theft and fire incidence.

l Article 05: PRECAUTION AGAINST ACCIDENTS:
The Contractor shall take all preventive measures against accidents. The owner of the project reserves
the right to intervene in case of any emergency without necessary interfering with the responsibilities of
I the Contractor.

Article 06: VERIFICATION OF DIMENSIONS:

l The Contractor shall verify all dimensions on the plans. For execution no dimension shall be measured
with a scale rule from the plans. The Contractor shall check in-situ the possibility of translating the
dimensions on plans to the structure before work begins. He shall refer to the Project Engineer in case of
any doubt. He shall not on his own modify anything on the structure and shall inform the Project

l Engineer of any changes that he considers necessary.

NB: All modifications accepted by the Contractor shall be accomplished in a specified duration and at
his cost without modification of the Jobbing Order amount. The owner of the project shall have the

I right to the final choice in case of any modification.

Article 08: ERRORS AND OMISSIONS IN THE DOCUMENTS:

l The descriptive notice completes or confirms the indications on the execution plans. In the case of
contradictions between the plans and the descriptive notice. the project team shall be contacted for
examination, elaboration and conclusion.

' Article 09: QUALITY AND PREPARATION OF MATERIALS

Every material used and supplies shall be of high quality and put up in keeping with the rules and
I with great care.

They shall meet the general specifications and the general requirements set out by the CSTB.
l Reference of manufactured goods

The Contractor shall be bound to provide all the justifications. invoices and references of
I manufactured goods to be used. ‘

TECHNICAL CHARACTERISTICS OF WORKS

l The supply and installation of some solar street lamps in Furu Awa town and LUBU town shall be
made-up of the Supply and installation of 350kg/m3 reinforced concrete base structures, Supply and
' installation solar lamps (LED 5000 Lm.40w.12v). supply and installation of panels mono-crystal (120w,
12v). supply and installation of steel galvanized steel pole (6m. @ 115mm) . supply and installation of
battery(12v. 120AH). Supply and installation of solar accessories with all suggestions. Labelling and
numbering plate on solar poles, sundry services. socio-environmental mitigation measures.,
V-1-1- Synthesis of specific test results
- Climatic Conditions
Work will be completed in the whole of the territory and the climatic conditions to take into
account are as follows:

- average Temperature 30°C

e minimal Temperature 10"C

r maximum Temperature 50 °C

> Average relative humidity 98% at 27 °C
- Exceptional speed of the winds 180 km/h

- Normal speed of the wind 5to 25 km/h

- design Assumptions:

‘N
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Administrative assumption
3 2y =
o ['emperature 25°C

r Blast pressure on:

- Plane surface of the supports 120 daN/m 2
- Cylindrical Surfaces of the supports 72 daN/m?
- Safety coefticient for

- Drivers. insulators
- Supports and armaments
e Factor of stability of the solid masses of the foundations: 1.

— )
o2

N

Assumntlon Low temperature
- Temperature 10"C

- Blast pressure on:

- Plane surface of the supports 30 daN/m 2
- Cylindrical Surfaces of the supports 18 daN/m?
- Drivers 18 daN/m?
- Safety coefficient for

5]

- Cable, insulators
- Supports and armaments
- FFactor of stability of the solid masses of the foundations

U

h

Assumption Vibration of the drivers
~ Temperature 25 e

l ~ Blast pressure on:

- Plane surface of the supports 0 daN/m ?

- Cylindrical surfaces of the supports 0 daN/m?

- Cable 0 daN/m?
~ Safety coefficient for drivers = 18% Breaking load cables

[Extreme assumption Wind
~ Temperature 15C

» Blast pressure on:

- Plane surface of the supports 2050 daN/m 2
- Cylindrical Surfaces of the supports 820 daN/m?
~ Safety coefficient for

- Cable. insulators 2
- Supports and clamps Iyl
~ Factor of stability of the solid masses of the foundations 1.1

Assumption of rupture of a cable

This assumption defines for all the supports a minimal resistance to torsion necessary to resist the
rupture of a driver or an earth wire or a sleeve of junction or anchoring.

This assumption consists in applying to cach point of fixing the static effort \\h]ch appears there at +
25 "C under the wind of the Administrative e assumption: in the case of the rupture in an adjacent range of the
cable which is fixed there. This application is made to cach point of fixing the most unfavourable case being
only retained.

~ Safety coefficient for

9

- Cable. insulators

N
(3




'[ Interval SOm ' I
LUMINARY
' Type LED
' Power 40W

4000im

l' Maximum power of luminus fluy

150Im

lL Luminouscfl'icienc_\'

| i X o
| Duration of Authonomy with battery
charged to maximum,

40h
" Temperature of the colour (K)

4500k
Life span of the luminary (h) 50000h
Head (l’orm/orientation) J Hall a circle

—— B —_—

Commande dispositive (precise) Remote

li CYCLE OF MAINTENANCE AND GUARRANTEFE

Recommended Replacement of Battery

after (precise the number of years) 10 vears
- Recommended Replacement of lamps after
(precise the number of years) 20 vears
l’ : 2 years 080
| Guarantee of solar R B
' production after installation "
| . {0
| (precise the percentage of 95% o o it
' production guarantee) )
85%
. FIXATURES AND STREETLAMPS
, Composition| 3501 o/m?
| Reinforced concrete R —

Dimensions

SOXSONT00em
steel
29x29¢m

stecl

|
I( Foundation rods

l
' Table 11: photo voltaic Data
Energy demand ( Wh/d)

Dimensions 120em

Solar Irradiation (kWh/m>/

| Nominal voltage (V)

l Lighting efficiency - 7 *¥_;7 ,‘I,

' GENERAL DATA Efficiency of the PV gencrator [ 14.1%

J Battery efficiency “ 7 ’T - (;8; 7

! _In\'ertereﬂ'lciency 7 I - n- 1 7
Charge controller efficicncy ]I - 0.90
Depth of discharge 6I'h;mcr.\ L (5.‘)0 7

s - I

n

o




( Factor of correction
| Peak Power (kW) ; 0.12
J! Power \' 130
PHOTOVOLTAIC il I S -
Voltage | 12
GENERATOR | pModules | orage | . o

Number of series modules |

Number of branches |

Total power (W)

LA utonomy

Storage capacity (Ah)

-

l BATTERY )
[ Batteries

Number of series

——————

Number of branches

{ Total capacity (Ah) |

Llnput current (A)
Output current (A)

CHARGE
CONTROLLER

Current characteristics (A)

V-1-3- Dimensions of Project

The project covers 02 localities in furu Awa municipality
38 street lamps will be installed in 02 localities in Furu Awa municipality:

-1-5- Equipment, materials for the exploitation of the project

Individual protection equipment (05). Camera. GPS. A toolbox supplements electric genius. 01

ribbon of safety. 02 grimpettes. Tir fort and 17i vit. Apparatus of geophysics (resistimeter). Thermographic
apparatus . Shovels. pickaxes. machetes. diggers, Forks of self-supporting quality. The megger of 5000 V.

stone. drill. torch and portable lamp, Slings. motor pump. The power generator. Electric probe, 01 four

wheel drive vehicle, 01 truck and a vap.

' multimeter and 01 ammeter, a set of screwdriver and play of grip. Escarbot and scale . Safety straps , The




Article 1: Subject

This specification aims to define the mode of execution of work to be done following the norms and
approved standards, according to the documents of the Contract. -

The choice of technological options for achieving the proposed work has the sole concern to ensure a
better functionality of facilities in compliance with safety rules for the protection of property and persons. It
has been established as a guide to clarify and supplement the guidance of the estimate and drawings
notwithstanding the terms of the Contract.

Contracting authority: The Mayor of Furu Awa
Project Owner: The Mayor of Furu Awa council
Project engineer: CS-ENERGY
Contract manager: Sponsor Ministry (DD MINI:[5)
Contractor: To be selected.
. The inswallations are to be carried out in four localities as follows:

I TECHNICAL SPECIFICATIONS OF WORKS

LOTS LACALITY NUMBER OF ! AMOUNT
H— .~ LAMPS/POLES | :
LOT 1 | SUPPLY AND INSTALLATION OF | 19 I
. SOLAR STREET LIGHTS IN FURU
‘ i AWA TOWN . s, | -
LOT2 | SUPPLY AND INSTALLATION OF | 19 (
SOLAR STREET LIGHTS IN LUBU |

VILLAGE

Article 2: Extent of works
A solar streetlight is a dispositive for public lighting that functions through the use of solar photovoltaic energy.
Within the framework of this STC. it consists of:

= A luminary or the head of the streetlights: The sum of the mechanical. optical. and electrical parts carries one
or more lamps. It permits on the one hand 1o distribute and control the luminous flux and on the other hand
protects the lamps. the electric circuit and the mechanical dispositive from atmospheric effects

= One or photovoltaic modules:

- One or more batteries for storage:

- A charge controller:

- Asctof control dispositive. cables and carth:
- A flat plate for fixture.

The project comprises the following:
Preliminary works

' - A pole: this describes the arm and the stalk:

- Preparation of working document

- setting out structures

- Site Installation

- Pegging and digging of holes

- Supply and installation of reinforced concrete pillar structure

V' Supply and installation of solar lamps (LLED 5000 Lin):

v supply and installation of all in one strect lights equipped with 40W
v' . LED 6400 Lm.40wh lithium battery.
v

MPPT Solar charge controllers.



80w mono-crystalline solar panels and sensors.
supply of galvanised poles;
Supply and installation of solar accessorics with all suggestions:

Labelling and numbering plate on solar poles

Transportation and personnel:

L U . N

Erection and commissioning;

v Communication,

v" Sensitization of the population on the use of solar street lighting

Article 3: Description of projects/works
CIVIL ENGINEERING WORKS
The process involved pegging and digging holes and Supply and installation - of 350kg/m3 reinforced
concrete base structures.
INSTALLATION
In this task. it is expected to installed major accessories such as batteries. solar panels. charge controllers.
poles and other accessories.
v Supply and installation of solar lamps (LED 3000 [.m):

v supply and installation of all in one street lights equipped with 40W

v L LED 6400 Lm.40wh lithium battery,

v' MPPT Solar charge controllers,

v" 80w mono-crystalline solar panels and sensors.

V' supply of galvanised poles:;

¥" Supply and installation of solar accessories with all suggestions:
v Labelling and numbering plate on solar polcs

v' Transportation and personnel:

V' Erection and commissioning;

v' Communication,

v' Sensitization of the population on the use of solar street lighting
v

SUNDRY SERVICES
[n this task it takes of sub task such as:
v' Transportation and personnel;

v' Erection and commissioning ;
v Communication..

SOCIO-ENVIRONMENTAL MITIGATION MEASURI-S

This task takes care of the aspect of the ccological system which dwell on the sensitization on the used
and maintenance of solar lamps.
CHAPTER 11: ORIGIN AND QUALITY OF MATERIALS

Article 4: Origin of materials

The metallic poles. batteries. charge controller and other accessories may be imported or gotten in our
Cameroon market and must meet the international norms.

Article 5: Quality of materials:

All materials will be received by the technical commission to certify the quality.
Article 6: Quality control

MINEE and FURU AWA Council to ensure a total quality and functioning of the project shall
systematically control the materials and major accessories.
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CHAPTER 111: EXECUTION OF W, ORKS
Article 7: Generalities,

For all construction, supply and installation of solar lamps and its accessories. and security
measures and environmental protection to be observed. they must conform to the requirements, laws,
decrees, orders, standards. norms and Publications in force in Cameroon and’ for management of the
clectricity sector. In default the texts will be applied in this order: .

- The recommendations of the International Elcctro-technical Committee (IEC Publication):
- The European standards CEN-CENELEC (EN):
- The French AFNOR standards:
- The decision of 2 April 1991 laying down the Technical Conditions to be satisfied by the distribution of
clectricity. published in the Official Gazette ol the French Republic on May 4. 1991 ;
- Circular No. 78-79 of 6™ July 1978 on the implementation of the Decree of May 26, 1978°
- Standards Approved French BEFC: ’
- French UTE standards and in particular;
- C 10-100;
-C10-101;
-C10-200;
- Any other norms recognized in the system (1SQ).
The installation of solar photovoltaic of this present tender file must be in conformity to prescriptions. laws.
decrees, arretes. standards, norms and publications in force in Cameroon. and relating to renewable energy
and low voltage electric installation:
- UTE C 57-300 : descriptive parameters for a photovoltaic system :
- UTE C 57-310 : direct transformation firom solar energy to electrical energy:
- NFEN 61727 : photovoltaic system(PV) - Characteristics and grid connected interface:
- NFENG61173 : High voltage protection in solar photovoltaic systems and energy protection.

- CEI 61724 : surveillance of quality functioning of the solar photovoltaic system- Recommendations
for data measurement. transmission and analyses

- NF EN 60904-3 (C57-323) photovoltaic  Disposition — Part: Measuring the photovoltaic
characteristics Current-voltage - Part 3: Principle of measuring the solar photovoltaic dispositive
(PV) to be used on the ground including spectral lighting which is reference.

- NFEN 61215 Silicon mono-crystalline of poly-crystalline photovoltaic modules (PV) Qualification
of the conception and homologation.

- NFEN61730-1 (C 57-111-1) Qualification for the certainty of functioning of photovoltaic modules
Part I: Demands for the construction.

- NFEN61730-2 (C 57-111-2) Qualification for the certainty of functioning of photovoltaic modules
Part 3: Demands for Testing.

Solar street lighting, which is the subject of this tender file, must be in conformity to prescriptions, laws.
decrees. orders, standards, norms and publications in force in Cameroon. and relating to the installation of
street lighting. By default of these texts. the following recommendations will apply:

- NF EN 60598 on the safety of luminarics:

- UTE C 17-205 applicable to the characteristics of street lighting installations:
- NF € 17-200 Relating to installations destined for public street lighting:

- NF C 17-202 applicable to illumination installations and lighting purposes:

- NF EN 13201 concerning public lighting parts 1. 2. 3 and 4.

- NI EN 40 concerning poles of public lighting.
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Article 8: Studies

Feasibility study is carried out by the external consultant and will be executed by the contractor
Article 9: Execution document:

One will have to find in this volume the documents quoted and placed in the order hereafter:

' Y Table 13: document of technical offer

DOCUMENTS OPERATION TO BE REALIZED AUTHENTIFlC?Tl.ON

1 [STC The Book of the Special Technical initialled on each page. and with, at -
specifications (ST(') as mentioned the end of the document. the date, the
within the STC. i B signature and the seal of the bidder:
List material [t will have to emphasize the average | To join certified copies of the
materials which will be mobilized (list | Invoices. certificates of sale or

of the equipment. of the materials and | purchase. lease agreement

tools to be used) )

T Z

o]
[

List of the The supervisory stafl wil] have to To join for each one, one C'V signed
personnel include (minimum acceptable): and dated. as well as a certified copy

- a foreman, Higher Electrical or Rural | of the diploma.
Engineering Technician with 05 years
of experience in similar wWork:

- aelectrician experienced in work of
rural electrification. minimum level
senior electrical technician

B4 | Technical In accordance with the (ables of the Date. signature and seal of the bidder
proposal and evaluations of the ofTers. it will at the end of the document
planning of include:
execution - a brief summary of the analysis of

the project and techniques of
implementation - Organization of
work in teams or workshops - Quality
control (Organization of the quality
control interns) - Provisions planned
for the Environmental protection -
Measurements of hygiene and safety o
Certificate of Certificate of site visit Date. signature and seal of the
site visit Delegated Contracting Authority and
- - visa of the Contract Engineer.
B6 | References of | List the similar work aFacly carried [ Value of the works. copies of the
the company out in the three last vears Contracts (1™ and last pages) and
Minutes of reception and/or
certificates of good completion of

_ o work "
B7 |Sales turnover | Extract of the assessment and or [etter Extract of the certified Assessment
of Order and statcnent ol reception of

Work ) i .
B8 | Approval of the Certificate of representation of the Document of
supplier manufacturer of the solar pump pump = - " o

l NB: The personnel suggested will be considered in the evaluation only if the neeessary  supporting
documents not less than three (03) months and referring themselves to the personnel are versed in the File.
the Administration reserves the right to come into contact with the personnel mentioned the offer.

of a sworn n accountant.,

One will have to find in this volume the documents quoted and placed in the order hereafter-
l Y Table 14 document of financial offer
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N DOCUMENT |OPERATION TO BE REALIZED AUTHENTIFICATION
S NAME _ 7 S S T
C1 |Tender model joint duly supplemented with Date. signature, name and seal
indication of the amount of the proposal of the bidder - Stamped with
- 1500 F CFA
C2 | Unit Price original of the framework of the price Initials on each page. signature
schedule schedule duly supplemented by the prices | and seal ol the bidder on the
of the bidder in letiers and figures last page
C3 | Details of the |original of the framcwork of the details of | Initials on cach page. signature
estimate the estimate duly supplemented by the and seal of the bidder on the
bidder - last page
C4 | Sub detail of  |[tally of the sub-detail in conformity with [nitials on each page
the unit Prices |the model of the CAD) S

The parts will have to be in order and 1o be separated above from/to each other by guides of colour
other than the white. ’
Note: The plans provided with the Tender Documents are not to turn over with the tender.
Article 10: Mobilization, site installation and implantation of projects

Before the beginning of work. the Project Manager will start with the checking of the conformity of the
materials and the personnel with the specifications of the Contract (offers technical).

The Contractor will be held to replace the materials and the personnel non-conform without damage
of the sanctions envisaged in case of the non-observance of the completion periods.

The materials to be mobilized for the project must consider the nature of the grounds in the zone

The team of completion of the work will include at least: : '
(1.1) A work director, level Electrical engineer (electrical Engineering or equivalent) with 03 years of
experience in similar work :
(1. 2) a technician electrician experienced in work of rural electrification. minimum level senior technician
of electrical Engineering;
(1.3) A building site head, minimum level the CAP in clectricity or equivalent with at least three (03) years
of'experience in work of village or similar rural clectrification.
(1.4) Three (3) semi-skilled workers (electrician) with a three (3) years minimum of experience

Article 11: Preparatory works ' '

After the awarded of the contract. the contractor sclected should give all documents relative to the
project to the control engineer, not only our planning but also our work schedule for a better follow up of
our activities.

When the control engineer will validate the work schedule. which explain the entire, step how he will
execute the project. the contractor will now start work in regard of his work schedule.

Signboards at the beginning and end ol cach section must be placed within a maximum deadline of
fifteen days after the notification of the Administrative Order to commence work. '

Article 12: Debris

The excavation of hole have the respect the ENEO norm who stay that for the digging is 1/10 of the total length the pole plus 0.5
meter (D=1/10+0.5)

Article 13: Earth and lightening discharge protection

The interconnection of masses is of a fundamental importance for the proper functioning of protection
against lightning and over voltage. The metallic masses ol equipment must be interconnected and linked to
the earth.

In a mode of protecting the equipment against indirect lighting faults. thunder arrestors must be installed in
different spots.

Article 14: Concrete ,

The concrete of the base of the transformer will respect the dose of 350 kg/m”
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Article 15: The pole

Of galvanised steel. it has to be sized to withstand or carry the set of the street lighting dispositive. Te
height should be 6m.

The arm should horizontally oriented 1o the reflector ensuring an appreciable dispersion of the luminous

o

flux across the road with reduced losses
Article 16: The luminary

The luminary consists of an optical system incorporating a reflector, a refractor and a control
mechanism. This setup should guarantee a high efficiency without emitting luminous flux above the horizon.
The head of the luminary should hence be (lat. transparent and in a horizontal posture. We should avoid
convex and non-transparent heads, which disperses luminous flux thereby provoking useless losses.

The lamps should be of the L.ED type with a nominal power of 40W (DC. 12V) with an cllective luminosity
greater or equal to 70 Im/W and a minimal lifc span of 50 000 hours.

The linear luminous power should not exceed 75 kilo lumens/km for roads of less than 10m wide and 150
kilo lumens/km for roads of more than 10m wide. :

Article 17: Photovoltaic modules

The modules of photovoliaic cells must resist the ambicnt climatic conditions described below:

- Temperature: 10° a + 85°C

- Relative Humidity: up till 100%

- Wind speed: weak constraints in the Centre and south Regions of Cameroon.

- Precipitations: continues severe rains

- Particular conditions (tropical climate of the cquatorial type, erc.)

The photovoliaic Les modules must respect the standard CEI 61215 for crvstalline modules. The maxinum operational voltage
should be clearly specified on the datasheet and on the nameplate of the module. It must be compatible with the voltage put in
place for the normal functioning of the lamps.

The module should have:
- A junction box where appropriate connectors of IP54 at least are used:

- A bypass diode (diode for derivation).
All precautions must be taken in a manner (o avoid every risk link to corrosion by electrolytic coupling
between the photovoltaic module and the frames or racks.

Article 18: Finishes and protection of embankments

Not applicable with rural electrification
Article 19: Charge controller

The charge controller protects the battery against overcharging from the modules and deep
discharges by the load. For the purpose of this jobbing order. the following charge controller of the series
model will be used for the following criteria:

- aneventual reverse biased diode of type « schottky » ;

- quality contacts with easy access:

- aminimum internal consumption (few mA maximum) :

- aload thermal compensation (T >30°C and T <0°C) ;
an output manual faulty breaker:

- full charge indicators and output cut;
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- anoutput protection (fuses).

Article 20: The maintenance of projects

Contractor will take care of the project during one year guaranty and after the project will be
maintained by the Council.
Article 21: Sensitization meetings

This meeting is at the charge of contractor who have obligation to hold it before the beginning of the
roject and make sure that all the population is aware about all the risk of the project.
Table 15: Socio-environmental Management Plan

=]

Ne ll Activities ' Objective Period Responsible | Follow up _Fndiczr Cost )
EB | authority tor
|1

!

, B o ) L ——— 1 LI LR
‘ TScnsilizalion of Raise Before l Contractor MINEPDED | Report | -
' the population of | awareness extension J MINEE

of the risk Furu Awa f

COUNCIL |

the area

\‘
‘—-\_ﬁ — > I ——
Curb noise, During | contractor

|

|

!

/'PFO vide PPE

(2 MINEPDED | report .
accident and installation Furu Awa ;

| injuries COUNCIL " = = i

1!‘ 3 Provide first aid. Ensure social MINEPDED report -

installation Furu Awa

medical equipment ‘ |
COUNCIL | [ |

| and insurance for
| \\'er\x;rs |

Article 22: (:ofntToTaﬁn streetlamps

security

|
During [ contractor
|

= —_—

A control dispositive for the streetlamps must allow the lamps to be controlled in lighting and turning off
during appropriate hours by the help of usual dispositive (contactors. switches. etc.). This dispositive can
cventually be integrated into the charge controller. A dispositive to vary the power will permit us reduce the
energy consumption in the middle of the night. :

Article 23: The circulation of machines on site

Machines will circulate on the site only during the day period
Article 24: Health and disease

The contractor shall take out third party risk assurance conecerning persons. property or liabilities
from an insurance company governed by the CIMA insurance code, _

The insurance will be submitted to (e contracting authority for approval and will have to cover total
period of execution. No payment. except for the start off payment will be made without the presentation of
the insurance certificate.

Article 25: Fixtures and civil works

The solar lamps will be fixed on the ground through a four foot beam casted heavily with reinforced
concrete and with the help of flat fixture. This setup must be sized following the rules of the art to withstand
the weight of the solar lamps.

Article 26: Program for the execution of environmental projects

”" Table 16: program for the execution of environmental projects

['Ne T‘m\cti\'itics Objective Period ( Responsible | Follow up I Indicator }
"’ ‘j | ‘ | authority ’ i ¥*|
rl‘ = Sensitization ofthe | Raise awareness ( Before extension | Contractor | MINEPDED Report i
I population of the of the risk ‘ . | MINEE

| area ‘r | Furuawa r J
L] ) , S T jCouneil - |
[hZ ‘f Provide PPE Curb noise. During | contractor { MINEPDED | report f
I ’ accident and | installation | | MINEE g |
L L | injuries B ‘ | Furu Awa I ]
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[T ' [ | Council : f
S S ) N b ' R f— |
|3 I Provide first aid. (Ensure social | During | contractor ] MINEPDED | report

| medical equipment | security | installation “ [ MINEE

and insurance for ! Fura Awa
L lworkers N | Counil L
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Article 27: Definition of projects
l The supply and installation of some 38 solar street lamps in FURU AWA town shall be made-up Supply and
installation of 350kg/m3 reinforced concerete base structures Supply and installation solar lamps (LED 5000
Lm.40w.12v). supply and installation of pancls mono-crystal (120w, 12v). supply and installation of steel
galvanized steel pole (6m. O 1 I5mm) . supply and installation of battery(12v. 120AH). Supply and
installation of solar accessories with all suggestions, Labelling and numbering plate on solar poles, sundry
services. socio-environmental mitigation measures.

Article 28: Description of sensitive HIMO prices (for HIMO micro-projects)
Article 29 Consistence of prices

The company will provide the consistence of prices with all details.
' Article 30 Definition of prices and evaluation of works

The company will provide his definition ol prices and evaluation of works with all details which show
how he will proceed.,
Article 31 File for the summary of all works put together (As-Built plan)

Alter execution of all work of the project. the company will provide a conformity plan of work
l validated by MINEE
CHAPTER IX: PROTECTION OF THE ENVIRONMENT

' Article 32 Sanctions and penalties :
Failure to complete work within the deadline by the contractor will lead to the following penalties for

lateness.
l - 1/2000" of the mount of the contract per day from the 1™ to the 30" day of lateness.
- 1/1000"0f the Amount of the contract per day after 30™ day of lateness.
Penalties will be applied automatically without notice and for every single day after the appointed
l team except to legally defined circumstances of major impediments. It is specified that no bonus is foreseen
in case of anticipated delivery. ,
The calculated amount of penalties for day shall be limited to ten percent (10%) of the initial contract
' inclusive of all taxes.
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CHAPTER X: LABELING
[tis a succession of characters making it possible to identify the project. The character would respect
the format below:
METALLIC PROJECT NOTICE BOARD FOR.uvnveron.
Article 33: INFORMATION TO BE POSTED

The Contractor shall put up a visible signboard (total height=2,80meters, width=1,20meters, board
thickness=2 5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

Article 56: INFORMATION TO BE POSTED

The Contractor shall put up a visible signboard (total  height=2,80meters, widith=1,20meters. board
thickness=2 5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

REPUBIIC OF CAMEROON
Peace - Work — Fatherland

INSTALLATION OF SOME ALI. IN ONE SOLAR STREET LlGll.TS IN SOME
LOCALITIES IN FURU AWA(FURU AWA TOWN AND LUBU), IN FURU AWA
SUB-DIVISION IN MENCHUM DIVISION OF THE ] NORTH WEST REGION.

CONTRACTING AUTHORITY: TIIE LORD MAYOR FURU AWA COUNCIL.
PROJECT OWNER: THE LORD MAYOR FURU AWA COUNCIL.
AUTHORISING OFFICER: THE [.ORD MAYOR FURU AWA COUNCILI,

THE CONTRACT ENGINEER: THE DIVISIONAL CHIEF OF SERVICE FOR
ENERGY FOR MENCHUM '

PROJECT MANAGER: THE DIVISIONAL DELEGATE OF WATER AND
ENERGY FOR MENCHUM.

CONTRACTOR .« si 555 55 uas. van sxs won: 55 353
FINANCING: 2025 PUBLIC INVESTMENT BUDGET (MINEE)

DURATION OF CONTRACT: ONE HUNDRED AND TWENTY (120)

CALENDAR DAYS
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DOCUMENT N°06

I THE SHEDULE OF UNIT I’RICI‘S (PRICE L‘NCLOSURF SIIP)

CONTENT

CHAPTERI GENERAL PROVISIONS

Article 01- General

Article 02- Definition and consistency of prices

Document N° 6
THE SCHEDULE OF UNIT PRICES

Article 01: GENERAL

In general, the contractor is supposed (0 be fully aware of all the expenses relating to works as well
as all the conditions prevailing in the area and likely to influence the execution and cost of works. Therefore.
he shall not present any complaint, except in the conditions provided for by the contract arising from this
invitation to tender. Works done by the contractor shall be paid to him by applying prices of the Price list to

the quantities actually carried out and assesscd according to the conditions of the contract.

Costs and various charges not giving rise to any payment are supposed to be taken into account in the
costs for execution of quantifiable works and shall be included in the various Price lists. The costs and

charges are as follow:
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l - Personnel charges (salaries, travelling expenses. transport and leave allowances. allowances for
housing on the building site, miscellaneous allowances, premiums. insurances. medical expenses.

ete. . )
- Charges for the conveyance of personnel, equipment and materials. overheads. taxes, duties,
registration fees and licence as well s any other charges relating to works (and notably expenses

Jor the acceptance of works on the field) and to the running of the enterprise.

Similarly. running charges, write-ofl" and maintenance costs of building equipment and rolling
l equipment. vehicles of all categories are also supposed (0 have been included in the costs for execution of
quantifiable works,
Prices shall be given in figures and in words. The contractor shall make sure that unit prices in words
agree with unit prices in figures.
The contractor shall not put forward his good faith to shirk his commitment if the global amounts of his
bid happen to be modified after verification of compliance of unit prices in figures or calculation of the

detailed estimates.

~ LACALITY . NUMBER OF | AMOUNT
3 LAMPS/POLES B

ALL IN ONE SOLAR STREET
—_LIGHTS INFURUAWATOWN , 1
SUPPLY AND INSTALLATION OF 19

| 2 .
ALL IN ONE SOLAR STREET ' g
| LIGHTSIN LUBU VILLAGE | "

SUPPLY AND INSTALLATION OF | 19 ' ’
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l Article 02: Definition and consistency of unit prices

NIT PRICE SCHEDULE FOR INSTALLATION OF SOME A LL IN ONE SOLAR STREET LIGHTS IN
SOME LOCALITIES IN FURU AWA, IN FURU AWA SUBDIVISION SUB-DIVISION. (LOT 1-FURU AWA
TOWN)

[
ITEM DESCRIPTION ,
100: PRELIMINARY WORKS | ’
o * Mobilization of personnel, site .
101 . > , 2 : locality
| nstallation and transportation of material B
Execution plan,Asbuilt plan, report with

1 V.

. UNIT PRICE )TO1 AL,
f IN FIGURES ERICE. IN
} i 7 | WORDS

102 j location drawing on street lights on the

project document _
i SUB TOTAL 100

f ( 200: CONCEPTION, INSTALLATION AND SUPPLY OF 19 ALL IN ONE STREET

Pegging and surveys locality I

| locality ] e By
Supply and installation ofall in one solar I [
street lights equipped with 60w LED ‘l ’ :
|
I

202 ] 6400Lm.400wh lithium battery. MPP|
[f solar charge controller.80w mono

U 9. |

- _*'wg_rz\j._s'_t__alline solar panel and sensor
1
|

' Supply and installation of galvanized
203 | poles of diameter 90-] I5mm ,high 6-

\
|
1
? 7.painted in bluebelow.and white above. f
- 7 vO-OW.and white al i

“BEEEEEaS et LU S

j
204 y' Excavation of footings
[ , )
205 Preparation of footing frame work -
5 Realisation of reinforced concrete dosed
200 % .
) at 350kg/m3
Backfilling | M
Supply of ladder for work maintenancc ]
Sensitization and putting in place of 2
solar maintenance committee and trainin
 of technicians.

— . S i




I;lT PRICE SCHEDULE FOR INSTALLATION OF SOME ALL IN ONE SOLAR S'l‘REET LIGHTS IN
SOME LOCALITIES IN FURU AWA,IN FURU AWA SUBDIVISION.( LOT 2-L.UBU VILLAGE)

| | T ——— I TOTAL
DESCRIPTION Jp— OTY | :;\‘; : G' l‘fl'{% PRICE IN
J ) 7 1 WORDS

100: PRELIMINARY WORKS

Mobilization of personnel, site

installation and transportation of matcrial
Execution plan,Asbuilt plan, report with |
102 - location drawing on street lights on the | LS | | )

I
locality 1 ’

L | project document i g "
J SUB TOTAL 100 (Erdedade A
200: CONCEPTION, INSTALLATION AND SUPPLY OF 19 ALL IN ONE STREET
I LIGHTS LED 40W

—_—

201

| ,

| Pegging and surveys - ;‘

f Supply and installation of all in one solar ‘]

street lights equipped with 60w LED f

' 202 | 6400Lm.400wh lithium battery. MPP| (

| |
poles of diameter 90-115mm .high 6-

| solar charge controller.80w mono
I 203
7.painted in bluebelow,and white above.

7 localirl!\;'jhk*lr 7 '

+—

Supply and installation of galvanized

crystalline solar panel and sensor

204 | Excavation of footings

205 Preparation of footing frame work [
e 4 2 IEDATalIoN ¢ .
I
|

' Realization of reinforced concrete dosed

206 | o, ,
| at 350kg/m3
207 | Backfilling 7
Supply of ladder for work maintenance
| Sensitization and putting in place of 2 |
\ : ; -
209 “ solar maintenance committee and traming |
ol technicians. ]

SUB TOTAL 200

208
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