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OPEN NATIONAL INVITATION TO TENDER

002 /ONIT/MINDDEVEL/NWR/DMD /NC/NClTB/ZOZS OF 03 /oz /2025

FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG -

KWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION,
~ NORTH WEST REGION i

FINANCING: MINTP PUBLIC INVESTMENT BUDGET (P1B) - 2025

EXPENDITURE AUTHORIZATION N°

59 36 126 01 641640 464211 861
VOTE OF CHARGE N°

JA05977

2025 FISCAL YEAR

Re 17-%2-15




Divisional Delegation of Public Contracts DONGA-MANTUNG and the Regional Office of the Public Contracts Regulatory Agency
(ARMP) for the North West during working hours.
Subject Locality Bid Bond Tender fee

REHABILITATION OF THE BRIDGE ON THE NJIMNKANG -
NKWITANG ROAD, Ndu Subdivision, Donga-Mantung Division

Ndu Subdivision 280,000 fcfa | 28,000 fcfa

10) ACQUISITION OF TENDER FILE: The Tender file may be obtained from the Premises of the Contracting Authority (Service of
Contracts award) of NDU Council as soon as this notice is published against payment of a non-refundable sum of twenty-eight
thousand (28,000) CFA francs, and payable at Minicipal Treasury of Ndu.

11) SUBMISSION OF BIDS: Each bid written in English or French shall be signed by the bidder or by a duly authorized
representative and presented in Seven (7) copies, that is one (01) original and six (06) copies labelled as such. These shall be
submitted in one external envelope - sealed, containing three (3) internal envelopes, that is, Envelope A: Administrative
Documents, Envelope B: Technical file and Envelope C: Financial file. The sealed external envelope shall bear no information
about the company and shall reach the Service of contracts award of Ndu Council not later than the 26/02/ 2025 at 10am local
time and note should be taken that in case of any ambiguities or differences during opening, only the original shall be
considered authentic. The sealed pack shall bear the following inscriptions:

OPEN NATIONAL INVITATION TO TENDER N°02/ONIT/MINDDEVEI./ NWR/DMD/NC/NCITB/2025 OF 03/02/2025 FOR THE
REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION,
NORTH WEST REGION
(To be opened only during the bids opening session)

12) ADMISSIBILITY OF BIDS: At the risk of being rejected, only originals or certified true copies by the issuing service or
administrative authorities (Senior Divisional Officer, Divisional Officers) must imperatively be produced in accordance with the
Special Regulations of this Invitation to Tender. They must not be more than three (3) months old as at the date of submission of
bids or must not be established before the signature of the tender notice. Any bid not in compliance with the prescriptions of
the Tender File shall be declared inadmissible. This refers especially to the absence of a bid bond issued by a first-rate bank
approved by the Minister in charge of Finance.

13) OPENING OF BIDS: The bids shall be opened in a single phase, in the conference hall of Ndu Council, on 26/02/2025 at
11:00am. Only bidders or their authorized representatives, having a perfect knowledge of the file may attend the bids opening
session. Any bid which shall not comply with the requirements of the Tender File shall be rejected. ;

#4) Evaluation criteria: The evaluation of bids shall be carried out in three stages:

g 1% Stage: verification of the conformity of each administrative document ;
2" Stage : Evaluation of technical bids 3
3" Stage: Analyses of Financial bids.
The criteria of evaluation shall be as follows:

14.1-Eliminatory criteria

- Absence of a document in the administrative file and not submitted within 48hrs on request;
- Bids submitted after the deadline for submission;

- Deadline of execution more than the prescribed;

- False declaration or falsified documents;

- External envelope bearing identification marks of the Bidder;

- Absence of, or insufficient bid bond;

= Omission of a quantified task on the bill of quantities and cost estimates

- Enterprise with an abandoned or overdue contracts beyond contractual deadline.

- Failure to obtain at least 75% in the evaluation of the technical proposal.

14.2. Main Qualification criteria: The criteria relating to the qualification of candidates could indicatively be on the following:
* Financial situation
Experience
Personnel
Equipment.
Methodology/organization of the site

15) Award: The evaluation will be done in a purely binary manner - (yes) or (no). The contract shall be awarded to the bidder
who would have obtained a minimum technical score of 75% in the essential criteria and 100% in the eliminatory criteria, taken
in consideration and who would have proposed a bid with the reasonably lowest amount, in conformity with the regulations of
the tender documents




16) DURATION OF TENDER VALIDITY: Bidders shall remain committed to their offers for a period of ninety (90) days from the
last date of the submission of tenders, that is, the tenders shall be valid for 90 (ninety) days with effect from their submission

deadline.

17) FURTHER INFORMATION: Additional (supplementary) technical information may be obtained during working hours from the

service for the award of contracts at the Ndu Council

18) AMENDMENT TO THE INVITATION TO TENDER: The Contracting Authority reserves the right, if need be, to subsequently

amend this invitation to tender in comformity with the Public Contracts Code.
Ndu, the

Copies:

MINMAP D/M

ARMP B'DA
Authorizing Officer
Chairperson of NCITB
File/Chrono

Notice Boards
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REGION DU NORD- QUEST NORTH WEST REGION

DEPARTEMENT DU DONGA MANTUNG DONGA MANTUNG DIVISION
ARRONDISSEMENT DE NDU NDU SUB-DIVISION
COMMUNE DE NDU NDU COUNCIL

COMMISSION INTERNE DE PASSATION
DES MARCHES

INTERNAL TENDERS BOARD

AVIS D’APPE)L D’QFFRES

AVIS  D’APPEL  D’OFFRES NATIONAL  OUVERT No. OZ/AONO/MINDDEVEI./NWR/DMD/NC/NCITB/ZOZS DU
03/02/2025, POUR LES TRAVAUX DE REHABILITATION DU PONT SUR LA ROUTE NJIMNKANG - NKWITANG, ARRONDISSEMENT
DE NDU, DEPARTEMENT DU DONGA-MANTUNG, REGION DU NORD-OQUEST

1) OBJET DE L’APPEL D’OFFRES : Dans le cadre de I'exécution du Budget d’Investissement Public 2025, I'Etat de Cameroun
représenté par, le Maire de Ndu lance un Appel d’Offres national ouvert pour les travaux de REHABILITATION du pont sur la
route NJIMNKANG - NKWITANG, ARRONDISSEMENT DE NDU, DEPARTEMENT DU DONGA-MANTUNG, REGION DU NORD-
OUEST

2) Cgnsistance des travaux : Les travaux comprennent notamment :
@ Travaux préliminaires
@ Travaux de drainnage
Travaux des ouvrages d’art
Travaux des equipemnts et de signalisation
Divers

3) DELAID’EXECUTION : Le délai prévu pour I'achévement des travaux du présent appel d’offre est de Cent-vingt jours continus
(04 mois) a partir du jour de la notification de 'ordre de service de demarrage des travaux.

Allotissement : Les travaux sont en un (01) lots ci-aprés définis : Travaux de REHABILITATION du pont sur la route NJIMNKANG -
NKWITANG, arrondissement de Ndu, Departement du Donga-Mantung, Region du Nord-Ouest

4) Codt prévisionnel : Le cot prévisionnel de I’opération a I'issue des études préalables est de L

Projet Localité Co(t prévisionnel Achat DAO

REHABILITATION du pont sur la route NJIMNKANG -
NKWITANG, arrondissement de Ndu

Arrondissement de Ndu, 14,000,000 FCFA 28,000 fcfa

s Participation et origine: La participation & cette consultation est ouverte aux entreprises de droit camerounais ayant une
expérience avérée dans le domaine concerné et ayant réalisées des opérations similaires.

FINANCEMENT : Les travaux, objet du présent appel d'offres sont financés par le Budget d’Investissement Public de la
République du Cameroun, Budget du MINTP au titre de I'exercice 2025 assigné au Maire de NDU, sur |a ligne d’imputation
budgétaire.

Colit prévisionnel N°del’ N° de Pauthorization
Objet Imputation de dép
59 36 126 01 641640
REHABILITATION du pont sur la route NJMNKANG -
NKWITANG, arrondissement de Ndu 14/000,000.£CFA 4 464211 861

8). CAUTIONNEMENT PROVISOIRE : Chaque soumissionnaire doit pour chaque lot inclure dans ses documents administratifs,
une garantie de soumission qui respecte le model prescrites dans le DAO établi par un établissement bancaire agrée par le
Ministére en charge des Finances d’'un montant égal a 280,000 fcfa (deux cent quatre-vingt mille) francs CFA. Les
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cautionnements provisoires seront libérés au plus tard trente (30) jours aprés le délai de validité des offres pour les
soumissionnaires n’ayant pas été retenus. Pour le soumissionnaire attributaire du marché, le cautionnement provisoire sera
libéré aprés constitution du cautionnement définitif. Pour éviter les rejets, tous les documents doivent étre les originaux ou des
copies certifiées conformes issus des autorités administratives compétentes (Préfet, Sous Préfet ou Services Emitteur) pour une
durée n’excédant pas trois mois et présentes selon les réglements spéciaux de cet appel d’offre. Les copies certifiées qui seront
certifiées pour la deuxiéme fois ou des copies falsifiées ne seront pas acceptées. Les chapitres seront séparés par format en
couleur. Les offres qui ne seront pas en conformité avec les prescriptions de cet appel d’offre seront déclarés inadmissibles.

9) CONSULTATION DU DOSSIER D’APPEL D’OFFRES : Le dossier d’appel d’offres peut étre consulté dés publication du présent
avis d’appel d’offre aux services de I’Autorité Contractant (Service de passation des marchés de la marie de Ndu), a la Delegation
Departementale des Marchés Publics du Donga Mantung et au Bureau Regional de I’Agence de Regullaisation des Marchés
Publics (ARMP) Nord-Ouest pendant les heures ouvrables.

10) ACQUISITION DU DOSSIER D'APPEL D’OFFRES : Le dossier d’appel d’offres peut étre obtenu dés publication du présent avis
d’appel d'offres aux services de I'Autorité Contractant (Service de passation des marchés de la Marie de Ndu) pendant les
heures ouvrables contre versement d’'une somme non remboursable de vingt-huit mille (28,000 fcfa) francs cfa, payable a la
Recette Municipal de Ndu.

11) REMISE DES OFFRES : Chaque offre rédigée en frangais ou en anglais en Sept (07) exemplaires, c.-a-d. Un original et six
copies marqués comme tels seront remise au Service de Passation des Marchés de la marie de Ndu, au plus tard le 26/02/2025 a
10heures. Il doit étre dans un paquet contenant trois enveloppes marquées A : pour le dossier Administratif, B : pour le dossier

technique et C: pour le dossier financier. Ce paquet devra porter la mention :

AVIS D’APPEL D’OFFRES NATIONAL OUVERT No.02/AONO/MINDDEVELP/NWR/DMD/NC/NCITB/2025 DU 03/02/
2025, POUR LES TRAVAUX DE REHABILITATION DU PONT SUR LA ROUTE NJIMNKANG - NKWITANG, ARRONDISSEMENT DE
NDU, DEPARTEMENT DE DONGA-MANTUNG, REGION DU NORD-OUEST

« AN'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT »

12) RECEVABILITE DES OFFRES : Sous peine de rejet, les pieces du dossier administratif requises doivent étre produites en
originaux ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-préfet,),
conformément aux stipulations du Reglement Particulier de I'’Appel d’Offres. Elles doivent dater de moins de trois (03) mois
précédant la date originale de dépdt des offres ou avoir été établies postérieurement a la date de signature de I’Avis d’Appel
d'Offres. Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée irrecevable.
Notamment |'absence de la caution de soumission délivrée par une banque de premier ordre agréée par le Ministére chargé des
Finances.

13) Ouverture des plis : L'ouverture des plis se fera le 26/02/2025 a 11heures, heure locale en une phase par la Commission
COMMUNAL Interne de Passation des Marchés de la Commune de Ndu, (Salle de conference de la marie) en présence de
chaque soumissionnaire qui le désire, ou son représentant diment mandaté et ayant une parfaite connaissance des offres dont
il a la charge. Une seule personne par offre remise, seule ou en groupement, sera admise. Les offres qui ne vont pas respecter
les prescriptions du DAO seront rejetées. L'ouverture des plis sera faite en une phase.

- les dossiers administratifs et les offres techniques seront premiérement étudies par les membres de la Commission
Communale Interne de Passation des Marchés. Les entreprises n’ayant pas obtenu au moins 80% des points de la notation sur
des dossiers administratifs et techniques seront éliminées.

]
14) EVALUATION DES OFFRES : Lévaluation des offres se fera en trois (03) étapes :
@ 1% étape : Vérification de la conformité du dossier administratif de chaque soumissionnaire ;
2tme étape : Evaluation des offres techniques ;
3tme &tape : Analyse des offres financiéres.

Les critéres d’évaluation des offres sont les suivants :
14.1-Critéres éliminatoires

Absence ou non-conformité d’une piéce administrative et non soumis dans les 48heures sur demande ;
Un dépot apres la date limite

Délai d’exécution supérieur a celui prescrit (supérieur a trois mois) ;

Fausses déclarations ou piéces falsifiées ;

L’eneloppe avec les signes d’identification du soumissionnaire ;

Absence ou insuffisance de la caution provisoire de soumission ;

Omission d'un prix quantifié dans le devis

Entreprise avec un chantier abandonee ou avec un chantier incomplet au dele de delai contractuelle.
Non satisfaction d’au moins 75% des criteres d’exeperiences requis.
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14.2 Critéres essentiels
I’évaluation sera faite sur la base des critéres techniques prédéfinis pour une note globale de 100 points. Ces critéres ont été
groupés par rubriques ainsi qu’il suit :

Capacité financiére;

Références de I'entreprise;

Qualité du personnel postulé;

Moyens logistiques/equipment;
Méthodologie/Organisation des travaux;

15) Attribution : Cette évaluation sera binaire (OUI ou NON). Le marché sera attribué au soumissionnaire qui aura proposé
I'offre la moins disante, ayant satisfait 8 100% des critéres éliminatoires et au moins 75% des critéres essentiels.

16) DUREE DE VALIDITE DES OFFRES : Les soumissionnaires restent tenus par leurs offres pendant quatre-vingt-dix (90) jours a
partir de la date limite fixée pour la remise des offres.

17) Les Renseignements Complémentaires : Les renseignements complémentaires d’ordre technique peuvent étre obtenus aux
heures ouvrables au Service de Passation des Marchés de de marie de NDU

18) Additif 3 Pappel D’offres : L’Autorité Contractante se réserve le droit, en cas de nécessité, d’apporter toute autre
modification ultérieure utile au présent appel d’offres.

Le Maire
(AUTHORITE CONTRACTANTE)

Copies :

m MINMAP DM

= ARMP BDA ;

- Maitre d’Ouvrage ou Maitre d’Ouvrage délégué concerné ;

- Présidents CIPM ; -
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DOCUMENT No 2:

General Regulations of the Invitation to Tender
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A. General

Article 1: Scope of the tender: _—
1.1. The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches an invitation to

tender for the REHABILITATION of the works described in the Tender notice and briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in the Special
Regulations and which time-limit runs from the date of notification of the Administrative Order or that indicated in the said

Administrative Order.
1.3 In this Tender File, the term “day” means a calendar day.

Article 2: Financing: The source of financing of the works forming the subject of this invitation to te nder shall be specified in the
Special Regulations.

Article 3: Fraud and corruption:
3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional ethics during the
award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

a.1 Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of influencing the action of a
public official during the award or execution of a contract;

a.2 Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the award or execution of a
contract;

a.3 “Collusive practices” shall mean any form of agreement between two or among several bidders (whether the Contracting
Authority is aware or not) aimed at artificially maintaining the prices of bids at levels not corresponding to those resulting from
competition;

a.4 “Coercive practices” shall mean any form of harm against persons or their property or threats against them in order to
influence their action during the award or execution of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an
intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award of this
contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a decision of exclusion from
bidding for a period not exceeding two (2) years against any bidder found guilty of influence peddling, of conflicts of interest,

insider trading, fraud, corruption or production of non-genuine documents in the bid, without prejudice to criminal proceedings
that may be brought against him

Article 4: Candidates allowed to compete.
4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-qualification
procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

a. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must be from an eligible
country, in accordance with the funding agreement.

b. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of
conflict of interest, subject to disqualification. A bidder shall be judged to beina situation of conflict of interest if he:

b.1 Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy services for
the conception, preparation of specifications and other documents used within the scope of contracts awarded for this
invitation to tender; or

b.2 Presents more than one bid within the context of invitation to tender, except authorised variants according to article 17,
where need be; meanwhile, this does not prevent the participation of sub-contractors in more than one bid.

b.3 The Contracting Authority or Project Owner has financial interests in the capital in a way as to compromise the transparency
of the procedures of award of public contracts.

¢. The bidder must not have been excluded from bidding for public contracts.
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d. A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i) legally and financially
autonomous, (i) managed according to commercial laws and (iii) not under the direct supervisory authority of the Contracting
Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services:

5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the subject of this contract must
originate from countries meeting the criteria of origin defined in the Special Regulations of the invitation to tender and all
expenditure done within the context of the contract shall be limited to the said building materials, materials, supplies,
equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are extracted,
cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder:
6.1 Asan integral part of their bid, bidders must:

6.1.1 Submit a power of attorney making the signatory of the bid bound by the bid; and

6.1.2 Provide all information (complete or update information included in their request for pre-qualification which may have
changed in the case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations of the
invitation to tender, in order to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;
(i) Access to aline of credit or availability of other financial resources;
(iii) Orders acquired and contracts awarded;

(iv) Pending litigations; and

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following conditions:

a. The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the information to
be furnished by the group and that to be furnished by each member of the group;

b. The bid and the contract must be signed in a way that is binding on all members of the group;

¢. The nature of the group (joint or several) must be specified in the Special Regulations and justified with the production of a
joint venture agreement in due form;

d. The member of the group designated as the representative will represent all the undertakings vis 2 vis the Project Owner and
Contracting Authority with regard to the execution of the Contract;

e. In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project Owner into a single
account. On the other hand, each undertaking is paid into its own account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical
specifications and execution time-limits set in the Special Regulations of the invitation to tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to prove that they
satisfy the eligibility criteria setin article 33 of the General Regulations of the invitation to tender.

Article 7: Visit of works site:

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own responsibility, all
the information which may be necessary for the preparation of the bid and the execution of the works. The related cost of the
visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the land for the said
visit but only on the express condition that the bidder, his employees and agents free the Project Owner, his employees and
agents of any responsibility that may ensue and indemnify them if necessary and that they shall remain responsible for any
deadly or corporal accident, loss or material damages, costs and fees incurred from this visit.
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7.3 The Project Owner may organize a visit of the site of the works during the preparatory meeting to establishing the bids
mentioned in article 19 of the General Regulations of the invitation to tender.

B. TENDER FILE

Article 8: Content of Tender File:

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure of contractors and
specifies the terms of the contract. Besides the addendum (addenda) published in accordance with article 10 of the General
Regulations of the invitation to tender, it includes the following documents:

Document No. 1.The letter of invitation to tender (for restricted invitation to tender);
Document No. 2. The tender notice;

Document No. 3. The General Regulations of the invitation to tender;
Document No. 4. The Special Regulations of the invitation to tender;
Document No. 5. The Special Administrative Conditions;

Document No. 6. The Special Technical Conditions;

Document No. 7. The schedule of unit prices;

Document No. 8. The bill of quantities and estimates;

Document No. 9. The sub details of unit prices;

Document No. 10. Model documents of the contract:

- The execution schedule;

- Model of forms presenting the equipment, personnel and references;
- Model bidding letter;

- Model bid bond;

- Model final bond;

- Model of bond of start-off advance;

- Model of guarantee in replacement of the retention fund;

- Model contract;

Document No. 11. Models to be used by bidders;

@ Model contract;

Document No. 12. Justifications of preliminary studies; to be filled by the Project Owner or Delegated Project Owner;

Document No. 13. List of first grade banking establishments or financial institutions approved by the Minister in charge of
Finance authorized to issue bonds for public contracts to be inserted by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him
to furnish all the information requested and prepare a bid in compliance with all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing
or by electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in the Special Regulations of the invitation
to tender and send a copy to the Project Owner. The Contracting Authority replies in writing to any request for clarification
received at least fourteen (14) days prior to the deadline for the submission of bids. A copy of the Contracting Authority’s
response, indicating the question posed but not mentioning the author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the opening of bids,
any bidder who feels aggrieved in the public contracts award procedure may lodge a complaint to the Minister in charge of
Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the regulation of
public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in
charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for any reason, be it at
his initiative or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum.
10.2 Any published addeNdum shall be an integral part of the Tender File, in accordance with article 8.1 of the General
Regulations of the invitation to tender and must be communicated in writing or made known by a traceable means to all bidders
who bought the Tender File.

In order to give bidders sufficient time to take account of the addeNdum in the preparation of their bids, the Contracting
Authority may postpone as is necessary, the deadline for the submission of bids, in accordance with provisions of article 22 of
the General Regulations of the invitation to tender.
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C PREPARATION OF BIDS

Article 11: Tender costs: The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the
evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid: The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms provided by the bidder
may be written in another language on condition that a precise translation into either English or French of the passages
concerning the bid is included; in which case for reasons of interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid
13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the invitation to tender,
duly filled and put together in three volumes:

a. Volume 1: Administrative file: It includes:
a.1 All documents attesting that the bidder:

@M Has subscribed to all declarations provided for by the laws and regulations in force;
@l Paid all taxes, duties, contributions, fees or deductions of whatever nature;

@M Is not winding up or bankrupt;

@D 1s not the subject of an exclusion order or forfeiture provided for by the law in force;

a.2 The bid bond established in accordance with the provisions of article 17 of the General Regulations of the invitation to
tender;

a.3 The written confirmation empowering the signatory of the bid to commit the bidder, in accordance with the provisions of
article 6(1) the General Regulations of invitation to tender.

b. Volume 2: Technical bid

b.1 Information on qualifications: The Special Regulations list the documents to be furnished by bidders to justify the
qualification criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology: The Special Conditions of the invitation to tender specifies the constituent elements of the technical bid of
the bidders especially: a methodological statement on an analysis of the works and specifying the organization and programme
which the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attestation of visit of the site, where necessary, etc).

b.3 Proof of acceptance of conditions of the contract: The bidder shall submit duly initialed copies of the administrative and
technical documents relating to the contract, namely:

@" The Special Administrative Conditions (SAC);
@0 The Special Technical Conditions (STC).

b.4 Commentaries (optional): A commentary on the technical choices of the project and possible proposals.

¢. Volume 3: Financial bid: The Special Regulations specify the elements that will help in justifying the cost of the works,
namely:

@ The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate;

@0 The duly filled Unit Price Schedule;

@M The duly filled detailed estimates;

@ The sub-details of prices and/or breakdown of all-in prices;

@M The projected schedule of payments, where need be.

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article
17(2) of the General Regulations of the invitation to tender concerning the other possible forms of guarantees.

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders present bids for
several lots of the same invitation to tender, they could indicate rebates offered in case of award of more than one lot.

Article 14: Bid price:
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14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works described in article 1.1 of
the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill of quantities and
estimates presented by the bidder.

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative Conditions, all dues,
taxes and fees payable by the bidder on grounds of the contract or on any other ground, thirty (30) days prior to the submission
of the bids, shall be included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial price, as well as the
price revision/updating conditions for the said price must be specified. This is with the understanding that any contract of
duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the
Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either Option A or
Option B below, the applicable option being that retained in the Special Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.

The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates are completely
made in CFA francs in the following manner:

a. Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in other currencies
for the execution of the works shall indicate in the annex to the bid the percentage(s) of the amount of the bid necessary to
cover the needs in foreign currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b. The exchange rates used by the bidder to convert his bid into the national currency shall be specified by the bidder in an
annex to the bid in compliance with the specifications of the Special Regulations. These rates shall be applied for any payment
within the framework of the contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates fixed in the Special
Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates in the following
manner:

a. The prices of inputs necessary for the works which the bidder intends to procure in the Contracting Authority’s country shall
be in currency of the Contracting Authority’s country specified in the Special Regulations and called “national currency”;

a. The prices of inputs necessary for works which bidder intends to procure out of the Contracting Authority’s country shall be
in the currency of the country of origin of the bidder or of the currency of an eligible member country widely used in

international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign currencies and to justify
that the amounts included in the unit and total prices and indicated in annex to the bids are reasonable; to this end, a detailed
statement of their needs in foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may be revised by mutual
agreement between the Contracting Authority and the entrepreneur in a way as take account of any madification in the foreign
currency needs within the context of the contract.

Article 16: Validity of bids:

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the bids fixed by
the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid for a shorter period shall be rejected
by the Contracting Authority or Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-
limit. The request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in
article 17 of the General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend the
validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is extended by more than
sixty (60) days, the amounts payable to the bidder retained shall be updated by application of the related formula featuring in
the request for extension that the Contracting Authority addressed to bidders. The updating period shall run from the date of
overrun of sixty (60) days to the date of notification of the contract or the Administrative Order for start of execution of works
by the retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be taken into
account for purposes of evaluation of bids.
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Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount specified in the
Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised subject to the prior
approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the
validity of bids or any other validity time-limit requested by the Contracting Authority and accepted by the bidder, in accordance
with the provisions of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The bid bond of
associated enterprises must be established in the name of the group submitting the bid and mention each member of the
associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication of the award
result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract and furnished
the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:

b.1 Fails in his obligation to register the contract in application of article 38 of the General Regulations;
b.2 Fails in his obligation to furnish the required final bond in application of article 38 of the General Regulations;
b.3 Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall
indicate the method retained for the evaluation of the completion deadline proposed by the bidder within the specified
deadlines. Bids that propose deadlines beyond those specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the
Secondary solution of the Contracting Authority as described in the Tender File and furnish in addition all the information which
the Contracting Authority needs for a complete evaluation of the proposed variant, including the plans, calculations, technical
specifications, sub-details of prices and proposed REHABILITATION methods and all other useful information. If necessary, the
Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with the Secondary
solution has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical variants for certain
parts of the works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated
on their own merit in accordance with the provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take partin a preparatory meeting which
will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at
this stage.

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least
one week before the meeting The Contracting Authority may not reply to questions received too late. In this case, the questions
and answers shall be transmitted according to the methods set in article 19(4) below.

13.4 The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared
after the meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of
the Tender File listed in article 8 of the General Regulations which may prove to be necessary at the end of the preparatory
meeting shall be done by the Contracting Authority by publishing an addeNdum in accordance with the provisions of article 10
of the General Regulations and not through the minutes of the preparatory meeting.

1.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason for
disqualification.

Article 20: Form and signature of bid
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General Regulations in a

volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number required in the General Regulations,
bearing “COPY”. In case of discrepancy, the original shall be considered as authentic.

15




20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in the case of
copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordance with article 6(1a) or
6(2c) of the General Regulations, as the case may be. All the pages of the bid containing alterations or changes must be initialed
by the signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by the signatory (i.e.)
of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by marking on these
envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be placed in another envelope which will
equally be sealed but which will not give any indication regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special Regulations;

b) should bear the name and identification number of the project as indicated in the Special Regulations and bear the inscription
“TO BE OPENED ONLY DURING THE BID-OPENING SESSION” as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the Contracting
Authority return the sealed bid if it is late in accordance with article 23 and 24 of the General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the Contracting
Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special Regulations
not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an
addeNdum in accordance with the provisions of article 10 of the General Regulations. In this case, all the rights and obligations
of the Contracting Authority and bidders previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids: Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.
Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the modification
or withdrawal is received by the Contracting Authority prior to the end of the time-limit prescribed for the submission of the
bids. The said notification must be signed by an authorized representative in application of article 20(2) of the General
Regulations. The modification or the corresponding replacement bid must be attached to the written notification. As the case
may be, the envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and
forwarded in accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by
telex but should in this case be confirmed by a duly signed written notification whose date, post mark being authentic, shall not
be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified
by the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in
accordance with the provisions of article 17(6) of the General Regulations.

E. OPENING AND EVALUATION OF BIDS

Article 25: Opening of the bids and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Special Regulations.
Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked uwithdrawal” shall be opened and the contents announced to the hearing of everyone, while the
envelope containing the corresponding bid shall be returned to the bidder unopened. Withdrawal shall be allowed only if the
corresponding notification contains a valid empowerment of the signatory to request this withdrawal and if this notification is
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read to the hearing of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the hearing of
everyone and the new corresponding bid substituted for the preceding one which will be sent to the bidder concerned
unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of
the signatory requesting the replacement and read to the hearing of everyone. Lastly, the envelopes marked “modification”

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the possible
modification mentioned, the price offered, including any rebates [in case of opening of financial bids] and any variant, where
necessary, the existence of a guarantee of the bid if it is required and any other details which the Contracting Authority deems
useful to be mentioned. Only rebates and variants of bids announced to the hearing of everyone during the opening of bids shall
be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) which were not
opened and read to the hearing of everyone during the bid-opening session for whatever reason, shall not be submitted for
evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices,
rebates and time-limits as well as the composition of the Evaluation sub-committee, A copy of the said minutes to which is
attached the attendance sheet is handed over to all the participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to the focal point
designated by the body in charge of regulation of public contract an initialed copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge
of Public Contracts with a copies to the body in charge of the regulation of public contracts, the head of structure to which is
attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is
obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders
Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or
observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification of the
qualification of the bidders and the recommendation for the award shall be given to bidders or to any person not concerned
with the said procedure as long as the preferred bidder has not been made public, subject to the disqualification of the bid of
the bidder and suspension of the authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the Contracting
Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the contract, if a
bidder wishes to enter into contact with the Contracting Authority for reasons having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request any bidder to
give clarifications on his bid. This request for clarification and the response thereto are formulated in writing but no change on
the amount or content of the bid is sought, offered or authorised, except it is necessary to confirm the correction of calculation
errors discovered by the Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation
Sub-committee for questions related to their bids, between the opening of envelopes and the award of the contract.

Article 28: Determination of compliance of bids
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are complete, if the
required guarantees are furnished, if the documents were correctly signed and if generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed in the Te nder
File based on the content without recourse to external elements of proof.
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28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications
of the Tender File, without substantial divergence or reservation. A substantial divergence or reservation is that:

@ Which substantially limits the scope, quality or realization of the works;

@ which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his obligations in relation to
the contract;

@ Whose correction would unjustly affect the competitiveness of the other bidders who presented bids that essentially
complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be
rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications,
divergences, variants and other factors which are beyond the requirements of the Tender File shall not be considered during the
evaluation of bids.

Article 29: Qualification of the bidder: The Evaluation sub-committee shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated in
article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to correct the
possible calculation errors. The Evaluation sub-committee shall correct the errors in the following manner:

a. Where there is an incoherence between the unit price and the total obtained by multiplying the unit price by the quantity,
the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-committee judges that it is a gross
error of decimal point in the unit price in which case the total price as presented shall be authentic and the unit price corrected.

b. If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered authentic and the
total corrected.

c. Where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered
authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case the
amount in figures shall prevail subject to paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error
correction procedure above and with confirmation by the bidder, the said amount shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected
and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices of bids expressed
in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions

defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be
evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by
rectifying the amount as follows:

a. By correcting any possible error in accordance with the provisions of article 30.2 of the General Regulations;
b. By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the bill of quantities

and estimates but by adding the amount of works done under State supervision where they are costed in a competitive manner
as specified in the Special Regulations.
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C. By converting into a single currency, the amount resulting from the rectifications (a) and (b) above, in accordance with the
provisions of article 31(2) of the General Regulations;

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or financial basis.

e. By taking into consideration the various execution time-limits proposed by the bidders, if they are authorized by the Special
Regulations;

f. If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special Regulations by
applying the rebates offered by the bidder for the award of more than one lot, if this invitation to tender is launched
simultaneously for several lots.

g. If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications, the
proposed technical variants, if they are permitted, shall be evaluated on their own merit and independently of the fact that the
bidder offered or not a price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the
contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the
Project Owner for the works to be executed in this contract, the Tenders Board may, from the sub-details of prices furnished by
the bidder for any element or all the elements of the bill of quantities and estimates, verify if these prices are compatible with
the REHABILITATION methods and proposed calendar. In the case where the justifications presented by the bidder are not
satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders: National contractors shall benefit from a margin of national preference during
the evaluation of bids as provided for in the Public Contracts Code.

F- AWARD OF THE CONTRACT

Article 34: Award

34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in compliance with the
Tender File and who has the required technical and financial capacities to execute the contract satisfactorily and whose bid was
evaluated as the lowest by including, where necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots, the lowest bid shall
be determined by evaluating this contract with other lots to be awarded concurrently, by taking into account the rebates
offered by the bidders in the case of more than one lot.

34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities required resulting from
the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or cancel a procedure: The
Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation of the Minister
Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to declare an invitation to tender
unsuccessful after the advice of the competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the contract: Before the expiry of the validity of the bids set in the Special Regulations, the
Contracting Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his
bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the
execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request addressed to it
within a maximum deadline of five (5) days after publication of the award results, the Independent Observer’s report as well as
the minutes of the award session of the related contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concerned who so
request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any
claims for compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept.
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37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the
regulation of public contracts, the Contracting Authority and the chairperson of the Tenders Board concerned. It must take place
within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract
38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to the Tenders Board for

examination and where applicable, to the Minister in charge of Public Contracts for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception of the draft
contract examined by the competent Tenders Board and subscribed by the successful bidder and where applicable, the
endorsement of the Minister in charge of Public Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond
39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the Project Owner with
a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 per cent of the amount of the contract inclusive of all taxes, may be replaced
by a guarantee from a banking establishment approved according to the instruments in force with the Project Owner as
beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the
guarantee, provide a statutory lien or a bond issued by a banking establishment or first-rate financial institution approved in
accordance with the instruments in force.

39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the contract under
the terms laid down in the General Administrative Conditions.

DOCUMENT No. 3:
SPECIAL REGULATIONS OF THE INVITATION TO TENDER

The following provisions are specific to the works forming the subject of this Invitation to Tender, supplement or if necessary,
modify the provisions of the General Regulations of the /nvitation to Tender. In case of difference, the following provisions shall
prevail over the clauses of the General Regulations.

INTRODUCTION
ARTICLE 1: Definition of Works:
Ref. of the General General
regulations
Definition of works: REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG
ROAD, Ndu Subdivision, Donga-Mantung Division, North West Region
11 Name and address of the Contracting Authority: The Mayor of Ndu
: Contracting Authority
Reference of Invitation to tender: ___ /0NIT/MINDDEVEL/NWR/DMD/NC/NCITB/2025 of
2025
1.2 Execution deadline: One Hundred and twenty (120) days
2 Source of financing: Works which form the subject of this Invitation to Tender shall be financed
through the 2025 Public Investment Budget of the Ministry of Public Works (MINTP), budget
head No
3 Origin of building materials and supplies: The materials shall generally be from sources in
Cameroon.

Article 4: CONSISTENCY OF THE BIDS: The bid shall include a file for:

Envelope A: Administrative Documents: It shall consist of the following documents, stapled and arranged in the following order.
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1. Anundertaking by the bidder (declaration to tender), stamped, dated and signed by the bidder or group representative
in conformity with the model attached.

2. An attestation of non-bankruptcy not older that 03 months, issued by the chamber of commerce or court of
competent jurisdiction of the place of residence of the bidder.

3. An attestation of Bank account in the name of the enterprise issued by a bank or any first-order credit institution
approved by the Minster in charge of finance.

4. Bid security (bank guarantee) of two hundred and eighty thousand francs CFA (280,000 Fcfa) from a bank accredited by
MINEFI and recognised by COBAC (Bank caution),

5. Treasury Receipt showing the payment of the tender fee as stipulated in the Tender Notice.

6. An attestation of CNPS: current certificate from the National Social Insurance Fund (CNPS) certifying that the bidder
has effectively paid his/her social contributions.

7. Certificate of non exclusion attesting that the bidder is not the subject of a temporary or permanent exclusion from
Public Contracts, not older that three (03) months issued by ARMP.

8. A stamped copy of attestation of fiscal conformity.

9. Astamped copy of Tax payer’s card.

10. A certified copy of Certificate of Incorporation.

11. Attestation of Site Visit signed by the contractor.

12. Group agreement as the case may be.

13. Power of Attoney as the case may be signed by a notary.

14. The Special Administrative Conditions (SAC/CCAP), initialled on each page and signed, dated and stamped on the last
page

N.B:
Absence of thg following documents shall result in out right rejection

Receipt for the purchase of Tender File

Bid bond
- All bids not containing all the documents listed above or not in conformity with the models shall be simply rejected.
N.B: All documents shall be originals as requested or certified true copies legalised by competent services or that which issued
them and must not be more than three (03) months old. The documents shall be arranged in the order listed below and
separated from each other by colour separators. Any document with double certification shall not be accepted.

Envelope B: TECHNICAL PROPOSAL

It shall contain the documents cited below and placed in the following order:

No DOCUMENT OPERATION REQUESTED AUTHENTICATION
t shall:
Bulldozer D8
Wheel loader
Pick-up 4X4 Attach certified copies of lease
@ 2 Dump trucks agreements, receipts, etc.
Bl | Equipment list Rolling compactor These equipments and tools
g Water cistern must be present at the site
Concrete vibrator before and during each phase

Concrete mixer
Small tools

Attach for each person a CV

)
It shall contain: signed and dated, as well as a

B2

Personnel list

Works Supervisor: Works Director (Civil engineer with at
laest 05 years professional experience;

Foreman: at least a Senior Civil Engineering Technician
with at least Syears’ experience;

Chief mason — holder of at least BAC

Chief carpenter — holder of at least BAC

certified copy of certificate.
(all key personnel must
present a commitment of
availability duly signed and
must present a certified copy
of a valid National Identity
Card bearing 03 signatures of
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the bearer)
Organisation of In con.forr"nlty with article 7.below, it shall clearly show.the Date, signature and stamp of
B3 | works/ organisation of the enterprise (methodology of execution, ;
s : : bidder at the end of document
methodology work schedule, site installation, supply of materials, etc)
Date and signature of sub-
> Information on the sub-contractor (equipment, personnel, contractor. (only 30% of the
BA " | Sub-contracting references, etc) contract may be sub-
contracted)
Attestation of Visit to the Site where the works are to be
BS Attestation of Site | carried out. Dated and signed on honour
Visit A Site Visit Report signed by the Contractor. (see attached by the contractor
format)
Amount of works, copies of (1%
List of similar jobs executed in the last three (03) years by a.nd last pag.es) il mm.ut.es of
References of the ; 5 . - ; Final Reception for all similar
B6 2 the enterprise and or other civil engineering works realised.
enterprise. works executed before 2024
(see attached format) : S
and minutes of Provisional
Reception for 2024 projects.
87 Financial Attestation of pre-financing delivered by a banking Date and signature of bank
capability institution recognised by MINFI/COBAC Manager in charge.
5 Initialled on every page and
B8 Tech.n |call Provided in Tender File. signed and stamped on the
specifications
last page
ENVELOPE C: FINANCIAL PROPOSAL
No DOCUMENT OPERATION REQUESTED AUTHENTICATION
c1 The tender Format to be completed and tender Signature, date and stamp of bidder.
(Application letter) amount inserted. A Fiscal stamp of 1500 FCFA.
C2 | Unit Price Schedule SOETIA-jEie cor?pleted showing detail Initials on each page, all pages stamped.
breakdown of prices.
Bill of Quantities Initials on each page, dated, signature on the last
& and Cost Estimates Formatito be completed. page, all pages stamped.
Sub detail of Unit Format to be completed showing the Initials on each page and Slgnat}lre on Ia.st page,
ca 2 R all pages stamped with enterprise function
Prices unit prices. stamp

All these documents ar

Note: Plans supplied with Tender File should not be submitted.

e to be arranged in the above order and separated with colour separators other than white.

Building materials, materials, supplies equipment and authorised services: The taxes and duties on the importation of
materials for execution of works shall be in conformity with the legislation of the Republic of Cameroon.

Article 5: Main qualification criteria of bidders:

5.1 The criteria relating to the qualification of candidates cou

General presentation of the Tender Files;
References of the company in similar works;
Quality of the personnel proposed;
Attestation and report of Site Visit;
Technical Organization of the works,
Equipment put aside for this project,

|d indicatively be on the following:

22




- Special Technical Clauses initialed in all the pages and signed, stamped and dated on the last
page;

- Special Administrative Clauses completed and initialed in all the pages and signed, stamped and
dated on the last page;

- Safety measures on the site.
- Pre-financial capability

Any bid that shall not obtain (80%) in the evaluation of the above criteria shall simply be eliminated.
5.2 Bidders shall remain bound by their bids for a period of ninety (90) days from the date of submission of the bids

ARTICLE 6: OBLIGATIONS AND CONDITIONS TO TENDER

6.1 Any bid that does not respect any of the conditions for the tendering shall not be received.

6.2 The bidders shall submit seven (07) copies with one (01) original and six (06) copies (indicated on them as such) of
his/her bids drafted in English or French at the Service for the award of NDU Council, against a receipt on or before the
2025 at 10:00a.m prompt. No bid shall be received after this time and date.

6.3 After submission, no bid shall be withdrawn, modified or corrected for any reason.
This condition shall apply before and after the submission date.

ARTICLE 7: THE BIDDING DOCUMENTS
7.1 The documents that make up this tender are as follows:
Document N2: 1: Invitation to Tender.
Document N: 2: The General Tender Regulation
Document N2: 3: The Special Tender Regulation
Document N&: 4: The Special Administrative Conditions (SAC/CCAG)
Document N; 5: Special Technical Conditions (STC/CCTP)
Document N2: 6: Form for Bill of Quantities and Cost Estimates (BQCE)
Document N 7: Form for Unit Prices Schedule (UPS)
Document N2: 8: Model Forms

General information Form
Submission Form
Bank Guarantee Forms (Bid bond, Guarantee retentions)

+ Form for Price Elaboration (Detailed Unit Price) (DUP)
Document N2 9: Execution plans.

ARTICLE 8: AMENDMENT OF BIDDING DOCUMENTS

8.1 At any time prior to the deadline for submission of bids, the Council Internal Tenders Board, may modify the bidding
documents for any reasons, whether at its own initiative, at the request of the Delegated Contracting Authority or in
response to a clarification requested by a prospective bidder.

8.2 All prospective bidders that have received the bidding documents shall be notified of all amendments in writing or shall
be contacted by telephone to do so and all such modifications will be considered as an integral part of their bidding
documents.

8.3 In order to allow prospective bidders reasonable time in which to take the amendment into account in preparing their

bids, the Council Internal Tenders Board at its discretion, may extend the deadline for the submission of bids if there
were any such amendments.

ARTICLE 9: CALCULATION OF PRICES

9.1 The amount shall be calculated on the bases of variable prices.
The bidder shall fill, in letters and in figures, the unit prices in the unit price schedule and the unit prices are to be
multiplied by the quantities given in order to obtain the amount of his/her offer for each item.
9.2 The unit price schedule must be completed. Any price lacking on this form shall be considered as follows:
The corresponding price on the bill of quantities and costs estimates;
The highest corresponding price furnished by the bidder technically qualified, if it exists in the same lot,
- The average of all the prices of bidders in the same lot if the bidder is the only qualified one.
9.3 The bidder shall express the prices in the UPS and BQCE in francs CFA excluding taxes before adding the taxes to the
BQCE only.
The prices on the UPS in words shall have priority over those of the BQCE and DUP. They shall serve as the bases of
calculation of the bidding amount.
The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered, if
necessary, without any complaints from the bidder.
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ARTICALE 10: PRESENTATION OF BIDS

a. Signature of bids — Power of Attorney

10. a.1 All the signatures and initials needed for the tender and indicated in thisarticle must be those of the bidder himself or
his/her/her representative duly mandated.

10. a.2 If the bidder is a group of enterprises, each group member or representative must sign the bidding documents such that
the result shall be a joint offer. The group shall choose a common representative who shall receive Service Orders and carry out
all transactions in the name of the group.

b. Presentation of bids: The bid shall be presented in seven (07) copies (one (01) original and six (06) copies) marked as such
and put inside three (03) sealed internal envelopes.

All these documents are to be arranged in the above order and separated with colour separators.
Note: Plans supplied with Tender File should not be submitted.

C.  Submission and opening of bids: Envelopes A, B, and C are to be sealed and each envelope shall be marked
“ADMINISTRATIVE DOCUMENTS, TECHNICAL FILE or FINANCIAL FILE” as the case may be. The three envelopes shall be placed in
a fourth envelope, sealed and shall carry the following inscriptions:

OPEN NATIONAL INVITATION TO TENDER N°...../ONIT/ MINDDEVEL/NWR/DMD/NC/NCITB/2025 OF .....ccoeerrenenes 2025 FOR THE
REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION,
NORTH WEST REGION

(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION)

All bids shall be deposited at the Service of Contracts award of the Ndu Council, against a receipt according to the schedule in
the Tender Notice. In the case where the envelope shall not be sealed or without the inscription on it, the administration shall
decline all responsibility for misdirection or premature opening. Any bid opened prematurely shall be rejected and returned to
the bidder. The bids shall be submitted in a sealed external envelop latest the 2025 at 10:00am, with
acknowledgement of delivery at the following address:

MINISTRY OF DECENTRALISATION AND LOCAL DEVELOPMENT
NDU COUNCIL
SERVICE OF PUBLIC CONTRACTS AWARD

No bids shall be accepted, beyond the above stated date and time,

ARTICLE 11: TECHNICAL PROPOSALS: Proposals for different variants can be accepted from the bidder but the bidder has the
obligation of costing the variant in the tender file.

ARTICLE 11: BID BOND: The bidder shall furnish a bid bond (provisional caution) of two hundred and eighty thousand Francs CFA
(280,000 Fcfa) from a banking institution of the first order accredited by the Ministry in charge of Finance according to the
criteria of COBAC.

ARTICLE 11: TENDER: Each bidder shall tender following the conditions laid down in this Tender File.

ARTICLE 12: CURRENCY: The unit prices shall be calculated in Francs CFA, and furnish in figures and words without taxes, while
the total amount shall be calculated without taxes and then with taxes according to the BQCE. The currency that shall be used
for payment shall be the FCFA.

ARTICLE 13: PAYMENT MODALITIES: The contractor shall be paid upon presentation of monthly instalments “Décomptes”
established from attachments signed by Project Manager and visa by the Contracting Authority showing the work progress,

presented by the Contract Engineer and countersigned by the Contract Manager (Authorising Officer) and the Contractor.

ARTICLE 14: IMPORTATION OF MATERIALS: The taxes and duties on the importation of materials for execution of works shall be
in conformity with the legislation of the Republic of Cameroon.

ARTICLE 15: VERIFICATION OF BIDS: The administration has a period of one (01) month to examine the bids and make its choice.
It shall eventually rectify, as indicated in article 5.3, the bidding amount without any objection from the bidder.
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15.1 At the request of the Tender Board, the bidder shall furnish in writing, within seven (07) calendar days, any information
necessary for the examination of his/her bid or concerning errors and omissions noted.

15.2  The Tender Board reserves the right to convoke the bidder at his/her expenditure for complementary explanations. Any
errors discovered by the Tender Board shall be rectified as follows:

15.2.1 Where there exists a difference between the amount in figures and the amount in letters, the amount in letters shall
be taken as correct;

15.2.2 Where there exists a difference between a unit price and the amount obtained by the product of unit price and the
quantity, the unit price shall be taken, except the Tender Board estimates that it is an error of decimal point, in which case the
amount is taken and the unit price corrected.

15.2.3 The sub-committee for the evaluation of bids, whose president shall be designated by the Delegated Contracting
Authority, shall be constituted during the bid opening session

ARTICLE 16: VALIDITY OF BIDS: The bidder shall be bound by his/her bid for a period of ninety (90) days from the day of
submission of bids. If at the end of thisperiod the jobbing Order is not notified to the bidder, he can withdraw his/her bid or
accept the extension of duration on the written request of the administration.

ARTICLE 17: OPENING/EVALUATION OF BIDS AND CHOICE OF CONTRACT OR: The opening of bids shall take place on the date
and place prescribed in the Tender File. Envelopes received from prospective bidders shall be opened at once and evaluated in
two stages.

1) OPENING OF ENVELOPES (A) (B) and (C) (FIRST STAGE)

. OPENING/EXAMINATION OF ENVELOPE (A):

(Administrative documents) shall be opened and the conformity of the documents shall be verified. The administrative
documents must be complete, valid and authentic. The bid bond must conform to the format submitted. Only bids with
documents that meet these requirements shall have their other envelopes evaluated.

- OPENING/EXAMINATION OF ENVELOPE ()
(Technical Offer) shall be opened to determine whether the file is complete with the authenticity of documents checked and
whether the documents are legalised by the competent services concerned and placed in the recommended order.

- OPENING/EXAMINATION OF ENVELOPE (C)
(Financial Offer) shall be opened but evaluated only for bids that have sailed through the first two steps.

Bid amounts shall be read aloud as inscribed in the financial proposal of the bidder.

NB: Copies of the Financial proposal shall along side the Administrative and Technical bids, be handed to a Sub-Technical
committee for verification and evaluation of the Technical and Financial Proposal.

e bidder shall do everything to facilitate the job of the Sub-Technical Committee for Analysis by using Coloured separators,
Fitie pages and summaries where necessary and presentation of documents according to the order given in the Tender File.

Bulldozer D8
2 Dump trucks
Pick-up 4X4

17.1  EVALUATION OF TECHNICAL PROPOSAL
NDU COUNCIL INTERNAL TENDERS BOARD

TECHNICAL ANALYSIS SUB COMMISION
REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-
MANTUNG DIVISION, NORTH WEST REGION

PRESIDENT:
SECRETARY:
REP. OF MINMAP (MEMBER):
MINEPAT (MEMBER):
FINANCE CONTROL (MEMBER):
PROJECT OWNER:
TEMDER NO: veveveessieresssssssssassssismerssnsssssnsssssssassasssesas OF sessrsnsssnennsasssnses .

aln|Hr|WIN|=
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CONTRACTORS:
A)
B)
9]
Eliminatory Criteria (See evaluation of administrative files)
Designation | BIDRERS
& A | B | ¢
a. General presentation of bids EVALUA':(;)N (e
al |Presence of all documents
a2 | Properly bound
a3 |Separators in colour apart from white
a4 | Order prescribed respected
TOTAL a /4 /4 /4
b. The company references EVALUAR::;‘ Sresns
References of the company in civil REHABILITATION or similar works for the
past Five years
b1 At least 02 copies of similar contracts equal to or above the cost of the project
(1** and last page).
b2 minutes of Provisional Reception for projects executed within the last five yrs
(pluri annual projects accepted)
b3 | Proof of having carried out works of similar nature
TOTAL b /3 /3 /3
z EVALUATION (Yes or
¢. Equipment
No)
C1 | Proof of ownership or hire of a Bulldozer D8
C2 | Proof of ownership or hire of a Wheel loader
C3 | Proof of ownership or hire of a Rolling compactor
C4 | Proof of ownership or hire of a Grader
C5 [ Proof of ownership or hire of a Water cistern
C6 | Proof of ownership or hire of a liason vehicle (Pick up 4 x 4 or van) (Hired or
owned)
C7 | Proof of ownership or hire of at least two (02) truck of 20 tonnes capacity
C8 | Proof of ownership or hire of a manual compactor in good condition
C9 | Proof of ownership or hire of a Concrete mixer
C10 | Proof of ownership or hire of a Concrete vibrator
C11 | Proof of ownership of small tools
TOTA2| /11 /11 /11
d. Personnel of the Enterprise EVALUA‘:‘:)N s e
Works Engineer: Civil engineer with at laest 05 years professional experience
D1 | Certified copy of valid National Identity Card
D2 | Diploma of Works Engineer certified
D3 | CV signed and dated by the Works Engineer
D4 | Attestation of availability dully signed by bearer and dated
Site foreman: Senior Civil Engineering Technician with at least 05yrs of
experience
DS | Certified copy of valid National Identity Card
D6 | Certified copy of certificate of Foreman
D7 | CV signed and dated by Site Foreman
D8 | Attestation of availability dully signed by bearer and dated
Chief builder: BAC F4, at least 5yrs of experience
D9 | Certified copy of valid National Identity Card
D10 | Certified copy of diploma
D11 | Cvsigned and dated
D12 | Attestation of availability dully signed by bearer and dated
Chief carpenter: Atleast BAC in wood work/joinery at least Syrs of experience
D13 | Certified copy of valid National Identity Card
D14 | Certified copy of diploma
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D15 | Cvsigned and dated
D16 | Attestation of availability dully signed by bearer and dated

TOTALd | /18 /18 /18

e) Technical Proposals EVALUAT;(:;\' (Yesor
el |Attestation of Site Visit
e2 | Site Visit report with pictures duely signed by presenter
e3 | Detailed technical note and proposals
TOTALe| /3 /3 /3
f) The methodology of intervention and execution of work EVALUA:S)N (Yes or

f1 | Site organisation in teams or options

f2 | Description of the socio - environment measures for site protection

3 | Dispositions previwed for the securisation of personnel and other ussers
f4 | Use of local manpower

f5 | CCTP dully initialled and dated on each page and signed on the last page
TOTALf| /5 /5 /5

g. Planning of execution of works EVALUM:?;“ {Viax oy

| gl | Coherent planning with respect to tasks
g2 |Manpower deployment plan

| 83 Material deployment plan

g4 | Organisational chat of the enterprise

TOTALg| /6 /6 /6
GRAND TOTAL /50 /50 50
NB: The minimal technical acceptable mark is 75% of the technical mark, i.e. All bids having less than 75/100
of the technical marks shall be eliminated.

Resolution:

\") "FINANCIAL ANALYSIS

EVALUATION
A B 9

1 |Bidder's Financial Proposal
2 | Unit Price Schedule
3 | Bill of Quantities and Cost Estimate
4 | Sub Detail of Unit Prices
NB) The non existence or Laxity noticed at the study of prices and Arithmetic errors shall be corrected by the
Technical Sub Committee with respect to the invitation to Tender
FINAL RESOLUTION OF THE EVALUATION COMMISSION (use the corrected offer)

17.2:  Evaluation of Financial Proposal:

Careful study shall be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented to make
sure the bidder did study the prices and has not made an arithmetic error to arrive at his/her final contract amount. The prices
on the UPS shall have priority over those of the BQCE and DUP. They shall serve as the bases of calculation of the bidding
amount.

The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered, if necessary,
without any complaints from the bidder. Any laxity noticed at the study of prices shall lead to the disqualification of the bid.

17.3: CHOICE OF CONTRACTOR (CRITERIA OF AWARDING CONTRACT):

According to article 33(1) (a) of the Public Contract Code, the contract shall be awarded to the meritorious and lowest bidcer.
Careful study must be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented to rnake
sure the bidder did study the prices and has not made an arithmetic error to arrive at his/her final contract amount.

ARTICLE 18: PROCEDURE OF AWARD OF CONTRACT: The results from this tender shall be prepared, awarded and executed
according to the rules and procedures defined by the legislation in force for Public Contracts.

18.1 The winner shall be notified through his/her official address or public media. He shall in five (05) days fulfil the formalities
related to the awards, especially to submit seven (07) copies of the proposed contract that he/she has completed and signed, to

the office of the Contracting Authority for final signature.

182  Inthe case where the enterprise dces not fulfil these conditions, his/her choice shall simply be annulled without further
notice and the next contender shall be called in for replacement.




Once the Contracting Authority has signed the contract, the contractor shall be notified with immediate effect. He has three (03)
days to contact the Authorising Officer for the beginning of execution of works following notification of the Service Order to
start work by the Project Manager. Failure to respect the date line shall call for withdrawal and eventual cancellation of
contract.

18.3  The present contract can be cancelled outright in the cases provided for by Decree N2.:2018/366 of 20" June 2018
instituting the Public Contracts Code.

DOCUMENT No. 4:
SPECIAL ADMINISTRATIVE CONDITIONS (SAC

Table of contents
Chapter I: General
Article 1 - Subject of the contract
Article2 - Award procedure
Article3 - Definitions and duties (article 2 of GAC supplemented)
Article4 - Language, applicable law and regulations
Article 5 - Constituent documents of the contract (article 4 of GAC)
Article 6 - General applicable instruments
Article 7 - Communication (GAC articles 6 and 10 supplemented)
Article 8 - Administrative Orders (article 8 of GAC supplemented)
Article9 - Contracts with conditional phases (article 15 of GAC)
Article 10 - Contractor’s personnel (article 15 of GAC supplemented)
Chapter II: Financial conditions
Article 11 - Guarantees and bonds (articles 29 and 41 of GAC supplemented)
Article 12 - Amount of contract (articles 18 and 19 supplemented)
Article 13 - Place and method of payment
Article 14 - Price variation (article 20 of GAC)
Article 15 - Price revision formulas
Article 16 - Price updating formulas (article 21 of GAC)
Article 17 - Work under State supervision (article 22 of GAC supplemented)
Article 18 - Evaluation of works (article 23 supplemented)
Article 19 - Evaluation of supplies (article 24 of GAC) supplemented)
Article 20 - Advances (article 28 of GAC)
Article 21 - Payments for the works (articles 26, 27 and 30 of GAC supplemented)
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Article 22 - Interests on overdue payments (article 31 of GAC supplemented)
Article 23 - Penalties for delay (article 32 of GAC supplemented)

Article 24 - Payment in case of a group of enterprises (article 33 of GAC)
Article 25 - Final detailed account (article 35 of GAC)

Article 26 - General detailed account (article 35 of GAC)

Article 27 -Tax and customs schedule (article 36 of GAC)

Article 28 - Stamp duty and registration (article 37 of GAC)

Chapter lll: Execution of the works

Article 29 - Nature of works

Article 30 - Obligations of the Project Owner (GAC supplemented)

Article 31 - Execution deadline of contract (article 38 of GAC)

Article 32 - Roles and responsibilities of the contractor (article 40 of GAC)
Article 33 - Making available documents and site (article 42 of GAC)
Article 34 - Insurance of structures and civil responsibility (article 45 of GAC)
Article 35 - Documents to be furnished by the contractor (article 49 supplemented)
Article 36 - Organisation and security of sites (article 50 of GAC)

Article 37 - Implantation of structures (article 52 of GAC)

Article 38 - Sub-contracting (article 54 of GAC)

Article 39 - Site laboratory and trials (article 55 of GAC)

Article 40 - Site logbook (article 56 of GAC supplemented)

Article 41 - Use of explosives (article €0 of GAC)

Chapter IV: Acceptance

Article 42: - Pre-Acceptance

Article 43 - Provisional acceptance (article 67 of GAC)

Article 44 - Documents to be furnished after execution (article 68 of GAC)
Article 45 - Guarantee time-limit (article 70 of GAC)

Article 46 - Final acceptance (article 72 of GAC)

Chapter V: Miscellaneous provisions

Article 47 -Termination of the contract (article 74 of GAC)

Article 48 - Force majeure (article 75 of GAC)

Article 49 - Differences and disputes (article 79 of GAC)

Article 50 - Drafting and dissemination of this contract

Article 51 -Entry into force of the contract

Article 52 -Information to be posted

Chapter I: General
Article 1: Subject of contract: The purpose of this contract is the FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG
- NXWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION
Article 2: Contract award procedure: This contract is awarded through an Open National Invitation to Tender

Article 3: Definiticns and duties

3.1 General definitions

- The Contracting Authority: shall be the Mayor of Ndu: He awards the contract, ensures the preservation of originals of said
contract documents and the transmission of copies to the Ministry in charge of Public Contracts and to the body in charge of
regulation.

- The Contract Engineer: shall be the Divisional Delegate of Public Works for Donga-Mantung, hereinafter referred to as the
Engineer.

- The Authorizing Officer: is the Mayor of Ndu. He/she represents the beneficiary administration of the works.

- The Contract Manager: shall be Secretary General Ndu Council, He ensures respect of the administrative, technical and
financial conditions and contractual deadlines. .

- The Project Manager shall be The Council Development Officer for Ndu Council: He ensures the interest of the project
owner at the definition, preparation, execution and acceptance stages. He shall sign the task sheet of executed works.

3.2 Security: This contract may be used as a security subject to any form of transfer of the debt.
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In this case:

- Theauthority in charge of ordering payment shall be the Mayor of Ndu

- The authority in charge of the clearance of expenditures shall be the Divisional Controller of Finance.

- The body or official in charge of payment shall be the Municipal Treasurer Ndu Council.

- The official competent to furnish information within the context of execution of this contract shall be the Divisional Delegate
of Public Contracts. '

Article 4: Language, applicable law and regulation
1.4 The language to be used shall be English or French.

1.5 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within his own
organization and in the execution of the contract. If the laws and regulations in force at the date of signature of this contract are
amended after the signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss
for eitner party.

Article 5: Constituent documents of the contract: The constituent contractual documents of this contract are in order of

priority:

1) The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the General Administrative Conditions (GAC) and the
Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the contract price, such as, in order of priority: the unit price
schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-details of unit prices;

6) Plans;

7) The General Administrative Conditions applicable on public works contracts that went into effect by Crder No. 033/CAB/PM
of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the contract.

Article 6: General instruments in force: This contract shall be governed by the following general instruments.”

Framework Law No. 96/12 of 5 August 1996 on the management of the environment;

The Mining Code;

Instruments governing the various professional bodies;

Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the Public

Contracts Regulatory Agency

Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and customs system

applicable to public contracts;

6. Decree No. 2018/366 of 20th June 2018 to institute the Public Contracts Code;

7. Decree No. 2012/074 of 8 March 2012 relating to the creation, organisation and functioning of Tenders Boards
amended and supplemented by Decree No. 2013/271 of 5 August 2013;

8. Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts;

9. Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution of Public Contracts;

10. Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of environmental impact of road
REHABILITATION;

11. Circular No 00013995C/MINFI of 31 December 2024 bearing instructions relating to the implementation of the finance
laws, the monitoring and control of the execution of the budgets of the state and other public entities for the 2025 fiscal
year,

12. Unified Technical Documents (DTU) for Donga-Mantung building works;

13. Applicable standards;

14. Other instruments specific to the domain concerned with the contract.
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Article 7: Communication
1.1 All communications within the framework of this contract shall be written and notificatiohs sent to the following address:

a) In the case where the contractor is the addressee: Sir/Madam THE CONTRACTOR
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to the Project Owner and Contract
Manager, correspondences shall be validly addressed to Ndu Council;

b) In the case where the Project Owner is the addressee: Sir The Mayor of Ndu with a copy addressed to the Contracting
Authority, Contract Manager, Contract Engineer, Project Manager and where need be, within the same deadline.
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¢) In the case where the Contracting Authority is: Sir The Mayor of Ndu with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where applicable

1.2 The contractor shall address all written notifications or correspondences to the Contract Engineer with a copy to the
Contracting Authority.

Article 8: Administrative Orders: The various Administrative Orders shall be established and notified as follows:

8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority and notified to the
contractor by the Project Owner with a copy to the Contracting Authority, the Contract Manager, Contract Engineer, the Project
Manager and the Paying Body, where applicable.

1.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount and execution
deadline shall be signed by Contracting Authority and notified by the Project Owner to the Contractor with a copy to the
Contracting Authority, the Contract Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior
endorsement of the Paying Body shall possibly be required before the signature of those that have an incidence on the amount.

1.3 Administrative Orders of a technical nature linked to the normal progress of the work and without financial incidence shall
be signed directly by Contract Manager and notified to the contractor by the Contract Engineer or Project Manager (where
applicable) with a copy to the Contracting Authority and Contract Manager.

1.4 Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the contractor by the
Contract Manager with a copy to the Contracting Authority, the Contract Engineer and Project Manager.

1.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of force majeure
<hall be signed by the Contracting Authority and notified by his services to the contractor with a copy to the Project Owner,
Contract Manager, Contract Engineer and Project Manager.

1.6 Administrative Orders prescribing works necessary to remedy disorders which could appear on structures during the
guarantee period and not related to normal usage shall be signed by the Contract Manager upon the proposal of the Contract
Engineer and notified to the contractor by the Contract Engineer.

1.7 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order received. Having
reservations shall not free the enterprise of executing the Administrative Orders received.

1.8 Concerning Administrative Order signed by the Contracting Authority and notified by the Project Owner, the notification
must be done within a maximum of 30 days from the date of transmission by the Contracting Authority to the Project Manager.
Beyond this deadline, the Contracting Authority shall establish the default of the Project Owner, take over from him and carry
out the said notification.

Article 9: Contracts with conditional phases:

9.1 This contract shall be in one phase only. At the end of a phase, the Project Owner shall carry out the acceptance of the works
and issue an attestation of proper execution to the contractor. This attestation shall condition the start of the following
conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase shall be five (5)
days.

Article 10: Contractor’s equipment and personnel:

10.1 Any modification, even partial, made to the technical bid shall only occur after the written approval of the Contract
Manager. In case of modification, the contractor shall by himself replaced by a member of staff of equal competence
(qualifications and experiences).

10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project Owner in the days
following notification of the Administrative Order to start execution. The Project Manager has 5 (five) days to notify his opinion
in writing with a copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the works shall be a
reason for termination of the contract as mentioned in article 45 below or the application of penalties: [to be specified where
need bel.

Chapter II: FINANCIAL CONDITIONS
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Article 11 Guarantees and bonds:

11.1 Final bond: The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes. It is constituted and
transmitted to the Contract Manager within a maximum deadline of twenty (20) days of the notification of the contract. The
bond shall be returned or the guarantee released within one month following the date of provisional acceptance of the works,
following a release issued by the Contracting Authority upon request by the contractor.

11.2 Guarantee Retention: The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes. The
return or release of the retention fund or security shall be done within one month after final acceptance by release issued by the
Delegated Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance: [Specify, if need be, the rates (20% maximum of the amount of the contract inclusive of all
taxes guaranteed at 100%) and conditions for the return of the guarantee]

Article 12: Amount of the contract: The amount of this contract as indicated by the attached bill of quantities and estimates

is (in figures) (in letters) CFA francs Inclusive of All Taxes; that is:
- Amount exclusive of VAT: ( ) CFAF
- Amount of VAT: ( ) CFAF.
- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR
Article 13: Place and method of payment: The Project Owner shall release the sums due in the following manner:
a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account No. opened in

the name of the contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to account No.
opened in the name of the contractor in bank.

Article 14: Price variation:

14.1 Prices shall be firm.
a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price reductions.

14.2 Price updating modalities (not applicable)
Article 15: Price revision formulae: Not applicable
Article 16: Price updating formulae: Not applicable
Article 17: Works under State supervision:

17.1 The percentage of works under State supervision shall be [must not exceed 2%] of the amount of the contract and its
additional clauses, where applicable.

17.2 In the case where the contractor was invited to execute works under State supervision, the submitted and duiy justified
expenditures shall be reimbursed to him under the following conditions:

- The quantities considered shall be the hours used or the quantities of building materials and materials used that was the
subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40 %) to take account of
social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use, marked up by ten percent
for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked up by 25 % to take into
account the overheads, profits and the contractor’s unforeseen.

Article 18: Evaluation of works: This contract is evaluated at unit prices

Article 19: Evaluation of supplies: No security shall be requested for payments on account on supplies.

Article 20: Advances:
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20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be
guaranteed at one hundred (100) percent by a banking establishment governed by Cameroon law or a first-rate financial
institution in accordance with the instruments in force and reimbursed by deduction of the payments on accounts to be paid to
the contractor during the execution of the contract according to the modalities laid down in the Special Administrative
Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in Secondary price of the works
reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the guarantee
upon the express request by the contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the Tender File.

Article 21: Payment for works:

21.1 Establishment of works executed: Before the 30t of each month, the contractor and the Project Manager shall jointly
establish a job cost sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

21.2 Monthly detailed account: No later than the fifth (5%) of the month following the month of the services, the contractor
shall hand over to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed account
exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing the total amount of the sums
to which he may lay claim as a result of the execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount of the taxes shall
be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [1-2.2and/or—(7.50r 15%)] paid directly into the account of the contractor;
. 2.2%or5.5 % paid to the public treasury as AIR due by the contractor.
. 7.5% or 15% paid into the public treasury as TSR due by the contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed accounts he has
approved. The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts he
approved such that they are in his possession not later than the twelfth of the month. The Contract Manager has a deadline of
fourteen (14) days maximum to sign the detailed accounts.

pPayments shall be done by the Project owner within a maximum deadline of three (03) calendar days from the date of
submission of the approved detailed accounts.

21.3 Detailed account of start-off account: Not applicable

Article 22: Interest on overdue payments: Possible interests on overdue payments are paid by statement of sums due in
accordance with Decree No. 2018/366 of 20th June 2018 to institute the Public Contracts Code.

Article 23: Penalties:
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

5@ One two thousandth (1/2000™ of the initial contract amount all taxes inclusive per calendar day of delay from the first to
the 30* day beyond the contractual time-limit;

§ @ One thousandth (1/2000™ of the initial amount of the contract inclusive of all taxes per calendar day beyond the 30 day.

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract inclusive of all
taxes.

B. Specific penalties

23.3 _ Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the following special
penalties for the non observation of the provisions of the contract, especially:

- Late submission of final bond;
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- Late submission of insurances;
- Late submission of the draft execution schedule if the lateness is caused by the contractor.

Article 24: Payment in case of a group of enterprises:

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account:
25.1 After completion of the works and within a maximum time-limit of fourteen (14) days after the date of provisional
acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works executed and which

detailed account summarises the total sums to which the contractor may be entitled as a result of the execution of the whole
contract.

25.2 The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to the Project Manager.

25.3 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 26: General and final detailed account

26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed account and
forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager draws up the
general and final detailed accounts of the contract which he has had signed jointly by the contractor and the Contracting
Authority. This detailed account includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor definitely binds the two parties, puts
an end to the contract, except with regard to interest on overdue payments. ?

26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations: Decree No. 2003/651/PM of 16 April 203 lays down the terms and conditions for
implementing the tax regulations and customs procedures applicable to public contracts. The taxes applicable to this contract
include notably:

- Taxes and dues relating to iNdustrial and commercial profits, including the AIR which is a deduction on company taxes;
- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

o Council dues and taxes;
o Dues and taxes relating to the extraction of buildings materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and constitute one of the
elements of the sub-details of prices exclusive of taxes. All taxes inclusive prices means VAT included.

Article 28: Stamp duty and registration of contracts: Seven (7) original copies of the contract shall be stamped by and at the
cost of the contractor, in accordance with the applicable regulations.

Chapter IlI: Execution of works

Article 29: Nature of the works: The works shall include especially: (position or volume of works), See Special Technical
Conditions. ‘

Article 30: Role and responsibilities of the Project Owner

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for the execution of his mission and
to guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault and battery, slander
or defamation of which he could be victim by reason of or during the exercise of his mission.
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Article 31: Execution time-limit of the contract:

31.1 The time-limit for the execution of the works forming the subject of this contract shall be four (4) months - one hundred
and twenty (120) days.

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works.

Article 32: Role and responsibilities of the contractor: The detailed and general plan of progress of the works shall be
communicated to the Project Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site: A reproducible copy of the plans featuring in the Tender File shall be submitted by
the Contract Manager. The Project Owner shall make available the site and access ways to the contractor at the appropriate
time as the works progress.

Article 34: Insurance of structures and civil liabilities: The following insurance policies are required within the scope of this
contract in the minimum amounts indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

- Liability insurance, business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.

Article 35: Documents to be furnished by the contractor:
35.1 Programme of works, Quality Assurance Plan and others.

a) Within a minimum deadline of fifteen (15) days from the date of notification of the Administrative Order to commence
execution, the contractor shall submit in six (6) copies for the approval of Contract Manager after the endorsement of the
Contract Engineer the execution programme of the works, his work calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of receipt with:

- Either the indication “GOOD FOR EXECUTION";

- Orthe indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Engineer and the Contract Manager then have a deadline
of five (5) days each to give his approval or possibly make comments. Delay in approving the draft execution schedule shall stay
the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the contractor of his
responsibilities. Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for.
The updated and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant
modifications may only be made on the contractual programme upon receiving the approval of the Project Manager. After
approval of the execution schedule by the Contract Manager, the latter shall transmit it within five (5) days to the Contracting
Authority without staying its execution. However, if important modifications alter the objective of the contract or the nature of
the works, the Contracting Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen
(15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the site and Secondary life,
conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the personnel
he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the responsibility of the
contractor with regard to the harmful consequences which their implementation may cause both towards third parties and the
respect of clauses of the contract.

35.2 Execution draft
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a) The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of the structure must
be submitted for the endorsement of the Contract engineer or Project Manager at most fifteen (15) days pricr to the date
provided for the commencement of execution of the corresponding part of the structure.

b) The Contract engineer has a deadline of five (05) days to examine and make known his observations. The contractor then has
a deadline of [04) four days to present a new file including the said observations. ,

35.3 In case of the non observance of the approval deadlines of the above documents by the Administration, these documents
shall be deemed to have been approved.

Article 36: Organisation and safety on site: Signboards at the beginning and end of each section must be placed within a
maximum deadline of fifteen days after the notification of the Administrative Order to commence work. The services to inform
in case of interruption of traffic or along the deviated itinerary are the Delegated Contracting Authority, Project Owner, contract
Engineer

ARTICLE 373 Commencement of work: Before the commencement of work, the authorizing officer shall convene an enlarged
site meeting with the following in attendance:

Thie AURHONHZING OFfICET: s it S rosmssassanas (Chairperson)

Contract Engineer or his representative .............oueeeeeveeessssesessssnssorees (Secretary)

The Divisional Delegate of MINMAP or his representative;.........o....co..n.. (Member)

The Divisional Delegate of MINDDEVEL or his representative.... ..(Member)
The Divisional Delegate of Environment or his representative..................... (Member)
THE ProjectManager ua: s s {Member)

The Divisional Delegate of MINEPAT or his representative;..............ooooo.o...... (Member)

The Fon/ Chief of the locality or his representative ............esvrveeesveennsnnas (Member)

The CDODf Ndu COUNGl:su:simurisminiiitiiiaicmrems ..(Member)

The contracting partner or duely authorized representative ................oo..... (Member)

The authorizing officer (Chairperson) shall schedule for this meeting and invite the members of the commission by a letter of
invitation - not more than five (5) working days, from the date of receipt of the contract documents transmitted by the
Contracting Authority to the Project owner. Beyond this deadline, the Contracting Authority shall establish the default of the
Project Owner and shall take responsibility to carry out the said schedule and call for this site meeting.

BEEEEEEE

During this meeting, the commission shall do the following;
Install the project sign post; ‘
Fix the Building line, which shall be with respect to main raods, existing structures or natural features on the site;
Verify the harmony between the building plans and quantities/cost estimates, and note with recommendations any
discripancies;
Present the site log-book to the contractor;
Establish and sign an on-the-spot report (minutes).

Article 38: Settingout of the structures: The Contract engineer, upon receipt of the contract documents transmitted by the
Contracting Authority shall, - within five (5) days verify the proper installation of the site by the contractor, verify the respect of
the building line and all other Secondary points and levels of the project, and the accuracy of the settingout by the contractor.

Article 39: Sub-contracting: The part of the works that can be sub-contracted shall be 30 % of the initial amount of the contract
and its additional clauses.

Article 40: Site laboratory and trials: The project engineer has a deadline of three days to approve the contractor's personnel
and laboratory as soon as the request is made.

Article 41: Site logbook:

40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need be and the
contractor’s representative each day.

40.2 Itis a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. The erased
or cancelled parts must be mentioned on the margin for validation. ’

NB: the Site logbook most be such that two carbon copies of each page are left behind.
Article 42: Use of explosives: The contractor shall not use any explosives without prior authorization.

Chapter IV: ACCEPTANCE OF WORKS
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Article 43: Pre- Acceptance: Before the provisional acceptance of the works, the contractor shall make a written request to the
gontract Engineer, who shall then organize a technical visit for pre-acceptance. This visit shall include the following operations.
p Qualitative and quantitative evaluations of the different works that have been executed.
@ Findings and statement of the unexecuted task envisaged in the present jobbing order.

Findings relative to the completion of the work

Findings on the quantity of works that have been effectively realized.
These operations shall be subject to a site report drawn up and signed on the field, by the following.

-The Contract ENGINEer......ccovemennieiismmmimmnisaannns R cresanseassessid RIS S (Secretary)
-A representative of the Contracting AULNOTIEY covveieeenseensssesssseseesssssessssssansnsasassssnnss (Member)
- A representative of MINMAP ... s s (Observer)

_The Contractor or his REPresentatiVe. ... s s (Member)

During this pre-acceptance, the commission shall eventually specify the reserves to be up-lifted and the corresponding works to
be effected before the provisional acceptance.

Article 44: Provisional Acceptance: The contractor shall request the Authorizing Officer in writing, to schedule and call for the
provisional acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to the said request. The
Authorizing officer shall then fix the date of acceptance in collaboration with the contract Engineer and call for the task by a
letter of invitation. The Acceptance Commission shall comprise the following;

The AUthOFIZING OFfICEN ....uciueiuirrmmmimimmmssssimssmssns s s s (Chairman)
“The CONLTACt ENGINEET..uuuvseriuserserssssmsmmmssssessssssssss s s s s s (Secretary)
The Divisional Delegate of MINMAP or his representative ju.....cuee: ...(Observer)

_The Chief of Control Brigade DD/MINMAP or his representative j..........ouueseuweenss (Observer)

- The Divisional Delegate of MINDDEVEL or his representative.......c..... ....Member)
-The Contracting Authority or his representative. ... (Member)
“The PrOJECt MANAGET....cuuruus wevsssssss sassissmsssssssssammsssssssss s s ssssossse +eeree (Member)

_The Contractor or his Representative. ... e (Member)

The commission shall examine the report of the Pre-acceptance and shall proceed to the Provisional Acceptance if satisfied with
the works executed. An acceptance report (process - verbal) of the works shall be prepared by the Contract Engineer and signed
by all the commission members on the site.

Article 45: Final acceptance: Final acceptance shall take place within a maximum deadline of fifteen (15) days from the date of
expiry of the period of guarantee. The commission and procedure for final acceptance shall be the same as for Provisional
Acceptance. But only the structures shall be considered for the final acceptance.

Article 46: Guarantee Period: The guarantee period shall last for one (01) year from the date of the provisional acceptance.

Chapter V: SUNDRY PROVISIONS

Article 47: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in Decree No. 2018/366 of 20" June 2018 and equally under the conditions laid
down in articles 74, 75 and 76 of the GAC especially in one of the following cases:

- Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or unjustified stoppage of more
than seven (7) calendar days;
Delay in work resulting in penalties of more than 10 % of the amount of the works;

- PRefusal to repeat poorly executed works;

- Default by the contractor;

- Persistent non payment for services.

Article 48: Case of force majeure (article 75 of the GAC): If the contractor were to raise the issue of force majeure, the
thresholds below which claims shall not be admitted are:

- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.

Article 49: Disagreements and disputes (article 79 of the GAC): Disagreements and disputes resulting from the execution of this
contract may be settled amicably. Where no amicable solution can be found for a disagreement, it is brought before the
competent Cameroonian jurisdiction.

Article 50: Production and dissemination of this contract: Ten (11) copies of this contract shall be produced at the cost of the
contractor and furnished to the Contract Manager.
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Article 51: Entry into force of this contract: This contract shall be final only upon its signature by the Contracting Authority. It
shall enter into force as soon as it is notified to the contractor by the Contracting Authority.

Article 52 and last: INFORMATION TO BE POSTED: The Contractor shall put up a visible sign board (total height=2.80m,
width=1.20m, board thickness=2.5cm at 1,20m above the ground level with poles embedded in concrete) at the entrance to the
site on a place approved by the Contract Engineer, bearing the following text written on one side of the board.

REPUBLIC OF CAMEROON

Peace - Work — Fatherland

THE FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU
SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION

CONTRACTING AUTHORITY: THE MAYOR OF NDU

AUTHORISING OFFICER: THE MAYOR OF NDU

FINANCING: 2025 PUBLIC INVESTMENT BUDGET (MINTP)

CONTRACT MANAGER: SECRETARY GENERAL NDU COUNCIL

CONTRACT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS DONGA-MANTUNG
PROJECT MANAGER: CDO NDU COUNCIL

CONTRACTOR:
DURATION OF CONTRACT: FOUR MONTHS (120 CALENDAR DAYS)

DOCUMENT NO. 5:
Snecial Technical Conditions (STC

l- GENERALITIES

- PREPARATORY WORKS

- EARTHWORKS - ROAD SURFACING
IV-  DRAINAGE WORKS

V- PROTECTION OF THE ENVIRONMENT

VI-  ORIGIN, QUALITY AND PREPARATION OF MATERIALS
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| — GENERALITIES: These present special technical specifications concern the FOR THE REHABILITATION OF THE BRIDGE ON THE
NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION. Itis the duty of the
contractor to realize the structure as per the execution plans that shall be approved by the competent authority. Through the
contract Engineer, the contractor shall furnish the owner of the project and other project team members within 15 days from
the date of notification to start work with an execution plan showing clearly how he intends to run the work site.

SIGN-POSTS: The contractor shall put in place at his expense a sign-posts indicating the ongoing work in conformity with the
plans put at his disposal by the contracting authority.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a temporal latrine and
putting up a temporal fence around the project site if need be.

The contractor shall be responsible for the protection of the structures before final reception. He shall be equally responsible for
all equipment and materials present at the work site. He shall seek an insurance policy to cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project has the right to intervene in case
of any emergency without necessary interfering with the activities of the contractor.

All modifications accepted by the contractor shall be accomplished within a specified duration and at his cost without
modification of the contract amount. The owner of the project shall have the right to the final choice in case of any modification.

Il- PREPARATORY WORKS
a. Site installation: The installation of the working site will be at the expenses of the executing enterprise. It will include:

m Pegging of the road following the plan of the roads;
The construction or renting of a base where the equipment of the contractor shall be kept.
@ The construction of a provisional fence round the base;
Provisional water connections, electricity and telephone
The cleaning of the project site
Necessary measures for the respect of legal/lawful provisions relating to hygiene and safety on site. (Installation of a
p latrine, provision of drinkable water, provision of a first aid box equipped with products such as: aspirin, nivaquine,
@ adhesive plaster, bétadine, bands, compress, alcohol...);
Provisional access roads to the project site;
@ Astoreroom on site;

A site office, where the site book, the building plans will be available permanently throughout all realization of works;
An office or room of at least of 8 m? equipped with a table office and two chairs reserved with the Project
superintendent;
A meetings room for the building site which can receive at least 5 people equipped with a table, two benches of 1.5 m,
a display board for plans and planning placed permanently.
Receptacles to receive waste are to be installed near the various installations. These receptacles are to be emptied
periodically and waste to be deposited in a vat for recovery or a dump (pit). This pit must be located at least 100m
installations and in the event of presence of river with at least 150m. At the end of work, the pit is to be filled with
ground up to the level of the original ground.

=]
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b. Bringing in and folding up of equipment
The entrepreneur does all necessary steps to ensure the delivery of the facilities and the equipment or machine
imported is done within the delays with respect to the planning of works, and that all arrangements are taken for their
g fast deployment on site. This requirement applies in particular to earthwork equipment crushing machines, and those
of transportation;
The contractor is supposed to have taken into account;
suggestions due to the bringing-in and the folding up of equipment unto the place of works, and notably those due
m transportations by use of a carrying trailer truck;
@ Suggestions due to the passage on a road itinerary worked by another enterprise;
The control engineer will verify the conformity of the equipment brought to the site by the bidder's tender;
The entrepreneur must take into account the possible limitations of loads on the roads and existing bridges. He is held
@ to load the equipment on trailers of multiple axles in order to assure the distribution of the total load respecting the
limits prescribed by the code of the Road;
@ The control engineer can proceed at all times to verifications of the loads on the axle of the transportation vehicles. The
detentions and the loss of time that result are to the entrepreneur's charge;
The transportation of the materials is not taken into account if the vehicles doing this transportation are in overload
state;




c. Grass clearing

This task is given the first priority, because it will facilitate visibility around embankments, rivers and streams. Labour
intensive will be the aspect of this task and the main equipment would be cutlasses. 3

lil- EARTHWORKS - ROAD SURFACING

2. BYLLDOZING (OPENING) OF THE ROAD

Bulldozing which is the main task of this project will be carryout on the track already cleared and trees cut to enable
visibility to the operator of the bulldozer around embankments, rivers and streams. The said task will consist of first of
all removing the top vegetable soil, uprooting stumps from the cut trees. Then opening of the road way at least 8m
wide will be approved by the contract or/and control engineer of the project.

The materials bulldozed from the road way shall be dump far off the road way to enable free drainage of rain water
during rainy days.

=2}
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b. FILL FROM BORROW PITS
Fill from borrow pit shall be done with laterite or pozzolan or volcanic ash according to the required profile, on a
@ minimum thickness of 10 cm measured after compaction. The cross section should correspond to that specified for the
road section.
The required compaction of the surfacing shall be 95% of the dry modified optimum Proctor density. To obtain this
result, the Contractor shall use laterite or volcanic scoria bulked, reserved and approved according to the requirements
of Art. 32 of these technical specifications and at least four passes of compaction equipment previously approved by
@ the Supervisor on the entire surface of the surfacing course and water this surface whenever necessary during
compaction. Geotechnical test at an interval of every 200m shall be coNducted to determine this density
Where the Supervisor is dissatisfied with the job done or doubts the compaction results, he shall at his own expense
coNduct control tests and where necessary ask an approved laboratory to do so. If on a section, more than 20% of
compactness tests are below standards, the contractor will repeat compaction and new tests will be coNducted before
acceptance of the section. Expenses for such laboratory tests shall be borne by the contractor. The Supervisor shall
check the thickness of the layer.
No thickness below 10cm shall be tolerated. If measuring reveals less than 10cm, the corresponding section shall be
further scarified, refilled and compacted until the required thickness and degree of compaction is obtzined.
In such a case, laboratory expenses shall be borne by the contractor. Just as defined in Article 8 above, a patch shall be
carried out before the works. j

¢. PROFILING AND COMPACTING OF ROAD SECTION WITH GUTT! ERS/OFFSHOOTS
This price remunerates, a m2 of treated road no matter its width, the putting in form of the platform whose definition is
obtained through site visit before realization of the wearing course layer in spot regravelli ng. This price involves the reshaping of
the Igteral ditches
It coppprises notably:
the possible cleaning of the roadway
@ the evacuation of existing vegetable soil and ditch cleaning products,
@ The possible scarification of the roadway, according to the prescriptions of the control engineer
@ the levelling of the scarified platform,
the watering and the compaction of the roadway,
all suggestions linked to the conditions of circulation and the respect of environmental prescription.

The quantity to be taken into account is the m2, measured according to the slope of the axis of the roadway that has been really
executed between edges of the ditches. g

IV. DRAINAGE WORKS
a. Stone masonry culvert (1.50x1.00)m

This price remunerates the supplying on the work site of stones, sand, gravel, rods and the REHABILITATION of a stone masonry
culvert after excavation in accordance with typical plans on the tender file, with the execution file and to the specifications of
the gresent PTSN/CCTP.
It coppprises notably:
the supply on the work site of stones, sand, gravel and rods,
@ the eventual demolishion of any damaged existing culvert,

the implantation and the setting out of the work site,

the possible setting up of a temporary deviation,
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the execution of the excavations in land of all natures and the evacuation of the rubbles to the places accepted by the
Contract Engineer, and the possible substitution of the foundation seat soil,
the installation and construction of the culverts,
@ the realization of the technical block (brought-in material for back filling) compacted in layers of 20m to take level with
the concreted slab of the culvert
during construction all suggestions (water Pumping, propping-up) and the taking into account of the differential
settlements of the structure,
@ the possible cleaning of the upstream opening and downstream of the culvert in order to ensure a perfect in and out-
flow of water,
connecting adjustments with slopes lower than 4% of the linking point created by the technical block with the existing
roadway,
all suggestions linked in particular to the environmental prescriptions.
These prices apply to a LINEAR METER (ml) of stone maonry culvert constructed. The lengths to be taken into account will come
from approved execution programme.

b.Proposed box culvert of 1.5mx1mx7m
€.1.1. Setting out of box culvert:
This activity shall consist of identifying the different positions of the different structures of the box culvert with reference to the
prescribed plans, using building tools like spades, dig axes, ropes, nails and wood to mark the various points

€.1.2. Excavation of trenches:

This shall be done manually and with the use of small manual tools and the dimensions of the trenches shall respect the
dimensions of the prescribed plans.

¢.1.3. Hard core:
Under the general contract terms, this total price shall cover each m3 of the supply and complete laying of rocks whose facing
shouty be at least 1.5 times the average diameter of rocks used and at least 60 cm thick under the structure, in compliance with
the tgchnical specifications. The price shall include the fol lowing:

supply of stones

laying of the stones following specifications

€.1.4. Lean concrete:

Under the general contract terms, this total price shall cover each cubic meter (m3) of the supply and complete laying of lean
congeete, in compliance with the technical specifications, It shall include the following and shall be in the dosage of 150kg/in3
and of at least 5¢m thick:

Supply and on-site transportation of all materials needed for manufacturing and laying concrete,

Earthworks, including all type of excavation works,

Subsequent formwork

Manufacture of concrete following technical specifications and all supply tasks,

Laying of concrete, the subsequent treatment and finishing of surface,

Stripping of forms, filling in, ramming or compaction, the reconditioning of the edges,

And all other dutjes.

¢.1.5. Reinforced concrete for the box culvert (dosage 350kg/m3):
Reinfprced concrete in the elevation of the footing shall contain 350 kilograms of cement per cubic metre or as required by
design calculations and shall be vibrated during laying.

undergo the required test before interim payments are made to the contractor.
If the required minimum strength is not attained, the Supervisor shall decide on the measure to take in respect of the
structure concerned.
The volume of average and big size aggregates in the C150 concrete should double that of the volume of sand. The test
on grading of the aggregate must be performed for the concrete structures. Also sand equivalence test as well as any
other test deemed necessary to be required by the supervisor. Steel reinforcement shall be in accordance to the
structural analysis document provided by the contractor and approved by the supervisors.
B
¢.1.6. Filling operation
' Backfilling shall be done with the materials defined by compacted layers at most 20 cm (twenty centimetres) thick
placed continuously over the entire section of the road profile and compacted at 90% modified optimum dry density
same as indicated here above
In the case of double pipes, backfilling shall only be done after the two elements have been mounted and in such a way
as to join at the same time the entire structure.
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Compaction must be performed with machines approved by the Supervisor Manual compaction shall be prohibited
except where previously approved by the supervisor within the framework of the manual execution of works. :

¢.1.7. Upstream and downstream improvements . .
The laying of culverts shall be completed by carrying out im provement works upstream and downstream, clearly
defined in the execution drawings and adapted to the landscape and different local conditions specific to each structure.

V. PROTECTION OF THE ENVIRONMENT:
The entrepreneur shall obtain an attestation of environmental impact notice from the council concerned, indicating
that the environment impact notice has been carried out by the project owner

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of bushes, the
setting out of the building and general circulation.
The site must foresee an adequate drainage of waters on the whole surface. The REHABILITATION areas and of washing
should be concreted. These REHABILITATION areas should have a slope toward a cesspool provided for the purpose and
p toward the inside of the platform in order to avoid the out-flow of the polluting products toward the site and the
neighbourhood.
At the end the works, the entrepreneur will do all necessary works to the restoration of the various places of the site.
The entrepreneur should fold all his material, and equipment. He should demolish all stationary installation, as
foundation, support made of concrete or metallic, etc. in order to put back the site in its nearest initial state. No
equipment nor materials should be abandoned on the site, nor in the vicinity after the execution of all the works. Left-
over materials are to be covered with a layer of earth, and the site has to receive an adequate drainage in order to
avoid all erosion as the case may be.

V1. ORIGIN, QUALITY AND PREPARATION OF MATERIALS:

The fine and coarse aggregates may either be from the river or quarry crushed and must be approved by the Contract Engineer
before any use on the site. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels (5/15 or 15/25)
shall be clean and well graded with very fine elements settlement of less than 2%. The cement shall be CPA 325 class from an
approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement steel rods and round-
smooth RL E235 for the stirrup rings. Any fill material for the foundation and the surroundings structures shall have no particle
dimension above 50mm and with plasticity index of less than 35. Fill materials shall also be free from organic elements and shall
have a good granularity grading. No black vegetable soil shall be accepted for backfilling. '

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten from the quarry or
deposits approved by the Contract Engineer with dimension sizes of not less than 20cm. i

DOCUMENT N°. 06
THE UNIT PRICE SCHEDULE :

UNIT PRICE SCHEDULE FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMINKANG - NKWITANG ROAD,
NDU SUBDIVISION, DONGA MANTUNG DIVISION, NORTH WEST REGION

AMOUNT IN
DESIGNATION UNIT FIGURES AMOUNT IN WORDS
SITE INSTALATION AND

PRELIMINARIES

Site installation (construction of a site
office, base and store, cleaning of the site,
works execution plan, Environmental
impact notice and the as built plan)

000

TMO001
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T™M002 | Bringing and folding up of equipment LS
100 EARTH WORK R R S T

TM101 | Clearing of the site m2
400 STRUCTURE
TM415 | Demolishing of temporal slab ml
Reinforced concrete for beam seatings,

Idgee beams and slab at 350Kg/m3 ’ ma
TM431a | Formwork m2
TM438 | Drainage holes on deck U
TM441 | Geotechnical studies FF

500 | SIGNALISATION/SECURITY

Mixed hand rails (Reinforced

Vet concrete/galvanise pipes) i
TM517a | Metallic bridge sign poards type AB U
TMS528a Protection w?oden poles placed at all four No
corners of bridge
TM530 | Maintain of traffic flow FF
600 DIVERS
TM606a | Anti rust paint m2
TM606b | Oil paint m2

DOCUMENT N°. 07

Rl}) OF QUANTITIES AND COST ESTIMATES

BILL OF QUANTITIES AND COST ESTIMATES FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG -
NKWITANG ROAD, NDU SUBDIVISION, DONGA MANTUNG DIVISION, NORTH WEST REGION

DESIGNATION "~ UNIT QUANTITY UNIT PRICE TOTAL COST

SITE INSTALATION AND
PRELIMINARIES

C00
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Site installation (construction of a site
TMO001 office, base ar\d store, clea}nmg of the site, LS 1
works execution plan, Environmental
impact notice and the as built plan)
TMO002 | Bringing and folding up of equipment LS 1
SUB TOTAL 100
100 EARTH WORK
TM101 | Clearing of the site m2 250
SUB TOTAL 200
400 STRUCTURE
TM415 | Demolishing of temporal slab ml 6
Reinforced concrete for beam seatings,
INg2se beams and slab at 350Kg/m3 3 28
TM431a | Formwork m2 25
TM438 | Drainage holes on deck u 6
TM441 | Geotechnical studies FF 3
SUB TOTAL 400
500 'SIGNAI.ISATION/SECURITY
TM501a Mixed hand rails,' (Rei.nforced il 16
concrete/galvanise pipes)
TM517a | Metallic bridge sign boards type AB U 2
TM5283 Protection w?oden poles placed at all four No 12
corners of bridge
TM530 | Maintain of traffic flow FF 1
SUB TOTAL 500
600 | DIVERS !
TM606a | Anti rust paint m2 12
TM606b | Oil paint m2 24
SUB TOTAL 600
TOTAL WITHOUT TAXE
TVA ( 19.25%)
AIR (2.2%)
TOTAL WITH ALL TAXE
NET PAYMENT
DOCUMENT N°. 8
FR”AMEWORK?DF SUR-DETAIL OF PRICES
DESIGNATION :Studies and site installation
8 Total - Duration of
No Daily out put quantity Unit activity
[ No
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Category Daily wage Esys break Amount
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Q Type No Daily rate o b Amount
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g TOTALB
Type Unit Unit cost Quantity Amount
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w
O
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<
[-'4
=
< |ToraLc
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
\% UNIT COST (HT) P/Q'TY
Document No. 9:
Madel contract
REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
PAIX — TRAVAIL- PATRIE ; - PEACE — WORK ~ FATHERLAND
REGION DU NORD- OUEST NORTH WEST REGION
DEPARTEMENT DU DONGA MANTUNG DONGA MANTUNG DIVISION
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ARRONDISSEMENT DE NDU NDU SUB-DIVISION

COMMUNE DE NDU NDU COUNCIL
COMMISSION INTERNE DE PASSATION L
ES RORERES INTERNAL TENDERS BOARD
CONTRACT or JOBBING ORDER NO ..ccurserenees /JO/MINDDEVEL/ NWR/DMD/NC/NCITB/2025 OF ........ 2025

Awarded following OPEN NATIONAL INVITATION TO TENDER NO..... /ONIT/MINDDEVEL/NWR/DMD/NC/NCITB/2025 OF
reesssenennnn:2025 FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION,
DONGA-MANTUNG DIVISION, NORTH WEST REGION

Project Owner: THE MAYOR OF NDU

HOLDER : [indicate name and full address of holder]
P.O. Box , Tel: Fax:

Business Registration N°. at

Taxpayer’s N°.

SUBJECT : Execution of works;

Lot No. ; Network

PLACE:, NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION
AMOUNT INCFA F;

THT

TT7C

VAT (19.25%)

AIR (Income tax) (5.5% or 2.2%)
NET PAYABLE

EXECUTION DEADLINE: One Hundred and twenty days (120) Days
FINANCING : MINTP: BIP 2025
BUDGET HEAD : 1Z05637/58 36 126 01 641640 464211 861

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:

Between:

The Government of the Republic of Cameroon, represented by the Mayor of Ndu Council hereinafter
referred to the “Contracting Authority”

On the one hand,

And
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(Contractor)
P.O. Box Tel: Fax:
Business Registration N°.

Taxpayer’s N°.

Represented by M _its General Manager, hereinafter referred to as the “Contractor”

On the other hand,

Agree on the following:

Summary

Partl: Special Administrative Conditions (SAC)
Part Il: Special Technical Conditions (STC)
Part Ill: Schedule of Unit Prices (SUP)

Part IV: Bill of Quantities and Estimates

Page and last page of CONTRACT or JOBBING ORDER No .......... /JO/MINDDEVEL/ NWR/DMD/NC/NCITB/2025 OF
........ 2025

Awarded following OPEN NATIONAL INVITATION TO TENDER NO..... /ONIT/MINDDEVEL/ NWR/DMD/NC/NCITB/2025 OF
E— 2025 FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU
SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION

With :

EXECUTION DEADLINE 120 days (04) months

Lmount of contract in CFA F:

THT

TTTC

VAT (19.25%)
AR (2.2 0r 5.5 %)
NET PAYABLE
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Read and accepted by the contractor

(place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration

DOCUMENT No. 10
MOQODE)L FORMS APPLICARLE
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FORM N° 1:
DECLARATION OF THE INTENTION TO TENDER

COMPANY’S LETTER HEAD

DECLARATION OF THE INTENTION TO TENDER

|, the undersigned M, . ....cccovnemennsinsssennnne

Nationalitycorammnmasmsimmnimmmssi

FUnction ...
In my capacity as General Manager of .........ccouniineinns P.O, BOX iiiiiinas TEL soevsssues

Hereby acknowledge receipt of the file for Tender Notice

.............................................

General Manager

FORM N° 02
THE MODEL TENDER LETTER

Fiscal stamp

1500
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| (We) the UNETSIBNEA ....ccuvevuiveirineninsriisssisssiess s sssssrsssssssassssesnss YRR A

Acting in the capacity of .....ccovviencnnsiicnnininne, in the name and on behalf of...............

....................................... at eereesrreerrenesdRC N vevreeeeenn by Virtue of the power vested in me (us), resident at
................ (TOWN) .covvercvsriineny P.O.BOX......, telephone N°. ................. after having studied all the documents of the
tender file relating to the Invitation to Tender N°. ....cccccoeiviineinnieinininnns , and after having assessed in my (our) point of

view and under my (our) responsibility the nature and difficulties entailed with the execution of the job, | (we) do
hereby tender and commit myself (ourselves) to carry out works FOR THE REHABILITATION OF THE BRIDGE ON THE
NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION, in keeping with
the terms and conditions of the tender file in return for the sum of..........FCFA  (couiimrieunenies i Francs)
All Taxes Inclusive, calculated on the basis of the unit prices stated in the Unit Price List and the detailed estimates,
appended to this tender. The prices stated are tax inclusive.

| commit myself (we commit ourselves) if my (our) tender is retained, to execute the contract within three (03)
months as from the date of notification of the award of contract.

| hereby commit myself (we hereby commit ourselves) to maintain the amount of my (our) tender for a perioc of
sixty (60) days with effect from the deadline for submission of bids.

| (we) hereby request that the amounts due by the Contracting Authority be paid to me (us) in the national
currency (FCFA) in account NO......coconiennnee opened in the name of......cccecvueueee , in the records of .....co...... (Bank)

Enclosed with this tender are:

- The price list and the detailed estimates duly filled, dated and signed. ‘
- Other documents which in keeping with the requirements of the Tender file must be enclosed with the
tender letter.

Done:at.cisasaiiisnss B0 ] § PP A S o e AR O
Fiscal stamp.
Signature(s) ;
Bidder(s )
(s) 1500
For companies, indicate:

The company (company or trade name, form, nationality and registered office)

« represented by the undersigned ..........cccovvevevunerennnn. » (Name, first name und status)

For companies without a legal status, indicate:

@ WE, theUNTABESIGNCE, ..ocreiiissivvivisiiisiivnmini A SR »
(For each person: name, first name, company name, nationality, location of the registered office)

« Constituted in a group of companies for the execution of this contract, jointly commit ourselves ........ »

FORM N° 03
THE MODEL SURETY BOND
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Reference of guarantee: NO. w..ooo.ovvveeevven
To the Mayor of Ndu Council, Donga Mantung Division, North West Region, Republic of Cameroon
Invitation to Tender No. ..................

BID BOND FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-
MANTUNG DIVISION, NORTH WEST REGION

e Contractor (5) wwusmnpmanmmiscan hereby submits on ... to the Mayor of Ndu a bid relating
FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG
DIVISION, NORTH WEST REGION

To this effect, and in keeping with the conditions stated in the Tender file, the bidder shall present to the Mayor of
Ndu Council acting in the capacity of Contracting Authority, a bid bond amounting to CFA Francs

......................................................... (6).

By this guarantee, we the undersigned, (7) ......ooooovvveoooosoooooo with our registered office in ..o , are
committed towards the Mayor of Ndu Council , through the bidder for the sum of CFA FIANES fiitiitammasesapasnent (in
TTGUITES Joscsississipussisssiiigsiiinsiootiommomseionssessismssssmvensveponsos soisiessssasiosicr nussstss (in words).

By this guarantee, we irrevocably commit ourselves, without any argument or delay, to pay into an account indicated
by the Mayor of Ndu Council, the amount of the guarantee at the first written request, as soon as the latter shall
inform us in writing that the bidder does not keep the commitment he took in his tender.

The request for payment of guarantee shall be countersigned by the Mayor of Ndu Council. This guarantee shall be
released latest thirty (30) days after the expiration of the validity of the tender or, in case the company shall be the
successful bidder, after presentation of the performance bond which shall be kept by the Mayor of Ndu Council

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of Cameroon.

Doneat iiiciiimmmseens O vonsmnsrsressessusssisis

(5) Bidder
(6) Stated in the Special regulations governing the invitation to tender

(7} Bank

FORM N° 04
MODEL BID BOND




Whereas (Hereafter called the “the

bidder”) has submitted his bids dated " Here in after called “the bid”)
KNOW YE ALL PEOPLE by the presence that WE '

, having our registered office at hereinafter called “the Bank”, are

bound onto the Mayor of Ndu Council (hereinafter called “the Contracting Authority) in the sum - of

for which payment will and truly be made to the said Contracting Authority,

the bank binds itself, its successors, and assigns by the present if our client refuses or incapable of completing the
jobs as stipulated in the contract.

We undertake to pay the Contracting Authority up to the above amount upon receipt of his first written demand,
without the Contracting Authority having to substantiate his demand, provided that in his demand the Contracting
Authority will note that the amount claimed by him is due to him, owing to the occurrence of one or both of the two

conditions, specifying the occurred condition or conditions

This guarantee will remain in force up to and including () days after the period of bid validity. Any

demand in respect thereof should reach the ba nk not later than the above date.

Sealed with the common seal of the said bank this day of

SIGNATURE OF BANK AUTHORITY

FORM N° 05
THE MODEL PERFORMANCE BOND (RETENTION BOND)
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Reference of guarantee: NO. ......cccuvvveeveeceerrierinnns

To: THE MAYOR OF Ndu COUNCIL
REPUBLIC OF CAMEROON

Invitation to Tender No. .........c........

PERFORMANCE BOND FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU
SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION

Weiissumisssmmwinsiivssisasiivsiniss (Bank) have been informed that a contract has been signed between the Mayor of

Ndu Council acting in the capacity of the Contracting Authority, and.......... ccerveererennes , acting as FOR THE
REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVIS!ON,
NORTH WEST REGION

In compliance with the provisions of Contract N°. ............., the contractor is bound to present to the Mayor of Ndu
Council, Contracting Authority, a performance bond for the execution of work, covering security, commitments and
other obligations incumbent on the contractor under the contract, worth 3% of the amount of the contract all taxes

thelusive, 1:e: CEARFANGS s:icuinamimnimsaiminii

W, ecccsnscniissiiviisivivsns (bank) do hereby commit ourselves irrevocably and without arguing to pay to the Mayor
of Ndu, at his first written request, and for three (03) months the amount of this bond, that is to say.
......................................... , all the amounts that the contractor may owe the Contracting Authority for failing to fulfil
one or more of his obligations under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of justification with
confirmation of receipt and a copy to the contractor clearly stating and supplementing the reasons for his request.
This letter shall be countersigned by the Mayor of Ndu Council. The bank guarantee shall take effect as from the
date of notification of the contract. The original of this guarantee shall be kept by the Mayor of Ndu Council.

The guarantee shall be released within sixty (60) days with effect from the date of provisional acceptance. After this
date, the guarantee shall no longer apply and shall be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of Cameroon.

Done at uiminnmnnnss PO G

Mt (MESSES)ciiiisissiinisiniiisnnsisis

FORM N° 06
MODEL BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE
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Reference of guarantee NO.......cvviimneneninennne

To Mayor of Ndu Council, Donga-Mantung Division, North West Region, Republic of Cameroon

Invitation to Tender N°. .....ooccvveennee
BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE REHABILITATION WORKS

W sswaaisessnisinisioimeais i (Bank) have been informed that a contract shall be signed between the Mayor of Ndu

Council, acting in the capacity of Delegated Contracting Authority, @and.......c. wovemmniisiisennnse , acting as contractor
FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG
DIVISION, NORTH WEST REGION

In compliance with the provisions of Article ............ of Contract N°. ............, the contractor shall be bound to present
to the Mayor of Ndu Council, Contracting Authority, a bank guarantee with the purpose to assure the refund of the
start-off . advance granted to the company and amounting to CFA Francs. ...,

WE, uiiisisinnsissinamiiissss (bank) do hereby commit ourselves, irrevocably and without arguing to pay to the Mayor
of Ndu Council, at the written request of the Mayor of Ndu Council, and within four (04) weeks the amount of this
guarantee, that is t0 SaY. ...cvmiieiive e all the amounts that the contractor may owe the Contracting
Authority for failing to fulfil one or more of his obligations under the contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of justification with
confirmation of receipt and a copy to the contractor clearly stating and supplementing the reasons for his request.
This letter shall be countersigned by the Mayor of Ndu Council.

The bank guarantee shall take effect as from the date of payment of the start-off advance. The original of this
guarantee shall be kept by the Ndu Council Internal Tenders Board. The guarantee shall be released upon refund of
the full amount of the advance. After this date, the guarantee shall no longer apply and shall be returned to us
without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of Cameroon.

VIE (MIESSES )iuisisinisivinmmissasasssassusnivisissens

Signature(s) & StaMPS ....ccciineeeisssinnans

FORM N° 07
THE MODEL UNDERTAKING BY THE BIDDER
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| (We) the undersigned (8) .....oouussmmmsssssenns RS

Acting in the capacity of (9) ...ceween in the name and on behalf of (10).....ccceses AL wiiiiniiisininnes RGN mussissssousmenn by virtue of the
power vested in me (us), domiciled at P.O.BOX....c.cccoeuueee (1Y o) JSS— , telephone NO. ..ceneeissiennnss , after having studied
all the documents of the tender file relating to the Invitation to Tender NO. ... , and after having assessed in my

(our) point of view and under my (our) responsibility the nature and difficulties entailed with the execution of the job, I (we) do
hereby tender and commit myself (ourselves) to carry out works FOR THE REHABILITATION OF THE BRIDGE ON THE
NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION in keeping with the
terms and conditions of the tender file.

| commit myself (We commit ourselves) in case my (our) tender is retained, to execute the contract within
.................. (wecesesssssneennnnness) Months as from the date of notification of award of the contract.

| hereby commit myself (We hereby commit ourselves) to maintain the amount of my (our) tender for a period of sixty (60) days
with effect from the deadline for submission of bids.

Done at ..ccvvevvinmnsnssinnone 2 ON ceevnincacsanne
SIGNALUE(S).uurerrmserssrrnsssssassasssssssssnese
Bidder(S).uermseeereeesssnessmmessssseassersenss
For companies, indicate:
The company (company or trade name, form, nationality and registered office)
« represented by the undersigned ... » (name, first name and status)

For companies without a legal status, indicate:

« We, the UNdersigNed, ... eeeuseesismssmsmssssssssssssssss s ssssees »

(For each person: name, first name, company name, nationality, location of the registered office) « Constituted in a group of
companies for the execution of this contract, jointly commit ourselves ........ »

(8) Name, first name, profession, residence
(9) Position in the company

(10) Company name

FORM N° 08
MODEL OF COMMITMENT OF AVAILABILITY




THE MODEL PROFESSIONAL REFERENCES

Name of Client, Budzeted
N° | Year Project Address and Prog'ect Contract Period of | Acceptance
) Contactable ) amount the contract date
5 amount
telephone N
1
2

NB: For each contract named in the above list, are attached the following:

Photocopy of first and last pages of the contract,
Photocopy of provisional or final acceptance report(as the case may be).

Done on i

Mr (Messrs)

Signature(s)

ANNEX N° 03

MODEL EQUIPMENT LIST

.........................................................

.........................................................
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MARK (&
DESIGNATION Horse power | REGISTRATION STATUS
SN Description & frame if vehicle) HUMEE QUANTITY (Hired or
(chdssis) number (if vehicle) owned)
1
2
3
etc
| the undersigned, holder of National Identity
Card N° issued on at being Managing

Director of this Company called

testifies that the above information

is correct and commit myself to present any of the above equipments and tools at any given time

requested. As well any of them must be

present at the site before and during each phase at any

given moment required or requested by the Authorities in charge of the project | am tendering for.

Remark- For equipment | will take on hire

| hereby attached to this form certified attestations (/ease

documents) of commitment between | and the Owner(s) of the equipment(s).

Done on...

ANNEX N° 04




KEY STAFF
DESCRIPTION NAME QUALIFICATION EXPERIENCE | FUNCTION
ADMINISTRATIVE
AND TECHNICAL
STAFF ON SITE
SUPPORT STAFF
ANNEX N° 05

MODEL OF SUB- DETAIL OF UNIT PRICE

Designation of Works :
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Daily output

Total Quantity

Duration

MODEL OF SITE VISIT REPORT

[not more than five (05) pages]

N° price . (days)
/ day
Category Number | Daily Salary Days paid Amount
Site engineer
Site foreman
Team chiefs
Administrative staff
Driver
Specialised Technicians
Labourers
Store keeper
Total A
WORKMANSHIP Type Quantity Daily rate Days paid Amount |
Pickup for follow-up
Small equipment
Total B
Type Quantity Unit Price Consumption Amount
*
*
*
Total C
D TOTAL DRY PRICE A+B+C

E General site expenses X% D x X%

F General head office expenses Y% D xY%

G TOTALCOST PRICE D+E+F

H Risks + benefits 2% Gx2%

P TOTAL COST PRICE WITHOUT TAXES G+H

" SELLING UNIT PRICE WITHOUT TAXES P/QTE

ANNEX N° 06
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) INTRODUCTION

...............................................................................................................................
...............................................................................................

1) COMMENTARY:
1I-1) Nature of the project site

...........................................................................

[1-2) Accessibility to the project Site: ... essessesenss

[I-3) Vegetation (trees, shrubs etc)

...........................................................................

II-4) Topography of the site.........cccceuruenecs

NB: ATTACHED TO THIS REPORT ARE PICTURES SHOWING ME ON THE SITE AND SO JUSTIFY MY
COMMENTARY ABOVE

I1) AVAILABILITY OF SERVICES (water, electricity, etc)

IV) AVAILABILITY OF REHABILITATION MATERIALS (stones, sand, gravel, wood etc)

V) DIFFICUILTIESS .. ociacinsiissonssensiasssosnisoaoinsomsesgisnss o s skmismsssiedosssvsnovass 645

......................................................................................................................
----------------------------------------------------------------------------------------------------------------------
-------------------------------------------------------------------------------------------------

-------------------------------------------------------------------------------------------------------------------

SIGNATURES:

Signature, Name and Stamp of Contractor’s Engineer
Or
Technical Director, of Entreprise
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ANNEX N° 07

THE EVALUATION GRID
ANNEX 7: EVALUATION GRID

FOR THE REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-
MANTUNG DIVISION, NORTH WEST REGION

ADMINISTRATIVE DOCUMENTS.

DOCUMENT ’ DESCRIPTION
NO
A ‘ An undertaking by the bidder (declaration to tender), stamped, dated and signed by the
) bidder or Broup representative in conformity with the model attached.
A2 An attestation of non-bankruptcy not older that 03 months, issued by the chamber of

commerce or court of competent jurisdiction of the place of residence of the bidder

A3 An attestation of Bank account in the name of the enterprise issued by a bank or any first- 7
; order credit institution approved by the Minster in charge of finance
Al A bid bond of 280,000 FCFA (Two hundred and eighty thousand francs CFA) issued by a first
i rate-bank approved by the Ministry in charge of Finance in conformity with COBAC conditions
A5 Purchase receipt of Tender File issued by the Municipal treasury Ndu in the amount of
twenty-eight thousand Francs CFA (28 000F CFA)
A.6 An attestation of CNPs: current certificate from the National Social Insurance Fund (CNPS)
certifying that the bidder has effectively paid his/her social contributions
A7 Certificate of non exclusion attesting that the bidder is not the subject of 3 temporary or
permanent exclusion from Public Contracts, not older that three (03) months issued by l
ARMP,
A.8 A stamped copy of attestation of fiscal conformity j
A.9 l A stamped copy of Tax payer’s card :’
A.10  |A certified copy of Certificate of Incorporation,
A.11 Attestation of Site Visit signed by the contractor 7
A.12 Group agreement as the case may be
A.13 Power of Attoney as the case may be signed by a notary. ‘
i A.14 The Special Administrative Conditions (SAC/cCAP), initialled on each page and signed, dateﬁ
and stamped on the [ast page

TECHNICAL EVALUATION
| NDU COUNCIL INTERNAL TENDERS BOARD ]
TECHNICAL ANALYSIS SUB COMMISION —|
REHABILITATION OF THE BRIDGE ON THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA- }
1
_]

MANTUNG DIVISION, NORTH WEST REGION

1 | PRESIDENT:

2 | SECRETARY:

3 | REP. OF MINMAP (MEMBER):

4 _| MINEPAT (MEMBER):

5 | FINANCE CONTROL (MEMBER):

6 | PROJECT OWNER:
S, TENDER No: ... OF
il CONTRACTORS: ;l
LA ]
‘ B)
[ O ‘
L Eliminatory Criteria (See evaluation of administrative files)
! DSl BIDDERS
f\- esignation A | B ¢

EVALUATION (Yes or
a. General presentation of bids No)

|_al [Presence of all documents | |
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a2 \ Properly bound

Separators in colour apart from white

a3
ELS

Order prescribed respected

|

TOTAL 2

b. The company references

References of the company in civil REHABILITATION or similar works for the
past Five years

bl

At least 02 copies of similar contracts equal to or above the cost of the project
(1% and last page)-

b2

mutes of Provisional Reception for projects executed within the last five yrs
(p!

uri annual projects accepted)

b3 |

Proof of having constructed a structure similar nature

TOTAL b

/3

¢. Equipment

EVALUATION (¥es or
No)

Proof of ownership or hire of a Bulldozer D8

Proof of ownership or hire of a Wheel loader

E

Proof of ownership or hire of a Rolling compactor

Proof of ownership or hire of a Grader

Proof of ownership or hire of a Water cistern

5E

2
‘,64
Cc5
()

Proof of ownership or hire of a liason vehicle (Pick up 4x 4 or van) (Hired or
owned)

-

Proof of ownership or hire of at least two (02) truck of 20 tonnes capacity

]

c8 | Proof of ownership or hire of a manual compactor in good condition
c9 |Proof of ownership or hire of a Concrete mixer
€10 | Proof of ownership or hire of a Concrete vibrator
c11 | Proof of ownership of small tools
ToTA2| /11 /11 /11
EVALUATION (Y
d. personnel of the Enterprise s No) pres o.r
Works Engineer: Civil engineer with at laest 05 years professional experience ]

D1 Lc_ertiﬁed copy of valid National Identity Card

D2 |

Diploma of Works Engineer certified

‘—03 | cv signed and dated by the Works Engineer

D4 | Attestation of availability dully signed by bearer and dated
Site foreman: Senior Civil Engineering Technician with at least 05yrs of
experience
‘:E_S Certified copy of valid National Identity Card
D6 | Certified copy of certificate of Foreman
D7 | CV signed and dated by Site Foreman
D8 | Attestation of availability dully signed by bearer and dated
\__ Chief builder: BAC F4, at Jeast 5yrs of experience
D9 | Certified copy of valid National Identity Card
D10 | Certified copy of diploma
D11 | Cvsigned and dated
D12 | Attestation of availability dully signed by bearer and dated
Chief carpenter: Atleast BAC in wood work/joinery at least Syrs of experience
D13 | Certified copy of valid National Identity Card
D14 | Certified copy of diploma
D15 | Cv signed and dated
D16 | Attestation of availability dully signed by bearer and dated v
ToTALd| /18 /18 /18
e) Technical Proposals EVALUA‘:(;;! (exor
el | Attestation of Site Visit
e2 |Site Visit report with pictures duely signed by presenter |
e3 | Detailed technical note and proposals
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TOTALe| /3 | /3 | 13
f) The methodology of intervention and execution of work EVALUA‘::‘(:)N (Yesor
f1 | Site organisation in teams or options
_f2_| Description of the socio - environment measures for site protection
f3 | Dispositions previwed for the securisation of personnel and other ussers
f4 | Use of local manpower
f5 | CCTP dully initialled and dated on each page and signed on the last page
TOTAL f /5 /5 /5
g. Planning of execution of works EVA"UAE:;‘ (Yesor
gl | Coherent planning with respect to tasks
g2 | Manpower deployment plan
g3 | Material deployment plan
84 | Organisational chat of the enterprise
TOTALg /4 /4 /4
I. Pre-financing EVALUAT';:S)N (Yes or
el | Attestation of credibility shall be at least 55% of the bid price
TOTAL /2 /2 /2
GRAND TOTAL /50 /50 50
NB: The minimal technical acceptable mark is 80% of the technical mark, i.e. All bids having less than 80/100
of the technical marks shall be eliminated.
Resolution:
v FINANCIAL ANALYSIS EVALUATION
A B C
1 | Unit Price Schedule
2 | Bill of Quantities and Cost Estimate
3 | Sub Detail of Unit Prices
4 | Bidder's Financial Proposal

NB) The non existence or Laxity noticed at the stud

Technical Sub Committee with respect to the invitation to Tender

y of prices and Arithmetic arrors shall be corrected by the

FINAL RESOLUTION OF THE EVALUATION COMMISSION (use the corrected offer)

o))

~




ANNEX 8: MODELE ATTESTATION OF SITE VISIT

| the undersigned ME/MES./MISS  cmmmssnssssssssssnass s ssssssssssssees [Surname and Numej  The Director of

[Name of Company] do testify on my honour that, |  Mr./Mrs/Miss

. (Surname and Name) Director or Engineer of the Company:

.......

.....................

(Name of Enterprise) have actually visited the site which is going to receive the

...................................

structure relative to OPEN NATIONAL INVITATION TO TENDER No.
.......IONIT/MINDDEVEL/NWR/DMD/NC/NCITBIZOZS OF . ...ciusass 2025 FOR-THE REHABILITATION OF THE BRICGE ON
THE NJIMNKANG - NKWITANG ROAD, NDU SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH WEST REGION

| declare:

- To have carried out a thorough study of the site taking into consideration all the constraints relative to the

execution of the job with respect to norms.

- To establishe a unit price schedules taking into account the difficulties of the site relative to the execution of the

works and shall on no condition claim the Delegated Contracting Authority for any increase of unit price.

In Testimony Whereof, this present ATTESTATION OF SITE VISIT is established and issued to serve the purpose

it deserves.

Stamp of enterprise

Signature and Names of the Director
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DOCUMENT NO. 12:

List of banking establishments and financial bodies authorised to

issue bonds for public contracts

I- BANKS

1. Afriland First Bank

2: Banque Atlantique

3. Banque Gabonaise pour le Financement International (BGFI BANK)
4, Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)
5. CITI Bank

6. Commercial Bank of Cameroon (CBC)

i Ecobank

8. National Financial Credit Bank

9. Société Camerounaise de Banque au Cameroun

10.  Société Générale de Banque au Cameroun

11.  Standard Chartered Bank Cameroon

12.  Union Bank of Cameroon

13.  United Bank for Africa.

14, CCABank

Il- Insurance companies

iS. Chanas Insurance ;

16.  Activa Insurance

17.  Zenith Insurance
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DOCUMENT N°13:
WORKING PLANS
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