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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER N06/ONIT/PPRD/STB/2025 OF 07/05/2025
FOR THE REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-
NTOHTI, JAKIRI SUBDIVISION, BUI DIVISION, NORTH WEST REGION (PHASE 1).

1)

2)

SUBJECT OF THE INVITATION TO TENDER: Within the framework of the execution of the
Presidential Plan for the Reconstruction and Development of the North-West and South-West
Regions in 2025, the President of the Steering Committee hereby launches an open national
invitation to tender for the rehabilitation and extension of electricity network in Jakiri-Ntohti, Jakiri
Subdivision, Bui Division, North West Region.

NATURE OF WORKS: The works which form the subject of this invitation to tender consists of the
REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHTI, JAKIRI
SUBDIVISION, BUI DIVISION, North West Region (Phase 1).

The detailed description are mentioned in the respective technical specifications and bills of quantilies and
cost estimates.

3)
4

ALLOTMENT: The works subject of this invitation to tender is not in lots.
ESTIMATED COST: The estimated cost of the works stands as specified in the table below:

. Amount for the Project
Subject (CFAF)

Rehabilitation and extension of electricity network in Jakiri-Ntohti, Jakiri
Subdivision, Bui Division, North West Region.

150, 000,000

5)

6)

7)

8)
9)

PLACE AND EXECUTION DEADLINE: The works shall be executed In Jakir-Ntohti. The maximum
execution deadiine provided for by the Project Owner for the execution of the works subject of this
invitation to tender shall be 120 days {four (04) months. This time frame shall run from the date of
noftification of the administrative order to commence the works.

PARTICIPATION AND ORIGIN: Participation to this invitation to tender is open to all registered and
qualified companies or groups of companies based in the Republic of Cameroon with the required
technical and professional expertise in the domain of electrification and accompanied by the
necessary financial capabilify.

FINANCING: The works which form the subject of this invitation to tender shall be financed by the
2025 budget of the Presidential Plan for the Reconstruction and Development of the North-West and
South-West Regions.

METHOD OF SUBMISSION: The submission method retained is offine. \

. N
BID BONDS: Each bidder must include in his administrative documents, ,;af'l},and-endorsed b‘id"’ﬁo\gld.
issued by a bank or any financial institution approved by the Minister iri,'ch,arge.;gf finance tp’;\ss e
bonds for public contracts and whose list appears in document 10 of :'thq-._:_'l'-_ender~_f-'_ile- (TF},20f an
amount of: T e Bk

STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE



Works Estimated Cost CFAF Bid Bond CFAF

Rehabilitation and extension of electricity network in
Jakiri-Ntohti, Jakiri Subdivision, Bui Division, North 150, 000,000 3, 000,000
West Region.

This bond, accompanied by the deposit receipt issued by the Deposits and Consignments Fund (CDEC), must
be valid for up to thirty (30) days beyond the initial validity date of the tenders. The absence of a bid bond
issued by a bank or financial institution authorised by the Minister of Finance to issue bonds in the context of
public contracts will result in the outright rejection of the tender. A bid bond produced but unrelaied fo the
relevant consullation is considered absent. A bid bond presented by a bidder during the bid-opening session
is inadmissible.

10) CONSULTATION OF TENDER FILE: The Tender documents may be consulted and obtained
immediately after publication of this invitation to tender from the Services of the Contracting Authority
(Service in charge of the award of contracts) during working hours at the PPRD Head Office in
Bastos, Yaoundé from Monday to Friday (7:30 am to 3:30 pm) (Tel: 679496768).

11) ACQUISITION OF TENDER FILE: Bidders can collect complete tender documents from the PPRD
Head Office in Bastos Yaounde during working hours (7:30 am to 3:30 pm) Mondays fo Fridays after
the presentation of a receipt of the payment of a non-refundable sum of CFAF 125 000 (One
Hundred and Twenty Five Thousand CFAF), payable into the Account of the Public Contracts
Regulatory Agency (PCRA) at BICEC Bank.

12} SUBMISSION OF OFFERS: Each bid written in English or French shall be signed by the bidder or
by a duly authorized representative and presented in Seven {7) copies, that is one (01) original and
six (06) copies labelled as such. These shall be submitted in one sealed pack containing three (3)
envelopes, which is:

- Envelope A; Administrative file;

- Envelope B: Technical file;

- Envelope C: Financial file.
The sealed pack or envelop shall bear no information about the company and shall reach the Procurement
Office of the PPRD NW-SW, Head Office in Bastos, Yaounde, not later than 12/06/2025 at 1 pm local fime
and note should be taken that in case of any ambiguities or differences during opening, only the original shall
be considered authentic. The sealed pack shall bear the following inscriptions:;

OPEN NATIONAL INVITATION TO TENDER FILE NOg6/ONIT/PPRD/STB/2025 OF 07/05/2025
FOR THE REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHTH,
JAKIRI SUBDIVISION, BUI DIVISION, NORTHWEST REGION

(To be opened only during bids opening session)

NB: A back-up copy of the financial bid, saved on a USB key or CD/DVD, must be submitted in a sealed
envelope. The USB key should be clearly marked "Back-up Copy" and submitted by the deadline mentioned
above.

13} ADMISSIBILITY OF BIDS: Under penalty of being rejected, only originals or true copies cerfified by
the issuing service or administrative authorities must imperatively be produced in accordance with
the Special Regulations of the invitation to tender. They must abligatorily by/lolgﬁl@ﬁ?an\_ hree (3)
months preceding the date of submission of bids. They may be establis?@/fléﬁg}jé’aignatuﬁgf the
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the Minister in charge of Finance. A bid bond presented by a bidder during the bid opening session

shall not be accepted.

The administrative documents, the technical offer and the financial offer must be placed in separate
envelopes and submitted in a sealed envelope. The Project Owner shall not accept:

Bids bearing information on the identity of the tenderers;

Bids non-compliant with the bidding mode;

Bids submitted after the closing date and fime for submission of bids;
Envelopes without indication on the identity of the Invitation to Tender;

Failure to comply with the number of copies specified in the RPAO or offer in copies only.

14) OPENING OF BIDS: The offers shall be opened in a single phase, in the PPRD Conference Hall,
located at Bastos Yaoundé on the 12/06/2025 at 2 pm. Only bidders or their authorized
representatives having a periect knowledge of the file may attend the bid opening session. Bids that
do not conform with this invitation to tender and the tender documents shall be rejected. In case of
absence or non-conformity of a document in the administrative fite during the opening of bids, after
a 48(forty-eight) hours deadline granted by the Board, the file shall be rejected.

15) EVALUATION CRITERIA: The bids shall be evaluated according to the critetia as follows:

A. Eliminatory criteria

NO

DESCRIPTION

CRITERIA

YES | NO

Observations

Failure to produce, after the deadline of 48 hours following the opening of
bids, a document in the administrative file that is deemed to be non-
compliant or missing {except the bid bond)

Absence or insufficient stamped Bid bond and receipt from Deposits and
Consignments Fund {CDEC) (these documents should be submitted as one
file)

False declaration or falsified documents

Incomplete financial file

Omission of a unit price

Non-Compliance with the major technical specifications of the Works

Non-respect of 80% of the essential criteria

o N o o) ) o

Absence of the sworn statement for not having abandoned contracts during
the last three years

Absence of a quantified unit price in the financial offer

10.

Absence of own or hired minimum equipment

1.

Absence of a detailed Bill of Quantities and cost estimate

12,

Absence of integrity charter dated and signed

13,

Absence of a dated and signed commitment statement to comply with
environmental and social clauses.

2 e e
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B. Essential Criteria:
The criteria relating to the qualification of a bidder are as follows:

CRITERA Points
a, General presentation of the bids. 5
b. Experience of the company: at least two references of the company in similar
achievements of the last 5 years concerning rural electrification project for a minimum %5
cumulative amount of CFAF 100,000,000 {first page and last page of previous
contracts + minutes of acceptance signed).
¢. Quality of personnel and management of the company: References of personnel to 15
be utilized (CV) and certificates.
d. Provide details of Technical equipment and tools io be used. 10
e. Methodology for the execution of works. 10
f.  Financial capacity of at least CFAF 100 000 000 issued by a financial insfitution i5
authorized by the Ministry of Finance.
g. Special technical clauses initialled in all the pages and signed with mention read and 10
approved.
h. Special administrative clauses completed and initialled in all the pages and Jast page 10
signed with mention read and approved.
TOTAL 100

16) AWARD: The Project Owner shall award the contract to the bidder who meets the required technical
and financial qualification criteria and whose bid is evaluated as the lowest bid.

17) MAXIMUM NUMBER OF LOTS WHICH A BIDDER CAN WIN: This tender is not in lots.

18) VALIDITY OF OFFERS: Bidders shall remain committed to their offers for ninety (90) days from the
deadline set for the submission of tenders (offers).

19) COMPLEMENTARY INFORMATION: Additional (supplementary) technical information may be
obtained during working hours from the Procurement Service at the PPRD, Bastos Yaounde. (Tel:
679496768) during working hours (7:30 am to 3:30 pm) Mondays to Frid ays.

20) CORRUPTION AND MAL PRACTICE: Kindly report any corrupt practices noticed, facts or acts to
CONAC on 1517 or to the Authority In Charge of Public Contracts (MINMAP).

Yaounde, LR

THE-BRESIDENT OF THE STEERING COMMITTEE OF
& =THEPRRD NW-SW (PROJECT OWNER)
15 . :

Copies:
. MINMAP

gﬂrﬁemon of STB - @W %W
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AVIS D’APPEL D’OFFRES

AVIS D’APPEL D'OFFRES NATIONAL OUVERT N°06/AONO/PPRD/CSPM/2025 DU
07/05/2025 POUR LES TRAVAUX DE REHABILITATION ET D'EXTENSION DU RESEAU
ELECTRIQUE DE JAKIRI-NTOHTI, ARRONDISSEMENT DE JAKIRI, DEPARTEMENT DU

BUI, REGION DU NORD-OUEST (PHASE 1).

1} OBJET DE L’APPEL D'OFFRES : Dans le cadre de 'exécution du Plan Présidentiel de Reconstruction
et de Developpement des Régions du Nord-Ouest et du Sud-Ouest en 2025, le Président du Comité de
Pilotage lance un Appel d'Offres National Ouvert pour les travaux de rehabilitation et d'extension du
reseau electrique a Jakiri-Ntohti, Arrondissement de Jakiri, Département du Bui, Région du Nord-Ouest.

2)  CONSISTANCE DES TRAVAUX: Les fravaux comprennent la réhabilitation et I'exiension du réseau
electrique a Jakiri-Nioht, Arrondissement de Jakiri, Département du Bui, Région du Nord-Ouest. Les
travaux requis sont détaillés et mentionés dans le devis estimatif.

3) TRANCHES/ALLOTISSEMENT : Cet appe! d'ofires n'est pas divisé en lots.

4)  COUT PREVISIONNEL : Le cofit prévisionnel de I'opération a l'ssue des études préalables est spécifig
dans le tableau ci-dessous :

Codit prévisionnel
(FCFA)

150, 000,000

Travaux

Réhabilitation et extension du réseau électrique a Jakir-Ntohti, Arrondissement
de Jakiri, Département du Bui, Région du Nord-Ouest.

5)  DELAIET LIEU D’EXECUTION: Le délai maximum prévu par le Maitre d'Ouvrage pour I'exécution des
ravaux du présent appel d'offre est de cent-vingt-jour {quatre (04) mois) & partir du jour de la nofification

de l'ordre de service pour le démarrage des fravaux. Les travaux s'effectueront 2 Jakiri-Ntohti,
Arrondissement de Jakiri, Département de Bui, Région du Nord-Ouest.

6)  PARTICIPATION ET ORIGINE: La participation a cet appel d'offres est ouverte 4 toutes les entreprises
ou groupements d'entreprises enregistrés et qualifiés, établis en République du Cameroun, disposant
de l'expertise technique et professionnelle requise dans ie domaine des travaux I'Slectrification ainsi
que de la capacité financiére nécessaire.

7} FINANCEMENT: Les travaux sont financés par le budget 2025 du Plan Présidentiel de Reconstruction
et de Développement des Régions du Nord-Ouest et Sud-Quest.

8) MODE DE SQOUMISSION : Le mode de soumission retenu pour celte consultation est hors ligne.

8) CAUTIONNEMENT DE SOUMISSION (GARANTIES DE SOUMISSION) : Chaque soumissionnaire doit
joindre & ses piéces administratives un cautionnement de soumission, acquitté & la main, délivré par un
organisme ou une institution financiére agréée par le Ministre chargé des Fances po
cautions dans le domaine des marchés publics et dont la liste figure dapga’s gee
montant s'éléve a :




Cautionnement

Travaux provisoire (FCFA)

Réhabilitation et extension du réseau électrique & Jakiri-Ntohfi, Arrondissement de

Jakiri, Département du Bui, Région du Nord-Ouest. 3,000,000

Cette caution, accompagnée du récépissé de consignation délivré par la Caisse des Dépbts et Consignations
(CDEC), doit étre valable jusqu'a trente (30) jours au-dela de la date initiale de validité des offres. L'absence
de la caution de soumission délivrée par une banque de premier ordre ou un organisme financier de premigre
catégorie autorisé par le Ministre chargé des Finances a émettre des cautions dans le cadre des marchés
publics, entrainera le rejet pur et simple de Foffre. Une caution de soumission produite, mais n‘ayant aucun
rapport avec la consultation concernée, est considérée absente. Une caution de soumission présentée par un
soumissionnaire au cours de la séance d'ouverture des offres est irecevable.

10} CONSULTATION DU DOSSIER D’APPEL D'OFFRES : Le dossier peut étre consulté et retiré apres
publication du présent avis auprés des Services du Maitre d'Ouvrage {Service en charge de la passation
des marches), au siége du PPRD a Bastos, Yaoundé, durant les heures ouvrables de Lundi 3 vendredi
entre 7h30 et 15h30. (Té/ : 679496768).

11) ACQUISITION DU DOSSIER D’APPEL D'OFFRES : Le dossier complet peut étre retiré au siége du
PPRD a Bastos, Yaoundé, contre palement d'une somme non remboursable de 125 000 FCFA (Cent
vingt-cing-mille francs CFA), payable dans le compte de TARMP ouvert 4 la Banque BICEC.

12) REMISE DES OFFRES : Chaque offre, rédigée en frangais ou en anglais, doit étre signée par le
soumissionnaire ou son représentant diment mandaté et présentée en sept (07) exemplaires (un
original et six copies marquées comme telies). L'offre doit étre placée dans une enveloppe scellée
contenant frois (3) sous-enveloppes :

« Enveloppe A : Offre administrative

« Enveloppe B : Offre technique
« Enveloppe C : Offre financiére

AVIS D'APPEL D'OFFRES NATIONAL QUVERT N°06/ACNO/PPRD/CSPM/2025 DU 07/05/2025 POUR LES
TRAVAUX DE LA REHABILITATION ET D’EXTENSION DU RESEAU ELECTRIQUE DE JAKIRI-NTOHTI,
ARRONDISSEMENT DE JAKIRI, DEPARTEMENT DU BUI, REGION DU NORD-QUEST (PHASE 1)

(A n'ouviir qu'en séance de dépouillemnent)
Les offres doivent étre déposées au service des marchés du PPRD NO-SO situé 4 Bastos, Yaoundé, au
plus tard le 12/06/2025 & 13h (heure locale). L'enveloppe extérieure ne devra porter aucune indication sur
I'entreprise.
NB: Une copie de sauvegarde de l'offre (Offre financiére) enregistré sur clé USB ou CD/DVD devra &tre
transmise sous pli scelle avec lindication claire et fisible “copie de sauvegarde®, en plus de la mention ci-
dessus dans les délais impartis.

13) RECEVABILITE DES OFFRES : Sous peine de rejet, seuls les originaux ou les copies certifiées
conformes par le service émetteur ou par une autorité administrative doivent impérativement étre
produits, conformément au Réglement Particulier de 'Appel d'Ofires. lls doivent abligatoirement dater
de moins de trois (3) mois avant la date de dépét des offres ou tre &tablis aprés la signature de I'avis
d'appel d'offres. Toute ofire non conforme aux prescriptions du Dossier d'Appe! d'Offres sera déclarée
irrecevable. Cela conceme notamment 'absence d'une caution de soumission délivrée par un organisme
ou institution financiére agréée par le Ministre chargé des Finances pour & O/eq@ggg:a_g@ns dans le

s ;

domaine des marchés publics. La caution de soumission présentée par u missionnaire a L cours de
la séance d'ouverture des plis est irecevable. oMy

.'!'
r/

M :‘.‘3 . ) ‘:..-..\
e
Les piéces administratives, 'offre technique et Fofire financiére doivent étr paq‘é_es“g}_gqggdesi’enve oppes
différentes séparées et remises sous pli scellé. Seront irecevables par le Maitre\d'Ouvrage: -

MR N
FE S
’:3\.6.--':-,.., s
B T e




- Les plis portant les indications sur l'identité du soumissionnaire ;

- Les plis parvenus postérieurement aux dates et heures limites de dép6t ;

- Les plis non-conformes au mode de soumission ;

- les plis sans indication de Fidentité de 'Appel d'Offres :

- Le non-respect du nombre d'exemplaires indiqué dans le RPAO ou offre uniquement en
copies.

14) OUVERTURE DES PLIS : Les offres seront ouvertes en une seule phase, dans la salle de conférence

du PPRD, située a Bastos, Yaounds, le 12/06/2025 4 14 heures. Seuls les soumissionnaires ou leurs
représentants diiment mandatés et ayant une parfaite connaissance du dossier pourront assister a la
séance d'ouverture des plis. Les offres non conformes 4 la présente letire dYinvitation 4 soumissionner
et au Dossier d'Appe! d'Offres seront rejetées. En cas d'absence ou de non-conformité d'un document
dans le dossier administratif lors de I'ouverture des offres, aprés un délai de quarante-huit (48} heures
accordé par la Commission, le dossier sera rejeté.

15) CRITERES D’EVALUATION: Les offres seront évaluées selon les conditions suivantes :
A - Critéres éliminatoires

NO

CRITERES

DESCRIPTION OUl T NON

Observations

1.

Défaut de production, aprés le délai de 48 heures suivant l'ouveriure des
plis, d'un document du dossier administratif jugé non conforme ou
manquant (& I'exception de la caution de soumission)

Absence ou non conformité a I'ouverture des plis de la caution de
soumission diment fimbrée et du récépissé de versement & la Caisse des
Dépéts et Consignations {CDEC)

Fausse déclaration ou documents falsifiés

Dossier financier incomplet

Absence d'un prix unitaire quantifié dans 'Offre financiére

Non-conformité aux spécifications techniques majeures des Travaux

Non-tespect de 80% des critéres essentiels

RN o

Absence de I'attestation sur Fhonneur de n'avoir pas abandonné de
marchés au cours des trois derniéres années

8.

Absence de prix unitaire chiffré dans i'offre financiére

10.

Absence de possession en propre ou en location d'un matériel minimum

1.

Absence du Bordereau des Quantités détaillé et du devis estimatif

12.

Absence de la charte d'intégrité datée et signée

13.

Absence de la déclaration d'engagement au respect des clauses

environnementales et sociales datée et signée

B - Critéres essentiels

CRITERES Points

Présentation générale des offres 5

Expérience de l'entreprise : au moins deux références (projets réalisés au cours des cing
demiéres années) de I'entreprise pour des réalisations similaires dans le cadre de projets
d'électrification rurale, pour un montant cumulé minimum de 100 000 000 FCFA (premiére
et demiére page des anciens contrats + procés-verbaux de réception signés).

25

Qualification et I'expérience du personnel: références du personnel 2 utiliser (CV et 15
attestations) des diplémes dans le domaine de I'électricité=rrm

Fournir les détails sur les équipements techniques etpulils aiitiiser. X\ 10

Méthadologie d'ex&cution des travaux [/ ooVt T 10

agreeé par le Ministere des Finances (

Capacité financiére d'au moins 100 000 000 FCF ’E?gljfg_fgé{'gg‘@lqn étgblissFment financier 15
TEIRT R e 28
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-

-

g. Clauses techniques particuliéres paraphées a chague page et signées avec la mention *u 10
et approuvé*
h. Clauses administratives particuliéres remplies, paraphées & chague page, et la demiére 10
page signée avec la mention *lu et approuvé*
TOTAL 100

16) ATTRIBUTION : Le Mailre d'Ouvrage attribuera le marché au soumissionnaire ayant présenté une offre
remplissant les critéres de qualification technique et financiére requises et dont l'offre est évaluée |a
moins-disante.

17) INFORMATION SUR LES LOTS : Cet appel d'offres n'est pas divisé en lots.

18)  DUREE DE VALIDITE DES OFFRES : Les soumissionnaires restent engagés par leurs offres pendant
80 jours a compter de la date d’ouveriure des plis.

19) RENSEIGNEMENTS COMPLEMENTAIRES : Les renseignements complémentaires d'ordre technique
peuvent étre obtenus aux heures ouvrables au Service des Marchés situé & I'Unité de Coordination du
PPRD NO/SO 2 Bastos, Yaoundé. (Tel : 679496768)

20) LUTTE CONTRE LA CORRUPTION ET LES MAUVAISES PRATIQUES : Pour toute dénonciation des
pratiques, faits ou actes de corruption, bien vouloir appeler la CONAC au numéro 1517, ou contacter
I'Autorité chargée des Marchés Publics (MINMAP).

Yaound, te.... .. 5. 0AL..2005......
LE PRESIDENT.DU COMITE DE PILOTAGE DU PPRD NO-SO
Y MAITRE D’OUVRAGE
Copies :

MINMAP

ARMP %
Président CSPM MM CMW?

Affichage.
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A. GENERALITIES

Article 1: SCOPE OF THE TENDER:

1.1 . The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the rehabilitation and extension of electricity network in Jakiri-
Ntohti, Jakiri subdivision, Bui Division, North West Region (phase 1).

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated
in the Special Regulations and which time-limit runs from the date of netification of the Administrative
Order or that indicated in the said Administrative Order.

1.3 In this Tender File, the term "day™ means a calendar day.

Article 2: FINANCING:
The source of financing of the supplies forming the subject of this invitation to tenderis the 2025 budget of the
PPRD NW-SW.

Article 3:_ FRAUD AND CORRUPTION

3.1 The Conlracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of public contracts. By virtue of this principle, the Contracting Authority:
a) Defines, within the context of this clause, the following expressions:
i.  Shall be guilty of "corruption” whoever offers, gives, requesls or accepls any advantage in view of
influencing the action of a public official during the award or execution of a contract.
il. Isinvolved in *fraudulent manoeuvres® whoever deforms or distoris facts in order to influence the
award or execution of a contract.
fi. "Collusive practices” shall mean any form of agreement between two or among several bidders
(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of bids
at levels not corresponding to those resulfing from competition.
iv.  And Coercive practices” shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a confract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through
an intermediary, guilty of corruption or Is involved In fraudulent manoeuvres, collusive or cogrcive practices for
the award of this contract

3.2 The Minister Delegate at the Presidency of the Republic in charge of public contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found
guilty of influgnce peddling, of conflicts of interest, insider trading, fraud, corruption or production of non-
genuine documents in the bid, without prejudice to criminal proceedings that may be brought against him.

Article 4: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of enterprises
and Sub-Contractors of the Republic of Cameroon, with the required technical and professional expertise in
rural electrification and construction works accompanied by the necessary legal and financial autonomy and
must not have been excluded from bidding for public contracts as well as managed according to commercial
laws and not under the direct supervisory authority of the Contracting Authority or Project Owner. A bidder
(including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation
of conflict of interest, subject o disqualification. A potential bidde 0@% be in a situation of conilict
of interest and considered not eligible if he:- RAPASEN
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{a) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consuitancy services for the conception, preparation of specifications and other documents used within
the scope of contracts awarded for this Invitation To Tender.

(b) presents more than one bid within the context of Invitation To Tender, except authorised variants, where
need be; meanwhile, this does not prevent the participation of sub-contractors in more than one bid.

(c) and the Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

Article 5: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED SERVICES

5.1 The origin for these resources must be in countries fuffilling the criteria defined in the Special Regulations
of the invitation to tender. Origin in this invitation to tender means the place from where the resource is
extracted, cultivated, produced or fabricated and from where comes the services.

5.2 Within the meaning of this 6.1 above, the term “originate” shall designate the place where the goods are
extracled, cultivated, produced, manufactured and from where the services ariginates.

Article 6: QUALIFICATION OF BIDDERS

(8} Asan integral part of thelr bid, bidders must:
(i) Submit a power of attorney making the signatory of the bid bound by the bid; and
(i)Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in order
to establish their qualification to execute the contract,
Where necessary, bidders should provide information relating to the following points:
- The production of certified balance sheets and recent turnovers
- Access lo a line of credit or availability of other financial resources
- Orders acquired and contracts awarded
- Pending litigations
- Availability of indispensable equipment
(b} Bids presented by two or more associated undertakings (joint-coniracting) must satisfy the following
conditions:-
- The bid must include all the information listed in paragraph 1 above. The Special Regulations

must indicate the information to be fumished by the group and that to be furnished by each
mermber of the group

- The bid and the contract must be signed in a way that is binding on all members of the group
- The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form
- The member of the group designated as the representative will represent all the undertakings
vis & vis the Project Owner and Conlracting Authority with regard to the execution of the
contract
- Incase of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid info its own
account by the Project Owner where it is joint co-contracting
(c) Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the
technical specifications and execution time-limits set in the Special Regulations of the Invitation to
tender. :
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(d) Bidders requesting to benefit from the margin of preference must fumish all the necessary information
to prove that they salisfy the eligibility criteria set in arlicle 33 of the General Regulations of the
invitation to fender.

Article 7: SITE VISIT

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own
responsibility, all the information which may be necessary for the preparation of the bid and the execution of
the works. The related cost of the visit of the slte shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the
fand for the said visit but only on the express condition that the bidder, his employees and agents free the
Project Owner, his employees and agents of any responsibility that may ensue and Indemnify them if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit,

7.3 The Project Owner may organize a visit of the site of the project during the preparatory meeting to establish
the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B-TENDERS FILE

Article 8: CONTENT OF THE TENDER FILE

8.1 The Tender File describes the supplies forming the subject of the contract, sets the consultalion procedure

of contractors and specifies the terms of the confract. Besides the addendum (addenda) published in
accordance with article 10 of the General Regulations of the invitation to tender, it includes the following
documents:

3 DocumentN°®1: Tender Notice ("AAQ")
b) DocumentN°2: General Regulations of the invitation to tender ("RGAQ" }
¢} DocumentN®3: Special Regulations of the invitation o tender ("RPAC)”
d) DocumentN°4: The special adminisirative conditions {"CCAP")
¢) DocumentN°5: The special technical conditions ("CCTP")
f) DocumentN°6: The Schedule of Unit Prices (Price Elaboration Schedule=PES)
g DocumentN°7: The Bill of quantities and cost estimates (BQCE)
h) DocumentN°8: Framework of Sub-detail of prices
i} DocumentN°9: Model Contract
)} DocumentN°10: Model forms to be used by bidders
o Annex No. 1: Model Declaration of Intention fender
s AnnexNo. 2 Mode! for Tender Submission
» Annex No. 3: Mode! bid bond
e Annex No. 4 Mode! periormanceffinal bond
o Annex No. 5: Mode! start-off advance bond
» Annex No. 6; Model Retention fund (performance guarantee)
o AnnexNo.7: Model of Letter of Submission of the Technical Proposal
» Annex No. 8: Model for Planning Framework
o AnnexNo.S: Model for List of Personnel to be Mabilised
e AnnexNo.10:  Modelfor List of Services Likely to be Subcontracted
» AnnexNo. 11 Model for CV of Personnel fo be Mobilised
o Annex No. 12: Mode! for Candidale's Reference Tables
e AnnexNo. 13 Mode! for Description of Methodology and Work Plan
» Annex No. 14: Mode! for Information Sheet on Essential Equipment
« AnnexNo. 15: Mode! for Site Visit Declaration
k} DocumentN°11: Integrity charter TR
) DocumentN°42: Soclal and environmen LCQE‘ITITMIT‘IEHL @
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m) Document N°13: List of banking establishments and financial bodies authorised to
issue bonds for public contracts
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of
the said file. Any inadequacy may lead to a rejection of his offer.

Article 9: CLARIFICATIONS ON THE TENDER FILE

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority's address indicated in the
Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting Authority
replies in writing to any request for clarification received at least fourteen 14) days for National Invitations and
at least twenty one {21) days for International Invitations before the day of opening, copying all the companies
that purchased the tenders file. A copy of the Contracting Authority's response, indicating the question posed
but not mentioning the author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a complaint
to the Minister In charge of Public Contracts.

9.3 A copy of the complaint should be addressed fo the Conlracting Authority and to the body in charge of the
regufation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP
and the body in charge of the regulation of public contracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE}

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for
any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the
Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of the
General Regulations of the invilation to tender and must be communicated in writing or made known by a
traceable means to all bidders who bought the Tender File. The latter must acknowledge receipt of the
addenda In wrifing o the Contracting Authority.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of thelr bids,
the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in accordance
with provisions of article 22 of the General Regulations of the invitation to tender.

C-PREPARATION OF BIDS
Article 11: COST OF TENDER

Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Confracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

The bid as well as any correspondence and any document exchanged between the bidder and the Contfracting
Authority shall be written in English or French. Complementary documents and the forms provided by the
bidder may be written in another language on condition that a precise translation into either English or French
of the passages concerning the bid is included; in which case for reasons of interpretation, the translation shalil
be considered to be authentic.

Article 13: PRESENTATION AND CONTENT OF BIDS
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13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put fogether in three volumes. Each bid shall include three envelops, A, B
and C labelled as follows:-

ENVELOPE ....«............. DOCUMENTS»

OPEN NATIONAL INVITATION TO TENDER NC06/ONIT/PPRD/STB/2025 OF 07/05/2025 FOR THE
REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHTI, JAKIRI
SUBDIVISION, BUI DIVISION, NORTHWEST REGION
“To be opened only during the bid opening session of the Tenders Board”

Hence, bid presented by the bidder shall include the dacuments detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three envelopes:-
a. Envelop A: Administrative file shall include:-
i} all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duies, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
i) the bid bond established in accordance with the provisions of the General Regulations of the
invitation to tender;
i) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of the General Regulations of Invitation to tender.
b. Envelop B: Technical bid shall include:-
(i) Information on qualification- The Special Regulations list the documents to be furnished by bidders
to justify the qualification criteria mentioned in the Special Regulations of the invitation to tender
{ii) Methodology- The Special Conditions of the invitation to tender specify the constituent elements of
the technical bid of the bidders especially: a methodological statement on an analysis of the works
and specifying the organisation and programme which the bidder intends to put In place or use {o
execule the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracling,
attestation of visit of the sile, where necessary, etc
{iii} Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled copies of
the Special Administrative Conditions {SAC) and Special Technical Conditions (STC) refating to
the contract..
{iv) Commentaries (opfional}- commentary on the technical choices of the project and possible
proposals
¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
{i) The signed and dated original bid prepared according fo the attached model, stamped at the
prevailing rate.
(i} The duly filled Unit Price schedule
(iif) The duly filled detailed estimates
(iv) The sub-details of prices and/or breakdown of all-in prices
(v} The projecied schedule of payments, where need be
in this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of
guarantees. TV




13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present bids for several lots of the same invifation to tender, they could indicate rebates offered in case of
award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the

Contracting Authority as follows:

Article 14: AMOUNT OF THE BID

14.1. Except olffierwise stated in the Tender File, the amount of the contract shall cover all the tasks described

in the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill

of quantities and estimates presented by the bidder .

14.3The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative

Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract or on any other ground,
thirty (30) days prior fo the submission of the bids, shall be included in the prices and in the total amount of
the bid presented by the bidder.

144 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial
price, as well as the price revision/updating conditions for the sald price must be specified. This is with the
understanding that any contract of duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in
document 8 of the Tender File.

Article 15: CURRENCY OF BID AND PAYMENT
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either
Option A or Option B below, the applicable aption being that retained in the Special Regulations of the invitation
to tender,

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates
are completely made in CFA francs in the following manner:
a. Prices shall be entirely drawn in the national currency. The bidder who Intends to commit expenditures in
other currencies for the execution of the supplies shall indicate in the annex to the bid the percentage(s) of the
amount of the bid necessary to cover the needs in foreign currencies, without exceeding the maximum of the
three currencies of member countries of the funding institution of the contract,
b. The exchange rates used by the bidder to convert his bid into the national currency shall be specified by
the bidder in an annex fo the bid in compliance with the specifications of the Special Regulations. These rates
shall be applied for any payment within the framework of the contract so that the retalned bidder does not bear
any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and forelgn currency at the rates
fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates
in the following manner:

a. The prices of inputs necessary for the supplies which the bidder intends to procure in the Contracting
Authority's country shall be in currency of the Contracting Authority's country specified In the Special
Regulations and called "national currency”.

a. The prices of inputs necessary for supplies which bidder intends to procure out of the Contracting
Authority’s country shall be in the currency of the country of origin of the bidder or of the currency of an eligible
member country widely used in intemational trade.

15.4 The Contracting Authority may request the bidders o explain the needs in national and foreign currencies
and to justify that the amounts included in the unit and total prices and indicated in annex to the bids are
reasonable; to this end, a detailed statement of their needs in foreig
hidder. .




15.5 During he execution of the supplies, most of the forelgn currency to be paid as part of contract may be
revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as take account
of any modification in the foreign currency needs within the context of the contract.

Article 16: VALIDITY OF BID

16.1 Bids must remain valid during the period stated in the Special Regtlations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid
for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting Authority as not
complying.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing {or by fax). The
validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for a
corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A
bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorized to do so.
16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shali be updated by
application of the related formula featuring in the request for extension that the Contracling Authority
addressed to bidders. The updafing period shall run from the date of overrun of sixty (60} days to the date of
notification of the contract or the Administrative Order for stari of execution of supplies by the retained bidder,
as specified in the Special Administrative Conditions. The effect of updating shall not be considered for
purposes of evaluation of bids.

Article 17: BID BOND

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorized
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days
beyond the original date set for the validity of bids or any other validity time-limit requested by the Confracting
Authority and accepted by the bidder, in accordance with the provisions of arlicle 16 (2} of the General
Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The
bid bond of associated enterprises must be established in the name of the group submitting the bid and
mention each member of the assaciated grouping.

17.4 The bid bonds of bidders who are not retained shall be retumed within fifteen (15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity.

(b} if the retained bidder:

b.1 Fails in his obligation to register the confract in application of article 38 of the General Regulations.

b.2 Fails in his obligation to fumish the required final bond in application of arlicle 38 of the General
Regulations.

b.3 Refuses to receive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS
Where the tasks can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by
the bidder within the specified deadlines. Bids that propose deadlures' ﬁé}"o those specified shall be
considered as not belng in conformity. At
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Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must first
assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition
all the Information which the Contracting Authority needs for a complete evaluation of the proposed variant,
including the plans, calculations, technical specifications, sub-details of prices and proposed construction
methods and all other useful information. If necessary, the Contracting Authority will examine only the technical
variants of the bidder whose bid is in compliance with the basic solution has been evaluated as the lowest bid.
When according to the Special Regulations the bidders are authorised to direcily submit the technical varianis
for certain parts of the tasks, these parts of the tasks must be described in the technical specifications. Such
variants shall be evaluated on their own meritin accordance with the provisions of the General Regulations.

Article 19; PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations. The subject of the
preparatory meeling shall be to furnish clarifications and answer any questions which may be ralsed at this
stage.

As much as passible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least one week before the meeting. The Contracting Authority may not reply fo questions received
too late. In this case, the questions and answers shall be transmitied according to the methods set in the
paragraph below.

The minutes of the meeting, including the text of the questions asked and the replies given, including questions
prepared after the meetling, shall be forwarded immediately to everyone who bought the Tender File. Any
modification of documents of the Tender File listed in the General Regulations which may prove to be
necessary at the end of the preparatory meeting shall be done by the Confracting Authority by publishing an
addendum in accordance with the provisions of the General Regulations and not through the minuies of the
preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason
for disqualification.

Article 20; FORM AND SIGNATURE OF BIDS

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the number required
in the General Regulations, bearing “COPY". In case of discrepancy, the original shall be considered as
authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted
In the case of coples) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in
accordance with article 6(1a) or 6(2¢c) of the General Regulations, as the case may be. All the pages of the bid
containing alterations or changes must be initialled by the signatory (ies) of the bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled
by the signatory {i.e.) of the bid.

D-SUBMISSION OF BIDS
Article 21: SEALING AND MARKING OF BIDS
21,1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by
marking on these envelopes “ORIGINAL" and "COPY", as the case may be. The envelopes shall then be
placed in another envelope which will equally be sealed but which will not give any indication regarding the
identity of the bidder.

21.2 The extemal and internal envelopes:
a) Should be addressed to the Contracting Authority at the address

dicafed jiithe Special Regulations.
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b) should bear the name and identification number of the project as indicated in the Special Regulations and
bear the Inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION® as specified in the
Special Regulations.

21.3 The intemal envelopes should equally carry the name and address of the bidder in a way as to enable
the Contracting Authority fo retum the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1} and 21(2) above, the
Contracting Authority shall not be responsible if (he bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Service of Award
of Contracts at the PPRD Head Office Bastos Yaounde against a duly signed receipt bearing the date and
time specified in the Special Tender Regulations. Each bidder after submission shall before departure, ensure
that the extemnal envelope {enclosing envelopes A, B and C) is stamped and dated.
After submission no bid {regularly submitted) shall be withdrawn, supplemented or modified. Hence, in the
case where the envelope shall not be sealed or without the appropriate inscriptions on it, the administration
shall decline all responsibilities for misdirection or premature opening. Any bid opened prematurely shall be
rejected and retumed to the bidder, Hence all documents submitted by a bidder in any capacity, following this
open national invitation to tender, must be established exclusively:
In English or French language,

e  Using the melric system for quantities,

o  Expressing all costs (prices) in francs FCFA.

The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by
publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In this
case, all the rights and obligations of the Contracting Authority and bidders previously governed by the initial
date will henceforth be govemed by the new date.

Article 23: OUT OF TIME-LIMIT OF BIDS

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance
with article 22 of five General Regulations shall be declared late and consequently rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WiTHDRAWAL OF BIDS

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the
moadification or withdrawal is received by the Cantracting Authority prior to the end of the time-limit prescribed
for the submission of the bids. The said notification must be signed by an authorized represaentative in
application of article 20{2) of the General Regulations. The modification or the corresponding replacement bid
must be attached to the written notification. As the case may be, the envelopes must bear the inscription
"WITHDRAWAL", and "REPLACEMENT BID" or "MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be nofified by telex but should in this case be confirmed by a duly signed written
nofification whose date, post mark being authentic, shall not be posterior o the time-limit set for the submission
of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be retumed to them
unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity
of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead {o the
Th_h;:GeneraI Regulations.
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Article 25: OPENING OF BIDS AND PETITIONS

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish fo attend at the date, time and address specified In the Special
Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the comesponding bid shall be retumed fo the bidder unopened.
Withdrawal shall be allowed only if the corresponding nofification contains a valid empowerment of the
signatory to request this withdrawal and if this nolification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid® are opened and announced to the hearing of everyone and the new
corresponding bid substituted for the preceding one which will be sent to the bidder concemed unopened. The
replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of
the signatory requesting the replacement and read fo the hearing of everyone. Lastly, the envelopes marked
*modification” shall be opened and their contents read to the hearing of everyone with the corresponding bid.
The modification of the bid shall only be allowed if the corresponding notification contains a valid empowerment
of the signatory requesting the modification and read to the hearing of everyone. Cnly bids which were opened
and announced to the hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of financial bids]
and any variant, where necessary, the existence of a guarantee of the bid if it is required and any other details
which the Contracting Authority deems useful fo be mentioned. Only rebates and variants of bids announced
to the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of arficle 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session for
whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy
of the sald minutes o which s attached the attendance sheetis handed over to all the participants at the end
of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialed copy of the bids
presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copy to the body in charge of the regulation of public contracts,
the head of structure to which is attached the Tenders Board concemed.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a
letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by
the chalrperson of the Tenders Board.

The Independent Observer attaches fo his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and verification
of the qualification of the bidders and the recommendation for the award shall be given to bidders nor o any
person concemned with the said procedure before the announcement of the results. Hence, any attempt by a
bidder to influence the committee in charge of evaluation of bids or the Contracting Authorily in his award
decision may cause the rejection of his offer.

Aricle 27: CLARIFICATIONS ON THE BIDS AND CONTACT WIiTH THE CONTRACTING AUTHORITY

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request { l/clani' cahon End the response thereto fs
formulated in writing but no change on the amount or content of




it Is necessary to confirm the correction of calculation emors discovered by the Evaluation Sub-commitiee
during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions refated to their bids, between the opening of envelopes and
the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS

28.1 The Eveluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are fumished, if the documents were correctly signed and if generally the
hids are in proper order.
28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the confent without recourse to external elements of proof.
28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial divergence
or reservation is that:
i.  Which substantially limits the scope, quality or realization of the supplies.
.. which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his
obligations in relation fo the contract.
fi.  Whose cormrection would unjustly affect the competitiveness of the other bidders who presented bids
that essentially complied with the Tender File.
28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not
subsequently be rendered in compliance.
28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the
Tender File shall not be considered during the evaluation of bids.

Article 29: QUALIFICATION OF THE BIDDER

The committee in charge of evaluation shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated
in the Special Regulations. It is essential fo avold any arbitrariness in determining qualification.

Article 30: CORRECTION OF ERRORS

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible calculation errors. The Evaluation sub-commitiee shall correct the errors in the following
manner.

a. Where there is an incoherence between the unit price and the total obtained by muiltiplying the unit price
by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-
committee judges that it is a gross error of decimal point in the unit price in which case the total price as
presented shall be authentic and the unit price corrected.

b. If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered
authentic and the total corrected.

¢. Where there is a difference between the price indicated in letters and in figures, the amount in letters shall
be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the
said price, in which case the amount in figures shall prevail subject to paragraphs (a) and (b} above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with
the error correction procedure above and with confirmation by the bidder, the said amount shall be deemed fo
commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected, and the bid bod may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY =

31.1 To facilitate the evaluation and comparison of bids, the Evalua g{suh—comr@s\hall convert the
prices of bids expressed in various currencies into those in which é*_@ijscpa'?aple:jn;_c\:P francs.
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31.2 The conversion shall be done using the selling rafe fixed by the Bank of Central African States (BEAC)
under he conditions defined by the Special Regulations.

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

32.1 Only bids considered as complying, as per the provisions of article 28 of the General Reguiations, shall

be evaluated and compared by the Evaluation sub-committee.

32.2 By evalualing the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount

of the bid by rectifying the amount as follows:

a. By correcting any possible eror in accordance with the provisions of aricle 30.2 of the General

Regulations.

b. By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the

bill of quantities and estimates but by adding the amount of supplies done under State supervision where they

are costed in a competitive manner as specified in the Special Regulations.

c. By converting into a single currency, the amount resulting from the rectifications {a) and (b} above, in

accordance with the provisions of article 31(2) of the General Regulations.

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or

financial basis.

d. Bytaking into consideration the various execution time-limits propased by the bidders, if they are authorized

by the Special Regulations.

f. If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special

Regulations by applying the rebates offered by the bidder for the award of more than ene lot, if this invitation

to tender is launched simultaneously for several lols.

g. Ifneed be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical

Specifications, the proposed technical variants, if they are permitted, shall be evaluated on their own merit and

independently of the fact that the bidder offered or not a price for the fechnical solution specified by the

Confracting Authority in the Special Regulations.

32.4 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
of execution of the contract shall not be considered during the evaluation of bids.

The Confracting authority reserves the right to accept or reject any modification, difference or reservation. The

modifications, differences, variants or other factors which exceed the requirements of the tender file are not

taken into account during the evaluation of offers.

If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates

of the Project Owner for the supplies to be executed in this contract, the Tenders Board may, from the sub-
defails of prices fumished by the bidder for any element or all the elements of the bill of quantities and
estimates, verify if these prices are compatible with the construction methods and proposed calendar. In the

case where the justifications presented by the bidder are not satisfactory, the Contracting Authority may reject
the bid after the technical opinion of the Public Confracts Regulatory Agency.

Article 33: CONDITIONS OF APPLYING NATIONAL PREFERENCE

33.1 When awarding a contract as part of an international competitive bldding process, a preference margin
is granted, for bids deemed equivalent and in order of priority, to bids submitied by:

a) A natural person of Cameroontan nationality or a legal enfity governed by Cameroonian law;

b) A company whose capital is wholly or majority-owned by persons of Cameroonian nationality;

c) A natural person or legal entity justifying economic activity within the territory of Cameroon;

d) A consortium of companies including Cameroonian enterprises.

33.2 Bids are considered equivalent when they meet the required technical conditions.

33.3For warks contracts, the national preference margin is ten percent (10%).




Article 34: AWARD

Within three (3) days maximum as from the date of reception of the award proposal, the Contracting Authority
shall decide either fo publish the results or request for re-examination. If the Contracting Authority decides
to publish the results, he shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to execute
the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary,
proposed rebates, that s, in function of the provisions of the Special Regulations of the invitation to tender.

If bidders present bids for several lots of the same invitation to tender, they could indicate rebates offered in
case of award of more than one lot. In this case, the lowest bid shall be determined by evaluating the offers
with other lots to be awarded concurrently, by taking Info account the rebates offered by the bidders in the
case of more than one lot. Hence, any award of contract shall be made to the bidder fulfilling the technical and
financial capacities required resulting from the evaluation criteria and presenting the bid evaluated as the
lowest, This is carried out by careful study on the unit prices, the bill of quantities and cost estimates and the
sub detail of prices presented to make sure the bidder did study the prices and has not made an arithmetic
error to arrive at his final contract amount. As concem the procedure for the award, it shall consist of-

* The preparation, thorough verificalion and awarding of the contract according fo the rules and procedures
defined by the legislalion in force for Public contracts to enable effective execution.

* The winner shall be nofified through his official address or public medfa. He/she shall in two (02) days fulfl
the formalities refated to the awards, especially to submit atleast five (05) copies of the proposed contract
to the office of the Contracting Authority for transmissien to the tenders Board for study and observations
in order for the final version fo be established, into which the winner shall enfer and be signed by the
Confracting Authority after the finance visa.

NB:

- In the case where the company does not fulfil these conditions, he/she shall be reminded of his/her
chance which shall later on be simply annulled without further notice and the next bidder in the ranking
shall be called in for replacement.

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
nofified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of execution of works within three (03) days to following nofification of the Service Order to start
work by the Project Owner. Failure o respect the duralion shall be considered withdrawal and eventual
cancellation of contract. The contract may be cancelled outright in the cases provided for by Decree NS:
2018/366 of 20% June 2018 instituting the Public Confracts Code.

ARTICLE 35: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN INVITATION TO
TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Confracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation

of the Minisfer Delegate at the Presidency in charge of Public Contracts when the bids have been opened or

fo declare an invitation to tender unsuccessful after the advice of the competent Tenders Board, without any

claims being entertained.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validily of the bids sef in the Special Regulations, the Contracting Authority shall notify
the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained.
This letter will indicate the amount the Project Owner will pay the contragtor-to-execute the works and the
execution time-limit.
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Artlicle 37: PUBLICATION OF RESULTS OF AWARD AND PETIT,
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The Contracting Authority shall communicate fo any bidder or administration concemed, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the Independent
Observers report as well as the minutes of the award session of the related contract to which shall be attached
the evaluation report of the bids.

As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of the

hidders concemned who so request.

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed,
without any claims for compensation being entertained. Only the copy destined for the body in charge of
regulation shall be kept

{b) After publication of the results, the draft contract subscribed by the successful bidder is submitted to the
Tenders Board for examination and where applicable, fo the Minister in charge of Public Contracts for
prior endorsement.

{c} In case of petition, it should be addressed to the Public Contracts Authority, with copies fo the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concemed. It must take place within a maximum deadline of five (5) working days after the
publication of the resuits.

Article 38: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception of

the draft contract examined by the competent Tenders Board and subscribed by the successful bidder and
where applicable, the endorsement of the Minister in charge of Public Contracts. As well, the Contracting
Authority must be nofified the successful bidder of the signed contract within five (5) days of its date of
signature,

Article 39: FINAL BOND

Within twenty (20) days from the date of nofification of signed contract by the Contracting Authority, the
contractor shall furnish him with a final bond, to guarantee the complete execution of the works.

(2)Bid bond to be released to the Conlractor upon a writien request addressed to the Contracting Authority
can only take place after when the contractor must have proven with attestation for having furnished
the Project Owner with a final bond andfor after the start-off advance is refunded.

{b)The final bond whose rate varies hetween 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment or any financial Instltulion
approved according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

{c)Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or
financial institution approved in accordance wilh the instruments in force.

(d)Failure to produce the final band within the prescribed time limit shall likely cause the termination of the
contract under the ferms laid down in the General Administrative Conditions.
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DOCUMENT No. 3:
SPECIAL REGULATIONS OF THE INVITATION TO TENDER




SPECIAL REGULATIONS OF THE INVITATION TO TENDER
OPEN NATIONAL INVITATION TO TENDER NOG6/ONIT/PPRD/STB/2025 OF 07/05/2025 FOR
THE REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHT],

JAKIRI SUBDIVISION, BUI DIVISION, NORTH WEST REGION (PHASE 1)

GENERAL

Definition of works: The works involved in the execution of the project shall consist of a number of tasks in the
rehabilitation and extension of electricity network in Jakiri-Ntohti, Jakiri Subdivision, Bui Division, North West
Region {Phase 1).
Name and address of the Contracting Authority: President of Steering Committee of the PPRD NW-SW.
The works consist of;

« electrification of Ntoht village, Jakiri sub division, Bui division of the North West Region;

» eleclrification of Nsiembang village, Jakiri sub division, Bui division of the North West Region;

« electrification of Sarkong village, Jakiri sub division, Bui division of the North West Region.

Reference of Invitation to tender: N2 06/ONIT/PPRD/STB/2025 of 07/05/2025 for the rehabilitation and
extension of electricity network in Jakiri-Ntohti, Jakiri Subdivision, Bui Division, North West Region {Phase 1).

NB: Information on the works to be carried out is detailed in the unit price schedule, the bill of quantities and cost
estimate, and the Special Technical Specifications.

Execution deadline: One hundred and Twenty days (Four (04) months )

Source of financing: 2025 Public [nvestment Budget of the President of Steering Committee of the PPRD NW-
SW.

Budget head: 59 B1 976 02 650001 523415

List of pre-qualified candidates, not applicable

Qrigin of, supplies and equipment: The works shall be approved by the Contract Engineer.

cyon |

In the case of a consortium of companies, each member of the consortium must submit a complete administrative
file, with the documents "Bank domiciliation certificate {(except in the case of a joint venture), Receipt of purchase
of the Tender Document, and Bid bond” referred to in point 10.

Site visit: Each bidder is advised to visit and inspect the site of the works and its surroundings, and to obtain for
themselves, and under their own responsibility, all the Information that may be necessary for the preparation of
the bid and the execution of the studies and works. The costs related to the site visit shall be borne by the Bidder.
Provide a site visit report containing coloured picture(s) of the Representative of the company conspicuously
seen on site.

Additional information: Additional information may be obtained during working hours PPRD Head Office Bastos
Yaounde, or through any other electronic communicafion means indicated by the Contracting Authority. Requests
for clarification may be made no later than § days before the deadline for submission of tenders.
Clarification requests must include the name and full address of the bidder and be sent to the following address:
PPRD, Bastos Yaounde. {mokom.marcel@pprdnwsw.orq)

Language of submission of fender is English or French.

The bids prepared in English or French and in seven (07} coples with one (01) original and six (06) coples marked
thus, shall be presented in three (03) volumes as follows:
A) Administrative Documents
B} Technical Documents
C) Financial Documents
9.1 Extemnal envelope: Each bidder shall seal these three (03) envelopes (A, B and C}) in one common envelope
on which shall be written.
OPEN NATIONAL INVITATION TO TENDER N°06/ONIT/PPRD/STB{2025 OF 07/05/2025 FOR THE
REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHTI, JAKIRI
SUBDIVISION, BUI DIVISION, NORTH WEST REGION (PHASE 1).
(To he opened only during bids opening session)




9.2 Internal envelopes
Three (03) internal envelopes must be sealed in an external envelope.
The firstinternal envelope shall be labelled.

1) <<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> AND SHALL CONTAIN THE
ADMINISTRATIVE DOCUMENTS OF THE ENTERPRISE.
THESE DOCUMENTS SHALL BE ORIGINAL, OR COPIES CERTIFIED BY COMPETENT AUTHORITIES NOT
MORE THAN THREE MONTHS.

ADMINISTRATIVE DOCUMENTS:
A.1Declaration of infention fo tender stamped with the tariff In force (written by the bidder).
A.2 A bid bond and receipt from Deposits and Cansignments Fund {(CDEC) issued by a bank establishment or

any financial institution approved by the Minister In charge of Finance as per the following lots:

Works Estimated Cost CFAF Bid Bond CFAF

The rehabilitation and extension of electricity network

in Jakiri-Ntohti, Jakiri Subdivision, Bui Division, North 150,000,000 3,000,000

West Region (Phase 1).

NB: A bid bond presented by a bidder during the bid opening session shall not be accepted. It must be valid for
up to thirty (30) days beyond the initial validity date of the tenders.

A3 Certified Copy of the Business Registration, not more than three months old.

A.4 A notarised protocol of agreement specifying the representative where applicable. (Joint and several liability
groupings wilt be given preference).

A.5 Power of Attorney where applicable.

A.6. Attestation of fiscal conformify issued by the Tax administration.

A7 Ceriificate of non-bankruptcy established by the Court, not more than three (03) months.

A.8 Atftestation of bank account of the bidder, issued by a banking establishment or financial institution approved
by the Ministry in charge of Finance or by a foreign bank of the first order not more than three months.

A9 Receiptof purchase of the tender file issued by BICEC Bank at the sum of FCFA 125 000.

A.10 An attestation of non-exclusion from Public Contracts issued by the Public Contract Regulatory Board
(ARMP).

A.11 An Attestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis a

vis the Fund; the attestation should be less than three months old.

A.11 Business License (photocopy certified by the chief of center of Taxes, not more than three months).

A2 Certified Copy of a valid taxpayer’s card, delivered by the Chief of center of Taxes.
A 13 Clearance Cerificate signed by the Chlef of Gentre of Taxes that the bidder has met all the statutory
declarations in issues of taxes in the cumrent financial year; this cerificate should be less than three months old.

NB:

In the case of a joint-bid, each member of the assoctation must submit a complete administrative file, with
documents A1, A2, A8, and A9 submitied only by the representative of the association.

Failure to comply with the requirements will result in rejection. The required documents in the administrative file
must be submitted in their original form or as certified true copies issued by the originating service or the
competent administrative authority, in accordance with the provisions of the Special Regulations of the Invitation
to Tender. They must be valid as of the original deadline for submission of bids.

The administrative files should be separated by colour sheets. The absence or the nonconformily of one
of these documents will result to the elimination of the offer.

2) THE SECOND INTERNAL ENVELOPE SHALL BE LABELLED < EN. _‘LOPE B: TECHNICAL




TECHNICAL DOCUMENTS:
B.1: General presentation of the tender files

~ Lefter of submission of technical offer

- Document spirally bound

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

B.2: List of references of the enterprise in the similar jobs
List of references of the enterprise In similar achievements in the execulion of eleclrical works (First page and
last page of previous confracts, acceptance report justified by signed conlracts and minutes of final reception for
works executed up to 2024). Minimum acceptable: 02 Contracts realized in the domain over the last 5 years.

o 1stReference

e 20 Reference

B.3: List of qualified personnel for the execution of the works as per the mode! annexed to the tender file.

NB: Please attach, for the proposed personnel, a copy of the diploma and supporting documents for the
experience, namely:

A cerlified true copy of the diploma issued less than three (03) months old;

Proof of registration with the relevant national professional bodies, where applicable;
A curriculum vitae signed and dated by the expert;

A signed and dated declaration of avallability from the expert;

A cerfificate, employment contract, or site logbook justifying the expert’s experience.

NB: All the above-mentiened documents must be compliant, signed, and dated within three months prior to the
original deadline for submission of tenders.

- Works Supervisor; At least a Senior RuraliCivil or Electrical Engineer with at least 10 years’
experience in electrical installations/ maintenance. The Works Superviser must present a Masters in
Electrical Engineering.

- Foreman: Senior RuraliCivil or electrical Engineer Technician experience with at [east 5 years’ in
electrical installations! construction/ maintenance. Must present a Bachelor Degree in electrical
engineering.

- Site Suparvisor: A Techniclan with atleast a Diploma in electrical engineering and at least § years
in similar works.

NB: All key personnel must present commitment of avaflability duly signed & certified.

Attach for each person a CV and photocopy of ID card {signed and dated by the individual) as well as a cerlified
copy of highest diploma of each person concemed. Key Personnel shall include the Works Supervisor Works
Foreman.

B.4.1. Material to be mobilized to execute the works:

- Provide the list of equipment to be used in the execution of the project.

- Proof of ownership for the equipment and tools, Le. registration certificates or performance invoices for
equipment that are to be hired and purchase recelpts for tools and carte grises of vehicles, proof of renting.

- Description of equipment {giving mark, registration ,etc)

- Evidence of nomnal functioning of equipment.

- A statement of present location of equipment.




The Bidder must provide proof that they own or lease the following equipment:

Description and Minimum
Characterlstics of coﬁ%?t;"on Quantity |Owner [Rental| Year Acquired :;'EE :,lr:inntg
N° Equipment required
1  [Crane truck 01
2 [Pickup 01
3  [Safely equipment {PPE) 01 JEU
4  [Cable unwinder 7|
5 [GPS o
6 |Voltage tester o
7  |Earth {ground) 1}]
resistance tester
8  [Climbing spurs 02 pairs

NB: The stiict compliance with the technical specifications of the tender file as well as equipment and fools vita!
for the exectition of the works Is mandatory.

B.4.2, The bidder shall provide a descriptive or methodological note presenting in detail the components
of their technical proposal, notably:

a. The organisation and schedule they intend to implement to effectively carry out the works, to

which must be attached the site visit report or a swom statement of visit, as applicable;

The timeline, schedule, and delivery period for the works;

The measures planned for the use of local labour (Labour Intensive Method — HIMO);

The measures related to compliance with environmental safeguards, where applicable;

The works the bidder infends to subcontract. Date and signature of sub-contractor (only 30% of

the contract can be subconiracted)

f. Security measures on project site (the bidder shall ensure the security of all the workers and the
project site).

spoom

NB: Date, signature and stamp of bidder at the end of the documents.

B.4. 3. The bidder shall complete and sign the following forms:
= The Integrity Charter.
e The Declaration of Commitment to comply with social and environmental clauses.

B.5 : Duration of execution in respect with the tender file
The bidder has Four {04) menths to execute the contract.

B.6: Financial capacity

An altestation of financial capacity (solvency) of the enterprise Issued by a bank or any financial institution
approved by the Ministry of Finance. A tumover of not less than CFAF100, 000, 000 should be submitied showing
the financial readiness of the bidder to execute the works.

NB: In case of groupings, each member will have to contribute 20 or 30% of the amount required and the
representative will have to meet up with 50% or 60% of the total amount.

B.7: Special Technical Clauses initialled in all the pages and las igned-({with mention “read and
approved”) RUED I
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B.8: Special Administrative Clauses filled, each page initialled and last page signed (with mention “read
and approved”),

NB: Failure to accept the contract clauses will result in the elimination of the bidder.

3) THE LAST ENVELOPE SHALL BE LABELLED <<ENVELOPE C: FINANC/AL DOCUMENT>> AND
SHALL CONTAIN THE FOLLOWING:

FINANCIAL DOCUMENTS
C.1:A submission letter, signed, dated and stamped, (see ANNEXURE)
C.2: Completed and signed framework of unit prices.

C.3: Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and with
taxes (TTC)

C.4: Sub details of unit prices

To this effect, bidders should use the documents and models provided for in the Tender File, subject fo the
provisions of arlicle 19(2) of the General Regulations concerning the other possible forms of bid bond.

C.5.Financial capability: Attestation of pre-financing delivered by a banking establishment or financial institution
approved by the Ministry of Finance. Date and signature of bank Manager in charge.

N.B The various parts of the same file must obligatorily be separated by colour dividers both in the original and
in the copies in a way as to facilitate examination.

The bidder must submit the electronic or digital copy of the financial offer in three copies: one to the
Chairperson of the Tenders Board, one to the Subcommittee for Analysis, and one to the ARMP, In the
event of any discrepancies between the electronic version and the hard copies, the physical (hard) copies
shall prevail.

11

TYPE OF SUBMISSION: QOffline bidding

12

BID PRICE AND CURRENCY

The price of the contract shall [not] be revisable. [Contracts whose duration is less than twelve {12) months
cannot be the subject of price revision].

The Currency of payment: This National Invitation to fender is awarded on total and confractual price, inclusive
of all taxes, firm and non-revisable for the wrks in the present Invitation to tender. The corresponding amount will
be calculaled inclusive of all taxes and the prices will be obligatorily expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in seven (07) copies will be joined fo the offer.
In the event of error between the prices in figures and letters, the latter will precede and be used as a basis of
calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition in force in the Republic of
Cameroon at the handover date of the offers.

13

Period of validity of the offers: The bidder will remain committed to his offer for ninety {90} days as from the
handover date of the offers. If at the end of this period, the contract was not nofified to him, the bidder will be
able, either to cancel his offer, or to ask for a new negotiation of the unit prices.

14

Final Bond: The final Bond is fixed at five percent (5%} of the initial amount of the services envisaged in the
couniry. The final bond must be constituted within 20 {twenty) calendar days following nofification of the contract
and, In any case, before first payment. The validity of the final bond must cover the period for the delivery of
services up to their provisional acceptance. The final bond shall be refunded after a release order issued by the
Project Owner with effect from the final acceptance of the works, or from }provlé I\ ptance where the
contract has such period.
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15

Date and latest time of deposit of offers: The offers will have to arrive under closed fold and sealed latest
12/06/2025 at 1 pm, by mail registered with acknowledgement of delivery or by deposit against receipt to the
following address: PRESIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW. Beyond this ime
no offer will be received nor accepted.

16

A number of copies of the offer which must be filled and sent: The tender and all the parts accompanying it
will have to be given in seven {07) copies, including one (01) original and six (08) coples. The bidder will present
his file inside a sealed outer jacket being marked:
OPEN NATIONAL INVITATION TO TENDER N°06/ONIT/PPRDI/STB{2025 OF 07/05/2025 FOR THE
REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK [N JAKIRI-NTOHTI, JAKIRI

SUBDIVISION, BUI DIViSION, NORTH WEST REGION (PHASE 1),
(TO BE OPENED ONLY DURING THE BID OPENING SESSION)

17

Opening of the tenders: The opening of the Bids will be carried out in the conference room of the PPRD at
Bastos Yaounde on 12/06/2025 as from 2pm, by the Special Tenders Board sitting in the presence of the duly
elected bidders or their representatives and having a good knowledge of the file.

18

EVALUATION GRILL

I- MAIN ELIMINATION CRITERIA

Bidders shall be eliminated following the criteria below:

Description YES | NO

Failure to produce, after the deadline of 48 hours following the opening of bids, a document in the
administrative file that is deemed to be non-compliant or missing {except the bid bond)

Absence or insufficient stamped Bid bond and receipt from Deposits and Consignments Fund
(CDEC)

False declaration or falsified documents

Incomplete financial file

Omission of a unit price

Non-Compliance with the major technical specifications of the Works

Non-respect of 80% of the essential criteria

Absence of the swom statement for not having abandoned contracts during the last three years

Absence of a quantified unit price in the financial offer

Absence of own or hired minimum equipment

Absence of a detailed Bill of Quantities and cost estimate

Absence of integrity charter dated and signed

Absence of a dated and signed commitment statement to comply with environmental and social
clauses.

Absence of the minimum cumulative general reference in the field of eleclricity over the last five
years.

Il- MAIN (ESSENTIAL) POINTS
QUALIFICATION CRITERIA
a. General presentation of the bids. Table of Sections separated using

colour dividers (not white) contents

b. Experience of the company: atleast iwo references | Provide 2 supported references for
of the company in similar achievements of the last | similar works executed within the last
5 years conceming rural electrification projectfora | 5 years. Aftach the first and last 95
minimum cumulative amount of GFAF 100,000,000 { pages of the contracts and reception
(first page and last page of previous conlracts + | report of the supplies.
minutes of acceptance signed).

c. Quality of personnel and management of the | References of personnel to be

company: References of personnel to be utilized | ulilized (CV) and cerfificates. 15
(CV) and cerlificates.

d. Provide details of Technical equipment and tools fo | Include information on materials to 10
be used. be mohilized to-sfeculesthe, works.
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Attach cerlified copies of title deeds,
vehicle registration certificate(s),
receipts, elc.

NB- The equipment and tools must
he present at the site during each
phase of the execution

e. Methodology for the execution of works. Detailed execution plan 10

f. Financial capacity of at least CFAF 100 000 000 | Provide proof of ability to pre-finance
issued by a financial institution authorized by the | from a recognized financial or

Ministry of Finance. banking institution approved by the 15
Minfstry in charge of Finance.
g. Special technical clauses initialled in all the pages | Initial all the pages with “mention 10
and signed with mention read and approved. read and approved”.
h. Special administrative clauses completed and | Initia! all the pages with mention
initialled in all the pages and last page signed with | “read and approved”. 10

mention read and approved.

This evaluation will be done in a binary approach (YES) or (NO) with an acceptable minimum from at least
80% of the essential qualification criteria. The contract will be awarded to the bidder who would have
proposed the offer with the lowest amount, in conformity with the requlations of the Tender Documents.

AWARD OF THE CONTRACT

19 | Award of the contract: The Tenders Board will propose to the Contracting Authority to award the contract to the
bidder who will have presented the bid with the lowest offer, essentially conforming fo the regulations of the
Tender File, having satisfied to 100% of all the eliminatory criteria and at least 80% of the essential criteria.
The decision of award of the contract will be published by press release or any other means of publication as per
the public contracts code.

If the contract passed on the basis of technical alternative suggested by the bidder, the contracting authority
reserves the right to introduce all the provisions there allowing him fo guarantee itself against the real overrun
costs of the allernative compared fo his estimate of origin. In the absence of these last precise detalls, any
additional charge due to an alternative will be inadmissible. To this end, it is specified that a bidder cannot claim
fo be compensated, if action is not taken on his offer. The contracting authority reserves the right not to act on
an Invitation to tender, If it did not obtain a proposal which appears acceptable to him.

20 | Ethical Principles: The Presidents and Members of the committee, the Bidders, and all other participants in the
procedure must observe at all fimes the highest standards of professional ethics. They must, in particular, refrain
from any form of corruption or other fraudulent practices. Under this principle, the above terms are defined as
follows:

(i) A person is guilty of “corruption” if they offer, give, solicit, or accept, directly or indirectly, any kind of benefit
with the aim of influencing the actions of a public offictal during the awarding or execulion of a contract or purchase
order;

(i} A person is also guilty of “corruption” if they provide, solicit, or accept multiple bids submitted by the same
hidder under different company names andfor registration numbers;
(i} A person engages in “fraudulent practices” if they distort or misrepresent facts in order to influence the
awarding or execution of a confract or purchase order to the detriment of the Contracting Authorily or the
Delegated Contracting Authority. Fraudulent practices notably include any collusion or amangement between
bidders (before or after the bid submission) aimed at ariificially maintaining quotation prices at levels that do not
reflect those resulting from free and open competition, thereby depriving the Contracting Authority or the
Delegated Confracting Authority of the benefits of such competition.

21 | Guarantee: The works have a guarantee period of one year (12 months) as per the Special Administrative
Conditions.
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CHAPTER I: GENERAL PROVISIONS
ARTICLE 1: PURPOSE OF THE INVITATION TO TENDER

The purpose of this invitation to tender is for the rehabilitation and extension of electricity network in
Jakiri-Ntohti, Jakiri Subdivision, Bui division, North West region (phase 1).

ARTICLE 2;: AWARD PROCEDURE
The contract shall be awarded following an Open National Invitation to Tender in accordance with Decree N2:
2018/366 of 20% June 2018 instituting the Public Contracts Code.

ARTICLE 3: DEFINITION AND DUTIES

3.1 General definitions (cf. Code)

- The Contracting Authority: shali be the President of the Steering Committee of the PPRD NW-SW., He awards
the conlract, ensures the preservation of originals of said contract documents and the transmission of copies fo the
Ministry in charge of Public Contracts and to the body in charge of regulation.

- The Contract Engineer (Head of Regional Branche of PPRD NW), hereinafter referred to as the Engineer. Hefshe
shall be in charge of approbation of execution documents, supervising and cantrolling the technical execution
of the works. He shall as well ensure he plays his roles spelled out in Arlicle 26 of these Administrative
Conditions and prepare documents for payments.

- The Project Officer: shall be the Procurement Manager PPRD, ensures respect of the administrative, technical
and financial conditions and contractual deadlines.

- The authority in charge of the effective execution of the works: the Ministry in charge of Public Contracts.

- The Contractor shall be [fo be specified], he ensures the execution of the contract as per the technical
specifications.

3.2 Security: This contract may be used as security subject to any form of transfer of debt.

In this case:

- The authority in charge of ordering payment shall be the President of the Steering Committee of the
PPRD NW-SW,

- The authority in charge of the clearance of expenditures shall be the Finance Controller of the PPRD.

- The bedy or official in charge of payment shall be the Specialized Treasury of the PPRD,

- The Project Officer shall be responsible to fumish information within the context of execution of this
conlract.

ARTICLE 4: LANGUAGE(S) TO BE APPLICABLE IN THE JOBBING ORDER
4. 1The language to be used shall be fEnglish or French].

4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within
his own organization and in the execution of the contract. If the laws and regulations in force at the date of
signature of this contract are amended after the signature of the contract, the possible direct resulling costs
shall be considered without gain or loss for either party.

ARTICLE 5: STANDARDS

5.1 The works carried out under this conlract shall comply with the standards set outin the Special Technical
Specifications, and where no applicable standard Is mentioned, with the autharitative standard in the field
applicable in Cameroon. This shall be the most recently approved standard by the competent authority.

5.2 The co-contractor shall study, execute, and guarantee the works under thls contract.\aklng into account
the best practices for similar technological operations in Gameroon. e




ARTICLE 6 : CONTENT OF THE INVITATION TO TENDER
The constifuent contractual documents of this contract are in order of priority.
1) The tender or commitment lefier.

2) The bidder's tender and its annexes in all provisions not contrary to the Special Administrative Conditions
{(GAC) and the Special Technical Conditions (STC) hereunder.

3} The Speciai Administrative Conditions (SAC);

4) The Spectal Technical Conditions (STC);

5) The elements necessary for the determination of the contract price, such as, in order of priority: the unit
price schedule, the statement of all-in prices, delailed estimates, the breakdown of all-in prices and the
sub-details of unit prices.

6) Plans.

7) The General Administrative Conditions applicable on public supplies contracts that went into effect by Order
No. 033/CAB/PM of 13 February 2007.

8) The General Technical Condition(s) applicable on the services forming the subject of the contract.

ARTICLE 7; LAWS AND RULES APPLICABLE

This contract shall be governed by the following general instruments.

1. Law N° 2018/011 of 11 July 2018 to lay down the Cameroon Code of Transparency and Good
Govemance in public finance management.

2. Law N° 2018/012 of 11 July 2018 relating to fiscal regime of the State and other public entities.

3. Law No. 2024/013 of 23 December 2024 the finance law of the Republic of Cameroon for the 2025

financial year.
4. Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of
the Public Contracts Regulatory Agency madified by Decree N°2012/076 of 08 March 2012.
Decree No. 2003/651/PM of 16 Aprif 2003 to lay down the procedure for implementing the tax and
customs system applicable to public contracts.
Decree No. 2011/408 of 9 December 2011 on the organization of the Government.
Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code
Order N0 075/CAB/PM of 30 July 2024 on the reorganization of the PPRD NW-SW;
Circular No. 000019/LC/MINMAP of 05 June 2024 conceming the modalities of constitution, deposit,
conservation, restifution and withdrawal of quarantee on Public Contracts;

40. Circular N° 00013995/C/MINFI of 31st December 2024 bearing instructions relating fo the
implementation of the finance laws, the monitoring and control of the execution of the Budgets of the
state and other public entities for the 2025 financial Year.

11. Applicable standards.

Other instruments specific to the domaln concerned with the contract

ARTICLE 8: COMMUNICATION (ARTICLES 6 AND 10 SUPPLEMENTED)
All communications within the framework of this contract shall be written and notifications sent to the
following address:
a) In the case where the contractor Is the addressee: THE CONTRACTCR
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC fails to make his domicile known o the Project
Owner and Contract Manager, correspondences shall be valldly addressed to the Contracter and considered
to have been served on;
b) In the case where the Project Owner is the addressee:
Such should be copied to the Contract Manager, Contract Engineer, Project Manager where need be, within
the same deadline.
The contractor shall address all written nofifications or comespondences to the Project engineer with a copy
to the Contract Manager.

o
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CHAPTER II: EXECUTION OF WORKS
ARTICLE 9: CONSISTENCY OF THE WORKS

The works consist of the rehabilitation and extension of electricity network in Jakiri-Ntohti, Jakiri
subdivision, Bui division, North West Region (phase 1) has as time-limits for execution which covers:

« Transfer of networks and traffic maintenance.
e Supply of materials;
e Realization of {asks;

ARTICLE 10: TIME-LIMITS FOR EXECUTION/TIME-LIMITS FOR MOBILIZATION

Under no circumstances shall the duration for execution exceed Four {04) months except in the situation of
Force Majeure. Since a confract whose execution duration is maximum one (01) year cannot undergo price
revision, price revision shall not be tolerated during the execution of this project.

Time-limits for mobilization shall run as from the date of reception of the service order to start work. Within this
time, the contractor shall not modify any of his unit prices. A copy of the service order shall be forwarded to
the Contracting Authority, signatory of the contract.

ARTICLE 11: OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by ensuring
that the contractor submit two (02) original copies of the registered contract and three (03} photocopies of the
registered contract within a maximum duration of thirty seven (37} days as from the date of notification of the
contract otherwise hefshe (the contractor) will be sanctioned. The copies will be distributed as follow:-

+ One original copy to the office of the Coniracting Authority

« One original copy to the office of the Regulatory Crgan (copy fo be given fo the CA)

» One photocopy fo the office of the Coniro! Brigade, MINMAP {copy to be given fo the CA)

. gze)a photocopy to the Regional Branch of PPRD for the North West Region (copy fo be given fo the

o One photocopy to the office of the Chief of Contracts Award (copy fo be given fo the CA)
ARTICLE 12: ADMINISTRATIVE ORDERS (ARTICLE 8 OF GAC)

The various Administrative Orders shall be established and notified as follows:
121  The Administrative Order to start execution of the works shall be signed by the Contracting Authority

and notified to the contractor by the Project Owner with a copy to the, the Contract Manager, Contract
Engineer, the financial services and the Project Manager, where applicable.

122  Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
arount and execution deadline shali be signed by Contracting Authority and notified by the Project Owner
to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Contract Engineer,
the Project Manager and the financlal services. The prior endorsement of the Paying Body shall possibly
be required before the signature of those that have an incidence on the amount.

12.3  Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed direclly by Contract Manager and nofified to the contractor by the
Contract Engineer or Project Manager (where applicable) with a copy to the Contracting Authority and
Confract Manager.

124  Administrative Orders serving as wamings shall be signed by the Pro;ect Owner and notified fo the
confractor by the Contract Manager with a copy to the Contracting Autho Contract Engineer and
Project Manager.




125  Administrative Orders for suspension or resumption of work because of the weather or any othercase
of force majeure shall be signed by the Contracting Authority and notified by his services to the contractor
with a copy to the Project Owner, Contract Manager, Contract Engineer and Project Manager.

126  Administrative Orders prescribing the works necessary to remedy disorders which could appear on
structures during the guarantee period and not related fo normal usage shall be signed by the Contract
Manager upon the proposal of the Contract Engineer and nofified to the contractor by the Confract
Engineer.

127 The contractor has a time-limit of fifteen {15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders received.

128  Conceming Administrative Order signed by the Conlracting Authority and nofified by the Project
Owner, the notification must be done within a maximum of five (5) days from the dale of fransmission by
the Contracting Authority to the Project Owner. Beyond this deadline, the Contracting Authority shall
establish the default of the Project Owner, take over from him and carry out the said nofification.

ARTICLE 13: ROLE AND RESPONSIBILITY OF THE CONTRACGTOR (ENTREPRENEUR)

The contractor shall provide to the Contracting Authority two (02) original copies of the registered contract and
three {03) photocopies of the registered contract to be distributed as stipulated in Aricle 13 above and submit
a copy each of an original copy to the Praject Engineer and Project Owner. The contractor has as mission to
assure the execution of tasks under the control of a Project Engineer and in accordance wilh the rules and
norms in force. Hence, the conlractor is responsible with regard to the administration, for the organization and
the conduct of the site, the quality of the materials and supplies used by him, their perfect adaptation to the
needs of the site and the goad execution of tasks. Tasks will be executed in accordance with the plans and
technical specifications, that is, according to the rules of the art. To this effect, the coniractor shall take all
meastres to provide all necessary means fo hire competent staff.

Hence:

*He shall within the thirty(30) days from date of notification of the service order to start work, submit to the
Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000* of the contract amount (ATI) for every calendar day of lateness. These penalties
shall equally be applied in case of delays after the deadline atfributed for corrections to be made on the
execution program. As well, these penalties shall be applied on any stakeholder who delays the process of
approving the execution program submitted or who carries out abusive rejects of the execution program; In
no circumstance shall the execution program be rejected more than two (02) times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place an
installation and ensure the organization of the site, thereby guaranteeing the security of supplies and people
on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the site
because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to his
staff, third parties, agents of the Project engineer, his material for the realization of the contract arising from
this present Invitation {o fender, during the execution of the fasks;

*He has the obligation to put back fo ifs original state the surounding environment damaged during the
execution of the project;

NB:

-The contractor remains responsible for the fotality of the site including interventions of his accepted Sub-
Confractors. Itis his responsibility to assure the coordination of the activities of the suppliers, of the Sub-
Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the iniliative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect, the contractor shall keep a site register that shall
be available o the project engineer and contractor’s representatives.

-The contractor shall put in place all human and material resources necessaryfoﬂhek xecution of works
within the prescribed fime-limits. L ;




ARTICLE 14: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)

14.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall camry out the acceptance of the works and issue an attestation
of proper execution {o the contractor. This attestation shall condition the start of the following conditional
phase.

14.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase
shall be [to be specified].

ARTICLE 15: EQUIPMENT AND PERSONNEL FOR THE PROJECT
The contractor shall undertake to mobilize the human and material resources necessary for satisfactory
execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the Contracting
Authority. In case of any replacement of personnel, the coniractor shall replace personnel with personnel of at
least equal competence {qualifications and experience) or in case of equipment, with of equal performance
and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more than fifty
percent (50%) of his persennel without being liable to the procedure for termination of the contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly recorded by both
parties, the contractor shall immediately replace the said worker at his own expense.

ARTICLE 16: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR
13.1 Work Programme, Quality Assurance Plan, and Other Documents

a) Within a maximum period of 15 days from the nofification of the order to commence works, the
Administration's co-contractor shail submil, in five (05) copies, for approval by the Contract Manager after
consuitation with the Contract Engineerthe work execution programme, its procurement schedule, its draft
Quality Assurance Plan (QAP), and, where applicable, its Environmental Management Plan,

This programme shall be presented exclusively according to the templates provided and shall include, in

particular:
¢ The minutes defining the {asks to be performed, where applicable;

e The list of works fo be subconfracted;
¢ The description of measures to maintain fraffic flow, where applicable;
+ Elc.

Two (2) copies of these documents shall be retumed {o the co-contractor within 15 days from their receipt,
bearing either:

o The approval stamp “APPROVED FOR EXECUTION"; or

» The mention of rejection, accompanied by the reasons for said rejection.

The Administration’s co-contractor shall then have 8 days to present a new project. The Contract Engineer
shall have 5 days fo approve or provide any comments. The approval periods for the execution programme
shall suspend the execution period.

Approval granted by the Project Manager shall in no way diminish the co-contractor's liability. However, works
executed prior to the approval of the programme shall neither be acknowledged nor paid for, unless expressly
ordered.

The updated and approved schedule shall become the contractua! schedule.

The co-contractor shall constantly maintain, on-site, an updated work schedule reflecting the actual progress
of the site. Significant changes to the contractual programme may only eyade aﬂer _o\lat ing approval from
the Contract Engineer. e




Once the execution programme is approved by the Contract Engineer, it shall be transmitted within 5 days to
the Contracting Authority or the Delegated Contracting Authority, without suspending its execution. However,
should significant modifications be found that distort the objective of the contract or the nature of the works,
the Contracting Authority or the Delegated Contracting Authority shall return the execution programme,
accompanied by reservations to be addressed, within fifteen (15) days of its receipt

b) The Environmental and Socfal Management Plan shall detail, in particular, the criteria for selecting
technical and base camp sites, the conditions for borrowing extraction siles, and the conditions for
restoring work and installation sites.

¢) The co-contractor shall indicate in the programme the equipment and methods intended for use as well
as the number of personnel planned for employment.

13.2 Execution Project

a) Within a maximum period of 15 days from the date of nofification of the order to commence works, the
co-contractor shall submit, for the approval of the Contract Engineer or the Project Manager where
applicable, an execution project in 5 copies, including in particular:

The minutes defining the tasks to be performed;,

The record of existing damages, where applicable;

The route diagram or the work alignment diagram, where applicable;

The description of the infended work execution processes and methods, including the anticipated use
of personnel, equipment, and materials;

The execution plans for the structures and the related calculation noles;

The supply plans;

The graphical work schedule;

The list of works that the co-contractor infend, where applicable, to subcontract

The updated and approved schedule shall become the contractual schedule. It must highlight critical tasks.
The co-coniractor shall constanily maintain, on-site, an updated work schedule reflecting the actual progress
of the site.

In the event of non-compliance with the deadlines for approval of the above documents by the Administration,
they shall be deemed approved.

ARTICLE 17: PROVISION OF DOCUMENTS AND SITE

A reproducible copy of the plans featuring in the Tender File shall be submitted by [the Contract Manager or
Project Manager].

The Project Owner shall make available the site and access ways to the confractor at the appropriate time as
the warks progress.

Article 18: INSURANCE AND PROTECTION OF THE SITES

18.1. Packaging for the Transport of Equipment and Materials
The supplier must take all necessary measures to ensure that the equipment or materials are properly
protected by careful and appropriate packaging suitable for marilime, air, rail, or road transport. The supplier
must make every effort to repair any damage that may occur during transport up to the delivery site.

18.2. Insurance

a) The contract holder is required, upon notification of the contract, to take out an insurance policy with one or
more approved insurance companies, covering the risks associated with the execution of the services under
the contract.

b) The following insurance policies are required under this Contract, for the minimum amounts, deductibles,
and other minimum conditions, within fifteen (15) days of notification of g comratt{tobe specified according
to the list below):




Third-party liability insurance covering the risk of bodily injury caused to third parties or the risk of death of
third parties (including personnel of the Contracting Authority), as well as risks of loss or damage occurring
during the execution of the works to goods during supply, installation, or assembly, where applicable;

“All Risks" construction insurance covering the loss of or damage to the Installations on-site occurring before
the completion of the Installations, with an extension of coverage for the co-contractor’s liability for loss or
damage occurring during the warranty period, for as long as the co-contractor remains on-site to fulfil their
obligations during the warranty period;

Decennial liability insurance, where applicable;

Other insurances: any other insurance policies that may be specifically agreed between the parties to the
contract

¢) In any case, the policy must cover all bodily injury, material damage, and consequential losses caused to
third parties or to the works, from the day following its subscription until the final acceptance of the services or
until the end of the decennial period, where applicable.

d) If the co-contractor fails to take out and/or maintain the insurance policies referred to above, the Contracting
Authority may take out and maintain such insurance and deduct, from time to time, from any sums due fo the
co-contractor under the contract, any premium the Contracting Authorily has paid to the insurer, or otherwise
recover the amount of the premium paid, which shall be considered as a debt owed by the co-contractor.

e) The co-contractor shall ensure that its subcontractors take out and maintain, fo the extent necessary,
appropriate insurance policies covering their personnel, vehicles, and the services they perform under the
contract, unless these subcontractors are covered by the policies taken out by the co-contractor.

ARTICLE 19: SUB-CONTRACTING

The confractor may assign execution of part of the contract to one or several sub-contractors provided he
mentioned it clearly in his bids In terms of qualifications, references of the Sub Coniractor envisaged and
percentage of the Initial confract amount and its additional clauses o be sub confracted. All subcontracting to
athird party for the execution of a part of the works foreseen in the contract arising from this invitation {o tender
shall be subordinated to the prior authorization of the Contracting Authority at a maximum of 30% of the Initial
contract amount and its additional clauses. This authorization shall not free the contractor from any of his
contractual obligations. The contractor shall see fo it that the sub-contractor is in order with Cameroon's
Administration. Sub-contractors shall fulfil the same conditions as the main contractor. Non-compliance with
the above provisions shall give rise to termination of the contract. Sub-contractors shall fulfil the same technical
and financial conditions with the contractor. They shall execute the works under the sele and full responsibility
of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely responsible for the
discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000t the Initfal contract amount shall be applied on any sfakeholder who
delays from seven (07} days and above the process required to validafe the subconfracting.

ARTICLE 20; SITE LABORATORY AND TRIALS

20.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in the
Special Technical Conditions.

20.2 The Contract Manager has a deadline of [specify] days to approve the contractor’s personnel and
laboratory as soon as the request is made.

ARTICLE 21: SITE LOGBOOK AND PLANNING OF WORKS

21.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need
be and the contractor's representative each day.

Itis a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed.
The erased or cancelled parts must be mentioned on the margin for validation.

Within ten days frorn the date of notification of the service order to begin works, the-qoﬁn\gactor shall submit to
the Project Engineer the program of works (planning} in five copies for a)apm){al._Tbgcd tractor shall constantly




update the planning of works, considering the advancement on site. Any important modifications to this
pragram will only be applied after having received the project engineer's prior agreement. It shall be
established every month end at the contractor's diligence and at his expenses, the state of advancement of
works to be sent to the administration in seven copies.

The co-contractor is required to open a site logbook before any commencement of works. This is a unique,
mutually recognised document. Its pages must be numbered and initfalled. No page must be removed. Any
crossed-out or cancelled entries must be indicated in the margin for validation.

The following must be recorded dally:

« Administrative operations related to the execution and settiement of the contract {nolifications, test
results, attachments);
Weather conditions;
Material deliveries and approvals of all kinds;
Incidents or any delails of any nature that may have an Impact on the future condition of the works or
the actual duration of the works;

+ Efc

The co-confractor may also record incidents or observations that could give rise to a claim on their part.

This Iogbook must be signed by both the Project Manager and the co-contractor's representative at each site
visit.

For any possible claim made by the co-contractor, only the events or documents duly recorded in the site
logbook in due time, along with the other contractual documents, may be invoked.

21.2. Site Meefings: In addition to regular site meetings organised by the Project Manager, periodic meetings
must be held in the presence of the Head of the Market Department and the Market Engineer or their
representative. [Specify frequency]. Minutes of each site meeting shall be prepared and signed by all
participants.

ARTICLE 22: USE OF EXPLOSIVES (ARTICLE 60 OF THE GAC): NOT APPLICABLE

CHAPTER Ill: ACCEPTANCE|

ARTICLE 23: DOCUMENTS TO BE PROVIDED BEFORE TECHNICAL ACCEPTANCE:

The co-contractor must, at least ten (10) days prior to the provisional acceptance of the subsequent contract,
submit the following documents to the Contracting Authority or the Delegated Contracting Authority [Specify
any special provisions where applicable]:

1. A copy of the invoice or statement describing the works, indicating their quantities, their unit prices, and the
total amount;

2. Nofification of acceptance;

3. Copy of the final performance bond;

4, Copy of the insurance policy, where applicable;

5. Other documents to be specified.

ARTICLE 24: PROVISIONAL ACCEPTANCE:

After technical acceptance, the Contractor shall request for acceptance by writing to the Project Owner with
copies to Project Engineer and Contracting Authority. It shall be recommended to the Project Owner by the
Project Engineer and the date for it shall be agreed upon based on confirmation from the Confractor. The
Project Owner shall then invite members of acceptance committee made up of:

- The Project Owner or Representative.........c.covveveerernrvnnersenserens Chairperson
- The Project Engineer PPRD.......c.ccooveirveeerereerse e Secrelary
- The Chief of Service for Contract PPRD




= The CONTACION. ... vt ssse e s srcresasse st ssrsussesasasnensansens Member

- The Divisional Delegate of MINEE, Bui DIVSION ......ccccocevrvrrvenerennsens Member

- The Representative of ENEQ, Bui DiVSION........c.cocerniriencisenverennens Memeber

- The Representative of MINMAP Bui Division..... Observer

- The Mayor of JaKifi......co.orerrcrs ettt Observer, if need be

During acceptance, the commiitee shall examine the reports of the pre-technical and technical acceptances
and camy on the acceptance if appropriate. The Secretary of the committee shall draw up a report which may
declare gither of the following:

» Refusal of acceptance of works;
= Acceptance of works with reserve;
= Acceptance of works without reserve.

Remark: A reception report shall be prepared by the Project Engineer on the site and signed by 2/3
commission members on site as well,
NB: 2/3 above mentioned committee members are present, Acceptance will take place,

The contractor shall be convened to the acceptance by mail at least [10 days] prior fo the acceptance. He is
bound to attend {or be represented).

He takes partin the acceptance as an observer. His absence is equivalent fo acceptance without reservation
of the conclusion of the Acceptance Commission,

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the
acceptance and shall proceed to provisional acceptance of the works if there is need.

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the
spot by all the members of the Commission.

The minutes of the provisional acceptance report shall specify or set the date of completion of the works.

ARTICLE 25: DOCUMENTS TO BE PROVIDED AFTER COMPLETION

The co-contractor shall submit fo the Project Manager, where applicable, or to the Market Engineer, within
thirty (30) days following the date of the provisional acceptance of all the works, the as-built drawings.

25.1.[Specify the list of other documents to be provided within 30 days after provisional acceptance.]

25.2. [Specify the amount to be withheld from the performance bond as a penally for failure to provide the
said documents.]

ARTICLE 26: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The peried of
guarantee concemns works relafing fo the structure and exhaust equipment that may be instalied.

Maintenance during the petiod of guaraniee:

During the period of guarantee, the Contractor shall carry out periodic visits (maximum every three months)
and carry out at his expense repairs in due time of any disorder that may occur as a result of defects in the
structure. Hence, before the Contracting Authority, the contractor shall be responsible for any disorder that
may occur to the structure, except those resulting from fair wear and tear, even those which have not been
recorded by the Project Engineer. The contractor shall within twenty (20) days from date of information carry
out the repairs identified by the Project Engineer and/or Project Owner. After this deadline, the Project
Engineer shall have the right to have the repairs carried out at the contraclor's expense.

ARTICLE 27: FINAL. ACCEPTANCE

After visiting the site, the acceptance commitiee shall examine the report of provisignalacceptance and carry
on the final acceptance if appropriate. The final acceptance shall give ri eflo an accep]\c port signed on
the spot by all the pariies.




The Committee shall be made up the same personalilies as in case for provisional acceptance.

During final acceptance, the Secretary of the committee shall draw up a report which may declare either of the
following:

» Refusal of acceptance of works because of reserves identified;
= Acceptance of works without reserve.
= In case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out.
Remark: An accepfance report shall be prepared by the Project engineer on the site and signed by 2/3
the members on site as well,

ARTICLE 28: LEGAL GUARANTEE

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well in its own
organization in the implementation of the contract. As far as possible, he shall give pride of place to
Cameroonians during recruitments. If in Cameroon, these laws, requlations, administrative and fiscal
obligations in force are changed after the signature of the contract, the eventual costs will be borne by the
contracting parties.

CHAPTER IV: FINANCIAL CLAUSES

ARTICLE 29: AMOUNT OF THE CONTRACT

The amount of the contract (.....cveeerereeseresrnersancee Francs CFA, ATI) shall be stated In the detailed cost
eslimates, on the flyleaf and on the signalure page. The detail cost estimate shall include total without taxes,
Value Added Tax (VAT), Income fax (AIR), total taxes, total with taxes inclusive {AT!) and net payable.

ARTICLE 30: PLACE AND MODE OF PAYMENT

Within the meaning of the security regime laid down Decree N2, 2018/366 of 200 June 2018 to lay down the
Public Contracts Code; the following definiions of duties shall apply:

{a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documents ("decompte");

(b) The Contract Engineer shall visa the payment documents before the Final payment can be
effecled;

(¢} The Specialized Paymaster of the PPRD shall be in charge of payments;

(d} Security shall be subject to the rules governing public contracts and

(e} Paymenls shall be done by bank fransfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be spread
out during the term of the contract in several periodic installments

(9) Each payment on account shall include a part corresponding fo building materials bought for the
execution of the works and are on site. The amount for these materials is obtained by taking into
account the prices from the sub-details. Materials having been the subject of payment on account
cannot be taken away from the site without a written authorization of the Project Owner or the
Profect Enginger.

In respect of the above:-

* Mode of payment of works executed

In view of the application of the law on collateral prescribed in the Decree N° 2004/275 of 24




- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing and
setfing the quantities achieved and record for each heading. Works executed by the contractor and
entered into the job cost sheet give entitlement to payment on account (bill) may give right to
payment;

- Notlater than the fith (5th) of the month following the month when the work was carried ouf, the
contractor shall furnish to the Project Engineer seven (07) copies of three draft (03) provisional
monthly accouns;

- After completion of works and within fiffieen (15) days following the dale of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitted
by the contractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment to settle the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts;

- At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Confracting Authority. The guide
on how this account shall be established shall be provided by the Contracting Authority who shall
depend on how the Confractor respected his commitments during the guarantee period;

- The sianing of the general and final account without reserve by the contractor shall definitely bind
the parties and put an end to the confract, except for issues conceming default interests;

- Default interests shall be paid by statement of the amounts owed,

- The currency of the tender and payment shall be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to the
contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public treasury.

Upon presentation of an account drawn up by the conlractor in seven (07) copies including the stamped original
copy, the Project Engineer shall after verification finalize and transmit to the Authorizing Officer {the President
of Steering Committee of the PPRD NW-SW) who in turn shall verify and sign as a means fo order for payment
and fransmit for payment. The Finance Controller after verification and concluded good for payment shall affix
a VISA (FINAL PAYMENT) and transmit fo the Specialized Treasurer of the PPRD who shall commit the
payment to be carried out as defined in the conlract in respect to the information on the credit card,

Each request for payment shall include the following documents:
« Seven coples of the final account mentioned above;
o Seven copies of signed Statements of work done;
» Acceptance report signed by afl the members of the acceptance committee;

« Report of execution of work (*attachement’} signed by the Project Engineer and bearing the
visa of the authorising officer ;

and dated less than three (03) months:

> An attestation of non-indebtedness;

An attestation of localisation;

A Business licence; X

A clearance aftesting to the payment of taxes; G,

An attestation of solvency (non-bankruptey), also called certificateS 6t

A Clearance Certificates issued by the National Social Insurance Fang!

> An attestation of Bank account;

REMARK: Paymenton account may be spread over the duration of the execution of the Contractaccording
to technical execution phases as defined in the coniract. The amount of payment shall not
exceed the value of the technical execution phases carried out In such a case, for payment
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to be effected the contractor shall before the 5% of the every month following the works
executed fransmit seven (7) copies of the partia! invoices to the Project Engineer who shall
within a ime-limit of seven (7) days approve and forward for processing by the services of
MINMAP and MINFL.

Venue of payment of works executed: |t shall be carried out by the Speclalized Treasury of the PPRD
Yaounde.

ARTICLE 31: GUARANTEE AND BONDS

Any Struclure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authorily, the amount comesponding fo the guaraniee in case of default on the side of the
Confractor.

a) Final bond

The final bond (final surefy) of the contract referred to as security in guarantee for complete execution shall
be provided within twenty (20) days as from the date of notification of the contract and in any case before the
first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting Authority who
shall then act as the Beneficiary, reason why he shall be one to keep it. The amount of the final bond shall be
2% of the value of the initial contract, all taxes inclusive (ATI). The bid bond shall only be returned fo the
contractor by the Contracting Authority once the final bond has been provided, The Bank that issued shall
refund corresponding amount upan presentation of the original bid bond by the Contractor.

Remarks:

» The final bond may be replaced by a bond {bank guarantee) issued by a hanking establishment or
any financial institution approved by the Ministry In charge of Finance,

e As concern Small and Medium Enterprises constituted of National Capital and managed by
Nationals, the final bond may be replaced by a Statutory Lien bond (bank guarantee) issued banking
establishment or any financial inslitution approved by the Ministry in charge of Finance.

o The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its committee.

» The final bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

In case where the Contracior does not provide the final bond within the twenty (20) days, he shall pay
penalties amounting up fo 1/5000% of the contract amount (ATI).

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for proper
execution shall be the sum deducted (blocked up) from the amount on account during each payment made to
the Contractor. After provisional acceptance, the guarantee period of this project shall be one year during
which the Contractor shall be expected to carry out period visits every three months to camy out corrections of
imperiections or defects. The amount of the retention bond shall be 10% of the value of the initial contract (all
taxes inclusive), increased if need may be, by the value of the additional clauses.

Remarks:

- The refention bond may be replaced by a bank guarantee issued by a banking establishment or any financial
institution approved by the Ministry in charge of Finance.

- The refention bond shalf only be refunded fo the Contractor upon a Release Order issued by the Conlracling
Authorily after fulfilment of the confractual obligations by the Contractor proven by final accepfance minutes
duly signed by all the members of its commiftee. The Release Order must be issued within thirly (30) days
from expiration of the guaraniee deadline or where the conlract has no such deadline, following the final
acceptance of works otherwise if there is no notificalion from the Conlracting Authorily o the Conlraclor
for having not honoured his obligations, the Compelent Structure shall ui und the guarantee




commitment of the bond shell only be put into effect by a Release Order issued by the Contracting
Authority. Afler the explry of the deadline, the bond shall cease from having any effect even in the absence
of the release.

- If for any reason, the Contractor refuses to carry out correclions of impetfections or defects during the
period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall have the
right to carry out the correclions using any other confracfor who shall be pald using the amount retained
for the retention bond al the expense of the main by virlue of the contract.

ARTICLE 32: PRICE VARIATION

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that of
submission.

The contractor shall be considered as having perfect knowledge of all the constraints relating to the
execution of works and all the conditions that may influence this execution, as he must have personally been
to the site before submitting his bid, notably:

the nature and quality of the land and soils;
transport and access conditions to the site at any period of the year;
constraints relating to the geographic situation of works;
water regime and rainfall in the area and possible risk of flood ;
« Presence or absence of a Development association in the village.
The amounts of the price list comprise all the expenses of the manpower participating directly or indirectly
in the execution of works, including salares and allowances, insurance charges, wage bil, travelling expenses.

They also comprise the following headings:

= Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation etc;

» Conveyance, supply, storing and fransport of all the materials, ingredient, fuel, lubricant, efc;

Maintenance of existing structures used for the execution of the contract arising from this invitation to

tender;

Prospecting for sources of materials, extraclion, storing , drainage of deposits;

Measures aimed at reducing direct environmental impacts;

Maintenance of structures during the period of guarantee;

Insurance including civi! liability;

Insurance charges for fhe project;

Financial charges and overheads for the project;

* Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided for in the
Special administrative conditions or the Special technical conditions. A modification of quantities may be
brought in the volume of works, increasing or reducing 1, imespective of the volume of the works actually
executed; unit prices of the unit price list shall be applied.

ARTICLE 33: PRICE REVISION FORMULA

In respect to the maximum works execution deadline of four months defined in the tender, the prices shall be
concluded firm and so shall be final and unchangeable. As well the contract arising from this tender shall not
be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each element of the structure between the quantities
in the cost estimates and the quantities effectively executed shall not lead to the medification of the sald
contract amount. This applies to errors that the cost estimates may include. The contract shall be paid on the
basis of approved plans by the contracling parties.
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ARTICLE 34: PRICE UPDATING FORMULAS: (not applicable)
ARTICLE 35; INTERNAL WORKS

35.1. The co-contractor shall be required to provide the Contracting Authority or the Delegated Contracting
Authority with the labour, materials, fools, and any other means necessary that may be requested to carry out
certain works on a daywork basis, provided that the request is made at least eight (8) days in advance and
relates to the object of the contract.
The amount of the daywork referred {o in paragraph 1 above may nof exceed two per cent (2%) of the total
contract amount, inclusive of all taxes (TTC).

35.2. In the event of a duly established default by the Administration’s co-confractor, the Coniracting Authority
or the Delegated Contracting Authority may, instead of terminafing the contract, and with the express
authorisation of the Authority in charge of public procurement, order that all or part of the warks be carded out
on a daywork basis at the expense and risk of the said co-contractor. [Refer to the specific regulation of the
Authority in charge of public procurement defining the conditions for carrying out daywork.]

35.3 Works camied out on a daywork basis shall be remunerated based on the unit daywork prices provided
forin the conlract, or, failing that, based on the wages, allowances, social charges, and sums spent on supplies
and equipment, increased under the conditions set out by the specific regulation of the Authority in charge of
public procurement, to cover overhead costs, taxes, and profit.

ARTICLE 36: VALORISATION OF WORKS

36.1. Advance payments for supplies may be granted in respect of expenses incurred for the execution of the
works, supplies, or services covered by a contract, The payment terms for such advances are set out in the
Public Procurement Code.

36.2. No guarantee is required for advance payments on supplies.

36.3. In all cases, the co-contractor of the administration is responsible for the safekeeping of the materials for
which an advance for supplies has been granted, until the acceptance of the works.

ARTICLE 37: START-OFF ADVANCE

The Contractor may through a simple request without any justification addressed fo the Project Owner with
copy addressed to the Contracting Authority obtain a so-called *start-off* advance or advance "for purchase of
building materials”. The Start-Off Advance or payment of the start-off advance shall be at most 20% the initial
contract price {i.e. all faxes inclusive} but the advance must be guarantied at 100% by a Bank or financial

Institution recognized by the Ministry in charge of Finance,
This advance may be released after the notification of the Service order to start the work. It's reimbursed by

deduction done at 50% on each payment on the account ("décompte®) made to the confract holder during
execution as from when works must have been executed more than 40% of the contract and must be totally
reimbursed not later than when the execution of the contract must have reached 80%, i.e. when the value of
the basic price of the goods & services rendered shall have reachied 80% of the contract price. Following of
the rate of reimbursement of the advance, the Contracting authorily shall authorize the payment of the
comesponding part of the confract upon written request. Whatever be the case, the reimbursement must be
completed one (01) month before the date of expiration of the confractual period. As the start-off advance is
refunded, the Contracting Authority shall release the corresponding bid bond if the contractor requests it.

ARTICLE 38: PAYMENT OF WORKS

38.1 Establishment of works executed: Before the 30% of each month, the contractor and the Project
Manager shall jointly establish a job cost sheet which summarises and fixes the quantities executed and
established for each item on the schedule during the month and capable of giving entilement to payment.

38.2 Monthly detailed account: No later than the fifth (5%) of the month following the month of the services,
the contractor shall hand over to the Project Manager two draft provisional monthly detailed accounts in




agreed mode! and establishing the total amount of the sums to which he may lay claim as a result of the
execution of the contract since the start of the contract.
Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount
of the taxes shall be the subject of an entry info the budgets of the Ministry in charge of Finance
Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [1-2.2 andfor - (7.5 or 15%)}] paid directly into the account of the contractor.
- 2.2% paid fo the public treasury as AIR due by the contractor.
- 7.5% or 15% paid into the public teasury as TSR due by the contractor.

The Project Manager has a time-limit of seven (7) days fo forward {o the Contract Manager the detailed
accounts he has approved. The Contract Engineer has a maximum time-limit of fwenty-one {21) days fo
forward the defailed accounts he approved such that they are in his possession not later than the twalfth of
the month. The Confract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts,

Payments shall be done by the Project owner within 2 maximum deadiine of
date of submission of the approved detailed accounts.

calendar days from the

38,3 Detailed account of start-off account {if applicable).
ARTICLE 39: INTEREST ON OVERDUE PAYMENTS

Possible interests on overdue payments are paid by statement of sums due in accordance with Decree No.
2018/366 of 20 June 2018 fo institute the Public Contracts Code.

ARTICLE 40: PENALTIES
A. Penalties for delay

{d) Penalties for lateness: In case of failure by the contractor to complete the work within the contractual
time-limits, he shall be subject to the following penalties:
1/2000" of the amount of the contract per calendar day overrun, from the 1%t to the 30% day;
11000™ of the amount of the contract per calendar day, beyond the 30% day;
Penalties for lateness shall not exceed ten percent {10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

{b) Specific penalties: Apart from penalties of overrun of the contractual time-limits, the Contractor shall
be liable to the following particular penalties for the non-respect of the terms of the contract notably:-

e The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties amounting
up to 1/5000% of the contract amount (ATI} for every calendar day of lateness;

o Thelale provision of the insurance policy. If after fifteen (15) days from the nofification of the conlract
the contractor has not provided an insurance policy covering all risk on site, all execution activities
shall be suspended without suspending the execution deadline. Hence penalties arising from failure
to complete the work within the contractual time-limits shall be paid. After two months from fhe date
of notification of the contract the Contractor has not complied, the contract may be terminated;

e The lafe provision of the execution program: In case where the Contractor does not provide the
execution program within the thirty(30) days from date of nofification of the service order to start work,
he shall pay penalties amounting up to 1/5000™ of the contract amount (ATI) for every calendar day
of lateness. As well, these penalties shall be applied on any stakeholder who delays the process of
approving the execution program submitted or who carries out abusive rejects of the execution
program;
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o Thelale request for sife installation: If within fifteen {15) days from the date of notification of the service
order to start execution site installation is not carried out, the Contractor shall pay penalties of 1/5000%
the cost of the confract (ATI) for every calendar day of lateness.

» The replacement of Key Personnel: If in replacement of key personnel, the qualities of the personnel
proposed are less than that of the personnel replaced in terms of qualification, experience and
competence, such replacement shall attract penalties of 1/5000" the cost of the contract {ATI)
independently of the procedure for validation of the new personnel, The above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due to accident and death of
personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.

»  Absence of Project Sile Log Book: It shall attract penalties of 1/5000% the cost of the contract {(AT) of
the main Contractor and that of the Chief of Service of the Contract as the case be of complicity.
Remark: The total of penalties shall not be more than 10% the amount of the confract in concerned

otherwise the contract will be terminated.

ARTICLE 41: SETTLEMENT IN CASE OF GROUPINGS

1. In the case of a group of enlerprises, indicate the method of payment of co- and sub-contractors, where
need be.
2. Indicate the method of payment of sub-contractors, where need be.

ARTICLE 42: TAX AND CUSTOMS SCHEDULE (ARTICLE 36 OF GAC})

1. Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the
tax regulations and customs procedures applicable to public contracts. The taxes applicable to this
contract include notably:

Taxes and dues relaling to industial and commercial profits, including the IAR which is a deduction
on company taxes.

Registration dues in accordance with the Tax Code.

Dues and taxes attached to the execution of services provided for in the contract.

Duties and taxes of entry into Cameroonian teritory {customs duties, VAT, computer tax);

Council dues and taxes.

Dues and taxes relating to the extraction of BUllding materials and waler,

These elements must be included in the costs which the undertaking imputes on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes. All {axes inclusive prices
mean VAT included.
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ARTICLE 43: STAMP DUTY AND REGISTRATION {ARTICLE 37 OF GAC)

Seven (7) original copies of each constituent document of the contract arising from this invitation to tender
shall be stamped and registered by at the expense of the contractor, in accordance with the laws in force;
within thirty {30) days as from the date of notification of the contract by the Contracting Authority.

CHAPTERV:  MISCELLANEOUS PROVISIONS

ARTICLE 44: EXECUTION OF THE CONTRACT

The time-limit for the execution of the works forming the subject of this contract shall be Four (04) months.
This time-limit shall run from the date of nofification of the Administrative Order to commence execution of the
works.

44.1 The contract is automatically terminated in one of the following cases:

a) Death of the contractor. In this case, the Project Owner or the Delegated Project Owner may, if necessary,
allow proposals presented by the heirs for the continuation of services to be accepted;

b) Bankruptey of the contractor. [n this case, the Project Owner may accept,ifnecessary, proposals presented
by creditors for the continuation of services;
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¢) Judicial liquidation, if the Administration's co-contractor is not authorized by the court fo continue operating
thelr business;

d} In the case of subcontracting, co-contracting, or sub-contracting without prior authorization from the Project
Owner or the Delegated Project Owner;

e) Failure of the Administration's co-contractor, duly nofified to them by the Project Owner or the Delegated
Project Owner through a service order constituting a formal notice, after evaluation and identification of the
failure;

f) Non-compliance with labour laws or regulations;

g) Significant variation in prices under the conditions defined in the General Administrative Clauses, due to
changes in economic conditions or the initial quantilies of the contract;

h} Fraudulent practices and corrupfion duly confirmed.

44.2 The contract may also be terminated under the conditions stipulated in the CCAG, particulariy in one of
the following cases:

Delay in the works resulting in penalties exceeding 10% of the tolal contract amount including taxes;
Postponement or prolonged interruption decided by the Project Owner or the Delegated Project Owner;
Persistent non-payment for services;

Refusal to resume work that was poorly executed;

44.3 The contract may also be terminated without fault of the contractors, particularly in one of the following
Cases:

Force majeure, with the prior notice of the Public Procurement Authority, in the absence of any responsibility
on the part of the Administration’s co-contractor, without prejudice to any compensation the latter may be
entitled fo;

Persistent non-payment for services;

Reason of public interest.

ARTICLE 45 : FORCE MAJEURE

in the event of circumstances beyond the supplier's control, the Supplier shall only be relieved of his
responsibilities if he notifies the PPRD NW SW in writing of his intention to evoke circumstances of force
majeure within 15 days of the occurrence of the event. The PPRD reserves the right fo appreciate the
circumstances of the force majeure.

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:

- Rainfall: 200 millimetres in 24 hours.

- Wind: 40 metres per second.

- Flood: decennial flood frequency.

ARTICLE 46 : DISPUTES AND LITIGATIONS

Disagreements and disputes resulting from the execution of this contract may be settled amicably. Where no
amicable solution can be found for a disagreement, it is brought before the competent Cameroonian
jurisdiction. The contract may be terminated as per article 180-183 of Decree NO. 2018/366 of 20th June 2018
to lay down the Public Confracts Code; and the following special conditions:

» non-registration of the contract within the required time-limits; f
non-compliance of technical documents;

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified hait
works exceeding seven (07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the contract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral madification to provisions of the tender file relating to materials and supervisory staff;
replacement of more than 50% of personnel ;
Non-payment of insurance charges.
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ARTICLE47: DISSEMINATION OF THE CONTRACT

Ten {10) coples of this contract shall be produced at the cost of the confractor and furnished to the Contract
Manager. The Coniractor shall put up a visible sign board (total height=2,80meters, width=1,20meters, board
thickness=2,5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

ARTICLE 48: LAST: ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been read and
approved by the Contractor, visa by the Specialized Treasury of PPRD Yaounde and signed by the Contracting
Authority. Its execution shall enter into force upen notification of the Contractor by the Contracling Authority.




DOCUMENT NO. 5:
TECHNICAL SPECIFICATIONS (TS)
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THE SPECIAL TECHNICAL CONDITIONS

I. GENERALITIES
The goal of this project is to supply electricity to Ntohtti, Nsiembang, Sarkong, villages, in Jakiri Sub Division,
Bui division, North West Region. The main objective of the project is economical and poverty alleviation. This
conditions attained will make befter living and will positively affect other areas of daily life. Which among others
will be to curb rural exodus.

ORIGINALITY OF THE PROJECT

Like many other nural setilements in the country, the lack of electricity in some villages Jakiri Sub Division has
been one of the major obstacle to local investment and sustainable development of the area. This has led to
high rate of rural exodus since it is difficult o set up small and medium size enterprises in this area such as
comn mills, wood workshops elc. A few individual rely on private generators and solar which are often very
expensive to acquire and others to run, given the ever increasing prices the country is experiencing, and more
s0, renewable energy is just for management with very minimal results.

These present special technical specifications concern the REHABILITATION OF ELECTRICITY NETWORK
IN JAKIRINTOHTI JAKIRI Sub-Division, BUI Division, Northwest Reglon. Itis the duty of the contractor to
realize the structure as per the execution plans that shall be approved by the competent authority and sample
models of equipmenis and fumiture provided by the project owner. Through the Project Engineer, the
contractor shall fumish the owner of the project and other project team members within the shortest possible
time with an execution plan showing clearly how he intends to run the work sife.

Il. SPECIAL TECHNICAL TERMS AND PROVISIONS
For all construction arferies medium voltage, single-phase or three-phase sub-stations, MVILV, LV single-
phase and three-phase lines, generator house, thermal electricity production, and security measures and
environmental protection fo be observed, they must conform to the requirements, laws, decrees, orders,
slandards, norms and Publications in force in Camercon and for management of the electricity sector. In
default the texts will be applied in this order:

- The recommendations of the International Electro-technical Commitiee (IEC Publication);
- The European standards CEN-CENELEC (EN);
- The French AFNOR standards;
- The decision of 2 April 1991 laying down the Technical Conditions to be satisfied by the distribution of
electricity, published in the Official Gazette of the French Republic on May 4, 1991;
- Cireular No. 78-79 of 6% July 1978 on the implementation of the Decree of May 26, 1978
- Standards Approved French NFC;
- French UTE standards and in particular;
-G 10-100;
-C10-104;
- C10- 200,
- Any other norms recognized in the system {ISO).
All these rules may be modified under the responsibility of the Administration In charge of electricity fo reflect
local conditions, knowing that the works will be built to suit the conditions defined below:
- Average temperature; 35° C
- Humidity correspondent: 98 %
- Extreme temperature (indoor);
- The Minimum + 10°C;
- Max + 50° C;
- Exceptional speed winds 180 km / h;
- Normal speed winds 5 to 35 km/h
Wooden poles shall conform to the standard UPDEA.
Documents:
The Works will be performed according to the following decuments;




- The technical offer of the bidder (detailed technical definition of the consistency of the work and execution
plans,) approved and completed by the project owner

- The aftached cost estimates;

- The general administrative terms and conditions applicable to works Confracted on behalf of State:
- The various international standards recognized in the system (ISO) and may apply to the environment and
economic climate of Cameroon;

-The local power authority, safely and environmental protection regulations applicable in Cameroon;
The Contract documents are complementary and must be accepted as a whole. They explain and complement
each other in order to define the works to be performed.

All that would be missed by some, but noticed by others and that would be required to complete the work in
accordance with the clear intent of the said Contract documents {o be executed by the Contractor without
additional charges.

MV THREE-PHASE LINE
The proposed project will mostly consist of replacement of existing wooden rotten poles into concrete and
galvanized poles from Babanki/Bamessing to Babessi in Ngokefunjia Division. The Almelec 54.6 mm? and
3x70mm2+2EP+INP aluminum preassembled cables will be constructed on 11m concrete poles as the case.
The Almelec cables will be stretched on rigid glass insulators mounted on spindle. At the beginning of the line,
the Air Switch will be mounted to secure the line in case of any faults.

The present works will involve:

100000 | Studies and pegging leading to the establishment of an implementation plan to be approved by
the Divisional Service of Energies

101001 | Excavation in natural terrain

601005 | Supply and installation "Danger of Death” plate

601006 | Supply and installation number plate on Concrete poles

601012 | Supply and stringing of 54.6mm? Aimelec cable

Supply and planting of 12m single Concrete poles 500 daN, 800daN and 1000 daN

601001 | Supply and installation 30KV Rigid glass insulator

601002 | Supply and installation of Chain of three insulators

601004 | Supply and installation Spindle

Transformer substation MV / LV phase

It is expected to be on a 12m Concrete pole according to the new standard.

Work to be done:

21001180032 | Supply and installation of Chain of three insulators discharger

22 001 050049 | Supply and installation of Type 2BH earth plug

22 001 050038 | Supply and installation Fuse cutout

21 005 010007 | Supply and installation surge arrester 27 KV including conneclion
602011 Construction of earth grounding

602013 Making & grounding type C, provided with cable straight and leve! including |

+ A mechanical protection or gutter tube PVC@40;

+ Tube PVC@25 length 2 x 8.8 cm;

« Copper Cable 25 mm218m;

* Two copper fitlings.

+ A cable 29 mm?2 bare copper in trench 0.5 x 0.80 of length equal to 2 x 15m;
+ A copper fitting;

On the MVILV transformer is consistently associated surge amester which determines the level of surge the
transformer (30KV) can withstand and the nominal voltage is 27 KV.

It is mounted on the same support as the transformer and connected between one phase and the ground
circuit.

The transformer should be new and tested in one of the ENEO testing Centers.

BT NETWORK SINGLE-PHASE
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Low voltage lines will be built on 9m wooden single poles for the straight line and double poles for the angles
and end of lines. The poles will be spaced by averagely 45m fo each other, with 3x70mm2+INP+EP

preassemhled cable.
The works to be done:
603002 Supply and installation of anchoring clamp
603003 Supply and installation of all IT D76 4 connections
603004 Supply and installation of anchor arms BOR@Z12L including a hook 250, an anchoring clamp
27 or AFU PE3 {PE25)
603005 Providing and laying stringing 4x25mm2 Aluminum twisted
603007 Grounding type C cable 29 mm? bare copper in trench 0.5 x 0.80 of length equal lo 2 x 15m

21 001 180027
21001 180026

Supply and planting Single 9m Concrete poles 300 daN
Supply and planting single wooden poles 9m class D

HOUSEHOLD CONNECTIONS

This is to cover aerial connections four wires. The work involved will include;

22 009 050001 | Installation of Testing point {(complete ENEO subscription and connection set with a three
phase meter)

Clearing and pruning
[tinvolves the, cutiing and clearing of irees in urban and rural areas, including bushes with opening of fransects

10 meters in width.

THE DELIVERIES AND HANDLING

The transportation of malerial and its handiing from the place of supply to the construction site including
distribution of wooden poles to their holes

DIMENSIONING OF NETWORK
v Medium and Low Voltage Network
The Supply Voltage of the Network is: 30 KV

LAYING | LINEAR msTALLED | NOMINAL | LONGEST | prpmisssiBLE
NORMALIZED CABLES | sprow | RESISTOR POWERKVA | et | T ek | voLTAGE DROP
4x25mm? Aluminum | 047 m | R=1.20Q4m ([ 50-40KW | 97 800m 20%
twisted cable {(220V)
54.6mm2  Almelec | 0.30 m | R=0.958Q4&m 190 Skm 20%
cable
3IX70mm? +
2EP+INP Aluminum | %% ™ | R=12004m |50-40kw | 180 12km | 20%

(380/220V)

preassembled cable

Equivalent range in LV: 45 - 50m so as to avoid longitudinal forces (grounding type copper weld every three
hundred meters and a support after the transformer).

The insulators are of tempered glass type HT36 or HT38; the insulator chains will be of 3 elements for the 30
KV lines.

HEIGHT HEIGHT
QUTSIDE OUTSIDE
SUPPORTS WEIGHT ANGLE DEPTH (M) GROUND GROUND QOBSERVATIONS
(NORMAL {ROAD OTIONS
TERRAIN} CROSSING)
Waoden Pole | 300 <10° X
class D 9Im/S DAN Alignement HI1{0+0.5 7.6m 8,20m 9mTwins on angles
e it | o 45°350° | yio+ 05 76m 8.20m OmiTwins on angles
500 DAN o s e X ocm\ i, .
12m Cancrete 25° 460 HHMO +05 % ; ¢'=1\3‘%%\ | lateritic Terrain




800DAN,
12mConcrele | 1o00paN | 25°360° | pro+05 103m 10m lateritic Terrain

NETWORK PROTECTION AND STANDARDIZATION.
These two preoccupations must be taken into account when connecling to the ENEO netwark, as this company
Insists on the standardization aspect of electrical equipment and installations before any connection fo its
network. this standardization aims above all to protect and secure installations, as well as to ensure the supply
of quality energy to consumers.
The recommendations made within the framework of this study comply with the current standards. it will simply
be necessary to ensure their respect and the acquisition of electrical equipment meefing these standards.
These preoccupations justify the following major recommendations:

Installation of an expulsion circuit breaker at the connection point and at each transformer fo isolate
network sections in the event of problems;
Installation of a twin post at each line stop and each derivation;
Use of standard posts of 11 meters for MV and mixed lines; 9 meters for single LV sections;
Installation of earthing equipment at line stops, on each post-transformer and on each post surrounding a
transformer;
Almelec cable 1 x 34.4 mm? for the medium voltage line and twisted cable 4x25mm? in aluminum for LV
transport.
The poles are installed according to the standardized scheme,
Medium voltage line and mixed line.

o single 11m pole (S) with suspended insulator and anchoring equipment, for right alignment and angle

upto10°,

o fwin 11m pole (J) with suspended insulator and anchoring equipment, for angle between 60 ° t0 90 *;
Low voltage line
* 9m single pole (S) with suspension console and alignment clamp, for straight and angle alignment up fo 10

« 9mtwin pole (J) with suspension console and anchor clamp, for 10 ® and 45 © angle and for derivations
(=90 °).

MATERIALS FOR THE IMPLEMENTATION OF THE PROJECT.

in accordance with the standards used in Cameroon, the different types of assembly for the electrical network
are listed in the {able below:

1. SINGLE POST 12 meters concrete 500daN (angle up to 25 °)

Code  MT-101
Elément Quantité
Spindle
Reinforced stalk

Rigid glass insulator
Cross bar / Nappe Voute Rigide
Small accessories (clip, bolt, galvanized plate, washer)

m—tmm'—"

2. SINGLE POST 12 meters Concrete 800daN (angle 60 ° to 90 °)
Code MT-103

Elément Quantité

Pigtail anchor hook 14 x 450

3-element insulators (hung horizontally)

Spindle

Rigid glass insulator

U lron

Cross bar / Herse

Return clamp

P o OF ex =y D
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Reinforced glass insulator
Small accessories (clip, bolt, galvanic plate, washer) 4

3. SINGLE POST 12 meters Concrete 1000daN {angle 60 ° to 80 °)

Code  BT-305
Eléement Quantite
Anchoring console 1
Anchor clamp 1
Smnall accessories (clip, bolt, galvanic plate, washer) 1
Ulron 6
Cross bar / Herse 2
Caps 1
Fastening belt 1

4. SINGLE POST 12 meters galvanized 500daN (angle up to 25 °)
Code  MT-101

Eléement Quantité

Spindle

Reinforced statk

Rigid glass insulator

Cross bar / Nappe Voute Rigide

Small accessories (clip, bolt, galvanized plate, washer)

M.—LC"N"‘“

5. SINGLE POST 12 meters galvanized 800daN (angle 60 ° to 90 °)

Code MT-103
Elément Quantite
Pigtail anchor hook 14 x 450 2
3-element insutators (hung horizontally) 6
Spindle 1
Rigid glass insulator 1
U lron 6
Cross bar / Herse 2
Retum clamp 2
Reinforced glass insulator 1
Small accessories {clip, bolt, galvanic plate, washer) 4

6. SINGLE POST 12 meters galvanized 1000daN {angle 60 ° to 90 °)
Code  BT-305

Elément Quantite

Anchoring console

Anchor ¢lamp

Small accessories (clip, bolt, galvanic plate, washer)

Caps

7.EARTHING
Code  BT-306

Element Quantité
Copper conductor 29 mm?
Claw connector
Fixing clamp
20 mm strip
Mechanical protection
Alu-copper branch connection
Insulating tube

Lol G Wy
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Earth rod 1

8. LINKING ON AN EXIiSTING ALIGNMENT MV NETWORK
Code  MT-106
Element Quantité
Pigtail anchor hook 14 x 450
3-element insulators {hung horizontally)
Retum clamp
Ulron
Small accessories (clip, bolt, galvanic plate, washer)
Manually operated switch
Wooden cross bar

-t 0Dy O B

9. THREE PHASE TRANSFORMER 12 meters Concrete pole (1000DAN)
Code  MT-108 +BT-304
Elément Quantité
Pigtail anchor hook 14 x 450 3
Chain of three insulators discharger {horizontally suspended) 3
Locking pliers 3
Small accessories {clip, bolt, galvanized plate, washer) 8
Anchoring console 3
Anchor clamp 3
Suspension console 1
3

Surge amester 27 KV
Three-phase transformer H81/ 160KVA / 30KV 1
NB: The contractor is responsible of measuring the energy requirements of the site where the electrical

systems will be installed.
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Drawings

Electrification of Ntohti:

EXTENSION OF ELECTRICITY TO NTOTTO
VILLAGE, JAKIRI Sub: DIVISION
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Electrification of Sarkong Village:

ELECTRIFICATION OF SARKONG VILLAGE,JAKIRI SUB
DIVISION, BUI DIVISION OF THE NORTH WEST REGION
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THE UNIT PRICE SCHEDULE

Article 01: GENERAL

In general, the contractor is supposed to be fully aware of all the expenses relating to works as well as all the
conditions prevailing in the area and Iikely to influence the execution and cost of works. Therefore, he shall
not present any complaint, except In the conditions provided for by the contract arising from this invitation to
tender. Works done by the contractor shall be paid to him by applying prices of the Price list fo the quanfities
actually carried out and assessed according to the conditions of the coniract.

Costs and various charges not giving rise to any payment are supposed to be taken info account in fhe costs
for execution of quantifiable works and shall be included in the various Price lists. The costs and charges are
as follow:

- Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellaneous allowances, premiums, insurances, medical expenses,
efc)

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and nolably expenses
for the acceplance of works on the field) and to the running of the enferprise.

Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of all categories are also supposed to have been included in the costs for execution of
quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in words
agree with unit prices in figures.

The confractor shall not put forward his good faith to shirk his commitment if the global amounts of his
bid happen to be modified after verification of compliance of unit prices in figures or calculation of the detailed
estimate




UNIT PRICE SCHEDULE FOR THE REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK IN
JAKIRI-NTOHTI, JAKIRI SUBDIVISION, BUI DIVISION (PHASE 1)

A. BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION OF NTOHTI
VILLAGE, JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH WEST REGION

-]
Ref N DESCRIPTION OF WORKS UNIT | QTY U.P In figures | U.P in words
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x54 mm? ALMELEC
CABLE
101 Studies and Pegging (Code 10000) KM 3
102 Excavation works (Code 100001} m 15
103 S & F Single 11m wooden poles class D U 30
(Code 601014)
104 S & F twin 11m wooden poles class D 10
{Code 601014)
105 S & F Spindle (Code 601004) 40
106 S & F Rigid glass insulator 30KV (Code U 40
601001)
107 S & F Chain of three insulators 30kv U 20
{Code 601002)
108 S & F anchoring jumpers MV U 20
109 S & F U anchor iron MV (Code 60113) u 20
113 S & F MV Fuse cutout (Ref44001010046) | U 1
114 S & Stringing 54 mm?® Almelec cable
(Code 601011) LM [ 3,150
115 S & F Number plate + Numbering (Code 40
601006)
116 S & F Wamning plates DM (Code 601005) 40
117 Manipulation of pinning-wheel (Code
113016) ] 3.000
Sub-Total 100
200 CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x54 mm? ALMELEC
& 4x25 mm?
201 Studies and Pegging (Code 10000) KM 1.000
202 Excavation works (Code 100001} m? 8
203 S & F Single 11m wooden poles class D U 15
(Code 601014)
204 S & F Twin 11m wooden poles class D U 5
(Code 601014)
205 S & F Spindle (Code 601004) U 20
206 S & F Rigid glass insulator 30KV (Code U 20
601001)
207 Attache perfomed U




208

S & F Chain of three insulators 30KV

34/54 (Code 601002) U 10
209 S & F anchoring jumpers MV 34/54 U 10
210 S & F U anchor iron MV (Code 60113) U 10
211 S & Stringing 54 mm?® Almelec cable
(Code 601011) LM ] 1,500
212 S & F Number plate + Numbering (Code U 20
601006)
213 S & F Warning plates DM (Code 601005) U 20
214 Manipulation of pinning-wheel (Code " 1
113016)
216 S & F LV Anchoring clamp LV (Code U 10
603004)
217 S & F LV Alignment support LV (Code U 15
603001)
218 Type C earth plug (Code 603007) 6] 4
219 S & F Stringing 4x25 mm? twisted cable
(Code 601011) LM 11,5000
220 Electrical caps with retractable ends U 2
(Code 603011)
Sub-Total 200
300 CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2
301 S & F 25KVA Transformer (Ref 22 001 U 1
050048)
302 S & f concrete poles 12m/500daN U 1
303 Excavation works (Code 100001) m? 1
304 S & F MV Fuse cutout (Ref 44001 010046) U 1
305 S & F 27KV Surge arrestor (Ref U i
21005010007)
306 S & F Type 2BH earth plug (Ref 22 007 U 1
050049)
307 Concrete work m3 1.55
308 Full equipment of single phase station Set I
(Ref 22 001 050002)
Stub-Total 400
400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM
TWISTED CABLE
401 Studies and Pegging (Code 10000) KM 1.5
402 Excavation works (Code 100001) m’ 12
403 S & F Single 9m wooden poles class D| U 21

{Code 603008)




404 S & F Twin 9m wooden poles class D U 9
(Code 603008)

405 S & F LV Alignment support LV (Code U 21
603001}

406 S & F LV Anchoring clamp LV (Code U 9
603004)

407 S & F Stringing 4x25 mm? twisted cable | LM 1,575
(Code 601011)

408 S & F Number plate + Numbering (Code | U 30
601006)

409 Type C earth plug (Code 603007) U 4

410 Manipulation of pinning-wheel (Code| U 1
1130i6)

412 S & F Set of four LV line taps (Code| Set 2
3504035)

413 Electrical caps with retractable ends| Set 2
(Code 603011)
Sub-Total 300
TOTAL B

C) BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION
OF NSIEMBANG VILLAGE, JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH

WEST REGION
Ref N° DESCRIPTION OF WORKS UNIT | QTY | U.Pinfigures | U.Pinwords
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm?* ALMELEC
CABLE
101 Studies and Pegging (Code 10000) KM 0.7
102 Excavation works (Code 100001) n? 5
103 S & F Single 11m wooden polesclassD| U 5
(Code 601014)
104 S & F twin 11m wooden poles class D| U 2
(Code 601014)
105 S & F Spindle (Code 601004) U 7
106 S & F Rigid glass insulator 30KV (Code | U 7
601001)
107 S & F Chain of three insulators 30kv| U 4
(Code 601002)
108 S & F anchoring jumpers MV U 4
109 S & F U anchor iron MV (Code 60113} U 4
113 S & F MV Fuse cutout (Ref 44001010046) | U 1
114 S & Stringing 54 mm?® Almelec cable | LM 735
(Code 601011)
115 S & F Number plate + Numbering (Code | U 7
601006) S
116 S & F Waming plates DM (Code 601005) | U 7 LTy
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117

Manipulation of pinning-wheel (Code
113016}

0.500

Sub-Total 100

200 CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x344 mm?
ALMELEC & 4x25 mm?

201 Studies and Pegging (Code 10000) KM | 0.900

202 Excavation works (Code 100001) m? 8

203 S & F Single 11m wooden poles class D U 13
(Code 601014)

204 S & F Twin 11m wooden poles class D U 5
(Code 601014)

205 S & F Spindle (Code 601004) U 18

206 S & F Rigid glass insulator 30KV (Code | U 18
601001}

207 Attache perfomed U 18

208 S & F Chain of three insulators 30KV U 10
34/54 (Code 601002)

209 S & F anchoring jumpers MV 34/54 U 10

210 S & F U anchor iron MV (Code 60113) U 10

211 S & Stringing 54 mm? Almelec cable| LM 045
(Code 601011)

212 S & F Number plate + Numbering (Code | U 18
601006)

213 S & F Waming plates DM (Code 601005} | U 18

214 Manipulation of pinning-wheel (Code u 1
113016)

216 S & F LV Anchoring clamp LV (Code U 10
603004)

217 S & F LV Alignment support LV (Code| U 13
603001)

218 Type C earth plug (Code 603007) U 4

219 S & F Stringing 4x25 mm? twisted cable | LM | 945.0
(Code 601011)

220 Electrical caps with retractable ends| U 2
{Code 603011}
Sub-Total 200

300 CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2

301 S & F 25KVA Transformer (Ref 22 001 U 2
050048)

302 S & f concrete poles 12m/500daN U

303 Excavation works (Code 100001) m?

304 S & F MV Fuse cutout (Ref 44001010046) U

305 S & F 27KV Surge arrestor (Ref| U
21005010007)




306 S & F Type 2BH earth plug (Ref22 001} U 2
050049)

307 Concrete work m3 3.2

308 Full equipment of single phase station | Set 2
(Ref 22 001 050002)
Sub-Total 400

400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM
TWISTED CABLE

401 Studies and Pegging (Code 10000) KM 0.65

402 Excavation works (Code 100001) m? 12

403 S & F Single 9m wooden poles class D | U 9
(Code 603008)

404 S & F Twin 9m wooden poles class D | U 3
(Code 603008)

405 S & F LV Alignment support LV (Code | U 9
603001)

406 S & F LV Anchoring clamp LV (Code | U 3
603004)

407 S & F Stringing 4x25 mm? twisted cable | LM 683
(Code 601011)

408 S & F Number plate + Numbering (Code | U 12
601006}

409 Type C earth plug (Code 603007) 8] 4

410 Manipulation of pinning-wheel (Code | U 1
113016)

412 S & F Set of four LV line taps (Code | Set 2
3504035}

413 Electrical caps with retractable ends | Set 2
(Code 603011)
Sub-Total 300
Total C

D) BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION
OF SARKONG VILLAGE, JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH WEST

REGION
RefN° | DESCRIPTION OF WORKS UNIT | QTY
U.Pin figures | U.P in words
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm* ALMELEC
CABLE
101 Studies and Pegging (Code 10000) KM 0.2
102 Excavation works (Code 100001) m? 2
103 S & F Single 11m wooden poles class D U 1
(Code 601014)
104 S & F twin 11m wooden poles class D i
(Code 601014) J—
105 S & F Spindle (Code 601004) 0] 2 Y4 %&@ ;
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106 S & F Rigid glass insulator 30KV (Code U ?
601001)

107 S & F Chain of three insulators 30kv U 5
{Code 601002)

108 S & F anchoring jumpers MV U 2

109 S & F U anchor iron MV (Code 60113) U 2

113 S & F MV Fuse cutout (Ref 44001010046) U 1

114 S & Stringing 54 mm? Almelec cable
(Code 601011) LM | 210

115 S & F Number plate + Numbering (Code U 9
601006)

116 S & F Warning plates DM (Code 601005) | U 2

117 Manipulation of pinning-wheel (Code
113016) U 0.500
Sub-Total 160

200 CONSTRUCTION OF AMV/LV SINGLE PHASE LINE WITH 1x54 mm* ALMELEC
& 4x25 mm?

201 Studies and Pegging (Code 10000) KM | 0.500

202 Excavation works (Code 100001) m? 5

203 S & F Single 11m wooden poles class D U 3
(Code 601014)

204 S & F Twin 11m wooden poles class D U 5
(Code 601014)

205 S & F Spindle (Code 601004) U 5

206 S & F Rigid glass insulator 30KV (Code U 5
601001)

207 Attache perfomed u 5

208 S & F Chain of three insulators 30KV U 4
34/54 (Code 601002)

209 S & F anchoring jumpers MV 34/54 U 4

210 S & F U anchor iron MY (Code 60113) u 4

211 S & Stringing 54 mm? Almelec cable
(Code 601011) LM | 525

212 S & F Number plate + Numbering (Code U 5
601006)

213 S & F Warning plates DM (Code 601005) | U 5

214 Manipulation of pinning-wheel (Code " i
113016)

216 S & F LV Anchoring clamp LV (Code U 4
603004)

217 S & F LV Alignment support LV (Code U 3
603001)

218 Type C earth plug (Code 603007) U 3




219

S & F Stringing 4x25 mm? twisted cable

(Code 601011) IM | 53250

220 Electrical caps with retractable ends U 4
(Code 603011}
Sub-Total 200

300 CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2

301 S & F 25KVA Transformer (Ref 22 001 U {
050048)

302 S & f concrete poles 12m/500daN U 1

303 Excavation works (Code 100001) m? 1

304 S & F MV Fuse cutout (Ref 44001010046} 1

305 S & F 27KV Surge arrestor (Ref U 1
21005010007)

306 S & F Type 2BH earth plug (Ref22 001 |, |
050049)

307 Concrete work m3 0.8

308 Full equipment of single phase station Set 1
{Ref 22 001 050002)
Sub-Total 400

400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM
TWISTED CABLE

401 Studies and Pegging (Code 10000) KM 0.4

402 Excavation works (Code 100001) m? 8

403 S & F Single 9m wooden poles class D U 5
(Code 603008)

404 S & F Twin 9m wooden poles class D U 3
(Code 603008)

405 S & F LV Alignment support LV (Code 5
603001)

406 S & F LV Anchoring clamp LV (Code 3
603004)

407 S & F Stringing 4x25 mm? twisted cable
(Code 601011) LM | 420

408 S & F Number plate + Numbering (Code U 8
601006)

409 Type C earth plug (Code 603007) U 7

410 Manipulation of pinning-wheel (Code U 1
113016)

412 S & F Set of four LV line taps (Code Set 9
3504035)

413 Electrical caps with retractable ends Set 5
(Code 603011}
Sub-Total 300

413 Total D




SUNDRY EXPENSES

702 Transportation and handling material (Ref
21 028 181368)

702 Clearing and pruning (Ref 27 028 181368) | Km 1

704 Transportation of poles (Ref 21 028
181367)

705 Transport of workers (Ref 21 028 181369} | LS 1

706 Site installation LS 1

706 Environmental impact notice by planting
of 50 trees as will identified and
backfilling and clearing of all materials on
the site after works.

LS 1

706 Production of AS BUILD PLAN LS 1

707 Supervision by ENEO 7% FF

Sub Total 700

TOTAL WITHOUT TAXES
A+B+C+D+Sundry

VAT (19.25% x twt)

AIR (2.2% x twt)

TOTAL WITH TAXES

NET PAYMENT

Ordered the present Cost Estimate at the Sum (Taxes inclusive) of : ciciiiieciisiinicsiicnsinen
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BILL OF QUANTITIES AND COST ESTIMATES

BILL OF QUANTITIES AND COST ESTIMATES FOR FOR THE REHABILITATION AND
EXTENSION OF ELECTRICITY NETWORK IN JAKIRI-NTOHTI, JAKIRI SUBDIVISION, BUI

DIVISION (PHASE 1)

BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION OF NTOHTI VILLAGE,
JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH WEST REGION

Ref DESCRIPTION OF WORKS UNIT | QTY SUPPLY
N° ur | T.P
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x54 mm* ALMELEC
CABLE
101 | Studies and Pegging (Code 10000) KM 3
102 | Excavation works (Code 100001) m? 15
103 | S & F Single 11m wooden poles class D U 30
(Code 601014)
104 |S & F twin 11lm wooden poles class D U 10
(Code 601014)
105 | S & F Spindle (Code 601004) 40
106 |S & F Rigid glass insulator 30KV (Code U 40
601001)
107 | S & F Chain of three insulators 30kv (Code U 20
601002}
108 | S & F anchoring jumpers MV U 20
109 | S & F U anchor iron MV (Code 60113} U 20
113 S & F MV Fuse cutout (Ref 44001010046) 1§ 1
114 | S & Stringing 54 mm? Almelec cable {Code
601011) LM | 3,150
115 | S & F Number plate + Numbering (Code 40
601006)
116 | S & F Warning plates DM (Code 601003) 40
117 Manipulation of pinning-wheel (Code 3.000
113016) '
Sub-Toral 100
200 | CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x54 mm? ALMELEC
& 4x25 mm?
201 Studies and Pegging (Code 10000} KM 1.000
202 | Excavation works (Code 100001) m? 8
203 | S & F Single 11m wooden poles class D U 15
(Code 601014)
204 |S & F Twin 11m wooden poles class D 5
{Code 601014}
205 S & F Spindle (Code 601004) 20
206 |S & F Rigid glass insulator 30KV (Code U 20
601001)




207 | Attache perfomed U 20
208 | S & F Chain of three insulators 30KV 34/54 U 10
(Code 601002)
209 S & F anchoring jumpers MV 34/54 U 10
210 S & F U anchor iron MV (Code 60113) U 10
211 S & Stringing 54 mm? Almelec cable (Code
601011) LM 1,500
212 | S & F Number plate + Numbering (Code 20
601006)
213 S & F Warning plates DM (Code 601005) 20
214 | Manipulation of pinning-wheel (Code 1
113016) .
216 | S & F LV Anchoring clamp LV (Code U 10
603004)
217 |8 & F LV Alignment support LV (Code 15
603001)
218 | Type C earth plug (Code 603007) 4
219 | S & F Stringing 4x25 mm? twisted cable
(Code 601011) LM | 1,5000
220 | Electrical caps with retractable ends (Code U 9
603011)
Sub-Total 200
300 [ CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2
301 |S & F 25KVA Transformer (Ref 22 00! U 1
050048)
302 | S & f concrete poles 12m/500daN U 1
303 Excavation works (Code 100001) m? 1
304 S & F MV Fuse cutout (Ref 44001010046 U 1
305 |S & F 27KV Surge arrestor (Ref U 1
21005010007)
306 |S & F Type 2BH earth plug (Ref 22 001 U 1
050049)
307 | Concrete work m3 1.55
308 | Full equipment of single phase station (Ref Set )
22 001 050002)
Sub-Total 400
400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm? ALUMINUM
TWISTED CABLE
401 | Studies and Pegging (Code 10000) KM 1.5 \-\fm
402 Excavation works (Code 100001) m? 12
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403 | S & F Single 9m wooden poles class D| U 21
(Code 603008)

404 | S & F Twin 9m wooden polesclassD (Code | U 9
603008)

405 |S & F LV Alignment support LV (Code U 21
603001)

406 |S & F LV Anchoring clamp LV (Code| U 9
603004)

407 | S & F Stringing 4x25 mm? twisted cable | LM 1,575
(Code 601011)

408 | S & F Number plate + Numbering (Code U 30
60100¢6)

409 | Type C carth plug (Code 603007) 9] 4

410 | Manipulation of pinning-wheel (Code U
113016)

412 | S & F Set of four LV line taps (Code | Set 2
3504035)

413 | Electrical caps with retractable ends (Code | Set 2
603011)
Sub-Total 300
TOTAL B

C) BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION
OF NSIEMBANG VILLAGE, JAXIRI SUB DIVISION, BUI DIVISION OF THE NORTH

WEST REGION
Ref SUPPLY
No DESCRIPTION OF WORKS UNIT | QTY UF I TP
100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm? ALMELEC
CABLE
101 Studies and Pegging (Code 10000) KM 0.7
102 | Excavation works (Code 100001) m? 5
103 | S & F Single 11m wooden poles class D| U 5
(Code 601014)
104 |S & F twin 11m wooden poles class D| U 2
(Code 601014)
105 S & F Spindle (Code 601004) u 7
106 |S & F Rigid glass insulator 30KV (Code | U 7
601001)
107 | S & F Chain of three insulators 30kv (Code | U 4
601002)
108 | S & F anchoring jumpers MV U 4
109 | S & F U anchor iron MV (Code 60113) U 4
113 S & F MV Fuse cutout (Ref 44001010046) U l
114 | S & Stringing 54 mm? Almelec cable (Code | LM 735

601011)
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115 S & F Number plate + Numbering (Code U 7
601006)

116 | S & F Warning plates DM (Code 601003) U 7

117 | Manipulation of pinning-wheel (Code U 0.500
113016)
Sub-Total 100

200 | CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x34.4 mm? ALMELEC
& 4x25 mm?

201 | Studies and Pegging (Code 10000) KM | 0.900

202 | Excavation works (Code 100001) m® 8

203 | S & F Single 11m wooden poles class D U 13
(Code 601014)

204 | S & F Twin 11m wooden poles class D| U 5
{Code 601014)

205 | S & F Spindle (Code 601004) U 18

206 | S & F Rigid glass insulator 30KV (Code| U 18
601001)

207 | Attache perfomed U 18

208 | S & F Chain of three insulators 30KV 34/54 | U 10
(Code 601002)

209 | § & F anchoring jumpers MV 34/54 U 10

210 { S & F U anchor iron MV (Code 60113) U 10

211 8 & Stringing 54 mm? Almelec cable (Code | LM 945
601011)

212 | S & F Number plate + Numbering (Code | U 18
601006)

213 | S & F Warning plates DM (Code 601005) U 18

214 | Manipulation of pinning-wheel (Code u 1
113016)

216 |S & F LV Anchoring clamp LV (Code U 10
603004)

217 |S & F LV Alignment suppost LV (Code| U 13
603001)

218 | Type C earth plug (Code 603007) U 4

219 | S & F Stringing 4x25 mm? twisted cable | LM | 945.0
(Code 601011)

220 | Electrical caps with retractable ends (Code | U 2
603011)
Sub-Total 200

300 CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2

301 |S & F 25KVA Transformer (Ref 22 001| U 2
050048)

302 | S & f concrete poles 12m/500daN U 2

303 Excavation works (Code 100001) m? 2




304 | S & F MV Fuse cutout (Ref 44001010046} U 3

305 [S & F 27KV Surge arrestor (Ref| U 2
21005010007)

306 |S & F Type 2BH earth plug (Ref 22 001| U 2
050049)

307 | Concrete work m3 3.2

308 | Full equipment of single phase station (Ref| Set 2
22 001 050002)
Sub-Total 460

400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm* ALUMINUM
TWISTED CABLE

401 | Studies and Pegging (Code 10000} KM 0.65

402 Excavation works (Code 100001) m? 12

403 | S & F Single 9m wooden poles class D | U 9
(Code 603008)

404 | S & F Twin 9m wooden polesclass D (Code | U 3
603008)

405 |S & F LV Alignment support LV (Code | U 9
603001)

406 S & F LV Anchoring clamp LV (Code | U 3
603004)

407 | S & F Stringing 4x25 mm?® twisted cable | LM 683
(Code 601011)

408 | S & F Number plate + Numbering (Code | U 02
601006)

409 | Type C earth plug (Code 603007) U 4

410 | Manipulation of pinning-wheel (Code|U 1
113016)

412 S & F Set of four LV line taps (Code | Set )
3504035)

413 | Electrical caps with retractable ends (Code | Set 5

603011)

Sub-Toral 300

Total C

D) BILL OF QUANTITIES AND COST ESTIMATES FOR THE RURAL ELECTRIFICATION
OF SARKONG VILLAGE, JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH WEST

REGION

Ref | DESCRIPTION OF WORKS UNIT | QTY |SUPPLY

N° UP |TP

100 CONSTRUCTION OF A MV SINGLE PHASE LINE WITH 1x34.4 mm?* ALMELEC
CABLE

101 Studies and Pegging (Code 10000) KM 0.2

102 | Excavation works (Cede 100001) m? 2

103 | S & F Single 11m wooden poles class D U )

(Code 601014)
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104 |S & F twin 11lm wooden poles class D U 1
(Code 601014)
105 | S & F Spindle (Code 601004) U 2
106 |S & F Rigid glass insulator 30KV (Code U 2
601001)
167 | S & F Chain of three insulators 30kv (Code U 9
601002)
108 | S & F anchoring jumpers MV U 2
109 S & F U anchor iron MV (Code 60113) U 2
113 | S & F MV Fuse cutout (Ref 44001010046) U 1
114 | S & Stringing 54 mm? Almelec cable (Code
601011) LM | 210
115 | S & F Number plate + Numbering (Code U 2
601006)
116 | S & F Waming plates DM (Code 601003) U 2
117 | Manipulation of pinning-wheel (Code
113016) U | 0500
Sub-Total 100
200 CONSTRUCTION OF A MV/LV SINGLE PHASE LINE WITH 1x54 mm? ALMELEC
& 4x25 mm?
201 Studies and Pegging (Code 10000) KM | 0.500
202 | Excavation works (Code 100001) m* 5
203 | S & F Single 11m wooden poles class D U 3
{Code 601014)
204 |S & F Twin 11m wooden poles class D U 5
{Code 601014)
205 | S & F Spindle (Code 601004} U 5
206 | S & F Rigid glass insulator 30KV (Code U 5
601001)
207 | Attache perfomed U 5
208 | S & F Chain of three insulators 30KV 34/54 U 4
{Code 601002)
209 | S & F anchoring jumpers MV 34/54 U 4
210 S & F U anchor iron MV (Code 60113) U 4
211 | S & Stringing 54 mm? Almelec cable (Code
601011) LM | 525
212 | S & F Number plate + Numbering (Code U 5
601006)
213 | S & F Warning plates DM (Code 601005} U 5
214 | Manipulation of pinning-wheel (Code " {
113016
216 |S & F LV Anchoring clamp LV (Code U

603004)




217 | S & F LV Alignment support LV (Code 3
603001)
218 | Type C earth plug (Code 603007) U 3
219 | S & F Stringing 4x25 mm? twisted cable
(Code 601011) LM | 525.0
220 | Electrical caps with retractable ends (Code U 4
603011)
Sub-Total 200
300 | CONSTRUCTION OF A TRANSFORMATION SUBSTATION EQUIPPED WITH A
SINGLE PHASE TRANSFORMER H61-25KVA 17.32KV/B2
301 S & F 25KVA Transformer (Ref 22 001 1
050048)
302 | S & f concrete poles 12m/500daN U 1
303 | Excavation works (Code 100001) m’ |
304 | S & F MV Fuse cutout (Ref 44001010046) U 1
305 |S & F 27KV Surge arrestor (Ref 1
21005010007)
306 |S & F Type 2BH earth plug (Ref 22 001 U )
050049)
307 | Concrete work m3 0.8
308 | Full equipment of single phase station (Ref Set )
22 001 050002)
Sub-Total 400
400 CONSTRUCTION OF A LV SINGLE PHASE LINE WITH 4x25 mm* ALUMINUM
TWISTED CABLE
401 Studies and Pegging (Code 10000) KM 0.4
402 | Excavation works (Code 100001) m? 8
403 | S & F Single 9m wooden poles class D U 5
(Code 603008)
404 | S & F Twin 9m wooden poles class D (Code U 3
603008)
405 |S & F LV Alignment support LV (Code U 5
603001)
406 |S & F LV Anchoring clamp LV (Code U 3
603004)
407 | S & F Stringing 4x25 mm? twisted cable
(Code 601011) LM | 420
408 | S & F Number plate + Numbering (Code U
601006)
409 | Type C earth plug (Code 603007) U 7
410 | Manipulation of pinning-wheel (Code U
113016}
412 |S & F Set of four LV line taps (Code Set 2
3504035)
413 | Electrical caps with retractable ends (Code Set 2
603011)




Sub-Total 300

413

Total D

SUNDRY EXPENSES

702

Transportation and handling material (Ref
21 028 181368)

702

Clearing and pruning (Ref 21 028 181368)

704

Transportation of poles (Ref 21 028
181367)

LS

705

Transport of workers (Ref 21 028 181369)

LS

706

Site installation

LS

706

Environmental impact notice by planting of
50 trees as will identified and backfilling
and clearing of all materials on the site after
works.

LS

706

Production of AS BUILD PLAN

LS

707

Supervision by ENEO 7%

FF

Sub Total 700

TOTAL WITHOUT TAXES
A+B+C+D+Sundry

VAT (19.25% x twi)

AIR (2.2% x twt)

TOTAL WITH TAXES

NET PAYMENT

Ordered the present Cost Estimate at the Sum (Taxes inclusive) of  cociiiiercciiinnnnicincennn
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FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an
important element for the evaluation of the quality of the price proposed by a bidder.

It Is not necessary to impose a model of presentation on all bidders, taking into account the great

diversity of software for the determination of sub-details of prices. On the other hand, they must include

the following elements;

a, Detail of the sales coefficlent according to the model presented after this note;

b- Costin dry price of the materials provided for the site;

¢. Costin dry price of the supplies necessary for the site;

d. Costof local and expatriate labour;

e. For each price on the Schedule of prices, a form resulling from points a, b, ¢ and d
above indicating the cutputs leading to the unit prices;

f The precise sub-detail of lump sums for the installation of the site camp, the carling
in and out of equipment, laboratory and its equipment, development of a quarry
{where need be}, etc:

g The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;

h. The sub-detail of dues and taxes.

2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.

A. Overheads of the site
Studies ~ -

Total C1

B. Overheads of the head office
- Head office overheads —
- Financial overheads -
- Risks and profit E—

Total c2

Sales coefficient K = 100/ (100-C)

with C=C1+C2

3. The Contracting Authority may propose a framework of sub-detail of unit prices including the elements
mentioned in point 1 above.




DETAIL PRICE BREAKDOWN

Description:
. . . Total . Activities'
g . *
Price N Daily output Unit quantity Unit Duration
CATEGORY NO Dally | Number | PA™aN- | suouny
Personnel Salary days
{Labour) Works Supervisor | man-day
Foreman man-day
Skilled labour man-day
General labour man-day
Total (A)
Equipment Type Unit Dally rate Days Billed [ AMOUNT
Total (B)
Materials TYPE Unit Unit Price Consumption | AMOUNT
Total (C)
p Total Direct Cost A+B+C
General site
E Expenses 10% Dx10%
General Head Office o
F EXpEnses h Dx5%
G Cost price D+E+F
H Risk + Profit 10% Gx10%
Bid price Excluding
P Taxes GHH
Unit Bid price
Vv Excluding Taxes PIQty
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REPUBLIQUE DU CAMERCUN
PAIX -TRAVAIL - PATRIE

LI LT T2 20 )

REPLBLIC OF CAMEROGON
PEACE-WORK - FATHERLAND

ELIT LT L T

SERVICES DU PREMIER MINISTRE :."I‘ \ PRIME MINISTER'S OFFICE

LTI 21T 1] ] gty A2 Ll
COMITE UE PILOTAGE DU PLAN PRESIDENTIEL DE i STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE
RECONSTRUCTION ET DE DEVELOFPEMENT DES REGIONS DU PPRD RECONSTRUGTION AND DEVELOPMENT OF THE NORTH-WEST
NORD-CUEST ET DU SUD-DUEST AND SOUTH-WEST REGIONS
LIl 1T 1111 ) Nw,sw LIIITT I T L]
UNITE DE COORDINATION COORDINATION UNIT

CONTRACT NC 06/ONIT/PPRD/STB/2025 OF 07/05/2025 AWARDED AFTER OPEN NATIONAL
INVITATION TO TENDER FOR THE REHABILITATION AND EXTENSION OF ELECTRICITY NETWORK
IN JAKIRI-NTOHTI, JAKIRI SUBDIVISION, BUI BIVISION, NORTH WEST REGION

Project Owner: THE PRESIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW

HOLDER : [indicate name and full address of holder]
P.0. Box , Jel: Fax:

Business Registry No. at

Taxpayer's No.

SUBJECT cExecutionof _____ works;

Lot No. ; Network

PLACE: JAKIRI-NTOHTI , JAKIRI SUBDIVISION, Region: NORTHWEST REGION
EXECUTION DEADLINE: One Hundred and twenty days (04) months
AMOUNT IN CFAF:

IAT

EVAT

VAT

AR (Income tax)
Net to be paid

FINANCING : PPRD 2025
BUDGET HEAD :

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:




Between:

The Government of the Republic of Cameroon, represented by the president of the Steering Committee of the

PPRD, hereinafter referred to the "Contracting Authority™

On the one hand,

And

P.0. Box Tel:

Fax:

(enterprise)

Business Registry No.
Taxpayer's No.

Represented by M

, its General Manager, hereinafter referred to as the “Contractor”

On the other hand,

Agree on the following:




Summary

Partl:  Special Administrative Conditions (SAC)
Part Il: Special Technical Conditions (STC)
Part ll: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates

Page and lastof ConfractNo._______ G or JO/CA/TB/0000
Awarded after invitation to tender [specify references of invilation fo tenderj
With

EXECUTION DEADLINE { ) months

Amount of contract in CFAF:

AT

EVAT

VAT (

AR (1.1 0r5.5 %)
Net {0 be pald

Read and accepted by the contractor

{place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration
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DOCUMENT NO 10: MODEL DOCUMENTS

Annex No. 1: Model Declaration of Intention tender
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Annex No. 1: Model Declaration of Intention tender

COMPANY’s LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

Fiscal stamp

I, the undersigned M, . cceeverv e
1500

Nationality .......ccovvcnienicmsiiinneneennoms

FUNCHON ..ovcviviiiiiiiicccr e sen e o
In my capacity as General Manager of ........ccoeeeeieeieenneen P.O.BOX ............. TEL:ireeeee

Hereby acknowledge receipt of the file for Tender Notice

----------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------

General Manager




ANNEX NO, 2: MODEL TENDER LETTER FOR SUBMISSION

I {(We) the undersigned ......cccov et s et e aa e

Acting In the capacily of .......c.cwersersresnrensssenennnn.. I NG NAMe and on behalf of................

rireeennsresnnessansnanaen snesssarsens@l sresneveversenaessronsnes RGO N by virtue of the power vested in me {us),
resident at .. veeee (TONM) .o , P.OBcex......, telephone N°. . .. after having studied all the
documents of the lender filerelating io Ihe Inwta'uon to Tender N, e rvererreraresranerens ... and after having assessed

In my (our) point of view and under my {our) responsibility the nature and dlffculltes enlalled with the execution of the
job, | {we) do hereby tender and commit myself (ourselves) to camy out works for the REHABILITATION OF
ELECTRICITY NETWORK IN JAKIRI-NTOHTI , JAKIRI Sub-Division, BUI Division, North West Region

in keeping with the terms and conditions of the tender file in relum for the sum of..........FCFA
...Francs) Tota! without Tax+VAT, calculated on the basis of the unit prices stated in the Unit Price List
and the detalled eslimates, appended to this tender. The prices stated are tax incluslve.

| commit myself (we commit ourselves}if my (our) tender is retained, to execute the contract within three (03} months
as from the date of notification of the award of contract.

| hereby commit myself (we hereby commit curselves) to maintain the amount of my {our) tender for a period of sixty
{60) days with efiect from the deadline for submission of bids.

| (we) hereby request that the amounis due by the Contracting Authority be paid to me (us) in the national currency
(FCFA) in account No...........c.c....... OpENed in the name of...........cesenns, in the records of ................ (Bank)

Enclosed with this tender are;

- The price list and the detailed estimates duly filled, dated and signed.
- Other documents which in keeping with the requiremenis of the Tender file must be enclosed with the
tender letter.

DONe at..vvvee sveverrmraeererenssrees s OMleviissssnsre rarereses
Fiscal stamp
Signzlure(s)
Bidder(s)
For companies, indicale: cnnn

The company {company or trade name, form, nationalily and registered office)
« represented by the Undersigned ............cacoeevcnnennn.. # (Name, first name and stalus)

For companies without a feqal stalus, indicate:

¢ We, the UNGErSIGNEd, .. .cveeveeeee s sicsissscssssninssnsssemnssisssssisessssinessvsasonsassnnes 3
{For each person: name, first name, company name, nationallly, location of the registered office)
« Constituted in a group of companies for the execution of this contrat, jointly commit ourselves ........ »




ANNEX NO. 3: MODEL BID BOND

Bank ..o iieiscetmnsincnmeninss e
Reference of guarantee: No.....ocveve e rersresassins
Addressed to President of the Steering Committee of the PPRD "Contracting Authority™

Whereas the underiaking hereinafter referred to as the “bidder” has submitted his bid on
for [recall the subject of the invitation to tender], hereinafier referred to as “the bid” and to which
must be attached a bid bond equivalent fo [indicate the amount] CFA francs,

We [name and address of the bank], represented by jnames of signatories],
hereinafter referred to as "the bank® hereby guarantee payment to the Conlracting Authority of the maximum
sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority,
binding itself, its successors and assignees.

The conditions of this commitment are as follows:
If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If medbidder, having been notified of the award of the contract by the Contracting Authority during the validity
period:
» DFails or refuses to sign the contract, even though required to do so;
o [ Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;

We pledge to pay fo the [Contracting Authority] an amount up fo the maximum of the sum referred fo above
upon reception of the his first written request, without the Contracting Authority having to justify his request,
given, however, thatin his request the Contracting Authority shall note that he is due the amount he is claiming
because one or the other or both of the above condition{s) has (have) been fulfilled and he shall specify which
condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority
for the submission of bids. It shall remain valid up ill the thirtieth day inclusive following the end of the deadtine
for the validity of bids. Any request by the Contracting Authority to cause it to take effect should reach the bank
by registered mail with an acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at ,on
[Bank's signature]




Annex No. 4: Model performance/final bond
Bank ..o cieivenenene.

Reference of guarantee: Now........cvevven

TO: THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW.
Invitation to Tender No. ...................

PERFORMANCE BOND FOR THE EXECUTION OF THE REHABILITATION OF ELECTRICITY NETWORK
IN JAKIRI-NTOHTI JAKIRI Sub-Division, BUI DivisionNorthwest Region.

Wen e e (Bank) have been informed that a contract has been signed between
the the President of Steering Committee of the PPRD NW-SW acting in the capacity of Contracting Authority,
AN e e erens , acling as contraclor for the REHABILITATION OF ELECTRICITY
NETWORK IN JAKIRI-NTOHTI, JAKIR! Sub-Division, BUI Division, Northwest Region

In compliance with the provisions of Contract N°. ............. , the contractor is bound to present to the
President of Steering Committee of the PPRD NW-SW, Contracting Authority a performance bond for the
execution of work, covering security, commitments and other obligations incumbent on the contractor under
the contract, worth 3% of the amount of the contract all taxes inclusive, Le. CFA Francs

------------------------------------------------

WE, o e (bank) do herely commit ourselves irrevocably and without arguing o pay
to the the President of Steering Committee of the PPRD NW-SW, at his first written request, and three (03)
months the amount of this bond, that is {0 SAY. .....ecvvveevviinrecerrecrreee e , all the amounts that the
coniractor may owe the Contracting Authority for failing to fulfil one or more of his obligations under the
confract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of justification
with canfirmation of receipt and a copy to the contractor clearly stating and supplementing the reasons for his
request. This letter shall be countersigned by the President of Steering Committee of the PPRD NW-SW. The
bank guarantee shall take effect as from the date of notification of the contract. The original of this guarantee
shall be kept by the the President of Steering Committee of the PPRD NW-SW. The guarantee shall be
released within sixty (60) days with effect from the date of provisional acceptance. After this date, the
guarantee shall no longer apply and shall be returned to us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of Cameroon.
Doneal .....ocecrevereeveerneraerey OM oo cercrenenas

Mr{Messrs).uu e cvevirenne

Signature(s) & stamps ..ccccovceeveerveeenn,




Annex No. 5: Model start-off advance bond

BANK .o ee e rer e r s sessne s are e

Reference of guarantee NO........orvvevccrrninisie e
TO THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW,
Invitation to Tender N°. ...cuiceienienns

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE CONSTRUCTION
WORKS

Bank: reference, address
We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf

of [the holder] to the benefit of the Project Owner
[address of the Project Owner]

{the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that {the holder] has not fufilled his obligations relating to the reimbursement of the start-off
advance according to the terms of contract No. of relating to

works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of the
total sum correspanding to to the advance of [twenty (20) %) of the amount inclusive of all taxes of contract
No. , payable upon nofification of the comesponding Adminisirative Order that is,

CFA francs.
This bond shall enter into force and shall take effect upon reception of the respective paris of this advance into
the accounts of [the holder] opened in the bank under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC. However,
the amount of the bond shall be proportionately reduced on the progressive reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at an
[Signature of the bank]
Doneat ... i O oo
Mr (MeSSIS)....eeee e br vt e
Signature(s) & stampPs ..o cvenrieimiine s




Annex No. 6: Model Retention fund (performance guarantee)

Bank:

Reference of the bond: No
Addressed to [Indicate the Project Owner]
[Address of Confracting Authority]
Hereinafter refemred to as "the Project Owner™

Whereas name and address of Supplier] hereinafter referred to "the coniractor”, pledged,
in execution of the contract, to carmry out the works of [indicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified]
of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, fname and address of the bank],
Represented by [names of signatories] and hereinafier referred to as “the
bank”,

Hence, we hereby affirm that on behalf of the Conlractor, we guarantee and are responsible to the Project
Owner for a maximum amount of

[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted fo the
Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of the
amount equal to [percentage below 10 % to be specified] of the fotal amount of the works featuring in the final
detailed account, without the Project Owner having to prove or give the reasons nor the mative for the amount
of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hereby incline by the present to the nofification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the
final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mail
with acknowledgement of recelpt to reach the bank during the periad of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon [aw. Cameroon courts
shali be the only jurisdictions competent fo rule on this pledge and its consequences.

Slgned and aulhenticated by the bank at on
[Signature of the bank]




Annex No. 7: Model of Letter of Submission of the Technical Proposal
Bank: Reference, Address

We, the undersigned, (Bank, Address), hereby declare by this document that we guarantee, on behalf of
[lhe Contractor], for the benefit of the Project

Owner [Project Owner’s Address]
{the Beneficiary),

the payment, without objection and upon receipt of the first written request from the Beneficiary, declaring that
(the Contractor] has failed fo fullil its obligations regarding the reimbursement of the start-off

advance, in accordance with the terms of Contract No. dated conceming

works [specify the subject of the works, the tender reference, and the lot, if applicable],

for the total amount coresponding to the advance of [twenly (20)%] of the coniract amount inclusive of all
faxes under Confract No. , payable upon notification of the corresponding Administrative
Order, namely CFA francs.

This guarantee shall come into force and take effect upon the receipt of the said advance in the account of
{the Contractor] opened at Bank under Account No.

This bond shall remain valid until the advance has been fully reimbursed in accordance with the Special
Administrative Conditions (SAC). However, the bond amount shall be reduced proportionally with each partial
reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

lssued and authenticated by the Bank at on
[Signature of the Bank]




Annex No. 8: Model for Planning Framework
Note on the Presentation of Schedules

The quantities, daily productivity rates, duration of the works, as well as any slowdowns or interruptions, must
be clearly indicated in the schedules.

The financial schedule, derived from the work schedule, must show, month by month, the forecasted amounts
of the work progress statements by item and cumulatively, taking Into account the impactof the rainy seasons,
for hoth the basic solution and, where applicable, the alternative solution,

[Templates of the schedules to be prepared and included in the Tender Dossier by the Project Owner]

WORK SCHEDULE (WORK PROGRAMME)
A. Specify the nature of the activity

{Months or weeks from the start of the assignment]

B. Completion and Submission of Reports

Rapports Date
1. Initial Report
2. Progress repoit

i. First progress report

ii. Second progress report

3. ProDraft final report
4. Final report




SPECIALISED STAFF CALENDAR

Staff (in the form of a bar chart) Total
StaffiMonth
In N Reports to be
ame
Provided 1 s678g 10| 11] 12 Head Office | Land | poy
Personnel
Head |’MEH}
1 Office [l
Land | Eﬂﬁ
it _
2 ([ -
| Bl
. Al
L
tll : ]
Sub Total
o il
i
Report o be submitted
Duration of activities

Signature (Representative):

Name

Title

Address,

101



Annex No. 9: Model for List of personnel to be mobilised

DESCRIPTION NAME QUALIFICATION | N° OF YEARSOF | FUNCTION
EXPERIENCE | TO CARRIED
ouT
TECHNICAL
ADMINISTRATIVE
SUPPORT STAFF




Annex No. 10: Model for List of Services Likely to be Sub contracted

Nd

Description of Supplies

Quantity (Number of Units)

{ Insert the description of the supplies)

[insert the quantity of items to be provided)




Annex No. 11; Model for CV of Personnel to be mobilised

Position:
Candidate's Name: .......
Employee's Name:
Profession:
Qualifications: ....
Date of Birth:
Number of Years of Employment by the Candidate:
Nationality:

Membership in Professional Associations/Groups:

Specific Aftributions:

Main Qualifications:

[In approximately half a page, provide an overview of the employee's training and experience most relevant
to their responsibilities for the mission. Indicate the level of responsibilities held in previous assignments,
specifying the date and lecation.)

Education:

fin approximately a quarter page, summarize the employee's university studies and other specialized
education, indicating the names and addresses of attended schools or universities, with dates of attendance,
as well as the degrees oblained.]

Annexes:

» Certified copy of the highest degree and possibly a certificate from the relevant professional body
» Availability cerfificate

Professional Experience:

[In approximately two pages, list the jobs held by the employee since the end of their studies in reverse
chronological order, starting with their current position. For each job, include the dates, name of the
employer, job title, and workplace. For the last ten years, also specify the type of activilies carried out and, if
applicable, the names of clients who may provide references.]

Computer Skills:
[Indicate the level of knowledge]

Languages:
[For each language, specify the leve! of proficiency: poor/average/good/excellent, in terms of
readingfwriing/speaking.)

Certification:
|, the undersigned, hereby certify, to the best of my knowledgs, that the information above faithfully reflects
my situation, qualifications, and experience.

Dale; .orccrccrrirsitnnsisssrmes s seens
[Employee's signature and authorized representative of the consultant]
Day/monthiyear

Employee's Name:
Authorized Representative's Name: ...




Annex No. 12: Model for Candidate’s Reference Tables

Services Provided in the Last [indicate number from 1 to 5] Years That Best lllustrate Your

Qualifications

Using the form below, provide the requested information for each relevant mission that your
company/organization has obtained by confract, either as the sole company or as one of the main partners in

a consortium.
Mission Name: Country :
Specialised Personnel Provided by Your Company/Organisation
Location : (Profiles).
Number of Employees Who Participated in the Mission:
Client Name:
Address:
Number of Wark Months; Duration of the
pission
Start Dale: Completion Approximated Value of Services
Date:

INames of Associated/Partner Providers: |Number of Work Months of Specialists Provided by Associated

Providers

[Names and Roles of Responsible Persons {Project Director/Coordinator, Team Leader):

IProject Description:

Description of the Services Actually Provided by Your Personnel:

Name of candidate:

NB: For each contract named in the above list, are attached the following:

- Photocopy of first and last pages of the contract,
- Photocopy of provisional acceptance minutes and
- Photocopy of final acceptance minutes (as the case may be).

DONE ON weevververrriveerrieriren B e
Mr (MESSIS) e siiieiiiriicicr i vsveres e rreneen

SigRatureS)....ccieeeaiiieriiie e e




Annex No. 13: Model for Description of Methodology and Work Plan

Technical Design, Methodology, and Work Plan are the key elements of the technical proposal. ltis suggested
to present the technical proposal {maximum of 10 pages, including tables and charts) divided into three
chapters;

a) Technical Design and Methodology
In this chapter, you are advised to explain how you envision the objectives of the mission, the design of the
services, the methodology to execule the aclivities and achieve the expected results, and the details of these
results. You should highlight the issues to be solved and their importance, and explain the technical design
you will adopt to address them. Additionally, you should explain the methodology you intend to adopt and its
compatibility with the proposed design.

b) Work Plan

In this chapter, you will propose the main activifies involved in the mission, their nature and duration,
scheduling, interrelations, milestones (including interim approvals from the contracting authority), and the
dates for submitting reports. The proposed work plan must be compatible with the technical design and
methodology, demonstrate that the terms of reference have been understood, and can be translated into a
practical work plan. A list of the final documents, including reports, sketches, and tables that constitufe the
final defiverables, should be included in this chapter. The staff calendar (4G) must be compalible with the work
schedule (4H).

¢) Organisation and Personne!
In this chapter, you will propose the structure and composition of your team. You will provide a list of the main
disciplines represented, the name of the lead expert, and a list of the key and support personnel proposed.




Annex No. 14: Model for Information Sheet on Essential Equipment

FRAME (“chassis”) | REGISTRATION STATUS
SN DESIGNATION MARK NUMBER & NUMBER QUANTITY {Hired or
HORSE POWER if (if vehicle) owned)}
vehicle
1
2
3
etc

NB: Registration Certificate(s) of vehicle(s) (“Cartes grise”) shall be certified by the Competent Authority of the Ministry
of Transpott (L.e. at least at Reglonal fevel by either the Regional Delegate, the Reglonal Chief of Service for Land
Transport or by the Regional Chlef of Service for Administration and Flnance),

I the undersigned, holder of National Identity
Card Ne issued on at being Managing
Director of this Company called testifies that the above information is

correct and commit myself to present any of the above equipment and related tools at any given time
requested. As well, any of them must be present at the site before and during each phase at any given
moment required or requested by the Authorities in charge of controlffollow-up of the project | am
tendering for. To this effect are attached:-

- Registration Certificate(s) of vehicle(s) (“Cartes grise") certified by the Competent Authority of the
Ministry of Transport.

- Certified aftestations (Jease documents) of commitment between | and the Owmer(s) of the
equipmentitool(s) in case (s) where [ will take on hire.




Annex No. 15: Model for Site Visit Declaration

LETTER HEAD AND
DATE OF COMPANY/ENTERPRISE HERE

(1114 Nguti, the (fe)

THE MANAGING DIRECTOR
TO WHOM IT MAY CONCERN

Subject: An aftestation of site visit

[y cvertverarensereraresanans , the undersigned Representalive of lhe companylenterprise by
name.. have the honourlo hereby altest having visited the site for for the the Rehabilitation
of Ngutl rural electrlf' catlon project in Nguti Sub-division, Kupe Muanenguba Division of The South
West Region.
on this day of .. seversenivevnrnerens oo veenenn. 10 @8 an appraisal of the strenglhs and weaknesses of the site,

In testimany whereof, this attestation Is issued to serve the purpose wherever and whenever need arises.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the sife visif)

GONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company’s
of the company and stamp seal Work Supervisor and stamp seal
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THE SITE VISIT REPORT
{not more than five (05} pages]

LETTER HEAD OF THE COMPANY
(here}

) INTRODUGTION. c..ccvveeenseessvessssmecsssesssssssssremssssasmsnessessesemmessesssemsesesesssossessmesssenees
TENDER REFERENCE

------------------------------------------------------------------------------------------

1) COMMENTARY:
[1-1) Nature of the project Site......vciceicenrimiiieiniirnnrcveeers e e cesness s serseareesreses

---------------------------------------------------------------------------------------------------

...................................................................................................

---------------------------------------------------------------------------------------------------

...................................................................................................

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

---------------------------------------------------------------------------------------------------

1) AVAILABILITY OF SERVICES {water, electricity, etc)
IV) AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT

V) DIFFICULTIES: o.vvrrr ittt ssscns s cenenecnes srseseesasnensone

---------------------------------------------------------------------------------------------------

NB: The above commentaries can be proven by pictures of Mr(S)....ceereerserercernad who is
........................ of the company and land mark{s) conspicuously present on the site. The land marks
INCILAD .ovvcrrvererrerrisssonsesnnonssassassene (put names of the conspicuous land marks site seen at the
project site)

Remark: The pictures are inscribed on the verso page of the last page of this report of site visit.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the sife visit)

CONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company’s
of the company and stamp seai




DOCUMENT NO. 11: INTEGRITY CHARTER

The bidder must complete and submit the Integrity Charter as part of their offer, duly addressed to the
Contracting Authority and signed by the authorised representatives responsible for its execution. In the case
of a consortium, all members must subscribe to fhe charter.

INTEGRITY CHARTER
TITLE OF TENDER:

THE “BIDDER”
FL ] (P the “CONTRACTING AUTHORITY"

1. We acknowledge and certify that neither we nor any member of our consortium or
stibcontractors are in any of the following situations:

1.1) Belng subject to or having undergone bankruptey, judicial liguidation, cessation of business, or any other
analogous procedure of the same nature,
1.2) Having been convicted within the past five years by a final court ruling for offences related to the awarding
or execution of a contract or framework agreement.
1.3) Having committed a serious professional misconduct in the last five years in connection with the awarding
or execution of a contract or framework agreement.
1.4) Failing fo meet our social security contributions or tax obligations as prescribed by law.
1.5) Being listed under financial sanctions imposed by the United Nations or any other Technical and Financial
Partner in connection with the awarding or execution of a contract or framework agreement.
1.6) Having provided false declarations in submitting the required information during the tender process.

2, We attest that neither we nor any members of our consortitm or subcontractors are in any of
the following conflicts of interest:

2.1) Having controlling shares in the Contracting Authority or being a subsidiary under its control, unless the
conflict has been disclosed and resolved to the satisfaction of the Public Procurement Authority.
2.2) Having business or family ties with a member of the Contracting Authority's staff involved in the selection
process or the subsequent monitoring of the contract, unless the conflict has been disclosed and duly resolved.
2.3) Controlling or being controlled by another tenderer, being under the same corporate control as another
tenderer, receiving or awarding direct or indirect subsidies to another tenderer, having the same legal
representative as another tenderer, or maintaining direct or indirect communication with another tenderer that
would allow access to their respective offers, influence decision-making, or distort competition.
2.4) Being engaged in a consultancy role that could prove incompatible with our respansibliities under the
Contracting Authority,
2.5) Regarding tenders for works, supplies, or framework agreements:

i.  Preparing or being associated with a consultant involved in drafling specifications, plans, calculations,
or other competitive bidding documents.

ii. Being or affiliated with a firm hired by the Contracting Authority to supervise or monitor contract
execution.

3. If we are a public entity or enterprise, we certify that we possess hoth legal and financial
autonomy and operate under commercial law.
4. We undertake to promptly notify the Contracting Authority, whe will inform the Public
Procurement Authority, of any changes in our situation regarding points 1 to 3 above.
5. Inthe process of tendering and executing the contract or framework agreement:
5.1) We have not and will not engage in any deceplive practices (acts or omissions) aimed at deliberately
misleading others, concealing information, coercing or influencing their consent, circumventing legal or
regulatory obligations, or violafing internal rules for personal gain.

110

3 Tup Prencdamt
® oy, LePriv.gent

&



5.2) We have not and will not engage in fraudulent behaviour contrary to our legal or regulatory obligations or
violate internal policies for illicit benefit.
5.3} We have not and will not offer, promise, or grant—directly or Indirecly—any undue advantage of any Kind
to (i) any person holding a legislative, executive, administrative, or judicial position within the State, whether
appointed or elected, permanent or temporary, remunerated or not, at any hierarchical level; (if) any person
exercising public functions, including those in public organisations or enterprises providing public services; or
(iii) any person defined as a public officer, to induce them to perform or refrain from performing an act in their
official capacity.
5.4) We have not and will not offer, promise, or grant—directly or indirectly—any undue advantage to anyone
managing or working within a private-sector entity to induce them to act contrary to their legal, contractual, or
professional obligations.
5.5) We have not and will not engage in any practice that may influence the tender process to the detriment
of the Contracting Authority, including any anti-competitive conduct aimed at restricting access to the contract
or limiting free market competition.
6. We, along with our consortium members and stubcontractors, authorise the Contracting
Authority to examine the accounting records relating to the awarding and execution of the
contract or framework agreement and submit them for audit by designated officials.

Signature:
Name:
Duly authorised to sign the offer on behalf of:

Date;




DOCUMENT NO. 12: SOCIAL AND ENVIRONMENTAL COMMITMENT
Notice regarding the declaration of commitment to social and environmental clauses
The tenderer must complete and submit the social and environmental commitment declaration as part of their
ofier, addressed to the Contracting Authority and signed by the authorised representatives responsible for its
execution. In the case of a consortium, all members must subscribe to the charter.
TITLE OF TENDER:
THE "BIDDER/CONTRACTOR"
To Mr, the "Contracting Authority*
In the context of the award and execution of the contract:
- We commit to complying with, and ensuring compliance by our consortium members and all subcontractors,
infernationally recognised social and environmental standards, including the fundamental conventions of the
Infernational Labour Organization ({ILO) and international agreements on environmental protection, in

alignment with the applicable laws and regulations of Cameroon.

- Additionally, we underiake fo implement risk miligation measures regarding social and environmental impact,
as outlined in the environmental and social impact statement provided by the Contracting Authority.

- We, along with our consortium members and subcontractors, authorise the Contracting Authority to review
all documents and financial records related to the awarding and execution of the contract and to submit them
for verification by auditors designated by fhe ARMP.

Signature:

Name:

Duly anthorised to sign the offer on behalf of:

Date:
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Afriland First Bank

Bangue Aflantique

Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour lEpargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank (NFC)

Société Camerounaise de Banque au Cameroun (SCB)

Sociéte Générale de Banque au Cameroun (SGC)

Standard Chartered Bank Camercon

Union Bank of Cameroon {UBC)

United Bank for Africa {(UBA)

Crédit Communautaire d'Afiique {CCA)

Bank des PME

Bank Of Africa Cameroun (BOA Cameroun)

L.a Regionale Bank

BANGE BANK CAMEROUN (BANGE CMR)

ll- Insurance companies

IaReNO AL

0.
1.

Chanas assurances

Activa Assurances
Atlantique Assurances S.A.
Zénithe Insurance S.A.
Pro-Assur S.A.

Aréa Assurances 9.A
Bénéficial General Insurance S.A.
CPASA.

Nsia Assurances S.A.
SAAR S.A.

Saham Assurances S.A.

NB: This includes all financial institutions recognized by the Ministry of Finance.

List of banking establishments and financial bodies authorised to issue bonds for
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