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TENDER NOTICE
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COMITE DE PILOTAGE DU PLAN PRESIDENTIEL DE %ﬁ""““‘ STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE

RECONSTRUCTION ET DE DEVELOPPEMENT DES REGIONS DU PPRD RECONSTRUCTION AND DEVELOPMENT OF THE NORTH-WEST

NORD-QUEST ET DU SUD-OUEST
ERERRRRAAARE NW/SW EREREERANAN

AND SOUTH-WEST REGIONS

UNITE DE COORDINATION COORDINATION UNIT

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE)
NO14/ONIT/PPRD/STB/2025 OF 24/06/2025 FOR THE REHABILITATION AND
EXTENSION OF THE ELECTRIC NETWORK MBENGWI —~ OSHIE, MOMO DIVISION,

NORTH WEST REGION.

1) SUBJECT OF THE INVITATION TO TENDER: Within the framework of the execution of the
Presidential Plan for the Reconstruction and Development of the North-West and South-West
Regions in 2025, the President of the Steering Committee hereby launches an Open National
Invitation to Tender (emergency procedure) for the rehabilitation and extension of the electric
network Mbengwi — Oshie, Momo Division, North West Region.

2) NATURE OF WORKS: The works, which form the subject of this invitation to tender, consists of
the rehabilitation and extension of the electric network Mbengwi — Oshie, Momo Division, North
West Region. The project component for the completion of the works include:

Construction of a MV three phase line with 3x54.6mm2 Almelec cable;

Construction of a MVILV three phase line with 3x54.6mm2 Almelec and
3X70mm2+1NP+2EP Aluminum cables;

Construction of a MV/LV three phase line with 3x54.6mm2 Almelec and 4x25mm2 twisted
Aluminum cables;

Construction of a LV single phase line 4x25mm2 Aluminum cable;

Construction of three phase transformation substation equipped with a 160kVA/30kV/B2

transformer at Oshie;
Construction of 25kVAM7.32kV single phase transformation substation at Tugi;

Sundry expenses.

The detailed description are mentioned in the respective technical specifications, bills of quantities and cost

estimates.

3) ALLOTMENT: The works subject of this invitation to tender is not in lots.

4) ESTIMATED COST The estimated cost of the works stands as specified in the table below:

“AMOURtiof the Project:(CEAF)::)

Rehabilitation and extension of the electric network Mbengwi - Oshie,
Momo Division, North West Region. T

500 000 000




5)

6)

7)

8)

9

PLACE AND EXECUTION DEADLINE: The works shall be executed from Mbengwi — Oshie,
Momo Division, North West Region. The maximum execution deadline provided for by the Project
Owner for the execution of the works subject of this invitation to tender shall be nine {09) months.
This time frame shall run from the date of notification of the administrative order to commence the
works.

PARTICIPATION AND ORIGIN: Participation to this invitation to tender is open to all registered
and qualified companies or groups of companies based in the Republic of Cameroon with the
required technical and professional expertise in the domain of electrification (generalfrural) and
accompanied by the necessary financial capability.

FINANCING: The works which form the subject of this invitation to tender shall be financed by the
2025 budget of the Presidential Plan for the Reconstruction and Development of the North-West
and South-West Regions.

METHOD OF SUBMISSION: The submission method retained is offline,

BID BONDS: Each bidder must include in his administrative documents, a hand-endorsed bid
bond, issued by a bank or any financial institution approved by the Minister in charge of finance to
issue bonds for public contracts and whose list appears in document 10 of the Tender File (TF), of
an amount of:

{1 Estimated Cost: CFAF i [+ Bid Bond’CFAL

Re abllltallon and ex ensmn‘of the electric network Mbengm
— Oshie, Momo Division, North West Region.

500 000 000 5 000 000

This bond, accompanied by the deposit receipt issued by the Deposits and Consignments Fund (CDEC),
must be valid for up to thirty (30) days beyond the initial validity date of the tenders. The absence of a bid
bond issued by a bank or financial institution authorised by the Ministry of Finance to issue bonds in the
context of public coniracts will result in the outright rejection of the tender. A bid bond produced but unrelated

to the relevant consultation is considered absent. A bid bond presented by a bidder during the bid-opening
session is inadmissible.

10) CONSULTATION OF TENDER FILE: The Tender documents may be consulted and obtained

immediately after publication of this invitation to tender from the Services of the Contracting
Authority (Service in charge of the award of contracts) during working hours at the PPRD Head
Office in Bastos, Yaoundé from Mondays to Fridays (7:30 am to 3:30 pm) or contact (Tel:
679496768), email; procurementmanager@pprdnwsw.org).

11) ACQUISITION OF TENDER FILE: Bidders can collect complete tender documents from the PPRD

Head Office in Bastos Yaounde during working hours {7:30 am to 3:30 pm) Mondays to Fridays
after the presentation of a receipt of the payment of a non-refundable sum of-GFAR:210 000 (Two
Hundred and Ten Thousand Fcfa), payable into the Account of the Pubhc Contracts Regulatory
Agency (PCRA) at BICEC Bank. g
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12) SUBMISSION OF OFFERS: Each bid written in English or French shall be signed by the bidder
or by a duly authorized representative and presented in Seven (7) copies, that is one (01) original
and six (06) copies labelled as such. These shall be submitted in one sealed pack containing three
(3) envelopes, which is:

- Envelope A: Administrative file;

- Envelope B: Technical file;

- Envelope C: Financial file.
The sealed pack or envelop shall bear no information about the company and shall reach the Procurement
Office of the PPRD NW-SW, Head Office in Bastos, Yaounde, not later than the 15/07/2025 at 1 pm local
time and note should be taken that in case of any ambiguities or differences during opening, only the original
shall be considered authentic. The sealed pack shall bear the following inscriptions:

OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE)
NO14/ONIT/PPRD/STB/2025 OF 24/06/2025 FOR THE REHABILITATION AND
EXTENSION OF THE ELECTRIC NETWORK MBENGWI - OSHIE, MOMO DIVISION,
NORTH WEST REGION.

(To be opened only during bids opening session}

NB: A back-up copy of the financial bid, saved on a USB key or CD/DVD, must be submitted in a sealed
envefope. The USB key should be clearly marked "Back-up Copy” and submitted by the deadline mentioned
above.

13) ADMISSIBILITY OF BIDS: Under penalty of being rejected, only originals or true copies certified
by the issuing service or adminisirative authorities must imperafively be produced in accordance
with the Special Regulations of the invitafion fo tender. They must obligatorily be not older than
three (3) months preceding the date of submission of bids. They may be established after the
signature of the tender notice. Any bid not in compliance with the prescriptions of the Tender File
shall be declared inadmissible. This refers especially to the absence of a bid bond and receipt from
Deposits and Consignments Fund (GDEC) issued by a bank establishment or any financial
institution approved by the Minister in charge of Finance. A bid bond presented by a bidder during
the bid opening session shall not be accepted.

The administrative documents, the technical offer and the financial offer must be placed in separate
envelopes and submitted in a sealed envelope. The Project Owner shall not accept:

 Bids bearing information on the identity of the tenderers;

o Bids submitted after the closing date and time for submission of bids;

» Envelopes without indication on the identily of the Invitation to Tender;

» Bids non-compliant with the bidding mode;

o Failure to comply with the number of copies specified in the RPAQ or oﬁgr\iwq\/_@ﬁg"sfcnly.\
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14) OPENING OF BIDS: The offers shall be opened in a single phase, in the PPRD Conference Hall,
located at Bastos Yaounde on the 15/07/2025 at 2 pm. Only bidders or their authorized
representatives having a perfect knowledge of the file may attend the bid opening session. Bids
that do not conform with this invitation to tender and the tender documents shall be rejected. In
case of absence or non-conformity of a document in the administrative file during the opening of
bids, after a 48(forty-eight) hours deadline granted by the Board, the file shall be rejected.

15) EVALUATION CRITERIA: The bids shall be evaluated according to the following critetia (Yes/No):
A Ellmlnatorv crlterla

Failure tc; ﬁroduce, afiéf the d-e.édllne of 48 hou‘rs-' following the opening of bIdS,L T
a document in the administrative file that is deemed to be non-compliant or
missing (except the bid bond)

2. | Absence or insufficient stamped Bid bond and receipt from Deposits and
Consignments Fund (CDEC) {these documents should be submitted as one file)
False declaration or falsified documents

Incomplete financial file

Omission of a unit price

Non-Compliance with the major technical specifications of the Works
Non-respect of 80% of the essential criteria

Absence of the sworn statement for not having abandoned contracts during the
|last three years

9. | Absence of a quantified unit price in the financial offer

10. | Absence of own or hired minimum equipment

11. | Absence of a detailed Bill of Quantities and cost estimate

12. | Absence of integrity charter dated and signed

13. | Absence of a dated and signed commitment statement to comply with
environmental and social clauses

o ~| @ of &

B. Essential Criteria;
The criteria relating to the qualification of a bidder are as follows:

i:! i-"‘

Ny

b. Experience of the company: at least two references of the company in similar | Experience in  General
achievements for the last 5 years concerning electification (generallrural) | electrification
project for a minimum curnulative amount of CFAF 250,000,000 (first page and | Experience in rural

last page of previous contracts + minutes of acceptance signed). electrification
c. Quality of personnel and management of the company: References of personnel to. be uhhzed (CV) and
certificates. L :
d. Provide details of Technical equipment and tools to be used. G o
7 S
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e. Prgel - of attestation of site visit

f.  Methodology for the execution of works.

g. Financial capacity of at least CFAF 250 000 000 issued by a financial institution authorized by the Ministry of
Finance.

h.  Pronids. proof of mastery of the zone of execution of the works.

i. Special technical clauses initialled in all the pages and signed with mention read and approved.

j.  Special administrative clauses completed and initialled in all the pages and last page signed with mention read
and approved.

16) AWARD: The Project Owner shall award the contract to the bidder who meets the required
technical and financial qualification criteria and whose bid is evaluated as the lowest bid.

17) MAXIMUM NUMBER OF LOTS WHICH A BIDDER CAN WIN: This tender is not in lots.

18) VALIDITY OF OFFERS: Bidders shall remain committed to their offers for ninety (90) days from
the deadline set for the submission of tenders (offers).

19) COMPLEMENTARY INFORMATION: Additional {supplementary) technical information may be
obtained during working hours from the Procurement Service at the PPRD, Bastos Yaounde. (Tel:
679496768, email: procurementmanager@pprdnwsw.org) during working hours (7:30 am to 3:30
pm) Mondays to Fridays.

20) CORRUPTION AND MAL PRACTICE: Kindly report any corrupt practices noticed, facts or acis to
CONAC on 1517 or to the Authority in Charge of Public Contracts (MINMAP).

24 A 15

Yaounde,

THE PRESIDENT OF THE STEERING COMMITTEE
OF THE PPRD NW-SW (PROJECT OWNER)

Copies:
- MINMAP
ARMP
Chairpersen of STB
Notice Boardifile

LI} 3
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COMITE DE PILOTAGE DU PLAN PRESIDENTIEL DE N STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE
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AVIS D’APPEL D’OFFRES

AVIS D’APPEL D'OFFRES NATIONAL OUVERT (PROCEDURE D’URGENCE)
NO14/AONO/PPRD/CSPM/2025 DU 24/06/2025 POUR LES TRAVAUX DE

REHABILITATION ET D’EXTENSION DU RESEAU ELECTRIQUE MBENGWI - OSHIE,

1)

2)

DEPARTEMENT DU MOMO, REGION DU NORD OUEST.

OBJET DE L’APPEL D'OFFRES : Dans le cadre de I'exécution du Plan Présidentiel de Reconstruction
et de Développement des Régions du Nord-Ouest et du Sud-Ouest en 2025, le Président du Comité
de Pilotage lance un Appel d'Offres National Ouvert (procédure d'urgence) pour les travaux de
réhabilitation et d'extension du réseau électrique Mbengwi - Oshie, Département du Momo, Région du
Nord-Ouest.

CONSISTANCE DES TRAVAUX: Les travaux, faisant I'objet du présent appel d'offres, concernent la
réhabilitation et Fextension du réseau électrique Mbengwi - Oshie, Département du Momo, Région du
Nord-Ouest. Les travaux de cette phase consisteront de:

Construction d'une ligne HTA triphasée avec cable Almelec 3x54,6 mm?#;

Construction d'une ligne HTA/BT triphasée avec cables Almelec 3x54,6 mm? et Aluminium 3%x70 mm? +
INP + 2EP;

Construction d'une ligne HTA/BT friphasée avec cables Almelec 3x54,6 mm? et Aluminium torsade 4x25

mm?;

Construction d'une ligne BT monophasée avec cable Aluminium 4x25 mm?;

Construction d'un poste de transformation triphasé équipé d'un transformateur 160 kVA/30 kV/B2 &

Oshie ;

Construction d'un poste de transformation monophasé 25 kVA/17,32 kV & Tugi ;

Depenses diverses.

Les travaux requis sont détaillés et mentionnés dans les spécifications techniques (RPAO) et le devis
estimatif.

3)

4)

TRANCHES/ALLOTISSEMENT : Cet appel d'offres n'est pas divisé en lots.

COUT PREVISIONNEL : Le coit prévisionnel de ['opération a l'issue des études préalables est spécifié
dans le tableau ci-dessous :

"Réhabitation et dlextension du réseau electrique Mbengwi - Oshie, |.-
Département du Momo, Région du Nord-Ouest. Sk

-6

0/000 000




9)

6)

7

8)

9)

DELAI ET LIEU D’EXECUTION: Le délai maximum prévu par le Maitre d'Ouvrage pour I'exécution des
travaux du présent appe! d'offre est de neuf (09) mois a partir du jour de la nofification de l'ordre de
service pour le démarrage des travaux. Les travaux s'effectueront de Mbengwi - Oshie, Département
du Momo, Région du Nord-Cuest.

PARTICIPATION ET ORIGINE: |a participation & cet appel d'offres est ouverte a toutes les entreprises
ou groupements d'entreprises enregistrés et qualifiés, établis en République du Cameroun, disposant
de I'expertise technique et professionnelle requise dans le domaine des travaux d'électrification
(général et rurale) ainsi gue de la capacité financiére nécessaire.

FINANCEMENT: Les travaux sont financés par e budget 2025 du Plan Présidentiel de Reconstruction
et de Développement des Regions du Nord-Ouest et Sud-Ouest.

MODE DE SOUMISSION : Le mode de soumission retenu pour ceite consultation est hors ligne.

CAUTIONNEMENT DE SOUMISSION (GARANTIES DE SOUMISSION) : Chaque soumissionnaire
doit joindre a ses piéces administratives un cautionnement de soumission, acquitté a [a main, délivié
par un organisme ou une institution financiére agréée par le Ministre chargé des finances pour émetire
les cautions dans le domaine des marchés publics et dont |a fiste figure dans la piéce 10 du DAQO dont
le montant s'éléve a:

et R B S s =T

PEY e wad W Ml e

'Réhabilitation et d'extension du réseau électrique Mbengwi - Oshie,
Département du Momo, Région du Nord-Ouest.

500 000 000 5000 000

Cette caution, accompagnée du récépissé de consignation délivré par la Caisse des Dépdts et Consignations
(CDEC), doit &tre valable jusqu'a trente (30) jours au-dela de la date initiale de validité des offres. L'absence
de la caution de soumission délivrée par une banque de premier ordre ou un organisme financier de premiere
catégorie autorisé par le Minisire chargé des Finances a émelire des cautions dans le cadre des marchés
publics, entrainera le rejet pur et simple de l'offre. Une caution de soumission produite, mais n'ayant aucun
rapport avec la consultation concernée, est considérée absente. Une caution de soumission présentée par
un soumissionnaire au cours de la séance d'ouverture des offres est irrecevable.

10)

11)

12)

CONSULTATION bU DOSSIER D’APPEL D'OFFRES : Le dossier peut étre consulté et retiré aprés
publication du présent avis auprés des Services du Maitre d'Ouvrage (Service en charge de la
passation des marchés), au siege du PPRD & Bastos, Yaoundé, durant les heures ouvrables de Lundi
a vendredi entre 7h30 et 15h30. (Tél : 679496768, email : procurementmanager@pprdnwsw.org).

ACQUISITION DU DOSSIER D’APPEL D'OFFRES : Le dossier complet peut étre retiré au siége du
PPRD a Bastos, Yaoundé, conire paiement d'une somme non remboursable de FCFA 210 000 {Deux
Cent Dix Mille CFA), payable dans le compte de 'ARMP ouvert a la Banque BICEC.

REMISE DES OFFRES : Chaque offre, rédigée en frangais ou en anglais, doit étre signée par le. .
soumissionnaire ou son représentant diiment mandaté et présentée en sept (07) exemplaires (un.

10
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original et six copies marquées comme telles). L'offre doit éire placée dans une enveloppe scellée
contenant trois (3) sous-enveloppes :

« Enveloppe A : Offre administrative

« Enveloppe B : Offre technique

- Enveloppe C : Offre financiére

AVIS D’APPEL D'OFFRES NATIONAL OUVERT (PROCEDURE D'URGENCE)
NO14/AONO/PPRD/CSPM/2025 DU 24/06/2025 POUR LES TRAVAUX DE REHABILITATION ET
D’EXTENSION DU RESEAU ELECTRIQUE MBENGWI - OSHIE, DEPARTEMENT DU MOMO,
REGION DU NORD-OQUEST,

(A n'ouvrir qu'en séance de dépouillement)
Les offres doivent éire déposées au service des marchés du PPRD NO-SO situé a Bastos, Yaoundé, au
plus tard le 15/07/2025 a 13h (heure locale). L'enveloppe extérieure ne devra porter aucune indication sur
l'entreprise.
NB: Une copie de sauvegarde de l'cffre (Offre financiére) enregistré sur clé USB ou CD/DVD devra étre
transmise sous pli scelle avec l'indication claire et lisible "copie de sauvegarde”, en plus de [a mention ci-
dessus dans les délais impartis.

13) RECEVABILITE DES OFFRES : Sous peine de rejet, seuls les originaux ou les copies certifiées
conformes par le service émetteur ou par une autorité administrative doivent impérativement étre
produits, conformément au Réglement Pariiculier de I'Appel d'Cffres. lls doivent obligatoirement dater
de moins de trois (3) mois avant [a date de dépdi des offres ou étre &tablis apres la signature de l'avis
d'appel d'offres. Toute offre non conforme aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. Cela concerne notamment l'absence d'une caution de soumission déliviée par un
organisme ou institution financiére agréée par le Ministre chargé des Finances pour émetire les
cautions dans le domaine des marchés publics. La caution de soumission présentée par un
soumissionnaire au cours de la séance d'ouverture des plis est irrecevable.

Les piéces administratives, l'offre technique et I'offre financiére doivent étre placées dans des enveloppes
différentes séparées et remises sous pli scellé. Seront irrecevables par le Mailtre d’Ouvrage:

- Les plis portant les indications sur lidentité du soumissionnaire ;

- Les plis parvenus postérieurement aux dates et heures limites de dépdt ;

- Les plis non-conformes au mode de soumission ;

- les plis sans indication de l'identité de I'Appel d'Offres ;

- Le non-respect du nombre d'exemplaires indiqué dans le RPAQ ou offre uniquement en
copies.

14) OUVERTURE DES PLIS : Les offres seront ouvertes en une seule phase, dans la salle de conférence
du PPRD, située & Bastos, Yaoundé, le 156/07/2025 a 14 heures. Seuls les soumissionnaires ou leurs
représentants diment mandatés et ayant une parfaite connaissance du dossier pourront assister 4 la
séance d'ouveriure des plis. Les offres non conformes 4 la présente letire d'invitation 2 soumissionner
et au Dossier d'Appe! d'Offres seront rejetées. En cas d'absence ou de non};;’onfonnité d'un document

' o
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dans le dossier administrafif lors de I'ouverture des offres, aprés un délai de quarante-huit (48) heures
accordé par la Commission, le dossier sera rejeté.

15) CRITERES D’EVALUATION: Les offres seront évaluées selon les criteres (OUI ou NON) ci-aprés :
A - Critéres éliminatoires

R aRkE

.CRITERES :Obse
ZOUIE[-NON:

1. | Défaut de production, apres le délai de 48 heures suivant 'ouverture des
plis, d'un document du dossier administratif jugé non conforme ou
manquant (a 'exception de la caution de soumission)

2. | Absence ou non-conformité & |'ouverture des plis de la caution de
soumission diment timbrée et du récépissé de versement a la Caisse des

Dépéts et Consignations (CDEC)

Fausse déclaration ou documents falsifiés

Dossier financier incomplete

Absence d'un prix unitaire quantifié dans I'Offre financiére
Non-conformité aux spécifications techniques majeures des Travaux
Non-respect de 80% des critéres essentiels

Absence de I'attestation sur 'honneur de n'avoir pas abandonné de
marchés au cours des frois derniéres années

9. | Absence de prix unitaire chiffré dans l'offre financiére

10. | Absence de possession en propre ou en location d'un matériel minimum
11.| Absence du Bordereau des Quantités détaillé et du devis estimatif

12. | Absence de la charte d'intégrité datée et signée

13. | Absence de la déclaration d'engagement au respect des clauses
environnementales et sociales datée et signée

|~ o| ol &) 00

-

B - Critéres essentiels
A E T {CRITERES:E

a. Présentation générale des offres

b. Expérience de I'entreprise : au moins deux références (projets réalisés au cours | Expérience en
des cing demiéres années) de I'entreprise pour des réalisations similaires dans | électrification générale
le cadre de projets d'électrification (généralfrurale), pour un montant cumulé
minimum de 250 000 000 FCFA (premiére et derniére page des anciens contrats | Expérience en
+ procés-verbaux de réceplion signés). électrification rurale

¢. Qualification et 'expérience du personnel: références du personnel & utiliser (CV et attestations) des
diplomes dans le domaine de I'électricité

d. Fournir les détails sur les équipements technigues et outils a utiliser

e. Méthodologie d'exécution des travaux

f. Capacité financiére d'au moins 250 000 000 FCFA, délivrée par un établissement financier agrée par le
Ministére des Finances

g. ¢ - d'atiestation de visite de site

h. . - de preuve de la bonne maitrise de [a zone d'exécution des fravaux.

i. Clauses technigues particuliéres paraphées a chaque page et signées avec la mention *lu et approuvé*
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Clauses administratives particulieres remplies, paraphées a chaque page, et la demiére page signée avec
la mention *lu et approuvé™

16) ATTRIBUTION : Le Maitre d'Ouvrage attribuera le marché au soumissionnaire ayant présenté une

17)
18)

19)

20)

offre remplissant les critéres de qualification technique et financiére requises et dont I'offre est évaluée
la moins-disante.

INFORMATION SUR LES LOTS : Cet appel d'offres n'est pas divisé en lots.

DUREE DE VALIDITE DES OFFRES : Les soumissionnaires restent engagés par leurs offres pendant
90 jours a compter de |a date d'ouverture des plis.

RENSEIGNEMENTS COMPLEMENTAIRES : Les renseignements complémentaires d'ordre
technique peuvent étre obtenus aux heures ouvrables au Service des Marchés situé a I'Unité de
Coordinaton du PPRD NO/SO & Bastos, Yaoundé., (Tel: 679496768, emalil:
procurementmanager@pprdnwsw.org}

LUTTE CONTRE LA CORRUPTION ET LES MAUVAISES PRATIQUES : Pour toute dénonciation
des pratiques, faits ou actes de corruption, bien vouloir appeler a CONAC au numéro 1517, ou
contacter Autorité chargée des Marchés Publics (MINMAP).

Yaounde, 18....cceeeveereireeeeennn ULT

LE PRESIDENT DU COMITE DE PILOTAGE DU PPRD NO-SO
{MAITRE D’OUVRAGE)

Copies :

1 L[] 1

MINMAP

ARMP
Président CSPM
Affichage.
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A. GENERALITIES

Article 1: SCOPE OF THE TENDER:
1.1 . The Confracting Authority as defined in the Special Regulations of the invitation to tender hereby

launches an open national invitation to tender (emergency procedure) for the rehabilitation and
extension of the electric network Mbengwi —~ Oshie, Momo Division, North West Region..

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated
in the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order or that indicated in the said Administrative Order.

1.3 In this Tender File, the term “day” means a calendar day.

Article 2: FINANCING:
The source of financing of the supplies forming the subject of this invitation to tender is the 2025 budget of
the PPRD NW-SW.

Article 3:. FRAUD AND CORRUPTION

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional
ethics during the award and execution of public contracts. By virtue of this principle, the Contracting Authority:
a) Defines, within the context of this clause, the following expressions:
i.  Shall be guilty of "corruption” whoever offers, gives, requests or accepts any advantage in view of
influencing the action of a public official during the award or execution of a coniract.

ii. Isinvolved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the
award or execution of a contract.

ii.  “Collusive practices” shall mean any form of agreement between two or among several bidders
{(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of bids
at levels not corresponding to those resulting from competition.

iv.  And Coercive practices” shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a contract.

b) Any proposed award shall be rejected ifit is proved that the proposed preferred bidder is directly or through
an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices
for the award of this contract.

3.2 The Minister Delegate at the Presidency of the Republic in charge of public contracts may, as a
precaution, take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production
of non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought against
him.

Article 4: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group of enterprises
and Sub-Contractors of the Republic of Cameroon, with the required technical and professmnal expertise in
rural electrification and construction works accompanied by the necessary legal : and fi nancial autonomy and
must not have been excluded from bidding for public contracts as well as managed accordlng to commermal
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laws and not under the direct supetvisory authority of the Contracting Authority or Project Owner, A bidder
(including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a
situation of conflict of interest, subject to disqualification. A potential bidder shall be judged to be in a situation
of conflict of interest and considered not eligible if he:-

(a) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used within
the scope of contracts awarded for this Invitation To Tender.

(b) presents more than one bid within the context of Invitation To Tender, except authorised varianis, where
need be; meanwhile, this does not prevent the participation of sub-contractors in more than one bid.

{c) and the Contracting Authority or Project Owner has financial interests in the capital in a way as fo
compromise the transparency of the procedures of award of public confracts.

Articie 5: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED SERVICES

5.1 The origin for these resources must be in countries fulfilling the criteria defined in the Special Regulations
of the invitation to tender. Origin in this invitation to tender means the place from where the resource is
extracted, cultivated, produced or fabricated and from where comes the services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are
extracted, cultivated, produced, manufactured and from where the services originates.

Article 6: QUALIFICATION OF BIDDERS
{a) As an integral part of their bid, bidders must:
(i} Submit a power of attorney making the signatory of the bid bound by the bid; and
(ii}Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in
order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:

- The production of ceriified balance sheets and recent turnovers

- Access to a line of credit or availability of other financial resources

- Orders acquired and contracts awarded

- Pending litigations

- Availability of indispensable equipment

(b} Bids presented by two or more associated underiakings {joint-contracting) must satisfy the following
conditions:-

- The bid mustinclude all the information listed in paragraph 1 above. The Special Regulations
must indicate the information to be furnished by the group and that to be furnished by each
member of the group

- The bid and the contract must be signed in a way that is binding on all members of the group

- The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form
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- The member of the group designated as the representative will represent all the
undertakings vis & vis the Project Owner and Contracting Authority with regard to the
execution of the contract

- Incase of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its
own account by the Project Owner where it is joint co-contracting

(c} Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution {ime-limits set in the Special Regulations of the invitation
to tender.

(d) Bidders requesting to benefit from the margin of preference must furnish all the necessary

information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender.

Article 7: SITE VISIT

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the execution
of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the
land for the said visit but only on the express condition that the bidder, his employees and agenis free the
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit.

7.3 The Project Owner may organize a visit of the site of the project during the preparatory meeting to
establish the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B-TENDERS FILE

Article 8: CONTENT OF THE TENDER FILE

8.1 The Tender File describes the supplies forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda) published

in accordance with article 10 of the General Regulations of the invitation to tender, it includes the following
documents:

a) Document N°1 : Tender Notice ("AAQ")

b) Document N°2 : General Regulations of the invitafion to fender ('RGAQO" )

¢) Document N°3 ; Special Regulations of the invitation to tender (‘RPAQ)"

d) Document N°4 : The special administrative conditions ("CCAP")

¢) Document N°5 : The special technical conditions (“CCTP")

f)  Document N°6 : The Schedule of Unit Prices (Price Elaboration Schedule=PES)
g) Document N°7 : The Bill of quantities and cost estimates (BQCE)

h) Document N°8 : Framework of Sub-detail of prices

i) Document N°9 : Model Contract

i)  Document N°10: Model forms to be used by bidders
* AnnexNo. 1: Model Declaration of Intention tender
s AnnexNo.?2: Model for Tender Submission
¢ AnnexNo. 3: Mode! bid bond
18



e AnnexNo. 4; Model performanceffinal bond
o Annex No. 5: Model start-off advance bond
¢ Annex No. 6: Model Retention fund {performance guarantee)
e AnnexNo.7: Model of Letter of Submission of the Technical Proposal
¢ Annex No. 8: Model for Planning Framework
e AnnexNo. 9 Model for List of Personnel to be Mobilised
s Annex No. 10: Model for List of Services Likely to be Subcontracted
+ AnnexNo. 11: Madel for CV of Personnel to be Mobilised
s Annex No. 12; Model for Candidate’s Reference Tables
¢ Annex No. 13: Model for Description of Methodology and Work Plan
e Annex No. 14 Model for Information Sheet on Essential Equipment
¢ AnnexNo. 15: Model for Site Visit Declaration
k) Document N°11: Integrity charter
) DocumentN°12: Social and environmental commitment
m) Document N°13: List of banking establishments and financial bodies authorised to

issue bonds for public coniracts
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects
of the said file. Any inadequacy may lead fo a rejection of his offer.

Article 9: CLARIFICATIONS ON THE TENDER FILE

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail {fax or e-mail) at the Contracting Authority’s address indicated in the
Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting
Authority replies in writing to any request for clarification received at least fourteen 14) days for National
Invitations and at least twenty one (21) days for International Invitations before the day of opening, copying
all the companies that purchased the tenders file. A copy of the Contracting Authority’s response, indicating
the question posed but not mentioning the auther, is addressed 1o all bidders who bought the Tender File.
9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of
the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP
and the body in charge of the regulation of public contracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE)

10.1 The Contracting Authorily may at any moment, prior to the deadline for the submission of bids and for
any reason, be it at his initiative or in reply fo a request for clarification formulated by a bidder, amend the
Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with ariicle 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known by
a traceable means to all bidders who bought the Tender File. The latter must acknowledge recelpt of the
addenda in writing to the Contracting Authority.
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10.3 In order to give bidders sufficient fime to take account of the addendum in the preparation of their bids,
the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation fo tender.

C-PREPARATION OF BIDS
Article 11: COST OF TENDER
Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or iry fo
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into either
English or French of the passages conceming the bid is included; in which case for reasons of interpretation,
the translation shall be considered to be authentic.

Article 13: PRESENTATION AND CONTENT OF BIDS

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three volumes. Each bid shall include three envelops, A, B
and C [abelled as follows:-

ENVELOPE ....c............. DOCUMENTS»

OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE)
NO14/ONIT/PPRD/STB/2025 OF 24/06/2025 FOR THE REHABILITATION AND EXTENSION OF THE
ELECTRIC NETWORK MBENGWI - OSHIE, MOMO DIVISION, NORTH WEST REGION.

“To be opened only during the bid opening session of the Tenders Board”
Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three envelopes:-
a. Envelop A: Administrative file shall include:-
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regutations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) the bid bond established in accordance with the provisions of the General Regulations of the
invitation to tender;
iif) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of the General Regulations of invitation o tender.
b. Envelop B: Technical bid shall include:-
(i) Information on qualification- The Special Regulations list ihe documents {o be furnished by bidders
to justify the qualification criteria mentioned in the Special Regulations of the invitafion to tender
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(i) Methodology- The Special Conditions of the invitation to tender specify the constituent elements of
the technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to put in place or
use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attestation of visit of the site, where necessary, etc

{iii) Proof of acceptance of conditions of the coniract- The bidder shall submit duly initialled copies of
the Special Administrative Conditions (SAC) and Special Technical Conditions (STC) relating to
the contract..

(iv) Commentaries (optional)- commentary on the technical choices of the project and possible
proposals

¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

(i) The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate.

{ii} The duly filled Unit Price schedule

(iii) The duly filled detailed estimates

(iv) The sub-details of prices and/for breakdown of all-in prices

(v} The projected schedule of payments, where need be

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of the General Regulations of the invitation to tender concerning the other possible forms of
guarantees.

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present bids for several lots of the same invitation to tender, they could indicate rebates offered in case of
award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous exlernal envelope addressed to the

Contracting Authority as follows:

Article 14: AMOUNT OF THE BID

14.1. Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks described
in the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill
of quantities and estimates presented by the bidder .

14.3The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and

estimates.
14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative

Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract or on any other ground,
thirty (30) days prior to the submission of the bids, shall be included in the prices and in the total amount of
the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the inifial
price, as well as the price revision/updating conditions for the said price must be specified. This is with the
understanding that any contract of duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance wnh the structure proposed in
document 8 of the Tender File. O -
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Article 15: CURRENCY OF BID AND PAYMENT

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either
Option A or Option B below, the applicable option being that retained in the Special Regulations of the
invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the nafional currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates
are completely made in CFA francs in the following manner:
a. Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in
other currencies for the execution of the supplies shall indicate in the annex io the bid the percentage(s) of
the amount of the bid necessary to cover the needs in foreign currencies, without exceeding the maximum
of the three currencies of member countries of the funding institufion of the contract.
b. The exchange rates used by the bidder to convert his bid into the national currency shall be specified by
the bidder in an annex to the bid in compliance with the specifications of the Special Regulations. These rates
shall be applied for any payment within the framework of the contract so that the retained bidder does not
bear any change in the exchange rate.

15.3 Option B; The amount of the bid shall be directly made in the national and foreign currency at the rates
fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates
in the following manner:

a. The prices of inputs necessary for the supplies which the bidder intends to procure in the Contracting
Authority's country shall be in currency of the Contracting Authority's country specified in the Special
Regulations and called “national currency”.

a. The prices of inputs necessary for supplies which bidder intends to procure out of the Contracting
Authority's country shall be in the currency of the country of origin of the bidder or of the currency of an
eligible member country widely used in international frade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in {he unit and total prices and indicated in annex fo the
hids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall be furnished
by the bidder.

15.5 During the execution of the supplies, most of the foreign currency to be paid as part of contract may be
revised by mutual agreement between the Confracling Authority and the entrepreneur in a way as take
account of any modification in the foreign currency needs within the context of the contract.

Article 16: VALIDITY OF BID

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Conlracting Authority, in application of article 22 of the Special Regulations. A bid
valid for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting Authority as
not complying.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax). The
validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for a
corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A
bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorized to do so.
16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable fo the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders. The updating period shall run from the date of overrun of sixty (60) days fo the date of
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notification of the contract or the Administrafive Order for start of execution of supplies by the retained bidder,
as specified in the Special Administrative Conditions. The effect of updafing shall not be considered for
purposes of evaluation of bids.

Article 17: BID BOND

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorized
subject to the prior approval of the Confracting Autherity. The bid bond will remain valid for thirty (30) days
beyond the original date set for the validity of bids or any other validity time-limit requested by the Contracting
Authority and accepted by the bidder, in accordance with the provisions of ariicle 16 (2) of the General
Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submiting the bid and
mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as scon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity.

(b) if the retained bidder:

b.1 Fails in his obligation to register the contract in application of article 38 of the General Regulations.

b.2 Fails in his obligation to furnish the required final bond in application of arlicle 38 of the General
Regulations.

b.3 Refuses to receive nofification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines, the Special Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by
the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be
considered as not being in conformity.

Except in the case mentioned in the paragraph below, bidders wishing to offer technical variants must first
assess the basic solution of the Confracting Authority as described in the Tender File and fumnish in addition
all the information which the Contracting Authority needs for a complete evaluation of the proposed variant,
including the plans, calculations, technical specifications, sub-details of prices and proposed construction
methods and all other useful information. If necessary, the Confracting Authority will examine only the
technical variants of the bidder whose bid is in compliance with the basic solufion has been evaluated as the
lowest bid.

When according to the Special Regulations the bidders are authorised to directly submit the technical variants
for certain paris of the tasks, these parts of the tasks must be described in the technicai specifications. Such
variants shall be evaluated on their own meit in accordance with the provisions of the General Regulations.
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Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations. The subject of the
preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this
stage.

As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least one week before the meeting. The Coniracting Authority may not reply to questions received
too late. In this case, the questions and answers shall be transmitted according to the methods set in the
paragraph below.

The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may prove to
be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by publishing
an addendum in accordance with the provisions of the General Regulations and not through the minutes of
the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification.

Article 20: FORM AND SIGNATURE OF BIDS

20.1 The bidder shall prepare an original of the constituent documents described in arlicle 13 of the General
Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the number
required in the General Regulations, bearing “COPY". In case of discrepancy, the original shall be considered
as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted
in the case of copies) and shall be signed by the person(s} duly empowered to sign on behalf of the bidder,
in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of the
bid containing alterations or changes must be initialled by the signatory (ies) of the bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled
by the signatory (i.e.) of the bid.

D-SUBMISSION OF BIDS
Article 21; SEALING AND MARKING OF BIDS
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)
by marking on these envelopes "ORIGINAL® and "COPY", as the case may be. The envelopes shall then be
placed in another envelope which will equally be sealed but which will not give any indication regarding the
identity of the bidder.
21,2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special Regulations.
b) should bear the name and identification number of the project as indicated in the Special Regulations and
bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION" as specified in the
Special Regulafions.
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21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable
the Contracting Authority to return the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1} and 21(2) above,
the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22; DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or to the Service of Award
of Conlracts at the PPRD Head Office Bastos Yaounde against a duly signed receipt bearing the date and
time specified in the Special Tender Regulations. Each bidder after submission shall before departure, ensure
that the external envelope (enclosing envelopes A, B and C) is stamped and dated.
After submission no bid (regularly submitted} shall be withdrawn, supplemented or modified. Hence, in the
case where the envelope shall not be sealed or without the appropriate inscriptions on it, the administration
shall decline all responsibilities for misdirection or premature opening. Any bid opened prematurely shall be
rejected and returned to the bidder. Hence all documenis submitted by a bidder in any capacity, following
this open national invitation to tender, must be established exclusively:
In English or French language,

) Using the metric system for quantities,

o  Expressing all costs (prices) in francs FCFA.

The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by
publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In this
case, all the rights and obligations of the Contracting Authority and bidders previously governed by the initial
date will henceforth be governed by the new date.

Article 23: OUT OF TIME-LIMIT OF BIDS

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance
with article 22 of the General Regulations shall be declared [ate and consequently rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written nofification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit
prescribed for the submission of the bids. The said notification must be signed by an authorized
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding replacement bid must be attached to the written nofification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and "REPLACEMENT BID" or “MODIFICATION".
24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of arficle 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written
nofification whose date, post mark being authentic, shall not be posterior to the time-limit set for the
submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them
uncpened.
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24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity
of bids specified by the mode! tender. The withdrawal of a bid by a bidder during this interval may lead to the
confiscation of the bid bond in accordance with the provisions of article 17(6) of the General Regulations.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish to attend at the date, time and address specified in the Special
Regulations. Representatives of hidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked "withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be retumed to the bidder unopened.
Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the
signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the new
corresponding bid substituted for the preceding one which will be sent to the bidder concemed unopened.
The replacement of the bid shall only be allowed if the corresponding nofification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the
envelopes marked “modification” shall be opened and their contents read to the hearing of everyone with the
corresponding bid. The modification of the bid shall only be allowed if the corresponding notification contains
a valid empowerment of the signatory requesting the medification and read to the hearing of everyone. Only
bids which were opened and announced to the hearing of everyone during the opening of bids shall then be
evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of financial bids]
and any variant, where necessary, the existence of a guarantee of the bid if it is required and any other details
which the Contracting Authority deems useful to be mentioned. Only rebates and variants of bids announced
to the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of aricle 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session for
whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy
of the said minutes to which is attached the attendance sheet is handed over to all the participants at the end
of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialed copy of the
bids presented by bidders.

25.7 In case of petition as provided for by the Public Coniracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copy to the body in charge of the regulation of public contracts,
the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a
letter to which is obligatorily attached a sheet of the petition form duly signed by the pefitioner and possibly
by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.
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Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers and verification
of the qualification of the bidders and the recommendation for the award shall be given to bidders nor to any
person concerned with the said procedure before the announcement of ihe results. Hence, any attempt by a
bidder to influence the committee in charge of evaluation of bids or the Contracting Authority in his award
decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING AUTHORITY
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response thereto is
formulated in writing but no change on the amount ar content of the bid is sought, offered or authorized,
except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.
27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes and
the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if generally
the bids are in proper order.
28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.
28.3 A bid that complies with the Tender File shall essentially be a bid that respecis all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservaiion. A substantial divergence
or reservation is that:

i.  Which substantially fimits the scope, quality or realization of the supplies.

ii.  which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his

obligations in relation to the contract.
i. ~ Whose correction would unjustly affect the competitiveness of the other bidders who presented bids

that essentially complied with the Tender File.
28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.
28.5 The Contracting Authority reserves {he right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the
Tender File shall not be considered during the evaluation of bids.

Article 29: QUALIFICATION OF THE BIDDER

The committee in charge of evaluation shall ensure that the successfu bidder retained for having submiited
a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining qualification.

Article 30: CORRECTION OF ERRORS
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30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender
File to correct the possible calculation errors. The Evaluation sub-commitiee shall correct the errors in the
following manner:

a. Where there is an incoherence between the unit price and the total obtained by multiplying the unit price
by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-
commitiee judges that it is a gross error of decimal point in the unit price In which case the total price as
presented shall be authentic and the unit price corrected.

b. If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered
authentic and the total corrected.

c. Where there is a difference between the price indicated in letters and in figures, the amount in letters shall
be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of
the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and (b) above.
30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with
the error correction procedure above and with confirmation by the bidder, the said amount shall be deemed
to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected, and the bid bod may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

32.1 Only bids considered as complying, as per the provisions of article 28 of the General Regulations, shall

be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-commiltee shall determine for each bid the evaluated amount

of the bid by rectifying the amount as follows:

a. By correcling any possible error in accordance with the provisions of aricle 30.2 of the General
Regulations.

b. By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the

bill of quantities and esfimates but by adding the amount of supplies done under State supervision where
they are costed in a competitive manner as specified in the Special Regulations.

c. By converting into a single currency, the amount resulting from the rectifications () and (b) above, in
accordance with the provisions of article 31(2) of the General Regulations.

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or
financial basis.

d. By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorized by the Special Regulations.

f. If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special
Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this invitation
to tender is launched simultaneously for several lots.

g. If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted, shall be evaluated on their own merit
and independently of the fact that the bidder offered or not a price for the technical solution specified by the
Contracting Authority in the Special Regulations.
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32.4 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
of execution of the contract shall not be considered during the evaluation of bids.

The Contracting authority reserves the right to accept or reject any modification, difference or reservation.

The modifications, differences, variants or other factors which exceed the requirements of the tender file are

not taken into account during the evaluation of offers.

If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the

estimates of the Project Owner for the supplies fo be executed in this coniract, the Tenders Board may, from
the sub-details of prices fumished by the bidder for any element or all the elements of the bill of quantities
and estimates, verify if these prices are compatible with the construction methods and proposed calendar. In
the case where the justifications presented by the bidder are not satisfactory, the Contracting Authority may
reject the bid after the technical opinion of the Public Contracts Regulatory Agency.

Article 33: CONDITIONS OF APPLYING NATIONAL PREFERENCE

33.1 When awarding a contract as part of an international competitive bidding process, a preference margin
is granted, for bids deemed equivalent and in order of priority, to bids submitted by:

a) A natural person of Cameroonian nationality or a legal entity governed by Camerocnian law;

b) A company whose capital is wholly or majority-owned by persons of Cameroonian naiionality;

c) A natural person or legal entity justifying economic activity within the territory of Cameroon;

d) A consortium of companies including Cameroonian enterprises.

33.2 Bids are considered equivalent when they meet the required technical conditions.

33.3For works contracts, the national preference margin is ten percent (10%).

33.4 National preference can only be applied if it is provided for in the tender documents.

F. AWARD OF CONTRACT

Article 34: AWARD
Within three (3) days maximum as from the date of reception of the award proposal, the Contracting Authority
shall decide either to publish the results or request for re-examination. If the Contracting Authority decides to
publish the results, he shall award the contract to the bidder whose bid was judged essentially in compliance
with the Tender File and who has the required technical and financial capacities to execute the contract
satisfactorily and whose bid was evaluated as the lowest by including, where necessary, proposed rebates,
that is, in function of the provisions of the Special Regulations of the invitation to tender.
If bidders present bids for several lots of the same invitation to tender, they could indicate rebates offered in
case of award of more than one lot. In this case, the lowest bid shall be determined by evaluating the offers
with other lots to be awarded concurrently, by taking into account the rebates offered by the bidders in the
case of more than one lof. Hence, any award of contract shall be made to the bidder fulfilling the technical
and financial capacities required resulting from the evaluation criteria and presenting the bid evaluated as
the lowest, This is carried out by careful study on the unit prices, the bill of quantities and cost estimates and
the sub detail of prices presented to make sure the bidder did study the prices and has not made an arithmefic
error o arrive at his final contract amount. As concern the procedure for the award, it shall consist of -

* The preparation, thorough verification and awarding of the contract according to the rules and procedures

defined by the legislation in force for Public contracts to enable effective execution.
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* The winner shall be nofified through his official address or public media. He/she shall in two (02) days
fulfil the formalities related to the awards, especially to submit at least five (05) copies of the proposed
contract to the office of the Contracting Authority for transmission to the tenders Board for study and
observations in order for the final version to be established, into which the winner shall enter and be
signed by the Contracting Authority after the finance visa.

NB:

- In the case where the company does not fulfil these conditions, hefshe shall be reminded of hisfher
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement.

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of execution of works within three {03) days to following notification of the Service Order to start
work by the Project Owner. Failure to respect the duration shall be considered withdrawal and eventual
cancellation of confract. The contract may be cancelled outright in the cases provided for by Decree NG:
2018/366 of 20® June 2018 instituting the Public Contracts Code.

ARTICLE 35: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN INVITATION TO
TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have

been opened or to declare an invitafion to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify
the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained.
This letter will indicate the amount the Project Owner will pay the coniracior fo execute the works and the
execution fime-limit.

Article 37: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related coniract to which
shall be attached the evaluation report of the bids. As well, the Contracting Authority is bound to communicate
the reasons for the rejection of bids of the bidders concerned who so request.

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body
in charge of regulation shall be kept.

(b) After publication of the results, the draft contract subscribed by the successful bidder is submitted fo the
Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for
prior endorsement.
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(c) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned. It must take place within a maximum deadline of five (5) working days after the
publication of the results.

Article 38: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception of
the draft contract examined by the competent Tenders Board and subscribed by the successful bidder and
where applicable, the endorsement of the Minister in charge of Public Contracis. As well, the Contracting
Authority must be nofified the successful bidder of the signed contract within five (5) days of its date of
signature.

Article 39: FINAL BOND
Within twenty (20) days from the date of notification of signed contract by the Contracting Authority, the
contractor shall furnish him with a final bond, to guarantee the complete execution of the works.

(a)Bid bond to be released to the Coniractor upon a written request addressed to the Contracting Authority
can only take place after when the coniractor must have proven with attestation for having furnished
the Project Owner with a final bond and/or after the start-off advance is refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
faxes, may be replaced by a guarantee from a banking establishment or any financial institution
approved according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

(c)Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or
financial institution approved in accordance with the instruments in force.

(d)Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the
contract under the terms laid down in the General Administrative Conditions.
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DOCUMENT No. 3:
SPECIAL REGULATIONS OF THE INVITATION TO TENDER
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SPECIAL REGULATIONS OF THE INVITATION TO TENDER
OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE) NO14/ONIT/PPRD/STB/2025
OF 24/06/2025 FOR THE REHABILITATION AND EXTENSION OF THE ELECTRIC NETWORK
MBENGWI ~ OSHIE, MOMO DIVISION, NORTH WEST REGION.

GENERALZ

Definition of works: The works involved in the execution of the project shall consist of the Rehabilitation anciw

extension of the electric network Mbengwi - Oshig, Momo Division, North West Region.
Name and address of the Contracting Authority: President of Steering Committee of the PPRD NW-SW.
The project component for the completion of the works include:
- Construction of a MV three phase line with 3x54.6mm2 Almelec cable;
- Construction of a MV/LV three phase line with 3x54.6mm2 Almelec and 3x70mm2+{NP+2EP
Aluminum cables;
- Construction of a MV/LV three phase line with 3x64.6mm2 Almelec and 4x25mm2 twisted
Aluminum cables;
- Construction of a LV single phase line 4x25mm2 Aluminum cable;
- Construction of three phase fransformation substation equipped with a 160kVA/30kV/B2
transformer at Oshie;
- Construction of 25kVA/17.32kV single phase transformation substation at Tugi;
- Sundry expenses.
Reference of Invitation to tender: N@ 14/ONIT/PPRD/STB/2025 of 24/06/2025 Rehabilitation and extension of the
electric network Mbengwi — Oshie, Momo Division, North West Region.
NB: Information on the works to be carried out is detailed in the unit price schedule, the bill of quantities and cost
estimate, and the Special Technical Specifications.
2 | Execution deadline: Nine (09) months
3 | Source of financing: 2025 Public Investment Budget of the PPRD NW-SW.
Budget head; 59 B1 976 02 650001 523415

4 | List of pre-qualified candidates, not applicable

5 | Origin of, supplies and equipment: The works shall be approved by the Contract Engineer.

6 | In the case of a consortium of companies, each member of the consortium must submit a complete administrative
file, with the documents "Bank domiciliation certificate (except in the case of a joint venture), Receipt of purchase of
the Tender Document, and Bid bond" referred to in point 10.

7 | Site visit: Each bidder is advised to visit and inspect the site of the works and its surroundings, and to obtain for
themselves, and under their own responsibility, all the information that may be necessary for the preparation of the
bid and the execution of the studies and works. The costs related to the site visit shall be borne by the Bidder.
Provide a site visit report containing coloured picture(s) of the Representative of the company conspicuously seen
on site.

8 | Additional information: Additional information may be obtained during working hours PPRD Head Office Bastos
Yaounde, or through any other electronic communication means indicated by the Contracting Authority. Requests
for clarification may be made no later than 5§ days before the deadline for submission of tenders.
Clarification requesis must include the name and full address of the bidder and be sent to the following address:
PPRD, Bastos Yaounde. (procurementmanager@pprdnwsw.org)

9 | Language of submission of tender is English or French.
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10

The bids prepared in English or French and in seven (07) copies with one (01) original and six (06) copies marked
thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents

B) Technical Documents

C) Financial Documents

10.1 External envelope: Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope
on which shall be written.

OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE)
NO14/ONIT/PPRD/STB/2025 OF 24/06/2025 FOR THE REHABILITATION AND EXTENSION OF
THE ELECTRIC NETWORK MBENGWI - OSHIE, MOMO DIVISION, NORTH WEST REGION.
(To be opened only during bids opening session)

N.B: The external envelope should not carry any mark or sign that can lead io the identification of the bidder.
10.2 Internal envelopes

Three (03} internal envelopes must be sealed in an external envelope.

The first internal envelope shall be abelled.

1) <<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> AND SHALL CONTAIN THE ADMINISTRATIVE
DOCUMENTS OF THE ENTERPRISE.
THESE DOCUMENTS SHALL BE ORIGINAL, OR COPIES CERTIFIED BY COMPETENT AUTHORITIES NOT
MORE THAN THREE MONTHS.

ADMINISTRATIVE DOCUMENTS:
A.1Declaration of intention to tender stamped with the tariff in force (written by the bidder).
A.2 A bid bond and receipt from Deposits and Consignments Fund (CDEC) issued by a bank establishment or any

financial institution approved by the Minister in charge of Flnance as per the following lots:

Rehabllltatlon and extensmn of the electric network

Mbengwi — Oshie, Momo Division, North West Region. 500000 000 5000000

NB: A bid bond presented by a bidder during the bid opening session shall not be accepted. It must be valid for up
to thirty (30) days beyond the initial validity date of the tenders.

A.3Certified Copy of the Business Registration, not more than three months old.

A.4 A notarised protocol of agreement specifying the representative where applicable. (Joint and several liability
groupings will be given preference).

A.5 Power of Attorney where applicable.

A.B. Attestation of fiscal conformity issued by the Tax administration.

A.7 Certificate of non-bankruptcy established by the Court, not more than three (03) months.

A.8 Attestation of bank account of the bidder, issued by a banking establishment or financial institution approved by

the Ministry in charge of Finance or by a foreign bank of the first order not more than three months.

A9 Receipt of purchase of the tender file issued by BICEC Bank at the sum of FCFA 210 000,

A.10 An attestation of non-exclusion from Public Contracts issued by the Public Contract Regulatory Board (ARMP).

A.11 An Attestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis a vis
the Fund; the aitestation should be less than three months old.
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NB: In the case of a joint-bid, each member of the association must submit a complete administrative file, with
documents A1, A2, A8, and A8 submitted only by the representative of the association.

Failure to comply with the requirements will result in rejection. The required documents in the administrative file must
be submitted in their original form or as certified true copies issued by the originating service or the competent
administrative authority, in accordance with the provisions of the Special Regulations of the Invitation to Tender.
They must be valid as of the original deadline for submission of bids.

The administrative files should be separated by colour sheets. The absence or the nonconformity of one of
these documents will result to the elimination of the offer.

2) THE SECOND INTERNAL ENVELOPE SHALL BE LABELLED <<ENVELOPE B: TECHNICAL
DOCUMENT>> AND SHALL CONTAIN THE FOLLOWING:

TECHNICAL DOCUMENTS:
B.1: General presentation of the tender files

- Letter of submission of technical offer

- Document spirally bound

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

B.2: List of references of the enterprise in the similar jobs
List of references of the enterprise in similar achievements in the execution of electrical works (First page and last
page of previous contracts, acceptance report justified by signed contracts and minutes of final reception for works
executed up to 2024). Minimum acceptable: 02 Contracts realized in the domain (generalfrural electrification) over
the last 5 years.

o st Reference

¢ 2 Reference

B.3: List of qualified personnel for the execution of the works as per the model annexed to the tender file.

NB: Please attach, for the proposed personnel, a copy of the diploma and supporting documents for the experience,
namely:
» A certified true copy of the diploma issued less than three (03) monihs old;
Proof of registration with the relevant national professional bodies, where applicable,
A curriculum vitae signed and dated by the expert;
A signed and dated declaration of availability from the expert;
A certificate, employment contract, or site logbook justifying the expert's experience.

NB: All the above-mentioned documents must be in compliant, signed, and dated within three months prior to the
original deadline for submission of tenders.

Key personnel:
- Project Engineer: At least a Senior Rural/Civil or Electrical Engineer with at least 10 years’

experience in electrical installations/ maintenance. The Project Engineer must present a Masters in any
of the fields mentioned.
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- Works Supervisor: Senior Rural/Civil or electrical Engineer Technician experience with at least 5
years' in electrical installations/ construction/ maintenance. Must present a Bachelor Degree in the
fields mentioned.

- Field Technicians: A Technician with at least a Diploma in electrical engineering and at least 5 years
in similar works.

Other personnel:
- Site clerk: At [east a 5 years' experience in electrical installations/ maintenance. Must hold at least an
Advanced Level in Electrical studies.
- Skill Workers: They shall include: masons, electricians according to need and time frame.
- Unskilled labour, General labour according to need.

NB: All key personnel must present commitment of availability duly signed & certified.

Attach for each person a CV and photocopy of ID card (signed and dated by the individual) as well as a certified
copy of highest diploma of each person concerned. Key Personnel shall include the Works Supervisor Works
Foreman.

B.4.1. Tools to be mobilized to execute the works:
- Provide the list of equipment to be used in the execution of the project.
- Proof of ownership for the equipment and tools, i.e. registration certificates or performance invoices for equipment
that are to be hired and purchase receipts for tools and carte grises of vehicles, proof of renting.
- Description of equipment (giving mark, registration ,etc)
- Evidence of normal functioning of equipment.
- A statement of present location of equipment.
The Bidder must provide proof that they own or lease the following equipment:

Description and Characteristics of Agel M'"'mt.lm Owner | Year [ Supporting
Equipment/tools condition Quantity {Rental |Acquired | documents
N° quip required q
1 [Semi-Remox Truck 01
2 UX4 Pick-up Vehicle 01
3 [Theodlite for setting out and control of 01
4 |Cable unwinder 01
5 [Tools: Electrical tools, Wheel -
barrows,Spades and shovels,Dig
axes,trowels,Measuring tools such as 01
decameter/ tape,Assorted building tools
6 |Voltage tester 01
7 [Earth {ground) resistance tester 01
8 |Concrete Vibrator 01
Measuring wheel 01

NB: The strict compliance with the technical specifications of the tender file as well as equipment and fools vital for
the execution of the works is mandafory.

B.4, 2, The bidder shall provide a descriptive or methodological note presenting in detail the components
of their technical proposal, notably:
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a, The organisation and schedule they intend to implement to effectively carry out the works, to which
must be attached the site visit report or a sworn statement of visit, as applicable;

The timeline, schedule, and delivery period for the works;

The measures planned for the use of local labour (Labour Intensive Method — HIMO);

The measures related to compliance with environmental safeguards, where applicable;

The works the bidder intends to subcontract. Date and signature of sub-contractor (only 30% of the
contract can be subcontracted)

Security measures on project site (the bidder shall ensure the security of all the workers and the
project site).

L
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NB: Date, signature and stamp of bidder at the end of the documents.

B.4. 3. The bidder shall complete and sign the following forms:
o The Integrity Charter.
» The Declaration of Commitment to comply with social and environmental clauses.
» Site Visit Attestation signed by the Mayor of the locality/administrative head or any representative of the
Council or administration and Site visit report signed by the Manager of the Company or a representative
with pictures enclosed.

B.5 : Duration of execution in respect with the tender file
The bidder has nine {09) months to execute the contract.

B.6: Financial capacity

An attestation of financial capacity (solvency) of the enterprise issued by a bank or any financial institution approved
by the Ministry of Finance. A turnover of not less than CFAF250, 000, 000 should be submitted showing the financial
readiness of the bidder to execute the works.

NB: In case of groupings, each member will have to contribute 20 or 30% of the amount required and the
representative will have to meet up with 50% or 60% of the total amount.

B.7:Materials for project execution:
Must present in the technical offer the different types of assemblies for the electricity network lisied in the Special
Technical Clauses.

B.8: Special Technical Clauses initialled in all the pages and last page signed (with mention “read and
approved”)

B.9: Special Administrative Clauses filled, each page initialled and last page signed (with mention “read and
approved”).

B.10. Proof of mastery of the zone of execution of the works.

NB: Failure to accept the contract clauses will result in the elimination of the bidder. The bidder shall ensure that
the works are supervised by ENEQ.

3) THE LAST ENVELOPE SHALL BE LABELLED <<ENVELOPE C: FINANCIAL DOCUMENT>> AND
SHALL CONTAIN THE FOLLOWING:
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FINANCIAL DOCUMENTS
C.1:A submission letter, signed, dated and stamped. {(see ANNEXURE)

C.2: Completed and signed framework of unit prices.

C.3: Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and with
taxes (TTC)

C.4: Sub details of unit prices: To this effect, bidders should use the documents and models provided for in the
Tender File, subject to the provisions of article 17 of the General Regulations concerning the other possible forms
of bid bond.

C.5.Financial capability: Attestation of pre-financing delivered by a banking establishment or financial institution
approved by the Ministry of Finance. Date and signalure of bank Manager in charge.

N.B The various parts of the same file must obligatorily be separated by colour dividers both in the original and in
the copies in a way as to facilitate examination.

The bidder must submit the electronic or digital copy of the financial offer in three copies: one to the Chairperson of
the Tenders Board, one to the Subcommittee for Analysis, and one to the ARMP. In the event of any discrepancies
between the electronic version and the hard copies, the physical (hard) copies shall prevail,

11

TYPE OF SUBMISSION: Offline bidding

12

BID PRICE AND CURRENCY

The price of the contract shall [nof] be revisable. [Contracls whose duration is less than twelve {12) months cannot
be the subject of price revision.

The Currency of payment: This National invitation fo tender is awarded on tolal and contractual price, inclusive of
all taxes, firm and non-revisable for the works in the present Invitation to tender. The corresponding amount will be
calculated inclusive of all taxes and the prices will be obligatorily expressed in francs CFA. The unit Schedule price
expressed out in figures and letters and in seven (07) copies will be joined to the offer. In the event of error between
the prices in figures and letters, the [atter will precede and be used as a basis of calculation of the amount of the
offer. The establishment of the prices will be done on the basis of economic condition in force in the Republic of
Cameroon at the handover date of the offers.

13

Period of validity of the offers: The bidder will remain committed to his offer for ninety (90) days as from the
handover date of the offers. If at the end of this pericd, the contract was not notified to him, the bidder will be able,
gither to cancel his offer, or to ask for a new negotiation of the unit prices.

14

Final Bond: The final Bond is fixed at five percent (3%) of the initial amount of the services envisaged in the country.
The final bond must be constituted within 20 (iwenty) calendar days following nofification of the contract and, in any
case, before first payment. The validity of the final bond must cover the period for the delivery of services up to their
provisional acceptance. The final bond shall be refunded after a release order issued by the Project Owner with
effect from the final acceptance of the works, or from the provisional acceptance where the contract has such period.

15

Date and latest time of deposit of offers: The offers will have to arrive under closed fold and sealed latest
156/07/2025 at 1 pm, by mail registered with acknowledgement of delivery or by deposit against receipt to the
following address: PRESIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW. Beyond this time no
offer will be received nor accepted.

16

A number of copies of the offer which must be filled and sent: The tender and all the parts accompanying it will
have to be given in seven (07) copies, including one (01) original and six (06) copies. The bidder will present his file
inside a sealed outer jacket being marked:
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OPEN NATIONAL INVITATION TO TENDER (EMERGENCY PROCEDURE) NO14/ONIT/PPRD/STB/2025 OF
24/06/2025 FOR THE REHABILITATION AND EXTENSION OF THE ELECTRIC NETWORK MBENGWI -

OSHIE, MOMO DIVISION, NORTH WEST REGION.
(TO BE OPENED ONLY DURING THE BID OPENING SESSION)

17

Opening of the tenders: The opening of the Bids will be carried out in the conference room of the PPRD at Bastos
Yaounde on 15/07/2025 as from 2pm, by the Special Tenders Board sitting in the presence of the duly elected
bidders or their representatives and having a good knowledge of the file.

18

EVALUATION GRILL

- MAIN ELIMINATION CRITERIA

Bidders shall be eliminated following the criteria below:

Description YES | NO

Failure to produce, after the deadline of 48 hours following the opening of bids, a document in the
administrative file that is deemed to be non-compliant or missing (except the bid bond)

Absence or insufficient stamped Bid bond and receipt from Deposits and Consignments Fund (CDEC)

False declaration or falsified documents

Incomplete financial file

Omission of a unit price

Non-Compliance with the major technical specifications of the Works

Non-respect of 80% of the essential criteria

Absence of the sworn statement for not having abandoned contracts during the last three years

Absence of a quantified unit price in the financial offer

Absence of own or hired minimum equipment

Absence of a detailed Bill of Quantities and cost estimate

Absence of integrity charter dated and signed

Absence of a dated and signed commitment statement to comply with environmental and social clauses.

Absence of attestation of site visit

Absence of proof of mastery of the zone of execution of the works.

Il- MAIN (ESSENTIAL) QUALIFICATION CRITERIA

a. General presentation of the bids. Table of Sections separated using
colour dividers (not white) contents

b. Experience of the company: at least two references
of the company in similar achievements of the last 5
years concerning rural electrification project for a
minimum cumulative amount of CFAF 250,000,000

Experience in general electrification

(first page and last page of previous contracts +

minutes of acceptance signed). Experience in rural electrification

c. Quality of personnel and management of the | References of personnel to be utilized
company: References of personnel to be utilized | (CV) and cerlificates.

{CV) and certificates.
d. Provide details of Technical equipment and tools to | Include information on materials to be
be used. mobilized to execute the works. Aftach

certified copies of title deeds, vehicle
registration ceriificate(s), receipts, efc.
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NB- The equipment and tools must be
present at the site during each phase
of the execution

. Methodology for the execution of works.

Detailed execution plan

Financial capacity of at least CFAF 250 000 000

issued by a financial insfitution authorized by the
Ministry of Finance.

Provide proof of ability to pre-finance
from a recognized financial or banking
institution approved by the Ministry in
charge of Finance.

. Absence of attestation of site visit

Provide proof of signed report and
attestation of site visit

. Absence of proof of mastery of the zone of

execution of the works.

Provide information on the mastery of
the zone.

Special technical clauses initialled in all the pages
and signed with mention read and approved.

Initial all the pages with “mention read
and approved”.

Special administrative clauses completed and
initialled in all the pages and last page signed with

Initial all the pages with mention ‘read
and approved”.

mention read and approved.

This evaluation will be done in a binary approach (YES) or (NO) with an acceptable minimum from at least 80%
of the essential qualification criteria. The contract will be awarded to the bidder who would have proposed the
offer with the lowest amount, in conformity with the regulations of the Tender Documents.

NB: The bidder should have a mastery of the zone of execution of the works.

AWARD OF THE CONTRACT

19

Award of the contract: The Tenders Board will propose to the Coniracting Authority fo award the confract to the
bidder who will have presented the bid with the lowest offer, essentially conforming to the regulations of the Tender
File, having satisfied to 100% of all the eliminatory criteria and at least 80% of the essential criteria. The
decision of award of the contract will be published by press release or any other means of publication as per the
public contracts code. If the contract passed on the basis of technical alternative suggested by the bidder, the
contracting authority reserves the right to infroduce all the provisions there allowing him to guarantee itself against
the real overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise
details, any additional charge due to an alternative will be inadmissible. To this end, it is specified that a bidder
cannot claim o be compensated, if action is not taken on his offer. The contracting authority reserves the right not
to act on an Invitation to tender, if it did not obtain a proposal which appears acceptable to him.

20

Ethical Principles: The Presidents and Members of the committee, the Bidders, and all other participants in the
procedure must observe at all times the highest standards of professional ethics. They must, in particular, refrain
from any form of corruption or other fraudulent practices. Under this principle, the above terms are defined as follows:
(i) A person is guilty of “corruption” if they offer, give, solicit, or accept, directly or indirectly, any kind of benefit with
the aim of influencing the actions of a public official during the awarding or execution of a contract or purchase order,
(ii) A person is also guilty of “corruption” if they provide, solicit, or accept multiple bids submitted by the same bidder
under different company names and/or registration numbers;
(iii) A person engages in “fraudulent practices” if they distort or misrepresent facts in order to influence the awarding
or execution of a contract or purchase order {0 the defriment of the Contracting Authority or the Delegated
Contracting Authority. Fraudulent practices notably include any collusion or arrangement between bidders (before
or after the bid submission) aimed at artificially maintaining quotation prices at levels that do not reflect those
resulting from free and open competition, thereby depriving the Contracting Authority or the Delegated Contracting
Authority of the benefits of such competition.

21

Guarantee: The works have a guarantee period of one year (12 months) as per the Special Administrative
Conditions. The performance bond shall be set at 6% of the initial contract amount.
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DOCUMENT NO. 4:
SPECIAL ADMINISTRATIVE CONDITIONS (SAC)
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CHAPTER I: GENERAL PROVISIONS

ARTICLE 1: PURPOSE OF THE INVITATION TO TENDER
The purpose of this invitation to tender is for the rehabilitation and extension of the electric network Mbengwi
— Oshie, Momo Division, North West Region.

ARTICLE 2: AWARD PROCEDURE
The contract shall be awarded following an Open National Invitation to Tender in accordance with Decree
NQ; 2018/366 of 20t June 2018 instituting the Public Contracts Code.

ARTICLE 3: DEFINITION AND DUTIES
3.1 General definitions (cf. Code)

- The Contracting Authority: shall be the President of the Steering Committee of the PPRD NW-SW.
He awards the contract, ensures the preservation of originals of said contract documents and the
transmission of copies to the Ministry in charge of Public Contracis and to the body in charge of regulation,
- The Contract Engineer (Head of Regional Branch of PPRD NW), hereinafter referred to as the
Engineer. He/she shall be in charge of approbation of execution decuments, supervising and controlling the
technical execution of the works. He shall as well ensure he plays his roles spelled out in Article 26 of these
Administrative Conditions and prepare documents for payments.

- The Project Manager: shall be the Procurement Manager PPRD, ensures respect of the administrative,
technical and financial conditions and coniractual deadlines.

- The Contractor shall be [fo be specified], he ensures the execution of the contract as per the technical
specifications.

- The Contract Manager, the Regional Delegate of the Ministry of Mines, Water and Energy North
West Region shall ensure the Project Supervision. The latter shall provide a report detailing the
effectiveness of the works carried out, as well as their rate and quality of execution of the infrastructure
project.

- The authority in charge of the effective execution of the works: the Ministry in charge of Public
Contracts.

3.2 Security: This contract may be used as security subject to any form of transfer of debt.
In this case:
- The authority in charge of ordering payment shall be the President of the Steering Committee of the

PPRD NW-SW.

- The authority in charge of the clearance of expenditures shall be the Finance Controller of the PPRD.
- The body or official in charge of payment shall be the Specialized Treasury of the PPRD.

- The Project Officer shall be responsible to furnish information within the context of execution of this
contract.

ARTICLE 4: LANGUAGE(S) TO BE APPLICABLE IN THE JOBBING ORDER
4.1The language to be used shall be [English or French].

4.2 The contractor shall be bound {o observe the law, regulations and ordinances in force in Cameroon both
within his own organization and in the execution of the contract. If the laws and regulations in force at the
date of signature of this contract are amended after the signature of the contract, the possible direct resulting
costs shall be considered without gain or [oss for either party.
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ARTICLE 5: STANDARDS

5.1 The works carried out under this contract shall comply with the standards set out in the Special Technical
Specifications, and where no applicable standard is mentioned, with the authoritative standard in the field
applicable in Cameroon. This shall be the most recently approved standard by the competent authority.

5.2 The co-contractor shall study, execute, and guarantee the works under this contract, taking into account
the best practices for similar technological operations in Cameroon.

ARTICLE 6 : CONTENT OF THE INVITATION TO TENDER

The constituent contractual documents of this contract are in order of priority:

1) The tender or commitment letter.

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions
(GAC) and the Special Technical Conditions (STC) hereunder.

3) The Special Adminisirative Conditions (SAC);

4) The Special Technical Condilions (STC);

5) The elements necessary for the determination of the contract price, such as, in order of priority: the unit
price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the
sub-details of unit prices.

6) Plans.

7) The General Administrative Conditions applicable on public supplies contracts that went into effect by
Order No. 033/CAB/PM of 13 February 2007,

8) The General Technical Condition(s) applicable on the services forming the subject of the contract.

ARTICLE 7: LAWS AND RULES APPLICABLE
This contract shall be govemed by the following general instruments.
1. Law N° 2018/011 of 11 July 2018 to lay down the Cameroon Code of Transparency and Good
Governance in public finance management.
2. Law N° 2018/012 of 11 July 2018 relating to fiscal regime of the State and other public entities.
3. Law No. 2024/013 of 23 December 2024 the finance law of the Republic of Cameroon for the 2025
financial year.

4. Decree No. 2001/048 of 23 February 2001 relating to the selting up, organization and functioning of
the Public Contracts Regulatory Agency medified by Decree N°2012/076 of 08 March 2012.

5. Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and
customs system applicable o public contracts.

6. Decree No. 2011/408 of 9 December 2011 on the organization of the Government.

7. Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code

8. Order NO 075/CAB/PM of 30 July 2024 on the reorganization of the PPRD NW-SW;

9. Circular No. 000019/LC/MINMAP of 05 June 2024 concerning the modalities of constitution, deposit,
conservation, restitution and withdrawal of guarantee on Public Contracts;

10. Circutar N° 00013995/C/MINFI of 31ist December 2024 bearing instructions relating fo the
implementation of the finance laws, the monitoring and control of the execution of the Budgets of the
state and other public entities for the 2025 financial Year.

11. Applicable standards.

Other instruments specific to the domain concerned with the contract

ARTICLE 8: COMMUNICATION (ARTICLES 6 AND 10 SUPPLEMENTED)
44
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All communications within the framework of this contract shall be written and notifications sent to the
following address:
a) In the case where the contractor is the addressee; THE CONTRACTOR
Beyond the fime-limit of 15 days fixed in article 6(1) of the GAC fails to make his domicile known to the Project
Owner and Contract Manager, correspondences shall be validly addressed to the Contractor and considered
to have been served on;
b) In the case where the Project Owner is the addressee:
Such should be copied to the Contract Manager, Contract Engineer, Project Manager where need be, within
the same deadline.
The contractor shalt address all written notifications or correspondences to the Project engineer with a copy
to the Contract Manager.

CHAPTER lI: EXECUTION OF WORKS

ARTICLE 9: CONSISTENCY OF THE WORKS
The works consist of the rehabilitation and extension of the electric network Mbengwi— Oshie, Momo Division,
North West Region.as time-limits for execution which covers:

« Transfer of networks and traffic maintenance.

o Supply of materials;

« Realization of tasks;

ARTICLE 10: TIME-LIMITS FOR EXECUTION/TIME-LIMITS FOR MOBILIZATION

Under no circumstances shall the duration for execution exceed nine (09) months except in the situation of
Force Majeure. Since a contract whose execution duration is maximurn one (01) year cannot undergo price
revision, price revision shall not be tolerated during the execution of this project.

Time-limits for mobilization shall run as from the date of reception of the service order to start work. Within
this time, the contractor shall not modify any of his unit prices. A copy of the service order shall be forwarded
to the Contracting Authority, signatory of the contract.

ARTICLE 11: OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by ensuring
that the contractor submit two (02) original copies of the registered contract and three (03) photocopies of
the registered contract within a maximum duration of thirty seven (37) days as from the date of nofification of
the coniract otherwise he/she (the contractor) will be sanctioned. The copies will be distributed as follow:-

« One original copy to the office of the Contracting Authority
» One original copy to the office of the Regulatory Organ (copy fo be given fo the CA)
» One photocopy to the office of MINMAR (copy fo be given fo the CA)

o One photocopy to the Regional Branch of PPRD for the North West Region (copy fo be given fo the
CA)

» One photocopy to the office of the Chief of Contracts Award (copy fo be given to the CA)

ARTICLE 12: ADMINISTRATIVE ORDERS (ARTICLE 8 OF GAC)
The various Administrative Orders shall be established and notified as follows:
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121  The Administrative Order to start execution of the works shall be signed by the Contracting Authority
and notifted to the contractor by the Project Owner with a copy to the, the Contract Manager, Contract
Engineer, the financial services and the Project Manager, where applicable.

12.2  Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution deadline shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Conlracting Authority, the Contract Manager, the Contract
Engineer, the Project Manager and the financial services. The prior endorsement of the Paying Body
shall possibly be required before the signature of those that have an incidence on the amount.

12.3  Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and nofified to the contractor by the
Coniract Engineer or Project Manager (where applicable) with a copy to the Contracting Authority and
Contract Manager.

124 Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the
contractor by the Confract Manager with a copy to the Contracting Authority, the Contract Engineer and
Project Manager.

125 Administrative Orders for suspension or resumption of work because of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to the
contractor with a copy to the Praoject Owner, Contract Manager, Contract Engineer and Project Manager.

12.6  Administrative Crders prescribing the works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the Contract
Manager upon the proposal of the Contract Engineer and nofified to the contractor by the Contract
Engineer.

12.7  The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders
received.

12.8  Concerning Administrative Order signed by the Contracting Authority and nofified by the Project
Owner, the notification must be done within a maximum of five (5) days from the date of transmission
by the Contracting Authority to the Project Owner. Beyond this deadline, the Contracting Authority shall
establish the default of the Project Owner, take over from him and carry out the said notification.

ARTICLE 13: ROLE AND RESPONSIBILITY OF THE CONTRACTOR (ENTREPRENEUR)

The contractor shall provide to the Contracting Authority two (02) original copies of the registered contract
and three (03) photacopies of the registered contract to be distributed as stipulated in Article 13 above and
submit a copy each of an original copy to the Project Engineer and Project Owner. The contractor has as
mission to assure the execution of tasks under the control of a Project Engineer and in accordance with the
rules and norms in force. Hence, the contractor is respensible with regard to the administration, for the
organization and the conduct of the site, the quality of the materials and supplies used by him, their perfect
adaptation to the needs of the site and the good execution of tasks. Tasks will be executed in accordance
with the plans and technical specifications, that is, according to the rules of the art. To this effect, the
contractor shall take all measures to provide all necessary means to hire competent staff.

Hence:

*He shall within the thirty(30) days from date of notification of the service order to start work, submit to the
Chief of Service of the Contract for approval an execution program otherwise he shall pay penalties
amounting up to 1/5000t of the contract amount (ATI) for every calendar day of lateness. These penalties
shall equally be applied in case of delays after the deadline attributed for corrections to be made on the
execution program. As well, these penalties shall be applied on any stakeholder who delays the process
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of approving the execution program submitted or who carries out abusive rejects of the execution program;
In no circumstance shall the execution program be rejected more than two (02) times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in place an
instaillation and ensure the organization of the site, thereby guaranteeing the security of supplies and
people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people on the
site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur to his
staff, third parties, agents of the Project engineer, his material for the realization of the contract arising from
this present invitation to tender, during the execution of the tasks;

*He has the obligation to put back to its original state the surrounding environment damaged during the
execution of the project;

NB:

-The contractor remains responsible for the totality of the site including interventions of his accepted Sub-
Coniractors. It is his responsibility to assure the coordination of the activities of the suppliers, of the Sub-
Contractors whose contribution is necessary to him for the different working groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer. The participation of the site
Foreman at site meetings shall be obligatory. To this effect, the contractor shall keep a site register that
shall be available to the project engineer and coniractor’s representatives.

-The contractor shall put in place all human and material resources necessary for the execution of works
within the prescribed time-limits.

ARTICLE 14; CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC)

14.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an attestation
of proper execution fo the contractor. This attestation shall condition the start of the following conditional
phase.

14.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase
shall be [to be specified).

ARTICLE 15;: EQUIPMENT AND PERSONNEL FOR THE PROJECT
The contractor shall undertake to mobilize the human and material resources necessary for satisfactory
execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of the Contracting
Authority. In case of any replacement of personnel, the contractor shall replace personnel with personnel of
at least equal competence (qualifications and experience) or in case of equipment, with of equal performance
and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace more than
fifty percent (50%) of his personnel without being liable to the procedure for termination of the
contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly recorded by both
parties, the contractor shall immediately replace the said worker at his own expense.

ARTICLE 16: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR

16.1 Work Programme, Quality Assurance Plan, and Other Documents
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a) Within a maximum period of 15 days from the notification of the order to commence works, the
Administration’s co-contractor shall submit, in five (05) copies, for approval by the Contract Manager after
consultation with the Contract Engineer the work execution programme, its procurement schedule, its
draft Quality Assurance Plan (QAP}, and, where applicable, its Environmental Management Plan.

This programme shall be presented exclusively according to the templates provided and shall include, in

particular:

» The minutes defining the tasks to be performed, where applicable;

o The list of works to be subcontracted;

¢ The description of measures to maintain traffic flow, where applicable;

o [Eic.
Two (2) copies of these documents shall be refurned to the co-contractor within 15 days from their receipt,
bearing either:

« The approval stamp “APPROVED FOR EXECUTION”; or

» The mention of rejection, accompanied by the reasons for said rejection.

The Administration’s co-contractor shall then have 8 days to present a new project. The Contract Engineer

shall have 5 days to approve or provide any comments. The approval periods for the execution programme

shall suspend the execution period.

Approval granted by the Project Manager shall in no way diminish the co-contractor’s liability. However, works

executed prior to the approval of the programme shall neither be acknowledged nor paid for, unless expressly

ordered.

The updated and approved schedule shall become the contractual schedule.

The co-contractor shall constantly maintain, on-site, an updated work schedule reflecting the actual progress

of the site. Significant changes to the contractual programme may only be made after obtaining approval

from the Contract Engineer.

Once the execution programme is approved by the Contract Engineer, it shall be fransmitted within 5 days

to the Contracting Authority or the Delegated Contracting Authority, without suspending its execution.

However, should significant modifications be found that distort the objective of the contract or the nature of

the works, the Coniracting Authority or the Delegated Coniracting Authority shall return the execution

programme, accompanied by reservations to be addressed, within fifteen (15) days of its receipt.

b) The Environmental and Social Management Plan shall detail, in particular, the criteria for selecting
technical and base camp sites, the conditions for borrowing extraction sites, and the conditions for
restoring work and installation sites.

c) The co-contractor shall indicate in the programme the equipment and methods intended for use as well
as the number of personnel planned for employment.

16.2Execution Project
a) Within a maximum period of 15 days from the date of notification of the order to commence works,
the co-contractor shall submit, for the approval of the Contract Engineer or the Project Manager
where applicable, an execution project in 5 copies, including in particular:

The minutes defining the tasks to be performed,;

The record of existing damages, where applicable;

The route diagram or the work alignment diagram, where applicable;

The description of the intended work execution processes and methods, including the anticipated

use of personnel, equipment, and materials;

» The execution plans for the structures and the related calculation notes;
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¢ The supply plans;
o The graphical work schedule;
» The list of works that the co-contractor intend, where applicable, to subcontract.

The updated and approved schedule shall become the contractual schedule. It must highlight critical tasks.
The co-contractor shall constanily maintain, on-site, an updated work schedule reflecting the actual progress
of the site.

In the event of non-compliance with the deadlines for approval of the above documents by the Administration,
they shall be deemed approved.

ARTICLE 17: PROVISION OF DOCUMENTS AND SITE

A reproducible copy of the plans featuring in the Tender File shall be submitted by [the Contract Manager or
Project Manager).

The Project Owner shall make available the site and access ways to the coniractor at the appropriate time
as the works progress.

Article 18: INSURANCE AND PROTECTION OF THE SITES

18.1. Packaging for the Transport of Equipment and Materials

The supplier must take all necessary measures to ensure that the equipment or materials are properly
protected by careful and appropriate packaging suitable for maritime, air, rail, or road transport. The supplier
must make every effort to repair any damage that may occur during transport up to the delivery site.

18.2. Insurance

a) The contract holder is required, upon nofification of the contract, to take out an insurance policy with one
or more approved insurance companies, covering the risks associated with the execution of the services
under the contract.

b) The following insurance policies are required under this Contract, for the minimum amounts, deductibles,
and other minimum conditions, within fifteen (15) days of notification of the contract {to be specified according
to the list below):

Third-party liability insurance covering the risk of bodily injury caused to third parties or the risk of death of
third parties (including personnel of the Contracting Authority), as well as risks of loss or damage occurring
during the execution of the works to goods during supply, installation, or assembly, where applicable;

“All Risks" construction insurance covering the loss of or damage to the Installations on-site occurring before

the completion of the Installations, with an extension of coverage for the co-contractor’s liability for loss or
damage occurring during the warranty period, for as long as the co-contractor remains on-site to fulfil their

obligations during the warranty period;

Decennial liability insurance, where applicable;

Other insurances: any other insurance policies that may be specifically agreed between the parties to the
contract.

¢) In any case, the policy must cover all bodily injury, material damage, and consequential losses caused to
third parties or to the works, from the day following its subscription until the final acceptance of the services
or unfil the end of the decennial period, where applicable.

d) If the co-contractor fails to take out andfor maintain the insurance policies referred to above, the
Confracting Authority may take out and maintain such insurance and deduct, from time to time, from any
sums due to the co-contractor under the contract, any premium the Contracting Authority has paid to the
insurer, or otherwise recover the amount of the premium paid, which shall be considered as a debt owed by
the co-contractor.
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e) The co-contractor shall ensure that its subconiractors take out and maintain, to the extent necessary,
appropriate insurance policies covering their personnel, vehicles, and the services they perform under the
contract, unless these subcontractors are covered by the policies taken out by the co-contractor.

ARTICLE 19: SUB-CONTRACTING

The contractor may assign execution of part of the contract to one or several sub-contractors provided he
mentioned it clearly in his bids in terms of qualifications, references of the Sub Contractor envisaged and
percentage of the initial conlract amount and its additional clauses fo be sub contracted. All subcontracting
to a third party for the execution of a part of the works foreseen in the contract arising from this invitation to
tender shall be subordinated to the prior authorization of the Contracting Authority at a maximum of 30% of
the initial contract amount and its additional clauses. This authorization shall not free the contractor from any
of his contractual obligations. The contractor shall see to it that the sub-contractor is in order with Cameroon’s
Administration. Sub-contractors shall fulfil the same conditions as the main contractor. Non-compliance with
the above provisions shall give rise to termination of the contract. Sub-contractors shall fulfil the same
technical and financial conditions with the contractor, They shall execute the works under the sole and full
responsibility of the main contractor

Whatever the case, before the Conlracting Authority, the coniractor shall remain solely responsible for
the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000% the initial contract amount shall be applied on any stakeholder who
delays from seven (07) days and above the process required to validate the subcontracting.

ARTICLE 20: SITE LABORATORY AND TRIALS

20.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in
the Special Technical Conditions.

20.2 The Contract Manager has a deadline of [specify] days to approve the contractor's personnel and
laboratory as soon as the request is made.

ARTICLE 21: SITE LOGBOOK AND PLANNING OF WORKS

21.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need
be and the contractor's representative each day.

Itis a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed.

The erased or cancelled parts must be mentioned on the margin for validation.
Within ten days from the date of nofification of the service order to begin works, the contractor shall submit

to the Project Engineer the program of works (planning) in five copies for approval. The contractor shall
constantly update the planning of works, considering the advancement on site. Any important modifications
to this program will only be applied after having received the project engineer’s prior agreement. It shall be
established every month end at the contractor’s diligence and at his expenses, the state of advancement of
works fo be sent to the administration in seven copies.

The co-contractor is required to open a site logbook before any commencement of works. This is a unique,
mutually recognised document. Its pages must be numbered and inifialled. No page must be removed. Any
crossed-out or cancelled entries must be indicated in the margin for validation.

The following must be recorded daily:

» Adminisirative operations related to the execution and settlement of the confract (nofifications, test
results, attachments);
o  Weather conditions;
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o Material deliveries and approvals of all kinds;
s Incidents or any details of any nature that may have an impact on the future condition of the works
or the actual duration of the works;
» FElc.
The co-contractor may also record incidents or observations that could give rise to a claim on their part.

This logbook must be signed by both the Project Manager and the co-contractor’s representative at each site
visit,

For any possible claim made by the co-contractor, only the events or documents duly recorded in the site
logbook in due time, along with the other contractual documents, may be invoked.

21.2. Site Meetings: In addition to regular site meetings organised by the Project Manager, periodic meetings
must be held in the presence of the Head of the Market Department and the Market Engineer or their
representative. [Specify frequency]. Minutes of each site meeting shall be prepared and signed by all
participants.

ARTICLE 22: USE OF EXPLOSIVES (ARTICLE 60 OF THE GAC): NOT APPLICABLE

CHAPTER lll: ACCEPTANCE

ARTICLE 23: DOCUMENTS TO BE PROVIDED BEFORE TECHNICAL ACCEPTANCE:

The co-contractor must, at least ten (10) days prior to the provisional acceptance of the subsequent contract,
submit the following documents to the Contracting Authority or the Delegated Contracting Authority [Specify
any special provisions where applicable]:

1. A copy of the invoice or statement describing the works, indicating their quantities, their unit prices, and
the total amount;

2. Notification of acceptance;

3. Copy of the final performance bond;

4, Copy of the insurance policy, where applicable;

5. Other documents to be specified.

ARTICLE 24: PROVISIONAL ACCEPTANCE:

After technical acceptance, the Contractor shall request for acceptance by writing to the Project Owner with
copies to Project Engineer and Contracting Authority. [t shall be recommended to the Project Owner by the
Project Engineer and the date for it shall be agreed upon based on confirmation from the Contractor. The
Project Owner shall then invite members of acceptance commitiee made up of:

- The Project Owner or Representafive................coceeuievnene.....Chairperson

- The Project Engineer PPRD... s ...............................Secretary

- The Chief of Service for Contract PPRD crerrerarnrenrennnens s MEMbBER

- The Contractor... e e Member

- The Regional Delegate of MINEE North West Reglon creenenn MEMbEr

- The Representative of ENEQ, Momo DiviSion .......c...ccccovevvineies oo Member

- The Regional Delegate of MINMAP, North West Region.........ceuuu. Observer

- The Mayors of Mbengwi and Njikwa/ Representative...........c.cccvvvinn, Observer, if need be

During acceptance, the committee shall examine the reports of the pre-technical and technical acceptances
and carry on the acceptance if appropriate. The Secretary of the commitiee shall draw up a report which
may declare either of the following:
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» Refusal of acceptance of works;
= Acceptance of works with reserve;
= Acceptance of works without reserve,

Remark: A reception report shall be prepared by the Project Engineer on the site and signed by 2/3
commission members on site as well.
NB: 2/3 above mentioned committee members are present, Acceptance will take place.

The contractor shall be convened to the acceptance by mail at least [10 days] prior to the acceptance. He is
bound to attend (or be represented).

He takes part in the acceptance as an observer. His absence is equivalent to acceptance without reservation
of the conclusion of the Acceptance Commission.

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the
acceptance and shall proceed to provisional acceptance of the works if there is need.

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the
spot by all the members of the Commission,

The minutes of the provisional acceptance report shall specify or set the date of completion of the works.

ARTICLE 25: DOCUMENTS TO BE PROVIDED AFTER COMPLETION

The co-contractor shall submit to the Project Manager, where applicable, or o the Market Engineer, within
thirty (30) days following the date of the provisional acceptance of all the works, the as-built drawings.

25.1.[Specify the list of other documents to be provided within 30 days after provisional acceptance.]

25.2. [Specify the amount to be withheld from the performance bond as a penalty for failure to provide the
said documents.]

ARTICLE 26: PERIOD OF GUARANTEE
This period shall last for twelve (12) months as from the date of provisional acceptance. The period of
guarantee concerns works relating to the structure and exhaust equipment that may be installed.

Maintenance during the period of guarantee: During the period of guarantee, the Contractor shall carry out
periodic visits (maximum every three months) and carry out at his expense repairs in due time of any disorder
that may occur as a result of defects in the structure. Hence, before the Contracting Autherity, the contractor
shall be responsible for any disorder that may occur to the structure, except those resulting from fair wear
and tear, even those which have not been recorded by the Project Engineer. The contractor shall within
twenty {20) days from date of information carry out the repairs identified by the Project Engineer and/or
Project Owner. After this deadline, the Project Engineer shall have the right to have the repairs carried out at
the contractor's expense.

ARTICLE 27: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional acceptance and carry
on the final acceptance if appropriate. The final acceptance shall give rise to an acceptance report signed on
the spot by all the parties.

The Committee shall be made up the same personalities as in case for provisional acceptance.

During final acceptance, the Secretary of the committee shall draw up a report which may declare either of
the following:

» Refusal of acceptance of works because of reserves identified;
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= Acceptance of works without reserve.

= In case of refusal, a time limit shall be given by the committee, during which the contractor shall
accomplish the reserves and request the Project Engineer to off-lift of the reserves for a new
acceptance to be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by
2/3 the members on site as well.

ARTICLE 28: LEGAL GUARANTEE

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as well in its own
organization in the implementation of the contract. As far as possible, he shall give pride of place to
Cameroonians during recruitments. If in Cameroon, these laws, regulations, administrative and fiscal
obligations in force are changed after the signature of the contract, the eventual costs will be borne by the
contracting parties.

CHAPTER IV: FINANCIAL CLAUSES

ARTICLE 29: AMOUNT OF THE CONTRACT

The amount of the contract (v..ucveeniissisnsnisinnnes Francs CFA, ATI) shall be stated in the detailed cost
estimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without taxes,
Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net payable.

ARTICLE 30: PLACE AND MODE OF PAYMENT
Within the meaning of the security regime laid down Decree N2. 2018/366 of 200 June 2018 to lay down the
Public Contracts Code; the following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxes appear on the contract and are deducted in
the payment documents (“decompte”);

(b) The Contract Engineer shall visa the payment documents before the Final payment can be
effected;

(c) The Specialized Paymaster of the PPRD shall be in charge of payments;

(d) Security shall be subject to the rules governing public contracts and
(e) Payments shall be done by bank transfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be spread
out during the term of the contract in several periodic installments

{g) Each payment on account shall include a part corresponding to building materials bought for the
execution of the works and are on site. The amount for these materials is obtained by taking into
account the prices from the sub-details. Materials having been the subject of payment on account
cannot be taken away from the site without a written authorization of the Project Owner or the
Project Engineer.

In respect of the above:-

* Mode of payment of works executed

in view of the application of the law on collateral prescribed in the Decree N° 2004/275 of 24
September 2004, the contractor shall be paid through accounts drawn up by applying the prices on the unit
price schedule for tasks actually accomplished. In order to realize this:-
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- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and sefting the quantities achieved and record for each heading. Works executed by the
contractor and entered into the job cost sheet give entitlement to payment on account (bilf) may
give right to payment;

- Notlaterthan the fifth (5th) of the month following the month when the work was carried out, the
contractor shall furnish to the Project Engineer seven (07) copies of three draft (03) provisional
monthly accounts;

- Aiter completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitted
by the contractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment to setile the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts;

- At the end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The guide
on how this account shail be established shall be provided by the Contracting Authority who shall
depend on how the Contractor respected his commifments during the guarantee period;

- The signing of the general and final account without reserve by the contractor shall definitely bind
the parties and put an end to the contract, except for issues concerning default interests;

- Default interests shall be paid by statement of the amounts owed;

- The currency of the tender and payment shall be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to the
contractor in such a way that 98.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public treasury.

Upon presentation of an account drawn up by the contractor in seven (07) copies including the stamped
original copy, the Project Engineer shall after verification finalize and transmit to the Autharizing Officer (the
President of Steering Committee of the PPRD NW-SW) who in turn shall verify and sign as a means to order
for payment and transmit for payment. The Finance Controller after verification and concluded good for
payment shall affix a VISA (FINAL PAYMENT) and transmit to the Specialized Treasurer of the PPRD who
shall commit the payment to be carried out as defined in the contract in respect to the information on the
credit card;

Each request for payment shall include the following documents:
¢ Seven copies of the final account mentioned above;

o Seven copies of signed Statements of work done;
» Acceptance report signed by all the members of the acceptance commitiee;

o Report of execution of work (“attachement”) signed by the Project Engineer and bearing the
visa of the authorising officer ;

» A copy of the following documents making up the tax file certified by the relevant Authorities
and dated less than three (03) months:

> An attestation of non-indebtedness;
» An atiestation of localisation;
> A Business licence;
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> A clearance attesting to the payment of taxes;

> An attestation of solvency (non-bankruptcy), also called certificates of incorporation;
> A Clearance Certificates issued by the National Social Insurance Fund ("CNPS").

> An attestation of Bank account;

REMARK: Payment on account may be spread over the duration of the execution of the Contract
according to technical execution phases as defined in the contract. The amount of payment
shall not exceed the value of the technical execution phases carried out. In such a case, for
payment to be effected the contractor shall before the 5% of the every month following the
works executed transmit seven (7) copies of the partial invoices to the Project Engineer who
shall within a time-limit of seven (7} days approve and forward for processing by the services
of MINMAP and MINFI.

Venue of payment of works executed: It shall be carried out by the Specialized Treasury of the PPRD
Yaounde.

ARTICLE 31: GUARANTEE AND BONDS

Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guaraniee in case of default on the side of the
Contractor,

a) Final bond

The final bond (finaf surety) of the contract referred to as security in guarantee for complete execution shall
be provided within twenty (20) days as from the date of nofification of the coniract and in any case before the
first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting Authority who
shall then act as the Beneficiary, reason why he shall be one to keep it. The amount of the final bond shall
be 2% of the value of the initial contract, all taxes inclusive (ATI). The bid bond shall only be returned to the
contractor by the Contracting Authority once the final bond has been provided. The Bank that issued shall
refund corresponding amount upon presentation of the original bid bond by the Contractor.

Remarks:

» The final bond may be replaced by a bond (bank guarantee) issued by a banking establishment or
any financial institution approved by the Ministry in charge of Finance.

e« As concemn Small and Medium Enterprises constituted of National Capital and managed by
Nationals, the final bond may be replaced by a Statutory Lien bond (bank guarantege) issued banking

establishment or any financial institution approved by the Ministry in charge of Finance.

» The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its committee.

e Thefinal bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

» In case where the Contractor does not provide the final bond within the twenty {20) days, he shall
pay penalties amounting up to 1/5000% of the coniract amount {ATI).

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for proper
execution shall be the sum deducted {(blocked up) from the amount on account during each payment made
to the Contractor. After provisional acceptance, the guarantee peried of this project shall be one year during
which the Contractor shall be expected to carry out period visits every three months to carry out corrections
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of imperfections or defects. The amount of the retention bond shall be 10% of the value of the initial contract
(all taxes inclusive), increased if need may be, by the value of the additional clauses.

Remarks:

- The refention bond may be replaced by a bank guarantee issued by a banking establishment or any
financial institution approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded to the Contractor upon a Release Order issued by the
Contracting Authority after fulfilment of the contractual obligations by the Contracfor proven by final
acceptance minutes duly signed by all the members of its committee. The Release Order must be issued
within thirty (30) days from expiration of the guarantee deadline or where the contract has no such
deadline, following the final acceptance of works otherwise if there is no notification from the Contracting
Authorily to the Contractor for having not honoured his obligations, the Competent Structure shall
undertake to refund the guarantee or release the bond upon a simple request from the Contractor. In the
case of notification, the end of the commitment of the bond shall only be put info effect by a Release
Order issued by the Contracting Authority. After the expiry of the deadline, the bond shalfl cease from
having any effect even in the absence of the release.

- If for any reason, the Contractor refuses to carry out corrections of imperfections or defects during the
period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall have the
right to carry out the corrections using any other coniractor who shall be paid using the amount refained
for the retention bond at the expense of the main by virtue of the contract.

ARTICLE 32: PRICE VARIATION

The Contractor’s prices stated on the unit price schedule shall be considered as having been set on the
basis of the economic conditions prevailing in the Republic of Cameroon during the month preceding that of
submission._The contractor shall be considered as having perfect knowledge of all the constraints relating to
the execution of works and all the conditions that may influence this execution, as he must have personally
been to the site before submitting his bid, notably:

the nature and quality of the land and sails;
transport and access conditions to the site at any period of the year;
constraints relating to the geographic situation of works;

water regime and rainfall in the area and possible risk of flood ;
Presence or absence of a Development association in the village.

The amounts of the price list comprise all the expenses of the manpower participating directly or indirectly in
the execution of works, including salaries and allowances, insurance charges, wage bill, travelling expenses.

They also comprise the following headings:

Conveyance, assembling, maintenance, dismantling and folding up of all the structures including
offices, laboratories, possible quarry material, workshops, accommodation efc;

Conveyance, supply, storing and transport of all the materials, ingredient, fuel, lubricant, etc;
Maintenance of existing structures used for the execution of the contract arising from this invitation
to tender,

Prospecting for sources of materials, extraction, storing , drainage of deposits,

Measures aimed at reducing direct environmental impacts;

Maintenance of structures during the period of guarantee;

Insurance including civil liability;

Insurance charges for the project;
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 Financial charges and overheads for the project;

¢ Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided for in the
Special administrative conditions or the Special fechnical conditions. A modification of quantities may be
brought in the volume of works, increasing or reducing it, irrespective of the volume of the works actually
executed; unit prices of the unit price list shall be applied.

ARTICLE 33: PRICE REVISION FORMULA

In respect to the maximum works execution deadline of five (05) months defined in the tender, the prices
shall be concluded firm and so shall be final and unchangeable. As well the contract arising from this tender
shall not be subject fo price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each element of the structure between the quantities
in the cost estimates and the quantities effectively executed shall not lead to the modification of the said
contract amount. This applies to errors that the cost estimates may include. The coniract shall be paid on the
basis of approved plans by the contracting parties.

ARTICLE 34: PRICE UPDATING FORMULAS: (not applicable)

ARTICLE 35: INTERNAL WORKS

35.1. The co-contractor shall be required to provide the Contracting Authority or the Delegated Contracting
Authority with the [abour, materials, tools, and any other means necessary that may be requested to carry
out certain works on a daily basis, provided that the request is made at least eight (8) days in advance and
relates to the object of the contract.
The amount of the daily work referred to in paragraph 1 above may not exceed two per cent {2%) of the total
contract amount, inclusive of all taxes (TTC).

35.2. In the event of a duly established default by the Administration’s co-contractor, the Confracting
Authority or the Delegated Contracting Authority may, instead of terminating the contract, and wilh the
express authorisation of the Authority in charge of public procurement, order that all or part of the works be
carried out on a daily work basis at the expense and risk of the said co-contractor. [Refer to the specific
regulation of the Authority in charge of public procurement defining the conditions for carrying out daily.]

35.3 Works carried out on a daily basis shall be remunerated based on the unit daily ywork prices provided
for in the contract, or, failing that, based on the wages, allowances, social charges, and sums spent on
supplies and equipment, increased under the conditions set out by the specific regulation of the Authority in
charge of public procurement, to cover overhead costs, taxes, and profit.

ARTICLE 36: VALORISATION OF WORKS

36.1. Advance payments for supplies may be granted in respect of expenses incurred for the execution of
the works, supplies, or services covered by a contract. The payment terms for such advances are set out in
the Public Procurement Code.

36.2. No guarantee is required for advance payments on supplies.

36.3. In all cases, the co-contractor of the administration is responsible for the safekeeping of the materials
for which an advance for supplies has been granted, until the acceptance of the works.

ARTICLE 37: START-OFF ADVANCE
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The Contractor may through a simple request without any justification addressed to the Project Owner with
copy addressed to the Confracting Authority obtain a so-called “start-off’ advance or advance "for purchase
of building materials”. The Start-Off Advance or payment of the start-off advance shall be at most 20% the
initial contract price (i.e. afl faxes inclusive) but the advance must be guarantied at 100% by a Bank or
financial institution recognized by the Ministry in charge of Finance.

This advance may be released after the notification of the Service order to start the work. It's reimbursed by
deduction done at 50% on each payment on the account ("décompte”) made to the contract holder during
execution as from when works must have been executed more than 40% of the contract and must be totally
reimbursed not later than when the execution of the coniract must have reached 80%, i.e. when the value of
the basic price of the goods & services rendered shall have reached 80% of the contract price. Following of
the rate of reimbursement of the advance, the Contracting authority shall authorize the payment of the
corresponding part of the contract upon written request. Whatever be the case, the reimbursement must be
completed one (01) month before the date of expiration of the contractual period. As the stari-off advance is
refunded, the Contracting Authority shall release the corresponding bid bond if the contractor requests it.

ARTICLE 38: PAYMENT OF WORKS

38.1 Establishment of works executed: Before the 30 of each month, the contractor and the Project
Manager shall jointly establish a job cost sheet which summarises and fixes the quantities executed and
established for each item on the schedule during the month and capable of giving entitlement to payment.

38.2 Monthly detailed account: No later than the fifth (5%) of the month following the month of the services,
the contractor shall hand over to the Project Manager two draft provisional monthly detailed accounts in
seven copies (one detailed account exclusive of VAT and the other inclusive of faxes), according to the
agreed model and establishing the total amount of the sums fo which he may lay claim as a result of the
execution of the contract since the start of the contract. Only the detailed account exclusive of VAT shall be
paid to the contractor. The detailed account of the amount of the taxes shall be the subject of an entry into
the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [1-2.2 andfor - (7.5 or 15%)] paid directly into the account of the contractor.
- 2.2 % paid to the public ireasury as AIR due by the contractor.
- 7.5% or 15% paid into the public treasury as TSR due by the contracior.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved. The Contract Engineer has a maximum time-limit of twenty-one (21) days to
forward the detailed accounts he approved such that they are in his possession not later than the twelfth of
the month. The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts. Payments shall be done by the Project owner within a maximum deadline of calendar
days from the date of submission of the approved detailed accounts.

38.3 Detailed account of start-off account {if applicable).
ARTICLE 39: INTEREST ON OVERDUE PAYMENTS

Possible interests on overdue payments are paid by statement of sums due in accordance with Decree No.
2018/366 of 20 June 2018 to institute the Public Contracts Code.

ARTICLE 40: PENALTIES
A. Penalties for delay
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(a)

Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:

1/2000% of the amount of the contract per calendar day overrun, from the 13t to the 30% day;
1/1000% of the amount of the contract per calendar day, beyond the 30t day;

Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;

A percentage higher than 10% shall lead to termination of the contract.

Specific penalties: Apart from penalties of overrun of the contractual time-limits, the Contractor shall
be liable to the following particular penallies for the non-respect of the terms of the contract notably:-
The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20) days from date of notification of the contract, he shall pay penalties amounting
up to 1/5000% of the contract amount (AT1) for every calendar day of lateness;

The fate provision of the insurance policy. If after fifteen (15) days from the notification of the contract
the contractor has not provided an insurance policy covering all risk on site, all execution activities
shall be suspended without suspending the execution deadline. Hence penalties arising from failure
to complete the work within the contractual time-limits shall be paid. After two months from the date
of notification of the contract the Contractor has not complied, the contract may be terminated;

The late provision of the execution program: In case where the Confractor does not provide the
execution program within the thirty(30} days from date of notification of the service order to start
work, he shall pay penalties amounting up to 1/6000t of the contract amount (ATH) for every calendar
day of lateness. As well, these penalties shall be applied on any stakeholder who delays the process
of approving the execution program submitied or who carries out abusive rejects of the execution
program;

The late request for site installation: |f within fifteen (15) days from the date of nctification of the
service order to start execution site installation is not carried out, the Contractor shall pay penalties
of 1/5000" the cost of the contract (ATI) for every calendar day of lateness.

The replacement of Key Personnel: If in replacement of key personnel, the qualities of the personnel
proposed are less than that of the personnel replaced in terms of qualification, experience and
competence, such replacement shall attract penaities of 1/5000t the cost of the contract (ATI)
independently of the procedure for validation of the new personnel. The above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due fo accident and death of
personnel or in a situation duly recognized by the procedure spelled out in Article 50 of these
Administrative Conditions.

Absence of Project Site Log Book: It shall attract penalties of 1/50001 the cost of the contract (AT)
of the main Contractor and that of the Chief of Service of the Contract as the case be of complicity.

Remark: The fotal of penalties shall not be more than 10% the amount of the contract in concerned

otherwise the contract will be terminated.

ARTICLE 41: SETTLEMENT IN CASE OF GROUPINGS

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where
need be.
2. Indicate the method of payment of sub-contractors, where need be.

ARTICLE 42: TAX AND CUSTOMS SCHEDULE {ARTICLE 36 OF GAC)

1.

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the
tax regulations and customs procedures applicable to public contracts. The taxes applicable to this
contract include notably:

59

&



2. Taxes and dues relating to industrial and commercial profits, including the |AR which is a deduction
on company taxes.

Registration dues in accordance with the Tax Code.

Dues and taxes attached to the execution of services provided for in the contract.

Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

Council dugs and taxes.

Dues and taxes relating to the extraction of Building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs
and constitute one of the elements of the sub-details of prices exclusive of taxes. All taxes inclusive
prices mean VAT included.

O ND OB

ARTICLE 43: STAMP DUTY AND REGISTRATION (ARTICLE 37 OF GAC)

Seven (7) original copies of each constituent document of the contract arising from this invitation to tender
shall be stamped and registered by at the expense of the contractor, in accordance with the laws in force;
within thirty (30} days as from the date of notification of the contract by the Contracting Authority.

CHAPTERYV:  MISCELLANEOUS PROVISIONS

ARTICLE 44: EXECUTION OF THE CONTRACT

The time-limit for the execution of the works forming the subject of this contract shall be five (05) months.
This time-limit shall run from the date of nofification of the Administrative Crder to commence execution of
the works.

441 The contract is automatically terminated in one of the following cases:

a) Death of the contractor. In this case, the Project Owner or the Delegated Project Owner may, if necessary,
allow proposals presented by the heirs for the coniinuation of services to be accepted;

b) Bankruptcy of the contractor. In this case, the Project Owner may accept, if necessary, proposals
presented by creditors for the continuation of services;

c) Judicial liquidation, if the Administration's co-contractor is not authorized by the court to continue operating
their business;

d) In the case of subcontracting, co-contracting, or sub-contracting without prior authorization from the Project
Owner or the Delegated Project Owner,

e) Failure of the Administration's co-contractor, duly notified to them by the Project Owner or the Delegated
Project Owner through a service order constituting a formal notice, after evaluation and identification of the
failure;

f} Non-compliance with labour laws or regulations;

g) Significant variation in prices under the conditions defined in the General Administrative Clauses, due fo
changes in economic conditions or the initial quantities of the contract;

h} Fraudulent practices and corruption duly confirmed.

44.2 The contract may also be terminated under the conditions stipulated in the CCAG, particularly in one of
the following cases:

Delay in the works resulting in penaities exceeding 10% of the fotal contract amount including taxes;
Postponement or prolonged interruption decided by the Project Owner or the Delegated Project Owner;
Persistent non-payment for services;

Refusal to resume work that was poorly executed;

44.3 The contract may also be terminated without fault of the contractors, particularly in one of the following
cases:
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Force majeure, with the prior notice of the Public Procurement Authority, in the absence of any responsibility
on the part of the Administration's co-contractor, without prejudice to any compensation the latter may be
entitled to;

Persistent non-payment for services;

Reason of public interest.

ARTICLE 45 : FORCE MAJEURE

In the event of circumstances beyond the supplier's control, the Supplier shall only be relieved of his
responsibilities if he notifies the PPRD NW SW in writing of his intention to evoke circumstances of force
majeure within 15 days of the occurrence of the event. The PPRD reserves the right to appreciate the
circumstances of the force majeure.

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be
admitted are:

- Rainfall: 200 millimetres in 24 hours.

- Wind: 40 metres per second.

- Flood: decennial flood frequency.

ARTICLE 46 : DISPUTES AND LITIGATIONS

Disagreements and disputes resulting from the execution of this contract may be seitled amicably. Where no
amicable solution can be found for a disagreement, it is brought before the competent Cameroonian
jurisdiction. The contract may be terminated as per article 180-183 of Decree NO. 2018/366 of 20th June
2018 to lay down the Public Contracts Code; and the following special conditions:

> non-registration of the contract within the required time-limits;

non-compliance of technical documents;

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven (07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the contract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral modification to provisions of the tender file relating to materials and supervisory staff;
replacement of more than 50% of personnel ;

Non-payment of insurance charges.

ARTICLE 47: DISSEMINATION OF THE CONTRACT

Ten {10} copies of this contract shall be produced at the cost of the contractor and furnished fo the Contract
Manager. The Contractor shall put up a visible sign board {total height=2,80meters, width=1,20meters, board
thickness=2,5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:

YVVVVYY VY

ARTICLE 48: LAST: ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have been read and
approved by the Contractor, visa by the Specialized Treasury of PPRD Yaounde and signed by the
Contracting Authority. Its execution shall enter into force upon notification of the Contractor by the Contracting
Authority.
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THE SPECIAL TECHNICAL CONDITIONS

1. INTRODUCTION

Oshie is alocality of Njikwa Subdivision in Momo Division of the North-West Region. According to the Njikwa
Council development plan of the year 2011, the population of the said fown was estimated at about ten
thousand (7,000) inhabitants.

The current situation of the electricity supply in this locality is not the best, as the whole place does not have
electrical power supply. This makes the populations to suffer a lot because no sustainable electricity related
business activity can be carried-out and this is a main obstacle for their development and a major cause of
rural exodus. Some years ago, a solar power plant was installed in this locality but it is not functional since it
was vandalized by yet to be identified individuals in the course of the current crisis.

In order to contribute to the development of this major locality, in line with the Cameroon Government policy
{o increase the access of the population to electrical energy, technico-financial studies have been carried out
for the extension of three phase electricity line with a cable having a bigger cross sectional area (54.6mm2)
from Kobenyang (Mbengwi) to Acha-Tugi and from Acha-Tugi to Oshie town with provision made for the
supply of Tugi and Oshie villages located along the envisaged electricity line itinerary. This report presents
the technical and financial requirements needed for the said extension.

2. GEOGRAPHICAL LOCATION

Oshie is one of the nine villages of Njikwa subdivision, situated about 44km from Mbengwi and 64km from
Bamenda, It is bounded by Konda, Ngwo, Tinechung in Ngie Subdivision and Guneku.
3. POPULATION

The total poputation of Oshie town is estimated to be atleast seven thousand inhabitants. These figures were
given by villagers in the participatory village meeting. Ngwo and Mbororos are the main ethnic groups in the
Njikwa and the main languages spoken in the village include, English, Pidgin, Engwo, Hausa, Fulani. This
population of this town as it is the case for those of Ngwo left Widikum via Ntarikon fhrough Ngie to settle at
present location.

4, CLIMATIC AND PHYSICAL FEATURES

The climate of Oshie is of the Equato-Guinean type, characterized by two distinct seasons. The rainy and
dry seasons. The rainy season begins from the month of March and ceases around mid-November while the
dry seascen starts around mid-November and ends in February.

Mean temperaiures are usually very high (approximately 35 decree centigrade), though very low
temperatures have been recorded in the early mornings during the dry season precisely during Harmattan
winds. The dominant soil type is the sandy-clay ferruginous soils or laterite soil. This soil type is favourable
for the cultivation of a variety of agricultural crops.

5. INFRASTRUCTURES

Some of the observable infrastructures in this community include:

Main targeted localities Oshie
Population {Njikwa Council C
Development Plan 2011) 7000 inhabitants
Potential electricity consumers 1166 households
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Police post

Administration/Security Fon Palace Oshie
Agricutural post
GS Barebom
GS Bereje
3 ) GS Oshie
Basic Education GS Fumebe
GS Togebe
Catholic School Edom
Secondary Education Government High School Oshie
Oshie integrated Health Center
Health = -
Polyclinic Oshie
Market places Oshie central market
Churches Presbyterian Church, Catholic Church and Full Gospel churches
Others Rural investment Credit Oshie credit Union

6. PROBLEMATIC STATEMENT

The current situation of the electricity supply in this Oshie as it is the case in the whole subdivision is not
enviable. The populations suffer a lot because no sustainable electricity related business activity can be
carried-out and this is a main obstacle for their development and a major cause of rural exodus. Some years
ago, a solar power plant was installed in this locality within the framework of the electrification of 1000
localities with solar energy. Unfortunately, it is not functional because the installations were vandalized by
yet to be identified individuals in the course of the current crisis. In addition, the distribution network do not
cover the whole town and cannot carry heavy duty machines earmarked for Oshie by businessmen.

With the huge population of this town, coupled to the fact that it is subdivisional head quarter with numerous
infrastructures (schools, health centers...), the absence of electricity supply is a real problem, as it constitutes
a great and freezing constraint for the economy growth and the improvement of the living conditions of the
inhabitants, With this difficulty, the tendency in the area is the extension of electricity from a solar PV plate
using inadequate connections and poor-quality cable over very long distances. This activity represents a high

risk for the population as people can easily be electrocuted and properties burnt because of fire outbreak
from short circuit.

Furthermore, there are many development projects that are slowed down by the non-availability of electrical
energy.

Oshie has a dynamic population and agriculture is well practiced by the majority of the population although
products of this agriculture cannot be processed in the village. In addition to this, most of the government
and private structures school and the health facilities cannot function properly.

The aim of these studies is the construction of medium voltage and low voltage three phase line from Acha-
tugi village in Mbengwi subdivision.

The populations of Oshie therefore through these studies, look forward to seeing their town benefiting from
the Government support or any other source of financing.

7. DESCRIPTION OF THE PROJECT

The studies of this project have been made with the respect of standards and norms within the electricity
sector that are in force in Cameroon. The project summarily comprises of:
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the extension of three phase electricity medium voltage line from Kobenyang village fo Acha-Tugi
through Njah-Etu;

the extension of three phase electricity medium voltage line from Acha-Tugi to Njikwa;

The supply and installation of 01 three phase transformer in Oshie as specified on the project
situation map;

Installation of a single-phase transformer in Tugi village;

The extension of three phase electricity medium voitage/low voltage lines in to Oshie town.

Works will proper will consist of:

o

Construction of a medium voltage three phase line with 3x54,6mm2 Almelec cable over a
distance of 19,980m;

This medium voltage line to be constructed will be tapped from the 30kV medium voltage three phase line
with Almelec cable 54.6mm? at Acha-Tugi village in Mbengwi Subdivision. This line will be constructed with
11m and 12m concrete poles class D and 54.6mm? Almelec cable.

v
v

v
v

v

studies and pegging on a distance of 19,980meters ;

supply and implantation of one hundred and eighty three (183) single concrete 11m poles 300daN,
thirty six (36) concrete 11m poles 500daN, eighteen (18) concrete 11m poles 500daN, one simple
porch with concrete 11m poles 300daN and twelve strut porch concrete 11m poles 500daN;

supply and stringing of 62,952.75 m of 54.6 mm? Almelec cable;

supply and installation of two polymeric air break switches 36KV. They will be installed on concrete
11m poles 800daN poles will all assorted protective devices;

supply and installation of all others electrical accessories for the medium voltage line to make it
function.

o Construction of 01 three phase transformation substation equipped with three H61-160kVA/30kV
transformer in Njikwa as specified on the project situation map;

The said transformers as well as air break switched will be installed on concrete 11m poles 1,000daN

poles will all assorted protective devices.
o Construction of three single phase transformation substations equipped with three H61-

25KVAIMT7.32kV transformers with one at Tugi village and two at Oshie village respectively.
o Construction of a MVILV three phase mix line with 3x54.6mm2 Almelec and 3x70mm2+1NP+2EP
Aluminum cables covering a distance of 5000m from a location before the MINEPIA controf post to the
transformation substation beside Njikwa market. Activities will be done as follows:

v studies and pegging on a distance of 5,000 meters ;

v" supply and implantation of ninety four (94) single concrete 11m poles 300daN, twenty three (23)
single concrete 11m poles 500daN, seven (7) single concrete 11m poles 500daN;

v" supply and stringing of 15,750m of 54.6mm?2 Almelec and 5,500m of 3x70mm2+1NP+2EP
Aluminum cables;

v" supply and installation of twenty five (25) type C earth plugs;
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v supply and installation of all others electrical accessories for the medium voltage line to make it
function.
Supply and implantation of two air break switches at the starfing point and at the middle of the line
{o ease maintenance works;
Construction of a MV three phase with 3x54.6mm?2 Almelec cable/LV three phase mix line with
4x25mm? twisted Aluminum cables covering a distance of 3,880m in Tugi and Oshie villages. Activities
will be done as follows:

v" studies and pegging on a distance of 3,880meters ;
v" supply and implantation of eighty four (84) single concrete 11m poles 300daN, sixteen (16)
single concrete 11m poles 500daN, one (1} single concrete 11m poles 500daN;
v" supply and stringing of 12,222m of 54.6mm? Almelec and 4,268m of 4x25mm? twisted Aluminum
cables;
v" supply and installation of seventeen (17) type C earth plugs;
v supply and installation of all others electrical accessories for the medium voltage line to make it
function.
Construction of a low voltage three phase line with 3x70mm2+1NP+2EP Aluminum cable covering
a distance of 3,840m. This will be achieved through:
v’ studies and pegging over a distance of 3,160 meters for low voltage line with 3x70 mm?
+1NP+2EP preassembled aluminum cable;
v"supply and implantation of fifty seven {57) single 9m wooden poles, eight (8) single cencrete 9m
poles 300daN and fourteen (14) single concrete 9m poles 300daN;
v supply and stringing of 3,239m of 3x70mm? +1NP+2EP preassembled aluminum cable;
v" supply and installation of seventeen (17) type C earth plugs;
v" supply and installation of all other electrical accessories for the low voltage line;
Construction of a low voltage single phase line with 4x25mm? twisted Aluminum cable covering
a distance of 960m in Tugi village.
This will be achieved through:
v" studies and pegging over a distance of 960 meters for low voltage line with 4x25mm?2 twisted
aluminum cable,
v" supply and implantation of nineteen (19) single 9m wooden poles, five (5) single concrete Sm
poles 300daN;
v supply and stringing of 980m of 4x25mm? twisted aluminum cable;
v' supply and installation of five (5) type C earth plugs;
v" supply and installation of all other elecirical accessories for the low voltage line;

7-7 TECHNICAL AND FINANCIAL SUMMARY THE PROJECT

DESCRIPTION OF WORK QUANTITIES

Construction of a MV three phase line with 3x54.6mm2 Almelec cable . 19,985m
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Construction of a MV/LV three phase line with 3x54.6mm?2 Almelec and 1 600m
3x70mm2+1NP+2EP Aluminum cables ’
Construction of a MVILV three phase line with 3x54.6mm?2 Almelec and 4x25mm? 3,880
twisted Aluminum cables '
Construction of a LV single phase line 4x25mm?2 Aluminum cable 960m
Construction of three phase transformation substation equipped with a 1 post
160kVA/30KV/B2 transformer at Oshie pos
Construction of 26kVA/17.32kV single phase transformation substation at Tugi 1 post
Sundry expenses 1

* MV = Medium Voltage, LV = Low Voltage
The coniractor shall ensure that ENEQ is involved in the execution of the works. The project will on completion

be handed over to ENEO for management and exploitation.
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THE UNIT PRICE SCHEDULE

Article 01: GENERAL

In general, the contractor is supposed to be fully aware of all the expenses relating to works as well as all the
conditions prevailing in the area and likely to influence the execution and cost of works. Therefore, he shall
not present any complaint, except in the conditions provided for by the contract arising from this invitation to
tender. Works done by the contractor shall be paid to him by applying prices of the Price list to the quantities
actually carried out and assessed according to the conditions of the contract.

Costs and various charges not giving rise to any payment are supposed to be taken into account in the costs
for execution of quantifiable works and shall be included in the various Price lists. The costs and charges are
as follow;

- Personnel charges (salaries, travelling expenses, transport and leave allowances, allowances for
housing on the building site, miscellaneous allowances, premiums, insurances, medical
expenses, efc}

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes, duties,
registration fees and licence as well as any other charges relating to works (and notably expenses
for the acceptance of works on the field) and to the running of the enterprise.

Similarly, running charges, write-off and maintenance costs of building equipment and rolling
equipment, vehicles of all categories are also supposed to have been included in the costs for execution of

quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices in words

agree with unit prices in figures.

The contractor shall not put forward his good faith to shirk his commitment if the global amounts of his
bid happen to be modified after verification of compliance of unit prices in figures or calculation of the detailed

estimate
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UNIT PRICE SCHEDULE
UNIT PRICE SCHEDULE FOR THE REHABILITATION AND EXTENSION OF THE ELECTRIC
NETWORK MBENGWI - OSHIE, MOMO DIVISION, NORTH WEST REGION.

Ref SUPPLY LABOUR
Ne DESCRIPTION OF WORKS UNIT UPin | UPin UPin
figures | words U.Pinfigures | words
101 Studies and Pegging {Code 10000) Km
102 | Excavation works (Code 10001) m?
103 | S&1U bolt {Code 607003) u
104 S & | Single 11m concrele poles, 300daN u
105 S & [ Single 11m concrele poles, 500daN u
106 S &1 Single 11m concrele poles, 500daN u
107 S & | Simple porch with 11m concrete poles, 300daN u
108 | 8 &I Simple porch with 11m concrete poles, 500daN {for PCN) u
109 | S &I Rigid glass insulator 30KV {Code 607007} u
110 | S &1 Chain of three insulators 30kV (Code 601002) U
111 S &1 Simple rigid nappe voute NVR1 u
112 | S &1 Galvanized steel cross arm, 340cm U
113 | S &I Round spindle TG16/500 U
114 | S &1 Herse métallique 3.4m U
115 | S &1 Galvanized brace 760x30x6 mm {Code 601025) u
116 | S & Stringing 54.6 mm? Almelec cable (Ref 23 007 060118) ML
117 | S & | Number plate + Numbering (Code 113013) u
118 | S &1Waming plates DM (Code 601005) U
118 | S &1 Single 11m concrete poles, 800daN U
120 Conslruction of concrete foundation {Code 102001) U
121 5 & | Earth plug for airbreak switch 36kV (Ref 23 001 060125} v
122 S & | polymeric Air break switch 36KV {Ref 23 001 0607126) 1]
201 Studies and Pegging (Code 10000} KM
202 Excavation of works {Code 700001) m?
203 | S&IUbolt {Code 60113) v
204 S & 1 Single 11m concrete poles, 300daN )
205 | S&ISingle 11m concrete poles, 500daN u
206 5 &1 Single 11m concrete poles, 500daN U
207 S & | Rigid glass insulator 30KV {Code 601001) U
208 | S&]IChain of three insulators 30kV (Code 601002) u
208 | S&ISimple rigid nappe voule NVR1 u
210 S &1 Round spindle TG16/500 u
N S & | Herse métallique 3.4m u
212 | S &I Galvanized steel cross arm, 240cm U
213 | S &I Galvanized brace 760x30x6 mm (Code 601025) 1]
214 S & [ Waming plates DM {Code 601005} u
215 | S &1 Number plate + Numbering (Code 601006) U
216 Construction of concrete foundation (Code 102001) v
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217 | S & Stringing 54.6 mm? Almelec cable (Ref 23 001 060118) LM
218 | S & Stringing 3x70 mm?+1NP+2EP preassembled cable (Code 112019) LM
219 S & | LV suspension clamp(Code 603001) u
220 | S &1LV tensioning clamp {Code 603004) u
221 | § &I Type C earlh plug (Code 603007) U
301 Studies and Pegging (Code 10000) Kid
302 | Excavation of works (Code 100001) m
303 | S&lIUbalt (Code 60113) u
304 S &1 Single 11m concrete poles, 300daN U
305 S &1 Single 11m concrele poles, 500daN U
308 | S &I Single 11m concrete poles, 500daN u
307 | S&lRigid glass insulator 30KV {Code 601001) u
308 | S &I Chain of three insulators 30kV (Code 607002) u
309 | S &I Round spindle TG16/500 u
310 | S &I Galvanized stee! cross arm, 240cm u
311 | S &l Galvanized brace 760*30x6 mm (Coda 601625) u
312 | S &1 Waming plates DM (Code 601005) u
313 | S &I Number plate + Numbering (Code 601006} u
314 | Construction of congrete foundation (Code 102001) u
315 | S & Stringing 54.6 mm? Almelec cable (Ref 23 001 060118) LM
316 | S & Stringing 4x25 mm? twisted cable (Code 112019) M
7 | S&ILV suspension clamp{Code 603001) u
318 | S &I LV tensicning clamp (Code 603004) u
319 | S &I Type C earth plug (Code 603007) U
Sous Total 360
401 Studies and Pegging {Code 10000) Km
402 Excavation of works (Code 10001) m?
403 S & 1LV suspension clamp{Code 603001) U
404 | S&ILVtensioning clamp (Code 633004) U
405 | S &1 Single 9m wooden poles class C (Code 603008) U
406 S & I Single Sm concrete poles, 300daN u
407 | S &1 Setof 6 LVIine taps (Codg 3504035) U
408 S & | Number plate + Numbering (Code 113013) u
409 | S &!Polesaversleeve U
410 Construction of concrete foundation (Code 102001) U
411 S & Stringing 4x25 mm? twisted cable (Code 112075} LM
412 | S &1 Type C earh plug (Code 603007) U
501 | S&1160KVA/30KV three phase transformer {Code 503004} U
502 | S&I25KVAN7.32KY single phase transformer U
503 | S &I Single 1im concrele peles, 1000daN U
504 | S&|Single 11m concrete poles, 800daN U
505 | S&|Chain of three insulators discharger {Ref 23 001 060 115) U
506 | S &I Type 2BH earih plug (Ref 23 001 060412) u
507 | S &1 27KV Surge amestor {Ref 23 001 060121) U
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508 | S&IMV Fuse cutout {Ref 22 001 050038) U
509 | S &I Pole mounted circuil breaker (DHP) 160KVA (Ref 23 030 061484} U
510 | Construction of concrete foundation (Code 102001) u
51 S &1 Earih plug for air break switch 36KV (Ref 23 001 G60125) u
512 | S &1 Polymeric air break switch 36KV (Ref 23 001 060126) u
601 Connection to ENEQ Network (Ref 22 001 050022) 1]
602 | Clearing and pruning (Code 801002} Km
603 | Transport and handling material {Code 2003) T/Km
604 Transport of concrele and wooden poles (Code 2004) TiKm
605 Transport of workers (Code 2005) LS
606 | Sileinstallation ]
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BILL OF QUANTITIES AND COST ESTIMATES

REHABILITATION AND EXTENSION OF THE ELECTRIC NETWORK MBENGWI| - OSHIE,

MOMO DIVISION, NORTH WEST REGION.

S&L
%?f DESCRIPTION OF WORKS UNIT | QTY SUPPLY LABOUR TOTAL
ur TP |upr| TP
100 CONSTRUCTION OF MEDIUM VOLTAGE THREE PHASE LINE WITH 3x54.6mm* ALMELEC CABLE FROM
ACHA/TUGI TO QSHIE
101 Studies and Pegging (Code 10000) Km 19.985
102 | Excavation works (Code 10001) m? 90.7
103 | S & U bolt (Code 601003) U 315
104 | S &1 Single I1m concrete poles, 300daN U 154
105 | S & 1Single 11m concrete poles, 500daN §) 36
106 | S & 1Single 11m concrete poles, 500daN U 9
107 | S & 1 Simple porch with 11m concrete poles, 300daN u
108 | S & I Simple porch with 11m concrete poles, 500daN (for PCN) U
109 | S & I Rigid glass insulator 30kV (Code 601001) U 507
110 | S & I Chain of three insulators 30kV (Code 601002) U 315
111 S & 1 Simple rigid nappe voute NVR1 U 154
112 | S & I Galvanized steel cross arm, 340cm 8] 116
113 S & I Round spindle TG16/500 U 507
114 | S & I Herse métallique 3.4m U 154
115 | S & 1 Galvanized brace 760x30x6 mm (Code 60/025) u 232
116 | S & Stringing 54.6 mm? Almelec cable (Ref 23 001 060118) ML 65’59050'
117 | S & I Number plate + Numbering (Code 113013) U 21
118 S & [ Warning plates DM (Code 601003) U 211
119 S & 1 Single 11m concrete poles, 300daN U 2
120 | Construction of concrete foundation (Code [102001) U 211
121 | S &I Earth plug for airbreak switch 36kV (Ref 23 061 060125) U 2
122 | S &I polymeric Air break switch 36KV (Ref 23 001 060126) U 2
Sub Total 100
200 CONSTRUCTION OF MEDIUM YOLTAGE/LOW YOLTAGE THREE PHASE MIX LINE WITH 3x54.6 mm? ALMELEC
AND 3x70mm*1NP+2EP PREASSEMBLED ALUMINUM CABLES
201 | Studies and Pegging (Code 10000) KM 1.6
202 | Excavation of works (Code 100001} m’ 6.0
203 | S& LU bolt (Code 60113) U 22
204 | S & I Single 1im concrete poles, 300daN U 57
205 | S & I Single 11m cencrete poles, 500daN u 7
206 | S & 1Single 11m concrete poles, 500daN U 4
207 | S & IRigid glass insulator 30KV (Cede 60/001) U 182
208 | S & I Chain of three insulators 30kV (Code 601002) ] 22
209 | S & I Simple rigid nappe voute NVR1 U 57
210 | S &I Round spindle TG16/500 U 182
211 1 S & I Herse métallique 3.4m U 57
212 | § & 1 Galvanized steel cross arm, 240cm U 22
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213 | S & I Galvanized brace 760x30x6 mm (Code 601025) U 44
214 | S & | Waming plates DM (Code 601005} U 63
215 | S & I Number plate + Numbering (Code 601006) u 68
216 | Construction of concrete foundation (Code 102001) u 68
217 | S & Stringing 54.6 mm? Almelec cable (Ref 23 007 060118) LM | 5,040.0
218 ?lgzoslt;)mgmg 3x70 mm*+ INP+2EP preassembled cable (Code LM 1,760.0
219 | S & I LV suspension clamp(Code 603001) U 57
220 | S & 1LV tensioning clamp (Code 603004} U 22
221 | S &I Type C earth plug (Code 603007} U 25
Sous Total 200
300 CONSTRUCTION OF MEDIUM VOLTAGE THREE PHASE/LOW VOLTAGE SINGLE PHASE MIX LINE WITH
3x54.6mm? ALMELEC AND 4x25 mm? TWISTED ALUMINUM CABLES
301 Studies and Pegging (Code 10000) KM 3.88
302 | Excavation of works (Code 100001) m* 3.0
303 | S&1Ubolt (Code 60113) U 10
304 | S & ISingle 11m concrete poles, 300daN u 31
305 | S &I Single 11m concrete poles, 500daN U 3
306 | S &I Single 1Im concrete poles, 500daN U 2
307 S & I Rigid glass insulator 30KV (Code 601001) U 98
308 S & I Chain of three insulators 30kV (Cede 601002) U 10
309 | S & I Round spindle TG16/500 u 98
310 | S & I Galvanized steel cross arm, 240cm U 10
31 S & I Galvanized brace 760x30x6 mm (Code 601025) ] 20
312 | S &I Waming plates DM (Code 6£11005) U 36
313 | S & I Number plate + Numbering (Code 601006) U 36
314 Construction of concrete foundation (Code 102001) U 36
315 | S & Stringing 54.6 mm? Almelec cable (Ref 23 007 060118) v | 1222
316 | S & Stringing 4x25 mm? twisted cable (Code 112019) LM 4,268.0
317 | S & I LV suspension clamp(Code 603001} U 31
318 | S &1LV tensioning clamp (Code 603004) U 10
319 | S &I Type C earth plug (Code 603007) U 17
Sous Total 300
400 CONSTRUCTION OF A SINGLE PHASE LY LINE WITH 4x25mm? TWISTED ALUMINUM CABLE
401 | Studies and Pegging (Code 10000) Km 0.96
402 Excavation of works (Cede 10001) m? 10.416
403 | S & 1 LV suspension clamp(Code 603001) U 19
404 | S & 1LV tensioning clamp (Code 603004) U 10
405 | S & 1 Single 9m wooden poles class C (Code 603008) U 19
406 | S & I Single 9m concrete poles, 300daN u 5
407 | S & ISctof 6 LV line taps (Code 3504035} u 7
408 | S & I Number plate + Numbering (Code 113013) U 24
409 S & I Pole saver sleeve U 19
410 Construction of concrete foundation (Code 102001) U 5
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411 | S & Stringing 4x25 mm? twisted cable (Code 112019) LM 084.0
412 | S & I Type C carth plug (Code 603007) U 5

Sub Total 400
500 CONSTRUCTION OF SINGLE PHASE AND THREE PHASE TRANSFORMATION SUBSTATIONS
501 S & I 160KVAS30KY three phase transformer (Code 503004) U 1
502 | 8 & 125KVA/17.32KV single phase transformer u 1
503 | S &I Single 11m concrete poles, 1000daN U 1
504 | S &I Single 11m concrete poles, 800daN U 2
505 | S &I Chain of three insulators discharger (Ref 23 001 060 115) U 4
506 | S &I Type 2BH earth plug (Ref 23 001 060412) U 2
507 | S & 127kV Surge arrestor (Ref 23 001 060121) U 4
508 | S & I MV Fuse cutout (Ref 22 001 050038} U 4
500 S & 1 Pole mounted circuit breaker (DHP) 160KVA (Ref 23 030 U I

061484)
510 | Construction of concrete foundation (Code 102001) 0) 3
511 S & 1 Earth plug for air break switch 36KV (Ref 23 001 060125) U 1
512 S & 1 Polymeric air break switch 36KV (Ref 23 001 060126) U 1

Sub Total 500
600 SUNDRY EXPENSES
601 Connection to ENEQ Network (Ref 22 001 050022) U 1
602 | Clearing and pruning (Code 801002) Km 14.29
603 | Transport and handling material (Code 2003) T/Km 30
604 Transport of concrete and wooden poles (Code 2004) T/Km 20
605 | Transport of workers (Code 2003) LS 20
606 | Site installation LS 1

Sons Toral 600

TOTAL WITHOUT TAXES (twt)

VAT (19.25% x twt)

AlIR (2.2% x twt)

TOTAL WITH TAXES

NET PAYMENT
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DOCUMENT No. 8
FRAMEWORK OF SUB-DETAIL OF PRICES
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FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an
important element for the evaluation of the quality of the price proposed by a bidder.

It is not necessary {o impose a model of presentation on all bidders, taking into account the great

diversity of software for the determination of sub-details of prices. On the other hand, they must include

the following elements;

a. Detalil of the sales coefficient according to the model presented after this note;

b- Cost in dry price of the materials provided for the site;

¢. Costin dry price of the supplies necessary for the site;

d. Cost of local and expatriate fabour;

e. For each price on the Schedule of prices, a form resulting from points a, b, ¢ and d
above indicating the outputs leading te the unit prices;

f. The precise sub-detail of lump sums for the installation of the site camp, the carling
in and out of equipment, laboratory and its equipment, development of a quarry
(where need be), etc:

g The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;
h. The sub-detail of dues and taxes.
2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.
A. Overheads of the site
Studies - ---

Total ¢

B. Overheads of the head office
- Head office overheads ——

- Financial overheads @ ===
- Rigks and proft = -

Total C2

Sales coefficient K = 100/ (100-C)
with C=C1+C2
3. The Contracting Authority may propose a framework of sub-detail of unit prices including the
elements mentioned in point 1 above.
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DETAIL PRICE BREAKDOWN
Description:
. . . Total . Activities
0
Price N Daily output Unit quantity Unit ' Duration
Daily Paid man-
0
Personnel CATEGORY NO Salary Number days AMOUNT
{Labour) Works Supervisor | man-day
Foreman man-day
Skilled labour man-day
General labour man-day
Total (A)
Equipment Type Unit Daily rate Days Billed | AMOUNT
Total (B)
Materials TYPE Unit Unit Price Consumption | AMOUNT
Total (C)
D Total Direct Cost A+B+C
General site 10% Dx10%
E Expenses
General Head Office 59, Dx5%
F expenses
G Cost price D+E+F
H Risk + Profit 10% Gx10%
Bid price Excluding
P Taxes GHH
Unit Bid price
Vv Excluding Taxes PiQty
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DOCUMENT NO. 9:
MODEL CONTRACT
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REPUBLIC OF CAMEROON
PEACE - WORK - FATHERLAND

AR EEETERESED

REPUBLIQUE DU CAMEROUN
PAEX - TRAVAIL - PATRIE

EEESERERSERLE

PRIME MINISTER'S OFFICE

RERESHSENURNE

SERVICES DU PREMIER MINISTRE
THRERERRARES

STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE
RECONSTRUCTION AND DEVELOPMENT OF THE NORTH-WEST

AND SOUTH-WEST REGIONS
RO RREIRER

COMITE DE PILOTAGE DU PLAN PRESIDENTIEL DE
RECONSTRUCTION ET DE DEVELOPPEMENT DES REGIONS BU
NORD-OUEST ET DU 5UD-OUEST

FEEREERREREE

UNITE DE COORDINATION COORDINATION UNIT

CONTRACT NO.... AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER
(EMERGENCY PROCEDURE) N014/ONIT/PPRD/STB/2025 OF 24/06/2025 FOR THE
REHABILITATION AND EXTENSION OF THE ELECTRIC NETWORK MBENGWI -
OSHIE, MOMO DIVISION, NORTH WEST REGION.

Project Owner: THE PRESIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW

HOLDER : [indicate name and full address of hofder)
P.0. Box , Tel Fax:

Business Registry No. at

Taxpayer's No.

SUBJECT +Executionof __________ works;

Lot No. : Network

PLACE: Mbengwi — Oshie, Momo Division, North West Region.
EXECUTION DEADLINE: Nine (09) MONTHS
AMOUNT IN CFAF:

IAT

EVAT

VAT

AIR (Income tax)
Net fo be paid

FINANCING : PPRD 2025
BUDGET HEAD : 59 B1 976 02 650001 523415

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by the president of the Steering Committee of
the PPRD, hereinafter referred to the “Contracting Authority”

On the one hand,

And

P.0. Box Tel:

(enterprise)

Fax:

Business Registry No.
Taxpayer's No.

Represented by M

, its General Manager, hereinafter referred to as the "Contractor”

On the other hand,

Agree on the following:
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Summary

Partl:  Special Administrative Conditions {SAC)
Part[l: Special Technical Conditions (STC)
Part [ll: Schedule of Unit Prices (SUP)

Part [V: Details or Estimates

Page and last of Contract No. C or JO/CA/TB/0000
Awarded after invitation to tender [specify references of invitation to tender]
With ,

EXECUTION DEADLINE { ) months

Amount of contract in CFAF:

IAT

EVAT

VAT (

AIR (1.1 or 5.5 %)
Net to be paid

Read and accepted by the contractor

(place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration
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DOCUMENT N° 10

MODEL DOCUMENTS
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DOCUMENT NO 10: MODEL DOCUMENTS

Annex No. 1: Model Declaration of Intention tender

Annex No. 2: Model for Tender Submission

Annex No. 3: Mode! bid bond

Annex No. 4: Mode! performanceffinal bond

Annex No. 5: Model start-off advance bond

Annex No. 6: Mode! Retention fund {performance guarantee})
Annex No. 7: Model of Letter of Submission of the Technical Proposal
Annex No. 8: Model for Planning Framework

Annex No. 9: Model for List of Personnel to be Mobilised

Annex No. 10: Model for List of Services Likely to be Subcontracted
Annex No. 11: Model for CV of Personnel to be Mobilised

Annex No. 12: Model for Candidate’s Reference Tables

Annex No. 13: Model for Description of Methodology and Work Plan
Annex No. 14: Model for Information Sheet on Essential Equipment
Annex No. 15: Model for Site Visit Declaration

Annex No: 16 Model Integrity commitment form
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Annex No. 1: Model Declaration of Intention tender

COMPANY’s LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

Fiscal stamp

|, the undersigned Mr, . .occivvvii i

1500

Nationallty ....oveveveviniiecerree e

1] 1o1 0] ) TP

In my capacity as General Manager of ................c.eeeee... P.O.BOX ... TELL
Hereby acknowledge receipt of the file for Tender Notice
N e seie s sneaesseesneasssassneasssnesns O iciecnionnn s e
CONCEINING FN8 .e.viet e e e e e e

................................................................................................................

................................................................................................................

General Manager
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ANNEX NO. 2: MODEL TENDER LETTER FOR SUBMISSION

| (We) the undersigned ..........cccoeenenn
Acting in the capacity of ........ccoccesveevevrceesceeniienn, in the name and on behalf of...............
S OSU RO AUPPIOURSURRTURTRY - | oo ..RCN°.. ceennenn, DY Virtue of the power vested in
me (us), resident at ..... (Town) P.O.Box......, telephone N°. .................. after

having studied all the documents of ihe tender file relating to the Invitation to Tender N°.

. , and after having assessed in my (our) point of view and under my {our)
respon5|b1[1ly the nalure and difficulties entailed with the execution of the job, | (we) do hereby tender and
commit myself {ourselves) to carry out works for the Rehabilitation and extension of the electric network
Mbengwi - Oshie, Momo Division, North West Region.

in keeping with the terms and conditions of the tender file in return for the sum of............ FCFA
{cvrerennn ...Francs) Total without Tax+VAT, calculated on the basis of the unit prices stated in the Unit
Pnce Llst and the detailed estimates, appended to this tender. The prices stated are tax inclusive.

| commit myself {we commit ourselves} if my (our) tender is retained, to execute the contract within five
{05) months as from the date of nofification of the award of contract.

| hereby commit myself (we hereby commit ourselves) to maintain the amount of my (our) tender for a
period of sixty (60) days with effect from the deadline for submission of bids.

| (we) hereby request that the amounts due by the Contracting Authority be paid to me (us) in the national currency
(FCFA) in account No.........ccccerneee. opened in the name of.................... , in the records of ................ {Bank)

Enclosed with this tender are:

- The price list and the detailed estimates duly filled, dated and signed.
- Other documents which in keeping with the requirements of the Tender file must be enclosed with the
tender letter.

Doneat.,.co.. coveeeeermerrernereenns Y+ | | U UUUSPPOUOIY
Fiscal stamp
Signature(s)
Bidder(s)
For companies, indicate: “nnn

The company (company or trade name, form, nationality and registered office)
« represented by the uUndersigned ............cccocvvvivirinnnnens » (Name, first name and stafus)
For companies without a legal stafus, indicafe:

« We, the Undersigned,........c.vvvivvinicinmii e »
(For each person: name, first name, company name, nationality, localfon of the registered office)
« Constituted in a group of companies for the execution of this contract, jointly commit ourselves ........
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ANNEX NO. 3: MODEL BID BOND

Reference of guarantee: No........cccooeevevennens
Addressed to President of the Steering Committee of the PPRD “Contracting Authority”

Whereas the undertaking hereinafter referred to as the “bidder” has submitted his bid on
for [recall the subject of the invitation to tender], hereinafter referred fo as “the bid” and to which
must be aftached a bid bond equivalent to [indicate the amount] CFA francs.

We [name and address of the bank], represented by [names of signatories],
hereinafter referred fo as “the bank” hereby guarantee payment to the Contracting Authority of the maximum
sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority,
binding itself, its successors and assignees.

The conditions of this commitment are as follows:
If the bidder retires his bid during the validity period provided for in the Tender File;
Or

If the bidder, having been notified of the award of ihe contract by the Contracting Authority during the validity
period:

 Fails or refuses to sign the contract, even though required to do so;
o Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to above
upon reception of the his first written request, without the Contracting Authority having to justify his request,
given, however, that in his request the Contracting Authority shall note that he is due the amount he is
claiming because one or the other or both of the above condition(s) has {have) been fulfilled and he shall
specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority
for the submission of bids. It shall remain valid up {ill the thirtieth day inclusive following the end of the deadline

for the validity of bids. Any request by the Contracting Authority to cause it to take effect should reach the
bank by registered mail with an acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at ,0n

[Bank’s signature]
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Annex No. 4: Model performanceffinal bond

Reference of guarantee: No...........oevvvenee.

TO: THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW.
Invitation to Tender No. ...................

PERFORMANCE BOND FOR THE CONSTRUCTION OF THE ELECTRICITY NETWORK FUNGOM - WEH
- WADA, MENCHUM DIVISION, NORTH WEST REGION (PHASE 1).

We... . .. (Bank) have been informed that a contract has been signed between
the PreSIdent of Steenng Commtttee of the PPRD NW-SW acting in the capacity of Contracting Authority,
and... ., acting as contractor for the Rehabilitation and extension of the electric

network MbengWI Oshle, Momo Division, North West Region.,

In compliance with the provisions of Contract N°. ............., the contractor is bound to present to the
President of Steering Committee of the PPRD NW-SW, Contracting Authority a performance bond for
the execution of work, covering security, commitments and other obligations incumbent on the contractor
under the contract, worth 3% of the amount of the coniract all taxes inclusive, i.e. CFA Francs

We, (bank) do hereby commit ourselves irrevocably and without arguing to
pay fo the President of Steering Committee of the PPRD NW-SW, at his first writien request, and three (03)
months the amount of this bond, that is to say. .....cccveeiiinniiivci e, , all the amounts that the
contractor may owe the Contracting Authority for failing to fulfil one or more of his obligations under the
contract.

The request to partially or fully stake this guarantee shall be the subject of a registered letter of justification
with confirmation of receipt and a copy to the contractor clearly stating and supplementing the reasons for
his request. This letter shall be countersigned by the President of Steering Committee of the PPRD NW-SW.
The bank guarantee shall take effect as from the date of notification of the contract. The original of this
guarantee shall be kept by the President of Steering Committee of the PPRD NW-SW. The guarantee shall
be released within sixty (60) days with effect from the date of provisional acceptance. After this date, the
guarantee shall no longer apply and shall be returned fo us without express request.

The laws as well as the jurisdiction of application for the guarantee shall be those of the Republic of
Cameroon.

Dongat...ocooeevevveiiiiiiereenn o D

M {MESSTS).veeeireriri et

Signature(s) & StaMPS ..oovvveveivivereereerereae
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Annex No. 5: Model start-off advance bond

Reference of guarantee NO...........cccoevivreiiniineninnne
TO THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW,
Invitation to Tender No. ...................

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE CONSTRUCTION
WORKS

Bank: reference, address

We, the undersigned, (bank, address} hereby declare by the present fo guarantee on behalf
of (the holder] to the benefit of the Project Owner
[address of the Project Owner]

(the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring

that [the holder] has not fulfilled his obligations relating to the reimbursement of the start-off

advance according to the terms of contract No. of relating to

works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of

the total sum corresponding to the advance of [twenty (20) %] of the amount inclusive of all taxes of contract

No. . payable upon nofification of the corresponding Administrative Order that is,
CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance
into the accounts of [the holder] opened in the bank under No.

This bond shall remain in force up fill the reimbursement of the advance in accordance with the SAC.
However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of the
advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on
[Signature of the bank]
Dong al ...oovvvevnnersnneinnnnns JOM
M (MESSIS).uveeiierecernei e niecsrinens

Signature(s) & stamps .......ccoveirvriiniviininiee,
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Annex No. 6: Model Retention fund (performance guarantee)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]
Hereinafter referred to as “the Project Owner”

Whereas name and address of Supplier] hereinafter referred to “the coniractor”, pledged,
in execution of the contract, to carry out the works of {indicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified)
of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, [name and address of the bank],
Represented by [names of signatories] and hereinafter referred to as "the
bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project
Owner for a maximum amount of

fin figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Project Owner within the meaning of the coniract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limis of the
amount equal to [percentage below 10 % to be specified] of the lotal amount of the works featuring in the
final detailed account, without the Project Owner having to prove or give the reasons nor the motive for the
amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of
the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mail
with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation and execufion, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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Annex No. 7: Model of Letter of Submission of the Technical Proposal
Bank: Reference, Address

We, the undersigned, (Bank, Address), hereby declare by this document that we guarantee, on behalf of
[the Contractor], for the benefit of the Project

Owner [Project Owner's Address]
(the Beneficiary),

the payment, without objection and upon receipt of the first written request from the Beneficiary, declaring
that [the Contractor] has failed to fulfil its obligations regarding the reimbursement of the start-
off advance, in accordance with the terms of Contract No. dated concerning
works [specify the subject of the works, the tender reference, and the lot, if applicable],

for the total amount corresponding to the advance of [twenty (20)%] of the contract amount inclusive of all
taxes under Contract No. , payable upon notification of the corresponding Administrative
Order, namely CFA francs.

This guarantee shall come into force and take effect upon the receipt of the said advance in the account of
[the Contractor] opened at Bank under Account No.

This bond shall remain valid until the advance has been fully reimbursed in accordance with the Special
Administrative Conditions (SAC). However, the bond amount shall be reduced proportionally with each partial
reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Issued and authenticated by the Bank at on
[Signature of the Bank]
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Annex No. 8: Model for Planning Framework
Note on the Presentation of Schedules

The quantities, daily productivity rates, durafion of the works, as well as any slowdowns or interruptions, must
be clearly indicated in the schedules.

The financial schedule, derived from the work schedule, must show, month by month, the forecasted amounts
of the work progress statements by item and cumulatively, taking into account the impact of the rainy
seasons, for both the basic solution and, where applicable, the alternative solution.

WORK SCHEDULE (WORK PROGRAMME)

A. Specify the nature of the activity

DURATION IN MONTHS(FIVE MONTHS)

DESCRIPTION OF I to 2 Months 3to 4 Months 5106 Months 710 8 Monihs 9% Month
N* WORKS EXPECTED
QOUTPUT
I ™ ki 4 Fid [ ™ Fid [ 10* ne 12¢ 13= [ 15 [ 7™ 15 [T 20 Wk
Wk Wk Wk Wk Wk Wk Wk Wi Wk Wk Wk Wk Wk Wk Wk Wk Wk Wk Wk
1 Studies and ———
Pegging
) Site Installation and P ——
Mobilization
3 Digging Of Ho!es W
4 Planting of Poles ' :
with concrete
Transfer cables and 1 ——
5 | accessories on the
new poles
DEPLOYMENT OF EQUIPMENT
. [
1 | Concrete mixer .
2 [ Concrete vibrator o e e S e ey Y T Y Y N N
3 | Dicing machine
4 | Pick-up W
5 | Assorted hand tools . : :
SUPPLY OF MATERIALS
1 | Sand %
2 | Gravel M
3 | Cement W
4 | Water o e s s Y A S S S S Y
DEPLOYMENT OF MANPOWER
Project [
1 . .
Engineer/supervisor
2 | Site foreman
3 | Masons : .
{
4 | Electrician .
5 | General labourers
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B. Completion and Submission of Reports

Rapports Date

1. Initial Report

2. Progress report
i. First progress report

ii. Second progress report

3. ProDratt final report

4. Final report

SPECIALISED STAFF CALENDAR

Staff (in the form of a bar chart) Total
Staff/Month
NDN Reports to be
ame Provided 1 234‘56789 1d 11 120 Head Office | Land Total
Personnel
Head IR
1 Office EHETIE
Land R
T 1 ﬁ_
ﬁ ﬁ |
2 (S
i
A B
£l
n e
THIYE
AR
ilfal3
Sub Total
Total EFEHE"EE
Report to be submitted

Duration of activities

Signature (Representative):
Name

Title

Address
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Annex No. 9: Model for List of personnel to be mobilised

DESCRIPTION NAME QUALIFICATION N° OF YEARS FUNCTION
OF EXPERIENCE | TO CARRIED
ouT
TECHNICAL
ADMINISTRATIVE
SUPPORT STAFF
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Annex No. 10: Model for List of Services Likely to be Sub contracted

NO

Description of Supplies

Quantity (Number of Units)

[ Insert the description of the supplies]

[Insert the quantity of items to be provided]
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Annex No. 11: Model for CV of Personnel to be mobilised

POSIHION: .o

Candidate's Name: .....c..oocecoeivrevrcnnenn s,

Employee's Name: .........covevvcnmenironncnnesssinenenrennen:

Profession: ...

Qualifications: .......ooevrcerecrnie e

Date of Birth: ..o

Number of Years of Employment by the Candidate: ..o,
Nationality: ......coererenreimecrnrieerniceeines

Membership in Professional Associations/Groups: ..........cccveernerenneisscsssimssrnesenns
Specific AtribULIoNS: .......ocvvecrccrc e

Main Qualifications:

[In approximately half a page, provide an overview of the employee's training and experience most relevant
to their responsibilities for the mission. Indicate the level of responsibilities held in previous assignments,
specifying the date and location.]

Education:

[In approximately a quarter page, summarize the employee's university studies and other specialized
education, indicating the names and addresses of attended schools or universities, with dates of
attendance, as well as the degrees obtained.]

Annexes:

» Certified copy of the highest degree and possibly a ceriificate from the relevant professional body
» Availability certificate
Professional Experience:
[In approximately two pages, list the jobs held by the employee since the end of their studies in reverse
chronological order, staring with their current position, For each job, include the dates, name of the
employer, job tifle, and workplace. For the last ten years, also specify the type of activities carried out and,
if applicable, the names of clients who may provide references.]

Computer Skills:
[Indicate the level of knowledge]

Languages:

[For each language, specify the level of proficiency: poor/average/good/excellent, in terms of
reading/writing/speaking.]

Certification:

|, the undersigned, hereby certify, to the best of my knowledge, that the information above faithfully reflects
my situation, qualifications, and experience.

DAt vvvvirrrenrreree s

[Employee's signature and authorized representative of the consultant]

Day/monthfyear

Employee's Name: .....covvcemveermrncrsrcssisscnsesninsnens
Authorized Representative’s Name: ...,
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Annex No. 12: Model for Candidate’s Reference Tables

Services Provided in the Last [Indicate nhumber from 1 to 5] Years That Best lllustrate Your

Qualifications
Using the form below, provide the requested information for each relevant mission that your

company/organization has obtained by contract, either as the sole company or as one of the main partners
in a consortium,

Mission Name: Country :

Specialised Persennel Provided by Your
Company/Organisation {Profiles):

Location ;
Number of Employees Who Participated in the Mission;
Client Name:
Address:
Number of Work Months; Duration of the
Mission
Start Date: Completion Approximated Value of Services
Date:

Names of Associated/Partner Providers: [Number of Work Months of Specialists Provided by

Associated Providers

Names and Roles of Responsible Persons (Project Director/Coordinator, Team Leader):

Project Description:

Description of the Services Actually Provided by Your Personnel:

Name of candidate:
NB: For each contract named in the above list, are attached the following:

- Photocopy of first and last pages of the contract,
- Photocopy of provisional acceptance minutes and
- Photocopy of final acceptance minutes (as the case may be).
Done on c.ceeeevevvrvceereveey @

Mr (MeSSIS).cveneeirerinennne

Signature(s).........cooerees
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Annex No. 13: Model for Description of Methodology and Work Plan

Technical Design, Methodology, and Work Plan are the key elements of the technical proposal, it is
suggested to present the technical proposal (maximum of 10 pages, including tables and charts) divided into
three chapters:

a) Technical Design and Methodology
In this chapter, you are advised to explain how you envision the objectives of the mission, the design of the
services, the methodology o execute the aclivities and achieve the expected results, and the details of these
results. You should highlight the issues to be solved and their importance, and explain the technical design
you will adopt to address them. Additionally, you should explain the methodology you intend to adopt and its
compatibility with the proposed design.

b) Work Plan

In this chapter, you will propose the main activities involved in the mission, their nature and duration,
scheduling, interrelations, milestones (including interim approvals from the contracting authority), and the
dates for submitting reports. The proposed work plan must be compatible with the technical design and
methodology, demonstrate that the terms of reference have been understood, and can be translated into a
practical work plan. A list of the final documents, including reports, sketches, and tables that constitute the
final deliverables, should be included in this chapter. The staff calendar (4G) must be compatible with the
work schedule (4H).

¢) Organisation and Personnel

In this chapter, you will propose the structure and composition of your team. You will provide a list of the main
disciplines represented, the name of the lead expert, and a list of the key and support personnel proposed.
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Annex No. 14: Model for Information Sheet on Essential Equipment

FRAME (“chassis”) | REGISTRATION STATUS
SN DESIGNATION MARK NUMBER & NUMBER QUANTITY (Hired or
HORSE POWER if (if vehicle} owned)
vehicle
1
2
3
efc

NB: Registration Certificate(s) of vehicle(s) (“Cartes grise”) shall be certified by the Competent Authority of the Ministry
of Transport (i.e. at least at Regional level by either the Regional Delegate, the Regional Chief of Service for Land

Transport or by the Regional Chief of Service for Administration and Finance).

| the undersigned, holder of National Identity
Card No issued on at being Managing
Director of this Company called testifies that the above information is

correct and commit myself to present any of the above equipment and related tools at any given time
requested. As well, any of them must be present at the site before and during each phase at any
given moment required or requested by the Authorities in charge of controlffollow-up of the project |
am tendering for. To this effect are attached:-

- Registration Certificate(s) of vehicle(s) (“Cartes grise”} certified by the Competent Authority of the
Ministry of Transport.

- Certified attestations (lease documents) of commitment between | and the Owner(s) of the
equipment/tool{s) in case (s) where | will take on hire.

DONE OM.eer e veeereeeeeeieeey A e

Signature and name of Managing Director of the company/stamp seal
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Annex No. 15: Model for Site Visit Declaration

LETTER HEAD AND
DATE OF COMPANY/ENTERPRISE HERE

REF N e erccnnees Ngutii, the (fe)

THE MANAGING DIRECTOR
TO WHOM IT MAY CONCERN

Subject: An attestation of site visit

Ly et , the undersigned Representative of the company/enterprise by

1:10) 1= S have the honour to hereby attest having visited the site for for the rehabilitation of
and upgrading of the electricity fo three phase from Kumbo fo Mbiame, Mbven, Bui Division, North West
Region (phase 1),

onthis day of .....cccovvveiciiiccnen to have an appraisal of the strengths and weaknesses of the site.

In festimony whereof, this attestation is issued to serve the purpose wherever and whenever need arises.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the site visit)

CONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company’s
of the company and stamp seal Work Supervisor and stamp seal
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THE SITE VISIT REPORT
[not more than five (05) pages]

LETTER HEAD OF THE COMPANY

(here)
TENDER REFERENCE
DATE OF VISIT s

TIME OF VISIT o

) COMMENTARY:
1I-1) Nature of the project site......c..covveriivinnan

11-2) Accessibility to the project Site: .......oovrrevieiiii

|1-3) Vegetation {trees, shrubs etc)...........c.cconvrnnn.

................................................................................................

II-4) Topography of the site
Iil) AVAILABILITY OF SERVICES (water, electricity, etc)
IV) AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT

NB: The above commentaries can be proven by pictures of Mr(S}h.....ccviruniinnens who is
........................ of the company and land mark(s) conspicuously present on the site. The land marks
include ..oiiicieiiiiiirnciree s nnes (put names of the conspicuous land marks site seen at the
project site)

Remark: The pictures are inscribed on the verso page of the last page of this report of site visit.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
(person who carried out the site visit)

CONFIRMATORY SIGNATURES

Signature and name of Managing Director Signature & name of the Company's
of the company and stamp seal Work Supervisor and stamp seal
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DOCUMENT NO. 11: INTEGRITY CHARTER
The bidder must complete and submit the Integrity Charter as part of their offer, duly addressed fo the
Contracting Authority and signed by the authorised representatives responsible for its execution. In the case
of a consortium, all members must subscribe to the charter.

INTEGRITY CHARTER
TITLE OF TENDER:

THE “BIDDER"
TOMFeeniciisririnans the "CONTRACTING AUTHORITY"

1. We acknowledge and certify that neither we nor any member of our consortium or
subcontractors are in any of the following situations:

1.1) Being subject to or having undergone bankruptcy, judicial liquidation, cessation of business, or any other
analogous procedure of the same nature.
1.2) Having been convicted within the past five years by a final court ruling for offences related to the awarding
or execution of a contract or framework agreement.
1.3) Having committed a serious professional misconduct in the last five years in connection with the
awarding or execution of a contract or framework agreement.
1.4) Failing to meet our social security contributions or tax obligations as prescribed by law.
1.5) Being listed under financial sanctions imposed by the United Nations or any other Technical and
Financial Partner in connection with the awarding or execution of a contract or framework agreement.
1.8) Having provided false declarations in submitting the required information during the tender process.

2. We attest that neither we nor any members of our consortium or subcontractors are in any of
the following conflicts of interest:

2.1) Having controlling shares in the Confracting Authority or being a subsidiary under its control, unless the
conflict has been disclosed and resolved to the satisfaciion of the Public Procurement Authority.
2.2) Having business or family ties with a member of the Confracting Authority’s staff involved in the selection
process or the subsequent monitoring of the contract, unless the conflict has been disclosed and duly
resolved.
2.3) Controlling or being conirolled by another tenderer, being under the same corporate contro as another
tenderer, receiving or awarding direct or indirect subsidies to another tenderer, having the same legal
representative as another tenderer, or maintaining direct or indirect communication with another tenderer
that would allow access to their respective offers, influence decision-making, or distort competition.
2.4) Being engaged in a consultancy role that could prove incompatible with our responsibilities under the
Contracting Authority.
2.5) Regarding tenders for works, supplies, or framework agreements:

i. Preparing or being associated with a consulfant involved in drafting specifications, plans,
calculations, or other competitive bidding documents.

ii.  Being or affiliated with a firm hired by the Contracting Authority to supervise or monitor contract
execution.

3. If we are a public entity or enterprise, we certify that we possess both legal and financial
autonomy and operate under commercial law. .
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4. We undertake to promptly notify the Contracting Authority, who will inform the Public
Procurement Authority, of any changes in our situation regarding points 1 to 3 above,
5. Inthe process of tendering and executing the contract or framework agreement:
5.1) We have not and will not engage in any deceptive practices (acts or omissions) aimed at deliberately
misleading others, concealing information, coercing or influencing their consent, circumventing legal or
regulatory obligations, or violafing internal rules for personal gain.
5.2) We have not and will not engage in fraudulent behaviour contrary to our legal or regulatory obligations
or violate internal policies for illicit benefit.
5.3) We have not and will not offer, promise, or grant—directly or indirectly—any undue advantage of any
kind fo (i) any person holding a legislative, executive, administrative, or judicial position within the State,
whether appointed or elected, permanent or temporary, remunerated or not, at any hierarchical level; (i) any
person exercising public functions, including those in public organisations or enterprises providing public
services; or (iii) any person defined as a public officer, to induce them to perform or refrain from performing
an actin their official capacity.
5.4) We have not and will not offer, promise, or grant—directly or indirectiy—any undue advantage io anyone
managing or working within a private-sector entity to induce them to act contrary to their legal, contractual,
or professional obligations.
5.5) We have not and will not engage in any practice that may influence the tender process to the detriment
of the Contracting Authority, including any anti-competitive conduct aimed at restricting access to the contract
or limiting free market competition.
6. We, along with our consortium members and subcontractors, authorise the Contracting
Authority to examine the accounting records relating to the awarding and execution of the
contract or framework agreement and submit them for audit by designated officials.

Signature:
Name:
Duly authorised to sign the offer on behalf of:

Date:
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DOCUMENT NO. 12: SOCIAL AND ENVIRONMENTAL COMMITMENT
Nofice regarding the declaration of commitment to social and environmental clauses
The tenderer must complete and submit the social and environmental commitment declaration as part of their
offer, addressed to the Contracting Autharity and signed by the authorised representatives responsible for its
execution. In the case of a consortium, all members must subscribe to the charter.
TITLE OF TENDER:
THE "BIDDER/CONTRACTOR"
To Mr. the "Contracting Authority"
In the context of the award and execution of the contract:
- We commit to complying with, and ensuring compliance by our consortium members and all subcontractors,
internationally recognised social and environmental standards, including the fundamental conventions of the
International Labour Organization (ILO} and international agreements on environmental protection, in

alignment with the applicable laws and regulations of Cameroon.

- Additionally, we undertake to implement risk mitigation measures regarding social and environmental
impact, as ouflined in the environmental and social impact statement provided by the Confracting Authority.

- We, along with our consortium members and subconiractors, authorise the Contracting Authority to review
all documents and financial records related to the awarding and execution of the contract and to submit them
for verification by auditors designated by the ARMP.

Signature:

Name:

Duly authorised to sign the offer on behalf of:

Date:
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List of banking establishments and financial bodies authorised to issue bonds for

DOCUMENT NO. 13:

public contracts

|- BANKS

LCENDHO WM

— e ol ol ol ol e e —
DN LND O

Afriland First Bank

Banque Atlantique

Banque Gabonaise pour le Financement International (BGF1 BANK)
Banque International du Cameroun pour PEpargne et le Credit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank (NFC)

Société Camerounaise de Banque au Cameroun (SCB)

Société Générale de Banque au Cameroun (SGC)

Standard Chartered Bank Camercon

Union Bank of Cameroon (UBC)

United Bank for Africa (UBA)

Crédit Communautaire d'Afrique (CCA)

Bank des PME

Bank Of Africa Cameroun (BOA Cameroun)

La Regionale Bank

BANGE BANK CAMEROUN {BANGE CMR)

Il- Insurance companies

—SOomNHO R LN S

0.
1

Chanas assurances

Activa Assurances
Atlantique Assurances S.A.
Zeénithe Insurance S.A.
Pro-Assur S.A.

Aréa Assurances S.A
Bénéficial General Insurance S.A.
CPASA.

Nsia Assurances S.A.
SAAR SA.

Saham Assurances S.A.

NB: This includes all financial institutions recognized by the Ministry of Finance.

Drawings
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EVALUATION GRILL

Thy
“

i o GENERAL: 557 2l YES[ENG::

a. General presentation of the bids. Table of Sections separated using colour divider
{not white) contents:

- Letter of submission of technical offer
Document spirally bound

Table of content page

Colour sheets separation

Presentation of documents in the order given
in this tender

b. Experience of the company: at least two | Experience in general electrification
references of the company in similar
achievements of the last 5 years concerning
electrification project (generalirural} for a | Experience in rural electrification
minimum  cumulative amount of CFAF
250,000,000 (first page and last page of previous
contracts + minutes of acceptance signed).

¢. Quality of personnel and management of the | References of personnel to be utilized (CV) and
company: References of personnel to be utilized | certificates. Please attach, for the proposed
(CV) and certificates. personnel, a copy of the diploma and supporting
documents for the experience, namely:
o A certified frue copy of the diploma
issued less than three (03) months old;
o Proof of registration with the relevant
national professional bodies, where
applicable;
o A curriculum vitae signed and dated by
the expert;
o A signed and dated declaration of
availability from the expert;
o A certificate, employment coniract, or
site logbook justifying the expert's

experience.

NB: All the above-mentioned documents must be
in compliant, signed, and dated within three
months prior to the original deadline for
submission of tenders.

Key personnel:
- Project Engineer: At least a Senior

Rural/Civil or Electrical Engineer with at
least 10 years’ experience in electrical
installations/ maintenance.
» The Project Engineer must present a
Masters in Electrical Engineering.
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* Must show proof of works executed
in the domain for the last five years.
- Works Supervisor: Senior Rural/Civil or
electrical Engineer Technician experience
with at least 5 years’ in electrical
installations/maintenance.
o Must present a Bachelor Degree in
electrical engineering.
o Must show proof of works executed
in the domain for the last five years.
- Field Technicians: A Technician with at
least a Diploma in electrical engineering
and at least 5 years in similar works.
o Must present a Diploma in electrical
engineering.
o Must show proof of works executed
in the domain for the last five years.
Other personnel;
- Site clerk: At least a 5 years’ experience in
electrical installations/ maintenance. Must
hold at least an Advanced Level in Electrical
studies.
L ]
- Skill Workers: They shall include: masons,
electricians according to need and time frame.
- Unskilled labour. General labour according
to need.
NB: All key personnel must present commitment
of availability duly signed & certified.
Attach for each person a CV and photocopy of ID
card {signed and dated by the individual} as well

as a certified copy of highest diploma of each
person concerned. Key Personnel shall include
the Works Supervisor Works Forema
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d. Provide details of Technical equipment and tools
to be used.

1, Provide the list of equipment to be used in the
execution of the project.

2. Proof of ownership for the equipment and
tools, ie. registration certificates or
performance invoices for equipment that are to
be hired and purchase receipts for tools and
carte grises of vehicles, proof of renting.

B. Description of equipment (giving mark,

registration ,etc)

4, Evidence of normal functioning of equipment.

5. A statement of present location of equipment.

The Bidder must provide proof that they own or

lease the following equipment:

Description and Characteristics of
Ne Equipment/tools

Semi-Remox Truck

4 X4 Pick-up Vehicle

Theodlite for setting out and control of
Cable unwinder

Tools: Electrical tools, Wheel -
barrows,Spades and shovels,Dig
axes,trowels,Measuring tools such as
decameter/ tape,Assorted building tools
6 |Voltage tester

7 [Earth {ground) resistance tester

8 _|Concrete Vibrator

9 |Measuring wheel

NB: The strict compliance with the technical
specifications of the tender file as well as

equipment and toofs vital for the execution of the
works is mandatory.

N |0 |IN|—

e. Methodology for the execution of works.

Detailed execution plan:

1. The organisation and schedule they intend
to implement to effectively carry out the
works, to which must be attached the site
visit report or a sworn statement of visit, as
applicable;

2, The timeline, schedule, and delivery period
for the works;

3. The measures planned for the use of local
tabour (Labour Intensive Method - HIMO},

4. The measures related to compliance with
environmental safeguards, where
applicable;

5. The works the bidder intends to
subcontract. Date and signature of sub-




coniractor (only 30% of the contract can be
subcontracted)

Security measures on project site (the
bidder shall ensure the security of all the
workers and {he project site).

NB: Date, signature and stamp of bidder at the
end of the documents.

Financial capacity of at least CFAF 250 000 000
issued by a financial institution authorized by the
Ministry of Finance.

Provide proof of ability to pre-finance from a
recognized financial or banking institution
approved by the Ministry in charge of Finance.

. Special technical clauses initialled in all the pages
and signed with mention read and approved.

Initial all the pages with “mention read and
approved”,

. Special administrative clauses completed and
initialled in all the pages and last page signed with
mention read and approved.

Initial all the pages with mention “read and
approved”.

Respect of period of execution of the works

Proof of mastery of the site of execution of the
works

. Site visit report and attestation
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Drawings
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