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                 OPEN NATIONAL INVITATION TO TENDER 

N° 02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 FOR THE CONSTRUCTION OF A 

BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION 

IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL 

AREA, BUI DIVISION OF THE NORTH WEST REGION. 
 

1. Subject of the invitation to tender: 
 

Within the framework of the 2026 Public Investment Budget (PIB), the LORD MAYOR OF ELAK 

“Contracting Authority” hereby launches an open National Invitation to tender FOR THE CONSTRUCTION 

OF A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF ROAD LINKING STAR 

JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN 

ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION. This invitation to tender 

comprises one (01) lot as follows: 
 

  

 

2. Nature of services 

Work to be done consists of THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF ROAD 

LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI 

DIVISION OF THE NORTH WEST REGION. The works include the following: 

Lot 100: Preliminary works 

Lot 200: Earth Works 

Lot 300: Foundation 

Lot 400: Construction of Abutments 

Lot 500: Bridge Slab 

Lot 600: External works 
Lot 700 : Hygiene And Environmental Protection 
 

 

 
 

REPUBLIC OF CAMEROON 
Peace – Work – Fatherland 

MINISTRY OF DECENTRALIZATION AND 

LOCAL DEVELOPMENT  

  
REPUBLIQUE DU CAMEROUN 

Paix – Travail – Patrie 

MINISTERE DE LA DECENTRALISATION ET 

DU DEVELOPPEMENT LOCAL 
 

NORTH-WEST REGION 
------------- 

 REGION DU NORD-OUEST 
------------- 

  OKU SUB DIVISION 
------------- 

 ARRONDISSEMENT D’OKU 
------------- 

 ELAK -  COUNCIL 
---------- 

 COMMUNE D’ELAK  
---------- 

 ELAK - COUNCIL INTERNAL TENDERS’ BOARD 
---------- 

 COMMISSION INTERNE DE PASSATION DES 
MARCHES DE LA COMMUNE D’ELAK  

 

  

Lot N° Project Locality 

Amount 

for bid 

bond 

Project 

Amount 

 

Budget 

Heads 

Duration 

in 

months 

01 

CONSTRUCTION OF A BRIDGE OVER JIOH 

NTONSE AT ETUM (JIYANE) ON THE STRETCH 

OF ROAD LINKING THE VILLAGES OF MBOH 

AND JIYANE IN ELAK COUNCIL AREA, BUI 

DIVISION OF THE NORTH WEST REGION 

ELAK 

 
266,500 53,300,000  04 
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3. Execution deadline   

The maximum execution deadline shall be four (04) calendar months, including the rainy season and other 

vagaries, with effect from the date of notification of the administrative order of work commencement. 
 

4. Participation and origin:   
  Participation in this invitation to tender is open to Cameroonian enterprises that are in compliance with 

the fiscal laws and having a good experience in the domain concerned. 

5. Financing 

             The said Works shall be financed by the Public Investment Budget (PIB) of the MINTP for the 2026 
financial year assigned to the Lord Mayor of Elak as Delegated Authorizing officers with Budget Heads N° 
______________ 

6. Bid Bond: 
Each bidder should include in his administrative document, a bid bond of 266,500 (TWO HUNDRED 

AND SIXTY SIX THOUSAND FIVE HUNDRED) FCFA issued by a first rate-bank or financial institution approved 
by the Ministry in charge of Finance in conformity with COBAC conditions.  

Against the risk of being rejected, only originals or true copies certified by the issuing service or 
administrative authorities of the administrative document required, including the bid bond, shall imperatively be 
produced in accordance with the Special Conditions of the invitation to tender. They shall neither be older than 
three (03) months.  
 Any offer not in conformity with the prescriptions of this notice and tender file shall not be accepted,  

7.     Consultation of tender file: 
Interested eligible bidders may obtain further information during working hours as from the date of publication 
of this tender notice, at the Elak Council Complex or through Telephone N0 670 788 687. 

8.     Acquisition of tender file: 
The file may be obtained at the Elak council, at the Service for the award of Public Contracts (SIGAMP), 

Telephone N0 670 788 687 as soon as this notice is published against payment of a non- refundable sum of 
100,000 (ONE HUNDRED THOUSAND)CFA F, payable at the Council Treasury representing the cost of 
purchasing the tender file. 

9.    Submission of Bids: 

Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six) 
copies marked as such, should reach the Service for the award of Public Contracts (SIGAMP) of Elak Council, not 
later than  Thursday 12/02/2026 at 10.00 am local time. It should be labelled as follows: 

 
“OPEN NATIONAL INVITATION TO TENDER 

N° 02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 FOR THE CONSTRUCTION OF A 

BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION 

IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL 

AREA, BUI DIVISION OF THE NORTH WEST REGION. 

 

TO BE OPENED ONLY DURING THE BID OPENING SESSION” 

10. Admissibility of bids 

   Under penalty of being rejected, only originals or true copies certified by the issuing service must 

imperatively be produced in accordance with the Special Regulations of the invitation to tender.  

They must obligatorily not be older than three (3) months preceding the date of submission of bids or 

may be established after the signature of the tender notice   

 Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. This 

refers especially to the absence of a bid bond issued by a first-rate bank or financial institution approved by 

the Minister in charge of Finance, 

11. Opening of bids 

The bids shall be opened in single phase. The opening of the Administrative documents, Technical and 
Financial offers shall take place on Thursday 12/02/2026 at 11 am local time, in the Elak Council Conference 
Hall.  

Only bidders may attend or be represented by duly mandated persons of their choice. 
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12. Evaluation criteria 

There are two types of evaluation criteria: eliminatory and essential criteria.  [The aim of these criteria is 
to identify and reject incomplete bids or bids not in conformity with the essential conditions laid down in the 
Tender File.  

i. Eliminatory criteria 
 

Eliminatory criteria fix the minimum conditions to be fulfilled to be admitted for evaluation according to 
the essential criteria. The non-respect of any of these criteria leads to the rejection of the bid made by the 
bidder.  

 

They refer especially to: 
 

 Absence or insufficient  bid bond, 

 Absence of administrative document not rectified within 48hours, 

 Deadline for execution higher than prescribed, 

 Incomplete financial offer, 

 Mark or sign on an envelope leading to the identification of bidder 

 False declaration or forged document, 

 Noncompliance with major technical specifications (to be listed), 

 Technical assessment mark lower than 75% of “Yes”, 

 Suspension of the enterprise by ARMP. 

 Two enterprises with same workers 
ii. Essential criteria 
Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to 
execute the works forming the subject of the invitation to tender. 
The criteria relating to the qualification of candidates are based on the following:  

 General presentation of the tender files;  

 References of the company in similar achievements; 

 Experience of supervisory staff, 

 Logistics (Equipment); 

 Methodology; 

 Financial capacity; 

 compliance with the model bid,        

 Attestation of site visit signed by the Contractor, 

 Report of site visit  with pictures signed by the Contractor, 

 The Special Technical Clauses (STC). (Each page should be initialed and the last page signed and 
stamped by the contractor); 

 Special Administrative Clauses completed (each page should be initialed and the last page 
signed and stamped by the contractor), 

 Pre – Financing capacity not less than 75% of the amount required in the offer.  
The essential criteria are subjected to minima whose detail is given in the Special Regulation of the 

Invitation to tender (RPAO). 
Iii   Main qualification criteria 
The criteria relating to the qualification of candidates could be indicative on the following: 

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAO). 

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable 
minimum of 75% of the essential criteria taken in to account. 

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount, 
in conformity with the regulations of the Tender Documents and having scored 100% of the eliminatory criteria 
and at least 75% of the essential criteria 
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13. Award of the Contract 

The jobbing order shall be awarded to the bidder whose bid is in conformity with the dispositions of the 
tender file and on the basis of the lowest bid and technical quality. (See article 99 of the public contracts 
code). 

14. Period of validity of bids 

The bidders shall remain committed to their offers during a period of 90 days from the deadline set for the 
submission of bids. 

15. Complementary information 

Complementary technical information may be obtained during working hours at the ECITB‟ office, 

Service of award of Public Contracts (SIGAMP).                                                        

                                                                                   Done at Elak-Oku, _________  
 

The LORD MAYOR ELAK COUNCIL 

Circular Copies 

- ARMP  

- Chairpersons of Tenders Board 

- Notice boards  

- DD MINTP Bui 

- DD MINMAP Bui 

- DD MINDDEVEL Bui 

- Archive)  
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AVIS D’APPEL D’OFFRES NATIONAL OUVERT 

№ 02/AONO/ MINDDEVEL/EC/ECITB /2026 DU 12/01/2026 POUR LES TRAVAUX DE 

CONSTRUCTION D’UNE PONT SUR JIOH NYOTETEH SUR LA TRONCON DE ROUTE STAR 

JUNCTION DANS KEYON ET EBCHIO NKAAH JUNCTION DANS ELAK  DANS LA 

COMMUNE D’ELAK, DEPARTEMENT DE BUI, RÉGION DU NORD OUEST.  
 

1. OBJET D’AVIS D’APPEL D’OFFRES : 

Dans le cadre du budget d‟investissement public 2026 du MINTP, Le Maire d’Elak lance un Avis 

d‟Appel d‟Offres National ouvert pour les travaux de CONSTRUCTION D’UNE PONT SUR JIOH NYOTETEH 

SUR LA TRONCON DE ROUTE STAR JUNCTION DANS KEYON ET EBCHIO NKAAH JUNCTION DANS ELAK  DANS 

LA COMMUNE D’ELAK, DEPARTEMENT DE BUI, RÉGION DU NORD OUEST. Cet appel d‟offres est constitué d‟un 

(01) lot répartis ainsi qu‟il suit : 

Lot 
N° 

Projet Localité 
Montant 

Caution de 
Soumission 

Montant 
du Projet 

 
Imputation 

Délai 
en Jour 

01 

POUR LES TRAVAUX DE 
CONSTRUCTION D‟UN PONT 
SUR JIOH NYOTETEH SUR LA 
TRONCON DE ROUTE STAR 
JUNCTION DANS KEYON ET 
EBCHIO NKAAH JUNCTION 
DANS ELAK  DANS LA 
COMMUNE D’ELAK, 
DEPARTEMENT DE BUI, RÉGION 
DU NORD OUEST. 

ELAK 266,500 53,300,000  120 

 

2. Consistance des travaux: 

Les prestations du présent marché comprennent les TRAVAUX DES CONSTRUCTION D’UNE PONT SUR 
JIOH NYOTETEH SUR LA TRONCON DE ROUTE STAR JUNCTION DANS KEYON ET EBCHIO NKAAH 
JUNCTION DANS ELAK  DANS LA COMMUNE D’ELAK, DEPARTEMENT DE BUI, RÉGION DU NORD OUEST., les 
prestations comprennent les opérations suivantes : 

Lot 100:Travaux préparatoires; 

Lot 200: Travaux de  terrassements ; 

Lot 300: Fondation ; 

Lot 400: Construction de abutement; 

Lot 500: Dallage de pond; 

Lot 600: Travaux exterior; 
Lot 700: Protection Environmentale. 

REPUBLIC OF CAMEROON 
Peace – Work – Fatherland 

MINISTRY OF DECENTRALIZATION AND 

LOCAL DEVELOPMENT  

 REPUBLIQUE DU CAMEROUN 
Paix – Travail – Patrie 

MINISTERE DE LA DECENTRALISATION 

 ET DU DEVELOPPEMENT LOCAL 
 

NORTH-WEST REGION 
------------- 

 REGION DU NORD-OUEST 
------------- 

  OKU SUB DIVISION 
------------- 

 ARRONDISSEMENT D’OKU 
------------- 

 ELAK -  COUNCIL 
---------- 

 COMMUNE D’ELAK  
---------- 

 ELAK - COUNCIL INTERNAL TENDERS’ BOARD 
---------- 

 COMMISSION INTERNE DE PASSATION DES 
MARCHES DE LA COMMUNE D’ELAK  

---------- 
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3.   Délai d’exécution des travaux  

Le délai global d’exécution des travaux est de four (04) mois calendaires. Ce délai comprend les 

périodes des pluies, toutes les intempéries et sujétions diverses et court à compter de la date de notification de 

l’ordre de service de commencer les travaux. 

4. Participation et origine : 
La participation au présent Appel d‟Offres est ouverte aux entreprises de droit camerounais ayant une 

expérience avérée dans le domaine concerné et ayant réalisé des opérations similaires. 

5. Financement : 

Les prestations, objet du présent Appel d‟Offres, sont financées par le budget d‟investissement public 
(BIP) - exercice 2026 du MINTP, N0.________________ 

6.  Cautionnement provisoire 

Chaque soumissionnaire devra joindre à ses pièces administratives, une caution de soumission de 
266,500 (DEUX CENT SOISANTE- SIS MILLE CINQ CENT) FCFA, établie par une institution bancaire de 
premier ordre ou un institution financiere agrée par le Ministère en charge des Finances aux conditions de la 
COBAC.    

 Sous peine de rejet, les autres pièces administratives requises devront être impérativement produites en 
originaux ou en copies certifiées conformes par le service émetteur ou une autorité administrative, conformément 
au listing prévu au Règlement Particulier de l‟Appel d‟Offres (R.P.A.O). Elles devront obligatoirement être 
datées de moins de trois (03) mois ou avoir été établies postérieurement à la date de signature de l‟Avis 
d‟Appel d‟Offres. 

 Toute offre non conforme aux prescriptions du présent avis et du Dossier d‟Appel d‟Offres sera déclarée 
irrecevable. le non respect des modèles des pièces du Dossier d‟Appel d‟Offres, entraînera le rejet pur et 
simple de l‟offre. 

7. Consultation du Dossier d’Appel d’Offres. 

Le Dossier d‟Appel d‟Offres peut être consulté aux heures ouvrables à La mairie d’Elak, Service de 
Passation des Marchés Publics Tél. : N0 670 788 687  Dès publication du présent Avis.  

8. Acquisition du Dossier d’Appel d’Offres : 

 Le Dossier d‟Appel d‟Offres peut être obtenu à la Le Maire d’Elak, Service de Passation des Marchés 
Publics Tél. : N0 670 788 687  dès publication du présent avis, contre présentation d‟une quittance de versement 
au Tresor communaire, de la somme non remboursable de 100,000 (CENT MILE) FCFA représentant les frais 
d‟achat du dossier. 

9. Remise des offres : 

Chaque offre, rédigée en français ou en anglais en Sept (07) exemplaires dont un (1) original et Six (6) 

copies marquée comme telle, devra parvenir contre récépissé à la Mairie d’Elak, Service de Passation des 
Marchés Publics au plus tard JEUDI 12/02/2026 a 10 heures,  locale et devra porter la mention suivante : 

« AVIS D’APPEL D'OFFRES NATIONAL OUVERT 
№ 02/AONO/ MINDDEVEL/EC/ECITB /2026 DU 12/01/2026 POUR LES TRAVAUX DE CONSTRUCTION DE 

POND DE JIOH NYOTETEH SUR LA TRONCON DE ROUTE STAR JUNCTION DANS KEYON ET EBCHIO NKAAH 
JUNCTION DANS ELAK  DANS LA COMMUNE D’ELAK, DEPARTEMENT DE BUI, RÉGION DU NORD OUEST 

 
A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT » 

 

10   Recevabilité des offres 
Sous peine de rejet, les pièces du dossier administratif requises doivent être produites en originaux ou 

en copies certifiées conformes par le service émetteur conformément aux stipulations du Règlement Particulier 
de l‟Appel d‟Offres. 

Elles doivent dater de moins de six (06) mois précédant la date originale de dépôt des offres ou avoir 
été établies postérieurement à la date de signature de l‟Avis d‟Appel d‟Offres. 

Toute offre incomplète conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée 
irrecevable. Notamment l'absence de la caution de soumission délivrée par une banque de premier ordre 
agréée par le Ministère chargé des Finances. 
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11. Ouverture des offres : 

 L‟ouverture des plis se fera en un temps. L‟ouverture des pièces administratives, des offres techniques et 

financières aura lieu JEUDI LE 12/02/2026 A 11h00, heure locale, par la Commission interne de Passation des 

Marchés de la commune d‟Elak, siégeant en présence des soumissionnaires ou de leurs représentants dûment 

mandatés et ayant une parfaite connaissance du dossier, dans la salle de Conférence de la commune d‟ Elak  

12. Critères d’évaluation : 

Les critères d‟évaluation sont constitués de deux types : les critères éliminatoires et les critères essentiels. 

Ces critères ont pour objet d‟identifier et de rejeter les offres incomplètes ou non conformes pour l‟essentiel aux 

conditions fixées dans le Dossier d‟Appel d‟Offres 

i Critères éliminatoires 
Les critères éliminatoires fixent les conditions minimales à remplir pour être admis à l‟évaluation suivant 

les citernes essentielles. Le non-respect de ces critères entraîne le rejet de l‟offre du soumissionnaire. 
Il s'agit notamment: 

 Absence du bid bond  

 Absence ou non conformite d‟une pièce administrative  non rectifie pendant 48 heurs;  

 Délai d‟exécution supérieur à celui prescrit (supérieur à trois mois)  

 Offres financiere incomplet 

 Offres dont l‟enveloppe extérieure porte des mentions permettant l‟identification du Soumissionnaire;  

 Fausses déclarations ou pièces falsifiées; 

 Absence ou insuffisance de la caution provisoire de soumission; 

 Un score technique minimum de 75% 

 Suspension d‟ enterprise par ARMP 

 Deux Entreprises avec le même personnel, 
 

ii Critères essentiels 
Les critères dits essentiels sont ceux primordiaux ou clés pour juger de la capacité technico-

financière des candidats à exécuter les travaux, objet de l‟appel d‟offres. 

Les critères essentiels de qualification sont tel qu‟il suit ; 

 Présentation générale de l‟offre ; 

 Références de l‟entreprise dans les réalisations similaires ; 

 Qualité du personnel clé ; 

 Moyens logistiques ; 

 Méthodologie ; 

 Capacité financière ; 

 Attestation de visite du site signe‟ par le responsable de l‟Entreprise; 

 Rapport de visit du site signee‟ par le responsable de l‟Entreprise avec photo a l‟appui,  

 Cahier des Clauses Techniques Particulières paraphé à chaque page, signée et cachetée à la fin par 
l‟entrepres ;  

 Cahier des Clauses Administratives Particulières complété, paraphé à chaque page et signée a la fin 
par l‟entreprise ; 

 Attestation de surface financière supérieure ou égale 75% du montant de l‟offre 

  Les critères essentiels sont soumis à des minima dont le détail est donné dans le Règlement Particulier de 
l‟Appel d‟Offres (RPAO). 
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iii Critères de qualification  

Cette évaluation se fera de manière purement positive (oui) ou négative (non) avec un minimum 

acceptable d‟au moins 75% de l‟ensemble des critères essentiels pris en compte. 

Le marché sera attribué au soumissionnaire qui aura proposé l‟offre la moins disante, conforme pour 

l‟essentiel aux prescriptions du Dossier d‟Appel d‟Offres, ayant satisfait à 100% des critères éliminatoires et au 

moins 75% des critères essentiels. 

13.  Attribution de la lettre commande 

La lettre commande sera attribuée au soumissionnaire dont l‟offre est conforme pour l‟essentiel aux 

dispositions du Dossier d‟Appel d‟Offres, et qui aura présenté l‟offre évaluée la moins-disante et techniquement 

qualifiée, conformément à l‟article 99 du Code des lettres commandes Publics. 

14. Délai de validité des offres  

 Les soumissionnaires restent engagées par leurs offres pendant une période de 90 jours, à compter de la 

date limite fixée pour la remise des offres  

15.  Renseignements complémentaires : 

Les renseignements complémentaires d‟ordre technique peuvent être obtenus auprès de la  commune 

d‟Elak Service de Passation des Marchés Publics, Tel: N0 670 788 687 

                                                                        

                                                                                             Fait à Elak, le ______________ 

                                                                                         Le Maire de la commune d’ Elak, 

Ampliations : 

- ARMP 
- Président CPM 
- DD MINMAP Bui 
- DD MINTP Bui 
- DD MINDDEVEL 
- Affichage 
- Chrono / Archives. 

  
 
 
 
 
 
 
 
 

tel:233
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GENERAL RULES OF THE INVITATION TO TENDER 
Article 1: Scope of the tender 
1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches 

an invitation to tender for the construction and/or completion of the works described in the Tender File and 
briefly described in the Special Regulations. 
The name, identification number and number of lots which form the subject of the invitation to tender 
feature in the Special Regulations of the invitation to tender. 

1.2 The bidder retained or the successful bidder shall complete the works within the time- limit indicated in the 
Special Regulations and which time-limit runs from the date of notification of the Administrative Order or 
that indicated in the said Administrative Order. 

1.2 In this Tender File, the term “day” means a calendar day. 
Article 2: Financing 
 The source of financing of the works forming the subject of this invitation to tender shall be specified in the 
Special Regulations. 
Article 3: Fraud and corruption 
3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional 
ethics during the award and execution of public contracts. By virtue of this principle: 

a)  The following definitions shall be admitted: 
I. Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view 

of influencing the action of a public official during the award or execution of a contract; 
II.   Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the 

award or execution of a contract; 
III.   “Collusive practices” shall mean any form of agreement between two or among several bidders 

(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of 
bids at levels not corresponding to those resulting from competition; 

IV.   “Coercive practices” shall mean any form of harm against persons or their property or threats 
against them in order to influence their action during the award or execution of a contract. 

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is 
directly or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, 
collusive or coercive practices for the award of this contract.  

3.2     The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a 
decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found 
guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of non-
genuine documents in the bid, without prejudice to criminal proceedings that may be brought against him 

Article 4: Candidates allowed to compete 
    4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-

qualification procedure. 
    4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions: 

(a)  A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must 
be from an eligible country, in accordance with the funding agreement. 

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must 
not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in 
a situation of conflict of interest if he: 

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided 
consultancy services for the conception, preparation of specifications and other documents used 
within the scope of contracts awarded for this invitation to tender; or  

ii) Presents more than one bid within the context of invitation to tender, except authorised variants 
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-
contractors in more than one bid. 

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to 
compromise the transparency of the procedures of award of public contracts. 

         (c)   The bidder must not have been excluded from bidding for public contracts. 
         (d)  A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i) 

legally and financially autonomous, (ii) managed according to commercial laws and (iii) not under 
the direct supervisory authority of the Contracting Authority or Project Owner. 
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Article 5: Building materials, materials, supplies, equipment and authorised services 

5.1 Building materials, the contractor‟s materials, supplies, equipment and services forming the subject of 
this contract must originate from countries meeting the criteria of origin defined in the Special 
Regulations of the invitation to tender and all expenditure done within the context of the contract 
shall be limited to the said building materials, materials, supplies, equipment and services. 

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods 
are extracted, cultivated, produced, manufactured and from where the services originate. 

Article 6: Qualification of bidder 
    6.1   As an integral part of their bid, bidders must: 

(a) submit a power of attorney making the signatory of the bid bound by the bid; and 
        (b)  Provide all information (complete or update information included in their request for pre-qualification 

which may have changed in the case where the candidates took part in pre-qualification) requested of 
bidders in the Special Regulations of the invitation to tender, in order to establish their qualification to 
execute the contract. 

Where necessary, bidders should provide information relating to the following points: 
            (i)  The production of certified balance sheets and recent turnovers; 
         (ii)  Access to a line of credit or availability of other financial resources; 
         (iii)  Orders acquired and contracts awarded; 
         (iv)  Pending litigations; and 
         (v)  Availability of indispensable equipment. 
     6.2   Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following 

conditions: 
(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must 

indicate the information to be furnished by the group and that to be furnished by each member 
of the group; 

(b) The bid and the contract must be signed in a way that is binding on all members of the group; 
(c) The nature of the group (joint or several) must be specified in the Special Regulations and justified with 

the production of a joint venture agreement in due form; 
(d) The member of the group designated as the representative will represent all the undertakings vis à vis 

the Project Owner and Contracting Authority with regard to the execution of the Contract; 
(e)  In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project 

Owner into a single account. On the other hand, each undertaking is paid into its own account by the 
Project Owner where it is joint co-contracting. 

     6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the 
technical specifications and execution time-limits set in the Special Regulations of the invitation to tender. 

     6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to 
prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the invitation to 
tender. 

Article 7: Visit of works site 
      7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his 

own responsibility, all the information which may be necessary for the preparation of the bid and the 
execution of the works. The related cost of the visit of the site shall be borne by the bidder. 

    7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and the 
land for the said visit but only on the express condition that the bidder, his employees and agents free the 
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if 
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material 
damages, costs and fees incurred from this visit. 

     7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to 
establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender. 

B. Tender File 
Article 8: Content of Tender File 
   8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure of 

contractors and specifies the terms of the contract.  Besides the addendum (addenda) published in 
accordance with article 10 of the General Regulations of the invitation to tender, it includes the following 
documents: 
Document No. 1: Invitation to tender 
Document No. 2: General Regulations of the invitation to tender    
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Document No. 3: Special Regulations of the invitation to tender        
Document No. 4: Special Administrative Conditions 
Document No. 5: Special Technical Conditions 
Document No. 6: Schedule of prices  
Document No. 7: Bill of quantities and estimates 
Document No. 8: The sub-detail of prices 
Document No. 9: Model Jobbing Order 
Document No. 10: Forms and Standard documents to be used                
Document No. 11: Preliminary studies  
Document No. 12: Other Document  
Document No. 13: List of banking establishments and financial bodies authorised to issue bonds for     

public contracts 
Document No. 14: Graphic Plan. 

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender 
File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of 
the said file.  
Article 9: Clarifications on the Tender File and complaints 
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting 
Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority‟s address indicated in the 
Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting Authority 
replies in writing to any request for clarification received at least fourteen (14) days prior to the deadline for 
the submission of bids.      
 A copy of the Contracting Authority‟s response, indicating the question posed but not mentioning the author, is 
addressed to all bidders who bought the Tender File. 
9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the 
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a 
complaint to the Minister in charge of Public Contracts. 
9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the 
regulation of public contracts and the chairperson of the Tenders Board. 
9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP 
and the body in charge of the regulation of public contracts. 
Article 10:  Amendment of the Tender File 
 10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for 
any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the 
Tender File by publishing an addendum. 
10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of the 
General Regulations of the invitation to tender and must be communicated in writing or made known by a 
traceable means to all bidders who bought the Tender File. 
10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their bids, 
the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in accordance 
with provisions of article 22 of the General Regulations of the invitation to tender 

C   Preparation of bids 
Article 11: Tender costs 
The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting 
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the 
evolution or outcome of the invitation to tender procedure.  
Article 12: Language of bid 
The bid as well as any correspondence and any document exchanged between the bidder and the Contracting 
Authority shall be written in English or French. Complementary documents and the forms provided by the bidder 
may be written in another language on condition that a precise translation into either English or French of the 
passages concerning the bid is included; in which case for reasons of interpretation, the translation shall be 
considered to be authentic. 
Article 13: Constituent documents of the offer 
13.1 The offer presented by the bidder shall include the documents detailed in the Special Regulations of the 
invitation to tender, duly filled and put together in three volumes: 
Volume 1: Administrative documents 
They include: 
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I. All documents stating that the bidder: 

 Has complied with all declarations provided for by the laws and regulations in force; 

 I current with his taxes, contributions, fees or levies of any kind whatsoever; 

 Is not in a State of liquidation or bankruptcy; 

 Is not struck by one of the prohibitions and disqualifications criteria provided for by the legislation in 
force.  

II.   Bid bond(s) issued is are in conformity with the provisions of article 15 of the present RGAO; 
III.   A written confirmation authorizing the signatory of the offer to engage the bidder 
IV.   The CCAP is duly initialled on each page and signed on the last page. 
V.    Localization plan is duly signed by the authority concern. 
b. Volume II: Technical Offer 
It includes: 
 

I. References of the company (the contractor will provide contracts or Jobbing orders for similar work 
carried out as well as related minutes of reception); 

II. Personnel: the contractor will present the competent technical staff and workers he intends to employ 
before the beginning of the work (attach to each staff CV signed by the candidate, certified copy of 
technical diploma attestation of presentation of original of the technical diploma, and the attestation of 
availability signed by the candidate); 

III. Site equipment: The contractor shall justify the ownership and the State of the equipment necessary for 
the performance of the work (providing registration certificates, invoices and certificates of road 
worthiness (visit technique) of rolling equipment; 

IV. The technical note on the methodology of intervention of the work: the company will produce a technical 
note dated and signed providing all the information concerning the mode of execution of the works, 
the execution plan of the expected output, provision of materials or site materials, the potential 
advantages in terms of safety of the environment and the Organization of the company, 

V. Attestation of site visit and the site visit report; 
   Vi       The CCTP duly initialled on each page and signed on the last page 
 Vii     Attestation of solvency of the contractor. 
c. Volume 3: Financial offer 
It includes: 

I. The submission letter, in original drafted according to the model attached, stamped at the rate in force, 
signed and dated; 

II. The unit price schedule duly completed, with an indication of the unit price excluding VAT in letters and 
figures; 

III. Detail Bill of Quantities and cost estimate of the work completed; 
IV. Sub-details of the different prices according to the model attached; 

 In this regard, the bidders will use the documents and models provided in the Tender File, subject to the 
provisions of article 17(1) of the General Regulations of the invitation to tender concerning the other possible 
forms of guarantees. 

      13.2    If in accordance with the provisions of the Special Regulations of Invitation to Tender, the bidders 
present offers for several lots of the same invitation to tender, they could indicate rebates offered 
in case of award of more than one lot. 

 

Article 14:  Bid price  
     14.1    Except otherwise stated in the Tender File, the amount of the contract shall cover all the works 

described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the price 
schedule and the detailed bill of quantities and estimates presented by the bidder. 

     14.2   The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and 
estimates. 

 14.3   Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative 
Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract or on any other 
ground, thirty (30) days prior to the submission of the bids, shall be included in the prices and in the 
total amount of the bid presented by the bidder. 

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial 
price, as well as the price revision/updating conditions for the said price must be specified. This is 
with the understanding that any contract of duration less than one (1) year shall not be subject to 
price revision. 

      14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in 
             document 8 of the Tender File. 
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Article 15: Currency of bid and payment 
       15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either 

Option A or Option B below, the applicable option being that retained in the Special Regulations of the 
invitation to tender. 

 15.2 Option A: The amount of the bid shall be entirely made in the national currency. 
 The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates 

are completely made in CFA francs in the following manner: 
a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures 

in other currencies for the execution of the works shall indicate in the annex to the bid the 
percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, without 
exceeding the maximum of the three currencies of member countries of the funding institution of the 
contract. 

b) The exchange rates used by the bidder to convert his bid into the national currency shall be specified 
by the bidder in an annex to the bid in compliance with the specifications of the Special Regulations. 
These rates shall be applied for any payment within the framework of the contract so that the 
retained bidder does not bear any change in the exchange rate. 

 15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates 
fixed in the Special Regulations. 

 The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and 
estimates in the following manner: 

(a) The prices of inputs necessary for the works which the bidder intends to procure in the 
Contracting Authority‟s country shall be in currency of the Contracting Authority‟s country specified in 
the Special Regulations and called “national currency”; 

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contracting 
Authority‟s country shall be in the currency of the country of origin of the bidder or of the currency 
of an eligible member country widely used in international trade. 

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign 
currencies and to justify that the amounts included in the unit and total prices and indicated in annex to the 
bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall be 
furnished by the bidder. 
15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may 
be revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as 
take account of any modification in the foreign currency needs within the context of the contract. 
 

Article 16: Validity of bids 
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the 

bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid 
for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting Authority as 
not being in compliance. 

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the 
validity time-limit.  The request and the responses that will be given shall be in writing (or by fax). The 
validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for 
a corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. 
A bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorised to do 
so. 

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is 
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by 
application of the related formula featuring in the request for extension that the Contracting Authority 
addressed to bidders. 

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the 
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the 
Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of 
evaluation of bids. 

Article 17: Bid bond 
17.1   In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount 

specified in the Special Regulations and which bid bond shall be a full part of his bid. 
17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised 

subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30) 
days beyond the original date set for the validity of bids or any other validity time-limit requested by the  
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           Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2) of 

the General Regulations. 
17.3   Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.  The 

bid bond of associated enterprises must be established in the name of the group submitting the bid and 
mention each member of the associated grouping. 

17.4    The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication 
of the award result. 

17.5   The bid bond of the successful bidder shall be released as soon as the latter would have signed the 
contract and furnished the required final bond. 

17.6    The bid bond may be seized: 
(a) if the bidder withdraws his bid during the period of validity;  
(b)  if the retained bidder: 

                                 i)  fails in his obligation to register the contract in application of  article 38 of the General 
Regulations; 

i) fails in his obligation to furnish the required final bond in application of article 38 of the 
General Regulations; 

ii) Refuses to receive notification of the Administrative Order to commence execution. 
Article 18: Varying proposals of bidders 

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these 
deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by 
the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be 
considered as not being in conformity. 

 

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first 
assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition all 
the information which the Contracting Authority needs for a complete evaluation of the proposed variant, 
including the plans, calculations, technical specifications, sub-details of prices and proposed construction methods 
and all other useful information. If necessary, the Contracting Authority will examine only the technical variants 
of the bidder whose bid is in compliance with the basic solution has been evaluated as the lowest bid. 
 

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical 
variants for certain parts of the works, these parts of the works must be described in the technical specifications. 
Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the 
General Regulations. 
Article 19: Preparatory meeting to the establishment of bids 
19.1   Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a 

preparatory meeting which will hold at the date and place indicated in the Special Regulations. 
19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may 

be raised at this stage. 
19.3    As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting 

Authority at least one week before the meeting The Contracting Authority may not reply to questions 
received too late. In this case, the questions and answers shall be transmitted according to the methods set 
in article 19(4) below.   

19.4    The minutes of the meeting, including the text of the questions asked and the replies given, including 
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the 
Tender File. Any modification of documents of the Tender File listed in article 8 of the General Regulations 
which may prove to be necessary at the end of the preparatory meeting shall be done by the Contracting 
Authority by publishing an addendum in accordance with the provisions of article 10 of the General 
Regulations and not through the minutes of the preparatory meeting. 

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a 
reason for disqualification. 

Article 20: Form and signature of bid 
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General 

Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number 
required in the General Regulations, bearing “COPY”. In case of discrepancy, the original shall be 
considered as authentic. 

20.2  The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted 
in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder,  
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         in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of 

the bid containing alterations or changes must be initialled by the signatory (ies) of the bid. 
20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled by 

the signatory (ies) of the bid. 

D.  SUBMISSION OF BIDS 
Article 21:  Sealing and marking of bids 
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by 

marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be 
placed in another envelope which will equally be sealed but which will not give any indication regarding 
the identity of the bidder. 

21.2 The external and internal envelopes: 
         a) Should be addressed to the Contracting Authority at the address indicated in the Special 

Regulations; 
b) should bear the name and identification number of the project as indicated in the Special 
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION” as 
specified in the Special Regulations. 

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the 
Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the General 
Regulations.     

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the 
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.  

Article 22: Date and time-limit for submission of bids  
22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the 

Special Regulations not later than the date and time stated in the Special Regulations. 
22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by 

publishing an addendum in accordance with the provisions of article 10 of the General Regulations.  In this 
case, all the rights and obligations of the Contracting Authority and bidders previously governed by the 
initial date will henceforth be governed by the new date. 

Article 23: Late bids 
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance 
with article 22 of the General Regulations shall be declared late and consequently rejected. 

Article 24: Modification, substitution and withdrawal of bids 
24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the 

modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit 
prescribed for the submission of the bids. The said notification must be signed by an authorised 
representative in application of article 20(2) of the General Regulations. The modification or the 
corresponding replacement bid must be attached to the written notification. As the case may be, the 
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”. 

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, 
sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations. 
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written 
notification whose date, post mark being authentic, shall not be posterior to the time-limit set for the 
submission of bids. 

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them 
unopened. 

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity 
of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead to 
the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General 
Regulations. 

E.  Opening of envelopes and evaluation of bids 
Article 25: Opening of envelopes and petitions 
25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence of the 

representatives of bidders who wish to attend at the date, time and address specified in the Special 
Regulations. Representatives of bidders shall sign a register attesting to their presence. 

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of 
everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened. 
Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the 
signatory to request this Withdrawal and if this notification is read to the hearing of everyone. Then the 
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         envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the new 

corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened. 
The replacement of the bid shall only be allowed if the corresponding notification contains a valid 
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the 
envelopes marked “modification” shall be opened and their contents read to the hearing of everyone with 
the corresponding bid. The modification of the bid shall only be allowed if the corresponding notification 
contains 

         a valid empowerment of the signatory requesting the modification and read to the hearing of everyone. 
Only bids which were opened and announced to the hearing of everyone during the opening of bids shall 
then be evaluated. 

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the 
possible modification mentioned, the price offered, including any rebates [in case of opening of financial 
bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any 
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of 
bids announced to the hearing of everyone during the opening of bids shall be submitted for evaluation. 

 25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) 
which were not opened and read to the hearing of everyone during the bid-opening session for whatever 
reason, shall not be submitted for evaluation 

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative 
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy 
of the said minutes to which is attached the attendance sheet is handed over to all the participants at the 
end of the session. 

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to the 
focal point designated by the body in charge of regulation of public contract an initialled copy of the bids 
presented by bidders. 

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister 
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of public 
contracts, the head of structure to which is attached the Tenders Board concerned.  

 It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of 
a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and 
possibly by the chairperson of the Tenders Board. 

 The Independent Observer attaches to his report the sheet that was handed to him, including any related 
commentaries or observations. 

Article 26: Confidential nature of the procedure 
26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification 

of the qualification of the bidders and the recommendation for the award shall be given to bidders or to 
any person not concerned with the said procedure as long as the preferred bidder has not been made 
public, subject to the disqualification of the bid of the bidder and suspension of the authors from all 
activities in the domain of public contracts.  

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the 
Contracting Authority in its award decision may lead to the rejection of his bid. 

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of 
the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to with 
his bid may do so in writing.  

Article 27: Clarifications on the bids and contact with the Contracting Authority 
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request 

any bidder to give clarifications on his bid. This request for clarification and the response thereto are 
formulated in writing but no change on the amount or content of the bid is sought, offered or authorised, 
except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of article 30 of the General Regulations. 

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board 
and the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes and 
the award of the contract. 

Article 28: Determination of compliance of bids 
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are 

complete, if the required guarantees are furnished, if the documents were correctly signed and if generally 
the bids are in proper order. 
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28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed 

in the Tender File based on the content without recourse to external elements of proof.   
28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and 

specifications of the Tender File, without substantial divergence or reservation.  A substantial divergence or 
reservation is that: 

i) which substantially limits the scope, quality or realisation of the works; 
ii) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his 

obligations in relation to the contract;  
iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented 

bids that essentially complied with the Tender File? 
28.4   If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not 

subsequently be rendered in compliance. 
28.5   The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. 

Modifications, divergences, variants and other factors which are beyond the requirements of the Tender 
File shall not be considered during the evaluation of bids. 

Article 29: Qualification of the bidder 
   The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a bid 

substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated 
in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining qualification. 

Article 30: Correction of errors 
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to 

correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the following 
manner: 
(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit price 

by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation 
sub-committee judges that it is a gross error of decimal point in the unit price in which case the total 
price as presented shall be authentic and the unit price corrected. 

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be 
considered authentic and the total corrected. 

(c) Where there is a difference between the price indicated in letters and in figures, the amount in letters 
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-
detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and 
(b) above. 

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the 
error correction procedure above and with confirmation by the bidder, the said amount shall be deemed 
to commit him. 

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid 
shall be rejected and the bid bond may be seized.  

Article 31: Conversion into a single currency 
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices 

of bids expressed in various currencies into those in which the bid is payable in CFA francs.  
31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) 

under the conditions defined by the Special Regulations. 
Article 32: Evaluation and comparison of financial bids  
32.1   Only bids considered as being in compliance, as per the provisions of article 28 of the General 

Regulations, shall be evaluated and compared by the Evaluation sub-committee. 
32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount 

of the bid by rectifying the amount as follows: 
a)  By correcting any possible error in accordance with the provisions of article 30.2 of the General 

Regulations; 
b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in 

the bill of quantities and estimates but by adding the amount of works done under State supervision 
where they are costed in a competitive manner as specified in the Special Regulations. 

c)  By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in 
accordance with the provisions of article 31(2) of the General Regulations; 

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on technical 
or financial basis. 
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e) By taking into consideration the various execution time-limits proposed by the bidders, if they are 
authorised by the Special Regulations; 

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special 
Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this 
invitation to tender is launched simultaneously for several lots. 

g)  If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the 
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated on 
their own merit and independently of the fact that the bidder offered or not a price for the technical 
solution specified by the Contracting Authority in the Special Regulations. 

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period 
of execution of the contract shall not be considered during the evaluation of bids. 

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the 
estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may, from 
the sub-details of prices furnished by the bidder for any element or all the elements of the bill of 
quantities and estimates, verify if these prices are compatible with the construction methods and proposed 
calendar. In the case where the justifications presented by the bidder are not satisfactory, the Contracting 
Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency.  

 

Article 33: Preference granted national bidders 
National contractors shall benefit from a margin of national preference during the evaluation of bids as 
provided for in the Public Contracts Code. 

Article 34: Award  
34.1     The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in 

compliance with the Tender File and who has the required technical and financial capacities to execute 
the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary, 
proposed rebates 

34.2     If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots, 
the lowest bid shall be determined by evaluating this contract with other lots to be awarded 
concurrently, by taking into account the rebates offered by the bidders in the case of more than one lot.  

34.3       Any award of contract shall be made to the bidder fulfilling the technical and financial capacities 
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.  

Article 35:  The right by the Contracting Authority to declare an invitation to tender unsuccessful or cancel a 
procedure  

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation 
of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to 
declare an invitation to tender unsuccessful after the advice of the competent Tenders Board, without any claims 
being entertained. 

Article 36: Notification of award of the contract 
                Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify 

the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained. 
This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the 
execution time-limit.  
Article 37: Publication of results of award and petitions 
 

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request 
addressed to it within a maximum deadline of five (5) days after publication of the award results, the 
Independent Observer‟s report as well as the minutes of the award session of the related contract to which shall 
be attached the evaluation report of the bids. 
37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders 
concerned who so request. 
37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be 
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in 
charge of regulation shall be kept. 
37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in 
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders Board 
concerned. 
It must take place within a maximum deadline of five (5) working days after the publication of the results. 
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Article 38: Signing of the contract 
38.1    After publication of the results, the draft contract subscribed by the successful bidder is submitted to the 

Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for 
prior endorsement.  

38.2     The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception 
of the draft contract examined by the competent Tenders Board and subscribed by the successful bidder 
and where applicable, the endorsement of the Minister in charge of Public Contracts. 

38.3    The contract must be notified to the successful bidder within five (5) days of its date of signature. 
Article 39:  Final Bond  
 39.1    Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the 

Project Owner with a final bond, to guarantee the complete execution of the works.  
39.2    The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all taxes, 

may be replaced by a guarantee from a banking establishment approved according to the instruments 
in force with the Project Owner as beneficiary or by a joint or several guarantee. 

39.3   Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, 
in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first 
rate financial institution approved in accordance with the instruments in force. 

39.4     Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the 
contract under the terms laid down in the General Administrative Conditions.      
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DOCUMENT No. 3: 
 

SPECIAL REGULATIONS OF THE INVITATION 
TO TENDER 
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Special regulations of the invitation to tender 

1) PURPOSE OF THE TENDERS: 
 

The purpose of this tender is THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH 
OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN 
ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION., launched by the Lord Mayor of Elak 
Council, Within the framework of 2026 Public Investment Budget (PIB) with Invitation to tender Reference: No 

02/ONIT/ MINDDEVEL/EC/ECITB/2026 of 12/01/2026 
 

This invitation to tender comprises one (01) as follows: 
 

 

 
2) EXECUTION DEADLINE: 

The maximum execution deadline provided for by the Contracting Authority shall be four (04) months 
maximum, as from the date of notification of the service order. 

3) SOURCE OF FINANCING  
The said Works shall be financed by the Public Investment Budget (PIB) of MINTP for the 2026 financial 
year assigned to the Lord Mayor for Elak Council as Delegated Authorizing officer.N0. ______________ 

     4)  CONSISTENCY OF BIDS 
Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six) 

copies marked as such, should reach the award Services of the ECITB office, not later than Thursday 
12/02/2026 at 10.00 am, local time. It should be labelled as follows:  

 

“OPEN NATIONAL INVITATION TO TENDER 

N°02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 THE CONSTRUCTION OF A BRIDGE 

OVER JIOH NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION IN 

KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL 

AREA, BUI DIVISION OF THE NORTH WEST REGION. 

 
TO BE OPENED ONLY DURING THE BID OPENING SESSION”  

 

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the 
bidder.  
 Internal envelopes 
 Three (03) internal envelopes shall be sealed in an external envelope.  

The   first internal envelope shall be labeled;  
<< A: Administrative tender>> and shall contain the administrative documents of the enterprise.  These 
documents shall be original or copies certified by competent authorities not more than three months. 

 

ENVELOPE A: ADMINISTRATIVE DOCUMENTS 

DOC. N° DESCRIPTION 

A.1 Certified Copy of the Business Registration, not more than three months old.  

A.2 
Declaration of intention to tender stamped with the tariff in force(.dated , signed And stamped by the 
contractor) 

 

N° Project Locality 
Amount for 

bid bond 

Project 
Amount 

 
Budget Heads 

Duration 
in 

months 

01 

CONSTRUCTION OF A BRIDGE 
OVER JIOH  NYOTETEH ON THE 

STRETCH OF ROAD LINKING STAR 
JUNCTION IN KEYON VILLAGE TO 

EBCHIO NKAAH JUNCTION IN 
ELAK VILLAGE IN ELAK COUNCIL 

AREA, BUI DIVISION OF THE 
NORTH WEST REGION 

 

ELAK 
266,500 53,300,000  04 
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A.3 

 

Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber of Commerce, 
Industry and Trade of the place of residence of the bidder, not more than three (03) months. 

A.4 
Attestation of bank account of the bidder, issued by a first rate-bank  or financial institution approved 
by the Ministry in charge of Finance or by a foreign bank of first order not more than three months.  

A.5 
Purchase receipt of 100,000 (ONE HUNDRED THOUSAND)FCFA tender file issued by municipal 
treasury 

A.6 
A bid bond of 266,500 (TWO HUNDRED AND SIXTY SIX THOUSAND FIVE HUNDRED) FCFA issued 
by a first rate-bank or financial institution approved by the Ministry in charge of Finance in conformity 
with COBAC conditions 

A.7 
An attestation of non-exclusion from Public Contracts issued by the Public contract Regulatory Board 
(ARMP) 

A.8 
Valid attestation for submission by the Social Insurance Fund, certifying that the bidder satisfied his 
obligations with respect to the aforementioned  Social Insurance 

A.9 Attestation of tax compliance certificate of not more than three months). 

A.10 Certified Copy of a valid tax payers card, delivered by the chief of centre. Dated at most 3 months. 

A .11 Attestation of localization  

A.12 Certificate of categorization or prove of application for categorization 

NB:  
The above administrative documents should be forwarded in their originals or certified true copies dating not 
more than three months old. 
The absence or the nonconformity of one of these documents not regulated within 48hrs will result to the 
elimination of the offer 

ENVELOPE B: - VOLUME II TECHNICAL OFFER 
 

Doc N° DESIGNATION 

B1 

General presentation of bids 
 Properly bound. 

 Table of content. 

 Separators in color apart from white 

 Presentation of documents in the order given in this tender. 

 Clearness of the documents 

B.2 

 REFERENCES OF SIMILAR WORKS EXECUTED 

 List of references of similar works executed. The contractor will provide evidence of 
similar work carried out during the past years  

 Show proof of similar projects executed by presenting at least two copies of 
different Contracts and reception minutes (provisional reception projects) and 
related contracts or jobbing orders first and last pages 

B.3 

PERSONNEL 
Bidders shall undertake to have employed or to employ, before the start of works, 
competent technical staff, (attach to each staff a CV signed by the candidate, a certified 
copy of the technical diploma, attestation of presentation of original of the technical 
diploma, an attestation of availability signed by candidate and Certified copy of ID card) 
notably.  

 A works supervisor with at least the level of an engineer in civil engineering 
or Rural Engineering with at least five (05) years‟ professional experience in 
the domain of civil construction or similar works. 

 A foreman with at least the level of a senior technician in civil engineering or 
Rural Engineering with at least three (03) years of professional experience 
in the domain of civil construction or similar  
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works. 

 Other support staff or semi-skilled workers 
- 02 (Two) builders with 3 years‟ professional experience on building construction 

or similar works. Only CVs signed by the candidates 
- 02 (Two) Carpenters with 3 years‟ professional experience on carpentry or 

similar works. Only CVs signed by the candidates 
- 01 (one) Painters with 3 years’ professional experience on painting or similar works. 

Only CVs signed by the candidate 

B.4 

Equipment and construction tools  
 The List of equipment the bidder intends to use on site  
The contractor shall justify the ownership and the State of the equipment necessary for the 
performance of the work to be carried out. 

 Equipment : 
- Legalized Registration document (pickup truck or van, vibrator and a hand Compactor 
etc.) or Legalized document to hire equipment. 

 Construction Tools 

- List of small construction tools or assorted tools signed by the head of the 
company. 

- The bidder Should show justification of  construction tools  by producing  
legalized  receipts of : (Wheel barrows; Spades; Hammers; Trowels; Tapes; 
Spirit levels; Squares; Lines; Buckets ;Chisels; Cutlasses, clamps and Saws   etc) 

B.5 

Technical notes on the methodology and the execution of works.  
The bidder will produce a technical note dated and signed on the last page providing all 
the following information. 
 

- The mode of execution of the works 
- The planning of intervention, the expected output 
- supply of materials or site equipment 
- Measures of safety and protection of the environment 
- Administrative and technical organization of the enterprise 

B.6 

Attestation of site visit and site visit report  
 Attestation of site visit signed by the contractor or their representatives 

 Site visits Report .The bidder shall under his responsibility visit the site and gather all 
the information necessary for the preparation of his technical proposals signed and 
stamped by the contractor (pictures of the site where the bridges are to be 
constructed, consistency of work and execution plans). 

B.7 
Financial Capacity of the Bidder 
Pre – Financing capacity from a first rate bank or financial institution approved by the 
Ministry in charge of finance, not less than 75% of the amount required in the offer.   

B.8 
The Special Administrative Clauses (SAC); (each page should be initialed and the last page 
signed And stamped by the contractor). 

B.9 
The Special Technical Clauses (STC). (Each page should be initialed and the last page 
signed And stamped by the contractor). 

ENVELOPE C:   FINANCIAL OFFER 

Doc N° DESIGNATION 

C.1 
The bid itself according to the model attached, stamped at the rate in force, dated, 
signed And stamped by the contractor. 

C.2 
The unit price schedule duly completed, with an indication of the unit price excluding 
VAT in words and in figures. (signed And stamped) 

C.3 Detail quantities and cost estimates of works completed(signed And stamped) 

C.4 
The sub-details of prices according to the model attached and a soft copy in an 
excel format in a flash drive  
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5) Currency of bid and settlement 

5.1. The value of the contract shall be in national currency (FCFA). The amount of the bid, the unit prices, the 
price Bill of quantities and sub detailed of unit prices shall be entirely in CFA Francs in the following manner: 

a. Prices will be entirely settled in CFA Francs. Any bidder, who wants to engage expenditures in other 
currencies for the execution of the work, shall indicate in an annex to his submission, the percentage of the 
amount of the offer required to cover the needs in foreign currencies, without exceeding a maximum of three 
currencies of Member countries of the institution financing the contract. 

b. The exchange rates used by the bidder to convert its offer in national currency shall be the rate of the day 
of the deposition of the bids. This exchange rate will be applied for any payment in respect of the contract, so 
that no foreign exchange rate risk is supported by the successful bidder. 

The contract prices are firm and no-revisable. 
6) Submission of Bids: 
Each offer drafted in English or French in 07 (Seven) copies including 01 (one) original and 06 (six) copies 
marked as such, should reach the Service of Award Elak Council not later than  Thursday the 12/02/2026 
at 10 am   local time. It should be labelled as follows 
 

“OPEN NATIONAL INVITATION TO TENDER 
N° 02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 THE CONSTRUCTION OF A 

BRIDGE OVER JIOH NTONSE AT ETUM (JIYANE) ON THE STRETCH OF ROAD LINKING 

THE VILLAGES OF MBOH AND JIYANE IN ELAK COUNCIL AREA, BUI DIVISION OF THE 

NORTH WEST REGION 
 

TO BE OPENED ONLY DURING THE BID OPENING SESSION” 
 

6) EVALUATION OF TENDERS 

7.1. Opening of bids 
The bids shall be opened in single phase. The opening of the administrative documents and the Technical 

and Financial offers shall take place on Thursday the 12/02/2026 at 11am local time, by the ECITB in the 
conference hall of the Council. 

Only bidders or their duly mandated representatives with a perfect knowledge of their offer shall attend this 
opening session. 

Representatives of bidders shall have to sign a form stating their presence at the opening of tenders. 

7.2. Clarification on the bids 

The request for clarification and the response shall be done in writing. No change of the offer price shall 
be requested, proposed or authorized. 

7.3. Examination of bids  

The tenders‟ board shall examine the bids to determine if they are complete, if the required guarantees 
have been provided, if the documents were produced following the tender file requirements, whether they 
contain calculation errors and if the bids are generally in good order. Any calculation errors will be corrected 
on the following bases: 

- If there is a calculation error, the total price will be corrected on the basis of the unit price. 

- If there is a contradiction between the price in words and the price in figures, the price in word will 
govern. 

7.4. Evaluation and comparison of bids 
The technical subcommittee shall evaluate and compare the bids which were previously found 

substantially responsive to the conditions of the present call for tenders. This evaluation will exclude and will not 
take into consideration any price variation clauses included in the submission.  

The evaluation of bids shall be in two steps: technical and financial evaluation. 
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7.4. 1. Technical evaluation 

7.4.1. 1. Eliminatory criteria 

Eliminatory criteria will focus on the following aspects: 
 

 Absence or insufficient  bid bond, 

 Absence of administrative document not rectified within 48hours, 

 Deadline for execution higher than prescribed, 

 Incomplete financial offer, 

 Mark or sign on an envelope leading to the identification of bidder 

 False declaration or forged document, 

 Noncompliance with major technical specifications (to be listed), 

 Technical assessment mark lower than 75% of “Yes”, 

 Suspension of the enterprise by ARMP. 

 Two enterprises with same workers 
iii. Essential criteria 
Essential criteria are primordial in the judgment of the technical and financial capacity of candidates to 
execute the works forming the subject of the invitation to tender. 
The criteria relating to the qualification of candidates are based on the following:  

 General presentation of the tender files;  

 References of the company in similar achievements; 

 Experience of supervisory staff, 

 Logistics (Equipment); 

 Methodology; 

 Financial capacity; 

 compliance with the model bid,     

 Attestation of site visit signed by the Contractor, 

 Report of site visit  with pictures signed by the Contractor, 

 The Special Technical Clauses (STC). (Each page should be initialed and the last page signed and 
stamped by the contractor); 

 Special Administrative Clauses completed (each page should be initialed and the last page 
signed and stamped by the contractor), 

 Pre – Financing capacity not less than 75% of the amount required in the offer.  
The essential criteria are subjected to minima whose detail is given in the Special Regulation of the 

Invitation to tender (RPAO).   
7.4.1.3   Main qualification criteria 

The criteria relating to the qualification of candidates could be indicative on the following: 

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAO). 

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable 
minimum of 75% of the essential criteria taken in account. 

The contract shall be awarded to the bidder who would have proposed the offer with the lowest amount, 
in conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory 
criteria and at least 75% of the essential criteria. 

A) The company’s references: 
Similar works in the past years The bidder shall justify its turnover either by a document from an expert or by 
submitting   documents that can be used to appreciate the amounts from the realizations and the quality of the 
work (certificate of completion and/or minutes of (provisional or final) reception and related contracts, and 
jobbing orders). 

b) Essential equipment  
Essential equipment that the contractor shall make available for the contract (registration documents, purchase 
receipt) shall be the following:  4 x 4 pickup vehicle or van for the transportation of personnel and other 
materials such as a Vibrator or Legalized document to hire equipment. 
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C) The qualification of site personnel: 

 A works supervisor with at least the level of senior technician in civil engineering or Rural Engineering with at least five 
(05) years‟ professional experience in the domain of civil construction or similar works.  (Attached a  
certified copy of certificate, CV, attestation of presentation of original of the technical diploma, an attestation of 
availability sign by candidate and a Certified copy of ID card) 
A foreman with at least the level of a technician in civil engineering or Rural Engineering with at least three (03) years of 
professional experience in the domain of civil construction or similar works. (Attached a certified copy of certificate, CV, 
attestation of presentation of original of the technical diploma, an attestation of availability sign by candidate and a 
Certified copy of ID card) 
 
Other support staff or semi-skilled workers 

 02 (Two) builders with 3 years‟ professional experience on building construction or similar works. Only CVs signed 
by the candidates 

 02 (Two) Carpenters with 3 years‟ professional experience on carpentry or similar works. Only CVs signed by the 
candidates 

 01 (one) Painter with 3 years‟ professional experience on painting or similar works. Only CVs signed by the 
candidate 

  (d) The methodology of intervention and execution of work: 
The company will produce a technical note dated and signed on the last page providing information about: 

i. The mode of execution of the works. 
ii. The planning of intervention, the expected output. 
iii. The supply of materials or site equipment. 
iv. Measures of safety and protection of the environment. 

iv. Administrative and technical organization of the enterprise. 
E)  Self-financing capacity: 

  An attestation of financial credibility issued by the same Bank or financial institution as for the bid bond (access to a 
credit or of other financial facilities to ensure the gross margin of self-financing necessary for the duration of the contract.)  

The available amount shall be at least more than or equal to amount required in the offer.  

7.4.1. Other criteria 

7.4. 2. Financial evaluation 

The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of the coherence 
of prices as well as the amounts of the totals.  

8)Award of Contract 

Subject to the clause of article 99 of the present PCC, the Contracting authority will award the contract to the bidder 
whose offer has been recognized substantially responsive to the requirement of the Tender file and has submitted the 
lowest feasible evaluated bid price. 

9) Right of the Contracting authority to accept or reject any offer  

Notwithstanding article 102 of the present PCC, the Contracting authority reserves the right to cancel the tendering 
process at any time before the opening of the tenders, without incurring liability to the bidders affected by its decision, 
nor obligation to inform them of the reasons for its decision. 
10)  Site Visit  
A site visit is recommended to participating companies in this Tender file.  
11)  Period of validity of tenders 
The period of validity of the tender is 90 days from the date of deposition of the offers. 
12)  Performance guarantee 

Within fifteen (15) days from the date of notification of the contract, the contractor shall provide a guarantee of 
three percent (3%) of the amount of the contract (all taxes inclusive), to ensure full implementation. 
13) COMMENCEMENT OF WORK: 
Before the commencement of work, the contractor shall be installed on the site by the following: 

 The Contracting Authority- Lord Mayor of Elak Council; 

 Control engineer, DD MINTP BUI 

 The Project Manager; CDO Elak Council 

 The Divisional Delegate of MINMAP or his representative. 

 The Divisional Delegate of Environment or his representative; 

 The Divisional Delegate of MINEPAT or his representative; 

 The Divisional Delegate of MINDDEVEL or his representative; 
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CHAPTER 1: GENERAL PROVISIONS 

ARTICLE 1:  SUBJECT OF CONTRACT:  
The Subject of the present jobbing order is THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH 

ON THE STRETCH OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN 
ELAK VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION  

ARTICLE 2:  AWARD PROCEDURE 
The present jobbing order is concluded by open National Invitation to Tender  

ARTICLE 3:  DEFINITIONS AND DUTIES (Article 2 of GAC Supplemented) 
3.1 General definitions (cf. Code) 

- The Contracting Authority shall be the THE LORD MAYOR OF ELAK COUNCIL, He ensures the 
preservation of originals of contract documents and the transmission of copies to ARMP through the focal 
point designated to this effect. 

- The authority in charge of the effective execution of the works: The LORD MAYOR OF ELAK COUNCIL 

- The Control Engineer shall be. The Divisional Delegate of Public Works Bui hereinafter referred to as the 
Engineer 

- The Project Owner shall be THE LORD MAYOR OF ELAK COUNCIL. He represents the beneficiary 
administration of the works. [Authorising Officer]. 

- The Project Manager shall be the CDO of Elak Council 

- The contractor shall be X 
3.2    Security 

- The authority in charge of ordering payment shall be: The Lord Mayor. 

- The authority in charge of the clearance of expenditures shall be the Divisional Controller of Finance. 

- The body or official in charge of payment shall be the Municipal Treasury Elak. 

- The official competent to furnish information within the context of execution of this contract shall be the 
Lord Mayor of Elak- council. 

3.3   Duties of the Control Engineer, Project Manager 
i. Missions; To ensure the qualitative and quantitative execution according to the terms of this 

contract and the respect of time limits 
ARTICLE 4:  LANGUAGE APPLICABLE LAWS AND REGULATIONS 
4.1 The language to be used shall be either English or French 
4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both 

within his own organization and in the execution of the contract. 
 

If the laws and regulations in force at the date of signature of this contract are amended after the signature of 
the contract, the possible direct resulting costs shall be taken into account without gain or loss for either party. 
 

Article 5:  CONSTITUENT DOCUMENTS OF THE CONTRACT 
The Contractual document, which form part of this jobbing order are in order of priority. 
1)  The Bid or commitment letter; 
2)  The bidder‟s tender and its annexes in all provisions not contrary to the Special Administrative Conditions 

(SAC) and the Special Technical Conditions (STC) hereunder; 
3)  The Special Administrative Conditions (SAC); 
4)  The Special Technical Conditions (STC); 
5)  The particular element necessary for the determination of the contract price, in order of priority are the unit 
price schedule, the detail of lump sum prices and detailed estimates break down of the lump sum prices; 
6)  Plans, calculation notes, trial documents, geotechnical documents, 
7)  The General Administrative Conditions applicable on public works contracts that went into effect by Order 

No. 033/CAB/PM of 13 February 2007; 
8)  The General Technical conditions shall be applicable to the services forming the subject of the jobbing order. 
ARTICLE 6:  GENERAL APPLICABLE TEXTS 
This contract shall be governed by the following general instruments [to be adapted according to the case]: 

- Framework Law No. 96/12 of 5 August 1996 on the management of the environment; 

- The Mining Code; 

- Instruments governing the various professional bodies; 

- Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of 
the Public Contracts Regulatory Agency  
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- Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and 
customs system applicable to public contracts; 

- The Decree N ° 2018/366 of 20 June 2018 to institute the Public Contracts Code; 

- Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts; 

- Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution of Public 
Contracts; 

- Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of environmental 
impact of road maintenance; 

- The circular N° 0001879/CL/MINFI of 31st  December 2025 on instructions relating to  the execution of 
the finance law, the monitoring and execution of the State Budget, Administrative, Public Establishment, 
Regional and local Authorities for the 2026 financial Year, 

- Law N0. 2025/012 of 17 December 2025: Finance Law of the Republic of Cameroon for the 2026 
financial year.  

- Unified Technical Documents (DTU) for building works; 

- Applicable standards; 

- Other instruments specific to the domain concerned with the contract. 
Article 7:   COMMUNICATION 
7.1 All notifications and written communication within the framework of this jobbing order shall be sent to the 

following address: 
a) In the case where the contractor is the addressee: beyond the time-limit of 15 days fixed in Article 6 (1) 

of  the GAC to make his domicile known to the Chief of Service and immediately after completion of 
the works, correspondences shall be validly address to  Elak Council. 

      b)      In the case where the Project Owner is the addressee: 
Sir/Madam_______ [to be specified] with a copy addressed to the Contracting Authority, Contract 
Manager, Contract Engineer, Project Manager and where need be, within the same deadline 

c)  In the case where the Contracting Authority is the addressee: The Divisional Delegate of Public Contracts 
for Bui with copies addressed to the Chief of Service and the Engineer. 

7.2 The contractor shall address all written notifications or correspondences to the Engineer with a copy to 
the Chief of Service. 
 

ARTICLE 8: ADMINISTRATIVE ORDERS 
The various Administrative Orders shall be established and notified as follows:   

The Administrative Order to start execution of works shall be signed by the Contracting Authority and 
notified to the contractor by the Project Owner with a copy to the Contracting Authority, the Contract 
Manager, Contract Engineer, the Paying Body and the Project Manager, where applicable. 
Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount 
and execution deadline shall be signed by Contracting Authority and notified by the Project Owner to the 
Contractor with a copy to the Contracting Authority, the Contract Manager, the Control Engineer, the Project 
Manager and the Paying Body. The prior endorsement of the Paying Body shall possibly be required 
before the signature of those that have an incidence on the amount.  

8.1 Administrative Orders of a technical nature linked to the normal progress of the work and without 
financial incidence shall be signed directly by Contract Manager and notified to the contractor by the 
Control Engineer or Project Manager (where applicable) with a copy to the Contracting Authority and 
Contract Manager. 

8.2 Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the 
contractor by the Contract Manager with a copy to the Contracting Authority, the Contract Engineer and 
Project Manager. 

8.3 Administrative Orders for suspension or resumption of work as a result of the weather or any other case 
of force majeure shall be signed by the Contracting Authority and notified by his services to the 
contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project 
Manager.  

8.4 Administrative Orders prescribing works necessary to remedy disorders which could appear on structures 
during the guarantee period and not related to normal usage shall be signed by the Contract Manager 
upon the proposal of the Contract Engineer and notified to the contractor by the Control Engineer.  

8.5 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order 
received. Having reservations shall not free the enterprise of executing the Administrative Orders 
received. 
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8.6 Concerning Administrative Order signed by the Contracting Authority and notified by the Project Owner, 
the notification must be done within a maximum of 30 days from the date of transmission by the 
Contracting Authority to the Project Manager. Beyond this deadline, the Contracting Authority shall 
establish the default of the Project Owner, take over from him and carry out the said notification. 
 

ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC) 
 

9.1     [Specify if the contract has one or several phases] 
 

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue an 
attestation of proper execution to the contractor. This attestation shall condition the start of the following 
conditional phase. 
 

9.2   The time-limit granted for notification of the Administrative Order to start execution of a conditional phase 
shall be [to be specified]. 

 

ARTICLE 10: CONTRACTOR’S EQUIPMENT AND PERSONNEL (Article 15 of GAC supplemented) 
10.1  Any modification, even partial, made in the technical bid shall only occur after the written approval of the 

Contract Manager. In case of modification, the contractor shall have the personnel replaced by a staff of 
equal competence (qualifications and experiences). 

10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Project Owner 
in the days following notification of the Administrative Order to start execution. The Project Manager 
has Seven (07) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyond 
this time-limit, the staff list shall be considered as approved. 

10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the 
works shall be a reason for termination of the jobbing order as mentioned in article 45 below or the 
application of penalties [to be specified where need be]. 

 

CHAPTER 2: FINANCIAL CONDITIONS 
ARTICLE 11 GUARANTEES AND BONDS (Articles 29 and 41 of GAC) 
11.1 Final bond 
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes. 
It is constituted and transmitted to the Contracting Authority within a maximum deadline of twenty (20) days of 
the notification of the contract. 
The bond shall be returned or the guarantee released within one month following the date of provisional 
acceptance of the works, following a release issued by the Contracting Authority upon request by the 
contractor.  
11.2   Performance bond (Guarantee Retention) 
The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes. 
The return or release of the retention fund or security shall be done within one month after final acceptance by 
release issued by the Contracting Authority upon request by the contractor. 
11.3 Guarantee of start-off advance 
The contractor may be granted a start-off amount of 20% of the contract amount (inclusive of taxes) upon 
request. 
The start-off payment shall be guaranteed at 100% by a first rate bank or financial institution approved by 
the Ministry in charge of Finance. 
ARTICLE 12:  AMOUNT OF THE CONTRACT 
The amount of this contract as indicated by the attached [detail or estimates] is_______(in figures)_______(in 
letters) CFA francs Inclusive of All Taxes; that is:  

- Amount exclusive of VAT: _________(_______) CFA F 

- Amount of VAT: __________(______) CFA F. 

- Amount of AIR _CFA F 

- Net to be paid= EVAT- AIR  
ARTICLE 13: PLACE AND METHOD OF PAYMENT 
The Project Owner shall release the sums due in the following manner: 

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account 
No._________ opened in the name of the contractor in the ___________bank. 

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to 
account No._________ opened in the name of the contractor in ________bank. 
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ARTICLE 14: PRICE VARIATION (Article 20 of GAC) 
Prices shall be firm and not subject to any price revision. 
a. Payments on account made to the contractors advances shall not be revisable. 
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price reductions. 
1.1 Price updating modalities (not applicable) 
ARTICLE 15: EVALUATION OF WORK DONE 

The work done shall be evaluated using the unit price. 

ARTICLE 16:  ADVANCES (article 28 of the GAC) 
16.1 The Contracting Authority may grant a start-off advance equal to 20% of the amount of the contract].  
16.2  This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes 

shall be guaranteed at one hundred (100) percent by a banking establishment governed by Cameroon 
law or a first-rate financial institution in accordance with the instruments in force and reimbursed by 
deduction of the payments on accounts to be paid to the contractor during the execution of the contract 
according to the modalities laid down in the Special Administrative Conditions.  

16.3  The total amount of the advance must be reimbursed not later than when the value in basic price of the 
works reaches eighty (80) percent of the amount of the contract. 

16.4  As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the 
guarantee upon the express request by the contractor.  

16.5 The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the 
Tender File.   

Article 17: PAYMENT FOR WORKS (articles 26, 27 and 30 of the GAC supplemented) 
17.1  Establishment of works executed 
 

Before the 30th of each month, the contractor and the Project Manager shall jointly establish a job cost sheet 
which summarises and fixes the quantities executed and established for each item on the schedule during the 
month and capable of giving entitlement to payment. 
 

17.2   Monthly detailed account 
No later than the fifth (5th) of the month following the month of the services, the contractor shall hand over to the 
Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed account 
exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing the total 
amount of the sums to which he may lay claim as a result of the execution of the contract since the start of the 
contract. 
Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount 
of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance 
Only the amount exclusive of VAT shall be paid to the contractor as follows: 

- [100-1.1 and/or – (7.5 or 15%)] paid directly into the account of the contractor; 

- 1.1 % paid to the public treasury as AIR due by the contractor. 

- 7.5% or 15% paid into the public treasury as TSR due by the contractor. 
 

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed 
accounts he has approved. 
The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts he 
approved such that they are in his possession not later than the twelfth of the month.   
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts. 
Payments shall be done by_________ within a maximum deadline of _______ calendar days from the date of 
submission of the approved detailed accounts. 
17.3  Detailed account of start-off account (if applicable). 
ARTICLE 18: PENALTIES FOR DELAY 

A. Penalties for lateness. 
 

18.1The amount set for penalties for delays is set as follows: 
a) One two thousandth (1/2000th) of the initial jobbing order amount all taxes inclusive per calendar 

day of delay from the first (1st) to the thirtieth (30th) day beyond the contractual time-limit. 
b) One one thousandth (1/1000th) of the initial amount of the jobbing Order inclusive of all taxes per 

calendar day beyond the 30th day. 
18.2The cumulated amount of penalties for delay shall be limited to ten percent (10%) of the initial jobbing 
order inclusive of all taxes. 
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B. Specific penalties. 
18.3 Apart from penalties of overrun of the contractual deadlines, the contractor is liable to the following 
special penalties for the non-respect of the provisions of the contract. Notably:  

- Late submission of final bond; 

- Late submission of insurances; 

- Late submission of the draft execution programme if the lateness is caused by the contractor.  
ARTICLE 19: FINAL DETAILED ACCOUNT (article 34 of the GAC) 
19.1[Indicate the time-limit available to the contractor to forward the draft to the Project Manager, after the 
date of provisional acceptance of the works (maximum 1 month)]. 
After completion of the works and within a maximum time-limit of 30 days after the date of provisional 
acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works 
executed and which detailed account summarises the total sums to which the contractor may be entitled as a 
result of the execution of the whole contract. 
19.2[Indicate the time-limit available to the Contract Manager to notify the corrected and approved draft to 
the Project Manager (maximum one month)]. 
19.3[Indicate the time-limit available to the contractor to return the signed final detailed account (maximum 1 
month)].  
 

 

ARTICLE 20: GENERAL AND FINAL DETAILED ACCOUNT (article 35 of the GAC) 
20.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed 
account and forward to the contractor after final acceptance.  
At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager 
draws up the general and final detailed accounts of the contract which he has had signed jointly by the 
contractor and the Contracting Authority. This detailed account includes: 

- The final detailed account,  

- The balance 

- The summary of monthly payments on account. 
The signing of the general and final detailed account without reservation by the contract or definitely binds the 
two parties puts an end to the contract, except with regard to interest on overdue payments. 
20.2 The contractor has up to thirty (30) days to return the signed final detailed account. 
ARTICLE 21: TAX AND CUSTOMS SCHEDULE 
Decree No. 2003/651 of 16 April 2003 to lay down the conditions for implementing the tax regulations and 
customs procedures applicable to public contracts. The taxes applicable to this contract include notably: 

 Taxes and dues relating to industrial and commercial projects, including the AIR which is a deduction on 
company taxes; 

 Registration dues in accordance with the tax code; 

 Dues and taxes attached to the execution of services provided for in the jobbing order; 

 Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax); 
 Council dues and taxes; 

 Dues and taxes relating to the execution of building materials and water. 
These elements shall be included in the costs which the enterprise inputs on its running costs and constitute one 

of the elements of the sub-details of prices exclusive of taxes.  All prices inclusive taxes mean VAT included. 
ARTICLE 22: REGISTRATION AND STAMP DUTY 
Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of the 
contractor, in accordance with the applicable regulations. 

 

CHAPTER III: EXECUTION OF THE WORKS 
ARTICLE 23: NATURE OF THE WORKS (article 46 of GAC) 
The works shall include especially: (position or volume of works) 
(To be specified cf. Special Technical Conditions) 
ARTICLE 24: ROLE AND RESPONSIBILITIES OF THE PROJECT OWNER (GAC supplemented) 
24.1 The Project Owner shall be bound to furnish the contractor with information necessary for the execution of 
his mission and to guarantee, at the cost of the contractor, access to sites of projects. 
24.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault and 
battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission. 
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ARTICLE 25: EXECUTION TIME-LIMIT OF THE JOBBING ORDER (article 38 of the GAC) 
25.1 The time-limit for the execution of the works forming the subject of this contract shall be one hundred and 
eighty (180) days. 
25.2   This time-limit shall run from the date of notification of the Administrative Order to commence execution 
of the works. 
ARTICLE 26: ROLES AND RESPONSIBILITIES OF THE CONTRACTOR 

The contractor shall be responsible for the works for which he has been chosen. To this effect, his mission 
shall be to ensure its execution under the supervision of the Engineer in conformity with the regulation and 
standards in force and in respect to the work schedule. The contractor shall also be expected to carry out all the 
necessary calculations, chose and buy all machines, adequate materials etc. required for the work and engage 
suitable workers. 

The contractor confirms that he has verified the volume of work to be executed and that he is reputed to 
have taken perfect cognizance of the scope of the works and the necessity for prompt action to request 
irrespective of whether he has to use his own equipment or hire equipment to execute the work. To this end, he 
cannot use any omission or under estimation of the works to make any claims of any nature whatsoever. 

Removal of equipment, materials, installations and work site waste shall be carried out by the contractor 
before reception, failing which the Contracting Authority shall automatically proceed with it soon after the 
expiry date, at the contractor‟s expense.  
ARTICLE 27: PROVISION OF DOCUMENTS AND SITE (article 42 of the GAC) 
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager. 
The Project Owner shall make available the site and access ways to the contractor at the appropriate time as 
the works progress. 
ARTICLE 28: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (article 45 of GAC) 
The following insurance policies are required within the scope of this contract in the minimum amounts indicated 
hereafter within fifteen (15) days of the notification of the contract (to be adapted):  

- Liability insurance, business manager; 

- Comprehensive insurance  of the site; 

- Insurance covering its ten-year obligation, where applicable. 
ARTICLE 29: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR (Article 49 of the GAC supplemented) 
[Specify the deadlines for the transmission of documents as well as those of approval by persons to be designated] 
29.1 Programme of works, Quality Assurance Plan and others (to be specified). 

a) Within a minimum deadline of [Fifteen (15) days] from the date of notification of the Administrative 
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of [Contract 
Manager after the endorsement of the Project Manager (or Project Engineer] the execution programme of the 
works, his supply calendar, his draft Quality Assurance Plan and the Environment Management Plan, where 
applicable. 
This programme shall be exclusively presented according to the furnished models. 
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date 
of reception with: 
 

- Either the indication “GOOD FOR EXECUTION”; 

- Or the indication of their rejection including the reasons for the said rejection. 
The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then 
has a deadline of five (5) days to give his approval or possibly make comments.   Delay in approving the draft 
execution schedule shall stay the execution deadline. 
The approval given by the Contract Manager or Project Manager does not in any way release the contractor 
of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be 
ascertained nor paid for. The updated and approved schedule will become the contractual schedule. 
The contractor shall constantly update on site, a schedule that will take account of real progress of the site. 
Significant modifications may only be made on the contractual programme upon receiving the approval of the 
Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall transmit it 
within five (5) days to the Contracting Authority without staying its execution. However, if important 
modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall return 
the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of 
reception.   
b) The Environment Management Plan should bring out notably the choice technical conditions of the site 
and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and 
installation sites. 
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c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the 

personnel he intends to employ. 
d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the responsibility of the 

contractor with regard to the harmful consequences which their implementation may cause both towards third parties 
and the respect of clauses of the contract. 

 
29.2 Execution draft 
 

a)  The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of the 
structure must be submitted for the endorsement of the [Contract Manager or Project Manager] at 
most one month (specify the duration which must not exceed one month) prior to the date provided for the 
commencement of execution of the corresponding part of the structure. 

b) The Contract Manager or Project Manager has a deadline of fifteen (15) days to examine and make known his 
observations. The contractor then has a deadline of [eight days] to present a new file including the said 
observations. 

29.3   In case of the non-observance of the approval deadlines of the above documents by the Administration, these 
documents shall be deemed to have been approved 
ARTICLE 30: ORGANISATION AND SAFETY OF SITES (article 50 of the GAC) 
30.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of (01) one month 
after the notification of the Administrative Order to commence work. 
30.2 The contractor shall respect all standard safety measures during the execution and shall clear the site upon 
completion of the works. 
ARTICLE 31: IMPLEMENTATION OF STRUCTURES 
31.1The engineer shall within a maximum of fifteen (07) days following the date of notification of the service order to 
commence work, make himself available to the contractor for the setting out of the structures 
31.2 Commencement of work: Before the commencement of work, the authorizing officer shall convene an enlarged site 
meeting with the following in attendance: 

 The Contracting authority ……………………………………..Chairman 

 Contract Engineer (MINTP),…………………………………… Secretary 

 The Divisional Delegate of MINMAP or his representative,………Observer 

 The Divisional Delegate of Environment and Nature protection…Member 

 The Project Manager (CDO)………………………………………Member 

 The Divisional Delegate of MINDDEVEL or his representative;………Member 

 The Contractor or his Representative............. ……………….... Member  
ARTICLE 32: SUB-CONTRACTING 

This jobbing order may give rise to sub-contracts or subsidiary orders with a maximum accord of 30% of the 
initial jobbing order amount. 
However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior authorization of the 
Contracting Authority.  Notwithstanding the recourse to sub-contracting or placing of subsidiary orders, the contracting 
partner shall be responsible for the execution of all the obligation of the said jobbing order. 
 
ARTICLE 33: WORKS SITE JOURNAL (LOG BOOKS) 
33.1The worksite journal shall be systematically jointly signed by the Engineer and the Contractor‟s representative each 
site visit. 
33.2 It is a joint document in a single copy.  Its pages shall be numbered and initialled.  No page should be removed.  The 
erased or cancelled parts shall be mentioned on the margin for validation. 

Article 34: Use of explosives (article 60 of the GAC) 
Subject to restrictions or prohibitions possibly stipulated in the SAC, the contractor must take under his responsibility, all the 
necessary precautions so that the use of explosives is not dangerous to the personnel and third parties and does not cause 
damage to neighbouring property and structures as well as to the structure forming the subject of the contracting.  
CHAPTER IV: ACCEPTANCE 
ARTICLE 35: PROVISIONAL ACCEPTANCE (article 67 of the GAC) 
36.1 PRE- ACCEPTANCE OPERATIONS 
 Before the acceptance of the works the contractor shall ask in writing to the control Engineer, to organize a technical 
visit for pre-acceptance. This visit shall include the following operations. 

 Qualitative and quantitative evaluations of the different works that have been executed. 

 Findings and statement of the unexecuted task envisaged in the present jobbing order. 

 Findings relative to the completion of the work 

 Findings on the quantity of works that have been effectively realized   
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These operations shall be subject to a site report drawn up on the field, signed by the following.  
- The Contract Engineer….......................…….................................................................. (Secretary)   
- The Contractor or his Representative............. ……………...………..…..................... (Member) 
- The Project Manager ………... …………………………………………………   (Member) 

During this pre-reception, the engineer shall eventually specify the reserves to be lifted and the corresponding 
works to be effected before the reception. The Engineer shall fix the reception date in collaboration with the chief of 
service for the contract.  
35.2 Acceptance The contractor shall request the Authorizing officer in writing, to schedule and call for the provisional 
acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to the said request. The 
Authorizing officer shall then fix the date of acceptance in collaboration with the contract Engineer and call for the task by 
a letter of invitation 
 The acceptance commission shall comprise:  

 The Contracting Authority…………….………………………… (Chairman) 

 Contact  Engineer,……………………………………………….. (Secretary) 

 The Divisional Delegate of MINMAP or his representative,………(Observer) 

 The Project Manager;…………………………………………… (Member) 

 The Contractor or his Representative............. ………………...........(Member) 
The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance. An acceptance 
report (process - verbal) of the works shall be prepared by the Engineer and sign by all the commission members of the 
works shall be prepared by the Contract Engineer and signed by all the commission members on the site.  
ARTICLE 36: DOCUMENTS TO BE FURNISHED AFTER EXECUTION 

36.1The contractor shall furnish within one (1) month after completion of the works three (3) copies of all working 
documents and drawings as executed, especially those relevant to the maintenance of the works. 
36.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to comply 

with Article 34.1 above. 
ARTICLE 37: GUARANTEE TIME LIMITS 
The guarantee period shall be one (1) year to run from the date of the provisional reception of the works. 
ARTICLE 38: FINAL ACCEPTANCE 
Final reception shall take place within a maximum deadline of fifteen (15) days from the date of expiry of the guarantee 
period. 
The procedure for final reception shall be the same as for provisional reception. 
CHAPTER V: MISCELLANEOUS PROVISIONS 
ARTICLE 39: TERMINATION OF THE CONTRACT (article 74 of the GAC) 

The jobbing order may be terminated as provided for in Article 182 of Decree No. 2018/366 of 20 JUNE 2018 
instituting the Public Contracts Code and equally under the conditions laid down in Articles 74, 75 and 76 of the GAC 
especially in case of: 

 Delay of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage of more than 
seven (7) calendar days; 

 Delay in work resulting in penalties of more than 10% of the amount of the works; 

 Refusal to repeat poorly executed works; 

 Default by the contractor; 

 Persistent on payment for services. 
ARTICLE 40: FORCE MAJEURE (Unforeseen Circumstances)  
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted are: 

- Rainfall: 200 millimetres in 24 hours; 

- Wind: 40 metres per second; 

- Flood: decennial flood frequency. 
ARTICLE 41: DISAGREEMENTS AND DISPUTES (article 79 of the GAC) 
Disagreements and disputes resulting from the execution of this contract may be settled amicably. 
Where no amicable solution can be found for a disagreement, it is brought before the competent court in Bui Division of 
the Republic of Cameroon 

ARTICLE 42:  DIFFERENCES AND DISPUTES 
Any dispute arising from this jobbing order shall be resolved amicably.  Failure to arrive at a compromise, the 
matter shall be referred to the competent court in Bui Division of the Republic of Cameroon. 
ARTICLE 43: PRODUCTION AND DISSEMINATION OF THIS CONTRACT 
Ten (10) copies of the jobbing order shall be produced at the cost of the contractor and submitted to the 
contract manager. 
ARTICLE 44 AND LAST: ENTRY INTO FORCE OF THIS JOBBING ORDER 
This jobbing order shall be regarded as finally concluded after its signature by the Lord Mayor of Elak and it 
shall only come into force after it has been notified to the Contractor 
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TECHNICAL SPECIFICATIONS 
GENERALITIES   
Lot 100: Preliminary works  
Lot 200: Earthworks  
Lot 300: Foundation  
Lot 400: Construction of abutments 
Lot 500: Bridge slab  
Lot 600: External works  
Lot 700: Environmental impact notice 
1.1 PRELIMINARY WORKS 
1.1.1 Building site installation 
The contractor shall set up temporary constructions and facilities needed to execute the works, such as 

- Offices of the contractor equipped with tables, chairs and lock-up cupboards: 

- Building site toilet facilities (if it does not exist) 

- Storehouse for materials; 

- Setting up of temporary work (fences, field office, sheds, signs etc.) 
1.1.2 Connection to Utility Network 
Water 
Connect to the CDE water supply network, where possible or any other solution acceptable to the supervisor 
where the CDE network is not available, the contractor shall be responsible for the constant supply of sufficient 
water to the project site. We shall not under any circumstances, use the excuses that those supplying us with 
water or the CDE have failed in its supplies to justify in the execution of the contract. The water used must be of 
an acceptable quality for the works. 
1.1.3 Sanitation 
The contractor shall ensure the availability and use of toilet facilities at the work site. 
1.2 WORKS TO BE EXECUTED 
1.2.1 Earth works 
Site clearance and excavation works will be done manually and / or mechanically while responding to the 
levels as indicated on the working drawings. Pits will be dug at critical points to receive pad foundation for 
pillars and these shall be linked by middle and to beams. These operations will be done under the close 
supervision of the site supervisor. 
1.2.2 Blinding concrete 
A 5cm thick lean concrete mix of 150kg/m3(cpj 42.5) will be laid under foundation pads for pillar footings. 
1.2.3 Mass concrete 
The foundation base layer of the bridge shall be in mass concrete dosage at 300kg/m3 to receive the footing 
and following the rules and regulations of pavements and done independently and with finishes as required by 
design.. 
1.2.4 Reinforced concrete 
The skeleton (framework) of this bridge constitutes R.C beams and pillars which must be cast in situ designed 
according to the rules of and CP 110 and batching done according to trial batches or Dreux method, by weight 
and or volume closely supervised by the supervisor in charge. Mixing, transportation, placing and vibration of 
all concrete work shall be done manually and or mechanically. A percentage loss due to waste mixing and 
settlement has to be envisaged in the quantities which is 32%. 
Load evaluation has to be limited to dead, live and service loads of the building external horizontal and 
vertical loads due to wind, rain etc have not been considered which is due to the negligible atmospheric 
conditions of the area. 
The 10cm floor has a thick mass concrete of 300kg/m3 mix APC and will be laid on 25cm layer of hardcore 
spread on the bearing surface area. 
The aggregates will be of class 15/25 and free from organic impurities and any substance that adversely 
affect the strength and workability of the concrete. Cast concrete shall be cured as required to achieve its 
maximum strength. 
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1.2.5 Reception for Reinforcements 
Before concrete is cast, the contractor must inform the supervisor that work is completed in the assembling of 
reinforcements so that they can be approved. The contracting authority shall indicate the term “Good for 
concreting” on the building log book, after reception, thereby authorizing the contractor to proceed. 
1.2.6 Formwork 
All foundation concrete structure shall be made inside ordinary concrete forms or otherwise specified by the 
supervisor and should meet the following requirements: - 

a) If the concrete box is made with timber that has simply been assembled, the boards must be of the same 
level and properly joined. The maximum spacing between the joints should be 2cm. the maximum 
difference in level between two joints planks should be 3cm; 

b) If the ordinary form is made with fiberboard or plywood, the sides must be properly joined and be of 
the same level. The tolerated space between joints should be same as those between sawn timbers; 

c) Formwork for reservations or recesses. Recesses intended for masonry fittings or other uses should be 
made of appropriate forms. Such forms should be put together in such a way that parts can be removed 
with ease. 

Pre-casting preparations 
a) Cleanliness 

The form must be free from hydrocarbon products such as grease, iron rust. The stains must be 
thoroughly cleaned up if need be. 

b) Cleaning 
Before concreting, concrete boxes must be carefully cleaned to remove any dust and debris. 
Compressed air shall be used to finish the cleaning. 

c) Watering 
Timber forms must be sufficiently watered before concreting. It should be watered several times to make 
the wood as wet as possible causing it to swell and close the joints gaps. The wet surfaces must not 
however, be dripping with water. Boxes shall be blown out using compressed air. 

d) Coating with oil 
The following shall be oiled before concreting 

- Worked moulds of plywood or fibreboard and all mould for fine dressing; 

- Excess oil in the moulds must be drained before concreting. The oils used shall be special stripping oils; 

- The oil used shall not touch the reinforcement rods. 
Maintenance 
If the moulds are to be used more than once, they shall be properly cleaned and if necessary, repaired before 
being used again. 
Safety of workers and others 
Nails, bolts or projections shall immediately be removed from used forms if they are not to be used again. 
Otherwise, the forms shall be burnt immediately or stored at a distance from the building site in a place that is 
not accessible to the public. 
1.2.7 Construction matrials of concrete 
Crushed aggregate 
All crushed aggregate on the building site shall be stored in the compartment intended for this purpose. The 
only aggregate authorized on the building will be the following: - 

- Crushed 0/5 gravel (river sand) 

- Crushed 5/15 fine gravel 

- Crushed 15/25 coarse gravel 

- Natural or crushed sand 0/5 (quality retained on a 5mm sieve net of less than 10%. 
Crushed aggregate to the site shall be subjected to prior approval of the supervisor. The latter must approve 
the origin of the aggregate. The aggregate shall have gotten from rivers, quarries or crushed stable rocks free 
of foreign bodies, organic material, dust, mud and clay, whether it sticks to grit or not. 
With respect to particle distribution, the following shall apply; - 

- Sand (fine aggregate) 
Sand shall have the characteristics specified in the tables of approved test and must be fine, clean, hard, and 
sharp and must not stick to the hand. It must not be of any soil or limestone, wastes, debris and wood. 
It shall, if need be, be sieved and washed. The sand shall come from approved quarries or from approved 
areas. It shall not contain more than 5% weight of grit passed through a sieve with 900 meshes per cm2 and 
must not contain particles whose biggest dimensions exceed the following limits 
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- For mortar 0/2mm 

- For reinforced concrete 0/5mm 

- For non-reinforced concrete 10/5mm 
Cleanliness: The sand must have sand equivalent (SE) higher than 75 
Cement: Cement shall be true Portland of standard brand i.e. CPA45 or CPJ 42.5 type or equivalent. 
The cement used shall be artificial Portland cement 215.325P.15.302 standard. It shall be supplied to the 
building site in six ply paper bags. Any humid cement shall be rejected and immediately remove from the 
building site. 
The contractor shall inform the supervisor that he has received supplies. 
Random samples could be taken from each lot and tested in an approved laboratory using the AFNOR 
P.15.301 standard at the contractor‟s expense. 
The lots that do not meet the standard must be removed from the stock and taken away from the building site. 
The bags must be in good shape at the time they reach the site and shall be stored in a covered and completely 
dry place and on the raised plank surface that is at least 10cm above the ground. 
1.2.8 Reinforcements 
All reinforcement or meshes must comply with BAEL 91 specifications and Iron rods that have French AFNOR 
35.001 standard characteristics or similar. All reinforcement of the construction project must be of the F e E240 
grade for smooth bars and the Fe E400 grade for high bond rods. The rod must be cut with shears. 
The rod should be bent cold, either manually or mechanically. Hot bending may bend for high adhesive rods of 
a diameter equal to a larger than 32mm on condition that the control apparatus is used to avoid overheating 
and on the approval of the project manager‟s representative. 
The diameter of the tube benders used for bending must comply with BAEL 91 approval records. Anchor tabs 
shall be normal 45 degree elbows at right angle for knee anchoring. The metal used shall be clean and free 
from calamine. Bars with defects such as blisters, cracks or hairlines that can affect tensile strength shall be 
rejected. 
Concrete reinforcements shall be assembled to the exact dimensions indicated in the drawings provided by the 
consulting firm or the contractor. 
Reinforcements must be assembled in the workshop at the construction site. This must never be assembled inside 
the form box if the cheek boards have already been prepared. 
The space between the walls of the formwork and reinforcement should be least 2cm for elevation concrete and 
4cm for foundation concrete. These spaces should be obtained using prefabricated concrete or plastic shims 
whose dimensions should match the results to be obtained. 
The concrete shims should have wires to be used in tying them to the reinforcements. There should be enough 
shims and mounting bars to prevent the reinforcement from being deformed during handling and concreting. 
If there are any doubts as to the quality of the iron rods supplied to the project site, the supervisor or his 
representative could ask for tensile strength tests on the samples taken from the batch. Such tests would be done 
at the contractor‟s expenses. The tests shall be carried out by an approved body. 
For floor beam frames, all measures shall be taken to keep the bars raised and properly positioned around the 
supports. Enough vertical stirrup rods shall be used to prevent any deformation. All overlaps shall comply with 
BAEL 91 prescription. 
Frames with traces of non-adhesive rust should be thoroughly brushed off before being placed in the forms. The 
reinforcement, whether assembled or not, should be stored on boards and not on bare ground. 
The iron rods used must be supplied by a reputable and approved manufacturer with guaranteed and stamped 
production quality. The 6mm diameter iron rods could be used for circles with diameter of 200:  
The iron rods supplied must be at least 11m long  
 

CLASS CEMENT SAND 
 

USE 
GRAVEL 

„A‟ 450kg/1m3 1 1 2 Retaining walls concreting under water 

„B‟ 359kg/1m3 1 1 2.5 Footings, columns, beams and RC slabs 

„C‟ 250kg/m3 1 3 4 Blinding concrete slab 

 
1.4.9 Placing concrete 
The concrete should be placed before is initial setting time, and never after it has contained its water content for 
more than thirty minutes. Storing it in containers for subsequent use after adding water is strictly prohibited. All 
concrete should always be thoroughly vibrated using mechanical vibrators. 
All reinforcing rods shall be placed in such a way that concrete can be poured from the top of the structure in 
question. The contractor shall take all measures to trim and position the reinforcements to prevent them from  
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being displaced during concreting. We shall also add braces (sleeves, tubes, pipes, angles block, pre-frames, 
etc) to keep the structure set up. 
Concrete should be transported from the place where it is made to the place of use with concrete buckets, 
wheelbarrows or head pans. 
Before concreting construction joints, the old concrete must be thoroughly cleaned and rubbed using compressed 
air, and repeated to reveal gravel and eliminate deposited on the surfaces should then be washed and 
scrubbed with an iron brush and thoroughly soaked. If necessary admixtures for construction joints can be used, 
but these must comply with producer‟s instruction. No concreting of construction joints shall be done on the dirty 
parts of structures. 
The formwork should be removed only after the concrete has acquired enough strength. 
1.5 The foundation walls shall be done in black stone shaped or unshaped where need be and cement hollow 
block of 20x20x40cm filled with concrete mixed 150kg3 and cement mortar while the walls shall be erected in 
cement hollow blocks of 15x20x40cm as shown on the working drawings. Locally produced bricks must respect 
the following conditions 
The bricks must be laid using cement mortar as specified 
1.6 PAINTING 
The contractor must carefully examine the surface to be painted before work starts. The external wall surface 
shall be done in advancing hues while the internal surface shall be done in receding hues. Color pigments and 
lighting systems and their intensities shall enhance the value and intensity of colours. The first or primary coat 
shall be done in weak glue (white wash) and should be applied to receive the final or finishing coat. Metallic 
surfaces should be carefully brushed or washed clean before applying paint.  
1.7 MITIGATING THE RISK ON THE ENVIRONMENT 
These standard clauses constitute the Environmental Regulations relating to the construction works to be carried 
out by the contractor in the realization of this project. The contractor shall have to implement not only measures 
aimed at mitigating the socio-environmental impacts of the project but also environmental and social clauses 
outlined below. It should be stressed that these clauses apply to all types of projects, the main contractor as well 
as all sub-contractors or dealers if need be. 
These measures include: 

 A reduction in the raising of dust particles at the work site in order to protect the health of the 
beneficiary population and site workers, by regular watering of the site or the adoption of an 
appropriate calendar. 

 A reduction in sound (noise) effects due to the movement of the equipment and machines within the 
construction site. 

 Non obstruction of the existing natural drainage ways, or the deposit of waste in the stream channels; 

 Putting in place a management plan for oils, fuel, lubricants and other dangerous products during 
construction and running of the project. This plan will have to include the recuperation of the above 
mentioned products and their transfer to specialized companies for treatment 

 Automatic stop of works in the event of discovery of an archaeological or historical artefact, and to 
report immediately to the local service of the Ministry of culture 

 Prohibition of transport or drive out game, hunting and non-timber forest products by the personnel 
working on the site; 

 Put the disposal of the personnel working on the site adequate equipment for portable water and use of 
domestic water 

 Priority for recruitment of local labour, as well as the use of local materials; 

 Putting of warning signs (sign boards) at building site during and after work. Putting speed limits 
warning signs as well in order to promote the safety and health of the resident population on health 
risks, risks of accidents, and on the impact of poaching. 

1.8.1 STARTING OF WORKS AND SENSITIZATION OF STAKEHOLDERS 
Before the effective start of execution of works, the contractor will prepare an environmental action plan 
specifying all the environmental measures to be implemented, as well as rules of procedures mentioning in a 
specific way the safety requirements and in particular, the wearing of appropriate equipment (work cloths) 
and speed limit warning signs. Furthermore, these internal rules and regulations will have to prescribe the 
prohibition of alcohol consumption during working hours, to transport or hunt game, to abusively use wood 
for fuel, as well as the sensitization of the personnel on the dangers of the STI/AIDS, the respect of the 
customs anh habits of the people of Noni area and environs. These rules must be pasted at visible locations 
within the construction site. 
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On the other hand, an information and sensitization campaign of the personnel and residents will have thus 
to be organized beforehand and their attention will have to be drawn to all these aspects, including the 
calendar of execution and the employment opportunities. In particular, these stakeholders should be 
informed on the reasons for the choice of the site for the I implantation of the project as well as the 
environmental action plan. This sensitization campaign will have to continue during the execution phase of 
the works. 
1.8.2 SETTING UP A BUILDING SITE 
a) Localization 
The importance of setting up a site is determined by the volume and the nature of works to be realized, the 
number of workmen or labourers, the number and the type of machines. The plan of setting up a building 
site will have to take into account management and protection measures. 
In this regards, the selected site must be located at a distance of at least 

 50m off the road 

 100m off a lake or river 

 100m off habitation (dwelling). 
The selected site should be such that limits clearing, the pulling up of shrubs or bush and the demolition of the 
trees the valuable trees will be preserved and protected. The site must be selected away from sensitive 
zones particularly the marsh zones or wetlands, sacred zones and steep hillsides. Lastly, the site should 
envisage adequate water drainage on the whole of its surface. 

b) Equipment 
The area for the office must be equipped with sanitary facilities (latrines, septic tanks, absorbing wells and 
wash-hand basins) in accordance with the work force. The water tanks (reservoir) shall be installed and the 
quantity of water must be adequate to the need. Adequate drainage shall be provided to the installations. 
c) Management of solid waste and liquids 
Receptacles (containers) to receive waste are to be installed near the various installations. These receptacles are 
to be emptied periodically and the waste deposited in a garbage tank for recuperation by the council or in a 
dump pit. This pit must be located at least 100m from the installation and in case of a river at least 150m 
away.at the end of work the pit will be filled (restored) with soil up to the level of the original soil. 
The pads (apartment) for servicing and washing of the machines will have to be concreted and equipped with a 
sump (container into which a liquid that is not needed can flow) for recuperation of oils and greases. Worn oils 
or drainage oils are to be stored in barrels and depth in a secured place while waiting to be moved to a 
specialized centre for treatment. It is the same process for oil filters, batteries and other toxic waste. 
1.8.3 RECRUITMENT OF THE SITE WORKER, HEALTH AND SAFETY OF SITE PERSONEL 
The contractor shall make use (in the most part) of the local labour force except for skilled labour, when not 
locally available then shall labour be brought from outside of the area. Apart for the training and information 
for personnel on the aspects mentioned above (point 1) the contractor must provide his workmen with the 
adequate safety equipment in conformity with the assigned duties. –masks to protect against dust particles and 
noise, helmet, safety shoes, boots, gloves, goggles etc. 
During the work, mobile and fixed signs or notices shall be installed at strategic location to ensure the safety of 
staff and the resident population. The contractor shall carry out routine watering of the site in order to limit 
air0born dust particles. We shall also take care to limit the speed of the various vehicles and machines to at 
most 40km/h. in the same way, we shall ensure that the temporary deviations are identified in collaboration 
with the resident population and that they done not affect the sensitive zones. 
1.8.4 OPENING UP AND EXPLOITATION OF QUARRIES AND BORROWED PITES 
a) opening up and exploitation 
the opening up and the exploitation of quarries shall be regulated by: 

 Law No 64/LF/3 of April6, 1964 

 Decree No 64//LF-163 of May 26,1964 

 Ordinance No 74/2 of July 6, 1974 

 Law NO 76/14 of July 8, 1988 modified by Decree No 89.674 of April 199 

 Decree No 90/1477 of November 9, 1990 
Quarries opened and exploited on public lands are subject to authorization. 
Quarries opened and exploited on private lands are subjected to declaration. 
The contractor shall obtain the authorization envisaged by the text and effect the payments in force and 
shall take responsibility for all related expenses including for an eventual compensation of the owner or 
proprietor. 
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The contractor will have to present a programme (plan) for exploitation of the quarry in conformity with the 
quantity/volume to be extracted for the works and reserves. If the exploitation of the quarry generates 
noise (sound, blast), the residents shall control the exploitation schedules and the generated noise shall not 
exceed 90decibels at the interest of the residents. 
The spot for quarry deposits shall have to be selected so as not to obstruct the run-off water and shall have 
to be protected from erosion. The contractor shall obtain controller approval for the quarry deposit spot. 
b) Bringing back the site to initial or original state (restoration of the site ) and withdrawal from the site 
at the end of the works. The site shall be restored to its initial or original state. In this regard, installations 
not necessary thereafter shall have to be taken off the site. 

 The adjusting of opening materials then the levelling of the site and in particular levelling of the top soils 
in order to facilitate the infiltration of water, replanting of grasses and trees as the case may be; 

 Restoration of the natural flows. 

 Removal of the dilapidated aspects of the site 

 Filling up (either through re-filling) of pits in order to avoid the erosion of the degraded soil; 

 Restoration of the pit and recuperation of surface water and conservation of the slope if the quarry of 
the borrow pit can be used for other uses such as livestock, playground for the inhabitants, etc. 

The contractor shall remove all his materials and machines. We will not abandon any equipment nor 
materials on the site, or the surroundings without prior consent of the controller. Restoration of the site 
includes all the deviations and contours (e.g. foot parts etc) set up during the works. 
1.8.5 Management of water resources 
The contractor will avoid any conflict which can result from the use of water resources. Thus, for these water 
needs or requirement (watering of area around the works) the taking away, will have to be done after 
obtaining the necessary authorization from the campaign service (water management committee) 

1.8.6 Compensation for the damages caused to third parties 
It can happen that the company hurts an individual in a deliberate or accidental manner (destruction of crops, 
habitat, etc). if this wrong is not taken into account by the project owner or contracting authority, it shall be 
absorbed by the contractor to the satisfaction of the injured parry. On the other hand, we shall issue a 
certificate of compensation to the beneficiary, to avoid any subsequent complaints. 
SITE SECURITY 
For the administration of the first medical care in case of any accident on the site, we will have a pharmacy box 
(first aid) on the site. 
The site facilities that are complaint to norms of security will distributed to workers (like helmets, gloves, boots 
etc) arrangements will be made to maintain good circulation   at all time on the site. All underlying of materials 
will be kept in places that will help to prevent failing from a height while working. Two day guards shall be 
employed to take guard of the site during and after work hours thus. Worker shall be sensitized on the danger 
of electricity 
Two night watchmen shall be employed to take guard on the site after working hours. Sign posts shall be 
prepared and mounted at entrances to indicate that work is underway. They shall contain information as 
indicated in the CCT. 
We shall do everything possible to ensure that traffic is not obstructed by providing deviations and in places 
where this is inevitable; we will seek the opinion of the local authorities for the traffic obstruction for a given 
period. 
SECURITY OF PERSONNEL ON SITE 
Personnel on site shall be protected from accident through: 

 Vigorous respect of construction norms on the site; 

 The provision of helmets; 

 The provision of steel cap shoes; 

 The provision of rain coats 

 The provision of gloves for those doing concreting and metal works; 

 Keeping of underlying materials like off cuts in place 

 Scaffoldings will be well fixed to avoid falling from a height; 

 A standby vehicle shall be on the site to evacuate workers to a nearby hospital in case of an accident; 

 Provision of sign post to indicate that work is underway; 

 Education of workers on the dangers of HIV/AIDS and means of prevention  
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SANTITATION ON SITE 

 Our enterprise will put and implement sanitation by improving cleanliness in and around the project site 
by observing the following; 

 Dig a pit toilet for the workers to be using when at work so that they will not be littering the site and 
making it uncomfortable for people as well as the neighbourhood. 

 To always have health educational talks with the workers and also teaching them what they need to do 
in order to avoid cholera and other diseases; 

 To connect a good potable water as for the workers to be drinking; 

 To always keep the project site clean and free from standing water that can lead to; mosquito breeding 
grounds; 

 Paste notice of warning to those dirtying the site; 
 

1.8.6 ABUTMENTS 
Abutments shall be constructed in stone masonry as on the plans here attached. 
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SCHEDULE OF UNIT PRICES 
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SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH ON THE 
STRETCH OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK 
VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION.    

LENGTH = 7.80M, WIDTH = 3.20M AND HEIGHT = 2.20M 

ITEM DESIGNATION U 
UP in 

figures 
UP in 
words 

100:  PRELIMINARY WORKS    

101 
 Site installation  LS  

 

102 
 

Studies (Geotechnical studies, structural calculations, execution programme 
and execution report 
 LS   

  SUB TOTAL I00      

 200:  EARTH WORKS      

201 Clearing of the vegetable soil /opening of the river LS   

202 
 

Excavation  of  footings for the abutment  
 m3   

203 Backfilling of tranches with selected laterite soil m3   

204 
Backfilling of the road with selected laterite soil. 50m on both sides to a 
thickness of 50cm m3    

  SUB TOTAL 200      

 300: FOUNDATION            

301 
 

Stone pitching to a thickness of  50cm 
 m3   

302 Building concrete  M3   

303 RC for footings  M3  
   SUB TOTAL 300      

 400: CONSTRUCTION OF ABUTMENTS      

401 Stone masonry  abutments and wing walls m3  
 402 R.C for beams of 20x60cm (dosed at 400kg/m3)  m3        

403 

 
Formwork  
 f   

404 
 

R.C for pillars of 20x95cm (dosed at 400kg/m3) 
 m3   

  SUB TOTAL 400     

500: BRIDGE SLAB     

501 RC deck slab (dosed at 400kg/m3) M3        

502 RC transition slab (dosed at 400kg/m3) m3    

503 RC pillars of 1m high for hand rails (dosed at 400kg/m3) M3    

504 Metallic hand rails ml        

  SUB TOTAL 500          

600 EXTERNAL WORKS             

601 Maintenance of circulation LS    

602 Application of oil paint on hand rails U   

603 Indication sign boards type A and AB LS   

604 Backfill of the abutments LS   

 SUB TOIAL 600    

700 ENVIROMENTAL IMPACT NOTICE 700   

701 Planting of environmental friendly trees 701   

702 Disposal of waste 702   

 SUB TOIAL 700    

  TOTAL WITHOUT TAXES (HT)  

  TVA: 19.25%  

  AIR: 2.2% or 5.5%  

  TOTAL WITH ALL TAXES INCLUSIVE (TTC)  

  NET PAYABLE   
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DOCUMENT No. 7 
BILL OF QUANTITIES AND ESTIMATES 
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BILL OF QUANTITIES AND COST ESTIMATES  FOR THE CONSTRUCTION OF A BRIDGE OVER JIOH 

NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH 
JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION. 

LENGTH = 7.80M, WIDTH = 3.20M AND HEIGHT = 2.20M 
 

ITEM DESIGNATION U QTY UP TP 

100:  PRELIMINARY WORKS 

101 
 Site installation  LS 1  

 

102 
 

Studies (Geotechnical studies, structural calculations, execution 
programme and execution report 
 LS 1   

  SUB TOTAL I00       

 200:  EARTH WORKS       

201 Clearing of the vegetable soil /opening of the river LS 1   

202 
 

Excavation  of  footings for the abutment  
 m3 133.3   

203 Backfilling of tranches with selected laterite soil m3 25   

204 
Backfilling of the road with selected laterite soil. 50m on both sides to a 
thickness of 50cm m3 400   

  SUB TOTAL 200       

 300: FOUNDATION       

301 
 

Stone pitching to a thickness of  50cm 
 m3 66.7          

302 Building concrete  M3 8.9   

303 RC for footings  M3 48.1   

  SUB TOTAL 300       

 400: CONSTRUCTION OF ABUTMENTS       

401 Stone masonry  abutments and wing walls m3 90,09  
 402 R.C for beams of 20x60cm (dosed at 400kg/m3)  m3 3.7        

403 

 
Formwork  
 f 1   

404 
 

R.C for pillars of 20x95cm (dosed at 400kg/m3) 
 m3 4   

  SUB TOTAL 400       

500: BRIDGE SLAB       

501 RC deck slab (dosed at 400kg/m3) M3 10.5        

502 RC transition slab (dosed at 400kg/m3) m3 12.5        

503 RC pillars of 1m high for hand rails (dosed at 400kg/m3) M3 1.25            

504 Metallic hand rails ml 68   

  SUB TOTAL 500       

600 EXTERNAL WORKS     

601 Maintenance of circulation LS 1   

602 Application of oil paint on hand rails U 1   

603 Indication sign boards type A and AB LS 1   

604 Backfill of the abutments LS 1   

 SUB TOIAL 600     

700 ENVIROMENTAL IMPACT NOTICE     

701 Planting of environmental friendly trees no 10   

702 Disposal of waste ff 1   

 SUB TOIAL 700     

 TOTAL WITHOUT TAXES (HT)   

 TVA: 19.25%   

 AIR: 2.2% or 5.5%   

 TOTAL WITH ALL TAXES INCLUSIVE (TTC)   

  NET PAYABLE    
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DOCUMENT N° 8 
FRAMEWORK OF SUB DETAIL OF PRICES 
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UNIT PRICE BREAKDOWN FOR THE CONSTRUCTION OF A BRIDGE OVER JIOH 
NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE 

TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI 
DIVISION OF THE NORTH WEST REGION 

 
DESIGNATION :Studies and site installation 

No  Daily out put 
Total 
quantity 

Unit 
Duration of 
activity 

    

No 

      

W
O

R
K

M
A

N
 S

H
IP

 

Category 
Daily 
wage 

Days 
break up 

Amount 

      

      

      

      

          

          

          

          

TOTAL A   

E
Q

U
IP

M
E
N

T
/M

E
C

H
IN

E
S
 

Type No Daily rate 
Days 
break up 

Amount 

      

      

      

      

      

TOTAL B   

M
A

T
E
R

IA
L 

A
N

D
 M

IS
C

E
LL

A
N

O
U

S
 

Type Unit Unit cost Quantity Amount 

      

      

      

          

          

          

          

          

TOTAL C   

D DIRECT TOTAL COST                                        A+B+C   

E GENERAL SITE EXPENESES Dx%   

F GENERAL OFFICE EXPENSES Dx%   

G NET COST D+E+F   

H RISK + BENEFITS Gx%   

P TOTAL COST (HT) G+H   

V UNIT COST (HT) P/Q‟TY   
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DOCUMEMNT N0.9 
MODEL CONTRACT 
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ELAK COUNCIL INTERNAL TENDERS BOARD 
 

CONTRACT NO.02/JO/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 AWARDED AFTER AN OPEN 

NATIONAL INVITATION TO TENDER 

N° 02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 FOR THE CONSTRUCTION OF A BRIDGE OVER JIOH 

NYOTETEH ON THE STRETCH OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH 

JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION 

HOLDER (ETS ADDRESS): …………………………………….. 

 P.O BOX ………  TEL.…………………………FAX: ……………….. 

TRADE REGISTER N°(N° R.C.): …………………………………….. 

TAX PAYER N°: ………………………………… 

BANK ACCOUNT N°: ……………………………AT………………………… (BANK) 

AGENCY OF: …………………………………….. 

SUBJECT: ………………………………………………………………………………… 

EXECUTION DEADLINE: FOUR (04) 

AMOUNT IN FCFA:   

 

 

 

 

 

 

FINANCING: BIP MINTP 2026 
BUDGET HEAD:NO. _________ 
LOCATION: ELAK 
RECORD NUMBER : _____ 
      ENTERED ON: ___________ 
      SIGNED ON: ____ 
      NOTIFIED ON:  __ 
      REGISTERED ON: __________ 
 
 

 
REPUBLIC OF CAMEROON 

Peace – Work – Fatherland 

MINISTRY OF DECENTRALIZATION AND 

LOCAL DEVELOPMENT  

  
REPUBLIQUE DU CAMEROUN 

Paix – Travail – Patrie 

MINISTERE DE LA DECENTRALISATION ET  

DU DEVELOPPEMENT LOCAL 
 

NORTH-WEST REGION 
------------- 

 REGION DU NORD-OUEST 
------------- 

  OKU SUB DIVISION 
------------- 

 ARRONDISSEMENT D’OKU 
------------- 

 ELAK -  COUNCIL 
---------- 

 COMMUNE D’ELAK  
---------- 

 ELAK - COUNCIL INTERNAL TENDERS’ BOARD 
---------- 

 COMMISSION INTERNE DE PASSATION DES  
MARCHES DE LA COMMUNE D’ELAK  

AMOUNT TAX INCLUSIVE  

AMOUNT WITHOUT TAXES  

VAT (19.25%)  

A.I.R. (2.2% OR 5.5 %)  

NET PAYABLE  
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BETWEEN: 

 

The Elak Council, represented by the Lord Mayor of Elak Council hereinafter referred to as the “The Contracting 

Authority” 

 

 

 

 

 

 

ON THE ONE PART, 

 

 

 

AND 

 

 

 

 

Enterprise …………………………………….. 

Whose head office is at …………………………. 

Hereinafter referred to as the “Contractor” 

Represented by its Director, Mr./Ms ………………………………………………….. 

Address: P.O. Box …………………………. Tel ………… Fax …………… 

  Business Registry No ………………………………. 

  Tax Payers‟ Card No ……………………………………. 

 

 

 

ON THE OTHER PART 

 

 

 

 

 

IT IS HEREBY AGREED AND ORDERED AS FOLLOWS: 
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SUMMARY 

 

Part I: Special Administrative Clause (SAC) 

Part II:  Special technical Clauses (STC) 

Part III: Schedule of Unit Prices 

Part IV: Details or Estimates 
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Page….. and last of Contract No. 02/C/MINDDEVEL/EC/ECITB/2026 awarded after an Open National 

Invitation to Tender No 02/ONIT/ MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 

With ………………………………… 

FOR THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH 

OF ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH 

JUNCTION IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE 

NORTH WEST REGION. 
. 

EXECUTION DEADLINE: FOUR (04) MONTHS 

AMOUNT OF CONTRACT IN FCFA: 

     

Amount tax inclusive  

Amount without Taxes  

VAT (19.25%)  

A.I.R. (2.2% or 5.5%)  

Net Payable  

 

Read and accepted by the Contractor 

 

 

 

ELAK ………………. (date) 

Signed by the LORD MAYOR ELAK COUNCIL 

 

 

 

ELAK………………… (date) 

Registration 
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                                                             DOCUMENT N° 10 
FORMS AND MODELS TO BE USED 
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TABLE OF MODELS 

 

Annex No. 1: Model tender 
 
Annex No. 2: Model bid bond 
 
Model No. 3:  Model final bond 
 
Model No. 4:  Model of start-off advance bond 
 
Model No. 5:  Model retention fund 
 
Annex No. 6:  Schedule framework 
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Annex No. 1: Model tender 
 

I, the undersigned__[indicate the name and capacity of  signatory] 

Representing the __company or enterprise or group1 with head office at_ registered in the trade register 

of_________ under the number No_________ 

Having taken cognisance of all the documents featured or mentioned in the Tender File: 

[recall the subject of the invitation to tender] 

 After having personally taking account of the situation of the site and evaluated from my point of view 

and under my responsibility, the nature and difficulty of the works to be carried out; 

 Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in accordance 

with the structure featuring in the Tender File. 

 Submit and commit myself to execute the works in accordance with the Tender File, in return for  the 

prices which I myself establish for each type of structure which prices reveal the amount of the tender for 

lot No. ________ at ___[in figures and words] CFA francs exclusive of VAT and at ____CFA francs 

Inclusive of all Taxes. [In figures and words]. 

 I pledge to execute the works within a deadline of ……………months. 

  I pledge to maintain my offer for [indicate duration of validity, in principle 120 days from the deadline 

of submission of tenders. 

 Rebates and the modalities of application the said rebates shall be the following (in case of the 

possibility of award of several lots). 

The Project owner shall pay the sums due for this contract by crediting account No…………………… opened 

in………………………Bank………………………..Branch 

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us. 

Signature of………………………..in       the 

capacity of………………duly authorised to sign the 

tenders on behalf of2…………………………… 

 

 

 

 

 

 

 

 

 

 

                                                 
1
 Delete where necessary 

2
 Attach the Power of Attorney  
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ANNEX No. 2: MODEL BID BOND 

 

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority” 

Whereas the undertaking _____ hereinafter referred to as the “bidder” has submitted his tender on 

__________for [recall the subject of the invitation to tender], hereinafter referred to as “the tender” and to 

which shall be attached a bid bond equivalent to [indicate the amount] CFA francs. 

We___________ [name and address of the bank], represented by _________[names of signatories], hereinafter 

referred to as “the bank” hereby declare to guarantee payment to the Contracting Authority of the maximum 

sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the  

Contracting Authority, binding itself, its successors and assignees. 

The conditions of this commitment are as follows: 

If the bidder retires his tender during the validity period specified by him in the tender; or 

If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity 

period: 

 Fails or refuses to sign the contract, even though required to do so; 

 Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract; 

We pledge to pay to the Contracting Authority an amount up to the maximum of the sum referred to above 

upon reception of his first written request, without the Contracting Authority having to justify his request, given, 

however, that in his request the Contracting Authority shall note that he is due the amount he is claiming because 

one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which 

condition(s) took effect. 

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority 

for the submission of tenders. It shall remain valid up till the thirtieth day inclusive following the end of the 

deadline for the validity of tenders. Any request by the Contracting Authority to cause it to take effect should 

reach the bank by registered mail with an acknowledgement of receipt before the end of this period of 

validity.  

This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts shall be the 

only jurisdictions competent to rule on this commitment and its consequences. 

Signed and authenticated by the bank at_________, on________________ 

 [Bank’s signature] 
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ANNEX No. 4: Model of start-off advance bond 

 

Bank: reference, address_____________________ 

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf of__________ 

[the holder] to the benefit of the Contracting Authority [address of the Contracting Authority] (the beneficiary) 

 

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring 

that________________he holder] has not fulfilled his obligations relating to the reimbursement of the start-off 

advance according to the terms of contract No._________ of _ relating to ____ works [indicate the subject of 

the works, the references of the invitation to tender and the lot, if possible] of the total sum corresponding to the 

advance of [twenty (20) %] of the amount inclusive of all taxes of contract No. _, payable upon notification of 

the corresponding Administrative Order that is, _CFA francs. 

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance into 

the accounts of_________ [the holder] opened in the_____ bank under No. _______. 

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC. However, 

the amount of the guarantee shall be proportionately reduced on the progressive reimbursement of the 

advance. 

The applicable law and jurisdiction shall be those of the Republic of Cameroon. 

Signed and authenticated by the bank at__ on _ 

 

                 Signature of the bank 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
66 

 

ATTACHMENT No. 5: MODEL OF PERFORMANCE BOND (RETENTION FUND) 

Bank: ______________ 

Reference of the bond: No____ 

Addressed to [Indicate the Contracting Authority] 

[Address of Contracting Authority] 

Hereinafter referred to as “the Contracting Authority” 

 

Whereas____ name and address of Supplier] hereinafter referred to “the contractor”, pledged, in execution of the 

contract, to carry out the works of [indicate the subject of the work] 

 

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified] of the 

amount of the contract may be replaced by a joint guarantee, 

 

Whereas we have agreed to provide the Contractor with this guarantee, 

We,_____________________ [name and address of the bank], 

Represented by __________________ [names of signatories] and hereinafter referred to as “the bank”, 

 

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Contracting Authority 

for a maximum amount of_____________________ 

[in figures and letters] corresponding to [percentage below 10 % to be specified]  of the contract price3. 

 

And we pledge to pay to the Contracting Authority within a maximum deadline of eight (8) weeks upon his simple written 

request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the Contracting Authority 

within the meaning of the contract, amended where need be, by its additional clauses, without being able to defer the 

payment nor raise any contest for whatever reason, any sum(s) within the limits of the amount equal to [percentage below 

10 % to be specified]  of the total amount of the works featuring in the final detailed account, without the Contracting 

Authority having to prove or give the reasons nor the motive for the amount of the sum indicated above. 

We hereby agree that no change or addendum or any other amendment shall release us of any obligation incumbent on 

us by virtue of this bond and we hereby incline by the present to the notification of any amendment, addendum or 

change. 
 

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the final 

acceptance of the works and upon release issued by the Contracting Authority. 
 

Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by registered 

mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment. 

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall be the 

only jurisdictions competent to rule on this pledge and its consequences. 
 

                              Signed and authenticated by the bank at__________ on _______ 

                                     [Signature of the bank] 

 

 

 

 

 

                                                 
3
 In the case where the bond is established once upon start of the works and covers the full bond, that is, 10 % of the amount of the 

contract 
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ANNEX No. 6: Schedule framework 

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due interruptions 

shall be clearly brought out in the schedules. 

 

The financial schedule resulting from the schedule of works shall indicate month by month, the estimated amounts 

of the detailed accounts of works by item and cumulatively by taking into account the incidence of rainy seasons 

for the basic solution and possibly variant solution. 

 

 

 

 

 [Signature of the bank] 
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DOCUMENT N° 11 
PRELIMINARY SITE STUDIES 
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 [To be systematically filled by the Project Owner based on the nature of services to be executed and according to 
the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating to the respect of rules 
governing the award, execution and control of public contracts] 

 
 
 

Note on preliminary studies 
 

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior to 
commencing the procedure to award contracts or refer to the competent Tenders Board, ensure that draft 
tender files are prepared based on preliminary studies. 
 
These studies must be required during the examination of the Tender File (TF) by the Tenders Board. 
 
The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said studies. 
 
 

Annex No. 7: Justification of preliminary studies 
 

1. Attach the preliminary studies. 

 

2. Indicate 

 

2.1. The date studies were carried out; 

2.2. The name of the public or private Project Manager 

2.3. References of the contract, if Private Manager carried it out; 

 

2.4. If maintenance works 

 

1.4.1 Description of the studies; 

1.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as the approved 

programming documents. 
 

1.5 Rehabilitation or new works 

1.5.1 Are quantities in the quotations the same as those of the studies? 

1.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study; 

1.5.3 Attach the said studies. 

 

 
N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities of the 
tender file. 

 

- The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of the 
studies. 
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DOCUMENT N° 12 
LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS 
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LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS 

 AUTHORIZED TO ISSUE BONDS FOR PUBLIC CONTRACTS 

 
 

I - BANQUES 

1. Afriland First Bank (FIRST BANK), BP 11 834, Yaoundé;  

2. Banque Atlantique du Cameroun (BACM) BP 2933, Douala ; 

3. Banque camerounaise des petites et Moyennes Entreprises (BC-PME) BP 12 962, Yaoundé ;  

4. Banque Gabonaise pour le Financement International (BGFIBANK) BP 600, Douala ;  

5. Banque Internationale du Cameroun pour l’Epargne et le Crédit (BICEC), BP 1 925, Douala ;  

6. Bank of Africa Cameroun (BOA Cameroun) BP 4 5593, Douala;  

7. Citibank Cameroun (CITIGROUP), BP 4 571 Douala ;  

8. Commercial Bank-Cameroun (CBC), BP 4 004, Douala ;  

9. Ecobank Cameroon (ECOBANK), BP 582, Douala ;  

10. National Financial Credit Bank (NFC BANK), BP 6 578, Yaoundé;  

11. Société Commerciale de Banques - Cameroun (SCB-Cameroun), BP 300, Douala ;  

12. Société Générale Cameroun (SGC) ; BP 4 042, Douala ;  

13. Standard Chartered Bank Cameroon (SCBC), BP 1 784, Douala;  

14. Union Bank of Cameroon PLC (UBC), BP 15 569, Douala;  

15. United Bank of Africa (UBA), BP 2 088 Douala. 

 

II - COMPAGNIES D’ASSURANCES 

 
16. ACTIVA Assurances, BP 12 970, Douala 

17. CHANAS Assurances S.A, BP 109, Douala 

18. Zenithe Insurance S.A, BP 1 540, Douala  
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 DOCUMENT N° 13 

OTHER DOCUMENTS 
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EVALUATION GRID 
 

N° 02/ONIT/MINDDEVEL/EC/ECITB/2026 OF 12/01/2026 FOR THE CONSTRUCTION OF 

A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF ROAD LINKING STAR 

JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION IN ELAK VILLAGE IN 

ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST REGION. 
. 

EVALUATION GRID FOR ELIMINATORY CRITERIA  

DOC N° DESCRIPTION YES NO 

A.1 Certified Copy of the Business Registration, not more than three months old.   

A.2 
Declaration of intention to tender stamped with the tariff in force(.dated , 
signed And stamped by the contractor) 

  

A.3 
Certificate of non-bankruptcy established by the Court of 1st instance or the 
Chamber of Commerce, Industry and Trade of the place of residence of the 
bidder, not more than three (03) months. 

  

A.4 
Attestation of bank account of the bidder, issued by a first rate-bank or 
financial institution approved by the Ministry in charge of Finance or by a 
foreign bank of  first order not more than three months. 

  

A.5 
Purchase receipt of 100,000 (ONE HUNDRED THOUSANDS)FCFA tender file 
issued by Municipal treasury 

  

A.6 
A bid bond of 266,500 (TWO HUNDRED AND SIXTY SIX THOUSAND FIVE 
HUNDRED) FCFA issued by a first rate-bank or financial institution approved 
by the Ministry in charge of Finance in conformity with COBAC conditions 

  

A.7 
An attestation of non-exclusion from Public Contracts issued by the Public 
contract Regulatory Board (ARMP) 

  

A.8 
Valid attestation for submission by the Social Insurance Fund, certifying that 
the bidder satisfied his obligations with respect to the aforementioned  Social 
Insurance 

  

A.9 Attestation of Tax compliance Certificate, not more than three months).   

A.10 Certified Copy of a valid tax payers card, delivered by the chief of centre.    

A.11 Plan of localization signed by the taxation authorities   

A.12 Deadline for delivery higher than prescribed   

A.13 False declaration or falsified documents   

A14 Two Bids with the same personnel   

 

B) EVALUATION GRID FOR ESSENTIAL CRITERIA   

N°  YES NO 

B.1 General presentation of bids 

 Properly bind. 
 

  

 Table of content.   

 Separators in color apart from white 
 

  

   

 Order described respected   

 Clearness of the documents   
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B.2 

 
 

REFERENCES OF SIMILAR WORKS EXECUTED 

 List of references of similar works executed. The contractor will 

provide evidence of similar work  

  

 Show proof of similar projects executed by presenting at least 
two copies of different Contracts and reception minutes  and 
related contracts or jobbing orders first and last pages 

  

B.2.1 First Reference in the domains of construction   

B.2.2 Second Reference in the domains of construction   

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT 

B.3.1 

A works supervisor with at least the level of a senior technician in civil 
engineering or Rural Engineering with at least five (05) Years’ professional 
experience in the domain of civil construction or similar works.  

 CV signed by the candidate,  

  

 A certified copy of the technical diploma  
  

 An attestation of availability signed by the candidate notably.  
  

B.3.2 

A foreman with at least the level of a technician in civil engineering or 
Rural Engineering with at least three (03) years of professional experience 
in the domain of civil construction or similar works. 

 CV signed by the candidate,  

  

 A certified copy of the technical diploma  
  

 An attestation of availability signed by the candidate notably. 
  

B.3.3 

Other support staff or semi-skilled workers 

 02 Two builders with 3 years’ professional experience in building 
construction or similar works. (Only CVs signed by the candidate) 

  

 02 Two Carpenters with 3 years professional experience on 
carpentry or similar works. Only CVs signed by the candidate 

  

 01 Painter with 3 years professional experience on Electricity or 
similar works. (Only CVs signed by the candidate) 

  

B.4 
 

TECHNICAL PROPOSALS 

B.4.1 - The mode of execution of the works   

B.4.2 - The planning of intervention, the expected output   

B.4.3 - supply of materials or site equipment   

B.4.4 
- Measures of safety and protection of the environment 

 
  

B.4.5             - Administrative and technical organization of the enterprise   

B.5 LOGISTICS (Equipment put aside for this project)   

B.5.1 
Proof of ownership of a pickup truck or van, or show proof of ability to 
hire  

  

B.5.3 Proof of ownership of a Concrete vibrator or show proof of ability to hire 
  

B.5.4 
 

Proof of ownership of a Hand compactor or show proof of ability to hire 
  

B.5.5 
 

 
Masonry Kit : Wheelbarrows, masonry clamps, masonry hammer 300g,  
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shovel, dig axe, building level, masonry bucket , trowels, etc. 
 

Carpentry Kit  : carpentry clamps, saws, harmers, etc. 
  

B.6 FINANCIAL CAPACITY 

B.6.1 
Pre – Financing capacity from a first rate bank or financial institution 
approved by the Ministry in charge of finance, not less than 75% to the 
amount required in the offer.   

  

B.7 ATTESTATION OF SITE VISIT AND SITE VISIT  REPORT 

B.7.1 Attestation of site visit signed by the contractor   
  

B.7.2 
Site visit Report of (The bidder shall under his responsibility visit the site 
and gather all the information necessary for the preparation of his technical 
proposals signed by the contractor and justified by pictures 

  

B.8 
The Special Administrative Clauses (SAC); (each page should be initialed 
and the last page signed And stamped). 

  

B.9 
The Special Technical Clauses (STC). (Each page should be initialed and the 
last page signed And stamped). 

  

 
 
 

 EVALUATION GRID OF FINANCIAL OFFER 

C.1 
The bid itself according to the model attached, shall be stamped at the 
rate in force, dated, signed And stamped by the contractor 

  

C.2 
Unit price schedule duly completed, with an indication of the unit price 
excluding VAT in words and in figures. (signed And stamped) 

  

C.3 Detail quantities and cost estimated (signed And stamped)   

C.4 
The sub-details of prices and a soft copy in an excel format in either a flash 
drive or CD drive. 

  

NB: The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of the coherence of prices as 
well as the amounts of the totals 

Main Evaluation criteria’s 

 The bids shall be evaluated according to the main criteria as follows: 

A/ Eliminatory criteria 

 Absence or insufficient  bid bond, 

 Absence of administrative document not rectified within 48hours, 

 Deadline for execution higher than prescribed, 

 Incomplete financial offer, 

 Mark or sign on an envelope leading to the identification of bidder 

 False declaration or forged document, 

 Noncompliance with major technical specifications (to be listed), 

 Technical assessment mark lower than 75% of “Yes”, 

 Suspension of the enterprise by ARMP. 

 Two enterprises with same workers. 

B/ Essential criteria 

The criteria relating to the qualification of candidates are based on the following:  

 General presentation of the tender files;  

 References of the company in similar achievements; 

 Experience of supervisory staff, 

 Logistics (Equipment); 

 Methodology; 



 
76 

 

 

 Financial capacity; 

 compliance with the model bid,        

 Attestation of site visit signed by the Contractor, 

 Report of site visit  with pictures signed by the Contractor, 

 The Special Technical Clauses (STC). (Each page should be initialed and the last page signed and 
stamped by the contractor); 

 Special Administrative Clauses completed (each page should be initialed and the last page 
signed and stamped by the contractor), 

 Pre – Financing capacity not less than 75% of the amount required in the offer.  
The essential criteria are subjected to minima whose detail is given in the Special Regulation of the 

Invitation to tender (RPAO). 

C/ Main qualification criteria 

The criteria relating to the qualification of candidates could be indicative on the following: 

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAO). 

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an acceptable 
minimum of 75% of the essential criteria taken in to account. 

The contract will be awarded to the bidder who would have proposed the offer with the lowest amount, 
in conformity with the regulations of the Tender Documents and having scored 100% of the eliminatory criteria 
and at least 75% of the essential criteria 
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MODEL ATTESTATION OF SITE VISIT 

 
I the undersigned ………………………………… 

Engineer of the Company: ……………………………………………… (Name of Enterprise),  

Has actually visited the site which is going to receive the structure relative  
TENDER NO 02/ONIT/EC/ECITB/MINDDEVEL/2026 OF 12/01/2026 

 

THE CONSTRUCTION OF A BRIDGE OVER JIOH NYOTETEH ON THE STRETCH OF 

ROAD LINKING STAR JUNCTION IN KEYON VILLAGE TO EBCHIO NKAAH JUNCTION 

IN ELAK VILLAGE IN ELAK COUNCIL AREA, BUI DIVISION OF THE NORTH WEST 

REGION GION. 
 The interested person declares: 

- To have carried out a thorough study of the site taking into consideration all the constraints relative to the 
execution of job with respect to norms.  

- To establish his unit price schedules taking into account the difficulties of the site relative to the execution 
of the works and shall in no condition claim the Delegated Contracting Authority for any increase of unit 
price. 

In Testimony Whereof, this present attestation of site visit is established and issued to serve the purpose 

it deserves. 

 Date ……………………………………. 
Stamp of enterprise 
 
 
Signature and Names of the Contractor. 
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SITE VISIT REPORT 
 
 
 

  

Name of project ……………………………………………………..  

Name of Enterprise ………………………………………………………………………. 

 

1. CONTEXT OF THE PROJECT 

2. GEOGRAPHICAL SITUATION   

3. STATE OF THE SITE 

4. PHOTOGRAPHS OF THE SITE（access to the site, existing structures of the road etc.） 

 
 

Date……………………………………… 

 

Name of Enterprise: …………………… 

 

Stamp and signature of enterprise 
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DOCUMENT N° 14 
 

GRAPHIC PLANS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


