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TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER FILE N° ____/ONIT/NWRA/ITB/2026 OF __ / __ / 
2026  FOR THE CONSTRUCTION  OF A BLOCK OF 2 CLASSROOMS, ADMINISTRATIVE BLOCK, 
A VIP TOILET AT GBHS KIMBO 
Financing: Public Investment Budget – 2026 
1.  Subject of the Invitation to Tender: 
	Within the framework of 2026 Public Investment Budget, The President of the North West Regional Assembly, Contracting Authority, hereby launches an Open National Invitation to tender for the Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo 
2. 		Nature of works: 
	Works to be done consists of 
100 		PRELIMINARY WORKS 
200 		EARTH WORKS 
300 
		FOUNDATION WALL ERECTION 400 		ELEVATION OF WALLS/MASONRY 
500 		FRAMEWORK AND ROOF COVERING 
600 		PAINTING 
800 
		JOINERY AND GLASSWORKS 900 		ELECTRICITY 
1000 EXTERNAL WORKS 
1100 REPAIRS WORKS 
1200 EQUIPMENT 
1300 SOLAR ELECTRIC SUPPLY 
3.Execution deadline 
	The maximum deadline provided by the Contracting Authority for the execution of the works subject of this Invitation to tender is Four (04) calendar Months and in a single Lot.
4.Lots: One (01) Lot 
The works are in One (01) Lot as follows: 
	LOT No. 
	DIVISION 
	LOCALITY 
	PROJECT 

	01 
	BUI 
	Kimbo
	Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo 


5.Estimated Cost 
	The estimated cost of the project after preliminary studies is as follows: 
	LOT No. 
	DIVISION 
	LOCALITY 
	PROJECT 
	AMOUNT 

	01 
	BUI 
	Kimbo
	Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo 
	60.000.000 

	TOTAL 
	60.000.000 
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	6. Participation and origin 
			Participation in this Invitation to tender is opened under the same conditions to all Cameroonian companies and business persons that have proven experience in the field of building construction and provided they are in compliance with the Cameroonian laws. 
7. Financing 
		Works which are the subject of this Invitation to Tender shall be financed by the 2026 Public Investment Budget assigned to the North-West Regional Assembly.
8. Bid bond 
		The bidder must include in his administrative documents, a bid bond issued by a first-rate financial establishment approved by the Ministry in charge of Finance and whose list is found in document No. 12 of the Tender File, of an amount, (See table below) valid for thirty (30) days beyond the date of validity of bids. 



	LOT No. 
	PROJECT 
	AMOUNT 
	AMOUNT OF BID BOND 
	TENDER FILE FEE 

	01 
	Construction of a Block of 2 Classrooms, 
Administrative Block, a VIP Toilet at GBHS Kimbo 
	60.000.000 
	1,200,000 
	71,500 



	9. Consultation of Tender File: 
		The file may be consulted during working hours at theoffice of the Director of General Affairs at the North West Regional Assembly (Annex Building of Block “A”) Tel N° 2 33 36 00 92 or online using the address; www.marchespublics.cm, as soon as this notice is published. 


10.     Acquisition of Tender File: 
	The file may be obtained from the office of the Director of General Affairs at the North West Regional Assembly, Tel N°2 33 36 00 92 or online using the address: www.marchespublics.cm, as soon as this notice is published against payment of the sum of Seventy One Thousand Five Hundred (71,500) Francs CFA,into the North West Regional Assembly Treasury (Block B), representing the cost of purchasing the Tender File. 
11. Submission of bids: 
	The method of submission shall be online. 
The Tender must be submitted by the Tenderer on the COLEPS Platform not later than 24/FEV/2026 at 10:00am. A backup copy of the Tender saved in a USB key or a CD/DVD must be sent in a sealed envelope with a clear and legible indication “backup copy” within the time limit bearing the label: 
OPEN NATIONAL INVITATION TO TENDER FILE 
N° ______/ONIT/NWRA/ITB/2026 OF ___ / ___ / 2026 FOR THE CONSTRUCTION  OF A BLOCK OF 2 CLASSROOMS, ADMINISTRATIVE BLOCK, A VIP TOILET AT GBHS KIMBO “To be opened only during the bid-opening session” 
File Size and Format: 
The maximum size of the documents that will be uploaded on the platform and constituting the bidder’s offer shall be; 
	-	5 Mb for Administrative offers; 
-	15 Mb for the Technical offers; 
-	5 Mb for the financial offers. 
Supported formats shall include: 
-	PDF formats for texts documents; 
-	JPEG formats for images. 
The Tenderer shall use a compression software to reduce the size of the file to be submitted. 
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12. 	Admissibility of bids 
	 Under penalty of being rejected, only originals or certified true copies signed by the issuing service or administrative authorities (Governor, Senior Divisional Officer, Divisional Officers….) must imperatively be produced in accordance with the Special Regulations of the Invitation to Tender. 
They must obligatorily not be older than three (3) months preceding the date of submission of bids or may be established after the signature of the tender notice 
 Any bid not in compliance with the prescriptions of the Tender File shall be rejected. This refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister in charge of Finance 
13. Opening of bids: 
The bids shall be opened in a single phase. The opening of the administrative documents, the Technical and Financial offers will take place on the 24/FEV/2026 at 11.00 am local time, in the conference hall of the North West Regional Assembly Internal Tenders’ Board, by its competent members. Only bidders may attend or be represented by duly mandated persons of their choice and having a good knowledge of their files. 
14.Evaluation criteria 
The bids shall be evaluated according to the main criteria as follows: 
A.Eliminatory criteria 
1.Absence or non-conformity of an element in the administrative file non regularized within 48 hours 		after opening of bids 
2.Execution deadline higher than prescribed in the Tender File; 
3.False declaration or falsified documents; 
4.Absence or insufficient bid bond; 
5.A bid with the external envelope carrying a sign leading to the identification of the bidder; 
6.Incomplete financial file; 
7.Non respect of 75% of essential criteria; 
8.Suspended by MINMAP for 2026. 
9. 		Average annual turnover of at least the tendering amount (Average annual turnover calculated as 	total certified payments received for contracts in progress or completed, within the last five (5) years 	(from 2021). This should be justified by copies of past contracts (completed or ongoing). Final 	reception minutes for all completed contracts before 2026 and provisional reception minutes for 	contracts completed in 2025 should be presented. 
10.Failure to provide a backup copy of offers saved in a USB key or a CD/DVD on time; 
11.Failure to comply with the format of file type and size for online submission; 
12.Failure to present a CDEC receipt or proof of  deposit of the amount of the bid bond requested into 		the Deposit and Guarantee Fund; 
13.Failure to present a certificate of categorization or receipt of deposit of file for categorisation of the 		enterprise in the “Building and General Equipment” sub-sector of activities. 
B.Essential criteria 
1-General presentation of the Tender Files; 
2-Financial capacity; 
3-References of the company in similar achievements visa by the competent authority; 
4-Quality of the personnel; 
5-Technical organization of the works; 
6-Safety measures on the site; 
7-Logistics; 
8-Attestation of site visit duly signed on honour by the bidder and report of site visit with pictures; 9-Special Technical Clauses initialed in all the pages, signed and dated at the last page; 
10-	Special Administrative Clauses completed and initialed in all the pages, signed and dated at the 		last page. 
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[bookmark: _GoBack]15.Award
	The evaluation will be done in a binary way (yes) or (no) with an acceptable minimum score of 75% of the essential criteria taken in account. 
The Contract will be awarded to the bidder who would have proposed the offer with the lowest amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the eliminatory criteria and at least 75% of the essential criteria. 
16.Validity of bids 
	Bidders will remain committed to their offers for Ninety (90) days from the deadline set for the submission of tenders. 
17.Complementary information 
	Complementary technical information may be obtained during working hours from the office of the Director of General Affairs, North West Assembly Building, Block “A”. (Tel N°2 33 36 00 92). 
Done at Bamenda on ____________________ 

Copies: 
-	ARMP BAMENDA 
-	RD/MINMAP/NW 
-	Chairperson of TB/NWRA 
-	Notice Board 
-	File/archive 

THE PRESIDENT OF THE REGIONAL ASSEMBLY (Contracting Authority) 
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AVIS D’APPEL D'OFFRES 
PAR PROCEDURE D’URGENCE 
APPEL D’OFFRE NATIONAL OUVERT 
N° ___/ ONIT/NWRA/NWRAITB/2026 DU __ /__ 2026 POUR LA CONSTRUCTION D’UN BLOC DE 2 SALLES DE CLASSE, UN BLOC ADMINISTRATIF, ET UNE TOILETTE VIP AU LYCEE BILINGUE DE KIMBO 
Financement : Budget d’Investissement Public 2026 
	1. 	Objet de l'Appel d'Offre 
Dans le cadre de l’exercice budgétaire 2026, le Président de l’Assemblée Régionale du Nord-Ouest, Autorité Contractante lance  un Appel d’Offres National Ouvert pour la Construction d’un Bloc de 2 Salles de Classe, un Bloc Administratif, et une toilette VIP au Lycées Bilingue de Kimbo 
2. 		Consistance des travaux
	 Les travaux comprennent notamment :  
100 : TRAVAUX PRELIMINAIRES 
200: TRAVAUX DE TERRASSEMENT 
300 :FONDATION ET ELEVATION DES MURS 
400 : ELEVATION DES MURS ET MACONNERIE 
500 : CHARPENTE ET TOITURE 
600 : PAINTURE 
800 : RACORDEMENT ET VITRAGE 
900 : ELECTRICITE 
1000: PLUMBERIE 
1100: TRAVAUX DE REPARATION 
1200 : TRAVAUX EXTERNES 
1200: EQUIPEMENT 
1300 :ALIMENTATION ELECTRIQUE SOLAIRE 
3. 	Délais d’exécution 
	Le délai maximum  prévu le Maître d’Ouvrage Délégué pour la réalisation des travaux objet du présent appel d’offres est de Quatre (04). 

	4.
	Allotissement 
Le travail est ci-après défini à Un (01) lot : 



	LOT No. 
	DEPARTEMENT 
	LOCALITE 
	PROJET 

	01 
	BUI 
	Kimbo
	Construction d’un Bloc de 2 Salles de Classe, un Bloc Administratif, et une toilette VIP au Lycées Bilingue de Kimbo 



	5.
	Coût de prévisionnel 
Le coût prévisionnel de l’opération à l’issue des études préalables est de; 
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	LOT No. 
	DEPARTMENT 
	LOCALITÉ 
	PROJET 
	MONTANT 

	01 
	BUI 
	Kimbo
	Construction d’un Bloc de 2 Salles de Classe, un Bloc Administratif, et une toilette VIP au Lycées Bilingue de Kimbo 
	60,000,000 

	TOTAL 
	60,000,000 



	6. 	Participation et origine 
La participation à cette consultation est ouverte aux entreprises de droit camerounais. 
7. 		Financement 
	Les travaux objet  du  présent  appel  d'offres sont financés par le Budget d’Investissement Publics du Camerounde l’exercice 2026.
8. 	Cautionnement provisoire 
	Chaque soumissionnaire doit joindre à ses pièces administratives, une caution de soumission établie par une banque de premier ordre agréée par le Ministère chargé des finances et dont la liste figure dans la pièce 12 du DAO, d’un montant, (voir tableur) valable pendant trente (30) jours au-delà de la date originale de validité des offres. 
	LOT No. 
	PROJET 
	MONTANT 
	MONTANT DE LA CAUTION DE 
SOUMISSION 
	FRAIS DE DOSSIER D'APPEL 
D'OFFRES 

	01 
	Classe, un Bloc Administratif, et une toilette VIP au Lycées Bilingue de Kimbo 
	60,000,000 
	1,200,000 
	71,500 


9. 	Consultation du Dossier d'Appel d'Offres 
	Le Dossier d’Appel d’Offres peut être consulté et obtenu aux heures ouvrables au bureau du Directeur des Affaires Générales de l’Assemblee Regionale du Nord-Ouest (Tel N° 2 33 36 00 92) ou en ligne à l’adresse: www.marchespublics.cm dès Publication du présent avis. 
10. 	Acquisition du Dossier d'Appel d'Offres 
	Le dossier peut être obtenu aux heures ouvrables après Publication du présent avis au bureau de l’autorité contractant (Tel N° 2 33 36 00 92)ou en ligne à l’adresse: www.marchespublics.cm contre présentation d’une quittance de versement au Trésor de l’Assemblée Régionale du Nord-Ouest de la somme non remboursable de 71,500 (Soixante Onezed Mille Cinq Cent) Francs CFA.
11. 	Remise des offres 
La méthode de remise doit être en ligne 
L’offre devra être déposée par le soumissionnaire sur la plateforme COLEPS au plus tard de le __/__/2026 à 10 h 00. Une copie de sauvegarde de l’offre sauvegardée sur une clé USB ou un CD/DVD devra être envoyée dans une enveloppe fermée avec la mention claire et lisible « copie de sauvegarde » portant le libellé dans le délai imparti. 
APPEL D’OFFRES NATIONAL OUVERT 
N° ___/ AONO/ARNO/ARNOCIPM/2026 DU ______ 
	POUR LA CONSTRUCTION D’UN BLOC DE 2 SALLES DE CLASSE, UN BLOC ADMINISTRATIF, ET UNE 			TOILETTE VIP AU LYCEE BILINGUE DE KIMBOT», 
		Taille et format du fichier : 
		Pour les enchéres en ligne, la taille maximale de documents qui seront téléchargés sur la plateforme et constituant l’offre du soumissionnaire sera de ; 

	-
	5 Mo pour les offres administratives, 

	-
	15Mo pour les offres Techniques, 

	-
	5 Mo pour les offres financements. 
Les formats pris en charge doivent inclure : 
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-	Formats PDF pour documents textes, 
-	Formats JPEG pour les images. 
Le soumissionnaire devra utiliser un logiciel de compression pour réduire la taille du fichier à soumettre. 
12. 	Recevabilité des offres 
	Sous peine de rejet, les pièces du dossier administratif requises doivent être produites en originaux ou en copies certifiées conformes par le service  émetteur ou une autorité  administrative (Governeur, Préfet, Sous-préfet,…), conformément aux stipulations du Règlement Particulier de l’Appel d’Offres. 
	Elles doivent dater de moins de trois (03) mois précédant la date originale de dépôt des offres ou avoir été établies postérieurement à la date de signature de l’Avis d’Appel d’Offres. 
Toute offre incomplète conformément aux  prescriptions du Dossier d'Appel d'Offres sera déclarée irrecevable. Notamment l'absence de la caution de soumission délivrée par une banque de premier ordre agréée par le Ministère chargé des Finances. 
13. 	Ouverture des offres
L’ouverture des plis se fera en un temps. L’ouverture des pièces administratives et des offres techniques et financières  aura lieu le __/__/2026à 11h 00, heure locale, dans la salle de conférence du Président de l'Assemblée Régionale du Nord-Ouest siégeant en présence des soumissionnaires ou de leurs représentants dûment mandatés et ayant une parfaite connaissance du dossier. 
14. 	Critères d’évaluation
Les offres seront évaluées selon les principaux critères suivants : 
	A - Critères éliminatoires 
Il s'agit notamment: 
		1-Absence ou non-conformité de document administratif qui ne peuvent pas ce régulariser pendant 			 quarante-huit heures appris ouverture des offres 
2-Délai d’exécution supérieur à celui prescrit dan le DAO ; 
3-Fausses déclarations ou pièces falsifiées ; 
4-Absence ou insuffisance de la caution provisoire de soumission ; 
5-Offres dont l’enveloppe extérieure porte des mentions permettant de reconnaître le Soumissionnaire ; 6-Offres financière incomplète ; 
7-Le non-respect de 75% des critères essentiels ; 
8-Suspendu par le MINMAP en 2026; 
9-Chiffre d'affaires annuel moyen au moins égal au montant de l'offre (chiffre d'affaires annuel moyenne calculée comme le total des paiements certifiés reçus pour les contrats en cours ou achevés, au cours du dernier cinq (5) ans (à partir de 2021) à justifier par des copies des contrats passés (achevés ou en cours. Procès-verbal de réception définitif pour tous les marchés terminés avant 2026 et procès-verbal de réception provisoire pour les contrats terminés en 2025 à présenter) 
	10-11-
	 Défaut de fournir une copie de sauvegarde de l’offre sauvegardée sur une clé USB ou un CD/DVD à temps. 
Défaut de se conformer au foumat du type de fichier et de la taille pour la soumission en ligne ; 


12. Défaut de présenter un reçu du CDEC ou une preuve de dépôt du montant de la caution de 
soumission exigée auprès du Fonds de dépôt et de garantie; 
13. Défaut de présenter un certificat de catégorisation ou un reçu de dépôt du dossier de catégorisation de 
l’entreprise dans le sous-secteur d’activité « Bâtiment et équipement général ». 
B - Critères essentiels 
Les critères relatifs à la qualification des candidats porteront à titre indicatif sur : 	1-Présentation générale de l’offre ; 
	2-Capacité financière ; 
3-Références de l’entreprise dans les réalisations similaires ; 
4-Qualité du personnel ; 
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5-Organisation technique des travaux ; 
6-Sécurité au chantier ; 
7-Moyens logistiques ; 
8-Attestations de visite de site signée sur l’honneur par le soumissionnaire et rapport de visite du site 		avec photos ; 
9-Cahier des Clauses Techniques Particulières paraphé à chaque page, signe et date a 
		la denier page ; 
	Cahier des Clauses Administratives Particulières complété et paraphé à chaque page, 
10-		signe et date à la denière page. 
	Les critères essentiels sont soumis à des minima dont le détail est donné dans le Règlement Particulier de l’Appel d’Offres (RPAO). 
15. 	Attribution 
	Cette évaluation se fera de manière purement positive (oui) ou négative (non) avec un minimum acceptable d’au moins 75% de l’ensemble des critères essentiels pris en compte.
Le marché sera attribué au soumissionnaire qui aura proposé l’offre le moins disante, conforme pour l’essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait à 100% des critères éliminatoires et au moins 75% des critères essentiels. Un enchérisseur peut soumissionner pour plus d’un lot mais ne peut se voir attribuer qu’un seul lot. 
16. 	Durée de validité des offres 
	Les soumissionnaires restent engagés par leur offre pendant 90 jours à partir de la date limite fixée pour la remise des offres. 
17. 	Renseignements complémentaires 
	Les renseignements complémentaires d’ordre technique peuvent être obtenus auprès de bureau du Directeur des Affaires Générales (Tel N° 2 33 36 00 92). 
Fait à Bamenda, le_______________________ 

Copie : 
- 	ARMP/NW 
- 	DR/MINMAP/NW 
- 	Présidents CIPM/NWRA 
- 	Affichage 
- 	Chrono/archive 

Le Président de l’Assemblée Régionale du Nord Ouest (Autorité Contractante) 
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GENERAL RULES OF THE INVITATION TO TENDER 
A.GENERAL 
Article 1: Scope of the tender 
The Contracting Authority, The President of the North West Regional Assembly hereby launches an Open National Invitation to Tender No ___/ONIT/NWRA/ITB/2026 of __/__/2026 for the Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo. 
1.2The bidder retained or the preferred bidder must complete the works within the time- limit indicated in 	the Special Regulations which runs from the date of notification of the Administrative Order. 
1.2In this Tender File, the term “day” means a calendar day. 
Article 2: Financing 
The source of financing of the works forming the subject of this Invitation to Tender shall be specified in the Special Regulations. 
Article 3: Fraud and corruption 
3.1 The Contracting Authority requires of bidders and Contractors the strict respect of rules of professional ethics during the award and execution of Public Contracts. By virtue of this principle:
a) The following definitions shall be admitted: 
i)Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of 		influencing the action of a Public official during the award or execution of a Contract; 
ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the 		award or execution of a Contract; 
iii)		 “Collusive practices” shall mean any form of agreement between two or among several 		bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining the 		prices of bids at levels not corresponding to those resulting from competition; 
iv)		 “Coercive practices” shall mean any form of harm against persons or their property or threats 		against them in order to influence their action during the award or execution of a Contract. 
b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award of this Contract. 
3.2     The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought against him 
Article 4: Candidates are allowed to compete 
	 4.1 If the Invitation to Tender is opened, consultation is addressed to all candidates retained after a pre-	qualification procedure. 
 4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the following provisions: 
(a) A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder) 	must be from an eligible country, in accordance with the funding agreement. 
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(b)A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder) must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in a situation of conflict of interest if he: 
	i)
	Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy services for the conception, preparation of specifications and other documents used within the scope of Contracts awarded for this Invitation to Tender; or 


ii)Presents more than one bid within the context of Invitation to Tender, except authorised variants according to article 17, where need be; meanwhile, this does not prevent the participation of sub-Contractors in more than one bid. 
	iii)
	The Contracting Authority or Project Owner has financial interests in the capital in a way as to compromise the transparency of the procedures of award of Public Contracts. 


 (c)   The bidder must not have been excluded from bidding for Public Contracts. 
 (d)  A Cameroonian Public enterprise may participate in the consultation if it can demonstrate that it is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not under the direct supervisory authority of the Contracting Authority or Project Owner. 
Article 5: Building materials, materials, supplies, equipment and authorised services 
5.1 Building materials, the Contractor’s materials, supplies, equipment and services forming the 		subject of this Contract must originate from countries meeting the criteria of origin defined in the 		Special Regulations of the Invitation to Tender and all expenditure done within the context of the 		Contract shall be limited to the said building materials, materials, supplies, equipment and 		services. 
5.2  Within the meaning of this 5.1 above, the term “originate” shall designate the place where the 	goods are extracted, cultivated, produced, manufactured  and from where the services originate. 
Article 6: Qualification of bidder 
	 6.1   As an integral part of their bid, bidders must: 
(a)submit a power of attorney making the signatory of the bid bound by the bid; and 
 (b)  provide all information (complete or update information included in their request for pre-qualification which may have changed in the case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations of the Invitation to Tender, in order to establish their qualification to execute the Contract. 
Where necessary, bidders should provide information relating to the following points: 
 (i)  The production of certified balance sheets and recent turnovers;  (ii)  Access to a line of credit or availability of other financial resources;  (iii)  Orders acquired and Contracts awarded; 
 (iv)  Pending litigations;  
 (v)  Availability of indispensable equipment. 
 6.2   Bids presented by two or more associated undertakings (joint-Contracting) must satisfy the 	following conditions: 
(a)The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the information to be furnished by the group and that to be furnished by each member of the group; 
(b)The bid and the Contract must be signed in a way that is binding on all members of the group; (c) The nature of the group (joint or several) must be specified  in the Special Regulations and justified 		with the production of a joint venture agreement in due form; 
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(d)The member of the group designated as the representative will represent all the undertakings vis à 		vis the Project Owner and Contracting Authority with regard to the execution of the Contract; (e) In case of joint co-Contracting, the co-Contractors shall share the sums which are paid by the 		Project Owner into a single account. On the other hand, each undertaking is paid into its own 		account by the Project Owner where it is joint co-Contracting. 
 6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical specifications and execution time-limits set in the Special Regulations of the Invitation to Tender. 
 6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the Invitation to Tender. 
Article 7: Visit of works site 
		7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his 	own responsibility, all the information which may be necessary for the preparation of the bid and the 	execution of the works. The related cost of the visit of the site shall be borne by the bidder. 
 7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit but only on the express condition that the bidder, his employees and agents free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees incurred from this visit. 
 7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to establishing the bids mentioned in article 19 of the General Regulations of the Invitation to Tender. 
			B. TENDER FILE 
Article 8: Content of Tender File 
	 8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation 	procedure of Contractors and specifies the terms of the Contract.  Besides the addendum (addenda) 	published in accordance with article 10 of the General Regulations of the Invitation to Tender, it 	includes the following documents: 
Document No. 1. The Tender Notice; 
Document No. 2. The General Regulations of the Invitation to Tender; Document No. 3. The Special Regulations of the Invitation to Tender; Document No. 4. The Special Administrative Conditions; 
Document No. 5. The Special Technical Conditions; 
Document No. 6. The schedule of unit prices; 
Document No. 7. The bill of quantities and estimates; 
Document No. 8. The sub details of unit prices; 
Document No. 9. Model documents of the Contract: 
	a.The execution schedule; 
	b.Model of forms presenting the equipment, personnel and references; 	c.Model bidding letter; 
	d.Model bid bond; 
	e.Model final bond; 
	f.Model of bond of start-off advance; 
	g.Model of guarantee in replacement of the retention fund; 
	h.Model Contract; 
Document No. 10. Models to be used by bidders; 
	a.Model Contract; 
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 Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or Delegated 	Project Owner; 
 Document No. 12. List of first grade banking establishments or financial institutions approved by the 	Minister in charge of Finance authorised to issue bonds for Public Contracts to be inserted by 	the Contracting Authority. 
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of the said file. 
Article 9: Clarifications on the Tender File and complaints 
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in the Special Regulations of the Invitation to Tender and send a copy to the Project Owner. The Contracting Authority replies in writing to any request for clarification received at least fourteen (14) days prior to the deadline for the submission of bids. 
 A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the author, is addressed to all bidders who bought the Tender File. 
9.2 Between the Publication of the tender notice including the pre-qualification phase of candidates and the opening of bids, any bidder who feels aggrieved in the Public Contracts award procedure may lodge a complaint to the Minister in charge of Public Contracts. 
9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the Regulation of Public Contracts and the chairperson of the Tenders Board. 
9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in charge of the regulation of Public Contracts. 
Article 10:  Amendment of the Tender File 
10.1The Contracting Authority may at any moment, prior to the deadline for the submission of  bids and for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum. 
10.2 		Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 	of the General Regulations of the Invitation to Tender and must be communicated in writing or made 	known by a traceable means to all bidders who bought the Tender File. 
10.3 	In order to give bidders sufficient time to take account of the addendum in the preparation of their bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in accordance with provisions of article 22 of the General Regulations of the Invitation to Tender. 
C   PREPARATION OF BIDS 
Article 11: Tender costs 
The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the evolution or outcome of the Invitation to Tender procedure. 
Article 12: Language of bid 
The bid as well as any correspondence and any document exchanged between the bidder and the Contracting Authority shall be written in English or French. Complementary documents and the forms provided by the bidder may be written in another language on condition that a precise translation into either English or French of the passages concerning the bid is included; in which case for reasons of interpretation, the translation shall be considered to be authentic. 
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Article 13: Constituent documents of the bid 
 13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the Invitation to Tender, duly filled and put together in three volumes: 
a.Volume 1:  Administrative file 
It includes: 
i)all documents attesting that the bidder: 
-has subscribed to all declarations provided for by the laws and regulations in force; -paid all taxes, duties, contributions, fees or deductions of whatever nature; 
-is not winding up or bankrupt; 
-is not the subject of an exclusion order or forfeiture provided for by the law in force; 
 ii)   The bid bond established in accordance with the provisions of article 17 of the General 	Regulations of the Invitation to Tender; 
 iii)  the written confirmation empowering the signatory of the bid  to commit the bidder, in 	accordance with the provisions of article 6(1) the General Regulations of Invitation to Tender. 
	b.Volume 2: Technical bid 
		b.1 Information on qualifications 
The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria mentioned in article 6(1) of the Special Regulations of the Invitation to Tender. 
b.2 Methodology 
The Special Conditions of the Invitation to Tender specifies the constituent elements of the technical bid of the bidders especially: a methodological statement on an analysis of the works and specifying the organisation and programme which the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-Contracting, attestation of visit of the site, where necessary, etc). 
b.3 Proof of acceptance of conditions of the Contract 
The bidder shall submit duly initialled copies of the administrative and technical documents relating to the Contract, namely: 
	1. 
2.
	The Special Administrative Conditions (SAC); The Special Technical Conditions (STC). 


b.4 Commentaries (optional) 
A commentary on the technical choices of the project and possible proposals. 
	c.Volume 3: Financial bid 
The Special Regulations specify the elements that will help in justifying the cost of the works, namely: 1.The signed and dated original bid prepared according to the attached model, stamped at the 		prevailing rate; 
2.The  duly filled Unit Price schedule; 
3.The duly filled detailed estimates; 
4.The sub-details of prices and/or breakdown of all-in prices; 
5.The projected schedule of payments, where need be. 
In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article 17(2) of the General Regulations of the Invitation to Tender concerning the other possible forms of guarantees. 
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 13.2    If in accordance with the provisions of the Special Regulations of the Invitation to Tender, the bidders present bids for several lots of the same Invitation to Tender, they could indicate rebates offered in case of award of more than one lot. 
Article 14:  Bid price 
 14.1    Except otherwise stated in the Tender File, the amount of the Contract shall cover all the works 		described in article 1.1 of the General Regulations of the Invitation to Tender, on the basis of the 		price schedule and the detailed bill of quantities and estimates presented by the bidder. 
 14.2   The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and estimates. 
 14.3   Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the Contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be included in the prices and in the total amount of the bid presented by the bidder. 
14.4 If a price revision/updating clause is provided for in the Contract, the date of establishment of the initial price, as well as the price revision/updating conditions for the said price must be specified. This is with the understanding that any Contract of duration less than one (1) year shall not be subject to price revision. 
 14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the Tender File. 
Article 15: Currency of bid and payment 
	 15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of 	either Option A or Option B below, the applicable option being that retained in the Special Regulations 	of the Invitation to Tender. 
15.2 Option A:The amount of the bid shall be entirely made in the national currency. 
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates are completely made in CFA francs in the following manner: 
a)Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in other currencies for the execution of the works shall indicate in the annex to the bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, without exceeding the maximum of the three currencies of member countries of the funding institution of the Contract. 
b)The exchange rates used by the bidder to convert his bid into the national currency shall be specified by the bidder in an annex to the bid in compliance with the specifications of the Special Regulations. These rates shall be applied for any payment within the framework of the Contract so that the retained bidder does not bear any change in the exchange rate. 
15.3 Option B:The amount of the bid shall be directly made in the national and foreign currency at the rates fixed in the Special Regulations.
The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates in the following manner: 
	(a)
(a)
	The prices of inputs necessary for the works which the bidder intends to procure in the Contracting Authority’s country shall be in currency of the Contracting Authority’s country specified in the Special Regulations and called “national currency”; 
The prices of inputs necessary for works which bidder intends to procure out of the Contracting Authority’s country shall be in the currency of the country of origin of the bidder or of the currency of an eligible member country widely used in international trade. 
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15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign currencies and to justify that the amounts included in the unit and total prices and indicated in annex to the bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall be furnished by the bidder. 
15.5 During the execution of the works, most of the foreign currency to be paid as part of Contract may be revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as take account of any modification in the foreign currency needs within the context of the Contract. 
Article 16: Validity of bids 
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of 	the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid 	valid for a shorter period shall be rejected by the Contracting Authority or Contracting Authority as not 	being in compliance. 
16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-limit.  The request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorised to do so. 
16.3 Where the Contract does not include a price revision clause and that the period of validity of bids is extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by application of the related formula featuring in the request for extension that the Contracting Authority addressed to bidders. 
The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the Contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of evaluation of bids. 
Article 17: Bid bond 
17.1   In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount specified in the Special Regulations and which bid bond shall be a full part of his bid. 
17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the validity of bids or any other validity time-limit  requested by the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2) of the General Regulations. 
17.3   Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The bid bond of associated enterprises must be established in the name of the group submitting the bid and mention each member of the associated grouping. 
17.4    The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after Publication of the award result. 
17.5   The bid bond of the successful bidder shall be released as soon as the latter would have signed the Contract and furnished the required final bond. 
17.6    The bid bond may be seized: 
	(a)if the bidder withdraws his bid during the period of validity; 
	(b)  if the retained bidder: 
		 i) fails in his obligation to register the Contract in application of  article 38 of the General 		Regulations; 
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ii)fails in his obligation to furnish the required final bond in application of article 38 of the General 	Regulations; 
iii)Refuses to receive notification of the Administrative Order to commence execution. 
Article 18: Varying proposals of bidders 
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be considered as not being in conformity. 
18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition all the information which the Contracting Authority needs for a complete evaluation of the proposed variant, including the plans, calculations, technical specifications, sub-details of prices and proposed construction methods and all other useful information. If necessary, the Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with the basic solution has been evaluated as the lowest bid. 
18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical variants for certain parts of the works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the General Regulations. 
Article 19: Preparatory meeting to the establishment of bids 
19.1   Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory meeting which will hold at the date and place indicated in the Special Regulations. 
19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this stage. 
19.3    As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least one week before the meeting. The Contracting Authority may not reply to questions received too late. In this case, the questions and answers shall be transmitted according to the methods set in article 19(4) below. 
19.4    The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of the Tender File listed in article 8 of the General Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by publishing an addendum in accordance with the provisions of article 10 of the General Regulations and not through the minutes of the preparatory meeting. 
19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason for disqualification. 
Article 20: Form and signature of bid 
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General 	Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the 	number required in the General Regulations, bearing “COPY”. In case of discrepancy, the original shall 	be considered as authentic. 
20.2  The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the bid. 
20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by 	the signatory (ies) of the bid. 
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D.  SUBMISSION OF BIDS 
Article 21:  Sealing and marking of bids 
The Tender must be submitted by the Tenderer on the COLEPS Platform not later than __/__/2026 at 10:00am. A backup copy of the Tender saved In a USB key or a CD/DVD must be sent in a sealed envelope with a clear and legible indication “backup copy” bearing the afore-mentioned label, within the time limit. 
File Size and Format: 
	For online bidding, the maximum sizez of the documents that will be uploaded on the platform and constituting the bidder’s offer shall be; 
		5 Mb for Administrative offers; -
	-	15 Mb for the Technical offers; 
	-	5 Mb for the financial offers. 
Supported formats shall include: 
	-	PDF formats for texts documents; 
	-	JPEG formats for images. 
The Tenderer shall use a compression software to reduce the size of the file to be submitted. 
Article 22: Date and time-limit for submission of bids 
22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the 	Special Regulations not later than the date and time stated in the Special Regulations. 
22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders previously governed by the initial date will henceforth be governed by the new date. 
Article 23: Late bids 
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance with article 22 of the General Regulations shall be declared late and consequently rejected. 
Article 24: Modification, substitution and withdrawal of bids 
24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of 	the modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit 	prescribed for the submission of the bids. The said notification must be signed by an authorised 	representative in application of article 20(2) of the General Regulations. The modification or the 	corresponding replacement bid must be attached to the written notification. As the case may be, the bids 	must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”. 24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, 	sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations. 
Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for the submission of bids. 
24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them 	unopened. 
24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General Regulations. 
E.  OPENING AND EVALUATION OF BIDS 
Article 25: Opening and petitions 
25.1 The Internal Tenders Board shall open the bids in single or double phases and in the presence of the 	representatives of bidders who wish to attend at the date, time and address specified in the Special 	Regulations. Representatives of bidders shall sign a register attesting to their presence. 
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25.2 Firstly, bids marked “withdrawal” shall be opened and the contents announced to the hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder un opened. Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the bids marked “Replacement bid” are opened and announced to the hearing of everyone and the new corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the bids marked “modification” shall be opened and their contents read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting the modification and read to the hearing of everyone. Only bids which were opened and announced to the hearing of everyone during the opening of bids shall then be evaluated. 
25.3 All bids shall be opened successively and the name of the bidder announced aloud as well as the possible modification mentioned, the price offered, including any rebates [in case of opening of financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be submitted for evaluation. 
 25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) which were not opened and read to the hearing of everyone during the bid- opening session for whatever reason, shall not be submitted for evaluation. 
25.5 Bid- opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at the end of the session. 
25.6 At the end of each bid- opening session, the chairperson of the Tenders Board immediately hands over to the focal point designated by the body in charge of regulation of Public Contracts an initialled copy of the bids presented by bidders. 
25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of Public Contracts, the head of structure to which is attached the Tenders Board concerned. 
It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders Board. 
The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or observations. 
Article 26: Confidential nature of the procedure 
26.1 No information relating to the examination, clarification, evaluation and comparison of bids and 	verification of the qualification of the bidders and the recommendation for the award shall be given to 	bidders or to any person not concerned with the said procedure as long as the preferred bidder has not 	been made Public, subject to the disqualification of the bid of the bidder and suspension of the authors 	from all activities in the domain of Public Contracts. 
26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the 	Contracting Authority in its award decision may lead to the rejection of his bid. 
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26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the Contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to with his bid may do so in writing. 
Article 27: Clarifications on the bids and contact with the Contracting Authority 
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, 	request any bidder to give clarifications on his bid. This request for clarification and the response thereto 	are formulated in writing but no change on the amount or content of the bid is sought, offered or 	authorised, except it is necessary to confirm the correction of calculation errors discovered by the 	Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the 	General Regulations. 
27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation Sub-committee for questions related to their bids, between the opening of bids and the award of the Contract. 
Article 28: Determination of compliance of bids 
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are 	complete, if the required guarantees are furnished, if the documents were correctly signed and if 	generally the bids are in proper order. 
28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the 	conditions fixed in the Tender File based on the content without recourse to external elements of proof. 
28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications of the Tender File, without substantial divergence or reservation.  A substantial divergence or reservation is that: 
i)which substantially limits the scope, quality or realisation of the works; 
ii)which substantially limits, contrary to the Tender File, the rights of the Contracting Authority 		or his obligations in relation to the Contract; 
iii)Whose correction would unjustly affect the competitiveness of the other bidders who 		presented bids that essentially complied with the Tender File. 
28.4   If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be rendered in compliance. 
28.5   The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the Tender File shall not be considered during the evaluation of bids. 
Article 29: Qualification of the bidder 
	 The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a 	bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria 	stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in 	determining qualification. 
Article 30: Correction of errors 
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File 			to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the 			following manner: 
	(a)where there is an incoherence between the unit price and the total obtained by multiplying the unit 				price by the quantity, the unit price being authentic, the total price shall be corrected, unless the 				Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which 				case the total price as presented shall be authentic and the unit price corrected. 
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(b)if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be 	considered authentic and the total corrected. 
(c)where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and (b) above. 
30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error correction procedure above and with confirmation by the bidder, the said amount shall be deemed to commit him. 
30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected and the bid bond may be seized. 
Article 31: Conversion into a single currency 
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the 	prices of bids expressed in various currencies into those in which the bid is payable in CFA francs. 31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by the Special Regulations. 
Article 32: Evaluation and comparison of financial bids 
32.1   Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be evaluated and compared by the Evaluation sub-committee. 
32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by rectifying the amount as follows: 
a) By correcting any possible error in accordance with the provisions of article 30.2 of the General 		Regulations; 
b)By excluding projected sums and where necessary provisions for unforeseen occurrences featuring 		in the bill of quantities and estimates but by adding the amount of works done under State 		supervision where they are costed in a competitive manner as specified in the Special Regulations. 
c) By converting into a single currency the amount resulting from the rectifications (a) and (b) above, 		in accordance with the provisions of article 31(2) of the General Regulations; 
d)By appropriately adjusting any other modification, divergence or quantifiable reservation on 		technical or financial basis. 
e) By taking into consideration the various execution time-limits proposed by the bidders, if they are 		authorised by the Special Regulations; 
f)If need be, in accordance with the provisions of article 13(2) of the General Regulations and the 		Special Regulations by applying the rebates offered by the bidder for the award of more than one 		lot, if this Invitation to Tender is launched simultaneously for several lots. 
g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated on their own merit and independently of the fact that the bidder offered or not a price for the technical solution specified by the Contracting Authority in the Special Regulations. 
32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the Contract shall not be considered during the evaluation of bids. 
32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the Project Owner for the works to be executed in this Contract, the Tenders Board may, from the sub-details of prices furnished by the bidder for any element or all the elements of the bill of quantities and estimates, verify if these prices are compatible with the construction methods and proposed calendar. In the case where the justifications presented by the bidder are not satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency. 
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Article 33: Preference granted national bidders 
National Contractors shall benefit from a margin of national preference during the evaluation of bids as provided for in the Public Contracts Code. 
Article 34: Award 
34.1     The Contracting Authority shall award the Contract to the bidder whose bid was judged essentially in compliance with the Tender File and who has the required technical and financial capacities to execute the Contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary, proposed rebates 
34.2     If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises several lots, the lowest bid shall be determined by evaluating this Contract with other lots to be awarded concurrently, by taking into account the rebates offered by the bidders in the case of more than one lot. 
34.3       Any award of Contract shall be made to the bidder fulfilling the technical and financial capacities 	required resulting from the evaluation criteria and presenting the bid evaluated as the lowest. 
	Article 35:  The right by the Contracting Authority to declare an Invitation to Tender unsuccessful or 		cancel a procedure 
The Contracting Authority reserves the right to cancel a procedure of Invitation to Tender after the authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to declare an Invitation to Tender unsuccessful after the advice of the competent Tenders Board, without any claims being entertained. 
Article 36: Notification of award of the Contract 
 Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained. This letter will indicate the amount the Project Owner will pay the Contractor to execute the works and the execution time-limit. 
Article 37: Publication of results of award and petitions 
37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request addressed to it within a maximum deadline of five (5) days after Publication of the award results, the Independent Observer’s report as well as the minutes of the award session of the related Contract to which shall be attached the evaluation report of the bids. 
37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concerned who so request. 
37.3 After Publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any claims for compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept. 
37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the regulation of Public Contracts, the Contracting Authority and the chairperson of the Tenders Board concerned. 
It must take place within a maximum deadline of five (5) working days after the Publication of the results. 
Article 38: Signing of the Contract 
38.1   After Publication of the results, the draft Contract subscribed by the successful bidder is submitted to the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for prior endorsement. 
38.2 The Contracting Authority has a deadline of seven (7) days to sign the Contract from the date of reception of the draft Contract examined by the competent Tenders Board and subscribed by the successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts. 
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38.3    The Contract must be notified to the successful bidder within five (5) days of its date of signature. 
Article 39:  Final Bond 
 39.1    Within twenty (20) days of the notification by the Contracting Authority, the Contractor shall furnish the Project Owner with a final bond, to guarantee the complete execution of the works. 
39.2    The bond whose rate varies between 2 and 5 percent of the amount of the Contract inclusive of all taxes, may be replaced by a guarantee from a banking establishment approved according to the instruments in force with the Project Owner  as beneficiary or by a joint or several guarantee. 
39.3   Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first rate financial institution approved in accordance with the instruments in force. 
39.4     Failure to produce the final bond within the prescribed time limit shall likely cause the termination of 	the Contract under the terms laid down in the General Administrative Conditions. 
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SPECIAL REGULATIONS OF THE INVITATION TO TENDER 
	References  of the 
General 
regulations 
	Description 

	1 
	Definition of works: 
for the Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo. 
Name and address of the Contracting Authority: The President of the North West Regional Assembly 
Reference of Invitation to Tender: No ___/ONIT/NWRA/NWRAITB/2026  of ____/____/2026 

	2 
	Execution deadline: Four (04) Months per lot

	3 
	Source of financing 
Works which form the subject of this Invitation to Tender shall be financed by the 2026 
Public Investment Budget assigned to the North West Regional Assembly

	4 
	List of pre-qualified candidate. Not applicable 

	5 
	Origin of building materials, equipment, and supplies: The materials will generally be from natural sources in Cameroon or imported. 


6.1 Evaluation criteria 
The bids shall be evaluated according to the main criteria as follows: 
C.Eliminatory criteria 
1.Absence or non-conformity of an element in the administrative file non regularized within 48 	hours after opening of bids 
2.Execution deadline higher than prescribed in the Tender File; 
3.False declaration or falsified documents; 
4.Absence or insufficient bid bond; 
5.A bid with the external envelope carrying a sign leading to the identification of the bidder; 6.Incomplete financial file; 
7.Non respect of 75% of essential criteria; 
8.Suspended by MINMAP for 2026. 
9.Average annual turnover of at least the tendering amount (Average annual turnover calculated as total certified payments received for contracts in progress or completed, within the last five (5) years (from 2021). This should be justified by copies of past contracts (completed or ongoing). Final reception minutes for all completed contracts before 2026 and provisional reception minutes for contracts completed in 2025 should be presented. 
10.Failure to provide a backup copy of offers saved in a USB key or a CD/DVD on time; 11.Failure to comply with the format of file type and size for online submission; 
12.Failure to present a CDEC receipt or proof of  deposit of the amount of the bid bond requested 	into the Deposit and Guarantee Fund; 
13.Failure to present a certificate of categorization or receipt of deposit of file for categorisation 	of the enterprise in the “Building and General Equipment” sub-sector of activities. 
D.Essential criteria 
1-General presentation of the Tender Files; 
2- Financial capacity; 
3-References of the company in similar achievements visa by the competent administrative 	authority; 
4-Quality of the personnel; 
5-Technical organization of the works; 
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6-Safety measures on the site; 
7-Logistics; 
8-Attestation of site visit duly signed on honour by the bidder and report of site visit with pictures; 
9-Special Technical Clauses initialed in all the pages, signed and dated at the last page; 
10-Special Administrative Clauses completed and initialed in all the pages, signed and dated at the 	last page. 
The criteria relating to the qualification of candidates could be indicative on the following: The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAO). 
	This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable minimum from at least 75% of the essential criteria taken in account. 
The Contract will be awarded to the bidder who would have proposed the offer with the lowest amount, in conformity with the regulations of the Tender Documents and having satisfied 100% of the eliminatory criteria and at least 75% of the essential criteria. A bidder can bid for more than one lot but can be awarded only one lot. 
ARTICLE 6: Language of the bids: 
	 The offer like any correspondence and all documents concerning the tender, exchanged between the tenderer and the Project Owner will be written in French or English. The complementary documents and the printed papers form provided by the Bidder can be written in another language on condition of being accompanied by a precise translation in French or English; in which case and for purposes of interpretation of the offer, the translation will be taken. 
7. PRESENTATION OF THE TENDER
ENVELOPE A: ADMINISTRATIVE DOCUMENTS: It shall contain the administrative documents of the enterprise.  These documents shall be original or copies certified by competent authorities   not more than three months. 
 ADMINISTRATIVE DOCUMENTS. 
	DOCUMENT N° 
	DESCRIPTION 

	A.1 
	Declaration of intention to tender stamped with the tariff in force (written by the bidder) with a fiscal stamp. 

	A.2 
	Certified Copy of the Business Registration, not more than three months old. 

	A.3 
	Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber Commerce, Industry and Trade of the place of residence of the bidder, not more than three (03) months. 

	A.4 
	Attestation of bank account of the bidder, issued by a first rate-bank approved by the Ministry in charge of Finance. (See list of approved banks on page 103 of this tender file) 

	A.5 
	Purchase receipt of Tender File issued by North West Regional Assembly Treasury 

	A.6 
	A bid bond issued by a first rate-financial institution approved by the Ministry in charge of Finance in conformity with COBAC conditions and a CDEC receipt or proof of deposit of the amount of the bid bond requested into the Deposit and Guarantee Fund.

	A.7 
	An attestation of non-exclusion from Public Contracts issued by the Public Contracts Regulatory Board (ARMP) 

	A.8 
	An Attestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis a vis the Fund; the attestation valid within the given time. 

	A.9 
	Tax compliance certificate or Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all the statutory declarations in issues of taxes in the current financial year; this certificate should be less than three months old. 

	A.10 
	Copy of a valid taxpayer’s card, delivered by the chief of center of Taxes. 

	A.11 
	A certified copy of categorization certificate by MINMPA or receipt of deposit of file for 
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	categorisation of the enterprise in the “Building and General Equipment” sub-sector of activities

	A.12 
	Plan and attestation of location of the Company signed by the bidder on honour 

	A.13 
	Power of attorney if necessary 

	A.14 
	Group agreement where applicable 

	A.15 
	Special Technical Clauses initialed on all the pages and signed, dated and stamped on the last page. 

	A.16 
	Special Administrative Clauses completed and initialed on all the pages, signed, dated and stamped on the last page. 


ENVELOPE B:  TECHNICAL DOCUMENT:  It shall contain the following: 
	A. General presentation of bids 
	

	- Presence of all documents …………………………………………………..
	yes/no 

	- Properly bound…………………………….……............
	yes/no 

	- Table of content ……………………………………..……………
	yes/no 

	- Separators in colour apart from white……………….………………
	yes/no

	- Order prescribed respected…………………………………….
	yes/no

	- Clearness of the documents……………………………...............
	yes/no

	TOTAL 1 
	/6 

	B. The company references 
	

	References of the company in  similar works for the past ten (10) years:
	

	- 01 certified copy of similar contract visa and legalized by a competent administrative authority equal or above 60 million FCFA ATI (1st and last pages) and PV of final reception for works realized before 2025 and provisional reception for works realized in 2025.
	yes/no 

	- 01 certified copy of similar contract visa and legalized by a competent administrative authority equal to or more than 30 million CFA ATI (1st and last pages) and PV of final reception for works realized before 2025 and provisional reception for works realized in 2025.
	yes/no 

	- 01 certified copy of similar contract visa and legalized by a competent administrative authority below 15 million and above 10 million (1st and last pages) and PV of final reception for works realized before 2025 and provisional reception for works realized in 2025. 
	yes/no 

	TOTAL 2 
	/3 

	C. Equipment 
	

	- Proof of ownership or hire of a domp truck …………………….
	yes/no 

	- Proof of ownership or hire of a 4x4 pick-up vehicle in good operating condition …………
	yes/no 

	- Proof of ownership of a vibrator in good operating condition …
	yes/no 

	- Proof of ownership or hire of a concrete mixer of at least 0.5m3 volume …………
	Yes/no 

	-Proof of ownership of masonry tool kids …………………….…………………… 
	yes/no 

	-Proof of ownership of electrical tool kid ……………………………………… 
	yes/no 

	-Prof of ownership of carpentry tool kids ……………… 
	yes/no 

	-Proof of ownership or hire of plumbing tool kids …………………… 
	yes/no 

	TOTAL 3 
	/8 
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	D. Qualification of site personnel 
	

	-  Organizational Chart of the enterprise…………………
	yes/no 

	-  Organizational Chart of site with comments ……………..
	yes/no 

	Works Director: Civil Engineer with at least 05 years of working experience 
	

	-  Diploma of work Director certified...………………………………………… ….
	yes/no 

	- Attestation of presentation of original diploma works director ………… 
	yes/no 

	-  CV signed and dated by works Director…………………
	yes/no 

	-  Professional experience of works Director above five years………….
	yes/no 

	-Attestation of availability dully signed by the works director ………… 
	yes/no 

	Site foreman: Senior technician in Civil Engineering with at least 05 years of working experience 
	

	-  Certified copy of certificate of site foreman...……… …………
	yes/no 

	-Attestation of presentation of original diploma of site foreman ……… 
	yes/no 

	-  CV signed and dated by site foreman…………………
	yes/no 

	- Professional experience of site foreman above five years ………
	yes/no 

	-Attestation of availability of site foreman …………....... 
	yes/no 

	Chief builder: BAC in Civil Engineering with at least three years of working experience
	

	-	Certified copy of diploma of chief builder……………… 
	yes/no 

	-	Attestation of presentation of original diploma of Chief Builder … 
	yes/no 

	-	CV signed and dated by Chief Builder …………………. 
	yes/no 

	-	Attestation of availability of Chief Builder ……… 
	Yes/no 

	Chief carpenter: BAC in wood work with at least three years of working experience
	

	-	Certified copy of diploma of chief carpenter……………. 
	yes/no 

	-	Attestation of presentation of original diploma of Chief Carpenter …. 
	yes/no 

	-	CV signed and dated by Chief Carpenter …………………. 
	yes/no 

	-	Attestation of availability of Chief Carpenter ……… 
	Yes/no 

	Chief Electrician: BAC in Electricity with at least three years of working experience
	

	-	Certified copy of diploma of chief electrician ……………. 
	yes/no 

	-	Attestation of presentation of original diploma of chief electrician ….. 
	yes/no 

	-	CV signed and dated by chief electrician …………………. 
	yes/no 

	-	Attestation of availability of chief electrician ……… 
	Yes/no 

	Chief Plumber: CAP  in plumbing with at least three years of working experience
	

	-	Certified copy of diploma of chief plumber ……………. 
	yes/no 

	-	Attestation of presentation of original diploma of chief plumber.. 
	yes/no 

	-	CV signed and dated by chief plumber …………………. 
	yes/no 

	-	Attestation of availability of chief plumber 
	Yes/no 

	Chief painter: CAP/trade certificate  in painting at least three years
	

	-	Certified copy of diploma of chief painter ……………. 
	yes/no 
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	-	Attestation of presentation of original diploma of chief painter … 
	yes/no 

	-	CV signed and dated by chief painter …………………. 
	yes/no 

	-	Attestation of availability of chief painter ………….. 
	Yes/no 

	TOTAL 4 
	/31 

	E. The methodology of intervention and execution of work 
	

	- Attestation of site visit signed by the bidder on honour.
	yes/no 

	- Site Visit report signed and dated by bidder or dully authorised representative with pictures ……………………...
	yes/no 

	- Detailed technical note on the organization and execution of works… 
	yes/no 

	- Coherence synchronized planning of execution of works……………… 
	yes/no 

	- Coherence of Individual Protection Plan (IPP) within the building site…
	yes/no 

	- Coherence of the General Security and Safety Plan (GSSP) within the building site… 
	yes/no 

	- Description of the socio - environment measures for site protection…..
	yes/no 

	- Coherence in the methodology of execution of works ………………
	yes/no 

	- Coherence in the organization of the site……………………….……………..
	yes/no 

	-Plan of supply of constructional materials and storage conditions ……………
	yes/no 

	- CCTP dully initialled on each page, signed and dated on the last page
	yes/no 

	TOTAL 4 
	/11 

	F– Pre-financing
	

	Attestation of credibility shall be at least 80% of the bid price issued by a first rate banking institution............. 
	yes/no 

	TOTAL 
	/1 

	TOTAL = TOTAL1 + TOTAL2+ TOTAL3+ TOTAL4+ TOTAL5 + TOTAL6 
	/60 


ENVELOPE C- FINANCIAL FILE 
The third internal envelope shall be labled and shall contain the following documents: 
	No. 
	DESIGNATION. 

	C1 
	A submission letter, signed, dated and stamped.(see ANNEX 3) 

	C2 
	Completed and signed frame work of unit prices. 

	C3 
	Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and with taxes (TTC) 

	C4 
	Sub details of unit prices 


The bidders will use for this purpose the documents and models envisaged in the Tender Documents, subject to the provisions of Article 12.2 of the General Regulation of the Invitation to Tender (GRIT) concerning the other possible forms of bid bond. 
The various parts of the same file must be separated with colour guides from as well in the original as 	in the copies, so as to facilitate its examination
The Tender must be submitted by the Tenderer on the COLEPS Platform not later than __/__/2026 at 10:00am. A backup copy of the Tender saved In a USB key or a CD/DVD must be sent in a sealed envelope with a clear and legible indication “backup copy” within the time limit bearing the label: 
OPEN NATIONAL INVITATION TO TENDER FILE 
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N° ______/ONIT/NWRA/ITB/2026 OF ___ / ___ / 2026 fOR THE CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS, ADMINISTRATIVE BLOCK, A VIP TOILET AT GBHS KIMBO  “To be opened only during the bid-opening session” 
File Size and Format: 
	For online bidding, the maximum sizez of the documents that will be uploaded on the platform and constituting the bidder’s offer shall be; 
	-	5 Mb for Administrative offers; 
	-	15 Mb for the Technical offers; 
		5 Mb for the financial offers. 
-Supported formats shall include: 
	-	PDF formats for texts documents; 
	-	JPEG formats for images. 
The Tenderer shall use a compression software to reduce the size of the file to be submitted. 
CONTRACT PRICE 
ARTICLE 8: Currency of payment 
	This National Invitation to tender is awarded on total and Contractual price, inclusive of all taxes, firm and non-revisable for the works defined in the present Invitation to Tender. 
	The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily expressed in francs CFA. 
The unit schedule price expressed out in figures and letters and in seven (07) copies will be joined to the offer. In the event of error between the prices in figures and letters, the latter will precede and be used as a basis of calculation of the amount of the offer. 
	The establishment of the prices will be done on the basis of economic condition into force in Republic of Cameroon at the handover date of the offers. 
ARTICLE 9: Transport and delivery 
	The materials for work must be protected during transportation through packaging whether by air, railway or road according as the case may be. The conditions of storage must be of tropical type. 
ARTICLE 10: Guarantee and retention guarantee 
10.1 Provisional guarantee 
	The amount of the provisional guarantee or guarantee of tender is fixed as of the table below: 
	LOT No. 
	PROJECT 
	AMOUNT 
	AMOUNT OF BID BOND 
	TENDER FILE FEE 

	01 
	Construction of a Block of 2 Classrooms, 
Administrative Block, a VIP Toilet at GBHS Kimbo 
	60.000.000 
	1,200,000 
	71,500 


The time of validity of this guarantee is one hundred and twenty (120) days as from the date of depositing of the offers. It must also have a CDEC receipt or proof of deposit of the amount of the bid bond requested into the Deposit and Guarantee Fund. 
10.2 Final Bond 
	The final Bond is fixed at two percent (2%) maximum of the initial amount of the services envisaged in the contract. 
	It could be replaced by a personal guarantee from a banking institution approved by the Ministry of Finances, following COBAC conditions. 
	It will have to be made up in twenty (20) days following the notification of the signature of the Contract from a bank approved by the Minister in charge of Finances. 
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	It must also have a CDEC receipt or proof of deposit of the amount of the final bond requested into the Deposit and Guarantee Fund. 
10.3   Guarantee Retention 
	The Guarantee Retention shall be set at ten percent (10%) of the contract amount inclusive of all 	taxes. The Guarantee Retention can be deducted or cautioned. If cautioned, the guarantee Retention is 	issue by a first rate banking institution or insurance company and must also have a CDEC receipt 	or proof of deposit of the amount of the guarantee Retention requested into the Deposit and 	Guarantee Fund.
ARTICLE 11: Period of validity of the offers 
	offers. 
	The bidder will remain committed to his offer for Ninety (90) days as from the handover date of the 


	If at the end of this period, the Contract is not notified to him, the bidder will be able, either to cancel his offer, or to ask for a new negotiation of the unit prices. 
ARTICLE 12:  Number of copies to be submitted 
For Online submission, see article 7 page 34. 
ARTICLE 13: Date and latest time of submission of bids 
The backup copy of offers saved in a USB key or a CD/DVD will have to arrive under closed fold and seal latest __/__/2026 at 10:00am, by mail registered with acknowledgement of delivery or by deposit against receipt to the following address: Office of the Director of General Affairs at the North West Regional Assembly, North West (Tel N° 2 33 36 00 92) or submitted online using the address: www.marchespublics.cm. Beyond this time no offer will be received nor accepted. 
ARTICLE 14: Opening of the bids 
	The opening of the bids will be carried out in the conference room of The President of the North West Regional Assembly Internal Tenders’ Board on __/__/2026 as from 11: 00am, by the Regional Assembly Internal Tenders’ Board sitting in the presence of the bidders or their mandated representatives having a good knowledge of the file.
AWARD OF THE CONTRACT 
ARTICLE 15: Award of the Contract 
	 The Tenders Board will propose to the Contracting Authority to award the Contract to the bidder who will have presented the offer with the lowest amount, essentially conforming to the regulations of the Tender File, having satisfied 100% of all the eliminatory criteria and at least 75% of the essential criteria taken into account. 
	The decision carrying attribution of the Contract will be published by way of press release or any other means of Publication of use in the Administration. 
If the Contract passed on the basis of technical alternative suggested by the bidder, the Contracting Authority reserves the right to introduce all the provisions there allowing him to guarantee itself against the real overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise details, any additional charge due to an alternative will be inadmissible. 
	To this end, it is specified that a bidder cannot claim to be compensated, if it is not taken action on his offer. 
The Contracting Authority reserves the right not to take action on an Invitation to Tender, if it did not obtain a proposal which appears acceptable to him. 
ARTICLE 16: SITE INSTALLATION 
	Before the commencement of works, the Contractor must be installed on the site by the following: 		The President of the North West Regional Assembly or his representative (Chairman) 
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The Contract Manager 
The Contract Engineer (Secretary) 
The Regional Delegate MINMAP North-West or his representative; 
The Regional Delegate MINEPAT North-West or his representative; 
Contractor 
The Beneficiary  (Observer) 
The Commissioner for Education at the North West Regional Assemby (Observer) 
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CHAPTER I: GENERAL 
Article 1:  Subject of Contract 
The subject of this Contract shall be for the Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at GBHS Kimbo 
Article 2: Contract award procedure 
This Contract is awarded by Open National Invitation to Tender No ________/ONIT/NWRA/ITB/2026 of __/__/2026. 
Article 3: Definitions and duties (article 2 of GAC supplemented) 3.1General definitions (cf. Code) 
The Contracting Authority shall be The President of the North West Regional Assembly; in this respect he preserves the original documents relating to the contract and transmits copies to the Public Contract Regulatory Agency.
The Contract Manager shall be The Director of General Affairs at the North West Regional Assembly. In this capacity, he shall respect the administrative, technical and financial clauses of this contract.
The Contract Engineer shall be The Regional Delegate of Public Works for the North-West. He shall validate the different crucial phases of work done, from the installation of the Contractor to the Provisional Technical Reception.
The Regional Delegation of MINMAP North-West shall carry out unannounced control for the 	execution of this project
The Divisional/Sub-Divisional Peace and Development Committees (P.D.C) shall carryout Social 	Control and report to the President of the Regional Assembly.
The Contractor shall be [to be specified]. 
3.2Security 
This Contract may be used as security subject to any form of transfer of the debt. 
In this case: 
	-	The authority in charge of ordering payment shall be The President of the North West Regional 			Assembly. 
-	The body or official in charge of payment shall beThe Paymaster General North West Region.-	The official competent to furnish information within the context of execution of this Contract shall be 		The Director of General Affairs at the North West Regional Assembly.
-	The authority in charge of clearance shall be The Specialised Finance Controller of the North 		West Regional Assembly. 
3.3   Duties of the Control Mission, Project Manager (Not applicable) 3.3.1Control Missions[to be specified].
Article 4: Language, law and regulation applicable 
1.1The language to be used shall be [English and/or French].
1.2The Contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both 	within his own organization and in the execution of the Contract. 
If the laws and regulations in force at the date of signature of this Contract are amended after the signature of the Contract, the possible direct resulting costs shall be taken into account without gain or loss for either party. 
Article 5:Constituent documents of the Contract (Article 4 of GAC) The constituent Contractual documents of this Contract are in order of priority: 1)  The tender or commitment letter; 
2)  The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative 
Conditions (GAC) and the Special Technical Conditions (STC) hereunder; 
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3)  The Special Administrative Conditions (SAC); 
4)  The Special Technical Conditions (STC); 
5)  The particular elements necessary for the determination of the Contract price, such as, in order of 
priority: the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-
in prices and the sub-details of unit prices; 
6)  Plans, calculation notes, trial documents, geotechnical documents; 
7)  The General Administrative Conditions applicable on Public works Contracts that went into effect by 
Order No. 033/CAB/PM of 13 February 2007; 
8)  The General Technical Condition(s) applicable on the services forming the subject of the Contract. 
Article 6: General instruments in force 
This Contract shall be governed by the following general instruments: 
	1.Law No 2018/011 of 11 July, 2018 on  the Code of Transparency  and Good Governance in the management 		of Public Finances in Cameroon; 
	2.Law No 2018/012 of July 11, 2018 on the financial regime of the state and other public entities; 
	3.Law No 2019/024 of December 24, 2019 on the General code of Regional and Local Authorities; 
	4.Law No. 96/12 of 5th August 1996 on the management of the environment; 
	5.Law No. 2025/012 of 17 December, 2025 bearing on the Finance Law of the Republic of Cameroon for the 		2026 Financial Year 
	6.Law No. 2019/024 of December, 2019 on the General Code of Decentralized Territorial Communities. 	7.Decree No. 2013/159 of 15 May, 2013 putting in place a special regime on Administrative Control of Public 		Finances 
	8.Law No 2016/017 of 14 December 2016 instituting the Mining Code; 
	9.Decree No. 2018/366 of 20th June 2018 to institute the Public Contracts Code and its texts of application; 	10.Decree No. 2018/4992/PM of 21 June, 2018 putting in place the General Rules regulating the maturation of 		Public Investment projects; 
	11.Decree No. 2020/375 of 07 July, 2020 on the General Regulations of Public Accounting. 
12.Instruments governing the various professional bodies; 
13.Decree No. 2001/048 of 23rd February 2001 relating to the Setting up, Organization and Functioning of the 	Public Contracts Regulatory Agency 
14.Decree No. 2003/651/PM of 16th April 2003 to lay down the Procedure for Implementing the Tax and 	Customs System applicable to Public Contracts; 
15.Decree No. 2012/075 of 8th March 2012 to organise the Ministry in charge of Public Contracts; 
16.Order No 212/A/MINMAP of September 28, 2021 organizing the operation of internal structures for the 	administrative management of Public contracts; 
17.Order No. 000007/MINMAP of 01 January….. laying down the procedures for awarding and executing 	framework agreements 
18.Order No. 168/A/MINMAP of August 11, 2021 setting the terms and conditions for the award and execution 	of design-build contracts; 
19.Circular Letter No. 000010/LC/MINMAP/CAB of 22 September 2020, the clarifying the payment documents 	of the Administrative co-contractors to be submitted for visa prior to the Ministry in charge of Public 	Procurement 
20.Order No. 001/CAB/PR of 19th June 2012 relating to the Award and Control of Execution of Public Contracts; 21.Letter No 00006/LC/PR/MINMAP/CAB of 17 August, 2021 clarifying the control of public procurement and 	specifying the procedures for its exercise to project owners and delegated project owners circular. 
22.Law No 2023/019 of 19/DEC/2023 instituting the 2026 Financnial Law of the Republic of Cameroon 23.Circular No. 00001877/C/MINFI of 31st  December, 2025 on instructions relating to the execution of finance 	laws, the monitoring and control of the execution of the budget of the state and other public entities, for the 	2026 financial year; 
24.Circular No. 0001/PR/MINMAP/CAB of 25 April, 2022 relating to the application of the Public Procurement 	Code 
25.Press Release No. 000024/R/MINMAP/CAB/CT2 of 5 August, 2025 announcing the presentation of the 	categorization certificate in the award process of public contracts. 
26.The  MINCOMMERCE Decree setting the Price List O 
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27.Order No 402/A/MINMAP/CAP of 21 October 2019 setting the nature and threshold of contracts reserved for 	craftsmen, mall and medium-sized enterprises, grassroots communities and civil society organisations, and the 	modalities of their application; 
28.Order No 000333/O/MINMAP/CAB of 27 December 2024 to set the schedule for the migration to exclusive 	award of public contracts electronically. 
29.Circular No 0000014/C/MINMAP/CAB of 23rd July, 2025 on the conditions for constitution, guarantee, 	preservation, release, restitution and realization of guarantees in public conracts, 
30.Circular letter No. 00000002/LC/MINMAP/CAB of 12 May 2022 relating to the continuity of the public 	procurement service in the event of a sanction by a Project Owner or Delegated Project Owners or members of 	a commission public procurement in accordance with the provision of articles 195 of the code of public 	contracts. 
31.Unified Technical Documents (DTU) for building works; 
32.Applicable standards; 
33.Other instruments specific to the domain concerned with the Contract. 
Article 7:Communication (Articles 6 and 10 supplemented) 
	7.1 All notifications and written communication within the framework of this Contract shall be sent to 
the following address: 
a)In the case where the contractor is the addressed: beyond the time-limit of 15 days fixed in Article 6 
(1) of  the GAC to make his domicile known to the Contract Manager and immediately after 
completion of the works, correspondences shall be validly address to council where the Contractor 
Resides. 
b)In case where the Contracting Authority is the addressee: correspondences shall be addressed to: 
The President of the North West Regional Assembly with copies addressed to the Contract Manager, 
the Engineer and the Regional Delegation of Public Contract North West. 
7.2The contractor shall address all written notifications or correspondences to the Engineer with a copy 
to the Contract Manager and the Regional Delegation of Public Contract North West. 
Article 8:Administrative Orders (Article 8 of GAC) 
The various Administrative Orders shall be established and notified as follows: 
8.1 	The Administrative Order to start execution of works shall be signed by the Contracting Authority 	and notified to the Contractor by the Contract Manager with a copy to the Contracting Authority, the 	Regional Delegation of Public Contract North West, the Contract Engineer and the Paying Body, 	where applicable. 
8.2 	Upon proposal by the Contract Manager, Administrative Orders with an incidence on the objective, 	the amount and execution deadline shall be signed by Contracting Authority and notified by the 	Contract Manager to the Contractor with a copy to the Contracting Authority, the Regional 	Delegation of Public Contract North West, the Contract Engineer, and the Paying Body. The prior 	endorsement of the Paying Body shall possibly be required before the signature of those that have an 	incidence on the amount. 
8.3 	Administrative Orders of a technical nature linked to the normal progress of the work and without 	financial incidence shall be signed directly by Contract Manager and notified to the Contractor by the 	Contract Engineer or Project Manager  (where applicable) with a copy to the Contracting Authority, 	the Regional Delegation of Public Contract North West and Contract Manager. 
8.4 	Administrative Orders serving as warnings shall be signed by the Contracting Authority and notified 	to the Contractor by the Contract Engineer with a copy to the Contract Manager, the Regional 	Delegation of Public Contract North West. 
8.5 	Administrative Orders for suspension or resumption of work as a result of the weather or any other 	case of force majeure shall be signed by the Contracting Authority and notified by the Contract 	Engineer to the Contractor with a copy to the Contract Manager the Regional Delegation of Public 	Contract North West. 
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8.6 	Administrative Orders prescribing works necessary to remedy disorders which could appear on 	structures during the guarantee period and not related to normal usage shall be signed by the Contract 	Manager upon the proposal of the Contract Engineer and notified to the Contractor by the Contract 	Engineer. 
8.7 	The Contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order 	received. Having reservations shall not free the enterprise of executing the Administrative Orders 	received. 
8.8 	Concerning Administrative Order signed by the Contracting Authority and notified by the Contract 	Manager, the notification must be done within a maximum of 30 days from the date of transmission 	by the Contracting Authority to the Contract Manager. Beyond this deadline, the Contracting 	Authority shall establish the default of the Contract Manager, take over from him and carry 	out the said notification. 
Article 9: Contracts with conditional phases (Article 9 of GAC) (Not applicable) 
9.1	 This Contract has only one phase for 2026 financial year. At the end of phase one, the Project Owner 	shall carry out the acceptance of the works and issue an attestation of proper execution to the 	Contractor. This attestation shall condition the start of the following conditional phase. 
9.2   The time-limit granted for notification of the Administrative Order to start execution of a conditional 	phase shall be five (5) days. 
Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented) 
10.1 	Any modification, even partial, made on the technical bid shall only occur after the written approval 
of the Contract Manager. In case of modification, the personnel replaced shall be a member of staff 
of equal competence (qualifications and experiences). 
10.2 	In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project 
Owner in the days following notification of the Administrative Order to start execution. The contract 
Manager has 5 (five) days to notify his opinion in writing with a copy sent to the Contract Engineer. 
Beyond this time-limit, the staff list shall be considered as approved. 
10.3 	Any unilateral modification on the supervisory staff made in the technical bid prior to and during the 	works shall be a reason for termination of the Contract as mentioned in article 45 below or the 	application of penalties. 
CHAPTER II: FINANCIAL CONDITIONS 
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC) 
	11.1 Final bond 
The final bond shall be set at 2 % of the amount of the Contract, inclusive of all taxes. 
It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days of the notification of the Contract. It must also have a CDEC receipt or proof of  deposit of the amount of the final bond requested into the Deposit and Guarantee Fund.
The bond shall be returned or the guarantee released within one month following the date of provisional acceptance of the works, following a release issued by the Contracting Authority upon request by the Contractor. 
11.2 Performance bond 
The retention fund shall be set at 10 % of the amount of the Contract, inclusive of all taxes. 
The return or release of the retention fund or security shall be done within one month after final acceptance by release issued by the Contracting Authority upon request by the Contractor. 
If cautioned, the Performance bond must also have a CDEC receipt or proof of deposit of the amount of the Performance bond into the Deposit and Guarantee Fund 
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11.3Guarantee of start-off advance 
The contractor may be granted a start off amount of 20% of the contract amount (inclusive of taxes) upon request. 
The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge of Finance. 
The Guarantee of start-off advance must have a CDEC receipt showing the deposit of the amount of the Guarantee of start-off advance into the Deposit and Guarantee Fund. 
Article 12: Amount of the Contract (Articles 18 and 19 of GAC supplemented) 
The amount of this Contract as indicated by the attached [detail or estimates] is_______ (in figures)_______(in letters) CFA francs Inclusive of All Taxes; that is: 
	-
-
-
-
	Amount exclusive of VAT: _________(_______) CFA F Amount of VAT: __________(______) CFA F. 
Amount of TSR and/or _____________CFA F 
Net to be paid= EVAT-TSR and/or AIR 


Article 13: Place and method of payment 
The Project Owner shall release the sums due in the following manner: 
a.For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to 	account No._________ opened in the name of the Contractor in the ___________bank. 
b.For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to 	account No._________ opened in the name of the Contractor in ________bank. 
Article 14: Price variation (Article 20 of GAC) 
	33.1Prices shall be firm. 
a.Payments on account made to the Contractor as advances shall not be revisable. 
b.Revision shall be “frozen” upon expiry of the Contractual time-limit, except in the case of price 	reductions. 
33.2  Price updating modalities (Not applicable) 
Article 15: Price revision formulae (article 21 of GAC) (Not applicable) 
Article 16: Price updating formulae (article 21 of the GAC) (Not applicable) 
Article 17: Works under State supervision (Article 22 of GAC supplemented) 
17.1The percentage of works under State supervision shall not exceed 2% of the amount of the Contract and its additional clauses, where applicable. 
17.2In the case where the Contractor were invited to execute works under State supervision, the submitted and duly justified expenditures shall be reimbursed to him under the following conditions: 
-	The quantities considered shall be the hours used or the quantities of building materials and 		materials used that was the subject of joint job cost sheets; 
-	The remunerations and salaries effectively paid to local labour shall be increased by forty percent 		(40 %) to take account of  social benefits; 
-	The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of 		prices; 
-	building materials and materials shall be reimbursed at cost price duly justified at the place of use, 		marked up by ten percent for loss, stocking and handling; 
			The amount for services thus calculated, including the hours put by heavy equipment shall be marked up by 25 % to take into account the overheads, profits and the Contractor’s unforeseen. 
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Article 18: Evaluation of works (article 23 of the GAC) The work done shall be evaluated using the unit price. 
Article 19: Evaluation of supplies (article 24 of the GAC supplemented) 19.1 	[Indicate, where applicable, the modalities for payment of supplies]. 19.2 	No security shall be requested for payments on account on supplies.
Article 20: Advances (article 28 of the GAC) 
20.1The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the Contract. 20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be guaranteed at one hundred (100) percent by a financial establishment governed by Cameroon law or a first-rate financial institution in accordance with the instruments in force and reimbursed by deduction of the payments on accounts to be paid to the Contractor during the execution of the Contract according to the modalities laid down in the Special Administrative Conditions. 
20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of the works reaches eighty (80) percent of the amount of the Contract. 
20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the guarantee upon the express request by the Contractor. 
20.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the Tender File. 
Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented) 
21.1Establishment of works executed 
Before the 30th of each month, the Contractor and the Project Manager shall jointly establish a job cost sheet which summarises and fixes the quantities executed and established for each item on the schedule during the month and capable of giving entitlement to payment. 
21.2Monthly detailed account 
No later than the fifth (5th) of the month following the month of the services, the Contractor shall hand over to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing the total amount of the sums to which he may lay claim as a result of the execution of the Contract since the start of the Contract. 
Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance Only the amount exclusive of VAT shall be paid to the Contractor as follows: 
	-	100-2.2 or 5.5% paid directly into the account of the Contractor; 
	-	2.2 Or 5.5 % paid to the Public treasury as AIR due by the Contractor. 
The amount of payment on account shall not exceed the value of the technical execution phases carried out. Payment on account may be spread over the duration of the execution of the Contract according to technical execution phases as defined in the Contract. 
Payment on account shall take place within thirty (30) days from the date of transmission to the competent accounting officer, of the documents giving entitlement to payment. 
The contractor shall transmit seven (7) copies of the partial invoices to the Engineer for approval before the 5th of the month following the works executed. 
The Engineer shall within a time-limit of seven (7) days forward the approved partial invoices to the Chief of Service. 
The Chief of Service has a maximum time-limit of twenty-one (21) days to sign the partial invoice and to produce the documents giving entitlement to payment on account and transmit same to the competent accounting officer. 
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21.3Detailed account of start-off account (specify). 
Article 22: Interest on overdue payments (Article 31 of the GAC) 
Possible interests on overdue payments are paid by statement of sums due in accordance with Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code. 
Article 23: Penalties (Article 32 of the GAC supplemented) 
		A.Penalties for delay 
	23.1 The amount set for penalties for delays shall be set as follows: 
			a)One two thousandth (1/2000th) of the initial Contract amount all taxes inclusive per calendar day 				of delay from the first to the 30th day beyond the Contractual time-limit; 
b)One thousandth (1/1000th) of the initial amount of the Contract inclusive of all taxes per calendar 	day beyond the 30th day. 
	23.2
	The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial Contract inclusive of all taxes. 


B.Specific penalties 
	23.3
	Independently of penalties for overrun of Contractual time-limit, the Contractor shall be liable for the following special penalties for the non-observation of the provisions of the Contract, especially: 


-Late submission of final bond; 
-Late submission of insurances, shall be one five thousandth (1/5000th) of the initial Contract 	amount all taxes inclusive per calendar day of delay from the first to the 30th day beyond the 	Contractual time-limit; 
-Late submission of the draft execution schedule if the lateness is caused by the Contractor shall be 	one five thousandth (1/5000th) of the initial Contract amount all taxes inclusive per calendar day 	of delay from the first to the 30th day beyond the Contractual time-limit; 
Article 24: Payment in case of a group of enterprises (article 33 of the GAC) 
1.In the case of a group of enterprises, indicate the method of payment of co- and sub-Contractors, 	where need be. 
2.Indicate the method of payment of sub-Contractors, where need be. 
Article 25: Final detailed account (article 34 of the GAC) 
25.1 	After completion of the works and within a maximum time-limit of fourteen (14) days after the date 	of provisional acceptance, the Contractor shall establish, based on joint reports, the draft final detailed 	account of works executed and which detailed account summarises the total sums to which the 	Contractor may be entitled as a result of the execution of the whole Contract. 
25.2	 The Contract Engineer has up to thirty (30) days to notify the corrected and approved draft to the 
Project owner.
25.3 	The Contractor has up to thirty (30) days to return the corrected and approved final detailed account 
to the competent accounting officer. 
Article 26: General and final detailed account (article 35 of the GAC) 
26.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general 
detailed account and forward to the Contractor after final acceptance.
At the end of the guarantee period which results in the final acceptance of the works, the Authorising Officer draws up the general and final detailed accounts of the Contract which he had signed jointly by the Contractor and the Contracting Authority. This detailed account includes: 
	-	the final detailed account, 
	-	the balance 
	-	the summary of monthly payments on account. 
The signing of the general and final detailed account without reservation by the Contractor definitely binds the two parties, puts an end to the Contract, except with regard to interest on overdue payments. 
26.2TheContractor has up to thirty (30) days to return the signed final detailed account.
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Article 27: Tax and customs regulations (article 36 of the GAC) 
Decree No. 2003/651/PM of 16 April 2003 lays down the Terms and Conditions for Implementing the Tax regulations and Customs Procedures applicable to Public Contracts. The taxes applicable to this Contract include notably: 
-	Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on 	company taxes; 
-
	Registration dues in accordance with the Tax Code; -	Dues and taxes attached to the execution of services provided for in the Contract; 
		oDuties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax); 		oCouncil dues and taxes; 
		oDues and taxes relating to the extraction of building materials and water. 
These elements must be included in the costs which the undertaking imputes on its running costs and constitute one of the elements of the sub-details of prices exclusive of taxes. 
All taxes inclusive prices means VAT included. 
Article 28: Stamp duty and registration of Contracts (article 37 of GAC) 
Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in accordance with the applicable regulations. 
CHAPTER III: EXECUTION OF WORKS 
Article 29: Nature of the works (article 46 of GAC) 
The works shall include especially: (position or volume of works) (cf. Special Technical Conditions)
Article 30: Roles and responsibilities of the Project Owner (GAC supplemented) 
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for the execution of his mission and to guarantee, at the cost of the Contractor, access to sites of projects. 
30.2 The Project Owner shall ensure the Contractor of protection against threats, insults, violence, assault and battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission. 
Article 31: Execution time-limit of the Contract (article 38 of the GAC) 
31.1 The time-limit for the execution of the works forming the subject of this Contract shall be Four (04) Months. 
31.2   This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works. 
Article 32: Roles and responsibilities of the Contractor (article 40 of the CAG) 
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in five (05) copies at the beginning of each. 
Article 33: Provision of documents and site (article 42 of the GAC) 
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Engineer. The Project Owner shall make available the site and access ways to the Contractor at the appropriate time as the works progress. 
Article 34: Insurance of structures and civil liabilities (article 45 of GAC) 
The Contractor shall take out a third party risk insurance concerning persons, property or liabilities from an insurance company governed by the “CIMA” insurance code. 
Article 35: Documentsto be furnished by the Contractor (Article 49 of the GAC supplemented) 35.1Programme of works, Quality Assurance Plan and pegging map.
a)Within a maximum deadline of fifteen (15) days from the date of notification of the Administrative Order to commence execution, the Contractor shall submit in six (6) copies for the approval of project owner after the endorsement of the Contact Engineer the execution programme of the works, his supply calendar, 
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his draft Quality Assurance Plan and the Environment Management Plan, where applicable and the electricity network pegging map at scale 1/2500. 
This programme shall be exclusively presented according to the furnished models. 
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of reception with: 
	-	Either the indication “GOOD FOR EXECUTION”; 
		Or the indication of their rejection including the reasons for the said rejection. -
The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving the draft execution schedule shall stay the execution deadline. 
The approval given by the Project Owner does not in any way release the Contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The updated and approved schedule will become the Contractual schedule. 
The Contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant modifications may only be made on the Contractual programme upon receiving the approval of the Project engineer. After approval of the execution schedule by the Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority without staying its execution. However, if important modifications alter the objective of the Contract or the nature of the works, the Contracting Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of reception. 
a)The Environment Management Plan should bring out notably the choice technical conditions of the site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites. 
b)The Contractor shall indicate in this schedule the equipment and methods which he intends to use as 	well as the personnel he intends to employ. 
c)The approval granted by the Contract Engineer shall in no way diminish the responsibility of the Contractor with regard to the harmful consequences which their implementation may cause both towards third parties and the respect of clauses of the Contract. 
35.2 Execution draft 
	a) The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of the structure must be submitted for the endorsement of the Contract Engineer at most fifteen (15) days prior to the date provided for the commencement of execution of the corresponding part of the structure. 
b)The Contract Engineer has a deadline of five (05) days to examine and make known his observations. 
The Contractor then has a deadline of (04) four days to present a new file including the said observations. 
35.3   In case of the non-observance of the approval deadlines of the above documents by the Administration, these documents shall be deemed to have been approved. 
Article 36: Organisation and safety of sites (article 50 of the GAC) 
36.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of fifteen days after the notification of the Administrative Order to commence work. It must have the following characteristics: Height = 2.80m, width=1.20m, board thickness=2.5cm at 1.20m above the ground level. The Contract Engineer shall put at the Contractors’ disposal the text to be used. 
36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified 
in accordance with article 50(2) of the GAC]. 
36.3 Indicate the special measures demanded of the Contractor, other than those provided for in the GAC, for rules of hygiene and safety and for circulation around or in the site.
Article 37: Implantation of structures 
The Project Owner shall notify within [five] days following the date of notification of the Administrative Order to commence work, the basic points and levels of the project. 
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Article 38: Sub-Contracting (article 54 of the GAC) 
The part of the works to be sub-Contracted shall not exceed 30 % of the initial amount of the Contract and its additional clauses. 
Article 39: Site laboratory and trials (article 55 of GAC) 
39.1Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in the Special Technical Conditions. 
39.2The Contract Manager has a deadline of three days to approve the Contractor’s personnel and laboratory as soon as the request is made. 
Article 40: Site logbook (article 56 of the GAC supplemented) 
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need be and the Contractor’s representative each day. 
40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. The erased or cancelled parts must be mentioned on the margin for validation. 
Article 41: Use of explosives (article 60 of the GAC) (specify) 
CHAPTER IV : ACCEPTANCE 
Article 42: PROVISIONAL ACCEPTANCE 
42.1 PRE-ACCEPTANCE OPERATIONS 
	Before the acceptance of the works the Contractor shall ask in writing to the Contract Engineer, to organize a technical visit for pre-acceptance. This visit shall include the following operations. 
Qualitative and quantitative evaluations of the different works that have been executed. Findings and statement of the unexecuted task envisaged in the present contract. 
Findings relative to the completion of the work 
Findings on the quantity of works that have been effectively realized 
These operations shall be subject to a site report drawn up on the field, signed by the following. 
-Contract Engineer; 
- The Contract Manager 
- RD/MINMAP/NW (Observer); 
- The Principal of GBHS Kimbo; 
- Contractor. 
During this pre-reception, the Engineer shall eventually specify the reserves to be lifted and the corresponding works to be effected before the reception. The Engineer shall fix the reception date in collaboration with the Contract Manager. 
42.2 	Acceptance 
The acceptance commission shall comprise: 
1-The President of the North West Regional Assembly or his representative ………………(Chairman) 2-The Contract Manager or his representative…..…….......................................................… (Member) 3-The Contract Engineer.........................................................................................................  (Secretary) 4-The Stores Accountant of North West Regional Assembly................................................. (Member) 5-The RD MINMAP/NW or his representative…..………………………………..…..…… (Observer) 6-The Beneficiary………………….. ………………………………….…………………… (Observer) 7-The Commissioner for Education, Sports and Cultural Development at the North West Regional 		Assemby  ……………………………………………………………………………(Observer) 8-The Contractor or his Representative...............................................................................… (Observer) The commission shall examine the report of the pre-acceptance including a video from the Contractor showing the stages of works executed. This shall proceed with the acceptance. An acceptance report (process - verbal) of the works shall be prepared by the Contract Engineer and signed by at least 2/3 of the commission members. 
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ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION 
43.1 	The contractor shall furnish within one (1) month after completion of the works five (5) copies of all working documents and drawings as executed, especially those relevant to the exploitation and maintenance of the works. 
43.2 	A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to comply with Article 43.1 above. 
Article 44: GUARANTEE PERIOD. 
The guarantee period is one (01) year from the date of the provisional acceptance. 
Article 45: Final acceptance (article 72 of the GAC) 
Final acceptance shall take place within a maximum deadline of fifteen (15) days from the date of expiry of the guarantee. 
The procedure for final acceptance shall be the same as for provisional acceptance 
CHAPTER V: SUNDRY PROVISIONS 
Article 46: Termination of the Contract (article 74 of the GAC) 
The Contract may be terminated as provided for in Decree No. 2018/366 of 20 June 2018 and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in one of the following cases: 	-	Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or 		unjustified stoppage of more than seven (7) calendar days; 
	-	Delay in work resulting in penalties of more than 10 % of the amount of the works; 
	-	Refusal to repeat poorly executed works; 
	-	Default by the Contractor; 
	-	Persistent non-payment for services. 
Article 47: Case of force majeure (article 75 of the GAC) 
If the Contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted are: 
	-	Rainfall: 200 millimetres in 24 hours; 
	-	Wind: 40 metres per second; 
	-	Flood: decennial flood frequency. 
Article 48: Disagreements and disputes (article 79 of the GAC) 
Disagreements and disputes resulting from the execution of this Contract may be settled amicably. Where no amicable solution can be found for a disagreement, it is brought before the competent court in the 
North-West Region of the Republic of Cameroon. 
Article 49: Production and dissemination of this Contract 
Twenty (20)] copies of this Contract shall be produced at the cost of the Contractor and furnished to the Contract Manager. 
Article 50 and last: Entry into force of the Contract 
This Contract shall be final only upon its signature by the Contracting Authority. It shall enter into force as soon as it is notified to the Contractor by the Contracting Authority. 
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TECHNICAL SPECIFICATIONS
SUMMARY (STC/CCTP) 
Construction of a Block of 2 Classrooms, Administrative Block, a VIP Toilet at 	GBHS Kimbo 
Works to be done consists of : 
	Works to be done consists of 
100 	PRELIMINARY WORKS 
200 	EARTH WORKS 
300 	FOUNDATION WALL ERECTION 
400 
	ELEVATION OF WALLS/MASONRY 500 	FRAMEWORK AND ROOF COVERING 
600 	PAINTING 
800 	JOINERY AND GLASSWORKS 
900 
	ELECTRICITY 1000 EXTERNAL WORKS 
1100 REPAIRS WORKS 
1200 EQUIPMENT 
1300 SOLAR ELECTRIC SUPPLY 
THE CONSTRUCTION OF A BLOCKS OF TWO CLASSROOMS, REHABILITATION OF TWO CLASSROOM/ADMINISTRATIVE  BLOCK, A  VIP TOILET AND SOLAR ELECTRIFICATION IN GBHS KIMBO, KUMBO CENTRAL SUB DIVISION,BUI DIVISION, NORTH WEST REGION 
PART I GENERALITIES 
I.1- Subject 
These Terms of References constitute the book of Special Technical Specifications  (STS) for 
Construction/Rehabilitation works clauses intended to recall the reference texts and regulations for 
each building trade as well as the qualities required for the various equipment and materials 
included in the scope of the construction works and / or rehabilitation subject of this call for tenders. 
The specific technical clauses and the descriptive estimate relating to the various trades with the 
location of the requirements give as complete a description as possible of the work to be 
performed, with the aim of enabling the Contractor to interpret the details, to specify the nature of 
the materials to be used and to determine the particularities of manufacture and implementation. 
These requirements cannot claim to be a complete and perfect description of the work and it 
should be noted that this description of the work is not limiting. 
The Contractor must perform without exception or reservation all the work provided for in his 
contract and will therefore have included not only the work and supplies described in this 
document, but also those which could have escaped the details of the description, and which are 
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essential for the perfect completion of the works of restoration in good condition of the works of their trades, according to the submitted plans and the rules of the art of construction. 
Likewise, the work provided for in the written and estimate documents of the contract, but which do not appear in the plans are due by the Contractor and included in the prices. The Contractor will provide the unit prices for all items of the Bill of Quantities (BOQs). And the sub-details of unit prices, if applicable, at the express request of the Project Owner. 
Consequently, the Contractor can never argue that errors or omissions in the plans and specifications may exempt him from carrying out all the work of his trades or, be the subject of an additional request for an amount. 
I.2 - Presentation of the operation 
This specification refers to a competitive call for Tender THE CONSTRUCTION OF A BLOCKS OF TWO CLASSROOMS, REHABILITATION OF TWO CLASSROOM/ADMINISTRATIVE BLOCK, A VIP TOILET AND SOLAR ELECTRIFICATION IN GBHS KIMBO,KUMBO CENTRAL SUB DIVISION,BUI DIVISION, NORTH WEST REGION 
This structure will serve as a learning ground for the pupils of the Government Bilingual High School kimbo. Due to the crisis this school has suffered a lot of infrastructural damages. 
Considering that there is calm in Kumbo Central sub Division, and students have been going to school, with the nature of the classrooms that have been damage, the project shall take into consideration the following: 
	a) Reconstruction of the broken foundations 
	b) Construction of new classrooms (2) to accommodate children from crisis zones 
	c) Reconstruction of elevation walls 
	d) Roofing 
	e) Fitting of openings 
	f) Plastering 
	g) Painting and decoration reflecting the purpose of school 
	h) Electrification 
	i) Drainage and landscaping 
	j) Construction of a pit toilet 
	k) Construction of a bore hole with solar pump. 
I.4- Allotment 
The works covered by this standard specification refer to THE CONSTRUCTION OF A BLOCKS OF TWO CLASSROOMS, REHABILITATION OF TWO CLASSROOM/ADMINISTRATIVE BLOCK, A VIP TOILET AND SOLAR ELECTRIFICATION IN GBHS KIMBO, KUMBO CENTRAL SUB DIVISION, BUI DIVISION, NORTH WEST REGION 
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5- Key personnel 
The contractor or subcontractor carrying out the work must provide the names of personnel with the required qualifications as required in the following table: 
	N° 
	DESIGNATION 
	EXISTENCE 
	OBSERVATIONS 

	
	
	NO 
	YES 
	

	
	List of Key Personnel 
	
	
	

	A 
	Works supervisor : 
Civil Engineering Works Engineer (CEWE) or Senior Civil Engineering Technician (SCET). 
	
	
	

	1 
	a- Certified copy of the Civil Engineering Works 
Engineer 	diploma 	registered 	with 	ONIGC + 
Certificate of registration with ONIGC. 
b- Certified copy of the diploma of Higher Technician 
of Civil Engineering 
	
	
	

	2 
	Certificate of availability dated and signed 
	
	
	

	3 
	Dated and signed CV 
	
	
	

	4 
	General experience in Civil Engineering ≥ 05 years
	
	
	

	5 
	Experience as a Construction Supervisor ≥ 03 years
	
	
	

	B 
	Site manager: Higher technician, Civil Engineering Technician or CAP in masonry 
	
	
	

	1 
	Certified copy of the diploma 
	
	
	

	2 
	Certificate of availability signed and dated 
	
	
	

	3 
	Dated and signed CV 
	
	
	

	4 
	General experience in Civil Engineering ≥ 07 years
	
	
	

	5 
	Experience as a construction site manager ≥ 05 years
	
	
	

	6 
	General experience in management ≥  03 years
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I-6- Material resources 
The Contractor must provide the list of proposed equipment as required in the table below: 
	N° 
	DESIGNATION 
	Q’ty 
	Carte Grise or Invoice/Rental Contract 
	OBSERVATION S 

	
	
	
	NO 
	YES 
	

	A 
	Construction vehicles 
	
	
	
	

	1 
	Dump truck 
	01 
	
	
	

	2 
	Liaison vehicle 
	01 
	
	
	

	B 
	Construction Equipment 
	
	
	
	

	1 
	Concrete mixer 
	01 
	
	
	

	2 
	Wheel barrows 
	04 
	
	
	

	3 
	Concrete vibrator 
	01 
	
	
	

	4 
	Set of tools for masonry (Water level, Plumb bob, Trowel, Hammer, Chisel, Square, Mallet, 10 clamps or more, Mechanical bar, Round shovels, 
Shovels Spades, Pickaxes, Mason Buckets,... etc) 
	
	
	
	

	5 
	Tool set for painter (Wire brush, Roller, Brushes, etc.) 
	
	
	
	

	6 
	Set of tools for woodworking (Handsaw, hammer, etc.) 
	
	
	
	


I.7- Special conditions 
Considering the climatic conditions of the area which is heat during the day and cold and humidity in the evenings and nights, the materials must be effectively protected: 
	 Against heat and rust. 
 Against cold and mold. 
 Against the effects of dust, debris and living micro-organisms. 
I.8- Tests and Materials 
 All materials must be new, of the best quality and free from any defects capable of 	compromising the strength, appearance or duration of the works. 
 The Contractor is required, at the request of the Client to justify the origin of the materials, 
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either by the presentation of invoices or by any other means. 
 The contractor must provide free of charge for examinations, tests or analyzes, all the 	samples that the Project Owner deems useful to request from him. 
 The materials are subjected, at the expense of the Contractor to such tests as the Project 	Owner deems necessary and, in such places as he designates. 
 Holders must allow the engineer appointed by the Project Owner to monitor and permanently monitor, in the quarries and workshops, the strict execution of the specifications, with regard to the origin and quality of materials, the manufacture of materials, the making of parts, etc. 
 The Project Owner may authorize the use of products similar to those prescribed if he 	judges these products of at least equal or superior quality performance. 
I.9- Execution plans 
The various works will be carried out in accordance with the indications in the plans listed (See Annex - Tender Plans) and attached to this Construction Works Standard Specifications (CWSS). 	 Plan views for all trades. 
 Foundation plans. 
 Sections. 
 Elevations. 
 Roofs 
 Detailed plans. 
Before any execution, the contractor must verify the dimensions appearing on all the plans that will be given to him as well as the consistency between this document and the plans. It is also required to reproduce the execution plans approved by the Project Owner before implementation or production in the workshop if there has been a possible modification to the existing plans. He informs the Engineer representing the Project Owner in good time of any errors or omissions observed. 
I.10- Site and work visibility signs 
Before the start of work and within ten (10) days from the date of notification of the contract, the contractor must ensure the supply and installation in visible places chosen in agreement with the engineer appointed by the Client if deemed necessary. 
I.11- Recognition of places 
The company will have to measure perfectly, by a detailed visit of the places and to include in its offer, all the particular works specific to the realization of the works. 
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Once the contract has been signed, additional work caused by ignorance of the location, the environment and its constraints, access and storage possibilities, etc. will not be accepted. 
All the constraints arising from the context of the transaction will be taken into account in the company's offer, as well as the consideration of the necessary means to be considered to ensure all the services provided for at its expense. 
The company must take note of all the written and drawn documents constituting the contractual documents in order to ensure that its service is compatible with that planned. 
The Company is required to verify all quantities before bidding and it must notify the Client of certain discrepancies in its bid, otherwise, it will not be able to claim anything after signing the contract. 
I.12- Approval of supplies - samples 
This book of technical clauses prescribes supplies and materials by giving technical details in terms of either requirements or results. 
These data make it possible to set the qualitative level requested and put companies at the same level of service. The company has the option of offering any product that meets the requested technical description. The company is obliged to provide the technical sheet of the product offered either when submitting the offer if this is required in the consultation file, or during site preparation for validation of the product by the Project Owner. 
The Project Owner and the engineer will examine the quality of the products offered and judge whether they can be accepted or not. 
During the work, if the company wishes to offer a brand and reference different from that initially planned, it must present the prescribed sample to the market, accompanied by its technical sheet as well as the variant sample proposed by the company and its technical sheet. The Project Owner will examine the quality of the variant and will decide subsequently on the acceptance or rejection of the variant. 
Any material used that has not been the subject of prior approval of the Project Owner will be refused and must be changed, at the expense of the company. 
The Project Owner may also require all additional samples necessary for the choice of materials and the development of the assemblies entering into the realization of the project and the controls and tests. 
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The samples may be subjected at the request of the Project Owner to tests in order to determine their resistance, their resistance to atmospheric agents, their durability over time, their compatibility with other materials. 
In addition, the contractor must perform all test applications and provide all samples allowing the Project Owner to make the aesthetic choices (colors, appearances, shapes, etc.) 
The samples must be communicated by the company to the Project Owner from the start of the preparation period and at the latest at the end of the second week of construction otherwise the penalties for delay in the delivery of elements may be applied. 
In general, considering the climatic conditions of the area, the materials must be: 	 Effectively protected against heat and against living microorganisms. 
 Tropicalised. 
 New, of the best quality and free from all defects capable of compromising the solidity, 	appearance or durability of the works. 
The company is required, at the request of the Project Owner to justify the origin of the materials, either by presentation of invoices, or by any other means. 
The Company must allow the Project Owner to follow up and permanently monitor, in the quarries and workshops, the strict execution of the specifications, with regard to the origin and quality of materials, the manufacture of materials, the making of concrete elements… etc. 
I.13- Inspection - Tests - Functional verification 
I.13.1- Technical controls 
In order to prevent technical hazards arising from improper operation of the facilities, the company must carry out at least, before acceptance, the necessary tests and verifications based on the technical recommendations. 
The results of these tests must be recorded in reports which will be sent for examination to the Project Owner. 
I.13.2- Internal control of companies 
The contractor must provide free of charge for examinations, tests or analyzes, all samples that the Project Owner deems useful to request. 
The internal control to which the company is subject must be carried out at different levels: 	 In terms of supplies, regardless of their degree of finish, the contractor will ensure that the 		products ordered and delivered comply with the standards and any additional specifications 		of the contract. 
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 In terms of storage, the contractor will ensure that those of his supplies which are sensitive 	to attacks from atmospheric agents or mechanical deformation are suitably protected. 
 In terms of manufacturing and implementation, the head of internal controls of the company 	will verify that the implementation is carried out in accordance with the rules of the trade.  At the testing level, the contractor will carry out the checks imposed by professional rules 	and additional tests required by the written documents. 
I.14- General organization of the site 
Site meetings will take place at least once a week, on the days and at the times set by the Project Owner. 
The company must be represented at these meetings by a representative approved by the Project Owner. Any subcontractors may also be summoned to site meetings if necessary. 
The company must propose a site foreman who will oversee the work throughout its duration. The CV of the site manager must be included in the company's technical offer for key personnel. 
Any change of person before or during the work must be validated by the project engineer on the proposal of another person with higher or equivalent skills and experience. 
Punctuality will be required at site meetings, in the interest of participants. Any delay or unexcused absence will result in a penalty. 
A report of the meeting will be drawn up by the Engineer representing the Project Owner and communicated to all participants. 
In the event of disagreement on its content, observations may be made at the start of the next meeting or in writing before this meeting in the event of absence. 
After the observations have been settled, the report will be deemed to be approved without reservation. 
I.15- Site cleaning 
I.15.1- Ongoing works 
The Company must ensure the general cleaning of the site and its surroundings throughout the duration of the work. The company must do the cleaning following its work as the work progresses and according to the instructions of the Project Owner. For this, the worksite teams must be equipped with suitable cleaning equipment. 
In the event of failure, the Project Owner and the Project Manager may request the execution of these cleanings from another team at the expense of the defaulting contractor. 
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I.15.2- At the end of the works 
The company will carry out the final cleaning of the site. Cleaning will concern the following structures: 
	 The pavements. 
 Sanitary facilities (including accessories). 
 Lightings. 
 Wall plastering and tiling. 
 Repainted masonry and finishing. 
 The exterior joinery and woodwork. 
 The Interior joinery and woodwork. 
 Glazing and windows. 
 Ceilings. 
It is specified that the service will include cleaning prior to preliminary reception operations and a second cleaning for handing over the premises to users. 
Subsequent cleanings which may prove necessary to follow up the lifting of reservations will be the responsibility of the Company. 
I.16- Protection 
The company must protect the materials, installations, tools and structures, from any damage that they could suffer, in particular due to bad weather. 
It must repair the damage resulting from the lack of precaution, restore or replace at its own expense any constructions that have been damaged as a result. 
If the work is interrupted for any reason whatsoever, the company must protect the constructions and works carried out against the damage they may suffer, at no additional cost to the Project Owner. 
I.17- File of executed works 
The Contractor is bound, during the warranty period, to an obligation known as the "obligation of perfect completion or good performance". 
As such, he must, at his own expense, submit to the Project Owner, the plans of the works conforming to execution within one (1) month from the date of provisional acceptance. 
After the period of one month, after receipt, the company will suffer the penalties provided for. 
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PART II – ORIGIN, QUALITY AND IMPLEMENTATION OF MATERIALS 
Chapter 1- Reference texts, reminder of the regulations 
The production of these works is subject to compliance with regulatory, technical and technological texts in Cameroon, as well as those published in France, Britain and in the European Union, made applicable in Cameroon. 
The work will be calculated and carried out in accordance with the standards and regulations in force, in particular: 
	Trades 
	Norms 

	Concrete and steel 
	NF P15-301 
	Hydraulic binders 

	
	NF A35-027 
	Steel products for reinforced concrete 

	
	BS EN 12620 
	Aggregates for concrete 

	Sanitation 
	DTU 64.1 
	Non-collective sanitation devices for single-family dwellings 

	
	BS EN 752 
	Drainage and sanitation networks outside the building 

	Masonry 
	NF DTU 20.1 
	Small-unit masonry structures 

	
	EN 1996-1-1 
	

	Plasters 
	DTU 26.1 
	Mortar rendering work 

	Plumbing 
	DTU 60.11 
	Rules for calculating sanitary plumbing installations and installations. 

	Electricity 
	NF P 80-201-2 
	Electrical installations of residential buildings 


For architectural lots, the services will be performed according to the following standards : 
	Trades 
	Norms 

	Cladings 
	DTU 52-1 
	Sealed Floor Coverings - August 1994 

	
	DTU 53-1 
	Textile floor coverings - December 1986 

	
	DTU 53-2 
	Glued plastic floor coverings - April 1961 

	
	DTU 55 
	Sealed wall cladings - April 1961 

	
	DTU 55-2 
	Thin stone attached wall cladings 

	Ceiling 
	DTU 25.51 
	Implementation of staff structures 

	Aluminum joinery 
	NM 10.02.038 
	Aluminum profiles 

	
	NM 10.02.039 
	Anodizing of aluminum alloy profiles 

	
	NM 01.9.001 – NM 01.9.007 
	Relating to the anodization tests of aluminum alloy profiles 

	
	NF P 24.101 
	Window terminology 

	
	NF P 24.301 
	Technical specifications of windows, doors and metal frames 

	
	NF P 20.501 
	Air permeability test, water tightness and wind resistance, deformation of opening frames 

	
	DTU 37.1 
	Pose de la menuiserie sur le gros œuvre 

	Glazing 
	DTU n°39 
	Glass glazing works 

	Painting 
	NF T 30.001 
	Terminology and miscellaneous defects 

	
	NF T 30.002 
	Classification of mineral pigments 

	
	NF T 30.003 
	Classification of the families of paints, varnishes and related products. 

	
	NF T 30.015 
	Painting, abrasion resistance tests 
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	NF T 31.001 
	Whites ground in linseed oil 

	
	NF T 32.001 
	Windows, glass, terminology 

	
	NF T 78 301 
	Window glass, quality 

	
	NF T 78.331 
	Linseed oil mastic 

	
	NF T 32.500 
	Classification and thickness 

	
	NF T 78.401 
	Window glass and dimensions 


Chapter 2 - Origin and quality of materials 
The supply of all materials is the responsibility of the contract winner. However, the provenance of the materials must be subject to the approval of the Project Manager. The Contractor must submit to the Project Manager, and within a minimum of 5 days before the expected supply, all samples of the materials necessary for the execution of the work. 
The Project Manager appointed by the Regional Assembly has three (03) days to make his observations and give his opinion on the contractor's request. 
The contractor must choose the best materials, it being understood that he is deemed to have visited all the sites and its surroundings before giving his price. 
The origin, the quality, the characteristics, the manufacturing processes as well as the control and acceptance tests of the materials and products manufactured must meet the standards set by this Technical Specification Book (TSB) and in any case the approved or regulatory standards. in force at the time of signing the contract, which the Contractor is deemed to know. 
However, subject to the approval of the Project Manager, corresponding materials and equipment of equivalent quality or higher than that of the standards set by this TSB may also be used. The Contractor shall attach to his proposal an integral collection of the standards proposed and translated into English if applicable. 
The Contractor shall produce the approval certificate for each supply and indicate for each product offered, the technical specifications or instructions for use as well as any contraindications. The Contractor remains solely responsible to the Project Manager for the quality of the materials and equipment delivered. 
Supplies and materials being imported into Cameroon must include documents justifying their production in the country concerned. 
All supplies and all imported materials used in the composition of the works must be approved by the Project Manager. 
To obtain this approval, the Contractor will present to the Project Manager for acceptance a technical approval file for the imported materials, equipment and supplies, included in the composition of the works. 
61 


This file must include all documents to justify the origin and quality of the materials or products manufactured as well as a detailed description of the equipment including, among other things, the schematic installation plans and the characteristic operating curves,not forgetting their Technical Data Sheets where applicable. 
Important notes: the product references indicated in the documents in this file, in the form of a trade name, are made only for descriptive purposes without any requirement for supply in the types or brand mentioned. 
2.1- Aggregates for mortars and concrete 
Aggregates for mortars and concrete must meet regulatory requirements and standards. The aggregates will be of uniform quality and without excess of flat or elongated lumps, dust or impurities. 
In addition, it is specified that the dimension of the concrete chippings will be at most equal to 25 mm. This maximum size will be reduced to 15 mm in the rubbed areas. 
However, in massive structures and with the express agreement of the Project Manager, the maximum size may be increased to 40 mm. 
0/25 concrete will be made up of at least three classes of aggregates, the grain size curves being taken from the following series of strainer sizes, expressed in millimeters: 2 - 4 - 6.3 - 10 - 20 or 3 - 5 - 8 - 12.5 - 15 - 25. 
The sands will be of good quality, stable, clean and free of dust, shale, clay or organic debris. They should not contain more than 5% of fine elements passing through an 80 micron sieve. No grain should be larger than 6.3mm. The sand equivalent will necessarily be greater than 70. The aggregates will be stored in such a way that the different classes cannot mix. Contamination by mud and dust should be avoided. A good drainage of stocks must be ensured. 
The quality and grain size of the aggregates must be subject to the approval of the Project Manager. This approval will only be acquired after the resistance tests on concrete specimens carried out with the proposed aggregates have been found to be satisfactory. 
2.2- Hydraulic binders 
The cement used in the composition of ordinary or reinforced concrete and mortars will be of class CEM II of resistance 42.5 or CPA 32.5. The use of aluminum cement will not be authorized as well as the cement mixture. 
Cement must be stored in dry, well-ventilated rooms that are effectively protected against bad weather. The floor surface of wooden or concrete rooms should be at least 20 cm above the ground to prevent any rising damp. Each supply should be stored separately so that it can be easily identified and controlled. 
The cement must be used in the order of delivery or as directed by the Project Manager. The piling 
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of the cement in bags will be done to a maximum height of two (02) meters. 
The tonnage of cement stored must be sufficient to ensure consumption of at least one month during site activity. Any cement showing traces of humidity or setting must be removed from the site. 
2.3- Additives 
The possible use of admixtures for the preparation of concrete will be subject to the approval of the Project Engineer. The admixtures must be used in accordance with the Technical Specifications, in particular with regard to the maximum dosage, the precautions to be taken and the contraindications. Chlorine additives are prohibited, air entrainers must be approved by the Project Engineer. 
The use of the additives must be such that it is guaranteed against any abnormal concentration. To this end, the admixture of the additives and the mixing water will take place in the tank or in an auxiliary tank which will be fitted with a sufficiently powerful independent stirring device in permanent motion. 
Any additives used by the contractor and supplied by him on the site must give rise to the presentation of a certificate of origin, indicating the deadline beyond which these products must be scrapped. 
2.4- Mixing water 
The supply of water is the responsibility of the contractor. The proportion of materials dissolved or suspended in the mixing water must be low enough so that it does not cause a reduction in the qualities. 
In particular, it will be soft and must contain less than 2g/l of suspended matter and less than 2g/l of salts and will be free from earthy, organic and chlorine matters. It should not exhibit any retarding or accelerating effect of the cement setting. 
Doubtful water will be subjected to chemical analysis by the care and at the expense of the contractor. 
2.5- 	Steels for Reinforced Concrete 
The steels used for reinforced concrete will be as follows : 
	 High adherence steel Fe400 conform to standards and must have a minimum yield strength 		of 400 Mpa. 
For each supply of steels intended for the work, the contractor will provide certificates indicating the results of tests undergone by the materials. If test results are not available, the Project Manager may refuse its use. The steels will be securely tied in bundles. The bundles must be clearly marked with the supplier, the quality, the date of delivery and the length, diameter and number of bars. 
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Steels for reinforced concrete will be stored on supports above the ground and will be protected against rust, oil and other harmful effluents. 
2.6- Curing products 
Curing products that may be used for concrete will be subject to the prior approval of the Project Manager and will comply with the Technical Specifications. 
2.7- Timber for Framing 
All the woods will be of first quality, sound, perfectly dry, the humidity level in accordance with the requirements of the climate, without vicious knots, presenting no significant deterioration, such as spalling, frost, internal cracks or rolling ... etc. and guaranteed against all possible illnesses. 
The wood should also not show traces of insects, the cracks will only affect the surface of the parts and will be few. 
These woods will be chosen on the basis of their dimensional stability, their mechanical qualities and the possibilities of supply. 
The contractor will be responsible for diseases that may occur in his works after their implementation (mold, fungi, etc.). 
It will also be responsible for all twists, splits, bursts, etc. due to the use of imperfectly dry wood. 
All wood will undergo an insecticide and fungicide treatment against termites by soaking before assembly. Provision will be made to paint the parts which have been the subject of new cuts, and which leave the visible wood untreated. 
2.8- Roofing sheets 
The roofing sheets will be of Aluminum 6/10th thick and will come from approved manufacturers and factories. 
Materials for aluminum, wood and metal joinery 2.9- 
The contractor is required to submit beforehand to the Project Manager a sample of each type of joinery for approval before mass production and installation of joinery (verification of dimensions, verification of the thickness of the sheets, (aluminum, timber and tubular frame, number and arrangement of hinges, number and arrangement of sealing brackets, brand and origin of locks). The Contractor is required to communicate to the engineer the address of the workshop where this joinery is manufactured for monitoring. The presentation of the sample for acceptance by the Project Manager will take place at least fifteen (15) days before the installation of the joinery. 
2.10- Electricity materials 
All sheaths, cables and electrical devices will be of very good quality and subject to the assessment of the Project Manager before installation. 
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2.11- Painting 
All products used for painting, painting preparations, varnish or other coatings must be of good brand from approved manufacturers and factories. They will be delivered to the site in their original containers labeled by the manufacturer. Handcrafted products or those composed on the job are strictly prohibited. The Client will always have the right, whatever the degree of progress of the work, to have the quality of the products used checked by a laboratory of his choice and at the expense of the contractor. This verification will be carried out either by analysis on samples taken, or by tests on the works executed. 
2.12- Materials for cladding 
Porcelain or earthenware tiles and accessories must come from well-known factories, corresponding at least to CERABATI products. 
Their dimensions and manufacturing tolerances will be those defined by standards NFP 61.311 0 314 or DTU No. 52.1 for thin elements, its being understood that the “good choice” manufacturing quality corresponds to the second classification. The characteristics of the porcelain stoneware tiles must be guaranteed by the approval of the Engineer and recorded in a report justifying their physical qualities. 
Chapter 3- Methods of execution of building works 
3.1- Site visits 
The contractor must visit the site, to enable him to assess the consistency of the work incumbent on him and the viability of the project site. He must also accurately assess all the conditions of execution of the works and realize the difficulties associated with them. A detailed report of the visit should be drawn up and should highlight general and specific observations related to the project. 
3.2- Overview 
The works will be carried out by the company, including the following trades: 	 Preparatory works. 
 Earth works. 
 Masonry and concrete works. 
 Framing works – roofing. 
 Aluminium, wood, and metal joinery works. 
 Electrical works. 
 Painting works. 
 Plumbing – sanitary works. 
 Floor and wall claddings. 
 Drainages, utilities, and various networks. 
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3.2.1- Composition of concrete and mortars 
3.2.1.1-  Concrete 
Concretes used for the construction of structures meeting the following specifications: 
	Concrete Type 
	Cement 
dosage per m3
	Area in Need 
	Resistance at 28 days 
- compression - Mini traction 
	Water /Cement ratio 
maximum 

	Common Concrete (CC) 
	200 kg 
	Lean concrete 
	
	0,70 

	Grade 1 Concrete (G1C) 
	250 kg 
	Formconcrete 
	18 Mpa 
1,8 Mpa 
	0,60 

	Grade 2 Concrete (G2C) 
	300 kg 
	For structural 
elements that are not reinforced or lightly reinforced 
	23 Mpa 
2,05 Mpa 
	0,55 

	Grade 3 Concrete (G3C) 
	350 kg 
	For works or 
parts of works in 
reinforced concrete 
	27 Mpa 
2,32 Mpa 
	0,55 

	Grade 4 Concrete (G4C) 
	400 kg 
	For structures or parts of structures in 
reinforced concrete 
	30 Mpa 
2,67 Mpa 
	0,55 


The dose of cement indicated in the table cannot be reduced even if the resistance of the tests exceeds the prescribed values. 
a)- Consistency 
The consistency of quality concretes G2C, G3C and G4C will be measured with the Abrams Cone Test Method (ACTM), the subsidence will be less than 5 cm. The contractor must in all cases have the necessary equipment to ensure satisfactory vibration of the concrete used. 
b)- Composition (Mix Design) 
The study of the composition (Mix Design) of concrete is the responsibility of the contractor. He must present his proposals to the Project Manager and submit for his approval the particle size composition and the volumes of water to be incorporated per cubic meter, in good time to meet the contractual execution time. 
The contractor has a period of fifteen (15) working days from the notification of the contract to present the composition of the concrete (Mix Design). 
The Project Manager will make his/her observations or give his/her approval within three (03) working days from the date of receipt of the contractor 's proposals. 
Following the approval by the Project Manager of the proposed concrete compositions, the Co-contractor will carry out mix tests for each grade of concrete indicated. The tests must correspond to the manufacturing conditions on the site. The contractor will only apply the mixtures approved by the Project Manager. 
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c)- Concrete control 
The contractor is responsible for carrying out the study tests and suitability tests in good time to meet its contractual obligations relating to the execution times, whatever the results of said tests. The test pieces will be made in approved moulds. The transport to the test specimen control, suitability and information control laboratory will be carried out by the contractor. 
Concrete control will be carried out accordingly as prescribed in the table below : 
	Class of Concrete 
	Number 
of test pieces to collect 
	Compression 
	Frequency of Traction tests 
	Consistency 
Fresh concrete 

	G2C 
300 kg 
	Per day of concreting 4 cylinders 
	2 tests 
at 7 days 
	2 tests 
at 7 days 
	1 per ½ days of concreting 

	
	8 prisms 
	4 tests 
at 28 days 
	4 tests 
at 28 days 
	

	G3C 
350 kg 
	Per day of 
concreting 
10 cylinders 
	3 tests at 3 days, 2 tests at 7 days 
	3 tests at 3 days 2 tests at 7 days 
1 per ½ days 
concreting 
	

	
	Prisms (at the request of the Project Manager) 
	5 tests at 7 
days 
	5 tests at 28 days 
	

	G4C 
400 kg 
	Prisms (at the request of the Project Manager) 
	7 tests at 7 
days 
	7 tests at 28 days 
	


If structures or parts of structures, for which the tests are carried out show resistances lower than 15%, the required resistances will be refused. 
3.1.1.2- Mortars 
Depending on their destination, the mortars will have the following compositions: 
	 M400:  Mortar with 400 kg of cement per cubic meter of sand. It will be used for the 		realization of the facings seen of the works (covers of manholes, works in superstructures). 
 M500: Mortar at 500 kg of cement per cubic meter of sand with the addition of Sika N1 product according to the dosage prescribed by the manufacturer and subject to the approval of the Project Manager. This mortar will be used for waterproofing the interior plaster of the structures. 
 M600: Mortar dosed at 600 kg of cement per cubic meter of sand. It will be used for all seals 	(metal profile descent rungs, etc.) and for repointing masonry rafters. 
The mortars will be manufactured mechanically or exceptionally, manually for very small quantities. Manufacturing equipment must provide the same dosage guarantees as for concrete. Any mortar which has started to set, or which has dried out will be rejected and must not be mixed with fresh mortar or water must not be added to it. 
3.1.1.3- Formwork 
Formworks will be made up of metal elements, wood, or any other equivalent material. They will be subject to the approval of the Project Manager. 
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surfaces. They willcomply with the technical requirements and plans. 
3.1.1.4-  Bending of reinforcements for reinforced concrete 
The using conditions of the reinforcements must comply with the specifications of the technical clauses. 
When it is necessary to constitute a reinforced element with several bars, the stirrups are distributed over a certain length so that, in a section, there are at least 2/3 of the continuous bars, assuming that the overlap of the reinforcements with improved adhesion will comply with the requirements of the reinforced concrete rules in force. 
Immediately before installation, the steel bars and stirrups will be cleaned and rust-freed. The reinforcements will be well fixed so that there is no risk of displacement during the pouring of the concrete. The following are forbidden: 
	 the deliberate bending and unbending of the reinforcements. 
 assembling of reinforcements by welding. 
 Oiled reinforcements. 
3.3- Site installation 
	Site installation works will be the responsibility of the company benefiting from the contract. 
They include: 
 The construction of a temporary fence. 
  Cleaning and security of the site. 
 The measures necessary to comply with legal and regulatory provisions relating to staff health and safety. (Setting up a temporary latrine, have containers of drinking water treated with bleach, a pharmacy box equipped with first aid products: aspirin, nivaquine, adhesive plaster, betadine, bands, alcohol, etc.). 
 Temporal access roads and the maintenance of temporary or permanent roads inside the 	site. 
 An on-site storage warehouse. 
The site office: Throughout the duration of the work, and in addition to these offices where 	the site book, the site logbook will be permanently available, the successful tenderer must 	make available to the Engineer in a location determined jointly with him/her:
 An office or room of at least 16m2 equipped with an office table and two chairs 	reserved for the Civil Engineer. 
 A room for site meetings that can accommodate at least 5 people equipped with a meeting table, two 1.5m benches, a display board for plans and planning (chronogram) placed permanently. 
 Adequate water drainage should be provided over its entire area. 
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 Receptacles for receiving waste are to be installed near the various facilities. These receptacles are to be emptied periodically and the waste to be placed in a container for recovery or in a dump (pit). This pit must be located at least 100m from the installations and in the event of the presence of water courses at least 150m. At the end of the work, the pit is to be filled with earth up to the level of the natural ground. 
(If deemed necessary in the UNDP Recovery Program of Northwest, since it is low profile operation) In addition to all these aspects mentioned above, 02 (two) very visible panels, the locations of which will be defined and indicated by the Project Manager might be fixed for indication and information of the site and will bear the following indications: 
	 Project references. 
 References of the Client (Project Owner). 
 References of the beneficiary structure. 
 The source of funding. 
 Company reference. 
 The duration of the work (the dates of the start and end of the work). 
No other sign will be authorized on the site, except with written agreement except for regulatory signs like those prohibiting access to the site and those concerning safety. 
3.4- Preparatory works 
3.4.1- Studies 
The studies include: 
	 Studies of soil bearing capacity. 
 the establishing of execution plans and details at appropriate scales. 
 the different calculation reports. 
 the establishing of the work schedule. 
These documents will be given in 04 copies before the start of work to the Engineer within 15 working days after signing the Service Order to start work. 
3.4.2- Labour-based works 
The specificity of labour-based work is to fight against poverty by creating temporary jobs for local unskilled labour and the use of local materials in construction work. The recruitment of unqualified staff must be done through a local labour agreement between the holder and the representative of the beneficiaries. 
In the case of this labour-based construction site and to achieve one of the objectives which is the creation of temporary jobs in order to fight against poverty, the company must only employ the unskilled local labour of the site of the construction site for the execution of the works. The 
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financial benefits for the beneficiaries should in principle be within a range of 5 to 15% of the amount of the contract, part of which is allocated to female labour. 
As part of the execution of the works, subject of this Call for Tenders, the following tasks must be performed manually: 
	 cleaning of the infrastructure footprint. 
 stripping of topsoil. 
 excavations of all kinds. 
 backfilling of excavations. 
 backfilling the pavement. 
 land clearing. 
 participation as a labourer in the construction of major works. 
 participation as a labourer in the realisation of finishes. 
The transport of water, sand, rubble, and gravel will be done only by means of wheelbarrows or rickshaws. The improvement of these local resources is the responsibility of the company. However, in cases where the distances are greater than two (02) kilometres, the company has the option of using motorized vehicles. 
3.4.3- Survey Layouts / setting outs 
The installation of the structures will be carried out by the company. The contractor is responsible for the layout of the works, and he/she is also responsible for the levels, alignments and dimensions of the works executed according to the indications on the site plans and the ground plans. 
In the event of a setting out or levelling error, the contractor will be required to carry out at his own expense and regardless of their importance all the work necessary to restore the structures to their planned position. 
The company will make all the readings it deems necessary and will remain responsible for the consequences of any measurement error, regardless of the origin of the plan and calculations. The Engineer or his/her representative reserves the right to carry out, at the contractor's expense, periodic checks of the various axes and elements of implantation or levelling of works. 
3.4.4- Brush clearing and pruning 
The land clearing will be done on the site of the building and on a 10 m right-of-way all around it. This work includes all subjection of tree felling and stump removal. 
Brush clearing and pruning concern the immediate surroundings of the structure in order to improve the sunshine and provide visibility. 
Regarding pruning, all branches overhanging the platform will be cut along a vertical line passing through the brush limit. 
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With regard to brush clearing, it consists of cutting low to the ground, without uprooting the vegetation and quality trees will be preserved and protected. 
3.5- Earthworks 
3.5.1- Excavations 
The excavations will be lowered to good soil, ensuring perfect stability of the structure. For ease of implementation, the openings of the excavations will not be less than 70 cm. In any case, the depth of these excavations will not be less than 80 cm at all points. The excavation walls will be well erected, and the bottoms perfectly levelled. The adjustment of the excavation bases to the final dimensions will be carried out. 
The execution of the excavations will be subject to the approval of the site by the Project Owner or the Engineer. 
In the case of isolated foundations, wells can be deepened up to 1.50 m. 
3.5.2- Backfilling of excavations 
The soils resulting from these excavations if of good quality, will be used for backfilling. In the case of proven poor quality of the soil from these excavations, the backfill will be made with a soil of tested and approved good bearing capacity. These will be carried out in successive layers of 15 cm, watered, and compacted. 
Surplus soils as well as those of poor quality will be evacuated to the public landfill or to places approved by the Engineer. In any case, the backfilling of excavations will be purged of all detritus, roots, vegetable matter and rubble. 
3.6- Foundations 
3.6.1- Lean concrete 
Lean concrete dosed at 200 kg/m3 of 5 cm thick will be spread on the excavation bases. 
3.6.2- Reinforced concrete footing 
In reinforced concrete as indicated on the plans, for example. 	 Concrete: dosed at 400 kg/m3. 
 Steels: HA10 every 10 cm maximum. 
3.6.3- Foundation walls 
The foundation walls will be executed in agglomerates of cements of (LxWxH) 40 x 20 x 20cm, stuffed with ordinary concrete dosed at 250 kg/m3 and laid with ordinary cement mortar. 
3.6.4- Foundation beams and column footings 
The Foundation beams and column footings will be made of reinforced concrete and will be, for example: 
	71 


 Of section 20 x 20cm. 
 Concrete: dosed at 400 kg/m3. 
  Steel: Φ6 stirrups every 15 cm in + 4 T10 threads. 
The Foundation beams of the foundation walls in agglomerates of 20cm packed will be made of reinforced concrete with a section of 20 x 20cm dosed at 400kg/m3 and having for steel: T6 frame every 15 cm + 4 T10 threads + 4 T10 stirrups. 
3.6.5- Floor paving 
The ground will receive a lightly reinforced concrete pavement of 08 cm thick on polyethylene plastic films of 400 microns. 
Concrete: dosed at 350 kg/m3. 
3.7- Masonry - Elevation 
3.7.1- Reinforced concrete for columns, chaining, lintels and window sills 
For example, the concrete elements will be dosed at 400 kg/m3 with steels of 8mm for the threads and 6mm for the stirrups depending on structural analysis results. 
	a) Columns 
In reinforced concrete unless otherwise indicated in the section plans. 
 15 x 15cm in the gable and partition walls. 
 15 x 15cm on the front and back facades. 
 Concrete: dosed at 400kg/m3. 
 Steel: Φ6mm stirrups every 15 cm and 4 threads HA10mm. 
	b) Lintels 
In reinforced concrete with a section of 15x20cm or 10x20cm depending on the thickness of the walls unless otherwise indicated in the section plans: 
		 Concrete: dosed at 400 kg/m3. 
 Steels: Φ6mm stirrups every 15cm + 4 HA10 threads. 
	c) Top chaining 
In reinforced concrete of 15 x 20cmunless otherwise indicated in the section plans: 		 Concrete: dosed at 400 kg/m3. 
 Steels: Φ6mm stirrups every 15cm + 4 HA10 threads. 
3.7.2- Walls in agglomerates of 15cm in elevation 
The elevation walls will be mounted in (LxWxH) 40x15x20cm hollow cement agglomerates as indicated on the plans. These agglomerates must offer significant crushing resistance to be verified through laboratory tests. 
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3.7.3- Interior and exterior plasters 
On all masonry or concrete parts, a cement plaster of 2.5cm thick with cement mortar dosed at 400 kg/m3 will be applied. 
Hanging: Rough coat with coarse sand mortar. Coarse and Finish: With fine sand mortar. 
3.7.4- Smooth floor screed 
After cleaning, the surface should be roughened by manual or mechanical means. After this treatment, the surface must be carefully cleaned again, in particular to remove the dust released by the treatment. It must then be moistened or treated with bonding products. 
The dosage of the mortar for the floor screed is 400 kg/m3 of cement per cubic meter of smoothed screed mortar and the final thickness will be 4 cm. The mortar screed is spread over the surface of the support, tamped then adjusted and floated before receiving the cement slip or tiles. 
3.8- Roof - Frames 
3.8.1- Treated wood frame 
a) – Roof trusses 
The trusses will be executed with hardwood of 3x15cm, treated with xylamon. The entry and crossbow will be doubled. 
These trusses will be solidly anchored in the masonry with the help of the retaining bars of the columns and wall plate. 
b)- purlins 
They will be in hardwood treated with xylamon, section 8x8cm or 5x15cm according to the indication of the plans. 
3.8.2- Fascia board 
The fascia board used will be 30 cm wide and 03 cm thick. It will be made of hard wood and planed on one side and will receive an aluminium coating (hemmed strip). 
Sprocket: 4x8 batten connecting purlins. 
3.8.3- Metal frame (In case of Metal Frames) 
The metal framework will be carried out in accordance with the approved execution plans and following building rules. 
All the quantities and dimensions indicated in this document are indicative. It is up to the company to check them and correct them if necessary. 
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The construction will be in commercial profiled iron bath galvanized; the dimensions of the profiles are given as an indication and must be validated by a structural study. 
The contractor must include in his execution program the following services. 
 Receiving of the supports on which it operates. 
 The survey implementation of preparatory works. 
 The lifting and handling means specific to his work, work platforms and scaffolding. 
 The means of safety and protection of his workers. 
 Sealing and caulking on neighbouring structures for a perfect completion of the work. 
The company will also be responsible for the studies of the metal framework necessary for the design and construction of the project structures; will be included in the service: 
 General detailed plans. 
  The explanatory notes necessary for the execution of the works. 
 Structural steel framing members. 
The contractor must have the supports accepted before any intervention on his part; the start of work will imply his tacit agreement to them. 
Under the present work will be due. 
 The supply of profiles and materials necessary for all assembly accessories, corresponding 	assembling. 
 Transport, assembly, and adjustment of all metal elements. 
 Regulatory protections, materials and equipment required for assembly. 
 Evacuation of debris and cleaning of the site at the end of the intervention. 
a)- Roof frame 
The main dimensions of the frame will be determined by the contractor in his execution documents; it will be: 
 The length between gantry axes. 
 The inner width of the columns. 
 The outer width of the columns: (according to column hypothesis = IPE80). 
 Slope (%) ; 
 IPE columns and rafters. 
 IPE or UPN of structural purlins. 
 IPE or UPN Secondary frameworks. 
 The tube binds in angle of 30x30x3cm. 
 IPE or UPN profile trusses. 
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b)- Rust protection 
The steel elements will receive protection by applying a good quality glycerophthalic primer paint. The use of ordinary rust remover such as iron, zinc chromate, etc ... is strictly prohibited. The metal will first be descaled by effective brushing or sandblasting if necessary and degreased with gasoline or stripper. The anti-rust application will be done with a brush, on all profile developments, including parts that are difficult to access. 
c)- Assembling 
The assemblies will be of different types depending on the nature of the works: bolting or pointing. 
d)- Plates for fixing purlins on masonry 
For frames made up of purlins anchored to the chainings of gable or shear walls, using steel plates, an anchoring device composed as follows will be adopted: 
 A 15x8 mm fixing plate with 2 threaded rods with hooks sealed in the concrete chaining, 	where a reservation has been made. 
3.8.4- The Roof Cover 
The roofing will be made of sheets or corrugated sheets in Aluminium 6/10th in a length of 6 m fixed on the purlins by 8 x 80 lag screws with accessories for the infrastructures with wooden frame; and in 6/10th Aluminium sheets without anti-condensation and fixed by bolting for those with metal frame. 
The ridge will be raised and covered with 50 cm ridge sheets and the gables will receive aluminium edges. 
3.8.5- Ceiling 
a) - Joist 
It will be made of hardwood treated with xylamon, section 4 x 8 mini and the edges will be planed. 
b)- Cladding 
The cladding will be 4mm plywood and Ayous gasoline in 60 x 120cm sheets. Peripheral joint covers will be both inside and outside. 
3.9- Aluminium, wood and metal joinery 
The Contractor is required to submit beforehand to the Project Manager, a sample of each type of joinery for approval before mass production and installation of joinery (verification of dimensions, verification of the thickness of the steel sheets and the tubular framework, number and arrangement of hinges, number and arrangement of sealing brackets, brand and origin of locks, protection against corrosion). 
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The Contractor is required to communicate to the Project Manager the address of the workshop where this joinery is manufactured for monitoring. 
The presentation of the sample for acceptance by the Project Manager will take place at least fifteen (15) days before the installation of the joinery.
All exterior joinery must be perfectly watertight and airtight even in heavy rain and strong winds. All metal joinery will be executed from current profiles. 
The elements will be laid with the greatest accuracy both in plumb level and wedging (tolerance 20 mm). 
The metal frames are provided to equip the doors. They will be made from metal profiles of thicknesses and profiles in accordance with the layout provisions and according to the width of the bays provided by the plan view. The frames will be pre-treated and equipped with the following accessories: 
	 the reinforcement for hinges will be provided in number of 3 (bottom, central and top) for 		each shutter. 
 anchoring brackets per upright and an additional bracket on the cross member for doors 	over one meter wide. 
 The contractor must pay particular attention to the following adjustments before fixing:  checking the squareness of the frames. 
 Checking the clearances between the frame and the shutter with a maximum tolerance of 5 	mm. 
 control of articulation and rotation joints with a maximum tolerance of 5 mm. 
 Shutter adjustment, all the constraints of installation, fixing and handling are included; as well as the supply of locking wedges for the shutters according to the detail of the execution plan. 
 The doors provided for in this chapter must be made in accordance with the execution and 	detail plans attached to the tender document. 
3.10- Electricity and Solar Energy Installations 
This specification strongly encourages the use of Solar Energy Installations in all buildings. All the equipment will be screw fixing, the flush mounting boxes must be chosen accordingly. The LEGRAND brand is offered, and unless otherwise indicated, in the MOSAÏC series, with 38 mm deep super box mounting boxes, and 40mm deep frame, and so forth. Other equivalent solutions may be offered by the contractor. 
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3.10.1- Switches 
The axis of the switches will be placed at 1.10 m from the floor and 0.15 m from the door frame, on the side opposite to the opening of the doors. Each switch will be placed so that ignition is obtained by the low position of the mechanism. 
a) - Single ignition switch 
The single ignition switches will be LEGRAND brand NEPTUNE series ref. 80500. 
b) - Two way switches 
The two-way switches will be LEGRAND brand NEPTUNE series ref. 74011. 
c)- Double ignition switch 
They will be LEGRAND brand NEPTUNE series ref. 80551. 
3.10.2- Sockets 
The sockets will be placed at 0.30 m from the ground in general. They will be either ordinary sockets or 2P + E sockets, 16 A, 250 V, NEPTUNE series from LEGRAND, mechanism reference 80529. 
3.10.3- Sheathing 
It will be made of iso range tube of suitable diameter embedded in the masonry. 
3.10.4- Cabling 
The cables will be in VGV or TH. As a general rule it is necessary to consider following sections : 	 1,5 mm2 for lighting circuits ; 
	 2,5 mm2 for the socket circuits. 
Each circuit will include a maximum of 08 devices and will be protected by 10A fuses for the 16A lighting circuits for the outlet circuits. 
3.10.5- Equipment 
The recommended brands will be "LEGRAND" or "INGELEC" and the models will be approved by the Project Manager before installation. 
3.11- Painting 
The painting work will include all subject matter of ginning, sanding and filling with painter's plaster. 
Printing 
	 Walls, lime. 
 Ceilings: Painting approved by the Engineer. 
 Wood Diluted glycero. 
Finishing 
	Walls and ceilings : 
		 Ceilings: painting approved by the Engineer. 
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 Exterior walls: Paint approved by the Engineer. PANTEX 1300 in two (02) coats. 
 Interior walls: Paint approved by the Engineer. PANTEX 800 in two (02) coats. 
Basement : glycerophthalic paint in 02 layers with variable height according to the 	buildings. 
3.12- Plumbing – Sanitary 
All materials and equipment manufactured and produced within the framework of this contract must comply with ISO international standards. 
All the material necessary for packaging, protection, up to storage, will be provided by the contractor. It must be new when it arrives on the site. 
PVC pipes (unplasticized Polyvinyl Chloride) will comply with international standards ISO 161 / 1-1978, 2505-1981, 3606-1976 and following. They will be manufactured for assembling by gluing. They will not show any damage and will be free from any material or interior or exterior manufacturing defects which would reduce the resistance to internal pressures, or which would endanger the correct installation or good performance of the pipe in service. 
The inner sheath must not contain any water soluble or unhealthy elements and must leave the water odourless, tasteless, and colourless. Nominal pressures will be PN = 6.10 bar. 
Masonry structures must have good resistance to crushing. The manholes and the septic tank must have a layer of water-repellent coating on their inside. The sump will be sized like a soak away pit. All the installations must be pre-sized as to accommodate an average number of operators equal to 100 people. 
3.13- Claddings 
3.13.1- Wall tiles 
It must be covered with a colour enamel with a so-called satin or shiny type appearance, without relief, of a uniform colour. The tile must be at least 10X10 format and 4 mm thick minimum. The colour is chosen by the Client on the basis of the samples presented by the contractor. 
The tiles will be first choice, guaranteed by a certificate from the manufacturer. The installation will be done according to the following mode: 
	 Applying a rough coat of cement mortar dosed at 400 kg of cement per cubic meter of sand, 		this coating is perfectly prepared and flat. 
 Installation, full of mortar or non-tinted cement adhesive. 
 The joints will be continuous from 2 to 3 mm. 
 The grouting will be in a colour of the Employer's choice. This position includes: 	 Masonry dressing plaster, sealing mortar or adhesive cement. 
 Special tiles or PVC angle profiles for finishing corners and around tiled surfaces, 
78 


plinths. 
 All seals, piercings and cut outs necessary for the various trades. 
 The angles (15X15) of protruding angles and the flexible expansion joint at the 	angles between floors and walls. 
 Grouting and cleaning surfaces. 
3.13.2- Porcelain stone ware tile 
It will have a thickness of 0.5 to 1cm, tinted in the mass or with a tinted topcoat. When dry, the beautiful face of the tile is smooth and should not show any cracks, holes, etc. 
The tiles will be laid in a full bath of cement mortar dosed at 400 kg of cement per cubic meter of sand, with continuous joints. The installation can be done with cement glue, for that, the support must be perfectly flat but rough and dry to allow the adhesion of the glue. 
 The format will be at least (30X30cm). 
 The colour is determined by the Project Owner. 
 The joints will be closed afterwards. 
 The cement dosage is 400 Kg per cubic meter of sand. 
 The colour of the joint must be approved by the Client, for this a sample of one square 	meter will be produced by the company. 
 the joints have a width of 2 to 3 mm maximum. 
3.14- Drains and Various Networks 
3.14.1- 	Channels 
Rectangular reinforced concrete gutters at a rate of 400 kg/m3 will be built around the buildings, with dimensions varying according to the buildings (10 cm thick). 
These gutters will be covered with prefabricated reinforced concrete slabs at the places indicated by the Project Manager. 
A minimum slope of 2% will be made at the bottom of said gutters to facilitate the flow of water. 
3.14.2- 	External paving 
The basement walls will be protected by paving 80 cm wide and 10 cm thick all around the building. This paving will be in ordinary concrete dosed at 400 kg/m3. 
3.15- Management plan for socio – environmental measures 
Before the actual start of work, the company must prepare an environmental action plan specifying all the environmental measures to be implemented, as well as internal regulations specifically mentioning the safety rules, in particular the wearing of appropriate protective clothing, speed limitation. In addition, these internal regulations must prescribe the prohibition of consuming alcohol during working hours, of abusive use of firewood, as well as the sensitization of personnel 
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to the dangers of STIs / AIDs not forgetting the proper respecting of COVID 19 measures, to respect for cultures and customs and neighbouring populations. This regulation must be displayed within the company. 
In addition, an information and awareness campaign for staff and residents should therefore be organized in advance and their attention should be drawn to all these aspects, including the implementation schedule and employment opportunities. In particular, stakeholders should be informed about the reasons for choosing the site for the construction site, as well as the environmental action plan. This campaign will have to be repeated during the execution of the works. 
The various socio-environmental measures to be taken into account when carrying out the work will be: 
	 Reforestation. 
 Hydrocarbon management. 
 The safety of site personnel and users. 
 Garbage management. 
 solid and liquid waste management. 
 Water resources management. 
 repair of damages caused to third parties. 
 the opening and exploitation of quarries and borrow pits. 
  site rehabilitation and site withdrawal. 
a) - Hydrocarbon management 
It is the responsibility of the contracting company. Company personnel, in this case drivers or mechanics, must take the necessary precautions to avoid contact of hydrocarbons with the ground through the use of appropriate garbage bins. This task is a business responsibility and therefore is not budgeted for. However, the work monitoring committee will ensure strict compliance with the recommended measures such as the use of emptying tanks. 
b) - Safety of site personnel and users 
The safety measures for site personnel and users to be observed are those intended to endanger the health of personnel working on the site as well as those of residents living near the site. Among the measures brief daily or weekly health and safety awareness meetings are called for, we can note the wearing of safety equipment by company personnel on the site, the limitation of dust and safety sign boards. 
In order to avoid work accidents, the wearing of safety equipment such as gloves, helmets, nose covers is compulsory for anyone on the site. The company is required to provide all these materials to the site in sufficient numbers and the Project Manager is responsible for ensuring 
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strict compliance with these safety measures. 
Earthworks, in the presence of winds, are likely to cause the lifting of dust or other fine powders such as cement. In this case, despite wearing nose covers which is a protective measure, workers must water the soil surfaces during their work. 
In addition to the site indication signs bearing the project references (if found necessary in the Recovery Program), the Company is also responsible for installing safety signs such as those preventing access to the site by foreign persons or those relating to traffic (exit of trucks, speed limit, attention to work… etc). 
c)- Garbage management. 
During work periods, the garbage produced by users must be placed in these bins. In addition, the Site Manager will organize weekly manual work sessions which will make it possible to recover all the garbage lying around in the yard. After the tanks have been filled, they will be emptied in a suitable place for sorting and in a1.5 m deep pit to be burned. It will be up to the Site Manager to supervise the emptying, sorting and incineration operations. 
d)- Water resources management 
The contractor must avoid any conflict that may arise from the use of water resources. So, for these water needs; the quantities must be taken after consultation with the neighbouring populations. In any case, the company must avoid taking large quantities from seasonal rivers, which could interrupt the satisfaction of the urgent water needs of the local populations. 
In addition, he/she should avoid intervening in sensitive areas, introducing various pollution that may result from washing or emptying vehicles and machinery. 
e) - Repair of damages caused to third parties 
It may happen that the company causes harm to an individual deliberately or accidentally (destruction of crops, habitat, etc.). This damage shall be remedied at the expense of the company and in a manner satisfactory to that third party. In return, the latter will have to issue a certificate of compensation, in order to avoid any other subsequent claim. 
	PART III - WORK EXECUTION PROGRAM 


Chapter 1-At the start of the construction site 
Within ten (10) days of the Service Order prescribing the start of work, the contractor must provide:  the organization chart of the site personnel management with the names and contacts, qualifications and functions of the various agents. 
 the detailed execution program for all the work, translated in the form of a graph (GANTT 	planning), in order to facilitate its updating and use. 
This provisional program will include in particular all the information relating to: 
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 The site installations. 
 the arrangements made for the site supplies. 
 all construction work, with an indication of the personnel and equipment resources to be 	used. 
 forecasts of any monthly work accounts. 
He/she will specify : 
	 the provisions, methods, and modes of execution that the contractor proposes to adopt in 		order to execute the work. 
 the organization, resources and procedures over time and the phasing between works.  The execution rates. 
 the evolution of the workforce on site. 
The Project Manager has five (5) days to comment on the programs submitted to him by the contractor. 
The actual start of work will be subject to the presentation of the detailed schedule to the Project Manager without the deadlines being thereby extended. 
Chapter 2 In the course of works. 
In addition to the general work schedule established at the start of the work; the contractor must 
establish a weekly and or monthly program as the work progresses. 
The contractor will make any changes to his program and his provisional schedule that may be 
prescribed by the Project Manager during site meetings. 
The general schedule will be constantly updated in the event that there is a discrepancy between 
the provisional schedule and the actual work progress schedule. 
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83 


UNIT PRICE LIST FOR THE PROJECT 
	UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCKS OF TWO CLASSROOMS, REHABILITATION OF SOME CLASSROOM/ADMINISTRATIVE  BLOCK, A  VIP TOILET AND SOLAR ELECTRIFICATION  IN GBHS KIMBO, KUMBO CENTRAL SUB DIVISION,BUI 



	DIVISION 

	N° 
	DESCRIPTION OF WORKS 
	Unit 
	Quantities 
	 Unit Price in Figures 
	 Unit Price in Words 

	100 
	PRELIMINARY WORKS 
	
	
	
	

	101 
	Studies 
	LS 
	1 
	
	

	102 
	Site installation of Equipments and tools 
	LS 
	1 
	
	

	103 
	 Construction of Site Hut 
	LS 
	1 
	
	

	104 
	Implantation and setting out of structure 
	LS 
	1 
	
	

	 SUB TOTAL LOT 100 
	

	B - LARGE WORKS 

	200 
	EARTH WORKS 

	201 
	Site Clearance and removal of debris 
	m² 
	325 
	
	

	202 
	General excavation and site levelling 
	m3 
	654 
	
	

	203 
	Excavation of Footings for pillars 
	m3
	3.75 
	
	

	204 
	Backfilling of Foundation with borrowed laterite 
	m3
	25 
	
	

	
	SUB TOTAL LOT 200 
	
	
	
	

	300 
	FOUNDATION WALL ERECTION 

	301 
	Blinding Concrete 
	m3
	1.4 
	
	

	302 
	RC for footings, dwaf columns, chaining beam 
	m3
	3.5 
	
	

	303 
	20cm X 20cm X 40cm Masonry for foundation walls 
	m² 
	36 
	
	

	 SUB TOTAL LOT 300 
	

	400 
	ELEVATION OF WALLS/MASONRY 

	401 
	15cm X 20cm X 40cm block walls 
	m² 
	109 
	
	

	402 
	RC for pillars, Beams, and Lintels 
	m3
	3.8 
	
	

	403 
	12cm thick Floor 
	m3
	11 
	
	

	404 
	Scafolding 
	LS 
	1 
	
	

	405 
	Cement mortar plaster 
	m² 
	193 
	
	

	406 
	RC for the construction of access rams to the Ground floors 
	Unit 
	2 
	
	

	407 
	Black board stages 
	Unit 
	2 
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	408 
	Wall black board (500X120)cm with cement paste including painting 
	Unit 
	4 
	
	

	 SUB TOTAL LOT 400 
	

	
	
	
	
	
	

	500 
	FRAMEWORK AND ROOF COVERING 

	501 
	Wooden king post trusses 
	U 
	16 
	
	

	502 
	Purlins and edge slats 
	ml 
	320 
	
	

	503 
	Roofing sheets 
	m² 
	287.5 
	
	

	504 
	Top ridgin 
	ML 
	22 
	
	

	505 
	Fascia Boards 
	ML 
	36 
	
	

	506 
	Valley Gutters 
	ML 
	23 
	
	

	507 
	4mm plywood painted white ceiling 
	m² 
	205 
	
	

	 SUB TOTAL LOT 500   
	

	600 
	PAINTING 

	601 
	Lime Badugeon or (more suitable to the environment) 
	m² 
	386 
	
	

	602 
	Exterior walls (Pantex 1300) or (more suitable to the environment) 
	m² 
	193 
	
	

	603 
	Interior walls (Pantex 800) or (more suitable to the environment) 
	m² 
	193 
	
	

	604 
	Metal carpentry (Glycero paint) or (more suitable to the environment) 
	m² 
	130 
	
	

	 SUB TOTAL LOT 700 
	

	800 
	JOINERY AND GLASSWORKS 

	801 
	Supply and installation of 0.9mx2.2m Alluminium doors including locks and all subjections 
	u 
	4 
	
	

	806 
	Supply and installation of 2.10mx1.10m 
Alluminium windows including locks and all subjections 
	u 
	10 
	
	

	807 
	Window protectors (2.10X1.10) 
	u 
	10 
	
	

	 SUB TOTAL LOT 800 
	

	900 
	ELECTRICITY 

	901 
	Supply and installation of 4p 16A modular circuit breaker including all subjections 
	u 
	1 
	
	

	902 
	Supply and installation of modular switch 16A including all subjects 
	u 
	2 
	
	

	903 
	Supply and installation of ceiling led lamps including all it subjects 
	u 
	8 
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	904 
	Supply and installation Single switch 16A including all subjections 
	u 
	6 
	
	

	905 
	Supply and installation Two-way switch 16A including all subjections 
	u 
	2 
	
	

	906 
	Supply and installation of 2P+T10/16A socket outlets including all subjections 
	u 
	8 
	
	

	907 
	Supply and installation of 1.5mm² H07V-U1000 cable including all subjections 
	rlx(100m) 
	5 
	
	

	908 
	Supply and installation of 2.5mm² H07V-U1000 cable including all subjections 
	rlx(100m) 
	8 
	
	

	909 
	Supply and installation of built-in junction box 160x160 including all subjections 
	u 
	1 
	
	

	910 
	Supply and installation of round recessed bumbs including all subjections 
	u 
	4 
	
	

	911 
	Supply and installation of earth break bars including all subjections 
	u 
	1 
	
	

	912 
	Supply and installation of corrugated 
insulating sheath including all subjections 
	rlx(100m) 
	4 
	
	

	 SUB TOTAL LOT 900 
	

	1000 
	1000 EXTERNAL WORKS 

	1001 
	1001 Rainwater Run off gutters of 35x40 
	ml 
	60 
	
	

	1002 
	1002 Concreting of external veranda 
	m2 
	107.4 
	
	

	 SUB TOTAL LOT 1000 
	

	
	TOTAL CONSTRUCTION OFA BLOCK TWO CLASSROOMS 
	
	
	
	

	1100 
	1100 SOLAR ELECTRIC SUPPLY 
	
	
	
	

	1101 
	1101 300Watts Sollar monocrystalic pannels 
	u 
	12 
	
	

	1102 
	1102 150Ah Charge Controller 
	u 
	1 
	
	

	1103 
	1103 250 HA Batteries 
	u 
	4 
	
	

	1104 
	1104 5000VA DC-AC inveter 
	u 
	1 
	
	

	1105 
	Battery stand 
	LS 
	1 
	
	

	1106 
	Metalic protective fence painted with anti-rust 
	LS 
	1 
	
	

	1107 
	1107 Installation cables 
	rules 
	1 
	
	

	 SUB TOTAL LOT 1100 
	

	 TOTAL CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AND SOLAR ELECTRIC SUPPLY 
	

	BI REHABILITATION AND EQUIPPING OF A BLOCK OF TWO CLASSROOMS, ADMINISTRATIVE OFFICE. 

	N° 
	DESCRIPTION OF WORKS 
	
	Quantities 
	Unit Price Frs Cfa 
	Total Cost Frs Cfa 

	A - PRLIMINARY WORKS 
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	100 
	SITE INSTALLATION AND PRELIMINARY WORKS 

	101 
	Estimated budget for studies and drawing plans 
	
	1 
	
	

	102 
	Site installation and HSE(Safety and Hygiene on site) Refer to HSE Tender Manual. 
	Ls 
	1 
	
	

	103 
	Site clearing and preparation for works 
	UNIT 
	1 
	
	

	 SUB TOTAL LOT 100 
	

	TOTAL PRELIMINARY WORKS 
	
	

	B - LARGE WORKS 

	200 
	REPAIRS OF FOUNDATION AND FLOOR  WORKS 

	201 
	Repairs of foundation with Cement blocks of 20x20x40 stuffed with cement mortar dosed at 1:3 
	m3
	17 
	
	

	202 
	Concreting of floors 
	m3
	18 
	
	

	 SUB TOTAL LOT 200 
	

	300 
	REPAIRS OF MASONRY WORKS AND ELEVATION 

	301 
	Repairs of walls with Cement blocks of 15x20x40 
	
	50 
	
	

	302 
	25mm cement and sand (1:3) double coated plain smooth internal and external rendering on walls 
	m2
	186 
	
	

	303 
	Floor finishing in cement screed of 3cm thick for all the classrooms, Administrative office and verandas. 
	m2
	190 
	
	

	304 
	Wall blackboard (500x120)cm with cement paste finish including painting with good quality black paint on two walls. 
	u 
	4 
	
	

	305 
	Blackboard stages with angle bars at the edges 
	u 
	2 
	
	

	 SUB TOTAL LOT 300 
	

	400 
	REPAIRS OF FRAMEWORK - COVERING - ROOF 

	401 
	Purlins (5x8)cm 
	M3 
	86 
	
	

	402 
	Noggings (4x4)cmx4m long 
	m3 
	54.2 
	
	

	403 
	Repairs of all Ceilings in hard plywood (4mm thick & red on both sides) 
	m2
	134 
	
	

	404 
	Repairs of aluminium roofing sheets (tole bac 6/10th) including all accessories. 
	m2
	210 
	
	

	405 
	Repairs of fascia board sheet (Tole bac 3.5/10mm of 30cm height) 
	ml 
	58.6 
	
	

	406 
	Alu ridge cap/Alu ridge piece with Alu gable edge piece 
	ml 
	30 
	
	

	407 
	Tole lisse 3.5/10mm for the eves 
	m2
	68 
	
	

	 SUB TOTAL LOT 400 
	

	B - TOTAL LARGE WORKS 
	
	

	C - SECOND WORKS (FINISHING) 
	

	500 
	METAL AND JOINERY WORKS 
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	501 
	Supply and fitting 1.50X2.20m  metallic 
doors made with 10/10 metal sheets including, frames,(cylinder) lucks,hinges and any other related task 
	u 
	3 
	
	

	503 
	Window protectors 
	u 
	15 
	
	

	504 
	Matallic windows 
	u 
	8 
	
	

	505 
	Internal wooden doors (0.90mx2.20m) 
	u 
	1 
	
	

	 SUB TOTAL LOT 500 
	

	600 
	ELECTRICAL INSTALLATIONS 

	601 
	11mm conduit pipes 
	Roll 
	1 
	
	

	601 
	Cables V.G. V 1.5mm2 for lighting 
	Roll 
	3 
	
	

	601 
	Cables TH 2.5mm2 for power sockets 
	Roll 
	2 
	
	

	601 
	Led lamps 
	u 
	15 
	
	

	601 
	Two way switches built-in 
	u 
	10 
	
	

	601 
	One way switches built-in 
	u 
	12 
	
	

	602 
	Power sockets built-in 
	u 
	14 
	
	

	603 
	Master switch for sockets 
	u 
	2 
	
	

	604 
	Complete earthing of the structure (copper cable 3m, earth rod 1m etc.) 
	u 
	1 
	
	

	605 
	Junction box 
	u 
	1 
	
	

	606 
	Conduit cups for sockets and switches 
	u 
	28 
	
	

	 SUB TOTAL LOT 600 
	

	700 
	PAINTING 

	701 
	Priming coat in ordinary paint for internal walls, external walls and all the ceilings. 
	m2
	230 
	
	

	702 
	External walls (Pantex 1300) 
	m2
	170 
	
	

	703 
	Internal walls (Pantex 800) 
	m2
	220 
	
	

	704 
	Ceiling painting (Pantex 800) 
	m2
	130 
	
	

	705 
	Metal carpentry (Glycero paint) for skirtings up to window sills and painting of the 
windows and doors. 
	m2
	10 
	
	

	 SUB TOTAL LOT 700 
	

	800 
	ENVIRONMENTAL MITIGATIONS 

	801 
	Provision of trash cans (Half metallic drums) 
	u 
	2 
	
	

	802 
	Digging of dump pit (5.00 x 2.5 x 1)m for organic waste 
	u 
	1 
	
	

	803 
	Planting of environmental trees. 
	ff 
	1 
	
	

	804 
	Construction of a flag stand with filled blocks or stones with pavement for circulation area. 
(Dmin 3.5m) 
	ff 
	1 
	
	

	805 
	Supply and installation of a galvanise pole of Q100 including the hoisting cord 
	ff 
	1 
	
	

	806 
	Supply and Planting of grass for land scaping includding to vegitable soil and some flowers to be choosen by the project owner around the flag stand. 
	m2 
	1 
	
	

	 SUB TOTAL LOT 800 
	

	900 
	REPAIRS OF EXTERNAL WORKS 
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	901 
	Repairing of the concreted rain water (run-off) gutters 35cm wide at slope of 10% 
	ml 
	68 
	
	

	902 
	Concrete slab on gutters at entrances (1.2m wide) protected with 30mm angle bar at edges 
	u 
	2 
	
	

	903 
	Concrete pavements (1.5m wide) protected with 30mm angle bar at edges and land scaping 
	ml 
	15 
	
	

	904 
	Construction of a Modern Pit toilet of 6 
compartments (3 for girls, 3 for boys ) with 02 R.C. washing basins. 
	Ls 
	1 
	
	

	905 
	Concrete ramp for handicaps (1.2m wide) 
	u 
	12 
	
	

	 SUB TOTAL LOT 900 
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	BILL OF QUANTITIES AND ESTIMATES 
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	BILL OF QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF A BLOCKS OF TWO CLASSROOMS, REHABILITATION OF SOME CLASSROOM/ADMINISTRATIVE BLOCK, A  VIP TOILET AND SOLAR ELECTRIFICATION  IN GBHS KIMBO,KUMBO CENTRAL SUB DIVISION,BUI DIVISION 

	N° 
	DESCRIPTION OF WORKS 
	
	Quantities  
	 Unit Price  
	 Total Cost 

	100 
	PRELIMINARY WORKS 
	
	
	
	

	101 
	Studies 
	LS 
	1 
	
	

	102 
	Site installation of Equipments and tools 
	LS 
	1 
	
	

	103 
	 Construction of Site Hut 
	LS 
	1 
	
	

	104 
	Implantation and setting out of structure 
	LS 
	1 
	
	

	 SUB TOTAL LOT 100 
	

	B - LARGE WORKS 

	200 
	EARTH WORKS 

	201 
	Site Clearance and removal of debris 
	m² 
	325 
	
	

	202 
	General excavation and site levelling 
	m3 
	654 
	
	

	203 
	Excavation of Footings for pillars 
	m3
	3.75 
	
	

	204 
	Backfilling of Foundation with borrowed laterite 
	m3
	25 
	
	

	
	SUB TOTAL LOT 200 
	
	
	
	

	300 
	FOUNDATION WALL ERECTION 

	301 
	Blinding Concrete 
	m3
	1.4 
	
	

	302 
	RC for footings, dwaf columns, chaining beam 
	m3
	3.5 
	
	

	303 
	20cm X 20cm X 40cm Masonry for foundation walls 
	m² 
	36 
	
	

	 SUB TOTAL LOT 300 
	

	400 
	ELEVATION OF WALLS/MASONRY 

	401 
	15cm X 20cm X 40cm block walls 
	m² 
	109 
	
	

	402 
	RC for pillars, Beams, and Lintels 
	m3
	3.8 
	
	

	403 
	12cm thick Floor 
	m3
	11 
	
	

	404 
	Scafolding 
	LS 
	1 
	
	

	405 
	Cement mortar plaster 
	m² 
	193 
	
	

	406 
	RC for the construction of access rams to the Ground floors 
	Unit 
	2 
	
	

	407 
	Black board stages 
	Unit 
	2 
	
	

	408 
	Wall black board (500X120)cm with cement paste including painting 
	Unit 
	4 
	
	

	 SUB TOTAL LOT 400 
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	500 
	FRAMEWORK AND ROOF COVERING 

	501 
	Wooden king post trusses 
	U 
	16 
	
	

	502 
	Purlins and edge slats 
	ml 
	320 
	
	

	503 
	Roofing sheets 4/10eme 
	m² 
	287.5 
	
	

	504 
	Top ridgin 
	ML 
	22 
	
	

	505 
	Fascia Boards 
	ML 
	36 
	
	

	506 
	Valley Gutters 
	ML 
	23 
	
	

	507 
	4mm plywood painted white ceiling 
	m² 
	205 
	
	

	 SUB TOTAL LOT 500   
	

	600 
	PAINTING 

	601 
	Lime Badugeon or (more suitable to the environment) 
	m² 
	386 
	
	

	602 
	Exterior walls (Pantex 1300) or (more suitable to the environment) 
	m² 
	193 
	
	

	603 
	Interior walls (Pantex 800) or (more suitable to the environment) 
	m² 
	193 
	
	

	604 
	Metal carpentry (Glycero paint) or (more suitable to the environment) 
	m² 
	130 
	
	

	 SUB TOTAL LOT 700 
	

	800 
	JOINERY AND GLASSWORKS 

	801 
	Supply and installation of 0.9mx2.2m Alluminium doors including locks and all subjections 
	u 
	4 
	
	

	806 
	Supply and installation of 2.10mx1.10m 
Alluminium windows including locks and all subjections 
	u 
	10 
	
	

	807 
	Window protectors (2.10X1.10) 
	u 
	10 
	
	

	 SUB TOTAL LOT 800 
	

	900 
	ELECTRICITY 

	901 
	Supply and installation of 4p 16A modular circuit breaker including all subjections 
	u 
	1 
	
	

	902 
	Supply and installation of modular switch 16A including all subjects 
	u 
	2 
	
	

	903 
	Supply and installation of ceiling led lamps including all it subjects 
	u 
	8 
	
	

	904 
	Supply and installation Single switch 16A including all subjections 
	u 
	6 
	
	

	905 
	Supply and installation Two-way switch 16A 
	u 
	2 
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	including all subjections 
	
	
	
	

	906 
	Supply and installation of 2P+T10/16A socket outlets including all subjections 
	u 
	8 
	
	

	907 
	Supply and installation of 1.5mm² H07V-U1000 cable including all subjections 
	rlx(100m) 
	5 
	
	

	908 
	Supply and installation of 2.5mm² H07V-U1000 cable including all subjections 
	rlx(100m) 
	8 
	
	

	909 
	Supply and installation of built-in junction box 160x160 including all subjections 
	u 
	1 
	
	

	910 
	Supply and installation of round recessed bumbs including all subjections 
	u 
	4 
	
	

	911 
	Supply and installation of earth break bars including all subjections 
	u 
	1 
	
	

	912 
	Supply and installation of corrugated 
insulating sheath including all subjections 
	rlx(100m) 
	4 
	
	

	 SUB TOTAL LOT 900 
	

	1000 
	1000 EXTERNAL WORKS 

	1001 
	1001 Rainwater Run off gutters of 35x40 
	ml 
	60 
	
	

	1002 
	1002 Concreting of external veranda 
	m2 
	107.4 
	
	

	 SUB TOTAL LOT 1000 
	

	
	TOTAL CONSTRUCTION OFA BLOCK TWO CLASSROOMS 
	
	
	
	

	1100 
	1100 SOLAR ELECTRIC SUPPLY 
	
	
	
	

	1101 
	1101 300Watts Sollar monocrystalic pannels 
	u 
	12 
	
	

	1102 
	1102 150Ah Charge Controller 
	u 
	1 
	
	

	1103 
	1103 250 HA Batteries 
	u 
	4 
	
	

	1104 
	1104 5000VA DC-AC inveter 
	u 
	1 
	
	

	1105 
	Battery stand 
	LS 
	1 
	
	

	1106 
	Metalic protective fence painted with anti-rust 
	LS 
	1 
	
	

	1107 
	1107 Installation cables 
	rules 
	1 
	
	

	 SUB TOTAL LOT 1100 
	

	 TOTAL CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AND SOLAR ELECTRIC SUPPLY 
	

	BI REHABILITATION AND EQUIPPING OF A BLOCK OF TWO CLASSROOMS, ADMINISTRATIVE OFFICE. 

	N° 
	DESCRIPTION OF WORKS 
	
	Quantities 
	Unit Price Frs Cfa 
	Total Cost Frs Cfa 

	A - PRLIMINARY WORKS 

	100 
	SITE INSTALLATION AND PRELIMINARY WORKS 

	101 
	Estimated budget for studies and drawing plans 
	
	1 
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	102 
	Site installation and HSE(Safety and Hygiene on site) Refer to HSE Tender Manual. 
	Ls 
	1 
	
	

	103 
	Site clearing and preparation for works 
	UNIT 
	1 
	
	

	 SUB TOTAL LOT 100 
	

	TOTAL PRELIMINARY WORKS 
	
	

	B - LARGE WORKS 

	200 
	REPAIRS OF FOUNDATION AND FLOOR  WORKS 

	201 
	Repairs of foundation with Cement blocks of 20x20x40 stuffed with cement mortar dosed at 1:3 
	m3
	17 
	
	

	202 
	Concreting of floors 
	m3
	18 
	
	

	 SUB TOTAL LOT 200 
	

	300 
	REPAIRS OF MASONRY WORKS AND ELEVATION 

	301 
	Repairs of walls with Cement blocks of 15x20x40 
	
	50 
	
	

	302 
	25mm cement and sand (1:3) double coated plain smooth internal and external rendering on walls 
	m2
	186 
	
	

	303 
	Floor finishing in cement screed of 3cm thick for all the classrooms, Administrative office and verandas. 
	m2
	190 
	
	

	304 
	Wall blackboard (500x120)cm with cement paste finish including painting with good quality black paint on two walls. 
	u 
	4 
	
	

	305 
	Blackboard stages with angle bars at the edges 
	u 
	2 
	
	

	 SUB TOTAL LOT 300 
	

	400 
	REPAIRS OF FRAMEWORK - COVERING - ROOF 

	401 
	Purlins (5x8)cm 
	M3 
	86 
	
	

	402 
	Noggings (4x4)cmx4m long 
	m3 
	54.2 
	
	

	403 
	Repairs of all Ceilings in hard plywood (4mm thick & red on both sides) 
	m2
	134 
	
	

	404 
	Repairs of aluminium roofing sheets (tole bac 6/10th) including all accessories. 
	m2
	210 
	
	

	405 
	Repairs of fascia board sheet (Tole bac 3.5/10mm of 30cm height) 
	ml 
	58.6 
	
	

	406 
	Alu ridge cap/Alu ridge piece with Alu gable edge piece 
	ml 
	30 
	
	

	407 
	Tole lisse 3.5/10mm for the eves 
	m2
	68 
	
	

	 SUB TOTAL LOT 400 
	

	B - TOTAL LARGE WORKS 
	
	

	C - SECOND WORKS (FINISHING) 
	

	500 
	METAL AND JOINERY WORKS 

	501 
	Supply and fitting 1.50X2.20m  metallic 
doors made with 10/10 metal sheets including, frames,(cylinder) lucks,hinges and any other related task 
	u 
	3 
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	503 
	Window protectors 
	u 
	15 
	
	

	504 
	Matallic windows 
	u 
	8 
	
	

	505 
	Internal wooden doors (0.90mx2.20m) 
	u 
	1 
	
	

	 SUB TOTAL LOT 500 
	

	600 
	ELECTRICAL INSTALLATIONS 

	601 
	11mm conduit pipes 
	Roll 
	1 
	
	

	601 
	Cables V.G. V 1.5mm2 for lighting 
	Roll 
	3 
	
	

	601 
	Cables TH 2.5mm2 for power sockets 
	Roll 
	2 
	
	

	601 
	Led lamps 
	u 
	15 
	
	

	601 
	Two way switches built-in 
	u 
	10 
	
	

	601 
	One way switches built-in 
	u 
	12 
	
	

	602 
	Power sockets built-in 
	u 
	14 
	
	

	603 
	Master switch for sockets 
	u 
	2 
	
	

	604 
	Complete earthing of the structure (copper cable 3m, earth rod 1m etc.) 
	u 
	1 
	
	

	605 
	Junction box 
	u 
	1 
	
	

	606 
	Conduit cups for sockets and switches 
	u 
	28 
	
	

	 SUB TOTAL LOT 600 
	

	700 
	PAINTING 

	701 
	Priming coat in ordinary paint for internal walls, external walls and all the ceilings. 
	m2
	230 
	
	

	702 
	External walls (Pantex 1300) 
	m2
	170 
	
	

	703 
	Internal walls (Pantex 800) 
	m2
	220 
	
	

	704 
	Ceiling painting (Pantex 800) 
	m2
	130 
	
	

	705 
	Metal carpentry (Glycero paint) for skirtings up to window sills and painting of the 
windows and doors. 
	m2
	10 
	
	

	 SUB TOTAL LOT 700 
	

	800 
	ENVIRONMENTAL MITIGATIONS 

	801 
	Provision of trash cans (Half metallic drums) 
	u 
	2 
	
	

	802 
	Digging of dump pit (5.00 x 2.5 x 1)m for organic waste 
	u 
	1 
	
	

	803 
	Planting of environmental trees. 
	ff 
	1 
	
	

	804 
	Construction of a flag stand with filled blocks or stones with pavement for circulation area. 
(Dmin 3.5m) 
	ff 
	1 
	
	

	805 
	Supply and installation of a galvanise pole of Q100 including the hoisting cord 
	ff 
	1 
	
	

	806 
	Supply and Planting of grass for land scaping includding to vegitable soil and some flowers to be choosen by the project owner around the flag stand. 
	m2 
	1 
	
	

	 SUB TOTAL LOT 800 
	

	900 
	REPAIRS OF EXTERNAL WORKS 

	901 
	Repairing of the concreted rain water (run-off) gutters 35cm wide at slope of 10% 
	ml 
	68 
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	902 
	Concrete slab on gutters at entrances (1.2m wide) protected with 30mm angle bar at edges 
	u 
	2 
	
	

	903 
	Concrete pavements (1.5m wide) protected with 30mm angle bar at edges and land scaping 
	ml 
	15 
	
	

	904 
	Construction of a Modern Pit toilet of 6 
compartments (3 for girls, 3 for boys ) with 02 R.C. washing basins. 
	Ls 
	1 
	
	

	905 
	Concrete ramp for handicaps (1.2m wide) 
	u 
	12 
	
	

	 SUB TOTAL LOT 900 
	

	C - TOTAL SECOND WORKS (FINISHING) 
	
	

	
	TOTAL AMOUNT WITHOUT TAXES 
	
	
	
	

	
	TVA (19.25%) 
	
	
	
	

	
	AIR 2.2 OR 5.5 AS THE CASE MAY BE 
	
	
	
	

	
	TOTAL WITH ALL TAXES 
	
	
	
	

	
	NET TO BE PAID 
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	SUB-DETAIL OF PRICES
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SUBDETAILS OF PRICES 
Price N° ………………………………………………………………………………………… Designation of work…………………………………………………………………………… Unit ……………………………………………………………………………………………. Quantity ………………………………………………………………………………………. Daily output …………………………………………………………………………………… Duration of execution ………………………………………………………………………… 
	DESIGNATION :

	No 
	Daily out put
	Total quantity
	Unit 
	Duration of activity

	
	
	No 
	
	
	

	WORKMAN SHIP 
	Category 
	
	Daily wage 
	Days 
break up 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL A 
	

	EQUIPMENT 
/MECHINES 
	Type 
	No 
	Daily rate 
	Days 
break up 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL B 
	

	MATERIAL AND 
MISCELLANOUS 
	Type 
	Un it 
	Unit cost 
	Quantity 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL C 
	

	D 
	DIRECT TOTAL COST 
	A+B+C 
	

	E 
	GENERAL SITE EXPENESES 
	Dx% 
	

	F 
	GENERAL OFFICE EXPENSES 
	Dx% 
	

	G 
	NET COST 
	D+E+F 
	

	H 
	RISK + BENEFITS 
	Gx% 
	

	P 
	TOTAL COST (HT) 
	G+H 
	

	V 
	UNIT COST (HT) 
	P/Q’TY 
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	MODEL CONTRACT 
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	REPUBLIC OF CAMEROON Peace-Work-Fatherland 
…………….. 
NORTH-WEST REGIONAL ASSEMBLY …………….. 
REGIONAL EXECUTIVE ASSEMBLY …………….. 
PEACE-JUSTICE-UNITY-HARD WORK- SOLIDARITY …………….. 
	[image: ]
	REPUBLIQUE DU CAMEROUN Paix-Travail-Patrie 
…………….. 
ASSEMBLEE REGIONALE DU NORD-OUEST …………….. 
CONSEIL EXECUTIF REGIONAL …………….. 
PAIX-JUSTICE-UNITE-TRAVAIL-SOLIDARITE …………….. 


CONTRACT NO___________/C/MINDEVEL/NWRA/ITB/2026 OF ........2026 
AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER  NO ________ /ONIT/NWRA/ITB/2026 OF ___/__/2026 FOR THE CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS, ADMINISTRATIVE BLOCK, A VIP TOILET A GBHS KIMBO 
Project Owner: THE PRESIDENT OF THE NORTH WEST REGIONAL ASSEMBLY 
HOLDER : 
P.O. Box_________, Tel:_________Fax: ____________ 
Business Registry No.___________at 
Taxpayer’s No._____________ 
SUBJECT: Execution of ______________works; 
PLACE 	: _____________________________ 
EXECUTION DEADLINE: _____________________ (_______) months 
AMOUNT IN CFA F: 
	IAT 
	

	EVAT 
	

	VAT (19.25%) 
	

	AIR (Income tax) (2.2%) 
	

	Net to be paid 
	



	FINANCING 
BUDGET HEAD
	: [indicate the source of financing] : [to be completed] 


SUBSCRIBED ON: ________________ 
SIGNED ON: _____________________ 
NOTIFIED ON: ___________________ 
REGISTERED ON: _________________ 
Between: 
100 


The Government of the Republic of Cameroon, represented by The President of the North West Regional Assembly hereinafter referred to the “Contracting Authority” 
On the one hand, 
And 
 ______________________(enterprise) 
P.O. Box________Tel:_________Fax:_________ 
Business Registry No. ___________ 
Taxpayer’s No. ___________________ 
Represented by M _________________, its General Manager, hereinafter referred to as the “Contractor” 
On the other hand, 
Agree on the following: 
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Summary 
Part I:    Special AdministrativeConditions (SAC) 
Part II:   Special Technical Conditions (STC) 
Part III:  Schedule of Unit Prices (SUP) 
Part IV:  Details or Estimates 
102 


	Page_______ and last of Jobbing Order No______________ JO/MINDEVEL/NWRA/ITB/2026 OF 			.......................2026 AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER No 		___/ONIT/NWRA/ITB/2026 of __/__/2026 FOR THE CONSTRUCTION OF A BLOCK OF 2 				CLASSROOMS, ADMINISTRATIVE BLOCK, A VIP TOILET A GBHS KIMBO With __________, 
For the execution of _______________works 
EXECUTION DEADLINE____________ (______) months 
Amount of Contract in CFA F: 
	IAT 
	

	EVAT 
	

	VAT (19.25) 
	

	AIR (2.2 or 5.5 %) 
	

	Net to be paid 
	



	Read and accepted by the Contractor 
 (place of signature)__________(date) 

	Signature of Contracting Authority 
 (place of signature)__________(date) 

	Registration 
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	FORMS AND MODELS TO BE USED BY BIDDERS 
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TABLE OF MODELS 
Annex N° 1: Model of declaration to Tender 
Annex N° 2: Model Bid 
Annex N° 3: Model Bid Bond 
Annex N° 4: Model Final Bond 
Annex N° 5: Model Retention fund (Guarantee Retention) Annex N° 6: Schedule framework 
Annex N° 7:    Model attestation of site visit 
Annex N° 8:   Model site visit report 
Annex N° 9:   Model table of reference 
Annex N° 10:  Model table of equipment 
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Annex N° 1: MODEL OF DECLARATION TO TENDER 
DECLARATION OF THE INTENTION TO TENDER 
I the undersigned, ……………………………………….……..(indicate the name and capacity of signatory), Nationality …………………………….Representing the …………………….……………. company or enterprise or group with head office at …………….…………………………..... registered in the trade register of ………………………. Under the number ……………… 
In my capacity as ……………………………..of …………………………………………………………… PO box……………………, hereby acknowledge receipt of the file for Open National Invitation to Tender N0 ………………………… for the ………………………………………………………………… 
And hereby declare my intention to tender for the said contract. 
Done at ………………………….. 
Signature of …………………………. 
In the capacity of …………………… 
Duly authorized to sign the tenders on behalf of ……………………………. 
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Annex N° 2: MODEL BID 
I the undersigned, ……………………………..(indicate the name and capacity of signatory) 
Representing the ………………………………………. company or enterprise or group with head office at ………..….. registered in the trade register of ………………………. Under the number ……………… 
Having taken cognizance of all the documents featured or mentioned in the Tender file: Open National Invitation to Tender No ___/ONIT/NWRA/ITB/2026 of __/__/2026 For The Construction Of A Block Of 2 Classrooms, Administrative Block, A Vip Toilet A Gbhs Kimbo after having personally taking account of the situation of the site and evaluated from my point of view and under my responsibility, the nature and difficulty of the works to be carried out;
Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in 	accordance with the structure featuring in the Tender File; 
Submit and commit myself to execute the works in accordance with the Tender File, in return for the 	prices which I myself establish for each type of structure which prices reveal the amount of the 	tender at …………………….. (in figures and words) CFAF exclusive of VAT and at 	………………….. ( in figures and in words) CFAF inclusive of all taxes. 
I pledge to execute the works within a deadline of ………………..months. 
	I pledge to maintain my offer for a duration of Ninety (90) days from the deadline of submission of 		tenders; 
The Contracting Authority shall pay the sums due for this Contract by crediting Account N°:……………. opened in …………………. Bank ……………… Branch. 
Prior to the signing of the Contract, this tender accepted by you shall constitute an agreement between us. 
Done at ………………………….. 
Signature of …………………………. 
In the capacity of …………………… 
Duly authorized to sign the tenders on behalf of …………………………….. 
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Annex N° 3: MODEL BID BOND 
Bank: 
Reference No. ………………………….. 
Addressed to the Contracting Authority: The President of the North West Regional Assembly 
Whereas the undertaking …………………………. Hereinafter referred to as the “bidder” has submitted his tender on …………….. for Open National Invitation to Tender No ___/ONIT/NWRA/ITB/2026 of __/__/2026 For The Construction Of A Block Of 2 Classrooms, Administrative Block, A Vip Toilet A Gbhs Kimbo, hereinafter referred to as “the tender” and to which must be attached a bid bond equivalent to …………………CFAF.
We …………….. (name and address of the bank), represented by …………………………. (names of signatories), hereinafter referred to as “the Bank” hereby declare to guarantee payment to the Contracting Authority of the maximum sum of ……………………………….., that the bank pledges to pay in full to the Contracting Authority, bidding itself, its successors and assignees. 
The conditions of this commitment are as follows: 
If the Bidder withdraws his offer during the validity period specified by the Bidder in the tender; or If the Bidder, having been notified of the award of the contract by the Contracting Authority during the period of Bid validity: 
	Fails or refuses to sign the contract, even though required to do so; 
	Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract. We undertake to pay the Contracting Authority an amount up to the maximum of the sum referred to above upon receipt of his first written demand, without the Contracting Authority having to substantiate his demand, provided that in its demand the Contracting Authority shall note that the amount claimed by him is due, because one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which condition(s) took effect. 
This bond shall enter into force from the date of signature and from the date set by the Contracting Authority for the submission of tenders.  It shall remain valid up till the thirtieth day inclusive following the end of the deadline for the validity of tenders.  Any request by the Contracting Authority to cause it to take effect should reach the bank by registered mail with an acknowledgement of receipt before the end of this period of validity. 
This bond shall, for purposes of its interpretation, be submitted to Cameroon law.  Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its consequences. 
Signed and authenticated by the bank 
at ………………………, on …………………….. 
(Bank’s signature 
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Annex N° 4: MODEL FINAL BOND 
Bank: …………………….. 
Reference of the Bond No: ………………………………….. 
Addressed to The President of the North West Regional Assembly “Contracting Authority” 
Whereas ……………………. (Name and address of Contractor) hereinafter referred to “the Contractor”, pledge, in execution of the Contract, to carry out the works: Open National Invitation to Tender No ___/ONIT/NWRA/ITB/2026  of __/__/2026 For The Construction Of A Block Of 2 Classrooms, Administrative Block, A Vip Toilet A Gbhs Kimbo. 
Whereas it is stipulated in the Contract that the Contractor shall furnish the Contracting Authority a final bond of two percent (2%) of the amount of the Contract as security for compliance with the Contractor’s performance obligations in accordance with the Contract. 
Whereas we have agreed to provide the Contractor with this guarantee; 
We, ………………………………………………….. (name and address of bank), 
Represented by …………………………………… (name of signatories) 
hereinafter referred to as “the Bank”, and we pledge to pay to the Contracting Authority within a maximum deadline of eight (8) weeks upon his simple written request declaring that the Contractor has not fulfilled his contractual obligations, without being able to defer the payment nor raise any contest for whatever reason, the sum of …………………….. …………………………………… (in letters and in words). 
We hereby agree that no change or addendum or any other amendment shall release us of any obligation incumbent onus by virtue of this bond and we hereby derogate by the present to the notification of any amendment, addendum or change. 
This bond shall enter into force upon signature.  It shall be released within thirty (30) days from the date of the Provisional Reception of the works. 
After this date the caution shall no longer be valid and shall be returned to us without any request on our part. 
Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment. 
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.  Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its consequences. 
Signed and authenticated by the bank at ………………… on …………………… 	[signature of the bank] 
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Annex N° 5: MODEL OF PERFORMANCE BOND (GUARANTEE RETENTION) 
Bank: …………………….. 
Reference of the Bond No: ………………………………….. 
Addressed to: The President of the North West Regional Assembly Hereinafter referred to as “The Contracting Authority” 
Whereas ……………………. (name and address of Contractor) hereinafter referred to “the Contractor”, pledge , in execution of the Contract, to carry out the For The Construction Of A Block Of 2 Classrooms, Administrative Block, A Vip Toilet A Gbhs Kimbo 
Whereas it is stipulated in the Contract that the Guarantee Retention fixed at ten percent (10%) of the amount of the Contract may be replaced by a joint guarantee; 
Whereas we have agreed to provide the Contractor with this guarantee; 
We, ………………………………………………….. (name and address of bank), 
Represented by …………………………………… (name of signatories) and hereinafter referred to as “the Bank”; 
Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Contracting Authority for a maximum amount of  …………………………. (in figures and in letters) corresponding to ten percent (10%) of the Contract amount. 
And we pledge to pay to the Contracting Authority within a maximum deadline of eight (8) weeks upon his simple written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the Contracting Authority within the meaning of the contract, amended where need be, by its additional clauses, without being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of the amount equal to ten percent (10%) of the total amount of the works featuring in the final detailed account, without the Contracting Authority having to prove or give the reasons nor the motive for the amount of the sum indicated above. 
We hereby agree that no change or addendum or any other amendment shall release us of any obligation incumbent onus by virtue of this bond and we hereby derogate by the present to the notification of any amendment, addendum or change. 
This bond shall enter into force upon signature.  It shall be released within thirty (30) days from the date of the final acceptance of the works and upon released issued by the Contracting Authority. 
Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment. 
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.  Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its consequences. 
Signed and authenticated by the bank at ………………… on …………………… 	[signature of the bank] 
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ANNEX N° 6: SCHEDULE FRAMEWORK 
Note on the presentation of schedules 
The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due interruptions must be clearly brought out in the schedules. 
The financial schedules resulting from the schedules of works must indicate month by month, the estimated amounts of the detailed accounts of works by item and cumulatively by taking into account the incidence of rainy seasons for the basic solution and possibly variant solution. 
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Annex N° 7: MODEL ATTESTATION OF SITE VISIT
LETTER HEAD HERE 
TO WHOM IT MAY CONCERN 
ATTESTATION OF SITE VISIT 
This is to testify that Mr …………………………………………………………………………….………. Manager/Technical Director/Engineer of ……………………………………………………………………. Has effectively visited the site for …………………………………………………………………………….. 
…………………………………………………………………………………………………………………………………. in view to tender for the said project. 
This attestation is issued to serve the purpose for which it is intended for. 
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Annex N° 8: MODEL SITE VISIT REPORT
I)INTRODUCTION 
TENDER N0……………………………………….. NAME OF THE ENTERPRISE: ……………………….. DATE: …………………………. 
II)COMMENTARY 
1-Nature of the project site: 
2-Accessibility to the project site: 
3-Vegetation: 
4-Topography of the site: 
III) AVAILABILITY OF SERVICES 
IV) AVAILABILITY OF MATERIALS 
V)DIFFICULTIES 
VI) CONCLUSION 
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Annex N° 9: MODEL TABLE OF REFERENCE 
LIST OF PROJECTS EXECUTED BY THE COMPANY 
	NO
	YEAR 
	NAME 
OF THE 
PROJECT 
	NAME OF THE 
PROJECT OWNER AND TELEPHONE NUMBER 
	CONTRACT AMOUNT 
	CONTRACT DURATION 
	DATE OF 
ACCEPTANC E 

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


DONE ON ……………………………….AT …........................... By……………………………………………………………………. SIGNATURE …………………………………………………………. 
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Annex N° 10: MODEL TABLE OF EQUIPMENT 
LIST OF EQUIPMENT AND MATERIALS AVAILABLE FOR THE (project name) …………………………….. 
	NO
	DESIGNATION OF THE EQUIPMENT 
	DESCRIPTION, MARK 
	AGE AND STATE 
	NUMBER 
AVAILABLE 
	OWNER OR NOT 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


DONE ON ……………………………….AT …........................... By……………………………………………………………………. SIGNATURE …………………………………………………………. 
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ANNEX No. 6: Framework of schedules 
	DESIGNATION :

	No 
	Daily out put
	Total 
quantity
	Unit 
	Duration of 
activity

	
	
	No 
	
	
	

	WORKMAN SHIP 
	Category 
	
	Daily wage 
	Days 
break up 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL A 
	

	EQUIPMENT/MACHIN 
ES 
	Type 
	No 
	Daily rate 
	Days 
break up 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL B 
	

	MATERIAL AND 
MISCELLANOUS 
	Type 
	Unit 
	Unit cost 
	Quantity 
	Amount 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	TOTAL C 
	

	D 
	DIRECT TOTAL COST 
	A+B+C 
	

	E 
	GENERAL SITE EXPENSES 
	Dx% 
	

	F 
	GENERAL OFFICE EXPENSES 
	Dx% 
	

	G 
	NET COST 
	D+E+F 
	

	H 
	RISK + BENEFITS 
	Gx% 
	

	P 
	TOTAL COST (HT) 
	G+H 
	

	V 
	UNIT COST (HT) 
	P/Q’TY 
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	PRELIMINARY STUDIES 
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Note on preliminary studies 
In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must, prior to commencing the procedure to award Contracts or refer to the competent Tenders Board, ensure that draft Tender Files are prepared based on preliminary studies. 
These studies must be required during the examination of the Tender File (TF) by the Tenders Board. 
The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the said studies. 
Annex No. 7: Justification of preliminary studies 
1.Attach the preliminary studies. 
2.Indicate 
	2.1. 	The date studies were carried out; 
	2.2. 	The name of the Public or private Project Manager 
	2.3. 	References of the Contract, if Private Manager  carried it out; 
2.4.If  maintenance works 
	2.4.1 Description of the studies; 
2.4.2Attach the outline of the itinerary bringing out readings of degradations as well as the 			approved programming documents. 
2.5Rehabilitation or new works 
2.5.1Are quantities in the quotations the same as those of the studies? 
2.5.2Description of studies: Draft Preliminary Study, Detailed Preliminary Study; 2.5.3Attach the said studies. 
N.B.  For services of less scope, the Project Owner may furnish a justification of calculation of quantities of the Tender File. 
-The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the quality of 	the studies. 
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		LIST OF BANKING ESTABLISHMENTS AND FINANCIAL BODIES AUTHORISED 		TO ISSUE BONDS FOR PUBLIC 
			CONTRACTS 
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I- BANK 
1. 	Afriland  First   Bank (First bank), B.P 11 834, Yaoundé; 
2. 	Banque Atlantique Cameroun (BACM), B.P. 2 933, Douala; 
3. 	Banque Camerounaise des Petites et Moyennes Entreprises (BC-PME), B.P. 12 962, Yaoundé; 
4. 	Banque Gabonaise pour le Financement International (BGFI BANK), B.P. 600  Douala ; 
5. 	Banque International du Cameroun pour l’Epargne  et le Crédit  (BICEC) B.P. 1 925, Douala ; 
6. 	Bank Of Africa Cameroun (BOA  Cameroun), B.P. 4 593, Douala ; 
7. 	CitiBank Cameroun (CITIGROUP), B.P. 4 571, Douala ; 
8. 	Commercial  Bank  - Cameroon  (CBC), B.P 4 004, Douala; 
9. 	Ecobank Cameroun (ECOBANK), B.P 582, Douala; 
10. 	National Financial Credit Bank (NFC-Bank), B.P. 6 578, Yaoundé ; 
11. 	Société Commerciale de Banques-Cameroun (SCB-Cameroun), B.P 300, Douala ; 
12. 	Société  Générale  Cameroun (SGC), B.P. 4 042, Douala ; 
13. 	Standard Chartered  Bank Cameroon (SCBC) B.P. 1784, Douala ; 
14. 	Union Bank of Cameroon (UBC), B.P. 15 569, Douala; 
15. 	United Bank for Africa (UBA), B.P. 2 088, Douala. 
16. 	crédit communautaire d'afrique-bank (CCA – Bank) 
I I - I n s u ra nc e c o mp a ni e s 
17. 	Activa Assurances 
18. 	AREA Assurances 
19. 	Atlantique Assurances S.A. 
20. 	Benefical General Insurance S.A. 
21. 	Chanas assurances 
22. 	CPA S.A. 
23. 	NSIA Assurances SA 
24. 	PRO-ASSUR S.A. 
25. 	SAAR S.A. 
26. 	SAHAM Assurances S.A. 
27. 	Zenithe Insurance S.A. 
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PLANS 
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