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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON

PEACE - WORK - FATHERLAND

PAIX - TRAVAIL - PATRIE

NORTH WEST REGION
DEPARTEMENT DU DONGA MANTUNG DONGA MANTUNG DIVISION
COMMUNE DE NKAMBE NKAMBE COUNCIL
COMMISSION INTERNE DE PASSATION INTERNAL TENDERS BOARD

DES MARCHES

TENDER NOTICE

N2 00SONIT/NWR/DMD/NKC/NKCITB/2026 OF 19/01/2026 FOR THE CONSTRUCTION OF A
BLOCK OF TWO CLASSROOMS IN SOME SCHOOLS WITHIN NKAMBE, NKAMBE
SUBDIVISION, DONGA MANTUNG DIVISION, NORTH WEST REGION
LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA
LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

SUBJECT OF THE INVITATION TO TENDER: Within the framework of the execution of the 2026 state budget, the
State of Cameroon represented by the Mayor of NKAMBE Council hereby launches an Open National Invitation to
Tender FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME SCHOOLS WITHIN
NKAMBE, NKAMBE SUBDIVISION, DONGA MANTUNG DIVISION, NORTH WEST REGION

LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA

LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

1) NATURE OF SERVICE: Work to be done consists of:
Preparatory works

Earth works

Foundation

Wall masonry (elevation)

Carpentry-roof works

Joinery/Metals

Electricity

General finishing

Plumbering and Sanitatory fittings

Painting

General rain water drainage (Extemnal works)

VVVVVVVVVVYVY

2) EXECUTION DEADLINE: The maximum deadline for the execution provided for by the Contracting Authority shall be four months (120
calendar days) for each lot, with effect from date of notification of the Administrative Order to start works.

3) LOTS: The work is in two (2) lot as follows;

- Lot 1: CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA NKAMBE Subdivision, Donga-Mantung Division, North
West Region.

- Lot 2: CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA NKAMBE Subdivision, Donga-Mantung Division, North
West Region

4) ESTIMATED COST: The estimated cost after preliminary studies for each lot is Twenty-two million (22 000 000) fcfa

Lot Subject Amount for the Project Vote of charge N° auinxg:::ﬁit:;ew
CONSTRUCTION OF A BLOCK OF 60 15 180 1 33000001 523314

1 TWO CLASSROOMS AT GS 22 000 000 FCFA
KONYA AND GBS MBAA
CONSTRUCTION OF A BLOCK OF 60 15180 1 33000001 523314

2 | TWO CLASSROOMS AT GBS MBAA | 22000 000 FCFA




5) PARTICIPATION AND ORIGIN: Participation in this invitation to tender is open to competent Cameroonian enterprises that are in
compliance with the fiscal laws and who are not currently excluded from public procurement.

6) FINANCING: The said works shall be financed as per the programmed budget of the 2026 Public Investment Budget (PIB 2026) of
the Republic of Cameroon under the Ministry of Basic Education assinged to the Mayor of NKAMBE Council.

7) -BID BONDS: Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking establishment
approved by the Ministry in charge of finance - the list of which is found in document No. 12 of the Tender File, and validation by
CDEC in the amount of four hundred and forty thousand (440,000) francs CFA for each lot, and valid for thirty (30) days
beyond the deadline of validity of bids.

8) CONSULTATION OF TENDER FILE: The Tender documents may be consulted immediately after publication of this invitation to
tender from the Services of the Contracting Authority (Service in charge of the award of contracts of NKAMBE Council), the
COLEPS platform and the ARMP Website.

i Subject Locality | Bid Bond Tandee e
1| CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GSKONYA | GSKONYA | 440,000 fcfa
88,000fcfa
2 | CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA | GBS MBAA | 440,000 fofa

9) ACQUISITION OF TENDER FILE: The Tender file may be obtained from the Premises of the Contracting Authority (Service of
Contracts award) of NKAMBE Council as soon as this notice is published against payment of a non-refundable sum of eighty eight
thousand and payable at the Minicipal Treasury of NKAMBE.

10) SUBMISSION OF BIDS: Each bid written in English or French shall be signed by the bidder or by a duly authorized
representative and presented in Seven (07) copies, that is one (01) original and six (06) copies labelled as such. These shall be
submitted in one external envelope - sealed, containing three (3) inteal envelopes, that is, Envelope A: Administrative
Documents, Envelope B: Technical file and Envelope C: Financial file. The Bidder should imperatively include the electronic copy
of the Bid. The sealed external envelope shall bear no information about the company and shall reach the Service of contracts
award of NKAMBE Council not later than the 17/02/2026 at 10am local time and note should be taken that in case of any
ambiguities or differences during opening, only the original shall be considered authentic. The sealed pack shall bear the following
inscriptions:

OPEN NATIONAL INVITATION TO TENDER No0O5ONIT/NWR/DMD/NKC/NKCITB/2026, OF 19/01/2026 FOR THE CONSTRUCTION OF
A BLOCK OF TWO CLASSROOMS EACH IN SOME SCHOOLS IN NKAMBE SUBDIVISION, DONGA-MANTUNG DIVISION, NORTH
WEST REGION.

LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA

LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

(To be opened only during the bids opening session)
For Bidders Tendering for Both Lots, one administrative file and separate technical and financial files are submitted.

12) ADMISSIBILITY OF BIDS: At the risk of being rejected, only originals or certified true copies by the issuing service or administrative
authorities (Senior Divisional Officer, Divisional Officers) must imperatively be produced in accordance with the Special Regulations of this
Invitation to Tender. They must not be more than three (3) months old as at the date of submission of bids or must not be established before
the signature of the tender notice. Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. This
refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister in charge of Finance or is non compliance.

13) OPENING OF BIDS: The bids shall be opened in a single phase, in the conference hall of NKAMBE COUNCIL, on 17/02/2026 at
11:00am. Only bidders or their authorized representatives, having a perfect knowledge of the file may attend the bids opening session. Any
bid which shall not comply with the requirements of the Tender File shall be rejected.

14) Evaluation criteria The evaluation of bids shall be carried out in three stages:
» 15t Stage: verification of the conformity of each administrative document;
» 2 Stage: Evaluation of technical bids;
> 34 Stage: Analyses of Financial bids.
The criteria of evaluation shall be as follows:

14.1-Eliminatory criteria

- Absence of a document in the administrative file and not submitted within 48hrs on request;
- Bids submitted after the deadline for submission;

- Deadline of execution more than the prescribed;

- False declaration or falsified documents;

- External envelope bearing identification marks of the Bidder;

- Absence of, or insufficient or noncompliance bid bond;



- Absebce of certificate of categorization;

- Omission of a quantified task on the bill of quantities and cost estimates

- Enterprise suspended from public procument.

- Failure to obtain at least 75% in the evaluation of the technical proposal.

- Absence of A SPECIAL FIELD REPORT SINED BY THE SERVICE PROVIDER IN HIS HONOUR CLEARLY
INDICATING DUE DILIGENCE AND SUFFICIENT UNDERSTANDING OF THE LOCAL SECURITY
CONTEXT

14.2. Main Qualification criteria: The criteria relating to the qualification of candidates could indicatively be on the following:

Financial situation

Experience

Personnel

Equipment.
Methodology/organization of the site

15) Award: The evaluation will be done in a purely binary manner - (yes) or (no). The contract shall be awarded to the bidder who would
have obtained a minimum technical score of 75% in the essential criteria and 100% in the eliminatory criteria, taken in consideration and
who would have proposed a bid with the lowest amount, in conformity with the regulations of the tender documents

16) DURATION OF TENDER VALIDITY: Bidders shall remain committed to their offers for a period of ninety (90) days from the last date of
the submission of tenders, that is, the tenders shall be valid for 90 (ninety) days with effect from their submission deadline.

17) FURTHER INFORMATION: Additional (supplementary) technical information may be obtained during working hours from the service for
the award of contracts at the NKAMBE Council

18) AMENDMENT TO THE INVITATION TO TENDER: The Contracting Authority reserves the right, if need be, to subsequently amend this
invitation to tender in comformity with the Public Contracts Code.

Copies:

MINMAP

NK.CITB

ARMP

Chairperson of NKCITB
DDMINEDUB
File/Chrono

Notice Boards



REPUBLIC OF CAMEROON

PEACE — WORK - FATHERLAND

REPUBLIQUE DU CAMEROUN
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COMMISSION INTERNE DE PASSATION
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AVIS D’APPEL D'OFFRES NATIONAL OUVERT No 005 /AONO/NWR/DMD/NKC/NKCITB/2026 DU 19/01/2026, POUR LES
CONSTRUCTION D'UN BLOC DE DEUX SALLES DE CLASSE CHACUNE DANS LES ESTABLISHMENT SCOLAIRE A NKAMBE
L’ARRONDISSEMENT DE NKAMBE, DEPARTEMENT DU DONGA-MANTUNG, REGION DU NORD-OUEST

Lot 1 : Construction d’un bloc de deux salle de calsse a G.S Konya

Lot 2 : Construction d’un block de deux salles de classe a G.S.Mbaa

1) OBJET DE L’APPEL D’OFFRES :. Dans le cadre de 'exécution du Budget d'Investissement Public 2026, I'Etat de Cameroun représenté
par, le Maire de Nkambe lance un Appel d'Offres national ouvert pour les travaux de CONSTRUCTION D’UN BLOC DE DEUX SALLES DE
CLASSE CHACUNE DANS LES ESTABLISHMENT SCOLAIRE A NKAMBE L'’ARRONDISSEMENT DE NKAMBE, DEPARTEMENT DU
DONGA-MANTUNG, REGION DU NORD-QUEST

Lot 1 : Construction d’un bloc de deux salle de calsse a G.S Konya

Lot 2 : Construction d’un block de deux salle de classe a G.S.Mbaa

2) Consistance des travaux : Les travaux comprennent notamment :
Travaux préparatoires
Terrassement

Fondations

Magonneries en élévations
Charpente-couverture
Menuiserie métallique
Menuiserie bois

Electricité

Peinture et Revétement
VRD

VVVVVVVVVYV

3) DELAI D’EXECUTION : Le délai prévu pour I'achevement des travaux du présent appel d'offre est de Cent-vingt jours continus (04
mois) pour chaque lot, a partir du jour de la notification de I'ordre de service de demarrage des travaux.

Allotissement : Les travaux sont en deux (02) lots ci-aprés définis :

Lot 1: Construction d'un bloc de deux salles de classe a GS KONYA, dans I'arrondissement DE NKAMBE, Departement du Donga-
Mantung, Region du Nord-Ouest.

Lot 2: Construction d'un bloc de deux salles de classe @ GBS MBAA, dans l'arrondissement DE NKAMBE, Departement du Donga-
Mantung, Region du Nord-Ouest.

4) Codt prévisionnel : Le colit prévisionnel de I'opération & I'issue des études préalables de chaque lot est de ;

Lot Projet Localit¢ | Codt prévisionnel RN BAD
1 Construction d’un bloc de deux salles de classe a GS KONYA KONYA | 22, 000,000fcfa 88 000fca
2 Construction d'un bloc de deux salles de classe 2 GBS MBAA MBAA | 22, 000,000fcfa '

5y Participation et origine : La participation a cette consultation est ouverte aux entreprises de droit camerounais ayant une expérience
avérée dans le domaine concerné et ayant réalisées des opérations similaires.

FINANCEMENT : Les travaux, objet du présent appel d'offres sont financés par le Budget d’Investissement Public de la République du
Cameroun, Budget du MINEDUB au titre de I'exercice 2026 assigné au Maire de NKAMBE, sur la ligne d'imputation budgétaire.



Coit prévisionnel N° de l'authorization

Lot Objet eias Fgarilion o
Construction d'un bloc de deux salles 60 15 180 133000001 523314
E
L de classe 2 GS KONYA, 22,000,000 FCFA
Construction d'un bloc de deux salles 60 15 180 1 33000001 523314
2 | declasse a GBS MBAA, 22,000,000 FCFA

8). CAUTIONNEMENT PROVISOIRE : Chaque soumissionnaire doit pour chaque lot inclure dans ses documents administratifs, une
garantie de soumission qui respecte le model prescrites dans le DAO établi par un établissement bancaire agrée par le Ministere en charge
des Finances et valide par CDEC d'un montant égal & 440,000F (quatre cent quarante mille) francs CFA. Les cautionnements provisoires
seront libérés au plus tard trente (30) jours aprés le délai de validité des offres pour les soumissionnaires n'ayant pas été retenus. Pour le
soumissionnaire attributaire du marché, le cautionnement provisoire sera libéré aprés constitution du cautionnement définitif.

9) CONSULTATION DU DOSSIER D'APPEL D'OFFRES : Le dossier d'appel d'offres peut étre consulté dés publication du présent avis
d'appel d'offre aux services de I'Autorité Contractant (Service de passation des marchés de la marie DE NKAMBE) la site web CPLAPS es
ARMP.

10) ACQUISITION DU DOSSIER D'APPEL D’OFFRES : Le dossier d'appel d'offres peut étre obtenu dés publication du présent avis
d'appel d'offres aux services de 'Autorité Contractant (Service de passation des marches de la Marie DE NKAMBE) pendant les heures
ouvrables contre versement d'une somme non-remboursable de QUATRE VENT (88,000FCFA) francs cfa, payable & la Recette des
Municipale DE NKAMBE.

11) REMISE DES OFFRES : Chaque offre rédigée en frangais ou en anglais en Sept (07) exemplaires, c.-a-d. Un original et six copies
marqués comme tels seront remise au Service de Passation des Marchés de la marie DE NKAMBE, au plus tard le 17/02/2026 a 10
heures. Il doit &tre dans un paquet contenant trois enveloppes marquées A : pour le dossier Administratif, B : pour le dossier technique et

C : pour le dossier financier est let version electronique inclure. Ce paquet devra porter la mention :

AVIS D’APPEL D'OFFRES NATIONAL OUVERT No 005 /AONO/NWR/DMD/NKC/NKCITB/2026 DU 19/01/2026, POUR LES
CONSTRUCTION D'UN BLOC DE DEUX SALLES DE CLASSE CHACUNE DANS LES ESTABLISHMENT SCOLAIRE A NKAMBE
L’ARRONDISSEMENT DE NKAMBE, DEPARTEMENT DU DONGA-MANTUNG, REGION DU NORD-QUEST
Lot 1 : Construction d’un bloc de deux salle de calsse a G.S Konya
Lot 2 : Construction d’un block de deux salle de classe a G.S.Mbaa

« AN'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT »

12) RECEVABILITE DES OFFRES : tout soumision pour let deux Lots droit avacir un docuement Administrative, es let document
Technique et Fianciere differant. Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux ou en
copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-préfet,), conformément aux stipulations du
Réglement Particulier de I'Appel d’Offres. Elles doivent dater de moins de trois (03) mois précédant la date originale de dépét des offres ou
avoir 6té établies postérieurement 2 la date de signature de I'Avis d'Appel d'Offres. Toute offre incompléte conformément aux prescriptions
du Dossier d'Appel d'Offres sera déclarée irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de
premier ordre agréée par le Ministére chargé des Finances ou non conformite.

13) Ouverture des plis : L'ouverture des plis se fera le 17/02/2026 & 11heures, heure locale en une phase par la Commission Communal
Inteme de Passation des Marchés de la Commune DE NKAMBE, (Salle de conference de la marie) en présence de chaque

soumissionnaire qui le désire, ou son représentant dment mandaté et ayant une parfaite connaissance des offres dont il a la charge. Une
seule personne par offre remise, seule ou en groupement, sera admise. Les offres qui ne vont pas respecter les prescriptions du DAO
seront rejetées. L'ouverture des plis sera faite en une phase.

14) EVALUATION DES OFFRES : L'évaluation des offres se fera en trois (03) étapes :
> 1é étape : Vérification de la conformité du dossier administratif de chaque soumissionnaire ;
> 2éme gtape : Evaluation des offres techniques ;
»  3¢me gtape : Analyse des offres financiéres.

Les critéres d'évaluation des offres sont les suivants :
14.1-Critéres éliminatoires

- Absence ou non-conformité d’'une piéce administrative ; et non presente dan une delay 48 heurs
- Un dépot aprés la date limite

- Délai d'exécution supérieur & celui prescrit (supérieur & trois mois) ;

- Fausses déclarations ou piéces falsifiées;

- Leneloppe avec les signes d'identification du soumissionnaire ;

- Absence ou insuffisance de la caution provisoire de soumission ou cautionnement non conforme;
- Omission d'un prix quantifié¢ dans le devis



- Entreprise suspendu de procurement publique.

- Non satisfaction d'au moins 75% des criteres d'exeperiences requis.

- Absence d'UN RAPPORT SPECIAL DE TERRAIN SINGNE PAR LE CO-CONTRACTANT A SON HONEUR INDIQUANT
CLAIREMENT LES VERIFICATION NECESSAIRES ET UNE MAITRISE ADEQUATE DU CONTEXTE SECURITAIRE

- Critéres 14.2 14.2 Critere essentiels

L'évaluation sera faite sur la base des critéres techniques prédéfinis pour une note globale de 100 points. Ces critéres ont été groupés par

rubriques ainsi qu'il suit :

e  (Capacité financiere;

o Reférences de I'entreprise;

e Qualité du personnel postulé;

o Moyens logistiques/equipment;

e Méthodologie/Organisation des travaux;

15) Attribution : Cette évaluation sera binaire (OUI ou NON). Le marché sera attribué au soumissionnaire qui aura proposé ['offre la
moins disante, ayant satisfait a 100% des critéres éliminatoires et au moins 75% des critéres essentiels.

16) DUREE DE VALIDITE DES OFFRES : Les soumissionnaires restent tenus par leurs offres pendant quatre-vingt-dix (90) jours & partir
de la date limite fixée pour la remise des offres.

17) Les Renseignements Complémentaires : Les renseignements complémentaires d'ordre technique peuvent étre obtenus aux heures
ouvrables au Service de Passation des Marchés de de marie DE NKAMBE

18) Additif a I'appel D’offres : L'Autorité Contractante se réserve le droit, en cas de nécessité, d'apporter toute autre modification ultérieure
utile au présent appel d'offres.

Copies :

- MINMAP

- ARMP ;

- Présidents CPM ;
- Chrono

- Affichage.
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A. General

Article 1: Scope of the tender:
1.1 . The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches an invitation to tender for the
construction of the works described in the Tender notice and briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in the Special Regulations and which
time-limit runs from the date of notification of the Administrative Order o that indicated in the said Administrative Order.

1.3 In this Tender File, the term “day” means a calendar day.

Article 2: Financing: The source of financing of the works forming the subject of this invitation to tender shall be specified in the Special
Regulations.

Article 3: Fraud and corruption:
3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional ethics during the award and
execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

a.1 Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of influencing the action of a public
official during the award or execution of a contract;

a.2 Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the award or execution of a contract;

a.3 “Collusive practices” shall mean any form of agreement between two or among several bidders (whether the Contracting Authority is
aware or not) aimed at artificially maintaining the prices of bids at levels not corresponding to those resulting from competition;

a.4 “Coercive practices’ shall mean any form of harm against persons or their property or threats against them in order to influence their
action during the award or execution of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an intermediary, guilty of
corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a decision of exclusion from bidding for
a period not exceeding two (2) years against any bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud,
corruption or production of non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought against him

Article 4: Candidates allowed to compete.
41 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

a. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must be from an eligible country, in
accordance with the funding agreement.

b. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of conflict of
interest, subject to disqualification. A bidder shall be judged to be in a situation of conflict of interest if he:

b.1 Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy services for the
conception, preparation of specifications and other documents used within the scope of contracts awarded for this invitation to tender; or

b.2 Presents more than one bid within the context of invitation to tender, except authorised variants according to article 17, where need be;
meanwhile, this does not prevent the participation of sub-contractors in more than one bid.

b.3 The Contracting Authority or Project Owner has financial interests in the capital in a way as to compromise the transparency of the
procedures of award of public contracts.

¢. The bidder must not have been excluded from bidding for public contracts.

d. A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i) legally and financially autonomous,
(ii) managed according to commercial laws and (iii) not under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services:

5.1 Building materials, the contractor's materials, supplies, equipment and services forming the subject of this contract must originate from
countries meeting the criteria of origin defined in the Special Regulations of the invitation to tender and all expenditure done within the
context of the contract shall be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are extracted, cultivated, produced,
manufactured and from where the services originate.
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Article 6: Qualification of bidder:
. 6.1 As an integral part of their bid, bidders must:

6.1.1 Submit a power of attomey making the signatory of the bid bound by the bid; and

6.1.2 Provide all information (complete or update information included in their request for pre-qualification which may have changed in the
case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations of the invitation to tender, in order
to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent tumnovers;
(ii) Access to aline of credit or availability of other financial resources;
(iit) Orders acquired and contracts awarded;

(iv) Pending litigations; and

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following conditions:

a. The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the information to be fumished
by the group and that to be furnished by each member of the group;

b. The bid and the contract must be signed in a way that is binding on all members of the group;

c. The nature of the group (joint or several) must be specified in the Special Regulations and justified with the production of a joint venture
agreement in due form;

d. The member of the group designated as the representative will represent all the undertakings vis & vis the Project Owner and
Contracting Authority with regard to the execution of the Contract;

e. In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project Owner into a single account. On
the other hand, each undertaking is paid into its own account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical specifications and
execution time-limits set in the Special Regulations of the invitation to tender.

6.4 Bidders requesting to benefit from the margin of preference must fumish all the necessary information to prove that they satisfy the
eligibility criteria set in article 33 of the General Regulations of the invitation to tender.

Article 7: Visit of works site:

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own responsibility, all the
information which may be necessary for the preparation of the bid and the execution of the works. The related cost of the visit of the site
shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the land for the said visit but only
on the express condition that the bidder, his employees and agents free the Project Owner, his employees and agents of any responsibility
that may ensue and indemnify them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit.

7.3 The Project Owner may organize a visit of the site of the works during the preparatory meeting to establishing the bids mentioned in
article 19 of the General Regulations of the invitation to tender.

B. TENDER FILE

Article 8: Content of Tender File:

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure of contractors and specifies the
terms of the contract. Besides the addendum (addenda) published in accordance with article 10 of the General Regulations of the invitation
to tender, it includes the following documents:

Document No. 1.The letter of invitation to tender (for restricted invitation to tender);
Document No. 2. The tender notice;

Document No. 3. The General Regulations of the invitation to tender;

Document No. 4. The Special Regulations of the invitation to tender;

Document No. 5. The Special Administrative Conditions;

Document No. 6. The Special Technical Conditions;

Document No. 7. The schedule of unit prices;

Document No. 8. The bill of quantities and estimates;
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Document No. 9. The sub details of unit prices;

Document No. 10. Model documents of the contract:

- The execution schedule;

- Model of forms presenting the equipment, personnel and references;
- Model bidding letter;

- Model bid bond;

- Model final bond;

- Model of bond of start-off advance;

- Model of guarantee in replacement of the retention fund;

- Model contract;

Document No. 11. Models to be used by bidders;
- Model contract;
Document No. 12. Justifications of preliminary studies; to be filled by the Project Owner or Delegated Project Owner;
Document No. 13. List of first grade banking establishments or financial institutions approved by the Minister in charge of Finance authorized
to issue bonds for public contracts to be inserted by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him to fumnish
all the information requested and prepare a bid in compliance with all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing or by
electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in the Special Regulations of the invitation to tender and send
a copy to the Project Owner. The Contracting Authority replies in writing to any request for clarification received at least fourteen (14) days
prior to the deadline for the submission of bids. A copy of the Contracting Authority’s response, indicating the question posed but not
mentioning the author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the opening of bids, any bidder who
feels aggrieved in the public contracts award procedure may lodge a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the regulation of public contracts
and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in charge of the
regulation of public contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for any reason, be it at his initiative
or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of the General Regulations of the
invitation to tender and must be communicated in writing or made known by a traceable means to all bidders who bought the Tender File.

In order to give bidders sufficient time to take account of the addendum in the preparation of their bids, the Contracting Authority may
postpone as is necessary, the deadline for the submission of bids, in accordance with provisions of article 22 of the General Regulations of
the invitation to tender.

C PREPARATION OF BIDS

Article 11: Tender costs: The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the evolution or outcome of the
invitation to tender procedure.

Article 12: Language of bid: The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms provided by the bidder may be written
in another language on condition that a precise translation into either English or French of the passages conceming the bid is included; in
which case for reasons of interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the invitation to tender, duly filled
and put together in three volumes:

a. Volume 1: Administrative file: It includes:

a.1 All documents attesting that the bidder:

- Has subscribed to all declarations provided for by the laws and regulations in force;
- Paid all taxes, duties, contributions, fees or deductions of whatever nature;
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- |s not winding up or bankrupt;
- Is not the subject of an exclusion order or forfeiture provided for by the law in force;

a.2 The bid bond established in accordance with the provisions of article 17 of the General Regulations of the invitation to tender;

a.3 The written confirmation empowering the signatory of the bid to commit the bidder, in accordance with the provisions of article 6(1) the
General Regulations of invitation to tender.

b. Volume 2: Technical bid

b.1 Information on qualifications: The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria
mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology: The Special Conditions of the invitation to tender specifies the constituent elements of the technical bid of the bidders
especially: a methodological statement on an analysis of the works and specifying the organization and programme which the bidder intends
to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the
site, where necessary, ec).

b.3 Proof of acceptance of conditions of the contract: The bidder shall submit duly initialed copies of the administrative and technical
documents relating to the contract, namely:

- The Special Administrative Conditions (SAC);
- The Special Technical Conditions (STC).

b.4 Commentaries (optional): A commentary on the technical choices of the project and possible proposals.

c. Volume 3: Financial bid: The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
- The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate;
- The duly filled Unit Price Schedule;
- The duly filled detailed estimates;
- The sub-details of prices and/or breakdown of all-in prices;
- The projected schedule of payments, where need be.

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article 17(2) of the
General Regulations of the invitation to tender conceming the other possible forms of guarantees.

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders present bids for several lots of the
same invitation to tender, they could indicate rebates offered in case of award of more than one lot.

Article 14: Bid price:

14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works described in article 1.1 of the General
Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill of quantities and estimates presented by the
bidder .

14.2 The bidder shall ill the unit prices and totals of all items on the schedule and bill of quantities and estimates.

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative Conditions, all dues, taxes and
fees payable by the bidder on grounds of the contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial price, as well as the price
revision/updating conditions for the said price must be specified. This is with the understanding that any contract of duration less than one
(1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of intemational invitations to tender, the currencies of the bid shall follow the provisions of either Option A or Option B below,
the applicable option being that retained in the Special Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.

The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates are completely made in CFA
francs in the following manner:

a. Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in other currencies for the
execution of the works shall indicate in the annex to the bid the percentage(s) of the amount of the bid necessary to cover the needs in
foreign currencies, without exceeding the maximum of the three currencies of member countries of the funding institution of the contract.

b. The exchange rates used by the bidder to convert his bid into the national currency shall be specified by the bidder in an annex to the
bid in compliance with the specifications of the Special Regulations. These rates shall be applied for any payment within the framework of
the contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates fixed in the Special
Regulations.
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The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates in the following manner:

a. The prices of inputs necessary for the works which the bidder intends to procure in the Contracting Authority's country shall be in
currency of the Contracting Authority’s country specified in the Special Regulations and called “national currency’;

a. The prices of inputs necessary for works which bidder intends to procure out of the Contracting Authority’s country shall be in the
currency of the country of origin of the bidder or of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign currencies and to justify that the
amounts included in the unit and total prices and indicated in annex to the bids are reasonable; to this end, a detailed statement of their
needs in foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may be revised by mutual agreement
between the Contracting Authority and the entrepreneur in a way as take account of any modification in the foreign currency needs within the
context of the contract.

Article 16: Validity of bids:

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the bids fixed by the
Contracting Authority, in application of article 22 of the Special Regulations. A bid valid for a shorter period shall be rejected by the
Contracting Authority or Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-limit. The
request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in article 17 of the
General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is extended by more than sixty (60)
days, the amounts payable to the bidder retained shall be updated by application of the related formula featuring in the request for extension
that the Contracting Authority addressed to bidders. The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the Special
Administrative Conditions. The effect of updating shall not be taken into account for purposes of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall fumish a bid bond of the amount specified in the Special
Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised subject to the prior approval of
the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the validity of bids or any other
validity time-limit requested by the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2) of
the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The bid bond of associated
enterprises must be established in the name of the group submitting the bid and mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be retumned within fifteen (15) days after publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract and fumished the required
final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:

b.1 Fails in his obligation to register the contract in application of article 38 of the General Regulations;
b.2 Fails in his obligation to furnish the required final bond in application of article 38 of the General Regulations;
b.3 Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall indicate
the method retained for the evaluation of the completion deadline proposed by the bidder within the specified deadlines. Bids that propose
deadlines beyond those specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the Secondary solution
of the Contracting Authority as described in the Tender File and fumish in addition all the information which the Contracting Authority needs
for a complete evaluation of the proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will examine only the technical
variants of the bidder whose bid is in compliance with the Secondary solution has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical variants for certain parts of the
works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated on their own merit in
accordance with the provisions of article 31(2) (g) of the General Regulations.
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Article 19: Preparatory meeting to the establishment of bids
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory meeting which will hold at
the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this stage.

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least one week
before the meeting The Contracting Authority may not reply to questions received too late. In this case, the questions and answers shall be
transmitted according to the methods set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared after the
meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of the Tender File listed in
article 8 of the General Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by the Contracting
Authority by publishing an addendum in accordance with the provisions of article 10 of the General Regulations and not through the minutes
of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason for disqualification.

~

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General Regulations in a volume clearly
indicated “ORIGINAL’. In addition, the bidder shall submit the number required in the General Regulations, bearing “COPY". In case of
discrepancy, the original shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in the case of copies) and
shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordance with article 6(1a) or 6(2¢) of the General
Regulations, as the case may be. All the pages of the bid containing alterations or changes must be initialed by the signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by the signatory (i.e.) of the bid.

D. SUBMISSION OF BIDS
Article 21: Sealing and marking of bids
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (intemal envelopes) by marking on these envelopes
“ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be placed in another envelope which will equally be sealed but
which will not give any indication regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special Regulations;

b) should bear the name and identification number of the project as indicated in the Special Regulations and bear the inscription “TO BE
OPENED ONLY DURING THE BID-OPENING SESSION" as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the Contracting Authority retum
the sealed bid if it is late in accordance with article 23 and 24 of the General Regulations.

214 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the Contracting Authority shall not
be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

221 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special Regulations not later than
the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an addendum in
accordance with the provisions of article 10 of the General Regulations. In this case, all the rights and obligations of the Contracting
Authority and bidders previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids: Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance with
article 22 of the General Regulations shall be declared late and consequently rejected.
Article 24: Modification, substitution and withdrawal of bids

241 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the modification or withdrawal is
received by the Contracting Authority prior to the end of the time-limit prescribed for the submission of the bids. The said notification must be
signed by an authorized representative in application of article 20(2) of the General Regulations. The modification or the corresponding
replacement bid must be attached to the written notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL",
and “REPLACEMENT BID” or “MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and forwarded in
accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by telex but should in this case
be confirmed by a duly signed written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for the
submission of bids.
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24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified by the model
tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in accordance with the provisions
of article 17(6) of the General Regulations.

E. OPENING AND EVALUATION OF BIDS

Article 25: Opening of the bids and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence of the representatives of
bidders who wish to attend at the date, time and address specified in the Special Regulations. Representatives of bidders shall sign a
register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of everyone, while the envelope
containing the corresponding bid shall be returned to the bidder unopened. Withdrawal shall be allowed only if the corresponding notification
contains a valid empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the new corresponding bid substituted for
the preceding one which will be sent to the bidder concemed unopened. The replacement of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the replacement and read to the hearing of everyone.
Lastly, the envelopes marked “modification” shall be opened and their contents read to the hearing of everyone with the corresponding bid.
The modification of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting
the modification and read to the hearing of everyone. Only bids which were opened and announced to the hearing of everyone during the
opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the possible modification
mentioned, the price offered, including any rebates [in case of opening of financial bids] and any variant, where necessary, the existence of a
guarantee of the bid if it is required and any other details which the Contracting Authority deems useful to be mentioned. Only rebates and
variants of bids announced to the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) which were not opened and
read to the hearing of everyone during the bid-opening session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices, rebates and
time-limits as well as the composition of the Evaluation sub-committee. A copy of the said minutes to which is attached the attendance sheet
is handed over to all the participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to the focal point designated by
the body in charge of regulation of public contract an initialed copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge of Public
Contracts with a copies to the body in charge of the regulation of public contracts, the head of structure to which is attached the Tenders
Board concerned.

It must reach within @ maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is obligatorily
attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification of the qualification of the
bidders and the recommendation for the award shall be given to bidders or to any person not concemed with the said procedure as long as
the preferred bidder has not been made public, subject to the disqualification of the bid of the bidder and suspension of the authors from all
activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the Contracting Authority in its
award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the contract, if a bidder wishes
to enter into contact with the Contracting Authority for reasons having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request any bidder to give
clarifications on his bid. This request for clarification and the response thereto are formulated in writing but no change on the amount or
content of the bid is sought, offered or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation Sub-
committee for questions related to their bids, between the opening of envelopes and the award of the contract.
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Article 28: Determination of compliance of bids _
281 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are complete, if the required
guarantees are fumnished, if the documents were correctly signed and if generally the bids are in proper order.

98.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed in the Tender File based
on the content without recourse to extemal elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications of the Tender
File, without substantial divergence or reservation. A substantial divergence or reservation is that:

- Which substantially limits the scope, quality or realization of the works;
- which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his obligations in relation to the contract;

- Whose correction would unjustly affect the competitiveness of the other bidders who presented bids that essentially complied with the
Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be rendered in
compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications, divergences,
variants and other factors which are beyond the requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder: The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted
a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated in article 6 of the Special
Regulations. It is essential to avoid any arbitrariness in determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to correct the possible
calculation errors. The Evaluation sub-committee shall correct the errors in the following manner:

a. Where there is an incoherence between the unit price and the total obtained by multiplying the unit price by the quantity, the unit price
being authentic, the total price shall be corrected, unless the Evaluation sub-committee judges that it is a gross error of decimal point in the
unit price in which case the total price as presented shall be authentic and the unit price corrected.

b. If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered authentic and the total
corrected.

¢. Where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered authentic,
unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case the amount in figures shall
prevail subject to paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error correction procedure
above and with confirmation by the bidder, the said amount shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected and the bid
bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices of bids expressed in various
currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions defined by
the Special Regulations.

Article 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be evaluated and
compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by rectifying the
amount as follows:

a. By correcting any possible error in accordance with the provisions of article 30.2 of the General Regulations;

b. By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the bill of quantities and estimates
but by adding the amount of works done under State supervision where they are costed in a competitive manner as specified in the Special
Regulations.
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c. By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in accordance with the provisions of
article 31(2) of the General Regulations;

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or financial basis.
e. By taking into consideration the various execution time-limits proposed by the bidders, if they are authorized by the Special Regulations;

f  If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special Regulations by applying the
rebates offered by the bidder for the award of more than one lot, if this invitation to tender is launched simultaneously for several lots.

g. If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications, the proposed
technical variants, if they are permitted, shall be evaluated on their own merit and independently of the fact that the bidder offered or not a
price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the contract
shall not be considered during the evaluation of bids.

324 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the Project Owner
for the works to be executed in this contract, the Tenders Board may, from the sub-details of prices fumished by the bidder for any element
or all the elements of the bill of quantities and estimates, verify if these prices are compatible with the construction methods and proposed
calendar. In the case where the justifications presented by the bidder are not satisfactory, the Contracting Authority may reject the bid after
the technical opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders: National contractors shall benefit from a margin of national preference during the
evaluation of bids as provided for in the Public Contracts Code.

F- AWARD OF THE CONTRACT
Article 34: Award
34.1 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in compliance with the Tender File
and who has the required technical and financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest
by including, where necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots, the lowest bid shall be
determined by evaluating this contract with other lots to be awarded concurrently, by taking into account the rebates offered by the bidders in
the case of more than one lot.

34.3 Any award of contract shall be made to the bidder fulfiling the technical and financial capacities required resulting from the evaluation
criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or cancel a procedure: The
Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation of the Minister Delegate at the
Presidency in charge of Public Contracts where the bids have been opened or to declare an invitation to tender unsuccessful after the advice
of the competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the contract: Before the expiry of the validity of the bids set in the Special Regulations, the Contracting
Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained. This
letter will indicate the amount the Project Owner will pay the contractor to execute the works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concemed, upon request addressed to it within a
maximum deadline of five (5) days after publication of the award resuits, the Independent Observer's report as well as the minutes of the
award session of the related contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concemed who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any claims for
compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept.

374 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the regulation of
public contracts, the Contracting Authority and the chairperson of the Tenders Board concemned. It must take place within a maximum
deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract
38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to the Tenders Board for examination
and where applicable, to the Minister in charge of Public Contracts for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception of the draft contract examined
by the competent Tenders Board and subscribed by the successful bidder and where applicable, the endorsement of the Minister in charge
of Public Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.
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Article 39: Final Bond

39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the Project Owner with a final bond,
to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 per cent of the amount of the contract inclusive of all taxes, may be replaced by a
quarantee from a banking establishment approved according to the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the guarantee,
provide a statutory lien or a bond issued by a banking establishment or first-rate financial institution approved in accordance with the
instruments in force.

39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the contract under the terms laid
down in the General Administrative Conditions.
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DOCUMENT No. 3:
SPECIAL REGULATIONS OF THE INVITATION TO TENDER

The following provisions are specific to the works forming the subject of this Invitation to Tender, supplement or if necessary, modify the
provisions of the General Regulations of the Invitation to Tender. In case of difference, the following provisions shall prevail over the clauses
of the General Regulations.

INTRODUCTION
ARTICLE 1: Definition of Works:
Ref. of the General General
regulations
Definition of works: CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS in some schools within
Nkambe, NKAMBE Subdivision, Donga-Mantung Division, North West Region
Lot 1: Construction of a block of two classrooms at GS KONYA.
Lot 2: Construction of a block of two classrooms at GBS MBAA.
11
Name and address of the Contracting Authority: The Mayor of NKAMBE
Contracting Authority
Reference of Invitation to tender. N2 005/ONIT/NWR/DMD/NKC/NKCITB/2026 OF 19/01/2026
1:2 Execution deadline: One Hundred and twenty (120) days for each lot
2 Source of financing: Works which form the subject of this Invitation to Tender shall be financed through the
2026 Public Investment Budget of the Ministry of Basic Education budget head No .............
3 Origin of building materials and supplies: The materials shall generally be from sources in Cameroon.

OPEN NATIONAL INVITATION TO TENDER N2 005/0ONIT/NWR/DMD/NKC/NKCITB/2026 OF 19/01/2026, FOR
THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME SCHOOLS WITHIN NKAMBE, NKAMBE SUBDIVISION, DONGA
MANTUNG DIVISION, NORTH WEST REGION

LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA
LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

Article 4: CONSISTENCY OF THE BIDS: The bid shall include a file for:
Envelope A: Administrative Documents: It shall consist of the following documents, stapled and arranged in the following order.

1. An undertaking by the bidder (declaration to tender), stamped, dated and signed by the bidder or group representative in
conformity with the model attached.

2. An attestation of non-bankruptcy not older than 03 months, issued by the chamber of commerce or court of competent
jurisdiction of the place of residence of the bidder.

3. An attestation of Bank account in the name of the enterprise issued by a bank or any first-order credit institution approved by
the Minster in charge of finance.

4. Bid security (bank guarantee) of Four hundred and forty thousand (440,000 FCFA) for each lot, from a bank accredited by
MINEF! and recognised by COBAC (Bank caution) and validated by CDEC.

5. Treasury Receipt showing the payment of the tender fee as stipulated in the Tender Notice.

6. An attestation of CNPS: current certificate from the National Social Insurance Fund (CNPS) certifying that the bidder has
effectively paid his/her social contributions.

7. Certificate of non exclusion attesting that the bidder is not the subject of a temporary or permanent exclusion from Public
Contracts, not older than three (03) months issued by ARMP.

8. A valid tax payer’s care

9. Certificate of categorization

10. Attestation of Tax Conformity

11. A certified copy of Certificate of Incorporation.

12. Group agreement as the case may be.

13. Power of Attoney as the case may be signed by a notary.

14. The Special Administrative Conditions (SAC/CCAP), initialled on each page and signed, dated and stamped on the last page

N.B:
Absence of the following documents shall result in out right rejection

v Bid bond
N.B: All documents shall be originals as requested or certified true copies legalised by competent services or that which issued them and
must not be more than three (03) months old. The documents shall be arranged in the order listed below and separated from each other by
colour separators. Any document with double certification shall not be accepted.
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Envelope B: TECHNICAL PROPOSAL

It shall contain the documents cited below and placed in the following order:

No DOCUMENT OPERATION REQUESTED AUTHENTICATION
Equipment list Attach certified copies of lease
B1 I;or snisiprises who It shall clearly show the means at the disposal of the enterprise to agrgements, receipts, efc. These
ave presented only carry out the job (ist of equipment and tools) equipments and tools must be
a receipt of m J R present at the site before and
categorisation during each phase
Attach for each person a CV
Personnel list It shall contain: mg:i:d dand dat?d, :hgﬁwe:! asa
@ Works Supervisor: at least a Senior Civil Engineering C(Z” kz cgfsyoz n(:;mu(;? e;e —_—
B2 For enterprises who Technician with at least Syears’ experience o mi¥ rr,:e ot of ai/abilit‘})/ dah
have p_resented only | = Foren'nan: at'leastg Civil Engineering Technician with at least 3 signed and must present a y
2 ;teeﬁ:?its :; . years' experience in the domain of Construction. certified copy of a valid National
Identity Card bearing 03
signatures of the bearer)
Organisation of In conformity with article 7 below, it shall clearly show the .
B3 | works/ organisation of the enterprise (methodology of execution, work bDiztgéflag:r;;u;:rg jgacTr‘:\:;t
methodology schedule, site installation, supply of materials, efc)
. ; Date and signature of sub-
34 | Subcontracing | Momalon n hesubcorracor cquprmert prsonel contactor (only 30% o the
' contract may be sub-contracted)
BS Attestation of Sife | Attestation of Visit to the Site where the works are to be carried out. | Dated and signed on honour by
Visit A Site Visit Report signed by the Contractor. (see attached format) the contractor
References of the Amount of works, copies of (1¢t
enterprise. : T . and last pages) and minutes of
o | Foremepss | Lol imlarks ot e s 090050 e | vl ot ol s
have presented only attached format) 9 9 ' works executed before 2025 and
areceipt of minutes of Provisional Reception
categorisation for 2025 projects.
) ... | Attestation of pre-financing delivered by a banking institution Date and signature of bank
B7 | Financlal capability recognised by MINFI/COBAC Manager in charge.
Technical Initialled on every page and
B8 | specifications Provided in Tender File. signed and stamped on the last
page

ENVELOPE C: FINANCIAL PROPOSAL

No DOCUMENT OPERATION REQUESTED AUTHENTICATION
1 The tender Format to be completed and tender amount | Signature, date and stamp of bidder.
(Application letter) inserted. A Fiscal stamp of 1500 FCFA.
- Format to be completed showing detail -
C2 | Unit Price Schedule breakdown of prices. Initials on each page, all pages stamped.
Bill of Quantities and Initials on each page, dated, signature on the last
&% Cost Estimates Format fo be completed. page, all pages stamped.
c4 Sub detail of Unit Format to be completed showing the unit Initials on each page and signature on last page, all
Prices prices. pages stamped with enterprise function stamp.

All these documents are to be arranged in the above order and separated with colour separators other than white.
Note: Plans supplied with Tender File should not be submitted.

Building materials, materials, supplies equipment and authorised services: The taxes and duties on the importation of materials for
execution of works shall be in conformity with the legislation of the Republic of Cameroon.

Article 5: Main qualification criteria of bidders:
5.1 The criteria relating to the qualification of candidates could indicatively be on the following:

- General presentation of the Tender Files;

- References of the company in similar works;
- Quality of the personnel proposed;

- Atftestation and report of Site Visit;
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- Technical Organization of the works,
- Equipment put aside for this project,
- Special Technical Clauses initialed in all the pages and signed, stamped and dated on the last page;

Special Administrative Clauses completed and initialed in all the pages and signed, stamped and dated
on the last page;

- Safety measures on the site.
Pre-financial capability

Any bid that shall not obtain (75%) in the evaluation of the above criteria shall simply be eliminated.
5.2 Bidders shall remain bound by their bids for a period of ninety (90) days from the date of submission of the bids

ARTICLE 6: OBLIGATIONS AND CONDITIONS TO TENDER

6.1 Any bid that does not respect any of the conditions for the tendering shall not be received.

6.2 The bidders shall submit seven (07) copies i.e one (01) original and six (06) copies (indicated on them as such) of his/her bids
drafted in English or French at the Service for the award of NKAMBE Council, against a receipt on or before the13/02/2026 at
10:00a.m prompt. No bid shall be received after this time and date. The electronic copy should be also submitted.

6.3 After submission, no bid shall be withdrawn, modified or corrected for any reason.

This condition shall apply before and after the submission date.

ARTICLE 7: THE BIDDING DOCUMENTS
74 The documents that make up this tender are as follows:
Document N2: 1: Invitation to Tender.
Document N2: 2: The General Tender Regulation
Document N: 3: The Special Tender Regulation
Document N2: 4: The Special Administrative Conditions (SAC/CCAG)
Document N2: 5: Special Technical Conditions (STC/CCTP)
Document N2: 6: Form for Bill of Quantities and Cost Estimates (BQCE)
Document N2: 7: Form for Unit Prices Schedule (UPS)
Document N2: 8: Model Forms
o  General information Form
e  Submission Form
e Bank Guarantee Forms (Bid bond, Guarantee retentions)
e Form for Price Elaboration (Detailed Unit Price) (DUP)
Document N: 9: Execution plans.

ARTICLE 8: AMENDMENT OF BIDDING DOCUMENTS

8.1 At any time prior to the deadline for submission of bids, the Contracting Authority, may modify the bidding documents for any
reasons, whether at its own initiative, at the request of the Tender Board or in response to a clarification requested by a
prospective bidder.

8.2 All prospective bidders that have received the bidding documents shall be notified of all amendments in writing or shall be
contacted by telephone to do so and all such modifications will be considered as an integral part of their bidding documents.

8.3 In order to allow prospective bidders reasonable time in which to take the amendment into account in preparing their bids, the
Contracting Authority at its discretion, may extend the deadline for the submission of bids if there were any such amendments.

ARTICLE 9: CALCULATION OF PRICES

9.1 The amount shall be calculated on the bases of variable prices.
The bidder shall fill, in letters and in figures, the unit prices in the unit price schedule and the unit prices are to be multiplied by the
quantities given in order to obtain the amount of his/her offer for each item.
9.2 The unit price schedule must be completed. Any price lacking on this form shall be considered as follows:
The corresponding price on the bill of quantities and costs estimates;
The highest corresponding price fumished by the bidder technically qualified, if it exists in the same lot,
The average of all the prices of bidders in the same lot if the bidder is the only qualified one.
9.3 The bidder shall express the prices in the UPS and BQCE in francs CFA excluding taxes before adding the taxes to the BQCE
only.
The prices on the UPS in words shall have priority over those of the BQCE and DUP. They shall serve as the bases of calculation
of the bidding amount.
The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered, if necessary, without
any complaints from the bidder.
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ARTICALE 10: PRESENTATION OF BIDS

a. Signature of bids -~ Power of Attorney

10. a.1 All the signatures and initials needed for the tender and indicated in thisarticle must be those of the bidder himself or his/her/her
representative duly mandated.

10. 2.2 If the bidder is a group of enterprises, each group member or representative must sign the bidding documents such that the result
shall be a joint offer. The group shall choose a common representative who shall receive Service Orders and carry out all transactions in the
name of the group.

b. Presentation of bids: The bid shall be presented in seven (07) copies (one (01) original and six (06) copies) marked as such and put
inside three (03) sealed internal envelopes. The electronic version of the Bids should be imperatively submitted.

All these documents are to be arranged in the above order and separated with colour separators.
Note: Plans supplied with Tender File should not be submitted.

c. Submission and opening of bids: Envelopes A, B, and C are to be sealed and each envelope shall be marked “ADMINISTRATIVE
DOCUMENTS, TECHNICAL FILE or FINANCIAL FILE" as the case may be. The three envelopes shall be placed in a fourth envelope,
sealed and shall carry the following inscriptions:

OPEN NATIONAL INVITATION TO TENDER N2 005/ONIT/NWR/DMD/NKC/NKCITB/2026
OF 14/01/2026 FOR THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME SCHOOLS
WITHIN NKAMBE, NKAMBE SUBDIVISION, DONGA MANTUNG DIVISION, NORTH WEST REGION
LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA

LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA
(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION)

All bids shall be deposited at the Service of Contracts award of the NKAMBE Council, against a receipt according to the schedule in the
Tender Notice. In the case where the envelope shall not be sealed or without the inscription on it, the administration shall decline all
responsibility for misdirection or premature opening. Any bid opened prematurely shall be rejected and retumed to the bidder. The bids shall
be submitted in a sealed extenal envelop latest the .............. 2026 at 10:00am, with acknowledgement of delivery at the following address:

NKAMBE COUNCIL
SERVICE OF PUBLIC CONTRACTS AWARD

No bids shall be accepted, beyond the above stated date and time,

ARTICLE 11: TECHNICAL PROPOSALS: Proposals for different variants can be accepted from the bidder but the bidder has the
obligation of costing the variant in the tender file.

ARTICLE 11: BID BOND: The bidder shall fumish a bid bond (provisional caution) of Four hundred and forty thousand (440,000 FCFA) for
each lot, from a banking institution of the first order accredited by the Ministry in charge of Finance according to the criteria of COBAC and
validated by CDEC.

ARTICLE 11: TENDER: Each bidder shall tender following the conditions laid down in this Tender File.

ARTICLE 12: CURRENCY: The unit prices shall be calculated in Francs CFA, and furnish in figures and words without taxes, while the total
amount shall be calculated without taxes and then with taxes according to the BQCE. The currency that shall be used for payment shall be
the FCFA.

ARTICLE 13: PAYMENT MODALITIES: The contractor shall be paid upon presentation of monthly instalments “Décomptes” established
from attachments signed by Project Manager and visa by the Contracting Authority showing the work progress, presented by the Contract
Engineer and countersigned by the Contract Manager (Authorising Officer) and the Contractor.

ARTICLE 14: IMPORTATION OF MATERIALS: The taxes and duties on the importation of materials for execution of works shall be in
conformity with the legislation of the Republic of Cameroon.

ARTICLE 15: VERIFICATION OF BIDS: The administration has a period of one (01) month to examine the bids and make its choice. It shall
eventually rectify, as indicated in article 5.3, the bidding amount without any objection from the bidder.

15.1 At the request of the Tender Board, the bidder shall funish in writing, within seven (07) calendar days, any information necessary
for the examination of his/her bid or concerning errors and omissions noted.

15.2 The Tender Board reserves the right to convoke the bidder at histher expenditure for complementary explanations. Any errors
discovered by the Tender Board shall be rectified as follows:
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1521  Where there exists a difference between the amount in figures and the amount in letters, the amount in letters shall be taken as
correct;

1522 Where there exist a difference between a unit price and the amount obtained by the product of unit price and the quantity, the unit
price shall be taken, except the Tender Board estimates that it is an error of decimal point, in which case the amount is taken and the unit
price corrected.

1523 The sub-committee for the evaluation of bids, whose member shall be designated by the Tender Board members and shall be
constituted during the bid opening session

ARTICLE 16: VALIDITY OF BIDS: The bidder shall be bound by hisiher bid for a period of ninety (90) days from the day of submission of
bids. If at the end of thisperiod the jobbing Order is not notified to the bidder, he can withdraw his/her bid or accept the extension of duration
on the written request of the administration.

ARTICLE 17: OPENING/EVALUATION OF BIDS AND CHOICE OF CONTRACTOR: The opening of bids shall take place on the date and
place prescribed in the Tender File. Envelopes received from prospective bidders shall be opened at once and evaluated in two stages.

1) OPENING OF ENVELOPES (A) (B) and (C) (FIRST STAGE)

o OPENING/EXAMINATION OF ENVELOPE (A):

(Administrative documents) shall be opened and the conformity of the documents shall be verified. The administrative documents must be
complete, valid and authentic. The bid bond must conform to the format submitted. Only bids with documents that meet these requirements
shall have their other envelopes evaluated.

o OPENING/EXAMINATION OF ENVELOPE (B)
(Technical Offer) shall be opened to determine whether the file is complete with the authenticity of documents checked and whether the
documents are legalised by the competent services concerned and placed in the recommended order.

o OPENING/EXAMINATION OF ENVELOPE (C)
(Financial Offer) shall be opened but evaluated only for bids that have sailed through the first two steps.

Bid amounts shall be read aloud as inscribed in the financial proposal of the bidder.

NB: Copies of the Financial proposal shall along side the Administrative and Technical bids, be handed to a Sub-Technical committee
for verification and evaluation of the Technical and Financial Proposal.

The bidder shall do everything to facilitate the job of the Sub-Technical Committee for Analysis by using Coloured separators, Title pages
and summaries where necessary and presentation of documents according to the order given in the Tender File.

1741 EVALUATION OF TECHNICAL PROPOSAL
NKAMBE COUNCIL INTERNAL TENDERS BOARD
TECHNICAL ANALYSIS SUB COMMISION
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME SCHOOL IN NKAMBE, NKAMBE SUBDIVISION,
DONGA MANTUNG DIVISION, NORTH WEST REGION
Lot 1: Construction of a block of two classrooms at GS KONYA.
Lot 2: Construction of a block of two classrooms at GBS MBAA.

1 | PRESIDENT:
2 | SECRETARY:
3 | MEMBER:
TENDER NO: v...veveveenvineenesnssssnsssnsssssssnssnnnsnssnsasssssssssansas (o] R
CONTRACTORS:
A)
B)
C)
Eliminatory Criteria (See evaluation of administrative files)
Designation BIDOERS
A [ B | C
a. General presentation of bids EVALUATION (Yes or No)

al | Presence of all documents

a2 | Properly bound

a3 | Separators in colour apart from white
a4 | Order prescribed respected

TOTALa| /4 4 /4
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b. The company references (by enterprises with only a receipt of categorisation)

EVALUATION (Yes or No

References of the company in civil construction or similar works for the past Five years
b1 At least 02 copies of similar contracts equal to or above the cost of the project (1%t and
last page).
b2 minutes of Provisional Reception for projects executed within the last five yrs (pluri
annual projects accepted)
b3 | Proof of having constructed a structure similar nature
TOTALb| 13 I3 13
c. Equipment (by enterprises with only a receipt of categorisation) EVALUATION (Yes or No
1| Proof of ownership or hire of a liason vehicle (Pick up 4 x 4 or van) (Hired or owned)
¢2 | Proof of ownership or hire of a truck of at least 20 tonnes capacity
C3 | Proof of ownership or hire of a manual compactor in good condition
C4 | Proof of ownership of a carpentry kit
C5 | Prof of ownership of a masonery kit
TOTA2| /5 5 I5
d. Personnel of the Enterprise (by enterprises with only a receipt of categorisation) | EVALUATION (Yes or No
Works Engineer: Senior Civil Engineering Technician with at least 03 yrs of
experience
d1 | Certified copy of valid National Identity Card
d2 | Diploma of Works Engineer certified
d3 | CV signed and dated by the Works Engineer
D4 | Attestation of availability dully signed by bearer and dated
Site foreman: Civil Engineering Technician or HND with at least 3 yrs experience
d5 | Certified copy of valid National Identity Card
d6 | Certified copy of certificate of Foreman
d7 | CV signed and dated by Site Foreman
d8 | Attestation of availability dully signed by bearer and dated
TOTALd| /10 110 110
e) Technical Proposals EVALUATION (Yes or No
el | Attestation of Site Visit
@2 | Site Visit report with pictures duely signed by presenter
e3 | Detailed technical note and proposals
TOTALe| f3 13 I3
f) The methodology of intervention and execution of work EVALUATION (Yes or No)
f1 | Site organisation in teams or options
f2 | Description of the socio - environment measures for site protection
f3 | Dispositions previwed for the securisation of personnel and other ussers
f4 | Use of local manpower
f5 | CCTP dully initialled and dated on each page and signed on the last page
TOTALf| /5 15 15
g. Planning of execution of works EVALUATION (Yes or No
g1 | Coherent planning with respect to tasks
g2 | Manpower deployment plan
g3 | Material deployment plan
g4 | Organisational chat of the enterprise
TOTAL 14 I4 l4
|. Pre-financing EVALUATION (Yes or No
el | Attestation of credibility shall be at least 55% of the bid price
TOTAL " i i
GRAND TOTAL 135 135 135

NB: The minimal technical acceptable mark is 75% of the technical mark, i.e. All bids havi

technical marks shall be eliminated.

ng less than 75/100 of the

Resolution:
v FINANCIAL ANALYSIS A EVA"”QT'o" <
1 | Unit Price Schedule
2 | Bill of Quantities and Cost Estimate
3 | Sub Detail of Unit Prices
4 | Bidder's Financial Proposal

NB) The non existenc

Technical Sub Committee with respect to the invitation to Tender

e or Laxity noticed at the study of prices and Arithmetic errors shall be corrected by the

FINAL RESOLUTION OF THE EVALUATION COMMISSION (use the corrected offer)
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17.2:  Evaluation of Financial Proposal:

Careful study shall be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented to make sure the
bidder did study the prices and has not made an arithmetic error to amive at his/her final contract amount. The prices on the UPS shall have
priority over those of the BQCE and DUP. They shall serve as the bases of calculation of the bidding amount.

The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered, if necessary, without any
complaints from the bidder. Any laxity noticed at the study of prices shall lead to the disqualification of the bid.

17.3: CHOICE OF CONTRACTOR (CRITERIA OF AWARDING CONTRACT):

According to article 33(1) (a) of the Public Contract Code, the contract shall be awarded to the meritorious and lowest bidder. Careful study
must be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented to make sure the bidder did study
the prices and has not made an arithmetic error to arrive at his/her final contract amount.

ARTICLE 18: PROCEDURE OF AWARD OF CONTRACT: The results from this tender shall be prepared, awarded and executed according
to the rules and procedures defined by the legislation in force for Public Contracts.

18.1 The winner shall be notified through his/her official address or public media. He shall in five (05) days futfil the formalities related to the
awards, especially to submit seven (07) copies of the proposed contract that he/she has completed and signed, to the office of the
Contracting Authority for final signature.

182 I the case where the enterprise does not fulfil these conditions, his/her choice shall simply be annulled without further notice and
the next contender shall be called in for replacement.

Once the Contracting Authority has signed the contract, the contractor shall be notified with immediate effect. He has three (03) days to
contact the Authorising Officer for the beginning of execution of works following notification of the Service Order to start work by the Project
Manager. Failure to respect the date line shall call for withdrawal and eventual cancellation of contract.

183  The present contract can be cancelled outright in the cases provided for by Decree NQ.:2018/3660f 20t June 2018 instituting the
Public Contracts Code.
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Chapter |: General
Article 1: Subject of contract: The purpose of this contract is the CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME
SCHOOLS IN NKAMBE, NKAMBE Subdivision, Donga-Mantung Division, North West Region.
Lot 1: Construction of a block of two classrooms at GS KONYA.
Lot 2: Construction of a block of two classrooms at GBS MBAA.

Article 2: Contract award procedure: This contract is awarded through an Open National Invitation to Tender
Article 3: Definitions and duties

3.1 General definitions

- The Contracting Authority: shall be the Mayor of NKAMBE: He awards the contract, ensures the preservation of originals of said
contract documents and the transmission of copies to the Ministry in charge of Public Contracts and to the body in charge of regulation.

- The Contract Engineer: shall be the Divisional Delegate of Public Works for Donga-Mantung, hereinafter referred to as the
Engineer.

- The Authorizing Officer: is the Mayor of NKAMBE. He/she represents the beneficiary administration of the works.

- The Contract Manager: shall be Divisional Delegate of MINEDUB Donga Mantung, He ensures respect of the administrative,
technical and financial conditions and contractual deadlines.

- The Project Manager shall be The Council Development Officer for NKAMBE Council: He ensures the interest of the project owner
at the definition, preparation, execution and acceptance stages. He shall sign the task sheet of executed works.

3.2 Security: This contract may be used as a security subject to any form of transfer of the debt.

In this case:

- The authority in charge of ordering payment shall be the Mayor of NKAMBE

- The authority in charge of the clearance of expenditures shall be the Divisional Controller of Finance.

- The body or official in charge of payment shall be the Municipal Treasurer NKAMBE Council.

- The official competent to furish information within the context of execution of this contract shall be the Mayor of Nkambe council.

Article 4: Language, applicable law and regulation
1.4 The language to be used shall be English or French.

15 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within his own organization and
in the execution of the contract. If the laws and regulations in force at the date of signature of this contract are amended after the signature
of the contract, the possible direct resulting costs shall be taken into account without gain or loss for either party.

Article 5: Constituent documents of the contract: The constituent contractual documents of this contract are in order of priority:

1) The tender or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary to the General Administrative Conditions (GAC) and the Special
Technical Conditions (STC) hereunder,

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the contract price, such as, in order of priority: the unit price schedule, the
statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-details of unit prices;

6) Plans;

7) The General Administrative Conditions applicable on public works contracts that went into effect by Order No. 033/CAB/PM of 13
February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the contract.

Article 6: General instruments in force: This contract shall be govemed by the following general instruments.

Framework Law No. 96/12 of 5 August 1996 on the management of the environment;

The Mining Code;

Instruments governing the various professional bodies;

Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the Public Contracts

Regulatory Agency

5. Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and customs system applicable to
public contracts;

6. Decree No. 2018/366 of 20th June 2018 to institute the Public Contracts Code;

7 Decree No. 2012/074 of 8 March 2012 relating to the creation, organisation and functioning of Tenders Boards amended and

supplemented by Decree No. 2013/271 of 5 August 2013;

28



8. Decree No 2018/27 of 5" August, 2018 modifying and completing certain dispositions of Decree No 2012/074 of 8"
March, 2012 bearing on the creation, Organization and functioning of Tenders Boards.;
9. Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution of Public Contracts;

10. Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of environmental impact of road maintenance;

11. Circular Letter N° 0001877 /C/MINFI of 31st December 2025 relating to the execution, Monitoring and Control of the
execution of the Budgets of Regional and Local Authorities for 2026 financial year.

12, Unified Technical Documents (DTU) for building works;

13. Applicable standards;

14. Other instruments specific to the domain concemed with the contract.
Article 7: Communication
1.1 All communications within the framework of this contract shall be written and notifications sent to the following address:

a) In the case where the contractor is the addressee: Sir/Madam THE CONTRACTOR
Beyond the time-limit of 15 days fixed in article 8(1) of the GAC to make his domicile known to the Project Owner and Contract Manager,
correspondences shall be validly addressed to Nkambe Council;

b) In the case where the Project Owner is the addressee: Sir The Mayor of NKAMBE with a copy addressed to the Contracting Authority,
Contract Manager, Contract Engineer, Project Manager and where need be, within the same deadline.

¢) In the case where the Contracting Authority is: Sir The Mayor of NKAMBE with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where applicable

1.2 The contractor shall address all written notifications or correspondences to the Contract Engineer with a copy to the Contracting
Authority.

Article 8: Administrative Orders: The various Administrative Orders shall be established and notified as follows:

8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority and notified to the contractor by the
Project Owner with a copy to the Contracting Authority, the Contract Manager, Contract Engineer, the Project Manager and the Paying Body,
where applicable.

1.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount and execution deadline shall
be signed by Contracting Authority and notified by the Project Owner to the Contractor with a copy to the Contracting Authority, the Contract
Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall possibly be
required before the signature of those that have an incidence on the amount.

1.3 Administrative Orders of a technical nature linked to the normal progress of the work and without financial incidence shall be signed
directly by Contract Manager and notified to the contractor by the Contract Engineer or Project Manager (where applicable) with a copy to
the Contracting Authority and Gontract Manager.

1.4 Administrative Orders serving as wamings shall be signed by the Project Owner and notified to the contractor by the Contract Manager
with a copy to the Contracting Authority, the Contract Engineer and Project Manager.

1.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of force majeure shall be
signed by the Contracting Authority and notified by his services to the contractor with a copy to the Project Owner, Contract Manager,
Contract Engineer and Project Manager.

1.6 Administrative Orders prescribing works necessary to remedy disorders which could appear on structures during the guarantee period
and not related to normal usage shall be signed by the Contract Manager upon the proposal of the Contract Engineer and notified to the
contractor by the Contract Engineer.

1.7 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order received. Having reservations shall
not free the enterprise of executing the Administrative Orders received.

1.8 Concemning Administrative Order signed by the Contracting Authority and notified by the Project Owner, the notification must be done
within a maximum of 30 days from the date of transmission by the Contracting Authority to the Project Manager. Beyond this deadline, the
Contracting Authority shall establish the default of the Project Owner, take over from him and carry out the said notification.

Article 9: Contracts with conditional phases:

9.1 This contract shall be in one phase only. At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue
an attestation of proper execution to the contractor. This attestation shall condition the start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditional phase shall be five (5) days.
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Article 10: Contractor’s equipment and personnel:

10.1 Any modification, even partial, made to the technical bid shall only occur after the written approval of the Contract Manager. In case of
modification, the contractor shall by himself replaced by a member of staff of equal competence (qualifications and experiences).

10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project Owner in the days following
notification of the Administrative Order to start execution. The Project Manager has 5 (five) days to notify his opinion in writing with a copy
sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the works shall be a reason for
termination of the contract as mentioned in article 45 below or the application of penalties: [to be specified where need bel.

Chapter Il: FINANCIAL CONDITIONS
Article 11 Guarantees and bonds:

11.1 Final bond: The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes. It is constituted and transmitted to
the Contract Manager within a maximum deadline of twenty (20) days of the notification of the contract. The bond shall be retumed or the
guarantee released within one month following the date of provisional acceptance of the works, following a release issued by the Contracting
Authority upon request by the contractor.

11.2 Guarantee Retention: The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes. The return or
release of the retention fund or security shall be done within one month after final acceptance by release issued by the Contracting
Authority upon request by the contractor.

11.3 Guarantee of start-off advance: [Specify, if need be, the rates (20% maximum of the amount of the contract inclusive of all taxes
quaranteed at 100%) and conditions for the retum of the guarantee)

Article 12: Amount of the contract: The amount of this contract as indicated by the attached bill of quantities and estimates is
figures) (in letters) CFA francs Inclusive of All Taxes; that is:

(in

- Amount exclusive of VAT: ( )CFAF
- Amount of VAT: ( )CFAF.

- Amount of TSR and/or CFAF

- Netto be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment: The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account No. opened in the name of
the contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit to account No. opened in the
name of the contractor in bank.

Article 14: Price variation:

14.1 Prices shall be firm.

a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price reductions.

14.2 Price updating modalities (not applicable)
Article 15: Price revision formulae: Not applicable
Article 16: Price updating formulae: Not applicable
Article 17: Works under State supervision:

171 The percentage of works under State supervision shall be [must not exceed 2 %] of the amount of the contract and its additional
clauses, where applicable.

17.2 In the case where the contractor was invited to execute works under State supervision, the submitted and duly justified expenditures
shall be reimbursed to him under the following conditions:

- The quantities considered shall be the hours used or the quantities of building materials and materials used that was the subject of joint
job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40 %) to take account of social
benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of prices;
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- Building materials and materials shall be reimbursed at cost price duly justified at the place of use, marked up by ten percent for loss,
stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked up by 25 % to take into account
the overheads, profits and the contractor’s unforeseen.

Article 18: Evaluation of works: This contract is evaluated at unit prices

Article 19: Evaluation of supplies: No security shall be requested for payments on account on supplies.
Article 20: Advances:
20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be guaranteed at one
hundred (100) percent by a banking establishment govemed by Cameroon law or a first-rate financial institution in accordance with the
instruments in force and reimbursed by deduction of the payments on accounts to be paid to the contractor during the execution of the
contract according to the modalities laid down in the Special Administrative Conditions.

203 The total amount of the advance must be reimbursed not later than when the value in Secondary price of the works reaches eighty
(80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the guarantee upon the
express request by the contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the Tender File.

Article 21: Payment for works:

211 Establishment of works executed: Before the 30t of each month, the contractor and the Project Manager shall jointly establish a job
cost sheet which summarises and fixes the quantities executed and established for each item on the schedule during the month and capable
of giving entitlement to payment.

21.2 Monthly detailed account: No later than the fifth (5%) of the month following the month of the services, the contractor shall hand over
to the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other
inclusive of taxes), according to the agreed model and establishing the total amount of the sums to which he may lay claim as a result of the
execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount of the taxes shall be the
subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [1-2.2 andlor - (7.5 or 15%)] paid directly into the account of the contractor;
- 2.2%or5.5 % paid to the public treasury as AIR due by the contractor.
- 7.5% or 15% paid into the public treasury as TSR due by the contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed accounts he has approved. The
Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts he approved such that they are in his
possession not later than the twelfth of the month. The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts.

Payments shall be done by the Project owner within a maximum deadline of three (03) calendar days from the date of submission of the
approved detailed accounts.

21.3 Detailed account of start-off account: Not applicable

Article 22: Interest on overdue payments: Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code.

Article 23: Penalties:

A. Penalties for delay
234  The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000% of the initial contract amount all taxes inclusive per calendar day of delay from the first to the 30* day
beyond the contractual time-limit;

b) One thousandth (1/1000% of the initial amount of the contract inclusive of all taxes per calendar day beyond the 30* day.

232 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract inclusive of all taxes.
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B. Specific penalties

23.3  Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the following special penalties for the
non observation of the provisions of the contract, especially:

- Late submission of final bond;

- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the contractor.
Article 24: Payment in case of a group of enterprises:

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account:

25.1 After completion of the works and within a maximum time-limit of fourteen (14) days after the date of provisional acceptance, the
contractor shall establish, based on joint reports, the draft final detailed account of works executed and which detailed account summarises
the total sums to which the contractor may be entitled as a result of the execution of the whole contract.

25.2 The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to the Project Manager.
25.3 The contractor has up to thirty (30) days to retur the signed final detailed account.

Article 26: General and final detailed account

26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed account and forward to the
contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager draws up the general and final
detailed accounts of the contract which he has had signed jointly by the contractor and the Contracting Authority. This detailed account
includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor definitely binds the two parties, puts an end to the
contract, except with regard to interest on overdue payments.

26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations: Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing
the tax regulations and customs procedures applicable to public contracts. The taxes applicable to this contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the AIR which is a deduction on company taxes;
- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

o Council dues and taxes;
o Dues and taxes relating to the extraction of buildings materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and constitute one of the elements of the
sub-details of prices exclusive of taxes. All taxes inclusive prices means VAT included.

Article 28: Stamp duty and registration of contracts: Seven (7) original copies of the contract shall be stamped by and at the cost of the
contractor, in accordance with the applicable regulations.

Chapter lll: Execution of works

Article 29: Nature of the works: The works shall include especially: (position or volume of works), See Special Technical Conditions.
Article 30: Role and responsibilities of the Project Owner

30.1 The Project Owner shall be bound to funish the contractor with information necessary for the execution of his mission and to
guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault and battery, slander or defamation
of which he could be victim by reason of or during the exercise of his mission.
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Article 31: Execution time-limit of the contract:

31.1 The time-limit for the execution of the works forming the subject of this contract shall be four (4) months - one hundred and twenty
(120) days.

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works.

Article 32: Role and responsibilities of the contractor: The detailed and general plan of progress of the works shall be communicated to
the Project Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site: A reproducible copy of the plans featuring in the Tender File shall be submitted by the
Contract Manager. The Project Owner shall make available the site and access ways to the contractor at the appropriate time as the works
progress.

Article 34: Insurance of structures and civil liabilities: The following insurance policies are required within the scope of this contract in
the minimum amounts indicated hereafter within fifteen (15) days of the notification of the contract (fo be adapted):

- Liability insurance, business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.

Article 35: Documents to be furnished by the contractor:
351 Programme of works, Quality Assurance Plan and others.

a) Within a minimum deadiine of fifteen (15) days from the date of notification of the Administrative Order to commence execution, the
contractor shall submit in six () copies for the approval of Contract Manager after the endorsement of the Contract Engineer the execution
programme of the works, his work calendar, his draft Quality Assurance Plan and the Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be retumed to him within a deadline of fifteen (15) days from the date of receipt with:

- Either the indication “GOOD FOR EXECUTION";
- Orthe indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Project Engineer and the Contract Manager then have a deadline of five (5)
days each to give his approval or possibly make comments. Delay in approving the draft execution schedule shall stay the execution
deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the contractor of his responsibilities.
Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The updated and approved
schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant modifications may
only be made on the contractual programme upon receiving the approval of the Project Manager. After approval of the execution schedule
by the Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority without staying its execution. However, if
important modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall return the execution
schedule accompanied by reservations to be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the site and Secondary life, conditions of
the backfill of the extraction sites and conditions for reinstating the works and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the personnel he intends to
employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the responsibility of the contractor with
regard to the harmful consequences which their implementation may cause both towards third parties and the respect of clauses of the
contract..

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of the structure must be
submitted for the endorsement of the Contract engineer or Project Manager at most fifteen (15) days prior to the date provided for the
commencement of execution of the corresponding part of the structure.

b) The Contract engineer has a deadline of five (05) days to examine and make known his observations. The contractor then has a
deadline of [04) four days to present a new file including the said observations.

353 In case of the non observance of the approval deadlines of the above documents by the Administration, these documents shall be
deemed to have been approved.
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Article 36: Organisation and safety on site: Signboards at the beginning and end of each section must be placed within a maximum
deadline of fifteen days after the notification of the Administrative Order to commence work. The services to inform in case of interruption of
traffic or along the deviated itinerary are the Delegated Contracting Authority, Project Owner, contract Engineer

ARTICLE 37: Commencement of work: Before the commencement of work, the authorizing officer shall convene an enlarged site meeting
with the following in attendance:

% The authorizing officer (Contracting Authority) ..........cccccovriiiiiiiiiiininn (Chairperson)
< Contract Engineer or his representative .............cccooevvviiniciiininiiennins (Secretary)
% The Divisional Delegate of MINMAP or his representative;..............cccoccevneee. (Member)
% The Project Manager .........ccevvioiiiiiiin et (Member)
% A representative of the Control Brigade, DD MINMAP............cccoovirviiininns (Member)
¢ The Divisional Delegate of MINEPAT or his representative;.................cceu.... (Member)
% The DD MINDDEVEL or his representative...............ccoeevrevriveinrininenieenne (Member)
+ The Chief of Local Development SDO'S OFFICE............ccccoiveiviiiiiieriinnnn (Member)
% The contracting partner or duely authorized representative ......................... (Member)

The authorizing officer (Chairperson) shall schedule for this meeting and invite the members of the commission by a letter of invitation - not
more than five (5) working days, from the date of receipt of the contract documents transmitted by the Contracting Authority to the Project
owner. Beyond this deadline, the Contracting Authority shall establish the default of the Project Owner and shall take
responsibility to carry out the said schedule and call for this site meeting.

During this meeting, the commission shall do the following;

Install the project sign post;

Fix the Building line, which shall be with respect to main raods, existing structures or natural features on the site;

Verify the harmony between the building plans and quantities/cost estimates, and note with recommendations any discripancies;
Present the site log-book to the contractor;

Establish and sign an on-the-spot report (minutes).

Article 38: Setting out of the structures: The Contract engineer, upon receipt of the contract documents transmitted by the Contracting
Authority shall, - within five (5) days verify the proper installation of the site by the contractor, verify the respect of the building line and all
other Secondary points and levels of the project, and the accuracy of the settingout by the contractor.

Article 39: Sub-contracting: The part of the works that can be sub-contracted shall be 30 % of the initial amount of the contract and its
additional clauses.

Article 40: Site laboratory and trials: The project engineer has a deadline of three days to approve the contractor’s personnel and
laboratory as soon as the request is made.

Article 41: Site logbook:

40.1 The Site loghook must be systematically jointly signed by the Project Manager or Engineer, where need be and the contractor's
representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. The erased or
cancelled parts must be mentioned on the margin for validation.

NB: The Site logbook most be such that two carbon copies of each page are left behind.

Article 42: Use of explosives: The contractor shall not use any explosives without prior authorization.

Chapter IV: ACCEPTANCE OF WORKS

Article 43: Pre- Acceptance: Before the provisional acceptance of the works, the contractor shall make a written request to the Contract
Engineer, who shall then organize a technical visit for pre-acceptance. This visit shall include the following operations.

> Qualitative and quantitative evaluations of the different works that have been executed.

> Findings and statement of the unexecuted task envisaged in the present jobbing order.

» Findings relative to the completion of the work

> Findings on the quantity of works that have been effectively realized.

These operations shall be subject to a site report drawn up and signed on the field, by the following.

~THE CONEACt ENGINEBE uuscssssssivsssssmeiiisisssiisssisivscsinsaissssisssissiosssisssissisessnssiimsss (Secretary)
-A representative of the Contracting Authority..............ccccoeviiverinerinennneee. (Member)
-The Contractor or his RepreSentative.........c... oveveiiriiiciiiinie e (MeMber)

During this pre-acceptance, the commission shall eventually specify the reserves to be up-lifted and the corresponding works to be effected
before the provisional acceptance.
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Article 44: Provisional Acceptance: The contractor shall request the Authorizing Officer in writing, to schedule and call for the provisional
acceptance of the works. The report (minutes) of the Pre- Acceptance shall be attached to the said request. The Authorizing officer shall
then fix the date of acceptance in collaboration with the contract Engineer and call for the task by a letter of invitation. The Acceptance
Commission shall comprise the following;

-The Authorizing Officer(CONTRACTING AUTHORITY)...........c.evevviiissisenisnnnenn.. (Chairman)
-The CONtraCt ENGINEET..........cviieirriie s en i (Secretary)
B T O ————— (Observer)
SDBMINDEVEL ...covomvenmvismmmmmmmsmsmiivasievisss s s oo sss sy ssiss s pivavo pasoisvasy (Member)

= The.Contract Manager. ... (Member)
=The Project Manager:. .. wssmsssmsssisassmsamnasassvaviasaiaiis \MOMDEL)
-Chief of Local Development at the SDO'S OFFICE.........ccoeiens vorvevieririevirinnn.nn. (Member)

- Control Brigade, MINMAP...........ccc.onmrimmmmiiississs s ssssessssssssssssssssssssssens (Obsever)

- CONTRACTOR OR REPRESENTATIVE.........coviiiiiiiiiiiiir e (Member)

The commission shall examine the report of the Pre-acceptance and shall proceed to the Provisional Acceptance if satisfied with the works
executed. An acceptance report (process - verbal) of the works shall be prepared by the Contract Engineer and signed by all the commission
members on the site.

Article 45: Final acceptance: Final acceptance shall take place within a maximum deadline of fifteen (15) days from the date of expiry of
the period of guarantee. The commission and procedure for final acceptance shall be the same as for Provisional Acceptance
Article 46: Guarantee Period: The guarantee period shall last for one (01) year from the date of the provisional acceptance.

Chapter V: SUNDRY PROVISIONS
Article 47: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in Decree NO 2018/366 of 20t June 2018 and equally under the conditions laid down in
articles 74, 75 and 76 of the GAC especially in one of the following cases:
- Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or unjustified stoppage of more than seven (7)
calendar days;
Delay in work resulting in penalties of more than 10 % of the amount of the works;
- Refusal to repeat poorly executed works;
- Default by the contractor;
- Persistent non payment for services.
Article 48: Case of force majeure (article 75 of the GAC): If the contractor were to raise the issue of force majeure, the thresholds below
which claims shall not be admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.
Article 49: Disagreements and disputes (article 79 of the GAC): Disagreements and disputes resulting from the execution of this contract
may be settled amicably. Where no amicable solution can be found for a disagreement, it is brought before the competent Cameroonian
jurisdiction.
Article 50: Production and dissemination of this contract: Ten (10) copies of this contract shall be produced at the cost of the contractor
and furnished to the Contract Manager.

Article 51: Entry into force of this contract: This contract shall be final only upon its signature by the Contracting Authority. It shall enter
into force as soon as it is notified to the contractor by the Contracting Authority.

Article 52 and last: INFORMATION TO BE POSTED: The Contractor shall put up a visible sign board (total height=2.80m, width=1.20m,
board thickness=2.5cm at 1,20m above the ground level with poles embedded in concrete) at the entrance to the site on a place approved
by the Contract Engineer, bearing the following text written on one side of the board.

REPUBLIC OF CAMEROON
Peace - Work - Fatherland

THE CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN SOME SCHOOLS IN NKAMBE, NKAMBE SUBDIVISION, DONGA MANTUNG
DIVISION, NORTH WEST REGION

Lot 1: Construction of a block of two classrooms at GS KONYA.

Lot 2: Construction of a block of two classrooms at GBS MBAA.

FINANCING: 2026 PUBLIC INVESTMENT BUDGET (MINEDUB)

CONTRACTING AUTHORITY: THE MAYOR OF NKAMBE

AUTHORISING OFFICER: THE MAYOR OF NKAMBE

CONTRACT MANAGER: DD/MINEDUB/DM

CONTRACT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS DONGA MANTUNG
PROJECT MANAGER: CDO NKAMBE COUNCIL

CONTRACTOR:

DURATION OF CONTRACT: FOUR MONTHS (120 CALENDAR DAYS)
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DOCUMENT NO. 5:

4

agnNIcal LoNaItions (9!

|- GENERALITIES

Il- PREPARATORY WORKS-IMPLANTATION
lIl- FOUNDATION

IV-  ELEVATION WORKS

V- ROOF TRUSS AND THE COVERING

VIi-  JOINERY AND METAL WORKS

VIl-  ELECTRICAL INSTALLATION

VIIl- RENDERING (PLASTERING) AND COATING
IX-  PAINTING

X-  EXTERNAL WORKS

Xl- PROTECTION OF THE ENVIRONMENT

XIl- ORIGIN, QUALITY AND PREPARATION OF MATERIALS

1 - GENERALITIES: This present special technical specification concems the CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS IN
SOME SCHOOLS IN NKAMBE, NKAMBE Subdivisionb, Donga-Mantung Division, North West Region. It is the duty of the contractor to
realize the structure as per the execution plans that shall be approved by the competent authority. Through the contract Engineer, the
contractor shall furnish the owner of the project and other project team members within 15 days from the date of notification to start work
with an execution plan showing clearly how he intends to run the work site.

SIGN-POSTS: The contractor shall put in place at his expense a sign-posts indicating the ongoing work in conformity with the plans put at
his disposal by the contracting authority.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a temporal latrine and putting up a
temporal fence around the project site if need be.

The contractor shall be responsible for the protection of the structures before final reception. He shall be equally responsible for all tools and
materials present at the work site. He shall seek an insurance policy to cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project has the right to intervene in case of any
emergency without necessary interfering with the activities of the contractor.

The contractor shall verify all dimensions on the plans. For execution, no dimension shall be measured with a scale rule from the plans. The
contractor shall check in-situ the possibility of translating the dimensions on plans to the structure before work begins. He shall refer to the
Project Engineer in case of any doubt. He shall not on his own modify anything on the structure and shall inform the Project Engineer of any
changes that he considers necessary.

All modifications accepted by the contractor shall be accomplished within a specified duration and at his cost without modification of the
contract amount. The owner of the project shall have the right to the final choice in case of any modification.

3 . PREPARATORY WORKS - SETTING OUT: These works concem the clearing of the site and evacuation of the rubbles, the clearing
and levelling of the site where necessary. The setting out will be in respect to the technical plans.

The setting out profile boards will be at least 1.20m from the outside axes, this to facilitate trenching and other earth works and good
circulation. The commencement of excavation will be accepted by the Project Engineer after checking the conformity of the setting out.

The minimal depth of the excavation trenches shall be of 60cm, and depending on the bearing capacity of the soil. Where there is black
cotton soil or soil with low bearing capacity at the bottom of the trench, the contractor shall continue excavation up to a depth as will be
approved by the Contractt Engineer. The excavations will be done manually and no concrete or mortar shall be laid on the bottom of the
trench without the acceptance of the trench bottom of excavation by the Contract Engineer.
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The descriptive notice completes or confirms the indications on the execution plans. In the case of contradictions between the plans and the
descriptive notice, the project team shall be contacted for examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be executed in accordance with the plans and
according to technical norms for the construction of classroom buildings.

3 - FOUNDATION: A layer of blinding concrete of 10cm thick, batched at 150 kg/m?3 of firm consistency shall be laid at the bottom of the
trench, on which the footings shall rest. The foundation peripheral walls will be of stone masonry or frog filled foundation blocks 20x20x40,
laid with cement mortar, on which shall lay a continuous beam of 20 x 20cm in reinforced concrete batched at 350 kg/m® of concrete.

The foundation will be filled with earth of good quality in successive compacted layers of 20cm where the fill depth exceeds 30cm. An over-
site concrete of thickness 12cm batched at 350kg/m® shall be laid over the entire compacted surface of the foundation area.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm thick.

4 - ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20 x 40cm with a good crushing resistance. The
mix for block moulding should give at most 32 blocks per bag of cement for blocks of 15x20x40 cm. They shall be cured for at least 21days
before lying on the elevation walls. The reinforced concrete pillars of section 15x15 and 15x30 at 350 kg/m? will be cast as one raises the
agglomerated hollow blocks walls and this is to permit a good adhesion. The characteristic strength of concrete at 28 days should not be
less than 16Mpa. For the maximal spacing of the pillars see building plans. The lintels 15 x 20 in reinforced concrete at 350 kg/m® will be
levelled to + 2,10m above the level of the finished foundation.

The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m3 will be laid above the finished level of the agglomerated hollow blocks
walls with fixing wires so as to receive the wooden roof truss.

5_ ROOF TRUSS AND THE COVERING: The work of the roof truss shall commence 14 days after the concreting of the wall plate, ie after
the concreting of the wall plate, works shall halt for 14 days to allow the structure gain strength before the roof truss is constructed.

- Trusses: shall be of locally sawn and treated hard wood (eucalyptus inclusive), shall compose of single frame rafters of 5cmx15cmx4m
and spaced at 1.50m interval with a king-post of 200cm high. These rafters will be solidly attached to the wall plate with the help of standby
beam iron rods also spaced at 1.50m spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from hard wood (eucalyptus inclusive). All structural timber shall be
treated with carbonyl. The timber for the roof work will be of good quality, with the straight grain and free of any defect.

-Roofing sheets: shall be in high rib aluminum sheets (Téle Bac) of type 4/10mm. The sheets shall be fixed onto the purlins using twisted
zinc nails 90mm, equipped with bituminous rubbers caps.

-Facial board shall be 30cm wide and of high rib aluminum sheets (téle Bac) of 3.5/10mm thickness, including a lining.

-Ceiling- shall be in 4mm thick (red plywood on both sides), fastened in sheets of 60x120 to noggins of 4cm thick or 5x8 and treated with
carbonyl. The noggins shall be spaced 60cm center to center and braced appropriately. Eaves shall be equipped with ventilated pre-cast
blocks. An access shall be provided into the loft (ceiling of each classroom). The external ceiling shall be in smooth aluminum sheets (tole
lisse) nailed to noggins and fastened with wooden ceiling battens.

6 - JOINERY

Doors and Windows:

- Door shutters (400X300) cm, (200X300) cm and (90X220) cm shall be made of double metallic panels fixed on metallic angle bars (35x35)
mm securely anchored to the walls. The door shutter of the office shall open to the inside while the doors of the magazins shall open to the
outside.

-The window openings (150 X 120) cm shall be fitted with sliding aluminum glazed panel shutters inteally and fixed external window
protectors (150 X 220) cm of vertical striped metallic tubes (30mm) welded to a frame of angle bar (35x35) mm

7 - ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be executed according to the norms and the
rules conceming electrical installations at the time of the over-site concrete or as the agglomerated hollow blocks walls are being raised.

Accessories and luminous elements (sockets, switches efc...) will be of good model. The set of facilities will be joined to a general earth
hold.

8 - RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm cm on both sides of the walls) will be of
cement mortar at 400 kg/m3. There will be an under-coat layer and a finish layer floated and foamed to finish. They must be well cut
horizontally and vertically using a straight edge. All walls shall receive a base coat of spatadash before plastering is done.

9 - PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as priming layer. The interior walls will be
painted in water paint (pantex 800). The external walls will be painted in water resistant paint (pantex 1300 type). Colour tinted tubes will be
chosen to achieve the desired magnolia colour. The ceiling shall be painted in crystal white glue paint. All metal works shall be painted with
oil paint - Glyptal resien lacquer, in two coats. A primary coat of antirust before final painting is done. Skirting shall be carried out in oil paint
at 20cm from the floor, externally and internally with coffee brown colours.
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10 - EXTERNAL WORKS: Gutters: To be excavated 40cm wide and 30cm deep at the rain drops. The walls of gutters are to be
constructed in concrete and the floor well rolled and smoothen out with ordinary cement concrete providing a slope of 10% for the flow of
water with an offshoot of at least 3m to the environment.

Prefabricated slabs of dimensions (60X50)cm wide each shall be provided at the doors of (90X220)cm and (200X300)cm of the office and
small magasin covering 1.5m and 3.0m respectively over the gutters at right angles.

Steps shall be constructed out of frog filled (15X20X40)cm blocks, 1,20m wide as the case

Equally, a ramps cast insitu of dimensions (4.0X2.1X0.2)m shall be provided at the main entrance of the building for the handicaped on
wheel chairs and also to enable trucks with goods to get right to the main door of the magasin.

11 - PROTECTION OF THE ENVIRONMENT: The entrepreneur shall obtain an attestation of environmental impact notice from the
council concemed, indicating that the environment impact notice has been carried out by the project owner

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of bushes, the setting out of the
building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and of washing should be concreted.
These maintenance areas should have a slope toward a cesspool provided for the purpose and toward the inside of the platform in order to
avoid the out-flow of the polluting products toward the site and the neighbourhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various places of the site. The entrepreneur
should fold all his material, and equipment. He should demolish all stationary installation, as foundation, support made of concrete or
metallic, etc. in order to put back the site in its nearest initial state. No equipment nor materials should be abandoned on the site, nor in the
vicinity after the execution of all the works. Left-over materials are to be covered with a layer of earth, and the site has to receive an
adequate drainage in order to avoid all erosion as the case may be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may either be from the river or quarry
crushed and must be approved by the Contract Engineer before any use on the site. The sand (0/5) shall have very fine elements settlement
of less than 4%. The gravels (5/15 or 15/25) shall be clean and well graded with very fine elements settlement of less than 2%. The cement
shall be CPA 325 class from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement steel rods and round-smooth RL
E235 for the stirrup rings. Any fill material for the foundation and the surroundings structures shall have no particle dimension above 50mm
and with plasticity index of less than 35. Fill materials shall also be free from organic elements and shall have a good granularity grading. No
black vegetable soil shall be accepted for backfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten from the quarry or deposits approved
by the Contract Engineer with dimension sizes of not less than 20cm.

1) CONCRETE :

-Ordinary concrete: specifically, lean concrete shall be 5cm thick and laid all round the excavated foundation trenches before the block
work is carried out and dosed at 150kg/m3.

- Over-site concrete: shall be 8cm thick laid on the entire floors and paved area between walls and gutters dosed at 350kg/m?3 over the
entire surface.

NB: The external veranda shall be 5¢cm below the level of the internal floor with 2% slope, slopping to the outside.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and tie-beams and their mixture shall be in a
proportion of 350kg/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE : Reinforcement Schedule.

MAIN BARS STIRRUP

B STRUCTURE Nos | & S| S Mix TYPE

1 | Damp proof course 4 8mm 6mm 20cm 350kg/m3 Fe-E-400
2 | Lintel (15x20) 4 8mm Bmm 20cm 350kg/m?3 Fe-E-400
3 | Veranda Pillars 15x 30 6 8mm 6mm 20cm 350kg/m?3 Fe-E-400
4 | Wall pillars 15x15 < 8mm 6mm 20cm 350kg/m? Fe-E-400
5 | Wall plate (tie-beams) 15x20 4 8mm 6mm 20cm 350kg/m3 Fe-E-400
6 | Beams 20x20 and 15x20 4 10mm 6mm 20cm 350kg/m3 Fe-E-400

NB: All rods should preferably be from the local markets.
- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from 0.08 — 2.5mm for mortar and other

resisting surfaces like concrete structure shall vary from 0.16 — Smm. It shall be river sand and nothing else.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave (dust) shall be removed by
sieving, blowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and free from impurities; meaning potable
water.
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- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions laid down by regulation in force.
It will be type CPA325 Portland cement and shall not show any trace of uneven mixture. Storage on the building site shall be done on a dry
and ventilated floor. Any stock presenting an unsatisfactory pulverulent condition will be discarded and cleared away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The steel shall be perfectly clean
without any trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of concrete, the effect of vibration and
weight of workers involved in setting it up.

- MASONRY :

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for load bearing walls of PC300 Kg/m3 (at
most 32 blocks per bag of cement). Blocks should show an appreciable degree of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: Al plastering shall be applied using a trowel, float, straights edges and sponge. Cement mortar mix in a proportion of
400kg/m3 will be used to plaster all previously rejoined areas on all masonry and concrete works, and then thinly floated. The final thickness
of the plastering shall not be less (02cm on both sides of the walls). The extemnal walls shall receive a coat of spatadash before plastering is
done on it.

-Screed: a smooth layer of ordinary cement screed 400kg/m3 (1:2) finish shall be spread on the 8cm thick concrete floor and the screed
shall be 3cm thick.

13  GUTTERS: To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the frontage and the two
ends of the building as the topography of the terrain is relatively flat. The walls of gutters are to be constructed in concrete and the floor will
be rolled and smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water for level surfaces.

15- Wood - Material: The wood must be pure and should not have nodes, foreign bodies or fractures due to sawing. This shall be locally
sawn hard wood (eucalyptus inclusive).
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DOCUMENT Ne. 06

ICE SCHEDULE

» 3 T EIE
UNIT PRI

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO
CLASSROOMS IN SOME SCHOOLS IN NKAMBE, NKAMBE SUBDIVISION, DONGA

MANTUNG DIVISION, NORTH WEST REGION

LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA

AMOUNT IN AMOUNT IN
N° DESCRIPTION UNIT | FIGURES WORDS
100 | PRELIMINARY WORKS
Installation of projet information board, ff
execution programme, Environmental impact
101 | notice and As-Built plan
103 | Clearing of vegetable soil m?
104 | Implantation of the building ff
200 | EARTHWORKS
201 Mass excavation m?
202 Digging of foundation trenches and footings 5
203 Backfilling with selected laterite soil m
300 FOUNDATION
301 Blinding concrete il
302 Foundation in frog filled blocks 2
303 R.C for footings and ground beams g
Concrete floor (8 cm thick dosed at 350
304 | kg/m3) m’
400 WALL MASONARY
Blocks of 15 x 20 x 40 for wall elevation 2
401 m
Rendering with cement mortar dosed at 350
402 | kg/m3 m’
R.C for pillars, lintels, and beams dosed at
403 | 350 kg/m3 m’
Wall blackboard (500x120) cm with cement
404 | Paste finish including painting U
Floor finish in cement screed of 3 cm and
405 | cement paste m’
Floor tiling (30cmx30cm) ceramic
406 ars/creamtiles) for the office "
407 | Blackboard stages U
500 ROOF
Truss (complete in hard wood treated, king
501 | post=175cm) m3
502 | Purlins m3
503 | Noggings m3
Ceiling in 4mm thick ( red plywood on both
504 | sides) m’
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Ceiling in in hard plywood 4mm thick ( red

plywood on both sides) -
Ceiling at the eaves with smooth zinc (tole
505 | lisse) m’
506 Aluminium roofing sheets (téle bac 4/10 mm) m?
Fascia board sheet (t6le bac 3.5/10 mm of 30
507 | em height) including lining il
508 | Angle sheets of 50 cm large ml
509 | Aluridge cap ml
Ventilation of roof (pre-fabricated) at the
510 | caves with wire merge U
600 JOINERY
Metal door of 100x210 (With PACO and two
601 | pad locks) complete U
Metal door of 90x210 (With PACO and two
602 | pad locks) complete U
Complete metal window framing of 110cm
high, 225cm width having protectors of 110cm
high,225cm width (tube 25mm) fitted
internally with tripple shutters of
603 | LAMPENSEN U
Aluminium glazed windows of (150x110) cm
604 | (5mm glass) U
Aluminium glazed windows of (200x110) cm
605 | (Smm glass)
Windows protectors in 30 mm square tubes
606 | (210x90) cm U
Windows protectors in 30 mm square tubes
607 | (150x110) cm U
Windows protectors in 30 mm square tubes
608 | (200x110) cm U
30mm angle bar at veranda/door/ black board
609 | stages ml
700 ELECTRICAL INSTALLATIONS
701 | Conduit pipes roll
702 | Cables V.G.V 1.5mm?2 for lighting roll
703 | Cables TH 2.5 mm2 for power sockets roll
704 | Flourescent lamps 1,20m (4ft) complete U
705 | Fluorescent lamps 2ft complete U
706 | Switches built-in, two way double gang U
707 | Switches built-in, one way single gang U
708 | Power sockets built in U
709 | Master switch for sockets U
Complete earthing of the structure (copper
710 | cable 3 m, earth rod 1 m etc) ff
6-ways domestic consumption unit (6-way
71 lines fuse box) + provision to external network ff
800 PAINTING
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Two coats of crystal white glue paint on

801 | ceiling m
Priming coat of ceiling ceiling with priming

802 varnish (verni cellulosique-Fond dur for office -

303 Priming coat in ordinary paint (National paint) m?
Two coats of water based paint on internal

804 walls (magnolia) m?
two coats of finisher vanish on ceiling (vernis

805 copal) for office w0
Two coats of cream oil paint on internal walls

806 | (Office) m2
Two coats of water resistant paint on external

807 walls (magnolia) m?
oil paint on metallic doors, windows protectors
(cream white) & skirting (coffee brown, 30 cm
from floor level, internally and externally) .

808 m

900 EXTERNAL WORKS

901 | Rain water (run-off) gutter 35x40 cm ml

902 Concreting of external veranda 2
Concrete slab on gutter at entrances (1.2m U

903 | wide)

904 | Concrete ramps ( 1.2m wide) U

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO
CLASSROOMS IN SOME SCHOOLS IN NKAMBE, NKAMBE SUBDIVISION, DONGA

MANTUNG DIVISION, NORTH WEST REGION

LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

AMOUNT IN AMOUNT IN
N° DESCRIPTION UNIT | FIGURES WORDS

100 | PRELIMINARY WORKS

Installation of projet information board, ff

execution programme, Environmental impact
101 | notice and As-Built plan
103 | Clearing of vegetable soil m*
104 | Implantation of the building ff
200 EARTHWORKS
201 Mass excavation 8
202 Digging of foundation trenches and footings i
203 Backfilling with selected laterite soil o’
300 FOUNDATION
301 Blinding concrete m
302 Foundation in frog filled blocks 2
303 R.C for footings and ground beams m

Concrete floor (8 cm thick dosed at 350
304 | kg/m3) m’
400 WALL MASONARY
401 Blocks of 15 x 20 x 40 for wall elevation e

42



Rendering with cement mortar dosed at 350

402 | kg/m3 m
R.C for pillars, lintels, and beams dosed at

403 | 350 kg/m3 m’
Wall blackboard (500x120) cm with cement

404 | Paste finish including painting U
Floor finish in cement screed of 3 cm and

405 | cement paste m’
Floor tiling (30cmx30cm) ceramic

406 ars/creamtiles) for the office "

407 | Blackboard stages U

500 ROOF
Truss (complete in hard wood treated, king

501 | post=175cm) m3

502 | Purlins m3

503 | Noggings m3
Ceiling in 4mm thick ( red plywood on both

504 | sides) m’
Ceiling in in hard plywood 4mm thick ( red
plywood on both sides) 1D
Ceiling at the eaves with smooth zinc (tole

505 | lisse) m’

506 Aluminium roofing sheets (tole bac 4/10 mm) m?
Fascia board sheet (tdle bac 3.5/10 mm of 30

507 | °m height) including lining il

508 | Angle sheets of 50 cm large ml

509 | Aluridge cap ml
Ventilation of roof (pre-fabricated) at the

510 | caves with wire merge U

600 JOINERY
Metal door of 100x210 (With PACO and two

601 | pad locks) complete U
Metal door of 90x210 (With PACO and two

602 | pad locks) complete U
Complete metal window framing of 110cm
high, 225cm width having protectors of 110cm
high, 225¢m width (tube 25mm) fitted
internally with tripple shutters of

603 | LAMPENSEN U
Aluminium glazed windows of (150x110) cm

604 | (5mm glass) U
Aluminium glazed windows of (200x110) cm

605 | (Smm glass)
Windows protectors in 30 mm square tubes

606 | (210x90) cm U
Windows protectors in 30 mm square tubes

607 | (150x110) cm U
Windows protectors in 30 mm square tubes

608 | (200x110) cm U
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30mm angle bar at veranda/door/ black board

609 | stages ml

700 ELECTRICAL INSTALLATIONS

701 | Conduit pipes roll

702 | Cables V.G.V 1.5Smm2 for lighting roll

703 | Cables TH 2.5 mm2 for power sockets roll

704 | Flourescent lamps 1,20m (4ft) complete U

705 | Fluorescent lamps 2ft complete U

706 | Switches built-in, two way double gang U

707 | Switches built-in, one way single gang U

708 | Power sockets built in U

709 | Master switch for sockets U
Complete earthing of the structure (copper

710 | cable 3 m, earth rod 1 m etc) ff
6-ways domestic consumption unit (6-way

71 lines fuse box) + provision to external network ff

800 PAINTING
Two coats of crystal white glue paint on

801 | ceiling m’
Priming coat of ceiling ceiling with priming

802 varnish (verni cellulosique-Fond dur for office m2

803 Priming coat in ordinary paint (National paint) i
Two coats of water based paint on internal

804 walls (magnolia) "
two coats of finisher vanish on ceiling (vernis

805 copal) for office m2
Two coats of cream oil paint on internal walls

306 | (Office) mo
Two coats of water resistant paint on external

807 walls (magnolia) m?
oil paint on metallic doors, windows protectors
(cream white) & skirting (coffee brown, 30 cm
from floor level, internally and externally) 5

808 m

900 EXTERNAL WORKS

901 | Rain water (run-off) gutter 35x40 cm ml

902 Concreting of external veranda "
Concrete slab on gutter at entrances (1.2m U

903 | wide)

904 | Concrete ramps ( 1.2m wide) U
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BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A BLOCK

OF TWO CLASSROOMS IN SOME SCHOOLS IN NKAMBE, NKAMBE SUBDIVISION,
DONGA MANTUNG DIVISION, NORTH WEST REGION
LOT 1 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GS KONYA

N° DESCRIPTION UNIT | QUANTITY | UNIT PRICE | AMOUNT
100 | PRELIMINARY WORKS
Installation of projet information board, ff
execution programme, Environmental impact
101 | notice and As-Built plan 1
103 | Clearing of vegetable soil m? 669.31
104 | Implantation of the building ff 1
SUB - TOTAL 100
200 | EARTHWORKS
201 Mass excavation - 66931
202 Digging of foundation trenches and footings m 194
203 Backfilling with selected laterite soil i 215
SUB - TOTAL 200
300 FOUNDATION
301 Blinding concrete 533 205
302 Foundation in frog filled blocks . 101.4
303 R.C for footings and ground beams o 124
Concrete floor (8 cm thick dosed at 350
304 | kg/m3) m’ 24722
SUB - TOTAL 300
400 WALL MASONARY
401 Blocks of 15 x 20 x 40 for wall elevation mz 217
Rendering with cement mortar dosed at 350
402 | kg/m3 m’ 434
R.C for pillars, lintels, and beams dosed at
403 | 350 kg/m3 m’ 10.25
Wall blackboard (500x120) cm with cement
404 | Paste finish including painting U 4
Floor finish in cement screed of 3 cm and
405 | cement paste m’ 175.4
Floor tiling (30cmx30cm) ceramic
406 ars/creamtiles) for the office e 30
407 | Blackboard stages U 2
SUB - TOTAL 400
500 ROOF
Truss (complete in hard wood treated, king
501 | post=175cm) m3 3.26
502 | Purlins m3 0.7
503 | Noggings m3 1.62
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Ceiling in 4mm thick ( red plywood on both

504 | sides) m 238
Ceiling in in hard plywood 4mm thick ( red
plywood on both sides) - 24
Ceiling at the eaves with smooth zinc (tole
505 | lisse) m’ 63.3
506 Aluminium roofing sheets (tole bac 4/10 mm) i 306,31
Fascia board sheet (t6le bac 3.5/10 mm of 30
507 | oM height) including lining - 78.7
508 | Angle sheets of 50 cm large ml 19.5
509 | Aluridge cap ml 24.3
Ventilation of roof (pre-fabricated) at the
510 | caves with wire merge U ’
SUB - TOTAL 500
600 JOINERY
Metal door of 100x210 (With PACO and two
601 | pad locks) complete U 4
Metal door of 90x210 (With PACO and two
602 | pad locks) complete U 2
Complete metal window framing of 110cm
high, 225¢m width having protectors of 110cm
high,225cm width (tube 25mm) fitted
internally with tripple shutters of
603 | LAMPENSEN U 10
Aluminium glazed windows of (150x110) cm
604 | (5mm glass) U 1
Aluminium glazed windows of (200x110) cm
605 | (5mm glass) 1
Windows protectors in 30 mm square tubes
606 | (210x90) cm U 10
Windows protectors in 30 mm square tubes
607 | (150x110) cm U 1
Windows protectors in 30 mm square tubes
608 | (200x110) cm U 1
30mm angle bar at veranda/door/ black board
609 | stages ml 78.9
SUB - TOTAL 600
700 ELECTRICAL INSTALLATIONS
701 | Conduit pipes roll 56
702 | Cables V.G.V 1.5mm?2 for lighting roll 25
703 | Cables TH 2.5 mm2 for power sockets roll 25
704 | Flourescent lamps 1,20m (4ft) complete U 17
705 | Fluorescent lamps 2ft complete U 2
706 | Switches built-in, two way double gang Y 6
707 | Switches built-in, one way single gang U 6
708 | Power sockets built in U 18
709 | Master switch for sockets U 4
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Complete earthing of the structure (copper
710 | cable 3 m, earth rod 1 m etc) ff 1
6-ways domestic consumption unit (6-way
11 lines fuse box) + provision to external network ff |
SUB - TOTAL 700
800 PAINTING
Two coats of crystal white glue paint on
801 | ceiling m’ 175
Priming coat of ceiling ceiling with priming
802 varnish (verni cellulosique-Fond dur for office i 24
203 Priming coat in ordinary paint (National paint) 2 436
Two coats of water based paint on internal
gosa | Walls (magnolia) i 162
two coats of finisher vanish on ceiling (vernis
805 copal) for office m2 24
Two coats of cream oil paint on internal walls
806 | (Office) m2 56
Two coats of water resistant paint on external
807 walls (magnolia) m? 226.72
oil paint on metallic doors, windows protectors
(cream white) & skirting (coffee brown, 30 cm
208 from floor level, internally and externally) 2 201.39
D
SUB - TOTAL 800
900 EXTERNAL WORKS
901 | Rain water (run-off) gutter 35x40 cm ml 94.06
902 Concreting of external veranda m? 7236
Concrete slab on gutter at entrances (1.2m U
903 | wide) 4
904 | Concrete ramps ( 1.2m wide) U 2
SUB - TOTAL 900
100 PRELIMINARY WORKS
200 EARTHWORKS
300 | FOUNDATION
400 WALL MASONARY
500 ROOF
600 JOINERY
700 ELECTRICAL INSTALLATIONS
800 PAINTING
900 EXTERNAL WORKS
TOTAL WITHOUT TAXES FOR ONE BLOCK ... ... ... oo v et
(1)
VAT (19,25% 0f 1) ... ... cev ven v cunsue ius vsonensas sss es sen von cen sun cue ooe (2)

TOTAL ATI (=1+2)

ALR (2.2 % 0f 1) 07 5.5% ... cvccvn et e s e ee ee vt e et et et et e e e

3)

NET PAYABLE (=/-3)
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BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A BLOCK
OF TWO CLASSROOMS IN SOME SCHOOLS IN NKAMBE, NKAMBE SUBDIVISION,
DONGA MANTUNG DIVISION, NORTH WEST REGION
LOT 2 : CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS AT GBS MBAA

N° DESCRIPTION UNIT | QUANTITY | UNIT PRICE AMOUNT
100 | PRELIMINARY WORKS
Installation of projet information board, ff
execution programme, Environmental impact
101 | notice and As-Built plan 1
103 | Clearing of vegetable soil m* 669.31
104 | Implantation of the building ff 1
SUB - TOTAL 100
200 | EARTHWORKS
201 Mass excavation i3 669.31
202 Digging of foundation trenches and footings m 194
203 Backfilling with selected laterite soil o 215
SUB - TOTAL 200
300 FOUNDATION
301 Blinding concrete a3 205
302 Foundation in frog filled blocks o 101.4
303 R.C for footings and ground beams r 12.4
Concrete floor (8 cm thick dosed at 350
304 | kg/m3) m’ 247.22
SUB - TOTAL 300
400 WALL MASONARY
401 Blocks of 15 x 20 x 40 for wall elevation 2 217
Rendering with cement mortar dosed at 350
402 | kg/m3 m’ 434
R.C for pillars, lintels, and beams dosed at
403 | 350 kg/m3 m’ 10.25
Wall blackboard (500x120) cm with cement
404 | PaSte finish including painting U 4
Floor finish in cement screed of 3 cm and
405 | cement paste m’ 175.4
Floor tiling (30cmx30cm) ceramic
406 ars/creamtiles) for the office m? 30
407 | Blackboard stages U )
SUB - TOTAL 400
500 ROOF
Truss (complete in hard wood treated, king
501 | post=175cm) m3 3.26
502 | Purlins m3 0.7
503 | Noggings m3 1.62
Ceiling in 4mm thick ( red plywood on both
504 | sides) m’ 238
Ceiling in in hard plywood 4mm thick ( red
plywood on both sides) - 24
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Ceiling at the eaves with smooth zinc (tole

505 | lisse) m 63.3

506 Aluminium roofing sheets (tole bac 4/10 mm) st 30631
Fascia board sheet (tdle bac 3.5/10 mm of 30

507 | em height) including lining ol 78.7

508 | Angle sheets of 50 cm large ml 19.5

509 | Aluridge cap ml 243
Ventilation of roof (pre-fabricated) at the

510 | eaves with wire merge U 2

SUB - TOTAL 500

600 JOINERY
Metal door of 100x210 (With PACO and two

601 | pad locks) complete U 4
Metal door of 90x210 (With PACO and two

602 | pad locks) complete U 2
Complete metal window framing of 110cm
high, 225cm width having protectors of 110cm
high,225cm width (tube 25mm) fitted
internally with tripple shutters of

603 | LAMPENSEN U 10
Aluminium glazed windows of (150x110) cm

604 | (5mm glass) U 1
Aluminium glazed windows of (200x110) cm

605 | (Smm glass) 1
Windows protectors in 30 mm square tubes

606 | (210x90) cm U 10
Windows protectors in 30 mm square tubes

607 | (150x110) cm U 1
Windows protectors in 30 mm square tubes

608 | (200x110) cm U 1
30mm angle bar at veranda/door/ black board

609 | stages ml 78.9

SUB - TOTAL 600

700 ELECTRICAL INSTALLATIONS

701 Conduit pipes roll 2.5

702 | Cables V.G.V 1.5mm2 for lighting roll 25

703 | Cables TH 2.5 mm2 for power sockets roll 25

704 | Flourescent lamps 1,20m (4ft) complete U V7

705 | Fluorescent lamps 2ft complete U 2

706 | Switches built-in, two way double gang U 6

707 | Switches built-in, one way single gang U 6

708 | Power sockets built in u 18

709 | Master switch for sockets U 4
Complete earthing of the structure (copper

710 | cable 3 m, earth rod 1 m etc) ff 1
6-ways domestic consumption unit (6-way

71 lines fuse box) + provision to external network ff |

SUB - TOTAL 700
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800 PAINTING
Two coats of crystal white glue paint on

801 | ceiling m’ 175
Priming coat of ceiling ceiling with priming

802 varnish (verni cellulosique-Fond dur for office i3 24

803 Priming coat in ordinary paint (National paint) m? 436
Two coats of water based paint on internal

804 walls (magnolia) m? 162
two coats of finisher vanish on ceiling (vernis

805 copal) for office m 24
Two coats of cream oil paint on internal walls

806 | (Office) m2 56
Two coats of water resistant paint on external

807 walls (magnolia) ool 226.72
oil paint on metallic doors, windows protectors
(cream white) & skirting (coffee brown, 30 cm

208 from floor level, internally and externally) =2 201.39

SUB - TOTAL 800

900 EXTERNAL WORKS

901 | Rain water (run-off) gutter 35x40 cm ml 94.06

902 Concreting of external veranda 2 736
Concrete slab on gutter at entrances (1.2m U

903 | wide) 4

904 | Concrete ramps ( 1.2m wide) U 2

SUB - TOTAL 900

100 | PRELIMINARY WORKS

200 | EARTHWORKS

300 FOUNDATION

400 WALL MASONARY

500 ROOF

600 | JOINERY

700 ELECTRICAL INSTALLATIONS

800 PAINTING

900 EXTERNAL WORKS
TOTAL WITHOUT TAXES FORONEBLOCK ... ... ... o e
1)
VAT (19,25% Of 1) s csssvsisiv ssssumvuanvsssnssvnsisss svscuss susen sowens eas (2)
TOTAL ATI (=1+2)
ALR (2.2 % 0f 1) OR 5.5%6 ..o vovveeioecvssve sae vae e enen e cae cas s e eeecee (3)
NET PAYABLE (=!/-3)
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