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DOCUMENT N° 1

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE

NO. 001/ONIT /MINDDEVEL/ WC/WCITB/ 2026 0F213Alm2ﬁ FOR THE
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN
NAIKOM VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

SUBJECT OF THE INVITATION TO TENDER:

Within the frame-work of the 2026 Public Investment Budget, the Contracting Authority (The Mayor
of Wum Council), hereby representing the State of Cameroon, launches an Open National Invitation
to tender UNDER EMERGENCY PROCEDURE: for the Construction of a Block of Two Classrooms
with A Regular Office at GS Nyio in Naikom Village. Wum Municipality, Menchum Division
North West Region.

2) CONSISTENCY/N RE OF SERVICE:

The works subject of this invitation to tender shall require for the Construction of a Block of
Two Classrooms with A Regular Office’ at GS Nyio in Naikom Village. Wum Municipality,
Menchum Division North West Region the works and service required are found in the detail
description mentioned in the respective bills of quantities and cost estimates.

3) EXECUTION DEADLINE:

The maximum execution deadline provided for by the Project Owner for the execution of the
works subject of this tender shall be ninety (90) calendar days (three months) with effect from
date of notification of the Service Order to start execution.

4) ALLOTMENT:
The works subject of this invitation to tender shall be in one lot defined with specifications as
in the table below:-

Fot ] Works Locality
|

‘ Construction of a Block of Two
1 | Classrooms with A Regular Office at
’ GS Nyio in Naikom Village.

5) COST ESTIMATE:

Wum Municipality in Menchum Divition of North
West Region.




The estimated cost of the operations (tasks) following feasibility studies stands as specified
in the table below:-

Lot Works Locality Estimated Cost
Construction of a Block of
1 Two Classrooms with A Wum Municipality in Menchum Divition 27,000,000
Regular Office at GS Nyioin | of North West Region. FCFA
Naikom Village. j

6) PARTICIPATION AND ORIGIN:

Participation in this invitation to tender is open to all registered and qualified companies or
groups of companies based in the Republic of Cameroon with the required technical and professional
expertise in the domain of construction accompanied by the necessary financial capability.

7) FINANCING:

Works which form the subject of this invitation to tender shall be financed as per the program
budget head of the 2026 Public Investment Budget (PIB 2026) of the Republic of Cameroon as
specified in the table below: -

o Project < Vote of . o 5
Lot Ministry OWhiar Works Provisional charge N° Expenditure authorization N
Amount
Construction of a Block of
Mayor Wum | Two Classrooms with A 27,000,000 N° 5
1 MINEDUB Bonsdi Regular Office at GS Nyio in FCFA ||
Naikom Village.

8) BID BONDS (PROVISIONAL GUARANTEE):

Each bidder shall enclose in their administrative documents a bid bond, or Certified cheque,
Bank cheque, Legal mortgage or Bank Guarantee issued directly in the bidder’s name by a first
rate bank approved by the Ministry in charge of Finance and that shall respect the model in this
tender file featuring on the listin document 12 of the tender file and valid for ninety (90) days beyond
the original date of the validity of the offers.

Lot Works Locality Est::r::tted Bid Bond :I‘ender Fee
Construction of a Block of Two Wum Municipality ir
1 | Classrooms with A Regular Menchul:n Di“/’.aﬁof]' O}North 27,000,000 540,000 54,000
Office at GS Nyio in Naikom el FCFA FCFA FCFA
Village. West Region.

9) CONSULTATION OF TENDER FILE:

The Tender documents may be consulted immediately after publication of this invitation to
tender from the Services of the Contracting Authority (Wum Council office) during working hours.

10) ACQUISITION OF TENDER FILE:

The Tender documents shall be obtained immediately after publication of this invitation to
tender from the Service of the Contracting Authority during working hours at the Wum Council office.
The document shall be obtained upon presentation of a Public Treasury receipt showing the payment
of a non-refundable sum of fifty-four thousand (54,000) francs CFA.

11) SUBMISSION OF BIDS (OFFERS): ;

Each bid written in English or French shall be signed by the bidder or by a duly authorized
Representative and presented in Seven (7) copies that is one (01) original and Six (06) copies
labelled as such. These shall be submitted in one sealed external envelope containing three (3)
envelopes, that is, Envelope A: Administrative Documents, Envelope B: Technical docyments and
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: ~n?eil:o e C: Financial documents. It shall reach the office of the Wum Council office, not later than

. .,...ZQ./;.‘.{‘at 10:00 am local time. The sealed external envelope shall be free of all identification
marks, failing which it shall be rejected.

The sealed external envelope addressed to the Contracting Authority shall bear the
following inscriptions:

OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDm?,? il o
NO.001/ONIT /MINDDEVEL/ WC/WCITB/ 2026 OF....%u. .5 0to..4l.0FOR THE
CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN
NAIKOM VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION OF THE TENDERS BOARD)
12) ADMISSIBILTY OF OFFERS:

Under risk of being rejected, administrative documents must be produced in originals or true
copies certified by the issuing services of the required administrative documents (Examples: Taxation
Officials, Bank Officials, etc.) or by Administrative Authorities as the case may be (Example: SDO, DO
etc) and must imperatively be produced in accordance with the Special Tender Regulations. They
must oﬁligatorily not be older than three (03) months or must not be produced after the submission
of the tender file. Double certification shall not be accepted. Any bid that shall not be in conformity
with the prescriptions of this notice and tender file shall be declared null and void, especially bids
containing a bid bond not issued directly in the bidder’s name by a first rate bank approved by the
Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority shall be released for
unsuccessful bidders not later than thirty (30) days after the period of bid validity. For the successful
bidder to whom the contract will be awarded, the bid bond shall be returned to the contractor by the
Contracting Authority once the final bond has been provided.

Bidders shall remain committed to their offers for a period of ninety (90) calendar days from the
last date for the submission of tenders, that is, the tenders shall be valid for ninety (90) calendar days
with effect from their submission deadline.,

NB: The contractor shall, present the originals of the respective certified documents for strict
verification of their authenticity during site installation.

13) OPENING OF BIDS (OFFERS):

ids_shall be opened by the Wum Council Internal Tenders Board in a single phase on the
1?1:5/2(125 at 11:00 am local time in the conference hall of the Wum Council library. Only
bidders or their authorized representatives having a perfect knowledge of the file may attend the bid
opening session. Note should be taken that in case of any ambiguities or differences during opening,
only the original shall be considered authentic, that is, any bid which shall not comply with the
requirements of the tender file shall be rejected.

14) EVALUATION CRITERIA:
Tender conformity shall be evaluated as per the following:

- Offers (bids) submitted after the deadline or time limit shall be rejected;

- Bids submitted in unsealed external envelopes shall be rejected.

- External envelopes with identification marks or inscriptions which may lead to the
identification of the said company shall be rejected.

- Absence of original or properly certified administrative document or documents certified

more than one time shall be given 48 hours to replace it.

False deelaration or forged documents shall be given 48 hours to replace them;

-




- Absence of bid bond, or Certified cheque, Bank cheque, Legal mortgage or Bank
Guarantee or bid bond not issued directly in bidder’s name by a first rate bank approved by
the Ministry in charge of Finance the bidder shall simply be rejected.

NB: Bid bond or any bid security for a group of enterprises must bear the name of
mandated enterprise with the names of the other enterprises mentioned as well.

A) Essential Criteria They are primordial or key modalities in the judgment of the
technical and financial capacity of candidates to execute the tasks forming the subject of the
invitation to tender. They were determined in relation to the nature and content of the tasks
to be executed. Hence in the evaluation of:-
(i) Technical documents, it shall be the binary method (YES or NO) based on the following
distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY . 9
TECHNICAL EQUIPMENT 5
METHODOLOGY FOR THE EXECUTION OF WORKS 11
TOTAL 40
NB: *
-Any Bid that shall not obtain 75% evaluation in the technical documents shall simply be

rejected.
-Details of these main qualification criteria are specified in the evaluation grid found in the
Special Tender Regulations (RPAO).
(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the
unit price schedule and the sub detail of unit prices.

15) VALIDITY OF OFFERS:
Bidders shall remain committed to their offers for ninety (90) calendar days from the deadline
set for the submission of tenders (offers).

16) AWARD OF THE CONTRACT:

The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements.

17) COMPLEMENTARY INFORMATION:

Additional information may be obtained during working hours from the Service of Wum Council.

18) AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids.

He shall publish the amendments and communicate same to companies that bought the tenders

file. , st CO9R
Wum, the__21 IN" Qe
Conl _ Mayor Wum
" CHAIRMAN, ITB Wum Council /’fn:sf" (C°“tra°t‘"g Authority)
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WUM COUNCIL COMMUNE DE WUM
_ P.0 BOX 09 P.0 BOX 09
DOCUMENT N° 1
AVIS D’APPEL D’'OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT E PROCEDURE D’URGENCE
N2 001/AONO/MINDDEVEL/WC/WCITB/2026 DU . 2 ‘w‘ A IHOUR LES TRAVAUX DE
CONSTRUCTION D'UN BLOC DE DEUX SALLES DES CLASSES ET UN BUREAU A L’ECOLE
PUBLIQUE DE GS NYIO, COMMUNE DE WUM DEPARTEMENT DE LA MENCHUM, REGION DU
NORD-OUEST.
1- Objet d’appel d’offres : >

F
I
I
I

Dans le cadre du Budget d'Investissement Public (BIP) 2026, le Maire de la Commune de Wum,
(Autorité Contractante) représentant I'Etat du Cameroun lance un Appel d’Offres National Ouvert en
Procédure d’Urgence pour la Les Travaux de Construction D’un Bloc De Deux Salles Des Classes Et
Un Bureau A L’école Publique De GS Nyio, Commune De Wum Département De La Menchum, Région
Du Nord-Ouest.

2- Consistance des travaux/ Nature du service

Les travaux objets du présent appel d’offres concerneront la Construction D'un Bloc De Deux
Salles Des Classes Et Un Bureau A L’école Publique De GS Nyio, Commune De Wum Département De
La Menchum, Région Du Nord-Ouest.

. Les travaux et le service requis sont détails des descriptions mentionnées dans le cadre du détail
estimatif.

Le délai maximum prévu par le Maitre d’'Ouvrage pour I'exécution des travaux du présent appel
d’offre est de quatre-vingt-dix jours (90) continus (trois mois) a partir du jour de la notification de
I'ordre de service pour le démarrage.

4- Allotissement:
Les travaux objets du présent appel d’offres sont dans un lot spécifiés dans le tableau ci-apres :-

Lot Travaux Localité

Construction D’un Bloc De Deux
1 Salles Des Classes Et Un Bureau A
} L’école Publique De GS Nyio,

Commune de Wum dans le Département de la
Menchum a la Région du Nord-Ouest

5- Cotit prévisionnel

I
I
i
I
I
I s v dexccution:
I
I
I
]
I
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Le coit prévisionnel de I'opération a I'issue des études préalables est spécifié dans le tableau ci-
dessous ;-

. Colit
Lot Travaux Localiteé
Construction D’un Bloc 5

De Deux Salles Des

1 Classes Et Un Bureau A
L’école Publique De GS :
Nyio, ' .

Commune de Wum dans le Département de la 27,000,000

|
prévisionnel ‘
Menchum a la Région du Nord-Ouest FCFA

6- Participation et origine: ,

La participation au présent avis d’appel d'offres est ouverte a égalité de conditions aux
Entreprises ou groupes d’entreprises ayant une bonng réputation ainsi que I'expertise professionnel,
technique et financier dans la construction des infrastructures publics basées au Cameroun.

7- Financement :

Les travaux, objet du présent appel d’offres sont financés par la rubrique programmé dans le
Budget d’'Investissement Public au titre de 'exercice 2026 de la République du Cameroun comme
spécifié dans le tableau ci-dessous:-

Lot | ‘Misistare Maitre TRV Coiit N°del’ N° de l'atlltorisation de
d’Ouvrage prévisionnel | Imputation dépense
Construction D'un Bloc
Maire, De Deux Salles Des
1 MINEDUB | Commune Classes Et Un Bureau A 27’[?22;300 N g N asvansussuns
de Wum L'école Publique De GS
Nyio, °

8- Cautionnement provisoire (Garanties de soumission)

Chaque soumissionnaire doit joindre a ses piéces administratives, une caution de soumission établie
par une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure
dans la piéce 12 de ce dossier d’appel d’offres et valable pendant quatre-vingt-dix (90) continus
jours au-dela de la date originale de validité des offres.

Eot T Localité Coiit Cautionnemen | Prix d’achat
o prévisionnel t provisoire du DAO
Construction D'un
Bloc De Deux
| | Salles Des Classes g?mn;une fz vlvu;/[“ dz;lns le 1 27 000,000 540,000 54,000
Et Un Bureau A ep?r_emen e la Menchum a FCEA FCFA FCFA
i A la Région du Nord-Ouest
L’école Publique
De GS Nyio,

9- Consultation du dossier d’appel d*offres :

Le dossier d’appel d’offres peut étre consulté dés publication du présent avis d’appel d’offre aux
services de I'Autorité Contractante ((Service de passation des marchés) pendant les heures ouvrables
ala Commune de Wum.

10- Acquisition du dossier d’appel d’offres :

Le dossier peut étre obtenu dés publication du présent avis d’appel d’offre aux services de
I'Autorité Contractante pendant les heures ouvrables dans la Commune de Wum. Le dossier sera
obtenu contre versement d’'une somme non remboursable de cinquante-quatre milles (54,000)
francs CFA payable dans un trésor public.

11- Remise des offres :

Chaque offre rédigée en frangais ou en anglais sera signé par le soumissionnaire ou son
Représentant dument autorisé et présenté en sept (07) exemplaires c.-a-d. un (01) original et six
(06) copies marqués comme tels de trois enveloppes marqué A : pour le dossier Administratif, B :
pour le dossier technique et C: pour le dossier ftnancier. Les offres seront remises dans une
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enveloppe externe fermée dans la Commune de Wum. au plus tard le"l 7 H:‘V 4'0 ] a 10 heures.
Cette enveloppe externe devra étre adressée a I'’Autorité Contractante portant la mentlon :

AVIS D’APPEL D'OFFRES NATIONAL OUVERT EN PROCEDURE D’URGENCE

M ats Ta

NO. 001/AONO/MINDDEVEL/WC/WCITB/2026 DU . 2038 U BouR LES TRAVAUX DE
CONSTRUCTION D’UN BLOC DE DEUX SALLES DES CLASSES ET UN BUREAU A L’ECOLE
PUBLIQUE DE GS NYI0, COMMUNE DE WUM DEPARTEMENT DE LA MENCHUM, REGION DU
NORD-OUEST.

“A N'OUVRIR QU'EN SEANCE DE DEPOUILLEMENT”

12 - Admissibilités des offres

Sous peine de rejet, les piéces du dossier administratifrequises doivent étre produites en originaux
ou en copies certifiées conformes par le service émetteur (Exemple : service des impéts, banques,
etc.) ou une autorité administrative (Exemple: Préfet, Sous-préfet, etc.), conformément aux
stipulations du Réglement Particulier de I'’Appel d’Offres. Elles doivent dater de moins de trois (03)
mois précédant la date originale de dépdt des offres ou avoir été établies postérieurement a la
date de signature de 1'Avis d’Appel d'Offres. La double certification ne sera pas acceptée. Toute offre
incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée irrecevable,
notamment l'absence de cautionnement provisoire délivrée par une banque de premier ordre
agréée par le Ministére chargé des Financeg cautionnement.

Cautionnement provisoire sera remis au soumissionnaire qui n'a pas réussit seulement par
I’Autorité Contractante au plus tard trente (30) jours apres la période de validité. A lattributaire, le
cautionnement provisoire sera remis par l'Autorité Contractante quant il l'aura fournit le
cautionnement provisoire. Le montant correspondant a chaque cautionnement provisoire sera recu
par le soumissionnaire de la banque sous présentation de I'original du cautionnement provisoire.
Les soumissionnaires restent tenus par leur offre pendant quatre-vingt-dix (90) jours a partir de la
date limite fixée pour la remise des offres. '

NB: Pendant I'installation de l'attributaire au site de la construction, il sera oblige de présenter les
originaux des documents respectifs pour une vérification stricte de leurs authenticités
13 Ouverture des plis:

l’]: verture des plis sera faite par la Commission de passation des marchés en une seule phase le

'S L&Zﬁl heures heure locale dans une salle allouée au Président de la commission de
passann des marchés dans la Commune de Wum. Seul les soumissionnaires ou leurs représentants
qui ont une bonne maitrise des procédures et de la réglementation des marchés publics et disposent
des compétences techniques avérées dans le domaine concerné seront autorisés a assisterala séance
de I'ouverture. Les offres qui ne vont pas respecter les prescriptions du DAO seront rejetées.

14- Critéres d’évaluation:
La conformité d'une offre sera évaluée tenant compte des critéres suivants :-
Les offres seront évaluées selon des comditions suivantes.

- Offres remise apres le délai seront rejeté

- Offres remise dans les enveloppes externes ouvertes, seront rejeté

- Enveloppes externes ayant les signes d’identification des soumissionnaires, seront rejeté

- Absence d’un document dans le dossier Administratif 48 heures

- Documents administratifs certifiés hors du délai de trois mois 48 heures

- Absence de 'original ou des documents bien certifiés ou documents certifiés plus qu'une fois48

heures

- Fausse déclardtion ou piece falsifiée 48 heures

- Absence de cautionnement provisoire ou cautionnement provisoire non délivrée
directement au nom du soumissionnaire par une banque de premier ordre agréée par
le Ministere chargé des Finances

9




NB: Cautionnement provisoire pour un groupe d’entreprises doit étre adressé au nom de
I'entreprise mandaté et les noms d’autres entreprises mentionnés dans le contenant.
- Délai d’exécution plus long que prescrit dans I'’Appel d’Offres

- Note technique inférieure a 75 % au niveau de I'évaluation administrative et technique
- Omission dans le bordereau des prix ou d’un prix unitaire dans le dossier financier.

A) Critéres essentiels
Ils sont les modalités clés ou primordiales pour le jugement de la capacité technique et financiére
des candidats pour exécuter les tiches faisant objet de I'appel d’offres. Ils sont déterminés tenant
compte de nature et contenant des tiches a exécuter. Donc, dans I’évaluation des:
(i) Dossier techniques, elle sera binaire (OUI ou NON) basée sur la distribution des point

suivant:-:
CRITERE POINTS
PRESENTATION GENERALE DE L'OFFRE 6
LES REFERENCES DE L’ENTREPRISE 9
LA QUALITE DU PERSONNEL D'ENCADREMENT DE L'ENTREPRISE 9
LE MATERIEL DE CHANTIER A MOBILISER 5
METHODOLOGIE ET EXECUTION DES TRAVAUX . 11 ,
TOTAL 40 |
Remarque:

- Seule les entreprises ayant obtenu au moins 75% de la notation sur la Secondaire des
dossiers administratif et technique seront retenues pour I'étape I1 ;
- Lesdétails de ces critéres essentiels sont précisés dans la grille d’évaluation figurant au
Réglement Particulier de I’Appel d’Offres.
(ii) Offres financier, il consistera de parcourir les devis quantitative tenant compte de
bordereau des prix unitaires et les sous détaille de prix unitaire.
15. Durée de validité des offres ‘
Les soumissionnaires restent tenus par leurs offres pendant quatre-vingt-dix (90) continus jours
a partir de la date limite fixée pour la remise des offres.
16- Attribution:

Le marché sera attribué au soumissionnaire présentant I'offre la moins disant et remplissant les
capacités administratives et techniques requises.
17. Les Renseignements Complémentaires

Les renseignements complémentaires peuvent étre obtenus aux heures ouvrables au Service

des affaires économiques et financiéres dans la Commune de Wum.
18- Additif a 'appel D’offres:

L'Autorité Contractante se réserve le droit a tout moment, que ce soit a son initiative ou
consécutivement a une saisie d’'un soumissionnaire avant la date de remise des offres, en cas de
nécessité, d’apporter toute autre modification ultérieure utile au présent appel d’offres publiant un
additif. Tout additif ainsi publié fera partie intégrante du dossier d’appel d’offres. Cet additif sera
communiquée par écrit ou signifié par tout moyen laissant trace écrite a tout les soumissionnaires
ayant acheté le DAO en tenant compte du temps il faut pour qu’ils préparent bien leurs offres.

Wum, le__ 271 JAK &
Ampliations: _———-Maire de la Commune de Wum,
- Président, CPI Commune de Wum. . 7., * (Autorité Contractante)
- ARMP Bamenda (pour publication et/ S EGNCITNG, )
archivage)
- DD de MINMAP Menchum I5E
- CRTV - 2
-Radios locales pour faciliter la publicité"\”

- Tableau d’affichage
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DOCUMENT N° 02

GENERAL REGULATIONS OF THE INVITATION TO TENDER

. CONTENTS
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Article 18: Varying proposals by bidders
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Article 20: Form and signature of bids
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Article 27: Clarifications on the bid and contact with Contracting Authority
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Article 29: Qualification of the bidder
Article 30: Correction of errors
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Article 34: Award
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Article 38: Final bond

Article 39: Additional information
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" DOCUMENT N° 02
ENERAL REGULATIONS OF THE INVITATION TO TENDER

GENERAL REGULATIONS OF THE INVITATION 10 1ENDER
A-GENERALITIES
Article 01: SCOPE OF THE INVITATION TO TENDER

(a) CONTRACTING AUTHORITY as defined in the Special Regulations of the invitation to tender
(“RPA0") is the Mayor Wum Council'‘who shall be in charge of launching the tenders file. The name,
the reference number and the number of lots contained in the invitation to tenders are found in
the Special Regulations of the invitation to tender.

(b) SUCCESSFUL BIDDER shall be the company to which the contract shall be awarded. This company shall have to
execute and finish the tasks defined in the Special Regulations of the invitation to tender within the deadline spelled out
in the service order notifying when to start execution, except modified by the Special Administrative conditions
(“CCAP”) of the invitation to tender.

(c) DAY in this tender file shall mean a calendar day.

Article 02: FINANCING
The source of funding for the project shall be contained in the financial documents and shall bear
specifications of funding as shall be spelled out in the Special Tender Regulations.

Article 03: FRAUD AND CORRUPTION ¢

The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of the contract to be established. By virtue of this
principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any
advantage in view of influencing the action of a public official during the award or
execution of a contract;

ii) Isinvolved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to

influence the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among
several bidders (whether the Contracting Authority is aware or not) aimed at
artificially maintaining the prices of bids at levels not corresponding to those resulting
from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property
or threats against them in order to influence their action during the award or execution
of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly
or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres,
collusive or coercive practices for the award of this contract.

Remark: The Minister Delegate at the Presidency in tharge of Public Contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against
any bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud,
corruption or production of non-genuine documents in the bid, without prejudice to
criminal proceedings that may be brought against him.

Article 04: CONDITIONS FOR CANDIDATES TO BE ADMITTED TO COMPETE

Participation in this invitation to tender is open to all registered and qualified enterprises, group
of enterprises and Sub-Contractors of the Republic of Cameroon, with the required technical and
professional expertise in construction accompanied by the necessary legal and financial autonomy
and must not have been excluded from bidding for public contracts as well as managed according to
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commercial laws and not under the direct supervisory authority of the Contracting Authority or
Project Owner. A bidder (including all members of a group of enterprises and all sub-contractors to
the bidder) must not be in a situation of conflict of interest, subject to disqualification. A potential
bidder shall be judged to be in a situation of conflict of interest and considered not eligible if he:-

(a) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception,” preparation of specifications and other
documents used within the scope of contracts awarded for this Invitation to Tender.

(b) Presents more than one bid within the context of Invitation to Tender, except authorised
variants, where need be; meanwhile, this does not prevent the participation of sub-contractors
in more than one bid.

(c) And the Contracting Authority or Project Owner has financial interests in the capital in a way as
to compromise the transparency of thg procedures of award of public contracts

Article 05: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED SERVICES

The origin for these resources must be in countries fulfilling the criteria defined in the Special
Regulations of the invitation to tender. Origin in this invitation to tender means the place from where
the resource is extracted, cultivated, produced or fabricated and from where comes the services.

Article 06: QUALIFICATION OF BIDDERS

(a) Asanintegral part of their bid, bidders must:
(1) Submit a power of attorney making the signatory of the bid bound by the bid; and
(ii)Provide all information (complete or update information included in their request for
pre-qualification which may have changed in the case where the candidates took part in
pre-qualification) requested of bidders in the Special Regulations of the invitation to
tender, in order to establish their qualification to execute the contract.
Where necessary, bidders should provide information relating to the following points:

- The production of certified balance sheets and recent turnovers

- Access to aline of credit or availability of other financial resources

- Orders acquired and contracts awarded

- Pending litigations

- Availability of indispensable equipment

(b) Bids presented by two or more asseciated undertakings (joint-contracting) must satisfy the
following conditions:-

- The bid must include all the information listed in paragraph 1 above. The Special
Regulations must indicate the information to be furnished by the group and that to be
furnished by each member of the group

- The bid and the contract must be signed in a way that is binding on all members of the
group

- The nature of the group (joint or several) must be specified in the Special Regulations

. and justified with the production of a joint venture agreement in due form

- The member of the group designated as the representative will represent all the
undertakings vis a vis the Project Owner and Contracting Authority with regard to the
execution of the contract

- In case of joint co-contracting, the co-contractors shall share the sums which are paid
by the Project Owner into a single account. On the other hand, each undertaking is paid
into its own account by the Project Owner where it is joint co-contracting

(c) Bidders mustequally present sufficiently detailed proposals to demonstrate that they comply
with the technical specifications and execution time-limits set in the Special Regulations of
the invitation to tender

Article 07: SITE VISIT

It is advisable to potential bidders to visit the project site and its environ and rate the availability
of resources and get all the information about the site before preparation of their offers. The Project
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Owner shall authorise the bidder and his employees or agents to enter the premises and the land for
the said visit but only on the express condition that the bidder, his employees and agents free the
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from the visit. The Project Owner may organise a visit of the project
site during the preparatory meeting for the building of offers.

¢

B-TENDERS FILE
Article 08: CONTENT OF THE TENDER FILE

The Tenders File describes the tasks to be accomplished in the contract, fixes the procedures of
consultation of entrepreneurs and precise the conditions of the contract and conditions surrounding
any modification of the Tenders File. The principal documents that must be in the Tenders File
include:- )
(a) Document N° 1- Tender Notice (“AA0”)
(b) Document N° 2- General Regulations of the Invitation to Tender (“RGAO”).
(c) Document N° 3- Special regulations of the invitation to tender (“RPAO”).
(d) Document N° 4- Special Administrative Conditions (SAC="“CCAP").
(e) Document N° 5- Special technical Conditions (STC="“CCTP”). o
(f) Document N° 6- Schedule of Unit prices (Price Elaboration Schedule=PES).
(g) Document N° 7- Bill of quantities and cost estimate (BQCE).
(h) Document N° 8- Sub detail of unit prices.
(i) Document N° 9- Model Contract.
(j) Document N° 10- Model forms to be used by bidders.
(k) Document N° 11- Justification of prior feasibility studies (written by the Project Owner).
(1) Document N° 12- List of first rate Banks and Financial Organisations approved by the Ministry
in charge of Finance to issue bid bonds (to inserted by the Contracting
Authority).
(m) Document N° 13- Plans, diagrams and/or pictures, as the case may be

Article 09: CLARIFICATIONS ON THE TENDER FILE

Request for clarifications may be addressed by letter, electronic mail (telecopier or email) or fax to
the Contracting Authority at the following address:

Mayor Wum Council,

NB: -A copy of this request must be given to the Project Owner and the Contracting Authority is
bound to respond to the request at least fourteen (14) days for National Invitations and at
least twenty one (21) days for International Invitations before the day of opening, copying
all the companies that purchased the tenders file.

-Any potential bidder who finds himself cheated in the award procedure can petition to the
Minister of Public Contracts

-Any other preoccupation can be addressed to the Contracting Authority copying the
Regulatory Organ for Public Contracts and the President of the Tenders Board. The
Contracting Authority has five (05) days to react with copy of the reaction sent to the
Minister in charge of Public Contracts and the Regulatory Organ of Public Contracts.

Article 10: AMENDMENT OF T F NDU, HE TENDER FILE

The Contracting Authority may at any moment, prior to the deadline for the submission of
bids and for any reason, be it at his initiative or in reply to a request for clarification formulated by a
bidder, amend the Tender File by publishing an addendum while publishing the amendment which
now constitutes the integral part of the tenders file and must be communicated to all the companies
that purchased the tenders file. Hence to give room for bidders to prepare their offers the Contracting
Authority may postpone the deadline of submission as long as he deems necessary

T R ey
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C-PREPARATION OF BIDS
Article 11: TENDER FEES

Each bidder shall be responsible for all charges related to the preparation and presentation of offers.
The Contracting Authority and the Project Owner shall in no way be responsible for these charges or
try to regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

Offers and all correspondences exchanged between the Bidder and Contracting Authority shall be
written in English or French. However complementary documents may be in any other language
provided they are accompanied by précised translation into English or French, in which case at the
end of the interpretation the translation is valid.

Article 13: PRESENTATION AND CONTENT OF BIDS

Each bid shall include three envelops, A, B and C labelled as follows:-

ENVELOPE ....«............ DOCUMENTS»
NAME AND ADDRESS OF THE BIDDER
- OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO___ /ONIT /MINDDEVEL/ WC/WCITB/ 2026 OF............c.cessse0e0e.. FOR THE CONSTRUCTION
OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN NAIKOM
VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

“TO BE OPENED ONLY DURING THE BID OPENING SESSION OF THE TENDERS BOARD"
Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations
of the invitation to tender, duly filled and pyt together in three envelopes:-
a.Envelop A: Administrative file shall include:-
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- isnot winding up or bankrupt; '
- is not the subject of an exclusion order or forfeiture provided for by the law in force;
ii) the bid bond established in accordance with the provisions of the General Regulations of
the invitation to tender;
iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of the General Regulations of invitation to tender.
b. Envelop B: Technical bid shall include:-

(i) Information on qualification- The Special Regulations list the documents to be furnished by
bidders to justify the qualification criteria mentioned in the Special Regulations of the
invitation to tender ’

(ii) Methodology- The Special Conditions of the invitation to tender specify the constituent
elements of the technical bid of the bidders especially: a methodological statement on an
analysis of the works and specifying the organisation and programme which the bidder
intends to put in place or use to execute the works (installations, schedule, Quality
Assurance Plan (QAP), sub-contracting, attestation of visit of the site, where necessary, etc

(iii) Proof of acceptance of conditions of the contract- The bidder shall submit duly initialled
copies of the Special Administrative Conditions (SAC) and Special Technical Conditions
(STC) relating to the contract..
(iv) Commentaries (optional)- commentary on the technical choices of the project and possible
proposals
¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
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(i) The signed and dated original bid prepared according to the attached model, stamped at
the prevailing rate.
(ii) The duly filled Unit Price schedule
(iii) The duly filled detailed estimates .
(iv) The sub-details of prices and/or breakdown of all-in prices
(v) The projected schedule of payments, where need be
In this regard, the bidders will use the documents and models provided in the Tender File, subject to
the provisions of the General Regulations of the invitation to tender concerning the other possible
forms of guarantees.
Remark: If in accordance with the provisions of the Special Regulations of the invitation to
tender, the bidders present bids for several lots of the same invitation to tender, they
could indicate rebates offered in case of award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to
the Contracting Authority as follows:

THE CONTRACTING AUTHORITY
MAYOR WUM COUNCIL

OPEN NATiONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO___ /ONIT /MINDDEVEL/ WC/WCITB/ 2026 OF.............csceo0ss00000.. FOR THE CONSTRUCTION
OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN NAIKOM
VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

“TO BE OPENED ONLY DURING THE BID OPENING SESSION OF THE TENDERS BOARD”

Note should be taken that:-
(a) Envelopes bearing any other inscriptions shall be simply rejected
(b) The Contracting Authority bears no responsibility for any missing document and/or
premature opening of offers if the external envelop is submitted not sealed by the bidder.
(c) During calculation of prices:

- The amount shall be calculated on the bases of variable prices. The bidder shall
fill, in letters and in figures, the unit prices in the price enclosure slip and the unit
prices are to be multiplied by the qua;ltities given in order to obtain the amount of
his offer for each item.

- The bidder shall express the prices in the Price Elaboration Schedule (PES) and Bill
of quantities and cost estimates (BQCE) in francs CFA excluding taxes before
adding the taxes to the BQCE only. The prices on the PES shall have priority over
those of the BQCE and PE. They shall serve as the bases of calculation of the bidding
amount. .

- The eventual calculation errors shall be corrected by the Committee for Analysis
and the amount altered if necessary without any complaints from the bidder.

- Aunit price which shall be the price of an element of a good or service, of a type or
an item of work, the quantities of which are estimates in the contract shall be
calculated in Francs CFA and furnished in figures and in words without taxes, while
the total amount shall be calculated without taxes and then with taxes according
to the BQCE. The currency that shall be used for payment shall be the FCFA

- As this invitation to tender will consist of a contract whose duration of execution is
not more than one (01) year, it shall not be subject to price revision.

- It shall be forbidden to introduce a price revision clause by way of additional
clause in the contract awarded on the basis of a firm price.
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Article 14: AMOUNT OF THE BID

Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks
described in the General Regulations of the invitation to tender, on the basis of the price schedule
and the detailed bill of quantities and estimates presented by the bidder . Hence:-

(a) The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities
and estimates.

(b) Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

(c) Ifaprice revision/updating clause is provided for in the contract, the date of establishment of
the initial price, as well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year
shall not be subject to price revision.

(d) All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tenders file.

.

Article 15: CURRENCY OF BID AND PAYMENT

Offers must be in the prevailing currency of the country where the Contracting Authority is based
otherwise must be prove of conversion in an annex.

Article 16: VALIDITY CF BID

Offers shall be valid within the period specified in the Special Tender Regulation and shall be fixed
by the Contracting Authority, counting from the date of submission of offers. Offers whose period of
validity will be too short shall be considered not being in compliance (rejected) and prolongation of
the validity period by a bidder without prior authorisation from the Contracting Authority on request
from the bidder shall be rejected.

Remarks:

-Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing
(or by fax). The validity of the bid bond provided for in the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid
without losing his bid bond. A bidder who consents to an extension shall not be asked to modify
his bid nor shall he be authorised to do so.

-Where the contract does not include a price revision clause and that the period of validity of bids
is extended by more, than sixty (60) days, the amounts payable to the bidder retained shall be
updated by application of the related formula featuring in the request for extension that the
Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the
retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall
not be taken into account for purposes of evaluation of bids.

Article 17: BID BOND ,

The amount of the bid bond shall be as specified in these General Tender Regulations and must be
of the model presented in the tender file or otherwise any other model must have been authorized
by the Contracting Authority before use. The bid bond will remain valid for thirty (30) days beyond
the original date set for the validity of bids or any other validity time-limit requested by the
Contracting Authority and accepted by the bidder, in accordance with the provisions of these General
Regulations. Hence:-

(a) Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the
group submitting the bid and mention each member of the associated grouping,

(b) The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

T o TN L S ORI 1 DN T e e
17

-




(c) The bid bond of the successful bidder shall be released as soon as the latter would have signed
the contract and furnished the required final bond.
(d) The bid bond may be seized: .
(i) If the bidder withdraws his bid during the period of validity;
(ii) If the retained bidder:
- Failsin his obligation to register the contract in application of article 38 of the General
Regulations;
- Fails in his obligation to furnish the required final bond in application of the. General
Regulations ‘
- Refuses to receive notification of the Administrative Order to commence execution.

Article 18: VARYING PROPOSALS BY BIDDERS

Where the tasks can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

Except in the case mentioned in the paragraph befow, bidders wishing to offer technical variants
must first assess the basic solution of the Contracting Authority as described in the Tender File and
furnish in addition all the information which the Contracting Authority needs for a complete
evaluation of the proposed variant, including the plans, calculations, technical specifications, sub-
details of prices and proposed construction methods and all other useful information. If necessary,
the Contracting Authority will examine only the technical variants of the bidder whose bid is in
compliance with the basic solution has been evaluated as the lowest bid.

When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the tasks, these parts of the tasks must be described in the
technical specifications. Such variants shall be evaluated on their own merit in accordance with the
provisions of the General Regulations.

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations. The
subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage.

As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting. The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
to the methods set in the paragraph below. ‘

The minutes of the meeting, including the text of the questions asked and the replies given,
including questions prepared after the meeting, shall be forwarded immediately to everyone who
bought the Tender File. Any modification of documents of the Tender File listed in the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by
the Contracting Authority by publishing an addendum in accordance with the provisions of the
General Regulations and not through the minutes of the preparatory meeting.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall
not be a reason for disqualification.

Article 20: FORM AND SIGNATURE OF BIDS

Each offer shall be presented in seven (7) copies, that is, one (01) original clearly indicated
“ORIGINAL". and six (06) photocopies bearing “COPY”. The original must be typed or written with
indelible ink and in case of any ambiguities or differences only the original shall be tonsidered
authentic. In case of a correction or a page overloaded with information added after, it must be visaed
by the signatory (ies) (person or persons mandated to sign for the bidder). The bid shall bear no
n;oiiﬁcation, suppression or alteration unless such corrections are initialled by the signatory (ies) of
the bid.
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D-SUBMISSION OF BIDS

Article 21: SEALING AND MARKING OF BIDS _

Each bidder shall seal each original and the correspondent copies of the bid in separate envelopes
(called internal envelopes) by marking on these documents “ORIGINAL” and “COPY”, as the case may
be. The envelopes shall then be put in another envelope (called external envelope) which shall equally
be sealéd but which shall not give any indication regarding the identity of the bidder. The external
and internal envelopes:

a) Should be addressed to the Contracting Authority at the address indicated in the Special

Regulations;

b) Should bear the:name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BIDS-OPENING
SESSION” as specified in the Special Regulations.

The internal envelopes on the other hand, should equally carry the name and address of the
bidder to enable the Contracting Authority return the sealed bid if it is late in accordance with the
General Regulations.

Remark: If the external envelope is not sealed and marked as indicated in Article 21 here above, the
Contracting Authority shall not be sesponsible if the bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority, Mayor Wum
council, against a duly signed receipt bearing the date and time specified in the Special Tender
Regulations. Each bidder after submission shall before departure, ensure that the external envelope
(enclosing envelopes A, B and C) is stamped and dated. After submission no bid (regularly submitted)
shall be withdrawn, supplemented or modified. Hence, in the case where the envelope shall not be
sealed ,or without the appropriate inscriptions on it, the administration shall decline all
responsibilities for misdirection or premature opening. Any bid opened prematurely shall be
rejected and returned to the bidder.
Hence all documents submitted by a bidder in any capacity, following this open national invitation
to tender, must be established exclusively:
o In English or French language,
° Using the metric system for quantitiés,
o Expressing all costs (prices) in francs FCFA.

Article 23: OUT OF TIME-LIMIT BIDS
After the specified deadline, any bid shall be declare late and rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS

The said notification must be signed by an authorised representative in application of article 20(2)
of the General Regulations. The modification or the corresponding replacement bid must be attached
to the written notification. As the case may be, the envelopes must bear the inscription

“WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”". Hence:-

(a) Notification of modification, replacement or withdrawal of the bid by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the
General Regulations. Withdrawal may equally be notified by telex but should in this case be
confirmed by a duly signed written notification whose date, post mark being authentic, shall not
be posterior to the time-limit set for the submission of bids.

(b) In application of paragraph 1, bids being requested to be withdrawn by bidders shall be returned
to them unopened.

(c)No bid may be withdrawn during the interval between the submission of bids and the expiry of
the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
interval may lead to the confiscation of the bid bond in accordance with the provisions of article
17(6) of the General Regulations.
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A bidder may modify or withdraw his bid afterssubmitting it, on condition that the written
notification of the modification or withdrawal is received by the Contracting Authority prior to the
end of the time-limit prescribed for the submission of the bids. The notification must be signed by
the person mandated to sign for the bidder. The modification or the corresponding replacement bid
must be attached to the written notification. As the case may be, the envelopes must bear the
inscription “WITHDRAWAL” and “REPLACEMENT OFFER” or “MODIFICATION”. The notification
of the modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed,
marked and forwarded in accordance ‘with the provisions of article 21 of the General Regulations.
Withdrawal may equally be notified by telex but should in this case be:confirmed by a duly signed
written notification whose date, post mark being authentic, shall not be posterior to the time-limit
set for the submission of bids. Bids being requested to be withdrawn by bidders shall not be opened
before returning to them.

NB: - Offers bearing “WITHDRAWAL” and “REPLACEMENT OFFER” or “MODIFICATION",and which
shall not be handed back to the bidders shall be transmitted alongside the other offers on
the day of opening. '

- No bid shall be withdrawn during the interval between the submission of bids and the expiry
of the validity of bids specified by the model tender. The withdrawal of a bid by a bidder
during this interval may lead to the confiscation of the bid bond.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BIDS AND PETITIONS

Bids shall be opened by the Competent Tenders Board in one phase of two stages (Stage I and
Stage Il) on a date, time and at the venue specified in the Special Tenders Regulations, in the presence
of Representatives of the bidders concerned and who wish to attend. Representatives present during
the opening shall sign a register or a paper to attest their presence.

Firstly, envelopes marked “WITHDRAWAL” shall be opened and the contents announced to the
hearing of everyone, while the envelope containing the corresponding bid shall be returned to the
bidder unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the
hearing of everyone. Then the envelopes marked “REPLACEMENT BID" are opened and announced
to the hearing of everyone and the new corresponding bid substituted for the preceding one which
will be sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if
the corresponding notification contains a valid empowerment of the signatory reqﬁesting the
replacement and read to the hearing of everyone. Lastly, the envelopes marked “MODIFICATION”
shall be opened and their contents read to the hearing of everyone with the corresponding bid. The
modification of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the modification and read to the hearing of everyone. It is
important to note that:-
=> All envelopes shall be opened successively and the name of the bidder announced aloud as well as

the possible modification mentioned, the price offered, including any rebates [in case of opening

of financial bids] and any variant (where necessary), the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned.

Only rebates and variants of bids announced to the hearing of everyone during the opening of bids

shall be submitted for evaluation. Only bids which were opened and announced to the hearing

of everyone during the opening of bids shall then be evaluated.

=> Offers (and modifications received in accordance with the provisions of the article of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.

=»Bid-opening minutes are recorded on the spot mentioning the admissibility of offers, their
administrative regularity, prices, rebates and time-limits as well as the composition of the
Evaluation sub-committee. A copy of the said minutes to which is attached the attendance sheet is
handed over to all the participants at the end of the session.
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=> At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands
over to the focal point designated by ARMP an initialled copy of the offers presented by bidders.
=> [n case of petition as provided for by the Public Contracts Code, it should be addressed to the Public

Contracts Authority with copies being sent to the body in charge of the regulation of public
contracts and the Contracting Authority.

It must reach within a maximum deadline of three (3) working days after the opening of bids in
the form of a letter to which is obligatorily attached a shéet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating to the examination, clarification, evaluation and comparison of offers
and verification of the qualification of the bidders and the recommendation for the award shall be
given to bidders nor to any person concerrfed with the said procedure before the announcement of
the results. Hence, any attempt by a bidder to influence the committee in charge of evaluation of bids
or the Contracting Authority in his award decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING
\UTHORITY :

To ease the examination, evaluation and comparison of offers, the Chairperson of the Tenders
Board may, if he desires, request any bidder to give clarifications on his offer. This request for
clarification and the response given are formulated in writing but no change in the amount or content
of the offer is allowed, offered or authorised, except it is necessary to confirm the correction of
calculation errors discovered by the committee in charge of evaluation during the evaluation in
accordance with the provisions of the General Regulations.

Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders

Board and the committee in charge of evaluation for questions related to their offers, between the
opening of envelopes and the award of the contract. )

Article 28: DETERMINATION OF COMPLIANCE OF BIDS

An offer that conforms to the Tender File shall essentially be an offer that respects all the terms,

conditions and specifications of the Tender File, without substantial divergence or reservation. A

substantial divergence or reservation is that:-

i) which substantially limits the scope, quality or realisation of the works;

ii)  which substantially limits and is not in conformity with the Tender File, the rights of the
Contracting Authority or the obligations of the bidder in relation to the contract; or

iii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented offers that essentially conformed to the Tenders File.

If an offer is essentially not in conformity it shall be rejected by the competent Tenders Board and
shall not eventually be rendered in conformity.

The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of offers

During evaluation, the committee concerned shall:-
=>Carry out a detailed examination of offers to determine if they are complete, if the required
guarantees are furnished, if the documents were correctly signed and if generally the offers are in
proper order.
Hence, the committee in charge of evaluation shall:-
=>» Determine if the offer is essentially in conformity with the conditions fixed in the Tender File based
on the content without recourse to external elements of proof.
=> Ensure that the successful bidder, because having an offer substantially in conformity with the
provisions of the Tender File, fulfils the qualification criteria stipulated in Special Regulations. It is
essential to avoid any arbitrariness in determining qualification.
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=> Verify offers considered essentially in conformity with the Tender File to correct the possible
calculation errors.

Article 29: QU N OF THE BIDDER

The committee in charge of evaluation shall ensure that the successful bidder retained for having
submitted a bid substantially in compliance with ¢the provisions of the Tender File, fulfils the
qualification criteria stipulated in the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification.

Article 30: CORRECTION OF ERRORS

The committee in charge of evaluation shall verify bids considered essentially in compliance with
the Tender File to correct the possible calculation errors. It shall correct the errors in the following
manner: ’

(a)Where there is an incoherence between the unit price and the total-obtained by multiplying the
unit price by the quantity, the unit price being authentic, the total price shall be corrected, unless
the Evaluation sub-committee judges that it is a Gross Error of decimal point in the unit price
in which case the total price as presented shall be authentic and the unit price corrected.

(b)If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c)Where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error
confirmed by the sub-detail of the said price, in which case the amount in figures shall prevail
subject to paragraphs (a) and (b) above.

The amount featuring in the offer shall be corrected by the committee in charge of evaluation, in
accordance with the error correction procedure above and with confirmation by the bidder, the said
amount shall be deemed to commit him. ¢

If the bidder who presented the lowest bid refuses the correction thus carried out, his offer shall
be rejected and the bid bond may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY

In case of variation in currencies, the committee in charge of evaluation shall convert the prices
of bids expressed in various currencies into those in which the bid is payable. The conversion shall
be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions
defined by the Special Regulations. :

Article 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

Only offers considered as being in conformity as per the provisions of the General Regulations, shall
be evaluated and compared by the committee in charge of evaluation. During the evaluatign of offers,
the committee in charge of evaluation shall determine for each offer the evaluated amount of the
offer by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of the General Regulations;

b) By excluding projected sums and where necessary provisions for the unforeseen occurrences

featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Special
Regulations.

c) By converting into a single currency the amount resulting from the rectifications (a) and (b)

above, in accordance with the provisions of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on

technical or financial basis.

e)  Bytakinginto consideration the various execution time-limits proposed by the bidders, if they

are authorised by the Special Regulations;

f)  Ifneed be, in accordance with the provisions of the General Regulations (GAC) and the Special

Regulations (SAC) by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously forseveral lots.
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g) If need be, in accordance with the provisions of the Special Regulations and the Technical
Specifications, the proposed technical variants, if they are permitted, shall be evaluated
according to their own merit and independently df the fact that the bidder offered or not a
price for the technical solution specified by the Contracting Authority in the Special
Regulations.

[fthe offer judged the lowest bid is considered abnormally low or strongly unbalanced in relation
to the estimates of the Contracting Authority, the Evaluation sub-committee may, from the sub-
details of prices furnished by the bidder for any element or all the elements of the bill of quantities
and estimates, verify if these prices are compatible with the tasks stipulated and proposed calendar.
In the case where the justifications presented by the bidder are not satisfactory it may propose to
the Contracting Authority to reject the offer.

As well, the estimated effect of price revision formulae featuring in the GAC and SAC applied
during the period of execution of the contract shall not be considered during the evaluation of
offers. Hence, the Contracting Authority reserves the right to accept or reject any modification,
difference or reservation. The modifications, differences, variants or other factors which exceed
the requirements of the tender file are not taken into account during the evaluation of offers.

Article 33: T RIGHT BY THE CTING RITY TO DECLAR VITATION TO
TENDER UNSUCCE R CANCE EDURE

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids
have been opened or to declare an invitation to tender unsuccessful after the advice of the competent
Tenders Board, without any claims being entertained.

Article 34: AWARD OF CONTRACT

Within three (3) days maximum as from the date of reception of the award proposal, the
Contracting Authority shall decide either to publish the results or request for re-examination. If the
Contracting Authority decides to publish the results, he shall award the contract to the bidder
whose bid was judged essentially in compliance with the Tender File and who has the required
technical and financial capacities to execute the contract satisfactorily and whose bid was
evaluated as the lowest by including, where necessary, proposed rebates, that is, in function of the
provisions of the Special Regulations of the invitation to tender, if bidders present bids for several
lots of the same invitation to tender, they could indicate rebates offered in case of award of more than
one lot. In this case, the lowest bid shall be determined by evaluating the offers with other lots to be
awarded concurrently, by taking into account the rebates offered by the bidders in the case of more
than one lot. Hence, any award of contract shall be made to the bidder fulfilling the technical and
financial capacities required resulting from the evaluation criteria and presenting the bid evaluated
as the lowest. This is carried out by careful study on the unit prices, the bill of quantities and cost
estimates and the sub detail of prices presented to make sure the bidder did study the prices and has
not made an arithmetic error to arrive at his final contract amount. As concern the procedure for the
award, it shall consist of;-

* The preparation, thorough verification and awarding of the contract according to the rules and
procedures defined by the legislation in force for Public contracts to enable effective execution.

*The winner shall be notified through his official address or public media. He/she shall in two (02)
days fulfil the formalities related to the awards, especially to submit at least five (05) copies of
the proposed contract to the office of the Contracting Authority for transmission to the tenders
Board for study and observations in order for the final version to be established, into which the
winner shall enter and be signed by the Contracting Authority after the finance visa.

NB: 0

- In the case where the company does not fulfil these conditions, he/she shall be reminded of
his/her chance which shall later on be simply annulled without further notice and the next
bidder in the ranking shall be called in for replacement.
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- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible
for the beginning of execution of works within three (03) days to following notification of the
Service Order to start work by the Project Owner. Failure to respect the duration shall be
considered withdrawal and eventual cancellation of contract. The contract may be cancelled
outright in the cases provided for by Decree N2. 2018/366 of 20" June 2018 to institute the
Public Contracts Code.

Article 35: PUBLICATION OF BES!JLTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate to ahy bidder or administration concerned, upon
request addressed to it within a maximum deadline of five (5) days after publication of the award
results, the Independent Observer’s report as well as the minutes of the award session of the related
contract to which shall be attached the evaluation report of the bids.

As well, the Contracting Authority is bound to communicate the reasons for the rejection of bids of
the bidders concerned who so request.

Remarks:

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall
be destroyed, without any claims for compensation being entertained. Only the copy destined for
the body in charge of regulation shall be kept.

(b) After publication of the results, the draft contract subscribed by the successful bidder is
submitted to the Tenders Board for examination and where applicable, to the Minister in charge
of Public Contracts for prior endorsement. .

(c) In case of petition, it should be addressed to the Public Contracts Authority, with copies to the
body in charge of the regulation of public contracts, the Contracting Authority and the
chairperson of the Tenders Board concerned. It must take place within a maximum deadline
of five (5) working days after the publication of the results.

Article 36: NOTIFICATION OF AN AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting
Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other
means that his bid was retained. This letter will indicate the amount the Project Owner will pay the
contractor to execute the works and the execution time-limit.

Article 37: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of five (5) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public
Contracts. As well, the Contracting Authority must notify the successful bidder of the signed contract
within five (5) days of its date of signature.

Article 38: FINAL BOND ’

Within twenty (20) days from the date of notification of signed contract by the Contracting
Authority, the contractor shall furnish him with a final bond, to guarantee the complete execution of
the works.

REMARK:

(a)Bid bond to be released to the Contractor upon a written request addressed to the
Contracting Authority can only take place after when the contractor must have proven
with attestation for having furnished the Project Owner with a final bond and/or after
the start-off advance is refunded.

(b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract
inclusive of all taxes, may be replaced by a guarantee from a banking establishment

e N B e
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approved according to the instruments in force with the Project Owner as beneficiary
or by a joint or several guarantee.

(c)Small and medium-sized enterprises (SME) constituted of national capital and managed
by nationals may, in place of the guarantee, provide a statutory link or a bond issued by
a banking establishment or first rate financial institution approved in accordance with
the instruments in force.

(d)Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative
Conditions.

Article 39: ADDITIONAL IN ATION

This includes the facts that:-

Only works and services actually earmarked and executed under the contract shall be paid
to the contractor without exceeding the prescribed quantities. Payment shall be done by
application of unit prices to the quantities and/or volumes of the tasks executed

Control and follow-up operations of the project site shall be carried out by the Project
Engineer (Divisional Delegate of Public Works for Menchum) in collaboration with the
Project Owner and the Delegation of Public Contracts (Staff of the Control Brigade and
other staffas the case may be). They shall be required to give reports on the tasks executed.
The Project Engineer shall prepare payments that shall be VISAED (Final Bills) by the
Mayor Wum Council and transmitted for payment into an account opened by the
contractor to this effect.

Tasks to be executed are placed under the supervision of the Menchum Project Follow-up
Committee. "

Members of the Follow-up Committee may separately visit the site at any stage of the
construction works and have access to the entire document pertaining to the follow-up for
proper execution of works.

MAYOR WUM COUNCIL
(CONTRACTING AUTHORITY)
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DOCUMENT N° 03
B SPECIAL REGULATIONS OF THE INVITATION TO TENDER |

The aim of this document is to help the Projected Owners or Delegated Project Owners and/or
Contracting Authority to furnish specific information corresponding to the clauses of the General
Tender Regulations and which must be established for in the contract(s) arising from this,invitation
to tender. The following provisions which are specific to the works forming the subject of the
invitation to tender should complete or where necessary, specify the provisions of the General
Regulations of the invitation to tender. In case of conflict, the provisions in the following articles
will prevail over those of the General Regulations.

ARTICLE 01: DEFINITION OF WORKS

The works involved in the execution of the project shall consist of a number of tasks in the
For the Construction of a Block of Two Classrooms with A Regular Office at GS Nyio in Naikom
Village. Wum Municipality, Menchum Division North West Region with the specifications as in
the Special Technical Conditions and in the Bill of quantities and cost estimates. The Contracting
Authority concerned in this invitation to tender shall be the Mayor Wum Council. The reference of
this tenders file is

NO __ /ONIT/MINEDUB/WC/WCITB/2026 OF ............. 2026 FOR THE CONSTRUCTION OF A BLOCK OF
TWO CLASSROOMS WITH A REGULAR QFFICE AT GS NYIO IN NAIKOM VILLAGE. WUM MUNICIPALITY,
MENCHUM DIVISION NORTH WEST REGION

ARTICLE 02: EXECUTION DEADLINE J

The execution deadline for this project shall be ninety (90) calendar days, counting in function of
the date of notification of the service order to start execution. Hence, bids shall be evaluated on the
basis of an execution deadline of the tasks involved between a minimum and maximum ninety (90)
calendar days. The evaluation method features in the General Regulations. The executien deadline
proposed by the preferred bidder shall become the contractual execution deadline. For this reason,
the provisions of this article are such that the Divisional Delegate expects net advantages of shorter
execution deadline.

ARTICLE 03: SOURCE OF FINANCING

The source of funding for the project shall be the 2025 Public Investment Budget of the Republic of
Cameroon imputed under the budgetary supervision of the Ministry of Decentralization and Local
Development, for funding and assigned to Wum Council.

ARTICLE 04: ORIGIN OF RE ND SUPPLIES

The origin of resources for this project shall be in Cameroon and other countries fulfilling the
criteria having legal trade conventions with Cameroon. Origin in this invitation to tender means the
place from where the resource is extracted, cultivated, produced or fabricated and from where comes
the services.

ARTICLE 05: PRESENTATION AND CONTENT OF BIDS

Bids will consist of three envelops A, B and C called internal envelops put in another envelop called
external envelope. The content of the three internal envelops are as follows:-

1. ENVELOPE A-Administrative documents

Administrative documents attest that the bidder:-
(a) Has subscribed to the declarations laid down by the laws and regulations in force.
(b) Contributes to the development of the national economy.
(c) Is not in a state of collapse or judicial liquidation
(d) Is not affected by any exclusion or situation of legislation in force

(e) Has (Bid bond, or certified cheque, Bank cheque, Legal mortgage or Bank Guarantee) established
in conformity with the model

(f) Has given powers to a signatory that engages the whole company.
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To this effect, the bid submitted by a bidder shall comprise the following documents that shall be

separated from each other by colour separators:

Al.  The declaration of intention to tender signed and stamped by the bidder or group
representative with a valid Fiscal stamp of 1500 FCFA. (see Model Form N° 01 for the format)

A2 A Treasury Receipt showing the payment for the tender fee of fifty-four thousand (54,000)

FCFA.

A3 Anattestation of a bank account in the name of the company (enterprise).

A4. The original copy of a bid security in bidder’s name (Bid bond, or Certified cheque, Bank cheque,
Legal mortgage or Bank Guarantee) of Five hundred and forty thousand (540,000) FCFA
from a bank accredited by the Ministry of Finance and recognised by COBAC (“Commission
Bancaire pour I’Afrique Central”) (see Model Form N° 04 for format).

A5. A certified copy of Tax payer’s card (must bear the current tax regime of the bidder).

A6.  Anoriginal certificate of non-bankruptcy from the court of First Instance of the Headquarters
of the enterprise (Affidavit).

A7  Anoriginal certificate of tax assessment certifying that the bidder owes no taxes.

A8  Anoriginal current certificate from the National Social Insurance Fund (CNPS) certifying that
the bidder has effectively paid his social contributions.

A9. A certified copy of certificate of incorporation

A10. An original Certificate of non-exclusion from the public contracts by the Regulatory Organ of
Public Contracts (ARMP).

A11. An original attestation of site visit sxgned by the Managing Director of the company/enterprise
or a Representative duly mandated see Model form N° 13 for format

A12.  Certified copy each of Attestation of localisation and sketch plan of localisation of the

enterprise

A13. The Special Tender Regulations initialled and signed on the last page.

A14. The Special Administrative clauses initialled and signed on the last page

A15. Power of attorney where necessary.

2. ENVELOPE B-Technical Documents

Technical offer will contain:-
(a) Information on the qualification of the bidder.
(b) Methodology bearing the constituent elements of the technical proposal of the bidder such as:-
(i) Methodological note on the analyses of the tasks involved
(ii) Organization of the company towards the accomplishment of the tasks.
(iii) Planning on which the company depends to accomplish the tasks
(c) Prove of acceptance of the conditions of the contract by putting visa on the administrative and
technical documents such as the Special Administrative conditions (“CCAP”) and the Special
Technical Conditions (“CCTP”)
(d) Commentary on the technical choice of the project and eventual proposal (as the case may be)
To this effect, it shall contain the documents cited below placed in that order:

least 3 years’ experience in the field of
construction or Civil Engineering

No | DOCUMENT SPECIFICATION AUTHENTIFICATION
Attach certified copies of title
deeds, receipts, etc.

Equipment lt‘ shall show clearly .the means at the NB- The equipments and tools

B1 : disposal of the enterprise to carry out the ; .

list job (See Model form N° 12 for format) must be present at the site
12 during each phase of the
execution
; Attach for each person a CV
. e e (signed and dated by the
# Works Supervisor: At least a Senior | ; gne Y
1L Civil Enei e Techiied h it individual) as well as a certified
B2 | Personnel list ivil Engineering Technician with a copy of highest diploma of each

person concerned. Key Personnel
shall include the Works
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Technician experience with at least 5
years’ in the building sector.

# Foreman: At least a BAC F4 holder or
equivalence with at least 5 years’
experience in the domain of building
construction.

Supervisor Works Foreman and
other dependent on the bids of
the candidate.

NB-All key personnel must
present commitment of
availability duly signed &
certified by the National
Security Service (see Model
Forms N°8 & N° 9 for formats)

Bids shall be assessed based on the
technical understanding by the enterprise
of the operations and the organisation

Methodology/ |intended for the execution of works, that is, : )
o ; T Date, signature and stamp of
B3 | Organisation |itshall show clearly the organisation of the | ..
_ . , bidder at the end of document
of works - |enterprise (methodology of execution,
work schedule, site installation, supply of
materials, works to be sub-contracted, to the
use of local manpower, HIMO etc)
; ignature of sub-
Sub- Information on the s#b-contractor Lale amd:'signa 0
B contractin (equipment, personnel, references, etc) eanirdctor (only B0% -Of Mhe
& geip P ' ' contract can be subcontracted)
. . Site visit report containing coloured Dated . 2nd .co signed. by fhe
Site visit : : Managing Director and Works
BS picture(s) of the Representative of the -
report Supervisor of the company

company conspicuously seen on site

(see Model form N° 14 for format).

Amount of works, copies of (1%
and last pages) and minutes of

reception or attestation of
References of | List of similar jobs executed in the last | effective realisation. Include
B6 the three (03) years by the enterprise and/or | accessible telephone number(s)
enterprise. | other civil engineering works realised. of beneficiary service(s) to
enable verification” when need
arises. (see Model form N° 11 for

format)
B7 Te.cl.mic.al Provided in tender file. Ipitialled oy ‘evely page and
specifications signed and stamp on the last page

. ENVELOPE C- Financial Documents

No DOCUMENT SPECIFICATION AUTHENTIFICATION
Format to be completed and | Signature, date and stamp of bidder.
Gl Thetenderlettey tender amount inserted. (see Model Form N° 02 for format)
Sub-detail of prices proposed in
the price list, that is, the price - R
o bist: 4. accordamee Witk the Initials on every page and signed on
C2 | Unit price schedule last page. All pages must be stamped

model and stating prices
exclusive of VAT in words and
in figures

with enterprise official stamp.

Bill of Quantities

Detailed cost estimates of the

Initials on every page and signed on

C3
s Cast Betitiates |-waiks Ia'st page. All‘ pages n?ust be stamped
with enterprise function stamp.
. . Format to be completed o
Sub detail of unit y . P
C4 prices ;??C\;vsmg detail breakdown of | Initials and stamped on every page
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Attestation of pre-financing
delivered by a banking | Date and signature of bank Manager
institution  recognised by | in charge.
MINFI/COBAC

CS5 | Financial capability

o

Note:

- Plans provided with tender file should not be submitted.

- The constituent documents of each envelope shall be numbered according to the order of the tender

file.

- In case of offers for many lots for same invitation to tender, the bidder shall indicate the rebates he
is capable of offering in case of an award for more than one lot.

ARTICLE 06: SUBMISSION OF BIDS (OFFERS)

Each offer written in English or French shall be signed by the bidder or by a duly authorized
Representative and presented in seven (7) copies, that is one (01) original and six (06)
photocopies labelled as such. These shall be submitted in one external sealed envelope containing
three (3) envelopes, that is, Envelope A: Administrative Documents, Envelope B: Technical document
and Envelope C: Financial document. It shall reach the Wum Council office, Service of SIGAMP not
later than .................. at 10:00 am local time. The sealed external envelope shall be free of all
identification marks, failing which it shall be rejected.

The sealed external envelope addressed to the Contracting Authorii:y shall bear the
following inscriptions:

. OPEN NATIONAL INVITATION TO TENDER
UNDER EMERGENCY PROCEDURE
NO _ /ONIT/MINEDUB/WC/WCITB/2026 OF ............. 2026 FOR CONSTRUCTION OF A BLOCK OF
TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN NAIKOM VILLAGE. WUM MUNICIPALITY,
MENCHUM DIVISION NORTH WEST REGION

-

(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION OF THE TENDERS BOARD)

ARTICLE 07: ADMISSIBILTY OF BIDS:

Under pain of rejection, administrative documents must be produced in originals or true copies
certified by the issuing services of the required administrative documents (Examples: Taxation
Officials, Bank Officials, etc.) or by Administyative Authorities and must imperatively be produced in
accordance with the Special Tender Regulations. They must obligatorily not be older than three (03)
months or must not be produced after the signing of the tender file. Double certification shall not be
accepted. Any bid that shall not be in conformity with the prescriptions of this notice and tender file
shall be declared inadmissible (null and void), especially offers contammg a bid bond not issued by a
first rate bank approved by the Ministry in charge of Finance.

The bid bond which shall only be released by the Contracting Authority will be released no later
than thirty (30) days after the period of bid validity for unsuccessful bidders. For the contractor
(bidder-to whom the contract is awarded), the bid bond shall be returned to the contractor by the
Contracting Authority once the final bond has been provided and the corresponding amount
refunded by the Bank upon presentation of the original bid bond.

Bidders shall remain committed to their offers for a period of ninety (90) calendar days from the
last date of for the submission of tenders, that is, the tenders shall be valid for ninety (90) calendar
days with effect from their submission deadline. .

NB: The contractor shall during site installation, present the originals of the respective certified
documents for strict verification of their authenticity.

ARTICLE 08: OPENING OF BIDS (OFFERS):




Bids shall be opened by the Wum Council Internal Tenders Board in a single phase on the ............. at
11: 00 am local time in the conference hall of Wum Council. Only bidders or their authorized
representatives having a perfect knowledge of the file may attend the bid opening session. Note should
be taken that in case of any ambiguities or differences during opening, only the original shall be
considered authentic, that is, any bid which shall not comply with the requirements of the tender file
shall be rejected.

ARTICLE 09: EVALUATION CRITERIA
They include:-

Presentation of bids shall be subject te verification for compliance of administrative, technical and
financial documents pertaining thereto shall be rejected. The following criteria fix the minimum
conditions to fulfill to be admitted for evaluation of bids according to the essential criteria. The non-
respect of these criteria shall lead to the rejection of the bidder’s bid.

- Offers (bids) submitted after the deadline or time limit shall be rejected;

- Bids submitted in unsealed external envelopes shall be rejected.

- External envelopes with identification marks or inscriptions which may lead to the
identification of the said company shall be rejected.

- Absence of original or properly certified administrative document or documents certified
more than one time shall be given 48 hours to replace it.

- False declaration or forged documents shall be given 48 hours to replace them;

- Absence of (bid bond, or Certified cheque, Bank cheque, Legal mortgage or Bank Guarantee)
or bid bond not issued directly in bidder’s name by a first rate bank approved by the Mlmstxy
in charge of Finance the bidder shall simply be rejected.

NB: Bid bond or any bid security for a group of enterprises must bear the name of
mandated enterprise with the names of the other enterprises mentioned as well.

- Execution period longer than prescribed in the Tender file

- Technical evaluation mark less than 75% (non-respect of 75 % of the essential criteria);

- Absence of quantified unit price (omission of a unit price in the financial bid).

N.B: All documents shall be originals as requested or certified true copies legalised by
competent authorities or by authorities who issued the originals.
(b) Essential criteria '

They are primordial or key modalities in the judgment of the technical and financial capacity of
candidates to execute the tasks forming the subject of the invitation to tender. They were determined
in relation to the nature and content of the tasks to be executed. Hence in the evaluation of:-

(i) Technical documents, the evaluation shall be binary (YES or NO) on the level of falfilment of

the criteria based on the following distribution of points:

CRITERA POINTS
GENERAL PRESENTATION OF THE BIDS 6
EXPERIENCE OF THE COMPANY 9
QUALITY OF PERSONNEL AND MANAGEMENT OF THE COMPANY 9
TECHNICAL EQUIPMENT 5
METHODOLOGY FOR THE EXECUTION OF WQRKS 11
TOTAL 40
NB:
-Any Bid that shall not obtain 75 % evaluation in the technical documents shall simply be

rejected.

-Details of these main qualification criteria are specified in the evaluation grid found in the
Special Tender Regulations (RPAO).

-See Model form N° 15 for evaluation grid
The essential criteria are as in the table below:-
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- Table of content

GENERAL PRESENTATION - Presentation of all documents in required order
OF THE BIDS. - Clarity of the documents
- Availability of colour separators
- Quality of the "binding (spiral binding or slotting with
transparent fly-leaf on front cover recommended)
- Special Administrative and Technical Conditions present
- List of contracts realised successfully in similar domain in
the last 3years
EXPERIENCE OF THE - Atleast % of them in construction domain
CONTRACTOR - Copies (first and last pages) of at least 3 of the contracts
(fobbing Orders)
See Model form N° 11 for - g;eiﬁt 3 copies of minutes of provisional acceptance
Jormat - Atleast 2 copies of minutes of final acceptance present
That is, Bidder’s experience with similar works.
- Company’s organizational chart
QUALITY OF PERSONNEL - Project’s organizational chart
AND MANAGEMENT OF THE - List of personnel deployed to the project with works
. COMPANY Supervisor being at least Senior Civil Engineering

NB-All key personnel must
present commitments of
availability duly signed &
certified by the personnel
concerned

See Model forms N° 8 & Form

Technician with at least 3 years’ experience or Civil
Engineering Technician experience with at least 5 years’
in the field of construction

- Foreman being at least BAC F4 (GCE ‘A’ level Technical) in
construction or equivalent with at least 5 years’ experience
in the domain of construction.

- Certified copies of certificate(s) or diplomas of at least the
key personnel (Supervisor and Foreman) relevant to the

N°9 for format works concerned
- Curriculum Vitae (CV) of the above personnel signed and
dated by the individuals respectively (see Model form N° 10
for format).
- Commitment forms of Supervisor and Foreman (see Model
form N° 09 for format).
That is, Qualification, skills and professional experience of key
personnel relevant to the works.
- Thelist of equipment for the project
TECHNICAL EQUIPMENT - Listoftools for the project

NB- These equipment and
tools must be present at
the site before and
during each phase

See Model form N° 12 for
format

- Proof of ownership or performance invoices that are to be
hired.
- Description of equipment (giving mark, registration ,etc)
- Evidence of normal functioning of equipment
- A statement of present location of equipment
That is, Compliance with technical specifications of the tender file as
well as equipment and tools vital for the execution of the works.

METHODOLOGY FOR THE
EXECUTION OF WORKS

- Description of the organization of worksite and methods of
execution of works with technical details

- The planning (schedule of the execution of works)

- Site visit attestation (see Model form N° 13 for format).

- Site visit report (see Model form N° 14 for format).

- The duration for the execution of the works

- Environmental protection

- Security measures on site

- Appropriate technical specifications
That is, Methodological approach and relevance of proposed solutions
as well as work planning and schedule.
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(ii) Financial Offer, it shall consist of going through the bill of quantities in reference to the unit
price schedule and the sub detail of unit prices.

ARTICLE 10: VALIDITY OF OFFERS:

Bidders shall remain committed to their offers for ninety (90) calendar days from the deadline
set for the submission of tenders (offers).

ARTICLE 11: AWARD THE T:
The contract shall be awarded to the lowest bidder who must have fulfilled the administrative,
technical and financial requirements.

ARTICLE 12: COMPLEMENTARY INFOR ION:
Additional information may be obtained during working hours from the service of SIGAMP in Wum

Council.

ARTICLE 13: AMENDMENT TO THE INVITATION TO TENDER:

The Contracting Authority may at any time, amend this invitation to tender. Delays caused by such
amendments shall also be considered in the period given to bidders to submit their bids. He shall
publish the amendments and communicate same to companies that bought the tenders file.

Wum, the

Copies : The Mayor Wum Council

- CHAIRMAN, Internal Tenders Board Wum (Contracting Authority)
Council -

- ARMP Bamenda (for publication and
filing)

- Divisional Delegate of Public Contracts
MCH (for filing)

- CRTV

- Local Radio House(s), to facilitate
publicity

- BILL BOARDS

- CHRONO
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DOCUMENT N° 04

THE SPECIAL ADMINISTRATIVE CONDITIONS

CONTENT OF THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER | GENERAL PROVISIONS
Article 1 Purpose of the Invitation to tender
Article 2 Laws and rules applicable
Article 3 Mode of contract award
Article 4 Language applicable to the Invitation to tender
Article 5 Funding
Article 6 Constituent documents of the Invitation to tender
Article 7 Definit}on and duties
Article 8 Representative of the Contractor (Entrepreneur)
Article 9 Content of works
Article 10 Service order and correspondence
Article 11 Knowledge of the site, general conditions of tasks and residence of the Contractor
Article 12 Consistency of tasks, Time-limits for execution / time-limits for mobilization
CHAPTER Il , EXECUTION OF TASKS
Article 13 Obligation of the Contracting Authority
Article 14 Role and responsibility of the entrepreneur (Contractor)
Article 15 Insurance and protection of the site
Article 16 Planning of work and Sub-contracting
Article 17 Construction drawings and documents
Article 18 Equipment and personnel to be put in place
Article 19 Replacement of key personnel
Article 20 Modification to structures and temporal suspension of execution
Article 21 Materials ’
Article 22 Demolition of faulty structures and unapproved materials
Article 23 Rights and patents
Article 24 Work phases
Article 25 Access to the site
Article 26 Duties of the Project Engineer
Article 27 Project site meetings
Article 28 Project record
Article 29 Putting the site at the disposal of the Contractor
Article 30 Security measures
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Article 31 Environmental protection
Article 32 Cleaning of the site
Article 33 Operations required before acceptance
Article 34 Provisional acceptance
Article 35 Period of guarantee
Article 36 Maintenance during the period of guarantee
Article 37 Final acceptance
Article 38 Laws governing labour
CHAPTER Il FINANEIAL CONDITIONS
Article 39 Amount of the Contract (Jobbing Order)
Article 40 Price consistency
Article 41 Sub-detailed prices
Article 42 Additional work - variation in the volume and nature of tasks
Article 43 Payment
Article 44 Start-off advance
Article 45 Guarantees
Article 46 Price Revision
Article 47 Stamp duty and registration
Article 48 Tax and customs regime
Article 49 Penalties
CHAPTER IV FINAL PROVISIONS
Article 50 Risks, reserves and force majeure
Article 51 Settlement of disputes
Article 52 Termination of Contract
Article 53 Special commercial charges
Article 54 International transports
Article 55 Validity and entry in;o force of the Jobbing Order
Article 56 Information to be posted
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Document N° 04
THE SPECIAL ADMINISTRATIVE CONDITIONS

CHAPTER I: GENERAL PROVISIONS
Article 1: PURPO HE INVI NT ER

The purpose of this invitation to tender is the For the Construction of a Block of Two Classrooms
with a Regular Office at GS Nyio in Naikom Village. Wum Municipality, Menchum Division
North West Region.

Article 2: LAWS AND RULES APPLICABLE

The laws and rules applicable are those in force in the Republic of Cameroon.

Article3: MODE OF CONTRACT AWARD ,
Decree N2.2018/366 of 20t June 2018 instituting the Public Contracts Code.

Article 4: LANG TOBEA CABLE E JOBBIN

English and/or French shall be the languages applicable in the Jobbing Order arising from this
invitation to tender.

Article 5: FUNDING
Works referred to in the Invitatioh to Tender shall be funded through the 2026 Public
Investment Budget under the supervision of the Ministry of Basic Education.

Article6: CONTEN EJOB ORDE
It shall be composed of:-

Title 1 : The Special Administrative Conditions,
Title II: The Special Technical Conditions,
Title I1l: The Unit Price Schedule and
Title IV: The Detailed Cost Estimates (Contractor’s bid) which must bear total without taxes, value
added tax (VAT), income tax (AIR), total taxes, total with taxes inclusive (ATI) and net to
be payable.
With general reference texts being:-

o LawN©°96/12 of 5t"August 1996 relating to the framework law on environmental management;

¢ LawNo 2025/012 of 17th December 2025 bearing dn finance law of the Republic of
Cameroon for the 2026 Financial year;

* Decree No.2002/030 of 28 January 2002 relating to the setting-up, organisation and functioning
of Public Contracts Tenders Boards; Modified by Decree N2, 2018/366 of 20th June 2018 to lay
down the Public Contracts Code;

* Order N°093/CAB/PM of 5!" November 2002 to fix the amount of the bid bond and the purchase
of tender files; .

e Decree N0.2003/651/PM of 16t April 2003 to lay down the tax and customs regime applicable
to Public Contracts;

e Decree N% 2018/366 of 20t June 2018 to lay down the Public Contracts Code;

e Circular N° 004/CAB/PM of 30 December 2005 relating to the application of the Public
Contracts code; ’

e Order N°033/CAB/PM of the 13th February 2007 bearing the general administrative conditions

e Circular N°002/CAB/PM of 31st January 2011 relative to the amelioration of the performance of

Public Contracts system;

e Circular N°003/CAB/PM of January 31, 2011 defining the conditions for the management of the

changes of the economic conditions of Public Contracts;

e OrderN°®22/CAB/PM of 2nd February 2011 to lay down conditions for the recruitment Individual

consultants;
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Decree N°2012/076 of 8t March 2012 modifying and completing certain dispositions of Decree
N°2001/048 of 231 February 2001 bearing the organisation and functioning of the Public
Contracts Regulatory Agency (ARMP) ;

Circular letter N°001/CAB/PR of 19t June 2012 relative to the award and the control of the
execution of public contracts.

Letter N° 0005193 /L/PR/MINMAP/CAB of 24th October 2013 bearing method of evaluation of
financial bids; Total without taxes (THT) & Total all taxes inclusive (TTC).

Order N° 038 CAB/PM of 15t May 2014 putting in force model tender files for the award of public
contracts.

Circular letter N° 00004077 /LC/MINMAP/CAB of 23t July 2014 bearing modalities for the
constitution of certain files submitted for signature and certain directives and instructing that
Contracting Authorities get copies of bids as soon as opening takes place.

Circular N° 0001879/C/MINFI of 31st December 2025 bearing instructions relating to the
execution of Finance Laws, the Monitoring and Control of the execution of the Budget of
the State, Administrative Public Establishments, Regional and Local Authorities for the
2026 financial year.

Norms in force in the Republic of Cameroon;

Other texts specific to contracting fields.

Article 7: DEFINITIONS OF DUTIES

For the implementation of the provisions of this invitation to tender:

1. The Contracting Authority is the Mayor Wm Council who shall be the Signatory Authority of
the contract arising from this invitation to tender. He shall be responsible for the conservation of
the originals of the Jobbing Order. and the transmission of copies to ARMP through the focal point
designated to that effect. )

2. The Project Owner, that is, the Mayor Wum Council who shall take part in the award and
follow-up of the execution of the project in collaboration with the Project Engineer and the
Control Brigade at the Divisional Delegation of Public Contracts for Menchum.

3. The Authorizing Officer, that is, Mayor Wum Council who shall address to the Senior
Divisional Officer for Menchum, periodic reports on the partial payments made, if'any. These
reports shall present the state of the advancement of works, the financial situation (payment
of the deductions) as well as the difficulties met during the execution of works.

4. The Contract Manager, shall be the Divisional Delegate of Basic Education For Menchum who
shall in collaboration with the Project Engineer approve the execution program submitted by
the Contractor and ensure the technical specifications are respected during the execution and
submit in maximum every two weeks, reports to the Contracting Authority through the
Project Engineer.

5. The Project Engineer is the Divisional Delegate of Public Works for Menchum who shall be
in charge of approbation of execution documents, supervising and controlling the technical
execution of the works. He shall as well ensure he plays his roles spelled out in Article 26 of
these Administrative Conditions and prepare documents for payments.

6. The Control Brigade shall be that of the Divisional Delegation of Public Contracts for
Menchum. It shall carry out routine control of the execution of the specifications of the
contract(s) as per its attributions and channel technical advices to the contractor through the
Project Engineer and Project Owner. It shall within a maximum of seventy two (72) hours
forward to the Contracting Authority a report of each control mission carried out.

Article 8: NTRACTOR

8.1-Within fifteen (15) days that follow the date of notification of the service order to hegin work,
the contractor shall confirm the site foreman who shall have the right of representation and
sufficient authority to direct the site. Signed by the contractor, this confirmation shall be
addressed by letter to the Project Engineer copying the Contracting Authority. Within 8
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days, the confirmation shall be considered approved if the Contractmg Authority does not
give objection to it.
8.2- For the execution of the present invitation to tender, the contractor "elects Residence in the
Sub Divisional head quarter of the Wum Council ". In case of change of domiciliation without
» informing the administration, all notifications destined to the contractor shall be addressed
care of (¢/o) the Divisional Officer for Wum centre Sub Division of execution of the project.
That is, within ten (10) calendar days following notification of the service order, the
contractor shall be bound to ensure the foreman who shall have sufficient powers for
representation and decision to lead the works is permanent on site. Information on the
presence of the foreman on site shall be addressed by letter to the Project Engineer.

Article 9: CONTENT OF TASKS TO BE EXECUTED

The tasks which form the subject of this invitation to tender are spelt out in the Special
Technical Conditions.

Article 10: NOTIFICATION/SERVICE AND DENCES
Service Order \

Exception of Service Orders patterning to warnings and remedial actions during the guarantee
period, other services shall be signed by the Contracting Authority in at least five (05) copies and
notified to start works by the Project Owner relating to the normal execution period of works. The
Project Owner shall transmit copies of the notified Service Order to the Contractor, Contracting
Authority, Project Engineer and the Public Contracts Regulatory Organ.

REMARK: The Contracting Authority shall have the right to notify service orders signed by him

that are to be notified by the project owner in case this is not done within 30days.

Within fifteen (15) days following the notification of the administrative service order to commence

works, the contractor should obligatorily designate on the approval of the Project engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site.
Any modification of the technical bid can only take place after a written approval to the Project
engineer.

Hence, Service Orders on warning notices will be signed by the Project Owner and transmitted to
the contractor with copies to the Contracting Authority and the Project Engineer while those on
remedial actions during the guarantee period shall be signed by the Project Engineer with copies
addressed to the Contracting Authority and Project Owner. Any of such Service Order shall only take
effect when the Contractor acknowledges having received.

[ naence

All communication between the parties (Contracting Authority, Project Owner, Contractor,
Contract Engineer, Project Manager, etc) refating to the execution of the contract shall be exclusively
by writing. They shall be sent by mail, telegrams, telex, fax, e-mails submitted against
acknowledgement of receipt at the appropriate addresses indicated by the parties to this effect. It
shall hence be prohibited any communication between the contracting authority and the contractor
relating to the execution of the work which is not confirmed in writing

The contractor will address all written notifications or correspondences to the Project Engineer
with copies addressed to the Contracting Authority and Project Owner/Authorizing Officer.
NB:-The contractor has ten (10) days within which to give observations on all Service Orders

received. The fact of giving out some reservations does not free the company from executing the
Service Orders received.

Article 11: KNOWLEDGE OF THE SITE, GENERAL CONDITIONS OF TASKS AND RESIDENCE OF
THE CONTRACTOR

The contractor (entrepreneur) in order to make concrete performance proposals shall be

expected to have at his expense visited and acquainted himself with the project site, the effective

tasks to be accomplished and the surroundings so as to have adequate knowledge of all its features,
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the nature of tasks to be executed, the type of materials to be supplied, ways and means of access to

the site, the necessary facilities, and also the following;:-

- The general conditions of execution of tasks and in particular the specific needs.

- The proper physical conditions of the project site (the nature of soil, the nature and quantity of
materials met on the surface or likely to be met underground, etc).

- The local, normal and exceptional meteorological and seismic conditions: their consequences

(water erosion, the possibilities of flooding and the position of the water table).

- The local conditions, particularly those of supplying and storage of the materials.

- The means of communication, transpertation, and the supply of water and electricity.

- The possibility of sufficiently providing the qualified manpower. \

- All constraints resulting from the social legislation, the fiscal and customs regime applicable to him.

- The possible presence of nearby enterprises also executing distinct contracts.

- The obligation to conform himself to the hygienic and security plans as well as to the yard regulation
and to the staff's security and discipline.

The contractor shall within fifteen (15) days from the date of notification of the service order to
start execution be bound to take up residence close to the work site. Failure to comply with this
obligation or to indicate his new place of residence by writing to the Project Engineer, any notification
addressed to his company shall be validly done in the office of the Mayor Wum Council where the
project is being executed.

Conclusion-The contractor must obtain all information concerning the risks and the circumstances
likely to influence the conditions of execytion of works or their prices. To this effect, he
shall not be able to take advantage of any mistake, omission or imprecision contained in
the clauses of the Jobbing Order at his own cost. He will regularize if the case arises, the
damages without intervention of the administration.

Field inspection of the installations of preliminary works like the information to be posted on

site, fencing of the site, etc and installation of the contractor with his/her personnel shall

within fifteen (15) days from the date of notification of the service order to start execution be
carried out by Commission comprising of:

e The Project Owner or his Representative---------------------- semmmmnnan Chairperson

e The Project (Contract) Engineer or his Representative-------------- Secretary
e Control Brigade MINMAP -----cccememmmmmmmme oo Observer

e The Contract Manager (DD MINEDUB)---=-=-====-memmmmmmmmamncanans Member

e The Project Manager (CDO)--- --=-========smmmmmmmommnmmaaman oo Member

e The Contractor ----=-====-ses=semommommeeeec oo Member

e The village Chief or Representative .........ccocoereecuvenneObserver, if need be

Remark: -An installation report shall be prepared by the Project Engineer on the site and signed
by 2/3 of the commission members on site as well.

-If within fifteen (15) days from the date of notification of the service order to start
execution site installation is not carried out, the Contractor shall pay penalties of
1/5000% the cost of the contract (ATI).

-In no circumstance shall the cost of installation be more than 10% the cost of the initial
contract.

-In no circumstance shall the installation material paid for site installation be taken
away by the Contractor at the end of execution. The installation material shall become
the property of the Beneficiary Administration because the material has been paid for
in the cost estimate contain the contract.
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ICHAPTER II: EXECUTION OF THE TASKS

Article 12: CONSISTENCY OF THE WORKS, TIME-LIMITS FOR EXECUTION/TIME-LIMITS FOR

MOBILIZATION

The tasks that form the subject of the present invitation+to tender, consist of all works foreseen in
the bill of quantities estimated for the Construction of a Block of Two Classrooms with a
Regular Office at GS Nyio in Naikom Village. Wum Municipality, Menchum Division North
West Region.

Time-limits for execution covers:
e Transfer of networks and traffic maintenance.
e Supply of materials;
e Realization of tasks; ’
Under no circumstances shall the duration for execution exceed ninety (90) calendar days
except in the situation of Force Majeure. Since a contract whose execution duration is maximum

one (01) year cannot undergo price revision, price revision shall not be tolerated during the
execution of this project.

Time-limits for mobilization shall run as from the date of reception of the service order to start
work. Within this time, the contractor shall not modify any of his unit prices. A copy of the service
order shall be forwarded to the Contracting Authority, signatory of the contract.

Article13: OBLIGATION OF THE CONTRACTING AUTHORITY

The Contracting Authority (CA) shall take all necessary measures to facilitate the execution by
ensuring that the contractor submit two (02) original copies of the registered contract and three (03)
photocopies of the registered contract within a maximum duration of twenty two (22) days as from

the date of notification of the contract otherwise he/she (the contractor) will be sanctioned. The
copies will be distributed as follow:-

e One original copy to the office of the Contracting Authority
e One original copy to the office of the’Regulatory Organ (copy to be given by the CA)

e One photocopy to the office of the Control Brigade, D.D. MINMAP Menchum (copy to be given
by the CA)

e One photocopy to the Divisional Delegation, MINEPAT Menchum (copy to be given by the CA)
and

e One photocopy to the office of the Contract Manager (copy to be given by the CA)

Article 14: ROLE AND RESPONSIBILITY OF THE CONTRACTOR (ENTREPRENEUR

The contractor shall provide to the Contracting Authority two (02) original copies of the
registered contract and three (03) photocopies of the registered contract to be distributed as
stipulated in Article 13 above and submit a copy each of an original copy to the Project Engineer and
Project Owner. The contractor has as mission to assure the execution of tasks under the control of a
Project Engineer and in accordance with the rules and norms in force. Hence, the contractor is
responsible with regard to the administration, for the organization and the conduct of the site, the
quality of the materials and supplies used by him, their perfect adaptation to the needs of the site and
the good execution of tasks. Tasks will be executed in accordance with the plans and technical
specifications, that is, according to the rules of the art. To this effect, the contractor shall take all
measures to provide all necessary means to hire competent staff.

Hence:
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*He shall within the thirty(30) days from date of notification of the service order to start work, submit
to the Chief of Service of the Contract for approval an execution program otherwise he shall pay
penalties amounting up to 1/5000t of the contractamount (ATI) for every calendar day of lateness.
These penalties shall equally be applied in case of delays after the deadline attributed for
corrections to be made on the execution program. As well, these penalties shall be applied on any
stakeholder who delays the process of approving the execution program submitted or who carries
out abusive rejects of the execution program; In ne circumstance shall the execution program be
rejected more than two (02) times.

*He shall fulfil his fiscal duties to the staff deployed for the execution of the tasks and shall put in
place an installation and ensure the organization of the site, thereby guaranteeing the security of
supplies and people on the site;

* He shall be held responsible therefore for any damage that may occur on the material and people
on the site because of his works until the end of the period of guarantee;

*The contractor shall be held fully responsible for accidents and damages of all nature that may occur
to his staff, third parties, agents of the Project engineer, his material for the realization of the
contract arising from this present invitation to tender, during the execution of the tasks;

*He has the obligation to put back to its original state the surrounding environment damaged during

the execution of the project;

NB:

-The contractor remains responsible for the totality of the site including interventions of his
accepted Sub-Contractors. It is his responsibility to assure the coordination of the activities of the
suppliers, of the Sub-Contractors whose contribution is necessary to him for the different working
groups on site.

-Regular site meetings shall be held at the initiative of the Project engineer. The participation of the
site Foreman at site meetings shall be obligatory. To this effect, the contractor shall keep a site
register that shall be available to the project engineer and contractor’s representatives.

-The contractor shall put in place all human and material resources necessary for the execution of
works within the prescribed time-limits.

Article 15: INSURANCE AND PROTECTION OF THE SITES
Civil liability

The contractor shall prove that he has taken out an insurance policy for damages of all sorts
caused to third parties

- by his personnel,
- by the equipment used;
- Surrounding properties.

Comprehensive risks insurance 3

In addition, all the works under the project shall be covered by a comprehensive risks
insurance issued to the contractor by a company approved by the competent authority.

Within fifteen (15) days as from the date of notification of the contract before the start of
execution of works, the contractor shall present to the Contract Manager for approval and reporting
to the Contracting Authority an attestation from an insurance company attesting to the full payment
of premiums and contributions relating to this invitation to tender otherwise all execution activities
will be suspended without suspending the execution deadline. After two months from the date of
notification of the contract the Contractor has not complied, the contract may be terminated.

Protection of the site

The contractor shall be bound to ensure protection and safe-guarding of his construction site.
He shall make sure that the populations stay away from the site, notably by demarcating the site

Sl e e o e
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clearly. He shall be held‘responsible for any accident that may occur on the sites and affecting the
populations.

Ten-year guarantee
It shall be managed by the Civil Code.

Arti 6: PL ING OF W S AND SUB-CON CTIN

Within ten days from the date of notification of the service order to begin works, the contractor
shall submit to the Project Engineer the program of works (planning) in five copies for approval. The
contractor shall constantly update the planning of works, considering the advancement on site. Any
important modifications to this program will only be applied after having received the project
engineer’s prior agreement. It shall be established every month end at the contractor’s diligence and
at his expenses, the state of advancement of works to be sent to the administration in seven copies.

The contractor may assign execution of part of the contract to one or several sub-contractors
provided he mentioned it clearly in his bids in terms of qualifications, references of the Sub
Contractor envisaged and percentage of the initial contract amount and its additional clauses to be
sub contracted. All subcontracting to a third party for the execution of a part of the works foreseen
in the contract arising from this invitation to tender shall be subordinated to the prior authorization
of the Contracting Authgrity at a maximum of 30% of the initial contract amount and its additional
clauses. This authorization shall not free the contractor from any of his contractual obligations. The
contractor shall see to it that the sub-contractor is in order with Cameroon’s Administration. Sub-
contractors shall fulfil the same conditions as the main contractor. Non-compliance with the above
provisions shall give rise to termination of the contract. Sub-contractors shall fulfil the same technical
and financial conditions with the contractor. They shall execute the works under the sole and full
responsibility of the main contractor

Whatever the case, before the Contracting Authority, the contractor shall remain solely
responsible for the discharge of the contract as per the contractual obligations.

Remark: Penalties of 1/5000t the initial contract amount shall be applied on any stakeholder

who delays from seven (07) days and above the process required to validate the
subcontracting.

Article 17: CONSTRUCTION DRAWINGS AND D ENTS

Detailed drawings and other documents necessary for the execution of works shall be drawn up
by the contractor based on the documents of the tender file.

These drawings shall be submitted to the Contracting Authority at least ten (10) days before the
start of any work. Designs shall be checked and completed, if necessary, by the contractor who shall
then give them to the Contracting Authority at least eight (08) days before the start of works. Within
seven (07) days, the Contracting Authority shall make his remarks and observations known to the
contractor. After this deadline, the Contracting Authority shall be considered as having given his
approval.

The approval of the Contracting Authority shall in no way reduce the responsibility of the Project
Engineer for designing and executing the works.

Before the provisional acceptance, the contractor shall furnish to the Project Engineer three (03)
copies of the working plans for the works actually done including a clear original copy.

That is, plans of details and other necessary documents for the execution of works will be
established by the contractor on the basis of the technical file. Before the final reception, the
contractor will hand to the project engineer three (03) copies of the plans of works really executed
(“plan de récolement”) called as-built-plan with one clear original.

Article 18: EQUIPMENT AND PERSONNEL FOR THE PROJECT

G e TS STl I B e T e e
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The contractor shall undertake to mobilize the human and material resources necessary for
satisfactory execution of works as required by the Special Administrative and Technical Conditions.

Any amendments to this invitation to tender shall be subject to the prior written approval of
the Contracting Authority. In case of any replacement of personnel, the contractor shall replace
personnel with personnel of at least equal competence (qualifications and experience) or in case of
equipment, with of equal performance and in good working condition.

Whatever the case and except in case of force majeure, the contractor shall not replace
more than fifty percent (50%) of his personnel without being liable to the procedure for
termination of the contract.

If the Project Engineer requests for the replacement of a worker for serious misconduct duly
recorded by both parties, the contractor shall immediately replace the said worker at his own
expense.

Article 19: REPLACEMENT OF KEY PERSONNEL

The Chief of Service of the Contract shall in collaboration with the Project Engineer verify and
be sure that the key personnel (supervisory staff) on the execution site are those mentioned in the
bids of the contractor and in case of replacement, the qualities of the personnel proposed shall at
least be equal to that of the staff replaced in terms of qualification, éxperience and competence
otherwise such replacement shall attract penalties of 1/5000t the cost of the contract (ATI)
independently of the procedure for validation of the new personnel. The unit price of the new
personnel shall be more by 25% that of the initial price. However, in case of any accident or illness,
the contractor shall immediately replace the personnel in question without delay and-inform the
Project Engineer, Project Owner and Contracting Authority through the Chief of Service of the
contract. The charges emanating from such replacement shall be born by the contractor and shall not
interrupt execution. Hence, the above penalties shall not apply for situations of force majeur such as
incapacitation of personnel due to accident and death of personnel or in a situation duly recognized
by the procedure spelled out in Article 50 of these Administrative Conditions.

Article 20: MODIFICATION TO STRUCTURES

During execution, the Contracting Authority shall reserve the right to bring any changes,
suppressions and additions to the structure as well as possible suppressions of some works without
financial incidence necessary for the proper execution and successful outcome of works. However,
this shall be the subject of additional clauses and shall not entitle the contractor to claim
compensations or indemnity whatsoever, apart from those provided for in the Special Administrative
Conditions.

Article 21: MATERIALS

The contractor shall, at his own expense, look for extraction sites of materials necessary for
the execution of works if it is incumbent on him to supply materials.

The materials shall comply with the Special Technical Conditions. They shall be subject to tests
and trials that the Project Engineer may prescribe in accordance with the specifications of the
contract.

The contractor’s means of control, put in place by him at his own expense, shall enable him to
carry out the extraction, preparation or production on site, as well as on the construction site, to
ensure constant, regular and permanent control.

Article 22: DEM | D UNAP ED MATERIALS

The Project Engineer shall have the right to orderdn writing:
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1) Removal from the site within forty-eight (48) hours of all materials considered non-
compliant with the specifications of the contract and their replacement by the right materials
approved following laboratory tests,

2) Proper demolition and reconstruction of any structure or part of structure considered non-
compliance with the requirements of the contract, with regard to the mode of execution as
well as the materials used.

In case of non-compliance, expenses shall be charged to the contractor.

In the case of compliance, the control engineer shall issue a compliance certificate based on the file
presented by the contractor or supervisor and the existence of a compliance certificate and pre-
acceptance reports shall be verified by works contract acceptance committee or by the follow-up
and technical validation committee in before deciding on the acceptance of the works or studies.

Article 23: RIGHTS AND PATENTS

The contractor shall, if necessary, agree with owners or holders of patents whose processes
he has applied or intend to apply. He shall pay the required royalties and protect the Contracting
Authority against any legal proceedings in the matter.

Article 24: WORK PHASES

The contractor shall respect the breakdown of works into various phases as spelt out in his
bid so as to make control easy and meet the duration stated in his work plan.

Article 25: ACCESS TO THE SITE

The Project Engineer and any other person authorized by him may, at any time, have access
to-works, on the site, to workshops and anly work place, as well as any place where the materials,
manufactured products and tools used for works come from.

L]

Moreover, as part of the duty of checking the effectiveness of works, duly mandated
representatives of bodies in charge of payment shall have access to the 51te and to any information
necessary for the achievement of this mission.

Article 26: ES OF THE PROJE EER

The duty of the Project Engineer is to ensure that works are executed properly and in
accordance with the terms and conditions of the contract. The Project Engineer shall not relieve the
contractor of any of his obligations under the contract or order any task that may delay the execution
of works or lead to additional payment by the Contracting Authority or order any significant

modification to the structure to be constructed. The Project engineer shall have the power to prepare
and sign orders for technical services.

At the request of the Contractor and Project Engineer, counter-records may be drawn up to
fix quantities for some structures. Such records shall be needed in case a structure may not be
measured again.

The Project Engineer shall have the following duties:

- Ensure in collaboration with the Contract Manager, the approbation of execution
documents within seven (07),days otherwise Administrative Sanctions as per the
regulations in force shall be applied on him;

- Controlling works on the site to ensure that they are advancing in accordance with the
agreed schedule of execution;

- Controlling and approving execution plans, drawings and designs;

- Cross-checking and approving the implantation of works, as each implantation shall be
subject to an approval report signed by the Contracting Authority and the contractor;

- Controlling and approving origin of materials and compliance with the terms and

» conditions of the contract;

- Making a daily statement on works and supplies presented by the contractor;
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- Controlling the detailed accounts and provisional monthly statements on works
submitted by the contractor;

- Proposing solutions or specifications about works underway to the foreman or
contractor; :

- Making proposals for preparation of provisional or final acceptance to the Contracting
Authority at the request of the contractor;

Article 27: PROJECT SITE MEETINGS

Project site meetings shall hold on regular basis at the initiative of the Project Engineer. Since
it shall be a works contract, project site meeting shall take place every week during which the report
of each meeting shall be signed on the site by the participants who shall each have right to a copy. A
copy of the report shall be forwarded to the Project Owner for appraisal and intervention on points
not resolved, susceptible to perturbate the smooth running of the operations. The contractor shall be
bound to attend these meetings. Refusal to transmit the report shall attract penalties of 1/5000t per
report, the cost of the contract of the Project Engineer as the case may be.

rti : RD
A project record shall be kept by the contractor and‘put at the disposal of the Project Engineer or
contractor’s representative.

On a daily basis, entering in this record it shall include the following details:

e Administrative procedures relating to the execution and settlement of the contract

(notifications, trial results, daily statements);

¢ Weather conditions;

e Receipts of materials and authorizations of all sorts;

e Incidents or details of all sorts having some interest with regard to the future handling of the
structures or the actual duration of works;

e Works done during the day, the personnel and material used;

e Works progress;

e Required prescriptions; .

¢ Detailed quantities of works;

e Works done by sub-contractors;

e Non- compliances;

o Official visits.

The contractor may also record incidents or remarks that are likely to give rise to complaint on his

part.

This record shall be countersigned by the Project Engineer and the foreman following each
visit to the site, and visaed after each project meetings. For any claim that the contractor may make,
only events or documents mentioned in due time in the project record shall be taken into
consideration. Any refusal to present, or any attempt to destroy all or part of this journal or to forge
it, shall give rise to sanctions. Whatever the case, the contractor shall not take advantage of the
impossibility to consult the project record.

Article 29: NG THE SITE AT THE DIS TOR

All the provisional structures necessary for the execution of works such as offices, garage,
workshops, and accommodations for personnel, quarries, borrow pits and paths shall be constructed
only on premises approved by the Project Engineer in agreement with the administrative and
traditional authorities of the locality.

Within the limits of their powers, the administrative or traditional authorities of the locality
shall put at the disposal of the contractor, free of charge and for the duration of works, the State
private or public property necessary for the project. State property put at the disposal of the
contractor shall be cleaned at the end of works.

Article 30: SECURITY MEASURES
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The contractor shall have the duty to supply and maintain, at his own expense, any lighting,

security, fence and guarding device necessary for a proper execution of works as demanded by the
project Engineer

Article 31: ENVIRONMENTAL PROTECTICN

The contractor shall be bound to comply with instruments governing environmental

protectton in the Republic of Cameroon and notably Framework Law No. 096/12 of 05 August 1996
relating to Environmental Management.

He shall particularly comply with the Special Technical Conditions relating to environmental
protection.

Article 32: CLEANIN:Q OF THE SITE

Cleaning of the site includes disposal of structures, equipment, materials and debris. It shall
be performed within thirty (30) days as from the date of acceptance, that is, before signing the

payment documents (“décompte”) or latest before approval of the general and final statement of
works.

Article 33: OPERATIONS REQUIRED BEFORE ACCEPTANCE

The Contractor shall request in writing to the Project Engineer, the organization of a technical

visit (pre-technical acceptance) before technical acceptance. The visit shall include, among others, the
following operations:

¢ Controlling the quality and quantity of the structures constructed;

e Carrying out trials provided for by the Special technical conditions;

* Recording the possible non-execution of works provided for under the contract;
* Recording the folding up of the installations and cleaning of the project site;

* Recording the completion of works;

e Recording the quantities of works actually executed.

During this pre-technical acceptance, the Project Engineer may identify reserves and
recommend tasks to be accomplished before the date of technical acceptance. The Contractor shall
request for technical acceptance by writing to the Project Engineer with copy to the Contracting
Authority. The agreed date shall be communicated to the other technical committee members. The
commission for technical acceptance shall be composed oF:-

- The Project Engineer or RepresentatiVe . ommmumummnmsssemsrassaman BOTEEEY
= TheProject Manager (CDO) s sisswissimamiimsiiissismmmms e MEIIDEF
= The Contract ManAGET ........ccoeuerieriniineieeie s see e st sss s e saesnesneeneeneeneee o MEMbeET
= Fhe Contragor .awmmmnmsnmmpammmmmmmsmmsssaamsmranaasMember:

Article 34: _ACCEPTANCE (Provisionakacceptance)

After technical acceptance, the Contractor shall request for acceptance by writing to the
Project Owner with copies to Project Engineer and Contracting Authority. It shall be recommended
to the Project Owner by the Project Engineer and the date for it shall be agreed upon based on

confirmation from the Contractor. The Project Owner shall then invite members of acceptance
committee made up of;

-~ The Project Owner or Representative.......ussssussssssssnsiensss Chairperson
- The Project Engineer or Representative ............ouuiesesescennnne SECrEtary
= The Gontract Manager suuwaininsuimivimimirmmmmnmmsmeMeDber
= [The Project Manager (CDO ). mmnmsamsmmamsisnras BN DOr
- The Stores Accountant-Wum Council............cccoceevvevieeesvneeeenenn.. Member
- Control Brigade MINMAP TN 0.1 0
= The Contractor.......ccieverivcniine s e seesnssnsise e e Member
- The Village Chief or Representative ..............ccoonuesurveririvernnnennnenObserver, (if need be)
S SN SR T RTr 3 o | e W ¥ B e i T
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During acceptance, the committee shall examine‘the reports of the pre-technical and technical
acceptances and carry on the acceptance if appropriate. The Secretary of the committee shall draw
up a report which may declare either of the following:

» Refusal of acceptance of works;
= Acceptance of works with reserve;
* Acceptance of works without reserve.
Remark: A reception report shall be prepared by the Project Engineer on the site and signed at
least by 2/3 the commission members on site as well.

Article 35: PERIOD OF GUARANTEE

This period shall last for twelve (12) months as from the date of provisional acceptance. The
period of guarantee concerns works relating to the structure and exhaust equipment that may be

installed. o

Article 36: MAINTENANCE DURING THE PERIOD OF GUARANTEE

During the period of guarantee, the Contractor shall carry out periodic visits (maximum every
three months) and carry out at his expense repairs in due time of any disorder that may occur as a
result of defects in the structure. Hence, before the Contracting Authority, the contractor shall be
responsible for any disorder that may .occur to the structure, except those resulting from fair wear
and tear, even those which have not been recorded by the Project Engineer. The contractor shall
within twenty (20) days from date of information Garry out the repairs identified by the Project
Engineer and/or Project Owner. After this deadline, the Project Engineer shall have the right to have

the repairs carried out at the contractor’s expense.

Article 37: FINAL ACCEPTANCE

After visiting the site, the acceptance committee shall examine the report of provisional
acceptance and carry on the final acceptance if appropriate. The final acceptance shall give rise to an
acceptance report signed on the spot by all the parties.

The Acceptance Committee shall be made up the same personalities as in case for provisional
acceptance

During final acceptance, the Secretary of the committee shall draw up a report which may declare
either of the following:

= Refusal of acceptance of works because of reserves identified;

* Acceptance of works without reserve.

* In case of refusal, a time limit shall be given by the committee, during which the contractor
shall accomplish the reserves and request the Project Engineer to off-lift of the reserves for a
new acceptance to be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed
by 2/3 the members on site as well.

Article 38: LAWS GOVERNING LABOUR

The contractor shall abide by the laws governing labour in the Republic of Cameroon and as
well in its own organization in the implementation of the contract. As far as possible, he shall give
pride of place to Cameroonians during recruitments. If in Cameroon, these laws, regulations,
administrative and fiscal obligations in force are changed after the signature of the contract, the
eventual costs will be borne by the contracting parties.

¢

46

G i G == A == =

o

o

=

— —



CHAPTER III- FINANCIAL CONDITIONS|
Article’39: AMOUNT OF THE CONTRACT

The amount of the contract (wuu e sessicessenswn Francs CFA, ATI) shall be stated in the detailed cost
estimates, on the flyleaf and on the signature page. The detail cost estimate shall include total without
taxes, Value Added Tax (VAT), Income tax (AIR), total taxes, total with taxes inclusive (ATI) and net
payable.

Article 40: PRICE CONSISTENCY

The Contractor’s prices stated on the unit price schedule shall be considered as having been set
on the basis of the economic conditions prevailing in the Republic of Cameroon during the month
preceding that of submission.

-

The contractor shall be considered as having perfect knowledge of all the constraints relating to
the execution of works and all the conditions that may influence this execution, as he must have
personally been to the site before submitting his bid, notably:

e the nature and quality of the land and soils;

e transportand access conditions to the site at any period of the year;

e constraints relating to the geographic situation of works;

e waterregime and rainfall in the area and possible risk of flood ;

e Presence or absence of a Development association in the village.

The amounts of the price list comprise all the expenses of the manpower participating directly

or indirectly in the execution of works, including salaries and allowances, insurance charges, wage
bill, travelling expenses.

They also comprise the following headings:

o Conveyance, assembling, maintenance, dismantling and folding up of all the structures
including offices, laboratories, possible quarry material, workshops, accommodation etc;

» Conveyance, supply, storing and transport of all the materials, ingredient, fuel, lubricant, etc;

e Maintenance of existing structures used for the execution of the contract arising from this
invitation to tender;

e Prospecting for sources of materials, extraction, storing, drainage of deposits;

* Measures aimed at reducing direct environmental impacts;

Maintenance of structures during the period of guarantee;

Insurance including civil liability;

Insurance charges for the project;

e Financial charges and overheads for the project;

e Remuneration for profit and unknown factors.

Prices on the price list shall include all the execution charges whether or not they are provided
for in the Special administrative conditions or the Special technical conditions. A modification of
quantities may be brought in the volume of works, increasing or reducing it, irrespective of the
volume.of the works actually executed; unit prices of the unit price list shall be applied.

Article 41: SUB -DETAILED PRICES

The contractor shall have provided in his bid, the price sub-detail schedule drawn up in
accordance with the rules in force and stating details on the amount of charges, allowances and
manpower as well as the assembling, maintenance, dismantling, depreciation of the structures, tools
and equipment as well as miscellaneous charges, overheads, incidental expenses and profits.

Article 42: DDITIONAL WORKS - IATION IN E AND NATURE OF WORK

In case of increase of the volume of works or structures not provided for in the contract, no
extra bill shall be accepted on additional works executed by the contractor unless a Service Order
issued.
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Unit prices of the Price Schedule shall be applied if the additional works are accepted. The
validation of these prices shall give rise to an additional clause. Shall be considered as new, any price
not provided for in the unit price schedule or the detailed estimates of the contract.

Article 43: PAYMENT
Within the meaning of the security regime laid down by Decree N©. 2018/366 of 20t June
2018, the following definitions of duties shall apply:

(a) The Contracting Authority shall make sure all taxes appear on the contract and are
deducted in the payment documents (“decompte”);

(b) The Mayor Wum Council shall visa the payment documents before any payment can be
effected (FINAL BILLS);

(c) The Municipal Treasurer Wum Council shall be in charge of payments;

(d) Security shall be subject to the rules governing public contracts and

(e) Payments shall be done by bank transfer.

(f) The contractor may obtain periodic payments on account. This periodic payments may be
spread out during the term of the contract in several periodic installments  «

(g) Each payment on account shall include a part corresponding to building materials bought
for the execution of the works and are on site. The amount for these materials is obtained
by taking into account the prices from the sub-details. Materials having been the subject of
payment on account cannot be taken away from the site without a written authorization
of the Project Owner or the Project Engineer.

In respect of the above:- :

* Mode of payment of works executed .

In view of the application of the law on collateral prescribed in the Decree N2. 2018/366 of
20t June 2018, the contractor shall be paid through accounts drawn up by applying the prices on the
unit price schedule for tasks actually accomplished. In order to realize this:-

- The Project Engineer and the Contractor shall periodically draw a joint statement
summarizing and setting the quantities achieved and record for each heading. Works
executed by the contractor and entered into the job cost sheet give entitlement to payment
on account (bill) may give right to payment;

- Notlater than the fifth (5th) of the month following the month when the work was carried
out, the contractor shall furnish to the Project Engineer seven (07) copies of three draft
(03) provisional monthly accounts;

- After completion of works and within fifteen (15) days following the date of acceptance,
the contractor shall, from the joint records, draw the draft final account of works actually
carried out which shall sum up the amounts that he can claim as payment for the works
executed. The draft final account which shall be the summary of the periodic statements of
account shall be submitted by the contractor for verification and approval by the Project
Engineer and once approved by the Project Engineer the draft final account shall become
the final account. It shall serve for making out the final payment to settle the contract drawn
up under the same conditions as those defined below relating to drawing of monthly
accounts;

- At the end of the period of guarantee, the Project Engineer shall draw up the general and
final account which shall be countersigned by the contractor and the Contracting Authority.
The guide on how this account shall be established shall be provided by the Contracting
Authority who shall depend on how the Contractor respected his commitments during the
guarantee period;

- The signing of the general and final account without reserve by the contractor shall
definitely bind the parties and put an end to the contract, except for issues concerning
default interests;

- Default interests shall be paid by statement of the amounts owed;

e T
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- The currency of the tender and payment shall be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid
to the contractor in such a way that 98.9% shall be paid in the account of the contractor
and 1.1% shall be paid in the public treasury.

- Upon presentation of an account drawn up by the contractor in seven (07) copies including
the stamped original copy, the Project Engineer shall after verification finalize and transmit
to the Authorizing Officer (Mayor Wum Council) who in turn shall verify and sign as a
means to order for payment and transmit to the Municipal Treasurer- Wum Council who
shall commit the State of Cameroon for payment to be carried out as defined in the contract
in respect to the information on the credit card;

Each request for payment shall include the following documents:

e Seven copies of the final account mentioned above;
e Seven copies of signed Statements of work done;
e Acceptance report signed by 2/3 the members of the acceptance committee;

o Report of execution of work (“attachment”) signed by the Project Engineer and bearing
the visa of the authorising officer ;

o A copy of the following documents making up the tax file certified by the relevant
Authorities and dated less than three (03) months:

> An attestation of non-indebtedness;
A location plan a
An attestation of localisation;
A Taxpayer’s card;

>

>

>

> A Business licence;
> A clearance attesting t9 the payment of taxes;
>

An attestation of solvency (non-bankruptcy), also called certificates of
incorporation;

> A Clearance Certificates issued by the National Social Insurance Fund (“CNPS").

> An attestation of Bank account;

REMARK: Payment on account may be spread over the duration of the execution of the jobbing
order according to technical execution phases as defined in the jobbing order. The
amount of payment shall not exceed the value of the technical execution phases
carried out. In such a case, for payment to be effected the contractor shall before the
5th of every month following the works executed transmit seven (7) copies of the
partial invoices to the Project Engineer who shall within a time-limit of seven (7) days
approve and forward for processing by the services of MINEDUB and MINFI.

* Venue of payment of works executed
It shall be carried out by the Municipal Treasurer Wum Council.
Article 44: START- ADVA]

The Contractor may through a simple request without any justification addressed to the Project
Owner with copy addressed to the Contracting Authority obtain a so-called “start-off” advance or
advance “for purchase of building materials”. The Start-Off Advance or payment of the start-off
advance shall be at most 20% the initial contract price (i.e. all taxes inclusive) but the advance must
be guaranteed at 100% by a Bank recognized by Cameroon Ministry in charge of Finance or a First
Rate financial institution. This advance may be released after the notification of the Service order to
start the work. It's reimbursed by deduction done at 50% on each payment on the account
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(“décompte”) made to the contract holder during execution as from when works must have been
executed more than 40% of the contract and must be totally reimbursed not later than when the
execution of the contract must have reached 80%, i.e. when the value of the basic price of the goods
& services rendered shall have reached 80% of the contract price. Following of the rate of
reimbursement of the advance, the Contracting authority shall authorize the payment of the
corresponding part of the contract upon written request. Whatever be the case, the reimbursement
must be completed one (01) month before the date of expiration of the contractual period. As the
start-off advance is refunded, the Contracting Authority shall release the corresponding bid bond if
the contractor requests it.

Article 45: GUARANTEES ¢

Any Structure having issued a guarantee to a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in case of default on the side of

the Contractor.

a) Final bond

The final bond (final surety) of the contract referred to as security in guarantee for complete
execution shall be provided within twenty (20) calendar days as from the date of notification of the
contract and in any case before the first payment and/or before the expity of the bid bond. It shall be
addressed to the Contracting Authority who shall then act as the Beneficiary, reason why he shall be
one to keep it. The amount of the final bond shall be 2% of the value of the initial contract, all taxes
inclusive (ATI). The bid bond shall only be returned to the contractor by the Contracting Authority
once the final bond has been provided. The Bank that issued shall refund corresponding amount upon
presentation of the original bid bond by the Contractor.

Remarks:

- The final bond may be replaced by a bond (bank guarantee) issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- As concern Small and Medium Enterprises constituted of National Capital and managed by Nationals,
the final bond may be replaced by a Statutory Lin!( bond (bank guarantee) issued by a first-rank
banking institution approved by the Ministry in charge of Finance.

- The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its committee.

- The final bond shall be addressed to the Contracting Authority who shall then act as the Beneficiary.

- In case where the Contractor does not provide the final bond within the twenty (20) calendar days,
he shall pay penalties amounting up to 1/5000t% of the contract amount (ATI)

b) Retenti ond

The retention bond (Performance bond) of the contract referred to as security in guarantee for
proper execution shall be the sum deducted (blocked up) from the amount on account during each
payment made to the Contractor. After provisional acceptance, the guarantee period of this project
shall be one year during which the Contractor shall be expected to carry out period visits every three
months to carry out corrections of imperfections or defects. The amount of the retention bond shall
be 10% of the value of the initial contract (all taxes inclusive), increased if need may be, by the value
of the additional clauses.

Remarks:

- The retention bond may be replaced by a bank guarantee issued by a first-rank banking institution
approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded to the Contractor upon a Release Order issued by the
Contracting Authority after fulfilment of the contractual obligations by the Contractor proven by
final acceptance minutes duly signed by all the members of its committee. The Release Order must be
issued within thirty (30) days from expiration of the guarantee deadline or where the contract has
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no such deadline, following the final acceptance of works otherwise if there is no notification from
the Contracting Authority to the Contractor for having not honoured his obligations, the Competent
Structure shall undertake to refund the guarantee or release the bond upon a simple request from
the Contractor. In the case of notification, the end of the commitment of the bond shall only be put
into effect by a Release Order issued by the Contracting Authority. After the expiry of the deadline,
the bond shall cease from having any effect even in the absence of the release.

- If for any reason, the Contractor refuses to carry out corrections of imperfections or defects during
the period of guarantee, the Contracting Authority, Project Owner and the Project Engineer the shall
have the right to carry out the corrections using any other contractor who shall be paid using the
amount retained for the retention bond at the expense of the main by virtue of the contract.

Article 46:  PRICE REVISION

In respect to the maximum works execution deadline of three months defined in the tender, the
prices shall be concluded firm and so shall be final and unchangeable. As well the contract arising
from this tender shall not be subject to price revision.

Note should be taken that the contract amount that shall arise from this tender shall be lump sum.
Hence, possible differences noticed for each type of structure or each element of the structure
between the quantities in the cost estimates and the quarttities effectively executed shall not lead to
the modification of the said contract amount. This applies to errors that the cost estimates may
include. The contract shall be paid on the basis of approved plans by the contracting parties.

Article 47: STAMP DUTY AND REGISTRATION

Seven (7) original copies of each constituent document of the contract arising from this
invitation to tender shall be stamped and registered by at the expense of the contractor, in
accordance with the laws in force; within fifteen (15) calendar days as from the date of notification
of the contract by the Contracting Authority.

Article 48: TAXAND CUSTOMS REGIME

In respect to Decree N° 2003/651/PM of 16 April 2003 that defined modalities for the
implementation of the tax and customs systems to Public Contracts taxes that shall be concerned
with the contract arising from this invitation to tender shall be subject to the laws in force in the
Republic of Cameroon.

Article 49: PENALTIES

(a) Penalties for lateness: In case of failure by the contractor to complete the work within the
contractual time-limits, he shall be subject to the following penalties:
e 1/2000% of the amount of the contract per calendar day overrun, from the 15t to the 30t day;
e 1/1000%" of the amount of the contract per calendar day, beyond the 30t day;
e Penalties for lateness shall not exceed ten percent (10%) of the amount of the contract;
A percentage higher than 10% shall lead to termination of the contract.

(b) Specific penalties: Apart from penalties of overrun of the contractual time-limits, the
Contractor shall be liable to the following particular penalties for the non-respect of the terms
of the contract notably:-

 The late provision of the final bond: In case where the Contractor does not provide the final
bond within the twenty (20) days "from date of notification of the contract, he shall pay
penalties amounting up to 1/5000t of the contract amount (ATI) for every calendar day of
lateness;

e The late provision of the insurance policy: If after fifteen (15) days from the notification of the
contract the contractor has not provided an insurance policy covering all risk on site, all
execution activities shall be suspended without suspending the execution deadline. Hence
penalties arising from failure to complete the work within the contractual time-limits shall be
paid. After two months from the date of notification of the contract the Contractor has not
complied, the contract may be terminated;
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The late provision of the executjon program: In case where the Contractor does not provide
the execution program within the thirty(30) days from date of notification of the service order
to start work, he shall pay penalties amounting up to 1/5000th of the contract amount (ATI)
for every calendar day of lateness. As well, these penalties shall be applied on any stakeholder
who delays the process of approving the execution program submitted or who carries out
abusive rejects of the execution program;

e The late request for site installation: If within fifteen (15) days from the date of notification of
the service order to start execution site installation is not carried out, the Contractor shall pay
penalties of 1/5000t the cost of the contract (ATI) for every calendar day of lateness.

e The replacement of Key Personnel: If in replacement of key personnel, the qualities of the
personnel proposed are less than that of the personnel replaced in terms of qualification,
experience and competence, such replacement shall attract penalties of 1/5000t" the cost of
the contract (ATI) independently of the procedure for validation of the new personnel. The
above penalties shall not apply for situations of force majeur such as incapacitation of
personnel due to accident and death of personne] or in a situation duly recognized by the
procedure spelled out in Article 50 of these Administrative Conditions.

e Absence of Project Site Log Book: 1t shall attract penalties of 1/5000t" the cost of the contract
(ATI) of the main Contractor and that of the Chief of Service of the Contract as the case be of
complicity.

Remark: The total of penalties shall not be more than 10% the amount of the contract in

concerned otherwise the.contract will be terminated.

[CHAPTER 1V: FINAL PROVISIONS

Article 50: ERVES AND FORCE MAJEURE

The Contractor may during execution be subjected to risk(s) which can give rise to reserves
that need to be recognized by the Project Engineer.

Force majeure shall include the effects of natural disasters or any other external events that
the contractor could not have reasonably foreseen or avoided, and which make works impossible
and not only costly. In case of force majeure, the contractor shall be relieved of his responsibility only
if he has notified in writing to the Project Engineer with copies forwarded to Project Owner and
Contracting Authority of his intention of how the effect(s) on execution arising from the Force
Majeure should be treated. This shall be done before the end of the 20t day following the event. The
Project Engineer shall visit the site of the Force Majeure, carry out his own evaluation of its gravity
basing as well on the evidence given by the contractor and decide on the nature of force majeure and
if he considers that the Contractor’s preoccupation(s) should be taken into account:-

(a) He the Project Engineer shall forward to the Project Owner a succinct report bearing his
appraisal and suggestion(s);

(b) The Project Owner shall cross examine the report of the Project Engineer through discrete
investigations and decide on the way forward. In case where the Contractor solicited for
suspension of execution or prolongation of the execution duration and that the Project Owner
validates the suggestion(s) of the Project Engineer, he shall forward his suggestion(s) in a report
to the Contracting Authority.

(c) The Contracting Authority shall equally carry out an appraisal of the report through discrete
investigations and take a final decision on the final way forward.

Article 51:  SETTLEMENT OF DISPUTES

Any dispute ariéing between the parties shall first of all be subject to an attempt through direct
amicable settlement. In the absence of an amicable settlement, any dispute relating to this invitation
to tender shall be carried before the Cameroonian court of competent jurisdiction.

©
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Article 52: TER N OF CONTRACT

The contract may be terminated as per articles 180-183 of Decree N2.2018/366 of 20" June 2018
to lay down the Public Contracts Code and the following special conditions:

» non-registration of the contract within the required time-limits;

~ non-compliance of technical documents;

» adelay exceeding fifteen calendar days in the execution of a service order or an unjustified
halt of works exceeding seven (07) calendar days;

> a delay giving rise to penalties beyond 10% of the amount of the contract;

~ refusal to carry over works declared not properly done;

~ refusal to carry out works notified by service order;

~ unilateral modification to provisions of the tender file relating to materials and supervisory
staff; '

» replacement of more than 50% of personnel ; .

» Non-payment of insurance charges.

Article 53: SPECIAL COMMERCIAL CHARGES

The contractor shall declare that the contract agreement has not given and shall not give rise
to the collection of special commercial charges.

In case special commercial charges are provided for under the contract agreement, the
contractor shall reserve the amount of tltese charges for the Project Engineer on behalf of the
Contracting Authority.

Moreover, if it is established that the contractor has received special commercial charges, he
shall be subject to the sanctions provided for by the laws.

ti . IN IONAL TRANSPORT

In case where the execution of the contract requires transport of materials and equipment
from abroad to Cameroon and vice versa, this transport shall be carried out in compliance with the
provisions of international covenants and agreements at the expense of the contractor.

Article 55: VALIDITY AND ENTRY INTO FORCE OF THE CONTRACT

The contract arising from this invitation to tender shall become valid only after it must have
been read and approved by the Contractor, visaed by the Municipal Treasurer, Wum Council and
signed by the Contracting Authority. Its execution shall-enter into force upon notification of the
Contractor by the Contracting Authority.

Article 56: INFORMATION TO BE POSTED

The Contractor shall put up a visible sign board (total height=2,80meters, width=1,20meters, board
thickness=2,5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following text:
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REPUBLIC OF CAMEROON
Peace - Work - Fatherland

CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE
AT GS NYIO IN NAIKOM VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION L
NORTH WEST REGION.

CONTRACTING AUTHORITY: THE MAYOR WUM COUNCIL
PROJECT OWNER: THE MAYOR WUM COUNCIL
AUTHORISING OFFICER: THE MAYOR WUM COUNCIL

CONTRACT MANAGER: DIVISIONAL DELEGATE OF BASIC EDUCATION FOR
MENCHUM.

PROJECT ENGINEER: THE DIVISIONAL DELEGATE OF PUBLIC WORKS FOR
MENCHUM

CONTFRACTOR:....ccmmnmisusisisissis
FINANCING: 2026 PUBLIC INVESTMENT BUDGET (MINEDUB)

DURATION OF CONTRACT: NINETY (90) CALENDAR DAYS (03 MONTHS)

DOCUMENT N° 05

THE SPECIAL TECHNICAL CONDITIONS

TE ICAL SPECIFICATIONS FOR EXECUTION

TECHNICAL SPECIFICATIONS FOR EXECUTION
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This technical description of estimates is intended to define the content of the Construction
of a Block of Two Classrooms with a Regular Office at GS Nyio in Naikom Village. Wum
Municipality, Menchum Division North West Region.

It specifies the quality of materials and the mode of execution in keeping with the rules and in
compliance with the constituent documents of the Jobbing Order. Hence, this descriptive has as
objective the definition of the consistence of works to be executed in accordance with the plans
and according to technical norms for the executiorl of public projects.

Description of tasks

The main tasks to be carried out shall be the following order as per the bill of quantities and
cost estimates:

| iy
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100:PRELIMINARY WORKS
200:EARTHWORKS

300: FOUNDATION

400: WALL MASONARY

500: ROOF

600: METALWORKS

700: ELECTRICAL INSTALLATIONS
800: PAINTING ‘
900: EXTERNAL WORKS
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Reference documents

In the study and execution of the Jobbing Order, the successful bidder shall comply with the
following:

- Statutory and regulatory instruments (laws, ordinances, decrees, orders)

- Unified technical documents (requirements, special conditions, designing rules)

- French norms approved by ARNOR

- Security rules and norms relating to public protection

- Agreements, technical opinion and recommendations of the CSTB applicable to works

relating to this invitation to tender in force on the date of signature of this Jobbing Order.

To carry out the general control of works, the Project Engineer and the other administrations
involved in the follow-up of the project may make regular or unexpected visits to the site.

The description of estimates is intended to spell out the technical requirements for a proper
execution of the construction works.

The Contractor shall strictly comply with the description of estimates in keeping with rules and
norms prescribed in the DTU, the ARNOR norm.

Hence for:-

Article 01: STRUCTURE AND EXECUTION PLANS:
It is the duty of the Contractor to realize the structures as per the execution plans that shall be
approved by the Project Engineer and sample models of equipment and furniture provided by
the project owner.
Article 02: PRELIMINARY WORKS:

These works concern the demolition of any existing structure on the site and the evacuation of
the rubbish to the public discharge, the clearing and levelling of the site where necessary. To do
these, the Contractor shall obtain all the documents necessary for the realization of the Jobbing
Order from the competent services concerned. He shall also make contacts with the water,
electricity and telephoné network authorities in case their network shall be tampered with.
Article 03: INSPECTION OF WORKSITE INSTALLATIONS:

Through the Project Engineer, the Contractor shall furnish the owner of the project within the
shortest possible time with an installation plan showing clearly how he intends to run the work
site. A fence in local materials enclosing the whole work site to avoid trespassing and site sign
board bearing information recommended to be posted shall be in place during this inspection
mission. To install, the contractor with his/her personnel shall be installed on the site by a
Commission comprising of:

Remark: A reporton the site installation shall be prepared by the Secretary on the site and
signed by all the members on the site.
Article 04: PROTECTION OF STRUCTURES AND MATERIALS:
The Contractor shall be responsible for the protection of the structures before final
reception. He shall be equally responsible for all tools and materials.present at the work site.
He shall seek an insurance policy to cover theft and fire incidence.
Article 05: PRECAUTION AGAINST ACCIDENTS:

The Contractor shall take all preventive measures against accidents. The owner of the project
reserves the right to intervene in case of any emergency without necessary interfering with
the responsibilities of the Contractor.

Article 06: VERIFICATION OF DIMENSIONS:

The Contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The Contractor shall check in-situ the possibility
of translating the dimensions on plans to the structure before work begins. He shall refer to
the Project Engineer in case of any doubt. He shall not on his own modify anything on the
structure and shall inform the Project Engineer of any changes that he considers necessary.
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NB: All modifications accepted by the Contractor shall be accomplished in a specified duration
and at his cost without modification of the Jobbing Order amount. The owner of the project
shall have the right to the final choice in case of any modification.

Article 08: RS AND OMI ED MENTS:
The descriptive notice completes or confirms the indications on the execution plans. In the case
of contradictions between the plans and the descriptive notice, the project team shall be contacted
for examination, elaboration and conclusion.

Article 09: QUALITY AND PREPARATION OF MATERIALS

Every material used and supplies shall be of high quality and put up in keeping with the rules
and with great care.

They shall meet the general specifications and the general requirements set out by the CSTB.
Reference of manufactured goods

The Contractor shall be bound to provide all the justifications, invoices and references of
manufactured goods to be used.

Equivalent supplies

In case the materials referred to in the description of estimates are to be replaced by approved
equivalent materials and supplies, the latter shall be at least of equal or higher quality and any
justification may be requested from the Contractor before use.

Every material and supplies used shall be of high quality and put up in keeping with the rules
and with great care. They shall meet the general specifications and the general requirements set out
by the CSTB.

SAND

All the sand supplied by the Contractor put at his disposal shall be subject to the approval of
the Control Engineer.

The granulometry shall vary between 0.80 mm and 2.5 mm for mortars and toppings and
between 0.16 mm and 5 mm for concrete structures.

FINE GRAVELS

All the fine gravels supplied by the Contractor or put at his disposal shall be subject to the
approval of the Project Engineer.

Meant for the production of concretes, fine gravels shall be homogeneous natural or crushed
materials. The films of the gravels must have been blown or washed away.

MIXING WATER

Water meant for the production of concretes shall be supplied by the Contractor at his
expense. In general, water may be obtained near the building site from water points or rivers,
provided its quality meets the conditions stated below. Water may also be obtained from other
sources (boreholes, wells, etc.)

Mixing waters shall be clean, not salty, and virtually free from bodies in suspension and
dissolved mineral salts, namely sulphates and chlorides. It shall be forbidden to use water from
swamp or peat bogs.

BINDERS

The cements used for concretes and mortars shall meet the general conditions set out by the
laws in force. They shall be of type CPJ-35 and shall bear no trace of damp. Therefore, storing on the
site shall be done on a dry and ventilated floor.

NF ME
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Reinforcements for reinforced concrete shall be high-bond mild steel in compliance with the
specifications of the BAEL 91 rules. They shall be perfectly clean without any trace of rust, paint or
grease.

They shall be formed and put up in accordance with the bar bending plan submitted by the
contractor to the approval of the Project Engineer before the start of works.

Woob

The wood chosen for the construction of the structures and formwork shall be free from any
trace of rot, hard rot, decayed knot, splits or shake.

FORMWORK

Forms shall be simple and solid. They shall bear, without any noticeable deformation, the weight and
pressure of concrete, the effects of vibration and the weight of workers during construction. Forms
shall be tight enough so as to prevent extra water from washing cement away.

In other words:-

1) SITE PREPARATION: The setting out will be in respect of the technical plans. The setting out
profile boards will be at least 1,20 m from the outside axes, this to facilitate terracing (trench
and other earthworks) and a good circulation. No starting of excavation will be accepted by
the Project Engineer without the checking of the conformity of the setting out axes of the
building.

2) EXCAVATION: - Some minimum excavation will be necessary to bring the site to a relative flat
surface. The vegetable soil has to be cleared off. Excavation and levelling shall be carried out
normally using dig axes, spades and sledge hammers. The minimal depth of the excavation
trenches will be of 80 cm, and depending on the soil bearing capacity. Where there is black
cotton soil or soil with low bearing capacity at the bottom of the trench, the contractor shall
continue excavation up to a depth as will be approved by the control engineer. The
excavations will be done manually and no concrete or mortar shall be laid on the bottom of
the trench without the acceptance of the trench bottom of excavation by the Project Engineer.
The foundation shall be excavated to obtain the hard soil where it shall resist and to bear the
foundation work. ’

NB: The final depth of excavation must be received before the continuation of any other

works.

3) CONCRETE: _

-Ordinary concrete specifically lean concrete shall be 5cm thick and laid all-round the
excavated foundation trenches before the stone/block work is carried out
and dosed at 150kg/m3.

- Over-site concrete shall be 10cm thick laid over the entire floors and paved area between
walls and gutters at 250kg/m?.

NB: The external veranda shall be 5cm below the level of the internal floor with 2% slope
outwards.

-Reinforced concrete shall be specifically for pillars, beams damp proof course (DPC), lintels

and ring beams and their mixture shall be in a proportion of 350kg/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

-Rods shall be mild steel reinforcement, Tor or high yield (Haute Adherance HA) Steel in
accordance with the R/C & 3 rules. The steel shall be perfectly clean without any trace of rust,
non-adhesive to paint or grease. The reinforcement steel for reinforced concrete shall be of type

HA FeE400 for the main reinforcement steel rods and round-smooth RL E235 for the stirrup

rings.

NB: All rods should preferably importedand reinforcement rods must respect the prescriptions

on the table below:-

| NO | STRUCTURE [SIZES | RODS | RODS |STIRRUP |[DOSAGE | TYPE
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Nos () Tors$ | Spacing

Damp proof course 10mm | 6mm 20cm 350kg/m3 | Fe-E-40

Lintel (15x20) 8mm 6mm 20cm 350kg/m3 | Fe-E-40

Veranda Pillars 30x 15 10mm |6mm | 20cm 350kg/m3 | Fe-E-40

Wall pillars 15x15 10mm | 6mm 20cm 350kg/m3 | Fe-E-40

Wall plate 15x20 8mm 6mm 20cm 350kg/m3 | Fe-E-40

QAU B [W(N [
BE SOV

Beams 15x20 10mm | 6mm 20cm 350kg/m3 | Fe-E-40

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary
from 0.08 to 2.5mm for mortar and other resisting surfaces like concrete structure shall
vary from 0.16 to 5mm. It shall be river sand and nothing else. The sand shall have very
fine elements settlement of less than 4%.

- Aggregate shall consist of natural and homogeneous materials or crushed stones. Tiny layer of
grave (dust) shall be removed by sieving, blowing or washing. The fine and coarse
aggregates may either be from the river or quarry crushed and must be approved by the
control engineer before any use on the site. The gravels shall be clean and well graded
with very fine elements settlement of less than 2%.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean
and free from impurities, meaning potable water.

- Cement: To be used mostly for cement mortar and for all concrete mixtures, they must satisfy
the general conditions laid down by regulation in force. The cement which shall not show
any trace of uneven mixture shall be the CPA325 class from CEMENCAM or from an
approved factory. Storage on the building site shall be done on a dry and ventilated floor.
Any stock presenting an unsatisfactory pulverulent condition will be discarded and
cleared away within four (04) days.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of

concrete, the effect of vibration and weight of workers involved in setting it up.

- Blocks- Load bearing wall shall be mounted in gompressed cement Blocks of (15x20x40) cm
for load bearing walls of PC300 Kg/m3 (at most 30 blocks per bag of cement). Blocks
should show an appreciable degree of resistance to violent pressure.

Note
-All blocks shall be cured for at least 28 days before being used.
-Blocks shall be randomly chosen in the lot made and tested for the respect of the dose prescribed
above and level solidity

-Plastering: Cement mortar mix in a proportion of 400kg/m3 will be used to plaster all
previously rejoined areas on all masonry and concrete works:and then thinly floated by
the use of sponge which is recommended to remove any unevenness. The final thickness
of the plastering shall not be less than three (03cm).

Note -The external walls shall receive a coat of spata-dash before plastering is done on it.

-Screed: A smooth layer of ordinary cement screed 400kg/m3 (1:2) finish shall be spread on the
8cm concrete floor and the screed shall be 2cm thick. Angle bar 35mm will framed at the
edges of the veranda to prevent cracking,

Article 10: TECHNICAL REQUIREMENTS

The Contractor shall comply with the laws in force concerning fire protection, thermal
insulation, acoustical insulation and ventilation; even if provisions have not been made in the plans
and written documents.

It should be noted that all the works to be carried out or modified following amendments
brought in keeping with the rules, shall be charged to the Contractor.

Fire protection

Application of the instruments in force relating to protection against the risks of fire and
panic in Establishments open to the public (EOP)

e T e e T D B e P v v v s
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Classification of the establishment: category 5 EOP;
Behaviour of building components in fire;

FR: fire resistant;

FB: firebreak;

FC: fire check; 0

5 h FR components supporting the shell of the building;
1h FC Floor;

% FB internal partitions.
Highly inflammable materials shall be avoided.
Smoke clearing

In case of fire, all the premises open to the public shall be cleared by openings having direct
access to the outside.

Emergency means
Instructions on what to do in case of fire shall be posted in the corridor.
Article 11: PROTECTION OF THE ENVIRONMENT ’

The entrepreneur will propose to the control engineer, before the beginning of works, the place
of his yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the
extraction of bushes, the setting out of the building and general circulation.
The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas
and of washing should be concreted. These'maintenance areas should have a slope toward a
cesspool provided for the purpose and toward the inside of the platform in order to avoid the out-
flow of the polluting products toward the site and the neighbourhood.
At the end of the works, the entrepreneur will do all necessary works to the restoration of the
various places of the site. The entrepreneur should fold all his material, and equipment. He should
demolish all stationary installation, as foundation, support made of concrete or metallic, etc.. in
order to put back the site in its nearest initial state. Neither equipment nor materials should be
abandoned on the site or in the vicinity after the execution of all the works. Left-over materials are

to be cavered with a layer of earth, and the site has to receive an adequate drainage in order to
avoid all erosion as the case may be.

MODE OF EXECUTION OF WORKS
Article 12: STRUCTURES OF THE BUILDING SITE
The Contractor shall be in charge of the setting up operations which shall include:

e Development of access roads and platforms for the structures of the building site (raising of
buildings, etc.), premises for the storing of materials and parking of equipment and vehicles,
including the necessary coatings and their maintenance;

e Anidentification board and a notice board of the building site;

e Putting up a structure containing a storehouse and an office equipped with a table and chairs
where the project record and graphic documents shall be available on a permanent basis.

e Supplying water (if possible) and gu’arding;

e Any other measure for the proper running of the building site;

Conveyance and folding up of any material needed on the building site;

Dismantling and folding up of structures;

Their possible transfer;

Development and maintenance of premises for setting up and execution of work;
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e Putting in place of means which are essential for the safety of personnel and users, especially
putting signals on the building site;
¢ C(leaning of premises after execution of work.
The plan relating to setting up operations shall give all the details on the following points:

e Inaddition, setting up operations shall include the actual mobilization ofsuperviso"ry staff, the
foreman, and the charge hands among others.

Signals, safety, miscellaneous

The Contractor shall plan to put in place temporary signals essential for the safety of users
and personnel of the enterprise. Safety measures shall be part of the plan of execution to be provided
by the Contractor at the start of work. -

Article 12: CONSTRUCTION WORKS

I- Plan of execution:
It shall be made up as follows:

construction drawing and details at the appropriate scales;
work planning;

method and technical approach to execution;

organization of the building site; .

Knowledge of the soils

The Contractor shall be supposed to have perfect knowledge of the nature and consistency of
the soils. No complaint shall be accepted in the course of work; differences in the nature of soils
noticed during the execution of work shall not give rise to an increase in the price of the Jobbing
Order. .

Appraisal of the difficulties of the field

The Contractor shall be supposed to have accepted all the difficulties that he may encounter
and relating to the configuration of the sites, the nature of the soils, the stone and brick works, and
solids existing in the soil.

Moreover, the Contractor shall take note of the location of the eventual old networks:

telephone, water, electricity or other that may be found in the field. Therefore, he shall not remove
any existing meter or pipe without informing the Préject Engineer of their presence.

It shall be the Contractor’s responsibility to follow the required procedures to obtain from
public services the authorization to remove these networks.

Party walls survey

Before any excavation onto an existing building and before underpinning any work, the
Contractor shall make sure that the existing structures are solid and put all the necessary mortar
patches.

It shall also be his responsibility to have an affidavit of the party walls drawn up by a bailiff
who shall enclose copies of these walls with his report.

Site survey

The Contractor shall take over the site as he shall find it. He shall therefore be supposed to
have perceived all the difficulties that he may encounter and relating to the configuration of the site,
the nature of the soils, neighbouring constructions, etc...

Construction drawing

The Contractor shall draw a complete set of designs to be executed (general design, formwork
design, bar bending design, form of pitch, partition, etc...) and all the designs that may be requested
by the Project Manager in the course of work.
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These designs shall be submitted to the approval of the Project Engineer in due time. This
approval shall not relieve the Contractor of any of his responsibilities.

Before acceptance, the Contractor shall give to the Delegated Contracting Authority one
(01) blueprint and three (03) design drafts in compliance with execution.

1[- Foundations:

Any fill material for the foundation and the surroundings structures shall have no particle
dimension above 50mm and with plasticity index of less than 35. Fill materials shall also be free
from organic elements and shall have a good granularity grading. No black vegetable soil shall be
accepted for backfilling.

Reinforced concrete footings shall be built on 5 cm with coarse-aggregate concrete. They
shall fill the excavation. After cleaning, blending concrete shall immediately be put in place so that
earth should not fill back the excavation.

NB:

- Any blinding concrete will be of thickness 5cm dosed at 150 kg/m3 of firm consistence and
will be laid on the bottom of the excavations where necessary. On it will be laid on the footings
of the ground half pillars until the level of the finished foundation. These footings shall be of
sizes (60x60) cm. The foundation peripheral walls will be of masonry stones or filled frog
Blocks of (20x20x40) cm laid on cement mortar and finished with a DPC layer or ground
beams of 20 x 20cm in reinforced concrete as specified in the working drawings.

-Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be
gotten from the quarry or deposits with dimension sizes of not less than 20cm.

-The foundation will be filled with earth of good quality in successive compacted layers of 20 cm
where the fill depth exceeds 30cm. An over site concrete of thickness 8cm will be laid to
cover the whole foundation area at a dosage of 250 kg/m3.

- Floor slab

Slabs shall be made on levelled and properly rammed earth platforms. The foundation
shall be drained and well beaten down.

Insulation from moisture shall be done with a polyane leaf placed directly beneath the
concrete under-coat and raised on the periphery building of a concrete under-coat reinforced
with a middle welded wire fabric. The thickness of this under-coat shall vary according to the
load to be born. A slab with ordinary concrete batched at 300 kg/m3 measuring 08 cm thick shall
be put on the floor. *

111- Block Work and other Elevations

1- Bearing walls:

Bearing walls shall be built with agglomerated hollow cement Blocks measuring 15x20x40
with a good crushing resistance as indicated in the designs. The mixing for block moulding
should give at most 30 blocks per bag of cement for the blocks to conform to the regulations and
shall be approved by the Project Engineer. They should be kept dry for at least 21days before
laying on the elevation walls. The reinforced concrete pillars of section 15 x 20, 15 x 25 and @30
at 350 kg/m3 shall be casted as the agglomerated hollow blocks walls are raised and this is to
permit a good adhesion. The characteristic strength of concrete at 28 days should not be less
than 16Mpa. The maximal spacing of the pillars is to be 5,00 m of span. The lintels 15 x 20 in
reinforced concrete at 350 kg/m3 will be levelled to + 2,20 m above the level of the finished
foundation. The average height under the ceiling is about 3,00m. A chaining beam of 15 x 20 cm
in reinforced concrete at 350 kg/m3 will be laid above the finished level of the agglomerated
hollow blocks walls with fixing plates so as to receive the wooden roof truss.

Any stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and
should be gotten from the quarry or deposits approved by the control engineer with dimension
sizes of not less than 20cm.

2-Plastering:
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Materials to be used should follow the characteristics define in the estimates. The aspect shall
be uniformed in the same local and differences will not be tolerated. It shall be of cement mortar
at 400 kg/m3 of thickness 1, 5 cm. There will be an under-coat layer and a finish layer floated
and foamed to finish. They must be well cut horizontally and vertically. The floor will be finished
in cement sand screed and coated to finish with cement paste trowel to finish. Hence:-

- The bearing surface shall be clean, free from any trace of dust or product resulting from the
removal of the formwork. It shall enable the coating to stick firmly; otherwise it shall be treated
by wire brushing, staking out or bush-hammering.

- The bearing surface shall be watered to make it deeply wet but then cleaned on the surface during
the application of the coating.

- After roofing-in, coating shall start only on Block works that have been completed for at least
two weeks.

- Plastering shall comprise three coats.

o Bond coat or dash bond coat
Batching of the dash bond coat shall be 350 kg/m3; the mortar shall be batched so as to obtain
proper workability. A dash bond coat measuring 1 cm thick shall evenly cover the surface to be
coated.

o Second coat
It shall be put on the bond coat three days after. The capacity of this coat shall be obtained by
close and even tightening of mortar with a steel float. The surface shall be rough and obtained by
applying a ruler to it. It shall be 1.0 cm thick.

o Finishing coat
It shall measure about 0.5 cm and shall be put up at least 8 days after the second coat.

3. Fine joints:

Whenever Block works are astride an expansion joint, a fine joint shall be drawn with wire in
order to make the edge clean.

4- Topping:

It shall be 4 cm thick and shall be fitted in the slab built with coarse sand 400 kg/m3 mortar.
Finishing and polishing shall be made with cement grout.

TILING

Materials to be used should follow the characteristics defined in the estimates. The aspect shall be
uniformed in the same local. They differences will not be tolerated. Before the start of the work, the
contractor should present the sample of the tiles to the Project Engineer for approval.

e Mortars for the laying of tiles (350kg/m3 of CP] 325

e Mortars for binding flow of join of tiles 500kg/m?3
Before laying there shall be:-

-Cleaning of the supports: Before the start of the work, the contractor will do the cleaning of the
support by scrapping, brushing and sweeping with broom. This is in order to have a clean
surface exempted of any particle that can disturb the application of the tiles.

-Prescription on the laying of tiles: Any cut, adjustment on angles, wood, pipes or any
penetration should be perfectly done. Measures for alignments should be determined in the way
to manner the cuts. Cuts for tiling are done under the skirting. Any cut near the pipe, taps should
be well adjusted. When tiles get broken, they are immediately replaced at the expenses of the
contractor as well as any other work deemed necessary. Tiling on sealed area will be laid on a
support with a simple mortar. The join will be filled before the collection of extra mortar to
ensure the good adherence.

The tiling on reinforced structure will be done with a thin coat of adhesive on the support well
cleaned. During the application of the adhesive, it is not allowed to go 2/3 high the thickness. The
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join will be filled with the binder floor or special binder for tiling done with gum. For tiling on
walls, plasters should be well dressed and sand screed. Tiling is done on adhesive. Same
measures are applicable for other tiling as concerned the join and cleaning. All tile works include
the screed in cement mortar of 3-4cm thick.

FRAMEWORK - ROOFING

Content of works
1- Framework:
The timber for the roof work will be of good quality, with the straight grain and free of any defect.

Trusses:

Trusses shall be made with solid wood (hardwood) shall compose of single frame rafters of
5cmx15cm and spaced at 1.50m interval and treated with wood preservative such as xylophone,
xylamon or carbonyl section 3x15.The assembly will be made in-situ and the slope should be
respected (>15%). These should be well assembled before setting them up to form the shape of
the roof. The truss shall be of rafters of 5x15 solidly attached to the wall plate with the help of
standby beam iron rods spaced at 1.50m maximum spacing. The tie beam and principal rafter shall
be doubled. Joints shall be nailed. ’

Note -Examples of hardwood include eucalyptus, mahogany, iroko, mouvinga, etc,

Ridge poles/Purlins:

Ridge poles made of solid wood shall be raised, treated with carbonyl section 8x8 and fixed to the
trusses by steel staples diameter 6 and they shall be fixed to the gables and partition walls by steel
diameter 6. As well it shall be covered with ridge sheet 50 cm. The purlins shall consist of 5x8 cm
or 6 x 8 timbers at a spacing of 0,90m to 1,20m maximum.

NB : All structural timber shall be treated with carbonyl.

2- Roofing sheets: They shall be in high rib (Tdle BAC) aluminum sheets of type 5/10th (5/10mm).
The sheets shall be fixed onto the purlins using screw hails at least 3.5inches (8.7cm) long
equipped with aluminum gaskets and bituminous rubbers caps.

3- Fascia board (Front and back sides):

Shall be 30cm wide and of high rib aluminum sheets (tolebac) of 0.35mm thickness.

4- Ceiling
The noggins for the ceiling will be in wood of 4x4 or 5x5 treated with carbonyl or xylamon
covered with plywood boards. The peripheral ceiling round the building will be in metal sheeting
(tolelisse). Will be made of 4mm thick red plywood on both sides, fastened on a joist in lath of 4cm
thick by 8cm wide and treated with carbonyl. The spaces for ceiling joist panel will be 60x120cm in
size fixed to lath joists measuring 4 cm X 8 cm; they shall be separated one from the other by a
hollow joint of 5 mm.
- Peripheral over strips, inside and outside
- Cellar flap to be put in easily accessible places
- Ventholes perforated on the external boards on the right side of each board.
Eaves shall be equipped with wire mesh ventilation holes and two trap doors will be provided in
each of the classrooms. For external ceiling, “TOLE LISSE” shall be used at the eaves

Regulations to observe

In the construction of the structures referred to in the specifications, the Contractor shall
conform to the laws, regulations, and norms in force at the moment of execution of work, notably:

- DTU No.30: framework and stairs in wood ’
- DTU No.40.42: Roofing large steel sheets and bands
- Norm Francaise (NF) P 21.202: design and assembling

_’—
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- Rules CB 71: designs and design of wood frameworks.

METAL WORKS (JOINERY) .

- Shutters: All door shutters (2m high by 1m width) shall be of metallic square tubes of
30mm+steel plate 10/10 on both faces + 3 pairs of size hinges and a canon lock
(“VACHETTE” or “PACO”) and iron staple bolts and panel design for all doors. All window
shutters shall be fabricated out of metallic square tube 30mm framing having lampensen
fitted on them, each provided with two hinges to permit average ventilation and light.
Both door and window shutters shall open to the outside.

ELECTRICITY .

should respect the regulation in force. Accessories and luminous elements (sockets, switches etc...)
will be of good model. The set of facilities will be joined to a general earth hold.
1- Cable sleeves: They will consist of orange insulation tubes, diameter of 16 mm embedded
into the Block work.

[]

2- Cable: They shall be of 2.5 mm? (of type TH ) single will be run inside 11mm plastic conduit
pipes for power outlets and switches that shall be embedded in walls, As 3 general rule, the

circuits.

3-Lighting equipment: It will consist of four (04) fluorescent lamps of 1.20m fitted inside each

of the classrooms with two outside on the veranda and two fluorescent lamps fitted at the rear

to control the sockets. The entire building shall be properly earthed.
NB: Generally, electrical installation will be carried out in conformity with the rules and
regulations of ENEQ ‘

PAINTING:

Painting work will include rubbing down, flatting and filling-in the paint coating and the
respect of all grinning and sanding equipment and for:-
-Plastered surfaces, after the preparatory work consisting of a base coat of quicklime, they will
be given two coats of water resistant based cream paint for external walls and water based
cream paint on internal walls on a priming coat of ordinary paint. That s, the colour of the
paint for the walls shall be cream skirted with chassis red oil paint. Skirting on the walls shall
be up to window level inside and 1.5meters outside.
NB: Skirting on the walls shall be in two coats of chassis red oil paint up to window level inside and
150cm at the external in appropriate colour.
- Metal works, a primary coat of antirust will be applied on them before final painting. All metal
works shall be painted with oil paint (chassis red) in two coats,
-Ceiling, it will receive two coats of white glue paint (crystal white).

In summary:
1- Primer:
-Walls: pantex 800
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-Ceilings: pantex 800
2- Finishing:
Walls and ceilings:
° Ceilings: White glue paint (crystal white): Two (02) coats

* External walls: KM Professional (Cream Exterior acrylic semi-gloss enamel) or PANTEX 1300:
Two (02) coats

° Internal walls: KEL-PRO (Cream Interior latex) or PANTEX 800: Two (02) coats

NB: At the wall base two coats of 15cm high of alkyd paint shall be applied before applying the above
Regulations to observe

- DTU No.59 : paint works and cleaning

- DTU No.81 : resurfacing

- DTU No0.39.4 : mirror work and glazing with thick panes

- Specifications of paint products and UNP testing method.
NB: Errors or omissions resulting from the exploitation of the constituent documents of the Jobbing
Order shall be taken into consideration. '

GUTTERS;

They shall be created on all sides of the building with mass concrete in peripheral gutter of
40x25cm that will facilitate drainage problems and over site concrete between this peripheral
gutter and the remaining parts to the building to prevent external moisture droppings to the
building at the ground level. To be excavated 40cm wide and 30cm deep at the rain drops and to be
provided particularly at the frontage and the other faces of the building depending on the
topography of the terrain at the excavation takes place. The walls of gutters are to be constructed in
concrete and the floor will be rolled and smoothen out with ordinary cement concrete providing a
slope of 10% for the flow of water for level surfaces.

Prefabricated slabs of 1.20m wide each shall be provided at the main entrance of the
classrooms at right angles.

Equally ramps cast in-situ of one meter twenty (1.20m) wide each shall be provided at the
entrance of each classroom for handicaps on wheel chairs or otherwise.
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DOCUMENT N° 06
THE SHEDULE OF UNIT PRICES (PRICE ENCLOSURE SLIP) I

CONTENT
CHAPTERI GENERAL PROVISIONS
Article 01- General

Article 02- Definition and consistency of prices
Document N° 6
THE SCHEDULE OF UNIT PRICES

Article 01: GENERAL

In general, the contractor is supposed to be fully aware of all the expenses relating to works
as well as all the conditions prevailing in the area and likely to influence the execution and cost of
works. Therefore, he shall not present any complaint, except in the conditions provided for by the
contract arising from this invitation to tender. Works done by the contractor shall be paid to him by
applying prices of the Price list to the quantities actually carried out and assessed according to the
conditions of the contract.

Costs and various charges not giving rise to any payment are supposed to be taken into
account in the costs for execution of quantifiable works and shall be included in the various Price
lists. The costs and charges are as follow:

- Personnel charges (salaries, travelling expenses, transport and leave allowances,
allowances for housing on the building site, miscellaneous allowances, premiums,
insurances, medical expenses, etc. . )

- Charges for the conveyance of personnel, equipment and materials, overheads, taxes,
duties, registration fees and licence as well as any other charges relating to works (and
notably expenses for the acceptance of works on the field) and to the running of the
enterprise.

Similarly, running charges, writé-off and maintenance costs of building equipment and rolling

equipment, vehicles of all categories are also supposed to have been included in the costs for
execution of quantifiable works.

Prices shall be given in figures and in words. The contractor shall make sure that unit prices
in words agree with unit prices in figures.

The contractor shall not put forward his good faith to shirk his commitment if the g]ob'al amounts
of his bid happen to be modified after verification of compliance of unit prices in figures or calculation
of the detailed estimates.
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Article 02: DEFINITION AND CONSISTENCY OF UNIT PRICES

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO (02)
CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO NAIKOM VILLAGE IN WUM
MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

ITE . UP IN UP IN

M DESCRIPTION UNIT | Q'TY FIGURES WORD
100: PRELIMINARY WORKS °
Inspection of worksite installations

101 | (fencing. project information board, ff 1.00
etc.) and site installation

102 S'tudxe.s (execution planning, report of £ 1.00
execution etc.)

103 | CJearing and removal of vegetable soil m2 440.07

104 | Implantation of the building ff 1.00
200: EARTH WORKS

200 ‘Dlg‘gmg of foundation trenches and m3 47.00
footings .

203 | Backfilling with selected lateritic soil m3 101.58
300: FOUNDATION WORKS

301 B_lmdmg (Lean) concrete mixed at i3 735
150kg/m3

302 | Foundation in filled frog blocks ) m2 120.00

303 | R.C. for footings and ground beams m3 5.60

- Concrete floor (8c¢m thick dosed at

304 300kg/m3) with the veranda inclusive e Lt
400: WALL MASONERY WORKS

401 gcm%‘nt blocks of 1.5 %20=40 of 20cm D 15.10
high for wall elevation
Compressed earth bricks of (14x10x28)

402

Shz cm for wall elevation at 2.80m high e B6H

. | R.C.for pillars, lintels, and beams

i dosed at 350kg/ m3 m3 . 280

j Rendering (Plastering of walls) with

404 cement mortar dosed at 300kg/ m3 w2 33113
Wall blackboard (500x120) cm with

405 | cement paste finish including painting U 4.00
with good quality black paint )

406 F_IO(.)F finish in cement screed of 3cm i 200.00
thick and cement paste

407 Blackboard stages with angle bars at U 200
the edges
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500: ROOFING WORKS

501 Truss (compl_ete in hard wood treated, " 12.00
king-post=175cm)

502 | Purlins (5x8) ' ml 250.00

503 | Noggings (4x4) m2 200.00
Ceiling in hard plywood (4mm thick & .

504 1 1 ed on both sides) mp | 21330
Ceiling at the eaves (external .

505 | perimeter) with smooth zinc sheet (tole m2 37.00
laisse)

506 Aluminum roofing sheets (t6le bac m 23575
5/10mm)
Fascia board (tole bac 3.5/10mm of

201 30cm height) including lining ol #aB0

508 | Angle sheets of 50cm large ml 23.70

509 | Aluminum ridge cap ml 24.30
Ventilation of roof with pre-fabricated

A air block and wire mesh at the eaves v 20
600: JOINERY, METAL & GLAZED WORKS
Complete metal doors of 210cm

601 high;100cm wide with accessories like 3 6.00
in-locks (VACHETTE OR PACO), two '
pad locks, etc.

602 Aluminum glazed windows of 210 U 10.00
x110 for classrooms
Aluminum glazed window of (120

- x110) cm for office L i
Window protectors in 25mm square

w0 tubes of 210 x110 for classrooms v —
Window protectors in 25mm square

605 | ibesiof (120 x110) i for office B 290

606 30mm qngle metallic bar at ml 29,00
veranda/door
700: ELECTRICAL INSTALLATIONS

701 | 11mm conduit pipes Roll 2:50

702 | Cables V.G. V I.5mm?2 for lighting Roll 2.50

703 | Cables TH 2.5mm2 for power sockets Roll 2.50

704 | Complete fluorescent lamps 4ft (1,20m) u 15.00

705 | Complete fluorescent lamps 2ft (0,60m) u 2.00

706 | Two-way switches built-in u 6.00
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707 | Power sockets built-in u 8.00
708 | Master switch for sockets u 2.00
Complete earthing of the structure '
10 (copper cable 3m, earth rod Im etc.) i 1.00
800: PAINTING WORKS
301 Prm'nng coat in ordinary paint 2 436.00
(National paint)
Two coats of cream water-based paint
802 | of snmmmaTwalls (KEL-PRO) 2 199.20
Two coats of water-resistant paint on
805 | external walls (Kelly Moore m2 143.26
Professional)
Red oxide oil paint on metallic door &
806 | skirting with up to window level from m2 120.50
floor internally and externally
Painting of the classrooms and veranda
811 | ceiling with two coats of white glue m2 162.20
paint (crystal white)
900: EXTERNAL WORKS ’
Concreted rain water (run-off) gutters
e 35e¢m wide at slope of 10% m| L
902 | Concreting of external veranda m2 60.00
Concrete slab on gutters at entrances
903 | (1.2m wide) protected with 30mm angle u 2.00
bar at edges
904 C Qnarete ramps (1.2m wide) protected 5 200
with 30mm angle bar at edges
1000: ENVIRONMENTAL AND SOCIAL SAFEGUARD MEASURES
1002 Plantl-ng of env1r9nmental trees and Is 1.00
greening the environment
1003 | Provision of metallic trash can U 2.00
Provision of 2 rakes, 2 spades and 1
1004 | wheel barrow and industrial gloves to Is 1.00
keep the environment clean
1005 | Provision of fire extinguishers U 2.00
1006 | Provision of first AID box Is 1.00
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DOCUMENT N°07

BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A BLOCK
OF TWO (02) CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO-NAIKOM
VILLAGE IN WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION.

ITEM DESCRIPTION [ UNIT [ QTY | RATE AMOUNT

100: PRELIMINARY WORKS

Inspection of worksite installations
101 | (fencing, project information board, ff 1.00
etc.) and site installation

Studies (execution planning, report of ff 1.00

102 execution etc.)

103 | Clearing and removal of vegetable soil m2 440.07

104 | Implantation of the building ff 1.00

408 WAT L VMASGNERS \/(Sij'B)tT‘OTAL 100

200: EARTH WORKS

202 plgging of foundation trenches and m 47.00
footings
203 | Backfilling with selected lateritic soil m3 101.58
e \‘ I.':ils;r 1 'i\(":f\“.'i.‘w. T USUB TOTAL 200
300: FOUNDATION WORKS
Blinding (Lean) concrete mixed at 5
301 150kg/m3 m3 235
302 | Foundation in filled frog blocks m2 120.00
303 | R.C. for footings and ground beams m3 5.60
Concrete floor (8cm thick dosed at
sl 300kg/m3) with the veranda inclusive e BL53

SUB TOTAL 300

400: WALL MASONERY WORKS

401 (;emc?nt blocks of 1.5><20><40 of 20cm 2 15.10
high for wall elevation

Compressed earth bricks of (14x10%28)

402 cm for wall elevation at 2.80m high m2 el
R.C. for pillars, lintels, and beams "

403 | dosed at 350kg/ m3 m> 2.5/

404 Rendering (Plastering of walls) with . 351.15

cement mortar dosed at 300kg/ m3

Wall blackboard (500x120) cm with
405 | cement paste finish including painting U 4.00
with good quality black paint
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Floor finish in cement screed of 3cm

406 thick and cement paste n2 e
407 Blackboard stages with angle bars at U 2.00
the edges
SUB TOTAL 400
500: ROOFING WORKS
501 21‘uss (co_mpl:ate In hard wood treated, . 12.00
king-post=175cm)
502 | Purlins (5x8) ml 250.00
503 | Noggings (4x4) m2 200.00
504 .Celhng in herd plywood (4mm thick & m2 213.50
red on both sides)
Ceiling at the eaves (external
505 | perimeter) with smooth zinc sheet (tole m2 37.00
laisse) ’
506 _Alummum roofing sheets (t6le bac m2 | 23575
5/10mm)
507 ﬁFascm b.oard .(lole b'ac 3..3/-10mm of il 70.30
30cm height) including lining
508 | Angle sheets of 50cm large ml 23.70
509 | Aluminum ridge cap ml 24.30
510 Yenulatmn of 1:oot with pre-fabricated " 200
air block and wire mesh at the eaves
SUBTOTALS00 .,
600: JOINERY, METAL & GLAZED WORKS
Complete metal doors of 210cm
601 high:100cm wide with accessories like u 6.00
in-locks (VACHETTE OR PACO), two :
pad locks, etc.
602 Alum‘mum glazed windows of 210 , U 10.00
X110 for classrooms
603 Alummun} gla%?d window of (120 U 2.00
x110) cm for office
Window protectors in 25mm square
oDk tubes of 210 x110 for classrooms C .
. Window protectors in 25mm square
805 | {ibes of (120 x1 10) em for office a 00
606 30mm angle metallic bar at sl 22.00
veranda/door |
_ SUBTOTAL 60
700: ELECTRICAL INSTALLATIONS
B e e e e —
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701 | 11mm conduit pipes Roll 2.50 L
702 | Cables V.G. V 1.5mm?2 for lighting Roll 2.50 E
703 | Cables TH 2.5mm2 for power sockets Roll 2.50 ‘L
704 | Complete fluorescent lamps 4ft (1,20m) u 15.00
705 | Complete fluorescent lamps 2t°(0,60m) u 2.00 U
706 | Two-way switches built-in u 6.00
707 | Power sockets built-in u 8.00 U
708 | Master switch for sockets u 2.00
Complete earthing of the structure . U
e (copper cable 3m earth rod 1m ete.) i L0
Uik TERNAL WORKS quB TOTAL 700 U
800: PAINTING WORKS
Priming coat in ordinary paint (i
801 (National paint) p12 i L.]
Two coats of cream water-based paint N
803 | 1 internal walls (KEL-PRO) mg | a2l I
Two coats of water-resistant paint on
805 | external walls (Kelly Moore m2 143.26 .
Professional) L
Red oxide oil paint on metallic’door &
806 | skirting with up to window level from m2 120.50 i
floor internally and externally -~
Painting of the classrooms and veranda
811 | ceiling with two coats of white glue m2 162.20 L
paint (crystal white)
e - SUBT TOTAL 800 _ ‘
900: EXTERNAL WORKS 5
_—
Concreted rain water (run-off) gutters '
=il 35cm wide at slope of 10% ol HEH -
902 | Concreting of external veranda m2 60.00
Concrete slab on gutters at entrances -
903 | (1.2m wide) protected with 30mm angle u 2.00
bar at edges g
Concrete ramps (1.2m wide) protected .
s with 30mm angle bar at edges e 20 i |
SUB TOTAL 900 818,000 | =
1000: ENVIRONMENTAL AND SOCIAL SAFEGUARD MEASURES i
= A u
1002 Plantlpg of env1rpnmental trees and Is 1.00
greening the environment l
1003 | Provision of metallic trash can U 2.00 | |
e e R T (e S e S -
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1004

[

Provision of 2 rakes, 2 spades and 1
wheel barrow and industrial gloves to Is
keep the environment clean

1.00

1005

Provision of fire extinguishers U

2.00

1006

Provision of first AID box Is

1.00

SUB TOTAL 1000 °

SUMMARY

100: PRELIMINARY WORKS

200: EARTHWORKS

400: WALL MASONARY

500: ROOF

600: METALWORKS

700: ELECTRICAL INSTALLATIONS

800: PAINTING

900: EXFERNAL WORKS

1000: ENVIRONMENTAL AND SOCIAL
SAFEGUARD MEASURES

TOTAL WITHOUT TAXES Fann

VAT: (19.25%)

AlIR: (2.2%)

TOTAL TAXES

(.

TOTAL WITH TAXES INCLUSIVE (ATI)

NET TO BE PAYABLE

| THIS ESTIMATE IS CLOSED AT: '

CFA

]
]
I
]
i
i
I

1
I
I
}
1
n 300: FOUNDATION
I
]
I
fl
i
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DOCUMENT N° 08
FRAMEWORK OF SUB-DETAIL OF PRICES ‘

Note relating to the presentation of the sub-detail of prices and
taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also
an important element for the evaluation of the quality of the price proposed by a bidder.

It is not necessary to impose a model of presentation on all bidders, taking into account the

great diversity of software for the determination of sub-details of prices. On the other hand, they

must include the following elements;

a. Detail of the sales coefficient according to the model presented after this note;

b- Cost in dry price of the materials provided for the site;

c. Costin dry price of the supplies necessary for the site;

d. Cost of local and expatriate labour;

e. For each price on the Schedule of prices, a form resulting from points a, b, ¢ and d
above indicating-the outputs leading to the unit prices;

f The precise sub-detail of lump sums for the installation of the site camp, the carting
in and out of equipment, laboratory and its equipment, development of a quarry
(where need be), etc:

g The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;

h. The sub-detail of dues and taxes.

2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.

A. Overheads of the site
Studies

Total Cc1

B. Overheads of the head office

- Head office overheads ~  ------

- Financial overheads ~  ------
- Risks and profits —--em

Total Cc2

Sales coefficient K =100/ (100-C) with

C=C1+C2

3. The Contracting Authority may propose a framework of sub-detail of unit prices including the
elements mentioned in point 1 above.
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DETAIL PRICE BREAKDOWN

Description: .

. ; Total Activities'
Price N2 Daily output . i .
| HiE y outp Unit quantity s Duration

CATEGORY No Dy | Number | Paidman- T o
Personnel Salary days
Works man-?
(Labour) Supervisor day
Foreman man-day
man-
Skilled labour day
General labour man-day
Total (A)
Equipments Type Unit Daily rate Days Billed | AMOUNT
Total (B)
Materials TYPE Unit Unit Price Consumption | AMOUNT
Total (C)
D Total Direct Cost A+B+C
General site 10% Dx10%
E Expenses
’ General Head &
F Office expenses 3% Dx5%
G Cost price D+E+F
H Risk + Profit 10% Gx10%
Bid price Excluding
P Taxes Gl
Unit Bid price
V Excluding Taxes P/Qty
‘
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DOCUMENT N° 09 . ,
MODEL CONTRACT l
REPUBLIC OF CAMEROON Lf
Peace - Work - Fatherland TRAVAIL REPUBLIQUE DU CAMEROUN
SRR oA Paix- Travail - Patrie

Nk
e

0
(?\\flk.

RERARAFRRFRAAAS

) MINISTERE DE LA DECENTRALISATION

MINISTRY OF DECENTRALISATION
AND LOCAL DEVELOPMENT

|

ek ik ET DU DEVELOPPEMENT LOCALE
NORTH WEST REGION SRk R RRRRRRRRRRR L‘I
REGION DU NORD-OUEST '
MENCHUM DIV‘SION S s R e e R RO R
kbt DEPARTEMENT DE LA MENCHUM
WUM COUNCIL e S e S Fe v e R KK ) U
NRRRERER LA COMMUNE DE WUM
P.O BOX 09 Yo s s S de e ¢ e e S e R
P.O BOX 09 ; l
: L
JOBBING ORDER N° /]O/MINDDEVEL/WC/WCITB/ZOZ6 of. 2026
AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER UNDER EMERGENCY PROCEDURE \ !
NO _ /ONlT/MINEDUB/WC/WClTB/Z026 OF sisisssvsiane 2026 FOR THE CONSTRUCTION OF A [/

BLOCK OF TWO CLASSROOMS WITH A REGULAR OFFICE AT GS NYIO IN NAIKOM VILLAGE.
WUM MUNICIPALITY, MENCHUM DIVISION NORTH WEST REGION. :
PROJECT OWNER: MAYOR WUM COUNCIL

AUTHORIZING OFFICER: MAYOR WUM COUNCIL

=

=

CONTRACTOR (HOLDER): cesessussssserses PLO BOX v TEL. cooseereeers FAXE sestsrunn
TRADE REGISTER N® (N° R.C.): wessessessussesssssssssssesssssnsssssssse

TAX PAYER N®:  cocuusenssssssssssssssssssssonssssissss

BANK ACCOUNT N°: wvovererse AT cvosssesssess (BANK)  AGENCY OF: voovveee

PURPOSE (SUBJECT): CONSTRUCTION OF A BLOCK OF TWO CLASSROOMS WITH A REGULAR
OFFICE AT GS NYIO IN NAIKOM VILLAGE. WUM MUNICIPALITY, MENCHUM DIVISION NORTH
WEST REGION.

PLACE:, WUM COUNCIL IN MENCHUM DIVISION , NORTH WEST REGION

DURATION: NINETY (90) CALENDAR DAYS (THREE MONTHS)

= =

AMOUNT OF JOBBING ORDER:
TOTAL WITHOUT TAXES ] F CFA |
VAT = 19.25% F CFA -
TOTAL WITH TAXES (ATI) ! F CFA g
AIR (Income on revenue =2.2% or 5.5% depending on the regime) F CFA
TOTAL TAXES F CFA ™
NET TO BE PAID F CFA L
NB: This Jobbing Order is signed in the amount of ...FRANCS CFA (all taxes inclusive ATI)
FINANCING: 2026 PUBLIC INVESTMENT BUDGET, MINEDUB-REPUBLIC OF CAMEROON ‘i
VOTE OF CHARGE N°: - cvuumeneessssssssssssssesane
EXPENDITURE AUTHORIZATION N°: wovuvev. i
|
DATE OF ENTRY INTO THE CONTRACT: o coscesvessesmssssssseve
DATE OF SIGNATURE ¢ vovee oo u
DATE OF NOTIFICATION: weoouernresvevos essesse s sssssssnsns s o
DATE OF REGISTRATION: crvvees s ems o s i
U

e T e I e
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