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Document No. 1: TENDER NOTICE
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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON

PAIX- TRAVAIL-PATRIE PEACE -WORK -FATHER LAND
MINISTERE DE L'ELEVAGE, DES PECHES MINISTRY OF LIVESTOCK, FISHERIES
ET DES INDUSTRIES ANIMALES AND ANIMAL INDUSTRIES
CAISSE DE DEVELOPPEMENT DE NORTH WEST LIVESTOCK
L’ELEVAGE DU NORD-OUEST (CDENO) DEVELOPME\IT FUND (NWLDF)
Tel. Fax: (237) 233 36:26:15 TEL:23336:14:40 /677 83 12 21
Email: cdenobda@yahoo.com BP 399 MANKON BAMENDA
TENDER NOTICE

“ OPEN NATIONAL INVITATION TO TENDER No M{ /ONIT/CDENO/CITB/2026 OF
ﬁi/&l/2026” FOR THE CONSTRUCTION OF BROODING BLOCK AND RETAINING WALLS
FOR THE BROILER PARENT STOCK FARM (BLOCK TWO & THREE) AT MENDANKWE
BY EMERGENCY PROCEDURE. .

1-SUBJECT OF THE INVITATION TO TENDER

The ADMINISTRATIVE DIRECTOR OF CDENO (Contracting Authority) within the frame-work of
the 2026 Budget of CDENO hereby launches an Open National Invitation to tender FOR THE
CONSTRUCTION OF BROODING BLOCK AND RETAINING WALLS FOR THE BROILER
PARENT STOCK FARM (BLOCK TWO & THREE) AT MENDANKWE BY EMERGENCY
PROCEDURE..

2 -NATURE OF SERVICE:

Lot 100: Preparatory works and studies
Lot 200: Earth Works, foundation

Lot 300 Elevation

Lot 400: roofing

Lot 500: Wooden/Metal Works

Lot 600: Electricity

Lot 700: Painting/Finishing

Lot 800: External Works

3—LOT:
The project shall be executed in a single LOT

4- ESTIMATED COST OF PROJECT
The provisional amounts after studies is Two hundred and twenty million (220,000,000) FCFA

5-EXECUTION DEADLINE:
The deadline for the completion of the works shall be Five (05) months with effect from date of
notification of the service order to start works.

6- PARTICIPATION AND ORIGIN

Participation in this invitation to tender is open to all registered and qualified enterprises of the Republic of
Cameroon, with the necessary financial capability. technical and professional expertise in Public works
(construction domain) and duly categorised by MINMAP in the specific domam

7- FU\DING
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8 — BIDDING METHOD
The submission method chosen for this consultation is ONLINE. The submission procedure is entirely
Online via the COLEPS platform at https:/Awww.marchespublics.cm

9 - BID BOND

Each bidder must attach to his/her administrative documents a bid bond issued by a first-rate banking
institution authorized to issue bonds for public contracts, approved by the Ministry in charge of Finance
amounting to two million two hundred and fifty thousand (4,400,000)FCFA accompanied by an
original CDEC receipt of the equivalent amount retained.

This attestation, which must be original, should be valid for thirty (30) days beyond the date of validity of
bids. Failure to produce a bid bond issued by a first-rate banking institution or financial body authorized to
issue bonds for public contracts, approved by the Ministry in charge of Finance shall result in the bid being
rejected. A bid bond not related to the consultation concerned or less than stipulated amount shall be
rejected. The original bid bond shall be submitted by a bidder during the bid opening sessions.

10- CONSULTATION OF TENDER FILE

The soft copy of the file may be consulted free of charge Online via the COLEPS platform COLEPS
platform at https://\www.marchespublics.cm

11 -_ACQUISITION OF TENDER FILE:
A non-refundable sum of One hundred and thirty thousand (130,000) FCFA payable into ARMP account
no. 100010686097568660001-28 of BICEC Bank representing the cost for the purchase of the tender file.

12 - SUBMISSION OF BIDS
Each bid shall be drafted in English or French and submitted by the bidder on the COLEPS platform not
later than 17" of 02 /2026 at 11.00 am. The originals of the Administrative documents shall be
sealed and submitted alongside the Back-up copies of the tender recorded on a USB key or CD/DVD
must be sent to the CDENO tenders Board in a sealed envelope with the clear and legible indication
"back-up copy", in addition to the above-mentioned Indication, within the deadline set and should carry
the following inscription:

<< OPEN NATIONAL INVITATION TO TENDER NO . {y [/ONIT/CDENO/CITB/2026 OF b /6242026
CONSTRUCTION OF BROODING BLOCK AND RETAINING WALLS FOR THE BROILER
PARENT STOCK FARM (BLOCK TWO & THREE) AT MENDANKWE BY EMERGENCY
PROCEDURE. >>

For online submissions, the offer must be submitted by the bidder on the COLEPS platform as follows

File size and format
For online submission, the maximum sizes of the documents that will transit on the platform and constitute
the tenderer’s offer are the following:

o 5 MB for the Administrative file;

. 15 MB for the Technical Offer:

. 5 MB for the Financial Offer.

The following formats are accepted:
* PDF format for text documents:
e JPEG for images.
The applicant shall make sure that he uses compressing software to possibly reduce the size of the files
to be transmitted
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13 - ADMISSIBILITY OF BIDS:

Administrative documents, the technical offer and the financial offer must be scanned and submitted on the
COLEPS platform. The Originals of the bid bond and CDEC receipt have to be submitted during opening of bids.
These certified true copies should signed by the issuing service or competent administrative authorities in
accordance with the Special Regulations of the invitation to tender. These documents must be less than

three (3) months old from the date of opening of bids except for CNPS clearance certificate whose validity
should be one month.

14- OPENING OF BIDS:

The Bids shall be opened in a single phase in the tender Board office of CDENO on the 4£/_b_3_/2026 at
12:00 prompt. Only bidders may attend or be represented by a duly mandated person.

15- EVALUATION CRITERIA:

Tender conformity shall be evaluated as per the following
A) Eliminatory Criteria.

e Absence of bid bond at the opening of bids;

e Failure to submit, beyond the 48(forty-eight) hours deadline after the opening of bids, a document
of the administrative file deemed non-compliant or absent (except the bid bond);

o False declarations, fraudulent schemes or forged documents;

o Absence of a Receipt from CDEC indicating the transfer of the Bid Bond amount;

* Absence of an attestation to show that the enterprise is categorized or a copy of the decision
published indicating the categorization of the enterprise to carryout building construction:

e Failure to comply with 75% essential criteria

» Absence of an attestation signed by honour not having abandoned a public contracts for the past
three years;

e Absence of a quantified unit price in the financial offer;

e Absence of an element in the financial offer (submission, BPU, DQE);

e Execution duration should not be more than prescribed in the tender file

B) Essential Criteria.
The preliminary evaluation shall be binary and based on the following essential criteria:
e  General presentation of the bids
Experience of the enterprise.

Quality of personnel qualification and management of the company
Attestation and report of site visit

Equipments (logistics means
Methodology for the execution of works
Special Technical clauses initialed in all the pages and the last page signed stamp and dated

e Special Administrative Clause completed and initialed in all the pages and the last page signed,
stamped and dated.

e  Financial capacity
16 - AWARD OF CONTRACT:
The job shall be awarded to the bidder whose bid is in conformity with the dispositions of the tender file
and on the basis of the technical qualification and lowest realistic bid.
17 - VALIDITY OF BIDS:

Bidders will remain committed to their bids which shall be valid for a peri
effect from the deadline for the submission

inety (90) days with
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18 - MAXIMUM NUMBER OF LOTS
This present tender is in one Lot

19 - COMPLEMENTARY INFORMATION:
Complementary technical information may be obtained during working hours from CDENO main
office, SIGAMP UNIT, BP 399 Bda, Tel: 233 36 10 17/ 677 45 17 21.

20-FIGHT AGAINST CORRUPTION AND MALPRACTICES:

For any denunciation of corruption attempt practices, facts or acts, please call the National Anti-Corruption
Commission (NACC) on 1517, the Authority in charge of Public Contracts (MINMAP) (SMS or call) on
(+237)673 20 57 25 and 699 37 07 48 or ARMP or the Contracting Authority

THE ADMINISTRATIVE DIRECTOR OF CDENO

COPIES :
o MINMAP
s ARMP
* CHAIRPERSON,CDENO INTERNAL TENDERS\§
»  NOTICE BOARDS/File




REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
PAIX- TRAVAIL-PATRIE PEACE -WORK -FATHER LAND
MINISTERE DE L'ELEVAGE, DES PECHES MINISTRY OF LIVESTOCK, FISHERIES
ET DES INDUSTRIES ANIMALES AND ANIMAL INDUSTRIES
CAISSE DE DEVELOPPEMENT DE NORTH WEST LIVESTOCK
L’ELEVAGE DU NORD-OUEST (CDENO) DEVELOPMENT FUND (NWLDF)
Tel. Fax: (237) 233 36:26:15 TEL:23336:14:40 /677 83 12 21
Email: cdenobda@yahoo.com BP 399 MANKON BAMENDA

AVIS D’APPEL D’OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT
No ._M_/ONIT/CDENO/CITB/ZO% du _GE_/&/ZO% POUR LA CONSTRUCTION D’UN DE
COUVAGE ET DE MURS DE SOUTENEMENT POUR LA FIRME PARENTEAU DES POULAIT
DE CHAIR (BLOQUER DEUX ET TROIS) A MENDANKWE EN PROCEDURE URGENCE.

1- OBJET DE L’APPEL D’OFFRES :

Dans le cadre du Budget de la CDENO pour 2026, Le Directeur Administratif de la CDENO,
I’Autorité Contractante, lance un Appel d’Offres National Ouvert pour la CONSTRUCTION D’UN DE
COUVAGE ET DE MURS DE SOUTENEMENT POUR LA FIRME PARENTEAU DES POULAIT
DE CHAIR (BLOQUER DEUX ET TROIS) A MENDANKWE

2- CONSISTANCE DES TRAVAUX
Lot 100: Travaux et études préparatoire
Lot 200: Ttravaux de terre et fondation
Lot 300 Elévation
Lot 400: Toiture
Lot 500: Ouvrage en bois/métal
Lot 600: Electricité
Lot 700: Travaux de peinture et finition
Lot 800 :Travaux extérieurs

3- ALLOTISSEMENT :
Les Travaux sont allotisse a un seul LOT

4-COUT PREVISIONNEL
Le colit prévisionnel de I'opération a I'issue des étude préalables est Deux cent vingt million
(220,000,000) FCFA

5 - DELAI PREVISIONNELLE D’EXECUTION :
Le délai prévu pour I’achévement des travaux objet du présent appel d’offre est de Cinq (05) mois. Ce
délai court a compter de la date de notification de Iordre de service de commencer les travaux

6- PARTICIPATION ET ORIGINE
La participation au présent avis d’appel d’offres est ouverte a égalifd

ditions aux Entreprises de
batiment et travaux publics exercant au Cameroun (surtout dans i




7- FINANCEMENT :
Les travaux objet du présent appel d'offres sont sont financés par le budget du CDENO exercice 2026,
chap. : 20:10:51

8. MODE DE SOUMISSION
La méthode de soumission choisie pour cette consultation est EN LIGNE. La procédure de dépot
est entierement en ligne via la plateforme COLEPS a 'adresse https://\www.marchespublics.cm

9- CAUTIONNEMENT PROVISOIRE

Chaque soumissionnaire doit inclure dans ses documents administratifs, une caution de soumission
acquitté a la main, délivrée par un organisme ou une institution financiére agréée par le Ministre chargé des
finances pour émettre les cautions dans le domaines des marchés publics dont la liste figure dans L’ annex
du DAO d’un montant égal a Quatre million quatre cent mille (4,400,000) FCFA accompanie d’une
recu de la CDEC de montant equivalent retenu. La période de validité est de trente jour (30) jours au-
dela de la date initiale de validité des offres, une caution non liee a cet travaux ou moin du montant
mentionné sur dessus sera eliminee

10- CONSULTATION DU DOSSIER D’APPEL D’OFFRES
Le dossier peut €tre consulté aux heures ouvrables a CDENO (Unité de SIGAMP), BP 339 Bamenda,
Tel 23336 10 17/ 677451721

11- ACQUISITION DU DOSSIER D’APPEL D’OFFRES:

Le dossier d’appel d’offres (version physique) est obtenu aupres de la CDENO Bamenda dés publication
du présent avis, contre versement d’une somme non remboursable des frais d’achat du DAO de Cent
trente mille (130,000) FCFA payable a la compte ARMP no 100010686097568660001-28 du banque
BICEC.

12- REMISE DES OFFRES :

Toute offre rédigée en francais ou en anglais devra étre transmise par le soumissionnaire sur la
plateforme COLEPS au plus tard le _&é{-_/ © 9; /2026 a 11.00. Heures, Une copie de sauvegarde de
l'offre enregistrée sur clé USB ou CD/DVD devra étre transmise a la Structure Interne de Gestion
Administrative des Marchés de la CDENO sous pli scellé avec l'indication clairet lisible « copie de
sauvegarde», en plus de la mention ci-dessous dans les délais impartis, avec ta mention. |

“ AVIS APPEL D’OFFRES NATIONAL OUVERT
NO . Op{ /ONIT/CDENO/CITB/2026 DU Z_?@_/_i/zom POUR LA
CONSTRUCTION D’UN COUVAGE ET DE MURS DE SOUTENEMENT POUR LA FIRME
PARENTEAU DES POULAIT DE CHAIR A MENDANKWE EN PROCEDURE URGENCE

Taille et format des fichiers
Pour la soumission en ligne, les tailles maximales des documents qui vont transiter sur la plateforme et
constituant ['offre du soumissionnaire sont les suivantes :

* 5 MO pour I'Offre Administrative ;

* 15 MO pour I'Offre Technique ;

> 5 MO pour I'Offre Financicre.

Les formats acceptés sont les suivants :
 Format PDF pour les documents textuels :
+ JPEG pour les images. me

G
Le candidat veillera a utiliser des logiciels de compression a%dﬁaédwre—e ment la taille des
Fichiers a transmettre
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13- RECEVABILITE DES OFFRES :

Les documents administratifs, 1'offre technique et I'offre financiére doivent étre scannés et déposés
sur la plateforme COLEPS. Les originaux de la caution de soumission et du recu de la CDEC
doivent étre soumis lors de I'ouverture des plis. Ces copies certifiées conformes doivent &tre
signées par le service émetteur ou les autorités administratives compétentes conformément au
Reglement Particulier de I'appel d'offres. Ces documents doivent dater de moins de trois (3) mois a
compter de la date d'ouverture des offres a I'exception de I'attestation de décharge CNPS dont la
validit¢ doit étre d'un mois.

14- OUVERTURE DES PLIS:

L ouverture des offres aura lieu en un temps le D44/ D= /2026 4 12 heures précises

dans la salle de Commission interne de la CDENO. '

Seuls le soumissionnaire peuvent assister & cette séance d’ouverture ou s’y faire représenter
par une personne de son choix ayant une parfaite connaissance du dossier et mandater a cet effet.
Sous peine de rejet, les pieces du dossier administratif requises doivent étre produites en originaux
ou en copies certifiées conformes parle service émetteur ou l'autorité administrative compétente,
conformément aux dispositions du Reglement Particulier de 1°’Appel d’Offres. Elles doivent étre
valides a la date limite originelle de dépat des offres ou avoir été établies postérieurement a la date
de signature de I'avis d’appel d’offres.

En cas d’absence ou de non-conformité d’une piece du dossier administratif lors de I’ouverture des
plis, un délai de quarante-huit heures est accords aux soumissionnaires concernés pour produire ou
remplacer la piéce en question.

15- CRITERES D’EVALUATION:
Les offres seront évaluées selon the conditions suivantes

A) Critéres éliminatoires

° De I"absence du cautionnement de soumission & ["ouverture des plis;

° De la non -production au-dela du délai de 48 h apres I"ouverture des plis, d’une piéce du dossier
administratif jugée non conforme ou absente lors de Pouverture des plis, (excepté le cautionnement de
soumission); |

¢ Des fausses déclarations, manccuvres frauduleuses ou des piéces falsifiées;

® Du non-respect de 75% critéres essentiels:

° De I'absence de la déclaration sur I"honneur de non abandon des chantiers au cours des trois dernieres
années ;

* Absence de recus pour indiquer que le montant de la caution a été déposé au CDEC

o Absence de I’Attestation de catégorisation ou de la copie de la décision rendant publique la
classification dans une catégorie donnée en vue de participer a une consultation dans le secteur des BTP
pour les entreprises catégorisées

° L’absence d’un prix unitaire quantifi¢ dans |'Offre financieére ;

o De I’absence d’un élément de |’offre financiere (la soumission, les BPU, le DQE) ;=

° Duree des travaux plus presiser dans le DAO

B) Critéres essentiels
L évaluation des offres sera faite sur la base des critéres esse

e Présentation générale de |'offre
° Les références de I'entreprise dans les realizations si
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- - Archives.

* La qualité du personnel

® Attestation et rapport du visite

® Moyens logistiques

® Organisation technique des travaux

* Cahier de clause technique particuliere paraphe & chaque page

® Cahier de clause administratives particuliere complete et paraphe & chaque page
° Capacité financiere

16- ATTRIBUTION DES CONTRACT :
Le marché sera attribuer ay soumissionner ayant présenté u

ne offre remplissant les criteres de qualificatior
technique et financiere requises et dont I’offre est évalude l

a moins-disante.
17. NOMBRE MAXIMUM DE LOTS :

Le présent appel d’offres est constitué d’un ot unique
18. DUREE DE VALIDITE DES OFFRES :

Les soumissionnaires rest

ent engagés par leur offre pendant quatre-vingt-dix jours (90) & partir de la dat
de la soumission.

19. RENSEIGNEMENTS COMPLEMENTAIRES

Les renseignements complémentaires peuvent atre obtenus auprés de CDENO, Unité SIGAMP, BP 399,
Tel 12333610 17/ 677 45 17 21

20. LUTTE CONTRE LA CORRUPTION ET LES MAUVAISES PRATIQUES
Pour toute dénonciation pour des pratiques, faits ou actes de corruption ou faits de mauvaises pratiques,
bien vouloir appeler la CONAC au numéro 1517, I’ Autorité chargée des Marchés Publics (MINMAP)

(SMS ou appel) aux numéros : (+237) 673 20 57 25 et 699 37 07 48, ’ARMP oy le Autorite Contractant
numeéro 2 33361440

Fait a Bamenda, le Qé =@ = 22025

Le Directeur Administratif de |a CDENO

Ampliations :

' < <2
AN 5
| 3 # ,
s Y
S
CIPM CDENO

ARMP (Pour publication)
MINMAP
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Document No. 2:
General Regulations of the Invitation to Tender
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GENERAL RULES OF THE INVITATION TO TENDER

A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction works described in the Tender File and briefly
described in the Special Regulations.
The name, identification number and number of lots which form the subject of the invitation to tender
feature in the Special Regulations of the invitation to tender.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in
the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order or that indicated in the said Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be financed by
the CDENO Budget for 2026

Article 3: Fraud and corruption
3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption™ whoever offers, gives, requests or accepts any advantage in view of
influencing the action of a public official during the award or execution of a contract;

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the
award or execution of a contract;

iii) “Collusive practices™ shall mean any form of agreement between two or among several bidders
(whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of
bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a contract.

b)  Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or
through an intermediary is guilty of corruption or is involved in fraudulent manoeuvres, collusive or
coercive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take
a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading. fraud, corruption or
production of non-genuine documents in the bid, without prejudice to criminal proceedings that may
be brought against him

Article 4: Candidates allowed to compete
Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must
be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must
not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in
a situation of conflict of interest if he:




i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used within
the scope of contracts awarded for this invitation to tender; or

ii) Presents more than one bid within the context of invitation to tender, except authorised variants
according to article 17, where need be; meanwhile, this does not prevent the participation of sub-
contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i)
legally and financially autonomous, (ii) managed according to commercial laws and (iii) not
under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services
5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the subject of
this contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the invitation to tender and all expenditure done within the context of the contract
shall be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate™ shall designate the place where the goods
are extracted, cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder
6.1 Asan integral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and
(b) provide all information requested of bidders in the Special Regulations of the invitation to tender,
in order to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:
(i) The production of certified balance sheets and recent turnovers:
(il) Access to a line of credit or availability of other financial resources;
(iii) Acquired and contracts awarded;
(iv) Pending litigations; and
(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following
conditions:
(a)The bid must include all the information listed in article 6(1) above. The Special Regulations must

indicate the information to be furnished by the group and that to be furnished by each member of the
group:

(b)The bid and the contract must be signed in a way that is binding on all members of the group:

(¢) The nature of the group (joint or several) must be specified in the Special Regulations and justified with
the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis a vis
the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project
Owner into a single account. On the other hand, each undertaking is paid into its own account by the
Project Owner where it is joint co-contracting.

rate that they comply with
lations of the invitation
A

6.3 Bidders must equally present sufficiently detailed proposa

to tender.
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6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender.

Article 7: Visit of works site
7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under
his own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and
the land for the said visit but only on the express condition that the bidder, his employees and agents
free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages. costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establish the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, it
includes the following documents:
Document No. 1.The letter of invitation to tender (for restricted invitation to tender);
Document No. 2. The tender notice:
Document No. 3. The General Regulations of the invitation to tender:
Document No. 4. The Special Regulations of the invitation to tender;
Document No. 5. The Special Administrative Conditions;
Document No. 6. The Special Technical Conditions;
Document No. 7. The schedule of unit prices;
Document No. 8. The bill of quantities and estimates;
Document No. 9. The sub details of unit prices;
Document No. 10. Model documents of the contract:
The execution schedule;
Model of forms presenting the equipment, personnel and references;
Model bidding letter:
Model bid bond;
Model final bond:
Model of bond of start-off advance:
Model of guarantee in replacement of the retention fund;
. Model contract;
Document No. 11. Models to be used by bidders:
a. Model contract:
Document No. 12. Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;
Document No. 13. List of first grade banking establishments or ﬂnanmal institutions approved by the
Minister in charge of Finance authorised to issue bonds ¢ ontracts to be inserted by
the Contracting Authority.
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8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all
aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s
address indicated in the Special Regulations of the invitation to tender and send a copy to the Project
Owner. The Contracting Authority replies in writing to any request for clarification received at least
fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice of candidates and the opening of bids, any bidder who
feels aggrieved in the public contracts award procedure may lodge a complaint to the Minister in charge of
Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of
the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known
by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever
the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid
The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into either
English or French of the passages concerning the bid is included:; in which case for reasons of
interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid < > OF
13.1 The bid presented by the bidder shall include the documems detalled in thé’ﬁpemal Regulations of the
invitation to tender, duly filled and put together in three \olumes F LR A\
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a. Volume 1: Administrative file

It includes:
i) all documents attesting that the bidder:

- - has subscribed to all declarations provided for by the laws and regulations in force:
= paid all taxes, duties, contributions, fees or deductions of whatever nature;

- is not winding up or bankrupt;

- is not the subject of an exclusion order or forfeiture provided for by the law in force;

i) The bid bond established in accordance with the provisions of article 17 of the General Regulations of
the invitation to tender;

ii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of article 6(1) the General Regulations of invitation to tender.

b. Volume 2: Technical bid
b.1 Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria
mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent elements of the technical
bid of the bidders especially: a methodological statement on an analysis of the works and specifying
the organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the
site, where necessary, etc).

b.3 Proof of acceptance of conditions of the contract
The bidder shall submit duly initialled copies of the administrative and technical documents relating to
the contract, namely:

1.The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

c. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

1. The signed and dated original bid prepared according to the attached model. stamped at the
prevailing rate:
The duly filled Unit Price Schedule;
The duly filled detailed estimates:
The sub-details of prices and/or breakdown of all-in prices:
The projected schedule of payments, where need be.

DN o= W)

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.
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Article 14: Bid price
14.1  Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender. on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

143  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be
subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed
in document 8 of the Tender File.

Article 15: Currency of bid and payment
The prices shall be in FCFA

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A
bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting
Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the provisions
of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

174  The bid bonds of bidders who are not retained shall be/yem‘r’m}nn fifteen (15) days after
publication of the award result. /m“ -

17.5 The bid bond of the successtul bidder shall be release

soon ag t the lattet would have signed the
contract and furnished the required final bond. : :
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17.6 The bid bond may be seized:

(a) Ifthe bidder withdraws his bid during the period of validity;
(b) If the retained bidder:

i) fails in his obligation to register the contract in application of article 38 of the General Regulations;

iii) fails in his obligation to furnish the required final bond in application of article 38 of the General
Regulations;

iv)  Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified
shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of
article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids
19.1  Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage.

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by
the Contracting Authority by publishing an addendum in accordance with the provisions of article 10
of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents: dEScubed iivarticle 13 of the General
Regulations in a volume clearly indicated “ORIGINAL”, 'Ingaddmon the* bidder shall submit the
number required in the General Regulations, bearing “COF‘Y In case of discrepancy. the original
shall be considered as authentic. ‘ :




20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf
of the bidder, in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be.
All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the
bid.

20.3 The bid shall bear no modification, suppression or alteration unless such corrections are initialled by the
signatory(ies) of the bid.

D. SUBMISSION OF BIDS
21 SUBMISSION OF BIDS: Each bid shall be drafted in English or French and submitted by the bidder
on the COLEPS platform not later than of /2026 at 11.00 am. Back-up copies of the
tender recorded on a USB key or CD/DVD must be sent in a sealed envelope with the clear and legible

indication "back-up copy", in addition to the above-mentioned Indication, within the deadline set and
should carry the following inscription:

<< OPEN NATIONAL INVITATION TO TENDERNO.__ /ONIT/CDENO/CITB/2026 OF _/__ /2026
FORTHE CONSTRUCTION OF BROODING BLOCK AND RETAINING WALLS FOR THE
BROILER PARENT STOCK FARM (BLOCK TWO & THREE) AT MENDANKWE BY EMERGENCY

' PROCEDURE. >>

For online submissions, the offer must be submitted by the bidder on the COLEPS platform as follows

File size and format
For online submission, the maximum sizes of the documents that will transit on the platform and constitute
the tenderer's offer are the following:

o 5 MB for the Administrative file;

. 15 MB for the Technical Offer:

. 5 MB for the Financial Offer.

The following formats are accepted:
«  PDF format for text documents;
e JPEG for images.

The applicant shall make sure that he uses compressing software to possibly reduce the size of the files
to be transmitted.

Article 22: Date and time-limit for submission of bids
22.1 The bids must be forwarded online not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the
bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids
NOT APPLICABLE.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after <ubm1ttmo &t The b1d> should submitted online in
accordance with Article 21 above. /s

24.2 No bid may be withdrawn during the interval between 'the submission of'bids-and the expiry of the
validity of bids specified by the model tender. The withdrawal of'a bid by a bidder during this interval




may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

E. Opening and evaluation of bids
Article 25: Opening of bids and petitions

25.1 The Tenders Board shall open the bids in single phase and in the presence of the bidder or their
representatives who wish to attend at the date, time and address specified in the Special Regulations.
Representatives of bidders shall sign a register attesting to their presence.

25.2 All bids shall be opened successively and the name of the bidder announced aloud as well as the the
price offered, including any rebates [in case of opening of financial bids] and any variant, where
necessary, the existence of a guarantee of the bid if it is required and any other details which the
Contracting Authority deems useful to be mentioned. Only rebates and variants of bids announced to
the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.3 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices. rebates and time-limits as well as the composition of the Evaluation sub-committee.
A copy of the said minutes to which is attached the attendance sheet is handed over to all the
participants at the end of the session.

25.4 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by the body in charge of regulation of public contract an initialled copy of
the bids presented by bidders. :

25.5 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with a copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure as long as the preferred bidder has not
been made public. subject to the disqualification of the bid of the bidder and suspension of the authors
from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of
the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having
to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination. evaluation and comparison of bids, the Tenders Board may, if it so desires.
request any bidder to give clarifications on his bid. This request for clanhcatlon and the response
thereto are formulated in writing but no change on the amount or ¢ bid is sought, offered or
authorised, except it is necessary to confirm the correction s discovered by the
Evaluation Sub-committee during the evaluation in accordar f article 30 of the
General Regulations.
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27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes
and the award of the contract.

Article 28: Determination of compliance of bids
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are

complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions

and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

i) Which substantially limits the scope, quality or realisation of the works;

i)  Which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or
his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented
bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.
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The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements
of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria

stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification.

Article 30: Correction of errors
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender

File to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in
the following manner:

(@)  Where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity. the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which case
the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

()  Where there is a difference between the price indicated in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a)
and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub committee, in accordance

with the error correction procedure above and with confirmation er, the said amount shall
be deemed to commit him.




30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States
(BEAC) under the conditions defined by the Special Regulations.
However prices shall be in FCFA

Article 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in
the bill of quantities and estimates but by adding the amount of works done under State supervision
where they are costed in a competitive manner as specified in the Special Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in
accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on technical
or financial basis.

e) By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the

Special Regulations by applying the rebates offered by the bidder for the award of more than one lot, if

this invitation to tender is launched simultaneously for several lots.

If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the

Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated on

their own merit and independently of the fact that the bidder offered or not a price for the technical

solution specified by the Contracting Authority in the Special Regulations.
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32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may.,
from the sub-details of prices furnished by the bidder for any element or all the elements of the bill of
quantities and estimates, verify if these prices are compatible with the construction methods and
proposed calendar. In the case where the justifications presented by the bidder are not satisfactory. the
Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory
Agency.

Article 33: Preference granted national bidders
National contractors shall benefit from a margin of national preference during the evaluation of bids as
provided for in the Public Contracts Code.

Article 34: Award 7 e MERDNN
34.1  The Contracting Authority shall award the contract to the Bigdder whose bid,was judged essentially
in compliance with the Tender File and who has the rgjqétiﬁyéd technical and: financial capacities to
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execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
necessary, proposed rebates

342 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the
authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders
Board, without any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was

retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the works
and the execution time-limit.

Article 37: Publication of results of award and petition
37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the

Independent Observer’s report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be

destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.

37.4 In case of petition. it should be addressed to the Public Contracts Authority, with copies to the body in

charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the successful
bidder and where applicable, the endorsement of the Minister in charge of Public Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond
39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish
the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2  The bond whose rate is 3% of the amount of the contract inclusive of all taxes, may be replaced by a
guarantee from a banking establishment approved according to the instruments in force with the
Project Owner as beneficiary or by a joint or several guarantee.
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SPECIAL TENDER CLAUSES.

' References of | General
' the General
1 regulations
1. Definition of works: CONSTRUCTION OF BROODING BLOCK AND
RETAINING WALLS FOR THE BROILER PARENT STOCK FARM (BLOCK
TWO & THREE) AT MENDANKWE BY EMERGENCY PROCEDURE.
% Name and address of the Contracting Authority: The Administrative Director of
| CDENO Bamenda
Reference of Invitation to Tender: Open National Invitation to Tender
No....... /ONIT/CDENO/ITB/2026 of
| 1.2 Execution deadline: Five (05) Months
2.1 Source of Financing: CDENO Budget 2026 Head: 20:10:51
3.1 List of prequalified candidates: Not applicable
4.1 Origin of building materials, equipment, materials, supplies and equipment: The
contractor has the choice of the source of building materials, construction products
. or components, subject to justifying they meet the conditions fixed by the contract.
6)  Evaluation criteria

6.1. Eliminatory criteria

C) Eliminatory Criteria.

Absence of bid bond at the opening of bids;

Failure to submit, beyond the 48(forty-eight) hours deadline after the opening of bids, a document
of the administrative file deemed non-compliant or absent (except the bid bond);

False declarations, fraudulent schemes or forged documents;

Absence of a Receipt from CDEC indicating the transfer of the Bid Bond amount;

Absence of an attestation to show that the enterprise is categorized or a copy of the decision
published indicating the categorization of the enterprise to carryout building construction;
Failure to comply with 75% essential criteria

Absence of an attestation signed by honour not having abandoned a public contracts for the past
three years;

Absence of a quantified unit price in the financial offer;

Absence of an element in the financial offer (submission, BPU, DQE);

Execution duration should not be more than prescribed

D) Essential Criteria.
The preliminary evaluation shall be binary and based on the following essential criteria:

General presentation of the bids

Experience of the enterprise.

Quality of personnel qualification and management of the company-—

Attestation and report of site visit |

Equipments (logistics means

\/Iethodoloox tor the e\ecutlon 01L works




o  Special Administrative Clause completed and initialed in all the pages and the last page signed,
stamped and dated.
e Financial capacity

7) Language of bid:
Bids shall either be presented in English or French language

8) PRESENTATION OF THE TENDER.
The bids prepared in English or French shall be scanned and submitted on the COLEPS
platform volumes as follows:
A)  Administrative Documents
B) Technical Documents
C)  Financial Documents

<< A: Administrative tender>> and shall contain the administrative documents of the enterprise.
These documents shall be scanned original or copies certified by competent authorities not more
than three months.

No. | DESIGNATION.

Al | Submission letter signed, stamped and affixed a fiscal stamp

A2 | An attestation of non-exclusion issued by the public contract regulatory Board (ARMP)

A3 | Purchase receipt of tender file of 130,000FCFA issued by BICEC bank

A4 | Valid tax payers’ card

A5 | An attestation of fiscal conformity

A6 | Attestation of bank account in the name of the Enterprise

A7 | An affidavit of non-bankruptcy issued by the court of 1** instance of the area where the
enterprise is registered.

A8 | Clearance certificate issued by National social Insurance Fund

A9 | An attestation to show that the enterprise is categorized or a copy of the decision published
indicating the categorization of the enterprise to carryout building construction

A10 | Guarantee deposit for the tender (BID Bond) of 4,400,000 FCFA or its equivalent
according to the attached model accompanied by CDEC receipt

All | A copy of localization plan of the enterprise

A12 | A group agreement where applicable

A13 | The power of Attorney or “Authorization” where necessary.

Al14 | Certificate of incorporation (registres de commerce).

A15 | An attestation signed by honour not having abandoned a public contracts for the past three years

A16 | Special Administrative clauses initialed on all pages and sign on the last page

B: TECHNICAL BID: and shall contain the technical tenders of the enterprise, which shall
comprise the under mentioned documents.

'No | DOCUMENT | SPECIFICATION AUTHENTIFICATION

L Bl } References of ‘ At least three civil engineering contracts | Amount of contract, copies of (1* and
l the enterprise. l or construction works of at least 100 last paces) and minutes of reception or
! ‘ million realized within the last three Tereore ¥ =ct1\e realisation.

l years 12 B phone number(s)
| X

{ l ‘ z{Bé .' QI ICEN) to enable

| | )
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Works Engineer: Civil Engineer with at
least 05 years’ experience in the field of

construction and inscribed in the national
order of civil engineer

Works Supervisor: At least a Senior

Attach for each person a CV (signed
and dated by the individual) as well
as a certified copy of highest
diploma of each person concerned
and a presentation of original of

B2 | Personnel list | Livestock Technician with at least 05 certificate, certified copy of the
years’ of professional experience identity card.
Foreman: Senior Civil Engineering NB-All key personnel must present
technician or HND with at least Syrs commitment of availability duly
experience signed & certified by the personnel
Chief Builder: Holder of BAC F4 cargemned.
: : Civil servants must present and
Chlef'cz.lrpenter: At least CAP mwiood. | oihorisation from the state
\VOI:k/JOlnery. X - — authorising them to work with the
Chief electrician: BAC in electricity/ i g4 :
pg g 2 bidding enterprise
Industrial wiring
Chief Sheet Metal: BAC in Sheet metal
Chief painter: Trade certifcate
B3 | Equipment A concrete mixer in good operating Bidders should provide Certified
condition hired or owned copies of vehicle registration or
Proof of vehicle (Pickup4x4 or van) purchase receipts. For hired
(hired or owned) : equipment, a lease contract duly
Proof of ownership or hire of a concrete | ;5tarised should be submitted
, vibrator
z Hand tools: These are small tools used in
5 construction works (masonry tools,
carpentry tools, electrical kid, iron
monger tools etc.
' B4 | Methodology/ | Bids shall be assessed technically based | Date, signature and stamp of bidder at
5 Organization of | on the understanding by the enterprise of | the end of document
works the operations and the organisation
intended for the execution of works, that
l is, it shall show clearly the organisation
" of the enterprise (methodology of
execution, work schedule, site
1 installation site visit, supply of materials,
‘ works to be sub-contracted, relating to
the use of local manpower, etc)
\ : Information on the sub-contractor IDAYS $E S| UANIS UL SUG-GOIERClar
' BS | Sub-contracting (aipsen: pemennel, ribmnees, 6 (only 30% of the contract can be
; ? 2 ? subcontracted)
B6 Tech.nical' Provided in tender file. Initialled on every page and signed and
‘ specifications stamp on the last page
B7 | Financial | Attestation of pre-financing delivered | Date and signature of bank Manager

| capability

by a banking institution recognised
by MINFI/COBAC of at least 70% to
the amount of the contract TTC
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Financial TENDER: and shall contain the following:

' No | DOCUMENT SPECIFICATION AUTHENTIFICATION
Cl Bid submission Format to be completed and Signature, date and stamp of bidder.
letter tender amount inserted. (see annexes (02 & 07 for format)
tShL;b;)Criies:lllis(:f tE ;ltciess gl?z(r)isceedlilsl}[ Initials on every page and signed on last
C2 | Price enclosure Slip | in accordance with the model and pase. A.” = e stamped Wlt_h
stating prices exclusive of VAT enterprise function stamp. (see annex 13
(=} 3
in words and in figures Joraampie)
~ | Bill of Quantities Detailed cost estimates of the Initials on every page and signed OQ last
C3 AR et ettes | il page. All pages must be stamped with
] enterprise function stamp.
C4 | Unit Price Schedule ggtr;ﬁag::aig(:&?glfe;i(iiczz'owlng Initials and stamped on every page

Each internal envelope shall carry the name of the enterprise and the corresponding nature of the
tender.

9. BID PRICE

10.

11.

9.1 Currency of Bid
The currency applicable to this bid shall be the FCFA

9.2. The price of the Contract shall not be revisable
Since the contract duration is less than 12 months, the prices of the Contract shall not be
revisable during execution

9.3. International tender: Not applicable

9.4. Currency of the Contracting Authority: The Currency of the contracting Authority (the
Director of CDENO) shall be Francs CFA

DURATION OF CONTRACT. The maximum deadline for the job forming the subject of this
invitation to tender shall be five (05) months from the date of notification of each service
order to start work.

PREPARATION AND SUBMISSION OF OFFER
11.1. BID BOND:
Each bidder must attach to his/her administrative documents a bid bond issued by a bank

approved by the ministry of the Finance as amounting to Four million seven hundred and

tifteen thousand three hundred and nine (4,715,309) FCFA
11.2. Period of validity of bids
The period of validity of bids shall be 90 days from the date of submission of offers

11.3. Address of the Contracting Authority to be used for the submission of offers
Bids shall be submitted to CDENO main office. SIGAMP UNIT

11.4. The subject shall be Open National 1nv1ta{mp to tender No. FOR
THE CONSTRUCTION OF BROODING BLOC‘K MD RET AD\II\G WALLS FOR THE
BROILER PARENT STOCK FARM (BLOCIv "f'\\ O & THR]:E) AT ME\DA\I\\\ E BY
EMERGENCY PROCEDURE. , ] AREA




11.6. DELIVERY DEADLINE: The maximum deadline for the job forming the subject of this
invitation to tender shall be Five (05) months from the date of notification of each service
order for supply and the delivery schedules shall be done by the contracting authority

11.7. VENUE, TIME, OPENING OF BIDS AND EVALUATION OF TENDERS.

The opening of bids shall take place on the ----------- /2026 at 12.00 pm in the CDENO
conference hall Bamenda. The tenders shall be open and evaluated following the evaluation
sheet attaché as Annexed

12. EVALUATION AND COMPARISON OF BIDS
Conversion into a single currency

12.1. The currency retained for conversion into a single currency is the CFA francs and
Source of exchange rate: Bank of Central African Sates (BEAC)

12.2 Date of exchange rate:
The date of exchange rate shall not be more than 28 days to the deadline for the submission of

bids.

13. AWARD OF THE CONTRACT: The contracting authority shall award the Contract to
the bidder whose bid is judged to conform to the essentials of the tender specification, and
who has submitted the most coherent bid and the lowest bid. But inconsistent and unrealistic
offers will not be accepted.
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EVALUATION GRID FOR THE CONSTRUCTION OF BROODING BLOCK AND RETAINING
WALLS FOR THE BROILER PARENT STOCK FARM (BLOCK TWO & THREE) AT
MENDANKWE BY EMERGENCY PROCEDURE.

General presentation of bids

«Presence oL all QOCUMBNTS.. ...oomnastomsmsssnssiissiisissrssmissssssmisio Yes/no
sPESDEEIY DO ...oovememesmmsennonseinesspotisinssioiinmibssniaiidits iiabas s iaing Yes/no
-Table of CoMEnBanuisunmnmss s Yes/no
- Mutiibered Pages.usnonsmsmmarnuuninsmsrpsasumuas Yes/no
-Separators in colour:apart from While cussswsossmmsmammssssiss Yes/no
-Order preseribed respeeted. . svnmssmvsmmumsssmssans Yes/no
-Clearness of the docUmMentS s s Yes/no
TOTAL 1 /7

a. The company references

References of the company in civil construction or construction works of at least 100
million for the past three years:

-Minimum three (03) contracts registered (1> and 1ast page...........cocooeerevvereenecs /1 Yes/no
-Minimum three(03) reception minutes corresponding to the attached contract............... /1 | Yes/no
' TOTAL 2 /2
b. Equipment
-Proof of a concrete mixer in good operating condition hired or owned ............... Yes/no
-Proof of a vehicle pick up 4x4 or van) (Hired or owned).............. Yes/no
Proof of ownership or hire of a concrete vibrator..................... Yes/no
=Proof of amasonty teolsiKids uwmaivmmssnmsnsasisssssssaenss Yes/no
S L e B o —— Yes/no
' Proof of an Electrical kit Yes/no
' Proof of a Plumbing kit Yes/no
' Proof of a Painting kit Yes/no
Proof of a Metallic Kit Yes/no
TOTAL 3 /9
¢. Qualification of site personnel
-Organizational chart of the enterprise.........cooeveeenccicciininnnns Yes/no
-Organizational chart with comments........ccoccoiviiiinnnnnn Yes/no
Works Engineer: Civil Engineer with at least Syrs experience
' -Diploma of work Director certified........cocovurreeieisireiicsienennas Yes/no
. -Presentation of original diploma or certificate............ccoovvverrennenn. Yes/no
' -Attestation from National Order of Civil Engineers.................. Yes/no
' -CV signed and dated by works Engineer........coocoevveeiieiininenccnnns Yes/no
' -Certified copy of valid national identity card..........ccocovoiiiinnnnnn. Yes/no
' -Professional experience of works Director at least five years........ Yes/no
| ~Attestation of avallability. cummmmessnmsmmmimsmsams Yes/no
' Works Supervisor: Senior Livestock Technician with at least Syrs experience
| -Diploma of work Director certified .uummmmiiveusmmosses Yes/no
w -Presentation of original diploma or certificate............ccccveevirenenens Yes/no
| -CV signed and dated by works Engineer...........ocococoveevererevecenennns Yes/no
-Cemﬂed copy ofvalld natloml 1dent1t\ card....cocveeeieiicienen, e 17.’:"111:‘::.,\ Yes/no
| M | Yes/no
Yes/no
-Dlploma of w 011\ Director Cemﬂed ............................. ,J‘ 4 : | Yes/no
' -Presentation of original diploma or certiﬁcate..........‘...\.".;. AR J | Yes/no
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-CV signed and dated by works Director...........cccooeveivneciinnnnnns Yes/no
-Certified copy of valid national identity card............cccoevererrnnneee. Yes/no

| -Professional experience of works Director at least five years........... Yes/no
-Attestation of availability.......cccocevvevvieiiviniiiiniciicieecec, Yes/no
Main builder: Holder of BAC F4 with at least
Certified copy of valid national identity card Yes/no
Certified copy of certificate Yes/no
CV signed and dated Yes/no
Attestation of availability duly signed by concern and dated Yes/no

Chief carpenter: At least BAC in wood work/joinery
Certified copy of valid national identity card Yes/no
Certified copy of diploma Yes/no
CV signed and dated Yes/no
Attestation of availability duly signed by bearer and dated Yes/no
Chief electrician: BAC in electricity/ Industrial wiring

Certified copy of valid national identity card Yes/no
Certified copy of diploma Yes/no
CV signed and dated Yes/no

| Attestation of availability duly signed by bearer and dated Yes/no

' Chief sheet metal: BAC in Sheet metal
Certified copy of valid national identity card Yes/no
Certified copy of diploma Yes/no
CV signed and dated Yes/no
Attestation of availability duly signed by bearer and dated Yes/no

Chief Painter

Certified copy of valid national identity card Yes/no
Certified copy of Trade certificate Yes/no

' Cv signed and dated Yes/no

| TOTAL 4 /40

. The methodology of intervention and execution of work
-Attestation of site visit Yes/no
-Site visit report Yes/no
-Detailed technical note on the organization and execution of works..... Yes/no
-Coherence synchronized planning of execution of works........... Yes/no

. -Coherence individual protection plan (IPP) within the building site.. Yes/no

| -Coherence of the General Security and Safety Plan (GSSP) within the building site........ Yes/no

_ -Description of the socio-environment measures for the site protection.............. Yes/no f

' -Coherence in the methodology of execution of works.................. Yes/no [
-Coherence in the organization of the site Yes/no ?

| -Plan of the supply of construction materials and storages conditions..................ccc..oo......... Yes/no

- -Detailed manpower deployment plan................cccoeeveereeeciennenee. Yes/no

| -Technical note on observations and recommendations................ Yes/no

' -SAC duly initialed on each page, signed and dated on the last page......................... Yes/no

| TOTAL 5 /13

_e- Pre-financing ! ’ .
Attestation of credibility shall be at least 70% of the bid price..ci(a "¢ ©* “ans PN | Yes/no

TQTAL 6 \r-,'\ \ /1
/72

| TOTAL=TOTAL1 + TOTAL2 + TOTAL3 + TOTAL 4 + TOTAL: #+ TOTAL6

f‘ A '9

Any offer that shall not respect 75% of the above criteria shaﬂ sxmpl\ bé ehmm,ated
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Chapter I: General

Article 1: Subject of tender

The Contract has as subject the CONSTRUCTION OF BROODING BLOCK AND
RETAINING WALLS FOR THE BROILER PARENT STOCK FARM (BLOCK TWO &
THREE) AT MENDANKWE BY EMERGENCY PROCEDURE..

Article 2: Award procedure (GAC supplemented)

The present Contract is awarded after an Open National Invitation to tender by emergency
procedure following the procedures laid down for the award of public contracts in Cameroon.

Article 3: Definitions and duties (article 2 of GAC supplemented)

1- General definitions

- The Contracting authority is the Administrative Director of CDENO. He is responsible for
the general administrative. financial services forming the subject of the Contract and the
conservation of the originals of the Contract / transmission of copies to ARMP and other stake
holders involved in the execution of the Contract.

- The Project manager is the Technical Service of CDENO, responsible for the technical
services forming the subject of the Contract

- The contract engineer is the Regional Delegate of Public Works North West and is

l responsible for the follow-up of the execution of the Contract

_ External control by MINMAP. The control brigade of MINMAP shall carry
unannounced control visits to the project site

2- Security
This Contract may be used as security, subject to any form of assignment of receivables.
In this case:

- The authority in charge of ordering payment shall be the Administrative Director of
CDENO and the specialized Finance Controller of CDENO.

- The body or official in charge of payment shall be the Accounting Officer of CDENO;

_ The official competent to furnish information within the context of execution of this Contract
shall be the contract manager and the contract engineer.

- A follow up Commission : not applicable here because of the amount of the Contract

Article 4: Language, applicable law and regulation (GAC supplemented)

a. The language used is that of the submission is either English or French,

b. The laws and regulations are the laws and regulations in force in Cameroon;

c. The supplier undertakes to observe laws. regulations, and order in force in the Republic of
Cameroon, and as well in its own organization in the implementation of the Contract.

Article 5: Constituent documents of the contract (Article 4 of GAC)

The constituent contractual documents of this Contract in order of priority are

1) The tender or commitment letter:

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions (GAC)
and the Special Technical Conditions (STC) hereunder: -

3) The Special Administrative Conditions (SAC):

4) The Special Technical Conditions (STC):




5) The particular elements necessary for the determination of the contract price, such as, in order of priority: the unit
price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-
details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents [insert and indicate, where need be, names and
references].

7) The General Administrative Conditions applicable on public works contracts that went into effect by Order No.
033/CAB/PM of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the contract

Article 6: General instruments in force

This contract shall be governed by the following general instruments:

a) The instruments governing the professional corps;

b) Decree No. 2018/366 of 20" June 2018 to institute the Public Contracts Code;

c) Decree No. 2012/075 of 8 March 2012 to organize the Ministry of Public Contracts;

d) Decree No. 2012/076 of 8 March 2012 to amend and supplement some provisions of Decree
No. 048/2001 of 23 February 2001 on the creation, organization and functioning of the Public
Contracts Regulatory Agency;

e) Decree No. 2001/048 of 23 February 2001 relating to the creation, organisation and
functioning of the Public Contracts Regulatory Agency:

f) Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax
and customs system applicable to public contracts:

@) Other instruments specific to the domain concerned in the contract.

h) Circular no. 00001/PR/MINMAP/CAB of 25/4/2022 relating to the application of the public
contract code

i)  Circular no.0001877/C/MINFI of 31/12/2025 bearing on the instructions on the
implementation of the finance law, the monitoring and control of the execution of the Budgets
of the State and other Public Entities for the year 2026

Article 7: Communication (Article 6 of GAC supplemented)

a) The contractor and the contracting authority shall prohibit any communication relating to the
performance of the work which is not confirmed in writing. Any operation outside the
framework of this Contract will neither be recognized nor paid by the Contracting Authority
unless they had been the object of a command written on his part. The contractor prior to the
signing of the Contract must submit the coordinates of its representation in the region (location
Plan. name and surnames) and telephone of the representative.

b) The contractor will address all written notifications or correspondences to the contract engineer.
and copy the Contracting Authority.

Article 8: Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:

8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority
and notified to the contractor by the Project Owner with a copy.te-the. Contracting Authority, the
Contract Manager, Contract Engineer, the Paying Body and the.fP *oject ’\Hanac’u where applicable.

8.2 Upon proposal by the Project Owner. Administrative Orgiéus mth 'an mmdence ,pn the objective, the
amount and execution deadline shall be signed by COlltlf/lGiLuU Agth&@;&qnd notmed by the Project
Owner to the Contractor with a copy to the Contrf\c{tlhoc Authom‘\o thie :G@nn,act Manager, the




8.4

8.6

8.7

8.8

Contract Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying
Body shall possibly be required before the signature of those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and notified to the contractor by the
Contract Engineer or Project Manager (where applicable) with a copy to the Contracting Authority
and Contract Manager.

Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the
contractor by the Contract Manager with a copy to the Contracting Authority, the Contract Engineer
and Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or any other
case of force majeure shall be signed by the Contracting Authority and notified by his services to the
contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project
Manager.

Administrative Orders prescribing works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal usage shall be signed by the Contract
Manager upon the proposal of the Contract Engineer and notified to the contractor by the Contract
Engineer.

The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders
received.

Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within a maximum of 30 days from the date of transmission by
the Contracting Authority to the Project Manager. Beyond this deadline, the Contracting
Authority shall establish the default of the Project Owner, take over from him and carry out
the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)

9.1

The Contract shall be in one phase
At the end of the phase, the Project Owner shall carry out the acceptance of the works and issue an

attestation of proper execution to the contractor. This attestation shall condition the start of the
following conditional phase.

9.2 Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)

Any modification, even partial, made to the technical bid shall only occur after the written approval
of the Contract Manager. In case of modification. the contractor shall have himself replaced by a
member of staff of equal competence (qualifications and experiences).

In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project
Owner in the days following notification of the Administrative Order to start execution. The Project
Manager has 5 days to notify his opinion in writing with a copy sent to the Contract Manager.
Beyond this time-limit, the staff list shall be considered as approved.

nical bid prior to and during

Any unilateral modification on the supervisory staff made in the tggh
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Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2% of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days
of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisional
acceptance of the works, following a release issued by the Contracting Authority upon request by the
contractor.

11.2 Performance bond

The retention fund shall be set at 5 of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance
by release issued by the Project Owner upon request by the contractor.

11.3 Guarantee of start-off advance

It may be granted to the contractor on express request and without justification on his part, a start-up
advance that is at most equal to twenty per cent (20%) of the amount of the contract TTC. The amount
which must be covered by a bond from a bank duly recognized by the Ministry of Finance

11.4 Guarantee Retention

Ten per cent (10%) of the amount of the contract TTC shall be cautioned by a bank duly recognized by the
Ministry of Finance accompanied by a receipt from CDEC.

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)

The amount of this contract as indicated by the attached estimates is (in figures) (in letters)
CFA francs Inclusive of All Taxes; that is:
- Amount exclusive of VAT: ( )CFAF
- Amount of VAT: ( ) CFA F.
- Amount of AIR CFAF
Net to be paid=

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account
No. opened in the name of the contractor in the bank.

Article 14: Price variation (Article 20 of GAC)
Prices shall be firm
a. Payments on account made to the supplier as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price
reductions. =
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NOT APPLICABLE

Article 17: Works under State supervision (Article 22 of GAC supplemented)

17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the amount of the
contract and its additional clauses, where applicable.

17.2 In the case where the contractor were invited to execute works under State supervision, the submitted
and duly justified expenditures shall be reimbursed to him under the following conditions:

- The quantities considered shall be the hours used or the quantities of building materials and materials
used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40
%) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of
prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use,
marked up by ten percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked
up by 25 % to take into account the overheads, profits and the contractor’s unforeseens.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at unit price.

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
NOT APPLICABLE

Article 20: Advances (article 28 of the GAC)

20.1 The Contracting Authority shall grant a start-off advance equal to 20 % of the amount of the contract

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all
taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by
Cameroon law or a first-rate financial institution in accordance with the instruments in force and
reimbursed by deduction of the payments on accounts to be paid to the contractor during the execution
of the contract according to the modalities laid down in the Special Administrative Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of
the works reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of
the guarantee upon the express request by the contractor.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the contractor and the Project Manager shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

21.2 Monthly detailed account

contractor shall hand over

No later than the fifth (5“’) of the month following the month of the services

to the Project Manager two draft provisional monthly detailed ac tsuEmisey opies (one detailed
account exclusive of VAT and the other inclusive of taxes), accord %\E»ﬂ 3 (’;?" ) el and establishing
the total amount of the sums to which he may lay claim as a result/gf f)éxegg_ign falfg\gontract since the
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Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- Amount exclusive of taxes - AIR paid directly into the account of the contractor;
- 2.2 % % paid to the public treasury as AIR due by the contractor depending on the financial regime of the
enterprise

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed accounts
he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by within a maximum deadline of calendar days from the date
of submission of the approved detailed accounts.

21.3 Detailed account of start-off account

Article 22: Interest on overdue payments (Article 31 of the GAC)

Possible interests on overdue payments are paid by statement of sums due in accordance with article 88 of
Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay

23.1The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000™ of the initial contract amount all taxes inclusive per calendar day
of delay from the first to the 30™ day beyond the contractual time-limit;

b) One thousandth (1/ 1000™ of the initial amount of the contract inclusive of all taxes per calendar
day beyond the 30™ day.

23.2The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial
contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for
the following special penalties for the non-observation of the provisions of the contract, especially:

- Late submission of final bond:
- Late submission of insurances;

- Late submission of the draft execution schedule if the the lateness is caused by the
contractor.

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

I. In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors,
where need be. e B

2. Indicate the method of payment of sub-contractors, where |1e,ie.;g¥;f‘

Article 23: Final detailed account (article 34 of the GAC) /=




25.1 After completion of the works and within a maximum time-limit of 30 days after the date of
provisional acceptance, the contractor shall establish, based on joint reports, the draft final detailed
account of works executed and which detailed account summarises the total sums to which the
contractor may be entitled as a result of the execution of the whole contract.

25.1  The time-limit available to the Contract Manager to notify the corrected and approved draft to the
Project Manager 20 days

25.2  The time-limit available to the contractor to return the signed final detailed account shall be 15 days
Article 26: General and final detailed account (article 35 of the GAC)

26.1 The time-limit available to the Contract Manager or the Project Manager to establish the general
detailed account and forward to the contractor after final acceptance shall be 20 days

At the end of the guarantee period which results in the final acceptance of the works, the Contract Manager
draws up the general and final detailed accounts of the contract which he has had signed jointly by the
contractor and the Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.
The signing of the general and final detailed account without reservation by the contractor definitely binds
the two parties, puts an end to the contract, except with regard to interest on overdue payments.

26.2 The time-limit available to the contractor to return the signed final detailed shall be 15 days

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax
regulations and customs procedures applicable to public contracts. The taxes applicable to this contract
include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on
company taxes;
- Registration dues in accordance with the Tax Code;
- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
o Council dues and taxes:
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes.
All taxes inclusive prices means VAT included.

Article 28: Stamp duty and registration of contracts (article 37 of GAC)

Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in accordance
with the applicable regulations.

Chapter II1: Execution of works

Article 29: Nature of the works (article 46 of GAC)
The works shall be as indicated in the Special Technical Conditions
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Article 30: Role and responsibilities of the Project Owner (GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence, assault
and battery, slander or defamation of which he could be victim by reason of or during the exercise of his
mission.

Article 31: Execution time-limit of the contract (article 38 of the GAC)

31.1 The time-limit for the execution of the works forming the subject of this contract shall be three (03)
months

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works [or that fixed in this Administrative Order- to be specified].

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)

The detailed and general plan of progress of the works shall be communicated to the Project Manager in 3
copies at the beginning of each month
Article 33: Provision of documents and site (article 42 of the GAC)

A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager
Manager].

The Project Owner shall make available the site and access ways to the contractor at the appropriate time as
the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)

The following insurance policies are required within the scope of this contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the contract (to be adapted):

- Liability insurance, business manager;
- Comprehensive insurance of the site;

- Insurance covering its ten-year obligation, where applicable.

Article 35: Documents to be furnished by the contractor (Article 49 of the GAC supplemented)
35.1 Programme of works, Quality Assurance Plan and others (to0 be specified).

a) Within a minimum deadline of thirty (30) day from the date of notification of the Administrative
Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of Contract
Manager after the endorsement of the Project Manager (or Project Engineer] the execution programme of
the works, his supply calendar, his draft Quality Assurance Plan and the Environment Management Plan,
where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of hﬁeen (15) days from the
date of reception with: 5 0,

V/ o ? “0
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The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then
has a deadline of five (5) days to give his approval or possibly make comments. Delay in approving the
draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the contractor
of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be
ascertained nor paid for. The updated and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site.
Significant modifications may only be made on the contractual programme upon receiving the approval of
the Project Manager. After approval of the execution schedule by the Contract Manager, the latter shall
transmit it within five (5) days to the Contracting Authority without staying its execution. However, if
important modifications alter the objective of the contract or the nature of the works, the Contracting
Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15)
days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of the
site and basic life. conditions of the backfill of the extraction sites and conditions for reinstating the works
and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well
as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their implementation
may cause both towards third parties and the respect of clauses of the contract.

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all the
parts of the structure must be submitted for the endorsement of the Project Engineer or Project
Manager at most one month prior to the date provided for the commencement of execution of the
corresponding part of the structure.

b) The Project Engineer or Project Manager has a deadline of fifteen (15) days to examine and make

known his observations. The contractor then has a deadline of eight days to present a new file
including the said observations.

(5]
n
(O8]

In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be placed within a maximum deadline of
one month after the notification of the Administrative Order to commence work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary must be in : /7o
be specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in the GAC,

Article 37: Implantation of structures




The Project Manager shall notify within 10 days following the date of notification of the Administrative
Order to commence work, the basic points and levels of the project.
A site installation committee shall comprise of the following

e The project owner or his representative — President

o The project Engineer — Secretary

o The project Manager - Member

e The representative of MINMAP

e The contractor

Article 38: Sub-contracting (article 54 of the GAC)

The part of the works to be sub-contracted shall be [specify] % of the initial amount of the contract and its
additional clauses (the ceiling is 30 %,).
Article 39: Site laboratory and trials (article 55 of GAC)

39.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in
the Special Technical Conditions.

39.2 The Contract Manager has a deadline of 15 days to approve the contractor’s personnel and laboratory
as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)

40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where
need be and the contractor’s representative each day.

40.2 1t is a joint document in a single copy. Its pages must be numbered and initialled. No page should be
removed. The erased or cancelled parts must be mentioned on the margin for validation.

Article 41: Use of explosives (article 60 of the GAC)

NON APPLICABLE

Chapter IV: Acceptance
Article 42: Provisional acceptance (article 67 of the GAC)
(a) Technical receptions
Before the provisional acceptance, the contractor shall request in writing to the Contract engineer, with
copies to the Contracting Authority and MINMA|P for the organisation of a technical visit prior to the
provisional acceptance
The contractor shall request in writing to the contracting authority and copy the engineer. the

Organization of a provisional reception with copy of technical reception attached.
The provisional reception commission will be composed of the following members:

- The Administrative Director or his Representative President
- The Regional Delegate of Public Works NW (control Engineer)  Secretary
- The Regional Delegation MINMAP NW _~-Observer
- The Project Manager o750 Menber.
- The contractor ) _

Observer. ="
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The quorum of the reception commission is achieved by the presence of 2/3 of its members.
The contractor is convened at the reception as observer. He is required to attend or to be represented.

His absence is equivalent to the total acceptance of the conclusions of the reception commission.

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the
acceptance and shall proceed to provisional acceptance of the works if there is need.

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the
spot by all the members of the Commission.

The minutes of the provisional acceptance report shall specify or set the date of completion of the works.
Article 43: Documents to be furnished after execution (article 68 of the GAC)

43.1 The list of the documents to be furnished within a time-limit of 30 days after provisional acceptance
shall include:
- The *AS BUILT PLAN)
- Administrative Documents

43.2 The amount to be retained on the caution in terms of penalty for non execution of works shall be 10%
of the amount of the contract all taxes inclusive.

Article 44: Guarantee period (article 70 of the GAC)

The guarantee period shall be One year to run from the date of the provisional acceptance of the works.
A 10% caution of the contract TTC shall be cautioned and backed by a CDEC receipt

Article 45: Final acceptance (article 72 of the GAC)

45.1 Final acceptance shall take place within a maximum deadline of [fifieen (15) days] from the expiry
date of the guarantee.

45.2 The procedure for final acceptance shall be the same as for provisional acceptance.

45.3 The members of the final reception shall be same as those of provisional reception.

Chapter V: Sundry provisions

Article 46: Termination of the contract (article 74 of the GAC)
The contract may be terminated as provided for in 2018/366 of 20/06/2018 and equally under the
conditions laid down in articles 74, 75 and 76 of the GAC especially in one of the following cases:

- Delay of more than fifteen (15) calendar days in the execution of an Administrative Order or
unjustified stoppage of more than seven (7) calendar days;

- Delay in work resulting in penalties of more than 10 % of the amount of the works;

- Refusal to repeat poorly executed works;

- Default by the contractor:;

- Persistent non payment for services.

Article 47: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the threshold
admitted are:

ims shall not be

Rainfall: 200 millimetres in 24 hours:
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- Wind: 40 metres per second;
- Flood: decennial flood frequency.

Article 48: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: /o be filled, where need be].

Article 49: Production and dissemination of this contract
15 copies of this contract shall be produced at the cost of the contractor and furnished to the Contract
Manager.

Article 50 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter into force as
soon as it is notified to the contractor by the Contracting Authority.
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DOCUMENT N°5 :
THE SPECIAL TECHNICAL CONDITIONS (CCTP)
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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON

PAIX — TRAVAIL — PATRIE PEACE - WORK — FATHERLAND

MINISTERE DE L’ELEVAGE, DES PECHES MINISTRY OF LIVESTOCK, FISHERIES
ET DES INDUSTRIES ANIMALES AND ANIMAL INDUSTRIES

CAISSE DE DEVELOPPEMENT DE NORTH WEST LIVESTOCK

L’ELEVAGE DU NORD-OUEST (CDENO) DEVELOPMENT FUND (NWLDF)

Tel. Fax: (237) 233 36 :26 :15 Tel: 23336 :14 :40 /67783122

Email : cdenobda@yahoo.com BP 399 Mankon Bamenda

NORTH WEST LIVESTOCK DEVELOPMENT FUND (CDENO)

FEASIBILITY STUDIES FOR THE CONSTRUCTION OF BROODING
BLOCKS AND RETAINING WALLS FOR BROILER PARENT STOCK
FARM (BLOCK TWO AND THREE) AT MENDANKWE, BAMENDA 1,
SUB-DIVION MEZAM-DIVISION, NORTH-WEST REGION -
CAMEROON.

\ BLOCK 1

BLOCK 2

PRO]ECTAMOUNT220,000,000FRS
FUNDING; CDENO INVESTMENT BUDGET 2026
2025
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L INTRODUCTION

Following an appraisal carried out by the CDENO North West Region, identifying the
location of a parent stock farm, the latter furthermore requested for the feasibility studies for the

CONSTRUCTION OF TWO BROODING BLOCKS AND RETAINING WALLS FOR
BROILER PARENT STOCK FARM (BLOCK TWO & THREE) AT MENDANKWE BY
EMERGENCY PROCEDURE. , BAMENDA 1, SUB-DIVION MEZAM-DIVISION,
NORTH-WEST REGION - CAMEROON.

This project comprises of several construction components which include;

- The construction of a fence, guard house, dressing room for workers & biosecurity system
for the parent stock farm for broilers,

- The Construction of Poultry Sheds for Broilers incorporated with a well and water tower.
- The construction of a four-bedroom staff blocks with two toilets,
- The construction of an office block with two toilets,

- The construction of a storage block

REMARK; Refer to the detailed pre studies report of the overall project submitted by AP-
CONSULT & SERVICES for some of the project details such as

- Geotechnical and Topographical studies

- Environmental impact study of the project

- Environmental and social management of the project (ESMP)
- General layout map of the entire project

- Their recommendations and Conclusion on the general implementation of the project.

LOCALISATION OF PROJECT SITE
The project site is located at MENDANKWE , BAMENDA 1 SUB DIVISION, MEZAM
DIVISION OF THE NORTH WEST REGION.

[I-2 Description of project

The project, is the construction and equipping of a parent stock farm for broilers at
Mendankwe Bamenda 1, Mezam division of the North West region. The particular component
involved in this phase is the construction of BLOCK TWO AND THREE. Consult the working
drawings for detail distribution of the project.
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CONTENT AND TECHNICAL CHARACTERISTICS OF THE PROJECT

TECHNICAL SPECIFICATIONS FOR THE FOR THE CONSTRUCTION OF THE
BROODING BLOCKS AND RETAININ G WALLS FOR BROILER PARENT § TOCK FARM
(BLOCK TWO & THREE) A T MENDANKWE BY EMERGENCY PROCED URE. ,
BAMENDA I, SUB-DIVION MEZAM-DI VISION, NORTH-WEST REGION - CAMEROON.
01) Dimensions of the shed for 5000 capacity.

- Length: 61.5 m
- Width: 16.5 m
- Height: 3.50 m

This shed shall be separated in the middle by a wall to form two sheds of 30.75m x 16.5m.
02) Dimensions of the sheds with 1750 capacity for cocks and hens.
- Length: 35.30 m

l - Width: 10.55 m

- Height: 3.50 m

The shed of 1750 capacity shall be separated in the middle giving 17.5 by 5m each. These
sheds above shall provide the required farm capacity of 6, 000 hens and 750 cocks.

The next block shall be used as farm ware house.

03) Dimensions of farm ware house

- Length: 30 m

- Width: 12.55 m

- Height: 5 m

CONSTRUCTION OF POULTRY SHEDS

FOUNDATION

The foundation walls shall be done with black stones (Random course work finished with recess
pointed joints) using cement mortar dosed at 300/m”.

WALL ELEVATION
The walls shall be erected w ith hallow sand Crete blocks of 13*"0~-¥-0cm dosed @ 300kg/m3

/\'JF‘

(machine vibrated) at 90cm height as shown on the w 011\1 &tr&m ings’ usmg cement mortar dosed

at 300/m’. The Wire mesh on walls of poultry block at hei’vht 2 gmy for N enfﬂatlon should be (Size




6mm with filter 31x31mm) The mesh should be coated to prevent rust attack due to oxidation. The
mesh should be stringed and fasten with angle bars (Spaced @ 1.2m) fixed securely between the

walls, pillars and top beam.

ROOF SYSTEM

The roof shall be of Coloured T oll Bar Zinc 050mm. Rain water should be collected
through roof gutters and empty to the ground using controlled pipes. The pipes shall be (PVC
Nomalesae @100mm).

The Roof has an opening of at least 80cm height covered Wire mesh (Size 6mm with filter
31x31mm) for ventilation. The mesh should be coated to prevent rust attack due to oxidation. The
mesh should be stringed and fasten with angle bars (Spaced @ 1.2m) fixed securely between the
roof members.

EXTERNAL AND YARD WORKS

The external works shall include

- The construction of stone masonry returning walls to make up levels

- Access Ramp for vehicle and steps

- The construction of rain water gutters round the building

- The Provision of water system (construction of a well equipped with concrete rings, water
tower, of 4m height to carry two 5000-liter tanks, installation of solar pumping system,

Plumbing pipes and accessories etc)
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GENERAL TECHNICAL SPECIFICATIONS
TECHNICAL SPECIFICATIONS FOR CONSTRUCTION OF THE STRUCTURE

A. PRELIMINARY WORKS

The present technical specifications are aimed at prescribing the norms relative to the
CONSTRUCTION OF A BROODING BLOCK AND RETAINING WALLS FOR BROILER
PARENT STOCK FARM (BLOCK TWO AND THREE) AT MENDANKWE, BAMENDA L,
SUB-DIVION MEZAM-DIVISION, NORTH-WEST REGION - CAMEROON. The different
phases of the project shall be realized in conformity with the present technical specifications. The

works shall be realized under the strict control of seasoned civil engineers and competent
technicians.

A.lL Building Site Installations.
The contractor shall demolish any the existing structure: conserve re-usable materials as shall be
recommended by the project owner/control Engineer. He shall clear the site of all debris and set up
temporary structures and facilities needed to execute the works, such as:

. Offices of the contractor equipped with tables, chairs and lock-up cupboards.

- Building site toilet facility (as necessary)

A.2. Connection to Utility Networks Water:
Connect to the CDE water supply network. where possible, or any other solution acceptable to the
supervisor, if the CDE network is not available. The contractor shall be responsible for the constant

supply of sufficient water to the project site.
He shall not. under any circumstance. use excusc that those supplying him with water or CDE have
failed in their assignment to justify delays in the execution of the contract. The water used must be

of an acceptable quality for the works.

A.3. Sanitation
The contractor shall ensure the availability and use of toilet facilities at the work site for his

workers and those providing ancillary services on the site

C. WORKS TO BE EXECUTED Jm——
C.1. Earthworks 550 Caneadin
. Earthwor /\)@v o%\:&

Demolition. clearance of debris and trench excavation work

mechanically with due care taken not to cause damage to a

54

. - Storage for building materials, etc.
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enough for workers to operate in shall be dug to receive pad foundation and appropriately located
footings for pillars which shall be linked by ground beams. These operations shall be done under
the close supervision of the control Engineer. The foundation width and depth wall be done strictly

to the detailed structural drawings and calculation table specifically prepared for that purpose.

C.2. Blinding Concrete

A Scm thick lean concrete mix of 150kg/m3 (cpj 325) shall be laid under pad foundations and

pillar footings.

C.4. Mass Concrete

The ground floors and outdoor pavements of this building shall be of mass concrete dosed at
300kg/m’
In conformity with the rules and regulations regarding pavements, and with finishes as required by

the design.

C.5. Reinforced concrete

The skeleton (framework) of this building consists of R.C beams and pillars, which must be cast
in-situ and in accordance with the rules of CP 110 and batching done according to trial batches or
Dreux method, by weight and or volume, closely supervised by the Engineer in charge. Mixing.
transportation- placing and vibration of all concrete works shall be done manually and or
mechanically. Reinforced concrete for pillars, beams, lintels, ribs to upper floors, and the ring
beam shall be dosed at 350kg/m”.

Based on the structural analysis to be done by a qualified structural Engineer, the magnitude of the
dead and live loads shall be determined to permit a safe structural designed of the buildings.

The ground floors shall receive 10cm thick mass concrete dosed at 300kg/m’. Laid on a layer of
hardcore the thickness of which shall be determined and approved by the control Engineer.

The coarse aggregates shall be of class 15/25 and free from organic impurities and any substances
that may adversely affect the strength and workability of the concrete. Cast concrete shall be cured

as required by the art to permit it achieve maximum strength.

C.6. Reception for Reinforcements

wh
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**Good for concreting™ on the building site log, A after reception, there by authorizing the

contractor to proceed.

C.7. Formwork

All foundation concrete structures shall be made inside ordinary concrete forms, unless otherwise

specified by the supervisor and should meet the following requirements:

« If the concrete box is made with timber that has simply been assembled, the boards must be of the

same level and properly jointed. The maximum space in level between the joints should be 2mm.
The maximum difference in level between two jointed planks should be 3mm.

- If the ordinary form is made with fibre board or plywood, the sides must be properly jointed and be
at the same level. The tolerated space between joints should be same as those between sawn
timbers.

« Form work for Reservations or recesses

Recesses intended for masonry fitting or other uses should be made using appropriate forms. Such
forms should be put together in such a way that their parts can be removed without damage to the

structure.

D. PRE-CASTING PREPARATIONS

1. Cleanliness of forms

The form must be free from hydrocarbon products such as grease, etc. or rust. If there are
any stains, these must be thoroughly cleaned up.

2. Cleaning

Before concreting, the concrete boxes must be carefully cleaned to remove all dust and
debris. Compressed air should be used to finish the cleaning.

3. Watering

Timber forms must be sufficiently watered before concreting. They should be watered
several times to make the wood as wet as possible. causing it to swell and close any gaps in the
joint.

The wet surfaces must not, however, be dripping with water. Excess water shall be blown
out using compressed air.

4. Coating with oil

The following shall be oiled before concreting

- Worked molds of plywood or fibre board and all

I
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- Excess oil in the molds must be drained before concreting. The oils used should be
special stripping oils.
- The oil used must not touch the reinforcement rods
e Maintenance
[f the molds are to be used more than once they should be properly cleaned, and if

necessary, repaired before reuse.

e Safety of workers and others on site
Nails and bolts should immediately be removed from used forms if they are to be used
again. Otherwise, the forms should be burnt immediately or stored at a distance from the
building site, in a place that is not accessible to the public. Stability/ firmness of formwork

should be assured.

E. Constituent Materials of Reinforced concrete

o Crushed Aggregate
All crushed aggregate on the building site should be stored  in the
compartments intended for this purpose. The only aggregates authorized on the building site are
the following:
- Crushed 0/5 gravel (river sand)
- Crushed 5/15 fine gravel
- Crushed 15/25 coarse gravel
- Natural or crushed sand 0/5 (the quantity retained on a Smm sieve must be less than 10%

Crushed aggregate supplied to the site shall be subject to prior approval of the supervisor.

The latter must approve the origin of the aggregate. The aggregate should come from rivers,
quarries or crushed stable igneous rocks. free impurities, organic matter, dust, mud and clay: and
should not stick to grip.

With respect to particle distribution, the following shall apply:

e Sand (fine Aggregate)
Sand shall have the characteristics specified in the tables of approved tests.
Sand must be fine, clean, hard and sharp and must not stick to the hand. It must be free of any

soil or limestone, clay. debris and organic particles.

It should (if not be) be sieved and washed. The sand m

rivers. It must not contained more than 5% weight of
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meshes per cm’and must not contain particle, whose biggest dimensions exceed the following
limits:

- For mortar 0/2mm

- For reinforced concrete 0/Smm

- For mass concrete 10/5mm

- Cleanliness: the sand must have sand equivalent (SE) higher than 75.

o CEMENT
Cement shall be true Portland of standard brand and manufacture, i.e. CPA 45 or CPJ 35
type or equivalent.
The cement used should be artificial Portland cement 215.325 P.15.302 Standard.
It should be supplied to the building site in six ply paper bags. Any humid cement shall be rejected

and immediately removed from the building site.

The contractor must inform the supervisor that he has received his supplies for immediate
inspection and approval.

Random samples could be taken from each lot and tested in an approved laboratory using the
AFNOR P. 15.301 standard, at the contractor’s expense.

Those that do not meet the' standard must be removed from the stock and taken away from the
building site.

The bags must be in good shape, at the time they reach the site, and should be stored in a covered

and completely dry place, and on a raised plank surface that is at least 20 cm above the ground.

F. Reinforcements

All reinforcing bars or mesh must comply with BALE 91 specifications. Iron rods must have
French AFNOR 35.001 standard characteristics or similar. All reinforcing bars used in the building
project must be of the Fe E240 grade for smooth bars and the Fe E400 grade for high bond rods.
The rods must be cut with shears.

The rod should be bent cold, either manually or mechanically. Hot bending may be allowed for
high adhesive rods of a diameter equal to or larger than 32 mm, on condition that a control
apparatus is used to avoid overheating. and upon the approval of the control engineer.

—
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The metal used shall be clean and free from calamine. Bars with defects such as blisters. cracks or

hairlines that can affect tensile strength shall be rejected.

G. Placing concrete

The concrete should be placed before its initial setting time and never after it has contained its
water content for more than thirty minutes; storing it in containers for subsequent use after adding
water is strictly prohibited. All concrete pouring shall be accompanied through vibration using a
mechanical (hand) vibrator.

All reinforcing bars shall be placed in such a way that concrete can be poured from the top of the
structure in question. The contractor shall take all measures to trim and position the reinforcing
bars to prevent them from being jabbed or displaced during concerting. He should also add braces
(sleeves. tubes, pipes, angle blocks. pre-frames, etc.) to keep the structures firmly set up Concrete
reinforcement shall be assembled to the exact dimensions indicated in the drawings provided by
the structural engineer or the contractor.

Reinforcements must be assembled in the workshop at the building site. They should never be
assembled inside the form box if the check boards have already been put in place.

The space between the walls of the formwork and reinforcements should be at least 2.3 cm for
evaluation concrete and 4 cm for foundation concrete. These spaces should be obtain using
prefabricated concrete or plastic shims or spacers, whose dimension should match the result to be
obtained.

The concrete shim should have wires to be used in tying them to the reinforcement. There should

be enough shims and mounting bars to prevent the reinforcements from being deformed during

handling and concreting.

If there are any doubts as to the quality of the iron rods supplied to the project site. the control
Engineer or site supervisor shall request for tensile strength tests on the samples taken from the
batch. Such tests shall be done at the contractor's expense. The tests shall be carried out by a
competent and approved body.

For floor ribs, all measures shall be taken to keep the bars raise and properly positioned around the

. « ~ 5 ]
supports. Enough vertical stirrups should be used to prevent any deformation. Al' overlaps should

comply with BAEL 91 prescriptions.
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Frames with traces of non-adhesive rust should be thoroughly brushed off before being placed in

forms. The reinforcing bars, whether assembled or not, should be stored on boards and not on bare
ground.

The iron rods used must be supplied by a reputable and approved manufacturer with guaranteed
and stamped production quality. The 6 mm diameter iron rods could be used for circles with
diameters of 200:0. The iron rods supplied must be at least 11 m long.

Concrete should be transported from the place where it mixed to the place of use in concrete
buckets, wheelbarrows or head pans.

Before concreting construction joints, the surface of the old concrete must be thoroughly cleaned
of any particles using compressed air, repeatedly to reveal gravels, thus eliminating deposits dirt;
this surface should then be washed and scrubbed with an iron brush and thoroughly soaked. If
necessary, admixtures for construction joints can be used, but his must comply with producer’s
instructions.

The formwork should never be removed earlier than 21 to 28 days, time to allow thee concrete

acquired its maximum strength.

H. MASONRY
The foundation walls shall be done with black stones (Random course work finished with recess
pointed joints) using cement mortar dosed at 300/m”. The walls shall be erected with hallow sand

Crete blocks of 15x20x40cm as shown on the working drawings using cement mortar dosed at

300/m’.

I. PLASTERING
The bearing surface shall be cleaned, from any trace of dust or products resulting from the removal
of the formwork. Two base coats of plaster, respectively 1.5¢m thick and a finished coat of 0.5cm

thick shall be applied on the walls using cement mortar dosed at 400kg/m”.

J. CAPENTARY AND JOINERY.
Timber shall be obtained locally. It shall be well seasoned to at most 20% moisture content and
shall be free from shakes, defects, insect attacks and dry rot. All door frames shall be made with

hard wood. Roofing timber shall be recommended sections of mature.eucalyptus well sawn and
T U CApR
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K. OPENINGS

K.L. METALLIC DOORS

All the doors and windows shall be of high-quality glass and metal (aluminum) properly finished
and in conformity with the dimensions on the working drawing. They shall be subjected to the

approval of the control engineer on the site before fitting is carried out.

K.2. PAINTING

The contractor must carefully examine the surface to be painted before work starts.

The external wall surfaces shall be done in advancing hues while the internal surfaces shall be
done in receding hues. Colour pigments, lighting systems and either intensities shall be chosen
such as to enhance the illumination of the spaces. The first or primary coast shall be done in weak
glue (white wash) and shall be applied to receive the final or finishing coast.

Internal surface shall be done in pantex type 800 whereas pantex 1300 shall be used on external
walls. Paints shall be water and oil base for walls ceilings, frames etc.

Metallic surfaces shall be carefully brushed and washed before applying oil paint.

K.3. ROOF COVERING

All timber for the roof truss shall be mature well- seasoned eucalyptus. and shall be of straight
grains, without defects and treated against insects attack with carbonyl. Most of the roof truss shall
be triangular. The rafters shall be of 2”°x6™ (5x15cm) and the purlins 2"x4" (5x8cm) oblique,
horizontal and vertical wind braces shall be done to secure the truss from possible up heave due to
wind pressures. The roof shall be tied to the building by diameter 6mm extended reinforcement
bars. The roof slope, fall direction etc. Is chosen in accordance with the manufacturers (AUBAC)
specification, atmospheric conditions aesthetic and longevity. The sheathing shall be 6/70 mm-
circular corrugated Tole-bac sheets. They shall be screwed or nailed to the purlins by carefully
chosen qualified and skilful technicians under the close supervision of the architect. The fascia
boards shall be of metal sheets with a finish hue to be determined by the architect in close

collaboration with the client.

K.4. CEILING
The ceiling shall be Coloured Tole lise round external eaves otthgbLtlldlg only.
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K.5. ELECTRICITY

Cable sleeves: They shall consist of orange insulation tubes, diameter of 16mm embedded in to the
block work.

Cable: They shall be of 2.5mm? (of type TH) single shall be run inside 11mm plastic PVC pipes
for power outlets and switches that shall be embedded in walls. As a general rule, the following

sections shall be taken, that is, 1,5mm” for lighting circuits and 2.5mm’ for outlet circuits.

Lighting equipment: It will consist of) fluorescent lamps of 1.20m or modern energy saving light
bulbs, fitted inside each of the business, living or circulation spaces and at the rear ends of the
buildings to act as security lamps. Model of good lamps shall be Philips, Mazda, turbo, etc.
Switches: A two-way two gang fuse box has to be provided at the supply inlet for connection to the
necessary network. A master’s switch shall be put above the main black board to control the

sockets. The two building shall be separately and properly earthed.

NB: Generally, electrical installations should be carried out in conformity with the rules and
regulations of ENEO

L. Mitigating the risk on the environment

These standard clauses constitute the environmental regulations relating to the construction works
to be carried out in the realization of this project.

The contractor selected to execute the works shall have to implement not only measures aimed at
mitigating the socio-environmental impacts of the projects but also environmental and social
clauses below. It should be stressed that these clauses apply to all types of projects, the main
contractor as well as all subcontractors or dealers.

These measures include:

A reduction in the raising of dust particles at the work site in order to protect the health of the
beneficiary population and site workers, by regular watering of the site, or the adoption of an
appropriate calendar:

A reduction in sound (noise) affects due to the movements of the equipment and machines within
the construction site;

Non obstruction of the existing drainage ways, or the deposit of waste in the stream channels;

Putting in place of a management plans for oils, fuel, lubricants 2
oU CAME
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Automatic spot of work in the event of discovery of an archaeological or historical artifact, and to
report immediately to the local services of the ministry of culture;

Prohibition to transport or drive out game, hunting and non-timber forest products by the personnel
working on the site;

Put at the disposal of the personnel working on the site adequate equipment for potable water and
use of domestic water;

Priority for recruitment of local labour, as well as the use of local materials;

- Putting of warning signs (sign board) at building site during and after work:

Putting speed limits warning signs as well as order to promote the safety and health of the
resident population and of site workers;

- The wearing of appropriate equipment & attire (e.g. work clothes) by site workers:
Restoring (putting back to its original nature) gradually the installations on the building site at the
end of works;

Organizing information and sensitization campaigns for site workers and the beneficiary
populations. on health risks, risks of accidents, and on the impacts of poaching.

According to the various phrases of the work, under the control of contracting authority assisted by
the local representatives of the MINTP, the provisions here-in will have to be considered or

implemented by the contractor.

M. Starting of work and sensitization of stakeholders

Before the effective start of execution of the work, the company or enterprise must prepare an
environmental action plan specifying all the environmental measurers to be implemented, as well
as rules of procedures mentioning in a specific way the safety Requirements and-in particular, the
wearing of appropriate equipment (work clothes) the speed limit wearing signs, prohibition of
alcohol consumptions during working hours. to transport or hunt game, to abusively use wood for
fuel, as well as the sensitization of the personnel on the dangers of the STI/S1DA, the respect of
the customs and the habits of the people of the Bamenda town.

These rules must be pasted at visible locations within the construction site.

On the other hand, an information of sensitization campaigi of the personnel and residents will

have thus to be organized beforehand and their attentions drawn to all these aspects. including the
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DOCUMENT NO. 7:
SCHEDULE OF UNIT AND ALL-IN PRICES
REF DESIGNATION UNIT| QTY Art{l‘;’:r“etsi“ A"‘;‘:)‘;‘:lii"

LOT 100- PRELIMINARY WORKS

102 | SITE clearance LS

103 | Installation of project information board LS

104 | Construction of the site hut LS

105 | Conveyance and folding up of equipment LS

Studies (execution plan, report of execution,

106 : : .
environmental impact studies etc)

LS

LOT 200- EARTH-WORK AND FOUNDATION

BLOCK WORK AND CONCRETING

. 101 | Mobilisation and Site installation LS

201 Mass Excavation to make up levels, backfilling of

foundation and yards around the buildings L2
202 | Excavation of foundation footings m3
203 Stqne Foux}dation Wall .(RanQO.m course work m2
finished with recess pointed joints)
204 | Blinding concrete batched @ 150kg/m3 m3

205 Reinforced concrete for footing pillars and ground -
bean @ 350kg/m3

LOT 300- WALL ELEVATION WORKS

R.C. for Elevation columns, Chaining beam,
301 | Pillars/beams in gable end walls and lintels dosed m3
@ 350kg/m3

302 Block work of 15*20*40cm dosed @ 300kg/m3 m2

Rendering with cement mortar dosed @
303 | 500kg/m3 and 400kg/m3 for spatadash and final m2
coat respectively

Dressing of isolated pillar and beams with cement
304 | mortar dosed at 500kg/m3 and 400kg/m3 for Is
[ spatadash and final coat respectively i | ]

RC floor with 8mm reinforcement (8cm thick
305 | dosed at 300kg/m3, smooth finished with cement
! paste) on a well compacted hardcore base.

l (machine vibrated) for wall elevation
[ ]




l Wire mesh on walls at 2.3m height, and 80cm !
height across roof length for ventilation. (Size
l 6émm with filter 31x31mm) The mesh should be
306 | coated to prevent rust attack due to oxidation. m2
should be stringed and fasten with angle bars
' (Spaced @ 1.2m) fixed securely between the walls,
pillars and top beam.
l SUB- TOTAL 300
401 | Truss (5*15) cm/rafters m3
l 402 | supplying and fixed purlins and noggings (5*8) cm | m3
supplying and fixed 5/10 colour tole bac
403 = - ; . m?
Aluminium sheets including all accessories
l 404 supplying and fixed facia board with cut tole tole- m?
back 5/10 including all accessories
. 405 supplying and fixed angle ridge including all .
accessories (5/10) to gable ends and roof top ridge
l 406 supplying and fixing of roof water gutters 2T
including all accessories (5/10)
Supply and fixed Coloured Tole Lise including
l 407 ) ml
nogging round external eaves
supply and fixed roof water drainage pipes
408 | including all accessories (pvc Nomalesae ml
' @#100mm)
LOT 500- WOOD AND METAL WORKS
l 501 | Metallic doors (2.0*2.5m) u
LOT 600-ELETRICITY
' Earthing the buildings including copper cable,
601 | terminal block, earth cable and thunder protectors, | LS
etc
l 602 supplying and fitting of junction boxes, Fuse boxes, LS
push buttons, sockets and other accessories
l supplying and fitting water resistant 1.20m
603 A ; u
fluorescent wall lamps in the poultry
' 604 s.upp'lymg and fitting cables V. G. V 1.5mm?2 for roll
lighting
605 supplying and fitting cables TH 2.5mm?2 for roll
' sockets 1 B
606 | Flexible conduit pipes (25mm) ’ roll
607 Connection to existing electricity network ls
I (ENEO)+fuse & accessories
l LOT 700- PAINTING/FINIS
65
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|
701 Supply and a‘ppl'y Pantex 1300 to external walls m2 285
including quicklime undercoat
702 .Supply and apply Pantex 800 to internal walls m2 285
including quicklime undercoat

LOT - 800 EXTERNAL WORKS

801 Mass Concrete gutter of dimension 40x30 round

the buildings 13

802 Concrete gap between edge of gutter and building -
(10cm thick by 70cm wide)

803 Stone Returning Wall (Random course work

finished with recess pointed joints) o2
804 Excavation of Returning Walls (footings and m3
trenches)
805 Lean concrete for footings, & beams dosed @ .
150kg/m3 for yard returning walls.
R.C. for columns, & beams dosed @ 350kg/m3 for
806 . m3
yard returning walls.
807 R.C. for Access Ramps (15cm thick) & Steps dosed m3
@ 350kg/m3 for yard and doors.
Construction of a water tower of 4m high (Pillars
808 | and beams with a concrete roof finished with
DPM) see working drawings for details
202 | Excavation of foundation (footings and trenches) m3
805 Lean concrete for footings, & beams dosed @ o
150kg/m3.
806 R.C. for Footings, columns, beams & Roof Slab 3
dosed @ 350kg/m3 m
806 Application of DPM on concrete roof and that of m2

existing Block one

Provide and install Plumbing pipes/accessories to
809 | connect tank up to existing borehole and LS
connection to the poultry farms, etc)

810 | Provide and install two (2) 5000-liter tanks LS

ALTENATIVE ENTRANCE INTO FARM TO EASE
811 | FREE MOVEMENT OF VEHICLES FROM MAIN

| ROAD

Excavation of BIOSECURITY SYSTEM trench & - ) i
812 ; | m3 | amm— ]
foundation | /iﬁogmﬁgév\:;,\ |
g13 | Soakaway pit for BIOSECURITY SYSTEM (6/1.2m & | - | /@ﬁ&c‘* &o0r... ;
{ . . i QN 3 !
| | 15m deep), filled with stones. | \ :,/j,%‘g,’; *f\\f} o> }
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814

Well Vibrated RC slab with watertight properties
smooth finished for BIOSECURITY SYSTEM @
400kg/m3 at main entrance

815

Stone compacted hardcore base for BIOSECURITY
SYSTEM at main entrance.

816

R.C. for columns, beams, lintels and (parapet wall
for Biosecurity roof only) batched @ 350kg/m3

m3

817

General Dressing works on Parapet at main
entrance, isolated pillars and beams with cement
mortar dosed at 350kg/m3

LS

818

Supply and fixed 5/10 colour tole bac Aluminium
sheets including all accessories for Complete Roof
for Biosecurity system

819

Complete Plywood Ceiling for Biosecurity system

820

Well Vibrated Solid Concrete pavement from main
road in front of Abattoir (meat sales slab) to new
access Entrance and within Yard from the entrance
(15cm thick) dosed @ 350kg/m3 with
reinforcement math on a well compacted base.

m3

811

EXTERNAL YARD SECURITY LIGHTS

820

Provide and install 1200W Solar lights on 5-meter-
high metallic poles with a demountable base on
concrete footings. Two on each pole installed along
the fence and within the yard

14




