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OPENED NATIONAL INVITATION TO TENDER N° 01/ ONIT/MINDDEVEL/BU/MC/MCITB/2026 Of ‘---:-"-"e"-z'T
FOR THE Construction of a block of three classrooms, at G.S NGORIN ,Mbven Sub Division, Bui Division, NWR
Financing: MINEDUB - 2026

1. Subject of the Invitation to Tender:
Within the framework of 2026 Public Investment Budget, the Lord Mayor of Mbiame Council, Bui Division Contracting
Authority, hereby launches an Opened National Invitation to Tender for the Construction of a block of three
classrooms, at G.S NGORIN ,Mbven Sub Division, Bui Division, NWR
Nature of work:
The works include the following:
= Preparatory works ;

= Earth works;
= Foundation ;
= Masonry elevation;

Carpentry-roof works;
Metallic works;
Electricity works;
Painting;

Surface drainage

2. Execution deadline

The maximum deadline provided by the Contracting Authority for the execution of the works forming the subject of this
Invitation to tender is one hundred and fifty (150) days

3. Estimated cost

The estimated cost after preliminary studies is 45,050,000 FCFA (forty five million, fifty thousand francs FCFA), for the
Construction of a block of three classrooms, at G.S NGORIN Mbven Sub Division, Bui Division, NWR

Participation and origin
Participation to this Invitation to Tender is opened to Cameroonian enterprises that are in compliance with the Cameroon laws.
4. Financing

Works which form the subject of this Invitation to Tender are to be financed by the 2026 Public Investment Budget of
MINEDUB Budget Head

5.  Bid bond
Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking establishment or an
insurance company approved by the Ministry in charge of Finance and whose list is found in document Ne. 12 of the Tender File, of
an amount of 901 000 francs CFA (NINE HUNDRED AND ONE THOUSAND FCFA) and valid for thirty (30) days beyond the date
of validity of bids

6.  Consultation of Tender File:

The file may be consulted during working hours at the MBIAME Council, Contract Award Service as soon as this notice is
published.
10.  Acquisition of Tender File:



£

The file may be obtained from the MBIAME Council Contract Award Service as soon as it is publish against payment of
the non-refundable sum of 60 000 CFA francs (forty five thousand Francs CFA), payable at a Mbjame= i
representing the cost of purchasing the Tender File.

11.  Submission of bids:

Each offer drafted in English or French in 07 (seven) copies including 01 (one) original
such, should reach the Mbiame Council Contract Award Service not later than 19/03/2026 at
carry the inscription:

<< OPENED NATIONAL INVITATION TO TENDER
N° 01/ ONIT/MINDDEVEL/BU/MC/MCITB/2026 OF 13/02/2026
FOR THE Construction of a block of three classrooms, at G.S NGORIN, Mbven Sub Division, Bui
“To be opened only during the bid-opening session”

12.  Admissibility of bids

Under penalty of being rejected, only originals or certified true copies signed by the issuing service or administrative
authorities (Senior Divisional Officer, Divisional Officers) must imperatively be produced in accordance with the Special
Regulations of the Invitation to Tender.

They must obligatorily not be older than three (3) months preceding the date of submission of bids or may be established after the
signature of the tender notice

Any bid not in compliance with the prescriptions of the Tender File shall be rejected. This refers especially to the absence of a bid
bond issued by a first-rate bank OR insurance company approved by the Minister in charge of Finance.

13.  Opening of bids:

The bids shall be opened in a single phase. The opening of the administrative documents, the Technical and Financial offers will
take place on the 19/03/2026 at 11: 00AM local time, in the conference hall of the Mbiame Council Contract Award Service, by the
competent members. Only bidders may attend or be represented by duly mandated persons of their choice and having a good
knowledge of their files.

14. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria
Deadline for delivery higher than prescribed;

False declaration or falsified documents;
Absence or insufficient bid bond:
A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Incomplete financial file;
Change of quantity or unit;
Non respect of 75% of essential criteria;
8. Certificate of Categorisation of companies
B. Essential criteria

1- General presentation of the Tender:

2-  Financial capacity;

3- References of the company in similar achievements visa by the competent authority;
4- Quality of the personnel;

5- Technical organization of the works:

6- Safety measures on the site:

7- Logistics;

8- Attestation of site visit duly signed by honour of the bidder.

9-  Special Technical Clauses initialed in all the pages;

10- Special Administrative Clauses completed and initialed in all the pages.

N sELdND =

15. Award

This evaluation will be done in a positive way (yes) or (no) with an acceptable minimum of 75% of the essential criteria
taken in account.



The Contract will be awarded to the bidder who would have proposed the offer with the lowest amount, in conformity with
the regulations of the Tender Documents and having satisfied to 100% of the eliminatory criteria and at least 75% of the essential
criteria.

16. Validity of bids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for the submission of tenders.

17. Complementary information

Complementary technical information may be obtained during working hours from the Mbiame Council Contract Award Service
Mbiame. 675 99 99 64 / 671 92 54 41 * FEV 2026

Copies:

- ARMP BAMENDA O "‘g’ ‘

- DD MINTP/BUI o L LY M
- DD MINMAP-BUI ’ o

- Chairperson of MCITB

- Notice Board
- File/archives
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AVIS D’APPEL D'OFFRES ‘\ \
AVIS D'APPEL D'OFFRES NATIONAL OUVERT N° 01/AONO/CIPM/CM/BUI/RNO/2020\
CONSTRUCTION D'UN BLOC DE TROIS SALLES DE CLASS AE.P NGORIN DANS LA CONMERE
Financement : Budget d’Investissement Public 2026

7 Objet de I'Appel d'Offre
Dans le cadre de I'exercice budgétaire 20285 le maire de Ia commune de Mbiame, Autorité Contractante lance un Appel
d'Offres National pour Construction d'un bloc de
trois salles de class a E.P NGORIN dans la commune de Mbiame

2. Consistance des travaux

Les prestations comprennent les opérations suivantes :
* Travaux préparatoires :
= Terrassement ;
= Fondation ;

= Magonnerie en élévation ;
= Charpente-couverture :

Menuiserie metallique
Electricité

Peinture.

VRD.

3 Délais d’exécution

Le délai maximum prévu le Maitre d'Ouvrage pour la réalisation des travaux objet du présent appel d'offres est de cent
cinquante jours.

4, Codt prévisionnel

Le colit prévisionnel de I'opération a I'issue des études préalables est de quarante cing millions , cinquante mille FCFA
francs CFA (45 050 000 FCFA)

5. Participation et origine
La participation & cette consultation est ouverte aux entreprises de droit camerounais.

6. Financement

Les travaux objet du présent appel d'offres sont financés par le Budget d'Investissement Publics 206 de MINDEDUB sur les
lignes d'imputation budgétaire
Cautionnement provisoire

Chaque soumissionnaire doit joindre & ses pigces administratives, une caution de soumission établie par une banque de
premier ordre agréée par le Ministére chargé des finances et dont Ia liste figure dans la piece 12 du DAO, d'un montant de
NEUF CENT UN MILLE, FCFA (901 000 FCFA) et valable pendant trente (30) jours au-dela de Ia date originale de validité des
offres.

& Consultation du Dossier d'Appel d'Offres
Le Dossier d'Appel d'Offres peut étre consulté et obtenu aux heures ouvrables au Commune de Mbiame, Service de
Passation des Marchés Publics dés Publication du présent avis

8. Acquisition du Dossier d'Appel d'Offres




Le dossier peut étre obtenu aux heures ouvrables 4 Commune de Mbiame Service de Passation des Marchés Publics
dés Publication du présent avis, contre présentation d'une quittance de versement au Trésorerie munigi biame de la
somme non remboursable de F CFA 60 000 (trois cinq mille francs CFA). g

9. Remise des offres
Chaque offre rédigée en frangais ou en anglais en sept (07) exemplaires dont I S ‘ ies
marquees comme telles, devra parvenir contre récépissé a la comune de Mbiame service de {fi5asKs 7 és pliblig au

plus tard le 19/03/2028 & 10 h 00, heure locale et devra porter la mention suivante;

<< AVIS D'APPEL D'OFFRES NATIONAL OUVERT N° 01/AONO/CIPM/CM/BUI/RNO/3028 D)
POUR Construction d'un bloc de
trois salles de class a E.P NGORIN dans la Commune de Mbiame

«A N'OUVRIR QU’EN SEANCE DE DEPOUILLEMENT»
10. Recevabilité des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux ou en copies certifiées
conformes par le service émetteur ou une autorité administrative (Préfet, Sous-préfet...), conformément aux stipulations du
Reglement Particulier de I'Appel d'Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépdt des offres ou avoir été établies
postérieurement a la date de signature de I'Avis d'Appel d'Offres.

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée irecevable.
Notamment 'absence de la caution de soumission délivrée par une banque de premier ordre agréée par le Ministére chargé des
Finances.

1. Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des pigces administratives et des offres techniques et financiéres
aura lieu 1€19/03/2026 a 11h00, heure locale, dans la salle de conférence de la commune de Mbiame, siégeant en présence des
soumissionnaires ou de leurs représentants ddment mandatés et ayant une parfaite connaissance du dossier.

12. Critéres d’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires
II' s'agit notamment :
1- Absence ou non-conformité d’une piéce administrative :
2-  Délai d'exécution supérieur & celui prescrit (supérieur a trois mois) ;
3- Fausses déclarations ou piéces falsifides ;
4-  Absence ou insuffisance de la caution provisoire de soumission ;
5- Offres dont 'enveloppe extérieure porte des mentions permettant de reconnaitre le Soumissionnaire ;
6- Offres financiére incompléte,
7-  Le changement d'une unité ou d'une quantité dans l'offre financiére ;
8- Le non-respect de 75% des critéres essentiels :
9- Certificat de Catergorisation

B - Critéres essentiels

Les critéres relatifs & la qualification des candidats porteront  titre indicatif sur:
1-  Présentation générale de I'offre;
2- Capacité financiére;
3- Références de I'entreprise dans les réalisations similaires;
4-  Qualité du personnel;
5~ Organisation technique des travaux:
6- Sécurité au chantier:
7- Moyens logistiques;
8- Attestation de visite du site signee par 'autorité de soumissionnaire.
9- Cahier des Clauses Techniques Particuliéres paraphé a chaque page ;

13. Attribution



...

Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum acceptable d'au moins
75% de I'ensemble des critéres essentiels pris en compte.
Le marché sera attribué au soumissionnaire qui aura propose ['offre la moins descente, conforme pour 'essentiel aux prescriptions
du Dossier d'Appel d'Offres, ayant satisfait & 100% des criteres eliminatoires et au moins 75% des critéres essentiels.
14. Durée de validité des offres

Les soumissionnaires restent engagés par leur offre pendant 60 jours & partir de la date limite fixée pour la remise des
offres.
1. Renseignements complémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de Maire de Mbiame de Ia Bui

Fait a Mbiame, le_11 3 FEV 2026

- ARMP;

- DDMINTP/Bui

- DD MINMAP-Bui
- Maitre d'Ouvrage
- Présidents CIPM ;
- Affichage.

- Chrono/archives
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GENERAL RULES OF THE INVITATION TO TENDER

A. General
Article 1: Scope of the tender

Article 2: Financing
The source of financing of the works forming the subject of this Invitation to Tender shall be specified in the Special Regulations.

Article 3: Fraud and corruption

31  The Contracting Authority requires of bidders and Contractors the strict respect of rules of professional ethics during the
award and execution of Public Contracts. By virtue of this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of influencing the
action of a Public official during the award or execution of a Contract;

i) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the award or
execution of a Contract:

iii) - “Collusive practices” shall mean any form of agreement between two or among several bidders (whether the
Contracting Authority is aware or not) aimed at artificially maintaining the prices of bids at levels not
corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or threats against them in
order to influence their action during the award or execution of a Contract.

b)Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an
intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award
of this Contract.

32 The Minister Delegate at the Presidency in charge of Public Contracts may, as a precaution, take a decision of
exclusion from bidding for a period not exceeding two (2) years against any bidder found guilty of influence peddling, of
conflicts of interest, insider trading, fraud, corruption or production of non-genuine documents in the bid, without prejudice to
criminal proceedings that may be brought against him

Article 4: Candidates allowed to compete
4.1 If the Invitation to Tender is opened, consultation is addressed to all candidates retained after a pre-qualification procedure.

4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the following provisions:
(a) A bidder (including all members of a group of enterprises and all sub-Contractors to the bidder) must be from an eligible
country, in accordance with the funding agreement,

(b) A bidder (including all members of 3 group of enterprises and all sub-Contractors to the bidder) must not be in a
situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in a situation of conflict of
interest if he:

i) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy
services for the conception, preparation of specifications and other documents used within the scope of Contracts
awarded for this Invitation to Tender; or

ii) Presents more than one bid within the context of Invitation to Tender, except authorised variants according to article
17, where need be: meanwhile, this does not prevent the participation of sub-Contractors in more than one bid.

12
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iii) The Contracting Authority or Project Owner has financial interests in the capital in a.wajhee
transparency of the procedures of award of Public Contracts.

() The bidder must not have been excluded from bidding for Public Contracts.

(d) A Cameroonian Public enterprise may participate in the consultation if it can derfigrfiAte
financially autonomous (ii) managed according to commercial laws and (iii) not undg (RE\Gire
of the Contracting Authority or Project Owner.

Article 5; Building materials, materials, supplies, equipment and authorised services
5.1 Building materials, the Contractor's materials, supplies, equipment and services forming the subject of this Contract
must originate from countries meeting the criteria of origin defined in the Special Regulations of the Invitation to
Tender and all expenditure done within the context of the Contract shall be limited to the said building materials,
materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term ‘originate” shall designate the place where the goods are extracted,
Cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder
6.1 As an integral part of their bid, bidders must:

(@)  submit a power of attorney making the signatory of the bid bound by the bid; and

(b) provide all information (complete or update information included in their request for pre-qualification which may have
changed in the case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations
of the Invitation to Tender, in order to establish their qualification to execute the Contract.

Where necessary, bidders should provide information relating to the following points:
i) The production of certified balance sheets and recent tuovers;
(i) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and Contracts awarded:

(iv) Pending litigations;

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following conditions:

(@) The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the information
to be fumished by the group and that to be furnished by each member of the group;

(b) The bid and the Contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and justified with the production of
a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the undertakings vis 4 vis the Project Owner
and Contracting Authority with regard to the execution of the Contract:

() In case of joint co-Contracting, the co-Contractors shall share the sums which are paid by the Project Owner into a single
account. On the other hand, each undertaking is paid into its own account by the Project Owner where it is joint co-
Contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical
specifications and execution time-limits set in the Special Regulations of the Invitation to Tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to prove that they
satisfy the eligibility criteria set in article 33 of the General Regulations of the Invitation to Tender.

Article 7: Visit of works site

I3
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7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and y: 3
all the information which may be necessary for the preparation of the bid and the execution of fetwft .

the visit of the site shall be borne by the bidder.

agents of any responsibility that may ensue and indemnify them if necessary and that they shaifehs
deadly or corporal accident, loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to establishing the bids
mentioned in article 19 of the General Regulations of the Invitation to Tender.

B. Tender File
Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation procedure of Contractors and
specifies the terms of the Contract. Besides the addendum (addenda) published in accordance with article 10 of the
General Regulations of the Invitation to Tender, it includes the following documents:
Document No. 1. The Tender Notice;
Document No. 2. The General Regulations of the Invitation to Tender;
Document No. 3. The Special Regulations of the Invitation to Tender;
Document No. 4. The Special Administrative Conditions;
Document No. 5. The Special Technical Conditions;
Document No. 6. The schedule of unit prices;
Document No. 7. The bill of quantities and estimates:
Document No. 8. The sub details of unit prices;
Document No. 9. Model documents of the Contract:
The execution schedule;
Model of forms presenting the equipment, personnel and references;
Model bidding letter:
Model bid bond;
Model final bond;
Model of bond of start-off advance;
Model of guarantee in replacement of the retention fund;
. Model Contract:
Document No. 10. Models to be used by bidders:
a. Model Contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or Delegated Project Owner:
Document No. 12, List of first grade banking establishments or financial institutions approved by the Minister in charge of

T@ o a0 o

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing or
by electronic mail (fax or e-mail) at the Contracting Authority's address indicated in the Special Regulations of the Invitation to
Tender and send a copy to the Project Owner. The Contracting Authority replies in writing to any request for Clarification received
at least fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the author, is addressed to all
bidders who bought the Tender File.

9.2 Between the Publication of the tender notice including the pre-qualification phase of candidates and the opening of bids, any
bidder who feels aggrieved in the Public Contracts award procedure may lodge a complaint to the Minister in charge of Public
Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the Regulation of Public
Contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in
charge of the regulation of Public Contracts.

Article 10: Amendment of the Tender File

10.1 The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for any reason, be it at
his initiative or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum.

14




who bought the Tender File,
103 In order to give bidders sufficient time to take account of the addendum in the prepa 3
Authority may postpone as is necessary, the deadline for the submission of bids, in accordangli
General Regulations of the Invitation to Tender. EE]

C Preparation of bids
Article 11: Tender costs

Article 12: Language of bid
The bid as well as any correspondence and any document exchanged between the bidder and the Contracting Authority shall be
written in English or French. Complementary documents and the forms provided by the bidder may be written in another language
on condition that a precise translation into either English or French of the passages concerning the bid is included: in which case
for reasons of interpretation, the translation shall be considered to be authentic.
Article 13: Constituent documents of the bid
13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the Invitation to Tender,
duly filled and put together in three volumes:
a. Volume 1: Administrative file
Itincludes:
i) all documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force:
if)  The bid bond established in accordance with the provisions of article 17 of the General Regulations of the Invitation to
Tender,
iii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance with the provisions of
article 6(1) the General Regulations of Invitation to Tender,
b. Volume 2: Technical bid
b.1 Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria mentioned in article
6(1) of the Special Regulations of the Invitation to Tender,
b.2 Methodology
The Special Conditions of the Invitation to Tender specifies the constituent elements of the technical bid of the bidders
especially: a methodological statement on an analysis of the works and specifying the organisation and programme which
the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
Contracting, attestation of visit of the site, where necessary, etc).
b.3 Proof of acceptance of conditions of the Contract
The bidder shall submit duly initialled copies of the administrative and technical documents relating to the Contract, namely:
1. The Special Administrative Conditions (SAC);
2. The Special Technical Conditions (STC).
b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

C. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

1. The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate;

2. The duly filled Unit Price schedule;

3. The duly filled detailed estimates;

4. The sub-details of prices and/or breakdown of all-in prices;

5. The projected schedule of payments, where need be.
In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article 17(2)
of the General Regulations of the Invitation to Tender concerning the other possible forms of guarantees.
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13.2  If in accordance with the provisions of the Special Regulations of the Invitation to Tender, the bidders present
several lots of the same Invitation to Tender, they could indicate rebates offered in case of Zéfg
lot.

Article 14: Bid price f;
141 Except otherwise stated in the Tender File, the amount of the Contract shall cover all the works 4¢
the General Regulations of the Invitation to Tender, on the basis of the price schedule an

and estimates presented by the bidder.

14.2 The bidder shallfill the unit prices and totals of all items on the schedule and bill of quantities a x; S kig ;
%“'U-l" 41

14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special ogﬁl difie
dues, taxes and fees payable by the bidder on grounds of the Contract or on any other ground Nity( 35! Byepr
the submission of the bids, shall be included in the prices and in the total amount of the bid presen yhe 3
14.4 If a price revision/updating clause is provided for in the Contract, the date of establishment of the initial price, as well as
the price revision/updating conditions for the said price must be specified. This is with the understanding that any
Contract of duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the
Tender File

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either Option A or Option
B below, the applicable option being that retained in the Special Regulations of the Invitation to Tender.
15.2 Option A: The amount of the bid shall be entirely made in the national currency.

The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates are completely
made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in other
currencies for the execution of the works shall indicate in the annex to the bid the percentage(s) of the amount of the
bid necessary to cover the needs in foreign currencies, without exceeding the maximum of the three currencies of
member countries of the funding institution of the Contract.

b)  The exchange rates used by the bidder to convert his bid into the national currency shall be specified by the bidder in
an annex to the bid in compliance with the specifications of the Special Regulations. These rates shall be applied for
any payment within the framework of the Contract so that the retained bidder does not bear any change in the
exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates fixed in the
Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates in the following
manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the Contracting Authority’s
country shall be in currency of the Contracting Authority’s country specified in the Special Regulations and called
“national currency”:

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contracting Authority’s
country shall be in the currency of the country of origin of the bidder or of the currency of an eligible member country
widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign currencies and to justify

that the amounts included in the unit and total prices and indicated in annex to the bids are reasonable; to this end, a

detailed statement of their needs in foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of Contract may be revised by

mutual agreement between the Contracting Authority and the entrepreneur in a way as take account of any modification in

the foreign currency needs within the context of the Contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the bids fixed by the
Contracting Authority, in application of article 22 of the Special Regulations. A bid valid for a shorter period shall be rejected
by the Contracting Authority or Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-limit.
The request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in
article 17 of the General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend

the validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid
nor shall he be authorised to do so.
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16.3 Where the Contract does not include a price revision clause and that the period of validity of bids is ext /
(60) days, the amounts payable to the bidder retained shall be updated by application of the relaé
request for extension that the Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notifitaf

Administrative Order for start of execution of works by the retained bidder, as specified in the Speg

The effect of updating shall not be taken into account for purposes of evaluation of bids
Article 17: Bid bond
171" In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amoliy

Regulations and which bid bond shall be a full part of his bid. B pevy 1S,

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised su vject to the prior
approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the
validity of bids or any other validity time-limit requested by the Contracting Authority and accepted by the bidder, in
accordance with the provisions of article 16 (2) of the General Regulations.

17.3  Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity. The bid bond of
associated enterprises must be established in the name of the group submitting the bid and mention each member of the
associated grouping.

17.4  The bid bonds of bidders who are not retained shall be retumed within fifteen (15) days after Publication of the award resuit.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the Contract and fumished the
required final bond.

17.6  The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the Contract in application of article 38 of the General Regulations:
i) fails in his obligation to furnish the required final bond in application of article 38 of the General
Regulations;
iii) - refuses to receive notification of the Administrative Order to commence execution,

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall

indicate the method retained for the evaluation of the completion deadline proposed by the bidder within the specified deadlines.

Bids that propose deadlines beyond those specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the basic

solution of the Contracting Authority as described in the Tender File and furnish in addition all the information which the

Contracting Authority needs for a complete evaluation of the proposed variant, including the plans, calculations, technical

specifications, sub-details of prices and proposed construction methods and all other useful information. If necessary, the

Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with the basic solution has

been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical variants for certain
parts of the works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated on
their own merit in accordance with the provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory meeting which will
hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this
stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least
one week before the meeting. The Contracting Authority may not reply to questions received too late. In this case, the
questions and answers shall be transmitted according to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared after
the meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of the
Tender File listed in article 8 of the General Regulations which may prove to be necessary at the end of the preparatory

disqualification.
Article 20: Form and signature of bid
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General Regulations in a volume
clearly indicated “ORIGINAL’. In addition, the bidder shall submit the number required in the General Regulations, bearing
“COPY". In case of discrepancy, the original shall be considered as authentic.
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20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be acce e
and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordange:with
of the General Regulations, as the case may be. All the pages of the bid containing alterations gfth Ay
by the signatory (ies) of the bid. -

20.3 The bid shall bear no modification, suppression or alteration unless such corrections are initialled\li %
bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids N e 0.5

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by marking on these
envelopes “ORIGINAL" and “COPY”, as the case may be. The envelopes shall then be placed in another envelope which will
equally be sealed but which will not give any indication regarding the identity of the bidder.

21.2 The external and intemal envelopes:

a) should be addressed to the Contracting Authority at the address indicated in the Special Regulations;
b) should bear the name and identification number of the project as indicated in the Special Regulations and bear the
inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the Contracting Authority
return the sealed bid if it is late in accordance with article 23 and 24 of the General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the Contracting Authority
shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special Regulations not
later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an
addendum in accordance with the provisions of article 10 of the General Regulations. In this case, all the rights and
obligations of the Contracting Authority and bidders previously governed by the initial date will henceforth be governed by the
new date.

Article 23: Late bids
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance with article 22 of
the General Regulations shall be declared late and consequently rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the modification or
withdrawal is received by the Contracting Authority prior to the end of the time-limit prescribed for the submission of the bids.
The said notification must be signed by an authorised representative in application of article 20(2) of the General Regulations.
The modification or the corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL’, and “REPLACEMENT BID’ or ‘MODIFICATION”.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and
forwarded in accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by
telex but should in this case be confirmed by a duly signed written notification whose date, post mark being authentic, shall
not be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be retumed to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified by
the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in
accordance with the provisions of article 17(6) of the General Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The Mbiame Council Internal Tender's Board shall open the envelopes in single or double phases and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Special Regulations.
Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of everyone, while the
envelope containing the corresponding bid shall be returned to the bidder un opened. Withdrawal shall be allowed only if the
corresponding notification contains a valid empowerment of the signatory to request this withdrawal and if this notification is
read to the hearing of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the hearing of
everyone and the new corresponding bid substituted for the preceding one which will be sent to the bidder concemed
unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of
the signatory requesting the replacement and read to the hearing of everyone. Lastly, the envelopes marked “modification”
shall be opened and their contents read to the hearing of everyone with the corresponding bid. The modification of the bid
shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting the
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modification and read to the hearing of everyone. Only bids which were opened and announced to thehearingefe
during the opening of bids shall then be evaluated. d

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well 45 the pees
mentioned, the price offered, including any rebates [in case of opening of financial bids) and any ,/ i
existence of a guarantee of the bid if it is required and any other details which the Contracting/Adttari
mentioned. Only rebates and variants of bids announced to the hearing of everyone duringlih& &8
submitted for evaluation,

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Reg glides),
opened and read to the hearing of everyone during the bid- opening session for whatever reason \ RO DE
evaluation.

25.5 Bid- opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices,
rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy of the said minutes to which is
attached the attendance sheet is handed over to all the participants at the end of the session.

25.6 At the end of each bid- opening session, the chairperson of the Tenders Board immediately hands over to the focal point
designated by the body in charge of regulation of Public Contract an initialled copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge of
Public Contracts with a copies to the body in charge of the regulation of Public Contracts, the head of structure to which is
attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is
obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders
Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or
observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification of the qualification of
the bidders and the recommendation for the award shall be given to bidders or to any person not concemned with the said
procedure as long as the preferred bidder has not been made Public, subject to the disqualification of the bid of the bidder and
suspension of the authors from all activities in the domain of Public Contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the Contracting Authority in
its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the Contract, if a bidder
wishes to enter into contact with the Contracting Authority for reasons having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request any bidder to give
clarifications on his bid. This request for clarification and the response thereto are formulated in writing but no change on the
amount or content of the bid is sought, offered or authorised, except it is necessary to confirm the correction of calculation
errors discovered by the Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation
Sub-committee for questions related to their bids, between the opening of envelopes and the award of the Contract,

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are complete, if the required
guarantees are fumished, if the documents were correctly signed and if generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed in the Tender File
based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications of the
Tender File, without substantial divergence or reservation. A substantial divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

i) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his obligations in
relation to the Contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented bids that
essentially complied with the Tender File.

284 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be

rendered in compliance.

285 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications,

divergences, variants and other factors which are beyond the requirements of the Tender File shall not be considered
during the evaluation of bids.
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Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having subn
compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated
Regulations. It is essential to avoid any arbitrariness in determining qualification.

Article 30: Correction of errors

E
2600 substantia

. Y

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tende DeOfréttitE pesdib
calculation errors. The Evaluation sub-committee shall correct the errors in the following manner: s DE VB
(a) where there is an incoherence between the unit price and the total obtained by multiplying the UNRpRGES Coakitty,
the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-committeBuagest t is a
gross error of decimal point in the unit price in which case the total price as presented shall be authentic and the unit price
corrected.

(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered authentic and
the total corrected
(c) where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered
authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case
the amount in figures shall prevail subject to paragraphs (a) and (b) above.
30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error correction
procedure above and with confirmation by the bidder, the said amount shall be deemed to commit him.
30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected
and the bid bond may be seized.
Article 31: Conversion into a single currency
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices of bids expressed
in various currencies into those in which the bid is payable in CFA francs.
31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions
defined by the Special Regulations.
Article 32: Evaluation and comparison of financial bids
321 Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be
evaluated and compared by the Evaluation sub-committee.
32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by
rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General Regulations;

b)By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the bill of
quantities and estimates but by adding the amount of works done under State supervision where they are costed in a
competitive manner as specified in the Special Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (@) and (b) above, in accordance with the
provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or financial basis.

€) By taking into consideration the various execution time-limits proposed by the bidders, if they are authorised by the
Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special Regulations by
applying the rebates offered by the bidder for the award of more than one lot, if this Invitation to Tender is launched
simultaneously for several lots,

9) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications,
the proposed technical variants, if they are permitted, shall be evaluated on their own merit and independently of the
fact that the bidder offered or not a price for the technical solution specified by the Contracting Authority in the Special
Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the

Contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the Project
Owner for the works to be executed in this Contract, the Tenders Board may, from the sub-details of prices fumished by the bidder
for any element or all the elements of the bill of quantities and estimates, verify if these prices are compatible with the construction
methods and proposed calendar. In the case where the justifications presented by the bidder are not satisfactory, the Contracting
Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency.
Article 33: Preference granted national bidders
National Contractors shall benefit from a margin of national preference during the evaluation of bids as provided for in the Public
Contracts Code.

Article 34: Award
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341 The Contracting Authority shall award the Contract to the bidder whose bid was judged essentiallyfR COmplignes
Tender File and who has the required technical and financial capacities to execute the Contract satisfagfé iy &pd

evaluated as the lowest by including, where necessary, proposed rebates
342 If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises sevelal
be determined by evaluating this Contract with other lots to be awarded concurrently, by taking into accR 1!
the bidders in the case of more than one lot.

343  Any award of Contract shall be made to the bidder fuffilling the technical and financial capacities \‘-l' :
evaluation criteria and presenting the bid evaluated as the lowest. —

Article 35: The right by the Contracting Authority to declare an Invitation to Tender unsuccessful or cancel a procedure
The Contracting Authority reserves the right to cancel a procedure of Invitation to Tender after the authorisation of the Minister
Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to declare an Invitation to Tender
unsuccessful after the advice of the competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the Contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify the preferred bidder by
telecopy confirmed by registered mail or by any other means that his bid was retained. This letter will indicate the amount the Project
Owner will pay the Contractor to execute the works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request addressed to it within a
maximum deadline of five (5) days after Publication of the award results, the Independent Observer's report as well as the minutes
of the award session of the related Contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concemed who so
request.

37.3 After Publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any claims
for compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept.

374 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the regulation
of Public Contracts, the Contracting Authority and the chairperson of the Tenders Board concerned.
It must take place within a maximum deadline of five (5) working days after the Publication of the results.

Article 38: Signing of the Contract
38.1 After Publication of the results, the draft Contract subscribed by the successful bidder is submitted to the Tenders Board for
examination and where applicable, to the Minister in charge of Public Contracts for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the Contract from the date of reception of the draft Contract
examined by the competent Tenders Board and subscribed by the successful bidder and where applicable, the endorsement of the
Minister in charge of Public Contracts.

38.3 The Contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the Contractor shall furnish the Project Owner with a

final bond, to guarantee the complete execution of the works.

39.2  The bond whose rate varies between 2 and 5 percent of the amount of the Contract inclusive of all taxes, may be replaced by

a guarantee from a banking establishment approved according to the instruments in force with the Project Owner as beneficiary or by

a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the

guarantee, provide a statutory lien or a bond issued by a banking establishment or first rate financial institution approved in

accordance with the instruments in force.

394  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the Contract under the
terms laid down in the General Administrative Conditions.
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Document N°. 3
SPECIAL REGULATIONS OF THE

INVITATION TO TENDER
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SPECIAL REGULATIONS OF THE INVITATION TO TENDER

References of the General
General
regulations
Definition of works: A
1 Construction of a block of three classrooms, at G.S NGORIN ,Mbven Sub \\
Name and address of the Contracting Authority: The Lord Mayor of Mbiame CB B
Reference of Invitation to Tender: N° 01/ONIT/MINDDEVEL/BU/MC/MCITB/2026 0 02/2026
2 Execution deadline: one hundred and fifty (150) days
Source of financing
3 Works which form the subject of this Invitation to Tender shall be financed by the 2026 Public
Investment Budget of the Ministry of MINEDUB
4 List of pre-qualified candidates, not applicable
5 Origin of building materials, equipment, materials, supplies and equipment: The materials will
generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

C. Eliminatory criteria
Absence or non-conformity of a document in the administrative file;
Deadline for delivery higher than prescribed:
False declaration or falsified documents;
Absence or insufficient bid bond;
A bid with the external envelope carrying a sign or mark leading to the identification of the bidder:
Incomplete financial file;
Change of quantity or unit;
Non respect of 75% of essential criteria;

9. Certificate of Categorization

D. Essential criteria

1- General presentation of the Tender Files;

2-  Financial capacity;

3-  References of the company in similar achievements;
4-  Quality of the personnel;
5-
6-

PN RON -

Technical organization of the works;
Safety measures on the site;
7-  Logistics;
8- Attestation of site visit duly signed by the Bidder in his honour.
9- Special Technical Clauses initialed in all the pages and signed at the last page;
10- Special Administrative Clauses completed and initialed in all the pages and signed at the last page.
The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAQ).

This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable minimum from at least 75%
of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest amount, in conformity with
the regulations of the Tender Documents and having satisfied to 100% of the eliminatory criteria and at least 75% of the essential
criteria.

ARTICLE 6: Language of the bids:

The offer like any correspondence and all documents conceming the tender, exchanged between the renderer and the
Project Owner will be written in French or English. The complementary documents and the printed papers form provided by the
Bidder can be written in another language in condition of being accompanied by a precise translation in French or English; in which
case and for purposes of interpretation of the offer, the translation will be taken.

PRESENTATION OF THE TENDER.
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The bids prepared in English or French and in seven (07) copies with one (01) original and six 86T TopIEs Tracked thus,
shall be presented in three (03) volumes as follows:
A) Administrative Documents
B) Technical Documents
C) Financial Documents
5.1 External envelope.

Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope QWG

<< OPENED NATIONAL INVITATION TO TENDER N° 01/ ONIT/MINDDEVEL/BU/MC/MCIR®
FOR THE Construction of a block of three classrooms, at G.S NGORIN, Mbven Sub Division, Bui Divist
“To be opened only during the bid-opening session” =
N.B:  The extemal envelope should not carry any mark or sign that can lead to the identification of the bidder.
8.2 Internal envelopes

Three (03) internal envelopes must be sealed in an extemal envelope.

The first internal envelope shall be labeled;
<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents of the enterprise. These
documents shall be original or copies certified by competent authorities not more than three months.

ADMINISTTRATIVE DOCUMENTS.

DOCUMENT DERDMINMAPRIPTION
No
A1 Certified Copy of the Business Registration, not more than three months old.
A2 Declaration of intention to tender stamped with the tariff in force (written by the bidder).
A3 Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber Commerce, Industry

and Trade of the place of residence of the bidder, not more than three (03) months.

Ad Attestation of bank account of the bidder, issued by a first rate-bank approved by the Ministry in charge of
' Finance or by a foreign bank the first order not more than three months.

A5 Purchase receipt of Tender File issued by Mbiame Municipal treasury

A6 A bid bond of 901,000 CFA (NINE HUNDRED AND ONE THOUSAND FCFA) issued by a first rate-bank
' approved by the Ministry in charge of Finance in conformity with COBAC conditions

A7 An attestation of non-exclusion from Public Contracts issued by the Public Contract Regulatory Board
' (ARMP)

A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis a
' vis the Fund; the attestation valid within the given time.

A9 A valid Certificate of imposition certified by the chief of center for taxation

A.10 valid taxpayers’ card, delivered by the chief of center of Taxes with fiscal stamp

A11 Plan and attestation of location of the Company with a fiscal stamp

The absence of one of these documents will resuit to the elimination of the offer after 48 hrs
The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall contain the following:

MARKING GRID
N° CRITERIA CONFORMITY OBSERVATIONS
YES | NO
GENERAL PRESENTATION OF THE BIDS
1 {Properly bind document spirally
2 |Table of content
3 (Page separators in colour apart from white
4 |Order prescribed respected
5 [Clearness of the documents
6 |Page numbering

REFERENCES OF THE COMPANY
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Minimum one (01) registered contract (1st and last pages) OBLUE X
certified by a competent authority WLz OF ¢

Minimum one (01) PV of reception corresponding to the-joint * *‘,&‘ THE 4 N2 3
contracts certified by a competent authority 0

x
PERMANENT OR MOBILIZABLE MATERIAL MEANS 4% *

Certified Proof of a vibrator in good operating condition 2%\, (& Mame 3

10

Certified Proof of a vehicle (Pick up 4 x 4 or van) (own or hire) SeVe

11

Certified Proof of 3, head pans, rubber buckets, spades, shovels, dig L
axes, hammers

QUALIFICATION OF SITE PERSONNEL

12

Organizational Chart of the company

13

Organizational Chart of site with comments

14

Works Director ( Civil or Rural Engineer with at least 03 years
of experience in similar works)

15

Certified copy of the Diploma of Work Director signed by the
competent authority

16

CV signed and dated by the works Director

17

Attestation of availability signed by owner

19

Site foreman (at least Higher Technician in Civil or Rural
Engineering with at least 03 years of experience in similar
works)

20

Certified copy of certificate of Foreman

21

CV signed and dated by the site foreman

22

Attestation of availability signed by the owner

METHODOLOGY OF INTERVENTION AND EXECUTION OF THE WORKS

23

Attestation of site Visit

24

Site Visit report

25

Methodology of work execution

26

Planning of execution of works

27

Description of safety measures at the construction site

28

Description of socio - environmental measures for the
protection of the site

29

CCTP dully initialled on each page and signed and dated on
the last page

CAPACITY OF SELF-FINANCING

30

Attestation of credibility Minimum 75% of the bid pricein F
CFA

ENVELOPE C- FINANCIAL FILE

No.

DESIGNATION.

C1

A submission letter, signed, dated and stamped.(see ANNEX 3)

c2

Completed and signed frame work of unit prices.

C3

Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and with taxes

(7€)

Sub details of unit prices

e The bidders will use for this purpose the documents and models envisaged in the Tender Documents, subject to the
provisions of Article 19.2 of the RGAQ conceming the other possible forms of bid bond.

e The various parts of the same file must be separated with colour guides from as well in the original as in the copies, so as
to facilitate its examination

Supply price
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ARTICLE 8: Currency of payment

This National Invitation to Tender is awarded on total and Contractual price, inclusive of I ;
for the whole of the works and the equipment defined in the present Invitation to Tender. '

CFA.

The unit schedule price expressed out in figures and letters and in seven (07) copfgs. Wi
event of error between the prices in figures and letters, the latter will precede and be used as A\bas S
of the offer.

The establishment of the prices will be done on the basis of economic condition into force in REBGBLESECA
handover date of the offers.

ARTICLE 9: Transport and delivery

The materials for work must be protected during transportation through packaging whether by air, railway or road
according as the case may be. The conditions of storage must be of tropical type.

ARTICLE 10: Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 901,000 CFA (NINE HUNDRED AND ONE
THOUSAND FCFA).

The time of validity of this guarantee is one hundred and twenty (120) days as from the date of depositing of the offers.

10.2 Final Bond
The final Bond is fixed at ten percent (2%) of the initial amount of the services envisaged in the country.

It could be replaced by a guarantee personal and interdependent of a banking house approved by the Ministry of
Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature of the Contract in a bank
approved by the Minister in charge of Finances.

10.3 Guarantee Retention

Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the Contract. The
corresponding sum will be paid or the released guarantee, with the final acceptance of work.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the offers.

If at the end of this period, the Contract were not notified to him, the bidder will be able, either to cancel his offer, or to ask
for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent

The tender, as all the parts accompanying it will have to be given in seven (07) copies, including one (01) original and six
(06) copies. The bidder will present his dossier inside a sealed outer jacket being marked:

<< OPENED NATIONAL INVITATION TO TENDER
N° 01/ ONIT/MINDDEVEL/BU/MC/MCITB/2025 OF 13/02/2026 FOR THE Construction of a block of three
Classrooms, at G.S NGORIN ,Mbven Sub Division, Bui Division, NWR
TO BE OPENEDED ONLY DURING THE OPENING SESSION
ARTICLE 13: Date and latest time of deposit of offers
The offers will have to arrive under closed fold and seal latest19/03/2026 at 10:00AM, by mail registered with
acknowledgement of delivery or by deposit against receipt to the following address:

THE SERVICE OF THE MBIAME COUNCIL CONTRACT AWARD
Beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders
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The opening of the folds will be carried out in the conference room of the Mbiame Council on 19/03/2026 as from 11:
00AM, by the Mbiame Council Internal Tender’s Board sitting in the presence of the duly elected bidders or theirreprese
and having a good knowledge of the file, -

AWARD OF THE CONTRACT
ARTICLE 15: Award of the Contract

The decision carrying attribution of the Contract will be published by way of press releads h
Publication of use in the Administration.

If the Contract passed on the basis of technical altemative suggested by the bidder, the Contracting ATtho ty reserves
the right to introduce all the provisions there allowing him to guarantee itself against the real overrun costs of the alternative
compared to his estimate of origin. In the absence of these last precise details, any additional charge due to an alternative will be
inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if it is not taken action on his offer.

The Contracting Authority reserves the right not to take action on an Invitation to Tender, if it did not obtain a proposal which
appears acceptable to him.

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of work, the Contractor must be installed on the site by the following:

X3 TheAuthon'zingOfﬁcer........................................................,,,,,(Chairman)
% The DD MINMAP BUI or his representativ s (ODSEIVEr)
% The Contract Engineer DD MINTP BUI............................ ( Secretary)
% The DD MINDDEVEL BUI or his representative.............................(Member)
% The DD MINEPAT orhisrepresentative.......................................(Member)
% The DD MINEPDED or his representative.....................................(Member)
& TheProjectManager.................................................................(Member)
< TheContractororhisrepresentative.............................................(Member)
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Document N°. 4

SPECIAL ADMINISTRATIVE CONDITIONS
(SAC)
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Chapter I: General

Article 1: Subject of Contract
The subject of this Contract is the Construction of a block of three
Classrooms, at G.S NGORIN ,Mbven Sub Division, Bui Division, NWR
Article 2: Contract award procedure
This Contract is awarded by Open National Invitation to Tender N°
N°® 01/ ONIT/MINDDEVEL/BU/MC/MCITB/2026 OF 13/02/2026
Article 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code) -
v The Contracting Authority shall be the Lord Mayor for MBIAME COUNCIL in this respect; he preserves the original
documents relating to the Jobbing Order and transmits copies to the Public Contract Regulatory Agency.
v" The Project manager is the Secretary General of Mbiame Council; in this capacity he/she shall respect the administrative,
technical and financial clauses of this Jobbing Order.
v' The Contract Engineer is the Divisional Delegate of MINTP BUI who shall validate the different crucial phases of work
done, from the installation of the Contractor to the Provisional Technical Reception
v The Contractor shall be [to be specified].

3.2 Security
This Contract may be used security subject to any form of transfer of the debt.
In this case:
- The authority in charge of clearance and expenditure shall be Divisional Finance Controller Bui
- The authority in charge of ordering payment is the Mayor of Mbiame Council (Authorizing Officer).
- The body or official in charge of payment shall be the Mbiame Council Treasury.
- The official competent to fumish information within the context of execution of this Contract shall be the DD MINTP Bui
and the Mayor of Mbiame Council

3.3  Duties of the Control Mission, Project Manager

3.3.1  Missions [not applicable].

332 Means put at the disposal of the Control Mission [not applicable].
Article 4: Language, applicable law and regulation

1.1 The language to be used shall be [English and/or French].

1.2 The Contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within his own
organization and in the execution of the Contract.

If the laws and regulations in force at the date of signature of this Contract are amended after the signature of the Contract, the
possible direct resulting costs shall be taken into account without gain or loss for either party.

Article 5: Constituent documents of the Contract (Article 4 of GAC)

The constituent Contractual documents of this Contract are in order of priority: (to be adapted to the nature of the works).

1) The tender or commitment letter;

2) The bidders tender and its annexes in all provisions not contrary to the Special Administrative Conditions (GAC) and the
Special Technical Conditions (STC) hereunder:

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the Contract price, such as, in order of priority: the unit price
schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents;

7) The General Administrative Conditions applicable on Public works Contracts that went into effect by Order No.

8) The General Technical Condition(s) applicable on the services forming the subject of the Contract.

Article 6: General instruments in force
This Contract shall be governed by the following general instruments [to be adapted according to the case:

1. Framework Law No. 96/12 of 5 August 1996 on the management of the environment;
2. The Mining Code;
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3. Instruments governing the various professional bodies;
4. Decree No. 2001/048 of 234 February 2001 relating to the Setting up, Organization and Fupgtigaiiy
Contracts Regulatory Agency 4
5. Decree No. 2003/651/PM of 16" April 2003 to lay down the Procedure for Implementing the Jfax
applicable to Public Contracts;
Decree No. 2018/366 of 20" June 2018 to institute the Public Contracts Code:
Decree No. 2012/074 of 8" March 2012 relating to the Creation, Organisation and Funclg
amended and supplemented by Decree No. 2013/271 of 5 August 2013;
8. Decree No. 2012/075 of 8" March 2012 to organise the Ministry in charge of Public Contracts;
9. Circular No. 001/CAB/PR of 19" June 2012 relating to the Award and Control of Execution of Public Coaiagts (A
10. Letter No; 00908/MINHDU/DR of 1997 to publish guidelines for the consideration of environmental impact of road
maintenance;
11. Circular N° 00000026/C/MINFI of 29th December 2025 on the instructions relating to the execution of the finance laws,
monitoring and control of the execution of the budget of the state, and other public entities for the 2026 financial year
12. Unified Technical Documents (DTU) for building works;
13. Applicable standards;
14. Other instruments specific to the domain concemed with the Contract.
Article 7: Communication (Articles 6 and 10 supplemented)
7.1 All communications within the framework of this contract shall be written and notifications sent to the following address:

No

a) In the case where the contractor is the addressee; SiMadam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to the Project

Owner and Contract Manager, correspondences shall be validly addressed to the [to the specified] council, chief
town of the province in which the work

was done;
b) Inthe case where the Project Owner is the addressee:
SirMadam [to be specified] with a copy addressed to the Contracting Authority, Contract Manager,

Contract Engineer, Project Manager and where need be, within the same deadline.
¢) Inthe case where the Contracting Authority is:
SirMadam [to be specified] with a copy addressed within the same deadline to the Project Owner, Contract
Manager, Contract Engineer and Project Manager, where applicable
7.2. The contractor shall address all written notifications or correspondences to the Project Manger with a copy to the Contract
Manager and the contract Engineer.
Article 8: Administrative Orders (Article 8 of GAC)

The various Administrative Orders shall be established and notified as follows:

8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority and notified to the
Contractor by the Project Owner with a copy to the Contracting Authority, the Contract Manager, Contract Engineer, the
Paying Body and the Project Manager, where applicable.

8.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount and execution
deadline shall be signed by Contracting Authority and notified by the Project Owner to the Contractor with a copy to the
Contracting Authority, the Contract Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior
endorsement of the Paying Body shall possibly be required before the signature of those that have an incidence on the
amount.

8.3 Administrative Orders of a technical nature linked to the normal progress of the work and without financial incidence shall
be signed directly by Contract Manager and notified to the Contractor by the Contract Engineer or Project Manager
(where applicable) with a copy to the Contracting Authority and Contract Manager.

8.4 Administrative Orders serving as wamings shall be signed by the Contracting Authority and notified to the Contractor by
the Contract Engineer with a copy to the Project Owner and Project Manager.

8.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of force majeure
shall be signed by the Contracting Authority and notified by the Contract Engineer to the Contractor with a copy to the
Project Owner, Contract Manager and Project Manager.

8.6 Administrative Orders prescribing works necessary to remedy disorders which could appear on structures during the
guarantee period and not related to normal usage shall be signed by the Contract Manager upon the proposal of the
Contract Engineer and notified to the Contractor by the Contract Engineer.

8.7 The Contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order received. Having
reservations shall not free the enterprise of executing the Administrative Orders received.
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8.8 Conceming Administrative Order signed by the Contracting Authority and notified by the Project Owngrthe=natification
must be done within a maximum of 30 days from the date of transmission by the Contracting Ay G %Hé}ﬂ? 8
Manager. Beyond this deadline, the Contracting Authority shall establish the default of th€ Px6j er, 42
over from him and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)

9.1 [Specify if the Contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and issié
execution to the Contractor. This attestation shall condition the start of the following conditional ph

9.2 The time-limit granted for notification of the Administrative Order to start execution of a conditiona
days.

Article 10: Contractor's equipment and personnel (Article 15 of GAC supplemented)

101 Any modification, even partial, made to the technical bid shall only occur after the written approval of the Contract
Manager. In case of modification, the Contractor shall have himself replaced by a member of staff of equal competence
(qualifications and experiences).

102 In any case, the lists of supervisory staff to be used shall be subject to the approval of the Project Owner in the days
following notification of the Administrative Order to start execution. The Project Manager has 5 (five) days to notify his
opinion in writing with a copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered as
approved.

103 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the works shall be a
reason for termination of the Contract as mentioned in article 45 below or the application of penalties [to be specified
where need be).

<

N

%

Chapter II: Financial conditions

Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)
11.1 Final bond
The final bond shall be set at 5 % of the amount of the Contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days of the notification of the
Contract.

The bond shall be retumed or the guarantee released within one month following the date of provisional acceptance of the works,
following a release issued by the Contracting Authority upon request by the Contractor.

11.2 Performance bond

The retention fund shall be set at 10 % of the amount of the Contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance by release issued by
the Contracting Authority upon request by the Contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start off amount of 20% of the Jobbing Order amount (inclusive of taxes) upon request.

The start-off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge of Finance.

Article 12: Amount of the Contract (Articles 18 and 19 of GAC supplemented)

The amount of this Contract as indicated by the attached [detail or estimates] is
francs Inclusive of All Taxes; that is:
- Amount exclusive of VAT: ( ) CFAF
- Amount of VAT: ( ) CFAF.
- Amount of TSR and/or CFAF
- Net to be paid= EVAT-TSR and/or AIR
Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:
a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to account No.
opened in the name of the Contractor in the bank.
b. For payments in foreign currencies (@mount in figures and letters exclusive of taxes) by credit to account
No, opened in the name of the Contractor in bank.
Article 14: Price variation (Article 20 of GAC)
14.1 Prices shall be firm.
a. Payments on account made to the Contractor as advances shall not be revisable.
b.  Revision shall be “frozen” upon expiry of the Contractual time-limit, except in the case of price reductions.

(in figures) (in letters) CFA
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14.2 Price updating modalities (not applicable)
Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)
Article 17: Works under State supervision (Article 22 of GAC supplemented)
17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of tha i
additional clauses, where applicable. b %
17.2 In the case where the Contractor were invited to execute works under State supervision, th&\sutthitted and Buff4stified
expenditures shall be reimbursed to him under the following conditions: e
- The quantities considered shall be the hours used or the quantities of building materials and materials used that was the
subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty percent (40 %) to take account
of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place of use, marked up by ten
percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment shall be marked up by 25 % to
take into account the overheads, profits and the Contractor's unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)

The work done shall be evaluated using the unit price.

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)

19.1 [Indicate, where applicable, the modalities for payment of supplies].

19.2 No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)

20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the Contract.

202 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be guaranteed
at one hundred (100) percent by a banking establishment governed by Cameroon law or a first-rate financial institution in
accordance with the instruments in force and reimbursed by deduction of the payments on accounts to be paid to the
Contractor during the execution of the Contract according to the modalities laid down in the Special Administrative
Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of the works reaches
eighty (80) percent of the amount of the Contract.

204 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the guarantee upon
the express request by the Contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly stipulated in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the Contractor and the Project Manager shall jointly establish a job cost sheet which summarises

and fixes the quantities executed and established for each item on the schedule during the month and capable of giving

entitlement to payment.

21.2 Monthly detailed account

No later than the fifth (5%) of the month following the month of the services, the Contractor shall hand over to the Project Manager

two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other inclusive of

taxes), according to the agreed model and establishing the total amount of the sums to which he may lay claim as a result of the
execution of the Contract since the start of the Contract.

Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account of the amount of the taxes shall

be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the Contractor as follows:

- [100-1.1 and/or - (7.5 or 15%)] paid directly into the account of the Contractor:
- 2.20r35.5 % paid to the Public treasury as AIR due by the Contractor.
- 7.5% or 15% paid into the Public treasury as TSR due by the Contractor.

The amount of payment on account shall not exceed the value of the technical execution phases carried out.

Payment on account may be spread over the duration of the execution of the Jobbing Order according to technical execution

phases as defined in the Jobbing order.

Payment on account shall take place within thirty (30) days from the date of transmission to the competent accounting officer, of

the documents giving entitlement to payment.
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following the works executed.
The Engineer shall within a time-limit of seven (7) days forward the approved partial invoices to the
The Chief of Service has a maximum time-limit of twenty-one (21) days to sign the partial invoicg
giving entitlement to payment on account and transmit same to the competent accounting officer. §
21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)

of 24 September 2004 to institute the Public Contracts Code.
Article 23: Penalties (Article 32 of the GAC supplemented)

A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000% of the initial Contract amount all taxes inclusive per calendar day of delay from the first
to the 30t day beyond the Contractual time-limit;

b) One thousandth (1/1000" of the initial amount of the Contract inclusive of all taxes per calendar day beyond the 30
day.

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial Contract inclusive of all
taxes.

B. Specific penalties [amount to be indicated]

23.3 Independently of penalties for overrun of Contractual time-limit, the Contractor shall be liable for the following special
penalties for the non-observation of the provisions of the Contract, especially:

- Late submission of final bond;

- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the Contractor.
Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. Inthe case of a group of enterprises, indicate the method of payment of co- and sub-Contractors, where need be.
2. Indicate the method of payment of sub-Contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)

25.1 After completion of the works and within a maximum time-limit of fourteen (14) days after the date of provisional acceptance,
the Contractor shall establish, based on joint reports, the draft final detailed account of works executed and which detailed
account summarises the total sums to which the Contractor may be entitled as a result of the execution of the whole Contract.

25.2 The Contract Engineer has up to thirty (30) days to notify the corrected and approved draft to the Project owner.

25.3 The Contractor has up to thirty (30) days to return the corrected and approved final detailed account to the competent
accounting officer.

Article 26: General and final detailed account (article 35 of the GAC)

26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the general detailed account and

forward to the Contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Authorising Officer draws up the general

and final detailed accounts of the Contract which he had signed jointly by the Contractor and the Contracting Authority. This

detailed account includes:
- the final detailed account,
- the balance
- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the Contractor definitely binds the two parties, puts an

end to the Contract, except with regard to interest on overdue payments.

26.2 The Contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the Terms and Conditions for Implementing the Tax regulations and Customs

Procedures applicable to Public Contracts. The taxes applicable to this Contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on company taxes;

- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the Contract;

o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

34




o Council dues and taxes;

o Dues and taxes relating to the extraction of building materials and water.
These elements must be included in the costs which the undertaking imputes on its running costs
elements of the sub-details of prices exclusive of taxes.
All taxes inclusive prices mean VAT included.
Article 28: Stamp duty and registration of Contracts (article 37 of GAC) 2\2
Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in acqiid?
regulations.
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Chapter lll: Execution of works
Article 29: Nature of the works (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)
Article 30: Roles and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for the execution of his mission and to
guarantee, at the cost of the Contractor, access to sites of projects.
30.2 The Project Owner shall ensure the Contractor of protection against threats, insults, violence, assault and battery, slander or
defamation of which he could be victim by reason of or during the exercise of his mission.
Article 31: Execution time-limit of the Contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this Contract shall be one hundred and fifty(150) days.
31.2. This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works.
Article 32: Roles and responsibilities of the Contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in five (05) copies at the
beginning of each.
Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Engineer.
The Project Owner shall make available the site and access ways to the Contractor at the appropriate time as the works progress.
Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The Contractor shall take out a third party risk insurance concemning persons, property or liabilities from an insurance company
governed by the “CIMA” insurance code.
Article 35: Documents to be furnished by the Contractor (Article 49 of the GAC supplemented)
35.1 Programme of works, Quality Assurance Plan and pegging map.

a) Within a minimum deadline of fifteen (15) days from the date of notification of the Administrative Order to commence
execution, the Contractor shall submit in six (6) copies for the approval of project owner after the endorsement of the Contact
Engineer the execution programme of the works, his supply calendar, his draft Quality Assurance Plan and the Environment
Management Plan, where applicable and the water supply network pegging map at scale 1/2500.

This programme shall be exclusively presented according to the furnished models.
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of reception with:

- Either the indication “GOOD FOR EXECUTION™

- Orthe indication of their rejection including the reasons for the said rejection.
The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then has a deadline of five
(5) days to give his approval or possibly make comments. Delay in approving the draft execution schedule shall stay the
execution deadline.
The approval given by the Project Owner does not in any way release the Contractor of his responsibilities. Meanwhile, works
executed before the approval of the programme shall neither be ascertained nor paid for. The updated and approved schedule will
become the Contractual schedule.
The Contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant
modifications may only be made on the Contractual programme upon receiving the approval of the Project engineer. After approval
of the execution schedule by the Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority
without staying its execution. However, if important modifications alter the objective of the Contract or the nature of the works, the
Contracting Authority shall retumn the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the
date of reception.
b) The Environment Management Plan should bring out notably the choice technical conditions of the site and basic life,
conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites

c) The Contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the
personnel he intends to employ.
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harmful consequences which their implementation may cause both towards third parties and the respect of clauses of the
Contract.
a) The execution plan documents (calculations and drawings) necessary for the realisatiory/otalf;
must be submitted for the endorsement of the Contract Engineer at most fifteen (15) days prior-ig thesgj
b) The Contract Engineer has a deadline of five (05) days to examine and make known ‘.‘.-_-'e’;.
then has a deadline of (04) four days to present a new file including the said observations .
atie 235
shall be deemed to have been approved. “w._\ e
Article 36: Organisation and safety of sites (article 50 of the GAC) T A
nofification of the Administrative Order to commence work. It must have the following characteristics: Height = 2.80m,
width=1.20m, board thickness=2.5cm at 1.20m above the ground level. The Contract Engineer shall put the Contractors’
36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be specified in accordance with
article 50(2) of the GAC].
and safety and for circulation around or in the site.
Article 37: Implantation of structures
the basic points and levels of the project.
Article 38: Sub-Contracting (article 54 of the GAC)
Article 39: Site laboratory and trials (article 55 of GAC)
39.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided for in the Special Technical
39.2 The Contract Manager has a deadline of three days to approve the Contractor's personnel and laboratory as soon as the
request is made.
401 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need be and the
Contractor’s representative each day.
or cancelled parts must be mentioned on the margin for validation.
Article 41: Use of explosives (article 60 of the GAC)

d)The approval granted by the Contract Engineer shall in no way diminish the responsibility of the Contractor with regard to the

35.2 Execution draft

commencement of execution of the corresponding part of the structure. i%la

353 In case of the non-observance of the approval deadlines of the above documents by the

36.1 Signboards at the beginning and end of each section must be placed within @ maximum deadline of ﬁﬁe;n (;ays after the
disposal the text to be used.

36,3 Indicate the special measures demanded of the Contractor, other than those provided for in the GAC, for rules of hygiene

The Project Manager shall notify within [five] days following the date of notification of the Administrative Order to commence work,

The part of the works to be sub-Contracted shall be 30 % of the initial amount of the Contract and its additional clauses.
Conditions.

Article 40: Site logbook (article 56 of the GAC supplemented)

402 Itis a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. The erased

Chapter IV : Acceptance

Article 42 : PROVISIONAL ACCEPTANCE

421 PRE- ACCEPTANCE OPERATIONS

Before the acceptance of the works the Contractor shall ask in writing to the Contract Engineer, to organize a technical visit
for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.

»Findings and statement of the unexecuted task envisaged in the present jobbing order.

> Findings relative to the completion of the work

> Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Contract Engineer,
-Contractor.

During this pre-acceptance the contract Engineer shall eventually specify the reserves to be lifted and the corresponding

works to be effected before the acceptance. The contract Engineer shall fix the acceptance date in collaboration with the
Contracting Authority
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422  Acceptance

The acceptance commission shall comprise:
1- Contracting Authority or his representative ................................................................
2-The DDMINMAP or his representative....
3-The Contract Engineer DD MITP BULL....c.oiuiiirieii s seeiesssssiessesssesessssssssssesssssssnes
5- The DD MINDDEVEL BUI or his representatlve

6- The Chief of General Affairs Mbiame Council ..
7- The Contractor or hrs representative....

ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION

431 The contractor shall furnish within one (1) month after completion of the works three (3) copies of all working documents
and drawings as executed, especially those relevant to the exploitation and maintenance of the works.

432 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to comply with Article
43.1 above.

Article 44: GUARANTEE PERIOD.

The guarantee period is one (01) year from the date of the provisional acceptance.

Article 45: Final acceptance (article 72 of the GAC)

Final acceptance shall take place within a maximum deadline of [fiteen (15) days] from the date of expiry of the guarantee.
The procedure for final acceptance shall be the same as for provisional acceptance
Chapter V: Sundry provisions

Article 46: Termination of the Contract (article 74 of the GAC)
The Contract may be terminated as provided for in article 182 of Decree No. 2018/366 of 20 June 2018 and equally under the
conditions laid down in articles 74, 75 and 76 of the GAC especially in one of the following cases:

- Delay of more than fifteen (15) calendar days in the execution of an Administration Order or unjustified stoppage of more

than seven (7) calendar days;

- Delay in work resulting in penalties of more than 10 % of the amount of the works;

- Refusal to repeat poorly executed works;

- Default by the Contractor;

- Persistent non-payment for services.

Article 47: Case of force majeure (article 75 of the GAC)
If the Contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.
Article 48: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this Contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the competent court in the North-West Region of
the Republic of Cameroon.
Article 49: Production and dissemination of this Contract
Seven (07) copies of this Contract shall be produced at the cost of the Contractor and furnished to the Contract Manager. /
contracting authority

Article 50 and last: Entry into force of the Contract

This Contract shall be final only upon its signature by the Contracting Authority. It shall enter into force as soon as it is notified to
the Contractor by the Contracting Authority.
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Document N°. 5

SPECIAL TECHNICAL CONDITIONS
(STC)
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GENERALITIES

This descriptive notes and technical specifications are drawn up for the purpose of execution of construction projects. This
document is intended mostly to help building contractors and site supervisors to maintain reliable standards in order to ensure that
the final product would be of durable quality. Also these descriptive notes are for those to execute, :.:_.:: {
direct and guide them towards quality choice of materials, method of job execution and conditions of eyt O »echieve
this highly desired goal. Building materials concerned are generally what is accepted in the constru fiff) indpigiriEand p A
technicians are required to transform these materials into structure clearly shown on the working d rawing
very much dependent on the manipulation of the carefully chosen materials. The selected site 734 e
envisaged structure in terms of geotechnical cross-section, atmospheric conditions, topography, st Y308
and pedestrian accessibility. This document has been prepared also to serve the interests of REES
houses constructed and those financing the construction as stakeholders who must be concemne:
final product. s O
PLANNING AND SITE ORGANIZATION Froypr "
Careful forethought and planning are required for sound site organization. Consideration must be given to the efficient use of
available space at the site during building operations in order to ensure that all building activities move smoothly with minimal
interference or delay. The proper choice of suppliers and subcontractors plays an important part in achieving desired quality and
efficiency.
THE CONSTRUCTION PROCESS AND SUPERVISION
Reliable standards must be maintained throughout the whole construction process in order to ensure that the built work is durable,
is functionally sound and aesthetically satisfying. Simple time-tested methods that have proved effective in ensuring quality can be
employed to make sure that problems do not develop later, which can be expensive and difficult to rectify. Close supervision of
craftsmen and workers employed by the main contractor on the site is essential to make certain that all the elements that make up
the building conform to acceptable standards of quality. The work of sub contractors o0 requires planning and supervision to
ensure quality is maintained in all aspects of construction, including services.
CHOOSING SUPPLIERS AND PURCHASING MATERIALS
conformity to the specifications should be the primary consideration and not the cheapest price when choosing suppliers and
materials. Whenever and whatever the contractor aims to purchase, s/he should aim to buy:

- the right quality

- atthe right ime
the right quantity
- from the right source
- atthe right price

CONTENT OF THE STRUCTURE
Lot 100: Preparatory works
Lot 200: Earth works
Lot 300: Foundation
Lot 400: Masonry work
Lot 500: Roof work
Lot 600: Metal work/wood work
Lot 700: Electricity
Lot 800: Painting
Lot 900: External works

The contractor in charge of this execution shall carefully study the working drawings, visit the site and bring up points not
understood to the site supervisor for a clarification before making shop drawings and before setting out is carried out.

He will proceed to a careful study of the project and make observations and finished modifications to the Architect before
commencement of work. All supplementary tasks must be verified and signed by the supervisor. Careful studies must be done
before commencement of foundation.

PRELIMINARY WORKS

Determine requirements —plant/equipment, materials, and personnel

The contractor shall Study the plans and specifications in relation to the phases of construction, double check the accuracy of the
Bill of Quantities, listed the materials required at each successive stage of construction then draw up a schedule of personnel
required for carrying out the project to completion. He shall check the work planning ‘s time periods for completing each activity in
sequence, taking into account holidays, inclement weather and other common factors that cause delays and determined the
feasibility of completing work on schedule.
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Choosing suppliers and purchasing materials
Quality and conformity to the specifications should be the primary consideration and not the cheapest price when choosing
suppliers and materials. Whenever and whatever the contractor aims to purchase, s/he should aim to buy:
- the right quality
- atthe right time

BUIQUE p
- the right quantity YeLiC OF
- from the right source
- atthe right price

Building Site Installations

The contractor shall set up temporary constructions and facilities needed to execute the works, s
- Offices of the Contractor equipped with tables, chairs and lock-up cupbo
- Building site toilet facility(if it does not exist)
- Storehouse for materials
- Removal of temporary work (fences, field office, sheds, signs, etc.).

CONNECTION TO UTILITY NETWORKS

Water:

Connect to the Community water network, where possible or any other solution acceptable to the supervisor, where the
Community water network is not available. The Contractor shall be responsible for the constant supply of sufficient water to the
project site. He shall not, under any circumstance, use the excuse that those supplying him with water or that Community water
network have failed in its supplies to justify delays in the execution of the contract. The water used must be of an acceptable
quality for the works.

Sanitation
The contractor shall ensure the availability and use of toilet facilities at the works site.

WORKS TO BE EXECUTED

Site preparation
This involves:
- Clearing the surface of grass and other vegetable matter as well as roots of all, felled and fallen trees, plants etc. that
come within the area of the proposed building/s;
- Removal of the topsoil at the site and stockpiled (in a suitable place) the removed topsoil for later reuse in the garden
surrounding the proposed building;
- Ensuring that the area for the proposed building is properly drained of surface water so as to prevent the collection of
water within or very near the proposed building area during and after construction is completed.

Locating of services on site
The contractor shall locate on site — the following?

- Area for storage of cement, aggregate, sand, timber, steel, bricks, stones;
- Concrete mixer and concrete mixing platform;

- Lock-up store for equipment and tools with necessary racks, bins efc;

- Steel bending bench;

- Temporary toilet/s for workers (if no off site toilet is available);

- A place where a First Aid kit can be accessible to all workers on site;

- Asite office with racks for documents and basic furniture;

Setting out the building
The building is set out in relation to the building line. No part of the building should encroach upon this line (except overhead
projections such as roof eaves, hoods or cantilevered floors up to 3' — 0" width). Initially, the setting out of any projections of the
building's plan form should be ignored, and only the main rectangular, square or other basic form should be set out. The
projections can then be added.
- Check the site levels in relation to the access road levels and fixed the finished ground level at an elevation above the
crown of the access road and at a height that will prevent entry of surface water from the road into the site;
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- Establish the position of the building line from the local authority;

- Peg out the frontage of the building in relation to the building line:

- Make sure that rear walls of the building do not encroach on the required rear space as per local building regulations;

- Check the squareness of square or rectangular buildings by using the 3, 4, 5 method.

- Establish centre line of one wall as primary axis (axis 1),

- Mark off 3 feet (or 3 equal units of measure) from end of axis wall that meets adjacent side

- From marked point on axis 1 measure 5 feet (or 5 equal units of measure) to coincide wit
4 equal units of measure) starting from the end of the axis 1 wall. The point of coin
perpendicular adjacent wall (axis 2).

- Repeat the above steps for the third wall (axis 3) and fourth wall (axis 4) 7

- Double check accuracy by ensuing that the diagonals between opposite corners of tha\&
length.

Positioning excavations for foundations

- Establish centre lines of principle walls and identified these with pegs and chords ’
- Use the centre lines to establish the side limits of excavations for wall foundations as per architectural/structural drawings

Excavation for foundations

The excavation works shall be done manually and /or mechanically while responding to the levels as indicated on the working
drawings. Pits will be dug at critical points to receive pad foundation and pillars linked by ground beams. These operations will be
done under the close supervision of the Project engineer.

The foundation width and depth will be done strictly as followed on the detailed structural drawings and calculation table
specifically for that purpose.

- Make sure that excavated soil is not stacked too close to excavations, to prevent sides of trenches from collapsing and
excavated soil reentering the trench.

- Use support work if necessary (in sandy or unstable, soil) where side walls of trenches show evidence of collapsing
readily.

- The depth of the excavation is determined by a structural engineer who considers the soil, the frost line and the height of
the water table (the depth in the soil at which you find water). Surface soil is removed to expose soil that is compacted
enough to bear the load of the home. The excavation must be deep enough to place the top of the footing below the frost
line. This prevents the concrete from cracking due to the freeze-thaw cycle of the surrounding soil. The excavation cannot
be so deep that it's below the water table, however, because that can cause a chronically wet or flooded basement.

Foundation walls

Foundation walls are constructed by pouring concrete between sets of form work (the total system of support assemblies for
freshly poured concrete, including mold, hardware and necessary bracing.) Once the concrete gains its full strength, the form work
is removed. Foundation wall thickness is determined by a structural engineer who considers the height of the wall and the load it
has to bear. (Structural load is the force or combination of forces of gravity, wind, and earth that acts upon the structural system of
a home). Wall thickness varies from home to home, and even within a home.

Blinding concrete.
A 5cm thick lean concrete mix of 150kg/m3  (cpj 42.5) will be laid under foundation pads for pillar footings.

Mass Concrete

The ground floors and outdoor pavements of this building will be of mass concrete of dosage 300kg/m3 and following the rules
and regulations of pavements and done independently and with finishes as required by design.

Reinforced concrete

Reinforced concrete is concrete in which reinforcement bars (‘rebars"), reinforcement grids, plates or fibers have been
incorporated to strengthen the concrete in tension. Concrete is strong in compression, but weak in tension, thus adding
reinforcement increases the strength in tension. In addition, the failure strain of concrete in tension is so low that the reinforcement
has to hold the cracked sections together. For a strong, ductile and durable construction the reinforcement shall have the following
properties:

High strength
- High tensile strain
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- Good bond to the concrete

- Thermal compatibility

- Durability in the concrete environment
In most cases reinforced concrete uses steel rebars that have been inserted to add strength.
The skeleton (framework) of this building constitutes 380kg/m?R.C for beams and pillars, which mu Y De Saglinsit
according to the rules of CP 110 and batching done according to trial batches or Dreux method, by wejht 3o
supervised by the supervisor in charge. Mixing, transportation, placing and vibration of all concrete w !fg S5 :
and or mechanically. A percentage loss due to waste, mixing and settlement has been envisaged in thel
Load evaluation has been limited to dead, live and service loads of the building extemal horizontal a
wind; rain etc have not been considered which is due to the negligible atmospheric conditions of the area
The floors have a thick mass concrete of 300kg/m3 mix APC and will be laid on 8cm layer of hardcor8ig
surface area. e
The aggregates will be of class 15/25 and  free from organic impurities and any substance that may adversely affect the strength
and workability of the concrete. Cast concrete shall be cured as required to achieve its maximum strength.
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Reception for Reinforcements

Before concrete is cast, the Contractor must inform the supervisor that work has been completed in the assembling of
reinforcements so that they can be approved. The Project engineer shall indicate the term “Good for concreting” on the building
site log, after reception, thereby authorizing the Contractor to proceed.

Formwork

All foundation concrete structures shall be made inside ordinary concrete forms, unless otherwise specified by the supervisor and
should meet the following requirements:
a) If the concrete box is made with timber that has simply been assembled, the boards must be of the same level and
properly joined.
b) If the ordinary form is made with fiberboard or plywood, the sides must be properly joined and be of the same level. The
tolerated space between joints should be same as those between sawn timbers.
c) Formwork for Reservations or recesses: Recesses intended for masonry fittings or other uses should be made using
appropriate forms. Such forms should be put together in such a way that its parts can be removed with ease.

Pre-casting Preparations
a) Cleanness
The form must be free from hydrocarbon products such as grease, etc or by rust. The stains must be thoroughly cleaned up, if
need be.
b) Cleaning
Before concreting, the concrete boxes must be carefully cleaned to remove all dust and debris.
Compressed air should be used to finish the cleaning.
c) Watering
Timber forms must be sufficiently watered before concreting. It should be watered several times to make
the wood as wet as possible, causing it to swell and close the joint gaps.
The wet surfaces must not, however, be dripping with water. Excess water shall be blown out using
compressed air.
d) Coating with oil
The following shall be oiled before concreting:
- Worked moulds of plywood or fiberboard and all moulds for fine dressing
- Excess oil in the moulds must be drained before concreting. The oils used should be special stripping oils
- The oil used must not touch the reinforcement rods.

Maintenance

If the moulds are to be used more than once they should be properly cleaned, and if necessary, repaired before being
used again.

Safety of Workers and Others

Nails, bolts or projections should immediately be removed from used forms if they are to be used again. Otherwise, the
forms should be burnt immediately or stored at a distance from the building site, in a place that is not accessible to the public.
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CONSTITUENT MATERIALS OF CONCRETE

o Crushed Aggregate
All crushed aggregate on the building site should be stored in the compartments intended for this
authorized on the building site is the following:

Crushed 0/5 gravel (river sand)

Crushed 5/15 fine gravel

Crushed 15/25 coarse gravel

Natural or crushed sand 0/5 (the quantity retained on a 5 mm sieve must be less than 10 %.
Crushed aggregate to the site shall be subject to prior approval of the supervisor. The latter must ap >
aggregate. The aggregate should come from rivers, quarries or crushed stable rocks, free of foreign bodies, organic material, dust,
mud and clay, whether it sticks to grit or not.

With respect to particle distribution, the following shall apply:

¢ Sand (Fine Aggregate)

Sand shall have the characteristics specified in the tables of approved tests. Sand must be fine, clean, hard, and sharp and
must not stick to the hand. It must be free of any soil or limestone, wastes, debris and wood.

It should, if need be, be sieved and washed. The sand must come from approved quarries or from rivers. It must not contain
more than 5% weight of grit passing through a sieve with 900 meshes per cm? and must not contain particles, whose biggest
dimensions exceed the following limits:

- Formortar  0/2 mm

- Forreinforced concrete  0/5 mm

- For non-reinforced concrete  10/5 mm

Cleanness: The sand must have sand equivalent (SE) higher than 75.
e Cement

Cement shall be true Portland of standard brand and manufacture, i.e.CPJ 42.5 type or equivalent.
The cement used should be artificial Portland cement 215.325 P.15.302 Standard. It should be supplied to the building site in
six ply paper bags. Any humid cement shall be rejected and immediately removed from the building site.
The Contractor must inform the supervisor that he has received his supplies.
Random samples could be taken from each lot and tested in an approved laboratory using the ANOR P.15.301 Standard, at the
contractor's expense.
The lots that do not meet the standards must be removed from the stock and taken away from the building site.

The bags must be in good shape, at the time they reach the site, and should be stored in a covered and completely dry place,
and on a raised plank surface that is at least 10 cm above the ground.

e Reinforcements

All reinforcements or meshes must comply with BAEL 91 specifications. Iron rods must have French ANOR 35.001 standard
characteristics or similar. Al reinforcements used in the construction project must be of the Fe E240 grade for smooth bars and the
Fe E400 grade for high bond rods. The rods must be cut with shears.

The rod should be bent cold, either manually or mechanically. Hot bending may be allowed for high adhesive rods of a
diameter equal to or larger than 32 mm, on condition that a control apparatus is used to avoid overheating, and on the approval of
the Project Manager’s representative.

The diameter of the tube benders used for bending must comply with BAEL 91 rules and approval records. Anchor tabs shall be
normal 45-degree elbows at right angle or double knee anchoring. The metal used shall be clean and free from calamine. Bars
with defects such as blisters, cracks or hairlines that can affect tensile strength shall be rejected.

Concrete reinforcements shall be assembled to the exact dimensions indicated in the drawings provided by the consulting
firm or the Contractor.

Reinforcements must be assembled in the workshop at the building site. They should never be assembled inside the form box if
the cheek boards have already been put in place.

The space between the walls of the formwork and reinforcements should be at least 2.3 cm for elevation concrete and 4
cm for foundation concrete. These spaces should be obtained using prefabricated concrete or plastic shims, whose dimension
should match the results to be obtained.

The concrete shims should have wires to be used in tying them to the reinforcements. There should be enough shims and
mounting bars to prevent the reinforcements from being deformed during handling and concreting.

If there are any doubts as to the quality of the iron rods supplied to the project site, the supervisor or his representative
could, ask for tensile strength tests on the samples taken from the batch. Such tests would be done at the contractor's expense.
The tests should be carried out by an approved body.
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prescnptlons j
Frames with traces of non-adhesive rust should be thoroughly brushed off before being placed in
whether assembled or not, should be stored on boards and not on bare ground. 7

The iron rods used must be supplied by a reputable and approved manufacturer with guarahf
quality. The 6 mm diameter iron rods could be used for circles with diameters of 200: @.
The iron rods supplied must be at least 11.5 m long

o Wood
Wood for formwork: type white wood or equivalent
Wood for openings: type Bubinga or equivalent, dry wood (15-20% of humidity), having less than one node/meter.
Wood for roof: type hard wood, moabi, mouvingui, frake or equivalent, dry wood of identical humidity as above.
Wood for ceiling (knockings): identical qualities as above; with section 5x5cm
Plywood: 4mmin Ayous or equivalent wood, treated before use.
Rafters and Purlins: same wood type and quality of sectons 5x15cm and 5x7.5¢cm respectively.
All wood shall be treated with xylamon or similar product.

SUMMARY ON DOSAGE PER 50KG BAG OF CEMENT

Designation Cement Sand Gravel Water Dosage
Lean concrete 1bag 3 wheel barrows 4 wheel barrows Done in 150kg/m?3
accordance

R. Concrete 1bag 1 wheel barrows 2 wheel barrows with the 250kg/m?
M. Concrete Tbag 1.5 wheel barrows | 2 wheel barrows g:;e"s‘:;’:s of - 250kgim?
Mortar for plastering | 1bag 2 wheel barrows foreman 250kg/m3
THE CONCRETE.

Quality of Concrete.

Fifteen (15) days later after the opening of the construction site, and before any execution, the contractor shall submit to
the National Laboratory “LABOGENIE" Civil Engineering or any other laboratory authorized by the control for approval, a
composition of all concrete and mortars to be implemented, taking account of the materials delivered to the site.
All concrete used in the foundations (lean concrete, mass concrete, stressed and pre-stressed....) will be executed with the CPJ
35 cement. The composition of concrete implementation will be defined by
an analysis of composition of FAURY, VALLETTA, DE DREUX of BOLOMAY methods, carried out by the National Laboratory of
Civil Engineering. The contractor shall bear the costs of new composition in laboratory studies. All concrete for reinforced
concrete must meet the conditions of required resistance. The requirements are the following.
-Characteristic of 21 days compressive strength; 20 bars
-Resistance to traction at 21 days; 22 bars.

In case these values are not obtained, the company will produce a supporting calculation note of security works concemed in
accordance with the rules BAEL. 91. Otherwise, it will request the demolition of the concerned works or their strengthening.

Manufacture of concrete and mortar.

The manufacture of concrete will be conducted by a central concrete to weight determination. Whatever the
manufacturing process used, the products obtained shall be homogeneous and perfectly coated aggregates of binders. The
duration of mixing to be sufficient to achieve the result intended; once this is achieved, the mixing should not be extended.

The contractor will have any, realize a liquid concrete, given the decrease in resistance caused by excess water. The
implementation of dry concrete will be facilitated by the compulsory use of the vibrator.

A sample of concrete taken directly in a waste will have to form a regular ball after quick reciprocating in the palm of the hand and
detach easily from the latter without dirt. Testing the cone may be imposed. The water/cement ratio will be determined by the
moisture of aggregates.

Concrete:
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Concrete works shall be of 4 types:
i. Lean concrete for foundation works where indicated shall be PC 150kg/m3 and 75mm thick.
ii. - Mass concrete for floor works; All concrete in floor construction shall be 80mm/150mm thick and de€g 8.0
iil. Reinforced concrete for works above ground level and not submerged for beams, slabs,lintel,c IS
be PC350kg/m? with thickness as shown on the construction drawings. i

iv. Reinforced concrete for underground and submerged structure works including; beams)isfa
reinforced concrete work dosage in these locations shall be PC400kg/m? -3,
Underground concrete works shall be mixed with waterproof additives (Super Zaikalite-1kg powder \&
manufacturer's dosage.

Mortar:

Mortar shall be a mixture of 250 (two hundred and fifty) kilogrammes of cement per cubic metre of dry sand.
If the M250 mortar is more than 20 (twenty) millimeters thick, micro-concrete mixed with 300 (three hundred) kilogrammes of
cement whose composition shall first of all be submitted for the Supervisor's approval shall be used. (Use mortar mixes for various
structural components works as specified in project consulting documents).

Implementation of concrete.
Concrete will be implemented as their manufacture; storage in containers requiring an addition of water at the time of
employment is strictly prohibited concrete will be always carefully vibrated by cylindrical needles.

Reinforcement nodes will be willing to allow a good implementation of the concrete on the height of the considered work.
The company will take all provisions to ensure an altimeter and a correct fixation of the steel to avoid their displacement during
casting. Similarly, it will add all bar mounts and ligatures for correct maintenance of the works (sheaths, tubes, pipes, boxes,
cleats, pre-frames. etc) taken by itself or other bodies of state in concrete forms.
The implementation of concrete will be made to the right of the beams and the sails. Before casting of a recovery, the former
concrete will be carefully disposed of all gravét the jet of air compressed, transplanted to overhang or project outboard gravels and
eliminate milt, then washed if necessary, resumption of concrete additives used according to the sheet fact of the product. No r
resumption of concrete will be made in the visible parts of the works.
Stripping of the works will be carried out when the concrete will have acquired sufficient strength.

Test of Convenience.
It will be executed on the site before the start of the work, a concrete witness to each “‘workshop” of concrete. Workshop

of concrete, consider a set determined position fixed or movable one site to another and which is served by a determined team
fixtures. The minimum number of tubes subjected to test is 9.

The actual manufacture of concrete for the construction can start, after agreement of the control, if the nominal resistance
to traction and compression to 7 days, are at least equal to 75/100 minimum resistance required in 28 days. The typical 28 day
compressive resistance must be at least equal to 270 bars. Otherwise should immediately repeat the test with a new composition.

Tests of concrete during work, test tube,
They are defined in article “Test of receipt of materials”.
Failure to implement, surface condition.

For no-admissible by the Delegated Contracting Authority considered on concrete surface conditions, the contractor will have to
run to exclusive costs a full patching of the corresponding works with a coating synthetic resin of the type SIKALATEX or
equivalent. Implementation and measurements of this coating must conform to the manufacturer's technical background.

Security staff and third parties.

The concrete forms and structural elements, which after employment possess any nails or spikes or knobs will be immediately bald
their points if they are intended to be re-used.

Otherwise, they will be immediately burnt or stored out of the site, in a no-publicly accessible location.

Acceptance of materials testing.

The DTU standards specify the result of the tests required on materials and their pace.

The resistors mentioned in the tables correspond to characteristic resistance. These tests must run by the Civil Engineering
National Laboratory or any other laboratory approved by the MINHDU, at the expense of the company
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e Placing concrete

The concrete should be placed before its initial setting time, and never after it has contained it
than thirty minutes; storing it in containers for subsequent use after adding water is strictly prohibited.
be thoroughly vibrated using mechanical vibrators.

All reinforcing rods should be placed in such a way that concrete can be poured from the tof%
The Contractor shall take all measures to trim and position the reinforcements to prevent them \\?‘ 8
concreting. He should also add braces (sleeves, tubes, pipes, angle blocks, pre-frames, etc) to keep th A

Concrete should be transported from the place where it is made to the place of use with concrete buck: -vf_ RIDaroY8 it Heé

pans.

Before concreting construction joints, the old concrete must be thoroughly cleaned of any rubble usingEihpressed ar,
and repeated to reveal gravel and eliminate deposits of dirt; this surface should then be washed and scrubbed with an iron brush
and thoroughly soaked.

If necessary, admixtures for construction joints can be used, but these must comply with producers’ instructions. Concreting of
construction joints should not be done on the visible parts of structures.
The formwork should be removed only after the concrete has acquired enough strength.

e Masonry work

The foundation walls shall be done in black stone shaped or unshaped where need be or cement hollow block of 20x20x40cm
filed with concrete mixed 150kg/m3 and cement mortar while the partition walls shall be erected in cement hollow blocks of
15x20x40cm and 10x20x20cm for toilet walls as shown in the working diagrams.

The locally produced blocks must be laid using cement mortar as specified.

e Plastering

Two coats of plaster of 2cm thick and two coats of (stucco) rendering 2.5cm thick shall be applied on the walls respectively in
cement mortar of 400kg/m3 mix.

o Carpentry and Joinery

Timber will be gotten locally, well-seasoned and shall be free from shakes, defects, insects attack and dry rods. All doorframes are
of hardwood panel timber.

Timber is sensitive to changes in temperature and moisture, therefore requiring special attention in Cameroon. Timber is also
subject to deterioration by wood-destroying fungi, insect attack, weathering, mechanical wear as well as chemical action. It is
therefore prudent to take measures to retard the deterioration of timber as far as possible. In view of the questionable quality of
available timber, it is vital that some form of preservative be used prior to using the timber in a building.

Types of preservatives that are used
There are three basic types: Insecticide, fungicide, and a combination of the two.

- T. 0. (Tar oils) of which the best known is creosote

- 0. S. (Organic Solvent), with dissolved chemicals

- W.B. (Water Borne), which consists of salts dissolved in water, giving it a toxic solution free of deposit.
Organic solvent types are very effective for the treatment of decay and insect attack, having good penetrating properties. Water
bome types are often used for pressure treatment of timber and this type can be used intemally and externally, although some
tend to leach away when soaked with water.

OPENINGS

Metallic and wooden doors

All the doors and windows at sensitive areas shall be of high metal and wood quality properly finished respecting the
dimensions on the working drawings. They shall be received on site by the supervisor before fitting is carried out.

The strength, type and method of mounting the various types of iron fixtures must be compatible with the use. They are
intended for and be adapted to the location in which they will be mounted. The contractor should, where necessary, modify the
types of locks if he deems that those proposed in the contract documents are not suitable or adapted to the use for which they are
intended. However, this will not give rise to any price increase. All iron pieces, whether chrome-coated or aluminium-coated, must
be protected with a peal-off film or any other equivalent material. All iron pieces, iron fittings and accessories of iron must receive a
thin coating of red lead on all surfaces or be protected by chromium plating, depending on specifications. Mobile parts of iron
fittings must be greased or oiled where necessary before being mounted. Doors made of iron must be double paneled.
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Windows
The would be metal and wooden window openings which shall be constructed as shown on the woukis

PAINTING

Procedure
- Thoroughly clean the surface to be painted before applying paint; and L¢
- Mix the recommended proportions of paint and water (As specified by the manufacturer) for water- ~based paints such as
emulsion and cement paint;
- Mix the recommended proportions of paint for thinner (As specified by the manufacturer) for oil-based Enamel paints;
- Ensure that manufacturer's instructions are followed when applying overcoats on undercoats;
- Ensure that good quality brushes have been used for applying paint:
- Ensure the stability of working platform for painters;
- Ensure that all paint drippings are cleaned off while the paint is fresh

GENERAL GUIDELINES FOR PAINTING
Preliminaries:

good ventilation is important to prevent respiratory problems. Make sure that the area around the proposed work area for painting
is clear of debris or fumiture. Depending on the job to be done, wear goggles, face mask, old clothes or disposable overalls, a cap
or hat for ceiling work and suitable gloves. Use masking tape, polythene dustsheets or newspaper to cover woodwork and window
panes when painting walls. Place cover sheets, which do not slip, over the floor areas that are likely to be spotted by dripping
paint. If paint inadvertently falls on the floor, ensure that drippings are quickly cleaned off while the paint is yet fresh.

Preparation of surfaces to be painted

Iron and steel surfaces: Remove all rust using emery cloth, wire wool or wire brush according to the extent of rust that is
observed. Fill any holes with suitable filler and apply primer soon after.

Plastered wall surfaces: make sure that the wall surface is quite dry before painting begins. If damp patches are observed —
establish the cause/s and rectify the problems first before painting begins. Failure to do so will allow damp patches to recur
causing new paint to flake off, A possible common cause is leaking water pipes embedded in walls. When the causes of dampness
are rectified and the wall surface is well dried, prime it with a damp seal to prevent watermarks from showing through. When
previously painted walls are to be repainted, the surfaces have to be washed down with soapy water or mild detergent using a
large sponge or lint-free cloth, Rinse thoroughly but do not soak the sponge/cloth. Ensure that streaky stains are not permitted to
remain on the surface. Be careful to protect electrical fixtures from water. If chalky coating is seen to come of the wall surface
when it is washed, stabilize the surface before painting is done otherwise the new paint will not stick. To stabilize the surface,
properly seal the surface with two coats of a suitable stabilizing solution recommended for porous surfaces. Surfaces for painting
should be smooth for the paintwork to be successful. If there are some small, superficial cracks on an otherwise sound wall, use a
fine surface preparatory filler.

Where there are small holes and cracks in the plaster, first rake out loose bits, to help the filler stick. Then fill with interior
filler, pressing it in with a flexible filling knife. Leave the filling slightly above the wall surface, Let it dry and sand it with sandpaper
wrapped around a wooden block. For larger holes, use deep-repair filler, or plaster filler, knocking off loose plaster first. For larger
cracks, work in several layers, letting each dry before the next s laid.

N.B. Avoid painting on rainy days when there is high humidity. The best is to paint on hot, dry days. Never paint over damp or dirty
surfaces. Do not use vamish on surfaces of woodwork that are

expose to the sun as vamish soon burns and fades in sunlight. Always use good quality paints and brushes to obtain a quality
finish. Choosing a painting tool: The use of brush or roller for painting is optional for water based paints. A good roller will usually
cut the time it takes to paint a room, giving it a more finished result with less effort than a brush. The use of a roller to paint is a
recommended altemative. A roller tray (metallic preferred to plastic) is needed for use with a roller, also a roller pole that can be
extended for painting ceilings. Brushes of smaller sizes are needed for painting recessed surfaces and rebates that cannot be
painted easily with a roller. Never use rollers for oil-based paints.




intensities shall enhance the value and intensity of colors. The first or primary coat shall be done in weak glue (white wash) and
should be applied to receive the final or finishing coat. Metallic surfaces should be carefully brushed or washed clean before
applying paint.

Internal ~ surface shall be done in pantex type 800 and pantex 1300 on external walls. Paints shgfhe iy
base for walls, ceilings, frames etc.

ROOF COVERING

atmospheric conditions aesthetic and longevity. The sheathing shall be semi-circular corrugated three (3) TieRg-

of 0.35, from SCATRAL or AUBAC Douala. It shall be screwed or nailed to the purlins by carefully chosen qualified and skilled
technicians under the close supervision of the architect. The fascia boards shall be of metal sheets with a finish hue to be
determined by the architect in close collaboration with the client.

CEILINGS

Scope of section

This section deals with:
- The quality of materials used for ceiling-boards;
- The normal conditions for putting ceiling-boards.

Work shall comprise:
- Ceilings of plywood:;
- Joining the ceilings to the walls, caulking, sloping, friezes, etc
- Other relevant works.

The contractor’s work
In addition to supplying and fitting the various types of ceiling panels, the contractor shall:
- Provide all shop drawings for the equipment and the details needed to manufacture them, in conjunction with other
trades;
- The mechanisms needed to mount and fix them, using methods approved by the Project Manager;
- Holes, masonry anchors where these shall be needed to fix the equipment into the masonry;
- Profiles to seal off the edges of the ceiling where necessary;
- Reinforcement of frames that should hold lighting fixtures and their cables where need be;
- Special panels and plates for the embedding of lighting fixtures or light hangers;
- Cut-outs for pipes and other works passing through the ceiling;
- Repairs following work done by other trades, so that the work should have a net"finish” and be clean.

SPECIAL PRESCRIPTIONS

Plywood Ceilings
Plywood ceiling should have angle battens of 25x25x3, which will be joined and attached to the frame by adjustable screw-spindle
hangers or nails. Marine plywood should be placed on this structure.

Tolerances
Because of aesthetic requirements, acceptable tolerances shall be as follows:
- The flatness of the surface will be such that a 2 m ruler placed in all directions does not have a flitch or dent showing a
deflection or counter deflection above 1 mm;
- Under the same conditions, a 5 m tight cord must not have a deflection, counter deflection or slope above 3 mm;
- For facing boards, the above-mentioned tolerances should be 2 mm for the 2 m rule and 3 mm for a 15 m cord;
- Inall cases, the joints of the elements will be aligned in such a way that no defects should be visible to the naked eye.

State of Finishing

The contractor must deliver his structures in a perfect state of finish. To this end, he must carry out all repair work on surfaces,
including replacement of defective parts and repairs on areas damaged as a result of work done by other contractors.
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- All'socket outlets shall be of the shuttered type;

- All ceiling fans shall be fitted at a height where an average person with raised hands will not béabie
the fan;

- All lamps with metal parts shall be earthed;

- All cables should be PVC/PVC/Cu except earth wire which could be PVC/Cu; 3

- Cable description: PVC/PVC = PVC sheathed cables with copper conductor PVC/Cu = PVC insulitee %a
E.g. Earth cables;

- Lamps with fan circuits and 5 Amp socket outlets shall be with 1/1.13 cables and 7/0 67:

SIMPLIFIED ENVIRONMENT CLAUSES
These standard clauses constitute the Environmental Regulations relating to the construction works contracts within the framework
of the Republic of Cameroon.
Thus, every enterprise pre-selected for a works contract will have to implement not only measures aimed at mitigating the socio-
environmental impacts of the micro-projects but also environmental and social clauses outlined below. It should be stressed that
these clauses apply to all types of micro-projects, the enterprise as well as all sub-contractors or dealers.
These measurements include:
- A reduction in the raising of dust particles at the work site in order to protect the health of the beneficiary population
and site workers, by regular watering of the site, or the adoption of an appropriate calendar;
- AReduction in sound (noise) effects due to the movements of the equipment and machines within the construction
site;
- Non obstruction of the existing rivers by works, or the deposit of waste in the river channel
- Putting in place a management plan for oils, fuel, lubricants and other dangerous products. This plan will have to
include the recuperation of the above mentioned products and their transfer to specialized companies for treatment;
- Automatic stop of works in the event of discovering of an archaeological or historical artefact, then report immediately
to the services of the Ministry of Culture;
- Prohibition to transport or drive out game, hunting and non timber forest products by the personnel of the building
site;
- Putat the disposal of the working site adequate equipment for potable water and domestic use water:
- Priority recruitment for local labor, as well as the use of local materials;
- Putting of warning Signs ( sign boards) at building site during and after work; putting speed limits warning signs as
well in order to protect the safety and health of the resident population and of site workers;
- The wearing of appropriate equipment & attire (e.g. work clothes) by site workers.
- Restoring (putting back to its original nature) gradually installations at building site at the end of works:
Organizing information and sensitizing campaigns for site workers and the beneficiary populations, on medical risks,
risks of accidents, and on the impacts of poaching.

Starting of works and sensitization of stakeholders

Before the effective start of works, the company or enterprise must prepare an environmental action plan specifying the whole of
environmental measures to be implemented, as well as rules of procedures mentioning in a specific way the safety requirements
and in particular the wearing of appropriate equipment ( work clothes) and speed limit waming signs. Furthermore, these internal
rules and regulations will have to prescribe the prohibition of alcohol consumption during working hours, to transport or hunt game,
to abusively use wood for fuel, as well as the sensitization of the personnel on the dangers of the STI/SIDA, the respect of the
customs and habits of the populations of the area. These rules must be pasted within the company.

On the other hand, an information and sensitization campaign of the personnel and residents will have thus to be organized
beforehand and their attention will have to be drawn to all these aspects, including the calendar of execution, the employment
opportunities. In particular, these stakeholders should be informed on the reasons for the choice of the site for the localization of
the micro-project as well as the environmental action plan. This sensitization campaign will have to be re-lunched during the
execution of the work.

SETTING UP OF THE BUILDING SITE

Localization
The importance of setting up a site is determined by the volume and the nature of work to be realized, the number of workmen or
laborers, the number and the type of machines. The plan of setting up a building site will have to take into account management
and protection measures.
In this regard, the selected site must be at a distance from at least:

- 50 m off the road;

- 100m off a lake or river,
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- 100m off habitation (dwelling); 7
The site will have to be selected in order to limit clearing, the pulling up of shrubs or bushes and the S|t
valuable trees will be preserved and protected. 3
The site must be selected away from sensitive zones particularly the marshy zones, the wetlands, sac
Lastly, the site should envisage an adequate Water drainage on the whole of its surface

Equipment

The office and housing area in the working site for the personnel must be equipped with sanitary facilities (latrines, septic
tanks, absorbing wells, wash-hand basins and showers) according to the number of the work force. The water tanks (reservoir) will
have to be installed and the quantity of water must be adequate with the needs. Adequate drainage must protect the installations.

Management of solid waste and liquids

Receptacles (containers) to receive waste are to be installed near the various installations. These receptacles are to be emptied
periodically and the waste deposited in a garbage can for recuperation by the Council orin a dumping pit. This pit must be located
at least 100m from the installations and in case of a river at least 150m away. At the end of work the pit is to be filled (restored)
with soil up to the level of the original soil.

The pads (apartment) for servicing and washing of the machines will have to be concreted and equipped with a sump - container
into which a liquid that is not needed can flow) for recuperation of oils and greases. Worn oils or drainage oil are to be stored in
barrels and kept in a secured place while waiting to be moved to a specialized centres for treatment. It is the same process for oil
filters, batteries and other toxic waste.

Recruitment of the site workers, health and safety

The contractor is expected to make use of in the most possible way local labour in the area or zone where work is to be realized or
executed. Failing to find the qualified personnel on the spot, he is authorized to recruit labour in the wider working area.

Apart from the training and information for the personnel on the aspects mentioned above (point 1), the contractor must provide
his workmen with the necessary safety and adequate equipment, according to the duty post — anti-dust to prevent dust particles,
anti-noise helmet, safety shoes, boots, glove, glasses etc.

During the works, mobile and fixed signs or notice will be put in place in order to ensure the safety of the staff and resident
population. The company or enterprise will carry out routine watering of the site in order to limit dust particles. He will also take
care of the speed limits of the various vehicles and machines (less than 40 Km/h). In the same way, he will have to take care that
all the temporary deviations are identified in collaboration with the resident population, and the deviations do not affect the
sensitive zones.
Opening up and exploitation of quarries and borrowed zones
a) Opening up and exploitation:

The quarries exploited on the public lands are subjected to authorization.

The quarries exploited on private lands are subjected to declaration.

The contractor will have to ask the authorizations envisaged by the texts and for payments in force and will take
responsibility for all his related expenses, including the expenses for an eventual compensation of the owner or proprietor.

The contractor will have to present a programme (Plan) for exploitation of the quarry according to the volume to be
extracted for works and the reserves.

If the exploitation of the quarry requires noise (sound, blast), the residents should consult the exploitation schedules, and
the generated noise will not have to exceed 90 decibels at the level of the residents.

The spot for quarry deposits will have to be selected so as not to obstruct the run-off water and will have to be protected
from erosion. The contractor will have to obtain controller's approval for the quarry deposits spot.

b) Bringing back the site to initial or original state (Restoration of the site) & withdrawal from the site
At the end of works, the site will have to be brought back to its initial or original state. In this regard, installations necessary
hereafter will have to be carried out:
- The adjusting of opening materials, then the leveling of the site and in particular leveling of the top soils in order to
facilitate the infiltration of water, re-planting of grass and trees as the case may be,
- Restoration of the former natural flows,
- Removal of the dilapidated aspect of the site,
- Fitting up (either through re-filling) of pits in order to avoid the erosion of the degraded soil,
- Restoration of the pit and recuperation of surface waters and conservation of the slope, if the quarry or the borrowed
zone can be used for other uses - livestock, playgrounds for the inhabitants, etc.

51




As regards the working site, the contractor will complete all necessary work to restore the site (bringin
The contractor will have to take away all his material & machines. He is not supposed to abando
the site, or at the surroundings, without prior notice of the controller. This restoration of the sit
contours (e.g. foot paths etc) set up during the works.

It is desirable that the sites should be restored in a progressive way.

Clearing of undergrowth and pruning

Clearing of undergrowth and pruning of the immediate surroundings of the work in order to improve on the exposure of sunlight
and to improve on the visibility.

As regards pruning, all the branches overhanging the platform will be cut vertically passing by the clearing limit. All the trees will be
cut down overhanging the immediate surroundings and threatening to fall on the work or to impede circulation after a tornado.

The question on clearing of the undergrowth consists of cutting at ground level without uprooting the vegetation.

All trees and shrubs at the entrance and exit of the works (bridges, etc.) will be uprooted so as to facilitate the running of water and
to facilitate the regular inspections of the works.

Lastly, it is requested from the contractor to identify as from the starting of works, the buyers (middlemen) of the aforementioned
waste among the residents (fodder for the cattle, for construction, fuel wood, efc). It is prohibited in the areas of the Extreme North
and North to burn on the spot wastes vegetation that have been cut.

For other regions, if the burning of waste is authorized by the Controller, the contractor must take additional precautions by
increasing for example the width of the safety belts around waste to burn, and prevent the residues from being an obstacle to the
running off of water.

Management of water Resources
The contractor will have to avoid any conflict which can result from the use of water resources, in particular in the Northem regions
of Cameroun.
Thus, for these water needs or requirements (watering of area around the works), the taking away, will have to be done after
obtaining the necessary authorization from the competent services (Regional Delegation of Water and Energy) and in consultation
with the beneficiary populations.
In any case, the company or enterprise will have to avoid taking away important items in seasonal rivers, likely to stop the water
satisfaction needs of the residents or beneficiary population. In addition, he will have to avoid intervening in sensitive zones; avoid
introducing various pollutants resulting from washing or draining of vehicles oil and machines. Lastly, he will not have to undertake
the installation of equipment that can stop the flowing of rivers, without prior notice of the competent Services.

Compensation for the damages caused to third parties

It can happen that the company hurts an individual in a deliberate or accidental manner (destruction of crops, habitat, etc). If this
wrong is not taken into account by the project owner or Delegated Contracting Authority, it will have to be compensated with the
expenses from the company and satisfactorily to the party. On the other hand, he will have to issue a certificate of compensation
to him, in order to avoid any other later complaints.
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UNIT PRICE SCHEDULE Hs‘“y (4"‘
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UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF THREE (03) CLASS R T(e
G.S NGORIN IN MBVEM SUBDIVISION, BUI DIVISION OF THE NORTH WEST REGION\®
U,PRICE IN oty W\”ﬁ A
ITEM | DESCRIPTION U QTY | FIGURES | UP IN EORDE wﬁo"&
100: PREELIMINARY WORKS
101 | installation of work site FF
102 | studies(execution planing, report of execution FF
103 | implantation of the structure FF
SUB TOTAL 100
200:EARTH WORKS
201 | leveling of the site ff
202 | excavation of pillar footings ff
203 | excavation of trenches ML
SUB TOTAL 200
300: FOUNDATION WORKS
301 | blinding concrete M3

302 | corefilled block of ( 20x20x40) cm on foundation M2

R.C for footings , dwarf pillars and ground beams

303 | dosed at 350kg/m3 M3
304 | R.C floor of 8cm thicKdosed at300kg/m3 M3
SUB TOTAL 300
400:WALL MASONRY
wall elevation with blocks of (15x20x40)cm (sand
401 | creed blocks) M2

402 | rendering with cement mortar dosed at 500kg/m3 | M2

wall black board (500x 120)cm with paste finish
403 | including painting U

R.C for pillars, limtels and beams dosed at
404 | 350kg/m3 M3

floor finish with cement screed of 4cm dosed at
405 | 400kg/m3 and cement paste M2

406 | Blackboard stages U

SUB TOTAL 400

500:METALLIC/ WOOD WORKS

metal door of (1.00x 2.10) with PACO locks/
501 | frames and 2 padlock complete NO

502 | sliding window of (2.00x1.20) for the classrooms | NO

window protectors in 25mm2 tubes (2.00x 1.20( for
503 | the classrooms NO




504 | 30cm angle metallic bar at the veranda/ door ML

SUB TOTAL 500

600:ELECTRICAL INSTALLATIONS
601 | conduit pipes rolls
602 | cables VGV1.5mm2 for lighting rolls
603 | cables TH2.5mm2 for suckets rolls
604 | flourescent lamps 1.2 complete u
605 | one way switches u
606 | two way switches u
607 | 3 pin english suckets u

complete earthing of the structure 96mm, copper

608 | cable 3m, earth rod 1.5mm) ff
609 | fuse box +connection to existing electricity ff
SUB TOTAL 600

700: ROOF/CEILING WORKS

701 | treated roof truses of (5x15)cm hard wood timber | M3

702 | purlins of (5x8)cm treated M3
703 | ridgid covers 50cm Large ML
704 | aluminium roofing sheet (tole bac 5/10mm) M2
4mm plywood on ceiling including including
705 | nogings M2
706 | tollelisse on veranda eaves M2
707 | Facia board in while wood of 30cm thick ML
708 | facia zinc in tole bac 5/10mm) of 30cm hieght ML
709 | Angle sheets ML
710 | Roof ventilation (pre fabricated) at the eaves U
SUB TOTAL 700

800: PAINTING

801 | priming coat in ordinary paint (national paint) M2

two coats of water based paint ( pantex 800 on

802 | internal walls and ceiling M2
two coats of water based paint ( pantex 1300 on
803 | external walls M2

oil paint on mettallic doors ( cream white) and
skirting (coffee brown) at window sill level
804 | externally and internally M2

SUB TOTAL 800

900: HYGIENE AND ENVIRONMENT
PROTECTION
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Document N°. 7
BILL OF QUANTITIES AND ESTIMATES
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BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A BLOCK OF TH ”’N E\E NAE

CLASS ROOMS AT G.S NGORIN IN MBVEM SUBDIVISION, BUI DIVISION OF THE NORTH WES L1, %"{’%
REGION, i4[q )\ % %\sg
ITEM | DESCRIPTION U |QTY |UPRICE AMO Fl=

100: PREELIMINARY WORKS -
= . g A

101 | installation of work site FF 1 e D‘ﬁdf

P

102 | studies(execution planing, report of execution FF 1

103 | implantation of the structure FF 1
SUB TOTAL 100
200:EARTH WORKS

201 | leveling of the site ff 1

202 | excavation of pillar footings ff 31

203 | excavation of trenches ML | 118.95
SUB TOTAL 200
300: FOUNDATION WORKS

301 | blinding concrete M3 3.82

302 | corefilled block of ( 20x20x40) cm on foundation M2 95.2

R.C for footings , dwarf pillars and ground beams

303 | dosed at 350kg/m3 M3 10.1
304 | R.C floor of 8cm thicKdosed at300kg/m3 M3 20.5
SUB TOTAL 300
400:WALL MASONRY
wall elevation with blocks of (15x20x40)cm (sand
401 | creed blocks) M2 | 2352

402 | rendering with cement mortar dosed at 500kg/m3 | M2 470.4

wall black board (500x 120)cm with paste finish
403 | including painting u 6

R.C for pillars,limtels and beams dosed at
404 | 350kg/m3 M3 9.6

floor finish with cement screed of 4cm dosed at
405 | 400kg/m3 and cement paste M2 | 256.68

406 | Blackboard stages Y] 3

SUB TOTAL 400

500:METALLIC/ WOOD WORKS

metal door of (1.00x 2.10) with PACO locks/
501 | frames and 2 padlock complete NO 6

502 | sliding window of (2.00x1.20) for the classrooms NO 15

window protectors in 25mm2 tubes (2.00x 1.20( for

503 | the classrooms NO 15
504 | 30cm angle metallic bar at the veranda/ door ML 30
SUB TOTAL 500
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601

602 | cables VGV1 .omm2 for lightin
603 | cables TH2.5mm?2 for suckets

604 | flourescent lamps 1.2 complete U
605 | one way switches U 7
606 | two way switches

3 pin english suckets

600:ELECTRICAL INSTALLATIONS
conduit pipes

607

complete earthing of the structure 96mm, copper
608 | cable 3m, earth rod 1.5mm) ff

609 | fuse box *tconnection to existing electrici ff
SUB TOTAL 600
700: ROOF/CEILING WORKS
\\
701 | treated roof truses of (5x15)cm hard wood timber M3 | 9.9009
S
702 | puriins of (5x8)cm treated M3 | 10.827
703 | ridgid covers 50cm Large 50
704 | aluminium roofing sheet (tole bac 5/10mm M2 386
4mm plywood on ceiling including including
705 | nogings M2 | 256.86
[ S S
706 | tollelisse on veranda eaves M2 74

707 | Facia board in while wood of 30cm thick ML 74
— | ————0dofJ0emthick

708 | facia zinc in tole bac 5/10mm) of 30cm hieght ML 74

709 | Angle sheets ML 74
| /UJ | Ang b &

710 | Roof ventilation (pre fabricated) at the eaves U 2
\g —

SUB TOTAL 700
800: PAINTING "

801 priming coat in ordinary paint (national paint) M2 | 4704

two coats of water based paint ( pantex 800 on

802 | internal walls and ceiling M2 | 6212
two coats of water based paint ( pantex 1300 on
803 | external walls M2 193

oil paint on mettallic doors ( cream white) and
skirting (coffee brown) at window sill leve
804 externally and internally M2 | 178.67
SUB TOTAL 800

900: HYGIENE AND ENVIRONMENT
PROTECTION
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901

provision of 6 trash cans, 4 icineration pits
(2x2x1.5)m and planting of 20 trees with
supervision of DD MINEPDED

SUB TOTAL 900

1000: EXTERNAL WORKS

1001

rain water (run off) gutters 30x40cm with 1.5m
offshuts

1002

concreting of extemal verander (dosed at

300kg/m3)

M3

1003

prefabricated concrete slabs/ stairs on gutters at
the entrance of the classroom

1004

concrete ramps (2m wide) of RC dosed at
350kg/m3

M3

3.2

SUB TOTAL 1000

GENERAL SUMMARY

ITEM

DESCRIPTION

100

PRELIMINARY WORKS

200

EARTH WORKS

300

FOUNDATION WORKS

WALL MASONRY

500

METTALIC/WOOD WORKS

600

ELECTRICAL INSTALLATION

700

ROOF/CEILING WORKS

800

PAINTING

900

HYGIENE AND ENVIRONMENTAL
PROTECTION

1000

EXTERNAL WORKS

TOTAL WITHOUT TAXES

VAT 19.25%

AR 2.2%

TOTAL WITH TAXES

NET TO BE PAID
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