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MBENGWI COUNCIL INTERNAL TENDERS’ BOARD

“Open National Invitation to Tender, Emergency Procedure
N° 03 /ONIT/MC/ITB/2026 OF 12/02/2026
FOR THE CONSTRUCTION OF 16 STALLS IN COMMERCIAL AVENUE, MOMO
DIVISION, NORTH-WEST REGION.

FUNDING : PIB MINDDEVEL 2026

Name of project Amount of project | Amountofbid | Cost of tender
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CONSTRUCTION OF 30 000 000F CFA 600 000F CFA | 50 000F CFA
16 STALLS IN
COMMERCIAL

AVENUE

1. Subject of the invitation to tender

The Mayor of Mbengwi Council, the CONTRACTING AUTHORITY, on behalf of the
Republic of Cameroon, hereby launches an open invitation to tender, emergency procedure for the
CONSTRUCTION OF 16 STALLS AT THE MBENGWI COMMERCIAL AVENUE Mbengwi Sub Division,
MOMO Division, North-West Region.

It is a single lot.

. CONSTRUCTION OF 16 STALLS IN COMMERCIAL AVENUE

2. Work consistency

The works include the following:

Lot 100: SITE INSTALLATION
Lot 200: MASONRY ELEVATION
Lot 300: ROOF WORKS
Lot 400: PAINTING
Lot 500: ELECTRICITY
Lot 600: STEELY/METALLIC WORKS
3. Participation
Participation is open under the same conditions to all Cameroonian companies and business
concerned that have proven experience in the field of building construction and civil engineering in
general.
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4, Financing | ‘ ! '
The works, subject of this invitation to tender, shall be financed by the Public Investments

Budget MINDDEVEL 2026.

5. Consultation of the tender file
The tender file may be consulted at the Mbengwi council office of (SIGAMP) during working
hours, as soon as this tender notice is published.

6. Acquisition_of the tender file
The tender file may be acquired from the Mbengwi council office upon presentation of a non-
refundable treasury receipt of 50 000 (Fifty thousand) FCFA. Such a receipt shall identify the payer
as representing the company that wants to participate in the tender.

7. Presentation_of the Bids
The tender file in three (03) volumes shall be enclosed in three sealed envelopes.

» Envelope A containing the administrative documents (Volume 1);

» Envelope B containing the technical offer (Volume 2);

» Envelope C containing the financial offer (Volume 3).

The three volumes shall then be enclosed in a single sealed envelope bearing only the reference of
the tender in question. The different documents of each offer shall be numbered as indicated in the
tender and separated by dividers of the same colour.

8. Submission_of the tender file
8.1 Offline Submission:
Each offer or bid drafted in English or French in seven (07) copies including the original and six (06)
copies marked as such in accordance with the prescriptions of the tender file should be submitted
against a receipt at the Mbengwi council office not later than 12/03/2026 at 10 am local time and
should carry the inscription:
8.2 Online Submission:
For online submission, the Tender must be submitted by the Tenderer on the COLEPS Platform not
later than 12/03/2026 at 10:00 a.m. A backup copy of the Tender saved in a USB key or a CD/DVD
must be sent in a sealed envelope with a clear and legible indication “backup copy” bearing the afore-
mentioned label, within the time limit.

File Size and Format:
For online bidding, the maximum size of the documents that will be uploaded on the platform and

constituting the bidder's offer shall be;

- 5 Mb for Administrative offers;

- 15 Mb for the Technical offers;

- 5 Mb for the financial offers. Supported formats shall include:
- PDF formats for texts documents;

- JPEG formats for images.

The Tenderer shall use a compression software to reduce the size of the file to be submitted.

"Open National Invitation to Tender, Emergency Procedure”
N° 03/ ONIT/MC/ITB/2026 OF 12/02/2026
FOR THE CONSTRUCTION OF 16 STALLS AT THE MBENGWI COMMERCIAL AVENUE,
MBENGWI SUB DIVISION, MOMO DIVISION, NORTH-WEST REGION.

«To be opened only during the bid opening session »

The offers or the bids submitted after the stipulated deadline shall not be received.
/
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9. Admissibility of bids ‘ ‘ ‘

The bids not respecting the separation mode of the financial bid from the administrative and
technical bids shall be rejected.

Any bid not in conformity with the prescription of this tender notice and tender file shall be
declared inadmissible. Especially the absence of a bid bond of a first-rate bank approved by the
Ministry of Finance and valid for a period of thirty (30) days shall be rejected.

Least they are rejected, only the originals or certified true copies by the issuing service or
administrative authorities of the administrative documents are accepted. They must obligatorily not be
older than three (03) months and must be valid during the bid opening session.

10- Opening of bids
The opening of the bids in one phase shall be done on 12/03/2026 at 11a.m in the Conference
Hall of the Mbengwi Council by the competent tender board.
Only bidders may attend or be duly represented by a person of their choice, who has full
knowledge of the file and mandated in that capacity.

11- Submission of bids timeframe

Bidders have (21) days for the submission of their bids with effect of the date of publication of
the tender notice.

12. Execution deadline

The maximum execution deadline shall be four (04) calender months, including the rainy
season and other vagaries, with effect from the date of notification of the administrative order of work
commencement.

13. Provisional Guarantee (Bid bond)

Each bidder must include in his administrative documents a bid bond issued by a first-rate bank
approved by the Ministry in charge of Finance featuring in the annex of the tender file of the sum of
600 000 (Six hundred thousand) FCFA. Accompany with a CDEC receipt or a proof.

The provisional deposit shall be automatically released not later than 30 (thirty) days following
the expiry of the validity of the bids for bidders who shall not be retained. In the case where the bidder
is awarded the contract, the provisional deposit shall be released after the constitution of the final
bond.

14. Evaluation of the bids

The evaluation of the bids shall be done in three (03) steps:
> 1% step: Verification of the conformity of the administrative file;
» 2" step: Evaluation of the technical file;
» 3" step: Analysis of the financial file.

The criteria of evaluation are the following:
14.1-Eliminatory criteria
e Absence of insufficient provisional guarantee from CDEC;
e Absence of attestation of cartegorisation (D) in the domain of construction
e Any company having from 2022 -2025 project, notified to commence which has not yet been
received within the municipality;
e Absence or nonconfirmety of a document in the administrative file which is not provided by
the bidder within 48 hours after opening as requested by the tender’s board;
e False declaration or falsified documents.

e Technical assessment mark lower than 70% of “Yes™.
¢ Incomplete financial offer;
e Lack of prefinancing capacity of atleast 13,400,000frs CFA
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The note of the technical offer will be gotten by addition of marks for every criteria. Only the
technical offer having gotten an equal or superior note to 70% of YES will be kept for the financial
evaluation.

15. Award of the jobbing order

The jobbing order shall be awarded to the bidder whose bid is in conformity with the
dispositions of the tender file and on the basis of the lowest bid and technical quality. (See article
99 of the public contracts code).

16. Period of validity of bids

The bidders shall remain committed to their bids during a period of (one hundred twenty) 120 days
from the deadline set for the submission of bids.

17. Complementary information

Complementary technical information may be obtained every day during working hours from the

MBENGWI COUNCIL SIGAMP
MBENGWI, the 12/02/2026
The Mayor Mbengwi Council/D¢legated Contracting Authoruty
N YOR
L e —  DOUNRH

- ARMP (for publication and archives)
- Chairperson of TB (for information);
- REP MINMAP TB

- Notice boards (for information).
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Avis d’Appel d’Offres National Ouvert, en procedure d’urgence
N°03/AONO/ MC/ITB/2026 du 12/02/2026
POUR LES TRAVAUX DE CONSTRUCTION DES 10 BOUTIQUES AU COMMERCIAL AVENUE,
Département du MOMO, Région du Nord-Ouest.

FINANCEMENT : BIP MINTP 20201

Nom du Projet Montant du Projet | Montant caution | Montant d’achat

provisoire du DAO:
CONSTRUCTION DES | 30 000 000F CFA 600 000F CFA | 50 000F CFA
16 BOUTIQUES AU
COMMERCIAL
AVENUE

1.- Objet de I'Appel d'Offres

Le Maire de la commune de Mbengwi, Autorité Contractante, lance pour le compte de la
republique du cameroun, un appel d’offres national ouvert en procedure d’urgence pour les travaux de

CONSTRUCTION DES 16 BOUTIQUES AU COMMERCIAL AVENUE, dan le Département de la Momo.

TRAVAUX DE CONSTRUCTION DES 16 BOUTIQUES AU CMMERCIAL AVENUE
dans I’arrondissement de MBENGWL

2.- Consistance des travaux

Les prestations comprennent les opérations suivantes :
» Travaux preparatoires et etudes ;

Elevations ;
Chapente
Electricite
Peinture
Metal works

3.- Participation
La participation est ouverte a I'égalité de conditions & toutes les sociétés et entreprises de droits
camerounais ayant une expérience avérée dans le domaine des batiments et du génie civil en général.
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Les travaux, objet du présent Appel d'Offres, sont financés par BUDGET D’INVESTISSEMENT
PUBLIC MINDDEVEL, Exercice 2026 .

5.- Consultation du dossier d'Appel d'Offres

Le dossier d'appel d'offres peut étre consulté aux heures ouvrables aupres de la Commune de
Mbengwi, (SIGAMP) dés publication du présent avis.

6.- Acquisition du dossier d'Appel d'Offres

Le dossier d'appel d'offres peut étre obtenu aux heures ouvrables auprés de la Commune de
Mbengwi, sur présentation d'une quittance de versement d'une somme non remboursable de 50 000
(Cinquante mille) francs CFA au Trésor de la commune. Cette quittance devra identifier le payeur
comme représentant 1’entreprise désireuse de participer a I’ Appel d’Offres.

7.- Présentation des offres

Les documents constituant chaque offre sont repartis en trois (03) volumes ci-aprés contenus dans
une enveloppe fermée et scellée dont :

» L’enveloppe A contenant les pieces administratives (volume 1),

» L’enveloppe B contenant I’ offre technique (volume 2),

» L’enveloppe C contenant I’offre financiére (volume 3).

Les offres ainsi présentées seront placées sous simple enveloppe, fermée et scellée portant
uniquement la mention de 1’Appel d’Offres en cause. Les différentes pieces de chaque offre seront
numérotées dans I’ordre du DAO et séparées par des intercalaires de méme couleur.

8.- Remise des Offres

8.1 Soumission hors ligne

Chaque offre rédigée en Frangais ou en Anglais, en sept (07) exemplaires dont un (01) original et six
(06) copies marquées comme telles, conformes aux prescriptions du Dossier d'Appel d'Offre, devra
étre déposée contre un récépissé sous plis fermé, dans les services de la Commune de Mbengwi, au
plus tard le 12/23/2026 a 10 heures, heure locale et devront porter la mention :

8.2  Soumissions en ligne

Pour la soumission en ligne, I'Offre doit étre soumise par le Soumissionnaire sur la plateforme
COLEPS au plus tard le 12/03/2026 a 10h 00. Une copie de sauvegarde de I'Offre, enregistrée sur une
clé USB ou un CD/DVD, doit étre envoyée dans une enveloppe scellée avec une mention claire et
lisible "copie de sauvegarde" portant I'étiquette mentionnée ci-dessus, dans les délais impartis.

Taille et format des fichiers :
Pour les enchéres en ligne, la taille maximale des documents qui seront téléchargés sur la plateforme et
constituant l'offre du soumissionnaire est la suivante :

. 5 Mo pour les offres administratives ;

. 15 Mo pour les offres techniques ;

. 5 Mo pour les offres financiéres.

Les formats supportés incluent :

. Formats PDF pour les documents textuels ;
. Formats JPEG pour les images.

Le Soumissionnaire doit utiliser un logiciel de compression pour réduire la taille des fichiers a
soumettre.
Appel d'Offres National Ouvert en procedure d’urgence
N°03/AONO/MC/ITB/2026 du 12/02/2026
POUR LES TRAVAUX DE CONSTRUCTION DES 16 BOUTIQUES AU COMMERCIAL AVENUE,
dans le Département du MOMO, Région du Nord-Ouest.
« A n'ouvrir qu'en séance de dépouillement. »

TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026. Page 9



‘. ‘ . D o ;
Les offtes parvenues aprés les dates et heure limites de dépot des offres ne seront pas reues. :

9.- Recevabilité des offres

Les offres ne respectant pas le mode de séparation de l'offre financiére, des offres
administratives et techniques seront irrecevables.

Toute offre non conforme aux prescriptions du présent avis et du Dossier d'Appel d'Offres
sera déclarée irrecevable. Notamment l'absence de la caution de soumission délivrée par une banque
de premier ordre agréée par le Ministére chargé des Finances, valable pendant 30 jours au-dela du
délai de validité des oftres.

Sous peine de rejet, les autres piéces administratives requises devront étre impérativement
produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité
administrative, datant de moins de trois (03) mois et valide le jour de I’ouverture des plis.

10.- Quverture des offres

L'ouverture des offres aura lieu en un temps le 12/03/2026. a 11 heures précises dans la salle
des Conferences de la Commune, par la Commission de Passation des marchés Compétente en
présence des soumissionnaires.

Seuls les soumissionnaires peuvent assister a cette séance d'ouverture ou s'y faire représenter
par une personne de leur choix ayant une parfaite connaissance du dossier et mandater a cet effet.

11.- Délai de réponse des soumissionnaires

Pour cet Appel d’Offres, le délai de réponse est fixé a vingt (20) jours calendaires aux
entreprises désireuses d’y participer a compter de la date de publication de I’'Avis d’Appel d’Offres.

12.- Délai d’exécution des travaux

Le délai global d’exécution des travaux est de quatre (04) mois calendaires. Ce délai comprend
les périodes des pluies, toutes les intempéries et sujetions diverses et court a compter de la date de
notification de I’ordre de service de commencer les travaux.

13.- Cautionnement Provisoire (Garantie de soumission)

Chaque soumissionnaire doit joindre & ses piéces administratives, une caution de soumission
établie, selon le modele indiqué dans le dossier d'Appel d'Offres, par une banque de premier ordre
agrée par le Ministére des Finances et dont la liste figure en annexe d'un montant égal a 600 000
FCFA (Six cents milles) francs CFA.

Le cautionnement provisoire sera libéré d'office au plus tard (30) jours apres 'expiration de la
validité des offres pour les soumissionnaires n'ayant pas ét¢ retenus. Dans le cas ou le soumissionnaire
est attributaire de la lettre commande, le cautionnement provisoire sera libéré apres constitution du
cautionnement définitif.

14.- Evaluation des Offres

L’évaluation des offres se fera en trois (03) étapes :

> 1% étape : Vérification de la conformité du dossier administratif de chaque soumissionnaire ;
> 2°™¢ étape : Evaluation des offres techniques ;

> 3™ étape : Analyse des offres financiéres.

Les critéres d’évaluation des offres sont les suivants :

14.1-Criteres ¢liminatoires

° L’absence ou I’insuffisance de la caution provisoire de soumission par CDEC.
o L’absence d’attestation de cartegorisation D sur construction

ﬁ
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Toute entréprise disposant d’un projet de 2022-2025 notifié pour débuter et dont la
réception provisoire n’a pas encore été prononcée a la localité;

Absence d’une piéce administrative non fourni dans les quarante huit (48) heures
suivant |’ouverture des plis.

o Fausse déclaration ou documents falsifiés.

o De facon systématique, toute offre n’ayant pas atteint ou dépassé apres €valuation
technique, la barre de 70 % du OUI sera écartée et non éligible a I’analyse
financiere ;

° Offre financiere incomplete ;

La note de I'offre technique sera obtenue par addition des points pour chaque critére. Seule
I’offre technique ayant obtenue une note égale ou supérieure & 70% du OUI sera a I’évaluation
financiere.

15.- Attribution de la lettre commande

La lettre commande sera attribuée au soumissionnaire dont 1’offre est conforme pour I’essentiel
aux dispositions du Dossier d’Appel d’Offres, et qui a présenté¢ [’offre évaluée la moins-disante et
techniquement qualifiée, conformément a I’article 99 du Code des Marches Publics.

16.- Délai de validité des offres

Les soumissionnaires restent engagées par leurs offres pendant une période de cent vingt (120)
jours, & compter de la date limite fixée pour la remise des offres.

17.- Renseignements complémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus tous les jours aux
heures ouvrables aupres de la Commune de Mbengwi.

MBENGWI, 1 12/03/2026
Le Maire Commune Mbengwi

Ampliations :
- ARMP (pour publication et archivage) ;

- Président CPM (pour information) ;
- REP MINMAP TB

- Affichage.

PART 02
GENERAL REGULATIONS FOR THE INVITATION TO
TENDER (GRIT)

#
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GENERAL RUGULATION FOR THE INVITATION TO TENDER

/
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A-GENERALITIES

Article 1: Scope of the bid

[.1.  The Mayor of Mbengwi Council hereinafter referred to as the CONTRACTING
AUTHORITY, launches an open national invitation to tender in emergency procedure for the
execution of the work described in the special clauses of this call for tenders (RFP). It is
referred as "the FOR THE CONSTRUCTION OF 16 STALLS AT THE MBENGWI COMMERCIAL
AVENUE

1.2, The successful bidder or contractor must complete the work within the period indicated in the
RFP, and which runs from the date of notification of the service order (SO) to start the work.

1.3.  In this present invitation to tender (LPO), the term "day" refer to a calendar day.

Article 2: Funding
The above works, subject of the present invitation to tender, are financed by the Public
Investment Budget MINDDEVEL, Exercise 2026

Article 3: Fraud and corruption

3.1. The CONTRACTING AUTHORITY requires that bidders and contractors respect strictly the
rules of professional ethics during the procurement process and execution of this contract. Under this
principle:

a. The following definitions are applicable:

[. Is guilty of "corruption" anyone who offers, gives, solicits or accepts any benefit to
influence the action of a public official in the allocation or the execution of a
contract.

II. Is engaged in "fraudulent practices" anyone who distorts or misrepresents facts in order
to influence the award or execution of a contract.

[1I. "Collusive practices" are any form of agreement between two or more bidders (with the
knowledge of the CONTRACTING AUTHORITY or not) to artificially maintain
prices of the offers at a level not corresponding to those that would result from the
competition.

IV."Coercive practices" are any form of damage to persons or their property or threats

against them to influence their action in the attribution or the execution of a
Contract.

b. Shall reject any award proposal if it is proven that the proposed contractor is, directly or through
an agent, convicted of corruption or engaged in fraudulent, collusive or coercive practices for
the award of the said contract.

3.2. The Minister of Public Contracts, Authority in charge of public contracts may on a provisional
basis, take a decision to band or suspend any bidder for a period not exceeding two (2) years, that is
found guilty of influence, conflicts of interest, fraud, corruption or production of no-authentic
documents in the bid submission, without prejudice to the criminal prosecution that could be engaged
against him.

Article 4: Qualification of bidders

4.1. Bidders shall, as part of their bid:

a. Submit a power of attorney.

b. Submit all information (complete or update the information attached to their application for
pre-qualification may have change, to the case where the candidates were the subject of a pre-
qualification) requested from bidders, in the OMPP, to establish their qualification to run the
JO.

TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026. Page 13



'he following information is required if applicable: ‘

i. The production of certified balance sheets and a recent turnover figures.
ii. Access to a credit line or provision of other resources;

iii. Previous jobbing orders and ongoing contracts attributed;

iv. On-going disputes;

v. The availability of the necessary equipment.

4.2. The bids submitted by two or more grouped entrepreneurs (co-contracting) must meet the
following conditions:

a. The offer must include for each of the bidders in the co-contracting, all the information listed in
section 4.1 above. The special regulation of the Call for Tender(SRCT) must specify the
information to be provided by each Member of the Group;
b. The nature of the group must be specified and justified by the production of a group agreement
in good and due form;
c. The Member of the Group designated to lead, shall represent all the enterprises engaged in the
consortium in front of the CONTRACTING AUTHORITY for the execution of the contract;
d In case of co-contracting, co-contractors share the amounts that are paid by the
CONTRACTING AUTHORITY in a single account; however, each company is paid by the
CONTRACTING AUTHORITY in a unique account, when it comes to a joint group.
43 Bidders must also submit detailed proposals to show that they conform to the technical
specifications and the time frames specified in the special regulation of the Call for Tender.
4.4. Bidders requesting for a preferential margin, must provide all the information necessary to
prove that they meet the eligibility criteria described in the special regulation of the Call for Tender.
4.5 The bidder must not have been excluded from bidding for public contracts.

Article 5: The site visit

5.1 Each bidder shall visit and inspect the site of the work and its surroundings and by himself,
and under his own responsibility, gather all the information as may be necessary for the preparation of
the bid and the performance of the work. An attestation of site visit shall be signed by the bidder. The
observations of the bidder will be recorded in the site visit report annexed to the technical offer.

5.2 The Project Owner shall authorise the bidder and his employees or agents to enter the
premises and the land for the said visit, but only on the express condition that the bidder, his
employees and agents free the Project Owner, his employees and agents of any responsibility that may
ensue and indemnify them if necessary and that they shall remain responsible for any deadly or
corporal accident, loss or material damages, costs and fees incurred from this visit.

Article 6: Building materials, materials, supplies, equipment and authorised services

6.1 Building materials, the contractor’s materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in the
Special Regulations of the invitation to tender and all expenditure done within the context of the
contract shall be limited to the said building materials, materials, supplies, equipment and services.

6.2 Within the meaning of this 6.1 above, the term “originate” shall designate the place where
the goods are extracted, cultivated, produced, manufactured and from where the services originate.

B. TENDER FILE

Article 7: Contents of tender file
71. The tender file describes the works, subject of the contract, establishes the consultation

procedures of the contractors and special contract conditions. In addition to the amendment(s)
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published in conformity to article 8 of the General regulations of the invitation to ténder (RGAO), it
includes the following documents:
) The invitation to tender written in French and English (AAO);

7)) General Regulation of the invitation to tender (RGAO);

3)  Special Regulation of the invitation tender (SRIT);

4)  Specification of the Special administrative Clauses (CCAP);

5)  Specifications of the special Technical Clauses (CCTP);

6)  Unit price schedule;

7)  Bill of Estimates and Quantities;

8)  Format of Sub-Detail of unit prices;

9)  Drawings and other elements of the technical file;

10) Model engagement letter by bidder;

11) Model bid submission letter;

12) Model bid bond;

13) Model performance guarantee;

14) Model bank guarantee for the refund of start-up advance;

15) Model of draft contract;

16) Lists of banks of 1 order approved by the Ministry in charge of finance;

17) Table of references of the bidder;

18) Table of key materials and equipment of the contractor;

19) Model of qualification and experience of the key personnel responsible for enforcement of

the contract.

72 The bidder must consider all of the regulations, forms, conditions and specifications
contained in the Tender File. He is invited to provide all the information requested and to prepare a
compliant offer in all aspects. Any deficiency can lead to the rejection of its offer.

Article 8: Clarification made to the tender file

8.1. Any bidder seeking clarification on the Tender File can apply to the CONTRACTING
AUTHORITY in writing at the address of the CONTRACTING AUTHORITY indicated in the tender
notice. The CONTRACTING AUTHORITY will respond in writing to any request for clarification
received at least fourteen (14) days before the date of depositing of bids.

A copy of the response of the CONTRACTING AUTHORITY, indicating the question but not
mentioning its author, is addressed to all bidders who purchased the Tender File.

8.2. Between the publication notice including the phase for the pre-qualification of candidates
and the opening of the bids, any bidder who is aggrieved in the public contracts award procedure may
petition to the Minister in charge of Public Contracts.

8.3. The appeal must be addressed to the CONTRACTING AUTHORITY with copies
transmitted to the Chairperson of the Tendesr Board and to the organ in charge of the Public contrat
regulation.

It must reach the CONTRACTING AUTHORITY not later than fourteen (14) days before the
date of opening of the bids.

84 The CONTRACTING AUTHORITY has five (5) days to respond. The response is
transmitted to MINMAP and to the organ in charge of the regulation.

Article 9: Modification of the tender file

9.1. The CONTRACTING AUTHORITY can, at any time before the deadline of depositing of
bids and for any reason, whether on its own initiative or in response to a request for clarification by a
bidder, modify the tender file by publishing the amendment.

/————___
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9.2, A"ny amendment so pubiished will be an integ“ral part of the tender ﬁle as presented in
Article 6.1 of the RGAO and will be communicated in writing to all bidders who purchased the Tender
File.

9.3. To give bidders sufficient time to take account of the amendment in the preparation of
their bids, the CONTRACTING AUTHORITY could extend the deadline of submission of bids, as
much as necessary, the deadline for offers, in conformity with the provisions of section 19 of the
RGAO.

C. PREPARATION OF BIDS

Article 10: Costs of submission

The candidate will bear all the costs associated with the preparation and presentation of his
bids, and the CONTRACTING AUTHORITY and the project owner are not responsible for any of
these costs, or to settle them, regardless of the conduct or outcome of the tender procedure.

Article 11: Language of bid
The bid, all correspondences and all documents exchanged between the bidder and the
CONTRACTING AUTHORITY will be written in English or French.

Article 12: Composition of bid
12.1. The bidder’s bid will include documents detailed in the Special Regulations of the
invitation to tender, duly completed and grouped in three volumes:

a. Volume 1: Administrative documents
It includes: :

I All documents stating that the bidder:

- Has complied with all declarations provided for by the laws and regulations in force;

- s current with his taxes, contributions, fees or levies of any kind whatsoever;

- Is not in a State of liquidation or bankruptcy;

- Is not caught by one of the prohibitions and disqualifications criteria provided for by the

legislation in force.

IL. Bid bond(s) issued is in conformity with the provisions of article 15 of the present RGAO;
II1.A written confirmation authorizing the signatory of the bid to engage the bidder
[V.The CCAP is duly initialed on each page and signed on the last page.

V. Localization plan is duly signed by the authority concerned\
b. Volume II: Technical File

It includes:

I Attestation of site visit and the site visit report with 3 pictures;

II. Personnel: the contractor will present the competent technical staff and workers he
intends to hire before the beginning of the work (attach to each staff CV signed by
the candidate, certified copy of technical diploma, attestation of presentation of
original and the attestation of availability signed by the candidate);

[1I. Site equipment: The contractor shall justify the ownership and the State of the
equipment necessary for the performance of the work (providing registration
certificates, invoices and certificates of technical visit of rolling equipment);

[V.References of the company (the contractor will provide contracts or Jobbing orders for
similar work carried out as well as related minutes of reception);

V. The technical note on the methodology of intervention of the work: the company will
produce a technical note dated and signed providing all the information concerning
the mode of execution of the works, the planning of intervention, the expected
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output, provision of materials or site materials, the potential advantages in terms of !
safety of the environment and the Organization of the company;

VI.The CCTP duly initialed on each page and signed on the last page;

VII.  Attestation of solvency of the contractor.

VIII. Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

¢. Volume 3: Financial File

It includes:

I. The tender specimen form, in original drafted according to the model attached, stamped at the
rate in force, signed and dated;

II. The unit price schedule duly completed, with an indication of the unit price excluding VAT in
letters and figures;

[11. Bill of estimates and quantities completed;
V. Sub-details of the different prices according to the model attached;

Bidders will therefore use the parts and models provided in the Tender File, subject to the
provisions of section 16.2 of the RGAO on the other possible forms of bid security.

12.2. If, in conformity to the provisions of the RPAO, bidders bidding for several lots of the
same invitation to tender, they can indicate the discount or rebates in case of allocation of more than
one lot.

Article 13: Amount of bid

13.1. Unless otherwise indicated in the Tender File, the amount of the contract will cover all of
the work described in section 1.1 of the RGAO, on the basis of the bill of quantity and cost estimates
presented by the bidder.

13.2. The bidder will fill the unit and total price of all the items as well as the detail estimated
quantities.

13.3. Subject to contrary provisions in the RPAO and CCAP. all the taxes and fees payable by
the contractor in respect of the future contract, where otherwise, thirty (30) days before the deadline
for submission of bids will be included in the bid prices and in the total amount of its offers.

13.4. If the terms of revision and/or updating of prices are provided in the contract, the date of
establishment of the initial price and methods of review and/or discount price must be specified.
Provided that any contract whose execution time is at most equal to one (1) year may not be the
subject of price revision.

13.5. All unit prices shall be justified by sub-details established in accordance with the format
proposed in section of sub detail for prices.

Article 14: Bid Currency and settlement

14.1. The amount of the contract is written entirely in CFA FRANCS. The amount of the bid,
the unit price of the prices schedule and quantitative and estimated detail prices are labeled entirely in
CFA FRANCS in the following manner:

(a) Prices will be entirely denominated in CFA FRANCS. The bidder willing to spend money in

other currencies for the execution of the work, will indicate in annex to the submission, the

l |
i
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percentage of the amount of the offer required 'to cover needs in foreign currencies, without
exceeding a maximum of three currencies of Member country of the institution financing the
contract.

(b) The exchange rates used by the bidder to convert its offer in national currency will be specified
by the bidder in the annex of the submission. They will be applied for any payment in respect
of the contract, so that no foreign exchange risk is supported by the winning bidder.

Article 15: Validity of bids
15.1. The bids shall remain valid for One Twenty (120) days. Any offer with validity less than
this period will be rejected by the CONTRACTING AUTHORITY.

15.2. In exceptional circumstances, the CONTRACTING AUTHORITY may seek the consent
of the bidder for an extension of the period of validity. The application and responses to be made will
be in writing. The validity of the submission guaranty under article 15 of the RGAO will be similarly
extended for a corresponding period. A bidder may refuse to extend the validity of the offer without
Josing its bid bond. A bidder who agrees for an extension will not be asked to modify its offer, or will
be allowed to do so.

15.3. When there is no article in the contract for the revision of prices and the period of bid
validity is extended over sixty (60) days to the date of notification of the contract award or of the
service order to start work to the successful bidder, as provided in the CCAP, the effect of
actualization is not taken into account for the purposes of the assessment.

Article 16: Guarantee of submission
16.1. In application of article 10 of the RGAO, the bidder will provide a bid bond of the
amount specified in the OMPP, which will be an integral part of its bid.

16.2. The bid bond must be in conformity with the model presented in the Tender File.

16.3. Any bid not accompanied by an acceptable bid bond will be rejected by the tenders’
board as no-compliant. The bid bond of a group must be established in the name of the agent mandated
to submit the bid and each member of the grouping must be mentioned.

16.4. The bid bonds and bids of unsuccesstul bidders shall be returned within a period of
fifteen (15) days from the date of publication of the results.

16.5. The bid bond of the successful bidder shall only be released as soon as the latter has
signed the contract and has provided the required performance guarantee.

16.6. The bid bond may be seized:
a. If the bidder withdraws his bid during the period of validity;
b. If the bidder selected:
| Fails to fulfill its obligation to accept the contract pursuant to the results of
award of the contract, or
"1 Fails to provide the performance guarantee pursuant to section 30 of the RGAO.

Article 17: Form and signature of the bid

17.1. The bidder will prepare an original of the constituent documents of the bid described in
section 11 of the RGAO, in a volume bearing clearly the indication "ORIGINAL". In addition, the
bidder shall submit the number of copies required by the OMPP, bearing the indication "COPY". In
case of discrepancy between the original and the copies, the original will be taken.

17.2. The original and all copies of the offer must be typed or written in eligible ink and will be
signed by the person duly empowered to sign on behalf of the bidder. All pages of the bid including
overleaf will be initialed by the person (s) mandated to sign the offer.
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17 3. In the offer there shall be no amendment, deletion or overloading, unless such corrections
.aled by the signatories of the bid.

D. SUBMISSION OF BIDS

Article 18: Sealing and marking of bids

18.1. The bidder will place the original and copies of the constituent documents of the bids in
two separate and sealed envelopes marked "Original" and "Copy", as the case may be. These
envelopes will then be placed in an outer envelope which will also have to be sealed, but that should
give no indication of the identity of the bidder.

18.2. The inner and outer envelopes

a. Will be addressed to the CONTRACTING AUTHORITY as indicated in the OMPP;

b. Will bear the name of the project, the number of the invitation to tender in the OMPP, and
the mention "To be opened only during the bid opening session” and also specify the lots.

18.3. The inner envelopes shall bear the name and address of the bidder to enable the
CONTRACTING AUTHORITY to return the offer sealed if it was submitted after the date and time
limit under the provisions of article 19 of the RGAO or to satisfy the provisions of article 20 of the
RGAO.

18.4. If the outer envelope is not sealed and marked as specified in sections 17.1. and 17.2.
above, the CONTRACTING AUTHORITY will not be responsible if the offer is lost or open
prematurely.

Article 19: Date and time limits to deposit bids
19.1. Bids must be received at the SIGAMP OFFICE at the specific date and time indicated
in the Special Regulation for the Invitation to Tender.

192. The CONTRACTING AUTHORITY may at his discretion, after consulting with
stakeholders concerned mayextend the deadline fixed for the deposition of bids by publishing another
date in accordance with the provisions of section 7 of the RGAO. In this case, all the rights and
obligations of the bidders and the CONTRACTING AUTHORITY previously governed by the initial
date limit shall be governed by the new date limit.

Article 20: Bids out of time
Any bid coming in after the date and time limit for the submission of bids under article 19 of
the RGAO will be declared out of time and, therefore, not receivable.

Article 21: Modification, Substitution and withdrawal of bids

21.1. A bidder may modify, replace or withdraw his bid after submission, provided a written
notification for the modification or withdrawal is received by the CONTRACTING AUTHORITY
before the expiration of the period prescribed for the submission of bids. Such notification must be
signed by a mandated representative. Modification or the corresponding bid to be replaced shall be
attached to the written notification. The envelopes should be clearly marked depending on the
situation, the mention "Withdrawal" and "Offer of replacement” or "Modification."

21.2. The notification of the modification, replacement or the withdrawal of the bid by the
bidder shall be prepared, sealed, marked and sent in accordance with the provisions of section 15 of
the RGAO. Withdrawal may also be notified by fax, but must in this case be confirmed by a duly
signed written notice, with the date, the postmark being authentic, and must not be after the deadline
set for the submission of tenders.

721.3. The bids which the bidders asked for the withdrawal pursuant to section 21.1 will be

returned to them without having been opened.
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71 4. Bid cannot be withdrawn within the interval between the deadline for the submission of
bids and the expiration period of validity of the bid as on the bid form. The withdrawal of bid by any
bidder during this interval leads to the bid bond being forfeited pursuant to the provisions of article
16.6 of the RGAO.

C. OPENING AND EVALUATION OF BIDS

Article 22: Opening of Bids
The tender's board shall proceed to open the bids in the presence of the bidders or their duly
mandated representatives having a perfect knowledge of the bid.

Article 23: Confidential nature of the procedure

23.1. No information on the examination, evaluation, comparison of the bids, the verification
of the qualification of bidders, and the recommendation of award of the contract shall be given to
bidders or to any other person not concerned in this process until the award of the contract shall be
made public by the CONTRACTING AUTHORITY.

23.2. Any attempt by a bidder to influence the Tender’s board or the Sub-Committee for
analysis in the evaluation of bids or the CONTRACTING AUTHORITY in the award decision may
lead to rejection of his bid.

23.3. Notwithstanding the provisions of paragraph 19.2. between the opening of bids and the
award of the contract, if a bidder wishes to enter in contact with the CONTRACTING AUTHORITY
for reasons related to his bid, he must do so in writing.

Article 24: Clarification on the bids and contact with the CONTRACTING AUTHORITY

24.1. To facilitate the examination and comparison of bids, the Chairman of the Tender’s board
may, at his discretion, ask any bidder for clarification on the bidder's bid. The request for clarification
and the response shall be in writing, but no change in the amount or the content of the submission is
sought, offered or permitted, unless it is necessary to confirm the correction of arithmetic errors
discovered by the Sub-Commission for analysis in the evaluation of bids.

24.2. Subject to the provisions of paragraph 1 above, bidders are not allow to have contact with
any member of the tender’s board and that of the Sub-committee for analysis for issues related to their
bids, between the opening of bids and the award of the contract.

Article 25: Determining the conformity of bids

75.1. The Sub-Commission for analysis shall carry out a detailed examination of the bids to
determine if they are complete, if the required guarantees have been provided, if the documents were
properly signed and bids are generally in good order.

259, The Sub-Commission shall determine if the bid is substantially responsive to the
requirements of the Tender File based on its content without recourse to extrinsic evidence.

Article 26: Correction of errors
26.1. The Sub-Commission shall check the bids found substantially responsive with the
requirements of the Tender File for any correction of arithmetic errors. The Sub-Commission for
analysis will correct the errors in the following ways:
a. If there is a contradiction between the unit price and the total price obtained by multiplying the
price by the amount, the unit price will govern and the total price will be corrected, unless, in

the opinion of the Sub-Commission for analysis, the comma of the decimal digits of the unit
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price is obviously ;;oorly placed, in which case the total price indicated will prevail and the unit
nrice will be corrected.

| obtained by addition or subtraction of the subtotals is not correct, the subtotal as
dicated will govern and total will be corrected.

c. If there is a contradiction between the price indicated in words and figures, the amount in
words will govern, unless this amount is related to an arithmetic error confirmed by the sub
detail of the said price, in which case the amount in figures will prevail subject to paragraphs
(a) and (b) above.

d. If there is a contradiction between the amount in the unit price in the bill of quantities and
estimates, and the unit price breakdown (sub-detail), the amount in the unit price break down
shall govern.

26.2. The bid amount will be corrected by the Sub-Commission for analysis, in accordance with
the procedure of correction of errors mentioned above and with the confirmation of the bidder, such
amounts will be deemed to hire him.

26.3. If the bidder having presented the lowest evaluated bid price does not accept the corrections
on his bids. his offer will be rejected and the bid bond forfeited.

Article 27: Evaluation and comparison of the financial bid (offer)
Only offers accepted, in conformity according to the provisions of section 24 of the RGAO,
will be evaluated and compared by the Sub-Commission for analysis.
By evaluating the bids, Sub-Commission for analysis will determine for each bid the evaluated amount
by correcting the amount as follows:
- By correcting any possible error in accordance with the provisions of article 25 of the
RGAO.
- Excluding provisional sums and, the provisions if any, for contingencies in the detail bill of
quantities and summary, but by adding the amount of day work, when they are competitively
priced as specified in the OMPP.

F. ATTRIBUTION OF CONTRACT

Article 28: Award

The CONTRACTING AUTHORITY will award the contract to the bidder whose bid has been
recognized substantial responsive to the requirement of the Tender File and which has the technical
and financial capacity required to carry out the contract in a satisfactory way and in which the bid has
been evaluated the lowest.

Article 29: Right of the CONTRACTING AUTHORITY to declare an invitation to tender
unfruitful (unsuccessful) or cancel a procedure

The CONTRACTING AUTHORITY reserves the right to cancel a tender procedure only after
approval from the Minister Delegate in charge of Public Contracts when the bids have opened or
declare an tender unsuccessful following the opinion of the competent tender’s board, without thereby
incurring any claims from the affected bidders.

Article 30: Notification of the award of the JO

Before the expiry of the bid validity period fixed by the Special Regulation for [nvitation to
Tender. the CONTRACTING AUTHORITY shall notify the award of the contract to the successful
contractor confirmed by fax, by registered letter or by any other means available to do it. This
notification letter will indicate the amount that the CONTRACTING AUTHORITY shall pay to the
contractor in respect of execution of works and the duration.
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Artic! lication of the award decision and redress ‘

wd of a contract shall be materialised by a decision of the CONTRACTING
AUTH ©.nd notified to the successful bidder.

Any decision by the CONTRACTING AUTHORITY to award a public contract shall be
published; including the price and deadline, in the Journal of Public Contracts (JDM) published by the
organ in charge of the regulation of public contracts or in any other publication authorised to do so.

Once the results awarding a contract are published by the CONTRACTING AUTHORITY, bidders
whose bids were not retained shall be informed of the rejection of their bids and invited to withdraw
them within fifteen (15) days, except the copy meant for the organ in charge of the regulation of public
contracts. Tenders that are not withdrawn within this deadline shall be destroyed without any claims
being lodged by the bidder.

After publication of the results of the award, the Independent Observer’s report, as well as the
minutes of the award session to which is attached the report of the evaluation of bids, shall be
communicated to any bidder or administration concerned upon  request addressed to the
CONTRACTING AUTHORITY.

In case of any petition, it must be addressed to the Minister in charge of Public Contracts, with
copies to the organ in charge of the regulation of public contracts, the CONTRACTING
AUTHORITY as well as the chairperson of the tenders’ board.

On risk of being declared null and void, any petition must be formulated within a maximum of five (5)
working days after the publication of result.

Article 32: Signature of the JO
The award of a contract shall be materialised by a decision of the CONTRACTING
AUTHORITY and notified to the successful bidder.

l Article 33: Guarantees

33.1. The final bond must be constituted within twenty (20) days following the notification of
the contract by the CONTRACTING AUTHORITY guaranteeing of the complete execution of the
contract.

33.2. The final bond may not be less than two percent (2%) and more than five percent (5%) of
the initial value of the contract. It may be replaced by a bank caution issued by a banking
establishment or first rate financial institution authorized in accordance with the instruments in force.

33.3. Small and medium-sized enterprises (SME) constituted of National capital and managed
by nationals may, in lieu of the final bond, provide a stator lien or a bond issued by a banking
establishment or first rate financial institution authorized in accordance with the instruments in force.

33.3. The absence of the final bond within the prescribed time-frame, the CONTRACTING
AUTHORITY may decide to cancel or terminate the contract at the fault, expense and risk of the said
contractor according to the conditions provided in the General Administrative Clauses (CCAQ).
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PART 03
SPECIAL REGULATION FOR THE INVITATION TO
TENDER (SRIT)
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Introduction | |

Definition of the works: '
The present jobbing order concerns The CONSTRUCTION OF 16 STALLS IN COMMERCIAL

AVENUE . Momo Division, North-West Region.

The description of the detailed work consistency is found in the special technical clauses which form
an integral part of this jobbing order.

Name and Adress of the CONTRACTING AUTHORITY :The Mayor Mbengwi Council

Reference of the invitation to tender : N° 03/ONIT/MC/ITB/2026 OF 12/02/2026

Execcution time-frame: The maximum period of execution of works, which shall commence as
from the date of notification to the Contractor of the administrative service order to start work shall be]
FOUR (04) months.

Funding: Works concerned being subject of this invitation to tender, will be funded by the Public
[nvestment Budget MINDDEVEL, Exercise 2026 .

List of prequalified candidates : Not necessary

Preference is given here to local materials, supplies and equipment i.e. made in Cameroon pending
their conformity to technical norms.

. [The principal qualification of bidders are the following

6.1

Eliminatory criteria
Administrative documents

e Incomplete or non compliant documents;
e Absence of a document in the administrative file;
e False declaration forged or falsified documents.

Technical file

e Incomplete or non compliant documents;

e False declaration, forged or scanned documents;

e Non existence in the technical file of the rubric “organization, methodology and planning;

e Absence of the prefinancing capacity of at least 13 millions, four hundred thousand
(13,400,000) FCFA.

L_ e Technical assessment mark lower than 70% of “Yes”.

inancial offer

e Incomplete financial offer;

Non compliant documents;

Omission of quantified unit price in the financial offer;
Absence of a break down unit price.

Modification of the model break down unit price.
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1 Th n ter of the bidder shall be assessed binary

7.Site visit and preparatory meetings: Each bidder shall visit and inspect the site of the work and its
surroundings and by himself, and under his own responsibility, gather all the information as may be
necessary for the preparation of the offer and the performance of the work. An attestation of site visit
shall be signed by the bidder. The observations of the bidder will be recorded in the site visit report
annexed to the technical offer.

8.| Bid language : English or French

9. [The bidder’s bid will include documents detailed in the OMPP, duly completed and grouped in three
volumes:

(A) file of Administrative documents (in envelope A)

1. Undertaking by bidder stamped, signed and dated in conformity with the model attached

2 Attestation of non-bankruptey dating less than 3 months, issued by the Court of competent
jurisdiction of the place of residence of the bidder.

3. Attestation of domiciliation of Bank account of the bidder issued by a bank or any other first-
order credit institution approved by the Ministry in charge of finance.

4. Bank guarantee (of the same bank) on the list of banking institutions of the first order approved
by the Ministry in charge of finance, for an amount in francs CFA of 600 000 FCFA. Proof of
CEDEC receipt.

5. Treasury Receipt of purchase of the Tender File, as stipulated in the tender notice.

6Attestation of C.N.P.S, valid and for the tender concerned.

7A non—exclusion certificate attesting that the bidder is not the subject of a temporary or permanent
exclusion from public contracts, dated at most 3 months and issued by ARMP
RAn attestation of the bidder’s fiscal obligations signed by the competent Taxation authority dated
at most 3 months.

9An attestation of non-indebtedness signed valid.
10A copy of taxpayer card valid, dated at most 3 months.

11Attestation of site visit signed by the Contractor or his representative with 3 pictures (the bidder
must under his responsibility visit the site and gather all the information necessary for the
preparation of his technical proposals (consistency of work and execution plans)).

12Power of attorney signed by the legal Manager/Director/Director General of the Enterprise
or legalized articles of Association.

13The group agreement if necessary.

14Plan and attestation of localization signed by the contractor.

I It shall consist of the following documents stapled or place in the following order of enumeration.
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I 15 €4 ympleted and initialed on all the pages and signed on the last page.

‘on of categorization of the company.

In case of grouping each Member must submit complete administrative documents, the documents
3.4, and 5) below can only be presented by the representative of the group.

(B) Technical file (in the B envelope)
1. List of key site personnel

Bidders must undertake to have employed or to employ, before the start of works, competent technical staff]
(attach to each staff a CV dated and signed by the candidate, a certified copy of the technical diploma,
attestation of presentation of original and an attestation of availability dated and signed by the
candidate,certified true copy of NIC) notably.

i A works director who should be a C ivil, Hydraulics or a Rural works Engineer with at least 2 years’
experience in the domain of civil construction and similar works.

ii. A foreman (or several if necessary) with at least the level of higher civil engineering technician Bacc F4+2
(A/L+2 in civil engineering) with at least 3 years’ experience in the domain of civil
construction and similar works.

iii. And team leaders

experience in the domain of civil construction and similar works.

B-Wood works, GCE O/L Technical in wood works or its equivalent (CAP Menuserie) with at
least 3 years’ experience in the domain of civil construction and similar works.

C- Electricity works, GCE O/L Technical in electricity works or its equivalent ( CAP electricité)
with at least 3 years’ experience in the domain of electricity and similar works.

2. List of performant equipment

List of performance equipment the bidder intends to use on site using the form presented in the Tender
File. The contractor shall justify the ownership or hiring and the State of the equipment necessary for
the performance of the work.

. Legalized Registration document (pickup truck or van and truck, manual compactor,
vibrator and concrete mixer etc.).

Il Invoices dated for safety equipment (major equipment) and a list of small
construction equipment or assorted tools signed by the head of the company.

(5

3. References

Experience of the company, in similar works in the last three (04) years (2019-2022). The
bidder must justify its professional experience by presenting certified true copies of jobbing orders
(front and last pages) and minutes of provisional acceptance (2022 projects) or final reception(for
2020.2021 projects) and related contracts, and jobbing orders).

Technical notes on the methodology and the execution of works with photographs of site.
The bidder will produce a technical note dated and signed on the last page providing all the
following informations:

i_ The mode of execution of the works,

ii The planning of intervention, the expected output

iii. Supply of materials/ site equipment,

iv. Measures of safety and protection of the environment;
TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026.
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v. Adm " and technical organization of the enterprise.
vi. ! ‘naintenance during the guarantee period.
5. Self-financing capacity
Self-financing capacity:
An attestation of credibility issued by the same Bank that issued the bid bond.
6. CCTP duly initialed on each page, signed by the enterprise and dated on the last page.

(c) Financial documents (in envelope-C)
[t shall contain:

1. The bid letter {tender form) itself, according to the model attached, stamped at the rate in force,
signed and dated.

2. The unit price schedule duly completed, with an indication of the unit price excluding VAT in
words and in figures.

3. Detail quantities and cost estimated of work completed.

4. The sub-details of prices according to the model attached.

N.B.The different documents should be separated by coloured separators in the original as well as
in the copies to facilitate their examination.

1. IThe value of the contract shall be in national currency (FCFA). The amount of the bid, the unit
prices, the Bill of quantities and sub detailed of unit prices shall be entirely in CFA FRANCS in the
following manner:

2 ]Prices will be entirely settled in CFA FRANCS. Any bidder, who wants to engage expenditures in
other currencies for the execution of the work, will indicate in an annex to his submission, the
percentage of the amount of the offer required to cover the needs in foreign currencies, without
exceeding a maximum of three currencies of Member countries of the institution financing the
contract.

3(The exchange rates used by the bidder to convert its offer in national currency will be the rate of the
day of the deposition of the bids. This exchange rate will be applied for any payment in respect of]
the contract, so that no foreign exchange rate risk is supported by the successful bidder.

The contract prices are firm and non-revisable.

Preparation and submission of bids

The bidders shall remain committed to their bids during a period of (one hundred and twenty) 120
1 |days from the deadline set for the submission.

Provisional Guarantee (Bid bond): 600 000 (six hundred thousand) FCFA.

i
i
I
I
I
i
I
I
I
|
1 Bid currency and settlement
I
I
I
1
I
i
i
I
I
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helow and in the General Administrative clauses.

‘ ‘ i i i _
l r ‘lt The bids are for the execution period of 04 months. The evaluation method is specified
3.

Submission of bids
Each offer or bid drafted in English or French in seven (07) copies including the original
and six (06) copies marked as such in accordance with the prescriptions of the tender file should be
submitted against a treasury receipt at the Mbengwi Council Office not later than 12/03/2026 at 10
2.m local time and should carry the inscription:
"Open National Invitation to Tender, Emergency Procedure”
N° 03/ ONIT/MC/ITB/2026 OF 12/02/2026
FOR THE CONSTRUCTION OF 16 STALLS AT THE MBENGWI COMMERCIAL
AVENUE MOMO Division, North-West Region.

«To be opened only during the bid opening session »

Opening of the bids

The opening of the bids will be in one (1) stage. The opening of Administrative, technical
and financial documents shall take place on the 29/03/2026 in the COUNCIL hall by the competent
tenders’ board.

Only bidders or their duly mandated representatives with a perfect knowledge of their offer
shall attend this opening session.

Representatives of bidders will have to sign a form stating their presence at the opening of
tenders. : ’

Clarification on the bids

I To better understand the bids, the Internal tender’s board has flexibility to seek for clarification,

from the bidders. The request for clarification and the response will be done in writing. No change
of the offer price will be requested, proposed or authorized.

Examination of bids

The tenders’ board shall examine the bids to determine if they are complete, if the required
guarantees have been provided, if the documents were produced following the Tender File
requirements, whether they contain calculation errors and if the bids are generally in good order.
Any calculation errors will be corrected on the following bases:

. If there is a calculation error, the total price will be corrected on the basis of the unit
price.

. Ifthere is a contradiction between the price in words and the price in figures, the price in
word will govern.

- If there is a contradiction between the amount in the unit price in the bill of quantities
and estimates, and the unit price breakdown (sub-detail), the amount in the unit price
break down shall govern.

Evaluation and comparison of bids

The technical subcommittee shall evaluate and compare the bids which were previously found
substantially responsive to the conditions of the present invitation to tender. This evaluation will
exclude and will not take into consideration any price variation clauses included in the submission.

The evaluation of the bids shall be done in three (03) steps:

» 1% step: Verification of the conformity of the administrative file;
» 21 step: Evaluation of the technical file;

» 3 step: Evaluation of the financial file. J

-
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Veritication of the conformity of the administrative file;

1

| Adniinistrative documents \ :
| i ‘

{
Jnatory criteria will focus on the following aspects:

ffer not in conformity with the prescriptions of this tender file shall be declared
L. sible. Especially the lack of the provisional guarantee;
o Absence of a document in the administrative file;
o TFalse declaration or falsified documents.
Technical evaluation

Eliminatory criteria will focus on the following aspects:
e Incomplete or non compliant technical documents;
False declaration; forged or scanned documents;

Non existence in the technical file of the rubric “organization, methodology and planning;
Absence of the prefinancing capacity of at least seven million, (13,400,000) FCFA;
Technical assessment mark lower than 70% of “Yes

Essential criteria

The non-validation of all the following criteria shall result in a systematic rejection of the
offer, that is:

a) The company’s references:

Experience of the company. in similar works in the last three (04) years (2019-2022).
The bidder must justify its professional experience by presenting certified true copies of jobbing
orders (front and last pages) and minutes of provisional acceptance (2022 projects) or final

reception (for 2020,2025 projects) and related contracts, and jobbing orders).
I - (b) Essential equipment : -

Essential equipment that the contractor should make available for the contract (registration
documents, purchase receipt) shall be the following: 4 x 4 pickup vehicle or van for the
transportation of personnel and other materials, concrete mixer, manual compactor and a Vibrator.

C.The qualification of site personnel:

A Works Director having the qualification and experience of at least three years in simila
works and volume and occupying the same position to be assigned for (attached certified copy of
certificate of at least a civil, Hydraulics or a Rural Works Engineer or its equivalents, CV,
resentation of original and attestation of availability signed by candidate.

A site Foreman with the qualification and experience of at least three (3) years in similar]
works and volume and occupying the same position (attached a certified copy of certificate at least]
a Civil /hydraulic or Rural Engineering technicians or equivalents in Civil/hydraulic or Rural
Engineering, CV, presentation of original and attestation of availability sign by candidate).Bacc F4
or Advanced Level in civil engineering can also be considered.

And team leaders.

(d) The methodology of intervention and execution of work:

The company will produce a technical note dated and signed on the last page providing
information about:

i. The mode of execution of the works.

ii. The planning of intervention, the expected output.

iii. The supply of materials or site equipment.

iv. Measures of safety and protection of the environment.

v. Administrative and technical organization of the enterprise.

vi. Measures of maintenance during the guarantee period
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O ids considered being substantial responsive after the technical evaluation shall be
accepted for tnancial evaluation.

( Financial evaluation

The financial evaluation shall be based on the corrected amount of the bid. It shall consist
of the analysis of the coherence of prices as well as the amounts of the totals.

Only bids accepted, in conformity according to the provisions of section 25 of the
RGAO, will be evaluated and compared by the Sub-Commission for analysis.
By evaluating the bids, Sub-Commission for analysis will determine for each bid the
evaluated amount by correcting the amount as follows:

- By correcting any possible error in accordance with the provisions of article 26
of the RGAO.

- Excluding provisional sums and, the provisions if any, for contingencies in the
detail bill of quantities and summary, but by adding the amount of day work, when
they are competitively priced as specified in the OMPP.

Award of contract

Subject to the clause of article 6 of the present OMPP, the CONTRACTING
AUTHORITY will award the contract to the bidder whose bid has been recognized
substantially responsive to the requirement of the Tender File and has submitted the lowest

A 10% retention guaratee of the amount of the contract all taxes inclusive will be retained.
This retention guarantee may be replaced by a bank caution equal to the amount issued by
a first rate bank approved by the Ministry in charge of Finance featuring in the annex.

Site Visit:A site visit with 3 pictures is recommended to participating companies in this
Tender File

' feasible evaluated bid price.

-
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SPECIAL ADMINISTRATIVE CLAUSES (C.C.A.P)

NSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026.

TENDER FILE FOR THE CO.
Page 31



SUMMARY 3

CHAPTER I: GENERALITIES

ARTICLE:

1- SUBJECT OF THE JOBBING ORDER

2- PROCEDURE OF THE AWARD OF THE JOBBING ORDER
3- DEFINITIONS AND ATTRIBUTIONS

4- LANGUAGE, LAW, AND REGULATION

5- CONSTITUENT PARTS OF THE JOBBING ORDER

6- GENERAL APPLICABLE TEXTS

7- COMMUNICATION

8- SERVICE ORDER

9- CONTRACTOR’S EQUIPMENT AND PERSONNEL.

CHAPTER II: FINANCIAL PROVISIONS

l ARTICLE:
10- GUARANTEES
11- THE AMOUNT OF THE CONTRACT
I 12- PAYMENT MODALITIES
13- MODE OF PAYMENT
14- PRICE VARIATION
I 15- PRICE REVISION
16- WORK USING LOCAL DIRECT LABOUR
17-  VALORISATION OF WORKS EXECUTED
l 18- VALORISATION OF SUPPLIES
19- ADVANCES
20- PAYMENT OF WORKS EXECUTED
l 71- INTERESTS ON OVERDUE PAYMENTS
22- PENALTIES
23-  FINAL DETAILED ACOUNT
I 24- FINAL DETAILED GENERAL PAYMENT
25-  TAX AND CUSTOMS REGULATIONS
I 26- STAMP DUTY AND REGISTRATION

CHAPTER III: EXECUTION OF WORKS

ARTICLE:
27-  WORK CONSISTENCY
28-  OBLIGATIONS OF THE PROJECT OWNER
29 - EXECUTION TIME FRAME
30- ROLES AND RESPONSIBILITIES OF THE CONTRACTOR
31-  PROVISION OF DOCUMENTS AND SITE
32-  INSURANCE OF STRUCTURES AND CIVIL LIABILITY
33- DOCUMENTS TO BE SUBMITTED BY THE CONTRACTOR
34.  ORGANISATION AND SECURITY OF THE CONSTRUCTION SITES

/

ENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026
Page 32



CHAPTER IV: ACCEPTANCE OF WORKS
ARTICL!
35- 'VISIONAL ACCEPTANCE
36- DOCUMENTS TO BE SUBMITTED AFTER EXECUTION
37- GUARANTEE PERIOD
38- FINAL ACCEPTANCE
CHAPTER V: MISCELLANEOUS PROVISIONS

ARTICLE:
39-  TERMINATION OF THE CONTRACT
40- CASE OF FORCE MAJEURE
4]1- DISAGREEMENTS AND DISPUTES
42-  EDITING AND MULTIPLICATION OF THIS PRESENT CONTRACT
45- AND LAST - ENTRY INTO FORCE OF THE JOBBING ORDER

TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MBENGWI TOWN, MBENGWI COUNCIL, 2026.

Page 33



CHAPTER I: GENERALITIES | 3
ARTICLE 1: Subject of the Jobbing order

'he jobbing order has as subject the CONSTRUCTION OF 16 STALLS IN COMMERCIAL

AVENUE , MOMO Division, North-West Region.

ARTICLE 2: Procedure of the award of the jobbing order

The present jobbing order is awarded after an Open National Invitation to tender in emergency

procedure, following procedures laid down for the award of public contracts in Cameroon.
ARTICLE 3: Definitions and attributions (CCAG article 2).

1-

2-

General definitions

The CONTRACTING AUTHORITY is the Mayor of Mbengwi Council. He is responsible for
the conservation of the originals of the jobbing order and the transmission of copies to ARMP
through the focal point designated to that effect.

The Project owner is the Mayor of Mbengwi Council, responsible for the general
administrative, financial and technical assistance at the definition, preparation, execution and
acceptance stages of the services forming the subject of the jobbing order.

The contract engineer is the Divisional Delegate of MINDUH Momo and is responsible for the
follow-up of the execution of the contract.

The contract manager shall be the Divisional Delegate of MINDDEVEL Momo

The project manager is the CDO Mbengwi Council and is responsible to ensure the defense the
interest at the definition, preparation, execution and acceptance stages of the services forming the
subject of the jobbing order

The beneficiary is the community.

Security

In view of the application of the law on collateral prescribed in the Decree n © 2018/366 of

20 June 2018, the following are designated:

The authority in charge of ordering payment shall be the the Mayor of Mbengwi Council

The body or official in charge of payment shall be the Municipal Treasurer For Mbengwi
council :

The authority in charge of the clearance of expenditures shall be the Divisional Controller of
financial -Momo;

The official competent to furnish information within the context of execution of this jobbing
order shall be the Project owner, and contract engineer.

ARTICLE 4: Language, law, and regulation

4.1. The language used during the submission is either English or French,
4.2. The laws and regulations are the laws and regulations in force in Cameroon;

4.3. The Contractor undertakes to observe laws, regulations, and order in force in the Republic of

Cameroon, and as well in its own organization in the implementation of the contract.

If in Cameroon, these laws, regulations, administrative and fiscal obligations in force are

changed after the signature of the contract, the eventual costs will be borne by the contracting parties.

ARTICLE 5: Constituent Parts of the Jobbing order (CCAG article 4).

The constituent parts of this contract are in order of priority:

The letter of undertaking;
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- The letter of submission corrected eventually;
- The special administrative Clauses (CCAP);
- The special Technical Clauses (CCTP);

- The unit price schedule;

- The bill of estimates and quantities;

- The unit price break down;

- The duly approved work plans;

- The Planning of the work (the work schedule).
- The bids of the contractor;

- The tender file;

ARTICLE 6: General applicable texts

- This jobbing order is subject to the following General texts of law

- The special General administrative Clauses (CCLS);

- Thelaw N °96/12 of 05 August 1996 on the management of environment;

- The texts governing the trade;

- Decree No. 2008/377 of 12/11/2008 fixing the attributions of Heads of Administrative Units, its
organization and the functioning of their services;

- The Decree N © 2018/366 of 20 June 2018 to institute the Public Contracts Code;

- Decree n °2001/048 of 23 February 2001 relating to the setting up, Organization and
functioning of the Public Contracts Regulation Agency ARMP.

- Decree n °2003/65/PM of 16 April 2003 to lay down the procedure for implementing the tax and
customs system applicable to public contracts:

- Order N°093/CAB/PM of 5 November 2002 to fix the amount of the bid bond and the
purchase fees for tender files;

- Order N°22/CAB/PM of 02 February 2011 to lay down conditions for the recruitment of
individual consultants;

- Order N°23/CAB/PM of 02 February 2011 to lay down conditions for the implementation of
request for quotation;

- Circular No. 004/CAB/PM of 30 December 2005 relating to the application of the Public
Contracts Code;

- Circular No. 003/CAB/PM of 18 April 2008 relating to the observance of the rules governing the
award; execution and control of Public Contracts:

- Circular No. 002/CAB/PM of January 31, 2011 on the improvement of the performance of
the Public Contracts system;

- Circular No. 003/CAB/PM of January 31, 2011 defining the conditions for the management
of the changes of the economic conditions of Public Contracts:

- Arrete N°0205/A/MINMAP of 03 July 2018 relating to the creation of Divisional Tenders’
Boards;

- Decree N°2012/076 of 08 march 2012 to amend and supplement certain provisions of decree
N°2001/048 of 23 February 2001 relating to the creation, organization and functioning of the
Public Contracts Regulatory Agency(ARMP);

- Circular N°001/CAB/PR of 19 june 2012 on the award, the control of execution of public
contracts;

- The circular N° 000008349/C/MINFI of 30/12/2015 on instructions relating to the execution of
the finance law, the control and the follow up of the execution of the State Budget,
Administrative, Public Establishment. of Councils and State Organizations for the 2026
Financial Year;

- Unified Technical Documents (DTU) for building works;

- The Norms in force in the Republic of Cameroon;

- The CCTP;

- Order No 00002/MINEPDED of 08th February 2016 stating the format of terms of reference and
the content of an Environmental Impact Notice (EIN).
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her texis ic to contracting fields. ' ‘

«cation (CCAG article 2 and 10).

7.1. All communications within the framework of this contract shall be written and notifications sent to
the following address:

a) In the case where the contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile
known to the Project Owner and Contract Manager, correspondences shall be validly
addressed to the [to the specified] council, chief town of the province in which the work

was done;
b) In the case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the CONTRACTING

AUTHORITY, Contract Manager, Contract Engineer, Project Manager and where need
be, within the same deadline.

¢) In the case where the CONTRACTING AUTHORITY is:
Sir/Madam [to be specified] with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where
applicable

7.2. The contractor shall address all written notifications or correspondences to the Project Manger with
a copy to the Contract Manager and the contract Engineer.

ARTICLE 8: Service Order (CCAG article 8).

8.1. The different service orders will be established and notified.The administrative service order to start
work will be signed by the CONTRACTING AUTHORITY and notified to the contractor by the project
owner with copies to the CONTRACTING AUTHORITY, the Contract Manager, and the Contract
Engineer.

8.2. On the proposal of the project owner, service orders having an incidence on the subject, the amount
ou delay in the execution of the contract will be signed by the CONTRACTING AUTHORITY and
notified by the project owner to the contractor with copies to the contract manager and the contract
engineer.

8.3. Technical service orders on technical issues concerning the execution of the contract will be signed
by the contract manager and notified to the contractor by the contract engineer with copies to the
CONTRACTING AUTHORITY.

8 4. Service orders on warning notices will be signed by the project owner and notified by his services
to the contractor with copies to the CONTRACTING AUTHORITY and the Contract Engineer.

8.5. Service orders on suspension and restart of works because of unforeseen circumstances will be
signed by the CONTRACTING AUTHORITY and notified by his services to the contractor with copies
to the Contract Manager and the Contract Engineer.

8.6. Service orders concerning remedial actions during the guarantee period will be signed by the
Contract Manager on the proposal of the Contract Engineer and notified to the contractor by the
Contract Engineer.

8 7. The contractor has fifteen (15) days to issue reservations on any service order received. The fact of
issuing reservations does not prevent the contractor to execute the service orders received.

8.8. The CONTRACTING AUTHORITY has the right to notify service orders signed by him that are to
be notified by the project owner in case this is done within 30days.
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ARTICLE 9: Contractor’s Equipment and Personnel (CCAG article 15).

9.1. Personnel: In his bid the contractor engaged to mobilize human and material resources necessary
for the proper execution of the works in conformity with the standards and norms in force in Cameroon,
and according to the stipulations of the CCAP/CCTP. All these personnel should be effectively present
on site up to the end of works. The contract was awarded on the basis of an elaborated list of equipment
and personnel requested by the CONTRACTING AUTHORITY

Within fifteen (15) days following the notification of the administrative service order to commence
works, the contractor should obligatorily designate on the approval of the contract engineer the works
director, the works foreman endowed with powers of representation and decision to manage the site.Any
modification of the technical bid can only take place after a written approval to the contract engineer.

In case of any modification, the contractor shall replace any personnel with one having the same
qualification, experience and competence or with appropriate performant equipment.

9.2. Replacement of a senior staff: The contractor’s representative and the site foreman shall be
approved by the contract manager. Their workers can be replaced or excluded from the site without a
prior accord by the contract manager.

Any partial and total changes on the technical bid, shall take place only after a written approval by the
contract manager. In case of any changes, the contractor shall replace any personnel with one having the
same qualification, experience and competence.The list of personnel to be replaced will be transmitted
to the project manager for approval.

The contract manager has the right to order for the replacement of any worker or labourer for reasons of
misconduct, insubordination and incapacity.The contractor is responsible for all crimes and disorders
committed by his workers.Any replacement of any senior staff shall have a lumpsum fine of Two
hundred thousand (200 000) FCFA per person except for unforeseen circumstances.Any such
replacement shall not interrupt the execution of the contract.The charges shall be born by the
contractor.In case of any accident or illness.the contractor shall replace the worker in question without
delay.

9.3. Any one sided decision to effect change of personnel of the technical bid before and during the
execution of the contract constitute a justified reason for the cancellation or termination of the
contract.

CHAPTER II: FINANCIAL PROVISIONS

ARTICLE 10: Guarantees (CCAG articles 29 and41).
10.1. The performance bond:

Within twenty (20) days from the date of notification of the contract, the contractor shall produce a
performance bond of three percent (2%) of the amount of the contract TTC, to guarantee the complete
and proper execution of the contract.Beyond this time-limit, the CONTRACTING AUTHORITY has he
right to terminate or cancel the contract to the detriment of the contractor.

The contractor may replace the performance bond with a bank guarantee of corresponding or same
amount, from financial or banking institution approved by the Minister in charge of finance which must
be furnished prior to each payment on account. The bond or the security will be released simultaneously
with each monthly payment, proportionately to the amount of work done.

The performance bond or the bank guarantee shall be released within thirty (30) days after the
provisional acceptance of works by a waiver issued by the CONTRACTING AUTHORITY after a written
application from the contractor.

-
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10.2. The retention guarantee: ' * i

A 10%. taxes incliive, retention guarantee on the amount of the work actually carried out or executed
shall be retain . obtained through successive deductions on all the install mental payment. It will
be restituted at the tinal reception.

The retention guarantee shall be released within thirty (30) days after the final acceptance of works by a
waiver issued by the C ONTRACTING AUTHORITY after a written application from the contractor.

If, for any reason, the contractor refuses to comply with the service orders on corrections of
imperfections or defects after the provisional acceptance and in the extra time allocated after the period
of twelve (12) months, the amount of the holdback the Project Owner.the Contract Engineer and the
CONTRACTING AUTHORITY shall have the right to have the repairs carried out by their own
workers or another contractor and to collect the money at the expense of the contractor through
deductions on all sums due the latter by virtue of the contract.

10.3. The start of advance guarantee:

A startup advance that is at most equal to twenty percent (20%) of the amount of the contract all taxes
inclusive (ATI) may be granted to the contractor on eXpress request and without justification on his part.
This advance must be guaranteedat one hundred percent (100%) by a first class Bank approved by the
Ministry in charge of finance. This advance may be released after the notification of the Service order to
start the work.

It shall be reimbursed by deductions done on the payments on account made to the contract holder
during the execution of the contract and in accordance with the terms and conditions laid down in the
said contract. The advance must be completely reimbursed not later than when the value of the basic
price of the goods and services rendered shall have reached eighty percent (80%) of the price of the
contract. :

Following of the rate of reimbursement of the advance, the CONTRACTING AUTHORITY will authorize
the payment of the corresponding part of the contractor upon written request.

ARTICLE 11: The Amount of the Contract (CCAG articles 18 and19).
The amount of this contract, from the detailed quantitative cost estimates here attached stands at the sum

of ( - )FCFA.iLe.
- Amount (EVAT): (__ ) francs CFA:

- Amount VAT: () francs CFA;

- Amount net to be paid: (__ ) francs CFA:

The amount of the contract is calculated using conditions stipulated in article 19 of the General
Administrative Clauses (CCAG).

ARTICLE 12: Payment Modalities

The contractor may obtain periodic payments on account.This periodic payments may be spread out
during the term of the contract in several periodic installments. The contractor shall be bound to submit
to the project owner, before the sixth day of each month, a detailed account, accompanied by a
justificatory calculations and job cost sheet establishing the total amount spent at the end of the period
under consideration, sums he may be entitled approved by the contract engineer and the
CONTRACTING AUTHORITY. The bills must correspond to the amount of work done, obtained from
the amount of work actually executed under the conditions of the contract and the unit price, as
contained in the schedule of unit price, quantity and estimated specifications and the unit price Sub-
Details and the amount of deductions.

The payment of an account to the contractor shall be determined from the corresponding provisional
detailed account established simultaneously, from which is deducted the amount of the balance
due Payments on account are not considered to be the final payment.The contractor is debited with such
payments until the final settlement of the contract.
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Works executeéd by the contractor and entered into the job cost sheet give entitlement to payment on

account.
At the end of the work, a final account of the work is established.

ARTICLE 13: Mode of Payment

The payment of an account to the contractor shall be effected in accordance with the conditions
specified in this contract and made base on justifying documentation required to credit of account:

1. Open: agency.

2. Account number:

ARTICLE 14: Price variation

The prices are definite (fixed) and not to be changed.The contractor before submitting his bids or
signing his contract must have had perfect knowledge about the local conditions under which he has to
execute the JO.

ARTICLE 15: Price revision
The prices are not to be revised. Hence there is no price revision formula.

ARTICLE 16: Work using local direct labour (CCAG article 22)

Not required or necessary.

ARTICLE 17: Valorisation of works executed (CCAG article 23)
This contract is lump sum.The JO shall be paid on the basis of approved plans by the contracting
parties.Possible differences noticed, for each type of structure or each element of the structure, between
the quantities effectively executed and the quantities in the cost estimates shall not lead to the
modification of the said price.This applies to errors that the cost estimates may include.

ARTICLE 18: Valorisation of supplies (CCAG article 24)

If need be, each payment on account shall include a part corresponding to building materials bought for
the execution of the works and are on site.The amount for these materials is obtained by taking into

account the prices from the sub-details.Materials having been the subject of payment on account cannot
be taken away from the site without a written authorization of the project owner or the contract engineer.

ARTICLE 19: Advances (CCAG article 28)

The contractor may, upon simple request addressed to the project owner and without any justification,
and after providing the guarantees required in the Public Contracts Code, obtain a so-called “start-off”
advance or advance “for purchase of building materials™.

This advance whose amount shall not exceed twenty percent (20%), all taxes inclusive, of the initial
contract price shall be guaranteed at one hundred percent (100%) by a banking establishment governed
by Cameroon law or a first rate financial institution authorized according to the instruments in force.

It shall be reimbursed by deductions done on the payments on account made to the contract holder
during the execution of the contract and in accordance with the terms and conditions laid down in the
said contract.

The advance must be completely reimbursed not later than when the value of the basic price of the
goods and services rendered shall have reached eighty percent (80%) of the price of the contract.

ARTICLE 20: Payment of works executed (CCAG articles 26,27 and 30)
Works assessment: Before the 30th of each month, the contractor and the control engineer shall jointly
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sstablish a job cost sheet which summarises and fixes the quantities executed and established for each '
{tem on the schodule during the month and capable of giving entitlement to payment.

No later than fth (5th) of the month following the month of the services, the contractor shall hand
over to the conirol engineer two draft provisional monthly detailed accounts in seven copies (one
detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed model and
establishing the total amount of the sums to which he may lay claim as a result of the execution of the
contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-1.1 and/or — (7.5 or 15%)] paid directly into the account of the contractor;
- 1.1 % paid to the public treasury as AIR due by the contractor.
- 7.5% or 15% paid into the public treasury as TSR due by the contractor.

The contract engineer has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed
accounts he approved such that they are in his possession not later than the twelfth of the month.

The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by within a maximum deadline of calendar days from the
date of submission of the approved detailed accounts.

ARTICLE 21: Interests on overdue payments (CCAG article 31)

Where the delay in payment fixed in the special administrative clauses is attributed to the
CONTRACTING AUTHORITY or accounting ofticer, the contract holder shall be fully entitled to interest
on overdue payments calculated from the day following the expiry of the said deadline up to the day of
issue of the payment voucher by the accounting officer.

Possible interests on overdue payments are paid by statement of sums due in accordance with article 166
and 167 of Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code.

ARTICLE 22: Penalties (CCAG article 32)

A. Penalties for lateness.
In case of overrun of the contractual deadlines set in the contract, the contractor shall be liable to
penalties after a formal prior notice.
In the event of force majeure, the contractor must file a comprehensive request for an extension of time.
The CONTRACTING AUTHORITY after consideration of the relevance of the request shall notify a new
time frame. After this new time frame, the penalties for delay will be applied entirely without further
notification. Except by waivers provided for in the contract, the amount of penaltiesfor time-limit
overrun shall be set as follows:

a. One two thousandth (1/2000™) of the amount ATI of the contract per calendar day overrun from
the first to the thirtieth (30) day beyond the contractual time-limit provided for in the contract;
(b).One thousandth (1/ 1000™) of the amount ATI of the contract, per calendar day overrun beyond

the thirtieth day:
(¢).The cumulative amount of penalties is limited to ten per cent (10%) of the amount ATI of the
contract under pain of termination.

B. Specific penalties.

23.1 Apart from penalties of overrun of the contractual deadlines,the contractor is liable to the
following special penalties for the non-respect of the provisions of the contract.notably:

- Late submission of final bond;
- Late submission of insurances;
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ission of the draft execution programme if the the lateness is caused by the

ARTICLE 25 tinal detailed acount (CCAG article 34)

23.1 After completion of the works, and within fifteen (15) days after the provisional acceptance, the
contractor shall draw up the draft final detailed account from the joint sheets to which he may be entitled
as a result of the integral execution of the contract.

23.2 The Contract Engineer has twenty (20) days to notify the corrected final detailed account.

23.3 The Contractor must within ten(10)days following the date of this notification,send back the final
detailed account with his signature,with or without reservations,or make known the reasons for which he
refuses to sign it.

ARTICLE 24: Final detailed General Payment (CCAG article 35)
24.1 Within a deadline of one (01) month after the final acceptance, the Contract Engineer shall draw up
the detailed final payment.
At the end of the guarantee period leading to the final acceptance, the Contract Engineer shall draw up
the detailed final payment sign by the contractor and the CONTRACTING AUTHORITY, which
includes:

- The final detailed account;

- The balance;

- The summary of the monthly payments on account.
The amount of the general payment is equal to the result of this last summary.
24.2 The general detailed account signed by the CONTRACTING AUTHORITY must be notified to the
contractor by an administrative service order. The contractor then has one (01) month from the date of
this notification to return this general detailed account, with or without reservations, to make known the
reasons for his refusal to sign the general detailed account.
24.3 If the final detailed account is signed without reservations, this acceptance definitely binds the two
(02) parties, except in the case of interests on overdue payments; if there are any.The detailed account
thus becomes the final general detailed account of the contract.
24.4 If the contractor does not return the general payment within the deadline referred to above, this
general detailed account shall be considered as having been accepted by him and thus become final.
The detailed account shall become final once it is signed without reservations by the contractor, except
in the case provided for the proceding paragragh. The acceptance of a claim from the contractor shall be
regularized by a rider to the general detailed account.

ARTICLE 25: Tax and customs regulations (CCAG article 36)
Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax
regulations and customs procedures applicable to public contracts. The taxes applicable to this contract
include notably:
- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction
on company taxes;
- Registration dues in accordance with the Tax Code;
- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes.
All taxes inclusive prices means VAT included.

ARTICLE 26: Stamp duty and registration (CCAG article 37)
Seven (07) original copies of the contract shall be stamped and registered by the contractor in the
competent taxation unit within in accordance with the applicable regulations.
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“ CHAPTER III: EXECU‘;TION OF WORKS

ARTICLE 27: Work consistency

Lot 100: SITE INSTALLATION

Lot 200: SITE PREPARATION

Lot 300: EARTH WORKS

Lot 400: FOUNDATION,

Lot 500: GROUND FLOOR

Lot 600: DECK DRAINAGE

Lot 700: METALIC WORKS

Lot 800: ELECTRICITY

Lot 900: PAINTING

Lot 1000:ENVIRONMENTAL MITIGATIONS

ARTICLE 28: The obligations of the Project owner
28.1 The Project Owner shall be bound to furnish the contractor with information necessary for the
execution of his contract and to guarantee, at the cost of the contractor, access to sites of projects.

28.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence,
assault and battery, slander or defamation of which he could be victim by reason of or during the
exercise of his mission.

ARTICLE 29: Execution Time Frame (CCAG article 38)

29 1The execution time frame for the execution of this contract shall be four (04) Months. This shall
include the completion of the works provided incumbent on the contractor, the folding up of
installations and restoring the sites and lands.

29.2The execution time frame for the execution of this contract shall run from the date of notification of
the administrative service order to start execution.It shall end upon provisional acceptance of the works.

RTICLE 30: Roles and responsibilities of the contractor (CCAG article 40)

The contractor shall have as mission to ensure the proper execution of the works that he has been
selected to carry out. For that reason the works shall be executed under the supervision of the contract
engineer and in accordance to the applicable rules and standards. Hence the works shall be executed
according to the notified drawings, technical specifications and service orders from the competent
authorities.

The contractor shall submit for the prior approval of the contract engineer, the local organization of the
work, the work planning schedule, all structural calculations, trials and soil tests, list of skilled and
unskilled workers.

The contractor shall be responsible for the implantation of the structures in relation to the original
reference landmarks, lines and levels furnished by the project owner.

The contractor is responsible for the entire site, including interventions of certified subcontractors. He
shall therefore:

- Put in place all the necessary conditions to enable his suppliers and sub-contractors, who are
working with him to intervene in a timely manner and in accordance with the schedule of
execution and under his leadership, and

- Ensure the proper execution of the service orders from competent authorities.

The contractor shall constantly keep a general and updated detailed schedule of the progress of the
works and make available four (4) copies to the contract engineer at the beginning of each month.

To this end, the contractor shall take all measures and provide all necessary means, determine, choose
and purchase all materials, equipment and supplies and hire any specialized staff if necessary.
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ARTIlCLE 31: Provision of hocuments and site (dCAG article 42) i ‘

Within tweniv (2 fter the notification of the contract, a reproducible copy of plans featuring in
the et will be made available to the contractor by the project owner as well as the
work site and 1ls access

The contractor shall preserve in good state the site put at his disposal during the execution of the
contract. He shall hand it back, at the request of the project owner in their initial state after the execution
of the contract, with due consideration of its normal wear and tear.

ARTICLE 32: Insurance of structures and civil liability (CCAG article 45)

The following insurance policies are necessary for the execution of this contract within fifteen (15) days
after the notification of the contract, and before the commencement of work guaranteeing against any
loss or damage occurring on the structures and third parties up till the provisional acceptance:

Civil liability insurance and all construction risk.

The Contractor shall justify that he holds an insurance policy of civil liability for damage caused to third
parties of all kinds:

(a) By its current salarized personnels.

(b) By the equipment in use.

(c) As a result of the work.
Comprehensive insurance coverage

The working site must be covered for all the works by a construction site comprehensive
insurance coverage issued by a company approved by the competent authority. The cost of this
insurance is the responsibility of the contractor.

No settlement except the startup advance will be made without presentation of a certificate from
an insurance company proving that the contractor has fully addressed the premiums or contributions for
the work for this contract.

The contractor has a period of 15 (fifteen) days from the date of notification of the Service order
to start the work to present a certificate of insurance proving the premiums or contributions for the work
for this contract was fully settled. After that the contract may be terminated.

ARTICLE 33: Documents to be submitted by the contractor (CCAG article 49)

Within a maximum period of fifteen (15) days from the date of notification of the service order to start
work, the contractor shall submit to the contract engineer, the programme of execution, his supply
calendar, his draft Quality Assurance Plan and the Environment Management Plan in six (6) copies. A
duly signed copy of the execution programme must be deposited at the Mayor’s Office latest 15 (fifteen
days) from the date of notification of the Administrative Order to commence execution. This working
document shall include the following:

- General site installation;

- Company localization plan;

- Execution plans,drawings,calculations,detailed studies,quality control plan and work planning,

- Exhaustive list of personnel with their certified true copies of their diplomas

- Bill of estimate and quantities;

_ Detailed list of materials and equipment available on the site;

- Detailed execution planning updated forecasts on the work progress in view of ~comparing the

actual progress to the forecasts;

- The annexes files if the contractor deems it necessary.

- The site sign board
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from
the date of reception with:
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| 1
« indication “GOOD FOR EXECUTION™;
Jication of their rejection including the reasons for the said rejection.

The contractor has ¢ight (8) days to present a new draft. The Contract Engineer then has a deadline of
five (3) days to give his approval or possibly make comments. Delay in approving the draft execution
schedule shall stay the execution deadline.

The approval given by the Contract Engineer does not in any way release the contractor of his
responsibilities. Meanwhile, works executed before the approval of the programme shall neither be
ascertained nor paid for. The updated and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the
site. Significant modifications may only be made on the contractual programme upon receiving the
approval of the contract engineer. After approval of the execution schedule by the Contract Engineer,
the latter shall transmit it within five (5) days to the CONTRACTING AUTHORITY without staying its
execution. However, if important modifications alter the objective of the contract or the nature of the
works, the CONTRACTING AUTHORITY shall return the execution schedule accompanied by reservations
to be lifted within fifteen (15) days of the date of reception.

- The Environment Management Plan should bring out notably the choice technical conditions of
the site and basic life, conditions of the backfill of the extraction sites and conditions for
reinstating the works and installation sites.

- The contractor shall indicate in this schedule the equipment and methods which he intends to use
as well as the personnel he intends to employ.

- The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their
implementation may cause both towards third parties and the respect of clauses of the contract.

ARTICLE 34: Organisation and security of the construction sites (CCAG article 50)
34.1 The sign boards:

The contractor will be responsible to ensure day and night signaling of working site close to the main
road in accordance with instructions given by the control engineer. Two (2) signs board are required per
construction site and should be in conformity with the regulatory provisions such as:

- The title of the project;

- The Project Owner;

- The CONTRACTING AUTHORITY:

- The Contract Engineer;

- The Project Controller

- The Contractor;

- The funding;

- The execution time-frame;

. The date of notification of the Service order to start work.

The signboard shall have the dimensions of 2, 00 x 3, 00 m.

34.2 The site installation plan:
The site installation plan shall be done considering the following:

_ Particular access roads;
- Vegetation to be protected;
- Temporal fence of the site;

-
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14.3 The building site installation: ‘ ‘ !
The contractor sha p temporary constructions and facilities needed to execute the works, such as:
o5 of the Contractor equipped with tables, chairs and lock-up cupboards.
[.1ding site toilet facility (if it does not exist)
- Storehouse for materials
. Removal of temporary work (fences, field office, sheds, signs, etc.).

34.4.1The site logbook:
A site log book shall be kept by the contractor at the construction site before site installation.

It is a unique non contradictory document. Its pages are numbered and sign. No page should be
removed. Strikeout or rescinded parts are reported in the margin for validation.

The following informations are recorded in it:

- Atmospheric conditions;

- The daily executed tasks, personnel and equipment used;

- The progress of the work;

- The requirements imposed;

- The detailed work quantities;

- The work carried out by subcontractors;

- The receptions of building materials;

- The incidents, accidents or events on the construction site;

- Nonconformities;

- The official visits:

- The administrative operations;
The site logbook shall be counter signed by the contract engineer and the person in charge of technical
or administrative work at each site visit and systematically sign the minutes of site meetings.
Any refusal of presentation or any attempt of total or partial destruction or falsification of this log book
may give rise to administrative sanctions.

34.4.1The Site Intallation Comittee:

1-  The CONTRACTING AUTHORITY or his representative ....coeceeemmeeereeneeeeee (Chairman)
- The CONrACt ENGINEET ccummmmmmmmssssssssssssss s sesssssssmmmmmmsmmssssssss st (Secretary)
3- The Project mcmoger(Member)
A- The CONtract MONAGET.c.euererrsrsserernsnensnssnssessees rerrerreseneenenens(MemMber)
5. The Stores accountant at Mbengwi COUNGIL « oo nemonssbssaiasssssevsmmnsennsesasossnsss (Member)
6- DD MINMAP Or Representaiive. . uuuuerrerererraraessesssnnnsnssssssssssssssss s nsny (Observer)
7. The Contractor or his Representative............ ...Member)

34.5 The site meetings:

. Site meetings shall hold regularly at the behest of the Project Owner.The presence of the
contractor or his representative in these meetings is obligatoryor mandatory.

_ Periodic meetings shall hold in the presence of the CONTRACTING AUTHORITY, the Contract
Engineer and the Project Owner or their representatives.

- Minutes of these meetings shall be entered in the site logbook. The contractor or his
representative shall at the beginning of the meeting present the level of physical execution of the
work and the difficulties faced.

34.6 Sub-contracting:
The ceiling of the percentage of the works to be sub-contracted shall be set at thirty (30) % of the total
amount of the JO.

34.6 Site laboratory:

The contractor shall have his own laboratory on the site to enable him carry out all tests and studies on
building materials defined in the Special Technical Clauses.The personnel and the equipment must be
approved by the Contract Engineer.
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34.7 Security Measures: ‘ ‘ '

The contractor shall provide and maintain at his expense all lighting, protection, closing and guarding
devices that will be necessary for the proper execution of the work or that will be required by the
engineer.

The contractor shall be responsible for all the consequences directly or indirectly of deficiency of
signaling during the work.

The CONTRACTING AUTHORITY reserves the right, at the request of the engineer, without prior
notice and at the expense of the contractor, to take all necessary measures engaging the responsibility of
the contractor.

CHAPTER IV: ACCEPTANCE OF WORKS
ARTICLE 35: Provisional acceptance (CCAG article 67)

Before the provisional acceptance, the contractor shall apply to the Project Owner with copies to the
CONTRACTING AUTHORITY and the Contract Engineer for a pre-technical acceptance.This pre-technical
acceptance shall notably involve a proper evaluation of the works executed as per stipulation of the
contract. The minutes of this evaluation is drawn on the spot by the contract engineer and signed by the
contractor or his representative.

The provisional acceptance commission shall be composed of the following members:

1. The CONTRACTING AUTHORITY or his representative ..o.ooeeeemmernnneeeeeee (Chairman)

2. The CONract ENGIN@Er . oumuuuumisssssses s s sossmmmsssssssssssssssmsssmsssss s (Secretary)
3. The Project mcnager(Member)
4. The Contract MANAQET...cuerarseaeerassnsesnsnsrenssnssss e (Member)
5. The Stores accountant at Mbengwi COUNGIl «evvueerrmummnerrenernnnesnnnnmmnneeesee (Member)
6. The Contractor or his REPrESENTAtIVE . uvvrvvvenes snsssssssssmnnnnsnsssmmeseseesnesssses ...Member)
7. DD MINMAP or Representahive....coeeereseerrrneeeerennnnenesssrssnrmmmss s nan i Observer

The contractor is convened at the reception as observer. He is required to attend or to be
represented.

The Commission after site visit, reviews the minutes of the pre-technical acceptance and proceed
to the provisional acceptance.

The provisional acceptance site visit will be concluded with minutes of provisional acceptance

signed on the field by all members of the Commission. Minutes of provisional acceptance shall precise
or specify the date of completion of the work from which the guarantee period shall run.

ARTICLE 36: Documents to be submitted after execution i.e plan de recollement. (CCAG article
68)

During the execution of the works the contractor shall update all the modifications on the contractual
plans.At the end of the works he shall then reproduce the modified, updated and validated drawings and
submit them to the contract engineer, the CONTRACTING AUTHORITY and the project owner.

The non-submission shall attract a penalty of 20% from the retention guaratee.

ARTICLE 37: The guarantee period (CCAG article 70)

The guarantee period is twelve (12) months from the date of the provisional acceptance.

ARTICLE 38: Final acceptance (CCAG article 72)

Final acceptance shall take place fifteen (15) days from the date of the expiry of the guarantee period.

The final acceptance commission shall be the same as that of provisional acceptance and shall meet in
the presence of the contractor.

The final acceptance procedure shall be the same as that of provisional acceptance and under the same
conditions.Before pronouncing the final acceptance, the commission shall verify by all means put at
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i their disposal 1l the contractual provisions were fully respected by the contractor during the

Ot i

| he minutes of | nal acceptance shall be drawn on the spot and signed by all the members.

CHAPTER V: MISCELLANEOUS PROVISIONS

ARTICLE 39: Termination of the contract (CCAG article 74)

The contract may be terminated as provided for in Article 180 of the Decree 2018/366 of 20/06/2018 of
the Public Contracts code and equally under conditions stipulated in articles74, 75 and 76 of the CCAG,

notably:
- Delay for more than fifteen (15) calendar days in the execution of a Service order or unjustified
stoppage of work for more than seven (7) calendar days;
- Delay in the execution of work resulting to penalties above 10% of the amount of the contract;
- Default of the contractor;
- Refusal to repeat poorly executed works;
- Persistent non respect of payments on account.

ARTICLE 40: Case of force majeure (CCAG article 75)

40.1 No party to the contract shall be considered as having contravened his contractual obligations if he
is prevented from doing so by a force majeure.

40.2 No claims shall be made against the contractor if he fails or delays in the execution of his contract
due to cases of force majeur such as:

- Rains : 200 millimetres in 24 hours ;
- Winds : 40 metres per second ;
- Floods: frequent floods.

ARTICLE 41: Disagreements and disputes (CCAG article 75)
Disagreements and disputes during the execution of the contract shall be the subject of an attempt of
amicable settlement,where need be,through mediation,in accordance with the provisions of the SAC and

subject to the provisions of the Public Contracts Code.
Where the disagreements and disputes cannot be settled amicably, the matter shall be brought before the
competent Cameroon jurisdiction, subject to the provisions of the SAC.

ARTICLE 42: Production and dissemination of this present contract.
Ten (10) copies of this present contract shall be produced and multiplied at the expense of the

contractor.

ARTICLE 43 and last: Entry into Force of the Jobbing order
This contract shall be valid only upon its signature by the CONTRACTING AUTHORITY. It shall enter into
force as soon as it is notified to the contractor by the CONTRACTING AUTHORITY.
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PART 05
SPECIAL TECHNICAL CONDITION (C.C.T.P)
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CHAPTER ONE: GENERAL PROVISIONS a

% 1. TECHNICAL SPECIFICATIONS OF WORKS

71.1. OBJECT OF THIS DOCUMENT

This book of technical specification of works is aimed at setting the rules and techniques of
construction as well as the procedure of work envisaged for the CONSTRUCTION 16 STALLS IN
COMMERCIAL AVENUE in the Mbengwi Council Area.

7.1.2. PROCEDURE OF WORK
The realization of the works was conceived according to the principles of the construction of
bridges in Cameroon.

7.1.3. CONSISTENCE OF WORK
The complete project comprises the following lots:
Lot 100: SITE INSTALLATION
Lot 200: SITE PREPARATION
Lot 300: EARTH WORKS
Lot 400: FOUNDATION,
Lot 500: GROUND FLOOR
Lot 600: DECK DRAINAGE
Lot 700: METALIC WORKS
Lot 800: ELECTRICITY
Lot 900: PAINTING :
Lot 1000: ENVIRONMENTAL MITIGATIONS

These works shall be executed as outlined in the next few paragraphs

GENERAL TECHNICAL SPECIFICATIONS

A.1. TECHNIQUES OF REFERENCE DOCUMENTS
For the execution of the work, the contractor will be subject to the requirements and
following basic technical documents:
- New technical rules of design and calculations of the works and constructions in
reinforced concrete method of the limit states’ (BAEL)-EDITION 91.
- French or similar standards approved in Cameroon.
- The rules of Cameroon for the construction and urban planning.
- The notebooks of the clauses and conditions imposed on the construction of public
works and buildings in the Republic of Cameroon.
- Standards (ANOR-CSTB) and technical documents unified (DTU)

A.4. MATERIALS CONSTITUTING THE CONCRETE
A.4.1 Aggregates.
All aggregate sites will be stored in compartments designed to this effect. Only aggregate
authorized on the site are the following;
- 0/5 Crushed gravel
- Crushed gravel 5/15
- Crushed gravel 15/25
- Natural sand or crushing /5 (proportion of items retained on the sieve of Smm must
be less than 10%)
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1

A.4.2. Gravel | = ‘

They shall be obtained from a variety of quarries including river deposits, manual or machine
crushed. chosen by the Contractor and approved by the Supervisor. They should be clean
(constituents ~liminated through settling should be less than 2%) and their grading will be 5 to
15mm and 15 to 25mm suited to various use. If deemed necessary, it shall be washed before
use. Gravel particles of less Smm retained in each of the above grades should not exceed 10%
by weight.

Gravel shall be free from dirt, clay or any organic, matter which should be less than 1.5% and if
deemed necessary, it should be washed before use as indicated by the supervisor.

A.4.3. Sands

Sands will have the characteristics specified in the tables relating to the type-approval tests.
Sands will be fine, granular and crunching on hand, not sticking. They will get rid of any part
earthy or limestone, of various waste, debris and wood.

The nature and origin of sand remains a subject to the controller’s approval. The sand
component should be more than 75% and the very fine constituents eliminated by settling
should be less than 5%. The sand should pass a standard sieve and must be of high quality and
free from dirt, clay or any organic matter and if deemed necessary, it should be washed before
use.

For mortar mixes the recommended standard sieve size is 2 to 2.8mm

For plaster mortar mixes the recommended standard sieve size is 2mm

For mass concrete mixes the recommended standard sieve is Smm

For reinforced concrete mixes the recommended standard sieve is Smm.

Y V VY

A.4.4. Cement.

The cement will be CPA 45 or 35CPJ artificial Portland cements 215.325 standard P.15.302. They
will be delivered on site paper bagged six layers. Any wet cement or having been altered by the
humidity will be dismissed and removed immediately from the site.

They shall be Ordinary Portland Cement, CPJ 35 manufactured only by CEMENCAM or any other
national cement factory, obtained from an approved bulk cement supplier. The bulk supplier must
have not kept the cement in stock for more than two weeks. The contractor shall not stock cement on
the site for more than three months. The cement must be stacked on 10cm wooden surface in a well
ventilated store that is dry and warm, free from moisture. The quality and state of cement shall be
verified by the supervising engineer before use. The use of imported cement is strictly prohibited.
The contractor will inform the work of the constitution of its supplies.

Conflicting samples will be carried out on each batch and submitted at the expense of the
contractor to the tests prescribed by the standard P.15.301 of the ANOR in a certified laboratory.
Lots that do not possess characteristics required will have to be removed from the stock intended for
work and evacuated from the site.
BaGTC must be in good condition at the time of their installation on the site and retained areas
covered, perfectly dry and an area of isolated boards of ten centimeter ground (10cm) to a minimum.
A.4.5. Water.

The water used for construction purpose should be clean and free from any impurities which
can affect the quality of the mixed materials. It should therefore be fit for drinking and the mix ratio
should range between 0.4 and 0. by weight and context.

A.4.6. Steel
All frames or metal mesh implemented in concrete shall conform to the specifications of the
91 BAEL. The steel will have the characteristics of the standard French 35.001ANOR. steels used

-
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on site will be the grade Fe E24 ¢or mild steel and Fe E40 for high yield steels. {The bars will be cut
to the sh
Bending he cold, either manually or mechanically and diameter or greater than 32mm,
provided that it is made use of control device in avoiding overheating and following the opinion of
the representative of the control.
Diameter of cores used for bending will be consistent with the BAEL 91 rules and the approval
certificates. The provisions of anchorage will be normal elbows 45° to return of square or double
anchor elbow. Used steels will be degreased and free of scale. Bars with defects detrimental to
their mechanical resistance, such as delamination, crack or chapped skin, will not be accepted.
The reinforcements will be shaped to provide exactly the lengths and the forms provided by the
drawings of the company.
Assembly of the frames must be on the workshop of the site, but in a form of beam after
implementation of the cheeks ever.
Coverings of reinforcement to the shuttering walls will be 2.5cm for concrete in elevation.
Coverings of reinforcement to the shuttering walls will be 4cm for foundation concrete. Coverings
of reinforcement in concrete forms will be obtained using precast concrete spacers or plastic
spacers that dimension will be adapted to the result to get.
The concrete spacers include chevelus of attachment to the frame. Ligatures and mounting bars
will be sufficient to avoid any distortion of assembly frame, both during the manipulation at the
pouring of concrete.
In case of doubt on the quality of steels supplied on site, the employer or a representative of the
contractor or, where applicable, the designated contractor may request, the responsibility of the
company, to tests on samples taken on site. The tests will be carried out by an approved body.
For reinforcement of floor joists, all provisions will be taken to maintain the bars in the vicinity of
support in a good position. Employment in sufficient number of cross-sectional distributions will
prevent this possible effect. Recoveries shall conform to the requirements of the 91 BAEL.
Reinforcement with no-adherent rust traces will be vigorously brushed before implementation in
concrete forms. Shaped or not reinforcement will be stored on some planks and not on the ground.
The reinforcements will be supplied in minimum length of 12metres. The reinforcement iron rods
to be used will be mild or high yield steel. No use of recycled and rusted reinforcement rods is
permissible.
A.4.6. wood

Wood for formwork: type white wood or equivalent

Wood for scafold: type hard wood, moabi, mouvingui, frake or equivalent.

A.5. THE CONCRETE.
A.5.1 Quality of Concrete.

Fifteen (15) days later after the opening of the construction site, and before any execution,
the contractor shall submit to the National Laboratory “LABOGENIE” Civil Engineering or any
other laboratory authorized by the control for approval, a composition of all concrete and mortars to
be implemented, taking account of the materials delivered to the site.

All concrete used in the foundations (lean concrete, mass concrete, stressed and pre-stressed....)
will be executed with the CPJ 35 cement. The composition of concrete implementation will be
defined by

an analysis of composition of FAURY, VALLETTA, DE DREUX of BOLOMAY methods, carried
out by the National Laboratory of Civil Engineering. The contractor shall bear the costs of new

-
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composition in laboratory studies. All concrete for reinforced concrete must meet the conditions of |
requi - restance. The requirements are the following.

-Chorooensue of 28 days compressive strength; 20 bars

-Resistance to traction at 28 days; 22 bars.

In case these values are not obtained, the company will produce a supporting calculation note of
security works concerned in accordance with the rules BAEL. 91. Otherwise, it will request the
demolition of the concerned works or their strengthening.

A.5.2 Manufacture of concrete and mortar.

The manufacture of concrete will be conducted by a central concrete to weight
determination. ~ Whatever the manufacturing process used, the products obtained shall be
homogeneous and perfectly coated aggregates of binders. The duration of mixing to be sufficient
to achieve the result intended; once this is achieved, the mixing should not be extended.

The contractor will have any, realize a liquid concrete, given the decrease in resistance caused by
excess water. The implementation of dry concrete will be facilitated by the compulsory use of the
vibrator.
A sample of concrete taken directly in a waste will have to form a regular ball after quick
reciprocating in the palm of the hand and detach easily from the latter without dirt. Testing the
cone may be imposed. The water/cement ratio will be determined by the moisture of aggregates.
Concrete:
Concrete works shall be of 4 types:
i. Lean concrete for foundation works where indicated shall be PC 150kg/m? and 75mm thick.
ii. Mass concrete for floor works; All concrete in floor construction shall be 80mm/150mm thick
and dosage of PC300kg/m’

iii. Reinforced concrete for works above ground level and not submerged for beams,
slabs,lintel,columns and pillar works shall be PC350kg/m? with thickness as shown on the
construction drawings.

iv.Reinforced concrete for underground and submerged structure works including; beams, slabs
and pillar works: All reinforced concrete work dosage in these locations shall be
PC400kg/m’

Underground concrete works shall be mixed with waterproof additives (Super Zaikalite-1kg
powder imported) in recommended manufacturer’s dosage.
Mortar:

Mortar shall be a mixture of 250 (two hundred and fifty) kilogrammes of cement per cubic
metre of dry sand.

If the M250 mortar is more than 20 (twenty) millimeters thick, micro-concrete mixed with 300
(three hundred) kilogrammes of cement whose composition shall first of all be submitted for the
Supervisor’s approval shall be used. (Use mortar mixes for various structural components works as
specified in project consulting documents available in the procurement unit of PNDP).

A.5.3. Implementation of concrete.

Concrete will be implemented as their manufacture; storage in containers requiring an
addition of water at the time of employment is strictly prohibited concrete will be always carefully
vibrated by cylindrical needles.

Reinforcement nodes will be willing to allow a good implementation of the concrete on the

height of the considered work. The company will take all provisions to ensure an altimeter and a
correct fixation of the steel to avoid their displacement during casting. Similarly, it will add all bar
mounts and ligatures for correct maintenance of the works (sheaths, tubes, pipes, boxes, cleats, pre-
frames. etc) taken by itself or other bodies of state in concrete forms.
The implementation of concrete will be made to the right of the beams and the sails. Before casting
of a recovery, the former concrete will be carefully disposed of all gravat the jet of air compressed,
transplanted to overhang or project outboard gravels and eliminate milt, then washed if necessary,
resumption of concrete additives used according to the sheet fact of the product. No r resumption
of concrete will be made in the visible parts of the works.

T T T T T T R S P A T s W S S T e S ey
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Stripping of the works will be carried out when the concrete will have acquired sufficient strength. |
A.5.4. Test of Convenience.,

It will be executed on the site before the start of the work, a concrete witness to each
“workshop™ of concrete. Workshop of concrete, consider a set determined position fixed or
movable one site to another and which is served by a determined team fixtures. The minimum
number of tubes subjected to test is 9.

control, if the nominal resistance to traction and compression to 7 days, are at least equal to 75/100
minimum resistance required in 28 days. The typical 28 day compressive resistance must be at
least equal to 270 bars. Otherwise should immediately repeat the test with a new composition,

A.5.5. Tests of concrete during work, test tube,
They are defined in article “Test of receipt of materials”.

B.5.6. Fuailure to implement, surface condition.

For no-admissible by the CONTRACTING AUTHORITY considered on concrete surface
conditions, the contractor will have to run to exclusive costs a full patching of the corresponding

works with a coating synthetic resin of the type SIKALATEX or equivalent. Implementation and

A.6. FORMWORK
A.6.1 General.

(a) If the ordinary forms consist of simply juxtaposed sawn wood, the latter must be level and
proper bearings. The maximum gauge tolerated in joints is 2mm. the maximum vertical
normally tolerated a siding between two juxtaposed sawn wood plan will be of three
millimeters.

(b) If the ordinary forms are composed of panels of agglomerated wood or plywood simply
juxtaposed fibres, these panels will be proper bearings and on the same level. Joints
tolerated between panels will be the same as between sawn wood. The tolerances are those
of DTU 23 mentioned in the chapter IV section A.

A.6.2. Forming holes.

The holes and gaps to seal or for other purposes will be reserved by the establishment of
appropriate forms, arranged so that all of their elements can be easily removed during stripping. He
will be allowed to use expanded polystyrene blocks.

A.6.3. Care before concreting,

(a) Clean

The forms do not have to be stained by hydrocarbon products, such as fat, greasy, wax or rust etc.
The spots will be carefully removed if necessary with ease.

(b) Cleaning

Immediately prior to the implementation of concrete, formwork will be cleaned carefully to remove
dust and debris of all kinds.

Finishing of cleaning will be provided for by the air compressor.

(¢) Humidification

Common wood forms will be heavily sprayed before implementation of the concrete.

Watering will be conducted as needed in several phases spread to obtain as complete as possible of
the wood humidification, which will aim to strengthen the joints by swelling of the wood.
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Wet surfaces shall however not be slick. Excess water will be evacuated to compressed air. }

(1) Oil coating
ated before implementation of concrete:
- all metal formwork
- the treated forms composed of plywood panel or wood agglomerate and all concrete fibre
forms for curves.
- The oil in excess at the bottom of mussels will be offset before concreting. Used oils will
be so-called special release oils.

A.6.4. Maintenance.

If several jobs are planned for the same form, it will be perfectly cleaned and eventually returned in
state before any new use.

A.6.5. Security staff and third parties.

The concrete forms and structural elements, which after employment possess any nails or spikes or
knobs will be immediately bald their points if they are intended to be re-used.

Otherwise, they will be immediately burnt or stored out of the site, in a no-publicly accessible

location.

A.7. Acceptance of materials testing.

The DTU standards specify the result of the tests required on materials and their pace.

The resistors mentioned in the tables correspond to characteristic resistance. These tests must run
by the Civil Engineering National Laboratory or any other laboratory approved by the MINTP, at
the expense of the company.

A.8 Pointing shall be applied to joints of all external stone masonry walls that are visible to be
aesthetic. mortar shall be used for pointing, to give good cement finish.

ORIGIN OF MATERIALS
As shown on table 13

CHAPTER TWO: EXECUTION OF WORKS

A.1.1. General Instructions

It should be noted that these specifications complete the construction plans and the
construction plans complete the specifications. The Supervisor shall give modifications to plans
provided or technical specifications in writing. For this purpose, a numbered page book shall be on
site in which the instructions are written. Both the contractor and the Supervisor shall initial the
book pages. Therefore, the contractor must execute the works in conjunction with the three
documents. The contractor shall take note of any omissions or discrepancies that may exist in the
three documents and call the attention of the Supervisor who is at his disposal for necessary
information and inquiries. Any works carried out in negation of these instructions or provisions
shall be demolished at the expense of the contractor.

A.1.2. Security.

The contractor shall be required to place at the entrance to the works site and in its vicinity,
signboards indicating that work is underway and he shall be responsible for any accident that
occurs on the works site and/or suffered by a third party, his staff and employees and officials of
the Administration as a result of their presence of the works site. Organization of work and

rity on the works site shall be the responsibility of the contractor.

secu
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A.1.3. Traffic . . .

The con shall be responsible for ensuring that traffic is not obstructed on the entire
stretch of his site throughout the period of work up till provisional acceptance. No
obstruction of tralii shall be allowed for more than two hours. Maintenance of traffic flow shall

be the responsibility and at the expense of the contractor and in case of any breach of contract by
the latter, the supervisor may bring in a third party to correct any faults. All related expenses shall
be borne by the contractor.

Where interference with traffic is inevitable, the opinion of local administrative authorities shall be
required for any obstruction for a given period.

A.1.4. Site clearance.

The building site shall be cleared of grass, vegetable soil and tree stumps to prepare it for
construction. Roots of trees shall be completely removed and any vegetable matter before
backfilling of the foundation. The vegetable soil of 15cm should be completely cleared and piled
aside before bringing back for landscaping and implementation of environmental aspects at the end
of construction works.

A.1.5. Nomenclature of work (setting out of works)

The contractor shall be responsible for the setting out of the constructions works, respecting
environmental and water supply norms related to positioning and distances of stand taps stipulated
in the distribution network plan. He shall ensure accuracy in the positioning of the structures on the
site. It shall be checked and approved by the supervisor before any excavation work can begin.

A.1.7. IMPLEMENTATION OF STRUCTURE

Implementation of buildings will be provided by the company, and approved by the controller
before any commencement of work. Errors of elevations that implementation operations might
reveal must be immediately reported to the employer to make the necessary changes to the smooth
running of the site.

A.1.8. MODIFICATION OF WORK.

The contractor shall be deemed having sufficient knowledge of the conditions and context of the
project and suggestions for the work.

However, in cases where changes in the nature of earthworks prove necessary in work, either by the
nature of the altitude of the land, or by the presence of obstacles, such as pipelines, remains, etc.
The CONTRACTING AUTHORITY will define the impact on the schedule and the settlement of
expenditure result from these changes. The contractor shall continue the work with the agreement
of the CONTRACTING AUTHORITY.

A.1.9. USE OF EXPLOSIVES
The use of explosives is strictly prohibited.

A.1.10. IMPLANTATION

The bottom of the trenches must attain good sub-soil. Foundations should rest on the bedrock. If
in the performance of excavations, there is water or the water seepage, the company will take any
provision for the support of excavations and bailout the water entering these works.

If the trenches are invaded by water of any kind whatsoever, the company must achieve the
exhaustion, which will remain in his expense, and all the costs associated with the losses, both day
and night, that will be needed for a good performance of the work.
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"The soil to be used for backfilling would be the assessment of the controller and for otherjobs in
the work will be (1 contractor, brought to landfills from any place without special compensation
regardless of the distance.

It may be ordered application of backfilling in the right-of-way of the site without that there is place
for special compensation. Embarkments around the excavations will be carried out with materials
from excavations on the condition that it be approved by the control. The backfilling around the
works will be performed by successive layers of maximum 20cm thick, pounded, sprayed and
compacted. In case a contribution of land would be necessary, he will have to achieve healthy
places and in all cases of sites approved by the controller. It is prohibited to obtain soil-material
from recent masonry work, to do these backfilling executed by hand to load the walls evenly and
avoid all constraints that could result from a poorly distributed load.

Technical specification

v

Studies: After this feasibility studies by the contract engineer, the contractor has to
carry out his/her own studies using the plans, specifications, bill of quatities, visit the
site to have a mastery of the project before he/she can prepare a bid for the project. In
case of an omission or an error his should indicate to the authorities concerned.

Execution documents: The following documents will be needed for the proper
execution of works:

Y

A request for quotation

A registered contract/jobbing order
Service order to start work

The working plans

Work execution program

Site log book/minutes book
As-built plan (at the end of works)

1/ Bush Clearing — Earth works
1/1 Preparation of work site and excavations

The site shall be cleared of all bushes all debris carried away. The section to receive the
structure and its surroundings shall be levelled and all excess soil carted away.
1 /2 Installation of the work site.

The installation of the site shall be done on a section agreed between the contractor and the
Control Engineer together with the areas for stockpiling materials. The site shall be fenced with
local materials and signboard mounted by the contractor. Access to the site shall be prohibited to
the public. The contractor shall be responsible for the total security of the site.

1/3 Sitting out

The contractor shall indicate the implantation of the structure according to the plans. This
implantation shall be done in accordance with the Control Engineer. The contractor shall be
responsible for errors of levels and alignments that were not signalled earlier.

1 /4 Trenches

All trenches for foundation as well as holes for column footings shall be excavated
according to the plans.
The foundation trenches shall be sunk to the good soil as agreed by the Control Engineer. The
trenches shall be shaped accordingly.
1/5 Backfilling

NN KSUVKSKSS
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All backfilling, where necessary shall be done with well-drained lateritic soil and compacted
in layers of 20 cm successively.

2/ Foundation
2/1 Blinding Concrete

A blinding concrete of 5 cm thick and a concrete mix of 200 kg of cement (CPA 325) per
m3 shall be cast at the base of the trenches.

2/2 Reinforced Concrete in foundation

The column footings and foundation beams shall be cast with R.C. of 350 kg of cement
(CPA325) per m3. The formwork shall be of local wood.
2/3 Foundation proper

The foundation shall be constructed with building stones cleaned of all debris or cement
filled blocks of 20x20x40cm choked or built with cement mortar of PC 350 kg of cement
(CPA325) per m3. The foundatioxn shall be chained by a beam of 20x20 with RC of 350 Kg/m3
and 4 lines of @8 OR 010 and stirrups of @6 max spacing of 25 cm
2/4 Floors
Oversite concrete: The floor shall be constructed of over site concrete 8 cm thick dosed at 300
Kg/m3. A finishing layer of mortar 400 Kg/m3 shall be applied on the concrete.
Floor screeds: It shall be 30mm/40mm thick constructed with cement mortar dosed at 400 Kg/m3
applied on the concrete with a trowel finished with cement slurry.

2/5 Placement of ceramic tiles on floors
Verify the state of the screed, signs of deterioration, etc
Pitting, brushing and sweeping of the surface.
& Redo the screed with a cement mortar of dosage 500kg/m’

& Place the tiles using a cement-gum which is in conformity with the UTD and the arts of

the profession.
& The joints shall be filled at least 24 hours after the placement of the tiles.
& There shall be slopes on all floors with siphons to ensure appropriate flow of water.
Placement tolerances :

r Evenness: 3mm maximum on every 2m length on all directions.
3/ Elevation
3/1 Reinforced Concrete

All columns, beams, lintels, and wall plate shall be cast in R.C. dosed at 350 kg of cement

(CPA325) per m3 with ordinary formwork. The concrete shall be properly vibrated. The pillars
embedded in the walls shall be 15x15 and reinforced with 4 @10 and stirrups of @6 spaced at 25
cm. The isolated pillars at the veranda shall be 15x30 and reinforced with 4 @10 and stirrups of 06
spaced at 20 cm
NB: Lintels will be casted below and above all openings.

} 9 9

3/2 Masonry works

Except indicated all walls shall be constructed with cement blocks of 15x20x40 of PC300
Kg/m3 (at most 33 blocks per bag of cement). All blocks shall be cured for 18 days before being
used.

4/ Wall Finish

4/1: Plastering: cement mortar mix in proportion of 350kg/m3 will be used to plaster all
previously rejoined areas where masonry work has been done; then thinly floated and the use of a
sponge will be recommended to remove any unevenness. The thickness of plaster shall be 2.5cm.
This shall be done in two phases e.g. 1** and 2" coats of 1.5cm, lcm and thick respectively only on
block work that has been completed for at least two weeks. This entire works shall be executed by a
team of masons headed by a team head under the supervision of the Site Foreman and in
conformity to specifications.
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1/2: Pointing: Shall be applied to joints of all external stone masonry walls that are visible
io b thetic. Mortar shall be used for pointing, to give good cement finish.

5/ Roof

All roof structures shall be realised with local wood preferably eucalyptus treated with
insecticides and fungicides. The roof truss shall be assembled from wood of dimension 5 x 15
minimum while the purlins shall be wood of dimension 5 x 7.5 minimum. The assembly shall be
done with nails according to the standards in force.

The roof shall be covered with high-rib sheets (t0le bac), 6 m long and 5/10 mm thick.

The fascia board shall be realised with High rib (t6le bac) 25 cm large and cut according to
the area.

Ceiling: construction shall be with wooden noggins 60cm x 120cm and 4mm plywood.
They shall be fixed with nails and the ceiling boards will be whole sheets. All eaves shall be fixed
with aluminum metal eaves’ sheets. A single coating of solunium wood preservative shall be
applied to noggin wood surfaces. Only skilled craftsmen should be employed for the ceiling work.
6/ Aluminium works

All doors shall be made of rolling aluminium with locks
7/ Electrical installations

Conduit pipes shall be built into the walls to carry the cables that supply the switches and
sockets. 0.6m or 1.2m MAZDA fluorescent lamps shall be fitted in the building and veranda.

8/ Drainage and Landscaping (external works)

- Gutters. The gutters shall be realized all-round the building. There shall be dosed at
300kg/m>. The section shall be 40cm wide and 30cm deep. The base shall have an average
thickness of 8cm and shall of ordinary concrete, dosed at 300kg/m’ the gutters shall have a
slope of 5%.

- Pavement .The walls of the foundation shall be protected by concreting all-round the
foundation. It shall be realized with ordinary concrete dosed at 300kg/m’and thickness of 8cm.

- Concrete slabs : Shall be of 1.2m wide and posotioned as instructed by the control engineer.

- Concrete ramps : Shall be of 1.2m wide cast in-situ with edges protected with angle bar
25mm.

10/ Painting

All the walls shall receive two layers of Pantex 800 and Pantex 1300 of cream yellowish
colour, after a coat of whitewash. The doors, windows, skirting and other metallic members shall
receive two coats of oil paint and vanish.

This task concerns the realization of appropriate drainage a gutter shall be constructed all round the
building and evacuated to appropriate zones. Concrete pavement will at the peripheries of the
gutters, crossing slabs as well as reinforced concrete access ramps for the handicap persons as
prescribed in the CCTP.

9/ Painting

All the walls shall receive two layers of Pantex 800 and Pantex 1300 of cream yellowish
colour, after a coat of whitewash. The doors, windows, skirting and other metallic members shall
receive two coats of oil paint.

TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MILE 18 MBENGWI, MBENGWI COUNCIL, 2026
Page 58



ACQUISITION OF MATERIALS TO THE SITE i

{i) VMiateoiads for mortar and concrete:

AGGREGA T ES:
Aggregates to be used for mortar and concrete should be those from a river bed.
Those from burnt natural rocks shall not be authorized.
We shall submit for approval the various aggregates to be used to the Project Engineer
The sand equivalency should be greater that 80%. The pranulomery shall fall between the following

intervals.
ANOR Modulus Sieve Size(mm) Passing (%)

38 5 93-100
35 2:5 70-90
32 1,25 45-80
29 0,63 28-35
26 0,315 10-30
23 1,16 2-10

The aggregates should come from a recognized quarry in Bamenda

The mixing water should be from clean source

The cement should be of class CPJ 42.5 (CEMENCAM) or more.

The reinforcement used shall be of high adherence, of class at least Fe 400 bought in a recognized
warehouse in Bamenda.

NB: Reinforcement Schedule

No | Structure NO/ | MAIN STIRRUP | SPACING | DOSAGE | TYPE
QTY | RODSO

1 | Ground Beam 4 HA 8mm | 6mm 20cm 350kg/m3 | Fe-E- 400

2 | Lintel(15x20) 4 HA 8mm | 6mm 20cm 350kg/m3 | Fe-E- 400

3 | Veranda pillars (15x20) | 4 HA 8mm | 6mm 20cm 350kg/m3 | Fe-E- 400

4 | Wall pillars (15x15) 4 HA 8mm | 6mm 20cm 350kg/m3 | Fe-E- 400

5 Tie beams (15x20) 4 HA 8mm | 6mm 20cm 350kg/m3 | Fe-E- 400

The fabric mesh used shall conform to norms NF A35-015 and NF A35-022.
(i) CONCRETE AND MORTAR

Concrete for footing pillars, ground beams, paving, lintels and beams:

Fcag = 25 Mpa at least (compressive resistances at 38" day of age)

Dosage:

Concrete for footing: 350kg/m’

Concrete to bind masonry with plastering: 300kg/m’

Lean concrete 150/m’
Mortar for screed, plastering and elevation: 400okg/m’

Depositing Concrete.
All concrete shall be cast such that all risks of segregation and pre-setting are avoided.
e Deposit concrete as nearly as practicable in its final position to avoid segregation due to
re-handing or flowing.
o Re-tempering: No concrete that has partially hardened or has been re-tempered shall be
used.
e Compaction: Concrete shall be thoroughly compacted by vibrating during emplacement.
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Curing: All concrete shall be covered with a polyethylene plastic where possible, and
regularly watered to maintain the required temperature to give the concrete the required
strength.
Cleaning: Clean all exposed concrete surfaces and all adjoining work which has been stained
by the leakage of concrete
(i)  WOOD
Wood for formwork: type white wood or equivalent
Wood for openings: type Bubinga or equivalent, dry wood (15-20% of humidity), having less than
one node/meter.
Wood for roof: type hard wood. moabi, mouvingui, frake or equivalent, eucalytus, dry wood of
identical humidity as above.

PART 06

. |
TENDER FILE FOR THE CONSTRUCTION OF 16 STALLS IN MILE 18 MBENGWI, MBENGWI COUNCIL, 2026

I UNIT PRICE LIST
I BILL OF QUANTITIES AND ESTIMATES FOR THE CONSTRUCTION OF 16 STALLS AT
THE MBENGWI COMMERCIAL AVENUE
l LOT DESCRIPTION uniT | Qry | 2P UiBsln
: figures - words
100 | PRELIMINARY/ EARTH WORK
l 102 | Site Installation Is 1.00
SUB TOTAL
200 | MASONRY ELEVATION
l 201 Rpinfors:ed concrete dosed at 350kg/m3 for w3 1130
pillars,lintels and beams
202 | Blocks 15x20x40cm m? 455.00
l 203 aR:Crlld;lr;gtgé ::tgh cement motar dosed at 350kg/m3 e 809.00
I 204 | Floor screed dosed at 350kg/m3 m’ 190.00
205 | Floor tiles for stalls and veranda m? 205.00
SUB TOTAL
l 300 | ROOF FRAME WORK COVERING
301 | Roof trusses in 4*20 section hard wood treated m3 5.50
302 | Purling in 4*8cm m3 3.00
l 303 | Roofing sheet in 4/10 tole bac sheet m2 429.84
303 | Ceiling inside ml 190.00
l 304 | Ceiling outside with tol lis m2 86.80
305 | Fascia board high rib ml 138.00
306 | Angle sheet of 50cm large ml 32.00
I SUB TOTAL
400 | PAINTING
I 401 | 2 coats of pantex 800 ceiling m? 190.00
402 | 2 coats of pantex 800 on walls m? 809.00
403 | 2 coats of oil paint on metallic elements m? 3242
l SUB TOTAL
o

Dacma L0



500 | ELECTRICITY
501 | Flexible orange tubes u 8.00
502 | V.G.V cable 1.5mm?2 for ceiling u 6.00
503 | TH 2.5mm? electrical wires u 8.00
504 | Flourescent lamps 0.60m long u 20.00
505 | Cups switches and sockets u 29.00
Fuse box, cups attachement connections and
506 | provision to connection to AES SONEL with all LS 1.00
accessories
SUB TOTAL
600 | STEELY /METALLIC WORKS
601 | Main rolling doors (120x220) U 10.00
602 | Metallic guard rail for veranda ml 63.50
603 | Angle bar for veranda threshold ml 48.50
SUB TOTAL
SUB TOTAL
PART 07
DETAILED BILL OF QUANTITIES
BILL OF QUANTITIES AND ESTIMATES FOR THE CONSTRUCTION OF 16 STALLS AT
THE MBENGWI COMMERCIAL AVENUE
LOT " DESCRIPTION unt | ory | UNT TOTAL
PRICE
100 | PRELIMINARY/ EARTH WORK
102 | Site Installation . Is 1.00
SUB TOTAL
200 | MASONRY ELEVATION
e i e
202 | Blocks 15x20x40cm m® | 455.00
203 aR:(;ld:lr;;xtge mtgh cement motar dosed at 350kg/m3 2 809.00
204 | Floor screed dosed at 350kg/m3 m’ 190.00
205 | Floor tiles for stalls and veranda m> | 205.00
SUB TOTAL
300 | ROOF FRAME WORK COVERING
301 | Roof trusses in 4*20 section hard wood treated m3 5.50
302 | Purling in 4*8cm m3 3.00
303 | Roofing sheet in 4/10 tole bac sheet m2 429.84
303 | Ceiling inside - ml 190.00
304 | Ceiling outside with tol lis m2 86.80
305 | Fascia board high rib ml 138.00
306 | Angle sheet of 50cm large ml 32.00
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307 | Angle sheet of 50cm large ml 32.0

SUB TOTAL
400 | PAINTING
401 | 2 coats of pantex 800 ceiling m? 190.00
402 | 2 coats of pantex 800 on walls m? 809.00
403 | 2 coats of oil paint on metallic elements m? 32.42

SUB TOTAL
500 | ELECTRICITY
501 | Flexible orange tubes u 8.00
502 | V.G.V cable 1.5mm?2 for ceiling u 6.00
503 | TH 2.5mm? electrical wires u 8.00
504 | Flourescent lamps 0.60m long u 20.00
505 | Cups switches and sockets u 29.00

Fuse box, cups attachement connections and
506 | provision to connection to AES SONEL with all LS 1.00

accessories

SUB TOTAL
600 | STEELY /METALLIC WORKS
601 | Main rolling doors (120x220) U 10.00
602 | Metallic guard rail for veranda ml 63.50
603 | Angle bar for veranda threshold ml 48.50

SUB TOTAL

SUMMARY
GENERAL TOTAL HT
TVA(19.25%)
AIR(2.2%)
TOTAL TTC
.NET PAYMENT
THIS ESTIMATE IS CLOSED AT THE SUM OF :
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