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AVIS D’APPEL D’OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT N° 05/AONO/PPRD/STB/2026 DU 02/03/2026
POUR LES TRAVAUX D’EXTENSION DU RESEAU ELECTRIQUE MOYENNE TENSION DE
SABONGARI VERS NWA TOWN, PHASE §, DEPARTEMENT DU DONGA-MANTUNG, REGION
DU NORD-QUEST.

1) OBJET DE L’APPEL D'OFFRES : Dans le cadre de lexécuion du Plan Présidentiel de
Reconstiruction et de Développement des Régions du Nord-Ouest et du Sud-Ouest en 2026, e
Président du Comité de Piiotage lance un Appel d'Offres National Ouvert pour les travaux
dextension du réseau électrique moyenne tension de Sabongar vers Nwa Town, phase §,
Département du Donga-Mantung, Région du Nord-Ouest,

2) CONSISTANCE DES TRAVAUX: Les fravaux, faisant l'objet du présent appel d'offres, concerment
lextension du réseau électrique friphasé de Sabongari Ngomkow a Nwa Town. {i est prévu la
construction d'une ligne basse tension ainsi que Vinstaliation de transformateurs de 25 kVA et 160
kVA 2 Maja et & Nwa Town. Le projet comprend, pour ['exécution desdits travaux, les composantes
suivantes |

- Etudes confirmées et piquetage du réseau ;
- Abattage des arbres le long du réseau électrique |
- Fourniture et pose de poleaux en bélon armé
- Creusement des frous ;
- Fourniture et pose de cables Almelec pour ia ligne moyenne tension ;
- Fourniture et pose de cables préassemblés 3 x 56 mm? + NP + 2 EP pour fa ligne basse tension
- Fourniture et installation de transformateurs de 26 kVA et 180 kVA
- Essais s mise en service du réseay.
Les travaux requis sont détaillés ef mentionnés dans les spécifications techniques (RPAQ) et le devis
estimatif.
3) ALLOTISSEMENT : Cet appel doffres n'est pas divise en lofs,

4} COUT PREVISIONNEL. : Le colif prévisionnel de lopération & lssue des éludes préalables est spécifié
dans le tableau ci-dessous

ravaux dextension du réseau &lectrique moyenne tension de Sabong 250,000,000
Town, phase ¥, Département du Donga-Mantung, Région du Nord-Ouest, .| T

5)  DELAIET LIEU D’EXECUTION: Le délai maximum prévu par le Maitre d’Guvrage goufi exécution des
fravaux du présent appel d'offres est de cing (05) mois a par’f ‘. _dﬁ ;{}ur de ia n@’zif cati cn’de fordre de
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service pour le démarrage des travaux. Les travaux s'effectueront de Sabongari vers Nwa Town
{30km), Département du Donga Mantung, Région du Nord-Ouest.

PARTICIPATION ET ORIGINE: La participation a cet appel d'offres est ouverte & toutes les entreprises
ou groupements d'entreprises enregistrés ef qualifiés, établis en République du Cameroun, disposant
de lexpertise technique et professionnelle requise dans e domalne des travaux de réhabilitation du
réseau électrigue ainsi que de 1a capacité financiére necessaire.

FINANCEMENT: Les travaux sont financés par fe budget 2026 du Plan Présidentiel de Recenstruction
et de Développement des Régions du Nord-Ouest et Sud-Cuest,

MODE DE SOUMISSION : Le mode de soumission reteny pour cette consultation est hors ligne.

CAUTIONNEMENT DE SOUMISSION (GARANTIES DE SOUMISSION) : Chague soumissionnalre
doit joindre & ses piéces administratives un cautionnement de soumission, acquitté 2 fa main, délivré
par un organisme ou une institution financiére agréée par te Ministre charge des finances pour émeltre
les cautions dans le domaine des marchés publics et dont la liste figure dans la pigce 10 du DAC dont
te montant s'éléve a

| Travaux d'extension du réseau électrique moyenne tension de
Sabongari vers Nwa Town, phase ¥, Département du Donga- 250,600,000 2,500,000
Mantung, Réglon du Nord-Cuest.

Cette caution, accompagnée du recepisse de consignation délivé par la Caisse des Dépdis et Consignations
(CDEC), doit &tre valable jusqu'a trente {30) jours au-dela de la date Initiale de validité des offres, L'absence
de la caution de soumission défivrée par une banque de premier ordre ou un organisme financier de premigre
catégorie autorisé par ie Ministre chargé des Finances & émettre des cautions dans le cadre des marchés
oublics, entrainera le rejet pur et simple de l'offre. Une caution de soumission produite, mals n'ayant aucun
rapport avec la consultation concemée, est considérée absente. Une caution de soumission présentée par
un soumissionnaire au cours de la séance d'ouverture des offres est irrecevable.

16) CONSULTATION DU DOSSIER D’APPEL D’OFFRES : Le dossier peut élre consulté et retire apres

11)

12)

publication du présent avis auprés des Services du Maitre d'Ouvrage (Service en charge de la
passation des marchés), au siége du PPRD a Baslos, Yaoundeé, durant les heures ouvrabies de Lundi
4 vendredi entre Th30 et 15h30, (Tél: 679496768, email: procurementmanager@pprdnwsw.org).

ACQUISITION DU DOSSIER D'APPEL D'OFFRES : Le dossier complet peut élre retiré au siege du
PPRD & Bastos, Yaoundé, contre paiement d'une somme non rembowsab%ede_?:iﬁ 000 FCFA (Cant
Trente mille francs CFA), payable dans le compte de 'ARMP ouvert. a

REMISE DES OFFRES : Chaque offre, rédigée en francals ou en’ angfa_ ___dat'e’{re signée par le
sourmissionnaire ou son représeniant diment mandaté st presentee én sept (07 ezemp ires (un
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original et six copies marquées comme telles), L'offre doit étre placée dans une enveloppe scellée
contenant trois {3} sous-enveloppes |

» Enveloppe A : Offre administrative

« Enveloppe B : Offre technique

» Enveloppe C : Offre financiére

AVIS D’APPEL D'OFFRES NATIONAL OUVERT (PROCEDURE D'URGENCE) N°

05/AONO/PPRD/STR/2026 DU 02/03/2026 POUR LES TRAVAUX D'EXTENSION DU RESEAU

ELECTRIQUE MOYENNE TENSION DE SABONGARI VERS NWA TOWN, PHASE §,

DEPARTEMENT DU DONGA-MANTUNG, REGION DU NORD-QUEST.
(A 'ouvrir qu'en séance de dépoulliement)

Les offres doivent &ire déposées au service des marchés du PPRD NO-SO situé & Bastos, Yaoundé, au
plus tard le 03/04/2026 & 13h (heure locale). L'enveloppe extérieure ne devra porter aucune indication sur
Yentreprise,

NB: Une copie de sauvegarde de l'offre (Offre financiére) enregistré sur ¢ié USB ou CD/DVD devra étre
fransmise sous pli scelle avec findication claire et fisible "copie de sauvegarde”, en plus de la mention ci-
dessus dans les délals impartis.

13)

RECEVABILITE DES OFFRES : Sous peine de rejet, seuls les originaux ou les coples certifiées
conformes par le service émetieur ou par une autorité administrative doivent impérativement étre
produits, conformément au Réglement Particulier de fAppel d'Offres. lis doivent obligatoirement dater
de moins de trois (3) mois avant Ia date de dépdt des offres ou étre établis aprés la signature de l'avis
d'appe! d'offres. Toute offre non conforme aux prescriptions du Dossier d'Appel d'Offres sera déclaree
irecevable. Cela concemne notamment labsence dune caution de soumission déliviée par un
organisme ou institution financiére agréée par le Ministre chargé des Finances pour émettre les
cautions dans le domaine des marchés publics. La caution de soumission présentée par un
soumissionnaire au cours de fa séance d'ouverture des plis est irrecevable.

Les piéces administratives, Foffre technique et Toffre financiére doivent étre placées dans des enveloppes
differentes separées et remises sous pli scellé. Seront irrecevables par le Maitre d'Ouvrage:

14)

- Les plis portant les indications sur ldentité du soumissionnaire ;

- Les plis parvenus postérieurement aux dates et heures limites de dépdt;

- Les piis non-conformes au mode de soumission ;

- les plis sans indication de Fidentite de ’Appe d'Offres ;

- Le non-respect du nombre d'exemplaires indigué dans le RPAD ou off{e amqaemem en
copies.

QUVERTURE DES PLIS : Les offres seront ouvertes en une seule phase‘ dansla ‘séiié de conférence
du PPRD, située 4 Bastos, Yaoundé, le 03/04/2028 & 14 heures. Seuls les saum;ssfonnasres ou leurs
représentants d0ment mandatés ef ayant une parfaite cennatssan _ufdﬁss ier pourreni agsister a la

séance d'ouvetiure des plis. Les offres non conformes & fa preseate iettre d‘mv;ta {mss onner

et au Dossier Appel d'Offres seront rejetées. En cas d'absence ou c%e non -coffc
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dans le dossier administratif fors de l'ouveriure des offres, aprés un délai de quarante-huit {48) heures
accordé par la Commission, le dossier sera rejeté.

15) CRITERES D'EVALUATION: Les offres seront évaluées selon les critéres ci-aprés |
A - Critéres éliminatoires

1. | Non-production, aprés le délai de 48 heures suivant Fouverture des pifs, d'une piéce du
dossier administratif jugée non conforme ou absente (& l'exception de la caution de
sournission

2. | Absence ou non-conformité d'une caution de soumission timbrée avec mention manuscrite,
accompagnée du récépissé de la Caisse des Dépdts et Consignations (CDEC) (ces
documents doivent constituer un seul dossier)

3. | Fausse déclaration, manceuvres frauduleuses ou documents falsifiés

4, | Dossier financier incomplet {Absence du Bordereau des Prix Unitaires - BPU, du Détall
Estimatif - DE ou du Sous-détail des Prix Unitaires)

5. | Omission dans le bordereau des prix d'un prix unitaire quaﬂt ifie

6. | Non-respect de 80% dles critbres essentiels

7. | Absence de l'aftestation sur fhonneur de non-abandon de chantier au cours des trols
derniéres années ou projet inachevé du PPRD

8. | Absence d'un prix unitalre quantifié dans 'offre financiere

9. | Absence de la charle dintégrite signée et datée

10. | Absence d'une déclaration d'engagement datée et signée de respecter les clauses
environnementales et sociales

11 | Absence de | attestation de visife de site signée par le Sous-Préfet, le Maire de 12 localité ou
tout représentant de la Mairie, ainsi que du rapport de visite conforme au modele joint,
accompagnes de photos couleur

12, | Absence de I'attestation de catégorisation du MINMAP

B - Critéres essentiels

Présentation générale des offres

Expérience de Penlreprise.

Matériel minimum propre ou en location

Qualification et I'expérience du personnel.

Fourmnir les détails sur les éouipements technigues et outlls 3 utifiser,

Méthodologie d'exécution des travaux. .

inancier agréé par le

Capacité financiére d'au moins 100 000 000 FCFA, déliviée par un etabl ssemen
Ministére des Finances.

Clauses techniques particuliéres paraphées & chaque page datée e‘g. 'g i

__s-iav:eq_;t:a;f.:;;?gtgwu ot
approuvé”. e

Clauses adminisiratives particuliéres remplies, paraphées a chaqae page __éatee et §a dermere page signée

avec la mention *lu et approuvé”,
;’%? 12




18)

A7)

18)

19)

20}

ATTRIBUTION : Le Maitre d'Quvrage aitribuera Je marché au soumissionnalre ayant presenté une

offre remplissant les critéres de qualification technique et financiére requises et dont {'offre est évaluée

ia moins-disante.
NOMBRE MAXIMUM DES LOTS : Cet appel d'ofires n'est pas divisé en iots.

DUREE DE VALIDITE DES OFFRES : Les soumissionnaires restent engagés par leurs offres pendant
90 jours 4 compter de la date d'ouverture des plis,

RENSEIGNEMENTS COMPLEMENTAIRES : les renseignements complémentaires dordre
technique peuvent tre obtenus aux heures ouvrables au Service des Marchés situé & ['Unité de
Coordination du PPRD NO/SO & Bastos, Yaoundé. (Telr 679496768, emall
procurementmanager@pprdnwsw.org)

LUTTE CONTRE LA CORRUPTION ET LES MAUVAISES PRATIQUES : Pour toute dénonciation
des pratiques, faits ou actes de corruption, bien vouloir appeler la CONAC au numéro 1517, ou

 contacter ['Autorité chargée des Marchés Publics (MINMAP).

Yaoundé, le
LE PRESIDENT DU COMITE DE PILOTAGE DU PPRD NO-SO
T (MAITRE D'OUVRAGE)
LCopies : T
HINMAF
_ ARMP
Président CSPM
Affichage,

g
N ;
basong
I
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TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER N°05/ONIT/PPRD/STB/2026 OF
02/03/2026 FOR THE EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY
NETWORK FROM SABONGARI TO NWA TOWN, PHASE ¥, DONGA MANTUNG
DIVISION, NORTH WEST REGION

1) SUBJECT OF THE INVITATION TO TENDER: Within the framework of the exscution of the
Presidential Plan for the Reconstruction and Development of the North-West and South-West
Regions in 2028, the President of the Steering Committee hereby launches an Open National
invitation io Tender the extension of a medium voltage electricity network from Sabongari to Nwa
town, phase ¥, Donga Mantung Division, North West Region

2) NATURE OF WORKS: The consisiency of the works, which form the subject of this invitation to
tender, consists of the extension of a three phase electricity netwark from Sabongari Ngomkow
to Nwa Town, 30km. The Low Voitage Uine and 25KVA, 160KVA Transformers shali be
constructed in Maja and Nwa Town. Specifically, the project include:

- Confirmed studies and pegging of the network

- Falling of frees along the electricity network

- Supplying and instaliation of reinforced concrete poles

- Digging of holes

- Supply and instailation of Almelec cable for the medium voltage line

- Supply and instafiation of the preassemble 3x50mm*+NP+2EP cables for the low voitage fine

- Supply and instaliation of 28KVA and 180KVA transformers

- Testing of the network,

The detailed description are mentioned in the respective technical specifications, bills of quantities and cost
estimates,

3) ALLOTMENT: The works subject of this invitation to tender is notin fots.

4) ESTIMATEDCOST:

The estimated cost of the works stands as specified in the table below:

xtension of a me g
| fo Nwa town, phase ¥, Donga Mantung Dvxszon North West 250,{}{}9,{)(}0
| Region - ‘

5) PLACE AND EXECUTION DEADLINE: The works shall be executed Sabﬁﬁgaﬂ._.m Nwa town,
phase I, Danga Mantung Division, North West Region. The max mum exewtian ﬁeadim prov%ded




for by the Project Owner for the execufion of the works subject of this invitation to tender shali be
five (05) months. This time frame shall run from the date of nofification of the administrative order
fo commence the works.

6) PARTICIPATION AND ORIGIN: Participation to this invitation fo tender is open fo all registered
and qualified companies or groups of companies based in the Republic of Cameroon with the
required technical and professional expertise in the domain of electricity projects.

7} FINANCING: The works which form the subject of this invitation to tender shall be financed by the
2026 budget of the Presidential Plan for the Reconstruction and Development of the North-West
and South-West Regions.

8) METHOD OF SUBMISSION: The submission method retained is offfine.

9} BID BONDS: Each bidder must include in his administrative documents, a hand-endorsed bid
bond, issued by a bank or any financial institution approved by the Minister in charge of finance to
issue bonds for public contracts and whose list appears in document 10 of the Tender Fiie (TF), of
an amount of.

| Extension of a medium voltage electricity network from Sabongari to
z | Nwa town, phase ¥, Donga Mantung Division, North West Region

259 000,000 2,500,000

This bond, accompanied by the deposit receipt issued by the Deposits and Consignments Fund (CDEQ),
must be valid for up to thirty (30) days beyond the initial validity date of the tenders. The absence of a bid
bond issued by a bank or financial institution authorised by the Ministry of Finance to issue bonds in the
context of public contracts will result in the outright rejection of the tender, A bid bond produced but unrelated
to the relevant consultation Is considered absent. A bid bond presented by a bidder during the bid-opening
session is inadmissible.

10) CONSULTATION OF TENDER FILE: The Tender documents may be consulted and obtained
immediately after pubication of this invitation to tender from the Services of the Contracting
Authority (Procurement Unit) during working hours at the PPRD Head Office in Bastos, Yaoundé
from Mondays to Fridays (7:30 am to 3:30 pm) or contact (Tel 679466768), email
procurementmanager@pprdnwsw.org).

11) ACQUISITION OF TENDER FILE: Bidders can collect complete tender documents from the PPRD
Head Office in Bastos Yaounde during working hours {7:30 am fo 3*3{} prmy) M@ndays fo Fridays
after the presentation of a receipt of the payment of a non-
Hundred and Thirty Thousand), payable into the Account of the Public Coatfacis -:Regulaiaé‘y
Agency (PCRA) at BICEC Bank.




12) SUBMISSION OF OFFERS: Each bid wrilten in English or French shall be signed by the bidder
or by a duly authorized representative and presented in Seven (7) copies, that is one (01) original
and six (06} coples labelied as such. These shall be submitted in one sealed pack containing three
{3) envelopes, which is.

- Envelope A: Administrative file;

- Envelope B: Technical filg;

- Envelope C: Financial file,
The sealed pack or envelop shall bear no information about the company and shall reach the Procurement
Unit of the PPRD NW-8W, Head Office in Bastos, Yaounde, not later than the 03/04/2026 at 1 pm local time
and note should be taken that in case of any ambiguities or differences during opening, only the original shall
be considered authentic. The sealed pack shall bear the following inscriptions:

OPEN NATIONAL INVITATION TO TENDER NOO5/ONIT/PPRD/STB/2026 OF 02/03/2026 FOR THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI TO NWA
TOWN, PHASE §, DONGA MANTUNG DIVISION, NORTH WEST REGION

{To be opened only during bids opening session)

NB: A back-up copy of the financial bid, saved on a USB key or CD/DVD, must be submitted in a sealed
envelope. The LSB key should be clearly marked "Back-up Copy” and submitted by the deadline mentioned
above.

13) ADMISSIBILITY OF BIDS: Under penalty of being rejected, enly originals or frue copies cerlified
by the issuing service or administrative authorities must imperatively be produced in accordance
with the Special Regulations of the invitation fo fender. They must obligatorily be not ofder than
three (3} months preceding the date of submission of bids. They may be established after the
signature of the tender notice. Any bid not in compliance with the prescriptions of the Tender File
shall be deciared inadmissible. This refers especially to the absence of a bid bond and receipt from
Deposits and Consignments Fund (CDEC) issued by a bank establishment or any financial
institution approved by the Minister in charge of Finance. A bid hond presented by a bidder during
the bld opening session shall not be accepted.

The administrative documents, the technical offer and the financial offer must be placed in separale
envelopes and submitted in & sealed envelope. The Project Owner shall not accept:

« Bids bearing information on the identity of the tenderers;

» Bids submitted after the closing date and time for submission of bids;

» Envelopes without indication on the identity of the Invitation to Tender,

*  Bids non-compliant with the bidding mode; o
« Failure to comply with the number of copies specified in the RPAD or offerin

Moo




14) OPENING OF BIDS: The offers shail be opened in a single phase, in the PPRD Conference Hall,
located at Bastos Yaoundé on the 03/04/2026 at 2 pm. Only bidders or their authorized
representatives having a perfect knowledge of the file may attend the bid opening session. Bids
that do not conform with this invitation to tender and the tender documents shall be rejected. In
case of absence or non-conformity of a document in the administrative file during the opening of
bids, after a 48 (forty-eight) hours deadline granted by the Board, the file shail be rejected.

15) EVALUATION CRITERIA: The bids shall be evaluated according to the following criteria:

A. Eliminatory criteria

1. | Failure to producs, after the deadiine of 48 hours following the opening of bids, a document in the
administrative file that is deemed to be non-compliant or missing {except the bid bond)

2. | Absence or non-compliance of a stamped Bid bond with the handwritten note, accompanied by the receipt
from the Deposits and Consignments Fund (CDEC) {these documents should be submitied as one file)
False declaration, fraudulent manoeuvres or falsified documents

incomplete financial file (Absence of a detailed BOQ, Unit Price and Detalled Unit Price Schedule)
Omission in the unit price of a quantified unit price

Non-respect of 80% of the essential criteria

. | Absence of the sworn statement for not having abandoned confracts during the last three years or any
uncompleted PPRD project

Absence of a quantified unit price in the financial offer

8. | Absence of a signed and dated integrity charter

10, Absence of a dated and signed commitment statemant to comply with environmental and social clauses

1.0 Absence of the site visit certificate duly signed on honour by the bidder's representative, as well as the
site visit report in accordance with the attached template, accompanied by colour photographs
Absence of an atfestation of categorisation from MINMAPR.

~tl @] el B o
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B. Essential Criteria:
The ciiteria relating to the qualification of a bidder are as follows:

neral presentation of the bids

b. Experience of the company

¢ Absence of own or hired minimum equipment

d. Quality of personne! and management of the company

. Provide detalls of Technical equipment and tools o be used
. Methodology for the execution of works

g. Financial capacily of at least CFAF 100 000 000 issued by a financial institution authori zed byt the Mzms{ry Qf F inance
h. Special technical clauses initiafled in all the pages and last page dated and signed wzth merzt sn read and approved




i.  Special administrative clauses completed and inifialied in all the pages and last page dated and signed with mention
read and approved

16) AWARD OF THE CONTRACT: The Project Owner shell award the confract to the bidder who
meets the required technical and financial qualification criteria and whose bid is evaluated as the
lowest bid.

17) MAXIMUM NUMBER OF LOTS WHICH A BIDDER CAN WIN: This tender is notin lofs.

18) VALIDITY PERIOD OF OFFERS: Bidders shall remain committed to their offers for ninety (90}
days from the deadline set for the submission of tenders {offers},

19) COMPLEMENTARY INFORMATION: Additional (supplementary) technical information may be
obtained during working hours from the Procurement Service at the PPRD, Bastos Yaounde. (Tel
670496768, email: procurementmanager@pprdnwsw.org) during working hours (7:30 am to 3:30
pm} Mondays to Fridays.

20) CORRUPTION AND MAL PRACTICE: Kindly report any corrupt practices noticed, factsoracis o
CONAC on 1517 or to the Autherity in Charge of Public Contracts (MINMAP).

s INA AN
Yaounde, = o
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A. GENERALITIES

Article 1: SCOPE OF THE TENDER:

- 1.1, The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an open nafional invitation to tender for the Extension of a medium voltage slectricity
network from Sabongari to Nwa town, phase ¥, Donga Mantung Division, North West Region.

1.2 The bidder retained or the preferred bidder must complete the works within the fime- limit indicated
in the Special Regulations and which time-limit runs from the date of nofification of the Administrative
Crder or that indicated in the said Administrative Order.

1.3 In this Tender File, the ferm “day” means a calendar day.

Articie 2: FINANCING:

The source of financing of the works forming the subject of this invitation to tender is the 2025 budget of the
PPRD NW-SW.

‘Article 3: FRAUD AND CORRUPTION

3.1 The Contracting Authority requires of bidders and confractors the strict respect of rules of professional
ethics during the award and execution of public confracts. By virtue of this principle, the Contracting Authority:
~a} Defines, within the context of this clause, the following expressions:
i Shali be guilty of "corruption” whoever offers, gives, requests or accepts any advantage in view of
infiuencing the action of a public official during the award or execution of a contract
ii, Isinvolved in “faudulent manosuvres” whoever deforms or distorts facts in order fo influence the
award or execution of a contract.
fil. “Coltusive practices” shall mean any form of agreement between two or among several bidders
{whether the Contracting Authority is aware or not) aimed at arfificially maintaining the prices of bids
at levels not corresponding to those resulting from competition.
iv.  And Coercive practices” shall mean any form of harm against persons or their property or threats
against them in order fo influence their action during the award or execution of 2 contract
b} Anyproposed award shall be rejected fitis proved that the proposed preferred bidder is directly or through
an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices
for the award of this contract.
3.2 The Minister Delegate at the Presidency of the Republic in charge of public contracts may, as a
precaution, take a decision of exclusion from bidding for a period not exceedmg two (2) years against any
bidder ﬁ}und gur{ty of mﬁuercce peddimg, of ccmﬁzats of mterest, msgd&r trad ng, fraud cmrup’ﬂan or pmducnon

him.-

Article 4: CONDITIONS FOR CANDIDATES TO BE ADMI TTEB T@ COMPETQ ; i
Participation in this invitation fo tender is open fo all registered and'qzs fﬁed ent&rp ses greup of enterprises
and Sub-Contractors of the Republic of Cameroon, with the required techinicaland professional expertise in
construction works accompanied by the necessary legal and financial autonomy and must not have been
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excluded from bidding for public contracts as well as managed according to commercial laws and not under
the direct supervisory authority of the Confracting Authority or Project Owner, A bidder (including all members
of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of conflict of interest,
subject to disqualification. A potential bidder shall be judged to be in a situation of conflict of interest and
considered not eligible if he:-

{a) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided
consultancy services for the conception, preparation of specifications and other documents used within
the scope of confracts awarded for this Invitation To Tender.

{b} presents more than one bid within the context of Invitation To Tender, except authorised varianis, where
need be; meanwhile, this does not prevent the participation of sub-confractors in more than one bid.

{c) and the Contracting Authority or Project Owner has financial inferests in the capital in a way as to
compromise the transparency of the procedures of award of public confracts.

Article 5: ORIGINS OF MATERIAL, SUPPLIES, EQUIPMENT AND AUTHORIZED SERVICES

5.1 The origin for these resources must be in countries fulfilling the criteria defined in the Special Regulations
of the invitation fo tender. Origin in this invitation to tender means the place from where the resource is
extracted, culbivated, produced or fabricated and from where comes the services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are
extracted, cultivated, produced, manufactured and from where the services originates.

Article 6: QUALIFICATION OF BIDDERS
{8} Asanintegral part of their bid, bidders must
(i} Submit a power of attorney making the signatory of the bid bound by the bid; and
{ihProvide all information (complete or update information included in their request for pre-
gualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in
order to establish their qualification to execute the contract,
Where necessary, bidders should provide information relating fo the following points:
- - The production of cerlified balance sheets and recent turnovers
- Access to a line of credit or availability of other financial resources
Orders acquired and contracts awarded
Pending litigations
_ Availability of indispensable equipment
(b) Bids presented by two or more associated undertakings (jom%msoah‘actng}fmu sa%xsfy the following
conditions:- - _
- The bid must include all the informationiistedin parag:aph 1 abmfe The Spemai Regulations
must indicate the information to be furnished by the gmua amf thai te be fumzshed by each
member of the group
- The bid and the contract must be signed in a way thati is b ndmg onall members of the group
- The nature of the group {joint or Several) must be specified in the' S;aectai Regulations and
justified with the production of a joint venture agreement in due form
17
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- The member of the group designated as the representative will represent ajl the
undertakings vis & vis the Project Owner and Contracting Authority with regard to the
execution of the contract

- Incase of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its
own account by the Project Owner where it is joint co-contracting

{c) Bidders must equally present sufficiently detailed proposals to demenstrate that they comply with

the technical specifications and execution ime-limits set in the Special Regulations of the invitation
to tender.

(d} Bidders requesting to benefit from the margin of preference must furnish ail the necessary
information {o prove that they satisfy the efigibility criteria setin arficle 33 of the General Regulations
of the invitation to tender.

Article 7: SITE VISIT

7.1 The bidder is advised fo visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the execution
of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the
land for the said visit but only on the express condilion that the bidder, his employees and agents free the
Project Owner, his employees and agents of any responsibility that may ensue and indemnify them i
necessary and that they shall remain responsible for any deadly or corporal accident, loss or material
damages, costs and fees incurred from this visit

7.3 The Project Owner may organize a visit of the site of the project during the preparatory meeting 1o
establish the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B-TENDERS FILE

Article 8: CONTENT OF THE TENDER FILE

8.1 The Tender File descrives the working forming the subject of the contract, sets the consuliation
procedure of contractors and specifies the terms of the contract. Besides the addendum {addenda) published

in accordance with arficle 10 of the General Regulations of the invitation to tender, it includes the following
documents:

Document N*1 : Tender Notice {"AAD")
Document N°2 : General Regulations of the invitation fo tender ('RGAD™)
Document N°*3 : Special Regqulations of the invitation to tender ("'RPAQY
Document N°4 : The special administrative conditions (“CCAP")

Document N°5 : The special technical conditions {"CCTP")

Document N°6 : The Schedule of Unit Prices (Price Elaboration Schedule=PES)
Document N°7 . The Bill of guantities and cost estimates (BQCE)

Document N°8 : Framework of Sub-defail of prices
Document N°8 : Model Contract
Document N°10 :Model forms to be used by bidders

o AnnexNo.1: Model Declaration of intentfon tender
« AnnexNo, Z Model for Tender Submtssm S
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+ AnnexNo. 3 Model bid bond

« Annex No. 4 Model performanceffinat bond

s Annex No. 5 Modei start-off advance bond

»  AnnexNo. & Model Retention fund (performance guarantes)

s AnnexNo.T: Model of Letter of Submission of the Technical Proposal
e AnnexNo. & Model for Planning Framework

s Apnex No. & Model for List of Personnel fo be Mobilised

¢ Annex No. 10: Model for List of Services Likely to be Subcontracted
» AnnexNo, 11 Modei for CV of Personnel o be Mobilised

» AnnexNo. 12: Model for Candidate’s Reference Tables

» Apnex No. 13: Modet for Description of Methodoiogy and Work Plan
« Annex No, 14 Modet for Information Sheet on Essential Equipment
e AnnexNo. 15 Model for Site Visit Declaration

k} DocumentN°11:

integrity charter

b DocumentN*12: Seeial and environmental commitment
m} Document N°13; List of banking establishments and financial bodies authorised to
issue bonds for public confracts
8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender
File. it is up to him to furnish all the information requested and prepare a bid in compliance with all aspects
of the said file. Any inadequacy may lead to a rejection of his offer.

Article 9: CLARIFICATIONS ON THE TENDER FILE

9.1 Any bidder who wanis to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail {fax or e-mail} at the Confracting Authority's address indicated in the
Special Regulations of the invitation fo tender and send a copy fo the Project Owner. The Contracting
Authority replies in writing to any reguest for clarification received at least fourteen 14) days for National
Invitations and at least twenty one (21) days for International Invitations before the day of opening, copying
all the companies that purchased the tenders fle, A copy of the Contracting Authority's response, indicating
the question posed but not mentioning the author, is addressed fo all bidders who bought the Tender File.
9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts,
9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of
the regulation of public condracts and the chairperson of the Tenders Board.
9.4 The Contracting Authority has five (5) days fo react. A copy of the reaction shall be forwarded to MINMAP
~and the body in charge of the regulation of public contracts.

Article 10: AMENDMENT OF THE TENDERS FILE (ADDENDUM TO THE TENDER FILE}

any reason, be it at his initiative or in reply to a request for clar ﬁcaﬂan fe;muiated by a i}zdder amend the
Tender File by publishing an addendum. : -

10.2 Any published addendum shall be an integral part of the Tender f:i e? m aoccrdartce wﬁh article 8.1 of
the General Regulations ef the invitation to tender and must be commt;mcaﬁeé in wnﬁng of made km}wn by

addenda in writing to the Contracting Authomy
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10.3 In order to give bidders sufficient time 10 take account of the addendum in the preparation of their bids,
the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C-PREPARATION OF BIDS
Article 11: COST OF TENDER
Each bidder shall be responsible for all charges related to the preparation and presentation of offers. The
Contracting Authority and the Project Owner shall in no way be responsible for these charges or try to
regularise a situation involved in the preparation of offers by a bidder.

Article 12: LANGUAGE OF THE BIDS

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise fransiation into either
Englfish or French of the passages concerning the bid is included; in which case for reasons of interpretation,
the ranslation shall be considered to be authentic.

Article 13: PRESENTATION AND CONTENT OF BIDS

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in free volumes, Each bid shall include three envelops, A, B
and C labelled as follows:-

ENVELOPE ....¢............. DOCUMENTS»

OPEN NATIONAL INVITATION TO TENDER NUOSIONIT/PPRDISTBI2026 OF 02/03/2026 FOR THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI TO NWA
TOWN, PHASE {,DONGA MANTUNG DIVISION, NORTH WEST REGION

“To be opened only during the bid opening session of the Tenders Board”

Hence, bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filed and put together in three envelopes:-
a. Envelop A: Administrative file shall include:-
i} all documents attesting that the bidder:
- has subscribed to 2l declarations provided for by the laws and regulations in force;
- paid alt taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is notthe subject of an exclusion order or forfeiture provided for by the law in force;
iij the bid bond established in accordance with the provisions of the General-Regulations of the
invitation to tender;
i) the written confirmation empowering the signatory of the bid- ta. c;ommwt the bsdderf zntaccﬂrdance
with the provisions of the General Regulations of smﬁta‘hon t{} tender Lo
b. Envelop B: Technical bid shall include:- -
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{iy Information on qualification- The Special Regulations list the documents to be furnished by bidders
to justify the qualification criteria mentioned in the Special Regulations of the invitation to tender
(i} Methodology- The Special Conditions of the invitation to tender specify the constituent elements of
the technical bid of the bidders especially: a methodological statement on an analysis of the
works and specifying the organisation and programme which the bidder intends to putin plage or
use to execute the works {installations, schedute, Quality Assurance Plan (QAP), sub-
confracting, attestation of visit of the site, where necessary, etc
{ii) Proof of acceplance of conditions of the contract- The bidder shall submit duly initialled copies of
the Special Administrative Conditions {(SAC) and Special Technical Conditions {STC) relating to
the contract.,
{iv) Commentaries (optional)- commentary on the fechnical choices of the project and possible
proposals
¢. Envelop C: Financial bid:
The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
{i} The signed and dated original bid prepared according to the attached model, stamped at the
prevaifing rate. '
{11 The duly filled Unit Price schedule
{iif) The duly filled detailed estimates
{iv) The sub-details of prices and/or breakdown of all-in prices
{v} The projected schedule of payments, where need be
in this regard, the bidders will use the documents and models provided in the Tender File, subject fo the
provisions of the General Regulations of the invifation to tender concerning the other possible forms of
guarantees.

13.2 if in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present bids for several lots of the same invitation to tender, they could indicate rebates offered in case of

. award of more than one lot.

The three envelops (A, B & C) shall be sealed in a large anonymous external envelope addressed to the

- Confracting Authority as foliows:

Article 14: AMOUNT OF THE BID
14.1. Except otherwise stated in the Tender File, the amount of the contract shall cover all the tasks desciibed
in the General Regulations of the invitation to tender, on the basis of the pnce schedule and the detailed bill
of quantities and estimates presented by the bidder .

14.3The bidder shail fill the unit prices and totals of all items on the scheauie aﬁd btt of
estimates. '

14.3 Subject to contrary provisions provided for in the Special Reguiatsens a d m the 8;3 t Admzmatranve
Conditions, all dues, taxes and fees payable by the bidder on grounds of ihe csntract or on.any other ground,
thirty (30) days prior o the submission of the bids, shall be included in the ynces and in dia | amount of
the bid presented by the bidder. :

'q'uantiﬁes and
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14.4 If 2 price revision/updating clause is provided for in the confract, the date of establishment of the initial
price, as weli as the price revision/updafing conditions for the said price must be specified. This is with the
understanding that any confract of duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in
document 8 of the Tender File,

Article 15: CURRENCY OF BID AND PAYMENT

15.1 In case of infernational invitations to tender, the currencies of the bid shall follow the provisions of either
Option A or Option B below, the applicable option being that retained in the Special Regulations of the
invitation fo tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates
are completely made in CFA francs in the following manner:
a. Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in
other currencies for the execution of the works shall indicate in the annex to the bid the percentage(s) of the
amount of the bid necessary o cover the needs in foreign currencies, without exceeding the maximum of the
three curencies of member countries of the funding institution of the contract.
b. The exchange rates used by the bidder to convert his bid info the national currency shall be specified by
the bidder in an annex to the bid in compliance with the specifications of the Special Regulations. These rates
shall be applied for any payment within the framework of the contract so that the retained bidder does not
bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates
-~ fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates
in the following manner:

a. The prices of inputs necessary for the works which the bidder intends to procure in the Contfracting
Authority’s country shall be in currency of the Contracting Authority’s country specified in the Special
Regulations and called “national currency’.

a. The prices ofinputs necessary for works which bidder intends o procure out of the Confracting Authority's
country shalf be in the currency of the country of origin of the bidder or of the currency of an eligible member
country widely used in international trade.

154 The Contracting Authority may request the bidders to explain the needs in national and foreign -
currencies and 1o justify that the amounts included in the unit and tofal prices and indicated in annex to the
bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall be furnished
by the bidder.

15.5 During the execution of the works, most of the foreign currency fo be paid 35 part of Gontract may be
revised by mutual agreement between the Contracting Authority and the entrefarenear in:a "ay as take
account of any modification in the foreign currency needs within the contex?: af the centract e

Article 16: VALIDITY OF BID

16.1 Bids must remain vafid during the period stated in the Special Regutatms fmm the daze s«f submzsswn
of the bids fixed by the Confracting Authority, in application of article 22 of the Spetial Regﬁ ations. A bid
valid for a shorter period shall be rejected by the Contracting Authority or Delegated. Cantracimg Authority as

not complying. %
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16.2 Under exceptional circumstances, the Confracting Authority may seek the approval of bidders to extend
the validity time-imit. The request and the responses that will be given shall be in writing {or by fax). The
validity of the bid bond provided for in arficle 17 of the General Regulations shall equally be extended for a
cormesponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A
bidder who consents to an extension shali not be asked to modify his bid nor shall he be authorized to do so.
16.3 Where the confract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (80) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders. The updating period shall run from the date of overrun of sixty (60) days to the date of
notification of the contract or the Administrative Order for start of execution of works by the retained bidder,
as specified in the Special Administrative Conditions. The effect of updating shall not be considered for
purposes of evaluation of bids.

Article 17: BID BOND

17.1 In applicafion.of article 13 of the General Regulations, the bidder shalf furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorized
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days
beyond the original date set for the validily of bids or any other validity ime-limit requested by the Contracting
Authority and accepted by the bidder, in accordance with the provisions of article 18 {2} of the General
Regulations. |

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitling the bid and
mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen {15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
gontract and furnished the required final bond.

17.6 The bid bond may be seized:

{a) if the bidder withdraws his bid during the period of validity.

{b} if the retained bidder:

b.1 Fails in his obligation fo register the contract in application of article 38 of the General Regulations.

b.2 Fails in his obligation to furnish the required final bond in application of article 38 of the General
Reguiations.

b.3 Refuses to receive notification of the Administrative Order to commence execution.. o

Article 13: VARYING PROPOSALS BY BIDDERS ' S
Where the tasks can be executed within variable deadlines, the Special Regaiahans shai specsfy these
- deadlines and shall indicate the method retained for the evaluation of the cempietz{}n ciead}me pm;}&sed by
the bidder within the specified deadlines. Bids that propose deadlines beycmd those spec:f ed shaii be
considered as not being in conformity. - -
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Except in the case mentioned in the paragraph below, bidders wishing fo offer technical variants must first
assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition
all the information which the Contracting Authority needs for a complete evaluation of the proposed variant,
including the plans, calculations, technical specifications, sub-details of prices and proposed construction
methods and all other useful information. If necessary, the Contracting Authority will examine only the
technical variants of the bidder whose bid is in compliance with the basic solution has been evaluated as the
towest bid.

When according to the Special Regulations the hidders are authorised to directly submit the technical variants
for certain parts of the tasks, these parts of the tasks must be described in the technical specifications. Such
variants shall be evaluated on their own meritin accordance with the provisions of the General Regulations.

Article 19: PREPARATORY MEETING TO THE ESTABLISHMENT

Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory
meeting which will hold at the date and place indicated in the Special Regulations. The subject of the
preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this
stage. As much as possible, the bidder is requested to submit any question in a way as to reach the
Confracting Authority at least one week before the meeting. The Contracting Authority may not reply fo
questions received 00 late. In this case, the questions and answers shall be transmitted according to the
methods setin the paragraph below.

The minutes of the meeling, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender
File. Any modification of documents of the Tender File listed in the General Regulations which may prove to
be necessary at the end of the preparatory meefing shall be done by the Contracting Authority by publishing
an addendum in accordance with the provisions of the General Regulations and not through the minutes of
the preparatory meefing.

The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification,

Article 20: FORM AND SIGNATURE OF BIDS

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the number
required in the General Regulations, bearing *COPY”. In case of discrepancy, the original shall be considered
as authentic. o

20.2 The original and coples of the bid must be typed or written in indelible ink {photocopies shall be accepted
in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder,
in accordance with article 6(1a) or 6(2c} of the General Regulations, as the case may | be A%i the pages ofthe
bid containing alterations or changes must be initialled by the s:gnai{)sfy ees} ofthe bid.

20.3 The bid shall be bearing no modification, suppression or aﬁeraﬁtm untess such correchons are initialied
by the signatory (i.e.) of the bid. e

D-SUBMISSION OF BIDS
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Article 21: SEALING AND MARKING OF BIDS

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)
by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be
placed in another envelope which will equally be sealed but which wil not give any indication regarding the
identity of the bidder.

21,2 The external and internal envelopes:

a) Should be addressed to the Contracting Authority af the address indicated in the Special Reguiations.

b} should bear the name and identification number of the project as indicated in the Special Regulations and
bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION” as specified in the
Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable
the Contracting Authority to return the sealed bid if it is late in accordance with article 23 and 24 of the General
Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1} and 21(2) above,
the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: DATE AND TIME LIMIT FOR SUBMISSION OF BIDS
Bids bearing the specified address shall be submitted to the Contracting Authority or {o the Service of Award
of Contracts at the PPRD Head Office Bastos Yaounde against a duly signed receipt bearing the date and
time specified in the Special Tender Regulations. Each bidder after submission shait before departure, ensure
that the external enveiope {enclosing envelopes A, B and C) is stamped and dated.
After submission no bid {regularly submitted) shall be withdrawn, supplemented or modified. Hence, in the
case where the envelope shail not be sealed or without the appropriate inscriptions on if, the administration
shall decline ali responsibilities for misdirection or premature opening. Any bid opened prematurely shall be
rejected and returned fo the hidder. Hence all documents submitted by a bidder in any capacity, following
this open national invitation to tender, must be established exclusively:
In Engiish or French language,

+  Using the metric system for quantities,

o  Expressing ail costs {prices) in francs FCFA

The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by
publishing an addendum in accordance with the provisions of article 10 of the General Regulations. In this
case, all the rights and obligations of the Contracting Authority and bidders previously governed by the ini txai
date will henceforth be governed by the new date.

Article 23: OUT OF TIME-LIMIT OF BIDS

Any bid received by the Contracting Authority beyond the deadiine for the submission of bids in accordance
with article 22 of the General Regulations shall be declared late and consequently rejected.

Article 24: MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS+ -+

24.1 A bidder may modify or withdraw his bid after submitting it, on can{ista@n thaﬁ the wratten notification of
the modification or withdrawal is received by the Conlracting. Aathar;ty pr;ar ta the eﬁd ef the time-limit
prescribed for the submission of the bids. The said notification mast be: sigrted by an authorized
representative in application of articie 20{2) of the General Regu at;ons,_ The madiﬁcatsan or the
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- whatever reason, shall not be submilted for evaluation.

corresponding replacement bid must be attached to the writlen nofification. As the case may be, the
envelopes must bear the inscription "WITHDRAWAL”, and "REPLACEMENT BID" or ‘MODIFICATION”.
24.2 Nofification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations.
Withdrawal may equally be nofified by telex but should in this case be confirmed by a duly signed written
notification whose date, post mark being authenfic, shall not be posterior to the time-limit set for the
submission of bids.

24.3 in application of article 24(1), bids being requested to be withdrawn by bidders shall be returned fo them
unopened.

24.4 No bid may be withdrawn during the interval befween the submission of bids and the expiry of the validify
of bids specified by the modei tender. The withdrawal of a bid by a bidder during this interval may lead to the
confiscation of the bid bond in accordance with the provisions of arficle 17(6) of the Generat Regulations.

E- OPENING AND EVALUATION OF BIDS

Article 25: OPENING OF BiDS AND PETITIONS

25.1 The cornpetent Tenders Board shall open the envelopes in single or double phases and in the presence
of the representatives of bidders who wish to attend at the date, fime and address specified in the Special
Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, white the envelope containing the corresponding bid shall be refurned fo the bidder unopened.
Withdrawal shall be allowed only if the corresponding nofification contains a valid empowerment of the
signatory to request this withdrawal and if this notification is read fo the hearing of everyone. Then the
envelopes marked "Replacement bid™ are opened and announced fo the hearing of everyone and the new
corrasponding bid substituted for the preceding one which will be sent to the bidder concemned unopensad.
The replacement of the bid shall only be allowed If the corresponding nofification contains a valid
empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the
envelopes marked "modification” shall be opened and their contents read to the hearing of everyone with the
corresponding bid. The modification of the bid shall only be aliowed if the corresponding nofification contains
a valid empowerment of the signatory requesting the modification and read to the hearing of everyone. Only
bids which were opened and announced to the hearing of everyone during the opening of bids shall then be
evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, inciuding any rebates {in case of opening of financial bids]
and any variant, where necessary, the existence of a guaraniee of the bid if itis required and any other details
which the Contracting Authority deems useful to be mentioned. Only rebates and variants of bids announced
to the hearing of everyone during the opening of bids shall be submitted for evaluation,

25.4 Bids (and modifications received in accordance with the provisions of -article 24 of the General
Regutations) which were not opened and read to the hearing of everyone dut‘;ﬁg e big-gpening: sesszcsn for

25.5 Bid-opening minutes are recorded on the spot mentioning the admi ss;h ility of ds the r,,adm;mstraﬁve
regularity, prices, rebates and time-fimits as well as the composition of the Evaluation sub~cemm:ﬁee Acopy
of the said minutes to which is attached the attendance sheet is handed over t@ all the participants atthe end
of the session. fﬁ sl Tt
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25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public confract an inifisled copy of the
bids presented by bidders.

25.7 In case of petition as provided for by the Public Confracts Code, it should be addressed fo the Minister
Delegate in charge of Public Contracts with a copy to the body in charge of the regulation of public contracts,
the head of sfructure to which is attached the Tenders Board concerned.

it must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a
letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly
by the chairperson of the Tenders Board,

The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: CONFIDENTIAL NATURE OF THE PROCEDURE

No information relating fo the examination, clarification, evaluation and comparison of offers and verification

of the gualification of the bidders and the recommendation for the award shall be given to bidders nor fo any

person concerned with the said procedure before the announcement of the results. Hence, any atlempt by a
bidder to influence the committes in charge of evaluation of bids or the Contracting Authority in his award

decision may cause the rejection of his offer.

Article 27: CLARIFICATIONS ON THE BIDS AND CONTACT WITH THE CONTRACTING AUTHORITY
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response thereto is
formulated in wrifing but no change on the amount or content of the bid is sought, offered or authorized,
except it is necessary to confirm the comection of calculation errors discovered by the Evaluation Sub-
committee during the evaluation in accordance with the provisions of arficle 30 of the General Regulations.
27.2 Subject to the provisions of paragraph 1 above, bidders shali not contact members of the Tenders Board
and the Evaluation Sub-commitiee for questions related to their bids, between the openmg of envelopes and
the award of the contract.

Article 28: DETERMINATION OF COMPLIANCE OF BIDS
28.1 The Evaluation sub-commiftee shall carry out a detailed examination of bids to determine if they are
complete, if the required quarantess are furnished, if the documents were correctly signed and if generally
the bids are in proper order.
28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse 1o external elements of proof.
28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence of reservation. A substantial divergence
or reservation is that: I
i, Which substantially limits the scope, quality or realization of the works. =0 o 7
i, which substantially limits, confrary fo the Tender File, the nghis Gf the-Canh‘ashng "’thoréty or hig
obligations in relation to the contract.
fil.  Whose comrection would unjustly affect the competitiveness of the ather i};ddefs who pfesenteﬁ bids
that essenfially complied with the Tender File, = S
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28.4 If a bid is essentially notin compliance, it shall be reiected by the competent Tenders Board and shall
not subsequently be rendered in compliance,

28.5 The Contracting Authority reserves the right fo accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the
Tender File shall not be considered during the evaluation of bids.

Article 29: QUALIFICATION OF THE BIDDER

The committee in charge of evaluation shall ensure that the successful bidder retained for having submitied
a hid substantiafly in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in the Special Regulations. itis essential to avoid any arbitrariness in determining qualification.

Articie 30: CORRECTION OF ERRORS

30.1 The Evaluation sub-commitiee shall verify bids considered essentially in compliance with the Tender
Fiie fo correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
foliowing manner;

a. Where there is an incoherence between the unit price and the total obtained by mutiplying the unit price
by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-
committee judges that it is a gross error of decimal point in the uni{ price in which case the total price as
- presented shall be authentic and the unit price corrected.

b. Hf the fotal obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered
authentic and the total corrected.

¢. Where there is a difference between the price indicated in letters and in figures, the amount in letters shali
be considered authentic, uniess the amount is linked to an arithmetical error confirmed by the sub-detail of
the said price, in which case the amount in figures shall prevail subject to paragraphs {a) and (b) above.
30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with
the error correction procedure above and with confirmation by the bidder, the said amount shall be deemed
to commit him.

30.3 ¥f the bidder who presenied the bid evaluated as the lowest refuses the comrection thus carried out, his
bid shall be rejected, and the bid bod may be seized.

Article 31: CONVERSION INTO A SINGLE CURRENCY

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Articie 32: EVALUATION AND COMPARISON OF FINANCIAL BIDS

32.1 Only bids considered as complying, as per the provisions of article 28 of the General Regulations, shall

be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-commitiee shall determine for each bzd the evaiuaied amount

of the hid by rectifying the amount as follows:

a. By correcting any possible eror in accordance with the provisions sf artzcie
Regulations. =

b. By excluding projected sums and where necessary provisions for unfareaeen oscarrences fea ) ;ng inthe

- bill of quantities and estimates but by adding the amount of works done under Stafe superv saon vhere they

are costed in a competitive manner as specified in the Special Raguiatms S
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c. By converting into a single currency, the amount resulting from the rectifications {a) and (b) above, in
accordance with the provisions of article 31{2) of the General Regulations.

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or
financial basis.

d. By taking into consideration the various execufion fime-limits proposed by the bidders, if they are

authorized by the Special Regulations.

f. If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special

Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this invitation

1o tender is launched simultaneously for several lofs.

g. WFneed be, in accordance with the provisions of arficte 18(3) of the Special Regulations and the Technical

Specifications, the proposed technical variants, if they are permitted, shall be evaluated on their own merit

and independently of the fact that the bidder offered or not a price for the technical sclution specified by the

Contracting Authority in the Special Regulations,

32.4 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
- of execution of the contract shall not be considered during the evaluation of bids.

The Contracting authority reserves the right to accept or reject any modification, difference or reservation.

The modifications, differences, variants or other factors which exceed the requiremnents of the tender file are

not taken into account during the evaluation of offers.

If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this coniract, the Tenders Board may, from
the sub-details of prices furnished by the bidder for any element or all the elements of the bill of quantities
and estimates, veriy if these prices are compatible with the construction methods and proposed calendar. In
the case where the justifications presented by the bidder are not safisfactory, the Contracting Authority may
reject the bid after the technical opinion of the Public Contracts Regulatory Agency.

Article 33: CONDITIONS OF APPLYING NATIONAL PREFERENCE

33.1 When awarding a contract as part of an international competiive bidding process, a preference margin
is granted, for bids deemed equivalent and in order of priority, to bids submitted by:

a) A natural person of Cameroonian nationality or a legal enfity governed by Cameroonian law,

b} A company whose capital is wholly or majority-owned by persons of Cameroonian nationality;

¢) A natural person or legal enfity justifying economic activity within the territory of Cameroon;

d) A consortium of companies including Cameroonian enterprises.

33.2 Bids are considered equivalent when they meet the required technical conditions.
33.3For works confracts, the national preference margin is ten percent {10%).
33.4 National preference can only be applied if if is provided for in the tender documents,

F. AWARD OF CONTRACT

Article 34: AWARD

Within three (3) days maximum as from the date of reception of the award proposal, the Cantracting Authority

shall decide either fo publish the results or request for re-examination. if the Canﬁachng Au%herzty decides to
publish the results, he shall award the contract to the bidder whose bid was 3ﬁdged essentfaﬁy in mmp iance
~with the Tender File and who has the required technical and financial capac;ﬁtes fo exectﬂe the aontract
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satisfactorily and whose bid was evaluated as the lowest by including, where necessary, proposed rebates,
that is, in function of the provisions of the Special Regulations of the invitation to tender.

If bidders present bids for several lots of the same invitation {o tender, they could indicate rebates offered in
case of award of more than one lot. In this case, the lowest bid shall be determined by evaluating the offers
with other lots to be awarded conctrrently, by taking into account the rebates offered by the bidders in the
case of more than one lot. Hence, any award of contract shall be made to the bidder fulfiling the technical
and financial capacities required resulting from the evaluation criteria and presenting the bid evaluated as
the lowest This is carried out by careful study on the unit prices, the bill of quantities and cost estimates and
the sub detail of prices presented to make sure the bidder did study the prices and has not made an arithmetic
error fo arrive at his final contract amount As concern the procedure for the award, it shall consist of:--

* The preparation, thorough verification and awarding of the contract according fo the rules and procedures
defined by the legislation in force for Public contracts to enable effective execution,

* The winner shall be notified through his official address or public media. He/she shall in two (02) days
fuffil the formalities related fo the awards, especially to submit at least five (05) copies of the proposed
confract to the office of the Contracting Authority for fransmission 1o the tenders Board for study and
observations in order for the final version to be established, info which the winner shall enter and be
signed by the Contracting Authority after the finance visa.

NB:

- In the case where the company does not fulfit these condifions, hefshe shall be reminded of histher
chance which shall later on be simply annulled without further notice and the next bidder in the
ranking shall be called in for replacement,

- Once the Contracting Authority has signed the contract (Jobbing Order), the contractor shall be
notified. The contractor shall ensure that he contacts the Project Engineer as soon as possible for the
beginning of execution of works within three (03) days o following notification of the Service Order to start
work by the Project Owner. Failure to respect the duration shall be considered withdrawal and eventual
canceliation of contract. The contract may be cancelled outright in the cases provided for by Decree N2
2018/366 of 20" June 2018 instituting the Public Contracts Code.

ARTICLE 35: THE RIGHT BY THE CONTRACTING AUTHORITY TO DECLARE AN INVITATION TO
TENDER UNSUCCESSFUL OR CANCEL A PROCEDURE

The Confracting Authority reserves the right to cancel a procedure of invitafion to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts when the bids have

been opened or to declare an invitation fo tender unsuccessful afler the advice of the competent Tenders

Board, without any claims being entertained.

Article 38: NOTIFICATION OF AND AWARD OF CONTRACT

Before the expiry of the validity of the bids set in the Special Regulations, the Canﬁagtmgﬂuthonty shall notify
the preferred bidder by telecopy confirmed by registered mait or by any other means-that b _fd.was retained.
This letter will indicate the amount the Project Owner will pay the contractsr t@ exasute the Works: and the
axecution ime-limit. j% = S
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Articie 37: PUBLICATION OF RESULTS OF AWARD AND PETITIONS

The Contracting Authority shall communicate fo any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
independent Observer's report as welf as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids. As well, the Contracting Authority is bound to communicate
the reasons for the rejection of bids of the bidders concerned who so request.

(a) After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body
in charge of regulation shall be kept,

(b} After publication of the results, the draft contract subscribed by the successful bidder is submitted fo the
Tenders Board for examination and where applicable, fo the Minister in charge of Public Contracts for
prior endorsement.

() In case of pefiion, it should be addressed to the Public Contracts Authority, with copies to the body in
chargs of the regulation of public contracts, the Confracting Authority and the chairperson of the Tenders
Board concerned. it must take place within a maximum deadline of five (8) working days after the
publication of the results.

Article 38: SIGNING OF THE CONTRACT

The Contracting Authority has a deadline of seven {7) days to sign the contract from the date of reception of
the draft contract examined by the competent Tenders Board and subscribed by the successful bidder and
where applicable, the endorsernent of the Minister in charge of Public Contracts. As well, the Contracting
Authority must be notified the successful bidder of the signed confract within five (5) days of its date of
signature,

Article 39: FINAL BOND
Within twenty (20) days from the date of notification of signed contract by the Confracting Authority, the
contractor shall furnish him with a final bond, o guarantee the complete execution of the works.

{a)Bid bond fo be released to the Contractor upon a written request addressed to the Contracting Authority
¢an only take place after when the contractor must have proven with attestation for having furnished
the Project Owner with a final bond and/or after the start-off advance is refunded.

{b)The final bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment or any financial institution
approved according fo the instruments in force with the Project Owner as beneficiary or by a joint or
several guarantee.

{¢)Small and medium-sized enterprises {SME) constituted of national capital and managed by nationals
may, in fleu of the guarantee, provide a statutory lien or a bond issued by a banking esiab ishment or
financial institution approved in accordance with the instruments info

{d)Failure to produce the final bond within the prescribed time fimit shall ikely saase ihe,iermma‘asn ofthe
contract under the terms laid down in the General Administrative’ Cenﬁmeas' :
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OPEN NATIONAL INVITATION TO TENDER NOOS/ONITIPPRDISTBI2028 OF 02/03/2026 FOR THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI TO NWA
TOWN, PHASE §, DONGA MANTUNG DIVISION, NORTH WEST REGION

FORMATIO

| Main information

1.1

‘Name and address of the Contracting Authority: President of Steering Commifies of the PPRD NW-SW.

The project component for the completion of the works include:

Reference of Invitation to tender: Open National Invitation to Tender NOOJ/ONIT/PPRD/STBI2026 of 02/03/2026
for the extension of a medium voltage electricity network from Sabongari to Nwa town, phase B, Sabongari Ngomkow
to Nwa Town, Donga Mantung Division, North West Region.

Number of fots: NOT APPLICABLE

Definition of works: The consistency of the works, which form the subject of this invitation to tender, consists of
the following:

- Confirmed studies and pegging of the network

-~ Falling of frees aiong the electricity network

- Supplying and installation of reinforced concrete poles

-~ Supplying and installation of wooden poles.

- Digging of holes

- Supply and installation of Almelec cabls for the medium voltage fine

- Supply and installation of the preassemble 3x50mm?+NP+2EP cables for the low voltage line

- Supply and installation of 25KVA and 160K VA transformers

- Testing of the network.
The detailed description are mentioned in the respective technical specifications, bills of quantiies and cost
estimates.

12

Execution deadline: Five {05) months _
This deadline begins from the date of notification of the service order o commence execution of the works.

Subject of the works:

Source of financing:
The works which form the subject of this tender file shall be financed by: 2026 Public Investment Budget of the

-PPRD NW-SW Chapter. ........... 2026 financial year, Budgethead: ...

Type of tender: The Tender is a National Tender.

Participation to this invitation fo tender is open to ali registered and qualified companies or groups of companies
based in the Republic of Cameroon with the reguired technical and prafesszsnai'ex emse in the domain of electricity
projects. _ :

List of pre-gualified candidates, not applicable

_{ Origin of, works and equipment: The material to be used in the executsan @f ihe wmk;s must not be gotten from

the following sources: NOT APPLICABLE
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In the case of a consortium of companies, each member of the consortium must submit a complete administrative
fle, with the documents "Bank domiciliation certificate (except in the case of a joint venture), Receipt of purchase of
the Tender Document, and Bid bond" referred fo in point 10,

=3

Additional information fo justify the eligibility criteria for national preference: NOT APPLICABLE

Site visit: Each bidder is advised o visit and inspect the site of the works and its surroundings, and to obtain for
themselves, and under their own responsibility, all the information that may be necessary for the preparation of the
bid and the execution of the studies and/for works. The costs related to site visit shall be borne by the Bidder. Provide
a site visit report containing coloured picture(s) of the Representative of the company conspicuously seen on site,

Additional information: Additional information may be obtained during working hours PPRD Head Office Bastos

Yaounde, or through any other electronic communication means indicated by the Contracting Authority. Requests
for clarification may be made no laler than 5 days before the deadline for submission of tenders.
Clarification requests must include the name and full address of the bidder and be sent to the following address:
PPRD, Bastos Yaounde. {procurementmanager@pprdnwsw.org) '

PREPARATION OF TENDER FILES

e T

Language of submission of tender is English or French.

The bids prepared in English or French and in seven (07) copies with one (01} original and six {06) copies marked
thus, shall be presented in three (03) volumes as follows:

A) Adminisirative Documents

B} Technical Documents

C) Financial Documents

10.1 External envelope: Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope
on which shall be written.

OPEN NATIONAL INVITATION TO TENDER NC05/ONIT/PPRD/STB/2026 OF 02/03/2026 FOR
THE EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI

TO NWA TOWN, PHASE 8,DONGA MANTUNG DIVISION, NORTH WEST REGION
{To be opened only during bids opening session)

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the bidder.
10.2 Internal envelopes

Three {03} infernal envelopes must be sealed in an external envelope.

The firstinternal envelope shall be labelied.

1) <<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> AND SHALL CONTAIN THE ADMINISTRATIVE
DOCUMENTS OF THE ENTERPRISE,

| THESE DOCUMENTS SHALL BE ORIGINAL, OR COPIES CERTIFIED BY COMPETENT AUTHORITIES NOT

MORE THAN THREE MONTHS.

ADMINISTRATIVE DOCUMENTS:

They include the following files:
At Declaration of intention to tender stamped with the tanff in force {written by the?'i;adﬁer}
A.2 A bid bond and receipt from Deposits and Consignments Fund (CDEC} issued bya hank establishment or any

financial institution approved by the Minister in charge of Fi nance as per iha faitawmg iots
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xtension of a medium voltage electricity network from Sabongari to Nwa _
town, phese ¥, Donga Mantung Division, North West Region 250,000,000 | 2,500,000

NB: A bid bond presented by a bidder during the bid opening session shall not be accepted. It must be valid for up
; to thirty (30} days beyond the initial validity date of the tenders.
A.3 Certified Copy of the Business Registration, not more than three months old (fiscal stamp).

A4 A notarised protocol of agreement specifying the representative where applicable. {Joint and several liabllity
groupings will be given preference).

A.5 Power of Attorney where applicable (fiscal stamp).

A.6. Altestation of fiscal conformity issued by the Tax administration (fiscal stamp).

A.7 Certificate of non-bankruptoy established by the Court, not more than three {03} months.

A.8 Attestation of bank account of the bidder, issued by a banking establishment or financial institution approved by
the Ministry in charge of Finance or by a foreign bank of the first order not more than three months.

A9 Receipt of purchase of the tender file issued by BICEC Bank at the sum of CFAF 130 009,

A.10 An atfestation of non-exclusion from Public Contracts issued by the Public Contract Regulatory Board (ARMP).

A.11 An Altestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis a vis
the Fund, the attestation should be less than three months old.

A12 Attestation of Tax Payers registration of the enterprise (fiscal stamp).

NB: In the case of a joint-bid, each member of the association must submit a complete administrative file, with
documents A1, AZ, A8, and AS submitfed only by the representative of the association.

Failure to comply with the requirements will result in rejection. The required documents in the administrative file must
be submitted in their original form or as certified true copies issued by the originating service or the competent
administrative authority, in accordance with the provisions of the Special Regulations of the Invitation to Tender.
They must be valid as of the original deadline for submission of bids.

The administrative files should be separated by colour sheets. The absence or the nonconformity of one of
these documents will result fo the efimination of the offer.

2} THE SECOND INTERNAL ENVELOPE SHALL BE LABELLED <<ENVELOPE B: TECHNICAL
DOCUMENT>> AND SHALL CONTAIN THE FOLLOWING:

TEGHNIGAL DOCUMENTS:
They include the following files:

B.1: General presentation of the tender files

- Letter of submission of technical offer

- Document spirally bound

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

B.2: List of references of the enterprise in the similar jobs
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List of references of the enterprise in similar achievements in the execution of electricity projects (First page and last
page of previous confracts, acceptance report justified by signed contracts and minutes of final reception for works
executed up to 2024). Minimum acceptable: 02 Contracts realized in the electricily projects over the last 5 years.

s 1stReference

» 2dReference

B.3: List of qualified personnel for the execution of the works as per the mode! annexed to the tender file,

NB: Please aftach, for the proposed personnel, a copy of the diploma and supporfing documents for the experience,
namely. _

A certified true copy of the diploma issued less than three {03) months old;

Proof of registration with the relevant national professional bodies, where applicable;

A curriculum vitae signed and dated by the expert;

A signed and dated declaration of availability from the expert;

A certificate, employment confract, or site logbook justifying the exper{s experience.

« & & & »

NB: All the above-mentioned documents must be in compliant, signed, and dated within three months prior to the
original deadiine for submission of tenders.

Key personnel;

- Project Engineer: At least a Senior Electrical Engineer with at least 7 years' experience in Electricity
projects. The Project Engineer must present a Masters in Electrical Engineering. An attestation or certificate
of registration with the National Order.

- Works Supervisor: Electrical Engineer with atleast 5 years' experience in Efectricity projects. Must present
a Bachelor Degree in Electrical Engineering.

- Field Technician: A Technician with at least a Diploma in Electrical Engineering and at least 5 years in
similar works.

Other personnel;
- Site clerk: At least a 5 years’ experience in electrical works. Must hold at least an Advanced Level or
equivalent, '
- Skill Workers: They shall include: masons, electricians according fo need and time frame.
- Unskilled labour. General labour according to HIMO approach.

NB: Attach for each person:
- Asigned and dated CV and photocopy of 1D card.
- Acommifment of availability duly signed & certified by the manager of the Enterprise.
- Acertified copy of highest diploma of each person concerned not more than three (03) months,
B.4.1. Material fo be mobilized to execute the works:
- Provide the list of equipment to be used in the execution of the. pre;evct ;
- Proof of ownership for the equipment and tools, i.e. r&g;strahan cemﬁ ;;erfozmanae invoices for equipment
that are o be hired and purchase receipts for tools and carle grzses of vehie és pmaf of renting.
- Description of equipment {giving mark, registration stc} CEole :
- Evidence of normal functioning of equipment.
- A statement of present location of equipment.

The Bidder must provide proof that they own or lease the following equipment
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. Heavy Equipment (Mobilization & Civil Works)
- Crane Truck (Camion-grue): For the transport, supply, and planting of the 12m and 11m metallic poles,
- 4x4 Pick-up Truck: For site supervision and rapid fransport of technicians.
- Pneumatic Rock Breaker/Jackhammer (Brise-roche): Mandatory for the "excavation of holes in racky soil.*
- Mechanical Earth Augers (Tariéres): For standard hole excavation.
H.  Specialized Electrical Equipment '
- Stringing Equipment (Matériel de déroulage): Includes cable pullers, rollers, and tensioning jacks specifically
for the 54.6mm® and 70mm?® preassembled aluminum cables.
- Hydraulic Crimping Tool (Presse hydraulique); For connectors and terminals on the MVILY lines.
-~ Transformer Handling Gear: Chain blocks or hoists to mount the H81-160KVA transformer.
- Grounding Resistance Tester (Telluromeétre): To ensura the network safety and earthing compliance.
- MVILV PPE & Safety Kits: Insulating gloves, poles, and voitage detectors (VAT for testing the 30KV lines.
fil,  Small Tools & Site Logistics
- Climbing Irons/Spikes {Griffes) & Safety Harmesses: For manual interventions on metallic poles.
- Ladders & Scaffolding: Suitable for electrical work.
- Concrete Mixer: For securing the pole foundations {concrete setting).
- Hand Tools: Wire cutters, wrenches, and specialized pliers for aluminum cable assembiy.
NB: The strict compliance with the technical specifications of the fender fle as well as equipment and tools vital for
the execution of the works is mandatory.
B4, 2. The bidder shall provide a descriptive or methodological note presenting in defaii the components of
their technical proposal, notably:
a. The organisation and schedule they intend to implement to effectively carry out the works, to which
must be attached the site visit report or a swomn stafement of visit, as applicable;
The fimeling, schedule, and delivery period for the works;
The measures planned for the use of local labour (Latiour Intensive Method ~ HIMOY;
The measures related to compliance with environmental safeguards, where applicable;
The works the bidder intends fo subcontract. Date and signature of sub-contractor {only 30% of the
contract can be subcontracted)
Security measures on project site {the bidder shall ensure the security of all the workers and the
project site).

oo w

fi]

NB: Date, signature and stamp of bidder at the end of the documents.

B4, 3. The bidder shall complefe and sign the following forms:
o The Integrity Charter.
o The Declaration of Commitment to comply with social and environmental clauses.
» Site Visit Attestation signed by the Divisional Officer, Mayor of the locality or any representative, of the
Council and Site visit report signed by the Manager of the Company or a representative with pictures
enclosed.

B.5 : Duration of execution in respect with the tender file
The bidder has five (05) months fo execute the condract.

B.6; Financial capacity

ki
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An attestation of financial capacity {solvency) of the enterprise issued by a bank or any financial institution approved
by the Ministry of Finance. A turnover of notless than CFAF100, 000, 000 should be submitted showing the financial
readiness of the bidder to execute the works.

NB: In case of groupings, each member will have to contribute 20 or 30% of the amount required and the
representative will have to meet up with 50% or 60% of the total amount.

B.7: Special Technical Clauses initialled in ali the pages and last page dated and signed {with mention “read
and approved”)

B.8: Special Administrative Clauses filled, each page initialled and last page dated and signed {with mention
“read and approved”).

NB: Fallure to accept the contract clauses will result in the elimination of the bidder. The bidder shall ensure that
the works are supervised by ENEO.
3) THE LAST ENVELOPE SHALL BE LABELLED <<ENVELOPE C: FINANCIAL DOCUMENT>> AND
SHALL CONTAIN THE FOLLOWING:
FINANCIAL DOCUMENTS
C.1:A submission letter, signed, dated and stamped. (see ANNEXURE)

C.2: Completed and signed framework of unit prices.

C.3: Signed Bills of quantities and cost estimates indicating the total amount without taxes {HT) and with
taxes (T1C)

C.4: Sub details of unit prices: To this effect, bidders should use the documents and models provided for in the
Tender File, subject fo the provisions of article 19(2) of the General Regulations concerning the other possible forms
of bid bond.

N.B The various parts of the same file must obligatorily be separated by colour dividers both in the original and in
the copies in a way as fo facilitate examination.

The bidder must submit the electronic or digital copy of the financial offer in three copies: one fo the Chairperson of
the Tenders Board, one to the Subcommittee for Analysis, and one fo the ARMP. In the event of any discrepancies

‘between the electronic version and the hard copies, the physical {hard) copies shall prevail.

11

Taxes and custom duties: The prices proposed have to be labelled as inclusive of all Taxes.

11.2

The prices shall not be revisable.

12.

The Currency of payment: This National Invitation to tender is awarded on teta! and contractual price, inclusive of
all taxes, firm and non-revisable for the works in the present invitation o tender. The corresponding amount will be

calculated inclusive of all taxes and the prices will be obligatorily expressed infrancs CFA. The unit Schedule price
| expressed outin figures and letters and in seven (07) copies will be joined 1o the offer. in the event of error between

the prices in figures and letters, the latter will precede and be used as a basis of calculation of the amount of the
offer. The establishment of the prices will be done on the basis of econamic: canditsen in force in the Republic of
Cameroon at the handover date of the offers '

13.

Currency of the offer: The currancy of the offer shall be in CFAF

14,

Period of validity of the offers: The bidder will remain committed fo-his offer fo m_ﬁety {80 days as from the
handover date of the offers. If at the end of this period, the contract was: not net}f e him, the bidder will be able,
either to cancel his offer, or to ask for a new negotiation of the unit prices.”. e

16,

Bid Bond: The amount of the bid bond is sef at the tune of CF#F__Z 500, Qﬁﬂ
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SUBMISSION OF OFFERS

KB

Method of submission of offers: The method of submission of the offers retained is offline.

OPENING OF BIDS AND EVALUATION OF OFFERS

17.

The bid opening shall be done in a single phase.

Date and latest time of deposit of offers: The offers will have fo arrive under closed fold ang sealed latest
03/04/2028 at 1 pm, by mail reqistered with acknowledgement of delivery or by deposit against receipt to the
following address: PRESIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW, HEAD OFFICE

BASTOS YACUNDE. Beyond this time no offer will be received nor accepted. Under penalty of being rejected,

only originals or true copies certified by the issuing service or administrative authorities must imperatively be
produced in accordance with the Special Regulations of the invitation fo tender. They must obligatorily be not older
than three (3) months preceding the date of submission of bids. They may be established after the signature of the
fender notice. Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible.
This refers especially to the absence of a bid bond and receipt from Deposits and Consignments Fund (CDEC)
issued by a bank establishment or any financial instituion approved by the Minister in charge of Finance, A bid

| bond presented by a bidder during the bid opening session shall not be accepted,

The administrative documents, the technical offer and the financial offer must be placed in separate envelopes
and submitted in a sealed envelope. The Project Owner shall not accept;

» Bids bearing information on the ideniity of the tenderers;
« Bids submitted afler the closing date and time for submission of bids;
» Envelopes without indication on the identity of the Invifation to Tender;
»  Bids non-compliant with the bidding mode;
-« Failure to comply with the number of copies specified in the RPAC or offer in copies only.
+« Absence of a bid bond ofthe amount CFAF L
« Abid bond presented by a bidder during the bid opening session shall not be accepted.

A number of copies of the offer which must be filled and sent: The tender and all the parts accompanying #t will
have to be given in seven (07) copies, including one {01} original and six {06} copies. The bidder will present his file
inside a sealed outer jacket being marked:

OPEN NATIONAL INVITATION TO TENDER NCOS/ONITIPPRDISTEIZ026 OF 02/03/2026 FOR THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI TO NWA TOWN,

PHASE 1,DONGA MANTUNG DIVISION, NORTH WEST REGION
{TO BE OPENED ONLY DURING THE BID OPENING SESSION)

Opening of the tenders: The opening of the Bids will be camied out in the conference room of the PPRD at Bastos

Yaounde on 03/04/2026 as from 2pm, by the Spacial Tenders Board sitting in the presence of the duly elected | -

bidders or their representatives and having a good knowledgs of the file.

18.

EVALUATION OF OFFERS
A. Eliminatory criteria .

The evaluafion of offers will be done based on the following points: S
- Faﬁm’e e pmduce aﬂer the deadline of 48 hours fo%iawmg the e:pen . fb;ds a dﬂmzmem in the




Absence or non-compliance of a stamped Bid bond with the handwritten note, accempanied by the receipt
from the Deposits and Consignments Fund (CDEC) (these documents should be submitted as one file)
False declaration, fraudulent manoeuvres or falsified documents

incomplete financial file (Absence of a detailed BOQ, Unit Price and Detalled Unit Price Schedule)
Omission in the unif price of a quantified unit price

Non-respect of 80% of the essential criteria

Absence of the sworn statement for not having abandoned contracts during the last three years or any
uncompleted PPRD project.

Absence of a quantified unit price in the financial offer

Absence of a signed and dated integrity charter

Absence of a dated and signed commitment statement to comply with environmental and social clauses
Absence of aftestation of site visit signed by the Manager accompanied by colour photos.

Absence of a cerdificate of categorisation from MINMAP,

B. Essential criteria:
General presentation of the bids.
Experience of the company: at least two references of the company in similar achievements for the last 5
years concerning electricity project for a minimum cumulafive amount of CFAF 100,000, ﬂ&% {first page
and last page of previous contracts + minutes of acceptance signed).
Absence of own or hired minimum equipment
Quality of personnel and management of the company: References of personnel o be utilized (CV) and
cerfificates.
Provide details of Technical equipment and fools to be used.
Methodology for the execution of works.
Financial capacity of atleast GFAF 100 000 000 issued by a financial institution authorized by the Ministry
of Finance.
Special technical clauses initialled in all the pages and last page dated and signed with mention read and
approved.
Special administrative clauses completed and initialled in all the pages and last page dated and signed
with mention read and approved.

CRITERIA AND SUB CRITERIA FOR THE EVALUATION OF OFFERS

KD

i MAIN ELIMINATION CRITERIA

Bidders shall be eliminated following the criteria befow:

Description | YES | NO

k.

Eliminatory criteria regarding the administrative file

1.

Failure {o produce, after the deadiine of 48 hours following the opening of bids, 2 document | YES | NO
in the administrative file that is deemed to be non-compliant or missing {except the bid bond)

NB: A caution produced which does not have a link with the tender file is considered as absent.

Absence or non-compliance of a stamped Bid bond at the tune of CFAF 2,500,000 with the | YES | NO
handwritten note, accompanied by the receipt from the Deposits and Consignments Fund
{CDEC) {these documents should be submitted as one file).

1,

Eliminatory criteria regarding the technical file YES | NO

3.

Absence of the sworn statement for not having abandoned confracts during the lastthree year. | YES | NO
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4. Absence of a dated and signed commitment statement to comply with environmental and | YES | NO
social clauses.

5. Absence of the site visit certificate duly signed on honour by the bidder’s representative, as | YES | NO
well as the site visit report in accordance with the altached template, accompanied by colour
photographs.

6. Non-respect of 80% of the essential criteria. YES | NO

7. Absence of a signed and dated integrity charter. YES | NO

8. Absence of own or hired minimum equipment YES | NO

fit.  Eliminatory criteria regarding the financial file

8. Incomplete financial file (Absence of a detailed BOQ, Unit Price and Detailed Unit Frice
Schedule).

10. Omission in the unit price of a quantified unit price. YES | NO

V. Eliminatory criteria regarding the administrative file
11. False declarafion, fraudulent manoceuvres or falsified documents.
i EVALUATION GRILL YES | NO
GENERAL PRESENTATION OF THE OFFERS
1. | Table of Sections separated using colour dividers {(not white) contents | YES | NO
EXPERIENCE OF THE COMPANY AND REFERENCES '
2. | General experience: Must have at least two references of the company in electrification | YES | NO
projects for the last 5 years. (First page and last page of previous coniracts + minutes of
acceptance signed).

3. | Specific experience: Must have atleast one reference of the company in rural electrification
project for the last 5 years. (First page and last page of previous contracts + minutes of
acceptance signad).

4, | Specific experience: Must have executed similar projects with a minimum cumulative
amount of CFAF 100,000,000 concerning the construction of electrification project {first page
and last page of previous contracts +minutes of acceptance signed).

OWN OR HIRED MINIMUM EQUIPMENT

5, Heavy Equipment {Mobilization & Civil Works)
Crane Truck {Camion-grue): For the fransport, supply, and ptanﬁng of the 12m and 11m
metaliic poles.
4x4 Pick-up Truck: For site supervision and rapid transport of technicians.
Pneumatic Rock Breaker/Jackhammer (Brise-roche): Mandatory for the "excavation of holes
in rocky goil.”
Mechanical Earth Augers (Tarieres): For standard hole excavation.

6. Specialized Electrical Equipment

Stringing Equipment (Matériel de déroulage): Includes cable puliers, rollers, anci tenstef;mg
jacks spemﬁca!&y forthe 54 Smn¥ and ?{}mm2 preassemb ed aitzmsnum cab es

lines,

Transformer Handling Gear: Chain blocks or hoists fo meunt the H61 16{}KVA transformer

Grounding Resistance Tester {Tellurométre): To ensure the neiwo{k 5afety ane{ eafthmg
compliance. - :




MVILV PPE & Safely Kits: Insulating gloves, poles, and voltage detectors (VAT) for testing
the 30KV lines.

7. Small Tools & Site Logistics

Climbing Irons/Spikes {Griffes) & Safely Harnesses: For manual inferventions on metallic
noles.

Ladders & Scaffolding: Suitable for glectrical work,

Concrete Mixer: For securing the pole foundations {concrete setting).

8. | Hand Tools: Wire cutters, wrenches, and specialized pliers for aluminum cable assembly.

EXPERIENCE OF PERSONNEL

Key personnel: ' { i

Project Engineer:

9. | Must be at least a Senior Electrical Engineer with at least 7 years’ experience in electrical
works. The Project Engineer must present a certified Master's degree in Electrical Engineer.
An attestation or certificate of registration with the National Order.

10. | Must have taken part in the execution of three (03) similar works projects as Project
Enginger/Project Manager,

Works Supervisor:

11. | Must be an Electrical Engineer with at least 5 years’ experience in electrical works, Must
present a certified Bachelor Degree in Electrical Engineer.

12. | Must have faken part in the execution of three {03) similar works projects as Works
Supervisor,

Field Technician:

13. | Must be a Technician with at least a Dipioma in electricity and at least 5 years in similar
works. Must present a certified Diploma in electrical works.

14, | Must have taken part in the execulion of three (03} similar works projects as Technician.

Other personnel;

15. | Site clerk: At least a 5 years’ experience in electrical works. Must hold at least an Advanced | YES | NO
Level or equivalent.
Reference of personnel to be utilized (CV) and certified certificate {s),

METHODOLOGY FOR THE EXECUTION OF WORKS,

16. | Detalled execution plan as per the fimeframe in the tender file YES | NO

17. | Review of works to be executed

18. | Proof of mastery of the zone of execution of the works. Provide references of works executed
in the North West and South West Regions.

FINANCIAL CAPACITY OF AT LEAST

19. | Provide proof of ability to pre-finance from a recognized financial or banking institution | YES | NO
approved by the Ministry in charge of Finance.

ACCEPTANCE OF THE CONDITIONS OF EXECUTION OF THE PROJECT

20.} Special fechnical clauses initialled on all the pages and last page daled and signed with | YES | NO
annotation “read and approved”.

21. | Special administrative clauses filled and initialled on all the pages and YES | NO

signed with annotation “read and approved”,

F. AWARD OF THE caﬂ’rmzc’r" :

Award of the contract: The Tenders Board will propose fo the Ccniracé;ng Authcf ty ta award the contract to the

bidder who will have presented the bid with the lowest offer, essenﬁaﬂy seszfcrmmg to the fegu_iatzons of the Tender
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File, having satisfied to 100% of all the eliminatory criteria and at least 80% of the essential criteria. The decision
of award of the contract will be published by press release or any other means of publication as per the public
contracts code. If the contract passed on the basis of technical alternative suggested by the bidder, the contracting
authority reserves the right to introduce all the provisions there allowing him {0 guarantes itseif against the real
overrun costs of the alternative compared to his estimate of origin. In the absence of these last precise detalls, any
additional charge due 1o an altemative will be inadmissible. To this end, itis specified that a bidder cannot ¢laim to
be compensated, if action is not taken on his offer. The contracting autherity reserves the right not to act on an
Invitation to tender, if it did not obtain a proposal which appears acceptable to him.

21.

Ethical Principles: The Presidents and Members of the commitiee, the Bidders, and all other participants in the
procedure must observe at all fimes the highest standards of professional ethics. They must, in parficular, refrain
from any form of corruption or other frauduient practices. Under this principle, the above terms are defined as follows:
(1} A person is guilty of “corruption” if they offer, give, solicit, or accept, directly or indirectly, any kind of benefit with -
the aim of influencing the actions of a public ofiicial during the awarding or execution of a contract or purchase order,;
(iiy A person is also guilty of "corruption” if they provide, soficit, or accept muitiple bids submitted by the same bidder
under different company names andfor regisiration numbers;

| {iti}y A person engages in “fraudulent practices” if they distor{ or misrepresent facts in order to influgnce the awarding

or execution of a confract or purchase order to the detriment of the Confracting Authority or the Delegated
Contracting Authority. Fraudulent practices notably include any collusion or arrangement between bidders {before
or after the bid submission) aimed at artificially maintaining quotation prices at tevels that do not reflect those resulting
from free and open competition, thereby depriving the Contracting Authority or the Delegated Confracting Authority
of the benefits of such competition.

22,

Guarantee: The works have a guarantee period of one year (12 months) as per the Special Administrative
Conditions, The performance bond shall be set at §% of the initial contract amount.

iy
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CHAPTER I: GENERAL PROVISIONS

ARTICLE 1: PURPQSE OF THE CONTRACT
The purpose of this contract is for the extension of a medium voltage electricity network from Sabongari to
Nwa Town {30km}, phase K, Donga Mantung Division, North West Region.

ARTICLE 2: AWARD PROCEDURE
The contract shall be awarded following an Open National Invitation fo Tender in accordance with Decree
N2 2018/366 of 20% june 2018 instituting the Public Contracts Code.

ARTICLE 3: DEFINITION AND DUTIES
3.1 General definitions (cf. Code)

- The Contracting Authority: shall be the President of the Steering Committee of the PPRD NW-SW.
He awards the contract, ensures the preservation of originals of said contract documents and the
fransmission of copies to the Ministry in charge of Public Contracts and to the body in charge of requlation.
- The Contract Engineer: shall be the Divisional Delegate of the Ministry of Water and Energy, Donga
Mantung, hereinafter referred to as the Engineer. He/she shall be in charge of approbation of execufion
documents, supervising and controlling the technical execution of the works. He shall as well ensure he plays
his roles spelied out in Article 26 of these Administrative Conditions and prepare documents for payments.

- The Contract Manager, the Regional Representative of PPRD North West. The latter shall provide a
report detailing the effeciveness of the works carried out, as well as their rate and quality of execution of the
infrastructure project

- The Project Manager: .......... ettt rn s

- The authority in charge of the External Control of the execution of the works: shall be the Ministry in
charge of Public Contracts.

- The Contractor shall be [fo be specified], he ensures the execufion of the contract as per the technical
specifications.

3.2 Security: This contract may be used as security subject fo any form of fransfer of debt.
In this case:

- The authority in charge of ordering payment shall be the President of the Steering Committee of the
PPRD NW-SW,

- The authority in charge of the ¢learance of expenditures shall be the Finance Controller of the PPRD.
- The body or official in charge of payment shall be the Specialised Treasury of the PPRD.

- The Project Officer shall be responsible fo furnish information within the context of execution of this
confract.

ARTICLE 4: LANGUAGE(S) TO BE APPLICABLE IN THE CONTR?
4.1The language to be used shall be [English or French].

4.2 The confractor shall be bound to observe the law, regu}atxqa and ,rfﬁmar;ces. fvme in Cameroon both
within his own organization and in the execution of the contract: I the laws and regulations in force at the
date of signature of this contract are amended after the szgnaturg me f;antfaei, he possible direct resulfing
costs shall be considered without gain o loss for either party, = ‘
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ARTICLE 5: STANDARDS

5.1 The works carried out under this contract shall comply with the standards set out in the Special Technical
Specifications, and where no applicable standard is mentioned, with the authoritative standard in the field
applicable in Cameroon. This shall be the most recently approved standard by the competent authority.

5.2 The co-contractor shall study, execute, and guarantee the works under this contract, taking into account
the best practices for similar technological operations in Cameroon.

ARTICLE 6 : CONTENT OF THE CONTRACT

The contractual documents forming part of the present Confract are complementary and shall be interpreted
as such. In the event of any inconsistency, they shall orevail in the following order of priority:

- The Tender or deed of Commitment;

- The Confractor's Tender and its annexes, in ail provisions not inconsistent with the Special
Administrative Conditions (CCAP), the Special Technical Specifications (CCTP), or, where
applicable, the technical clauses relating to the works;

- The Special Administrative Conditions {CCAFY;

- The Special Technical Specifications (CCTP);

- The Bill of Quantities or Detailed Quantitative and Estimated Scheiiuie {DQE);

- The Schedule of Unit Prices (BPU);

- The Detailed Breakdown of Prices (SDP);

- The General Administrative Conditions (CCAG) to which the Contractis expressly subject;

- The execution design and/or work programme, as applicable [insert names and references
where necessaryl;

- Any other relevant documents, including the Minutes (PV) of negotiations, the Special
Technical Clauses {CST}, drawings, Environmental, Social, Health and Safety (ESHS)
management strategies and implementation plans, the ESHS Code of Conduct, the project
value analysis where applicable, and the execufion deszgniwark programme;

- The Integrity Charter;

- The Social and Environmental Commitment Declaration.

ARTICLE 7: LAWS AND RULES APPLICABLE
This contract shall be governed by the Toliowing general instruments.
Law No. 75/15 of 08 December 1975 relating fo compulsory insurance for construction risks;
Law No. 92/007 of 14 August 1992 on the Labour Code;
Law No. 2015/018 of 21 December 2015 governing commercial activity in Cameroon;
L.aw No. 88/013 of 14 July 1998 relafing to competition;
Law No, 96/12 of 05 August 1996 on the Framework Law relafing to environmental management,
Law No. 2018/012 of 11 July 2018 on the Financial Regime of the State and other public entities;
Law No. 2016/17 of 14 December 2016 on the Mining Code; .- :
Framework Law No. 2011/012 of 06 May 2011 on consumer pratecnon in Camemn
Law No. 2018/011 of 11 July 2018 on the Code of Trans;}arency aﬁé Gocd 'Govemance in Public
Finance Management in Camaroon;
. Law No. 2025/012 of 17 December 2025 Finance Law ef the Repai} ac of Cam sacm for the 2026
Financial Year; }%f S
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11, Decree No. 77-318 of 17 August 1977 to lay down the practical application of Law No. 75-15 of 08
December 1975 making construction risk insurance compulsory;

12. Decree No. 2012/075 of 08 March 2012 on the organization of the Ministry of Public Contracts, in its
provisions not contrary to the Public Contracts Code;

13. Decree No. 2001/048 of 23 February 2001 on the organization and functioning of the Public
Contracts Reguiatory Agency (ARMP) and its subsequent amending texts;

14, Decree No. 2005/577 of 23 February 2005 fixing the modalities for carrying out Environmental Impact
Studies;

15. Decree No. 2011/408 of 09 December 2011 on the organization of the Government, amended and
supplemented by Decree No.- 2018/190 of 02 March 2018;

18. Decree No. 2014/0611/PM of 24 March 2014 sefting the conditions for the use and application of the
Labour-Intensive (HIMO) approach;

17. Decree No. 2018/366 of 20 June 2018 on the Public Contracts Code and its implementing
instruments;

18. Decree No, 2025/01081 OF 17 JUIN 2025 fo lay down the Rules Governing the Process of
Maturation of Public Investment Projects and Programmes;

19. The Order bringing into force the General Administrative Clauses (GAC/CCAG) applicable fo Public
Works Contracts;

20. Circular No. 00000026/C/MINF! of 29 December 2023 on Instructions relating fo the Execution of
Finance Laws, and the Monitoring and Control of the Execution of the Budget of the State and other
Public Entities for the 2024 Financial Year;

21. Circular No. 00001/PRMINMAPICAB of 25 April 2022 relating o the application of the Public
Contracts Code;

22. Order NC 075/CABIPM of 30 July 2024 on the reorganization of the PPRD NW-SW;

23, Circular No. GOCOTILCAMINMAP of 05 June 2024 concerning the modalities of constifution, deposit,
conservation, restitution and withdrawal of quarantee on Public Contracts;

24, Circular NoDOO1877/CAMINF! of 31 December 2025 bearing insfructions on the implementation of
finance law, monitoring and control of the execution of the budgets of the state and other public
entiies for the 2026 fiscal year;

25. Applicable standards;

26. Other instruments specific to the domain concerned with the contract.

AL commun ications within the framework of this contract shall be written and notifications sent io the
following address:
a) Inthe case where the contractor is the addressee; THE CONTRACTOR
Beyond the time-limit of 15 days fixed in article 8{1) of the GAC fails to make his domicile known to the Project
-Owner and Contract Manager, correspondences shall be validly addressed to the Contractor and considered
fo have been served on;
b} In the case where the Project Owner is the addressee: o
Such should be copied o the Contract Manager, Contract Eagm&er’?
the same deadline. iy
The contractor shall address all written notifications or cerrespr}ndenc : ta the Pro;eet engmeer with a copy
to the Confract Manager. T

M 2 ' where need be, within
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CHAPTER lIl: EXECUTION OF WORKS

ARTICLE 9: CONSISTENCY OF THE WORKS
The consistency of the works, which form the subject of this contract, consists of the foliowing:

- Confirmed studies and pegging of the network

- Falling of trees along the electricity network

- Supplying and installation of reinforced concrete poles.

- Supplying and installation of wooden poles.

- Digging of holes

- Supply and installation of Aimelec cable for the medium voltage fine

- Supply and installation of the preassemble 3x50mm?+NP+2EP cables for the low voltage line

- Supply and installation of 25KVA and 180KVA fransformers

- Testing of the network.
The detailed description are mentioned in the respective technical specifications, bills of quantities and cost
estimates.
ARTICLE 10: TIME-LIWITS FOR EXECUTIONITIME-LIMITS FOR MOBILIZATION
Under no circumstances shall the duration for execution exceed five (05) months except in the situation of
Force Majeure. Since a confract whose execufion duration is maximum one (01} year cannot undergo price
revision, price revision shall not be tolerated during the execution of this project
Time-limits for mobilization shall run as from the date of reception of the service order to start work, Within

this time, the contractor shall not modify any of his unit prices. A copy of the service order shall be forwarded
to the Contracting Authority, signatory of the contract

ARTICLE 11: OBLIGATION OF THE CONTRACTING AUTHORITY

11.1. The Contracting Authority shall be responsible for the acquisifion and provision of the site, as well as
its access, possession, use, and access {0 all other areas reasonably necessary for the proper execution of
the Contract. it shalt provide the Contractor with faciliies for accessing the project sites. For sites located far
from the Contracting Authority’'s headquarters, the fransport costs for such access shall be borne by the
Contractor.

11.2. The Contracting Authorify shall obtain, at its own expense, all permits, authorisations, approvals, and
licences from local, regional, or national authoriies or relevant public services necessary for the execufion of
the Contract and which fall under s obligations.

11.3. At the request of the Contractor, the Contracting Authority shall use its best endeavours to assist the
Contractor in obtaining, in 2 timely manner and with all due diligence, the permits, authorisations, and licences
required from focal, regional, or nafional administrations or public services for the execution of the Contract
by the Contractor, its subcontractors, or their respective personnel, 'th ”ase may be.

11.4. The Contracting Authority shall ensure the protection of the; - nmractar agamst aﬁy threats, contempt,
violence, assault, insuifs, or defamation to which they may be subgecteﬁ?-b - .easen of, ot in the course of the
performance of their duties. : S

ARTICLE 12: ADMINISTRATIVE ORDERS (ARTICLE 8 OF GAC) )
The various Administrative Orders shall be established and nofified as feii _ﬁ
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121 The Administrative Order fo start execution of the works shall be signed by the Confracting Authority
and notified to the confractor by the Project Owner with a copy to the, the Contract Manager, Contract
engineer, the financial services and the Project Manager, where applicable.

12.2  Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the
amount and execution aieaﬁiina shall be signed by Contracting Authority and notified by the Project
Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Contract
Engineer, the Project Manager and the financial services. The prior endorsement of the Paying Body
shall possibly be required before the signature of those that have an incidence on the amount.

12.3  Administrative Orders of a fechnical nature linked fo the normal progress of the work and without
financial incidence shall be signed directly by Contract Manager and nofified fo the contractor by the
Contract Engineer or Project Manager {(where applicabie) with a copy to the Contracting Authority and
Contract Manager.

124 Administrative Orders serving as warnings shall be signed by the Project Qwner and notified to the
confractor by the Confract Manager with a copy to the Centracimg Authority, the Contract Engineer and

- Project Manager.

125 Administrative Orders for suspension or resumption of work because of the weather or any other
case of force maieure shall be signed by the Confracting Authority and notified by his services to the
contractor with a copy fo the Project Owner, Contract Manager, Contract Engineer and Project Manager.

126  Administrative Orders prescribing the works necessary to remedy disorders which could appear on
structures during the guarantee period and not related to normal ysage shall be signed by the Contract
Manager upon the proposal of the Contract Engineer and nofified to the contractor by the Contract
Engineer.

127 The confractor has a time-imit of fiteen (15} days to issue reservations on any Administrative Order
received. Having reservations shall not free the enterprise of executing the Administrative Orders
received.

128 Concerning Administrative Order signed by the Contracting Authority and notified by the Project
Owner, the notification must be done within 2 maximum of five {5) days from the date of transmission
by the Contracting Authority to the Project Owner. Beyond this deadline, the Contracting Authority shall
establish the default of the Project Owner, take over from him and carry out the said notification.

ARTICLE 13: ROLE AND RESPONSIBILITY OF THE CONTRACTOR

13.1 The Confractor's mission is 1o ensure the execution of the works under the supervision of the Engineer
or the Project Manager and to discharge their obligations in a diligent, efficient, and economic manner, as
described in the Technical Specifications. This shall be done in accordance with this Contract, the rules
and standards in force in Cameroon, and generally accepted technigques and practices in the relevant field
of activity. The Contractor is specifically required to perform {where applicable; all calculations, tests, and
analyses; and to determine, select, purchase, and supply all tools, materials, and equipment necessary for
the execution of the works. The Confractor is further required to employ all neﬁe ry persaﬂnei, whether
specialised or otherwise.

13.2 The Confractor shall be liable to the Contracting Authority for thetquaiaty ef the mater:as and supplies
used, their fitness for purpose on the site, the proper execution of the works; ‘and the services or
interventions performed by approved subcontractors. The Cm%racter is- ab zge-zd 10 cﬁmpiy with the
environmental legislation in force in Cameroon. . _ :

They shall execute all works specified in the Technical Special Clauses’ {CGTP} aad adnere ta the texts and
directives mentioned therein. Specifically, the Contractor is obliged 15 provide @ site signboard in
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gecordance with regulations and to display the company’s internal reguiations, incorporating environmentat
and social conslderations.

13.3 Throughout the duration of the Confract, the Contractor shall not engage, directly or indirectly, in any
professional or contractual activities fikely to compromise their independence in relation to the duties
assigned to them.

13.4 In the event of a conflict of interest involving any member of the mission team, the Contractor must notify
the Confracting Authority in writing and replace the expertin question.

A conflict of inferest is defined as any situation in which the Contractor may derive direct or indirect profit
from a contract awarded by the Contracting Authority for which they are consulted, or any situation in which
they have personal or financial interests sufficient to compromise their impartiality in the performance of
their duties or of such a nature as fo adversely affect their judgement.

13.5 The Contractor is bound by professional secrecy towards third parties regarding any information, data,
or documents collected or brought to their attention during the exacution of the Confract,

As such, documents produced by the Contractor during the performance of the Contract may only be
published or disclosed with the prior written consent of the Confracting Authority.

Upon submission of the final report, the Confracior is required to return ali documents borrowed from the
Confracting Authority.

13.8 The Contractor, as well as their associates or subcontractors, are prohibited during the term of the
Confract and for a period of three {03) months following its conclusion, from providing goods, works, or
services to the Confracting Authority arising from or closely related to the services provided (with the
exceplion of the execution or continuation of said services).

13.7 The Contractor shall be responsible for all professional expenses and for maintaining insurance cover
against all risks of illness and accidents within the framework of their mission.

13.8 The Contractor may not modify the composition of the team proposed in their Technical Offer without
the writien approval of the Contracting Authority.

13.9 For foreign companies, faiing residency, the Contractor shall maintain a duly mandated Permanent
Representative in the Republic of Cameroon throughout the contract execution period.

ARTICLE 14: CONTRACTS WITH CONDITIONAL PHASES {(ARTICLE 8 OF GAC)

14.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall sarry out the acceptance of the works and issue an aftestation
of proper execution to the contractor. This attestation shall condifion the start of the following conditional
phase where applicable.

14.2 The time-limit granted for notification of the Administrative Order o start execution of a conditional phase
shall be [to be specified].

ARTICLE 15: EQUIPMENT AND PERSONNEL FOR THE ?RGJEC'
15.1 Personnel of the enterprise %

The contractor shall undertake to mobilize the human and mater al resources” ﬁecassary for satisfactory
execution of works as required by the Special Administrative and Techaical Conditions. The fist of the
equipment and material are specified in the Special Regulations af the-,mwtatgcn to Teﬁder

15.2. Replacement of key personnel



Any modification, even partial, to the proposals contained in the Technical Offer shall only take place following
the written approval of the Contracting Authority or the Contract Manager, In the event of a modification, the
Confractor shall ensure replacement with personnel of at least equal competence (qualifications and
experience) or with equipment of similar performance and in good working order.

in any event, the lists of key management personnel to be deployed shall be submitted for the prior written
approval of the Contract Manager cor the Contract Engineer, as the case may be, within fifteen (15) days
following the notification of the Service Order fo commence the works. Upon expiry of this period, the lists
shall be deemed approved.

The Contract Manager or the Confract Engineer, as the case may be, shall have three {03} days fo nofify the
Procurement Manager of PPRD of their opinion in writing. The Contracting Authority reserves the right to
withhold approval for any person proposed by the Confractor whose qualifications are deemed insufficient.

Any unilateral modification made fo the key management personnel proposed in the Technical Offer, whether
before or during the works, shall constitute grounds for termination of the Contract as provided for in Article
44 below, or for the application of penalties of 20,000 FCFA per modified staff member.

Any proposed modification shall be notified to the Confracting Authority or Confract Manager for prior
approval,

Whatever the case and except in case of force majeurs, the contractor shall not replace more than
fifty percent (50%) of his personnel without being liable to the procedure for termination of the
contract.

I the Project Engineer requests for the repiacement of a worker for serious misconduct duly recorded by both
parties, the confractor shall immediately replace the said worker at his own expense.

15.3. Removal of Personnel

Following written approval from the Contracting Authority, the Procurement Manager may—upon the
proposal of the Contract Engineer or the Confract Manager, as the case may be—request the Contractor,
after formal nofice, to remove any member of their staff for proven serious misconduct or incompetence.
Such a request shall state the grounds thereof, The Contractor shall ensure that the person concerned ieaves
the Site within fiteen (15) days and has no further involvement in the work under the Contract.

In such instances, the replacement shall be carried out in accordance with the provisions of Aricle 15.2
above.

15.4. Contractor’s Representative

Upon notification of the Contract, the Contractor shall appoint a natural person fo represent them before the
Administration for all matters concerning the execution of the project.

This individual, charged with the conduct of works, must be vested with sufficient authority {0 make, without
delay, the decisions necessary for the smooth progress of the pre;e_;

15.5. Labour Legisiation

The Contractor shall comply with the labour legislation in force | m Camer@eﬁ includi ng regu lations relating to
recruitment, health, safety, social protection, the Labmzr-!nienswe (H MG) appmach "'n&_}_- the quotas for local
resource mobilisation, & bR
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The Contractor shall provide accommodation, medical assistance, catering, and sanitary faciliies for
personnel residing in the Contraclor's base camps, in accordance with the regquirements set out in the
Specifications regarding the social and sanitary conditions of the workforce,

in dealings with their personnel and the personnel of their subcontractors employed for or participating in the
execution of the Contract, the Contractor shall respect national holidays, statutory public holidays, religious
festivals, and other local customs, as well as all applicable focal taws and regulations governing labour law.

Unless otherwise provided in the Contract, if the Contractor deems it necessary to carry out night work or
work during public holidays to meet the Service Levels and the Confractual Completion Period, and reguests
the Contracting Authority’s consent for such purposes (where such consent is required), the Contracting
Authority shall not unreasonably withhold such consent.

The Contractor shall be responsible for obtaining all necessary permits andfor visas from the competent
authorities to ensure that all labour and personnel fo be employed on the Site may enfer and remain in
Cameroon under legal status.

The Contractor shall, at their own expense, provide the necessary means to repatriate all members of their
personnel and their subcontractors’ personnel working on Site to the countries where they were respectively
recruited; they shall also provide, at their own expense, for their temporary stay on-site between the date of
cessation of employment and the scheduled date of repatriation.

15.8. Equipment Proposed in the Bid

The Contractor shall use appropriate equipment of a level comparable to the requirements of the Bidding
Documents (Tender file) to ensure the proper performance of services according to bestindustry practices.

Any modification made shall be nofified fo the Contracting Authority for prior approvai.
ARTICLE 16;: DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR

16.1 Work Programme, Quality Assurance Plan, and Other Documents

a) Within a maximum period of 15 days from the nofification of the order fo commence works, the
Administration’s co-contractor shall submit, in five (05) copies, for approval by the Contract Manager after
consultation with the Contract Engineer the work execution programme, its procurement schedule, its
draft Quality Assurance Plan (QAP), and, where applicable, its Environmental Management Plan.

This programme shall be presented exclusively according to the templates provided and shall include, in

particular:

+ The minutes defining the tasks o be performed, where applicable;

» The list of works to be subcontracted;

» The description of measures fo maintain traffic flow, where applicable;
o [Efc

Two (2} copies of these documents shall be returned to the co-contractor wsﬁ‘a n 15 days from their receipt,

bearmg either.

- The approval stamp “APPROVED FOR EXECUTION", or
« The mention of rejection, accompanied by the {885(}{}3 for said. re;eatmn

The Administration’s co-contractor shall then have B days to present a new project. The Contract Engineer

shall have 5 days to approve or provide any comments. The agpreva! pemds for the execut;aa programme
shall suspend the execution period. é”f» .. .
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Approval granted by the Project Manager shall in no way diminish the co-confractor's liabifity. However, works
executed prior to the approval of the programme shall neither be acknowledged nor paid for, unless expressly
ordered.

The updated and approved schedule shall become the contractual schedule.

The co-contractor shall constantly maintain, on-site, an updated work schedule reflecting the actual progress
of the site. Significant changes to the contractual programme may only be made after obtaining approval
from the Contract Engineer.

Once the execution programime is approved by the Contract Engineer, it shall be transmitted within 5 days
to the Confracting Authority or the Delegated Contracting Authority, without suspending its execution.
However, should significant modifications be found that distort the objective of the contract or the nature of
the works, the Confracting Authority or the Delegated Contracting Authority shall return the execution
programme, accompanied by reservations to be addressed, within fifteen (15) days of its receipt.

b} The Environmental and Social Management Plan shall detall, in particular, the criteria for selecting
technical and base camp sites, the conditions for borowing extraction sites, and the conditions for
restoring work and installation sites.

¢} The co-contracior shall indicate in the programme the equipment and methods intended for use as well
as the number of personnel planned for employment

16.2Execution Project
a} Within a maximum period of 15 days from the date of nofification of the order to commence works,
the co-contractor shall submit, for the approval of the Confract Engineer or the Project Manager
where appiicable, an execution project in 5 copies, including in particular:

The minutes defining the tasks to be performed;

The record of existing damages, where applicable;

The route diagram or the work alignment diagram, where applicable;

The description of the intended work execulion processes and methods, including the anticipated

use of personnel, equipment, and materials;

Tha execution plans for the structures and the refated calculation notes;

The supply pians;

The graphical work schedule,

The fist of works that the co-contractor infend, where applicable, to subcontract.

5 ® ¢ »

> *® & »

The updated and approved schedule shall become the contractual schedule. It must highlight criical tasks.
The co-contractor shall constantly maintain, on-site, an updated work schedule reflecting the actual progress
of the site.

{n the event of non-compliance with the deadlines for approval of the above documents by the Administration,
they shall be deemed approved.

ARTICLE 17: PROVISION OF DOCUMENTS AND SITE :
A reproducible copy of the plans featuring in the Tender File sha%! b& putatibe di zasai of the Contractor by
fthe Contract Manager or Contract Engineer}. - %

The Project Owner shall make available the site and access Way : 0 ihe mntractar , t the appropriate ime
as the works progress. % i . :

Article 18: INSURANCE AND PROTECTION OF THE SITES e
18.1. Packaging for the Transport of Equipment and Materials
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The supplier must take all necessary measures to ensure that the equipment or materials are properly
protected by careful and appropriate packaging suitable for marifime, air, rail, or road fransport. The supplier
must make every effort to repair any damage that may occur during fransport up to the delivery site.

18.2. Insurance :

a} The contract holder is required, upon notification of the contract, to take out an insurance policy with one
or more approved insurance companies, covering the risks associated with the execution of the services
under the contract.

b} The following insurance policies are required under this Contract, for the minimum amounts, deductibles,
and other minimum condifions, within fifteen {15} days of nofification of the contract {to be specified according
to the list below):

Third-party fiabifity insurance covering the risk of bodily injury caused to third parties or the risk of death of
third parties {including personnel of the Contracting Authority), as well as risks of loss or damage occurring
during the execution of the works to goods during supply, instaliation, or assembly, where appiicable;

“All Risks™ construction insurance covering the loss of or damage to the Installations on-site occurring before
the completion of the Instaliaions, with an extension of coverage for the co-contractor's liability for loss or
damage ocourring during the warranty period, for as long as the co-contractor remains on-site to fulfil their
obligations during the warranty period;

Decennial liabifity insurance, where applicable;

Other insurances: any ofher insurance policies that may be specifically agreed between the parfies to the
contract.

¢} In any case, the policy must cover alt bodily injury, material damage, and consequential losses caused to
third parties or to the works, from the day following its subscription until the final acceptance of the services
or until the end of the decennial period, where applicable.

d} If the co-contractor falls to take out andior mainfain the insurance policies referred fo above, the
Contracting Authority may take out and maintain such insurance and deduct, from time to time, from any
sums due to the co-contractor under the contract, any premium the Contracting Authority has paid to the
insurer, or otherwise recover the amount of the premium paid, which shall be considered as a debt owed by
the co-contractor.

&) The co-confractor shall ensure that its subcontractors fake out and maintain, fo the extent necessary,
appropriate insurance policies covering their personnel, vehicles, and the services they perform under the
contract, unless these subcontractors are covered by the policies taken out by the co-contractor.

ARTICLE 19: SUB-CONTRACTING

This Confract may provide for sub-orders or the execufion of part of the works by subcontractors, in
accordance with the progedures set out in the Public Confracts Code and the General Administrative Clauses
{GACICCAG) applicable to works, subject to the prior authorisation of the Contracting Authority.

Notwithstanding any recowrse to sub-orders, the Main Contractor remains solely responsibie for the

performance of all obligations arising from the Contract. The subconiracting agreement must comply with the

commitments of the Main Contractor. Subcontractors shall execute ther portion.of the Wt}rks under the scle
-and full responsibility of the Contractor. - X

The total value of works that may be subcontracted is limited to tharty per f;ent (3(}%} cf ihe initial Confract
amount and its subsequent amendments. i

Services subject to sub-orders must be granted as a priority fo natroaai Sma % ane% Meéeum‘stzed Enterprises
(SMEs) in which atleast fifty-one per cent (51%) of the capitai is held by. ;ﬁat_sz__);_za .| in the e tof insufficiency
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or unavailability of such firms, sub-orders may be granted to SMEs and Large Enterprises in which at least
thirty-three per cent {33%) of the capital is held by nationals,

The Contracting Authority may pay the subcontractor directly when the value of the services subcontracted
to a single firm is greater than or equal to ten per cent (10%) of the total Contract amount {including any
amendments), of when it is established that the Main Contractor is engaging in fraudulent or deceitful
practices fowards the subcontractor. Where a subcontractor is 1o be paid directly, the Main Contractor is
required, at the time of the request for authorisation, to demonstrate that the assignment or pledging of
receivables resulting from the Condract does notimpede the direct payment of the subcontractor,  Whatever
the case, before the Contracting Authority, the contractor shall remain solely responsible for the discharge of
the contract as per the contractual obligations.

Remark: Penalties of 1/5000% the initial contract amount shall be applied on any stakeholder who
delays from seven (07} days and above the process required fo validate the subcontracting.

ARTICLE 20: SITE LABORATORY AND TRIALS _

20.1 indicate if necessary the modalities for carrying out the trials and gectechnical studies provided for in
the Special Technical Condifions.

20.2 The Contract Manager has a deadiine of 5 days to approve the contractor's personnel and laboratory
as soon as the request is made.

ARTICLE 21: SITE LOGBOOK AND PLANNING OF WORKS

21.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where need
be and the contractor's representative each day,

tis a joint documentin a single copy. lts pages must be numbered and initialled. No page should be removed.
The erased or cancelled parts must be mentioned on the margin for validation.

Within ten days from the date of notification of the service order to begin works, the contractor shall submit
to the Project Engineer the program of works {planning) in five copies for approval. The contractor shall
constantly update the planning of works, considering the advancement an site. Any important modifications
fo this program will only be applied after having received the project engineer’s prior agreement. it shall be
established every month end at the contractor’s diligence and at his expenses, the state of advancement of
works fo be sent to the administration in seven copies.

The co-contractor is required to open a site logbook before any commencement of works. This is a unique,
mutually recognised document. its pages must be numbered and initialled. No page must be removed. Any
crossed-out or cancelled entries must be indicated in the margin for vaiidation.

The following must be recorted daily:

» Administrative operations related to the execufion and settiement of the confract (nofifications, test
- results, attachments);
o Weather conditions;
Material defiveries and approvals of all kinds; —
Incidents or any details of any nature that may have an ;mpact.c th& tur ccmdstm of the works
or the actual duration of the works; :
« El ' 3 -
The co-contractor may also record incidents or observations that csaici gtve fise te aclaim Qn the:r part.

This loghook must be signed by both the Project Manager and the C@csatracte;’s repreSe at;ve ateach site

visit. % <




For any possible claim made by the co-contractor, only the events or documents duly recorded in the site
logbook in due time, along with the other contractual documents, may be invoked.

21.2. Site Meetings: In addition to regular site meetings organised by the Project Manager, periodic meetings
must be held in the presence of the Head of the Market Department and the Market Engineer or their
representative. [Specify frequency]. Minutes of each site meeting shall be prepared and signed by all
participants.

ARTICLE 22: USE OF EXPLOSIVES (ARTICLE 60 OF THE GAC): NOT APPLICABLE

CHAPTER lil: ACCEPTANCE

ARTICLE 23: DOCUMENTS TO BE PROVIDED BEFORE TECHNICAL ACCEPTANCE:

The co-contractor must, at least ten (10) days prior to the provisional acceptance of the subsequent confract,
submit the following documents to the Contracting Authority or the Delegated Contracting Authority [Specify
any special provisions where applicable]:

1. A copy of the invoice or statement describing the works, indicating their quantities, their unit prices, and
the fotal amount;

2. Notification of acceplance;

3. Copy of the final performance bond;

4. Copy of the insurance policy, where applicabls;

5, Other documents fo be specified.

ARTICLE 24: PROVISIONAL ACCEPTANCE:

24.1. Pre-acceptance Operations

Prior to provisional acceptance, the Contractor shall submit a written request to the Contracting Authorify or
the Delegated Contracting Authority, with a copy to the Contract Engineer, to organise a technical inspection
prior o acceptance,

This inspection shall include, among other operations:

a) The Acceptance Commission {or a technician designated for this purpose) shall conduct quality and
guantity verifications. {Where equipment is included, specify the modalities: whether at the manufacturing
plants, testing workshops, warehouses, the Contractor's premises, State-run testing faciliies, or the
Contracting Authority's project sites),

These operations shall be documented in minutes (proces-verbal) drafted on the spot and signed by the
Project Manager {(where applicable), the Engineer, and the Contractor.

b} When these operations are performed by a technician, the fatter shall draft minutes proposing either
acceptance, repairremedial work, improvement, or rejection. These minutes shall be forwarded to the
Commisgion for a final decision. : .

¢) The Technical Acceptance Commission or the designated techmcsan ‘m stver;fy_ the .qnai tatwe technical,
and quantitative compliance of the works. ; = :

Regarding the technical handover, the Commission shail {ake one of the fcst owsng deczsionsbancemmg all
or pari of the services: i e

it accems the works in terms of guality and quantity, in which case t?ie*dec'stca is immedta'ce y enforceable;
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it finds that the works are non-compliant and pronounces their rejection. However, in this event, it may allow
for the services to be brought into compliance or be subject to a price reduction (réfaction). Rejection of the
services shall be notified to the Contractor via registered mail or delivered by hand against acknowledgement
of receipt, should the Contractor fail to sign the minutes concluding such a decision.

24.2. Provisional Acceptance

The Contractor is required fo notify the Head of the Procurement Service, no later than fiftleen (15} days
before the expiry of the contractual period, of the date on which they wish the works to be accepted.

Provigional acceptance shall be pronounced immediately upon completion of the works covered by this
Contract and following the completion of the Pre-accepiance Operations. After a site visit, the Commission
shall examine the minutes of the pre-acceptance operations and proceed with the provisional acceptance of
the works, if applicable.

The handover visit shall conclude with the signing, on the spot, by all participants of an acceptance Certificate
{Minutes). This document shall state whether acceptance is granted or refused and, if applicable, list any
reservations (snags) to be addressed, along with the deadlines for their rectification prior to final acceptance.
If acceptance is refused, the minutes shall specify the reservations o be cleared and the associated
deadiines.

To be valid, the acceptance Certificate must be sighed by at least two-thirds (2/3) of the members, including
the Chairperson.

24.3. Composition of the Acceptance Commission

After technical acceptance, the Contractor shalt request for acceptance by writing to the Project Owner with
copies to the Contract Engineer and Confracting Authorify. It shall be recommended to the Project Owner by
the Contract Engineer and the date for it shall be agreed upon based on confirmation from the Confractor.
The Project Owner shall then invite members of acceptance commitiee made up of:

- The Project Owner or Representalive.......ccocovccicenincnvinn s s esssvinsen e GNEINPEISON
- The Contract ENGINGAI...ooiiviiiiei e s nr s Secretary

- The Contract MaNGEET . ....oie et ee ettt st n b tserensioas Member

- The Infrastructure Manager of PPRD.....oo e e NMEmIDET

- The Project Manager. ... e e Member

- The Mayor of Nwalor represenfalive, .....ooovr et ecir e Member

- The Divisional Delegate of Mi NN;AP D{mga MANHNG.... oot cereseaeas Observer

m ThE CONHACION ... e eereriieee s e iee et s et rere st eee et eeses et en e Invited

During acceptance, the committee shall examine the reports of the pre-technical and technical acceptances
and carry on the acceptance if appropriate. The Secretary of the committee shall draw up a report which
may declare either of the foliowing:

» Refusal of acceptance of works;
= Acceptance of works with reserve;
= Acceptance of works without reserve.

Remark: A reception report shall be prepared by the Pre;eet Eﬂgmeer
commission members on sife as well. T
NB: 2I3 ahove mentioned committee members are present, Acceptance mli iake;glace.

A

thészta and signed by 2/3

58



E

The contractor shall be convened to the acceptance by mail at least {10 days] prior fo the acceptance, He is
bound fo atfend {or be represented).

He takes partin the acceptance as an observer. His absence is equivalent fo acceptance without reservation
of the conclusion of the Acceptance Commission.

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the
acceptance and shall proceed to provisional acceptance of the works i there is need.

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the
spot by ali the members of the Commission.

The minutes of the provisional acceptance report shall specify or set the date of completion of the works.

24.4, Partial Handover
Not applicable.

24.5. Commencement of the Guarantee Period
The guarantee period (defects liability period) shall commence from the date of signature of the Provisional
Handover Certificate (Provisional Acceptance Minutes).

24.6. Taking Possession of the Works

Any taking of possession of the works must be preceded by a provisional handover. However, in cases of
urgency, possession may be taken prior to handover, subject to the drafting of a jointly signed site condition
report (état des lieux contradictoire).

24.7. Rejection

Where the Commission deems that the works are subject to such reservations that it is not possible fo
pronounce either a partial handover or a handover with a price reduction {réfaction), the Head of the Project
Management Service shall notify the Contractor of a reasoned decision of rejection.

The Confractor shall have fifteen (15} days to submit their observations. Upon expiry of this period, the
Contractor shall be deemed to have accepted the decision of the Head of the Project Management Service.
Iif the Confractor submifs observations, the Head of the Project Management Service shall then have fifteen
{15} days to nofify a new decision, following the opinion of the Handover Commission; in the absence of such
notification, the Head of the Project Management Service shall be deemed io have accepted the Contractor's
observations. _

in the event of rejection, the Contractor is required {o reimburse all mobilization advances and progress

payments (acompies) already received.
ARTICLE 25: DOCUMENTS TO BE PROVIDED AFTER COMPLETION

The co-contractor shall submit to the Confract Manager, where applicable, or to the Contract Engineer,
within thirty {30} days following the date of the provisional acceptance of ai% the works the as-built
drawings. .

25.1.[Specify the list of other documents to be provided within 30 days;aﬁer-pm
25.2. [Specify the amount to be withheld from the performance bcn’_
said documents, _

ARTICLE 26: PERIOD OF GUARANTEE

) i acceptance ]
2 peﬁa ty o azfure;‘_tn provide the

26.1. Guarantee Period
fir .



The guarantee period (defects Habiiity period) shall be twelve {12) months, commencing from the date of
provisional acceptance of the works.

The Confractor warrants that any equipment delivered {where applicable) under the Contract is new and that
the works are executed in accordance with best industry practices and the reguired standards.

26.2. Maintenance during the Guarantee Period

During the guarantee period, the Contractor shall carry out, at thelr own expense and in a timely manner, ail
works and repairs necessary to maintain the works in good condition. This includes ensuring, within fen (10)
days of notification of a defect by the Administration and af the place of use, the restoration of the works to
address any defects, damage, or repairs resulting from faulty workmanship in the works and/or equipment,
as reported by the Head of the Proiect Management Service or the Project Manager, as the case may be.

if, following provisional acceptance, the Contractor fails to comply within fiteen (15) days with the instructions
of a Service Order concerning any repairs or remedial works, the Head of the Project Management Service
shail be entitied fo have such works executed by their own workforce or by another contractor. The costs
thereof shall be recovered at the Confractor’s expense by deduction from any sums due or from guarantees
issued under the Contract.

ARTICLE 27: FINAL ACCEPTANCE

27.1 After visiting the site, the acceptance committee shall examine the report of provisional acceptance and
carry on the final acceptance if appropriate within 2 maximum period of 15 days from the date of expiration
of the guarantee period. The final acceptance shall give rise to an acceptance report signed on the spot by
all the parfies.

27.2 The Contract Manager shall not be pari of the reception committes.
27.3 The Commitiee shall be made up the same personalities as in case for provisional acceptance.

27.4 During final acceptance, the Secretary of the committee shall draw up a reporf which may declare either
of the following:

= Refusal of acceplance of works because of reserves identified;
»  Acceptance of works without reserve.

= In case of refusal, a time fimit shall be given by the committee, during which the contractor shiall
accomplish the reserves and request the Contract Engineer to off-iift of the reserves for a new
acceptance 10 be carried out.

Remark: An acceptance report shall be prepared by the Project engineer on the site and signed by
2/3 the members on site as well.

The contract shall end following the provisions of Article 38 (4) of the Spet:ra Aémassiraﬁve Conditions.
ARTICLE 28: LEGAL GUARANTEE - i

The Contractor shall be iiable as of right to the Confracting Auihcmty f@r ﬁefeod of ten {10} years,
commencing from the date of provisional handover, for any damage that ccm;}ramises tha__stmcturai integrity
of the works or which affects any of its constifuent parts or equipment, thereby rendermg it us

PUTPOSE. ﬁj‘
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To this end, the Contractor shall appoint an approved Technical Control Office (BCT) responsible for the
technical assessment of the works for the purpose of obtaining decennial insurance (latent defects
insurance).

CHAPTER IV: FINANCIAL CLAUSES

ARTICLE 29: AMOUNT OF THE CONTRACT
The amount of the confract as stated in the Bl of Quantty and cost estimates is

{rrreersersnrrensencanarrernions Francs CFA, Including all Taxes). Thatis
= Amount WHROUE TAXES. ..o e CFAF
- Amountof TVA (19.25%.... crererorereriaresernserserssnsnss OGP AF
- Amount of Income tax (AIR 2, 2% or 5 6%} ................................... CFAF
- Amountnet payable................ e a e e e ar st e e ena e CFAF

ARTICLE 30: PLACE AND MODE OF PAYMENT
Within the meaning of the security regime laid down Decree N2, 2018/366 of 20" June 2018 to lay down the
Public Contracts Code; the following definiions of duties shall apply:

{(a) The Contracting Authority shall make sure alf taxes appear on the contract and are deducted in
the payment documents (“decompte”);

{b} The Contract Engineer shall visa the payment documents before the Final payment can be
effected;

(c} The Specialized Paymaster of the PPRD shall be in charge of payments;

{d) Security shall be subject to the rules governing public contracts and

{e} Payments shall be done by bank transfer,

{fi The contractor may obtain periodic payments on account This periodic payments may be spread
out during the term of the confract in several periodic installments

{g} Eachpayment on account shall include a part corresponding io building materials bought for the
execufion of the works and are on site. The amount for these materials is obtained by taking into
accountthe prices from the sub-details. Materials having been the subject of payment on account

cannot be taken away from the site without a written authorization of the Project Owner or the
Project Enginesr,

In respect of the above:-
* Mode of payment of works executed

in view of the application of the law on collateral prescribed in the Decree N° 20047275 of 24
September 2004, the contractor shall be paid through accounts drawn up by applying the prices on the unit
price schedule for fasks actually accomplished. in order to realize this:-

- The Project Engineer and the Contractor shall periodically draw a joint statement summarizing
and sefting the quantiies achieved and record for gach heading, Works executed by the
confractor and entered info the job cost sheet give ennﬂemeﬁt to paymeni on acceant {bil) rnay
give right to payment; .

- Notiater than the fifth {5th) of the month following tha menih whara the work was carried out, the
contractor shall furnish o the Project Engineer seven (G?’) cspies of three raft (03) provisional
monthly accounts; /3?, SRR “
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- After completion of works and within fifteen (15) days following the date of acceptance, the
contractor shall, from the joint records, draw the draft final account of works actually carried out
which shall sum up the amounts that he can claim as payment for the works executed. The draft
final account which shall be the summary of the periodic statements of account shall be submitied
by the confractor for verification and approval by the Project Engineer and once approved by the
Project Engineer the draft final account shall become the final account. It shall serve for making
out the final payment fo settle the contract drawn up under the same conditions as those defined
below relating to drawing of monthly accounts;

- Atthe end of the period of guarantee, the Project Engineer shall draw up the general and final
account which shall be countersigned by the contractor and the Contracting Authority. The guide
on how this account shall be established shall be provided by the Contracting Authority who shall
depend on how the Contractor respected his commitments during the guarantee period;

- The signing of the general and final account without reserve by the coniractor shall definitely bind
the parties and put an end fo the confract, except for issues concerning default interests;

- Defaultinterests shall be paid by statement of the amounts owed;

- The currency of the tender and payment shail be the CFA Franc.

- The bill of taxes will be paid into the state coffers. Only amount without taxes will be paid to the
contractor in such a way that 86.9% shall be paid in the account of the contractor and 1.1% shall
be paid in the public reasury.

Upon presentation of an account drawn up by the confractor in seven (07) copies including the stamped
original copy, the Project Engineer shall after verification finalize and transmit to the Authorizing Officer {the
President of Steering Committee of the PPRD NW-SW) who in furn shall verify and sign as a means to order
for payment and transmit for payment. The Finance Controlier after verification and concluded good for
payment shall aifix a VISA {FINAL PAYMENT) and transmit to the Specialized Treasurer of the PPRD who
shall commit the payment fo be carried out as defined in the contract in respect fo the information on the
credit card;

Each request for payment shall include the following documents:
s Seven copies of the final account menfioned above;

» Seven copies of signed Statements of work dong;
+ Acceptance report signed by all the members of the acceplance commitiee;

= Reportof execidion of work {*attachement”} signed by the Project Engineer and bearing the
visa of the authorising officer ;

« Acopy of the following documents making up the tax file certified by the relevant Authorities
and dated less than three (03) months:

> An atlestation of non-indebtedness;

An aftestation of localisation;

A Business licence;

A clearance attesting to the payment of taxes;

An attestation of solvency (non-bankruptoy), a

A Clearance Cerfificates issued by the N_i tional’

> An aftestation of Bank account, : i

REMARK: Payment on account may be spread over the ?d atieﬂ {}f iha executzen of the Confract
according to technical execution phases as deﬁned in the camtract ' amt)unt of payment

ﬁggfﬁ 62

lled certificates of incorporation;
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vV Vv wvVYyY




shall not exceed the value of the technical execution phases carried out. in such acase, for
payment fo be effected the contractor shall before the 5% of the every month following the
works executed transmit seven {7} copies of the partial invoices to the Project Engineer who
shall within a ime-limit of seven {7) days approve and forward for processing by the services
of MINMAP and MINF1,

Venue of payment of works executed: It shall be carried out by the Specialized Treasury of the PPRD
Yaounde.

ARTICLE 31: GUARANTEE AND BONDS

Any Structure having issued a guarantee fo a Contractor must undertake to pay on the order of the
Contracting Authority, the amount corresponding to the guarantee in case of default on the side of the
Contractor.

a} Final bond

The final bond (final surely) of the contract referred to as security in guarantee for complete execution shall
be provided within twenty (20} days as from the date of nofification of the confract and in any case befors the
first payment and/or before the expiry of the bid bond. It shall be addressed to the Contracting Authority who
shall then act as the Beneficiary, reason why he shall be one o keep it. The amount of the final bond shail
be 2% of the value of the inifial contract, all taxes inclusive {ATI). The bid bond shall only be returned to the
contractor by the Coniracting Authority once the final bond has been provided. The Bank that issued shail
refund coresponding amount upon presentation of the criginal bid bond by the Confractor.

Remarks:

« The final bond may be replaced by a bond {bank guarantee) issued by a banking establishment or
any financial institufion approved by the Ministry in charge of Finance.

L]

As concern Smali and Medium Enterprises constituled of National Capital and managed by
Nationals, the final bond may be replaced by a Statutory Lien bond {bank guarantee) issued banking
establishment or any financial institution approved by the Ministry in charge of Finance.

» The final bond shall be released upon written request of the contractor after completion of works
proven by technical acceptance minutes duly signed by all the members of its commitise,

+ The final bond shall be addressed fo the Contracting Authority who shall then act as the Beneficiary.

» Incase where the Contractor does not provide the final bond within the twenty {20) days, he shall
pay penalties amounting up to 1/5000" of the contract amount {ATI).

b) Retention Bond

The retention bond (Performance bond) of the contract referred to as security in guarantee for proper
execution shali be the sum deducted (blocked up) from the amount on account during each payment made
to the Contractor. After provisional acceptance, the guarantee period of this g}f‘Oject shall he one year during
which the Contractor shall be expected to carry out period visits every three months to carryout corrections
of imperfections or defects. The amount of the retention bond shali be 10% of the vaiue of the initial
contract (all faxes inclusive), increased If need may be, by the vaiue {}f e addittena '

Remarks: ﬁ%f

i
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- The refention bond may be replaced by a bank guarantee issued by a banking establishment or any
financial instiution approved by the Ministry in charge of Finance.

- The retention bond shall only be refunded to the Confractor upon & Release Order issued by the
Contracting Authority after fulfilment of the contractual obfigations by the Contractor proven by final
acceplance minutes duly signed by all the members of ifs committes. The Release Order must be issued
within thirly (30) days from expiration of the guarantee deadline or where the confract has no such
deadiine, following the final acceptance of works otherwise if there is no notification from the Confracting
Authority to the Conlraclor for having not honoured his obfigafions, the Competent Shucture shalt
undertake fo refund the guarantee or refease the bond upon a simple request from the Contractor, In the
case of notification, the end of the commitment of the bond shall only be put into effect by a Release
Order issued by the Contracting Authority. After the expiry of the deadline, the bond shall cease from
having any effect even In the absence of the refease.

- If for any reason, the Contraclor refuses to carry out comections of imperfections or defects during the
period of guarantee, the Confracting Authority, Project Owner and the Project Engineer the shall have the
right to carry out the corrections using any other contractor who shall be paid using the amount retained
for the retention bond at the expense of the main by virtue of the confract

ARTICLE 32; PRICE VARIATION
The prices are fixed.

ARTICLE 33: PRICE REVISION FORMULA

In respect to the maximum works execution deadline of five (05) months defined in the tender, the prices
shall be concluded firm and so shail be final and unchangeable. As well the contract arising from this tender
shall not be subject to price revision,

Note should be taken that the confract amount that shall arise from this tender shall be lump sum. Hence,
possible differences noticed for each type of structure or each element of the structure between the quantities
in the cost estimates and the quantities effectively executed shall not lead to the modification of the said
contract amount. This applies to errors that the cost estimates may include. The contract shall be paid on the
basis of approved plans by the contracting parties.

ARTICLE 34: PRICE UPDATING FORMULAS: (not applicable}

ARTICLE 35: INTERNAL WORKS

35.1. The co-contractor shall be required fo provide the Contracting Authority or the Delegated Contracting
Authority with the labour, materials, tools, and any other means necessary that may be requested fo carry
out certain works on g daily basis, provided that the request is made at least eight (8} days in advance and
relates to the object of the contract. The amount of the daily work referred to in paragraph 1 above may not
exceed two per cent {2%; of the total contract amount, inclusive of all taxes (TTC).

- 35.2. Inthe event of a duly estabiished default by the Administration’s co-contractor, the Confracting Authority
or the Delegated Contracting Authority may, instead of terminating the f;aniz‘act, and-with the express
authorisation of the Authority in charge of public procurement, order that albor partof tha works be carried
out on a daily work basis at the expense and risk of the said co-contractor: {Refer o {he spec:ﬁc regulation
of the Authority in charge of public procurement defining the condmons fgr carfymg eut datf‘}‘:
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35.3 Works carried out on a daily basis shall be remunerated based on the unit daily work prices provided
for in the contract, or, falling that, based on the wages, allowances, social charges, and sums spent on
supplies and equipment, increased under the conditions set out by the specific regulation of the Authority in
charge of public procurement, to cover overhead costs, taxes, and profit.

ARTICLE 36: VALORISATION OF WORKS

36.1. Advance payments for supplies may be granted in respect of expenses incurred for the execution of
the works, supplies, or services covered by a contract. The payment terms for such advances are set outin
the Public Procurement Code.

36.2. No guarantee is required for advance payments on supplies.

36.3. In all cases, the co-contractor of the administration is responsible for the safekeeping of the materials
for which an advance for supplies has been granted, until the acceptance of the works.

ARTICLE 37: START-OFF ADVANCE

37.1 The Contractor may through a simple request without any justification addressed to the Project Owner
with copy addressed to the Contracting Authority obtain a so-called “start-off advance or advance “for
purchase of building materials”.

37.2 The Start-Off Advance or payment of the start-off advance shall be at most 20% the initial contract price
- {ie. all taxes inclusive) but the advance must be guaranteed at 100% by a Bank or financial institution
recognized by the Ministry in charge of Finance.

37.3 This advance may be released after the notificafion of the Service order o start the work. It's reimbursed
by deduction done at 50% on each payment on the account ("décompte”) made to the contract holder during
execution as from when works must have been executed more than 40% of the contract and must be totally
reimbursed not later than when the execution of the confract must have reached 80%, i.e. when the value of
the basic price of the goods & services rendered shall have reached 80% of the confract price.

37.4 Following the rate of reimbursement of the advance, the Contracting authority shall authorize the
payment of the corresponding part of the confract upon written request. Whatever be the case, the
reimbursement must be completed one (01) month before the date of expiration of the contractual pericd. As
the starl-off advance is refunded, the Contracting Authority shall release the corresponding bid bond if the
confractor requests it.

37.5. The Contractor shall use the mobilisation advance (start-up advance) exclusively for the procurement
of plant, equipment, and materials, as well as for mobilisation expenses specifically required for the execution
of the Contract as specified in their request.

ARTICLE 38: PAYMENT OF WORKS
38.1. Measurement of Works Executed

Before the end of each month, the Confractor and the Engineer andlor Project Manager shall prepare a joint
measurement record (attachement contradictoire) which summarises and determines the quantities
completed and verified for each item of the Bill of Quantities (BoQ) during the month, qualifying for payment

38.2 Provisional invoices

Provisional invoices (bills) shall be prepared in seven {07) copies on a»}'. nthiy
The Project Manager or Engineer shali have five {05) working days to iransmttthe apprev h

iis fo the Head
of the Procurement Unit. ¥
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The Contract Manager shall then have ten {10} working days o process the liquidation and transmit it to the
Paying Officer, with a copy fo the external audit body.
Coples of interim accounts must be transmitted to the Ministry in charge of Public Contracts (MINMAP) and
the Public Confracts Regulatory Agency (ARMP},
The maximum period granted fo the Assigned Accounting Officer for the sefflement of progress payments is
fixed at ninety {00} days from the date of receipt of the accounts ransmitted by the Head of the Project
Management Service.
The amount exclusive of VAT (Net of Tax} to be paid to the Contractor shall be authorised as follows:
- Netof Tax -~ Advance Income Tax (AIR) (2.2% or 5.5%) paid directly info the Contractor's account;
- VAT {18.25%) at the prevailing rate;
- AlR (2.2% or 5.5%) paid to the Public Treasury as the income tax due by the Contractor.

38.3. Final invoice

The Contractor shall have twenty {20} days following the date of provisional acceptance to fransmit the draft
final invoice to the Contract Manager or Engineer.

Following the completion of works and within a maximum of fifteen (15} days after the provisional acceptance,
the Confractor shall prepare—based on the joint measurement records—the draft final account of works
actually executed, summarising the total sum they are entitled fo for the execution of the Contract as a whole.

Once rectified by the Contract Manager or Engineer and accepted by the Contract Manager, this draft
becomes the Final invoice. # shall be used fo establish the final balance payment, prepared under the same
conditions as the monthly bills.

38.3.2. The Contract Manager shall have five (05} days to nofify the Project Manager of the rectified and
accepted draft

38.3.4. Within a maximum of one month following the date of this nofification, the Contractor must return the
signed final invoice {with or without reservations) or state the reasons for refusing to sign.

if the Contractor signs with reservations or refuses to sign, the grounds for such refusal or reservations must
be defailed in a memorandum of claims {recapitulating all claimed payments} accompanied by necessary
supporting documents, and transmitted to the Contract Manager within the same period, falling which the
right fo claim shall be foreclosed.

Dispute resolution shall then proceed in accordance with the Public Contracts Code and the applicable GAC
(CCAG).

38.4. General and Final invoice

38.4.1. The Confract Manager shall have one {01} month following fin f 4
and Final Account.

At the end of the guarantee period, which culminates in the final’ acneptanceg of %he A rks the Contract
Manager shall draft the General and Final Account, to be jointly signed: bsf t%;e Canf!af;t f ami the Contracting
Authority. This account inciudes: S

- The Finai invoice
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- The balance due:
- Asummary of monthly progress payments.

The signing of the General and Final invoice without reservation by the Contractor shalt be binding upon the
parties, terminating the Contract and discharging both the Contractor and the Confracting Authority from all
obligations, except regarding default interest.

38.4.2. The Contractor shali have ten {(10) days fo return the signed general and final account.

The transmission of this account {o the Paying Body is subject to the prior visa of MINMAP. To this end, a
copy of the corresponding measurement record and all interim accounts must have been previously
transmitted to MINMAP or its on-site representative. The deadlines, signature procedures, and management
of disagreements shall follow the same rules as those for the Final Account.

ARTICLE 39: INTEREST ON OVERDUE PAYMENTS

Any default interest shall be paid based on a statement of sums due and calculated in accordance with the
provisions of Arficles 166 and 167 of Decree No. 2018/366 of 20 June 2018 on the Public Contrasts Code,
by applying the following formula:

- {L=M\imes {(n/360)dimes )Where:
- M= Amount inclusive of all taxes (VAT inclusive) of the sums due to the Contractor;
- n=Number of calendar days of delay;

- i=The BEAC lending rate for companies pius one {(1) percentage point, or the discount rate applied
by the Central Bank of issue for the currency concerned plus a maximum of one {01) percentage
point, as the case may be.

ARTICLE 40: PENALTIES
A. Penalties for delay

{a) Penalties for lateness: In case of failure by the contractor to complete the work within the
confractual ime-limits, he shall be subject to the following penalties:

e 172000 of the amount of the coniract per calendar day overrun, from the 1 to the 30* day;
111000% of the amount of the contract per calendar day, beyond the 30" day;
Penalties for lateness shall not exceed ten percent {10%] of the amount of the contract;
A percentage higher than 10% shall lead fo termination of the contract.

{b) Specific penaities: Apart from penalties of overrun of the contractual time-fimits, the Contractor shall
be liable to the following particular penalties for the non-respect of the terms of the contract notably:-
s The late provision of the final bond: In case where the Contractor does not provide the final bond
within the twenty (20} days from date of notification of the contract, he sha ;aay penalties amounting

» The late provision of the insurance policy: If after fifteen (15) daya a_m the n@t; cationof the contract
the contractor has not provided an insurance policy covering all risk on site, alf execution activities
shall be suspended without suspending the execution deadiine. Hence pez@att;es arising from fallure
to complete the work within the contractual ime-limits shall be paid. Afier two months from the date
of notification of the contract the Confractor has not complied, {ha e@nira;;t may-he_tamnated
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The late provision of the execution program: in case where the Conlractor does not provide the
execution program within the thirty(30} days from date of nofification of the service order to start
work, he shall pay penalties amounting up to 1/5000™ of the contract amount (AT1) for every calendar
day of lateness. As weli, these penaliies shall be applied on any stakeholder who delays the process
of approving the execution program submitted or who carries out abusive rejects of the execution
program;

* The iale request for site mstallation: If within fifteen (15) days from the date of nofification of the
service order fo start execution site instalation is not carried out, the Contractor shall pay penalties
of 1/5000% the cost of the contract (AT1) for every calendar day of lateness.

* The repiacement of Key Personngl. If in replacement of key personnel, the qualities of the personnel
proposed are less than that of the personnel replaced in terms of qualification, experience and
competence, such replacement shall atfract penaities of 1/5000% the cost of the contract (AT
independently of the procedure for validation of the new personnel. The above penalties shall not
apply for situations of force majeur such as incapacitation of personnel due to accident and death of
personnel or in a situation duly recognized by the procedure spelied out in Article 50 of these
Administrative Conditions.

s Absence of Profect Sife Log Book: It shall attract penalties of 1/5000" the cost of the contract {AT1)
of the main Confractor and that of the Chief of Service of the Contract as the case be of complicity.

Remark: The total of penalties shail not be more than 10% the amount of the coniractin concerned

otherwise the contract will be terminated,

ARTICLE 41: SETTLEMENT IN CASE OF GROUPINGS

41.1. in the event of a joint and several consortium {joint venture), payments shall be made into the account
specified in the bid, in the name of the lead partner {representative).

41.2. Any progress payment for servicas performed by subcontractors is subject fo the execution of the
services provided for in the Contract, and their acceptance, provided that proof of payment by the Contractor
to the subcontraciors is produced.

The Main Contractor shall have a maximum of thirty (30} working days, starting from the date of sefflement
of the invoice for the services executed and accepted, o effect payment to the subcontractor.

in the event of non-payment of a subcontractor for services already remunerated by the Contracting Authority,
the latter may take coercive measures against the Contractor, notably the direct payment of the
subcontractor,

ARTICLE 42: TAX AND CUSTOMS SCHEDULE (ARTICLE 36 OF GAC)

1. Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the
tax regulations and customs procedures applicable to public contracts. The taxes applicable fo this
contract include notably:

2. Taxes and dues relating to industrial and commercial profits, including the AR which is a deduction

on company taxes.

Registration dues in accordance with the Tax Code. e

Dues and taxes attached to the execution of services provide =

Duties and faxes of enfry intc Cameroonian territory (austams dime' ' ‘\fm“ cemputer tax);

Council dues and taxes. '

Dues and taxes relating to the extraction of Building matenais ané wa‘{ezr

i

oo o
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8. These slements must be included in the costs which the undertaking imputes on its running costs
and constitute one of the elements of the sub-details of prices exclusive of taxes. All faxes inclusive
prices mean VAT included.

ARTICLE 43: STAMP DUTY AND REGISTRATION (ARTICLE 37 OF GAC)

Seven (7) original copies of each constituent document of the contract arising from this invitation fo tender
shall be stamped and registered by at the expense of the contractor, in accordance with the laws in force;
within thirty (30} days as from the date of notification of the contract by the Contracting Authority.

CHAPTERV:  MISCELLANEOUS PROVISIONS

ARTICLE 44: TERMINATION OF THE CONTRACT

The time-limit for the execution of the works forming the subject of this confract shalt be four (04) months,
This time-fimit shall run from the date of notificafion of the Administrative Order to commence execution of
the works.

44.1 The confract is automatically terminated in one of the following cases:

a) Death of the contractor. In this case, the Project Owner or the Delegated Project Owner may, if necessary,
allow proposals presented by the heirs for the continuation of services to be accepted;

b) Bankruptey of the contractor. In this case, the Project Owner may accept, if necessary, proposals
presented by creditors for the continuation of services;

¢} Judicial liquidation, if the Administration's co-contractor is not authorized by the court to continue operating
their business;

d} In the case of subcontracting, co-contracting, or sub-confracting without prior authorization from the Project
Owner or the Delegated Project Owner;

&) Failure of the Administration's co-contractor, duly nofified fo them by the Project Owner or the Delegated
Project Owner through a service order constituting a formal notice, after evaluation and identification of the
failure;

f) Non-compliance with iabour laws or regulations;

g) Significant variation in prices under the conditions defined in the General Administrative Clauses, due to
changes in economic conditions or the initial quantities of the contract;

h} Fraudulent practices and corruption duly confirmed.

44.2 The contract may alse be terminated under the conditions stipulated in the CCAG, particularly in one of
the following cases:

Delay in the works resulting in penalties excesding 10% of the total contract amount including taxes;
Postponement or prolonged interruption decided by the Project Owner or the Delegated Project Owner,
Persistent non-payment for services;

Refusal to resume work that was poorly executed; : e

44,3 The confract may also be terminated without fault of the aontraatizrs ;}artzcaiaﬂy ;n one of the foliowing
cases: )

Force majeure, with the prior nofice of the Public Progurement Autho: Jin ihe absence afgarzy responsibility
on the part of the Administration’s co-confractor, without pfe;adzce ta any ccm;aeﬂsa 1 the latter may be
entified to; ’ .

Persistent non-payment for services, )
rReason of public interest. é?
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ARTICLE 45 ; FORCE MAJEURE

In the event of circumstances beyond the supplier's confrol, the Supplier shall only be relieved of his
responsibiliies if he notifies the PPRD NW SW in writing of his intention to evoke circumstances of force
majeure within 15 days of the occurrence of the event The PPRD reserves the right to appreciate the
circumstances of the force majeure.

If the contractor were 10 raise the issue of force majeure, the thresholds below which claims shall not be
atdmitted are:

- Rainfall: 200 millimetres in 24 hours.

- Wind: 40 metres per second,

- Flood: decennial flood fraquency.

ARTICLE 46 : DISPUTES AND LITIGATIONS

Disagreements and disputes resuiting from the execution of this contract may be settied amicably. Where no
amicable solution can be found for a disagreement, if is brought before the competent Cameroontan
jurisdiction. The contract may be terminated as per article 180-183 of Decree NO. 2018/366 of 20th June
2018 to lay down the Public Confracts Code; and the following special conditions:

non-registration of the contract within the required fime-limits;

non-compliance of technical documents;

a delay exceeding fifteen calendar days in the execution of a service order or an unjustified halt of
works exceeding seven {07) calendar days;

a delay giving rise to penalties beyond 10% of the amount of the confract;

refusal to carry over works declared not properly done;

refusal to carry out works notified by service order;

unilateral modification to provisions of the tender file refating to materials and supervisory staff;
replacement of more than 50% of personnel ;

Non-payment of insurance charges.

ARTICLE 47.  DISSEMINATION OF THE CONTRACT

Ten (10) copies of this contract shall be produced at the cost of the confractor and furnished to the Contract
Manager. The Contractor shall put up a visible sign board {{otal height=2,80meters, width=1,20meters, board
thickness=2 5centimeters at 1,20meters above the ground level with poles embedded in concrete) at the
entrance of the site on a place approved by the Project Engineer, bearing the following fext:

ARTICLE 48: LAST:ENTRYINTO FORCE OF THE CONTRACT T
The confract arising from this invitation to tender shall become valid only after it must have-been read and
approved by the Contractor, visa by the Specialized Treasury of PPRD: Yaauncie and. signed by the
Contracting Authority. Its execution shall enter into force upon nofification of ihe Coniractar by the Camractmg

Autharity. _
i

LA
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A- INTRODUCTION.

This specification aims to define the mode of execution of work {o be dene following the norms and approved
standards, according to the documents of the Confract.

The choice of technological options for achieving the proposed work has the sole congern fo ensure a better
functionality of faciiities in compliance with safety rules for the protection of property and persons. It has been
established as a guide fo clarify and supplement the guidance of the estimate and drawings notwithstanding
the terms of the Confract

B-MODE OF EXECUTION OF WORK
General:

For all construction arteries medium voltage, single-phase or three-phase sub-stations, MLV, LV single-
phase and three-phase lines, generator house, thermal electricity production, and security measures and
environmental protection to be observed, they must conform fo the requirements, laws, decrees, orders,
standards, norms and Publications in force in Cameroon and for managemant of the slectricity sector. In
default the texts will be applied in this order:

- The recommendations of the International Electro-technical Committee {IEC Publication);

- The European standards CEN-CENELEC (ENJ;

- The French AFNOR standards;

- The decision of 2th April 1991 laying down the Technical Conditions {o be satisfied by the distribution
of electricity, published in the Official Gazette of the French Republic on May 4, 1991,

- Circular No. 78-79 of 6th July 1978 on the implementation of the Decree of May 26, 1978’

- Standards Approved French NFC;

- rrench UTE standards and in particular;

-G 10-100;

-C10-101;

-C 10 - 200;

- Any other norms recognized in the system {ISC).

All these rules may be modified under the responsibility of the Administration in charge of electricity to
reflect local conditions, knowing that the works will be built to suit the conditions defined below:

- Average temperature: 35° C

- Humidity comrespondent, 98 %

- Exfreme temperature {indoor):

- The Minimum +10°C;

- Max +50° C;

- Exceptional speed winds 180 km/ h;

- Normal speed winds 5 0 35 km/h

Concrete poles shall conform to the standard UPDEA.

* Specific case of mini and micro diesel power plants:

fot
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They are part of the internal electrical installations for power up fo 100 KW {125 KVA). it will often consist of
compact units with low voltage three-phase output or separate elements with a low voltage general controt
board, transformer, three-phase MY outlet,

Documents:

The Warks will be performed according fo the following documents,

- The technical offer of the bidder {detalled technical definition of the consistency of the work and
execution plans,) approved and completed by the project owner

- The attached cost estimates;

- The general administrative terms and conditions applicable to works Contracted on behaif of State:

- The various international standards recognized in the system (IS0} and may apply o the environment
and economic climate of Cameroon;

-The local power authority, safety and environmental protection regulations applicable in Cameroon; The
Confract documents are complementary and must be accepted as a whole, They explain and complement
gach other in order to define the works fo be performed.

All that would be missed by some, but noticed by others and that would be required to complete the work in
accordance with the clear infent of the said Contract documents fo be executed by the Contractor without
additional charges.

MV SINGLE-PHASE OR THREE-PHASE LINE

The single-phase or three-phase antenna will be derived from a phase of the friple phase mainfine. it will be
constructed in 11m concrefe poles, class D and Almelec 34.4 mm2 cable, strefched on arigid glass insulator
mounted on spindle on concrete poles. A derivation is made as a bypass with a fuse that will swing making
the fuse opening visible and easily locate the faults in the line. The works of involve:

- 601001 Supply and instalation of rigid glass insulators including perforated attachment and all
constraints of supply and labor; '

- 601002: Supply and installation of 30kV chain of three insulators;

- 601003 Supply and installation U bolts for insulation chain, including supply and installation
galvanized bolts;

- 601004 Supply and installation of overhead support spindie;
- 601005 Supply and installation "Danger of Death” plate;

- 801006: Supply and installation number plate on concrete poles;

- 601007: Suppiy and installation breakage 70/600;

- 601008: Supply and installation mounting brackets;

- 601009: Supply and installation single-phase fuses cutout including all accessories;
- 601010: Supply and installation of 27 kV surge arrester including caanecﬂon'.
- 601011: Supply and stringing of 34.4mm2 Almelec cable;

- 601012: MV junction and bypass single-phase;

- 601013: Supply and planting simple concrete pole 11m - ciass D
- 601014: Supply and planting twin concrete pole 1im-class D; T
. 100000 Studies and pegging leading to the establishment of an smpiemeﬂtatm ;}ian iﬁ be app{eveti
by the confract engineer; %j - e
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101001: Excavation in natural terrain;

101002: Excavation in semi rocky terrain;

101004: Excavation in rocky terrain;

101005: Construction of concrete foundation

The fuses cutout will be installed from the beginning of each branch; class 2A for the derivation 1 500m
feeding a single fransformer 6A class for long-lead and those supplying several ransformers.

- fn all MVALY transformers (Sizes 3.1A)

Ateach MV/LV transformer is consistently associated surge arrester which determines the level of surge
the transformer {(125KV) can withstand and the nominal voltage is 27 KV.

itis mounted on the same support as the ransformer and connected between one phase and the ground
gircuit,

Transformer substation MV / LV phase

itis expected o be on a class D post in fransit or at the end and instalied with a platform to maneuverin
solid concrete. Work fo be done

- 602001; Supply and installation pigtail BQC 14-250;

- 602002: Supply and installation of two bolts for hanging transformer 16-300;

- 602004: Supply and installation of 25 kVA transformer 17.320 kV/B2;

- 602006; Supply and installation arm bis 70 1 600 for support of pairing;

- 602006: Supply and installation of dischargers;

- 602007: Fixing and connecling surge arrester 27 kV;

. 602008: Setting up and connecting single phase fuses cutout;

- 602011: construction of earth grounding;

. A mechanical protection or gutter fube galvanized piped4d;

. Tube PVCO25 length 2 x 8.8 om;

. insulated copper cable 29 mm2-18m;

. Two copper fittings.

i

- 602013 Making a  grounding type
C, provided with  cable straight and
ievel inciuding:

. A cable 29 mm?2 bare capper in french 0.5 x 0.80 of length equal to 2 x 15m;

. A copper fitting;

- 602020 Full equipment of a post three-phase 25 kVA, 17.32 kV/210V with an earth type 2BH; The
transformer should be new and tested in one of the ENEQ teshng Centers
LV NETWORK SINGLE PHASE OR THREE-PHASE )
Low voltage lines wilt be buiit on simple Sm concrete poles spaced 45m a;ya_ with 4{*25mm2 twisled cable
for the single-phase lines and spaced 40m apart with 3x?0mm2+m?*£€? ;areassembied cable for Three-
phase lines, In case of mixed network MV/LV, the materials will be ‘i’i m paies spased agart wrth a maximum
distance of 45 meters. M R :
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The cables will be assembled in pairs and connected to the terminals of the combined protection in order to
build a cable round rip, so itis electrically 2 x 25mm2 a cable, which allows for long lines in the order of 2 {0
3km fromthe MV /LV.
The works to be done;
- 603001: Supply and installation of alignment support;
- 603002: Supply and installation of anchoring clamp;
- 603003: Supply and installation of all {T D76 4 connections;
- 603004: Supply and installation of anchor arms BOR@12L including a hook 250, an anchoring clamp
27 or AFU PE3 (PE25Y;
- B§03005: Providing and laying stringing 4x25 mm2 Alu twisted cable;
- 603007. Grounding type C cable will work cable, compound cable numbered from G and 1;
- 603008: Supply and planting simple concrete poles 9m class C;
- 603009; Supply and planting twin concrete poles 9mclass C;
- 6030010: Supply and planting of strutted concrete poles 9m class C;
6030011: Supply and fiting end cap on refractable cable pre-assembled or twisted;

HOUSEHOLDCGNNECT!ONS

This is fo cover aerial connections two or four wires. The work involved will include;
- 701001: Connecting household 2 wire 220V;

- 701003 Connecting aerial 2 wire 2 220 V counter or 4'wire- 220/380V counter,
Clearing and pruning
It involves the, cutling and clearing of frees in urban and .areas, including bushes with opening of fransects
10 meters in width.
THE DELIVERIES AND HANDLING
The transportation of material end its handling from the place of supply to the construction site including
distribution of concrete poles o their holes.
DIMENSIONNEMENT DU RESEAU

¥ Réseaux moyenne tension et basse tension
La tension da service du réseau monaphasée est de @ 17,37k

FLECHE POUSSANCE  TTINTENSITE | BOUT CAUTE
Sopms 1 e | FEUTNE | INSTALEE | NOMINALE | RESEAU | TENSION

POSE KVA | (A) PLUSLONG | ADMISSIBLE
Cabletorsade | 0.47m . _ . . 2%
Aly 4x25m? RA20OAm | 20-25KW | % (3801220V)
Cavle amdlec | 0.30M p-6.9580km | 75KVA 20%
3

Portée équivalente en BT : 50~ 60m de maniére & éviter les effefts iongsmdmaux (mxse a I_a terre type copper
weld 3 tous les trois cent métres et un support aprés le iransfannateur) L e

Portée équivalente en MT : 100 - 110m figne sur isolateurs rsg%ﬁes) cabie a me!ec' 34 4mm? © masse
=().258kg/mi ou en cable almélec 54.6mm?. S

F
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Les isolateurs sont en verre rempes de type HT.36 ou HT38 ; les chaines d'isolateurs seront de 3 éléments
pour les lignes 30 kv,

HAUTEUR | MAUTEUR OBSERVAT%ONS}
| PROFONDEUR | HORSOL | HORSOL
SUPPORTS ‘é‘-ﬁsﬁg gmssa ANGLE | “colllES®M) | (TERRAIN | (TRAVERSEE
NORMAL) ROUTE)
. ar =10° Chois poteatx
Poteaux bois | 180 300 \ ?
Alignement 9m simple

Srrvs DAN | DAN H/10 +0.5 6,15m s2om | ZnSme)
Poteaux bois | 570 - 2 : m jumalés
9rvvj DAN |20 #7390 10405 5,15m 8.20m | s angles

Poteaux bois | 1450 ° o Sm contrefichés aux

9mix DAN | 2290DANASTA90Y  Lan 05 | 6.15m 820m | amréls

Poleaux .

. 1000 5 Terrain

bois 1 > 3 60°

oS DAN Dﬁ? 257380 Los05 | 7.95m 10m latériique

Poteaux 1500 o & ane Calage ala

boistimj | DAN | 22OUDANBO"a90% \an .55 | 7.95m 10m pietre siche

v DIMENSIONNEMENT DES QUVRAGES,
Transformateurs

Lapuissance demandée estde P = 54,1 KVA. Compte tenu des perfes dans les réseaux etie degré de chargs
d'un ransformateur normalisé 2 80% cette puissance appelde est de 64,8 KVA soit un fransformateur monophasé de
25KVA,

Cependant, le présent projet prévoit de satisfaire dans un premier temps, uniquement la demande en énergie

-domestique d'une partie de la population du secteur et if aura un iransformateur monophasé de 25KVA.

La desserte en RT-Mono du reste de la Communauté se fera &la suite du présent projet par extension & la demande
des populations bénéficialres.

Coupe-circuits

Les normes prévoient pour le réseau monophasé de plus de S00métres des coupe-Circuits ; Un au point de derivation et
un aufre au niveau du ransformateur,

PROTECTION DU RESEAU ET NORMALISATION,
Ces deux préoccupations doivent étre prises en compte aux raccordements au réseau ENEQ, car cette société insiste
sur Paspect normalisation des équipements et des installations electriques avant tout branchement sur son réseau.
Cette normalisation vise surtout & protéger ef a sécuriser les installations, aingi q-u’é assurer ia fourniture d'une
engrgie de quelite aux consommateurs,
Les recommandations faites dans e cadre de la présente étude sont conformes ai nom’zes en vigueur, i faudra
simplement veiller 2 leur respect el & Vacquisition du matériel électrique répenéan{ a e normes. Ces ;}recmpat ons
justifient les recommencations majeure Ci-apres .
Pose d'un coupe-circuit & expulsion au point de raccordement el a chaqae
réseau en £as de problémes ;
Posa d'un poteau jumelé 3 chaque arrdt deligne ef chaque dérivation ;
Utifisati ﬁn des poieaux rzorma isés e metreg ;mur lest sgnes MT etmi x}{es Qmet{eszg}@u{

%ransfermaieur ;xmr isoler 'des frongons de

ies tmngons BT simples;

enfourant un ﬁ'ansfmmateur



Cable aimélec 1x34 mm? pour la ligne moyenne tension et cable torsadé 4% 25 mm? en aluminium pour le
transport BT,
Les poteaux sont implanies selon le schéma normalisé.
Ligne moyenne tengion ¢t ligne mixte,
Poteau simple (S} de 11métres avec isolateur suspendu et équipement d'ancrage, pour alignement droit et angle
jusqu'a 10°;
Poteau jumel? {J} de 11méires avecisolateur suspendu et equipsment d’ancrage, pour angle enfre 60°
a%0°;
Ligne basse tension
Pofeau simple (S) de Smefres avec console de suspension et pince ¢alignement, pour alignement droit
et angle jusau'a 10°;
Poteau jumelé [J) de Qmetres avec console de suspension & pince d'alignement, pour angle 10° et 45° et pour
dérivations (2 80°).
BAATER?ELS POUR LA MISE EN (EUVRE DU PROJET.
MATERIELS POUR LA MISE EN (EUVRE DU PROJET,
En conformité avec les normes utilisée au Cameroun, les différents types d'assemblage pour le réseay
électrique, sont listés dans ie tableau ci-aprés |
1. POTEAU SIMPLE 11métres EN ALIGNEMENT DROIT {angle jusqu'a 25%

Code MT101
Elément Quantité
Console de Bl
icolataur en verra renforcé

Pelils accessoires {attache, boulon, plaguette gaiva, rondelie)
2. POTEAU SIMPLE 11métres EN ANGLE VERTICAL {angle 25° 2 80%)
Code MT-102
Elément Quantité

Crochet d'ancrage fype queuse de cochon 14 x 450
isolateurs a 3 sléments (suspendu herizontalement)

Pince d'angle

Petits accessoires {ball sockets, roulet, plaguetie galva, rondeile)
3. POTEAU JUMELE {imétres EN ANGLE VERTICAL {angle §0° 3 %%

Code MT-103 Quantité
Element  Crochet d'ancrage type queue de cochon 14 x 450

Isolateurs & 3 éléments {suspendu horizontalement)
Pinge de renvel
Congole de &le
fsolateur en verre renforcé
Petits accessoires (aftache, boulon, plaquetie galvan, mnéet e}
4. POTEAU CONTREFICHE 1métres EN ANGLE VERTICAL {angle plus {ie 96°}
Code MT-104
Elément

Crochet d'ancrage type queue e cochon 14 x 450
isolateurs & 3 sléments {suspendu horizontalement)
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Pince de renvoi
Console de tte
Isolateur en verre renforcé
Pelits accessoires {atlache, boulon, plaquette galvan, rondslie)
Ferrure de contre fichage en acler galvanisé
5. POTEAU HAUBANE 11métres EN ANGLE VERTICALE (angle plus de 20°)

Code MT-105 Quantité
Element  Crochet d'ancrage type queus de cochon 14 x 450

Isotateurs 2 3 eléments {suspendu horizontalement)
Pince de renvoi
Console de téte

Isotateur en verre renforcé

Pelits accessoires {atfache, boulon, plaquette galvan, rondelle) 4
6. POTEAU SIMPLE 9métres EN ALIGNEMENT DROIT {angle jusqu’a 16°)
Code B8T-301

Etément Quantité

Console de suspension 1
Pince d'alignement 1
Pefits accessoires (attache, boulon, plaguette galvan, rondelle) 1

7. POTEAU JUMELE Smétres EN ALJGNEMENT DROIT {angie de 10° 2 459
Code BT-302

Elément Quantité
Console de suspension ‘ 1
Pince d'alignement 1
Pefits accessoires {atfache, boulon, plaguetie galvan, rondeils) 1
8. POTEAU CONTREFICHE 9métres EN ANGLE VERTICAL {angle de 10° 2457
Code BT-303
Elément Quantité

Console d'ancrage
Pince d'ancrage
Pelits accessoires {attache, houlon, plaquetie galvan, rondetie)
Ferrure de conre fichage en acier galvenisé
8, POTEAU JUMELE 9métres DE DERIVATION BT
Code  BT-304

-t LAk B

Efément

Console d’ancrage
Pince d'ancrage __
Pelits acoessoires (atache, boulon, plaguetle galvan,
Conscle de suspension .

Pince d'alignement

10. POTEAU JUMELE 9métres EN ARRET BT e

Code  BT-305 BTN
Element &34 R Quantité

78 ,

e Quantité
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Console d'ancrage
Pince d'ancrage
Pelits accessoires (aftache, boulon, plaguette galvan, rondelie)
Capuchons
Ceinture de fixation
44, MISEALATERRE
Code 81-306
Elément
Connecleur en cuivie 29 m
Conngcleur 3 grifles
Crampe de fixation
Feuifiard de 20 mm
Protecteur mécanigue
Raccord de dérivation alu-cuivie
Tube isolant 1
Piquet terre 1
12. RACCORDEMENT AU RESEAU MT EN ALIGNEMENT {sur transformateur MTH)
Code MT-108
Elément Quantité
Crochet d'ancrage type queue de cochon 14x450
lsolateurs & 3 éiéments {suspendy horizontalement)
Pince de renvol
Conscle de e
{solateur en veire renforcé
Pelits accessaires (aftache, houlon, plaquetie galva, rondelle)
Coupe-circuit & sxpuision
Bras incliné bis
18, TRANSFORMATEUR MONCPHASE EN ARRET + DERIVATION BT
Code MT-108 + BT-304
Elément Quantité
Crochet d'ancrage type queue de cochon 14 % 450 1

Isolateurs & J éléments (suspendu horizontalemant)
Pinve darét 1

Console de ite
isotateur en verre renforcé

Pelifs accessoires (altache, bouion, placuetie galva, rondelle)
Console d'ancrage

Pince d'ancrage

Console de suspension

Pince d'alignement

Parafoudre 27 KV

Transformateur monophasé

Coupe-gircuit & expulsion

Bras nciné b SRR
l% 1
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UNIT PRICE SCHEDULE

Ref R Supply and Labour
o | DESCRIPTION OF WORKS UNT | QIY [ ﬁ;’fri 2T UP in s
100 CONSTRUCTION OF A MEDIUM VOLTAGE THREE PHASE LINE 34.6 mm?* ALMELEC

CABLE
101 Studies and Pegging (Code 10000) KM 13
102 | Excavation works (Code 10001) M 200
103 Concrete pole 11m/300 daN{Code 601014) U 116
i04 Concrete pole 11m/500 daN{Code 601015) U 166
105 S & 1 Rigid glass insulator 30KV (Code 601001} U 320
106 § & 1 Chain of three insulators (Code 601002} U 162
107 S & I Round spindle (Code 304026) U 280
108 S & 1 Flat spindle (Kef 23 001 060 115) 60
109 Metalic cross arm 240cm (Nappe voute simple NVR1Y | U 170
110 Metalic cross bars 340cm (Herse métailique 3.4m) 100
111 S & 1 Ubolt (Code 60113) U 340
12 S& Si.r%ﬁgi.ﬁg 1x34 .6 mm? Almelec cable (Code M 3400
601011) 0
113 Foundation block of concrete (Code 102001) M? 62
S & 1 Polvmeric air break switch 36kV (Ref 23 001
114 060126) IACM U 1
115 S & I Earth plug for Polymeric air break switch 36kV [ U i
116 S & 1 Fuse cutout (Ref 22 001 030038) U 3
117 1 § & I Number plate + Numbering (Code [13013) U 210
118 Anchoring clamp u 82
CONSTRUCTION OF SINGLE PHASE TRANSFORMATION SUB STATIONS EQUIPPED
200 | WITH A H61-25KVA/17.32KV TRANSFORMER
201 S &1 H-61 25 kVA/17.32kV Single phase transtormey | U 2
1202 S & 1 11IM/1000dAN Conerete poles U 2
203 S & 1 Type 2BH earth plug (Ref 23 001 060412} U 2]
S & I Chain of three insulators discharger Ref 23 00/
204 060 115) U 2
208 S & 127kV Surge arrestor (Ref 23 001 060121) U :
206 S & I Fuse cutout {Ref 22 001 050038) U
S & 1 Earth plug for polymeric air break switch 36kV
207 | (Ref23 601 060125) U
8 & 1 Polymeric air break switch 36kV (Ref 23 001 BRI
208 060126) U I IR
300 CONSTRUCTION OF SINGLE PHASE LV LINE WITH 4x25 mm? ALUM!NUM CABLE
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301 Studies and Pegging (Code 10000 KM 45
302 Excavation works (Code 10001) M? 108
303 S & 1 LV suspension clamp (Code 603001} U 83

1304 1 S&ILV tensioning clamyp (Code 603004) U S0
305 S & I Ubolt and Clamp {Code 60113} 8] 16
306 S & I Single 9m wooden poles class C (Code 603008} | U 60
307 S & 1 9M/300 dAN Concrete poles (Code 603009) U 20
308 S & 1 Set of Four LV line taps (Code 3504033} U 16
309 8 & I Warning Plate DM (Code 113012} U 60
310 S & I Number plate + Numbering (Code 113013} U 108
311 S & I pole saver sleeve U40mm U 83

S & Stringing4x25 mm? Aluminum cable (Code
312 112019} ML 4500
313 S & T End caps (Code 112027} U 12
314 Type C earth plug (Code 603007) U 12
400 SUNDRY EXPENSES
401 Site installation and Mobilization of Personnel LS i
402 | Environmental Impact Notice(EIN) LS 1
403 Clearing and Pruning T/RM 15
Transportation of Concrete, Wooden poles, and other TIK

404 Materials 100
405 Connection to ENEQ GRID U 3
406 Test board + circuit breaker 10A/30A U

1407 | Supervision and control by MINEE U
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PROJECT OWNER THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD

FINANCING: PPRD - 2026 PIB

BUDGET HEAD:

2026 FINANCIAL YEAR

DOCUMENT N©. 07: i
BILL OF QUANTITIES AND COST EST MATES;
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BiLL OF QUANTITIES AND COST ESTIMATES
OPEN NATIONAL INVITATION TO TENDER NOOS/ONITIPPRDISTBI2026 OF 02/03/2026 FOR THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGAR! TO NWA
TOWN, PHASE § (30KM), SABONGARI NGOMKOW TO NWA TOWN, DONGA MANTUNG DIVISION,

NORTH WEST REGION
NﬂRef DESCRIPTION OF WORKS UNT QTY | UP TP
100 CONSTRUCTION OF A MEDIUM VOLTAGE THREE PHASE LINE 34.6 mm?
ALMELEC CABLE
101 Studies and Pegging (Code 10000} KM 13
102 Excavation works (Code 10001) M? 200
103 Concrete pole 11m/300 daN{Code 601014) | U 110
104 Concrete pole 11m/500 daN(Code 601015) | U 100
S & 1 Rigid glass insulator 30KV {Code
105 601001) U 320
S & 1 Chain of three insulators (Code .
106 601002 8) 102
107 S & 1 Round spindle (Code 504026) U 280
108 S & I Flat spindle (Ref 23 001 060 115} 60
Metalic cross arm 240cm (Nappe voute
109 simple NVR1) Y 170
110 LMetakc cross bars 340cm (Herse métallique 100
3.4m)
111 S &1 Ubolt (Code 60113) U - 340
112 S & Stringing 1x34.6 mm?* Almelec cable M 3400
' (Code 601011) ' 0
i Foundation block of concrete (Code
113 102001) M 62
S & I Polymeric air break switch 36kV
114 (Ref 23 001 0601263 IACM U 1
115 S & 1 Earth plug for Polymeric air break . :
switch 36kVY ‘
116 S & 1 Fuse cutout (Ref 22 001 0350038} U 3
S & 1 Number plate + Numbering (Code
117 113013) B u 210
118 Anchoring clamp U 82
_ SUB TOTAL 100 S
CONSTRUCTION OF SINGLE PHASE TRANSFORMA’HON SUB S’I’A’I’IGNS
200 EQUIPPED WITH A H61-25KVA/17.32KV TRAN SFORMER
6125 kV N
201 S & T H-61 25 kVA/17.32kV Single phase o 2l 5
transformer ol e
202 S & 1 11M/1000dAN Concrete poles U 2 e o
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. S & 1 Type 2BH earth plug (Ref 23 001
203 060412) plug (K U 2
8 & I Chain of three insulators discharger
204 Ref 23 601 060 115) U 2
S & T 27kV Surge arrestor (Ref 23 001
205 oso1zly { U 2
206 S & I Fuse cutout (Ref 22 001 050038) U 4
S & I Earth plug for polymeric air break
207 switch 36kV, (Ref 23 001 060123) U i
S & 1 Polymeric air break switch 36kV
208 {Ref 23 001 060126) U i
209 SUB TOTAL 200
CONSTRUCTION OF SINGLE PHASE LV LINE WITH 4x25 mm?* ALUMINUM
300 | CABLE
301 Studies and Pegging (Code 10000} KM 45
302 Excavation works (Code 10001 MP 108
303 S & 1 LV suspension clamp (Code 603007} | U 83
304 S & I LV tensioning clamp (Code 603004 | U 50
305 S & I U boii and Clamp (Code 60113) U 16
: S & T Singie 9m wooden poles class C .
306 Code 603008) P v 60
S & 1 9M/7300 dAN Concrete poles (Code
307 §03009) poles ( U 20
108 2585 ;&??2 of Four LV line taps {Code U 16
309 S & 1 Warning Plate DM (Code 113012) U 60
S & I Number plate + Numbering (Code
310 113013) P g U 108
311 S & 1 pole saver sieeve U40mm U 83
8 & Stringing4x25 mm* Aluminum cable
312 (Code {12019} I ML | 4300
313 S & 1 End caps (Code 112027) U 12
314 Type C earth plug (Code 603007) U 12
SUB TOTAL 300
4060 SUNDRY EXPENSES
401 Site installation and Mobilization of LS g o
Personnel v o
402 Environmental Impact Notice(EIN) LS Sl et e
403 Clearing and Pruning TEM | 157
Transportation of Concrete, Wooden poles, | T/K Lo
404 and other Materials M 1004
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405 Connection to ENEQ GRID U 3
406 Test board + circuit breaker 10A/30A i8] 4
407 Supervision and control by MINEE U 1
SUB TOTAL 460

TOTAL EXCLUDING TAXES

VAT (19.25%)

AIR {(2.2%)

NET PAYABLE

TOTAL WITH TAXES

CLOSE THIS BILL AT THE SUM OF: ............ FRAN C CFA
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TENDER FILE

PROJ ECT OWNER THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD

FINANCING: PPRD - 2026 PIB

BUDGET HEAD:

2026 FINANCIAL YEAR

DOCUMENTNe.8
FRAMEWORK OF SUB-DETAIL OF PRiCéS

s
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FRAMEWORK OF SUB-DETAIL OF PRICES

Note relating to the presentation of the sub-detail of prices and taxes

1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an

important element for the evaluation of the quality of the price proposed by a bidder.

itis not necessary to impose a model of preseniation on all bidders, taking into account the great
diversity of software for the determination of sub-details of prices. On the other hand, they must include
the following elements;

a. Detail of the sales coefficient according to the model presented after this note;
b- Costin dry price of the materials provided for the site;

C.

d
&

g

Cost in dry price of the supplies necessary for the site;

Cost of local and expatriate labour;

For each price on the Schedule of prices, a form resulting from points a, b, ¢ and d
above indicating the outputs leading to the unit prices;

The precise sub-defail of lump sums for the installation of the site camp, the carting
in and out of equipment, laboratory and its equipment, development of 2 quarry
{(where need be), ete:

The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Contracting Authority;

h. The sub-detail of dues and taxes,
Z- Presentation framework of the sales coefficient, also called the coefficient of over-heads.
A. Overheads of the site

B. Overheads of the head office

Sales coefficient K = 100/ (100-C)
with C=C1+C2

- Head office overheads wonene
- Finarcial overheads S

- Rigks and profit —

Total c2

elements menticned in point 1 above,

i%
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Description:

. . . Totai . Activities
Q
Price N Daily output Unit quantity Unit * Duration
Daily Paid man-
s
Personnel CATEGORY | N Salary Number days AMOUNT
{Labour) Works Supervisor | man-day
Foreman man-day
Skilled labour man-day
General labour man-day
Total {A}
Equipment Type Unit Daily rate Days Billed | AMOUNT
Total (B}
Materials TYPE Unit Unit Price Consumption | AMOUNT
Total (C)
D Total Direct Cost A+BeC
General site ,
E Expenses 10%
General Head Office 5%
F expenses
G Cost price
H Risk + Profit 10%
Bid price Excluding
P Taxes
Unit Bid price
v Exciuding Taxes
b w
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REPUBLIQUE DU CAMEROUN
PAIK - TRAVAN - PATRIE

A e R

REPUBLIC OF CAMERQON
PEACE -~ WORK ~ FATHERLAND

BRI R

SERVICES DU PREMIER MiNISTRE

Fo Ao Ak Bl

PRIME MINISTER'S OFFICE

AR o R .

COMITE DE PILOTAGE DU PLAN PRESIDENTIEL DE STEERING COMMITTEE OF THE PRESIDENTIAL PLAN FOR THE

RECONSTRUCTION ET DE DEVELOPFEMENT DES REGIONS DU PPRD RECONSTRUCTION AND DEVELOPMENT OF THE NORTH-WEST
NORD-OLEST £T DU SUD-OUEST AND SOUTH-WEST REGIONS
BB R NW ’;sw ARG RRT PR
UPITE DE COORDINATION COORDINATION UNFT

CONTRACT NO ... AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER
NCOSIONIT/PPRDISTB/2026 OF 02/03/2026 FOR THE EXTENSION OF A MEDIUM VOLTAGE
ELECTRICITY NETWORK FROM SABONGARI NGOMKOW TO NWA TOWN, PHASE
¥,DONGA MANTUNG DIVISION, NROTH WEST REGION

Project Owner: THE PREGIDENT OF THE STEERING COMMITTEE OF THE PPRD NW-SW

HOLDER  lindicate name and full address of holdsr]
P.O. Box . Teb Fax
BusinessRegishyNo.__ at

Tanpayer's No.

SURBJECT | Exacution of works;

Lof Mo, : Network

PLACE: SABONGARI TO NWA TOWN, PHASE 1|, DONGA MANTUNG DIVISION, NROTH WEST

- REGION

EXECUTION DEADLINE: § months
AMOUNT IN CFAF:

AT
EVAT
VAT
AR {income tax}
Met o be paid
FINANCING: PPRD 2026
BUDGET HEAD :
SUBSCRIBED ON:
SIGNED OM:
NOTIFIED ON:
REGISTERED ON:

by

o1



Between!
The Government of the Republic of Cameroon, represented by the president of the Steering Commitiee of
the PPRD, hereinafter referred to the “Contracting Authority”

On the one hand,

And

{enterprise}
P.0. Box Tet: Fax:
Business Registry No.

Taxpayer's No.

Represented by M . its General Manager, hereinafter referred o as the “Contractor”

On the other hand,

Agree on the following:

a2



Summary

Partl:  Special Administrafive Conditions (SAC)
Partil: Special Technical Conditions {(STC)
Partlll: Schedule of Unit Prices (SUP)

Part1V: Details or Estimales

Page and last of Contract No. Cor JO/CATBICG00
Awarded after invitation to tender [specify references of invifation fo tender]
With ,

EXECUTION DEADLINE ( )} months

Amount of contractin CFA F:

AT

EVAT

VAT {

AR (1.1 01 5.5 %)

Net to be paid

Read and accepted by the confractor

{place of signature) (date)

35&!?3&11‘9 of Contracting Authority

(place of signature) (date)

Registration
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TENDER FILE

PROJ ECT OWNER: THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD

FINANCING: PPRD - 2026 PIB

BUDGET HEAD:

2026 FINANCIAL YEAR

DOCUMENT N 10 SO AR
MODELDOCUMENTS

g*g; ]
:
s
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DOCUMENT NO 10: MODEL DOCUMENTS
Annex No. 1. Model Declaration of Intention tender
Annex No. 2: Model for Tender Submission
Annex No. 3: Model bid bond
Annex No. 4: Model performance/final bond
Annex No. 5: Model start-off advance bond
Annex No. 6: Moda! Retention fund {performance guarantee)
Annex No. 7: Model of Letter of Submission of the Technical Proposal
Annex No. & Mode! for Planning Framework
Annex No. 9 Model for List of Personnel to be Mobilised
Annex No. 10: Mode! for List of Services Likely fo be Subconfracted
Annex No. 11: Model for CV of Personnel to be Mobilised
Annex No. 12: Model for Candidate’s Reference Tables -
Annex No. 13: Mode! for Description of Methedology and Work Pfan
Annex No. 14: Model for Information Sheet on Essential Equipment
Annex No. 15: Model for Site Visit Declaration o :
Annex No: 16 Model integrity commitment form

by
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Annex No. 1: Model Declaration of Intention tender

COMPANY's LETTER HEAD
(HERE)

DECLARATION OF THE INTENTION TO TENDER

Fiscal stamp

1, the undersigned Mr, . i }
1500

Nationality ...

FUnCion ..o s

Hereby acknowledge receipt of the file for Tender Nofice

----------------------------------------------------------------------------------------------------------------

..............................................................................................................

General Manage; Ce e
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ANNEX NO. 2: MODEL TENDER LETTER FOR SUBMISSION

I {We) the UNCEISIGNEE ... it a s e e st e e n e cetverae s enes
Actinginthecapacity of i inthe name and on behalfof...............

...................................... 8o RO NS e by Vidue of the power vested in
me {us), regident at ... {Town} ..o, , P.OBox......, telephone N°. ... after
having studied all the documents of the fender file relating fo the invitation to Tender N°.
................................... . and after having assessed in my (our} point of view and under my (our)
responsibility the nature and difficulies entailed with the execution of the job, 1 {we} do hereby tender and
commit myself {ourselves) to carry out works for the extension of a medium voltage electricity network from
Sabongari to nwa town, phase Il Donga Mantung division, north west region

in keeping with the terms and condifions of the tender file in return for the sum of........... FCFA
ST Francs) Tofal without Tax+VAT, calculated on the basis of the unit prices stated in the Unit
Price List and the detailed estimates, appended fo this tender. The prices stated are tax inclusive.

| commit myself {we commit curselves) if my (our) ender is retained, fo execute the contract within five
{05} months as from the date of nofification of the award of confract.

| hereby commit myself {(we hereby commit ourselves) to maintain the amount of my {our) tender for a
period of sixiy (60} days with effect from the deadline for submission of hids.

'(we} hareby ;equas% that the amounts due by the Contracting Authority be paid to me (us) in the national currency
{FCFA} in account No.., e Cpened inthe name of .. inthe records of Lo (Bank)

Enclosed with this tender are;

- The price list and the detailed estimates duly filled, daled and signed.
- Cther documents which in keeping with the requirements of the Tender fils must be enclosed with the
tender letler,
Done 8. i O e v

Fiscal stamp
Signaturels)

Bidder{s)
For companies, indicats. v

The company {company or frade name, form, nationality and registered office)

« represented by the undersigned ..o i » (Name, first name and status).
For companies without a legal slalus, indicale: .

4 We, 18 UNGEISIGNBC, ... ecvvvoccevoirrrssrienserires carstonsren s sesss v raociarians B 50

{For sach person. name, first name, company name, nafionalily, locgtion of the seg;siered m‘&a&}“ DS ;
« Constitufed in a group of companies for the exscution of this confract, jolntly commit c:wsez’ms G
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ANNEX NO. 3: MODEL BID BOND

Bark ..o
Reference of quarantes; No...........
Addressed to President of the Steering Committes of the PPRD “Contracting Authority”

Whereas the undertaking hereinafter referred to as the "bidder” has submitted his bid on
for frecall the subject of the invitation to tender], hersinafter referred to as "the bid” and to which
must be aftached a bid bond equivalent fo findicate the amount] CFA francs.

We [name and address of the bank], represented by fnames of signatories],
hereinafter referred fo as "the bank” hereby guarantee payment to the Contracting Authority of the maximum
sum of findicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority,
binding itself, its successors and assignees. '

The conditions of this commitment are as follows:
If the bidder retires his bid during the validity peried provided for in the Tender File;
Or

If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity
period:

« Fails or refuses to sign the contract, even though required to do so;
e Fails or refuses fo furnish the final bond for the contract {final bond} as provided for by the contract;

Wa piedge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred fo above
upon reception of the his first written request, without the Confracting Authority having to justify his request,
given, however, that in his request the Contracting Authority shall note that he is dus the amount he is
claiming because one or the other or both of the above condiion(s) has (have} been fulfilled and he shall
specify which condition{s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Conftracting Authority
for the submission of bids. It shall remain valid up till the thirtieth day inclusive following the end of the deadline
for the validity of bids. Any request by the Contracting Authority to cause it to take effect should reach the
bank by registerad mail with an acknowledgement of receipt before the end of this period of vai’d’ty

This bond shall, for purposes of its interpretation and execution, be subject fo. Camerom faw; Camesaen
courts shall be the only jurisdicions competent to rule on this commitment aad its ccnsequences

Signed and authenticated by the bank at ,0n
[Bank’s signature]
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Annex No. 4: Model performanceffinal bond
BANK 1o eveies oo s vesensmses srrer etrtreneeneens

Referencs of guarantee: No.....coiveee

TO: THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW.
invitation fo Tender No. ..o

PERFORMANCE BOND FOR THE EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK
FROM SABONGAR! TO NWA TOWN, PHASE |, DONGA MANTUNG DIVISION, NORTH WEST REGION.

WEB. o e {Bank) have heen informed that a contract has been signed between
the President of Steering Commitiee of the PPRD NW-SW acting in the capacity of Contracting Authority,
and... e ., acting as contractor FOR the rehabilitation and upgrading of electricity to
three phase frsm fmm sabengan to nwa town, phase |, donga mantung division, north west region.

In compliance with the provisions of Contract N°. ............. , the contractor is bound to present to the
President of Steering Committee of the PPRD NW-SW, Contractmg Authority a performance bond for
the exscution of work, covering security, commitments and other obligations incumbent on the confractor
under the confract, worth 3% of the amount of the contract all taxes inclusive, ie. CFA Francs

..................................................

WE, vt ...{bank} do hereby commit ourselves imevocably and without arguing to
pay to the President of Steering Cemmxttee of the PPRD NW-8W, at his first written request, and three {03)
manths the amount of this bond, that i 10.58Y. oo , all the amounts that the
contractor may owe the Contracting Authority for failing to fulfi tme or more af his obligations under the
contract

The request fo partially or fully stake this guarantee shall be the subject of a registered leiter of justification
with confirmation of receipt and a copy o the contractor clearly stating and supplementing the reasons for

his request. This letter shall be countersigned by the President of Steering Committee of the PPRD NW-SW.
The bank guarantee shall {ake effect as from the date of notification of the confract The original of this

guarantee shall be kept by the President of Steering Committee of the PPRD NW-GW. The guarantee shall
be released within sixty {60) days with eﬁect from the date of provisional acceptance. After this date, the
guarantee shall no longer apply anc d %0 us without express request.

The laws as well as the juri sd:stzc; application f
Cameroon.

i "gz guarantee shall be those of the Republic of

ABONE AL i O e

M MBSSIB). .. v e e

Sigrature(s) & stamps ..., rerrerve e
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Annex No. 5: Model start-off advance bond

Bank .

Reference of guarantee No....ov v
TO THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD NW-SW,
Invitation to Tender Ne, ......oovvienne

BANK GUARANTEE FOR THE REFUND OF THE START-OFF ADVANCE RELATING TO THE
EXTENSION OF A MEDIUM VOLTAGE ELECTRICITY NETWORK FROM SABONGARI TO NWA TOWN,
PHASE §,DONGA MANTUNG DIVISION, NORTH WEST REGION.

Bank; reference, address
We, the undersigned, (bank, address} hereby declare by the present fo guarantee on behalf

of . {the holder] to the benefit of the Project Owner
faddress of the Project Owner]

{the bensficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that [the holder] has not fulfilfed his obligations relating to the reimbursement of the start-off
advance according to the terms of confract No, of relatingto

works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of

the fotal sum corresponding to the advance of [twenty {20} %] of the amount inclusive of all taxes of confract

No. . payable upon nofification of the corresponding Administrative Order that s,
CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance
into the accounts of {the holder] opened in the bank under No.

This bond shall remain in force up tili the reimbursement of the advance in accordance with the BAC.
However, the amount of the bond shall be properiionately reduced on the progressive reimbursement of the
atvance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on
[Signature of the bank]
DONB AL i o B i
Mr (Messs"s)..,_;'i | N
Signaiuregé) & slamps:....
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Annex No. 6: Model Retention fund (performance guaraniee)

Bank:

Reference of the bond: No

Addressed to [indicate the Project Owner]
[Address of Contracting Authority]
Hereinafter referred to as “the Project Cwner”

Wherteas name and address of Supplier] hereinafter referred to "the contractor”, pledged,
in execution of the contract, to carry cut the works of findicate the subject of the works]

Whereas itis stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified]
of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed {o provide the Contractor with this guarantee,

We, [name and address of the bank],
Represented by fnames of signatories] and hereinafter referred to as ‘the
bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsibie to the Project
Owner for a2 maximum amount of

fin figures and letters] corresponding fo [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within 2 maximum deadline of eight (8} weeks upon his simple
written request declaring that the contractor has not fuifilied his contractual obligations or is indebted to the
Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum{s) within the limits of the
amount equal o [percentage below 10 % to be specified] of the total amount of the works featuring in the
finat detafled account, without the Project Owner having o prove or give the reasons nor the motive for the
amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. it shall be released within thirty (30} days from the dale of
the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mail
with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject tcCamema
courts shall be the only jurisdictions competent to rule on this pledge and its _g{;ﬁségpeﬁ?eg

Signed and authenticated by the bank at on
[Signature of the bank]

. Cameroon
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Annex No. 7: Model of Letter of Submission of the Technical Proposal
Bank: Reference, Address

Ye, the undersigned, (Bank, Address), hereby declare by this document that we guarantee, on behalf of
fthe Contractor], for the benefit of the Project

Owner [Project Owner's Address]
(the Beneficiary),

the payment, without objection and upon receipt of the first written request from the Beneficiary, declaring
that fthe Contractor] has failed to fulfil its obligations regarding the reimbursement of the start-
off advance, in accordance with the terms of Contract No. dated goncerning
works [specify the sublect of the works, the tender reference, and the lot, if applicabiel,

for the total amount corresponding o the advance of [twenty (20)%] of the contract amount inclusive of alt
faxes under Contract No, . payable upon notification of the corresponding Administrative
Crder, namely CFAfrancs.

This guarantee shali come inio force and take effect upon the receipt of the said advance in the account of
fthe Contractor] opened at Bank under Account No.

This bond shall remain valid until the advance has been fully reimbursed in accordance with the Special
Administrative Conditions {SAC). However, the bond amount shall be reduced proportionally with each partial
reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

issued and authenticated by the Bank at on
[Signature of the Bank]

!
?}% 162



Annex No. §: Model for Planning Framework
Note on the Presentation of Schedules

The quantities, daily productivity rates, duration of the works, as well as any slowdowns or interruptions, must
be clearly indicated in the schedules.

The financiai schedule, derived from the work schedule, must show, month by month, the forecasted amounts
of the work progress statements by item and cumulatively, taking into account the impact of the rainy
seasons, for both the basic solution and, where applicable, the alternative solution.

WORK SCHEDULE (WORK PRCGRAMME)
A. Specify the nature of the activity

DURATION IN MONTHS(FIVE MONTHS)
T T s Ty
DESCRIFTION OF WORKS 1* Month 2% Mogth 3 Month 4% Month S Ntonth
EXPECTED QUTPUT

1" i i3 Fa ki il FLN E [ A TR O BN F O A R AT
Wk LWk P Wk 3wk powk Dwe D wyr W Wk W P Wk P WR T wk 1 Wk We

Studies and Pegging ——

Site Installation and *
Mobilization

Digging Of Holes S T ST I ——— ———— . S T WS o

' Planting of Poles with ! ’ :
concrete

1 accessories on the new

Transfer cables and

poles

Congrete wixer : i ]

k]

Concrete vibrator

: H H
w N i 1 { H
Dicing machine \ : i

Pick-up ' ' i

AE A R

Assorted hand tools ‘ , ' .

-3 i S

Sand

Gravel

Cemrnt

RS

Water

ey

Project
Engincer/supervisor

Site foreman

Masons

Builder

LA o g W T

General Iabourers
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B. Completion and Submission of Reports

Rapports Date
1. initial Report
2. Progress report
1. First progress report
i, Second progress report
3. ProDraft final report
4. Final report
SPECIALISED STAFF CALENDAR
Staff {in the form of a bar chart) Total
Staff/Month
Nl " Reports to be
ame .
Provided 1 23ussm}a 10 11| 12 oA Office | Land |
Personnel
Head
1 Office
Land
Y4
n
Sub Total
Total
Report to be submitted
Duration of activities

Name
Tifle
Address

ﬁ}*"' 104
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Annex No. 9: Model for List of personnel to be mobilised

DESCRIPTION NAME QUALIFICATION N° OF YEARS FUNCTION
OF EXPERIENCE | TO CARRIED
OuT
TECHNICAL
ADMINISTRATIVE
SUPPORT STAFF
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Likely to be Su

b contracted

YR

[insert the quanti

ty of items to be provi&ed}
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Annex No. 11: Model for CV of Personnel to be mobilised

Posifion: . s

Candzdate s Namé

Employee’'s Name: ..o

Profession: ..o

QuUalifications: ...,

Date of Birth: .

Number of Years of Empioyment by the Ganaidate

Nationality: ...

Membership in Professional Assaczaﬁansiereups e s btk e s s

Specific AHbUONS: ..o

Main Qualifications:

[In approximately haif a page, provide an overview of the employee's fraining and experience most relevant
to their responsibilifies for the mission. indicate the tevel of responsibiliies held in previous assignments,
specifying the date and location]

Education:
[in approximately a quarter page, summarize the employee's university studies and other specialized
education, indicating the names and addresses of attended schools or universilies, with dates of
aftendance, as well as the degrees cbiained ]
Annexes:
« Certified copy of the highest degree and possibly a cerfificate from the relevant professional body
« Availability certificate
Professional Experience;
fin approximately two pages, list the jobs held by the employee since the end of their studies in reverse
chronological order, starting with their current position. For each job, include the dates, name of the

“employer, iob tite, and workplace. For the fast ten years, also specify the type of activities carried out and,

if applicable, the names of clients who may provide references ]
Computer Skills:
[Indicate the level of knowledge]

Languages
[For each language, specify the level of proficiency: poorfaverage/goodiexcelient, in terms of
reading/writing/speaking.]

Certification:

I, the undersigned, hereby certify, to the best of my knowledge, that the information above faithfully reflects
my situation, qualifications, and experience. e

DB oo s T
[Employee's signature and authorized representative of the consy iani]_ :
Day/monthiyear GO

Employee's Name: .. .
Authorized Regfesemaﬁves Name




Annex No. 12: Model for Candidate’s Reference Tables

Services Provided in the Last [Indicate number from 1 to 5] Years That Best lllusirate Your
Qualifications
Using the form below, provide the requested information for each relevant mission that your
companyforganization has obtained by contract, either as the sole company or as one of the main partners
in.a consortium.

Mission Name: Country .

Specialised Personnel Provided by Your
Company/Organisation (Profiles):

Looation |
Number of Employees Who Participated in the Mission:
Client Name.
Address, i
Number of Work Monthe, Duration of the
Mission
Start Date, Completion Approximated Value of Services
Date:

Names of Associated/Pariner Providers: [Number of Work Months of Spectalists Provided by

Associaled Providers

Names and Roles of Responsible Persons {(Project DirectoriCoordinator, Teamn Leader):

Project Descriplion:

Description of the Services Actually Provided by Your Personnel,

Name of candidate:
NB: For each contract named in the above list, are attached the following:

- Photocopy of first and last pages of the contract,

- Photocopy of provisional acceptance minutes and

- Photocopy of final acceptance minutes (as the casemay be).
Done on

Mr {Messrsh.cnnnen,

Signature(s).......... . o
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Annex No. 13: Model for Description of Methodology and Work Plan

Technical Design, Methodology, and Work Plan are the key elements of the technical proposal. It is
suggested to present the technical proposal {maximum of 10 pages, including tables and charts) divided into
three chapters:

aj Technical Design and Methodology
in this chapter, you are advised to explain how you envision the objectives of the mission, the design of the
services, the methodology o execute the activifies and achieve the expected results, and the detalls of these
results. You shoudd highlight the issues to be solved and their importance, and explain the technical design
you will adopt fo address them. Additionally, you should explain the methodclogy you intend to adopt and its
compatibility with the proposed design.

b} Work Plan

In this chapter, you will propose the main activities involved in the mission, their nature and duration,
scheduling, interrelations, milestones (including interim approvals from the contracting authority), and the
dates for submitting reports. The proposed work plan must be compatible with the technical design and
methodology, demonstrate that the terms of reference have been understood, and can be translated into a2
practical work plan. A list of the final documents, including reports, sketches, and tables that constitute the
final deliverables, should be included in this chapter. The staff calendar (4G} must be compatible with the
work schedule (4H).

¢} Organisation and Personnel
in this chapter, you will propose the structure and composition of your team. You will preweie a
disciplines represanted, the name of the lead expert, and & list of the key and sa;;pa‘ pe

i:st of the main
i pmpeseé

%@ 109



Annex No. 14: Model for information Sheet on Essential Equipment

FRAME {"chassis”} | REGISTRATION STATUS
SN DESIGNATION MARK NUMBER & NUMBER QUANTITY {Hired or
HORSE POWER if {if vehicle) owned}
vehicle
1
Z
3
sic

NB: Registration Certificate(s) of vehicle(s) (“Cartes grise”) shall be cerlified by the Competent Authority of the Ministry
of Transport (i.e, af least af Regionaf level by either the Regional Delegate, the Regional Chief of Service for Land
Transport or by the Regional Chief of Service for Administration and Finance).

| the undersigned,

Card Ne issued on

at

Director of this Company called

holder of Nationai Identity
being Managing
{estifies that the above information ig

correct and commit myself to present any of the above equipment and related tools at any given time
requested. As well, any of them must be present at the sile before and during each phase at any
given moment required or requested by the Authorities in charge of control/follow-up of the project |
am tendering for. To this effect are aftached:-

- Registration Certificate(s) of vehicle(s) (“Carfes grise”} certified by the Ccmpeteni Authcnty of the
Ministryof Transpoet,. e
- Certified attestations (lease documents) of commitment between l and the aner{s) of the
squipment/tool(s} in case (s) where | will take on hire. i B :

DN oM ,at

%’t G




Annex No. 15: Model for Site Visit Declaration

LETTER HEAD AND
DATE OF COMPANY/ENTERPRISE HERE

Ref. N v cansncns e Nguti, the (le)
THE MANAGING DIRECTOR

TO WHOM {T MAY CONCERN

Subject: An atfestation of site visit

Lo e .. the undersigned Reoresentalive of the companylenterprise by
name . have the hf}ﬁour‘ to hereby attest having visited the site for for the extension of a
med;um veitage eiectris ty netwcrk from sabongari to nwa fown, phase Hl,donga mantung division, north west
region.

onthisday of i e {0 have an appraisal of the stengths and weaknessss of the site.

in testimony whereof, this aftestation is issued o serve the purpose wherever and whenever need arises.

TESTIEYING SIGNATURE

Signature and name of the Representative of the company (person who carried out the site vistl)

CONFIRMATORY SIGNATURES =~ .-
Signature and name of Managing Director of the Signature & name: a?_ th_a
company and stamp seal




THE SITE VISIT REPORT
[not more than five (05) pages]

LETTER HEAD OF THE COMPANY
{here)

) INTRODUCTION. ... e fo RS babe b e e ra s bnennsens 1aea
TENDER REFERENCE

DATE OF VISIT o
TIME OF WISIT oot

i) COMMENTARY:
iI-1) Nature of the project site................ e tEeeentEe et et aab et en et eb e s ent b et aeireeebeens

.....................................................................................................

................................................................................................

...................................................................................................

..................................................................................................

...................................................................................................

................................................................................................

...................................................................................................

1) AVAILABILITY OF SERVICES (water, electricity, efc)
VY AVAILABILITY OF MATERIAL FOR THE EXECUTION OF THE PROJECT
VI DIFFICULTIES: (v et b b et h et s er et ey pe e .

...............................................................................................

NB: The above commentaries can be proven by pictures af 14 £ DRSO who is
........................ of the company and land mark{s) conspicuously present on the site. The land marks
INCIIAR orvieiccnr i {put names of the conspicuous land marks sife seen at the
project site)

Remark: The pictures are inscribed on the verso page of the last page of this report of site visit.

TESTIFYING SIGNATURE

Signature and name of the Representative of the company
{person who cared out the site visi)

CONFIRMATORY S!GNATURES;

Signature and name of Managing Director
of the company and stamp seal Work Su;}ewaser and stamp sea%
112 T N



REPUBLIQUE DU CAMEROUN

PAIX » ‘FRAVAEL PA?R!E
A G

REPUBLIC OF CAMRERDON
PEACE -~ WORK « FATHERLAND

S s Bk Aol

SERVICES DU PREMIER MINISTRE

Aijesfe desdeak ool el

FRIME MINISTERS OFRICE

Ao RO

COMITE DE PROTAGE DU PLAN PRESIDENTIEL DE STEERING COMMITIEE OF THE PRESIDENTIAL PLAN FOR THE

RECONSTRUCTION ET DE DEVELOPPEMENT DES REGIONS DU PPRD RECONSTRUCTION AND DEVELOPMENT OF THE NORTH-WEST
NORD-GUEST ET DU SUD-OUEST AND SOUTH: WEST REGIONS
e g ) 223 MW ‘(Sw S A R R e
UNITE DE COORDINATION COGRDINATION UNIT

TENDER FILE

PROJECT OWNER THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD

FINANCING: PPRD - 2026 PIB

BUDGET HEAD:

2026 FINANCIAL YEAR

DOCUMENT NO. 11: INTEGRITY CHARTER




The bidder must complete and submit the Integrity Charter as part of their offer, duly addressed to the
Contracting Authority and signed by the authorised representatives responsible for its execution. In the case
of a consortium, all members must subscribe to the charter,

INTEGRITY CHARTER
TITLE OF TENDER:

THE “BIDDER”
TOMrcc e the “CONTRACTING AUTHORITY”

1. We acknowledge and certify that neither we nor any member of our consortium or
subcontractors are in any of the following situations:

1.1) Being subject fo or having undergone bankruptcy, judicial liquidation, cessation of business, or any other
anaiogous procedure of the same nature,
1.2) Having been convicted within the past five years by a final courtruling for offences related to tha awarding
or execution of a contract or framework agreement.
1.3) Having committed a serious professional misconduct in the last five years in connection with the
awarding or execution of a contract or framework agreement.
1.4} Failing to meet our social security confributions or tax obligations as prescribed by iaw.
1.5} Being listed under financial sanctions imposed by the United Nations or any other Technical and
Financial Partner in connection with the awarding or execution of a contract or framework agreement,
1.8) Having provided false declarations in submilting the required information during the fender process.

2. We attest that neither we nor any members of our consortium or subcontractors are in any of
the following conflicts of interest:

2.1} Having controlling shares in the Contracting Authority or being a subsidiary under its conirol, unless the
conflict has been disclosed and resolved to the satisfaction of the Public Procurement Authority.
2.2} Having business or family ties with a member of the Contracting Authority's staff involved in the selection
process or the subsequent monitoring of the contract, unless the conflict has been disclosed and duly
resolved.
2.3} Controlling or being controlled by another tenderer, being under the same corporate control as another
fenderer, receiving or awarding direct or indirect subsidies to another tenderer, having the same legal
representative as another tenderer, or maintaining direct or indirect communication with another tenderer
that would allow access to their respective offers, influence decision-making, or distort compefition.
2.4} Being engaged in a consultancy role that could prove incompatible with our responsibilities under the
Contracting Authority.
2.5) Regarding tenders for works, supplies, or framework agreements:

i. Preparing or being associated with a consultant involved In éraﬁmg speczﬁcaﬁans plans,
calculations, or other competitive bidding documents.

ii. Being or affiliated with a firm hired by the Contracting Authority o supervi:% ar; mcsmtcr centract
execution. S .

3. ¥ we are a public entity or enterprise, we certify that we passass bath egai and fsnanmai
autonomy and operate under commercial law. .
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4. We undertake to promptly notify the Contracting Authority, who will inform the Public
Procurement Authority, of any changes in our situation regarding points 1 to 3 above.
5. inthe process of tendering and executing the contract or framework agreement:
5.1} We have not and will not engage in any deceptive practices {acts or omissions} aimed at deliberately
misleading others, concealing information, coercing or influencing their consent, circumventing legal or
regulatory obligations, or violating internal rules for personal gain.
5.2} We have notand will not engage in fraudulent behaviour contrary to our legal or regulatory obligations
or violate internal policies for Hllicit benefit
5.3) We have not and will not offer, promise, or grant—directly or indirectly—any undue advantage of any
kind fo (i} any person helding a legisiative, executive, administrative, or judicial posifion within the State,
whether appointed or elected, permanent or femporary, remunerated or not, at any hierarchical lavel: (i) any
person exercising public functions, including those in public organisations or enterprises providing public
services; or {iil) any person defined as a public officer, to induce them to perform or refrain from performing
an actin thelr official capacity.
5.4} We have not and will not offer, promise, or grant—directly or indirecly—any undue advantage to anyone
managing or working within a private-secior entity fo induce them 16 act contrary to their legal, contractual,
or professional obligations,
5.5} We have not-and will not engage in any practice that may influence the tender process o the detriment
of the Contracting Authority, including any anti-competitive conduct aimed at restricting access to the confract
or fimiting free market compefition.
6. We, along with our consortium members and subconiractors, authorise the Contracting
Authority to examine the accounting records relating to the awarding and execution of the
contract or framework agreement and submit them for audit by designated officials.

Signature:
Name:

Duly authorised to sign the offer on behalf of:

Date:
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Notice regarding the declaration of commitment {0 social and envirenmental clauses

The fenderer must complete and submit the social and environmental commitment declaration as part of their
offer, addressed to the Contracting Authority and signed by the authorised representatives responsible for its
execution. in the case of a consortium, all members must subscribe to the charter.

TITLE OF TENDER:

THE "BIDDER/ICONTRACTOR"

To Mr. the "Contracting Authority”

In the context of the award and execution of the contract

- We commit to complying with, and ensuring compliance by our consortium members and all subcontraciors,
internationally recognised social and environmental standards, including the fundamental conventions of the
International Labour Organization (ILO) and international agreements on environmental protection, in

alignment with the applicable faws and regulations of Cameroon,

- Additionally, we undertake to implement risk miligation measures regarding social and environmental
impact, as outlined in the environmental and social impact statement provided by the Contracting Authority.

- We, along with our consoriium members and subcontractors, authorise the Contracting Auﬂmﬁy to review
all documents and financial records related to the awarding and execution of the can%rac:t aad ta sui:m;i them
for verification by auditors designated by the ARMP. - SRR

Signature:

Name:
Duly authorised to sign the offer on behalf of:

Date:
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PROJECT OWNER: THE PRESIDENT OF STEERING COMMITTEE OF THE PPRD

FINANCING: PPRD - 2026 PIB

BUDGET HEAD:

2026 FINANCIAL YEAR

DOCUMENT NO. 13: List of banking establishments and f' naﬁ{:aai bodses authmsed
to issue bonds for public contracts i S0
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Afritand First Bank

Banque Aliantique

Banque Gabonaise pour le Financement Infernational (BGFI BANK)
Bangue International du Cameroun pour lEpargne st le Crédit (BICEC)
CITi Bank

Commercial Bank of Cameroon (CBC)

Ecobank

Nationat Financial Credit Bank {NFC)

Societé Camerounaise de Banque au Cameroun (SCB)

Sociéte Générale de Banque au Cameroun {SGC)

Standard Chartered Bank Cameroon

Union Bank of Cameroon (UBC)

United Bank for Africa (UBA)

Crédit Communautaire d' Afrique (CCA}

Bank des PME

Bank Of Africa Cameroun {BOA Cameroun)

La Regionale Bank

BANGE BANK CAMEROUN (BANGE CMR}

Ii- insurance companies

whoek L0 OO OB O B O3 DO

e, {02

Chanas assurances

Activa Assurances

Atlantique Assurances SA.
Zénithe Insurance S.A.
Pro-Assur S.A.

Aréa Assurances S.A

Bénéficial General Insurance S.A.
CPAS.A

Nsia Assurances S.A.
SAAR S.A.
Saham Assurances S.A
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CRITERIA AND SUB CRITERIA FOR THE EVALUATION OF OFFERS

- MAIN ELIMINATION CRITERIA

Description

| YES |

Eliminatory criteria regarding the administrative file

Faiture 1o produce, after the deadline of 48 hours following the opening of bids, a document in the
administrative file that is deemed to be non-compliant or missing (except the bid bond)

YES

NO

Absence or non-compliance of a stamped Bid bond at the tune of CFAF 2,500,000 with the handwritlen
note, accompanied by the receipt from the Deposits and Consignments Fund (CDEC) (these documents
should be submitted as one file).

NB: A caution produced which does not have 2 link with the tender file is considered as absent.

YES

NO |

.

Eliminatory criteria regarding the technical file

YES

NO

Absence of the sworn statement for not having abandoned contracts during the iast three year.

YES

NO

e

Absence of a dated and signed commitment statement to comply with environmental and social clauses.

YES

NO

Absence of the site visit cerlificate duly signed on honour by the bidder's representative, as well as the
site visit report in accordance with the attached template, accompanied by colour photographs.

YES

NO

Non-respect of 80% of the essential criteria.

YES

NO

Absence of a signed and dated infegrity charter,

YES

NG

Absence of own or hired minimum equipment.

YES

NO

Eliminatory criteria regarding the financial file

incomplete financial file (Absence of a detailed BOQ, Unit Price and Detailed Unit Price Schedule).

. Omission in the unit price of a quantified unit price.

YES

NO

Eliminatory criteria regarding the administrative file

1.

False declaration, fraudulent manosuvres or falsified documents.

I EVALUATION GRILL

YES

NO

GENERAL PRESENTATION OF THE OFFERS

i
»

| Table of Sections separated using colour dividers {not white) contents

| YES |

NO

EXPERIENCE OF THE COMPANY AND REFERENCES

General experience: Must have al least two references of the company In electrificaion projects for
the last 5 years. (First page and last page of previous confracts +minutes of acceptance signed).

YES

NO

Specific experience: Must have at least one reference of the company in rural electrification project for
the last b years. (First page and last page of previous contracts +minutes of acceptance signed).

Specific experience: Must have executed similar projects with a minimoum cumulative amount of CFAF

-+ 100,080,000 concerning the construction of electrification project {first page and last page of previous

contracts +minutes of acceptance signed),

OWN OR HIRED MINIMUM EQUIPMENT

Heavy Equipment (Mobilization & Civil Works) -~

Crane Truck {Camion-grue): For the franspert, supply, and planting of the ?Em anﬁ i’im meia c po%

4x4 Pick-up Truck: For site supervision and rapid transport of technicians.

Pneumatic Rock Breaker/Jackhammer (Brise-roche): Mandatory for the excavaﬁo'n ef hetes Eﬂ reﬂky
soil.” R ;

Mechanical Earth Augers (Tariéres): For standard hole excavation.
: Specialized Electrical Equ;pment
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Stringing Equipment (Matériel de déroulage). Includes cable puliers, rollers, and tensioning jacks
specifically for the 54.6mm? and 70mm® preassembled aluminum cables.
Hydraulic Crimping Tool {Presse hydrauligue): For connectors and terminals on the MVILV lines.
Transformer Handling Gear: Chain blocks or hoists to mount the H81-160KVA transformer.
Grounding Resistance Tester (Tellurométre): To ensure the network safety and earthing compliance.
MVILV PPE & Safety Kits:insulating gloves, poles, and voltage detectors {VAT) for testing the 30KV
lines.
1. Small Tools & Site Logistics
Climbing frons/Spikes (Griffes) & Safety Harnesses: For manual interventions on metallic poles.
Ladders & Scaffolding; Suitable for electrical work.
Concrete Mixer: For securing the pole foundations {concrete setting).
8. | Hand Tools: Wire cutters, wrenches, and specialized pliers for aluminum cable assembly.
EXPERIENCE OF PERSONNEL
Key personnel:
Project Engineer:
9. | Must be at least a Senior Electrical Engineer with at least 7 years’ experience in electrical works, The
Proiect Engineer must present a certified Master's degree in Electrical Engineer. An aftestation or
certificate of registration with the National Order.
10. | Must have taken part in execution of three (03) simifar works projects as Project Engineer/Project
Manager.
Waorks Supervisor:
11, | Must be an Electrical Engineer with at least 5 years’ experience in electrical works. Must present a
certified Bachelor Degree in Electrical Engineer.
12. { Must have taken partin the execution of three (03) similar works projects as Works Supervisor,
Field Technician:
13. | Must be a Technician with at least a Diploma in electricity and at least 5 years in similar works. Must
present a certified Diploma in elecirical works,
14, | Must have taken partin the execution of three (03] similar works projects as Technician.
Other personnel:
15, | Site clerk: At least 5 years' experience in electrical works. Must hoid at least Advanced Level or | YES | NO
equivalent. Reference of personnel fo be ulilized (CV) and certified certificate (s).
METHODOLQGY FOR THE EXECUTION OF WORKS,
16. | Detalled execution plan as per the fimeframe in the tender file YES | NO
17. | Review of works to be executed
18. | Proof of mastery of the zone of execution of the works. Provide references of works executed.in the
North West and South West Regions. :
FINANCIAL CAPACITY OF AT LEAST . & S
18. | Provide proof of ability to pre-finance from a recognized financial or banking msﬁtuam appm\fed" y f:he 4 Y-__ES NO |
Ministry in charge of Finance. ) fle
ACCEPTANCE OF THE CONDITIONS OF EXECUTION OF THE ?RGJECT i |
20. | Special technical clauses initialled on all the pages and last page dated and sxgned thh;ametaﬁcﬁ_. -;:;,;;YES NO |
‘read and approved”. - 3
21. | Special administrative clauses filled and initialled on all the pages and last page dated and stgned w:th YES | NO |
annotation “read and approved”.
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