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PREFACE

This model tender file has been prepared by the Public Contracts Regulatory Agency (ARMP) and put into
force by the Authority in charge of public contracts, for Project Owners and Delegated Project Owners
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for the award of works contracts through invitation to tender.

It includes:
Document No.O Letter of invitation to tender (where applicable)
Document No.1 Tender Notice (AAQ)
Document No.2 General Regulations Governing Invitations to Tender (RGAQ)
Document No.3 Special Regulations Governing Invitations to Tender (RPAO)
Document No.4 Special Administrative Clauses (SAC)
Document No.5 Special Technical Clauses (STC)
Document No.6 Unit Price Schedule framework
Document No.7 Detailed Quantity and Estimate Framework
Document No.8 Framework of Sub-Details of Prices
Document No.9 Contract Model

Document No.10 Model of Forms to be Used by Bidders
Appendix No. 1: Model of Declaration of Intention to Tender
Appendix No.2: Model of Bidding Letter;
Appendix No.3: Model of Bid Bond;
Appendix No.4: Model of Final bond;
Appendix No.5: Model of Start-off Advance bond;
Appendix No.6: Model of Performance Bond (Retention Bond);
Appendix No. 7: Model of Technical Proposal Bidding Letter
Appendix No. 8: Model of planning framework
Appendix No.9: Model of List of staff to be mobilised
Appendix No.10: Model of Form of Services that may be Sub-contracted;
Appendix No.11: Model of CV of Staff to be mobilised
Document No.11 Integrity Charter Form
R Model form of Declaration commitment to Comply with Social and Environmental
Clauses
Document No.13 Visa of Maturity or any Proof of Preliminary Studies
B e List of banking Institutions and financial Bodies Authorised to Issue Bonds for Public

Contracts.

Document No. 15. Online Bidding Procedure

[N.B: This facilitation document, prepared by ARMP and put into force by the Authority in charge of
Public Contracts Authority, shall be considered as an outline aimed at helping the Project Owners and

Delegated Project Owners to prepare their Tender Files.

For the proper use of this document, it is imperative to refer to information notes, footnotes and examples
contained therein. It is available at the Head Office and Regional Centres of the Public Contracts

Regulatory Agency (ARMP) and the soft version on (hitp://www.publiccontracts.cm and www.armp.cm)
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platforms.

After insertion of specific details in the indicated places and suppression of non-appropriate alternative
provisions, the document can be used once the Project Owner or the Delegated Project Owner is sure there

is no contradiction nor conflict between the clauses.
The following general instructions must be respected by users of this document:

a. Special information such as the name of the Project Owner or the Delegated Project Owners and the
address for the withdrawal of the Tender File (TF) must feature in the Tender Notice and in the Special
Regulations Governing Invitations to Tender. The final document must not include blanks and alternative

provisions;

b. Footnotes or those in ifalics in the tender notice, the Special Regulations (RPAO), the Special
Administrative Conditions (SAC), the schedule of prices and quantities are instructions or guidelines which
the Project Owner or the Delegated Project Owner must follow. The final document must not contain any

footnote;

¢. Forms included in document No. 10 must be filled by the bidder and footnotes which appear there are to

be preserved because they contain instructions for the bidder;

d. Quadlification criteria of candidates and evaluation criteria of bids as well as the various methods of
evaluation featuring in the General Regulations must be the subject of profound examination to retain in

the SRIT only those applicable to the consultation under consideration;

e. It is worth recalling that Tender Files for some specific works take precedence over this document if they

are prepared and enforced in accordance with the regulations in force.
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DOCUMENT No.O:

LETTER OF INVITATION TO TENDER




Note on pre-qualification of candidates

A pre-qualification procedure may be carried out for major or complex works or equipment, with a

view to launching a restricted invitation to tender.

In this case, the Project Owner or Delegated Project Owner is bound to call for an expression of interest in
compliance with the model prepared by ARMP and put into force by the Authority in charge of Public

Contracts, in order to prequalify candidates who should bid for the invitation to tender concerned.

The pre-qualification carried out by the Project Owner or the Delegated Project Owner results in a

shortlist that is used as the basis for launching the consultation.

At the same time with the publication of this list, letters of invitation to tender are addressed to the
retained candidates and the final version of the tender file, hard and soft copies, made available to

them.



DOCUMENT No. 1
TENDER NOTICE (AAO)




Note on the tender notice

The tender nofice drafted in English and French furnishes the information needed by the potential
candidates to decide whether to acquire or consult the Tender File (TF) in order to eventually make an

offer. In contains notably bids evaluation criteria.

As it is o general scope document, the information contained therein must conform to the information
contained in other documents of the Tender File and, especially with the information in the Special

Regulations Governing the Invitation to Tender.

Note relative a 'Avis d’Appel d’Offres

UAvis d'Appel d'Offres, rédigé en frangais et en anglais, fournit les renseignements dont les
soumissionnaires potentiels ont besoin pour consulter ou décider d'acquérir le Dossier d’Appel d'Offres
(DAO), en vue de présenter une offre le cas échéant. Il contient notamment les critéres d'évaluation des

offres.

Picce de portée générale, les informations contenues dans I'Avis d'Appel d'Offres doivent concorder
avec celles fournies par les autres piéces du Dossier d’Appel d'Offres et, en I'occurrence, le Réglement

Particulier de I'Appel d'Offres.
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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER IN EMMERGENCY PROCEDURE
N°06/ONIT/BATIBOCOUNCIL/BCITB/2026 OF 26/02/2026 FOR THE EXTENSION OF
ELECTRICITY TO ATANGHA AND GUNDEGE QUARTERS, BATIBO SUBDIVISION, MOMO
DIVISION OF THE NORTH-WEST REGION.

FUNDING: MINEE - PUBLIC INVESTMENT BUDGET
Exercise 2026

1. Subject of the invitation to tender
Within the framework of the 2026 Public Investment Budget, the Mayor of Batibo Council, Project
Owner, on behalf of the Republic of Cameroon, hereby launches an Open National Invitation to tender,
for the Extension of electricity to Atangha and Gundege quarters, Batibo Subdivision, Momo Division
of the North-West Region. It is a one lot call for tender.

2. Nature of works
Works comprise especially:

v" Construction of a MV/LV mixed three phase line with existing 3x34.4mm? Almelec and
3x70mm?2+1NP+2EP Aluminum cables covering a distance of 1,200m;

v’ construction of a three-phase transformation substation equipped with H61-160KVA
30KV/B2 transformer;

v Construction of three phase LV line with 3x70 mm2 +1NP+2EP preassembled aluminum ca-
ble and covering a distance of 1,200m;

v" The Sundry expenses will consist of Clearing and pruning 7m width on each side of the net-
work, Transportation of wooden poles, materials and workers.

3. Tranches/Allotment
The works are subdivided into one lot defined here below: Extension of electricity to Atangha and
Gundege quarters.
4. Estimated cost
The estimated cost of the operation following preliminary studies is forty million (40,000,000) FCFA.
5. Estimated execution deadline
The maximum time frame provided for by the Project Owner for the execution of works subject of this
invitation to tender is four (04) calendar months for each lot. This time frame shall run from the date of
notification of the administrative order to commence the services.

6. Participation and origin
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Participation in this invitation to tender is restricted to all Cameroonian companies and business enter-
prises selected within the framework of a categorisation concerned that are in compliance with the
Cameroon laws.

7. Funding
The works under this invitation to tender shall be financed by Public Investment Budget MINEE 2026
financial year(s), budget head N°

8. Bidding method
The submission method selected for this consultation is online.

9. Bid bond

Each bidder must include in his administrative documents, a hand-endorsed bid bond, issued by a finan-
cial body or institution approved by the Minister in charge of finance to issue bonds for public contracts
and whose list appears in document 14 of the Tender File (TF), of an amount of eight hundred thou-
sand (800,000) CFA francs. It is not more than 2 % of the estimated cost of the contract all taxes inclu-
sive (ATI), in accordance with the Order in force] and valid up to thirty (30) days beyond the initial
date limit of the validity of bids. 'The absence of the bid bond issued by a first-rate bank or financial
body of first category authorised by the Minister in charge of Finance to issue bonds for public con-
tracts shall cause the immediate rejection of the offer. A bid bond submitted but that does not have
any relation with the consultation concerned shall be considered as absent. The bid bond presented by
a tenderer at the bid opening session shall not be accepted.

10. Consultation of Tender File
The hard copy of the file may be consulted free of charge during working hours in the services of the Pro-
ject Owner at BATIBO Council (SIGAMP service), P.O. Box, telephone, fax, e-mail) as soon as this notice
is published. It may equally be consulted online on the COLEPS platform at the following addresses:
http:/ /www.marchespublics.cm and http: //www.publiccontracts.cm on the ARMP website (www.armp.cm).

11. Acquisition of Tender File

The hard copy version of the file may be obtained from Batibo Council Office Secretariat SIGAMP
service, P.O. Box, telephone, e-mail)] as soon as this notice is published against payment of a non-
refundable sum of sixty-six thousand (66,000) CFA Francs in accordance with the regulations in
force, payable at the CAS- ARMP Special Account.

It is equally possible to obtain the electronic version of the Tender File by downloading it free of
charge through the addresses indicated above. However, online submission is subject to the payment of
Tencer File purchase fees

12. Submission of bids
Each offer drafted in English or French in seven (07) copies including the original and six (06) copies
marked as such, should reach the Batibo Council Office Secretariat not later than 20/03/2026 at 10:00
noon local time and should carry the inscription:

<< OPEN NATIONAL INVITATION TO TENDER IN EMMERGENCY PROCEDURE
N°06/ONIT/BATIBOCOUNCIL/BCITB/2026 OF 26/02/2026 FOR THE EXTENSION OF
ELECTRICITY TO ATANGHA AND GUNDEGE QUARTERS, BATIBO SUBDIVISION, MOMO
DIVISION OF THE NORTH-WEST REGION.>>

“To be opened only during the bid-opening session”



13. Admissibility of bids

The administrative documents, the technical offer and the financial offer must be placed in separate
envelopes and submitted in a sealed envelope.

e The Project Owner shall not accept:

e Bids bearing information on the identity of the tenderers;

e Bids submitted after the closing date and time for submission of bids;

e Bids non-compliant with the bidding method;

e Envelopes without indication on the identity of the Invitation to Tender;

e Failure to comply with the number of copies specified in the RPAO or offer in copies only;
Any incomplete offer in accordance with the prescriptions of the Tender File shall be declared inadmissible.
Especially the absence of a bid bond issued by a financial body or institution approved by the Minister in
charge of Finance to issue bonds for public contracts or the failure to comply with the model documents of
the Tender File shall lead automatically to the rejection of the bid without any other procedure. A bid bond
submitted but not relating to the consultation concerned shall be considered as absent. A bid bond present-

ed by a bidder during the bid opening session shall not be accepted.

14. Opening of bids

The bids shall be opened in single phase and shall take place on 20/03/2026 at 11:00 am local time by
the Project Owner Tenders Board in the conference hall of the BATIBO Council. Only tenderers may attend
this opening session or be represented by a person of their choice, duly authorised, even in case of a group
of enferprises.

Under pain of being rejected, the required administrative documents must be submitted in originals or true
copies certified by the issuing service or the relevant administrative authority, in accordance with the provi-
sions of the Special Regulations Governing the Invitation to Tender. They shall be no later than 3 (three)
months old from the original deadline for the submission of tenders or must have been issued after the date
of signature of the Tender Notice.

In case of absence or non-conformity of a document in the administrative file during the opening of bids,
after a forty-eight (48) hours deadline granted by the Board, the file shall be rejected.

15. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

16. Eliminatory criteria
The eliminatory criteria include:
s Absence of bid bond at the opening of bids;

e Failure to submit, beyond the forty-eight (48) hours deadline after the opening of bids, a doc-
ument of the administrative file deemed non-compliant or absent (except the bid bond);

® False declarations, fraudulent schemes or forged documents;

e Failure to comply with 36/48 essential criteria referring to the qualification threshold of technical
bids;

® Absence of the sworn statement for not having abandoned contracts during the last three years;

e Failure to comply with bids file format;

o Absence of a quantified unit price in the financial offer;

e Absence of grading(categorisation) certificate if applicable;

® Absence of an element in the financial offer (submission, BPU, DQE);

e Absence of integrity charter dated and signed;
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¢ Absence of the dated and signed commitment statement to comply with environmental and so-
cial clauses.
NB: Depending on the specificity of the service, other relevant criteria may be added when drafting the
Tender File
17. Essential criteria
The essential criteria for the qualification of bidders shall focus especially on:
e Presentation of bid;
e Bidder's references;
¢ Financial capacity; (Access to a line of credit or other financial resources, turnover, certificate of
financial solvency);
e Personnel qualification and experience;
e Logistics means,
e  Methodology.
This evaluation will be done in a binary way (yes) or (no) with an acceptable minimum of 36/48
(75%) of the essential criteria taken in account.

18. Award of contract
The Project Owner shall award the contract to the bidder whose bid meets the required technical and
financial qualification criteria and whose offer was evaluated as the lowest by including as the case
may be, the rebates proposed. The maximum number of lots a candidate may be awarded is one.

19. Maximum number of lots:
A candidate may tender for one or several lots, but cannot be awarded more than one lots.

20. Duration of validity of bids
Bidders shall remain committed to their bids for 90 days from the initial deadline set for the submission

of bids.

21. Further information
Additional information may be obtained during working hours from BATIRO Council (SIGAMP service),
P.O Box, telephone, fax, e-mail or online on the COLEPS platform via http://www.marchespublics.cm

and http://www.publiccontracts.cm.

22. Fight against corruption and malpractices

For any denunciation of corruption attempt practices, facts or acts, please call the National Anti-
Corruption Commission (NACC) on 1517, the Authority in charge of Public Contracts (MINMAP)
For information call Tel: Phone: (237) 679204915/677980303

Email: batiboruralcouncil@amail.com Website: www.bstibocouncil.org o, ~y T
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r of BATIBO Cg

e Authority in charge of Public Contracts
e ARMP

© Project Owner concerned, if applicable;
e Chairperson of the TB concerned;

o Notice board/file
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AVIS D’APPEL D’OFFRES

AVIS D'APPEL D'OFFRES NATIONAL OUVERT EN PROCEDURE DU URGENCE
N°06/AONO/COMMUNEBATIBO/CIPMCA/2026 DU 26/02/2026/2026 POUR LES
TRAVAUX D’EXTENSION DE L'ELECTRICITE AUX QUARTIERS ATANGHA ET GUNDEGE,
ARRONDISSEMENT DE BATIBO, DEPARTEMENT DE LA MOMO, REGION DU NORD-OUEST.

Obijet de I'Appel d'Offres

Dans le cadre de I'exécution du Budget 2026, le Maire de la commune de BATIBO, Maitre d'Ouvrage
lance un appel d'offre national ouvert pour les travaux d'extension de I'électricité aux quartiers
Atangha et Gundege, Arrondissement de BATIBO, Département de la Momo, Région du Nord-OQuest.

Consistance des travaux
Les travaux comprennent notamment :

- Construction d'une ligne mixte Moyenne Tension/Basse Tension triphasée sur une distance de
1,200m avec cables Almelec 3x34,4mm2 existant et Aluminium préassemblé
3x70mm?2+1NP+2EP;

- Construction d'un poste de transformation triphasé équipé d'un transformateur H61-
160kVA/30kV/B2 ;

- Construction d'une ligne Basse Tension triphasée sur une distance de 600m avec du cable
I'Aluminium préassemblé 3x70mm?+1NP+2EP;

- Les prestations diverse comprennent:
o Abattage et élagage de 7m sur chaque coté du réseau.
o Transport des poteaux bois, matériels and ouvriers.

Tranches/Allotissement
Les travaux sont subdivisés en un seul lot ci-aprés définis : d'extension de I'électricite aux quartiers
Atangha et Gundege.

Co0t prévisionnel
le colt prévisionnel de l'opération & lissue des études préalables est de quarante million
(40,000,000) francs CFA.

Délai prévisionnel d’exécution

Le délai maximum prévu par le Maitre d’Ouvrage pour la réalisation des travaux, objet du présent
appel d'offres est de quatre (04) mois calendaires pour chaque lot. Ce délai court & compter de la
date de notification de 'ordre de service de commencer les prestations.

Participation et origine

La participation au présent appel d'offres est ouverte & toutes les sociétés et entreprises de droits
camerounais retenues dans le cadre d'une catégorisation.
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Financement
Les travaux objet du présent appel d'offres sont financés par BIP MINEE de I'exercice 2026 sur la
ligne d'imputation budgétaire N°...........

Mode de soumission

Le mode de soumission retenu pour cette consultation est en ligne. Toutefois, lorsque les deux possibilités
sont ouvertes, un soumissionnaire ne peut utiliser & la fois le mode en ligne et le mode hors ligne.

Cautionnement de soumission

Chaque soumissionnaire doit joindre & ses piéces administratives un cautionnement de soumission, ac-
quitté a la main, délivrée par un organisme ou une institution financiére agréée par le Ministre chargé
des finances pour émettre les cautions dans le domaine des marchés publics dont la liste figure dans la
piece 14 du DAQO dont le montant s'éléve & huit cent mille (800,000) FCFA, et valable jusqu'a trente
(30) jours au-deld de la date initiale de validité des offres. L'absence de la caution de soumission déli-
vrée par une banque de premier ordre ou un organisme financier de premiére catégorie autorisé par
le Ministere chargé des Finances & émettre des cautions dans le cadre des marchés publics, entrainera
le rejet pur et simple de I'offre. Une caution de soumission produite mais n'ayant aucun rapport avec la
consultation concernée est considérée comme absente. La caution de soumission présentée par un sou-
missionnaire au cours de la séance d'ouverture des plis est irrecevable.

Consultation du Dossier d'Appel d'Offres

Le dossier physique peut étre consulté gratuitement dans les services du MO aux heures ouvrables au
Secrétariat de la Commune de BATIBO (service (SIGAMP), BP, téléphone, fax, e-mail) dés publication
du présent avis. Il peut également étre consulté en ligne sur la plateforme COLEPS aux adresses
http://www.marchespublics.cm et hitp://www.publiccontracts.cm sur le site internet de I'ARMP

(www.armp.cm).

Acquisition du Dossier d'Appel d'Offres

La version physique du dossier d'appel d'offres peut étre obtenue au Secrétariat de la Commune de
BATIBO (service (SIGAMP) dés publication du présent avis, contre versement d'une somme non rembour-
sable des frais d'achat du DAO de soixante-six mille (66,000) Francs CFA, payable & dans le
Compte spécial CAS- ARMP.

Il 'est également possible d'obtenir la version électronique du dossier par téléchargement gratuit aux
adresses sus indiquées pour la version électronique. Toutefois, la soumission par voie physique ou
électronique est conditionnée par le paiement des frais d'achat du DAO.

Remise des offres
Pour la soumission hors ligne, I'offre en sept (07) exemplaires dont un (01) original et six (06) copies
marquées comme tels, devra parvenir Secrétariat de la Commune de BATIBO, au plus tard le
20/03/2026 & 10h00, heure locale et devra porter la mention :

“Avis d’Appel d’Offres N°06/AONO/COMMUNEBATIBO/CIPMCA/2026 DU 26/02/2026 POUR

LES TRAVAUX D’EXTENSION DE L’ELECTRICITE AUX QUARTIERS ATANGHA ET GUNDEGE,
ARRONDISSEMENT DE BATIBO, ARRONDISSEMENT DE BATIBO, DEPARTEMENT DE LA MOMO,
REGION DU NORD-OUEST.
A n'ouvrir qu'en séance de dépouillement"

Recevabilité des plis
Les piéces administratives, I'offre technique et I'offre financiére doivent &tre placées dans des enve-
loppes différentes séparées et remises sous pli scellé.

Seront irrecevables par le Maitre d'Ouvrage :




o Les plis portant les indications sur l'identité du soumissionnaire ;
e Les plis parvenus postérieurement aux dates et heures limites de dépét ;
e Les plis non-conformes au mode de soumission.

o les plis sans indication de l'identité de I'Appel d'Offres ;

e Le non-respect du nombre d’exemplaires indiqué dans le RPAO ou offre uniquement en copies ;

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. Notamment I'absence de la caution de soumission délivrée par un organisme ou une
institution financiére agréée par le Ministre en charge des finances pour émettre les cautions dans
le domaine des marchés publics ou le non-respect des modéles des piéces du Dossier d'Appel
d'Offres, entrainera le rejet pur et simple de I'offre sans aucun recours._Une caution de soumission
produite mais n'ayant aucun rapport avec la consultation concernée est considérée comme absente. La
caution de soumission présentée par un soumissionnaire au cours de la séance d'ouverture des plis est

irrecevable.

Ouverture des plis

L'ouverture des plis se fait en un temps et aura lieu le 20/03/2026 & 11h00, heure locale, par la Com-
mission de Passation des Marchés du Maitre d’Ouvrage dans la salle de conférence de la Commune de
Batibo sise & Batibo.

Seuls les soumissionnaires peuvent assister & cette séance d'ouverture ou s'y faire représenter par une
seule personne de leur choix diment mandatée méme en cas de groupement d'entreprises.

Sous peine de rejet, les piéces du dossier administratif requises doivent &tre produites en
originaux ou en copies cerifiées conformes par le service émetteur ou I'autorité administrative
compétente, conformément aux dispositions du Réglement Particulier de I'’Appel d'Offres. Elles
doivent dater de moins de trois (03) mois ou avoir été établies postérieurement a la date de
signature de I'avis d’Appel d’Offres

En cas d’absence ou de non-conformité d’'une piéce du dossier administratif lors de I'ouverture
des plis, aprés un délai de 48 heure accordé par la Commission, l'offre sera rejetée.
Critéres d’évaluation

Les offres seront évaluées selon les principaux critéres suivants :

15.1 Critéres éliminatoires
Il s'agit notamment :
5 de 'absence du cautionnement de soumission & l'ouverture des plis;

= de la non -production au-deld du délai de 48 h aprés 'ouverture des plis, d'une piéce du
dossier administratif jugée non conforme ou absente lors de I'ouverture des plis, (excepté le
cautionnement de soumission);

®  des fausses déclarations, manceuvres frauduleuses ou des pieces falsifiées ;

" du non-respect de 36/48 critéres essentiels au seuil de qualification des offres techniques ;

®  de I'absence de la déclaration sur I'honneur de non abandon des chantiers au cours des trois
derniéres années ;

= du non-respect du format de fichier des offres ;

= |'absence d'un prix unitaire quantifié dans I'Offre financiéere ;

5 de I'absence de |'attestation de catégorisation ;

*  de I'absence d'un élément de I'offre financiére (la soumission, les BPU, le DQE) ;

®  de I'absence de la charte d'intégrité datée et signée ;

= de l'absence de la déclaration d'engagement au respect des clauses environnementales et
16
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sociales datée et signée ;

15.2. Critéres essentiels
Les criteres essentiels & la qualification des soumissionnaires porteront & titre indicatif sur :

" la présentation de l'offre ;

" les références du soumissionnaire ;

* le service aprés-vente (disponibilité des piéces de rechange, atelier de réparation, personnel

technique), (non applicable) ;
* la capacité financiére (I'accés & une ligne de crédit ou autres ressources financiéres, le chiffre
d’affaires, attestation de solvabilité financiére).

®* la qualification et I'expérience du personnel

® les moyens logistiques

* |a méthodologie
Atiribution
Le Maitre d'Ouvrage ou le Maitre d'Ouvrage Délégué attribue le marché au soumissionnaire ayant
présenté une offre remplissant les critéres de qualification technique et financiére requises et dont
I'offre est évaluée la moins-disante en incluant le cas échéant les remises proposées. Le nombre maxi-
mum de lots dont le candidat peut étre attributaire est d'un (01).
Nombre maximum de lots :
Un candidat peut soumissionner pour plusieurs lots, mais ne peut étre attributaire de plus d'un lot.
Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 90 jours & partir de la date limite ini-
tiale fixée pour la remise des offres.
Renseignements complémentaires
Les renseignements complémentaires peuvent &tre obtenus aux heures ouvrables & [service (SIGAMP),
numéro de porte, BP, téléphone, fax, e-mail] ou en ligne sur la plateforme COLEPS aux adresses
http: //www.marchespublics.cm et http://www.publiccontracts.cm. ou tout autres moyens de communica-

tion électronique indiqué par le Maitre d'Ouvrage.

Lutte contre la corruption et les mauvaises pratiques

Pour toute dénonciation pour des pratiques, faits ou actes de corruption ou faits de mauvaises
pratiques, bien vouloir appeler la CONAC au numéro 1517, I'Autorité chargee des Mcrches Publics

(MINMAP) For information call Tel.: Phone: (237) 679204915/577980307 Fon T _‘  RAAY DS
Email: batiboruralcouncil@®amail.com Website: www. oarvuo..ounu/o'o ‘}-'( — AI\D B ¥ i B
DU :,‘ BATIBO

Copies :

Autorite chargée des Marchés Publics (MINMAP)
ARMP

Maitre d'Ouvrage ou MOD concerné, le cas échéant ;
Président CPM concerné

Présidents de CCCM, le cas échéant ;
Affichage chrono
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DOCUMENT No. 2

GENERAL REGULATIONS OF THE INVITATION TO
TENDER (RGAO)

Note relating to the General Regulations of the Invitation to Tender

The purpose of document No. 2 is to provide bidders with the information they need to
prepare offers in compliance with the conditions laid down by the regulation in force.
It also provides information on the submission of bids, the opening of tenders, the

evaluation of bids and the award of the contract.
This document includes model articles that shall not be modified.
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General Regulations Governing the Invitation to Tender

A. Generalities

Article 1: Subject of the consultation

1.1.  The Project Owner or Delegated Project Owner as defined in the Special Regulations
Governing the Invitation to Tender (RPAO) hereby launches an invitation to tender for the execution of
the works described in this Tender File and briefly defined in the RPAO.

The name, identification number and number of lots, subject of the invitation to tender feature in the
RPAO.

1.2, The bidder retained or the successful bidder shall complete works within the provisional time
limit indicated in the RPAO and which runs, except otherwise stipulated in the SAC, from the date of
notification of the Administrative Order to commence works.

1.3.  In this Tender File, the term ‘day’ stands for working day, except calendar days expressly
specified in the Public Contracts Code.

Article 2: Financing

Works source of financing subject of this invitation to tender shall be specified in the RPAO.

Article 3: Ethical Principles

3.1. Public sector employees, bidders and contract holders, as well as any other person involved in
whatever capacity in the public contracts award, execution and regulation chain shall be subject to the
provisions of the laws and regulations forbidding corruption, fraudulent schemes, collusive, coercive or
obstructive practices, conflicts of interest, insider trading, and complicity.

In this respect, they subscribe to the integrity charter, the model of which is attached to this Tender File
(Document No.10)

By virtue of these principles, the Project Owner or Delegated Project Owner:

a. defined, for the purposes of this clause, the expressions as follows:

i. Whoever offers, gives, solicits, or accepts any form of benefit to influence the action of a public
employee during the award or execution of a contract shall be guilty of “corruption”

il. Whoever deforms or distorts facts to influence the award or execution of a contract shall
be indulging in “fraudulent schemes”.

iii. Two or more bidders who connive to artificially keep bid prices at a level not commensurate
with those which would result from competition shall be guilty of “collusive practices”;

iv. Whoever harms persons or damages their property or makes threats against them,
directly or indirectly, to influence their actions during the award or execution of a contract
shall be indulging in “coercive practices”

v. “Conflict of interest” means any situation wherein the holder of a contract or the supervisor of
public contracts award and /or execution procedures may derive direct or indirect benefits from
a contract concluded by the Project Owner or the Delegated Project Owner, any transfer, or
any situation in which he has enough personal interests to compromise his impartiality in the
discharge of his duties or which may adversely affect his judgement.

vi. Complicity means:




- The omission or negligence to carry out controls or to give the prescribed technical opinion;

- Intentional omission to inform the Project Owner or the competent authority of irregularities
noted in the discharge of his duties.

vii. Whoever commits acts aimed at destroying, falsifying, altering or concealing evidence on which an
investigation is based or any misrepresentation made to investigators, or any threat, harassment, or
intimidation against a person for purposes of preventing him from revealing information relating to an
investigation or the continuation thereof, shall be indulging in “obstructive practices”.

b. He shall reject any award proposal if there is evidence that the proposed successful bidder, directly
or through an agent, is guilty of corruption, conflict of interest, and collusion or has indulged in
fraudulent schemes, collusive, coercive, or obstructive practices in connection with the award of this
contract.

3.2. The Authority in charge of Public Contracts may, as a precautionary measure, take a decision to
ban any bidder or the Administration’s contracting partner from bidding for a period not exceeding 2
(two) years for influence peddling, conflict of interest, insider trading, complicity, fraud, corruption, or
production of fraudulent documents in his bid, without prejudice to the criminal proceedings that could
be initiated against him.

3.3. The Authority in charge of Public Contracts may take a decision banning public sector actors
found guilty of violating the provisions of the Public Contracts Code from participating in public
contracts award and execution monitoring for a period not exceeding 2 (two) years.

Article 4: Candidates allowed to compete

4.1. Apart from the restricted invitation to tender, which is open to all candidates selected at the
end of the pre-qualification procedure and/or those selected in accordance with the categorisation
indicated beforehand in the tender notice and recalled in the RPAO, as a general rule, the tender is
open to all tenderers, provided that they meet the following eligibility requirements:

a. A bidder (including all members of a group of enterprises and all subcontractors to the bidder) must
be from an eligible country, in accordance with the Financing Agreement, if applicable;

b. A bidder (including all members of a group of enterprises and all subcontractors to the bidder) must
not be in a situation of conflict of interest under pain of being disqualified for all tenders in which
he/she participated. A tenderer may be deemed to be in a situation of conflict of interest under the
following conditions:

i. is associated or was associated in the past with an enterprise (or a subsidiary of this enterprise)
which provided consultancy services for the design, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender;

ii. s, in the context of the same tender, the legal representative of another tenderer;

ii. Participates in more than one tender in the same call for tenders, especially, either individually or
as a member of a group of companies, or as a subcontractor in a tender while being an individual
tenderer or member of a group of companies. A supplier may be listed as a subcontractor in
several tenders, but only as a subcontractor.

iv. Is affiliated with a group or entity that the Project Owner or Delegated Project Owner has
recruited or is about to recruit to participate in the control;

v. The Project Owner or Delegated Project Owner participates in the capital of the bidder in such a
way as to compromise the transparency of public contracts award procedures;

c. A public law corporate body if it demonstrates that it is (i) legally and financially autonomous (ii)
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managed according to the rules of private accounting and (iii) not under the supervisory authority of
the Project Owner or Delegated Project Owner, unless expressly authorised by the Authority in charge
of Public Contracts.

d. Civil society organisations and public establishments, provided that the prices proposed are competi-
tive, that is, they have been determined (i) by considering all the direct and indirect costs contributing
to the formation of the price of the service covered by the contract and (ii) that they have not benefit-
ed, in the determination of this price, from advantages arising from the resources allocated to them by
virtue of their public service missions.

4.2. The call for tenders is open or restricted according to the specifications of the RPAO to all
candidates who meet the following conditions:

a. not be in a state of judicial liquidation or bankruptcy;

b. not be subject to any of the prohibitions or disqualifications (forfeitures) provided for by the laws
and regulations in force, whether national or international;

¢c- has subscribed to all declarations provided for by the laws and regulations in force.

4.3. To submit an electronic bid via COLEPS or any other electronic communication medium indicated
by the Project Owner, the candidate or bidder must be registered on the said platform and possess a
valid electronic certificate.

4.4. If the invitation to tender is restricted, the consultation is open to all candidates selected at the
end of the pre-qualification procedure and/or to those selected within the framework of the
categorisation previously indicated in the invitation to tender and reiterated in the RPAQ.

Atticle 5: Building materials, materials, supplies, equipment, and authorised services

5.1. The Contractor's building materials, materials, supplies, equipment and services to be supplied
under the Contract must not come, as the case may be, from countries featuring on the list provided for
in the RPAO.

5.2. Within the meaning of Article 5.1 above, the term “originate” shall designate the place where the
goods and services grow, are extracted, cultivated, produced or manufactured, transformed,
assembled or imported.

Article 6: Documents establishing bidder qualification

6.1. As an integral part of their offer, bidders must:
a. submit a power of attorney making the signatory of the bid to commit the bidder;

b. provide documents enabling to establish the qualification of the bidder according to the list provided
for in Article 13 of the RGAO and including, especially, all the information (complete or update
information included in their request for pre-qualification which may have changed in the case where
the candidates took part in pre-qualification) requested from bidders in the RPAO.

Information relating to the following points shall be requested if need be:
l. the production of an extract of balance sheets showing the turnover and the results;
ii. access to a credit line or availability of other financial resources;
iii. The executed contracts;
iv. List of key personnel;

v. Availability of indispensable equipment;
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vi. The grading certificate for service providers of the building and public works sector, where
applicable.

6.2. Bids presented by two or more associated enterprises (joint contracting) shall meet the following
conditions:

a. The offer must include for each of the enterprises, all the information listed in article 6.1. above. The
Special Regulations shall specify the information to be provided by the group and the information to
be provided by each member of the group;

b. The offer and the contract must be signed in a way that is binding on all members of the group;

c. The nature of the group (joint or several as required in the Special Regulations) must be specified
and justified, with the production of a copy of the group agreement in due form;

d. The member of the group designated as representative shall represent all the group of enterprises
vis-ai-vis the Project Owner or Delegated Project Owner in the execution of the contract;

e. In case of a several group, the co-contractors shall share the sums which are paid by the Project
Owner or Delegated Project Owner into a single account. In case of a joint group, the tasks for each
member must be specified and each enterprise shall be paid by the Project Owner or Delegated
Project Owner into his own account.

6.3. Bidders should equally present sufficiently detailed proposals to demonstrate that they conform to
the technical specifications and execution time-limits referred to in the RPAQO.

6.4. Bidders seeking to benefit from a preference margin must provide all the information required to
prove that they meet the eligibility criteria described in Article 33 of the RGAOQ.

Article 7: Visit of works site

7.1. The bidder is advised to visit and inspect the worksite and its environs and obtain by himself and
under his own responsibility, all the information which may be necessary for the preparation of the bid
and the execution of the works. This visit, when required in the RPAO, must be sanctioned by a
certificate of site visit signed following a sworn declaration by the tenderer, giving a description of the
site as well as observations on the works execution conditions. The related cost of the site visit shall be
borne by the bidder.

7.2. The Project Owner or the Delegated Project Owner shall be required to authorise the bidder and
his employees or agents to enter the premises and the land for the said visit but only on the express
condition that the bidder, his employees, and agents release the Project Owner or Delegated Project
Owner, his employees and agents of any liability that may result from the visit.

The Bidder shall remain liable for death or personal injury, loss or damage to property, costs and
expenses incurred as a result of this visit.

7.3. The Project Owner or the Delegated Project Owner may organise a visit to the works site during
the preparatory meeting to draft the bids mentioned in Article 19 of the General Regulations
Governing the Invitation to Tender (RGAO).

B. TENDER FILE

Article 8: Content of Tender File

8.1. The Tender File shall describe the works subject of the contract, sets procedures for the consultation
of enterprises and specifies the terms of the contract. Besides the addendum (addenda) published in
accordance with Article 10 of the General Regulations Governing the Invitation to Tender, it shall also
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include the following documents:

Document No.O Letter of invitation to tender (in case of restricted invitations to tender)
Document No.1 Tender Notice (AAQ)

Document No.2 General Regulations Governing the Invitation to Tender (RGAQO)
Document No.3 Special Regulations Governing the Invitation fo Tender (RPAO)
Document No.4 Special Administrative Clauses (SAC)

Document No.5 Special Technical Clauses (STC)

Document No.é Unit Price Schedule

Document No.7 Detailed Quantity and Cost Estimate Schedule

Document No.8 Schedule of Sub-Details of Prices

Document No.9 Contract Model

Document No.10 Model of Forms to be Used by Bidders
Appendix No. 1: Model of Declaration of Intention to Tender

Appendix No.2: Model of Bidding Letter;

Appendix No.3: Model of Bid Bond;

Appendix No.4: Model of Final Bond;

Appendix No.5: Model of Start-Up Advance Bond;

Appendix No.6: Model of Performance Bond (Retention Bond);

Appendix No. 7: Model of Technical Proposal Bidding Letter

Appendix No. 8: Model of planning framework

Appendix No.9: Model of list of staff to be mobilised

Appendix No.10: Model of Form of Services that may be Subcontracted;

Appendix No.11: Model of CV of staff to be mobilised
Document No.T1 Integrity Charter Form
Document No.12 Declaration Statement to Comply with Social and Environmental Clauses
Document No.13 Visa of maturity or any proof of Preliminary Studies to be filled in by the Project
Owner or Delegated Project Owner, the availability of funding or budgetary head
Document No.14 List of banking institutions and financial bodies authorised to issue bonds for

Public Contracts.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to provide all the information requested and prepare a bid in compliance
with all aspects of the said file.

Article 9: Clarifications on the Tender File and petitions

9.1. @) Any bidder who wants to obtain clarifications on the Tender File may make a request to  the
Contracting Authority in writing or by electronic mail (telecopy or e-mail) at the Project Owner or
Delegated Project Owner's address indicated in the RPAO or via COLEPS. However, the
Contracting Authority shall reply in writing or by electronic mail or through COLEPS or any other
mean of electronic communication indicated in the TF to any request for clarification received at
least 14 (fourteen) days prior to the deadline for the submission of bids.

9.1.b). A copy of the Contracting Authority’s response indicating the question asked but not mentioning
the author is addressed, within a maximum of 5 (five) days, to all bidders who bought the Tender File

9. 2. Any bidder who feels aggrieved may file a petition with the Project Owner or the Delegated
Project Owner.

In the event of restricted invitation to tender;

a) During the prequalification phase, the petition may bear on requests for review of bidding condi-
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tions and prequalification or for review of the decisions or deeds taken and published by the Project
Owner or the Delegated Project Owner during the prequalification procedure.

b) Candidates shall have five (5) working days prior to the date of submission of applications and five
(5) working days after the publication of prequalification results to file their petitions to the Project
Owner or the Delegated Project Owner, with copy to the Authority in charge of public contracts and
the public contracts regulatory body.

¢) this petition shall not be suspensive.

9.3. Where the invitation to tender is the procedure selected, the petition must be submitted between
the publication of the tender notice and the opening of bids:

a) to the Project Owner or Delegated Project Owner with copy to the Authority in charge of Public
Contracts and to the public contracts regulatory body;

b) it should reach the Project Owner or Delegated Project Owner no later than fourteen (14) working
days before the bid opening date;

c) The Project Owner or Delegated Project Owner shall have five (5) days to respond. A copy of the
response shall be forwarded to the Authority in charge of Public Contracts and to the body in charge
of the regulation of public contracts.

d) in case of disagreement between the petitioner and the Project Owner or Delegated Project Owner,
the petitioner shall refer the petition to the Petitions Review Committee.

e) the petition shall not be suspensive.

Article 10: Modification of the Tender File

10.1 The Project Owner or the Delegated Project Owner may, at any moment prior to the deadline
for the submission of offers and for any reason, be it at his initiative or in response to a request
submitted by a bidder, modify the Tender File by publishing an addendum.

10.2. Any addendum thus published shall become an integral part of the Tender File, in accordance
with Article 8.1 of the General Regulations Governing the Invitation to Tender and must be
communicated in writing or made known to all the bidders who bought the Tender File or through
COLEPS or any other mean of electronic communication indicated by the Project Owner in the TF.

10.3. In order to give bidders enough time to take account of the addendum in the preparation of their
offers, the Project Owner or the Delegated Project Owner may postpone as it is necessary, the
deadline for the submission of offers, in accordance with the provisions of Article 22.2 of the RGAC.

C. PREPARATION OF OFFERS

Article 11: Tender fees

The candidate shall bear all costs related to the preparation and presentation of his bid. The Project
Owner or Delegated Project Owner shall in no way, be responsible for these costs nor pay for them
whatever the evolution or outcome of the invitation to tender procedure.

Article 12: Language of offer

The bid as well as any correspondence and document exchanged between the bidder and the Project
Owner or Delegated Project Owner shall be drafted in English or French. Additional documents and the
forms provided by the bidder may be written in another language on condition that a precise
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translation into either English or French, done by a professional translator, concerning the bid is
included; in which case for reasons of interpretation, the translation shall be authentic.

Article 13: Constituent documents of the bid

13.1. The bid presented by the bidder shall include the documents detailed in the Special Regulations
Governing the Invitation to Tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file
It includes:
a. 1. All documents attesting that the bidder:
- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees, royalties or deductions of whatever nature;
- is not winding up or bankrupt;

- is not the subject of an exclusion order or disqualification (forfeiture) provided for by the law in
force at the national and international level;

a.2 The bid bond established in accordance with the provisions of Article 17 of the General
Regulations Governing the Invitation to Tender (RGAOQO);

a.3 the written document empowering the signatory of the bid to commit the bidding legal entity, in
accordance with the provisions of Article 6(1) of the RGAO.

b. Volume 2: Technical bid
It includes:
b.1. Information on qualification

The Special Regulations specify the documents to be provided by bidders to justify the qualification
criteria mentioned in Article 6(1) of the Special Regulations Governing the Invitation to Tender,
especially the references of the company, the equipment and list of personnel.

b.2 Methodology

The Special Conditions of the invitation to tender specify the constituent elements of tenderers’ technical
proposal especially: @ methodological statement on an analysis of the works and specifying the
organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), subcontracting, HIMO approach, as the case may
be, etc.).

b.3 Proof of acceptance of the conditions of the contract

The bidder shall submit duly initialled, filled and signed copies of the administrative and technical
documents governing the contract, namely:

i. The Special Administrative Conditions (SAC);

ii. The Special Technical Conditions (STC).

b.4 Comments SAC and STC (optional)

Bidders shall make comments on the technical choices of the project and possible proposals.
b.5. the integrity charter

b.6. the commitment declaration to comply with social and environmental clauses

27



i

HTEEPE

¢. Volume 3: Financial bid
It comprises elements that help to justify the cost of the works, namely:

c.1 The submission itself, in original, prepared in accordance with the attached model or standard form,
stamped at the current rate, signed and dated;

c.2 The unit price schedule duly filled;

c.3 detailed cost estimate and quantities duly filled;

c.4 The price sub-detail and/or the breakdown of the all-in prices;
c.5 The provisional payment schedule, if applicable.

Bidders shall use the standard forms or documents provided for in the Tender File, subject to the
provisions of Article 17.2 of the RGAO regarding other possible bid bond forms.

13.2. The RPAO indicate how long proposals must remain valid from the date of submission. During this
period, bidders must keep the proposed specialised staff available for the assignment. The Project
Owner or Delegated Project Owner shall make everything possible to complete the negotiations within
this time limit. If the latter wishes to extend the period of validity of the proposals, candidates who do
not consent to such an extension are free to refuse such extension.

Article 14: Offer price

14.1. Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in Article 1.1 of the General Regulations Governing the Invitation to Tender, based on the
price schedule and the detailed quantity and cost estimates as well as the unit price sub detail and
breakdown of all-in prices presented by the bidder, as appropriate.

14.2. The bidder shall fill the unit prices and totals of all items on the price schedule and detailed
quantities and estimates.

14.3. Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder for the future Contract or on
any other ground, thirty (30) days prior to the time limit for the submission of bids, shall be included in
the prices and in the total amount of the bid presented by the bidder.

14.4. If a price revision/updating clause is provided for in the contract, the date of the establishment
of the initial price, as well as the price revision/updating conditions for the said price must be specified.
Any contract whose execution duration is at most one (1) year shall not be subject to price revision.

14.5. All unit prices with quantities must be justified by sub-details established in accordance with the
structure proposed in document No.8 of the Tender File.

14.6. Tenderers shall indicate the rebate granted in their tenders. Furthermore, they shall specify the

conditions for the application of this rebate.

Article 15: Offer and settlement currencies

15.1. In case of international invitations to tender, offer currencies shall follow the provisions of either
Option A or Option B below, the applicable option being that retained in the Special Regulations
Governing the Invitation to Tender.

15.2. Option A: The amount of the bid is entirely expressed in national currency.

The amount of the bid, the unit prices of the price schedule and the prices of the detailed quantities and
estimates are entirely presented in CFA francs in the following manner:
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a. Prices shall be entirely presented in national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the appendix to the bid
the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies, without
exceeding the maximum of three currencies of member countries of the funding institution of the
contract.

b. The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an appendix to the bid in compliance with the specifications of the Special
Regulations. These rates shall be applied for any payment under the contract so that the retained
bidder does not bear any exchange risk.

15.3. Option B: The amount of the bid is directly presented in national and foreign currency

The bidder shall present the unit prices of the price schedule and the prices of the detailed quantities
and estimates in the following manner:

a. The prices of inputs necessary for the works which the bidder intends to buy in the Project Owner or
Delegated Project Owner's country shall be in CFA francs as specified in the Special Regulations and
called “national currency”

b. The prices of inputs necessary for works which the bidder intends to buy out of the Project Owner or
Delegated Project Owner's country shall be in the currency of the country of the bidder or of the
currency of an eligible member country widely used in international trade.

15.4. The Project Owner or Delegated Project Owner may request the bidders to explain the needs in
national and foreign currencies and to justify that the amounts included in the unit and total prices and
indicated in the appendix to the bids are reasonable; to this end, a detailed statement of their needs
in foreign currencies shall be provided by the bidder.

15.5. During the execution of works, most of the foreign currencies to be paid as part of contract
amount may be revised by mutual agreement between the Project Owner or Delegated Project Owner
and the contractor so as to take into account any modification that occurred in foreign currency needs
under the contract.

Article 16: Validity of offers

16.1. Bids must remain valid during the period stated in the Special Regulations from the date of
submission of bids set by the Project Owner or Delegated Project Owner, in application of Article 22 of
the Special Regulations. A bid valid for a shorter period shall be considered by the Tenders Board as
not compliant, unless the validity period of the bid bond is compliant. In this case, the tenderer shall be
given forty-eight (48) hours to submit a new tender letter.

16.2. Under exceptional circumstances, the Project Owner or Delegated Project Owner may seek the
bidder's consent to extend the validity time limit. The request and the responses that will be given shall
be in writing (or by telecopy). The validity of the bid bond provided for in Article 17 of the General
Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend
the validity of his offer without losing his bid bond. A bidder who consents to an extension shall not be
required to modify his bid nor be authorised fo do so.

16.3. Where the contract does not include a price revision clause and that the period of validity of
offers is extended by more than sixty (60) days, the amounts payable to the bidder retained shall be
updated by application of the related formula featuring in the request for extension that the Project
Owner or Delegated Project Owner shall address to bidder(s).

The updating period shall run from the date of overrun of the sixty (60) days to the date of nofification
of the contract or the Administrative Order for the start of execution of works by the retained bidder,
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as specified in the Special Administrative Conditions. The updating effect shall not be considered for
purposes of evaluation of bids.

Article 17: Bid bond

17.1. In application of Article 13 of the General Regulations, the bidder shall provide a bid bond of
the amount specified in the Special Regulations and which shall become a full part of his offer.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be
authorised by the Project Owner or Delegated Project Owner. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time limit
requested by the Project Owner or Delegated Project Owner and accepted by the bidder, in
accordance with Article 16 (2) of the RGAO.

For services under Jobbing Orders, certified cheques and bank cheques shall be accepted as bid bond.

17.3. Any offer without an acceptable bid bond shall be rejected by the Tenders Board as incomplete.
The bid bond of associated enterprises must be established in the name of the representative
submitting the offer.

17.4. The offers of bidders who are not retained (with the exception of the copy meant for the public
contracts regulatory body) shall be returned within fifteen (15) days after publication of the award
result. Tenders not withdrawn within this period may be destroyed, without any claim being made.

17. 5. The bid bond of the tenderers who are not retained shall be returned upon publication of the
award results.

17.6. The bid bond of the successful bidder shall be released as soon as the latter would have signed
the contract and provided the required final bond.

17. 7. The bid bond may be seized:
a. if the bidder withdraws his bid during the period of validity;
b. if the bidder retained:

i. defaults in his obligation to subscribe the contract in application of Article 38 of the General
Regulations;

ii. defaults in his obligation to provide the final bond in application of Article 39 of the General
Regulations;

iii. refuses to receive notification of the contract.

Article 18: Variant bidders’ proposals

18.1. Where the works can be executed within variable provisional execution deadlines, the Special
Regulations shall specify these deadlines and shall indicate the method retained for the evaluation of
the completion deadline proposed by the bidder within the deadlines provided for. Offers that
propose deadlines beyond those specified shall not be considered as not being in conformity.

18.2. Except in the case mentioned in Article 18.3 below, bidders wishing to offer technical variants
must first give figures on the basic solution of the Project Owner or Delegated Project Owner as
described in the Tender File and provide in addition all the information which the Project Owner or
Delegated Project Owner needs for « complete evaluation of the proposed variant, including the
plans, calculations, technical specifications, sub-details of prices and proposed construction methods and
all other useful information. Where necessary, the Project Owner or Delegated Project Owner will

examine only the technical variants of the bidder whose bid compliant with the basic solution has been
evaluated as the lowest bid.
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18.3. When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the
technical specifications. The Tender File should clearly specify how the variants shall be taken into
account for the evaluation of bids.

Article 19: Preparatory meeting to the establishment of bids

19.1. Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold on the date and at the place indicated in the Special Regulations.

19.2. The subject of the preparatory meeting shall be to provide clarifications and answers fo any
questions that may be raised at this stage.

19.3. As much as possible, the bidder is requested to submit any question in writing to reach the Project
Owner or Delegated Project Owner at least one week before that preparatory meeting. The Project
Owner or Delegated Project Owner may not respond to questions received too late. In this case, the
questions and answers shall be transmitted according to the modailities set in Article 19(4) below.

19.4. The minutes of the meeting, including the attendance sheet, the text of the questions asked, and
the answers given, including answers prepared after the meeting, shall be forwarded immediately to
all those who bought the Tender File. Any modification of documents of the Tender File listed in
Article 8 of the RGAO which may prove to be necessary at the end of the preparatory meeting shall
be done by the Project Owner or Delegated Project Owner by publishing an addendum in accordance
with the provisions of Article 10 of the General Regulations, as the minutes of the preparatory meeting
cannot serve this purpose.

19.5. The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall
not be a reason for disqualification.

Article 20: Form, format and signature of the offer

For offline submission,

20.1. The bidder shall prepare an original of the constituent documents described in Article 13 of the
General Regulations in a volume clearly indicated ‘ORIGINAL'. In addition, the bidder shall submit, for
each volume, the number required for each in the General Regulations, bearing the indication “COPY".
In case of discrepancy between the original and the copy, the original shall be authentic.

20.2. The original and copies of the bid must be typed or written in indelible ink (photocopies including
in scanned format shall be accepted in the case of copies) and shall be signed by the person(s) duly
authorised to sign on behalf of the bidder, in accordance with Article 6(1a) or 6(2c) of the General
Regulations, as the case may be. All the pages of the bid containing alterations or changes must be
initialled by the signatory (ies) of the bid.

20.3. The bid shall bear no modification, suppression or alteration unless such corrections are initialled
by the signatory(ies) of the offer.

For electronic submission.

20.4 The offer should be submitted by the bidder on the COLEPS platform or on any other electronic
means of communication specified by the Project Owner in the Tender File. A back-up copy of the
tender recorded on a USB key or CD/DVD must be deposited in the offices of the relevant PO/DPO or
CA in a sealed envelope clearly and legibly marked "back-up copy" and with the tender references
within the specified time limit.

20.5. The offers, together with the required documents, are put together in electronic files and

grouped according to their administrative, technical and financial nature. However, administrative

31



o

.

documents are entered into COLEPS by the issuing structures.

20.6 The file formats chosen for the submission of offers via COLEPS must be common formats that
are widely used in the professional sector comprising the operators likely to be interested in

the consultation, for better exploitation.

20.7. Documents transmitted in the COLEPS platform are electronically signed by using a certificate.

D. SUBMISSION OF OFFERS

Article 21: Sealing and marking of offers

21.1. Offers shall be presented taking into account the principle of separation of administrative
documents (Volume 1), Technical offer (Volume 2) and financial Offer (Volume 3), all these placed in an
external envelope that shall give no indication on the bidder's identity. Bidders shall place the original
and all copies of the administrative documents listed in the RPAO in an envelope clearly marked
“ADMINISTRATIVE FILE”, the original and all copies of the technical proposal in an envelope clearly
marked “TECHNICAL PROPOSAL", and the original and all copies of the Financial Proposal in a sealed
envelope clearly marked “FINANCIAL PROPOSAL”.

The various documents of each volume shall be numbered in the order of the RPAO and separated by
a divider of a colour other than the white colour.

21.2. The external and internal envelopes:

a. should be addressed to the Project Owner or Delegated Project Owner at the address
indicated in the Special Regulations Governing the Invitation to Tender;

b) should bear the name of the project and the number of the Tender Notice as indicated in the
Special Regulations and bear the indication ‘TO BE OPENED ONLY DURING THE BID-OPENING
SESSION'.

21.3. The internal envelopes should equally carry the name and address of the bidder in a way as to
enable the Project Owner or Delegated Project Owner return the sealed offer if it is declared late
offer in accordance with Articles 23 and 24 of the General Regulations.

21.4. If the external envelope is not sealed and marked as indicated in Articles 21.1. and 21.2.
referred to above, the Project Owner or Delegated Project Owner shall in no way be responsible if the
bid is misplaced or opened prematurely.

21.5 For online submission, the tender to be provided by the tenderer consists of three electronic files
corresponding to the three administrative, technical and financial volumes.

Each file must explicitly carry a name that refers to the nature of its content (Administrative Offer,
Technical Offer, Financial Offer).

At the same time as they are doing the electronic submission, tenderers must send to the Contracting
Authority or to the PO/DPO within the same time limit, a soft back-up copy of their tender on an
electronic physical support (CD, DVD, USB key, etc...) This copy shall be sent by post office or
deposited with the Contracting Authority or the PO/DPO. This sealed envelope must be clearly and
legibly marked “backup copy”, as well as the consultation references.

21.6 The constituent elements of the bidder's online or offline offer must be the same for a given
consultation.
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Article 22: Date and time limit for submission of offers and method of submission

22.1- Date and time limit for the submission of offers

a. The offers must be received by the Project Owner or Delegated Project Owner through their
internal public contracts administrative management entity at the address specified in
Article 21(2) of the Special Regulations no later than the date and time stated in the RPAO.

b. The date and time of receipt of online submissions are automatically recorded by the
dematerialisation platform through a time-stamping mechanism. The date and time of COLEPS or
any other electronic means of communication specified by the Project Owner shall be authentic.

c. For time stamping, the reference time zone is local time (GMT/UTC + 1). This time is visible on the
submission page.

d. The Project Owner or Delegated Project Owner may, at his discretion, postpone the deadline set
for the submission of bids by publishing an addendum in accordance with the provisions of
Article 10 of the General Regulations. In this case, all the rights and obligations of the Project
Owner or Delegated Project Owner and bidders previously governed by the initial date will
henceforth be governed by the new deadline.

e. Offers submitted electronically shall be acknowledged by a receipt stating the date and time of
receipt and the reference of the consultation.

22.2: Submission method
There are three possible ways to submit a bid:
- Online: only online submissions will be accepted for this consultation by the Contracting Authority
and will be deemed authentic.
- Offline: only offline submissions are accepted for this consultation by the Contracting Authority
and shall be deemed authentic.
- On/offline. Both submission methods are possible. However, it is not possible to bid online and
offline for the same consultation.
The method of submission chosen is specified in the RPAO.

NB: At the time of online submission, bidders' offers are automatically encrypted, that is. their content

has become illegible.

Article 23: Late offers

Whatever the method of submission, any bid received by the Project Owner or Delegated Project
Owner beyond the deadline for the submission of bids shall be inadmissible.

Article 24: Modification, substitution and withdrawal of bids
For offline submissions,

24.1 A bidder may modify, replace or withdraw his offer after submitting it, on condition that the
written notification of the modification or withdrawal is received by the Project Owner or Delegated
Project Owner prior to the end of the time limit prescribed for the submission of the offers. The said
notification must be signed by an authorised representative in application of article 20(2) of the
General Regulations. The modification or the corresponding replacement bid must be attached to the
written nofification. As the case may be, the envelopes must clearly bear the inscription

‘“WITHDRAWAL', and ‘REPLACEMENT BID' or ‘MODIFICATION'.

24.2 Notification of modification, replacement or withdrawal of the offer by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of Article 21 of the
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Article 27: Clarifications on the offers and contact with the Project Owner or Delegated
Project Owner

27.1. To ease the examination, evaluation and comparison of bids, the Chairperson of the Tenders
Board may, on the proposal of the evaluation sub-committee, if it so desires, request any bidder, the
competent services or bodies to give clarifications on the offers.

27.2 The request for clarification and the response shall be in writing or via COLEPS or such other
electronic means of communication indicated by the Project Owner in the Tender File, with copy to the
regulatory body, but no change on the amount or content of the bid to make it more competitive is
sought, offered or authorised. The purpose of the request for clarification must be, in particular, to find
information contained in the tender, to verify the accuracy of the information provided by a candidate,
if necessary, with the issuing authorities, to ask a tenderer to confirm the correction of a calculation
error or omission discovered, to provide clarification on technical aspects not understood by the
evaluation sub-committee or on the content of the price sub-detail, or to justify the prices of offers
deemed abnormally low.

27.3. Requests for clarification shall be answered no later than seven (7) working days.

27.4. Subject to the provisions of paragraph 1 referred to above, bidders shall not contact members of
the Tenders Board and the Evaluation Sub-committee for questions related to their bids, between the
opening of envelopes and the award of the contract.

Article 28: Determining the conformity of offers and technical evaluation

28.1. The Evaluation sub-committee set up by the Tenders Board shall, beforehand, verify the eligibility
of the bidders and carry out a detailed examination of bids to determine if they are complete, if the
required guarantees are provided, if the documents were correctly signed and if generally the bids
are in proper order.

28.2. Then the Evaluation subcommittee shall determine if the bid is essentially in compliance with the
provisions of the Tender File based on the content without recourse to extrinsic elements of proof. As
such, the Evaluation Sub-Committee shall:

review the offer to confirm that all the terms and conditions specified in the RPAO and SAC
have been accepted by the Bidder without substantial discrepancy or reservation;

evaluate the technical aspects of the tender submitted in accordance with clause 13.1.b of the
RGAQ to ensure that all the stipulations of the Price Schedule, the Methodology Note relating
to the analysis of the works and specifying the organisation and programme that the tenderer
intends to put in place or implement to carry them out (installations, planning, QAP,
subcontracting, certificate of site visit if applicable, etc.) are complied with without any
substantial discrepancies or reservations.

28.3. An offer that complies essentially with the Tender File shall be an offer that respects all the terms,
conditions and specifications of the Tender File, without substantial divergence or reservation. A
substantial divergence or reservation is that:

i. which substantially affects the scope, quality or execution of the works;

ii. which substantially limits, and is not in conformity with the Tender File, the rights of the Project Owner
or Delegated Project Owner or his obligations in relation to the contract;

iii. whose acceptance or correction would unfairly be prejudicial to the competitiveness of the other
bidders who presented bids that essentially conformed with the Tender File.

28.4. If an offer is essentially not in conformity with the Tender File, it shall be rejected by the
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competent Tenders/Control Board and shall not eventually be rendered in conformity.

28.5. The Project Owner or Delegated Project Owner reserves the right to accept or reject any
modification, divergence or reservation. Modifications, divergences, variants and other factors which
are beyond the requirements of the Tender File shall not be considered during the evaluation of offers.

Article 29: Evaluation criteria and qualification of the bidder

The Evaluation subcommittee shall ensure that the bidder retained for having submitted a bid
substantially in compliance with the provisions of the Tender File, meets the qualification criteria
stipulated in the Special Regulations. It is essential to avoid any arbitrariness in determining these
criteria.

Article 30: Correction of errors

30.1. The Evaluation subcommittee shall verify bids considered essentially in conformity with the Tender
File to correct the possible calculation errors. The Evaluation subcommittee shall correct the errors in the
following manner:

a. if there is a contradiction between the unit price and the total obtained by multiplying the unit price
by the quantities, the unit price shall be authentic and the total price shall be corrected, unless,
according to the Evaluation subcommittee, the decimal point of the unit price is manifestly badly
placed, in which case the total price indicated shall prevail and the unit price corrected.

b. if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
authentic and the total corrected.

c. if there is o discrepancy between the prices indicated in figures and in words, the amount in words
shall be authentic

30.2. The amount featuring in the offer shall be corrected by the Evaluation subcommittee, in
accordance with the error correction procedure referred to above and, with the confirmation of the
bidder, the said amount shall be deemed to commit him.

30.3. If the bidder who presented the bid evaluated as being the lowest bid does not accept the
corrections, his bid shall be rejected and his bid bond seized.

Article 31: Conversion into a single currency

31.1. To facilitate the evaluation and comparison of bids, the Evaluation subcommittee shall convert the
prices of offers expressed in various currencies into an amount in which the bid is payable in CFA

francs.

31.2. The conversion shall be done using the current exchange rate by the Bank of Central African
States (BEAC) under the conditions set in the Special Regulations.

Article 32: Evaluation and comparison of financial bids
32.1. Only offers considered as being in compliance, as per the provisions of Articles 28, 29 of the

General Regulations, shall be evaluated and compared by the Evaluation subcommittee.

32.2. When evaluating the bids, the Evaluation Subcommittee will determine for each offer the
evaluated amount of the offer by rectifying the amount as follows:
a. By correcting any possible error in accordance with the provisions of Article 30.2 of the General

Regulations;

b. By excluding provisional sums and, where necessary, provisions for unforeseen contingent accounts
featuring in the summary of the detailed quantities and estimates but by adding the amount of works
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37.2. Any decision to award a public contract by the Project Owner or Delegated Project Owner shall
be published in the public contracts journal published by the body in charge of regulating public
contracts, or in any other authorised newspaper, with indication of the amount of the successful tender’s
offer and the deadline.

Upon publication of the results of award, the Project Owner or Delegated Project Owner will send to
each bidder who so requests, an excerpt of the bid evaluation report concerning him.

37.4. After publication of the award results, offers that are not withdrawn within fifteen (15) days shall
be destroyed, without any claim for compensation being entertained. Only the copy intended for the
body in charge of the regulation of public contracts shall be kept if it was not collected on the spot.

37. 5. In case of petition, it should be addressed to the Petitions Review Committee, with copies to the
Project Owner or Delegated Project Owner, the Chairperson of the Tenders Board concerned, to the
body in charge of regulating public contracts and to the Authority in charge of public contracts.

It must take place within @ maximum deadline of five (5) working days after the publication of the
results.

37.6 Such a petition may cause the suspension of the procedure following the appraisal of the public
contracts regulatory body.

Article 38: Signing of the contract

38.1. After publication of the results, the Project Owner or Delegated Project Owner shall have five (5)
working days to sign the contract from date of subscription of the draft contract by the successful
bidder.

38.2. The successful tenderer shall have a period of fifteen (15) working days from receipt to subscribe
the contract or the jobbing order. Beyond this period, the Project Owner or Delegated Project Owner
reserves the right to cancel the award decision after the successful bidder has been given a formal
notice but without any response. In this case, the bid bond is forfeited and the contract is awarded to
the second-ranked candidate.

38.3. The Project Owner or Delegated Project Owner has a period of five (5) working days for the
signature of the contract, from the date of receipt of the draft contract subscribed by the successful
bidder; or for mutual agreement contracts, from the date of receipt of the opinion of the competent
Central Contracts Control Board, after their subscription by the successful bidder.

38.4. The Project Owner or Delegated Project Owner shall notify the contract to the holder within five
(5) working days from the date of its signature

Article 39: Final Bond

39.1. Within the twenty (20) calendar days following the noftification of the contract by the Project
Owner or Delegated Project Owner, the contractor shall provide the Project Owner or Delegated
Project Owner with a final bond, to guarantee the complete execution of the works, in the form
stipulated in the RPAO, in accordance with the model provided in the Tender File.

39.2. The final bond whose rate, set in the RPAQ, varies between 2 and 5 percent of the amount of the
contract inclusive of all taxes, increased s the case may be, of the amount of amendments, may be
replaced by a guarantee from a banking establishment approved according to the instruments in force,

and issued with the Project Owner or Delegated Project Owner as beneficiary or by a personal and
joint security.

39.3. Small and Medium-sized Enterprises (SMEs) constituted of national capital and managed by
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nationals as well as civil society organisations may provide a certified cheque, a bank cheque, a legal
mortgage or a guarantee from a banking institution in lieu of a bond issued by a banking
establishment or a financial institution approved in accordance with the instruments in force.

39.4. Failure to produce the final bond within the prescribed time limit shall likely cause the termination
of the contract under the terms laid down in the General Administrative Conditions. In this case, the bid
bond is seized by the Project Owner.

39.5. Holders of a jobbing order may be exempted from the obligation to provide the final bond.

DOCUMENT No.3

SPECIAL REGULATIONS GOVERNING THE
INVITATION TO TENDER (RPAO)

Note on the Special Regulations Governing the Invitation to Tender

The aim of Document No. 3 is to help the Project Owner or Delegated Project Owner to provide
specific information corresponding to the articles of the General Regulations featuring in Document
No. 2. This information must be established for each contract.

The Project Owner or Delegated Project Owner must specify in the Special Regulations the information
and conditions specific to its situation, to the contract award process, to applicable rules concerning the
amount and currency of the bid and to the criteria that will be used to evaluate the bids. During the
preparation of this document, special attention should be paid to the following aspects:

a. Information which specifies and supplements the articles of Document No. 2 must be included;

b. Clarifications and/or possible addenda to the articles of Document No. 2, determined by conditions
specific to the tender under consideration must also be included.

This document must be filled by the Project Owner or Delegated Project Owner before the publication
of the Tender File. The following provisions, which are specific to works subject of the call for tender,
supplement or specify the provisions of the General Regulations Governing the Invitation to Tender.

The numbers of the first column refer to the corresponding article in the General Regulations Governing
the Invitation to Tender (RGAQO). The provisions of the General Regulations Governing the Invitation to
Tender not repeated in the Special Regulations shall remain applicable.

In case of conflict, the provisions of the RPAO take precedence over those of the General Regulations
Governing the Invitation to Tender.
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Special Regulations Governing the Invitation to Tender

References
of the
RGAO

Description of the provision of the RPAO

A. GENERALITIES

v" Name and address of the Project Owner: The Lord Mayor of BATIBO Council

v’ Reference of Invitation to tender: No ___/ONIT/BATIBOCOUNCIL/BCITB/2026
v" Number of lots: 01

Definition of works:
The works consist in:

v Construction of a MV/LV mixed three phase line with existing 3x34.4mm? Almelec and
3x70mm?+1NP+2EP Aluminum cables covering a distance of 1,200m;

v’ construction of a three-phase transformation substation equipped with H61-160KVA
30KV/B2 transformer;

v Construction of three phase LV line with 3x70 mm?2 +1NP+2EP preassembled alumi-
num cable and covering a distance of 1,200m;

V' The Sundry expenses will consist of clearing and pruning 7m width on each side of the
network, Transportation of wooden poles, materials and workers.

NB: The information on the work to be carried out is detailed in the unit price schedule, the
detailed quantity and cost estimate and the Special Technical Clauses.

The provisional deadline for the execution of the works for each lot is: four months

bt This period for each of the lots runs from the date of notification of the administrative order to
commence the works.

Name, subject of the works: Extension of electricity to Atangha and Gundege quarters.
The work involves several phases: No
1.4 Preparatory conference for the establishment of proposals: Yes _ No
[if yes, indicate date, time and place]
Source(s) of funding: -
2 The works subject of this invitation to tender shall be financed by:
Budget: PIB MINEE Financial year: 2026 Line .............
The invitation to tender is opened to Cameroonian companies categorized to work under the

4.2 water supply domain.

5.1 Origin/ Source of building materials, materials, and supply of equipment and services.

No building materials, materials, equipment for use in this project shall be obtained from the
following locations: [not applicable]

6.2 In case of associated groups of enterprises, each member of the group must submit a complete
administrative file, the documents " Bank domiciliation certificate (except in the case of joint co-
contracting), the purchase receipt for the TF and the bid bond" provided for in point 13.1 of the
RPAQO being submitted only by the representative of the group.

6.4 Information necessary to prove that the eligibility criteria for national preference are met: [to be
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inserted]

For the purpose of the works site visit to be organised no later than [date to be inserted, if

7.3.  applicable] after publication of the tender notice, the Project Owner’s service to be contacted is

the SIGAMP Service of BATIBO Council:

v P.O Box [to be inserted]

V' Tel: [to be inserted]

v Fax: [to be inserted]

v' Email: [to be inserted]
Each tenderer is advised to visit and inspect the works site and its surroundings and to obtain by
himself, and under his own responsibility, all information that may be necessary for the
preparation of the offer and the execution of the studies and works. The costs associated with
the site visit shall be borne by the Tenderer.

9 Additional information may be obtained during working hours from SIGAMP service of BATIBO
|,Council, telephone, fax, e-mail] or online on COLEPS platform via http://www.marchespublics.cm
andhttp://www.publiccontracts.cm, or_any other electronic communication means chosen by the
Project Owner.

Clarifications may be requested no later than [indicate number of days] days before the offers
submission date.
. Requests for clarification must state the full name and address of the applicant and be sent to
the following address:
# Mayor of BATIBO Council
» Fax P.O.Box E-mail :
C- PREPARATION OF BIDS
12.  [The language of offer is English or French
13.1  [The tenderer should produce a three-volume offer, presented as follows:

A-Volume I: Administrative documents
For bidders based in Cameroon, the documents shall include notably:

a) The stamped declaration of intention to tender signed by the legal representative or duly
appointed agent;

b) The bid bond (following the model attached) of an amount of eight hundred thousand
(800,000) CFA francs and of a validity period of 03 months, established by a first-rate
bank or first category financial institution authorised by the Cameroon Minister in charge
of Finance to issue bonds for public confracts or any other form provided for by the
regulation in force (cerfified cheque, bank cheque, a legal mortgage), unless otherwise
provided for in the financing agreement relating to the subject of the invitation to tender
concerned. The validity period of the bid bond must exceed that of the bids by thirty (30)
days.

c) The notarised group agreement =------eooeemeemaooo. (specify the form of the grouping,
notarised or under private seal) and specifying the representative, if applicable (the Project
Owner must give preference to several undertakings);

| d) Power of attorney where necessary;
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e) A tax clearance certificate issued by the tax authorities and;

f) A certificate of non-bankruptcy issued by the Court of First Instance or any other document
issued by the competent institution of the foreign tenderer’s country of residence;

g) A certificate of the tenderer's bank domiciliation, issued by a banking establishment or
institution authorised by the Cameroon Minister in charge of Finance, unless otherwise
provided for in the financing agreement;

h) The Tender File purchase fee receipt for the payment of a non-refundable sum of sixty-six
thousand (66,000) CFA francs payable to the CAS- ARMP Special Account for other

Project Owners unless expressly exempted].
i) A certificate of non-exclusion from public contracts issued by the body in charge of the
regulation of public contracts;

() A clearance certificate issued by the National Social Insurance Fund testifying that the
tenderer has met his social obligations towards the said Fund, dated less than three months
from the date of signature of the said certificate;

k) A valid attestation of categorisation;

NB: In the event of categorisation, the Project Owner or Delegated Project Owner defines
the additional requirements to be requested from categorised enterprises.

In the case of a group of enterprises, each member of the group must submit a complete
administrative file, documents a, b, g, h must only be presented by the group's representative.

NB: The required administrative documents must be submitted in originals or true copies
certified by the issuing depariment or the competent administrative authority, in accordance
with the provisions of the Special Rules of the Invitation to Tender, failing which they will
be rejecied. They must be valid on the original deadline for the submission of tenders.

B-Volume II: Technical offer
It includes:

b1 Information on qualification
The list of documents to be provided by tenderers to justify their qualification, especially as
regards references, equipment and personnel, includes:

b.1.1 the letter of submission of the technical proposal
b.1.2 Tenderer's references

e The list of contracts carried out (Project Owner, Subject, Amount, Date of acceptance). by
the tenderer as main contractor (or subcontractor) during the last five years in the domain
of water supply scheme construction.

These references must be accompanied by supporting documents, in this case:

e  Copies of the first, second and last pages of the contract;
e  Final or provisional acceptance minutes or performance certificate;

o Other supporting documents, if any, to be specified.
In the context of the award of contracts falling under the jobbing orders threshold, and when
expressly provided for in the consultation file, the references of the promoter or a technical
manager of a newly established national Small and Medium-sized Enterprise shall be
isubsfitufed for those of the legal entity when the latter does not yet have the required number
]of years of experience or references.
i

These references must be accompanied by supporting documents, in this case:

44




References
of the
RGAO

Description of the provision of the RPAO

CI) CV;
b) Labour contracts;
c) Various acts of promotion during the career;

b.1.3 Personnel

e A list of key personnel qualified to carry out the work according to the model attached
to the TF.

NB: Attach a copy of the diploma and proof of experience for the proposed staff, namely:

e certified true copy of diploma of less than three (3) months old;

; ® signed and dated curriculum vitae of the expert;
|  signed and dated certificate of availability from the expert;

NB: All the above documents must be true copies, signed and dated within three months of the
original deadline for the submission of offers.

b.1.4 Materials to be used for the execution of the work

A list of materials to be mobilised which should include at least: to be specified
NB: Attach copies, certified by the issuing authorities or any other authorised authority, of the
vehicle registration documents for rolling stock and the purchase invoices for other equipment, if
applicable, accompanied by a signed commitment to hire the equipment.

b.2 Organisation and Methodology

The tenderer shall produce a descriptive or methodological note which presents in detail the
elements of his technical proposal, including:

a) The organisation and scheduling that he plans to put in place to carry out the work

efficiently, to which is attached the site visit report or the signed sworn certificate, if

applicable;

a) the timetable, schedule and delivery date of the services;

b) the arrangements envisaged for the use of local labour (HIMO labour-intensive ap-
proach);

c) provisions for compliance with environmental measures, where applicable;

d) the work that the tenderer intends to subcontract;

b.3. The tenderer must fill in and sign the following forms:

o the Integrity Charter

® Declaration of commitment to respect social and environmental clauses

b.4. Proofs of acceptance of the conditions of the contract

The tenderer shall submit dully initialled copies of the following documents:

e) The Special Administrative Conditions (SAC);

f)  The Special Technical Clauses (STC).

NB: Failure to accept the terms of the contract shall cause the elimination of the tenderer.

b.5. Comments on SAC and STC

The tenderer must attach the observation note on the SACs and/or the STCs, together with any
proposals.

b 6- Financial capacity i

Tenderers must submit in particular:
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Certified financial statements or, if not required by the regulations of the applicant's country,
other financial statements acceptable to the Project Owner or Delegated Project Owner for the
last three (03) of years, demonstrating the current soundness of the applicant's financial
position;

A certificate of financial capacity worth 10,000,000CFA francs issued by a 1 rate approved
bank;

Annual turnovers based on a certified balance sheet or a statistical and tax returns, in

accordance with the attached model.

The financial information provided by a candidate should be carefully examined in order fo make
an informed judgement. Any information of an abnormal nature, which could lead to financial
difficulties during the performance of the Contract, should prompt the chairperson of the
committee concerned to seek the opinion of a financial expert when evaluating the tenders].

In the case of new companies, this situation may be assessed objectively by reference to the
applicant's financial capacity (appropriate declarations from banks or authorised financial
bodies, or where appropriate, proof of professional risk insurance) and the contract's financing
requirements.

1. The amount entered (financial capacity) must not normally be less than 30% of the annual
turnover or cash flow of the pro

posed service contract (based on a projection in identical monthly instalments of the cost estimated
by the Project Owner, including contingencies, for the duration of the confract).

2. The period is normally three years.

3. In case of a group, it may be indicated that each member of the group must meet 25 or 30%
of the total amount required and that the leader of a consortium must meet 50 or 60% of the
total amount required.

5. The amount of the turnover must not be set foo high as to prevent companies with the required
technical and financial capacity from meeting the qualification criteria].

b-7- certificate that no work has been abandoned during the last three years

C. Volume 3: Financial offer

This envelope shall include the following documents:

c.1 The offer proper, in original, prepared in accordance with the attached model, stamped at
the current rate, signed and dated;

c.2 The duly filled Unit Price Schedule;
c.3. The duly filled detailed quantity and cost estimates;

c.4 The sub-detail of prices and/or the breakdown of all-in prices;

To this effect, tenderers shall use the documents and models or standard forms provided for in the
Tender File.

NB: The various parts of the same file shall be separated by dividers of a colour other than white,
both in the original and in the copies, to facilitate evaluation.

Specify, if applicable, whether the tenderer must attach the digital version of the financial offer [in
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three copies, one of which is kept by the Chairperson of the Board, one to be given to the
evaluation subcommittee and the third reserved for ARMP]. In case of discrepancy between the
information in the hard and digital offer, the information in the hard copy version of the offer
shall be authentic.

14.3.  [Taxes and dues: Prices proposed should be inclusive of all taxes.
The contract prices "shall not"” be revisable.
In the context of this consultation, the currency(ies) of the offer is (are) defined according to loca
15.1. leurrency only of Article 15.1 of the RGAO.
The exchange rate for converting the tenderer's offer into local currency as well as for
15.2. |converting future detailed accounts into foreign currency shall be that of the BEAC three working
days before the deadline for the submission of offers.
16.1. | Validity of bids:
The period of validity of offers is 90 days from the deadline for the submission of offers.
The amount(s) of the bid bond(s) per lot (if applicable) are as follows: eight hundred thousand
17.1." (800,000) CFA francs.
Offers will be evaluated based on a minimum of days and a maximum of
18.1. :days. The evaluation method is fixed in Article 32.2(e) of the RGAOQ.
18.3.  [Technical variants on the part(s) of the work specified below are permitted within the Technical

Specifications: [to be specified]
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Online submission FORM, FORMAT AND SIGNATURE OF THE OFFER
20.

[File size and format:
For electronic submission, the maximum sizes of the documents that will transit on the platform
and constitute the tenderer's offer are as follows
e 5 MB for the Administrative Offer;
L e 15 MB for the Technical Offer;

i
e 5 MB for the Financial Offer.
The following formats are accepted:

{ e PDF format for text documents;

e JPEG for images.

The candidate shall ensure that compression software is used to reduce the size of the files to be
transmitted].

For electronic submission, the offer must be sent by the tenderer on the COLEPS platform or any
other electronic means of communication indicated by the Project Owner in the DAO.

A back-up copy of the offer recorded on a USB key or CD/DVD must be deposited in the
services of the PO/DPO or CA concerned in a sealed envelope clearly and legibly marked
"back-up copy” and with the tender references within the specified time limit].

[For online submission, they must be sent electronically via the COLEPS platform available at
http: / /www.marchespublics.cm or http://www.publiccontracts.cm.

Off-line submission
Each offer drafted in English or French in seven (07) copies of which one original and six (06)
copies of each proposal marked as such, must reach the secretariat of the BATIBO Council Office
(SIGAMP Office), no later than 20/03/2026 at 10:00am and must be marked as follows on the
sealed envelopes:

OPEN NATIONAL INVITATION TO TENDER IN EMMERGENCY PROCEDURE
N°06/ONIT/BATIBOCOUNCIL/BCITB/2026 OF 26/02/2026 FOR EXTENSION OF
ELECTRICITY TO ATANGHA AND GUNDEGE QUARTERS, BATIBO SUBDIVISION,

MOMO DIVISION OF THE NORTH-WEST REGION “To be opened only during the bid-

opening session”

Call for Tenders Number: OPEN NATIONAL INVITATION TO TENDER IN EMMERGENCY PRO-
CEDURE
N°06/ONIT/BATIBOCOUNCIL/BCITB/2026 OF 26/02/2026 FOR EXTENSION OF ELECTRICITY

NORTH-WEST REGION For the purpose of submitting offers, the address of the Project Owner
or the Delegated Project Owner to be used for sending bids is as follows:

IDepc::rfmenf of the Project Owner or the Delegated Project Owner: BATIBO Council

iAddress:

TO ATANGHA AND GUNDEGE QUARTERS, BATIBO SUBDIVISION, MOMO DIVISION OF THE

20.1.

The closing date and time for submission of offers are as follows:

Date: 20/03/2026

Time: 10:00am

The reference time zone is the local time (GMT/UTC + 1) visible on the submission page.

D. SUBMISSION OF OFFERS

SUBMISSION METHOD
The method of submission for this consultation is offline.
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E. OPENING OF ENVELOPES AND EVALUATION OF OFFERS

® The offers shall be opened in a single phase on _20/03/2026 at 11:00am by the Ten-
ders Board of the BATIBO Council in the BATIBO Council conference hall.

e Only tenderers may attend this opening session or be represented by a person of their
choice, duly authorised, even in the case of a group of enterprises.

® Under pain of rejection, the documents in the administrative file required must be pro-
duced in originals or in copies certified as true by the issuing department or competent
administrative authority, in accordance with the provisions of the Special Regulations for
the Call for Tenders. They must be valid at the time of submission of the offer and must
be less than three (3) months old from the original deadline for the opening of offers or
have been issued after the date of signature of the invitation to tender.

® In case of absence or non-compliance of a document in the administrative file at the
opening of bids, the tenderers concerned shall be given forty-eight (48) hours to submit
or replace the said document.

‘ ® The Contracts Board shall declare inadmissible and reject:

* any tender produced in insufficient number or only in copies for submission in hard copy

version,
25.1 e any bid in black on white;
® bids bearing indications as to the identity of the tenderers;

e offers received after the date and time limit for submission;

o offers without any indication of the identity of the tenderer;

o offers that do not comply with the bidding method;

e Any tender that does not comply with the indications of the TF,

¢ The absence of a bid bond issued by a body or financial institution approved by the
Minister in charge of finance to issue bonds for public contracts, or failure to comply with
the model documents in the Tender File, will result in the outright rejection of the bid with
no room to complain. A bid bond produced but having no connection with the consulta-
tion concerned is absent. A bid bond submitted by a tenderer during the tender opening
session is inadmissible;

e In the event of a restricted invitation to tender, failure to submit the seventh copy of the
financial offer, in a sealed envelope marked “sample offer” to serve as a sample offer
for the body responsible for regulating public contracts, shall cause the inadmissibility of
the offer of the candidate concerned, as soon as the tenders have been opened by the
Tenders Board.

e The Tenders Board shall draw up minutes of the tender opening session, a copy of which
shall be given to all the tenderers.

[The bid-opening session must take place no later than one hour affer the deadline for the receipt
of bids set in the Tender File].

|

Tenders shall be evaluated on the basis of the following criteria for each lot selected by the

|
tenderer:

* The eliminatory criteria specifying the minimum requirements to be met to be admitted to
evaluation according to the essential criteria. They must not be the subject of scoring. The
non-respect of these criteria shall cause the rejection of the fenderer’s offer.

They are:

®  absence of a bid bond at the bid opening session;

= failure to submit a document i

® n the administrative file that is deemed to be non-compliant or missing after the
deadline of 48 hours after the opening of bids;
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55 *  false declarations, fraudulent schemes or forged documents;

*  failure to meet 36/48 essential criteria for qualification of technical offers;

® absence of a sworn declaration that no worksite has been abandoned during the last three
years;

= non-compliance with the file format of the offers;

* the absence of a quantified unit price in the financial offer;

* the absence of the Integrity charter;

" gbsence of the declaration statement to comply with social and environmental clauses.

NB: Depending on the specificity of the service, other relevant criteria may be added when

preparing the TF.

® The so-called essential (primordial or key) criteria, which attest to the technical and
financial capacity of the candidates to provide the services subject of the tender. These
must be determined according to the nature and consistency of the services to be provided.

The essential criteria for the qualification of tenderers for information purpose shall focus on
the following:

General presentation of bids no yes
= POPBIY BOUNE. ou.vuvinssvnsssvnmsspssssnimmssmvenmmimmpamensosseasessaspmsinysnssss
- Separators in colour apart from
WD oo smmsimnsesnnenssanasissindassraiaanid
- Order prescribed
FESPEEIED s voinnmmusnmmuasnemmnnnsnusos snnuspnssmsssssnssstuns
- Presence of all documents
B = L) (ke 2] (L L ——
TOTAL 1 /5
a. The company references
References of the company in electrification works or similar works for the past five years:
- 02 certified copy of similar contract with bill of quantities and cost

" estimates visaed and legalized by o competent administrative authority,
| involving the installation of a step-down transformer (1% pages, bill of
‘ quantities and last pages)

- minutes of final reception for works realized before 2025 and
provisional reception for works realized in 2025 for the contracts
presented above.

TOTAL 2 /3

b. Equipment

- Proof of ownership or hired of a truck with crane ....coooiiiiiiiiiieiinnn.

- Proof of ownership or hired of a 4x4 pick-up vehicle in good operating
CONTITHON: ssvonimsnssasimssds o S o R SV S O Ve 33 93 B S e

- Proof of ownership or hired of an electric drill

................................

- Proof of ownership of engine saw

-----------------------------------------------
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- Proof of ownership of GPS device

..............................................

- Proof of ownership of an electrical tool kid comprising: climbers,
spades, dig axes, drill, service cord, set of screws drivers, pegging
markers, fork, signalling cones, pliers.

TOTAL 3 /6
: c. Qualification of site personnel
[ - Organizational Chart of the
ENTEEDIISE e snmas s s e S
= Organizational Chart of site with COMMEBNTS ovvsusvssssissevvssss sassonssss
' Works Director: Electrical or Rural Engineer with at least 05 yrs 5 yes
experience
: . Diplontaiof wiork DIrsetor CERIEIET .osvissmmnsassvminsas aaieasons
B cv signed and dated by works
B = Lo 2 ——
- Professional experience of works Director at least five
o [ e T T
- Attestation of availability dully signed by the bearer ..........c.cuvne.....
- Attestation of presentation of originals
Site foreman: Senior Electrical Engineering technician with at least 03 - yes
yrs experience
- Certified copy of certificate of Foreman...........ccevveviriiiineninenennnn.n.
- cv signed and dated by site
foreman. vuieu it
- Professional experience of site foreman at least three years
|- Attestation of availability ..............eiiieiieeie e,
| - attestation of presentation of originals
|
i Chief technician; at least BAC in electricity and at least 03 yrs of o yes
experience
- Certified copy of diploma vuuuuueririiiiiiiieiiiiieeie e eieeeeeenans
- QY signed and dated
= AttEs¥etion. 6f GvallaBIIY «vswmprminmmrs v R R aeEs
- Attestation of presentation of originals ...ccevivvviieiiiiiiniiiiiiieninsnnns.
- Professional experience of chief technician at least three vyears
TOTAL 4 7
d The methodology of intervention and execution of work o FES
- Site Visit report signed on honour and dated by the bidder ...............
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- Detailed technical note on the organization and execution of works......

- Coherence of synchronized Planning of  execution of

- Coherence of the General Security and Safety Plan (GSSP) within the

project site
- Description of the socio - environment measures for the site
protection......
- Attestation of site visit signed by the bidder .......cooiiiiiiiiiiiiiin. .
- Coherence in the planning of execution....civveiiiiiiiiiiiiiiiiiiiiiiaiii.,
Plan of supply of
PIGITET 115 a0 sususssssosusinssossnsnnsnssansansassosnssossusyasassnssassastssansessnsassssassaey
Detailed manpower deployment plan.......ooviiiiiiiieniiiiiiiniiiiiiiiiiiin
-Technical note drawn from site observations and
recommendations.........

TOTAL 5 /12

Integrity Charter

Declaration of commitment to respect social and environmental clauses

TOTAL 6 /2
PROOF OF ACCEPTANCE OF THE TERMS OF THE CONTRACT

Special Administrative Clauses

Special Technical Clauses

TOTAL7 /2

e— Pre-financing no yes

Attestation of credibility Minimum 65% of the bid price in FCFA, certified
financial statements and the Annual turnovers (1)

TOTALS /
TOTAL = Totall + Total2+ Total3+ Totald+ Total5 + Total6+Total7+ Total8 /48

®  Financial capacity
Tenderers must present, in particular:

= certified financial statements or, if not required by the regulations of the Applicant's
country, other financial statements acceptable to the Project Owner or Delegated
Project Owner for the last three years, demonstrating the Applicant’s current sound
financial situation

= A certificate of financial capacity of an amount of 10,000,000CFA francs francs issued
by an approved bank,

= Annual turnovers, according to the balance sheet or statistical and tax returns.

n
(3]
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NB: validation, of 2/3 subcriteria for point on Pre-financing to obtain a yes

(5) [The period specified is generally 3 years; it may be increased to a maximum of 5 years.
The financial information provided by a candidate should be carefully examined in order to make
an informed judgement. Any information of an abnormal nature, which could cause financial
difficulties during the execution of the Contract, should prompt the chairperson of the relevant

board to seek the advice of a financial expert during the evaluation of tenders].

For new companies, this situation may be assessed objectively by reference to the applicant’s

' financial capacity (appropriate declarations from banks or authorised financial bodies, or where
appropriate, proof of professional risk insurance) and the financing needs for the contract.
1 The amount entered (financial capacity), normally, should not be less than 30% of the annual
| turnover or cash flow of the proposed Works contract (based on a projection in equal monthly
instalments of the cost estimated by the Project Owner, including contingencies, for the duration
|

| of the contract). '

|
|
|
|

| 2 The period is normally three years.
| 3 In the case of @ group, it may be indicated that each member of the group must meet 25 or
30 % of the total amount required and that the representative of a group must meet 50 or 60
' % of the total amount required.

5 The amount of the turnover should not be set too high as to prevent companies with the
' required technical and financial capacities from meeting the qualification criteria].

"  Proof of acceptance of the terms of the contract

Bidders must submit duly initialled and signed copies, marked “read and approved”, of the
following administrative and technical documents governing the contract:

# The Special Administrative Clauses (SAC);

» The Special Technical Clauses (STC),

NB: A detailed evaluation grid consistent with the requirements of the Special Regulations

Governing the Invitation to Tender may be attached to these Special Regulations

Governing the Invitation to Tender. The said grid and the criteria detailed below must formally

specify the procedures for validating a criterion based on the number of sub-criteria met].

In the event of a conflict between the contents of the Tender File, the elimination of a tender for

' non-compliance with the provisions of the Tender File must be based solely on the criteria
|
- documents.

contained in the RPAO, the provisions of which take precedence over those of the other

31.2

The currency used for the conversion into a single currency is the CFA franc, the source of the
exchange rate being the Bank of Central African States (BEAC).

The exchange rate date is: [Select a date between zero and 14 days before the tender expiry
date].

The date of the exchange rate is: [Retain a date that will not be more than twenty-eight (28)
days before the deadline for submission of tenders, nor later than the initial date of expiry of
the period of validity of offers.

| the exchange rate for converting the bidder's offer into local currency and for converting
future detailed accounts into foreign currency shall be that [to be specified, for example, that
of the BEAC three working days before the deadline for submission of offers]. |

N
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32.2.(b)

The method of evaluation for costing works to be executed under State supervision is defined
as follows: [to be specified if applicable] and the percentage of such work should be specified

32.2.(e)

The execution deadline will be evaluated as follows:(to be specified if applicable)

[If the execution deadline is a factor in the assessment, the method of assessment should be
specified here, in the form of a specific amount per week of delay based on a ‘standard’ or
minimum execution deadline, which amount is related to the estimated prejudice to the Project
Owner or Delegated Project Owner. The amount shall not exceed the corresponding amount of
penalties for delay set in the SAC].

32.2(g)

The method for assessing the technical variants is the following:
[To be inserted, where appropriate, with reference to the provisions of the Technical Specifications].

33.1

This tender is opened to National bidders

F- AWARD

34.1

The Project Owner or the Delegated Project Owner awards the contract to the bidder whose bid
has been found to be substantially compliant with the Tender File and who has the technical and
financial capacity to execute the contract satisfactorily and whose bid has been evaluated as the
lowest bid after application of the rebates proposed, if any.

34.2

The combination to be applied in case of simultaneous award of several lots is as follows the
Project Owner or the Delegated Project Owner shall take into account the proposed rebates and
shall base himself on the combination which is the most economically advantageous for it in order
to draw up the list of successful bidders per lof.

39.2

The final bond rate is: 800,000CFA Frs.

Within twenty (20) days from the date of notification of the contract by the Project Owner, the
contracting partner shall provide a final bond in accordance with the model attached to the
Tender File. Failure to provide the said bond within the time limits and under the conditions set
in Article 28 of the SAC shall expose the bidder to the penalties fixed in Article 37 of the said
SAC.

40

Ethical principles

Tenders Board chairpersons and members, bidders and other persons involved in the procedure
must always observe the strict rules of professional ethics. They must refrain in particular from
corruption or any other form of fraudulent schemes. By virtue of these principles, the above
expressions are defined as follows:

(i) Whoever offers, gives, solicits or accepts any form of benefit in order to influence the
action of a public employee during the award or execution of a contract shall be guilty of
“corruption”.

{ii)  Whoever solicits or accepts several tenders issued by the same bidder under different
company names and/or different registration numbers shall be guilty of “corruption”.

ii. Whoever deforms or distorts facts in order to influence the award or execution of a
contract or a jobbing order in a manner prejudicial to the Project Owner or the Delegated
Project Owner shall be indulging in “fraudulent schemes. Fraudulent schemes" include in
particular any agreement or collusive manoeuvre by bidders (before or after submission of the
offer) aimed at artificially maintaining offer prices at levels which do not correspond to those
that would result from free and open competition, and thus depriving the Project Owner or the
Delegated Project Owner of related advantages”.

= c=




DOCUMENT No.4
SPECIAL ADMINISTRATIVE CLAUSES
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Note relating to the Special Administrative Clauses

The Special Administrative Clauses (SAC) express all the rights and duties of the parties to the contract.
These rights and obligations must comply in all respect with the General Administrative Clauses (GAC),
which already lay down the regulatory framework applicable to the execution of works contracts.

In this respect, the provisions of the SAC supplement and/or specify the information expressly provided
for in the GAC on the one hand, and that required by the contract concerned on the other hand, in
compliance with the laws and regulations in force in Cameroon.

Unless specifically provided for otherwise in the SAC, the provisions of the GAC remain applicable:

In any case, where the provisions contradict themselves, the provisions of the Special Administrative
Clauses shall take precedence over those of the General Administrative Clauses.

The number of the article of the GAC to which reference is made in the SAC is indicated in brackets.
Other articles of the GAC not featuring in the SAC remain in force in the execution of the contract.

The SAC model clauses constitute an outline of the provisions that the Project Owner or Delegated
Project Owner should follow to prepare each Tender File and the draft contract.
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Chapter I: Generalities

Article 1: Subject of the contract

The purpose of this contract is the Extension of electricity to Atangha and Gundege quarters, Batibo
Subdivision, Momo Division of the North-West Region.

This jobbing order is awarded after an Open National Invitation to tender, following procedures laid

down for the award of public contracts in Cameroon.

Article 3: Duties and security

For the application of the provisions of this contract, it is specified that:

3.1 Duties (see. Public Contracts Code)

For the application of the provisions of this contract, it is specified that:

The Project Owner shall be the Mayor of BATIBO Council: He signs the contract, orders
payment of services, ensures the preservation of originals of the documents relating thereto and
the transmission of copies to the Authority in charge of Public Contracts and the Public Contracts
Regulatory Body and to the Ministry in charge of Public Contracts or its relevant devolved
service;

The Contract Manager shall be the Divisional Delegate of MINEE for Momo. He ensures
compliance with administrative, technical and financial clauses and contractual time-limits. He is
responsible for the general management of the execution of services, he makes all the technical
and financial arrangements and represents the Project Owner or the Delegated Project Owner
in the competent dispute arbitration bodies. He provides the Project Owner or Delegated
Project Owner with general administrative, financial and technical assistance during the
definition, development, execution and acceptance stages of the works covered by the contract.
The Contract Engineer shall be the Divisional Delegate of MINEE for Momo. He is accredited
by the Project Owner to monitor the contract execution under the supervision of the Contracts
Manager to whom he reports;

The Project Manager of this contract shall be the CDO of BATIBO Council Herein after
referred to as the Project Manager; He is responsible for defending the interests of the Project
Owner or the Delegated Project Owner at the definition, preparation, execution and
acceptance stages of the services under the contract.

The body responsible for external control of public contracts is the Ministry in charge of
public contracts. The Ministry of Public Contracts or its relevant devolved service is responsible
for checking that the contract has been properly executed, issuing the required prior approvals
and approving the general and final detailed account.

The Administration’s contracting partner or the contract holder is [To be specified] and is
responsible for executing the services under the contract.

3.2. Security

For the purpose of applying the security regime provided for in Article 150 of Decree No. 2018/366
of June 20, 2018 on the Public Contracts Code, the duties are defined as follows:

The authority in charge of ordering payment shall be the Mayor of BATIBO Council.
The body or official in charge of payment shall be the Municipal Treasury of BATIBO Council;
The authority in charge of the clearance of expenditures shall be the Divisional Controller of fi-

nance-Momo;
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- The official competent to furnish information within the context of execution of this jobbing order
shall be the Project owner, DDMINMAP and the contract engineer.
Article 4: Language, applicable laws and regulations

4.1. The language to be used shall be English or French.

4.2 The contractor or contract holder undertakes to observe the laws and regulations in force in the
Republic of Cameroon, both within his own organisation and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain or
loss for either party.

Article 5: Standards

5.1 The works under this contract shall comply with the standards laid down in the Special Technical
Clauses, and where no applicable standard is mentioned, with the authoritative standard applicable in
Cameroon, which standard shall be the most recently approved by the competent authority.
5.2. The contracting partner shall study, carry out and guarantee the work under this contract, taking
into consideration the best practice in Cameroon for operations involving similar technology.

Article 6: Constituent documents of the contract

The constituent contractual documents of this contract are complementary and are in order of priority.
The tender or commitment letter;

1. The offer of the contracting partner and its appendices in all the provisions not contrary to the
Special Administrative Clauses (SAC), the Special Technical Clauses (STC), or the technical clauses
of the works, where applicable;

The Special Administrative Clauses (SAC);

The Special Technical Clauses (STC);

The estimate or the Detailed Quantity and Estimates (DQE);
The Schedule of Unit Prices (BPU);

The sub-detail of prices (SDP);

The General Administrative Clauses (GAC) to which it is specifically subject;

0 N oN Iy B o

The execution project/programme, etc. [Insert and indicate, where appropriate, names and
references];

9. Any other useful documents (the Minutes of Negotiations, the Technical Specification, the Plans, the
Management Strategies and the Environmental, Social, Health and Safety (ESHS) Implementation
Plans, the ESHS Code of Conduct, the analysis of the value of the project, if applicable, the
execution project/programme, etc.);

10. The integrity charter;

11.The declaration statement to comply with social and environmental clauses.

Article 7- General applicable instruments

This contract is subject to the following general instruments:

1. Law No.75/15 of 8 December 1975 on compulsory insurance of construction risks;
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Law No. 92/007 of 14 August 1992 on the Labour Code;

Law No. 2015/018 of 21 December 2015 governing commercial activity in Cameroon;

Law No. 98/013 of 14 July 1998 on competition;

Law No. 096/12 of 5 August 1996 framework law on environmental management;

Law No. 2018/012 of 11 July 2018 on the financial regime of the State;

Law No. 2016/17 of 14 December 2016 on the Mining Code;

Law No2025/012 of 17" December 2025: Finance law of the Republic of Cameroon for the

2026

9. financial year;

10. Framework Law No. 2011/012 of é May 2011 on Consumer Protection in Cameroon;

11.Law N°. 2018/011 of 11 July 2018 on the code of transparency and good governance in the
management of public finances in Cameroon;

12.Decree N°. 77-318 of 17 August 1977 on the application of Law No. 75-15 of 8 December
1975 making compulsory construction risks insurance;

13.Decree N°. 2012/075 of 8 March 2012 to organise the Ministry of Public Contracts in its provi-
sions not contrary to the Public Contracts Code;

14.Decree N°. 2001/048 of 23 February 2001 on the setting up, organisation and functioning of
the Public Contracts Regulatory Agency and its subsequent amending instruments;

15.Decree N°. 2005/577 of 23 February 2005 laying down the procedures for carrying out envi-
ronmental impact studies;

16.Decree N°. 2011/408 of 9 December 2011 to organise the Government, as amended and
completed by Decree No. 2018/190 of 2 March 2018;

17.Decree N°. 2014/0611/PM of 24 March 2014 to lay down the conditions for the use and ap-
plication of the Labour-intensive Approach (HIMO);

18.Decree N°. 2018/366 of 20 June 2018 to institute the Public Contracts Code and its imple-
menting instruments;

19.The order to put into force the General Administrative Clauses (GAC) applicable to public
works contracts in force;

20. Order N° 212/A/MINMAP of 28th September 2021 organizing the functioning of SIGAMP;

21.Circular letter No 000019 /LC/MINMAP of 05th June 2024 concerning the modalities of consti-
tution, deposit, conservation, restitution and withdrawal of guarantee on Public Contract;

22.Circular N° 0001877 /C/MINFI of 31 December 2025 bearing instructions relating to the im-
plementation of the Finance laws, the monitoring and control of the execution of the Budgets of
the State and other entities for the 2026 fiscal year;

23.The Circular N° 0001879 /C/MINFI of 31 December 2025 relating to the execution, the moni-
toring and control of the execution of the budgets of the Regional and Local Authorities for the
financial year 2026;

24. Instruments governing other trades;

25. Other instruments specific to the field concerned by the contract;

26.The standards in force.

® Nowby & Wilo

Article 8: Communication

Only communications in writing should be considered within the framework of this contract and the
notifications sent to the following address:

8.1. All communications within the framework of this contract shall be written and notifications sent to
the following address:

a) In the case where the contractor is the addressee: Sir/Madam.........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to
the Project Owner and Contract Manager, correspondences shall be validly addressed to the [to
the specified] council, chief town of the region in which the work
was done;

b) In the case where the Project Owner is the addressee:
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Sir/Madam [to be specified] with a copy addressed to the Contracting Authority,
Contract Manager, Contract Engineer, Project Manager and where need be, within the same
deadline.

¢) In the case where the Delegating Contracting Authority is:
Sir/Madam [to be specified] with a copy addressed within the same deadline to the Project
Owner, Contract Manager, Contract Engineer and Project Manager, where applicable

8.2. The contractor shall address all written notifications or correspondences to the Project Manager
with a copy to the Contract Manager and the contract Engineer.

CHAPTER Il: EXECUTION OF WORKS

Article 9: Consistency of the services

The works to be executed under this contact shall include:

v" Construction of a MV/LV mixed three phase line with existing 3x34.4mm? Almelec and
3x70mm?2+1NP+2EP Aluminum cables covering a distance of 1,200m;

v' construction of a three-phase transformation substation equipped with H61-160KVA
30KV/B2 transformer;

v" Construction of three phase LV line with 3x70 mm?2 +1NP+2EP preassembled aluminum ca-
ble and covering a distance of 1,200m;

v" The Sundry expenses will consist of clearing and pruning 7m width on each side of the net-
work, Transportation of wooden poles, materials and workers.

Article 10: Coniract execution deadiine

10.1 The time limit for the execution of the works subject of this contract shall be: four (04) Months.

10.2 This time limit shall run from the date of notification of the Administrative Order to commence
execution of the works.

10.3 The contract has one tranche.

Article 11: Obligations of the Project Owner or Delegated Project Owner

11.1 The Project Owner or the Delegated Project Owner is responsible for acquiring and making
available the site as well as its access, possession, use and access to all other areas reasonably
necessary for the proper execution of the Contract. He must provide the Co-contractor with the facilities
for access to the project sites. For sites that are far from the Project Owner's head office, transportation
costs for accessing them shall be borne by the Contractor.

11.2 The Project Owner or Delegated Project Owner shall obtain and at his cost, all permits,
authorisations, approvals, and licences from the relevant local, regional or national authorities or
government services necessary for the execution of the Contract and which are within the scope of his
obligations.

11.3 If the administration’s contracting partner so requests, the Project Owner or Delegated Project
Owner shall do his utmost best, to help him obtain in time and with all due diligence from the local,
regional or national administrations or public services, the permits, authorisations and licences required
by these bodies for the contractor, his subcontractors or the contractor’s or his subcontractors’ personnel,
as the case may be, to carry out the Contract.



11.4 The Project Owner will protect the contractor against any threats, outrage, violence, assaults,
insults or defamation to which he may be victim as a result of or in connection with the performance of
his duties.

Article 12: Administrative orders

The various administrative orders shall be prepared and notified under the following conditions:

12.1. Once the contract has been notified to the contract holder, the Project Owner or the Delegated
Project Owner has fifteen (15) calendar days to sign the works start-up service order. This Service
Order is notified to the contractor by the Contract Manager within seven (7) calendar days. A copy of
the said Service Order is sent to the Ministry in charge Public Contracts or its relevant devolved service,
to the Regulatory Body, to the Contract Manager, to the Contract Engineer, to the Paying Body and to
the Project Manager, if applicable.

12.2 The administrative orders having an incidence on the amount and/or contract deadline, shall be
signed by the Project Owner under the following conditions:

a) where an administrative order is likely to cause contract amount overrun, its signature is subject
to proof of funding from the Project Owner or the Delegated Project Owner;

b) In case of contract amount overrun, changes can only be made through an amendment and
additional services can be paid for only after the amendment has been signed by the Project
Owner or the Delegated Project Owner;

c) Administrative orders for additional services may be signed by the Project Owner or Delegated
Project Owner and regularised later through an amendment, as long as their financial incidence is
less than ten percent (10) of the contract amount.

A copy of the administrative orders referred to above will be sent to the Contract Manager, the
Contract Engineer, the Paying Body and the Project Manager if applicable.

d)  The Paying Body's prior visa may possibly be required before the signature of those having an
incidence on the amount;

e) In any case, any modification affecting the technical specifications or the special technical
clauses shall be subject of prior study on the scope, cost and contract deadlines.

12.3 Administrative Orders of technical nature linked to the normal progress of the work shall be
signed directly by the Contract Manager and notified to the Contractor by the Engineer or the Project
Manager (if applicable) with a copy to the Minister in charge of Public Contracts, to the Regulatory
Body and the Paying Body.

12.4 Administrative orders serving as formal notice shall be signed by the Project Owner or the
Delegated Project Owner and notified to the Contractor by the Contract Manager, with a copy to the
Minister in charge of Public Contracts, the Regulatory Body, the Contract Engineer and the Project
Manager if applicable.

12.5 Administrative orders for the suspension and resumption of works due fo bad weather or other
cases of force majeure shall be signed by the Project Owner or Delegated Project notified by the
Contract Manager to the Contractor, with a copy to the Minister in charge of Public Contracts, the body
in charge of regulation, the Contract Engineer and the Project Manager, if applicable.

12.6  Administrative orders prescribing the works necessary to remedy any disorders not arising from
the normal use that appears in the works during the guarantee period shall be signed by the Contract
Manager, on the proposal of the Engineer and nofified to the Contractor by the Engineer.
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12.7  The Contractor has a period of fifteen (15) days to express reservations on any administrative
order received. The fact that reservations are made does not exempt the Contractor from implementing
the administrative orders received.

12.8 In the event of a group of enterprises, the service orders are sent to the representative, who alone
has the right to submit reservations on behalf of the group that he represents.

12.9 The contract may include conditional tranches, the execution of which is subject, for each of them,
to the possible lifting of the denunciation clause and to the Contractor being notified, by administrative
order, of the Project Owner's decision to continue with the execution of the said tranches. If the
Contractor has not been notified of this Administrative Order within the time limit set in Article 14 of this
contract, the Project Owner and the Contractor shall be released from this obligation for this
conditional phase on expiry of this time limit.

12.10 The administrative order to commence service on the conditional tranche can only be issued once
the previous tranche has been completed and provisionally accepted. However, if the condition
suspensive to the execution of the conditional tranche is the availability of funding, the notification of
the administrative order to commence service shall be issued as soon as proof of the availability of
funding is established.

Article 13- Roles and responsibilities of the administration’s contracting partner

13.1 The contractor shall ensure the execution of the work under the supervision of the Engineer or the
Project Manager (to be specified as appropriate) and fulfil his obligations diligently, efficiently and
economically, as described in the Technical Specifications or Technical Clauses, under the supervision of
the Engineer and in accordance with this contract, the rules and standards in force in Cameroon and the
techniques and practices generally accepted in the field of activity concerned by the contract. In
particular, he is required to carry out (if necessary) the calculations, tests, and analyses, and to
determine, select, purchase and supply all the tools, materials and supplies required to carry out the
work. The contractor is bound to employ all useful personnel, whether specialised or not.

13.2 The contractor is responsible to the Project Owner or the Delegated Project Owner for the quality
of the materials and supplies used, for their perfect adaptation to the needs of the site, for the
convenient execution of the work and for the services and work carried out by the approved sub-
contractors. He must comply with the regulation in force in Cameroon concerning compliance with the
environment. He must execute all the work specified in the Special Technical Clauses (STC) and the texts
and directives mentioned in the said document. In particular, he shall be obliged to produce a worksite
plate in accordance with the regulations and to post internal company rules, taking into account
environmental and social issues.

13.3 During the term of the contract, the contractor shall not engage directly or indirectly in any
professional or contractual activities likely to compromise his independence in relation to the tasks he is
assigned.

13.4 In the event of a conflict of interest on the part of a member of the mission team, the contractor
must notify the Project Owner in writing and must replace the expert in question who is involved in the
project or the contract.

Conflict of interest shall refer to any situation in which the contractor could make direct or indirect
profits from a contract awarded by the Project Owner to whom he is consulted or any situation in which
he has sufficient personal or financial interests to compromise his impartiality in the discharge of his
duties or of such a nature as to adversely affect his judgement.

13.5 The contracting partner is bound by professional secrecy with regard to third parties, concerning
information, intelligence and documents gathered or brought to his knowledge during the execution of
the contract.
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In this respect, the documents drawn up by the contractor during the execution of the contract may only
be published or communicated with the Project Owner’s written approval.

When submitting the final report, the contracting partner must return all documents borrowed from the
Project Owner.

13.6 The other party and its associates or subcontractors shall refrain during the term of the contract,
and at the end of the contract for [six (6) months], from supplying goods, services or utilities to the
Project Owner arising from or closely related to the services (with the exception of the execution or
continuation of the services).

The contractor must bear all professional expenses and to cover all risks of illness and accident in the
context of his mission.

The contractor may not modify the composition of the team proposed in his technical offer without the
Project Owner's written approval.

In the case of foreign enterprises, if the Contractor is not resident, he must maintain a duly authorised
permanent representative in the Republic of Cameroon during the period of performance of the
contract.

Article 14- Conditional tranche contracts (not applicable)

14.1. [Specify whether the contract comprises one or more tranches and the conditions for notification
of each of the tranches].

At the end of a tranche, the Project Owner or the Delegated Project Owner shall take delivery of the
services for the tranche in question and issue a performance certificate to the Contractor in the year in
which the contract is executed. This acceptance shall be a condition for the start of the next conditional
tranche.

14.2. The period from the date of provisional acceptance of the previous tranche for the signature and
notification by the Project Owner or the Delegated Project Owner of the administrative order to
commence a conditional tranche is: [number of days to be specified if applicable].

14.3. The deadline for notification of this administrative order by the Contract Manager shall be a

maximum of fifteen (15) days. This period is the same as that for the firm tranche.

Article 15- Contractor’s personnel and equipment
15.1. Personnel f the enterprise

The enterprise shall be required to use the personnel proposed in the offer, whose team is composed as

follows:
Key personnel for the execution the works:

v Work Director
V' Site foreman
V' Site technician
In addition, indicate the personnel to be recruited in the case of the labour-intensive approach (HIMO),

if any, and the method of their remuneration.
15.2. Replacement of key personnel

Any modification, even partial, to the proposals in the technical offer will only be made after written
approval by the Project Owner or the Delegated Project Owner or the Contract Manager. In the event
of a modification, the contractor will have him replaced by personnel of at least equal competence
(qualifications and experience) or by equipment of similar performance and in good working order.

In any event, the lists of supervisory personnel to be put in place must be submitted for the prior written
approval of the Project Owner or the Engineer, as appropriate, within days following

(o)
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notification of the administrative order to commence service. After this deadline, the lists will be
deemed to have been approved.

The Project Owner or the Engineer, as appropriate, shall have .......... days to notify his opinion in
writing to the Contract Manager. The Project Owner reserves the right to refuse approval to a person
proposed by the contractor whose qualifications are insufficient.

Any unilateral change made to the proposals for supervisory staff in the technical offer, before and
during the works, is grounds for termination of the contract as referred to in Article 41 below or for the
application of penalties [To be specified].

Any changes made shall be notified to the Project Owner for prior approval.

15.3 Withdrawal of personnel (if applicable)

After written approval from the Project Owner or the Delegated Project Owner, the Contract Manager
may, on the proposal of the Contract Engineer or the Project Manager, as appropriate, ask the
contractor, after formal notice, to withdraw a member of his staff for serious misconduct duly
established or for incompetence, giving the reasons for his request, the other party shall ensure that this
person leaves the Site within fifteen (15) days and that he no longer has any connection with work
under the Contract. In this case, the person shall be replaced in accordance with the provisions of Article
13.2 above.

15.4 Representative of the contractor

Upon notification of the contract, the contractor designates a natural person to represent him vis-a-vis
the Administration in all matters relating to the execution of the project.

The person in charge of the works must have sufficient powers to take the necessary decisions without
delay to ensure the smooth running of the project.

15.5 Labour legislation

The Contracting partner shall comply with labour legislation in force in Cameroon including legislation
on recruitment, health, security, social protection, Labour intensive approach (HIMO), the quota of local
resources to be mobilised.

The Contractor shall provide accommodation, medical assistance, food and sanitary facilities for the
personnel living in the contractor’s residential area, in compliance with the requirements of the
Specifications relating to the Social and Sanitary Conditions of the workforce.

In his relations with his personnel and the personnel of his subcontractors, who will be employed or
involved in the performance of the Contract, the Contractor shall observe national holidays, public
holidays, holidays for religious events or other customs, and all applicable local laws and regulations
relating to labour law.

Except otherwise provided for in the Contract, if the Contractor deems it necessary to carry out work at
night or on public holidays in order to meet the Service Levels and Contract completion deadline, and if
the Contractor seeks the consent of the Project Owner or Delegated Project Owner to do so (if such
consent is required), the Project Owner shall not unreasonably refuse such consent.

The Contractor shall be responsible for obtaining all necessary permits and/or visas from the relevant
authorities so that all labour and personnel to be employed on the Site may enter and stay legally in
Cameroon.

The Contractor shall, at his cost, provide the necessary means for the repatriation of all his personnel
and the personnel of his subcontractors working on the Site to the countries where they were
respectively recruited for the execution of the Contract, and shall take in charge, at his own cost, their
temporary stay there between the date on which they cease to be employed for the execution of the
Contract and the date scheduled for their repatriation.
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15.6 Material proposed in the offer.

The contractor shall use the appropriate equipment of a standard comparable to the specifications of
the TF, in the execution project for the proper execution of the services in compliance with standards.
Any modification made shall be nofified to the Project Owner or the Delegated Project Owner for prior
approval.

Article 16: Documents to be provided by the contractor
16.1 Work programme, Quality Assurance Plan and others [To be specified].

a) Within a maximum period of fifteen (15) days from the notification of the administrative order to
start the works, the administration’s contracting partner shall submit, in five copies, for approval by the
Project Owner after the opinion of the Contract Engineer the works execution schedule, his supply
schedule, his draft Quality Assurance Plan (QAP) and his Environmental Management Plan, if
applicable.

This programme shall be presented exclusively according to the models provided and shall include:

- The minutes specifying the tasks to be carried out, if applicable;

- The list of works to be subcontracted;

- The description of the modalities to keep traffic, if necessary

- Ete
Two (2) copies of these documents shall be returned to him/her within [To be specified] of their receipt
with:

- Or the approval note, ‘GOOD FOR EXECUTION.’

- Or the mention of their rejection together with the reasons for the rejection.
The administration’s contracting partner shall then have [To be specified] to submit a new project. The
Contract Manager or the Project Manager shall then have a period of [To be specified] to give his
approval or make possible comments. The time limits for approval of the execution project are
suspensive of the execution deadline.

The approval given by the Contract Manager or Project Manager shall in no way reduce the liability
of the contractor. However, work carried out before the approval of the programme will not be
recorded or remunerated unless it has been expressly ordered. The updated and approved schedule
will become the contractual planning.

The Administration’s contracting partner shall constantly update, on the worksite, a work planning that
takes into account the actual progress of the works. Substantial changes to the contractual programme
may only be made after approval by the Contract Manager. After the Contract Manager has
approved the execution program, he shall forward it to the Project Owner or Delegated Project Owner
within [To be specified], without suspending effect of its execution. However, if significant modifications
which alter the objective of the contract or the consistency of the works are noted, the Project Owner or
Delegated Project Owner shall return the execution programme together with the reservations to be
lifted within fifteen (15) days from the date of receipt.

b. The Environmental and Social Management Plan shall highlight especially the conditions for the
choice of technical sites and residential areq, the conditions for borrowing extraction sites and the
conditions for restoring the worksites and installation sites.

c. The contractor shall indicate in this programme the materials and methods he intends to use and the

number of personnel he intends to employ.
16.2 Execution project
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a. Within @ maximum period of fifteen (15) days from the date of notification of the administrative
order to commence works, the Contractor shall submit to the Engineer or the Project Manager, as the
case may be, for approval, an execution project in [to be specified] copies including especially:

- the minutes specifying the tasks to be carried out;

- arecord of deteriorations, if any;

- the itinerary diagram or the linear of the works to be carried out, if applicable;

- a description of the processes and methods of execution of the works envisaged, with esti-
mates of the use of personnel, equipment and materials;

- the execution plans for the works/structures and the related calculation notes;

- supply plans;

- the graphic planning of the works;

- the list of works that the contractor will have them carried out by subcontractors, if any.
The updated and approved planning will become the contractual schedule. It should show the critical
tasks. The contractor shall constantly keep up-to-date on the worksite, a works updated planning which
will take into account the actual progress of the works.

In case of failure to comply with the deadlines for approval of the above documents by the
Administration, they shall be deemed to be approved.

Article 17: Provision of documents and site

The Project Owner shall make the works site and its access roads available to the Contractor in due
course and as and when the works progress, in accordance with the execution programme.

The reproducible copy of the plans included in the Tender File will be provided by: [the Contract
Manager or the Project Manager].

Article 18: Transport, insurance of structures and civil liability

18.1 Packaging for the transportation of equipment and materials

The supplier must take all necessary measures to ensure that the equipment or materials are protected
by careful packaging suitable for transport by sea, air, rail or road. The supplier must make every
effort to repair any damage caused during transport to the place of delivery.

18.2 Insurance

a) As soon as the contract is notified, the contractor must take out an insurance policy with one or more
approved insurance companies to cover the risks associated with the execution of the services covered
by the contract.

b) The following insurance policies are required under this Contract for the minimum amounts, deductibles,
and other minimum conditions within fifteen (15) days of nofification of the contract (To be specified
according to the list below):

- Third-party liability insurance covering the risk of bodily injury caused to third parties or the
risk of death of third parties (including the Project Owner's personnel), the risk of loss or
damage occurring during the execution of the work to property during supply or assembly
or installations; if applicable;

- Site all risks Insurance covering loss or damage to the facilities on site, occurring prior to
completion of the facilities, with an extended warranty covering the Contractor’s liability for
loss or damage occurring during the warranty period, for so long as the Contractor remains
on site to discharge his obligations during the warranty period.

- Ten-year liability insurance, where applicable.
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- Other insurance. Any other insurance that may be specifically agreed between the parties
to the contract.

¢) In any case, the policy must cover all bodily injury, material and immaterial damage caused to
third parties or to the works from the day after it is taken out until final acceptance of the
services or ten-year liability, as appropriate.

d) If the contractor fails to take out and/or maintain the insurances referred to above, the Project
Owner may take out such insurances and maintain them in force, and deduct from time to time,
from any sums due to the contractor under the contract, any premium paid by the Project
Owner to the insurer, or otherwise recover the amount of the premium so paid shall be deemed
to be a debt owed by the contractor.

e) The contractor shall ensure that his sub-contractor(s) take out and maintain in force, to the fullest
extent necessary, appropriate insurance policies covering their personnel, their vehicles and the
services performed by them under the contract, unless these sub-contractors are covered by the
policies taken out by the contractor.

Article 19- Subcontracting

This contract may give rise to subsidiary orders or to have part of the works executed by
subcontractors in accordance with the procedures laid down by the Code and the General
Administrative Clauses applicable to works, after prior authorisation by the Project Owner or the
Delegated Project Owner.

Notwithstanding any recourse to a subsidiary order, the main company remains responsible for the
execution of all obligations resulting from the contract. The sub-contracting contract must comply with
the commitments of the main enterprise. They will carry out their part of the work under the sole and
full responsibility of the contractor.

The amount of works that may be subcontracted is limited to thirty per cent (30%) of the amount of the
contract and any amendments thereto.

The services subject of subsidiary order must be awarded in priority to national Small and Medium-
sized Enterprises of which at least fifty-one (51%) of the capital is held by nationals, and in the event
of insufficiency or deficiency, to SMEs and Large Enterprises of which at least thirty-three percent
(33%) of the capital is held by nationals.

Payment of the subcontractor may be made by the Project Owner when the amount of the service
subcontracted by a single company is greater than or equal to ten percent (10%) of the total amount
of the contract and any amendments or when it is established that the main enterprise is engaging in
unorthodox practices vis-a-vis the subcontractor. Where the subcontractor is to be paid directly, the
main contractor is required, when requesting authorisation, to establish that the assignment or security
of receivables resulting from the contract does not prevent direct payment to the subcontractor.

Article 20- Site laboratory and tests

The contractor is bound to have his own laboratory on the site to enable him carry out all identification
trials and/or studies on building materials defined in the STC. The personnel and the equipment in this
laboratory must be approved by the Project Manager and the Contract Engineer within a period of [to
be specified].

20.1 The trials, if applicable, provided for under this contract include: [fo be specified].
20.2 The necessary laboratory equipment and materials are: [to be specified].

20.3 The modalities for the implementation of these trials are: [fo be specified].
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The costs of these trials and controls shall be borne by the Contractor.

Article 21: Site logbook and meetings

21.1 Site logbook.

The contractor is bound to open a site logbook before the start of works. It is a single contradictory
document. Its pages are numbered and initialled. No page should be removed. Parts that are crossed
out or cancelled should be signalled in the margin for validation. Each day, the following information
must be entered inside:

- the administrative operations relating to the execution and payment of the contract (notifi-
cation, results of trials, job cost sheets);

- atmospheric conditions;

- reception of building materials and all types of approvals;

= incidents or details of all types which are of interest from the point of view of the future car-
riage structures or the actual duration of the works;

- Etc.
The contractor may enter incidents or observations likely to give rise to claims on his part.

This logbook shall be jointly signed by the Project Manager and the contractor’s representative during
each visit of the site.

For any possible claim by the contractor, he may not refer to other documents of the contract than the
events or documents mentioned at the appropriate time in the site logbook.

21.2 Site meetings

In addition to regular site meetings at the behest of the Project Manager, periodic meetings shall hold
in the presence of the Contract Manager and the Contract Engineer or their representative.

Site meetings shall be marked by minutes and signed by all participants.

Article 22: Use of explosives

[Specify possible restrictions or prohibitions].

CHAPTER 1ll: ACCEPTANCE

Article 23- Documents to be provided prior to technical acceptance

At least ten (10) days before the provisional acceptance of the subsequent contract, the contractor must
provide the Project Owner or the Delegated Project Owner with the following documents:

1. Copy of the invoice or detailed account describing the work, indicating its quantities, price and
total amount;

2. Notification of acceptance;
3. Copy of the final bond;
4. Copy of insurance, if applicable;

Article 24: Provisional acceptance
24.1 Preliminary operations to provisional acceptance

Before provisional acceptance, the contractor shall ask the Project Owner or the Delegated Project
Owner in writing, with a copy to the Engineer, to organise a technical inspection prior to acceptance.
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This visit includes, among other operations: [List operations].
a) The acceptance committee or a technician appointed for this purpose, carries out quality and
quantity checks.

These operations are the subject of a report drawn up on the spot and signed by the Project Manager,
if applicable, the Engineer and the Contractor.
b) When these operations are carried out by a technician, he draws up a report proposing ac-
ceptance, repair, improvement or rejection, which is sent to the committee for its decision.
¢) The technical acceptance committee or the technician assigned to this task must check the quali-
tative, technical and quantitative conformity of the work.

Regarding technical acceptance, the committee shall take one of the following decisions concerning all
or part of the work:
- It accepts the quality and quantity of the work and, in this case, its decision is immediately
enforceable;
- It finds that the work does not comply and rejects it. However, in this case, it may accept
either that the work be put into conformity or that it should be the subject of a reduction.
The Contractor shall be notified of the rejection of the service by registered mail or simple
letter against receipt if it has not signed the report reaching this decision.

24.2 Preliminary operations to acceptance

The Contractor must inform the Contract Manager of the date on which he wishes the work to be
accepted, no later than ten (10) days before the end of the contractual period.

Provisional acceptance shall be pronounced immediately at the end of the execution of the work
covered by this contract and after the Pre-Acceptance Operations. After visiting the site, the Committee
shall examine the minutes of the pre-acceptance operations and proceed to provisional acceptance of
the works if necessary.

For contracts comprising several tranches, the Project Owner or the Delegated Project Owner shall
proceed with the provisional acceptance of the works for the tranche in question. This acceptance shall
be a condition for the start of the next conditional tranche.

The acceptance visit is marked by the signing, on the spot, by all the participants, of an acceptance
report mentioning whether acceptance is pronounced or not and, if applicable, the reservations to be
lifted, together with deadlines, before pronouncing the said acceptance. If acceptance is not granted,
the acceptance report shall specify the reservations to be lifted and the deadline before acceptance is
granted.

To be valid, the acceptance report must be signed by at least two-thirds (2/3) of the members,
including the Chairperson.

24.3 Composition of the acceptance committee

The Acceptance Committee shall be made up of the following members [as indication]:

e Chairperson: The Project Owner or the Delegated Project Owner or his representative;

e Rapporteur: The Contract Engineer

o Members:
- The Contract Manager or his representative;
- The Project Manager;
- The Project Owner's stores-accountant in accordance with the circular implementing the

finance law for the year 2026.

- the representative of beneficiaries;

e Observer: The MINMAP representative;
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e  Guest: The Contractor;

The members of the Acceptance Committee are convened at least ten (10) days before the date of
acceptance. The Contractor or the Service Provider is invited to the acceptance exercise by post at
least ten (10) days before the date of the acceptance exercise. He must attend (or be represented).
The absence of the Contractor or Service Provider is equivalent to acceptance without reservations of
the conclusions of the Acceptance Committee.

24.4. Partial acceptances.

The contractor may, if the nature of the services so requires or in cases of force majeure, request
partial acceptance. In this case, the committee responsible for partial acceptance shall be the same as
that responsible for provisional acceptance. A report of partial acceptance shall be drawn up and
signed by all the parties [Indicate if partial acceptance is planned].

24.5. Start of the guarantee period. The guarantee period is twelve (12) months as from the date of
the provisional acceptance

24.6 Taking possession of the works

Any possession taking of the structures must be preceded by a partial or provisional acceptance.
However, if there is urgency, taking possession may occur before acceptance, subject to the
establishment of a joint statement on the situation.

24.7- Rejection

When the Committee deems that the work has such reservations that it does not seem possible to
pronounce either partial acceptance or acceptance with a reduction, the Contract Manager shall notify
a reasoned rejection decision.

The Contractor has fifteen (15) days to submit his observations; after this period, he is deemed to have
accepted the decision of the Contract Manager. If the Contractor submits observations, the Contract
Manager then has fifteen (15) days to notify a new decision, after receiving the opinion of the
Acceptance Committee, if applicable; failing such notification, the Contract Manager is deemed to have
accepted the observations of the Contractor.

In the event of rejection, the Contractor is obliged to reimburse the advances and down payments
already received.

Article 25- Documents to be provided after execution

25.1 The Contractor shall submit to the Contract Engineer within the thirty days following the date of
the provisional acceptance of all the works, the as-built plan. The contractor shall update all the
modifications on the contractual plans. At the end of the works he shall then reproduce the modified,
updated and validated drawings and submit them to the contract engineer, the contracting authority
and the project owner.

25.2 The non-submission shall attract a penalty of 20% from the retention guarantee.

Article 26- Contractual guarantee / maintenance during the guarantee period

26.1 Guarantee period

The duration of the guarantee is 12 months from the date of provisional acceptance of the works.
The Contractor guarantees that the equipment delivered (if applicable) in execution of the contract is

new and that the work has been carried out conveniently and in accordance with the required
standards.

26.2 Maintenance during the guarantee period




During the guarantee period, the contractor shall be bound to carry out, at his own costs and in due
time, all the works and repairs necessary to maintain in good condition the structure, that is , ensure
within the ten (10) days following the notification of the default by the administration and on the
location of employment, the restoration of the structure for the consecutive defaults and repairs to
remedy all the disorders caused by poor workmanship that may appear on the structures and
equipment as the case may be, and pointed out by the Contract Manager or the Project Manager, as
appropriate.

If, after provisional acceptance, the contractor has not complied within fifteen (15) days with the
prescriptions of an administrative order concerning possible repairs and refurbishments, the Contract
Manager shall have the right to have the repairs executed by his own workers or by another contractor
and to collect the amount thereof at the expense of the contractor through deduction on any sums due
or to be owed to the latter under the contract.

Article 27- Final acceptance

27.1 Final acceptance shall take place within @ maximum period of fifteen (15) days from the expiry of
the guarantee period.

27.2 The Project Manager may be a member of the committee.
27.3 The composition and procedure for final acceptance are the same as for provisional acceptance.

27.4- The contract is definitively closed under the conditions set out in Article 38 paragraph 4 of these
SAC concerning the General and Final detailed Accounts.
Article 28- Legal guarantee

The contractor shall be automatically liable to the Project Owner or Delegated Project Owner for ten
(10) years from provisional acceptance for damage that undermines the solidity of the structure or
affects the structure in one of its constituent parts or one of its equipment elements, making it
inadequate for its purpose.

To this end, he shall recruit an approved Technical Control Office (TCO) to assess the works with a view
to obtaining a ten-year insurance.

CHAPTER IV: FINANCIAL CLAUSES

Article 29- Contract price

The amount of this contract, as shown in the [detailed estimates] is: (in figures) __(in words) CFA
francs inclusive of all taxes (IAT); that is:

- Amount EVAT: ( ) CFA francs;

- Amount of VAT: (__) CFA francs

- AIR amount: (___) CFA francs

- Net to be paid = Net amount with all taxes and duties deducted: ___ (___) CFA francs.

Article 30- Place and method of payment

Any payment relating to a public contract shall be made by transfer to an account held in a first-rate
Cameroon credit institution approved by the Minister of Finance, in accordance with regulations in
force, or by documentary credit.

The Project Owner shall pay the sums due by bank transfer in the name of the contractor in the
following manner: [The bank domiciliation must be the same as that of the final bond].
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a) For payments in CFA francs, either (net amount to be paid in figures and words), by credit to
account No. opened in the name of the contractor at the bank

b) For payments in currencies (if applicable) either (net amount to be mandated in figures and words),
by crediting account No. opened in the name of the contractor at the
bank.

Article 31- Guarantees and bonds

The contractor must provide guarantees from financial institutions approved by the Minister in charge
of Finance or that have local correspondents approved by the said Minister.

The guarantees described below in favour of the Project Owner or Delegated Project Owner shall be
required within the deadlines, for the amount and according to and under the model indicated below:

31.1 Final Bond

a) It shall be constituted by the contract holder and sent to the Contract Manager within a maxi-
mum of twenty (20) calendar days from the date of nofification of the contract and, in any
case, before the first payment.

b) The amount is set at: four hundred thousand (400,000) CFA Francs.

c) The guarantee shall be expressed in the currencyl(ies) of the Contract, or in a freely convertible
currency satisfactory to the Project Owner or Delegated Project Owner, and shall follow one of
the models provided in the Tender File, as specified by the Project Owner or Delegated Project
Owner in the SAC, or any other document satisfactory to the Project Owner or Delegated Pro-
ject Owner.

d) The substitution methods of the security are provided for in Article 140 of the Public Contracts
Code.

e) The final bond will be returned consecutively by the Project Owner or the Delegated Project
Owner within a period of one month following the date of provisional acceptance of the works,
following a release order issued by the Project Owner or the Delegated Project Owner at the
request of the contractor.

f)  Small- and medium-size enterprises with national share capital and managed by nationals, as
well as civil society organizations may, in lieu of security, provide a certified cheque, bank
cheque, a legal mortgage or a bond issued by a banking institution or financial body author-
ized in accordance with the instruments in force

31.2 Start-up advance bond

The contractor may, upon simple request addressed to the project owner and without any justification,
and after providing the guarantees required in the Public Contracts Code, obtain a so-called “start-
off” advance or advance “for purchase of building materials”.

This advance whose amount shall not exceed twenty percent (20%), all taxes inclusive, of the initial
contract price shall be guaranteed at one hundred percent (100%) by a banking establishment
governed by Cameroon law or a first-rate financial institution authorized according to the instruments in
force.

It shall be reimbursed by deductions done on the payments on account made to the contract holder
during the execution of the contract and in accordance with the terms and conditions laid down in the
said contract.

The advance must be completely reimbursed not later than when the value of the basic price of the
goods and services rendered shall have reached eighty percent (80%) of the price of the contract.

31.3 Performance bond (in replacement of retention bond)

Within twenty (20) days from the date of notification of the contract, the contractor shall produce a
performance bond of three percent (3%) of the amount of the contract TTC, to guarantee the complete
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and proper execution of the contract. Beyond this time-limit, the Contracting Authority has he right to
terminate or cancel the contract to the detriment of the contractor.

The retention bond shall be released or the performance bond refunded with effect from the final
acceptance of the works after a release order issued by the Project Owner or Delegated Project
Owner after the expiry of the guarantee period.

Upon expiry of 30 (thirty) calendar days, the bonds shall cease to have any effect; the competent
body shall be bound to refund the bonds or release the retention or performance bond upon simple
request of the administration's contracting partner; unless the Project Owner or Delegated Project
Owner has duly notified the contracting partner's guarantor that he has not fulfilled all his obligations.

In this case, the bond commitment may cease to have effect only following a release order issued by
the Project Owner or Delegated Project Owner

Article 32~ Price variation

32.1 The prices are definite (fixed) and not to be changed. The contractor before submitting his bids or
signing his contract must have had perfect knowledge about the local conditions under which he has to
execute the contract.

Down payments made to the contractor as advances are not revisable.
32.2 Price updating conditions (not applicable).

The conditions for updating or revising prices are those provided for in the Public Contracts Code.
Article 33- Price revision formulae

The prices are not to be revised. Hence there is no price revision formula.
Article 34- Price updating formulae (not applicable).

Article 35- Works executed under State supervision

35.1 The contractor shall be bound to make available to the Project Owner or Delegated Project
Owner, the labour, materials, tools and all the necessary means that may be required to carry out
some works under State supervision, provided that the request is made at least eight (8) days in
advance and that it is related to the subject of the contract.

The amount of the works executed under State supervision referred to in paragraph 1 above shall not
exceed 2% (two percent) of the contract amount, inclusive of all taxes.

35.2 In the event of duly established default by the Administration’s contracting partner, the Project
Owner or Delegated Project Owner may, failing to terminate the contract, and after the written
authorisation of the Authority in charge of Public Contracts, prescribe total or partial supervision at the
cost and risks of the said contracting partner.

35.3 Works executed under State supervision shall be remunerated on the basis of the State
supervision unit prices provided for in the contract, or, failing that, salaries, allowances, social security
charges, sums spent on supplies and equipment, increased under the conditions laid down in the specific
instrument of the Authority in charge of Public Contracts defining the conditions for executing works
under State supervision to cover overheads, taxes, duties and profits.

Article 36 : Valuing the supplies

36.1 Payments on account for supplies may be made in respect of expenditure incurred for the
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execution of works, supplies or services subject of a contract.
The terms for the payment of these advances are laid down in the Public Contracts Code.
36.2 A deposit is not required for payments on accounts for supplies.

36.3 In any case, the administration’s contracting partner shall be responsible for the safekeeping of
the materials which have given rise to an advance for supplies up to the acceptance of works.

If need be, each payment on account shall include a part corresponding to building materials bought
for the execution of the works and are on site. The amount for these materials is obtained by taking
into account the prices from the sub-details. Materials having been the subject of payment on account
cannot be taken away from the site without a written authorization of the project owner or the contract
engineer.

Article 37- Advances

37.1 The Project Owner or Delegated Project Owner may grant a start-off advance. This advance
whose amount shall not exceed twenty percent (20%), all taxes inclusive, of the initial contract price
shall be guaranteed at one hundred percent (100%) by a banking establishment governed by
Cameroon law or a first-rate financial institution authorized according to the instruments in force.

37.2 The start-up advance can be obtained by the administration's contracting partner on simple
request addressed to the Project Owner or the Delegated Project Owner without justification. This
advance starts to be reimbursed by deducting 20% from each payment on account once the total
amount of work reaches 40% of the contract amount. The payment on account for the start-up advance
shall take place after the deposits due have been put in place, in accordance with the provisions of the
Public Contracts Code.

37.3 The total advance must be completely reimbursed not later than when the value of the basic price
of the services executed shall have reached eighty per cent (80%) of the contract price.

37.4 As the advances are reimbursed, the Project Owner or the Delegated Project Owner shall release
the corresponding part of the guarantee, at the express request of the administration’s contracting
partner.

37.5. The administration’s contracting partner shall use the start-up advance exclusively for the
purchase of materials, equipment, materials and mobilisation expenses specially required for the
execution of the Contract specified in his application.

Article 38- Payment of works

38.1 Ascertainment of works executed

Before the end of each month, the administration’s contracting partner and the Engineer shall jointly
establish a job cost sheet summarising and fixing the quantities realised and recorded for each item in
the list during the month and that may give entitlement to payment.

38.2 Provisional detailed accounts

Provisional detailed accounts must be prepared in seven copies at frequency of one (1) month.

The Project Manager or the Engineer has a period of: seven (7) days to transmit to the Contract
Manager, the draft detailed account that he has approved.

The Contract Manager on his part has « period of seven (07) days to proceed with the liquidation and
its transmission to the accounting officer in charge of payment with a copy to the body in charge of
external control.
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Copies of the provisional detailed accounts must be sent to the Ministry in charge of Public Contracts
and to the body in charge of the regulation of Public Contracts.

The maximum period allowed to the relevant accounting officer for the payment of the advance
payments is ninety (90) days from the date of receipt of the detailed accounts transmitted by the
Contract Manager.

The amount of the down payment to be paid to the administration’s contracting partner, exclusive of
VAT, shall be mandated as follows:

- Exclusive of VAT- AIR or TSR] paid directly into the account of the administration’s contracting
partner;

- VAT at the rate in force;
- [AIR or TSR] paid to the Treasury for AIR or TSR owed by the contractor;
38.3 Final detailed account

After completion of the works and within a maximum of thirty days after the date of provisional
acceptance, the contractor shall prepare, on the basis of joint statements the draft final detailed
account of the works actually carried out, which shall summarise the total amount of the sums to which
he may be entitled as a result of the execution of the contract in full.

This draft final detailed account, once rectified by the Project Manager or the Engineer and accepted
by the Contract Manager becomes final. It is used to prepare the down payment for the balance of the
contract, established under the same conditions as those defined for preparing the monthly detailed
accounts.

38.3.1 [indicate the period available to the Contract Manager fo notify to Project Manager the corrected
and accepted draft (maximum 1 month)].

38.3.2 The administration’s contracting partner must, within a maximum period of one month following
the date of this notification, return the final detailed account signed without or with reservations, or
make known the reasons for refusing to sign.

If the contractor signs with reservations or does not sign the final detailed account, the reasons for this
refusal or reservation must be expressed by the contractor in a summary document of all the claims for
which he is claiming payment, accompanied by the necessary supporting documents, and sent to the
Project Manager within the same time limit as above, under pain of foreclosure.

The dispute is then settled in accordance with the provisions of the Public Contracts Code in force and
the applicable GAC.

38.4 General and Final detailed account

38.4.1 Within a deadline of one (01) month after the final acceptance, the Contract Engineer shall
draw up the detailed final payment.

At the end of the guarantee period, which gives rise to the final acceptance of the works, the Contract
Manager shall prepare the general and final detailed account of the contract and has it signed jointly
by the contractor and the Project Owner or Delegated Project Owner. This detailed account includes:

- the final detailed account,

- the balance,

- the summary of monthly down payments.
The signing of the general and final detailed account without reservation by the contractor binds
the parties completely and puts an end to the contract, and releases the Project Owner and the
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Delegated Project Owner from any obligations, except as regards interests on overdue payments.

35.8.2 The contractor then has one (01) month from the date of this notification to return this general
detailed account, with or without reservations, to make known the reasons for his refusal to sign the
general detailed account.

The transmission of the general and final detailed account to the paying body for payment is subject to
MINMAP prior endorsement. For this purpose, a copy of the corresponding job cost sheet and all the
provisional detailed accounts must be sent to him beforehand or handed to his representative on the
site, as appropriate.

The deadlines and conditions for signing and handling disagreements are the same as for the final

detailed account.

Article 39- Interests on overdue payments

The possible interests on overdue payments shall be paid by statement of sums due and calculated in
accordance with the provisions of Article 166 and 167 of Decree No.2018/366 of 20 June 2018 to
institute the Public Contracts Code and using the formula below:

L=Mx (n/360) x (1) where:
M = Amount, inclusive of taxes, owed to the holder;
N = Number of calendar days of delay;

i = BEAC corporate lending rates increased by one (1) point or discount rate applied by the Bank
issuing the currency involved, increased by at most one (1) point, as the case may be.

Article 40- Penalties

A. Penalties for delay

40.1 In case of overrun of the contractual deadline attributable to the contract holder, he shall be lia-
ble to a delay penalty, the amount of which shall be fixed as follows:

a. One two thousandths (1/2000™) of the initial contract price, all taxes inclusive per calendar
day overrun from the first to the thirtieth day beyond the contractual time limit set by the contract;

b. One thousandth (1/1000™) of the initial contract price, all taxes inclusive of tax per calendar
day overrun beyond the thirtieth day.

40.2 For conditional tranche contracts, the deadlines and amounts to be taken into account are those of
the tranche considered.

B. Specific penalties [amount and method of calculation to be specified].

40.3 Irrespective of penalties for contractual time limit overrun, the Contractor shall be liable to the
following specific penalties for non-compliance with the provisions of the contract, notably:

= Late submission of the final bond (amount or modalities to be defined);
- Late submission of insurance (amount or modalities to be defined);

- late submission of the execution project provided that the delay is attributable to the
administration’s contracting partner (amount or modalities to be defined);

= Others, to be specified by the Project Owner (amount or modalities to be defined).

40.4 In any case, the cumulative amount of the penalties shall not exceed ten percent (10%) of the
amount of the initial contract and its amendments, all taxes inclusive, when need be, under risk of
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termination.

The Project Owner or Delegated Project Owner shall decide the deferment of penalties only after the
opinion of the body in charge of the regulation of public contracts.

Article 41- Payment in case of a group of enterprises and subcontracting

41.1. In case of several group of enterprises, payments shall be made into the account indicated in the
tender either in the name of the group or in the name of the authorised representative [To be specified
as appropriate].

In the case of a joint group, payments shall be done into the different accounts of the co-contractors in
the following manner: [to be specified if applicable].

41.2. Any payment on account for services performed by subcontractors shall be subject to the
execution of the services provided for in the contract, and accepted subject to proof of payment by the
Administration's contracting partner to the subcontractors.

The main enterprise has a maximum deadline of thirty (30) working days from the date of payment of
the executed and accepted services bill to make payment to the subcontractor.

In case of non-payment of a subcontractor for services already paid for by the Project Owner or Delegated
Project Owner, the latter may take coercive measures against the contract holder, including the direct payment
of the subcontractor.

Article 42- Tax and customs regulations

The contract shall be liable to the tax and customs regulations in force in the Republic of Cameroon. The
contract shall be concluded all taxes inclusive, in accordance with Law No 2025/012 of 17/12/2025
Finance Law of the Republic of Cameroon for the 2026 financial year and the General Tax Code
which define the modalities for the implementation of the Public Contracts tax regime

The tax regime applicable to this contract notably comprises:

- Tax and duties relating to industrial and commercial benefits, including the AIR which constitutes
a deduction on corporate tax;

- Registration fees calculated in accordance with the stipulations of the Tax Code;
- Dues and taxes attached to the execution of the services provided for by the contract:

o Fees and taxes for entry in the Cameroon territory (customs duties, VAT, computer tax);
e Council dues and taxes;
e Dues and taxes on the extraction of materials and water.
These elements should be included in the charges the contracting partner incorporates in his intervention

costs and constitute one of the elements of the sub-detail of prices tax exclusive.
The price all taxes inclusive (ATI) means VAT included.

Except otherwise stipulated in the contract, the contracting partner shall bear and pay the dues, taxes,
duties and charges that are of his responsibility as well as of his subcontractors.

Article 43- Stamp duty and registration of contracts

Seven (7) original copies of the contract shall be stamped and registered by and at the cost of the
administration’s contracting partner, in accordance with the regulations in force.

79




CHAPTER V: MISCELLANEOUS PROVISIONS

Article 44- Termination of the contract

44.1 The contract shall be automatically terminated in any of the following cases:

a) death of the contract holder. In this case, the Project Owner or Delegated Project Owner may, if
necessary, authorise that the proposals submitted by the rightful claimants be accepted for the con-
tinuation of the services;

b) bankruptcy of the contract holder. In this case, the Project Owner may accept, if appropriate, the
proposals that may be submitted by the creditors for the continuation of the services;

¢) judicial liquidation, if the Administration’s contracting partner is not authorised by the court to con-
tinue running his enterprise;

d) in case of subcontracting, co-contracting or subsidiary orders without the prior authorisation of the
Project Owner or Delegated Project Owner;

e) Default by the Administration’s Contracting Partner duly established and notified by the Project
Owner or the Delegated Project Owner by administrative order serving as formal notice after
evaluation and the default established;

f) Failure to comply with labour laws and regulations;

g) significant price variation under the conditions laid down in the General Administrative Clauses,
following the modification of the economic conditions or the initial quantities of the contract;

h) Fraudulent schemes and corruption duly established.

44.2 The contract may also be terminated under the conditions stipulated in GAC, notably in the event

of:

= Delay in the execution of works resulting in penalties beyond 10% of the amount of works;

- Adjournment or prolonged stoppage decided by the Project Owner or the Delegated Project
Owner;
= Persistent non-payment of services;
- Refusal to repair poorly executed works;
Article 44.3 The contract may equally be terminated under the conditions stipulated in the GAC,

notably in one of the following cases:

= In case of force majeure and after obtaining the opinion of the Authority in charge of Public
Contracts in the absence of Administration’s Contracting Partner responsibility without prejudice
to damages the latter may claim;

- Persistent non-payment of the services;

- Reason of general interest.

Article 45- Case of force majeure

The contract holder shall not be held responsible for delays caused by a case of force majeure. In such
a case, the contract holder shall inform the Project Owner or Delegated Project Owner in writing, within
[Specify the number of days] of the existence of the force majeure and give the estimation of the
resulting delays. Each time a case of force majeure will cause a delay, the contract holder shall be
entitled to the extension of deadlines, if the Project Owner deems it is real.

Under this contract, “force majeure” refers to [Specify the GAC provisions and some special situations,
as the case may be].

Cases of force majeure shall be established in accordance with the provisions of the GAC. The Project
Owner shall be the one to appraise the nature of the force majeure and the justifications provided

In case where the Contracting Partner may invoke the case of force majeure resulting from weather
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conditions, the thresholds below which no claim shall be admitted are the following:
- Rain: 200 millimetre in 24 hours;

- Wind: 40 metres per second;

- Flood: the flood of ten-year frequency.

Article 46- Disputes and litigation

Disputes or litigation arising from the execution of this contract may be settled amicably.

Where no amicable solution is found for the dispute, it shall be brought before the competent
Cameroonian court, subject to the following provisions: [To be filled, if applicable].

Article 47- Production and dissemination of this contract

Drafting or arranging the contract constituent documents shall be done by the Project Owner. The
reproduction cost of Twenty (20) copies of this contract to be subscribed by the contractor shall be
borne by the Project Owner.

Article 48 and last: Validity and entry into force of the contract

This contract shall only become final after it has been signed by the Project Owner or Delegated
Project Owner. It shall enter into force upon notification to the administration’s contracting partner.
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DOCUMENT No. 5
SPECIAL TECHNICAL CLAUSES (STC)

A~ INTRODUCTION.

This specification aims to define the mode of execution of work to be done following the norms and
approved standards, according to the documents of the Contract.

The choice of technological options for achieving the proposed work has the sole concern to ensure a
better functionality of facilities in compliance with safety rules for the protection of property and
persons.

*it has been established as a guide to clarify and supplement the guidance of the estimate and
drawings notwithstanding the terms of the Contract.

B-MODE OF EXECUTION OF WORK
General:
For all construction arteries medium voltage, single-phase or three-phase sub-stations, MV/LV, LV
single-phase and three-phase lines, generator house, thermal electricity production, and security
measures and environmental protection to be observed, they must conform to the requirements, laws,
decrees, orders, standards, norms and Publications in force in Cameroon and for management of the
electricity sector. In default the texts will be applied in this order:
- The recommendations of the International Electro-technical Committee (IEC Publication);
- The European standards CEN-CENELEC (EN);
- The French ANOR standards;
- The decision of 2™ April 1991 laying down the Technical Conditions to be satisfied by the distribution
of electricity, published in the Official Gazette of the French Republic on May 4, 1991;
- Circular No. 78-79 of 6™ July 1978 on the implementation of the Decree of May 26,1978’
- Standards Approved French NFC;
- French UTE standards and in particular;

-C10-100;
-C10-101;
-C10 - 200;

- Any other norms recognized in the system (ISO).

All these rules may be modified under the responsibility of the Administration in charge of electricity to
reflect local conditions, knowing that the works will be built to suit the conditions defined below:
- Average temperature: 35° C

- Humidity correspondent: 98 %

- Extreme temperature (indoor):

- The Minimum + 10°C;

- Max + 50° G;

- Exceptional speed winds 180 km / h;

- Normal speed winds 5 to 35 km/h

Wooden poles shall conform to the standard UPDEA.

* Specific case of mini and micro diesel power plants:

They are part of the internal electrical installations for power up to 100 KW (125 KVA). It will often
consist of compact units with low voltage three-phase output or separate elements with a low voltage
general control board, transformer, three-phase MV outlet.

Documents:

The Works will be performed according to the following documents;

- The technical offer of the bidder (detailed technical definition of the consistency of the work and
execution plans,) approved and completed by the project owner

- The attached cost estimates;
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- The general administrative terms and conditions applicable to works Contracted on behalf of State;
- The various international standards recognized in the system (ISO) and may apply to the environment
and economic climate of Cameroon;

-The local power authority, safety and environmental protection regulations applicable in Cameroon;
The Contract documents are complementary and must be accepted as a whole. They explain and
complement each other in order to define the works to be performed.

All that would be missed by some, but noticed by others and that would be required to complete the
work in accordance with the clear intent of the said Contract documents to be executed by the
Contractor without additional charges.

MV SINGLE-PHASE OR THREE-PHASE LINE

The single-phase or three-phase antenna will be derived from a phase of the triple phase mainline. It

will be constructed in 11m wooden poles, class D and Almelec 34.4 mm? cable, stretched on a rigid

glass insulator mounted on spindle on wooden poles. A derivation is made as a bypass with a fuse that

will swing making the fuse opening visible and easily locate the faults in the line. The works of involve:
v 601001: Supply and installation of rigid glass insulators including perforated attachment and all con-

straints of supply and labor;

601002: Supply and installation of 30kV chain of three insulators;

601003: Supply and installation U bolts for insulation chain, including supply and installation galvanized

bolts;

601004: Supply and installation of overhead support spindle;

601005: Supply and installation "Danger of Death” plate;

601006: Supply and installation number plate on wooden poles;

601007: Supply and installation breakage 70/600;

601008: Supply and installation mounting brackets;

601009: Supply and installation single-phase fuses cutout including all accessories;

601010: Supply and installation of 27 kV surge arrester including connection;

601011: Supply and stringing of 34.4mm? Almelec cable;

601012: MV junction and bypass single-phase;

601013: Supply and planting simple wooden pole 11m - class D;

601014: Supply and planting twin wooden pole 11m - class D;

100000: Studies and pegging leading to the establishment of an implementation plan to be approved

by the contract engineer;

101001: Excavation in natural terrain;

101002: Excavation in semi rocky terrain;

101004: Excavation in rocky terrain;

101005: Construction of concrete foundation

The fuses cutout will be installed from the beginning of each branch; class 2A for the derivation < 500m

feeding a single transformer 6A class for long-lead and those supplying several transformers.

- In all MV/LV transformers (Sizes 3.1A)

At each MV/LV transformer is consistently associated surge arrester which determines the level of surge

the transformer (125KV) can withstand and the nominal voltage is 27 KV.

It is mounted on the same support as the transformer and connected between one phase and the

ground circuit.
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Transformer substation MV / LV phase

It is expected to be on a class D post in transit or at the end and installed with a platform to maneuver
in solid concrete. Work to be done

602001: Supply and installation pigtail BQC 14-250;

602002: Supply and installation of two bolts for hanging fransformer 16-300;
602004: Supply and installation of 25 kVA transformer 17.320 kV/B2;
602006: Supply and installation arm bis 70 x 600 for support of pairing;
602006: Supply and installation of dischargers;

602007: Fixing and connecting surge arrester 27 kV;

602008: Setting up and connecting single phase fuses cutout;

60201 1: construction of earth grounding;

« A mechanical protection or gutter tube galvanized pipe@40;

* Tube PVC@25 length 2% 8.8 cm;
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* Insulated copper cable 29 mm?2-18m;
* Two copper fittings.
v’ 602013: Making « grounding type C, provided with cable straight and level including:
* A cable 29 mm? bare copper in trench 0.5 X 0.80 of length equal to 2 X 15m;
* A copper fitting;
v’ 602021: Full equipment of a post three-phase 25kVA, 17.32 kV/210V with an earth type 2BH;
The transformer should be new and tested in one of the ENEO testing Centers.

LV NETWORK SINGLE PHASE OR THREE-PHASE

Low voltage lines will be built on simple 9m wooden poles spaced 45m apart, with 4x25mm? twisted
cable for the single-phase lines and spaced 40m apart with 3x70mm?+ 1NP+EP preassembled cable
for Three-phase lines. In case of mixed network MV/LV, the materials will be 11 m poles spaced apart
with a maximum distance of 45 meters.

The cables will be assembled in pairs and connected to the terminals of the combined protection in
order to build a cable round trip, so it is electrically 2 x 25mm? a cable, which allows for long lines in
the order of 2 to 3km from the MV / LV.

The works to be done;

603001: Supply and installation of alignment support;

603002: Supply and installation of anchoring clamp;

603003: Supply and installation of all IT D76 4 connections;

603004: Supply and installation of anchor arms BORG1 2L including @ hook 250, an anchoring clamp
27 or AFU PE3 (PE25);

603005: Providing and laying stringing 4x25 mm? Alu twisted cable;

603007: Grounding type C cable will work cable, compound cable numbered from 0 and 1;

603008: Supply and planting simple wooden poles 9m class G

603009: Supply and planting twin wooden poles Om class G;

©030010: Supply and planting of strutted wooden poles 9m class C;

603001 1: Supply and fitting end cap on retractable cable pre-assembled or twisted;
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HOUSEHOLD CONNECTIONS
v This is to cover aerial connections two or four wires. The work involved will include;
701001: Connecting household 2 wire 220V;
v 701003: Connecting aerial 2 wire 2 220 V counter or 4'wire- 220/380V counter.

Clearing and pruning

It involves the, cutting and clearing of trees in urban and rural areas, including bushes with opening of
transects 7 meters in width.

THE DELIVERIES AND HANDLING
The transportation of material and its handling from the place of supply to the construction site
including distribution of wooden poles to their holes

NETWORK DESIGN

V' Medium Voltage (MV) and Low Voltage (LV) networks

The single phase service voltage is fixed at: 17,32kV

STANDARDISED ':‘\ﬂg# LINEAR INSTALLED NOMINAL NL?TT,‘,G;;L Cg':‘T'Zs‘G'gLE
CONDUCTORS o RESISTANCE | POWER KVA | CURRENT (A) | _'F il Ko
4x25mm2Aluminium _ 20%
Al 0.47 m | R=1.20Qkm | 20-25Kw 96 Tkm (380/220V)
34mm? Almelec -
| cabls | 0.30m | R=0.9580%m 75KVA 0,7 Sk 20%
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Equivalent distance between poles for LV network: 50 = 60m such as to avoid longitudinal
efforts (Copperweld type earth device every three hundred metres and the pole after the
transformer).

Equivalent distance between poles for MV network: 100 — 110m (line with rigid insulators)
34.4mm?2 Almelec cables: mass =0.258kg/ml or 54.6mm? Almelec cables. '

The insulators are made up of tempered glass of type HT36 or HT38; the chain of insulators will be
made up of 3 elements for 30KV lines.

bOLE TRENGH | HEIGHT ABOVE | HEIGHT ABOVE | OBSERVATIONS
POLES CLASSC | CLASS D ANGLE e Th | SOIL(NORMAL | SOIL (CROSS
SURFACE) ROADS)

o Choice of 9m
Wooden poles | 104 paN | 300 DAN =10 H/10 +0.5 &% 8,20m simple poles
om/s Alignment

class D
i .
Wooden poles | o0 naN | 900 DAN | 45°1090° | H/10+0.5 6,15m 8,20m hwin 7w poies i
9m/twin bends or angles
Wooden poles | 1450 paN | 2250DAN | 45°1090° | H/10+0.5 6,15m 8,20m grustratpelesil
Om/x line ends
\]N]‘:/dse” poles | 1500 DAN | 1250 DAN | 25°10 60° | H/10+0.5 7,95m 10m Laterite surfaces
Wooden poles | 500 paN | 2250DAN | 60°t0 90° | H/10 +0.5 7,95m 10m el peliy
11m/twin rocks
\ DESIGN OF INFRASTRUCTURES/EQUIPMENT
Transformers

The required power is P = 54.1KVA. Given that the line losses and the load capacity of transformers is
fixed at a nominal value of 80%, the effective power required is 64.8 KVA which is equivalent to a
single-phase transformer of 25KVA.

The present project foresees the supply of the domestic energy needs of a sector of the concerned
population and will have a 25KVA single phase transformer.

The supply of the rest of the community with single phase low voltage will be done subsequently after
the execution of this project at the request of the beneficiary population.

Fuse cutouts
The standards foresee Fuse cutouts for every 500m for single phase networks: One at the deviation
point and the other at the level of the transformer

NETWORK PROTECTION AND STANDARDISATION.

Both specifications need to be taken into consideration during the connection of the constructed network
to the ENEQ grid given that the latter company emphasizes on the effective standardisation of
equipment and electrical installations prior to connection to the network under their management. The
standardisation consists of protecting and securing the installations as well as ensuring quality energy
supply to the consumers.
The recommendations suggested in this study are in conformity with the standards in force. It will
therefore be important to simply respect them and acquire electrical material which is in conformity
with these standards.
The major related recommendations based on the specifications mentioned are as follows:

¢ Installation of a fuse cutout at the connection point and at each fransformer to facilate network
branch isolation in case of problems;

« Installation of twin poles at each end point and each deviation point;
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* Use of standard 11m poles for Medium Voltage and mix lines; 9m poles for simple Low Voltage
lines or segments;

* Installation of earthings at end points, each pole carrying a transformer and each pole
surrounding a transformer;

* 1X34.4 mm? Almelec cables for Medium Voltage lines and 4x25 mm2 Aluminium twisted cables
for Low Voltage lines.

* The poles are implanted according to standard drawings.
Medium Voltage and Mixt lines.

* Simple 11m pole with suspended insulator and anchoring equipment for straight alignments and
angles up to 10°%;

* Twin 11m poles with suspended insulator and anchoring equipment for angles between 60° and
90°;
Low Voltage lines

* Simple 9m poles with suspension support and suspension clamp for straight alignments and 10°
maximum;

* Twin 9m poles with Suspension support and suspension clamp for angles 10° and 45° and for
deviations (= 90°).

MATERIALS FOR PROJECT EXECUTION

In conformity with Cameroon Standards, the different types of assemblies for the electricity network,
are listed below:

1. SIMPLE 11m POLES IN STRAIGHT ALIGNMENT (angles up to 25°)

Code MT-101 Quantity
Element

Spindle 1
Rigid glass insulator 1
Other accessories (joints, bolts, galva plates, washers) 2

2. VERTICALLY ALIGNED 11M POLES (angles 25° to 60°)
Code MT-102

Element Quantity
Anchor iron or hook pig tail typel4 x 450 1
3 elements insulator (horizontal suspension) 1
Angle plier 1
Other accessories (ball sockets, rollers, galva plate, washer) 1

3. VERTICAL ANGLE 11m TWIN POLE (angle 60° to 90°)

Code MT-103
Element Quantity
Anchor iron or hook pig tail type14 x 450 2
3 elements insulator (horizontal suspension) 2
Deflection Plier 2
Spindle 1
Rigid Glass insulator 1
Other accessories (fastener, bolt, galva plate, washer) 4

4. VERTICAL ANGLE 11m STRUT POLE (angle greater than 90°)
Code MT-104

Element Quantity

Anchor iron or hook pig tail typel4 x 450 2

3 elements insulator (horizontal suspension) 2

Deflection Plier 2

Head support 1
86
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Rigid Glass insulator
Other accessories (fastener, bolt, galva plate, washer)
Strut support in galvanized steel

5. VERTICAL ANGLE 11m SUPPORTED POLE (angle greater than 90°)
Code MT-105
Element
Anchor iron or hook pig tail typel4 x 450
3 elements insulator (horizontal suspension)
Deflection Plier
Spindle
Rigid Glass insulator
Other accessories (fastener, bolt, galva plate, washer)

6. 9m SIMPLE POLE IN STRAIGHT ALIGNMENT (angle up to 10°)
Code BT-301
Element
Suspension element
Suspension clamp
Other accessories (fastener, bolt, galva plate, washer)

7. TWIN 9m POLE IN STRAIGHT ALIGNMENT (angle from 10°to 45°)
Code BT-302
Element
Suspension element
Suspension clamp
Other accessories (fastener, bolt, galva plate, washer)

8. VERTICAL ANGLE STRUT 9M POLE (angle from 10° to 45°)
Code BT-303

Element

Anchoring element

Tensioning clamp

Other accessories (fastener, bolt, galva plate, washer)

Strut Support in galvanized steel

9. LOW VOLTAGE DEVIATION TWIN 9m POLE
Code  BT-304
Element
Anchoring support element
Tensioning clamp
Other accessories (fastener, bolt, galva plate, washer)
Suspension support element
Alignment pliers

10. LOW VOLTAGE END POINT TWIN 9M POLE
Code BT-305
Element
Anchoring support element
Anchoring Plier
Other accessories (fastener, bolt, galva plate, washer)
Caps
Setting belts

11. GROUNDING
Code BT-306
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2
2
2
1
]
4

Quantity
1
1

1

Quantity
1
]
1

Quantity
2
2
3
1

Quantity
1
1
2
1
1
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Element
29mm? Copper Conductors
Scratch connectors
Fixation stand or clamp
20 mm thin sheets
Mechanical protector
Alu-Cu deviation connection
Insulator tube
Earth rod

Quantity
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12. CONNECTION TO MEDIUM VOLTAGE NETWORK IN ALIGNMENT (On a transformer)

Code MT-106
Element
Anchor iron or hook pig tail typel4 x 450
3 elements insulator (horizontal suspension)
Deflection plier
Spindle
Rigid glass insulator
Other accessories (fastener, bolt, galva plate, washer)
Fuse cutout
Mounting braket

13. ENDPOINT SINGLE PHASE TRANSFORMER AND LOW VOLTAGE DEVIATION
Code MT-108 + BT-30
Elément
Anchor iron or hook pig tail type14 x 450
3 elements insulator (horizontal suspension)
Endpoint plier
Spindle
Rigid glass insulator
Other accessories (fastener, bolt, galva plate, washer)
Anchoring support element
Tensioning clamp
Suspension support element
Suspension clamp
27KV Surge arrestor
Single phase transformer
Fuse cut-out
Mounting bracket
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DOCUMENT No. 6
UNIT PRICE SCHEDULE FRAMEWORK
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UNIT PRICE SCHEDULE FOR THE EXTENSION OF ELECTRICITY TO ATANGHA AND GUNDEGE

QUARTERS

Price

WORK DESCRIPTION AND THE UNIT PRICES
(Excluding taxes all in words)

SUPPLY

LABOUR

Unit Price excluding taxes
(in figures and in words)

Unit Price excluding taxes
(in figures and in words)

100

CONSTRUCTION OF A MV/LV MIXED THREE PHASE LINE WITH 3x34.4 mm? ALMELEC AND 3x70mm?2+1NP+2EP ALUMINUM

CABLES

101

Studies and Pegging

This unit price remunerates the Studies and Pegging
It is applied as a Linear Kilometer to the task.

The Linear Kilometer: ....... Francs CFA

102

Excavation works

This unit price remunerates the cost of excavation of holes for poles and
earthling.

It is applied as @ Meter cube to the task.

The Meter Cube: ............... Francs CFA

103

S & | Galvanized U bolt

This unit price remunerates the cost of supply and installation of galvanized
U bolt.

It is applied as a Unit to the task.

TheUnitsasesanrmagin Francs CFA

104

S & I Single 11m wooden poles class D

This unit price remunerates the supply and installation of an 11m single
treated wooden class D pole.

It is applied as @ Unit to the task.

The Unit: ....... e S—— Francs CFA

105

S & [ Twin 11m wooden poles class D

This unit price remunerates the supply and installation of an 11m twin
treated wooden class D pole.

It is applied as a Unit to the task.

The Unit: .............. —— Francs CFA

106

S & | strut 12m wooden poles class D

This unit price remunerates the supply and installation of an 12m strut
treated wooden class D pole.

It is applied as a Unit to the task.

The:Unik s ovvossanssovnismsin Francs CFA

107

S & I Rigid glass insulator 30kV

This unit price remunerates the supply and installation of @ 30kv Rigid glass
insulator which insulates the cable from the poles.

It is applied as a Unit to the task.

TheUnitecviasasss Francs CFA

108

S & | Chain of three insulators 30kv

This unit price remunerates the supply and the installation of the chain of
three insulators. It is applied as a Unit to the task.

ThesUnit: covmuusrasaly Francs CFA

109

S & | Flat spindle

This unit price remunerates the supply and installation of a flat spindle on
which a rigid glass insulator is fixed.

It is applied as a Unit to the task.

The:Unity s sessssiii. Francs CFA

110

S & | Round Spindle

This unit price remunerates the supply and installation of @ round spindle on
which a rigid glass insulator is fixed.

It is applied as a Unit to the task.

53[5 ] ) N —— Francs CFA

111

S & I Wooden crosshar 240X10%10 cm

This unit price remunerates the supply and installation of ¢ Wooden
crossbar 240%10%10 ecm on which a rigid glass insulator is fixed.

It is applied as a Unit to the task.

The:Unitsc:uvasesnins Francs CFA

112

S & | Galvanized flat brace 760X30%6 cm

This unit price remunerates the supply and installation of @ Galvanized flat
brace 760%30x%6 ¢m to support cross bar.

It is applied as a Unit to the task.

The Unit: «vivvieininnnnnn Francs CFA

113

S & | 34.4 mm? Almelec cable

This unit price remunsrates the supply and the stringing of 34.4 mm?
Almelec cable. It is applied as a Linear Meter fo the task.

The linear Meter: ...... Francs CFA

i114

S & I Stringing 3x70 mm?2+1NP+2EP preassembled cable
This unit price remunerates the supply and the stringing of Stringing 3x70
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mm2+1NP+2EP preassembled cable. It is applied as a linear Meter fo the
task.
The Linear Meter: ...... Francs CFA

115

S & | Number plate + Numbering

This unit price remunerates the supply and installation of a Number plate
and numbering.

It is applied as a Unit fo the task.

The Unit: veeoovsosnsnsesesss Francs CFA

116

S & | pole saver sleeve

This unit price remunerates the supply and installation of pole saver sleeve
of 50cm width.

It is applied as @ Unit to the task.

The: Unit: cuiisiseevissmonsinnsees Francs CFA

117

S & | Warning plates DM

This unit price remunerates the supply and installation of @ Warning Plate.
It is applied as a Unit to the task.

The Unit: wovvsssaieaii Francs CFA

118

S & | LV suspension clamp

This unit price remunerates the supply and fixation of the LV suspension
clamp.

It is applied as a Unit fo the task.

The Unif: ...uvvuvnieninseesnnsn. Francs CFA

119

S & | LV Tensioning clamp Code 603004)

This unit price remunerates the supply and installafion of the LV Tensicning
clamp.

It is applied as a Unit to the task.

The Unilussisassmvasnvniea Francs CFA

120

S & | End cap

This unit price remunerates the supply of an end cap and its installation.
it is applied as a Unit to the task.

The Unihsicnmpnussanss Francs CFA)

121

S & | Type C earth plug

This unit price remunerates the supply of elements constituting an earth plug
and its installation.

It is applied as a Unit to the task.

The: Ui vivconvsvonsoosmmnanss Francs CFA)

200

CONSTRUCTION OF THREE PHASE LV LINE WITH 3x70 mm? +1

201

Studies and Pegging

This unit price remunerates the Studies and Pegging
It is applied as a Linear Kilometer to the task.

The Linear Kilometer: ....... Francs CFA

202

Excavation works
This unit price remunerates the cost of excavation of holes for poles and
earthling.
It is applied as a Meter cube to the task.
The Meter Cube: ............ ... Francs CFA

203

S & | LV suspension clamp

This unit price remunerates the supply and fixation of the LV suspension
clamp.

It is applied as a Unit to the fask.

The Unifssiziseisiianssmnmsss Francs CFA

204

S & | LV Tensioning clamp Code 603004)

This unit price remunerates the supply and instaliation of the LV Tensioning
clamp.

It is applied as @ Unit to the task.

The Uniftisssosssssiessans somons Francs CFA

205

S & | Single 9m wooden poles class C

This unit price remunerates the supply and installation of an 9m single
treated wooden class C pole.

it is applied as a Unit to the task,

The:Unilicsssovssamnsimvasyss Francs CFA

206

S & | Twin 9m wooden poles class C

This unit price remunerates the supply and installation of an 11m twin
treated wooden class C pole.

It is applied as a Unit to the task.

ThaUniti o sivsisasasinims Francs CFA

207

S & | strut 9m wooden poles class C

This unit price remunerates the supply and installation of an 9m strut treated
wooden class C pole.

It is applied as @ Unit to the task.

The Unif: .ovsessasssnsssovasares Francs CFA

208

S & I LV line taps
This unit price remunerates the supply and installation of @ LV line tap.
It is applied as a Unit to the task.
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ThelUnits o cesevvanivsass Francs CFA

S & | Number plate + Numbering

This unit price remunerates the supply and instellation of @ Number plate
209 | ond numbering.

It is applied as @ Unit to the task.

The Unit: ............ Sty Francs CFA

S & | pole saver sleeve

This unit price remunerates the supply and installation of pole saver sleeve
210 | of 50cm width.

It is applied as a Unit to the task.

The Unif: vovoevess S Francs CFA

S & | Stringing 3x70 mm?+1NP+2EP preassembled cable

This unit price remunerates the supply and the stringing of Stringing 3x70
211 | mm2+1NP+2EP preassembled cable. If is applied as a Linear Meter to the
task.

The Linear Meter: ...... Francs CFA

S & | End cap

212 This unit price remunerates the supply of an end cap and its installation.
It is applied as a Unit to the task.

The Unitssvssvevmssvsiiin. Francs CFA)

S & I Type C earth plug

This unit price remunerates the supply of elements constituting an earth plug
213 | and its installation.

It is applied as a Unit to the task.

(T — Francs CFA)

300 CONSTRUCTION OF A THREE PHASE TRANSFORMATION SUBSTATION EQUIPPED WITH H61-160KVA 30KV/B2 TRANSFORMER

Transformer H61-160 kVA/30kV/B2

This unit price remunerates the supply and the installation of a H61-160
kVA/30kV /B2 Transformer.

It is applied as a Unit to the task.

The Unifs visvossivavanss T, Francs CFA

301

S & | single concrete pole 12m, 800daN
This unit price remunerates the supply and installation of o 12m, 1000daN.
302 s : ;
It is applied as a Unit to the task.
The:Uniks < osansveosssiamansesvs Francs CFA

S & I single concrete pole 12m, 800daN
This unit price remunerates the supply and installation of a 12m, 800daN.
303 : ; ;
It is applied as a Unit to the task.
The:Unili vovvsssansassmnns Francs CFA

S & | Type 2BH earth plug

This unit price remunerates the supply of element constituting the earth plug
304 and its installation.

It is cpplied as a Unit to the task.

The Unit: ........ccccovvvunnnns.. Francs CFA

S & | Chain of three insulators discharger

This unit price remunerctes the supply and installation of a chain of three
305 insulators discharger which is used to protect the transformer from current
surges and overloads.

It is applied as @ Unit to the task.

The Unit: cocuvevnnivci Francs CFA

S & 127KV Surge arrestor

This unit price remunerates the supply of @ Surge arrester and its
306 installation.

It is applied as a Unit to the task.

The Unit: oo onvvsnssnaconasivis Francs CFA

S & | Fuse cutout

This unit price remunerates the supply and installation of a Fuse cutout which
| 307 | is used to protect the transformer from current surges and overloads.

It is applied s a Unit to the task.

The:Unife:sissins s st Francs CFA

Pole mounted Circuit breaker (DHP) 160kVA

This unit price remunerates the supply and installation of « Pole mounted
308 | Circuit breaker (DHP) 160kVA.

It is applied as a Unit to the task.

The Unit: «ocovvvvniinannnn, Francs CFA

Construction of a concrete foundation

This unit price remunerates the construction of a mass concrete foundation
309 | dosed at 350kG.

It is applied as a Unit to the task.

The Uit osvaciinmmmvnssvas: Francs CFA

Earth plug for Air break switch
310 | This unit price remunerates the supply of element constituting the earth plug
and its installation.

92




It is cpplied as a Unit to the task.
LAY T e — R Francs CFA

Air break switch 36KV
This unit price remunerates the supply and installation of a polymeric Air

311 break switch 36KV.
It is applied as a Unit to the task.
The:Units o svsis s s Francs CFA
312
400 SUNDRY EXPENSES
Connection to ENEO Network
This unit price remunerctes the works for the interruption of electricity on the
401 existing line for the connection of the newly constructed one.
It is applied as a Unit to the task.
The Unit: ...oovunns g Francs CFA
Work under voltage interruption
This unit price remunerates the works for the interruption of electricity on the
402 | existing line for the construction of the newly constructed line.
It is applied as a Lump Sum to the task.
The Lump SUM: vovvieininiiiiiinnnns Francs CFA
Clearing and pruning
This unit price remunerates the works of cutting and clearing of trees,
403 | including bushes with an opening of a corridor of 6 meters.
It is applied as a Linear Kilometer to the task.
The Linear Kilometer: ....... Francs CFA
Transport and handling material
This unit price remunerates the transportation of the material and its
404 | handling from the place of supply to the construction site.
It is applied as a Ton per Kilometer to the task.
The Ton per Kilometer: ....... Francs CFA
Transport of poles
This unit price remunerates the transportation of the poles and its handling
405 | from the place of supply to the construction site and their distribution.
It is applied s a Ton per Kilometer to the task.
The Ton per Kilometer: ....... Francs CFA
Transport of workers
This unit price remunerates the transportation of workers on the work site
406 | and their return.
It is applied as per day tfo the task.
PerDay::visisssisiusssans Francs CFA
Site installation
This unit price remunerates the installation and dismounting of all necessary
407 structures in order to provide offices, lodging and stores facilities for
workers and materials as well as project sign boards
It is applied as per day to the task.
Lump Sum: ....... SRS Francs CFA
Preparation and submission of work execution documents and as built
plan (5 copies each)
408 This unit price remunerates the preparation and submission of 5 copies of

work execution documents before and after execution respectively
it is applied as per day to the task.
Lump Sum: c.ovveveniernicanaees Francs CFA




DOCUMENT No. 7
DETAILED QUANTITY AND COST ESTIMATE
SCHEDULE

BILL OF QUANTITIES FOR THE EXTENSION OF ELECTRICITY TO ATANGHA AND GUNDEGE
QUARTERS
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Ref SUPPLY LABOUR s&l
N° DESCRIPTION OF WORKS UNIT QTY WP " e T TOTAL
100 CONSTRUCTION OF A MV/LV MIXED THREE PHASE LINE WITH EXISTING 3x34.4 mm? ALMELEC AND 3x70mm?+1NP+2EP
ALUMINUM CABLES
101 | Studies and Pegging (Code 10000) Km 1.20
102 | Excavation works (Code 10001) m? 16.93
103 | S&IU bolt (Code 60113) u 1
104 | S &1Single 11m wooden poles, class D (Code 601014) U 36
105 | S & I Twin 11m wooden poles, class D (Code 601015) U 3
106 | S & | Concrete pole 12m poles 500daN U 1
107 | S & | Rigid glass insulator 30KV (Code 601001) U 3
108 | S & I Chain of three insulators (Code 601002) U 1
109 | S & | Flat spindle (Ref 23 001 060 115) U 1
110 | S & | Round spindle (Code 504026) U 2
111 | 8 & | Wooden crossbar 240%10%10 cm (Code 107012) u 1
12 S & | Galvanized flat brace 760%30%6 cm (Code U 2
601025)
113 | S & Stringing 34.4 mm? Almelec cable (Code 601011) LM 0.0
114 ?Cids‘;r;nlg;ag, 3))(70 mm?2+1NP+2EP preassembled cable M 1,320.0
115 | S & | Number plate + Numbering (Code 113013) U 40
116 | S & | Pole saver sleeve U 40
117 | S & | Warning plates DM (Code 601005) U 40
118 | S & I LV suspension clamp (Code 603001) U 36
119 | S & ILV tensioning clemp (Code 603004) U
120 | S & | End caps (Code 112027) U
121 | S & I Type C earth plug (Code 603007) u )
Removal & reinstallation of 4x25mm? twisted aluminum
122 | cable and accessories as well as reconnection of existing LS 1
household Eneo connection and normalisation of the line
Removal of existing 11m poles, insulators, cross arms,
123 cables with all other Iine. accessories and reinstallation of s )
good ones (11m poles, insulators, cross arms, cables and
all other line accessories)
Sub-Total 100
200 CONSTRUCTION OF THREE PHASE LV LINE WITH 3x70 mm? +1NP+2EP PREASSEMBLED ALUMINUM CABLE
201 Studies and Pegging (Code 10000) Km 0.60
202 | Excavation works (Code 10001) m? 6
203 | S &LV suspension clamp(Code 6030017) U 13
204 | S & | LV tensioning clamp (Code 603004) U 4
205 | S &1 Single 9m wooden poles class C (Code 603008) U 13
206 | S & | Twin 9m wooden poles class C (Code 603009) U 1
207 | S & | Strut 9m wooden poles class C (Code 603010) U 1
208 | S & | Set of six LV line taps (Code 3504035) 8] 2
209 | S & | Number plate + Numbering (Code 113013) U 15
210 | S & | Pole saver sleeve u 15
211 ?Ciitr;ng?)g’ 3;70 mm2+1NP+2EP precssembled cable M 660.0
212 | S & | End caps (Code 112027) (V] 2
213 | Type C earth plug (Code 603007) u 3
Sub Total 200
300 CONSTRUCTION OF A THREE PHASE TRANSFORMATION SUBSTATION EQUIPPED WITH H61-160KVA 30KV/B2 TRANSFORMER
101 20&3:)(1)3? kVA/30kV Three phase transformer (Code U 1 J
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302 | S & | Concrete pole 12m poles 1000daN u 1
303 | S &I Concrete pole 12m poles 800daN U 1
304 | S & |Type 2BH earth plug (Ref 23 007 060412) U 1
305 S & | Chain of three insulators discharger (Ref 23 001 U 3
060 115)
306 | S &127kV Surge arrestor (Ref 23 001 060121) U 3
307 | S & | Fuse cutout (Ref 22 001 050038) u 3
308 S & | Pole mounted Circuit breaker (DHP) T60kVA (Ref 23 U ]
030 061484)
309 | Construction of a concrete (Code 102001 ) u 2
310 S & | Earth plug for Air break switch (Ref 23 001 U ]
060125)
31 S & | Polymeric Air break switch 36KV (Ref 23 001 U 1
060126)
Sub-Total 300
400 SUNDRY EXPENSES
401 | Connection to ENEO Network (Ref 22 001 050022) ] 1
402 | Work under voltage interruption LS 1
403 | Clearing and pruning (Code 801002) Km 1
404 | Transport and handling material (Code 2003) T/Km 4.0
405 | Transport of poles (Code 2004) T/Km 5
406 | Transport of workers (Code 2005) Day 3
407 | Preparation and submission of working documents LS 1
408 | Site installation LS 1
Sub-Total 400
TOTAL WITHOUT TAXES
VAT (19.25%)
AlR (2.2%)
TOTAL WITH TAXES
NET PAYMENT

Approved these detailed quantities an
........... sessnavisisveysss CEATFIATI
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d estimates at the sum of (in words)

Date and Signature

............ D R




DOCUMENT No. 8
FRAMEWORK OF SUB-DETAIL OF PRICES

97




Model sub-detail of prices

Schedule of sub-detail of prices

DESCRIPTION Backfill of excavations
Price
No. Daily output Total quantity Unit Duration of activity (days)
1.5 m3 1.0
CATEGORY Daily wage days invoiced Amount
oz
wi
3
O
a
Z
<
=
TOTAL A
TYPE: Daily wage days invoiced Amount
Ziw
E52
§28
TOTAL B
TYPE: Unit price Consumption Amount
3
<L
&
-
<
=
TOTAL C
D TOTAL DIRECT COSTS A+B+C
E Site overheads (X%*D)
F Head Office overheads (Y%*D)
G Actual cost D+E+F
H Risk + Benefit (Z%*G)
| TOTAL SALES PRICE TAX EXCLUSIVE G+H
J UNIT SALES PRICE TAX EXCLUSIVE |/Qty
98
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DOCUMENT No. 9
CONTRACT MODEL
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e b siadil il b A L ‘1“

REPUBLIQUE DU CAMEROUN
Paix — Traveil — Patrie

MINISTERE DE LA DECENTRALISATION ET DU
DEVELOPMENT LOCAL

COMMUNE DE BATIBO

/
2.5 s

REPUBLIC OF CAMEROON
Peace — Work — Fatherland
MINISTRY OF DECENTRALISATION AND
LOCAL DEVELOPMENT

BATIBO COUNCIL

L e ;ﬂ‘
RN

CONTRACT Ne

C/BC/ 2026 OF ........2026

Awarded after OPEN NATIONAL INVITATION TO TENDER Ne ___/ONIT/BATIBOCOUNCIL/BCITB/
2026 OF _/__ /2026 for the Extension of electricity to Atangha and Gundege quarters, Batibo
Subdivision, Momo Division of the North-West Region.

HOLDER:

P.O. Box , Tel: Fax:

Business Registry Ne, at
Taxpayer’s No.

SUBJECT: Execution of

PLACE :

EXECUTION DEADLINE:

works;

(04 ) months

AMOUNT IN CFA F:

IAT

EVAT

VAT (19.25%)

AIR (Income tax) (2.2%)

Net to be paid

FINANCING: MINEE - PUBLIC INVESTMENT BUDGET — 2026

BUDGET HEAD:

SUBSCRIBED ON:

SIGNED ON:

NOTIFIED ON:

REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by hereinafter
referred to the “Project owner”

On the one hand,

And

(enterprise)
P.O. Box Tel: Fax:
Business Registry No.

Taxpayer's No.

Represented by M _, its General Manager, hereinafter referred to as the
“Contractor”

On the other hand,

Agree on the following:
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Summary

Partl:  Special Administrative Conditions (SAC)

Part Il:  Special Technical Conditions (STC)

Part Ill: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of Contract Ne_ /C/BATIBOCOUNCIL/BCITB/2026 of s iR 2020
Awarded after OPEN NATIONAL INVITATION TO0 TENDER Ne
__/ONIT/BATIBOCOUNCIL/BCITB/2026 of _/__ /2026 FOR THE EXTENSION OF ELECTRICITY TO
ATANGHA AND GUNDEGE QUARTERS, BATIBO SUBDIVISION, MOMO DIVISION OF THE NORTH
WEST REGION.

With g

For the execution of works

EXECUTION DEADLINE (04 ) months

Amount of Contract in CFA F:

IAT

EVAT

VAT (19.25)
AR (2.2 %)
Net to be paid

(place of signature) (date)
Signature of Contracting Authority

(place of signature) (date)

Registration

I Read and accepted by the Contractor




DOCUMENT No. 10
MODEL OF FORMS TO BE USED BY BIDDERS
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Appendix No. 1: Model of the declaration of the intention to tender

|, the undersigned,

Nationality:

Domicile:

Duty:

By virtue of my capacity as Managing Director, after taking cognisance of Tender File
N°___/ONIT/BATIBOCOUNCIL/BCITB/2026 OF __/___/2026 for Extension of electricity to Atangha

and Gundege quarters, Batibo subdivision, Momo Division of the North-West Region

Hereby declare the intention to tender for this Call for Tenders.

Done at on

Signature, name, and stamp of the bidder
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Appendix No. 2: Tender model

l, the undersigned ....cccoouvervennnn.. . [indicate the name and

the capacity of the signatory] FEPrESENtingG the.cusmwrrmssannigsnss ,enterprise or group of enterprises
Bl sumasemsummmensessan, with Head office
O et e e e e s e e r e e s eenns registered in the

Trade Register6f wosmmmmsaiaaaunderNe, . ...

Having taken cognisance of all the documents contained or mentioned in the Tender File
No_/ONlT/BATIBOCOUNCIL/BCITB/2026 of __/__ /2026 for the for the Extension of electricity
to Atangha and Gundege quarters, Batibo subdivision, Momo Division of the North-West Region.

- Submit and commit myself to deliver the supplies or execute the services in accordance with the
Tender File, in return for the prices that | have established myself based on the price and quantity
schedules, which prices give the amount of the offer for lot No. R |

R hressesenensnnegsssasssesnosesusisasiitisas ot nsensistonsisins [in figures and words] CFA francs exclusive of VAT, and at

wnnmenenne CFA francs all taxes inclusive. [in figures and words)
I undertake to execute the services within a deadline Ofcucunsminmmsaiis months

- | further pledge to maintain my offer within the period of.........eeeee. days [indicate the validity
period, in principle 90 days] as from the deadline for the submission of offers.

- | entirely adhere to the integrity charter and the commitment statement to comply with environmental
and social clauses attached to this TF.
The rebates are as follows:

...........................................................................................................................

........................................................................................................................

The Project Owner or the Delegated Project Owner will pay the sums owed under this contract by
crediting account number No. opened in the name of

willovsmapmenes Bank Branch
Prior to the signing of the contract, this bid accepted by you shall constitute a commitment between us.
IBToY, -7, (R

(=] O
Signature ofceuvuiiniiiiieee e
In the capacity ofduly authorised to sign bids for and on behalf of
0 I
(8)Delete the unnecessary indication
) A ttach power of attorney
108
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Appendix No. 3: Bid bond model

Financial body:
Bond reference: No..........o.

Addressed to [Mayor BATIBO Council and his oddress] Cameroon, hereinafter referred to as “the Project

Owner”
Whereas the Service Provider ..ooooveeieeeiime hereinafter referred to as “the bidder”,
submitted his offer on ARSNAPNRIRNRI.. .o| Tender File

N°__ /ONIT/BATIBOCOUNCIL/BCITB/2026 of /. ]2026 for the Extension of electricity to

Atangha and Gundege quarters, BATIBO subdivision, Momo Division of the North-West Region,

hereinafter referred to as “the offer”, and to which shall be attached a provisional bond equivalent

to [indicate the amount] in CFA francs.
NS e e e 1w ((HGRTSY (G address of the financial body], represented
o TR PR PP [names of signatories], hereinafter referred to as “the financial body”,
declare to guarantee payment to the Project Owner or Delegated Project Owner of the maximum sum of
lindicate the amountf] CFA Francs, that the financial body pledges to pay in full to the Project Owner or the
Delegated Project Owner, binding himself, his successors and assignees.

The conditions of this commitment are as follows:

I the bidder withdraws his offer during the validity period specified for in the Tender File; or

If the bidder, having been notified of the award of the contract by the Project Owner or the Delegated

Project Owner during the period of validity:

- fails to sign or refuses to sign the contract, even though required to do so;

- fails or refuses to provide the final bond for the contract, as provided therein.
We commit ourselves to pay to the Project Owner or the Delegated Project Owner an amount up to the
maximum of the sum stipulated above, upon receipt of his first written request, without the Project Owner or
the Delegated Project Owner being required to justify his request, given , however, that in his request the
Project Owner or the Delegated Project Owner shall note that he is due the amount he is claiming because
one or the other of the conditions above, or both, has/have been met, and that he shall specify which
condition(s) took effect.
This bond shall come into force from the date of signature and from the deadline set by the Project Owner or
the Delegated Project Owner for the submission of offers. It shall remain valid up till the thirtieth day inclusive
following the deadline for the validity of offers. Any request from the Project Owner or the Delegated Project
Owner to cause it to take effect shall reach the bank by registered mail with acknowledgment of receipt
before the end of this validity period.
This bond shall, for the purpose of its interpretation and execution be subject to Cameroon Law. Cameroon
courts shall be the sole jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the financial body

(o | RO o | | BT
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[signature of the financial body]

Appendix No. 4: Final bond model
Financial body:
Bond reference: No. ........

Addressed to Mayor BATIBO Counil, ........ (address) Cameroon, hereinafter referred to as “the Project Owner*

5o RERS—————— seseeee . [name and address of Supplier or service
provider], hereinafter referred to as “the Supplier or service provider”, committed himself, in execution of the
contract referred to as “the Contract *, to be executed for the Extension of electricity to Atangha and

Gundege quarters, Batibo subdivision, Momo Division of the North-West Region.

Whereas it is stipulated in the contract that the Supplier shall entrust to the Project Owner or the Delegated
Project Owner a final bond, of an amount equal to [indicate the percentage included between 2 and 5 %] of the
amount of the tranche of the corresponding contract, as guarantee of execution of his obligations of proper
execution in accordance with the terms of the contract,

Whereas we have agreed to give the Supplier this guarantee,

[name  and  address of  the bank],  represented by
SO RER Nba g amaan s R S S S Ao s cemensasasassastramsaressmeenses [names of signatories], hereinafter
referred to as “the financial body”, we commit ourselves to pay to the Project Owner or the Delegated
Project Owner, within a maximum deadline of eight (8) weeks, upon simple written request of the latter
declaring that the Supplier or service provider has not satisfied his contractual commitments within the
meaning of the contract, without being able to differ the payment nor raise any contests for whatever reason,
any sum up 1o the sum of ....eiiuuiirnoeoeeeeeeeeeoooeos [in figures and in words] .

We agree that no change or addendum or any other amendment to the contract shall free us of any
obligation incumbent on us by virtue of this final bid bond and we hereby incline to the notification of any
modification, addendum or change.

This final bond shall enter into force as soon as it is signed and upon nofification of the contract. The bond
shall be released within a deadline of (indicate the deadline) from the date of the provisional acceptance of
the supplies.

Beyond the deadline referred to above, the bond shall be baseless and should be automatically returned to
us without any form of procedure.

Any request for payment formulated by the Project Owner or the Delegated Project Owner by virtue of this
guarantee should be done by registered mail with acknowledgement of receipt to reach the bank during the
validity period of this commitment.

This final bond shall, for the purpose of its interpretation and execution be subject to Cameroon Law.
Cameroon courts shall be the sole jurisdictions competent to rule on this commitment and its consequences.
Signed and authenticated by the financial body

Of i) O oo

[Bank's signature]
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Appendix No. 4: Start-up advance bond model

Financial body: ..........

Bond reference: No. ............

Addressed to the Mayor BATIBO Council,

[Address of the Project Owner or the Delegated Project Owner]

Hereinafter referred to as “the Project Owner or the Delegated Project Owner”

We, the undersigned (financing body, address), hereby declare, to guarantee, on behalf of:
rvsrernenennennenes [the contract holder],

Project Owner or the Delegated Project Owner [Address of the Project Owner or the Delegated

Project Owner] (“the beneficiary”)

The payment without contest and upon receipt of the first written request by the beneficiary,

declaring that .....c..ecovmminnninneeenn [the holder] did not fulfil his obligations relating to the

reimbursement of the start-off advance in accordance with the terms of Contract

OF  oeerie e sosesssssssssssessssesssnnns e o1 relating to  the  supplies and

ancillary services [indicate the invitation to tender subject and references and the lot, if possible], of the

maximum total sum corresponding to the advance [forty (40%) and thirty (30%) (respectively for

supply contracts and ancillary services)] of the amount all taxes inclusive of Contract No.
weeeenamy payable upon notification of the corresponding Administrative Order,

thiet 152 o oo o cssasivinianies 'CFA francs

This bond shall enter into force and take effect upon reception of the respective parts of this

advance on the accounts of e misisisee e e o[ the  contract holder] open in the

BANK. + e eneeennermmmmmorenaronsssnssesss UNAEFr NOL cuviieniiiiiiiiiiene

It shall remain in force up to the reimbursement of the advance in accordance with the procedure set

in the Special Administrative Conditions. However, the amount of the bond shall be reduced

proportionally to the reimbursement of the advance and as it is reimbursed.

The law and jurisdiction applicable on the guarantee shall be those of the Republic of Cameroon.

Signed and authenticated by the financial body
1o | SRR PTVR o { PEPE PR PR P

[signature of the financial body]
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Appendix No. 6: Model of performance bond in replacement of the retention bond

Financial body: ............

Bond reference: No. ..........

Addressed to [Indicate the Project Owner or the Delegated Project Owner]

[Address of the Project Owner or the Delegated Project Owner]

Hereinafter referred to as “the Project Owner or the Delegated Project Owner”

WIBBHBEE sovvs ot sietismmimmesnssomsensasonamrtspessressans name and address of the supplier or service provider],

hereinafter referred to as “the Supplier”, commits himself, in execution of the Contract, to deliver the supplies

of [indicate the subject of the services]

Whereas it is stipulated in the contract that the retention bond set at [percentage below 10% to be specified]

of the amount of the contract all taxes inclusive may be replaced by a several guarantee,

Whereas we have agreed to provide the Supplier with this surety,

WeE, vt address of the financial body], represented by ..o names of the

signatories], and hereinafter referred to as “financial body”

Hence, we hereby affirm that on behalf of the Supplier or Service Provider, we guarantee and are

responsible to the Project Owner or the Delegated Project Owner for a maximum amount of
v [in figures and in words], corresponding to [percentage below 10% to be specified] of

the contract pricel10)

And we commit ourselves to pay the Project Owner or the Delegated Project Owner within a maximum

deadline of eight (8) weeks upon his simple written request declaring that the supplier did not fulfil his

contractual obligations or is indebted to the Project Owner or the Delegated Project Owner within the

contract amended if applicable by its amendments, without being able to differ the payment nor raise any

contest for whatever reason, any sum (s) within the limits of the amount equal to [percentage below 10% to be

specified] of the total amount of works featuring in the final detailed account), without the Project Owner or

the Delegated Project Owner prove or give the reasons nor the reason for his request of the amount of the

sum indicated above.

We hereby agree that no change or addendum or any other modification to the contract shall release us from

any obligation incumbent on us by virtue of this surety and we hereby incline to the notification of any

modification, addendum or change.

This surety shall enter into force upon signature. It shall be released within thirty (30) days from the date of

the final acceptance of the works and upon release order issued by the Project Owner or the Delegated

Project Owner.

Any request for payment formulated by the Project Owner or the Delegated Project Owner by virtue of this

surety should be done by registered mail with acknowledgement of receipt to reach the bank during the

validity period of this commitment.

This guarantee shall, for purposes of interpretation and execution, be subject to Cameroon law. Cameroon

courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the financial body




{19 Case where the surety is established once works start and covers the total guarantee, that is 10% of the contract.

Appendix No. 7: Tender letter for technical proposal

[Place, date]

To: [Mayor BATIBO Council and address of the Project Owner]

Sir/Madam,

We, the undersigned, [function to be specified], are pleased, in accordance with your TF No. ...... of
........ On w....., wish to submit here attached, our technical proposal for the supply subject of the said
TE;

In case this proposal is selected, we are entirely ready, based on the personnel proposed, to begin

negotiations for the smooth execution of the project.

We therefore commit ourselves to firmly comply with the content of the said technical proposal,

subject to possible amendments that may stem from the negotiations of the contract.

Yours Faithfully,

Signature of the authorised representatfive

Name and function of the signatory:

Candidate’s name:

Address:




Appendix No. 8: Planning schedule model

ACTIVITIES SCHEDULE (WORK PROGRAMME)

A. Specify the nature of the activity

[Months or weeks from the start of the mission]

| |
|
|

|
|

B. Completion and submission of reports

Reports Date

1. Initial report

2. Progress reports

a. First progress report

b. Second report

3. Final report draft

4. Final report
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SPECIALISED STAFF CALENDAR

Staff (in form of bars graph)? Total staff/month
Nawie Reports to
be
: providsd 1 21 3lals|e| 7|89 |rw0fnjiz)n Head | coolas | Total
office

No
Staff
[Head F
1
2

office] -
[Field.] W

n

Reports to be provided:

Duration of activities:
Signature: (Authorised representative)

Name:

Position:

Address:

Sub-total
Total

l 2 Months are counted from the start of the mission. For each personne! indicate separately if working at the head office or on the field.

APPENDIX No.9: MODEL LIST OF THE STAFF TO BE MOBILISED

3 Fiald work means works that are not executed in the consultant's head office.
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L

Key technical/management personnel

-

Name Proposed Minimum

function qualification

Years of Years of specific Position or function

experience
General P

3 In terms of similar
experience

projects executed

occupied for

each project

2. Support staff (head office and local)
Name Specialisation Position Year of experience | Duties
APPENDIX No.10: MODEL OF SHEET FOR SERVICES LIKELY
TO BE SUB-CONTRACTED | ORDERED
No. Description of the Supplies Quantity (Number of units)

[Insert the description of the Supplies]

[insert the quantity of items to be supplied]

Service No. Description of service

Unit of measurement

[insert the number of Service]

[insert the description of service]

[unit of measurement]

APPENDIX No.11: CURRICULUM VITAE (CV) MODEL FOR
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PROPOSED SPECIALISED PERSONNEL

Position: s wamiossens v s swamssmme e w8 SRS RHEE E @ e vomee sha ssed iEE SRR e e i
................................................................. Candidate’s
ey s sy o AR o eaeweeeme e e ses SRS B BE BOSREREsE
............................................ Employee's name: . ...vvveneninineees
.................. e — B L L
CaF TGOS s » mwssssmn s 88 50 SRR s owacammmese v s dE TRAREEPREES T s oo
.............................................................. Date of birth: ... ..
................................ Number of years of employment by the candidate
................................. Nationality: v . oo vt e s e e $3 SREEEEen AfTliGHORS
associations / professional groups : . .ovvvvuriiiai e SR RIN W WA
SPECIfic AUHES: « 4 e v vvnecunsnsssasccssenesenuesrusrrsanresrns nrnr s nrEr o

........................................

................................................................................

..................................................................

Main qualifications:
[In about half page, give an overview of the employee’s training aspects and experience most useful
to his duties within the framework of the mission. Indicate the level of responsibilities he/she executed

during the previous missions, by specifying the date and place i

Training:
[In about one quarter page, summarise university studies and other specialised studies of the
employee, indicating the names and addresses of schools or universities attended, with dates of

attendance as well as the certificates obtained.]
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Attached documents:
- Certified true copy of the highest certificate and eventually an attestation of professional

trade

- Attestation of availability

................................................................................

..........................................................

Work experience:

[In about two pages, list the jobs executed by the employee since the end of studies by inversed
chronological order, beginning by the present position. For each, indicate the dates, name of
employer, title of the position occupied and the place of work. For the last ten years, specify in
addition, the type of activity carried out, and, if applicable, the name of customers likely to

provide references.]

--------------------------------------------------------------------------------

..........................................................

Computer knowledge:

[Indicate knowledge level]

..........................................................

Languages:

[Indicate, for each, knowledge level: poor /average/ good/excellent, with regard to the language

read/written/ spoken.]

................................................................................

..........................................................

Attestation:

l, the undersigned, faithfull y certify that the information below clearly give account of my

situation, qualifications and experience.
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.................................................................................

[Signature of the employee and of the consultant's authorised representative]

Day/month/year

............................................

APPENDIX No.12: CANDITATE'S REFERENCES

Services rendered during the last [indicate the number from 1 to 5] years that better illustrate your
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qualifications. Using the form below, indicate the information requested for each pertinent mission

that your company /institution has got by contract, as a company alone, or as one of the main

partners of a group.

Name of Mission:

Country:

Place:

Specialised personnel provided by your
company /institution (profiles) :

Name of Client:

Number of employees having participated
in the Mission:

Address:

Number of months of work;

Duration of the Mission:

Start-UP date: Date of completion:

(mois/année)

(mois/année)

Approximate value of services

(en francs CFA HT) :

Name of associated/possible partner service providers:

Number of months of work of specialists
provided by the associated service
providers:

Name and functions of officials (Project Director /Coordinator, Team Official):

Description of the project:

Description of the services effectively rendered by your personnel:

Name of candidate:

APPENDIX No.13. DESCRIPTION OF THE PROPOSED METHODOLOGY
AND WORK PLAN FOR ACCOMPLISHING THE MISSION
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The technical design, the methodology and the work plan are key elements of the technical proposal. It is
suggested to present the technical proposal (10 pages maximum, including tables and diagrams)

divided into three chapters:
a) Technical design and methodology,
b) Work plan, and

¢) Organisation and personnel

a) Technical design and methodology. In this chapter, it suggest that you should explain how you

envisage the objectives of the mission, the design of the services, the methodology to carry out the
activities and to obtain the results expected and the related detail. You should highlight the problems to
be solved and their importance and explain the technical design you will adopt to this effect. In addition,

you should explain the methodology you intend to adopt and its compatibility with the design proposed.

b) Work plan. In this chapter, you should propose the main activities that the mission includes, their
nature and duration, spreading out and interrelations, the markers (including intermediary approvals of
the contracting authority) and the dates for the presentation of reports. The work plan proposed should
be compatible with the technical design and the methodology, show that the Terms of Reference were
understood and can be materialised into a practical work plan. A list of final documents, including
reports, sketches and tables that constitute the final product should be included in this chapter. The
personnel schedule (4G) should be compatible with the work programme (4H)

¢) Organisation and personnel, In this chapter, you should propose o structure ond the composition of your

team. You shall give the list of the main disciplines represented, the name of the official expert and a list of

the proposed key and support staff.

APPENDIX No.14: MODEL OF INFORMATION SHEET RELATING TO
ESSENTIAL EQUIPMENT, IF APPLICABLE
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Description and | Age / Minimum number required Year of
. Owner/hiri o
characteristics | Conditio (column to be filled by the acquisitio| jystification
ng
of equipment n PO/DPO) n

[Insert in the table above: (i) the list of equipment and tools required for the execution of services (i)
minimum number required for each type of equipment (iii) it may be envisaged, the provision of
equipment by hiring, in which case, you should present a hiring commitment of the equipment signed and

legalised by the relevant government services.]

Note: For each equipment, attach the certified copy of the bill or registration document, if

applicable




APPENDIX No.15: MODEL OF SITE VISIT SWORN STATEMENT

|, the undersigned Mr.

Representative of Enterprise

Acknowledge that | visited this day of the month of of the year

Accompanied by Mr.

Acting in the name and on behalf of the User, the site of the Project

Having been to the site, the following observations were recorded:

........................................................................................................................

........................................................................................................................
........................................................................................................................
........................................................................................................................
........................................................................................................................

..............................................................................

N.B: The service provider shall submit for each project site a statement of site visit.
Done Qt cisviavessvsmiiisanmessses B R PR TR

The bidder

(Name, first name, signature and stamp)

l For which my enterprise intends to bid.




DOCUMENT No.11 : INTEGRITY CHARTER

Note on the Integrity Charter

The tenderer undertakes to respect the integrity charter. In the case of group of enterprises,

members of the group are committed to the charter;

all

all its members must subscribe to this charter.
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INTEGRITY CHARTER

TITLE OF THE INVITATION TO TENDER: N°__ /ONIT/BATIBOCOUNCIL/BCITB/2026 OF
| /2026 FOR THE EXTENSION OF ELECTRICITY TO ATANGHA AND GUNDEGE
QUARTERS.

THE “BIDDER” underiakes to respect the terms of this integrity charter

TO
THE “PROJECT OWNER"

1 We acknowledge and testify that we are not, and that none of our group members and
subcontractors are, in any of the following cases:

1.1) be in a state of or have been the subject of bankruptcy, liquidation, judicial settlement,
cessation of activity or any similar situation resulting from a procedure of the same
nature;

1.2) be included in the lists of financial sanctions adopted by the United Nations and any
other Technical and Financial Partner, in connection with the award or execution of a
contract;

1.3) having produced false information or provided forged documents required in the

context of this consultation.

2 We testify that we are not, and that none of the members of our consortium and our
subcontractors are, in any of the following conflict of interest situations:

2.1) Shareholder controlling the Project Owner or subsidiary controlled by the Project Owner,
unless the resulting dispute has been brought to the attention of the Authority in
charge of public contracts and resolved to his satisfaction;

2.2) have a business or family relationship with @ member of the Project Owner's services
involved in the contract award process or in the control of the resulting contract, unless
the resulting conflict has been brought to the attention of the Authority in charge of
public contracts and resolved to his satisfaction;

2.3) control or be controlled by another bidder, be under the control of the saume company
as another bidder, receive from another bidder or award to another bidder directly
or indirectly any subsidies, have the same legal representative as another bidder,
have direct or indirect contacts with another bidder that enable us to have and give
access to information contained in our respective bids, to influence them, or to

influence the decisions of the Project Owner;

9
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2.4) be engaged for an advice assignment which, by its nature, may be incompatible with
our obligations vis-a-vis the Project Owner;
2.5) in the case of a procedure for the award of @ works or supply contract:

i) prepared ourselves or were associated with a consultant who prepared
specifications, plans, calculations and other documents used in the
competitive bidding process under consideration;

ii) be ourselves or one of the firms with which we are affiliated, engaged, or
to be engaged, by the Project Owner to carry out supervision or

control of the works under the Contract.

If we are a public institution or « public enterprise, we testify that we are legally and
financially autonomous and that we are managed according to the rules of private
accounting, and that we are not under the supervision of the Project Owner or the relevant
Delegated Project Owner, unless expressly authorised by the Authority in charge of Public

Contracts

We undertake to inform the Project Owner without delay, who will inform the Authority in

charge of Public Contracts, of any change in the situation with regard to points 1 to 3 above.

In the context of the award and execution of the Contract:

5.1) We have not and will not commit any unorthodox manoeuvres (actions or omissions)
intfended to deliberately deceive others, intentionally conceal matters from them,
surprise or vitiate their consent or cause them to circumvent legal or regulatory
obligations and/or violate their internal rules in order to obtain an illegitimate
benefit.

5.2) We have not and will not commit any unorthodox manoeuvres (actions or omissions)
confrary to our legal or regulatory obligations and/or violate its internal rules in
order to obtain an illegitimate benefit.

5.(3) We have not promised, offered or granted, and will not promise, offer or grant,
directly or indirectly, to (i) any person holding a legislative, executive, administrative
or judicial mandate in the State, whether appointed or elected, whether permanent or
not, whether paid or unpaid, and at any level (ii) any other person who discharges a
public function, including for a public body or public enterprise, or provides a public
service, or (i) any other person defined as a public official in the State, an undue
advantage of any kind, for himself or herself or for another person or entity, in order
that he or she may perform or refrain from performing any act in the exercise of his

or her official functions.




5.4) We have not promised, offered or granted, and will not promise, offer or grant, directly

or indirectly, to any person who manages a private sector entity or works for such
entity, in any capacity, an undue advantage of any kind, for himself or herself or for
another person or entity, in order that he or she may perform or refrain from
performing any act in violation of his or her legal contractual or professional

obligations.

5.5) We have not promised or given, and will not promise, to the Project Owner, his staff, the

Chairpersons or the Actors in charge of the control of the execution of the contract
that may result from the consultation, any undue advantage of any kind that might

influence their objectivity.

5.6) We have not promised, offered or granted, and will not promise, to the Project Owner,

his staff, or the Chairpersons and members of Tenders and Control Boards and bid
evaluation sub-Committees, any undue advantage of any kind that might influence the

contract award process.

5.7) We shall refrain from, and we promise to refrain from, any collusive and anti-

competitive action or practice the object or effect of which is to prevent, restrict or
distort competition, including by tending to maintain bid prices artificially at levels not
corresponding to those which would result from competition, or to restrict access fo the

Contract or the free exercise of competition by other enferprises.

Ourselves, the members of our group and our subcontractors authorise the Project Owner and

the Tenders and Control Boards to examine the documents and accounting documents relating

to the award and execution of the Contract and to submit them for verification by ARMP or

any other State control body.

If we fail to comply with the rules governing this charter, we acknowledge that we are liable

to the sanctions provided for by the laws and regulations in force.

Name:

Signature:

Duly authorised to sign the offer for and on behalf of:

Dated




DOCUMENT No.12

COMMITMENT STATEMENT TO COMPLY WITH
SOCIAL AND ENVIRONMENTAL CLAUSES

Note on the commitment statement to comply with social and
environmental clauses

The bidder shall fill and submit in his offer, the commitment statement to comply with social and
environmental clauses addressed to the Project Owner and signed by the official(s) authorised to
commit him. In case of group of enterprises, the charter shall be subscribed by all its members.




Commitment statement to comply with environmental and social

clauses

TITLE OF THE INVITATION TO TENDER N°__/ONIT/BATIBOCOUNCIL/BCITB/2026 OF
/2026 FOR THE EXTENSION ELECTRICITY TO ATANGHA AND GUNDEGE QUARTERS.

THE “BIDDER” undertakes to comply with the terms of this Environmental and Social

Commitment Statement

T0
THE “PROJECT OWNER"

In the context of the award and execution of the Contract:

1) We undertake to respect and ensure that the members of our group and all of our subcontractors

2)

3)

comply with the social standards applicable in Cameroon including ratified international
conventions notably: (i) the respect of the minimum salary provided for by the Labour Code and
various collective conventions, (ii) forbidding the recruitment of children of less than 14 years,
(iii) respect the nature of works respectively prohibited to women and pregnant women ,
(iv)respect the compulsory weekly rest, (v) respect holidays entitlement, (vi) respect the working
conditions in the night, (vii) hygiene and safety conditions at the working place, (viii) compulsory
wearing of individual safety equipment.

In addition, we also commit ourselves to implement environmental and social risk mitigation
measures, in the environmental and social impact notice provided, if necessary, by the Project
Owner. In any case, we commit ourselves to respect and ensure that the members of our group,
and all our subcontractors each time it is possible, the guidelines recommending the use of
devices with low impact on the environment.

Ourselves, the members of our group and our subcontractors authorize the Project Owner and
the Tenders/Control Boards to examine the documents and accounting documents relating to the
award and execution of the Contract and to submit them for verification to ARMP or any other

State control body.

Failure by us, by a member of our group and our subcontractors, to comply with the rules
governing this charter, we acknowledge that we are liable to sanctions provided for by the laws
and regulations in force.

Name:

Signature:

Duly authorised to sign the offer for and on behalf of:

Dated
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DOCUMENT No. 13 :

VISA OF MATURITY OR PROOF OF PRELIMINARY
STUDIES

[To be filled in systematically by the Project Owner or the Delegated Project Owner according to the
nature of the services to be carried out and in accordance with the details of articles 54 to 57 of the

Public Contracts Code].

Note on the maturity visa or on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or the Delegated Project Owner,
before initiating the contracts award procedure or before submitting a file to the relevant Tenders
Board, must ensure that the draft tender files are based on preliminary studies.

These studies should be required when the tender files are examined by the Tenders or Control
Boards.

The Project Owner or the Delegated Project Owner is required to fill in the questionnaire in

Appendix 1 together with the supporting documents for the said studies.




Document No. 13
Visa of maturity or

proof of preliminary studies

1. Attach the preliminary study:

2. Indicate:
2:1s
2i2
2:3:
2.4.
2.5

N.B. 1/

2/

The date;

The name of the public or private Project Manager who carried them out;

The references of the contract, if a private project management carried them out;
interview, if any;

Description of the studies: (for the projects of less scope, an introductory statement

may be presented in the form of prior studies on condition of clearly presenting the
determination of costs and technical specifications).

For the services of less scope, the Project Owner or the Delegated Project Owner can
provide proof of calculation of quantities of the TF.

The chairperson of the Tenders or Control Board may, before taking a decision, seek the

opinion of an expert on the quality of the studies carried out.
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DOCUMENT No. 14

LIST OF INSTITUTIONS AUTHORISED TO ISSUE |
BONDS FOR PUBLIC CONTRACTS u

I- BANKS: H

Afriland First Bank;

Banque Atlantique;

Banque Gabonaise pour le Financement International (BGFI BANK);
Banque Internationale du Cameroun pour I'Epargne et le Crédit;
CITI Bank;

Commercial Bank of Cameroon;

Ecobank;

National Financial Credit Bank;

9. Société Camerounaise de Banque au Cameroun;

10. Société Générale de Banque au Cameroun;

Tl Standard Chartered Bank Cameroon;

RV B WS —

12. Union Bank of Cameroon;
13k United Bank for Africq;

14. Banque Camerounaise des Petites et Moyennes Entreprises (BC-PME), P.O. Box: 12962 Yaoundé; "
15. Bank Of Africa Cameroun (BOA Cameroun), P.O. Box: 4593 Doualg;
16. Crédit Communautaire d'Afrique- (CCA-Bank) P O Box 30 338 Yaounde; M

17 Credit Communautaire d’Afrique — Bank (CCA — Bank), P.O.Box :30 388, Yaoundé;
18.  La regionale Bank, P.O.Box : 30 145 Yaoundé, Tél : (+237) 222 22 02 39.

Il- Insurance companies:

Chanas assurances;

Activa Assurances

Atlantique Assurances S .A., .P O Box. 2933 Dovala ;
Zénithe Insurance S.A. :

Pro-Assur S.A ;

Aréa Assurances S.A, P.O.Box . 1531 Douala ;
Bénéficial General Insurance S -A., P.O. Box. 2328 Douala ;
CPA S.A., P.O.Box. 54Douala ;

NSIA Assurances S.A., .P.O.Box 2759 Douala ;
SAAR S.A., .P.O. Box 1011 Douala ;

Saham Assurances S.A., .P. O.Box 11315 Douala

SO ®NOo AN -

—
—

N.B.: Since this list changes; the Project Owner or Delegated Project Owner shall ensure that, when
preparing the TF that it is the latest list from the Minister of Finance. m

9%}
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DOCUMENT No. 15
ONLINE BIDDING PROCEDURE

REPUBLIQUE DU CAMEROUN

Paix — Travail = Patrie

REPUBLIC OF CAMEROON

Peace — Work — Fatherland

PRESIDENCY OF THE REPUBLIC

MINISTRY OF PUBLIC CONTRACTS

PRESIDENCE DE LA REPUBLIQUE

e e e

MINISTERE DES MARCHES PUBLICS

ONLINE SUBMISSION PROCEDURE

Step 1: Company registration on the COLEPS platform

- Log on to COLEPS at httos:/ /www.marchespublics.cm or hitps://www.publicscontratcs.cm;

- Go to the “Bidders Registration” tab and complete the application form in detail;
- Print the completed application form generated by the system;
- Have the application form signed by the Head of Structure and stamped with the company stamp;
- Submit the duly completed and formalised form to MINMAP together with the following documents:
i) Photocopy of an Attestation of Non-Bankruptcy (less than 3 months old);
ii) Photocopy of the Trade Register;
iii) Photocopy of the Bank Domiciliation;
iV) Photocopy of the Certificate of Tax Compliance (less than 3 months old).
Step 2: Acquiring the Electronic Certificate

- Collect the Certificate Request form available from MINMAP or download it from ANTIC website at

htto:/ /www.camgovca.cm under the heading “Requesting Certificates (Company)" section;

- Complete the form and submit it to MINMAP together with the following documents:
i) Receipt for payment of the Electronic Certificate acquisition fees in the amount of 50,000
FCFA to be paid into the ANTIC account with SCB Cameroun under number 10002 00031
12493593150 94;
ii) A Photocopy of the certificate applicant’s identity card.
- Register with the MINMAP operator and obtain the certificate application receipt;

- Connect to the address hmo://www.ccxmqovco.cm/fr/ogergtions—cerﬁccﬁs.html and download the

Electronic Certificate onto a removable medium (blank) using the information (reference number and
authorisation code) contained in the receipt.

(Remember to keep the password for connections to COLEPS).
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Step 3: Registering the Electronic Certificate on COLEPS

Log on to COLEPS at https:/ /www.marchespublics.cm or hffg;:[ZWWW.pUbligscontrcﬂgs.cm;

Go to the “Bidders Registration” tab, then the

“New Registration / Additional Certificate” section,;

identify the company using the trade register, then add the certificate after filling in the form
carefully.

Technical assistance

For technical assistance, in the event of a problem occurred while using the platform, please call

(+237) 222 238155 /222 237 084/677 006 110 or send an e-mail to dsi@minmap.cm.




