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TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER
N°:007/ONIT/KC/KCITB/MINDDEVEL/2026 OF 13/03/2026 FOR THE
CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND HEAD
TEACHER’S OFFICE AT GS MBULUF IN KUMBO MUNICIPALITY, BUI DIVISION
OF THE NORTH WEST REGION.

Financing: MINDDEVEL Public Investment Budget of 2026

1. Subject of the invitation to tender:

Within the framework of 2026 Investment Budget, the Mayor of Kumbo Council hereby launches an
Open National Invitation to tender for the Construction of a Block of two (02) Classrooms and head teacher's
office at GS Mbuluf in the Kumbo Council Area Bui Division of the North West Region.
2. Nature of work:

Work to be done consists of

» Preparatory works

Earth works
Foundation
Masonry elevation
Carpentry-roof works
Electricity
Painting
VDR drainage
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3. Execution deadline
The maximum deadline provided by the Contracting Authority for the execution of the works forming
the subject of this invitation to tender three (04) calendar months

4. Estimated cost
The estimated cost after preliminary studies is 22, 000 000 (Twenty-two million) CFA Francs.

5. Participation and origin
Participation to this invitation to tender is open to Cameroonian enterprises that are in compliance with the
fiscal laws.

6. Financing
Works which form the subject of this invitation to tender shall be financed by the 2026 Public Investment
Budget of the Ministry of Decentralisation and Local Development

7. Bid bond

Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking }

establishment approved by the Ministry in charge of finance and whose list is found in document No. 12 of '
|

the Tender File, of an amount of 440, 000 CFA (four Hundred and forty thousand) CFA Francs
accompanied by a receipt of payment of 440, 000 CFA at CEDEC, valid for thirty (30) days beyond the

.|



» (Decrea No. 2018/366 OF 20 June 2018), certified cheques or bank cheques are acceptable in the place
of bid bond.

8. Consultation of Tender File:

The file may be consulted during working hours at the Kumbo Council, Telephone N° (237) 67000 3577, as
soon as this notice is published.

10. Acquisition of tender file:

The file may be obtained from the Kumbo Council Telephone N°(237) 670003577as soon as this notice
is published against payment of the sum of forty thousand (40, 000) CFA francs, payable at the Kumbo
Municipal Treasury, representing the cost of purchasing the tender file.

11. Submission of bids:

Each offer drafted in English or French in 06 (six) copies including 01 (one) original and 05 (five)
copies should reach the Kumbo Council not later than 07/04/2026 at 10 AM local time and should carry the
inscription:

<<OPEN NATIONAL INVITATION TO TENDER N°:007/ONIT/KC/KCITB/MINDDEVEL/2026 OF
13/03/2026 FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND HEAD
TEACHER’S OFFICE AT GS MBULUF IN KUMBO MUNICIPALITY, BUI DIVISION OF THE NORTH
WEST REGION.
“To be opened only during the bid-opening session”

12. Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing service or
administrative authorities (Senior Divisional Officer, Divisional Officers) must imperatively be produced in
accordance with the Special Regulations of the invitation to tender.
They must obligatorily be not older than three (3) months preceding the date of LAUNCHINGOF THE
TENDERS or may be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. This

refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister in charge
of Finance.

13. Opening of bids:

The bids shall be opened in a single phase. The opening of the administrative documents, the Technical
and Financial offers will take place on the 07/04/2026 at 11AM local time, in the conference hall of Kumbo
Council, by the Kumbo Council Tenders Board. Only bidders may attend or be represented by duly
mandated persons of their choice.

14. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:
A. Eliminatory criteria

Absence of the bid bond
Absence or non-conformity of an element in the administrative file;
Deadline for delivery higher than prescribed;
identification of the bidder;
Incomplete financial file;
Change of quantity or unit of the Tender file in the financial bid;
Non respect of 75% of essential criteria;
During the opening session of the bids if a document of the administrative bid is absent or noncompliant,
the bidder will be given forty-eight (48) hours to produce or replace the said document else it will be
eliminated during the evaluation of the bids. No such document will be accepted after this deadline.
B. Essential criteria
1- General presentation of the tender files;
2- Financial capacity;
3- References of the company in similar achievements;
4- Quality of the personnel;
5- Technical organization of the works;
6- Safety measures on the site;
7- Logistics;
8- Attestation and report of site visit;
9- Special Technical Clauses initialed in all the pages:

S Bl =




10- Special Administrative Clauses completed and initialed in all the pages. y o
These essential criteria are subject to lower limits, the details of which are spelled out |n the

Special Regulations of the invitation to tender

15. Award

This evaluation will be done in a purely a purely binary method with a positive (yes) or negative
(no) with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied to

100% of the eliminatory criteria and at least 75%o0f the essential criteria.
Pursuant to justification by bidder, unconvincing abnormally low costing will not be accepted spelled out in

the Special Regulations of the invitation to tender of this consultation.

16. Validity of bids
Bidders will remain committed to their offers for sixty (60) days from the deadline set for the
submission of tenders.

17. Complementary information

Complementary technical information may be obtained during working hours at the Kumbo Council
Telephone N°237) 67000 3577

13 B N

Done at Kumbo on

ARG
C P‘ 0 4:

\The Mayor Kumbo Council

Copies:
- MINMAP
- ARMP Z
- Contracting Authority ¥ W

- Chairperson of TB
- Notice Boards
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AVIS D’APPEL D'OFFRES

<<AViS D’APPEL D’OFFRES NATIONAL OUVERT No :007/AONO/
CK/KCITB/MINDDEVEL/2026 DU 13/03/2026 POUR LES TRAVAUX DE CONSTRUCTION
D'UN BLOC DE DEUX SALLES DE CLASSE A L’ECOLE MATERNELLE PUBLIQUE DE
MBULUF A LA COMMUNE DE KUMBO, DEPARTEMENT DU BUI, REGION DU NORD
QUEST >>
PAR MESURE D’EMERGENCE

Financement : BUDGET D’INVESTISSEMENT PUBLIC (BIP - MINDDEVEL) - EXERCICE
2026
1. Objet de I'Appel d'Offre
Dans le cadre de I'exercice budgétaire 2026, le Mire de La commune Kumbo lance un D’appel
D'offres National Ouvert Pour Les Travaux De 2026 Pour Les Travaux De Construction D'un Bloc

De Deux Salles De Classe A L’école Maternelle Publique De Mbuluf A La Commune De
Kumbo, Departement Du Bui, Région Du Nord-Quest

2. Consistance des travaux

Les travaux comprennent notamment :
~ Travaux preparatoires

Terrassement

Fondations

Magonneries en élévations

Charpente-couverture

Menuiserie métallique

Electricite

Peinture

VRD

3. Délais d’exécution

Le délai maximum prevu le Maitre d'Ouvrage Délégué pour la réalisation des travaux objet du
présent appel d'offres est de trois (04) quatre calendaires

Y VYV VYV VN

4. Colt prévisionnel

Le cout préevisionnel de I'opération a l'issue des études préalables est de vingt-deux million (22
000 000)
5. Participation et origine

La participation a cette consultation est ouverte aux entreprises de droit camerounais ayant une
expérience avérée dans le domaine concerné et ayant réalisées des opérations similaires.

6. Financement



Les travaux objet du présent appel d'offres sont finances par le budget d'investissement public
du ministére de la décentralisation et développement locale I'exercice 2026.

7. Cautionnement provisoire

Chaque soumissionnaire doit joindre a ses piéces administratives, une caution de soumission
établie par une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure
dans la pieéce12 du DAO, d'un montant de (440 000) FCFA accompagné d'un regu de paiement de (440
000) FCFA a CEDEC et valable pendant trente (30) jours au-dela de la date de validité des offres.
Conformément a article 90 (9) du code des Marchés Publics (Décret No. 2018/366 du 20 Juin 2018),
des chéques certifiés et chéques-bangues sont admis a la place du cautionnement de soumission.

8. Consultation du Dossier d'Appel d'Offres
Le Dossier d’Appel d'Offres peut étre consulté et obtenu aux heures ouvrables a la commune de
Kumbo Tél. : (237) 670003577dés publication du présent avis.

9. Acquisition du Dossier d'Appel d'Offres

Le dossier peut étre obtenu aux heures ouvrables a la commune de Kumbo Tél. : (237) 67000 3577,
dés publication du présent avis, contre présentation d'une quittance de versement a la recette municipale
commune de Kumbo de la somme non remboursable de Quarante Mille (40,000) FCFA CFA
10. Remise des offres

Chaque offre rédigée en francais ou en anglais en six (06) exemplaires dont un (01) original et (05)
copies marquées comme telles, devra parvenir contre récépissé a la commune de Kumbo Tél. : (237)
670003577 au plus tard le 07/04/2026 a 10 heure locale et devra porter la mention suivante :

« APPEL D’OFFRES NATIONAL OUVERT No :007 /AONO/ CK/KCITB/MINDDEVEL/2026 DU
13/-3/2026 POUR LLES TRAVAUX DE CONSTRUCTION D'UN BLOC DE DEUX SALLES DE
CLASSE A L’ECOLE MATERNELLE PUBLIQUE DE MBULUF A LA COMMUNE DE KUMBO,
DEPARTEMENT DU BUI, REGION DU NORD OUEST »

PAR MESURE D’EMERGENCE

« A N'OUVRIR QU’EN SEANCE DE DEPOUILLEMENT »

11. Recevabilité des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux
ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-
préfet,), conformément aux stipulations du Reglement Particulier de I'Appel d'Offres.

La date limite de validité des pieces administratives susvisées doit étre postérieure a celle de
lancement de la consultation (date de signature de I'Avis d’Appel d'Offres).

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. L'absence de la caution de soumission délivrée par une banque de premier ordre agréée par
le Ministére chargé des Finances entrainera un rejet séance tenante de I'ouverture des plis.

12. Ouverture des Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des piéces administratives et des offres
techniques et financiéres aura lieu le 07/04/2026 a 11heure locale, dans la salle de conférence de la
commune de Kumbo, par la Commission de Passation de Marchés de la Kumbo siégeant en présence des
soumissionnaires ou de leurs représentants diiment mandatés et ayant une parfaite connaissance du
dossier.

13. Critére d’évaluation
Les offres seront évaluées selon les principaux criteres suivants :

A - Critéres éliminatoires
Il s'agit notamment de :

1- Absence de la caution de soumission ;

2- Fausses déeclarations ou pieces falsifiées ;

3- Offre dont I'enveloppe extérieure porte des mentions permettant de reconnaitre le
Soumissionnaire ;

4- Absence ou non-conformité du dossier administratif

5- Délai d’exécution supérieur a celui prescrit (supérieur a trois mois) ;

6- Offres financiere incomplete,

7- Le changement d’'une unité ou d'une quantité du DAO dans l'offre financiére ;

8- Le non-respect de 75% des criteres essentiels ;
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AVIS D’APPEL D'OFFRES

<<AVIS D’APPEL D’OFFRES NATIONAL OQUVERT No :007 /AONO/
CK/KCITB/MINEDUB/2026 DU 13/-3/2026 POUR LES TRAVAUX DE CONSTRUCTION D'UN
BLOC DE DEUX SALLES DE CLASSE A L’'ECOLE MATERNELLE PUBLIQUE DE MBULUF A
LA COMMUNE DE KUMBO, DEPARTEMENT DU BUI, REGION DU NORD OUEST >>
PAR MESURE D’EMERGENCE

Financement : BUDGET D’INVESTISSEMENT PUBLIC (BIP - MINDDEVEL) - EXERCICE
2026
% Objet de I'Appel d'Offre
Dans le cadre de I'exercice budgétaire 2026, le Mire de La commune Kumbo lance un D’appel
D'offres National Ouvert Pour Les Travaux De 2026 Pour l_es Travaux De Construction D'un Bloc

De Deux Salles De Classe A L’école Maternelle Publique De Mbuluf A La Commune De
Kumbo, Departement Du Bui, Région Du Nord-Ouast

2. Consistance des travaux

Les travaux comprennent notamment :
Travaux préparatoires
Terrassement
Fondations
Maconneries en eélévations
Charpente-couverture
Menuiserie métallique
Electricité

Peinture

VRD

3. Délais d’exécution
Le délai maximum prévu le Maitre d'Ouvrage Délégué pour la réalisation des travaux objet du
présent appel d'offres est de trois (04) quatre calendaires
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4, Colt prévisionnel

Le colt prévisionnel de I'opération a l'issue des études préalables est de vingt-deux million (22
000 000)

5. Participation et origine
La participation a cette consultation est ouverte aux entreprises de droit camerounais ayant une
expérience avérée dans le domaine concerné et ayant réalisées des opérations similaires.

6. Financement
Les travaux objet du présent appel d'offres son! finances par le budget d’investissement public
du ministére de la décentralisation et développement locale {'exercice 2026.



7. Cautionnement provisoire

Chaque soumissionnaire doit joindre a ses piéces administratives, une caution de soumission
établie par une banque de premier ordre agréée par le Ministére chargé des finances et dont la liste figure
dans la piéce12 du DAO, d'un montant de (440 000) FCFA et valable pendant trente (30) jours au-dela de

la date de validité des offres. Conformément a article 90 (9) du code des Marchés Publics (Décret No.
2018/366 du 20 Juin 2018), des chéques certifiés et chéques-banques sont admis & la place du
cautionnement de soumission.

8. Consultation du Dossier d'Appel d'Offres
Le Dossier d’Appel d’'Offres peut étre consulté et obtenu aux heures ouvrables a la commune de
Kumbo Tél. : (237) 670003577dés publication du présent avis.

9. Acquisition du Dossier d'Appel d'Offres

Le dossier peut étre obtenu aux heures ouvrables a la commune de Kumbo Tel. : (237) 67000 3577,
dés publication du présent avis, contre présentation d'une quittance de versement a la recette municipale
commune de Kumbo de la somme non remboursable de Quarante Mille (40,000) FCFA CFA

10. Remise des offres

Chaque offre rédigée en francais ou en anglais en six (06) exemplaires dont un (01) original et (05)
copies marquées comme telles, devra parvenir contre récépissé a la commune de Kumbo Tél. : (237)
670003577 au plus tard le 07/04/2026 a 10 heure locale et devra porter la mention suivante :

« APPEL D’OFFRES NATIONAL OUVERT No :007 /AONO/ CK/KCITB/MINEDUB/2026 DU 13/-
3/2026 POUR LES TRAVAUX DE CONSTRUCTION D'UN BLOC DE DEUX SALLES DE
CLASSE A L’ECOLE MATERNELLE PUBLIQUE DE MBULUF A LA COMMUNE DE KUMBO,
DEPARTEMENT DU BUI, REGION DU NORD QUEST »

PAR MESURE D’EMERGENCE

« A NNOUVRIR QU’EN SEANCE DE DEPOUILLEMENT »

11. Recevabilité des offres

Sous peine de rejet, les pieces du dossier administratif requises doivent étre produites en originaux
ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-
préfet,), conformément aux stipulations du Reéglement Particulier de 'Appel d'Offres.

La date limite de validité des pieces administratives susvisées doit étre postérieure a celle de
lancement de la consultation (date de signature de I'Avis d'Appel d'Offres).

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée
irrecevable. L'absence de la caution de soumission délivrée par une banque de premier ordre agréee par
le Ministére chargé des Finances entrainera un rejet séance tenante de I'ouverture des plis.

12. Ouverture des Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des pieces administratives et des offres
techniques et financieres aura lieu le 07/04/2026 a 11heure locale, dans la salle de conférence de la
commune de Kumbo, par la Commission de Passation de Marchés de la Kumbo siégeant en présence des
soumissionnaires ou de leurs représentants diment mandatés et ayant une parfaite connaissance du
dossier.

13. Critere d’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires
Il s'agit notamment de :
1- Absence de la caution de soumission ;
2- Fausses déclarations ou pieces falsifiées ;
3- Offre dont I'enveloppe extérieure porte des mentions permettant de reconnaitre le
Soumissionnaire ;
4- Absence ou non-conformité du dossier administratif
5- Deélai d'exécution supérieur a celui prescrit (supérieur a trois mois) ;
6- Offres financiére incompléete,
7- Le changement d’'une unité ou d'une quantité du DAO dans l'offre financiére ;
8- Le non-respect de 75% des critéres essentiels ;




N.B.:Encas d’absence ou de non-conformité d’une pié-e du dossier administratif lors de I'ouverture
des plis, un délai de quarante-huit (48) heures est accordé aux soumissionnaires concernés pour
remplacer la piéce en question. Passé ce délai, la picce ne sera plus acceptée et I'offre ne sera
éliminée que lors de I'évaluation des of en sous-commission d’analyse.

B - Critéres essentiels
Les criteres relatifs a la qualification des candidats porteront 4 titre indicatif sur:
1- Présentation générale de I'offre :
2- Capacité financiere;
3- Réferences de I'entreprise dans les travaux similaires:
4- Qualité des ressources humaines:
5- Méthodologie d'exécution des travaux:
B- Mesures de sécurité envisagées pour I'exécution des travaux:
7- Moyens matériels de I'entreprise;
8- Attestation et rapport de visite du site:
9- Cahier des Clauses Techniques Particuliéres paraphé a chaque page et signé a la derniére
page:
10- Cahier des Clauses Administratives Particuliéres paraphé a chaque page signé a la derniére
page ;
Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Reéglement
Particulier de I'Appel d'Offres (RPAO).

14. Attribution

Cette évaluation se fera de maniére purement binaire avec des positifs (oui) ou négatifs (non) et
dont le minimum des « oui » acceptable est d’au moins 75% de I'ensemble des critéres essentiels pris en
compte.

Le marché sera attribué au soumissionnaire qui aura proposé l'offre la moins disante, conforme pour
I'essentiel aux prescriptions du Dossier d’Appel d'Offres. ayant satisfait a 100% des critéres éliminatoires
et au moins 75% des criteres essentiels.

15. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 90 jours a partir de la date limite fixée
pour la remise des offres.

16. Renseignements complémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la
commune de Kumbo Tél. (237) 67000 3577

Fait a Kumbo, le 1) WARS ?025

e Maire Commune de Kumbo

Copies :

- MINMAP

- ARMP;

= Maitre d'Ouvrage
- Président CPM;

= Affichage.
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GENERAL RULES OF THE INVITATION TO TENDER
A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction of the works described in the Tender File and briefly
described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in
the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in the

Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional

ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage
in view of influencing the action of a public official during the award or execution of a
contract;

i) Isinvolved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence
the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining
the prices of bids at levels not corresponding to those resulting from competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or threats
against them in order to influence their action during the award or execution of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly
or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive
or coercive practices for the award of this contract.

3.2TheMinister Delegate at the Presidency in charge of public contracts may, as a precaution, take a
decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found guilty
of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of non-genuine
documents in the bid, without prejudice to criminal proceedings that may be brought against him.
Article 4: Candidates allowed to compete
4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-
qualification procedure.
4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:
(a) a bidder (including all members of a group of enterprises and all sub-contractors to the bidder), in
accordance with the funding agreement.
(b) a bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must
not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in a
situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender: or

ii) Presents more than one bid within the context of invitation to tender, except authorised variants
according to article 17, where need be; meanwhile, this does not prevent the participation of
sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to

compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is
(i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not
under the direct supervisory authority of the Contracting Authority or Project Owner.
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Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor's materials. supplies. equipment and services forming the subject of
this contract must originate from countries meeting the criteria of origin defined in the Special
Regulations of the invitation to tender and all expenditure done within the context of the contract shall
be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods
are extracted. cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder
6.1 As an integral part of their bid, bidders must:
(a) Submit a power of attorney making the signatory of the bid bound by the bid; and

(b) Provide all information (complete or update information included in their request for pre-qualification
which may have changed in the case where the candidates took part in pre-qualification) requested
of bidders in the Special Regulations of the invitation to tender, in order to establish their qualification
to execute the contract.

Where necessary. bidders should provide information relating to the following points:
(i) The production of certified balance sheets and recent turnovers;

(i) Access to a line of credit or availability of other financial resources;

(iii) Orders acquired and contracts awarded;

(iv) Pending litigations;

(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the following
conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each member
of the group;

(b) The bid and the contract must be signed in a way that is binding on all members of the group;

(c)The nature of the group (joint or several) must be specified in the Special Regulations and justified

with the production of a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the undertakings vis

a vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the

Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the

technical specifications and execution time-limits set in the Special Regulations of the invitation to
tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information
to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the
invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility. all the information which may e necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and
the land for the said visit but only on the express condition that the bidder, his employees and agents
free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages. costs and fees incurred from this visit.

7.3 The Project Own=r may organise a visit of the site of the works during the preparatory meeting to
establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure
of contractors and specifies the terms of the contract. Besides the addendum (addenda) published in

-
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accordance with article 10 of the General Regulations of the invitation to tender, it includes the
following documents:

. The tender notice;

. The General Regulations of the invitation to tender:
. The Special Regulations of the invitation to tender;
. The Special Administrative Conditions;

. The Special Technical Conditions;

. The schedule of unit prices;

. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices:

Document No. 9. Model documents of the contract:

The execution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter;

Model bid bond:

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model contract;

Document No.
Document No.
Document No.
Document No.
Document No.
Document No.
Document No.
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Document No. 10. Models to be used oy bidders;
a. Model contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or Delegated
Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by
the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all
aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting
Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority's address indicated in
the Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting
Authority replies in writing to any request for clarification received at least fourteen (14) days prior to the
deadline for the submission of bids.

A copy of the Contracting Authority's response, indicating the question posed but not mentioning the author,
is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of
the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP
and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for
any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the
Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known by
a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of bids
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Article 11: Tender cosis
The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting

Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever
the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bhid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in ancther language on condition that a precise translation into either
English or French of (e passages concerning the bid is included:; in which case for reasons of interpretation,
the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file
It includes:

i) all documents atiesting that the bidder:

has subscribed to all declarations provided for by the laws and regulations in force;

paid all taxes, duties, contributions. fees or deductions of whatever nature;
- is not winding up or bankrupt;
- is not the subject of an exclusion order or forfeiture provided for by the law in force;

i)  The bid bond established in accordance with the provisions of article 17 of the General
Regulations of the invitation to tender:

i) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance
with the provisions of article 6(1) the General Regulations of invitation to tender.

b.  Volume 2: Technical bid

b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodoloay

The Special Conditions of the invitation to tender sp=cifies the constituznt elements of the technical
bid of the bidders especially: a methodological statement on an analysis of the works and specifying
the organisation and programme which the bidder intends to put in place or use to execute the works
(installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the site,
where necessary. etc.).

b.3 Proof of acceptance of conditions of the contract
The bidder shall submit duly initialled copies of the administrative and technical documents relating to
the contract, namely:
1. The Specia! Administrative Conditions (SAC):
2. The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

¢. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:

1. The signed and dated original bid prepared according to the attached model, stamped at the
prevailing raiz;
The duly filled Unit Price Schedule;
The duly filled detailed estimates;
The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.
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In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other possible
forms of guarantees.
13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders
present bids for several lots of the same invitation to tender, they could indicate rebates offered in case of
award of more than one lot.

Article 14: Bid price
14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder.
14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract
or on any other ground, thirty (30) days prior to the submission of the bids, shall be included in the
prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract. the date of establishment of the

initial price, as well as the price revision/updating conditions for the said price must be specified.
This is with the understanding that any contract of duration less than one (1) year shall not be
subject to price revision.
14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in
document 8 of the Tender File.

Article 15: Currency of bid and payment
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either
Option A or Option B below, the applicable option being that retained in the Special Regulations of the
invitation to tender.

15.2 Option A: The amount of the bid shall ne entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign currencies,
without exceeding the maximum of the three currencies of member countries of the funding
institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the Special
Regulations. These rates shall be applied for any payment within the framework of the contract
so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the Contracting
Authority’s country shall be in the currency of the country of origin of the bidder or of the currency
of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in the unit and total prices and indicated in annex
to the bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall
be furnished by the bidder.
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156.5 During the execution of the works, most of the foreign currency to be paid as part of contract may be
revised by mutual agreement between the Contracting Authority and the entrepreneur in a way as
take account of any modification in the foreign currency needs within the context of the contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period statec in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A
bid valid for a shorter period shall be rejected by the Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bons!. A bidder who consents to an extencion shall not b2 asked to modify his bid nor shall
he be authorised to do so.

16.3 Where the contract does not include a price revision ciause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by
application of the related formula featuring in the request for extension that the Contracting Authority
addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes
of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount
specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30)
days beyond the original date set for the validity of bids or any other validity time-limit requested by
the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16
(2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication
of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;

i) fails in his obligation to furnish the required final bond in application of article 38 of the General
Regulations;
iii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable dcadlines. the Specia! Regulations shall specify these
deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first
assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant. including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting

basic solution has been evaluated as the lowest bid.
18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
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specifications. Such variants shall be evaluated on their own merit in accordance with the provisions
of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage.

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting
Authority at least one week before the meeting The Contracting Authority may not reply to questions
received too late. In this case, the questions and answers shall be transmitted according to the
methods set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by
the Contracting Autnority by publishing an addendum in accordance wiin the provisions of article 10
of the General Regulations and not through the minutes of the preparatory imeeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit the number
required in the General Regulations, bearing “COPY". In case of discrepancy, the original shall be
considered as authentic

20.2 The original and copies of the bid must be typed cr written in indelible ink (photocopies shall be accepted
in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the
bidder, in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the
pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by
the signatory(ies) of the bid.

D. SUBMISSICON OF BIDS

Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by
marking on these envelopes “ORIGINAL" and “COPY", as the case may be. The envelopes shall then
be placed in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external and internal envelopes:

a) Should be addressed to the Contracting Authority at the address indicated in the Special Regulations;

b) should bear the name and identification number of the project as indicated in the Special Regulations

and bear the inscription "TO BE OPENED ONLY DURING THE B/D-OPENING SESSION' as
specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable
the Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the
General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address speciiied in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids
by publishing an addendum in accordance with the provisions of article 10 of the General Regulations.
In this case, all the rights and obligations of the Contracting Authority and bidders previously governed
by the initial date will henceforth be governed by the new date.

Article 23: Late bids
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.
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Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the
modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit
prescribed for the submission of the bids. The said notification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding renlacement bid must be attached to the written notification. As the case may be, the
envelopes must  bear the inscription “WITHDRAWAL" and ‘REPLACEMENT BID" or
“‘MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a duly
signed written notification whose date, post mark being authentic, shall not be posterior to the time-limit
set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them
unopened.

24.4 No bid may be wit"cirawn during the interval between the submission of bids and the expiry of the validity
of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead
to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General
Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single phase and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Special
Regulations. Representatives of bidders shali sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal’ shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened.
Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the
signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the
envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the
new corresponding bid substituted for the preceding one which will be sent to the bidder concerned
unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a
valid empowermeant of the signatory requesting the replacement and read to the hearing of everyone.
Lastly, the envelopes marked "modification” shall be opened and their contents read to the hearing of
everyone with the corresponding bid. The modification of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the modification
and read to the hearing of everyone. Only bids which were opened and announced to the hearing of
everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of financial
bids] and any variant. where necessary, the existence of a guarantee of the bid if it is required and any
other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants
of bids announced to the hearing of everyone during the opening of bids shall be submitted for
evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening session
for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity. prices, rebates and time-limits as well as the composition of the Evaluation sub-committee.
A copy of the said minutes to which is attached the attendance sheet is handed over to all the
participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialled copy of
the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form
of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and
possibly by the chairperson of the Tenders Board.
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The Independent Observer attaches to his report the sheet that was handed to him, including any related
commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluaticri znd ~omparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure as long as the preferred bidder has not
been made public, subject to the disqualification of the bid of the bidder and suspension of the authors
from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of
the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to
with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response thereto
are formulated in writing but no change on the amount or content of the bid is sought, offered or
authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 abcve, bidders shall not contact memibers of the Tenders Board
and the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes
and the award of the contract.

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

i) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority
or his obligations in relation to the contract;

i) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the requirements
of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fuifils the qualification criteria
stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining
qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File
to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.
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(b) If the total cobtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicatad in letters and in figures, the amount in letters
shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the
sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs
(a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall
be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rej:cted and the bid bond may be seized

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids
321 Only bids coisidered as being in compliance. as per the provisions of article 28 of the General

Regulations, shail be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as fo!lows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations:

b) By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done under
State supervision where they are costed in a competitive manner as specified in the Special
Regulations.

¢) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

e) By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be. in accordance with the provisions of article 13(2) of the General Regulations and the
Special Requlaticns by applying the rebates offered by the bidder for the award of more than one
lot, if this invitation to tender is launched simuitaneously for several lots.

g) If need be. in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated
on their own merit and independently of the fact that the bidder offered or not a price for the
technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period
of execution of the contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this coniract, the Tenders Board may,
from the sub-details of prices furnished by the bidder for any element or all the elements of the bill of
quantities and estimates, verify if these prices are compatible with the construction methods and
proposed calendar. In the case where the justifications presented by the bidder are not satisfactory,
the Contracting Authority may reject the bid after the technical opinion of the Public Contracts
Regulatory Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of bids
as provided for in the Public Contracts Code.

Article 34: Award

341 The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
necessary, propcsed rebates
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34.2 If according to article 13(2) of the General Regulations, the invitation to tender comprises several lots,
the lowest bid shall be determined by evaluating this contract with cther lots to be awarded
concurrently, by taking into account the rebates oifered by the bidders in ine case of more than one
lot.

34.3Any award of contract shall be made to the bidder fulfilling the technical and financial capacities required
resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation

of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have been opened

or to declare an invitation to tender unsuccessfu! after the advice of the competent Tenders Board, without

any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify
the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained.
This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the
execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to
which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body
in charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts
for prior endorsement.

38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the
Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies betweer 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantze from a banking establishment approved according to the
instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment
or first rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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Special regulations of the invitation to tender
- References General
- of the
General
_regulations |
| 1.1 | Definition of works:
j construction of a block of two (02) classrooms and head teacher's office at GS Mbuluf in |
E | the Kumbo Council Area, Bui Division of the North West Region. ‘
- Name and address of the Contracting Authority: The Mayor of Kumbo Council

1 Reference of Invitation to tender No: N°:006/ONIT/KC/KCITB/MINDDEVEL/2026 |

1.2 _ Execution deadline: 04 (Four) calendar months B
2.1 ' Source of financing
' Works which form the subject of this invitation to tender shall be financed by the 2026
' Public Investment Budget of the Ministry of Decentralisation and Local Development
4.1 List of pre-qualified candidates, not applicable
5.1 7 Origin of building materials, equipment, materials, supplies and equipment: The materials

will generally be from natural sources in Cameroon.

6.1 Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

C. Eliminatory criteria

Absence of the bid bond

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the bidder;
Absence or non-conformity of an element in the administrative file;

Deadline for delivery higher than prescribed;

Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid:

Non respect of 75%of essential criteria;

Q7N 03OV B G

During the opening session of the bids if a document of the administrative bid is absent or
noncompliant, the bidder will be given forty-eight (48) hours to produce or replace said document
else will be eliminated during the evaluation of the bids. No

such document will be accepted after this deadline.

D. Essential criteria
1. General presentation of the tencer fiies:
Financial capacity;
References of the company in similar achievements;
Quality of the personnel:
Technical organization of the works:
Safety measures on the site;
Logistics;
Attestation and report of site visit;
9. Special Technical Clauses initialed in all the pages;
10. Special Administrative Clauses completed and initialed in all the pages.

This evaluation will be done in a purely a purely binary method with a positive (yes) or negative
(no) with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied to
100% of the eliminatory criteria and at least 75%o0f the essential criteria.

0 N o O bW N
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ARTICLE 7. Language of the bids:

The offer like any correspondence and all documents concerning the tender, exchanged between
the renderer and the Project Owner will be written in French or English. The complementary documents and
the printed papers form provided by the Bidder can be written in another language in condition of being
accompanied by a precise translation in French or English: in which case and for purposes of interpretation
of the offer, the trans!ation will be taken.

ARTICLE 8: PRESEMNTATION OF THE TENDER.

The bids prepared in English or French and in six (06) copies with one (01) original and five (05)
copies marked thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents
B) Technical Documents

C) Financial Documents

8.1 External envelone.

Each bidder shail seal these three (03) envelopes (A, B and C) in one common envelope on which
shall be written.

TO THE PROJECT OWNER
<< OPEN NATIONAL INVITATION TO N°:007/ONIT/KC/KCITB/MINDDEVEL/2026 OF 13/03/2026 FOR
THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND HEAD TEACHER’S OFFICE
AT GS MBULUF IN KUMBO MUNICIPALITY, BUI DIVISION OF THE NORTH WEST REGION>>

“To be opened only during the bid-opening session”

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the
bidder.

8.2 Internal envelopes

Three (03) internal envelopes must be sealed in an external envelope.

The first internal envelope shall be labeled:;
<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents of
the enterprise. These documents shall be original or copies certified by competent authorities not more
than three months.

ADMINISTRATIVE DOCUMENTS.

DOCUMENT " 'DESCRIPTION
N° )
Al Certified Copy of the Business Registration, not more than three months old.
A | Declaration of intention to tender stamped with the tariff in force (written by the
‘ bidder). -
Certificate of non-bankruptcy established by the Court of 1st instance or the
A.3 Chamber Commerce, Industry and Trade of the place of residence of the bidder, not

more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank approved by the
A4 Ministry in charge of Finance or by a foreign bank the first order not more than three
| months.
A5 Purchase receipt of tender file issued by Kumbo Municipal treasury
A bid bond of 420 000 FCFA (four hundred and twenty thousand FCFA), certified
A.6 chegue or bank cheque issuad by a first rate-bank approved by the Ministry in
| charge of Finance in conformity with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
' Regulatory Board (ARMP)

An Attestation of the National Social Insurance Fund stating that the bidder has met

A.8 all his obligations vis a vis the Fund; the attestation should be less than three
; months old. I
A9 | A valid Certificate of imposition certified by the chief of center for taxation
A 10 Businass License (photocopy cer:ified by the chief of center of Taxes, not more than
' three months).
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A1 ' Certified Copy of a valid taxpayer’s card, delivered by the chief of center of Taxes. |
A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has '

A 12 met all the statutory declarations in issues of taxes in the current financial year; this |
 certificate should be less than three months old. . |

A13 l An Attestation of site visit signed by the contractor -

A14 | Power of attcrney authorizing s. ggatoay to engage the er ux},.;\,\, in the Tender

The absence or the non-conformity of the one of these documents will result to the elimination of the offer
either during the opening session of the bids (absence of bid bond) or during the evaluation

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall
contain the following:

B.1 ) General presentation of the tender files

-Document slotted or spirally bound

-Table of content page

-Colour sheets separation

- Presentation of documents in the order given in this tender

B.2 LIST OF REFERENCES OF THE ENTERPRISE IN SIVMILAR JOBS

B2 1 List of references of the enterprise in similar jobs justified by signed contracts (first and last
= pages) and minutes of reception or attestation of clearances of works executed.

1! Reference

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1 01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (Senior Technician certificate in ,
Civil or Rural Engineering (BAC +2) *

Professional experience of the pro;ect englneer > 03 years (sugned CV)

~ CV signed by the candidate,

~ A certified copy of the technical diploma

~ An attestation of availability signed by the candidate

B:3.2 01 Site foreman(Civil Engineering BAC)

| Qualification of the Site foreman: (Tecl?nical certificate in Building :
(BAC F4 or equivalent certificate) ) ?

Professional experience of the Site foreman = 03 years (sugned CcV)
A certified copy cf

i ~ CV signed by the candidate,

~ A certified copy of the technical diploma
r An attestation of availability signed by the candidate

B.3.3 Other personnel

~ 02 two bricklayers with 3 years professional experience in building ‘
construction or similar works. Only( CVs signed by the candiclate) |

» O01one Carpenters with 2 years professional expericiice on
carpentry or similar works. Only CV's signed by the candidate

~ 01 One Electrician with 3 years professional experience onJ
Electricity

» or similar works. (Only CVs signed by the candidate) ‘

(ALL Personnel on B 3.3 must be holders of at least CAP certificate)
B.4 ] TECHNICAL PROPOSALS

B.4.2 Organigram of the project

B.4.3 Logical sequence for the execution of the task \




B.4.5 Quality conti ,| nethoo

B.4.7 Envrronmemal protection measures

B.4.8 | Security and safety at the site

B.4.9 | Duration of execution in respect with the Tender file
BS | LOGISTICS (Equipment put aside for this project) r
B51 | Prove of ownershlp or rental of a prclf up or other vans '

B52 | Prove r“ ownership or rental of & dump truck

B:5.3 Prove of ownership or rental of a Concrete mixer r

B.5.4 Prove of ownership or rental of a concrete vibrator ‘

B.5.5 Prove of ownership or rental of a Hand compactor

‘ Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
} BS56 | shovel. dig axe, building level, masonry bucket . trowels, etc.

‘ Carpeotr" Klt carpentry clamps, saws, harmers, etc.

B.6 | FINANC! AL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by
B.6.1 a 1st class bank located in any area in Cameroon and approved by the
_Ministry of Finance and respect COBAC conditions. = 19,000,000

B.7 Attestation of site visit signed by the bidder

B.8 Comprehensive report of site visit signed by the company administrator

B.9 | Special Technical Clauses initialed in all the pages

B.10 Special Administrative Clauses completed and initialed in all the pages
) and last page signed

ENVELOPE C- FINANCIAL FILE

No. ' DESIGNATION.

C1 A submission letter, signed. dated and stamped.(see ANNEX 3)

Cc2 Completed and signed frame work of unit prices.

C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT)
| andwithtaxes (TTC) = .

C4 Sub de Lu'ls of unit prices o -

o The bidders will use for this purpose the documents and models envrsaged in the Tender
Documents. subject to the provisions of Article 19.2 of the RGAO concerning the other possible
forms of bid bond.

e The various parts of the same file must be separated with colour guides from as well in the original
as in the copies, so as to facilitate its examination

Supply price
ARTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and contractual price, inclusive of all taxes,
firm and non-revisable for the whole of the works and the equipment defined in the present Invitation to
tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be obligatorily
expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in six (07) copies will be joined to
the offer. In the event of error between the prices in figures and letters, the latter will precede and be used
as a basis of calculation of the amount of the cffer.

The establishrent of the prices will be done on the basis of economic condition into force in
Republic of Cameroon at the handover date of the offers

ARTICLE 9: Transport and delivery
The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.




ARTICLE 10: Guarantee and retention gquarantee

10.1 Provisional quarantee

The amount of the provisional guarantee or quarantee of tander is fixed at 440 w00 FCFA (four hundred and
Forty thousand FCFA) accompanied by a receipt of payment of 2 million at CEDEC. As per article 90
(9) of the Public contract Code (Decree No. 2018/366 OF 20 June 2018), certified cheques or bank cheques
are acceptable in the place of bid bond.

The time of validity of this guarantee is sixty (60) days as from the date of depositing of the offers.

10.2 Final Bond

The final Bond is fixed at Two percent (2%) of the initial amount of the services envisaged in the
country.

It could be replaced by a guarantee personal and interdependent of a hanxing house approved by
the Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) aays following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the
contract. The corresponding sum will be paid or the released guarantee, one year after provisional
reception of works.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the
offers.

If at the end of this period, the contract were not notified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies oi the offer which must be filled and sent

The tender, as all the parts accompanying it wiil have to be given in six (0 7) copies, including one
(01) original and five (06) copies. The bidder wi!l present his dossier inside a cezled outer jacket being
marked:

TO THE PROJECT OWNER
<< OPEN NATIONAL INVITATION TO N°:007/ONIT/KC/KCITB/MINDDEVEL/2026 OF 13/03/2026 FOR THE
CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND HEAD TEACHER’S OFFICE AT GS MBULUF
IN KUMBO MUNICIPALITY, BUI DIVISION OF THE NORTH WEST REGION>>

<<TO BE OPENED ONLY DURING THE OPENING SESSION>>

ARTICLE 13: Date and latest time of deposit of offers
The offers will have tc arrive under closed fold and seal latest 07/04/2026 at 10:00AM, by mail
registered with acknowledgement of delivery or by deposit against receipt to the following address:

Kumbo Council, beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders

The opening of the folds will be carried out in the conference room of the Kumbo conference
hill at Kumbo Council on 07/04/2026 as from 11:00AM, by the Kumbo Tenders Board sitting in the
presence of the duly elected bidders or their representatives and having a good knowledge of the
file.

AWARD OF THE CONTRACT
ARTICLE 15: Award of the contract
The Tenders Board will propose to the Contracting Authority to award the contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the
regulations the Tender File, having satisfied to 100% of all the eliminatory criteria and at least
75% of the essential criteria taken into account.

The decision carrying attribution of the contract will be published by way of press release or
any other means of publication of use in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the
contracting authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared to his estimate of origin.
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In the absence of these last precise details, any additional charge due to an alternative will be
inadmissible.

To this end it is specified that a bidder cainnot claim to be compensated, if his offer is not
accepted.

The contracting authority reserves the right not to take action on an Invitation to tender, if it
did not obtain a proposal which appears acceptable to him.

Pursuant to justification by bidder, bids with unconvincing abnormally low costing will be rejected
by the Project Owner as proposed by the Tenders Board.
Prior to this reject, the bidder must have bzen requested to produce written justification(s) and that
these justifications have been appreciated to be unconvincing.
These justifications will concern amongst others
- The production of detailed pricing, its content and the coherency between the unit price, its
mode of realisation and its timing.
- The purchase prices of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
- comparative advantages or favourable exceptional conditions that the bidder has for the
realisation of the works
- measures relative to the condition of works
Inthe case where these justification(s) is or are not convincing, the Prcject Owner decides but before
the reject, he can only decide when the Public Contracts Regulatory Agency(ARMP) must have examined
the unconvincing justification(s) and given his opinion in seven (07) working days from the date of receipt of
these justifications from the project. (The Tenders Board requests for justifications, bidder replies by
writing, board examines and if not convincing, proposes reject to contracting Authority who decides
after consulting ARIMP)

ARTICLE 16: COMMENCEMENT OF WORK:

Before the commencement of works, the contractor must make sure that she respects the
elements of maturity of the project especially the location of the structure shown to him during the
site visit.

However, if for one reason or the other the initial location shown to the contractor during the
site visit has to change at this phase, the following Adhoc commission members will be convened
to established a report of the change:

% The authorizing authority.............ooooiiii . (Chairperson)
% The Divisional Delegate of MINMARP or his representative;....(Observer)
< The Divisional Delegate of MINTP or his representative.......... (secretary)
a2 “The DEMINEPAT IR BULconmmmmammssmnms Gmimenn (member)

% The DD MINDDEVELACrBul..xswammmnmssammsnsessmn (member)

% The Council Development Officer ..............c.oocviiiiiiiiiininn.e, (member)
i THE GO O s s R e S T S S R (member)
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Chapter I: General

Article 1: Subject of contract

The subject of this contract shall be the Construction of a Block of Two (02) Classrooms at G.S.
Mbuluf Nkwen in Kumbo Municipality in Bui Division of the North West Region.

Article 2: Contract award procedure

This contract shall be awarded by Open National Invitation to Tender: N° 006/ONIT/KUMBO /KUMBO
TB/2026 OF 03/02/2026

Article 3: Definitions and duties (article 2 of GAC supplemented)

3.1 General definitions (cf. Code)

The Contracting Authority shall be the Mayor Kumbo Council

He awards the contract, ensures the presarvation of originals of said contract documents and
the transmission of copies to Ministry in charge of Public Contracts and to the body in charge of
Public Contracts regulation.

The Contract Manager is the Council Development Officer of Kumbo Council who shall
represent the Project Owner in all the levels of the project notably by ensuring the respect
of the administrative, technical and financial conditions and contractual deadlines

The Contract Engineer shall be the Divisional Delegate of Public Works for Bui
hereinafter referred to as the Engineer.

The Project Owner is the Mayor Kumbo Council. He represents the beneficiary
administration of the works.

The Project Manager shall be at the same time the: Council Development Officer kumbo
Council. He ensures respect of the administrative, technical and financial conditions and
contractual deadlines. He ensures the interest of the project owner at the definition,
preparation, execution and acceptance stages

The Service in charge of ensuring the effectiveness of the execution of works shall be the
Divisional Delegate of Public Contracts for Bui.

The contractor shall be [to be specified)].

3.2 Security

This contract may be used security subject to any form of transfer of the debt.

In this case:

The authority in charge of ordering payment shall be the the Mayor Kumbo Council

The authority in charge of the clearance of expenditures shall be Divisional Finance
Controller Bui.

The body or official in charge of payment shall be the Municipal Treasurer Kumbo
Council.

The official competent to furnish information within the context of execution of this contract
shall be the Project Owner (Mayor Kumbo Council).

3.3 Duties of the Control Mission, Project Manager

3:3.1

Missions [to be completed, where need be]

3.3.2 Means put at the disposal of the Control Mission and the other stake holders of the project:

In accordance with the provisions of article 153 paragraphs 1 and 2 of the Public Contract
Code (Decree No. 2018/366 OF 20 June 2018), the Contract Manager, the Contract Engineer
as well as the other persons in charge of the control and follow up of the project shall perceive
indemnities as well as logistics support for the realisation of the project from that shall be fixed by a

decision of the Project Owner or Project Owner.

Article 4: Language, applicable law and regulation
1.2 The language to be used shall be [English and/or French].
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1.3 The contractor shall be bound to observe the law, regulations and ordinances in force in
Cameroon both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain
or loss for either party.

Article 5: Constituent documents of the contract (Article 4 of GAC)

The constituent contractual documents of this contract are in order of priority: (to be adapted to the
nature of the works).

1) The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

9) The particular elements necessary for the determination of the contract price, such as, in order
of priority: the unit price schedule, the statement of all-in prices, detailed estimates, the
breakdown of all-in prices and the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents [insert and indicate, where
need be, names and references].

7) The General Administrative Conditions applicable on public works contracts that went into effect
by Order No. 033/CAB/PM of 13 Februarv 2007;

8) The General Tachnical Condition(s) applicaible on the services forming the subject of the
contract [insert and indicate, where need be, names and references].

Article 6: General instruments in force
This contract shall be governed by the following general instruments [to be adapted according to
the case]:

j ARTICLE 6 : GENERAL APPLICABLE TEXTS

2 This Contract is subject to the following General texts of law

3¢ The special Genaral Administrative Clauses (CCLS);

4. The law N ° 946 /12 of 05 August 1996 on the management of environment;

5. The texts governing the trade;

6. Decree n ° 2018/366 of 20 June 2018 to institute the Public Contracts Code

78 Decree n ° 2001 /048 of 23 February 2001 relating to the setting up, Organization and functioning
of the Public Con'rrc:c'rs Regulation Agency ARMP.

8. Decree n ° 2003 /65/PM of 16 April 2003 to lay down the procedure for implementing the tax and
customs system applicable to public contracts;

9. Order N°093 'CAB/PM of 5 November 2002 to fix the amount of the bid bond and the Purchase
fees for tender files;

10.  Order N°22/CAB/PM of 02 February 2011 to lay cdown conditions for the recruitment of Individual

consultants;

11.  Order N°23/CAB/PM of 02 February 2011 to lay down conditions for the implementation of request
for quotation;

1.2 Circular No. 003/CAB/PM of 18 April 2008 relating to the observance of the rules governing the
award; execution and control of Public Contracts;

13: Circular No. 002 /CAB/PM of January 31, 2011 on the improvement of the performance of the Public
Contracts system;

14. Circular No. CO3/CAB/PM of January 31, 201 | defining the conditions for the management of the
changes of the economic conditions of Public Contracts;

15. Decree N°2012/075 of 08 march 2012 to organize the Ministry of Public Contracts;

16. Decree N°2012/076 of 08 march 2012 to amend and supplement certain provisions of decree
N°2001/048 of 23 February 2001 relating to the creation, organization and functioning of the Public Contracts
Regulatory Agency(ARMP);

17.  Circular N°001 /CAB/PR of 19 June 2012 on the award, the control of execution of public contracts;
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18.

The circular N° 0000006 /C/MINFI of 30" December 2022 on instructions relating to the execution

of the finance law, the monitoring and execution of the State Budget, Administrative, Public Establishment,
Regional and local Authorities for the 2026 financial Year;

19.
20;

Unified Technical Documents (DTU) for building works;
The Norms in force in the Republic of Cameroon;

Other texts specific to contracting fields.

Article 7: Communication (Articles 6 and 10 supplemented)

11

a)

b)

All communications within the framework of this contract shall be written and notifications
sent to the following address:
In the case where the contractor is the addressee: Sir/lMadam........ .
Beyond the time-limit of 15 days fixed in articie 6(1) of the GAC to make his domicile known
to the Project Owner and Contract Manager. correspondences shail be validly addressed to
the [to the specified] council, chief town of the region in which the work was done;
In the case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the Contracting Authority,
Contract Manager, Contract Engineer, Project Manager and where need be, within the same
deadline.
In the case where the Contracting Authority is:
SirlMadam [to be specified] with a copy addressed within the same deadline to the Project
Owner, Contract Manager, Contract Engineer and Project Manager, where applicable

1.2 The contractor shall address all written notifications or correspondences to the Project

Manager with a copy to the Contract Manager.

Article 8: Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:

8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

The Administrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the contractor by the Project Owner with a copy to the Contracting
Authority, the Contract Manager, Contract Engineer, the Paying Body and the Project
Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the
objective, the amount and execution deadline shall be signed by Contracting Authority and
notified by the Project Owner to the Contractor with a copy to the Contracting Authority, the
Contract Manager, the Contract Engineer, the Project Manager and the Paying Body. The
prior endorsement of the Paying Body shall possibly be required before the signature of
those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and
without financial incidence shall be signed directly by Contract Manager and notified to the
contractor by the Contract Engineer or Project Manager (where applicable) with a copy to
the Contracting Authority and Contract Manager.

Administrative Orders serving as warnings shall be signed by the Project Owner and notified
to the contractor by the Contract Manager with a copy to the Contracting Authority, the
Contract Engineer and Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or
any other case of force majeure shall be signed by the Contracting Authority and notified by
his services to the contractor with a copy 1o the Project Owner, Contract Manager, Contract
Engineer and Project Manager.

Administrative Orders prescribing works necessary to remedy disorders which could appear
on structures during the guarantee period and not related to normal usage shall be signed
by the Contract Manager upon the proposal of the Contract Engineer and notified to the
contractor by the Contract Engineer.

The contractor has a time-limit of fifteen (15) days to issue reservations on any
Administrative Order received. Having reservations shall not free the enterprise of executing
the Administrative Orders received.

Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the date
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of transmission by the Contracting Authority to the Project Manager. Beyond this deadline,
the Contracfing Authority shall establish the default of the Project Owner, take over
from him and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)

9.1 [Specify if the contract has one or several phases]
At the end of a phase, the Project Owner shall carry out the acceptance of the works and
issue an attestation of proper execution to the contractor. This attestation shall condition the
start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)
10.1  Any modification, even partial, made to the technical bid shall only occur after the written

approval of the Contract Manager. In case cf modification, the contractor shall have himself
replaced by a member of staff of equal competence (qualificaticns and experiences).
10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of the
Project Owner in the days following notification of the Administrative Order to start execution.
The Project Mianager has 5 (five) days to notify his opinion in writing with a copy sent to the
Contract Manager. Beyond this time-limit, the staff list shall be considered as approved.
10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and

during the works shall be a reason for termination of the contract as mentioned in article 45
below or the application of penalties [to be specified where need be].

Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 23 2nd 41 of GAC)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.
It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20)
days of the notification of the contract.
The bond shall be returned or the guarantee released within one month following the date of
provisional acceptance of the works, following a release issued by the Contracting Authority upon
request by the contractor.

11.2 Performance bond

The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance
[Specify, if need be. the rates (20% maximum of the amount of the contract inclusive of all taxes
guaranteed at 100%) and conditions for the return of the guarantee)

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)
The amount of this contract as indicated by the attached [detail or estimates] is (in figures)
(in letters) CFA francs Inclusive of All Taxes; that is:
- Amount exclusive of VAT: ( )CFAF
- Amount of VAT: ( ) CFAF.
- Amount of TSR and/or _CFAF
- Net tc be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:



a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit

to account No. __ opened in the name of the contractor in the
bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by

credit to account No. opened in the name of the contractor in bank.

Article 14: Price variation (Article 20 of GAC)
1.1 Prices shall be firm.
a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upcn expiry of the contractual time-limit, except in the case of
price reductions.

1.2 Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating forinulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Articie 22 of GAC supplemented)

17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the
amount of the contract and its additional clauses, where applicable.

17.2 In the case where the contractor were invited to execute works under State supervision, the
submitted and duly justified expenditures shall be reimbursed to him under the following
conditions:

- The quantities considered shall be the hours used or the quantities of building materials
and materials used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty
percent (40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-
detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place
of use, marked up by ten percent for loss, stocking and handling:;

- The amount for services thus calculated, including the hours put by heavy equipment shall
be marked up by 25 % to take into account the overheads, profits and the contractor’s
unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at [unit price, all-in price or unit and all-in price].

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1 [indicate, where applicable, the modalities for payment of supplies].

19.2 No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the
contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive
of all taxes shall be guaranteed at one hundred (100) percent by a banking establishment
governed by Cameroon law or a first-rate financial institution in accordance with the
instruments in force and reimbursed by deduction of the payments on accounts to be paid to
the contractor during the execution of the contract according to the modalities laid down in the
Special Administrative Conditions.
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20.3 The total amount of the advance must be reimbursed not later than when the value in basic
price of the works reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the
corresponding part of the guarantee upon the express request by the contractor.

20.5 The possibilily of granting start-off advance or advance for supplies must be expressly
stipulated in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the contractor and the Engineer shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the
schedule during the month and capable of giving entitlement to payment. This sheet shall be based
on the certification o thie various tasks jointly estatiished by the coniractor and the Project Manager

21.2 Monthly detailed account

Every month of during a periodic sequence established by contractor and representative of the
project owner, the contractor shall hand over to the Contract Engineer two draft provisional monthly
detailed accounts in seven copies (one detailed account exclusive of VAT and the other inclusive
of taxes). according to the agreed mode! and establishing the total amount of the sums to which
he may lay claim as a result of the execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of
the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge
of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-2.2 and/or — (5.5 or 156%)] paid directly into the account of the contractor;

- 2.2 % paid to the public treasury as AIR due by the contractor.

- 7.5% or 15% pald into the public treasuiy as TSR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the
detailed accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed
accounts he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by the Municipal Treasurer KUMBO COUNZCIL within a maximum deadline
of calendar dayvs from the date of submission of the approved detailed accounts.

21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supp'emented)
A. Penalties for delay
231 The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000" of the initial contract amount all taxes inclusive per
calendar day of delay from the first to the 30" day bevond the contractual time-limit;

b) One thousandth (1/1000 of the initial amcunt of the contract inclusive of all taxes per
calendar day beyond the 30" day.



23:2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %)
of the initial contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

Z3.3 Independently of penalties for overrun of contractual time-limit, the contractor shall
be liable for the following special penalties for the non-observation of the provisions of the
contract, especially:

- Late submission of final bond:
- Late submission of insurances:

- Late submission of the draft execution schedule if the lateness is caused by the
contractor.

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-
contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1 [Indicate the time-limit available to the contractor to forward the draft to the Project Manager,
after the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of fourteen (14) days after the date
of provisional acceptance, the contractor chall establish, based on joint reports, the draft final
detailed account of works executed and which detailed account summarises the total sums to which
the contractor may be entitled as a result of the execution of the whole contract.

25.2  The Contract Manager has up to thirty (30) days to notify the corrected and approved draft
to the Project Manager.

25.3 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 26: General and final detailed account (article 35 of the GAC)
26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the
general detailed account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the contract which he has had signed
jointly by the contractor and the Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.
The signing of the general and final detailed account without reservation by the contractor definitely
binds the two parties, puts an end to the contract, except with regard to interest on overdue
payments.

26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing

the tax regulations and customs procedures applicable to public contracts. The taxes applicable to

this contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a
deduction on company taxes;

- Registration dues in accordance with the Tax Code;
- Dues and taxes attached to the execution of services provided for in the contract;



Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer
tax);

o Council dues and taxes;

o Dues and taxes relating to the extraction of building materials and water.
These elements must be included in the costs which the undertaking imputes on its running costs
and constitute one of the elements of the sub-details of prices exclusive of taxes.
All taxes inclusive prices mean VAT included.

O

Article 28: Stamp duty and registration of contracts (article 37 of GAC)
Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in
accordance with the applicable regulations.

Chapter !ll: Execution of works

Article 29: Nature of the works (article 46 of GAC)
The works shall include especially: (position or voiume of works)
(To be specified cf. Special Technical Conditions)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the contractor. access to sites of projects.
30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence,
assault and battery, slander or defamation of which he could te victim by reason of or during the
exercise of his mission.

Article 31: Execution time-limit of the contract (articie 38 of the GAC)

31.1 The time-limit for the execution of the works forming the subject of this contract shall be ninety
(90) days.

31.2 This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works [or that fixed in this Administrative Order- to be specified].

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project
Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)

A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract
Manager.

The Project Owner shall make available the site and access ways to the contractor at the
appropriate time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The following insurance policies are required within the scope of this contract in the minimum
amounts indicated hereafter within fifteen (15) days of the notification of the contract (to be
adapted):

- Liabilitv insurance, business manager:

- Comprehensive insurance of the site:

- Insurance covering its ten-year obligation. where applicable.

Article 35: Documents to be furnished by the contractor (Article 49 of the GAC
supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons
to be designated]
35.1 Programme of works, Quality Assurance Plan and others (fo be specified).
a) Within a minimum deadline of [fifteen (15) days] from the date of notification of the
Administrative Order to commence execution. the contractor shall submit in [six (6)] copies for the
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approval of [Contract Manager after the endorsement of the Project Engineer] the execution
programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returnec to him within a dead.ine of fifteen (15) days
from the date of reception with:

- Either the indication “GOOD FOR EXECUTION";
- Or the indication of their reject including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments.
Delay in approving the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the programme
shall neither be ascertained nor paid for. The updated and approved schedule will become the
contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of
the site. Significant modifications may only be made on the contractual programme upon receiving
the approval of the Project Manager. After approval of the execution schedule by the Contract
Manager, the latter shall transmit it within five (5) days to the Contracting Authority without staying
its execution. However, if important modifications alter the objective of the contract or the nature of
the works, the Contracting Authority shall return the execution schedule accompanied by
reservations to be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions
of the site and basic life, conditions of the backfill of the extraction sites and conditions for
reinstating the works and installation sites.

c) The contractor shali indicate in this schedule the equipment and methods which he intends to
use as well as the personnel he intends to eniploy.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their
implementation may cause both towards third parties and the respect of clauses of the contract.
35.2 Execution draft
a) The execution plan documents (calculations and drawings) necessary for the realisation of
all the parts of the structure must be submitted for the endorsement of the [Contract Manager
or Project Manager] at most fifteen (15) days prior to the date provided for the
commencement of execution of the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of [five (05) days] to examine
and make known his observations. The contractor then has a deadline of [04) four days] to
present a new file including the said observations.

35.3 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be piaced within a maximum
deadline of fifteen days after the notification of the Administrative Order to commence work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To
be specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in
the GAC, for rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation cf structures
The Project Manager shall notify within [five] days following the date of notification of the
Administrative Order to commence work, the basic points and levels of the project.
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Article 38: Sub-contracting (article 54 of the GAC)
The part of the works to be sub-contracted shall be [specify] % of the initial amount of the contract
and its additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GAC)

39.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies
provided for in the Special Technical Conditions.

39.2 The Contract Manager has a deadline of three days to approve the contractor’'s personnel
and laboratory 2s soon as the request is made.

Article 40: Site loghook (article 56 of the GAC supplemented)

40.1  The Site logbook must be systematically jointly signed by the Project Manager or Engineer,
where need be and the contractor's representative each day.

40.2 Itis ajoint document in a single copy. Its pages must be numbered and initialled. No page
should be removed. The erased or cancelled parts must be mentioned on the margin for
validation.

Article 41: Use of cxplosives (article 60 of the GAC)
[Specify the possible restrictions or bans]

Chapter IV: Acceptance
Article 42: PROVISIONAL ACCEPTANCE
42.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the contractor shall ask in writing to the control Engineer,
to organize a technical visit for pre-acceptance. This visit shall include the following operations.

~ Qualitative and quantitative evaluations of the different works that have been executed.
~ Findings and statement of the unexecuted task envisaged in the present jobbing order.

~ Findings relative to the completion of the work

~» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Control Engineer,
-Contractor.

During this pre-reception, the engineer shail eventually specify the reserves to be lifted and

the corresponding works to be effected before the reception. The Engineer shall fix the reception
date in collaboration with the chief of service for the contract.

42.2 Acceptance
The acceptance commission shall comprise:

% The contracting authority or his Representative............... (chairperson)

«+ The Divisional Delegate of MINMAP or his representative; ....... (Observer)
< The Divisional Delegate of MINTP ......... ......cooiiiiiiiiininn, (secretary)
% The Project Divisional Delegate of MINDDEVEL .................. (member)

% The Coungil Development OICEr .....ucammmsmvmesesmsrmmas (member)

% TheHead Teacher ..o, (member)

% The CoNtraCtor. ... (member)

The commission shall examine the report of the pre-acceptance and shall proceed to the
acceptance. An acceptance report (process - verbal) of the works shall be prepared by the
Engineer and signed by all the commission members

However, the report (process - verbal) shall be valid if two third (2/3) of the members including the
chairperson append their signatures.

The chairperson can only convene the acceptance of works when he must have received from the
Contract Engineer the report (process - verbal) of the technical acceptance of works with no
reserves pending clearance.
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This report (process - verbal) of the technical acceptance of works shall be an integral part of the
acceptance of works' report (attached 10 acceptance of works report) and shall accompany the bills
for settlement

An indemnity shall be perceived by the members as per specified in the SRT t

Article 43: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional reception for the
section of new civil Engineering works.

Article 44: Article 45: Final acceptance (article 72 of the GAC)
441 Final acceptance shall take place within a maximum deadline of [fifteen (15) days]
from the date of expiry of the guarantee.
44 2 The Contract Manager [shall [not] be member of the commission.

The procedure for final acceptance shall be the same as for provisional acceptance
Chapter V: Sundry provisions

Article 45: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in the Decree No. 20138/366 OF 20 June 2018 of
the Public contract Code and equally under the conditions laid down in articles 74, 75 and 76 of the
GAC especially in one of the following cases:

- dead of the contractor

- bankruptcy of the contractor

- judicial liquidation (contractor not authorised by court to exploit her enterprise

- sub-contracting of works without the authorisation of the project owner Incompetence
of the contractor duly notified by the Project owner

- Non respect of labour code rules and regulations

- fraud and corruption duly noticed

Article 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall
not be admitted are:

- Rainfall: 200 millimetres in 24 hours,

- Wind: 40 metres per second,

- Flood: decennial flood frequency.

Article 47: Disagreements and disputes (article 79 of the GAC)

Disagreements and disputes resulting from the execution of this contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: [to be filled, where need be].

Article 48: Productior and dissemination of this contract
Seven (07)] copies of this contract shall be produced at the cost of the contractor and furnished to
the Contract Manager.

Article 49 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter into
force as soon as it is notified to the contractor by the Contracting Authority.
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1 — GENERALITIES: These present special technical specifications concern the Construction of a
Block of two (02) Classrooms and head teacher's office at GS Mbuluf in the Kumbo Council Area Bui Division
of the North West Region. It is the duty of the contractor to realize the structure as per the execution
plans that shall be approved by the competent authority and sample models of equipment and
furniture provided by the project owner. Through the Project Engin=er, the contractor shall furnish
the owner of the project and other project team members within the shortest possible time with an
execution plan showing clearly how he intends to run the work site. A fence in local materials shall
enclose the whole work site to avoid trespassing.

SIGN-POSTS: The contractor shall put in place at his expense sign-posts indicating work in
conformity with the plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by
constructing a temporal pit latrine and putting up @ temporal fence around the project site if that be
the case.

The contractor shall be responsible for the protection of the structures before final reception. He
shall be equally responsible for all tools and materials present at the work site. He shall seek an
insurance policy to cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project
reserves the right to intervene in case of any emergency without necessary interfering with the
responsibilities of th= contractor.

The contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The contractor shall check in-situ the possibility of
translating the dimensions on plans to the structure before work begins. He shall refer to the Project
Engineer in case of any doubt. He shall not on his own modify anything on the structure and shall
inform the Project Engineer of any changes that he considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified duration and at
his cost without modification of the contract amount. The owner of the project shall have the right
to the final choice in case of any modification.

1 - PREPARATORY WORKS - SETTING OUT: These works concern the clearing of the site
and evacuation of the rubbles to the public discharge, the clearing and leveling of the site where
necessary. The setting out will be in respect to the technical plans.

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate
trenching and other earthworks and good circulation. The commencement of excavation will be
accepted by the Project Engineer without checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil bearing
capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom of the
trench, the contractor shall continue excavation up to a depth as will be approved by the Project
Engineer. The excavations will be done manually and no concrete or mortar shall be laid on the
bottom of the trench without the acceptance of the trench bottom of excavation by the Project
Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of
contradictions between the plans and the descriptive notice, the project team shall be contacted
for examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be
executed in accordance with the plans and according to technical norms for the construction of
classroom buildings.

3 — FOUNDATION: Blinding concrete: The base of the foundation trenches shall be stabilized
with 5cm of concrete dosed at 150kg/m3
~ Separate footing pius foundation walls:
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« The separate footing shall be in reinforced concrete of section 20x30 (or as per indication
on the plans) dosed at350kg/m3.

¢ The reinforcement shall be stirrups T6 every 20cm +4HA10 main rods

e The foundation walls shall be realized with frog filled sand Crete blocks of section
20x20x40 dosed at 200kg/m3 OR masonry foundation of 25¢cm thickness

» FLOORING: The floor shall be of mass concrete of thickness 8cm dosed at 350kg/m3.The
floor shall be finished with a cement screed of 4cm thick, dosed at 400kg/m3
The foundation will be filled with earth of good quality in successive compacted layers of 20cm
where the fill depth exceeds 30cm. An over-site concrete of thickness 12cm will be laid to cover
the whole foundation area at a dosage of 350 kg/m? over the entire compacted surface.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm thick.

4 — ELEVATION WORKS: The elevaticn walls will be in agglomerated hollow blocks of 15 x 20 x
40cm with a good crushing resistance. The mixing for block moulding shouid give at most 32 blocks
per bag of cement for blocks of 15x20x40 cm. They should be kept dry for at least 21days before
lying on the elevation walls. The reinforced concrete pillars of section 15x15 and 15x30 at 350
kg/m? will be cast as one raises the agglomerated hollow blocks walls and this is to permit a good
adhesion. The characteristic strength of concrete at 28 days should not be less than 16Mpa. For
the maximal spacing of the pillars see building plans. The lintels 15 x 20 in reinforced concrete at
350 kg/m? will be levelled to + 2,20m above the level of the finished foundation.

The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m? will be laid above the finished
level of the agglomerated hollow blocks walls with fixing wires so as to receive the wooden roof
truss.

- ROOF TRUSS AND THE COVERING:
- Trusses: shall be of locally sawn and treated eucalyptus, shall compose of single frame rafters

of 5cmx15cmx4m and spaced at 1.50m interval with a king-post of 175cn high. These rafters will
be solidly attached to the wall plate with the help of standby beam iron rods also spaced at 1.50m
spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All
structural timber shall be treated with carbonyl. The timber for the roof work will be of good quality,
with the straight grain and free of any defect.

-Roofing sheets: shali be in high rib aluminum sheets (Téle Bac) of type 5/10mm. The sheets
shall be fixed onto the purlins using twistea zinc nails equipped with bituniinous rubbers caps.
-Fascia; it shall be 40cm wide and 3cm thick and shall be of hard wood. It shall be coated with

aluminum sheets.
-Ceiling- shall be in cream-white 4mm plywood (Ayous), fastened to noggins of 4cm thick or 5x8

and treated with carbonyl. The noggins shall be spaced 60cm center to center and braced
appropriately. Eaves shall be equipped with ventilated pre-cast blocks. An access shall be provided
into the loft (ceiling of each classroom). The external ceiling shall be in smooth aluminum sheets
(tole lisse) nailed to noggins and fastened with wooden ceiling battens.

6 — JOINERY
Doors and Windows:

- Door shutters (1,00 X 2,20)m shall be made of aluminum glazed panels fitted with aluminum
protection bars (vertical Strips), anchored to the wall with appropriate screws, (90X2,20)m hard
wooden raise panels fixed on wooden frames and securely anchored to the walls, (90X2,20)m
double metallic panels fixed on metallic angle bars (35x35)mm securely anchored to the walls. All
door shutters shall open to the outside.
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-All window openings (210 X 90) cm shali be fittea with sliding aluminum glazed panels shutters
and fixed window protectors (210 X 90) cm of vertical striped metallic tubes (30mm)

7 — ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be
executed according to the norms and the rules concerning electrical installations at the time of the
over-site concrete or as the agglomerated hollow blocks walls are being raised. Accessories and
luminous elements (sockets, switches etc...) will be of good model. The set of facilities will be
joined to a general earth hold.

8 — RENDERING (PLLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm
cm on both sides of the walls) will be of cement mortar at 400 kg/m*®. There will be an under-coat
layer and a finish layer floated and foamed to finish. They must be well cut horizontally and vertically
using a straight edge. All walls shall receive a base coat of spatadash before plastering is done.

9 — PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as
priming layer. The interior walls will be painted in water paint (pantex 800). The external walls will
be painted in water resistant paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve
the desired magnelia colour.

All metal and wood works shall be painted with oil paint - Glyptalresien lacquer, in two coats. A
primary coat of antirust before final painting is donz. Skirting shall be carried out oil paint at 90cm
from the floor, externally and internally with coffee brown colours.

10 - OUTSIDE AMENITIES AND LAYOUT PLLANNING: Gutters: To be excavated 40cm wide and
30cm deep at the rain drops. The walls of gutters are to be constructed in concrete and the floor
well rolled and smoothen out with ordinary cement concrete providing a slope of 10% for the flow

of water with an offshoot of at least 3m to the environment.
Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main entrance

of the classrooms at right angles.

Steps shall be constructed out of shaped stones at the main entrance to the building at 1,20m wide
as the case may be.

Equally, ramps of 1.20m cast insitu of one twenty (1,20m) wide each with edges protected with
angle bar of 25mm shall be provided at the entrance of the building for handicaps on wheel chairs
or otherwise.

11 -PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project
Engineer, before the beginning of works. the place of his yard facilities and will request his
authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the
extraction of bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance
areas and of washing should be concreted. These maintenance areas should have a slope toward
a cesspool providec for the purpose and toward the inside of the platform in order to avoid the out-
flow of the polluting products toward the site and the neighborhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various
places of the site. The entrepreneur should fold all his material, and equipment. He should demolish
all stationary installation, as foundation, support made of concrete or metallic, etc. in order to put
back the site in its nearest initial state. No equipment nor materials should be abandoned on the
site, nor in the vicinity after the execution of ali the works. Left-over materials are to be covered
with a layer of earth, and the site has to receive an adequate drainage in order to avoid all erosion
as the case may be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates
may either be from the river or quarry crushed and must be approved by the Project Engineer
before any use on the site. The sand (0/5) shall have very fine elements settlement of less than
4%. The gravels (5/15 or 15/25) shall be clean and well graded with very fine elements settlement
of less than 2%. The cement shall be CPA 325 class from CEMENCAM or from an approved
factory.
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The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main
reinforcement steel rods and round-smocth RL E235 for the stirrup rings. Any fill material for the
foundation and the surroundings structures shall have no particle dimension above 50mm and with
plasticity index of less than 35. Fill materials shall also be free from organic elements and shall
have a good granularity grading. No black vegetable soil shall be accepted for backfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be
gotten from the quarry or deposits approved by the Project Engineer with dimension sizes of not
less than 20cm.

1) CONCRETE:

-Ordinary concrete: specifically, lean concrete shali be 5cm thick and laid all round the excavated
foundation trenches before the stone/block work is carried out and dosed at 150kg/m?.

- Over-site concrete: shall be 12cm thick laid on the entire floors and pavea area between walls
and gutters dosed at 350kg/m? over the entire surface.

NB: The external veranda shall be 5cm below the level of the internal floor with 2% slope,
slopping to the outside.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and
tie-beams and their mixture shall be in a proportion of 350kg/m?.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

| NOTE : Reinforcement Sghedule.

| | ' ROD | ‘
SIZES | RODS . STIRRUP

- _Nos ¢ | Tors¢ | Spacings }
1 | Damp proof course 4 gmm_ | 6mm 20cm 350ka/m® | Fe-E-400
2 | Lintel (15x20) ] 4 8mm | 6mm 20cm 350kg/m*® | Fe-E-400
3 | Veranda Pillars 15x 30 6 8mm | 6mm 20cm 350kg/m*® | Fe-E-400
4 | Wall pillars 15x15 1 4 mm | 6mm 20cm 350kg/m*® | Fe-E-400
5 ;’\éi“zg'ate (tie-heams) 4 smm | 6mm 20cm 350kg/m® | Fe-E-400
6 | Beams 20x20 and 15x20 4 8mm | 6mm 20cm 350kg/m® | Fe-E-400

NB: All rods should preferably be imported
- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from

0.08 — 2.5mm for mortar and other resisting surfaces like concrete structure shall vary from 0.16 —
5mm. It shall be river sand and nothing else.
- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer
of grave (dust) shall be removed by sieving, blowing or washing.
- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean
and free from impurities; meaning potakle vater.
- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general
conditions laid down by regulation in force. It will be type CPA325 Portland cement and shall not
show any trace of uneven mixture. Storage on the building site shall be done on a dry and ventilated
floor. Any stock presenting an unsatisfactory pulverulent condition will be discarded and cleared
away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules.
The steel shall be perfectly clean without ary trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of
concrete, the effect of vibration and weight of workers involved in setting it up.
- MASONRY:



-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm
for load bearing walls of PC300 Kg/m? (at most 32 blocks per bag of cement). Blocks should show
an appreciable degrec of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge.
Cement mortar mix in a proportion of 400kg/m?® will be used to plaster all previously rejoined areas
on all masonry and concrete works, and then thinly floated. The final thickness of the plastering
shall not be less (02cm on both sides of the walls). The external walls shall receive a coat of
spatadash before plastering is done on it.

-Screed: a smonth layer of ordinary cement scized 400kg/im?3 (1:2) finish shall be spread on the
8cm concrete floor and the screed shall be 3cim thick.

13 GUTTERS:

To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the
frontage and the two ends of the building as the topography of the terrain is relatively flat. The walls
of gutters are to be constructed in concrete and the floor will be rolled and smoothen out with
ordinary cement concrete providing a slope of 10% for the flow of water for level surfaces.

15- Wood - Material: The wood must be pure and should not have nodes, foreign bodies or
fractures due to sawing. This shall be locally sawn eucalyptus.
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Schedule of unit prices

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO (02)
CLASSROOMS AND HEAD TEACHER'S OFFICE AT GS MBULUF IN THE KUMBO
COUNCIL AREA BUI DIVISION OF THE NORTH WEST REGION.

NO DTN N T UNIT [UPIN " UP IN WORD
DISCRIPTION OF WORKS | FIGURE
100: PRIMINARY WORKS j |
101 | Programe of execution and final report of work(as | Is
build plan) - - I R
102 | site installation s
103 | Clearing of the site | m? |
104 | Implantation of the building [ Is |
SUB TOTAL 100 | |
200 EATH WORKS |
201 | Leveling of platform | M2
202 | Digging of foundation trenches and h—nln—zs M+ ;
203 | Back filling with selected lateritics soil | MY | |
SUB TOTAL 200 ] |
300 - FOUNDATION | |
301 | lean concrete M? ; |
302 | Foundation in black stones - walls 40cm thick or M2 | [
frog filled blocks of 20x20x40 | !
303 | Reinforced concrete for footings. pillars and M '
ground beams dosed at 350kg / m’ ‘ '
304 | Concrete floor (Scm thick closed at 300 kg 'm*) M’ 1 |
SUB TOTAL 300 J
LOT 400 - WALLSMASONARY "
401 | Blocks 13x20x40 for wall elevation M?
402 | Rendering with cement mortar dosed at 300kg ' m* M
and 400kgs /m~ for spatadash and final coat |
respectively o |
403 | Reinforced concrete for pillars, linets, and M
beams closed at 350kg /m?® B |
404 | Wall blackboard (500x120x2)cm with cement = U
| paste finish including painting .
405 | Floor finished in cement sereed of 2¢m (dosed at | m2
| 400kg/ m?) and cement paste | |
406 | Black board stages U
| SUB TOTAL 400 |
' LOT 500 - ROOF i |
501 | Assembled wooden Rafters U
502 | Purlins Sem x 8cm fixed to rafter to receive roofing | M3
sheets ” |
503 | Noggings(5x8 jem Jr m2




504 | Ceiling boards of 4cm thick plywood M2 |
505 | Ceiling at eaves with smooth zinc(tolelisse ) 21
506 | Roofing sheets 6m long TOLE BAC 5/10¢é M2
507 | Facial board (tolebac 5/ 10mm of 30cm height) Ml
including lining
508 | Angle sheets B - Ml
309 | Aluminium ridge cap 50cm large ML
510 | ventilation of roof (pre - fabricated) at the U
eaves
SUB TOTAL 500
600 -METAL WORK AND JOINERY
601 | Metal door 97x220 (with a solid locks and two | UV
bolts complete. for the classrooms ’
602 | Metal door 90x220 fitted with solid locks for u
the office
603 | metallic windows of 210 x110 including U
internal protcetor for classrooms B
604 | aluminium glazed window of (210 x120)cm for = U
office
605 | window protectors in 25mm square tubes U
(120x110)cm with internal protection that can
be open for the office(Both internal and ‘
external) _
- ~SUB TOTAL 600 | B
LOT 700 - ELECTRICITY | =
701 | Conduit pipes roll
702 | Cables V.G.V 1.5mm?2 for lighting . roll
703 | Cables T.H 2.5mm?2 for power sockets roll
704 | Fluorescent lamps (1.2m) complete U
705 | one way switches U
706 | Two way switches U
707 | Three pin English power sockets U }
708 | complete earthing of the structure (copper cable LS |
3m. earth rod Im etc ) |
SUB TOTAL 700
800 - PAINTING
801 | priming coat in ordinary paint(Naticnal paint) - m2 |
802 | two coat of water based paint (pantex800) on M2
internal walls
803 M2 |

Two coats of water resistance paint (paint
x1300) on external walls




804 | Oil paints on mctalic doors. and skirting (coffee | M2 ]
brownm 20cm [rom floor level internally and ? 1
externally) ‘ ‘ |

SUB TOTAL 800 | |
I ; ; =
LOT 900 - DRAINAGE i

901 | Rain water (run-off) 7guttcrs 30x40cm with offshuts | ML
of 1.5m of mass concrete. ‘ ‘

902 | Concreting of external veranda (dosed at l m3 |
300kg/m3) [ |

903 | Prefabricated concrete slabs and /or stairs on gutter | U
at entrances (1.2mwide) protected with 30mm
angle bar at cdecs at entrance of classrooms ,

904 | concrete ramps (2m wide) of reinforced concrete | U |

dosed at 350kg / m3 protected with 30mm angle
bar at edges

SUB TOTAL 900

n
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BILL OF QUANTITIES AND ESTIMATYE FOR THE CONSTRUCTION OF A BLOCK

OF TWO

(02) CLASSROOMS AND HEAD TEACHER'S OFFICE AT GS MBULUF IN

L THE KUMBO COUNCIL AREA BUI DIVISION OF THE NORTH WEST REGION.

| NO ; U |QTY UpP
DISCRIPTION OF WORKS TOTAL
100: PRIMINARY WORKS
101 | Programe of exceution and final report of work(as | Is 1.00
build plan) ]
102 | site installation B Is 1.00
103 | Clearing of the site m* | 745.00
104 | Implantation of the building Is 1.00
SUB TOTAL 100
200 EATH WORKS 1 -
201 | Leveling of platform ' M? | 465.12
202 | Digging of foundation trenches and I'(\Oliﬁgz M | 36.11
203 | Back filling with selected lateritic soil | M® | 40.00
SUB TOTAL 200 |
300 - FOUNDATION
301 | lean concrete M 2.60
302 | Foundation in black stones - walls 40cm thick or [ M2 | 88.40
frog filled blocks of 20x20x40 - ‘ ,
303 | Reinforced concrete for footings. pillars and g ero und M2 | 6.50
beams dosed at 330kg / m* |
304 | Concrete floor (8cm thick closed at 300 kg /m?) | M| 17.20
SUB TOTAL 300 B |
LOT 400 - WALLSMASONARY |
401 | Blocks 13x20x40 for wall elevation | M2 | 218.50
402 | Rendcring-\'\‘Z.V:\'nfuﬁ mortar dosad at 500kg / m® | M? [ 437.00
and 400kgs m- for spatadash and final coat i
respectively \
403 | ; : M| 8.00
Reinforced concrete for pillars, linets, and §
beams closed at 350kg /m?® B
. 00
4 Wall blackboard (500x120x2)cm with cement U L
paste finish including painting
405 | Floor finished in cement screed of 2em (dosed at | m2 | 213.75
400kg/ m*) and cement paste ;
406 | Black board stages U 2.00
'SUB TOTAL 400 |
LOT 500 - ROOF
501 | Assembled wooden Rafters o L 15.00
502 [ Purlins Sem v Sem fixed to rafter to receive ro olmo‘_ﬁa (.90
' sheets 1
503 Noggings(ixs )em 'm2 | 270.00
504 | Ceiling boards of 4c¢m thick plywood M2 | 213.75

hn
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505 | Ceiling at eaves with smooth zinc(tolelisse ) | m? - 53.20
506 | Roofing sheets 615[01@]()11 BAC 5/10¢6 | M2 | 2>89_.2(‘)_-
507 | Facial board (tolebac 5/ 10mm of 30c¢m height) - Ml 21.66 |
including lining ‘
508 | Angle sheets Ml 24.00
3091 Aluminium ridge cap 50cm large ML | 210
510 | ventilation of roof (pre - fabricated) at the U 2.00
eaves R L
SUB TOTAL 300
600 -METAL WORK AND JOINERY
601 | Metal door 97x220 (with a solid locks and two | U | +UU
bolts complete. for the classrooms | )
602 | Metal door 90x220 fitted with solid locks for | U | 2.00
the office - - T I
603 | metallic windows of 210 x110 including U | 10.00
internal protcetor for classrooms
604 | aluminium glazed window of (210 x120)cm for | U 2.00
office :
605 | window protectors in 25mm square tubes U | 4.00
(120x110)cm with internal protection that can "
be open for the office(Both internal and
externah "
SUB TOTAL 600
LOT 700 - ELECTRICITY
701 | Conduit pipes roll 2.00
702 | Cables V.G.V 1.5mm?2 for lighting roll 3.00
703 | Cables T.H 2.5mm?2 for power sockets roll 2.50 |
704 | Fluorescent lamps (1.2m) complete U 17.00
705 | one way switches U 5.00
706 | Two way switches u 4.00
707 | Three pin English power sockets U 8.00
708 | complete earthing of the structure (copper cable LS 1.00
3m. earth rod Im etc)
suB TOTAL 700 i
800 - PAINTING - b
801 | priming coat in ordinary paint(National paint) m2 | 419.840
802 | two coat of water based paint (pantex800) on M2 | 463.00
internal walls |
803 | Two coats of water resistance paint (paint M2 | 366.400 |
x1300) on external walls - -
804 | Oil paints on metalic doors. and skirting (coltee M2 100.00
brownm 20cm from [loor level internally and ‘
' externally) ;
SUB TOTAL 800 ‘
LOT 900 - DRAINAGE | |

hn




901 | Rain water (run-off) gutters 30x40cm with offshuts ' ML i 72.10

of 1.5m of mass concrete.

902 | Concreting ol external veranda (dosed at
300kg/m3)

m3 | 4.30

903 } Prefabricated concrete slabs and /or stairs on gutter
- at entrances (1.2mwide) protected with 30mm

|
angle bar at edges at entrance of classrooms

U | 4.00

904 | concrete ramps (2m wide) of reinforced concrete
dosed at 350kg / m3 protected with 30mm angle
bar at edges

SUB TOTAL 900

|

U 2.00

Total without VAT

\
1

VAT 19.25%

Total inclnding TTC

IT (AIR) 2,2/5.5%

i

Net payable amount

This present estimate is closed at the sumof ..............

taxes included.

suvssmmsmns k- OnAall



Document No. 9:
Schedule of sub-detail of prices




Schedule of sub-detail of prices

DESIGNATION
Total Duration
No Daily out put ; Unit of
GUaAUL activity
No Daily Days
Category wage break up Amount
e
= p e
n
z
<
=
X
S
= TOTAL A
= " é Days
= Type No Daily rate breakup Amount
O
L
=
[
pd
L
=
Q.
=2
& [TOTALB
% Type | Unit lInit cost | Quantity | Amount
<
n
=
]
o
s j e .| [T
&
= O
< &
ss |[TOTALC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST - D4ELF
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
V UNIT COST (HT) PIQ'TY

h
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Model contract
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REPUBLIQUE DU CAMEROUN

REPUBLIC OF CAMEROON
PAIX- TRAVAIL- PATRIE BAEURLIC OFCAMERDG

PEACE- WORK-FAHERLAND

MINISTERE DE LA DECENTRALISATION ET SIS OF DECi R AL A TG
DEVELQELEMENTLOCALE AND LOCAL DEVELOPMENT

DEPARTEMENT DE BUI

BUI DIVISION

COMMUNYE DE KUMBO KUMBO COUNCIL

B.P. 3 KUMBO/Tel: 33 48 10 11
E mail:kuc_tobin@yahoo.com

Site web: www.kumbocouncil.info

P.O. BOX 3 KUMBO/Tel: 3348 10 11

E-mail:kuc_tobin@yahoo.com
Web site:wwn kumbocouncil.info

JOBBING ORDER N°......[ONIT/KUMBO /KUMBO ITB/2026 OF ../../2026 THE
CONSTRUCTION OF A BLOCK OF TWO (02) CILASSROOMS AND HEAD
TEACHER'S OFFICE AT GS MBULUF IN KUMBO SUBDIVISION, BUI DIVISION
OF THE NORTH WEST REGION.

Project Owner [Indicate name and full address]

HOLDER . [indicate name and full address of holder]
P.O. Box o ek Fax:
Business Registry No. at

Taxpayer’'s No.

SUBJECT - Execution of works;

Lot No. ; Network .

PLACE ‘Region

EXECUTION DEADLINE : ( ) months

AMOUNT IN CFA F:

_f\iR (Income tax)
_ Net to be paid

FINANCING - [indicate the source of financing]
BUDGET HEAD - [to he completed)]
SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:

REGISTERED ON:

Between:

61



The Government of the Republic of Cameroon, represented by hereinafter
referred to the “Contracting Authority”

On the one hand,
And

(enterprise)

P.O. Box Tel: Fax:
Business Registry No.
Taxpayer's No.

Represented by M , its General Manager, hereinafter referred to as the
“Contractor”

On the other hand,

Agree on the following:

Summary

Part I: Special Administrative Conditions (SAC)
Part Il: Special Technical Conditions (STC)
Part Ill: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates



Page and last of JOBBING ORDER N° ....../ONIT/KUMBO /KUMBO TB/2026 OF
...[..12026 THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AND HEAD
TEACHER'S OFFICE AT GS NTAMBANC IN KUMBO SUBDIVIS!ON, BUI DIVISION OF THE
NORTH WEST REGION.

Awarded after invitation to tender [specify references of invitation to tender]

With
For the execution of Works
Lot No. Network
' Section No. | Road No. Itinerary - Length (km)
EXECUTION DEADLINE ( ) months

Amount of contract in CFA F:

TIAT |

IAT
EVAT
| VAT (
| AIR (2.2% or 5.5 %)

Net to be paid |

Read and accepted by the contractor

(place of signatuie) (date)

Signature of Contracting Authority

(place of signature)

Registration =




Document No. 11:
Forms and models to be used by
bidders
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Annex No.
Annex No.
Model No.
Model No.
Model No.
Annex No.
Annex No.

Annex No.

Table of models

: Model tender

: Model bid bond

. Model final bond

. Model of start-off advance bond
. Model retention fund

. Framework of schedule

. Evaluation grid

. Attestation of site visit



Annex No. 1: Model tender

[, the undersigned [indicate the name and capacity of signatory]
Representing the company or enterprise or group with head office at
registered in the trade register of under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File including the

addendum (addenda): the invitation to tender [recall the subject of the invitation (o tender]

After having personaily taken account of the situation of the site and evaluated from my point of view
and under my responsibiiity, the nature and difficulty of the works to be carried out;

Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.

Submit and commit myself to execute the works in accordance with the Tender File, in return for

the prices which | myself establish for each type of structure which prices reveal the amount of the

tender for lot No. at [in figures and words) CFA francs exclusive of VAT
and at CFA francs Inclusive of all Taxes. [In figures and words].
| pledge to execute the works within a deadline of ...............months.

| pledge to maintain my bid for [indicate duration of validity, in principle 90days for national
invitations to tender 120 days for international invitations to tender] from the deadline of submission
of bids.

Rebates and the modalities of appiication the said rebates shall be the following (in case of the

possibility of award of several lots).

The Project Owner shall pay the sums due for this contract by crediting account No........................

(0] 61=1 51 =T B | o LN | Z7=1 ], CORN—————— Branch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.
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ANNEX No. 2: MODEL BID BOND
Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”
Whereas the undertaking hereinafter referred to as the “bidder” has submitted his

bid on for [recall the subject of the invitation to tender]. hereinafter referred to as “the
bid” and to which must be attached a bid bond eqguivalent to [indicate the amount] CFA francs.

We [hame and address of the bank], represented by [names of
signatories], hereinafter referred to as “the bank” hereby guarantee payment to the Contracting
Authority of the maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay
in full to the Contracting Authority, binding itself, its successors and assignees.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting Authority during
the validity period:
» Fails or refuses to sign the contract, even though required to do so;
* Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the
contract:

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred
to above upon reception of the his first written request, without the Contracting Authority having to
justify his request, given, however, that in his request the Contracting Authority shall note that he
is due the amount he is claiming because one or the other or both of the above condition(s) has
(have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting
Authority for the submission of bids. It shall remain valid up till the thirtieth day inclusive following
the end of the deacdiine for the validity of bids. Any recquest by the Contracting Authority to cause it
to take effect should reach the bank by registered mail with an acknow!edgement of receipt before
the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its
consequences.

Signed and authenticated by the bank at . .on

[Bank's signature]
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Annex Nec. 3: Model final bond

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter referred to as
the “Project Owner”

Whereas [name and address of Contractor], hereafter referred to as “the
Contractor’, has comnitted himself, in execution of the contract referiec to as “the contract’, to
carry out [indicate the nature of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final
bond of an amount equal to [indicate the percentage between 2 and 5%] of the amount of the
corresponding portion of the contract, as guarantee of the execution of his full obligations in
accordance with the terms of the contract,

Whereas we have agreed (o issue the Contractor this guaraniee,

We, [name and address of bank]

represented by [name of signatories],

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum
deadline of eight (8) weeks, upon the simple written request declaring that the Contractor has not
satisfied his contractual commitments within the meaning of the contract, without being able to
defer the payment nor raise any contests for whatever reason, any sum up to the sum of
[in figures and words] .

We agree that no change or addendum or any other amendment to the contract shall free us of
any obligation incumbent on us by virtue of this final bond and we hereby incline to any natification,
addendum or change.

This final bond shall enter into force upon signature and notification of the contract. It shall be
released within a deadline of [indicate the deadline] from the date of the provisional acceptance of
the works.

After this date, the bond shall be baseless and should be returned to us without the express request
on our part.

Any request for payment made by the Project Owner by virtue of this guarantee should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of
this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 4: Model of start-off advance bond

Bank: reference, address

We, the undersigned. (bank, address) hereby declare by the present to guarantee on behalf
of [the holder] to the benefit of the
Project Owner [address of the Project Owner]

(the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary,

declaring that [the holder] has not fulfilled his obligations relating to the
reimbursement of the start-off advance according to the terms of contract No. of
relating to works [indicate the subject of the works, the

references of the invitation to tender and the lot, if possible] of the total sum corresponding to to
the advance of [twenty (20) %) of the amount inclusive of all taxes of contract No. :
payable upon notification of the corresponding Administrative Order that is, CFA
francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this
advance into the accounts of [the holder] opened in the bank
under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the
SAC. However, the amount of the bond shall be proportionately reduced on the progressive
reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 5: Model of performance bond (Retention fund)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner’

Whereas name and address of Supplier] hereinafter referred to “the contractor”,
pledged, in execution of the contract, to carry out the works of [indicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be
specified] of the amount of the contract may be replaced by a joint guarantee.

Whereas we have agreec to provide the Centractor with this guarantee,

We, [rrame and address of the barik],
Represented by [names of signatories] and hereinafter referred to as “the
bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project
Owner for a maximum amount of
[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (3) weeks upon his simple
written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the
Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without
being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of
the amount equal to [percentage below 10 % to be specified] of the total amount of the works featuring in
the final detailed account, without the Project Owner having to prove or give the reasons nor the motive for
the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hareby incline by the present to the notification of any
amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of
the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered
mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon
courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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Document No. 13:
List of banking establishments and financial bodies
authorised to issue bonds ior public contracts
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- BANKS
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16
17.
18.
19.
20,
21
22;
23,
24.
25.
26.

Afriland First Bank

Banque Atlanticue

Banque Cameroundise des petites et moyennes entreprises (BC-PME)
Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)

Bank of Africa Cameroon (BOA Cameroun)

CITl Bank Cameroun

Commercial Bank of Cameroon (CEC)

Ecobank Cameroun (ECOBANK)

National Financial Credit Bank (NFC)
Société Camerounaise de Banque au Cameroun (SCB-Cameroun)
Société Générale de Banque au Cameroun(SGC)

Standard Chartered Bank Cameroon (SCBC)

Union Bank of Cameroon(UBC)

United Bank for Africa(UBA)

Insurance companies

Activa Insurance

Zenithe Insurance SA BP Doualc
Aréa Assurances S.A

Atlantique Asssurances S.A
Beneficial General Insurance S.A
Chanas Assurances S.A

CPA S.A

Nsia Assurancs S.A

Pro Assur S.A

SAAR S.A

Saham Assurances



ANNEX 7: EVAILLUATION GRID

ADMINISTRATIVE DOCUMENTS.

NO DESCRIPTION - YES | NO
A1 Certified Copy of the Business Registration, not more than three , ;
' ' months olc. 1
A.2 | Declaration of intention to tender?tam—pke;j‘\«/vith the tariff in force. f
' Certificate of non-bankruptcy established by the Court of 1st instance
.~ A3 | orthe Chamber Commerce, Industry and Trade of the place of
' residence of the bidder, not more than three (03) months.
l Attestation of bank account of the bidder. issued by a first rate-bank
A.4 | approved by the Ministry in charge of Finance or by a foreign bank
' the first order not more than thrae months
A.5 Purchase mcerpt of tender file issued by Rbl‘i‘bovr-wau—cfja.lt—réasdry
A bid bond of 440 000 FCFA (Four hundred and Forty thousand FCFA)
AS | accompanied by a receipt of payment of 440 000 FCFA at CEDEC issued
' ' by a first rate-bank approved by the Ministry in charge of Finance in
conformity with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the
' Public contract Regulatory Board (ARMF) |
An Attestation signed by the National Social Insurance Fund stating |
A.8 | thatthe bidder has met all his obligations vis a vis the Fund; the
‘ - attestation should be less than three months old. ;
[ A.9 | Avalid Certificate of imposition certified by the chief of tax center i
A 10 Business License (photocopy certified by the chief of tax center, not |
' more than three months).
A 11 Certified Lopy of év—al|cj_’&f>_éyers card. delivered by the chief of tax i
' center |
A Clearance Certificate signed by the chief of tax center stating that
| A 12 ' the bidder has met all the statutory declarations in issues of taxes in
' ' the current financial year; this certificate should be less than three
' months old.
A13 | An Attestauon of site visit sing by the mayor of Kumbo
EVALUATION GRID OF TECHNICALBID
N° EVALUATION CRITERIA AND SUB-CRITERIA YES | NO
B) ESSENTIAL CRITERIA
. BA

General presentation of the tender files

-Document slotted or spirally bound

-Table of content page

-Color sheets separ auow

- Presentation of documents in the order given in h|s tender 1

B.2

LIST OF REFERENCES OF THE ENTERPRISE IN THE SIMILAR JOBS

B.2.1

' List of references of the enterprise in similar jobs justified by signed contracts (first and last

pages) and minutes of reception or attestation of clearances of works executed.

18t Reference 3 |

(V8]



B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF FOR EACH LOT

B.3.1 | 01 works supervisor (at least HND or equivalent certificate)
Qualification of the works supervisor: (Senior Technician certificate in Civil f
__or Rural Engineering (BAC +2) | |
Professional experience of the plOJeCI engnneer = 04 years (S|gneo cV) ‘
» CV signed by the candidate, ‘
» A certified copy of the technical diploma |
~ An attestation of availability signed by the candidate o ‘
B.3.2 | 01 Site foreman(Civil Engineering BAC)
! Qualification of the Site foreman: (Technical certificate in Building ‘
i (BAC F4 or equivalent certificate) )
} Professional experience of the Site foreman = 03 years (signed CV)
' A certified copy of w
~ CV signed by the candidate, |
~ A certified copy of the technical diploma
~ An attestation of availability signed by the candidate
B.3.3 | Other personnel
~ 02 two bricklayers with 3 years' professional experience in bu//d/ng ¢
construction or similar works. Only (CVs signed by the candidaic) !
~ 01one Carpenters with 3 years’ professional experience on carpentry |
or similar works. Only CVs signed by the candidate
~ 01 One Electrician with 3 years' professional experience on Electricity '
~ or similar works. (Only CVs signed by the candidate)
( ALL Personnel on B 3.3 must be holder of at least CAP certificate)
B.4 TECHNICAL PROPOSALS -
B.4.2 | Organigram of the project [
B.4.3 | Logical sequence for the execution of the task
B.4.5 | Quality control method 5
B.4.7 | Environmental protection measures |
B.4.8 | Security and safety at the site
B.4.9 | Duration of execution in respect with the Tender file
B.5 I LOGIleCS (Equlpment put aside for this project)
B.5.1 | Prove of ownersh|p or rental of a pick-up or other vans :
B.5.2 | Prove of ownership or rental of a dump truck
B.5.3 | Prove of ownership or rental of a Concrete mixer
B.5.4 | Prove of ownership or rental of a concrete vibrator
B.5.5 | Prove of ownership or rental of a Hand compactor
Masonry Kit : Wheelbarrows, masoriry clamps, masonry harmer 300g,
B.5.6 | shovel, dig axe, building level. masonry bucket . trowels, etc. e
Carpentry Kit : carpentry clamps, saws. harmers, etc.
B.6 | FINANCIAL CAPACITY g
An attestation of financial capacity (solvency) of the enterprise issued by a ?
B.6.1 | 1st class bank located in any area in Cameroon and approved by the
Ministry of Finance and respect COBAC conditions. = 20,000,000 |
B.7 | Attestation of site visit signed by the contractor ,i
B.8 | Comprehensive report of site visit signed by the company admm'etramr
B.9 | Special Technical Clauses initialed in all the pages
B.10 Special Administrative Clauses completed and initialed in all the pages and ‘

last page signed

74



This evaluation will be done in a purely positive way (yes) or n2gative (no) with an acceptable
minimum from at least 75% of the essential criteria taken in account.
The contract will be awarded to the bidder who would have proposed the offer with the lowest

amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 75%of the essential criteria.

A. Eliminatory criteria

1-
5=
3-
4-
5-

6-
7.

Absence or non-conformity of an element in the administrative file:

Deadline for delivery higher than prescribed:

False declaration or falsified documents:

Absence or insufficient bid bond:

A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

Incomplete financial file.

Omission of a unit price in the financial bid,

B. Essential criteria

1-
2

General presentation of the tender files:

Financial capacity:

References of the company in similar achievements;
Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages:

10- Special Administrative Clauses completed and initialed in all the pages.

11. Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:
The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation

(RPAO).

This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable
minimum from at least 75% of the essential criteria taken in account.

The contracl will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 75% of the essential criteria.



PLANS
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