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DOCUMENT No.1 

TENDER NOTICE 
OPEN NATIONAL INVITATION TO TENDER 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian walkway 
from chief palace Ekondo Titi -Baptist Health Center 

 
BY EMERGENCY PROCEDURE 

1. Subject of the invitation to tender:  

Within the framework of the execution of the 2026 State Budget, the Mayor of Ekondo Titi council hereby 

launches an open national invitation to tender Paving works with interlock concrete bricks and 

the construction of pedestrian walkway from chief palace Ekondo Titi -Baptist Health 

Center 

2. Nature of works:  

The works comprise notably; Paving works with interlock concrete bricks and the construction 

of pedestrian walkway from chief palace Ekondo Titi -Baptist Health Center. This involves 

the realisation of the tasks outlined in the bills of quantities and cost estimates and elaborated in the special 

technical clauses comprising notably: 

- Preliminary works and actions involving complementary studies and site installation; 

- Earth works ; 

- Elevation/masonry works ; 

- Metal works ; 

- Painting ; 

- Accessories  and others. 

 

3. Execution time frame: The maximum duration of execution provided for by the Contracting Authority is three 

(03) months. This duration is as from the date of notification of the service order to start work. 

 

4. Number of Lots 

The works which form the subject of this invitation to tender are grouped in one lot. 

 

5. Estimated cost 

The estimated cost after preliminary studies stands at: Fifty million francs (50,000,000) FCFA. 

 

6. Participation and origin 

Participation is opened to all duly registered Cameroonian enterprises with the necessary technical, financial 

and legal capacities and who are not under suspension by the authority in charge of public contracts. 

 

7. Financing 

Works which formed the subject of this invitation to tender shall be financed by the PUBLIC INVESTMENT BUDGET 

(PIB) of 2026 financial year through budget head (imputation) N°.  

 

8. Bid bond: 

Each bidder must include in his/her administrative documents, a bid bond that respects the models 

of this tender file, issued by a first-rate banking establishment approved by the Ministry in charge of 

finance, (see list in document No. 12 of this tender file), and of an amount of One million francs 

(1000,000) FCFA, valid for Ninety (90) days beyond the date of validity of bids. 
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 Bid bonds for unsuccessful bidders shall be withdrawn not later than fifteen (15) days after the award 

of the contract and that of the successful bidder shall be retained until the required performance 

guarantee for good execution is provided.  

  

9. Consultation of tender file: 

The tender file may be consulted during working hours in the Ekondo Titi council office, Service of 

public contract or the secretariat of the Internal Tenders Board, Tel: 681 982 287 as soon as this notice 

is published. 

 

10. Acquisition of tender file: 

The tender file may be acquired from the council office, service of public contract or the secretary 

of the Internal Tenders Board, Tel: 681 982 287   as soon as this notice is published and upon 

presentation of a non-refundable treasury receipt (payable at the Treasury of Ekondo Titi Council) 

bearing the amount of sixty thousand (60,000) FCFA. Such a receipt shall identify the concerned 

bidder. 

 

11. Submission of bids: 

Each bid drafted in English or French shall be signed by the bidder or by a duly authorized 

representative and presented in seven (07) copies including the original and six (06) copies marked 

as such. These shall be submitted in one sealed pack containing three (3) envelopes; (A: 

Administrative file, B: Technical file, C: Financial file). The sealed pack shall bear no information on 

the enterprise, and should reach service of public contract or the secretary of the Internal Tenders 

Board, Tel: 681 982 287; latest the 17/04/2026 at 10:00 am local time and should carry the inscription: 

  

OPEN NATIONAL INVITATION TO TENDER 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian 
walkway from chief palace Ekondo Titi -Baptist Health Center 

BY EMERGENCY PROCEDURE 
“To be opened only during the bid-opening session” 

 

In case of any ambiguities or differences, only the original shall be considered authentic.  

 

12. Admissibility of bids 

Under penalty of being rejected, only originals or true copies certified by the issuing service or 

administrative authorities must imperatively be produced in accordance with the Special 

Regulations of the invitation to tender. They must obligatorily be not older than three (3) months 

before the latest date set for the opening of bids. 

 

Any bid not in compliance with the prescriptions of the Tender File shall be declared 

Inadmissible. This refers especially to the absence of a bid bond issued by a first order bank approved 

by the Minister in charge of Finance valid for thirty (30) days after the validity of bids. 

 

13. Opening of bids: 

The opening of the bids in one phase shall be done on 17/04/2026 at 11:00 am prompt local time in 

the Conference Hall of the Ekondo Titi council. 
Only bidders may attend or be duly represented by a person of their choice, who has a full knowledge of the 

file and has been mandated in that capacity. 
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13.1-Eliminatory criteria 

- Absence of bid bond  

 14.2. Main qualification (essential) criteria: The evaluation of the bids shall be done on predefined 

technical criteria following the binary process (‘Yes’ or ‘No’). The criteria relating to the qualification of 

candidates will indicatively be on the following: 

 General Presentation, compliance with the model bid; 

 Financial capacity; 

 Ongoing job within the municipality 

 Experience (references) of the enterprise; 

 Personnel to be mobilized 

 Material and essential equipment put at the disposal of the project; 

 Methodology, organization of the site and relevance of proposed solutions; 

 Mastery of the terrain  

 Duration of execution.         

 

14. Award 

The jobbing order/contract shall be awarded to the bidder whose bid is in conformity with the dispositions of 

the tender file and on the basis of the lowest bid and technical quality, in accordance with article 99 of the 

Public Contracts code. That is, it shall be awarded to the bidder with a satisfactory technical score and the 

lowest financial offer. 

 

15. Validity of bids 

The bidders shall remain committed to their offers/bids for a period of ninety (90) days from the deadline set 

for the submission of bids. 

 

16. Complementary information 

Complementary technical information may be obtained during working hours on weekdays from the office of 

the Secretariat of the Internal Tenders Board at the Ekondo Titi Council, Tel: 681 982 287. 

 

                                                                   Ekondoo Titi, the 24/03/2026 

 

 The Mayor Ekondo Titi Council 
                                                                          (Contracting Authority) 
Copies:  

- ARMP/SWR  

- DDMINMAP-Ndian 

- Chairman/ETCITB 

- Notice Boards 

- File/archives 
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AVIS D’APPEL D’OFFRES 
AVIS D’APPEL D’OFFRES NATIONAL OUVERT 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026 
Travaux de pavage avec des paves autobloquants et construction d’une allee pietonne reliant 

le palais principal d’ Ekondo Titi au centre de sante Baptiste  

POUR LA PROCEDURE D'EMERGENCE 
1. Objet de l'Appel d'Offre 

Dans le cadre de l’exécution du Budget d’Investissement Public pour l’exercice 2026, Le Maire, Autorité 

Contractante, lance un Appel d’Offres national ouvert Pour la construction d’un complexe sportif à 
Ekondo Titi. 

 Consistancedestravaux 

Les travuaxà realiser sont inscrit dans le devis estimatif et quantitatif et élaboré dans le CCTP. Il 

comprendnotament:  

- Les travaux préparatoires y compris etudes et mobilization; 

- Terrassement ; 

- Elévation ; 

- Menuiserie métallique ; 

- Peinture ; 

- Accessoires  et citerne d’eau. 

 

2. Durée d’exécution 

La durée globale maximale d’exécution des travaux  est de trois (03) mois. Ce délai est à compter de 

la date de notification de l’ordre de service de démarrage des travaux.  

 

3. Allotissement 

Les travaux sont regroupe en un lot unique. 

 

4. Coût prévisionnel 

Le coût prévisionnel de l’opération à l’issue des études préalables est de  50,000,000 FCFA. 

 

5.  Participation et origine 
La participation est ouverte à toutes les entreprises camerounaises dument enregistrées avec les 

capacités techniques, financières et légales nécessaires et aussi seul des entreprises dans cette 

domaine d’activité au Cameroun et qui ne sont pas en période de suspension par l’autorité en charge 

des marches publics.  

 

6. Financement 

Les travaux objet du présent appel d'offres sont financés par le Budget d’investissement Publics de 

MINDHU 2026 pour exercice 2026 par imputation N°.  

 

7. Cautionnement provisoire 

Les offres devront être accompagnées d'un cautionnement provisoire (garantie bancaire de 

soumission) établi, selon le modèle indiqué dans le dossier d'Appel d'Offres, par un établissement 

bancaire agrée par le Ministère des Finances (voie liste dans la pièce No. 12 du DAO), et d'un montant  

de 1000.000 FCFA, valable pour quatre-vingt-dix (90) jours après la date de validité des offres. 

Le cautionnement provisoire sera libéré d'office au plus tard quinze (15) jours a compter de la date 

d’attribution du marché pour  les soumissionnaires n'ayant pas été retenus. Dans le cas où le 

soumissionnaire est attributaire de la lettre commande, le cautionnement provisoire sera libéré après 

constitution du cautionnement définitif. 
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8. Consultation du Dossier d'Appel d'Offres 

Le dossier d'appel d'offres peut être consulté aux heures ouvrables auprès du Service du Mairie de 

Ekondo Titi, précisément au bureau du Secrétariat de la Commission interne de Passation des marchés 

de la mairie de Ekondo Titi ; Tel: 681 982 287 dès publication du présent avis. 

 

9. Acquisition du Dossier d'Appel d'Offres 

Le dossier d'appel d'offres peut être obtenu aux heures ouvrables auprès du Service du Mairie de 

Ekondo Titi, précisément au bureau du Secrétariat de la Commission interne de Passation des marchés 

de la mairie de Ekondo Titi tel 681 982 287, dès publication du présent avis, et sur présentation d'une 

quittance de versement d'une somme non remboursable de 60 000 FCFA au (Trésorerie de la Marie de 

Ekondo Titi). Cette quittance devra identifier le payeur comme représentant l’entreprise désireuse de 

participer à l’Appel d’Offres. 

 
 

10. Remise des offres : 

Chaque offre rédigée en français ou en anglais en sept (07) exemplaires dont l’original et six (06) copies 

marqués comme tels devra être remise en une enveloppe celée contenant trois (03) autres 

enveloppes ; (A : Dossier Administratif, B : Offre Technique, C : Offre financière). Devra parvenir au 

Service du Mairie de Ekondo Titi, précisément au bureau du Service de marche publique à la mairie de 

Ekondo Titi, au plus tard le 17/04/2026. À 10h et devra porter la mention : 

AVIS D’APPEL D’OFFRES NATIONAL OUVERT 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026 
Travaux de pavage avec des paves autobloquants et construction d’une allee pietonne reliant 

le palais principal d’ Ekondo Titi au centre de sante Baptiste 

 « A n’ouvrir qu’en séance de dépouillement » 

Les offres parvenues après les dates et heure limites de dépôt des offres ne seront pas reçues. 

11. Recevabilité des offres 

Sous peine de rejet, les autres pièces administratives requises devron têtre impérativement produites 

en originaux ou en copies certifiées conformes par le service émetteur ou une autorité administrative, 

datant de moins de trois (03) mois et valide le jour de l’ouverture des plis. Les offres cumulatifs ne 

seront pas accepté. 

 

Toute offre non conforme aux prescriptions du présent avis et du Dossier d'Appel d'Offres sera déclarée 

irrecevable. Notamment l'absence de la caution de soumission délivrée par une banque de premier 

ordre agréée par le Ministère chargé des Finances, valable pendant 30 jours au-delà du délai de 

validité des offres. 

 

12. Ouverture des plis 

L'ouverture des offres aura lieu en un temps le 17/04/2026 à 11 heures précises, heure locale dans la 

salle de Conférence de la mairie de en présence des soumissionnaires. 

Seuls les soumissionnaires peuvent assister à cette séance d'ouverture ou s'y faire représenter par une 

personne de leur choix ayant une parfaite connaissance du dossier et mandater à cet effet. 

13.1-Critères éliminatoires 

- Absence ou insuffisance de la caution provisoire de soumission 
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-  L’évaluation sera faite sur la base des critères techniques prédéfinis suivant le système binaire (‘Oui’ 

ou ‘Non’). Ces critères ont été groupés par rubriques ainsi qu’il suit : 

 Presentation generale; 

 Capacité financière ; 

 Travaux en cours dans l'arrondissement 

 Références de l’entreprise; 

 Qualité du personnel  postulé; 

 Moyenslogistiques/equipment ; 

 Metris du terrain  

 Méthodologie/Organisation  des travaux et chantier ; 

 

13. Attribution 

La lettre commande sera attribuée au soumissionnaire dont l’offre est conforme pour l’essentiel aux 

dispositions du Dossier d’Appel d’Offres, et qui a présenté l’offre évaluée la moins-disant et 

techniquement qualifiée, conformément à l’article 99 du Code des lettre commandes  Publics. 

14. Durée de validité de s'offres 

Les soumissionnaires restent engagées par leurs offres pendant une période de quatre -vingt -dix (90) 

jours, à compter de la date limite fixée pour la remise des offres.  

 

15. Renseignements complémentaires 

Les renseignements complémentaires peuvent être obtenus tous les jours aux heures ouvrables auprès 

du Secrétariat de la Commission interne de Passation des marchés de la mairie d’Ekondo Titi ; Tel: 681 

982 287 

                                                                                                                  Ekondo Titi, le 24/03/2026 

                         Le Maire de la commune d’Ekondo Titi. 

                                                                                                                             (Autorité Contractante) 

 

 

 

Copies : 

- ARMP/SO; 

- DD MINMAP-Ndian 

- Président/ETCITB/SO; 

- Affichage 

- Chrono. 
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A. General 
 
Article 1: Scope of the tender: 
1.1 . The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches an open national 

invitation to tender for the works described in the Special Regulations. 
 

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in the Special Regulations 
and which runs from the date of notification of the Administrative Order or that indicated in the said Administrative Order. 

 

1.3 In this Tender File, the term “day” means a calendar day. 
 

Article 2: Financing: The source of financing of the works forming the subject of this invitation to tender shall be specified in the 
Special Regulations. 
 

Article 3: Fraud and corruption: 
3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional ethics during the 
award and execution of public contracts. By virtue of this principle: 
 

a) The following definitions shall be admitted: 
 

a.1 Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of influencing the action of a 
public official during the award or execution of a contract; 
 

a. 2 Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to influence the award or execution of a 
contract; 
 

a.3 “Collusive practices” shall mean any form of agreement between two or among several bidders (whether the Contracting 
Authority is aware or not) aimed at artificially maintaining the prices of bids at levels not corresponding to those resulting from 
competition; 
 

a.4 “Coercive practices” shall mean any form of harm against persons or their property or threats against them in order to 
influence their action during the award or execution of a contract. 
 

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an 
intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award of 
this contract.  

 

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a decision of exclusion from 
bidding for a period not exceeding two (2) years against anybidderfoundguiltyofinfluencepeddling,ofconflictsofinterest,insider 
trading, fraud, corruption or production of non-genuine documents in the bid, without prejudice to criminal proceedings that may 
be brought against him. 
 

Article 4: Candidates allowed for competing: 
4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-qualification procedure. 
 

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions: 
 

a. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must be from an 
eligible country, in accordance with the funding agreement. 

 

b. A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a 
situation of conflict of interest, subject to disqualification. A bidder shall be judged to be in a situation of conflict 
of interest if he: 

 

b.1 Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy services 
for the conception, preparation of specifications and other documents used within the scope of contracts awarded for this 
invitation to tender; or  
 

b.2 Presents more than one bid within the context of invitation to tender, except authorized variants according to article 17, where 
need be; meanwhile, this does not prevent the participation of sub-contractors in more than one bid. 
 

b.3 The Contracting Authority or Project Owner has financial interests in the capital in a way as to compromise the transparency 
of the procedures of award of public contracts. 
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c. The bidder must not have been excluded from bidding for public contracts. 
 

d. A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i) legally and financially 
autonomous, (ii) managed according to commercial laws and (iii) not under the direct supervisory authority of the 
Contracting Authority or Project Owner.  

 

Article 5: Building materials, materials, supplies, equipment and authorized services: 
5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the subject of this contract must 
originate from countries meeting the criteria of origin defined in the Special Regulations of the invitation to tender and all 
expenditure done within the context of the contract shall be limited to the said building materials, materials, supplies, equipment 
and services. 
 

5.2  Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are extracted, cultivated, 
produced, manufactured  and from where the services originate. 
 

Article 6: Qualification of bidder: 
6.1   As an integral part of their bid, bidders must: 
 

6.1.1 Submit a power of attorney making the signatory of the bid bound by the bid; and 
 

6.1.2 Provide all information (complete or update information included in their request for pre-qualification which may have 
changed in the case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations of the 
invitation to tender, in order to establish their qualification to execute the contract. 
 

Where necessary, bidders should provide information relating to the following points: 
 

(i)  The production of certified balance sheets and recent turnovers; 
(ii)  Access to a line of credit or availability of other financial resources; 
(iii) Orders acquired and contracts awarded; 
(iv) Pending litigations; and 
(v)  Availability of indispensable equipment. 
 

6.2 Bids presented by two or more associated undertakings (Joint-contracting) must satisfy the following conditions: 
 

a. The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the 
information to be furnished by the group and that to be furnished by each member of the group; 

 

b. The bid and the contract must be signed in a way that is binding on all members of the group; 
 

c. The nature of the group (joint or several) must be specified  in the Special Regulations and justified with the 
production of a joint venture agreement in due form; 

 

d. The member of the group designated as the representative will represent all the undertakings vis à vis the Project 
Owner and  Contracting Authority with regard to the execution of the Contract; 

 

e.  In case of joint co-contracting, the co-contractors shall share the sums which are paid by the Project Owner into 
a single account. On the other hand, each undertaking is paid into its own account by the Project Owner where 
it is joint co-contracting. 

 

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical specifications 
and execution time-limits set in the Special Regulations of the invitation to tender. 
 

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to prove that they 
satisfy the eligibility criteria set in article 33 of the General Regulations of the invitation to tender. 
 

Article 7: Visit of works site: 
7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own responsibility, all 
the information which may be necessary for the preparation of the bid and the execution of the works. The related cost of the 
visit of the site shall be borne by the bidder. 
 

7.2 The Project Owner shall authorize the bidder and his employees or agents to enter the premises and the land for the said 
visit but only on the express condition that the bidder, his employees and agents free the Project Owner, his employees and 
agents of any responsibility that may ensue and indemnify them if necessary and that they shall remain responsible for any 
deadly or corporal accident, loss or material damages, costs and fees incurred from this visit. 
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7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to establishing the bids 
mentioned in article 19 of the General Regulations of the invitation to tender. 

 
 

B. TENDER FILE 
 

Article 8: Content of Tender File: 
8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure of contractors and 
specifies the terms of the contract.  Besides the addendum (addenda) published in accordance with article 10 of the General 
Regulations of the invitation to tender, it includes the following documents: 
 

Document No. 1.The letter of invitation to tender (for restricted invitation to tender); 
Document No. 2. The tender notice; 
Document No. 3. The General Regulations of the invitation to tender; 
Document No. 4. The Special Regulations of the invitation to tender; 
Document No. 5. The Special Administrative Conditions; 
Document No. 6. The Special Technical Conditions; 
Document No. 7. The schedule of unit prices; 
Document No. 8. The bill of quantities and estimates; 
Document No. 9. The sub details of unit prices; 
Document No. 10. Model documents of the contract: 
- The execution schedule; 
- Model of forms presenting the equipment, personnel and references; 
- Model bidding letter; 
- Model bid bond; 
- Model final bond; 
- Model of bond of start-off advance; 
- Model of guarantee in replacement of the retention fund; 
- Model contract; 
 

Document No. 11. Models to be used by bidders;  

- Model contract; 
Document No. 12. Justifications of preliminary studies; to be filled by the Project Owner or Delegated Project Owner; 
Document No. 13. List of first grade banking establishments or financial institutions approved by the Minister in charge of Finance 
authorized to issue bonds for public contracts to be inserted by the Contracting Authority. 
 

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him 
to furnish all the information requested and prepare a bid in compliance with all aspects of the said file.  
 

Article 9: Clarifications on the Tender File and complaints 
9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing 
or by electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in the Special Regulations of the invitation to 
tender and send a copy to the Project Owner. The Contracting Authority replies in writing to any request for clarification received 
at least fourteen (14) days prior to the deadline for the submission of bids.A copy of the Contracting Authority’s response, 
indicating the question posed but not mentioning the author, is addressed to all bidders who bought the Tender File. 
 

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the opening of bids, any 
bidder who feels aggrieved in the public contracts award procedure may lodge a complaint to the Minister in charge of Public 
Contracts. 
 

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the regulation of public 
contracts and the chairperson of the Tenders Board. 
 

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in 
charge of the regulation of public contracts. 
 

Article 10:  Amendment of the Tender File 

10.1 The  Contracting Authority may at any moment, prior to the deadline for the submission of  bids and for any reason, be it at 
his initiative or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum. 
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10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of the General 
Regulations of the invitation to tender and must be communicated in writing or made known by a traceable means to all bidders 
who bought the Tender File. 
 

In order to give bidders sufficient time to take account of the addendum in the preparation of their bids, the  Contracting Authority 
may postpone as is necessary, the deadline for the submission of bids, in accordance with provisions of article 22 of the General 
Regulations of the invitation to tender. 
 

 
C   PREPARATION OF BIDS 

 

Article 11: Tender costs: The candidate shall bear the costs related to the preparation and presentation of his bid and the  
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the 
evolution or outcome of the invitation to tender procedure.  
 

Article 12: Language of bid: The bid as well as any correspondence and any document exchanged between the bidder and 
the Contracting Authority shall be written in English or French. Complementary documents and the forms provided by the bidder 
may be written in another language on condition that a precise translation into either English or French of the passages 
concerning the bid is included; in which case for reasons of interpretation, the translation shall be considered to be authentic. 
 

Article 13: Constituent documents of the bid 
13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the invitation to tender, 
duly filled and put together in three volumes: 
 

a. Volume 1:  Administrative file:It includes: 
 

a.1 All documents attesting that the bidder: 
 

- Has subscribed to all declarations provided for by the laws and regulations in force; 

- Paid all taxes, duties, contributions, fees or deductions of whatever nature; 

- Is not winding up or bankrupt; 

- Is not the subject of an exclusion order or forfeiture provided for by the law in force;  
 

a.2 The bid bond established in accordance with the provisions of article 17 of the General Regulations of the invitation to tender; 
 

a.3 The written confirmation empowering the signatory of the bid to commit the bidder, in accordance with the provisions of article 
6(1) the General Regulations of invitation to tender. 
 

b. Volume 2: Technical bid 
 

b.1 Information on qualifications: The Special Regulations list the documents to be furnished by bidders to justify the 
qualification criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender. 
 

b.2 Methodology: The Special Conditions of the invitation to tender specifies the constituent elements of the technical bid of the 
bidders especially: a methodological statement on an analysis of the works and specifying the organisation and programme 
which the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-
contracting, attestation of visit of the site, where necessary, etc). 
 

b.3 Proof of acceptance of conditions of the contract: The bidder shall submit duly initialled copies of the administrative and 
technical documents relating to the contract, namely: 
 

- The Special Administrative Conditions (SAC); 

- The Special Technical Conditions (STC). 
 

b.4Commentaries (optional): A commentary on the technical choices of the project and possible proposals. 
 

c. Volume 3: Financial bid: The Special Regulations specify the elements that will help in justifying the cost of the works, 
namely: 

- The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate; 

- The  duly filled Unit Price Schedule; 

- The duly filled detailed estimates; 

- The sub-details of prices and/or breakdown of all-in prices; 

- The projected schedule of payments, where need be. 
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In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article 
17(2) of the General Regulations of the invitation to tender concerning the other possible forms of guarantees. 
 

13.2 If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders present bids for several 
lots of the same invitation to tender, they could indicate rebates offered in case of award of more than one lot. 
 
 

Article 14:  Bid price: 
14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works described in article 1.1 of 
the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill of quantities and 
estimates presented by the bidder . 
 

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and estimates. 
 

14.3 Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative Conditions, all dues, 
taxes and fees payable by the bidder on grounds of the contract or on any other ground, thirty (30) days prior to the submission 
of the bids, shall be included in the prices and in the total amount of the bid presented by the bidder. 
 

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial price, as well as the 
price revision/updating conditions for the said price must be specified. This is with the understanding that any contract of duration 
less than one (1) year shall not be subject to price revision. 
 

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the 
Tender File. 
 

Article 15: Currency of bid and payment 
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of either Option A or Option 
B below, the applicable option being that retained in the Special Regulations of the invitation to tender. 
 

15.2 Option A: The amount of the bid shall be entirely made in the national currency. 
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and estimates are completely made 
in CFA francs in the following manner: 
 

a. Prices shall be entirely drawn in the national currency. The bidder who intends to commit expenditures in other 
currencies for the execution of the works shall indicate in the annex to the bid the percentage(s) of the amount 
of the bid necessary to cover the needs in foreign currencies, without exceeding the maximum of the three 
currencies of member countries of the funding institution of the contract. 

b. The exchange rates used by the bidder to convert his bid into the national currency shall be specified by the 
bidder in an annex to the bid in compliance with the specifications of the Special Regulations. These rates shall 
be applied for any payment within the framework of the contract so that the retained bidder does not bear any 
change in the exchange rate. 

 

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the rates fixed in the Special 
Regulations. 
 

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and estimates in the following 
manner: 
 

a. The prices of inputs necessary for the works which the bidder intends to procure in the Contracting Authority’s country 
shall be in currency of the Contracting Authority’s country specified in the Special Regulations and called “national 
currency”; 

a. The prices of inputs necessary for works which bidder intends to procure out of the Contracting Authority’s 
country shall be in the currency of the country of origin of the bidder or of the currency of an eligible member 
country widely used in international trade. 

 

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign currencies and to justify that 
the amounts included in the unit and total prices and indicated in annex to the bids are reasonable; to this end, a detailed 
statement of their needs in foreign currencies shall be furnished by the bidder. 
 
15.5 During the execution of the works, most of the foreign currency to be paid as part of contract may be revised by mutual 
agreement between the Contracting Authority and the entrepreneur in a way as take account of any modification in the foreign 
currency needs within the context of the contract. 
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Article 16: Validity of bids: 
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the bids fixed by 
the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid for a shorter period shall be rejected 
by the Contracting Authority or Contracting Authority as not being in compliance. 
 

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-
limit.  The request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in 
article 17 of the General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend the 
validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor shall 
he be authorized to do so. 
 

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is extended by more than 
sixty (60) days, the amounts payable to the bidder retained shall be updated by application of the related formula featuring in the 
request for extension that the Contracting Authority addressed to bidders. The updating period shall run from the date of overrun 
of sixty (60) days to the date of notification of the contract or the Administrative Order for start of execution of works by the 
retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be taken into account for 
purposes of evaluation of bids. 
 

Article 17: Bid bond 
17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount specified in the 
Special Regulations and which bid bond shall be a full part of his bid. 
 

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorized subject to the prior 
approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the validity 
of bids or any other validity  time-limit  requested by the  Contracting Authority and accepted by the bidder, in accordance with 
the provisions of article 16 (2) of the General Regulations. 
 

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.  The bid bond of 
associated enterprises must be established in the name of the group submitting the bid and mention each member of the 
associated grouping. 
 

17.4 The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication of the award result. 
 

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract and furnished 
the required final bond. 
 

17.6 The bid bond may be seized: 
 

(a) if the bidder withdraws his bid during the period of validity;  
(b)  if the retained bidder: 
 
b.1 Fails in his obligation to register the contract in application of  article 38 of the General Regulations; 
 

b.2 Fails in his obligation to furnish the required final bond in application of article 38 of the General Regulations; 
 

b.3 Refuses to receive notification of the Administrative Order to commence execution. 
 

Article 18: Varying proposals of bidders 
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall 
indicate the method retained for the evaluation of the completion deadline proposed by the bidder within the specified deadlines. 
Bids that propose deadlines beyond those specified shall be considered as not being in conformity. 
 

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the basic 
solution of the Contracting Authority as described in the Tender File and furnish in addition all the information which the 
Contracting Authority needs for a complete evaluation of the proposed variant, including the plans, calculations, technical 
specifications, sub-details of prices and proposed construction methods and all other useful information. If necessary, the 
Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with the basic solution has 
been evaluated as the lowest bid. 
18.3 When according to the Special Regulations the bidders are authorized to directly submit the technical variants for certain 
parts of the works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated 
on their own merit in accordance with the provisions of article 31(2) (g) of the General Regulations. 
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Article 19: Preparatory meeting to the establishment of bids 
19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory meeting which 
will hold at the date and place indicated in the Special Regulations. 
 

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at 
this stage. 
 

19.3 As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least 
one week before the meeting The Contracting Authority may not reply to questions received too late. In this case, the questions 
and answers shall be transmitted according to the methods set in article 19(4) below.   
 

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared 
after the meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of the 
Tender File listed in article 8 of the General Regulations which may prove to be necessary at the end of the preparatory meeting 
shall be done by the Contracting Authority by publishing an addendum in accordance with the provisions of article 10 of the 
General Regulations and not through the minutes of the preparatory meeting. 
 

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason for 
disqualification. 
 

Article 20: Form and signature of bid 
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General Regulations in a 
volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number required in the General Regulations, bearing 
“COPY”. In case of discrepancy, the original shall be considered as authentic. 
 

20.2  The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in the case of 
copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordance with article 6(1a) or 
6(2c) of the General Regulations, as the case may be. All the pages of the bid containing alterations or changes must be initialed 
by the signatory (ies) of the bid. 
 

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialed by the signatory (i.e.) 
of the bid. 

 
D.  SUBMISSION OF BIDS 

 

Article 21:  Sealing and marking of bids 
21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by marking on these 
envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be placed in another envelope which will 
equally be sealed but which will not give any indication regarding the identity of the bidder. 
 

21.2 The external and internal envelopes: 
 

a) Should be addressed to the Contracting Authority at the address indicated in the Special Regulations; 
 

b) should bear the name and identification number of the project as indicated in the Special Regulations  and  bear the inscription 
“TO BE OPENED ONLY DURING THE BID-OPENING SESSION” as specified in the Special Regulations. 
 

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the Contracting 
Authority return the sealed bid if it is late in accordance with article 23 and 24 of the General Regulations.     
 

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the Contracting 
Authority shall not be responsible if the bid is misplaced or opened prematurely.  
 

Article 22: Date and time-limit for submission of bids  
22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special Regulations 
not later than the date and time stated in the Special Regulations. 
 

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an 
addendum in accordance with the provisions of article 10 of the General Regulations.  In this case, all the rights and obligations 
of the Contracting Authority and bidders previously governed by the initial date will henceforth be governed by the new date. 
 

Article 23: Late bids: Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance 
with article 22 of the General Regulations shall be declared late and consequently rejected. 
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Article 24: Modification, substitution and withdrawal of bids 
24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the modification or 
withdrawal is received by the Contracting Authority prior to the end of the time-limit prescribed for the submission of the bids. 
The said notification must be signed by an authorised representative in application of article 20(2) of the General Regulations. 
The modification or the corresponding replacement bid must be attached to the written notification. As the case may be, the 
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”. 
24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and 
forwarded in accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by telex 
but should in this case be confirmed by a duly signed written notification whose date, post mark being authentic, shall not be 
posterior to the time-limit set for the submission of bids. 
 

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them unopened. 
 

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified 
by the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in 
accordance with the provisions of article 17(6) of the General Regulations. 
 

 
E.  OPENING OF ENVELOPES AND EVALUATION OF BIDS 

 

Article 25: Opening of envelopes and petitions 
25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the presence of the 

representatives of bidders who wish to attend at the date, time and address specified in the Special Regulations. 
Representatives of bidders shall sign a register attesting to their presence. 

 

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of everyone, while the 
envelope containing the corresponding bid shall be returned to the bidder unopened. Withdrawal shall be allowed only if the 
corresponding notification contains a valid empowerment of the signatory to request this withdrawal and if this notification is read 
to the hearing of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the hearing of everyone 
and the new corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened. The 
replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory 
requesting the replacement and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened 
and their contents read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be allowed 
if the corresponding notification contains a valid empowerment of the signatory requesting the modification and read to the 
hearing of everyone. Only bids which were opened and announced to the hearing of everyone during the opening of bids shall 
then be evaluated. 
 

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the possible modification 
mentioned, the price offered, including any rebates [in case of opening of financial bids] and any variant, where necessary, the 
existence of a guarantee of the bid if it is required and any other details which the Contracting Authority deems useful to be 
mentioned. Only rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be submitted 
for evaluation. 
 

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) which were not 
opened and read to the hearing of everyone during the bid-opening session for whatever reason, shall not be submitted for 
evaluation. 
 

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices, 
rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy of the said minutes to which is 
attached the attendance sheet is handed over to all the participants at the end of the session. 
 

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to the focal point 
designated by the body in charge of regulation of public contract an initialed copy of the bids presented by bidders. 
 

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge 
of Public Contracts with a copies to  the body in charge of the regulation of public contracts, the head of structure to which is 
attached the Tenders Board concerned.  
  

It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is 
obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders 
Board. 
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The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or 
observations. 
 

 
 
Article 26: Confidential nature of the procedure 
26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification of the qualification 
of the bidders and the recommendation for the award shall be given to bidders or to any person not concerned with the said 
procedure as long as the preferred bidder has not been made public, subject to the disqualification of the bid of the bidder and 
suspension of the authors from all activities in the domain of public contracts.  
 

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the  Contracting Authority 
in its award decision may lead to the rejection of his bid. 
 

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the contract, if a 
bidder wishes to enter into contact with the Contracting Authority for reasons having to with his bid may do so in writing.  
 

Article 27: Clarifications on the bids and contact with the Contracting Authority 
27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request any bidder to 
give clarifications on his bid. This request for clarification and the response thereto are formulated in writing but no change on 
the amount or content of the bid is sought, offered or authorized, except it is necessary to confirm the correction of calculation 
errors discovered by the Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the 
General Regulations. 
 

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation 
Sub-committee for questions related to their bids, between the opening of envelopes and the award of the contract. 
 

Article 28: Determination of compliance of bids 
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are complete, if the required 
guarantees are furnished, if the documents were correctly signed and if generally the bids are in proper order. 
 

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed in the Tender 
File based on the content without recourse to external elements of proof.   
 

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications 
of the Tender File, without substantial divergence or reservation.  A substantial divergence or reservation is that: 
 

- Which substantially limits the scope, quality or realization of the works; 
 

- which substantially limits, contrary to the Tender File, the rights of the  Contracting Authority or his obligations in relation to 
the contract;  

 

- Whose correction would unjustly affect the competitiveness of the other bidders who presented bids that essentially complied 
with the Tender File. 

 

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be 
rendered in compliance. 
 
28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications, 
divergences, variants and other factors which are beyond the requirements of the Tender File shall not be considered during the 
evaluation of bids. 
 

Article 29: Qualification of the bidder: The Evaluation sub-committee shall ensure that the successful bidder retained for 
having submitted a bid substantially in compliance with the provisions of the Tender File, fulfills the qualification criteria stipulated 
in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining qualification. 
 

Article 30: Correction of errors 
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to correct the 
possible calculation errors. The Evaluation sub-committee shall correct the errors in the following manner: 
 

a. Where there is an incoherence between the unit price and the total obtained by multiplying the unit price by the quantity, 
the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-committee judges that it is a 
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gross error of decimal point in the unit price in which case the total price as presented shall be authentic and the unit 
price corrected. 

 

b. If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered authentic and 
the total corrected. 

 

c. Where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered 
authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case 
the amount in figures shall prevail subject to paragraphs (a) and (b) above. 

 

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error correction 
procedure above and with confirmation by the bidder, the said amount shall be deemed to commit him. 
 

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected 
and the bid bond may be seized.  
 

Article 31: Conversion into a single currency 
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the prices of bids expressed 
in various currencies into those in which the bid is payable in CFA francs.  
31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC) under the conditions 
defined by the Special Regulations. 
 
Article 32: Evaluation and comparison of financial bids  
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be 
evaluated and compared by the Evaluation sub-committee. 
 

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by 
rectifying the amount as follows: 
 

a. By correcting any possible error in accordance with the provisions of article 30.2 of the General Regulations; 
 

b. By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the bill of quantities 
and estimates but by adding the amount of works done under State supervision where they are costed in a competitive 
manner as specified in the Special Regulations. 
 

c. By converting into a single currency the amount resulting from the rectifications (a) and (b) above, in accordance with the 
provisions of article 31(2) of the General Regulations; 

 

d. By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or financial basis. 
 

e. By taking into consideration the various execution time-limits proposed by the bidders, if they are authorised by the 
Special Regulations; 

 

f. If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special Regulations by 
applying the rebates offered by the bidder for the award of more than one lot, if this invitation to tender is launched 
simultaneously for several lots. 

 

g. If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications, 
the proposed technical variants, if they are permitted, shall be evaluated on their own merit and independently of the fact 
that the bidder offered or not a price for the technical solution specified by the Contracting Authority in the Special 
Regulations. 

 

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the 
contract shall not be considered during the evaluation of bids. 
32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the Project 

Owner for the works to be executed in this contract, the Tenders Board may, from the sub-details of prices furnished by the 
bidder for any element or all the elements of the bill of quantities and estimates, verify if these prices are compatible with the 
construction methods and proposed calendar. In the case where the justifications presented by the bidder are not 
satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory 
Agency.  

 

Article 33: Preference granted national bidders: National contractors shall benefit from a margin of national preference during 
the evaluation of bids as provided for in the Public Contracts Code. 
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Article 34: Award  
34.1 The  Contracting Authority shall award the contract to the bidder whose bid was judged essentially in compliance with the 
Tender File and who has the required technical and financial capacities to execute the contract satisfactorily and whose bid was 
evaluated as the lowest by including, where necessary, proposed rebates 
34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots, the lowest bid shall 
be determined by evaluating this contract with other lots to be awarded concurrently, by taking into account the rebates offered 
by the bidders in the case of more than one lot.  
34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities required resulting from the 
evaluation criteria and presenting the bid evaluated as the lowest.  
 

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or cancel a procedure: 
The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorization of the Minister 
Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to declare an invitation to tender 
unsuccessful after the advice of the competent Tenders Board, without any claims being entertained. 
 

Article 36: Notification of award of the contract: Before the expiry of the validity of the bids set in the Special Regulations, the 
Contracting Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his 
bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the 
execution time-limit. 
 

Article 37: Publication of results of award and petitions 
37.1 The  Contracting Authority shall communicate to any bidder or administration concerned, upon request addressed to it within 
a maximum deadline of five (5) days after publication of the award results, the Independent Observer’s report as well as the 
minutes of the award session of the related contract to which shall be attached the evaluation report of the bids. 
 

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concerned who so 
request. 
 

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any 
claims for compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept. 
 

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the 
regulation of public contracts, the Contracting Authority and the chairperson of the Tenders Board concerned. It must take 
place within a maximum deadline of five (5) working days after the publication of the results. 

 

. 
 

Article 38:  Final Bond  
39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the Project Owner with a 
final bond, to guarantee the complete execution of the works.  
 

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all taxes, may be replaced 
by a guarantee from a banking establishment approved according to the instruments in force with the Project Owner  as 
beneficiary or or several guarantee. 
 

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the 
guarantee, provide a statutory lien or a bond issued by a banking establishment or first rate financial institution approved in 
accordance with the instruments in force. 
 

39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the contract under the 
terms laid down in the G 
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DOCUMENT No. 3: 

SPECIAL REGULATIONS OF THE INVITATION TO TENDER 
 

Article 00:   DEFINITIONS AND DUTIES UNDER THE INVITATION TO TENDER 

- CONTRACTING AUTHORITY: THE MAYOR OF EKONDO TITI COUNCIL 

 

-CONTRACT MANAGER: THE DEVELOPMENT OFFICER EKONDO TITI COUNCIL. 

 

-CONTRACT ENGINEER: THE DIVISIONAL DELEGATE OF OF HOUSING AND URBAN DEVELOPMENT 

(MINHDU) 

 

-THE OFFICIAL TO ENSURE CONTROL OF THE EXECUTION: THE DIVISIONAL DELEGATE MINMAP-

NDIAN. 

-CONTRACTOR: TO BE SELECTED THROUGH THIS ONIT. 

 

ARTICLE 1: Definition of Works 

Within the framework of the execution of the 2026 State budget, the Mayor of Ekondo Titi 

Council hereby launches an  

OPEN NATIONAL INVITATION TO TENDER 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian walkway 

from chief palace Ekondo Titi -Baptist Health Center 

 

ARTICLE 2: Execution time frame 

The maximum completion period of the works to the state of provisional reception is three (03) 

months from the date of notification of the service order to start works. 
 

ARTICLE 3: Source of funding 

The works which form the subject of this open national invitation to tender shall be financed by 

the Public Investment Budget of the Republic of Cameroon for the 2026 financial year, allotted to 

the authorizing officer. 
 

Article 4: Consistency of the bids 

The bid shall include a file for: 

Envelope A: Administrative documents (spiral bound) 

It shall consist of the following documents, stapled and arranged in the following order. 

1. An undertaking by the bidder (declaration to tender), stamped (fiscal), dated and signed 

by the bidder or group representative in conformity with the model attached. 

2. Group agreement where need be; 

3. Power of attorney signed by a notary, where need be; 

4. Proof of Nationality(certified true copy of national identity card of the General manager or 

Director); 
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5. An attestation of non-bankruptcy not older than 03 months preceding the date of 

submission of bids, issued by the court of competent jurisdiction of the place of residence 

of the bidder. 

6. An attestation of domiciliary bank: Bank account in the name of the enterprise issued by a 

bank or any first-order credit institution approved by the Minster in charge of finance. 

7. Bid security (bank guarantee/caution) of One million francs (1000,000) FCFA from a bank or 

insurance company accredited by MINFI and recognized by COBAC. 

8. Treasury Receipt showing the payment of the tender fee as stipulated in the tender notice. 

9. An attestation of CNPS: current certificate for bidding purposes from the National Social 

Insurance Fund (CNPS) certifying that the bidder has effectively paid his/her social 

contributions and destined for this tender; 

10. Certificate of non-exclusion issued by ARMP, attesting that the bidder is not the subject of a 

temporary or permanent exclusion from Public Contracts and should not be older than 

three (03) months; 

11. An attestation of tax clearance (i.e. Attestation de conformite fiscale ) of not more than 

three (3) months old signed by the director or the head of tax center, certifying that the 

bidder owes no taxes; 

12. A copy of valid Tax payer’s card by taxation; 

13. Current business registration papers in conformity with OHADA laws  

14. Plan and attestation of localization of enterprise  

15. Attestation of site visit signed by the bidder  

 

N.B:  

- In case of a group of companies each member of the group must present a complete 

administrative file with documents 1, 4, 6, 7, 8 and 16 being presented only by the representative 

of the group. 

- Absence of the following documents shall results to outright rejection 

 Receipt for the purchase of tender file 

 Bid bond  

 

N.B: All documents shall be originals as requested or certified true copies legalized by competent 

services or that which issued them and must not be more than three (03) months old. 

The documents shall be arranged in the order listed above and separated from each other by 

colour separators different from white.  Any document with double certification shall not be 

accepted. 

 

Envelope B: TECHNICAL FILE (spiral bound) 
 

It shall contain the documents cited below and arranged in the following order: 

No SECTION OPERATION REQUESTED AUTHENTICATION 

B1 Equipment list 

It shall show clearly the means at the disposal 

of the enterprise to carry out the works (list of 

equipment and tools) 

Attach certified copies 

of title deeds, receipts 

(for small tools), etc. or 

proof of hiring. These 

equipment and tools 

must be present at the 

site as per the various 

works schedules  
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B2 

Personnel (the 

key workers shall 

be the Works 

Supervisor and 

the site Foreman)   

Personnel document shall contain a list of 

workers required for the execution of the 

project comprising the following: 

 Works Supervisor: at least a holder of HND 

or Senior technician in Civil or Rural 

Engineering with at least 5 years’ 

experience in the field of construction or 

rehabilitation 

 Foreman: at least a holder of BAC F4 or 

equivalent(in Civil Engineering) with at 

least 5 years’ experience in the domain of 

Construction. 
 

Attach for each person 

a: 

 CV signed and 

dated, as well as 

a  

 Certified copy of 

certificate 

 

(all key personnel (Works 

Supervisor and Site 

foreman) must present 

a commitment  of 

availability duly signed ) 

B3 

Organisation of 

works/ 

methodology 

Bidders shall study the Technical specifications 

and establish a suitable methodology and work 

plan for the execution of the works. It shall show 

clearly: the organization of the enterprise for the 

execution of the project, methodology  of 

execution, work schedule/plan, site 

installation, supply/source of materials, 

security arrangements, environmental 

considerations, measures relating to the use 

of local manpower, etc 

Date, signature and stamp 

of bidder at the end of 

each document 

B4 
Sub-Contracting 

(where need be) 

Information on the sub-Contract (equipment, 

personnel, references, etc.) 

Date and signature of sub-

Contract (only 30% of the 

contract may be sub-

Contracted) 

B5 
Attestation of site 

visit 

Attestation of visit to the site where the works are 

to be carried out signed by the bidder on honour. 

A site visit report signed by contractor  

Dated and signed by the 

Contractor by honour. 

B6 
References of the 

enterprise. 

List of similar projects executed in the last four  (04) 

years by the enterprise and or other civil 

engineering works realized. (see attached format) 

Amount of works, 

contracts (1st and last 

pages) and minutes of 

reception or attestation of 

effective realization. 

B7 

Financial 

capability, 

Attestation of 

solvency or pre-

financing capacity 

Attestation of pre-financing of at least forty million 

(40,000,000) francs CFA delivered by a banking 

institution recognized by MINFI/COBAC 

Date and signature of 

bank Manager in charge. 

B8 

 

Proof of 

acceptance of the 

contract 

conditions. 

 

Bidders must sign as proof of acceptance of 

contract conditions the following documents:  

-Special Administrative Clauses and Specimen 

contract 

-Technical specifications 

Initialed on every page 

and Signed and stamped 

on the last page. 

 

ENVELOPE C: FINANCIAL OFFER 
 

No DOCUMENT OPERATION REQUESTED AUTHENTICATION 

C1 
The tender 

(Application letter) 

Format to be completed (see 

attached model Bid letter) and 

tender amount inserted. 

Signature, date and stamp of bidder. 

A Fiscal stamp of 1500 FCFA. 
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C2 Unit price schedule 
Format to be completed showing 

detail breakdown of unit prices. 

Initialled and stamped on each page, 

and signature on last page 

C3 
Bill of Quantities 

and Cost Estimates 
Format to be completed. 

Initialled and stamped on each page, 

and signature on last page 

C4 

Sub details or 

breakdown of unit 

prices 

Format to be completed showing 

the unit prices. 

Initialled and stamped on each page, 

and signature on last page 

 

All these documents are to be arranged in the above order and separated with colour separators other than white. 

Note: Plans supplied with tender file should not be submitted. 

Building materials, materials, supplies equipment and authorised services 
The taxes and duties on the importation of materials for execution of works shall be in conformity with the legislat ion 

of the Republic of Cameroon. 
 

Article 5: Main eliminatory and qualification criteria of bidders 

5.1-Eliminatory criteria 

- Absence of or insufficient bid bond  

 

5.2. Main qualification criteria: The criteria relating to the qualification of candidates could 

indicatively be on the following: 

 General Presentation, compliance with the model bid; 

 Financial capacity; 

 Ongoing job within the municipality 

 Experience (references) of the enterprise; 

 Personnel to be mobilized 

 Material and essential equipment put at the disposal of the project; 

 Methodology, organization of the site and relevance of proposed solutions; 

 Duration of execution.         
 

ARTICLE 6: OBLIGATIONS AND CONDITIONS TO TENDER 
6.1 Any bid that does not respect any of the conditions for tendering shall not be received. 

6.2 The bidders shall submit seven (07) copies with one (01) original and six (06) copies (indicated on them as such) 

of his/her bids drafted in English or French at the Council Office, Service for office of the Secretariat of the 

Ekondo Titi Council Internal Tenders Board against a receipt on or before the 17/04/2026 at 11:00 am. No bid 

shall be received after this time and date. 

6.3 After submission no bids shall be withdrawn, modified or corrected for any reason.  

This condition shall apply before and after the submission date. 
 

ARTICLE 7: THE BIDDING DOCUMENTS 
7.1  The documents that make up this tender are as follows: 

Document NO: 1: Invitation to Tender. 

Document NO: 2: The General Tender Regulation  

Document NO: 3: The Special Tender Regulation  

Document NO: 4: The Special Administrative Conditions (SAC/CCAG) 

Document NO: 5: Specifications Technical Conditions (STC/CCTP) 

Document NO: 6: Form for Bill of Quantities and Cost Estimates (BQCE) 

Document NO: 7: Form for Unit Prices (PES)  

Document NO: 8: Model Forms 

 General information Form 

 Submission Form 

 Bank Guarantee Forms (Bid bond, Guarantee retentions) 
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 Form for Price Elaboration (Detail Pricing) (PE) 

Document NO: 9: Execution plans. 

ARTICLE 8: AMENDMENT OF BIDDING DOCUMENTS 
8.1 At any time prior to the deadline for submission of bids, the Ekondo Titi council Internal Tenders Board, may 

modify the bidding documents for any reasons, whether at its own initiative, at the request of the Contracting 

Authority or in response to a clarification requested by a prospective bidder. 

8.2 All prospective bidders that have received the bidding documents will be notified of all amendments in writing 

or be contacted by telephone to do so and all such modifications will be considered as an integral part of 

their bidding documents. 

8.3 In order to allow prospective bidders reasonable time in which to take the amendment into account in 

preparing their bids, the Regional Tenders Board at its discretion, or the Contracting Authority may extend the 

deadline for the submission of bids if there were any such amendments. 
 

ARTICLE 9: CALCULATION OF PRICES 

9.1 The amount shall be calculated on the bases of variable prices. 

 The bidder shall fill, in letters and in figures, the unit prices in the price enclosure slip and the unit prices are to 

be multiplied by the quantities given in order to obtain the amount of his/her offer for each item. 

9.2 The unit price slip must be completed. Any price lacking on this form shall be considered as follows: 

 The corresponding price on the bill of quantities and costs estimates; 

 The highest corresponding price furnished by the bidder technically qualified, if it exist in the same lot, 

 The average of all the prices of bidders in the same lot if the bidder is the only qualified one.  

9.3 The bidder shall express the prices in the PES and BQCE in francs CFA excluding taxes before adding the taxes 

to the BQCE only. 

 The prices on the PES shall have priority over those of the BQCE and PE. They shall serve as the bases of 

calculation of the bidding amount. 

 The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered 

if necessary without any complaints from the bidder.  
 

ARTICALE 10: PRESENTATION OF BIDS 
10.1 Signature of bids – Power of Attorney 

10.1. All the signatures and initials needed for the tender and indicated in this article must be those of the 

bidder himself or his/her representative duly mandated. 

10.1. B If the bidder is a group of enterprises, each group member or representative must sign the bidding 

documents such that the result shall be a joint offer. 

The group shall choose a common representative who shall receive Service Orders and carry out all 

transactions in the name of the group. 

10.2 Presentation of bids 

 The bid shall be presented in seven (07) copies (one (01) original and six (06) copies) marked as such and put 

inside three (03) sealed envelopes comprising the following: 

 

All these documents are to be arranged in the above order and separated with colour separators. 

Note: Plans supplied with tender file should not be submitted. 

10.3  SUBMISSION OF OFFERS AND OPENING OF BIDS 

Envelopes A, B, and C are to be sealed and each envelope shall be marked “ADMINISTRATIVE DOCUMENTS, 

TECHNICAL OFFER or FINANCIAL OFFER” as the case may be. The three envelopes shall be placed in a fourth envelope, 

sealed and shall carry the following inscriptions: 

 

 

OPEN NATIONAL INVITATION TO TENDER 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian walkway 

from chief palace Ekondo Titi -Baptist Health Center 
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(TO BE OPENED ONLY DURING THE BIDS OPENING SESSION) 

 All bids shall be deposited at the office of the Secretary of the Ekondo Titi Council Internal Tenders Board at 

the council Office in Ekondo Titi, against a receipt according to the schedule in the tender notice. In the case where 

the envelope shall not be sealed or without the inscription on it, the administration shall decline all responsibility for 

misdirection or premature opening. Any bid opened prematurely shall be rejected and returned to the bidder. 

ARTICLE 11:  TECHNICAL PROPOSALS 
Proposals for different variants can be accepted from the bidder but the bidder has the obligation of costing the 

variant in the tender file. 

 

ARTICLE 12: BID BOND 

The bidder shall furnish a bid bond (provisional caution) of One million (1000 000 FCFA) from a banking institution of 

the first order accredited by the Ministry in charge of Finance according to the criteria of COBAC. 

 

ARTICLE 13: TENDER 

Each bidder shall tender following the conditions laid down in this tender file. 

 

ARTICLE 14: CURRENCY 

The unit prices shall be calculated in Francs CFA, and furnish in figures and words without taxes, while the total amount 

shall be calculated without taxes and then with taxes according to the BQCE. The currency that shall be used for 

payment shall be the FCFA. 

 

ARTICLE 15: PAYMENT MODALITIES 

The CONTRACT shall be paid upon presentation of installments “Décomptes” established from attachments signed 

by Engineer showing the work progress, presented by the CONTRACT Engineer and countersigned by the Contract 

Manager and the Authorizing Officer. 

 

ARTICLE 16: IMPORTATION OF MATERIALS 

The taxes and duties on the importation of materials for execution of works shall be in conformity with the legislation 

of the Republic of Cameroon. 

 

ARTICLE 17: VERIFICATION OF BIDS 

16.1 The administration has a period of one (01) month to examine the bids and make its choice. It shall eventually 

rectify, as indicated in article 5.3, the bidding amount without any objection from the bidder. 

 

16.2 At the request of the tender board, the bidder shall furnish in writing, within seven (07) calendar days, any 

information necessary for the examination of his/her bid or concerning errors and omissions noted. 

16.3 The tender board reserves the right to summon the bidder at his/her expenditure for complementary 

explanations. Any errors discovered by the tender board shall be rectified as follows: 

 

16.3.1  Where there exist a difference between the amount in figures and the amount in letters, the amount in letters 

shall be taken as correct; 

 

16.3.2  Where there exist a difference between a unit price and the amount obtained by the product of unit price 

and the quantity, the unit price shall be taken, except the tender board estimates that it is an error of decimal 

point, in which case the amount is taken and the unit price corrected. 

 
16.3.3 The sub-committee for the evaluation of bids, whose president shall be designated by the Delegated 

Contracting  Authority, shall be constituted during the bid opening session 

 

ARTICLE 18: VALIDITY OF BIDS 

The bidder shall be bound by his/her bid for a period of ninety (90) days from the day of submission of bids. If at the 

end of this period the CONTRACT is not notified to the bidder, he can withdraw his/her bid or accept the extension of 

duration on the written request of the administration. 
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ARTICLE 19: OPENING/EVALUATION OF BIDS AND CHOICE OF CONTRACT: 

The opening of bids shall take place on the date and place prescribed in the tender file. Envelopes received from 

prospective bidders shall be opened at once and evaluated in two stages. 

 
NB:  Copies of the financial offer shall alongside the Administrative and Technical offers, be handed to a Sub-

Technical committee for verification and evaluation of the Technical and Financial Offers. 

 

The bidder shall do everything to facilitate the work of the Sub-Technical committee for Analysis by using Coloured 

separators, Title pages and summaries where necessary and presentation of documents according to the order given 

in the tender file. 

 

 

20.1 EVALUATION OF TECHNICAL OFFER 

 

 

A. General presentation of bids 1 point 

- Presence of all documents ………………………………………….…………..  

- Properly bound………………………………………………………………............  

-Is the Table of content coherent……………………………………………………  

- Separators in colour apart from white……………………………………………  

- Order prescribed respected……………………………………………………….  

- Readable and clarity of the documents…………………………...............  

TOTAL A /6 

B. The company references  

References of the company in civil construction or similar works for the past seven 

years: 
 

-Summary table of references (with cost of contracts)  

-At least copy of similar contracts of amount greater than or equal to (≥) 50million  

(1st and last pages with works acceptance report) 
 

-At least 01 copy of similar contracts of amount below 15 million and ≥50 million  

(1st and last pages with works acceptance report) 
 

TOTAL B /4 

C. Equipment  

- Proof of ownership or hire of a vehicle (Pick up 4 x 4 or other appropriate vehicle) (Hired 

or owned) …… 
 

- Proof of ownership of essential masonry tools/utilities…………  

- Proof of ownership of essential carpentry tools…………  

- Proof of ownership of essential plumbing tools……………  

- Proof of ownership of essential electrical tools…………  

- Proof of ownership of essential painting tools………  

TOTAL C /6 

D. Qualification of site personnel  
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NB:  

Works Director: Holder of at least HND in Civil or Rural Engineering  

-  copy of Diploma/certificate of Works Director...…………...................  

-  CV signed and dated by Works Director……………………………… ………  

-  Professional experience of Works Director at least five years…………….  

-  Commitment of availability duly signed by the concerned.............................  

-Similar projects higher than or equal to two (02).............................................  

Site foreman: Civil Engineering technician (holder of at least BAC F4)  

-  Certified copy of certificate of site Foreman...……………………………………  

-  CV signed and dated by site foreman…………………………………………  

-  Professional experience of site foreman at least five years ………………  

-  Commitment of availability duly signed by the concerned.............................  

-Similar projects higher than or equal to two (02).............................................  

-Served as site foreman in at least one (01) similar project..............  

TOTAL D /29 

 

E. The methodology of intervention and site organisation 
 

-  Organizational Chart of the enterprise for the execution of the project………  

-  Attestation of site visit signed by the bidder on honour and counter signed by 

the project Owner........................................ 
 

- Site visit report signed and dated by the bidder or dully authorized 

representation with photos of the site…………………... 
 

- Coherent and pertinent detailed technical note on the organization of works 

…............................................ 
 

- Coherent and pertinent detailed technical note on the execution of works with 

description of methodology…............................................ 
 

- Coherent synchronized Planning/schedule of execution of works………  

-  Coherent General Security and Safety Plan (GSSP) or arrangements within the 

building site………… 
 

- Coherent socio - environment measures/considerations for the site protection..  

- Coherence in the organization of the work site……………………….……………..  

- Plan of supply of construction materials and storage conditions……  

- Coherence detailed manpower deployment plan…………………….  

-Technical note on the observations and recommendations…………….   

-Measures related to the use of local manpower.................................  

- Indication of Source of materials   
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The minimal technical acceptable mark is 70% of the technical mark, i.e.45/63. All bids having less than 70/100 of the 

technical marks shall be eliminated.  
 

20.2: Evaluation of Financial Offer: 

Careful study shall be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented 

to make sure the bidder did study the prices and has not made an arithmetic error to arrive at his/her final contract 

amount. The prices on the PES shall have priority over those of the BQCE and PE. They shall serve as the bases of 

calculation of the bidding amount. 

The eventual calculation errors shall be corrected by the Sub Committee for Analysis and the amount altered if 

necessary without any complaints from the bidder. Any laxity noticed at the study of prices shall lead to the 

disqualification of the bid. 
 

20.3:  CHOICE OF CONTRACTOR (CRITERIA OF AWARDING CONTRACT): 

According to article 99(1) (a) of the Public Contract Code, the contract shall be awarded to the meritorious and 

lowest bidder, careful study must be carried out on the details of prices, unit prices, the bill of quantities and cost 

estimates presented to make sure the bidder did study the prices and has not made an arithmetic error to arrive at 

his/her final contract amount. 

ARTICLE 21: PROCEDURE OF AWARD OF CONTRACT 

The results from this tender shall be prepared, awarded and executed according to the rules and procedures defined 

by the legislation in force for Public contracts. 

 

21.1 The winner shall be notified through his/her official address or public media. He shall in five (05) days fulfil the 

formalities related to the awards, especially to submit seven (07) copies of the proposed contract that he/she has 

completed and signed, to the office of the Delegated Contracting Authority for final signature. 

 

21.2 In the case where the enterprise does not fulfil these conditions, his/her choice shall simply be annulled without 

further notice and the next contender shall be called in for replacement. 

Once the Delegated Contracting Authority has signed the contract, the contractor shall be notified with immediate 

effect. He has three (03) days to contact the Authorizing Officer for the beginning of execution of works following 

notification of the Service Order to start work by the control Engineer. Failure to respect the date line shall call for 

withdrawal and eventual cancellation of contract. 

 

21.3 The present contract can be cancelled outright in the cases provided for by Decree NO.:2018/275 of 

20thJune 2018 in the Public Contracts Code. 
 

 

 

   

-Specimen jobbing order and SAC (Doc 4) initialled on each page, signed,  

dated and stamped on the last page 
 

- Technical specification (STC or CCTP) dully initialled on each page, signed, 

dated and stamped on the last page (Doc 5) 
 

-Execution period less than or equal to that of the tender....................  

TOTAL E /17 

F– Pre-financing  

Attestation of credibility of at least 40 million....................  

TOTAL F /1 

TOTAL = TOTAL A + TOTAL B+ TOTAL C+ TOTAL D+ TOTAL E + TOTAL F /63 
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CHAPTER I: GENERAL 
ARTICLE 1:  SUBJECT OF JOBBING ORDER 
 

The subject of this Jobbing Order shall be: Paving works with interlock concrete bricks and the 

construction of pedestrian walkway from chief palace Ekondo Titi -Baptist Health Center 

ARTICLE 2: CONTRACT AWARD PROCEDURE 
 

This jobbing Order shall be awarded through an OPEN NATIONAL INVITATION TO TENDER OPEN NATIONAL 

INVITATION TO TENDERNO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026 Paving works with 

interlock concrete bricks and the construction of pedestrian walkway from chief palace 

Ekondo Titi -Baptist Health Center in accordance with decree NO: 2018/366 of 20thJune 2018 to institute the 

Public Contracts Code and associated texts. 

 
ARTICLE 3: DEFINITIONS AND DUTIES (ARTICLE 2 OF GAC SUPPLEMENTED) 
 

3.1 General definitions (cf. Code) 
 

a) The Contracting Authority shall be: The Mayor of Ekondo Titi Council. 
She awards the contract, ensures the preservation of originals of said contract documents and the transmission 

of copies to Ministry in charge of Public Contracts and to the body in charge of regulation (Public Contracts 

Regulatory Agency (ARMP)). 
 

b) The Contract Manager shall be The Development Officer of Ekondo Titi Council. In this capacity, he shall 
ensure the respect of the administrative, technical and financial conditions and contractual deadlines of this 
jobbing order. He shall notify the contractor, the service orders related to the execution of the said project, 

 
c) The Contract Engineer shall be THE DIVISIONAL DELEGATE OF OF HOUSING AND URBAN 

DEVELOPMENT (MINHDU), hereinafter referred to as the Engineer.He examines, verifies, testifies and 

approves the quality and quantity of all works executed. In this capacity, he is qualified to prescribe all the 
dispositions that he judges necessary and confirms all the works well done. He works in collaboration with 
the contract manager. 

 Any project modification must be submitted by the Engineer through the Contract Manager, to the Contracting 

Authority, for his approval before its execution by the contractor. The Contract Engineer is responsible for any 

modifications carried out without the Contracting Authority’s approval. 

 
d) The contractor shall be............... upon fulfilment of requirements of the consultation file. 

 
3.2 Security 

This contract may be used as a security subject to any form of transfer of the debt. 
In this case: 

i. The authority in charge of ordering payment shall be: the Mayor Ekondo Titi Council. 

ii. The authority in charge of the clearance of expenditures shall be the Mayor Ekondo Titi Council. 

iii. The body or official in charge of payment shall be as stipulated on the credit. 
iv. The official competent to furnish information within the context of execution of this jobbing order shall be 

the Mayor Ekondo Titi Council. 
 
ARTICLE 4: LANGUAGE, APPLICABLE LAW AND REGULATION 
 

4.1 The language to be used shall be English or French. 
 

4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within 
his own organization and in the execution of the jobbing order. 
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If the laws and regulations in force at the date of signature of this jobbing order are amended after the signature of 
the contract, the possible direct resulting costs shall be taken into account without gain or loss for either party. 
 
ARTICLE 5: CONSTITUENT DOCUMENTS OF THE JOBBING ORDER (ARTICLE 4 OF GAC) 
 
The constituent contractual documents of this jobbing order are in order of priority: 
 
1)  The tender or commitment letter; 

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions (SAC) 

and the Special Technical Conditions (STC) hereunder; 

3)  The Special Administrative Conditions (SAC); 

4)  The Special Technical Conditions (STC); 

5)  The particular elements necessary for the determination of the contract price, such as, in order of priority: the unit 

price schedule, detailed estimates, the breakdown or sub-details of unit prices; 

8)  The General Technical Condition(s) applicable on the services forming the subject of the contract. 

 
ARTICLE6: GENERAL INSTRUMENTS IN FORCE 
 

This jobbing order shall be governed by the following general instruments: 
 

1. Framework Law No. 96/12 of 5 August 1996 on the management of the environment; 
2. The Mining Code; 
3. Instruments governing the various professional bodies; 
4. Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the Public 

Contracts Regulatory Agency  
5. Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and customs 

system applicable to public contracts; 
6. Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public Contracts; 
7. Decree No. 2018/366 of 20 June 2018 to institute the Public Contracts Code; 
8. The General Administrative Conditions applicable on works public contracts that went into effect by Order No. 

033/CAB/PM of 13 February 2007; 

9. Circular No. 001/C/MINFI of 28th December 2018 bearing on instructions relating to the Execution of Finance 
Laws, the Monitoring and Control of the Execution of the Budget of the State and other Public Entities, for the 
2023 financial year; 

10. Unified Technical Documents (DTU) for building works; 
11. Applicable standards; 
12. Other instruments specific to the domain concerned with the jobbing order. 

 
ARTICLE 7: COMMUNICATION (ARTICLES 6 AND 10 SUPPLEMENTED) 
 

7.1.  All communications within the framework of this jobbing order shall be written and notifications sent to the 
following address:  

 
a. In the case where the contractor is the addressee: Mr/Madam.......... 

Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to the 
Project Owner and Contract Manager and immediately after completion of the works, correspondences 
shall be validly addressed to the Ekondo Titi Council. 
 

b. In the case where the Project Owner is the addressee: 
Sir, The Mayor, Ekondo Titi Council, with a copy addressed to the Contracting Authority, Contract 
Manager and Contract Engineer within the same deadline. 
 

c. In the case where the Contracting Authority is the addressee: 
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                   Sir, The Mayor, Ekondo Titi Council with a copy addressed within the same deadline to the Project 

Owner, Contract Manager and Contract Engineer. 
 

7.2. The contractor shall address all written notifications or correspondences to theProject Ownerthrough the 

Contract Engineer with a copy to theContracting Authority, and the Contract Manager. 

 
ARTICLE 8: ADMINISTRATIVE (SERVICE) ORDERS (ARTICLE 8 OF GAC) 
 
The various Administrative Orders shall be established and notified as follows:   
 
8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority and notified 

to the contractor by the Project Owner with a copy to the Contract Manager, Contract Engineer and the Paying 
Body. 
 

8.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount 
and execution time frame shall be signed by Contracting Authority and notified by the Project Owner to the 
Contractor with a copy to the Contracting Authority, the Contract Manager, the Contract Engineer and the 
Paying Body. The prior endorsement of the Paying Body shall possibly be required before the signature of 
those that have an incidence on the amount.  

 

8.3 Administrative Orders of a technical nature linked to the normal progress of the works and without financial 
incidence shall be signed directly by the Contract Manager and notified to the contractor by the Contract 
Engineer with a copy to the Contracting Authority. 
 

8.4 Administrative Orders serving as warnings shall be signed by the Project Owner or Contract Engineer and 
notified to the contractor by the Contract Manager or Contract Engineer with a copy to the Contracting 
Authority. 
 

8.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of 
Major Impediment shall be signed by the Contracting Authority and notified to the contractor by the Project 
Owner with a copy to the Contract Manager and Contract Engineer.  

 

8.6 Administrative Orders prescribing works necessary to remedy defects which could appear on structures during 
the guarantee period and not related to normal usage shall be signed by the Project Owner or Contract 
Manager upon the proposal of the Contract Engineer and notified to the contractor by the Contract Engineer, 
with copies to the Contracting Authority.  
 

8.7 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order received. 
Having reservations shall not free the enterprise from executing the Administrative or Service Orders received. 
 

8.8 Concerning Administrative Order signed by the Contracting Authority and notified by the Project Owner, the 
notification must be done within a maximum of 15 days from the date of transmission by the Contracting 
Authority to the Project Owner. Beyond this deadline, the Contracting Authority shall establish the 
default of the Project Owner, take over from him and carry out the said notification. 

 
ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES (ARTICLE 9 OF GAC) 
 
NOT APPLICABLE 
 
 
ARTICLE 10: CONTRACTOR’S EQUIPMENT AND PERSONNEL (ARTICLE 15 OF GAC SUPPLEMENTED) 
 

10.1 Any modification, even partial, made to the technical bid shall only occur after the written approval of the 

Contract Engineer. In case of modification, the contractor shall have himself replaced by a member of staff of 

equal competence (qualifications and experiences). 
 

10.2 In any case, the list of supervisory staff to be used shall be subject to the approval of the Engineer within 

fifteen (15) days following notification of the Administrative Order to start execution. The Engineer has eight 
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(8) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyond this time-limit, the 

staff list shall be considered as approved. 
 

10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the works 
shall be a reason for termination of the contract or the application of penalties as mentioned in Article 38 
below. 

 
 
 

CHAPTER II: FINANCIAL CONDITIONS 
 
ARTICLE 11 GUARANTEES AND BONDS (ARTICLES 29 AND 41 OF GAC) 
 

11.1 Final bond (bid security) 
 

The final bond shall be set at 2 %of the amount of the contract, inclusive of all taxes. 
 

It is constituted and transmitted to the Contract Manager within a maximum deadline of thirty (30) days of the 
notification of the jobbing order. 
 

The bond shall be returned or the guarantee released within one month following the date of provisional acceptance 
of the works, following a release issued by the Contracting Authority upon request by the contractor. 
 

11.2 Performance bond 
The retention fund shall be set at 10 % of the amount of the jobbing order, inclusive of all taxes. 
 

The return or release of the retention fund or security shall be done within one month after final acceptance by release 
issued by the Project owner upon request by the contractor. 
 

11.3 Guarantee of start-off advance 
 

The contractor may be granted a start off advance of 20% of the contract amount (inclusive of taxes) upon request. 
The start-off advance shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge of 
Finance. 

 
ARTICLE 12: AMOUNT OF THE JOBBING ORDER (ARTICLES 18 AND 19 OF GAC SUPPLEMENTED)  
 

The amount of this jobbing order as indicated by the attached [detail or estimates] is_______(in figures)_______(in 
letters) CFA francs Inclusive of All Taxes; that is:  
 

v. Amount exclusive of VAT: _________(_______) CFA F 
vi. Amount of VAT: __________(______) CFA F. 
vii. Amount of TSR and/or AIR _____________CFA F 
viii. Net to be paid= EVAT-TSR and/or AIR 

 
ARTICLE 13: PLACE AND METHOD OF PAYMENT 
 

The contractor shall be paid based on the certification by the Contract Engineer of the various phases of work 

completed. The Engineer shall transmit after verification the said part payment to the Project Owner and the 

Contracting Authority for visa before its liquidation by the Regional treasury Buea. 

All sums due shall be paid to account No._______________________ opened in the name of the contractor at 

________________________bank. 

 
ARTICLE 14: PRICE VARIATION (ARTICLE 20 OF GAC) 
    

14.1 Prices shall be firm and not subject to any price revision. 
a. Payments on account made to the contractor as advances shall not be revisable. 
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price reductions. 

 

14.2 Price updating modalities (Not Applicable) 
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ARTICLE 15: PRICE REVISION FORMULAE (ARTICLE 21 OF GAC) 
 
NOT APPLICABLE 
 
ARTICLE 16: PRICE UPDATING FORMULAE (ARTICLE 21 OFTHE GAC) 
 
NOT APPLICABLE 

 
ARTICLE 17: WORKS UNDER STATE SUPERVISION (ARTICLE 22 OF GAC SUPPLEMENTED) 
 

NOT APPLICABLE 

 
ARTICLE 18: EVALUATION OF WORKS (ARTICLE 23 OFTHE GAC) 
 
 The work done shall be evaluated using the unit price. 

 
ARTICLE 19: EVALUATION OF SUPPLIES (ARTICLE 24 OFTHE GAC SUPPLEMENTED) 
 
19.1 NOT APPLICABLE  

19.2 No security shall be requested for payments on account on supplies. 
 

ARTICLE 20: START OFF ADVANCE (ARTICLE 28 OFTHE GAC) 
 

20.1 The Contractor may be grant a start-off advance of 20% of the contract amount (inclusive of taxes) upon request.  
 

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be 
guaranteed at one hundred (100) percent by a banking establishment governed by Cameroon law or a first-rate 
financial institution in accordance with the instruments in force and reimbursed by deduction of the payments on 
accounts to be paid to the contractor during the execution. The start-off payment shall be reimbursed when the 
work progress is at 40% and must be complete the moment the work is executed at 80% of the value of the 
contract or at least one (01) month before the end of the contractual time. 

 

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of the works 
reaches eighty (80) percent of the amount of the contract. 

 

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding part of the 
guarantee upon the express request by the contractor.  

 
ARTICLE 21: PAYMENT FOR WORKS (ARTICLES 26, 27 AND 30 OF THE GAC SUPPLEMENTED) 
 

21.1 Establishment of works executed 
 

By the 30th of each month, the contractor and the Contract Engineer shall jointly establish a job cost sheet which 

summarises and fixes the quantities executed and established for each item on the schedule during the month and 

capable of giving entitlement to payment. 

 
21.2 Monthly detailed account 
 

No later than the fifth (5th) of the month following the month of the works, the contractor shall hand over to the Contract 

Engineer two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of VAT and 
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the other inclusive of taxes), according to the agreed model and establishing the total amount of the sums to which 

he may lay claim as a result of the execution of the works since the start of the contract. 
 

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount of the 

taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance 
 

Only the amount exclusive of VAT shall be paid to the contractor as follows: 
 

- [100-2.2 and/or – (7.5 or 15%)] paid directly into the account of the contractor; 

- 2.2 % paid to the public treasury as AIR due by the contractor. 

- 7.5% or 15% paid into the public treasury as TSR due by the contractor. 
 

The Contract Engineer has a maximum time-limit of seven (07) days to forward the detailed accounts he approved 

such that they are in his possession not later than the twelfth of the month.   
 

The Contract Manager, Contracting Authority and the Project Owner have a deadline of fourteen (14) days maximum 

to sign the detailed accounts. 
 

Payments on account shall be done within sixty (60) days from the date of transmission to the competent accounting 

officer, of the documents giving entitlement to payment. 
 

The amount of payment on account shall not exceed the value of the technical execution phases carried out. 

Payment on account may be spread over the duration of the execution of the contract according to technical execution 

phases as defined in the contract. 

 
ARTICLE 22: INTEREST ON OVERDUE PAYMENTS (ARTICLE 31 OF THE GAC) 
 

Possible interests on overdue payments are paid by statement of sums due in accordance with provisions of Decree 

No. 2018/366 of 20June 2018 to institute the Public Contracts Code. 
 

22.1 Where the delay in payment fixed in Article 21 above is attributed to the accounting officer, the contractor shall 

be dully entitled to interest on overdue payments calculated from the day of issue of the payment voucher by the 

accounting officer. 
 

22.2 The interest rate on overdue payments referred to Article 22 (1) above shall be the intervention rate of the Bank 

of Central African States (BEAC) in invitation to tender with a surcharge of one (1) point. 

22.3 The amount of the interest on overdue payments shall be calculated according to the formula:  

I = M x (n/360) x (i) 

Where: M = Amount, all taxes inclusive, due the contractor 

 n= Number of calendar days of delay 

 i= The BEAC intervention rate concerning invitation to tender with a surcharge of one (1) point. 

22.4 Interest of overdue payments shall not be applied on amounts already including compensations for delayed 

payments. 

 

22.5 Interest on overdue payments shall be liable to taxes. 
ARTICLE 23: PENALTIES (ARTICLE 32 OF THE GAC SUPPLEMENTED) 
A. Penalties for delay 

23.1 The amount set for penalties for delays shall be set as follows: 

a) One two thousandth (1/2000th)  of the initial contract amount all taxes inclusive per calendar day of delay 

from the first to the 30th day beyond the contractual time-limit; 
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b) One thousandth (1/1000th) of the initial amount of the contract inclusive of all taxes per calendar day 

beyond the 30th day. 

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract 

inclusive of all taxes. 

 

B. Specific penalties  

23.3 Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the following 
special penalties for the non-observation of the provisions of the contract, especially: 

ix. Late submission of final bond: 50.000 frs 

x. Late submission of insurances: 25.000 fcfa 

xi. Late submission of the draft execution schedule if the lateness is caused by the contractor: 
25.000 fcfa 

 
ARTICLE 24: PAYMENT IN CASE OF A GROUP OF ENTERPRISES (ARTICLE 33 OF THE GAC) 
 

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where need 

be. 

2. Indicate the method of payment of sub-contractors, where need be. 

 
ARTICLE 25: FINAL DETAILED ACCOUNT (ARTICLE 34 OF THE GAC) 
 

25.1 After completion of the works and within a maximum time-limit of 30 days after the date of provisional 

acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works executed 

and which detailed account summarises the total sums to which the contractor may be entitled as a result of the 

execution of the whole contract. 
 

The Contract Manager has seven (7) days to notify the corrected and approved draft to the Contract Engineer. 
 

The contractor has a maximum time limit of seven (7) days to return the signed final detailed account. 
 

25.2 The project owner and the contracting authority have twenty-one (21) days to sign and forward the corrected 

and approved invoice to the competent accounting officer. 

 
ARTICLE 26: GENERAL AND FINAL DETAILED ACCOUNT (ARTICLE 35 OF THE GAC) 
 

At the end of the guarantee period which results in the final acceptance of the works, the Contract Engineer shall 

within a maximum time limit of one (01) month draw up the general and final detailed accounts of the contract which 

should be signed jointly by the contractor and the Contracting Authority and forward to the contractor after final 

acceptance. This detailed account includes: 

xii. the final detailed account,  

xiii. the balance 

xiv. the summary of previous payments on account. 
 

The signing of the general and final detailed account without reservation by the contract or definitely binds the two 

parties, puts an end to the contract, except with regard to interest on overdue payments. 

The contractor shall have a maximum time limit of 14 days to return the signed final detailed account. 

 
ARTICLE 27: TAX AND CUSTOMS REGULATIONS (ARTICLE 36 OF THE GAC) 
 

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing the tax regulations 
and customs procedures applicable to public contracts. The taxes applicable to this contract include notably: 
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xv. Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on company 
taxes; 
 

xvi. Registration dues in accordance with the Tax Code; 
 

xvii. Dues and taxes attached to the execution of services provided for in the contract; 
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax); 
o Council dues and taxes; 
o Dues and taxes relating to the extraction of building materials and water. 

 

These elements must be included in the costs which the undertaking imputes on its running costs and constitute one 
of the elements of the sub-details of prices exclusive of taxes. 
 

All taxes inclusive prices means VAT included. 

 
ARTICLE 28: STAMP DUTY AND REGISTRATION OF CONTRACTS (ARTICLE 37 OF GAC)  
 

28.1 Seven (7) original copies of the present jobbing order shall be stamped and registered at the expense of the 

contractor, in accordance with the applicable regulations. 
 

28.2 Registration shall hence forth be done at the relevant taxation center of the taxpayer, with the exception of 

government orders whose registration falls under the competence of the special registration 

 

 
   CHAPTER III: EXECUTION OF WORKS 
 
The contractor shall be installed on the site by a Commission comprising of: 

The Representative of the Contracting Authority ……………...............…………………. chairman 

The contract Manager …………………………………………..……..………………..……….. Member 

The contract engineer …………………………………………..……..….…………………..… Secretary 

The entrepreneur ……………………………………………….………………………………….Observer 

The DD MINMAP-Ndian………………………………………………………………………… Observer 

 
 
ARTICLE 29: NATURE OF THE WORKS (ARTICLE 46 OF GAC) 
 

The works shall include especially:  
 

- Preparatory works including site installations 
 

- Preliminary works and actions involving complementary Studies and site installation; 

- Earth works ; 

- Elevation/masonry works ; 

- Metal works ; 

- Painting ;  

- Accessories and water tank. 

 
 
ARTICLE 30: ROLE AND RESPONSIBILITIES OF THE CONTRACTING AUTHORITY (GAC SUPPLEMENTED) 
 

The Project Owner shall make the site available for the works without interruption. The Project Owner shall authorize 

the contractor to install a site of the work and allocate any necessary installation for the use of the contractor. 
 

The Contracting Authority and/or Project owner shall within 20 days of notification to commence works provide the 

contractor with necessary documents relating to the works. 
 

The Contracting Authority and/or project owner shall be bound to furnish the contractor with information necessary 
for the execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects. 
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The Contracting Authority shall ensure the contractor of protection against threats, insults, violence, assault and 
battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission. 
 
 

 
ARTICLE 31: EXECUTION TIME-LIMIT OF THE CONTRACT (ARTICLE 38 OF THE GAC) 
 

31.1 The time-limit for the execution of the works forming the subject of this jobbing order shall be: 04 (four) months 
 

31.2   This time-limit shall run from the date of notification of the Administrative Order to commence execution of the 

works. 

 
ARTICLE 32: ROLE AND RESPONSIBILITIES OF THE CONTRACTOR (ARTICLE 40 OF THE CAG) 

The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in three (03) 
copies at the beginning of each major stage of works. 
 

The contractor shall be responsible for the works for which he has been chosen. To this effect, his mission shall be 

to ensure its execution under the supervision of the Engineer in conformity with the regulation and standards in force 

and in respect to the work schedule. The contractor shall also be expected to carry out all the necessary calculations, 

choose and buy all machines, adequate materials etc. required for the work and engage suitable workers. 

The contractor confirms that he has verified the volume of  work to be executed and that he is reputed to have taken 

perfect cognizance of the scope of the works and the necessarily for prompt action to request irrespective of whether 

he has to use his own equipment or hire equipment to execute the work. To this end, he cannot use any omission or 

under estimation of the works to make any claims of any nature whatsoever. 

Removal of equipment, materials, installations and work site waste shall be carried out by the contractor before 

reception, failing to which the Contracting Authority shall automatically proceed with it soon after the expiry date, at 

the contractor’s expense.  

 
ARTICLE 33: PROVISION OF DOCUMENTS AND SITE (ARTICLE 42 OF THE GAC) 
 

A reproducible copy of the plans featuring in the Consultation File shall be submitted by the Contract Manager or 
Project owner 
 

The Project Owner shall make available the site and access ways to the contractor at the appropriate time as the 
works progress. 

 
ARTICLE 34: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES (ARTICLE 45 OF GAC) 
 

The contractor shall take out a third party risk insurance concerning persons, property, or liabilities as well as 

comprehensive insurance of the site from an insurance company governed by the “CIMA” insurance code and 

recognized by the ministry in charge of finance. 

The Contractor has a maximum time limit of thirty (30) days from the date of notification of service order requesting 

him to begin works to present a certificate from an insurance company for approval, proving that the Contractor fully 

regularizes the insurance premium or relative contributions to the works of this present Jobbing Order. It will have to 

cover the total period of execution.  
 

No payment, except for the start off payment will be made without the presentation of the insurance certificate proving 

that the contractor fully regularizes the insurance premium or relative contributions to the works of this present Jobbing 

Order.   

 
ARTICLE 35: DOCUMENTSTO BE FURNISHED BY THE CONTRACTOR (ARTICLE 49 OF THE GAC 

SUPPLEMENTED) 
 

35.1 Programme of works and Quality Assurance Plan 
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a) Within a minimum deadline of thirty (30) days from the date of notification of the Administrative Order 

to commence execution, the contractor shall submit in six (6) copies for the approval of Contract Manager 

after the endorsement of the Contract Engineer the execution programme of the works, his work schedule, 

his draft Quality Assurance Plan and the Environment Management Plan. 
 

This programme shall be exclusively presented according to the furnished models. 
 

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of 
acceptance with: 
 

xviii. Either the indication “GOOD FOR EXECUTION”; 
xix. Or the indication of their rejection including the reasons for the said rejection. 

 

The contractor has eight (8) days to present a new draft. The Contract Engineer then has a deadline of seven (7) 

days to give his approval or possibly make comments. Delay in approving the draft execution schedule shall affect 

the execution deadline. 
 

The approval given by the Contract Engineer and the Contract Manager does not in any way release the contractor 

of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be ascertained 

nor paid for. The updated and approved schedule will become the contractual schedule. 
 

The contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant 

modifications may only be made on the contractual programme upon receiving the approval of the Contract Engineer 

and then the Contracting Authority. After approval of the execution schedule by the Contract Manager, the latter shall 

transmit it within five (5) days to the Contracting Authority without staying its execution. However, if important 

modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall return the 

execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of reception.   
 

b) The Environment Management Plan should bring out notably the choice technical conditions of the site and basic 

life, conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites. 
 

c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the 

personnel he intends to employ. 

 

d) The approval granted by the Contracting Authority shall in no way diminish the responsibility of the contractor with 

regard to the harmful consequences which their implementation may cause both towards third parties and the 

respect of clauses of the contract. 

 
 
 
 
35.2 Execution Plan 
 

a)  The execution plan documents necessary for the realisation of all the parts of the structure must be submitted 

for the endorsement of the Contract Engineer at most one month prior to the date provided for the 

commencement of execution of the corresponding part of the structure. 
 

b) The Contract Engineer has a deadline of eight (8) days to examine and make known his observations. The 

contractor then has a deadline of eight (8) days to present a new file including the said observations. 
 

35.3 In case of the non-observance of the approval deadlines of the above documents by the Administration, these 

documents shall be deemed to have been approved.  

 
ARTICLE 36: ORGANISATION AND SAFETY OF SITES (ARTICLE 50 OFTHE GAC) 
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36.1 Signboards at the work site must be placed within a maximum deadline of one (1) month after the notification 

of the service order to commence work. 

36.2 The contractor shall respect all standards of safety measures during the execution, shall clear the site upon 

completion of the works. 

 
 
ARTICLE 37: SETTING OUT OF STRUCTURES 
 

The Engineer shall make himself available to the contractor for the setting out of the structures within a maximum 

time limit of fifteen (15) days following the date of notification of the Administrative Order to commence work, and 

also specify the basic points and levels of the project and update the location of works to be executed. 

. 
ARTICLE 38: SUB-CONTRACTING (ARTICLE 54 OFTHE GAC) 
 

This contract may give rise to sub-contracts or subsidiary orders with a maximum accord of 30% of the initial contract 

amount. 

However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior authorization 

of the Contracting Authority. Notwithstanding the recourse to sub-contracting or placing of subsidiary orders, the 

contracting partner shall be responsible for the execution of all the obligation of the said contract. 

 
ARTICLE 39: SITE LABORATORY AND TRIALS (ARTICLE 55 OF GAC) 

 
39.1 NOT APPLICABLE 

 
ARTICLE 40: SITE LOGBOOK (ARTICLE 56 OF THE GAC SUPPLEMENTED) 
 

40.1 The Site logbook (work site journal) must be systematically jointly signed by the Project Manager or Engineer, 

where need be and the contractor’s representative during site meetings and at each site visit. 
 

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. 

The erased or cancelled parts must be mentioned on the margin for validation. 

 
ARTICLE 41: USE OF EXPLOSIVES (ARTICLE 60 OF THE GAC) 
 
NOT APPLICABLE 

 
 

CHAPTER IV: ACCEPTANCE 
 

ARTICLE 42: PROVISIONAL ACCEPTANCE (ARTICLE 67 OF THE GAC) 
 

42.1 Before the provisional acceptance, the contractor shall request in writing to the Control engineer and suggesting 

the date, with a copy to the Project owner, and the Contract Manager for the organisation of a technical visit to the 

site for the technical acceptance of works executed. 

The preliminary operations to the provisional acceptance shall notably be: 
 

- recognition of the works executed; 

- trials or tests and checks possibly foreseen by the STC/CCTP;   

- the possible establishment of non-execution of the works provided in the contract, imperfections or bad 

workmanship; 

- reports relating to the completion of works and possible ascertainment of the folding up of the site installations 

and the restitution of the site. 
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-  the observations of the quantities of works effectively executed.   
 

These operations are the object of a written report signed by the control engineer and countersigned by the 

Contractor. At the end of this pre - reception visit, the control engineer and contract manager may possibly specify 

the reserves raised and the corresponding works to be done before the date of provisional acceptance that will be 

fixed by the Authorizing Officer.   
 

42.2 The Acceptance Commission shall comprise the following members indicatively: 
 

i.  The Mayor of Ekondo Titi Council (Authorising officer)                                       Chairman 

ii. The Development Officer of Ekondo Titi Council(Contract Manager)                            Member 

iii. The DD MINMAP-NDIAN                                                                                       Observer  

iv. The THE DIVISIONAL DELEGATE OF OF HOUSING AND URBAN DEVELOPMENT (MINHDU) (Contract Engineer)               

Secretary 

v. The Contractor              Member 

 

The acceptance will be done at the project site and in the presence of the Contractor. 

The contractor shall be bound to inform the Contract Engineer in writing not later than fifteen (15) days before the 

expiry of the contractual time-limit of the execution of works or the projected date of completion of the works, the 

date on which he hopes that the structure will be accepted. 
 

The contractor shall be convened to the acceptance by mail at least [3 days] prior to the acceptance. He is bound to 

attend (or be represented). 
 

He takes part in the acceptance as an observer. His absence is equivalent to acceptance without reservation of the 

conclusion of the Acceptance Commission. 
 

The acceptance commission will verify the quality and the conformity of execution of works, as per the terms of the 

contract and will decide whether or not the job can be received. 
 

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the acceptance 

and shall proceed with the provisional acceptance of the works if there is need. 
 

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the spot by 
all the members of the Commission. 
 

The minutes of the provisional acceptance report shall specify or set the date of completion of the works. 
 

42.3 The guarantee period commences from the date of provisional acceptance. 

 

 

 
ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION (ARTICLE 68 OF THE GAC) 
 

43.1 At the completion of the works and latest at the day of provisional acceptance, the contractor shall submit five 

(05) copies of the post-construction record file (relevant drawings and other documents relevant to the future 

maintenance of the works) in conformity with the final execution of the structures, including one reproducible 

copy. He shall also submit proof of origin of materials used. All these should be submitted before the last payment 

on account. 
 

43.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to comply 

with 43.1 above. 

 
ARTICLE 44: GUARANTEE PERIOD (ARTICLE 70 OF THE GAC) 
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The guarantee period shall be one (1) year to run from the date of the provisional acceptance of the works. 

 
ARTICLE 45: FINAL ACCEPTANCE (ARTICLE 72 OF THE GAC) 
 

45.1 Upon expiry of the guarantee period and subject to the execution by the contractor of all the obligations binding 

on him by virtue of the contract, a final detailed account shall be established according to the modalities provided 

in articles 25 and 26 above. 
 

45.2 Final acceptance shall take place within a maximum time limit of sixty (60) days from the date of expiry of the 
guarantee. 

 

45.3 The procedure for final acceptance shall be the same as for provisional acceptance. 

 
Chapter V: MISCELLANEOUS OR SUNDRY PROVISIONS 

 
ARTICLE 46: TERMINATION OF THE CONTRACT (ARTICLE 74 OF THE GAC) 
 

The jobbing order may be terminated as provided for in Part III Paragraph IV of Decree No. 2018/366 of 20June 2018 

and equally under the conditions laid down in articles 74, 75 and 76 of the GAC especially in case of: 
 

 Delay of more than fifteen (15) calendar days in the execution of an Administrative Order  or unjustified 
stoppage of more than fifteen (15) calendar days; 

 

 Delay in work resulting in penalties of more than 10 % of the amount of the works; 
 

 Refusal to repeat poorly executed works; 
 

 Default by the contractor; 

 
ARTICLE 47: CASE OF MAJOR IMPEDIMENT (ARTICLE 75 OF THE GAC) 
 

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted 
are: 
 

xx. Rainfall: 200 millimetres in 24 hours; 

xxi. Wind: 40 metres per second; 

xxii. Flood: decennial flood frequency. 
 

In the event of circumstances beyond his control hindering the progress of the works, the contractor shall only be 

relieved of his responsibilities if he notifies the Administration in writing of his intention to invoke these circumstances 

of force majeure within fifteen (15) days of the occurrence of the event.  However, the Administration still reserves 

the right to appreciate the circumstances of the force majeure. 

 
ARTICLE 48: DISAGREEMENTS AND DISPUTES (ARTICLE 79 OF THE GAC) 
 

Disagreements and disputes resulting from the execution of this jobbing order shall be settled amicably. 
 

Where no amicable solution can be found for a disagreement, it is brought before the competent Cameroonian 
jurisdiction (competent court in the South West Region of the Republic of Cameroon). 

 
ARTICLE 49: PRODUCTION AND DISSEMINATION OF THIS CONTRACT 
 

Seven (7)copies of this jobbing order shall be produced at the cost of the contractor and furnished to the Contracting 

Authority, Project Owner and Contract Manager after registration. 

ARTICLE 50 AND LAST: ENTRY INTO FORCE OF THE CONTRACT 
This jobbing order shall be regarded as finally concluded only after its signature by the Mayor of Ekondo Titi Council, 

Contracting Authority. It shall enter into force as soon as it is notified to the contractor by the Contracting Authority. 
 

READ AND APPROVED BY THE ENTREPRENEUR THE MAYOR  OF EKONDO TITI COUNCIL 
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Ekondo Titi, the............................................ 

 

 

 

 

 

Ekondo Titi, the............................................ 
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CONDITIONS (STC/CCTP) 
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TECHNICAL SPECIFICATIONS 

 

PARTICULAR TECHNICAL TERMS NOTEBOOK 

GENERAL DESCRIPTION 

 In general in these descriptions, the Engineer has taken the duty of informing entrepreneurs on the quality of structures 

to be constructed, in their numbers, their dimensions and their locations. It is worth noting that these descriptions don’t have a 

limitative character and the contractor is expected to execute in the limit of his prices without exception nor reservations, all the 

works as his profession warrants and which are going to be indispensable for the completion of the projected structures. 

 The fact that a contractor accepts without modifications of the prescriptions of the technical documents which were given 

to him implies his total acceptance of the terms of these documents and he is thus expected to assume his total responsibility as 

a contractor. 

 During the period between the provisional and final receptions, the contractor will be held responsible for the repairs of 

any disorder that may occur, in the works he did previously. 

 

CONSTRUCTION OF STRUCTURE 

 All the dispositions mentioned in the descriptive estimates and on the “plans” have to be respected obligatorily, as much 

as in the choice of material and the method of construction. - 

 The contractor should make provisions for all indispensable works in order to assure the smooth and perfect 

accomplishment of his task in accordance with the rules and regulations. 

 Furthermore the contractor haven rendered account of the disposition of the site, its accesses and servitudes, recognizes 

by his professional knowledge that he cannot pretend to ask for any contractual price increment. 

 
SITE PUT AT THE DISPOSAL OF THE CONTRACTOR 

 lt can be put at the disposal of the contractor during the execution of his work a piece of land defined for the installation 

of his site. In this case the contractor shall keep this site clean and in good shape at the end of his contract. This land shall thus 

be handed back to the lawful owner at the end of the contract. 

 The site shall be constantly cleaned Materials shall be disposed off in a place chosen by the control engineer. The waste 

material shall be removed from site once every week. 

 The appreciation of the present article i~ reserved exclusively on the control engineer 

 
SIGN — POSTS 

 The contractor shall put in place at his expense sign-posts indicating work in conformity with the plans put at his disposal 

by the control engineer 

 
DOCUMENTS TO BE FURNISHED BY THE CONTRACTOR 

 The contractor shall submit to the control engineer ten (10) days after the notification of the contract the following 

documents: 

 A program of execution of works 

 Work plan/schedule 

 Working drawings 

The above clauses are formal (categorical) 

 By submitting a proposal, or signing a contract, is an indication of the contractor’s acceptance without reserve the above 

clauses. 
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 No petition will be accepted after the submission of proposals on the signing of the contract. It is thus necessary for the 

contractor to submit to the contract manager all questions judged necessary (by him) or important for the total comprehension of 

the plans and descriptive estimates. 

 

STRUCTURAL STABILITY 
Analysis 

 The control engineer has the right to ask at any time, laboratory analysis on any used materials on site before it is used, 

at the expense of the contractor. The laboratory for this analysis will be the choice of the control engineer. 

 
Verification of dimensions 

 The contractor shall verify all the dimensions of the plans and assure their conformity. He shall inform the control engineer 

immediately in case of any omissions or errors. 

 The contractor shall not modify any architectural plan without the consent of the control engineer. 

 In case the contractor does not comply with the above prescriptions, he shall be liable to any error noted during 

construction and the consequences of all nature that these errors might provoke. 
 

 This technical description of estimates is intended to define the content of Construction Work. It specifies the quality of 

materials and the mode of execution in keeping with the rules and in compliance with the constituent documents of the 

contract. 
 

A. TECHNICAL CONDITIONS FOR EXECUTION 

1) STRUCTURE AND EXECUTION PLANS: It is the duty of the contractor to realize the structure and the execution plans that 

shall be approved by the Project Engineer. 

2) PRELIMINARY WORKS: The contractor shall obtain authorizations necessary for the realization of works from the 

competent authorities. He shall also make contact with water and electricity authorities in case their lines shall be tampered 

with. 

3) INSTALLATION OF WORKSITE: The contractor shall furnish the owner of the job within the shortest possible time, with an 

installation plan showing clearly how he intends to run the site.  

4) PROTECTION OF STRUCTURES AND MATERIALS: The contractor shall be responsible for the protection of the structures 

before final reception. He shall be equally responsible for all tools and materials present at the work site. He shall seek 

insurance cover for theft and fire. 

5) PRECAUTION AGAINST ACCIDENTS: (Personal Protective Equipment / Safety Equipment / Special Precautions): 

The contractor shall take all preventive measures against accidents. Safety helmets and foot wears will be worn at all times 

whilst on site. High visibility jackets as appropriate to operations to be worn at all times. Jackets will be in clean and 

serviceable condition and worn correctly, tying the jacket around waist will not be acceptable. Goggles will be worn when 

chiselling, excavating, mixing, tying rods and kept in a serviceable condition. Ear defenders will be used when working in the 

area of machinery or chiselling. The owner of the job reserves the right to intervene in case of emergency without necessary 

interfering with the responsibility of the contractor. 

6) VERIFICATION OF DIMENSIONS: The contractor shall verify all dimensions on the plans. For execution, no dimension shall 

be measured with a scale rule from the plans. The contractor shall check in situ the possibility of translating the dimensions 

on plans to the structure before work begins. He shall refer to the Control Engineer in case of any doubt. He shall not on his 

own modify anything on the structure and shall inform the Control Engineer of all changes that he considers necessary. 

All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost without modification 

of the contract amount. The owner of the job shall have the right to the final choice in any modification. 

7) ERRORS AND OMISSIONS IN THE DOCUMENTS: The descriptions complete or confirm the indications on plans. In the 

case of contradictions between the plans and the description, contact the Control Engineer for examination 
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B)   GENERALITIES AND DESCRIPTION OF PROJECT 

This work consists of Paving works with interlock concrete bricks and the construction of 

pedestrian walkway from chief palace Ekondo Titi -Baptist Health Center 

Description of tasks 

The main tasks to be carried out as per the building proper shall be the following: 

Preliminary works and actions involving complementary Studies and site installation; 

Earth works; 

Elevation/masonry works; 

Electrical works; 

Metal works; 

Painting; 

, accessories and water tank. 
 

Reference documents 

In the study and execution of the jobbing order, bidders shall comply with the following; 

- Statutory and regulatory instruments (laws, ordinances, decrees, orders) 

- Unified technical documents (requirements, special conditions, designing rules) 

- Security rules and norms relating to public protection 

- Agreements, technical opinion and recommendations of the CSTB applicable to works relating to this invitation to tender 

in force on the date of signature of this contract. 

N.B:  The above mentioned documents shall be enclosed with the documents of the tender file, shall not be appended to the 

contract and shall not be signed by the contracting parties which shall however acknowledge that they have read and understood 

them. The contractor shall carry out the works under the control of the Contract Manager and the Contract Engineer. 

He shall be bound to inform the Contract Engineer of the progress of works and any difficulty encountered in the fulfillment of his 

mission. 

He shall also keep a site log book in which all the observations shall be recorded. 

In this report, he shall also carry out an inventory of all the events that may influence the execution of works, such as those 

relating to the climate. 

This report shall become the property of the Contracting Authority to whom it shall be given during the final acceptance of works. 

To carry out the general control of works, the Project Engineer may carry out regular or unexpected visits to the site. 

The description of estimates is intended to spell out the technical requirements for a proper execution of construction works. 

Any successful bidder shall strictly comply with the description of estimates in keeping with rules and norms prescribed in the 

Unified Technical Document (DTU). 

 

QUALITY AND PREPARATION OF MATERIALS 

Every material used and supplied shall be of high quality and put up in keeping with the rules and with great care. 

They shall meet the general specifications and general requirements set out by the CSTB. 

Reference of manufactured goods. 

The contractor shall be bound to provide all the justification, invoices and reference of manufactured goods to be used. 

SAND 

All the sand supplied by the contractor or put at his disposal shall be subject to the approval of the Project Engineer. 

The aggregate grain size shall vary between 0.80 mm and 2.5 mm for mortars and toppings, between 0.16mm and 5 mm for 

concrete structures. 
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FINE GRAVELS 

All the fine gravels supplied by the contractor or put at his disposal shall be subject to the approval of the Project Engineer. Meant 

for the production of concretes, fine gravels shall be homogeneous nature or crushed materials. The films of the gravels must 

have been blown or washed away. 

MIXING WATER 

Water meant for the production of concretes shall be supplied by the contractor at his expense. In general, water may be obtained 

near the building site from water points or rivers, provided its quality meets the conditions stated below. Water may also be 

obtained from other sources (boreholes, wells, etc) 

Mixing water shall be clean, not salty, and virtually free from bodies in suspension and dissolved mineral salts, namely sulphate 

and chlorides. It shall be forbidden to use water from the swamp or peat bogs. 

BINDERS 

The cement used for concretes and mortals shall meet the general conditions set out by the laws in force. They shall be of type 

CPJ 35 or other approved type and shall bear no trace of damp. Therefore, storing on the site shall be done on a dry and 

ventilated floor. 

REINFORCEMENTS 

Reinforcements for reinforced concrete shall be high-bond mild steel in compliance with the specifications of the BAEL 91 Mod 

99 rules. They shall be perfectly clean without any trace of rust, paint or grease. 

They shall be formed and put up in accordance with the bar bending plan submitted by the contractor to the approval of the 

Project Engineer before the start of works. 

WOOD 

The wood chosen for formwork shall be free from any trace of rot, hard rot, decayed knot, splits or shake. 

FORMWORK 

Forms shall be simple and solid. They shall bear, without any noticeable deformation, the weight and pressure of concrete, the 

effects of vibration and the weight of workers during construction. Forms shall be tight enough so as to prevent extra water from 

washing cement away. 

 

TECHNICAL REQUIREMENTS 

The contractor shall comply with the laws in force concerning fire protection, acoustical insulation and ventilation; even if  

provisions have not been made in the plans and written documents. 

It should be noted that all the works to be carried out or modified following amendments brought in keeping with the rules, shall 

be charged to the contractor. 

Fire protection 

Application of the instructions in force relating to protection against the risks of fire and panic in Establishments open to the public 

(EOP) 

 Classification of the establishment: category 5 EOP; 

 Behavior of building components in fire; 

 FR: fire resistant; 

 FB: firebreak 

 FC: fire check; 

 ½ h FR components supporting the shell of the building; 

 1h FC floor; 
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 ½ FB internal partitions; 

 Highly inflammable materials shall be avoided; 

 Smoke clearing 

 

MODE OF EXECUTION OF WORKS 

          STRUCTURE OF THE BUILDING SITE 

 The contractor shall be in charge of setting up operations which shall include: 

 Development of platform for the structures of the fence site (raising of building, etc.), premises for the storing of materials 

and parking of equipment and vehicle, including the necessary coating and their maintenance; 

 A bill board and a notice board of the fence site; 

 Supplying water and guarding; 

 Any other measure for the proper running of the work site; 

 Conveyance and folding up of any material needed on the work site; 

 Dismantling and folding up of structures; 

 Their possible transfer; 

 Development and maintenance of premises for setting up and execution of work; 

 Putting in place means which are essential for the safety of personnel and users, especially putting signals at the work 

site; 

 Cleaning of premises after execution of work; 

The plan relating to setting up operations shall give all the details on the following points; 

 In addition, setting up operations shall include the actual mobilization of supervisory staff, the foreman, and the charge 

hands among others. 

Signals, safety, miscellaneous  

 The contractor shall plan to put in place temporary signals essential for safety of users and personnel of the enterprise. 

Safety measures shall be part of the plan of execution to be provided by the contractor at the start of work. 

CONSTRUCTION WORKS 

1- Plan of execution: 

It shall be made up as follows: 

- Construction drawings and details at the appropriate scales; 

- Work planning; 

- Method and technical approach to execution; 

- Organization of the work site; 

- Etc., 

Knowledge of the soils 

The contractor is supposed to have perfect knowledge of nature and consistency of the soils. No complaint shall be accepted in 

the course of work, differences in the nature of soils noticed during the execution of work shall give rise to an increase in the 

price of the contract. 

Acceptance of the difficulties on site 

The contractor shall supposed to have accepted all the difficulties that he may encounter and relating to the configuration of the 

sites, the nature of the soils, the stone and brick works, and solids existing in the site. 
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Moreover, the contractor shall take note of the location of the old networks: telephone, water, electricity or other that may be 

found in the field. Therefore, he shall not remove any existing meter or pipe without informing the Contract Engineer or Contract 

Manager of their presence. 

It shall be the contractor’s responsibility to follow the required procedures to obtain from public services the authorization to 

remove his report. 

Site survey 

The contractor shall take over the site as he shall find it. He shall therefore be supposed to have perceived all the difficulties that 

he may encounter and relating to the configuration of the site, the nature of the soils, neighboring constructions, etc… 

Exits form and access to the work site shall be signaled and marked out in keeping with the rules and regulations in force and 

the requirements of Public institutions and the Project Manager. 

Construction drawing 

The contractor shall draw a complete set of designs to be executed (general design, formwork design, bar bending design, etc….) 

and all the designs that may be requested by the Contract Engineer in the course of work. 

These designs shall be submitted to the approval of the Contract Engineer in due time. This approval shall not relieve the 

contractor of any of his responsibilities. 

 

Foundations 

Reinforced concrete footings shall be built on 5 cm with coarse-aggregate concrete. They shall fill the excavation. After 

cleaning blinding concrete shall immediately be put in place so that earth should not fill back the excavation. 

Floor slab 

Slabs shall be made on levelled and properly rammed platforms. The foundation shall be drained and well compacted. 

Insulation from moisture shall be done with a film polyane (plastic material) placed directly beneath the concrete under-coat 

and raised on the periphery, building of a concrete under-coat reinforced with a middle welded wire fabric. The thickness of 

this under-coat shall vary according to the load to be borne. A slab with ordinary concrete batched at 300 kg/m3 measuring 

08 cm thick shall be put on the floor. 

 

BLOCLWORK – ELEVATION 

- Bearing walls: 

Bearing walls shall be built with hollow cement block measuring 15x20x40 as indicated in the designs.  These blocks shall 

conform to the regulations. They shall be supplied by the contractor and approved by the contract engineer. 

- Coating: 

 The bearing surface shall be clean, free from any trace of dust or product resulting from the removal of the formwork to all 

the prescribed norms and be approved by the coating to enable sick firmly; otherwise it shall be treated by wire brushing, 

staking out or bush-hammering. 

 The bearing surface shall be watered to make it deeply wet but then clean on the surface during the application of the 

coating. 

 Coating/plastering shall start only on block works that have been completed for at least two weeks. 

 Coating shall comprise three coats 

- Bond coat or dash coat 

Batching of the dash bond coat shall be 350 km/m3; the mortar shall be batched so as to obtain proper workability. A 

dash bond coat measuring 1 cm thick shall evenly cover the surface to be coated. 
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- Second coat 

It shall be put on the bond coat three days after. The capacity of this coat shall be obtained and even tightening of mortar 

with a steel float. This surface shall be rough and obtained by applying a ruler to it. It shallbe 1.0 cm thick. 

- Finishing coat: 

It shall measure about 0.5 cm and shall be put up at least 8 days after the second coat. 

 

 Fine Joints: 

Whenever block works are astride an expansion joint, a fine joint shall be drawn with wire in order to make the edge clean. 

Topping: 

It shall be 4 cm thick and shall be fitted in the slab built with coarse sand 400 kg/m3 mortar. Finishing and polishing shall be 

made with cement grout. 
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SCHEDULE OF UNIT PRICES 
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SCHEDULE PRICE FOR THE CONSTRUCTION OF ROAD USING PAVEMENT 
INTERLOCK BRICKS FROM CHIEF PALACE EKONDO TITI.  LENGTH 250LM AVERAGE 
WIDTH 6LM               

NO Description Unit 
U. Price in 

figures 
U. Price in words 

 PREPARATORY WORKS - 100 

101    Site installation   ff   

102    Security ff   

        
103    

Mobilization and demobilization of 
equipment 

ff   

SUB TOTAL - 100  

CLEANING AND SURFACE EXCAVATION- 200 

201    scarification and grading  M2    

 202 Filling and Compaction of bearing soils  M3    

  SUB TOTAL - 200  

WORKS ON RIGHT OF-WAY - 300 

301    laying of sand coat at 5cm thick  m3    

        
302    

placement / filling of pavement bricks, 
thickness of 12cm 

 m2    

        
303    

placement of precast concrete edge 
blocks (Bordure) 

 ml    

  SUB TOTAL - 300  

DRAINAGE - 400 

 401 
Construction of drainage gutters 
(60x60)cm. lm  

 

402  
Construction of crossing gutter of 
0.7x0.6m lm  

 

403 

Casting and Placing of precast 
concrete slaps at entrance 
(0.5x0.6x0.12) 

 lm    
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BILL OF QUANTITIES AND COST 

ESTIMATES 
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QUANTITY AND COST ESTIMATE FOR THE CONSTRUCTION OF ROAD USING 
PAVEMENT INTERLOCK BRICKS FROM CHIEF PALACE EKONDO TITI.  LENGTH 

250LM AVERAGE WIDTH 6LM 

NO Description Unit Qty U. Price Total 

 PREPARATORY WORKS - 100 

101    Site installation   ff 1   

102    Security ff 1   

        
103    

Mobilization and demobilization of 
equipment 

ff 1   

SUB TOTAL - 100  

CLEANING AND SURFACE EXCAVATION- 200 

201    scarification and grading  M2  1,070      

 202 Filling and Compaction of bearing soils  M3          
225    

  

  SUB TOTAL - 200  

WORKS ON RIGHT OF-WAY - 300 

301    laying of sand coat at 5cm thick  m3  75      

        
302    

placement / filling of pavement bricks, 
thickness of 12cm 

 m2  
     

1,500    
  

        
303    

placement of precast concrete edge 
blocks (Bordure) 

 ml  
        

500    
  

  SUB TOTAL - 300  

DRAINAGE - 400 

 401 
Construction of drainage gutters 
(60x60)cm. lm 200  

 

402  
Construction of crossing gutter of 
0.7x0.6m lm 8  

 

403 

Casting and Placing of precast 
concrete slaps at entrance 
(0.5x0.6x0.12) 

 lm             
12    

  

SUB TOTAL - 400  

TOTAL HT  

TVA (19.25%)  

TOTAL TTC  

AIR (2.2%)  

NET PAYABLE  
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MODEL OF SUB-DETAIL OF UNIT 

PRICES 
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GENERAL REMARKS 

Schedule of unit prices and detailed estimates 
 

1. The Schedule of prices must be taken into account by the bidder strictly with the General Regulations of the 

invitation to tender, the General and Special Administrative Conditions and the Technical Specifications and 

the plans. 

 

2. The quantities specified in the Bill of Quantities and Estimates are estimated quantities and provisional. They 

shall be a common base for the evaluation of offers and the award of the contract. The base of regulations 

shall be the real quantities of ordered and executed works such as measured by the contractor and verified 

by the Project Engineer and evaluated at the rate and price specified in figures or in words in the Schedule of 

prices presented by the contractor in his/her offer. 

 
3. Except otherwise stated in the contract, the prices offered by the contractor in the Schedule of prices in figures 

included in his/her offer must include all the construction installations, labour, supervision, building materials, 

mounting, maintenance, insurance, overheads and profits, taxes, duties and dues as well as coverage for 

general risks, commitments and other obligations implicitly specified in contract. 

 
4. A price must be indicated for each item in the bill of quantities and estimates in figures, whether the quantities 

are specified or not. The cost of items for which the contractor did not indicate a price shall be considered as 

being covered in the bill of quantities and estimates in figures. 

 
5. The complete cost in accordance with the provisions of the contract should be included in the items specified 

in the Schedule of prices and the Bill of Quantities and Estimates in figures. Where an item is not specified, the 

corresponding cost shall be considered as having been distributed among the other prices mentioned. 

 
6. The general indications and the description of works and building materials are not necessarily repeated or 

summarized in the Schedule of prices and the Bill of Quantities and Estimates included in the Tender File. The 

references, explicit or implicit, to the appropriate sections of the file must be considered before giving a figure 

to the prices for each item of the Schedule of prices and bill of quantities and estimates in figures submitted in 

the offer. 

 
7. During the evaluation of offers, possible arithmetical errors noticed in the Schedule of prices and the Bill of 

Quantities and Estimates will be corrected according to the provisions of article 28 of the General Regulations 

of the invitation to tender. 

 
8. The method used to establish executed services in view of the regulations must be in accordance with the 

norms and directives mentioned in the Special Technical Conditions of the invitation to tender. 
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Designation  of Works : 

N° 

price 
Daily output Total Quantity  

Duration 

(days) 

 / day   
W

O
R

K
M

A
N

S
H

IP
 

Category Number Daily Salary Days paid Amount 

     

     

     

     

     

     

     

     

     

     

Total A     

M
A

C
H

IN
E
S
 O

R
 

E
Q

U
IP

M
E
N

T 

     

Type Quantity Daily rate Days paid Amount 

     

     

     

     

     

Total B     

D
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R
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LS
       

Type Quantity Unit Price Consumptio

n 

Amount 

*      

*      

*      

Total C     

      

D TOTAL DRY PRICE A+B+C     

E General site expenses   X% D x X%  

F General head office expenses   Y% D x Y%  

G TOTALCOST PRICE    D + E + F  

H Risks + profit  Z% G x Z%  

P TOTAL COST (BID) PRICE WITHOUT TAXES   G + H  

V UNIT BID PRICE WITHOUT TAXES  P/QTE  
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Document No: 9 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MODEL JOBBING ORDER 
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   REPUBLIQUE DU CAMEROUN                                         REPUBLIC OF CAMEROON 

Paix-Travail-Patrie                                   Peace-Work-Fatherland 
        ---------                                                                                                     ---------- 

         REGIONAL DU SUD OUEST                                           SOUTH WEST REGION 

---------                                                                             ---------    

          Commune d’Ekondo Titi                                                  Ekondo Titi Council 

---------   
 
 
 

JOBBING ORDER NO._________/JO/ETC /ETCITB/PIB2026  

Awarded after OPEN NATIONAL INVITATION TO TENDER 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian walkway 
from chief palace Ekondo Titi -Baptist Health Center 

Project Owner: The Mayor Ekondo Titi Council 
  
 
HOLDER   : [indicate name and full address of holder] 
 
P.O.Box_________, Tel:_________ Fax: ____________ 
 
Business Registry No.___________at 
Taxpayer’s No._____________ 
 
 
SUBJECT                   : Execution of ______________works; 
 
 
PLACE    : Region_____________________________ 
 
EXECUTION TIME FRAME :_____________________(_______) months 
 
AMOUNT IN CFA F: 
    

IAT  

EVAT  

VAT   

AIR (Income tax)  

Net to be paid  

 
FINANCING  : BIP 2026 
BUDGET HEAD :  
     

SUBSCRIBED ON:________________ 
    SIGNED ON:_____________________ 
    NOTIFIED ON:___________________ 
    REGISTERED ON:_________________ 
 
Between: 

tel:_________%20Fax
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The Government of the Republic of Cameroon, represented by________________ hereinafter referred to 
the “Contracting Authority” 
 
On one hand, 
 
 
And 
 
 
 ______________________(enterprise) 
P.O. Box________Tel:_________Fax:_________ 
Business Registry No. ___________ 
Taxpayer’s No. ___________________ 
 
Represented by M _________________, its General Manager, hereinafter referred to as the “Contractor” 
 
On the other hand, 
 
Agree on the following: 
 
 
 

Summary 
 

Part I:    Special Administrative Conditions (SAC) 
 
 
Part II:   Special Technical Conditions (STC) 
 
 
Part III:  Schedule of Unit Prices (SUP) 
 
 
Part IV:  Details or Estimates 
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Page__ and last of JOBBING ORDER NO._____/JO/ETC/ETCITB/2026 

Awarded after OPEN NATIONAL INVITATION TO 

NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026 

Paving works with interlock concrete bricks and the construction of pedestrian walkway 

from chief palace Ekondo Titi -Baptist Health Center 

With __________, 

 
For the execution of _______________works 
 
 
 
 
EXECUTION TIME FRAME____________(______) months 
 
Amount of contract in CFA F: 
 

IAT  

EVAT  

VAT (  

AIR (2.2% or 5.5%)  

Net to be paid  

 
 
 
 
Read and accepted by the contractor 
 
 
 
(Place of signature)__________ (date) 
 
 
 
 
Signature_____________________________ 
“Contracting Authority” 
 
 
  (Place of signature)__________(date) 
 
 
 
 
Registration 
 
(Place)………………………………………… (Date) 
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Document No: 10 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MODEL FORMS 
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Annex No. 1: Model tender 
 

 

I the undersigned Mr. ……………………………………   

Taxpayer n° ………………………………….   

Acting on the name and on behalf of ETS………………. P.O. BOX ………..   

 

Having taken cognisance of all the documents featured or mentioned in the Tender File including the addendum 

(addenda) where available: the invitation to tender  NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  

Paving works with interlock concrete bricks and the construction of pedestrian walkway 

from chief palace Ekondo Titi -Baptist Health Center 
After having personally taken account of the situation of the site and evaluated from my point of view and under 

my responsibility, the nature and difficulty of the works to be carried out; 
 

1 -. Hereby submit and commit to execute the works in accordance with the invitation to tender file according to the 

prices that I have fixed after having appreciated to my point of view and under my responsibility, the nature and the 

benefit, which make up the sum of...………………………………. Francs cfa all taxes included.   

 

Amount in figures FCFA TTC:  ……………………….. 

 

2 - Commit to undertake from the receipt of the service order to begin works given out by the Contracting Authority, 

the setting up of the personnel for the works and the material as foreseen in the terms of the contract file.   

 

3 - Declare that this tender remains valid within ninety (90) days counting from the limit date of the submission of the 

bid.   

 

4 - Commit to respect the duration of four (04) months foreseen by the planning of execution of the works that I myself 

have established.   

 

5 - Affirm by right at the risk of termination that I have not fallen as well as the enterprise for which I act, under the 

influence of legal interdictions decreed in the Republic of Cameroon.   

 

  Done at…………… on…………………   

Signature (s) 
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ANNEX No. 2: MODEL BID BOND 
 

Bank ……………………………………………………. 

Reference of guarantee: No. ……………………………. 

To the Mayor Ekondo Titi council, Contracting Authority 

Republic of Cameroon 

Whereas the undertaking_____________ hereinafter referred to as the “bidder” has submitted his bid on 

__________forthe invitation to tender NO 07/ONIT/ETC /ETCITB/PIB2026 OF 24/03/2026  Paving works 

with interlock concrete bricks and the construction of pedestrian walkway from chief palace 

Ekondo Titi -Baptist Health Center. Hereinafter referred to as “the bid” and to which must be attached a 

bid bond equivalent to [indicate the amount] CFA francs. 
 

We___________ [name and address of the bank], represented by _________[names of signatories], hereinafter referred 

to as “the bank” hereby guarantee payment to the Contracting Authority of the maximum sum of [indicate the 

amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority, binding itself, its successors and 

assignees. 

 

The conditions of this commitment are as follows: 

 

If the bidder retires his bid during the validity period provided for in the Tender File; 

Or 

If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity period: 

 Fails or refuses to sign the contract, even though required to do so; 

 Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract; 

 

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to above upon 

reception of the his first written request, without the Contracting Authority having to justify his request, given, however, 

that in his request the Contracting Authority shall note that he is due the amount he is claiming because one or the 

other or both of the above condition(s) has (have) been fulfilled and he shall specify which condition(s) took effect. 

 

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority for the 

submission of bids. It shall remain valid up till the thirtieth day inclusive following the end of the deadline for the validity 

of bids. Any request by the Contracting Authority to cause it to take effect should reach the bank by registered mail 

with an acknowledgement of receipt before the end of this period of validity. 

 

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall 

be the only jurisdictions competent to rule on this commitment and its consequences. 

 

Signed and authenticated by the bank at____________, on____________ 

 

[Bank’s signature] 
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ANNEX No. 3: MODEL OF PERFORMANCE BOND (RETENTION FUND) 

 
Bank: ____________ 

Reference of the bond: No________________ 

 

Addressed to [Indicate the Project Owner] 

[Address of Contracting Authority] 

 

Hereinafter referred to as “the Project Owner” 
 

Whereas________________ name and address of Service provider] hereinafter referred to “the contractor”, 

pledged, in execution of the contract, to carry out the works of [indicate the subject of the works] 

 

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be 

specified] of the amount of the contract may be replaced by a joint guarantee, 

 

Whereas we have agreed to provide the Contractor with this guarantee, 

We,____________________________________[name and address of the bank], 

Represented by _________________________[names of signatories] and hereinafter referred to as “the bank”, 
 

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project 

Owner for a maximum amount of______________________________ 

[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price. 
 

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his simple 

written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to 

the Project Owner within the meaning of the contract, amended where need be, by its additional clauses, 

without being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the 

limits of the amount equal to [percentage below 10 % to be specified] of the total amount of the works 

featuring in the final detailed account, without the Project Owner having to prove or give the reasons nor 

the motive for the amount of the sum indicated above. 
 

We hereby agree that no change or addendum or any other amendment shall release us of any obligation 

incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any 

amendment, addendum or change. 
 

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of 

the final acceptance of the works and upon release issued by the Project Owner. 
 

Any request for payment made by the Project Owner by virtue of this bond should be done by registered 

mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment. 

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon 

courts shall be the only jurisdictions competent to rule on this pledge and its consequences. 
 

  Signed and authenticated by the bank at__________ on _______ 
 

[Signature of the bank] 
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ANNEX No. 4: DECLARATION FORM 
 

 

 

THE MODEL DECLARATION TO TENDER 
 
Name of project:…………………………..Invitation to tender No. :………………… 

Construction of ……………………… 

I (We) the undersigned (8) …………………………………………………………….. 

Acting in the capacity of (9) ……………in the name and on behalf of (10)…………………………………………………. at 

…………………….RC No. …………………by virtue of the power vested in me (us), domiciled at P.O. Box……………. 

(Town) ………………, telephone N° ………………………., after having studied all the documents of the tender file 

relating to the Invitation to Tender N° …………………………….., and after having assessed in my (our) point of view 

and under my (our) responsibility the nature and difficulties entailed with the execution of the contract, I (we) do 

hereby tender and commit myself (ourselves) to carry out works  

Paving works with interlock concrete bricks and the construction of pedestrian walkway from 
chief palace Ekondo Titi -Baptist Health Center in keeping with the terms and conditions of the tender file.     
 

I commit myself (We commit ourselves) in case my (our) tender is retained, to execute the contract within ……………… 

(……………………) months as from the date of notification of award of the contract. 
 

I hereby commit myself (We hereby commit ourselves) to maintain the amount of my (our) tender for a period of sixty 

(60) days with effect from the dateline for submission of bids. 
 

Done at ……………………………. , on ……………… 
 

General Manager 

 

Signature(s)…………………….  

Biddder(s)………………………………….  

For companies, indicate: 
 

The company (company or trade name, form, nationality and registered office) 

« represented by the undersigned ……………………………… » (name, first name and status) 
 

For companies without a legal status, indicate: 
 

« We, the undersigned, ……………………………………………………………………. » 

(For each person: name, first name, company name, nationality, location of the registered office) 

« Constituted in a group of companies for the execution of this Jobbing Order, jointly commit ourselves …….. » 
 

(8) Name, first name, profession, residence  

(9) Position in the enterprise 

(10) Company name  
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ANNEX No. 5:MODEL OF START-OFF ADVANCE BOND 

 
 

Bank: reference, address________________________________________________ 

 

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf 

of______________________________________________[the holder] to the benefit of the Project Owner [address of the 

Project Owner] 

(the beneficiary) 

 

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring 

that____________[the holder] has not fulfilled his obligations relating to the reimbursement of the start-off advance 

according to the terms of contract No._________ of _____________ relating to ________________ works [ indicate the 

subject of the works, the references of the invitation to tender and the lot, if possible] of the total sum corresponding 

to to the advance of [twenty (20) %] of the amount inclusive of all taxes of contract No. _____________, payable upon 

notification of the corresponding Administrative Order that is, _____________CFA francs. 

 

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance into the 

accounts of____________ [the holder] opened in the_________________ bank under No. ___________________. 

 

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC. However, the 

amount of the bond shall be proportionately reduced on the progressive reimbursement of the advance. 

 

The applicable law and jurisdiction shall be those of the Republic of Cameroon. 

 

Signed and authenticated by the bank at______________ on _____________ 

 

 

Signature(s) & stamps of the bank 
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ANNEX No. 6: MODEL OF FINAL BOND 

 

 

 

Bank: 

Reference of the bond: No_____________________ 

 

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter referred to as the “Project Owner” 

 

Whereas ________________ [name and address of Contractor], hereafter referred to as “the Contractor”, has 

committed himself, in execution of the contract referred to as “the contract”, to carry out [indicate the nature of the 

works]. 

 

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of an amount 

equal to [indicate the percentage between 2 and 5%] of the amount of the corresponding portion of the contract, 

as guarantee of the execution of his full obligations in accordance with the terms of the contract, 

 

Whereas we have agreed to issue the Contractor this guarantee, 

 

We, __________________________   [name and address of bank] 

Represented by______________________ [name of signatories], 

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum deadline of eight 

(8) weeks, upon the simple written request declaring that the Contractor has not satisfied his contractual 

commitments within the meaning of the contract, without being able to defer the payment nor raise any contests for 

whatever reason, any sum up to the sum of _____________ [in figures and words]. 

 

We agree that no change or addendum or any other amendment to the contract shall free us of any obligation 

incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum or change.  

 

This final bond shall enter into force upon signature and notification of the contract. It shall be released within a 

deadline of [indicate the deadline] from the date of the provisional acceptance of the works. 

 

After this date, the bond shall be baseless and should be returned to us without the express request on our part. 

 
Any request for payment made by the Project Owner by virtue of this guarantee should be done by registered mail 

with acknowledgement of receipt to reach the bank during the period of validity of this commitment. 

 
This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be the only 

jurisdictions competent to rule on this commitment and its consequences. 

 

Signed and authenticated by the bank at _________ on __________________ 

[Signature of the bank] 
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ANNEX No. 7: 

 

MODEL OF COMMITMENT OF AVAILABILITY 
 

 

 

To Whom It May Concern: 

 
 

Subject: COMMITMENT OF AVAILBILITY. 

 

 
I the undersigned, (specify Name, qualification -diploma or certificate) and holder of National Identity Card No 

_________________ issued on ________________ at ________ Tel: __________is committed and will be available to work as 

(specify post occupied)   with (name of enterprise) if  Open National Invitation  to Tenders NO 07/ONIT/ETC 

/ETCITB/PIB2026 OF 24/03/2026  Paving works with interlock concrete bricks and the 

construction of pedestrian walkway from chief palace Ekondo Titi -Baptist Health Center 

awarded to ETS …………………………………….. 

 

Done at ___________ the ___________ 

 

 

Sign; ______________ 
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ANNEX No. 8:   MODELREFERENCES OF THE ENTERPRISE 
 

The most representative services and similar to those described in the Special technical 

conditions above over the last SEVEN years 

 

 

N° Year Contract Purpose Funding Amount (ATI) (CFAF) 
Acceptance 

date 

1      

 

2      

 

      

 

      

 

      

 

      

 

      

 

 

 

NB: for each contract named in the above board, please Joint:  

- Photocopy of first and last pages of the contract,  

- Photocopy of provisional (or final) acceptance report.  

 

 

Done on...……………………, at …………………………. 

Mr (Messrs)...………………………………………………. 

Signature(s)………………………………………………… 
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ANNEX No. 9:   MODELEQUIPMENT LIST. 

 

DESIGNATION NUMBER AGE-STATE ORIGIN STATUS 
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ANNEX No. 10:   KEY STAFF 

 

  NAME QUALIFICATION EXPERIENCE FUNCTION 

ADMINISTRATIVE 

AND TECHNICAL 

STAFF OF THE 

ENTERPRISE 

    

    

    

    

    

    

    

    

    

SUPPORT STAFF 
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ANNEX NO: 11 

 

SITE VISIT REPORT [not more than five (05) pages] 
 

 

I) INTRODUCTION 

TENDER Nº (withprojecttitle) ………………………………………………………………… 

NAME OF ENTERPRISE …………………………………………………………………….. 

DATE: ……………………………………………… TIME: ………………………………………. 

II) COMMENTARY: 

II-1) Nature of the project site ……………………………………………………. 

 

II-2) Accessibility to the project site: …………………………………………………… 

 

II-3) Vegetation (trees, shrubs etc) ……………………………………………………… 

   

II-4) Topography of the site …………………….. 

 

III) AVAILABILITY OF SERVICES (water, electricity, etc) 

 

IV) AVAILABILITY OF CONSTRUCTIONAL MATERIAL (stones, sand, gravel, wood etc)  

 

 

V) DIFFICULTIES: ………………………….………………………………………………. 

…………………………………………………………………………………………………………………

….………………………………………………………………………………………………………………

……. 

V) CONCLUSION ………………………………………………………………………… 

……………………………….…………………………………………………………………………………

…………………………………. 

 

 

SIGNATURES: 

 

 

 

 

 

 

 

Contractor’s Engineer 
` 
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Document No.11: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

LIST OF BANKING ESTABLISHMENTS AND 

FINANCIAL BODIES AUTHORISED TO ISSUE 

BONDS FOR PUBLIC CONTRACTS 
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List of banking establishments and financial bodies authorised to issue 

bonds for public contracts 
 

A- BANKS 

1- Afriland First Bank (First Bank); 

2- BFG BANK; 

3- BGFI BANK 

4- Banque Internationale du Cameroun pour l’epargne et le Credit (BICEC) 

5- City Bank Cameroon (City group);  

6- Commercial Bank Cameroum (CBC) 

7- Ecobank Cameroon (EcoBank); 

8- National Financial Credit (NFC-BANK); 

9- Société Commerciale de Banques-Cameroun (SCB- CAMEROUN); 

10- Société Générale Cameroun (SGC); 

11- Standard Chartered Bank Cameroon (SCBC) 

12- Union Bank of Cameroon PLC(UBC) 

13- United Bank for Africa (UBA) 

14- BC-PME 

 

B- INSURANCE COMPANIES 

1- Activa Assurances, 

2- AREA Assurances 

3- Chanas Assurances; 

4- PRO ASSUR S.A. 

5- Zenithe Insurance 

6- CPA SA 

7- Atlantique Assurances Cameroun 

8- Prudential General Insurance 

9- NSIA Assurance SA 

10- Royal Onyx insurance 

11- SAAR SA 


