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(BY EMERGENCY PROCEDURE)
[bookmark: _Hlk163883421]N° 07/ONIT/SWR/LD/MCTB/2026 of 07 April 2026 for the construction of a bridge over River at Mbindia within Menji Municipality, Fontem Subdivision, Lebialem Division, South West Region
          




FINANCING: PUBLIC INVESTMENT BUDGET (PIB) MINDDEVEL 2026

FINANCIAL YEAR 2026

	LOT No.
	LOCATIONS
	AMOUNTS

	


1
	The construction of a bridge over River at Mbindia within Menji Municipality, Fontem Subdivision, Lebialem Division, Southwest Region
	15,000, 000 CFA Francs

	
	BUDGET LINE (IMPUTATION): 50 27 291 1 3200005 04111464211
RECORD (Expenditure Authorization) NUMBER: JB03847
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INTERNAL TENDERS BOARD                                           COMMISSION INTERNE DE
                                                                                                PASSATION DES MARCHES 
MENJI COUNCIL                                                                  DE LA COMMUNE DE MENJI

TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER (BY EMERGENCY PROCEDURE)
Nº 07/ONIT/MC/MCITB/2026 OF 07 APRIL 2026
 
1. Subject of the invitation to tender:
Within the framework of thePublic Investment Budget 2026, The Mayor of MENJI COUNCIL hereby launches an OPEN NATIONAL INVITATION TO TENDER
 (BY EMERGENCY PROCEDURE) 
[bookmark: _Hlk162175186]For the construction of a bridge over River at Mbindia within Menji Municipality, Fontem Subdivision, Lebialem Division, Southwest Region
[bookmark: _Hlk163883691]         
2. Nature of works:
The work comprises the output of the preliminary studies carried out and the detailed information provide in the technical specifications and the quantitative estimates.

3. Execution time frame:
The maximum time frame provided for the execution of the works forming the subject of this invitation to tender is three (03) months, with effect from the date of notification of the service order to commence works.

4. Lots:
The works is in a unique lot.
    
5. Estimated cost:
The estimated budget for the work  all  taxes inclusive is fifteen million (15,000,000) CFA Francs
                                                         
6. Participation and origin:
	The tender is open to duly legalized Cameroonian enterprises that fulfil the requirements of this invitation to tender. Bidders can bid for one or more lots.
7. Financing:
[bookmark: _Hlk161307470]Works of this invitation to tender shall be financed by Public Investment Budget (PIB) of the 2026 financial year: 
	LOT No.
	LOCATIONS
	AMOUNTS

	


1
	The construction of a bridge over River at Mbindia  within Menji Municipality, Fontem Subdivision, Lebialem Division, South West Region
	15,000, 000 CFA Francs

	
	BUDGET LINE (IMPUTATION): 50 27 291 1 3200005 04111464211
RECORD (Expenditure Authorization) NUMBER: JB03847


8. Bid bond
Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking establishment approved by the Ministry in charge of finance and whose list is found in document No. 12 of the Tender File, as follows: 300,000 CFA Francs which is valid for Ninety (90) days beyond the date of validity of bids. This will include the receipt from CDEC

9. Consultation of tender file:
The file may be consulted during working hours at the MENJI COUNCIL -                                    General Secretariat, Tel: 675007166 as soon as this notice is published.

10. Acquisition of tender file:
[bookmark: _Hlk164661222]The file may be obtained from the MENJI COUNCIL Office (General Secretariat), as soon as this notice is published against payment of the sum of Fifty thousand (50,000) CFA Francs, payable at the Menji Municipal Treasury.

11.    Submission of bids:
[bookmark: _Hlk164661651]Each bid drafted in English or French in seven (7) copies including the original and six (6) copies marked as such, should reach the MENJI COUNCIL Office (General Secretariat) not later than 30th May 2026 at 10am local time and should carry the inscription: 
· [bookmark: _Hlk164661728]Envelop A: Administrative Documents
· Envelop B: Technical Bid
· Envelop C: Financial Bid.
These three envelops shall be put in a fourth envelop and which should be imperatively labelled ONLY with the following inscriptions: 


OPEN NATIONAL INVITATION TO TENDER
(BY EMERGENCY PROCEDURE)
N° 07/ONIT/SWR/LD/MCTB/2026 of 07 April 2026 for the construction of a bridge over River at Mbindia within Menji Municipality, Fontem Subdivision, Lebialem Division, Southwest Region


“To be opened only during the bid-opening session”

12. Admissibility of bids
Under penalty of being rejected, the administrative documents required, must be produced in originals or true copies certified by the issuing service or administrative authorities must imperatively be produced in accordance with the Special Regulations/conditions of the invitation to tender. 

They must not be older than three (03) months preceding the original date of submission of bids.

 Any bid not incompliance with the prescriptions of the Tender File shall be declared inadmissible. Especially the absence of a bid bond issued by a first-rate bank approved by the Ministry in charge of Finance.

13. Opening of bids:
The bids shall be opened in a single (01) phase on the than 30th April 2026 at 11am local time in the Conference Hall, at the MENJI COUNCIL Office by the MENJI COUNCIL internal tender’s board, in the presence of the bidders or duly authorized representatives having full knowledge of the file (power of attorney).

14. Evaluation criteria

i. Eliminatory criteria
Any bid not meeting with the requirements of the Tender File will be declared inadmissible. The eliminatory criteria are identified as follows:

· Forged documents in the Tender File
· Lack of bid bond or false bid bond
· Absence or non-conformity of an administrative document after 48 hours
· Absences of unit prices.
· A technical score of less than 70%,
ii. Essential criteria
The main qualification criteria shall concern:
	- General Presentation, compliance with the model bid.
	Yes / No

	- Methodological approach and relevance of proposed solutions;
	Yes / No

	1. References of the bidder for the last Three (03) years in similar works) (attach proof)
	Yes / No

	- Availability of material and essential equipment and logistics
	Yes / No

	- Experience of key supervisory staff 
	Yes / No

	- Execution time frame.
	Yes / No


15. Award:
	The contract shall be awarded to the bidder whose bid will be judged essentially in compliance with the Tender File and who has the required technical and financial capacities to execute the contract satisfactorily and whose financial offer was evaluated as the lowest by including, where necessary, proposed rebates. A bidder can be awarded one or more lots.

16. Validity of bids
Bidders will remain committed to their bids for 90 days from the deadline set for the submission of bids.

17. Complementary information
Complementary information may be obtained during working hours from the MENJI COUNCIL Office.
[bookmark: _Hlk164750379]DONE AT MENJI, ON THE 30th APRIL 2026
[bookmark: _Hlk164750364]


               The Mayor MENJI COUNCIL 
Delegated Contracting Authority
Copies:
· SDO-Lebialem
· CA/ARMP (for publication and archiving)
· DD/MINMAP-Lebialem
· Chair-Person/MCITB
· Notice Board (For information)
· Chrono/file
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INTERNAL TENDERS BOARD                                           COMMISSION INTERNE DE
                                                                                                PASSATION DES MARCHES 
MENJI COUNCIL                                                               DE LA COMMUNE DE MENJI

AVIS D’APEL D’OFFRES NATIONAL OUVERT 
(EN PROCEDURE D’URGENCE)

[bookmark: _Hlk158025883][bookmark: _Hlk158025944]N° 07/AONO/MC/MCITB/2026 DU 30th AVRIL 2026 POUR L’EXECUTION DES TRAVAUX DE LA CONSTRUCTION D’UN PONT SUR LA RIVIERE MBINDIA DANS LA COMMUNE  DE MENJI, ARRONDISSEMENT DE FONTEM, DEPARTEMENT DU LEBIALEM.


1. Objet de l'Appel d'Offres :
Dans le cadre du BIP 2026, le Maire de la Commune de Menji, Autorité Contractante délégué lance un Appel d’Offres National Ouvert (en procédure d’urgence) POUR L’EXECUTION DES TRAVAUX DE LA CONSTRUCTION D’UN PONT SUR LA RIVIERE MBINDIA DANS LA COMMUNE  DE MENJI, ARRONDISSEMENT DE FONTEM, DEPARTEMENT DU LEBIALEM.

2. Consistance des travaux :
Les travaux objets du présent appel d’offres sont répartis en un lot unique. Les travaux et le service requis sont détaillés des descriptions mentionnées dans cadre du détail estimatif.

3. Délais d’exécution
Le délai maximum d’exécution des travaux est fixé à 03 mois calendaires. Ce délai court à compter de la date de notification de l’ordre de service de démarrage des travaux.

4. Allotissement
Les travaux  sont sur un lot, pont sur la Riviere Mbindia  dans la Commune  de Menji, Arrondissement de Fontem, Departement du Lebialem.

5. Coût prévisionnel
Le coût prévisionnel de l’opération est de quinze million (15.000.000) FCFA.

6. Participation et origine
La participation au présent Appel d’Offres est ouverte aux entreprises ou Groupement d’entreprises de Bâtiments et Travaux Publics (BTP) de droit Camerounais et ayant l’expérience et les capacités techniques et financières requises.

7. Financement
Les travaux objet du présent appel d'offres sont financés par le Budget d’Investissement Publique (BIP) de l’exercice 2026 sur 
	LOCATIONS
	AMOUNTS

	La construction d’un Pont sur la Riviere Mbindia  dans la Commune de Menji, Arrondissement de Fontem, Departement du Lebialem.
	15,000, 000 FCFA 

	BUDGET LINE (IMPUTATION): 50 27 291 1 3200005 04111464211
RECORD (Expenditure Authorization) NUMBER: JB03847



8. Cautionnement provisoire
Chaque soumissionnaire devra joindre à ses pièces administratives, un cautionnement provisoire délivré par un établissement bancaire de premier ordre agréé par le Ministère en charge des Finances, dont le montant est fixé à 300.000 FCFA. Sous peine de rejet, le cautionnement provisoire devra être impérativement produit en original datant d’au plus trois (03) mois. Le cautionnement provisoire sera libéré au plus tard trente (30) jours après le délai de validité des offres pour les soumissionnaires n’ayant pas été retenus. Pour le soumissionnaire attributaire du marché, le cautionnement provisoire sera libéré après constitution du cautionnement définitif.

9. Consultation du Dossier d'Appel d'Offres
Le dossier peut être consulté aux heures ouvrables au Mairie de Menji, dès publication du présent avis.

10. Acquisition du Dossier d'Appel d'Offres
Le Dossier d’Appel d’Offres devra être obtenu au Secrétariat Générale de la commune de Menji, sur présentation d’une quittance de versement de la somme non remboursable de Cinquante mille (50.000) FCFA à la Recette Municipal de Menji.

11. Remise des offres
Chaque soumission rédigée en Français ou en Anglais en sept (07) exemplaires dont un (01) original et six (06) copies marquées compté elles, devra parvenir, au Secrétariat Générale de la Commune de Menji, au plus tard le vendredi, 30th Avril 2026 à 10 heures, heure locale, dans trois (03) enveloppes internes et distinctes identifiant : 
· Enveloppe A : Pièces administratives ;
· Enveloppe B : Offre technique ;
· Enveloppe C : Offre financière.
Ces trois (03) enveloppes seront contenues dans une quatrième qui devra porter impérativement la seule et unique mention suivante :

AVIS D’APPEL D’OFFRES NATIONAL OUVERT (En Procédure d’urgence)
No 7/AONO/ MC/MCITB/2026 DU 07 AVRIL 2026
POUR LA CONSTRUCTION D’UN PONT SUR LA RIVIERE MBINDIA DANS LA COMMUNE  DE MENJI, ARRONDISSEMENT DE FONTEM, DEPARTEMENT DU LEBIALEM 

"A’ ouvrir qu'en séance de dépouillement"
12. Recevabilité des offres
Sous peine de rejet, les autres pièces administratives requises devront être impérativement produites en originaux ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-Préfet…), conformément aux stipulations du Règlement Particulier de l’Appel d’Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépôt des offres ou avoir été établies postérieurement à la date de signature de l’Avis d’Appel d’Offres.

Toute offre non conforme aux prescriptions du présent avis et du Dossier d'Appel d'Offres sera déclarée irrecevable. Notamment l'absence de la caution de soumission délivrée par une banque de premier ordre agréée par le Ministère chargé des Finances ou le non-respect des modèles des pièces du dossier d'appel d'offres, entraînera le rejet de l'offre.

13. Ouverture des plis
L’ouverture des plis se fera en un temps. L'ouverture des pièces administratives et des offres techniques et financières aura lieu le Vendredi, 30th Avril 2026 à 11heures, heure locale parla dans la salle de Conférence au Secrétariat Générale de la Commune de Menji.
Seuls les soumissionnaires peuvent assister à cette séance L’Ouverture ou se faire représenter par une personne de leur choix.

14. Critères d’évaluation

1. Critères éliminatoires
Il s'agit notamment :
· Absence de la caution de soumission 
· Non conforme de document administratif nécessaire après 48heures
· Fausse déclaration ou pièce falsifiée ;
· Note technique inférieure à 70% ;
· Absence d’un prix unitaire quantifié ;
2. Critères essentiels
Les critères relatifs à la qualification des candidats porteront à titre indicatif sur :

	- Présentation General, conformité avec le modèle de soumission ;
	oui/non

	-  Note Méthodologique et proposition des solutions relevant ;
	oui/non

	-  Références du soumissionnaire (expérience dans les travaux similaires pour les trois (03) années précédant) (avec preuves en appui) ;
	oui/non

	-  La disponibilité du matériel et des équipements essentiels ;
	oui/non

	-  Expérience du personnel d’encadrement (au moins Ingénieur des travaux de Génie Civil avec au moins huit (08) années d’expérience).
	oui/non

	-  Délais d’exécution 
	oui/non



15. Attribution
Le marché sera attribué au soumissionnaire dont l’offre, qualifiée techniquement, aura été évaluée la moins-disant après vérifications de ses prix et jugée substantiellement conforme au dossier d’Appel d’Offres. 
NB Un soumissionnaire peut se voir attribuer un ou plusieurs lots

16. Durée de validité des offres
Les soumissionnaires restent engagés par leurs offres pendant une période de quatre-vingt-dix (90) jours, à compter de la date limite fixée pour leur remise.

17. Renseignements complémentaires
Les renseignements complémentaires peuvent être obtenus aux heures ouvrables au Secrétariat General du Mairie de Menji sur le numero 675007166
FAIT A MENJI, LE 7/4/2026  
						
Le Maire
								AUTORITÉ CONTRACTANTE
Copies :

· CA/ARMP;
· DDMINMAP
· Présidents CPM;
· Affichage.
· Chrono/fichiers
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GENERAL RULES OF THE INVITATION TO TENDER

A. General

Article 1: Scope of the tender

1.1 The delegated Contracting Authority as defined in the Special Regulations of the invitation to tender hereby launches an invitation to tender for works described in the Tender File and briefly described in the Special Regulations.
The name, identification number and number of lots which form the subject of the invitation to tender feature in the Special Regulations of the invitation to tender.

1.2 The bidder retained or the preferred bidder must complete the work within the time- limit indicated in the Special Regulations and which runs from the date of notification of the Administrative Order or that indicated in the said Administrative Order.

1.3 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in the Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of professional ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in view of influencing the action of a public official during the award or execution of a contract.

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts to influence the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several bidders (whether the Contracting Authority is aware or not) aimed at artificially maintaining the prices of bids at levels not corresponding to those resulting from competition

iv) “Coercive practices” shall mean any form of harm against persons or their property or threats against them in order to influence their action during the award or execution of a contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is directly or through an intermediary, guilty of corruption or is involved in fraudulent manoeuvres, collusive or coercive practices for the award of this contract. 
3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or production of non-genuine documents in the bid, without prejudice to criminal proceedings that may be brought against him.

Article 4: Candidates allowed to compete

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must be from an eligible country, in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder) must not be in a situation of conflict of interest, subject to disqualification.  bidder shall be judged to be in a situation of conflict of interest if he:

i) Is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which provided consultancy services for the conception, preparation of specifications and other documents used within the scope of contracts awarded for this invitation to tender; or 

ii) Presents more than one bid within the context of invitation to tender, except authorised variants according to article 17, where need be; meanwhile, this does not prevent the participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to compromise the transparency of the procedures of award of public contracts.

         (c) The bidder must not have been excluded from bidding for public contracts.

         	(d)  A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii) not under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, supplies, equipment and authorised services

5.1Building materials, the contractor’s materials, supplies, equipment and services forming the subject of this contract must originate from countries meeting the criteria of origin defined in the Special Regulations of the invitation to tender and all expenditure done within the context of the contract shall be limited to the said building materials, materials, supplies, equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the goods are extracted, cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder

6.1 As an integral part of their bid, bidders must:

(a) Submit a power of attorney making the signatory of the bid bound by the bid; and

        (b)  Provide all information (complete or update information included in their request for pre-qualification which may have changed in the case where the candidates took part in pre-qualification) requested of bidders in the Special Regulations of the invitation to tender, in order to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

 (i)  The production of certified balance sheets and recent turnovers
         (ii)  Access to a line of credit or availability of other financial resources
         (iii) Orders acquired and contracts awarded
(iv)  Pending litigations; and
         (v)  Availability of indispensable equipment.

     6.2   Bids presented by two or more associated undertakings (joint contracting) must satisfy the following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must indicate the information to be furnished by the group and that to be furnished by each member of the group;

(b) The bid and the contract must be signed in a way that is binding on all members of the group;
(c) The nature of the group (joint or several) must be specified in the Special Regulations and justified with the production of a joint venture agreement in due form;
(d) The member of the group designated as the representative will represent all the undertakings vis à vis the Project Owner and Contracting Authority with regard to the execution of the Contract;
(e)  In case of joint co-contracting, the contractors shall share the sums which are paid by the Project Owner into a single account. On the other hand, each undertaking is paid into its own account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with the technical specifications and execution time-limits set in the Special Regulations of the invitation to tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations of the invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his own responsibility, all the information which may be necessary for the preparation of the bid and the execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and the land for the said visit but only on the express condition that the bidder, his employees and agents free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or material damages, costs and fees incurred from this visit.

7.3 The proof of effective visit of site shall be established by an attestation of site visit duly signed by the contractor.

7.4 The contractor may organise a visit of the site of the works during the preparatory meeting to establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation procedure of contractors and specifies the terms of the contract.  Besides the addendum (addenda) published in accordance with article 10 of the General Regulations of the invitation to tender, it includes the following documents:
	Document No. 1. The tender notice;
	Document No. 2. The General Regulations of the invitation to tender;
	Document No. 3. The Special Regulations of the invitation to tender;
	Document No. 4. The Special Administrative Conditions;
	Document No. 5. The Special Technical Conditions;
	Document No. 6. The schedule of unit prices;
	Document No. 7. The bill of quantities and estimates;
	Document No. 8. The sub details of unit prices;
	Document No. 9. Model contract:
Document No. 10. Models documents to be used by bidders; 
a. The execution schedule;
b. Model of forms presenting the equipment, personnel and references;
c. Model bidding letter;
d. Model bid bond;
e. Model final bond;
f. Model of bond of start-off advance;
g. Model of guarantee in replacement of the retention fund;
         Document No. 11. List of first grade banking establishments or financial institutions approved by the Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by the Contracting Authority.
Document No. 12. Drawings

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of the said file. 

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address indicated in the Special Regulations of the invitation to tender and send a copy to the Project Owner. The Contracting Authority replies in writing to any request for clarification received at least fourteen (14) days prior to the deadline for the submission of bids.

 A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of the regulation of public contracts and the chairperson of the Tenders Board.
9.4The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to MINMAP and the body in charge of the regulation of public contracts.

Article 10:  Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of bids and for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of the General Regulations of the invitation to tender and must be communicated in writing or made known by a traceable means to all bidders who bought the Tender File.

10.3 In order to give bidders sufficient time to take account of the addendum in the preparation of their bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C. Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the Contracting Authority shall be written in English or French. Complementary documents and the forms provided by the bidder may be written in another language on condition that a precise translation into either English or French of the passages concerning the bid is included; in which case for reasons of interpretation, the translation shall be authentic.

Article 13: Constituent documents of the bid

 13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the invitation to tender, duly filled and put together in three volumes:

a. Volume 1:  Administrative file
It includes:

i) all documents attesting that the bidder:

· has subscribed to all declarations provided for by the laws and regulations in force;
· paid all taxes, duties, contributions, fees or deductions of whatever nature;
· is not winding up or bankrupt;
· is not the subject of an exclusion order or forfeiture provided for by the law in force; 

           ii)  The bid bond established in accordance with the provisions of article 17 of the General Regulations of the invitation to tender;

           iii) the written confirmation empowering the signatory of the bid to commit the bidder, in accordance with the provisions of article 6(1) the General Regulations of invitation to tender.


b. Volume 2: Technical bid
	
	b.1 Information on qualifications
	
	The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

	b.2Methodology

	The Special Conditions of the invitation to tender specifies the constituent elements of the technical bid of the bidders especially: a methodological statement on an analysis of the works and specifying the organisation and programme which the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the site, where necessary, etc).

	b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating to the contract, namely:

1. The Special Administrative Conditions (SAC);
2. The Special Technical Conditions (STC).
	
	b. 4 Commentaries (optional)
		A commentary on the technical choices of the project and possible proposals.

c. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
1. The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate;
2. The duly filled Unit Price Schedule;
3. The duly filled detailed estimates;
4. The sub-details of prices and/or breakdown of all-in prices;
5. The projected schedule of payments, where need be.

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other possible forms of guarantees.

      13.2    If in accordance with the provisions of the Special Regulations of the invitation to tender, the bidders present bids for several lots of the same invitation to tender, they could indicate rebates offered in case of award of more than one lot.

Article 14:  Bid price 

     14.1    Except otherwise stated in the Tender File, the amount of the contract shall cover all the works described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the price schedule and the detailed bill of quantities and estimates presented by the bidder.

     14.2   The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and estimates.

14.3   Subject to contrary provisions provided for in the Special Regulations and in the Special Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the initial price, as well as the price revision/updating conditions for the said price must be specified. This is with the understanding that any contract of duration less than one (1) year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment

The currency for this tender shall be the CFA franc.

Article 16: Validity of bids
16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations. A bid valid for a shorter period shall be rejected by the Contracting Authority or Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend the validity time-limit.  The request and the responses that will be given shall be in writing (or by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid and shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated by application of the related formula featuring in the request for extension that the Contracting Authority addressed to bidders.
The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the contract or the Administrative Order for start of execution of works by the retained bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes of evaluation of bids.

Article 17: Bid bond

17.1   In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty (30) days beyond the original date set for the validity of bids or any other validity time-limit requested by the Contracting Authority and accepted by the bidder, in accordance with the provisions of article 16 (2) of the General Regulations.

17.3   Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.  The bid bond of associated enterprises must be established in the name of the group submitting the bid and mention each member of the associated grouping.

17.4    The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after publication of the award result.

17.5   The bid bond of the successful bidder shall be released as soon as the latter would have signed the contract and furnished the required final bond.

17.6    The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b)  if the retained bidder:
	i)  fails in his obligation to register the contract in application of article 38 of the General Regulations;

ii) fails in his obligation to furnish the required final bond in application of article 38 of the General Regulations;

iii) Refuses to receive notification of the Administrative Order to commence execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify these deadlines and shall indicate the method retained for the evaluation of the completion deadline proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in addition all the information which the Contracting Authority needs for a complete evaluation of the proposed variant, including the plans, calculations, technical specifications, sub-details of prices and proposed construction methods and all other useful information. If necessary, the Contracting Authority will examine only the technical variants of the bidder whose bid is in compliance with the basic solution and which has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical variants for certain parts of the works, these parts of the works must be described in the technical specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1   Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which may be raised at this stage.

19.3    As much as possible, the bidder is requested to submit any question in a way as to reach the Contracting Authority at least one week before the meeting The Contracting Authority may not reply to questions received too late. In this case, the questions and answers shall be transmitted according to the methods set in article 19(4) below. 

19.4    The minutes of the meeting, including the text of the questions asked and the replies given, including questions prepared after the meeting, shall be forwarded immediately to everyone who bought the Tender File. Any modification of documents of the Tender File listed in article 8 of the General Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by the Contracting Authority by publishing an addendum in accordance with the provisions of article 10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the number required in the General Regulations, bearing “COPY”. In case of discrepancy, the original shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf of the bidder, in accordance with article 6(1a) or 6(2c) of the General Regulations, as the case may be. All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the bid.

20.3 The bid shall bear no modification, suppression or alteration unless such corrections are initialled by the signatory (ies) of the bid.

D.  SUBMISSION OF BIDS

Article 21:  Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall then be placed in another envelope which will equally be sealed but which will not give any indication regarding the identity of the bidder.
	
21.2 The external and internal envelopes:
         a) should be addressed to the Contracting Authority at the address indicated in the Special Regulations;

b) should bear the name and identification number of the project as indicated in the Special Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING SESSION” as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the Contracting Authority return the sealed bid if it is late in accordance with article 23and 24 of the General Regulations. 

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the bids by publishing an addendum in accordance with the provisions of article 10 of the General Regulations.  In this case, all the rights and obligations of the Contracting Authority and bidders previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids
Any bid received by the Contracting Authority beyond the deadline for the submission of bids in accordance with article 22 of the General Regulations shall be declared late and consequently rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of the modification or withdrawal is received by the Contracting Authority prior to the end of the time-limit prescribed for the submission of the bids. The said notification must be signed by an authorised representative in application of article 20(2) of the General Regulations. The modification or the corresponding replacement bid must be attached to the written notification. As the case may be, the envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or “MODIFICATION”.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the General Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a duly signed written notification whose date, post mark being authentic, shall not be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the General Regulations.

E.  Opening of envelopes and evaluation of bids
Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single phases and in the presence of the representatives of bidders who wish to attend at the date, time and address specified in the Special Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of everyone, while the envelope containing the corresponding bid shall be returned to the bidder unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid empowerment of the signatory to request this withdrawal and if this notification is read to the hearing of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the hearing of everyone and the new corresponding bid substituted for the preceding one which will be sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting the replacement and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened and their contents read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be allowed if the corresponding notification contains a valid empowerment of the signatory requesting the modification and read to the hearing of everyone. Only bids which were opened and announced to the hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced as well as the possible modification mentioned, the price offered, including any rebates [in case of opening of financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required and any other details which the Contracting Authority deems useful to be mentioned. Only rebates and variants of bids announced to the hearing of everyone during the opening of bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General Regulations) which were not opened and read to the hearing of everyone during the bid-opening session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A copy of the said minutes to which is attached the attendance sheet is handed over to all the participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to the focal point designated by the body in charge of regulation of public contract an initialled copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister Delegate in charge of Public Contracts with a copy to the body in charge of the regulation of public contracts, the head of structure to which is attached the Tenders Board concerned. 
	
	It must reach within a maximum deadline of three (3) working days after the opening of bids in the form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the petitioner and possibly by the chairperson of the Tenders Board.
	
	The Independent Observer attaches to his report the sheet that was handed to him, including any related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and verification of the qualification of the bidders and the recommendation for the award shall be given to bidders or to any person not concerned with the said procedure as long as the preferred bidder has not been made public, subject to the disqualification of the bid of the bidder and suspension of the authors from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having to do with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires, request any bidder to give clarifications on his bid. This request for clarification and the response thereto are formulated in writing but no change on the amount or content of the bid is sought, offered or authorised, except it is necessary to confirm the correction of calculation errors discovered by the Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board and the Evaluation Sub-committee for questions related to their bids, between the opening of envelopes and the award of the contract.



Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are complete, if the required guarantees are furnished, if the documents were correctly signed and if generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions fixed in the Tender File based on the content without recourse to external elements of proof.

28.3A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions and specifications of the Tender File, without substantial divergence or reservation.  A substantial divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;
ii) which substantially limits, contrary to the Tender File, the rights of the Contracting Authority or his obligations in relation to the contract; 
iii) Whose correction would unjustly affect the competitiveness of the other bidders who presented bids that essentially complied with the Tender File.

28.4Ifabidis essentially not in compliance, it shall be rejected by the competent Tenders Board and shall not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or reservation. Modifications, divergences, variants and other factors which are beyond the requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder

	The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in determining qualification.

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit price by the quantity, the unit price being authentic, the total price shall be corrected, unless the Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which case the total price as presented shall be authentic and the unit price corrected.
(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be considered authentic and the total corrected.
(c) Where there is a difference between the price indicated in letters and in figures, the amount in letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed by the sub-detail of the said price, in which case the amount in figures shall prevail subject to paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance with the error correction procedure above and with confirmation by the bidder, the said amount shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

Not applicable.


Article 32: Evaluation and comparison of financial bids

32.1   Only bids considered as being in compliance, as per the provisions of article 28 of the General Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General Regulations;
b) By excluding projected sums and where necessary provisions for unforeseen occurrences featuring in the bill of quantities and estimates but by adding the amount of works done under State supervision where they are casted in a competitive manner as specified in the Special Regulations.
c) By converting into a single currency, the amount resulting from the rectifications (a) and (b) above, in accordance with the provisions of article 31(2) of the General Regulations;
d) By appropriately adjusting any other modification, divergence or quantifiable reservation on technical or financial basis.
e) By taking into consideration the various execution time-limits proposed by the bidders, if they are authorised by the Special Regulations;
f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the Special Regulations by applying the rebates offered by the bidder for the award of more than one lot, if this invitation to tender is launched simultaneously for several lots.
g)  If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the Technical Specifications, the proposed technical variants, if they are permitted, shall be evaluated on their own merit and independently of the fact that the bidder offered or not a price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the period of execution of the contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may, from the sub-details of prices furnished by the bidder for any element or all the elements of the bill of quantities and estimates, verify if these prices are compatible with the construction methods and proposed calendar. In the case where the justifications presented by the bidder are not satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public Contracts Regulatory Agency.	

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of bids as provided for in the Public Contracts Code.

Article 34: Award 

34.1     The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in compliance with the Tender File and who has the required technical and financial capacities to execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where necessary, proposed rebates

34.2     If, according to article 13(2) of the General Regulations, the invitation to tender comprises several lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded concurrently, by taking into account the rebates offered by the bidders in the case of more than one lot. 

34.3       Any award of contract shall be made to the bidder fulfilling the technical and financial capacities required resulting from the evaluation criteria and presenting the bid evaluated as the lowest. 

Article 35:  The right by the Contracting Authority to declare an invitation to tender unsuccessful or cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders Board, without any claims being entertained.

Article 36: Notification of award of the contract

	Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request addressed to it within a maximum deadline of five (5) days after publication of the award results, the Independent Observer’s report as well as the minutes of the award session of the related contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be destroyed, without any claims for compensation being entertained. Only the copy destined for the body in charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract

38.1    After publication of the results, the draft contract subscribed by the successful bidder is submitted to the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts for prior endorsement.

38.2    The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of reception of the draft contract examined by the competent Tenders Board and subscribed by the successful bidder and where applicable, the endorsement of the Minister in charge of Public Contracts.

38.3    The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39:  Final Bond 

39.1    Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish the Project Owner with a final bond, to guarantee the complete execution of the works. 

39.2    The bond whose rate varies between at 2- 5% of the amount of the contract inclusive of all taxes may be replaced by a guarantee from a banking establishment approved according to the instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3   Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment or first-rate financial institution approved in accordance with the instruments in force.

39.4     Failure to produce the final bond within the prescribed time limit shall likely cause the termination of the contract under the terms laid down in the General Administrative Conditions.
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SPECIAL REGULATIONS OF THE INVITATION TO TENDER
	
	INTRODUCTION

	1
	[bookmark: _Hlk163886105]Definition of Works:  The subject of this tender is OPEN NATIONAL INVITATION TO TENDER (BY EMERGENCY PROCEDURE) for the construction of a bridge over River Mbindia within Menji Municipality, Fontem Sub Division  
Reference of Invitation to tender No 07/ONIT/MC/MCITB/2026OF .......................

	2
	Execution time frame: three (03) months.

	3
	Source of financing: PIB/2026, budget: 

	4
	Origin of materials, equipment and related services should come from the local market and respect the norms applicable in Cameroon.

	5
	EVALUATION GRID

	
	
ENVELOPE A 
VERIFICATION OF ADMINISTRATIVE DOCUMENTS. 
Document should be spiral bound with pages numbered
a)   Declaration of intent to tender stamped (fiscal) (see attached model);
b)   The group agreement, where need be;
c)   The Power of Attorney, where need be;
d)   A certificate of non-bankruptcy established by the Court of first (1st) instance of the place of residence of the bidder dated not more than three (3) months preceding the date of submission of bids;
e)   An attestation of the bidder’s domiciliary bank (Bank Account) issued by a commercial Bank approved by the Ministry in charge of Finance and approved by COBAC;
f)    Original receipt of purchase of the Tender file;
g)   The Bid Bond of 360,000 from CDEC
h)   An attestation of non-exclusion from public contracts delivered by ARMP.
i)   An attestation of site visit with report as per attached model, signed by the bidder;
j) An attestation for bidding purposes for this tender of not more than three (3) 
      months old issued by the National Social Insurance Fund
k)   An attestation of Tax compliance of not more than three (3) months old issued by the Tax Department certifying that the bidder has affected all statutory declarations in issues of taxes for the current financial year;
m)   A valid Taxpayer’s Card;
n)   Current business registration papers in conformity with OHADA laws;
o)    Attestation of localization of the enterprise.
N.B: In case of a group of companies each member of the group must present a complete administrative file with documents f, g, h and j being presented only by the representative of the group.

All bids not containing all the documents listed above or not in conformity with the models shall be simply rejected. 
N.B. - All documents shall be originals if requested or certified photocopies signed by the services that issued them and must be less than three (03) months old.
         - The documents shall be arranged in the order listed above and separated from each order by coloured sheets.


ENVELOPE B: - VOLUME II
TECHNICAL OFFER. (spiral bound with pages numbered)
B.1. - Information on qualification criteria.
a)  declaration by honour of non-abandonment of project
b) Proof of ownership or hiring possibilities and existence of necessary or relevant equipment (Hilux, excavator, mixer, vibrator and tools)
In conformity with the tender, it shall show clearly the means at the disposal of the enterprise to carry out the job (list of equipment and tools (certified copies of title deeds, receipts, etc.).
c)   Personnel documents: shall contain
 List of workers required for the execution of the project
- Works Supervisor: (A civil Engineer, minimum A/L+3 with at least three (03) years of general experiencein road works and at least two (02) as works supervisor.   
- Works site foreman: A Civil engineering technician or equivalent with at least five (05) years general experience in water works and at least one (01) as site foreman.   
(Attach for key personnel: a CV signed and dated, certified copy of certificate(s), and letter of availability). 
d)   Reference in the execution of similar works:
- General references in water works for the last five (5) years.
- Specific experience: References in the execution of similar works (at least three (3) with the costs of the contracts, contacts of the project owners including justification documents. (Copies of the contracts (first and last pages) good delivery voucher signed by the project owner, minutes of reception and/or attestation certifying the good execution of these contracts).
B.2 - Technical Proposals.
Bidders shall study the technical specifications and establish a suitable methodology and work plan for the execution of the works.
It shall show clearly:
· methodology of execution (description),
· Description of organisation of works and work site for the project,
· Description of relevant site installations;
· Organizational chart ("organigram") of the enterprise for the execution of project;
· Sources of materials (location, relevance and conveyance);
· Work schedule (graphical plan of works);
· Securityand safety arrangements on work site;
· Environmental considerations;
· Measures relating to the use of local manpower (recruitment of local pop);
· etc.
· (Date, signature and stamp of the bidder at the end of each document).
· 
B.3 – Proof of acceptance of the contract conditions:
Bidders must sign as proof of acceptance of contract conditions the following documents: 
-   Special Administrative Clauses and Specimen contract – Documents Nos. 4 & 9 (each page should be initialed and last page signed and stamped)
-   Technical specification (each page should be initialed and the last page signed     and stamped).

B.4 – Sub Contracting (if any):
Information on the sub-contractor (equipment, personnel, references, etc.). (Date, signature and stamp of the sub-contractor at the end of each document).

ENVELOPE C: - VOLUME III
FINANCIAL OFFER (spiral bound with pages numbered)
C.1.  The bid letter which shall be as per the attached model Bid letter (Document No. 10, Annexure 1), with a 1500 FCFA fiscal stamp affixed to it, dated and signed;
C.2. The duly filled unit price schedule. (Initialled and stamped on each page, signature on last page);
C.3. The duly filled cost estimates details. (Initialled and stamped on each page, signature on last page);
C.4. The duly filled framework of sub details or breakdown of unit prices. (Initialled and stamped on each page, signature on last page);
C.5. Documents demonstrating financial viability of enterprise (bank Statement, attestation of pre-financing capacity from bank manager, Attestation of solvency) of at least         15 000 000 FCFA.
NB: The documents are to be arranged in the above order and the various parts of the same file must obligatorily be separated by colour dividers both in the original and in the copies in a way as to facilitate examination.   




	10
	Price and Currency of Bid
-   Prices shall be included in taxes and the currency shall be the national currency - 
      Francs CFA
-     The prices of the contract are not revisable.

	11
	Preparation and Submission of Bids
Bidders bidding for many lots shall prepare one administrative file and the respective technical and financial files.
Validity of Bids:
The period of validity of bids is 90 days from the date of submission of bids

	12
	Bid Bond
Bidders shall furnish a bid of 300,000 CFA Francs issued by a Commercial Bank recognized by the Ministry in charge of Finance and recognized by COBAC.

	13
	Execution Period
Bids are called on the basis of a maximum execution period of three (03) months
 - The execution period proposed by the successful bidder shall become the contractual execution period.

	14
	Manner of Submission
The number of copies of the bid shall be seven (7) inclusive of the original.
Address of the Contracting Authority to be used for the submission of Bids: Mayor, MENJI COUNCIL, should bear the following inscription:  
NO 07/ONIT/MC/MCITB/2026 OF 07 APRIL 2026
for the construction of a bridge over River Mbindia  within Menji Municipality, Fontem Subdivision.
.
“To be opened only during the bid-opening session”

	15
	Submission of Bids
Place, date and deadline for submission of Bids:
Bids shall be submitted at the MENJI COUNCIL General Secretariat on or before Friday, 30th April 2026 at 10AM local time.

	16
	Opening of Bids
Place, date and time of opening of Bids
Bids shall be opened in the Conference Hall at the MENJI COUNCIL on 30th April 2026 at 11 am local time.

	17
	Award of the Contract and Final Bond
The contract shall be awarded to the bidder with the lowest financial offer.
The successful bidder must furnish a final bond of two percent (3%) of the contract amount within twenty (20) days of notification of the contract award.



The opening of bids shall take place on the date and place specified in this Tender file:

A. OPENING OF THE ENVELOPES 

THE OPENING OF ENVELOPE A (Administrative documents) shall be in public and the conformity of the documents verified. The administrative documents must be complete, valid and authentic. The bid bond must conform to the format submitted. Only bids with documents that meet these requirements shall have their other envelopes evaluated.

THE OPENING OF ENVELOPE B and C (Technical and Finance Offers) shall be opened in public to determine whether the file is complete with the authenticity of documents checked and whether the documents are signed correctly and placed in good order and presented in conformity to the tender.
	Copies of the Administrative documents, Technical and Financial Offers shall then be handed to the Technical Sub-committee for verification and evaluation. 
The contract shall be awarded to the reasonable lowest bidder that has fulfilled the technical and financial conditions. To arrive at the lowest bidder, careful study must be carried out on the details of prices, unit prices, the bill of quantities and cost estimates presented to make sure that the bidder studied the prices and has not made an arithmetic error to arrive at his final contract amount. Any laxity noticed at the study of prices and arithmetic errors shall lead to the disqualification of the bid.

18 – PROCEDURE OF AWARD OF CONTRACT

18.1 The contract resulting from this tender shall be prepared, awarded and executed according to the rules and procedures defined by the legislation in force for Public Contracts.
18.2 In the case where the enterprise does not fulfill these conditions, his choice shall simply be annulled without further notice.
18.3 Once the contract has been signed by the Contracting Authority, the contractor shall be notified. He has three (03) days to contact the Contract Manager for the beginning of execution of works following installation at site and notification of the Service Order to start.
18.4 A bidder can be rewarded one or more lots.

EVALUATION AND COMPARISON OF OFFERS
1- General Presentation of the offer.
	· Readable ………………………………………………………
· Binding (spiral) …………………………………………………
· Arrangement with respect to the Tender with coloured separators…………
· Numbering (pages numbered) ……………………………….
	Yes / No
Yes / No
Yes / No
Yes / No



2- Methodological note
	· Methodology of execution (description and relevance) ............
· Description of organisation of works and work site for the project.........................................
· Organizational chart ("Organigram") of the enterprise for the execution of project…………
· Work execution schedule (graphical plan of works) ..................
· Security and safety arrangements on work site ……………….
· Environmental considerations ……………………………
· Use of labour-intensive approach (HIMO).................................
· Sources of materials (location, relevance and conveyance to project site) (The bidder shall be judged on his knowledge and relevance of sources of material and how these materials shall reach the site from their various sources (wood for form work and others, sand, gravel, cement, rods, damp proof), and the difficulties identified) 
· Special Administrative Conditions and specimen contract initialed and signed at the end.......
· Technical specification initialed and signed at the end….........
· Attestation of site visit with report…………………….
	Yes / No
Yes / No
Yes / No
Yes / No
Yes / No
Yes / No
Yes / No


Yes / No

Yes / No
Yes / No
Yes / No


3- References of the bidder (attach justifications).
	· Summary table of references in road works (with year, project owner, duration and cost of contracts) ……......................
· Summary table of references as prescribed in the tender file (amount, CA, ETC)
· General reference(s) of the bidder in bridge or road works projects on completed contracts during the last five (5) years.........................................................................
· Number of references (completed projects) greater than or equal to three (03) projects (general) for the last five (5) years

	
Yes / No
Yes / No

Yes / No

Yes / No



4- Financial capacity
	· Bank attestation of a financial capacity, pre-financing or access to credit of min. seven million 15,000,000FCFA................................................................
· Cumulative turnover capital of the company for the last five years greater than or equal to two million (2 000 000) FCFA.....................…….......................
	

Yes / No

Yes / No



5- Support staff for the project
	· Detailed list of the staff appointed for the project …....….…

General Works Supervisor/Director
· A civil Engineer, minimum A/L+3 with at least three (03) years of general experiencein road works .........
· Signed and dated CV with availability certificate ……….
· Two (02) or more similar projects as works supervisor ..........
	Yes / No


Yes / No
Yes / No

Yes / No

	                                          Work Site foreman
· A Senior Civil Engineering Technician or equivalent with at least five (05) years general experience in road works ..............................
· Signed and dated CV with availability certificate ……….….
· Similar projects greater than or equal to three (03) ….………
	
Yes / No
Yes / No
Yes / No



6- Small and heavy equipment (For each piece of equipment, furnish the tender board with proof of ownership or hiring - the title deeds, receipts, etc)
	· 01 hilux 4x4 (Purchase or hiring) …………….
· Small and other assorted tools, equipment or utilities (These are small tools used in road construction or rehabilitation or maintenance like, metallic culvert assembly tools, mini-compactor, masonry, carpentry tools etc.) .............
· Concrete mixer
· Concrete vibrator
· Excavator 
· Title deeds certified ……………………………………………. 
	Yes / No

Yes / No

Yes / No


Yes/No


7- Proposed execution Period
· Execution period less than or equal to that of the tender ……............ Yes / No
									          _________
								TOTAL	/   Points

The number of “YES” points obtained shall be converted to percentage and only bids with a technical mark of over 70% shall go through the financial analysis.
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Chapter I: General

ARTICLE 1:  SUBJECT OF CONTRACT
The subject of this contract shall be for the construction of a bridge over River Mbindia within Menji Municipality, Fontem Subdivision 

ARTICLE 2: CONTRACT AWARD PROCEDURE
This contract shall be awarded after OPEN NATIONAL INVITATION TO TENDER (BY EMERGENCY PROCEDURE) No 07/ONIT/SWR/MC/MCITB/2026 OF 07 APRIL2026 for the construction of a bridge over River Mbindia within Menji Municipality, Fontem Subdivision 
.
ARTICLE 3: DEFINITIONS AND DUTIES 
3.1 General definitions 
a) The delegated Contracting Authority shall be: The Mayor MENJI COUNCIL 
He awards the contract, ensures the preservation of originals of said contract documents and the transmission of copies to the Ministry in charge of Public Contracts and to the body in charge of regulation (Public Contracts Regulatory Agency (ARMP).
b) The Project Owner shall be The Mayor of MENJI COUNCIL. He represents the beneficiary administration of the works.
c) The Contract Manager shall be the Development office -MENJI COUNCIL. In this capacity, the hall ensure the respect of the administrative, technical and financial conditions and contractual deadlines of this contract.	.
d) The Contract Engineer shall be The Divisional Delegate MINTP Lebialem Division, hereinafter referred to as the Engineer. He examines, verifies, testifies and approves the quality and quantity of all works executed in collaboration with the project manager. In this capacity, he shall notify the contractor, the service orders related to the execution of the said project, he is qualified to prescribe all the dispositions that he judges necessary and confirms all the works well done. He works in collaboration with the contract manager and the project manager.
	Any project modification must be submitted by the Engineer through the Contract Manager, to the Contracting Authority, for his approval before its execution by the contractor. The Contract Engineer or project menageries responsible for any modifications carried out without the Contracting Authority’s approval.
e) The Project Manager shall be DDMINDDEVEL. He shall oversee the close follow-up of the execution of the project and shall submit update reports through the Project Engineer to the vote holder
f) The contractor shall be_________________
g) The control brigade shall be that of MINMAP Lebialem. 

3.2 Security
- The authority to incur expenditure shall be the Mayor of MENJI COUNCIL (Authorizing Officer)
-The authority to approve payment shall be the Mayor of MENJI COUNCIL and the Divisional Controller of Finance who shall append their signatures on this jobbing order.
-The official in charge of payment shall be the Municipal Treasury Menji.
-The official competent to furnish information within the context of execution of this contract shall be the control engineer.

ARTICLE 4: LANGUAGE, APPLICABLE LAW AND REGULATION
4.1 The language to be used shall be English or French.
4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within his own organization and in the execution of the contract.
If the laws and regulations in force at the date of signature of this contract are amended after the signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss for either party.

ARTICLE 5: CONSTITUENT DOCUMENTS OF THE CONTRACT 
The constituent contractual documents of this contract are in order of priority: (to be adapted to the nature of the works).
1)  The tender or commitment letter;
2)  The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions (GAC) and the Special Technical Conditions (STC) hereunder;
3)  The Special Administrative Conditions (SAC);
4)  The Special Technical Conditions (STC);
5)  The particular elements necessary for the determination of the contract price, such as, in order of priority: the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown of all-in prices and the sub-details of unit prices;
6)  Plans, calculation notes, trial documents, geotechnical documents.
7)  The General Administrative Conditions applicable public works contracts that went into effect by Order No. 033/CAB/PM of 13 February 2007;
8) The General Technical Condition(s) applicable on the services forming the subject of the contract.

ARTICLE 6: GENERAL INSTRUMENTS IN FORCE
This contract shall be governed by the following general instruments:
· Law No. 96/12 of 05 August 1996 on the management of the environment.
· Texts governed the various professional bodies.
· Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the Public Contract Regulatory Agency;
· Decree No. 2003/651/PM of 16th April 2003 to lay down the procedure for implementing the Tax and customs system applicable to public contracts
· Order No. 03/CAB/PM of 13 February 2007 enforcing the General Administrative clauses applicable to public works, supplies and services contract;
· Law No 2014/015 of December 2010
· Decree No 2014/076 of 8the March 2012 modifying and completing certain dispositions of decree 2001/048 of 23rd February 2001 on the creation, organization and function of tender boards
· Presidential Circular No 001/CAB/PR of 19 June 2012 related to the award and control of the execution of public contracts.
· Presidential decree N0 2018/366 of 20 June 2018 bearing on the public contracts code.
· Order N ° 0271 / MINMAP / CAB of 27/09/2018 establishing and organizing remuneration and payment methods based on the performance of certain actors in the public procurement system.
· Law N ° 2018/011 of July 11, 2018, on transparency and good governance in the management of public finances in Cameroon
· Law N ° 2018/012 of 11 July 2018 on the financial system of the State and other public entities
· Decree No. 2018/4992 / PM of 21 June 2018 laying down the rules governing the process of maturation of public investment projects
· Decree No. 2018/355 of 12 June 2018 laying down the rules applicable to public enterprise contracts, pursuant to Law No. 2017/011 of 12 July 2017 on the general status of public enterprises
· Decree No. 2018/001 / PM of January 5, 2018, establishing a dematerialization platform in the context of public procurement and setting its rules of use
· Law no 2025/012 of 17/12/2025 instituting the 2024 finance law of the republic of Cameroon.
· Circular No 0001877/C/MINFI 0f 17th DEC 2025   on the instruction relating to the execution of the finance law, the monitoring and control of the execution of the budget at the state and other public entities for 2026 fiscal year

ARTICLE 7: COMMUNICATION 
7.1 All notifications and written communication within the framework of this contract shall be sent to the following address:
a) In the case where the contractor is the addressee: beyond the time-limit of 15 days fixed in Article 6 (1) of the GAC to make his domicile known to the Chief of Service and immediately after completion of the works, correspondences shall be validly address to their various Council involved.
b) In the case where the Contracting Authority is the addressee: The Mayor MENJI COUNCIL with copies addressed to the Chief of Service and the Engineer.
7.2 The contractor shall address all written notifications or correspondences to the Contract Engineer with a copy to Contract Manager.

ARTICLE 8: ADMINISTRATIVE (SERVICE) ORDERS 
The various Administrative Orders shall be established and notified as follows:  
8.1 The Administrative Order to start execution of works shall be signed by the Contracting Authority and notified to the contractor by the Project Owner with a copy to the Contracting Authority, the Contract Manager, Contract Engineer, the Paying Body and the Project Manager.
8.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective, the amount and execution time frame shall be signed by Contracting Authority and notified by the Project Owner to the Contractor with a copy to the Contracting Authority, the Contract Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior endorsement of the Paying Body shall possibly be required before the signature of those that have an incidence on the amount. 
8.3 Administrative Orders of a technical nature linked to the normal progress of the work and without financial incidence shall be signed directly by Contract Engineer and notified to the contractor by the Project Manager with a copy to the Contracting Authority and Contract Manager and Project Owner.
8.4 Administrative Orders serving as warnings shall be signed by the Project Owner and notified to the contractor by the Contract Manager with a copy to the Contracting Authority, the Contract Engineer and Project Manager.
8.5 Administrative Orders for suspension or resumption of work as a result of the weather or any other case of Major Impediment shall be signed by the Contracting Authority and notified by his services to the contractor with a copy to the Project Owner, Contract Manager, Contract Engineer and Project Manager. 
8.6 Administrative Orders prescribing works necessary to remedy defects which could appear on structures during the guarantee period and not related to normal usage shall be signed by the Project Owner upon the proposal of the Contract Engineer and notified to the contractor by the Contract Engineer, with copies to the Contracting Authority. 
8.7 The contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative Order received. Having reservations shall not free the enterprise of executing the Administrative Orders received.
8.8 Concerning Administrative Order signed by the Contracting Authority and notified by the Project Owner, the notification must be done within a maximum of 15 days from the date of transmission by the Contracting Authority to the Project Owner. Beyond this deadline, the Contracting Authority shall establish the default of the Project Owner, take over from him and carry out the said notification.

ARTICLE 9: CONTRACTS WITH CONDITIONAL PHASES 
NOT APPLICABLE

ARTICLE 10: CONTRACTOR’S EQUIPMENT AND PERSONNEL 
10.1 Any modification, even partial, made to the technical bid shall only occur after the written approval of the Contract Manager and/or Contract Engineer. In case of modification, the contractor shall have himself replaced by a member of staff of equal competence (qualifications and experiences).
10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of the Engineer or Project Manager within fifteen (15) days following notification of the Administrative Order to start execution. The Project Manager or Engineer has eight (8) days to notify his opinion in writing with a copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered as approved.
10.3 Any unilateral modification on the supervisory staff made in the technical bid prior to and during the works shall be a reason for termination of the contract or the application of penalties as mentioned in Article 38 below.

CHAPTER II: FINANCIAL CONDITIONS

ARTICLE 11 GUARANTEES AND BONDS 

11.1 Final bond
The final bond shall be set at 2%of the amount of the contract, inclusive of all taxes.
It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20) days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of provisional acceptance of the works, following a release issued by the Contracting Authority upon request by the contractor.
	
11.2 Performance bond
The retention fund shall be set at 10 % of the amount of all structural and concrete works, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance

The contractor may be granted a start off advance of 20% of the contract amount (inclusive of taxes) upon request.
The start-off advance shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge of Finance.

ARTICLE 12: AMOUNT OF THE CONTRACT  

The amount of this contract as indicated by the attached [detail or estimates] is_______(in figures)_______(in letters) CFA francs Inclusive of All Taxes; that is: 

i. Amount exclusive of VAT: _________(_______) CFA F
ii. Amount of VAT: __________ (______) CFA F.
iii. Amount of TSR and/or _____________CFA F
iv. Net to be paid= EVAT-TSR and/or AIR

ARTICLE 13: PLACE AND METHOD OF PAYMENT

	The contractor shall be paid by monthly instalments, based on the certification by the Project Manager and Contract Engineer of the various phases of work completed. The Engineer shall transmit after verification the said part payment to the Contract Manager before its liquidation by the project owner.
	All sums due shall be paid to account No._______________________ opened by the contractor at ________________________ bank.

ARTICLE 14: PRICE VARIATION 			
1.1 Prices shall be firm and not subject to any price revision.
a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case of price reductions.
1.1 Price updating modalities (Not applicable)

ARTICLE 15: PRICE REVISION FORMULAE 

NOT APPLICABLE

ARTICLE 16: PRICE UPDATING FORMULAE 

NOT APPLICABLE

ARTICLE 17: WORKS UNDER STATE SUPERVISION 
NOT APPLICABLE

ARTICLE 18: EVALUATION OF WORKS 

	The work done shall be evaluated using the unit price.
ARTICLE 19: EVALUATION OF SUPPLIES 

19.1 NOT APPLICABLE 
19.2 No security shall be requested for payments on account on supplies.


ARTICLE 20: START OFF ADVANCE 

20.1 The Contracting Authority shall grant a start-off advance of 20% of the contract amount (inclusive of taxes) upon request by the contractor. 

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of all taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed by Cameroon law or a first-rate financial institution in accordance with the instruments in force and reimbursed by deduction of the payments on accounts to be paid to the contractor during the execution. The start-off payment shall be reimbursed when the work progress is at 40% and must be complete the moment the work is executed at 80% of the value of the contract or at least one (01) month before the end of the contractual time.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price of the works reaches eighty (80) percent of the contract.

20.4 As the reimbursement advances, the Contracting Authority shall issue the release of the corresponding part of the guarantee upon the express request by the contractor. 

ARTICLE 21: PAYMENT FOR WORKS 
21.1 Establishment of works executed

Before the 30th of each month, the contractor and the Project Manager shall jointly establish a job cost sheet which summarises and fixes the quantities executed and established for each item on the schedule during the month and capable of giving entitlement to payment.

21.2 Monthly detailed account

No later than the fifth (5th) of the month following the month of the works, the contractor shall hand over to the Project Manager, two draft provisional monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing the total amount of the sums to which he may lay claim as a result of the execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance
Only the amount exclusive of VAT shall be paid to the contractor as follows:
· [100-2.2 and/or – (7.5 or 15%)] paid directly into the account of the contractor;
· 2.2 % paid to the public treasury as AIR due by the contractor.
· 7.5% or 15% paid into the public treasury as TSR due by the contractor.
The Project Manager has a maximum time-limit of seven (7) days to forward to the Contract Engineer the detailed accounts he approved such that they are in his possession not later than the twelfth of the month.  
The Engineer shall within a maximum time-limit of fourteen (14) days forward the approved partial invoices to the Contract Manager.
The Contract Manager has a maximum time-limit of fourteen (14) days to sign the detailed accounts and to produce the documents giving entitlement to payment on account and transmit same to the competent accounting officer.

The amount of payment on account shall not exceed the value of the technical execution phases carried out.
Payment on account may be spread over the duration of the execution of the contract according to technical execution phases as defined in the contract.

ARTICLE 22: INTEREST ON OVERDUE PAYMENTS 
Possible interests on overdue payments are paid by statement of sums due in accordance with article 88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

22.1 Where the delay in payment fixed in Article 17 above is attributed to the Contracting Authority or accounting officer, the contractor shall be dully entitled to interest on overdue payments calculated from the day of issue of the payment voucher by the accounting officer.

22.2 The interest rate on overdue payments referred to Article 18 (1) above shall be the intervention rate of the Bank of Central African States (BEAC) in invitation to tender with a surcharge of one (1) point.

22.3 The amount of the interest on overdue payments shall be calculated according to the formula: 
I = M x (n/360) x (i)
Where: M = Amount, all taxes inclusive, due the contractor
	n= Number of calendar days of delay
	i= The BEAC intervention rate concerning invitation to tender with a surcharge of one (1) point.
22.4 Interest of overdue payments shall not be applied on amounts already including compensations for delayed payments.
22.5 Interest on overdue payments shall be liable to taxes.

ARTICLE 23: PENALTIES 
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:
a) One two thousandth (1/2000th) of the initial contract amount all taxes inclusive per calendar day of delay from the first to the 30th day beyond the contractual time-limit;
b) One thousandth (1/1000th) of the initial amount of the contract inclusive of all taxes per calendar day beyond the 30th day.
23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract inclusive of all taxes.
B. Specific penalties [amount to be indicated]
23.3 Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the following special penalties for the non-observation of the provisions of the contract, especially:
· Late submission of final bond
· Late submission of insurances 
· Late submission of the draft execution schedule if the lateness is caused by the contractor

ARTICLE 24: PAYMENT IN CASE OF A GROUP OF ENTERPRISES 
In the case of a group of enterprises, indicate the method of payment of co- and sub-contractors, where need be.
1. Indicate the method of payment of sub-contractors, where need be.

ARTICLE 25: FINAL DETAILED ACCOUNT 
25.1 After completion of the works and within a maximum time-limit of 30 days after the date of provisional acceptance, the contractor shall establish, based on joint reports, the draft final detailed account of works executed and which detailed account summarises the total sums to which the contractor may be entitled as a result of the execution of the whole contract.

The Contract Manager and the Contract Engineer have fourteen (14) days to notify the corrected and approved draft to the Project Manager.

The contractor has a maximum time limit of seven (7) days to return the signed final detailed account

25.2 The project owner/Contract Manager has thirty (30) days to forward the corrected and approved invoice to the competent accounting officer.

ARTICLE 26: GENERAL AND FINAL DETAILED ACCOUNT 
At the end of the guarantee period which results in the final acceptance of the works, the Contract Engineer shall within a maximum time limit of 1 month draw up the general and final detailed accounts of the contract which should be signed jointly by the contractor and the project owner and forward to the contractor after final acceptance. This detailed account includes:
· the final detailed account, 
· the balance
· the summary of monthly payments on account.
The signing of the general and final detailed account without reservation by the contractor definitely binds the two parties, puts an end to the contract, except with regard to interest on overdue payments.

The contractor shall have a maximum time limit of 1 month to return the signed final detailed account.

ARTICLE 27: TAX AND CUSTOMS REGULATIONS 
Decree No. 2003/651 of 16 April 2003 to lay down the conditions for implementing the tax regulations and customs procedures applicable to public contracts. The taxes applicable to this contract include notably:
· Taxes and dues relating to industrial and commercial projects, including the IAR which is a deduction on company taxes;
· Registration dues in accordance with the tax code;
· Dues and taxes attached to the execution of services provided for in the jobbing order;
· Duties and taxes of entry in to Cameroonian territory (customs duties, VAT, computer tax);
· Commercial taxes and dues;
· Dues and taxes relating to the execution of building materials and water.
These elements must be included in the costs which the enterprise inputs on its running costs and constitute one of the elements of the sub-details of prices exclusive of taxes.
All prices inclusive taxes mean VAT included.  

ARTICLE 28: STAMP DUTY AND REGISTRATION OF CONTRACTS  

28.1 Seven (7) original copies of the present contract shall be stamped and registered at the expense of the contractor, in accordance with the applicable regulations.

28.2 Registration shall hence forth be done at the relevant taxation center of the taxpayer, with the exception of government orders whose registration falls under the competence of the special registration


			


CHAPTER III: EXECUTION OF WORKS

ARTICLE 29: NATURE OF THE WORKS 
The nature of work shall be described in the special technical clauses and bill of quantities.

ARTICLE 30: ROLE AND RESPONSIBILITIES OF THE CONTRACTING AUTHORITY 
The Contracting Authority shall make the site available for the works without interruption. The Contracting Authority shall authorize the contractor to install a site of the work and allocate any necessary installation for the use of the contractor.

The Contracting Authority shall within 20 days of notification to commence works provide the contractor with necessary plans and document relating to the works.

The Contracting Authority shall be bound to furnish the contractor with information necessary for the execution of his mission and to guarantee, at the cost of the contractor, access to sites of projects.

The Contracting Authority shall ensure the contractor of protection against threats, insults, violence, assault and battery, slander or defamation of which he could be victim by reason of or during the exercise of his mission.

ARTICLE 31: EXECUTION TIME-LIMIT OF THE CONTRACT 
31.1 The time-limit for the execution of the works forming the subject of this contract shall be: three (03) months

31.2   This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works.

ARTICLE 32: ROLE AND RESPONSIBILITIES OF THE CONTRACTOR 
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer in three (03) copies at the beginning of each major stage of works.
The contractor shall be responsible for the works for which he has been chosen. To this effect, his mission shall be to ensure its execution under the supervision of the Project Manager and/or the Engineer in conformity with the regulation and standards in force and in respect to the work schedule. The contractor shall also be expected to carry out all the necessary calculations, chose and buy all machines, adequate materials etc. required for the work and engage suitable workers.
The contractor confirms that he has verified the volume of work to be executed and that he is reputed to have taken perfect cognizance of the scope of the works and the necessarily for prompt action to request irrespective of whether he has to use his own equipment or hire equipment to execute the work. To this end, he cannot use any omission or under estimation of the works to make any claims of any nature whatsoever.
Removal of equipment, materials, installations and work site waste shall be carried out by the contractor before reception, failing which the Contracting Authority shall automatically proceed with it soon after the expiry date, at the contractor’s expense. 

ARTICLE 33: PROVISION OF DOCUMENTS AND SITE 
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract Manager or Contracting Authority.

The Contracting Authority shall make available the site and access ways to the contractor at the appropriate time as the works progress.

ARTICLE 34: INSURANCE OF STRUCTURES AND CIVIL LIABILITIES 
The contractor shall take out a third-party risk insurance concerning persons, property, or liabilities from an insurance company governed by the “CIMA” insurance code.
This Insurance will be submitted to the Contracting Authority for approval and will have to cover the total period of execution.

No payment, except for the start-off payment will be made without the presentation of the insurance certificate.

ARTICLE 35: DOCUMENTSTO BE FURNISHED BY THE CONTRACTOR 
35.1 Programme of works and Quality Assurance Plan
a) Within a minimum deadline of thirty (30) days from the date of notification of the Administrative Order to commence execution, the contractor shall submit in [six (6)] copies for the approval of Contract Manager after the endorsement of the Project Manager and Contract Engineer the execution programme of the works, his work schedule, his draft Quality Assurance Plan and the Environment Management Plan.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of acceptance with:
v. Either the indication “GOOD FOR EXECUTION”;
vi. Or the indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager then has a deadline of five (5) days to give his approval or possibly make comments.   Delay in approving the draft execution schedule shall affect the execution deadline.

The approval given by the Contract Manager, contract Engineer and the Project Manager does not in any way release the contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The updated and approved schedule will become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant modifications may only be made on the contractual programme upon receiving the approval of the Project Manager and then the Contracting Authority. After approval of the execution schedule by the Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority without staying its execution. However, if important modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of reception.  

b) The Environment Management Plan should bring out notably the choice technical conditions of the site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites.

c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the personnel he intends to employ.

d) The approval granted by the Contracting Authority shall in no way diminishes the responsibility of the contractor with regard to the harmful consequences which their implementation may cause both towards third parties and the respect of clauses of the contract.

35.2 Execution Plan
a)  The execution plan documents (calculations and drawings) necessary for the realisation of all the parts of the structure must be submitted for the endorsement of the Project Manager and the Contract Engineer at most one month prior to the date provided for the commencement of execution of the corresponding part of the structure.

b) The Project Manager has a deadline of [eight (8) days] to examine and make known his observations. The contractor then has a deadline of [eight (8) days] to present a new file including the said observations.

35.3 In case of the non-observance of the approval deadlines of the above documents by the Administration, these documents shall be deemed to have been approved. 


ARTICLE 36: ORGANISATION AND SAFETY ON SITE 
36.1 Signboards at the work site must be placed within a maximum deadline of one (1) month after the notification of the service order to commence work.
36.2 The contractor shall respect all standards of safety measures during the execution, shall clear the site upon completion of the works.

ARTICLE 37: SETTING OUT OF STRUCTURES
The Engineer and Project Manager shall make himself available to the contractor for the setting out of the structures within a maximum time limit of fifteen (15) days following the date of notification of the Administrative Order to commence work and also specify the basic points and levels of the project and update the location of works to be executed.

ARTICLE 38: SUB-CONTRACTING 
This contract may give rise to sub-contracts or subsidiary orders with a maximum accord of 30% of the initial contract amount.
However, any recourse to sub-contractors or placing of subsidiary orders shall be subject to the prior authorization of the Contracting Authority.  Notwithstanding the recourse to sub-contracting or placing of subsidiary orders, the contracting partner shall be responsible for the execution of all the obligation of the said contract.

ARTICLE 39: SITE LABORATORY AND TRIALS 
39.1 The contractor shall be bound to execute all the trials, relevant geotechnical studies and controls necessary for the proper execution of the structures as defined in the contract. The inherent costs of these trials shall be borne by the contractor.

39.2 If the project Manager prescribes trials or controls of the same nature for the structures, after the prior approval of the Contract Manager, their costs shall be borne by the contractor if the trials/tests reveal that the quality of the work or materials is not in conformity with the requirements of the contract. In the contrary case, they shall be borne by the Contracting Authority.

ARTICLE 40: SITE LOGBOOK 
40.1 The Site logbook (work site journal) must be systematically jointly signed by the Project Manager or Engineer, where need be and the contractor’s representative during site meetings and at each site visit.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should be removed. The erased or cancelled parts must be mentioned on the margin for validation.

ARTICLE 41: USE OF EXPLOSIVES 

NOT APPLICABLE

CHAPTER IV : ACCEPTANCE

ARTICLE 42 : PROVISIONAL ACCEPTANCE 
42.1 Before the provisional acceptance, the contractor shall request in writing to the Contract Manager or Project owner and suggesting the date, with a copy to the Contracting Authority, the Project owner, the Engineer and Paying Body for the organisation of a technical visit prior to the provisional acceptance.
The preliminary operations to acceptance shall notably be:
· recognition of the executed works
· trials or tests and checks
· the possible establishment of non-execution of the services provided in the contract, imperfections or bad workmanship
· Reports relating to the completion of the works and possible folding up of the site installations.

42.2 The Acceptance Commission shall comprise the following members indicatively:
i. The Mayor of MENJI COUNCIL (Authorising officer/Contracting Authority)		Chairman
ii. The Divisional Delegate of MINTP (Contract Engineer)                                                        Secretary
iii. The Divisional Delegate Public contracts Lebialem or his Representative 		             Observer 
iv. The Divisional Delegate of MINDDEVEL or his Representative 		                           Member 
v. The council Development officer – MENJI COUNCIL (Contract Manager)	              Member
vi. The Contractor										 Member
vii. Stores Accountant									 Member

The acceptance will be done at the project site and in the presence of the Contractor.
The contractor shall be bound to inform the Contract Manager in writing not later than fifteen (15) days before the expiry of the contractual time-limit of the execution of works or the projected date of completion of the works, the date on which he hopes that the structure will be accepted.

The contractor shall be convened to the acceptance by mail at least [3 days] prior to the acceptance. He is bound to attend (or be represented).

He takes part in the acceptance as an observer. His absence is equivalent to acceptance without reservation of the conclusion of the Acceptance Commission.

The acceptance commission will verify the quality and the conformity of execution of works, as per the terms of the contract and will decide whether or not the job can be received.

After the visit of the site, the Commission shall examine the minutes of the preliminary operations to the acceptance and shall proceed to provisional acceptance of the works if there is need.

The visit for provisional acceptance shall be the subject of minutes of provisional acceptance signed on the spot by all the members of the Commission.

The minutes of the provisional acceptance report shall specify or set the date of completion of the works.

42.3 The guarantee period commences from the date of provisional acceptance of works.
ARTICLE 43: DOCUMENTS TO BE FURNISHED AFTER EXECUTION 
43.1 At the completion of the works and 30 days after provisional acceptance, the contractor shall submit five (05) copies of the post-construction record file (as-built plans, drawings and other documents relevant to the maintenance of the works) in conformity with the final execution of the structures, including one reproducible copy. He shall also submit proof of origin of materials used. All these should be submitted before the last payment on account.
43.2 A penalty of 30% of the guarantee retention shall be retained in the event where the contractor fails to comply with 43.1 above.

ARTICLE 44: GUARANTEE PERIOD
The guarantee period shall be one (1) year to run from the date of the provisional acceptance of the works.

ARTICLE 45: FINAL ACCEPTANCE 
45.1 Upon expiry of the guarantee period and subject to the execution by the contractor of all the obligations binding on him by virtue of the contract, a final detailed account shall be established according to the modalities provided in articles 25 and 26 above.
45.2 Final acceptance shall take place within a maximum deadline of thirty (30) days from the date of expiry of the guarantee.
45.3 The Project Manager shall not be member of the commission.
45.4 The procedure for final acceptance shall be the same as for provisional acceptance, except MINMAP who becomes a member.

Chapter V: MISCELLANEOUS PROVISIONS

ARTICLE 46: TERMINATION OF THE CONTRACT 

The contract may be terminated as provided for in Part III Paragraph 2 of Decree No. 2018/366 of 20 June 2018 instituting the Public Contracts Code and equally under the conditions laid down in Articles 74, 75 and 76 of the GAC especially in case of:
· Delay of more than fifteen (15) days in the execution of a Service Order or unjustified stoppage of more than seven (07) calendar days;
· Delay in work resulting in penalties of more than 10% of the amount of the works;
· Refusal to repeat poorly executed works;
· non-registration of the contract within the required time-limits;
· unilateral modification to provisions of the tender file relating to materials and supervisory staff; 
· replacement of more than 50% of personnel;
· Non-payment of insurance charges
· Persistent on payment for services.

ARTICLE 47: CASE OF MAJOR IMPEDIMENT.

If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted are:
· Rainfall: 200 millimetres in 24 hours;
· Wind: 40 metres per second;
· Flood: decennial flood frequency.
In the event of circumstances beyond his control hindering the progress of the works, the contractor shall only be relieved of his responsibilities if he notifies the Administration in writing of his intention to invoke these circumstances of force majeure within fifteen (15) days of the occurrence of the event.  However, the Administration still reserves the right to appreciate the circumstances of the force majeure.

ARTICLE 48: DISAGREEMENTS AND DISPUTES.
Disagreements and disputes resulting from the execution of this contract shall be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent Cameroonian jurisdiction (competent court in the South West Region of the Republic of Cameroon).

ARTICLE 49: PRODUCTION AND DISSEMINATION OF THIS CONTRACT
Seven (7) copies of this contract shall be produced at the cost of the contractor and furnished to the Contract Engineer, Contract Manger and delegated contracting authority, ARMP and MINMAP after registration.


ARTICLE 50 AND LAST: ENTRY INTO FORCE OF THE CONTRACT
This contract shall be regarded as finally concluded only after its signature by the Contracting Authority. It shall enter into force as soon as it is notified to the contractor by the delegated Contracting Authority.
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TECHNICAL SPECIFICATIONS

Purpose of these Special Technical Conditions 
These Special Technical Conditions concern the construction of a bridge over River Mbindia within Menji Municipality, Fontem Subdivision, Lebialem Division.
These special technical conditions are established with reference to the General Technical Conditions (GTC)  
 
1) TM001 - Site installation 
Description of works   
These works consist of the mobilization of materials and personnel, the realization of geotechnical and technical studies for the project as well as the performance program and final report, the construction of a hut for site meeting, Etc…  
 
2) Project information sign post 
Description of works   
This consist of fabricating information boards in wood, the supply to the sites at the extremes of the various roads so as to furnish the populations with all information concerning the project. The boards will carry the following information: 
	 
Project  
	No.07JO. /AC/MCTB/2026 of 07 APRIL 2026 FOR THE CONSTRUCTION OF A BRIDGE OVER RIVER MBINDIA  WITHIN MENJI MUNICIPALITY, FONTEM SUBDIVISION, LEBIALEM DIVISION.

	Project Owner  /Contracting Authority 
	Mayor MENJI Council 

	Funding body 
	PIB/MINDDEVEL/2026 

	Chief of service  
	Council DEVELOPMENT OFFICER

	Contract Engineer/ Project Manager 
	DD/MINTP-Lebialem 

	Contractor 
	To precise 

	Duration of the contract 
	Three (03) months 


 
3) TM002 - Mobilization and folding up of equipment 
Description of works   
This task consists of the mobilization of equipment to the site through a loader and at the end of the works the folding up of the equipment by same means and the realization of all the works necessary to re-establish the lieu to their initial state. 
 
4) TM101 - BUSH CUTTING  
Description of works   
These works consist of removing vegetation and cleaning the edges of the road as well as on its immediate surroundings, felling trees and/ or trimming tree branches obstructing visibility, etc.    
Mode of execution of works 
This consists of clearing all vegetation at a width of two meters form the outer edge of the gutter and scraping and discarding vegetative soil from the road surface. These are labour intensive works carried out by groups of workers recruited from the community and equipped with the necessary tools to carry out the job. 
 
5) TM108 - Fill with good laterite from borrow pit including disposing of spoil, moulding of the carriage way, cleaning and creation of ditches and offshoots (width of the road will be 5m) Description of works   
 This involves realization of the technical bloc and the linking to the existing carriage way (road)  
These works shall be executed mechanically and manually with material extracted from a borrow pit approved by the project manager. The soil used for the fill shall present the following characteristics: 
• CBR at 95% of OPM after four days of immersion        40 
	• 
	Maximum dry density at 95% OPM (T/M3) 
	 
	 1,8 

	• 
	Plasticity index (IP)  	 	 
	 
	 
	 25 

	• 
	Percentage of fine grains<0.08mm 
	 
	 
	F 5F30 

	• 
	Module of plasticity 	 	 
	 
	 
	F.IP <500 

	• 
	Linear inflation 	 	 	 
	 
	 
	%<1 

	• 
	Maximum diameter of grains 	 
	 
	 
	mm 40 

	• 
	% passing through a sieve of 10mm 
	 
	 
	<10 	35 – 90 

	• 
	% passing through a sieve of 5mm 
	 
	 
	<5 	20 – 60 

	• 
	Residue at a sieve of 2mm 	 
	 
	 
	>2 	10 – 40 


The selected material from the borrow pit shall be laid on a trench and plat form previously shaped and compacted at a dry density of at least 90% OPM. The material shall be laid in horizontal layers of 20cm thick and having a water content equal to that of OPM before compaction (±2%). 
The fill is compacted methodically up to 95% of the dry density of OPM. The rate of compaction shall be verified in -situ with a membrane densitometer at every 1000m2. A sample compaction test shall be carried out to determine of passes necessary to obtain the required compaction rate. 
 
6) TM111 - Simple grading including enlargement of the existing carriage of 4m to 5m and excluding the creation of ditches and offshoots Description of works  
This consists of simple mechanized grading of the wearing course or platform without scarification or compaction, total removal of vegetation on the road surface. It includes the removal of all material slowing or blocking the smooth flow of water from the road surface to the gutters like soil deposits, stones, sand, rocky blocs, vegetable debris etc. 
7) 	 Mode of execution of works 
These works consist of the scrapping of the shoulders of the road 1.5m each which is elevated relative to the carriage which and is reduced to a foot track and the levelling of the undulated shoulders,  
This task comprises notably the simple mechanized grading of the wearing course to give a camber of 2%. These works include following: 
· off rooting of every vegetation existing on the shoulders in question.; 
· removal of all roofs and stumps eventually; 
· scraping of the existing shoulder to give it a platform so as to later on give by grading the carriage way the applicable typical transversal slope; 
· the removal of materials resulting from the scraping no matter their thickness so as give the existing carriage and the shoulder same level. 
· freeing of the shoulder of all obstacles; 
· evacuation of all vegetable soil, the materials resulting from these works to a dump area as will be indicated by the project manager no matter the distance of transport; 
· Moulding and compaction of the platform (TM110) 
All contingencies related to the respect of environmental prescriptions; 
· And all other contingencies. 
  	 
8) TM114a – Mechanical or manual creation of earth ditches and offshoots 
Description of works: 
This involves the creation of earth ditches mechanically or manually where need arises. This shall be manually in rocky zones and mechanically elsewhere. 
 
Mode of execution of works 
The creation shall be done with a grader or manually to restore the original characteristics of the ditch (a V gutter of 100cm wide and 50-60cm deep). The unwanted material removed shall be discarded away from the road surface. 
Manual creation shall be carried out by teams of personnel recruited from the community and equipped with the necessary tools (jumpers, spades, wheelbarrows, cutlasses etc). The personnel shall also be equipped with personal protective material (boots, helmets, etc) to safeguard their health). 
 
9) TM308a - Supply and putting in place of reinforced concrete ring culvert Ø800mm including the support in RC 
 Description of works   
 This consists of the supply and putting in place of RC ring culverts This task comprises notably the: 
· supply and the transport of metallic ring culvert elements, accessories and necessary tools for their assembly to the site; 
· setting out of the culvert passage; 
· putting in place eventually of a temporary passage; 
· excavation of the trench for the culvert, upstream and downstream if will enable the free flow of runoff into and out of the culvert on all type of terrain and the evacuation of the products issued from the excavation to a place indicated by the project manager; 
· shaping and sloping the bed of the culvert  
· evacuation of the spoil   
· assembling of these elements in a zigzag manner according to the prescribed lengths per passage; 
· application of anti-rust to the culvert elements before assemble;  
· realization of the technical bloc (supply and putting in place of laterite of good quality) with culvert cover equal to Ø/2 + 10 cm at least, (Ø diameter of the culvert),  
· execution of all contingencies related to the putting in place of the culvert and to all measures to be taken to prevent differential settlement of the culvert passage; 
· opening of the trench upstream and downstream as long as possible for a free flow of water; 
· execution of all contingencies related to traffic flow and to the respect of environmental prescriptions; 
· linking of the technical bloc to the existing road with laterite with slopes less than 4%; 
· And all other contingencies. 

Mode of execution of works 
The works shall be done manually for the excavation, the disposal of spoil, compaction of the base of the culvert as well as the fill around the assembled culvert will be done in layers of 20cm thick (compacted).  
The unwanted material removed shall be discarded away from the road surface. 
No insertion of the culvert into a trench dimensioned for the size of the assembled ring so as to avoid fill and compaction will be accepted 
 
10) TM409 – Abutment (culée) in stone masonry  
 Description of works   
These works consist of the construction of bridge abutment in stone masonry as per the plans annexed to this performance program. This task comprises notably the: 
· supply including the transport to the site of materials (stones, cement, sand, gravel etc) and the necessary tools for the works; 
· setting out of the of the abutments;                                                                                            
· excavation no matter the nature of the terrain and the evacuation of the spoil issued no matter the distance of transport; 
· fabrication of mortar dosed at 400 kg of cement per cubic meter and the shaping of the stones and the elevation including the 'humidification of the stones, and the bonding and pointing of the stones;                                                                                                                
· backfilling, the compaction and all drainage in the river bed under the bridge upstream and downstream; 
· execution of all contingencies related to traffic flow and to the respect of environmental prescriptions; 
 And all other contingencies. 
 
Mode of execution of works 
The creation shall be done exclusively manually (excavation, shaping of stones, humidification, elevation, bonding, pointing, backfilling and the disposal of spoil) Dimensions of tge abutment. Comply with plans annexed 
 
11) TM410 & TM601 – Construction of wooden structures: Bridge deck and rain gates 
This consists of the supply and putting in place of bridge decks and rain gates using IBEAM 200 for the standing poles with three standing poles providing space for light vehicles the width of which will be specified by the Contract Engineer and on the execution plans. A horizontal pipe will be anchored to one of the extreme standing I-BEAM to form a pivot such that the pipe can be locked on the central I-BEAM. Therefore, provision will be made at the central beam for the locking and opening of the gate. 
 
12) TM602 -Provision for relocation of utilities (water supply network pipes) 
This consists of identifying the positions of pipes along the road alongside the village water management committee chair or his duly mandated representative and causing this committee through his chair to free at the pipes or any other accessories from the right of way of the road for works to be executed. The chairperson will jointly with the contractor, the Contract Engineer evaluate the works to be executed and materials plus labour will be provided by the contractor for the works that will be realised by the water committee against justifications. These expenses will be majorated by the indirect charges of the enterprise for her payment.  
 
13) 	SAFETY AND ENVIRONMENTAL PROTECTION 
Safety measures shall be put in place to safeguard the health of the workers. They shall be equipped with personal protective equipment like helmets, boots, gloves, goggles, rain coats etc. a first aid box shall be provided on the site to render first aid services in case of any accident. Before the start of each task, workers shall be reminded of the potential hazards associated to that task and the safety measures to be taken to avoid possible accidents. Working points shall be well signalized to road users using sign boards placed at adequate positions that can be visible to everybody. 
Every area from which soil is to be extracted shall be covered with vegetative soil at the end of the job to facilitate the growth of vegetation and to avoid erosion. 
 





. 				
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SCHEDULE OF UNIT PRICES

















	SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF A BRIDGE

	
	DESIGNATION
	Unit
	
	U.P in figure
	U P IN Words

	100
	
	
	
	
	

	101
	
	
	
	
	

	102
	
	
	
	
	

	103
	
	
	
	
	

	Sub Total 100
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BILL OF QUANTITIES AND COST ESTIMATES


















	BILL OF QUANTITIES /COST ESTIMATE FOR THE CONSTRUCTION OF A BRIDGE 
(XXXm long by 5.40m width) 

	No.
	DESIGNATION DES TRAVAUX
	UNIT
	QTY
	U.P
	TOTAL

	LOT 000: SITE INSTALLATION
	
	
	
	

	TM001
	Site installation and studies
	Is
	1.00
	
	

	TM002
	mobilization and folding
	Is
	1.00
	
	

	
	Subtotal Lot 000
	
	
	
	

	LOT 100: PRILIMINARY WORKS AND ACCESS
	
	
	
	

	TM 101
	Clearing of Vegetation
	M2
	50.00
	
	

	TM 102
	Tree felling
	U
	1.00
	
	

	
	Subtotal Lot 100
	
	
	
	

	LOT 300: DRAINAGE
	
	
	
	

	TM 302
	Weep holes
	U
	20.00
	
	

	
	Subtotal Lot 300
	
	
	
	

	LOT 400: Foundations-Embankment-Piles-Beams-Deck Wingwall
	
	
	
	

	TM401
	Ordinary excavation or opening of the river bed
	m3
	34.28
	
	

	TM402
	Backfill of excavation
	m3
	13.33
	
	

	TM403
	Draining materials behind embankment
	M3
	7.89
	
	

	TM404
	Backfill adjacent to embankment
	rn3
	31.56
	
	

	TM405
	Demolition of existing wooden structures
	ml
	4.00
	
	

	TM406
	Blinding concrete badged at 150Kg/m3
	m3
	4.90
	
	

	TM407
	Reinforced concrete badged at 350Kg/m3 for embankment wall and footing
	m3
	20.09
	
	

	TM408
	Masonry/Reinforced concrete badged at 350Kg/m3 for wing wall
	m3
	10.43
	
	

	TM409
	Reinforced concrete badged at 400Kg/m3 for deck
	m3
	5.04
	
	

	TM410
	Scaffolding
	Is
	1.00
	
	

	TM411
	Drainage Nozzles
	u
	10.00
	
	

	
	Subtotal Lot 400
	
	
	
	

	LOT 500: SIGNALISATION AND SECURITY EQUIPMENT
	
	
	
	

	TM501 
	Guard rail
	ml
	
	8.00
	

	
	Subtotal Lot 500
	
	
	
	

	LOT 600: Miscellaneous
	
	
	
	

	TM601
	Anti-corrosive paint
	m2
	3.00
	
	

	TM602
	Oil paint
	m2
	6.81
	
	

	Subtotal Lot 600
	
	
	
	

	LOT 700: Traffic
	
	
	
	

	TM701
	Deviation and traffic maintenance
	ft
	1
	
	

	
	TOTAL WITHOUT TAXES
	
	
	
	

	
	VAT 19.25%
	
	
	
	

	
	AIR 5.5% or 2.2%
	
	
	
	

	
	TTC
	
	
	
	

	
	NET PAYABLE
	
	
	
	


	

	










DOCUMENT N° 08


SUB DETAIL OF PRICES


MODEL UNIT PRICE BREAKDOWN
Note relating to the presentation of the sub-detail of prices and taxes
1, A sub-detail presents all the stages involved in the establishment of a sales price. It is also an important element for the evaluation of the quality of the price proposed by a bidder.
It is not necessary to impose a model of presentation on all bidders, taking into account the great diversity of software for the determination of sub-details of prices. On the other hand, they must include the following elements;
a. Detail of the sales coefficient according to the model presented after this note; 
b- Cost in dry price of the materials provided for the site;
c.	Cost in dry price of the supplies necessary for the site;
d.	Cost of local and expatriate labour;
e.	For each price on the Schedule of prices, a form resulting from points a, b, c and d
above indicating the outputs leading to the unit prices;
f.	The precise sub-detail of lump sums for the installation of the site camp, the carting
in and out of equipment, laboratory and its equipment, development of a quarry
(where need be), etc:
g.	The precise sub-detail of lump sums for the building, maintenance of premises and
supply of means put at the disposal of the Delegated Contracting Authority;
h. The sub-detail of dues and taxes. 
2- Presentation framework of the sales coefficient, also called the coefficient of over-heads.
A. Overheads of the site Studies  
                                         ----                               ---- 
                                        Total	C1
B. Overheads of the head office
· Head office overheads            ------
· Financial overheads                ------
· Risks and profits	      ------
                                                          _______
Total	C2
Sales coefficient K = 100/ (100-C) with C=C1+C2
3. The Delegated Contracting Authority may propose a framework of sub-detail of unit prices including the elements mentioned in point 1 above.


	[bookmark: RANGE!A1:E39]SUB DETAILED PRICE SCHEDULE

	Description of activity

	N° Price
	Daily output
	Total quantity
	Unit
	Duration activity (d)

	
	
	
	
	

	A –   Labour
	CATEGORY
	Daily wages
	Days counted
	Amount

	
	
	
	
	

	
	 
	 
	 
	

	
	Total A
	

	B – Equipment   & machines
	TYPE
	Daily rate
	Days billed
	Amount

	
	
	
	
	

	
	
	
	
	

	
	Total B
	

	C - Materials & miscellaneous
	TYPE
	Unit Price
	Consumption
	Amount

	
	
	
	
	

	
	
	
	
	

	
	Total C

	

	D
	TOTAL DIRECT COSTS
	A+B+C
	

	E 
	General costs
	D x 10%
	

	F
	General office costs
	D x 8%
	

	G
	COSTS OF PRODUCTION
	D+E+F
	

	H
	Risks + profits
	G x 12%
	

	P
	TOTAL PRODUCTION COST EXCLUDING TAXES
	G+H
	

	V
	Unit sale price excluding taxes
	P/Qty
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MODEL CONTRACT











							REPUBLIQUE DU CAMEROUN
Paix – Travail - Patrie
---------
---------

REPUBLIC OF CAMEROON
Peace – Work - Fatherland
---------
---------


					
			





Jobbing order   NO …./JO/…………….  OF …………………..
Awarded after OPEN NATIONAL INVITATION TO TENDER NO……/ONIT/………………. OF 
FOR THE ……………………………….

Delegated Project Owner: The Mayor of MENJI COUNCIL 


HOLDER			: [indicate name and full address of holder]

P.O. Box_________,Tel:_________Fax: ____________

Business Registry No .___________at
Taxpayer’s No._____________


SUBJECT                   : Execution of ______________works;
Lot No.__________; Network______________

PLACE				:Region_____________________________

EXECUTION TIME FRAME :_____________________(_______) months

AMOUNT IN CFA F:
			
	IAT
	

	EVAT
	

	VAT 
	

	AIR (Income tax)
	

	Net to be paid
	




FINANCING:	BIP 2024 


BUDGET HEAD	: [to be completed]

				SUBSCRIBED ON:________________
				SIGNED ON:_____________________
				NOTIFIED ON:___________________
				REGISTERED ON:_________________





Between:

The Government of the Republic of Cameroon, represented by________________ hereinafter referred to the “Contracting Authority”


On one hand,



And



 ______________________(enterprise)
P.O. Box________Tel:_________Fax:_________
Business Registry No. ___________
Taxpayer’s No. ___________________

Represented by M _________________, its General Manager, hereinafter referred to as the “Contractor”

On the other hand,

Agree on the following:





SUMMARY


Part I:		Special Administrative Clause (SAC)
Part II:		TECHNICAL SPECIFICATIONS (STC)
Part III:	Schedule of Unit Prices
Part IV:	Details or Estimates









Page_______ and last of ……………………….

FOR THE ………………………………... 


With __________,

For the execution of _______________works
			Lot No.________; _______________Network

	Section No.
	Road No.
	Itinerary 
	Length (km)

	
	
	
	

	
	
	
	

	
	
	
	




EXECUTION TIME FRAME____________(______) months

Amount of contract in CFA F:

	IAT
	

	EVAT
	

	VAT (
	

	AIR (5.5 %)
	

	Net to be paid
	





Read and accepted by the contractor



(place of signature)__________(date)




Signature_____________________________
“Contracting Authority”


  (place of signature)__________(date)


Registration

(place)…………………………………………(date)
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FORMS AND MODELS TO BE USED BY BIDDERS
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ANNEX NO. 1: LIST OF PERSONNEL


	No
	Name
	Age
	Position
	Date of
recruitment
	Qualification
	Years of
experience[footnoteRef:1] [1: ] 


	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	











Signature 

















MODEL NO. 2:  LIST OF EQUIPMENT AND TOOLS



	No
	Description
	Mark
	Type 
	Actual value
	Owned
	Hired

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	











Signature 














ANNEXE NO. 3: MODEL DECLARATION OF INTENTION TO TENDER




	COMPANY’S LETTER HEAD




DECLARATION OF THE INTENTION TO TENDER




          I, the undersigned Mr, . ……………………………………

          Nationality ……………………………………………….. 

          Function …………………………………………………. 

          In my capacity as General Manager of ……………………… P.O. BOX …………. TEL:.............

          Hereby acknowledge receipt of the file for Tender Notice 

         N°………………………………………………………………... of …………………………  

         Concerning the ………………………………………………………………………………

         And hereby declare my intention to tender for the said project.

Done at …………………………..

							Signature of ………………………….
In the capacity of ……………………
Duly authorised to sign the tenders on behalf of ……………………………..















ANNEX NO. 4: MODEL BID (TENDER)


I, the undersigned______________[indicate the name and capacity of  signatory]
Representing the ______________company or enterprise or group with head office at_____________registered in the trade register of____________ under the number No_________

Having taken cognisance of all the documents featured or mentioned in the Tender File including the addendum (addenda): the invitation to tender [recall the subject of the invitation to tender]
· After having personally taken account of the situation of the site and evaluated from my point of view and under my responsibility, the nature and difficulty of the works to be carried out;
· Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in accordance with the structure featuring in the Tender File.
· Submit and commit myself to execute the works in accordance with the Tender File, in return for  the prices which I myself establish for each type of structure which prices reveal the amount of the tender for lot No. ________at _______________[in figures and words] CFA francs exclusive of VAT and at ________________CFA francs Inclusive of all Taxes. [In figures and words].
· I pledge to execute the works within a deadline of ……………months.
·  I pledge to maintain my bid for 90days from the deadline of submission of bids.
· Rebates and the modalities of application of the said rebates shall be the following (in case of the possibility of award of several lots).

The Project Owner shall pay the sums due for this contract by crediting account No…………………… opened in………………………Bank………………………..Branch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.

Done at....................................... on.....................................


Signature of………………………..
In the capacity of………………duly authorised to sign the bids on behalf of………………………












ANNEX No. 5: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”

Whereas the undertaking_____________ hereinafter referred to as the “bidder” has submitted his bid on __________for [recall the subject of the invitation to tender], hereinafter referred to as “the bid” and to which must be attached a bid bond equivalent to [indicate the amount] CFA francs.

We___________ [name and address of the bank], represented by _________[names of signatories], hereinafter referred to as “the bank” hereby guarantee payment to the Contracting Authority of the maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the Contracting Authority, binding itself, its successors and assignees.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity period:
· Fails or refuses to sign the contract, even though required to do so;
· Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred to above upon reception of the his first written request, without the Contracting Authority having to justify his request, given, however, that in his request the Contracting Authority shall note that he is due the amount he is claiming because one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting Authority for the submission of bids. It shall remain valid up till the thirtieth day inclusive following the end of the deadline for the validity of bids. Any request by the Contracting Authority to cause it to take effect should reach the bank by registered mail with an acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at____________, on____________

[Bank’s signature]















ANNEX NO. 6: MODEL FINAL BOND

Bank:
Reference of the bond: No_____________________

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter referred to as the “Project Owner”

Whereas ________________ [name and address of Contractor], hereafter referred to as “the Contractor”, has committed himself, in execution of the contract referred to as “the contract”, to carry out [indicate the nature of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of an amount equal to [indicate the percentage between 2 and 5%] of the amount of the corresponding portion of the contract, as guarantee of the execution of his full obligations in accordance with the terms of the contract,

Whereas we have agreed to issue the Contractor this guarantee,

We, __________________________   [name and address of bank]
represented by______________________ [name of signatories],
hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum deadline of eight (8) weeks, upon the simple written request declaring that the Contractor has not satisfied his contractual commitments within the meaning of the contract, without being able to defer the payment nor raise any contests for whatever reason, any sum up to the sum of _____________  [in figures and words] .

We agree that no change or addendum or any other amendment to the contract shall free us of any obligation incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum or change. 

This final bond shall enter into force upon signature and notification of the contract. It shall be released within a deadline of [indicate the deadline] from the date of the provisional acceptance of the works.

After this date, the bond shall be baseless and should be returned to us without the express request on our part.

Any request for payment made by the Project Owner by virtue of this guarantee should be done by registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at _________  on __________________

[Signature of the bank]








ANNEX No.7: MODEL OF START-OFF ADVANCE BOND

Bank: reference, address________________________________________________

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf of______________________________________________[the holder] to the benefit of the Project Owner [address of the Project Owner]
(the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring that____________[the holder] has not fulfilled his obligations relating to the reimbursement of the start-off advance according to the terms of contract No._________ of _____________ relating to ________________ works [indicate the subject of the works, the references of the invitation to tender and the lot, if possible] of the total sum corresponding to to the advance of [twenty (20) %] of the amount inclusive of all taxes of contract No. _____________, payable upon notification of the corresponding Administrative Order that is, _____________CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this advance into the accounts of____________ [the holder] opened in the_________________ bank under No. ___________________.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC. However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at______________ on _____________


[Signature of the bank]


























ANNEX No.8: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank: ____________
Reference of the bond: No________________

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas________________ name and address of Supplier] hereinafter referred to “the contractor”, pledged, in execution of the contract, to carry out the works of [indicate the subject of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be specified] of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We, ____________________________________[name and address of the bank],
Represented by _________________________[names of signatories] and hereinafter referred to as “the bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the Project Owner for a maximum amount of______________________________
[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his simple written request declaring that the contractor has not fulfilled his contractual obligations or is indebted to the Project Owner within the meaning of the contract, amended where need be, by its additional clauses, without being able to defer the payment nor raise any contest for whatever reason, any sum(s) within the limits of the amount equal to [percentage below 10 % to be specified] of the total amount of the works featuring in the final detailed account, without the Project Owner having to prove or give the reasons nor the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation incumbent on us by virtue of this bond and we hereby incline by the present to the notification of any amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

  Signed and authenticated by the bank at__________ on _______

[Signature of the bank]















Document No. 12:

List of banking establishments and financial bodies authorised to issue bonds for public contracts

















LIST OF COMMERCIAL BANKS AND FINANCIAL INSTITUTIONS AUTHORIZED TO ISSUE BONDS FOR PUBLIC CONTRACTS



a) Afriland first Bank
b) Banque Atlantique Cameroon
c) Banque Camerounaise de petites et moyennes Entreprises.
d) Banque Gabonaise pour le financement international
e) BICEC
f) Bank of Africa Cameroon
g) CITIBANK CAMEROUN (CITIGROUP)
h) CBC 
i) ECOBANK
j) NFC
k) SCB 
l) Société General Cameroon
m) Standard Chartered Bank
n) Union Bank of Cameroon Plc
o) United Bank of Africa

INSURANCE COMPANIES 

1. Active Assurances
2. Area Assurances SA
3. Atlantique Assurances SA
4. BENEFICIAL General insurance SA
5. Chana Assurance SA
6. CPA SA
7. Pro Assurance SA
8. SAAR SA
9. Saham Assurances SA
10. Zenithe Insurance SA
11. NSIA Assurances SA
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PLANS AND DRAWINGS
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