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NORTH WEST REGION
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MEZAM DIVISION

DE BAMENDA o DIVISIONAL OFFICER BAMENDA
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TENDER NOTICE
OPEN NATIONAL INVITATION TO TENDER’S NOTICE

N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026 OF 05/3/2026 CONSTRUCTION
OF THE SUB DIVISIONAL INSPECTORATE OF BASIC EDUCATION (IAEB) TUBAH;
TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION,

Financing:MINEDUB Public Investment Budget of 2026

1. Subiject of the invitation to tender:

Within the framework of 2026Public Investment Budget, the Senior Divisional Officer for
Mezam;Delegated Project Owner and Contracting Authority hereby launches an Open National
Invitation to Tender for the CONSTRUCTIONOF THE SUB DIVISIONAL INSPECTORATE OF
BASIC EDUCATION (IAEB) TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE
NORTH WEST REGION.

2. Nature of work:
Work to be done consists of
» Preparatory works
Earth works
Foundation
Masonry elevation
Carpentry-roof works
Plumbing
Electricity
Tiling
Glass works
Painting
Drainage
» Execution deadline
The maximum duration provided by the Contracting Authority for the execution of the works
forming the subject of this invitation to tender is FOUR (04) calendar months

3. Lots:
The work is in a unique lot as follows for the CONSTRUCTION OF THE SUB DIVISIONAL
INSPECTORATE OF BASIC EDUCATION (IAEB) TUBAH; TUBAH SUB DIVISION IN MEZAM
DIVISION OF THE NORTH WEST REGION.
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4. Estimated cost
The estimated cost after preliminary studies is 30,000 000(thirty million) CFA Francs.

5. Participation and origin
Participation to this invitation to tender is open to Cameroonian enterprises that are duly
categorised andin compliance with the fiscal laws.

6. Financing

Works which form the subject of this invitation to tender shall be financed by the 2026 Public
Investment Budget of the Ministry of Basic Education Budget head N°

7. Bid bond
Each bidder must include in his administrative documents, a bid bond in line with the



Prescription of Caisse des Depots et Consignations (CDEC) approved by the Ministry in charge
of finance and whose list is found in this Tender File, of an amount of 600,000CFA
(SixHundredthousand Francs CFA, valid for thirty (30) days beyond the date of validity of
bids.

8. Consultation of Tender File:
The file may be consulted online in the MINMAP/COLEPS platform www.publiccontracts.comor
ARMP WEBSITE, as soon as this notice is published.

9. Acquisition of tender file:

The file may be obtained online in the MINMAP/COLEPS platform
www. publiccontracts.comas soon as this tender notice is published against payment of a non-
refundablesum of 50, 000 CFA francs, payable at the Public Treasury, representing the cost of
purchasing the tender file.

10. Submission of bids:

Each offer drafted in English or French with a backup copy will be submitted online in the
MINMAP/COLEPS platform www.publiccontracts.com not later than 07/04/2026at 10 AM local
time. A backup copy of the tender saved in a USB key must be send in a seal envelop with a
clear and legible indication backup copy within the limit and should carry the inscription:

TO THE DELEGATED PROJECT OWNER (CONTRACTING AUTHORITY)
<<OPEN NATIONAL INVITATION TO TENDER N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026
OF 05/03/2026 CONSTRUCTION OF THE SUB DIVISIONAL INSPECTORATE OF BASIC
EDUCATION (IAEB) TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH
WEST REGION.
“To be opened only during the bid-opening session”

File Size and Format
The maximum size of the document that will be loaded on the platform and constituted
of the bidders offer as
- 5 MB for Administrative offer
- 15 MB for Technical offer
- 5 MB for Financial offer

Supported format shall include
- PDF format for text document
- JPEG format for images
The tender shall use compression software to reduce the size of the file to be
submitted

11. Admissibility of bids
Under penalty of being rejected, only originals or true copies certified by the issuing service
or administrative authorities (Senior Divisional Officer, Divisional Officers) must imperatively be
produced in accordance with the Special Regulations of the invitation to tender.
They must obligatorily be not older than three (3) months preceding the date of launching of the
tenders or may be established after the signature of the tender notice

Any bid not in compliance with the prescriptions of the Tender File shall be declared
inadmissible. This refers especially to the absence of a bid bond issued by CDEC

12. Opening of bids:
The bids shall be opened in a single phase. The opening of the administrative documents, the
Technical and Financial offers will take place online in the MINMAP/COLEPS platform
www.publiccontracts.comon the 07/04/2026 at 11 AM local time, at the Conference Hall of office
designated by the Contracting Authority (SDO's Office), by the Mezam Divisional Tenders
Board. Only bidders may attend or be represented by duly mandated persons of their choice.

13. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria .
o Outright elimination during the opening session of the bids




1. Absence of the bid bond
¢ Elimination during the evaluation of bids by the SubCommitee
2. Non respect of 48hours given for the absence or non-conformity of a
document in the administrative file;
Deadline for delivery higher than prescribed:;
False declaration or falsified documents:
Incomplete financial file;
Change of quantity or unit of the Tender file in the financial bid:
Non respect of 75%of essential criteria;

8. Financial capacity less than 2/3 of project cost.
During the opening session of the bids if a document of the administrative bid is absent
or noncompliant, the bidder will be given forty eight (48) hours to produce or replace said
document else will be eliminated during the evaluation of the bids. No such document
will be accepted after this deadline.
B. Essential criteria

1. General presentation of the tender files;

Financial capacity;

References of the company in similar achievements:

Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages and signed at the last page;;

. Special Administrative Clauses completed and initialed in all the pages and signed
at the last page;.
These essential criteria are subject to lower limits, the details of which are spelled out in the

Special Regulations of the invitation to tender.

14. Award
This evaluation will be done in a purely binary method with a positive (yes) or negative
(no) with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest reasonableamount, in conformity with the regulations of the Tender Documents and
having satisfied to 100% of the eliminatory criteria and at least 75%of the essential criteria.
Pursuant to justification by bidder, unconvincing abnormally low costing will not be accepted

spelled out in the Special Regulations of the invitation to tender of this consultation.

15. Validity of bids

Bidders will remain committed to their offers for ninety (90) days from the deadline set for
the submission of tenders.
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16. Complementary information

Complementary technicaal information may be obtained during working hours at the
P |5
refecture MezamTelephone N” (237) 233 36 41 46 0 5 MAR 2023.1 }

Done at Bamendaon the,

THE DELEGATED PROJECT OWNER
( CONTRACTING AUTHORITY)
R DIVISIONAL OFFICER FOR MEZAM)

Copies:

MINMAP // :.’ |
ARMP / Y /M
Project Owner V/ VIR
Chairperson of MDTB H YA [P
Notice Boards ; 1 ‘
File DN ; ‘ )

&y ikreC) < n Emile MOOH
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REGION DU NORD -OUEST NORTH WEST REGION
DEPARTEMENT DE LA MEZAM MEZAM DIVISION
PREFECTURE DE BAMENDA DIVISIONAL OFFICER BAMENDA

AVIS D’APPEL D'OFFRES

AVIS D’APPEL D’OFFRES NATIONAL OUVERT

N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026 OF [

SOUR LES TRAVAUX DE CONSTRUCTION DES INSPECTION D'ARRONDISSEMENT D'EDUCATION DE BASE

(AEB) DE TUBAH ; ARRONDISSEMENT DE TUBAH DANS LE DEPARTEMENT DE LA MEZAM, REGION
DU NORD-OUEST.

Financement : BUDGET D’INVESTISSEMENT PUBLIC (BIP MINEDUB) - EXERCICE 2026

1. Objetdel'Appeld'Offres

Dans le cadre de l'exercice budgétaire 2026, Monsieur le Préfet de la Mezam | Maitre
d’Ouvrage Délégué et Autorite Contractante lance un Appel d'Offres National Ouvert pour les
travaux de CONSTRUCTION DES INSPECTION D'ARRONDISSEMENT D'EDUCATION DE BASE (IAEB) DE
TUBAH ; ARRONDISSEMENT DE TUBAH DANS LE DEPARTEMENT DE LA MEZAM, REGION DU NORD-
OUEST.

2. Consistancedestravaux

Les travauxcomprennentnotamment :
Travauxpréparatoires
Terrassement
Fondations
Maconneries en élévations
Charpente-couverture
Menuiseriemétallique
Plomberie sanitaire
Electricité
Revétement,

Vitrerie

Peinture

VRD

3. Délaisd’exécution

Le délai maximum prévu le Maitre d'Ouvrage Délégué pour la réalisation des travaux
objet du présent appel d'offres est de Quatre (04) mois calendaires et court a compter de la
date de notification de 'ordre de service de démarrage des travaux.
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4. Lotissement:

Les travaux objet de cet appel d’offres sont en un lot unique et concernent la construction des
Inspection d'Arrondissement d'Education de Base (IAEB) de TUBAH ; arrondissement de TUBAH dans le
Département de la Mezam, Région du Nord-Ouest.

5. Coltprévisionnel
Le colit prévisionnel de l'opération 4 lissue des études préalables est de trente millions (30,000
000) de Francs CFA

6. Participationetorigine
La participation a cette consultation est ouverte aux entreprises de droit camerounais

ayant catégorise et a une expérience avérée dans le domaine concerné et ayant réalisées des
opérations similaires et qui sont en régle sur le plan fiscal.

7 Financement
Les travaux objet du présent appel d'offres sont financés par le Budget
d'Investissement Publics du Ministére de I'Education de Base de I'exercice 2026 su kige

7




dimputation budgétaire N°
« Cautionnement de soumission

Chaque soumissionnaire doit inclure dans ses documents administratifs, un
cautionnement de soumission suivant la prescription de la caisse des dépbts et consignations
(CDEC) agréée par le Ministere en charge des finances et dont |a liste se trouve dans le dossier
de consultation, d'un montant de 600,000 francs CFA (Six Cent Mille francs CFA) et valable
trente (30) jours au-dela de Ia date de validité des offres

9. ConsultationduDossierd'Appeld'Offres
Le Dossier d'Appel  d'Offres peut étre consulté en ligne sur Ia
platformwww.publiccontracts.com du MINMAP/COLEPS ou dans le site web de 'ARMP, dés la

publication de cet avis.

10. Acquisition du Dossier d'Appel d'Offres

Le dossier peut étre obtenu en ligne sur la platformwww.publiccontracts.com du
MINMAP/COLEPS dés la publication du présent avis de marché contre paiement d'une somme
non remboursable de cinquante mille (50,000)F CFA payable au Trésor Public, représentant le

codt d'achat du dossier d'appel d'offres.

)& 7 Remisedesoffres
Chaque offre rédigée en anglais ou en frangais sera soumise en ligne sur la
platformwww.publiccontracts.comdu MINMAP/COLEPS au plus tard le 07/
04/2026 4 10h00 heure locale et devrait porter l'inscription:

A MONSIEUR LE MAITRE D'OUVRAGE DELEGUE (AUTORITE CONTRACTANTE)
WAPPEL D'OFFRES NATIONAL OUVERT N° 002/ONIT/E.29 /E.F.A.S./MDTB/PIB/2026 DU
05/03/2026 POUR LES TRAVAUX DE CONSTRUCTION DES INSPECTION D'ARRONDISSEMENT
D'EDUCATION DE BASE (IAEB) DE TUBAH ; ARRONDISSEMENT DE TUBAH DANS LE DEPARTEMENT
DE LA MEZAM, REGION DU NORD-OQOUEST
«A N'OUVRIR QU’EN SEANCE DE DEPOUILLEMENT»

12 Recevabilitédesoffres

Sous peine de rejet, les pieces du dossier administratif requises doivent étre produites
en originaux ou en copies certifides conformes par le service émetteur ou une autorité
administrative (Préfet, Sous-préfet,...), conformément aux stipulations du Réglement Particulier
de I'Appel d'Offres. '

La date limite de validité des pieces administratives susvisées doit étre posté rieur a
celle de lancement de la consultation (date de signature de I'Avis d’Appel d'Offres).

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera
déclaree irrecevable. L'absence de Ia caution de soumission délivrée par CDEC entrainera un
rejet séance tenante de I'ouverture des plis.

13. Ouverturedesplis

L'ouverture des plis se fera en un seul temps. L'ouverture des piéces administratives et
des offres techniques et financiéres aura lieu le 07/04/2026 a 11.00 heures précises, dans la
salle de conférences de la Préfecture de Bamenda par la Commission départementale de
Passation de Marchés de la Mezam siégeant en présence des soumissionnaires ou de leurs
représentants diment mandatés et ayant une parfaite connaissance de leurs offres.

14. Critéresd’évaluation
Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires
Il s'agit notamment:
PENDANT LA SEANCE D’OUVERTURE DES OFFRES

1- Absence de la caution de soumission:;
PENDANT L’EVALUATION DES OFFRES EN SOUS-COMISSION D’ANALYSE DES OFFRES

. Non-respect du délai de 48 heurs pour non conformité oy absence de
document dans le dossier administratif.

2. Délai d’exécution supérieur a celui prescrit (supérieur a trois mois) ;




3. Fausses déclarations ou pieces falsifiées;

4. Offresfinanciéreincompléte,

5. Le changement d'une unité ou d’une quantité du DAO dans l'offre
financiére ;

6. Le non-respect de 75% des critéres essentiels

7. Situation financier moins au 2/3 du cout provisionnel

N.B. En cas d’absence ou de non-conformité d’une piéce du dossier administratif lors de
ouverture des plis, un délai de quarante-huit (48) heures est accordé aux
soumissionnaires concernés pour remplacer la piéce en question. Passé ce délai. la
piéce ne sera plus acceptée et I'offre ne sera éliminée que lors de I'évaluation des of
en sous-commission d’analyse.

B - Critéres essentiels
Les critéres relatifs a la qualification des candidats porteront a titre indicatif sur:

Présentationgénérale de l'offre ;
Capacitéfinanciere;
Références de I'entreprise dans les travaux similaires;
Qualité des ressourceshumaines;
Méthodologied'exécution des travaux;
Mesures de sécurité envisagées pour I'exécution des travaux;
Moyensmatériels de I'entreprise;
Attestation et rapport de visite du site;
Cahier des Clauses Techniques Particuliéres paraphé a chaque page et signé a la
derniére page;

10. Cahier des Clauses Administratives Particuliéres paraphé @ chaque page signé a la

derniére page;

Les criteres essentiels sont soumis & des minima dont le détail est donne dans le

Reéglement Particulier de I'Appel d'Offres (RPAQ).
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15; Attribution

Cette évaluation se fera de maniére purement binaire dont des positifs (oui) ou negatifs
(non) et dont le minimum des « oui » acceptable est d'au moins 75% de 'ensemble des critéres
essentiels pris en compte.
Le marché sera attribué au soumissionnaire qui aura proposé l'offre la moins distante, conforme
pour I'essentiel aux prescriptions du Dossier d'Appel d'Offres, ayant satisfait a 100% des
critéres éliminatoires et au moins 75% des critéres essentiels.

16. Duréedevaliditédesoffres
Les soumissionnaires restent engagés par leur offre pendant 90 jours a partir de la date
limite fixée pour la remise des offres.

17, Renseignementscomplémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de
la Prefecture de la MezamSecrétariat Particulier du Préfet de la Mezam Tél.:N° (237) 233 38%46

Faita Bamenda, le__ [ 9 MAR 2

MAITRE D’OUVRAGE DELEGUE

Copies

-  MINMAP- MEZAM
ARMP/
Maitre d'Ouvrage
Président CDPM/Mezam;
Affichage.

g s 3

..........

Civil Principal 9
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DOCUMENT NO. 2:
GENERAL REGULATIONS OF THE INVITATION TO
TENDER
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GENERAL RULES OF THE INVITATION TO TENDER
A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction of the works described in the Tender File and
briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated
in the Special Regulations and which time-limit runs from the date of notification of the Administrative
Order.

1.2 In this Tender File, the term “day” means a calendar day.
Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in the
Special Regulations.

Atticle 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any
advantage in view of influencing the action of a public official during the award or
execution of a contract;

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially
maintaining the prices of bids at levels not corresponding to those resulting from
competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is
directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this contract.

3.2  TheMinister Delegate at thePresidency in chargeof public contractsmay, as a precaution, take
a decision ofexclusion from biddingfor a periodnot exceeding two(2) years against anybidderfound
guiltyofinfluence peddling,ofconflictsofinterest,insider trading, fraud, corruption orproduction of non-
genuine documents in the bid,withoutprejudice to criminal proceedingsthat may be
broughtagainsthim

Article 4: Candidates allowed to compete

4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a
pre-qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following
provisions:
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(a) a bidder (including all members of a group of enterprises and all sub-contractors to the bidder),
in accordance with the funding agreement.

(b) a bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be
in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender; or

ii) presents more than one bid within the context of invitation to tender, except authorised
variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (i) managed according to commercial laws and (iii)
not under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in
the Special Regulations of the invitation to tender and all expenditure done within the context
of the contract shall be limited to the said building materials, materials, supplies, equipment
and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services
originate.

Article 6: Qualification of bidder
6.1 As anintegral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in order
to establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;
(ii) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and contracts awarded;
(iv) Pending litigations;
(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each
member of the group;




(b) The bid and the contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form;

(d) The member of the group designated as the representative will represent all the undertakings vis
& vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(e) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation to

tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises and
the land for the said visit but only on the express condition that the bidder, his employees and agents
free the Project Owner, his employees and agents of any responsibility that may ensue and indemnify
them if necessary and that they shall remain responsible for any deadly or corporal accident, loss or
material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting to
establishing the bids mentioned in article 19 of the General Regulations of the invitation to tender.

B. Tender File

Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, it
includes the following documents:

The tender notice;
. The General Regulations of the invitation to tender;
Document No. 3. The Special Regulations of the invitation to tender;
Document No. 4. The Special Administrative Conditions;

Document No. 1.
2
3
4
Document No. 5. The Special Technical Conditions;
6
74
8

Document No.

Document No. é. The schedule of unit prices;

Document No. 7. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the contract:

The execution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter;

Model bid bond;

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model contract;

Q@ 0 00 TQ

Document No. 10. Models to be used by bidders;
a. Model contract;
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Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;

Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted
by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all
aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Confracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s address
indicated in the Special Regulations of the invitation to tender and send a copy to the Project Owner. The
Contracting Authority replies in writing to any request for clarification received at least fourteen (14) days
prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and
the opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge
a complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge
of the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder,
amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1
of the General Regulations of the invitation to tender and must be communicated in writing or made known
by a traceable means to all bidders who bought the Tender File.

10.3  In order to give bidders sufficient time to take account of the addendum in the preparation of
their bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids,
in accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of bids
Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay for
them whatever the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.

Atticle 13: Constituent documents of the bid
15




13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of
the invitation to tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file

It includes:

i) all documents attesting that the bidder:

- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;

- is not winding up or bankrupt;

- is not the subject of an exclusion order or forfeiture provided for by the law in force;

i) The bid bond established in accordance with the provisions of article 17 of the General
Regulations of the invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of article 6(1) the General Regulations of invitation to
tender.

b. Volume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology

The Special Conditions of the invitation to tender specifies the constituent elements of the technical
bid of the bidders especially: a methodological statement on an analysis of the works and
specifying the organisation and programme which the bidder intends to put in place or use to
execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation
of visit of the site, where necessary, etc).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating
to the contract, namely:

1.The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.
¢. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
1. The signed and dated original bid prepared according to the attached model, stamped at
the prevailing rate;
The duly filled Unit Price Schedule;
The duly filled detailed estimates;
The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.

)

In thi.s.regard, fhfa bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.
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13.2  If in accordance with the provisions of the Special Regulations of the invitation to tender, the
bidders present bids for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.

Article 14: Bid price

14.1 Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of
the price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year
shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed
in document 8 of the Tender File.

Article 15: Currency of bid and payment

15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitation to tender.

15.2 Option A:The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B:The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a)  The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency™;

(a)  The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder
or of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and
foreign currencies and to justify that the amounts included in the unit and total prices and indicated
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in annex to the bids are reasonable; to this end, a detailed statement of their needs in foreign
currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract
may be revised by mutual agreement between the Contracting Authority and the entrepreneur in a
way as take account of any modification in the foreign currency needs within the context of the
contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations.
A bid valid for a shorter period shall be rejected by the Contracting Authority as not being in
compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing (or
by fax). The validity of the bid bond provided for in article 17 of the General Regulations shall
equally be extended for a corresponding duration. A bidder may refuse to extend the validity of his
bid without losing his bid bond. A bidder who consents to an extension shall not be asked to modify his
bid nor shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than sixty (60) days, the amounts payable to the bidder retained shall be updated
by application of the related formula featuring in the request for extension that the Contracting
Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification of the
contract or the Administrative Order for start of execution of works by the retained bidder, as specified in
the Special Administrative Conditions. The effect of updating shall not be taken into account for purposes
of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations.

17.3 Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6 The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;

ii)  fails in his obligation to furnish the required final bond in application of article 38
of the General Regulations;

iii)  refuses to receive notification of the Administrative Order to commence execution.
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Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful information. If necessary, the Contracting Authority will
examine only the technical variants of the bidder whose bid is in compliance with the basic solution has
been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the technical
variants for certain parts of the works, these parts of the works must be described in the technical
specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of article
31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1  Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised aft this stage.

19.3 As much as possible, the bidder is requested to submit any question in @ way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according
to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done
by the Contracting Authority by publishing an addendum in accordance with the provisions of article
10 of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be
a reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit
the number required in the General Regulations, bearing *COPY". In case of discrepancy, the original
shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on
behalf of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case
may be. All the pages of the bid containing alterations or changes must be initialled by the signatory
(ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled by
the signatory(ies) of the bid.
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D. SUBMISSION OF BIDS
Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes)
by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall
then be placed in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) should be addressed to the Contracting Authority at the address indicated in the Special

Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING

SESSION" as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable
the Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the

General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above,
the Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the
bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently

rejected.
Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The said noftification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID" or
“MODIFICATION".

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to
them unopened.

24.4 No bld may IE>e withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this
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interval may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6)
of the General Regulations.

E. Opening of envelopes and evaluation of bids
Atticle 25: Opening of envelopes and petitions

25.1 The Mezam Tenders Board shall open the envelopes in single phase and in the presence of the
representatives of bidders who wish to attend at the date, time and address specified in the Special
Regulations. Representatives of bidders shall sign a register attesting to their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding nofification contains a valid
empowerment of the signatory to request this withdrawal and if this noftification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid” are opened and announced fo the
hearing of everyone and the new corresponding bid substituted for the preceding one which will be
sent to the bidder concerned unopened. The replacement of the bid shall only be allowed if the
corresponding notification contains a valid empowerment of the signatory requesting the replacement
and read to the hearing of everyone. Lastly, the envelopes marked “modification” shall be opened
and their contents read to the hearing of everyone with the corresponding bid. The modification of the
bid shall only be allowed if the corresponding notification contains a valid empowerment of the
signatory requesting the modification and read to the hearing of everyone. Only bids which were
opened and announced to the hearing of everyone during the opening of bids shall then be
evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of
financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned. Only
rebates and variants of bids announced to the hearing of everyone during the opening of bids shall
be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee. A

copy of the said minutes to which is attached the attendance sheet is handed over to all the
participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over
to the focal point designated by the body in charge of regulation of public contract an initialled copy
of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within @ maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed fo him, including any
related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given
to bidders or to any person not concerned with the said procedure as long as the preferred bidder
has not been made public, subject to the disqualification of the bid of the bidder and suspension of the
authors from all activities in the domain of public contracts.
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26.2 Any atftempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award
of the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons
having to with his bid may do so in writing.

Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered
or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the contract.

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

ii)  which substantially limits, contrary to the Tender File, the rights of the Contracting Authority

or his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification criteria
stipulated in article é of the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification.

Article 30: Correction of errors
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender File

to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in the
following manner:



(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) if the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevail subject to
paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out,
his bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States (BEAC)
under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b)By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the amount of works done under State
supervision where they are costed in a competitive manner as specified in the Special
Regulations.

c) By converting into a single currency the amount resulting from the rectifications (a) and (b) above,
in accordance with the provisions of article 31(2) of the General Regulations;

d)By appropriately adijusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

e)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than
one lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not «
price for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the contract shall not be considered during the evaluation of bids.

32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to
the estimates of the Project Owner for the works to be executed in this contract, the Tenders Board
may, from the sub-details of prices furnished by the bidder for any element or all the elements of
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the bill of quantities and estimates, verify if these prices are compatible with the construction
methods and proposed calendar. In the case where the justifications presented by the bidder are
not satisfactory, the Contracting Authority may reject the bid after the technical opinion of the Public
Contracts Regulatory Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of
bids as provided for in the Public Contracts Code.

Article 34: Award

34.1  The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several
lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded
concurrently, by taking info account the rebates offered by the bidders in the case of more than
one lot.

34.3 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid
was retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the
works and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within @ maximum deadline of five (5) days after publication of the award results, the
Independent Observer's report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.

37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders
Board concerned.

It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract

38.1  After publication of the results, the draft contract subscribed by the successful bidder is submitted to

the Tenders Board for examination and where applicable, to the Minister in charge of Public
Contracts for prior endorsement.



38.2 The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public
Contracts.

38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.
Article 39: Final Bond

39.1  Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish
the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2 The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment approved according to the
instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination of
the contract under the terms laid down in the General Administrative Conditions.
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Special

regulations of the invitation to tender

Table of contents

.References General

of the

General

regulations

1.1 Definition of works:
CONSTRUCTION OF THE SUB DIVISIONAL INSPECTORATE OF BASIC
EDUCATION (IAEB) TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF
THE NORTH WEST REGION.
Name and address of the Contracting Authority: The Senior Divisional Officer for
Mezam
Reference of Invitation to tender: N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026 OF
-05/03/2026

1.2 Execution deadline: Four (04) calendar months

2.1 Source of financing
Works which form the subject of this invitation to tender shall be financed by the 2026
Public Investment Budget of the Ministry of Basic Education.

4.1 List of pre-qualified candidates, not applicable

5.1 Origin of building materials, equipment, materials, supplies and equipment: The

materials will generally be from natural sources in Cameroon.

6.1 Evaluation criteria

The bids sha

Il be evaluated according to the main criteria as follows:

C. Eliminatory criteria

1.

ONOOVAWN

Outright elimination during the opening session of the bids
Absence of the bid bond
Elimination during the evaluation of bids by the Subcommittee

Absence or non-conformity of an element in the administrative file;
Deadline for delivery higher than prescribed:

False declaration or falsified documents:

Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;
Non respect of 75%of essential criteria;

Financial capacity less than 2/3 of project cost.

During the opening session of the bids if a document of the administrative bid
is absent or noncompliant, the bidder will be given forty eight (48) hours to
produce or replace said document else will be eliminated during the evaluation
of the bids. No such document will be accepted after this deadline.

D. Essential criteria

1
2
3
4
5
6.
7
8
9
1

0.

General presentation of the tender files;

Financial capacity;

References of the company in similar achievements;
Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

. Attestation and report of site visit:

Special Technical Clauses initialed in all the pages and signed on last page;
Special Administrative Clauses completed and initialed in all the pagesand signed on
last page.
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This evaluation will be done in a purely binary method with a positive (yes) or negative
(no) with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest reasonable amount, in conformity with the regulations of the Tender Documents and
having satisfied to 100% of the eliminatory criteria and at least 75%of the essential criteria.

6.2 :Language of the bids:
The offer like any correspondence and all documents concerning the tender, exchanged

between the renderer and the Project Owner will be written in French or English. The
complementary documents and the printed papers form provided by the Bidder can be written in
another language in condition of being accompanied by a precise translation in French or
English; in which case and for purposes of interpretation of the offer, the translation will be

taken.

ARTICLE 7: PRESENTATION OF THE TENDER.
The bids prepared in English or French and in six (06) copies with one (01) original and
five (05) copies marked thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents
B) Technical Documents
C) Financial Documents

7 The three (03) volumes shall then be enclosed in a folder bearing only the reference of
the quotation in question. The different documents of each offer shall be numbered as indicated
in the tender and separated by dividers of the same colour.

Each offer drafted in English or French with a backup copy will be submitted online in the
MINMAP/COLEPS platform www.publiccontracts.comnot later than / /2026 at 10
AMIocal time and should carry the inscription.

TO THE DELEGATED PROJECT OWNER (CONTRACTING AUTHORITY)
<<OPEN NATIONAL INVITATION TO TENDER N°050NIT/E.29/E.F.A.S./MDTB/PIB/20260F_/__
/2026CONSTRUCTION OF THE SUB DIVISIONAL INSPECTORATE OF BASIC EDUCATION (lIAEB)
TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION. BY EMERGENCY
PROCEDURE“To be opened only during the bid-opening session”

N.B:  The external envelope should not carry any mark or sign that can lead to the identification of the
bidder.

7.2 Volumes
Three (03) volumes will consist of.
A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents of the

enterprise. These documents shall be original or copies certified by competent authorities not
more than three months.

ADMINISTRATIVE DOCUMENTS.

DOCUMENT DESCRIPTION

NO

A.l Certified Copy of the Business Registration, not more than three months old.

A2 Declaration of intention to tender stamped with the tariff in force (written by the bidder).
Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber

A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.

gl Attestation of bank account of the bidder, issued by a first rate-bank approved by the Ministry

’ in charge of Finance or by a foreign bank the first order not more than three months.
A5 Purchase receipt of tender file issued by public treasury

A bid bond of 600 000 FCFA (sixhundred thousand FCFA), in line with the

A6 prescription of Caisse des Depots et Consignations (CDEC) approved by the Ministry

in charge of Finance in conformity with COBAC conditions;

A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
Regulatory Board (ARMP)
A.8 An Attestation of the National Social Insurance Fund stating that the bidder has met
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all his obligations vis a vis the Fund; the attestation should be less than three months |

| old.
A9 A valid Certificate of imposition certified by the chief of center for taxation
A10 Business License (photocopy certified by the chief of center of Taxes, not more than three
months).
Al Certified Copy of a valid taxpayers card, delivered by the chief of center of Taxes.
A Clearance Certificate signed by the chief of Centre of Taxes that the bidder has met all the
A12 statutory declarations in issues of taxes in the current financial year; this certificate should be
less than three months old.
A13 An Attestation of site visit signed by the Divisional Delegate of Basic Education for Mezam;the
authorizing officer
Al4 Power of attorney authorizing signatory to engage the enterprise in the Tender

The absence or the non-conformity of the one of these documents will result to the elimination
of the offer either during the opening session of the bids (absence of bid bond) or during the evaluation

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and shall
contain the following:

B.1

General presentation of the tender files

- Document spirally bound

- Neatness and clarity of documents

- Page numbering

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

B.2

LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

B.2.1

List of references of the enterprise in similar jobs justified by certified true copies of contracts
(first and last pages) and minutes of acceptance of works or attestation of clearances of works
executed. Minimum of two contracts realized in the domain of building construction over the
past five years

1¢* Reference

2nd Reference

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1

01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (Senior Technician certificate in Civil or
Rural Engineering (BAC +2)
Professional experience of the project engineer > 03 years (signed CV)

7 CV signed by the candidate,
» A certified copy of the technical diploma

» An attestation of availability signed by the candidate

» A certified copy of National Identity Card

B.3.2

01 Site foreman(Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building
(BAC F4 or equivalent certificate)

Professional experience of the Site foreman = 03 years (signed CV)
A certified copy of

»__CV signed by the candidate,

7 A certified copy of the technical diploma
»  An attestation of availability signed by the candidate A certified
copy of National Identity Card 1

B.3.3

| Other personnel
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» 02 two bricklayers with 3 years professional experience in building |
construction or similar works. Only( CVs signed by the candidate)

» 0O1lone Carpenters with 3 years professional experience on carpentry
or similar works. Only CVs signed by the candidate

# 01 One Electrician with 3 years professional experience on Electricity
or similar works. (Only CVs signed by the candidate)

» 01 One painter with 3 years professional experience on painting.
(Only CVs signed by the candidate)

» 01 One plumber with 3 years professional experience on plumbing.
(Only CVs signed by the candidate)

» 01 One tiles technician with 3 years professional experience on tiling.
(Only CVs signed by the candidate)

( ALL Personnel on B 3.3 must be holders of at least CAP certificate) i

B.4 TECHNICAL PROPOSALS
B.4.2 Organigram of the project

B.4.3 Logical sequence for the execution of the task

B.4.5 Quality control method

B.4.7 Environmental protection measures

B.4.8 Security and safety at the site

B.4.9 Duration of execution in respect with the Tender file

B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Prove of ownership or rental of a pick-up or other vans
B.5.2 Prove of ownership or rental of a dump truck

B.5.3 Prove of ownership or rental of a Concrete mixer

B.5.4 Prove of ownership or rental of a concrete vibrator

B.5.5 Prove of ownership or rental of a Hand compactor

Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.6 shovel, dig axe, building level, masonry bucket , trowels, etc.

Carpentry Kit : carpentry clamps, saws, harmers, etc.

B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by
B.6.1 Caisse des Depots et Consignations (CDEC)and approved by the

Ministry of Finance and respect COBAC conditions. = 20,000,000frs

Attestation of site visit signed by authorizing officer or the Inspector of

o Basic Education TUBAH

B.8 Comprehensive report of site visit signed by the company administrator

B.9 Special Technical Clauses initialed in all the pagesand last page signed
B.10 Special Administrative Clauses completed and initialed in all the pages and

last page signed

ENVELOPE C- FINANCIAL FILE

No. DESIGNATION.

Cl A submission letter, signed, dated and stamped.(see ANNEX 3)

C2 Completed and signed frame work of unit prices.

C3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT) and
with taxes (TTC)

C4 Sub details of unit prices

o The bidders will use for this purpose the documents and models envisaged in the

Tender Documents, subject to the provisions of Article 19.2 of the RGAO concerning the
other possible forms of bid bond.

* The various parts of the same file must be separated with colour page separators as well

in the original as in the copies, so as to facilitate its examination.




Supply price
ARTICLE 8: Currency of payment

This National Invitation fo tender is awarded on total and contractual price, inclusive of all taxes,
firm and non-revisable for the whole of the works and the equipment defined in the present Invitation to
tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in seven (07) copies will be joined
to the offer. In the event of error between the prices in figures and letters, the latter will precede and be
used as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in
Republic of Cameroon at the handover date of the offers.

ARTICLE 9:Transport and delivery

The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.
ARTICLE 10:Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at3 000 O0OFCFA (three million
FCFA). As per article 90 (9) of the Public contract Code (Decree No. 2018/366 OF 20 June 2018),
certified cheques or bank cheques are acceptable in the place of bid bond.

The time of validity of this guarantee is sixty (60) days as from the date of depositing of the offers.

10.2 Final Bond

The final Bond is fixed at Two percent (2%) of the initial amount of the services envisaged in the
country.

It could be replaced by a guarantee personal and interdependent of a banking house approved
by the Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 GuaranteeRetention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the
contract. The corresponding sum will be paid or the released guarantee, one year after provisional
reception of works.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date of the
offers.

If at the end of this period, the contract were not notified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices

ARTICLE 12: Submission

The tender, as all the parts accompanying it will bein three volumes and shall be submitted online
in the MINMAP/COLEP platform www.publiccontracts.com not later than ___ /. /2025 at 10 AM local
time and should carry the inscription:

TO THE DELEGATED PROJECT OWNER (CONTRACTING AUTHORITY)
<<OPEN NATIONAL INVITATION TO TENDER N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026 OF

_ [ /2026CONSTRUCTION OF THE SUB DIVISIONAL INSPECTORATE OF BASIC EDUCATION (IAEB)
TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION. >>

<<TO BE OPENED ONLY DURING THE OPENING SESSION>>

ARTICLE 13: Date and latest time of deposit of offers
Bids shall be received at the address latest at the time and date indicated in the letter of
invitation to tender

ARTICLE 14: Opening of the tenders




The opening of the folds will be carried out in the SDO’s office on __/_ /2026 as from 11:00am,
by the Divisional Tenders' Board sitting in the presence of the duly elected bidders or their representatives

and having a good knowledge of the file.

AWARD OF THE CONTRACT
ARTICLE 15: Award of the contract
The Tenders Board will propose to the Contracting Authority to award the contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the
regulations the Tender File, having satisfied to 100% of all the eliminatory criteria and at least
75% of the essential criteria taken into account.

The decision carrying attribution of the contract will be published by way of press release
or any other means of publication of use in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the
contracting authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared tfo his estimate of
origin. In the absence of these last precise details, any additional charge due to an alternative
will be inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if his offer is not
accepted.

The contracting authority reserves the right not to take action on an Invitation to tender, if
it did not obtain a proposal which appears acceptable to him.

Pursuant to justification by bidder, bids with unconvincing abnormally low costing will be rejected
by the Delegated Project Owner as proposed by the Tenders Board.
Prior to this reject, the bidder must have been requested to produce written justification(s) and that
these justifications have been appreciated to be unconvincing.
These justifications will concern amongst others
- The production of detailed pricing, its content and the coherency between the unit price, its
mode of realisation and its timing.
- The purchase prices of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
- comparative advantages or favourable exceptional conditions that the bidder has for the
realisation of the works
- measures relative to the condition of works
In the case where these justification(s) is or are not convincing, the Delegated Project Owner
decides but before the reject, he can only decide when the Public Contracts Regulatory Agency(ARMP)
must have examined the unconvincing justification(s) and given his opinion in seven (07) working days from
the date of receipt of these justifications from the Delegated project. (The Tenders Board requests for
justifications, bidder replies by writing, board examines and if not convincing, proposes reject to contracting
Authority who decides after consulting ARMP)

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of works, the contractor must be installed on site by
the following commission members:

% The Contracting Authority or his representative ....................... (chairperson)
% The Divisional Delegate of MINMAP or his representative;............. (member)

% The Divisional Delegate of MINTP or his representative ................ (secretary)
< The Inspector of Basic EducationTUBAH ... .............. ccoveviinnnnn, (member)

<+ The Divisional Delegate of MINEPAT or his representative ............. (member)
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Chapter I: General

Article 1: Subject of contract

The subject of this contract shall be the CONSTRUCTION OF THE BASIC EDUCATION
DISTRICT INSPECTION (IAEB) TUBAH;TUBAH SUB DIVISION IN MEZAM DIVISION
OF THE NORTH WEST REGION

Article 2: Contract award procedure
This contract shall be awarded by Open National Invitation To
TenderN°002/ONIT/E.29/E.F.A.S./MDTB/PIB/20260F ___ /| /2026
Article 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority isthe Senior Divisional Officer for Mezam
He awards the contract, ensures the preservation of originals of said contract
documents and the transmission of copies to Ministry in charge of Public
Contracts and to the body in charge of regulation.

- The Contract Manager is the authorizingofficer;Inspectorate of Basic
Education Tubah. He defends the interests of the Project Owner and represents
the delegated Project Owner in all thelevels of the project

- The Contract Engineer is the Divisional Delegate of Public Works for Mezam
hereinafter referred to as the Engineer.

- The Delegated Project Owner is the Senior Divisional Officer for Mezam. He
represents the beneficiary administration of the works.

- The Project Manager shall be at the same time the: Divisional Delegate of
Public Works for Mezam. He ensures respect of the administrative, technical and
financial conditions and contractual deadlines. He ensures the interest of the project
owner at the definition, preparation, execution and acceptance stages

- The Service in charge of ensuring the effectiveness of the execution of works is
the Divisional Delegate of Public Contracts for Mezam.

- The contractor is [to be specified].

3.2 Security
This contract may be used security subject to any form of transfer of the debit.
In this case:
- The authority in charge of ordering payment shall be the ; Inspectorate of
Basic Education Tubah
- The authority in charge of the clearance of expenditures shall be the Divisional
Finance Controller for Mezam.
- The body or official in charge of payment shall be the Pay Master General
Bamenda.
- The official competent to furnish information within the context of execution of
this contract shall be the Delegated Project Owner (S.D.0. Mezam);
Contracting Authority/ Divisional Delegate of Public Contracts for Mezam.

3.3 Duties of the Control Mission, Project Manager
3.3.1 Missions [to be completed, where need be]

3.3.2 Means put at the disposal of the Control Mission and the other stake holders of the

project:

(5]
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In accordance with the provisions of article 153 paragraphs 1 and 2 of the Public
contract Code (Decree No. 2018/366 OF 20 June 2018), the Contract Manager, the
Contract Engineer as well as the other persons in charge of the control and follow up of
the project shall perceive indemnities as well as logistics support for the realisation of the

project from that shall be fixed by a decision of the Project Owner or delegated Project

Owner.
Article 4: Language, applicable law and regulation

1.2 The language to be used shall be [English and/or French].

1.3 The contractor shall be bound to observe the law, regulations and ordinances in force in
Cameroon both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after
the signature of the contract, the possible direct resulting costs shall be taken into account
without gain or loss for either party.

Article 5:Constituent documents of the contract (Article 4 of GAC)

The constituent contractual documents of this contract are in order of priority: (fo be adapted to

the nature of the works).

1) The tender or commitment letter;

2) The bidder's tender and its annexes in all provisions not contrary to the Special
Administrative Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the contract price, such as, in
order of priority: the unit price schedule, the statement of all-in prices, detailed estimates,
the breakdown of all-in prices and the sub-details of unit prices;

6) Plans, calculation notes, trial documents, geotechnical documents [insert and indicate,

where need be, names and references].

7) The General Administrative Conditions applicable on public works contracts that went into
effect by Order No. 033/CAB/PM of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the
contract [insert and indicate, where need be, names and references].

Article 6: General instruments in force
This contract shall be governed by the following general instruments [to be adapted according to

the case].

Framework Law No. 96/12 of 5 August 1996 on the management of the environment;

The Mining Code;

Instruments governing the various professional bodies;

Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and

functioning of the Public Contracts Regulatory Agency

Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing

the tax and customs system applicable to public contracts;

Decree No. 2018/366 OF 20 June 2018, to institute the Public Contracts Code;

Decree No. 2012/074 of 8 March 2012 relating to the creation, organisation and

functioning of Tenders Boards amended and supplemented by Decree No. 2013/271 of

5 August 2013;

8. Decree No. 2012/075 of 8 March 2012 to organise the Ministry in charge of Public
Contracts;

9. Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution

of Public Contracts;
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10. Letter No; 00908/MINTP/DR of 1997 to publish guidelines for the consideration of
environmental impact of road maintenance;

11. Circular No.0001877/C/MINFI of 31/12/2025 relating to the implementation of the
Finance Laws, the Monitoring and control of the execution of the stateBudget and other,
Public Entities for the 2026 financial year;

12. Unified Technical Documents (DTU) for building works;

13. Applicable standards;

14. Other instruments specific to the domain concerned with the contract.

Article 7: Communication (Articles 6 and 10 supplemented)

1.1

152

All communications within the framework of this contract shall be written and
notifications sent to the following address:

a) In the case where the contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his
domicile known to the Project Owner and Contract Manager, correspondences
shall be validly addressed to the [to the specified] council, chief town of the
Region in which the work was done;

b) In the case where the Project Owner is the addressee:
SirlMadam [to be specified] with a copy addressed to the Contracting
Authority, Contract Manager, Contract Engineer, Project Manager and where
need be, within the same deadline.

¢) Inthe case where the Contracting Authority is:
Sir/Madam [to be specified] with a copy addressed within the same deadline to
the Project Owner, Contract Manager, Contract Engineer and Project Manager,
where applicable

The contractor shall address all written notifications or correspondences to the
Project Manger with a copy to the Contract Manager.

Article 8:Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:

8.1

8:2

8.3

8.4

8.5

The Administrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the contractor by the Project Owner with a copy to the
Contracting Authority, the ContractManager, Contract Engineer, the Paying Body and
the Project Manager, where applicable.

Upon proposal by the Project Owner, Administrative Orders with an incidence on the
objective, the amount and execution deadline shall be signed by Contracting Authority
and notified by the Project Owner to the Contractor with a copy to the Contracting
Authority, the Contract Manager, the Contract Engineer, the Project Manager and the
Paying Body. The prior endorsement of the Paying Body shall possibly be required
before the signature of those that have an incidence on the amount.

Administrative Orders of a technical nature linked to the normal progress of the work and
without financial incidence shall be signed directly by Contract Manager and notified to
the contractor by the Contract Engineer or Project Manager (where applicable) with a
copy to the Contracting Authority and Contract Manager.

Administrative Orders serving as warnings shall be signed by the Project Owner and
notified to the contractor by the Contract Manager with a copy to the Contracting
Authority, the Contract Engineer and Project Manager.

Administrative Orders for suspension or resumption of work as a result of the weather or
any other case of force majeure shall be signed by the Contracting Authority and notified
by his services to the contractor with a copy to the Project Owner, Contract Manager,
Contract Engineer and Project Manager.




86  Administrative Orders prescribing works necessary to remedy disorders which could
appear on structures during the guarantee period and not related to normal usage shall
be signed by the Contract Manager upon the proposal of the Contract Engineer and
notified to the contractor by the Contract Engineer.

87 The contractor has a time-limit of fifteen (15) days to issue reservations on any
Administrative Order received. Having reservations shall not free the enterprise of
executing the Administrative Orders received.

8.8  Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the
date of transmission by the Contracting Authority to the Project Manager. Beyond this
deadline, the Contracting Authority shall establish the default of the Project
Owner, take over from him and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)
9.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and
issue an attestation of proper execution to the contractor. This attestation shall condition
the start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)

10.1  Any modification, even partial, made to the technical bid shall only occur after the written
approval of the Contract Manager. In case of modification, the contractor shall have
himself replaced by a member of staff of equal competence (qualifications and
experiences).

10.2 In any case, the lists of supervisory staff to be used shall be subject to the approval of
the Project Owner in the days following notification of the Administrative Order to start
execution. The Project Manager has 5 (five) days to notify his opinion in writing with a
copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be
considered as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and

during the works shall be a reason for termination of the contract as mentioned in article
45 below or the application of penalties [to be specified where need be].

Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GAC)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty
(20) days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of
provisional acceptance of the works, following a release issued by the Contracting Authority
upon request by the contractor.

11.2 Performance bond
The retention fund shall be set at 10 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the contractor.



11.3 Guarantee of start-off advance
[Specify, if need be, the rates (20% maximum of the amount of the contract inclusive of all taxes
guaranteed at 100%) and conditions for the return of the guarantee]

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)

The amount of this contract as indicated by the attached [detail or estimates)] is (in
figures) (in words) CFA francs Inclusive of All Taxes: that is:

- Amount exclusive of VAT: ( )CFAF

- Amount of VAT: ( ) CFAF.

- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by

credit to account No. opened in the name of the contractor in the
bank.
b. For payments in foreign currencies (amount in figures and letters exclusive of taxes)
by credit to account No. opened in the name of the contractor in
bank.

Article 14: Price variation (Article 20 of GAC)
14.1 Prices shall be firm.

a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case
of price reductions.

14.2 Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the
amount of the contract and its additional clauses, where applicable.

17.2In the case where the contractor were invited to execute works under State supervision, the
submitted and duly justified expenditures shall be reimbursed to him under the following
conditions:

- The quantities considered shall be the hours used or the quantities of building materials
and materials used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by
forty percent (40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the
sub-detail of prices,;

- Building materials and materials shall be reimbursed at cost price' duly justified at the
place of use, marked up by ten percent for loss, stocking and handling;
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- The amount for services thus calculated, including the hours put by heavy equipment
shall be marked up by 25 % to take into account the overheads, profits and the
contractor’s unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at [unit price, all-in price or unit and all-in price].

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1  [indicate, where applicable, the modalities for payment of supplies].

19.2  No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GAC)
20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the
contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount
inclusive of all taxes shall be guaranteed at one hundred (100) percent by a banking
establishment governed by Cameroon law or a first-rate financial institution in accordance
with the instruments in force and reimbursed by deduction of the payments on accounts to
be paid to the contractor during the execution of the contract according to the modalities
laid down in the Special Administrative Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in
basic price of the works reaches eighty (80) percent of the amount of the contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the
corresponding part of the guarantee upon the express request by the contractor.

20.5The possibility of granting start-off advance or advance for supplies must be expressly
stipulated in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed
Before the 30" of each month, the contractor and the Contract Engineer shall jointly
establish a job cost sheet which summarises and fixes the quantities executed and
established for each item on the schedule during the month and capable of giving
entitlement to payment. This sheet shall be based on the certification of the various tasks
jointly established by the contractor and the Project Manager.

21.2 Monthly detailed account

Every month of during a periodic sequence established by contractor and representative of the
project owner, the contractor shall hand over to the Contract Engineer two draft provisional
monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other
inclusive of taxes), according to the agreed model and establishing the total amount of the sums
to which he may lay claim as a result of the execution of the contract since the start of the
contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account
of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in
charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- [100-2.2 and/or - (5.5 or 15%)] paid directly into the account of the contractor;
- 2.2 % paid to the public treasury as AIR due by the contractor.

- 7.5%o0r15% paid into the public treasury as TSR due by the contractor.
The iject Manager has a time-limit of seven (7) days to forward to the Contract Manager the
detailed accounts he has approved.
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The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the
detailed accounts he approved such that they are in his possession not later than the twelfth of
the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts.

Payments shall be done by the Municipal Treasurer Bamenda Il Council within a maximum
deadline of calendar days from the date of submission of the approved detailed
accounts.

21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay
23.1 The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000" of the initial contract amount all taxes inclusive per
calendar day of delay from the first to the 30" day beyond the contractual time-limit:

b) One thousandth (1/1000™ of the initial amount of the contract inclusive of all taxes
per calendar day beyond the 30" day.

23.2 The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of
the initial contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3Independently of penalties for overrun of contractual time-limit, the contractor shall be
liable for the following special penalties for the non observation of the provisions of the
contract, especially:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the
contractor.

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-
contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1 [Indicate the time-limit available to the contractor to forward the draft to the Project
Manager, after the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of fourteen (14) days after the
date of provisional acceptance, the contractor shall establish, based on joint reports, the draft
final account of works executed and which detailed account summarises the total sums to which
the contractor may be entitled as a result of the execution of the whole contract.

25.2  The Contract Manager has up to thirty (30) days to notify the corrected and approved
draft to the Project detailed Manager.

25.3  The contractor has up to thirty (30) days to return the signed final detailed account.
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Article 26: General and final detailed account (article 35 of the GAC)
26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the
general detailed account and forward to the contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the
Contract Manager draws up the general and final detailed accounts of the contract which he has
had signed jointly by the contractor and the Contracting Authority. This detailed account

includes:
- the final detailed account,
- the balance
- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor
definitely binds the two parties, puts an end to the contract, except with regard to interest on

overdue payments.
26.2 Thecontractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing
the tax regulations and customs procedures applicable to public contracts. The taxes applicable
to this contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a
deduction on company taxes;

- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT,

computer tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running
costs and constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Article 28: Stamp duty and registration of contracts (article 37 of GAC)

Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in
accordance with the applicable regulations.

Chapter lll: Execution of works

Article 29: Nature of the works (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for
the execution of his mission and to guarantee, at the cost of the contractor, access to sites of
projects.

30.2 The Project Owner shall ensure the contractor of protection against threats, insults,

viol_ence, assault and battery, slander or defamation of which he could be victim by reason of or
during the exercise of his mission.
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Article 31: Execution time-limit of the contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be
four (04) calendar months.

31.2  This time-limit shall run from the date of notification of the Administrative Order to
commence execution of the works [or that fixed in this Administrative Order- to be specified).

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project
Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)

A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract
Manager .

The Project Owner shall make available the site and access ways to the contractor at the
appropriate time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)

The following insurance policies are required within the scope of this contract in the minimum
amounts indicated hereafter within fifteen (15) days of the notification of the contract (to be
adapted).

- Liability insurance,business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.
Article 35: Documentsto be furnished by the contractor (Article 49 of the GAC
supplemented)

[Specify the deadlines for the transmission of documents as well as those of approval by
persons to be designated]

35.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [fifteen (15) days] from the date of nofification of the
Administrative Order to commence execution, the contractor shall submit in [six (6)] copies for the
approval of [Confract Manager after the endorsement of the Project Engineer] the execution
programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days
from the date of reception with:

- Either the indication “GOOD FOR EXECUTION";
- Or the indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments.
Delay in approving the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release
the contractor of his responsibilities. Meanwhile, works executed before the approval of the
programme shall neither be ascertained nor paid for. The updated and approved schedule will
become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of
the site. Significant modifications may only be made on the contractual programme upon
receiving the approval of the Project Manager. After approval of the execution schedule by the
Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority
without staying its execution. However, if important modifications alter the objective of the
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contract or the nature of the works, the Contracting Authority shall return the execution schedule
accompanied by reservations to be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions
of the site and basic life, conditions of the backfill of the extraction sites and conditions for
reinstating the works and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to use
as well as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish
the responsibility of the contractor with regard to the harmful consequences which their
implementation may cause both towards third parties and the respect of clauses of the

contract.

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of
all the parts of the structure must be submitted for the endorsement of the [Contract
Manager or Project Manager] at most fifteen (15) days prior to the date provided for the
commencement of execution of the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of [five (05) days] to examine
and make known his observations. The contractor then has a deadline of [04) four days] to
present a new file including the said observations.

35.3 In case of the non observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAC)
36.1 Signboards at the beginning and end of each section must be placed within a maximum
deadline of fifteen days after the notification of the Administrative Order to commence

work.
36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To

be specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in
the GAC, for rules of hygiene and safety and for circulation around or in the site.

Atrticle 37: Implantation of structures
The Project Manager shall notify within [five] days following the date of notification of the
Administrative Order to commence work, the basic points and levels of the project.

Article 38: Sub-contracting (article 54 of the GAC)
The part of the works to be sub-contracted shall be [specify] % of the initial amount of the
contract and its additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GAC)
39.1Indicate if necessary the modalities for carrying out the trials and geotechnical studies
provided for in the Special Technical Conditions.

39.2The Contract Manager has a deadline of three days to approve the contractor’s personnel
and laboratory as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer,
where need be and the contractor’s representative each day.

40.2 It is a joint document in a single copy. lts pages must be numbered and initialled. No page
should be removed. The erased or cancelled parts must be mentioned on the margin for
validation.

Article 41: Use of explosives (article 60 of the GAC)
[Specify the possible restrictions or bans)
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Chapter IV: Acceptance

Article 42: PROVISIONAL ACCEPTANCE
42.1 PRE- ACCEPTANCE OPERATIONS

Before the acceptance of the works the contractor shall ask in writing to the control Engineer,
to organize a technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
» Findings and statement of the unexecuted task envisaged in the present jobbing order.
» Findings relative to the completion of the work
~ Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Control Engineer,
-Contractor.

During this pre-reception, the engineer shall eventually specify the reserves to be lifted
and the corresponding works to be effected before the reception. The Engineer shall fix the
reception date in collaboration with the chief of service for the contract.

42.2 Acceptance
The acceptance commission shall comprise:

% The Delegated Project Owner (C.A) or his representative ............ (chairperson);
% The Contract Manager (IAEB Tubah) or his representative.............. (member);
%+ The Divisional Delegate of MINMAP or his representative ............. (member)
% The Divisional Delegate of MINTP......ccvvviiriirieriiiiiiniineeneenenn (secretary)
% “The ConTEaRIor: v s s I S S S TS e S s (member).
% “Thé §toré tccountant 6f JAEB TOBGH wwanvmevevnsnmopissvsmsmsniisis (member)

The commission shall examine the report of the pre-acceptance and shall proceed to the
acceptance. An acceptance report (process - verbal) of the works shall be prepared by the
Engineer and signed by all the commission members.

However, the report (process - verbal) shall be valid if two third (2/3) of the members including
the chairperson append their signatures.

The chairperson can only convene the acceptance of works when he must have received from the
Contract Engineer the report (process - verbal) of the technical acceptance of works with no
reserves pending clearance.

This report (process - verbal) of the technical acceptance of works shall be an integral part of the
acceptance of works’ report (attached to acceptance of works report)and shall accompany the
bills for settlement

In accordance with the provisions of article 153 paragraphs 1 and 2 of the Public
contracts Code(Decree No. 2018/366 OF 20 June 2018), an indemnity to be fixed by the
project Owner shall be perceived by the members.

Article 43: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional reception for the
section of new civil Engineering works.

Article 44: Article 45: Final acceptance (article 72 of the GAC)

44.1 Final acceptance shall take place within @ maximum deadline of [fifteen (15)
days] from the date of expiry of the guarantee.

44.2 The Project Manager [shall [not] be member of the commission.

The procedure for final acceptance shall be the same as for provisional acceptance




Chapter V: Sundry provisions
Article 45: Termination of the contract (article 74 of the GAC)

The contract may be terminated as provided for in article 182 of the Decree No. 201 8/366 OF
20 June 2018 of the Public contract Codeand equally under the conditions laid down in articles
74,75 and 76 of the GAC especially in one of the following cases:
- dead of the contractor
- bankruptcy of the contractor
- judicial liquidation (contractor not authorised by court to exploit her enterprise
- sub contracting of works without the authorisation of the project owner or
Delegated Project Owner, Contracting Authority in this case;
- Incompetence of the contractor duly nofified by the Delegated project owner;
Contracting Authority in this case.
- Non respect of labour code rules and regulations
- fraud and corruption duely noticed

Article 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall
not be admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.
Article 47: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: [fo be filled, where need be].

Article 48: Production and dissemination of this contract
In accordance with the provisions of article 125 of Decree No. 2018/366 OF 20 June 2018 of

the Public contract Code, [Ten (10)] copies of this contract shall be produced by the Delegated
Project Owner. Seven of which shall be notified to the contractor for registration.

Article 49 and last: Entry into force of the contract

This contract shall be final only upon its signature by the Contracting Authority. It shall enter into
force as soon as it is notified to the contractor by the Contracting Authority.
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Document No. 5:
Special Technical Conditions
(STC)
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1 — GENERALITIES: These present special technical specifications concern the
CONSTRUCTION OF THE Sub Divisional INSPECTorate of BASIC EDUCATION (IAEB)
TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION.

It is the duty of the contractor to realize the structure as per the execution plans that shall be
approved by the competent authority and sample models of equipments and furniture provided
by the project owner. Through the Project Engineer, the contractor shall furnish the owner of the
project and other project team members within the shortest possible time with an execution plan
showing clearly how he intends to run the work site. A fence in local materials shall enclose the
whole work site to avoid trespassing.

SIGN-POSTS: The contractor shall put in place at his expense sign-posts indicating work in
conformity with the plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by
constructing a temporal pit latrine and putting up a temporal fence around the project site if that
be the case.

The contractor shall be responsible for the protection of the structures before final reception. He
shall be equally responsible for all tools and materials present at the work site. He shall seek an
insurance policy to cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project
reserves the right to intervene in case of any emergency without necessary interfering with the
responsibilities of the contractor.

The contractor shall verify all dimensions on the plans. For execution no dimension shall be
measured with a scale rule from the plans. The contractor shall check in-situ the possibility of
translating the dimensions on plans to the structure before work begins. He shall refer to the
Project Engineer in case of any doubt. He shall not on his own modify anything on the structure
and shall inform the Project Engineer of any changes that he considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified duration and at
his cost without modification of the contract amount. The owner of the project shall have the
right to the final choice in case of any modification.

2- PREPARATORY WORKS — SETTING OUT: These works concern the clearing of the site
and evacuation of the rubbles to the public discharge, the clearing and leveling of the site where
necessary. The setting out will be in respect to the technical plans.

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate
trenching and other earthworks and good circulation. The commencement of excavation will be
accepted by the Project Engineer without checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil
bearing capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom
of the trench, the contractor shall continue excavation up to a depth as will be approved by the
Project Engineer. The excavations will be done manually and no concrete or mortar shall be laid
on the bottom of the trench without the acceptance of the trench bottom of excavation by the
Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case
of contradictions between the plans and the descriptive notice, the project team shall be
contacted for examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be
executed in accordance with the plans and according to technical norms for the construction of
classroom buildings.
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2 — FOUNDATION: Blinding concrete: The base of the foundation trenches shall be
stabilized with 5cm of concrete dosed at 150kg/m3
~ Separate footing plus foundation walls:
e The separate footing shall be in reinforced concrete of section 20x30 (or as per
indication on the plans) dosed at350kg/ma3.
e The reinforcement shall be stirrups T6 every 20cm +4HA10 main rods
e The foundation walls shall be realized with frog filled sand Crete blocks of section
20x20x40 dosed at 200kg/m3 OR masonry foundation of 25cm thickness
» FLOORING: The floor shall be of mass concrete of thickness 8cm dosed at
350kg/m3.The floor shall be finished with a cement screed of 4cm thick, dosed at

400kg/m3
The foundation will be filled with earth of good quality in successive compacted layers of 20cm
where the fill depth exceeds 30cm. An over-site concrete of thickness 12cm will be laid to cover
the whole foundation area at a dosage of 350 kg/m? over the entire compacted surface.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm
thick.

4 — ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20
x 40cm with a good crushing resistance. The mixing for block moulding should give at most 32
blocks per bag of cement for blocks of 15x20x40 cm. They should be kept dry for at least
21days before lying on the elevation walls. The reinforced concrete pillars of section 15x15 and
15x30 at 350 kg/m® will be cast as one raises the agglomerated hollow blocks walls and this is
to permit a good adhesion. The characteristic strength of concrete at 28 days should not be less
than 16Mpa. For the maximal spacing of the pillars see building plans. The lintels 15 x 20 in
reinforced concrete at 350 kg/m?® will be levelled to + 2,20m above the level of the finished

foundation.
The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m® will be laid above the
finished level of the agglomerated hollow blocks walls with fixing wires so as to receive the
wooden roof truss.

ROOF TRUSS AND THE COVERING:

- Trusses: shall be of locally sawn and treated eucalyptus, shall compose of single frame
rafters of 5cmx15cmx4m and spaced at 1.50m interval with a king-post of 176cm high. These
rafters will be solidly attached to the wall plate with the help of standby beam iron rods also
spaced at 1.50m spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All
structural timber shall be treated with carbonyl. The timber for the roof work will be of good
quality, with the straight grain and free of any defect.

-Roofingsheets: shall be in high rib aluminum sheets (TéleBac) of type 5/10mm. The sheets
shall be fixed onto the purlins using twisted zinc nails equipped with bituminous rubbers caps.
-Fascia;it shall be 40cm wide and 3cm thick and shall be of hard wood. It shall be coated with

aluminum sheets.
-Ceiling- shall be in cream-white 4mm plywood (Ayous), fastened to noggins of 4cm thick or

5x8 and treated with carbonyl. The noggins shall be spaced 60cm center to center and braced
appropriately. Eaves shall be equipped with ventilated pre-cast blocks. An access shall be
provided into the loft (ceiling of each classroom). The external ceiling shall be in smooth
aluminum sheets (télelisse) nailed to noggins and fastened with wooden ceiling battens.

6 — JOINERY

Doors and Windows:

- Door shutters (1,00 X 2,20)m shall be made of aluminum glazed panels fitted with aluminum
protection bars (vertical Strips), anchored to the wall with appropriate screws, (90X2,20)m hard
wooden raise panels fixed on wooden frames and securely anchored to the walls, (90X2,20)m
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double metallic panels fixed on metallic angle bars (35x35)mm securely anchored to the walls.
All door shutters shall open to the outside.

-All window openings (210 X 80) cm shall be fitted with sliding aluminum glazed panels shutters
and fixed window protectors (210 X 90) cm of vertical striped metallic tubes (30mm)

7 - PLUMBING AND SANITATION

Work of plumbing and sanitation comprises:

Construction of the pipe system sheaths

Building of inspection chambers

Building of inspection holes.

Building of soak away pit and septic works

Installation of sanitary appliances

NATURE, QUALITY AND ORIGIN OF MATERIALS

The various networks shall be realized with materials in conformity with norm current in
CAMEROON.

The pipes and all equipment shall be in accordance with the norms in force.

EXECUTION OF THE WORKS
Supplying and fitting of sanitary equipment
Rust prevention in some pipes
Drainages of rainwater PVC pipe from various dimensions to the main drainage around the
building

8 — ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will
be executed according to the norms and the rules concerning electrical installations at the time
of the over-site concrete or as the agglomerated hollow blocks walls are being raised.
Accessories and luminous elements (sockets, switches etc...) will be of good model. The set of
facilities will be joined to a general earth hold.

9 - RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least
2cm cm on both sides of the walls) will be of cement mortar at 400 kg/m>. There will be an
under-coat layer and a finish layer floated and foamed to finish. They must be well cut
horizontally and vertically using a straight edge. All walls shall receive a base coat of
spatadash before plastering is done.

10 - TILING
HYDRAULIC BINDER
The hydraulic binder to be used is the cement CPJ 325 manufactured in Douala.
SAND AND AGGREGATES
For binder fluid, mortars and concrete, the sand and all aggregates are extracted from
streams; they have to be well washed so as to eliminate all foreign materials before they are
used.
MATERIALS FOR THE TILING OF FLOORS AND WALLS
These materials should follow the characteristics define in the estimates. The aspect
shall be uniformed in the same local. They differences will not be tolerated. Before the start of
the work, the contractor should present the sample of the tiles to the control engineer for
approval.
e Mortars for the laying of tiles (350kg/m3 of CPJ 325
e Mortars for binding flow of join of tiles 500kg/m3

PRESCRIPTION FOR THE LAYING

CLEANING OF THE SUPPORTS

Before the start of the work, the contractor will do the cleaning of the support by
scrapping, brushing and sweeping with broom. This is in order to have a clean surface
exempted of any particle that can disturb the application of the tiles.




PRESCRIPTION ON THE LAYING OF TILES

Any cut, adjustment on angles, wood, pipes or any penetration should be perfectly done.
Measures for alignments should be determined in the way to manner the cuts. Cuts for tiling are done
under the skirting. Any cut near the pipe, taps should be well adjusted. When tiles get broken, they are
immediately replaced at the expenses of the contractor as well as any other work deemed necessary.
Tiling on sealed area will be laid on a support with a simple mortar. The join will be filled before the
collection of extra mortar to ensure the good adherence.

The tiling on reinforced structure will be done with @ thin coat of adhesive on the support well
cleaned. During the application of the adhesive, it is not allowed to go 2/3 high the thickness. The join will
be filled with the binder floor or special binder for tiling done with gum. For tiling on walls, plasters should
be well dressed and sand screed. Tiling is done on adhesive. Same measures are applicable for other
tiling as concerned the join and cleaning. All tile works include the screed (chape) in cement mortar of 3-
4cm thick.

11 — PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as
priming layer. The interior walls will be painted in water paint (pantex 800). The external walls will be
painted in water resistant paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve the
desired magnoliacolour. ‘

All metal and wood works shall be painted with oil paint - Glyptalresien lacquer, in two coats. A primary
coat of antirust before final painting is done. Skirting shall be carried out oil paint at 90cm from the floor,
externally and internally with coffee brown colours

11 - OUTSIDE AMENITIES AND LAYOUT PLANNING: Gutters: To be excavated 40ecm wide and 30cm
deep at the rain drops. The walls of gutters are to be constructed in concrete and the floor well rolled and
smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water with an
offshoot of at least 3m to the environment.

Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main entrance of the

classrooms at right angles.

Steps shall be constructed out of shaped stones at the main entrance to the building at 1,20m wide as the
case may be.

Equally, ramps of 1,20m cast insitu of one twenty (1,20m) wide each with edges protected with angle bar
of 25mm shall be provided at the entrance of the building for handicaps on wheel chairs or otherwise.

12 -PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project Engineer, before
the beginning of works, the place of his yard facilities and will request his authorization of installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of
bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and
of washing should be concreted. These maintenance areas should have o slope toward a cesspool
provided for the purpose and toward the inside of the platform in order to avoid the out-flow of the
polluting products toward the site and the neighborhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various places
of the site. The entrepreneur should fold all his material, and equipment. He should demolish all stationary
installation, as foundation, support made of concrete or metallic, etc. in order to put back the site in its
nearest initial state. No equipment nor materials should be abandoned on the site, nor in the vicinity after
the execution of all the works. Left-over materials are to be covered with a layer of earth, and the site
has to receive an adequate drainage in order to avoid all erosion as the case may be.

13 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may
either be from the river or quarry crushed and must be approved by the Project Engineer before any use
on the site. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels (5/15 or
15/25) shall be clean and well graded with very fine elements settlement of less than 2%. The cement
shall be CPA 325 class from CEMENCAM or from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement
steel rods and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the
surroundings structures shall have no particle dimension above 50mm and with plasticity index of less than
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Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten
from the quarry or deposits approved by the Project Engineer with dimension sizes of not less than 20cm.

1) CONCRETE:

-Ordinary concrete: specifically lean concrete shall be 5cm thick and laidall round the excavated
foundation trenches before the stone/block work is carried out and dosed at 150kg/m?.

- Over-site concrete: shall be 12cm thick laid on the entire floors and paved area between walls and
gutters dosed at 350kg/m? over the entire surface.

NB: The external veranda shall be 5¢cm below the level of the internal floor with 2% slope, slopping to the
outside.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and tie-
beams and their mixture shall be in a proportion of 350kg,/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE: Reinforcement Schedule.

SIZES | RODS | RODS | STIRRUP

Na STRUCTURE Nos ) Tors¢ | Spacings HOSACE TEE

1 Damp proof course 4 10mm émm 20cm 350kg/m?® | Fe-E-400
2 | Lintel (15x20) 4 10mm | émm 20cm 350kg/m3 | Fe-E-400
3 | VerandaPillars 15x 30 6 10mm | émm 20cm 350kg/m3 | Fe-E-400
4 | Wall pillars 15x15 4 10mm | 6mm 20cm 350kg/m3 | Fe-E-400
5 | Wall plate (tie-beams) 15x20 4 10mm b6mm 20cm 350kg/m? | Fe-E-400
6 | Beams 20x20 and 15x20 4 10mm | 6mm 20cm 350kg/m? | Fe-E-400

NB: All rods should preferably be imported

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from 0.08
— 2.5mm for mortar and other resisting surfaces like concrete structure shall vary from 0.16 — 5mm. It
shallberiversand and nothingelse.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave
(dust) shall be removed by sieving, blowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and
free from impurities ; meaning potable water.

- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions
laid down by regulation in force. It will be type CPA325 Portland cement and shall not show any trace of
uneven mixture. Storage on the building site shall be done on a dry and ventilated floor. Any stock
presenting an unsatisfactory pulverulent condition will be discarded and cleared away within four (04)
days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The steel
shall be perfectly clean without any trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of
concrete, the effect of vibration and weight of workers involved in setting it up.

- MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for load
bearing walls of PC300 Kg/m? (at most 32 blocks per bag of cement). Blocks should show an appreciable
degree of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge. Cement
mortar mix in a proportion of 400kg/m3 will be used to plaster all previously rejoined areas on all
masonry and concrete works, and then thinly floated. The final thickness of the plastering shall not be less
(02cm on both sides of the walls). The external walls shall receive a coat of spatadash before plastering is
done on it.

-Screed: a smooth layer of ordinary cement screed 400kg/m3 (1:2) finish shall be spread on the 8cm
concrete floor and the screed shall be 3cm thick.

13 GUTTERS:




To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the
frontage and the two ends of the building as the topography of the terrain is relatively flat. The walls of
gutters are to be constructed in concrete and the floor will be rolled and smoothen out with ordinary
cement concrete providing a slope of 10% for the flow of water for level surfaces.

CHARACTERISTIC OF THE WOOD
The wood for the carpentry works to be painted should be:
e Fibber wood of good quality
e Strong wood or tropical wood of good quality.

IRON MONGERY HARDWARE
A specimen of each model shall be presented to the control engineer for approval the supplies will
be made following the spacemen accepted according to its characteristics the expression “characteristics”
mean.
e The solidity
e How if functions
e The external aspect
e The service rendered
e The silent functioning
Of course, the control engineer has the power to accept or to reject the model proposed to him.
INCHES
They are made with steel, the number, the section and the power will depend of the dimension and
the weight of the shutters.
LOCKS: Locks are supplied with three keys

PROTECTION

WwOOD

Without any exception, the wood used for the carpentry works will be treated by using fungicides
and insecticides so as to protect it against any attack.

PRODUCT FROM HARDWORK

The protection of all the fitting shall be insured by the contractor till the end of the work.
TRACING, LAYING SETTING

The contractor should insure that all the above are executed after all the supplies. Precaution
should be taken for the blocking of any part to be seal by concrete. All settings will be well done.

FITTINGS

Contractor shall provide all the fitting necessary for the work. All fastening in walls will be done so
as to to ensure the stability of the element.

FLUSHED DOORS

The dimensions shall be determined by the contractor in order to have at the end solid and
functional structures.

KEYS

The keys shall be handed to project beneficiary on the day of handing over of the project by the
contractor. All the keys shall be handled and numbered to the corresponding doors. They will be tested in
the presence of the contractor. They should not be any mark of oxidation. Any missing key shall be
replaced.

In any caseThe wood must be pure and should not have nodes, foreign bodies or fractures due to

sawing. This shall be locally sawn eucalyptus.
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FORMAT SCHEDULE OF UNIT PRICES FOR THE CONSTRUCTION OF THE BASIC EDUCATION |
DISTRICT INSPECTION TUBAH; TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST }

REGION .
{ P.U PU in Words
N° DESCRIPTION UNIT QUANTITY | inFigures
100 | PRELIMINARY WORKS ‘
102 | Installation of project information board 1.00
103 gttg)mes (execution planning, report of execution 1.00
104 | Clearing of site and removal of vegetable soil m? 1,172.00
105 | Implantation of the building ff 1.00
SUB - TOTAL 100
200 | EARTHWORKS
201 | Levelling of platform m® 580.00
202 | Digging of foundation trenches and footings m® 48.00
203 | Backfilling with selected laterite soil m’ 37.50
SUB - TOTAL 200
300 | FOUNDATION
301 | Blinding concrete m® 3.60
302 zt%t;‘r;d\?vgﬁzgcc;f?p]iecr: block 20x20x40 or black 3 27 50
303 | R.C. for footings, pillars and ground beams m® 8.50
304 | Concrete floor (8 cm thick dosed at 300kg/m3) m° 178.00
SUB - TOTAL 300
400 WALL MASONARY
401 | Blocks of 15x20x40 for wall elevation m? 330.00
Rendering of wall with cement mortar dosed at
402 | 500kg/m3 400kg/m3 spatadash and final coat m? 679.00
respectively
403 g(sgk;c;rrn%illars, lintels, and beams dosed at i 6.40
405 ELOSC:;ﬂmSh in 4cm cement screed and cement 2 178.00
SUB - TOTAL 400
500 ROOF
501 | Assembled wooden fafters u 15.00
502 rpolgml:gz 5cmx8cm fixed to rafter to receive i 240
503 | Noggings m? 271.00
504 gc?tlrl;nsg?c;gs?ard plywood (4mm thick & red on a2 178.00
505 | Ceiling at the eaves with smooth zinc (télelisse) m? 72.00
506 | Roofing sheets 6m long Aluminium Zinc 5/10e m? 276.00
507 r’::isgii?) ?no;lrg “sqge-lﬁfisglebac 5/10mm of 30cm ml 80.40
508 | Angle sheets ml 224.00
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. 509 | Aliminium ridge cap 50cm large mi 24.00
510 | Ventilation of roof (pre-fabricated) at the eaves U 2.00
SUB - TOTAL 500
600 METAL WORKS
601 Metallic door of 200X220 (with PACO and two U y
pad locks), complete
602 Metallic door of 90X220 (with PACO and two U 1
pad locks), complete
Complete Alimini i 1
603 inclugin; interng}luprpo\t/ggt%cr)ws oot U 16
604 'Comp‘lete. Aliminium windows of 60x60 u 4
including internal protector
605 | 30 cm angle metallic Angle bar at varanda /door ml 34.50
SUB - TOTAL 600
700 ELECTRICAL INSTALLATIONS
701 | Conduit pipes rolls 3
702 | Cables V.G.V 1.5mma2 for lighting rolls 3
703 | Cables TH 2.5 mm2 for power sockets rolls 3
704 | Flourescent lamps 4ft complete U 18
705 | Two way one gang Switches U 2
706 | Two way one gang Switches U 12
707 | Three pin English power socket U 17
Complete earthing of the structure ( 6mm copper
709 | cable , earth rod 1.5m etc) plus fuse box and ff 1
. provision to external network
SUB - TOTAL 700
800 PAINTING
801 | Priming coat in ordinary paint (National paint) m? 330.00
rba int on
802 'FI)'awr:)t :fgtosoof water based paint on internal walls sl 299 00
Two coats of water based paint on ceiling D 178.00
pantex 800
803 Iv\;vrlzscs:r:fe?(f %aggr resistant paint on external = 172.98
Oil paint on metalic doors, (crime white) &
805 | skirting (coffee brown, 20cm from floor, internally m? 167.00
and externally)
SUB - TOTAL 800
900 | SANITARY PLUMBING WORKS
901 Sélé)epslgloer\i/:scuatlon pipes 65 including il 20.0
902 Supply/eyacuation pipes 100  including - 20.0
accessories
903 | WC (English) U 4.0
904 | Lavabo/ wash hand basin U 4.0
905 | Towel hanger and savon dish U 4.0
906 | Toilet tissue hanger §] 4.0
907 | Septic tank U 1.0
908 | Soackaway U 1.0

&




909 | Inspection chamber 9] 4.0 |
909 | Connection to existing water supply Is 1.0
SUB -TOTAL 900
900 EXTERNAL WORKS
ater : outter :
901 gﬂﬁc;?;esgjé?s\; ?tf'ls(l:m off) gutters 30 x 40cm - 75
902 | Concreting of external veranda dose at 300kg/m3 m’ 54
903 Concrete sl_ab on gutter at entrances (1.2m wide) U 3
protected with 30mm angle bar at edges
904 g:);lcérgger lzlzdp; e(sl .2m wide) protected with 30mm U 3
SUB - TOTAL 900
100 | PRELIMINARY WORKS
200 | EARTHWORKS
300 | FOUNDATION
400 | WALL MASONARY
500 | ROOF
600 | METAL WORKS
700 | ELECTRICAL INSTALLATIONS
800 | PAINTING
900 | SANITARY PLUMBING WORKS
1000 | EXTERNAL WORKS
TOTAL WITHOUT TAXES .........cccoveveveeeee (1)
VAT (10 2000 1) s wasspmpsanssses (6]
TOTAL ATI (=1+2)
ALRO3% 0122200l 1) ....ooomencenmmesamsnsnnspasmsesonssssasssiniiissiissisgs (3)

NET PAYABLE (=1-3)
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FORMAT BILL QUANTITIES AND COST ESTIMATES FOR THE CONSTRUCTION OF THE
BASIC EDUCATION DISTRICT INSPECTION TUBAH; TUBAH SUB DIVISION IN MEZAM
DIVISION OF THE NORTH WEST REGION

N° DESCRIPTION UNIT QUANTITY lPSHI:II—CFE AMOUNT
100 | PRELIMINARY WORKS
102 | Installation of project information board ff 1.00
103 | Studies (execution planning, report of execution etc) ff 1.00
104 | Clearing of site and removal of vegetable soil m’ 1,172.00
105 | Implantation of the building ff 1.00
SUB - TOTAL 100
200 | EARTHWORKS
201 | Levelling of platform m’ 580.00
202 | Digging of foundation trenches and footings m’ 48.00
203 | Backfilling with selected laterite soil m’ 37.50
SUB - TOTAL 200
300 | FOUNDATION
301 | Blinding concrete m’ 3.60
302 i:lllllnggtcil%nﬂi]r;ciement block 20x20x40 or black stone i 7750
303 | R.C. for footings, pillars and ground beams m’ 8.50
304 | Concrete floor (8 cm thick dosed at 300kg/m3) m’ 178.00
SUB - TOTAL 300
400 WALL MASONARY
401 | Blocks of 15x20x40 for wall elevation m’ 330.00
Rendering of wall with cement mortar dosed at )
402 | 500kg/m3 400kg/m3 spatadash and final coat m” 679.00
respectively
403 | R.C. for pillars, lintels, and beams dosed at 350kg/m3 m’ 6.40
405 | Floor finish in 4cm cement screed and cement paste m’ 178.00
SUB - TOTAL 400
500 ROOF
501 | Assembled wooden fafters u 15.00
502 | Purlins Scmx8cm fixed to rafter to receive roofing ml 2.40
503 | Noggings m’ 271.00
504 gglel:;g in hard plywood (4mm thick & red on both m? 178.00
505 | Ceiling at the eaves with smooth zinc (tdlelisse) m’ 72.00
506 | Roofing sheets 6m long Aluminium Zinc 5/10e m’ 276.00
507 ifcslilgiggiggizl:et (t6lebac 5/10mm of 30cm height) ml 80.40
508 | Angle sheets ml 224.00
509 | Aliminium ridge cap 50cm large ml 24.00
510 | Ventilation of roof (pre-fabricated) at the eaves U 2.00

SUB - TOTAL 500
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METAL WORKS

Metallic door of 200X220 (with PACO and two pad

601 locks). complete U !
Metallic door of 90X220 (with PACO and two pad .
602 U 1
locks). complete
603 QOInplete Ahmm.mm windows of 110x210 including U 16
internal protector
604 Complete Ahmm.lum windows of 60x60 including " 4
internal protector
605 | 30 cm angle metallic Angle bar at varanda /door ml 34.50
SUB - TOTAL 600
700 ELECTRICAL INSTALLATIONS
701 | Conduit pipes rolls 3
702 | Cables V.G.V 1.5mm2 for lighting rolls 3
703 | Cables TH 2.5 mm2 for power sockets rolls 3
704 | Flourescent lamps 4t complete U 18
705 | Two way one gang Switches U 2
706 | Two way one gang Switches U 12
707 | Three pin English power socket U 17
Complete earthing of the structure ( 6mm copper cable
709 | . earth rod 1.5m etc) plus fuse box and provision to ff 1
external network
SUB - TOTAL 700
800 PAINTING
801 | Priming coat in ordinary paint (National paint) m 330.00
302 Two coats of water based paint on internal walls m? 22200
pantex 800
Two coats of water based paint on ceiling pantex 800 m2 178.00
803 Two cans of water resistant paint on external walls i 172.98
pantex 1300
Oil paint on metalic doors, (crime white) & skirting
805 | (coffee brown, 20cm from floor. internally and m’ 167.00
externally)
SUB - TOTAL 800
900 | SANITARY PLUMBING WORKS
901 | Supply/evacuation pipes 65 including accessories ml 20.0
902 Supply/eyacuahon pipes 100 including o 20.0
accessories
903 | WC (English) U 4.0
904 | Lavabo/ wash hand basin U 4.0
905 | Towel hanger and savon dish U 4.0
906 | Toilet tissue hanger U 4.0
907 | Septic tank U 1.0
908 | Soackaway U 1.0
909 | Inspection chamber U 4.0
909 | Connection to existing water supply Is 1.0

SUB - TOTAL 900

900

EXTERNAL WORKS




901 | Co‘ncx'ete Rain water (run - off) gutters 30 x 40cm with o 75
off shoots of 1.5m
902 | Concreting of external veranda dose at 300kg/m3 m’ 54
903 Concrete slab on gutter at entrances (1.2m wide) U 3
protected with 30mm angle bar at edges
904 Concrete ramps (1.2m wide) protected with 30mm U 3
angle bar at edges
SUB - TOTAL 900
TOTAL WITHOUT TAXES .......cceovevvevevvenenee. (1)
VAT (19,25% 0f 1) ... .. coove v et eeee e e e e v e vn e (2)
TOTAL ATI (=1+2)
ALR (5.5% 0r 2.2% 0f 1) ... coue e .. = {3)

NET PAYABLE (=/-3)

This present estimate is closed at the sum of

FCFA all taxes included.
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Schedule of sub-detail of prices
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Ha Denly:autgul quantity Uit of activity
No Daily Days
Category WO hrealeup Amount
—
o
)
<
<
=
4
%
2 [rorALA
. Days
g Type No Daily rate Bieakiiip Amount
I
O
L
=
~
-
Z
w
=
=
=
9 |TOTALB
2 Type Unit Unit cost Quantity | Amount
o
=z
<
=
—d
Ll
O
ol
=
Q
Z
<
<
o
w
=
S [rorALcC
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST D+E+F
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
v UNIT COST (HT) P/Q'TY
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Document No. 9:
Model contract



REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
Paix-Travail-Patrie Peace —Work-Fatherland

JOROROROROROTS TR EARRR

REGION DU NORD -OUEST NORTH WEST REGION
DEPARTEMENT DE LA MEZAM MEZAM DIVISION
PREFECTURE DE BAMENDA DIVISIONAL OFFICER BAMENDA

JOBBING ORDER N° IJOIE.29/E.F.A.S./MDTB/PIB/2026 OF __/_ /2026
AWARDED AFTER OPEN NATIONAL INVITATION TO  TENDER
N°002/ONIT/E.29/E.F.A.S./MDTB/PIB/2026 OF _/_ /2026FOR THECONSTRUCTION

OF THE SUB DIVISIONAL INSPECTORATE OF BASIC EDUCATION(IAEB) TUBAH;
TUBAH SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION.

Project Owner [Indicate name and full address]

HOLDER : [indicate name and full address of holder]
P.O. Box ,Jel: Fax:

Business Registry No. at

Taxpayer’'s No.

SUBJECT . Execution of works;

Lot No. ;. Network

PLACE :Region

EXECUTION DEADLINE : ( ) months

AMOUNT IN CFA F:

IAT

EVAT

VAT

AIR (Income tax)
Net to be paid

FINANCING : [indicate the source of financing]

BUDGET HEAD : [to be completed]

SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:
REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by

hereinafter referred to the “Contracting Authority”

On the one hand,

And
(enterprise)
P.O. Box Tel: Fax:
Business Registry No.
Taxpayer's No.
Represented by M , Its General Manager, hereinafter referred to

as the “Contractor”

On the other hand,

Agree on the following:
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Summary

Part|: Special AdministrativeConditions (SAC)

Part Il: Special Technical Conditions (STC)

Part Ill: Schedule of Unit Prices (SUP)

Part I\VV: Details or Estimates
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Page and last of JOBBING ORDER N° _ /JO/E.29/E.F.A.S/MDTB/P1B/2026 OF
/_12026 AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER N°

06/ONIT/E.29/E.F.A.S/MDTB/PIB/2026 OF ___/_ /2026FOR THE CONSTRUCTION OF THE
SUB DIVISIONAL INSPECTORATE OF BASIC EDUCATION (IAEB) TUBAH; TUBAH
SUB DIVISION IN MEZAM DIVISION OF THE NORTH WEST REGION.

With ,
For the execution of works

Lot No. z Network
EXECUTION DEADLINE ( ) months

Amount of contract in CFA F:

IAT

EVAT

VAT (

AIR (2.2% or 5.5 %)
Net to be paid

Read and accepted by the contractor

(place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration
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Document No. 10:

Forms and models to be used by
bidders
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Annex No.
Annex No.
Model No.
Model No.
Model No.
Annex No.

Annex No.
Annex No.

0D

Table of models

: Model tender

: Model bid bond

Model final bond

Model of start-off advance bond
Model retention fund
Framework of schedule

Evaluation grid
Attestation of site visite
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Annex No. 1: Model tender

I, the undersigned lindicate the name and capacity of signatory]

Representing the company or enterprise or group with head office
at registered in the trade register of under the number
No

Having taken cognisance of all the documents featured or mentioned in the Tender File
including the addendum (addenda): the invitation to tender [recall the subject of the invitation to
tender]

o After having personally taken account of the situation of the site and evaluated from my
point of view and under my responsibility, the nature and difficulty of the works to be
carried out;

e Hereby submit, bearing my signature, the schedule of unit prices as well as the
quotations in accordance with the structure featuring in the Tender File.

e Submit and commit myself to execute the works in accordance with the Tender File, in
return for the prices which | myself establish for each type of structure which prices

reveal the amount of the tender for lot No. at [in figures

and words] CFA francs exclusive of VAT and at CFA francs

Inclusive of all Taxes. [/n figures and words].

e | pledge to execute the works within a deadline of ............... months.

e« | pledge to maintain my bid for [indicate duration of validity, in principle 90days for
national invitations to tender 120 days for international invitations to tender] from the
deadline of submission of bids.

¢ Rebates and the modalities of application the said rebates shall be the following (in case

of the possibility of award of several lots).

The Delegated Project Owner shall pay the sums due for this contract by crediting account

NO...ooviiiiiie e, opened iN......cccoevvvvnieeieannnn. Bank. .. .oowiansinngies Branch

Prior to the signing of the contract, this tender accepted by you shall constitute an agreement

between us.



ANNEX No. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting
Authority”

Whereas the undertaking hereinafter referred to as the “bidder” has
submitted his bid on for [recall the subject of the invitation to tender],
hereinafter referred to as “the bid” and to which must be attached a bid bond equivalent
to [indicate the amount] CFA francs.

We [name and address of the bank], represented by [names of
signatories], hereinafter referred to as “the bank” hereby guarantee payment to the
Contracting Authority of the maximum sum of [indicate the amount] CFA francs, that the
bank pledges to pay in full to the Contracting Authority, binding itself, its successors and
assignees.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or
If the bidder, having been notified of the award of the contract by the Contracting
Authority during the validity period:
* Fails or refuses to sign the contract, even though required to do so;
* Fails or refuses to furnish the final bond for the contract (final bond) as provided
for by the contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the
sum referred to above upon reception of the his first written request, without the
Contracting Authority having to justify his request, given, however, that in his request
the Contracting Authority shall note that he is due the amount he is claiming because
one or the other or both of the above condition(s) has (have) been fulfilled and he shall
specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the
Contracting Authority for the submission of bids. It shall remain valid up till the thirtieth
day inclusive following the end of the deadline for the validity of bids. Any request by the
Contracting Authority to cause it to take effect should reach the bank by registered mail
with an acknowledgement of receipt before the end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to
Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this
commitment and its consequences.

Signed and authenticated by the bank at , on

[Bank’s signature]




Annex No. 3: Model final bond

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter
referred to as the “Project Owner”

Whereas [name and address of Contractor], hereafter referred to
as “the Contractor”, has committed himself, in execution of the contract referred to as
“the contract”, to carry out /indicate the nature of the works].

Whereas it is stated in the contract that the Contractor shall entrust to the Project
Owner a final bond of an amount equal fo /indicate the percentage between 2 and 5%]
of the amount of the corresponding portion of the contract, as guarantee of the
execution of his full obligations in accordance with the terms of the contract,

Whereas we have agreed to issue the Contractor this guarantee,

We, [name and aadress of bank]

represented by [name of signatories],

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner,
within @ maximum deadline of eight (8) weeks, upon the simple written request
declaring that the Contractor has not satisfied his contractual commitments within the
meaning of the contract, without being able to defer the payment nor raise any
contests for whatever reason, any sum up to the sum of [in figures
and words] .

We agree that no change or addendum or any other amendment to the contract shall
free us of any obligation incumbent on us by virtue of this final bond and we hereby
incline to any notification, addendum or change.

This final bond shall enter into force upon signature and notification of the contract. It
shall be released within a deadline of /[indicate the deadline] from the date of the
provisional acceptance of the works.

After this date, the bond shall be baseless and should be returned to us without the
express request on our part.

Any request for payment made by the Project Owner by virtue of this guarantee should
be done by registered mail with acknowledgement of receipt to reach the bank during
the period of validity of this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this commitment
and its consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 4: Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on

behalf of [the holder] to the
benefit of the Project Owner [address of the Project Owner]

(the beneficiary)

The payment, without contest and upon receipt of the first written request by the
beneficiary, declaring that [the holder] has not fulfilled his obligations
relating to the reimbursement of the start-off advance according to the terms of contract
No. of relating to works [indicate the

subject of the works, the references of the invitation to tender and the lot, if possible] of
the total sum corresponding to to the advance of [twenty (20) %] of the amount inclusive
of all taxes of contract No. , payable upon notification of the
corresponding Administrative Order that is, CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective
parts of this advance into the accounts of [the holder] opened in
the bank under No. .

This bond shall remain in force up till the reimbursement of the advance in accordance
with the SAC. However, the amount of the bond shall be proportionately reduced on the
progressive reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

[Signature of the bank]
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ANNEX No. 5: Model of performance bond (Retention fund)

Bank:
Reference of the bond: No

Addressed to [Indicate the Delegated Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas name and address of Supplier] hereinafter referred to “the
contractor”, pledged, in execution of the contract, to carry out the works of [indicate the subject
of the works]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to
be specified] of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,

We, [name and address of the bank],

Represented by [names of signatories] and hereinafter referred
to as “the bank’,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to
the Project Owner for a maximum amount of
[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract
price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon
his simple written request declaring that the contractor has not fulfilled his contractual
obligations or is indebted to theDelegated Project Owner within the meaning of the contract,
amended where need be, by its additional clauses, without being able to defer the payment nor
raise any contest for whatever reason, any sum(s) within the limits of the amount equal to
[percentage below 10 % to be specified] of the total amount of the works featuring in the final
detailed account, without theDelegated Project Owner having to prove or give the reasons nor
the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any
obligation incumbent on us by virtue of this bond and we hereby incline by the present to the
notification of any amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from
the date of the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Delegated Project Owner by virtue of this bond should be
done by registered mail with acknowledgement of receipt to reach the bank during the period of
validity of this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its
consequences.

Signed and authenticated by the bank at on

[Signature of the bank]
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Document No. 11:
Preliminary studies

[To be systematically filled by the Delegated Project Owner based on the nature of
services to be executed and according to the specifications of Point 5.a of Circular No.
003/CAB/PM of 18 April 2008 relating to the respect of rules governing the award,
execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Delegated Project Owner or
Delegated Project Owner must, prior to commencing the procedure to award contracts
or refer to the competent Tenders Board, ensure that draft tender files are prepared
based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the
Tenders Board.

The Delegated Project Owner is bound to fill the questionnaire in annex 1 accompanied
by justifications of the said studies.

7




Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate
2.1. The date studies were carried out;
2.2. The name of the public or private Project Manager

2.3. References of the contract, if Private Manager carried it out;

2.4. If maintenance works
2.4.1 Description of the studies;
2.4.2 Attach the outline of the itinerary bringing out readings of degradations as

well as the approved programming documents.

2.5 Rehabilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?
2.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary
Study;
2.5.3 Attach the said studies.

N.B. For services of less scope, the Delegated Project Owner may furnish a justification
of calculation of quantities of the tender file.

- The chairperson of the Tenders Board may, before taking a decision, seek expert
advice on the quality of the studies.
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Document No. 12:
List of banking establishments and financial bodies
authorised to issue bonds for public contracts
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I- BANKS

1.

o I

10.
Ik
42,
13.

Afriland First Bank

BanqueAtlantique

Bangue Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour I'Epargne et le Crédit (BICEC)
CITI Bank

Commercial Bank of Cameroon (CBC)

Ecobank

National Financial Credit Bank

Société Camerounaise de Banque au Cameroun

Société Générale de Banque au Cameroun

Standard Chartered Bank Cameroon

Union Bank of Cameroon

United Bank for Africa.

[I- Insurancecompanies

Zenithelnsurance SA BP Douala
Aréa Assurances S.A
AtlantiqueAsssurances S.A
Beneficial General Insurance S.A
Chanaslnsurance;

Activa Insurance
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ANNEX 7: EVALUATION GRID

ADMINISTRATIVE DOCUMENTS.

| NO DESCRIPTION YES | NO |
A Certified Copy of the Business Registration, not more than three months
' old.
A.2 | Declaration of intention to tender stamped with the tariff in force.
Certificate of non-bankruptcy established by the Court of 1st instance
A.3 | or the Chamber Commerce, Industry and Trade of the place of
residence of the bidder, not more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank
A.4 | approved by the Ministry in charge of Finance or by a foreign bank the
first order not more than three months.
A.5 | Purchase receipt of tender file issued by public treasury
thousand FCFA), certified cheque or bank cheque issued by a first rate-bank
A.6 | approved by the Ministry in charge of Finance in conformity with COBAC
conditions
A7 An attestation of non-exclusion from Public Contracts issued by the
' Public contract Regulatory Board (ARMP)
An Attestation signed by the National Social Insurance Fund stating that
A.8 | the bidder has met all his obligations vis a vis the Fund; the attestation
should be less than three months old.
A.9 | A valid Certificate of imposition certified by the chief of tax centre
A0 Business License (photocopy certified by the chief of tax centre, not
' more than three months).
AT Certified Copy of a valid taxpayers card, delivered by the chief of tax
’ centre
A Clearance Certificate signed by the chief of tax centre stating that
A2 the bidder has met all the statutory declarations in issues of taxes in the
"7 | currentfinancial year; this certificate should be less than three months
1 old.
A13 | An Attestation of site visit signed by the authorizing officer
Power of attorney authorizing signatory to engage the enterprise in the
Al4
Tender
EVALUATION GRID OF TECHNICAL BID
: N° EVALUATION CRITERIA AND SUB-CRITERIA YES NO
B) ESSENTIAL CRITERIA
B.1 General presentation of the tender files

- Document spirally bound

- Neatness and clarity of documents

- Page numbering

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

| B2

l LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

|

[ B.2.1

\ List of references of the enterprise in similar jobs justified by certified true copies of contracts

(first and last pages) and minutes of reception or attestation of clearances of works executed.

|
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| Minimum of two contracts realized in the domain of building construction over the past five

| years

|
1s' Reference

274 Reference

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1

01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (Senior Technician certificate in Civil or
Rural Engineering (BAC +2)

Professional experience of the project engineer > 03 years (signed CV)

» CV signed by the candidate,
# A certified copy of the technical diploma
» An attestation of availability signed by the candidate

A certified copy of National Identity Card

B.3.2

01 Site foreman(Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building
(BAC F4 or equivalent certificate)

Professional experience of the Site foreman = 03 years (signed CV)
A certified copy of

» CV signed by the candidate,

» A certified copy of the technical diploma

» An atfestation of availability signed by the candidate
# A certified copy of National Identity Card

B.3.3

Other personnel

7 02 two bricklayers with 3 years professional experience in building

construction or similar works. Only( CVs signed by the candidate)

> Olone Carpenters with 3 years professional experience on carpentry
or similar works. Only CVs signed by the candidate

# 01 One Electrician with 3 years professional experience on Electricity
or similar works. (Only CVs signed by the candidate)

» 01 One painter with 3 years professional experience on painting.

(Only CVs signed by the candidate)

01 One plumber with 3 years professional experience on plumbing.

(Only CVs signed by the candidate)

071 One tiles technician with 3 years professional experience on tiling.
(Only CVs signed by the candidate)

Y

Y

( ALL Personnel on B 3.3 must be holders of at least CAP certificate)

B.4

TECHNICAL PROPOSALS

B.4.2

Organigram of the project

B.4.3

Logical sequence for the execution of the task

B.4.5

Quality control method

B.4.7

Environmental protection measures

B.4.8

Security and safety at the site

B.4.9

Duration of execution in respect with the Tender file

B.5

LOGISTICS (Equipment put aside for this project)

B.5.1

Prove of ownership or rental of a pick-up or other vans

B.5.2

[ Prove of ownership or rental of a dump truck

B.5.3

f Prove of ownership or rental of a Concrete mixer

B.5.4

r Prove of ownership or rental of a concrete vibrator




B:5:5 | Prove of ownership or rental of a Hand compactor
| Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.6 | shovel, dig axe, building level, masonry bucket , trowels, etc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
| An attestation of financial capacity (solvency) of the enterprise issued by a
B.6.1 1st class bank located in any area in Cameroon and approved by the i
Ministry of Finance and respect COBAC conditions. = 27,500,000
B.7 Attestation of site visit signed by authorizing officer
B.8 Comprehensive report of site visit signed by the company administrator
B.9 Special Technical Clauses initialed in all the pages and last page signed
B.10 Special Administrative Clauses completed and initialed in all the pages and
) last page signed

This evaluation will be done in a purely binary (yes) or (no) with an acceptable minimum from at least
75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 75%eof the essential criteria.

Eliminatory criteria

* Outright elimination during the opening session of the bids

1. Absence of the bid bon

e Elimination during the evaluation of bids by the Ddhoccommitee

2. Absence or non-conformity of an element in the administrative file

3. Deadline for delivery higher than prescribed;

4. False declaration or falsified documents;

5. A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

6. Incomplete financial file;

7. Change of quantity or unit of the Tender file in the financial bid;

8. Non respect of 75%of essential criteria;

During the opening session of the bids if a document of the administrative bid is absent
or noncompliant, the bidder will be given fourty eight (48) hours to produce or replace said document
else will be eliminated during the evaluation of the bids. No such document will be accepted after this
deadline.

E. Essential criteria

1. General presentation of the tender files;
Financial capacity;
References of the company in similar achievements;
Quality of the personnel;
Technical organization of the works;
Safety measures on the site;
Logistics;
Attestation and report of site visit;
Special Technical Clauses initialed in all the pages;

10. Special Administrative Clauses completed and initialed in all the pages.
11. Main qualification criteria

The criteria relating to the qualification of candidates could be indicative on the following:

st Dol L o

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation
(RPAQ).

This evaluation will be done in a purely binary (yes) or (no) with an acceptable minimum from at
least 75% of the essential criteria taken in account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of the
eliminatory criteria and at least 75% of the essential criteria.

Abnormally low costing will be rejected as per the special tender regulations




Document No. 13:
Plans/technical drawings
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