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TENDER NOTICE
No. _____ /ONIT/IC/ITB/2025 OF _______________ FOR THE CONSTRUCTION OF PROTECTIVE DYKE, IDABATO MUNICIPALITY, NDIAN DIVISION, SOUTH WEST REGION. (IN EMERGENCY PROCEDURE)
FINANCING: FEICOM’S BUDGET, 2025 FINANCIAL YEAR 
1. Subject of the invitation to tender
The Mayor of IDABATO Council, the Contracting Authority, hereby launches an open national invitation to tender for the construction of protective dyke in Idabato Council, NDIAN Division, South West Region. (by emergency procedure)
2. Nature of services
The works comprise notably:
· [bookmark: _Hlk188516984]Preparatory works,
· Earthworks,
· Concrete works.
3. Lots
Single lot
4. Estimated cost
The cost estimate of the project is eighty five million (95,000,000) CFA F all taxes included.
5. Execution duration
The maximum duration provided by the Project Owner for the execution of the works forming the subject of this invitation to tender is three (04) months.
This period runs from the date of notification of the service order to start the work.
6. Participation and origin
Participation in this invitation to tender is open to duly legalized Cameroonian enterprises that fulfil the requirements of the invitation to tender.
7. Financing
The works which form the subject of this invitation to tender shall be financed by FEICOM’s Budget 2025 financial year.
8. Submission method 
The mode of submission selected for this consultation is offline.
9. Bid bond
Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking establishment approved by the Ministry in charge of finance and whose list is found in document No. 14 of the Tender File, of an amount of one million nine hundred thousand (1,900,000) CFA Francs and valid for thirty (30) days beyond the initial date limit of validity of bids.
The bid bond provides in accordance with the Circular Letter No. 000019/LC/MINMAP of 5th of June 2024 relating to the modalities of constitution, deposit, conservation, restitution and withdrawal of bond on public contracts.
The absence of the bid bond issued by a first-rate bank or financial body of first category authorised by the Minister in charge of Finance to issue bonds for public contracts shall lead to the immediate rejection of the offer. A bid bond submitted but that does not have any relation with the consultation concerned shall be considered as absent. The bid bond presented by a tenderer at the bid opening session shall not be accepted.
10. Consultation of tender file
The file may be consulted during working hours at Idabato Council, Service for award of contracts as soon as this notice is published.
11. Acquisition of tender file
The file may be obtained from Idabato Council, Service for award of contracts as soon as this notice is published against payment of the sum of one hundred thousand (100,000) CFA francs, payable at Idabato Municipal Treasury.
12. Submission of bids
Each bid drafted in English or French in seven (7) copies including the original and six (6) copies marked as such, should reach IDABATO Council, Service for award of contracts not later than _____________ at 9 a.m. o’clock and should carry the inscription: 
OPEN NATIONAL INVITATION TO TENDER No._____/ONIT/IC/ICITB/2025 OF __________
FOR THE CONSTRUCTION OF PROTECTIVE DYKE IN IDABATO COUNCIL, NDIAN DIVISION, SOUTH WEST REGION. (IN EMERGENCY PROCEDURE)
“To be opened only during the bid-opening session”
13. Admissibility of bids
The administrative documents, the technical offer and the financial offer must be placed in separate envelopes and submitted in a sealed envelope.
The Project Owner will not accept :
· Envelopes bearing indications of the tenderer's identity;
· Envelopes received after the deadline for submission;
· Applications that do not comply with the submission method.
· Envelopes without an indication of the identity of the tenderer;
· Failure to comply with the number of copies indicated in the RPAO or bids in copies only; 
Any incomplete offer in accordance with the prescriptions of the Tender File shall be declared inadmissible. Especially the absence of a bid bond issued by a financial body or institution approved by the Minister in charge of finance to issue bonds for public contracts or the failure to comply with the model documents in the Tender File shall lead automatically to the rejection of the bid without any other procedure. A bid bond submitted but not relating to consultation concerned shall be considered as absent. A bid bond presented by a bidder during the bid opening session shall not be accepted.
14. Opening of bids
The bids shall be opened in a single phase on the________________ at 10 a.m. o’clock local time by the Idabato Internal Tenders Board in the Conference Hall of the Idabato Council situated at Idabato Council Town Hall.
Only tenderers may attend this opening session or be represented by a single person of their choice, duly authorised, even in the case of a group of companies.
Under pain of being rejected, the required administrative documents must be submitted in originals or copies certified by the issuing service or the relevant administrative authority, in accordance with the provisions of the Special Regulations of the invitation to tender. They shall be no later than 3 (three) months old from the original deadline for the submission of tenders or must have been issued after the date of signature of the Tender Notice.
In case of absence or non-conformity of a document in the administrative file during the opening of bids, after a 48 (forty-eight) hours deadline granted by the Board, the file shall be rejected.
15. Evaluation criteria
i. Eliminatory criteria
The eliminatory criteria are the following: 
· Absence of bid bond at the opening of bids;
· Failure to submit, beyond the 48 (forty-eight) hours deadline after the opening of bids, a document of the administrative file deemed non-compliant or absent (except the bid bond);
· False declarations, fraudulent schemes or forged documents;
· Failure to comply with 70% essential criteria (70% referring to the qualification threshold of technical bids);
· Absence of the sworn statement for not having abandoned contracts during the last three years;
· Failure to comply with bids file format;
· Absence of a quantified unit price in the financial offer;
· Absence of own or hired minimum equipment;
· Absence of a site engineer as technical staff;
· Absence of an element in the financial offer (submission, Bill of quantities and cost estimate, Schedule of Unit Prices, Sub-detail of Unit Price); 
· Absence of integrity charter dated and signed;
· Absence of the dated and signed commitment statement to comply with environmental and social clauses.
ii. Essential criteria
The criteria relating to the qualification of candidates are the following: 
· Financial situation
· Experience
· Personnel
· Equipment
· Technical proposal (methodology and planning of execution)
N.B.: Non-respect of least at 70% of essential criteria shall entail rejection of the bid.
16. Award
The contract shall be awarded to lowest bidder fulfilling the best technical and financial conditions.
17. Maximum number of lots
A bidder cannot be awarded more than one (01) lot.
18. Validity of bids
Bidders will remain committed to their bids for ninety (90) days from the initial deadline set for the submission of bids.
19. Complementary information
Complementary informations may be obtained during working hours from Idabato Council, Service for award of contracts, Tel. 6______________________, Email: _______________________________.com.
20. Fight against corruption and malpractices
For any denunciation of corruption attempt practices, facts or acts, please call the National Anti-Corruption Commission (NACC) on 1517, the Authority in charge of Public Contracts (MINMAP) (SMS or call) on (+237) 673 20 57 25 and 699 37 07 48.
IDABATO, the _____________
THE LORD MAYOR OF IDABATO Council
The Project Owner
Copies:
· SDO/NDIAN,
· MINMAP/DD-NDIAN,
· ARMP/SW,
· FEICOM’s SW Regional Agency, 
· Contracting Entity,
· Chairpersons of TB,
· Notice Boards.
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AVIS D’APPEL D’OFFRES NATIONAL OUVERT
N°_____/ONIT/IC/ICITB/2025 DU _______________ POUR LA CONSTRUCTION D’UN DIGUE DE PROTECTION, COMMUNE D’IDABATO, DEPARTEMENT DU NDIAN, REGION DU SUD-OUEST. (EN PROCEDURE D’URGENCE)
Financement : Budget du FEICOM, Exercice 2025
[bookmark: _GoBack]
1. Objet de l'Appel d'Offres
Le Maire de la Commune d’Idabato, l’Autorité Contractante lance un Appel d’Offres National Ouvert en procédure d’urgence pour la construction d’un digue de drainage de protection, Commune d’IDABATO, Département du NDIAN Région du Sud-Ouest.
2. Consistance des travaux
Les travaux comprennent notamment :
· Travaux préparatoires,
· Terrassements,
· Bétonnage.
3. Allotissement
Lot unique
4. Coût prévisionnel
Le coût prévisionnel du projet est de Quatre-vingt-quinze million  (95 000 000) F CFA toutes taxes comprises.
5. Délais d’exécution
Le délai maximum prévu par le Maître d’Ouvrage ou le Maître d’Ouvrage Délégué pour la réalisation des travaux objet du présent appel d’offres est de quatre (04) mois.
Ce délai court à compter de la date de notification de l’ordre de servie de commencer les travaux.
6. Participation et origine
La participation au présent appel d’offres est ouverte aux entreprises de droit Camerounais et remplissant les conditions de l’Appel d’Offres.
7. Financement
Les travaux objet du présent appel d’offres sont financés par le budget du FEICOM, Exercice 2025.
8. Mode de soumission
Le mode de soumission retenu pour cette consultation est hors ligne.
9. Cautionnement provisoire
Chaque soumissionnaire doit joindre à ses pièces administratives, un cautionnement de soumission établie par une banque de premier ordre agréée par le Ministère chargé des finances et dont la liste figure dans la pièce 14 du DAO, précisant un montant d’un million neuf cent mille (1 900 000) F CFA et valable pendant trente (30) jours au-delà de la date initiale de validité des offres.
Le cautionnement de soumission devra être établi et fourni conformément à la Lettre-circulaire N°000019/LC/MINMAP du 05 juin 2024 relative aux modalités de constitution, de consignation, de conservation, de restitution et de déconsignation des cautionnements sur les marchés publics.
L’absence du cautionnement de soumission délivrée par une banque de premier ordre ou un organisme financier de première catégorie autorisé par le Ministère chargé des Finances à émettre des cautions dans le cadre des marchés publics, entraînera le rejet pur et simple de l'offre. Une caution de soumission produite mais n'ayant aucun rapport avec la consultation concernée est considérée comme absente. La caution de soumission présentée par un soumissionnaire au cours de la séance d’ouverture des plis est irrecevable.
10. Consultation du Dossier d'Appel d'Offres
Le dossier peut être consulté aux heures ouvrables à Commune d’Idabato, Service des Marchés dès publication du présent avis.
11. Acquisition du Dossier d'Appel d'Offres
Le dossier peut être obtenu à la Commune d’Idabato, Service des Marchés dès publication du présent avis, contre versement d’une somme non remboursable de cent mille (100 000) francs CFA, payable à la Recette Municipale de la Commune d’Idabato.
12. Remise des offres
Chaque offre rédigée en français ou en anglais en sept (07) exemplaires dont un (01) original et six (06) copies marquées comme telles, devra parvenir à la Commune d’Idabato, Service des Marchés, au plus tard le _________________ à 9 heures et devra porter la mention :
APPEL D’OFFRES NATIONAL OUVERT N°______/ONIT/IC/ICITB/2025 DU ____________ 
POUR LA CONSTRUCTION D’UN DIGUE DE PROTECTION, COMMUNE D’IDABATO, DEPARTEMENT DU NDIAN, REGION DU SUD-OUEST. (EN PROCEDURE D’URGENCE)
“A n'ouvrir qu'en séance de dépouillement"
13. Recevabilité des offres
Les pièces administratives, l'offre technique et l'offre financière doivent être placées dans des enveloppes différentes séparées et remises sous pli scellé.
Seront irrecevables par le Maître d’Ouvrage :
· Les plis portant les indications sur l'identité du soumissionnaire ;
· Les plis parvenus postérieurement aux dates et heures limites de dépôt ;
· Les plis non-conformes au mode de soumission ;
· les plis sans indication de l’identité de l’Appel d’Offres ;
· Le non-respect du nombre d’exemplaires indiqué dans le RPAO ou offre uniquement en copies ;
Toute offre incomplète conformément aux prescriptions du Dossier d'Appel d'Offres sera déclarée irrecevable. Notamment l'absence de la caution de soumission délivrée par un organisme ou une institution financière agréée par le Ministre en charge des finances pour émettre les cautions dans le domaine des marchés publics ou le non-respect des modèles des pièces du Dossier d'Appel d'Offres, entraînera le rejet pur et simple de l'offre sans aucun recours. Une caution de soumission produite mais n'ayant aucun rapport avec la consultation concernée est considérée comme absente. La caution de soumission présentée par un soumissionnaire au cours de la séance d’ouverture des plis est irrecevable.
14. Ouverture des plis
L’ouverture des plis se fera en un temps et aura lieu le ______________ à 10 heures par la Commission de  Passation des Marchés de la Commune d’Idabato dans la salle de délibération de l’Hôtel de Ville de la Commune sise à la Commune d’Idabato.
Seuls les soumissionnaires peuvent assister à cette séance d'ouverture ou s'y faire représenter par une seule personne de leur choix dûment mandatée même en cas de groupement d’entreprises.
Sous peine de rejet, les pièces du dossier administratif requises doivent être produites en originaux ou en copies certifiées conformes par le service émetteur ou l’autorité administrative compétente, conformément aux dispositions du Règlement Particulier de l’Appel d’Offres. Elles doivent dater de moins de trois (03) mois ou avoir été établies postérieurement à la date de signature de l’avis d’Appel d’Offres.
En cas d’absence ou de non-conformité d’une pièce du dossier administratif lors de l’ouverture des plis, après un délai de 48 heure accordé par la Commission, l'offre sera rejetée.
15. Critères d’évaluation
i. Critères éliminatoires
Les critères éliminatoires sont les suivants :
· de l’absence du cautionnement de soumission à l’ouverture des plis;
· de la non-production au-delà du délai de 48 h après l’ouverture des plis, d’une pièce du dossier administratif jugée non conforme ou absente lors de l’ouverture des plis, (excepté le cautionnement de soumission);
· des fausses déclarations, manœuvres frauduleuses ou des pièces falsifiées ;
· du non-respect de 70% critères essentiels (70% renvoyant au seuil de qualification des offres techniques) ;
· de l’absence de la déclaration sur l’honneur de non abandon des chantiers au cours des trois dernières années ;
· du non-respect du format de fichier des offres ;
· de l’absence d’un prix unitaire quantifié dans l’Offre financière ;
· de l’absence de prospectus accompagné des fiches techniques du fabricant, le cas échéant ;
· de l’absence de possession en propre ou en location d’un matériel minimum ;
· de l’absence du conducteur des travaux comme personnel technique ;
· de l’absence d’un élément de l’offre financière (la soumission, le DQE, les BPU, les SDPU) ;
· de l’absence de la charte d’intégrité datée et signée ;
· de l’absence de la déclaration d’engagement au respect des clauses environnementales et sociales datée et signée.
ii. Critères essentiels
Les critères relatifs à la qualification des candidats sont les suivants :
· Situation financière
· Expèrience
· Personnel
· Equipement
· Proposition technique (méthodologie and planning d’exécution)	
NB : Le non-respect d’au moins 70% des critères essentiels entrainera le rejet de l’offre.
16. Attribution
Le Maitre d’Ouvrage ou le Maitre d’Ouvrage Délégué attribue le marché au soumissionnaire ayant présenté une offre remplissant les critères de qualification technique et financière requises et dont l’offre est évaluée la moins-distante et remplissant les critères essentiels.
17. Nombre maximum de lots
Un soumissionnaire ne peut être attributaire de plus d’un lot.
18. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant quatre-vingt-dix (90) jours à partir de la date limite initiale fixée pour la remise des offres.
19. Renseignements complémentaires
Les renseignements complémentaires peuvent être obtenus aux heures ouvrables à la Commune d’Idabato, Service des Marché, Tel. 6_____________________________, Email: _____________________.com.
20. Lutte contre la corruption et les mauvaises pratiques
Pour toute dénonciation pour des pratiques, faits ou actes de corruption ou faits de mauvaises pratiques, bien vouloir appeler la CONAC au numéro 1517, l’Autorité chargée des Marchés Publics (MINMAP) (SMS ou appel) aux numéros : (+237) 673 20 57 25 et 699 37 07 48.
IDABATO, le _____________
Le Maire de la Commune d’Idabato
Le Maitre d’Ouvrage
Copies :
· Préfet du NDIAN,
· MINMAP/DD-NDIAN,
· ARMP/SW,
· FEICOM/Agence du Sud-Ouest,
· Maître d’Ouvrage,
· Présidents CPM,
· Affichage.
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GENERAL RULES OF THE INVITATION TO TENDER
A. GENERAL
Article 1: Scope of the tender
1.1	The project owner or the delegated project owner, as specified in the Special Regulations of the Invitation to Tender (SRIT), invites tenders for the performance of the works described in these Tender Files and briefly defined in the SRIT.
The name, identification number and number of lots to be tendered are set out in the SRIT.
1.2	The bidder retained or the preferred bidder must complete the works within the estimated time specified in the SRIT, which, unless otherwise stipulated in the Special Administrative Clauses (SAC), shall run from the date of notification of the service order to commence the works.
1.3	In this Tender File, the term “day” means an working day, except the calendar days expressly specified in the Public Contract Code.
Article 2: Financing
The source of financing of the works forming the subject of this invitation to tender shall be specified in the Special Regulations.
Article 3: Ethical principles
3.1	Public service employees, tenderers and contract holders, as well as any person involved in any capacity whatsoever in the contract award, execution, control and regulation chain, are subject to the provisions of the laws and regulations prohibiting acts of corruption, fraudulent manoeuvres, collusive, coercive or obstructive practices, conflicts of interest, insider trading and complicity.
In this respect, they subscribe to the integrity charter, a model of which is attached as an appendix to these Tender Files (Document 10).
By virtue of these principles, the project owner or the delegated project owner :
a)  defined, for the purposes of this clause, as follows:
i) Any person who offers, gives, solicits or accepts any advantage with a view to influencing the action of a public official in the course of the award or performance of a contract shall be guilty of an act of "bribery";
ii) Any person who distorts or misrepresents facts in order to influence the award or performance of a contract engages in "fraudulent manoeuvres";
iii) Two or more tenderers who collude with the aim of artificially maintaining tender prices at levels that do not correspond to those that would result from competition are guilty of "collusive practices";
iv) Any person who directly or indirectly harms or threatens persons or their property in order to influence their actions during the award or performance of a contract engages in "coercive practices";
v) Conflict of interest" means any situation in which the holder of a contract or supervisor of the award procedures and/or performance of the contract could derive direct or indirect benefit from a contract concluded by the Contracting Authority or Delegated Contracting Authority, from an assignment or any situation in which he has sufficient financial or personal interests to compromise his impartiality in the performance of his duties or of such a nature as to adversely affect his judgement ;
vi) Complicity means :
- The omission or negligence to carry out the controls or give the technical advice prescribed;
- The deliberate failure to inform the project owner or the competent authority of irregularities observed during the performance of its duties.
vii) Engages in "obstructive practices", anyone who commits acts aimed at destroying, falsifying, altering or concealing evidence on which an investigation is based or any false statements made to investigators or any threat, harassment or intimidation of a person for the purpose of preventing him from revealing information relating to an investigation, or from pursuing it.
b)  will reject any proposed award if there is evidence that the proposed successful tenderer, directly or through an agent, is guilty of bribery, conflict of interest, collusion or has engaged in fraudulent, collusive, coercive or obstructive practices in connection with the award of that contract.
3.2	The Public Procurement Authority may, as a precautionary measure, issue a decision prohibiting any bidder or co-contractor of the Administration from bidding for a period not exceeding two (02) years, on the grounds of influence peddling, conflict of interest, insider dealing, complicity, fraud, corruption or production of non-authentic documents in their tender, without prejudice to any criminal proceedings that may be brought against them.
3.3	The Public Procurement Authority may ban public players found guilty of violating the provisions of the Public Procurement Code from participating in the award and monitoring of the execution of Public Procurement Contracts for a period not exceeding two (2) years.
Article 4: Candidates allowed to compete
4.1	Apart from the restricted call for tenders which is aimed at all candidates selected at the end of the prequalification procedure and/or those selected within the framework of the categorization previously indicated in the call for tender notice. offers and recalled in the RPAO, as a general rule, the call for tenders is addressed to all bidders, provided that they meet the following eligibility conditions:
a) A bidder (including all members of a consortium and all subcontractors of the bidder must be from an eligible country, in accordance with the financing agreement, if applicable);
b) A bidder (including all members of a group of companies and all subcontractors of the bidder) must not be in a situation of conflict of interest under penalty of disqualification from all bids in which it has participated. A bidder may be found to be in conflict of interest under the following conditions:
i. Is associated, or has been associated in the past, with a company (or a subsidiary of that company) that has provided consultancy services for the design, preparation of specifications and other documents used in contracts awarded under the this call for tenders;
ii. is within the framework of the same call for tenders, legal representative of another bidder;
iii. Participates in more than one offer within the framework of the same invitation to tender, in particular, either individually or as a member of a group of companies, or as a subcontractor in an offer while being bidder as an individual or member of a group of companies. A supplier may appear as a subcontractor in several offers, but in this capacity as a subcontractor only.
iv. Is affiliated with a group or entity that the Project Owner or Delegated Project Owner has recruited or plans to recruit to participate in the control;
v. The Project Owner or the Delegated Project Owner participates in the capital of the bidder likely to compromise the transparency of public procurement procedures;
c) A legal entity under public law if it demonstrates that it is (i) legally and financially autonomous, (ii) managed according to the rules of private accounting and (iii) is not under the supervision of the Project Owner or the Delegated Project Owner, unless expressly authorized by the Authority responsible for public procurement.
d) Civil society organizations and public establishments provided that the prices offered are competitive, that is to say, that they have been determined( i) taking into account all costs direct and indirect contributing to the formation of the price of the service covered by the contract and (ii) that they have not benefited, in the determination of this price, from the advantages arising from the resources allocated to them in respect of their missions of public service.
4.2.	The call for tenders is open or restricted according to the specifications of the SRIT to all candidates who meet the following conditions:
a) not be in a state of judicial liquidation or bankruptcy;
b) not be subject to any of the prohibitions or disqualifications provided for by the laws and regulations in force, both nationally and internationally;
c) subscribe to the declarations provided for by the laws and regulations in force.
4.3	To tender electronically via COLEPS or any other means of electronic communication indicated by the Project Owner, the candidate or tenderer must be registered on said platform and have a valid electronic certificate.
4.4	If the call for tenders is restricted, the consultation is aimed at all candidates selected at the end of the prequalification procedure and/or those selected within the framework of the categorization previously indicated in the tender notice and recalled in the SRIT.
Article 5: Building materials, materials, supplies, equipment and authorised services
5.1	The materials, contractor's equipment, supplies, equipment and services to be provided under the Contract must not come from, where applicable, countries appearing in the list provided for in the SRIT.
5.2.	Under Section 5.1 above, the term “originate” means the place where the goods and services grow, are extracted, cultivated, produced or manufactured, processed, assembled or imported.
Article 6: Documents establishing the qualification of the Bidder
6.1. Bidders must, as an integral part of their offer:
a) produce a power of attorney authorizing the signatory of the tender to bind the tenderer;
b) Provide the documents allowing the qualification of the bidder to be established according to the presentation indicated in Article 13 of the GRIT and including in particular, all the information (complete or update the information attached to their prequalification request which may have changed, in the event where the candidates have been prequalified) which are requested of them in the SRIT.
Information relating to the following points is required where applicable:
i. The production of the extract from the balance sheets highlighting the turnover and results;
ii. access to a line of credit or other financial resources;
iii. Markets executed;
iv. the list of key personnel;
v. Availability of essential equipment;
vi. The categorization certificate for construction service providers, if applicable.
6.2.	Bids submitted by two or more grouped contractors (co-contracting) must meet the following conditions:
a) The offer must include for each company, all the information listed in article 6.1 above. The SRIT must specify the information to be provided by the group and that to be provided by each member of the group;
b) The offer and the contract must be signed in such a way as to bind all members of the group;
c) The nature of the grouping (joint or several as required in the SRIT) must be specified and justified by the production of a copy of the group agreement in due form;
d) The member of the grouping designated as agent will represent all the companies vis-à-vis the Project Owner or the Delegated Project Owner for the execution of the contract;
e) In the case of a joint grouping, the co-contractors share the payments which are made by the Project Owner or the Delegated Project Owner in a single account. In the case of a joint group, the tasks of each member must be specified and each company is paid by the Project Owner or the Delegated Project Owner in its own account.
6.3.	Bidders must also submit proposals in sufficient detail to demonstrate that they comply with the technical specifications and execution deadlines referred to in the SRIT.
6.4.	Bidders requesting the benefit of a margin of preference must provide all the necessary information to prove that they meet the eligibility criteria described in Article 33 of the GRIT.
Article 7: Visit of works site
7.1	The tenderer is advised to visit and inspect the work site and its surroundings and to obtain for himself, and under his own responsibility, all information which may be necessary for the preparation of the tender and the work execution. This visit, when required in the RPAO, must be sanctioned by a certificate of site visit signed on honor by the bidder, highlighting a description of the site as well as observations on the conditions of execution of the work. Costs related to the site visit are the responsibility of the Bidder.
7.2	The Project Owner or the Delegated Project Owner is required to authorize the Bidder who so requests and its employees or agents to enter its premises and land for the purposes of said visit, but only on the condition expressly that the Bidder, its employees and agents release the Project Owner or the Delegated Project Manager from any liability that may result therefrom.
The bidder remains responsible for fatal or personal accidents, loss or damage to property, costs and expenses incurred as a result of this visit.
7.3.	The Project Owner or the Delegated Project Owner may organize a visit to the work site at the time of the preparatory meeting for the establishment of the offers mentioned in article 19 of the RGAO.
B. TENDER FILE
Article 8: Content of Tender File
8.1	The Tender File describes the works forming the subject of the contract, sets the consultation procedures of contractors and specifies the terms of the contract.  Besides the addendum (addenda) published in accordance with article 10 of the General Regulations of the invitation to tender, it includes the following documents:
· Document No. 0.The letter of invitation to tender (for restricted invitation to tender);
· Document No. 1. The tender notice;
· Document No. 2. The General Regulations of the Invitation to Tender;
· Document No. 3. The Special Regulations of the Invitation to Tender;
· Document No. 4. The Special Administrative Conditions;
· Document No. 5. The Special Technical Conditions;
· Document No. 6. The schedule of unit prices;
· Document No. 7. The bill of quantities and estimates;
· Document No. 8. The sub details of unit prices or the decomposition of the prices, if necessary;
· Document No. 9. The Model of the contract;
· Document No. 10. Models or forms to be used by bidders;
Annex No. 1: Declaration of Intent to Tender Model
Annex No. 2: Submission template
Annex No. 3: Bid bond template
Annex No. 4: Final guarantee model
Annex No. 5: Start-up advance deposit template
Annex No. 6: Performance bond model (retention)
Annex No. 7: Model Technical Proposal Submission Letter
Annex No. 8: Planning Framework Model
Annex No. 9: Model list of personnel to be mobilized
Annex No. 10: Model of service sheets likely to be sub processed
Annex No. 11: CV template for staff to be mobilized 
· Document No. 11. The Integrity charter form;
· Document No. 12. : The declaration form of commitment to respecting social and environmental clauses.;
· Document No. 13. Justifications of preliminary studies; to be filled by the Project Owner or Delegated Project Owner;
· Document No. 14. List of first grade banking establishments or financial institutions approved by the Minister in charge of Finance authorised to issue bonds for public contracts to be inserted by the Contracting Authority.
8.2	The bidder must examine all the regulations, forms, conditions and specifications contained in the Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all aspects of the said file.
Article 9: Clarifications on the Tender File and complaints
9.1. a) Any bidder wishing to obtain clarifications on the Tender Documents may make a request to the Contracting Authority in writing or by electronic mail (fax or e-mail) to the address of the Employer or of the Delegated Project Owner indicated in the RPAO or via COLEPS with a copy to the body responsible for regulating public procurement. However, the Contracting Authority will respond in writing or by email or via COLEPS or by any other means of electronic communication indicated in the DAO to any request for clarification received at least fourteen (14) days before the deadline for submission of offers. .
b). A copy of the response from the Contracting Authority, indicating the question asked but not mentioning its author, is sent to all bidders who have purchased the Tender Document within a maximum period of five (05) days.
9.2.	Any tenderer who considers himself wronged may submit a request to the Project Owner or the Delegated Project Owner.
In the event of a restricted call for tenders, the recourse must:
a) at the prequalification phase, must relate to requests for re-examination of the conditions of solicitation, prequalification or to requests for re-examination of decisions or acts taken and published by the Project Owner or the Delegated Project Owner during the prequalification procedure.
b) Candidates have five (05) working days before the date of submission of applications and five (05) working days after the publication of the prequalification results to lodge their appeal with the Project Owner or Project Owner. Delegate, with copy to the Authority responsible for public procurement and to the body responsible for regulating public procurement.
c) This appeal is not suspensive.
9.3.	When the call for tenders is the procedure chosen, the appeal must be addressed, between the publication of the call for tenders and the opening of the bids:
a) to the Client or Delegated Client with a copy to the Public Procurement Authority and the body responsible for regulating public procurement;
b) it must reach the Client or the Delegated Client no later than fourteen (14) working days before the date of opening of the tenders;
c) the Project Owner or Delegated Project Owner has five (05) working days to react.
d) The copy of the reaction is sent to the Authority responsible for Public Procurement and to the Body Responsible for the Regulation of Public Procurement;
e) in the event of disagreement between the applicant and the Project Owner or the Delegated Project Owner, the appeal is brought by the applicant to the Committee responsible for examining appeals.
f) this appeal is not suspensive.
Article 10: Amendment of the Tender File
10.1.	The Project Owner or the Delegated Project Owner may, at any time before the deadline for submission of tenders and for any reason, whether on its own initiative or following a referral from a tenderer, modify the Tender File by publishing an addendum.
10.2. Any addendum thus published will form an integral part of the Tender File in accordance with Article 8.1 of the GRIT and must be communicated in writing or served by any means leaving a written trace to all bidders having purchased the Tender File. Offers or via COLEPS or any other means of electronic communication indicated by the Project Owner in the Tender Documents.
10.3. In order to give bidders sufficient time to take the addendum into account in the preparation of their bids, the Project Owner or the Delegated Project Owner may postpone, as much as necessary, the deadline for submitting bids, in accordance with to the provisions of Article 22 of the GRIT.
C PREPARATION OF BIDS
Article 11: Tender costs
The candidate will bear all costs relating to the preparation and presentation of his offer. The Project Owner or the Delegated Project Owner is in no way responsible for these costs, nor required to pay them, regardless of the progress or outcome of the procedure of the Invitation to Tender.
Article 12: Language of bid
The bid as well as any correspondence and any document exchanged between the bidder and the Project Owner or the Delegated Project Owner shall be written in English or French. Complementary documents and the forms provided by the bidder may be written in another language on condition that they are accompanied by a precise translation into English or French by an approved translator; in which case for reasons of interpretation, the translation shall be considered to be authentic.
Article 13: Constituent documents of the bid
13.1	The bid presented by the bidder shall include the documents detailed in the Special Regulations of the Invitation to Tender, duly filled and put together in three volumes:
a. Volume 1:  Administrative file
			It includes:
	a.1 all documents attesting that the bidder:
· has subscribed to all declarations provided for by the laws and regulations in force;
· paid all taxes, duties, contributions, fees or deductions of whatever nature;
· is not winding up or bankrupt;
· is not the subject of an exclusion order or forfeiture provided for by the law in force in the country as well as international ; 
	a.2 The bid bond established in accordance with the provisions of article 17 of the General Regulations of the Invitation to Tender;
	a.3 the written confirmation empowering the signatory of the bid  to commit the bidder, in accordance with the provisions of article 6(1) the General Regulations of invitation to tender.
b. Volume 2: Technical bid
	b.1 Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the qualification criteria mentioned in article 6.1 of the Special Regulations of the Invitation to Tender especially company references, material and list of staff.
	b.2 Methodology
The SRIT specifies the constituent elements of the technical bid of the bidders especially: a methodological statement on an analysis of the works and specifying the organisation and programme which the bidder intends to put in place or use to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-contracting, HIMO approach, where necessary, etc).
	b.3 Proof of acceptance of conditions of the contract
The bidder shall submit duly initialled copies of the administrative and technical documents relating to the contract, namely:
1. The Special Administrative Conditions (SAC);
2. The Special Technical Conditions (STC).
	b.4 Commentaries (optional) 
Bidders will comment on the technical choices of the project and possible proposals.
	b.5. the integrity charter
	b-6- the declaration of commitment to respecting social and environmental clauses
c. Volume 3: Financial bid
It includes the elements making it possible to justify the cost of the work, namely:
1. The signed and dated original bid prepared according to the attached model, stamped at the prevailing rate;
2. The  duly filled Unit Price Schedule;
3. The duly filled detailed estimates;
4. The sub-details of prices and/or breakdown of all-in prices;
5. The projected schedule of payments, where need be.
Bidders will use for this purpose the documents and models or standard forms provided for in the Tender File, subject to the provisions of article 17.2 of the GRIT concerning other possible forms of Bid Security.
13.2.	The SRIT indicates how long proposals must remain valid from the date of submission. During this period, tenderers must keep the specialized personnel proposed for the mission available. The Project Owner or the Delegated Project Owner will do everything possible to successfully complete the negotiations within these deadlines. If the latter wishes to extend the validity period of the proposals, Candidates who do not consent to this have the right to refuse such an extension.
Article 14: Bid price
14.1	Unless otherwise indicated in the Tender File, the amount of the contract will cover all of the work described in article 1.1 of the SRIT, on the basis of the Unit Price Schedule and the Quantitative and Estimated Details, as well as the sub-detail of the unit prices and the breakdown of the lump sum prices presented by the bidder if applicable.
14.3	Subject to the contrary provisions provided for in the SRIT and the SAC, all duties, taxes and insurance payable by the tenderer under the future Contract, or for any other reason, thirty (30) days before the deadline for submission of offers will be included in the prices and in the total amount of its offer.
14.4	If price revision and/or updating clauses are provided for in the market, the date of establishment of the initial prices, as well as the terms of revision and/or updating of said prices must be specified.
Any Contract whose execution period is at most equal to one (01) year cannot be subject to price revision.
14.5	All unit prices accompanied by quantities must be justified by sub-details established in accordance with the framework proposed in Document No. 8 of the Tender file.
14.6	Bidders will indicate the discounts granted in their offers. In addition, they will specify the conditions of application of this discount.
Article 15: Currency of bid and payment
15.1	In the event of International Bidding, the currencies of the bid must follow the provisions of either Option A or Option B below; the applicable option being that retained in the RPAO.
15.2.	Option A: the tender amount is expressed entirely in national currency.
The amount of the tender, the unit prices in the price schedule and the quantitative and estimated retail prices are expressed entirely in CFA francs as follows:
a. Prices will be fully denominated in the national currency. The tenderer who intends to incur expenses in other currencies for the completion of the Works, will indicate in annex to the tender the percentage(s) of the tender amount necessary to cover the needs in foreign currencies, without exceeding a maximum of three currencies. of member countries of the institution of market financing.
b. The exchange rates used by the Bidder to convert its offer into national currency will be specified by the bidder in an annex to the bid in accordance with the details of the RPAO. They will be applied for any payment under the Contract, so that no exchange risk is borne by the successful Bidder.
15.3. Option B: The bid amount is directly denominated in national and foreign currency.
The tenderer will label the unit prices of the price schedule and the prices of the quantitative and estimated details as follows:
a. The prices of the inputs necessary for the work that the Bidder intends to procure in the country of the Project Owner or the Delegated Project Owner will be expressed in CFA francs as specified in SRIT and called “national currency”.
b. The prices of inputs necessary for the work that the bidder intends to procure outside the country of the Project Owner or the Delegated Project Owner will be denominated in the currency of the country of the bidder or that of an eligible member country widely used in international commerce.
15.4	The Project Owner or Delegated Project Owner may ask tenderers to express their needs in national and foreign currencies and to justify that the amounts included in the unit and total prices, and indicated in the annex to the tender, are reasonable. To this end, a detailed statement of its foreign currency requirements will be provided by the bidder.
15.5	During the execution of the work, most of the foreign currencies remaining to be paid on the contract amount may be revised by mutual agreement by the Project Owner or the Delegated Project Owner and the company so as to take into account of any change occurring in foreign exchange requirements under the market.
Article 16: Validity of bids
16.1	The offers must remain valid for the period specified in the Special Regulations of the Invitation to Tender from the date of submission of the offers set by the Project Owner or the Delegated Project Owner, in accordance with article 22 of the RGAO. An offer valid for a shorter period will be considered by the Procurement Commission as non-compliant, unless the period of validity of the bid bond is compliant. In this case, a period of forty-eight (48) hours is granted to the bidder to produce a new submission letter.
16.2	In exceptional circumstances, the Project Owner or the Delegated Project Owner may request the tenderer's consent to an extension of the validity period. The request and the responses made to it will be in writing (or by fax). The validity of the bid bond provided for in Article 17 of the GRIT will also be extended for a corresponding period. A Bidder may refuse to extend the validity of its offer without losing its bid bond. A bidder who agrees to an extension will not be asked to modify its offer, nor will it be permitted to do so.
16.3	When the contract does not include a price revision item and the validity period of the offers is extended by more than sixty (60) days, the amounts payable to the successful bidder will be updated by application of the relevant formula appearing in the request for extension that the Project Owner or the Delegated Project Authority will send to the bidder(s).
The updating period will go from the date of exceeding sixty (60) days to the date of notification of the contract or the Administrative Order to start the work to the successful bidder, as provided for by the SAC. The effect of the discount is not taken into consideration for the purposes of evaluating offers.
Article 17: Bid bond
17.1	Pursuant to article 13 of the GRIT, the bidder will provide a bid bond of the amount specified in the Special Regulations of the Invitation to Tender, and which will form an integral part of his offer.
17.2	The bid bond will conform to the model presented in the Tender Document; other models may be authorized by the Project Owner or the Delegated Project Owner. The bid bond will remain valid for thirty (30) days beyond the initial deadline for validity of offers, or any new deadline for validity requested by the Project Owner or Delegated Project Owner and accepted by the bidder, in accordance with the provisions of article 16.2 of the GRIT.
For services relating to order letters, certified checks and bank checks are accepted as part of the bid bond.
17.3	Any offer not accompanied by an acceptable bid bond will be rejected by the Procurement Commission as incomplete. The tender bond of a group of companies must be established in the name of the agent submitting the offer.
17.4	Offers from unsuccessful bidders (with the exception of the copy intended for the body responsible for regulating public procurement) will be returned within fifteen (15) working days upon publication of the award results. Offers not withdrawn within this period may be destroyed, without giving rise to any complaint.
17.5	The bid security of unsuccessful bidders will be returned upon publication of the award results.
17.6	The tender security of the successful bidder of the Contract will be released as soon as the latter has provided the required final security.
17.7	The bid bond may be seized:
a. If the bidder withdraws his offer during the validity period;
b. If, the successful bidder:
i) Failure to fulfill its obligation to subscribe to the contract pursuant to article 38 of the GRIT;
ii) Failure to fulfill its obligation to provide the final security pursuant to article 39 of the GRIT;
iii) Refuses to receive notification of the market.
Article 18: Varying proposals of bidders
18.1	When the work can be carried out within variable forecast execution times, the SRIT will specify these deadlines, and indicate the method used to evaluate the completion time proposed by the tenderer within the planned timeframe. Offers proposing deadlines beyond those specified will not be considered non-compliant.
18.2	Except in the case mentioned in Article 18.3 below, bidders wishing to offer technical variants must first quantify the basic solution of the Project Owner or the Delegated Project Owner as described in the Tender File, and also provide all the information that the Project Owner or Delegated Project Owner needs to carry out a complete evaluation of the proposed variant, including plans, calculation notes, technical specifications , price sub-details and proposed construction methods, and any other useful details. The Project Owner or Delegated Project Owner will only examine the technical variants, if applicable, of the bidder whose offer compliant with the basic solution was evaluated as the lowest.
18.3	When bidders are authorized, following the SRIT, to directly submit technical variants for certain parts of the work, these parts of the work must be described in the Technical Specifications. The tender dossier must clearly specify how the variants must be taken into consideration for the evaluation of the offers.
Article 19: Preparatory meeting to the establishment of bids
19.1	Unless the SRIT provides otherwise, the Bidder may be invited to attend a preparatory meeting which will be held at the place and date indicated in the SRIT.
19.2	The preparatory meeting will aim to provide clarification and answers to any questions that may arise at this stage.
19.3	The Bidder is requested, as far as possible, to submit any questions in writing so that they reach the Project Owner or Delegated Project Owner at least one week before the preparatory meeting. It is possible that the Project Owner or the Delegated Project Owner will not be able to answer questions received too late during the meeting. In this case, the questions and answers will be transmitted according to the terms of article 19.4 below.
19.4	The minutes of the meeting to which the attendance sheet is attached, including the text of the questions asked and the answers given, including the answers prepared after the meeting, will be transmitted without delay to all those who have purchased the Tender file. Any modification to the tender documents listed in Article 8 of the GRIT which may prove necessary following the preparatory meeting will be made by the Project Owner or the Delegated Project Owner by publishing an addendum in accordance with the provisions of article 10 of the GRIT, the minutes of the preparatory meeting cannot take its place.
19.5	 The fact that a bidder does not attend the preparatory meeting for the establishment of offers will not be grounds for disqualification.
Article 20: Form and signature of bid
For offline submission,
20.1. The Bidder will prepare an original of each volume constituting the offer described in Article 13 of the GRIT, clearly marked “ORIGINAL”. In addition, the Bidder will submit for each volume the number of copies required in the GRIT, marked “COPY”. In the event of a discrepancy between the original and the copies, the original will prevail.
20.2. The original and all copies of the offer must be written in indelible ink (in the case of copies, photocopies including scanned form are also acceptable) and will be signed by the person(s) duly authorized to sign on behalf of the Bidder, in accordance with article 6.1(a) or 6.2(c) of the GRIT, as applicable. All pages of the offer including surcharges or changes will be initialled by the signatories of the offer.
20.3. The offer must not contain any modification, deletion or surcharge, unless such corrections are initialled by the signatory(ies) of the offer.
For electronic submission.
20.4	The offer must be transmitted by the tenderer on the COLEPS platform or on any other means of electronic communication indicated by the Project Owner in the Tender File. A backup copy of the offer recorded on a USB key or CD/DVD must be deposited in the services of the Project Owner or the Delegated Project Owner or the Contracting Authority concerned in a sealed envelope with the clear and legible mention “backup copy” and the references of the call of offers within the stipulated deadlines.
20.5	The offers, accompanied by the required documents and documents, are collected in electronic files and grouped according to their administrative, technical and financial nature. However, regarding administrative documents, they are entered into COLEPS by the issuing structures.
20.6	The file formats chosen for submitting offers via COLEPS must be common formats whose use is widespread in the professional sector including operators likely to be interested in the consultation, for better exploitation.
20.7	The documents and pieces transmitted in the COLEPS platform are coated with an electronic signature through the use of the certificate.
D. SUBMISSION OF BIDS
Article 21: Sealing and marking of bids
21.1	The presentation of the offers must take into account the principle of separation of the administrative documents (Volume 1), the technical offer (Volume 2) and the financial offer (Volume 3), all placed in an outer envelope which must not give any indication of the identity of the Bidder. Bidders must place the original and all copies of the administrative documents listed in the SRIT, in an envelope marked “ADMINISTRATIVE FILE”, the original and all copies of the technical proposal in an envelope clearly marked “PROPOSAL TECHNICAL”, and the original and all copies of the Financial Proposal, in a sealed envelope clearly marked “FINANCIAL PROPOSAL”. The different parts of each volume will be numbered in the order of the SRIT and separated by a colour divider other than white.
21.2	The interior and exterior envelopes:
a. Will be addressed to the Project Owner or the Delegated Project Owner at the address indicated in the Special Regulations of the Call for Tenders;
b. Will bear the name of the project as well as the subject and the number of the Invitation for Tenders indicated in the SRIT, and the words “TO BE OPENED ONLY DURING THE OPENING SESSION”.
21.3	The inner envelopes will also bear the name and address of the Bidder so as to enable the Project Owner or Delegated Project Owner to return the sealed offer if it has been declared late in accordance with the provisions of Articles 23 and 24 of the GRIT.
21.4	If the outer envelope is not sealed and marked as indicated in articles 21.1 and 21.2 above, the Project Owner or the Delegated Project Owner will not be responsible in any way if the offer is lost or opened prematurely.
21.5	As part of the online submission, the offer to be provided by the bidder includes three electronic files corresponding to the three administrative, technical and financial volumes.
Each file must explicitly bear a name which refers to the nature of its content (Administrative Offer, Technical Offer, Financial Offer).
Alongside the electronic submission, bidders must send to the Contracting Authority or the Project Owner or the Delegated Project Owner within the same deadlines, a backup copy of their offer on physical electronic media (CD, DVD, USB key, etc.). This copy is sent under cover by post or by deposit with the Contracting Authority or the Project Owner or the Delegated Project Owner. This envelope, closed, must bear the words “backup copy” clearly and legibly, as well as the references of the consultation.
21.6	The constituent elements of the bidder's online or offline Offer must be the same for a given consultation.
Article 22: Date and time-limit for submission of bids and submission method
22.1	Date and time-limit for submission of bids
a. Offers must be received by the Project Owner or Delegated Project Owner through their internal administrative management structure for public contracts at the address specified in article 21.2 of the RPAO no later than the date and at the time specified in the Special Regulations of the Call for Tenders.
b. The date and time of receipt of online submissions are automatically recorded by the dematerialization platform through a timestamping mechanism. Only the date and time of COLEPS or any other means of electronic communication indicated by the Project Owner are authentic.
c. For timestamping, the reference time zone is local time (GMT/UTC + 1). This time is visible on the submission page.
d. The Project Owner or the Delegated Project Owner may, at its discretion, postpone the deadline set for the submission of offers by publishing an addendum in accordance with the provisions of Article 10 of the RGAO. In this case, all rights and obligations of the Project Owner or Delegated Project Owner and bidders previously governed by the initial deadline will be governed by the new deadline.
e. Offers transmitted electronically give rise to an acknowledgment of receipt mentioning the date and time of receipt as well as the consultation references.
22.2	Submission method
Three submission methods are possible:
· Online: only online submissions are accepted for this consultation by the Contracting Authority and are authentic.
· Offline: only offline submissions are accepted for this consultation by the Contracting Authority and are authentic.
· Online or offline (on/offline). Both submission methods are possible. However, it is not possible to bid online and offline for the same consultation.
The selected submission method is specified in the RPAO.
NB: At the time of online submission, bidders' submissions are automatically encrypted or encrypted, i.e. their content is made unreadable.
Article 23: Late bids
Whatever the method of submission, any offer received in the services of the Project Owner or the Delegated Project Manager is inadmissible after the deadlines set for the submission of offers.
Article 24: Modification, substitution and withdrawal of bids
For offline submissions,
24.1	A Bidder may modify, replace or withdraw its offer after having submitted it, provided that written notification of the modification or withdrawal is received by the Project Owner or the Delegated Project Owner before the end of the deadline. prescribed for the submission of offers. Said notification must be signed by a representative authorized in accordance with article 20.2 of the GRIT. The corresponding modification or replacement offer must be attached to the written notification. The envelopes must be clearly marked, depending on the case, “withdrawal” and “REPLACEMENT OFFER” or “MODIFICATION”.
24.2	The notification of modification, replacement or withdrawal of the offer by the Bidder will be prepared, sealed, marked and sent in accordance with the provisions of article 21 of the GRIT. The withdrawal can also be notified by fax or e-mail, but in this case must be confirmed by a duly signed written notification, the date of which, as postmarked, will not be later than the deadline set for the deposit. offers.
24.3	Offers which Bidders request to be withdrawn pursuant to Article 24.1 will be returned to them unopened.
24.4	No offer may be withdrawn in the interval between the deadline for submission of offers and the expiration of the period of validity of the offer specified by the submission model. Any withdrawal by a Bidder of its offer during this interval will result in the forfeiture of the bid security in accordance with the provisions of article 17.7 of the GRIT.
For online submissions,
24.5	Several offers may validly be sent by the same bidder before the deadline for receipt of offers. In this case, only the latest arrival and its corresponding backup copy, if applicable, will be taken into account during the evaluation, any other backup copies having to be returned without being opened.
24.6	The modification, replacement or withdrawal of the backup copy is done in accordance with the provisions of article 24 paragraphs 1 to 4.
E. OPENING OF ENVELOPES AND EVALUATION OF BIDS
Article 25: Opening of envelopes and petitions
25.1	Prior to opening bids, offers submitted electronically are deciphered by the Contracting Authority. Decryption consists of making the offers readable and accessible only to the Procurement Commission.
25.2	All bids are opened at one time, including for very important or complex works that have been subject to a prequalification procedure.
The competent Procurement Commission will open the bids in a timely manner and in the presence of representatives of the bidders concerned who wish to attend, on the date, time and address indicated in the SRIT. The representatives of the bidders who are present will sign a register or sheet attesting to their presence.
Initially, the envelopes marked “Withdrawal” will be opened and their contents announced aloud, while the envelope containing the offer or the corresponding backup copy will be returned to the Bidder unopened. The withdrawal of an offer or the backup copy will only be authorized if the corresponding notification contains a valid authorization of the signatory to request the withdrawal and if this notification is read aloud. Then, the envelopes marked “Replacement Offer or the backup copy” will be opened and announced aloud and the new corresponding offer substituted for the previous one which will be returned to the Bidder concerned unopened. Replacement of the offer or backup copy will only be permitted if the corresponding notification contains a valid authorization of the signatory to request the replacement and is read aloud. Finally, the envelopes marked “modification” will be opened and their contents read aloud with the corresponding offer. Modification of the offer or the backup copy will only be authorized if the corresponding notification contains a valid authorization of the signatory to request the modification and is read aloud.
Only bids or backup copies that were opened and announced out loud during bid opening will then be evaluated.
25.3	All envelopes will be opened one after the other and the name of the bidder announced out loud as well as any mention of a modification, the price of the offer, including any discount and any variation if applicable, the existence of a bid guarantee if required, and any other details that the competent procurement commission may deem useful to mention. All discounts and variations of the offer announced during bid opening will be subject to evaluation.
25.4	Given that an offer or a backup copy which has not been opened and read aloud during the bid opening session cannot be submitted for evaluation, the commission will systematically ensure that all offers received have indeed been examined.
25.5	A report of the opening of the bids is drawn up immediately which mentions the admissibility of the offers, their administrative regularity, their prices, their discounts, and their deadlines as well as the composition of the analysis subcommittee if applicable. . However, information relating to said composition remains internal to the commission. An extract from the minutes to which is attached the attendance sheet signed by all participants is given to each bidder upon request. Finally, only financial offers from bidders having reached the minimum technical score required are opened in the presence of the bidders concerned.
25.6	At the end of each bid opening session, the Chairman of the procurement committee makes available to the focal point designated by the body responsible for regulating public procurement a copy of the offer of each initialled bidder. by his care.
25.7	In the event of an appeal, the tenderer must send his request to the Appeals Examination Committee with a copy to the Project Owner or the Delegated Project Authority if applicable, to the president of the procurement commission concerned at the organization responsible for the regulation of Public Procurement and the Authority responsible for Public Procurement.
It must arrive within a maximum of three (03) working days after opening the envelopes, in the form of a letter duly signed by the applicant.
This appeal, which can only relate to the progress of this stage, in particular compliance with procedures and the regularity of the documents checked, is not suspensive.
Where applicable, the Independent Observer annexes to his report the sheet of the register of appeals which was given to him, together with the comments or observations relating thereto.
25.8	The opening of envelopes transmitted electronically and those presented on paper is done during the same session. The opening and examination of offers transmitted electronically are subject to the rules applicable to the processing of physical offers.
Article 26: Confidential nature of the procedure
26.1	No information relating to the examination, evaluation, comparison of offers, verification of the qualification of tenderers and the proposal for award of the Contract will be given to tenderers or to any other person not concerned by said procedure until the award of the Contract has been made public, under penalty of disqualification of the Bidder's offer and the suspension of the authors from all activities in the field of Public Procurement.
26.2	Any attempt made by a bidder to influence the Analysis Subcommittee in the evaluation of offers, the Tender Board, or the Project Owner or Delegated Project Owner in the award decision, may result in the rejection of its offer.
26.3	Notwithstanding the provisions of paragraph 26.2, between the opening of bids and the award of the contract, if a tenderer wishes to contact the Project Owner or the Delegated Project Owner for reasons relating to his offer, he must do so in writing.
Article 27: Clarifications on the bids and contact with the Contracting Authority
27.1	To facilitate the examination, evaluation and comparison of offers, the Chairperson of the Tender Board may, on a proposal from the analysis subcommittee, ask bidders, administrations or competent organizations to provide clarifications. on offers.
27.2	The request for clarification and the response are made in writing or via COLEPS or by any other means of electronic communication indicated by the Client in the Tender File, with a copy to the body in charge of regulation, but no change of the amount or content of the bid with a view to making it more competitive is sought, offered or authorized. The request for clarification must aim in particular to find information contained in the offer, to verify the accuracy of the information provided by a candidate, where applicable, to the issuing administrations, to ask a bidder to confirm the correction of a calculation error or omission discovered, to provide details on the technical aspects not understood by the analysis subcommittee or on the content of the price sub-detail, or, to justify the prices offers considered abnormally low.
27.3	The response time granted to requests for clarification cannot exceed seven (07) working days.
27.4	Subject to the provisions of paragraph 1 above, bidders will not contact members of the Tender Board and the analysis subcommittee for questions relating to their offers, between the opening of bids and the award of the contract.
Article 28: Determination of compliance of bids
28.1	The analysis subcommittee set up by the Tender Board in advance will verify the eligibility of bidders and carry out a detailed examination of the offers to determine whether they are complete and whether the required guarantees have been provided, if the documents have been correctly signed and if the offers are generally in good order.
28.2	The Analysis Subcommittee will then determine whether the offer substantially complies with the provisions of the Tender File based on its content without resorting to extrinsic evidence. As such, the Analysis Subcommittee:
· will examine the offer to confirm that all the conditions specified in the SRIT and the SAC have been accepted by the Bidder without substantial divergence or reservation;
· will evaluate the technical aspects of the offer presented in accordance with clause 13.1.b of the GRIT in order to ensure that all the stipulations of the Price Schedule, the methodological note relating to an analysis of the work and specifying the organization and the program that the bidder intends to put in place or implement to achieve them (installations, planning, QAP, subcontracting, site visit certificate if applicable, etc.) are respected without substantial divergence or reservation.
28.3	An offer that is substantially consistent with the Tender File is an offer that complies with all the terms, conditions, and specifications of the Tender File, without material discrepancies or reservations. An important divergence or reservation is one which:
i. Significantly affects the extent, quality or completion of the Works;
ii. Significantly limits, in contradiction with the Tender File, the rights of the Project Owner or the Delegated Project Owner or its obligations under the Contract;
iii. Is such that its acceptance or correction would unfairly affect the competitiveness of other bidders who have submitted offers that essentially comply with the Tender File.
28.4	If an offer does not substantially comply with the Tender Documents, it will be rejected by the Competent Tenders Commission and cannot subsequently be made compliant.
28.5	The Project Owner or Delegated Project Owner reserves the right to accept or reject any modification, divergence or reservation. Modifications, discrepancies, variations and other factors which exceed the requirements of the Tender File shall not be taken into account when evaluating bids.
Article 29: Evaluation criteria and qualification of the bidder
The Subcommittee will ensure that the successful bidder retained for having submitted the offer substantially in accordance with the provisions of the Tender File, meets the evaluation and qualification criteria stipulated in the SRIT. It is essential to avoid any arbitrariness in setting these criteria.
Article 30: Correction of errors
30.1	The Analysis Subcommittee will check the offers recognized as essentially compliant with the Tender File to rectify any calculation errors. The analysis sub-committee will correct the errors as follows:
a. If there is a contradiction between the unit price and the total price obtained by multiplying the unit price by the quantities, the unit price will prevail and the total price will be corrected, unless, in the opinion of the Analysis Subcommittee, the decimal point of the unit price is clearly misplaced, in which case the total price indicated will prevail and the unit price will be corrected;
b. If the total obtained by addition or subtraction of the subtotals is not exact, the subtotals will prevail and the total will be corrected;
c. In the event of a discrepancy between the prices in figures and those in words, the price in words takes precedence.
30.2.	The amount appearing in the Submission will be corrected by the Analysis Subcommittee, in accordance with the error correction procedure mentioned above and, with the confirmation of the Bidder, the said amount will be deemed binding.
30.3	If the Bidder who presented the lowest evaluated offer does not accept the corrections made, his offer will be rejected and his bid deposit seized.
Article 31: Conversion into a single currency
31.1	To facilitate the evaluation and comparison of offers, the analysis subcommittee will convert the prices of the offers expressed in the various currencies in which the amount of the offer is payable in CFA francs.
31.2	The conversion will be done using the selling price set by the Bank of Central African States (BEAC), under the conditions defined by the SRIT.
Article 32: Evaluation and comparison of financial bids 
32.1	Only offers recognized as compliant, according to the provisions of Articles 28 and 29 of the GRIT, will be evaluated and compared by the Analysis Subcommittee.
32.2	In evaluating the offers, the subcommittee will determine for each offer the evaluated amount of the offer by rectifying its amount as follows:
a. By correcting any possible error in accordance with the provisions of article 30.2 of the GRIT;
b. By excluding the provisional sums and, where applicable, the provisions for unforeseen events appearing in the summary quantitative and estimated details, but by adding the amount of the work under management, when they are costed competitively as specified in the SRIT;
c. By converting the amount resulting from rectifications (a) and (b) above into a single currency, in accordance with the provisions of article 31.2 of the GRIT;
d. By appropriately adjusting, on technical or financial grounds, any other quantifiable modification, divergence or reservation;
e. Taking into consideration the different execution times proposed by the bidders, if authorized by the SRIT;
f. Where applicable, in accordance with the provisions of article 13.2 of the GRIT and the SRIT, by applying the discounts offered by the Bidder for the award of more than one lot, if this call for tenders is launched simultaneously for several lots.
g. Where applicable, in accordance with the provisions of article 18.3 of the SRIT and the technical specifications, the technical variants proposed, if permitted, will be evaluated on their own merit and independently of whether or not the bidder has offered a price for the technical solution specified by the Project Owner or the Delegated Project Owner in the SRIT.
32.3	The estimated effect of the price revision formulas appearing in the GAC and SAC, applied during the period of execution of the Contract, will not be taken into consideration during the evaluation of the offers.
32.4	If the lowest evaluated financial offer is judged to be abnormally low or is significantly unbalanced in relation to the estimate made by the Project Owner or the Delegated Project Owner of the work to be carried out under the Contract, the subcommittee can, from the sub-detail of prices provided by the tenderer for any element, or for all the elements of the Quantitative and Estimated Detail, check whether these prices are compatible with the construction methods and the proposed schedule.
32.5	On a proposal from the analysis subcommittee, the Chairperson of the Tender Board may ask bidders or the competent administrations and organizations for clarification on the offers.
32.6	In the event that a bid is judged to be abnormally low, the Contracting Authority suggests that the Project Owner or Delegated Project Owner request supporting documents from the bidder concerned. If they are deemed unacceptable, they are transmitted by the Project Owner or the Delegated Project Owner to the body responsible for regulating public procurement, for opinion, at the same time as the request for clarification.
The Project Owner or the Delegated Project Owner takes into account the opinion of the body responsible for regulating the public contracts when making a decision.
Article 33: Preference granted national bidders
33.1	When awarding a contract within the framework of an international consultation, a margin of preference is granted, for equivalent offers and in order of priority, to bids presented by:
a. A natural person of Cameroonian nationality or a legal entity under Cameroonian law;
b. A company whose capital is entirely or majority owned by persons of Cameroonian nationality;
c. A natural person or a legal entity with proof of economic activity in the territory of Cameroon;
d. A group of companies bringing together Cameroonian companies.
33.2	Offers are considered equivalent when they have met the required technical conditions.
33.3	For works contracts, the national margin of preference is ten percent (10%).
33.4	National preference can only be applied when the tender documents so provide.
F – AWARD OF CONTRACT
Article 34: Award 
34.1	The Project Owner or the Delegated Project Owner will award the contract to the Bidder who has submitted an offer that is essentially in compliance with the Tender File, (having the technical and financial capabilities required to execute the contract satisfactorily ) and whose offer was evaluated as the lowest, taking into account, where applicable, the discounts offered.
34 2	If the Invitation to Tender concerns several lots, the award will be made according to the requirements of the SRIT.
34.3	In all cases, any award of a contract is materialized by a decision of the Project Owner or the Delegated Project Authority and notified to the successful bidder within a maximum period of seventy-two (72) hours from of his signature.
Any decision to award a public contract by the Project Owner or the Delegated Project Owner is inserted, with indication of price and deadline, in the public procurement journal published by the body responsible for regulating the public contracts or in any other authorized publication, in particular in COLEPS or on any other means of electronic communication indicated by the Project Owner.
Article 35: The right of the Project Owner or Delegated Project Owner to declare an Invitation to Tender unsuccessful or to cancel a procedure
35.1	The Project Owner or the Delegated Project Owner reserves the right to cancel an Invitation to Tender or to declare a call for tenders unsuccessful after consulting the competent Tender Board without this being necessary. to claim.
However, when the tenders have already been opened, cancellation is subject to the agreement of the Authority of Public Contracts.
35.2	The Project Owner or Delegated Project Owner notifies the decision of cancellation or that declaring the call for tenders unsuccessful, to the President of the Tender Board, with a copy to the body responsible for regulating the public contracts.
35.3	In the event of an allotment, the provisions set out in the paragraphs above are applicable to each lot.
Article 36: Notification of award of the contract
36.1	Any award of a contract is materialized by a decision of the Project Owner or the Delegated Project Owner and notified to the successful bidder within a maximum period of seventy-two (72) hours from its signature.
36.2	Before the expiry of the validity period for offers set by the SRIT, the Project Owner or the Delegated Project Owner will notify the successful bidder by fax confirmed by registered letter or by any other means that its submission has been detention. This letter will indicate the amount that the Project Owner or the Delegated Project Owner will pay to the co-contractor of the administration for the execution of the work and the execution deadline.
Article 37: Publication of results of award and petitions
37.1	The Project Owner or Delegated Project Owner has a period of five (05) working days to sign the award decision and publish the results from the date of receipt of the tender proposal. final award by the competent Tender Board, except in the event of suspension of the procedure.
37.2	Any decision to award a public contract by the Project Owner or the Delegated Project Owner is inserted with an indication of the amount of the successful bidder and the deadline, in the public contracts journal published by the body responsible for regulating public contracts or in any other authorized publication.
37.3	As soon as the award results are published, the Project Owner or the Delegated Project Owner sends to each bidder who requests it, an extract from the analysis report concerning them.
37.4	After publication of the award result, offers not withdrawn within a maximum period of fifteen (15) days will be destroyed, without giving rise to complaint, with the exception of the copy intended for the organization. responsible for regulating public markets if this has not been collected immediately.
37.5	In the event of an appeal, it must be sent to the Committee responsible for examining appeals with copies to the Project Owner or the Delegated Project Authority, to the President of the Tender Board concerned, to the Body responsible for the Regulation of Public Procurement, and the Authority responsible for public procurement.
It must take place within a maximum period of five (05) working days after the publication of the results.
37.6	This appeal may give rise to the suspension of the procedure at the discretion of the body responsible for regulating public procurement.
Article 38: Signing of the contract
38.1	After publication of the results, the Project Owner or the Delegated Project Owner has a period of five (05) working days to sign the contract from the date of subscription of the contract project by the successful bidder.
38.2	The successful bidder has fifteen (15) working days from receipt to sign the contract or the order letter. After this period, the Project Owner or the Delegated Project Owner reserves the right to cancel the award decision after formal notice from the successful bidder which has not been followed up. In this case, the bid bond is seized and the contract is awarded to the candidate ranked second.
38.3	The Project Owner or Delegated Project Owner has a period of five (05) working days to sign the contract, from the date of receipt of the draft contract subscribed to by the successful bidder; or for over-the-counter contracts, from the date of receipt of the opinion of the competent Central Contract Control Commission, after their subscription by the successful bidder.
38.4	The Project Owner or the Delegated Project Owner notifies the contract to its holder within five (5) working days following the date of its signature.
38.4	The successful bidder has a period of fifteen (15) working days from receipt to subscribe to the contract or the order letter. After this period, the Project Owner or the Delegated Project Owner reserves the right to cancel the award decision after formal notice from the successful bidder which has not been followed up. In this case, the bid bond is seized 
Article 39: Final Bond
39.1	Within twenty (20) calendar days following notification of the contract by the Project Owner or Delegated Project Owner, the co-contractor will provide the Project Owner or Delegated Project Owner with a bond guaranteeing the full execution of the work. , in the form stipulated in the SRIT, in accordance with the model provided in the Tender Document.
39.2	The definitive guarantee, the rate of which, fixed in the SRIT, varies between 2 and 5% of the amount including tax of the market, increased where applicable by the amount of the amendments, can be replaced by the guarantee of a guarantee from a banking establishment approved in accordance with the texts in force, and issued for the benefit of the Project Owner or the Delegated Project Owner or by a personal and joint guarantee.
39.3	Small and medium-sized enterprises (SMEs) with national capital and managers as well as civil society organizations can produce in place of the bond, either a certified check, a bank check, a legal hypothec, or a security bond of a banking establishment or an approved financial organization in accordance with the texts in force.
39.4	Failure to produce the final guarantee within the prescribed deadlines may result in termination of the contract under the conditions provided for in the SAC. In this case, the bid bond is seized by the Client.
39.5	Holders of a letter of order may be exempt from the obligation to provide the final security.
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	References of the GRIT
	SPECIAL REGULATIONS OF THE INVITATION TO TENDER


	A. GENERAL
1.0	Name and address of the Project Owner:
	The Mayor of Idabato Council,
	Idabato Council, NDIAN Division, South West Region.
	Tel. 6______________________; Email: ________________________________.com
	Reference of Invitation to tender:
	No________/ONIT/IC/ICITB/2025 of _______________
	Number of Lot: Singe lot.
1.1	Definition of works: the construction of protective dyke in IDABATO municipality, NDIAN Division, South West Region.
	The works comprise notably: 
· Studies and site installation,
· Earth works,
· Concrete works.
1.2	Execution duration of works is:  four (04) months
	This period runs from the date of notification of the service order to start the work.
1.4	Object of the works: The construction of protective dyke in Idabato municipality, NDIAN Division, South West Region.
The works include many phases: No
	Conference prior to establishing proposals: No
2.1	Source of financing:
Budget of FEICOM, financial year 2025.
4.2	The Invitation to Tender is Open
List of pre-qualified candidates: not applicable
5.	Origin of building materials, equipment, materials, supplies and equipment
5.1	The bidder attaches the support documents of the equipment
6.2	In the event of a grouping of companies, each company must provide a compliant administrative file, documents as follows: attestation of banking account, receipt for acquisition of the tender file and the bid bond specified in article 13.1 of SRIT being provide only by the representative of the group.
7.	Visit of site of works
7.1	No formal visit to the work site will be organized by the Project Owner. However, the services of the Project Owner are available for additional information on the site and the work to be carried out.
The site visit is mandatory and all bidders must attach a sworn statement of site visit describing the general conditions of the site where the work will be carried out.
9	Complementary information may be obtained during working hours from Idabato Council, Service for award of contracts, Tel. 6___________________, Email: ______________________.com.
	Clarifications may be requested no later than fourteen (14) days before the date of submission of offers.
Requests for clarification must mention the name and full address of the requester and be sent to the following address: 
To the Mayor of Idabato Council,
Idabato Council, Service for award of contracts
Tel. 6____________________, Email: _________________________.com
12.	Language(s) of bid is: English or French.
13.1.	The bidder must produce an offer grouped into three volumes respectively inserted in internal envelopes and detailed as follows:
1. Envelope A- Volume 1: Administrative documents
	The candidate shall be provided the following documents:
a. Declaration of intention to tender, stamped for local bidders (according to the attached model);
b. The group agreement, where need be;
c. The power of attorney where need be;
d. A certificate of non-bankruptcy established by the Court of First Instance or any other document established by the competent institution of the country of residence of the foreign bidder dated not more than three (3) months preceding the date of submission of bids;
e. An attestation less than three months old signed by the Director of Taxes certifying that the bidder has effected all statutory declarations in issues of taxes for the current financial year;
f. An attestation of the bidder’s domiciliary bank issued by a bank approved by the Ministry in charge of finance of Cameroon, except otherwise provided by the provisions of a funding agreement;
g. Receipt of purchase of the Tender File;
h. The bid bond (according to the attached model) of an amount of CFA F one million nine hundred thousand (1,900,000) established by a first-rate bank approved by the Ministry in charge of Finance of Cameroon. The validity period of the bid bond must exceed thirty (30) days that of bids ;
i. An Attestation of Non-exclusion from public contracts delivered by the authority competent for the regulation of public contracts;
j. Where necessary, a certificate of visit of the site;
k. An attestation less than three (3) months old signed by the Director General of the National Social Insurance Fund certifying that the bidder has fulfilled his obligations towards the fund;
NB: In case of a group of companies each member of the group must present a complete administrative file, documents a, f, g, h being presented only by the representative of the group.
Under penalty of rejection, the required administrative file documents must be produced in originals or certified true copies by the issuing service or the competent administrative authority, in accordance with the provisions of the Special Regulations of the Invitation to Tender. They must be valid on the original deadline for submitting offers.
2. Envelope B- Volume II: Technical bid
b.1 Information on qualifications
The list of documents to be provided by bidders to justify their qualification, particularly with regard to references, equipment and personnel, includes:
b.1.1 the technical proposal submission letter
b.1.2 Bidder’s references
The list of contracts carried out (Project Owner, Subject, Amount, Date of receipt) by the tenderer as main contractor (or subcontractor) during five (05) last years.
These references must be accompanied by supporting documents, in this case:
· Copies of the first, second and last pages of the contract;
· Final or provisional acceptance minute, or the Certificate of completion.
b.1.3. Staff
· A list of key personnel qualified for the execution of the work according to the model annexed to the Tender File
NB: Attach, for the proposed personnel, a copy of the diploma and proof of experience, namely:
· certified copy of the diploma dating less than three (03) months;
· certificate of registration with national orders if applicable;
· signed and dated curriculum vitae of the expert;
· certificate of availability signed and dated by the expert;
All the documents cited above must be compliant, signed and dated less than three (03) months from the original deadline for submitting offers.
b.1.4 Materials to be mobilized for the execution of the work
A list of materials to be mobilized which must include at least:
	No.
	Type and characteristics of equipment
	Minimum number required

	1
	A manual compactor
	one (01)

	2
	A concrete mixer
	one (01)

	3
	The vibrators (motor and needle)
	one (01) set

	4
	The small site equipment (wheelbarrows, trowels, level, shovels, pickaxes, shears, pliers, clamp
	Set


NB: Attach copies certified by the issuing services or any other authorized authority, registration documents for rolling stock and purchase invoices for others, if applicable, accompanied by a signed equipment rental commitment.
b.2. Organization and Methodology
The bidder will produce a descriptive or methodological note presenting in detail the constituent elements of his technical proposal, in particular:
a) the organization as well as the scheduling that he plans to put in place to effectively carry out;
b) the calendar, planning and delivery time of the works;
c) the arrangements envisaged for the use of local labour (HIMO approach);
d) provisions relating to compliance with environmental and social measures;
e) a statement specifying the nature of the work that the tenderer plans to subcontract (specifying the expected percentage in relation to the amount of the tender without giving the amount, and if possible the name of the company).that the bidder plans to subcontract;
f) the site visit report or the sworn certificate including the pictures of the site;
g) the organizational chart of the quality assurance plan (SOPAQ), including the social and environmental report drawn up by the tenderer, specifying in particular:
- its social orientations, including in terms of employment planned for the market (indicate the ratios: permanent staff (CDI) / temporary (other contracts), men / women, nationals / expatriates) and in terms of prevention of sexually transmitted diseases ;
- the broad lines of its social protection system, including for temporary workers (and if necessary, insurance for workers in village groups against accidents at work);
- those of its health and safety system for the construction sites to be planned and for the installations of the technical base and, if necessary, the living base;
- its environmental orientations, in particular for the treatment of solid and liquid discharges, the conditions for borrowing from the installation sites and the extraction sites, the conditions for installing the technical base, the conditions for restoring the sites installation and extraction, and in urban areas the conditions of use and circulation of trucks and machinery, etc.
- its orientations concerning the choice, the technical quality (experience, qualified supervision, equipment capacity, health and safety), and the control of its subcontractors.
b.3. The bidder will complete and subscribe the forms:
1) The Integrity charter
2) The Declaration of commitment to respecting social and environmental clauses
b.4. Proofs of acceptance of the contract conditions:
1) The Special Administrative Conditions (SAC) approved on each page and signed on the last page;
2) The Special Technical Conditions (STC) approved on each page and signed on the last page;
b.5. Comments on SAP and STC
The bidder must attach the observation note on the SAP and/or STC, accompanied by any proposals.
b 6. Financial capacity
Bidders must present in particular:
· Certified financial statements or, if not required by the regulations of the applicant's country, other financial statements acceptable to the Project Owner or Delegated Project Owner for the last five (5) years demonstrating current solidity the financial position of the candidate
· The certificate of financial capacity in the amount of 35,000,000 CFA Francs issued by a first-class approved bank,
· Annual turnover according to the certified balance sheet or a statistical and tax declaration, according to the model in the appendix.
b.7. The certificate of non-abandonment of construction site during the last three (03) years.
3. Envelope C- Volume III: Financial bid
c.1 The bid proper, generally prepared according to the attached model, stamped at the prevailing rate and dated;
c.2 The duly filled Unit price schedule;
c.3 The duly filled detailed estimates;
c.4 The sub-details of prices and/or the breakdown of all-in a prices
Bidders will use for this purpose the documents and models or standard forms provided in the Tender Document.
NB: The various parts of the same file must obligatorily be separated by colour dividers both in the original and in the copies in a way as to facilitate its examination.
14.3.	Taxes:
The prices offered must be stated All taxes included.
14.4.	The prices of the contract are not revisable.
15.1.	The currency of bid is the CFA Francs (XAF).
16.1.	The period of validity of bids shall be ninety (90) days from the date of submission of bids.
17.1.	The amount of the bid bond shall be: CFA Francs One million nine hundred thousand (1,900,000).
19.1.	Venue, date and time of preparatory meeting to the establishment of bids: not meeting scheduled.
20.	Each bid drafted in English or French in seven (7) copies including the original and six (6) copies marked as such, should reach Idabato Council, Service for award of contracts not later than _____________ at 9 a.m. o’clock and should carry the inscription: 
OPEN NATIONAL INVITATION TO TENDER No._____/ONIT/IC/ICITB/2025 OF __________
FOR THE CONSTRUCTION OF PROTECTIVE DYKE IN IDABATO MUNICIPALITY, NDIAN DIVISION, SOUTH WEST REGION. (IN EMERGENCY PROCEDURE)
“To be opened only during the bid-opening session”
20.1	The date and time for submission of offers are as follows:
	The bids should reach not later than on the ___________________ at 9 a.m. o’clock local time
22.2	Submission method
	The submission method chosen for this consultation is offline.
25.1.	The opening of bids must take place at the Idabato Council, on the _______________ at 10 a.m o’clock local time by the Idabato Council Tender Board in the Conference Hall situated at the Idabato Town Hall.
Only tenderers may attend this opening session or be represented by a single person of their choice, duly authorised, even in the case of a group of companies.
Under pain of being rejected, the required administrative documents must be submitted in originals or copies certified by the issuing service or the relevant administrative authority, in accordance with the provisions of the Special Regulations of the invitation to tender. They shall be no later than 3 (three) months old from the original deadline for the submission of tenders or must have been issued after the date of signature of the Tender Notice.
In the event of the absence or non-compliance of a document from the administrative file when the envelopes are opened, a period of forty-eight hours is granted to the bidders concerned to produce or replace the document in question.
Is declared inadmissible and rejected by the Tender Board:
· Any offer produced in insufficient numbers or only in copies for physical submission,
· Any offer in black on white;
· Envelopes bearing information on the identity of the bidders,
· Envelopes received after the submission dates and times.
· Folds without indication of the identity of the Invitation to Tender;
· Envelopes that do not comply with the submission method;
· Any offer that does not comply with the requirements of the Tender File;
· The absence of a bid bond issued by an organization or financial institution approved by the Minister in charge of finance to issue bonds in the field of public procurement or non-compliance with the models of the documents in the Tender File, will result in the outright rejection of the offer without any recourse. A bid bond produced but having no connection with the consultation concerned is considered absent. The bid bond presented by a bidder during the bid opening session is inadmissible. ;
· In the event of a restricted call for tenders, failure to present the seventh copy of the financial offer, in a sealed envelope marked “control offer” to serve as a sample offer intended for the body responsible for regulating tenders. Public Procurement, results in the inadmissibility of the offer of the candidate concerned, as soon as the bids are opened by the Tender Board.
· The Tender Board will establish a report of the bid opening session, a copy of which will be given to all bidders. The Tender Board will establish a report of the bid opening session, a copy of which will be given to all bidders.
29.	The evaluation of the offers will be made on the basis of the following criteria:
	1. Eliminatory criteria
	N°
	Criteria
	Yes or No

	I. Eliminatory criteria on the administrative file
	

	1
	Absence of bid bond at the opening of bids;
	

	2
	Failure to submit, beyond the 48 (forty-eight) hours deadline after the opening of bids, a document of the administrative file deemed non-compliant or absent (except the bid bond);
	

	II. Eliminatory criteria on the technical proposal
	

	3
	Failure to comply with 70% essential criteria (70% referring to the qualification threshold of technical bids);
	

	4
	Absence of own or hired minimum equipment: 
· A manual compactor
· A concrete mixer
	

	5
	Absence of the site engineer or QHSE Manager
	

	6
	Absence of integrity charter dated and signed;
	

	7
	Absence of the dated and signed commitment statement to comply with environmental and social clauses
	

	III. Eliminatory criteria on the financial proposal
	

	8
	Absence of a quantified unit price in the financial offer;
	

	9
	Absence of an element in the financial offer (submission, Bill of quantities and cost estimate, Schedule of Unit Prices, Sub-detail of Unit Price); 
	

	IV. Eliminatory criteria on general order
	

	10
	Absence of the Special Administrative Conditions (SAC) approved on each page and signed on the last page
	

	11
	False declarations, fraudulent schemes or forged documents
	

	12
	Failure to comply with bids file format
	

	13
	Absence of the sworn statement for not having abandoned contracts during the last three (03) years
	


	2. Essential criteria
The criteria related to the qualification of candidates shall concern:
· Financial situation	
· Experience
· Personnel
· Equipment
· Technical proposal (methodology and planning of execution)
Financial situation:
Provide a certificate of financial capacity in the amount of 35,000,000 CFA Francs issued by bidder’s bank.
Experience:
· General experience in public works
Having executed as an entrepreneur during the last five (05) years, the contracts for a cumulative amount of 150,000,000 CFA Francs.
· Specific experience in similar works
Having effectively executed satisfactorily and completely for the most part as an entrepreneur or sub-contractor at least two (02) similar contracts of the projected works during five (05) past years with a minimum value of 75,000,000 CFA Francs. The similarity will be on the physical size, complexity, methods/technologies or other characteristics.
Personnel:
The candidate must establish that he has the required personnel for the following key positions:
	No.
	Position
	Minimal qualification required
	Total experience in works (years)

	1
	Site engineer
	Bachelor’s degree in civil engineering
	Five (05) 

	2
	Site foreman
	Civil engineering technician or similar
	Three (03) 

	3
	Quality, Hygienic, Safety, Environment (QHSE) Manager 
	Bachelor’s degree in environmental training
	Five (05)

	4
	Team leader for structures work
	Civil engineering technician or similar
	Five (05) 


NB: The absence of the diploma certifying conformity with the original justifying the quality of a staff leads to the disregard of said staff.
Equipment
The candidate must establish that he has the following equipment:
	No.
	Type and characteristics of equipment
	Minimum number required

	1
	A manual compactor
	one (01)

	2
	A concrete mixer
	one (01)

	3
	The vibrators (motor and needles)
	one (01) set

	4
	The small site equipment (wheelbarrows, trowels, level, shovels, pickaxes, shears, pliers, clamp)
	Set


F. AWARD OF CONTRACT
34.	Award
34.1	The Project Manager or the Delegated Project Manager awards the contract to the bidder whose offer has been found to be substantially compliant with the Tender File and who has the technical and financial capacities required to carry out the contract. satisfactorily and whose offer was evaluated as the lowest after application of the discounts offered where applicable.
39	Final bond
39.2	The rate of the final bond is:  two percent (2%) of the amount of the contract, all taxes included.
Within twenty (20) days from the date of notification of the contract by the Project Owner, the contractor will provide a final bond following the model attached to the Tender File.
Failure to produce said bond within the deadlines and conditions of article 28 of the SAC exposes the bidder to the sanctions provided for by article 37 of the said SAC.
40	Ethical Principles
The Presidents and Members of the Tender Board, the Bidders and other participants in the procedure must observe at all times the strictest rules of professional ethics. In particular, they must refrain from any corruption or any other form of fraudulent manoeuvres. By virtue of this principle, the above expressions are defined as follows:
(i) anyone who offers, gives, solicits or accepts, directly or indirectly, any advantage with a view to influencing the action of a public official during the award or execution of a public official is guilty of “corruption”. contract or a letter of order, and 
(ii) anyone who provides, solicits or accepts several offers issued by the same bidder under different company names and/or on different registration numbers is guilty of 'corruption'.
(iii) engages in “fraudulent manoeuvres” anyone who distorts or distorts facts in order to influence the award or execution of a contract or a letter of order in a manner prejudicial to the Project Owner or the Delegated Project Owner. “Fraudulent manoeuvres” include in particular any agreement or collusive manoeuvre by bidders (before or after submission of the offer) aimed at artificially maintaining quotation prices at levels not corresponding to those which would result from free competition. and open, and thus deprive the Project Owner or the Delegated Project Owner of the advantages of the latter.


EVALUATION GRID
OPEN NATIONAL INVITATION TO TENDER No.______/ONIT/IC/ICITB/2025 OF _________________ FOR THE CONSTRUCTION OF PROTECTIVE DYKE IN IDABATO MUNICIPALITY, NDIAN DIVISION, SOUTH WEST REGION. (IN EMERGENCY PROCEDURE)”
FINANCING: BUDGET OF FEICOM, 2025 FINANCIAL YEAR 

NAME OF THE BIDDER: _____________________________________________________
	A
	FINANCIAL SITUATION
	YES
	NO

	A1
	Certificate of financial capacity in the amount of 35,000,000 CFA Francs issued by bidder’s bank
	 
	 

	A2
	Turnover for the last five (05) years greater than or equal to 150,000,000 CFA francs (Attach a copy of the corresponding pages of the DSF tax situation declaration)
	
	

	
	TOTAL OF FINANCIAL SITUATION
	__________ on 02

	B
	EXPERIENCE
	YES
	NO

	B1
	Least at 02 contracts of similar projects to amount of CFA F 75,000,000 carried out during the last five (05) years. 
(Attach the first and last page of the registered contracts as well as the certificate of good work issued by the Project owner or minute of acceptance of the work)
	 
	 

	B2
	Cumulative amount of the contracts carried out during the last five (05) years as an entrepreneur, least at 150,000,000 CFA Francs.
(Attach the first and last page of the registered contracts as well as the certificate of good work issued by the Project owner or minute of acceptance of the work)
	
	

	
	TOTAL OF EXPERIENCE
	__________ on 02

	C
	STAFF
	 
	 

	C1
	SITE ENGINEER
	YES
	NO

	C1.1
	Certified diploma of bachelor’s degree in civil engineering or high
	 
	 

	C1.2
	CV signed and dated
	 
	 

	C1.3
	Certificate of availability
	
	

	C1.4
	Five (05) years in the same function
	
	

	C1.5
	Least 02 similar projects carried out as site engineer
	 
	 

	
	TOTAL OF SITE ENGINEER
	__________ on 05

	C2
	SITE FOREMAN
	YES
	NO

	C2.1
	Certified diploma of Civil engineering technician or similar
	 
	 

	C2.2
	CV signed and dated
	 
	 

	C2.3
	Certificate of availability
	 
	 

	C2.4
	Five (05) years in the same function
	 
	 

	
	TOTAL OF SITE FOREMAN 
	__________ on 04

	C3
	QUALITY, HYGIENIC, SAFETY AND ENVIRONMENT (QHSE) MANAGER
	
	

	C3.1
	Certified diploma of bachelor’s degree in QHSE or Environment Training or similar
	
	

	C3.2
	CV signed and dated
	
	

	C3.3
	Certificate of availability
	
	

	C3.4
	Five (05) years in the same function
	
	

	
	TOTAL OF QHSE MANAGER
	__________ on 04

	C4
	TEAM LEADER OF STRUCTURE WORK
	YES
	NO

	C4.1
	Certified diploma of civil engineering technician or similar
	 
	 

	C4.2
	CV signed and dated
	 
	 

	C4.3
	Certificate of availability
	 
	 

	C4.4
	Five (05) years in the same function
	 
	 

	
	TOTAL OF TEAM LEADER OF STRUCTURAL WORK
	__________ on 04

	C.4
	GENDER MAINSTREAMING
	YES
	NO

	C.4.1
	At least one woman as key personnel
	
	

	
	TOTAL OF GENDER MAINSTREAMING
	__________ on 01

	
	TOTAL OF STAFF
	__________ on 18

	D
	EQUIPMENT
	YES
	NO

	D1
	A manual compactor
	
	

	D2
	A concrete mixer
	
	

	D3
	The vibrators (motor and needles)
	
	

	D4
	The small site equipment (wheelbarrows, trowels, level, shovels, pickaxes, shears, pliers, clamp)
	
	

	
	TOTAL OF EQUIPMENT
	__________ on 04

	E
	TECHNICAL PROPOSAL
	YES
	NO

	E1
	Methodological note on the understanding, organization and execution of the work
	 
	 

	E2
	Note on environmental and social management
	
	

	E3
	Note on the aspects of hygiene, health and safety in working place
	 
	 

	E4
	Commented report of the visit to the work site
	 
	 

	E5
	Work execution schedule
	
	

	E6
	Company organization chart
	 
	 

	
	TOTAL OF TEHCNICAL PROPOSAL
	__________ on 06

	RECAPITULATIF

	A
	FINANCIAL SITUATION
	 
	on 02

	B
	EXPERIENCE
	 
	on 02

	C
	STAFF
	 
	on 18

	D
	EQUIPMENT
	 
	on 04

	E
	TECHNICAL PROPOSAL
	 
	on 06

	 
	TOTAL GENERAL
	 
	on 32

	DECISION:
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Chapter I: GENERAL
Article 1:  Subject of the jobbing order
The subject of the contract must be in consonance with article 1 of the GAC relating to the scope of application.
The subject of this contract shall be the construction of protective dyke in Idabato Municipality, NDIAN Division, South West Region.
Article 2: Contract award procedure
This contract shall be awarded by Open National Invitation to Tender No._____/ONIT/IC/ICITB/2025 of ______________ for the construction of protective dyke in Idabato Municipality, NDIAN Division, South West Region. (In emergency procedure).
Article 3: Definitions, duties and security (article 2 of GAC supplemented)
3.1	General definitions (cf. Code)
For the application of the provisions of this contract, it is specified that:
· The Project Owner is the Mayor of Idabato Council: he signs the contract, orders payment of the services, ensures the conservation of the originals of the documents relating thereto and transmits the copies to the Authority responsible for public procurement and the body responsible for regulation and the Ministry in charge of the Public Contracts or its competent decentralized branch;
· The Funding/Paying Body is the Special Council Support Fund for Mutual Assistance (FEICOM).
· The Contract Manager is the Community Development Officer (CDO) of Idabato Council: He ensures the proper execution of contractual obligations. he ensures compliance with administrative, technical and financial clauses and contractual deadlines. He is responsible for the general management of the execution of the services, he decides on all the technical-financial arrangements and represents the Project Owner before the competent dispute arbitration bodies. It provides the Project Owner, with general administrative, financial and technical assistance at the stages of definition, development, execution and acceptance of the works covered by the contract.
· The Contract Engineer is the Divisional Delegate of Public Works for NDIAN: he is accredited by the Project Owner, for monitoring the execution of the contract under the supervision of the Contract Manager to whom he reports ;
· The Body Responsible for External Control of the Contract is the Divisional Delegate of Public Contracts for NDIAN. He ensures compliance control of the execution of the contract, issues the required prior approvals and approves the general and final statement.
· The Contractor is _____________________: he is responsible for the execution of the services provided for in the contract;
3.2	Security
For the purposes of applying the security provided for in Article 150 of Decree No. 2018/366 of June 20, 2018 on the Public Contract Code, the attributions are defined as follows:
· The authority in charge of ordering payment shall be: the Mayor of Idabato Council.
· The authority in charge of the clearance of expenditures shall be the General Manager of FEICOM.
· The body or official in charge of payment shall be Accounting officer of FEICOM.
· The official competent to furnish information within the context of execution of this contract shall be the Mayor of Idabato Council.
Article 4: Language, applicable law and regulation
4.1	The language to be used shall be English or French.
4.2	The contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon both within his own organization and in the execution of the contract.
If the laws and regulations in force at the date of signature of this contract are amended after the signature of the contract, the possible direct resulting costs shall be taken into account without gain or loss for either party.
Article 5: Standards
5.1	The work in execution of this contract will comply with the standards set out in the Special Technical Clauses, and when no applicable standard is mentioned, with the authoritative standard on the subject and applicable in Cameroon, this standard will be the standard most recently approved by the competent authority.
5.2	The contractor will study, execute and guarantee the work of this contract taking into consideration the best implementation practice in Cameroon for operations of similar technology.
Article 6: Constituent documents of the contract (Article 4 of GAC)
The constituent contractual documents of this contract are in order of priority:
1) The tender or commitment letter;
2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative Conditions (GAC) and the Special Technical Conditions (STC) hereunder;
3) The Special Administrative Conditions (SAC);
4) The Special Technical Conditions (STC);
5) The Bill of Quantities and Cost estimate;
6) The Unit Price Schedule;
7) The Sub-details of Unit Prices;
8) Plans, calculation notes, trial documents, geotechnical documents;
9) The General Administrative Conditions applicable on public works contracts that went into effect by Order No. 033/CAB/PM of 13 February 2007;
10) The project/execution program;
11) Any other useful documents (negotiation minutes (PV), CST, Plans, Management Strategies and Environmental Social, Health and Safety (ESHS) implementation plans, the ESHS Code of Conduct, analysis of the value of the project if applicable, the project/execution program etc.)
12) The integrity charter;
13) The declaration of environmental and social commitment;
14) The Contract Approval Notice delivered by FEICOM;
15) The Execution Project Approval Notice delivered by FEICOM.
Article 7: General instruments in force
This contract shall be governed by the following general instruments:
1. The Constitution of the Republic of Cameroon;
2. Law No. 92/007 of 14 August 1992 on Work;
3. Framework Law No. 96/12 of 5 August 1996 on the management of the environment;
4. Law No. 2018/012 of 11 July 2018 on the Financial Regime of the State and other public entities;
5. Law No. 2024/013 of 23 December 2024 on the Finance Law of the Republic of Cameroon for the 2025 fiscal year;
6. Law No. 2016/17 of 14 December 2016 on Mining Code;
7. Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and functioning of the Public Contracts Regulatory Agency amended and supplemented by Decree No 2012/076 of 08 March 2012
8. Decree No. 2003/651/PM of 16 April 2003 to lay down the procedure for implementing the tax and customs system applicable to public contracts;
9. Decree No. 2018/366 of 20 June 2018 on the Public Contracts Code;
10. Decree No 2012/075 of 08 March 2012 to organise the Ministry in charge of Public Contracts;
11. Decree No 2012/074 of 8 March 2012 relating to the creation, organisation and functioning of Tenders Boards amended and supplemented by Decree No. 2013/271 of 5 August 2013;
12. Circular No. 001/CAB/PR of 19 June 2012 relating to the award and control of execution of Public Contracts;
13. Circular No. 003/CAB/PM of 18 April 2008 relating to compliance with the rules governing the award, execution and control of public contracts;
14. Circular No. 002/CAB/PM of 31 January 2011 on improving the performance of the public procurement system;
15. Circular No. 003/CAB/PM of 31 January 2011 specifying the procedures for managing changes in the economic conditions of Public Contracts;
16. Circular No. 00013995 C/MINFI of 29 December 2023 on the instructions relating to the implementation of finance laws, the monitoring and control of the execution of the budget of the State and other public entities for the 2025 fiscal year;
17. Circular Letter No. 000019/LC/MINMAP of 5th of June 2024 relating to the modalities of constitution, deposit, conservation, restitution and withdrawal of bond on public contracts;
18. The national collective agreement for construction companies, public works and related activities of 25 August 2005;
19. Unified Technical Documents (DTU) for building works;
20. Applicable standards;
21. Other instruments specific to the domain concerned with the contract;
22. The letter of funding agreement No.2025/6939/L/FEICOM/DG/DPPP/CUGOPP/UGO/PDFVM/IICCD/CTPBM/CEA1 of 1/08/2025.
Article 8: Communication (Articles 6 and 10 supplemented)
All communications within the framework of this contract shall be written and notifications sent to the following address: 
a) In the case where the contractor is the addressee:
Sir/Madam 	_________________
P. Box : 		_________________
Phone Number: 	_________________
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile known to the Project Owner and Contract Manager, correspondences shall be validly addressed to the Idabato Council, chief town of the province in which the work was done;
b) In the case where the Project Owner is the addressee:
The Mayor of Idabato Council 
Phone Number: 	(237) 6________________________________
Email: ________________________________.com
with a copy addressed to the, Contract Manager, Contract Engineer, Project Manager and where need be, within the same deadline.
Chapter II: EXECUTION OF WORKS
Article 9: Nature of the works (article 46 of GAC)
The works shall include especially:
· Studies and site installation,
· Earth works,
· Concrete works.
Article 10: Execution time-limit of the contract (article 38 of the GAC)
10.1	The time-limit for the execution of the works forming the subject of this contract shall be: four (04) months.
10.2	This time-limit shall run from the date of notification of the Administrative Order to commence execution of the works.
Article 11: Responsibilities of the Project Owner or the Delegated Project Owner (GAC supplemented)
11.1	The Project Owner or Delegated Project Owner is responsible for the acquisition and provision of the site as well as its access, possession, use and access to all other areas reasonably necessary for the proper execution of the Contract, It must provide the Contractor with facilities for access to the project sites. For sites far from the Project Owner's headquarters, transport costs for their access are the responsibility of the Contractor.
11.2	The Project Owner or the Delegated Project Owner must obtain, at its own expense, the permits, authorizations, approvals and licenses from the local, regional or national authorities or the competent public services, necessary for the execution of the Contract, and which are subject to of its obligations.
11.3	If the contractor of the administration requests it, the Project Owner or the Delegated Project Owner will do everything possible to help him obtain on time and with all due diligence from the local administrations or public services, regional, national, permits, authorizations and licenses necessary for the execution of the Contract required by these organizations for the co-contractor, its subcontractors or the staff of the contractor or its subcontractors as the case may be.
11.4	The Project Owner provides the contractor with protection against threats, insults, violence, assault, insults or defamation of which he may be the victim due to or during the exercise of his mission.
Article 12: Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:
12.1	Upon notification of the contract to the contractor, the Project Owner or the Delegated Project Manager has a period of fifteen (15) calendar days to sign the Administrative order to start the work. This Administrative Order is notified to the contractor by the Contract Manager within seven (7) calendar days.
12.2	Administrative orders having an impact on the amount and/or deadline of the contract are signed by the Project Owner under the following conditions:
a) when an administrative order is likely to result in the contract amount being exceeded, its signature is subject to proof of financing by the Project Owner or the Delegated Project Owner;
b) in the event of exceeding the contract amount, modifications can only be made by amendment and additional services can only be paid after signature of the latter by the Project Owner or the Project Owner Delegate;
c) administrative orders for additional services may be signed by the Project Owner or the Delegated Project Owner and later regularized by way of amendment, as long as their financial impact is less than ten percent (10) of the market price.
A copy of the above-mentioned service orders will be sent to the Head of the market department, the Market Engineer, the Paying Agency and the Project Manager if applicable.
d) Prior approval from the Funding Body may be required before signing those having an impact on the amount.
e) In any case, any modification affecting technical specifications or particular technical clauses must be the subject of a prior study on the scope, cost and deadlines of the market.
12.3	Administrative orders of a technical nature linked to the normal progress of the site will be directly signed by the  Contract Manager and notified to the Contractor by the Engineer or the Project Manager (if applicable) with a copy to the Minister in charge of Public Contracts, to the Body responsible for Regulation and to the Paying Body.
12. 4	Administrative orders serving as formal notice will be signed by the Project Owner or the Delegated Project Owner, and notified to the Contractor by the Contract Manager, with a copy to the Minister in charge of Public Procurement, at the Body responsible for Regulation, Contract Engineer and the Project Manager where applicable.
12. 5	Administrative orders for suspension and resumption of work, due to bad weather or other force majeure, will be signed by the Project Owner or the Delegated Project Owner and notified by the Contract Manager to the contractor, with a copy to the Ministry responsible for Public Contracts or its competent decentralized branch, to the Body responsible for Regulation, to the Contract Engineer and to the Project Manager if applicable.
12. 6	Administrative orders prescribing the work necessary to remedy problems not arising from normal use which appear in the works during the warranty period, will be signed by the Contract Manager, upon proposal from the Engineer and notified to the Contractor by the Engineer.
12. 7	The Contractor has a period of fifteen (15) days to express reservations on any administrative order received. The fact of expressing reservations does not exempt the Contractor from carrying out the service orders received.
12.8	In the event of a group of companies, service orders are addressed to the agent, who has sole authority to present reservations on behalf of the group he represents.
12.9	The contract may include conditional phases, the execution of which is subject, for each of them, to the possible lifting of the denunciation clause and the notification to the Contractor, by service order, of the decision of the Contracting Authority. Work to continue the execution of said phases. If this service order has not been notified to the Contractor within the time limit defined in Article 14 of this contract, the Project Owner and the Contractor are, at the expiration of this period, released from this obligation for this conditional phases.
12.10	The Administrative order to start work on the conditional phase can only be notified after completion and provisional acceptance of the previous phase. However, in the event that the condition precedent for the execution of the conditional tranche is the availability of financing, notification of the start-up service order is given as soon as proof of availability of financing is established.
Article 13: Role and responsibilities of the contractor (article 40 of the CAG)
13.1	The contractor's mission is to ensure the execution of the work under the control of the Engineer or the Project Manager (if applicable) and to fulfil its obligations diligently, efficiently and economically, as described in the Technical Specifications or technical clauses, under the control of the Engineer and in accordance with this contract with the rules and standards in force in Cameroon and with the techniques and practices generally accepted in the field of activity concerned by the contract. He is required in particular to carry out (if necessary) the calculations, tests and analyses, to determine, choose, purchase, and supply all the tools, materials and supplies necessary for the execution of the work. He is required to hire all useful personnel, whether specialized or not.
13.2	The contractor is responsible to the Project Owner or the Delegated Project Manager for the quality of the materials and supplies used, their perfect adaptation to the needs of the site, the proper execution of the work, services and interventions carried out by approved subcontractors. It has the obligation to comply with the legislation in force in Cameroon concerning respect for the environment.
He must carry out all the work specified in the Special Technical Conditions (STC) and the texts and directives mentioned in said document. In particular, he will have the obligation to produce a site sign in accordance with the regulations and to post internal regulations to the company taking into account environmental and social problems.
The detailed and general plan of progress of the works shall be communicated to the Contract Engineer or the Project Manager (if applicable) in five (05) copies at the beginning of each month.
13.3	During the duration of the contract, the contractor does not engage directly or indirectly in professional or contractual activities likely to compromise its independence in relation to the missions assigned to it.
13.4	In the event of a conflict of interest due to a member of the mission team, the co-contractor must report it in writing to the Project Owner and must replace the expert in question, involved in the project or contract.
Conflict of interest means any situation in which the co-contractor could derive direct or indirect profits from a contract concluded by the Project Owner with whom he is consulted or any situation in which he has personal interests or sufficient to compromise his impartiality in the performance of his duties or likely to adversely affect his judgment.
13.5	The contractor is bound by professional secrecy towards third parties, regarding the information, information and documents collected or brought to his attention during the execution of the contract.
As such, the documents established by the contractor during the execution of the contract may only be published or communicated with the written agreement of the Project Owner.
The contractor is required, when submitting the final report, to return all documents borrowed from the Project Owner.
13.6	The contractor as well as his associates or subcontractors are prohibited during the duration of the contract, and at its end for six (6) months, from providing goods, services or services intended for the Project Owner arising from the services or having a close connection with them (with the exception of the execution of the services or their continuation).
The contractor must cover professional expenses and cover all risks of illness and accident as part of his mission.
The contractor cannot modify the composition of the team proposed in its technical offer without written agreement to the Project Owner.
For foreign companies and failing to reside, the Contractor will have to maintain in the Republic of Cameroon during the period of execution of the contract, a duly authorized permanent representative
Article 14: Contracts with conditional phases (Article 9 of GAC)
Not applicable
Article 15: Contractor’s equipment and personnel (Article 15 of GAC supplemented)
15.1. Contractor staff
The company is required to use the personnel proposed in the offer, the team of which is composed as follows: 
	Key personnel

	No.
	Position
	Names 

	01
	Site engineer
	

	02
	Site foreman
	

	03
	Quality, Hygienic, Safety, Environment (QHSE) Manager 
	

	04
	Team leader for structures work
	


15.2. Replacement of key personnel
Any modification, even partial, made to the proposals of the technical offer will only take place after written approval of the Project Owner or the Delegated Project Owner or the Contract Manager. In the event of modification, the contractor will have it replaced by personnel of at least equal competence (qualifications and experience) or by equipment of similar performance and in good working order.
In any case, the lists of supervisor staff to be put in place will be submitted in advance to the written approval of the Project Manager or the Engineer, where applicable, within the ten (10) days following the notification of the administrative order to start work. After this deadline, the lists will be considered approved.
The Project Manager or the Engineer, if applicable, will have seven (07) days to notify in writing their opinion to the Contract Manager. The Project Owner reserves the right to refuse approval to a person proposed by the contractor whose qualification is insufficient.
Any unilateral modification made to the proposals in terms of technical offer supervisor staff, before and during the work constitutes grounds for termination of the contract as referred to in article 41 below or for the application of penalties of CFA Francs 50,000 per supervisory staff modified.
Any modification made will be notified to the Project Owner for prior approval.
15.3. Withdrawal of staff
After written approval from the Project Manager or the Delegated Project Manager, the Contract Manager may, on a proposal from the Contract Engineer or the Project Manager where applicable, ask the contractor, after formal notice, to remove personnel from its workforce for duly noted serious misconduct or for incompetence, giving the reasons for its request, the contractor will ensure that this person leaves the site within fifteen (15) days and that they do not no longer has any connection with work within the framework of the Contract.
In this case, its replacement is carried out in accordance with the provisions of article 15.2 above.
15.4 Representative of the contractor
Upon notification of the contract, the contractor designates a natural person who represents him to the Administration for all matters relating to the execution of the project.
This person responsible for carrying out the work must have sufficient powers to take without delay the decisions necessary for the smooth running of the project.
15.5. Work legislation
The Contractor must comply with the labour legislation in force in Cameroon, including legislation relating to hiring, health, safety, social protection, HIMO approach, and the quota of local resources to be mobilized.
The contractor must provide accommodation, medical assistance, food and sanitary facilities to personnel living in the co-contractor's living bases, complying with the requirements of the Specifications relating to the Social and Health Conditions of the workforce.
In relations with its staff and the staff of its subcontractors, who will be employed or will participate in the execution of the Contract, the contractor must respect national holidays, legal holidays, religious festivals or other customs, as well as all laws. and all applicable local labour law regulations.
Unless otherwise provided in the Contract, if the co-contractor considers it necessary to carry out work at night or during public holidays in order to respect the service levels and the contractual completion Time, and if he requests his consent from the Project Owner or to the Project Owner Delegated for this purpose (if such consent is required), the Project Owner must not refuse this consent without valid reason.
The contractor will be responsible for obtaining all necessary permits and/or visas from the competent authorities, so that all labour and personnel to be employed on the site can legally enter and stay in Cameroon.
The contractor must provide at its own expense the necessary means to repatriate all members of its staff and the staff of its subcontractors working on the site, to the countries where they were respectively recruited for the execution of the Contract; it must also provide, at its own expense, for their temporary stay on site, between the date on which they cease to be employed in the execution of the Contract and the date scheduled for their repatriation.
15.6. Equipment offered in the offer
The contractor will use appropriate equipment of a level comparable to the requirements of the Tender File, in the execution project for the proper execution of the services according to the rules of the art.
Any modification made will be notified to the Project Owner or Delegated Project Owner for prior approval.
Article 16: Documents to be furnished by the contractor (Article 49 of the GAC supplemented)
16.1. Programme of works, Quality Assurance Plan, Environment Management Plan.
a) [bookmark: _Hlk169674099]Within a minimum deadline of thirty (30) days from the date of notification of the Administrative Order to start execution, the contractor shall submit in six (6) copies for the approval of Contract Manager after the endorsement of the Contract Engineer and the Project Manager (if applicable) the execution programme of the works, his supply calendar, his draft Quality Assurance Plan and the Environment Management Plan, where applicable.
This program will be exclusively presented according to the models provided and including in particular,
· The minutes defining the tasks to be carried out, if applicable;
· The list of work to be subcontracted;
· The description of the modalities for maintaining circulation if necessary
· Etc.
Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from the date of reception with:
· Either the indication “GOOD FOR EXECUTION”;
· Or the indication of their rejection including the reasons for the said rejection.
The contractor has eight (8) days to present a new draft. The Contract Manager or the Project Manager (if applicable) then has a deadline of seven (7) days to give his approval or possibly make comments. Delay in approving the draft execution schedule shall stay the execution deadline.
The approval given by the Contract Manager or the Project Manager does not in any way release the contractor of his responsibilities. Meanwhile, works executed before the approval of the programme shall neither be ascertained nor paid for. The updated and approved schedule will become the contractual schedule.
The contractor shall constantly update on site, a schedule that will take account of real progress of the site. Significant modifications may only be made on the contractual programme upon receiving the approval of the Project Manager. After approval of the execution schedule by the Contract Manager, the letter shall transmit it within five (5) days to the Contracting Authority without staying its execution. However, if important modifications alter the objective of the contract or the nature of the works, the Contracting Authority shall return the execution schedule accompanied by reservations to be lifted within fifteen (15) days of the date of reception.
b) The Environment Management Plan should bring out notably the choice technical conditions of the site and basic life, conditions of the backfill of the extraction sites and conditions for reinstating the works and installation sites.
c) The contractor shall indicate in this schedule the equipment and methods which he intends to use as well as the personnel he intends to employ.
16.2. Execution project
a)  Within a maximum period of thirty (30) days, from the date of notification of the administrative order to start works, the Contractor will submit for approval to the Contract Manager after the approval of the Engineer and the Project Manager, if applicable, an execution project in six (06) copies including in particular:
· the report defining the tasks to be carried out;
· the report of damage if applicable;
· the route diagram or the linearity of the work to be carried out, if applicable;
· the description of the processes and methods of carrying out the work envisaged with the forecast employment of personnel, equipment and materials;
· the execution plans of the works and the related calculation notes;
· procurement plans.
· the graphic planning of the works;
· the list of work that the co-contractor will, where applicable, carry out by subcontractors.
The updated and approved schedule will become the contractual schedule. It must reveal critical tasks.
The contractor will constantly keep an updated work schedule on the site which will take into account the actual progress of the site.
The approval of the Engineer must be given within ten (10) days of the receipt of the execution project.
b) The Contract Manager has a deadline of seven (07) days to examine and make known his observations. The contractor then has a deadline of seven (07) days to present a new file including the said observations.
In the event of non-compliance with the deadlines for approval of the above documents by the Administration, they are deemed approved.
The execution document must be forward to the FEICOM for Notice of Approval before the start of work.
Article 17: Provision of documents and site (article 42 of the GAC)
The Project Owner will make the work site and its access routes available to the Contractor in good time and as the work progresses, in accordance with the execution program.
A copy of the plans appearing in the Tender File will be submitted by the Contract Manager.
Article 18: Transport, works insurance and civil liability
18.1. Packaging for transport of equipment and materials
The supplier must take all necessary measures to ensure that the equipment or materials are protected by careful packaging suitable for sea, air, rail or road transport. The supplier must take all due diligence to repair any damage possibly caused during transport to the place of delivery.
18.2. Insurance
a) The contractor is required to take out with one or more approved insurance companies, and upon notification of the contract, an insurance policy covering the risks linked to the performance of the services covered by his contract.
b) The following insurance policies are required under this Contract for the minimum amounts, deductibles and other minimum conditions within fifteen (15) days from notification of the contract:
· Third party liability insurance covering the risks of bodily injury caused to third parties or the risks of death of third parties (including the Client's staff), the risks of loss or damage occurring in the framework of execution of works to goods during supply or assembly or installations; if applicable;
· Insurance “All site risks covering the loss or damage caused to the Installations on the site, occurring before the completion of the Installations, with an extension of guarantee covering the liability of the co-contractor for the loss or damage occurring during the period of warranty, as long as the co-contractor remains on site to perform its obligations during the warranty period.
c) In any event, the policy must cover all bodily, material and immaterial damage caused to third parties or to works from the day after its subscription, to final receipt of services or ten years, as the case may be.
d) If the contractor refrains from taking out and/or maintaining the insurance referred to above, the Project Owner may take out these insurance policies and maintain them in force, and deduct from time to time, from any sum due to the contractor. under the contract, any premium which the Project Owner has paid to the insurer, or otherwise recover the amount of the premium thus paid, will be considered as if it were a debt owed by the contractor.
e) The contractor must ensure that its subcontractor(s) take out and maintain in force, to the fullest extent necessary, appropriate insurance policies covering their personnel, their vehicles and the services performed by them under the contract, unless these subcontractors are covered by the policies taken out by the contractor
Article 19: Subcontracting
This contract may give rise to sub-orders or to have part of the work carried out by subcontractors following the terms set out in the Code and the General Administrative Clauses applicable to the work after prior authorization from the Project Owner or of the Delegated Project Owner.
Notwithstanding any recourse to a sub-order, the main company remains responsible for the execution of all obligations resulting from the contract. The subcontracting contract must comply with the commitments of the main company. They will carry out their part of the work under the sole and full responsibility of the contractor.
The amount of work that can be subcontracted is limited to thirty percent (30%) of the contract amount and its amendments, if applicable.
The services subject to sub-order must primarily be granted to Small and Medium-sized (SMEs ) national companies of which at least fifty-one (51%) of the capital is held by nationals, and in the event of insufficiency or deficiency, to SMEs and Large companies of which at least thirty-three percent (33%) of the capital is held by nationals.
Payment of the subcontractor may be made by the Project Owner when the amount of the service subcontracted by a single company is greater than or equal to ten percent (10%) of the total amount of the contract and its possible amendments or when it is established that the main company is engaging in fraudulent tactics vis-à-vis the subcontractor. When the subcontractor must be paid directly, the main company is required, when requesting authorization, to establish that the assignment or pledge of receivables resulting from the contract does not prevent the direct payment of the subcontractor.
Article 20: Site laboratory and tests
The contractor is required to have its own laboratory on site to carry out all the identification and/or study tests on the materials defined in the STC. The personnel and equipment of this laboratory must receive approval from the Project Manager or the Engineer within eight (08) days after reception of the request.
The costs inherent in these tests and checks are the responsibility of the Co-contractor.
Article 21: Site logbook and Site Meetings (article 56 of the GAC supplemented)
21.1. Construction site logbook
The contractor is required to open a site logbook before any work begins. It is a unique contradictory document. Its pages are numbered and marked. No pages should be removed. Crossed out or cancelled games are reported in the margins for validation. They are recorded every day:
· Administrative operations, relating to the execution and settlement of the market (notification, test results, attachment);
· Atmospheric conditions;
· Receipts of materials and approvals of all kinds;
· Incidents or details of all kinds presenting some interest from the point of view of the subsequent performance of the works or the actual duration of the work;
· Etc.
The contractor may record any incidents or observations likely to give rise to a complaint on his part.
This logbook will be signed jointly by the Project Manager and the representative of the contractor during each site visit.
For any possible claim from the contractor, in addition to other contract documents, only events or documents mentioned in due time in the site logbook may be reported.
21.2. Site meetings
In addition to regular site meetings at the initiative of the Project Manager, periodic meetings (monthly) must be held in the presence of the Contract Manager and the Contract Engineer or their representative.
Site meetings will be the subject of minutes signed by all participants.
Article 22. Use of explosives (article 60 of the GAC)
The use of explosives is subject to the presentation of all the applicable administrative authorizations.
Chapter III: ACCEPTANCE
Article 23: Documents to be provided before technical acceptance
The contractor must, within a period of at least ten (10) days before provisional acceptance of the subsequent contract, transmit to the Project Owner or the Delegated Project Owner the following documents :
1. Copy of the invoice or statement describing the work indicating their quantities, their price and the total amount ; (in case of the supply)
2. A copy of the registered contract;
3. Notification of receipt;
4. A copy of final bond
5. A copy of Insurances.
Article 24: Provisional acceptance (article 67 of the GAC)
24.1. Operations prior to acceptance
Before the provisional acceptance, the contractor shall request in writing to the Project Owner or the Delegated Project Owner with a copy to the Engineer and Paying Body the organisation of a technical visit prior to the provisional acceptance. This visit shall include the following operations.
· Qualitative and quantitative evaluations of the different works that have been executed.
· Findings and statement of the unexecuted task envisaged in the present jobbing order.
· Findings relative to the completion of the work
· Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
· The Contract Engineer,
· The Chief of Service of follow up and control for the special programs of FEICOM’s South West Regional Agency,
· The Contractor.
In terms of technical reception, the above-mentioned Commission makes one of the following decisions concerning all or part of works:
· It accepts the quality and quantity of the work and, in this case, its decision is immediately enforceable;
· It notes that the work is not compliant and declares its rejection. However, in this hypothesis, it can allow either that works be brought into compliance, or that it be the subject of a reaction. The rejection of works is notified to the Contractor by registered letter or simple letter against discharge if he has not signed the report concluding this decision.
24.2. Provisional Acceptance
The contractor is required to inform the Contract Manager no later than fifteen (15) days before the expiration of the contractual deadline, the date on which he wishes the work to be accepted.
Provisional acceptance will be pronounced immediately upon completion of the work covered by this contract and after the operations prior to acceptance. The Commission, after visiting the site, examines the report of the operations prior to acceptance and proceeds to provisional acceptance of the work if necessary.
If the contract comprise several phases, the Project Owner or the Delegated Project Manager will carry out provisional acceptance of the work for the phases in question. This reception will condition the start of the following conditional phase.
The acceptance visit is sanctioned by the signature, immediately by all participants, of a minute of acceptance mentioning whether it is pronounced or not. In the event that acceptance is not pronounced, the acceptance minute specifies the reservations to be lifted along with the deadline, before the said acceptance is pronounced.
To be valid, the acceptance minute must be signed by at least two thirds (2/3) of the members including the Chairman.
24.3. Composition of the Acceptance Commission
The Acceptance Commission will be composed of the following members:
· Chairman: The Project Owner or the Delegated Project Owner or his representative;
· Rapporteur: The Contract Engineer;
· Members:
· The General Manager of FEICOM or his representative;
· The Contract Manager or his representative;
· The Chief of Service of special programs of FEICOM’s South West Regional Agency;
· The Store Accountant of the Project Owner or Delegated Project Owner;
· Observer: The Divisional Delegate of Public Contracts for NDIAN Division;
· Guest: The Contractor. 
The members of the acceptance committee are convened at least ten (10) days before the acceptance date.
The Contractor is notified of receipt by mail at least ten (10) days before the date of the acceptance. He is required to attend (or be represented). Its absence amounts to unreserved acceptance of the conclusions of the Acceptance Commission.
24.4. Partial acceptance
Not applicable
24.5. Start of guarantee period (article 70 of the GAC)
The guarantee period run from the date of the provisional acceptance of the works.
24.6. Taking possession of the works
Any taking possession of the works must be preceded by partial or provisional acceptance. However, if there is an emergency, possession may take place prior to receipt, subject to the establishment of a contradictory inventory.
24.7. Rejection
When the Commission judges that the work calls for reservations such that it does not appear possible to pronounce either partial acceptance or acceptance with reduction, the Contract Manager notifies a reasoned decision of rejection.
The Contractor has fifteen (15) days to present its observations; After this period, he is deemed to have accepted the decision of the Contract Manager. If the Contractor makes observations, the Contract Manager then has fifteen (15) days to notify a new decision, after advice from the Acceptance Commission, if applicable; in the absence of such notification, the Head of the contract department is deemed to have accepted the observations of the Contractor.
In the event of rejection, the Contractor is required to reimburse the advances and deposits already received.
Article 25: Documents to be furnished after execution (article 68 of the GAC)
As-built plans must be provided within thirty (30) days after provisional acceptance and before transmission of the final statement.
The as-built plan will be submitted for the approval of the Contract Manager after validation by the Contract Engineer and the opinion of the Project Manager.
Article 26: Contractual guarantee / Maintenance during the guarantee period
26.1. Guarantee period
The guarantee period is twelve (12) months from the date of provisional acceptance of the work or partial acceptance if applicable.
The Contractor guarantees that the equipment delivered (if applicable) in execution of the contract is new and that the work is carried out in accordance with the rules of the art and the required standards.
26.2. Maintenance during the guarantee period
During the guarantee period, the contractor will carry out, at its own expense and in good time, all work and repairs necessary to maintain the work in good condition, i.e. ensure within ten (10) days of notification of the default by the Administration and at the place of employment, the restoration of the work for all subsequent defects or repairs to remedy all disorders due to poor workmanship which appear in the works and equipment if applicable, and reported by the Contract Manager or the Contract Engineer.
If after provisional receipt, the contractor has not complied within fifteen (15) days with the requirements of a administrative order concerning possible repairs or repairs, the Contract Manager will be entitled to have them carried out by its own workers or by another contractor and to recover the amount at the expense of the contractor by deduction from any sums due or guarantees issued within the framework of the contract.
Article 27: Final acceptance (article 72 of the GAC)
27.1	Final acceptance shall take place within a maximum deadline of fifteen (15) days from the date of expiry of the guarantee period.
27.2	The Project Manager shall not be member of the commission.
27.3	The procedure for final acceptance shall be the same as for provisional acceptance.
27.4	The market is definitively closed under the conditions set out in article 38 paragraph 4 of this SAC concerning the general and final account.
Article 28- Legal guarantee
The decennial insurance is not applicable for this contract.
Chapter III: FINANCIAL CONDITIONS
Article 29: Amount of the contract (Articles 18 and 19 of GAC supplemented)
The amount of this contract as indicated by the attached estimate is_______ (in figures)_______(in letters) CFA francs all taxes included, that is: 
· Amount without VAT: _________(_______) CFA F
· Amount of VAT: _________(______) CFA F.
· Amount of TSR and/or AIR _____________CFA F
· Net to be paid= EVAT-TSR and/or AIR
Article 30: Place and method of payment
The Project Owner shall release the sums due by payments in CFA francs ______________________ (______) by credit to account No.__________ opened in the name of the contractor in the ___________bank.
Article 31: Guarantees and bonds (Articles 29 and 41 of GAC)
[bookmark: _Hlk169692554]The contractor must provide guarantees from banks or financial organizations approved by the Minister responsible for finance or having an approved local correspondent and in accordance with Circular Letter No. 000019/LC/MINMAP of 5th of June 2024 relating to the modalities of constitution, deposit, conservation, restitution and withdrawal of bond on public contracts.
The guarantees described below in favour of the Project Owner or the Delegated Project Owner are required on time, for the amount, in the manner and in the form indicated below:
31.1. Final bond
a) It is constituted by the Contractor and transmitted to the Contract Manager within a maximum period of twenty (20) calendar days from the date of notification of the contract and in any case before the first payment.
b) Its amount is set at: three percent (3%) of the amount of the contract, inclusive of all taxes increased where applicable by the amount of amendments.
c) The guarantee will be denominated in the currency(ies) of the contract, or in a freely convertible currency satisfactory to the Client or the Delegated Project Authority, and must follow one of the models provided in the Contract File. call for tenders, as indicated by the Project Owner or the Delegated Project Owner in the CCAP, or any other document satisfactory to the Project Owner or the Delegated Project Owner.
d) The methods of substituting the security are provided for in Article 140 of the Public Contract Code.
e) The final bond will be returned consecutively by the Project Owner or the Delegated Project Owner within one (01) month following the date of provisional acceptance of the work, following a release issued by the Project Owner. Project or the Delegated Project Owner following request from the contractor.
f) Small and medium-sized enterprises with national capital and managers as well as civil society organizations may produce, in place of the security, either a certified check, a bank check, a legal hypothec, or a security of banking establishment or an approved financial organization in accordance with the texts in force.
31.2. Guarantee of start-off advance
The Contractor may be granted a start of amount of twenty percent (20%) maximum of the amount of the contract inclusive of all taxes.
The start off payment shall be guaranteed at 100% by a Cameroonian bank recognized by the Ministry in charge of Finance and it shall be reimbursed by regular deductions from monthly bills of settlements.
31.3. Performance bond
The retention fund shall be set at ten percent (10%) of the amount of the contract, inclusive of all taxes.
The performance bond is not applicable within this contract.
It shall be proceeded of a retention fund of ten percent (10%) of the amount all taxes included in each monthly account.
The return or release of the retention fund or security shall be done within one month after final acceptance by release issued by the Project Owner upon request by the contractor.
At the expiration of a period of 30 calendar days, the guarantees cease to have effect; the competent body is required to return these deposits or release the withholding security or the performance bond upon simple request of the administration co-contractor; unless the Project Owner or the Delegated Project Owner has duly notified the contractor's guarantor that he has not honoured all his obligations.
In this case, the commitment of the surety can only be terminated by release issued by the Project Owner or the Delegated Project Owner.
Article 32: Price variation (Article 20 of GAC)
Prices shall be firm and not subject to any price revision.
Article 33: Price revision formulae (article 21 of GAC)
Not applicable
Article 34: Price updating formulae (article 21 of the GAC)
Not applicable
Article 35: Works under State supervision (Article 22 of GAC supplemented)
35.1	The contractor will be required to make available to the Project Owner or the Delegated Project Manager, the labour, materials, as well as the tools and all the necessary means that he may be required to request to carry out certain work under contract, provided that the request is made at least eight (8) days in advance and that it is related to the subject of the contract.
The amount of the work referred to in paragraph 1 above cannot exceed two percent (2%) of the amount, all taxes included (ATI), of the contract.
35.2	In the event of duly noted failure of the contractor, the Project Owner or the Delegated Project Owner may, failing that, pronounce the termination of the contract, and after the express authorization of the Authority responsible for public contracts, prescribe total or partial management at the expense and risk of the said contractor.
35.3	The work carried out under management will be remunerated on the basis of the unit management prices provided for by the contract, or, failing that, salaries, allowances, social charges, sums spent for supplies and equipment, increased under the conditions set by the specific text of the Authority responsible for public contracts defining the conditions for carrying out work under contract to cover general costs, taxes and profits.
Article 36: Evaluation of supplies (article 24 of the GAC supplemented)
Not applicable
Article 37: Advances (article 28 of the GAC)
37.1	The Project Owner shall grant a start-off advance 20% of the amount of the contract including all taxes.
37.2 	The start-off advance can be obtained by the co-contractor from the administration upon simple request addressed to the Project Owner or the Delegated Project Owner without proof. This advance begins to be reimbursed by deduction of fifty percent (50%) on each statement as soon as the cumulative work reaches forty percent (40%) of the contract amount. Payment of the start-up advance occurs after the required guarantee have been provided, in accordance with the provisions of the Public Contract Code.
37.3	The entire advance must be repaid at the latest when the base price value of the services provided reaches eighty percent (80%) of the contract amount.
37.4	As advances are reimbursed, the Project Owner or the Delegated Project Owner will release the corresponding part of the guarantee, upon express request from the contractor.
37.5	The contractor will exclusively use the start-off advance for the acquisition of materials, equipment, materials and mobilization expenses specially necessary for the needs of the execution of the Contract specified in its request.
Article 38: Payment for works (articles 26, 27 and 30 of the GAC supplemented)
38.1. Establishment of works executed
Any observation of work carried out likely to give rise to payment must be made in the presence of the FEICOM’s engineer.
Before the end of each month, the contractor and the Contract Engineer or Project Manager shall jointly establish a job cost sheet which summarises and fixes the quantities executed and established for each item on the schedule during the month and capable of giving entitlement to payment.
38.2. Provisional account (partial bill)
The provisional accounts must be established in seven copies at a frequency of  one (01) months.
The Project Manager or the Engineer has a period of five (5) working days maximum to transmit the draft statement to the Contract Manager which he approved.
The Contract Manager has a period of five (5) working days maximum to transmit the draft statement to the Project Owner which he approved.
The Project Owner has a period of seven (07) days maximum to transmit the bill to the FEICOM for payment.
Copies of the provisional accounts must be sent to the Ministry in charge of public contracts and to the body responsible for regulating public contracts.
The maximum period granted to the assigning accountant for payment of advances is set at ninety (90) days from the date of receipt of the statements transmitted by the Project Owner.
The amount excluding VAT of the deposit to be paid to the administration co-contractor will be mandated as follows:
· __% paid directly into the account of the contractor;
· __% paid to the public treasury as AIR due by the contractor.
· 19,25% paid into the public treasury as TVA due by the contractor.
38.3. Final detailed account (article 34 of the GAC)
38.3.1.	After completion of the work and within a maximum time-limit of thirty (30) days after the date of provisional acceptance, the contractor will establish, based on the on joint reports, the draft final statement of the work actually carried out which summarizes the total amount of the sums to which he can claim due to the execution of the contract as a whole.
This draft final statement, once rectified by the Project Manager or the engineer and accepted by the Contract Manager, becomes final. It is used to establish the deposit for the balance of the contract, established under the same conditions as those defined for the establishment of monthly statements.
38.3.2.	The Contract Manager has a maximum period of ten (10) days to notify the revised and accepted project of the  Project Manager or the Engineer.
38.3.3.	The contractor must, within a maximum period of one (01) month following the date of this notification, return the final statement bearing his signature without or with reservations, or make known the reasons why he refuses to sign.
In the event that the contractor signs with reservation or does not sign the final statement, the reasons for this refusal or these reservations must be explained by the co-contractor in a summary memorandum of all the claims for which he requests payment, accompanied by the necessary supporting documents and transmitted to the Project Manager or the Engineer within the same period as above, under penalty of foreclosure.
The dispute is then resolved in accordance with the provisions of the Public Contract Code in force and the applicable GAC.
38.4.  General and final detailed account (article 35 of the GAC)
38.4.1.	The Contract Manager has up fifteen (15) days to establish the general and final detailed account and forward to the contractor after final acceptance
At the end of the warranty period which gives rise to final acceptance of the work, the Contract Manager draws up the general and final statement of the contract which he has signed jointly by the contractor and the Project Owner or the Delegated Project Owner. This count includes:
· The final detail account,
· The balance,
· Summary of monthly payments on account.
The signing of the general and final detailed account without reservation by the contractor definitely binds the two parties, puts an end to the contract, and releases the Contractor and the Project Owner from all their obligations, except with regard to interest on overdue payments.
38.4.2.	The contractor has a maximum time-limit of seven (07) days to return the general statement and definitively confirmed by his signature.
Transmission of the general and final statement to the Paying Body for payment is subject to prior approval from MINMAP. To do this, a copy of the corresponding attachment and all provisional statements must be sent to him in advance or given to his representative on the site if necessary.
The deadlines and terms of signature as well as management of disagreements are the same as those of the final statement.
38.5. Document to be provided inside the payment file
The documents to be attached to a payment file before transmission to the Paying Body are as follows:
A. Common documents:
1. The payment request addressed to the General Manager of FEICOM;
2. The funding agreement between FEICOM and the Council within the framework of this project;
3. FEICOM’s Notice of Approval to the company’s contract;
4. The contract recorded for the start-off advance or the first bill and the photocopy of the registered contract for the following ones;
5. The electronic registration receipt or acknowledgement of payment generated by the Directorate General of Taxation’s computer system;
6. The tax notice at the registration of the contract;
7. The withholding tax notice;
8.  The minute of work executed, for partial provisional acceptance, general provisional acceptance, final acceptance of works must be signed by at least two-thirds (2/3) of the members of the acceptance commission including the President;
9. The bill (start-off advance or partial or final or holdback) stamped and signed by all stakeholders (the Contractor, the Project Manager, the Contract Engineer and the Contract Manager,   and liquidated on the back by the Project Owner);
10. The valid stamped tax compliance certificate;
11. The valid original copy of the attestation of bank account (not more than three (03) months);
12. The photocopy of all insurances (business liability insurance, site risk insurance), except holdback;
13. The photocopy of the final bond, except holdback;
14. The administrative order and notification to start works;
15. The execution report of the works accepted signed by the Contract Engineer;
16. The copy of the business registry.
B. Documents specific to requests for the start-off advance payment:
1. The original copy of the start-off advance payment;
2. The notice of approval for the execution project;
3. The execution project.
C. Documents specific to requests for payment of bill n°1:
1. The activity report of the control mission.
D. Documents specific to requests for the partial payment:
1. The detail statement of work execution or services stamped and signed by the contractor, the Project Manager or the Contract Engineer; 
2. The minute of work executed.
E. Documents specific to requests for payment of final bill:
1. The final statement of work execution or services stamped and signed by the contractor, the Project Manager or the Contract Engineer; 
2. The as-built plan of the infrastructure;
3. The original copy of the minute of the provisional acceptance.
F. Documents specific to requests for payment of holderback:
1. The original copy of the certificate of release of retention signed by the Project Owner; 
2. The original copy of the minute of the final acceptance.
Note: These documents must be bound into a single document (in which the different parts are separated by colour dividers) and in three (03) copies, the original and two (02) copies of which are sent to the Paying Body.
Article 39: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with articles 166 and 167 of Decree No.2018/366 of 20 June 2018 to institute the Public Contracts Code and by application of the formula:
L = M x (n/360) x (i) in which:
M = Amount including tax of sums due to the holder; N = Number of calendar days late;
i = Corporate lending rate to the BEAC increased by one (01) point or discount rate practiced by the Bank issuing the currency in question increased by at most one (01) point, as the case may be.
Article 40: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay
40.1	If the contractual deadline attributable to the contractor is exceeded, a penalty for delay will be applied to the contractor after prior notice, the amount of which is set as follows:
a) One two thousandth (1/2000th) of the initial contract amount all taxes inclusive per calendar day of delay from the first to the 30th day beyond the contractual time-limit;
b) One thousandth (1/1000th) of the initial amount of the contract inclusive of all taxes per calendar day beyond the 30th day.
40.2	The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the initial contract inclusive of all taxes.
B. Specific penalties
40.3	Independently of penalties for overrun of contractual time-limit, the contractor shall be liable for the following special penalties for the non-observation of the provisions of the contract, especially:
c) Late submission of final bond; (10 000 CFA Francs per days)
d) Late submission of insurances; (10 000 CFA Francs per days)
e) Late submission of the execution project if the lateness is caused by the contractor. (10 000 CFA Francs per days)
40.4	In any case, the cumulative amount of penalties cannot exceed ten percent (10%) of the amount including all taxes of the basic contract and its amendments if applicable, under penalty of termination.
Any remission of penalties can only take place after advice from the Body responsible for Regulating Public Contract required by the Project Owner or the Delegated Project Owner.
Article 41: Payment in case of a group of enterprises and subcontracting (article 33 of the GAC)
41.1	In the case of a joint group of compagnies, payments are made to the account indicated in the submission either in the name of the group or in the name of the mandatory.
In the event of a separate group of compagnies, payments will be made to the various accounts of the compagnies as follows: [in accordance with the terms defined in the grouping agreement indicated in the submission].
41.2	Any payment of bill for services carried out by subcontractors is subject to the execution of the services provided for in the contract, and received subject to proof of their payment by the co-contractor of the Administration to the subcontractors. treaters.
The Main Company has a maximum period of thirty (30) working days from the date of remuneration of the invoice for the services performed and received to make payment to the subcontractor.
In the event of non-payment by a subcontractor for services already paid for by the Project Owner or Delegated Project Owner, the latter may take coercive measures against the contract holder, in particular payment directly from the subcontractor.
Article 42: Tax and customs regulations (article 36 of the GAC)
The contract is subject to the tax and customs regulations in force in the Republic of Cameroon. The contract is concluded all taxes included, in accordance with law No.2024/013 of 23 December 2023 on the finance law of the Republic of Cameroon for the 2025 financial year and the General Tax Code which defines the modalities of implementation of the tax regime for Public Procurement.
The taxes applicable to this contract include notably:
a) Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction on company taxes;
b) Registration dues in accordance with the Tax Code;
c) Dues and taxes attached to the execution of services provided for in the contract;
· Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);
· Council dues and taxes;
· Dues and taxes relating to the extraction of building materials and water.
These elements must be included in the costs which the undertaking imputes on its running costs and constitute one of the elements of the sub-details of prices exclusive of taxes.
All taxes inclusive prices means VAT included.
Unless specifically stated otherwise in the contract, the contractor must bear and pay all duties, taxes and charges incumbent on it and its subcontractors.
Article 43: Stamp duty and registration of contracts (article 37 of GAC) 
Seven (7) original copies of the contract shall be stamped and registered by and at the cost of the contractor, in accordance with the regulations in force.
Chapter V: SUNDRY PROVISIONS
Article 44: Termination of the contract (article 74 of the GAC)
44.1	The contract is automatically terminated in one of the following cases:
a) Death of the contractor. In this case, the Project Owner or the Delegated Project Owner may, if necessary, authorize the acceptance of the proposals presented by the rights holders for the continuation of the services;
b) Bankruptcy of the contractor. In this case, the Project Owner may accept, if necessary, proposals which may be presented by the creditors for the continuation of the services;
c) Judicial liquidation, if the contractor is not authorized by the court to continue operating his business;
d) In the event of subcontracting, co-contracting or sub-ordering without prior authorization from the Project Owner or Delegated Project Owner;
e) Default of the contractor duly notified to the latter by the Project Owner or the Project Owner Delegated by administrative order serving as formal notice and after evaluation and observation of the deficiency;
f) Non-compliance with labour laws or regulations;
g) Significant variation in prices under the conditions defined by the general administrative clauses, following a change in economic conditions or initial quantities of the contract;
h) Fraudulent manoeuvres and corruption duly noted.
44.2	The contract may also be terminated under the conditions stipulated in the CCAG, in particular in one of the following cases:
· Delay in work leading to penalties beyond 10% of the contract amount including tax;
· Postponement or prolonged interruption decided by the Project Owner or the Delegated Project Owner;
· Persistent non-payment for services;
· Refusal to resume poorly executed work.
44.3	The contract may also be terminated without prejudice to the contractor, in particular in one of the following cases:
· Force majeure and after advice from the Authority responsible for public contracts in the absence of any liability of the contractor without prejudice to the compensation to which the latter may claim;
· Persistent non-payment for services;
· Reason of general interest.
Article 45: Case of force majeure (article 75 of the GAC)
The contractor will not be held responsible for delays attributable to force majeure. In such a case, the contract holder will notify the Project Owner or the Delegated Project Owner in writing, within seven (07) days following the occurrence of the force majeure event and will give an estimate of the delays in resulting. Each time a case of force majeure causes a delay, the contract holder will be entitled, if the Project Owner deems it to be real, to an extension of the deadlines.
Cases of force majeure will be noted in accordance with the provisions of the GAC. It is up to the Project Owner to assess the nature of force majeure and the supporting documents provided.
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall not be admitted are:
· Rainfall: 200 millimetres in 24 hours;
· Wind: 40 metres per second;
· Flood: decennial flood frequency.
Article 46: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought to attention to Ministry in charge of Public Contracts before being brought to the competent Cameroonian court.
Article 47: Production and dissemination of this contract
The elaboration or formatting of the documents constituting the contract are carried out by the Project Owner.
The reproduction of fifteen (15) copies of this contract to be subscribed by the Contractor is the responsibility of the Project Owner or Delegated Project Owner.
Article 48 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Project Owner or the Delegated Project Owner. It shall enter into force as soon as its notification  to the contractor.
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SPECIAL TECHNICAL CONDITIONS (STC)
SERIE 000 – PREPARTORY WORKS AND STUDIES
[bookmark: _Toc188709989]Site Installation
[bookmark: _Toc188709990]Bring in and take away of equipment
The contractor will be responsible for bringing in and removing all materials and equipment required to carry out the work covered by this contract.
The cost of mobilising and demobilising the equipment must cover the cost of transporting, handling, installing and returning the equipment to the project site.
Construction of temporary building
Store and workshop
The contractor must provide premises and areas for the storage of materials, equipment and site equipment. Similarly, provision must be made for the various workshops for milling and prefabricating the building components. To this end, he must provide at least:
· a warehouse of 15m² for storing materials;
· storage areas for aggregates, formwork wood, concrete reinforcing bars, masonry bricks;
· a reinforcement workshop;
· a concreting area;
The premises (store and workshop) must be supplied with electricity.
Offices and toilets
The Contractor shall provide site office for his own use, for his site laboratory, and for site meetings. All these offices shall equip with the tables and chairs.
The contractor shall provide the toilet blocks and drinking water points for construction site personnel.
Fence and signage
The Contractor must respect the following requirements during the execution of the works:
· Effective fencing of the construction site to prevent any intrusion and secure the surrounding area;
· Clear marking of traffic areas for machinery, vehicles, and pedestrians, as well as risk areas (trenches, lifting, heights, etc.);
· Adequate signage of all hazards (risk of falls, electrocution, collapse, etc.);
Site signs boards
Within five (05) days from the date of notification to commence the works, the Contractor shall provide, erect and maintain in a clearly legible condition and conspicuously displayed at the entrance to the site from the beginning of the work until the completion and acceptance of the project, a site identification board in accordance with a format approved in advance by the Project Contract. The board shall contain the following information: Republic of Cameroon, Peace – Work – Fatherland (in English and in French), Number and subject of contract, the Stakeholders (Project Owner, Funding Body, Contract Manager, Contract Engineer, Project Manager, Contractor), Project duration and any other information as requested by the Contract Engineer.
No other sign of any nature shall be placed closer than 8.00m to this temporary sign, unless required for purposes of security, in which case it shall be placed as not to obscure this sign or part of it in anyway.
Other Signboards
At the request of the Supervising Engineer, the Contractor may provide, erect and maintain other signboards which shall then be erected at locations to be instructed by the Engineer.
First aid system
The contractor must ensure of the presence of a first aid system, including a complete kit, a first aid station, and trained personnel site. This first aid station (box) must be located in the contractor's office.
Safety of the workers on the site construction
The Contractor must respect the following requirements during the execution of the works:
· Provision and mandatory use of personal protective equipment: helmets, reflective vests, safety shoes, goggles, gloves, harnesses, etc.
· Development and validation of a hygiene, health, and safety plan, updated regularly as the construction site progresses.
Temporary Service Connections
The Contractor shall make all necessary arrangements to ensure connection of the site to water, electricity, telephone and other sundry services networks required in connection with the execution of the works.
The Contractor shall provide a clean, sufficient and continuous supply of fresh water, both for construction of the Works and for all offices, laboratories and workshops.  He shall undertake all arrangements including pipelines and meters for connecting to local water mains and the provision of pumps, storage tanks or water conveyance where necessary, payment for all fees and water charges and the satisfactory removal of all such arrangements and provisions on completion of the Works.
The water shall be clear of suspended solids and free from any matter in quantities considered by the Engineer to be deleterious to the work.  Water supplied to all the offices, laboratories and houses shall be wholesome and potable to the satisfaction of the public health authorities in the area of the Site.
Clearing of site / removal of vegetable soil
This task consists of cleaning the work area by felling trees and weeding. The task can be carried out manually or mechanically. Also, this task will take into account the demolition of existing structures and removal of vegetable soil (at least 20 cm deep).
Implantation / Works execution program
[bookmark: _Toc188709996]Setting out
The Contractor is responsible for the layout of its works.
The Contractor will mark the reference points and levels on a permanent basis and will keep the markers in place and in good condition for as long as necessary.
It is the contractor's responsibility to check all the dimensions in the documents against the actual dimensions of the work and existing dimensions.
It is the contractor's responsibility to inform the contract engineer and the inspection office in good time of any anomalies it may observe.
As part of its contract, the company responsible for this lot is obliged to ensure that all the buildings to be constructed are sited in accordance with the approved plans. It will have the basic staking established at its own expense.
The stakes will be attached in plan and in altitude to fixed benchmarks. The Contractor is obliged to ensure that they are preserved and moved if the needs of the work so require.
The contract engineer will check, after having been duly informed by the Contractor, that the markers are in place and, if necessary, will rectify the layout before starting any work.
All siting and staking work will be subject to acceptance.
[bookmark: _Toc188709991]Work execution program (studies) and as built plan
Drawings and documents
Standard Size of Drawings and Documents
· Drawings, whether to be supplied by the Engineer or the Contractor shall only be prepared according to Standard sizes DIN A3 (297 x 420mm) DIN A2 (420 x 594mm) DIN A1 (594 x 841mm) or DIN A0 (841 x 1189 mm).
· Documents, whether to be supplied by the Engineer or the Contractor shall be prepared on Standard size DIN A4 (210 x 297mm), except where particularly agreed otherwise with the Engineer.
Exhibited Drawings
The Exhibited Drawings show the work to be done under the Contract, subject to the provisions for variations in the Conditions of the Contract, but they shall not be used for construction purposes unless specific instructions for such use are given by the Engineer as the work proceeds. In general, the Exhibited Drawings are intended to indicate the scope and complexity of the Work.
Working Drawings
Working drawings are the drawings to be prepared by the Contractor and shall show sufficient dimensions, specific and typical details to define the various features of the Works, thus enabling the Contractor to perform the relevant works or to prepare the shop drawings.
Documents to be supplied by Contractor
· The Contractor is obliged to supply drawings and documents for the Permanent and Temporary works as stated in the present specifications or as may otherwise be requested by the supervising Engineer.
· The drawings and documents to be provided by the Contractor include, but are not limited to, the following,
· Site layout and installation drawings.
· Work and construction programs inclusive of revisions, if required ;
· Drawings and calculations for all Temporary Works and construction stages planned by the Contractor.  
· Bar bending schedules for reinforced concrete structures.
· Reports and records of all tests and material tests to be carried out by the Contractor or his suppliers.
· Drawings, records and reports on specific construction measures to be supplied by the Contractor in accordance with other provisions of the contract.
· As-built drawings, incorporating all changes or amendments made in the course of the construction works, for all Permanent Works, including those for which the Engineer has prepared the working drawings.
· As-built drawings shall be supplied to the Engineer immediately after completion of the particular part of the Works.
· Brochures and technical literature of all equipment items and fixtures, which are to be permanently installed in the Works.
· All instructions (in the form of lists, manuals and the like), which are required by the Employer for proper operation, as well as for expert maintenance and repairs of the structures and facilities.
The time limit for approval of working drawings and issuance of other clearances is 15 days. The Contractor shall therefore take all necessary pre-emptive measures when submitting documents for approval to avoid any eventual delays on the overall time schedule of the works.
As-built Documents
The Contractor shall establish as-built drawings and plans as the work progresses. These drawings and plans shall incorporate all the changes and modifications that have been made and approved by the Engineer in the course of the project.
All the Drawings and plans shall be done on Autodesk products. The Contractor shall hand over all the as-built drawings and plans to the Employer in the number of hard copies agreed by the Engineer and an electronic copy of the Autodesk products files.
Additional cost for transportation Maritime
This price includes all the additional cost for the maritime transportation (by boat) of the materials and equipment.

SERIE 100 – EARTHWORKS
[bookmark: _Toc188709998]Excavation
This task consists of carrying out excavations for foundations in soft ground (not requiring the use of a rock breaker, compressor or explosives). The excavation work will be carried out either manually or mechanically and may require pumping, shielding, drainage, exhaustion and the evacuation of spoil to a location approved by the Contract Engineer. Under no circumstances will the Contractor have a foundation carried out without prior examination of the excavation bottom by the Contract Engineer and his agreement. The areas to be purged and the purge depths will be set by order of the Contract Engineer. The materials from the excavations will be removed and placed in permanent storage outside the scope of the work in locations approved by the Contract Engineer. In the event of the supports being built in a river, the foundation works will be protected against water by means of a cofferdam of metal sheet piles or any other structure whose nature may depend on the characteristics of the soil or hydrological data. The plans, description and calculation notes for these structures as well as the processes that may be implemented for their construction must be submitted for approval to the Project Manager. If, for the construction of the supports in a river, the Contractor backfills part of the river bed, this must be carried out in such a way as to always allow the free flow of water. Under no circumstances may the backfilling of the river be undertaken simultaneously from both banks, unless the Contractor provides proof that the free flow of water is ensured given the planned execution method. The Contractor remains responsible and will assume the burden in all cases, for any damage and loss that may be caused by the current or floods. The Contractor shall submit for approval to the Project Manager the brands, types, characteristics, ages and number of the equipment that he intends to use for emptying the excavations, sealing their walls and completely draining the groundwater, as well as their evacuation to the outlets where they can be received. No maximum permanent flow rate is set.
This operation includes the purging and removal of polluted materials from quagmires or poorly maintained soils. Before any work begins, the quantities of purge to be removed per section will be measured jointly and as accurately as possible regardless of the method of execution adopted. The purges will be carried out according to the indications given on the development plan and by instruction of the Project Manager. The materials from the purges will be evacuated outside the scope of the work to locations approved by the Project Manager. The search for disposal locations will be the responsibility of the Contractor.
[bookmark: _Toc188709999]Backfilling
[bookmark: _Toc188710000]Backfilling with coarse sand
The characteristics of the materials used for the backfill adjacent to the structures have been defined in article 3.4 of these specifications. The backfill base will first be compacted to 95% of the optimum Modified Proctor density. The backfill will then be placed in horizontal elementary layers not exceeding fifteen centimetres (15 cm) after compaction. The dry density after compaction will be at least equal to 95% of the Modified Proctor dry density. Over a width of one metre behind the masonry, the backfill will be free of elements whose largest dimension exceeds 40 mm. In the annular zone adjacent to the structure, compaction may only be carried out using small vibrating plates or small vibrating rollers, the characteristics of which must be submitted to the Contract Engineer for approval. Compaction methods must be defined according to the characteristics of the material used, the thickness of the layers and the performance of the equipment selected. In the case of double nozzles, backfilling will only be undertaken once the two elements have been assembled and will be carried out in such a way as to combine the entire structure at the same time. The embankments will be built in accordance with the execution plans. They must be carefully levelled. Excess purge materials or backfill materials will be deposited at locations approved by the Engineer. The materials deposited will be graded and must not in any way impede the normal flow of water. The materials will all be deposited downstream of the structure and at a distance of at least 10 metres from the watercourse. Measures will be taken to ensure that materials deposited in this way are not washed into the bed of the watercourse.
SERIE 200 – CONCRETE WORKS
[bookmark: _Toc188710003]Concrete
Unless otherwise specified, all standards and regulations in force on the date of signature of the contract shall apply.
General documents
· - Eurocodes:
· Eurocode 1 Basis of calculation and actions on structures.
· Eurocode 2 Calculation of concrete structures.
Component characteristics
Cement
They must be of a type and class appropriate to the use and environmental conditions of the building to be created.
They must comply with Standard: NF EN 197-1 Cement. Part 1: Composition, specifications and conformity criteria for common cements.
Cements must come from the same manufacturing plant.
Sand
All sands to be used must be washed siliceous sands.
· - Sand for mortars:
·  Sand 1 - 2 and 3 in accordance with DTU 20.
·  Sand equivalent greater than 70 (NFP 18-598)
·  Amount of foreign matter less than 2%.
· - Sand for concrete:
·  Grain size 0.16 - 6 mm.
·  Sand equivalent greater than 70.
· Quantity of foreign matter less than 2%.
Aggregates (gravel for concrete)
· Aggregates must be non-gelling.
· - Aggregates must be washed.
· - The sand equivalent must be greater than 70.
· - Aggregates complying with the specifications of Standards XPP 18-450/P18-542/ XPP 18-545/XPP 18-594
· - Aggregate type d/D according to NFP 18-304 :
· For coarse concrete d = 20 mm D = 40 mm
· For normal concrete d = 12.5 mm D = 25 mm
· - The size of the aggregate must be compatible with the size of the structure to be built and the steel and reinforcement coating of the structure to be cast.
Steels
Steels must comply with the specifications of Standards NFP A 31-015 to 022.
The steels used are :
· Mild steels Grade Fe E 235 (standard FE 35015). These steels will be used for waits that are folded when the concrete is poured and unfolded after hardening.
·  High-adhesion steels Grade Fe E 500 A for bent reinforcement with a diameter greater than 20 mm and Grade Fe E 500 for other steels. These steels will be used to make the reinforcing bars for the reinforced concrete to be produced on site.
·  Regular tests will be carried out on the steels by an approved external laboratory, at the company's expense. Frequency of tests to be defined at the start of the works.
Steel identification and origin sheets must be supplied.

Admixtures
Admixtures must comply with the specifications of standards NFP 18.103 and NFP 18.331 to 338 and hold the NF "label".
Otherwise, they will be chosen from the list drawn up by the "Commission Permanente des Liants Hydrauliques et des Adjuvants du béton" (COPLA).

Form release oils
They must be vegetable-based and approved by the manufacturers of the paints and film coatings used. If this is not the case, the surfaces must be carefully washed by the contractor at his own expense.
Preferably use DECOVITH RS type oil from BASF - CC or similar.

Water
The mixing water used may be that of a public network or any drinking water. Otherwise, it must comply with the specifications of standard NF EN1008. The temperature must be kept below 25°C.

Ready-to-use concrete
The concretes used will be standardised ready-mixed concretes.
They must comply with standard EN 206-1 (April 2004).

Concrete to be used
Type of concrete 		Compressive strength 	Nature of cement 	Using
B1 		C20/25 			CEM II - C 42,5 		Coarse concrete
B2 		C25/30 			CEM II - C 42.5 		Concrete for framing elements
·  The consistency class of the concrete will be S2 (slump between 50 and 90 mm maximum).
·  Compressive strength C25/30 means that the compressive strength of the concrete at 28 days of age is at least :
·  25 Mpa on cylindrical specimens
·  30 Mpa on cubic specimens
· - As part of his contract, the contractor will provide the following characteristics:
·  C/E ratio
·  Density
·  Cone viscosity
·  Decanting
·  Setting time
·  Simple compressive strength

[bookmark: _Toc188710004]Description of works
Reinforced concrete gutters (40x40cm of 15cm thick) dosed at 350 kg/m3 
· Execution of lean concrete of 5cm thick, dosed at 150kg/m3.
· Execution of reinforced concrete gutters:
· Dimensions: 40cm wide, 40cm deep and 15cm thick.
· Waterproof concrete type B2
· Dosage of cement: 350kg/m3
· Steel: Fe E 500 A
· Cover: 5cm


SPECIFIC ENVIRONMENTAL AND SOCIAL CLAUSES

0. Information and accompanying measures
The contractor shall, in conjunction with the Engineer, ensure strict compliance with the following guidelines the following guidelines:
1. Carry out a communication and awareness campaign prior to the work on the work schedule of work, service interruptions and traffic detours, as required;
1. Limit construction activities at night. If necessary, ensure that night work is carefully planned and carefully planned and that the community is informed so that it can take the necessary can take the necessary measures;
1. Signpost the work;
1. Conduct STI/HIV/AIDS awareness campaigns for workers and local populations.
1. Prohibit: (i) cutting down trees for any reason outside the approved construction zone (ii) hunting or capturing local wildlife; (iii) using unapproved toxic products, such as products, such as lead paint; (iv) disturbing anything of architectural or historical value historical value;
1. The community will be notified at least five days in advance of any service interruption (water, (water, electricity, telephone), through the press (giving priority to community or local radio stations where they exist).
0. Commitment relating to Hygiene, Health and Safety on the construction site
The Contractor must respect the following requirements during the execution of the works:
· Provision and mandatory use of personal protective equipment: helmets, reflective vests, safety shoes, goggles, gloves, harnesses, etc.
· Effective fencing of the construction site to prevent any intrusion and secure the surrounding area;
· Installation of toilet blocks and drinking water points for construction site personnel;
· Clear marking of traffic areas for machinery, vehicles, and pedestrians, as well as risk areas (trenches, lifting, heights, etc.);
· Adequate signage of all hazards (risk of falls, electrocution, collapse, etc.);
· Presence of a first aid system, including a complete kit, a first aid station, and trained personnel;
· Development and validation of a hygiene, health, and safety plan, updated regularly as the construction site progresses.
0. Site installations
The Contractor will propose the location of his site installations to the Contractor before the start of the works and will request authorisation to install them by means of a verbal note (as evidenced by the site report). 
The site must be chosen outside sensitive areas, in order to limit the clearing of undergrowth, the uprooting of shrubs and the felling of trees. In the site installation area, trees with a diameter greater than 20 cm measured at 1 m from the ground may be pruned and felled with the prior agreement of the contract engineer.
The site must provide adequate water drainage over its entire surface area. Maintenance must be concreted and include a sump for collecting oils and grease. and grease. These maintenance areas should slope towards a sump created for the purpose and towards the inside of the platform in order to prevent the accumulation of water. towards the inside of the platform to prevent pollutants from running off into the unpaved ground.
At the end of the work, the contractor will carry out all the work required to restore the site. 
The contractor must remove all equipment, machinery and materials. He must demolish all fixed installations such as foundations, concrete or metal supports, etc. demolish concrete areas, decontaminate decontaminate the soil if this has been done, or generally return the site to as close to its original state as possible. to its original state. He may not abandon any equipment or materials on the site or in the surroundings. For the storage of demolition materials, the Contractor must obtain the approval of the site from the contract engineer. The materials must be covered with a layer of earth, and the site must be adequately drained to prevent erosion.
Once the equipment has been removed, a report drawn up under the responsibility of the inspection team will record the restoration of the site. It must be drawn up and attached to the works acceptance report. 
Payment of the fixed price for the removal of the equipment can only be made on the basis of this report recording the restoration of the site, including the quarries used.
0. Treatment and waste management
During the works, the Contractor will ensure that the entire site and its surroundings are kept clean and that the waste produced is properly managed by taking the following measures the following measures:
· Following appropriate procedures for the storage, collection, transport and disposal of hazardous waste. disposal of hazardous waste. For waste such as used oil, it is essential to For waste such as used oil, it is essential to collect it and pass it on to approved collectors;
· Clearly identify and demarcate disposal areas and specify which materials may be deposited in each area;
· Control the placement of all construction waste (including soil excavations) approved disposal sites (>300 m from rivers, streams, lakes or wetlands) marshland);
· Place all rubbish, metals, used oils and excess materials produced during construction in authorised areas, incorporating recycling systems and separation of materials;
· The Contractor will take the necessary steps to avoid dispersion by wind or rainwater, for example, before disposing of the waste;
· The products of stripping the earthworks right-of-way will be deposited and possibly reused,
· Soil from the right-of-way will be transported to the areas to be backfilled or disposed of at public landfill sites;
· Minimising the generation of waste during construction and reusing construction waste wherever possible;
The following measures must be taken for site maintenance:
· Identify and mark out areas for maintenance equipment (away from rivers, streams, lakes or marshland) or marshy land) ;
· Ensure that all maintenance equipment activities are carried out in demarcated maintenance areas. maintenance areas;
· Never dispose of oil or pour it on the ground, in watercourses, low-lying areas, cavities in disused quarries, etc. cavities in disused quarries
0. Preventive measures against noise pollution and dust emissions
The Contractor will pay particular attention to limiting any noise pollution. To this end, he must comply with the noise thresholds prescribed by law.
He will take care to limit the use of noisy machines to what is strictly necessary and will stop those that are not being used (generator set for example). Except in emergencies, noise pollution (machinery, vehicles, etc.) in the vicinity of dwellings will be prohibited from 7 p.m. to 8 a.m. as well as at weekends and on public holidays.
During the execution of the work, to combat dust and inconvenience, the contractor must :
- limit the speed of construction-related traffic to 24 km/h in the streets within a radius of 200 metres around the site and limit the speed of all vehicles on the site to 16 km/h.
0. Storage and use of potentially polluting substances
As a general rule, the storage and handling of potentially polluting or dangerous substances (oils, fuel, etc.) must comply with the following principles:
· limiting the quantities stored ;
· organised storage, on a site or in a way that does not allow access by anyone outside the worksite ;
· handling by responsible personnel;
· the storage site must be marked with a sign indicating the nature of the danger.
· Liquid chemicals will be stored in retention tanks to prevent accidental spills and soil pollution. and soil pollution;
· The chemicals used must have a safety data sheet (SDS) to be to be displayed at the storage location
0. Fuels and lubricants
If the contractor uses fuels and lubricants on the site, they must be stored in watertight containers placed on level, clean and stable ground. The containers will be isolated from the ground by a plastic sheeting or absorbent material (sand or sawdust) to allow any accidental spills to be recovered. accidental spillage. At the end of the works, the site will be cleared of all traces or by-products.
0. Other potentially polluting substances
The use of other potentially polluting substances will be reported to the Engineer prior to their use.
The company will provide proof of the legal nature of their use and the Engineer will notify the competent technical services for authorisation and, if necessary, prescribe precautionary measures. technical services for authorisation and, if necessary, precautionary instructions.
0. Management of accidental pollution
In the event of accidental pollution, the Contractor will notify the Engineer without delay. Depending on the component of the environment affected by the pollution, the competent technical services will be notified. The Contractor will take all necessary steps to put an end to the cause of the problem and to treat the pollution. The prescribed precautionary measures must be implemented rapidly.
0. Response to accidental pollution
In the event of an accidental spill of polluting substances, the following measures must be taken:
· avoid soil contamination by sprinkling specific absorbent products ;
· if the site is close to a water source (well, stream, etc.), prevent contamination of the water by first blocking, damming or earth bunding the area;
· Excavate polluted soil in line with the infiltration surface;
· treat polluted areas in an environmentally sound manner (landfill, burial, incineration, etc.), incineration, depending on the nature of the pollution).
0. Protection of natural areas against fire
The regulations in force (Forestry Code) will be strictly applied. In general the use of fire is forbidden on the worksite unless expressly authorised by the Engineer within the limits the permissions granted by the national regulations in force. In this case, the Contractor observe the following minimum instructions:
· burning authorised only in light winds ;
· the site must be cleared of undergrowth to a radius of twenty metres;
· fire under the constant supervision of a competent person armed with fire-fighting fire-fighting equipment;
· if the fire spreads, the emergency services and the project manager must be alerted rapidly by any means ;
· the fire must be completely extinguished at the end of the burn. Covering with earth is prohibited.
0. Preserving the landscape integrity of the site
No damage will be done to the vegetation outside the right-of-way of the structures, access points or planned work or storage areas. In addition, protective measures for protected or rare species should be taken. or rare species.
Only felling of trees authorised by the forestry service will be tolerated (comply with the provisions of the code for tree felling or deforestation). Penalties are incurred in the event of unauthorised felling of trees or destruction of site vegetation. The Contractor should carry out compensatory planting after the works in the event of deforestation or tree felling.
The materials used for the work (sand and gravel in particular) must come from quarries and sand pits authorised and controlled by the Mining Department. In accordance with the provisions of the Mining Code, quarries and borrow pits must be rehabilitated.
In the event of significant changes to the site, the site may be required to be restored before the site is withdrawn. of the site.
Any environmentally sensitive areas must be avoided by the project (e.g. seasonal flood zones). seasonal flooding). In addition, every precaution must be taken to preserve water sources (wells, springs, etc.). water sources (wells, springs, fountains, ponds, etc.).
0. Social and cultural aspects
To enable the project to generate positive spin-offs for the host social environment, the Contractor will ensure that :
1. prevent the project from altering historical, archaeological or cultural sites ;
2. take into account the concerns of women and encourage their involvement in decision-making decision-making 
3. give priority to recruiting unskilled labour from the local population.
The following measures should be taken in the event that objects of cultural or religious value are uncovered during excavations:
· stop work immediately following the discovery of any material of possible archaeological, historical or paleo archaeological, historical or palaeontological value, or other cultural value, to inform the find to the developer and notify the relevant authorities;
· protect the objects as far as possible using plastic covers and, where necessary, take steps to If necessary, take steps to stabilise the area in order to protect the objects properly;
· resume work only after receiving authorisation from the relevant authorities.
0. Opening and operation of quarries and borrow pits
The Contractor must request the authorisations provided for by the texts and regulations in force, including the 
mining code before opening and operating any new quarry. Before applying for authorisation to open new borrow pits, the borrow pits used for maintenance work must be exhausted.
At the end of the work, the Company will carry out the work required to restore the site. These 
work includes:
· re-spreading the uncovered materials and then adjusting the topsoil in order to facilitate water percolation, grassing and planting if required,
· the restoration of previous natural flows and the creation of guard ditches,
· eliminating the dilapidated appearance of the site by distributing and concealing large boulders
0. Safety of people and property
· ensuring traffic safety.
· If necessary, the trenches will be surrounded by solid barriers,
· the barriers and footbridges will be illuminated at night,
· provide the required signage and guarding.
· vehicles must be able to pass through, unless absolutely impossible
· roads will not be cut at the same time over more than half their width
· trenches running alongside roads and involving the road right-of-way must not be open for more than more than 200 m in length;
· the walls of local residents and public road structures, such as kerbs, bollards, etc., must not be damaged in any way such as kerbs, bollards, etc.; electricity or telephone lines and pipes and cables of any kind of any kind encountered in the ground.
· Maintain in working order, throughout the duration of the works, the existing cables and existing pipes and installations for the distribution of drinking water or the evacuation of waste water.
· ensuring traffic safety.
0. Abandonment of installations at the end of the works
At the end of the work, the Contractor must carry out all the work required to restore the site to its original state. 
The Contractor shall recover all his equipment, machinery and materials. He may not abandon any equipment or materials on the site or in the surrounding area. The concrete areas are demolished and the demolition materials demolished deposited on a suitable site approved by the engineer.
If it is in the interest of the Owner to recover the fixed installations for future use, the Administration may ask the Contractor to hand over, without compensation, any installations subject to demolition during a withdrawal.
Once the equipment has been removed, a report recording the restoration of the site must be drawn up and attached to the official acceptance report
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Model of Schedule of unit prices
	BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A PROTECTIVE DYKE IN IDABATO MUNICIPALITY.

	Developed length = 140m 

	ITEM
	DESIGNATIONS
	U
	 QTY 
	U. PRICE (FCFA)
	T. AMOUNT (FCFA)

	 
	LOT Nᴼ 100: SITE INSTALLATION
	 
	 
	 
	 

	101
	Construction of site office, ware house and other temporal facilities relating to the installation of site.
	LS
	 
	 
	 

	102
	Bringing in and taking away of equipment before and after construction respectively.
	LS
	 
	 
	 

	103
	Production of work execution programs, design plans and as built plans
	LS
	 
	 
	 

	104
	Maritime transport for materials
	LS
	 
	 
	 

	 
	Sub-Total 100
	 
	 
	 
	 

	 
	LOT Nᴼ 200: EARTH WORKS
	 
	 
	 
	 

	201
	Excavation of foundation trenches 
	M³
	 
	 
	 

	202
	Backfilling of treated pits and trenches 
	M³
	 
	 
	 

	203
	Backfilling and leveling at hind of dyke with sand.
	M³
	 
	 
	 

	 
	Sub-Total 200
	 
	 
	 
	 

	 
	LOT Nᴼ 300: STRUCTURE
	 
	 
	 
	 

	301
	Lean concrete 5cm dosed at 150kg/m3
	M³
	 
	 
	 

	302
	Assemble and fix treated formwork, including the provision of normalized PVC pipes Φ40mm for drains (barbacans).
	m2
	 
	 
	 

	303
	RC for dyke's substructure: Toe and heel), buried sections of buttresses and pillars) and buried section of stems dosed at 400kg/m3 including additives.
	M³
	 
	 
	 

	304
	RC for dyke's superstructure: Buttresses and pillars by 40cm thickness and stems dosed at 400kg/m3 including additives.
	M³
	 
	 
	 

	305
	RC steps dosed at 400kg/m3, positioned after every 50m.
	M³
	 
	 
	 

	 
	Sub-Total 300
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Model of bill of quantities and estimates
	BILL OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A PROTECTIVE DYKE IN IDABATO MUNICIPALITY.

	Developed length = 140m 

	ITEM
	DESIGNATIONS
	U
	 QTY 
	U. PRICE (FCFA)
	T. AMOUNT (FCFA)

	 
	LOT Nᴼ 100: SITE INSTALLATION
	 
	 
	 
	 

	101
	Construction of site office, ware house and other temporal facilities relating to the installation of site.
	LS
	          1.00 
	 
	 

	102
	Bringing in and taking away of equipment before and after construction respectively.
	LS
	          1.00 
	 
	 

	103
	Production of work execution programs, design plans and as built plans
	LS
	          1.00 
	 
	 

	104
	Maritime transport for materials
	LS
	          1.00 
	 
	 

	 
	Sub-Total 100
	 
	 
	 
	 

	 
	LOT Nᴼ 200: EARTH WORKS
	 
	 
	 
	 

	201
	Excavation of foundation trenches 
	M³
	525.00
	 
	 

	202
	Backfilling of treated pits and trenches 
	M³
	365.30
	 
	 

	203
	Backfilling and leveling at hind of dyke with sand.
	M³
	208.00
	 
	 

	 
	Sub-Total 200
	 
	 
	 
	 

	 
	LOT Nᴼ 300: STRUCTURE
	 
	   
	 
	 

	301
	Lean concrete 5cm dosed at 150kg/m3
	M³
	       17.50 
	 
	 

	302
	Assemble and fix treated formwork, including the provision of normalized PVC pipes Φ40mm for drains (barbacans).
	m2
	     336.00 
	 
	 

	303
	RC for dyke's substructure: Toe and heel, buried sections of buttresses and pillars and buried section of stems) dosed at 400kg/m3 including additives.
	M³
	     142.20 
	 
	 

	304
	RC for dyke's superstructure: Buttresses, pillars and stems dosed at 400kg/m3 including additives.
	M³
	       94.46 
	 
	 

	305
	RC steps dosed at 400kg/m3, positioned after every 50m.
	M³
	          8.58 
	 
	 

	 
	Sub-Total 300
	 
	 
	 
	 

	 
	TOTAL WITHOUT TAXES
	 
	 
	 
	 

	 
	TVA (19.25%)
	 
	 
	 
	 

	 
	AIR (2.2%)
	 
	 
	 
	 

	 
	TOTAL ATI
	 
	 
	 
	 

	 
	NET TO BE PAID
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Note on the presentation of the sub-detail of prices and taxes
1. A sub-detail presents all the stages involved in the establishment of a sales price. It is also an important element for the evaluation of the quality of the price proposed by a bidder.
It is not necessary to impose a model of presentation of on all bidders, taking into account the great diversity of software for the determination of sub-details of prices. On the other hand, they must include the following elements:
a. Detail of the sales coefficient according to the model presented after this note;
b. Dry cost price of the materials provided for the site;
c. Dry cost price of the supplies necessary for the site;
d. Cost of local and expatriate labour;
e. For each price on the schedule of prices, a form resulting from points 1, 2, 3 and 4 above indicating the outputs leading to the unit prices;
f. The precise sub-detail of lump sums for the installation of the site camp, the carting in and out of equipment, laboratory and its equipment, development of a quarry (where need be), etc;
g. The precise sub-detail of lump sums for the building, maintenance of premises and supply of means put at the disposal of the Contracting Authority;
h. The sub-detail of dues and taxes.
2. Presentation framework of the sales coefficient, also called the coefficient of overheads.
A. Overheads of the site
Studies				---
---				---
---				---___
			Total	C1
B.  Overheads of the head office
-Head office overheads		---
-Financial overheads		---
---				---
-Risks and profits		---___
			Total 	C2
Sales coefficient K = 100/ (100-C) with C=C1+C2
3. The Project Owner may propose a framework of sub-detail of unit prices including the elements mentioned in point 1 above.


	SUB-DETAIL OF UNIT PRICE

	Job description : 
	

	Price No.
	Daily yield
	 
	Total quantity 
	 Unit 
	Duration
(in days) 

	
	
	
	
	
	

	WORKFORCE
	CATEGORY
	 Number
	Daily wage 
	Days billed
	Amount 

	
	 
	 
	 
	 
	 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	 
	 
	 
	 
	 

	
	TOTAL A
	

	EQUIPMENT AND GEAR
	TYPE
	 
	Daily rate
	Days billed
	Amount

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	 
	
	
	
	

	
	 
	 
	 
	 
	 

	
	TOTAL B
	

	MATERIALS AND MISCELLANEOUS
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	 
	 
	 
	 
	

	
	 
	 
	 
	 
	

	
	TOTAL C
	

	D
	Total of direct cost (A+B+C)
	

	E
	Overheads of the site
	 
	….%
	…%*D 
	

	F
	Head office overheads 
	 
	….%
	….%*D 
	

	G
	Cost price
	 
	              -     
	D+E+F 
	

	H
	Risks and profits
	 
	….%
	….%*G 
	

	P
	SALE PRICE EXCLUDING TAXES
	 
	 
	G+H 
	

	V
	UNIT SALE PRICE EXCLUDING TAXES
	 
	 
	P/Qty
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	REPUBLIC OF CAMEROON
Peace – Work – Fatherland
MINISTRY OF DECENTRALISATION AND LOCAL DEVELOPMENT
NDIAN DIVISION
IDABATO COUNCIL
	
	REPUBLIQUE DU CAMEROUN
Paix – Patrie - Travail
MINISTERE DE LA DECENTRALISATION ET DU DEVELOPPEMENT LOCALE
DEPARTEMENT DE NDIAN
COMMUNE D’IDABATO

	Contact: 671 72 64 98; Email: IDABATOmc@yahoo.com



CONTRACT No ______/C/IC/ICITB/2025
AWARDED AFTER OPEN NATIONAL INVITATION TO TENDER NO._______/ONIT/IC/ITB/2025 OF ______________
FOR THE CONSTRUCTION OF PROTECTIVE DYKE IN IDABATO MUNICIPALITY, NDIAN DIVISION, SOUTH WEST REGION.
THE PROJECT OWNER: 		The Mayor of Idabato Council
THE CONTRACTOR: 		_________________________________
P.O. Box_________, Tel:_________Fax: ____________
Business Registry No.___________at
Taxpayer’s No._____________

SUBJECT  : THE CONSTRCTION OF PROTECTIVE DYKE
PLACE	: THE MUNICIPALITY OF IDABATO, NDIAN DIVISION, SOUTH WEST REGION
EXECUTION DURATION : FOUR (04) MONTHS
AMOUNT IN CFA F:
	IAT
	

	EVAT
	

	VAT 
	

	AIR (Income tax)
	

	Net to be paid
	



FINANCING:	 FEICOM’s Budget, 2025 financial year

							SUBSCRIBED ON:	__________________
							SIGNED ON:		__________________
							NOTIFIED ON:		__________________
							REGISTERED ON:	__________________


Between:

The Idabato Council, represented by The Mayor of Idabato Council hereinafter referred to the “Contracting Authority”
On the one hand,



And



 ______________________(enterprise)
P.O. Box________Tel:_________Fax:_________
Business Registry No. ___________
Taxpayer’s No. ___________________

Represented by M _________________, its General Manager, hereinafter referred to as the “Contractor”

On the other hand,


Agree on the following:


SUMMARY

Part I: Special Administrative Conditions (SAC)
Part II: Special Technical Conditions (STC)
Part III: Schedule of Unit Prices (SUP)
Part IV: Bill of quantities and cost estimate


Page_____ and last of Contract No _____/C/IC/ITB/2025 awarded after Open National Invitation to Tender No._____/ONIT/IC/ITB/2025 of _____________ for construction of protective dyke in Idabato, NDIAN Division, South West Region.

THE PROJECT OWNER: 	THE MAYOR OF IDABATO COUNCIL
THE CONTRACTOR: 		_________________________________
P.O. Box_________, Tel:_________Fax: ____________
Business Registry No.___________at
Taxpayer’s No._____________
SUBJECT: THE CONSTRUCTION OF PROTECTIVE DYKE IN IDABATO
PLACE	: THE MUNICIPALITY OF IDABATO, NDIAN DIVISION, SOUTH WEST REGION
EXECUTION DURATION: FOUR (04) MONTHS
AMOUNT IN CFA F:
	IAT
	

	EVAT
	

	VAT 
	

	AIR (Income tax)
	

	Net to be paid
	



	Read and accepted by the contractor


IDABATO, the _________________________

	Signed by the Mayor of Idabato Council
“Project Owner”


Idabato, the _________________________

	Registration
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Table of models

· Appendix No. 1: Model Declaration of Intent to Tender
· Appendix No. 2: Submission template 
· Appendix No. 3: Bid bond model
· Appendix No. 4: Final bond model
· Appendix No. 5: Start-off advance bond model
· Appendix No. 7: Model letter for submission of the technical proposal
· Appendix No. 8: Planning Framework Model
· Appendix No. 9: Model list of personnel to be mobilized
· Appendix No. 10: Model of service sheets likely to be subcontracted
· Appendix No. 11: CV template for staff to be mobilized
· Appendix No. 12: Model of candidate reference tables
· Appendix No. 13: Model description of the methodology and work plan
· Appendix No. 14: Model information sheet relating to essential equipment
· Appendix No. 15: Model declaration of honour for visiting the site


Appendix No. 1: Model of declaration of intention tender

I the undersigned, _______[full names]________
Nationality : 	_________________
Residence :	_________________
Function :	_________________
By virtue of my powers as _____ [function]______ after having read the Tender File National n° ________ [indicate N° and the subject of the Tender File]______________.
Hereby declares the intention to bid for this Invitation to Tender.

Done at ________________, on the ____________


[Signature, name and stamp of the tenderer]


Appendix No. 2: Model tender

I, the undersigned _______ [indicate the name and capacity of  signatory]______ representing the company or enterprise or group (8) ___________________ with head office at _____________ registered in the trade register of ____________ under the number No _________________.
Having taken cognisance of all the documents featured or mentioned in the Tender File including the addendum (addenda): the invitation to tender N° __________________[recall the subject of the invitation to tender]_________
· I hereby submit and undertake to deliver the supplies or to perform the services in accordance with the Tender File, in return for the prices that I myself have established on the basis of the unit price schedule and quantities, which prices show the amount of the proposal to 
· _______________[in digits and words]________ CFA francs without VAT, and at
· ________________[In digits and words]________ CFA francs all Taxes included.
· Commits to execute the works within ______[in digits and words]______Months.
· I also undertake to maintain my offer within the period of ____[indicate the period of validity]___ days from the submission deadline offers.
· Fully adheres to the integrity charter and the declaration of environmental and social commitment attached to this Tender File.
Rebates and the modalities of application the said rebates shall be the following :
____________________________________________________________________________________________________________________________________________________________________________________________________
____________________________________________________________________________________________________________________________________________________________________________________________________
The Project Owner or the Delegate Project Owner shall pay the sums due for this contract by crediting account No____________________________ opened at the name of _____________________ in Bank ________________ Branch ________________
Prior to the signing of the contract, this tender accepted by you shall constitute an agreement between us.

Done at _________________ on __________________.
Signature of ___________________
In the capacity of ______________________ duly authorised to sign the bids on behalf of _________________

(8) remove the unnecessary mention.


Appendix No. 3: Bid bond model

Financial institution: __________________
Reference of the bond: N° __________________________
Addressed to [indicate the Contracting Authority and his address] “Project Owner”

Whereas the undertaking ________________ hereinafter referred to as the “bidder” has submitted his bid on ____________for _______[recall the number and the subject of the invitation to tender]_______, hereinafter referred to as “the bid” and to which must be attached a bid bond equivalent to __________ [indicate the amount]_______ CFA francs.
We _________[name and address of the financial institution]______, represented by _______[names of signatories]___, hereinafter referred to as “the financial institution” hereby guarantee the payment to the Project Owner of the maximum sum of _______[indicate the amount]_______ CFA francs, that the financial institution pledges to pay in full to the Project Owner, binding itself, its successors and assignees.
The conditions of this commitment are as follows:
· If the bidder retires his bid during the validity period provided for in the Tender File; or
· If the bidder, having been notified of the award of the contract by the Contracting Authority during the validity period:
· Fails or refuses to sign the contract, even though required to do so;
· Fails or refuses to furnish the final bond for the contract (final bond) as provided for by the contract;
We pledge to pay to the Project Owner or the Delegated Project Owner an amount up to the maximum of the sum referred to above upon reception of the his first written request, without the Project Owner or the Delegated Project Owner having to justify his request, given, however, that in his request the Contracting Authority shall note that he is due the amount he is claiming because one or the other or both of the above condition(s) has (have) been fulfilled and he shall specify which condition(s) took effect.
This bond shall enter into force from the date of signature and from the date set by the Project Owner or the Delegated Project Owner for the submission of bids. It shall remain valid up till the thirtieth day inclusive following the end of the deadline for the validity of bids. Any request by the Project Owner or the Delegated Project Owner to cause it to take effect should reach the bank by registered mail with an acknowledgement of receipt before the end of this period of validity.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the financial institution at ______________, on ____________

[Signature of the financial institution]


Appendix No. 3: Final bond model 

Financial Institution: ____________________
Reference of the bond: No. _____________________
Addressed to ___[Indicate the Project Owner and his address]___ Cameroon, hereinafter referred to as the “Project Owner”

Whereas _______[name and address of Contractor]_____, hereafter referred to as “the Contractor”, has committed himself, in execution of the contract referred to as “the contract”, to carry out _________[indicate the nature of the works]______.
Whereas it is stated in the contract that the Contractor shall entrust to the Project Owner a final bond of an amount equal to ____[indicate the percentage between 2 and 5%]_____ of the amount of the corresponding portion of the contract, as guarantee of the execution of his full obligations in accordance with the terms of the contract,
Whereas we have agreed to issue the Contractor this guarantee,
We, _______ [name and address of the financial institution]________ represented by _______[name of signatories]_____,
hereinafter referred to as “the financial institution”, commit ourselves to pay the Project Owner, within a maximum deadline of eight (8) weeks, upon the simple written request declaring that the Contractor has not satisfied his contractual commitments within the meaning of the contract, without being able to defer the payment nor raise any contests for whatever reason, any sum up to the sum of _____________[in digits and words]_________.
We agree that no change or addendum or any other amendment to the contract shall free us of any obligation incumbent on us by virtue of this final bond and we hereby incline to any notification, addendum or change. 
This final bond shall enter into force upon signature and notification of the contract. It shall be released within a deadline of one (01) month from the date of the provisional acceptance of the works.
After this date, the bond shall be baseless and should be returned to us without the express request on our part.
Any request for payment made by the Project Owner by virtue of this guarantee should be done by registered mail with acknowledgement of receipt to reach the bank during the period of validity of this commitment.
This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the financial institution at _________  on __________________


[Signature of the financial institution]


Appendix No. 4: Model of start-off advance bond

Financial Institution: ____________________
Reference of the bond: No. _____________________
Addressed to ___[Indicate the Project Owner and his address]___ Cameroon, hereinafter referred to as the “Project Owner”

We, the undersigned, ______[name and address of the financial institution]_____ hereby declare by the present to guarantee on behalf of ________[the holder]_____ to the benefit of the Project Owner ___[address of the Project Owner]__ (“the beneficiary”)
The payment, without contest and upon receipt of the first written request by the beneficiary, declaring that ____[the holder]____ has not fulfilled his obligations relating to the reimbursement of the start-off advance according to the terms of contract No._________ of _____________ pour ____________[indicate the subject of the contract and lot, if possible]___ of the total sum corresponding to the advance of __[twenty percent (20%)]___ of the amount inclusive of all taxes of contract No. _____________, payable upon notification of the corresponding Administrative Order that is, _____________CFA francs.
This bond shall enter into force and shall take effect upon reception of the respective parts of this advance into the accounts of_______[the holder]_____ opened in the_________________ bank under No. ___________________.
This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC. However, the amount of the bond shall be proportionately reduced on the progressive reimbursement of the advance.
The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the financial institution at ______________ on _____________



[Signature of the financial institution]


Appendix No. 7: Model letter for submission of the technical proposal

[Place and date]
To: [name and address of the Project Owner]

Sir/Madam,
We, the undersigned, [title to be specified], have the honour, in accordance with your Tender File No. _______ of ________ relating to __________________, to submit to you herewith, our technical proposal for the supply subject of said Tender File.
Should this proposal attract your attention, we are fully prepared, on the basis of the personnel proposed, to enter into negotiations for the best management of the project.
We therefore make a firm commitment to scrupulous compliance with the content of said technical proposal, subject to possible modifications that may result from contract negotiations.
Please accept, Madam/Sir ________________ , the expression of our perfect consideration./-

Signature of authorized representative: _________________
Name and function of signatory: _______________________
Name and Address of bidder : ________________________


Appendix No. 8: Planning Framework Model

Note on the presentation of schedules
The quantities, daily yields, duration of execution of the work and slowdowns or even interruptions must clearly emerge from the schedules.
The financial planning resulting from the work planning must indicate month by month, the and forecast amounts of the work counts by item and cumulative, taking into account the impact of rainy seasons, for the basic solution and possibly the variant solution.
Planning of activities
	N°
	Description
	Duration of execution
	Month from the start of works

	
	
	
	
	
	
	
	
	
	

	1
	
	
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	
	
	

	3
	
	
	
	
	
	
	
	
	

	..
	
	
	
	
	
	
	
	
	

	N
	
	
	
	
	
	
	
	
	






Appendix No. 9: Model list of personnel to be mobilized

1. Technical/supervision Staff
	Names
	Function
	Qualitication
	Number of year of general experience
	Number of year of specific project experience similar carried out
	Function occupied for each project

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	



2. Support Staff
	Names
	Qualitication
	Function
	Number of year of experience
	Missions

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	





Appendix No. 10: Model of service sheets likely to be subcontracted

For furniture
	N°
	Description of furniture 
	Quantity (unit number)

	
	
	

	
	
	

	
	
	

	
	
	



For service or works
	N°
	Description of the service or works
	Quantity (unit)

	
	
	

	
	
	

	
	
	

	
	
	





Appendix No. 11: CV template for staff to be mobilized

Function:	____________________________________________________________________________________
Name of Candidate :	_____________________________________________________________________________
Name of employee:	_____________________________________________________________________________
Profession:	____________________________________________________________________________________
Diploma:	____________________________________________________________________________________
Date and place of birth:	_____________________________________________________________________________
Number of years of employment by the Candidate:	_________________________________________________
Nationality:	____________________________________________________________________________________
Affiliation to the association/professional order: 	________________________________________________________
Specific mission statement:
____________________________________________________________________________________________________________________________________________________________________________________________________
Main competence: [In approximately half a page, provide an overview of the aspects of the employee's training and experience most relevant to their duties in the engagement. Indicate the level of responsibilities exercised by him/her during previous missions, specifying the date and location.]
______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
Training : [In approximately a quarter of a page, summarize the employee's university and other specialized studies, indicating the names and addresses of schools or universities attended, with dates of attendance, as well as degrees obtained.]
______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
Attachments:
· Certified copy of the highest diploma and possibly a certificate from the professional body
· Certificate of availability
Professional experience : [In approximately two pages, list the employee's jobs since graduation in reverse chronological order, starting with their current position. For each, indicate the dates, name of employer, title of position held and place of work. For the last ten years, also specify the type of activity carried out and, where applicable, the names of clients likely to provide references.]
______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
Computer skills : [Indicate the level of knowledge]
____________________________________________________________________________________________________________________________________________________________________________________________________
Languages : [Indicate, for each, the level of knowledge: poor/average/good/excellent, with regard to the language read/written/spoken.]
____________________________________________________________________________________________________________________________________________________________________________________________________
Certificate :
I, the undersigned, certify, in all conscience, that the above information accurately reflects my situation, my qualifications and my experience.
Date :______________

[Signature of employee and authorized representative of company]

Employee name : 	_____________________________________________
Name of authorized representative: 	_______________________________


Appendix No. 12: Model of candidate reference tables

Services/works carried out during the last five (05) years that best illustrate your qualifications.
Using the form below, indicate the information requested for each relevant mission that your company/organization has obtained by contract, either as a single company or as one of the main partners of a group.
	Subject of the Mission/works : __________________
____________________________________________
	Country : ___________________________

	Place : _____________________________
	Specialized staff provided by your company/organization (profiles): ___________________________________


	Project Owner/Client name: _______________________

	Number of employees who participated in the Mission: 
______________________________________________

	Address: ______________________________________
	Number of months of work : _________________________

	
	Duration of the mission : ____________________________

	Start date: (month/year)

Completion date: (month/year)

	Approximate value of services (in CFA francs excluding tax): ___________________________________________


	Name of associated service providers/possible partners: _____________________________________
______________________________________________
	Number of months of specialist work provided by associated service providers: _______________________
_________________________________________________

	Name and functions of those responsible (Project Director/Coordinator, Team Manager): _______________________
___________________________________________________________________________________________________
___________________________________________________________________________________________________

	Project description: _________________________________________________________________________________
___________________________________________________________________________________________________
___________________________________________________________________________________________________


	Description of the services actually provided by your staff: ________________________________________________
___________________________________________________________________________________________________
___________________________________________________________________________________________________



Name of the candidate/bidder : ________________________________________________________________________


Appendix No. 13: Model description of the methodology and work plan

The technical description, methodology and work plan are the essential elements of the technical proposal. It is suggested to present the technical proposal (10 pages maximum, including tables and graphs) divided into three chapters:
a) Technical description and methodology,
b) Work plan, and
c) Organization and personnel
a) Technical description and methodology. In this chapter, you are suggested to explain the way in which you envisage the objectives of the mission, the description of the services, the methodology for carrying out the activities and obtaining the expected results and the details of these. You will need to highlight the problems to be solved and their importance and explain the technical design you will adopt to do this. You will further need to explain the methodology you intend to adopt and its compatibility with the proposed design.
b) Work plan. In this chapter, you will propose the main activities included in the mission, their nature and duration, phasing and interrelationships, milestones (including interim approvals from the contracting authority) and reporting dates. The proposed work plan must be consistent with the technical design and methodology, show that the terms of reference have been understood and can be translated into a practical work plan. A list of final documents, including reports, sketches and tables that constitute the final product should be included in this chapter. The staff calendar (4G) must be compatible with the work program (4H).
d) Organization and personnel, In this chapter, you will propose the structure and composition of your team.
You will list the main disciplines represented, the name of the responsible expert and a list of proposed key and support personnel.


Appendix No. 14: Model information sheet relating to essential equipment

	N°
	Description and characteristics of the equipment
	Age / state
	Minimum number required by the Project Owner
	Number available
	Owner / Rental
	Year of acquisition
	Justificative documents

	1
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	

	…
	
	
	
	
	
	
	

	N
	
	
	
	
	
	
	



[Insert into the table above: (i) the list of materials and tools required for carrying out the services (ii) the minimum number required of each type of material (iii) it may be considered, the provision of these equipment through rental, in which case a signed and legalized equipment rental commitment must be presented to the competent administrations.]
Note: For each material, attach a certified copy of the invoice or vehicle registration document, if applicable.


Appendix No. 15: Model declaration of honour for visiting the site

I, the undersigned Mr. ________________________________________________________________________________
Representative of the Company ________________________________________________________________________
Acknowledge having visited this day on ____________ of the month of __________________of the year ______________
In the company of Mr. ________________________________________________________________________________
Acting in place of the user, the Project site of ______________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
For which my company wants to bid.
Having visited the site, the following observations were noted:
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________
__________________________________________________________________________________________________

N.B.: The bidder must submit a site visit declaration for each project site.

Done at ____________________, on ____________________
The bidder

[Name, first name, signature and stamp]
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Note on the integrity charter
The tenderer undertakes to respect the integrity charter. In the case of a consortium, all the members of the consortium are bound by the charter, which must be subscribed to by all its members.


THE INTEGRITY CHART

TITLE OF INVITATION TO TENDER: __________________________________________________________________
THE " BIDDER " undertakes to respect the terms of this integrity chart
TO
THE CONTRACTING AUTHORITY
1. We acknowledge and certify that we are not, and that none of the members of our group and our subcontractors are, in any of the following cases and none of our subcontractors is in any of the following situations:
1.1) be in a state of or have been the subject of proceedings for bankruptcy, liquidation, judicial settlement, cessation of business or be in any analogous situation arising from a similar procedure; or nature;
1.5) be included on the lists of financial sanctions adopted by the United Nations and any other Technical and Financial Partner, in connection with the award or performance of a contract;
1.6) have produced false information or supplied false documents required in the context of the consultation.
2. We certify that we are not, and that none of the members of our group and of our subcontractors is our subcontractors are in one of the following conflict of interest situations:
2.1) a shareholder controlling the project owner or a subsidiary controlled by the project owner, unless the resulting conflict has been brought to the attention of the Public Procurement Authority and resolved to its satisfaction; or and resolved to its satisfaction;
2.2) having a business or family relationship with a member of the project owner's departments involved in the process of awarding or controlling the resulting contract, unless the resulting conflict has been brought to the attention of the Public Procurement Authority and resolved to its satisfaction;
2.3) control or be controlled by another tenderer, be placed under the control of the same company as another tenderer, receive from another tenderer or award to another tenderer directly or indirectly subsidies, have the same legal representative as another tenderer, maintain directly or indirectly contacts with another tenderer enabling us to have and give access to the information contained in our respective bids, to influence them, or to influence the decisions of the project owner's decisions;
2.4) be engaged for a consultancy assignment which, by its nature, is likely to prove incompatible with our obligations to the project owner;
2.5) in the case of a procedure for the award of a works or supplies contract supplies:
i) have prepared ourselves or have been associated with a consultant who has prepared specifications, plans, calculations and other documents used in the context of the competitive bidding process in question ;
ii) to have ourselves or one of the firms with which we are affiliated recruited, or to be recruited, by the Employer to carry out the supervision or control of the works under the Contract.
3. If we are a public institution or a public enterprise, we certify that we enjoy legal and financial autonomy and that we are managed in accordance with the rules of private accounting that we are not under the supervision of the relevant project owner or delegated project owner, unless expressly authorised by the project owner or delegated project owner. unless expressly authorised by the Public Procurement Authority.
4. We undertake to inform the project owner without delay, who will inform the Authority in charge of in charge of Public Contracts, of any change in the situation with regard to points 1 to 3 above.
5. In connection with the award and performance of the Contract:
5.1) We have not and will not engage in any unfair practice (act or omission) intended to deliberately mislead another person, intentionally conceal matters from them, surprise or vitiate their consent or cause them to circumvent legal or regulatory obligations and/or breach their internal rules in order to obtain an improper benefit.
5.2) We have not committed and we will not commit any unfair manoeuvres (actions or omissions) contrary to our legal or regulatory obligations and/or violate its internal rules in order to obtain an illegitimate benefit. 
5. 3) We have not promised, offered or granted, and we will not promise, offer or grant, directly or indirectly, to (i) any person holding a legislative, executive, administrative or judicial office within the State, whether appointed or elected, on a permanent basis or not, whether remunerated or not and whatever their hierarchical level, (ii) any other person who performs a public function, including for a public body or public enterprise, or who provides a public service, or (iii) any other person defined as a public official in the State, an undue advantage of any kind, for himself or for another person or entity, in order that he should perform or refrain from performing any act in the exercise of his official functions.
5.4) We have not promised, offered or granted, and we will not promise, offer or grant directly or indirectly, to any person who directs or works for a private sector entity, in any capacity whatsoever, any undue advantage of any kind, for themselves or for another person or entity, in order that they may perform or refrain from performing any act in breach of their legal contractual or professional obligations.
5.5) We have not promised or granted and we will not promise the project owner, its employees, the Chairmen or the Actors in charge of controlling the performance of the contract resulting from the consultation, an undue advantage of any kind likely to influence their objectivity.
5.6) We have not promised, offered or granted and we will not promise the Contracting Authority, its employees, the Chairmen and members of the Contracts Committee and the Analysis Sub-Committee, any undue advantage of any kind likely to influence the award of the Contract.
5.7) We will refrain and we promise to refrain from any collusive and anti-competitive action or practice the object or effect of which is to prevent, restrict or distort competition, in particular by tending artificially to maintain bid prices at levels not corresponding to those which would result from competition or to limit access to the Market or the free exercise of competition by other undertakings.
6. We, the members of our consortium and our subcontractors authorise the Contracting Authority and the Procurement Commissions to examine the documents and accounting records relating to the award and performance of the Contract and to submit them for verification by the ARMP or any other State control body.
7. If we fail to comply with the rules governing this charter, we acknowledge that we are liable to the penalties provided for by the laws and regulations in force.

Name: ___________________________________________
Signature: _________________________________________
Duly authorised to sign the offer for and on behalf of: __________________________________
Dated on the __________________
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Note on the declaration of commitment to social and environmental clauses
The tenderer must complete and present in its tender, the social and environmental commitment declaration addressed to the project owner and signed by the person or persons authorised to commit it. In the case of a consortium, the charter must be signed by all its members.


THE DECLARATION OF ENVIRONMENTAL AND SOCIAL COMMITMENT

TITLE OF INVITATION TO TENDER: __________________________________________________________________
THE " BIDDER " undertakes to respect the terms of this declaration of environmental and social commitment
TO
THE CONTRACTING AUTHORITY
In connection with the award and performance of the Contract:
1)	We undertake to respect and to ensure that the members of our consortium and all of our subcontractors respect the social standards applicable in Cameroon, including ratified international conventions, in particular (i) compliance with the minimum wage provided for in the Labour Code and various collective agreements (ii) prohibition of the employment of children under the age of 14 (iii) compliance with the nature of the work respectively prohibited for women and pregnant women (iv) compulsory weekly rest (v) the right to enjoy holidays (vi) compliance with night work conditions (vii) health and safety conditions in the workplace (viii) compulsory wearing of personal protective equipment.
2)	In addition, we undertake to implement the environmental risk mitigation measures set out in the environmental impact statement provided, where applicable, by the project owner. In any event, we undertake to comply with and to ensure compliance by the members of our consortium and all our subcontractors, wherever possible, with the directives recommending the use of equipment with a low environmental impact.
3)	We, the members of our grouping and our subcontractors authorise the Contracting Authority and the Contract Award Commissions to examine the documents and accounting records relating to the award and performance of the Contract and to submit them for verification by the ARMP or any other State control body.
4)	If we, any of the members of our consortium or any of our subcontractors fail to comply with the rules governing this charter, we acknowledge that we are liable to the penalties provided for by the laws and regulations in force.

Name: ___________________________________________
Signature: _________________________________________
Duly authorised to sign the offer for and on behalf of : __________________________________
Dated on the __________________
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(see the drawings)
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	BANQUES
1. Access Bank Cameroon
2. Afriland First Bank (AFB)
3. Banco Nacional de Guinea Ecuatorial (BANGE)
4. Banque Atlantique Cameroun (BACM)
5. Banque Camerounaise des Petites et Moyennes Entreprises (BC-PME)
6. Banque Gabonaise pour le Financement International (BGFI)
7. Banque Internationale du Cameroun pour l'Epargne et le Crédit (BICEC)
8. Citibank Cameroun
9. Commercial Bank - Cameroun (CBC)
10. Crédit Communautaire d’Afrique - Bank (CCA-Bank)
11. Ecobank Cameroun (ECOBANK)
12. La Régionale Bank
13. National Financial Credit - Bank (NFC-Bank)
14. Société Commerciale de Banque - Cameroun (SCB-Cameroun)
15. Société Générale Cameroun (SGC)
16. Standard Chartered Bank Cameroun (SCBC)
17. Union Bank of Cameroon (UBC)
18. United Bank for Africa (UBA)
	COMPAGNIES D’ASSURANCES.
1. Activa Assurances
2. Area Assurances
3. Atlantique Assurances Cameroun
4. Chanas Assurances S.A
5. CPA S.A
6. NSIA Assurances S.A
7. PRO Assur A.A
8. Prudential General Insurance
9. Royal Onyx Insurance
10. SAAR S.A
11. Sanlam Assurances Cameroun 
12. Zenith Assurance
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