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REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON
Paix — Travail — Patrie ~ Peace — Work — Fatherland

REGION DU NORD OUEST NORTH WEST REGION

MEZAM DIVISION

SANTA SUB DIVISION

DEPARTEMENT DE LA MEZAM

ARRONDISSEMENT DE SANTA
— SANTA COUNCIL
COMMUNE DE SANTA SANTA COUNCIL INTERNAL

COMMISION INTERNE DE PASSATION TENDERS BOARD
DES MARCHES PUBLIC

TENDER NOTICE

OPEN NATIONAL INVITATION TO TENDER N 007 /ONIT/SC/SCITB/2026 OF
21/05/2026 FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT
G.N.S. MENCHA-PINYIN (PHASE I) IN SANTA SUBDIVISION MEZAM DIVISION OF THE
NORTH WEST REGION BY EMERGENCY PROCEDURE.

Financing: MINEDUB Public Investment Budget of 2026
1. Subject of the Invitation to Tender:

Within the framework of 2026 Investment Budget, the Mayor of Santa Council, Contracting
Authority hereby launches on behalf of the project owner, an Open National Invitation to tender for
The Construction of a Block of Two (02) Classrooms At G.N.S. MENCHA;
Mezam Division Of The North West Region by emergency procedure.. 3E
2 Nature of work: A ot

Work to be done consists of
Preparatory works
Earth works
Foundation
Masonry elevation
Carpentry-roof works
Electricity
VDR drainage

3. Execution deadline
The maximum deadline provided by the Contracting Authority for the execution of the works
forming the subject of this Invitation to tender is 120 Days
4. Lots
The work is as follows:
5.  THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA, PINYIN IN
SANTA SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION
6.  Estimated cost
The estimated cost after preliminary studies is 20 000 000FCFA (Twenty million Francs)
7.  Participation and origin
Participation to this Invitation to Tender is opened to Cameroonian enterprises that are in
compliance with the Cameroons laws.
8. Financing
“Works which form the subject of this Invitation to Tender shall be financed by the 2026 Public
Investment Budget of the Ministry of Basic Education, budget head Ne. ..............

VVVYYVYY

4



9. Bid bond

Each bidder must include in his administrative documents, a bid bond issued by a first-rate banking
establishment approved by the Ministry in charge of Finance and whose list is found in document Ne.
12 of the Tender File, of an amount of 400 000 CFA (four hundred thousand Francs CFA) and valid
for thirty (30) days beyond the date of validity of bids . THIS BID BOND MUST BE ACCOMPANIED
BY A CDEC RECEIPT

10. Consultation of Tender File:

The file may be consulted during working hours at the SIGAMP OFFICE in Santa Council TEL;
677181549/696430804, as soon as this notice is published.

10. Acquisition of Tender File:

The file shall be obtained from the SIGAMP OFFICE in Santa Council, as soon as this notice is
published against payment of the sum of 30 000 CFA francs (thirty thousand Francs CFA), payable at
the Santa Council Municipal Treasury, representing the cost of purchasing the Tender File.

11. Submission of bids:

Each offer drafted in English or French in 07 (seven) copies including 01 (one) original and 06
(six) copies marked as such, should reach the SIGAM OFFICE at Santa Council, on 11/06/2026 at
10:00 AM local time and should carry the inscription:

<< OPEN NATIONAL INVITATION TO TENDER N°007/ONIT/SC/SCITB/ 2026 OF 21/05/2026
FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA, PINYIN
(PHASE 1) IN SANTA SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION BY
EMERGENCY PROCEDURE .>>
“To be opened only during the bid-opening session”

12. Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing service or
administrative authorities (Senior Divisional Officer, Divisional Officers) must imperatively be produced
in accordance with the Special Regulations of the Invitation to Tender.
They must obligatorily not be older than three (3) months preceding the date of submission of bids or
may be established after the signature of the tender notice
Any bid not in compliance with the prescriptions of the Tender File shall be declared inadmissible. This
refers especially to the absence of a bid bond issued by a first-rate bank approved by the Minister
in charge of Finance. .
13. Opening of bids:
The bids shall be opened in a single phase. The opening of the administrative documents, the Technical
and Financial offers will take place on the 11/06/2026 at 11:00 am local time, in the conference hall
of Santa Council, by the Santa Council Internal Tenders Board. Only bidders may attend or be
represented by duly mandated persons of their choice.
14. Evaluation criteria
The bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria

1. -Absence or non-conformity of an element in the administrative file; not regularised after
48hrs from opening time.

2. -Deadline for delivery higher than prescribed;

3. -False declaration or falsified documents;

4. -Absence or insufficient bid bond;

5. Absence of CDEC Receipt

6. -A bid with the external envelope carrying a sign or mark leading to the identification
of the bidder;

7. -Incomplete financial file;

8. Omission of a unit price in the financial bid;

9. -Change of quantity or unit;



10. -Non respect of (75%) of essential criteria;
11. Companies under suspension
12. Absence of categorisation certificate

B. Essential criteria

1- General presentation of the Tender Files;

2-  Financial capacity;

3- References of the company in similar achievements;

4- Quality of the personnel;

5- Technical organization of the works;

6- Safety measures on the site;

7- Logistics;

8- Attestation and report of site visit;

9- Special Technical Clauses initialed in all the pages;

10-Special Administrative Clauses completed and initialed in all the pages.
15. Award

This evaluation will be done in a binary way (yes) or (no) with an acceptable minimum of
(75%) of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest

amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of

the eliminatory criteria and at least (75%)of the essential criteria.
16. Validity of bids

Bidders will remain committed to their offers for Ninety (90) days from the deadline set for
the submission of tenders.

17. Complementary information
Complementary technical information may be obtained during working hours from the Santa

Council.

Santa, the 21/05/2026

THE MAYOR
(The Contracting Authori
Copies:
e O Ji9

- DD MINMAP Mezam Sl _ .{\,"
- ARMP 4 5 X LN c
- Chairpersons of SCITB - v » 230 ! ¢ p ,:A“T,P‘

- The project owner
- Notice Board



REPUBLIQUE DU CAMEROUN REPUBLIC OF CAMEROON

Paix = Travail = Patrie Peace — Work — Fatherland

NORTH WEST REGION
MEZAM DIVISION

SANTA SUB DIVISION

REGION DU NORD OUEST

DEPARTEMENT DE LA MEZAM

ARRONDISSEMENT DE SANTA

—_— SANTA COUNCIL
COMMUNE DE SANTA SANTA COUNCIL INTERNAL
COMMISION INTERNE DE PASSATION TENDERS BOARD

DES MARCHES PUBLIC

AVIS D’APPEL D'OFFRES
AVIS D’APPEL D'OFFRES NATIONAL OUVERT N° 005/AONO/CS/CIPM/2026 DU
21/05/2026 POUR LES TRAVAUX DE CONSTRUCTION D’UN BLOC DE DEUX (02)
SALLES DE CLASSE A L’ECOLE MATERNELLE DE MENCHA, PINYIN (PHASE I) DANS
L’ARRONDISSEMENT DE SANTA, DEPARTEMENT DE LA MEZAM, REGION DU
NORD OUEST EN PROCEDURE D'URGENCE

Financement : BUDGET D’INVESTISSEMENT PUBLIC (BIP) - EXERCICE 2026
1. Objet de I'Appel d'Offre
Dans le cadre de I'exercice budgétaire 2026, le Maire de la commune de Santa, Autorité
Contractante lance pour le compte des Maitres d'Ouvrage, un Appel d'Offres National Quvert pour
les travaux de construction d’un bloc de 02 salles de classe dans UECOLE MATERNELLE DE MENCHA,
PINYIN dans I'Arrondissement de Santa, Département de la Mezam, Régior%: -Ouest.
2. Consistance des travaux i< = PPN
Les travaux comprennent notamment : xn
Travaux préparatoires
Terrassement
Fondations
Magonneries en élévations
Charpente-couverture
Menuiserie métallique
Electricité
Peinture
VRD
3. Délais d’exécution
Le délai maximum prévu le Maitre d’Ouvrage pour la réalisation des travaux objet du présent
appel d'offres est de cent-vingt (120) jours par lot.
4. Allotissement
Le travail est ci-aprés défini :
Construction d'un bloc de 02 salles de classe dans I'école publique de MENCHA dans I'Arrondissement
de Santa.
5. Co0t prévisionnel

Le colt prévisionnel de I'opération & I'issue des études préalables est de vingt millions (20
000 O0OFCFA)

6. Participation et origine
La participation & cette consultation est ouverte aux entreprises de droit camerounais.
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7. Financement
Les travaux objet du présent appel d'offres sont financés par le Budget d’Investissement Public du
Camerounde I'exercice 2026
8. Cautionnement provisoire
Chcquesoumissionnciredoitioindredsespiéces administratives, une caution de soumission établie
par une banque de premier ordre agréée par le MinistérechargédesfinancesefdontlaIistefigure
danslapiéce1 2duDAO, d'un  montant de Quatre cent mille (400 000 FCFA) et
valablependanttrente(30) joursau-delade la date originale de validitédesoffres.
9. ConsultationduDossierd' Appeld'Offres
Le Dossier d’Appel d'Offres peut étre consulté et obtenu aux heures ouvrables & Ia Commune
de Santa.
10. AcquisitionduDossierd'Appeld'Offres
Ledossierpeutétreobtenuaux heures ouvrables au bureau de SIGAMP & la Commune de
Santa.Dés publication du présent avis, contre présentation d'une quittance de versement au Trésor
Public de la somme non remboursable de F CFA 30 000 (trente mille Francs CFA).
11. Remisedesoffres
Chaqueoffrerédigéeenfran;aisouencngIaisen sept (07) exemplaires dont un (01) original et
six (06)copiesmarquéescommetelles,devra parvenir contre récépissé & la Commune de Santa, au plus
tard le 11/06/2026 a10h, heure locale et devra porter la mention suivante :

«AVIS D’APPEL D’OFFRES NATIONAL OUVERT N° 005/AONO/ CS/CIPM/2026 DU
21/05/2026 POUR LES TRAVAUX DE CONSTRUCTION D’UN BLOC DE DEUX (02) SALLES DE
CLASSE A L’ECOLE DE MENCHA PINYIN (PHASE 1) DANS L’ARRONDISSEMENT DE SANTA,

DEPARTEMENT DE LA MEZAM, REGION DU NORD OUEST»

«A N’OUVRIR QU’EN SEANCE DE DEPOUILLEMENT»
Recevabilité des offres

Sous peine de rejet, les pidces du dossier administratif requises doivent &tre produites en
originaux ou en copies certifiées conformes par le service émetteur ou une autorité administrative
(Préfet, Sous-préfet,...), conformément qux stipulations du Réglement Particulier de I'’Appel d'Offres.

Elles doivent dater de moins de trois (03) mois précédant la date originale de dépét des
offres ou avoir été établies postérieurement & Ia date de signature de I'Avis d’Appel d'Offres.

Toute offre incompléte conformément aux prescriptions du Dossier d'Appel d'Offres sera
déclarée irrecevable. Notamment I'absence de la caution de soumission délivrée par une banque de
premier ordre agréée par le Ministére chargé des Finances.

12. Ouverture des plis

L'ouverture des plis se fera en un temps. L'ouverture des piéces
techniques et financiéres aura lieu le 11/06/2026& 11h, heure local
de la Commune de Santa, par la Commission Interne de Passation d
Santa siégeant en présence des soumissionnaires ou de leurs représent
une parfaite connaissance du dossier.

13. Critéres d’évaluation

AR L,
ngigﬁs‘fl&gclﬁ de conférence
4 'drcgési:dé;i'*té{tqmrﬁ‘ ne de
£ 4 27 @ A
0 ‘§r‘i:r;-m'qﬂdates tfayant
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Les offres seront évaluées selon les principaux critéres suivants :
A - Critéres éliminatoires
Il s'agit notamment:
1- Absence ou non-conformité d'une piece administrative non fourni aprés 48h
d’ouverture
2- Délai d’exécution supérieur & celui prescrit (supérieur & 04 mois) ;
3- Fausses déclarations ou piéces falsifiées;
4- Absence ou insuffisance de la caution provisoire de soumission



5- Absence d’une quittance de CDEC

6- Offres dont I'’enveloppe extérieure porte des mentions permettant de reconnaitre le
Soumissionnaire;

7- Offres financiére incompléte,

8- Omission du prix unitaire dans I'offre financiére

9- Le changement d'une unité ou d'une quantité dans I'offre financiére ;
10-Le non-respect de (75%) des critéres essentiels ;

11-Non achévement d'un projet pendant les années antérieures dans la Région du
Nord-Ouest et étant en suspension.

12-Absence de certificat de categorisation

B - Critéres essentiels
Les critéres relatifs & la qualification des candidats porteront atitre indicatif sur:
1- Présentation générale de I'offre ;
2- Capacité financiére ;
3- Références de I'entreprise dans les réalisations similaires ;
4- Qualité du personnel ;
5- Organisation technique des travaux ;
6- Sécurité au chantier ;
7- Moyens logistiques ;
8- Attestation et rapport de visite du site ;
9- Cahier des Clauses Techniques Particuliéres paraphé & chaque page ;
10-Cahier des Clauses Administratives Particuliéres complété et paraphé & chaque
page.
Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement
Particulier de I'’Appel d'Offres (RPAQ).
14. Attribution

Cette évaluation se fera de maniére purement positive (oui) ou négative (non) avec un minimum
acceptable d’au moins (75%) de I'ensemble des critéres essentiels pris en compte.

Le marché sera attribué au soumissionnaire qui aura proposé I'offre la moins disante, conforme pour
I'essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait & 100% des critéres
éliminatoires et au moins (75%) des critéres essentiels.
15. Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 90 jours apartir de la date limite
fixée pour la remise des offres.
16. Renseignements complémentaires

Les renseignements complémentaires d'ordre technique peuvent étre obtenus auprés de la
Commune de Santa.

Santa, le 21/05/2026
LE MAIRE,
(Autorité C tro

Copies : "
- DD MINMAP Mezam
- ARMP; & W A9
- Présidente CIPM; ﬁ
- Affichage. M
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GENERAL RULES OF THE INVITATION TO TENDER

A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the Invitation to Tender hereby
launches an Invitation to Tender for the construction of the works described in the Tender File and
briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit

indicated in the Special Regulations and which time-limit runs from the date of notification of the
Administrative Order.

1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this Invitation to Tender shall be specified
in the Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and Contractors the strict respect of rules

of professional ethics during the award and execution of public Contracts. By virtue of
this principle:

a) The following definitions shall be admitted:

i) Shall be guilty of “corruption” whoever offers, gives, requests or accepts any
advantage in view of influencing the action of public official during the award or
execution of a Contract;

ii) Is involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a Contract;

iii) “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially

maintaining the prices of bids at levels not corresponding to those resulting from
competition;

iv) “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of
a Contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder
is directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this Contract.

3.2 The Minister Delegate at the Presidency in charge of public Contracts may, as a precaution,
take a decision of exclusion from bidding for a period not exceeding two (2) years against any
bidder found guilty of influence peddling, of conflicts of interest, insider trading, fraud,
corruption or production of non-genuine documents in the bid, without prejudice to criminal
proceedings that may be brought against him

12



Article 4: Candidates allowed to compete
4.1 If the Invitation to Tender is restricted, consultation is addressed to all candidates retained after
a pre-qualification procedure.

4.2 Generally, the Invitation to Tender is addressed to all entrepreneurs, subject to the following
provisions:

(a) a bidder (including all members of a group of enterprises and all sub-Contractors to the
bidder) must be from an eligible country, in accordance with the funding agreement.

(b) a bidder (including all members of a group of enterprises and all sub-Contractors to the
bidder) must not be in a situation of conflict of interest, subject to disqualification. A bidder
shall be judged to be in a situation of conflict of interest if he:

i) s or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of Contracts awarded for this Invitation to Tender; or

ii) presents more than one bid within the context of Invitation to Tender, except authorised
variants according to article , where need be; meanwhile, this does not prevent the
participation of sub-Contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way
as to compromise the transparency of the procedures of award of public Contracts.

(c) The bidder must not have been excluded from bidding for public Contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate
that it is (i) legally and financially autonomous, (i) managed according to commercial laws
and (iii) not under the direct supervisory authority of the Contracting Authority or Project
Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services
5.1 Building materials, the Contractor’s materials, supplies, equipment and services forming the
subject of this Contract must originate from countries meeting the criteria of origin defined
in the Special Regulations of the Invitation to Tender and all expenditure done within the
context of the Contract shall be limited to the said building materials, materials, supplies,
equipment and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shalll designate the place where
the goods are extracted, cultivated, produced, manufactured and from where the services

originate.

Atticle 6: Qualification of bidder
6.1 As anintegral part of their bid, bidders must:

(a) submit a power of attorney making the signatory of the bid bound by the bid; and

(b) provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-

13



qualification) requested of bidders in the Special Regulations of the Invitation to Tender, in
order to establish their qualification to execute the Contract.

Where necessary, bidders should provide information relating to the following points:

(i) The production of certified balance sheets and recent turnovers;

(i) Access to a line of credit or availability of other financial resources;
(iii) Orders acquired and Contracts awarded;

(iv) Pending litigations;

(v) Avdilability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-Contracting) must satisfy the
following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations
must indicate the information to be furnished by the group and that to be furnished by
each member of the group;

(b)The bid and the Contract must be signed in a way that is binding on all members of the group;

(c) The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings
vis & vis the Project Owner and Contracting Authority with regard to the execution of the
Contract;

(e) In case of joint co-Contracting, the co-Contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-Contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply
with the technical specifications and execution time-limits set in the Special Regulations of the
Invitation to Tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary

information to prove that they satisfy the eligibility criteria set in article 33 of the General
Regulations of the Invitation to Tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under
his own responsibility, all the information which may be necessary for the preparation of the bid
and the execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Project Owner shall authorise the bidder and his employees or agents to enter the premises
and the land for the said visit but only on the express condition that the bidder, his employees and
agents free the Project Owner, his employees and agents of any responsibility that may ensue and
indemnify them if necessary and that they shall remain responsible for any deadly or corporal
accident, loss or material damages, costs and fees incurred from this visit.

7.3 The Project Owner may organise a visit of the site of the works during the preparatory meeting
to establishing the bids mentioned in article 19 of the General Regulations of the Invitation to
Tender.

B. Tender File
14



Article 8: Content of Tender File
8.1 The Tender File describes the works forming the subject of the Contract, sets the consultation
procedure of Contractors and specifies the terms of the Contract. Besides the addendum

(addenda) published in accordance with article 10 of the General Regulations of the Invitation
to Tender, it includes the following documents:

Document No.
Document No.
Document No.
Document No.
Document No.
Document No.
Document No.

. The tender notice;

- The General Regulations of the Invitation to Tender;
. The Special Regulations of the Invitation to Tender;
. The Special Administrative Conditions;

- The Special Technical Conditions;

- The schedule of unit prices;

- The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the Contract:

The execution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter;

Model bid bond;

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model Contract;

VONOOGAWND—
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Document No. 10. Models to be used by bidders;
a. Model Contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by
the Minister in charge of Finance authorised to issue bonds for public Contracts to be
inserted by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance
with all aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s
address indicated in the Special Regulations of the Invitation to Tender and send a copy to the Project
Owner. The Contracting Authority replies in writing to any request for clarification received at least
fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates

and the opening of bids, any bidder who feels aggrieved in the public Contracts award procedure
may lodge a complaint to the Minister in charge of Public Contracts.
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9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in
charge of the regulation of public Contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public Contracts.

Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of bids
and for any reason, be it at his initiative or in reply to a request for clarification formulated by a
bidder, amend the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article
8.1 of the General Regulations of the Invitation to Tender and must be communicated in writing or
made known by a traceable means to all bidders who bought the Tender File.

10.3  In order to give bidders sufficient time to take account of the addendum in the preparation of
their bids, the Contracting Authority may postpone as is necessary, the deadline for the
submission of bids, in accordance with provisions of article 22 of the General Regulations of
the Invitation to Tender

C Preparation of bids

Atticle 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the
Contracting Authority and the Project Owner shall in no case be responsible for these costs nor pay
for them whatever the evolution or outcome of the Invitation to Tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation
into either English or French of the passages concerning the bid is included; in which case for reasons
of interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations
of the Invitation to Tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file

It includes:

i) all documents attesting that the bidder:
= has subscribed to all declarations provided for by the iaws and regulations in force;
= paid all taxes, duties, contributions, fees or deductions of whatever nature;
- is not winding up or bankrupt;
= isnot the subject of an exclusion order or forfeiture provided for by the law in force;

ii) The bid bond established in accordance with the provisions of article
Regulations of the Invitation to Tender;

of the General
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iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of article 6(1) the General Regulations of Invitation to
Tender.

b. Volume 2: Technical bid

b.1 Information on qualifications
The Special Regulations list the documents to be furnished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the Invitation to Tender.

b.2 Methodology

The Special Conditions of the Invitation to Tender specifies the constituent elements of the
technical bid of the bidders especially: a methodological statement on an analysis of the works
and specifying the organisation and programme which the bidder intends to put in place or use
to execute the works (installations, schedule, Quality Assurance Plan (QAP), sub-Contracting,
attestation of visit of the site, where necessary, etc).

b.3 Proof of acceptance of conditions of the Contract

The bidder shall submit duly initialled copies of the administrative and technical documents
relating to the Contract, namely:

1. The Special Administrative Conditions (SAC);
2. The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.

c¢. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
1. The signed and dated original bid prepared according to the attached model, stamped
at the prevailing rate;

The duly filled Unit Price Schedule;

The duly filled detailed estimates;

The sub-details of prices and/or breakdown of all-in prices;
The projected schedule of payments, where need be.

O Ko

In this regard, the bidders will use the documents and models provided in the Tender File, subject to
the provisions of article (2) of the General Regulations of the Invitation to Tender concerning
the other possible forms of guarantees.

13.2  If in accordance with the provisions of the Special Regulations of the Invitation to Tender, the
bidders present bids for several lots of the same Invitation to Tender, they could indicate
rebates offered in case of award of more than one lot.

Atrticle 14: Bid price
14.1 Except otherwise stated in the Tender File, the amount of the Contract shall cover all the works
described in article 1.1 of the General Regulations of the Invitation to Tender, on the basis

of the price schedule and the detailed bill of quantities and estimates presented by the
bidder .
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14.2 The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities
and estimates.

14.3  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
Contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the Contract, the date of establishment
of the initial price, as well as the price revision/updating conditions for the said price must
be specified. This is with the understanding that any Contract of duration less than one (1)
year shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure
proposed in document 8 of the Tender File.

Article 15: Currency of bid and payment
15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions
of either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the Invitation to Tender.

15.2 Option A:The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and
estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to
the bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of
the funding institution of the Contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework
of the Contract so that the retained bidder does not bear any change in the exchange
rate.

15.3 Option B:The amount of the bid shall be directly made in the national and foreign currency
at the rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities
and estimates in the following manner:

(a)  The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder
or of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and
foreign currencies and to justify that the amounts included in the unit and total prices and
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indicated in annex to the bids are reasonable; to this end, a detailed statement of their needs
in foreign currencies shall be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of
Contract may be revised by mutual agreement between the Contracting Authority and the
enfrepreneur in a way as take account of any modification in the foreign currency needs within
the context of the Contract.

Atticle 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of
submission of the bids fixed by the Contracting Authority, in application of article 22 of the Special
Regulations. A bid valid for a shorter period shall be rejected by the Contracting Authority or
Delegated Contracting Authority as not being in compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to
extend the validity time-limit. The request and the responses that will be given shall be in writing
(or by fax). The validity of the bid bond provided for in article of the General Regulations
shall equally be extended for « corresponding duration. A bidder may refuse to extend the
validity of his bid without losing his bid bond. A bidder who consents to an extension shall not be
asked to modify his bid nor shall he be authorised to do so.

16.3 Where the Contract does not include a price revision clause and that the period of validity of bids
is extended by more than sixty (60) days, the amounts payable to the bidder retained shall be
updated by application of the related formula featuring in the request for extension that the
Contracting Authority addressed to bidders.

The updating period shall run from the date of overrun of sixty (60) days to the date of notification
of the Contract or the Administrative Order for start of execution of works by the retained bidder, as
specified in the Special Administrative Conditions. The effect of updating shall not be taken into account
for purposes of evaluation of bids.

Article 17: Bid bond

17.1 In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be
authorised subject to the prior approval of the Contracting Authority. The bid bond will remain
valid for thirty (30) days beyond the original date set for the validity of bids or any other
validity time-limit requested by the Contracting Authority and accepted by the bidder, in
accordance with the provisions of article 16 (2) of the General Regulations.

17.3  Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in
conformity. The bid bond of associated enterprises must be established in the name of the group

submitting the bid and mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed
the Contract and furnished the required final bond. .

17.6  The bid bond may be seized:

19



S —— i S i i S el i ko B s R e Sy o

(a) if the bidder withdraws his bid during the period of validity;
(b) if the retained bidder:
i) fails in his obligation to register the Contract in application of article 38 of
the General Regulations;

ii)  fails in his obligation to furnish the required final bond in application of article
38 of the General Regulations;

iii) refuses to receive notification of the Administrative Order to commence
execution.

Article 18: Varying proposals of bidders
18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those
specified shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants
must first assess the basic solution of the Contracting Authority as described in the Tender File and
furnish in addition all the information which the Contracting Authority needs for complete evaluation
of the proposed variant, including the plans, calculations, technical specifications, sub-details of prices
and proposed construction methods and all other useful information. If necessary, the Contracting
Authority will examine only the technical variants of the bidder whose bid is in compliance with the
basic solution has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the
technical variants for certain parts of the works, these parts of the works must be described in the
technical specifications. Such variants shall be evaluated on their own merit in accordance with the
provisions of article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids
19.1  Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions
which may be raised at this stage.

19.3  As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not
reply to questions received too late. In this case, the questions and answers shall be transmitted
according to the methods set in article 19(4) below.

19.4  The minutes of the meeting, including the text of the questions asked and the replies given,
including questions prepared after the meeting, shall be forwarded immediately to everyone
who bought the Tender File. Any modification of documents of the Tender File listed in article 8
of the General Regulations which may prove to be necessary at the end of the preparatory
meeting shall be done by the Contracting Authority by publishing an addendum in accordance
with the provisions of article 10 of the General Regulations and not through the minutes of the
preparatory meeting.

19.5 The fact that a bidder does not attend « preparatory meeting for the establishment of bids shall
not be a reason for disqualification.
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Article 20: Form and signature of bid
20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the
General Regulations in a volume clearly indicated “ORIGINAL". In addition, the bidder shall submit

the number required in the General Regulations, bearing “COPY". In case of discrepancy, the
original shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on
behalf of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the

case may be. All the pages of the bid containing alterations or changes must be initialled by the
signatory (ies) of the bid.

20.3 The bid shall be bear no modification, suppression or alteration unless such corrections are initialled
by the signatory(ies) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal
envelopes) by marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The
envelopes shall then be placed in another envelope which will equally be sealed but which will not
give any indication regarding the identity of the bidder.

21.2 The external and internal envelopes:

a) should be addressed to the Contracting Authority at the address indicated in the Special
Regulations;

b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “TO BE OPENED ONLY DURING THE BID-OPENING
SESSION” as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in way as to
enable the Contracting Authority return the sealed bid if it is late in accordance with article 23
and 24 of the General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21 (2)

above, the Contracting Authority shall not be responsible if the bid is misplaced or opened
prematurely.

Article 22: Date and time-limit for submission of bids
22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of
the Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of
the bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids
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Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently
rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written
notification of the modification or withdrawal is received by the Contracting Authority prior to the
end of the time-limit prescribed for the submission of the bids. The said notification must be signed
by an authorised representative in application of article 20(2) of the General Regulations. The
modification or the corresponding replacement bid must be attached to the written notification. As

the case may be, the envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT
BID” or “MODIFICATION",

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be
prepared, sealed, marked and forwarded in accordance with the provisions of article 21 of the
General Regulations. Withdrawal may equally be notified by telex but should in this case be
confirmed by a duly signed written notification whose date, post mark being authentic, shall not
be posterior to the time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned
to them unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of
the validity of bids specified by the model tender. The withdrawal of a bid by a bidder during
this interval may lead to the confiscation of the bid bond in accordance with the provisions of
article 17(6) of the General Regulations.

E. Opening of envelopes and evaluation of bids

Article 25: Opening of envelopes and petitions

25.1 The competent Tenders Board shall open the envelopes in single or double phases and in the
presence of the representatives of bidders who wish to attend at the date, time and address
specified in the Special Regulations. Representatives of bidders shall sign a register attesting to
their presence.

25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing
of everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the
hearing of everyone. Then the envelopes marked “Replacement bid” are opened and announced
to the hearing of everyone and the new corresponding bid substituted for the preceding one which
will be sent to the bidder concerned unopened. The replacement of the bid shall only be allowed
if the corresponding notification contains « valid empowerment of the signatory requesting the
replacement and read to the hearing of everyone. Lastly, the envelopes marked “modification”
shall be opened and their contents read to the hearing of everyone with the corresponding bid.
The modification of the bid shall only be allowed if the corresponding notification contains a valid
empowerment of the signatory requesting the modification and read to the hearing of everyone.
Only bids which were opened and announced to the hearing of everyone during the opening of
bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well
as the possible modification mentioned, the price offered, including any rebates [in case of opening
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of financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is
required and any other details which the Contracting Authority deems useful to be mentioned.
Only rebates and variants of bids announced to the hearing of everyone during the opening of
bids shall be submitted for evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their
administrative regularity, prices, rebates and time-limits as well as the composition of the
Evaluation sub-committee. A copy of the said minutes to which is attached the attendance sheet is
handed over to all the participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands
over to the focal point designated by the body in charge of regulation of public Contract an
initialled copy of the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the
Minister Delegate in charge of Public Contracts with copies to the body in charge of the

regulation of public Contracts, the head of structure to which is attached the Tenders Board
concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in
the form of a letter to which is obligatorily attached a sheet of the petition form duly signed by
the petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any
related commentaries or observations.

Atrticle 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and compatrison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be
given to bidders or to any person not concerned with the said procedure as long as the preferred
bidder has not been made public, subject to the disqualification of the bid of the bidder and
suspension of the authors from all activities in the domain of public Contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids
or the Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the
award of the Contract, if a bidder wishes to enter into contact with the Contracting Authority for
reasons having to with his bid may do so in writing.

Atticle 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so
desires, request any bidder to give clarifications on his bid. This request for clarification and the
response thereto are formulated in writing but no change on the amount or content of the bid is
sought, offered or authorised, except it is necessary to confirm the correction of calculation errors
discovered by the Evaluation Sub-committee during the evaluation in accordance with the
provisions of article 30 of the General Regulations.
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27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders
Board and the Evaluation Sub-committee for questions related to their bids, between the opening
of envelopes and the award of the Contract.

Article 28: Determination of compliance of bids
28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they

are complete, if the required guarantees are furnished, if the documents were correctly signed
and if generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the
conditions fixed in the Tender File based on the content without recourse to external elements of
proof.

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms,
conditions and specifications of the Tender File, without substantial divergence or reservation. A
substantial divergence or reservation is that:

i) which substantially limits the scope, quality or realisation of the works;

ii)  which substantially limits, contrary to the Tender File, the rights of the Contracting
Authority or his obligations in relation to the Contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and
shall not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted
a bid substantially in compliance with the provisions of the Tender File, fulfils the qualification

criteria stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness
in determining qualification.

Article 30: Correction of errors
30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender

File to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors
in the following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the
unit price by the quantity, the unit price being authentic, the total price shall be corrected,
unless the Evaluation sub-committee judges that it is @ gross error of decimal point in the unit
price in which case the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

24



(c) Where there is a difference between the price indicated in letters and in figures, the amount
in letters shall be considered authentic, unless the amount is linked to an arithmetical error
confirmed by the sub-detail of the said price, in which case the amount in figures shall prevail
subject to paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount
shall be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried
out, his bid shall be rejected and the bid bond may be seized.

Atticle 31: Conversion into a single currency
31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert

the prices of bids expressed in various currencies into those in which the bid is payable in CFA
francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States
(BEAC) under the conditions defined by the Special Regulations.

Atticle 32: Evaluation and comparison of financial bids
32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the
General Regulations;

b) By excluding projected sums and where necessary provisions for unforeseen occurrences
featuring in the bill of quantities and estimates but by adding the amount of works done
under State supervision where they are costed in a competitive manner as specified in the
Special Regulations.

c) By converting into a single currency the amount resulting from the rectifications (a) and (b)
above, in accordance with the provisions of article 31(2) of the General Regulations;

d) By appropriately adjusting any other modification, divergence or quantifiable reservation
on technical or financial basis.

e)By taking into consideration the various execution time-limits proposed by the bidders, if they
are authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and
the Special Regulations by applying the rebates offered by the bidder for the award of
more than one lot, if this Invitation to Tender is launched simultaneously for several lofs.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and
the Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not
a price for the technical solution specified by the Contracting Authority in the Special
Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during
the period of execution of the Contract shall not be considered during the evaluation of bids.
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32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation
to the estimates of the Project Owner for the works to be executed in this Contract, the Tenders
Board may, from the sub-details of prices furnished by the bidder for any element or all the
elements of the bill of quantities and estimates, verify if these prices are compatible with the
construction methods and proposed calendar. In the case where the justifications presented by
the bidder are not satisfactory, the Contracting Authority may reject the bid after the technical
opinion of the Public Contracts Regulatory Agency.

Article 33: Preference granted national bidders

National Contractors shall benefit from « margin of national preference during the evaluation
of bids as provided for in the Public Contracts Code.

Article 34: Award

34.1 The Contracting Authority shall award the Contract to the bidder whose bid was judged
essentially in compliance with the Tender File and who has the required technical and financial
capacities to execute the Contract satisfactorily and whose bid was evaluated as the lowest
by including, where necessary, proposed rebates

34.2 If, according to article 13(2) of the General Regulations, the Invitation to Tender comprises
several lots, the lowest bid shall be determined by evaluating this Contract with other lots to

be awarded concurrently, by taking into account the rebates offered by the bidders in the
case of more than one lot.

34.3 Any award of Contract shall be made to the bidder fulfilling the technical and financial
capacities required resulting from the evaluation criteria and presenting the bid evaluated as
the lowest.

Article 35: The right by the Contracting Authority to declare an Invitation to Tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of Invitation to Tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids

have been opened or to declare an Invitation to Tender unsuccessful after the advice of the competent

Tenders Board, without any claims being entertained.

Article 36: Notification of award of the Contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority
shall notify the preferred bidder by telecopy confirmed by registered mail or by any other means that
his bid was retained. This letter will indicate the amount the Project Owner will pay the Contractor to
execute the works and the execution time-limit

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon
request addressed to it within a maximum deadline of five (5) days after publication of the award
results, the Independent Observer's report as well as the minutes of the award session of the related
Contract to which shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the
bidders concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall

be destroyed, without any claims for compensation being entertained. Only the copy destined for the
body in charge of regulation shall be kept.
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37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body
in charge of the regulation of public Contracts, the Contracting Authority and the chairperson of the
Tenders Board concerned.

It must take place within @ maximum deadline of five (5) working days after the publication of the
results.

Article 38: Signing of the Contract

38.1 After publication of the results, the draft Contract subscribed by the successful bidder is submitted
to the Tenders Board for examination and where applicable, to the Minister in charge of Public
Contracts for prior endorsement.

38.2  The Contracting Authority has a deadline of seven (7) days to sign the Contract from the date
of reception of the draft Contract examined by the competent Tenders Board and subscribed

by the successful bidder and where applicable, the endorsement of the Minister in charge of
Public Contracts.

38.3 The Contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond
39.1  Within twenty (20) days of the notification by the Contracting Authority, the Contractor shall
furnish the Project Owner with a final bond, to guarantee the complete execution of the works.

39.2  The bond whose rate varies between 2 and 5 percent of the amount of the Contract inclusive of
all taxes, may be replaced by a guarantee from a banking establishment approved according
to the instruments in force with the Project Owner as beneficiary or by a joint or several
guarantee.

39.3 Small and medium-sized enterprises (SME) constituted of national capital and managed by
nationals may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking
establishment or first rate financial institution approved in accordance with the instruments in
force.

39.4  Failure to produce the final bond within the prescribed time limit shall likely cause the termination
of the Contract under the terms Ilaid down in the General Administrative Conditions.
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References of the General

General

regulations

1.1 Definition of works:
THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA IN SANTA
SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION
Name and address of the Contracting Authority: , The Mayor Santa Council, Contracting Authority
Reference of Invitation to Tender: N° 007 /ONIT/SC/SCITB /2026 -=====cnccmmmmmm--

1:2 Execution deadline: Ninety (120) days

2.1 Source of financing
Works which form the subject of this Invitation to Tender shall be financed by the 2026 Publi
Investment Budget of the Ministry of and Basic education.

4.1 List of pre-qualified candidates, not applicable

5.1 Origin of building materials, equipment, materials, supplies and equipment: The materials wil

generally be from natural sources in Cameroon.

Special regulations of the Invitation to Tender

6.1 Evaluation criteria

The bids shall be evaluated according to the main criteria as follows:

C. Eliminatory criteria

.

L

0 © N

10.
11.

-Absence or non-conformity of a document in the administrative file not regularised after 48hrs
from opening time.

-Deadline for delivery higher than prescribed;

-False declaration or falsified documents;

-Absence or insufficient bid bond

—Absence of CDEC Receipt

-A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

-Incomplete financial file;

-Omission of a unit price in the financial bid;

-Change of quantity or unit;

-Non respect of (75%) of essential criteria;

—Absence of the Categorisation certifcate

D. Essential criteria

s

10-

General presentation of the Tender Files;

Financial capacity;

References of the company in similar achievements;

Quality of the personnel;

Technical organization of the works;

Safety measures on the site;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages;

Special Administrative Clauses completed and initialed in all the pages.

The criteria relating to the qualification of candidates could be indicative on the following:

The essential criteria are subjected to minima whose detail is given in the Special Tender Regulation (RPAQ).
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This evaluation will be done in a purely positive way (yes) or negative (no) with an acceptable
minimum from at least (75%) of the essential criteria taken in account.

The Contract will be awarded to the bidder who would have proposed the offer with the lowest
amount, in conformity with the regulations of the Tender Documents and having satisfied to 100% of
the eliminatory criteria and at least (75%) of the essential criteria.

ARTICLE 6 : Language of the bids:

The offer like any correspondence and all documents concerning the tender, exchanged
between the tenderer and the Project Owner will be written in French or English. The complementary
documents and the printed papers form provided by the Bidder can be written in another language
in condition of being accompanied by a precise translation in French or English; in which case and for
purposes of interpretation of the offer, the translation will be taken.

PRESENTATION OF THE TENDER.
The bids prepared in English or French and in seven (07) copies with one (01) original and six
(06) copies marked thus, shall be presented in three (03) volumes as follows:

A) Administrative Documents
B) Technical Documents
C) Financial Documents

5.1 Externat envelope.

Each bidder shall seal these three (03) envelopes (A, B and C) in one common envelope on
which shall be written.

<< OPEN NATIONAL INVITATION TO TENDER N°007/ONIT/SC/SCITB /2026 OF 21/05/2026
FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA, PINYIN
IN SANTA SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION.>>

“TO BE OPENED ONLY DURING THE BID-OPENING SESSION™

N.B:  The external envelope should not carry any mark or sign that can lead to the identification of
the bidder.

NB. Pursuant to circular letter No.00005/LC/MINMAP/CAB of 26/12/2023, bidders with certified true copies
of the certificate of categorisation shall not submit in their “ENVELOPE B, documents relating to 1.references
of the company 2. Logistics, 3. Key staff of the company’’

8.2  Internal envelopes
Three (03) internal envelopes must be sealed in an external envelope.
The first internal envelope shall be labeled;
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<<ENVELOPE A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents
of the enterprise. These documents shall be original or copies certified by competent authorities not
more than three months,

ADMINISTTRATIVE DOCUMENTS.

DOC N° DESCRIPTION

Al Certified Copy of the Business Registration, not more than three months old.

A2 Declaration of intention to tender stamped with the tariff in force (see model).

A3 Certificate of non-bankruptcy established by the Court of 1st instance or the Chamber Commerce,
' Industry and Trade of the place of residence of the bidder, not more than three (03) months.

Ad Attestation of bank account of the bidder, issued by a first rate-bank approved by the Ministry in charge
' of Finance or by a foreign bank the first order not more than three months.

A5 Purchase receipt of Tender File issued by SANTA council treasury of 30.000 FCFA

Ab A bid bond of 400,000 FCFA (Four hundred thousand FCFA) issued by a first rate-bank approved by
' the Ministry in charge of Finance in conformity with COBAC conditions

A7 An attestation of non-exclusion from Public Contracts issued by the Public Contract Regulatory Board
' (ARMP)

A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all his obligations vis
' a vis the Fund; the attestation should be valid within the specified time

A.9 A valid Certificate of FISCAL CONFORMITY stamped with the tariff in force

A.10 Copy of valid taxpayers card stamped with the tariff in force

All location plan of the enterprise stamped with the tariff in force

A12 CDEC RECEIPT

A13 CATEGORISATION CERTIFICATE

The absence or the nonconformity of the one of these documents wiil result to the elimination of

the offer after 48hrs of no correction after opening

The second Internal Envelope shall be labeled <<ENVELOPE B: TECHNICAL DOCUMENT>> and
shall contain the following:

B.1 General presentation of the Tender Files

-Document spirally bound or slotted

-Table of content page

-Colour sheets separation apart from white

- Presentation of documents in the order given in this tender
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B.2 LIST OF REFERENCES OF THE ENTERPRISE IN THE SIMILAR JOBS

List of references of the enterprise in similar jobs justified by signed Contracts (first and last
B.21 pages) and minutes of reception or attestation of clearances of works executed. (minutes of
= final reception for up to 2026projects)

Minimum acceptable: 02 Contracts realized in the domain of building construction

15t Reference

2nd Reference

B.3 QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1 01 works supervisor (at least HND or equivalent certificate) in civil or rural Engineering

Qualification of the works supervisor: (Senior Technician certificate in
Civil Engineering (BAC +2)
Professional experience of the project engineer > 03 years

» CV signed by the candidate,

> A certified copy of the technical diploma

> An attestation of availability signed by the candidate

> NIC Certified

B:3.2 01 Site foreman(Civil Engineering Senior Technician)

Qualification of the Site foreman: (Technician certificate in Civil
Engineering (BAC F4 or equivalent certificate)
Professional experience of the Site foreman > 03 years

> CV signed by the candidate,

> A certified copy of the technical diploma

> _An attestation of availability signed by the candidate

B.3.3 Other personnel

» 01 one bricklayer with 3 years professional experience in
building construction or similar works. (ONLY CV NEEDED)

> 01 one Carpenter with 3 years professional experience on
carpentry or similar works. (ONLY CV NEEDED)

» 01 One Electrician with 3 years professional experience on
Electricity or similar works. (ONLY CV NEEDED)

» 01 Painter with 3 years professional experience (ONLY CV

NEEDED)

B.4 TECHNICAL PROPOSALS
B.4.2 Organigram of the project (Specify names of the personnel handling the

) various functions)
B.4.3 Logical sequence for the execution of the task
B.4.5 Quality control method
B.4.7 Environmental protection measures
B.4.8 Security and safety at the site
B.4.9 Duration of execution in respect with the Tender File

B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Prove of ownership or rental of a pick-up or other vans
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B.5.2 Prove of ownership or rental of a dump truck
B.5.3 Prove of ownership or rental of a Concrete mixer
B.5.4 Prove of ownership or rental of a concrete vibrator
B.5.5 Prove of ownership or rental of a Hand compactor
Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.6 shovel, dig axe, building level, masonry bucket , trowels, etc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by
B.6.1 a Ist class bank located in any area in Cameroon and approved by the
Ministry of Finance and respect COBAC conditions.
B.7 Attestation of site visit signed signed by the bidder upon honour
B.8 Comprehensive report of site visit signed by the company administrator
B.9 Special Technical Clauses initialed in all the pages
B.10 Special Administrative Conditions initialed in all the pages
ENVELOPE C- FINANCIAL FILE
No. DESIGNATION.
C1 A submission letter, signed, dated and stamped.(see ANNEX 3)
C2 Completed and signed frame work of unit prices.
a3 Signed Bills of quantities and cost estimates indicating the total amount without taxes (HT)
and with taxes (TTC)
C4 Sub details of unit prices

® The bidders will use for this purpose the documents and models envisaged in the Tender
Documents, subject to the provisions of Article 19.2 of the RGAOQ concerning the other possible
forms of bid bond.

® The various parts of the same file must be separated with colour guides from the original as
well as in the copies, so as to facilitate its examination

Supply price

ARTICLE 8: Currency of payment

This National Invitation to Tender is awarded on total and Contractual price, inclusive of all
taxes, firm and non-revisable for the whole of the works and the equipment defined in the present
Invitation to Tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA.

The unit Schedule price expressed out in figures and letters and in seven (07) copies will be
joined to the offer. In the event of error between the prices in figures and letters, the latter will
precede and be used as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in
Republic of Cameroon at the handover date of the offers.
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ARTICLE 9:Transport and delivery

The materials for work must be protected during transportation through packaging whether
by air, railway or road according as the case may be. The conditions of storage must be of tropical

type.
ARTICLE 10:Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 400 000
FCFA(four hundred thousand FCFA).

The time of validity of this guarantee is sixty (60) days as from the date of depositing of the offers.

10.2 Final Bond

The final Bond is fixed at two percent (2%) of the initial amount of the services envisaged in
the country.

It could be replaced by a guarantee personal and interdependent of a banking house
approved by the Ministry of Finances following COBAC conditions.

It will have to be made up in the twenty (20) days following the notification of the signature
of the Contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of
the Contract. The corresponding sum will be paid or the released guarantee, with the final
reception of work.
ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for sixty (60) days as from the handover date
of the offers.

If at the end of this period, the Contract were not notified to him, the bidder will be able,
either to cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: A number of copies of the offer which must be filled and sent

The tender, as all the parts accompanying it will have to be given in six (0 7) copies,
including one (01) original and five (06) copies. The bidder will present his dossier inside a sealed
outer jacket being marked:

<< OPEN NATIONAL INVITATION TO TENDER N°/ONIT/SC/SCITB /2026 OF FOR THE THE
CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA, PINYIN IN SANTA SUBDIVISION
MEZAM DIVISION OF THE NORTH WEST REGION.>>

TO BE OPENED ONLY DURING THE OPENING SESSION»

ARTICLE 13: Date and latest time of deposit of offers

The offers will have to arrive under closed fold and seal latest at , by mail
registered with acknowledgement of delivery or by deposit against receipt to the following address:

THE MAYOR, SANTA COUNCIL
CONTRACTING AUTHORITY
Beyond this time no offer will be received nor accepted.

ARTICLE 14: Opening of the tenders

The opening of the folds will be carried out in the conference room of the Conference Hall of
Santa Council on as from , by the Santa Council Internal Tender Board sitting in the
presence of the duly elected bidders or their representatives and having a good knowledge of the
file.

AWARD OF THE CONTRACT
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ARTICLE 15: Award of the Contract
The Tenders Board will propose to the Contracting Authority to award the Contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the

regulations the Tender File, having satisfied to 100% of all the eliminatory criteria and at least
(75%) of the essential criteria taken into account,

The decision carrying attribution of the Contract will be published by way of press release or
any other means of publication of use in the Administration.

If the Contract passed on the basis of technical alternative suggested by the bidder, the
Contracting authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared to his estimate of origin.
In the absence of these last precise details, any additional charge due to an alternative will be
inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if it is not taken
action on his offer.

The Contracting authority reserves the right not to take action on an Invitation to Tender, if it
did not obtain a proposal which appears acceptable to him.

ARTICLE 16: COMMENCEMENT OF WORK:
Before the commencement of work the Contractor must be installed on the site by the following:
% The Authorizing Officer;
% The Divisional Delegate of MINMAP or his representative;
% The Divisional Delegate of MINEPAT/Representative
% Contract Engineer/Representative.
% Technical Service, Santa Council )

** DDMINDDEVEL or rep
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DOCUMENT No. 5: SPECIAL ADMINISTRATIVE CONDITIONS
(SAC)
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Chapter I: General

Article 1: Subject of Contract
The subject of this Contract shall be the Construction of a block of two (02) classrooms and a

Head Teachers Office at GNS MENCHA , PINYIN in Santa Sub Division, Mezam Division in the North
West Region.

Article 2: Contract award procedure

This  Contract shall be awarded by Open National Invitation to Tender
N°006/ONIT/SC/SCITB/ 20260F / /

Article 3: Definitions and duties (article 2 of GAC supplemented)
3.1 General definitions (cf. Code)

- The Contracting Authority shall be the Mayor of Santa Council.
- He awards the Contract, ensures the preservation of originals of said Contract

documents and the transmission of copies to Ministry in charge of Public Contracts and
to the body in charge of regulation.

- The Contract Engineer shall be the Divisional Delegate of Public Works for Mezam
hereinafter referred to as the Engineer.

- The Project Owner is The Mayor of Santa Council. He represents the beneficiary
administration of the works.

- He ensures respect of the administrative, technical and financial conditions and
Contractual deadlines.

- The Project Manager shall be: SG SANTA COUNCIL

He ensures the interest of the project owner at the definition, preparation, execution
and acceptance stages

- The Contractor shall be [to be specified].

3.2 Security

This Contract may be used security subject to any form of transfer of the debit.
In this case:

- The authority in charge of ordering payment shall be The Mayor of Santa Council.

- The authority in charge of the clearance of expenditures shall be the Divisional
financial controller for Mezam. -

- The body or official in charge of payment shall be the Santa Municipal treasury.
- The official competent to furnish information within the context of execution of this
Contract shall be the Divisional Delegate of Public Contracts/MINTP/MAYOR.

3.3 Duties of the Control Mission, Project Manager
3.3.1 Missions [to be completed, where need be]
3.3.2 Means put at the disposal of the Control Mission [to be completed where need be].

Article 4: Language, applicable law and regulation
1.2 The language to be used shall be [English and /or French].

1.3 The Contractor shall be bound to observe the law, regulations and ordinances in force in Cameroon
both within his own organization and in the execution of the Contract. '
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If the laws and regulations in force at the date of signature of this Contract are amended after the
signature of the Contract, the possible direct resulting costs shall be taken into account without gain or
loss for either party.

Article 5:Constituent documents of the Contract (Article 4 of GACQC)

The constituent Contractual documents of this Contract are in order of priority: (fo be adapted to the
nature of the works).
1) The tender or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (GAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular elements necessary for the determination of the Contract price, such as, in order of
priority: the unit price schedule, the statement of all-in prices, detailed estimates, the breakdown
of all-in prices and the sub-details of unit prices;

6) Plans, caleulation notes, trial documents, geotechnical documents [insert and indicate, where need be,
names and references].

7) The General Administrative Conditions applicable on public works Contracts that went into effect
by Order No. 033 /CAB/PM of 13 February 2007;

8) The General Technical Condition(s) applicable on the services forming the subject of the Contract
[insert and indicate, where need be, names and references].

Article 6: General instruments in force

This Contract shall be governed by the following general instruments [to be adapted according to the
case]:

1. Framework Law No. 96 /12 of 5t August 1996 on the management of the environment;

2. The Mining Code;

3. Instruments governing the various professional bodies;

4. Decree No. 2001/048 of 23 February 2001 relating to the setting up, organization and
functioning of the Public Contracts Regulatory Agency

5. Decree No. 2006/651/PM of 16t April 2006to lay down the procedure for implementing the

tax and customs system applicable to public Contracts;

Decree No. 2018/366 of 20tJune 2018 to institute the Public Contracts Code;

Decree No. 2012/074 of 8" March 2012 relating to the creation, organisation and functioning

of Tenders Boards amended and supplemented by Decree No. 201 3/271 of 5 August 201 3;

8. Decree No. 2012/075 of 8" March 2012 to organise the Ministry in charge of Public
Contracts;

9. Circular No. 001 /CAB/PR of 19 June 2012 relating to the award and control of execution
of Public Contracts;

10. Letter No; 00908 /MINTP/DR of 1997 to publish guidelines for the consideration of
environmental impact of road maintenance;

11. Circular [to be indicated as applicable] relating to the execution, and control of execution of
the budget of the State, Public Administrative Establishments and Regional and Local Authorities
and other bodies receiving government subsidies

12. Unified Technical Documents (DTU) for building works;

13. Applicable standards;

14. Other instruments specific to the domain concerned with the Contract.

N o
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Article 7:Communication (Articles 6 and 10 supplemented)
1.1 All' communications within the framework of this Contract shall be written and notifications
sent to the following address:
a) In the case where the Contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his domicile
known to the Project Owner and Contract Manager, correspondences shall be validly
addressed to the [to the specified] council, chief town of the
region in which the work was done;
b) In the case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the Contracting
Authority, Contract Manager, Contract Engineer, Project Manager and where need be
within the same deadline.
c) Inthe case where the Contracting Authority is:
Sir/Madam [to be specified] with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where
applicable

’

1.2 The Contractor shall address all written notifications or correspondences to the Project
Manger with a copy to the Contract Manager.

Article 8:Administrative Orders (Article 8 of GACQ)
The various Administrative Orders shall be established and notified as follows:

8.1 The Administrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the Contractor by the Project Owner with a copy to the Contracting
Authority, the ContractManager, Contract Engineer, the Paying Body and the Project Manager,
where applicable.

8.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the objective,
the amount and execution deadline shall be signed by Contracting Authority and notified by
the Project Owner to the Contractor with a copy to the Contracting Authority, the Contract
Manager, the Contract Engineer, the Project Manager and the Paying Body. The prior
endorsement of the Paying Body shall possibly be required before the signature of those that
have an incidence on the amount.

8.3  Administrative Orders of a technical nature linked to the normal progress of the work and
without financial incidence shall be signed directly by Contract Manager and notified to the
Contractor by the Contract Engineer or Project Manager (where applicable) with copy to
the Contracting Authority and Contract Manager.

8.4  Administrative Orders serving as warnings shall be signed by the Project Owner and notified
to the Contractor by the Contract Manager with a copy to the Contracting Authority, the
Contract Engineer and Project Manager.

8.5  Administrative Orders for suspension or resumption of work as a result of the weather or any
other case of force majeure shall be signed by the Contracting Authority and notified by his
services to the Contractor with a copy to the Project Owner, Contract Manager, Contract
Engineer and Project Manager.

8.6  Administrative Orders prescribing works necessary to remedy disorders which could appear
on structures during the guarantee period and not related to normal usage shall be signed by
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the Contract Manager upon the proposal of the Contract Engineer and notified to the
Contractor by the Contract Engineer.

8.7  The Contractor has a time-limit of fifteen (15) days to issue reservations on any Administrative
Order received. Having reservations shall not free the enterprise of executing the
Administrative Orders received.

8.8  Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the date of
transmission by the Contracting Authority to the Project Manager. Beyond this deadline, the
Contracting Authority shall establish the default of the Project Owner, take over from him
and carry out the said notification.

Article 9: Contracts with conditional phases (Atticle 9 of GACQ)

9.1 [Specify if the Contract has one or several phases]
At the end of a phase, the Project Owner shall carry out the acceptance of the works and issue
an attestation of proper execution to the Contractor. This attestation shall condition the start of
the following conditional phase.

9.2 The time-limit granted for nofification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)

10.1  Any modification, even partial, made to the technical bid shall only occur after the written
approval of the Contract Manager. In case of modification, the Contractor shall have himself
replaced by a member of staff of equal competence (qualifications and experiences).

10.2  In any case, the lists of supervisory staff to be used shall be subject to the approval of the
Project Owner in the days following notification of the Administrative Order to start execution.
The Project Manager has 5 (five) days to notify his opinion in writing with a copy sent to the
Contract Manager. Beyond this time-limit, the staff list shall be considered as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and
during the works shall be a reason for termination of the Contract as mentioned in article 45
below or the application of penalties [to be specified where need be].

Chapter II: Financial conditions

Article 11 Guarantees and bonds (Articles 29 and 41 of GACQ)
11.1 Final bond

The final bond shall be set at 2 % of the amount of the Contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty (20)
days of the notification of the Contract. ,

The bond shall be returned or the guarantee released within one month following the date of

provisional acceptance of the works, following a release issued by the Contracting Authority upon
request by the Contractor.

11.2 Performance bond
The retention fund shall be set at 10 % of the amount of the Contract, inclusive of all taxes.
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The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by theContracting Authority upon request by the Contractor.

11.3 Guarantee of start-off advance

[Specify, if need be, the rates (20% maximum of the amount of the Contract inclusive of all taxes
guaranteed at 100%) and conditions for the return of the guarantee]

Article 12: Amount of the Contract (Articles 18 and 19 of GAC supplemented)

The amount of this Contract as indicated by the attached [detail or estimates] is (in
figures) (in letters) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( ) CFAF
- Amount of VAT: ( ) CFA F.
- Amount of TSR and /or CFAF

- Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit to
account No. opened in the name of the Contractor in the bank.

b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by credit
to account No. opened in the name of the Contractor in bank.

Article 14: Price variation (Article 20 of GACQC)
14.1 Prices shall be firm.

a. Payments on account made to the Contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the Contractual time-limit, except in the case of
price reductions.

14.2 Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article : Works under State supervision (Article 22 of GAC supplemented)
17.1The percentage of works under State supervision shall be [must not exceed 2 %] of the amount
of the Contract and its additional clauses, where applicable.

17.2In the case where the Contractor were invited to execute works under State supervision, the

submitted and duly justified expenditures shall be reimbursed to him under the following
conditions:

- The quantities considered shall be the hours used or the quantities of building materials and
materials used that was the subject of joint job cost sheets;
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- The remunerations and salaries effectively paid to local labour shall be increased by forty
percent (40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-
detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the place
of use, marked up by ten percent for loss, stocking and handling;

- The amount for services thus caleulated, including the hours put by heavy equipment shall be

marked up by 25 % to take into account the overheads, profits and the Contractor’s
unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This Contract is at [unit price, all-in price or unit and all-in price]

Atticle 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1  [indicate, where applicable, the modalities for payment of supplies].

19.2  No security shall be requested for payments on account on supplies.

Article 20: Advances (article 28 of the GACQ)

20.1The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the
Contract.

20.2 This advance whose value cannot exceed twenty (20) percent of the initial amount inclusive of
all taxes shall be guaranteed at one hundred (100) percent by a banking establishment governed
by Cameroon law or a first-rate financial institution in accordance with the instruments in force
and reimbursed by deduction of the payments on accounts to be paid to the Contractor during
the execution of the Contract according to the modailities laid down in the Special Administrative
Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic price
of the works reaches eighty (80) percent of the amount of the Contract.

20.4 As the reimbursement advances, the Project Owner shall issue the release of the corresponding
part of the guarantee upon the express request by the Contractor.

20.5The possibility of granting start-off advance or advance for supplies must be expressly stipulated
in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)
21.1Establishment of works executed

Before the 30" of each month, the Contractor and the Project Manager shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the schedule
during the month and capable of giving entitlement to payment.

21.2 Monthly detailed account

No later than the fifth (5") of the monih following the month of the services, the Contractor shall hand
over fo the Project Manager two draft provisional monthly detailed accounts in seven copies (one detailed
account exclusive of VAT and the other inclusive of taxes), according to the agreed model and establishing
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the total amount of the sums to which he may lay claim as o result of the execution of the Contract since
the start of the Contract.

Only the detailed account exclusive of VAT shall be paid to the Contractor. The detailed account of the
amount of the taxes shall be the subject of an entry into the budgets of the Ministry in charge of Finance

Only the amount exclusive of VAT shall be paid to the Contractor as follows:

- [100-1.1 and/or — (7.5 or 15%)] paid directly into the account of the Contractor;
= 2.2 0r 5.5 % paid to the public treasury as AIR due by the Contractor.
- 7.5% or 15% paid into the public treasury as TSR due by the Contractor.

The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the detailed
accounts he has approved.

The Contract Engineer has o maximum time-limit of twenty-one (21) days to forward the detailed accounts
he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed accounts.

Payments shall be done by within @ maximum deadline of calendar days from the
date of submission of the approved detailed accounts.

21.3Detailed account of start-off account (if applicable).

Atticle 22: Interest on overdue payments (Article 31 of the GAC)
Possible interests on overdue payments are paid by statement of sums due in accordance with article
88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.

Article 23: Penalties (Article 32 of the GAC supplemented)
A. Penalties for delay

23.1The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000™ of the initial Contract amount all taxes inclusive per
calendar day of delay from the first to the 30 day beyond the Contractual time-limit;

b) One thousandth (1/1000") of the initial amount of the Contract inclusive of all taxes per
calendar day beyond the 30 day.

23.2The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the
initial Contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3Independently of penalties for overrun of Contractual time-limit, the Contractor shall be liable

for the following special penalties for the non-observation of the provisions of the Contract,
especially:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the
Contractor.

Atticle 24: Payment in case of a group of enterprises (article 33 of the GAC)
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1. In the case of a group of enterprises, indicate the method of payment of co- and sub-
Contractors, where need be.

2. Indicate the method of payment of sub-Contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1  [Indicate the time-limit available to the Contractor to forward the draft to the Project Manager,
after the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within @ maximum time-limit of fourteen (14) days after the date
of provisional acceptance, the Contractor shall establish, based on joint reports, the draft final detailed
account of works executed and which detailed account summarises the total sums to which the
Contractor may be entitled as a result of the execution of the whole Contract.

25.2  The Contract Manager has up to thirty (30) days to notify the corrected and approved draft to
the Project Manager.

25.3  The Contractor has up to thirty (30) days to return the signed final detailed account.

Article 26: General and final detailed account (article 35 of the GAC)
26.1The Contract Manager or the Project Manager has up to thirty (30) days to establish the general
detailed account and forward to the Contractor after final acceptance.

At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the Contract which he has had signed
jointly by the Contractor and the Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance

- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the Contractor definitely
binds the two parties, puts an end to the Contract, except with regard to interest on overdue payments.

26.2TheContractor has up to thirty (30) days to return the signed final detailed account.
Article 27: Tax and customs regulations (article 36 of the GAC)
Decree No. 2006/651/PM of 16 April 2006lays down the terms and conditions for implementing the

tax regulations and customs procedures applicable to public Contracts. The taxes applicable to this
Contract include notably:

- Taxes and dues relating to industrial and commercial profits, including the IAR which is a deduction
on company taxes;

- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the Contract;
O Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer tax);

0 Council dues and taxes;

o0 Dues and taxes relating to the extraction of building materials and water.
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These elements must be included in the costs which the undertaking imputes on its running costs and
constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Atticle 28: Stamp duty and registration of Contracts (article 37 of GACQC)

Seven (7) original copies of the Contract shall be stamped by and at the cost of the Contractor, in
accordance with the applicable regulations.

Chapter IlI: Execution of works

Article 29: Nature of the works (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)
30.1 The Project Owner shall be bound to furnish the Contractor with information necessary for the
execution of his mission and to guarantee, at the cost of the Contractor, access to sites of projects.

30.2 The Project Owner shall ensure the Contractor of protection against threats, insults, violence,
assault and battery, slander or defamation of which he could be victim by reason of or during the
exercise of his mission.

Article 31: Execution time-limit of the Contract (article 38 of the GACQ)

31.1 The time-limit for the execution of the works forming the subject of this Contract shall be One
hundred and twenty (120) days.

31.2  This time-limit shall run from the date of notification of the Administrative Order to commence
execution of the works [or that fixed in this Administrative Order- to be specified].

Article 32: Role and responsibilities of the Coniractor (article 40 of the CAG)

The detailed and general plan of progress of the works shall be communicated to the Project Manager
in five (05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GACQC)

A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract
Manager .

The Project Owner shall make available the site and access ways to the Contractor at the appropriate
time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)
The following insurance policies are required within the scope of this Contract in the minimum amounts
indicated hereafter within fifteen (15) days of the notification of the Contract (to be adapted):

- Liability insurance, business manager;
- Comprehensive insurance of the site;
= Insurance covering its ten-year obligation, where applicable.

Article 35: Documentsto be furnished By the Contractor (Atticle 49 of the GAC supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons to be
designated]
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35.1Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [fifteen ( 15) days] from the date of notification of the
Administrative Order to commence execution, the Contractor shall submit in [six (6)] copies for
the approval of [Contract Manager after the endorsement of the Project Engineer] the execution
programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days from
the date of reception with:

- Either the indication “GOOD FOR EXECUTION";
- Or the indication of their rejection including the reasons for the said rejection.

The Contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments. Delay
in approving the draft execution schedule shall stay the execution deadline.

The approval given by the Contract Manager or Project Manager does not in any way release the
Contractor of his responsibilities. Meanwhile, works executed before the approval of the programme

shall neither be ascertained nor paid for. The updated and approved schedule will become the
Contractual schedule.

The Contractor shall constantly update on site, a schedule that will take account of real progress of
the site. Significant modifications may only be made on the Contractual programme upon receiving
the approval of the Project Manager. After approval of the execution schedule by the Contract
Manager, the latter shall transmit it within five (5) days to the Contracting Authority without staying its
execution. However, if important modifications alter the objective of the Contract or the nature of the

works, the Contracting Authority shall return the execution schedule accompanied by reservations to
be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical conditions of
the site and basic life, conditions of the backfill of the extraction sites and conditions for
reinstating the works and installation sites.

c) The Contractor shall indicate in this schedule the equipment and methods which he intends to use as
well as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the Contractor with regard to the harmful consequences which their implementation
may cause both towards third parties and the respect of clauses of the Contract.

35.2 Execution draft

a) The execution plan documents (calculations and drawings) necessary for the realisation of all
the parts of the structure must be submitted for the endorsement of the [Contract Manager or
Project Manager] at most fifteen (15) days prior to the date provided for the commencement
of execution of the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of [five (05) days] to examine and
make known his observations. The Contractor then has a deadline of [04) four days] to present
a new file including the said observations.

35.3 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.
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Article 36: Organisation and safety of sites (article 50 of the GACQC)
36.1 Signboards at the beginning and end of each section must be placed within @ maximum deadline
of fifteen days after the notification of the Administrative Order to commence work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To be
specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the Contractor, other than those provided for in the
GAC, for rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures
The Project Manager shall notify within [five] days following the date of notification of the
Administrative Order to commence work, the basic points and levels of the project.

Article 38: Sub-Contracting (article 54 of the GAC)

The part of the works to be sub-Contracted shall be [specify] % of the initial amount of the Contract
and its additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GACQ)
39.1Indicate if necessary the modalities for carrying out the trials and geotechnical studies provided
for in the Special Technical Conditions.

39.2The Contract Manager has a deadline of three days to approve the Contractor’s personnel and
laboratory as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)

40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer, where
need be and the Contractor’s representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page should
be removed. The erased or cancelled parts must be mentioned on the margin for validation.

Article 41: Use of explosives (article 60 of the GAC)
[Specify the possible restrictions or bans]

Chapter IV: Acceptance

Article 42: PROVISIONAL ACCEPTANCE
42.1 PRE- ACCEPTANCE OPERATIONS

Before the acceptance of the works the Contractor shall ask in writing to the Contract Engineer,
to organize a technical visit for pre-acceptance. This visit shall include the following operations.

» Qualitative and quantitative evaluations of the different works that have been executed.
> Findings and statement of the unexecuted task envisaged in the present jobbing order.
> Findings relative to the completion of the work
> Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Contract Engineer
-The Contract Manager
-Contractor.
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During this pre-reception, the Engineer shall eventually specify the reserves to be lifted and
the corresponding works to be effected before the reception. The Engineer shall fix the reception date
in collaboration with the chief of service for the Contract.

42.2 Acceptance
The acceptance commission shall comprise:

1- The Contracting L (Chairman)
2-  The Contract Engineer or his Represenfc:ﬁve.............................................. (Secretary)
S T8 SHore's HeaauniENt s miiotssisimmesmmmmm— e (Member)
%= DDNINDDEVEL o (8 i o pisisanissssasmmmesmpamppmmnn - (Member)
5- DDMINMAP Mezam or e (observer)
6- The project L (Member)
7- The Council follow UP ENGINCEI.....uucuovrtressssscecesssmnssssesssessssnesses e (Member)
8- The Contractor or his Representative....ounne vovennnn... seseseneine.. (Member)

The commission shall examine the report of the pre-acceptance and shall proceed to the acceptance.

An acceptance report (process - verbal) of the works shall be prepared by the Engineer and sign by
all the commission members.

Article 43: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional reception for the section
of new civil Engineering works.

Article 44: Article 45: Final acceptance (article 72 of the GACQC)

44.1  Final acceptance shall take place within a maximum deadline of [fifteen (15) days]
from the date of expiry of the guarantee.

44.2  The Project Manager [shall [not] be member of the commission.
The procedure for final acceptance shall be the same as for provisional acceptance
Chapter V: Sundry provisions
Article 45: Termination of the Contract (article 74 of the GACQ)
The Contract may be terminated as provided for in Part Il Paragraph IV of Decree No. 2004/275

of 24 September 2004 and equally under the conditions Iaid down in articles 74, 75 and 76 of the
GAC especially in one of the following cases:

- Delay of more than fifteen (15) calendar days in the execution of an Administrative
Order or unjustified stoppage of more than seven (7) calendar days;

- Delay in work resulting in penalties of more than 10 % of the amount of the works;
- Refusal to repeat poorly executed works;
- Default by the Contractor;
- Persistent non-payment for services.
Atticle 46: Case of force majeure (article 75 of the GAC)

If the Contractor were to raise the issue of force majeure, the thresholds below which claims shall not
be admitted are:
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- Rainfall: 200 millimetres in 24 hours;
= Wind: 40 metres per second;
- Flood: decennial flood frequency.

Article 47: Disagreements and disputes (article 79 of the GAC)

Disagreements and disputes resulting from the execution of this Contract may be settled amicably.
Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: [to be filled, where need be].

Article 48: Production and dissemination of this Contract

[Twenty (20)] copies of this Contract shall be produced at the cost of the Contractor and furnished to
the Contract Manager.

Article 49 and last: Entry into force of the Contract

This Contract shall be final only upon its signature by the Contracting Authority. It shall enter into force
as soon as it is notified to the Contractor by the Contracting Authority,
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Document No. 6:
Special Technical Conditions (STC)
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TECHNICAL SPECIFICATIONS

|- GENERALITIES

Il- PREPARATORY WORKS-IMPLANTATION

M- FOUNDATION

V- ELEVATION WORKS

V- ROOF TRUSS AND THE COVERING

VI- JOINERY AND METAL WORKS

VII- PLUMBING-SANITARY

VIll- - ELECTRICAL INSTALLATION

IX - RENDERING (PLASTERING) AND COATING

X - PAINTING

Xl - OUTSIDE AMENITIES AND LAYOUT PLANNING
XIl - PROTECTION OF THE ENVIRONMENT

Xl - ORIGIN, QUALITY AND PREPARATION OF MATERIALS

1— GENERALITIES: This present special technical specifications concern The Construction of a Block of
Two (02) Classrooms At G.N.S. MENCHA, PINYIN In Santa Subdivision Mezam Division Of The North
West Region. It is the duty of the Contractor to realize the structure as per the execution plans that
shall be approved by the competent authority and sample models of equipment and furniture
provided by the project owner. Through the Project Engineer, the Contractor shall furnish the owner of

work site to avoid trespassing.

SIGN-POSTS: The Contractor shall put in place at his expense sign-posts indicating work in
conformity with the plans put at his disposal by the authority that signed the Contract.

Hygiene and safety: The Contractor shall ensure total hygiene and security of the site by constructing
a temporal pit latrine and putting up a temporal fence around the project site if that be the case.

The Contractor shall be responsible for the protection of the structures before final reception. He shall

be equally responsible for all tools and materials present at the work site. He shall seek an insurance
policy to cover theft and fire incidence.
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The Contractor shall take all preventive measures against accidents. The owner of the project reserves
the right to intervene in case of any emergency without necessary interfering with the responsibilities
of the Contractor.

The Contractor shall verify all dimensions on the plans. For execution no dimension shall be measured
with a scale rule from the plans. The Contractor shall check in-situ the possibility of translating the
dimensions on plans to the structure before work begins. He shall refer to the Project Engineer in case
of any doubt. He shall not on his own modify anything on the structure and shall inform the Project
Engineer of any changes that he considers necessary.

All modifications accepted by the Contractor shall be accomplished in a specified duration and at his
cost without modification of the Contract amount. The owner of the project shall have the right to the
final choice in case of any modification.

1 - PREPARATORY WORKS - SETTING OUT: These works concern the clearing of the site and
evacuation of the rubbles to the public discharge, the clearing and leveling of the site where
necessary. The setting out will be in respect to the technical plans.

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate

trenching and other earthworks and good circulation. The commencement of excavation will be

accepted by the Project Engineer without checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil bearing

capacity. Where there is black cotton soil or soil with low bearing capacity at the bottom of the trench,

the Contractor shall continue excavation up to a depth as will be approved by the Project Engineer.

The excavations will be done manually and no concrete or mortar shall be laid on the bottom of the

trench without the acceptance of the trench bottom of excavation by the Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of
contradictions between the plans and the descriptive notice, the project team shall be contacted for
examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be

executed in accordance with the plans and according to technical norms for the construction of
classroom buildings.

3 — FOUNDATION: Blinding concrete: The base of the foundation trenches shall be stabilized with
Scm of concrete dosed at 150kg/m3

> Separate footing plus foundation walls:
* The separate footing shall be in reinforced concrete of section 20x30 (or as per indication
on the plans) dosed at350kg/m3.
® The reinforcement shall be stirrups T6 every 20cm +4HA10 main rods

® The foundation walls shall be realized with frog filled sand Crete blocks of section
20x20x40 dosed at 200kg/m3 OR masonry foundation of 25cm thickness

» FLOORING: The floor shall be of mass concrete of thickness 8cm dosed at 350kg/m3.The
floor shall be finished with a cement screed of 4cm thick, dosed at 400kg/m3
The foundation will be filled with earth of good quality in successive compacted layers of 20cm where
the fill depth exceeds 30cm. An over-site concrete of thickness 12cm will be laid to cover the whole
foundation area at a dosage of 350 kg/m3 over the entire compacted surface.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm thick.

4 — ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20 x
40cm with a good crushing resistance. The mixing for block moulding should give at most 32 blocks
per bag of cement for blocks of 15x20x40 em. They should be kept dry for at least 21days before
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lying on the elevation walls. The reinforced concrete pillars of section 15x15 and 15x30 at 350 kg/m3
will be cast as one raises the agglomerated hollow blocks walls and this is to permit a good adhesion.
The characteristic strength of concrete at 28 days should not be less than 16Mpa. For the maximal
spacing of the pillars see building plans. The lintels 15 x 20 in reinforced concrete at 350 kg/m3 will
be levelled to + 2,20m above the level of the finished foundation.

The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m3 will be laid above the finished

level of the agglomerated hollow blocks walls with fixing wires so as to receive the wooden roof truss.
— ROOF TRUSS AND THE COVERING:

- Trusses: shall be of locally sawn and treated eucalyptus, shall compose of single frame rafters of
Semx15cmx4m and spaced at 1.50m interval with o king-post of Scm high. These rafters will
be solidly attached to the wall plate with the help of standby beam iron rods also spaced at 1.50m
spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All structural
timber shall be treated with carbonyl. The timber for the roof work will be of good quality, with the
straight grain and free of any defect.

-Roofingsheets: shall be in high rib aluminum sheets (Téle Bac) of type 6/10mm. The sheets shall be
fixed onto the purlins using twisted zinc nails equipped with bituminous rubbers caps.

-Fascia;it shall be 40cm wide and 3em thick and shall be of hard wood. It shall be coated with
aluminum sheets.

-Ceiling- shall be in cream-white 4mm plywood (Ayous), fastened to noggins of 4cm thick or 5x8 and
treated with carbonyl. The noggins shall be spaced 60cm center to center and braced appropriately.
Eaves shall be equipped with ventilated pre-cast blocks. An access shall be provided into the loft
(ceiling of each classroom). The external ceiling shall be in smooth aluminum sheets (tdle lisse) nailed
to noggins and fastened with wooden ceiling battens.

6 — JOINERY

Doors and Windows:

- Door shutters (1,00 X 2,20)m shall be made of aluminum glazed panels fitted with aluminum
protection bars (vertical Strips), anchored to the wall with appropriate screws, (90X2,20)m hard
wooden raise panels fixed on wooden frames and securely anchored to the walls, (90X2,20)m double
metallic panels fixed on metallic angle bars (35x35)mm securely anchored to the walls. All door
shutters shall open to the outside.

-All window openings (210 X 90) c¢m shall be fitted with sliding aluminum glazed panels shutters and
fixed window protectors (210 X 90) cm of vertical striped metallic tubes (30mm)

7 — ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be
executed according to the norms and the rules concerning electrical installations at the time of the over-
site concrete or as the agglomerated hollow blocks walls are being raised. Accessories and luminous

elements (sockets, switches etc...) will be of good model. The set of facilities will be joined to a general
earth hold.

8 — RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm cm on
both sides of the walls) will be of cement mortar at 400 kg/m3. There will be an under-coat layer and
a finish layer floated and foamed to finish. They must be well cut horizontally and vertically using a
straight edge. All walls shall receive a base coat of spatadash before plastering is done.

9 — PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as
priming layer. The interior walls will be painted in water paint (pantex 800). The external walls will
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be painted in water resistant paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve
the desired magnolia colour.

All metal and wood works shall be painted with oil paint - Glyptal resien lacquer, in two coats. A
primary coat of antirust before final painting is done. Skirting shall be carried out oil paint at 90cm
from the floor, externally and internally with coffee brown colours

10 - OUTSIDE AMENITIES AND LAYOUT PLANNING: Gutters: To be excavated 40em wide and
30cm deep at the rain drops. The walls of gutters are to be constructed in concrete and the floor well
rolled and smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water
with an offshoot of at least 3m to the environment. ,
Prefabricated slabs of one meter twenty (1.20m) wide each shall be provided at the main entrance
of the classrooms at right angles.

Steps shall be constructed out of shaped stones at the main entrance to the building at 1,20m wide as
the case may be.

Equally, ramps of 1,20m cast insitu of one twenty (1,20m) wide each with edges protected with angle

bar of 25mm shall be provided at the entrance of the building for handicaps on wheel chairs or
otherwise.

11 -PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project Engineer,

before the beginning of works, the place of his yard facilities and will request his authorization of
installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction
of bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas
and of washing should be concreted. These maintenance areas should have a slope toward a cesspool
provided for the purpose and toward the inside of the platform in order to avoid the out-flow of the
polluting products toward the site and the neighborhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various
places of the site, The entrepreneur should fold all his material, and equipment. He should demolish all
stationary installation, as foundation, support made of concrete or metallic, etc. in order to put back
the site in its nearest initial state. No equipment nor materials should be abandoned on the site, nor in
the vicinity after the execution of all the works. Left-over materials are to be covered with a layer of

earth, and the site has to receive an adequate drainage in order to avoid all erosion as the case may
be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may
either be from the river or quarry crushed and must be approved by the Project Engineer before any
use on the site. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels
(5/15 or 15/25) shall be clean and well graded with very fine elements settlement of less than 2%.
The cement shall be CPA 325 class from CEMENCAM or from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement
steel rods and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the
surroundings structures shall have no particle dimension above 50mm and with plasticity index of less
than 35. Fill materials shall also be free from organic elements and shall have a good granularity
grading. No black vegetable soil shall be accepted for backfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten

from the quarry or deposits approved by the Project Engineer with dimension sizes of not less than
20cm.

1) CONCRETE:
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-Ordinary concrete: specifically lean concrete shall be 5c¢m thick and laid all round the excavated
foundation trenches before the stone /block work is carried out and dosed at 150kg,/m3.

- Over=site concrefe: shall be 12cm thick laid on the entire floors and paved area between walls and
gutters dosed at 350kg/m3 over the entire surface.

NB: The external veranda shall be 5¢m below the level of the internal floor with 2% slope, slopping
to the outside.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and tie-
beams and their mixture shall be in a proportion of 350kg/m3.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)

NOTE: Reinforcement Schedule.

SIZES | RODS | RODS | STIRRUP

o
a STRUCTURE Nos | o | Torsg | Spacings | DOSAGE | TYPE

Damp proof course 8mm | 6mm 20cm 350kg/m3 | Fe-E-400

Lintel (15x20) 8mm | émm 20cm | 350kg/m? | Fe-E-400

Veranda Pillars 15x 30 8mm | 6mm 20cm 350kg/m3 | Fe-E-400

Wall pillars 15x15 8mm | 6mm 20cm 350kg/m3 | Fe-E-400

Wall plate (tie-beams)

15%20 8mm | émm 20cm | 350kg/m? | Fe-E-400

O O [(NWIN|—
AN INOIN(N

Beams 20x20 and 15x20 8mm | émm 20cm 350kg/m? | Fe-E-400

NB: All rods should preferably be imported
- Sand: Will be free from oxide, organic material of animals or plant origin.
Sieving shall vary from 0.08 - 2.5mm for mortar and other resisting surfaces
like concrete structure shall vary from 0.16 = 5mm. It shall be river sand and
nothing else.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of

grave (dust) shall be removed by sieving, blowing or washing.
- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean.
and free from impurities ; meaning potable water. ‘
- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general
conditions laid down by regulation in force. It will be type CPA325 Portland cement and shall
not show any trace of uneven mixture. Storage on the building site shall be done on « dry and

ventilated floor. Any stock presenting an unsatisfactory pulverulent condition will be discarded
and cleared away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3

rules. The steel shall be perfectly clean without any trace of rust, non-adhesive to paint or
grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and
pressure of concrete, the effect of vibration and weight of workers involved in setting it up.
-  MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for
load bearing walls of PC300 Kg/m3 (at most 32 blocks per bag of cement). Blocks should show an
appreciable degree of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge.
Cement mortar mix in a proportion of 400kg/m3 will be used to plaster all previously rejoined areas
on all masonry and concrete works, and then thinly floated. The final thickness of the plastering shall
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not be less (02cm on both sides of the walls). The external walls shall receive coat of spatadash
before plastering is done on it.

-Screed: a smooth layer of ordinary cement screed 400kg/m3 (1:2) finish shall be spread on the
8cm concrete floor and the screed shall be 3em thick.

13 GUTTERS:

To be excavated 40ecm wide and 30cm deep at the rain drops and to be provided particularly at the
frontage and the two ends of the building as the topography of the terrain is relativelyflat. The walls
of gutters are to be constructed in concrete and the floor will be rolled and smoothen out with ordinary
cement concrete providing a slope of 10% for the flow of water for level surfaces.

15- Wood — Material: The wood must be pure and should not have nodes, foreign bodies or fractures
due to sawing. This shall be locally sawn eucalyptus.
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Document No. 6:
Schedule of unit prices
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UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS
AT G.N.S. MENCHA IN SANTA SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION.

ITEM U | QTY UP IN UP IN
DISCRIPTION OF WORKS FIGURE WORD
100: PRIMINARY WORKS
101 | Construction or renting of the site office ff 1.00
102 | Installation of project information board ff 1.00
104 | Studies (execution, planning report of execution ) ff 1.00
105 | Clearing of the site m? | 440.00
106 | Implantation of the building ff | 1.00
SUB TOTAL 100
200 EATH WORKS
201 | Leveling of platform M? | 440.00
202 | Digging of foundation trenches and footing M3 | 34.50
203 | Back filling with selected lateritics soil M? | 40.00
SUB TOTAL 200
300 - FOUNDATION
301 | Lean concrete M| 1.70
302 | Foundation in black stones - walls 40cm thick or frog M3 | 63.50
filled blocks of 20x20x40
303 Reinforced concrete for footings, pillars and ground M3 | 6.54
beams dosed at 350kg / m3
304 | Concrete floor (8cm thick closed at 300 kg /m?) M3 | 13.09
SUB TOTAL 300
LOT 400 - WALLSMASONARY
401 | Blocks 15x20x40 for wall elevation M? | 164.80
402 | Rendering with cement mortar dosed at 500kg / m> and | M2 | 346.35
400kgs /m? for spatadash and final coat respectively
403 M| 530
Reinforced concrete for pillars, linets, and beams closed
at 350kg /m?
404 U 4.00
Wall blackboard (500x120x2)cm with cement paste finish
including painting
405 | Floor finished in cement screed of 4cm (dosed at 400kg/ m2 | 172.98

m’) and cement paste
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406 | Black board stages U 2.00
SUB TOTAL 400
LOT 500 - ROOF
501 | Assembled wooden Rafters U 13.00
502 | Purlins Sem x 8cm fixed to rafter to receive roofing sheets | M3 0.77
503 | Ceiling boards of 4cm thick plywood M2 | 172.98
205 | Ceiling at eaves with smooth zinc(tolelisse ) m? | 4530
506 | Roofing sheets 6m long TOLE BAC 5/10¢ M2 | 237.60
507 | Facial board (tolebac 5/ 10mm of 30cm height) including | MI | 60.40
lining
508 | Angle sheets Ml 24.00
509 | Aluminium ridge cap 50cm large ML | 20.00
510 | ventilation of roof (pre - fabricated) at the eaves U 2.00
SUB TOTAL 500
600 -METAL WORK AND JOINERY
601 Metal door 97x220 fitted with solid locks for the U 4.00
classrooms
602 | Aluminium windows of 210 x110 including internal U | 10.00
protcetor for classrooms
SUB TOTAL 600
LOT 700 - ELECTRICITY
701 | Conduit pipes ' roll 1.00
702 | Cables V.G.V 1,5mm2 for lighting roll 1.00
703 | Cables T.H 2,5mm? for power sockets roll 2.00
704 | Fluorescent lamps (1,2m) complete U 14.00
705 | two way one gang switches U 2.00
706 | Two way two gang switches U 2.00
707 | Three pin English power sockets LT 12.00
708 | complete earthing of the structure (6mm copper cable, ff 1.00
earth rod 1,5m etc )+Fuse box and provision to external
net work
SUB TOTAL 700
800 - PAINTING
801 | priming coat in ordinary paint (National paint ) m2 | 42443
802 | two coat of water based paint (pantex800) on internal M2 | 245.60
walls
802 | two coat of water based paint (pantex800) on the ceiling M2 | 172.98
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803 | Two coats of water resistance paint (paint x1300) on M2 | 178.84
external walls
804 | Oil paints on metalic doors, protectors and skirting M2 | 44.67
(coffee brownm 20cm from floor leve] internally and
externally)
SUB TOTAL 800
LOT 900 - DRAINAGE
901 | Rain water (run-off) gutters 30x40cm with off shuts of ML | 65.20
1,5m
902 | Concreting of external veranda (dosed at 300kg/m3) m2 | 4530
903 | concrete slabs and /or stairs on gutter at entrances of the U 4.00
classrooms (1 .2mwide) :
904 | concrete ramps (2m wide) of reinforced concrete dosedat | U 1.00
350kg / m3 ' '
SUB TOTAL 900
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Document No. 7:
Bill of quantities and estimates
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BILL OF QUANTITIES AND ESTIM
(02) CLASSROOMS AT G.N.S. MEN

ATES FOR THE CONSTRUCTION OF A BLOCK OF TWO
CHA IN SANTA SUBDIVISION MEZAM DIVISION OF THE

NORTH WEST REGION.
ITEM U | QTY UP TOTAL
DISCRIPTION OF WORKS AMOUNT
100: PRIMINARY WORKS
101 | Construction or renting of the site office ff 1.00
102 | Installation of project information board ff | 1.00
104 | Studies (execution, planning report of execution ) ff | 1.00
105 | Clearing of the site m? | 440.00
106 | Implantation of the building ff | 1.00
SUB TOTAL 100
200 EATH WORKS
201 | Leveling of platform M? | 440.00
202 | Digging of foundation trenches and footing M3 | 34.50
203 | Back filling with selected lateritics soil M3 | 40.00
SUB TOTAL 200
300 - FOUNDATION
301 | Lean concrete M| 1.70
302 | Foundation in black stones - walls 40cm thick or frog | M3 | 63.50
filled blocks of 20x20x40
303 | Reinforced concrete for footings, pillars and ground | M3 6.54
beams dosed at 350kg / m?
304 | Concrete floor (8cm thick closed at 300 kg /m?) M3 | 13.09
SUB TOTAL 300
LOT 400 - WALLSMASONARY
401 | Blocks 15x20x40 for wall elevation M? | 164.80
402 | Rendering with cement mortar dosed at 500kg/m?and | M? | 34635
400kgs /m” for spatadash and final coat respectively
403 Reinforced concrete for pillars, linets, and beams M’ | 530
closed at 350kg /m?
404 | Wall blackboard (500x120x2)cm with cement paste U | 4.00
finish including painting
405 | Floor finished in cement screed of 4cm (dosed at m2 | 172.98
400kg/ m*) and cement paste
406 | Black board stages U 2.00

SUB TOTAL 400
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LOT 500 - ROOF
501 | Assembled wooden Rafters U 13.00
502 | Purlins S5cm x 8cm fixed to rafter to receive roofing M3 0.77
sheets
503 | Ceiling boards of 4cm thick plywood M2 | 172.98
505 | Ceiling at eaves with smooth zinc(tolelisse ) m? | 4530
506 | Roofing sheets 6m long TOLE BAC 5/10& M2 | 237.60
507 | Facial board (tolebac 5/ 10mm of 30cm height) Ml | 60.40
including lining
508 | Angle sheets Ml | 24.00
509 | Aluminium ridge cap 50cm large ML | 20.00
510 | ventilation of roof (pre - fabricated) at the eaves U 2.00
SUB TOTAL 500
600 -METAL WORK AND JOINERY
601 Metal door 97x220 fitted with solid locks for the U | 4.00
classrooms
602 | Aluminium windows of 210 x110 including internal U | 10.00
protcetor for classrooms
SUB TOTAL 600
LOT 700 - ELECTRICITY
701 | Conduit pipes roll 1.00
702 | Cables V.G.V 1,5mm? for lighting roll 1.00
703 | Cables T.H 2,5mm? for power sockets roll 2.00
704 | Fluorescent lamps (1 ,2m) complete Ll 14.00
705 | two way one gang switches U 2.00
706 | Two way two gang switches U 2.00
707 | Three pin English power sockets U | 12.00
708 | complete earthing of the structure (6mm copper cable, ff 1.00
carth rod 1,5m etc )+Fuse box and provision to external
net work
SUB TOTAL 700
800 - PAINTING
801 | priming coat in ordinary paint (National paint ) m2 | 42443
802 | two coat of water based paint (pantex800) on internal M2 | 245.60
walls
802 | two coat of water based paint (pantex800) on the M2 | 172.98
ceiling
803 | Two coats of water resistance paint (paint x1300) on M2 | 178.84
external walls
804 | Oil paints on metalic doors, protectors and skirting M2 | 44.67
(coffee brownm 20cm from floor level internally and
externally)
SUB TOTAL 800
LOT 900 - DRAINAGE
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901 | Rain water (run-off) gutters 30x40cm with off shuts of | ML | 65.20
1,5m
902 | Concreting of external veranda (dosed at 300kg/m3) m2 | 45.30
903 | concrete slabs and /or stairs on gutter at entrances of U 4.00
the classrooms (1,2mwide)
904 | concrete ramps (2m wide) of reinforced concrete dosed | U 1.00
at 350kg / m3
SUB TOTAL 900
Total without
TAXES
VAT 19.25%
AIR 2.2% or 5.5%
Total including TTC
NET TO BE PAID
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Document No. 9:
Schedule of sub-detail of prices
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DESIGNATION :Studies and site installation
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Document Ne, 10:
Model Contract
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REPUBLIQUE DU CAMEROUN
Paix — Travail = Patrie

REGION DU NORD OUEST

DEPARTEMENT DE LA MEZAM

ARRONDISSEMENT DE SANTA
COMMUNE DE SANTA
COMMISION INTERNE DE PASSATION
DES MARCHES PUBLIC

CONTRACT or JOBBING ORDER N°

REPUBLIC OF CAMEROON

Peace — Work - Fatherland
NORTH WEST REGION
MEZAM DIVISION

SANTA SUB DIVISION

SANTA COUNCIL
A COUNCIL INTERNAL

JO/sC/sCITB/

2026

Awarded after OPEN NATIONAL INVITATION TO TENDER N°/ONIT/SC/SCITB/ 2026 OF /2026
FOR THE CONSTRUCTION OF A BLOCK OF TWO (02) CLASSROOMS AT G.N.S. MENCHA IN SANTA
SUBDIVISION MEZAM DIVISION OF THE NORTH WEST REGION,

Project Owner [Indicate name and full address]

HOLDER : [indicate name and full address of holder]

P.O. Box , Tel: Fax:

Business Registry No. at
Taxpayer's No.

SUBJECT : Execution of works;
Lot No. ; Network
PLACE :Region
EXECUTION DEADLINE : ) months
AMOUNT IN CFA F:
IAT
EVAT
VAT
AIR (Income tax)
Net to be paid
FINANCING : [indicate the source of financing]
BUDGET HEAD : [to be completed)]
SUBSCRIBED ON:
SIGNED ON:
NOTIFIED ON:

REGISTERED ON:
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Between:

The Government of the Republic of Cameroon, represented by hereinafter

referred to the “Contracting Authority”

On the one hand,

And

(enterprise)
P.O. Box Tel: Fax:

Business Registry No.
Taxpayer's No.

Represented by M

“Contractor”

On the other hand,

Agree on the following:

, its General Manager, hereinafter referred to as the
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Summary

Partl:  Special Administrative Conditions (SAQC)

Part ll: Special Technical Conditions (STC)

Part lll: Schedule of Unit Prices (SUP)

Part IV: Details or Estimates
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Page and last of Contract Ne, Cor JO/sC/sCiTB/
Awarded after Invitation to Tender [specify references of Invitation to Tender]

With

For the execution of works
Lot No. ; Network
EXECUTION DEADLINE ( ) months

Amount of Contract in CFA F:

IAT

EVAT

VAT (

AIR (3.3 or 5.5 %)
Net to be paid

Read and accepted by the Contractor

(place of signature) (date)

Signature of Contracting Authority

(place of signature) (date)

Registration




Document Ne, 11;
Forms and models to be used by
bidders
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Table of models

Annex No. 1: Model tender

Annex No. 2: Model bid bond

Model No. 3:

Model No. 4:

Model No. 5:

Annex No. 6:

Annex No. 7:

Annex No. 8:

Model final bond

Model of start-off advance bond
Model retention fund

Framework of schedule
Evaluation grid

Attestation of site visit
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Annex No. 1: Model tender

l, the undersigned [indicate the name and capacity of signatory]
Representing  the company or enterprise or group with head office
at registered in the trade register of under the number No

Having taken cognisance of all the documents featured or mentioned in the Tender File including the
addendum (addenda): the Invitation to Tender [recall the subject of the Invitation to Tender]

* After having personally taken account of the situation of the site and evaluated from my point
of view and under my responsibility, the nature and difficulty of the works to be carried out;

® Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.

®  Submit and commit myself to execute the works in accordance with the Tender File, in return
for the prices which | myself establish for each type of structure which prices reveal the amount

of the tender for lot No. at [in figures and words] CFA francs
exclusive of VAT and at CFA francs Inclusive of all Taxes. [In figures and
words].

* Ipledge to execute the works within a deadline L. SO — ...months,

® | pledge to maintain my bid for lindicate duration of validity, in principle 90days for national
invitations to tender 120 days for international invitations to tender] from the deadline of
submission of bids.

® Rebates and the modalities of application the said rebates shall be the following (in case of
the possibility of award of several lots).

The Project Owner shall pay the sums due for this Contract by crediting account No........... SRR
opened iNu.ccouveveiiiinnnnnnnn.... Bank.......... cersessssnsnnnessnBranch

Prior to the signing of the Contract, this tender accepted by you shall constitute an agreement between
us.

Done At O 555005 s s s s snssamaaasodsans
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ANNEX No. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”

Whereas the undertaking hereinafter referred to as the “bidder” has submitted his
bid on for [recall the subject of the Invitation to Tender], hereinafter referred to as “the
bid” and to which must be attached a bid bond equivalent to [indicate the amount] CFA francs.

We [name and address of the bank], represented by [names of signatories],
hereinafter referred to as “the bank” hereby guarantee payment to the Contracting Authority of the
maximum sum of [indicate the amount] CFA francs, that the bank pledges to pay in full to the
Contracting Authority, binding itself, its successors and assignees.

The conditions of this commitment are as follows:

If the bidder retires his bid during the validity period provided for in the Tender File;
Or

If the bidder, having been notified of the award of the Contract by the Contracting Authority during
the validity period:
* Fails or refuses to sign the Contract, even though required to do so;

*  Fails or refuses to furnish the final bond for the Contract (final bond) as provided for by the
Contract;

We pledge to pay to the [Contracting Authority] an amount up to the maximum of the sum referred
to above upon reception of the his first written request, without the Contracting Authority having to
justify his request, given, however, that in his request the Contracting Authority shall note that he is due
the amount he is claiming because one or the other or both of the above condition(s) has (have) been
fulfilled and he shall specify which condition(s) took effect.

This bond shall enter into force from the date of signature and from the date set by the Contracting
Authority for the submission of bids. It shall remain valid up till the thirtieth day inclusive following the
end of the deadline for the validity of bids. Any request by the Contracting Authority to cause it to
take effect should reach the bank by registered mail with an acknowledgement of receipt before the
end of this period of validity.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this commitment and its

consequences.

Signed and authenticated by the bank at , on

[Bank’s signature]
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Annex No. 3: Model final bond

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner and his address] Cameroon, hereinafter referred to as the
“Project Owner”

Whereas [name and address of Contractor], hereafter referred to as “the
Contractor”, has committed himself, in execution of the Contract referred to as “the Contract”, to carry
out [indicate the nature of the works].

Whereas it is stated in the Contract that the Contractor shall entrust to the Project Owner a final bond
of an amount equal fo [indicate the percentage between 2 and 5% ] of the amount of the corresponding

portion of the Contract, as guarantee of the execution of his full obligations in accordance with the
terms of the Contract,

Whereas we have agreed to issue the Contractor this guarantee,

We, [name and address of bank]

represented by [name of signatories],

hereinafter referred to as “the bank”, commit ourselves to pay the Project Owner, within a maximum
deadline of eight (8) weeks, upon the simple written request declaring that the Contractor has not
satisfied his Contractual commitments within the meaning of the Contract, without being able to defer
the payment nor raise any contests for whatever reason, any sum up to the sum of
[in figures and words] .

We agree that no change or addendum or any other amendment to the Contract shall free us of any
obligation incumbent on us by virtue of this final bond and we hereby incline to any notification,
addendum or change.

This final bond shall enter into force upon signature and notification of the Contract. It shall be released
within a deadline of [indicate the deadline] from the date of the provisional acceptance of the works.

After this date, the bond shall be baseless and should be returned to us without the express request
on our part.

Any request for payment made by the Project Owner by virtue of this guarantee should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of

this commitment.

This bond shall, for purposes of its interpretation, be subject to Cameroon law. Cameroon courts shall
be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank af on

[Signature of the bank]
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ANNEX No. 4: Model of start-off advance bond

Bank: reference, address12/01/2026

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf

of12/01/2026 [the holder] to the benefit of the Project Owner [address of the Project
Owner]

(the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary, declaring
that [the holder] has not fulfilled his obligations relating to the reimbursement of the
start-off advance according to the terms of Contract No. of relating to
works [indicate the subject of the works, the references of the Invitation to Tender
and the lot, if possible] of the total sum corresponding to the advance of [twenty (20) %] of the amount

inclusive of all taxes of Contract No. , payable upon notification of the corresponding
Administrative Order that is, CFA francs.

This bond shall enter into force and shall take effect upon reception of the respective parts of this

advance into the accounts of [the holder] opened in the bank
under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the SAC.

However, the amount of the bond shall be proportionately reduced on the progressive reimbursement
of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank af on

[Signature of the bank]
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ANNEX No. 5: Model of performance bond (Retention fund)

Bank:
Reference of the bond: No

Addressed to [Indicate the Project Owner]
[Address of Contracting Authority]

Hereinafter referred to as “the Project Owner”

Whereas name and address of Supplier] hereinafter referred to “the Contractor”,
pledged, in execution of the Contract, to carry out the works of [indicate the subject of the works]

Whereas it is stipulated in the Contract that the retention fund fixed at [percentage below 10 % to be
specified] of the amount of the Contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We,12/01/2026__ [name and address of the bank],

Represented by [names of signatories] and hereinafter referred to as
“the bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guarantee and are responsible to the
Project Owner for a maximum amount of

[in figures and letters] corresponding to [percentage below 10 % to be specified] of the Contract price.

And we pledge to pay to the Project Owner within a maximum deadline of eight (8) weeks upon his
simple written request declaring that the Contractor has not fulfilled his Contractual obligations or is
indebted to the Project Owner within the meaning of the Contract, amended where need be, by its
additional clauses, without being able to defer the payment nor raise any contest for whatever reason,
any sum(s) within the limits of the amount equal to [percentage below 10 % to be specified] of the total
amount of the works featuring in the final detailed account, without the Project Owner having to prove
or give the reasons nor the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any
obligation incumbent on us by virtue of this bond and we hereby incline by the present to the
notification of any amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the
date of the final acceptance of the works and upon release issued by the Project Owner.

Any request for payment made by the Project Owner by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of
this commitment.

This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law.
Cameroon courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank af on

[Signature of the bank]
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Document Ne. 12;
Preliminary studies

[To be systematically filled by the Project Owner
according to the specifications of Point 5.q
the respect of rules governing the award, e

based on the nature of services to be executed and
of Circular No. 006 /CAB/PM of 18 April 2008 relating to

xecution and control of public Contracts]
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Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must,
prior to commencing the procedure to award Contracts or refer to the competent Tenders Board,
ensure that draft Tender Files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the
said studies.

Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate
2.1.  The date studies were carried out;
2.2.  The name of the public or private Project Manager

2.3. References of the Contract, if Private Manager carried it out;

2.4. If maintenance works
2.4.1  Description of the studies;

2.4.2  Attach the outline of the itinerary bringing out readings of degradations as well as the

approved programming documents.

2.5 Rehabilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?
2.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
2.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of quantities
of the Tender File.

- The chairperson of the Tenders Board may, before taking a decision, seek expert advice on the
quality of the studies.
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Document Ne, 13:
List of banking establishments and
financial bodies authorised to issue
bonds for public Contracts
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I- BANKS
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AFRILAND FIRST BANK

BANQUE ATLANTIQUE DU CAMEROON (BACM)

BNAQUE GABONAISE POUR LE FINANCEMENT INTERNATIONAL (BGFI BANK)
BANQUE INTERNATIONALE DU CAMEROUN POUR L'EPARGNE ET LE CREDIT (BICEC)
CITIBANK CAMEROON (CITIGROUP)

COMMERCIAL BANK OF CAMEROON (CBC)

ECOBANK CAMEROUN

NATIONAL FINANCIAL CREDIT BANK (NFC BANK)

SOCIETE COMMERCIALE DE BANQUE CAMEROUN (CA-SCB)

- SOCIETE GENERALE DE BANQUE AU CAMEROUN (SGBC)

- STANDARD CHARTERED BANK CAMEROON

- UNION BANK OF CAMEROON PLC (UBC)

. UNITED BANK FOR AFRICA (UBA)

- BANQUE CAMERONAISE DES PETITES ET MOYENNES ENTERPRISES (BC-PME)
- BANK OF AFRICA CAMEROUN (BOA CAMEROUN)

- CREDIT COMMUNUTAIRE D’AFRIC (CCA)

II- Insurance companies
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Activa Insurance

Zenithe Insurance SA BP Douala
Aréa Assurances S.A

Atlantique Asssurances S.A
Beneficial General Insurance S.A
Chanas Assurances S.A

CPA S.A

Nsia Assurancs S.A

Pro Assur S.A

SAAR S.A

Saham Assurances
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PLANS
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