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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace - Work - Fatherland Paix - Travail - Patrie
NORTH WEST REGION REGION DU NORD - QUEST
BUI DIVISION DEPARTEMENT DE BUI
PREFECTURE DE KUMBO

DIVISIONAL OFFICE KUMBO
TEL/FAX: 233-22-12 - 12

OPEN NATIONAL INVITATION TO TENDER
N° 002/ONIT/PPRD/BDTD/2026 FOR THE REHABILITATION OF THE RESIDENCE
OF THE DIVISIONAL OFFICER OF JAKIRI WITH THE CONSTRUCTION OF A
FENCE IN BUI DIVISION OF THE NORTH WEST REGION.

Subject of the invitation to tender:

Within the framework of the 2026 Presidential Plan for the Reconstruction and
Development of the NW /SW Regions (PPRD), the ~ Senior Divisional Officer for Bui, ‘Contracting
Authority” hereby launches in an emergency procedure an Open National Invitation to Tender

FOR THE REHABILITATION OF THE RESIDENCE OF THE DIVISIONAL OFFICER
OF JAKIRI WITH THE CONSTRUCTION OF A FENCE, BUI DIVISION OF THE
NORTH WEST REGION This invitation to tender comprises one (01) lot as follows:

Lot Amount Project Dicaiion
N° Project Locality | for bid Amount Budget dags
bond Heads ¥

THE REHABILITATION OF THE RESIDENCE OF
THE DIVISIONAL OFFICER OF JAKIRI WITH JAKIRI
01 THE CONSTRUCTION OF A FENCE IN JAKIRI 810,000 | 81,000,000 120
SUB DIVISION IN BUI DIVISION OF THE
NORTH WEST REGION

2.

Nature of services
Work to be done consists of THE REHABILITATION OF THE RESIDENCE OF THE DIVISIONAL OFFICER
OF JAKIRI WITH THE CONSTRUCTION OF A FENCE, JAKIRI SUB DIVISION, BUI DIVISION OF THE NORTH WEST
REGION. The works include the following:

A. Rehabilitation works
Lot 100 Preliminary works
Lot 200 Masonry works
Lot 300 Metallic and wood works
Lot 400 Plumbing and sanitary works
Lot 500 Painting works
Lot 600 Electrical installations works
B. Construction works
Lot 0 Preliminary works

Lot 100 Leveling
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Lot 200 Masonry works
Lot 300 Metallic works
Lot 400 Painting works

3. Execution deadline

The maximum execution deadline shall be four (04) calendar months, including the rainy

season and other vagaries, with effect from the date of notification of the administrative order of
work commencement. '

4, Participation and origin:

Participation in this invitation to tender is open to Cameroonian enterprises that are in
compliance with the fiscal laws and having a good experience in the domain concerned.

5. Financing
The said Works shall be financed by the Presidential Plan for the Reconstruction and
Development of the NW /SW Regions (PPRD) for the 2026 financial year assigned to the Senior
Divisional Officer for Bui as Authorizing officers with Budget Heads N°
6. Bid Bond:
Each bidder should include in his administrative document, a bid bond of 810.000 (Eight
hundred and ten Thousand) CFA francs issued by a first rate-bank or financial institution
approved by the Ministry in charge of Finance in conformity with COBAC conditions.

Against the risk of being rejected, only originals or true copies certified by the issuing
service or administrative authorities of the administrative document required, including the bid bond,
shall imperatively be produced in accordance with the Special Conditions of the invitation to tender.
They shall neither be older than three (03) months nor be produced before the signing of the tender
notice.

Any offer not in conformity with the presariptions of this notice and tender file shall not be
accepted, especially the absence of a bid bond issued by a first rate-bank or financial institution
approved by the Ministry in charge of Finance, or the non-respect of the model shall lead to a
pure and simple rejection of the offer without any appeal being entertained

7. Consultation of Tender File:

The file may be consulted during working hours at the Private Secretariat of the Senior Divisional
Officer, Bui, Telephone N (237) 675 77 15 00, as soon as this tender notice is published and the electronic
version, on the COLEPS platform at the addresses http://www.marchespublics.cm and
http://www.publiccontracts.cm, as from the publication of this notice.

1. Acquisition of tender file:

The file may be obtained from the Bui Divisional Tender’s board Secretariat Telephone (237) 675
77 15 00 as soon as this tender notice is published against payment of a non-refundable sum of 80,000
(Eighty Thousand) CFA francs, payable at the Divisional Treasury of Bui, representing the cost of
purchasing the tender file.

When collecting the Tender Dossier, bidders shall register by providing their full contact details
(P.O. Box, telephone numbers, fax, email, etc.). The receipt shall identify the purchaser as the
representative of the company wishing to participate in the tender.

The Tender Dossier may also be obtained free of charge by downloading it from the COLEPS
platform at the above-mentioned addresses for the electronic version. However, online submission is
subject to payment of the Tender Dossier purchase fees.




2. Bidding Method:
Bidding shall be carried out as follows: “Exclusively online”. In other words, one cannot submit bids

off-line for this Call for Tenders.

3. Submission of bids:
The bid shall be submitted by the bidder on the COLEPS platform no later than

30/07/2026 at 11:00 a.m.

A backup copy of the bid saved on a USB flash drive or CD/DVD, together with the
original bid security, shall be submitted in a sealed envelope and delivered against receipt to the
Secretariat of the Senior Divisional Officer’s Office for the Bui Division, located in Kumbo, no
later than 30/07 /2026 at 11:00 a.m. local time, and shall bear the following indication:

“OPEN NATIONAL INVITATION TO TENDER

N° 002/ONIT/PPRD/BDTB/2026 FOR THE REHABILITATION OF THE RESIDENCE
OF THE DIVISIONAL OFFICER JAKIRI WITH THE CONSTRUCTION OF A FENCE
IN BUI DIVISION OF THE NORTH WEST REGION.

TO BE OPENED ONLY DURING THE BID OPENING SESSION”
A back-up copy of original of the bid bond and deposit receipt issued by the CDEC”
File size and format

The maximum size of the documents previously mentioned (Volume 1, Volume 2 and
Volume 3) that will transit on the platform and constitute the bidder’s offer are as
follows:

e 5 MB for Administrative Documents (Volume 1);

e 15 MB for the Technical Offer (Volume 2);
e 5 MB for the financial Offer (Volume 3);

Accepted formats include:
e PDF format for textual documents;

e JPEG for pictures.

Candidates shall make sure that compression software is used to reduce the size of the
files to be forwarded.

10. Admissibility of bids

Under penalty of being rejected, only originals or true copies certified by the issuing
service must imperatively be produced in accordance with the Special Regulations of the invitation
to tender.

They must obligatorily not be older than three (3) months preceding the date of submission
of bids or may be established after the signature of the tender notice
Any bid that does not comply with the requirements set forth in the Tender Dossier shall be
declared inadmissible. In particular, any bid security that does not correspond to the consultation
concerned shall be deemed null and void and treated as if it were never submitted. Furthermore,
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any bid security presented by a bidder during the bid opening session shall be declared
inadmissible and shall not be taken into consideration.

11. Opening of bids

The bids shall be opened in a single phase. The opening of the administrative documents, the Technical
and Financial offers will take place on the 30/07/2026 at 12 noon local time, at the Conference Hall of
office designated by the Contracting Authority (The senior Divisional officer), by the Bui Divisional
Tenders Board. Only bidders may attend or be represented by duly mandated persons of their choice.

12. Evaluation criteria
There are two types of evaluation criteria: eliminatory and essential criteria. [The aim of
these criteria is to identify and reject incomplete bids or bids not in conformity with the essential

conditions laid down in the Tender File.
i Eliminatory Criteria.
They refer especially to:

e Outright elimination during the opening session of the bids
1. Absence of the bid bond and deposit receipt issued by the CDEC

ﬂ e Elimination during the evaluation of bids by the adhoc committee

e Absence or non-conformity of an element in the administrative file:

* Deadline for delivery higher than prescribed;

e False declaration or falsified documents;

e A bid with the external envelope carrying a sign or mark leading to the identification of the
bidder;

e Incomplete financial file;

e Change of quantity or unit of the Tender file in the financial bid;

e Absence of a categorisation certificate or proof of file deposit;

¢ Technical assessment mark lower than 75% of “Yes”,

¢ Suspension of the enterprise by ARMP.

i, Essential criteria
Essential criteria are primordial in the judgment of the technical and financial capacity of

candidates to execute the works forming the subject of the invitation to tender.

The criteria relating to the qualification of candidates are based on the following:

= General presentation of the tender files;
» References of the company in similar achievements;
. Experience of supervisory staff,
. Logistics (Equipment);
= Methodology;
n Financial capacity;
ﬂ u compliance with the model bid,
. Attestation of site visit signed by the Contractor,
. Report of site visit with pictures signed by the Contractor,
. The Special Technical Clauses (STC). (Each page should be initialed and the last
page signed and stamped by the contractor);
. Special Administrative Clauses completed (each page should be initialed and the
last page signed and stamped by the contractor),
= Pre — Financing capacity not less than 75% of the amount required in the offer.

The essential criteria are subjected to minima whose detail is given in the Special Regulation
of the Invitation to tender (RPAQO).

iii. Main qualification criteria
The criteria relating to the qualification of candidates could be indicative on the following:
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The essential criteria are subjected to minima whose detail is given in the Special Tender
Regulation (RPAQ).

This evaluation shall be done in a purely binary method with a (yes) or a (no) with an
acceptable minimum of 75% of the essential criteria taken in to account.

The contract will be awarded to the bidder who would have proposed the offer with the
lowest amount, in conformity with the regulations of the Tender Documents and having scored
100% of the eliminatory criteria and at least 75% of the essential criteria

13. Award of the jobbing order
The jobbing order shall be awarded to the bidder whose bid is in conformity with the
dispositions of the tender file and on the basis of the lowest bid and technical quality. (See

article 99 of the public contracts code).

14. Period of validity of bids
The bidders shall remain committed to their offers during a period of (one hundred and twenty
days) 120 days from the deadline set for the submission of bids.

15. Complementary information
Complementary technical information may be obtained during working hours at the, Service of

award of Public Contracts (SIGAMP) through Tel; N°. 675771 500

16. TECHNICAL ASSISTANCE

For technical assistance, particularly in the event of difficulties encountered in the use of the

COLEPS platform, bidders are requested to contact the following telephone numbers:

(+237) 222 238 155/ 222 235 669 / 677 491 929

or send an email to: dsi@minmap.cm.

17. FIGHT AGAINST CORRUPTION
For any act of corruption, bidders are requested to call or send an SMS to MINMAP using the

following numbers: 673 20 57 25/ 699 37 07 48.

06 ML 20%
Done at Kumbo the

IOR DIVISIONAL OFFICER

Circular Copies

MINMAP/Y'DE

ARMP

RDMINEPAT/B'DA

Chairperson of Tender Board i
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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace - Work - Fatherland Paix - Travail - Patrie
NORTH WEST REGION REGION DU NORD - OUEST
BUIL DIVISION DEPARTEMENT DE BUI
DIVISIONAL OFFICE KUMBO LY - PREFECTURE DE KUMBO
TEL/FAX:233-22-12-12 “aue bylens

AVIS D’APPEL D’OFFRES NATIONAL OUVERT

N° 002/AONO/PPRD/BDTB/2026 POUR LES TRAVAUX DE REHABILITATION DE
LA RESIDENCE DU SOUS PREFET DE JAKIRI AVEC LA CONSTRUCTION D’UNE
BARRIERE DANS LE DEPARTEMENT DE BUI, REGION DU NORD OUEST

1. OBJET D’AVIS D’APPEL D’OFFRES :

Dans le cadre de I'Exécution du budget d'investissement du PPRD 2026, le Préfet du
Département du Bui lance en procédure d’urgence un Avis d’Appel d'Offre National ouvert
pour les travaux de réhabilitation de de la résidence du Sous-Préfet de Jakiri avec la construction
d'une barrier dans le département de Bui, Région du Nord Ouest.

Cet appel d'offres est constitué d’un (01) lot répartis ainsi qu'il suit :

; Montant Délai
Lot . = . Montant :
5 Projet Localité | Caution de : : en
N s du Projet | Imputation
Soumission Jour

REHABILITATION DE LA
RESIDENCE DU SOUS
PREFET DE JAKIRI AVEC
01 | LA CONSTRUCTION KUMBO | 810,000 | 81,000,000 120
D’UNE BARRIERE, DANS
DEPARTEMENT DE BUI,

| REGION DU NORD OUEST

2. Consistance des travaux:

Les prestations du présent marché comprennent les travaux de rehabilitation de la
residence du Sous-Prefet de Jakiri avec la construction d'une barriére, dans le département
de Bui, Région du Nord-Ouest Les prestations comprennent les opérations suivantes :
A Travaux de réhabilitation

Lot 100 Travaux de préliminaire;

Lot 200 Travaux de fondation

Lot 300 Travaux métallique et jointerie

Lot 400 Travaux de plomberie et sanitaires

Lot 500 Travaux Peinture

Lot 600 Travaux électricité

B Travaux de construction




Lot O Travaux préliminaires;

Lot 100 Travaux de nivélement
Lot 200 Travaux de fondation
Lot 300 Travaux métallique

Lot 400 Travaux de Peinture

3. Délai d’exécution des travaux

Le délai global d’éxécution des travaux est de 120 jours soit quatre (04) mois calendaires.
Ce délai comprend les périodes des pluies, toutes les intempéries et sujétions diverses et court a
compter de la date de notification de I’ordre de service de commencer les travaux.

4. Participation et origine :

La participation au présent Appel d'Offres est ouverte aux entreprises de droit
camerounais ayant une expérience avérée dans le domaine concerné et ayant réalisé des
opérations similaires.

5. Financement :

Les prestations, objet du présent Appel d'Offres, sont financées par le budget de PPRD -
exercice 2026,
6. Cautionnement provisoire

Les offres devront étre accompagnées d’un cautionnement provisoire (garantie de soumission)
d’une durée de validité de quatre-vingt-dix (90) jours, & compter de la date limite initiale de
remise des offres. Ledit cautionnement devra étre établi conformément au modéle figurant dans le
Dossier d’Appel d’Offres par un établissement financier diment agréé par le Ministre en charge
des Finances pour délivrer des cautions dans le cadre des marchés publics, et étre accompagné du
récépissé de dépdt délivré par la Caisse de Dépot et de Consignation (CDEC). Le montant du
cautionnement provisoire, toutes taxes comprises, est fixé 4 810 000 (huit cent dix mille) FCFA.

Sous peine de rejet pur et simple de I'offre, le cautionnement provisoire devra étre produit en
original et dater de moins de trois (03) mois 4 la date limite de remise des offres.

Le cautionnement provisoire sera libéré d’office dés la publication de la décision d’attribution du
marché au profit des soumissionnaires non retenus. Lorsque le soumissionnaire est déclaré
attributaire du marché, le cautionnement provisoire sera libéré aprés constitution du
cautionnement définitif, Les chéques bancaires, y compris les chéques certifiés, ne seront pas
acceptés en remplacement du cautionnement provisoire.

7. Consultation du Dossier d’Appel d’Offres.

Le Dossier d’Appel d’Offres peut étre consulté et obtenu aux heures ouvrables au secrétariat de la préfecture
de Bui, sis 28 Kumbo Téléphone N (237) 675 77 15 00, dés publication du présent avis et la version ¢lectronique,
sur la plateforme COLEPS aux adresses http://www.marchespublics.cm et http://www.publiccontracts.cm,

dés publication du présent avis.

8. Acquisition du Dossier d'Appel d'Offres

Le dossier d'Appel d'Offres peut étre obtenu aux heures ouvrables au Secrétariat de la préfecture de
département de Bui, sis 4 Kumbo Téléphone N 237) 67577 15 00, dés publication du présent avis, sous
présentation d’une quittance de versement au Trésor départementale de Bui de la somme non remboursable de

quatre-vingt mille (80,000) F CFA de frais d’acquisition du Dossier.
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Lors du retrait du Dossier d’Appel d’Offres, les soumissionnaires devront se faire enregistrer, en indiquant
leur adresse compléte (Boite postale, Numéros de téléphone, fax Email...).

Cette quittance devra identifier I’acheteur comme représentant I’Entreprise désireuse de participer a 1’ Appel
d’Offres.

II est également possiblic d’obtenir le DAO par téléchargement gratuit sur la plateforme COLEPS disponible
aux adresses sus indiquées pour la version €lectronique. Toutefois, la soumission en ligne est conditionnée par
le payement des frais d’achat du DAO.

9. Mode de soumission

Le mode de soumission est : «Exclusivement en ligne». Autrement dit, il n’est pas possible de soumissionner
hors ligne pour cet Appel d’Offres.

10. Remise des offres

L’offre devra étre transmise par le soumissionnaire sur la plateforme COLEPS au plus tard, le 30/07/2026
a 11 heures.

Une copie de sauvegarde de I’offre enregistrée sur clé USB ou CD/DVD et Ioriginal de la caution de
soumission devront parvenir sous pli fermé, contre récépissé au Secrétariat de la préfecture de Bui ,sis
a Kumbo au plus tard le 30/07/2026 a 11 heures locale et devra porter la mention suivante :
A MONSIEUR LE MAITRE D’OUVRAGE DELEGUE (AUTORITE CONTRACTANTE)
« APPEL D’OFFRES NATIONAL OUVERT N° 002/0ONIT/PPRD/BDTB/2026 POUR LES TRAVAUX
DE REHABILITATION DE DE LA RESIDENCE DU SOUS PREFET DE JAKIRI AVEC LA CONSTRUCTION

D’ UNE BARRIERE DANS LE DEPARTEMENT DE BUI, REGION DU NORD OUEST
A N'OUVRIR QU’EN SEANCE DE DEPOUILLEMENT »

Une copie de sauvegarde de |'original de la caution de soumission et du récépissé de dépdt délivré par la
CDEC.

Taille et format des fichiers

Les tailles maximales des volumes cités précédemment (Volume 1, Volume 2 et Volume
3) ou fichiers qui vont transiter sur la plateforme et constituant I’offre du
soumissionnaire sont les suivantes :

e 5 MO pour le Dossier Administratif (Volume 1) ;

e 15 MO pour I’Offre Technique (Volume 2) ;

¢ 5 MO pour I’Offre Financiére (Volume 3).
Les formats acceptés sont les suivants :

¢ Format PDF pour les documents textuels ;

e JPEG pour les images.

Le candidat veillera a utiliser des logiciels de compression afin de réduire
¢ventuellement la taille des fichiers a transmettre.

11. Recevabilité des offres

Sous peine de rejet, les piéces du dossier administratif requises doivent étre produites en originaux
ou en copies certifiées conformes par le service émetteur ou une autorité administrative (Préfet, Sous-
préfet,...), conformément aux stipulations du Réglement Particulier de I’ Appel d’Offres.

La date limite de validité des piéces administratives susvisées doit étre postérieure a celle de
lancement de la consultation (date de signature de 1’Avis d’Appel d’Offres).

Toute offre qui ne respecte pas les prescriptions énoncées dans le Dossier d’Appel




d’Offres sera déclarée irrecevable. En particulier, toute caution de soumission qui ne correspond
pas  la consultation concernée scra considérée comme nulle et de nul effet et sera traitéc comme
si elle n’avait jamais été produite. En outre, toute caution de soumission présentée par un
soumissionnaire au cours de la séance d’ouverture des plis sera déclarée irrecevable et ne sera pas
prise en considération.

12.0uverture des plis
L’ouverture des plis se fera en un seul temps. L’ouverture des piéces administratives et des offres

techniques et financiéres aura lieu le 30/07/ 2026 a 12 heures précises, dans la salle de conférences de la
préfecture de Kumbo, par la Commission Départementale de Passation des Marchés siégeant en présence
des soumissionnaires ou de leurs représentants' diment mandatés et ayant une parfaite connaissance de
leurs offres.

Critéres d’évaluation

Les offres seront évaluées selon les principaux critéres suivants :

A - Critéres éliminatoires
Il s'agit notamment:
PENDANT LA SEANCE D’OUVERTURE DES OFFRES

1- Absence de caution de soumission et du récépissé délivré par la CDEC;

PENDANT L’EVALUATION DES OFFRES EN SOUS-COMISSION D’ANALYSE DES OFFRES
2- Absence ou non-conformité du dossier administratif
3- Délai d’exécution supérieur a celui prescrit (supérieur @ trois mois) ;
4- Fausses déclarations ou pieces falsifiées;
5- Offre dont I’enveloppe extérieure porte des mentions permettant de reconnaitre le Soumissionnaire;

6- Offres financiére incompléte,

7- Le changement d’une unité ou d’une quantité du DAO dans I’offre financiére ;
8- Absence d’un certificat de catégorisation ou d’une preuve de dépot du dossier ;
9- Le non-respect de 75% des critéres essentiels ;

N.B. En cas d’absence ou de non-conformité d’une pi¢ce du dossier administratif lors de
I’ouverture des plis, un délai de quarante-huit (48) heures est accordé aux soumissionnaires
concernés pour remplacer la piéce en question. Passé ce délai, la pi¢ce ne sera plus acceptée
et I’offre ne sera éliminée que lors de I’évaluation des of en sous-commission d’analyse.
B - Critéres essentiels
Les critéres relatifs a la qualification des candidats porteront a titre indicatif sur:
Présentation générale de I’offre ;
Capacité financicére;
Références de I’entreprise dans les travaux similaires;
Qualité des ressources humaines;
Moyens matériels de 1’entreprise;
Attestation et rapport de visite du site;
Cahier des Clauses Techniques Particuliéres paraphé a chaque page et signé a la derniére page;
Cahier des Clauses Administratives Particuliéres paraphé a chaque page signé a la demnicre
page;

Les critéres essentiels sont soumis & des minima dont le détail est donné dans le Réglement
Particulier de I’ Appel d’Offres (RPAO).

PN LR W

13. Attribution

Cette évaluation se fera de maniére purement binaire dont des positifs (oui) ou négatifs (non) et
dont le minimum des « oui » acceptable est d’au moins 75% de I’ensemble des critéres essentiels pris en
compte.
Le marché sera attribué au soumissionnaire qui aura proposé 1’offre la moins distante, conforme pour
I’essentiel aux prescriptions du Dossier d’Appel d’Offres, ayant satisfait a 100% des criteres ¢liminatoires
et au moins 75% des critéres essentiels.
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14.Durée de validité des offres
Les soumissionnaires restent engagés par leur offre pendant 90 jours a partir de la date limite fixée
pour la remise des offres.

14.Renseignements complémentaires

Les renseignements complémentaires d’ordre technique peuvent étre obtenus auprés du secrétariat du
Préfet du Bui 2 Kumbo TéL : (+237) 675 77 15 00.

15. Assistance technique _
Pour obtenir une assistance technique, en cas de surveillance d’un probléme lié a I’utilisation de la

plateforme COLEPS, bien vouloir appeler aux numéros (+237) 222 238 155/222 235 669/ 677 491 929. ou
écrire & I’adresse email dsi@minmap.cm

16. Lutte contre la corruption

Pour tout acte de corruption, bien vouloir appeler ou envoyer un SMS au MINMAP aux numéros suivants :
673 205725/699 3707 48. !‘ e 702.‘}
Fait @ Kumbo le _~ - "

D

c

Ampliations :

MINMAP/Y'DE

ARMP

DRMINEPAT/NORD OQUEST
Président CPM

DD MINMAP Bui
DCSP/MINDCAF Bui
Affichage

Chrono | Archives.
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GENERAL RULES OF THE INVITATION TO TENDER

A. General

Article 1: Scope of the tender

1.1 The Contracting Authority as defined in the Special Regulations of the invitation to tender hereby
launches an invitation to tender for the construction of the works described in the Tender File and
briefly described in the Special Regulations.

1.2 The bidder retained or the preferred bidder must complete the works within the time- limit indicated in
the Special Regulations and which time-limit runs from the date of notification of the Administrative

Order.
1.2 In this Tender File, the term “day” means a calendar day.

Article 2: Financing

The source of financing of the works forming the subject of this invitation to tender shall be specified in
the Special Regulations.

Article 3: Fraud and corruption

3.1 The Contracting Authority requires of bidders and contractors the strict respect of rules of
professional ethics during the award and execution of public contracts. By virtue of this principle:

a) The following definitions shall be admitted:

. Shall be guilty of “corruption” whoever offers, gives, requests or accepts any advantage in
view of influencing the action of a public official during the award or execution of a
contract;

II. TIs involved in “fraudulent manoeuvres” whoever deforms or distorts facts in order to
influence the award or execution of a contract;

III. “Collusive practices” shall mean any form of agreement between two or among several
bidders (whether the Contracting Authority is aware or not) aimed at artificially
maintaining the prices of bids at levels not corresponding to those resulting from
competition,;

IV. “Coercive practices” shall mean any form of harm against persons or their property or
threats against them in order to influence their action during the award or execution of a
contract.

b) Any proposed award shall be rejected if it is proved that the proposed preferred bidder is
directly or through an intermediary, guilty of corruption or is involved in fraudulent
manoeuvres, collusive or coercive practices for the award of this contract.

3.2 The Minister Delegate at the Presidency in charge of public contracts may, as a precaution, take
a decision of exclusion from bidding for a period not exceeding two (2) years against any bidder
found guilty of influence peddling, of conflicts of interest, insider trading, fraud, corruption or
production of non-genuine documents in the bid, without prejudice to criminal proceedings that may
be brought against him.

Article 4: Candidates allowed to compete
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4.1 If the invitation to tender is restricted, consultation is addressed to all candidates retained after a pre-
qualification procedure.

4.2 Generally, the invitation to tender is addressed to all entrepreneurs, subject to the following
provisions:

(a) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder),
in accordance with the funding agreement.

(b) A bidder (including all members of a group of enterprises and all sub-contractors to the bidder)
must not be in a situation of conflict of interest, subject to disqualification. A bidder shall be judged to be
in a situation of conflict of interest if he:

i) is or was associated in the past with an enterprise (or a subsidiary of this enterprise) which
provided consultancy services for the conception, preparation of specifications and other
documents used within the scope of contracts awarded for this invitation to tender; or

i) Presents more than one bid within the context of invitation to tender, except authorised
variants according to article 17, where need be; meanwhile, this does not prevent the
participation of sub-contractors in more than one bid.

iii) The Contracting Authority or Project Owner has financial interests in the capital in a way as to
compromise the transparency of the procedures of award of public contracts.

(c) The bidder must not have been excluded from bidding for public contracts.

(d) A Cameroonian public enterprise may participate in the consultation if it can demonstrate that it
is (i) legally and financially autonomous, (ii) managed according to commercial laws and (iii)
not under the direct supervisory authority of the Contracting Authority or Project Owner.

Article 5: Building materials, materials, supplies, equipment and authorised services

5.1 Building materials, the contractor’s materials, supplies, equipment and services forming the
subject of this contract must originate from countries meeting the criteria of origin defined in
the Special Regulations of the invitation to tender and all expenditure done within the context
of the contract shall be limited to the said building materials, materials, supplies, equipment
and services.

5.2 Within the meaning of this 5.1 above, the term “originate” shall designate the place where the
goods are extracted, cultivated, produced, manufactured and from where the services originate.

Article 6: Qualification of bidder
6.1 As an integral part of their bid, bidders must:
(a) submita power of attorney making the signatory of the bid bound by the bid; and
(b) Provide all information (complete or update information included in their request for pre-
qualification which may have changed in the case where the candidates took part in pre-
qualification) requested of bidders in the Special Regulations of the invitation to tender, in order to
establish their qualification to execute the contract.

Where necessary, bidders should provide information relating to the following points:

(1) The production of certified balance sheets and recent turnovers;
(if) Access to a line of credit or availability of other financial resources;
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(iii) Orders acquired and contracts awarded;
(iv) Pending litigations;
(v) Availability of indispensable equipment.

6.2 Bids presented by two or more associated undertakings (joint-contracting) must satisfy the
following conditions:

(a) The bid must include all the information listed in article 6(1) above. The Special Regulations must
indicate the information to be furnished by the group and that to be furnished by each
member of the group;

(b)The bid and the contract must be signed in a way that is binding on all members of the group;

(¢)The nature of the group (joint or several) must be specified in the Special Regulations and
justified with the production of a joint venture agreement in due form;

(d)The member of the group designated as the representative will represent all the undertakings vis-a-
vis the Project Owner and Contracting Authority with regard to the execution of the Contract;

(¢) In case of joint co-contracting, the co-contractors shall share the sums which are paid by the
Project Owner into a single account. On the other hand, each undertaking is paid into its own
account by the Project Owner where it is joint co-contracting.

6.3 Bidders must equally present sufficiently detailed proposals to demonstrate that they comply with
the technical specifications and execution time-limits set in the Special Regulations of the invitation
to tender.

6.4 Bidders requesting to benefit from the margin of preference must furnish all the necessary
information to prove that they satisfy the eligibility criteria set in article 33 of the General Regulations
of the invitation to tender.

Article 7: Visit of works site

7.1 The bidder is advised to visit and inspect the site and its environs and obtain by himself and under his
own responsibility, all the information which may be necessary for the preparation of the bid and the
execution of the works. The related cost of the visit of the site shall be borne by the bidder.

7.2 The Delegated Project Owner shall authorise the bidder and his employees or agents to enter the
premises and the land for the said visit but only on the express condition that the bidder, his employees
and agents free the Project Owner, his employees and agents of any responsibility that may ensue and
indemnify them if necessary and that they shall remain responsible for any deadly or corporal accident,
loss or material damages, costs and fees incurred from this visit.

7.3 The Delegated Project Owner may organise a visit of the site of the works during the preparatory
meeting to establishing the bids mentioned in article 19 of the General Regulations of the invitation to
tender. ‘

B. Tender File
Article 8: Content of Tender File

8.1 The Tender File describes the works forming the subject of the contract, sets the consultation
procedure of contractors and specifies the terms of the contract. Besides the addendum (addenda)
published in accordance with article 10 of the General Regulations of the invitation to tender, it
includes the following documents:

Document No. 1. The tender notice;

Document No. 2. The General Regulations of the invitation to tender;
Document No. 3. The Special Regulations of the invitation to tender;
Document No. 4. The Special Administrative Conditions;
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Document No. 5. The Special Technical Conditions;

Document No. 6. The schedule of unit prices;

Document No. 7. The bill of quantities and estimates;

Document No. 8. The sub details of unit prices;

Document No. 9. Model documents of the contract:

The execution schedule;

Model of forms presenting the equipment, personnel and references;
Model bidding letter;

Model bid bond;

Model final bond;

Model of bond of start-off advance;

Model of guarantee in replacement of the retention fund;
Model contract;

R e a0 op

Document No. 10. Models to be used by bidders;
a. Model contract;
Document No. 11. Justifications of preliminary studies; to be filled by the Project Owner or
Delegated Project Owner;
Document No. 12. List of first grade banking establishments or financial institutions approved by the
Minister in charge of Finance authorised to issue bonds for public contracts to be inserted
by the Contracting Authority.

8.2 The bidder must examine all the regulations, forms, conditions and specifications contained in the
Tender File. It is up to him to furnish all the information requested and prepare a bid in compliance with all
aspects of the said file.

Article 9: Clarifications on the Tender File and complaints

9.1 Any bidder who wants to obtain clarifications on the Tender File may request them from the
Contracting Authority in writing or by electronic mail (fax or e-mail) at the Contracting Authority’s
address indicated in the Special Regulations of the invitation to tender and send a copy to the Project
Owner. The Contracting Authority replies in writing to any request for clarification received at least
fourteen (14) days prior to the deadline for the submission of bids.

A copy of the Contracting Authority’s response, indicating the question posed but not mentioning the
author, is addressed to all bidders who bought the Tender File.

9.2 Between the publication of the tender notice including the pre-qualification phase of candidates and the
opening of bids, any bidder who feels aggrieved in the public contracts award procedure may lodge a
complaint to the Minister in charge of Public Contracts.

9.3 A copy of the complaint should be addressed to the Contracting Authority and to the body in charge of
the regulation of public contracts and the chairperson of the Tenders Board.

9.4 The Contracting Authority has five (5) days to react. A copy of the reaction shall be forwarded to
MINMAP and the body in charge of the regulation of public contracts.

Article 10: Amendment of the Tender File

10.1The Contracting Authority may at any moment, prior to the deadline for the submission of bids and
for any reason, be it at his initiative or in reply to a request for clarification formulated by a bidder, amend
the Tender File by publishing an addendum.

10.2 Any published addendum shall be an integral part of the Tender File, in accordance with article 8.1 of
the General Regulations of the invitation to tender and must be communicated in writing or made known
by a traceable means to all bidders who bought the Tender File.




103  In order to give bidders sufficient time to take account of the addendum in the preparation of their
bids, the Contracting Authority may postpone as is necessary, the deadline for the submission of bids, in
accordance with provisions of article 22 of the General Regulations of the invitation to tender.

C Preparation of bids

Article 11: Tender costs

The candidate shall bear the costs related to the preparation and presentation of his bid and the Contracting
Authority and the Project Owner shall in no case be responsible for these costs nor pay for them whatever
the evolution or outcome of the invitation to tender procedure.

Article 12: Language of bid

The bid as well as any correspondence and 'any document exchanged between the bidder and the
Contracting Authority shall be written in English or French. Complementary documents and the forms
provided by the bidder may be written in another language on condition that a precise translation into
either English or French of the passages concerning the bid is included; in which case for reasons of
interpretation, the translation shall be considered to be authentic.

Article 13: Constituent documents of the bid

13.1 The bid presented by the bidder shall include the documents detailed in the Special Regulations of the
invitation to tender, duly filled and put together in three volumes:

a. Volume 1: Administrative file
It includes:
i) all documents attesting that the bidder:

- has subscribed to all declarations provided for by the laws and regulations in force;
- paid all taxes, duties, contributions, fees or deductions of whatever nature;

- is not winding up or bankrupt;

- is not the subject of an exclusion order or forfeiture provided for by the law in force;

ii) The bid bond established in accordance with the provisions of article 17 of the General
Regulations of the invitation to tender;

iii) the written confirmation empowering the signatory of the bid to commit the bidder, in
accordance with the provisions of article 6(1) the General Regulations of invitation to
tender.

b. Volume 2: Technical bid
b.1 Information on qualifications

The Special Regulations list the documents to be furnished by bidders to justify the qualification
criteria mentioned in article 6(1) of the Special Regulations of the invitation to tender.

b.2 Methodology
The Special Conditions of the invitation to tender specifies the constituent elements of the technical

bid of thc. bidders especially: a methodological statement on an analysis of the works and specifying
the organisation and programme which the bidder intends to put in place or use to execute the works
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(installations, schedule, Quality Assurance Plan (QAP), sub-contracting, attestation of visit of the
site, where necessary, etc).

b.3 Proof of acceptance of conditions of the contract

The bidder shall submit duly initialled copies of the administrative and technical documents relating
to the contract, namely:

1. The Special Administrative Conditions (SAC);
2.The Special Technical Conditions (STC).

b.4 Commentaries (optional)
A commentary on the technical choices of the project and possible proposals.
c. Volume 3: Financial bid

The Special Regulations specify the elements that will help in justifying the cost of the works, namely:
1. The signed and dated original bid prepared according to the attached model, stamped at the
prevailing rate;
2. The duly filled Unit Price Schedule;
3. The duly filled detailed estimates;
4. The sub-details of prices and/or breakdown of all-in prices;

In this regard, the bidders will use the documents and models provided in the Tender File, subject to the
provisions of article 17(2) of the General Regulations of the invitation to tender concerning the other
possible forms of guarantees.

13.2  If in accordance with the provisions of the Special Regulations of the invitation to tender, the
bidders present bids for several lots of the same invitation to tender, they could indicate
rebates offered in case of award of more than one lot.

Article 14: Bid price

14.1  Except otherwise stated in the Tender File, the amount of the contract shall cover all the works
described in article 1.1 of the General Regulations of the invitation to tender, on the basis of the
price schedule and the detailed bill of quantities and estimates presented by the bidder .

14.2  The bidder shall fill the unit prices and totals of all items on the schedule and bill of quantities and
estimates.

143  Subject to contrary provisions provided for in the Special Regulations and in the Special
Administrative Conditions, all dues, taxes and fees payable by the bidder on grounds of the
contract or on any other ground, thirty (30) days prior to the submission of the bids, shall be
included in the prices and in the total amount of the bid presented by the bidder.

14.4 If a price revision/updating clause is provided for in the contract, the date of establishment of the
initial price, as well as the price revision/updating conditions for the said price must be
specified. This is with the understanding that any contract of duration less than one (1) year
shall not be subject to price revision.

14.5 All unit prices must be justified by sub-details established in accordance with the structure proposed
in document & of the Tender File.

Article 15: Currency of bid and payment
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15.1 In case of international invitations to tender, the currencies of the bid shall follow the provisions of
either Option A or Option B below, the applicable option being that retained in the Special
Regulations of the invitation to tender.

15.2 Option A: The amount of the bid shall be entirely made in the national currency.
The amount of the bid, unit prices of the price schedule and the prices of the bill of quantities and

estimates are completely made in CFA francs in the following manner:

a) Prices shall be entirely drawn in the national currency. The bidder who intends to commit
expenditures in other currencies for the execution of the works shall indicate in the annex to the
bid the percentage(s) of the amount of the bid necessary to cover the needs in foreign
currencies, without exceeding the maximum of the three currencies of member countries of the
funding institution of the contract.

b) The exchange rates used by the bidder to convert his bid into the national currency shall be
specified by the bidder in an annex to the bid in compliance with the specifications of the
Special Regulations. These rates shall be applied for any payment within the framework of the
contract so that the retained bidder does not bear any change in the exchange rate.

15.3 Option B: The amount of the bid shall be directly made in the national and foreign currency at the
rates fixed in the Special Regulations.

The bidder shall draw the unit prices of the price schedule and the prices of the bill of quantities and
estimates in the following manner:

(a) The prices of inputs necessary for the works which the bidder intends to procure in the
Contracting Authority’s country shall be in currency of the Contracting Authority’s country
specified in the Special Regulations and called “national currency”;

(a) The prices of inputs necessary for works which bidder intends to procure out of the
Contracting Authority’s country shall be in the currency of the country of origin of the bidder
or of the currency of an eligible member country widely used in international trade.

15.4 The Contracting Authority may request the bidders to explain the needs in national and foreign
currencies and to justify that the amounts included in the unit and total prices and indicated in annex
to the bids are reasonable; to this end, a detailed statement of their needs in foreign currencies shall
be furnished by the bidder.

15.5 During the execution of the works, most of the foreign currency to be paid as part of contract
may be revised by mutual agreement between the Contracting Authority and the entrepreneur in a
way as take account of any modification in the foreign currency needs within the context of the

contract.

Article 16: Validity of bids

16.1 Bids must remain valid during the period stated in the Special Regulations from the date of submission
of the bids fixed by the Contracting Authority, in application of article 22 of the Special Regulations.
A bid valid for a shorter period shall be rejected by the Contracting Authority as not being in

compliance.

16.2 Under exceptional circumstances, the Contracting Authority may seek the approval of bidders to extend
the validity time-limit. The request and the responses that will be given shall be in writing (or by fax).
The validity of the bid bond provided for in article 17 of the General Regulations shall equally be
extended for a corresponding duration. A bidder may refuse to extend the validity of his bid without
losing his bid bond. A bidder who consents to an extension shall not be asked to modify his bid nor
shall he be authorised to do so.

16.3 Where the contract does not include a price revision clause and that the period of validity of bids is
extended by more than One Hundred and Twenty (120) days, the amounts payable to the bidder
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retained shall be updated by application of the related formula featuring in the request for extension
that the Contracting Authority addressed to bidders.
The updating period shall run from the date of overrun of One Hundred and Twenty (120) days to the date
of notification of the contract or the Administrative Order for start of execution of works by the retained
bidder, as specified in the Special Administrative Conditions. The effect of updating shall not be taken into
account for purposes of evaluation of bids.

Article 17: Bid bond

17.1  In application of article 13 of the General Regulations, the bidder shall furnish a bid bond of the
amount specified in the Special Regulations and which bid bond shall be a full part of his bid.

17.2 The bid bond must conform to the model presented in the Tender File; other models may be authorised
subject to the prior approval of the Contracting Authority. The bid bond will remain valid for thirty
(30) days beyond the original date set for the validity of bids or any other validity time-limit
requested by the Contracting Authority and accepted by the bidder, in accordance with the
provisions of article 16 (2) of the General Regulations.

17.3  Any bid without an acceptable bid bond shall be rejected by the Tenders Board as not in conformity.
The bid bond of associated enterprises must be established in the name of the group submitting the
bid and mention each member of the associated grouping.

17.4  The bid bonds of bidders who are not retained shall be returned within fifteen (15) days after
publication of the award result.

17.5 The bid bond of the successful bidder shall be released as soon as the latter would have signed the
contract and furnished the required final bond.

17.6  The bid bond may be seized:

(a) if the bidder withdraws his bid during the period of validity;
(b) If the retained bidder:
i) fails in his obligation to register the contract in application of article 38 of the General Regulations;

ii) fails in his obligation to furnish the required final bond in application of article 38
of the General Regulations;

i) Refuses to receive notification of the Administrative Order to commence
execution.

Article 18: Varying proposals of bidders

18.1 Where the works can be executed within variable deadlines, the Special Regulations shall specify
these deadlines and shall indicate the method retained for the evaluation of the completion deadline
proposed by the bidder within the specified deadlines. Bids that propose deadlines beyond those specified
shall be considered as not being in conformity.

18.2 Except in the case mentioned in article 18(3) below, bidders wishing to offer technical variants must
first assess the basic solution of the Contracting Authority as described in the Tender File and furnish in
addition all the information which the Contracting Authority needs for a complete evaluation of the
proposed variant, including the plans, calculations, technical specifications, sub-details of prices and
proposed construction methods and all other useful'information. If necessary, the Contracting Authority
will examine only the technical variants of the bidder whose bid is in compliance with the basic solution
has been evaluated as the lowest bid.

18.3 When according to the Special Regulations the bidders are authorised to directly submit the techni.cal
variants for certain parts of the works, these parts of the works must be described in the technical




specifications. Such variants shall be evaluated on their own merit in accordance with the provisions of
article 31(2) (g) of the General Regulations.

Article 19: Preparatory meeting to the establishment of bids

19.1 Except otherwise stipulated in the Special Regulations, a bidder may be invited to take part in a
preparatory meeting which will hold at the date and place indicated in the Special Regulations.

19.2 The subject of the preparatory meeting shall be to furnish clarifications and answer any questions which
may be raised at this stage.

193  As much as possible, the bidder is requested to submit any question in a way as to reach the
Contracting Authority at least one week before the meeting The Contracting Authority may not reply
to questions received too late. In this case, the questions and answers shall be transmitted according

to the methods set in article 19(4) below.

19.4 The minutes of the meeting, including the text of the questions asked and the replies given, including
questions prepared after the meeting, shall be forwarded immediately to everyone who bought the
Tender File. Any modification of documents of the Tender File listed in article 8 of the General
Regulations which may prove to be necessary at the end of the preparatory meeting shall be done by
the Contracting Authority by publishing an addendum in accordance with the provisions of article 10
of the General Regulations and not through the minutes of the preparatory meeting.

19.5 The fact that a bidder does not attend a preparatory meeting for the establishment of bids shall not be a
reason for disqualification.

Article 20: Form and signature of bid

20.1 The bidder shall prepare an original of the constituent documents described in article 13 of the General
Regulations in a volume clearly indicated “ORIGINAL”. In addition, the bidder shall submit the
number required in the General Regulations, bearing “COPY”. In case of discrepancy, the original
shall be considered as authentic.

20.2 The original and copies of the bid must be typed or written in indelible ink (photocopies shall be
accepted in the case of copies) and shall be signed by the person(s) duly empowered to sign on behalf
of the bidder, in accordance with article 6(1a) or 6(2¢) of the General Regulations, as the case may be.
All the pages of the bid containing alterations or changes must be initialled by the signatory (ies) of the
bid.

20.3 The bid shall be bearing no modification, suppression or alteration unless such corrections are initialled
by the signatory (ies) of the bid.

D. SUBMISSION OF BIDS

Article 21: Sealing and marking of bids

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes (internal envelopes) by
marking on these envelopes “ORIGINAL” and “COPY”, as the case may be. The envelopes shall
then be placed in another envelope which will equally be sealed but which will not give any indication
regarding the identity of the bidder.

21.2 The external and internal envelopes:
a) Should be addressed to the Contracting Authority at the address indicated in the Special

Regulations;
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b) should bear the name and identification number of the project as indicated in the Special
Regulations and bear the inscription “T70 BE OPENED ONLY DURING THE BID-
OPENING SESSION” as specified in the Special Regulations.

21.3 The internal envelopes should equally carry the name and address of the bidder in a way as to enable the
Contracting Authority return the sealed bid if it is late in accordance with article 23 and 24 of the
General Regulations.

21.4 If the external envelope is not sealed and marked as indicated in paragraphs 21(1) and 21(2) above, the
Contracting Authority shall not be responsible if the bid is misplaced or opened prematurely.

Article 22: Date and time-limit for submission of bids

22.1 The bids must be received by the Contracting Authority at the address specified in article 21(2) of the
Special Regulations not later than the date and time stated in the Special Regulations.

22.2 The Contracting Authority may, at his discretion, postpone the deadline set for the submission of the
bids by publishing an addendum in accordance with the provisions of article 10 of the General
Regulations. In this case, all the rights and obligations of the Contracting Authority and bidders
previously governed by the initial date will henceforth be governed by the new date.

Article 23: Late bids

Any bid received by the Contracting Authority beyond the deadline for the submission of bids in
accordance with article 22 of the General Regulations shall be declared late and consequently rejected.

Article 24: Modification, substitution and withdrawal of bids

24.1 A bidder may modify or withdraw his bid after submitting it, on condition that the written notification of
the modification or withdrawal is received by the Contracting Authority prior to the end of the time-
limit prescribed for the submission of the bids. The said notification must be signed by an authorised
representative in application of article 20(2) of the General Regulations. The modification or the
corresponding replacement bid must be attached to the written notification. As the case may be, the
envelopes must bear the inscription “WITHDRAWAL”, and “REPLACEMENT BID” or
“MODIFICATION”.

24.2 Notification of modification, replacement or withdrawal of the bid by the bidder should be prepared,
sealed, marked and forwarded in accordance with the provisions of article 21 of the General
Regulations. Withdrawal may equally be notified by telex but should in this case be confirmed by a
duly signed written notification whose date, post mark being authentic, shall not be posterior to the
time-limit set for the submission of bids.

24.3 In application of article 24(1), bids being requested to be withdrawn by bidders shall be returned to them
unopened.

24.4 No bid may be withdrawn during the interval between the submission of bids and the expiry of the
validity of bids specified by the model tender. The withdrawal of a bid by a bidder during this interval
may lead to the confiscation of the bid bond in accordance with the provisions of article 17(6) of the
General Regulations.

E. Opening of envelopes and evaluation of bids
Article 25: Opening of envelopes and petitions
25.1 The Bui Divisional Tenders Board shall open the envelopes in single phase and in the presence of the

representatives of bidders who wish to attend at the date, time and address specified in the Special
Regulations. Representatives of bidders shall sign a register attesting to their presence.
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25.2 Firstly, envelopes marked “withdrawal” shall be opened and the contents announced to the hearing of
everyone, while the envelope containing the corresponding bid shall be returned to the bidder
unopened. Withdrawal shall be allowed only if the corresponding notification contains a valid
empowerment of the signatory to request this withdrawal and if this notification is read to the hearing
of everyone. Then the envelopes marked “Replacement bid” are opened and announced to the hearing
of everyone and the new corresponding bid substituted for the preceding one which will be sent to the
bidder concerned unopened. The replacement of the bid shall only be allowed if the corresponding
notification contains a valid empowerment of the signatory requesting the replacement and read to the
hearing of everyone. Lastly, the envelopes marked “modification” shall be opened and their contents
read to the hearing of everyone with the corresponding bid. The modification of the bid shall only be
allowed if the corresponding notification contains a valid empowerment of the signatory requesting the
modification and read to the hearing of everyone. Only bids which were opened and announced to the
hearing of everyone during the opening of bids shall then be evaluated.

25.3 All envelopes shall be opened successively and the name of the bidder announced aloud as well as the
possible modification mentioned, the price offered, including any rebates [in case of opening of
financial bids] and any variant, where necessary, the existence of a guarantee of the bid if it is required
and any other details which the Contracting Authority deems useful to be mentioned. Only rebates and
variants of bids announced to the hearing of everyone during the opening of bids shall be submitted for

evaluation.

25.4 Bids (and modifications received in accordance with the provisions of article 24 of the General
Regulations) which were not opened and read to the hearing of everyone during the bid-opening
session for whatever reason, shall not be submitted for evaluation.

25.5 Bid-opening minutes are recorded on the spot mentioning the admissibility of bids, their administrative
regularity, prices, rebates and time-limits as well as the composition of the Evaluation sub-committee.
A copy of the said minutes to which is attached the attendance sheet is handed over to all the
participants at the end of the session.

25.6 At the end of each bid-opening session, the chairperson of the Tenders Board immediately hands over to
the focal point designated by the body in charge of regulation of public contract an initialled copy of
the bids presented by bidders.

25.7 In case of petition as provided for by the Public Contracts Code, it should be addressed to the Minister
Delegate in charge of Public Contracts with copies to the body in charge of the regulation of public
contracts, the head of structure to which is attached the Tenders Board concerned.

It must reach within a maximum deadline of three (3) working days after the opening of bids in the
form of a letter to which is obligatorily attached a sheet of the petition form duly signed by the
petitioner and possibly by the chairperson of the Tenders Board.

The Independent Observer attaches to his report the sheet that was handed to him, including any
related commentaries or observations.

Article 26: Confidential nature of the procedure

26.1 No information relating to the examination, clarification, evaluation and comparison of bids and
verification of the qualification of the bidders and the recommendation for the award shall be given to
bidders or to any person not concerned with the said procedure as long as the preferred bidder has not
been made public, subject to the disqualification of the bid of the bidder and suspension of the authors
from all activities in the domain of public contracts.

26.2 Any attempt by a bidder to influence the Tenders Board or the Evaluation sub-committee of bids or the
Contracting Authority in its award decision may lead to the rejection of his bid.

26.3 Notwithstanding the provisions of paragraph 26.2 above, between the opening of bids and the award of
the contract, if a bidder wishes to enter into contact with the Contracting Authority for reasons having
to with his bid may do so in writing.
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Article 27: Clarifications on the bids and contact with the Contracting Authority

27.1 To ease the examination, evaluation and comparison of bids, the Tenders Board may, if it so desires,
request any bidder to give clarifications on his bid. This request for clarification and the response
thereto are formulated in writing but no change on the amount or content of the bid is sought, offered
or authorised, except it is necessary to confirm the correction of calculation errors discovered by the
Evaluation Sub-committee during the evaluation in accordance with the provisions of article 30 of the
General Regulations.

27.2 Subject to the provisions of paragraph 1 above, bidders shall not contact members of the Tenders Board
and the Evaluation Sub-committee for questions related to their bids, between the opening of
envelopes and the award of the contract.

Article 28: Determination of compliance of bids

28.1 The Evaluation sub-committee shall carry out a detailed examination of bids to determine if they are
complete, if the required guarantees are furnished, if the documents were correctly signed and if
generally the bids are in proper order.

28.2 The Evaluation sub-committee shall determine if the bid is essentially in compliance with the conditions
fixed in the Tender File based on the content without recourse to external elements of proof,

28.3 A bid that complies with the Tender File shall essentially be a bid that respects all the terms, conditions
and specifications of the Tender File, without substantial divergence or reservation. A substantial
divergence or reservation is that:

1)  which substantially limits the scope, quality or realisation of the works;

if) which substantially limits, contrary to the Tender File, the rights of the Contracting
Authority or his obligations in relation to the contract;

iii) Whose correction would unjustly affect the competitiveness of the other bidders who
presented bids that essentially complied with the Tender File.

28.4 If a bid is essentially not in compliance, it shall be rejected by the competent Tenders Board and shall
not subsequently be rendered in compliance.

28.5 The Contracting Authority reserves the right to accept or reject any modification, divergence or
reservation. Modifications, divergences, variants and other factors which are beyond the
requirements of the Tender File shall not be considered during the evaluation of bids.

Article 29: Qualification of the bidder
The Evaluation sub-committee shall ensure that the successful bidder retained for having submitted a
bid substantially in compliance with the provisions of the Tender File, fulfils the qualification
criteria stipulated in article 6 of the Special Regulations. It is essential to avoid any arbitrariness in
determining qualification. '

Article 30: Correction of errors

30.1 The Evaluation sub-committee shall verify bids considered essentially in compliance with the Tender
File to correct the possible calculation errors. The Evaluation sub-committee shall correct the errors in
the following manner:

(a) where there is an incoherence between the unit price and the total obtained by multiplying the unit
price by the quantity, the unit price being authentic, the total price shall be corrected, unless the
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Evaluation sub-committee judges that it is a gross error of decimal point in the unit price in which
case the total price as presented shall be authentic and the unit price corrected.

(b) If the total obtained by addition or subtraction of the totals is not exact, the sub totals shall be
considered authentic and the total corrected.

(c) Where there is a difference between the price indicated in letters and in figures, the amount in
letters shall be considered authentic, unless the amount is linked to an arithmetical error confirmed
by the sub-detail of the said price, in which case the amount in figures shall prevail subject to

paragraphs (a) and (b) above.

30.2 The amount featuring in the bid shall be corrected by the Evaluation sub-committee, in accordance
with the error correction procedure above and with confirmation by the bidder, the said amount shall

be deemed to commit him.

30.3 If the bidder who presented the bid evaluated as the lowest refuses the correction thus carried out, his
bid shall be rejected and the bid bond may be seized.

Article 31: Conversion into a single currency

31.1 To facilitate the evaluation and comparison of bids, the Evaluation sub-committee shall convert the
prices of bids expressed in various currencies into those in which the bid is payable in CFA francs.

31.2 The conversion shall be done using the selling rate fixed by the Bank of Central African States
(BEAC) under the conditions defined by the Special Regulations.

Article 32: Evaluation and comparison of financial bids

32.1 Only bids considered as being in compliance, as per the provisions of article 28 of the General
Regulations, shall be evaluated and compared by the Evaluation sub-committee.

32.2 By evaluating the bids, the Evaluation Sub-committee shall determine for each bid the evaluated
amount of the bid by rectifying the amount as follows:

a) By correcting any possible error in accordance with the provisions of article 30.2 of the General
Regulations;

b)By excluding projected sums and where necessary provisions for unforeseen occurrences featuring
in the bill of quantities and estimates but by adding the amount of works done under State
supervision where they are costed in a competitive manner as specified in the Special
Regulations.

¢) By converting into a single currency, the amount resulting from the rectifications (a) and (b)
above, in accordance with the provisions of article 3 1(2) of the General Regulations;

d)By appropriately adjusting any other modification, divergence or quantifiable reservation on
technical or financial basis.

¢)By taking into consideration the various execution time-limits proposed by the bidders, if they are
authorised by the Special Regulations;

f) If need be, in accordance with the provisions of article 13(2) of the General Regulations and the
Special Regulations by applying the rebates offered by the bidder for the award of more than one
lot, if this invitation to tender is launched simultaneously for several lots.

g) If need be, in accordance with the provisions of article 18(3) of the Special Regulations and the
Technical Specifications, the proposed technical variants, if they are permitted, shall be
evaluated on their own merit and independently of the fact that the bidder offered or not a price
for the technical solution specified by the Contracting Authority in the Special Regulations.

32.3 The estimated effect of price revision formulae featuring in the GAC and SAC applied during the
period of execution of the contract shall not be considered during the evaluation of bids.
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32.4 If the bid judged the lowest bid is considered abnormally low or strongly unbalanced in relation to the
estimates of the Project Owner for the works to be executed in this contract, the Tenders Board may,
from the sub-details of prices furnished by the bidder for any element or all the elements of the bill
of quantities and estimates, verify if these prices are compatible with the construction methods and
proposed calendar. In the case where the justifications presented by the bidder are not satisfactory,
the Contracting Authority may reject the bid after the technical opinion of the Public Contracts
Regulatory Agency.

Article 33: Preference granted national bidders

National contractors shall benefit from a margin of national preference during the evaluation of bids
as provided for in the Public Contracts Code. |

Article 34: Award

34.1  The Contracting Authority shall award the contract to the bidder whose bid was judged essentially in
compliance with the Tender File and who has the required technical and financial capacities to
execute the contract satisfactorily and whose bid was evaluated as the lowest by including, where
necessary, proposed rebates

342 If, according to article 13(2) of the General Regulations, the invitation to tender comprises several
lots, the lowest bid shall be determined by evaluating this contract with other lots to be awarded
concurrently, by taking into account the rebates offered by the bidders in the case of more than one
lot.

343 Any award of contract shall be made to the bidder fulfilling the technical and financial capacities
required resulting from the evaluation criteria and presenting the bid evaluated as the lowest.

Article 35: The right by the Contracting Authority to declare an invitation to tender unsuccessful or
cancel a procedure

The Contracting Authority reserves the right to cancel a procedure of invitation to tender after the

authorisation of the Minister Delegate at the Presidency in charge of Public Contracts where the bids have

been opened or to declare an invitation to tender unsuccessful after the advice of the competent Tenders

Board, without any claims being entertained.

Article 36: Notification of award of the contract

Before the expiry of the validity of the bids set in the Special Regulations, the Contracting Authority shall
notify the preferred bidder by telecopy confirmed by registered mail or by any other means that his bid was
retained. This letter will indicate the amount the Project Owner will pay the contractor to execute the works
and the execution time-limit.

Article 37: Publication of results of award and petitions

37.1 The Contracting Authority shall communicate to any bidder or administration concerned, upon request
addressed to it within a maximum deadline of five (5) days after publication of the award results, the
Independent Observer’s report as well as the minutes of the award session of the related contract to which
shall be attached the evaluation report of the bids.

37.2 The Contracting Authority is bound to communicate the reasons for the rejection of bids of the bidders
concerned who so request.

37.3 After publication of the award results, bids that are not withdrawn within fifteen (15) days shall be
destroyed, without any claims for compensation being entertained. Only the copy destined for the body in
charge of regulation shall be kept.
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37.4 In case of petition, it should be addressed to the Public Contracts Authority, with copies to the body in
charge of the regulation of public contracts, the Contracting Authority and the chairperson of the Tenders

Board concerned.
It must take place within a maximum deadline of five (5) working days after the publication of the results.

Article 38: Signing of the contract

38.1 After publication of the results, the draft contract subscribed by the successful bidder is submitted to
the Tenders Board for examination and where applicable, to the Minister in charge of Public Contracts

for prior endorsement.

382  The Contracting Authority has a deadline of seven (7) days to sign the contract from the date of
reception of the draft contract examined by the competent Tenders Board and subscribed by the
successful bidder and where applicable, the endorsement of the Minister in charge of Public

Contracts. ;
38.3 The contract must be notified to the successful bidder within five (5) days of its date of signature.

Article 39: Final Bond

39.1 Within twenty (20) days of the notification by the Contracting Authority, the contractor shall furnish
the Project Owner with a final bond, to guarantee the complete execution of the works.

392  The bond whose rate varies between 2 and 5 percent of the amount of the contract inclusive of all
taxes, may be replaced by a guarantee from a banking establishment approved according to the
instruments in force with the Project Owner as beneficiary or by a joint or several guarantee.

393 Small and medium-sized enterprises (SME) constituted of national capital and managed by nationals
may, in lieu of the guarantee, provide a statutory lien or a bond issued by a banking establishment
or first rate financial institution approved in accordance with the instruments in force.

39.4 Failure to produce the final bond within the prescribed time limit shall likely cause the
termination of the contract under the terms laid down in the General Administrative Conditions.
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DOCUMENT Ne. 3:

SPECIAL REGULATIONS OF THE INVITATION
TO TENDER
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Special regulations of the invitation to tender

1) PURPOSE OF THE TENDERS:

The purp

Jakiri with the construction of a fence, Bui Divisi
Divisional Officer for Bui, within the framewor
and Development of the NW/SW Regions (PPRD),

002/ONIT/PPRD/BDTB/2026

This invitation to tender comprises one (01) as follows:

ose of this tender is the rehabilitation of the residence of the Divisional Officer of
on, launched in emergency procedure by the Senior
k of 2026 Presidential Plan for the Reconstruction
with Invitation to tender Reference: No

e = Amount Project Duration
’ N° Project Locality for bid Amount Budget in
‘ bond Heads months
I REHABILITATION OF THE
RESIDENCE OF THE
| g || BVISIONS. OFFICER JAKIRI JAKIRI 810,000 | 81,000,000 04
WITH THE CONSTRUCTION
| OF A FENCE IN BUI DIVISION,
‘ NORTH WEST REGION

2.1 Evaluation criteria

The bids shall be evaluated according to the main criteria as follows:

A. Eliminatory criteria

1

G

0 %0 N

Outright elimination during the opening session of the bids
Absence of the bid bond and deposit receipt issued by the CDEC
Elimination during the evaluation of bids by the Adhoc committee

Absence or non-conformity of an element in the administrative file;
Deadline for delivery higher than prescribed;

False declaration or falsified documents;
A bid with the external envelope carrying a sign or mark leading to the identification of the

bidder;

Incomplete financial file;

Change of quantity or unit of the Tender file in the financial bid;
Absence of a categorisation certificate or proof of file deposit;

Non respect of 75%of essential criteria;
During the opening session of the bids if a document of the administrative bid is absent

or noncompliant, the bidder will be given forty eight (48) hours to produce or replace
said document else will be eliminated during the evaluation of the bids. No such
document will be accepted after this deadline.

B. Essential criteria

0 N oL AW

General presentation of the tender files;

Financial capacity;

References of the company in similar achievements;

Quality of the personnel;

Logistics;

Attestation and report of site visit;

Special Technical Clauses initialed in all the pages;

Special Administrative Clauses completed and initialed in all the pages.

This evaluation will be done in a purely a purely binary method with a positive (yes) or negative
(no) with an acceptable minimum of 75% of the essential criteria taken into account.
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The contract will be awarded to the bidder who would have proposed the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied to
100% of the eliminatory criteria and at least 75%of the essential criteria.

ARTICLE 6: Language of the bids:
A. LANGUAGE OF THE BIDS:

The offer like any correspondence and all documents concerning the tender, exchanged between the
renderer and the Project Owner will be written in French or English. The complementary documents and
the printed papers form provided by the Bidder can be written in another language in condition of being
accompanied by a precise translation in French or English; in which case and for purposes of interpretation
of the offer, the translation will be taken.

B. CLARIFICATIONS ON THE TENDER FILE AND CALL

1. Requests for Clarification

a) Any bidder may request clarifications on the Tender file in writing or by electronic means (fax,
email, or via COLEPS) to the Contracting Authority or Delegated Contracting Authority, with a
copy to the body responsible for public procurement regulation. Requests must be submitted at
least 14 days before the bid submission deadline. The Contracting Authority will respond in
writing, electronically, or via COLEPS.

b) Copies of all responses, indicating the question but not its author, shall be sent to all bidders
who purchased the Tender Dossier within 5 days.

2. Appeals
a) Any bidder who considers themselves aggrieved may submit an appeal to the Contracting
Authority or Delegated Contracting Authority.

b) For restricted tenders, appeals during prequalification may concern reconsideration of
solicitation or prequalification conditions or decisions issued by the Contracting Authority.
Appeals may be submitted 5 working days before the submission deadline and 5§ working days
after publication of prequalification results, with copies to the relevant authorities. Appeals are
not suspensive.

¢) For open tenders, appeals may be submitted from the publication of the Tender Notice until the
bid opening date, to the Contracting Authority or Delegated Contracting Authority, with copies to
the authority responsible for public procurement and the regulator. Appeals must reach the
authority at least 14 working days before bid opening. The Contracting Authority has 5 working
days to respond. In case of disagreement, the appeal is referred to the Appeals Committee.
Appeals are not suspensive.

3. Modification of the Tender Dossier

3.1. The Contracting Authority or Delegated Contracting Authority may modify the Tender
Dossier at any time before the bid submission deadline, either on its own initiative or following a
bidder’s request, by issuing an addendum.

3.2. Any addendum shall form an integral part of the Tender Dossier and must be communicated
in writing or electronically to all bidders who purchased the Tender Dossier, or via COLEPS, or

by any other method specified in the Tender Dossier.

3.3. To allow bidders sufficient time to consider the addendum, the Contracting Authority may
extend the bid submission deadline as necessary, in accordance with Article 22 of the RGAO.
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C. PRESENTATION OF THE TENDER.
Bids, whether prepared in writing or clectronically, in English or French, shall be

submitted in three (3) separate volumes as follows:

A) Administrative Documents
B) Technical Documents
C) Financial Documents

5.1 External envelope.
Each bidder shall provide a backup copy of the bid, saved on a USB flash drive or

CD/DVD, together with the original bid security in a sealed envelope, on which the following

shall be clearly indicated:
TO THE DELEGATED PROJECT OWNER (CONTRACTING AUTHORITY)

«OPEN NATIONAL INVITATION TO TENDER
No 002/ON|T/PPRD/BDTB/2026 FOR THE REHABILITATION OF THE
RESIDENCE OF THE DIVISIONAL OFFICER JAKIRI WITH THE CONSTRUCTION

OF A FENCE IN BUI DIVISION, NORTH WEST REGION
TO BE OPENED ONLY DURING THE BID OPENING SESSION”

N.B: The external envelope should not carry any mark or sign that can lead to the
identification of the bidder.

Documents Constituting the Bid

The bid submitted by each bidder shall comprise the documents specified in the Bidding
Documents, duly completed and arranged in three (3) distinct volumes;

<<VOLME A: ADMINISTRATIVE DOCUMENTS>> and shall contain the administrative documents
of the enterprise. These documents shall be original or copies certified by competent authorities not more
than three months.

ADMINISTRATIVE DOCUMENTS.

' DOCUMEN DESCRIPTION
T N°
A.l Certified Copy of the Business Registration, not more than three months old.
A2 Declaration of intention to tender stamped with the tariff in force (written by the bidder).
Certificate of non-bankruptcy established by the Court of 1%t instance or the Chamber of
A3 Commerce, Industry and Trade of the place of residence of the bidder, not more than three
(03) months.
Ad Attestation of bank account of the bidder, issued by a first rate-bank approved by the Ministry
' in charge of Finance or by a foreign bank the first order not more than three months.
A.S Purchase receipt of tender file issued by public treasury
A6 A bid bond of 810, 000 FCFA (Eight Hundred and ten Thousand FCFA), and deposit
receipt issued by the CDEC
A7 An attestation of non-exclusion from Public Contracts issued by the Public contract
Regulatory Board (ARMP)
A8 An Attestation of the National Social Insurance Fund stating that the bidder has met all his
i obligations vis-a-vis the Fund; the attestation should be less than three months old.
A9 A valid Certificate of imposition certified by the chief of center for taxation
A10 Business License (photocopy certified by the chief of center of Taxes, not more than three
months).
A.ll Certified Copy of a valid taxpayers card, delivered by the chief of center of Taxes.
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A.l12 Attestation of tax compliance certificate of not more than three months.
Al3 An Attestation of site visit signed by the Contractor

Al4 Power of attorney authorizing signatory to engage the enterprise in the Tender
AlS Categorization certificate or proof of file deposit

The absence or the non-conformity of the one of these documents will result to the elimination
of the offer either during the opening session of the bids (absence of bid bond) or during the evaluation

<<VOLUME B: TECHNICAL DOCUMENT>> and shall contain the following:

B.1

General presentation of the tender files

- Neatness and clarity of documents

- Page numbering

- Table of content page

= Colour sheets separation

- Presentation of documents in the order given in this tender

B.2

LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

B:2.1

List of references of the enterprise in similar jobs justified by certified true copies of
contracts (first and last pages) and minutes of reception or attestation of clearances of works
executed. Minimum of two contracts realized in the domain of building construction over the
past five years

1** Reference

2" Reference

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1

01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (Senior Technician certificate in
Civil or Rural Engineering (BAC +2)

Professional experience of the project engineer > 03 years (signed CV)
» CV signed by the candidate,

> A certified copy of the technical diploma
»  Anattestation of availability signed by the candidate
» A certified copy of National Identity Card

B.3.2

01 Site foreman(Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building
(BAC F4 or equivalent certificate)

Professional experience of the Site foreman > 03 years (signed CV)
A certified copy of
» CV signed by the candidate, '

> A certified copy of the technical diploma
»  Anattestation of availability signed by the candidate
» A certified copy of National Identity Card

B.3.3

Other personnel

» 02 two bricklayers with 3 years professional experience in building
construction or similar works Only( CVs signed by the candidate)

» 0lone Carpenter with 3 years professional experience on carpentry
or similar works. Only CVs signed by the candidate

» 01 One Electrician with 3 years professional experience on
Electricity
or similar works. (Only CVs signed by the candidate)
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» 01 One painter with 3 years professional experience on painting.
(Only CVs signed by the candidate)
( ALL Personnel on B 3.3 must be holders of at least CAP certificate)
B.4 TECHNICAL PROPOSALS
B.4.2 Organogram of the project '
B.43 Logical sequence for the execution of the task
B.4.5 Quality control method
B.4.7 Environmental protection measures
B4.8 Security and safety at the site
B.4.9 Duration of execution in respect with the Tender file
B.5S LOGISTICS (Equipment put aside for this project)
B.5.1 Prove of ownership or rental of a pick-up or other vans
B.5.2 Prove of ownership or rental of a dump truck
B.5.3 Prove of ownership or rental of a Concrete mixer
B.5.4 Prove of ownership or rental of a concrete vibrator
B.5.5 Prove of ownership or rental of a Hand compactor
Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.6 shovel, dig axe, building level, masonry bucket , trowels, etc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by a
B.6.1 1st class bank located in any area in Cameroon and approved by the
Ministry of Finance and respect COBAC conditions. = 24,000,000 FCFA
B.7 Attestation of site visit signed by the contractor or their representatives
B.8 Comprehensive report of site visit signed by the company administrator
B.9 Special Technical Clauses initialed in all the pages and last page signed
B.10 Special Administrative Clauses completed and initialed in all the pages and
last page signed

VOLUME C: FINANCIAL FILE
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Doc N° DESIGNATION

ci The bid itself according to the model attached, stamped at the rate in force,
; dated, signed And stamped by the contractor.

c2 The unit price schedule duly completed, with an indication of the unit price
' excluding VAT in words and in figures. (signed And stamped)

c3 Detail quantities and cost estimates of works completed(signed And stamped)

C4 The sub-details of prices according to the model attached and a soft copy in
) an excel format in a flash drive or CD drive.

o The bidders will use for this purpose the documents and models envisaged in the Tender
Documents, subject to the provisions of Article 19.2 of the RGAO concerning the other possible

|

forms of bid bond.
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» The various parts of the same file must be separated with colour page separators as well in the
original as in the copies, so as to facilitate its examination
Supply price
ARTICLE 8: Currency of payment

This National Invitation to tender is awarded on total and contractual price, inclusive of all taxes,
firm and non-revisable for the whole of the works and the equipment defined in the present Invitation to
tender.

The corresponding amount will be calculated inclusive of all taxes and the prices will be
obligatorily expressed in francs CFA. ‘

The unit Schedule price expressed out in figures and letters and in six (07) copies will be joined to
the offer. In the event of error between the prices in figures and letters, the latter will precede and be used
as a basis of calculation of the amount of the offer.

The establishment of the prices will be done on the basis of economic condition into force in
Republic of Cameroon at the handover date of the offers.

ARTICLE 9:Transport and delivery

The materials for work must be protected during transportation through packaging whether by air,
railway or road according as the case may be. The conditions of storage must be of tropical type.
ARTICLE 10:Guarantee and retention guarantee

10.1 Provisional guarantee

The amount of the provisional guarantee or guarantee of tender is fixed at 8 10 000 FCFA (Eight hundred
and ten Thousand FCFA). As per article 90 (9) of the Public contract Code (Decree No. 2018/366 OF 20
June 2018), certified cheques or bank cheques are acceptable in the place of bid bond.

The time of validity of this guarantee is Ninety (90) days as from the date of depositing of the offers.

10.2 Final Bond

The final Bond is fixed at Two percent (2%) of the initial amount of the services envisaged in the
country. _

It could be replaced by a guarantee personal and interdependent of a banking house approved by
the Ministry of Finances following COBAC conditions.

[t will have to be made up in the twenty (20) days following the notification of the signature of the
contract in a bank approved by the Minister in charge of Finances.

10.3 Guarantee Retention
Guarantee Retention of ten percent (10%) will be operated on amount including all taxes of the
contract. The corresponding sum will be paid or the released guarantee, one year after provisional
reception of works.

ARTICLE 11: Period of validity of the offers

The bidder will remain committed to his offer for ninety (90) days as from the handover date of the |

offers.

[f at the end of this period, the contract were not notified to him, the bidder will be able, either to
cancel his offer, or to ask for a new negotiation of the unit prices.

ARTICLE 12: Backup copy of the offer which must be filled and sent
Each bidder shall provide a backup copy of the bid, saved on a USB flash drive or

CD/DVD, together with the original bid security in a sealed envelope, on which the following
shall be clearly indicated:

““OPEN NATIONAL INVITATION TO TENDER
N° 002/ONIT/PPRD/BDTB/2026 FOR THE REHABILITATION OF THE RESIDENCE
OF THE DIVISIONAL OFFICER JAKIRI WITH THE CONSTRUCTION OF A FENCE

IN BUI DIVISION, NORTH WEST REGION

TO BE OPENED ONLY DURING THE BID OPENING SESSION”

N.B: The external envelope should not carry any mark or sign that can lead to the identification of the
bidder.
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ARTICLE 13: Date and latest time of deposit of offers
The offers will have to arrive under closed fold and seal latest 30/07/2026 at 11 AM, by mail

registered with acknowledgement of delivery or by deposit against receipt to the following address:

Secretariat of the Divisional Office (Prefecture) Kumbo, beyond this time no offer will be
received nor accepted.

ARTICLE 14: Opening of the tenders
The opening of the folds will be carried out in the conference room of the SDO’s office for

BUI situated at Kumbo on 30/07/2026 as from 12 noon, by the Bui Divisional Tenders Board sitting
in the presence of the duly elected bidders or their representatives and having a good knowledge

of the file.

AWARD OF THE CONTRACT
ARTICLE 15: Award of the contract
The Tenders Board will propose to the Contracting Authority to award the contract to the
bidder who will have presented the offer with the lowest offer, essentially conforming to the
regulations of the Tender File and having satisfied to 100% of all the eliminatory criteria and at
least 75% of the essential criteria taken into account.

The decision carrying attribution of the contract will be published by way of press release
or any other means of publication in force in the Administration.

If the contract passed on the basis of technical alternative suggested by the bidder, the
contracting authority reserves the right to introduce all the provisions there allowing him to
guarantee itself against the real overrun costs of the alternative compared to his estimate of origin.
In the absence of these last precise details, any additional charge due to an alternative will be
inadmissible.

To this end, it is specified that a bidder cannot claim to be compensated, if his offer is not
accepted.

The contracting authority reserves the right not to take action on an Invitation to tender, if
it did not obtain a proposal which appears acceptable to him.

Pursuant to justification by bidder, bids with unconvincing abnormally low costing will be rejected
by the Delegated Project Owner as proposed by the Tenders Board.
Prior to this reject, the bidder must have been requested to produce written justification(s) and that
these justifications have been appreciated to be unconvincing.
These justifications will concern amongst others
- The production of detailed pricing, its content and the coherency between the unit price, its
mode of realisation and its timing.
- The purchase prices of materials
- The cost of exploitation of equipment
- The wages of technicians and labourers
- comparative advantages or favourable exceptional conditions that the bidder has for the
realisation of the works
- measures relative to the condition of works
In the case where these justification(s) is or are not convincing, the Contracting Authority decides
but before the reject, he can only decide when the Public Contracts Regulatory Agency(ARMP) must have
examined the unconvincing justification(s) and given his opinion in seven (07) working days from the date
of receipt of these justifications from the Contracting Authority. (The Tenders Board requests for
justifications, bidder replies by writing, board examines and if not convincing, proposes reject to
contracting Authority who decides after consulting ARMP).
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ARTICLE 16: COMMENCEMENT OF WORK:

Before the commencement of work, the contractor shall be installed on the site by the following:

The Delegated Project Owner (SDO) or his representative

Control engineer- The Divisional Chief of State Property,

The Divisional Delegate of MINEPAT or his representative;

The Divisional delegate of MINMAP or his representative (Observer)
The Project Manager- The Divisional Officer, Jakiri
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DOCUMENT N°. 4: SPECIAL ADMINISTRATIVE
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CHAPTER 1: GENERAL PROVISIONS

ARTICLE 1: SUBJECT OF CONTRACT:
The Subject of the present jobbing order is the Rehabilitation of the residence of the
Divisional officer Jakiri with the construction of a fence, in Bui Division of the North West Region.

ARTICLE 2: AWARD PROCEDURE
The present jobbing order is concluded by open National Invitation to Tender

ARTICLE 3: DEFINITIONS AND DUTIES (Article 2 of GAC Supplemented)

3.1 General definitions (cf. Code)
- The Contracting Authority shall be the SENIOR DIVISIONAL OFFICER FOR BUI, He ensures the

preservation of originals of contract documents and the transmission of copies to ARMP
through the focal point designated to this effect.

- The authority in charge of the effective execution of the works: The SENIOR DIVISIONAL
OFFICER FOR BUI

- The Control Engineer shall be. The Divisional Chief of State property hereinafter referred to
as the Engineer

- The Project Owner shall be SENIOR DIVISIONAL OFFICER FOR BUI. He represents the
beneficiary administration of the works. [Authorising Officer].

- The Project Manager shall be the DIVISIONAL OFFICER FOR JAKIRI.

- The contractor shall be X

3.2 Security
- The authority in charge of ordering payment shall be: SENIOR DIVISIONAL OFFICER FOR
BUI
- The authority in charge of the clearance of expenditures shall be the Regional Controller of
Finance. .
- The body or official in charge of payment shall be the PPRD Specialized Treasury.
- The official competent to furnish information within the context of execution of this contract

shall be the SENIOR DIVISIONAL OFFICER FOR BUI

3.3 Duties of the Control Engineer, Project Manager
i Missions; To ensure the qualitative and quantitative execution according to the terms
of this contract and the respect of time limits

ARTICLE 4: LANGUAGE APPLICABLE LAWS AND REGULATIONS

4.1 The language to be used shall be either English or French

4.2 The contractor shall be bound to observe the law, regulations and ordinances in force in
Cameroon both within his own organization and in the execution of the contract.

If the laws and regulations in force at the date of signature of this contract are amended after the
signature of the contract, the possible direct resulting costs shall be taken into account without gain

or loss for either party.

Article 5: CONSTITUENT DOCUMENTS OF THE CONTRACT

The Contractual document, which form part of this jobbing order are in order of priority.

1) The Bid or commitment letter;

2) The bidder’s tender and its annexes in all provisions not contrary to the Special Administrative
Conditions (SAC) and the Special Technical Conditions (STC) hereunder;

3) The Special Administrative Conditions (SAC);

4) The Special Technical Conditions (STC);

5) The particular element necessary for the determination of the contract price, in order of priority

are the unit price schedule, the detail of lump sum prices and detailed estimates break down of the

lump sum prices;

) Plans, calculation notes, trial documents, geotechnical documents,
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7) The General Administrative Conditions applicable on public works contracts that went into
effect by Order No. 033/CAB/PM of 13 February 2007;

8) The General Technical conditions shall be applicable to the services forming the subject of the

jobbing order.

ARTICLE 6: GENERAL APPLICABLE TEXTS
This contract shall be governed by the following general instruments [to be adopted according to
the case]:

Law No. 75/15 of 8 December 1975 on compulsory insurance of construction risks;

Law No. 92/007 of 14 August 1992 establishing the Labor Code;

Law No. 2015/018 of 21 December 2015 governing commercial activity in Cameroon;
Law No. 98/013 of 14 July 1998 on competition;

Framework Law No. 2011/012 of 6 May 2011 on consumer protection in Cameroon;
Framework Law No. 96/12 of 5 August 1996 on environmental management;

Law No. 2000/10 of 13 July 2000 establishing the organization and practice of the civil
engineering profession; '

Law No. 2016/017 of 14 December 2016 on the Mining Code;

Law No. 2018/011 of 11 July 2018 on transparency and good governance in the
management of public finances in Cameroon;

Law No. 2018/012 of 11 July 2018 on the financial regime of the State and other public
entities;

Law No. 2022/007 of 27 April 2022 on the protection of national road assets;

Law No. 2025/012/C/MINFI of 17 December 2025 on the Finance Law of the Republic of
Cameroon for Fiscal Year 2026;

Decree No. 2001/048 of 23 February 2001 on the organization and functioning of the
Public Procurement Regulatory Agency (ARMP);

Decree No. 2012/076 of 08 March 2012 to amend and supplement certain provisions of
Decree No. 2001/048 of 23 February 2001 on the establishment, organisation and
functioning of the Public Contracts Regulatory Agency;

Decree No. 2005/577 of 23 February 2005 setting out the modalities for carrying out
environmental impact studies;

Decree No. 2011/408 of 9 December 2011 on the organization of the Government;

Decree No. 2012/075 of 8 March 2012 on the organization of the Ministry of Public
Contract;

Decree No. 2012/076 of 8 March 2012 amending certain provisions of Decree No.
2001/048 of 23 February 2001 establishing, organizing, and regulating the ARMP;

Decree No. 2014/3863 of 21 November 2014 on the organization of technical project
management in infrastructure projects;

Decree No. 2018/190 of 2 March 2018 amending certain provisions of Decree No.
2011/408 of 9 December 2011 on government organization;

Decree No. 2018/366 of 20 June 2018 establishing the Public Procurement Code;

Decree No. 2019/002 of 4 January 2019 on the reorganization of the Government;

Decree No. 2020/375 of 7 July 2020 establishing the General Regulation of Public
Accounting;

Order No. 093/CAB/PM of 5 November 2002 fixing the amounts of bid securities and the
purchase fees for Tender Dossiers;

Order No. 070/MINEP of 20 April 2005 fixing the categories of operations subject to
environmental impact studies;

Order No. 033/CAB/PM of 13 February 2007 enforcing the General Administrative
Clauses (CCAG) applicable to public contracts;

Order No. 038/CAB/PM of 15 May 2014 enforcing the Standard Tender Dossiers for
Public Contracts;
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« Order No. 401/A/MINMAP/CAB of 21 October 2019 fixing the thresholds for using
private technical project management and the modalities for public project management;

« Order No. 403/A/MINMAP/CAB of 21 October 2019 setting the ceilings for allowances
paid by Project Owners or Delegated Project Owners to Presidents, Members, and
Rapporteurs of reception and technical supervision committees;

« Circular No. 003/CAB/PM of 31 January 2011 specifying the management of changes in
the economic conditions of public contracts;

« Circular No. 00001/C/MINMAP/CAB of 25 April 2022 on the application of the Public
Procurement Code; :

« Circular No. 0001877/C/MINFI of 31 December 2025 bearing instructions on the
implementation of finance law, monitoring, and control of the execution of the Budget of
the State and other public entities for the 2026 Fiscal Year;

o The French CCTG (General Technical Contract Conditions), including preamble and
fascicles 1, 2, 4, 7, 23, 24, 25, 27, 29, 30, 31, 50, 56, 61, 62, 63, 65-A, 66, 68, 70, as well
as French standards (in the absence of Cameroonian standards) and technical opinions
from the French technical network;

«  The national collective labor agreement for building, public works, and related activities of
10 December 2013.

« Decree No 2018/0001/PM of 5 January 2018 to set up a public contracts dematerialisation
platform and lay down rules for its use

« Decree No 2018/0002/PM OF 05 January 2018 to lay down the terms and conditions for
online procurement procedures (COLEPS) in Cameroon.

« Ministerial Order N° 333/0/MINMAP/CAB of 27 DEC 2024 To Set the Schedule For The
Migration To The Exclusive Award of Public Contracts electronically.

Article 7: Communication (Articles 6 and 10 supplemented)

1.1 All communications within the framework of this contract shall be written and
notifications sent to the following address:

a) In the case where the contractor is the addressee: Sir/Madam..........
Beyond the time-limit of 15 days fixed in article 6(1) of the GAC to make his
domicile known to the Project Owner and Contract Manager, correspondences
shall be validly addressed to the [to the specified] council, chief town of the region
in which the work was done;

b) In the case where the Project Owner is the addressee:
Sir/Madam [to be specified] with a copy addressed to the Contracting
Authority, Contract Manager, Contract Engineer, Project Manager and where need
be, within the same deadline.

¢) In the case where the Contracting Authority is:
Sir/Madam [fo be specified] with a copy addressed within the same deadline to the
Project Owner, Contract Manager, Contract Engineer and Project Manager, where
applicable

12 The contractor shall address all written notifications or correspondences to the Project
Manager with a copy to the Contract Manager.

Article 8: Administrative Orders (Article 8 of GAC)
The various Administrative Orders shall be established and notified as follows:

8.1 The Ac_lministrative Order to start execution of works shall be signed by the Contracting
Authority and notified to the contractor by the Project Owner with a copy to the
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Contracting Authority, the Contract Manager, Contract Engineer, the Paying Body and the
Project Manager, where applicable.

8.2 Upon proposal by the Project Owner, Administrative Orders with an incidence on the
objective, the amount and execution deadline shall be signed by Contracting Authority and
notified by the Project Owner to the Contractor with a copy to the Contracting Authority,
the Contract Manager, the Contract Engineer, the Project Manager and the Paying Body.
The prior endorsement of the Paying Body shall possibly be required before the signature
of those that have an incidence on the amount.

8.3 Administrative Orders of a technical nature linked to the normal progress of the work and
without financial incidence shall be signed directly by Contract Manager and notified to
the contractor by the Contract Engineer, or Project Manager (where applicable) with a
copy to the Contracting Authority and Contract Manager.

8.4  Administrative Orders serving as warnings shall be signed by the Project Owner and
notified to the contractor by the Contract Manager with a copy to the Contracting
Authority, the Contract Engineer and Project Manager.

8.5  Administrative Orders for suspension or resumption of work as a result of the weather or
any other case of force majeure shall be signed by the Contracting Authority and notified
by his services to the contractor with a copy to the Project Owner, Contract Manager,
Contract Engineer and Project Manager.

8.6  Administrative Orders prescribing works necessary to remedy disorders which could
appear on structures during the guarantee period and not related to normal usage shall be
signed by the Contract Manager upon the proposal of the Contract Engineer and notified to
the contractor by the Contract Engineer.

8.7  The contractor has a time-limit of fifteen (15) days to issue reservations on any
Administrative Order received. Having reservations shall not free the enterprise of
executing the Administrative Orders received.

8.8 Concerning Administrative Order signed by the Contracting Authority and notified by the
Project Owner, the notification must be done within a maximum of 30 days from the date
of transmission by the Contracting Authority to the Project Manager. Beyond this
deadline, the Contracting Authority shall establish the default of the Project Owner,
take over from him and carry out the said notification.

Article 9: Contracts with conditional phases (Article 9 of GAC)
9.1 [Specify if the contract has one or several phases]

At the end of a phase, the Project Owner shall carry out the acceptance of the works and
issue an attestation of proper execution to the contractor. This attestation shall condition
the start of the following conditional phase.

9.2 The time-limit granted for notification of the Administrative Order to start execution of a
conditional phase shall be five (5) days.

Article 10: Contractor’s equipment and personnel (Article 15 of GAC supplemented)
10.1  Any modification, even partial, made to the technical bid shall only occur after the written

approval of the Contract Manager. In case of modification, the contractor shall have
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himself replaced by a member of staff of equal competence (qualifications and
experiences).

102 In any case, the lists of supervisory staff to be used shall be subject to the approval of the
Project Owner in the days following notification of the Administrative Order to start
execution. The Project Manager has 5 (five) days to notify his opinion in writing with a
copy sent to the Contract Manager. Beyond this time-limit, the staff list shall be considered
as approved.

10.3  Any unilateral modification on the supervisory staff made in the technical bid prior to and
during the works shall be a reason for termination of the contract as mentioned in article
45 below or the application of penalties [0 be specified where need be].

Chapter II: Financial conditions
Article 11 Guarantees and bonds (Articles 29 and 41 of GACQO)

11.1 Final bond
The final bond shall be set at 2 % of the amount of the contract, inclusive of all taxes.

It is constituted and transmitted to the Contract Manager within a maximum deadline of twenty
(20) days of the notification of the contract.

The bond shall be returned or the guarantee released within one month following the date of
provisional acceptance of the works, following a release issued by the Contracting Authority upon
request by the contractor.

11.2 Performance bond
The retention fund shall be set at 70 % of the amount of the contract, inclusive of all taxes.

The return or release of the retention fund or security shall be done within one month after final
acceptance by release issued by the Contracting Authority upon request by the contractor.

11.3 Guarantee of start-off advance
[Specify, if need be, the rates (20% maximum of the amount of the contract inclusive of all taxes
guaranteed at 100%) and conditions for the return of the guarantee]

Article 12: Amount of the contract (Articles 18 and 19 of GAC supplemented)

The amount of this contract as indicated by the attached [detail or estimates] 1s (in
figures) (in words) CFA francs Inclusive of All Taxes; that is:

- Amount exclusive of VAT: ( )CFAF

- Amount of VAT: ( - )CFAF.

- Amount of TSR and/or CFAF

- Net to be paid= EVAT-TSR and/or AIR

Article 13: Place and method of payment
The Project Owner shall release the sums due in the following manner:

a. For payments in CFA francs (amount in figures and letters exclusive of taxes) by credit
to account No. opened in the name of the contractor in the
bank.
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b. For payments in foreign currencies (amount in figures and letters exclusive of taxes) by
credit to account No. opened in the name of the contractor in
bank.

Article 14: Price variation (Article 20 of GAC)
1.1 Prices shall be firm. '

a. Payments on account made to the contractor as advances shall not be revisable.
b. Revision shall be “frozen” upon expiry of the contractual time-limit, except in the case
of price reductions.

1.2 Price updating modalities (not applicable)

Article 15: Price revision formulae (article 21 of GAC)
(not applicable)

Article 16: Price updating formulae (article 21 of the GAC)
(not applicable)

Article 17: Works under State supervision (Article 22 of GAC supplemented)
17.1 The percentage of works under State supervision shall be [must not exceed 2 %] of the
amount of the contract and its additional clauses, where applicable.

17.2 In the case where the contractor were invited to execute works under State supervision, the
submitted and duly justified expenditures shall be reimbursed to him under the following
conditions:

- The quantities considered shall be the hours used or the quantities of building materials
and materials used that was the subject of joint job cost sheets;

- The remunerations and salaries effectively paid to local labour shall be increased by forty
percent (40 %) to take account of social benefits;

- The hours put in by the heavy equipment shall be counted at the rate featuring in the sub-
detail of prices;

- Building materials and materials shall be reimbursed at cost price duly justified at the
place of use, marked up by ten percent for loss, stocking and handling;

- The amount for services thus calculated, including the hours put by heavy equipment
shall be marked up by 25 % to take into account the overheads, profits and the

contractor’s unforeseen.

Article 18: Evaluation of works (article 23 of the GAC)
This contract is at [unit price, all-in price or unit.and all-in price].

Article 19: Evaluation of supplies (article 24 of the GAC supplemented)
19.1  [indicate, where applicable, the modalities for payment of supplies].

19.2  No security shall be requested for payments on account on supplies.
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Article 20: Advances (article 28 of the GAC)
20.1 The Contracting Authority may grant a start-off advance equal to 20 % of the amount of the

contract.

20.2 This advance whose value cannot exceed twenty (20%) percent of the initial amount
inclusive of all taxes, it shall be guaranteed at one hundred (100%) percent by a banking
establishment governed by Cameroon law or a first-rate financial institution in accordance
with the instruments in force and reimbursed by deduction of the payments on accounts to be
paid to the contractor during the execution of the contract according to the modalities laid
down in the Special Administrative Conditions.

20.3 The total amount of the advance must be reimbursed not later than when the value in basic
price of the works reaches eighty (80) percent of the amount of the contract.

204 As the reimbursement advances, the Project Owner shall issue the release of the
corresponding part of the guarantee upon the express request by the contractor.

20.5 The possibility of granting start-off advance or advance for supplies must be expressly
stipulated in the Tender File.

Article 21: Payment for works (articles 26, 27 and 30 of the GAC supplemented)

21.1 Establishment of works executed

Before the 30" of each month, the contractor and the Engineer shall jointly establish a job cost
sheet which summarises and fixes the quantities executed and established for each item on the
schedule during the month and capable of giving entitlement to payment. This sheet shall be based
on the certification of the various tasks jointly established by the contractor and the Project
Manager

21.2 Monthly detailed account

Every month of during a periodic sequence established by contractor and representative of the
project owner, the contractor shall hand over to the Contract Engineer two draft provisional
monthly detailed accounts in seven copies (one detailed account exclusive of VAT and the other
inclusive of taxes), according to the agreed model and establishing the total amount of the sums to
which he may lay claim as a result of the execution of the contract since the start of the contract.

Only the detailed account exclusive of VAT shall be paid to the contractor. The detailed account
of the amount of the taxes shall be the subject of an entry into the budgets of the Ministry in
charge of Finance

Only the amount exclusive of VAT shall be paid to the contractor as follows:

- 80.75% paid directly into the account of the contractor;

- 2.2 % paid to the public treasury as AIR due by the contractor.
The Project Manager has a time-limit of seven (7) days to forward to the Contract Manager the
detailed accounts he has approved.

The Contract Engineer has a maximum time-limit of twenty-one (21) days to forward the detailed
accounts he approved such that they are in his possession not later than the twelfth of the month.
The Contract Manager has a deadline of fourteen (14) days maximum to sign the detailed
accounts.
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Payments shall be done by the PPRD Specialized Treasury within a maximum deadline of
calendar days from the date of submission of the approved detailed accounts.

21.3 Detailed account of start-off account (if applicable).

Article 22: Interest on overdue payments (Article 31 of the GAC)

Possible interests on overdue payments are paid by statement of sums due in accordance with
article 88 of Decree No. 2004/275 of 24 September 2004 to institute the Public Contracts Code.
Article 23: Penalties (Article 32 of the GAC supplemented)

A. Penalties for delay
23.1The amount set for penalties for delays shall be set as follows:

a) One two thousandth (1/2000" of the initial contract amount all taxes inclusive per
calendar day of delay from the first to the 30 day beyond the contractual time-limit;

b) One thousandth (1/1000™ of the initial amount of the contract inclusive of all taxes per
calendar day beyond the 30" day.

23.2The cumulated amounts of penalties for delay shall be limited to ten percent (10 %) of the
initial contract inclusive of all taxes.

B. Specific penalties [amount to be indicated]

23.3Independently of penalties for overrun of contractual time-limit, the contractor shall be
liable for the following special penalties for the non-observation of the provisions of the
contract, especially:

- Late submission of final bond;
- Late submission of insurances;

- Late submission of the draft execution schedule if the lateness is caused by the
contractor.

Article 24: Payment in case of a group of enterprises (article 33 of the GAC)

1. In the case of a group of enterprises, indicate the method of payment of co- and sub-
contractors, where need be.
2. Indicate the method of payment of sub-contractors, where need be.

Article 25: Final detailed account (article 34 of the GAC)
25.1 [Indicate the time-limit available to the contractor to forward the draft to the Project
Manager, after the date of provisional acceptance of the works (maximum 1 month)].

After completion of the works and within a maximum time-limit of fourteen (14) days after the
date of provisional acceptance, the contractor shall establish, based on joint reports, the draft final
detailed account of works executed and which detailed account summarises the total sums to
which the contractor may be entitled as a result of the execution of the whole contract.

25.2  The Contract Manager has up to thirty (30) days to notify the corrected and approved
draft to the Project Manager.

25.3  The contractor has up to thirty (30) days to return the signed final detailed account.
Article 26: General and final detailed account (article 35 of the GAC)

26.1 The Contract Manager or the Project Manager has up to thirty (30) days to establish the
general detailed account and forward to the contractor after final acceptance.
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At the end of the guarantee period which results in the final acceptance of the works, the Contract
Manager draws up the general and final detailed accounts of the contract which he has had signed
jointly by the contractor and the Contracting Authority. This detailed account includes:

- the final detailed account,

- the balance
- the summary of monthly payments on account.

The signing of the general and final detailed account without reservation by the contractor
definitely binds the two parties, puts an end to the contract, except with regard to interest on

overdue payments.
26.2 The contractor has up to thirty (30) days to return the signed final detailed account.

Article 27: Tax and customs regulations (article 36 of the GAC)

Decree No. 2003/651/PM of 16 April 2003 lays down the terms and conditions for implementing
the tax regulations and customs procedures applicable to public contracts. The taxes applicable to
this contract include notably:

. Taxes and dues relating to industrial and commercial profits, including the JAR which is a
deduction on company taxes;

- Registration dues in accordance with the Tax Code;

- Dues and taxes attached to the execution of services provided for in the contract;
o Duties and taxes of entry into Cameroonian territory (customs duties, VAT, computer

tax);
o Council dues and taxes;
o Dues and taxes relating to the extraction of building materials and water.

These elements must be included in the costs which the undertaking imputes on its running costs
and constitute one of the elements of the sub-details of prices exclusive of taxes.

All taxes inclusive prices means VAT included.
Article 28: Stamp duty and registration of contracts (article 37 of GAC)

Seven (7) original copies of the contract shall be stamped by and at the cost of the contractor, in
accordance with the applicable regulations.

Chapter I1I: Execution of works

Article 29: Nature of the works (article 46 of GAC)
The works shall include especially: (position or volume of works)
(To be specified cf. Special Technical Conditions)

Article 30: Role and responsibilities of the Project Owner (GAC supplemented)

30.1 The Project Owner shall be bound to furnish the contractor with information necessary for
the execution of his mission and to guarantee, at the cost of the contractor, access to sites of
projects.
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30.2 The Project Owner shall ensure the contractor of protection against threats, insults, violence,
assault and battery, slander or defamation of which he could be victim by reason of or during the
exercise of his mission.

Article 31: Execution time-limit of the contract (article 38 of the GAC)
31.1 The time-limit for the execution of the works forming the subject of this contract shall be six
(06) calendar months.

31.2  This time-limit shall run from the date of notification of the Administrative Order to
commence execution of the works [or that fixed in this Administrative Order- to be specified).

Article 32: Role and responsibilities of the contractor (article 40 of the CAG)
The detailed and general plan of progress of the works shall be communicated to the Project
Manager in five (05) copies at the beginning of each.

Article 33: Provision of documents and site (article 42 of the GAC)
A reproducible copy of the plans featuring in the Tender File shall be submitted by the Contract
Manager .

The Project Owner shall make available the site and access ways to the contractor at the
appropriate time as the works progress.

Article 34: Insurance of structures and civil liabilities (article 45 of GAC)

The following insurance policies are required within the scope of this contract in the minimum
amounts indicated hereafter within fifteen (15) days of the notification of the contract (to be
adapted).

- Liability insurance, business manager;
- Comprehensive insurance of the site;
- Insurance covering its ten-year obligation, where applicable.
Article 35: Documents to be furnished by the contractor (Article 49 of the GAC
supplemented)
[Specify the deadlines for the transmission of documents as well as those of approval by persons
to be designated]

35.1 Programme of works, Quality Assurance Plan and others (to be specified).

a) Within a minimum deadline of [fifteen (15) days] from the date of notification of the
Administrative Order to commence execution, the contractor shall submit in /[six (6)] copies for
the approval of [Contract Manager after the endorsement of the Project Engineer] the execution
programme of the works, his supply calendar, his draft Quality Assurance Plan and the
Environment Management Plan, where applicable.

This programme shall be exclusively presented according to the furnished models.

Two (2) copies of these documents will be returned to him within a deadline of fifteen (15) days
from the date of reception with:

- Either the indication “GOOD FOR EXECUTION”;
- Or the indication of their rejection including the reasons for the said rejection.

The contractor has eight (8) days to present a new draft. The Contract Manager or the Project
Manager then has a deadline of five (5) days to give his approval or possibly make comments.
Delay in approving the draft execution schedule shall stay the execution deadline.
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The approval given by the Contract Manager or Project Manager does not in any way release the
contractor of his responsibilities. Meanwhile, works executed before the approval of the
programme shall neither be ascertained nor paid for. The updated and approved schedule will

become the contractual schedule.

The contractor shall constantly update on site, a schedule that will take account of real progress of
the site. Significant modifications may only be made on the contractual programme upon
receiving the approval of the Project Manager. After approval of the execution schedule by the
Contract Manager, the latter shall transmit it within five (5) days to the Contracting Authority
without staying its execution. However, if important modifications alter the objective of the
contract or the nature of the works, the Contracting Authority shall return the execution schedule
accompanied by reservations to be lifted within fifteen (15) days of the date of reception.

b) The Environment Management Plan should bring out notably the choice technical
conditions of the site and basic life, conditions of the backfill of the extraction sites and conditions

for reinstating the works and installation sites.

¢) The contractor shall indicate in this schedule the equipment and methods which he intends to
use as well as the personnel he intends to employ.

d) The approval granted by the Contract Manager or Project Manager shall in no way diminish the
responsibility of the contractor with regard to the harmful consequences which their
implementation may cause both towards third parties and the respect of clauses of the contract.

35.2 Execution draft ‘

a) The execution plan documents (calculations and drawings) necessary for the realisation
of all the parts of the structure must be submitted for the endorsement of the [Contract
Manager or Project Manager] at most fifteen (15) days prior to the date provided for the
commencement of execution of the corresponding part of the structure.

b) The [Contract Manager or Project Manager] has a deadline of /five (05) days] to examine
and make known his observations. The contractor then has a deadline of [04) four days] to
present a new file including the said observations.

353 In case of the non-observance of the approval deadlines of the above documents by the
Administration, these documents shall be deemed to have been approved.

Article 36: Organisation and safety of sites (article 50 of the GAC)

36.1 Signboards at the beginning and end of each section must be placed within a maximum
deadline of fifteen days after the notification of the Administrative Order to commence work.

36.2 The services to inform in case of interruption of traffic or along the deviated itinerary: [To
be specified in accordance with article 50(2) of the GAC].

36.3 Indicate the special measures demanded of the contractor, other than those provided for in
the GAC, for rules of hygiene and safety and for circulation around or in the site.

Article 37: Implantation of structures
The Project Manager shall notify within [five] days following the date of notification of the
Administrative Order to commence work, the basic points and levels of the project.

Article 38: Sub-contracting (article 54 of the GAC)
The part of the works to be sub-contracted shall be [specify] % of the initial amount of the
contract and its additional clauses (the ceiling is 30 %).

Article 39: Site laboratory and trials (article 55 of GAC)
39.1 Indicate if necessary the modalities for carrying out the trials and geotechnical studies
provided for in the Special Technical Conditions.
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39.2 The Contract Manager has a deadline of three days to approve the contractor’s personnel and
laboratory as soon as the request is made.

Article 40: Site logbook (article 56 of the GAC supplemented)
40.1 The Site logbook must be systematically jointly signed by the Project Manager or Engineer,
where need be and the contractor’s representative each day.

40.2 It is a joint document in a single copy. Its pages must be numbered and initialled. No page
should be removed. The erased or cancelled parts must be mentioned on the margin for
validation.

Article 41: Use of explosives (article 60 of the GAC)
[Specify the possible restrictions or bans)

Chapter IV: Acceptance
Atrticle 42: PROVISIONAL ACCEPTANCE
42.1 PRE- ACCEPTANCE OPERATIONS
Before the acceptance of the works the contractor shall ask in writing to the Contract
Engineer, to organize a technical visit for pre-acceptance. This visit shall include the following
operations.
> Qualitative and quantitative evaluations of the different works that have been executed.
» Findings and statement of the unexecuted task envisaged in the present jobbing order.
» Findings relative to the completion of the work
» Findings on the quantity of works that have been effectively realized
These operations shall be subject to a site report drawn up on the field, signed by the following.
-Contract Engineer,
-Project engineer
-Contractor.
During this pre-acceptance, the Contract Engincer shall eventually specify the reserves to
be lifted and the corresponding works to be effected before the acceptance. The Contract Engineer
shall fix the acceptance date in collaboration with the chief of service for the contract.

42.2 Acceptance
The acceptance commission shall comprise:

e The Delegated Project Owner (SDO) or his representative...........coeeeurrermmeesrrnnne (Chairman)
o The Contract ENGINEEr ... sssssisivinn T S e (Secretary)
ORI T=5 50 o) (57618 b= L U PRSI (Member)

e The Divisional Delegate MINMAP or his representative ..............cueeesesessmmssssnnnn. (Observer)
e The Stores Accountant attached to the SDO’S OffiCe.......ccurerererurerrrrreereererennenne. (Member)

e The Contractor or his Representative.....o.ccoouverruennne (Member)

The commission shall examine the report of the pre- acceptance and shall proceed to the
acceptance. An acceptance report (process - verbal) of the works shall be prepared by the
Engineer and signed by all the commission members.

However, the report (process - verbal) shall be valid if two third (2/3) of the members including
the chairperson append their signatures.

The chairperson can only convene the acceptance of works when he must have received from the
Contract Engineer the report (process - verbal) of the technical acceptance of works with no
reserves pending clearance.
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This report (process - verbal) of the technical acceptance of works shall be an integral part of the
acceptance of works’ report (attached to acceptance of works report) and shall accompany the
bills for settlement

In accordance with the provisions of article 153 paragraphs 1 and 2 of the Public contracts
Code (Decree No. 2018/366 OF 20 June 2018), an indemnity to be fixed by the project Owner
shall be perceived by the members.

Article 43: GUARANTEE PERIOD.
The guarantee period is one (01) year from the date of the provisional reception for the

section of new civil Engineering works.
Article 44: Article 45: Final acceptance (article 72 of the GAC)

441 Final acceptance shall take place within a maximum deadline of [fifteen (15) days]
from the date of expiry of the guarantee.

442 The Project Manager [shall [not] be member of the commission.

The procedure for final acceptance shall be the same as for provisional acceptance

Chapter V: Sundry provisions

Article 45: Termination of the contract (article 74 of the GAC)
The contract may be terminated as provided for in article 182 of the Decree No. 2018/366 OF 20
June 2018 of the Public contract Code and equally under the conditions laid down in articles 74, 75
and 76 of the GAC especially in one of the following cases:
- dead of the contractor
- bankcrupcy of the contractor
- judicial liquidation (contractor not authorised by court to exploit her enterprise
- sub-contracting of works without the authorisation of the project owner or
Delegated Project Owner, Contracting Authority in this case;
- Incompetence of the contractor duely notified by the Delegated project owner;
Contracting Authority in this case.
- Non respect of labour code rules and regulations
- fraud and corruption duly noticed

Article 46: Case of force majeure (article 75 of the GAC)
If the contractor were to raise the issue of force majeure, the thresholds below which claims shall
not be admitted are:
- Rainfall: 200 millimetres in 24 hours;
- Wind: 40 metres per second;
- Flood: decennial flood frequency.
Article 47: Disagreements and disputes (article 79 of the GAC)
Disagreements and disputes resulting from the execution of this contract may be settled amicably.

Where no amicable solution can be found for a disagreement, it is brought before the competent
Cameroonian jurisdiction, subject to the following provisions: [to be filled, where need be].

Article 48: Production and dissemination of this contract
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In accordance with the provisions of article 125 of Decree No. 2018/366 OF 20 June 2018 of the
Public contract Code, /Ten (10)] copies of this contract shall be produced by the Delegated Project
Owner. Seven of which shall be notified to the contractor for registration.

Article 49 and last: Entry into force of the contract
This contract shall be final only upon its signature by the Contracting Authority. It shall enter into
force as soon as it is notified to the contractor by the Contracting Authority.
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DOCUMENT N°. 5
SPECIAL TECHNICAL CONDITIONS (STC)
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Special Technical Conditions (STC)

- Generalities
C. Rehabilitation works
100 Preliminary works
200 Masonry works
300 Metallic and wood works
400 Plumbing and sanitary works
500 Painting works
600 Electrical installations works
D. Construction works
0 Preliminary works
100 Leveling
200 Masonry works
300 Metallic works

400 Painting works
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1 — GENERALITIES: These present special technical specifications concern the Rehabilitation of the
residence of the divisional officer Jakiri with the construction of a fence, Bui Division of the North West Region.
It is the duty of the contractor to realize the structure as per the execution plans that shall be approved by
the competent authority and sample models of equipment and furniture provided by the project owner.
Through the Project Engineer, the contractor shall furnish the owner of the project and other project team
members within the shortest possible time with an execution plan showing clearly how he intends to run
the work site. A fence in local materials shall enclose the whole work site to avoid trespassing.

SIGN-POSTS: The contractor shall put in place at his expense sign-posts indicating work in conformity
with the plans put at his disposal by the authority that signed the contract.

Hygiene and safety: The contractor shall ensure total hygiene and security of the site by constructing a
temporal pit latrine and putting up a temporal fence around the project site if that be the case.

The contractor shall be responsible for the protection of the structures before final reception. He shall be
equally responsible for all tools and materials present at the work site. He shall seek an insurance policy to

cover theft and fire incidence.

The contractor shall take all preventive measures against accidents. The owner of the project reserves the
right to intervene in case of any emergency without necessary interfering with the responsibilities of the

contractor.

The contractor shall verify all dimensions on the plans. For execution no dimension shall be measured with
a scale rule from the plans. The contractor shall check in-situ the possibility of translating the dimensions
on plans to the structure before work begins. He shall refer to the Project Engineer in case of any doubt.
He shall not on his own modify anything on the structure and shall inform the Project Engineer of any
changes that he considers necessary.

All modifications accepted by the contractor shall be accomplished in a specified duration and at his cost
without modification of the contract amount. The owner of the project shall have the right to the final choice
in case of any modification.

3 . PREPARATORY WORKS - SETTING OUT: These works concern the clearing of the site and
evacuation of the rubbles to the public discharge, the clearing and levelling of the site where necessary.
The setting out will be in respect to the technical plans.

The setting out profile boards will be at least 1, 20 m from the outside axes, this to facilitate trenching and
other earthworks and good circulation. The commencement of excavation will be accepted by the Project
Engineer without checking the conformity of the setting.

The minimal depth of the excavation trenches shall be of 80cm, and depending on the soil bearing
capacity. Where there is black cotton sail or soil with low bearing capacity at the bottom of the trench, the
contractor shall continue excavation up to a depth as will be approved by the Project Engineer. The
excavations will be done manually and no concrete or mortar shall be laid on the bottom of the trench
without the acceptance of the trench bottom of excavation by the Project Engineer.

The descriptive notice completes or confirms the indications on the execution plans. In the case of
contradictions between the plans and the descriptive notice, the project team shall be contacted for
examination, elaboration and conclusion.

These technical specifications have as objective the definition of the consistence of works to be executed
in accordance with the plans and according to technical norms for the construction of classroom buildings.
3 — FOUNDATION: A layer of hardcore of thickness 10cm blinded with cement mortar, dozed at 150
kg/m? of firm consistence and will be laid on the bottom of the excavations where necessary. On it will be
laid the footings of the ground half pillars until the level of the finished foundation. The foundation
peripheral walls will be of Frog-filled cement blocks of (20x20x40)cm laid on cement mortar and finished
with a DPC layer or ground beams of 20 x 20cm in reinforced concrete at a dosage of 350 kg/m?
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The foundation will be filled with earth of good quality in successive compacted layers of 20cm where the
fill depth exceeds 30cm. An over-site concrete of thickness 12cm will be laid to cover the whole foundation
area at a dosage of 350 kg/m?® over the entire compacted surface.

The floor shall be in cement grout, smoothly trowel finished on a sand screed of 3mm thick.

4 - ELEVATION WORKS: The elevation walls will be in agglomerated hollow blocks of 15 x 20 x 40cm
with a good crushing resistance. The mixing for block moulding should give at most 32 blocks per bag of
cement for blocks of 15x20x40 cm. They should be kept dry for at least 21days before lying on the
elevation walls. The reinforced concrete pillars of section 15x15 and 15x30 at 350 kg/m?3 will be cast as one
raises the agglomerated hollow blocks walls and this is to permit a good adhesion. The characteristic
strength of concrete at 28 days should not be less than 16Mpa. For the maximal spacing of the pillars see
building plans. The lintels 15 x 20 in reinforced concrete at 350 kg/m? will be levelled to + 2,20m above the
level of the finished foundation.

The average height under the ceiling shall be 3,00m.

A binding course of 15 x 20 cm in reinforced concrete at 350 kg/m? will be laid above the finished level of
the agglomerated hollow blocks walls with fixing diameter 6mm rods so as to receive the wooden roof
truss.

— ROOF TRUSS AND THE COVERING: '

- Trusses: shall be of locally sawn and treated eucalyptus, shall compose of single frame rafters of
Scmx15cmx4m and spaced at 1.50m interval with a king-post of 175cm high. These rafters will be solidly
attached to the wall plate with the help of standby beam iron rods also spaced at 1.50m spacing;

- Purlins and noggins: shall consist of 5x8cmx4m locally sawn timber from eucalyptus. All structural
timber shall be treated with carbonyl. The timber for the roof work will be of good quality, with the straight
grain and free of any defect.

-Roofing sheets: shall be in high rib aluminum sheets (Tole Bac) of type 5/10mm. The sheets shall be
fixed onto the purlins using twisted zinc nails equipped with bituminous rubbers caps.

-Facial board shall be 30cm wide and of high rib aluminum sheets (téle Bac) of 3.5/10mm thickness,
including a lining.

-Ceiling- shall be in 4mm thick (Brown plywood on both sides), fastened in sheets of 60x120 block form to
noggins of 4cm thick or 5x8 and treated with carbonyl. The noggins shall be spaced 60cm center to center
and braced appropriately. Eaves shall be equipped with ventilated pre-cast blocks. An access shall be
provided into the loft (ceiling of each classroom). The external ceiling shall be in smooth aluminum sheets
(tole lisse) nailed to noggins and fastened with wooden ceiling battens.

6 — METALLIC AND ALUMINIUM WORKS

Doors and Windows:

- Metal doors with PACO locks/metal and 2 padlocks complete shutters and shall be fitted with metallic
angle bars (35x35) mm securely anchored to the walls.

-All window openings shall be fitted with sliding aluminum glazed panel shutters and fixed window
protectors of vertical striped metallic tubes (30mm)

7 - ELECTRICAL INSTALLATION: The interior facilities (sheaths VGV cables, TH etc...) will be executed
according to the norms and the rules concerning electrical installations at the time of the over-site concrete
or as the agglomerated hollow blocks walls are being raised. Accessories and luminous elements (sockets,
switches etc...) will be of good model. The set of facilities will be joined to a general earth hold.

8 — RENDERING (PLASTERING) AND COATINGS: The wall rendering (thickness at least 2cm cm on
both sides of the walls) will be of cement mortar at 400 kg/m?. There will be an under-coat layer and a
finish layer floated and foamed to finish. They must be well cut horizontally and vertically using a straight
edge. All walls shall receive a base coat of spata-dash before plastering is done.
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9 — PAINTING: A layer of impression in ordinary paint will be applied previously on all the walls as priming
layer. The interior walls will be painted in water paint (pantex 800). The external walls will be painted in
water resistant paint (pantex 1300 type). Colour tinted tubes will be chosen to achieve the desired
magnolia colour. The ceiling shall be painted in crystal white glue paint. All metal and wood works shall
be painted with oil paint - Glyptal resien lacquer, in two coats. A primary coat of antirust before final
painting is done. Skirting shall be carried out in oil paint at 20cm from the floor, externally and internally
with coffee brown colours

10 - OUTSIDE AMENITIES AND LAYOUT PLANNING: Gutters: To be excavated 40cm wide and 30cm
deep at the rain drops. The walls of gutters are to be constructed in concrete and the floor well rolled and
smoothen out with ordinary cement concrete providing a slope of 10% for the flow of water with an offshoot
of at least 3m to the environment.

11 - PROTECTION OF THE ENVIRONMENT: The entrepreneur will propose to the Project Engineer,
before the beginning of works, the place of his yard facilities and will request his authorization of

installation.

The site must be chosen outside of the sensitive zones, in order to limit the site clearing, the extraction of
bushes, the setting out of the building and general circulation.

The site must foresee an adequate drainage of waters on the whole surface. The maintenance areas and
of washing should be concreted. These maintenance areas should have a slope toward a cesspool
provided for the purpose and toward the inside of the platform in order to avoid the out-flow of the polluting
products toward the site and the neighborhood.

At the end the works, the entrepreneur will do all necessary works to the restoration of the various places
of the site. The entrepreneur should fold all his material, and equipment. He should demolish all stationary
installation, as foundation, support made of concrete or metallic, etc. in order to put back the site in its
nearest initial state. No equipment nor materials should be abandoned on the site, nor in the vicinity after
the execution of all the works. Left-over materials are to be covered with a layer of earth, and the site has
to receive an adequate drainage in order to avoid all erosion as the case may be.

12 - ORIGIN, QUALITY AND PREPARATION OF MATERIALS: The fine and coarse aggregates may
either be from the river or quarry crushed and must be approved by the Project Engineer before any use on
the site. The sand (0/5) shall have very fine elements settlement of less than 4%. The gravels (5/15 or
15/25) shall be clean and well graded with very fine elements settlement of less than 2%. The cement shall
be CPA 325 class from CEMENCAM or from an approved factory.

The reinforcement steel for reinforced concrete shall be of type HA FeE400 for the main reinforcement
steel rods and round-smooth RL E235 for the stirrup rings. Any fill material for the foundation and the
surroundings structures shall have no particle dimension above 50mm and with plasticity index of less than
35. Fill materials shall also be free from organic elements and shall have a good granularity grading. No
black vegetable soil shall be accepted for backfilling.

Stones for masonry works shall be of basalt, gneiss or granite type, be esthetical and should be gotten
from the quarry or deposits approved by the Project Engineer with dimension sizes of not less than 20cm.

1) CONCRETE:

-Ordinary concrete: specifically lean concrete shall be 5¢cm thick and laid all-round the excavated
foundation trenches before the stone/block work is carried out and dosed at 150kg/m3.

- Over-site concrete: shall be 12cm thick laid on the entire floors and paved area between walls and
gutters dosed at 350kg/m? over the entire surface.

NB: The external veranda shall be 5cm below thé level of the internal floor with 2% slope, slopping to the
outside.

-Reinforced concrete: shall be specifically for pillars, beams damp proof course (DPC), lintels and tie-
beams and their mixture shall be in a proportion of 350kg/m?.

NB: All concrete works should be properly cured (i.e. water three times a day for seven days)
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NOTE: Reinforcement Schedule.

NB: All rods should preferably be imported

- Sand: Will be free from oxide, organic material of animals or plant origin. Sieving shall vary from 0.08 —
2.5mm for mortar and other resisting surfaces like concrete structure shall vary from 0.16 — 5mm. It shall
be river sand and nothing else.

- Aggregate: shall consist of natural and homogeneous materials or crushed stones. Tiny layer of grave
(dust) shall be removed by sieving, blowing or washing.

- Water: To be used for the mixture mortar, concrete and washing of aggregates. Shall be clean and free
from impurities ; meaning potable water.

- Cement: To be used mostly for cement mortar, all concrete mixtures shall satisfy the general conditions
laid down by regulation in force. It will be type CPA325 Portland cement and shall not show any trace of
uneven mixture. Storage on the building site shall be done on a dry and ventilated floor. Any stock
presenting an unsatisfactory pulverulent condition will be discarded and cleared away within four (04) days.

- Rods: shall be mild steel reinforcement, Tor or Steel in accordance with the R/C &3 rules. The
steel shall be perfectly clean without any trace of rust, non-adhesive to paint or grease.

- Shuttering: hard wood, to bear without any noticeable distortion, the load and pressure of
concrete, the effect of vibration and weight of workers involved in setting it up.

- MASONRY:

-Blocks- Load bearing wall shall be mounted in compressed cement blocks of (15x20x40) cm for load
bearing walls of PC300 Kg/m? (at most 32 blocks per bag of cement). Blocks should show an appreciable
degree of resistance to violent pressure.

All blocks shall be cured for at least 21 days before being used.

-Plastering: All plastering shall be applied using a trowel, float, straights edges and sponge. Cement
mortar mix in a proportion of 400kg/m? will be used to plaster all previously rejoined areas on all masonry
and concrete works, and then thinly floated. The final thickness of the plastering shall not be less (02cm on
both sides of the walls). The external walls shall receive a coat of spata-dash before plastering is done on
it.

-Screed: a smooth layer of ordinary cement screed 400kg/m? (1:2) finish shall be spread on the 8cm
concrete floor and the screed shall be 3cm thick.

GUTTERS:
To be excavated 40cm wide and 30cm deep at the rain drops and to be provided particularly at the
frontage and the two ends of the building as the topography of the terrain is relatively flat. The walls of
gutters are to be constructed in concrete and the floor will be rolled and smoothen out with ordinary cement
concrete providing a slope of 10% for the flow of water for level surfaces.

15- Wood — Material: The wood must be pure and should not have nodes, foreign bodies or fractures due
to sawing. This shall be locally sawn eucalyptus.
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DOCUMENT N°©. 6
SCHEDULE OF UNIT PRICES

62

| So

= = X



UNIT PRICE | UNIT PRICE IN
S/N DESIGNATION OF WORKS UNIT QUANTITIES IN FIGURE WORDS
A BILLS OF QUANTITIES AND COST ESTIMATE FOR THE REHABILITATION OF THE
DIVISIONAL OFFICER’s (D.0) RESIDENCE IN JAKIRI SUB DIVISION
100 Lot 100: Preliminary Works
101 | Site Installation ff 1.0
Studies (Execution Planning,
158 and Report of Execution) i 10
103 | Site Clearance ff 1.0
200 Lot 200 : MASONRY WORKS
Scrapping of affected plaster
201 stallwalle m2 130.00
Rendering with cement
202 mortar dosed at 200kg/m3 m3 140.0
Demolition of dilapidated
203 — m2 240.00
Mass concrete floor of 10cm
204 thick m3 20
205 Cement paste finish on - 245
floors
II
300 LOT 300 : METALLIC AND WOOD WORKS
Metal door with fan
301 | light(1.25x2.55)m with No 1.0
vachette locks
Metal door with fan
302 | light(1.90x0.90)m with No 1.0
vachette locks
Metal door with fan
303 | light(2.05x.90)m with No 1.0
vachette locks
Metal door with fan
304 | light(2.10x0.85)m with No 1.0
vachette locks
Metal window protector with
305 | r2n light (1.25x0.95)m No o0
Metal window protector with '
306 | 21 light (0.80x0.65)m No 6.0
Aluminiun sliding window
307 | with fan light(2x1.50)m No 4.0
Aluminiun sliding window
308 | \ith fan light(2x1.50)m No 5.0
309 Aluminiun sliding window No 10

with fan light(8.5x1.30)m
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Wooden door with special

310 | wood from the control No 10.0
engineer (0.85x2.10)m
Sliding windows of

311 | gimension(1.50x1.20)m o 109

111

400 LOT 400 : PLUMBING AND SANITARY WORKS

401 | Skirting m2 60

402 Flooring with 12cm thick m2 260
mass concrete

403 ;Ii'llggg of floors with 60x60cm it 261.77

404 Tiling .of Foﬂet floors with - 29
mosaic tiles

405 \%Jgply and fitting of English U 2

406 In§tallation of hot water in all U 2
toilets :

407 Qonstrl._lctlon of an U 5
inspection chambers

408 | Plumbing accessories Ls 1

409 Supply ar]d fitting of wash U 2
hand basin

410 Sgpply and fitting of toilet U 2
mirrors

411 | Supply and fitting of shower U 2

412 Sgpply and fitting of toilet U 2
mirrors

413 Supply and fitting of toilet U 5
waste basket

A4 Supply and fitting of toilet U 2
towel holder

415 Supply and fitting of toilet U 2
paper storage

I\Y

500 LOT 500 : PAINTING WORKS

501 | White wash on all walls m2 140
Two coats of pantex 1300 on

502 walls and ceiling m2 350
il paint for metallic works

308 and skirting m2 60

\Y

600 LOT 600 : ELECTRICAL INSTALLATIONS WORKS

601 | Conduit pipes Roll 10

602 | Cable TH 2.5mm2 Roll 15

603 | Rechargeable lamps + U 12
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accessories
604 | Switches + accessories U 14
605 | Sockets + accessories U 10
Installation of solar system in
— the entire building Ir 1
607 | Others + Accessories ff 1
VI
A TOTAL AMOUNT FOR THE REHABILITATION WORKS
B BILLS OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A FENCE
ROUND THE DIVISIONAL OFFICER'_S (D.O) RESIDENCE IN JAKIRI SUB DIVISION
FENCE LENTH(L)=550ml, HEIGHT(H)=2.0m
S/N DESIGNATION OF WORKS UNIT | QUANTITIES | U.PRICE AMOUNT
0 0: Preliminary Works
01 | Preparation of Site ff 1.0
02 | Installation of Site ff 1.0
I
100 | 100 : LEVELLING
Excavation of foundation
101 trenches and footings ms3 1000
Backfilling of foundation
192 trenches and footings me 750
II
200 | 200 : MASONRY WORKS
Construction of masonry
< stone for foundation walls m3 2800
Blinding concrete dosed at
202 150kg/m3 m3 50.61
Reinforced concrete dosed
at 350kg/m3 for footings,
208 floor, half pillars ,and ground m3 40.00
beams
Reinforced concrete dosed
at 350kg/m3 for pillars, chain
204 beams, and copping on the g 022
fence walls and pillars
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[ Reinforced concrete dosed

at 350kg/m3 for isolated

205 | footings and pillars to fence m3 10.00
the remaining perimeter of
the yard
Back wire to be used to

206 | fence the remaining Ls 1.00
perimeter of the yard
15x20x40cm cement blocks

207 for walls and gables mz 3,200

208 Plastering of walls with m2 3.740
cement mortar
Cement floor screeding on

23 guard concrete roof m2 14

210 Cement floor screeding on m2 14
guard concrete house

II

300 300 : METALLIC WORKS

301 50Qx225cm metal complete U 10
main entrance door

302 100x225cm metal complete U ' 20
foot-way door

303 70x200cm complete metal U 10
door for guard house
50x80cm louvers window

pod with metal protectors Y 4.0
Metallic grille between half

pus pillars, and a height of 1.0m m! e

400 400 : PAINTING WORKS
Application of 01 coat

401 quicklime on walls m2 3000
Application of 02 coats

402 | pantex 1300 treated against | m2 3000
humidity on walls
Application of 02 coats oil

403 paint on metal surfaces mZ 120
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BILL OF QUANTITY AND COST ESTIMATES FOR THE REHABILITATION OF THE RESIDENCE OF THE
DIVISIONAL OFFICE JAKIRI IN JAKIRI SUB DIVISION, BUI DIVISION, NORTH WEST REGION
S/N DESIGNATION OF WORKS UNIT QUANTITIES U.PRICE AMOUNT
A BILLS OF QUANTITIES AND COST ESTIMATE FOR THE REHABILITATION OF THE
DIVISIONAL OFFICER (D.0) RESIDENCE IN JAKIRI SUB DIVISION
100 Lot 100: Preliminary Works
101 | Site Installation ff 1.0
Studies (Execution Planning,
102 and Report of Execution) B o
103 | Site Clearance ff 1.0
I Sub Total 100
200 Lot 200 : MASONRY WORKS
201 Scrapping of affected plaster | 130.00
on all walls
Rendering with cement
202 mortar dosed at 200kg/m3 e 1400
203 Demolition of dilapidated m2 240.00
floors
204 m?ss concrete floor of 10cm m3 20
ick
205 Cement paste finish on m2 045
floors
11 Sub Total 200
300 LOT 300 : METALLIC AND WOOD WORKS
Metal door with fan
301 | light(1.25%x2.55)m with No 1.0
vachette locks '
Metal door with fan
302 | light(1.90x0.90)m with No 1.0
vachette locks
Metal door with fan
303 | light(2.05x.90)m with No 1.0
vachette locks
Metal door with fan
304 | light(2.10x0.85)m with No 1.0
vachette locks
Metal window protector with
305 | t2n light (1.25x0.95)m No &9
Metal window protector with
306 | £, light (0.80x0.65)m No 6
Aluminiun sliding window
307 | With fan light(2x1.50)m NG 40
Aluminiun sliding window
308 | \ith fan light(2x1.50)m Ne 2.0
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Aluminiun sliding window
309 | With fan light(8.5x1.30)m g 1.9
Wooden door with special
310 | wood from the control No 10.0
engineer (0.85x2.10)m
Sliding windows of
11 dimension(1.50x1.20)m No 10.0
111 Sub Total 300
400 LOT 400 : PLUMBING AND SANITARY WORKS
401 | Skirting m2 60
Flooring with 12cm thick
oL mass concrete mz 260
403 ;li'llggg of floors with 60x60cm m3 261.77
404 T|I|ng.of .tonet floors with m?2 29
mosaic tiles
405 Supply and fitting of English U >
WC
406 In;tallatlon of hot water in all U 5
toilets
Construction of an '
407 inspection chambers U :
408 | Plumbing accessories Ls 1
Supply and fitting of wash
409 hand basin U 2
410 Sgpply and fitting of toilet U 2
mirrors
411 | Supply and fitting of shower U 2
412 Sgpply and fitting of toilet U 2
mirrors
413 Supply and fitting of toilet U >
waste basket
Supply and fitting of toilet
i towel holder U £
415 Supply and fitting of toilet U 2
paper storage
v Sub Total 400
500 LOT 500 : PAINTING WORKS
501 | White wash on all walls m2 . 140 1,636
502 Two coats of pantex 1300 on 2 350 2.053
walls and ceiling
Oil paint for metallic works
503 and skirting m2 60 2,960
A% Sub Total 500
600 LOT 600 : ELECTRICAL INSTALLATIONS WORKS
601 | Conduit pipes Roll 10
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(602 | Cable TH 2.5mm?2 Roll 15
603 Recharggable lamps + U 12
accessories
804 | Switches + accessories U 14
605 | Sockets + accessories U 10
Installation of solar system in
606 the entire building i 1
607 | Others + Accessories ff 1
VI Sub Total 600
A TOTAL AMOUNT FOR THE REHABILITATION WORKS
B BILLS OF QUANTITIES AND COST ESTIMATE FOR THE CONSTRUCTION OF A FENCE
ROUND THE DIVISIONAL OFFICER (D.0O) RESIDENCE IN JAKIRI SUB DIVISION
FENCE LENTH(L)=550ml, HEIGHT(H)=2.0m
S/N DESIGNATION OF WORKS UNIT QUANTITIES U.PRICE AMOUNT
0 0: Preliminary Works
01 | Preparation of Site ff 1.0
02 | Installation of Site ff 1.0
I |SubTotal O
100 | 100 : LEVELLING
Excavation of foundation
101 trenches and footings L 1000
Backfilling of foundation
102 trenches and footings ma 29
II | Sub Total 100
200 | 200 : MASONRY WORKS
Construction of masonry !
201 stone for foundation walls ms3 2800
Blinding concrete dosed at
202 150ka/m3 m3 50.61
Reinforced concrete dosed
at 350kg/m3 for footings,
203 floor, half pillars and ground L a0l
beams
Reinforced concrete dosed
at 350kg/m3 for pillars, chain
& beams, and copping on the ma 40.29
fence walls and pillars
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Reinforced concrete dosed
at 350kg/m3 for isolated

205 | footings and pillars to fence m3 10.00
the remaining perimeter of
the yard
Back wire to be used to

206 | fence the remaining Ls 1.00
perimeter of the yard
15x20x40cm cement blocks

L7 for walls and gables L 3,200
Plastering of walls with

208 cement mortar e 840

209 Cement floor screeding on 2 14
guard concrete roof
Cement floor screeding on

210 guard concrete house me 14

II Sub Total 200

300 300 : METALLIC WORKS

301 50Qx2250m metal complete U 10
main entrance door

302 100x225cm metal complete U 20
foot-way door
70x200cm complete metal

303 door for guard house u 1.0
50x80cm louvers window

ela with metal protectors v i
Metallic grille between half

305 | Jillars ,and a height of 1.0m | ™ |20

11 Sub Total 300

400 400 : PAINTING WORKS
Application of 01 coat

491 quicklime on walls e 5000
Application of 02 coats

402 | pantex 1300 treated against | m2 3000
humidity on walls
Application of 02 coats oil

403 paint on metal surfaces m2 120

IV Sub Total 900

B TOTAL AMOUNT FOR THE CONSTRUCTION OF THE FENCE

WORKS
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TOTAL AMOUNT WITHOUT TAXES (A+B)

T.V.A (19.25%)

ALR (2.2%)

TOTAL TAXES (VAT +AIR)

5

TOTAL AMOUNT WITH TAXES (TTC)

6

NET AMOUNT PAYABLE

CLOSED THIS QUANTUTIES AND COST ESTIMATE AT THE SUM OF




DOCUMENT N° 8
FRAMEWORK OF SUB DETAIL OF PRICES
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Schedule of sub-detail of prices

DESIGNATION
No Daily out put Total Unit Duration
quantity of
activity
| No
Category Daily Days Amount
wage break up
=
=
7
r4
<
=
o
e
o
z
TOTAL A
Type No Daily rate | Days Amount
- break up
E—
£ 5
2
=0
+
=
TOTAL B
Type Unit Unit cost | Quantity | Amount
=
e
o %
25
=
==
22
==
TOTAL C
D DIRECT TOTAL COST A+B+C
E GENERAL SITE EXPENESES Dx%
F GENERAL OFFICE EXPENSES Dx%
G NET COST DAE+E
H RISK + BENEFITS Gx%
P TOTAL COST (HT) G+H
Vv UNIT COST (HT) P/IQ'TY
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DOCUMENT N° 9
MODEL JOBBING ORDER
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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace - Work - Fatherland Paix - Travail - Patrie
NORTH WEST REGION REGION DU NORD - OUEST
BUL DIVISION DEPARTEMENT DE BUI
PREFECTURE DE KUMBO

|

DIVISIONAL OFFICE KUMBO
TEL/FAX: 233-22-12 - 12

BUI DIVISIONAL TENDERS BOARD.

JOBBING ORDER N°. __/JO/PPRD/BDTB/2026 OF
Awarded after an Open

DIVISION OF THE NORTH WEST REGION.

HOLDER (ETS ADDRESS): «vururuinnmrnnnensnnsnsnnnnueusnannnanee

P.C BOX .........

TEL

TRADE REGISTER NP(N® R.C.): tuvvuriarinrininiinninssnsansaninesnnnnnne

TAX PAYER N°: oiiiiiiaiiiennnnnnininisenissncsneens

BANK ACCOUNT N tivvireiininieinininaccnnenes AVcissanmmpsiascmsins
AGENCY OF: ..ciiiiiiiiniinienniesassissnssnatsisinases .

SUBUECT  .consnpreseeniisiiiissisisauaisunssmmmissvsnsarmasenesnagens sssdusssnes e sseissvanansensncs
EXECUTION DEADLINE: ....couivnenruensecatcusnnnninsssnsssrsnsnsnsensentes T T T oy

AMOUNT IN FCFA:

National Invitation to Tender
N° 002/0N|T/PPRD/BDTB/2026 FOR THE REHABILITATION OF THE RESIDENCE OF THE
DIVISIONAL OFFICER JAKIRI WITH THE CONSTRUCTION OF A FENCE IN BUI

Amount tax inclusive

Amount without Taxes

VAT (19.25)

A.LR. (2.2 or 5.5 %)

| Net Payable

FINANCING: ...cooviiniiniiinisnisnnnsiiinnsincnnens

BUDGET HEAD:

LOCATION: .ouviriinrniinenrsinasiensnnsnnsnnsacne

ENTERED ON:

SIGNED ON:

NOTIFIED ON:

REGISTERED ON:

|
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BETWEEN:

The Government of the Republic of Cameroon, represented by the Senior Divisional Officer for Bui
hereinafter referred to as “The Contracting Authority”

ON THE ONE PART,

AND

Enferprise ciininsiniiiimessmmaransnmpsannasmass
Whose head offlcé IS @l cmmvsensssuvanvsisosivians ve
Hereinafter referred to as the “Contractor”
Representad by s DIratIon, MEJME comenssonsmsmsvimsenensms s s s iassas
Address: RO BoX sussssnnvisssisissasinniiin Tel s FaX:ovssnennennasss
Business Registry No ....ccvvviiiniiiiiniiiiniiinennn.
Tox: Payers’ Card Nojusswvvswwsnvissensvesivaiasvivissaausi

ON THE OTHER PART

IT IS HEREBY AGREED AND ORDERED AS FOLLOWS:

SUMMARY

Part I: Special Administrative Clause (SAC)
Part ll: Special technical Clauses (STC)
Part Ill: Schedule of Unit Prices

Part IV: Details or Estimates




Page ...and last of Jobbing Order N°. __ /JO/PPRD/BDTB/2026 OF
awarded after an Open National Invitation to Tender N° 002/ONIT/PPRD/BDTB/......./.... /2026

WVt vevvveennssnsnsssssssssssnssssenansnses

FOR THE REHABILITATION OF THE RESIDENCE OF THE DIVISIONAL OFFICER JAKIRI WITH THE
CONSTRUCTION OF A FENCE IN BUI DIVISION NORTH WEST REGION.

EXECUTION DEADLINE: Four (04) MONTHS

AMOUNT OF JOBBING ORDER IN FCFA:

Amount tax inclusive

Amount without Taxes

VAT (19.25)

A.LR. (2.2 or 5.5%)

Net Payable

Read and accepted by the Contractor

BAMENEI A ssssussmasnuse (date)

Signed by the SENIOR DIVISIONAL OFFICER BUI

Registration
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Annex N°. 1: Model tender

l, the undersigned [indicate the name and capacity of signatory]

Representing the company or enterprise or group' with head office
at registered in the trade register of under the number
No

Having taken cognisance of all the documents featured or mentioned in the Tender File:
recall the subject of the invitation to tender]

o After having personally taking account of the situation of the site and evaluated from my
point of view and under my responsibility, the nature and difficulty of the works to be
carried out;

* Hereby submit, bearing my signature, the schedule of unit prices as well as the quotations in
accordance with the structure featuring in the Tender File.

® Submit and commit myself to execute the works in accordance with the Tender File, in return
for the prices which | myself establish for each type of structure which prices reveal the
amount of the tender for lot No. at [in figures and words] CFA
francs exclusive of VAT and at ' CFA francs Inclusive of all Taxes. [In
figures and words].

® | pledge to execute the works within a deadline of .............. months.
* | pledge to maintain my offer for [indicate duration of validity, in principle 120 days from
the deadline of submission of tenders.
® Rebates and the modalities of application the said rebates shall be the following (in case of
the possibility of award of several lots).
The Project owner shall pay the sums due for this contract by crediting account
[ PR SNSRI opéned INsussmeavivinsiss ST IR Bank..viiiiiiieniiniiiininininn Branch
Prior to the signing of the contract, this tender accepted by you shall constitute an agreement
between us.

SIgNEToFE  Ofcosmemmmsesesnneesss in
the Capdéity iof.:uissssvinnsens duly
authorised to sign the tenders on behalf
e iR SNSRI

! Delete where necessary
2 Attach the Power of Attorney
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ANNEX Ne. 2: MODEL BID BOND

Addressed to [indicate the Contracting Authority and his address] “Contracting Authority”

Whereas the undertaking hereinafter referred to as the “bidder” has submitted
his tender on for [recall the subject of the invitation to tender], hereinafter referred to
as “the tender” and to which shall be attached a bid bond equivalent to [indicate the amount] CFA
francs.

We [name and address of the bank], represented by [names of
signatories], hereinafter referred to as “the 'bank” hereby declare to guarantee payment to the
Contracting Authority of the maximum sum of [indicate the amount] CFA francs, that the bank

pledges to pay in full to the
Contracting Authority, binding itself, its successors and assignees.
The conditions of this commitment are as follows:
If the bidder retires his tender during the validity period specified by him in the tender; or
If the bidder, having been notified of the award of the contract by the Contracting Authority
during the validity period:
= Fails or refuses to sign the contract, even though required to do so;
= Fails or refuses to furnish the final bond for the contract (final bond) as provided for by

the contract;
We pledge to pay to the Contracting Authority an amount up to the maximum of the sum referred
to above upon reception of his first written request, without the Contracting Authority having to
justify his request, given, however, that in his request the Contracting Authority shall note that he is
due the amount he is claiming because one or the other or both of the above condition(s) has (have)
been fulfilled and he shall specify which condition(s) took effect.
This bond shall enter into force from the date of signature and from the date set by the
Contracting Authority for the submission of tenders. It shall remain valid up till the thirtieth day
inclusive following the end of the deadline for the validity of tenders. Any request by the
Contracting Authority to cause it to take effect should reach the bank by registered mail with an
acknowledgement of receipt before the end of this period of validity.
This bond shall, for purposes of its interpretation, be submitted to Cameroon law. Cameroon courts
shall be the only jurisdictions competent to rule on this commitment and its consequences.

Signed and authenticated by the bank at , on
[Bank’s signature]
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ANNEX No. 3: Model of start-off advance bond

Bank: reference, address

We, the undersigned, (bank, address) hereby declare by the present to guarantee on behalf
of [the holder] to the benefit of the
Contracting Authority [address of the Contracting Authority] (the beneficiary)

The payment, without contest and upon receipt of the first written request by the beneficiary,

declaring that [the holder] has not fulfilled his obligations relating to the
reimbursement of the start-off advance according to the terms of contract No. of
relating to works [indicate the subject of the works, the
references of the invitation to tender and the lot, if possible] of the total sum corresponding to the
advance of [twenty (20) %] of the amount inclusive of all taxes of contract No. i
payable upon notification of the corresponding Administrative Order that is, CFA
francs.
This bond shall enter into force and shall take effect upon reception of the respective parts of this
advance into the accounts of [the holder] opened in the bank
under No.

This bond shall remain in force up till the reimbursement of the advance in accordance with the
SAC. However, the amount of the guarantee shall be proportionately reduced on the progressive
reimbursement of the advance.

The applicable law and jurisdiction shall be those of the Republic of Cameroon.

Signed and authenticated by the bank at on

Signature of the bank

83




ATTACHMENT No. 4: MODEL OF PERFORMANCE BOND (RETENTION FUND)

Bank:
Reference of the bond: No
Addressed to [Indicate the Contracting Authority]
[Address of Contracting Authority]

Hereinafter referred to as “the Contracting Authority”

Whereas name and oddress of Supplier] hereinafter referred to “the contractor”,
pledged, in execution of the contract, to carry out the works of [indicate the subject of the work]

Whereas it is stipulated in the contract that the retention fund fixed at [percentage below 10 % to be
specified] of the amount of the contract may be replaced by a joint guarantee,

Whereas we have agreed to provide the Contractor with this guarantee,
We, [name and address of the bank],
[names of signatories] and hereinafter referred to as “the

Represented by
bank”,

Hence, we hereby affirm that on behalf of the Contractor, we guaranfee and are responsible to the

Contracting Authority for a maximum amount of
[in figures and letters] corresponding to [percentage below 10 % to be specified] of the contract priced.

And we pledge to pay to the Contracting Authority within a maximum deadline of eight (8) weeks upon his
simple written request declaring that the contractor has not fulfilled his contractual obligations or is indebted
to the Contracting Authority within the meaning of the contract, amended where need be, by its additional
clauses, without being able to defer the payment nor raise any contest for whatever reason, any sum(s)
within the limits of the amount equal to [percentage below 10 % to be specified] of the total amount of the
works featuring in the final detailed account, without the Contracting Authority having to prove or give the
reasons nor the motive for the amount of the sum indicated above.

We hereby agree that no change or addendum or any other amendment shall release us of any obligation
incumbent on us by virtue of this bond and we hereby incline by the present fo the notification of any

amendment, addendum or change.

This bond shall enter into force upon signature. It shall be released within thirty (30) days from the date of
the final acceptance of the works and upon release issued by the Contracting Authority.

Any request for payment formulated by the Contracting Authority by virtue of this bond should be done by
registered mail with acknowledgement of receipt to reach the bank during the period of validity of this

commitment.
This bond shall, for purposes of its interpretation and execution, be subject to Cameroon law. Cameroon

courts shall be the only jurisdictions competent to rule on this pledge and its consequences.

Signed and authenticated by the bank at on
[Signature of the bank]

3 In the case where the bond is established once upon start of the works and covers the full bond, that is, 10 % of the
amount of the contract
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ANNEX Nv°, 5: Schedule framework

The quantities, daily outputs, the duration of execution of works and the slowdowns or even the due
interruptions shall be clearly brought out in the schedules.

The financial schedule resulting from the schedule of works shall indicate month by month, the

estimated amounts of the detailed accounts of works by item and cumulatively by taking into
account the incidence of rainy seasons for the basic solution and possibly variant solution.

[Signature of the bank]
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DOCUMENT N° 11

PRELIMINARY SITE STUDIES
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[To be systematically filled by the Project Owner based on the nature of services fo be executed and
according to the specifications of Point 5.a of Circular No. 003/CAB/PM of 18 April 2008 relating
to the respect of rules governing the award, execution and control of public contracts]

Note on preliminary studies

In accordance with the Public Contracts Code, the Project Owner or Delegated Project Owner must,
prior to commencing the procedure to award contracts or refer to the competent Tenders Board,
ensure that draft tender files are prepared based on preliminary studies.

These studies must be required during the examination of the Tender File (TF) by the Tenders
Board.

The Project Owner is bound to fill the questionnaire in annex 1 accompanied by justifications of the
said studies.

Annex No. 7: Justification of preliminary studies

1. Attach the preliminary studies.
2. Indicate

2.1.  The date studies were carried out;
2.2.  The name of the public or private Project Manager
2.3. References of the contract, if Private Manager carried it out;

2.4. |If maintenance works

2.4.1 Description of the studies;
2.4.2 Attach the outline of the itinerary bringing out readings of degradations as well as
the approved programming documents.
2.5 Rehabilitation or new works
2.5.1 Are quantities in the quotations the same as those of the studies?
2.5.2 Description of studies: Draft Preliminary Study, Detailed Preliminary Study;
2.5.3 Attach the said studies.

N.B. For services of less scope, the Project Owner may furnish a justification of calculation of
quantities of the tender file.

- The chairperson of the Tenders Board may, before taking o decision, seek expert advice on the
quality of the
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DOCUMENT N° 12
OTHER DOCUMENTS
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EVALUATION GRID

N° 002/ONIT/PPRD/BDTB/2026 FOR THE REHABILITATION OF THE RESIDENCE OF THE
DIVISIONAL OFFICER JAKIRI WITH THE CONSTRUCTION OF A FENCE IN BUI

DIVISION.
EVALUATION GRID FOR ELIMINATORY CRITERIA
DOC N° DESCRIPTION YES NO
Al Certified Copy of the Business Registration, not more than three months
’ old.
A2 Declaration of intention to tender stamped with the tariff in
E force(.dated , signed And stamped by the contractor)
Certificate of non-bankruptcy established by the Court of 1st instance
[ A3 or the Chamber of Commerce, Industry and Trade of the place of
residence of the bidder, not more than three (03) months.
Attestation of bank account of the bidder, issued by a first rate-bank
A4 or financial institution approved by the Ministry in charge of Finance
or by a foreign bank of first order not more than three months.
A5 Purchase receipt of 80,000 FCFA of tender file issued by Municipal
‘ ) freasury
A bid bond of 810, 000FCFA (Eight Hundred and ten thousand FCFA)
A.6 issued by a first rate-bank or financial institution approved by the
Ministry in charge of Finance in conformity with COBAC conditions
A7 An attestation of non-exclusion from Public Contracts issued by the
' Public contract Regulatory Board (ARMP)
Valid attestation for submission by the Social Insurance Fund, certifying
A.8 that the bidder satisfied his obligations with respect to the
aforementioned Social Insurance
A9 Attestation of tax compliance certificate, not more than three months).
A10 Stamped copy of a valid tax payers card, delivered by the chief of
' centre.
A.11 | Plan of localization
A.12 | An Attestation of site visit signed by the Contractor
A.13 | Power of attorney authorizing signatory to engage the enterprise in the
Tender
Al4 Categorization certificate or proof of file deposit
Al5 | CDEC receipt
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B EVALUATION GRID FOR ESSENTIAL CRITERIA
N YES |NO
B.1 General presentation of the tender files

- Neatness and clarity of documents

- Page numbering

- Table of content page

- Colour sheets separation

- Presentation of documents in the order given in this tender

B.2

LIST OF REFERENCES OF THE ENTERPRISE IN SIMILAR JOBS

B.2.1

past five years

List of references of the enterprise in similar jobs justified by certified true copies of
contracts (first and last pages) and minutes of reception or attestation of clearances of works
executed. Minimum of two contracts realized in the domain of building construction over the

15t Reference

2nd Reference

B.3

QUALIFICATION AND EXPERIENCE OF SUPERVISORY STAFF

B.3.1

01 works supervisor (at least HND or equivalent certificate)

Qualification of the works supervisor: (Senior Technician certificate in
Civil or Rural Engineering (BAC +2)

Professional experience of the project engineer = 03 years (signed CV)
» CV signed by the candidate,

» A certified copy of the technical diploma
%  An attestation of availability signed by the candidate
» A certified copy of National Identity Card

B.3.2

01 Site foreman(Civil Engineering BAC)

Qualification of the Site foreman: (Technical certificate in Building
(BAC F4 or equivalent certificate)

Professional experience of the Site foreman 2> 03 years (signed CV)
A certified copy of
» CV signed by the candidate,

» A certified copy of the technical diploma
»  An attestation of availability signed by the candidate
» A certified copy of National Identity Card

B33

Other personnel

» 02 two bricklayers with 3 years professional experience in building
construction or similar works Only( CVs signed by the candidate)

» 0lone Carpenter with 3 years professional experience on carpentry
or similar works. Only CVs signed by the candidate

> 0] One Electrician with 3 years professional experience on
Electricity
or similar works. (Only CVs signed by the candidate)

» 01 One painter with 3 years professional experience on painting.
(Only CVs signed by the candidate)

( ALL Personnel on B 3.3 must be holders of at least CAP certificate)

B.4

TECHNICAL PROPOSALS

B.4.2

Organogram of the project

B.4.3

Logical sequence for the execution of the task
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B.4.5 Quality control method
B.4.7 Environmental protection measures
B.4.8 Security and safety at the site
B.4.9 Duration of execution in respect with the Tender file
B.5 LOGISTICS (Equipment put aside for this project)
B.5.1 Prove of ownership or rental of a pick-up or other vans
B.5.2 Prove of ownership or rental of a dump truck
B.5.3 Prove of ownership or rental of a Concrete mixer
B.5.4 Prove of ownership or rental of a concrete vibrator
B.S5.S Prove of ownership or rental of a Hand compactor
Masonry Kit : Wheelbarrows, masonry clamps, masonry harmer 300g,
B.5.6 shovel, dig axe, building level, masonry bucket , trowels, etc.
Carpentry Kit : carpentry clamps, saws, harmers, etc.
B.6 FINANCIAL CAPACITY
An attestation of financial capacity (solvency) of the enterprise issued by a
B.6.1 Ist class bank located in any area in Cameroon and approved by the
Ministry of Finance and respect COBAC conditions. = 24,000,000 FCFA
B.7 Attestation of site visit signed by the contractor or their representatives
B.8 Comprehensive report of site visit signed by the company administrator
B.9 Special Technical Clauses initialed in all the pages and last page signed
B.10 Special Administrative Clauses completed and initialed in all the pages and

last page signed

EVALUATION GRID OF FINANCIAL OFFER

c The bid itself according to the model attached, shall be stamped at
' the rate in force, dated, signed And stamped by the contractor

C2 Unit price schedule duly completed, with an indication of the unit price
) excluding VAT in words and in figures. (signed And stomped)

€3 Detail quantities and cost estimated (signed And stamped)

Cc4 The sub-details of prices and a soft copy in an excel format on either
’ a flash drive or CD drive.

NB: The financial evaluation shall be based on the corrected amount of the bid. It shall consist of the analysis of the
coherence of prices as well as the amounts of the fotals

The bids shall be evaluated according to the main criteria as follows:

A/ Eliminatory criteria

10.
°

L1
12.
13:
14,

Outright elimination during the opening session of the bids

Absence of the bid bond and deposit receipt issued by the CDEC

Elimination during the evaluation of bids by the Adhoc committee

Absence or non-conformity of an element in the administrative file;

Deadline for delivery higher than prescribed;

False declaration or falsified documents;

A bid with the external envelope carrying a sign or mark leading to the identification of the

bidder;
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15. Incomplete financial file;
16. Change of quantity or unit of the Tender file in the financial bid;

17. Absence of a categorisation certificate or proof of file deposit;

18. Non respect of 75%of essential criteria;
During the opening session of the bids if a document of the administrative bid is absent

or noncompliant, the bidder will be given forty-eight (48) hours to produce or replace
said document else will be eliminated during the evaluation of the bids. No such

document will be accepted after this deadline.
B/ Essential criteria

9. General presentation of the tender files;

10. Financial capacity;

11. References of the company in similar achievements;

12. Quality of the personnel;

13. Logistics;

14. Attestation and report of site visit;

15. Special Technical Clauses initialed in all the pages;

16. Special Administrative Clauses completed and initialed in all the pages.

This evaluation will be done in a purely a purely binary method with a positive (yes) or negative

(no) with an acceptable minimum of 75% of the essential criteria taken into account.

The contract will be awarded to the bidder who would have proposed the offer with the lowest
reasonable amount, in conformity with the regulations of the Tender Documents and having satisfied to

e
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100% of the eliminatory criteria and at least 75%of the essential criteria.
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MODEL ATTESTATION OF SITE VISIT

| thie undersighed «vsenmasssmavssssmes voiiais
Engineer of the Company: «:uisessisisisiiisiiisnsnerannsasssananssernsasannes (Name of Enterprise),

Has actually visited the site which is going to receive the structure relative
TENDER N ° /ONIT/PPRD/BDTB /......./.....[2026

FOR THE REHABILITATION OF THE RESIDENCE OF THE DIVISIONAL OFFICER JAKIRI WITH THE
CONSTRUCTION OF A FENCE IN BUI DIVISION OF THE NORTH WEST REGION.

The interested person declares:

- To have carried out a thorough study of the site taking into
consideration all the constraints relative to the execution of job with respect to
norms.

= To establish his unit price schedules taking into account the
difficulties of the site relative to the execution of the works and shall in no condition
claim the Contracting Authority for any increase of unit price.

In Testimony Whereof, this present attestation of site visit is established and issued to serve the
purpose it deserves.

Stamp of enterprise

Signature and Names of the Contractor.
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SITE VISIT REPORT

1. CONTEXT OF THE PROJECT

2. GEOGRAPHICAL SITUATION

3. STATE OF THE SITE

4. PHOTOGRAPHS OF THE SITE (access to the site, existing structures of the road etc.)

Name of Enterprise: cooeveeeiessnssnncinens

Stamp and signature of enterprise
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DOCUMENT N° 13
LIST OF COMMERCIAL BANKS AND FINANCIAL
INSTITUTIONS
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LIST OF COMMERCIA
AUTHORIZED TO |

|- BANKS
Afriland First Bank
Banque Atlantique

CITI Bank

Ecobank

VEeNoLAWD

L BANKS AND FINANCIAL INSTITUTIONS
SSUE BONDS FOR PUBLIC CONTRACTS

Banque Gabonaise pour le Financement International (BGFI BANK)
Banque International du Cameroun pour 'Epargne et le Crédit (BICEC)

Commercial Bank of Cameroon (CBC)

National Financial Credit Bank
Société Camerounaise de Banque au Cameroun

10. Société Générale de Banque au Cameroun
11.  Standard Chartered Bank Cameroon

12 Union Bank of Cameroon
13: United Bank for Africa.

Il- Insurance companies
14, Chanas Insurance;
15, Activa Insurance

16. Zenith Insurance

96

B & £ X E =

C

& =

oS aGE s o

==

— G

(

t




