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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN
Peace - Work - Fatherland Paix - Travail - Patrie

NORTH WEST REGION REGION DU NORD OUEST
MOMO DIVISION z ¥ DEPARTEMENT DE LA MOMO

NGIE SUB- DIVISION E § ARRONDISSEMENT DE NGIE

ANDEK COUNCIL o e COMMUNE DE ANDEK
P.O Box 21 Teze P.O Box 21 Teze
EMAIL: andekcouncil2020@gmail.com ANDEK Email: andekcouncil2020@gmail.com

ANDEK COUNCIL INTERNAL TENDERS BOARD
REQUEST FOR QUOTATION NO:
04/RFQ/AC/ACITB/MINDDEVEL/PROLOG/NWR/2026 OF 26/08/2026 FOR THE
CONSTRUCTION OF A MODERN RESILIENT AND INCLUSIVE TOILET IN
G.B.SBONATU, NGIE SUB DIVISION, MOMO DIVISION, NORTH WEST
REGION
Dear Sir/Madam,

1. The Government of Cameroon has received funding from the World Bank to finance the cost of the
Local Governance and Resilient Communities Project (PROLOG). As part of its implementation,
PROLOG has signed an agreement with ANDEK COUNCIL (PROLOG COMMUNITY
INVESTMENT SUPPORT GRANT AGREEMENT - ANDEK COUNCIL, MOMO DIVISION,
SOUTHWEST REGION) to build community infrastructure.

2. As part of the agreement, financing for THE CONSTRUCTION OF A MODERN RESILIENT AND
INCLUSIVE TOILET IN G.B.S BONATU, NGIE SUB DIVISION, MOMO DIVISION, NORTH
WEST REGION

3. The Mayor of ANDEK Council now invites quotations from contractors for the Works described in
Annex 1: Works Requirements, attached to this RFQ. As soon as the RFQ is published, the tender’s
file will be made available to all bidders, either at their request to the ANDEK Council (Employer) or
the PROLOG PMU/RCU.

Fraud and Corruption

4. The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its prevailing
sanctions policies and procedures as set forth in the WBG’s Sanctions Framework, as set forth in
Appendix A to the Contract Conditions.

5. In further pursuance of this policy, Contractors shall permit and shall cause their agents (where
declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit
the Bank to inspect all accounts, records and other documents relating to the RFQ and Contract
performance (in the case of award), and to have them audited by auditors appointed by the Bank.

Eligible Materials, EQuipment and Services

6. The materials, equipment and services to be supplied under the Contract and financed by the Bank
may have their origin in any country subject to Para. 9. At the Employer’s request, Contractors may
be required to provide evidence of the origin of materials, equipment and services.



Eligible Contractors

7.

10.

11.

12.

13.

In case the Contractor is a joint venture (JV), all members shall be jointly and severally liable for the
execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a
representative who shall have the authority to conduct all business for and on behalf of any and all the
members of the JV during the Request for Quotations process and, in the event the JV is awarded the
Contract, during contract execution.

A Contractor may have the nationality of any country, subject to the restrictions pursuant to paras. 8
and 9 hereinafter. A Contractor shall be deemed to have the nationality of a country if the Contractor
IS constituted, incorporated or registered in, and operates in conformity with, the provisions of the
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of
constitution or association) and its registration documents, as the case may be. This criterion also
shall apply to the determination of the nationality of proposed subcontractors or subconsultants for
any part of the Contract including Related Services.

Firms and individuals may be ineligible if so indicated in para.9 below and:

() as a matter of law or official regulations, the Borrower’s country prohibits commercial relations
with that country, provided that the Bank is satisfied that such exclusion does not preclude
effective competition for the supply of goods or the contracting of works or services required,;
or

(b) by an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, the Borrower’s country prohibits any import
of goods or contracting of works or services from that country, or any payments to any country,
person, or entity in that country.

In reference to paras. 5 and 7, for the information of Contractors, at the present time firms, goods and
services from the following countries are excluded from this procurement process:

(@ Under para. 5and 8 (a): “none”’.
(b) Under para. 5and 8 (b): “none”

A Contractor that has been sanctioned by the Bank, pursuant to the Bank’s Anti-Corruption
Guidelines, in accordance with its prevailing sanctions policies and procedures as set forth in the
WBG’s Sanctions Framework as described in the appendix to the Contract Conditions (Appendix A)
paragraph 2.2 d., shall be ineligible to submit Quotations or be awarded or otherwise benefit from a
Bank-financed contract, financially or otherwise, during such period of time as the Bank shall have
determined. A list of debarred firms and individuals is available on the Bank’s external website:
http://www.worldbank.org/debarr.

Contractors that are state-owned enterprises or institutions in the Employer’s country may be eligible
to compete and be awarded a Contract(s) only if they can establish, in a manner acceptable to the
Bank, that they:

(a) are legally and financially autonomous;
(b) operate under commercial law; and
(c) are not under supervision of the Employer.

A Contractor shall not have a conflict of interest. Any Contractor found to have a conflict of interest
shall be disqualified. A Contractor may be considered to have a conflict of interest for the purpose of
this Request for Quotations process, if the Contractor:


http://www.worldbank.org/debarr.

(a)
(b)
(©)
(d)
(€)
(M
(9)

(h)

directly or indirectly controls, is controlled by or is under common control with another
Contractor that submitted a Quotation;

receives or has received any direct or indirect subsidy from another Contractor that submitted a
Quotation;

has the same legal representative as another Contractor that submitted a Quotation;

has a relationship with another Contractor that submitted a Quotation, directly or through
common third parties, that puts it in a position to influence the Quotation of another Contractor,
or influence the decisions of the Employer regarding this Request for Quotations process; or

or any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the works that are the subject of the Request for Quotations process; or

or any of its affiliates has been hired (or is proposed to be hired) by the Employer or Borrower
for implementing the Contract; or

would be providing goods, works, or non-consulting services resulting from, or directly related
to consulting services for the preparation or implementation of the project specified in this
Request for Quotations, that it provided or were provided by any affiliate that directly or
indirectly controls, is controlled by, or is under common control with that firm; or

has a close business or family relationship with a professional staff of the Borrower (or of the
project implementing agency, or of a recipient of a part of the loan) who: (i) are directly or
indirectly involved in the preparation of the Request for Quotations or specifications and/or the
evaluation of Quotations, of the subject Contract; or (ii) would be involved in the implementation
or supervision of such Contract unless the conflict stemming from such relationship has been
resolved in a manner acceptable to the Bank throughout the Request for Quotations process and
execution of the Contract.

Performance Security (Not applicable)

14. The successful company must provide a Performance Bond in accordance with the terms of the
contract

Validity of Quotations
15. The quotations shall be valid until ninety (90) days after opening the tenders

Price

16. The Contractor shall quote its total price in the Contractor’s Quotation Form.

17. The Contractor shall also fill in its rates and prices for all items of the Works described in the attached
Bill of Quantities. Items against which no rate or price is entered by the Contractor will not be paid for
by the Employer when executed and shall be deemed covered by the rates for other items and prices
in the Bill of Quantities.

The rates and prices shall include all duties, taxes, and other levies payable by the Contractor under
the Contract, as of the date 7 (seven) days prior to the deadline for submission of quotations

18. A Contractor expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside the Employer’s Country and wishing to be paid accordingly, shall indicate a foreign currency
of its choice in addition to the local currency in CFA Francs XAF.

19. The currency(ies) of the Quotation and the currency(ies) of payments shall be the same.



Technical proposal

20. The Contractor shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule, and any other relevant information, in sufficient detail to demonstrate the
adequacy of its proposal to meet the work’s requirements and the completion time.

Other: The Service Provider shall also produce an administrative file consisting of original documents or
copies certified true by the issuing departments and consisting of the following valid items: (i) Trade
Register; (ii) Certificate of tax compliance, (iii) Location plan signed on honor indicating the council
of the tenderer; (iv) Certificate of non-bankruptcy; (v) Certificate of non-exclusion from public
contracts; (vi) Tender certificate issued by the CNPS; (vii) Tax registration certificate; (viii) Bank
domiciliation certificate; (ix) Site visit certificate and report signed on horon by the tenderer and the
(xi) attestation of categorization.

Note:

- It should be noted that the administrative documents mentioned above must be less than three
(03) months old except............... and be produced in originals or certified copies by the
competent issuing authority. The absence of all the above documents will not result in the
rejection of the tender at the time of evaluation. However, they will be required when the
Contract is awarded.

- The receipt for the categorization certificate is not admissible; however, holders of the
categorization certificate are exempt from the requirements regarding key personnel, equipment
and references in the sector.

Clarifications

The amount and currency of the Bid Security shall be CFA Francs Xaf or its equivalent in a freely
convertible international currency.

For institutions located in the project owner’s country:

The list of banks and first-rate financial institutions approved by the Minister of Finance and authorized to issue sureties
is attached at the end of the Tender File.

Note :The absence or non-conformity of the guarantee of the offer is eliminatory

21. Any clarification request regarding this RFQ may be sent in writing to

Attention of: The Mayor of ANDEK Council

Administration: ANDEK Council

Town: ANDEK

PO. Box: 21 Teze

Country: Cameroon

Cell phone: (+237) 696113966

Mail : andekcouncil2020@gmail.com copy to leotabeako@minddevel.gov.cm,

e.abdoul2025@minddevel.gov.cm.

The deadline for receipt of requests for clarification, expressed as a number of days before the
deadline for submission of tenders, is seven (07) days Employer will send a copy of its response to
all the Companies, including a description of the request for clarification, but without identifying its
source.


mailto:leotabeako@minddevel.gov.cm
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Submission of Quotations

22. Quotations shall be submitted in the form attached at Annex, in seven (07) copies (including one
(01) original and six (06) copies plus a USB key containing the digital PDF and editable
version), to the above address, in a sealed envelope marked:

“Request for Quotations N°
04/RFQ/AC/ACITB/MINDDEVEL/PROLOG/NWR/2026 OF 26/08/2026 for
THE CONSTRUCTION OF A MODERN RESILIENT AND INCLUSIVE TOILET IN G.B.S
BONATU, NGIE SUB DIVISION, MOMO DIVISION, NORTH WEST REGION

NOT TO BE OPENED UNTIL THE COUNTING SESSION”

23. The deadline for submission of Quotations is the 15/09/2026 at 10 am.

Note: Any tender arriving after the deadline for submission of tenders will be rejected. Tenders will be
opened in the presence of the tenderers' representatives at the above-mentioned address.

24. The address for submission of Quotations is:

Attention of: The Mayor of ANDEK Council
Administration: ANDEK Council
Town: ANDEK
Located at: ANDEK
PO. Box: 21 Teze
Country: Cameroon
Cell phone: (+237) 696113966
Mail : andekcouncil2020@gmail.com copy to leotabeako@minddevel.gov.cm,

e.abdoul2025@minddevel.gov.cm.

Opening of Quotations

25. The opening of the quotations will take place at the headquarters of the ANDEK Council on

15/09/2026 at 11 am, local time, in the presence of the tenderers or their representatives, by the
Internal Tender Board.

Evaluation of Quotations
26. The quotations will be evaluated to determine substantial responsiveness of the technical proposal.

v Check that the Letter of Quotation is properly completed, dated and signed with the name and title
of the signatory;
v Verification that the Unit Price Schedule and Detailed and Quantitative Specifications have been
duly completed, dated and signed.
v Assessment of the technical qualification of each admissible tender in accordance with the tender
evaluation grid.
TENDER EVALUATION GRID

. . BINARY
No Designation NOTATION
Presentation of the Offer
1 Compliance with the order prescribed in the RFQ and dividers Yes/No
Legibility and pagination Yes/No
5 Experience of the bidder
Two references in the execution of works contracts Yes/No



mailto:leotabeako@minddevel.gov.cm
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One reference similar to the mission Yes/No
Staff quality
a) Works Director
At least Master Civil engineer (copy of the diploma) Yes/No
Curriculum Vitae of the Mission Manager, dated and signed Yes/No
At least 3 years’ experience in similar works Yes/No
b) Hydrologist ( According to the Sector)
At least a Degree in Hydrology or any other equivalent field (copy of the | Yes/No
diploma)
Curriculum Vitae, dated and signed Yes/No
Seniority > 2 years in a similar field Yes/No
¢) Foreman
At least HND in electrical power system and proof of training in Yes/No
renewable energies (copy of the diploma)
Curriculum Vitae, dated and signed Yes/No
Seniority > 2 years in a similar field Yes/No
Construction equipment
List of small items of equipment appropriate to the task (photocopies of
. . Yes/No
purchase invoices must be provided)
Work execution methodology
Detailed technical note on the organization of the work Yes/No
Description of the socio-environmental protection rules Yes/No
Detailed work schedule with deadlines < ninety (60) days Yes/No
Special technical specifications, initialed on each page, dated, and signed
Yes/No
on the last page
Environmental and social clauses, initialed on each page, dated, and
- Yes/No
signed on the last page
Special Administrative Conditions initialed on each page, dated, and Yes/No

signed on the last page

Total of “Yes”

... 120

Note:

Only tenders with a total of 17 “Yes” votes out of 20 will be admitted to the next stage of the

procedure.

v’ Checking arithmetic operations, multiplying unit prices by quantities where necessary and using the

price in words to make any necessary corrections;

v" Drawing up a summary table of Quotations based on the amounts corrected for any arithmetical

errors, listed in ascending order.

27. For evaluation and comparison purposes, the currency(ies) of the Quotations shall be converted into
a single currency. The currency that shall be used for comparison purposes to convert at the selling
exchange rate offered prices expressed in various currencies into a single currency is: CFA Francs
(XAF). The source of exchange rate shall be: Banque des Etats de I'Afrique Centrale (BEAC). The

date for the exchange rate shall be: twenty-eight (28) days before the tender submission date.

(Note: If the reference currency is not quoted on this date, the exchange rate will be that of the last

previous quoted day).




28. For technically compliant quotations, the total evaluated prices, excluding provisional sums and any
provision for contingencies but including day works where priced competitively, will be compared
to determine the lowest evaluated price/s.

(Not applicable) [Insert the following if there are multiple lots: “Quotations will be evaluated lot-
wise, taking into account discounts offered, if any, after considering all possible combination of lots”.

Contract Award

29. The Contract will be awarded to the Contractor who meets the eligibility requirements in accordance
with the RFQ, offers the lowest evaluated price/s, offers a technically compliant quotation, and
guarantees completion of the Works by the specified date.

28. The Employer shall invite by the quickest means [e.g. e-mail] the successful Contractor/s for any
discussion [this is expected to be virtual in light of the emergency situation] that may be needed to
conclude the contract or otherwise for contract signature.

29. The Employer shall communicate by the quickest means with the other Contractors on its contract
award decision. An unsuccessful Contractor may request clarifications as to why its quotation was
not determined to be successful. The Employer will address this request within a reasonable time.

30. The Employer shall publish a contract award notice on its website with free access, if available, or in
a newspaper of national circulation or UNDB online, within 15 (fifteen) days after award of contract.
The information shall include the name of the successful Contractor, the Contract Price, the Contract
duration, summary of its scope and_the names of the Contractors and their quoted and evaluated
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REPUBLIC OF CAMEROON REPUBLIQUE DU CAMEROUN

Peace - Work - Fatherland Paix - Travail - Patrie
NORTH WEST REGION REGION DU NORD OUEST
MOMO DIVISION z 5 DEPARTEMENT DE LA MOMO
NGIE SUB- DIVISION - °§ ARRONDISSEMENT DE NGIE
ANDEK COUNCIL o - COMMUNE DE ANDEK
P.0 Box 21 Teze P.O Box 21 Teze
EMAIL: andekcouncil2020@gmail.com ANDEK Email: andekcouncil2020@gmail.com

Commission Interne de Passation des Marchés

Avis de Demande de Cotations

N° 04/AC/ACITB/PROLOG Budget 2026 du 26/08/2026
Relatif a la CONSTRUCTION DE TOILETTES MODERNES,
RESILIENTES ET INCLUSIVES A G.B.S BONATU, SOUS-DIVISION DE
NGIE, DIVISION DE MOMO, REGION DU NORD-OUEST

Demande de Cotations (DC)

1. Gouvernement du Cameroun a recu un financement de la Banque mondiale pour financer le colt du
Projet Gouvernance Locale et Communautés Résilientes (PROLOG). Dans le cadre de sa mise en ceuvre, le
PROLOG a signé une convention avec la Commune de ANDEK (CONVENTION DE SUBVENTION D’APPUI
AUX INVESTISSEMENTS COMMUNAUTAIRES PROLOG-COMMUNE) pour la réalisation des
infrastructures communautaires.

2. Dans le cadre cet accord, il a été convenu le financement de la CONSTRUCTION DE TOILETTES
MODERNES, RESILIENTES ET INCLUSIVES A G.B.S BONATU, SOUS-
DIVISION DE NGIE, DIVISION DE MOMO, REGION DU NORD-OUEST

3. Le Maire de la Commune de ANDEK, invite les potentiels prestataires a soumettre les Cotations pour la
prestation decrite dans 1’Annex 1 : Spécifications des travaux, jointes a la présente Demande de Cotation.
Des publication de la lettre de demande de cotations, la Demande de Cotation sera mis a la disposition de
tous les potentiels soumissionnaires, sur demande aupres de la Commune de ANDEK (Maitre d'ouvrage)
ou de 'UGP/UCR PROLOG.

Fraude et Corruption

4. La Banque exige le respect des Directives de la Banque en matiere de lutte contre la corruption et de ses
politiques et procédures de sanctions en vigueur, telles qu’énoncées dans le Cadre de sanctions du Groupe de
la Banque mondiale, tel qu’il est établi a I’ Annexe A des Conditions Contractuelles.

5. Dans le cadre de cette politique, les Fournisseurs autorisent et doivent faire en sorte que leurs agents (déclarés
ou non), sous-traitants, prestataires de services, fournisseurs et personnel, permettent a la Banque d’inspecter
tous les comptes, dossiers et autres documents relatifs a la Demande de Cotation et a I’exécution du marché
(en cas d’attribution), et de les faire vérifier par les vérificateurs nommés par la Banque.

Eligibilité des Fournisseurs

6. Dans le cas ou le Fournisseur est un groupement d’entreprises (GE), tous les membres sont conjointement
et solidairement responsables de I’exécution de ’ensemble du contrat conformément aux termes du marché.



10.

11.

12.

Le GE nommera un représentant qui a le pouvoir de mener toutes les affaires pour et au nom de tous les
membres du GE pendant le processus de Demande de Cotation et, dans le cas ou le GE est attributaire du
Marché, lors de I’exécution du contrat.

Un Fournisseur peut avoir la nationalité de tout pays, sous réserve des restrictions en vertu des paragraphes
9 et 10 ci-aprés. Un Fournisseur est réputé avoir la nationalité d’un pays si I’Entreprise est constituée,
incorporée ou enregistrée selon les dispositions des lois de ce pays, comme en attestent ses statuts (ou
documents équivalents de constitution ou d’association) et ses documents d’enregistrement, selon le cas. Ce
critére s’applique également a la détermination de la nationalité des sous-traitants proposés pour toute partie
du marché, y compris les Services connexes.

Les entreprises et les personnes physiques peuvent ne pas étre éligibles si indiqué au paragraphe 10 ci-
dessous et :

(c) en droit ou en vertu de réglements officiels, le pays de I’Emprunteur interdit les relations
commerciales avec ce pays, a condition que la Banque soit convaincue qu’une telle exclusion
n’empéche pas une concurrence effective pour la fourniture de fournitures ou la passation de
marchés de travaux ou de services requis ; ou

(d) par un acte de conformité a une décision du Conseil de Sécurité des Nations Unies prise en vertu du
chapitre VII de la Charte des Nations Unies, le pays de I’Emprunteur interdit toute importation de
biens ou de passation de marchés de travaux ou de services en provenance de ce pays, ou tout
paiement a un pays, une personne physique ou une entité dans ce pays.

En ce qui concerne les paragraphes 6 et 8, pour I’information des Entreprises, a I’heure actuelle, les
entreprises, les biens et les services des pays suivants sont exclus de ce processus de passation de marchés :

(a) En vertu des paragraphes 6 et 9 (a) : [insérer une liste des pays aprés approbation de la Banque
pour appliquer la restriction ou indiquer « aucun »].

(b) En vertu des paragraphes 6 et 9 (b) : [insérer une liste des pays apres [’approbation de la Banque
pour appliquer la restriction ou indiquer « aucun »].

Un Fournisseur qui a été sanctionné par la Banque, conformément aux Directives de la Banque en matiere
de lutte contre la corruption, conformément a ses politiques et procédures de sanctions en vigueur, tel
qu’énoncé dans le Cadre des sanctions du Groupe de la Banque mondiale tel que décrit dans I’annexe aux
conditions contractuelles (Annexe A) alinéa 2.2 d., ne sera pas admissible a soumettre une Cotation ou a
étre attributaire d’un marché ou bénéficier d’un marché financé par la Banque, financiérement ou autrement,
pendant une période telle que la Banque aura déterminée. Une liste des entreprises et des personnes
physiques exclues est disponible sur le site externe Web de la Banque : http://www.worldbank.org/debarr.

Un Fournisseur qui est une entreprise ou institution publique dans le pays de I’ Acheteur peut étre admissible
a participer a la mise en concurrence et se voir attribuer un marché a condition qu’il peut établir, d’une
maniére acceptable pour la Banque, qu’il :

(d) est légalement et financierement autonomes ;
(e) fonctionne en vertu du droit commercial ; et
(f) n’est pas sous la supervision de 1’ Acheteur.

Un Fournisseur ne doit pas avoir de conflit d’intéréts. Tout Fournisseur en situation de conflit d’intéréts sera
disqualifié. Un Fournisseur peut étre considéré comme en conflit d’intéréts aux fins du présent processus de
Demande de Cotation, si le Fournisseur :

(i) controle directement ou indirectement, est contrélé ou est sous contréle commun avec un autre Fournisseur qui
a soumis une cotation;

(J) recoit ou a recu une subvention directe ou indirecte d’un autre Fournisseur qui a soumis une Cotation;



(k) a le méme représentant 1égal qu’un autre Fournisseur qui a soumis une Cotation ;

(I) a une relation avec un autre Fournisseur qui a soumis une Cotation, directement ou par I’entremise de tiers
communs, qui la mette en mesure d’influencer la Cotation d’un autre Fournisseur ou d’influencer les décisions
de I’ Acheteur concernant le processus de Demande de Cotation; ou

(m)ou I’un de ses affiliés a participé en tant que consultant a la préparation de la conception ou des spécifications
techniques des ouvrages qui font I’objet du processus de Demande de Cotation; ou

(n) oul’un de ses affiliés a été recruté (ou est proposé d’étre recruté) par I’ Acheteur ou I’Emprunteur pour la mise
en ceuvre du marché; ou

(o) fournirait des Fournitures, travaux ou services non consultants résultant ou directement liés a des services de
consultant pour la préparation ou la mise en ceuvre du projet spécifié dans cette Demande de Cotation, qu’elle
fournissait elle-méme ou par toute société affiliée qui contrdle directement ou indirectement, est contrélée ou
est sous contr6le commun avec cette entreprise; ou

(p) a une relation d’affaires ou familiale étroite avec un personnel cadre de I’Emprunteur (ou de 1’organisme de
mise en ceuvre du projet, ou d’un bénéficiaire d’une partiec du prét) qui : (i) participe directement ou
indirectement a la préparation de la Demande de Cotations ou de spécifications et/ou a I’évaluation des
Cotations, du marché en question; ou (ii) participerait a la mise en ceuvre ou a la supervision de ce marché a
moins que le conflit découlant de cette relation n’ait été résolu d’une maniére acceptable pour la Banque tout
au long du processus de Demande de Cotations et d’exécution du marché.

Garantie de Bonne exécution (le Cas échéant )
L'entreprise retenue doit fournir une garantie de bonne exécution conformeément aux dispositions du contrat
Validité des Cotations
13. Les Cotationss seront valides jusqu’a quatre-vingt-dix (90) jours aprés ’ouveture.
14. Prix proposé
16. Le contractant doit indiquer son prix total dans le formulaire de devis du contractant.

17. Le contractant doit également indiquer ses tarifs et ses prix pour tous les postes des travaux décrits dans le
devis gquantitatif ci-joint. Les postes pour lesquels aucun tarif ou prix n’a été indiqué par le contractant ne seront
pas pris en charge par le maitre d’ouvrage une fois les travaux exécutés et seront réputés couverts par les tarifs
et les prix des autres postes figurant dans le devis quantitatif.

Les taux et prix doivent inclure tous les droits, taxes et autres prélevements dus par I’Entrepreneur en vertu du
Contrat, a la date de 7 (sept) jours avant la date limite de soumission des offres

18. Un Entrepreneur qui prévoit d’engager des dépenses dans d’autres devises pour des intrants destinés aux
Travaux fournis depuis I’extérieur du pays de I’Employeur et qui souhaite étre payé en conséquence, doit
indiquer une devise étrangere de son choix en plus de la devise locale en francs CFA (XAF).

19. Laou les devises de I’offre et la ou les devises de paiement doivent étre les mémes.
Proposition technique

20. Le contractant doit présenter une proposition technique comprenant une description des méthodes de travail,
du matériel, du personnel, du calendrier et de toute autre information pertinente, suffisamment détaillée pour
démontrer que sa proposition est de nature a répondre aux exigences du marché et a respecter les délais
d'exécution.

Autre : Le Prestataire produira également un dossier administratif composé des pieces originales ou copies
certifiées conformes par les services émetteurs et composes des éléments suivants en cours de validité : (i)



Registre de Commerce; (ii) Attestation de Conformité Fiscale; (iii) Plan de localisation ; (iv)
Attestation de non faillite; (v) Attestation de non exclusion des marchés publics; (vi) Attestation pour
soumission délivrée par la CNPS (vii) Attestation d’immatriculation fiscale et (viii) Attestation de
domiciliation bancaire et L’ Attestation de la categorization le cas échéant .

Remarque :

- Il convient de noter que les documents administratifs mentionnés ci-dessus doivent dater de moins de trois
(03) mois, a l'exception de ............... et étre présentés sous forme d'originaux ou de copies certifiées
conformes par I'autorité compétente qui les a delivrés. L'absence de I'ensemble des documents susmentionnés
n'entrainera pas le rejet de I'offre au moment de I'évaluation. Toutefois, ils seront exigés lors de I'attribution
du marche.

- Le recépissé du certificat de classification n'est pas admissible ; toutefois, les titulaires du certificat de
classification sont exemptés des exigences relatives au personnel clé, a I'équipement et aux références dans
le secteur

Clarifications

14. Toute demande de clarification concernant cette Demande de Cotation peut étre adressée par écrit :

A Dattention de: Le Maire de la Commune de ANDEK

Administration: La Commune de ANDEK

Ville: ANDEK

Boite Postale: 21 Teze

Pays: Cameroun

Cell phone: 696113966

Mail : andekcouncil2020@gmail.com copy to leotabeako@minddevel.gov.cm,

e.abdoul2025@minddevel.gov.cm

Le délai de réception des demandes de précisions, exprimé en nombre de jours avant la date limite de
soumission des offres, est de sept (07) jours. Le pouvoir adjudicateur enverra une copie de sa réponse a
toutes les entreprises, en y joignant une description de la demande de précisions, sans toutefois en réveler
l'origine.

Soumission des Cotations

15. Les Cotations doivent étre soumises selon le formulaire ci-joint a I’ Annexe en sept (07) copies (donc un

original (01) et six (06) copies) plus une clé USB cotenant la versiont scannée de la quotation et la
version modifiable, dans une enveloppe scellée marquée comme suit :

“Demande de Cotations N° 04/AC/ACITB/PROLOG Budget 2026 du 26/08/2026
relatif & la CONSTRUCTION DE TOILETTES MODERNES, RESILIENTES ET
INCLUSIVES A G.B.S BONATU, SOUS-DIVISION DE NGIE, DIVISION DE MOMO,
REGION DU NORD-OUEST

A N’OUVRIR QU’EN SEANCE D’OUVERTURE”
16. Les cotations doivent €tre soumises selon le formulaire joint a I’ Annexe
17. La date et I’heure limites pour la soumission des Cotations est 15/09//2026 a 10 heure

18. L’adresse pour la soumission de votre Cotation est la suivante :
A T’attention de: Le Maire de la Commune de ANDEK


mailto:leotabeako@minddevel.gov.cm
mailto:e.abdoul2025@minddevel.gov.cm

Administration: La Commune de ANDEK

Ville: ANDEK

Boite Postale: 21 Teze

Pays: Cameroun

Cell phone: 696113966
Mail : andekcouncil2020@gmail.com copy to leotabeako@minddevel.gov.cm,

e.abdoul2025@minddevel.gov.cm
Ouverture des Cotations

19. Les Cotations seront ouvertes par les représentants de I’ Acheteur immédiatement aprées la date et [’heure
limites de soumission des Cotations.

Evaluation des Cotations

22. Les Cotations seront évaluées afin de s’assurer du respect des spécifications techniques, des calendriers de
livraison et d’achévement et de toutes autres exigences de la DC.

GRILLE D’EVALUATION
. . BINARY
No Designation NOTATION
Presentation of the Offer
1 Compliance with the order prescribed in the RFQ and dividers Yes/No
Legibility and pagination Yes/No
Experience of the bidder
2 Two references in the execution of works contracts Yes/No
One reference similar to the mission Yes/No
Staff quality
a) Works Director
At least Master Civil engineer (copy of the diploma) Yes/No
Curriculum Vitae of the Mission Manager, dated and signed Yes/No
At least 3 years’ experience in similar works Yes/No

b) Hydrologist ( According to the Sector)

At least a Degree in Hydrology or any other equivalent field (copy of the | Yes/No
3 diploma)

Curriculum Vitae, dated and signed Yes/No
Seniority > 2 years in a similar field Yes/No
c) Foreman
At least HND in electrical power system and proof of training in Yes/No
renewable energies (copy of the diploma)
Curriculum Vitae, dated and signed Yes/No
Seniority > 2 years in a similar field Yes/No
4 Construction equipment
List of small items of equipment appropriate to the task (photocopies of
. . Yes/No
purchase invoices must be provided)
5 Work execution methodology
Detailed technical note on the organization of the work Yes/No




Description of the socio-environmental protection rules Yes/No
Detailed work schedule with deadlines < ninety (60) days Yes/No
6 Special technical specifications, initialed on each page, dated, and signed
Yes/No
on the last page
7 Environmental and social clauses, initialed on each page, dated, and
] Yes/No
signed on the last page
8 Special Administrative Conditions initialed on each page, dated, and
. Yes/No
signed on the last page
Total of “Yes” eeeee 120

NB : seules les offres ayant obtenu un total de 17 « oui » sur 20 seront admises a |'étape suivante de la
procédure..

v’ Vérifier les opérations arithmétiques, multiplier les prix unitaires par les quantités le cas échéant
et utiliser le prix en toutes lettres pour apporter les corrections nécessaires ;

v' Etablir un tableau récapitulatif des offres sur la base des montants corrigés des éventuelles
erreurs arithmétiques, classés par ordre croissant.

27. A des fins d'évaluation et de comparaison, la ou les devises des offres doivent étre converties en une
devise unique. La devise qui sera utilisée a des fins de comparaison pour convertir, au taux de change
vendeur, les prix proposés exprimés en différentes devises en une seule devise est : le franc CFA (XAF). La
source du taux de change est : la Banque des Etats de I'Afrique centrale (BEAC). La date de référence pour
le taux de change est : vingt-huit (28) jours avant la date de soumission des offres.

NB: si la devise de référence n'est pas cotée a cette date, le taux de change retenu sera celui du dernier jour
de cotation précédent).

28.  Pour les offres techniqguement conformes, les prix évalués totaux, hors montants provisoires et
provisions pour imprévus, mais incluant les travaux journaliers lorsque ceux-ci font I'objet d'une tarification
concurrentielle, seront compares afin de déeterminer le ou les prix évalués les plus bas.

(Sans objet) [Insérer ce qui suit s'il y a plusieurs lots : « Les offres seront évaluées par lot, en tenant compte
des remises éventuelles, apres avoir examine toutes les combinaisons possibles de lots ».

Attribution du Marché

29. Le marcheé sera attribué au soumissionnaire qui remplit les conditions d'éligibilité conformément a
I'appel d'offres, propose le ou les prix évalues les plus bas, présente une offre techniquement conforme et
garantit I'achévement des travaux a la date prévue.

28. Le Maitre d'ouvrage invitera par le moyen le plus rapide [par exemple, par courrier électronique] le
ou les soumissionnaires retenus a toute discussion [qui devrait se dérouler en ligne compte tenu de la
situation d'urgence] pouvant étre nécessaire pour conclure le contrat ou, a défaut, pour la signature du
contrat.

29. Le Maitre d'ouvrage communiquera par le moyen le plus rapide aux autres soumissionnaires sa décision
d'attribution du marché. Un soumissionnaire non retenu peut demander des éclaircissements sur les raisons
pour lesquelles son offre n’a pas été retenue. L’Employeur répondra a cette demande dans un délai
raisonnable.

30. L'Employeur publiera un avis d‘attribution de marché sur son site web en libre acces, si disponible, ou
dans un journal a diffusion nationale ou sur le site web de la BNDU, dans les 15 (quinze) jours suivant
I'attribution du marché. Les informations comprendront le nom du ou des soumissionnaires retenus, le prix
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du marché, la durée du marché, un résumé de son objet ainsi que les noms des soumissionnaires et leurs
prix proposés et evalués.

Piéces jointes :

Annexe 1 : Cahier des charges

Annexe 2 : Formulaire de devis
Annexe 3 : Formulaires de contrat

e :Q
RAL oy >
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{
Professeur des Lycées (Retrai

ANNEX 1: Work Requirements Specifications

1- Special Technical Specifications (STS)

1-1. THE CONSTRUCTION OF A MODERN RESILIENT AND INCLUSIVE TOILET IN G.B.S
BONATU, NGIE SUB DIVISION, MOMO DIVISION, NORTH WEST REGION
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A - INTRODUCTION

The purpose of this technical specification is to define the scope and execution method of the work to be carried
out in accordance with industry standards and the contract documents.

It has been prepared for information purposes only, to clarify and supplement the information in the cost estimate
and the graphic documents, notwithstanding the terms of the contract.

B - WORK EXECUTION METHOD
GENERAL INFORMATION:
Reinforced concrete, ordinary concrete, and mortars.

For all masonry work, the components of the concrete or mortar must comply with certain basic characteristics,
as follows:

Sand

All sands must be free of oxides and organic matter of animal or plant origin. The particle size must be between
0.08 mm and 2.5 mm for mortars and screeds; and between 0.16 mm and 5 mm for concrete structures.

Gravel

Gravel intended for concrete production must be homogeneous natural or crushed materials of class 5/15 and
15/25. The gravel must have been freed of its coatings by blowing or washing.

Mixing Water

The water used in the preparation of mortars and concretes and for washing aggregates must be free of impurities
and salts.

Hydraulic Binders

The cements used for concretes and mortars must meet the general conditions imposed by current regulations.
They must be type CPJ 35 from "CIMENCAM" and must not show any traces of moisture. Storage on the
construction site will be carried out on a dry and ventilated floor. Any stock that does not appear powdery will
be rejected and removed within four days.

Reinforcement

The reinforcement for reinforced concrete will be made of mild steel and high-adhesion steel, complying with
the requirements of the BAEL 91 rules. They must be perfectly clean, without any trace of rust, and must exhibit
good non-adhesion properties to paint or grease. They will be shaped and implemented in accordance with the
reinforcement plan submitted by the contractor for approval by the project manager before the start of work.

Formwork

The formwork will be simple and robust. It must withstand the weight and thrust of the concrete, the effects of
vibration, and the weight of the personnel employed during installation without appreciable deformation.

The formwork will be sufficiently watertight to prevent excess water from washing away the cement.

CHAPTER I: SITE INSTALLATION
The site installation work will be the responsibility of the winning company. It will include:
The rehabilitation of a temporary fence;



The construction of a supply warehouse with an adjoining office where the site logbook and graphic documents
will be permanently available;

Possibly, temporary water, electricity, and telephone connections.

CHAPTER Il: PREPARATORY WORK / EARTHWORKS

Studies

Studies include: - the preparation of execution and detailed plans at appropriate scales;

- the preparation of the work schedule. These plans will be submitted to the project manager in four (4) copies
before the start of work.

Clearing

Clearing of brush from the land on the building site and within a 10-meter radius around it. This work includes
all tree felling and stump removal requirements.

Demolitions

This includes any structure, whether or not it is built on the Building site. The products will be disposed of at the
public landfill.

Stripping

This involves removing topsoil from the Building site and a 10-meter area around it for storage, reuse, or disposal
at a public landfill.

Platform Leveling
Leveling a platform on the Building site and a 5-meter area around it.
Note: If it is impossible to complete the leveling as defined, the allocated amount will be used as follows:

1st case. Sloping ground: construction of a retaining wall and additional backfilling according to the project
owner's instructions.

2nd case. Flat ground: completion of the work or repairs within the establishment according to the unit prices in
the estimate. This work will be defined by the head of the establishment.

Excavations

The excavations will be extended to the correct soil, ensuring perfect stability of the structure. In all cases, the
depth of these excavations will not be less than 1.00 m at any point. The walls of the excavations will be properly
prepared and the bottoms perfectly leveled.

The execution of these excavations will be subject to approval of the layout by the project manager.
Backfilling

The earth from these excavations will be used for backfilling, provided it is of good quality. This will be done
in successive 20 cm layers, watered and compacted. Excess earth and soil of poor quality will be disposed of at
the public landfill or at locations approved by the project owner. In all cases, the backfilling will be cleared of
all debris, roots, plant matter, and rubble.

CHAPTER I11: FOUNDATIONS



Cleaning Concrete
A lean concrete mix with a 5 cm thick, 150 kg/m3 ratio will be spread over the excavation bottoms.
Cleaning Concrete

All structures rest on a 5 cm thick, 150 kg/m3 ratio of clean concrete. All aggregates used in the concrete must
be free of organic matter and plant debris.

Footings:

ALTERNATIVE 1:

- Strip footing + foundation walls made of 20 mm-thick aggregates + lower anchoring.

- Strip footing: made of reinforced concrete with a 10 x 30 or 15 x 30 section, as indicated on the plans.
Concrete: mix at 350 kg/m3.

Steel: HA8 pins every 20 cm + 3 HA10 strips.

- Foundation walls:

The foundation walls will be constructed of 20 x 20 x 40 cement blocks filled with ordinary concrete at a dosage
of 350 kg/m3 and laid with ordinary cement mortar.

OPTION 2:
- Insulated footings under posts + foundation walls made of 20-gauge concrete blocks + foundation beam.

- Insulated footings under posts: Reinforced concrete with a cross-section of 20 x 80 x 80 (for 20 x 20 posts) or
20 x 75 x 60 (for 20 x 30 posts).

Concrete: 350 kg/m3.
Steel: HA 10 pins every 15 cm maximum in both directions.

- Foundation walls: The foundation walls will be made of 20x20x40 cement blocks filled with ordinary concrete
at a concentration of 350 kg/m3 and laid with ordinary cement mortar.

- Posts: Reinforced concrete, cross-section as indicated on the plans: 20 x 20 or 20 x 30.
Concrete: 350 kg/m3.

Steel: * 6-diameter frames every 20 cm + 4 HA10 continuous beams for 20 x 20 posts.
* 6-diameter frames + pins every 20 cm + 6 HA10 continuous beams for 20 x 30 posts.

Sill: Reinforced concrete, 350 kg/m3, will rest on top of the continuous footings made of packed block. 20 x 20
cross-section. Steel: T6 frames every 20 m; 4 T10 continuous beams; 4 T6 brackets at the corners. The formwork
must be neat, with planks planed and greased with oil, but not burned. The sill must have a smooth and even
surface upon removal. No coating will be applied, but a surface treatment may be performed if it exhibits any
anomalies.

* Posts: Reinforced concrete with sections as indicated on the plans: 20 x 20 in the walls, concrete dosed at 350
kg/m3 of cement. Steel: T6 frames, every 20 m + 4 T10 continuous sections for 20 x 20 posts and 20 x 20
stringers.

* Stone or Rubble Paving

The installation will be made using rubble (diameter <30 cm), the voids of which will be filled with well-watered
and perfectly compacted sand.

Polyethylene film
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A plastic underlayment will be spread over the sand before pouring the concrete for the slab.

Floor paving: The floor will receive a lightly reinforced ordinary concrete slab 8 cm thick with a screed that will
be cut to a maximum surface area of 16 m2 with combined joints. Concrete dosed at 300 kg/m3 of cement. T6
mesh, 30x30 mesh.

CHAPTER IV: MASONRY - ELEVATION
Elevation walls: All walls of the Building will be made of 15x20x40 hollow concrete blocks.

The hollow concrete blocks used will be dosed at 300 kg/m3 and will be installed after at least 15 days of age.
They must also offer significant crushing resistance.

The inspection engineer must ensure:
The quality of the mortar for blocks;
The height of the walls;

The installation of the anchoring and corner joints; and the presence of recesses for the passage of electrical
conduits.

The walls will be executed plumb and flat. The courses must be horizontal. The joints must have a uniform
thickness of + 2 cm. Vertical joints must alternate. The concrete blocks are laid in a full mortar bath. To ensure
their usability, the masonry is often lightly watered to prevent it from drying out too quickly.

Screens will be installed on the front and rear facades above the beam to a height of 60 cm, as well as on the rear
facade and in the same location; these screens must have the same specifications as those prescribed for concrete
blocks.

The gable walls will have a top height of at least 1.5 m.

Note: The dividing walls between adjoining rooms will be identical.

Posts: Reinforced concrete, 20 x 20 cm in the walls and 20 x 30 cm on the veranda.
Concrete: 350 kg/m3.

Steel: * @ 6 frames every 20 cm + 4 HA 10 continuous sections for posts 20 x 20 cm and larger, 2 HA 8
continuous sections for verandas.

* Frames + @ 6 pins every 20 cm + 6 HA 10 continuous beams for 20 x 30 posts
Lintels: Reinforced concrete, 15 x 20 cm section, depending on wall thickness.
Concrete: 350 kg/m3.

Steel: Frames @ 6 every 15 cm + 4 HA 10 continuous beams.

Window sills: Reinforced concrete, 15 x 15 cm section, depending on wall thickness.
Concrete: 350 kg/m3.

Steel: Frames @ 6 every 15 cm + 4 HA 8 continuous beams.

Upper tie-off: Reinforced concrete, 15 x 20 cm section.

Concrete: 350 kg/m3.

Steel: @ 6 frames every 15 cm + 4 HA 8 continuous beams + 2 @ 6 brackets at the corners.
Veranda beam: Reinforced concrete, 15 x 20 section

Concrete: 350 kg/m3.
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Steel: @ 6 frames every 15 cm + 4 HA 10 continuous beams
Tiles: Ceramic tiles measuring 30cm x 30cm and between 8mm and 12mm thick, laid with cement adhesive.
Plinths: Ceramic tiles measuring 10cm x 30cm and between 8mm and 12mm thick, laid with cement adhesive.

Screed: 4cm thick, laid with a coarse sand mortar at a dosage of 400 kg/m3. Finish: Smoothed with cement slurry
and bush-hammered.

Rendering: All masonry areas will be coated with a 2cm thick cement mortar at a dosage of 400 kg/m3.
Bonding: Rendering with coarse sand mortar.

Finishing: Floated with fine sand mortar.

Painting: Painted on a rendered wall, using cement mortar reinforced with welded mesh or wire netting.
Finishing: carefully troweled or smoothed with cement

- Coating: 2 coats of green or black slate.

CHAPTER V: Masonry acroterion (parapet) - ROOFING - WATERPROOFING - CEILING

* Masonry acroterion:

Acroterion: This is a channel designed to collect and drain rainwater. Made of reinforced concrete with a section
of 20 x 45, attached to the chain link.

Concrete: 350 kg/m3.
Steel: HA 8 continuous steel along the entire length.

Masonry and beading: Hollow blocks measuring 12x20x40 will be raised along the edges of the acroterion to a
height of 80 cm, with a beading of 5 cm x 10 cm poured on top.

Waterproofing: With rolls of flame-heated bituminous membrane.
* Framework
Trusses: The trusses will be constructed with 3 x 15 whitewood treated with Xylamon, as indicated on the plans.

The trusses will be made of good-quality 3 x 15 or 3 x 20 timber (joists), free of knots and treated with Xylamon
or any other insecticide-fungicide product, and manufactured according to best practice. Seven trusses, 11.30 m
long and 1.50 m high, will be constructed. The trusses will be securely anchored to the masonry or concrete
using the iron bars provided for this purpose.

The Building will have 14 (fourteen) 8 x 8 purlins (rafters) measuring 20.00 m. The purlins will be treated with
carbonyl or any other insecticide-fungicide product. The tie beam and rafter will be doubled: These trusses will
be securely anchored in the masonry using the post retaining irons.

Purlins: These will be made of Xylamon-treated white wood, 8 x 8 or 5 x 15 sections, as indicated on the plans.
On the gables and dividing walls, they will be secured with 3 x 30 x 200 flat iron anchors.

* Roofing.

The roofing consists of 6/10 aluminum sheets fixed to the purlins, which will be secured to the trusses with
staples. Appropriate overlapping will be provided, and a fastener will be provided at the intersection of each
purlin wave.

The ridge will be raised and covered with 50 cm wide ridge sheets; the gables will have aluminum fascia.
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Fascia boards:

The fascia board used will be at least 30 cm wide and 3 cm thick. It will be made of hardwood and planed on
one side and covered with sheet metal fixed to the fascia board.

* Ceiling.
Joists:

The ceiling will be made of ordinary 4 or 5 mm plywood interspersed with 60 x 120 mm panels and laid on joists
made of slats with a minimum cross-section of 4 x 8 mm. The attic space must be accessible, and ventilation will
be ensured by a mosquito net-type mesh opening.

Peripheral joint covers, both inside and outside, will be provided.
* Quality and origin of wood
Wood species: The structural timber will be of good quality hardwood.

The Contractor will be responsible for defects and desiccation of the wood. No blue-tinged wood will be
tolerated. The wood will be of the highest quality, free from splits, black knots, vicious knots, resin pockets,
exposed heartwood, bark curls, etc. Only slight superficial checks from discharge will be tolerated.

The plywood panels will have a single, sound veneer face, straight grain, well-rolled, with no appreciable defects,
no pellets, knots, or repaired splits.

Characteristics: The wood used for the construction of the frames will be free of all traces of rot, screw knots,
promised knots, pitting, felling cracks, or sagging. Wood containing sapwood will be systematically rejected.

Wood Treatment:

All wood must be treated before use and must be impregnated by diffusion-dip treatment with insecticide and
fungicide solutions.

This product will be fluid, flammable, insoluble in water, chemically stable, non-corrosive, and will have no
effect on wood fiber, masonry, concrete, or metals.

The application will be carried out on all sides of the wood, before assembly and any necessary touch-ups after
assembly. N.B.: Peripheral joint covers both inside and outside

Inspection hatch in each room

Ventilation holes perforated on exterior plates adjacent to each room.
CHAPTER VI: METAL JOINERY

Doors: Single leaf, 220 cm high and 97 cm wide

Frame: 40 cm angle iron or frame profile

Leaf: 10/10 black double-sided sheet metal + 3 hinges + cylinder lock + 2 bolts.
Transom: 20 cm square tube bars with 10 cm spacing or expanded metal
Windows:

* Sills

Windows: Glazed look with 6 cm diameter round and solid wrought iron. 4 windows on the main facade, 240
cm x 120 cm, for the main facade, and 4 windows on the rear facade, 330 cm x 100 cm.
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Balcony: 6 cm diameter round and solid wrought iron.

To stop the screed at the platform, doors, and veranda. They will be made of: 30° angle iron with carp tails every
50 cm.

Note: All metal joinery will receive an anti-rust paint before delivery to the site.
Regulations to be observed

1. CSTB Booklet No. 173 for wood joinery

2. DTU No. 361: wood joinery work and all standards

3. DTU No. 39.1: glazing work

4. DTU No. 39.4: Mirror and glazing work in thick glass

5. DTU No. 39.5: Provisional requirements for the use of window glass

CHAPTER VI: WOOD/METAL JOINERY

Doors: Single leaf, 220 cm high and 97 cm wide

Frame: 40 cm angle iron or frame profile

Leaf: 10/10 black double-sided sheet metal + 3 hinges + cylinder lock + 2 bolts.
Transom: 20 cm square tube bars, 10 cm apart, or expanded metal

Windows:

* Sills

Windows: Glazed look with 6 cm diameter round and solid wrought iron. 4 windows on the main facade, 240
cm x 120 cm for the main facade and 4 windows on the rear facade, 330 cm x 100 cm.

Balcony: 6 cm diameter round and solid wrought iron.

For the screed stop at the level of the platform, the doors and the veranda. They will be in: 30 angle iron with
carp tail every 50 cm

BENCH TABLES: the bench tables will have the following characteristics:

N° Designation Units/Dimensions Observations

- Length 160 cm
- Table height 76 cm
- Bench height 40 cm
01 Table-banc - - Board thickness 3 cm All related obligations
- Table top width 28 cm
- Bench seat width 20 cm
- - Two grooves for pencil holders on
the table.
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- Serving as the table's
frame
- Very well executed welds
on all the beams of the
supports
02 l:tIr ea\l/(ytsquare tube metal | _ 30x30 mm, thickness 2 mm - Very good finishing and
acke sanding of the welds
- Close the tube openings on
the floor seats
- Anti-rust and oil-based
paint
03 Assembly screws TF M10 x 50 For corner/wood assembly
- Sound wood free of knots, foreign | - Mechanical Sanding -
bodies, cracks, or felling fractures Treatment with pure
04 Ayous wood, commonly | - Thickness 3 cm Xylamon against termites
called white wood - Moisture content 17% (check and weevils
with MINFOF) - Varnishing in two (02)
- Rounded edges coats of paint
Per table — bench
. . Mention to be written in
05 Table — bench stamping - font size 15 cm burgundy red: CREN /2024
- font “Times New Roman”

CHAPTER VII: ELECTRICITY

Cable ducting: In orange tubing of suitable diameter embedded in the masonry.

Wiring: Cables shall be made of VGV or TH. As a general rule, the following cross-sections shall be used:
- 1.5 mmz2 for lighting circuits

- 2.5 mm2 for power outlet circuits.

Each circuit shall include a maximum of 8 devices and shall be protected by 10A fuses for lighting circuits and
16A for power outlet circuits.

Equipment: Models shall be approved by the Inspection Engineer prior to installation.

CHAPTER VII1I: PAINTING

Painting work shall include all requirements for sanding, filling, and sanding with painter's filler. Primer:
- Walls: Lime

- Celilings: Pantimat or similar

- Wood: Diluted glycerophthalic paint
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Finish:

Walls and ceilings:

- Celilings: Pantex 800 in 2 coats

- Exterior walls: Pantex 1300 in 2 coats

- Interior walls: Pantex 800 in 2 coats

- Basement: 15 cm of glycerophthalic paint in 2 coats.

- Wood and metal joinery: Glycerophthalic paint in 2 coats.

CHAPTER IX: External works

Gutters: Gutters made of 15-gauge blocks filled with concrete at a dosage of 200 kg/m3, at least 40 cm wide and
40 cm deep, moldable according to the configuration of the TN, will be installed around the Buildings. The
bottom will be poured smoothly using a standard cement mortar at a dosage of 400 kg/m3. These gutters will be
open-air, with a 2.5 m wide access ramp covering the entrances. A minimum 2% slope will be applied to the
bottom of these gutters to facilitate water drainage.

Exterior paving: The basement walls will be protected by a 1.5 cm wide and 8 cm thick paving around the
Buildings. This paving will be made of ordinary concrete with a 300 kg/m3 concentration.

Green spaces: the green spaces will consist of grass with flower beds and the Building enclosure will be
surrounded by trees.

1-2. Latrine Block
I-1-a DESCRIPTION OF WORK

The purpose of this technical specification is to define the scope and method of execution of the work to be
carried out in accordance with best practice and the governing documents of the contract.

It has been prepared for informational purposes to clarify and supplement the information in the cost estimate
and the graphic documents, notwithstanding the clauses of the contract.

Technical Characteristics of Bio-fill Septic Tanks

The Bio-fill septic tank provides pretreatment of domestic wastewater, particularly toilet waste. It allows for the
retention of solid matter and its decomposition. Decomposition is achieved using filters and biochemical. The
filters help filter the decomposed wastewater, while the biochemical help aerobically decompose the waste into
water and carbon dioxide. Carbon dioxide escapes through the breathing tube while the water is gradually filtered
through layers of filters to the sump or public gutters, resulting in clean, odorless water with no negative impact
on the environment.

Construction of the BIOFIL septic tank

The Biofil toilet digester is built in two chambers: the digester section and the filter section. The digester section
is where the different layers of filters and biochemicals are placed. The filter section helps channel the water into
the sump or gutter. The floor of a digester is built with a slope from the digester section to the filter section to
prevent water from remaining inside the digester, as biochemicals do not work well in water.

Construction site installation

Before work begins, the Builder must provide a construction site information sign at the entrance to the village
concerned, to be placed on the work to be carried out. The models relating to these aforementioned elements will
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be produced according to the instructions of the inspection engineer and approved by the latter before
manufacture and installation.

The Builder must carry out a complete cleanup of the installation area (felling trees if necessary, weeding, and
leveling, etc.)

1. He must also provide all the facilities necessary for the execution of the work, namely the site huts,

2. The Site Office: Throughout the duration of the work, and in addition to these offices where the site logbook
and the site diary will be permanently available, the successful bidder must make available to the Project
Manager in a location determined jointly with the latter.

3. An office or room of at least 16 m2 equipped with a desk and two chairs reserved for the Project Manager;

4. A room for site meetings that can accommodate at least 5 people, equipped with a meeting table, two 1.5 m
benches, a plan and schedule display board permanently placed;

5. The necessary measures to comply with legal and regulatory provisions relating to staff hygiene and safety.
(Install a latrine, provide jars of bleach-treated water, and a pharmacy box equipped with first aid products:
aspirin, Nivaquine, adhesive tape, Betadine, bandages, compresses, alcohol, etc.)

6. Waste receptacles must be installed near the various facilities. These receptacles must be emptied periodically,
and the waste must be placed in a recycling bin or a landfill (pit). This pit must be located at least 100 meters
from the facilities and, in the presence of a watercourse, at least 150 meters away. Once the work is complete,
the pit must be filled with earth to the natural ground level.

7. Waste oil or oil change collection bins awaiting transport to specialized treatment centers. The same applies
to oil filters, batteries, and other toxic waste.

These facilities will be located in the village and may be sheds, huts, etc.

These facilities will be separate from those of the Company. The installation costs for this work will be borne
by the Company.

The offices intended for the Project Manager must be operational within one week of notification of the work
start order.

Construction Site Signs

A highly visible construction site sign will be posted at each site, the locations of which will be defined and
indicated by the contract engineer or technical department of the Municipality.

The construction site signs will bear the following information:
1. Project references;

2. Project Owner's References

3. Community Representative's References

4. Source of Funding

5. Company's References

6. Duration of Work, Site Opening and Completion Dates

No other signs will be permitted on the site, except with written consent, with the exception of regulatory signs,
those prohibiting access to the site, and those concerning safety.
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At the end of the work, the Contractor will remove all equipment and excess materials and restore the occupied
premises, as well as dismantle or remove all fixed installations.

A- CONSISTENCY

The work will be carried out by the Contractor and includes the following trades:

* Pit Development;

* Superstructure;

» Miscellaneous;

[1 These trades are described as follows, with all other details indicated on the various plans:
0 LOT 1: CONSTRUCTION OF THE BIOFIL SEPTIC TANK

The Biofil septic tank pre-treats domestic wastewater, particularly toilet waste. It allows for the retention of solid
matter and its decomposition. Decomposition is achieved through filters and biochemicals. The filters help filter
the decomposed wastewater from the water, while the biochemicals help aerobically decompose the waste into
water and carbon dioxide. The carbon dioxide escapes through the breathing tube, while the water is gradually
filtered through the filter layers to the sump or public gutters, resulting in clean, odorless water with no negative
impact on the environment.

Construction of the BIOFIL septic tank

The Biofil toilet digester is Built in two chambers: the digester section and the filter section. The digester section
is where the different layers of filters and biochemicals are placed. The filter section helps channel water into
the sump or gutter. The floor of a digester is constructed with a slope from the digester section to the filter
section, to prevent water from remaining inside the digester, since biochemicals do not work well in water.

[1 Excavations in pits and trenches for a low wall
- In pits for the pit and on the planned footprint: Depth of 2.08 m;

- In trenches for a low wall: Depth of 50 cm, width of 40 cm and under the pit walls: Depth of 20 cm, width of
20cm

(1 Clean concrete
(1 It is dosed at 150 kg/m3 and has a thickness of 5 cm on the defined excavation base. Foundation concrete

Cylindrical concrete poured directly into the excavation, dosed at 200 kg/m3 for the foundation of the low wall,
40x45 cm section.

Reinforced concrete for the cover slabs and the wheelchair seat
- For the cover slabs: concrete dosed at 350 kg/m3 and reinforced as indicated on the plans, 8 cm thick;

Slab sections: 55 x 130 cm for access slabs; 50 x 130 cm for drainage slabs equipped with two @16 rings for
handling; 65 x 130 cm for defecation slabs equipped with ovoid defecation holes defined on the plans; 65 x 130
cm for ventilation slabs equipped with 20 cm x 20 cm ventilation holes defined on the plans;

- Seat for people with reduced mobility: ovoid shape with a footprint of 50 x 60 cm and height of 40 cm with a
defecation hole also ovoid in shape defined on the plans fitted with 15/10th sheet metal covers, reinforced
concrete dosed at 350 kg/m3 and smoothed with slurry dosed at 400 kg/m3
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[1 20x20x40 cm packed block masonry

[1 This is executed under the foundation walls of the pit

1 Rendering on the pit walls

(1 This will be executed with a 400 kg/m3 mortar and a thickness of 2 cm.
LOT 2: SUPERSTRUCTURE

[1 20x20x40 cm packed block masonry base

[1 This is executed under the foundation walls of the low wall

1 15x20%x40 cm hollow block masonry

[ For raising the low wall (height 1.60 m) and the exterior walls of the cabins, including the partition wall with
the cabins for people with reduced mobility. Screen walls will be provided on the rear facade walls as shown on
the plans to a height of 40 cm.

l

1 Hollow block masonry, 10x20x40cm

[1 For the interior separation of the cabins for people with normal mobility

1 Concrete for the wall coping

(1 It is dosed at 350 kg/m3 and reinforced according to the plans, with a cross-section of 10x15cm
1 100mm PVC pipe for pit ventilation

(1 The pit will be ventilated using 1200mm PVC pipe, 3.50m high.

(1 Piping for rainwater collection to the handwashing facilities

1 Rainwater collection will be carried out using 100mm PVC pipe to the handwashing facilities. Reinforced
concrete for anchoring and posts

It is dosed at 350 kg/m3 and reinforced according to the plans.

Rainwater drainage channels at the left and right ends of the latrine block (2.5 x 2)
These will be executed as defined in the plans or according to the engineer’s instructions.
Smooth rendering on the interior walls of the main facade of the cabins

This will be executed with a mortar dosed at 400 kg/m3 with a cement slip finish and a thickness of 1.5 cm on
the interior walls and main facade only.

Tyrolean rendering on the low wall and exterior walls of the cabins (pions and rear facades)

This will be executed with a mortar dosed at 400 kg/m3 with a Tyrolean finish and a thickness of 1.5 cm on the
gables and rear facade only.

Smoothed screed in the cabins (thickness: 3 cm)
It will be executed with sand mortar dosed at 400 kg/m3 with a surface finish of cement slip, 3 cm thick.
Roofing in 5/10th corrugated aluminum sheeting, including all other constraints

It will be executed with 6/10th corrugated sheeting fixed to 40° angle irons using hooked nails and to rafters
using lag screws if necessary.

Framework in hardwood treated with xylamon
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It will be gable-sided with 80x80 cm rafters securely tied to the ties or as directed by the engineer.
1 Waterproofing raised to the louver on the parapets, height: 40 cm, in accordance with the execution detail

[1 To ensure the waterproofing of the roof walls at the parapet level, a paxalumin-type waterproofing membrane
will be installed.

1 9/10 solid sheet metal door with upper ventilation: PMTPA (70x210)

1 1t will be installed for the cabins for people with normal mobility and according to the specifications of the
plans with upper ventilation. (1 9/10 solid sheet metal door with high ventilation: PMTPA (90x210) (with the
calligraphy inscription of the word "HANDICAPE" on the cabin for people with reduced mobility on the
appropriate cabin)

1 It will be executed for cabins for people with reduced mobility and according to the instructions on the plans
with high ventilation.

(1 Backfill from excavations

(1 It will be executed at the excavation level

[1 Handwashing facilities made of permanent materials, including all suggestions

1 It will be planned and executed using permanent materials according to the engineer’s instructions
[1 Glycero paint on interior walls and main facade of cabins

1 It will be executed with a two-coat Pantex 1300 type paint after cleaning the surfaces to be painted.
[1 Glycero paint on metal joinery

01 1t will be executed with a two-coat Pantex 1300 type paint after treating the surfaces to be painted with
rustproofing.

LOT 3: MISCELLANEOUS

[1 10/10th sheet metal cover for defecation holes (2 units for standard cabin and 1 unit for the seat for people
with reduced mobility: See plan)

- Able-bodied people: It is rectangular in shape, 36 x 46 cm, made of 10/10th sheet metal, to cover the defecation
holes with a smooth round iron handling ring 16 defined on the plans

- For people with reduced mobility: It is ovoid in shape, made of 10/10th sheet metal, with a size of 36 x 36 cm,
to cover the defecation holes with a smooth round iron handling ring 16 defined on the plans.

(1 Set of 26/34 galvanized tubular bars for disabled cabins

(1 Grab bars made of 26/34 U-shaped galvanized tubular bars are provided, located 75 cm from the finished floor
of the disabled cabins and as defined in the plans. One grab bar is provided outside, near the door, to facilitate
access to the cabins, and two bars are provided inside, to facilitate access to the concrete seat.

]
B- EXECUTION METHOD
B.1. GENERAL INFORMATION: Reinforced or unreinforced concrete - Mortars

For all masonry work, the components of the concrete or mortar must comply with certain basic characteristics,
as follows:

1. Sand
All sands must be free of organic matter of animal or plant origin.
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The grain size will be between 0.08 mm and 2.5 mm for mortars and screeds; and between 0.16 mm and 5 mm
for concrete structures.

2. Gravel

Gravels intended for concrete production will be homogeneous natural or crushed materials. Gravel must have
been freed of its coatings by blowing or washing. They will be class 5/15 and 15/25.

3. Mixing Water

Water used in the production of mortars and concretes and for washing aggregates must be free of impurities
and salts.

4. Hydraulic Binders

Cement used for concrete and mortars must meet the general conditions imposed by current regulations. They
must be of the CPJ 35 type from "CIMENCAM" and must not show any traces of moisture. Storage on the
construction site will be carried out on a dry and ventilated floor. Any stock that does not appear powdery will
be rejected and removed within four days. 5. Reinforcement

The reinforcement for reinforced concrete will be made of mild steel and "TOR" steels complying with the
requirements of the BA 91 Amended 99 rules. It must have an elasticity index of 400 MPa, and mild steel of 235
MPa. It must be perfectly clean, without any trace of rust, paint adhesion, or grease. It will be shaped and installed
in accordance with the reinforcement plan submitted by the contractor for approval by the project manager before
work begins.

6. Formwork

The formwork will be simple and robust. It must withstand the weight and thrust of the concrete, the effects of
vibration, and the weight of the personnel employed during installation without appreciable deformation.

The formwork will be sufficiently watertight to prevent laitance loss. 7. Concrete
The strength of the concrete for load-bearing elements must not be less than 14 MPa.
8. Cover

The cover must be 2 cm thick.

B.2. SPECIFIC TECHNICAL CHARACTERISTICS OF CABINS FOR PERSONS WITH NORMAL
MOBILITY

1. Individual latrines shall have appropriate interior dimensions, and the dividing walls shall be easy to clean and
of sufficient minimum height to prevent access to the cubicle by climbing over the partition. A clear space shall
be provided between the bottom of the partition and the floor to allow for cleaning. The doors of these cubicles
shall be single-leaf, providing free passage with ground clearance, as shall the side walls. For safety reasons, the
doors of the restroom cubicles must open outwards and have a lock that can be opened from the outside;

2. Lighting by sector, not by cubicle;
3. Washable paint on the wall;

4. The floor shall be non-slip, and a floor drain for cleaning water shall be provided (sufficient slope, drain
located in the center of the room);

B.3. SPECIFIC TECHNICAL CHARACTERISTICS OF CABINS FOR PEOPLE WITH REDUCED
MOBILITY
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A latrine accessible to people with physical disabilities must have reasonable dimensions as defined in the plan
and must include:

1. An access ramp,
2. A clear door to allow entry by wheelchair if necessary;
3. A device for closing the door behind you once inside;

4. A maneuvering space with the possibility of turning around located inside the toilet or, failing that, outside in
front of the door;

5. The provision of a seat (of appropriate design) to allow sitting and not squatting;
6. A side grab bar for the child to hold onto to position themselves above the waste disposal point;

7. The bar must be located at a reasonable height. Its mounting and support must allow an adult to support
themselves with their full weight.

8. A hand basin with a top surface at a maximum height of 0.85 m;

9. The seat surface of the toilet bowl must be located at a height between 0.45 m and 0.50 m from the floor,
including the toilet seat, with the exception of toilets specifically intended for use by children;

Note: The contractor will take into account any errors or omissions resulting from the use of the various
documents constituting the contract.

I-1-b Purpose of this Specification

The purpose of this Specification is to define the construction work for two (02) four-compartment latrine blocks
in selected public schools, as described in the call for tenders. It is simplified and indicates the method of
execution of the work provided for in the bill of quantities and specifications for the construction of two (02)
two-compartment latrine blocks.

Construction

The construction of the works was designed according to the classic construction principle consisting of beams,
posts, and isolated (or continuous) footings and cement agglomerate masonry.

Calculation Basis

The execution of the work is subject to compliance with the legislative, administrative, and technical texts in
force in the Republic of Cameroon, in particular the technical specifications of the DTU (French Technical
Documents for Building and Construction) and the requirements of the CSTB (French Technical Standards
Board).

Reinforced Concrete:

Technical Rules for the Design and Calculation of Reinforced Concrete Structures at Limit States (BAEL 91
Rules).

- Climatic Stress
Rules defining wind effects (NV 65 Rules).
Assessment of Permanent Loads and Live Loads

The assessment of permanent loads and live loads will be determined based on:
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the NF P 06-004 standard for permanent loads and live loads due to gravity forces
the NF P 06-001 standard for live loads of Buildings
Site Survey

The Contractor must visit the site to assess the scope of the work for which they are responsible. Consequently,
a site inspection certificate must be issued by the Mayor of the Municipality, along with a site inspection report.

B-
B. METHOD OF EXECUTION OF THE WORK
O

THE DIFFERENT TYPES OF CONCRETE PROPORTION TO BE RESPECTED

DESIGNATION| DOSAGE OUVRAGE
Lean concrete 150 Concrete cleaning
kg/m3
Mass concrete 350 Floor slabs
kg/m3
Reinforced concrete 350 Reinforced concrete load-bearing structures in the
kg/m3  |substructure and superstructure

The different types of dosage, translated into wheelbarrow terms, are as follows:
CONCRETE COMPOSITION

The composition of concrete depends on the element for which it will be manufactured and the technical
specifications given. In our case, we will limit ourselves to concretes commonly used in simple construction.
Therefore, we will only review the dosages to be used in the elements we intend to construct and the equipment
used as a reference.

1. Clean concrete, also called form concrete. This will be dosed at 150 kg/m3. Thus, a cubic meter of concrete
dosed at 150 kg/m3 will have the theoretical composition of:

* 0.54 m3 or 540 liters of sand, or 9 wheelbarrows
* 0.72 m3 or 720 liters of gravel, or 12 wheelbarrows

* 150 kg or three bags of cement, each 50 kg each (one bag of cement has a volume of 20 liters),
* 0.09 m3 or 90 liters of water, or 9 buckets
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2. Concrete for exterior paving

It will be dosed at 300 kg/m3. A cubic meter of concrete dosed at 300 kg/m3 will have the theoretical composition
of:

* 0.400 m3 or 400 liters of sand, or 6.5 wheelbarrows

* 0.800 m3 or 800 liters of gravel, or 13 wheelbarrows

* 300 kg or 6 bags of cement, each 50 kg each (1 bag of cement has a volume of 20 liters),
* 0.180 m3 or 180 liters of water, or 18 buckets
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Concrete for footings, foundation beams, reinforced slabs, posts, anchors, lintels, and beams

It will be dosed at 350 kg/m3. Thus, a cubic meter of concrete dosed at 350 kg/m3 will have the theoretical
composition of:

* 0.420 m3 or 420 liters of sand, or 7 wheelbarrows

* 0.840 m3 or 840 liters of gravel, or 14 wheelbarrows

* 350 kg or 7 bags of cement, each 50 kg each (1 bag of cement has a volume of 20 liters),
* 0.200 m3 or 200 liters of water, or 20 buckets
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For screeds

It will be dosed at 400 kg/m3. Thus, a cubic meter of concrete dosed at 400 kg/m3 will have the theoretical

composition of:

* 1.2 m3 or 1200 liters of sand, or 5 wheelbarrows

* 400 kg or two 50 kg bags of cement (one bag of cement has a volume of 20 1),
* 0.200 m3 or 200 liters of water, or 5 buckets
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Note: It should be noted here that the wheelbarrow used for measurements is the standard one with the correct
dimensions, with a capacity of 60 liters or approximately 1/16 m3. The bucket to consider is the one, like the
mason's bucket, with a capacity of 10 liters. It should also be noted that the amount of water to be added to the
concrete is generally determined by the amount of cement used, i.e., approximately 30 liters of water for 50 kg
of cement. Within these limits, the amount of water can be varied depending on the type of concrete desired.
However, it should be remembered that concrete becomes less solid, causing significant shrinkage, which most

often results in cracks when it is too fluid.
COMPOSITION OF MORTARS AND COATINGS
1. Setting mortar and for the manufacture of aggregates

The setting mortar is dosed at 250 kg/m3. That's a practical ratio of 3.5 wheelbarrows of medium sand, one bag

of cement and about 40 liters of water.
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The mortar for the production of ordinary hand-compacted concrete blocks is dosed at 250 kg/m3. In practice, 1
bag of cement, 4 wheelbarrows of sand and approximately 40 liters of water are used to produce:

Type of blocks Number of blocks to be molded per bag
(20x20x40) cm 25
(15x20x40) cm 33
(10x20x40) cm 36
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2. Mortars for Standard Renderings

Mortar is commonly used at a dosage of 500 to 600 kg/m3 to apply the first bonding layer (Gobest). This is a
practical ratio of 1.5 wheelbarrows of medium sand, one bag of cement, and approximately 20 liters of water.
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Finally, we use mortar dosed at 300 kg/m3 to carry out the coatings (2nd and 3rd layers). This translates into 3
wheelbarrows of sand, 1 bag of cement and 40 liters of water.
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SUMMARY TABLE OF DOSAGES

1. Cement dosage for reinforced concrete structures

i i water
Dosagegln Cement Gravel Sand (fine
kg/m aggregate)
lean concrete 150 1 bag of 50 kg | 4 wheelbarrows | 3 wheelbarrows 3 buI(':tketi (30
iters
Concrete for footings 350 1 bag of 50 kg | 2 wheelbarrows | 1 wheelbarrow 3 bult':tket; (30
iters
Concrete for 350 |1 bag of50 kg |2 wheelbarrows | 1 wheelbarrow 3 buckets (30
foundation posts liters)
Concrete for stringers 350 1 bag of 50 kg | 2 wheelbarrows | 1 wheelbarrow 3 bult':tket; (30
iters
Concrete for elevated 350 |1 bag of 50 kg | 2 wheelbarrows | 1 wheelbarrow 3 buckets (30
posts liters)
Concrete for acroterion 350 |1 bag of 50 kg | 2 wheelbarrows | 1 wheelbarrow 3 buckets (30
(parapet) _ liters)
Concrete for chaining 350 1 bag of 50 kg | 2 wheelbarrows | 1 wheelbarrow 3 buckets (30
and lintels liters)
Concrete for exterior 300 |1 bagof50 kg |2 wheelbarrows | 1.5 wheelbarrows | 3 buckets (30
paving liters)
Cement dosage for mortars
' ' water
Dosagegln Cement Sand (fine
kg/m aggregate)
Mortar for laying masonry 250 1 bagof50 kg |3.5 4 buckets
wheelbarrows (40 liters)
Mortar for making concrete blocks (sizes 10, 250 1 bag of 50 kg |4 wheelbarrows 4 buckets
15, and 20) (40 liters)
Mortar for the primer coat of render (Go best) 500 to 600 1bagof50kg [1.5 2 buckets
wheelbarrows (20 liters)
Mortar for the body of render (first coat) 300 1 bag of 50 kg | 3 wheelbarrows 4 buckets
(40 liters)
Mortar for finishing render 300 1 bag of 50 kg | 3 wheelbarrows 4 buckets
(40 liters)
Smooth screed (public premises) 400 1 bagof50 kg |2.5 2,5 buckets
wheelbarrows (25 liters)
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* Manufacturing conditions to be strictly observed
Sifting of aggregates (sand) to separate plant matter, fine sand, and clay

Production under a shelter covered with mats or straw. The manufacturing area must be kept clean and perfectly
level

The mortar will be mixed on a clean and sufficiently large mixing area
Compaction of the mortar in the mold by staking and shaking

Abundant watering of the aggregates for 15 days and the first five days of storage. Watering will be carried out
at least twice a day before implementation to prevent dissection

Protection of the aggregates from the effects of the sun by storing them under a shelter
Mortar that has dried out or is beginning to set will not be used for the manufacture of aggregates.

Cinder blocks are manufactured on the construction site. Only the inspector, or the sectorial representative with
the prior approval of Plan Cameroon, may grant the company permission to produce the concrete blocks at
another location, the transportation of which will be at the company's expense.

A- On site, the concrete blocks must be received by the inspector and the sectorial representative before any use
for masonry.

B- The blocks will only be used at least fifteen (15) days after manufacture. Otherwise, the project manager has
the right to demolish the structure and have it reBuilt at the contractor's expense.

C- The blocks will be laid in a staggered pattern to avoid overlapping two vertical joints. Furthermore, the
horizontal and vertical mortar joints must not be more than 2 cm thick.

All masonry will be laid with cement mortar containing 400 kg of cement. The reinforced concrete posts and
stiffeners will be poured after the masonry has been installed to ensure effective anchoring. The joints must be
perfectly packed. The contractor must, according to professional standards and weather conditions, water the
masonry for at least two weeks.

2.2 Consideration of Socio-Environmental Aspects

In order to mitigate environmental impacts during and after the micro project, the following actions must be
observed:

Socio-Environmental Measures Management Plan

Before the actual start of work, the company must prepare an environmental action plan detailing all
environmental measures to be implemented, as well as internal regulations specifically mentioning safety rules,
including the wearing of appropriate clothing and speed limits. In addition, these internal regulations must
prohibit the consumption of alcohol during working hours and the misuse of firewood, as well as raise staff
awareness of the dangers of STIs/HIVs and respect for the customs and traditions of the region's populations.
These regulations must be posted within the company.

Furthermore, an information and awareness campaign for staff and local residents must be organized in advance,
and their attention must be drawn to all these aspects, including the implementation schedule and employment
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opportunities. In particular, these stakeholders should be informed of the reasons for choosing the construction
site, as well as the environmental action plan. This campaign must be repeated throughout the construction work.

The various socio-environmental measures to be taken into account during the implementation of this micro-
project are:

- Reforestation;

- Hydrocarbon management;

- Safety of site personnel and users;

- Waste management;

- Solid and liquid waste management;

- Water resource management;

- Compensation for damage caused to third parties;
- Opening and operation of quarries and borrow pits
- Site restoration and site closure.

[0 Reforestation

NTm trees will be planted on the micro project site, spaced at least 4 meters apart along the line and between the
lines.

This will be carried out by the populations benefiting from the micro project.

Maintenance of the plants includes fencing them off after planting to protect them from stray animals, daily
watering, which must be done early in the morning and in the evening, and the replacement of any plants that do
not survive. Each plant will be enclosed with an individual screen made of local materials (thorns).

00 Hydrocarbon Management

This is the responsibility of the successful contractor. The contractor's personnel, in particular drivers and
mechanics, must take the necessary precautions to prevent hydrocarbons from coming into contact with the
ground by using garbage bins. This task is the responsibility of the contractor and is therefore not budgeted for.
However, the construction monitoring committee will ensure strict compliance with recommended measures,
such as the use of drain pans.

Machine maintenance and washing areas must be concreted and equipped with a sump for collecting oil and
grease. Used or drained oil must be stored in drums in a secure location pending transport to specialized treatment
centers. The same applies to oil filters, batteries, and other toxic waste.

0 Safety of construction site personnel and users;

The safety measures to be observed for construction site personnel and users are those aimed at protecting the
health of personnel working on the construction site as well as those of residents living near the construction
site. These measures include the wearing of safety equipment by company personnel on the construction site,
dust control, and signage.

To prevent workplace accidents, everyone on the construction site must wear safety equipment such as gloves,
helmets, and nose covers. The company is required to provide a sufficient supply of all of this equipment on site,
and the project manager is responsible for ensuring strict compliance with these safety measures.
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Earthworks, in the presence of winds, are likely to cause dust or other fine powders such as cement to be raised.
In this case, despite wearing nose covers, which is a protective measure, workers must water the ground during
their work.

The company will also ensure that the speeds of various vehicles and machinery are limited (less than 40 km/h).
Similarly, it must ensure that all temporary diversions are identified in collaboration with local residents and do
not affect sensitive areas. In addition to the construction site signs bearing the project references, the Company
is also responsible for installing safety signs, such as those prohibiting access to the construction site by outsiders
or those relating to traffic (truck exit, speed limit, caution during construction, etc.).

[0 Water resource management
The contractor must avoid any conflict that may arise from the use of water resources.
Therefore, for these water needs, water withdrawals must be carried out after consultation with local residents.

In any event, the company must avoid large withdrawals from seasonal watercourses, which could interrupt the
urgent water needs of local residents.

Furthermore, it must avoid operating in sensitive areas and introducing various types of pollution that may result
from washing or draining vehicles and machinery.

1 Compensation for damage caused to third parties

It may happen that the company causes harm to an individual, deliberately or accidentally (destruction of crops,
habitat, etc.). This harm must be repaired at the company's expense and to the satisfaction of the third party. In
return, the third party must issue a compensation certificate to the company to prevent any further claims.

Opening and Operation of Quarries and Borrowing Areas

a) Opening and Operation

The opening and use of quarries are regulated by:

- Law 64/LF/3 of April 6, 1964;

- Decree 64/LF-163 of May 26, 1964,

- Ordinance 74/2 of July 6, 1974,

- Law 76/14 of July 8, 1976, amended and supplemented by Law No. 90/021 of August 10, 1990,
- Decree 88/772 of May 16, 1988, amended by Decree 89/674 of April 13, 1989,
- Decree 90/1477 of November 9, 1990.

Quarries operated on public land are subject to authorization.

Quarries operated on private land are subject to declaration.

The contractor must apply for the authorizations required by the applicable laws and regulations and will bear
all related costs, including any compensation to the owner. The contractor must present a quarry operation
program based on the volume to be extracted for the works and reserves.

In the event that quarry operations require blasting, local residents must be consulted regarding operating hours,
and the noise generated must not exceed 90 decibels for local residents.

Storage areas must be chosen so as not to impede water flow and must be protected against erosion. The
contractor must obtain approval from the inspector for the storage areas.

[J Site restoration and site withdrawal

30



At the end of the work, the site must be restored. To this end, the following necessary improvements must be
made:

- leveling of the exposed materials and then leveling of the topsoil to facilitate water percolation, grassing and
planting if required,

- Restoration of previous natural drainage,
- Elimination of the dilapidated appearance of the site,
- Construction of guard ditches to prevent erosion of degraded land,

- Construction of runoff water collection ditches and preservation of the access ramp, if the quarry or borrow
area can be used for other purposes, such as livestock, play areas for local residents, etc.

Regarding the site base, the contractor will carry out all work necessary to restore the site. The contractor must
remove all equipment, machinery, and materials. It may not abandon any equipment or materials on the site or
in the surrounding area. This restoration also concerns all the diversions and contours put in place during the
works.

It is desirable that the sites be rehabilitated gradually.
00 Other environmental measures must also be observed by the contractor.
Labeling

Upon completion of the work and before provisional acceptance of the latrine blocks, the Plan International and
lessor (Global Affairs Canada) logos will be affixed to the main facade of the Buildings at the contractor's
expense. The associated cost is included in the project equipment estimate.
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I. INTRODUCTION

This Environmental and Social Specifications template relates to (please describe the work covered by these
clauses). The template will also be used to draw the Contractor's particular attention to the environmental,
social, safety, and health services to be implemented during the execution of the work.

The Contractor will be responsible for executing the work in accordance with the requirements and best
practices presented in the project's Environmental and Social (E&S) documents, which reflect not only
Cameroonian regulatory requirements but also the provisions of the World Bank's (project lender)
Environmental and Social Standards (ESS). In the event of any differences or gaps between Cameroonian
legislation and the World Bank's Environmental and Social Standards, the latter shall prevail. These provisions
list all the environmental and social obligations to be implemented by the Contractor from the work start order
until final acceptance of the works by the Project Owner or their delegate.

The Contractor and the Project Manager must ensure that this Environmental and Social Conditions (CCES)
template is adapted to the context of the work corresponding to the contract in question, by adjusting it to the
project's environmental and social instruments, which may provide details on the current state of the project
area, as well as any specific risks and situations not addressed in this CCES.

Il. GENERAL OBLIGATIONS
I1.1. Responsibilities of the Contractor (the Contractor and its Subcontractors)
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The Contractor is solely and entirely responsible for compliance with this CCES. Subcontracting part of the
work does not exempt it from full responsibility to the Contractor for compliance with these clauses. It therefore
has the following environmental and social obligations:

1. It must prepare, before the actual start of on-site work, the Construction Site ESMP in compliance with the
requirements of the Construction Site Environmental and Social Standards Committee (CCES) and the World
Bank's Environmental and Social Standards;

2. It must implement the Construction Site ESMP throughout the period from contract signing to final
acceptance of the works by the Project Owner or their delegate;

3. It must have a dedicated organization and resources to ensure:

(1 (i) the preparation of environmental and social documentation,

(1 (ii) environmental and social monitoring of construction activities,

(1 (iii) the definition of corrective measures in cases of non-compliance and the prevention of non-compliance,
(1 (iv) adequate and timely communication between the various parties involved,

4. He must ensure compliance with good environmental, social, health, and safety (ESHS) practices, including
aspects relating to the prevention and management of GBV/SEA/HS incidents in the workplace and in
communities, as well as the management of complaints and grievances related to the project;

5. He must be familiar with, comply with, and enforce all regulations, laws, decrees, standards, and other
government provisions of a socio-environmental nature, including those corresponding to national and
municipal areas that, in one way or another, are related to the work covered by the contract. In the absence of
knowledge of one or more of these regulations, or others not specifically indicated and their corresponding
updates, he is not exempt from the responsibility to comply with these regulations;

6. Without being exhaustive, the applicable regulations, laws, decrees, and standards presented in the following
environmental and social texts, subject to these clauses, are as follows:

1 Framework Law No. 96/12 of August 5, 1996, relating to environmental management, which provides, in
particular, for the treatment of waste by companies and the protection of receiving environments and penalties
for environmental damage;

[0 Law No. 94/01 of January 20, 1994, on the forest, wildlife, and fisheries regime, which sets out the
framework and conditions for felling trees, whether or not they belong to permanent forest land;

[0 Law 1998 on classified hazardous establishments such as quarries;
1 Law No. 98/005 of April 14, 1998, on the water regime;
1 Law No. 96/67 of April 8, 1996 on the protection of national road heritage,

[0 Law No. 2016/017 of December 14, 2016 on the mining code, which governs the conditions for opening
quarry sites and laterite borrow pits;

[0 Law No. 85/09 of July 4, 1985, relating to expropriation for public utility and compensation arrangements;

[0 Law No. 92/007 of August 14, 1992, establishing the Labor Code, which sets out the conditions of
employment, health, and safety at work;

) Decree No. 2013/00171/PM of February 14, 2013, on environmental impact assessments, which may involve
compensatory measures to be paid by contractors;
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1 Decree No. 2012/2809/PM of September 26, 2012, setting out the conditions for sorting, collection, storage,
transportation, recovery, recycling, treatment, and final disposal of waste;

(1 Decree No. 2011/2581 of 23 August 2011 regulating harmful and/or hazardous chemical substances;
(1 Decree No. 2011/2582 of 23 August 2011 establishing the conditions for the protection of the atmosphere;
1 Decree No. 2011/2583 of 23 August 2011 regulating noise and odor pollution;

[1 Decree No. 2003/418/PM of 25 February 2003 establishing the compensation rates to be awarded to owners
who are victims of the destruction of crops and cultivated trees for public purposes. This may serve as a basis
for property valuation in the event of accidental destruction or occupation of temporary sites by contractors;

1 Decree No. 2022/5074/PM of July 4, 2022, establishing the procedures for monitoring the social compliance
of projects,

[1 The World Bank's Environmental and Social Standards that are relevant to the project (See the Project's
Environmental and Social Engagement Plan, available from the Project Management Unit).

8. It must develop internal regulations and implement codes of conduct applicable to all employees and
subcontractors;

9. It must assume responsibility for any complaints related to non-compliance with the environment.

I1.2. Commitments of the Project Management

The Project Manager approves, approves, and transmits this CCES, including the site ESMP, to the Project
Owner, and ensures the rigorous application of said CCES.

The Project Manager (a) may at any time have the resources implemented inspected to verify compliance with
the environmental regulations and requirements specified in the CCES; (b) collect the recording and monitoring
documents provided for in the organizational plans; (c) prepare the compliance sheet and approve the monthly,
quarterly, or semi-annual technical reports on the Contractor's activities; (d) prepare the monthly, quarterly, or
semi-annual monitoring activity reports, as well as the final evaluation report.

I1.3. Contractor's Internal Regulations

The Contractor must visibly display internal regulations in the various facilities of the base camp, specifically
prescribing: a ban on poaching; compliance with environmental requirements; hygiene rules; and safety
measures. These regulations must be signed by the Contractor and made available to the territorially competent
Labor Inspector. Upon recruitment; Each employee must be made aware of the main points of these internal
regulations.

I1.4. Controls, notifications, non-compliance management, and sanctions
I1.4.1. Monitoring the implementation of the environmental and social clauses of the CCES

The Contractor's compliance with and effectiveness of its implementation of the CCES is monitored by the
Project Manager, depending on the case, with the advice of its environmental, social, and health and safety
manager or a qualified technical manager with proven expertise in environmental and social matters. This
monitoring is carried out during site visits, where corrective actions are addressed directly to the Contractor.
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Depending on the nature of the activity being implemented, this monitoring may be daily, weekly, or monthly.
The findings are recorded in monthly, quarterly, and semi-annual monitoring reports.

11.4.2. Notification of Non-Compliances

The Project Manager shall notify the Contractor in writing of any instances of failure to comply with or non-
implementation of environmental and social measures. The Contractor must rectify any failure to comply with
the requirements duly notified to it by the Project Manager. Resumption of work or additional work resulting
from non-compliance with the clauses shall be the Contractor's responsibility.

11.4.3. Management of Non-Compliances

Non-compliances detected during inspections carried out by the Contractor or the Project Manager will be
handled in a manner appropriate to the severity of the situation. Non-compliances will be defined as discrepancies
with the requirements of the regulations in force, this CCES, the CGES, and the Construction Site ESMP. Non-
compliances will therefore be divided into four categories:

a) Observation Notification, for minor non-conformities such as the abandonment of household waste in the
open air. This level only requires verbal notification from the Project Manager to the Contractor's representative,
with the signature of the Observation Notification prepared by the Project Manager. The multiplication of
Observation Notifications in an Activity Zone, at least three (03) times or the failure of the Contractor to take
into account the Observation Notification within six (06) working days, elevates the Observation Notification to
the level of non-conformity level 1.

b) Level 1 non-conformity: for non-conformities that present a moderate and non-immediate risk in terms of the
environment, society, health or safety, such as the inconsistent wearing of complete Personal Protective
Equipment (PPE). Non-compliance shall be notified in writing to the Contractor and must be resolved within
five (5) working days. The Contractor shall send the Project Manager proof of resolution of the problem. After
a visit and a favorable opinion, the Project Manager shall confirm in writing the closure of the non-compliance.
In all cases, any level 1 non-compliance not corrected within a period exceeding five (5) working days shall be
elevated to level 2.

c) Level 2 non-compliance: Applicable to any non-compliance that presents an immediate moderate risk or has
significant consequences for the environment, social security, and occupational health and safety, such as the
lack of a first aid kit and medicine cabinet, the lack of awareness about the spread of STIs/HIV/AIDS, or the
storage of waste (batteries, filters, etc.) on unsealed ground. The same procedure as for level 1 non-compliances
shall apply. The resolution must be made within three (03) working days. Any level 2 non-compliance not
corrected within a period exceeding three (03) working days will be raised to level 3. For non-compliances such
as unauthorized deforestation of valuable species, installation of parking areas within the distances prescribed in
the CCTP, for which the planning of corrective measures requires more time, its failure to correct within ten (10)
days will result in its elevation to level 3;

d) Level 3 non-compliance: applicable to non-compliances of major severity presenting risks or having resulted
in major environmental and/or social damage such as the spillage of hydrocarbons on the ground, open-air
burning of plastic and tire materials, filters, batteries, cases of death or partial or complete loss of physical
abilities of a person, loss of resources and GBV incidents (EAS/HS/VCE). In the event of an EAS/HS, the
company's GBV focal point or the acting manager must immediately contact the project owner's GBV focal point
and the Project Owner. The project owner's GBV Manager must notify the World Bank of the incident within
24 hours of receipt. A level 3 non-compliance results in the suspension of payment of the next statement until
the non-compliance is resolved. If the situation requires it, the Project Owner may order that work be suspended
pending resolution of the non-compliance.

I1.4.4. Conditions for Suspension of Work
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The Project Manager will conduct an assessment of the environmental and social management of the construction
site at the end of each month, based on the non-compliances reported during the period and the contractor's
responsiveness in resolving these non-compliances.

This assessment will result in either a favorable opinion or reservations or even penalties in the event of flagrant
non-compliance with environmental and social obligations, or deliberate failure to resolve detected and reported
non-compliances.

In the event of serious failure by the contractor (Level 3 Non-compliance), the Project Owner will have the
option of suspending activities at the site concerned without financial implications for the Project Owner until
corrective measures are properly implemented.

[1.5. PROVISIONS PRIOR TO THE EXECUTION OF WORK
11.5.1. Resources allocated to environmental and social management

The Contractor, depending on the scope of the work, must appoint an Environmental Manager and a Social
Manager, based on and after prior notification of non-objection from the PMU and the Bank, for the
implementation of the site ESMP. This person will be permanently based in the Main Activity Zone for the entire
duration of the work. This person must be at a sufficient hierarchical level within the Contractor's organization
to stop work if deemed necessary in the event of Level 2 or 3 non-compliance, and to mobilize machinery,
personnel, and equipment to implement any corrective measures deemed necessary.

[1.5.2. Construction Site Environmental and Social Management Plan (CSEMP)

The Construction Site Environmental and Social Management Plan (CSEMP) is the single reference document
in which the Contractor defines in detail all the organizational and technical measures it implements to meet the
CCES requirements. The Construction Site ESMP covers the entire period from the date of contract signature to
the date of issuance of the Certificate of Completion issued by the Project Owner. It will be prepared by the
Contractor upon receipt of the start-up service order.

The document, in provisional form, will be submitted to the Project Owner no later than 30 days before work
begins. The Construction Site ESMP will be finalized by the Contractor after taking into account the comments
of the Project Owner/Delegated Project Owner, which will be submitted to the Contractor no later than 20 days
after receipt of the provisional document. The final version will be submitted to the Project Owner no later than
10 days before work begins. The approved plan will constitute the charter for environmental and social issues
throughout the construction period.

No physical work or activity shall begin in an Activity Zone before the Construction Site ESMP has been
approved by the Project Owner. During the execution of the work, whenever the Project Owner so instructs, the
Construction Site ESMP will be updated by the Contractor and returned for approval. The revised version must
highlight any new elements introduced into the document.

The content of the Construction Site ESMP to be prepared by the Contractor will be structured according to the
scope of the work and, at a minimum, by the elements presented in Appendix 1 of this document.

I11. EXECUTION OF WORK
I11.1. Construction Kick-Off Meeting

Before the start of construction, the Contractor and the Project Manager, under the supervision of the Project
Owner, must organize meetings with the authorities, representatives of the local population, including women,
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located in the project area, and the relevant technical services, to inform them of the scope of the work to be
carried out and its duration, the routes involved, and the locations likely to be affected. This meeting will also
allow the Project Owner to gather feedback from the local population, raise awareness of environmental and
social issues, and their relationships with the workers.

111.2. Site Access and Installation
111.2.1. Access

Access to the site for construction purposes must be achieved in a manner that minimizes disruptions and safety
risks. To this end, the Contractor must define the most optimal access route, taking into account the
aforementioned concerns. Access roads must be maintained by the companies using them (sweeping may be
requested by the project manager).

Increased vigilance will be exercised to ensure that water flows are maintained in good condition at all times.

The project manager may also order the provision of equipment for watering and maintaining the roads. This
will be ensured, in each of their sectors and for all stakeholders, by the companies holding the various lots.

Each lot holder of the contract must be responsible for the specific operations to secure and protect the
environmental site.

Their bids will therefore include the costs associated with these services to preserve access conditions.
111.2.2. Traffic

In the event that the work passes near sensitive areas, these areas will be precisely identified and marked out on
the ground before the start of work in the presence of the project manager, a representative of the earthmoving
company, and an environmental specialist. These preventive measures will minimize the construction site's
impact on the environment and thus avoid irreversible damage to the most sensitive natural environments.

No traffic is permitted in the wetland with high environmental impact, as shown in the attached graphic.

When removing machinery from the construction site area onto a paved traffic area, the contractor must take all
precautions (e.g., a cleaning pond) to avoid contaminating these roads.

111.2.3. Installation

The Contractor must submit an installation plan and the location of the construction site facilities to the project
developer. The scope of these facilities is determined by the volume and nature of the work to be carried out, the
site personnel, and the number and type of machinery. The site installation plan must take into account the
following facilities and protective measures:

- The boundaries of the chosen site must, if possible, be at least:
0 30 m from the road;

0 200 m from a lake, watercourse, or marshy/flood-prone area;
0 100 m from residential areas.

0 When it is not possible to meet these three requirements, the Contractor must present the measures it plans to
implement to avoid any disruption to the elements under consideration for approval by the project manager and
the Contract Engineer.

- Clearing and felling of trees must be avoided or limited. Useful or large trees (diameter greater than 50 cm)
must be preserved and protected.
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- Traffic lanes must be compacted and watered periodically. - The site must provide adequate drainage of
rainwater throughout its entire area, avoiding stagnation points.

- The site facilities must be marked with a HERAS-type fence or similar.

During the execution of the contract, the Contractor shall prepare and submit the following documents to the
Project Manager within a timeframe consistent with the Special Administrative Conditions, prior to the start of
construction:

- the location of the land to be used;

- a list of agreements made with the current owners and users of these areas and proof that these users have been
able to find similar areas to continue their activities;

- a detailed inventory of the various sites;

- a general plan indicating the various construction site areas, the planned locations, and a description of the
planned developments;

- a detailed site environmental protection plan for the base camp, before construction begins;
- the amended waste management plan;

- a description of the measures planned to prevent and combat pollution and accidents such as soil, groundwater,
and surface water pollution, fires and bushfires, and road accidents; - a description of the planned sanitation
infrastructure and its organization;

- a list of measures planned to ensure a supply of food (meat, fish, etc.) and wood to workers, and those planned
to encourage the purchase of local products from the project area, with the exception of bushmeat, as well as a
strict prohibition on the contractor's personnel from interfering with the trafficking of wildlife and forest
products;

- a plan for the redevelopment of the areas upon completion of the work;

- the articles of the site regulations dealing with environmental protection, waste, actions planned in the event of
an accident, vehicle driving obligations, vehicle repair and maintenance, etc.

111.2.4. Permits and Authorizations Prior to Work

Any work must be subject to a prior information and administrative authorization procedure. Before commencing
work, the Contractor must obtain all necessary permits for the planned work: authorizations issued by local
authorities, forestry services (in the event of deforestation, pruning, etc.), mining or water services if necessary,
labor inspection, network managers, environmental authorities, etc. Before starting work, the Contractor must
consult with local residents, with whom it can make arrangements to facilitate the progress of the work.

111.3. Clearance of rights-of-way and network identification
111.4.1. Weekly Environmental and Social Inspections

In addition to their own inspections, the E&S Manager will also conduct E&S inspections of the Activity Zones
jointly with the Project Manager. Each inspection will result in a written report, in a form approved by the Project
Manager, of the non-compliances with the CCES observed in the Activity Zone. In these reports, the non-
compliances will be visually illustrated by captioned digital photographs so that the location, date of the
inspection, and the degree of the non-compliance illustrated are clear.

111.4.2. Reporting
Monthly Reports:
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The Contractor will submit a monthly E&S activity report to the Project Manager, summarizing all E&S actions
implemented during the previous period.

Incidents and Accidents. The company will immediately notify the PMU of any incident or accident within 48
hours of becoming aware of it, in accordance with the template provided in the Appendix.

A detailed report of the incident or accident will then be prepared within a timeframe set by the Bank following
the initial notification, which will also propose all measures to prevent its recurrence (in accordance with the
template provided by the Bank).

The E&S activity report will be submitted no later than 7 business days after the end of the month in question.
It will contain at least the following information:

- A status report on the personnel assigned to the work (contract status, representation (gender, local populations,
indigenous peoples where applicable, etc.), compensation adjustments, etc.),

- Presentation of the E&S personnel present at the end of the month;
- Work carried out during the month;
- Inspections carried out (location and frequency);

- Non-conformities detected during the month, their severity, and a description of the analysis of the
corresponding causes and corrective measures implemented,;

- Description of actions taken during the month to comply with the CCES;

- Description of actions taken with stakeholders external to the work: local residents, local authorities,
government agencies;

- Results of monitoring the following indicators:

o Availability and quality of drinking water;

0 Management of hazardous and non-hazardous solid waste;
0 Management of atmospheric and noise emissions;

o Status of Activity Zones

o Statistics on the recruitment of contract workers and community workers: number and type of positions,
number of women recruited locally, number of young people, number of vulnerable people, number of hours
worked by all of the Contractor's community staff;

0 Health & Safety Statistics: number of fatal accidents, number of accidents resulting in lost time, number of
accidents without lost time, accident frequency rate, serious illnesses, serious misconduct by the Contractor's
personnel (sheet attached as an appendix to the activity report, including analysis of the corresponding causes
and corrective measures applied).

o Monitoring of formal or informal complaints (negative media coverage, strikes or social conflicts, protests,
complaints from communities, NGOs, or workers, or formal notification from authorities, etc.) relating to the
E&S risks and impacts of the work; including analysis of the corresponding causes and corrective measures
applied.

0 Review of training activities (subject, number and duration of sessions, number of participants);
0 Projected E&S action program for the coming month.

0 Monitoring of the implementation of the company's GBV/VCE/SEA/HS action plan from the ESMP.
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The Contractor must be aware that the public utility area related to the operation is the area likely to be affected
by the work. Work may only begin in areas affected by private rights-of-way when these rights-of-way have
been vacated following an acquisition procedure under the responsibility of the Government/Borrower.

Before work begins, the Contractor must prepare a procedure for identifying the concessionaires’ networks
(drinking water, electricity, telephone, sewer, etc.) on a plan, which will be formalized by a report signed by all
parties (Contractor, Project Manager, concessionaires).

I11.4. Provisions Applicable to Site Installation and Throughout the Execution of the Work
Quarterly reports:

This report will be included in the construction or infrastructure installation activity report, summarizing the
Environmental and Social activities for the past quarter based on performance indicators identified in the
construction site ESMP. Quarterly reports must be submitted no later than 14 days after the quarterly deadline.

Regarding the notification of ESHS events, the project manager is informed, within one hour of the event, of (i)
any serious bodily injury to a staff member, visitor, or any other third party caused by the conduct of the work
or the behavior of the Contractor's personnel, or (ii) any significant damage to private property, or (iii) any
significant damage to the environment. The project manager is also informed, as soon as possible, of any accident
related to the conduct of the work which, under slightly different conditions, could have caused bodily injury to
people, damage to private property, or the environment. Semi-annual Report

Semi-annual ESMP implementation reports must be prepared and submitted to the Ministry of the Environment,
Nature Conservation, and Sustainable Development (MINEPDED) and to the Departmental ESMP Monitoring
Committees established by applicable regulations.

I11.5. Health and Safety Management

The Contractor describes its Health and Safety management system in the construction site ESMP, in the Health
& Safety Plan section. This plan identifies and characterizes:

- All health and safety risks related to the conduct of the work;

- The risk prevention and protection measures planned for the conduct of the work, distinguishing, where
applicable, between measures concerning men and women;

- The human and material resources involved;

- The work requiring work permits, and the emergency plans to be implemented in the event of an accident. -
The following risks must be given particular attention:

0 Risks related to exposure to nuisances;

0 Risks related to traffic accidents;

0 Risks related to opening trenches for laying foundations and pipes;

0 Risks related to manual and mechanical handling;

0 Risks related to poor hygiene;

0 Risks of falls;

0 Toxic risks;

0 Risks related to failure to take measures to protect against COVID-19
0 Risks of electrocution.

[ Weekly and daily health and safety meetings
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The Contractor shall organize, at least once a week or at another frequency approved by the Project Manager, a
health and safety meeting on the construction sites where activities are carried out, with all employees assigned
to this Activity Zone. Accidents and incidents from the past week are described, and feedback is highlighted.
Improvement actions are identified, documented, and evaluated until they are resolved. The project manager
receives their reports.

The Contractor organizes, per team, a daily health and safety review before the start of activities in all Activity
Zones where an activity is taking place. The meeting establishes the health and safety risks associated with the
day's tasks and activities, as well as the prevention and protection measures. These meetings result in reports.

I11.6. Information, Awareness, and Capacity Building

The work covered by the Contract will result in an information and awareness campaign for local populations
and stakeholders regarding:

- The nature and schedule of the work;

- The people to be recruited and the recruitment procedures to be implemented;
- STDs and STIs (HIV/AIDS); - Prevention of GBV/CSE/HS/VCE

- Participation of local residents in various meetings;

- Protection of road assets;

- Sustainability of the structure to be constructed.

- Health and safety risks during the post-construction period

The Contractor will conduct its information, awareness-raising, and capacity-Building activities under the
supervision of the Project Manager and with the approval of the Owner. These activities will include, among
others:

- Preparing a communication plan to be submitted to the Project Manager for approval,

- Organizing at least one train-the-trainer workshop on the fight against poaching, illegal logging, unsanitary
conditions and pollution of waterways, and the fight against STDs and HIV-AIDS.

- Prevention of GBV/CSE/HS/VCE
- Producing communication materials,
- Preparing reports.

IV. ENVIRONMENTAL PROTECTION: REQUIREMENTS TO MITIGATE ENVIRONMENTAL
IMPACTS

IV.1. Maintenance and Waste Management

Throughout the construction period, the Contractor shall ensure that the entire site and its surrounding areas are
kept clean and that the waste produced is properly managed by taking the following measures:

- Follow appropriate procedures for the storage, collection, transportation, and disposal of hazardous waste. For
waste such as used oil, it is essential to collect it and deliver it to authorized collectors;

- Clearly identify and demarcate disposal areas, specifying which materials may be deposited in each area; -
Control the placement of all construction waste (including soil excavations) in approved disposal sites (>300 m
from rivers, streams, lakes, or wetlands);

- Place all garbage, metals, waste oil, and excess materials generated during construction in authorized areas,
incorporating recycling systems and material separation;
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- The Contractor will take the necessary steps to prevent dispersal by wind or rainwater, for example, before
waste disposal;

- Products from stripping the Earthworks rights-of-way will be stored and possibly reused,
- Transport soil within the site to the sites to be filled or dispose of it at public landfills;
- Minimize waste generation during construction and reuse construction waste where possible;

The following measures must be taken for site maintenance:
- Identify and demarcate areas for maintenance equipment (away from rivers, streams, lakes, or wetlands);
- Ensure that all maintenance equipment activities are carried out within designated maintenance areas;

- Never dispose of oil or pour it onto the ground, into waterways, low-lying areas, or into the cavities of disused
quarries.

The Contractor must avoid any spillage or discharge of wastewater, sewage, hydrocarbons, and pollutants of any
kind into surface or groundwater. Discharge and emptying points will be indicated by the Contractor.

The Contractor must place household waste in leak-proof bins that must be emptied periodically. In the event of
evacuation by site trucks, the dumpsters must be sealed to prevent waste from escaping. For hygiene reasons and
to avoid attracting vectors, daily collection is recommended, especially during hot periods. The Contractor must
dispose of or recycle waste in an environmentally sound manner. The Contractor must transport waste, if
possible, to existing disposal sites.

Special attention must be paid to the management of specific waste, whether solid or liquid. The Contractor must
identify the treatment channels for this waste and sign agreements with approved service providers in the sector.
The PMU will reserve the right to visit the operator's facilities to ensure their capacity to properly manage this
electrical and electronic waste. At the end of each month, a report on the quantities of waste must be produced.

IV.2. Preventive Measures Against Noise and Dust Emissions

The Contractor shall pay particular attention to limiting potential noise nuisances. To this end, it must comply
with the noise thresholds prescribed by law.

It shall ensure that the use of noisy machinery is limited to what is strictly necessary and shall shut down those
not in use (e.g., generators). Except in emergencies, noise pollution (machinery, vehicles, etc.) near residential
areas shall be prohibited from 7 p.m. to 8 a.m., as well as on weekends and public holidays.

The Contractor's personnel working at workstations where noise levels exceed the acceptable standard must
undergo hearing tests at frequencies defined by the occupational physician. In the event of concerns, the affected
employees must receive medical treatment at the Contractor's expense. These tests must also be conducted before
the termination of the contracts. During the construction work, to combat dust and nuisance, the contractor must
limit the speed of construction-related traffic to 24 km/h on the streets within a 200-meter radius of the
construction site, and limit the speed of all vehicles on the construction site to 16 km/h.

IV.3. Storage and Use of Potentially Polluting Substances

In general, the storage and handling of potentially polluting or hazardous substances (oils, fuel, etc.) must comply
with the following principles:

- limitation of stored quantities;
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- organized storage, on a site or in a manner that does not allow access to anyone outside the construction site;
- handling by responsible personnel equipped with PPE;

- marking of the storage site with a sign indicating the nature of the hazard.

- Liquid chemicals will be stored in a reservoir to prevent accidental spills and soil pollution;

- The chemicals used must be provided with a Safety Data Sheet (SDS) to be displayed at the storage location.

IV.4. Fuels and Lubricants

If the contractor uses fuels and lubricants on the construction site, the lubricants will be stored in leak-proof
containers placed on a level, clean, and stable surface. The containers will be insulated from the ground by a
plastic sheet or absorbent material (sand or sawdust) to allow for the recovery of any accidental spills. Fuels will
be stored in tanks in a space designed according to standards. The tank must be placed in a leak-proof collection
container, the volume of which is at least two-thirds that of the tank, to contain the liquid in the event of an
accidental spill. The entire container must be covered and equipped with firefighting equipment (fire
extinguishers, sandboxes). Upon completion of the work, the construction site will be cleared of all traces or by-
products.

IV.5. Other Potentially Polluting Substances

The use of other potentially polluting substances will be reported to the project manager before their use. The
company will provide proof of the legality of their use, and the project manager will notify the relevant technical
services for authorization and, if necessary, the prescription of precautionary measures.

IV.6. Accidental Pollution Management

In the event of accidental pollution, the Contractor will immediately notify the project manager. Depending on
the environmental component affected by the pollution, the relevant technical services will be notified. The
Contractor will take all necessary steps to eliminate the cause of the problem and proceed with the treatment of
the pollution. The prescribed precautionary measures must be implemented quickly. Buffers must be available
on site to absorb small-scale spills.

IV.7. Principle of Response Following Accidental Pollution
In the event of an accidental spill of polluting substances, the following measures must be taken:

- Avoid soil contamination by sprinkling specific absorbents; - If a water source (well, stream, etc.) is nearby,
first avoid contaminating the water by blocking it, damming it, or earth dikes;

- Excavate the polluted soil at the infiltration surface;

- Treat the polluted areas in an environmentally sound manner (landfill, burial, or incineration, depending on the
nature of the pollution).

IV.8. Protection of Natural Areas Against Fire

Current regulations (forestry code) will be strictly enforced. Generally, the use of fire is prohibited on the
construction site unless expressly exempted by the project manager, within the limits of the permits stipulated
by current national regulations. In this case, the Contractor will observe the following minimum instructions:

- Burning is only permitted in light winds;
- The site must be cleared of brush within a twenty-meter radius;
- The fire must be constantly monitored by a competent person equipped with firefighting equipment;
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- In the event of spread, emergency services and the project manager must be quickly alerted by any means;
- The fire must be completely extinguished at the end of the burn. Covering with earth is prohibited.

IV.9. Preservation of the Site's Landscape Integrity

No damage will be caused to vegetation located outside the scope of the structures, access points, or planned
work or storage areas. In addition, protective measures should be taken for protected or rare tree species.

Only tree felling authorized by the Forest Service is tolerated (comply with the provisions of the Forest Code in
the event of tree felling or deforestation). Penalties are incurred in the event of unauthorized tree felling or the
destruction of site vegetation. In the event of deforestation, felled trees must be cut and stored. Local residents
must be informed of the possibility of disposing of this wood at their convenience. Felled trees must not be
abandoned on site, burned, or buried under earthworks.

The Contractor must carry out compensation planting after the work in the event of deforestation or tree felling.

The materials used for the work (particularly sand and gravel) must come from quarries and sand pits authorized
and controlled by the Mining Service. In accordance with the provisions of the Mining Code, quarries and borrow
pits must be rehabilitated.

Site restoration before construction work can be required in the event of significant site modifications.

Any environmentally sensitive areas must be avoided by the project (e.g., seasonal flood zones). Also, every
precaution must be taken to preserve water sources (wells, springs, fountains, ponds, etc.).

IV.10. Biodiversity Protection

In addition to complying with the resolutions of the Biodiversity Management Plan, which will be developed
and made available to the Contractor, the Contractor must take the following initial measures during the
execution of the work:

Prohibit construction site facilities and base camps in the vicinity of the two parks, outside the buffer zones;
- Prohibit the opening of borrow pits and storage areas within the boundaries of said parks;

- Prohibit the search for timber (planks, stakes, and markers) within the said parks and their buffer zones;

- Prohibit the consumption, hunting, and transportation of bushmeat by construction site personnel;

- Avoid the installation of certain roadside facilities, including rest areas, toll booths, and weigh stations, within
national parks and their buffer zones;

- Obtain permits to search for borrow pits within the parks and buffer zones in accordance with the park's zoning
plan;

- Collaborate with park rangers to select areas that can be dedicated to the exploitation of borrow pits, even in
critical situations of material shortages;

- Plan, in collaboration with national park rangers, work near parks, taking into account the locations and periods
of animal migration during their seasonal migrations;

- Develop tunnels or footbridges, as appropriate, for wildlife crossings, with the collaboration of conservationists
who control the crossing points for these animals;

- Post physical signage at park entrances and exits, as well as at animal crossing points;
- Implement facilities such as speed bumps at these points to reduce motorist speeds.
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- Develop communication plans and training/awareness sheets/posters in collaboration with conservationists for
the benefit of the direct and indirect beneficiaries of the road. These documents should highlight the project's
protected species, enforcement measures, and regulatory requirements. Awareness campaigns will be conducted
by the conservation team for the benefit of construction personnel, and by a local NGO for the benefit of local
communities.

- Adopt educational and awareness-raising measures for staff, subcontractors, and project management to
preserve park resources.

V. Social Risk and Impact Management: Plan/Program/Measures to Manage Social Risks and Impacts

The Contractor must establish a detailed social management program for the construction site. This detailed
program must contain the following Plan/Program/Measures:

V.1. Workforce Management Plan/Program/Measures

In its Construction Site ESMP, the Contractor must describe its labor management procedures appropriate to the
work and activities, and in accordance with the Project's Labor Management Procedures Manual (if the Project
does not have one, the Contractor must prepare one). These procedures will describe how the Contractor's
workers will be managed, in accordance with the requirements of national law and World Bank ESS No. 2. They
will indicate how this ESS will apply to the Contractor’s various categories of workers.

The principles to be followed when developing procedures are as follows:
- All workers will be informed of the terms and conditions of work and employment upon hiring;

- All workers, even temporary workers, will be provided with an employment contract and completion
certificates/certificates of service. The Contractor must document and provide each worker, upon hiring, in a
clear and understandable manner, with information regarding their rights under labor law, including entitlements
to wages and benefits;

- The law is explicit about the compensation system, working hours, and worker rights (including promotions,
paid vacation, sick leave, etc.), and the freedom to join a legally constituted trade union;

- The Contractor's employees shall be informed of all withholding and deductions made from their salaries in
accordance with the provisions of applicable laws and regulations;

- The Contractor shall provide all newly hired workers with all necessary information and shall inform them of
any changes occurring during the contract;

- Wages, working hours, and other applicable specific provisions shall be recorded in the employment contract;

- Occupational health and safety measures shall be applied to the project. The Contractor shall be responsible
for their implementation;

- The Contractor shall keep complete and accurate records of the employment of labor on the site. The records
shall include the names, ages, gender, number of hours worked, and wages paid of all workers. These records
shall be summarized monthly and submitted to the Project Manager. - Project workers will have access to
facilities appropriate to their working conditions, including suitable canteens and rest areas (where applicable),
gender-separated and well-lit sanitary facilities. In the event that accommodation services are provided to them,
policies relating to the management and quality of accommodation will be developed to protect and promote
their health, safety and well-being and provide or give access that take into account their physical, psychosocial,
gender and cultural needs and SEA/HS risk prevention measures, such as separate spaces for men and women,
the location of changing rooms and/or latrines in separate and well-lit areas, which can be locked from the inside,
etc.
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- Workers' Organizations: In accordance with national law, workers have the right to form an association, to join
an organization of their choosing, and to bargain collectively without interference;

- Aspects relating to labor protection, including child labor (girls and boys), minimum age, and forced labor; A
grievance mechanism will be made available to all workers. The Contractor's Personnel must be informed of the
grievance mechanism upon their engagement for the Contract and of the measures in place to protect them from
any reprisals for using this mechanism. Measures will be put in place to make the grievance mechanism easily
accessible to all Contractor's Personnel,

- Subcontracting: The Contractor must include equivalent provisions and redress mechanisms in the event of
non-compliance in their contractual agreements with subcontractors;

- Social protection conditions (social security, insurance where applicable, etc.);
- Employability (career profile and training);

- The provision of drinking water and water for domestic purposes, taking into account local conditions for
workers.

V.2. Plan/Program/Measures for Managing Labor Influx

The Contractor must provide measures to manage the risks of labor influx into the host community. This includes
the risks of social conflict between the local community and workers from elsewhere, which may be linked to
religious, cultural, or ethnic differences, or based on competition for local resources; illicit behavior and
criminality; and impacts on community dynamics depending on the number of workers entering and their
engagement with the host community. Increased burden and competition for the provision of public services:
The presence of workers can generate additional demand for water, electricity, medical services, transportation,
education, and social services; communicable diseases and a burden on local health services; an increase in
incidents of gender-based violence; increased traffic and related accidents; among others.

This includes, for example, the recruitment of local labor, thereby reducing the contingent of workers from
outside the region and, at the same time, reducing the support structure for the work (housing, sanitation, waste,
etc.) and also preventing the transfer of transferred assets and minimizing the problems of increased prostitution
and violence, among others. The Contractor shall provide training to (i) minimize the potential for the spread of
or community exposure to waterborne or vector-borne diseases and infectious diseases due to project activities
that may be associated with the influence of temporary or permanent project workers; and (ii) on the worker
code of conduct, defining acceptable and appropriate behavior with communities, as well as disciplinary
measures.

The Contractor shall not, except as permitted by applicable law, import, sell, give away, or otherwise distribute
alcoholic beverages or drugs, nor authorize or permit the importation, sale, gift, exchange, or transfer of these
by Contractor Personnel.

V.3. Gender-Based Violence Prevention and Response Plan/Program/Measures: Sexual Exploitation and Abuse
(SEA) and Sexual Harassment (SH)

SEA/SH in the workplace are the types of GBV most likely to occur or be exacerbated by the implementation of
investment projects. Given the low probability of completely eliminating the risk of SEA/SH, the Bank's
environmental and social framework recommends the prevention and mitigation of project-related SEA/SH risks.

The company's contract will include codes of conduct, the templates of which are provided in the appendices to
this document. The codes of conduct will be signed and implemented by the company. In addition, the company
will implement measures and actions to prevent and address VBG/SEA/HS/VCE risks (gender-based violence,
sexual exploitation and abuse, sexual harassment, violence against children) within the work sites as well as the
communities impacted by the company's work.
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Three codes of conduct are recommended: a code of conduct for companies, an individual code of conduct, and
a code of conduct for managers. These codes bind companies (and their subcontractors, if applicable) and their
employees to GBV issues.

The action plan to be implemented for the company will be based primarily on the Project's GBV Action Plan,
which includes, among other things, community awareness-raising, training for company employees and
subcontractors and other stakeholders, and the implementation of a grievance mechanism with a mechanism for
addressing GBV/CSA/SH complaints in accordance with a survivor-centered approach.

Contractor Personnel must be informed, at the time of their engagement, of the SEA/SH Response Mechanism,
which includes the principles, practices, roles, and responsibilities for mitigating and responding to cases of
gender-based violence for the Contract. They must also be informed of the GBV:SEA/SH Complaint
Management Mechanism and the measures in place to protect them from any retaliation for its use. For all other
persons (including the Employer's Personnel and affected communities), information about this SEA/SH
Response Mechanism, including how to submit an allegation or concern and the measures to protect against
retaliation, must be posted in languages understandable to the Contractor's Personnel, the Employer's Personnel,
and affected communities, in locations easily accessible to them.

The MGP's GBV/SEA/SH mechanism should primarily serve to:

(i) refer the survivor to a GBV Service Provider. Immediately upon learning of the complaint, the Complaint
Management Mechanism must assist the survivor by referring them to GBV support services for treatment. To
this end, the company must ensure it has a reference list made available by the project or identified by the said
company. The support structures identified by the company must be validated by the project's GBV manager.

(i) record the resolution of the complaint. The information retained by the MGP will be documented but will
remain strictly confidential, especially when it relates to the identity of the complainant.

The SEA/HS Response Mechanism must allow for the submission of allegations or concerns in writing, in person
or by telephone, with appropriate provisions for confidential treatment, and allow for the submission of
anonymous allegations. The Contractor must have a dedicated individual with the appropriate skills, experience,
and training to receive and review these allegations or concerns.

As part of the SEA/HS Response Mechanism, the Contractor must maintain and implement ethical and safe
processes for investigating and addressing allegations of SEA and/or HS. These measures should determine the
appropriate responses to the EAS and/or HS allegations, including the measures set out in Article 5.10 and other
appropriate disciplinary measures in the case of Contractor Personnel.

Any allegation of SEA and/or HS received by the Contractor (including through a Subcontractor), the Employer,
or the Project Manager must be documented and promptly submitted to the other Party and the Project Manager.
While maintaining confidentiality regarding the person who suffered the alleged incident, where applicable, the
documentation and presentation should include the type of alleged incident (sexual exploitation, sexual abuse,
or sexual harassment), its connection to the project, gender, age, and the psychomedical care of the person who
suffered the alleged incident.

Upon receipt of any allegation of SEA and/or HS described above, the Contractor must immediately implement
the SEA/HS Response Mechanism, as described in the project's GBV Action Plan: SEA/HS, which is available
for consultation at the project management unit level.

V.4. Plan/Program/Measures to Prevent Damage to Persons and Property

The safety measures to be observed for site personnel and users are those aimed at protecting the health of
personnel working on the site as well as those of residents living near the site. In this regard, the contractor must
comply not only with NES No. 2 (Employment and Working Conditions), but also with NES No. 4 (Population
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Health and Safety). These measures include the wearing of safety equipment by company personnel on the site,
dust control, and signage. To prevent workplace accidents, the wearing of PPE such as gloves, helmets, safety
shoes, nose covers, and other types of PPE, depending on the workshop, is mandatory for everyone on the site.
The company is required to provide all of this equipment on the site in sufficient quantity, and the project
manager is responsible for ensuring strict compliance with these safety measures. The Contractor shall ensure
that any discharge (liquid, gaseous, and solid) likely to harm the health of local populations is limited. Similarly,
the company (or a service provider) shall conduct awareness campaigns for local populations and employees on
health issues (COVID-19, prevention and treatment of STIs/HIV/AIDS, GBV/CSE/HS, occupational diseases,
malaria, unwanted pregnancies, etc.).

The Contractor shall also ensure that the speeds of various vehicles and machinery are limited (less than 40
km/h). Similarly, it shall ensure that all temporary diversions are identified in collaboration with local residents
and do not affect sensitive areas. In addition to the construction site signs bearing the project references, the
Company is also responsible for installing safety signs, such as those prohibiting access to the construction site
by outsiders or those relating to traffic (truck exit, speed limit, caution during construction, etc.).

- The following measures must also be taken: Ensure the safety of traffic, pedestrians, livestock farmers and their
herds on all construction and installation sites, through signage, installation of protection and guardrails,
temporary crossings, etc., by redirecting their traffic to the least dangerous side of the work roads;

- Train personnel, particularly drivers, to respect pedestrians and herds of animals;

- Trenches will be surrounded by solid barriers, if necessary;

- Barriers and walkways will be lit at night;

- Ensure the required signage and security;

- Provide adequate warning of work. - Ensure the passage of vehicles, unless absolutely impossible;

- Roads will not be cut at any one time for more than half their width;

- Trenches along roads and affecting their right-of-way will not be opened for a length exceeding 200 m;

- Protect from any damage the walls of residents' homes, public highway structures such as curbs, boundary
stones, etc., electrical or telephone lines, and pipes and cables of any kind found in the ground;

- Maintain in working order, throughout the duration of the work, the existing cables, pipes, and installations
ensuring the distribution of drinking water or the evacuation of wastewater.

- The Contractor shall not give, barter, or otherwise transfer any weapons or ammunition of any kind to anyone,
or allow its personnel to do so.

V.5. Plan/Program/Measures for managing the occupation of people in the right-of-way: restriction of access
for local residents to their residences or businesses and/or right-of-way or transit easements (See also the
Resettlement Plan for sub-projects, as applicable).

The Contractor must be aware that the public utility area related to the operation is the area likely to be affected
by the work. Work may only begin in areas affected by private rights-of-way when these rights-of-way are
vacated following an acquisition procedure that is the responsibility of the Government/Borrower.

Before starting work, the Contractor must prepare a procedure for identifying the concessionaires' networks
(drinking water, electricity, telephone, sewer, etc.) on a plan, which will be formalized by a report signed by all
parties (Contractor, Project Manager, concessionaires). The Contractor shall take all necessary precautions to
prevent any type of damage to persons or property of any kind, including properties adjacent to the work, and
shall be solely and exclusively responsible for repairing any damage or injury caused by and/or its work.
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The Contractor may only commence work in areas where it is necessary to permanently restrict access to the
land once the dispossession or physical displacement and subsequent clearance of the areas for the work have
been completed, which shall be the responsibility of the Contractor. To this end, the Contractor shall provide a
detailed schedule for the execution of the work. The areas to be made available for this project are described in
the Work Relocation Plan, based on these specifications. To ensure the maintenance of existing services in the
areas of direct influence, before the start of work, the Contractor must request the Contractor to formally
communicate with the service entities or concessionaires (telephone, sanitation, water distribution, and gas) so
that they can relocate any infrastructure likely to be affected by the work, so as not to harm the user population
or the development of the work. At the Contractor's request, the Contractor must provide communication
assistance to organizations, entities, or services related to the project's area of influence.

The Contractor may not restrict pedestrian and vehicular access to their homes and/or businesses during the
work, avoiding or not restricting them as much as possible. When restrictions cannot be avoided, a management
plan including adequate temporary access and previously agreed upon with the parties concerned will be
prepared for approval by the Contracting Party. The Contractor will implement the plan once approved by the
Contractor. For work requiring temporary traffic interruptions, the Contractor shall submit its detailed work
schedule to the Project Manager at least one (1) month in advance. After approval, the Contractor shall be
responsible for posting this interruption schedule wherever necessary, and for providing official information to
local authorities and the public (e.g., by radio). Under no circumstances may traffic interruptions exceed four (4)
consecutive hours during the day and eight (8) consecutive hours at night.

The Contractor shall inform the Contractor if, during the work, it is determined that crossing or transit services
are required for the work, including information on the type and dimensions, so that the Contractor can proceed
with the request to stop the traffic.

The contractor is required, throughout the duration of the construction site and along the entire length of the
sections included in its contract, to maintain traffic flow at its own expense if necessary by constructing
diversions and temporary structures to cross rivers and waterways. It may, at its own expense and under its own
responsibility, install rain barriers to protect its work. It remains liable for any damage, whether caused by its
own equipment or by a third party, until provisional acceptance.

V.6. Cultural Heritage Management Plan/Program/Measures

To enable the project to generate positive impacts on the host social environment, the Contractor is required to
hire (apart from its technical management staff) as much labor as possible in the area where the work is being
carried out, in order to promote local socioeconomic benefits and reduce the risks of GBV, SEA/HS, and the
spread of STDs/AIDS. If qualified personnel cannot be found locally, it is permitted to hire labor outside the
work area. It must comply with the project's labor management procedure.

The Contractor will ensure:
- Avoid the project from altering historical, archaeological, or cultural sites;
- Address the concerns of women and encourage their involvement in decision-making;

- Prioritize recruitment of unskilled labor from the local population. The following measures must be taken in
the event that objects of cultural or religious value are discovered during excavations:

- Stop work immediately upon the discovery of any material of possible archaeological, historical,
paleontological, or other cultural value, inform the developer of the finds, and notify the relevant authorities;

- Protect the objects as much as possible by using plastic covers and, where necessary, take measures to stabilize
the area to adequately protect the objects;

- Resume work only after receiving authorization from the relevant authorities.
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V.7. Social Communication Plan/Program/Measures

The Contractor will prepare a Social Communication Program (SCP) aimed at informing the surrounding
population about the specific aspects of the work before it begins. The SCP will inform the communities (i) of
the work schedule and their needs (e.g., access restrictions, etc.); (ii) the progress of the work and the scheduling
of new front openings, the need to stop work or interrupt traffic; (iii) preventive measures to be adopted to ensure
the protection of the environment and local populations; and (iv) channels and means of communication through
which the population can express their doubts, complaints, and suggestions.

The PCS will include the production and printing of posters, leaflets, brochures, and other graphic materials,
which will be distributed to the community and placed in locations that provide access to information for all.
This material must receive the Contractor's prior approval before its distribution.

V.8. Grievance Management Plan/Program/Measures: Grievance Management Mechanism (GMM)

The Contractor shall organize and manage a grievance management system for cases that may arise during the
execution of the work. The Contractor shall be responsible for registering the grievance in accordance with the
Project's GMM, including the date of its execution, the response and date to the complainant, or the referral of
the complaint to the Contractor, if it is not within its area of expertise. Similarly, the Contractor shall provide a
mechanism for easy access to complaints from workers and their organizations, independent of other legal
remedies, so that they can express their concerns regarding working conditions, with a guarantee of return to the
complainants, without any retaliation. This mechanism shall be linked to the GMM established by the Project to
ensure transparency and efficiency in responding to and resolving grievances/grievances. To this end, the PMU
will be involved in collecting, processing, and archiving complaints/grievances at all levels, in accordance with
the PMM and MGPT.

A spreadsheet containing cases and information on their processing and resolution will be presented to the project
manager and the client on a monthly basis.

Complaints, in accordance with the Project PMM, may be submitted in person at the construction site, using the
telephone provided by the contractor, or via the Project-enabled telephone and channels.

The Contractor will disclose the complaint channels through signs to be installed at least on the construction site
and in easily understandable graphic documents produced as part of the communication program. On
construction sites, MGP information panels will be removable for temporary sites and, depending on the duration
of the work, for permanent sites. They will be fixed and placed in frequently visited locations and easily
accessible to all persons with access to the sites (e.g., entrances to construction sites and living quarters,
construction site notice boards, etc.).

Complaints will be analyzed and resolved according to their nature and complexity. Complaints handled by the
Contractor generally include elements related to the risks and direct impacts of the work, inappropriate conduct
with the communities, risks to the health and safety of the community that could be caused by the project's
activities, equipment, and infrastructure, and potential community exposure to disease.

The Contractor will systematically record all complaints submitted to the project owner for cases that do not fall
within its resolution coverage. A plan containing the cases that have arisen, along with information on the process
and resolution, will be submitted to the project owner on a monthly basis. The project owner or the delegated
project owner are responsible for complaints that are not the responsibility of the Contractor.

VI. SITE REMOVAL AT THE END OF THE WORK

Upon completion of the work, the Contractor must carry out all work necessary to restore the site to its original
condition. The Contractor shall recover all its equipment, machinery, and materials. It may not abandon any
equipment or materials on the site or in the surrounding area. Concrete areas are demolished and the demolition
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materials are stored at a suitable site approved by the engineer. Upon relocation, the facility's drains are cleaned
to prevent accelerated erosion of the site.

If it is in the Project Owner's interest to recover the fixed installations for future use, the Administration may
request the Contractor to transfer to it, without compensation, the installations subject to demolition during a
relocation. After the equipment has been removed, a report noting the restoration of the site must be drawn up
and attached to the work acceptance report.

VIl. APPENDICES
Appendix 1: Contents of the Construction Site ESMP

1) Description of activities likely to generate environmental and social risks and impacts for the subproject in
question;

2) Description, in light of the receiving environments, of the environmental and social risks and impacts, hygiene,
health and safety at work, and EAS/HS aspects to be managed (This description of the activity areas must present
the site inventory supported by photographs before the start of operations).

3) The Contractor shall document, using color, dated, and georeferenced photographs, the situation of all areas,
from a consistent viewpoint and angle, before the start of work, at each significant stage of the work, and until
provisional acceptance.

4) E&S Risk and Impact Mitigation Measures: procedures and plans to be reported (frequency) as follows:
 Appropriate procedures for the storage, collection, transportation, and disposal of hazardous waste;

* Preventive measures against noise pollution and dust emissions;

* Principles for the storage and use of potentially polluting substances;

 Measures for protecting natural areas against fire;

* Procedure for managing non-compliance;

* Solid waste management plan;

* Incident investigation procedures;

 Hygiene, health, and safety plan. A health and safety plan will be an integral part of the Construction Site
ESMP to ensure the safe implementation of activities on the construction site. As such, in said plan, the contractor
will:

- Identify hazards to safety, hygiene, and health, including personnel exposure to chemicals, biological hazards,
physical hazards, etc.;

- Describe work methods to minimize hazards and control risks;
- List the types of work requiring a work permit;
- Description of appropriate personal protective equipment for each workstation;

- Description of collective protective equipment at the workplace; - A presentation of the medical system in the
area of activity (medical equipment, medical personnel, treatment center, emergency medical evacuation
procedure);

- A description of the internal organization and actions to be taken in the event of an accident or incident.
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» Workforce management plan/program/measures;
» Workforce influx management plan/program/measures;

» Gender-Based Violence prevention and response plan/program/measures: Sexual Exploitation and Abuse
(SEA) and Sexual Harassment (SH);

* Personal and property damage prevention plan/program/measures;

 Right-of-Way occupation management plan/program/measures: restriction of access for residents to their
residences or businesses and/or right-of-way or transit easements (See also the Sub-Project Resettlement Plan,
as applicable);

* Cultural Heritage Management Plan/Program/Measures;

* Social Communication Plan/Program/Measures;

* Complaints Management Plan: Complaints Management Mechanism (MGP)

* Fines and Penalties;

5) Responsibilities for implementing the construction site ESMP

The responsibility for implementing the construction site ESMP must:

o0 provide a precise description of the entity responsible for implementing mitigation and monitoring measures

o0 specify staff training and any additional measures that may be necessary to support the implementation of
mitigation measures and any other recommendations of environmental and social significance.

6) Implementation schedule and cost estimate.

A schedule for implementing the measures to be taken within the project, indicating the various stages and
coordination with the overall project implementation plans. An estimate of its investment and recurring costs, as
well as the sources of financing for ESMP implementation.

7) Monitoring plan

The ESMP must define the monitoring objectives and indicate the nature of the actions carried out in this regard,
linking them to the effects examined in the environmental and social assessment and the mitigation measures
described. It shall provide:

a) a detailed and technical description of the monitoring measures, including the parameters to be measured, the
methods to be used, the sampling locations, the frequency of measurements, the detection limits (if applicable),
and a definition of thresholds that will indicate the need to apply corrective measures; and

b) monitoring and reporting procedures to: i) ensure timely detection of conditions that require specific
mitigation measures, and ii) provide information on the progress and results of the mitigation actions.

c) An estimate of its investment cost and recurrent costs, as well as the sources of financing for its
implementation.
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Appendix 2: Properties that make a product dangerous

L. Explosive

2. Oxidizer

3. Highly flammable
4. Flammable

3. Irritant

3. Harmful

7. Toxic

3. Carcinogenic

J. Corrosive

10. Infectious

11.  Toxic for
reproduction
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Substances and preparations which may explode under the effect of a
flame or which are more sensitive to shock or friction than
dinitrobenzene

Substances and preparations which, in contact with other substances,
in particular flammable substances, exhibit a strongly exothermic
reaction

Substances and preparations (i) in the liquid state (including extremely
flammable liquids), whose flash point is below 21°C, or which can be
heated to the point of igniting in air at room temperature without the
addition of energy; or (ii) in the solid state, which can be easily ignited
by a brief action of an ignition source and which continue to burn or
consume after the removal of the ignition source or (iii) in the gaseous
state, which are flammable in air at normal pressure; or (iv) - which,
upon contact with water or moist air, produce highly flammable gases
in dangerous quantities

Liquid substances and preparations with a flash point equal to or
greater than 21°C and less than or equal to 55°C

Non-corrosive substances and preparations which, upon immediate,
prolonged, or repeated contact with the skin and mucous membranes,
may cause an inflammatory reaction

Substances and preparations which, upon inhalation, ingestion, or
penetration through the skin, may cause risks of limited severity

Substances and preparations (including very toxic substances and
preparations) which, upon inhalation, ingestion, or penetration through
the skin, may cause serious, acute, or chronic risks, or even death

Substances and preparations which, upon inhalation, ingestion, or
penetration through the skin, may produce cancer or increase its
incidence

Substances and preparations which, upon contact with living tissue,
may exert a destructive effect on the latter

Materials containing viable microorganisms or their toxins, which are
known or have good reason to believe cause disease in humans or other
living organisms

Substances and preparations which, if inhaled, ingested, or penetrated
through the skin, may produce or increase the frequency of non-
hereditary adverse effects in offspring or impair reproductive functions
or abilities



12.  Mutagenic Substances and preparations which, if inhaled, ingested, or penetrated
through the skin, may produce or increase the frequency of hereditary
genetic defects

13.  Reacts with water  Substances and preparations which, upon contact with water, air, or an
acid, emit a toxic or very toxic gas

14.  Sensitizer Substances and preparations which, upon inhalation or penetration
through the skin, may give rise to a hypersensitization reaction such
that further exposure to the substance or preparation produces
characteristic adverse effects. This property should only be considered
if test methods are available.

15.  Eco toxic Substances and preparations that present or may present immediate or
delayed risks to one or more components of the environment.

16. Dangerous for the Substances and preparations that may, after disposal, give rise, by any
environment means whatsoever, to another substance, for example a leaching
product, which has one of the characteristics listed above.

Appendix 4: Risk Management of Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH)
In accordance with Section 111, Qualification Criteria and Requirements. Form ANT -4

Statement on Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH) and Declaration Form on
Sexual Exploitation and Abuse and/or Sexual Harassment (or equivalent depending on the Tender Document),
the Contractor must apply the following codes of conduct:

Appendix 5. Codes of Conduct

In accordance with the content of the Gender-Based Violence Prevention and Response Plan/Program: Sexual
Exploitation and Abuse (SEA) and Sexual Harassment (SH) (see subsection V.2.3), three codes of conduct are
recommended. These are: a code of conduct for companies, an individual code of conduct, and a code of conduct
for managers. These codes bind companies (and their subcontractors, if applicable) and their employees to GBV
issues.

(i) COMPANY CODE OF CONDUCT
Commitment

The company undertakes to ensure that the project is implemented in a manner that minimizes any negative
impact on the local environment, communities, and its workers. To achieve this, the company will comply with
environmental, social, health, and safety (ESHS) standards and ensure that appropriate occupational health and
safety (OHS) standards are met. The company also commits to creating and maintaining an environment in which
Gender-Based Violence (GBV), including Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH), and
Violence Against Children (VAC), do not occur—they will not be tolerated by any employee, subcontractor,
supplier, associate, or representative of the company.

Therefore, to ensure that everyone involved in the project is aware of this commitment, the company commits
to adhering to the following fundamental principles and minimum standards of behavior, which will apply
without exception to all employees, associates, and representatives of the company, including subcontractors and
suppliers.
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DEFINITIONS OF TERMS

Sexual Exploitation and Abuse (SEA): Any abuse or attempted abuse of a position of vulnerability, differential
power, or trust for sexual purposes, including, but not limited to, profiting financially, socially, or politically
from the sexual exploitation of another person. Sexual abuse is defined as "the actual or threatened physical
intrusion of a sexual nature, by force, under duress, or under unequal conditions." Women, girls, boys, and men
may be subjected to sexual exploitation and abuse. In World Bank-financed projects, project beneficiaries or
members of project-affected populations may be subjected to sexual exploitation and abuse. Sexual Harassment
(SH): Any sexual advance, request for sexual favors (e.g., making promises of favorable treatment or threats of
unfavorable treatment based on sexual acts), and any other unwanted verbal or physical behavior or gesture of a
sexual nature that could reasonably be perceived to offend or humiliate another person, when such behavior
disrupts work, is made a condition of employment, or creates an intimidating, hostile, or offensive work
environment. Sexual harassment is not always explicit or obvious; it can include implicit and subtle acts, but it
always involves power and gender dynamics in which a person in power uses their position to harass another
based on their gender. Sexual behavior is unwanted when the person subjected to it deems it undesirable (e.g.,
looking someone up and down, kissing or blowing kisses; making sexual innuendos by making noises; brushing
against someone; whistling and catcalling; giving personal gifts). Both women and men can experience SH.

Perpetrator/Aggressor: The person(s) who commit(s) or threaten(s) to commit an act(s) of GBV/SEA/SH or
VAC.

Survivor(s): The person(s) negatively affected by GBV, SEA, or SH.

Worksite: The location where infrastructure development work is taking place on behalf of the project.
Consulting assignments have the locations/sites where they are carried out as worksite(s).

Consent: Is the informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
There can be no consent when such acceptance or agreement is obtained through threats, force, or other forms
of coercion, abduction, fraud, deception, or misrepresentation. In accordance with the United Nations
Convention on the Rights of the Child, the World Bank considers that consent cannot be given by children under
the age of 18, even if the national law of the country where the Code of Conduct is introduced considers the age
of consent to be lower. Lack of knowledge of the child's age and the child's consent cannot be invoked as a
defense.

Consultant: Any organization or individual that has been contracted to provide consulting services for the project
and has hired managers and/or employees to perform this work.

Employee: Any person who provides labor to the firm or consultant in the country, on the project site, or
elsewhere, under a contract or employment agreement for remuneration, whether formally or informally
(including unpaid interns and volunteers), without management or supervisory responsibility over other
employees.

Child: A term used interchangeably with the term "minor," which refers to a person under the age of 18. This is
in accordance with Article 1 of the United Nations Convention on the Rights of the Child.
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Contractor: Any business, corporation, organization, or other institution that has been awarded a contract to
provide construction services for the project and has hired managers and/or employees to perform this work.
This includes subcontractors hired to perform activities on behalf of the contractor.

Site environment: The "project area of influence,” which is any location, urban or rural, directly affected by the
project, including human settlements.

Sexual exploitation: This is defined as the abuse of a position of vulnerability, authority, or trust for sexual
purposes, particularly for financial, social, or political gain.

Manager (project manager or works manager): Any person providing labor to a company or consultant, on or
off-site, under a formal or informal employment contract and in exchange for a salary, with responsibility for
controlling or directing the activities of the team, unit, division, or similar entity of a company or consultant, and
with responsibility for supervising and managing a predefined number of employees.

Occupational Health and Safety (OHS): A set of measures designed to protect the safety, health, and well-being
of those working or employed on the project. Compliance with these standards at the highest level is a
fundamental human right that should be guaranteed to every worker.

Grievance and Complaints Management Mechanism (GCM): A process established by a project to receive and
address complaints.

Accountability and Confidentiality Measures: Refers to the preservation of the privacy and confidentiality of the
survivor at all stages of the intervention by ensuring that the identity of those involved is respected. The measures
instituted hold contractors, consultants, and the client accountable for establishing a fair system for handling
GBV, SEA, and HS cases.

Environmental, Social, Health, and Safety (ESHS) Standards: A general term covering issues related to the
project's impact on the environment, communities, and workers.

Company Environmental and Social Management Plan (CESMP): The plan prepared by the company that
describes how it will carry out construction activities, in accordance with the project's Environmental and Social
Management Plan (ESMP).

GBV/SEA/SH and VAC Allegations Procedure: The prescribed procedure for reporting incidents of
GBV/SEA/SH or VAC.

Child Protection: An activity or initiative aimed at protecting children from all forms of harm, particularly those
resulting from VAC.

Response Protocol: Mechanisms in place to respond to GBV/SEA/SH and VAC incidents.

Child sexual solicitation: This behavior allows an abuser to gain a child's trust for sexual purposes. This allows
an offender to establish a relationship of trust with the child and then seek to sexualize that relationship.
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Online child solicitation: This involves sending electronic messages with indecent content to a recipient the
sender believes to be a minor, with the intention of inducing the recipient to engage in or submit to sexual activity.

Survivors: Individuals negatively affected by GBV/SEA/SH or VAC. Women, men, and children can be
survivors of GBV/SEA/SH; only children can be survivors of VAC.

Gender-Based Violence (GBV): An umbrella term that refers to any harmful act perpetrated against a person's
will and based on societal differences between men and women (gender). It includes acts that cause physical,
sexual, or psychological harm or suffering, the threat of such acts, coercion, and other forms of deprivation of
liberty. These acts can occur in the public or private sphere (Inter-Agency Standing Committee (IASC), 2015).

The six main types of GBV are:

- Rape: Non-consensual penetration (however slight) of the vagina, anus, or mouth with a penis, other body part,
or an object.

- Sexual assault: Any form of non-consensual sexual contact, even if it does not result in penetration. Examples
include attempted rape, as well as unwanted kissing, fondling, or touching of the genitals and buttocks.

o Sexual favors: A form of sexual harassment that includes promises of favorable treatment (e.g., a promotion,
bonus, or the offer of certain amenities) or threats of unfavorable treatment (e.g., loss of employment) based on
sexual acts, or other forms of humiliating, degrading, or exploitative behavior.

- Physical assault: An act of physical violence that is not sexual in nature. Examples: hitting, slapping, strangling,
hurting, shoving, burning, shaking, shooting or using a weapon, acid attack, or any other act that causes pain,
physical discomfort, or injury.

- Forced marriage: the marriage of an individual against their will.

- Deprivation of resources, opportunities, or services: deprivation of legitimate access to economic
resources/assets or livelihoods, education, health, or other social services.

- Psychological/emotional abuse: the infliction of mental or emotional pain or harm. Examples: threats of
physical or sexual violence, intimidation, humiliation, enforced isolation, harassment, stalking, unwanted
solicitation, remarks, destruction of cherished possessions, etc.

- Child: a term used interchangeably with the term "minor,” which refers to a person under the age of 18. This is
in accordance with Article 1 of the United Nations Convention on the Rights of the Child.

Consent: The informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
Consent cannot be obtained when such acceptance or agreement is obtained by threats, force, or other forms of
coercion, abduction, fraud, deception, or misrepresentation. In accordance with the United Nations Convention
on the Rights of the Child, the World Bank considers that consent cannot be given by children under the age of
18, even if the national law of the country where the Code of Conduct is introduced considers consent to be a
lower age. Lack of knowledge of the child's age and the child's consent cannot be invoked as a defense.

Violence Against Children (VAC): Physical, sexual, emotional, and/or psychological harm, neglect, or negligent
treatment of minor children (i.e., children under the age of 18). This includes the use of children for profit, labor,
sexual gratification, or any other personal or financial gain. It also includes other activities such as the use of
computers, mobile phones, video devices, digital cameras, or any other means to exploit or harass children or to
access child pornography.
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Trafficking in persons: The recruitment, transportation, harboring, or receipt of persons by means of the threat
or use of force or other forms of coercion, of abduction, of fraud, of deception, of the abuse of power or of a
position of vulnerability, or of the giving or receiving of payments or benefits to achieve the consent of a person
having control over another person, for the purpose of exploitation. Exploitation includes, at a minimum, the
exploitation of the prostitution of others or other forms of sexual exploitation, forced labor or services, slavery
or practices similar to slavery, servitude, or the removal of organs.

PRINCIPLES, MORAL VALUES, ETHICS, AND ATTITUDES TO BE RESPECTED

Project workers and all project implementation stakeholders are obligated to respect the principles and moral
values to facilitate academic and professional life and to protect learners from all forms of abuse, including
gender-based violence (GBV), sexual exploitation and abuse (SEA), sexual harassment (SH), and violence
against children (VCE).

The following acts of discrimination, harassment, and violence are strictly prohibited and severely punished for
all project stakeholders (members of the educational community). 1. Any act of discrimination in interactions
with project beneficiaries or members of the local community, or among staff (of the host company, training
center, etc.) based on race, color, sex, age, religion, language, marital status, family status, political belief,
national, ethnic, or social affiliation, physical or mental disability, birth, sexual orientation, gender identity, or
any other status.

2. Any act of sexual harassment, or inappropriate, harassing, threatening, abusive, sexually provocative,
degrading, or culturally inappropriate language or behavior.

3. Any act of violence, including sexual and/or gender-based violence, that may cause physical, psychological,
or sexual harm, the threat of such acts, coercion, and deprivation of liberty. 4. Any act of exploitation or abuse
of power, including sexual exploitation and abuse, such as the exchange of money, employment, goods, or
services for sex, including sexual favors or other forms of humiliating, degrading, or abusive behavior.

5. The employment and exploitation of children within the company, including sexual abuse or other
inappropriate behavior towards children, including sexual intercourse and early marriage; in addition, the safety
and protection of children in the project areas and surrounding areas must be ensured.

Committing the prohibited acts listed above will be immediately punished by dismissal upon first discovery of
the offense, with the transmission of the characteristic elements of the offense for legal proceedings by the
competent public authority if reported (with the informed consent of the survivor).

In addition, any repeated act of harassment that has the purpose or effect of degrading working conditions likely
to violate rights and dignity, harm physical health, or compromise professional future will be subject to
disciplinary action.

Finally, no employee may be disciplined, dismissed, or subjected to discriminatory measures for having
undergone or refused to undergo the acts or behaviors defined above, or for having witnessed such acts or
behaviors, reported them, or reported them to their superiors.

General

- The company—and consequently all employees, partners, representatives, subcontractors, and suppliers—is
committed to complying with all national laws, rules, and regulations specific to environmental, social, and GBV
standards.

- The company is committed to fully implementing its "Environmental and Social Management Plan" (PGESE).
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- The Company is committed to treating women, children (persons under the age of 18), and men with respect,
regardless of race, color, language, religion, political or other opinion, national, ethnic, or social origin, wealth,
disability, citizenship, or any other status. Acts of GBV/SEA/HS and VCE constitute a violation of this
commitment.

- The Company ensures that interactions with members of the local community are conducted with respect and
without discrimination.

- Language and behavior that is demeaning, threatening, harassing, abusive, inappropriate, or culturally or
sexually inflammatory are prohibited among all Company employees, associates, and representatives, including
subcontractors and suppliers.

- The Company will follow all reasonable work instructions (including those regarding environmental and social
standards).

- The company will protect property and ensure its proper use (for example, prohibit theft, negligence or waste).
Health and Safety

The Company will ensure that the project's Occupational Health and Safety (OHS) management plan is
effectively implemented by Company personnel, as well as subcontractors and suppliers.

The Company will ensure that all personnel on the construction site wear the appropriate Personal Protective
Equipment (PPE) as prescribed, to prevent avoidable accidents and to report conditions or practices that pose a
safety risk or threaten the environment.

The Company will:
- Prohibit the consumption of alcohol while working;
- Prohibit the use of narcotics or other substances that may impair one's ability to function at any time.

The Company will ensure that adequate sanitation facilities (licensed, clean, and gender-sensitive) are available
to workers on the site and in all project worker accommodations.

Gender-Based Violence and Violence Against Children

Acts of GBV/SEA/HS and VAC constitute serious misconduct and may therefore result in sanctions, including
penalties and/or dismissal, and, where appropriate, referral to the police for further action.

All forms of GBV/SEA/HS and VAC, including the solicitation of children, are unacceptable, whether they
occur in the workplace, in the vicinity of the workplace, in worker camps, or in the local community.

- Sexual harassment - for example, it is prohibited to make unwanted sexual advances, request sexual favors, or
engage in verbal or physical behavior of a sexual nature, including subtle acts.

- Sexual favors - for example, it is prohibited to promise or perform favors conditional on sexual acts, or other
forms of humiliating, degrading, or exploitative behavior.

Any sexual contact or activity with children under the age of 18, including through digital media, is prohibited.
Lack of awareness of the child's age cannot be used as a defense. The child's consent also cannot be used as a
defense or excuse.

Unless there is full consent from all parties involved in the sexual act, sexual interactions between company
employees (at any level) and members of the surrounding communities are prohibited. This includes
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relationships involving the withholding/promise of a benefit (monetary or non-monetary) to community
members in exchange for sexual activity—such sexual activity is considered "non-consensual™ under this Code.

In addition to the sanctions applied by the company, legal action will be taken against perpetrators of
GBV/SEA/SH or VAC, as appropriate. All employees, including volunteers and contractors, are strongly
encouraged to report suspected or actual acts of GBV/SEA/HSV and/or VAC committed by a colleague, whether
within the same company or not. Reports must be submitted in accordance with the project's GBV/SEA/HSV
and VAC Allegations Procedures.

Managers are required to report and respond to suspected or actual acts of GBV/SEA/HSV and/or VAC, as they
are responsible for upholding the company's commitments and holding their direct reports accountable for these
acts.

Managers will ensure that no retaliatory actions (suspension or other sanctions) are taken against individuals
who report suspected or actual acts of GBV/SEA/HSV/VC.

[11.1.5. Implementation

1. To ensure that the principles set out above are effectively implemented, the company undertakes to ensure
that:

- All managers sign the project's "Manager Code of Conduct,” which details their responsibilities and involves
implementing the company's commitments and enforcing the obligations of the "Individual Code of Conduct.”

- All employees sign the project's "Individual Code of Conduct,” confirming their commitment to complying
with ESHS and OHS standards and not being perpetrators or accomplices of GBV/SEA/HS or VAC.

- The company and individual Codes of Conduct must be prominently displayed in worker camps, offices, and
public areas of the workplace. Examples of these areas include site waiting, rest, and reception areas, canteens,
and health centers.

- Posted and distributed copies of the Company Code of Conduct and the Individual Code of Conduct must be
translated into both official languages and in formats understandable by individuals with limited or no reading
skills in the official languages.

- A designated individual must be appointed as the company's "Focus Point™ for addressing GBV/SEA/HSV and
VCE issues, including representing the company on the GBV/SEA/HSV and VCE Compliance Team (CT),
which is composed of representatives from the partner and from the sectors or organizations involved in
combating GBV/SEA/HSV and VCE in the activity's area of operation.

In consultation with the Compliance Team (CT), an effective Action Plan must be developed, including at least
the following provisions:

- The GBV/SEA/SM and VAC Incident Allegations Procedure: to report GBV/SEA/SM and VAC incidents
through the Complaints/Grievances Management Mechanism;

- Accountability and Confidentiality Measures: to protect the privacy of all concerned;
- The Response Protocol: applicable to survivors and perpetrators of GBV/SEA/SM and VAC.

The company must effectively implement the GBV/SEA/SM and VAC Action Plan, communicating any
improvements and updates to the Compliance Team (CT), as appropriate. All employees must complete an
orientation course before starting work on the site to ensure they are aware of the company's commitments to
ESHS and OHS standards, as well as the project's Codes of Conduct on GBV/SEA/HS and VCE.
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All employees must complete a mandatory training course once a month throughout the contract period,
beginning with an initial training session upon commissioning before work begins, to reinforce their
understanding of the project's ESHS and OHS, GBV/SEA/HS and VCE standards.

2. Ensure that:
I. Staff lists and signed copies of the code of conduct are provided to the project's Human Resources officers;
ii. Staff participate in capacity-Building sessions for the implementation of the code of conduct;

iii. A reporting mechanism for GBV, SEA, and SH incidents is established and that staff have access to it in
complete confidentiality and security;

iv. Staff are encouraged to report incidents of GBV, SEA, and SH to the relevant structures or GBV focal points
as defined by the MGP;

v. In accordance with applicable laws, perpetrators of sexual exploitation and abuse are not hired, rehired, or
deployed, and that the background and criminal records of all employees are checked (the Constitution, the Penal
Code, the Law on the Protection of Women against Violence, etc.). 3. Ensure that when entering into partnership,
subcontracting, supplier, or similar agreements, these agreements:

i. Include as an annex the Codes of Conduct on GBV, SEA, and SH standards;

ii. Include appropriate language requiring these contracting entities and contracted individuals, as well as their
employees and volunteers, to comply with the Code of Conduct;

iii. Expressly state that the failure of these entities or individuals, as the case may be, to ensure that they take
preventive measures to combat GBV, SEA, and SH, and to investigate related allegations or take corrective
measures when acts of GBV, SEA, and SH occur, constitutes not only grounds for sanctions and penalties in
accordance with the Codes of Conduct, but also grounds for termination of the collaboration or service
agreements. 4. Provide support for internal awareness-raising initiatives related to GBV, SEA, and SH, through
the awareness-raising strategy outlined in the GBV, SEA, and SH Action Plan.

5. Ensure that any GBV, SEA, and SH issues warranting sanction are immediately reported to the World Bank
via the project coordination unit (within 48 hours), while guaranteeing the anonymity of the survivor and the
alleged perpetrator.

| hereby acknowledge that I have read the above-mentioned Company Code of Conduct and agree, on behalf of
the company, to comply with the standards contained therein. I understand my role and responsibilities in
supporting the project's Occupational Health and Safety (OHS) and Environmental, Social, Health, and Safety
(ESHS) standards, and in preventing and responding to acts of GBV/SEA/SH and VAC. | understand that any
action inconsistent with this Corporate Code of Conduct or failure to act in accordance with this Corporate Code
of Conduct may result in disciplinary action.

Company Name:

Signature:

Name in letters:
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Title:

Date:

(i) MANAGER'S CODE OF CONDUCT
DEFINITIONS OF TERMS

Sexual Exploitation and Abuse (SEA): Any abuse or attempted abuse of a position of vulnerability, differential
power, or trust for sexual purposes, including, but not limited to, profiting financially, socially, or politically
from the sexual exploitation of another person. Sexual abuse is defined as "the actual or threatened physical
intrusion of a sexual nature, by force, under duress, or under unequal conditions." Women, girls, boys, and men
may be subjected to sexual exploitation and abuse. In World Bank-financed projects, project beneficiaries or
members of project-affected populations may be subjected to sexual exploitation and abuse.

Sexual Harassment (SH): Any sexual advance, request for sexual favors (e.g., making promises of favorable
treatment or threats of unfavorable treatment based on sexual acts), and any other unwanted verbal or physical
behavior or gesture of a sexual nature that could reasonably be perceived to offend or humiliate another person,
when such behavior disrupts work, is made a condition of employment, or creates an intimidating, hostile, or
offensive work environment. Sexual harassment is not always explicit or obvious; it can include implicit and
subtle acts, but it always involves power and gender dynamics in which a person in power uses their position to
harass another based on their gender. Sexual behavior is unwanted when the person subjected to it deems it
undesirable (e.g., looking someone up and down, Kissing or blowing kisses; making sexual innuendos by making
noises; brushing against someone; whistling and catcalling; giving personal gifts). Both women and men can
experience SH.

Perpetrator/Aggressor: The person(s) who commit(s) or threaten(s) to commit an act(s) of GBV/SEA/HS or
VAC.

Survivor(s): The person(s) negatively affected by GBV, SEA, or HS.

Worksite: The location where infrastructure development work is taking place on behalf of the project.
Consulting assignments have the locations/sites where they are carried out as worksite(s).

Consent: Is the informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
Consent cannot be considered when such acceptance or agreement is obtained through threats, force, or other
forms of coercion, abduction, fraud, deception, or misrepresentation. In accordance with the United Nations
Convention on the Rights of the Child, the World Bank considers that consent cannot be given by children under
the age of 18, even if the national law of the country where the Code of Conduct is introduced considers the age
of consent to be lower. Lack of knowledge of the child's age and the child's consent cannot be invoked as a
defense.
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Consultant: Any organization or individual that has been contracted to provide consulting services for the project
and has hired managers and/or employees to perform this work.

Employee: Any person who provides labor to the firm or consultant in the country, on the project site, or
elsewhere, under a contract or employment agreement for remuneration, whether formally or informally
(including unpaid interns and volunteers), without management or supervisory responsibility over other
employees.

Child: A term used interchangeably with the term "minor,"” which refers to a person under the age of 18. This is
in accordance with Article 1 of the United Nations Convention on the Rights of the Child.

Contractor: Any business, corporation, organization, or other institution that has been awarded a contract to
provide construction services for the project and has hired managers and/or employees to perform this work.
This includes subcontractors hired to perform activities on behalf of the contractor.

Site environment: The "project area of influence,” which is any location, urban or rural, directly affected by the
project, including human settlements.

Sexual Exploitation: This is defined as the abuse of a position of vulnerability, authority, or trust for sexual
purposes, particularly for financial, social, or political gain.

Manager (project manager): Any person providing labor to a company or consultant, on or off-site, under a
formal or informal employment contract and in exchange for a salary, with responsibility for controlling or
directing the activities of the team, unit, division, or similar entity of a company or consultant, and with
responsibility for supervising and managing a predefined number of employees.

Occupational Health and Safety (OHS): A set of measures designed to protect the safety, health, and well-being
of those working or employed on the project. Compliance with these standards at the highest level is a
fundamental human right that should be guaranteed to every worker.

Complaints and Grievance Mechanism (CGM): A process established by a project to receive and address
complaints.

Accountability and Confidentiality Measures: Refers to the preservation of the privacy and confidentiality of the
survivor or survivor at all stages of the intervention by ensuring that the identity of those involved is respected.
The measures established hold contractors, consultants, and the client accountable for implementing a fair system
for handling GBV, SEA, and SH cases.
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Environmental, Social, Health, and Safety (ESHS) Standards: A general term covering issues related to the
project's impact on the environment, communities, and workers.

Company Environmental and Social Management Plan (ESMP): The plan prepared by the company that
describes how it will carry out work activities, in accordance with the project's Environmental and Social
Management Plan (ESMP).

GBV/SEA/HSV and VAC Allegation Procedure: Prescribed procedure for reporting incidents of
GBV/SEA/HSV or VAC.

Child Protection: Activity or initiative aimed at protecting children from all forms of harm, particularly those
resulting from VAC.

Intervention Protocol: Mechanisms in place to respond to incidents of GBV/SEA/HSV and VAC.

Child Solicitation: Behaviors that allow an abuser to gain the trust of a child for sexual purposes. This allows an
offender to establish a relationship of trust with the child and then seek to sexualize that relationship.

Online Child Solicitation: This involves sending electronic messages containing indecent content to a recipient
believed by the sender to be a minor, with the intention of inducing the recipient to engage in or submit to sexual
activity.

Survivors: Person(s) negatively affected by GBV/SEA/SH or VAC. Women, men, and children can be survivors
of GBV/SEA/SH; only children can be survivors of VAC.

Gender-Based Violence (GBV): An umbrella term that refers to any harmful act perpetrated against a person’s
will and based on societal differences between men and women (gender). It includes acts that cause physical,
sexual, or psychological harm or suffering, the threat of such acts, coercion, and other forms of deprivation of
liberty. These acts can occur in the public or private sphere (Inter-Agency Standing Committee (IASC), 2015).

The six main types of GBV are:

- Rape: Non-consensual penetration (however slight) of the vagina, anus, or mouth with a penis, other body part,
or an object.

- Sexual assault: Any form of non-consensual sexual contact, even if it does not result in penetration. Examples
include attempted rape, as well as unwanted kissing, fondling, or touching of the genitals and buttocks.

- Sexual favors: A form of sexual harassment that includes promises of favorable treatment (e.g., a promotion,
bonus, or the offer of certain amenities) or threats of unfavorable treatment (e.g., loss of employment) based on
sexual acts, or other forms of humiliating, degrading, or exploitative behavior.

- Physical assault: an act of physical violence that is not sexual in nature. Examples include hitting, slapping,
strangling, hurting, shoving, burning, shaking, shooting or using a weapon, acid attack, or any other act that
causes pain, physical discomfort, or injury.
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- Forced marriage: the marriage of an individual against their will.

- Deprivation of resources, opportunities, or services: deprivation of legitimate access to economic
resources/assets or livelihoods, education, health, or other social services.

- Psychological/emotional abuse: the infliction of mental or emotional pain or harm. Examples include threats
of physical or sexual violence, intimidation, humiliation, forced isolation, harassment, stalking, unwanted
solicitation, verbal abuse, destruction of cherished possessions, etc.

- Child: A term used interchangeably with the term "minor,” which refers to a person under the age of 18. This
is in accordance with Article 1 of the United Nations Convention on the Rights of the Child.

- Consent: The informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
Consent cannot exist when such acceptance or agreement is obtained by threat, force, or other forms of coercion,
abduction, fraud, deception, or misrepresentation. In accordance with the United Nations Convention on the
Rights of the Child, the World Bank considers that consent cannot be given by children under the age of 18, even
if the national law of the country where the Code of Conduct is introduced considers consent to be a lower age.
Lack of knowledge of the child's age and the child's consent cannot be invoked as a defense. - Violence Against
Children (VAC): physical, sexual, emotional, and/or psychological harm, neglect, or negligent treatment of
minor children (i.e., children under the age of 18). This includes the use of children for profit, labor, sexual
gratification, or any other personal or financial gain. It also includes other activities such as the use of computers,
mobile phones, video devices, digital cameras, or any other means to exploit or harass children or to access child
pornography.

- Human Trafficking: recruitment, transportation, harboring, or receipt of persons by means of the threat or use
of force or other forms of coercion, through abduction, fraud, deception, the abuse of power or a position of
vulnerability, or the giving or receiving of payments or benefits to achieve the consent of a person having control
over another person, for the purpose of exploitation. Exploitation includes, at a minimum, the exploitation of the
prostitution of others or other forms of sexual exploitation, forced labor or services, slavery or practices similar
to slavery, servitude, or organ removal.

PRINCIPLES, MORAL VALUES, ETHICS, AND ATTITUDES TO BE RESPECTED

Project workers and all project implementation stakeholders are obligated to respect the principles and moral
values to facilitate academic and professional life and to protect learners from all forms of abuse, including
gender-based violence (GBV), sexual exploitation and abuse (SEA), sexual harassment (SH), and violence
against children (VCE).

The acts of discrimination, harassment, and violence listed below are strictly prohibited and severely punished
for all project stakeholders (members of the educational community).

1. Any act of discrimination in interactions with project beneficiaries or members of the local community, or
among staff (of the host company, training center, etc.) based on race, color, sex, age, religion, language, marital
status, family status, political belief, national, ethnic, or social affiliation, physical or mental disability, birth,
sexual orientation, gender identity, or any other status.

2. Any act of sexual harassment, or inappropriate, harassing, threatening, abusive, sexually provocative,
degrading, or culturally inappropriate language or behavior.

3. Any act of violence, including sexual and/or gender-based violence, that may cause physical, psychological,
or sexual harm, the threat of such acts, coercion, and deprivation of liberty. 4. Any act of exploitation or abuse
of power, including sexual exploitation and abuse, such as the exchange of money, employment, goods, or
services for sex, which includes sexual favors or other forms of humiliating, degrading, or abusive behavior.
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5. The employment and exploitation of children within the company, which include sexual abuse or other
inappropriate behavior towards children, including sexual intercourse and early marriage; in addition, the safety
and protection of children in the project areas and also in the vicinity of the project must also be ensured.

The commission of the prohibited acts listed above will be immediately punished by dismissal upon first
observation of the misconduct, with the transmission of the characteristic elements of the misconduct for legal
proceedings by the competent public authority if reported (with the informed consent of the survivor).

In addition, any repeated act of harassment whose purpose or effect is a deterioration of working conditions
likely to violate rights and dignity, impair physical health, or compromise professional future will be subject to
disciplinary action.

Finally, no employee may be disciplined, dismissed, or subjected to discriminatory measures for having
undergone or refused to undergo the acts or behaviors defined above, or for having witnessed such acts or
behaviors, reported them, or reported them to their superiors.

Commitment

Within the framework of this Code of Conduct, the manager refers to the project manager, the site manager, or
the construction manager in the context of the activities of service providers. Managers at all levels are
responsible for upholding the company’s commitment to implementing environmental, social, health and safety
(ESHS) standards and occupational health and safety (OHS) requirements, as well as preventing and responding
to Gender-Based Violence (GBV), including Sexual Exploitation and Abuse (SEA) and Sexual Harassment
(SH), and Violence Against Children (VAC). This means that managers have a significant responsibility to create
and maintain an environment that respects these standards and helps prevent GBV/SEA/SH and VAC. They
must support and promote the implementation of the company’s Code of Conduct. To this end, they must comply
with the Manager’s Code of Conduct and sign the Individual Code of Conduct. In doing so, they commit to
supporting the implementation of the Corporate Environmental and Social Management Plan (PGESE) and the
Occupational Health and Safety Standards Management Plan (OHS), as well as developing systems that facilitate
the implementation of the GBV/SEA/HS and VCE Action Plan. They must ensure a safe workplace as well as
an environment free of GBV/SEA/HS and VCE both in the workplace and within local communities. These
responsibilities include, but are not limited to:

Implementation
Ensure maximum effectiveness of the Corporate Code of Conduct and the Individual Code of Conduct:

- Visibly display the Corporate Code of Conduct and the Individual Code of Conduct in worker camps, offices,
and public areas within the workplace. Examples of such areas include waiting, rest, and site reception areas,
canteens, and healthcare facilities;

- Ensure that all posted and distributed copies of the Corporate Code of Conduct and the Individual Code of
Conduct are translated into the appropriate language used in the workplace.

- Explain the Corporate Code of Conduct and the Individual Code of Conduct to all staff, both orally and in
writing.

- Ensure that:
o All direct reports sign the "Individual Code of Conduct," confirming that they have read and agree to it;

o Staff rosters and signed copies of the Individual Code of Conduct are provided to the HST manager, the
Compliance Team (CT), and the client;

- Participate in and ensure staff participate in training, as outlined below;
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- Establish a mechanism for staff to:
- Report concerns related to compliance with ESHS standards or HST requirements; and

- Confidentially report incidents related to GBV/SEA/HS or VCE through the Complaints/Grievances
Management Mechanism

- Encourage staff members to report suspected and substantiated issues related to ESHS standards and HST
requirements, GBV/SEA/HS or VCE, emphasizing staff accountability to the company and respecting the
principle of confidentiality.

- In accordance with applicable laws and to the best of their ability, prevent perpetrators of sexual exploitation
and abuse from being hired, rehired, or deployed. Conduct background and criminal record checks on all
employees.

- Ensure that when entering into partnership, subcontracting, supplier, or similar agreements, these agreements:
0 Include as annexes the codes of conduct on ESHS standards, HST requirements, GBV/SEA/HS, and VAC,;

o0 Include appropriate language requiring these contracting entities and contracted individuals, as well as their
employees and volunteers, to comply with the Individual Code of Conduct;

0 Expressly state that the failure of these entities or individuals, as applicable, to ensure compliance with ESHS
standards and HST requirements; to take preventive measures to combat GBV/SEA/HS and VAC,; to investigate
related allegations or take corrective action when acts of GBV/SEA/HSV and VAC are committed — all of which
constitute not only grounds for sanctions and penalties in accordance with the Individual Codes of Conduct, but
also grounds for termination of project employment or service contracts.

- Provide support and resources to the GBV/SEA/HSV and VAC Compliance Team (CT) to create and
disseminate internal awareness-raising initiatives through the awareness-raising strategy within the
GBV/SEA/HSV and VAC Action Plan.

- Ensure that any GBV/SEA/HSV or VAC issues warranting police intervention are immediately reported to the
police, the client, and the World Bank, while respecting the wishes of the victim.

- Report and respond to any suspected or actual acts of GBV/SEA/HS and/or VCE in accordance with the
Response Protocol, as managers are responsible for enforcing the company's commitments and holding their
subordinates directly accountable for their actions.

- Ensure that any major incident related to ESHS standards or HST requirements is immediately reported to the
client and the engineer overseeing the work.

- Managers will ensure that no retaliation (suspension or other sanctions) is taken against individuals who report
suspected or actual acts of GBV/SEA/HS/VCE.

Training
Managers are responsible for:

- Ensuring that the OSH Standards Management Plan is implemented, accompanied by appropriate training for
all staff, including subcontractors and suppliers;

- Ensuring that staff have an adequate understanding of the OSHMP and receive the necessary training to
implement its requirements.

All managers are required to complete a manager induction course before commencing work on site to ensure
they are aware of their roles and responsibilities regarding compliance with both GBV/SEA/HS and VAC aspects
of these Codes of Conduct. This training will be separate from the pre-service training required of all employees
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and will provide managers with the appropriate understanding and technical support needed to begin developing
the Action Plan to address GBV/SEA/HS and VAC issues. Managers are required to attend and contribute to the
monthly training sessions conducted within the project and delivered to all employees. They will be required to
present the training and self-assessments, including encouraging the compilation of satisfaction surveys to assess
satisfaction with the training and to provide advice on how to improve its effectiveness.

Ensure that time is allocated during working hours for staff, before commencing work on site, to attend the
mandatory induction training provided within the project, covering the following topics:

- OHS requirements and ESHS standards; and
- GBV/SEA/HS and VCE.

During civil works, ensure that staff receive ongoing training on OHS requirements and ESHS standards, as well
as the mandatory monthly refresher course required for all employees to address the increased risk of
GBV/SEA/HS and VCE.

Response

Managers must take appropriate action to respond to any incident related to ESHS standards or HST
requirements.

Regarding GBV/SEA/HS and VAC:

- Provide input into the GBV/SEA/HS and VAC Allegations Procedures and Response Protocol developed by
the Compliance Team (CT) as part of the approved GBV/SEA/HS and VAC Action Plan;

- Once adopted by the company, managers must implement the Accountability and Confidentiality measures set
out in the GBV/SEA/HS and VAC Action Plan to maintain confidentiality regarding the identity of employees
who report or (allegedly) commit acts of GBV/SEA/HS and VAC (unless a breach of confidentiality is necessary
to protect persons or property from serious harm or if required by law);

- If a manager has concerns or suspicions about any form of GBV/SEA/HS or VCE committed by one of his/her
direct reports or by an employee working for another company in the same workplace, he/she is required to
report the case by referring to the Complaints/Grievances Management Mechanism;

- Once a sanction has been determined, the managers concerned are expected to be personally responsible for
ensuring that it is effectively implemented, within a maximum of 14 days following the date on which the
sanction decision was issued;

- If a manager has a conflict of interest due to personal or family relationships with the survivor(s) and/or the
perpetrator of the violence, they must inform the company concerned and the Compliance Team (CT). The
company will be required to designate another manager who has no conflict of interest to handle complaints;

- Ensure that any GBV/SEA/HSV or VAC issues that warrant police intervention (after obtaining the survivor's
consent) are immediately reported to the police, the client, and the World Bank.

Managers who fail to address incidents related to ESHS standards or HST requirements, or who fail to report
incidents related to GBV/SEA/HSV and VAC, or who fail to comply with the provisions related to
GBV/SEA/HSV and VAC, may be subject to disciplinary action, which will be determined and issued by the
Chief Executive Officer (CEO), the Managing Director, or an equivalent senior manager of the company. These
measures may include:

- Informal warning;
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- Formal warning;
- Additional training;
- Loss of up to one week's pay;

- Suspension from employment (without pay), for a minimum period of one month and a maximum period of
six months;

- Referral to the police or other authorities, if necessary, only with the survivor's consent.

- Termination of employment.

Finally, failure by company managers or the CEO to effectively address ESHS and STI non-compliance, and to
address GBV/SEA/STI and VCE in the workplace, may result in legal action before national authorities.

| hereby acknowledge that I have read the above Manager's Code of Conduct, agree to comply with the standards
contained therein, and understand my roles and responsibilities in preventing and responding to ESHS, STI,
GBV/SEA/STI, and VCE requirements. | understand that any action inconsistent with the Manager's Code of
Conduct or failure to act in accordance with this Manager's Code of Conduct may result in disciplinary action.

Signature:

Name (all)letters:

Title:

Date :

(iii) INDIVIDUALS (WORKERS AND VISITORS) CODE OF CONDUCT

DEFINITIONS OF TERMS
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Sexual Exploitation and Abuse (SEA): Any abuse or attempted abuse of a position of vulnerability, differential
power, or trust for sexual purposes, including, but not limited to, profiting financially, socially, or politically
from the sexual exploitation of another person. Sexual abuse is defined as "the actual or threatened physical
intrusion of a sexual nature, by force, under duress, or under unequal conditions." Women, girls, boys, and men
may be subjected to sexual exploitation and abuse. In World Bank-financed projects, project beneficiaries or
members of project-affected populations may be subjected to sexual exploitation and abuse.

Sexual Harassment (SH): Any sexual advance, request for sexual favors (e.g., making promises of favorable
treatment or threats of unfavorable treatment based on sexual acts), and any other unwanted verbal or physical
behavior or gesture of a sexual nature that could reasonably be perceived to offend or humiliate another person,
when such behavior disrupts work, is made a condition of employment, or creates an intimidating, hostile, or
offensive work environment. Sexual harassment is not always explicit or obvious; it can include implicit and
subtle acts, but it always involves power and gender dynamics in which a person in power uses their position to
harass another based on their gender. Sexual behavior is unwanted when the person subjected to it deems it
undesirable (e.g., looking someone up and down, kissing or blowing kisses; making sexual innuendos by making
noises; brushing against someone; whistling and catcalling; giving personal gifts). Both women and men can
experience SH.

Perpetrator/Aggressor: The person(s) who commit(s) or threaten(s) to commit an act(s) of GBV/SEA/HS or
VAC.

Survivor(s): The person(s) negatively affected by GBV, SEA, or HS.

Site: The location where infrastructure development work is taking place for the project. The site of consultancy
assignments is the location/sites where they are carried out.

Consent: is the informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
Consent cannot be obtained when such acceptance or agreement is obtained by threats, force, or other forms of
coercion, abduction, fraud, deception, or misrepresentation. In accordance with the United Nations Convention
on the Rights of the Child, the World Bank considers that consent cannot be given by children under the age of
18, even if the national law of the country where the Code of Conduct is introduced considers consent to be a
lower age. Lack of knowledge of the child's age and the child's consent cannot be invoked as a defense.

Consultant: Any organization or individual that has been contracted to provide consulting services for the project
and has hired managers and/or employees to perform this work.

Employee: Any person who provides labor to the contractor or consultant in the country, on or off the project
site, under a contract or employment agreement for remuneration, performed formally or informally (including
unpaid interns and volunteers), without responsibility for management or supervision of other employees.

Child: A term used interchangeably with the term "minor," which refers to a person under the age of 18. This is
in accordance with Article 1 of the United Nations Convention on the Rights of the Child.
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Contractor: Any business, corporation, organization, or other institution that has been awarded a contract to
provide construction services for the project and has hired managers and/or employees to perform this work.
This includes subcontractors hired to perform activities on behalf of the contractor.

Site environment: The "project area of influence,” which is any location, urban or rural, directly affected by the
project, including human settlements.

Sexual Exploitation: This is defined as the abuse of a position of vulnerability, authority, or trust for sexual
purposes, particularly for financial, social, or political gain.

Manager (project manager): Any person providing labor to a company or consultant, on or off-site, under a
formal or informal employment contract and in exchange for a salary, with responsibility for controlling or
directing the activities of a company's or consultant's team, unit, division, or similar entity, and with
responsibility for supervising and managing a predefined number of employees.

Occupational Health and Safety (OHS): A set of measures designed to protect the safety, health, and well-being
of those working or employed on the project. Compliance with these standards at the highest level is a
fundamental human right that should be guaranteed to every worker.

Complaints and Grievance Mechanism (CGM): A process established by a project to receive and address
complaints.

Accountability and Confidentiality Measures: Refers to the preservation of the privacy and confidentiality of the
survivor at all stages of the intervention by ensuring that the identity of those involved is respected. The measures
established hold contractors, consultants, and the client accountable for implementing a fair system for
addressing GBV, SEA, and SH cases.

Environmental, Social, Health, and Safety (ESHS) Standards: A general term covering issues related to the
project's impact on the environment, communities, and workers.

Corporate Environmental and Social Management Plan (PGESE): The plan prepared by the company that
describes how it will carry out construction activities, in accordance with the project's Environmental and Social
Management Plan (PGES).

GBV/SEA/HS and VAC Allegations Procedure: The prescribed procedure for reporting GBV/SEA/HS or VAC
incidents.

Child Protection: An activity or initiative aimed at protecting children from all forms of harm, particularly those
resulting from VAC.
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Intervention Protocol: Mechanisms in place to respond to GBV/SEA/HS and VAC incidents.

Sexual Solicitation of Children: These behaviors allow an abuser to gain the trust of a child for sexual purposes.
This allows an offender to establish a relationship of trust with the child and then seek to sexualize that
relationship.

Online child solicitation: This is the sending of electronic messages with indecent content to a recipient believed
by the sender to be a minor, with the intention of inducing the recipient to engage in or submit to sexual activity.

Survivors: Individual(s) negatively affected by GBV/SEA/SH or VAC. Women, men, and children can be
survivors of GBV/SEA/SH; only children can be survivors of VAC.

Gender-Based Violence (GBV): An umbrella term that refers to any harmful act perpetrated against a person's
will and based on societal differences between men and women (gender). It includes acts that cause physical,
sexual, or psychological harm or suffering, threats of such acts, coercion, and other forms of deprivation of
liberty. These acts can occur in the public or private sphere (Inter-Agency Standing Committee (IASC), 2015).

The six main types of GBV are:

- Rape: Nonconsensual penetration (however slight) of the vagina, anus, or mouth with a penis, other body part,
or an object.

- Sexual assault: Any form of nonconsensual sexual contact, even if it does not result in penetration. Examples
include attempted rape, as well as unwanted kissing, fondling, or touching of the genitals and buttocks.

- Sexual favors: A form of sexual harassment that includes promises of favorable treatment (e.g., a promotion,
bonus, or the offer of certain amenities) or threats of unfavorable treatment (e.g., loss of employment) based on
sexual acts, or other forms of humiliating, degrading, or exploitative behavior.

- Physical assault: an act of physical violence that is not sexual in nature. Examples: hitting, slapping, strangling,
hurting, shoving, burning, shaking, shooting or using a weapon, acid attack, or any other act that causes pain,
physical discomfort, or injury.

- Forced marriage: the marriage of an individual against their will.

- Deprivation of resources, opportunities, or services: deprivation of legitimate access to economic
resources/assets or livelihoods, education, health, or other social services.

- Psychological/emotional abuse: the infliction of mental or emotional pain or harm. Examples: threats of
physical or sexual violence, intimidation, humiliation, enforced isolation, harassment, stalking, unwanted
solicitation, remarks, destruction of cherished possessions, etc.

Child: a term used interchangeably with the term "minor,” which refers to a person under the age of 18. This is
in accordance with Article 1 of the United Nations Convention on the Rights of the Child.

Consent: The informed choice underlying a person's free and voluntary intention, acceptance, or agreement.
Consent cannot be obtained when such acceptance or agreement is obtained by threats, force, or other forms of
coercion, abduction, fraud, deception, or misrepresentation. In accordance with the United Nations Convention
on the Rights of the Child, the World Bank considers that consent cannot be given by children under the age of
18, even if the national law of the country where the Code of Conduct is introduced considers consent to be a
lower age. Lack of knowledge of the child's age and the child's consent cannot be invoked as a defense.
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Violence Against Children (VAC): Physical, sexual, emotional, and/or psychological harm, neglect, or negligent
treatment of minor children (i.e., children under the age of 18). This includes the use of children for profit, labor,
sexual gratification, or any other personal or financial gain. It also includes other activities such as the use of
computers, mobile phones, video devices, digital cameras, or any other means to exploit or harass children or to
access child pornography.

Trafficking in persons: The recruitment, transportation, harboring, or receipt of persons by means of the threat
or use of force or other forms of coercion, of abduction, of fraud, of deception, of the abuse of power or of a
position of vulnerability, or of the giving or receiving of payments or benefits to achieve the consent of a person
having control over another person, for the purpose of exploitation. Exploitation includes, at a minimum, the
exploitation of the prostitution of others or other forms of sexual exploitation, forced labor or services, slavery
or practices similar to slavery, servitude, or the removal of organs.

PRINCIPLES, MORAL VALUES, ETHICS, AND ATTITUDES TO BE RESPECTED

Project workers and all project implementation stakeholders are obligated to respect the principles and moral
values to facilitate academic and professional life and to protect learners from all forms of abuse, including
gender-based violence (GBV), sexual exploitation and abuse (SEA), sexual harassment (SH), and violence
against children (VCE).

The following acts of discrimination, harassment, and violence are strictly prohibited and severely punished for
all project stakeholders (members of the educational community).

1. Any act of discrimination in interactions with project beneficiaries or members of the local community, or
between staff (of the host company, training center, etc.) based on race, color, sex, age, religion, language, marital
status, family status, political belief, national, ethnic, or social affiliation, physical or mental disability, birth,
sexual orientation, gender identity, or any other status. 2. Any act of sexual harassment, or inappropriate,
harassing, threatening, abusive, sexually provocative, degrading, or culturally inappropriate language or
behavior.

3. Any act of violence, including sexual and/or gender-based violence, that may cause physical, psychological,
or sexual harm, the threat of such acts, coercion, and deprivation of liberty.

4. Any act of exploitation or abuse of power, including sexual exploitation and abuse, such as the exchange of
money, employment, goods, or services for sex, which includes sexual favors or other forms of humiliating,
degrading, or abusive behavior.

5. The employment and exploitation of children within the company, which includes sexual abuse or other
inappropriate behavior towards children, including sexual intercourse and early marriage; In addition, the safety
and protection of children in the project areas and also in the surroundings of the project must also be ensured.

The commission of the prohibited acts listed above will be immediately punished by dismissal upon first
discovery of the misconduct, with the transmission of the characteristic elements of the misconduct for legal
proceedings by the competent public authority if reported (with the informed consent of the survivor).

In addition, any repeated act of harassment whose purpose or effect is a deterioration of working conditions
likely to violate rights and dignity, impair physical health, or compromise professional future will be subject to
disciplinary action.
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Finally, no employee may be disciplined, dismissed, or subjected to discriminatory measures for having
undergone or refused to undergo the acts or behaviors defined above, or for having witnessed such acts or
behaviors, reported them, or reported them to their superiors.

Commitment

I, the undersigned, , acknowledge the
importance of complying with Environmental, Social, Health, and Safety (ESHS) standards, adhering to the
project's Occupational Health and Safety (OHS) requirements, and preventing Gender-Based Violence (GBV),
including Sexual Exploitation and Abuse (SEA), Sexual Harassment (SH), and Violence Against Children
(VAC).

The project considers that failure to comply with ESHS standards and HST requirements, or failure to participate
in activities to combat GBV and VAC, whether in the workplace or its surroundings (worker camps, neighboring
communities), constitutes serious misconduct and is therefore subject to sanctions, penalties, or possible
dismissal. Police action may be taken against perpetrators of GBV/SEA/SH or VAC, if necessary.

While working on the project, | agree to:

- Attend and actively participate in training courses related to ESHS standards, occupational health and safety
(OHS), HIV/AIDS, GBV/SEA/HS, and VCE requirements, as required by my employer;

- Wear my Personal Protective Equipment (PPE) at all times in the workplace or during project-related activities;
- Take all practical steps to implement the Corporate Environmental and Social Management Plan (CESMP);
- Implement the HST Management Plan;

- Adhere to a zero-tolerance policy regarding the consumption of alcohol while on the job and refrain from using
narcotics or other substances that may impair my ability to drive at any time;

- Allow the police to conduct background checks on me;

- Treat women, children (persons under the age of 18), and men with respect, regardless of their race, color,
language, religion, political or other opinion, national, ethnic, or social origin, wealth, disability, citizenship, or
any other status;

- Refrain from addressing women, children, or men with language or behavior that is inappropriate, harassing,
abusive, sexually provocative, degrading, or culturally inappropriate;

- Not engage in sexual harassment (e.g., making unwanted sexual advances, requesting sexual favors, or
engaging in any other verbal or physical behavior of a sexual nature, including subtle acts of such behavior (e.g.,
looking someone up and down; kissing or blowing kisses; making sexual innuendos by making noises; brushing
against someone; whistling; giving personal gifts; making comments about someone's sex life, etc.);

- Not engage in sexual favors (e.g., making promises or conditioning favorable treatment on sexual acts) or other
forms of humiliating, degrading, or abusive behavior;

- Not engage in sexual contact or activities with children (including the malicious solicitation of children) or
contact through digital media; lack of knowledge of the child's age cannot be used as a defense; nor can the
child's consent constitute a defense or excuse;

- Not engage in relationships with children under the age of 18, including marrying a girl under the age of 18;
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- Unless full consent is obtained from all parties involved, not engage in sexual interactions with members of
neighboring communities; this definition includes relationships involving the refusal or promise to actually
provide a benefit (monetary or non-monetary) to community members in exchange for sexual activity — such
sexual activity is deemed "non-consensual” under this Code;

- Report through the Complaints/Grievances Mechanism or to my manager/project manager any suspected or
proven case of GBV/SEA/SM or VAC committed by a coworker, whether or not they are employed by my
company or the project, or any violation of this Code of Conduct.

With respect to children under the age of 18:
- Where possible, ensure the presence of another adult when working near children.

- Do not invite unaccompanied, unrelated children into my home unless they are at immediate risk of injury or
physical danger;

- Do not use computers, mobile phones, video devices, digital cameras, or any other media to exploit or harass
children or to access child pornography (see also the section "Use of Images of Children for Employment”
below);

- Refrain from corporal punishment or disciplinary measures against children;

- Refrain from hiring children under the age of 14 for domestic work or any other work, unless national law sets
a higher age or exposes them to a significant risk of injury;

- Comply with all local laws, including labor laws related to child labor and the World Bank's child labor
standards and Minimum age;

- Take the necessary precautions when photographing or filming children.
Use of Images of Children for Professional Purposes
When photographing or filming a child for professional purposes, I must:

- Before photographing or filming a child, assess and strive to respect local traditions or restrictions regarding
the reproduction of personal images;

- Before photographing or filming a child, obtain the informed consent of the child and a parent or guardian; to
do this, I must explain how the photograph or film will be used,;

- Ensure that photographs, films, videos, and DVDs depict children in a dignified and respectful manner, and not
in a vulnerable or submissive manner; children must be appropriately dressed and not pose in a manner that
could be considered sexually suggestive;

- Ensure that images are honest representations of the context and facts;
- Ensure that file labels do not reveal information that could identify a child when sending images electronically.
Sanctions

| understand that if | violate this Individual Code of Conduct, my employer will take disciplinary action, which
may include:

- Informal warning;
- Formal warning;
- Additional training;
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- Loss of up to one week's pay;

- Suspension of the employment relationship (without pay), for a minimum period of one month and a maximum
period of six months;

- Dismissal.
- Reporting to the police, if applicable.
Final Commitment

| understand that it is my responsibility to ensure that Environmental, Social, Health, and Safety standards are
respected. | will comply with the Occupational Health and Safety Management Plan. | will avoid acts or
behaviors that could be interpreted as GBV/SEA/HS and VCE. Any such act will constitute a violation of this
Individual Code of Conduct. | hereby acknowledge that | have read the aforementioned Individual Code of
Conduct, agree to comply with the standards contained therein, and understand my roles and responsibilities in
preventing and responding to cases related to ESHS standards, HST requirements, GBV/SEA/HS, and VCE. |
understand that any action inconsistent with this Individual Code of Conduct or failure to act in accordance with
this Individual Code of Conduct may result in disciplinary action and may impact my continued employment.

Signature:

Name :

Title:

Date:

Appendix 6: Notification form and rapid incident report and action plan XXX

RAPID INCIDENT NOTIFICATION AND REPORT FORM AND ACTION PLAN
(NOT APPLICABLE TO GENDER-BASED VIOLENCE)

IDENTIFICATION DE L’INCIDENT

Projet:

Incident: Provide the type

O Environnemental

O Social

[0 Health and safety at work

Date and time of incident:

Place of occurrence:
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Source of incident/accident information:

Appendix: Documents relating to the event/incident:
Attach all relevant documents to the report and name them here

DESCRIPTIONOF THE INCIDENT

Incident severity level Geographic scope of the Relationship to the project
incident
O Indicative
[ Capital [ Related to the project
[ Serious
0 Region [J Not related to the project
L1 Grave

Detailed description of the incident

Don't repeat the information about what the incident was, when it occurred, and where it
occurred, as this is already more detailed. Focus on providing information about how the
incident occurred and its causes, including whether it could have been avoided (because
measures were in place) or was a random event.

INCIDENT RESPONSE ACTIONS

Explain
Status of the resolution

O Resolution

O In the process of being solved

O There is a need for emergency
intervention on the ground

O There is no need for emergency
intervention on the ground.

O Others

Description of the response given to the event/incident




Description including
date Measures taken by

whom

For the case of an incident in general:

a. Emergency measures

b. Follow-up measures

c. Other relevant information

In the event of an accident:

a. Mobilization around the accident,
information to the competent authorities

b. Care of the injured

c. Funeral arrangements and insurance

d. Follow-up measures

e. Other relevant information

IMPACT ON THE PROJECT

Does the event affect
the performance of
the work/activity?

Are additional resources needed to investigate, assess, or resolve
the incident?

O YES 0 NO OYES

CONO | O OTHERS (explain)

RECURRENCE OF SIMILAR INCIDENTS

LINO

O YES

If yes, number of times:

In case of recurrence, indicate the period during
which the incidents/accidents occurred again

OTHER CONSIDERATIONS
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Add the necessary lines

CORRECTIVE ACTION PLAN FOR THE INCIDENT/ACCIDENT

Description/
cause of the
incident

Corrective Implementation
measures Manager(s)

Date limite

REPORT AND ACTION PLAN PREPARED BY:

Name
Signature Date
Name
Signature Date

UNIT PRICE SCHEDULE (BPU)

UNIT PRICE SCHEDULE FOR THE CONSTRUCTION OF A MODERN
RESILIENT AND INCLUSIVE TOILET IN G.B.S BONATU, NGIE SUB DIVISION

- MOMO DIVISION

SIN WORK DESCRIPTION ONIT || 2201 upinwords
igures
100 Lot 100: PREPARATORY WORKS
1 Site installation Is
2 Works execution program and As-built plan Is
3 Production of code of conduct for workers Is
4 Sensitization and training of communities and works Is
on Gender based violence and HIV/AIDS
5 Planting of environmental trees and greening the Is
environment
6 Provision of metallic trash can u
Provision of 2 rakes, 2 spades and 1 wheel barrow and
7 . ) . Is
industrial gloves to keep the environment clean
8 Set up, train and render functional operation and Is

maintenance of project committee
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9 Provision of fire extinguishers u
10 Provision of first AID box Is
11 Personal Protective equipment for workers Is
12 Installation of Metallic funders information plate U
Sub-Total 100
200 Lot 200: EARTH WORKS
201 | Site leveling/clearing m?
202 Excavation of foundation trenches and pit m3
203 | Backfilling of foundation m3
Sub-Total 200
300 LOT 300: FOUNDATION
301 Blinding concrete dosed at 150kg/m3 m?
302 Mass concrete for floor of thickness 6cm m3
303 | Foundation Block (20*20*40) work m?
304 Reinforced concrete for pad foundation, pillars and m3
beams
Sub-Total 300
400 LOT 400: MASONRY WORKS /ELEVATION
401 Plastering / Rendering with cement mortar m?
402 Cement screed and Cement finish on floor m?
403 R.C. For pillars, beams and columns m®
404 | Block 15*20*40 work m?
405 Clustras for ventilation m?
Sub-Total 400
500 LOT 500: CARPENTARY, ROOFING AND
CEILING
501 Wood for rafters and truss m3
502 Roof cover with 5/10e badge Alum sheets color With M2
roof gutters connected to the gutters
503 Top ridge in 5/10e Alum sheet ml
504 Facial Al sheet board ml
505 _C(_aili_ng .Wi_th 4mm Plywood including secondary 2
joisting inside
506 Ceiling with tol lis including secondary joisting 2

outside
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Sub-Total 500

600 LOT 600: METALIC WORKS
601 Angle bar ml
700 LOT 700: WOODEN WORKS
701 Toilet wooden door with hard wood (0.7* 2.00m) U
Sub-Total 700
800 LOT 800: SANITARY PLUMBING WORKS
801 Supply of evacuation pipes including accessories ml
802 WC (french) U
803 Lavabo U
804 Towel hanger U
805 Soap dish U
806 Urinating bowls U
807 Shower U
808 Toilet tissue hanger U
809 Septic tank U
810 Soakaway U
811 Inspection chamber U
Sub-Total 800
900 LOT 900: ELECTRICITY
901 Conduit pipe (Flexible Orange pipe) roll
903 | VGV 1.5mm? cables roll
905 Round bulbs U
906 Embedded switches U
908 Provision for coqnection to existing electricity Ls
network + accessories
Sub-Total 900
1000 | LOT 1000: TILLING/PAINTING
1001 | Earthenware tile on toilet walls at 1.7m m?
1003 | Ceramic tiles all floors m?
1004 | Ceiling m?
1005 | External/Internal walls m?
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1006 | Wooden members m?
Sub-Total 1000

1100 LOT 1100: VRD

1101 | Concreting of gutters all round the building ml

1102 | Concreting all round the building m?

1103 | Access ramps u

Sub-Total 1100

FRAMEWORK OF BILL OF QUANTITATIVE AND ESTIMATED

BILL OF QUANTITIES AND ESTIMATES FOR THE CONSTRUCTION OF A
MODERN RESILIENT AND INCLUSIVE TOILET IN G.B.S BONATU, NGIE SUB

DIVISION - MOMO DIVISION

QT U.pP T.P
S/N WORK DESCRIPTION UNIT Y | (FCFA) (FCFA)
100 Lot 100: PREPARATORY WORKS
1 Site installation Is 1
2 Works execution program and As-built plan Is 1
3 Production of code of conduct for workers Is 1
4 Sensitization and training of communities and works Is 1
on Gender based violence and HIV/AIDS
5 Planting of environmental trees and greening the Is 1
environment
6 Provision of metallic trash can u 3
Provision of 2 rakes, 2 spades and 1 wheel barrow and
7 . ) . Is 1
industrial gloves to keep the environment clean
8 Set up, train and render functional operation and Is 1
maintenance of project committee
9 Provision of fire extinguishers u 1
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10 Provision of first AID box Is 1
11 Personal Protective equipment for workers Is 1
12 Installation of Metallic funders information plate U 1
Sub-Total 100
200 Lot 200: EARTH WORKS
201 | Site leveling/clearing m? 80
202 Excavation of foundation trenches and pit m3 23
203 Backfilling of foundation m3 11
Sub-Total 200
300 LOT 300: FOUNDATION
301 Blinding concrete dosed at 150kg/m3 m? 1.7
302 Mass concrete for floor of thickness 6¢cm m3 1.9
303 | Foundation Block (20*20*40) work m? 46
304 E:;rr:‘:rced concrete for pad foundation, pillars and m3 31
Sub-Total 300
400 LOT 400: MASONRY WORKS /ELEVATION
401 Plastering / Rendering with cement mortar m? 300
402 Cement screed and Cement finish on floor m? 27.5
403 R.C. For pillars, beams and columns m® 4.15
404 Block 15*20*40 work m? 147
405 Clustras for ventilation m? 6.5
Sub-Total 400
500 LOT 500: CARPENTARY, ROOFING AND
CEILING
501 Wood for rafters and truss m?3 2.2
502 Roof cover with 5/10e badge Alum sheets color With m? 79
roof gutters connected to the gutters
503 Top ridge in 5/10e Alum sheet ml 17
504 Facial Al sheet board ml 28
505 JC(:)?SI![:?]S i;/]\giitc:]e 4mm Plywood including secondary 2 975
506 Ceiling with tol lis including secondary joisting 2 10.6

outside
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Sub-Total 500

600 LOT 600: METALIC WORKS

601 Angle bar ml 0

700 LOT 700: WOODEN WORKS

701 Toilet wooden door with hard wood (0.7* 2.00m) U 13
Sub-Total 700

800 LOT 800: SANITARY PLUMBING WORKS

801 Supply of evacuation pipes including accessories ml 1

802 WC (french) U 4

803 Lavabo U 2

804 Towel hanger U 2

805 Soap dish U 4

806 Urinating bowls U 5

807 Shower U 2

808 Toilet tissue hanger U 7

809 Septic tank U 1

810 Soakaway U 1

811 Inspection chamber U 7
Sub-Total 800

900 LOT 900: ELECTRICITY

901 Conduit pipe (Flexible Orange pipe) roll 5

903 | VGV 1.5mm? cables roll 8

905 Round bulbs U 17

906 Embedded switches U 15

908 E;?v\\l/:)srlﬁrl afCoCreSg(c))rr;gsection to existing electricity Ls 1
Sub-Total 900

1000 | LOT 1000: TILLING/PAINTING

1001 | Earthenware tile on toilet walls at 1.7m m? 97

1003 | Ceramic tiles all floors m? 27.5

1004 | Ceiling m? 27.5

1005 | External/Internal walls m? 195

1006 | Wooden members m? 37
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Sub-Total 1000

1100 LOT 1100: VRD

1101 | Concreting of gutters all round the building ml 35
1102 | Concreting all round the building m? 22.6
1103 | Access ramps u 4

Sub-Total 1100

AMOUNT HT

VAT (19,25 %)

AIR (2,2%)

TOTALTTC

NET TO BE PAID

THIS ESTIMATE IS CLOSED AT THE SUM OF: THIRTEEN MILLION FRANCS CFA.

Item Description Unit  Quantity Rate Amount Rate Amount
no. ) [insert (3=(1) x [insert a (5=(1) x
local (2)) foreign 4))
Currency] currency, if
) applicable]
(4)
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Total

Activity Schedule

[For lump- sum contracts- Delete if not applicable]

Item
no.

Description

Unit

Amount
[insert local
currency]

Amount [insert
foreign
currency, if
applicable]
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Technical Proposal

The Contractor shall provide:

the names and details of the suitably qualified key personnel to perform the Contract

Staff quality

a) Works Director

At least Master Civil engineer (copy of the diploma)

Curriculum Vitae of the Mission Manager, dated and signed

At least 3 years’ experience in similar works

b) Hydrologist

At least a Degree in Hydrology or any other equivalent field (copy of the diploma)

Curriculum Vitae, dated and signed

Seniority > 2 years in a similar field

¢) Foreman

At least HND in electrical power system and proof of training in renewable energies (copy of the
diploma)

Curriculum Vitae, dated and signed

Seniority > 2 years in a similar field

adequate information to demonstrate clearly that it has the capability to meet the requirements for the key
equipment for the Contract

Construction equipment

List of small items of equipment relevant to the tasks (produce photocopies of purchase invoices
or rental invoices)
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information on Site organization
its method statement on the execution of the works
mobilization and construction schedule




A summary of other information, if any, that the Contractor considers relevant

Methodology for carrying out the work

Detailed technical note on the organisation of the work

Description of the socio-environmental protection rules

Detailed work schedule with deadlines < sixty (60) days

Special technical specifications, initialled on each page, dated and signed on the last page

Environmental and social clauses, initialled on each page, dated and signed on the last page

Specific Administrative Clauses initialled on each page, dated and signed on the last page

Site visit report
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ANNEX 2: Quotation Forms

Contractor Quotation Form

From: [Insert Contractor’s name; in case of a joint
venture, specify the name of the joint venture]

Contractor’s [Insert name of Contractor’s Representative)

Representative:

Title/Position: [Insert Representatives title or position]

Address: [Insert Contractor’s address]

Email: [Insert Contractor’s email address]|

To: [Insert Employer’s name]

Employer’s [Insert name of Employer’s Representative]

Representative:

Title/Position: [Insert Representatives title or position]

Address: [Insert Employer’s address, including email]

RFQ Ref No.:

Date of Quotation:

Dear [insert name of Employer’s Representative].

SUBMISSION OF QUOTATION 1. Conformity and No Reservations

In response to the above named RFQ, we offer to execute the Works as per this Quotation and
in conformity with the RFQ, Delivery and Completion Schedules and Technical
Specifications. We confirm that we have examined and have no reservations to the RFQ,
including the Contract.

2. Eligibility

We meet the eligibility requirements and have no conflict of interest, in accordance with the
Request for Quotations.

3. Suspension and Debarment

We, along with any of our subcontractors, suppliers, consultants, manufacturers, or service
providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the World
Bank Group or a debarment imposed by the World Bank Group in accordance with the
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Agreement for Mutual Enforcement of Debarment Decisions between the World Bank and
other development banks. Further, we are not ineligible under the Employer’s Country laws or
official regulations or pursuant to a decision of the United Nations Security Council.

4. Quotation Price
The total price of our offer is [Insert one of the options below as appropriate]

[Option 1, in case of one lot:] Total price is: [insert the total guoted price in words and
figures, indicating the various amounts and the respective currencies];

Or

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of each
lot in words and figures, indicating the various amounts and the respective currencies]; and
(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies]; (c) Cross-discount for award
of more than one lot [indicate any cross discounts]

5. Quotation Validity

Our Quotation shall be valid until the date specified in the RFQ, and it shall remain binding
upon us and may be accepted at any time before it expires.

6. Performance Security [delete if performance security is not required]

If we are awarded the Contract, we commit to obtain a Performance Security in accordance
with the RFQ.

7. Commissions, gratuities, fees

We have paid, or will pay the following commissions, gratuities, or fees with respect to this
Quotation

[1If none has been paid or is to be paid, indicate “none.”’|

Name of Recipient | Address Reason Amount

8. Not Bound to Accept
We understand that you reserve the right to:
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a.

accept or reject any Quotation and are not bound to accept the lowest evaluated cost
Quotation, or any other Quotation that you may receive, and

annul the RFQ process at any time prior to the award of the Contract without incurring any
liability to Contractors.

9. Fraud and Corruption

We hereby certify that we have taken steps to ensure that no person acting for us, or on our
behalf, engages in any type of Fraud and Corruption.

On behalf of the Contractor:

Name of the person duly authorized to sign the Quotation on behalf of the Contractor: [insert
complete name of person duly authorized to sign the Quotation]*

Title of the person signing the Quotation: [insert complete title of the person signing the
Quotation]

Signature of the person named above: [insert signature of person whose name and capacity
are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]
*The power of attorney shall be attached to the Quotation.

ANNEX 3: Contract Forms
Contract Agreement
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(@)
(b)
©
(d)
(€
(M
(9

THIS AGREEMENT made the . . . . .. dayof......... between the Mayor of ANDEK
Council, (hereinafter “the Employer”), of the one part, and [name of the Contractor].
(hereinafter “the Contractor”), of the other part:

WHEREAS the Employer invited a Quotation for the execution of Works, FOR
......................................... , and has accepted the Quotation by the Contractor for the

The Employer and the Contractor agree as follows:

In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

the Letter of Award of Contract

the Contractor’s Quotation

the Conditions of Contract, including Appendices

the Specifications

the Drawings

Bill of Quantities; ! and

any other document listed in the CC as forming part of the Contract.

In consideration of the payments to be made by the Employer to the Contractor as specified in

this Agreement, the Contractor hereby covenants with the Employer to execute the Works and
to remedy defects therein in conformity in all respects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the Cameroon Public Contract Code.

In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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[To facilitate this emergency procurement, if acceptable to the Employer and the Contractor,
electronic signature of the Contract Agreement such as using DocuSign is recommended.]

Signed by:

Signed by:

for and on behalf of the Employer

for and on behalf the Contractor

in the
presence of:

in the
presence
of:

Witness, Name, Signature, Address, Date

Witness, Name, Signature, Address, Date
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Section IX — Particular Conditions of Contract 99

Conditions of Contract
[Note: All italicized text is for use in completing the
contract and shall be deleted from the final Conditions of
Contract]

A. General

Section IX - Particular Conditions of Contract

Except where otherwise specified, all Particular Conditions of Contract should be
filled in by the Employer prior to issuance of the bidding document. Schedules and
reports to be provided by the Employer should be annexed.

A. General

GCC 1.1(d) | The financing institution is the World Bank

GCC 1.1(r) | The Employer is the: MAYOR OF ANDEK COUNCIL
Represented by: HRM UBANGOH HELLY MANYELLE AKOBA
Title /Position: The MAYOR of the ANDEK Council
City: Bamenda, P.O.BOX 21 Teze
Country: Cameroon
Telephone: +237 696113966

Electronic mail address:
External audit organization:
Project Manager: Chief of Technical Service ANDEK Council or his Representative

GCC1.1(v) | The Intended Completion Date for the whole of the Works shall be ninety (90) days from
notification of the service order to start work.

GCC1.1(y)| TheProject Manager. Chief of Technical Service, ANDEK Council or Representative.

GCC 1.1 | The Site is located in Cameroon, in the ANDEK Subdivision.
(a)

GCC 1.1| The Start Date shall be on the notification of the start-up service order.
(dd)

99




Section I X — Particular Conditions of Contract 100

GCC 1.1| The Works consist of FOR THE CONSTRUCTION OF A MODERN RESILIENT
(hh) AND INCLUSIVE TOILET IN G.B.S BONATU, NGIE SUB DIVISION, MOMO

DIVISION, NORTH WEST REGION

GCC 2.2 Sectional Completions are: [insert nature and dates, if appropriate] (NOT
APPLICABLE)

GCC 2.3(1) The following documents also form part of the Contract: the present bidding document,
Agreement, Letter of Acceptance, Contractor’s Bid, Particular Conditions of Contract,
General Conditions of Contract, including Appendices, Specifications, Drawings, Bill of
Quantities,! the model Environmental and Social Clauses Booklet (CCES)-March 2024
constitutes a mandatory reference for this contract, the project's Environmental and Social
Management Framework (ESMF) is appended to the tender documents and serves as the
basis for drawing up the worksite ESMP and any other document listed in the PCC as
forming part of the Contract.

GCC3.1 The language of the contract is English
The law in force in the Republic of Cameroon.

GCC5.1 The Project manager may not delegate any of his duties and responsibilities.

GCCa8.1 NOT APPLICABLE)

GCC 131 The minimum insurance amounts and deductibles shall be:
(a) for loss or damage to the Works, Plant and Materials:800 000 Cfa Francs
(b) For loss or damage to Equipment:800 0000 Cfa Francs
(c) for loss or damage to property (except the Works, Plant, Materials, and Equipment)
in connection with Contract 1 200 000 Francs CFA
(d) for personal injury or death:
(i) ofthe Contractor’s employees: 1 000 000 Cfa Francs.
(ii) of other people: 800 000 Cfa Francs.

GCC 14.1 Site Data are: [list Site Data]

GCC 18.3 Application of the CCES and CGES:

- The model Environmental and Social Clauses Booklet (CCES)-March 2024
constitutes a mandatory reference for this contract.

- The project's Environmental and Social Management Framework (ESMF) is
appended to the tender documents and serves as the basis for drawing up the worksite
ESMP,

1 In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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Section IX — Particular Conditions of Contract 101

- The project owner and the project manager reserve the right to suspend payments
and/or work in the event of a serious breach of the requirements of the CCES or non-
compliance with the provisions of the CGES.

GCC 20.1

The date of possession of the site is that of the contractor’s letter to introduction to the
relevant administrative authorities

GCC231&
GCC 23.2

Appointing Authority for the Adjudicator: The Director General of the Public
Procurement Regulatory Agency.

GCC 243

Daily remuneration and reimbursable expenses to be paid to the Conciliator: Fees and
perdiem for daily remuneration and vehicle hire and other costs for reimbursable expenses.

GCC24.4

Institution whose arbitration procedures shall be used is the Dispute Prevention and
Resolution Committee. The Committee will be designed 60 days from the date of
signature by both parties of the commitment deed.

or

“United Nations Commission on International Trade Law (UNCITRAL) Arbitration
Rules:

Any dispute, controversy, or claim arising out of or relating to this Contract, or breach,
termination, or invalidity thereof, shall be settled by arbitration in accordance with the
UNCITRAL Arbitration Rules as at present in force.”

Any dispute arising out of or in connection with this Contract, including any question
regarding its existence, validity, or termination shall be referred to and finally resolved
by arbitration under the LCIA Rules, which Rules are deemed to be incorporated by
reference to this clause.” The place of arbitration shall be: Buea.

B. Time Control

GCC 30.1

The Contractor shall submit for approval a Program for the Works within seven (7) days
from the date of the Letter of Acceptance.

GCC 30.3

The period between Program updates will be determined by the project owner.

The amount to be withheld for late submission of an updated Program is 0.1amount ot
the contract.

The period for submission of progress reports is 10 days.

C. Quiality Control

GCC 38.1

The Defects Liability Period is: 365 days.
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D. Cost Control

GCC42.7

If the value engineering proposal is approved by the Employer, the amount to be paid to
the Contractor shall be 50% of the reduction in the Contract Price.

GCC48.1

The currency of the Employer’s Country is CFA Francs XAF.

GCC49.1

The Contract is not subject to price adjustment in accordance with GCC Clause 45, and
the following information regarding coefficients does not apply.

GCC50.1

The proportion of payments retained is: ten (10) %

GCC51.1

The liquidated damages for the whole of the Works are 1/2000 of the amount of contract
from the first thirty days and 1/1000 of the amount of the contract per day from the
thirty-first day. The maximum amount of liquidated damages for the whole of the Works
is ten (10) % of the final Contract Price.

GCC52.1

The Bonus for the whole of the Works is [insert percentage of final Contract Price] per
day. The maximum amount of Bonus for the whole of the Works is [insert percentage]
of the final Contract Price.

[If early completion would provide benefits to the Employer, this clause should remain;
otherwise delete. The Bonus is usually numerically equal to the liquidated damages.]
(NOT APPLICABLE)

GCC53.1

The Advance Payments shall be: 20%6 of the amount ATI of the contract and shall be
paid to the Contractor, upon written request to the project owner, subject to presentation
of a copy of an original registered contract. The amount requested must be 100%
guaranteed by a first-class banking institution under Cameroonian law.

GCC 541

An Environmental and Social (ES) Performance Security shall be provided to the
Employer.

GCCb54.1

The Performance Security amount is:

(a) Performance Security — Bank Guarantee: in the amount of 3% percent of the
amount of the contract of the amount ATI of the Accepted Contract and in the same
currency(ies) of the Accepted Contract Amount

(b) Environmental and Social (ES) Performance Security - Bank Guarantee: in the amount
of [3%] percent of the amount ATI of the Accepted Contract Amount and in the same
currency(ies) of the Accepted Contract Amount].

GCC57.1

Provisional acceptance :

e The Contractor shall notify the project owner when it considers that the work has
been completed. Within seven (7) days, and in the context of a technical acceptance,
the project owner will arrange for a preparatory inspection to be carried out

102




Section IX — Particular Conditions of Contract 103

(consisting of the Sector Engineer, the Project Manager and the Contract Manager)
to confirm that the work has been completed correctly, or to identify any unfinished
work or corrective work required to meet the technical specifications and the
required quality. This inspection results in an Inspection Report listing the work to
be completed or corrected, signed by the project's technical team and by the
Contractor.

e The Service Provider has 10 days to proceed with completion or corrective work,
during which time the project owner may schedule the Provisional Acceptance
Ceremony by the designated committee.

e At the provisional acceptance stage, the acceptance committee decides either to
accept the works or to accept them with reservations and notifies the Service
Provider of its decision, requiring it to carry out or complete the omitted or
incomplete works and to remedy the imperfections and defects noted within a set
period of time. After this deadline, the project owner is entitled to have the work
mentioned as reservations in the Provisional Acceptance Report carried out at the
Contractor's expense and risk. The Provisional Acceptance Certificate is only issued
once the works have been fully completed.

e The provisional acceptance committee is composed as follows:

President: The MAYOR of the ANDEK Council or his representative
Reporting: Contract Engineer
Members:
0 The Regional Coordinator PROLOG or his representative.
0 The PROLOG-NWR infrastructure expert
0 The PROLOG —NWR environmental and social experts
0 The Chief of Technical Services, ANDEK council or his representative;
0 A representative of the beneficiary population
v" Observer: The MINMAP Divisional Delegate for MOMO or his/her
representative
v Invited: The service provider
2/3 of the members may provisionally accept the work.

AN

Final acceptance

Final acceptance is pronounced at the end of the guarantee period of one (01) year by means
of Minutes notified to the Service Provider. The Delegated Project Owner then establishes
the release of the performance guarantee, subject to the execution of any work still
incumbent on the Service Provider under the guarantee.

The Final Acceptance Committee is composed as follows:

v" President: The Mayor of the ANDEK Council or his representative
v" Reporting: Contract Engineer
v" Members:

0 The Regional Coordinator PROLOG or his representative.
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0 The PROLOG-NWR infrastructure expert
0 The PROLOG —NWR environmental and social experts
0 The Chief of Technical Service, ANDEK council or his representative;
0 A representative of the beneficiary population
v' Observer:  The MINMAP Divisional Delegate for MOMO or his/her
representative
v" Invited: The service provider
2/3 of the members may provisionally accept the work

E. Finishing the Contract

GCC60.1

The date by which operating, and maintenance manuals are required is fifteen (15) days
at the latest after provisional acceptance of the work.

The date by which “as Built” drawings are required is fifteen (15) days at the latest after
provisional acceptance of the work.

GCC 60.2

The amount to be withheld for failing to produce “as Built” drawings and/or operating
and maintenance manuals by the date required in GCC Sub-Clause 60.1 is 2.5% of the
amount of the Performance Bond.

(9)

GCC 61.2

The maximum number of days is:

- from the first to the thirtieth day beyond the contractual period fixed by the contract:
one two-thousandth (1/2,000th) of the amount inclusive of tax of the basic contract per
calendar day;

- beyond the thirtieth day: one thousandth (1/1,000th) of the amount inclusive of tax of
the basic contract.

GCC62.1

The percentage to apply to the value of the work not completed, representing the
Employer’s additional cost for completing the Works, is equivalent to the cumulative
amount of the prices not executed in the estimated and quantitative details of the
contract.
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General Conditions of Contract

A. General

1.

Definitions

Boldface type is used to identify defined terms.

@) The Accepted Contract Amount means the amount accepted in the
Letter of Acceptance for the execution and completion of the Works and the
remedying of any defects.

(b) The Activity Schedule is a schedule of the activities comprising the
construction, installation, testing, and commissioning of the Works in a lump-
sum contract. It includes a lump-sum price for each activity, which is used for
valuations and for assessing the effects of Variations and Compensation
Events.

(© The Adjudicator is the person appointed jointly by the Employer
and the Contractor to resolve disputes in the first instance, as provided for in
GCC 23.

(d) Bank means the financing institution named in the PCC.

(e) Bill of Quantities means the priced and completed Bill of Quantities
forming part of the Bid.

()] Compensation Events are those defined in GCC Clause 42
hereunder.

(9) The Completion Date is the date of completion of the Works as
certified by the Project Manager, in accordance with GCC Sub-Clause 57.1.

(h) The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works. It consists of the
documents listed in GCC Sub-Clause 2.3 below.

M The Contractor is the party whose Bid to carry out the Works has
been accepted by the Employer.

()] The Contractor’s Bid is the completed bidding document submitted
by the Contractor to the Employer.

(K) The Contract Price is the Accepted Contract Amount stated in the
Letter of Acceptance and thereafter as adjusted in accordance with the
Contract.

() Days are calendar days; months are calendar months.

(m) Dayworks are varied work inputs subject to payment on a time basis
for the Contractor’s employees and Equipment, in addition to payments for
associated Materials and Plant.

(n) A Defect is any part of the Works not completed in accordance with
the Contract.

(o) The Defects Liability Certificate is the certificate issued by Project
Manager upon correction of defects by the Contractor.

(p) The Defects Liability Period is the period named in the PCC
pursuant to GCC Sub-Clause 38.1 and calculated from the Completion Date.
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(a) Drawings means the drawings of the Works, as included in the
Contract, and any additional and modified drawings issued by (or on behalf
of) the Employer in accordance with the Contract, include calculations and
other information provided or approved by the Project Manager for the
execution of the Contract.

(n The Employer is the party who employs the Contractor to carry out
the Works, as specified in the PCC.

(s) Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works.

® “In writing” or “written” means hand-written, type-written, printed
or electronically made, and resulting in a permanent record;

(W The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

(V) The Intended Completion Date is the date on which it is intended
that the Contractor shall complete the Works. The Intended Completion
Date is specified in the PCC. The Intended Completion Date may be revised
only by the Project Manager by issuing an extension of time or an acceleration
order.

(w) Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

(x) Plant is any integral part of the Works that shall have a mechanical,
electrical, chemical, or biological function.

v) The Project Manager is the person named in the PCC (or any other
competent person appointed by the Employer and notified to the Contractor,
to act in replacement of the Project Manager) who is responsible for
supervising the execution of the Works and administering the Contract.

€3] PCC means Particular Conditions of Contract.
(@aa)  The Site is the area defined as such in the PCC.

(bb)  Site Investigation Reports are those that were included in the
bidding document and are factual and interpretative reports about the surface
and subsurface conditions at the Site.

(cc)  Specifications means the Specifications of the Works included in
the Contract and any modification or addition made or approved by the Project
Manager.

(dd)  The Start Date is given in the PCC. It is the latest date when the
Contractor shall commence execution of the Works. It does not necessarily
coincide with any of the Site Possession Dates.

(ee) A Subcontractor is a person or corporate body who has a Contract
with the Contractor to carry out a part of the work in the Contract, which
includes work on the Site.

(F) Temporary Works are works designed, constructed, installed, and
removed by the Contractor that are needed for construction or installation of
the Works.

(gg) A Variation is an instruction given by the Project Manager which
varies the Works.
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107

Interpretation

(hh)  The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Employer, as defined in the PCC.

(i) “Contractor’s Personnel” refers to all personnel whom the
Contractor utilizes on the Site or other places where the Works are carried out,
including the staff, labor and other employees of each Subcontractor.

(D) “Key Personnel” means the positions (if any) of the Contractor’s
personnel that are stated in the Specifications.

(kk)  “ES” means Environmental and Social (including Sexual
Exploitation and Abuse (SEA), and Sexual Harassment (SH));

(1 “Sexual Exploitation and Abuse” “(SEA)” means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position
of vulnerability, differential power or trust, for sexual purposes, including, but
not limited to, profiting monetarily, socially or politically from the sexual
exploitation of another. In Bank financed operations/projects, sexual
exploitation occurs when access to or benefit from a Bank financed Goods,
Works, Non-consulting Services or Consulting Services is used to extract
sexual gain;

Sexual Abuse is defined as the actual or threatened physical intrusion of a
sexual nature, whether by force or under unequal or coercive conditions;

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome sexual
advances, requests for sexual favors, and other verbal or physical conduct of a
sexual nature by the Contractor’s Personnel with other Contractor’s or
Employer’s Personnel; and

(nn)  “Employer’s Personnel” refers to the Project Manager and all other
staff, labor and other employees (if any) of the Project Manager and of the
Employer engaged in fulfilling the Employer’s obligations under the Contract;
and any other personnel identified as Employer’s Personnel, by a notice from
the Employer or the Project Manager to the Contractor.

2.1 In interpreting these GCC, words indicating one gender include all
genders. Words indicating the singular also include the plural and words
indicating the plural also include the singular. Headings have no significance.
Words have their normal meaning under the language of the Contract unless
specifically defined. The Project Manager shall provide instructions clarifying
queries about these GCC.

2.2 If sectional completion is specified in the PCC, references in the GCC
to the Works, the Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the Completion Date and
Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following
order of priority:

@) Agreement,
(b) Letter of Acceptance,
(© Contractor’s Bid,

(d) Particular Conditions of Contract,



3. Language and
Law

4, Project
Manager’s Decisions

5.  Delegation

6. Communica-

tions

7. Subcontracting

8. Other
Contractors

(e) General Conditions of Contract, including Appendices,

()] Specifications,

(9) Drawings,

(h) Bill of Quantities,® and

0] any other document listed in the PCC as forming part of the Contract.

3.1 The language of the Contract and the law governing the Contract are stated
in the PCC.

3.2 Throughout the execution of the Contract, the Contractor shall comply with
the import of goods and services prohibitions in the Employer’s country when

(@) asamatter of law or official regulations, the Borrower’s country prohibits
commercial relations with that country; or

(b) by an act of compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United Nations, the
Borrower’s Country prohibits any import of goods from that country or any
payments to any country, person, or entity in that country.

4.1 Except where otherwise specifically stated, the Project Manager shall
decide contractual matters between the Employer and the Contractor in the role
representing the Employer.

5.1 Unless otherwise specified in the PCC, the Project Manager may delegate
any of his duties and responsibilities to other people, except to the Adjudicator,
after notifying the Contractor, and may revoke any delegation after notifying the
Contractor.

6.1 Communications between parties that are referred to in the Conditions shall
be effective only when in writing. A notice shall be effective only when it is
delivered.

7.1 The Contractor may subcontract with the approval of the Project Manager
but may not assign the Contract without the approval of the Employer in writing.
Subcontracting shall not alter the Contractor’s obligations. The Contractor shall
require that its Subcontractors execute the Works in accordance with the
Contract, including complying with the relevant ES requirements and the
obligations set out in Sub-Clause 28.1.

8.1 The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Employer between the dates given in the
Schedule of Other Contractors, as referred to in the PCC. The Contractor shall
also provide facilities and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and shall notify the
Contractor of any such modification.

8.2 The Contractor shall also, as stated in the Specifications or as instructed by
the Project Manager, cooperate with and allow appropriate opportunities for the

In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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Employer’s or any other personnel, notified to the Contractor by the Employer
or Project Manager, to conduct any environmental and social assessment.
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9. Personnel and 9.1 The Contractor shall employ the Key Personnel and use the Equipment
Equipment identified in its Bid, to carry out the Works or other personnel and Equipment
approved by the Project Manager. The Project Manager shall approve any
proposed replacement of Key Personnel and Equipment only if their relevant
qualifications or characteristics are substantially equal to or better than those

proposed in the Bid.

9.2 The Project Manager may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Key
Personnel (if any), who:

(@) persists in any misconduct or lack of care;
(b) carries out duties incompetently or negligently;
(c) fails to comply with any provision of the Contract;

(d) persists in any conduct which is prejudicial to safety, health, or the
protection of the environment;

(e) based onreasonable evidence, is determined to have engaged in Fraud and
Corruption during the execution of the Works;

(f)  has been recruited from the Employer’s Personnel;

(9) undertakes behavior which breaches the Code of Conduct for Contractor’s
Personnel (ES).

If appropriate, the Contractor shall then promptly appoint (or cause to be
appointed) a suitable replacement with equivalent skills and experience.

Notwithstanding any requirement from the Project Manager to remove or cause
to remove any person, the Contractor shall take immediate action as appropriate
in response to any violation of (a) through (g) above. Such immediate action shall
include removing (or causing to be removed) from the Site or other places where
the Works are being carried out, any Contractor’s Personnel who engages in (a),
(b), (), (d), (e) or (g) above or has been recruited as stated in (f) above.”

9.3 The Contractor shall take all necessary safety measures to avoid the
occurrence of incidents and injuries to any third party, associated with the use of,
if any, Equipment on public roads or other public infrastructure. The Contractor
shall monitor road safety incidents and accidents to identify negative safety
issues, and establish and implement necessary measures to resolve them.

9.4 Labor

9.4.1 Engagement of Staff and Labor. The Contractor shall provide and employ
on the Site for the execution of the Works such skilled, semi-skilled and unskilled
labor as is necessary for the proper and timely execution of the Contract. The
Contractor is encouraged, to the extent practicable and reasonable, to employ staff
and labor with appropriate qualifications and experience from sources within the
Country.

Unless otherwise provided in the Contract, the Contractor shall be responsible
for the recruitment, transportation, accommodation and welfare facilities in
accordance with GCC Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all
payments in connection therewith.

The Contractor shall provide the Contractor’s Personnel information and
documentation that are clear and understandable regarding their terms and
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conditions of employment. The information and documentation shall set out their
rights under relevant labor laws applicable to the Contractor’s Personnel (which
will include any applicable collective agreements), including their rights related
to hours of work, wages, overtime, compensation and benefits, as well as those
arising from any requirements in the Specifications. The Contractor’s Personnel
shall be informed when any material changes to their terms or conditions of
employment occur.

9.4.2 Conditions of Labor. The Contractor shall inform the Contractor’s
Personnel about:

(a) any deduction to their payment and the conditions of such deductions in
accordance with the applicable laws or as stated in the Specifications; and

(b) their liability to pay personal income taxes in the Country in respect of
such of their salaries, wages, allowances and any benefits as are subject to tax
under the laws of the Country for the time being in force.

The Contractor shall perform such duties in regard to such deductions thereof
as may be imposed on him by such laws.

Where required by applicable laws or as stated in the Specifications, the
Contractor shall provide the Contractor’s Personnel written notice of termination
of employment and details of severance payments in a timely manner. The
Contractor shall have paid the Contractor’s Personnel (either directly or where
appropriate for their benefit) all due wages and entitlements including, as
applicable, social security benefits and pension contributions, on or before the
end of their engagement/ employment.

9.4.3 The Contractor may bring in to the Country any foreign personnel who are
necessary for the execution of the Works to the extent allowed by the applicable
Laws. The Contractor shall ensure that these personnel are provided with the
required residence visas and work permits. The Employer will, if requested by the
Contractor, use its best endeavors in a timely and expeditious manner to assist the
Contractor in obtaining any local, state, national, or government permission
required for bringing in the Contractor’s personnel.

9.4.4 The Contractor shall at its own expense provide the means of repatriation
to and the Contractor’s Personnel employed on the Contract at the Site to their
various home countries. It shall also provide suitable temporary maintenance of
all such persons from the cessation of their employment on the Contract to the date
programmed for their departure. In the event that the Contractor defaults in
providing such means of transportation and temporary maintenance, the Employer
may provide the same to such personnel and recover the cost of doing so from the
Contractor.

9.4.5 Disorderly conduct. The Contractor shall at all times during the progress
of the Contract use its best endeavors to prevent any unlawful, riotous or
disorderly conduct or behavior by or amongst the Contractor’s Personnel.

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the
Specifications, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor’s Personnel. If stated in
the Specifications, the Contractor shall give access to or provide services that
accommodate the physical, social and cultural needs of the Contractor’s
Personnel. The Contractor shall also provide similar facilities for the Employer’s
Personnel if stated in the Specifications.



9.4.7 The Contractor shall, in all dealings with the Contractor’s Personnel, pay
due regard to all recognized festivals, official holidays, religious or other customs
and all local laws and regulations pertaining to the employment of labor. The
Contractor shall provide the Contractor’s Personnel annual holiday and sick,
maternity and family leave, as required by applicable laws or as stated in the
Specifications.

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the provision of a
sufficient supply of suitable food as may be stated in the Specifications at
reasonable prices for the Contractor’s Personnel for the purposes of or in
connection with the Contract.

9.4.9 Supply of Water. The Contractor shall, having regard to local conditions,
provide on the Site an adequate supply of drinking and other water for the use of
the Contractor’s Personnel.

9.4.10 Measures against Insect and Pest Nuisance. The Contractor shall
at all times take the necessary precautions to protect the Contractor’s Personnel
employed on the Site from insect and pest nuisance, and to reduce the danger to
their health. The Contractor shall comply with all the regulations of the local
health authorities, including use of appropriate insecticide.

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise
than in accordance with the laws of the Country, import, sell, give, barter or
otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation,
sale, gift, barter or disposal thereto by Contractor’s Personnel.

94.12 Arms and Ammunition. The Contractor shall not give, barter, or
otherwise dispose of, to any person, any arms or ammunition of any kind, or allow
Contractor’s Personnel to do so.

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to the
extent required by local regulations, for making any funeral arrangements for any
of its local employees who may die while engaged upon the Works.

9.4.14 Forced Labor. The Contractor, including its Subcontractors, shall
not employ or engage forced labor. Forced labor consists of any work or service,
not voluntarily performed, that is exacted from an individual under threat of force
or penalty, and includes any kind of involuntary or compulsory labor, such as
indentured labor, bonded labor or similar labor-contracting arrangements.

No persons shall be employed or engaged who have been subject to trafficking.
Trafficking in persons is defined as the recruitment, transportation, transfer,
harboring or receipt of persons by means of the threat or use of force or other
forms of coercion, abduction, fraud, deception, abuse of power, or of a position of
vulnerability, or of the giving or receiving of payments or benefits to achieve the
consent of a person having control over another person, for the purposes of
exploitation.

9.4.15 Child Labor. The Contractor, including its Subcontractors, shall
not employ or engage a child under the age of 14 unless the national law specifies
a higher age (the minimum age).

The Contractor, including its Subcontractors, shall not employ or engage a child
between the minimum age and the age of 18 in a manner that is likely to be
hazardous, or to interfere with, the child’s education, or to be harmful to the child’s
health or physical, mental, spiritual, moral, or social development.
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The Contractor including its Subcontractors, shall only employ or engage
children between the minimum age and the age of 18 after an appropriate risk
assessment has been conducted by the Contractor with the Project Manager’s
approval. The Contractor shall be subject to regular monitoring by the Project
Manager that includes monitoring of health, working conditions and hours of
work.

Work considered hazardous for children is work that, by its nature or the
circumstances in which it is carried out, is likely to jeopardize the health, safety,
or morals of children. Such work activities prohibited for children include work:

(@) with exposure to physical, psychological or sexual abuse;

(b) underground, underwater, working at heights or in confined spaces;

(c) with dangerous machinery, equipment or tools, or involving handling or
(d) transport of heavy loads;

(e) in unhealthy environments exposing children to hazardous substances,
agents, or processes, or to temperatures, noise or vibration damaging to health; or

(f)  under difficult conditions such as work for long hours, during the night or
in confinement on the premises of the employer.

9.4.16 Employment Records of Workers. The Contractor shall keep
complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked, and wages paid to all
workers. These records shall be summarized on a monthly basis and submitted to
the project Manager.

9.4.17 Workers’ Organizations. In countries where the relevant labor
laws recognize workers’ rights to form and to join workers’ organizations of their
choosing and to bargain collectively without interference, the Contractor shall
comply with such laws. In such circumstances, the role of legally established
workers’ organizations and legitimate workers’ representatives will be respected,
and they will be provided with information needed for meaningful negotiation in
a timely manner. Where the relevant labor laws substantially restrict workers’
organizations, the Contractor shall enable alternative means for the Contractor’s
Personnel to express their grievances and protect their rights regarding working
conditions and terms of employment. The Contractor shall not seek to influence
or control these alternative means. The Contractor shall not discriminate or
retaliate against the Contractor’s Personnel who participate, or seek to participate,
in such organizations and collective bargaining or alternative mechanisms.
Workers’ organizations are expected to fairly represent the workers in the
workforce.

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor shall
not make decisions relating to the employment or treatment of Contractor’s
Personnel on the basis of personal characteristics unrelated to inherent job
requirements. The Contractor shall base the employment of Contractor’s
Personnel on the principle of equal opportunity and fair treatment, and shall not
discriminate with respect to any aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, job assignment,
promotion, termination of employment or retirement, and disciplinary practices.



10. Employer’s and
Contractor’s Risks

11. Employer’s
Risks

Special measures of protection or assistance to remedy past discrimination or
selection for a particular job based on the inherent requirements of the job shall
not be deemed discrimination. The Contractor shall provide protection and
assistance as necessary to ensure non-discrimination and equal opportunity,
including for specific groups such as women, people with disabilities, migrant
workers and children (of working age in accordance with GCC Sub-Clause
9.4.15).

9.4.19 Contractor’s Personnel Grievance Mechanism. The Contractor
shall have a grievance mechanism for Contractor’s Personnel, and where relevant
the workers’ organizations stated in GCC Sub-Clause 9.4.17, to raise workplace
concerns. The grievance mechanism shall be proportionate to the nature, scale,
risks and impacts of the Contract. The mechanism shall address concerns
promptly, using an understandable and transparent process that provides timely
feedback to those concerned in a language they understand, without any
retribution, and shall operate in an independent and objective manner.

The Contractor’s Personnel shall be informed of the grievance mechanism at
the time of engagement for the Contract, and the measures put in place to protect
them against any reprisal for its use. Measures will be put in place to make the
grievance mechanism easily accessible to all Contractor’s Personnel.

The grievance mechanism shall not impede access to other judicial or
administrative remedies that might be available, or substitute for grievance
mechanisms provided through collective agreements.

The grievance mechanism may utilize existing grievance mechanisms,
providing that they are properly designed and implemented, address concerns
promptly, and are readily accessible to Contractor’s Personnel. EXxisting
grievance mechanisms may be supplemented as needed with Contract-specific
arrangements.

9.4.20 Training of Contractor’s Personnel. The Contractor shall provide
appropriate training to relevant Contractor’s Personnel on ES aspects of the
Contract, including appropriate sensitization on prohibition of SEA and SH, and
health and safety training referred to in GCC Sub-Clause 18.2.

As stated in the Specifications or as instructed by the Project Manager, the
Contractor shall also allow appropriate opportunities for the relevant Contractor’s
Personnel to be trained on ES aspects of the Contract by the Employer’s Personnel.

The Contractor shall provide training on SEA and SH, including its prevention,
to any of its personnel who has a role to supervise other Contractor’s Personnel.

10.1 The Employer carries the risks which this Contract states are Employer’s
risks, and the Contractor carries the risks which this Contract states are
Contractor’s risks.

11.1 From the Start Date until the Defects Liability Certificate has been issued,
the following are Employer’s risks:

@) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due to

M use or occupation of the Site by the Works or for the purpose
of the Works, which is the unavoidable result of the Works or
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12. Contractor’s
Risks

13. Insurance

14. Site Data
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(i) negligence, breach of statutory duty, or interference with any
legal right by the Employer or by any person employed by or contracted to him
except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Employer or in the Employer’s design, or
due to war or radioactive contamination directly affecting the country where the
Works are to be executed.

11.2 From the Completion Date until the Defects Liability Certificate has been
issued, the risk of loss of or damage to the Works, Plant, and Materials is an
Employer’s risk except loss or damage due to

@) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was not itself
an Employer’s risk, or

(© the activities of the Contractor on the Site after the Completion Date.

12.1From the Starting Date until the Defects Liability Certificate has been
issued, the risks of personal injury, death, and loss of or damage to property
(including, without limitation, the Works, Plant, Materials, and Equipment) which
are not Employer’s risks are Contractor’s risks.

13.1 The Contractor shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of the Defects Liability
Period, in the amounts and deductibles stated in the PCC for the following
events which are due to the Contractor’s risks:

@) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;
(© loss of or damage to property (except the Works, Plant, Materials,

and Equipment) in connection with the Contract; and
(d) personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the Contractor
to the Project Manager for the Project Manager’s approval before the Start Date.
All such insurance shall provide for compensation to be payable in the types and
proportions of currencies required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates
required, the Employer may effect the insurance which the Contractor should
have provided and recover the premiums the Employer has paid from payments
otherwise due to the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

13.4 Alterations to the terms of an insurance shall not be made without the
approval of the Project Manager.

13.5 Both parties shall comply with any conditions of the insurance policies.

14.1 The Contractor shall be deemed to have examined any Site Data referred
to in the PCC, supplemented by any information available to the Contractor.



15. Contractor to 15.1 The Contractor shall construct and install the Works in accordance with
Construct the Works the Specifications and Drawings.

15.2 If the Contract specifies that the Contractor shall design any part of the
permanent Works, the Contractor shall take into the Employer’s requirements
which may include, if stated in the Specifications:

(@) designing structural elements of the Works taking into account climate
change considerations;

(b) applying the concept of universal access (the concept of universal access
means unimpeded access for people of all ages and abilities in different
situations and under various circumstances; and

(c) considering the incremental risks of the public’s potential exposure to
operational accidents or natural hazards, including extreme weather events.

16. The Works to Be 16.1 The Contractor may commence execution of the Works on the Start Date
Completed by the and shall carry out the Works in accordance with the Program submitted by the
Intended Completion  Contractor, as updated with the approval of the Project Manager, and complete
Date them by the Intended Completion Date.

16.2 The Contractor shall not carry out mobilization to the Site unless the
Project Manager gives approval, an approval that shall not be unreasonably
delayed, to the measures the Contractor proposes to address environmental and
social  risks and impacts, which at a minimum shall include applying the
Management Strategies and Implementation Plans (MSIPs) and Code of Conduct
for Contractor’s Personnel submitted as part of the Bid and agreed as part of the
Contract.

The Contractor shall submit, to the Project Manager for its approval any
additional MSIPs as are necessary to manage the ES risks and impacts of ongoing
Works. These MSIPs collectively comprise the Contractor’s Environmental and
Social Management Plan (C-ESMP). The Contractor shall review the C-ESMP,
periodically (but not less than every six (6) months), and update it as required to
ensure that it contains measures appropriate to the Works. The updated C-ESMP
shall be submitted to the Project Manager for its approval.

17. Approval by the 17.1 The Contractor shall submit Specifications and Drawings showing the
Project Manager proposed Temporary Works to the Project Manager, for his approval.
17.2 The Contractor shall be responsible for design of Temporary Works.

17.3 The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary Works.

17.4 The Contractor shall obtain approval of third parties to the design of the
Temporary Works, where required.

17.5 All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by the Project
Manager before this use.

18. Health, Safety 18.1The Contractor shall be responsible for the safety of all activities on the
and Protection of the  Site.

Environment 18.2 The Contractor shall:
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(a) comply with all applicable health and safety regulations and Laws;

(b) comply with all applicable health and safety obligations specified in the
Contract;

(c) take care for the health and safety of all persons entitled to be on the Site
and other places, if any, where the Works are being executed;

(d) keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons;

(e) provide fencing, lighting, safe access, guarding and watching of the
Works until the issue of the Contract Certificate of Completion;

(f) provide any Temporary Works (including roadways, footways, guards
and fences) which may be necessary, because of the execution of the Works, for
the use and protection of the public and of owners and occupiers of adjacent
land;

(g) provide health and safety training of Contractor’s Personnel as appropriate
and maintain training records;

(h) actively engage the Contractor’s Personnel in promoting understanding,
and methods for, implementation of health and safety requirements, as well as
in providing information to Contractor’s Personnel, training on occupational
safety and health, and provision of personal protective equipment without
expense to the Contractor’s Personnel;

(1) put in place workplace processes for Contractor’s Personnel to report
work situations that they believe are not safe or healthy, and to remove
themselves from a work situation which they have reasonable justification to
believe presents an imminent and serious danger to their life or health;

(J) Contractor’s Personnel who remove themselves from such work situations
shall not be required to return to work until necessary remedial action to correct
the situation has been taken. Contractor’s Personnel shall not be retaliated
against or otherwise subject to reprisal or negative action for such reporting or
removal;

(K) where the Employer’s Personnel, any other contractors employed by the
Employer, and/or personnel of any legally constituted public authorities and
private utility companies are employed in carrying out, on or near the site, of
any work not included in the Contract, collaborate in applying the health and
safety requirements, without prejudice to the responsibility of the relevant
entities for the health and safety of their own personnel; and

() establish and implement a system for regular (not less than six-monthly)
review of health and safety performance and the working environment.

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to the Project
Manager for its approval a health and safety manual which has been specifically
prepared for the Works, the Site and other places (if any) where the Contractor
intends to execute the Works.

The health and safety manual shall be in addition to any other similar document
required under applicable health and safety regulations and laws.

The health and safety manual shall set out all the health and safety
requirements under the Contract,



(@) which shall include at a minimum:

0] the procedures to establish and maintain a safe working environment
without risk to health at all workplaces, machinery, equipment and processes
under the control of the Contractor, including control measures for chemical,
physical and biological substances and agents;

(i) details of the training to be provided, records to be kept;

(iii) the procedures for prevention, preparedness and response activities to
be implemented in the case of an emergency event (i.e. an unanticipated incident,
arising from both natural and man-made hazards, typically in the form of fire,
explosions, leaks or spills, which may occur for a variety of different reasons
including failure to implement operating procedures that are designed to prevent
their occurrence, extreme weather or lack of early warning);

(iv) remedies for adverse impacts such as occupational injuries, deaths,
disability and disease;

(V) the measures to be taken to avoid or minimize the potential for
community exposure to water-borne, water-based, water-related, and vector-
borne diseases,

(vi) the measures to be implemented to avoid or minimize the spread of
communicable diseases (including transfer of Sexually Transmitted Diseases or
Infections (STDs), such as HIV virus) and non-communicable diseases
associated with the execution of the Works, taking into consideration
differentiated exposure to and higher sensitivity of vulnerable groups. This
includes taking measures to avoid or minimize the transmission of
communicable diseases that may be associated with the influx of temporary or
permanent Contract-related labor;

(vii) the policies and procedures on the management and quality of
accommodation and welfare facilities if such accommodation and welfare
facilities are provided by the Contractor in accordance with GCC Sub-Clause
9.4.6; and

(b) any other requirements stated in the Specifications.
18.3 Protection of the environment

(@) The Contractor shall take all necessary measures to: protect the
environment (both on and off the Site); and

(b) limit damage and nuisance to people and property resulting from
pollution, noise and other results of the Contractor’s operations and/ or activities.

The Contractor shall ensure that emissions, surface discharges, effluent and
any other pollutants from the Contractor’s activities shall exceed neither the
values indicated in the Specifications, nor those prescribed by applicable laws.

In the event of damage to the environment, property and/or nuisance to people,
on or off Site as a result of the Contractor’s operations, the Contractor shall agree
with the Project Manager the appropriate actions and time scale to remedy, as
practicable, the damaged environment to its former condition. The Contractor
shall implement such remedies at its cost to the satisfaction of the Project
Manager.
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19.  Archaeological
and Geological Findings

20. Possession of the
Site

21. Access to the Site

22. Instructions,
Inspections and Audits
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19.1 All fossils, coins, articles of value or antiquity, structures, groups of
structures, and other remains or items of geological, archaeological,
paleontological, historical, architectural or religious interest found on the Site
shall be placed under the care and custody of the Employer. The Contractor shall:

(a) take all reasonable precautions, including fencing-off the area or site of
the finding, to avoid further disturbance and prevent Contractor’s Personnel or
other persons from removing or damaging any of these findings;

(b) train relevant Contractor’s Personnel on appropriate actions to be taken in
the event of such findings; and

(c) implement any other action consistent with the requirements of the
Specifications and relevant laws.

The Contractor shall, as soon as practicable after discovery of any such
finding, notify the Project Manager of such discoveries and carry out the Project
Manager’s instructions for dealing with them.

20.1The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated in the PCC,
the Employer shall be deemed to have delayed the start of the relevant activities,
and this shall be a Compensation Event.

21.1The Contractor shall allow the Project Manager and any person
authorized by the Project Manager (including the Bank staff or consultants
acting on the Bank’s behalf, stakeholders and third parties, such as independent
experts, local communities, or non-governmental organizations), including to
carry out environmental and social audit, as appropriate, access to the Site and
to any place where work in connection with the Contract is being carried out or
is intended to be carried out.

22.1The Contractor shall carry out all instructions of the Project Manager
which comply with the applicable laws where the Site is located.

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause
its Subcontractors and subconsultants to keep, accurate and systematic accounts
and records in respect of the Works in such form and details as will clearly
identify relevant time changes and costs.

22.3 Inspections & Audit by the Bank

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud and Corruption,
the Contractor shall permit and shall cause its agents (where declared or not),
subcontractors, subconsultants, service providers, suppliers, and personnel, to
permit, the Bank and/or persons appointed by the Bank to inspect the site and/or
the accounts, records and other documents relating to the procurement process,
selection and/or contract execution, and to have such accounts, records and other
documents audited by auditors appointed by the Bank. The Contractor’s and its
Subcontractors’ and subconsultants’ attention is drawn to GCC Sub-Clause 25.1
(Fraud and Corruption) which provides, inter alia, that acts intended to
materially impede the exercise of the Bank’s inspection and audit rights
constitute a prohibited practice subject to contract termination (as well as to a



23.  Appointment of
the Adjudicator

24, Procedure for
Disputes

25. Fraud and
Corruption

26. Stakeholder
Engagement

determination of ineligibility pursuant to the Bank’s prevailing sanctions
procedures).

23.1The Adjudicator shall be appointed jointly by the Employer and the
Contractor, at the time of the Employer’s issuance of the Letter of Acceptance.
If, in the Letter of Acceptance, the Employer does not agree on the appointment
of the Adjudicator, the Employer will request the Appointing Authority
designated in the PCC, to appoint the Adjudicator within 14 days of receipt of
such request.

23.2Should the Adjudicator resign or die, or should the Employer and the
Contractor agree that the Adjudicator is not functioning in accordance with the
provisions of the Contract, a new Adjudicator shall be jointly appointed by the
Employer and the Contractor. In case of disagreement between the Employer
and the Contractor, within 30 days, the Adjudicator shall be designated by the
Appointing Authority designated in the PCC at the request of either party,
within 14 days of receipt of such request.

24.11f the Contractor believes that a decision taken by the Project Manager
was either outside the authority given to the Project Manager by the Contract or
that the decision was wrongly taken, the decision shall be referred to the
Adjudicator within 14 days of the notification of the Project Manager’s decision.

24.2 The Adjudicator shall give a decision in writing within 28 days of receipt
of a notification of a dispute.

24.3The Adjudicator shall be paid by the hour at the rate specified in the
PCC, together with reimbursable expenses of the types specified in the PCC,
and the cost shall be divided equally between the Employer and the Contractor,
whatever decision is reached by the Adjudicator. Either party may refer a
decision of the Adjudicator to an Arbitrator within 28 days of the Adjudicator’s
written decision. If neither party refers the dispute to arbitration within the above
28 days, the Adjudicator’s decision shall be final and binding.

24.4The arbitration shall be conducted in accordance with the arbitration
procedures published by the institution named and in the place specified in the
PCC.

25.1The Bank requires compliance with the Bank’s Anti-Corruption Guidelines
and its prevailing sanctions policies and procedures as set forth in the WBG’s
Sanctions Framework, as set forth in Appendix A to the GCC.

25.2The Employer requires the Contractor to disclose any commissions or fees
that may have been paid or are to be paid to agents or any other party with respect
to the bidding process or execution of the Contract. The information disclosed
must include at least the name and address of the agent or other party, the amount
and currency, and the purpose of the commission, gratuity or fee.

26.1 The Contractor shall provide relevant contract-related information, as the
Employer and/or Project Manager may reasonably request to conduct Stakeholder
engagements. “Stakeholder” refers to individuals or groups who:

M are affected or likely to be affected by the Contract; and

(i) may have an interest in the Contract.
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27.

Suppliers (other

than Subcontractors)

28.
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Code of Conduct

The Contractor may also directly participate in Stakeholder engagements, as the
Employer and/or Project Manager may reasonably request.

27.1Forced Labor: The Contractor shall take measures to require its suppliers
(other than Subcontractors) not to employ or engage forced labor including
trafficked persons as described in GCC Sub-Clause 9.4.14. If forced
labor/trafficking cases are identified, the Contractor shall take measures to require
the suppliers to take appropriate steps to remedy them. Where the supplier does
not remedy the situation, the Contractor shall within a reasonable period substitute
the supplier with a supplier that is able to manage such risks.

27.2Child Labor: The Contractor shall take measures to require its suppliers
(other than Subcontractors) not to employ or engage child labor as described in
GCC Sub-Clause 9.4.15. If child labor cases are identified, the Contractor shall
take measures to require the suppliers to take appropriate steps to remedy them.
Where the supplier does not remedy the situation, the Contractor shall within a
reasonable period substitute the supplier with a supplier that is able to manage
such risks.

27.3Serious Safety Issues: The Contractor, including its Subcontractors, shall
comply with all applicable safety obligations, including as stated in GCC Sub-
Clause 18.2. The Contractor shall also take measures to require its suppliers (other
than Subcontractors) to adopt procedures and mitigation measures adequate to
address safety issues related to their personnel. If serious safety issues are
identified, the Contractor shall take measures to require the suppliers to take
appropriate steps to remedy them. Where the supplier does not remedy the
situation, the Contractor shall within a reasonable period substitute the supplier
with a supplier that is able to manage such risks.

27.40btaining natural resource materials in relation to supplier: The
Contractor shall obtain natural resource materials from suppliers that can
demonstrate, through compliance with the applicable verification and/ or
certification requirements, that obtaining such materials is not contributing to the
risk of significant conversion or significant degradation of natural or critical
habitats such as unsustainably harvested wood products, gravel or sand extraction
from river beds or beaches.

If a supplier cannot continue to demonstrate that obtaining such materials is not
contributing to the risk of significant conversion or significant degradation of
natural or critical habitats, the Contractor shall within a reasonable period
substitute the supplier with a supplier that is able to demonstrate that they are not
significantly adversely impacting the habitats.

28.1The Contractor shall have a Code of Conduct for the Contractor’s
Personnel.

The Contractor shall take all necessary measures to ensure that each Contractor’s
Personnel is made aware of the Code of Conduct including specific behaviors that
are prohibited, and understands the consequences of engaging in such prohibited
behaviors.

These measures include providing instructions and documentation that can be
understood by the Contractor’s Personnel and seeking to obtain that person’s
signature acknowledging receipt of such instructions and/or documentation, as
appropriate.



The Contractor shall also ensure that the Code of Conduct is visibly displayed in
multiple locations on the Site and any other place where the Works will be carried
out, as well as in areas outside the Site accessible to the local community and
project affected people. The posted Code of Conduct shall be provided in
languages comprehensible to Contractor’s Personnel, Employer’s Personnel and
the local community.

The Contractor’s Management Strategy and Implementation Plans shall include
appropriate processes for the Contractor to verify compliance with these
obligations.

29.  Security of the  29.1The Contractor shall be responsible for the security of the Site, and:
Site (@)  for keeping unauthorized persons off the Site;

(b) authorized persons shall be limited to the Contractor’s Personnel, the
Employer’s Personnel, and to any other personnel identified as authorized
personnel (including the Employer’s other contractors on the Site), by a notice
from the Employer or the Project Manager to the Contractor.

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for the Project
Manager’s No-objection a security management plan that sets out the security
arrangements for the Site.

The Contractor shall (i) conduct appropriate background checks on any
personnel retained to provide security; (ii) train the security personnel adequately
(or determine that they are properly trained) in the use of force (and where
applicable, firearms), and appropriate conduct towards Contractor’s Personnel,
Employer’s Personnel and affected communities; and (iii) require the security
personnel to act within the applicable Laws and any requirements set out in the
Specifications.

The Contractor shall not permit any use of force by security personnel in
providing security except when used for preventive and defensive purposes in
proportion to the nature and extent of the threat.

In making security arrangements, the Contractor shall also comply with any
additional requirements stated in the Specifications.”

B. Time Control

30. Program and  30.1Within the time stated in the PCC, after the date of the Letter of
Progress Reports Acceptance, the Contractor shall submit to the Project Manager for approval a
Program showing the general methods, arrangements, order, and timing for all the
activities in the Works. In the case of a lump-sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule. The Project
Manager’s approval of the Program shall not alter the Contractor’s obligations.
The Contractor may revise the Program and submit it to the Project Manager again
at any time. A revised Program shall show the effect of Variations and
Compensation Events.

30.2An update of the Program shall be a program showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of
the remaining work, including any changes to the sequence of the activities.

30.3The Contractor shall monitor progress of the Works and submit to the Project
manager progress report and any updated Program showing the actual progress
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achieved and the effect of the progress achieved on the timing of the remaining
Works, including any changes to the sequence of the activities, at intervals no
longer than the periods stated in the PCC. If the Contractor does not submit an
updated Program within this period, the Project Manager may withhold the amount
stated in the PCC from the next payment certificate and continue to withhold this
amount until the next payment after the date on which the overdue Program has
been submitted. In the case of lump-sum Contract, the Contractor shall provide an
updated Activity Schedule within 14 days of being instructed to by the Project
Manager.

30.4Unless otherwise stated in the Specifications, each progress report shall
include the Environmental and Social (ES) metrics set out in Appendix B.

30.51n addition to the progress reports, the Contractor shall inform the Project
Manager immediately of any allegation, incident or accident in the Site, which has
or is likely to have a significant adverse effect on the environment, the affected
communities, the public, Employer’s Personnel or Contractor’s Personnel. This
includes, but is not limited to, any incident or accident causing fatality or serious
injury; significant adverse effects or damage to private property; or any allegation
of SEA and/or SH. In case of SEA and/or SH, while maintaining confidentiality as
appropriate, the type of allegation (sexual exploitation, sexual abuse or sexual
harassment), gender and age of the person who experienced the alleged incident
should be included in the information.

The Contractor, upon becoming aware of the allegation, incident or accident,
shall also immediately inform the Project Manager of any such incident or
accident on the Subcontractors’ or suppliers’ premises relating to the Works which
has or is likely to have a significant adverse effect on the environment, the affected
communities, the public, Employer’s Personnel, or Contractor’s, its
Subcontractors’ and suppliers’ personnel. The notification shall provide sufficient
detail regarding such incidents or accidents. The Contractor shall provide full
details of such incidents or accidents to the Project Manager within the timeframe
agreed with the Project Manager.

The Contractor shall require its Subcontractors and suppliers (other than
Subcontractors) to immediately notify the Contractor of any incidents or accidents
referred to in this Subclause.

Extension of the ..1 The Project Manager shall extend the Intended Completion Date if a

31.
Intended
Date
32.  Acceleration
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Completion npensation Event occurs or a Variation is issued which makes it impossible for

npletion to be achieved by the Intended Completion Date without the Contractor
ng steps to accelerate the remaining work, which would cause the Contractor to
Ir additional cost.

.2 The Project Manager shall decide whether and by how much to extend the
'nded Completion Date within 21 days of the Contractor asking the Project Manager
a decision upon the effect of a Compensation Event or Variation and submitting
supporting information. If the Contractor has failed to give early warning of a delay
las failed to cooperate in dealing with a delay, the delay by this failure shall not be
sidered in assessing the new Intended Completion Date.

32.1When the Employer wants the Contractor to finish before the Intended
Completion Date, the Project Manager shall obtain priced proposals for achieving
the necessary acceleration from the Contractor. If the Employer accepts these



proposals, the Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

32.21f the Contractor’s priced proposals for an acceleration are accepted by the
Employer, they are incorporated in the Contract Price and treated as a Variation.

33. Delays Ordered 33.1The Project Manager may instruct the Contractor to delay the start or
by the Project Manager  progress of any activity within the Works.

34. Management 34.1 Either the Project Manager or the Contractor may require the other to attend
Meetings a management meeting. The business of a management meeting shall be to review
the plans for remaining work and to deal with matters raised in accordance with

the early warning procedure.

34.2 The Project Manager shall record the business of management meetings and
provide copies of the record to those attending the meeting and to the Employer.
The responsibility of the parties for actions to be taken shall be decided by the
Project Manager either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest opportunity
of specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works. The Project Manager may require the Contractor to provide an estimate
of the expected effect of the future event or circumstance on the Contract Price
and Completion Date. The estimate shall be provided by the Contractor as soon
as reasonably possible.

35.2 The Contractor shall cooperate with the Project Manager in making and
considering proposals for how the effect of such an event or circumstance can be
avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Project Manager.

C. Quality Control

36. ldentifying 36.1The Project Manager shall check the Contractor’s work and notify the
Defects Contractor of any Defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Project Manager may instruct the Contractor to
search for a Defect and to uncover and test any work that the Project Manager

considers may have a Defect.

37. Tests 37.11f the Project Manager instructs the Contractor to carry out a test not
specified in the Specifications to check whether any work has a Defect and the
test shows that it does, the Contractor shall pay for the test and any samples. If
there is no Defect, the test shall be a Compensation Event.

38. Correction of 38.1The Project Manager shall give notice to the Contractor of any Defects
Defects before the end of the Defects Liability Period, which begins at Completion, and is
defined in the PCC. The Defects Liability Period shall be extended for as long as

Defects remain to be corrected.

38.2 Every time notice of a Defect is given, the Contractor shall correct the
notified Defect within the length of time specified by the Project Manager’s
notice.
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39.  Uncorrected 39.11f the Contractor has not corrected a Defect within the time specified in the
Defects Project Manager’s notice, the Project Manager shall assess the cost of having the
Defect corrected, and the Contractor shall pay this amount.

D. Cost Control

40.  Contract Price* 40.1The Bill of Quantities shall contain priced items for the Works to be
performed by the Contractor. The Bill of Quantities is used to calculate the
Contract Price. The Contractor will be paid for the quantity of the work
accomplished at the rate in the Bill of Quantities for each item.

41. Changes in the  41.11If the final quantity of the work done differs from the quantity in the Bill of
Contract Price® Quantities for the particular item by more than 25 percent, provided the change
exceeds 1 percent of the Initial Contract Price, the Project Manager shall adjust
the rate to allow for the change. The Project Manager shall not adjust rates from
changes in quantities if thereby the Initial Contract Price is exceeded by more than

15 percent, except with the prior approval of the Employer.

41.2 If requested by the Project Manager, the Contractor shall provide the Project
Manager with a detailed cost breakdown of any rate in the Bill of Quantities.

42.  Variations 42.1 All Variations shall be included in updated Programs® produced by the
Contractor.

42.2 The Contractor shall provide the Project Manager with a quotation for
carrying out the Variation when requested to do so by the Project Manager. The
Contractor shall also provide information of any ES risks and impacts of the
Variation. The Project Manager shall assess the quotation, which shall be given
within seven (7) days of the request or within any longer period stated by the
Project Manager and before the Variation is ordered.

42.31f the Contractor’s quotation is unreasonable, the Project Manager may
order the Variation and make a change to the Contract Price, which shall be based
on the Project Manager’s own forecast of the effects of the Variation on the
Contractor’s costs.

42.41f the Project Manager decides that the urgency of varying the work would
prevent a quotation being given and considered without delaying the work, no
quotation shall be given and the Variation shall be treated as a Compensation
Event.

42.5The Contractor shall not be entitled to additional payment for costs that
could have been avoided by giving early warning.

4 In lump-sum contracts, replace GCC Sub-Clause 40.1 as follows:

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project
Manager. The Activity Schedule shall contain the priced activities for the Works to be performed by the
Contractor. The Activity Schedule is used to monitor and control the performance of activities on which basis
the Contractor will be paid. If payment for materials on site shall be made separately, the Contractor shall
show delivery of Materials to the Site separately on the Activity Schedule.

> In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows:

41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method of
working made at the Contractor’s own discretion. Prices in the Activity Schedule shall not be altered when
the Contractor makes such changes to the Activity Schedule.

& In lump-sum contracts, add “and Activity Schedules” after “Programs.”
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42.6 If the work in the Variation corresponds to an item description in the Bill
of Quantities and if, in the opinion of the Project Manager, the quantity of work
above the limit stated in GCC Sub-Clause 41.1 or the timing of its execution do
not cause the cost per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost per unit of quantity
changes, or if the nature or timing of the work in the Variation does not correspond
with items in the Bill of Quantities, the quotation by the Contractor shall be in the
form of new rates for the relevant items of work. ’

42.7Value Engineering: The Contractor may prepare, at its own cost, a value
engineering proposal at any time during the performance of the contract. The
value engineering proposal shall, at a minimum, include the following;

(@)  the proposed change(s), and a description of the difference to the existing
contract requirements;

(b) a full cost/benefit analysis of the proposed change(s) including a
description and estimate of costs (including life cycle cost) the Employer may
incur in implementing the value engineering proposal;

(c) adescription of any effect(s) of the change on performance/functionality;
and

(d) a description of the proposed work to be performed, a program for its
execution and sufficient ES information to enable an evaluation of ES risks and
impacts.

The Employer may accept the value engineering proposal if the proposal
demonstrates benefits that:

(@)  accelerates the contract completion period; or
(b)  reduces the Contract Price or the life cycle costs to the Employer; or

(c)  improves the quality, efficiency, safety or sustainability of the Facilities;
or

(d) vyields any other benefits to the Employer,
without compromising the functionality of the Works.
If the value engineering proposal is approved by the Employer and results in:

(@)  areduction of the Contract Price; the amount to be paid to the Contractor
shall be the percentage specified in the PCC of the reduction in the Contract
Price; or

(b) anincrease in the Contract Price; but results in a reduction in life cycle
costs due to any benefit described in (a) to (d) above, the amount to be paid to the
Contractor shall be the full increase in the Contract Price.

43. Cash Flow 43.1 When the Program,? is updated, the Contractor shall provide the Project
Forecasts Manager with an updated cash flow forecast. The cash flow forecast shall include
different currencies, as defined in the Contract, converted as necessary using the

Contract exchange rates.

7 In lump-sum contracts, delete this paragraph.
8 In lump-sum contracts, add “or Activity Schedule” after “Program.”
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44. Payment
Certificates

45.

Payments

44.1 The Contractor shall submit to the Project Manager monthly statements
of the estimated value of the work executed less the cumulative amount certified
previously.

44.2 The Project Manager shall check the Contractor’s monthly statement and
certify the amount to be paid to the Contractor.

44.3 The value of work executed shall be determined by the Project Manager.

44.4 The value of work executed shall comprise the value of the quantities of
work in the Bill of Quantities that have been completed.®

44.5 The value of work executed shall include the valuation of Variations and
Compensation Events.

44.6 The Project Manager may exclude any item certified in a previous
certificate or reduce the proportion of any item previously certified in any
certificate in the light of later information.

44.7 If the Contractor was, or is, failing to perform any ES obligations or work
under the Contract, the value of this work or obligation, as determined by the
Project Manager, may be withheld until the work or obligation has been
performed, and/or the cost of rectification or replacement, as determined by the
Project Manager, may be withheld until rectification or replacement has been
completed. Failure to perform includes, but is not limited to the following:

(@) failure to comply with any ES obligations or work described in the Works’
Requirements which may include: working outside site boundaries, excessive
dust, failure to keep public roads in a safe usable condition, damage to offsite
vegetation, pollution of water courses from oils or sedimentation, contamination
of land e.g. from oils, human waste, damage to archeology or cultural heritage
features, air pollution as a result of unauthorized and/or inefficient combustion;

(b) failure to regularly review C-ESMP and/or update it in a timely manner
to address emerging ES issues, or anticipated risks or impacts;

(c) failure to implement the C-ESMP e.g. failure to provide required training
or sensitization;

(d) failing to have appropriate consents/permits prior to undertaking Works
or related activities;

(e) failure to submit ES report/s (as described in Appendix B), or failure to
submit such reports in a timely manner;

(f) failure to implement remediation as instructed by the Project Manager
within the specified timeframe (e.g. remediation addressing non-compliance/s).

45.1 Payments shall be adjusted for deductions for advance payments and
retention. The Employer shall pay the Contractor the amounts certified by the
Project Manager within 28 days of the date of each certificate. If the Employer
makes a late payment, the Contractor shall be paid interest on the late payment
in the next payment. Interest shall be calculated from the date by which the
payment should have been made up to the date when the late payment is made at

9

In lump-sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the

value of completed activities in the Activity Schedule.”
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the prevailing rate of interest for commercial borrowing for each of the currencies
in which payments are made.

45.2 If an amount certified is increased in a later certificate or as a result of an
award by the Adjudicator or an Arbitrator, the Contractor shall be paid interest
upon the delayed payment as set out in this clause. Interest shall be calculated
from the date upon which the increased amount would have been certified in the
absence of dispute.

45.3 Unless otherwise stated, all payments and deductions shall be paid or
charged in the proportions of currencies comprising the Contract Price.

45.4 Items of the Works for which no rate or price has been entered in shall
not be paid for by the Employer and shall be deemed covered by other rates and
prices in the Contract.

46. Compensation 46.1 The following shall be Compensation Events:

Events (@ The Employer does not give access to a part of the Site by the Site

Possession Date pursuant to GCC Sub-Clause 20.1.

(b) The Employer modifies the Schedule of Other Contractors in a way that
affects the work of the Contractor under the Contract.

(c) The Project Manager orders a delay or does not issue Drawings,
Specifications, or instructions required for execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover or to carry out
additional tests upon work, which is then found to have no Defects.

(e) The Project Manager unreasonably does not approve a subcontract to be
let.

() Ground conditions are substantially more adverse than could reasonably
have been assumed before issuance of the Letter of Acceptance from the
information issued to bidders (including the Site Investigation Reports), from
information available publicly and from a visual inspection of the Site.

() The Project Manager gives an instruction for dealing with an unforeseen
condition, caused by the Employer, or additional work required for safety or other
reasons.

(h) Other contractors, public authorities, utilities, or the Employer does not
work within the dates and other constraints stated in the Contract, and they cause
delay or extra cost to the Contractor.

(i)  The advance payment is delayed.
(J) The effects on the Contractor of any of the Employer’s Risks.

(k) The Project Manager unreasonably delays issuing a Certificate of
Completion.

46.2 If a Compensation Event would cause additional cost or would prevent
the work being completed before the Intended Completion Date, the Contract
Price shall be increased and/or the Intended Completion Date shall be extended.
The Project Manager shall decide whether and by how much the Contract Price
shall be increased and whether and by how much the Intended Completion Date
shall be extended.

46.3 As soon as information demonstrating the effect of each Compensation
Event upon the Contractor’s forecast cost has been provided by the Contractor,
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it shall be assessed by the Project Manager, and the Contract Price shall be
adjusted accordingly. If the Contractor’s forecast is deemed unreasonable, the
Project Manager shall adjust the Contract Price based on the Project Manager’s
own forecast. The Project Manager shall assume that the Contractor shall react
competently and promptly to the event.

46.4 The Contractor shall not be entitled to compensation to the extent that the
Employer’s interests are adversely affected by the Contractor’s not having given
early warning or not having cooperated with the Project Manager.

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, duties, and
other levies are changed between the date 28 days before the submission of bids
for the Contract and the date of the last Completion certificate. The adjustment
shall be the change in the amount of tax payable by the Contractor, provided such
changes are not already reflected in the Contract Price or are a result of GCC
Clause 49.

48. Currencies 48.1 Where payments are made in currencies other than the currency of the
Employer’s country specified in the PCC, the exchange rates used for
calculating the amounts to be paid shall be the exchange rates stated in the
Contractor’s Bid.

49. Price 49.1 Prices shall be adjusted for fluctuations in the cost of inputs only if
Adjustment provided for in the PCC. If so provided, the amounts certified in each payment
certificate, before deducting for Advance Payment, shall be adjusted by applying
the respective price adjustment factor to the payment amounts due in each
currency. A separate formula of the type specified below applies to each Contract

currency:

P.=A: + B. Imc/loc
where:

Pc is the adjustment factor for the portion of the Contract Price

(13 2

payable in a specific currency “c.

A. and B, are coefficients™ specified in the PCC, representing the
nonadjustable and adjustable portions, respectively, of the Contract Price payable

(13 2

in that specific currency “c;” and

Imc is the index prevailing at the end of the month being invoiced and
loc is the index prevailing 28 days before Bid opening for inputs payable; both in the

[3PL)

specific currency “c.

49.2 If the value of the index is changed after it has been used in a calculation,
the calculation shall be corrected and an adjustment made in the next payment
certificate. The index value shall be deemed to take account of all changes in cost
due to fluctuations in costs.

50. Retention 50.1 The Employer shall retain from each payment due to the Contractor the
proportion stated in the PCC until Completion of the whole of the Works.

10 The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both
coefficients shall be the same in the formulae for all currencies, since coefficient A, for the nonadjustable portion of
the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or other nonadjustable
components. The sum of the adjustments for each currency are added to the Contract Price.
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50.2 Upon the issue of a Certificate of Completion of the Works by the Project
Manager, in accordance with GCC Sub-Clause 57.1, half the total amount
retained shall be repaid to the Contractor and half when the Defects Liability
Period has passed and the Project Manager has certified that all Defects notified
by the Project Manager to the Contractor before the end of this period have been
corrected. The Contractor may substitute retention money with an “on demand”

Bank guarantee.
51. Liquidated 51.1 The Contractor shall pay liquidated damages to the Employer at the rate
Damages per day stated in the PCC for each day that the Completion Date is later than

the Intended Completion Date. The total amount of liquidated damages shall not
exceed the amount defined in the PCC. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of liquidated damages
shall not affect the Contractor’s liabilities.

51.2 If the Intended Completion Date is extended after liquidated damages
have been paid, the Project Manager shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment certificate. The
Contractor shall be paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in GCC Sub-Clause 45.1.

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per calendar
day stated in the PCC for each day (less any days for which the Contractor is
paid for acceleration) that the Completion is earlier than the Intended Completion
Date. The Project Manager shall certify that the Works are complete, although
they may not be due to be complete.

53. Advance 53.1 The Employer shall make advance payment to the Contractor of the
Payment amounts stated in the PCC by the date stated in the PCC, against provision by
the Contractor of an Unconditional Bank Guarantee in a form and by a bank
acceptable to the Employer in amounts and currencies equal to the advance
payment. The Guarantee shall remain effective until the advance payment has
been repaid, but the amount of the Guarantee shall be progressively reduced by
the amounts repaid by the Contractor. Interest shall not be charged on the advance
payment.

53.2 The Contractor is to use the advance payment only to pay for Equipment,
Plant, Materials, and mobilization expenses required specifically for execution
of the Contract. The Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other documents to the Project
Manager.

53.3 The advance payment shall be repaid by deducting proportionate amounts
from payments otherwise due to the Contractor, following the schedule of
completed percentages of the Works on a payment basis. No account shall be
taken of the advance payment or its repayment in assessing valuations of work
done, Variations, price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

54. Securities 54.1 The Performance Security shall be issued by a bank or surety acceptable
to the Employer and denominated in the types and proportions of the currencies
in which the Contract Price is payable. The ES Performance Security shall be
issued by a bank acceptable to the Employer and denominated in the types and
proportions of the currencies in which the Contract Price is payable. The
Performance Security and, if applicable, the ES Performance Security, shall be
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55. Dayworks

56. Cost of Repairs

valid until a date 28 days from the date of issue of the Certificate of Completion
in the case of a Bank Guarantee, and until one year from the date of issue of the
Certificate of Completion in the case of a Performance Bond.

55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used
only when the Project Manager has given written instructions in advance for
additional work to be paid for in that way.

55.2 All work to be paid for as Dayworks shall be recorded by the Contractor
on forms approved by the Project Manager. Each completed form shall be
verified and signed by the Project Manager within two days of the work being
done.

55.3 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

56.1 Loss or damage to the Works or Materials to be incorporated in the
Works between the Start Date and the end of the Defects Correction periods shall
be remedied by the Contractor at the Contractor’s cost if the loss or damage
arises from the Contractor’s acts or omissions.

E. Finishing the Contract

57. Completion

58. Taking Over

59. Final Account

60. Operating and
Maintenance
Manuals

61. Termination
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57.1The Contractor shall request the Project Manager to issue a
Certificate of Completion of the Works, and the Project Manager shall
do so upon deciding that the whole of the Works is completed.

58.1The Employer shall take over the Site and the Works within seven
days of the Project Manager’s issuing a Certificate of Completion.

59.1The Contractor shall supply the Project Manager with a detailed
account of the total amount that the Contractor considers payable under
the Contract before the end of the Defects Liability Period. The Project
Manager shall issue a Defects Liability Certificate and certify any final
payment that is due to the Contractor within 56 days of receiving the
Contractor’s account if it is correct and complete. If it is not, the Project
Manager shall issue within 56 days a schedule that states the scope of
the corrections or additions that are necessary. If the Final Account is
still unsatisfactory after it has been resubmitted, the Project Manager
shall decide on the amount payable to the Contractor and issue a
payment certificate.

60.11If “as Built” Drawings and/or operating and maintenance manuals
are required, the Contractor shall supply them by the dates stated in the
PCC.

60.21f the Contractor does not supply the Drawings and/or manuals by
the dates stated in the PCC pursuant to GCC Sub-Clause 60.1, or they
do not receive the Project Manager’s approval, the Project Manager
shall withhold the amount stated in the PCC from payments due to the
Contractor.

61.1The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract.



62. Payment upon
Termination

61.2Fundamental breaches of Contract shall include, but shall not be
limited to, the following:

(a) the Contractor stops work for 28 days when no stoppage of work
is shown on the current Program and the stoppage has not been
authorized by the Project Manager;

(b) the Project Manager instructs the Contractor to delay the progress
of the Works, and the instruction is not withdrawn within 28 days;

(c) the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation;

(d) a payment certified by the Project Manager is not paid by the
Employer to the Contractor within 84 days of the date of the Project
Manager’s certificate;

(e) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and the Contractor
fails to correct it within a reasonable period of time determined by the
Project Manager;

(f) the Contractor does not maintain a Security, which is required;

(9) the Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated damages
can be paid, as defined in the PCC; or

(h) if the Contractor, in the judgment of the Employer has engaged in
Fraud and Corruption, as defined in paragraph 2.2 a of the Appendix
A to the GCC, in competing for or in executing the Contract, then the
Employer may, after giving fourteen (14) days written notice to the
Contractor, terminate the Contract and expel him from the Site.

61.3Notwithstanding the above, the Employer may terminate the
Contract for convenience.

61.41f the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as soon
as reasonably possible.

61.5When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those listed under
GCC Sub-Clause 61.2 above, the Project Manager shall decide whether
the breach is fundamental or not.

62.11f the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Project Manager shall issue a certificate
for the value of the work done and Materials ordered less advance
payments received up to the date of the issue of the certificate and less
the percentage to apply to the value of the work not completed, as
specified in the PCC. Additional Liquidated Damages shall not apply.
If the total amount due to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Employer.

62.21f the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Project Manager shall issue a certificate for the value of the work done,
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63. Property

64. Release from
Performance

65. Suspension of
Bank Loan or Credit
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Materials ordered, the reasonable cost of removal of Equipment,
repatriation of the Contractor’s personnel employed solely on the
Works, and the Contractor’s costs of protecting and securing the Works,
and less advance payments received up to the date of the certificate.

63.1All Materials on the Site, Plant, Equipment, Temporary Works,
and Works shall be deemed to be the property of the Employer if the
Contract is terminated because of the Contractor’s default.

64.11f the Contract is frustrated by the outbreak of war or by any other
event entirely outside the control of either the Employer or the
Contractor, the Project Manager shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving this certificate and shall be paid for
all work carried out before receiving it and for any work carried out
afterwards to which a commitment was made.

65.11n the event that the Bank suspends the Loan or Credit to the
Employer, from which part of the payments to the Contractor are being
made:

(@) The Employer is obligated to notify the Contractor of such
suspension within 7 days of having received the Bank’s suspension
notice.

(b) If the Contractor has not received sums due to it within the 28
days for payment provided for in GCC Sub-Clause 45.1, the Contractor
may immediately issue a 14-day termination notice.



APPENDIX A TO CONTRACT CONDITIONS
Fraud and Corruption

(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank

Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders

(a)

(b)

(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, subconsultants,
service providers or suppliers; any agents (whether declared or not); and any of their personnel,
observe the highest standard of ethics during the procurement process, selection and contract
execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:
Defines, for the purposes of this provision, the terms set forth below as follows:

“corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

“fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;

“collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

“coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party;

“obstructive practice” is:

deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or
making false statements to investigators in order to materially impede a Bank investigation into
allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

acts intended to materially impede the exercise of the Bank’s inspection and audit rights provided for
under paragraph 2.2 e. below.

Rejects a proposal for award if the Bank determines that the firm or individual recommended for
award, any of its personnel, or its agents, or its sub-consultants, subcontractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate
actions, including declaring misprocurement, if the Bank determines at any time that representatives
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of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices during the procurement process, selection and/or
execution of the contract in question, without the Borrower having taken timely and appropriate
action satisfactory to the Bank to address such practices when they occur, including by failing to
inform the Bank in a timely manner at the time they knew of the practices;

Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s prevailing
sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated
period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or
otherwise benefit from a Bank-financed contract, financially or in any other manner;!! (ii) to be a
nominated*? sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise
eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan
made by the Bank or otherwise to participate further in the preparation or implementation of any
Bank-financed project;

Requires that a clause be included in bidding/request for proposals documents and in contracts
financed by a Bank loan, requiring (i) bidders(applicants/proposers), consultants, contractors, and
suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel,
permit the Bank to inspect®® all accounts, records and other documents relating to the procurement
process, selection and/or contract execution, and to have audited by auditors appointed by the Banks,

! For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or
supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introdu cing a material
modification to any existing contract.

L A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used
depending on the particular bidding document) is one which has been: (i) included by the bidder in its prequalification application or bid because it
brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii)
appointed by the Borrower.

1 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons
appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud
and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and
information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as
relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party
verification of information.

! The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the
Letter of Award of Contract less provisional sums, if any, and denominated either in the currency(ies) of the Contract
or a freely convertible currency acceptable to the Beneficiary.

! Insert the date twenty-eight days after the expected completion date as described in CC 49.1. The Employer should note
that in the event of an extension of this date for completion of the Contract, the Employer would need to request an
extension of this guarantee from the Guarantor. Such request must be in writing
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LIST OF BANKS AND FINANCIAL INSTITUTIONS AUTHORISED TO ISSUE GUARANTEES
TO ISSUE GUARANTEES IN CONNECTION WITH PUBLIC CONTRACTS

1) Afriland First Bank

2) Bank Of Africa Cameroun (BOA Cameroun

3) Banque Camerounaise des Petites et Moyennes Entreprises (BC-PME)
4) Banque Gabonaise pour le Financement International (BGFIBANK)

5) Banque Internationale du Cameroun pour I’Epargne et le Crédit (BICEC)
6) Citibank Cameroun (CITIGROUP)

7) Commercial Bank-Cameroun (CBC)

8) Crédit Communautaire d'Afrique — Bank (CCA-BANK)

9) ECOBANK CAMEROON (ECOBANK)

10) National Financial Credit-Bank (NFC-Bank)

11) Société Commerciale de Banques-Cameroun (SCB-Cameroun)
12) Société Generale Cameroun (SGC)

13) Standard Chatered Bank Cameroon (SCBC)

14) Union Bank of Cameroon (UBC)

15) United Bank for Africa (UBA)

INSURANCE COMPANIES
1) ACTIVA ASSURANCES S.A

2) AREA ASSURANCES S.A

3) ATLANTIQUE ASSURANCES S.A

4) BENEFICIAL GENERAL INSURANCES S.A
5) CHANAS ASSURANCES S.A

6) CPA S.A

7) NSIA ASSURANCES S.A

8) PRO ASSUR S.A

9) SAAR S.A

10) SAHAM ASSURANCES S.A

11) ZENITH ASSURANCES S.A
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	(a) as a matter of law or official regulations, the Borrower’s country prohibits commercial relations with that country, provided that the Bank is satisfied that such exclusion does not preclude effective competition for the supply of goods or the con...
	(b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s country prohibits any import of goods or contracting of works or services from that country...
	(a) are legally and financially autonomous;
	(b) operate under commercial law; and
	(c) are not under supervision of the Employer.
	(a) directly or indirectly controls, is controlled by or is under common control with another Contractor that submitted a Quotation;
	(b) receives or has received any direct or indirect subsidy from another Contractor that submitted a Quotation;
	(c) has the same legal representative as another Contractor that submitted a Quotation;
	(d) has a relationship with another Contractor that submitted a Quotation, directly or through common third parties, that puts it in a position to influence the Quotation of another Contractor, or influence the decisions of the Employer regarding this...
	(e) or any of its affiliates participated as a consultant in the preparation of the design or technical specifications of the works that are the subject of the Request for Quotations process; or
	(f) or any of its affiliates has been hired (or is proposed to be hired) by the Employer or Borrower for implementing the Contract; or
	(g) would be providing goods, works, or non-consulting services resulting from, or directly related to consulting services for the preparation or implementation of the project specified in this Request for Quotations, that it provided or were provided...
	(h) has a close business or family relationship with a professional staff of the Borrower (or of the project implementing agency, or of a recipient of a part of the loan) who: (i) are directly or indirectly involved in the preparation of the Request f...
	(c) en droit ou en vertu de règlements officiels, le pays de l’Emprunteur interdit les relations commerciales avec ce pays, à condition que la Banque soit convaincue qu’une telle exclusion n’empêche pas une concurrence effective pour la fourniture de ...
	(d) par un acte de conformité à une décision du Conseil de Sécurité des Nations Unies prise en vertu du chapitre VII de la Charte des Nations Unies, le pays de l’Emprunteur interdit toute importation de biens ou de passation de marchés de travaux ou d...
	(d) est légalement et financièrement autonomes ;
	(e) fonctionne en vertu du droit commercial ; et
	(f) n’est pas sous la supervision de l’Acheteur.
	(i) contrôle directement ou indirectement, est contrôlé ou est sous contrôle commun avec un autre Fournisseur qui a soumis une cotation;
	(j) reçoit ou a reçu une subvention directe ou indirecte d’un autre Fournisseur qui a soumis une Cotation;
	(k) a le même représentant légal qu’un autre Fournisseur qui a soumis une Cotation ;
	(l) a une relation avec un autre Fournisseur qui a soumis une Cotation, directement ou par l’entremise de tiers communs, qui la mette en mesure d’influencer la Cotation d’un autre Fournisseur ou d’influencer les décisions de l’Acheteur concernant le p...
	(m) ou l’un de ses affiliés a participé en tant que consultant à la préparation de la conception ou des spécifications techniques des ouvrages qui font l’objet du processus de Demande de Cotation; ou
	(n) ou l’un de ses affiliés a été recruté (ou est proposé d’être recruté) par l’Acheteur ou l’Emprunteur pour la mise en œuvre du marché; ou
	(o) fournirait des Fournitures, travaux ou services non consultants résultant ou directement liés à des services de consultant pour la préparation ou la mise en œuvre du projet spécifié dans cette Demande de Cotation, qu’elle fournissait elle-même ou ...
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